
V1: Summary of Issues in Budget Execution

Table V1.1: Overview of Vote Expenditures (UShs Billion)

Approved
Budget

 Released by 
End Q 1

Spent by   
End Q1

% Budget
Released

% Budget
Spent

% Releases
Spent

Recurrent Wage 0.300 0.075 0.000 25.0% 0.0% 0.0%

Non Wage 0.000 0.000 0.000 0.0% 0.0% 0.0%

Devt. GoU 64.900 17.943 9.337 27.6% 14.4% 52.0%

Ext. Fin. 235.004 285.129 12.917 121.3% 5.5% 4.5%

GoU Total 65.200 18.018 9.337 27.6% 14.3% 51.8%

Total GoU+Ext Fin (MTEF) 300.204 303.147 22.254 101.0% 7.4% 7.3%

Arrears 0.000 0.000 0.000 0.0% 0.0% 0.0%

Total Budget 300.204 303.147 22.254 101.0% 7.4% 7.3%

A.I.A Total 0.000 0.000 0.000 0.0% 0.0% 0.0%

Grand Total 300.204 303.147 22.254 101.0% 7.4% 7.3%

Total Vote Budget Excluding 
Arrears

300.204 303.147 22.254 101.0% 7.4% 7.3%

Table V1.2: Releases and Expenditure by Program*

Billion Uganda Shillings Approved
Budget

Released Spent % Budget
Released

% Budget
Spent

%Releases
Spent

Program: 0406 Urban Road Network Development 300.20 303.15 22.25 101.0% 7.4% 7.3%

Total for Vote 300.20 303.15 22.25 101.0% 7.4% 7.3%

Matters to note in budget execution

-UGX.65.2Bn was allocated to the Directorate of Engineering and Technical Services to implement the following activities; road construction and 
drainage works, KIIPD 2 project activities, road maintenance under Uganda Road Fund, procurement of motor vehicle fleet and electrical works.
-For the period July to sept 2020 UGX.18Bn was released and UGX.9.34Bn spent on Road works /maintenance of roads and bridges, Supervision 
Consultancy fees, compensations – RAP activities, rehabilitation and upgrade of drainage system, purchase and maintenance of street lights, 
electricity bills and other electrical accessories among others representing 52%

Roads Development (GoU Funding)
-Conducted Design update and construction of roads in the City as follows:
LOT 3 roads 
-Kulekana-2.1km -DLP, Nsambya-Katwe-0.95km – 99%, Jjuko-1.3km – 97%, Kevina-1.2km -96%, Appas-1.3km – 99% and Queen’s way – 99%
Reconstruction of Old Taxi Park by M/s Kiru General Services as follows;
-Drainage works on-going and construction of Retaining wall at 74%
-Pavement works at 59%
-Contract for Relocation of NWSC facilities- LOT 1 by M/s Sekats at 48%
-Contract for Relocation of NWSC facilities- LOT 2 by M/s Act at 55%

Road Maintenance (URF Funding)
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-Upgrading of Park Lane in Central Div. by M/s Kiru Technical Services at 98%
-Upgrading of Cecilia Road in Nakawa Div. by M/s Muga at 65%
-Construction of Samalie Roadside drainage in Nakawa Div. by M/s Abubaker Technical Services at 100%
-Maintenance of Ggaba Bypass in Makindye Div. by M/s IBB at 3.5%

Routine Maintenance 
-Sealed 12,550 sqm of Potholes with asphalt; 
-522,644.86 sqm of grading gravelling works

Drainage Section
Drainage Construction and Maintenance (GOU)
-Carried out Design Update and Construction of Selected Community Drainage Priorities in Kampala: 
-Lot -4 in Lubaga and Central Div: 
Kitamanyangamba (383m) casting of concrete base, stone-pitching, rock filling (99%)
Nabulagala Drainage Channels (1568m) excavation for box culvert at Ssentema rd crossing, rock-filling towards bridge
Carried out Design Update and Construction of Selected Community Drainage Priorities
Lot -5: 
-Savannah Commodities – Bugolobi – UBC Link (1541m) at 12% (Excavation, rock filling, blinding, installation of culverts and casting of jacket 
slab, 
box culvert for Mulwana road, excavation of roadside channels, relocation of utilities, backfilling of access culverts at Hammer Pile)
Construction Completion of the Selected Drainage Systems in Kampala City 2019-2020 (2.29km)
-St. Denis (610m), Kabaluka (202m), Nakinyuguzi (498m) in Makindye Div. and Nabunya (386m), Kimera (210m), Kabawoo (200m), Sebanja 
(185m) in Lubaga Div. at 60% 
City Design Update and Construction of Selected Drainage Systems 2015-17 (2.8km)
-Gabunga-Kazo Angola (437m), Nsamba-Kazo Angola (159m), Yelemia-Kazo Angola (277m), Lutunda (582m), Ssekenge (522m), Mathel 
(206m), Bajabaseka drain and crossing (361m); Ttula secondary drains – 8,500m3 at 82.56% in Kawempe;
-Kawooya Phase I (216m) in Nakawa;
-Carried out dredging, widening, & de-silting of downstream sections of Nakivubo, Kansanga-Ggaba, &Nalukolongo primary channels - approx. 
13.197Km of length and 234,277m3 silt removed)
Routine Maintenance of primary drainage systems
-Covered 80% (92 Open MHs in Kampala and initiated procurement of 500 MH covers 
-Supply of Drainage Construction Materials at 30% (Supply of sand, aggregates, hardcore, timber, steel reinforcement) and utilization of the 
materials.
-Completed drainage improvements along Senkungu roadside community channel, Nababirye / Masanyalaze zone, Nsibambi road in Lubaga 
Division: Works involved filling of deep gorges, replacement of small cross culverts, stone pitching of new sections, and repair of old stone pitched 
section - 100% (under DLP).
-Construction of 4 lines of 3m by 2m box culverts, backfilling with G15 and installation of culverts for tributary drain, construction of the lateral 
walls).at Kibati in Nakawa Division at 92%, - Drainage improvement long Kira road (417m) at 100%, -Drainage construction of a subsurface 
system along Naguru East road (286m) at 92% -, 
-Construction of 3 lines of 3m by 2m box culverts at Nalubaale Link Road and channel extensions - 100% (DLP ended)
-Construction of a 600m along Masanafu Kinoonya Zone, Lubya Parish in Lubaga Div. community drainage channel - drain lining with stone 
masonry, culvert installation, end structures and concrete works - 90% (construction works on-going - casting of concrete channel bottom, stone-
pitching, rock fill, culvert installation).

STREET LIGHTING MAINTENANCE (GOU)
Installed and Commissioned 13 street lights along Ben-Kiwanuka and Allen Road - 

FLEET MAINTENANCE (GOU)

Table V1.3: High Unspent Balances and Over-Expenditure in the Domestic Budget (Ushs Bn)

(i) Major unpsent balances

Programs , Projects

Program 0406 Urban Road Network Development

0.300 Bn Shs SubProgram/Project :1295 2ND Kampala Institutional and Infrastructure Development Project [KIIDP 2]

Reason: Resettlement Action Plan Assessment   are being  undertaken.

Items

299,999,999.000 UShs 282104  Compensation to 3rd Parties
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Reason: Resettlement Action Plan Assessment   are being  undertaken.

7.760 Bn Shs SubProgram/Project :1658 Kampala City Roads Rehabilitation Project

Reason: African Development Bank Kampala City Roads Rehabilitation project  Resettlement action plan assessment are 
on going.

Items

7,759,727,607.000 UShs 282104  Compensation to 3rd Parties

Reason: African Development Bank Kampala City Roads Rehabilitation project  Resettlement action plan 
assessment are on going.

0.459 Bn Shs SubProgram/Project :1686 Retooling of Kampala Capital City Authority

Reason: Consultancy fee notes are being processed for payment.

Items

258,852,838.000 UShs 281504  Monitoring, Supervision & Appraisal of Capital work

Reason: Consultancy fee notes are being processed for payment.

200,000,000.000 UShs 211102  Contract Staff Salaries

Reason: DETs casual wages for September are due in October 2020.

(ii) Expenditures in excess of the original approved budget

V2: Performance Highlights

Table V2.1: Key Vote Output Indicators and Expenditures*

Vote, Vote Function
Key Output

Approved Budget and
Planned outputs

Cumulative Expenditure
and Performance

Status and Reasons for
any Variation from Plans

Programme: 0406 Urban Road Network Development

Output: 040602 Urban Road Maintenance

Description of Performance:

Performance Indicators:

Length in Km of Urban paved roads 
maintained(Bitumen standard)(sq 

meters incase of pothole resealing)

622,655 328,455

Length in Km of Urban paved roads 
maintained(Bitumen standard)(sq 

meters incase of pothole resealing)

622,655 328,455

Length in Km of Urban unpaved 
roads maintained

2450,4236 1850,2439

Length in Km of Urban unpaved 
roads maintained

2450,4236 1850,2439

Length in Km of drainage 
maintained

135,2456 74,1116

Length in Km of drainage 
maintained

135,2456 74,1116

Output Cost: UShs Bn: 0.000 UShs Bn: 0.512 % Budget Spent: 0.0%

Output: 040680 Urban Road Construction
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Vote, Vote Function
Key Output

Approved Budget and
Planned outputs

Cumulative Expenditure
and Performance

Status and Reasons for
any Variation from Plans

Description of Performance:

Performance Indicators:

Length in Km. of urban roads 
constructed (Bitumen standard)

11,14,67 3.5,4,0

Length in Km. of urban roads 
constructed (Bitumen standard)

11,14,67 3.5,4,0

Length in Km. of urban roads 
constructed (Bitumen standard)

11,14,67 3.5,4,0

Length in Km. of urban roads 
constructed gravel

124,2203,23 0,649,7.4

Length in Km. of urban roads 
constructed gravel

124,2203,23 0,649,7.4

Length in Km. of urban roads 
constructed gravel

124,2203,23 0,649,7.4

Length in Km. of urban roads 
reconstructed

17,38,44 3.7,0,3.3

Length in Km. of urban roads 
reconstructed

17,38,44 3.7,0,3.3

Length in Km. of urban roads 
reconstructed

17,38,44 3.7,0,3.3

Output Cost: UShs Bn: 0.000 UShs Bn: 7.590 % Budget Spent: 0.0%

Program Cost: UShs Bn: 300.204 UShs Bn: 8.102 % Budget Spent: 2.7%

Total Cost for Vote: UShs Bn: 300.204 UShs Bn: 8.102 % Budget Spent: 2.7%

Performance highlights for the Quarter

Q2 Work Plan 2020/21
Roads Development (GoU Funding)
-Design update and construction of roads in the City
LOT 3; 
-Kulekana-2.1km -DLP, Nsambya-Katwe-0.95km 100 %, Jjuko-1.3km 100%, Kevina-1.2km 100 %, Appas-1.3km –  and Queen’s way 100 %
Reconstruction of Old Taxi Park by M/s Kiru General Services 
-Drainage works and construction of Retaining wall 100 %
-Pavement works 100 %
- Completed relocation of NWSC facilities- LOT 1 by M/s Sekats 
- Completed relocation of NWSC facilities- LOT 2 by M/s Act 

Road Maintenance (URF Funding)
Periodic Maintenance (URF)
-Upgrading of Park Lane in Central Division by M/s Kiru Technical Services 100%
Upgrading of Cecilia Road in Nakawa Division by M/s Muga 100 %
Completed Samalie Roadside drainage construction by M/s Abubaker Technical Services 
Maintained Ggaba Bypass by M/s IBB 
Completed Mutungo Tankhill Road by M/s Muga 
Routine Maintenance 
-Carried out pothole patching, grading and gravelling works.
Drainage Section
Drainage Construction and Maintenance (GOU)
-Carried out Design Update and Construction of Selected Community Drainage Priorities in Kampala Capital City: 
Lot -4: -Lubaga and Central Divisions: 
[Kitamanyangamba (383m) casting of concrete base, stone-pitching, rock filling, etc
Nabulagala Drainage Channels (1568m)]-  100%
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Completed excavation for box culvert at Sentema road crossing, rock-filling towards bridge
-Savannah Commodities – Bugolobi – UBC Link (1541m) - 100% (Excavation, rock filling, blinding, installation of culverts and casting of jacket 
slab, box culvert for Mulwana road, excavation of roadside channels, relocation of utilities, backfilling of access culverts at Hammer Pile)
Construction Completion of the Selected Drainage Systems in Kampala City 2019-2020 (2.29km)
-St. Denis (610m), Kabaluka (202m), Nakinyuguzi (498m) in Makindye Div. and Nabunya (386m), Kimera (210m), Kabawoo (200m), Sebanja 
(185m) in Lubaga Division 100 % (99% of the physical progress and addressing snags)
City Design Update and Construction of Selected Drainage Systems 2015-17(2.8km)
-Gabunga-Kazo Angola (437m), Nsamba-Kazo Angola (159m), Yelemia-Kazo Angola (277m), Lutunda (582m), Ssekenge (522m), Mathel 
(206m), Bajabaseka drian and crossing (361m) in Kawempe; Kawooya Phase I (216m) in Nakawa; Nakivubo – 37,000m3, Kansanga-Ggaba - 
10,000m3, 
Routine Maintenance of primary drainage systems
-Dredging & De-silting (Cum. 193,668m3) – Cum. Length of 12.537Km; Nakivubo – 37,000m3 (Cum.)
Kansanga-Ggaba - 10,000m3, Ttula secondary drains – 8,500m3, Nakivubo – 450m3 (Cum.) - 100% 
-Procured 500 composite perforated and non-perforated MH covers 
-In-house maintenance by emergency team and routine maintenance throughout the city - 100%
-Supply of Drainage Construction Materials - 100% (Supply of sand, aggregates, hardcore, timber, steel reinforcement) and utilization of the 
materials.
- Drainage improvement works along Senkungu roadside community channel, Nababirye / Masanyalaze zone and Nsibambi road former kitakule 
road in Lubaga Division: Works involve filling of deep gorges, replacement of small cross culverts, stone pitching of new sections, and repair of 
old stone pitched section which are failing - 100% (DLP).
-Construction of 4 lines of 3m by 2m box culverts at Kibati , Drainage improvement long Kira road (417m), Drainage construction of a subsurface 
system along Naguru East road  (286m) -100% (100% of Kira road, 92% at Kibati - backfilling with G15, installation of culverts for tributary 
drain, construction of the lateral walls).
-Construction of a 600m-long community drainage channel - drain lining with stone masonry, culvert installation, end structures and concrete 
works -100% (construction works on-going i.e. casting of concrete channel bottom, stone-pitching, rock fill, culvert installation).
- Completed Dredging works along Nalukolongo, Kanasanga-Ggaba primary & Mayanja secondary drains

STREET LIGHTING MAINTENANCE (GOU)
-Replaced Solar street lighting batteries and Charge Controllers along the various roads in the City
-Procured of Street lighting materials in Lubaga, Kawempe and Makindye. 
-Completed Casting of Concrete bases, Cabling works and installation of LEDS

FLEET MAINTENANCE (GOU)
-Frame work contract Maintenance and servicing of city hall lifts 
-Maintenance of service vehicles
-Maintenance of Garbage trucks

MAINTENANCE OF EQUIPMENT (URF)
-Maintenance of construction equipment
-Protective wear for engineers, technicians and casuals

V3: Details of Releases and Expenditure

Billion Uganda Shillings Approved
Budget

Released Spent % GoU
Budget

Released

% GoU 
Budget
Spent

%GoU
Releases

Spent
Program 0406 Urban Road Network Development 65.20 18.02 9.34 27.6% 14.3% 51.8%

Class: Outputs Provided 21.36 10.17 1.75 47.6% 8.2% 17.2%

040601 Contracts management, planning and monitoring 17.66 8.46 0.40 47.9% 2.3% 4.7%

040602 Urban Road Maintenance 2.60 0.85 0.51 32.6% 19.7% 60.4%

040604 Street Lights Maintenance 1.10 0.86 0.84 78.5% 76.1% 97.0%

Class: Capital Purchases 43.84 7.85 7.59 17.9% 17.3% 96.7%

040680 Urban Road Construction 43.84 7.85 7.59 17.9% 17.3% 96.7%

Table V3.1: GoU Releases and Expenditure by Output*
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Total for Vote 65.20 18.02 9.34 27.6% 14.3% 51.8%

Table V3.2: 2020/21 GoU Expenditure by Item

Billion Uganda Shillings Approved
Budget

Released Spent % GoU
Budget

Released

% GoU 
Budget
Spent

%GoU
Releases

Spent
Class: Outputs Provided 21.36 10.17 1.75 47.6% 8.2% 17.2%

211101 General Staff Salaries 0.30 0.08 0.00 25.0% 0.0% 0.0%

211102 Contract Staff Salaries 0.80 0.20 0.00 25.0% 0.0% 0.0%

228002 Maintenance - Vehicles 1.50 0.57 0.51 38.2% 34.1% 89.3%

228004 Maintenance – Other 1.10 0.86 0.84 78.5% 76.1% 97.0%

282104 Compensation to 3rd Parties 17.66 8.46 0.40 47.9% 2.3% 4.7%

Class: Capital Purchases 43.84 7.85 7.59 17.9% 17.3% 96.7%

281504 Monitoring, Supervision & Appraisal of Capital 
work

4.60 1.07 0.81 23.2% 17.5% 75.7%

312103 Roads and Bridges. 39.24 6.78 6.78 17.3% 17.3% 100.0%

Total for Vote 65.20 18.02 9.34 27.6% 14.3% 51.8%

Table V3.3: GoU Releases and Expenditure by Project and Programme*

Billion Uganda Shillings Approved
Budget

Released Spent % GoU
Budget

Released

% GoU 
Budget
Spent

%GoU
Releases

Spent
Program 0406 Urban Road Network Development 65.20 18.02 9.34 27.6% 14.3% 51.8%

 Recurrent SubProgrammes

07 Engineering and Techinical Services 0.30 0.08 0.00 25.0% 0.0% 0.0%

Development Projects

1295 2ND Kampala Institutional and Infrastructure 
Development Project [KIIDP 2]

4.50 0.70 0.40 15.5% 8.8% 57.0%

1658 Kampala City Roads Rehabilitation Project 13.16 7.76 0.00 59.0% 0.0% 0.0%

1686 Retooling of Kampala Capital City Authority 47.24 9.49 8.94 20.1% 18.9% 94.2%

Total for Vote 65.20 18.02 9.34 27.6% 14.3% 51.8%

Table V3.4: External Financing Releases and Expenditure by Sub Programme

Billion Uganda Shillings Approved
Budget

Released Spent % Budget
Released

% Budget
Spent

%Releases
Spent

Program : 0406  Urban Road Network Development 235.00 285.13 12.92 121.3% 5.5% 4.5%

Development Projects.

1295 2ND Kampala Institutional and Infrastructure 
Development Project [KIIDP 2]

139.70 285.13 12.92 204.1% 9.2% 4.5%

1658 Kampala City Roads Rehabilitation Project 95.30 0.00 0.00 0.0% 0.0% 0.0%

Grand Total: 235.00 285.13 12.92 121.3% 5.5% 4.5%

QUARTER 1: Cumulative Outputs and Expenditure by End of Quarter
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Program: 06 Urban Road Network Development

Development Projects

Project: 1295 2ND Kampala Institutional and Infrastructure Development Project [KIIDP 2]

Outputs Provided

Output: 01 Contracts management, planning and monitoring

Resettlement Action Plan -Compensation 
of 400 RAPS - African Development 
Bank funded roads net work. 
Communications- (Engagement of 
Opinion Leaders (Cultural, Political & 
Religious)
Payment of KIIDP2 Specialists

Since the implementation process include 
gathering of the Project Affected Persons, 
this exercise has been postponed until the 
restrictions to public gatherings are 
removed-KCCA plans to construct 
Kasubi Junction that was part of BNK as 
soon as the vendors are relocated to the 
new market
-Construction of the market was 
completed by the 31st March 2020.

Item Spent

211102 Contract Staff Salaries 509,338

282104 Compensation to 3rd Parties 397,824

Reasons for Variation in performance

Some activities affected by COVID 19 Pandemic
Some activities affected by COVID 19 Pandemic

Total 907,162

GoU Development 397,824

External Financing 509,338

AIA 0

Output: 03 Traffic Junction and Congestion Improvement

"Support  to KCCA Traffic & Transport 
planning unit + iRds
- "

Traffic Control Center Building
Designed by M/s Oubuntu Consulting 
Limited in association with DASUDA 
Foundation.
-Signalizing of Batch 2 priority Junctions 
for Batch 2 (13No) to be  considered in 
Q2

Item Spent

Reasons for Variation in performance

Some activities affected by COVID 19 Pandemic

Total 0

GoU Development 0

External Financing 0

AIA 0

Capital Purchases

Output: 80 Urban Road Construction

Civil works for -Batch2 priority roads- 
Acacia , Nakawa-Ntinda, Kulambiro 
Ring, Lukuli and Kabusu Bunamwaya-
Lweza roads.- 3No Contractors. + 
Projected additional works (Kasubi 
Junction,  Sir Apollo kaggwa, Wamala + 
Tuuba Roads)

Over all Physical progress for Batch 2 
Roads & Junctions’ Improvements
Acacia Road 4.64%; Kulambiro Ring 
road 19.58%; Najjera Link 5.17%; 
Nakawa-Ntinda road 12.99%( Total 
Progress - Lot 1 42.48%); Bunamwaya-
Lweza road - Lot 2 38.58%; Lukuli road - 
Lot 3 31.51%

Item Spent

281504 Monitoring, Supervision & Appraisal 
of Capital work

813,674

312103 Roads and Bridges. 7,563,667

Reasons for Variation in performance
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Works on going though some delays were due to COVID 19 Lock down

Total 8,377,341

GoU Development 0

External Financing 8,377,341

AIA 0

Output: 82 Drainage Construction

Civil works for  Batch 2 Drainages( 
Lubigi and Nakamiro).
Construction Supervision of Batch 2 
Drainages( Lubigi and Nakamiro)- 1No 
consultant.
Consultant for Map the Subsurface 
Drainage  network in CBD and nakivubo 
Drainage Channel rehabilitation studies.

KIIDPII Batch 2 Drainage Improvements 
- 77.16Km (Lubigi Primary , Lubigi 
Secondary and Nakamiro Secondary)
Lubigi and Nakamiro Drainage Channel 
-Contract for Lubigi Primary Channel 
was signed on the 6th April 2020 while 
the World Bank gave a no objection to 
sign the Nakamiro Secondary Channel 
contract on the 18th May 2020. M/s 
China Railway No. 10 Co., Ltd for Lubigi 
Primary Channel) and M/s Jiangxi Water 
and Hydropower Construction Co., Ltd. 
(for Nakamiro Secondary channel) 
received the commencement order on the 
24th July 2020.
-The2 contractors have set up the camps 
and embarked on preparation of the 
safeguards documentation, which include 
project briefs for the campsites, ESMP 
and Labour Management plans among 
others.
-The contractors have also embarked on 
channel surveys and involved in 
community engagements
Nalukolongo Drainage Channel
-Contract for the Review/Update of 
Engineering Designs, ESIA (Environment 
Social Impact Assessment) and 
Resettlement Action Plan (RAP) reports 
for the improvement of Nalukolongo 
drainage channel was awarded to M/s UB 
Consulting Engineers Ltd
-Due to COVID 19 Pandemic, no activity 
was conducted in the months of July, 
August and September 2020.

Item Spent

312104 Other Structures 4,030,465

Reasons for Variation in performance

Some activities affected by COVID 19 Pandemic

Total 4,030,465

GoU Development 0

External Financing 4,030,465

AIA 0

Total For SubProgramme 13,314,969

GoU Development 397,824

External Financing 12,917,145

AIA 0
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Development Projects

Project: 1658 Kampala City Roads Rehabilitation Project

Outputs Provided

Output: 01 Contracts management, planning and monitoring

Lot 3 - 18.84Km: Eighth Street-
Namuwongo Rd (2.73Km), Fifth Street 
(0.80Km), Sixth Street (1.95Km), Sir 
Apollo Kaggwa (2.24Km), Seventh Street 
(1.86Km), Muzito Road (2.10Km), Ssuna 
Road 1 (4.16Km), Ssuna Road 2 
(2.58Km) and Gaba Road/ Muyenga 
Road.Lot-1; Design update and 
construction of roads in the City-; 
Reconstruction and/or Upgrading of roads 
in Central Division. (5.4Km)
NMT pilot corridor Namirembe-
Luwuum-1.5km,Archer-0.75km,Mengo 
hill-0.75km,Nakivubo channel-0.5km, 
Mpabaana-0.75km, Luzige-0ot-2; Design 
update and construction of roads in the 
City; Reconstruction and/or Upgrading of 
roads in Lubaga and Kawempe Division 
(16.5Km)
Jakaana -0.65km, Nsooba-0.75km, 
Munaku road -0.7Km Kafeero-0.8km, 
Lumasi-0.55km, Muganzi-
Awongera-1.6km,Lot-3; Design update 
and construction of roads in the City; 
Reconstruction and/or Upgrading of roads 
in Makindye division (7.7Km)
Kulekana-2.1km, Nsambya-
Katwe-0.95km, Jjuko-1.3km, 
Kevina-1.2km, Appas-1.3km; Kirombe 
Road-0.9km Magambo-0.9km, Dembe-
Kilowoza-3.0km, Kiziri-0.75km, 
Kigoowa-1.9km, Kimera-1.4km, Banda 
Central-0.9km, 
Kisosonkole-1.0km, and Robert 
Mugabe-1.8km.

Roads Development (GoU Funding)
-Conducted Design update and 
construction of roads in the City as 
follows:
LOT 3 roads 
-Kulekana-2.1km -DLP, Nsambya-
Katwe-0.95km – 99%, Jjuko-1.3km – 
97%, Kevina-1.2km -96%, Appas-1.3km 
– 99% and Queen’s way – 99%
Reconstruction of Old Taxi Park by M/s 
Kiru General Services as follows;
-Drainage works on-going and 
construction of Retaining wall at 74%
-Pavement works at 59%
-Contract for Relocation of NWSC 
facilities- LOT 1 by M/s Sekats at 48%
-Contract for Relocation of NWSC 
facilities- LOT 2 by M/s Act at 55%Road 
Maintenance (URF Funding)
-Upgrading of Park Lane in Central Div. 
by M/s Kiru Technical Services at 98%
-Upgrading of Cecilia Road in Nakawa 
Div. by M/s Muga at 65%
-Construction of Samalie Roadside 
drainage in Nakawa Div. by M/s 
Abubaker Technical Services at 100%
-Maintenance of Ggaba Bypass in 
Makindye Div. by M/s IBB at 3.5%
Drainage Construction and Maintenance 
(GOU)
-Carried out Design Update and 
Construction of Selected Community 
Drainage Priorities in Kampala: 
-Lot -4 in Lubaga and Central Div: 
Kitamanyangamba (383m) casting of 
concrete base, stone-pitching, rock filling 
(99%)
Nabulagala Drainage Channels (1568m) 
excavation for box culvert at Ssentema rd 
crossing, rock-filling towards bridge
Carried out Design Update and 
Construction of Selected Community 
Drainage Priorities
Lot -5: 
-Savannah Commodities – Bugolobi – 
UBC Link (1541m) at 12% (Excavation, 
rock filling, blinding, installation of 
culverts and casting of jacket slab, 
box culvert for Mulwana road, excavation 
of roadside channels, relocation of 
utilities, backfilling of access culverts at 
Hammer Pile)
Construction Completion of the Selected 

Item Spent
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Drainage Systems in Kampala City 2019-
2020 (2.29km)
-St. Denis (610m), Kabaluka (202m), 
Nakinyuguzi (498m) in Makindye Div. 
and Nabunya (386m), Kimera (210m), 
Kabawoo (200m), Sebanja (185m) in 
Lubaga Div. at 60% 
City Design Update and Construction of 
Selected Drainage Systems 2015-17 
(2.8km)
-Gabunga-Kazo Angola (437m), 
Nsamba-Kazo Angola (159m), Yelemia-
Kazo Angola (277m), Lutunda (582m), 
Ssekenge (522m), Mathel (206m), 
Bajabaseka drain and crossing (361m); 
Ttula secondary drains – 8,500m3 at 
82.56% in Kawempe;
-Kawooya Phase I (216m) in Nakawa;
-Carried out dredging, widening, & de-
silting of downstream sections of 
Nakivubo, Kansanga-Ggaba, 
&Nalukolongo primary channels - 
approx. 13.197Km of length and 
234,277m3 silt removed)
Routine Maintenance of primary drainage 
systems
-Covered 80% (92 Open MHs in 
Kampala and initiated procurement of 
500 MH covers-Supply of Drainage 
Construction Materials at 30% (Supply of 
sand, aggregates, hardcore, timber, steel 
reinforcement) and utilization of the 
materials.
-Completed drainage improvements along 
Senkungu roadside community channel, 
Nababirye / Masanyalaze zone, Nsibambi 
road in Lubaga Division: Works involved 
filling of deep gorges, replacement of 
small cross culverts, stone pitching of 
new sections, and repair of old stone 
pitched section - 100% (under DLP).
-Construction of 4 lines of 3m by 2m box 
culverts, backfilling with G15 and 
installation of culverts for tributary drain, 
construction of the lateral walls).at Kibati 
in Nakawa Division at 92%, - Drainage 
improvement long Kira road (417m) at 
100%, -Drainage construction of a 
subsurface system along Naguru East 
road (286m) at 92% -, 
-Construction of 3 lines of 3m by 2m box 
culverts at Nalubaale Link Road and 
channel extensions - 100% (DLP ended)
-Construction of a 600m along Masanafu 
Kinoonya Zone, Lubya Parish in Lubaga 
Div. community drainage channel - drain 
lining with stone masonry, culvert 
installation, end structures and concrete 
works - 90% (construction works on-
going - casting of concrete channel 
bottom, stone-pitching, rock fill, culvert 
installation).
STREET LIGHTING MAINTENANCE 
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(GOU)
Installed and Commissioned 13 street 
lights along Ben-Kiwanuka and Allen 
Road - 

Reasons for Variation in performance

No variations
No variations
No variations

Total 0

GoU Development 0

External Financing 0

AIA 0

Total For SubProgramme 0

GoU Development 0

External Financing 0

AIA 0

Development Projects

Project: 1686 Retooling of Kampala Capital City Authority

Outputs Provided

Output: 02 Urban Road Maintenance

DETs casual wages 
Construction Vehicles Motor repair and 
Maintenance

Paid UGX.316.5Mn to 245  Casual 
Labourers  (Internal maintenance by 
emergency team and routine 
maintenance)

Item Spent

228002 Maintenance - Vehicles 511,969

Reasons for Variation in performance

No variations

Total 511,969

GoU Development 511,969

External Financing 0

AIA 0

Output: 04 Street Lights Maintenance

street lights and traffic lights spare parts 
and accessories.

STREET LIGHTING MAINTENANCE 
(GOU)
Installed and Commissioned 13 street 
lights along Ben-Kiwanuka and Allen 
Road - 

Item Spent

228004 Maintenance – Other 837,033

Reasons for Variation in performance

No variations

Total 837,033

GoU Development 837,033

External Financing 0

AIA 0

Capital Purchases

Output: 80 Urban Road Construction
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Road repair,construction and 
reconstruction of roads bridges,drainage 
construction and repair

Lot 1 Roads completed and handed over 
after the Defects Liability period expired.

Item Spent

281504 Monitoring, Supervision & Appraisal 
of Capital work

807,048

312103 Roads and Bridges. 6,783,394

Reasons for Variation in performance

The works for  LOT2  were halted due the Arbitration process on-going

Total 7,590,442

GoU Development 7,590,442

External Financing 0

AIA 0

Total For SubProgramme 8,939,444

GoU Development 8,939,444

External Financing 0

AIA 0

GRAND TOTAL 22,254,413

Wage Recurrent 0

Non Wage Recurrent 0

GoU Development 9,337,268

External Financing 12,917,145

AIA 0

Vote Performance Report Financial Year 2020/21

Vote: Kampala Capital City Authority122



Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Program: 06 Urban Road Network Development

Recurrent Programmes

Subprogram: 07 Engineering and Techinical Services

Outputs Provided

Output: 02 Urban Road Maintenance

Payment of DETS casual wages salaries 
for the FY 2020-21

224 Casual workers paid UGX.200Mn Item Spent

Reasons for Variation in performance

No variations

Total 0

Wage Recurrent 0

Non Wage Recurrent 0

AIA 0

Total For SubProgramme 0

Wage Recurrent 0

Non Wage Recurrent 0

AIA 0

Development Projects

Project: 1295 2ND Kampala Institutional and Infrastructure Development Project [KIIDP 2]

Outputs Provided

Output: 01 Contracts management, planning and monitoring

Payment of KIIDP 2 Projected of persons 
under the KIIDP project
Communication engagements of opinion 
leaders in the projected affected persons
Counseling services for the project 
affected persons

Since the implementation process include 
gathering of the Project Affected Persons, 
this exercise has been postponed until the 
restrictions to public gatherings are 
removed
-KCCA plans to construct Kasubi Junction 
that was part of BNK as soon as the 
vendors are relocated to the new market
-Construction of the market was 
completed by the 31st March 2020.

Item Spent

211102 Contract Staff Salaries 509,338

282104 Compensation to 3rd Parties 397,824

Reasons for Variation in performance

Some activities affected by COVID 19 Pandemic
Some activities affected by COVID 19 Pandemic

Total 907,162

GoU Development 397,824

External Financing 509,338

AIA 0

Output: 03 Traffic Junction and Congestion Improvement

QUARTER 1: Outputs and Expenditure in Quarter
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Support to KCCA traffic control and 
transport planning  activities 

Traffic Control Center Building
Designed by M/s Oubuntu Consulting 
Limited in association with DASUDA 
Foundation.
-Signalizing of Batch 2 priority Junctions 
for Batch 2 (13No) to be  considered in 
Q2

Item Spent

Reasons for Variation in performance

Some activities affected by COVID 19 Pandemic

Total 0

GoU Development 0

External Financing 0

AIA 0

Capital Purchases

Output: 80 Urban Road Construction

Civil works for -Batch2 priority roads- 
Acacia , Nakawa-Ntinda, Kulambiro
 Ring, Lukuli and Kabusu 
Bunamwaya-Lweza roads.- 3No 
Contractors. + Projected additional works 
(Kasubi Junction,  Sir Apollo kaggwa, 
Wamala + Tuuba Roads)
Constrcution supervision of  Batch2 
priority roads- 2No. Consultants teams

Over all Physical progress for Batch 2 
Roads & Junctions’ Improvements
Acacia Road 4.64%; Kulambiro Ring road 
19.58%; Najjera Link 5.17%; Nakawa-
Ntinda road 12.99%( Total Progress - Lot 
1 42.48%); Bunamwaya-Lweza road - Lot 
2 38.58%; Lukuli road - Lot 3 31.51%

Item Spent

281504 Monitoring, Supervision & Appraisal 
of Capital work

813,674

312103 Roads and Bridges. 7,563,667

Reasons for Variation in performance

Works on going though some delays were due to COVID 19 Lock down

Total 8,377,341

GoU Development 0

External Financing 8,377,341

AIA 0

Output: 82 Drainage Construction
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Civil works for  Batch 2 Drainages
( Lubigi and Nakamiro).
Construction Supervision of Batch 2 
Drainages( Lubigi and Nakamiro)- 1No 
consultant.
Consultant for Map the Subsurface 
Drainage  network in CBD and nakivubo 
Drainage Channel rehabilitation studies.

KIIDPII Batch 2 Drainage Improvements - 
77.16Km (Lubigi Primary , Lubigi 
Secondary and Nakamiro Secondary)
Lubigi and Nakamiro Drainage Channel 
-Contract for Lubigi Primary Channel was 
signed on the 6th April 2020 while the 
World Bank gave a no objection to sign 
the Nakamiro Secondary Channel contract 
on the 18th May 2020. M/s China Railway 
No. 10 Co., Ltd for Lubigi Primary 
Channel) and M/s Jiangxi Water and 
Hydropower Construction Co., Ltd. (for 
Nakamiro Secondary channel) received 
the commencement order on the 24th July 
2020.
-The2 contractors have set up the camps 
and embarked on preparation of the 
safeguards documentation, which include 
project briefs for the campsites, ESMP and 
Labour Management plans among others.
-The contractors have also embarked on 
channel surveys and involved in 
community engagements
Nalukolongo Drainage Channel
-Contract for the Review/Update of 
Engineering Designs, ESIA (Environment 
Social Impact Assessment) and 
Resettlement Action Plan (RAP) reports 
for the improvement of Nalukolongo 
drainage channel was awarded to M/s UB 
Consulting Engineers Ltd
-Due to COVID 19 Pandemic, no activity 
was conducted in the months of July, 
August and September 2020.

Item Spent

312104 Other Structures 4,030,465

Reasons for Variation in performance

Some activities affected by COVID 19 Pandemic

Total 4,030,465

GoU Development 0

External Financing 4,030,465

AIA 0

Total For SubProgramme 13,314,969

GoU Development 397,824

External Financing 12,917,145

AIA 0

Development Projects

Project: 1658 Kampala City Roads Rehabilitation Project

Outputs Provided

Output: 01 Contracts management, planning and monitoring

Lot 1 - 14.94Km: Wamala Road 
(4.40Km), Luwafu Road (2.43Km), 
Kabega Road (0.95Km), Muteesa I Road 
(2.02Km), Old Mubende (2.10Km), 
Canon Apollo Kivebulaya Road/ Albert 

Roads Development (GoU Funding)
-Conducted Design update and 
construction of roads in the City as 
follows:
LOT 3 roads 

Item Spent
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Cook Road Junction (J-10, 0.30Km), 
Bulange Junction (G2J-12) 0.30Km, 
Kayemba/Lukuli Road Incl. J-22)1.34Km 
and Kigala Road (1.10Km).
Lot 2 - 10.01Km: Portbell Road Incl. J-18, 
J-23 (6.55Km) and Old Portbell Road/ 
Spring Road Incl. J-17, J-24, J-25, J-26 
(3.46Km).
Lot 3 - 18.84Km: Eighth Street-
Namuwongo Rd (2.73Km), Fifth Street 
(0.80Km), Sixth Street (1.95Km), Sir 
Apollo Kaggwa (2.24Km), Seventh Street 
(1.86Km), Muzito Road (2.10Km), Ssuna 
Road 1 (4.16Km), Ssuna Road 2 
(2.58Km) and Gaba Road/ Muyenga Road 
Junction (Kabalagala) (J-13a&b) 
(0.42Km).
Lot 4 -15.39Km: Kasubi - Northern 
Bypass (2.40Km), Salaama Road 
(8.15Km), Queens Way (0.9K), Kyebando 
Ring 2 (1.80Km) and Kisaasi Road 2 
(2.14Km). Lot 4 also includes 5km of 
storm water drainage works. 
Lot 5 - 10.16Km: Mugema Road 
(3.44Km), Masiro Road (2.10Km), 
Sentema Road (4.10Km), Nsambya Rd / 
Hanlon Rd Junction (J-1) (0.52Km).
Lot-1; Design update and construction of 
roads in the City-; Reconstruction and/or 
Upgrading of roads in Central Division. 
(5.4Km)
NMT pilot corridor Namirembe-
Luwuum-1.5km,Archer-0.75km,Mengo 
hill-0.75km,Nakivubo channel-0.5km, 
Mpabaana-0.75km, Luzige-0.3km, 
Mutebi-0.45km, Semugooma-0.4km 
Lot-2; Design update and construction of 
roads in the City; Reconstruction and/or 
Upgrading of roads in Lubaga and 
Kawempe Division (16.5Km)
Jakaana -0.65km, Nsooba-0.75km, 
Munaku road -0.7Km Kafeero-0.8km, 
Lumasi-0.55km, Muganzi-
Awongera-1.6km,
Waligo- 4.2km, Sebatendera road 
-0.65Km, Lungujja-1.6km, Nakibinge-
Bawalakata-2.9km, Mackay-1.6km 
Sembera-1.5km, Concrete Box Culvert
 at  Nalukolongo Channel 
Drainage Construction and Maintenance
-Routine Construction and Repairs of 
Selected Community Drainage Crossings 
and Systems in Kampala City Using 
Portland Cement Based Products and 
Reinforcements Under Framework 
Contracts
-Maintenance of Primary Drainage 
systems
-Drainage Construction Materials
-Composite Manhole Covers 

Lot-3; Design update and construction of 
roads in the City; Reconstruction and/or 

-Kulekana-2.1km -DLP, Nsambya-
Katwe-0.95km – 99%, Jjuko-1.3km – 
97%, Kevina-1.2km -96%, Appas-1.3km 
– 99% and Queen’s way – 99%
Reconstruction of Old Taxi Park by M/s 
Kiru General Services as follows;
-Drainage works on-going and 
construction of Retaining wall at 74%
-Pavement works at 59%
-Contract for Relocation of NWSC 
facilities- LOT 1 by M/s Sekats at 48%
-Contract for Relocation of NWSC 
facilities- LOT 2 by M/s Act at 55%
Road Maintenance (URF Funding)
-Upgrading of Park Lane in Central Div. 
by M/s Kiru Technical Services at 98%
-Upgrading of Cecilia Road in Nakawa 
Div. by M/s Muga at 65%
-Construction of Samalie Roadside 
drainage in Nakawa Div. by M/s 
Abubaker Technical Services at 100%
-Maintenance of Ggaba Bypass in 
Makindye Div. by M/s IBB at 3.5%

Drainage Construction and Maintenance 
(GOU)
-Carried out Design Update and 
Construction of Selected Community 
Drainage Priorities in Kampala: 
-Lot -4 in Lubaga and Central Div: 
Kitamanyangamba (383m) casting of 
concrete base, stone-pitching, rock filling (
99%)
Nabulagala Drainage Channels (1568m) 
excavation for box culvert at Ssentema rd 
crossing, rock-filling towards bridge
Carried out Design Update and 
Construction of Selected Community 
Drainage Priorities
Lot -5: 
-Savannah Commodities – Bugolobi – 
UBC Link (1541m) at 12% (Excavation, 
rock filling, blinding, installation of 
culverts and casting of jacket slab, 
box culvert for Mulwana road, excavation 
of roadside channels, relocation of 
utilities, backfilling of access culverts at 
Hammer Pile)
Construction Completion of the Selected 
Drainage Systems in Kampala City 2019-
2020 (2.29km)
-St. Denis (610m), Kabaluka (202m), 
Nakinyuguzi (498m) in Makindye Div. 
and Nabunya (386m), Kimera (210m), 
Kabawoo (200m), Sebanja (185m) in 
Lubaga Div. at 60% 
City Design Update and Construction of 
Selected Drainage Systems 2015-17 
(2.8km)
-Gabunga-Kazo Angola (437m), Nsamba-
Kazo Angola (159m), Yelemia-Kazo 
Angola (277m), Lutunda (582m), 
Ssekenge (522m), Mathel (206m), 
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Upgrading of roads in Makindye division (
7.7Km)
Kulekana-2.1km, Nsambya-
Katwe-0.95km, Jjuko-1.3km, 
Kevina-1.2km, Appas-1.3km; Kirombe 
Road-0.9km

Roads Management
Design projects
-Lot-1; Design update and construction of 
roads in the City; Reconstruction and/or 
Upgrading of NMT pilot corridor; 
Namirembe-Luwuum-1.5km, 
Archer-0.75km,  Mengo hill-0.75km, 
Nakivubo channel-0.5km,  Mpabaana-0.75
km, Luzige-0.3km, Mutebi-0.45km, and  
Semugooma-0.4km in Central Division 
(Total Length = 5.4Km)
-LOT 2: ; Design update and construction 
of roads in the City; Reconstruction and/or 
Upgrading of Jakaana -0.65km, 
Nsooba-0.75km, Kafeero-0.8km, 
Lumasi-0.55km, Muganzi-
Awongera-1.6km, and Waligo- 4.2km in 
Kawempe division AND Lungujja-1.6km, 
Nakibinge-Bawalakata-2.9km, 
Mackay-1.6km and Sembera-1.5km, 
Concrete Box Culvert at Sembule and 
Nalukolongo Channel in Lubaga Division 
(Total Length = 15.5Km)
-LOT 3 Design update and construction of 
roads in the City; Reconstruction and/or 
Upgrading of Kulekana-2.1km, Nsambya-
Katwe-0.95km, Jjuko-1.3km, 
Kevina-1.2km, Appas-1.3km and 
Bugolobi-Namuwongo Link-0.4km Total 
length = 7.3Km)
-LOT 4  Design update and construction 
of roads in the City; Reconstruction and/or 
Upgrading of Magambo-0.9km, Dembe-
Kilowoza-3.0km, Kiziri-0.75km,  
Kigoowa-1.9km, Kimera-1.4km, 
Kisalita-0.7km, Kisosonkole-1.0km, and 
Robert Mugabe-1.8km (Total Length = 
11.5Km)
-Reconstruction of Salaama Road (8.1Km) 
in Makindye Division
-Upgrading of Sentema road including 
access road to Lorry Park (7Km), 
Masanafu Ring Road (1.5Km) and 
Sentamu Road (1.5Km)  in Lubaga 
Division
-Consultancy Services for Design and 
Supervision of Roads and Drainage 
Projects
-Personal Protective Equipment and 
Working Tools
-Maintenance of Surveying equipment and 
Software Licensing
-Compensation under KIIDP and ADB
-Compensation for Land and court cases 
under GOU  
Lot-4; Design update and construction of 

Bajabaseka drain and crossing (361m); 
Ttula secondary drains – 8,500m3 at 
82.56% in Kawempe;
-Kawooya Phase I (216m) in Nakawa;
-Carried out dredging, widening, & de-
silting of downstream sections of 
Nakivubo, Kansanga-Ggaba, 
&Nalukolongo primary channels - approx. 
13.197Km of length and 234,277m3 silt 
removed)
Routine Maintenance of primary drainage 
systems
-Covered 80% (92 Open MHs in Kampala 
and initiated procurement of 500 MH 
covers 
-Supply of Drainage Construction 
Materials at 30% (Supply of sand, 
aggregates, hardcore, timber, steel 
reinforcement) and utilization of the 
materials.
-Completed drainage improvements along 
Senkungu roadside community channel, 
Nababirye / Masanyalaze zone, Nsibambi 
road in Lubaga Division: Works involved 
filling of deep gorges, replacement of 
small cross culverts, stone pitching of new 
sections, and repair of old stone pitched 
section - 100% (under DLP).
-Construction of 4 lines of 3m by 2m box 
culverts, backfilling with G15 and 
installation of culverts for tributary drain, 
construction of the lateral walls).at Kibati 
in Nakawa Division at 92%, - Drainage 
improvement long Kira road (417m) at 
100%, -Drainage construction of a 
subsurface system along Naguru East road 
(286m) at 92% -, 
-Construction of 3 lines of 3m by 2m box 
culverts at Nalubaale Link Road and 
channel extensions - 100% (DLP ended)
-Construction of a 600m along Masanafu 
Kinoonya Zone, Lubya Parish in Lubaga 
Div. community drainage channel - drain 
lining with stone masonry, culvert 
installation, end structures and concrete 
works - 90% (construction works on-going 
- casting of concrete channel bottom, 
stone-pitching, rock fill, culvert 
installation).

STREET LIGHTING MAINTENANCE 
(GOU)
Installed and Commissioned 13 street 
lights along Ben-Kiwanuka and Allen 
Road - 

Vote Performance Report Financial Year 2020/21

Vote: Kampala Capital City Authority122



roads in the City; Reconstruction and/or 
Upgrading of roads in Nakawa Division 
(12.15Km)
Magambo-0.9km, Dembe-
Kilowoza-3.0km, Kiziri-0.75km, 
Kigoowa-1.9km, Kimera-1.4km, Banda 
Central-0.9km, 
Kisosonkole-1.0km, and Robert 
Mugabe-1.8km
Construction of Batch2 roads 
(approximately 25km) and junctions 
including;
Dualing of Acacia Avenue and Nakawa – 
Ntinda, Upgrading of Kulambiro 
Ring,Reconstruction of Lukuli and 
Kabusu – Bunamwaya – Lweza 

Reasons for Variation in performance

No variations
No variations
No variations

Total 0

GoU Development 0

External Financing 0

AIA 0

Capital Purchases

Output: 75 Purchase of Motor Vehicles and Other Transport Equipment

1 Motor grader (Model 140k)
2 Tipper dumper – Mini 8Tons; Drive 2*6
1 Excavator (Chain type; Model 
320D/323DL)
1 Towed Bitumen boiler/sprayer (optimal 
lifting davit for manual drum-loading)
1 Farm Tractor with a trailer (5Tons, 
Water cooled, 4 cylinders, 4000cc, wet air 
cleaner type) 
2 Hand guided walk behind rollers
3 Jump compactors (4stroke engine)
Water bowser (Axle drive: 2*6; Capacity 
8000L) 
1 Mechanical broom (Hydraulic swing 
capable of 30 degrees Left, Centre & 
Right)
2 Service Pick-ups  (Double cabin; 
2800cc)
Asphalt Paver (Paving width 2.5-5m)
Asphalt Paver (Paving width 1.75m – 
4.0m)

To be procured under AfDB  project Item Spent

Reasons for Variation in performance

No variations

Total 0

GoU Development 0

External Financing 0

AIA 0

Output: 80 Urban Road Construction
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Lot 1 - 14.94Km: Wamala Road 
(4.40Km), Luwafu Road (2.43Km), 
Kabega Road (0.95Km), Muteesa I Road 
(2.02Km), Old Mubende (2.10Km), 
Canon Apollo Kivebulaya Road/ Albert 
Cook Road Junction (J-10, 0.30Km), 
Bulange Junction (G2J-12) 0.30Km, 
Kayemba/Lukuli Road Incl. J-22)1.34Km 
and Kigala Road (1.10Km).
Lot 2 - 10.01Km: Portbell Road Incl. J-18, 
J-23 (6.55Km) and Old Portbell Road/ 
Spring Road Incl. J-17, J-24, J-25, J-26 
(3.46Km).
Lot 3 - 18.84Km: Eighth Street-
Namuwongo Rd (2.73Km), Fifth Street 
(0.80Km), Sixth Street (1.95Km), Sir 
Apollo Kaggwa (2.24Km), Seventh Street 
(1.86Km), Muzito Road (2.10Km), Ssuna 
Road 1 (4.16Km), Ssuna Road 2 
(2.58Km) and Gaba Road/ Muyenga Road 
Junction (Kabalagala) (J-13a&b) 
(0.42Km).
Lot 4 -15.39Km: Kasubi - Northern 
Bypass (2.40Km), Salaama Road 
(8.15Km), Queens Way (0.9K), Kyebando 
Ring 2 (1.80Km) and Kisaasi Road 2 
(2.14Km). Lot 4 also includes 5km of 
storm water drainage works. 
Lot 5 - 10.16Km: Mugema Road 
(3.44Km), Masiro Road (2.10Km), 
Sentema Road (4.10Km), Nsambya Rd / 
Hanlon Rd Junction (J-1) (0.52Km).

Lot 1 Roads completed and handed over 
after the Defects Liability period expired.

Item Spent

Reasons for Variation in performance

No variations

Total 0

GoU Development 0

External Financing 0

AIA 0

Output: 81 Urban Road Rehabilitaton

Construction Supervision Consulting 
Services
Consultancy services for Monitoring & 
Evaluation and Technical Audit
Public Transport Technical Assistance
Eco Bus Services
Development of National Urban Design 
Guidelines and Manual

No capital purchases done Item Spent

Reasons for Variation in performance

No variations

Total 0

GoU Development 0
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

External Financing 0

AIA 0

Total For SubProgramme 0

GoU Development 0

External Financing 0

AIA 0

Development Projects

Project: 1686 Retooling of Kampala Capital City Authority

Outputs Provided

Output: 02 Urban Road Maintenance

Payment of casual salaries for Electrical 
Mechanical  and channel desilting .
Mechanical  repair and maintenance  for 
Construction and monitoring and 
supervision Vehicles.

Paid UGX.316.5Mn to 245  Casual 
Labourers  (Internal maintenance by 
emergency team and routine maintenance)

Item Spent

228002 Maintenance - Vehicles 511,969

Reasons for Variation in performance

No variations

Total 511,969

GoU Development 511,969

External Financing 0

AIA 0

Output: 04 Street Lights Maintenance

Maintenance of Traffic junctions and 
Streetlights in the City

STREET LIGHTING MAINTENANCE 
(GOU)
Installed and Commissioned 13 street 
lights along Ben-Kiwanuka and Allen 
Road - 

Item Spent

228004 Maintenance – Other 837,033

Reasons for Variation in performance

No variations

Total 837,033

GoU Development 837,033

External Financing 0

AIA 0

Capital Purchases

Output: 80 Urban Road Construction
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Lot-1; Design update and construction of 
roads in the City-; Reconstruction and/or 
Upgrading of roads in Central Division. 
(5.4Km)
NMT pilot corridor Namirembe-
Luwuum-1.5km,Archer-0.75km,Mengo 
hill-0.75km,Nakivubo channel-0.5km, 
Mpabaana-0.75km, Luzige-0.3km, 
Mutebi-0.45km, Semugooma-0.4km 

Lot-2; Design update and construction of 
roads in the City; Reconstruction and/or 
Upgrading of roads in Lubaga and 
Kawempe Division (16.5Km)
Jakaana -0.65km, Nsooba-0.75km, 
Munaku road -0.7Km Kafeero-0.8km, 
Lumasi-0.55km, Muganzi-
Awongera-1.6km,
Waligo- 4.2km, Sebatendera road 
-0.65Km, Lungujja-1.6km, Nakibinge-
Bawalakata-2.9km, Mackay-1.6km 
Sembera-1.5km, Concrete Box Culvert at  
Nalukolongo Channel 

Lot-3; Design update and construction of 
roads in the City; Reconstruction and/or 
Upgrading of roads in Makindye division (
7.7Km)
Kulekana-2.1km, Nsambya-
Katwe-0.95km, Jjuko-1.3km, 
Kevina-1.2km, Appas-1.3km; Kirombe 
Road-0.9km 

Lot-4; Design update and construction of 
roads in the City; Reconstruction and/or 
Upgrading of roads in Nakawa Division 
(12.15Km)
Magambo-0.9km, Dembe-
Kilowoza-3.0km, Kiziri-0.75km, 
Kigoowa-1.9km, Kimera-1.4km, Banda 
Central-0.9km, 
Kisosonkole-1.0km, and Robert 
Mugabe-1.8km

Construction of Batch2 roads 
(approximately 25km) and junctions 
including;
Dualing of Acacia Avenue and Nakawa – 
Ntinda, Upgrading of Kulambiro 
Ring,Reconstruction of Lukuli and 
Kabusu – Bunamwaya – Lweza 

Lot 1 Roads completed and handed over 
after the Defects Liability period expired.

Item Spent

281504 Monitoring, Supervision & Appraisal 
of Capital work

807,048

312103 Roads and Bridges. 6,783,394

Reasons for Variation in performance

The works for  LOT2  were halted due the Arbitration process on-going

Total 7,590,442

GoU Development 7,590,442

External Financing 0
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

AIA 0

Total For SubProgramme 8,939,444

GoU Development 8,939,444

External Financing 0

AIA 0

GRAND TOTAL 22,254,413

Wage Recurrent 0

Non Wage Recurrent 0

GoU Development 9,337,268

External Financing 12,917,145

AIA 0
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UShs Thousand Planned Outputs for the 
Quarter

Estimated Funds Available in Quarter
(from balance brought forward and actual/expected releaes)

Program: 06 Urban Road Network Development

Recurrent Programmes

Subprogram: 07 Engineering and Techinical Services

Outputs Provided

Output: 02 Urban Road Maintenance

 Desilting road side drainages,pothole resealing,road 
sweeping.

Item Balance b/f New Funds Total

211101 General Staff Salaries 75,000 75,000 150,000

Total 75,000 75,000 150,000

Wage Recurrent 75,000 75,000 150,000

Non Wage Recurrent 0 0 0

AIA 0 0 0

Development Projects

Project: 1295 2ND Kampala Institutional and Infrastructure Development Project [KIIDP 2]

Outputs Provided

Output: 01 Contracts management, planning and monitoring

KIIPD II
- Upgrading of 2 priority roads to dual carriageway standard. 
(Nakawa-Ntinda-2.8Km, Acacia 1.7km)
- Reconstruction of 1 priority road. (Lukuli (7.8Km) road in 
Makindye)

KIIPD II
-Signalizing of Batch 2 priority Junctions for Batch 2 
(13No).

Item Balance b/f New Funds Total

211102 Contract Staff Salaries 2,610,662 0 2,610,662

282104 Compensation to 3rd Parties 300,000 1,185,849 1,485,849

Total 2,910,662 1,185,849 4,096,511

GoU Development 2,910,662 1,185,849 4,096,511

External Financing 2,610,662 1,185,849 3,796,511

AIA 0 0 0

QUARTER 2: Revised Workplan
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UShs Thousand Planned Outputs for the 
Quarter

Estimated Funds Available in Quarter
(from balance brought forward and actual/expected releaes)

Capital Purchases

Output: 80 Urban Road Construction

- Upgrading of 2 priority roads to dual carriageway standard. 
(Nakawa-Ntinda-2.8Km, Acacia 1.7km)
- Reconstruction of 1 priority road. (Lukuli (7.8Km) road in 
Makindye)

Item Balance b/f New Funds Total

281504 Monitoring, Supervision & Appraisal of Capital 
work

4,436,326 0 4,436,326

312103 Roads and Bridges. 206,098,903 0 206,098,903

Total 210,535,229 0 210,535,229

GoU Development 210,535,229 0 210,535,229

External Financing 210,535,229 0 210,535,229

AIA 0 0 0

Project: 1658 Kampala City Roads Rehabilitation Project

Outputs Provided

Output: 01 Contracts management, planning and monitoring

BULDINGS
-Phase 3 for the construction completion of the new three-
level classroom block and repair works for the roof and 
ceiling of the old classroom block at Kansanga Seed SS
-Renovation of a classroom block/ construction of a 
boundary wall at Nakivubo Blue P/S and removal of 
asbestos sheets at old Kampala SS.
-Construction of a waterborne toilet at Makerere University.
-Emergency Repairs of Roof of the Old Block at Makindye 
Division Head Quarters.
-Renovation of City Hall Wing A and Wing B Roof.
-Roof repairs of new block at Makindye Division Offices.
-Refurbishment of KCCA Mechanical Yard - Phase 1.
-Repairs of the Roof Slab for the Council Chambers at City 
Hall Building.
-Construction of a boundary wall at Kabalagala One Stop 
Youth Centre.
-Remodeling of Slum Dwellers at Luzige.
-Construction of a splash apron around the new office block 
at Makindye Division.
-Renovation of offices for the City Mortuary. 
-Construction of Kitintale Market Phase 1.
-Remodeling of Nakawa Community hall to create offices 
for political leaders.
-Construction of maternity and padeatric ward at Kiswa 
Health Centre - Phase 1.

STREET LIGHTING MAINTENANCE (GOU)
-Replaced Solar street lighting batteries and Charge 
Controllers along the various roads in the City
-Procured of Street lighting materials in Lubaga, Kawempe 
and Makindye. 
-Completed Casting of Concrete bases, Cabling works and 

Item Balance b/f New Funds Total

282104 Compensation to 3rd Parties 7,759,728 1,000,000 8,759,728

Total 7,759,728 1,000,000 8,759,728

GoU Development 7,759,728 1,000,000 8,759,728

External Financing 0 1,000,000 1,000,000

AIA 0 0 0
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installation of LEDS

Roads Development (GoU Funding)
-Design update and construction of roads in the City
LOT 3; 
-Kulekana-2.1km -DLP, Nsambya-Katwe-0.95km 100 %, 
Jjuko-1.3km 100%, Kevina-1.2km 100 %, Appas-1.3km –  
and Queen’s way 100 %
Reconstruction of Old Taxi Park by M/s Kiru General 
Services 
-Drainage works and construction of Retaining wall 100 %
-Pavement works 100 %
- Completed relocation of NWSC facilities- LOT 1 by M/s 
Sekats 
- Completed relocation of NWSC facilities- LOT 2 by M/s 
Act

Road Maintenance (URF Funding)
Periodic Maintenance (URF)
-Upgrading of Park Lane in Central Division by M/s Kiru 
Technical Services 100%
Upgrading of Cecilia Road in Nakawa Division by M/s 
Muga 100 %
Completed Samalie Roadside drainage construction by M/s 
Abubaker Technical Services 
Maintained Ggaba Bypass by M/s IBB 
Completed Mutungo Tankhill Road by M/s Muga 
Routine Maintenance 
-Carried out pothole patching, grading and gravelling works.

Drainage Section
Drainage Construction and Maintenance (GOU)
-Carried out Design Update and Construction of Selected 
Community Drainage Priorities in Kampala Capital City: 
Lot -4: -Lubaga and Central Divisions: 
[Kitamanyangamba (383m) casting of concrete base, stone-
pitching, rock filling, etc
Nabulagala Drainage Channels (1568m)]-  100%
Completed excavation for box culvert at Sentema road 
crossing, rock-filling towards bridge
-Savannah Commodities – Bugolobi – UBC Link (1541m) - 
100% (Excavation, rock filling, blinding, installation of 
culverts and casting of jacket slab, box culvert for Mulwana 
road, excavation of roadside channels, relocation of utilities, 
backfilling of access culverts at Hammer Pile)
Construction Completion of the Selected Drainage Systems 
in Kampala City 2019-2020 (2.29km)
-St. Denis (610m), Kabaluka (202m), Nakinyuguzi (498m) 
in Makindye Div. and Nabunya (386m), Kimera (210m), 
Kabawoo (200m), Sebanja (185m) in Lubaga Division 100 
% (99% of the physical progress and addressing snags)
City Design Update and Construction of Selected Drainage 
Systems 2015-17(2.8km)
-Gabunga-Kazo Angola (437m), Nsamba-Kazo Angola 
(159m), Yelemia-Kazo Angola (277m), Lutunda (582m), 
Ssekenge (522m), Mathel (206m), Bajabaseka drian and 
crossing (361m) in Kawempe; Kawooya Phase I (216m) in 
Nakawa; Nakivubo – 37,000m3, Kansanga-Ggaba - 
10,000m3, 
Routine Maintenance of primary drainage systems
-Dredging & De-silting (Cum. 193,668m3) – Cum. Length 
of 12.537Km; Nakivubo – 37,000m3 (Cum.)

-Procured 500 composite perforated and non-perforated MH 
covers 

- Drainage improvement works along Senkungu roadside 
community channel, Nababirye / Masanyalaze zone and 
Nsibambi road former kitakule road in Lubaga Division: 
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UShs Thousand Planned Outputs for the 
Quarter

Estimated Funds Available in Quarter
(from balance brought forward and actual/expected releaes)

Project: 1686 Retooling of Kampala Capital City Authority

Outputs Provided

Output: 02 Urban Road Maintenance

Paid 245 Casual Labourers (Internal maintenance by 
emergency team and routine maintenance)

Item Balance b/f New Funds Total

211102 Contract Staff Salaries 200,000 200,000 400,000

228002 Maintenance - Vehicles 61,025 547,403 608,427

Total 261,025 747,403 1,008,427

GoU Development 261,025 747,403 1,008,427

External Financing 0 747,403 747,403

AIA 0 0 0

Output: 04 Street Lights Maintenance

Installed Street lights on selected roads in the City Item Balance b/f New Funds Total

228004 Maintenance – Other 26,228 175,183 201,411

Total 26,228 175,183 201,411

GoU Development 26,228 175,183 201,411

External Financing 0 175,183 175,183

AIA 0 0 0
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UShs Thousand Planned Outputs for the 
Quarter

Estimated Funds Available in Quarter
(from balance brought forward and actual/expected releaes)

Capital Purchases

Output: 80 Urban Road Construction

Procured Culvert making machine worth UGX.500M Item Balance b/f New Funds Total

281504 Monitoring, Supervision & Appraisal of Capital 
work

258,853 1,001,320 1,260,173

312103 Roads and Bridges. 0 17,282,539 17,282,539

Total 258,853 18,283,859 18,542,712

GoU Development 258,853 18,283,859 18,542,712

External Financing 0 18,283,859 18,283,859

AIA 0 0 0

GRAND TOTAL 280,892,840 21,467,293 302,360,134

Wage Recurrent 75,000 75,000 150,000

Non Wage Recurrent 0 0 0

GoU Development 8,605,833 21,392,293 29,998,127

External Financing 272,212,007 0 272,212,007

AIA 0 0 0
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