
V1: Summary of Issues in Budget Execution

Table V1.1: Overview of Vote Expenditures (UShs Billion)

Approved
Budget

 Released by 
End Q 3

Spent by   
End Q3

% Budget
Released

% Budget
Spent

% Releases
Spent

Recurrent Wage 11.956 8.967 8.376 75.0% 70.1% 93.4%

Non Wage 110.184 69.426 66.424 63.0% 60.3% 95.7%

Devt. GoU 437.967 358.183 325.704 81.8% 74.4% 90.9%

Ext. Fin. 386.854 82.189 82.189 21.2% 21.2% 100.0%

GoU Total 560.108 436.576 400.505 77.9% 71.5% 91.7%

Total GoU+Ext Fin (MTEF) 946.962 518.766 482.694 54.8% 51.0% 93.0%

Arrears 26.917 26.917 26.917 100.0% 100.0% 100.0%

Total Budget 973.879 545.682 509.611 56.0% 52.3% 93.4%

A.I.A Total 0.000 0.000 0.000 0.0% 0.0% 0.0%

Grand Total 973.879 545.682 509.611 56.0% 52.3% 93.4%

Total Vote Budget Excluding 
Arrears

946.962 518.766 482.694 54.8% 51.0% 93.0%

Table V1.2: Releases and Expenditure by Programme and Sub-SubProgramme*

Billion Uganda Shillings Approved
Budget

Released Spent % Budget
Released

% Budget
Spent

%Releases
Spent

Programme:  Integrated Transport Infrastructure and 
Services 

940.83 514.74 478.89 54.7% 50.9% 93.0%

Sub-SubProgramme: 01 Transport Regulation 68.00 17.70 16.18 26.0% 23.8% 91.4%

Sub-SubProgramme: 02 Transport Services and 
Infrastructure

587.12 280.42 273.59 47.8% 46.6% 97.6%

Sub-SubProgramme: 03 Construction Standards and Quality 
Assurance

33.29 18.76 18.43 56.3% 55.4% 98.3%

Sub-SubProgramme: 04 District, Urban and Community 
Access Roads

178.50 141.08 118.66 79.0% 66.5% 84.1%

Sub-SubProgramme: 05 Mechanical Engineering Services 53.54 41.74 40.94 78.0% 76.5% 98.1%

Sub-SubProgramme: 49 Policy,Planning and Support 
Services

20.39 15.05 11.08 73.8% 54.3% 73.6%

Programme: Sustainable Urbanization and Housing 6.13 4.02 3.81 65.6% 62.1% 94.6%

Sub-SubProgramme: 03 Construction Standards and Quality 
Assurance

6.13 4.02 3.81 65.6% 62.1% 94.6%

Total for Vote 946.96 518.77 482.69 54.8% 51.0% 93.0%
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Matters to note in budget execution

The approved budget for Vote 016 – MoWT for FY 2021/22 is UGX 973.879bn. Of this amount, UGX 11.956bn (1.2%) is for wages, UGX 
110.184bn (11.3%) for nonwage recurrent, UGX 437.967bn (45.0%) for GoU development, UGX 386.854bn (39.7%) External financing and 
UGX 26.9bn (2.7%) for arrears. 

The release performance by the end of Q3; UGX 545.682bn (56.0%) was released of which UGX 509.611bn (93.4%) was expended. UGX 
8.967bn (75.0%) was released for wage out of which UGX 8.376bn (93.4%) was spent; UGX 69.426bn (63.0%) was released for non-wage 
recurrent out of which UGX 66.424bn (95.7%) was spent; UGX 358.183bn (81.8%) was released under GoU Development budget out of which 
UGX 325.704bn (90.9%) was spent; and UGX 82.189bn (21.2%) was released as external financing and 100% was spent.

Table V1.3: High Unspent Balances and Over-Expenditure in the Domestic Budget (Ushs Bn)

(i) Major unpsent balances

Departments , Projects

Sub-SubProgramme 01 Transport Regulation 

0.076 Bn Shs Department/Project :07 Transport Regulation and Safety

Reason: Delay in Verification of invoices. Funds to be spent in Q4;

Items

37,990,802.000 UShs 221008  Computer supplies and Information Technology (IT)

Reason: Procurement of ICT equipment still ongoing. Funds to be spent in Q4;

18,216,007.000 UShs 221011  Printing, Stationery, Photocopying and Binding

Reason: Delay in verification of invoices. Payments to be made in Q4;

10,007,301.000 UShs 228002  Maintenance - Vehicles

Reason: Delay in verification of invoices. Payments to be made in Q4;

4,500,041.000 UShs 228001  Maintenance - Civil

Reason: Insufficient funds. To be spent in Q4;

3,549,999.000 UShs 221001  Advertising and Public Relations

Reason: It is a pooled item. Funds to be spent in Q4;

0.013 Bn Shs Department/Project :16 Maritime

Reason: Funds to be spent in the next quarter

Items

9,860,009.000 UShs 225001  Consultancy Services- Short term

Reason: Funds to be spent in the next quarter

3,000,000.000 UShs 223004  Guard and Security services
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Reason: It is a pooled item and funds are to spent in the next quarter.

0.244 Bn Shs Department/Project :1096 Support to Computerised Driving Permits

Reason: Recruitment of Staff still ongoing;

Items

231,887,516.000 UShs 211102  Contract Staff Salaries

Reason: Recruitment of Staff still ongoing;

12,000,000.000 UShs 212101  Social Security Contributions

Reason: Recruitment of Staff still ongoing;

0.005 Bn Shs Department/Project :1456 Multinational Lake Victoria Maritime Comm. &Transport Project

Reason: 
Issues to be sorted with the staff contracts

Items

5,400,000.000 UShs 212101  Social Security Contributions

Reason: Issues to be sorted with the staff contracts

Sub-SubProgramme 02 Transport Services and Infrastructure

0.001 Bn Shs Department/Project :11 Transport Infrastructure and Services

Reason: This is a common user item. This can be utilized

Items

500,001.000 UShs 228002  Maintenance - Vehicles

Reason: This is a common user item. This can be utilized

4.299 Bn Shs Department/Project :1284 Development of new Kampala Port in Bukasa

Reason: Verification of PAPs still ongoing. Funds to be spent in Q4;
Recruitment of Staff halted - Awaiting finalization of compensation of PAPs;

Items

4,191,535,884.000 UShs 311101  Land

Reason: Verification of PAPs still ongoing. Funds to be spent in Q4;

102,852,883.000 UShs 211102  Contract Staff Salaries

Reason: Recruitment of Staff halted - Awaiting finalization of compensation of PAPs;

5,000,000.000 UShs 212101  Social Security Contributions

Reason: Recruitment of Staff halted - Awaiting finalization of compensation of PAPs;

0.846 Bn Shs Department/Project :1659 Rehabilitation of the Tororo – Gulu railway line
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Reason: With regards to balances on Land, the funds will be used for compensation of PAPs
With regards to balances on Contract staff salaries, the Contract is still on going

Items

766,460,000.000 UShs 311101  Land

Reason: Verification of PAPs still ongoing;

79,815,383.000 UShs 211102  Contract Staff Salaries

Reason: the Contract is still on going

Sub-SubProgramme 03 Construction Standards and Quality Assurance

0.039 Bn Shs Department/Project :12 Roads and Bridges

Reason: Funds are centrally managed. Funds to be spent in Q4;

Items

22,901,960.000 UShs 223004  Guard and Security services

Reason: Funds are centrally managed. Funds to be spent in Q4;

16,300,000.000 UShs 221001  Advertising and Public Relations

Reason: Funds are centrally managed. Funds to be spent in Q4;

0.007 Bn Shs Department/Project :14 Construction Standards

Reason: It is a common user item. To be spent in Q4

Items

7,499,998.000 UShs 223004  Guard and Security services

Reason: It is a common user item. To be spent in Q4

0.024 Bn Shs Department/Project :15 Public Structures

Reason: Delays in the procurement process. Funds to be spent in Q4;

Items

5,200,000.000 UShs 221012  Small Office Equipment

Reason: Procurement of office small equipment still ongoing;

4,550,000.000 UShs 221008  Computer supplies and Information Technology (IT)

Reason: Procurement of ICT equipment still ongoing;

4,371,000.000 UShs 228002  Maintenance - Vehicles

Reason: Funds not spent due to delays in procurement;

3,750,000.000 UShs 223004  Guard and Security services
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Reason: It is a centrally managed item. Funds to be spent in Q4;

3,500,000.000 UShs 221001  Advertising and Public Relations

Reason: Expenditure is demand driven ;

0.104 Bn Shs Department/Project :1421 Development of the Construction Industry

Reason: Procurement process still ongoing; To be expended in Q4

Items

56,500,000.000 UShs 312214  Laboratory Equipments

Reason: Procurement process still ongoing; To be expended in Q4

47,710,000.000 UShs 312213  ICT Equipment

Reason: Procurement process still ongoing; To be expended in Q4

Sub-SubProgramme 04 District, Urban and Community Access Roads

0.015 Bn Shs Department/Project :1558 Rural Bridges Infrastructure Development

Reason: Procurement Underway

Items

8,800,000.000 UShs 312211  Office Equipment

Reason: Procurement Underway

6,414,900.000 UShs 312213  ICT Equipment

Reason: Procurement Underway

0.131 Bn Shs Department/Project :1564 Community Roads Improvement Project

Reason: Procurement for ICT Equipment is still ongoing. Funds  to be expended in Q4

Items

131,000,000.000 UShs 312213  ICT Equipment

Reason: Procurement for ICT Equipment is still ongoing. Funds  to be expended in Q4

22.002 Bn Shs Department/Project :1705 Rehabilitation and Upgrading of Urban Roads Project

Reason: Procurement process was still ongoing. Funds to be spent in Q4;

Items

22,000,000,000.000 UShs 312103  Roads and Bridges.

Reason: Procurement process was still ongoing. Funds to be spent in Q4;

1,700,000.000 UShs 221001  Advertising and Public Relations

Reason: Insufficient funds. To be spent in Q4;

Sub-SubProgramme 05 Mechanical Engineering Services
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0.015 Bn Shs Department/Project :13 Mechanical Engineering Services

Reason: These are common user items whose expenditure is pooled.

Items

8,750,000.000 UShs 223004  Guard and Security services

Reason: This is a common user item.

1,740,000.000 UShs 228003  Maintenance – Machinery, Equipment & Furniture

Reason: This is a common user item.

1,700,000.000 UShs 228001  Maintenance - Civil

Reason: This is a common user item.

1,250,000.000 UShs 221011  Printing, Stationery, Photocopying and Binding

Reason: This is a common user item.

1,200,000.000 UShs 221001  Advertising and Public Relations

Reason: This is a common user item.

Sub-SubProgramme 49 Policy,Planning and Support Services

1.995 Bn Shs Department/Project :01 Headquarters

Reason: Delayed upload of beneficiaries on HCMIS;
Deletion of deceased pensioners who had earned pension for 15 years;
Gratuity funds bounced due to closure of the account for the 01No. beneficiary;

Items

1,899,124,690.000 UShs 212102  Pension for General Civil Service

Reason: Delayed upload of beneficiaries on HCMIS;
Deletion of deceased pensioners who had earned pension for 15 years;

94,209,282.000 UShs 213004  Gratuity Expenses

Reason: Funds bounced due to closure of the account for the 01No. beneficiary;

1,700,000.000 UShs 222002  Postage and Courier

Reason: Funds to be spent in Q4;

0.002 Bn Shs Department/Project :10 Internal Audit

Reason: Delayed verification of invoices. Funds to be spent in Q4;

Items

2,223,490.000 UShs 228002  Maintenance - Vehicles

Reason: Delayed verification of invoices. Funds to be spent in Q4;
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(ii) Expenditures in excess of the original approved budget

Sub-SubProgramme 02 Transport Services and Infrastructure

80.000 Bn Shs Department/Project :1563 URC Capacity Building Project 

Reason: It is a supplementary budget for the interim intervention for the rehabilitation of the Tororo-Namanve Railway 
line;

Items

71,784,000,000.000 UShs 312103 Roads and Bridges.

Reason: It is a supplementary budget for the interim intervention for the rehabilitation of the Tororo-
Namanve Railway line;

8,216,000,000.000 UShs 281504 Monitoring, Supervision & Appraisal of Capital work

Reason: It is a supplementary budget for the interim intervention for the rehabilitation of the Tororo-
Namanve Railway line;

Sub-SubProgramme 03 Construction Standards and Quality Assurance

0.370 Bn Shs Department/Project :1421 Development of the Construction Industry

Reason: 

Items

658,664,100.000 UShs 281504 Monitoring, Supervision & Appraisal of Capital work

Reason: Funds for settlement of final accounts of Phase II for the Re-development of the State house;

V2: Performance Highlights

Table V2.1: Sub-SubProgramme Outcome and Outcome Indicators*

Sub-SubProgramme : 01 Transport Regulation 

Responsible Officer: Director of Transport

Sub-SubProgramme Outcome: Relevant policy and regulatory framework for safety of transport services

Sub-SubProgramme Outcome Indicators Indicator 
Measure

Planned 2021/22 Actuals By END Q3

% of Driving Schools meeting the required standards Percentage 80% 50%

Sub-SubProgramme : 02 Transport Services and Infrastructure

Responsible Officer: Director of Transport

Sub-SubProgramme Outcome: Increased efficiency and effectiveness of transport services

Sub-SubProgramme Outcome Indicators Indicator 
Measure

Planned 2021/22 Actuals By END Q3

Proportion of functional rail Percentage 32% 28%
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Sub-SubProgramme : 03 Construction Standards and Quality Assurance

Responsible Officer: Director of Engineering and Works/Engineer in Chief

Sub-SubProgramme Outcome: Strengthened national Construction Industry

Sub-SubProgramme Outcome Indicators Indicator 
Measure

Planned 2021/22 Actuals By END Q3

Proportion of construction works (value) executed by local 
firms

Percentage 40% 66%

Sub-SubProgramme : 04 District, Urban and Community Access Roads

Responsible Officer: Director of Engineering and Works/Engineer in Chief

Sub-SubProgramme Outcome: Improved District, urban and community access Roads

Sub-SubProgramme Outcome Indicators Indicator 
Measure

Planned 2021/22 Actuals By END Q3

Percentage of District roads in fair to good condition Percentage 80% 75%

Sub-SubProgramme : 05 Mechanical Engineering Services

Responsible Officer: Director of Engineering and Works/Engineer in Chief

Sub-SubProgramme Outcome: Functional government vehicles, road equipment,  and ferry services 

Sub-SubProgramme Outcome Indicators Indicator 
Measure

Planned 2021/22 Actuals By END Q3

% of district equipment in good working condition. Percentage 85% 50%

Sub-SubProgramme : 49 Policy,Planning and Support Services

Responsible Officer: Under secretary F&A and Commissioner Policy and Planning

Sub-SubProgramme Outcome: Improved coordination of sector priorities, policies, strategies, institutions and budgets

Sub-SubProgramme Outcome Indicators Indicator 
Measure

Planned 2021/22 Actuals By END Q3

Level of compliance of the Ministerial Policy Statement 
(MPS) to Gender and Equity budgeting.

Percentage 80% 68%

Table V2.2: Budget Output Indicators*

Sub-SubProgramme : 01 Transport Regulation 

Department : 07 Transport Regulation and Safety

Budget OutPut : 01 Policies, laws, guidelines, plans and strategies developed

Budget Output Indicators Indicator 
Measure

Planned 2021/22 Actuals By END Q3

No. of Policies, laws, guidelines, plans and strategies 
amended

Number 1 1

No. of Policies, laws, guidelines, plans and strategies 
developed 

Number 2 2
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Budget OutPut : 02 Road Safety Programmes Coordinated and Monitored

Budget Output Indicators Indicator 
Measure

Planned 2021/22 Actuals By END Q3

% of Driving Schools inspected Percentage  

No. of Road Safety Awareness Campaigns conducted Number 4 6

Budget OutPut : 04 Air Transport Programmes coordinated and Monitored

Budget Output Indicators Indicator 
Measure

Planned 2021/22 Actuals By END Q3

No. of national, regional, and international civil aviation 
programs coordinated 

Number 4 5

Project : 1096 Support to Computerised Driving Permits

Budget OutPut : 72 Government Buildings and Administrative Infrastructure

Budget Output Indicators Indicator 
Measure

Planned 2021/22 Actuals By END Q3

% of progress on the new premises for Uganda 
Computerized Driving Permits completed.

Percentage 15% 0%

Project : 1456 Multinational Lake Victoria Maritime Comm. &Transport Project

Budget OutPut : 01 Policies, laws, guidelines, plans and strategies developed

Budget Output Indicators Indicator 
Measure

Planned 2021/22 Actuals By END Q3

No. of Policies, laws, guidelines, plans and strategies 
amended

Number 4 0

No. of Policies, laws, guidelines, plans and strategies 
developed 

Number 1 1

Budget OutPut : 05 Water and Rail Transport Programmes Coordinated and Monitored.

Budget Output Indicators Indicator 
Measure

Planned 2021/22 Actuals By END Q3

% of fatal water accidents investigated Percentage 100% 0%

% of Marine Vessels inspected Percentage 4% 2%

No. of regional and international maritime transport 
programs coordinated

Number 4 6

% of inspected Marine vessels licensed Percentage 90% 100%

Number of seafarers certified and endorsed Number 100 56

Department : 16 Maritime

Budget OutPut : 01 Policies, laws, guidelines, plans and strategies developed

Budget Output Indicators Indicator 
Measure

Planned 2021/22 Actuals By END Q3

No. of Policies, laws, guidelines, plans and strategies 
amended

Number 1 0
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No. of Policies, laws, guidelines, plans and strategies 
developed 

Number 1 1

Budget OutPut : 05 Water and Rail Transport Programmes Coordinated and Monitored.

Budget Output Indicators Indicator 
Measure

Planned 2021/22 Actuals By END Q3

% of fatal water accidents investigated Percentage 100% 0%

% of Marine Vessels inspected Percentage 1% 1%

No. of regional and international maritime transport 
programs coordinated

Number 5 6

% of inspected Marine vessels licensed Percentage 99% 100%

Number of seafarers certified and endorsed Number 100 57

Budget OutPut : 07 Safety of navigation programs coordinated and monitored

Budget Output Indicators Indicator 
Measure

Planned 2021/22 Actuals By END Q3

% of L. Victoria covered by a GSM signal Percentage 50% 40%

Number of Maritime Rescue Communication Centers 
(MRCC) established

Number 1 0

Number of Search and rescue (SAR) centers established Number 9 0

Sub-SubProgramme : 02 Transport Services and Infrastructure

Department : 11 Transport Infrastructure and Services

Budget OutPut : 02 Monitoring and Capacity Building

Budget Output Indicators Indicator 
Measure

Planned 2021/22 Actuals By END Q3

No of Monitoring reports produced Number 4 3

Budget OutPut : 51 Maintenance of Aircrafts and Buildings (EACAA)

Budget Output Indicators Indicator 
Measure

Planned 2021/22 Actuals By END Q3

Number of Air crafts maintained. Number 9 9

Budget OutPut : 52 Rehabilitation of Upcountry Aerodromes (CAA)

Budget Output Indicators Indicator 
Measure

Planned 2021/22 Actuals By END Q3

Number of upcountry aerodromes maintained Number 13 13

Project : 1489 Development of Kabaale Airport

Budget OutPut : 02 Monitoring and Capacity Building

Budget Output Indicators Indicator 
Measure

Planned 2021/22 Actuals By END Q3

No of Monitoring reports produced Number 4 3
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Budget OutPut : 83 Border Post Reahabilitation/Construction

Budget Output Indicators Indicator 
Measure

Planned 2021/22 Actuals By END Q3

% of construction works for Kabaale Air Port completed Percentage 70% 75%

Project : 1563 URC Capacity Building Project 

Budget OutPut : 02 Monitoring and Capacity Building

Budget Output Indicators Indicator 
Measure

Planned 2021/22 Actuals By END Q3

No of Monitoring reports produced Number 4 0

Budget OutPut : 81 Construction/Rehabilitation of Railway Infrastructure 

Budget Output Indicators Indicator 
Measure

Planned 2021/22 Actuals By END Q3

Km of railway truck rehabilitated Number 0

Project : 1659 Rehabilitation of the Tororo – Gulu railway line

Budget OutPut : 02 Monitoring and Capacity Building

Budget Output Indicators Indicator 
Measure

Planned 2021/22 Actuals By END Q3

No of Monitoring reports produced Number 12 9

Budget OutPut : 81 Construction/Rehabilitation of Railway Infrastructure 

Budget Output Indicators Indicator 
Measure

Planned 2021/22 Actuals By END Q3

Km of railway truck rehabilitated Number 160 39

Sub-SubProgramme : 03 Construction Standards and Quality Assurance

Department : 14 Construction Standards

Budget OutPut : 03 Monitoring Compliance of Construction Standards and undertaking Research

Budget Output Indicators Indicator 
Measure

Planned 2021/22 Actuals By END Q3

No. Of enviromental compliance audits conducted Number 10 13

No. of standards compliance audits conducted on LGs 
roads

Number 10 135

Number of materials testing, quality control and research 
on construction Materials reports produced

Number 500 420

Project : 1421 Development of the Construction Industry

Budget OutPut : 03 Monitoring Compliance of Construction Standards and undertaking Research

Budget Output Indicators Indicator 
Measure

Planned 2021/22 Actuals By END Q3

No. of standards compliance audits conducted on LGs 
roads

Number 0
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Department : 15 Public Structures

Budget OutPut : 01 Policies, laws, guidelines, plans and strategies

Budget Output Indicators Indicator 
Measure

Planned 2021/22 Actuals By END Q3

Level of establishing of the National review board Text Subvention to 
NBRB secretariat 

provided

Subvention to NBRB 
secretariat provided

Level of completion of Building Code and Regulation Text Draft amendments 
to Building Code 

and regulations 
presented to NBRB 

and Hon.Minister

Draft amendments to Building 
Code and regulations prepared 

and undergoing review

Budget OutPut : 04 Monitoring  and Capacity Building Support

Budget Output Indicators Indicator 
Measure

Planned 2021/22 Actuals By END Q3

Number of technical advisory reports on building 
construction works prepared & issued

Number 40 30

Sub-SubProgramme : 04 District, Urban and Community Access Roads

Project : 1558 Rural Bridges Infrastructure Development

Budget OutPut : 74 Major Bridges

Budget Output Indicators Indicator 
Measure

Planned 2021/22 Actuals By END Q3

Number of bridges constructed, maintained, resealed and 
rehabilitated.

Number 7 6

Project : 1564 Community Roads Improvement Project

Budget OutPut : 73 Roads, Streets and Highways

Budget Output Indicators Indicator 
Measure

Planned 2021/22 Actuals By END Q3

No. of km of district roads rehabilitated Number 780 648

Project : 1703 Rehabilitation of District Roads Project

Budget OutPut : 73 Roads, Streets and Highways

Budget Output Indicators Indicator 
Measure

Planned 2021/22 Actuals By END Q3

No. of km of district roads rehabilitated Number 365 217.18

Project : 1705 Rehabilitation and Upgrading of Urban Roads Project

Budget OutPut : 81 Urban roads construction and rehabilitation (Bitumen standard)

Budget Output Indicators Indicator 
Measure

Planned 2021/22 Actuals By END Q3

Length of Urban roads constructed, maintained, resealed 
and rehabilitated.

Number 10.8 9.3
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Sub-SubProgramme : 05 Mechanical Engineering Services

Department : 13 Mechanical Engineering Services

Budget OutPut : 03 Mech Tech Advise rendered & govt vehicle inventory maintained.

Budget Output Indicators Indicator 
Measure

Planned 2021/22 Actuals By END Q3

% of Government vehicles inspected against the total 
Presented

Percentage 90% 100%

Budget OutPut : 05 Operation and Maintenance of MV Kalangala Ship and  other delegated ferries

Budget Output Indicators Indicator 
Measure

Planned 2021/22 Actuals By END Q3

% availability of MV Kalangala against the planned 
operating time

Percentage 95% 80.01%

Budget OutPut : 06 Maintenance of the  Government Protocol Fleet

Budget Output Indicators Indicator 
Measure

Planned 2021/22 Actuals By END Q3

% availability of Government Protocol Fleet Percentage 80% 58%

Budget OutPut : 51 Transfers to Regional Mechanical Workshops

Budget Output Indicators Indicator 
Measure

Planned 2021/22 Actuals By END Q3

% availability of district road equipment Percentage 70% 47.5%

% availability of zonal road equipment Percentage 70% 47.5%

No. of equipment operators, artisans, and technicians from 
local gov’ts trained.

Number 200 0

Sub-SubProgramme : 49 Policy,Planning and Support Services

Department : 01 Headquarters

Budget OutPut : 06 Monitoring and Capacity Building Support

Budget Output Indicators Indicator 
Measure

Planned 2021/22 Actuals By END Q3

Level of implementation of the Strategic Plan Percentage 0% 40%

Budget OutPut : 19  Human Resource Management Services 

Budget Output Indicators Indicator 
Measure

Planned 2021/22 Actuals By END Q3

Number of staff trained in short and long term courses Number 20 0

No. of staff appraised Number 1000 728

Department : 09 Policy and Planning
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Budget OutPut : 01 Policy, Laws, guidelines,plans and strategies

Budget Output Indicators Indicator 
Measure

Planned 2021/22 Actuals By END Q3

Number of sector policies, laws and regulations reviewed 
and formulated

Number 2 2

Budget OutPut : 04 Transport Data Collection Analysis and Storage

Budget Output Indicators Indicator 
Measure

Planned 2021/22 Actuals By END Q3

Number of transport surveys conducted Number 4 1

Number of sector core projects monitored. Number 20 10

Budget OutPut : 05 Strengthening Sector Coordination, Planning & ICT

Budget Output Indicators Indicator 
Measure

Planned 2021/22 Actuals By END Q3

Percentage compliance of the Ministerial Policy Statement 
(MPS) to Gender and Equity budgeting

Percentage 80% 68%

Budget OutPut : 06 Monitoring and Capacity Building Support

Budget Output Indicators Indicator 
Measure

Planned 2021/22 Actuals By END Q3

Level of implementation of the Strategic Plan Percentage 80% 40%

Department : 10 Internal Audit

Budget OutPut : 02 Ministry Support Services and Communication strategy implimented.

Budget Output Indicators Indicator 
Measure

Planned 2021/22 Actuals By END Q3

Number of internal management reports produced Number 4 3

Project : 1617 Retooling of Ministry of Works and Transport

Budget OutPut : 01 Policy, Laws, guidelines,plans and strategies

Budget Output Indicators Indicator 
Measure

Planned 2021/22 Actuals By END Q3

Number of sector policies, laws and regulations reviewed 
and formulated

Number 6 2

Budget OutPut : 02 Ministry Support Services and Communication strategy implimented.

Budget Output Indicators Indicator 
Measure

Planned 2021/22 Actuals By END Q3

Number of internal management reports produced Number 1 3

Budget OutPut : 04 Transport Data Collection Analysis and Storage

Budget Output Indicators Indicator 
Measure

Planned 2021/22 Actuals By END Q3

Number of transport surveys conducted Number 2 1

Number of sector core projects monitored. Number 20 10
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Performance highlights for the Quarter

The Ministry registered achievements in the following;

Road Transport

648km of Community Access Roads in Butaleja, Buyende, Luwero, Kamuli, Mayuge, Serere, Kyankwanzi, Buhweju,Dokolo, Hoima, Kapchorwa, 
Moroto, Kasese, Arua, Adjumani, Sironko, Bulambuli, Rubanda, Kayunga, Mukono, Kaliro, Rakai Alebtong, Amuria, Amuru, Apac, Budaka, 
Bududa, Bugiri, Buikwe, Bukedea, Buliisa, Bushenyi, Busia, Butambala, Ibanda, Iganga, Isingiro, Jinja and Kabale rehabilitated.

98% construction works at Ntoroko  Border Post completed; 95% construction works at Katuna (Phase2)  Border Post completed; 66% 
construction works at Goli Border Post completed

75% Works cumulative for Bulandi - Gyra Swamp completed; 38% Works cumulative for Aleles Bridge completed; 100% cumulative 
construction works for Kyabahanga (Rukungiri) completed and DLP works ongoing; 20% cumulative construction works for Funguwe-Muwafu 
(Tororo) completed; 5 % cumulative works for Amodo swamp crossing undertaken to provide connectivity for districts of Dokolo, Lira, Aleptong, 
Apach and Kaberamaido to Central Uganda via Lake Kyoga;75% cumulative works for Muzizi Bailey Bridge completed; 3No. Cable foot bridge 
Ndorai Nyamirima suspension cable in Ibanda at 100% of progress, Kasumbelya 70% suspension cable in Bundibugyo District, Masaka - Munsiso 
Cable 80%in Kabarole District; First metallic ladder complete, Legenya metallic ladder in Sironko District at 100% of progress;

60.4Km of District Roads opened, shaped, graded and compacted in, Bukedea, Kapelebyong, Busia, Kaberemaido, Amuria, Bulambuli, Tororo and 
Katakwi; 49.3Km of roads opened, shaped, graded and compacted in the districts of Pakwach, Lira, Lamwo, Nebbi, Zombo, Kitgum and Amolatar; 
52.68 Km of roads opened, shaped, graded and compacted in the districts of Kayunga, Kasaanda, Buikwe, Nakasongola, Gomba, Luwero, Mukono 
and Wakiso

68.9Km of roads opened, shaped, graded and compacted in the districts of Kisoro, Kabale, Ntungamo, Mbarara, Bushenyi, Kasese, Rakai, 
Kakumiro, Ntoroko, Kasese, Kanungu, Rwampara, Ibanda and Rubanda; 36.3Km of roads opened, shaped, graded and compacted in the districts 
of Buyende, Kamuli and Luuka; 45% sealing works, 50% of Stabilized base construction, 82% drainage works completed for Construction of 9km 
of Kayunga - Nabuganyi road completed using Probase Technology;

75% upgraded to Bitumen standard in Malaba Town Council (1.0km); 95% on Old Juma Road upgraded to bitumen standard in Lukaya TC; 100%
 upgraded to Bitumen standard in Lyantonde Town Council Phase 2 (1.46km); 95% Upgraded to Bitumen standard in Bugembe Town Council 
roads (1.0km); 30% cumulative works for upgrading to Bitumen standard of 1km in Busunjju Town Council completed and 25% cumulative 
works for upgrading Kafunjo - Kigando road 1km long to Bitumen Standard in Mirama T.C completed;

Railway Transport

04No. used 3000 Hp locomotives acquired; Test run for the locomotives (Kampala – Jinja) undertaken; U turn for the locomotives repaired; 02No. 
reach stackers acquired; Locomotives overhead cranes commissioned

24.4% works of 160 km along  Tororo-Gulu meter gauge Railway Line completed; 100% works of Gulu Logistics Hub (Phase 1) completed and 
DLP works ongoing; 265kms of railway track maintained; 9No. locomotives and 32No. wagons retyred;

Budget OutPut : 05 Strengthening Sector Coordination, Planning & ICT

Budget Output Indicators Indicator 
Measure

Planned 2021/22 Actuals By END Q3

Percentage compliance of the Ministerial Policy Statement 
(MPS) to Gender and Equity budgeting

Percentage 80% 68%

Budget OutPut : 06 Monitoring and Capacity Building Support

Budget Output Indicators Indicator 
Measure

Planned 2021/22 Actuals By END Q3

Level of implementation of the Strategic Plan Percentage 80% 40%

15/189

Vote Performance Report Financial Year 2021/22

Vote: Ministry of Works and Transport016
QUARTER 3: Highlights of Vote Performance



Air Transport

5.8% of civil works at New Passenger Terminal Complex for Entebbe airport completed; 89.54% rehabilitation works for Apron 1 for Entebbe 
airport completed; Domestic and fire water supply systems installed (87.65%); 75% construction works at  Kabaale International Air Port 
completed;

Slots for the London route obtained; Supply chain management module went live November 2021; The Human capital management module went 
live on 7th February 2022; Passenger service charges, Landing charges, navigation charges and lighting charges paid; Staff recruited and trained to 
undertake self-handling; Process for obtaining second Phase of AMO  certification ongoing;

Water Transport

125No. IWT vessels of traditional build inspected and licensed; 708 no. lifejackets distributed; 1 no. ambulance boat 30% assembled; 9 no. Rescue 
boats, 1 no. firefighting and 1 no. firefighting boat delivery delayed; Contracts for 5 no. SAR Centers and women fish drying sheds approved; 

Transport Safety

94,406No. Learner Driving Licenses; 1No. Annual National Road Safety Week conducted; 5 No. Road Safety Awareness campaign and 
conducted; 4 No. Carried out Road Safety inspection issued; 22,682 PSVs Inspected for Road Worthiness and purpose of use; 

72No. Driving Schools inspected; 10 No. Up country aerodromes inspected for compliance with ICAO Standards and recommended Practices; 
22382 No. of PSVs Licensed; 744 No Bus operators licenses issued; 220No. of IWT vessels inspected for registration and licensing; 82No. IWT 
vessels of traditional build licensed

Plans, Policies, Laws, Regulations and Guidelines

Drafting principles for amendment of the URC act finalized; Consultations to align the Policy with the African Continental Policy held; Draft 
National Road Safety Plan (NRSAP) prepared; 

Cross Cutting Issues

22.097 hectares acquired and 168 PAPs compensated out of which 110 PAPs were fish farmers in the districts of Jinja and Tororo; 03No. final 
valuation reports prepared (Kasoli Housing Project, Sole Hope and Buikwe district); 04No. draft valuation reports prepared (Water and Railway 
villages in Tororo, Plantations and Jinja corridor); Boundary opening and reassessment of 10No. factories was done. Report compilation is 
ongoing; 83 Project Affected Persons (PAPs) at Bukasa Port compensated;

1,200 PAPs along Tororo-Gulu Railway line (Tororo, Butaleja, Mbale and Butebo) compensated; 03 No. Health Camps conducted (02 No. at head 
Quarters and 01 No. at Bugembe Regional Mechanical Workshop; ESIA conducted for 09 No. Projects; 1,440No. condoms distributed; 300 N0. 
IEC material distributed

V3: Details of Releases and Expenditure

Billion Uganda Shillings Approved
Budget

Released Spent % GoU
Budget

Released

% GoU 
Budget
Spent

%GoU
Releases

Spent
Sub-SubProgramme 01 Transport Regulation 41.40 16.16 14.65 39.0% 35.4% 90.6%

Class: Outputs Provided 16.64 6.90 6.14 41.4% 36.9% 89.0%

040101 Policies, laws, guidelines, plans and strategies 
developed

5.14 2.34 1.98 45.6% 38.5% 84.4%

040102 Road Safety Programmes Coordinated and 
Monitored

5.86 1.78 1.52 30.3% 25.9% 85.3%

040104 Air Transport Programmes coordinated and 
Monitored

1.82 1.04 0.93 56.8% 50.9% 89.6%

Table V3.1: Releases and Expenditure by Budget Output*
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Billion Uganda Shillings Approved
Budget

Released Spent % GoU
Budget

Released

% GoU 
Budget
Spent

%GoU
Releases

Spent
040105 Water and Rail Transport Programmes Coordinated 
and Monitored.

0.95 0.54 0.54 56.5% 56.5% 100.0%

040106 Ships and Ports programs coordinated and monitored 0.50 0.21 0.21 42.5% 41.9% 98.6%

040107 Safety of navigation programs coordinated and 
monitored

0.81 0.42 0.41 51.6% 51.0% 98.8%

040108 Technical Compliance Inspections Coordinated and 
Monitored

0.50 0.12 0.11 24.3% 23.0% 94.6%

040109 Public Service Vehicles Licensed 1.00 0.43 0.42 42.8% 42.5% 99.3%

040110 Rail Transport Programmes Co-ordinated and 
Monitored

0.05 0.02 0.02 47.0% 37.9% 80.6%

Class: Outputs Funded 0.03 0.01 0.01 33.3% 31.8% 95.5%

040152 Contributions to  National, Regional and 
International Organizations

0.03 0.01 0.01 33.3% 31.8% 95.5%

Class: Capital Purchases 24.74 9.25 8.50 37.4% 34.4% 91.8%

040172 Government Buildings and Administrative 
Infrastructure

19.50 5.00 4.99 25.6% 25.6% 99.7%

040176 Purchase of Office and ICT Equipment, including  
Software

5.24 4.25 3.51 81.2% 67.1% 82.5%

Sub-SubProgramme 02 Transport Services and 
Infrastructure

247.64 220.56 213.73 89.1% 86.3% 96.9%

Class: Outputs Provided 17.38 11.83 11.62 68.1% 66.9% 98.3%

040201 Policies, laws, guidelines, plans and strategies 8.58 5.97 5.86 69.5% 68.3% 98.2%

040202 Monitoring and Capacity Building 7.98 5.05 4.95 63.2% 62.0% 98.1%

040207 Feasibility/Design Studies 0.81 0.81 0.81 100.0% 100.0% 100.0%

Class: Outputs Funded 133.27 45.99 45.99 34.5% 34.5% 100.0%

040251 Maintenance of Aircrafts and Buildings (EACAA) 10.00 4.70 4.70 47.0% 47.0% 100.0%

040252 Rehabilitation of Upcountry Aerodromes (CAA) 119.92 39.96 39.96 33.3% 33.3% 100.0%

040253 Institutional Support to URC 3.35 1.33 1.33 39.8% 39.8% 100.0%

Class: Capital Purchases 76.21 141.95 135.33 186.3% 177.6% 95.3%

040271 Acquisition of Land by Government 19.44 6.80 1.84 35.0% 9.5% 27.1%

040275 Purchase of Motor Vehicles and Other Transport 
Equipment

36.34 37.04 36.34 101.9% 100.0% 98.1%

040276 Purchase of Office and ICT Equipment, including  
Software

0.26 0.03 0.03 11.0% 11.0% 100.0%

040281 Construction/Rehabilitation of Railway 
Infrastructure 

7.98 86.80 86.64 1,087.7% 1,085.7% 99.8%

040283 Border Post Reahabilitation/Construction 12.19 11.28 10.47 92.5% 85.9% 92.9%

Class: Arrears 20.79 20.79 20.79 100.0% 100.0% 100.0%

040299 Arrears 20.79 20.79 20.79 100.0% 100.0% 100.0%

Sub-SubProgramme 03 Construction Standards and 
Quality Assurance

45.42 28.78 28.24 63.4% 62.2% 98.1%

Class: Outputs Provided 17.61 8.67 8.33 49.2% 47.3% 96.0%

040301 Policies, laws, guidelines, plans and strategies 5.18 3.12 3.05 60.2% 58.8% 97.7%
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Billion Uganda Shillings Approved
Budget

Released Spent % GoU
Budget

Released

% GoU 
Budget
Spent

%GoU
Releases

Spent
040302 Management of Public Buildings 1.06 0.79 0.60 74.5% 56.9% 76.4%

040303 Monitoring Compliance of Construction Standards 
and undertaking Research

2.54 1.59 1.57 62.6% 61.9% 98.9%

040304 Monitoring  and Capacity Building Support 8.83 3.17 3.10 35.9% 35.2% 97.9%

040306 Construction related accidents investigated 0.01 0.01 0.00 50.0% 38.6% 77.3%

Class: Outputs Funded 16.25 9.17 9.17 56.4% 56.4% 100.0%

040351 Registration of Engineers 0.83 0.31 0.31 37.4% 37.4% 100.0%

040352 Support  to MELTC 6.00 2.58 2.58 43.0% 43.0% 100.0%

040354 Support to the National Building Review Board 9.43 6.28 6.28 66.6% 66.6% 100.0%

Class: Capital Purchases 5.56 4.94 4.75 88.8% 85.4% 96.1%

040372 Government Buildings and Administrative 
Infrastructure

4.26 4.71 4.63 110.7% 108.7% 98.2%

040376 Purchase of Office and ICT Equipment, including  
Software

0.10 0.05 0.00 50.0% 2.3% 4.6%

040377 Purchase of Specialised Machinery & Equipment 1.20 0.18 0.11 14.6% 9.5% 65.3%

Class: Arrears 6.00 6.00 6.00 100.0% 100.0% 100.0%

040399 Arrears 6.00 6.00 6.00 100.0% 100.0% 100.0%

Sub-SubProgramme 04 District, Urban and Community 
Access Roads

178.50 141.08 118.66 79.0% 66.5% 84.1%

Class: Outputs Provided 7.61 5.04 4.81 66.3% 63.2% 95.4%

040402 Monitoring and capacity building support for district 
road works

7.61 5.04 4.81 66.3% 63.2% 95.4%

Class: Capital Purchases 170.89 136.04 113.85 79.6% 66.6% 83.7%

040473 Roads, Streets and Highways 123.89 83.70 83.65 67.6% 67.5% 99.9%

040474 Major Bridges 19.39 15.18 15.18 78.3% 78.3% 100.0%

040476 Purchase of Office and ICT Equipment, including  
Software

1.55 0.31 0.16 19.8% 10.3% 52.2%

040481 Urban roads construction and rehabilitation 
(Bitumen standard)

26.06 36.85 14.85 141.4% 57.0% 40.3%

Sub-SubProgramme 05 Mechanical Engineering Services 53.54 41.74 40.94 78.0% 76.5% 98.1%

Class: Outputs Provided 36.98 27.51 26.93 74.4% 72.8% 97.9%

040501 Policies, laws, guidelines, plans and strategies. 2.93 2.03 1.98 69.4% 67.5% 97.3%

040502 Maintenance Services for Central and District Road 
Equipment.

0.37 0.15 0.14 40.0% 38.6% 96.6%

040503 Mech Tech Advise rendered & govt vehicle 
inventory maintained.

0.57 0.34 0.34 59.0% 59.0% 100.0%

040505 Operation and Maintenance of MV Kalangala Ship 
and  other delegated ferries

32.76 24.84 24.34 75.8% 74.3% 98.0%

040506 Maintenance of the  Government Protocol Fleet 0.25 0.09 0.07 34.0% 27.8% 81.8%

040507 Monitoring and Inspection of Plant and Equipment 0.10 0.06 0.06 62.5% 62.2% 99.6%

Class: Outputs Funded 16.56 14.24 14.02 86.0% 84.7% 98.5%

040551 Transfers to Regional Mechanical Workshops 16.56 14.24 14.02 86.0% 84.7% 98.5%
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Billion Uganda Shillings Approved
Budget

Released Spent % GoU
Budget

Released

% GoU 
Budget
Spent

%GoU
Releases

Spent
Sub-SubProgramme 49 Policy,Planning and Support 
Services

20.52 15.18 11.21 74.0% 54.6% 73.8%

Class: Outputs Provided 18.94 12.83 10.80 67.7% 57.0% 84.2%

044901 Policy, Laws, guidelines,plans and strategies 1.51 0.99 0.99 65.6% 65.5% 99.7%

044902 Ministry Support Services and Communication 
strategy implimented.

1.77 1.02 1.00 58.0% 56.5% 97.5%

044903 Ministerial and Top Management Services 0.15 0.12 0.12 81.7% 81.7% 100.0%

044904 Transport Data Collection Analysis and Storage 1.45 0.73 0.73 50.4% 50.3% 99.9%

044905 Strengthening Sector Coordination, Planning & ICT 2.99 1.17 1.17 39.1% 39.1% 100.0%

044906 Monitoring and Capacity Building Support 0.70 0.38 0.38 53.3% 53.3% 100.0%

044919  Human Resource Management Services 10.13 8.32 6.33 82.2% 62.5% 76.0%

044920  Records Management Services 0.24 0.09 0.09 39.1% 38.4% 98.2%

Class: Capital Purchases 1.45 2.22 0.28 153.2% 19.0% 12.4%

044976 Purchase of Office and ICT Equipment, including  
Software

1.45 2.22 0.28 153.2% 19.0% 12.4%

Class: Arrears 0.13 0.13 0.13 100.0% 100.0% 100.0%

044999 Arrears 0.13 0.13 0.13 100.0% 100.0% 100.0%

Total for Vote 587.02 463.49 427.42 79.0% 72.8% 92.2%

Table V3.2: 2021/22 GoU Expenditure by Item

Billion Uganda Shillings Approved
Budget

Released Spent % GoU
Budget

Released

% GoU 
Budget
Spent

%GoU
Releases

Spent
Class: Outputs Provided 115.15 72.77 68.63 63.2% 59.6% 94.3%

211101 General Staff Salaries 11.96 8.97 8.38 75.0% 70.1% 93.4%

211102 Contract Staff Salaries 9.32 7.07 6.62 75.8% 71.1% 93.8%

211103 Allowances (Inc. Casuals, Temporary) 3.08 1.99 1.98 64.5% 64.2% 99.6%

212101 Social Security Contributions 0.88 0.51 0.49 57.6% 54.9% 95.2%

212102 Pension for General Civil Service 8.03 6.84 4.94 85.1% 61.5% 72.2%

212106 Validation of old Pensioners 0.29 0.16 0.16 57.4% 57.4% 100.0%

213001 Medical expenses (To employees) 0.35 0.25 0.25 71.7% 71.7% 100.0%

213002 Incapacity, death benefits and funeral expenses 0.04 0.03 0.03 77.5% 77.5% 100.0%

213004 Gratuity Expenses 0.84 0.76 0.48 90.4% 56.3% 62.3%

221001 Advertising and Public Relations 0.55 0.14 0.10 24.7% 19.0% 76.8%

221002 Workshops and Seminars 0.96 0.00 0.00 0.0% 0.0% 0.0%

221003 Staff Training 0.74 0.00 0.00 0.0% 0.0% 0.0%

221005 Hire of Venue (chairs, projector, etc) 0.00 0.00 0.00 0.0% 0.0% 0.0%

221007 Books, Periodicals & Newspapers 0.06 0.01 0.01 10.6% 10.0% 93.8%

221008 Computer supplies and Information Technology (IT) 1.13 0.27 0.23 24.2% 20.5% 84.5%

221009 Welfare and Entertainment 0.43 0.15 0.15 35.8% 35.4% 98.8%
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221011 Printing, Stationery, Photocopying and Binding 1.26 0.72 0.70 57.1% 55.3% 96.9%

221012 Small Office Equipment 0.44 0.12 0.11 26.9% 25.8% 95.6%

221016 IFMS Recurrent costs 0.25 0.16 0.16 62.0% 62.0% 100.0%

221017 Subscriptions 0.20 0.10 0.10 48.7% 48.7% 100.0%

221020 IPPS Recurrent Costs 0.39 0.21 0.21 53.8% 53.8% 100.0%

222001 Telecommunications 0.09 0.00 0.00 5.1% 5.1% 100.0%

222002 Postage and Courier 0.04 0.01 0.00 11.9% 7.9% 66.0%

222003 Information and communications technology (ICT) 4.00 1.08 0.99 26.9% 24.9% 92.3%

223003 Rent – (Produced Assets) to private entities 0.92 0.69 0.69 75.0% 75.0% 100.0%

223004 Guard and Security services 0.88 0.67 0.62 76.1% 70.7% 92.9%

223005 Electricity 0.30 0.23 0.23 75.0% 75.0% 100.0%

223006 Water 0.22 0.16 0.16 75.0% 75.0% 100.0%

224004 Cleaning and Sanitation 0.24 0.18 0.17 72.1% 71.1% 98.7%

224005 Uniforms, Beddings and Protective Gear 0.08 0.02 0.02 27.0% 27.0% 100.0%

225001 Consultancy Services- Short term 0.64 0.29 0.27 45.0% 42.7% 94.9%

225002 Consultancy Services- Long-term 44.94 30.49 29.98 67.8% 66.7% 98.3%

226001 Insurances 0.41 0.00 0.00 0.0% 0.0% 0.0%

227001 Travel inland 3.87 2.31 2.30 59.7% 59.5% 99.7%

227002 Travel abroad 0.58 0.00 0.00 0.0% 0.0% 0.0%

227004 Fuel, Lubricants and Oils 3.20 2.22 2.21 69.2% 69.2% 99.9%

228001 Maintenance - Civil 8.34 2.88 2.82 34.5% 33.8% 98.1%

228002 Maintenance - Vehicles 1.13 0.53 0.50 47.2% 44.0% 93.2%

228003 Maintenance – Machinery, Equipment & Furniture 0.09 0.02 0.02 26.6% 23.4% 88.1%

228004 Maintenance – Other 0.25 0.09 0.07 34.0% 27.8% 81.8%

281503 Engineering and Design Studies & Plans for capital 
works

0.84 0.38 0.37 45.1% 44.5% 98.7%

281504 Monitoring, Supervision & Appraisal of Capital 
work

2.86 2.09 2.09 73.0% 73.0% 100.0%

Class: Outputs Funded 166.11 69.40 69.18 41.8% 41.7% 99.7%

262101 Contributions to International Organisations 
(Current)

0.03 0.01 0.01 33.3% 31.8% 95.5%

263104 Transfers to  other govt. Units (Current) 23.65 9.41 9.19 39.8% 38.9% 97.7%

263204 Transfers to  other govt. Units (Capital) 102.63 27.30 27.30 26.6% 26.6% 100.0%

263321 Conditional trans. Autonomous Inst (Wage 
subvention

27.34 20.51 20.51 75.0% 75.0% 100.0%

263323 Conditional transfers for feeder roads maintenance 
workshops

12.39 12.17 12.17 98.2% 98.2% 100.0%

264101 Contributions to Autonomous Institutions 0.03 0.00 0.00 9.0% 9.0% 100.0%

264201 Contributions to Autonomous Institutions 0.04 0.00 0.00 9.0% 9.0% 100.0%

Class: Capital Purchases 278.85 294.40 262.69 105.6% 94.2% 89.2%

281501 Environment Impact Assessment for Capital Works 0.38 0.26 0.26 67.6% 67.1% 99.2%

281502 Feasibility Studies for Capital Works 0.66 0.51 0.51 77.6% 77.6% 100.0%
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281503 Engineering and Design Studies & Plans for capital 
works

4.25 1.62 1.59 38.2% 37.5% 98.3%

281504 Monitoring, Supervision & Appraisal of Capital 
work

7.49 14.45 14.39 193.0% 192.3% 99.6%

311101 Land 19.44 6.80 1.84 35.0% 9.5% 27.1%

312101 Non-Residential Buildings 23.71 8.95 8.91 37.8% 37.6% 99.5%

312103 Roads and Bridges. 170.38 211.11 188.93 123.9% 110.9% 89.5%

312104 Other Structures 6.78 6.78 5.98 100.0% 88.2% 88.2%

312201 Transport Equipment 36.34 38.99 36.35 107.3% 100.0% 93.2%

312203 Furniture & Fixtures 0.40 0.08 0.07 18.8% 17.7% 94.5%

312211 Office Equipment 0.18 0.01 0.00 4.9% 0.0% 0.0%

312213 ICT Equipment 7.85 4.75 3.82 60.6% 48.7% 80.5%

312214 Laboratory Equipments 1.00 0.10 0.04 10.0% 4.4% 43.5%

Class: Arrears 26.92 26.92 26.92 100.0% 100.0% 100.0%

321605 Domestic arrears (Budgeting) 26.79 26.79 26.79 100.0% 100.0% 100.0%

321617 Salary Arrears (Budgeting) 0.13 0.13 0.13 100.0% 100.0% 100.0%

Total for Vote 587.02 463.49 427.42 79.0% 72.8% 92.2%

Table V3.3: Releases and Expenditure by Department and Project*

Billion Uganda Shillings Approved
Budget

Released Spent % GoU
Budget

Released

% GoU 
Budget
Spent

%GoU
Releases

Spent
Sub-SubProgramme 0401 Transport Regulation 41.40 16.16 14.65 39.0% 35.4% 90.6%

Departments

07 Transport Regulation and Safety 7.75 2.92 2.76 37.7% 35.6% 94.4%

16 Maritime 0.78 0.52 0.27 66.0% 34.0% 51.5%

Development Projects

1096 Support to Computerised Driving Permits 30.37 11.41 10.33 37.6% 34.0% 90.5%

1456 Multinational Lake Victoria Maritime Comm. 
&Transport Project

2.50 1.31 1.29 52.4% 51.7% 98.7%

Sub-SubProgramme 0402 Transport Services and 
Infrastructure

247.64 220.56 213.73 89.1% 86.3% 96.9%

Departments

11 Transport Infrastructure and Services 20.73 10.03 10.01 48.4% 48.3% 99.9%

Development Projects

1097 New Standard Gauge Railway Line 39.79 27.48 27.48 69.1% 69.1% 100.0%

1284 Development of new Kampala Port in Bukasa 15.00 13.60 8.50 90.7% 56.7% 62.5%

1373 Entebbe Airport Rehabilitation Phase 1 0.00 0.00 0.00 0.0% 0.0% 0.0%

1489 Development of Kabaale Airport 6.00 4.76 4.76 79.4% 79.3% 99.9%

1512 Uganda National Airline Project 117.63 39.05 39.05 33.2% 33.2% 100.0%

1563 URC Capacity Building Project 37.00 116.56 116.56 315.0% 315.0% 100.0%

1659 Rehabilitation of the Tororo – Gulu railway line 11.50 9.07 7.36 78.8% 64.0% 81.2%
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Sub-SubProgramme 0403 Construction Standards and 
Quality Assurance

45.42 28.78 28.24 63.4% 62.2% 98.1%

Departments

12 Roads and Bridges 16.81 7.15 7.04 42.5% 41.9% 98.4%

14 Construction Standards 2.44 1.49 1.47 61.0% 60.4% 99.1%

15 Public Structures 12.13 10.02 9.81 82.6% 80.8% 97.9%

Development Projects

1421 Development of the Construction Industry 14.04 10.12 9.92 72.1% 70.7% 98.1%

Sub-SubProgramme 0404 District, Urban and 
Community Access Roads

178.50 141.08 118.66 79.0% 66.5% 84.1%

Development Projects

1558 Rural Bridges Infrastructure Development 20.60 15.74 15.72 76.4% 76.3% 99.9%

1564 Community Roads Improvement Project 46.01 36.46 36.28 79.2% 78.9% 99.5%

1703 Rehabilitation of District Roads Project 85.09 51.53 51.33 60.6% 60.3% 99.6%

1705 Rehabilitation and Upgrading of Urban Roads Project 26.80 37.35 15.33 139.4% 57.2% 41.0%

Sub-SubProgramme 0405 Mechanical Engineering 
Services

53.54 41.74 40.94 78.0% 76.5% 98.1%

Departments

13 Mechanical Engineering Services 53.54 41.74 40.94 78.0% 76.5% 98.1%

Sub-SubProgramme 0449 Policy,Planning and Support 
Services

20.52 15.18 11.21 74.0% 54.6% 73.8%

Departments

01 Headquarters 12.61 9.71 7.71 77.0% 61.2% 79.4%

09 Policy and Planning 1.24 0.79 0.79 63.8% 63.5% 99.6%

10 Internal Audit 0.24 0.15 0.13 62.5% 53.7% 86.0%

Development Projects

1617 Retooling of Ministry of Works and Transport 6.43 4.52 2.58 70.4% 40.1% 57.0%

Total for Vote 587.02 463.49 427.42 79.0% 72.8% 92.2%

Table V3.4: External Financing Releases and Expenditure by Sub-SubProgramme and Project

Billion Uganda Shillings Approved
Budget

Released Spent % Budget
Released

% Budget
Spent

%Releases
Spent

Sub-SubProgramme : 0401  Transport Regulation 26.59 1.54 1.54 5.8% 5.8% 100.0%

Development Projects.

1456 Multinational Lake Victoria Maritime Comm. 
&Transport Project

26.59 1.54 1.54 5.8% 5.8% 100.0%

Sub-SubProgramme : 0402  Transport Services and 
Infrastructure

360.26 80.65 80.65 22.4% 22.4% 100.0%

Development Projects.

1284 Development of new Kampala Port in Bukasa 96.00 4.79 4.79 5.0% 5.0% 100.0%

1373 Entebbe Airport Rehabilitation Phase 1 60.90 11.14 11.14 18.3% 18.3% 100.0%

1489 Development of Kabaale Airport 166.39 62.02 62.02 37.3% 37.3% 100.0%
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1563 URC Capacity Building Project 15.85 0.00 0.00 0.0% 0.0% 0.0%

1659 Rehabilitation of the Tororo – Gulu railway line 21.12 2.70 2.70 12.8% 12.8% 100.0%

Grand Total: 386.85 82.19 82.19 21.2% 21.2% 100.0%
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Sub-SubProgramme: 01 Transport Regulation 

Departments

Department: 07 Transport Regulation and Safety

Outputs Provided

Budget Output: 01 Policies, laws, guidelines, plans and strategies developed
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a) National Civil Aviation Policy 
developed;

b) Civil Aviation Regulations 
disseminated;

e) Compendium of the Traffic
and Road Safety Regulations for
the Amendment Act prepared;

f) URC Act amended

g) Sensitization and dissemination of the 
Traffic and Road Safety Act 1998, 
Amendment Act 2020 carried out;

i) Consultant to update the Highway Code 
procured and codes updated;

h) 300,000 driving licenses issued;

d) Consultant to develop an Automated 
Driver Training and Testing framework 
procured and framework developed;

c) Consultant to develop Standards of 
Motor Vehicles procured and standards 
developed;

j) National Road Safety Action Plan 
Developed

a) Consultations  to align the Policy with 
the African Continental Policy held;

b) 3No. Sensitization stakeholder 
workshop and dissemination of the Civil 
Aviation Regulations.

e) National Stakeholder Workshop held 
to validate the Draft Final reports for the 
Compendium of Regulations;

f) Drafting principles for amendment of 
the URC act finalized;

f1) 1No Consultative meeting on the 
amendments to the Uganda Railways 
Corporation (URC) Act, with URC and 
SGR boards of directors and senior 
management teams

g) 2 No. Sensitization and dissemination 
exercise of the Traffic and Road Safety 
Act 1998, Amendment Act 2020 carried 
out;

i) Statement of Requirements for 
updating the Highway Code prepared;

h) 256,343No. Driving Licenses issued; 

h1) 94,406No. Learner Driving Licenses 
issued;

d) Statement of requirements to develop 
an Automated Driver Training and 
Testing framework and Terms of 
Reference prepared;

d1) Consultations on statement of 
requirements carried out with the TTTFP 
Project Management Unit and the Uganda 
Police;

c) Terms of reference to develop 
Standards of Motor Vehicles procured 
and standards prepared

c1) Participated in the development of the 
Draft EA Standard on Air quality – 
Vehicular exhaust emission limits (DEAS 
1047:2021)

j) 3 day stakeholder retreat to develop the 
National Road Safety Action Plan;

j1) Draft National Road Safety Plan 
(NRSAP) prepared and consultations 
with stakeholder undertake;

Item Spent

211101 General Staff Salaries 518,850

211103 Allowances (Inc. Casuals, Temporary) 31,250

221001 Advertising and Public Relations 4,000

221009 Welfare and Entertainment 1,101

221011 Printing, Stationery, Photocopying and 
Binding

20,889

222001 Telecommunications 1,250

223004 Guard and Security services 45,375

223005 Electricity 26,250

223006 Water 41,250

224004 Cleaning and Sanitation 32,300

225002 Consultancy Services- Long-term 782,100

227001 Travel inland 31,250

227004 Fuel, Lubricants and Oils 22,490

228001 Maintenance - Civil 12,500

228002 Maintenance - Vehicles 15,000
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Reasons for Variation in performance

d) Inadequate funds to initiate the Procurement;

Procurement delayed by the Department as need to consultant within the Ministry and because of COVID-19

a) There was need to align the Policy with the Continental Policy;

e) National Stakeholder Workshop held to validate the Draft Final reports for the Compendium of Regulations;
need for more consultations, initially affected by COVID-19 Pandemic;

h) There more Driving licence being issued in quarter 2 due to demand to travel then

c) The procurement was not yet initiated due to inadequate funds

Total 1,585,854

Wage Recurrent 518,850

Non Wage Recurrent 1,067,004

Arrears 0

AIA 0

Budget Output: 02 Road Safety Programmes Coordinated and Monitored
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

a) 1No. Annual National Road Safety 
Week conducted

b) 8 No. Road Safety Awareness 
campaigns including sensitization on the 
Traffic and Road Safety Amendment Act 
conducted

c) 4 No. Road Safety Inspections 
conducted on the Road Network

d) 2 No. Road Safety Research carried 
out

e) 2 No. Road Safety Programmes 
evaluated

f) 8 No. Road Crashes/accidents 
investigated;

g) Road Crash Database system 
established, operationalized and 
monitored;

h) Road Safety sensitization material and 
content developed;

a) 1No. Annual National Road Safety 
Week conducted;

b) 5 No. Road Safety Awareness 
campaign and conducted;

c) 4 No. Carried out Road Safety 
inspection  

c1) 3 No. Sport rally routes inspected for 
safety and any incidents; 

e) Assessment of potential research areas 
carried out:

e) 1 No. Road Safety Programmes 
evaluated for effectiveness of Road 
Safety Programmes, & recommendations 
made.

f) 04No. Road Accident investigations 
carried out and report made;

g) Statement of requirements for the Road 
Crash Database system prepared to scale 
up the system;

h) Road Safety Materials and content 
developed 

Item Spent

211103 Allowances (Inc. Casuals, Temporary) 6,250

221001 Advertising and Public Relations 200

221008 Computer supplies and Information 
Technology (IT)

112,809

221009 Welfare and Entertainment 3,199

221011 Printing, Stationery, Photocopying and 
Binding

1,700

225002 Consultancy Services- Long-term 265,362

227001 Travel inland 26,247

227004 Fuel, Lubricants and Oils 10,252

228002 Maintenance - Vehicles 10,500

Reasons for Variation in performance

Total 436,519

Wage Recurrent 0

Non Wage Recurrent 436,519

Arrears 0

AIA 0

Budget Output: 04 Air Transport Programmes coordinated and Monitored
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

a) 16 No. upcountry aerodromes 
inspected;

b) 4 No. National Air Transport 
Facilitation meetings organized;

c) 2 No. East African consultative 
meetings on facilitation of Air Transport 
coordinated;

d) 2 No. Staff trainings in ICAO and 
IATA programmes;

e) 3 No. Staff attachments to UCAA;

f) ICAO, AFCAC, EAC, EACCA, 
UCAA and AU air transport programmes 
coordinated;

g) 4 No. Inspection visits at Entebbe 
International Airport conducted;

a) 10 No. Up country aerodromes 
inspected for compliance with ICAO 
Standards and
recommended Practices.

b) 3 No. National Air Transport 
Facilitation Meeting organized.

c) 01No. East African Consultative 
Meeting on Facilitation of Air Transport 
coordinated;

d) 3No. officers trained by ICAO on 
Annex 9 to the Chicago Convention on 
facilitation of passengers and cargo 
through international airports; 

e) 3No. officers attached to UCAA for 
capacity building;

f) 17th AFCAC Plenary Meeting was 
held in Kigali-Rwanda in December 
2021; 

f1) EAC Air Transport Subcommittee 
meeting was held in Mombasa-Kenya in 
December 2021;

f2) 1 No ICAO Traveler Identification 
Program (TRIP) coordinated;

g) 4No. Inspection of Entebbe 
International Airport conducted for 
conformity with ICAO Annexes 9 
(Facilitation of passengers and cargo) and 
17(Security) conducted;

Item Spent

211103 Allowances (Inc. Casuals, Temporary) 22,500

221008 Computer supplies and Information 
Technology (IT)

2,500

221011 Printing, Stationery, Photocopying and 
Binding

1,000

223004 Guard and Security services 250

223005 Electricity 750

224004 Cleaning and Sanitation 1,500

225002 Consultancy Services- Long-term 85,000

227001 Travel inland 40,000

227004 Fuel, Lubricants and Oils 25,000

Reasons for Variation in performance

funds for training lacking
Differed t next FY due to COVID-19 Pandemic

Total 178,500

Wage Recurrent 0

Non Wage Recurrent 178,500

Arrears 0

AIA 0

Budget Output: 08 Technical Compliance Inspections Coordinated and Monitored
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

a) 35,000 PSVs Inspected for Road 
Worthiness and purpose of use;

b) 80 Driving Schools inspected;

c) Motor vehicle repair facilities 
accredited;

d) Consultant to develop standards for 
modification of motor vehicle procured 
and standards developed;

e) Model proto-type for 1 No. identified 
vehicle standard developed;

a) 22,682 PSVs Inspected for Road 
Worthiness and purpose of use; 

b)  72No. Driving Schools inspected;

b1) 1No. Monitoring exercise carried out 
in mid-western and Northern and West 
Nile Region (Luwero, mityana, mubende, 
Masindi, hoima, Gulu, kitgum, and Arua)

b2) 1No. Monitoring exercise carried out 
in Eastern Uganda (Mukono, Lugazi, 
Jinja, Iganga, Mbale, Tororo, Busia, 
Malaba and Soroti)

c) 01No. Baseline survey carried out in 
Central and Eastern regions of the 
country

d) Procurement for a digital driver 
monitoring system procured and system  
initiated; 
 
e) Statement of requirements for model 
proto-type for 1 No. identified vehicle 
standard finalized

Item Spent

221008 Computer supplies and Information 
Technology (IT)

1,250

221011 Printing, Stationery, Photocopying and 
Binding

1,245

221012 Small Office Equipment 3,000

223005 Electricity 1,500

223006 Water 750

225002 Consultancy Services- Long-term 65,162

227001 Travel inland 42,000

Reasons for Variation in performance

Activity carried out in quarter two
Delays in initiating the  occasioned by  COVId-19  Pandemic restrictions
inadequate funds due to effects of COVID-19 to initiate the procurement  

Total 114,907

Wage Recurrent 0

Non Wage Recurrent 114,907

Arrears 0

AIA 0

Budget Output: 09 Public Service Vehicles Licensed
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

b) 35,000 PSVs licensed;

d) Public transport operations monitored 
and Public Hearings conducted;

e) 75 driving schools licensed;

f) Consultant to develop a digital driver 
monitoring system procured and system 
developed;

a) Motor vehicle repair facilities 
regulated;

c) 1,000 bus operators licences issued;

b) 22,382 No. of PSVs Licensed;

d) 03No. Route Monitoring Activity 
carried out and report submitted; 

d1) 03. No Public Hearings conducted; 

d2) 01 No. Monitoring exercise on public 
transport operations carried out;

b) 72No. Driving Schools licensed;

f) Digital driver monitoring system 
undertaken user requirement 
specifications developed;

a) 01No. Baseline survey carried out in 
Central and Eastern regions on Motor 
vehicle repair facilities;

a1) 01 No. Baseline survey carried out in 
Northern and Western regions of the 
country

c) 744 No Bus operators licences issued;

Item Spent

221011 Printing, Stationery, Photocopying and 
Binding

7,150

223005 Electricity 4,500

223006 Water 3,750

225002 Consultancy Services- Long-term 204,000

227001 Travel inland 194,049

227004 Fuel, Lubricants and Oils 11,142

Reasons for Variation in performance

f) Procurement differed due to inadequate funds

Total 424,591

Wage Recurrent 0

Non Wage Recurrent 424,591

Arrears 0

AIA 0

Budget Output: 10 Rail Transport Programmes Co-ordinated and Monitored
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

a) 4No. safety inspection on railway lines 
conducted;

b) 4No. Regional and international 
coordination of railway regulatory 
activities carried out;

a) 2No Rail Safety Sensitization 
campaign and safety audit in the Western 
and central Regions;

a1) 1 No of site visits to the Jinja – 
Namanve MGR rehabilitation project;

b) 5 No. Regional Consultations 
coordinated of railway regulatory 
activities carried out; 

b1) 1 No. International Consultations 
coordinated of railway regulatory 
activities carried out;

Item Spent

211103 Allowances (Inc. Casuals, Temporary) 6,250

221011 Printing, Stationery, Photocopying and 
Binding

1,000

223005 Electricity 750

227001 Travel inland 5,493

227004 Fuel, Lubricants and Oils 3,961

228002 Maintenance - Vehicles 1,493

Reasons for Variation in performance

Total 18,946

Wage Recurrent 0

Non Wage Recurrent 18,946

Arrears 0

AIA 0

Total For Department 2,759,318

Wage Recurrent 518,850

Non Wage Recurrent 2,240,468

Arrears 0

AIA 0

Departments

Department: 16 Maritime

Outputs Provided

Budget Output: 01 Policies, laws, guidelines, plans and strategies developed

a) Consultant to prepare dissemination 
material for the Inland Water Transport 
Legislation procured and legislation 
disseminated;

a)100No. copies of IWT Act 2021 were 
distributed and dissemination still on-
going;

Item Spent

211101 General Staff Salaries 138,602

223004 Guard and Security services 6,000

223005 Electricity 4,500

223006 Water 9,000

225001 Consultancy Services- Short term 5,140

227001 Travel inland 5,000

227004 Fuel, Lubricants and Oils 6,250

Reasons for Variation in performance

Total 174,492
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Wage Recurrent 138,602

Non Wage Recurrent 35,890

Arrears 0

AIA 0

Budget Output: 05 Water and Rail Transport Programmes Coordinated and Monitored.

a) 50No. IWT vessels inspected, 
registered and licensed;

b) 40No. IWT vessels of traditional build 
licensed;

c) 01No. recognized organization (RO) 
monitored;

a)220No. of IWT vessels inspected for 
registration and licensing;

b) 82No. IWT vessels of traditional build 
licensed;

c) 02No. Recognized Organization 
Monitored - LHR and IRS;

Item Spent

227001 Travel inland 17,500

227004 Fuel, Lubricants and Oils 7,500

Reasons for Variation in performance

Increased enforcement on the water bodies and relaxation in the Covid19 Standard Operating Procedures.
Increased enforcement on the water bodies.

Total 25,000

Wage Recurrent 0

Non Wage Recurrent 25,000

Arrears 0

AIA 0

Budget Output: 06 Ships and Ports programs coordinated and monitored

a) 20No. landing sites inspected for 
compliance to safety, security and 
environment;

a)14No. landing sites inspected for 
compliance to safety, security and 
environment.

Item Spent

227001 Travel inland 17,500

227004 Fuel, Lubricants and Oils 7,500

Reasons for Variation in performance

Total 25,000

Wage Recurrent 0

Non Wage Recurrent 25,000

Arrears 0

AIA 0

Budget Output: 07 Safety of navigation programs coordinated and monitored

a) 04No. safe manning inspections 
conducted;

b) 100% reported IWT fatal accidents 
investigated;

a) 2No. safe manning inspections 
conducted.
b)100% reported IWT fatal accidents 
investigated.

Item Spent

227001 Travel inland 21,875

227004 Fuel, Lubricants and Oils 9,375

Reasons for Variation in performance
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Total 31,250

Wage Recurrent 0

Non Wage Recurrent 31,250

Arrears 0

AIA 0

Outputs Funded

Budget Output: 52 Contributions to  National, Regional and International Organizations

a) Annual contribution to the 
International Maritime organization 
(IMO);

a) Annual contribution to the 
International Maritime Organization 
partially made.

Item Spent

262101 Contributions to International 
Organisations (Current)

9,549

Reasons for Variation in performance

Insufficient budget allocation

Total 9,549

Wage Recurrent 0

Non Wage Recurrent 9,549

Arrears 0

AIA 0

Total For Department 265,291

Wage Recurrent 138,602

Non Wage Recurrent 126,689

Arrears 0

AIA 0

Development Projects

Project: 1096 Support to Computerised Driving Permits

Outputs Provided

Budget Output: 02 Road Safety Programmes Coordinated and Monitored
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

a) Salary for Project Staff paid;
b) Technical Support up to 100% 
reliability to the Uganda Driver Licensing 
System provided;
c) Motor Vehicle Registration System for 
administration and Management of Motor 
vehicles (Phase I) designed, developed 
and supervised;

a) Salary for Project Staff paid;
b) Technical Support up to 100% 
reliability to the Uganda Driver Licensing 
System provided;
c) Evaluation for the Consultant for the 
Design, supervision and management of 
Motor Vehicle registration system  

c1) Integration capabilities and support of 
the current operations  for motor vehicle 
registration provided

Item Spent

211102 Contract Staff Salaries 54,720

211103 Allowances (Inc. Casuals, Temporary) 28,000

212101 Social Security Contributions 8,352

221011 Printing, Stationery, Photocopying and 
Binding

12,000

222003 Information and communications 
technology (ICT)

880,577

227001 Travel inland 75,000

227004 Fuel, Lubricants and Oils 15,000

228002 Maintenance - Vehicles 6,200

Reasons for Variation in performance

c) Ministry took over operations of Motor Vehicle registration in November 2021, provisional services for system interface were carried out to 
enable operations by the Ministry

Total 1,079,849

GoU Development 1,079,849

External Financing 0

Arrears 0

AIA 0

Budget Output: 04 Air Transport Programmes coordinated and Monitored

a) An independent Aircraft Accident and 
Incident Investigation Unit established;

b) Civil Aviation Appeals Tribunal 
established;

a) 1No Accident involving EACAA 
Training Aircraft investigation 
provisional report produced and 
recommendations made;

Item Spent

211102 Contract Staff Salaries 180,573

211103 Allowances (Inc. Casuals, Temporary) 30,000

212101 Social Security Contributions 11,264

221012 Small Office Equipment 13,000

222003 Information and communications 
technology (ICT)

12,975

227001 Travel inland 60,200

227004 Fuel, Lubricants and Oils 15,000

228002 Maintenance - Vehicles 20,300

281504 Monitoring, Supervision & Appraisal 
of Capital work

406,500

Reasons for Variation in performance

b) Awaiting finalising of the Civil Aviation Appeals Tribunal Regulations;

a) Training in aircraft accident investigation could not be conducted due to lack of funds on this budget line

Total 749,812

GoU Development 749,812
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

External Financing 0

Arrears 0

AIA 0

Capital Purchases

Budget Output: 72 Government Buildings and Administrative Infrastructure

a) 15% Building civil works of the One 
Stop Centre completed 
b) Building Civil works supervised

a) Evaluation for the procurement of the 
One Stop Centre building  completed and 
report submitted for approval

Item Spent

312101 Non-Residential Buildings 4,986,191

Reasons for Variation in performance

Procurement re-tendered to take into account H.E. Directive

b) awaiting procurement of a Contractor

Total 4,986,191

GoU Development 4,986,191

External Financing 0

Arrears 0

AIA 0

Budget Output: 76 Purchase of Office and ICT Equipment, including  Software

a) Term Maintenance and Support for 
UCDP Data Recovery Centre, Automated 
Licensing System, PSV Badge System 
and RCDS provided
b) e-payment portal for licences 
developed and maintained

a) Term support services for 90% 
availability and reliability of the systems 
provided
b) e-payment portal for licences 
developed at 90% completion;

b1) Software development completed, 
hardware, network and test environment 
full installed and configured;

b2) User acceptance tests carried out;

Item Spent

312213 ICT Equipment 3,510,927

Reasons for Variation in performance

b) There was a delay in procurement  process;

Total 3,510,927

GoU Development 3,510,927

External Financing 0

Arrears 0

AIA 0

Total For Project 10,326,778
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

GoU Development 10,326,778

External Financing 0

Arrears 0

AIA 0

Development Projects

Project: 1456 Multinational Lake Victoria Maritime Comm. &Transport Project

Outputs Provided

Budget Output: 01 Policies, laws, guidelines, plans and strategies developed

a) Inland Water Transport Legislation 
disseminatedb) Aeronautical and 
Maritime SAR plan implemented  c) 
04No. Regulations under the IWT law 
developed (Seaman’s Identification and 
Registration Books, use of Life saving 
appliances and inspection, registration 
and licensing of water vessels and 
guidelines on seafarers’ endorsement)d) 
Consultant engaged to develop the IWT 
port policy;

a) Inland Water Transport Legislation 40 
No. copies distributed
b) 2 no. meetings by Technical Work 
Group held 
c) 2 no. consultative workshop to prepare 
regulations held.

c1) 708 no. lifejackets distributedd) IWT 
port policy Consultancy initiated;

Item Spent

211102 Contract Staff Salaries 167,578

212101 Social Security Contributions 3,758

221001 Advertising and Public Relations 7,200

225002 Consultancy Services- Long-term 36,300

Reasons for Variation in performance

Inauguration of SAR Committee deferred to Q4

No funds available

Dissemination of IWT Act 2020 deferred to Q1 & Q3 FY 2022/23

Distribution was based on the vessel owners who paid up for licenses after distributing to areas affected by flooding

Total 214,836

GoU Development 214,836

External Financing 0

Arrears 0

AIA 0

Budget Output: 05 Water and Rail Transport Programmes Coordinated and Monitored.
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

a) Search and Rescue Services providedb) 
Consultancy procured to Extend coverage 
of the Maritime Communication Network 
on water bodiesc) 600No. IWT vessels of 
traditional build inspected and licensed d) 
50No. conventional water vessels 
inspected, registered and/or licensed e) 
200No. maritime publications procured 

a) 1 no. ambulance boat 30% assembled 

a1) 9 no. Rescue boats, 1 no. firefighting 
and 1 no. firefighting boat delivery 
delayed;
b) MTN (U) Ltd procurement to 
terminate calls at call center approved

b1) Airtel (U) Ltd operational and call 
center agents recruited

b2) Scheme designs of MRCC submitted 
to CMT approvedc) 40 no. applications 
for registration received

c1) 125 no. vessels inspected and 
licensedd) 3 no. applications for 
registration received

d1) 11 no. conventional vessels inspected 

d) 1 no. conventional vessel registered 

Item Spent

221001 Advertising and Public Relations 8,900

221011 Printing, Stationery, Photocopying and 
Binding

57,400

225001 Consultancy Services- Short term 25,056

227001 Travel inland 75,000

227004 Fuel, Lubricants and Oils 67,500

228002 Maintenance - Vehicles 16,800

281503 Engineering and Design Studies & 
Plans for capital works

1,441,392

281504 Monitoring, Supervision & Appraisal 
of Capital work

355,865

Reasons for Variation in performance

Limited funds for field inspections hence the limitation on nos.

vessels still undergoing sea trials and acquiring relevant certificates before registration

b) Contractor requested contract extension

Procurement deferred  due to lack of funds

Total 2,047,914

GoU Development 511,056

External Financing 1,536,858

Arrears 0

AIA 0

Budget Output: 06 Ships and Ports programs coordinated and monitored
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

a) Consultant procured to develop 
detailed Oil and Toxic spills plans at 
Ports and landing sitesb) ports and 
landing sites facilities under construction 
monitored for compliance to set standards 
 c) 03No. ports inspected for compliance 
to MARPOL and SOLASd) 02No. port 
reception facilities designed and 
constructed 

a) Procurement for Consultant to prepare 
the Oil Spill and Toxic spill plan 
approved by CC for contract award
b) 1 no. Port construction monitored and 
report prepared;

c) 01No. port inspected for compliance to 
MARPOL and SOLAS and report 
prepared
d) Bid Evaluation Report for procurement 
of contractor to design Port reception 
facilities submitted to CC for approval

Item Spent

225002 Consultancy Services- Long-term 48,160

227001 Travel inland 75,000

228001 Maintenance - Civil 32,136

281504 Monitoring, Supervision & Appraisal 
of Capital work

29,800

Reasons for Variation in performance

Delays in procurement procedures

Total 185,096

GoU Development 185,096

External Financing 0

Arrears 0

AIA 0

Budget Output: 07 Safety of navigation programs coordinated and monitored

a) Safe Navigation enhancedb) Outreach 
programs to support prevention of 
Gender, HIV/AIDs supportedc) 100 No. 
seafarers qualifications endorsedd) 20No. 
Aids To Navigation (AToNs) inspected 
and maintainede) 02No. public awareness 
campaign on safety of navigation f) 
Consultancy procured to identify and 
scope for all required Aids to Navigatio 
(AToNs) on Lake Victoriag) Feasibility 
study and scoping for the production of 
nautical charts for Lake Victoria 
completed h) Life jackets’ suppliers 
certified i) 09No. metrological buoys 
installed and maintained 

a) Contracts for 5 no. SAR Centers and 
women fish drying sheds approved by CC 
for Contract award 

b) Evaluation Report for 4 no. SARs 
centers and women fish drying sheds 
submitted to CC rejected.
b) Outreach programs to support 
prevention of Gender, HIV/AIDs 
Contract awarded
c) Preparation of enabling regulations 
under IWT Act 2020 commenced
d) Aids To Navigation (AToNs) desktop 
mapping of locations indicated in Sailing 
Directions commenced in preparation for 
inspection   

MoU with UNBS for certification of 
Lifejackets consultations initiated
i) Advance payment made and 
inspections at landing sites for designs 
conducted, report for approval by CMT to 
commence works submitted

Item Spent

225001 Consultancy Services- Short term 26,240

227001 Travel inland 37,500

227004 Fuel, Lubricants and Oils 22,500

228002 Maintenance - Vehicles 7,800

281503 Engineering and Design Studies & 
Plans for capital works

162,200

281504 Monitoring, Supervision & Appraisal 
of Capital work

126,400

Reasons for Variation in performance
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

No funds available

No funds available

Total 382,640

GoU Development 382,640

External Financing 0

Arrears 0

AIA 0

Total For Project 2,830,486

GoU Development 1,293,628

External Financing 1,536,858

Arrears 0

AIA 0

Sub-SubProgramme: 02 Transport Services and Infrastructure

Departments

Department: 11 Transport Infrastructure and Services

Outputs Provided

Budget Output: 02 Monitoring and Capacity Building

a) 16 No. Socio-economic surveys for all 
modes of Transport conducted;

c) Consultant to develop the National 
Strategy for Transport, Trade and 
Logistics hubs procured and strategy 
developed;

d) Logistics training for 4no. staff 
undertaken;

b) Consultant to prepare the pre-
feasibility and Feasibility for 
development of regional airports procured 
and studies prepared;

a) 12 no. Socio-economic surveys for all 
modes of Transport conducted; 

c) Procurement for development of 
National Strategy for Transport, Trade 
and Logistics hubs initiated; 

 
b) Pre-feasibility for development of 
regional airports prepared; 

Item Spent

211101 General Staff Salaries 2,390,469

211103 Allowances (Inc. Casuals, Temporary) 7,500

222001 Telecommunications 500

223004 Guard and Security services 62,562

223005 Electricity 3,750

223006 Water 3,750

225002 Consultancy Services- Long-term 589,231

227001 Travel inland 5,938

227004 Fuel, Lubricants and Oils 6,250

228002 Maintenance - Vehicles 1,000

Reasons for Variation in performance
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

ToRs being prepared

Inadequate funding

Total 3,070,949

Wage Recurrent 2,390,469

Non Wage Recurrent 680,480

Arrears 0

AIA 0

Outputs Funded

Budget Output: 51 Maintenance of Aircrafts and Buildings (EACAA)

a) 350,000 liters of Aviation gas 
purchased;

b) 9 no. Aircraft maintained;

c) Insurance cover for academy aircraft 
and personnel procured;

d) 8no. of technical staff trained'

a) 166,004 liters of Aviation gas 
purchased; 

b) 9 no. Aircrafts maintained;

c) Insurance cover for academy aircraft 
and personnel procured;

d) 8no. of technical staff trained;

Item Spent

263104 Transfers to  other govt. Units 
(Current)

3,481,190

263321 Conditional trans. Autonomous Inst 
(Wage subvention

1,215,000

Reasons for Variation in performance

 
 
Inadequate funds
Inadequate funds

Total 4,696,190

Wage Recurrent 0

Non Wage Recurrent 4,696,190

Arrears 0

AIA 0

Budget Output: 52 Rehabilitation of Upcountry Aerodromes (CAA)

a) Grounds Maintenance of 13 upcountry 
aerodromes at Arua, Gulu, Pakuba, Lira, 
Moroto, Kidepo, Soroti, Tororo, Jinja, 
Kasese, Mbarara, Masindi and Kisoro 
undertaken,

b) Construction of 950m long Taxiway 
link at Soroti Airport completed;

a) Grounds Maintenance of 13 upcountry 
aerodromes at Arua, Gulu, Pakuba, Lira, 
Moroto, Kidepo, Soroti, Tororo, Jinja, 
Kasese, Mbarara, Masindi and Kisoro 
undertaken;

b) Construction of the pavement 
surfacing layers and drainage for Soroti 
Airport completed;

Item Spent

263104 Transfers to  other govt. Units 
(Current)

911,032

Reasons for Variation in performance

Inadequate funds

Total 911,032
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Wage Recurrent 0

Non Wage Recurrent 911,032

Arrears 0

AIA 0

Budget Output: 53 Institutional Support to URC

a) 265Km of railway track maintained 
(Bush clearing, drainage opening, 
geometry correction, Joints packing, slack 
packing, creep pulling, Weeding) to 
include incident attendance;

b) Five operational Hansechel locos 
(62xx,73/74xx) maintained;

c) 03No. mainline locomotives 
maintained;

g) Assets and business secured and risk 
managed;

h) Activities for the prevention of HIV 
/AIDS  and COVID - 19 conducted.

d) 02No. operational breakdown cranes
and 02No. operational mechanical 
handling cranes maintained;

e) 500 wagons maintained;

f) 13No. locomotives and 96No. wagons 
re-tyred/maintained;

a) 265kms of railway track maintained;

b) 05No. operational Hansechel locos 
(62xx,73/74xx) maintained; 

c) 03No. mainline locomotives 
maintained;

g) Insurance cover for part of the the 
Corporations assets (staff, machinery & 
equipment ) paid;

h) Condoms distributed to staff and 
Purchase of sanitizers, masks ,and other 
protective wear for control of covid-19 
undertaken;

d) 02No. operational breakdown cranes 
and 02No. operational mechanical 
handling cranes maintained;

e) 500 wagons maintained; 

f) 9No. locomotives and 32No. wagons 
retyred;

Item Spent

263104 Transfers to  other govt. Units 
(Current)

1,334,476

Reasons for Variation in performance

 
Inadequate funds

Total 1,334,476

Wage Recurrent 0

Non Wage Recurrent 1,334,476

Arrears 0

AIA 0

Total For Department 10,012,647

Wage Recurrent 2,390,469

Non Wage Recurrent 7,622,178
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Arrears 0

AIA 0

Development Projects

Project: 1097 New Standard Gauge Railway Line

Outputs Provided

Budget Output: 01 Policies, laws, guidelines, plans and strategies

a) Contract staff salaries paid;
b) Office space for staff secured;
c) National and Regional Coordination of 
the  SGR Project undertaken;
d) Mainstreaming of gender, equity and 
environmental concerns within the SGR 
Project activities undertaken;

a) Monthly payment of staff salaries was 
done for the 09No. months (June 2021– 
Mar 2022).
b) Q1, Q2 and Q3 payment of rent made.
c1) Latest responses to the concerns 
raised by the EXIM Bank of China 
prepared and submitted in Feb ’22. 

c2) Participated in PWG, Finance 
committee meetings.

c3) Participated in the 7th Program for 
Infrastructure Development in Africa 
(PIDA) Week in Nairobi Kenya.

c4) Participated in preparation of Action 
Matrix, Aid Memoire for the ITIS 
Program Review.

d1) Draft final reports of the review of 
03No. social safeguard documents 
reviewed. (Social Safeguards Policy and 
HIV/AIDS Workplace Policy, Social 
Safeguards Strategy)

d2) Mobilized and Sensitized Project 
Affected Persons in the Demolition and 
Demarcation Field Work activity in 
Namutumba, Iganga and Bugweri 
Districts.

d3) Grievance management and 
complaints of delayed compensation was 
undertaken.

Item Spent

211102 Contract Staff Salaries 3,184,459

212101 Social Security Contributions 282,298

213001 Medical expenses (To employees) 228,662

213004 Gratuity Expenses 278,550

221007 Books, Periodicals & Newspapers 3,004

221009 Welfare and Entertainment 43,776

221011 Printing, Stationery, Photocopying and 
Binding

36,707

222003 Information and communications 
technology (ICT)

59,798

223003 Rent – (Produced Assets) to private 
entities

687,645

223004 Guard and Security services 199,520

223005 Electricity 16,038

224004 Cleaning and Sanitation 31,123

227001 Travel inland 75,840

227004 Fuel, Lubricants and Oils 417,135

228002 Maintenance - Vehicles 155,000

Reasons for Variation in performance

Total 5,699,556

GoU Development 5,699,556

External Financing 0

Arrears 0

AIA 0
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Budget Output: 02 Monitoring and Capacity Building

a) Monitoring and supervision of project 
activities undertaken;
b) Subscription to professional bodies 
undertaken;

a1) Draft final strategic plan 2020-2024 
submitted to NPA for clearance. 

a2) Q1 and Q2 performance reports 
prepared. 

a3) Quarterly monitoring undertaken. 

a4) Draft review report of the Local/ 
National content report was prepared.

b) 08No. CPDs attended.
Subscription made to professional bodies.

Item Spent

221017 Subscriptions 67,643

281504 Monitoring, Supervision & Appraisal 
of Capital work

89,113

Reasons for Variation in performance

Delayed review of Strategic Plan by NPA.

Total 156,756

GoU Development 156,756

External Financing 0

Arrears 0

AIA 0

Budget Output: 07 Feasibility/Design Studies

a) Prefeasibility study of SGR Majanji 
Spur conducted; a1) TORs for the Manjani Port and Spur 

revised.

a2) Procurement of consultant was 
ongoing (RFP approved issued out to 
04No. successful bidders.)

Item Spent

225002 Consultancy Services- Long-term 810,267

Reasons for Variation in performance

Procurement still ongoing

Total 810,267

GoU Development 810,267

External Financing 0

Arrears 0

AIA 0

Capital Purchases

Budget Output: 76 Purchase of Office and ICT Equipment, including  Software

a) 16No Laptops, 06No desktops, 01No 
Heavy duty printer and 01No ERP 
Software procured;

a) Procured 6 Solid State Devices 
(SSDs). 

Item Spent

312213 ICT Equipment 28,515
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Reasons for Variation in performance

Procurement still ongoing

Total 28,515

GoU Development 28,515

External Financing 0

Arrears 0

AIA 0

Arrears

Total For Project 6,695,094

GoU Development 6,695,094

External Financing 0

Arrears 20,788,031

AIA 0

Development Projects

Project: 1284 Development of new Kampala Port in Bukasa

Outputs Provided

Budget Output: 01 Policies, laws, guidelines, plans and strategies

a) 4No. contract staff to support the 
development of Bukasa Project recruited 
and contract staff salaries paid;

a) Salaries of 4no. contract staff to 
support the development of Bukasa 
project paid;

Item Spent

211102 Contract Staff Salaries 55,691

212101 Social Security Contributions 6,960

Reasons for Variation in performance

a) Recruitment process was put on hold during COVID Pandemic

Total 62,651

GoU Development 62,651

External Financing 0

Arrears 0

AIA 0

Budget Output: 02 Monitoring and Capacity Building

a) Monitoring and Evaluation of the 
implementation of RAP for Bukasa Port 
undertaken;

a) 1no. Field visit to monitor and 
supervise the development of Bukasa port 
undertaken;

Item Spent

281504 Monitoring, Supervision & Appraisal 
of Capital work

654,675

Reasons for Variation in performance

N/A

Total 654,675

GoU Development 654,675

External Financing 0

Arrears 0

44/189

Vote Performance Report Financial Year 2021/22

Vote: Ministry of Works and Transport016
QUARTER 3: Cumulative Outputs and Expenditure by End of Quarter



Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

AIA 0

Capital Purchases

Budget Output: 71 Acquisition of Land by Government

a) 992 Project Affected Persons (PAPs) 
for Bukasa Port compensated and 40.47 
hectares acquired;

a) 93 Project Affected Persons (PAPs) at 
Bukasa compensated;

Item Spent

311101 Land 1,805,652

Reasons for Variation in performance

N/A

Total 1,805,652

GoU Development 1,805,652

External Financing 0

Arrears 0

AIA 0

Budget Output: 80 Construction/Rehabilitation of Inland Water Transport Infrastructure 

a) 30% of Swamp Dredging and 
reclamation works for Bukasa Port 
completed;

a) Swamp Dredging and reclamation 
works for Bukasa Port are yet to 
commence;

Item Spent

312104 Other Structures 4,786,623

Reasons for Variation in performance

a) Compensation of PAPs covered is still on-going

Total 4,786,623

GoU Development 0

External Financing 4,786,623

Arrears 0

AIA 0

Budget Output: 83 Border Post Reahabilitation/Construction

a) 90% of construction works for Katuna 
(Phase2), Goli and Ntoroko One Stop 
Border Posts (OSBPs) completed;

a) 95% construction works for Katuna 
OSBP (Phase 2) completed;

a1) 98% of works for Ntoroko completed

a2) 66% of works for Goli completed;

Item Spent

312104 Other Structures 5,977,807

Reasons for Variation in performance

N/A

Total 5,977,807

GoU Development 5,977,807

External Financing 0

Arrears 0

AIA 0
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Total For Project 13,287,408

GoU Development 8,500,785

External Financing 4,786,623

Arrears 0

AIA 0

Development Projects

Project: 1373 Entebbe Airport Rehabilitation Phase 1

Outputs Funded

Budget Output: 52 Rehabilitation of Upcountry Aerodromes (CAA)

a) Passenger terminal building 
constructed (25%);
b) Apron 1 expanded and rehabilitated 
(100%);
c) Domestic and fire water supply 
systems installed (90%);

a) 5.8% of civil works at New Passenger 
Terminal Complex for Entebbe airport 
completed;
b) 89.54% rehabilitation works for Apron 
1 completed.
c) 87.65% installations for domestic and 
fire water supply systems completed.

Item Spent

263204 Transfers to  other govt. Units (Capital) 11,140,255

Reasons for Variation in performance

Nil.
Waiting for the fuel pipeline by Tristar to be installed at Apron 1.
Shifting of operations from the old cargo Centre to the new cargo Centre took some time and no works could be undertaken.

Total 11,140,255

GoU Development 0

External Financing 11,140,255

Arrears 0

AIA 0

Total For Project 11,140,255

GoU Development 0

External Financing 11,140,255

Arrears 0

AIA 0

Development Projects

Project: 1489 Development of Kabaale Airport

Outputs Provided

Budget Output: 01 Policies, laws, guidelines, plans and strategies
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

a) Environment social Management Plan  
for operationalization of KIA developed;
b) Stakeholder  Engagement Plan for the 
Operation Phase of KIA developed;
c) Environment and Social Safeguard 
Management / Monitoring of UCAA 
Staff Houses at KIA undertaken;

a) Bidding documents for consultancy 
services for the development of 
Environment and Social Management 
Plan (ESMP) were prepared and 
approved by the Ministry's contracts 
committee.
b) Terms of References for the 
procurement of the consultant completed
c) Certificate for monitoring the 
Environment and Social Safeguard of the 
UCAA Staff Houses at KIA obtained 
from NEMA;

Item Spent

221011 Printing, Stationery, Photocopying and 
Binding

11,200

227001 Travel inland 58,000

227004 Fuel, Lubricants and Oils 28,000

Reasons for Variation in performance

Covid19 pandemic effect

Inadequate financing
UCAA houses not completed

Total 97,200

GoU Development 97,200

External Financing 0

Arrears 0

AIA 0

Budget Output: 02 Monitoring and Capacity Building

a) Monitoring and Supervision of 
Construction Works for KIA undertaken;
b) Capacity of the Contract Management 
Team built for better continued 
management of the Project;

a) 04No. monitoring and supervision 
visits for KIA were undertaken 

Item Spent

221011 Printing, Stationery, Photocopying and 
Binding

12,400

227004 Fuel, Lubricants and Oils 28,000

228002 Maintenance - Vehicles 38,000

281504 Monitoring, Supervision & Appraisal 
of Capital work

89,173

Reasons for Variation in performance

1. Effects of Covid19 pandemic
2. Budget cuts

Total 167,573

GoU Development 167,573

External Financing 0

Arrears 0

AIA 0

Capital Purchases

Budget Output: 83 Border Post Reahabilitation/Construction
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

a) 70% of cumulative physical works for 
the development of  Kabaale International 
Airport  project completed;
b) Construction works for Kabaale 
International Airport  project (Phase 1) 
Supervised;

a) 75% of cumulative physical works for 
the development of Kabaale International 
Airport project completed
b) Consultants Quarterly Reports of 
Works progress prepared and received.

b1) Invoices/IPC submitted, reviewed and 
approved;

Item Spent

281504 Monitoring, Supervision & Appraisal 
of Capital work

4,496,100

312104 Other Structures 62,021,096

Reasons for Variation in performance

Total 66,517,196

GoU Development 4,496,100

External Financing 62,021,096

Arrears 0

AIA 0

Total For Project 66,781,969

GoU Development 4,760,873

External Financing 62,021,096

Arrears 0

AIA 0

Development Projects

Project: 1512 Uganda National Airline Project

Outputs Funded

Budget Output: 52 Rehabilitation of Upcountry Aerodromes (CAA)
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

a) London and China routes 
operationalized;
b) Passenger Service System and 
Enterprise Resource Planning systems 
implemented;
c) Passenger service charges, Landing 
charges,  navigation charges and lighting 
charges paid;
d) 100% Self Handling achieved;
e) IOSA (IATA Operational Safety 
Audit) achieved;
f) Self-Maintenance for CRJ 900 
achieved;
g) Staff salaries paid;

a) Slots for the London route obtained; 

a1) Teams from MoWT, UCAA and 
UNACL are working on the IASA and 
TCO to the have London route launched;
b) The Human capital management 
module went live on 7th February 2022;

b1) Supply chain management module 
went live November 2021;
c) Passenger service charges, Landing 
charges, navigation charges and lighting 
charges paid except for UCAA for the 
months of March 2022
d) Manuals resubmitted to UCAA for 
approval(Security, safety, passenger 
service and ground operations manual);

d1) Some recruited staff have been 
deployed to shadow current handler and 
allow phased disengagement approach;
 e) Process for obtaining second Phase of 
AMO certification ongoing;
g) Staff salaries paid;

Item Spent

263204 Transfers to  other govt. Units (Capital) 24,050,000

263321 Conditional trans. Autonomous Inst 
(Wage subvention

15,000,000

Reasons for Variation in performance

Awaiting for feedback for UCAA on the manuals;

IOSA gap analysis set to start in May 2022;

Total 39,050,000

GoU Development 39,050,000

External Financing 0

Arrears 0

AIA 0

Total For Project 39,050,000

GoU Development 39,050,000

External Financing 0

Arrears 0

AIA 0

Development Projects

Project: 1563 URC Capacity Building Project 

Outputs Provided

Budget Output: 02 Monitoring and Capacity Building
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

a) Consultant to undertake technical 
support to URC Management in the core 
areas of Management Control & Business 
Administration, Infrastructure and Project 
Management procured and services 
rendered;
b) Consultant to undertake technical 
support to URC Management in  core 
areas (Management Control & Business 
Administration, and Project Management, 
Rolling Stock and facilities, Rail 
Operation and Customer Services) 
procured and services rendered;

-Training plan prepared.
- Inception meeting with the consultant  
undertaken.
-Training plan prepared.
- Inception meeting with the consultant  
undertaken.

Item Spent

225001 Consultancy Services- Short term 66,000

225002 Consultancy Services- Long-term 150,299

Reasons for Variation in performance

-Late release of counterpart funding 
Late release of counterpart funding 

Total 216,299

GoU Development 216,299

External Financing 0

Arrears 0

AIA 0

Capital Purchases

Budget Output: 75 Purchase of Motor Vehicles and Other Transport Equipment

c) 02No. 82 class locomotives 
maintained;
b) 2No. overhead cranes repaired and 
Wheel lathe repaired;
d) 02No. breakdown cranes repaired;
a) 02No. new 3000 Hp locomotives 
acquired;

Preparation of the statement of 
requirements for the re-manufacturing of 
2 No.82 class locomotives undertaken.-
Evaluation concluded and best evaluated 
bidder identified..Preparation of the 
statement of requirements undertaken.-
Line testing of the 4 locomotives done .
-Preparation of commissioning and 
eventual handover completed.

Item Spent

312201 Transport Equipment 36,344,547

Reasons for Variation in performance

Bidders requested for detailed inspections by themselves before they could submit their quotations.
Bidders requested for detailed inspections by themselves before they could submit their quotations.
-Delayed completion of the works on the U-turn.
-Additional line-testing was required by URC, before the eventual handover.
-Need to consult the dealers in this locomotive class,about how best to undertake the   re-engineering works.

Total 36,344,547

GoU Development 36,344,547

External Financing 0

Arrears 0

AIA 0

Budget Output: 81 Construction/Rehabilitation of Railway Infrastructure 
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

a) Detailed design for 28Km of railway 
track refurbishment (Kampala – 
Namanve, Tororo – Malaba) completed;
b) Concrete sleeper manufacturing plant 
set up;

-20% of fieldwork done:soil  tests and 
surveys.
-50% deposit made on the emergency 
works (Ugx.55.22Bn)
-Ugx11.89Bn counterpart funding paid to 
Immerthia construction.-Mobilization of 
machinery from Italy undertaken.
-Setting up of the site done (50% works).

Item Spent

281504 Monitoring, Supervision & Appraisal 
of Capital work

8,216,000

312103 Roads and Bridges. 71,784,000

Reasons for Variation in performance

-Change in scope of works
-Change in scope of works

Total 80,000,000

GoU Development 80,000,000

External Financing 0

Arrears 0

AIA 0

Total For Project 116,560,846

GoU Development 116,560,846

External Financing 0

Arrears 0

AIA 0

Development Projects

Project: 1659 Rehabilitation of the Tororo – Gulu railway line

Outputs Provided

Budget Output: 02 Monitoring and Capacity Building

a) Supervision of the rehabilitation of 
Tororo – Gulu Railway line undertaken;
b) Contract staff salaries paid;
c) Consultant to update the feasibility 
study for rehabilitation of Gulu - 
Pakwach Meter Gauge Railway line 
procured and report prepared;

a) Supervision of the rehabilitation of 
Tororo – Gulu Railway line undertaken; 
b) Contract staff salaries paid; c) Draft 
feasibility study for rehabilitation of Gulu 
- Pakwach Meter Gauge Railway line 
prepared;

Item Spent

211102 Contract Staff Salaries 153,638

211103 Allowances (Inc. Casuals, Temporary) 6,740

212101 Social Security Contributions 7,080

225002 Consultancy Services- Long-term 355,180

227001 Travel inland 7,500

281504 Monitoring, Supervision & Appraisal 
of Capital work

156,100

Reasons for Variation in performance

 

Total 686,237

GoU Development 686,237

External Financing 0

Arrears 0

AIA 0

Capital Purchases
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Budget Output: 71 Acquisition of Land by Government

a) 1,690 PAPs along Tororo – Gulu 
Railway line (Tororo, Butaleja, Mbale, 
Butebo,) compensated;
b) Land acquisition for the access road to 
Gulu Logistics Hub undertaken;

1,200 PAPs along Tororo –Gulu meter 
gauge Railway line compensatedb) RAP 
for access road for Gulu Logistics Hub 
implemented

Item Spent

311101 Land 33,540

Reasons for Variation in performance

 
 

Total 33,540

GoU Development 33,540

External Financing 0

Arrears 0

AIA 0

Budget Output: 81 Construction/Rehabilitation of Railway Infrastructure 

a) 160km of Tororo -Gulu Meter gauge 
Railway line rehabilitated (Tororo - 
Mbale (55km) and Mbale - Soroti 
(105km);
b) Construction of Gulu Logistics Hub 
(Phase 1) completed;
c) Socioeconomic surveys conducted;

39 km of Tororo-Gulu Meter gauge 
Railway line rehabilitated
b) 100% works of Gulu Logistics Hub 
(Phase 1) completed and DLP works 
ongoing;c) Socioeconomic surveys 
conducted;

Item Spent

312103 Roads and Bridges. 9,345,951

Reasons for Variation in performance

 
 
 

Total 9,345,951

GoU Development 6,641,341

External Financing 2,704,610

Arrears 0

AIA 0

Total For Project 10,065,728

GoU Development 7,361,118

External Financing 2,704,610

Arrears 0

AIA 0

Sub-SubProgramme: 03 Construction Standards and Quality Assurance

Departments

Department: 12 Roads and Bridges

Outputs Provided

52/189

Vote Performance Report Financial Year 2021/22

Vote: Ministry of Works and Transport016
QUARTER 3: Cumulative Outputs and Expenditure by End of Quarter



Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Budget Output: 01 Policies, laws, guidelines, plans and strategies

a) Policies, guidelines and manuals for 
the development of roads, bridges and 
drainage structures prepared;

b) Mass sensitization about policies and 
laws in the roads subsector like the 
Tolling Policy and Roads Bill;

a) Policies, guidelines and manuals for he 
development of roads, bridges and 
drainage structures prepared;

Item Spent

211101 General Staff Salaries 1,251,601

211103 Allowances (Inc. Casuals, Temporary) 22,500

221001 Advertising and Public Relations 22,200

221011 Printing, Stationery, Photocopying and 
Binding

14,176

223004 Guard and Security services 35,000

223005 Electricity 67,500

224004 Cleaning and Sanitation 36,009

227001 Travel inland 25,000

227004 Fuel, Lubricants and Oils 20,000

Reasons for Variation in performance

Activity not under taken due to limited funding

Total 1,493,986

Wage Recurrent 1,251,601

Non Wage Recurrent 242,385

Arrears 0

AIA 0

Budget Output: 04 Monitoring  and Capacity Building Support

a) 100km of District Roads in 
Kapelebyong, Kaberemaido, Serere, 
Butaleja, Tororo, Katakwi, Nebbi, Apac, 
Oyam, Arua, Napak, Moroto, Masaka, 
Mubende, Kiboga, Butambala, Nakaseke, 
Nakasongola rehabilitated using Force 
Account;

b) 40 Km of community access roads in 
Arua, Kyegegwa, Kakumiro, 
Kasese,Ntoroko, Rubanda, Kayunga, 
Mukono,Buikwe, Luwero, Wakiso, 
Soroti, Mayuge, Kamuli, Kaliro, 
Buyende, Namutumba, Amuria, 
Aleptong, Kwen, Budaka, Tororo 
rehabilitated;

c) Performance of UNRA monitored and 
evaluated;

d) Publicity of projects under Roads and 
Bridges undertaken;

a) 65km of District Roads in 
Kapelebyong, Kaberemaido, Serere, 
Butaleja, Tororo, Katakwi, Nebbi, Apac, 
Oyam, Arua, Napak, Moroto, Masaka, 
Mubende, Kiboga, Butambala, Nakaseke, 
Nakasongola rehabilitated using Force 
Account;

b) 45 Km of community access roads in 
Arua, Kyegegwa, Kakumiro, 
Kasese,Ntoroko, Rubanda, Kayunga, 
Mukono,Buikwe, Luwero, Wakiso, 
Soroti, Mayuge, Kamuli, Kaliro, 
Buyende, Namutumba, Amuria, 
Aleptong, Kwen, Budaka, Tororo 
rehabilitated;

c) Performance of UNRA monitored and 
evaluated;

d) Publicity of projects under Roads and 
Bridges undertaken;

Item Spent

211103 Allowances (Inc. Casuals, Temporary) 75,000

221009 Welfare and Entertainment 900

223004 Guard and Security services 8,098

224004 Cleaning and Sanitation 9,591

227001 Travel inland 25,000

227004 Fuel, Lubricants and Oils 70,000

228001 Maintenance - Civil 2,753,376

228002 Maintenance - Vehicles 21,443

Reasons for Variation in performance
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Total 2,963,409

Wage Recurrent 0

Non Wage Recurrent 2,963,409

Arrears 0

AIA 0

Outputs Funded

Budget Output: 52 Support  to MELTC

a) TNA carried out in 8No DLGs & 5No 
urban LGs for selection of Engineering 
staff and Non-Engineering staff to 
undertake training in LBT, LCS, & CCIs;

b) TNA carried out in 8 No DLGs for 
selection of trainable Road Gang Leaders 
in LBT/Routine road maintenance;

c) Training of road gangs leaders from 8 
No. DLGs in LBT/Routine road 
maintenance conducted.

d) Non Engineering staff from 5 No. 
DLGs & 5 No. Urban LGs in CCIs 
trained in Environmental and Social 
safeguards Management;

e) Environmental and social Impact 
Screening (ESIS) carried out on at least 1 
No. Training model road;

f) 0.5 Kms of LCS Model road and 0.5 
Kms of gravel Model road constructed as 
a result of training;

g) Outreach support carried out by 
MELTC trainers to monitor /evaluate 
districts and LBT firms implementing 
LCS trial contracts; Routine road 
maintenance with road gang; and 
Mainstreaming of ESS in road sub-sector;

h) Segmental arch bridge in the Mt. Elgon 
region as part of training in community 
access improvement constructed;

i) 3kms LCS road as part of  practical 
training constructed;

j) 0.5km of road using cobblestones in the 
mountain areas of Mt. Elgon constructed;

a) TNA and Training LBT (29 districts 
staff) for gravel roads undertaken which 
constituted of 31 participants registered 
from Yumbe, Kabarole, Kamwenge, 
Kitagwwenda, Kyegegwa, Kyenjojo, 
Obongi, Masaka, Arua, Kitgum, Koboko, 
Terego, Agago, Tororo, Mbale, Bukedea;

b) Targeting of headpersons from 
Koboko, Yumbe, Adjumani, Moyo, 
Obongi, Madi Okolo, Terego, and 
Packwach conducted;

c) Training of 25No. Assistant 
Engineering Officers participated from 15
 districts;

c1) 57 no. district engineers trained;

d) Only 34 out of 71 participated in 
Environmental and Social safeguards 
Management;

e) Sensitization of 200No. district staff, 
project workers on HIV AIDS, 
COVID-19 and other cross cutting issues 
undertaken;

f) Condition rating of 23 LCS roads under 
the RTI project undertaken; 

f1) Pothole repair on Busamaga model 
road completed; 

f2) Training of 29 districts in LBT for 
gravel roads undertaken;

g) Design reviews for the roads in Iganga 
and Kayunga conducted and 
specifications and Bill of Quantities 
(BoQ) prepared; 

Item Spent

263104 Transfers to  other govt. Units 
(Current)

1,859,767

263321 Conditional trans. Autonomous Inst 
(Wage subvention

720,000
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k) 1km of gravel road using LBT 
constructed;

g1) TNA for LCS and ESS in road sector 
conducted for all districts implementing 
Low-cost sealing projects; 

g2) TNA for the districts in West Nile 
conducted; 

g3) Stakeholder engagement at Sironko 
and Kapchorwa District Administrations 
conducted; 

g4) Interviews at stone quarry sites in 
Sironko, Mbale and Kapchorwa districts 
to collect data on needs assessments, 
education, personal protective equipment 
and safety, availability for training, 
incomes conducted;

h) Site assessment of the Nakapiripirit 
bridge site under LCS project completed; 

h1) Detailed topographical survey and 
geotechnical investigations for 
Nakapiripirit Bridge conducted; 

h2) Preliminary design for one of the 
bridges completed; 

h3) Evaluation of other sites within Elgon 
region for bridge training ongoing;

i) Final completion of the trial contract 
for Low-Cost Sealing along Kazwama – 
Kyalusaka in Nakasongola District 
substantial completed;

j) Trial section of 100m in Buwalasi, Mt. 
Elgon Labour based training Centre 
completed; 

j1)Two production units set up in 
proximity of the training center; 

j2) 62,000 cobblestones produced;

k) 280m as part of the LBT training of 
staff from 31 districts graveled;

k1) Installation of culverts on training 
road (14no.-600mm; 14 no.-450mm) 
undertaken;

Reasons for Variation in performance
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Total 2,579,767

Wage Recurrent 0

Non Wage Recurrent 2,579,767

Arrears 0

AIA 0

Total For Department 7,037,161

Wage Recurrent 1,251,601

Non Wage Recurrent 5,785,560

Arrears 0

AIA 0

Departments

Department: 14 Construction Standards

Outputs Provided

Budget Output: 03 Monitoring Compliance of Construction Standards and undertaking Research
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

a) 500 No. Materials testing , Quality 
control and research on construction 
materials reports produced;

b)  4 No. Quarterly  Environment and 
social safeguards reports compiled and 
submitted to relevant authorities;

c) Environment, Climate change and 
social safeguards assessed,  implemented  
and compliance monitored;

d) 10 No. Geotechnical investigation 
reports prepared;

e) Regional materials laboratory 
operations strengthened;

420 No.  Material Testing, quality control 
and research on Construction materials 
reports produced
10 No. Quarterly Reports prepared and 
summitted to relevant Authorities ( 
NEMA, World Bank, UAC,, Office of the 
President)
c) 135 No. District Local Governments 
Audited on Technical, Environment and 
Social Safeguards.

c1) ESIA conducted for  13 No. Projects  
done.
C2) Technical and Financial proposals for 
the review of Social Safeguards Policy 
Statements and Guidelines completed..
d) 15 No.  Geotechnical investigations 
done and reports prepared
e) 06 No.  Regional laboratories 
supported through  training  on ISO 
standards 

e1) Support monitoring to ISO standards 
compliances also conducted to all Six 
Regional Laboratories

Item Spent

211101 General Staff Salaries 899,949

211103 Allowances (Inc. Casuals, Temporary) 24,570

221001 Advertising and Public Relations 4,700

221012 Small Office Equipment 6,800

223004 Guard and Security services 15,000

223005 Electricity 21,750

223006 Water 8,250

227001 Travel inland 36,154

227004 Fuel, Lubricants and Oils 38,750

228002 Maintenance - Vehicles 5,000

Reasons for Variation in performance

Testing Materials is demand driven
Geotechnical Investigation are demand driven

Total 1,060,923

Wage Recurrent 899,949

Non Wage Recurrent 160,974

Arrears 0

AIA 0

Budget Output: 04 Monitoring  and Capacity Building Support

57/189

Vote Performance Report Financial Year 2021/22

Vote: Ministry of Works and Transport016
QUARTER 3: Cumulative Outputs and Expenditure by End of Quarter



Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

a) HIV /AIDS,Safety and Health issues 
implemented;

b) Laboratory manual that is ISO 
compliant with a computer aided 
component established;

c) Subscription to standards houses made;

d) Calibration exercise for laboratory 
equipment conducted;

e) Classification and registration of local 
contractors launched;

f) Adherence to the reservation scheme 
for local content monitored and report 
produced;

a)  Initiated request for the appointment 
of OHS committee members by MDA

a1) 3 N0. HIV Coordination meetings 
held (1 Quarterly )

a2) 5 N0. Health Camps conducted 
(03No. MoWT Head Quarters, 01 No. 
Bugembe Regional Mechanical Works 
shop and 01 No. Gulu Regional 
Mechanical Workshop)
b) Draft  laboratory Operations manual 
produced 
c ) Annual subscription to 
 British Standard institute and made and  
new standards accessed for Use
d) Calibration exercise undertaken and 
concluded
e) Bench marking on the classification 
and Registration process was made  to 
Tanzania and the   findings report 
disseminated.
f) A report on adherence to local content  
30 % reservation scheme was done and 
submitted to MoWT  Top Management 

Item Spent

211103 Allowances (Inc. Casuals, Temporary) 49,100

221001 Advertising and Public Relations 1,750

221012 Small Office Equipment 2,150

223005 Electricity 7,500

223006 Water 7,500

227001 Travel inland 35,050

228002 Maintenance - Vehicles 8,267

Reasons for Variation in performance

a) Preparation of IEC materials for Both HIV/AIDS and for OHS was not done due to insufficient funding. 

a4) Training of OHS committee members was not conducted due to insufficient funding.

Total 111,317

Wage Recurrent 0

Non Wage Recurrent 111,317

Arrears 0

AIA 0

Outputs Funded

Budget Output: 51 Registration of Engineers
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

a) Professional Engineers and other 
Professionals in the Ministry supported;

b) 1000 practicing licence for 
Engineering Professionals issued;

c) ERB Regulatory activities on selected 
government projects and agencies 
conducted (8No. projects visited);

d) 12No. Engineering teaching 
institutions/Universities monitored and 
Courses accredited;

e) 100No. Engineers trained;

f) ERB Office supported;

a) Funded  the World Engineering  day 
celebrations
b) 69 No. Practicing Licenses issued to 
Engineering Professionals 
c) 05 No projects / Agencies Visited 
31 No. Engineering Teaching 
Universities monitored.
e) The ERB Board approved training for 
Continuous, Professional Development 
on modern IT Applications in Project 
Planning and Management. UIPE  is to 
conduct the training and provide ERB 
with a report
ERB purchased 01 No.  E -conference 
facility and had Initiated the procurement 
of a Vehicle for its activities

Item Spent

263104 Transfers to  other govt. Units 
(Current)

302,566

Reasons for Variation in performance

 Payment is usually done as a one off annual payment

Total 302,566

Wage Recurrent 0

Non Wage Recurrent 302,566

Arrears 0

AIA 0

Total For Department 1,474,806

Wage Recurrent 899,949

Non Wage Recurrent 574,857

Arrears 0

AIA 0

Departments

Department: 15 Public Structures

Outputs Provided

Budget Output: 01 Policies, laws, guidelines, plans and strategies
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

a) Policy on Maintenance of Government 
Buildings developed;

b) Building Code and Regulations 
reviewed and updated;

Procurement of Hotel for RIA workshop 
was initiated with signing of PP Form 5 
and submission was to be made to CC for 
approval. 
A preparatory meeting for workshop was 
held and it was decided that instead of 
review workshop we hold a RIA. 
Procurement of hotel for RIA workshop 
was initiated and signing of PP Form 5 
awaited confirmation of availability of 
funds from policy and planning

Item Spent

211103 Allowances (Inc. Casuals, Temporary) 22,428

227001 Travel inland 7,399

227004 Fuel, Lubricants and Oils 7,500

228002 Maintenance - Vehicles 246

228003 Maintenance – Machinery, Equipment 
& Furniture

870

Reasons for Variation in performance

procurement delays
need to undertake RIA 

Total 38,443

Wage Recurrent 0

Non Wage Recurrent 38,443

Arrears 0

AIA 0

Budget Output: 02 Management of Public Buildings

a) Consultants and Contractor engaged in 
GoU Projects supervised and monitored;

b) Venues for National Functions and 
Celebrations prepared;

c) Ministry offices and premises 
maintained in good working condition;

Consultants and Contractor engaged in 
GoU Projects supervised and monitored 
(Lt Tito Okello House now at 60%, 
Kyabazinga Palace was completed and 
handed over and GLTFP); by attending 
site meetings, site inspections and field 
visits and preparing reports, and 
certificates and Fee Notes for payment 
processing;
7No. venues for national celebrations and 
state functions prepared include: 1. the 
sending off of the Orthodox Bishop 2. 
Pass out of Prison Cadres held on 31st 
August 2021 at Kololo Ceremonial 
Grounds 3. 59th Independence Day 
Anniversary Celebrations held on 9th 
October 2021 at Kololo Ceremonial 
Grounds 4. Anti-corruption Day 
Celebrations held on 9th December 2021 
at Kololo Ceremonial Grounds; 36th 
NRM Victory Day at Kololo on 26/1/22; 
41st Tarehe Sita Aniversary at Malukhu 
Boma Grounds Mbale City on 6/2/22; 
International Women's day at Kololo on 
8/3/22; 
Ministry office premises maintained in 
good condition;
a) Renovation of TLB Offices (Office 
Block B) at Ministry of Works and 
Transport, Kampala;
b) Tiling in the Office of the Secretary to 

Item Spent

211101 General Staff Salaries 569,028

211103 Allowances (Inc. Casuals, Temporary) 5,278

213002 Incapacity, death benefits and funeral 
expenses

5,000

221011 Printing, Stationery, Photocopying and 
Binding

999

223005 Electricity 3,750

223006 Water 3,750

224004 Cleaning and Sanitation 3,750

227001 Travel inland 2,436

228001 Maintenance - Civil 7,900

228002 Maintenance - Vehicles 600

60/189

Vote Performance Report Financial Year 2021/22

Vote: Ministry of Works and Transport016
QUARTER 3: Cumulative Outputs and Expenditure by End of Quarter



PS
c) Estates Maintenance Works in the 
Ministry’s Office Premises at CMW and 
ongoing as noted below: Main i) 
Administration Block (Roof tile cleaning, 
roof repairs, installation of razor wires on 
the ridges, Repairs and service of air 
conditioning units in the office of Hon. 
MoWT, PS and Main Boardroom, 
Repairs to electrical installations, 
replacement of WC in the office of Hon. 
MoWT and general repairs to the 
plumbing installations in the other 
Washrooms,  and Painting works (in 
progress).) 
ii) Security, Minister’s Parking Shade, 
Reception Room and Parking Area; 
(Provision of ceiling to Minister’s 
parking shade; Repairs to electrical 
installations; Painting works (in 
progress)).
iii) CMES/CME's Office Block (Repairs 
and service of air conditioning units in 
the office of CMES/CME's and Small 
Boardroom (Repairs to electrical 
installations; Replacement of urinal 
system and general repairs to the 
plumbing installations in the other 
Washrooms; and painting works (in 
progress)). 
iv) Vehicle Registry Block (Repairs to 
electrical installations; Painting works (in 
progress)). 
v) Toilet Block (repairs to electrical 
installations; replacement of 1 No. WC, 1
 No. WHB and general repairs to the 
plumbing installations in the other 
Washrooms; Painting works (in 
progress)).
vi) Minister of State for Transport's 
Office Block (r repairs to electrical 
installations; repairs to the plumbing 
installations; and painting works (in 
progress))
d) Routine Repairs /Maintenance Works 
in the Ministry’s Office Premises (repairs 
to electrical installations; repairs and 
service of air conditioning units; repairs 
to plumbing Installations; and general 
repairs to doors/locks, window/glass 
panes, window stays/fasteners, roof 
leakages/ceiling). 

Reasons for Variation in performance

3No national functions are  stipulated in that quarter compared to planned 4no. sometimes this number goes up. 
met target
n/a

Total 602,490
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Wage Recurrent 569,028

Non Wage Recurrent 33,462

Arrears 0

AIA 0

Budget Output: 03 Monitoring Compliance of Construction Standards and undertaking Research

a) Feasibility Study for the Construction 
of MoWT Headquarters Building 
conducted;

b) Assessment of Buildings for 
Earthquake resistance and Structural 
Integrity undertaken;

c) Procurement of Consultant to 
undertake Census of Government 
Buildings undertaken;

Presentation was made to TMT about 
Master plan which guided on how to 
proceed with assignment and TMT 
comments sent to consultant for 
incorporation.  Consultancy was also 
extended up to mid may to enable him 
complete assignment. 
70% of progress registered in the 
assessment of Buildings for earthquake 
resistance. Data collection and testing of 
building is ongoing
Procurement, although had been initiated, 
it was bounced by HPDU who requested 
that the ToRs be revised and procurement 
re-initiated. The procurement was 
initiated and PP form 18 has been 
forwarded to Policy and Planning to 
confirm that funds are in the budget. 
Response is still awaited. 

Item Spent

223004 Guard and Security services 7,500

223005 Electricity 3,750

223006 Water 7,500

225002 Consultancy Services- Long-term 69,750

227001 Travel inland 2,318

228001 Maintenance - Civil 6,436

Reasons for Variation in performance

n/a
scope changes
procurement delays

Total 97,254

Wage Recurrent 0

Non Wage Recurrent 97,254

Arrears 0

AIA 0

Budget Output: 04 Monitoring  and Capacity Building Support
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

a) Technical Support to MDAs rendered;

b) Buildings assessed for Structural 
Integrity;

c) Department re-equipped and retooled;

d) Staff trained in various program to 
improve capacity;

30 MDAs technically supported in 
Building Related Matters (Parliament, 
OP, OPM, MoFPED,, MoH, MoES, 
NAADs, and others);
8No. buildings assessed for structural 
integrity; (services lift in Farmers House 
for PSC; TWED Plaza and TWED 
towers; Floating restaurant for UWEC; 
Maryhill High School Mbarara; Domitory 
for UTC Lira College; UNBS HQs in 
Bweyogerere; and URA offices In 
Mirama Hills Ntungamo District)  
Procurement of books, tools, and 
equipment  was not completed because 
the CC advised that the process be 
retendered as advised by the evaluation 
committee. Preparations are underway to 
have the procurement restarted with 
changes in ToRs.  

Procurement of ICT was initiated 
approved and to be submitted to CC. 
7No Staff are undergoing training in 
various degrees at Bachelors and Masters 
level while others are taking short courses 
in Project Management and Staad Pro at 
CADD Centre.

Item Spent

211103 Allowances (Inc. Casuals, Temporary) 3,109

221008 Computer supplies and Information 
Technology (IT)

4,050

221012 Small Office Equipment 7,500

227001 Travel inland 3,772

227004 Fuel, Lubricants and Oils 3,750

228001 Maintenance - Civil 6,960

Reasons for Variation in performance

item is demand driven
met and exceeded target
high technical specifications. 
demand driven

Total 29,140

Wage Recurrent 0

Non Wage Recurrent 29,140

Arrears 0

AIA 0

Budget Output: 06 Construction related accidents investigated

a) Investigation of Building Construction 
and Fire related accidents undertaken;

a) 18 building accidents investigations 
undertaken/initiated, 12 completed and 6 
at report writing stage.

Item Spent

227001 Travel inland 3,863

Reasons for Variation in performance

n/a

Total 3,863

Wage Recurrent 0

Non Wage Recurrent 3,863

Arrears 0
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

AIA 0

Outputs Funded

Budget Output: 51 Registration of Engineers

a) Annual Subscriptions to international 
professional bodies paid;

b) Annual Subscriptions to professional 
bodies and practicing fees for Architects 
and Engineers paid;

c) Technical Staff supported to attend 
CPDs, National and International 
Professional Conferences, Symposia, and 
Workshops;

d) Subscriptions to international bodies 
for standards references in the Building 
Code secured;

a) Annual Subscriptions to international 
professional bodies paid;
b) Annual Subscriptions to Professional 
Bodies and Practicing fees for Architects 
and Surveyors paid;
Technical Staff supported to attend CPD, 
Conferences, Symposia, and Workshops;
No subscriptions to international bodies 
for standards references in the Building 
Code secured;

Item Spent

264101 Contributions to Autonomous 
Institutions

2,700

264201 Contributions to Autonomous 
Institutions

3,150

Reasons for Variation in performance

n/a
funding challenges
n/a

Total 5,850

Wage Recurrent 0

Non Wage Recurrent 5,850

Arrears 0

AIA 0

Budget Output: 54 Support to the National Building Review Board

a) 3no. staff recruited;

b) Staff salaries paid;

c) 4no. regional building development 
inspections conducted;

d) 60no. induction and training 
workshops for Building Committees 
conducted;

e) Rent and maintenance of NBRB 
offices provided;

f) Operational capacity of the NBRB 
facilitated and maintained;

b) Staff  salary paid
C) Baseline Survey on Compliance to 
BCA 2013 in 10 cities, C1) 507 building 
developments monitored in GKMA and 
in 10 cities C2) 10 building operations 
complaints received and addressed c3) 
Followed up on recommendations of the 
Baseline survey and sensitized BCOs in 
all 4 regions c4) Audited 8 BCOs.
d) 21 Building Committees Trained in 
Building control laws
e) Rent and Maintenance of NBRB 
offices provided
f) Operation capacity of the NBRB 
facilitated and Maintained

Item Spent

263104 Transfers to  other govt. Units 
(Current)

329,410

263321 Conditional trans. Autonomous Inst 
(Wage subvention

2,700,000

Reasons for Variation in performance
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

n/a
n/a

Total 3,029,410

Wage Recurrent 0

Non Wage Recurrent 3,029,410

Arrears 0

AIA 0

Arrears

Budget Output: 99 Arrears

Item Spent

321605 Domestic arrears (Budgeting) 6,000,000

Reasons for Variation in performance

Total 0

Wage Recurrent 0

Non Wage Recurrent 0

Arrears 6,000,000

AIA 0

Total For Department 3,806,450

Wage Recurrent 569,028

Non Wage Recurrent 3,237,422

Arrears 6,000,000

AIA 0

Development Projects

Project: 1421 Development of the Construction Industry

Outputs Provided

Budget Output: 01 Policies, laws, guidelines, plans and strategies

a) Consultant to prepare the General 
specification for Roads and Bridges 2005 
procured and specifications prepared;
b) 80No. District local governments 
Technical compliance exercises 
conducted;
c) Consultant to conduct feasibility 
studies for the development of regional 
mechanical workshops procured and 
studies conducted;

a) Draft General Specification for Roads 
and Bridges produced and submitted to 
the Ministry for review 
b) 80No. District local governments 
Technical compliance exercises 
conducted
c) Procurement for conducting feasibility 
studies for the development of regional 
mechanical workshops approved by the 
Ministries Contracts committee. Awaiting 
advert for the consultancy services;

Item Spent

211103 Allowances (Inc. Casuals, Temporary) 150,000

221017 Subscriptions 30,000

225002 Consultancy Services- Long-term 1,231,500

227004 Fuel, Lubricants and Oils 101,500

Reasons for Variation in performance

65/189

Vote Performance Report Financial Year 2021/22

Vote: Ministry of Works and Transport016
QUARTER 3: Cumulative Outputs and Expenditure by End of Quarter



Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Stakeholder engagement and consultations which are key contributors towards the preparations of the Specifications. The delays resulting from 
these resulted in the slippage 
The outputs were executed as planned

Total 1,513,000

GoU Development 1,513,000

External Financing 0

Arrears 0

AIA 0

Budget Output: 03 Monitoring Compliance of Construction Standards and undertaking Research

a) 1km pilot road section designed and  
constructed using cobblestone 
technology;
b) Database for local material sources 
generated and potential material depots 
identified;
c)  Research study on new innovative dust 
control technologies on roads conducted;

a) Implementation modalities and design 
for 1km pilot road section using 
cobblestone technology concluded;

b) Field visits conducted .Tests conducted 
on sand rock samples from Lwera-
Masaka and Mukono;
c) Field Performance monitoring exercise 
on new innovative dust control 
technologies on roads was conducted and 
a report produced

Item Spent

211103 Allowances (Inc. Casuals, Temporary) 75,000

227004 Fuel, Lubricants and Oils 220,000

228002 Maintenance - Vehicles 18,460

281503 Engineering and Design Studies & 
Plans for capital works

99,000

Reasons for Variation in performance

Lack of sufficient funds was the cause of the performance slippage

Total 412,460

GoU Development 412,460

External Financing 0

Arrears 0

AIA 0

Outputs Funded

Budget Output: 54 Support to the National Building Review Board
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

a) Operational capacity of the NBRB 
facilitated and maintained;
b) Building Industry Management System 
(BIMS) rolled out in all local 
governments;
c) 50% of the National Building Research 
Centre (NBRC) facilities established;

a) Operational capacity of the NBRB 
facilitated and maintained;
b) BIMS rolled out in 6 Municipalities 
and town councils of Kira Municipality, 
Jinja Municipality, Entebbe Municipality, 
Assange TC and Mbarara City and 
Mbarara District 

b1) 16 BCs were assessed for BIMS 
readiness; 

b2) Contract for supply and delivery of 
BIMS ICT equipment signed, awaiting 
delivery;
c) Signed an MOU with National 
Housing and Construction Company for 
cooperation in availing land and 
construction of NBRC 

c1) Procurement for Laboratory tools and 
equipment at bid evaluation stage; 

c2) Concept development and building 
designs for the National Building 
Research Centre (NBRC) facilities 
commenced;

Item Spent

263204 Transfers to  other govt. Units (Capital) 3,250,000

Reasons for Variation in performance

This output was delivered as planned

Total 3,250,000

GoU Development 3,250,000

External Financing 0

Arrears 0

AIA 0

Capital Purchases

Budget Output: 72 Government Buildings and Administrative Infrastructure
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

a) 70% of Moroto materials regional 
laboratory constructed;
b) 50% of Hoima regional laboratory 
constructed;
c) 30% of office block at Central 
materials laboratory completed;
d) Construction of boundary wall, servant 
quarters, and renovation works at Tito 
Okello house completed and Lukaya 
market maintained during DLP and 
outstanding works for Lukaya market 
executed;
e) Resistance of buildings to earthquakes 
tested and reports prepared;
f) 25% of the census of government 
buildings conducted;
g) Construction of Mpondwe, Bunagana, 
Ntoroko,and Goli OSBP supervised;

Site mobilization and foundation works 
for the Moroto regional materials 
laboratory concluded concluded 
Completion of evaluation of bids, and 
approval of CC. The approval of SG is 
still awaitedEvaluation of the received 
bids was concluded and the report awaits 
CC approval
d) Construction of boundary wall, servant 
quarters, and renovation works at Tito 
Okello house at 67.3% progress. Lukaya 
Market maintained during DLP.
e) 40% of assessment of Buildings for 
Earthquake resistance and Structural 
Integrity completed (Consultant has 
engaged data collection and so far two 
phases are complete. Inception, and 
feasibility planning. Field activities and 
data collection are ongoing and contract 
extended up to May 2022)

f) Procurement of Consultant for census 
for Government Buildings approved by 
PS but yet to be cleared by CC before 
advert is run.
g) 73.1% construction works for 
Mpondwe OSBP completed; 

g1) 41% construction works for 
Bunagana OSBP completed; 

g2) 82% construction works for Ntoroko 
OSBP completed; 

g3) 52% construction works for Goli 
OSBP completed;

Item Spent

281504 Monitoring, Supervision & Appraisal 
of Capital work

708,664

312101 Non-Residential Buildings 3,921,171

Reasons for Variation in performance

Administrative and procurement delays which include statutory approvals and stakeholders consultations are the cause of the slippage in 
performance 

Difficult site conditions such as water scarcity together with land wrangles hampered the commencement of works

Administrative and procurement delays which include statutory approvals and stakeholders consultations are the cause of the slippage in 
performance 

Total 4,629,835

GoU Development 4,629,835

External Financing 0

Arrears 0

AIA 0
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Budget Output: 76 Purchase of Office and ICT Equipment, including  Software

a) 20No. computers and accessories 
procured;

A call off order for the supply of the 
listed furniture was issued and supply is 
awaited

Item Spent

312213 ICT Equipment 2,290

Reasons for Variation in performance

Insufficient funds were the cause of delay in the issuance of the Call off order to the supplier

Total 2,290

GoU Development 2,290

External Financing 0

Arrears 0

AIA 0

Budget Output: 77 Purchase of Specialised Machinery & Equipment

b) 20No. tables, 20No. chairs, and 20No. 
office cabinets procured;
a) 1No. unit of specialized laboratory 
equipment carrier procured;

A call off order for the supply of the 
listed furniture was issued and supply is 
awaited 

Item Spent

312203 Furniture & Fixtures 70,848

312214 Laboratory Equipments 43,500

Reasons for Variation in performance

Insufficient funds were the cause of delay in the issuance of the Call off order to the supplier
Lack of sufficient fund caused the slippage in performance 

Total 114,348

GoU Development 114,348

External Financing 0

Arrears 0

AIA 0

Total For Project 9,921,933

GoU Development 9,921,933

External Financing 0

Arrears 0

AIA 0

Sub-SubProgramme: 04 District, Urban and Community Access Roads

Development Projects

Project: 1558 Rural Bridges Infrastructure Development

Outputs Provided

Budget Output: 02 Monitoring and capacity building support for district road works
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

a) 8 No. On-going bridge, swamp 
crossing and landing sites construction 
projects supervised & monitored 
(Bulandi-Gyra, Aleles, Kyabahanga, 
Funguwe-Muwafu, Muzizi, Amodo, 
Gerenge, Agwa);
b) 12No. Detailed field assessments for 
new bridge projects conducted and 
reports produced;
c) Printing supplies for new printers in 
Bridges Division procured;
d) Contract Staff salaries for Bridges 
Division paid;

a) 15 No. Ongoing, Swamp crossing and 
landing sites construction projects 
supervised and monitored (Bulandi - 
Gyra, Aleles, Funguwe - Muwafu, 
Muzizi, Amodo, Gerenge, Osudan;
b) 13 No. Bridges Inspected across the 
country and reports produced P'ongolojo 
Bridge in Tororo, Kekwenyi Amoni 
Bridge in Tororo, Kyonyo, Kongoro-
Kyeirumba, Kanyangongi -Kabarama, 
kashaka - Rubanga, Kashekure, Ibumba, 
Ngugo Bridge sites in Rwampara District 
and  Kiiha, Kirungu, Nyarujoge Bridge 
sites in Buhweju District ;
c) Printing supplies for new Printers in 
Bridges Division not procured;d) 
Contract staff salaries paid;

Item Spent

211102 Contract Staff Salaries 241,095

211103 Allowances (Inc. Casuals, Temporary) 90,000

212101 Social Security Contributions 13,144

213002 Incapacity, death benefits and funeral 
expenses

1,000

221001 Advertising and Public Relations 3,460

221007 Books, Periodicals & Newspapers 2,241

221008 Computer supplies and Information 
Technology (IT)

12,000

221011 Printing, Stationery, Photocopying and 
Binding

18,750

227001 Travel inland 42,050

227004 Fuel, Lubricants and Oils 60,200

228002 Maintenance - Vehicles 40,674

Reasons for Variation in performance

Due to insecurity in the Northern Part of Uganda Some Sites were not visited.

Total 524,613

GoU Development 524,613

External Financing 0

Arrears 0

AIA 0

Capital Purchases

Budget Output: 74 Major Bridges
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

a) Defects Liability Period works for 
Buhindagye (Rubirizi) completed and site 
handed over;
b) 100% cumulative construction works 
for Bulandi-Gyra ( 
Kayunga/Nakasongola) completed;
c) 100% cumulative construction works 
for Aleles (Pallisa) completed;

d) 100% cumulative construction works 
for Kyabahanga (Rukungiri) completed;
e) 100% cumulative construction works 
for Funguwe-Muwafu (Tororo) 
completed;
f) 40 % construction works for Amodo 
swamp crossing undertaken to provide 
connectivity for districts of Dokolo, Lira, 
Aleptong, Apach and Kaberamaido to 
Central Uganda via Lake Kyoga;
g) 100% cumulative construction works 
for Muzizi Bailey Bridge (Kibaale) 
completed;
h) Construction of 6No. Cable foot 
bridges under B2P in hard to reach areas 
for western Uganda to provide access to 
school children completed;
i) Construction of 2 No. metallic ladders 
in inaccessible hilly rural areas in Uganda 
completed;
j) 100% cumulative works for Kasenyi 
(Gerenge) landing site in Wakiso district  
completed to provide safer landing and 
promote use of water transport;
k) Installation of bailey bridge decking of 
Agwa Bridge in Lira District;

l) Detailed engineering designs completed 
by consultant for Bubway-Mungasa 
(Manafwa), Nakadidir-Lukolwe 
(Mukono), Kitooke-Kanangalo 
(Kyankwanzi), Kyabaghenze bridge 
(Kasese) and Nyahuka Mirambi 
(Bundibugyo);
m) 8 No. Bridges Designed/Reviewed;

n) 20% cumulative construction works 
for Karujumba Bridge (Kasese) 
completed;
o) 20% cumulative construction works 
for Bugibuni Bunadasa (Sironko) 
completed;
p) Data collection for inventory of BMS 
from districts carried out.

a) Defect Liability Period works for 
Buhindagye (Rubirizi) complete and site 
handed over;b) 75% Works Cumulative 
for Bulandi - Gyra Swamp completed;
c) 38% Works Cumulative for Aleles 
Bridge completed;
d) DLP commenced in August 2021 for 
Kyabahanga Bridge in Rukungiri 
completed and site handed over;e) 20% 
cumulative construction works for 
Funguwe - Muwafu (Tororo) completed;
f) 5 % cumulative works for Amodo 
swamp crossing;
g) 75% cumulative works for Muzizi 
Bailey Bridge completed;
h) 3No. Cable foot bridge    Ndorai 
Nyamirima suspension cable in Ibanda 
100% of progress, Kasumbelya 70% 
suspension cable in Bundibugyo District, 
Masaka - Munsiso Cable 80%in Kabarole 
District;i) First metallic ladder complete, 
Legenya metallic ladder in Sironko 
District  at 100% of progress;j) 51% 
cumulative works for Kasenyi (Gerenge) 
landing site completed;
k) Bailey bridge decking of Agwa Bridge 
in Lira District not yet commenced;l) 
Inception reports submitted completed by 
consultant for Bubway-Mungasa 
(Manafwa), Nakadidir-Lukolwe 
(Mukono), Kitooke-Kanangalo 
(Kyankwanzi), Kyabaghenze bridge 
(Kasese) and Nyahuka Mirambi 
(Bundibugyo);
m) 5 No. Bridges designed Nyamunyego 
in Rakai District and geotechnical 
investigation in Lobobore Bridge in 
Moroto District, Tajar at the border of  
Bulamburi- Bukadea Districts, Aderema 
in Tororo District, Humira in Ntoroko 
District.n) Works cumulative for 
Karijumba Bridge completed, not yet 
commenced;
o) Works cumulative for Bugibuni 
Bunadasa Bridge completed, not yet 
commenced;
p) Data collection for inventory of BMS 
from districts not carried out

Item Spent

281502 Feasibility Studies for Capital Works 21,000

281503 Engineering and Design Studies & 
Plans for capital works

192,500

281504 Monitoring, Supervision & Appraisal 
of Capital work

205,000

312103 Roads and Bridges. 14,766,386

Reasons for Variation in performance
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Financial Constraints and  High water levels

Slow progress by the contractor, scarcity of construction materials and increased prices.;

Delay in funding

Challenge with letter of Credit
Inadequate funding.

Mobilization on site and design review in progress 

Mobilization on site and design review in progress 

Slow progress by the contractor, scarcity of construction materials and increased prices, challenges in acquisition of steel girders.

Project was put on hold due to lack of funding

Slow progress by the contractor, change in management of the contracting company, scarcity of construction materials and increased prices

Total 15,184,886

GoU Development 15,184,886

External Financing 0

Arrears 0

AIA 0

Budget Output: 76 Purchase of Office and ICT Equipment, including  Software

a) Licenses for bridge design software 
and other ICT products 
procured/renewed;
b) Office equipment, furniture and 
fittings for Bridges Division  procured;

a)Licenses for bridge design software and 
other ICT products installed, MIDAS Soil 
works and MIDAS Civil
b) Office equipment, furniture and 
fittings for Bridges Division not 
procured;

Item Spent

312213 ICT Equipment 10,085

Reasons for Variation in performance

Total 10,085

GoU Development 10,085

External Financing 0

Arrears 0

AIA 0
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Total For Project 15,719,584

GoU Development 15,719,584

External Financing 0

Arrears 0

AIA 0

Development Projects

Project: 1564 Community Roads Improvement Project

Outputs Provided

Budget Output: 02 Monitoring and capacity building support for district road works

a) 4,000km of Inter connectivity roads 
inButaleja, Buyende, Luwero, 
Kamuli,Mayuge, Serere, Kyankwanzi, 
Buhweju,Dokolo, Hoima, Kapchorwa, 
Moroto,Kasese, Arua, Adjumani, 
Sironko,Bulambuli, Rubanda, Kayunga, 
Mukono,Kaliro, Rakai monitored;
b) 380km of Interconnectivity roads 
inAlebtong, Amuria, Amuru, Apac, 
BudakaBududa, Bugiri, 
Buikwe,Bukedea,Buliisa,Bushenyi,Busia,
Butambala,Ibanda,Iganga,Isingiro, Jinja 
monitored;
c) 200No. road camps surveyed;
d) 40No.road reserves surveyed;
e) 20No. MoWT trained in HDM4 
andCivilCad 3D, 50No. MoWT staff 
trainedin GIS and ArcGIS,3No. staff 
trained inPublic Speaking, 2No. staff 
trained inRoad Asset Management, 
Training ofMinistry and LG staff in 
RAMPS;
f)Training of surveyors/ attending FIG 
workshops week in Accra Ghana from  
May 2021/2022
h) UNRA, LGs,DINU, KFW, 
Performance monitored and evaluated;

a) 330km of Inter connectivity roads 
inButaleja, Buyende, Luwero, 
Kamuli,Mayuge, Serere, Kyankwanzi, 
Buhweju,Dokolo, Hoima, Kapchorwa, 
Moroto,Kasese, Arua, Adjumani, 
Sironko,Bulambuli, Rubanda, Kayunga, 
Mukono,Kaliro, Rakai monitored;
b) 250km of Interconnectivity roads 
inAlebtong, Amuria, Amuru, Apac, 
BudakaBududa, Bugiri, 
Buikwe,Bukedea,Buliisa,Bushenyi,Busia,
Butambala,Ibanda,Iganga,Isingiro, Jinja 
monitored;
c) 60No. road camps surveyed;
 d) 15No.road reserves surveyed; h) 
UNRA, LGs,DINU, KFW, Performance 
monitored and evaluated;

Item Spent

211103 Allowances (Inc. Casuals, Temporary) 180,000

221001 Advertising and Public Relations 4,394

221011 Printing, Stationery, Photocopying and 
Binding

110,000

227001 Travel inland 149,995

227004 Fuel, Lubricants and Oils 150,000

228002 Maintenance - Vehicles 22,343

Reasons for Variation in performance

Total 616,732

GoU Development 616,732

External Financing 0

Arrears 0
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

AIA 0

Capital Purchases

Budget Output: 73 Roads, Streets and Highways

a) 400km of Community Access Roads in 
Butaleja, Buyende, Luwero, 
Kamuli,Mayuge, Serere, Kyankwanzi, 
Buhweju,Dokolo, Hoima, Kapchorwa, 
Moroto,Kasese, Arua, Adjumani, 
Sironko,Bulambuli, Rubanda, Kayunga, 
Mukono,Kaliro, Rakai rehabilitated;
b) 380km of Community Access roads 
inAlebtong, Amuria, Amuru, Apac, 
BudakaBududa, Bugiri, 
Buikwe,Bukedea,Buliisa,Bushenyi,Busia,
Butambala,Ibanda,Iganga,Isingiro, Jinja, 
Kabale rehabilitated;
d) Procurement and distribution of 
Culverts, Gabions, Geogrids, Guardrails 
and Geotextiles undertaken;
c) 2No. Environment and Social Impact 
Assessments of National Roads and 
Community Access Roads carried out;
f) Assessment of wellness centers along 
National Roads carried out;
e) Estimation of Uganda's Appraisal 
Values of Environmental Impacts of 
Transport Projects;
h) Research on Uganda's Appraisal 
Values of Travel Time, Reliability on 
National Roads, Road user satisfaction 
surveys, cordon surveys, 
community/household surveys, 
participatory rural assessment (PRA) and 
road impact assessment undertaken;
i) Rural Access Index on the selected 
District and Community Access roads for 
Districts in Northern, Western, Eastern 
Uganda determined;
j) Preparation of Road Statistics for 
Uganda on a Framework Basis
g) Engineering designs of Community 
Access Roads completed;

a) 330km of Community Access Roads in 
Butaleja, Buyende, Luwero, 
Kamuli,Mayuge, Serere, Kyankwanzi, 
Buhweju,Dokolo, Hoima, Kapchorwa, 
Moroto,Kasese, Arua, Adjumani, 
Sironko,Bulambuli, Rubanda, Kayunga, 
Mukono,Kaliro, Rakai rehabilitated;
b) 250km of Community Access roads 
inAlebtong, Amuria, Amuru, Apac, 
BudakaBududa, Bugiri, 
Buikwe,Bukedea,Buliisa,Bushenyi,Busia,
Butambala,Ibanda,Iganga,Isingiro, Jinja, 
Kabale rehabilitated;
d) Procurement and distribution of 
Culverts, Gabions, Geogrids, Guardrails 
and Geotextiles undertaken;
g) Engineering designs of Community 
Access Roads completed;

Item Spent

281501 Environment Impact Assessment for 
Capital Works

227,042

281502 Feasibility Studies for Capital Works 491,000

281503 Engineering and Design Studies & 
Plans for capital works

983,475

281504 Monitoring, Supervision & Appraisal 
of Capital work

211,200

312103 Roads and Bridges. 33,750,204

Reasons for Variation in performance

Total 35,662,921

GoU Development 35,662,921

External Financing 0
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Arrears 0

AIA 0

Budget Output: 76 Purchase of Office and ICT Equipment, including  Software

a) Procurement of ICT hardware and 
video conferencing equipment;
b) Procurement of furniture for National 
Roads Division;
c) Procurement of Highway Software;

c) Procurement of Highway Software 
completed;

Item Spent

Reasons for Variation in performance

Total 0

GoU Development 0

External Financing 0

Arrears 0

AIA 0

Total For Project 36,279,653

GoU Development 36,279,653

External Financing 0

Arrears 0

AIA 0

Development Projects

Project: 1703 Rehabilitation of District Roads Project

Outputs Provided

Budget Output: 02 Monitoring and capacity building support for district road works

a) District Road Manuals printed;
b) Environment and Crossing cutting 
issue on on-going projects monitored
c) On-going works for RTI and LCS 
Projects monitored;
d) MoWT staff trained in Road Asset 
    Management
e) Contract Staff Salaries for 8 Road 
Inspectors for LCS projects paid
f) GIS Roads Database updated

 b) Environment and Crossing cutting 
issue on on-going projects monitored
c) On-going works for RTI and LCS 
Projects Monitored
d) Sourcing of the Trainers and other 
Service providers
e) Salaries for Contract staff processed;

f) Road Inventory and Condition Survey 
for 19 Districts Carried out 

f1) GIS data editing and processing for 
19 Districts carried out.

Item Spent

211102 Contract Staff Salaries 2,264,226

212101 Social Security Contributions 127,971

213004 Gratuity Expenses 34,560

221008 Computer supplies and Information 
Technology (IT)

10,912

227001 Travel inland 185,600

227004 Fuel, Lubricants and Oils 390,000

281504 Monitoring, Supervision & Appraisal 
of Capital work

176,320

Reasons for Variation in performance
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Total 3,189,589

GoU Development 3,189,589

External Financing 0

Arrears 0

AIA 0

Capital Purchases

Budget Output: 73 Roads, Streets and Highways

a) 80km of District Roads 
opened/gradedand 60km gravelled in 
Kapelebyong,Kaberemaido, Serere, 
  Butaleja, Tororo and Katakwi under 
Force Account Unit East opened, graded 
and graveled;
b) 80km of District Roads opened/ graded 
and 60km gravelled in  Nebbi, Apac, 
Oyam, Arua,Napak and Moroto Under 
Force account Unit North;
c) 80km of District Roads opened/graded 
and 60km graveled in Masaka, 
Mubende,Kiboga, Butambala, Rakai, 
Lyantonde, Nakaseke and Nakasongola 
under Force Account Unit Central;
d) 80km of District Roads opened/ graded 
and 60km graveled in Rukungiri, Hoima, 
Kisoro, Bushenyi,Kiruhura, Isingiro, 
Mbarara,Buhweju, Ibanda, Kyegegwa 
and Kabale under Force Account West 
Unit ;
e) 60km of District Roads opened/graded 
and 60km graveled in Kaliro, Kamuli, 
Mayuge, Iganga, Buyende and Luuka 
under Force Account Unit Jinja;
f) 30km of selected District Roads 
   Rehabilitated using Low Cost Sealing 
   in Wakiso, Kasese, Nakaseke, Mukono, 
 
   Bukedea, Pallisa
g) Construction of 20.2km of Kayunga - 
Nabuganyi road  and 4.8km of Nansana - 
Kireka - Biira constructed with Probase 
Technology completed;
h) Construction  of Kakiri - Masulita - 
Mawale road (20km) using Probase 
Technology commenced (50%)
i) Advance payment for the construction 
of 44Km Namataba - Nagojje using 

a) 60.7Km of District and CARs opened, 
Shaped, graded and compacted in 
Bulamburi, Kibuku, Katakwi and 
Amuria; 

a1) 33Km gravelled in Katakwi, Kibuku 
and Amuria 

a2) Culvert positions sited, Excavation 
for culverts carried out, and culverts 
installed along district roads;
b) 24.0Km of District and CARs opened, 
Shaped, graded and compacted in 
Lamwo, Nebbi and Lira ; 

b1) 26.9Km graveled in Lamwo, Nebbi 
and Lira ; 

b2) Culvert positions sited, Excavation 
for culverts carried out, and culverts 
installed along district roads;
c) 15.6Km of District and CARs opened, 
Shaped, graded and compacted in Buikwe 
and Luweero; 

c1) 6.5Km gravelled in Buikwe, and 
Kayunga

c2) Culvert positions sited, Excavation 
for culverts carried out, and culverts 
installed along district roads;
d) 60.7Km of District and CARs opened, 
Shaped, graded and compacted in 
Bulamburi, Kibuku, Katakwi and 
Amuria; 

d1) 33Km gravelled in Katakwi, Kibuku 
and Amuria 

Item Spent

281501 Environment Impact Assessment for 
Capital Works

28,000

281503 Engineering and Design Studies & 
Plans for capital works

350,000

281504 Monitoring, Supervision & Appraisal 
of Capital work

293,000

312103 Roads and Bridges. 47,319,022
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processed and payed;
j) Environment and social Action Plan for 
LCS Projects conducted;
k) Emergency  Culverts, Gabions, 
Guardrails, Geogrids and Geotextiles 
procured;
l) Operational Guidelines and procedure 
for Force Account for the Ministry of 
Works and Transport prepared;
m) District and Community Access roads 
     under LCS, Force Account and 
     Probase designed

b2) Culvert positions sited, Excavation 
for culverts carried out, and culverts 
installed along district roads;
e) 60.7Km of District and CARs opened, 
Shaped, graded and compacted in 
Bulamburi, Kibuku, Katakwi and 
Amuria; 

e1) 33Km gravelled in Katakwi, Kibuku 
and Amuria 

e2) Culvert positions sited, Excavation 
for culverts carried out, and culverts 
installed along district roads;
f) 13.8km of selected District Roads 
Rehabilitated using Low Cost Sealing in 
Wakiso, Kasese, Nakaseke, Mukono, 
Bukedea, Pallisg) 10% sealing works, 2%
 of Stabilized base construction, 82% 
drainage works completed for 
Construction of 9km of Kayunga - 
Nabuganyi road completed using Probase 
Technology;

g1) 45% sealing works, 20% of 
Stabilized base construction and 85% 
drainage works for Nansana - Kireka - 
Biira road (4.8km)

h) 70% earthworks for construction of 
Kakiri - Masulita - Mawale road (20km) 
using Probase Technology completed; 
a) Environment and social Action Plan 
for LCS Projects Conducted and 
Monitored
k) First batch of Emergency Culverts 
delivered to MoWT stores; 

k1) Emergency Gabions, Guardrails, 
Geogrids and Geotextiles delivered.

m) 56 Km District and Community 
Access roads designed under LCS, Force 
Account and Probase Projects

Reasons for Variation in performance

Total 47,990,022

GoU Development 47,990,022

External Financing 0
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Arrears 0

AIA 0

Budget Output: 76 Purchase of Office and ICT Equipment, including  Software

a) Tonner and Cartridges for Division's 
Printers and photocopiers procured
b) Departmental ICT equipment Service 
and Maintenance carried outc) Stationary 
procured
d) Local Area Network (LAN) Internet 
installed
e) GIS Aero Survey Equipment procured

b) Departmental ICT equipment Service 
and Maintenance carried out;

c) Stationary procured;

Item Spent

281504 Monitoring, Supervision & Appraisal 
of Capital work

149,650

Reasons for Variation in performance

Total 149,650

GoU Development 149,650

External Financing 0

Arrears 0

AIA 0

Total For Project 51,329,262

GoU Development 51,329,262

External Financing 0

Arrears 0

AIA 0

Development Projects

Project: 1705 Rehabilitation and Upgrading of Urban Roads Project

Outputs Provided

Budget Output: 02 Monitoring and capacity building support for district road works

a) Contract Staff salaries paid;
b) Civil works in MDAs / Urban Councils 
monitored;
c) Office and ICT equipment maintained;
d) Equipment and vehicles maintained;

a) Contract Staff salaries paid covering 
Q1, Q2, & Q3, FY2021/22
b) Cumulative Quarterly Progress reports 
prepared covering 28 Urban Councils 
from Q1 - Q3 Fy2021/22d) 3 no. double 
cabin p-ups and 2 no trucks repaired and 
serviced

Item Spent

211102 Contract Staff Salaries 322,682

211103 Allowances (Inc. Casuals, Temporary) 52,584

212101 Social Security Contributions 24,675

221001 Advertising and Public Relations 4,300

227004 Fuel, Lubricants and Oils 35,840

228002 Maintenance - Vehicles 38,252

Reasons for Variation in performance

Total 478,332
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

GoU Development 478,332

External Financing 0

Arrears 0

AIA 0

Capital Purchases

Budget Output: 81 Urban roads construction and rehabilitation (Bitumen standard)

a) 1.0km road network upgraded to 
Bitumen standard in Malaba Town 
Council –  (1.0km) (DBST);
b) Outstanding 0.3km road section on Old 
Juma Road upgraded to bitumen standard 
in Lukaya TC;
c) 1.46km selected roads Upgraded to 
Bitumen standard in Lyantonde Town 
Council – Phase 2;
d) 1.0km road network Upgraded to 
Bitumen standard in Bugembe Town 
Council – Phase 2;
e) 1.0km road network Upgraded to 
Bitumen standard in Busunjju Town 
Council –  (DBST);
f) Kafunjo - Kigando road 1km long 
upgraded to Bitumen Standard in Mirama 
T.C, (DBST);
g) Sebowa Road (1.0km long) upgraded 
to bitumen standard in Makindye-
Ssabagabo Municipal Council  - DBST;
h) Variation & Retention payments 
effected for the contract fpr Upgrading to 
bitumen standard Bulindo – Nakwero 
road (2.9km) - Phase 2 in Kira 
Municipality;
i) Phase 1 for upgrading 1km on 
Masuswa road to bitumen standard in 
Bulegeni Town Council completed;
j) Upgrading to bitumen standard of 
Bulindo – Nsasa – Namugongo road, 
(Phase 1 of 1.80km) completed;
k) Phase 1 for Upgrading 1.6km road 
network to bitumen standard in Arkright 
Estate completed;
l) Rehabilitation of 3km road network in 
Ibanda M.C – Phase 2, completed. (patch 
& reseal works);
m) Upgrading to bitumen standard 
Access road to New Shimoni PTC in Kira 
M.C (Phase 1 of 1.60km) completed;
n) Upgrading to Bitumen standard 
outstanding roads section on selected 
roads in Kibuku T C (1.0 km,) completed;

o) Upgrading to Bitumen standard 

a) 75% cumulative physical progress 
achieved on on civil works for upgrading 
selected road network (1.0km) in Malaba 
TC
c) Physical works 100% completed on 
upgrading selected roads in Lyantonde 
(totalling 2.05km) TC
d) 95% cummulative physical progress 
achieved on civil works for upgrading 
(1.0km) road network in Bugembe TC
e) 30% cummulative project progress 
achieved. Detailed design completed, 
construction materials procurement in 
progress
f) 25% cummulative project progress 
achieved. Detailed design completed, 
construction materials procurement in 
progress 
g) 45% cummulative physical progress on 
upgrade of Bukasa roads (1km) in 
Makindye Division
h) Project 100% completed after expiry 
of DLP 

i) Project detailed designs completed
j) Procurement of civil works contractor 
completed. Contract due for clearance at 
SG
k) Procurement of civil works contractor 
in progress. Bid evaluation stage.
l) 65% cummulative progress on civil 
works construction achieved. 
m) Procurement of civil works contractor 
completed. Contract due for clearance at 
SG
n) 25% cummulative project progress 
achieved. Detailed design completed, 
construction materials procurement in 
progress 
n) 88% cummulative physical progress on 
civil works achieved on upgrading 
(1.0km) road network in Lwamata TC. 
Drainage works in progress.
p) 100% complete. All planned detailed 
design works covering 15km completed

Item Spent

281503 Engineering and Design Studies & 
Plans for capital works

68,000

281504 Monitoring, Supervision & Appraisal 
of Capital work

110,400

312103 Roads and Bridges. 14,669,921
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outstanding roads section on selected 
roads in Lwamata T C (1.0 km, DBST) 
completed;
p) Detailed engineering design of selected 
urban roads in Mirama TC, Busunjju TC, 
Bulindo-Nsansa Rd, Access to Shimoni 
PTC, Sebowa rd in Makindye-
Ssabaggabbo MC and Akright estate; 
Kiwologoma - Kitukutwe - Kijabijjo. All 
totaling to 15km completed;
q) Upgrading to Bitumen Standard 
Kiwologoma - Kitukuttwe - Kijabijjo 
road (4.2km) in Kira M.C;

q) Procurement of civil works contractor 
completed. Contract due for clearance at 
SG

Reasons for Variation in performance

e) delay in completing designs due to inadequate funds released in Q2 affected project progress

f) delay in completing designs due to inadequate funds released in Q1 affected project progress

f) delay in completing designs due to inadequate funds released in Q2 affected project progress

i) Inadequate funds released in Q2 & Q3 to enable project start

q) delay in completing designs due to inadequate funds released in Q1 affected project progress
k) A supplementary budget of UGX 29.759bn was received towards rehabilitation of Kafunta-Buwampa   road (9.5km) leading to MMP Industrial 
Park in Buikwe district and procurement process was still ongoing.

Total 14,848,321

GoU Development 14,848,321

External Financing 0

Arrears 0

AIA 0

Total For Project 15,326,653

GoU Development 15,326,653

External Financing 0

Arrears 0

AIA 0

Sub-SubProgramme: 05 Mechanical Engineering Services

Departments

Department: 13 Mechanical Engineering Services

Outputs Provided

Budget Output: 01 Policies, laws, guidelines, plans and strategies.
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

a) Consultant to draft the Mechanical 
Engineering Services bill procured and 
bill approved by Cabinet;

Terms of reference for the Regulatory 
Impact Assessment (RIA) for Mechanical 
Engineering Services bill prepared.

Item Spent

211101 General Staff Salaries 1,460,990

211103 Allowances (Inc. Casuals, Temporary) 37,500

213001 Medical expenses (To employees) 10,000

213002 Incapacity, death benefits and funeral 
expenses

5,000

221001 Advertising and Public Relations 2,200

221011 Printing, Stationery, Photocopying and 
Binding

1,250

222001 Telecommunications 500

223004 Guard and Security services 17,500

223005 Electricity 15,000

223006 Water 26,250

224004 Cleaning and Sanitation 26,250

225002 Consultancy Services- Long-term 323,651

227001 Travel inland 25,000

227004 Fuel, Lubricants and Oils 24,050

228003 Maintenance – Machinery, Equipment 
& Furniture

3,700

Reasons for Variation in performance

No funds availed to prepare the RIA for the MES Bill.

Total 1,978,841

Wage Recurrent 1,460,990

Non Wage Recurrent 517,851

Arrears 0

AIA 0

Budget Output: 02 Maintenance Services for Central and District Road Equipment.

a) 70% average availability for Ministry 
vehicles attained;

b) Consultant for digitization of the 
government vehicle database procured 
and 10% of the required hardware and 
software for digitization of the 
government vehicle database acquired;

42.5% average availability for Ministry 
vehicles attained
Database for government vehicles 
supplied and installed.

Item Spent

211103 Allowances (Inc. Casuals, Temporary) 31,250

225001 Consultancy Services- Short term 19,156

227001 Travel inland 25,000

228002 Maintenance - Vehicles 67,596

Reasons for Variation in performance

Inadequate funds released for vehicle maintenance.

Total 143,002

Wage Recurrent 0

Non Wage Recurrent 143,002
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Arrears 0

AIA 0

Budget Output: 03 Mech Tech Advise rendered & govt vehicle inventory maintained.

a) Consultant to prepare training material 
for equipment operators procured and 
200 No. equipment operators trained;

24 No. Trainers (TOT) trained. Item Spent

225002 Consultancy Services- Long-term 336,300

Reasons for Variation in performance

Insufficient funds released for the activity.

Total 336,300

Wage Recurrent 0

Non Wage Recurrent 336,300

Arrears 0

AIA 0

Budget Output: 05 Operation and Maintenance of MV Kalangala Ship and  other delegated ferries

a) Consultant for the provision of 
Kalangala Infrastructure Services (KIS) 
paid;

b) Consultant for the operation of MV 
Kalangala paid and 95% average 
availability for MV Kalangala attained;

c) Marine insurance Policy for MV 
Kalangala secured;

Road and Ferry Support Payments made 
in accordance to the Implementation 
Agreement.
80.01% average availability for MV 
Kalangala attained.
Marine insurance Policy for MV 
Kalangala secured.

Item Spent

225002 Consultancy Services- Long-term 24,338,354

Reasons for Variation in performance

The ferry was out of operation while undergoing mandatory docking survey and maintenance at Port Bell in Luzira from February 25 to April 14.

Total 24,338,354

Wage Recurrent 0

Non Wage Recurrent 24,338,354

Arrears 0

AIA 0

Budget Output: 06 Maintenance of the  Government Protocol Fleet

a) 80% average availability for the 
government protocol fleet attained;

58% average availability for the 
government protocol fleet attained

Item Spent

228004 Maintenance – Other 69,495

Reasons for Variation in performance

Repairs for some of the protocol fleet vehicles was completed which has increased the number of operational vehicles in the fleet.

Total 69,495

Wage Recurrent 0

Non Wage Recurrent 69,495
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Arrears 0

AIA 0

Budget Output: 07 Monitoring and Inspection of Plant and Equipment

a) 4 No. quarterly inspection for zonal 
and force account equipment and bailey 
bridges conducted;

2 No. quarterly inspection exercise for 
zonal/force account equipment and bailey 
bridges conducted.

Item Spent

227001 Travel inland 37,226

227004 Fuel, Lubricants and Oils 25,000

Reasons for Variation in performance

Insufficient funds for the activity.

Total 62,226

Wage Recurrent 0

Non Wage Recurrent 62,226

Arrears 0

AIA 0

Outputs Funded

Budget Output: 51 Transfers to Regional Mechanical Workshops

a) 70% average availability for district 
and zonal equipment attained;

b) Quarterly monitoring of road 
equipment in the District Local 
Governments conducted;

c) Curriculum for training and 
certification of road equipment operators 
and mechanics developed and 
disseminated;

45% average availability for district and 
zonal equipment attained.
2 No. quarterly monitoring and inspection 
exercise for road equipment in the district 
local governments conducted.
Memorandum of Understanding for 
curriculum development signed.

Item Spent

263104 Transfers to  other govt. Units 
(Current)

974,291

263321 Conditional trans. Autonomous Inst 
(Wage subvention

873,675

263323 Conditional transfers for feeder roads 
maintenance workshops

12,167,590

Reasons for Variation in performance

An inadequate road equipment maintenance budget.
Insufficient to conduct the activity on a quarterly basis.

Total 14,015,556

Wage Recurrent 0

Non Wage Recurrent 14,015,556

Arrears 0

AIA 0

Total For Department 40,943,774

Wage Recurrent 1,460,990

Non Wage Recurrent 39,482,784

Arrears 0

AIA 0
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Sub-SubProgramme: 49 Policy,Planning and Support Services

Departments

Department: 01 Headquarters

Outputs Provided

Budget Output: 02 Ministry Support Services and Communication strategy implimented.

a) Ministry Communication Strategy
implemented (short documentaries, field 
visits with media, talk shows and media 
briefings, newspaper supplements);

b) Ministry support services provided ( 
cleaning and security and utilities);

c) Consumables (Assorted stationery) 
Hotel services, adverts, catering, 
servicing and repair, printing, stationery 
fuel and lubricants procured;

d) Public relations managed;

) Ministry Communication Strategy 
implemented;
Payment of utilities undertaken

Consumables (Assorted stationery, 
adverts, catering, servicing and repair, 
printing, stationery fuel and lubricants 
procured;
Public relations for the sector 
implemented;

Item Spent

211103 Allowances (Inc. Casuals, Temporary) 42,500

213002 Incapacity, death benefits and funeral 
expenses

5,000

221001 Advertising and Public Relations 41,362

221007 Books, Periodicals & Newspapers 853

221009 Welfare and Entertainment 37,500

221011 Printing, Stationery, Photocopying and 
Binding

138,083

221012 Small Office Equipment 61,194

221016 IFMS Recurrent costs 155,000

222001 Telecommunications 2,500

223004 Guard and Security services 200,000

223005 Electricity 34,035

223006 Water 32,250

224004 Cleaning and Sanitation 30,000

227001 Travel inland 37,500

227004 Fuel, Lubricants and Oils 37,500

228003 Maintenance – Machinery, Equipment 
& Furniture

17,000

Reasons for Variation in performance

Total 872,277

Wage Recurrent 0

Non Wage Recurrent 872,277

Arrears 0

AIA 0

Budget Output: 03 Ministerial and Top Management Services

Logistical support to Top Management 
provided;

 Logistical support to Top Management 
provided;

Item Spent

211103 Allowances (Inc. Casuals, Temporary) 85,000

227004 Fuel, Lubricants and Oils 37,500

Reasons for Variation in performance
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Total 122,500

Wage Recurrent 0

Non Wage Recurrent 122,500

Arrears 0

AIA 0

Budget Output: 05 Strengthening Sector Coordination, Planning & ICT

a) ICT equipment procured(CCTV 
cameras Phase3, photocopiers, desktop 
computers, laptop, switches, routers, 
smart boards);

b) Network maintained (VOLP phase 
one, centralised anti virus);

c) Websites and Ministry email 
maintained;

d) Software procured(Inventory 
Management system, Operating systems, 
MS Office and Anti virus);

e) ICT guidelines and procedure 
implemented;

 ICT equipment procured (photocopiers, 
desktop computers, laptop, switches, 
routers, smart boards);
Network maintained;
Websites and Ministry email maintained;
 Market research for software carried out;
 ICT guidelines and procedure drafted; 
ICT guidelines and procedure 
implemented; 

Item Spent

211103 Allowances (Inc. Casuals, Temporary) 22,500

221008 Computer supplies and Information 
Technology (IT)

40,450

222003 Information and communications 
technology (ICT)

40,500

227001 Travel inland 37,499

Reasons for Variation in performance

Total 140,949

Wage Recurrent 0

Non Wage Recurrent 140,949

Arrears 0

AIA 0

Budget Output: 06 Monitoring and Capacity Building Support

Capacity building activities implemented Capacity building activities implemented; Item Spent

227001 Travel inland 26,250

Reasons for Variation in performance

Total 26,250

Wage Recurrent 0

Non Wage Recurrent 26,250

Arrears 0

AIA 0

Budget Output: 19  Human Resource Management Services 
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

a) Ministry  structure reviewed;

b) Salary and pension payrolls managed;

c) Human Resource Management 
Information System managed;

d) Performance management initiatives 
coordinated;

e) Staff welfare managed;

f) Ministry pensioners validated and
verified;

g) Procurement of protective gear, 
uniforms and staff IDs

) Consultative meetings on the 
rationalization of UNRA and URF with 
stakeholders held; a1) Departmental 
structures prepared and submitted to 
MOPS for approval; a2) Consultative 
meeting on the rationalization of UNRA 
and URF held with MoPS; 
Salary and pension payrolls managed;
 Human Resource Management 
Information System managed;
Performance management initiatives 
coordinated;
Incapacity, death benefits and Support to 
medical expenses paid;
Ministry pensioners validated and 
verified
Protective gear, uniforms and staff IDs 
procured ;

Item Spent

211101 General Staff Salaries 766,032

212102 Pension for General Civil Service 4,937,018

212106 Validation of old Pensioners 163,576

213001 Medical expenses (To employees) 10,000

213002 Incapacity, death benefits and funeral 
expenses

15,000

213004 Gratuity Expenses 161,961

221009 Welfare and Entertainment 64,951

221020 IPPS Recurrent Costs 155,789

224005 Uniforms, Beddings and Protective 
Gear

22,680

227001 Travel inland 7,500

227004 Fuel, Lubricants and Oils 25,000

Reasons for Variation in performance

Total 6,329,507

Wage Recurrent 766,032

Non Wage Recurrent 5,563,475

Arrears 0

AIA 0

Budget Output: 20  Records Management Services 

a) Electronic Document Management 
system
upgraded and maintained;

b) Storage equipment procured(archival 
boxes and mobile shelves)

d) Postage and courier services managed
c)Records retention and disposal 
schedules
implemented;

Electronic Document Management 
system upgraded and maintained;
Storage equipment procured(archival 
boxes and mobile shelves) 
Postage and courier services managed;
Records retention and disposal schedules 
implemented;

Item Spent

221012 Small Office Equipment 20,500

221020 IPPS Recurrent Costs 54,081

222002 Postage and Courier 3,300

227001 Travel inland 15,000

Reasons for Variation in performance

Total 92,881

Wage Recurrent 0

Non Wage Recurrent 92,881
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Arrears 0

AIA 0

Arrears

Budget Output: 99 Arrears

Item Spent

321617 Salary Arrears (Budgeting) 128,469

Reasons for Variation in performance

Total 0

Wage Recurrent 0

Non Wage Recurrent 0

Arrears 128,469

AIA 0

Total For Department 7,584,364

Wage Recurrent 766,032

Non Wage Recurrent 6,818,332

Arrears 128,469

AIA 0

Departments

Department: 09 Policy and Planning

Outputs Provided

Budget Output: 01 Policy, Laws, guidelines,plans and strategies

a) Budget Framework Paper for FY 
2021/22 prepared;

b) Ministerial Policy Statement for FY 
2021/22 prepared;

a) Budget alignment to NDPIII 
undertaken in preparation for the 
commencement of the budgeting phase 
for FY 2022/2023; a1) Budget 
Framework Paper for FY 2022/23 
prepared;

b) Ministerial Policy Statement for FY 
2021/22 prepared;

Item Spent

211101 General Staff Salaries 372,578

211103 Allowances (Inc. Casuals, Temporary) 30,000

221011 Printing, Stationery, Photocopying and 
Binding

12,499

223005 Electricity 1,500

223006 Water 1,500

227001 Travel inland 19,999

227004 Fuel, Lubricants and Oils 7,950

Reasons for Variation in performance

Total 446,026

Wage Recurrent 372,578

Non Wage Recurrent 73,448

Arrears 0

AIA 0
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Budget Output: 04 Transport Data Collection Analysis and Storage

a) 04No. transport surveys undertaken;

b) Statistical advocacy undertaken;

c) Statistical support to MDAs provided;

d) Preventive maintenance and servicing 
of Departmental ICT equipment and 
accessories;

a) 03No. transport surveys undertaken;

c) Statistical support to MDAs provided;

d) Quarterly Preventive maintenance and 
servicing of Departmental ICT equipment 
and accessories;

Item Spent

211103 Allowances (Inc. Casuals, Temporary) 62,446

221008 Computer supplies and Information 
Technology (IT)

14,750

221011 Printing, Stationery, Photocopying and 
Binding

12,500

223004 Guard and Security services 3,750

223005 Electricity 3,750

227001 Travel inland 91,250

227004 Fuel, Lubricants and Oils 17,850

Reasons for Variation in performance

Total 206,295

Wage Recurrent 0

Non Wage Recurrent 206,295

Arrears 0

AIA 0

Budget Output: 05 Strengthening Sector Coordination, Planning & ICT

a) Project Preparation and Appraisal 
undertaken;

b) 04No. Programme Working Group 
meetings held;

a) 04No. PPC meetings held;

b) 04No. Programme Working Group 
meetings held;

Item Spent

211103 Allowances (Inc. Casuals, Temporary) 32,500

223004 Guard and Security services 18,750

223005 Electricity 9,750

228001 Maintenance - Civil 2,500

Reasons for Variation in performance

Total 63,500

Wage Recurrent 0

Non Wage Recurrent 63,500

Arrears 0

AIA 0

Budget Output: 06 Monitoring and Capacity Building Support
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

a) Policy implementation monitored;

b) Budget Implementation monitored;

a) NMT Policy implementation 
monitored; a1) ToR for review of the 
NMT Policy and development of an NMT 
Strategy prepared;

b) Quarterly Budget Implementation 
monitored;

Item Spent

223006 Water 17,250

224004 Cleaning and Sanitation 3,749

227001 Travel inland 41,875

227004 Fuel, Lubricants and Oils 11,957

Reasons for Variation in performance

Activity not undertaken due to limited funding, activity deferred to FY 2022/23;

Total 74,831

Wage Recurrent 0

Non Wage Recurrent 74,831

Arrears 0

AIA 0

Total For Department 790,652

Wage Recurrent 372,578

Non Wage Recurrent 418,074

Arrears 0

AIA 0

Departments

Department: 10 Internal Audit

Outputs Provided

Budget Output: 02 Ministry Support Services and Communication strategy implimented.
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

a) All projects and programs audited and 
reports prepared;

b) Ministry Payroll Reviewed and Payroll 
report produced;

c) 4No. Management letters issued;

d) Three Regional Mechanical 
Workshops inspected and reports 
produced;

e) Advisory role done;

f) Adhoc assignments undertaken;

g) All subvention funds audited;

h) East African Civil Aviation Academy 
and Standard Gauge Railway Project 
audited;

a) Construction of Kabaale International 
airport, Kyabahanga Bridge, Aleles 
bridge, Komolotot - Kayepe swamp 
crossing and Ssezibwa (Bulandi-Gyira) 
Swamp Crossing inspected and audited; 
a1) Inspection of the use of probase 
technology for upgrading of Kakiri – 
Masulita – Mawale Road and roads in 
Kayunga District conducted; a2) 
Ntororko OSBP, Mpondwe OSBP, and 
Bunagana OSBP audited; 
b) Field visits in rehabilitation of 
community access roads in Kamuli 
Ministry Payroll Reviewed and Payroll 
report produced; 
No. Management letter issued
Mechanical Workshop and MELTEC 
audited and reports prepared
Advisory role done;
Adhoc assignments undertaken
 National Building Review Board 
audited;
) East African Civil Aviation Academy 
and Standard Gauge Railway Project 
audited; 

Item Spent

211101 General Staff Salaries 8,196

211103 Allowances (Inc. Casuals, Temporary) 21,857

221009 Welfare and Entertainment 750

221011 Printing, Stationery, Photocopying and 
Binding

7,600

221017 Subscriptions 250

227001 Travel inland 52,795

227004 Fuel, Lubricants and Oils 33,000

228002 Maintenance - Vehicles 1,777

Reasons for Variation in performance

Total 126,225

Wage Recurrent 8,196

Non Wage Recurrent 118,029

Arrears 0

AIA 0

Total For Department 126,225

Wage Recurrent 8,196

Non Wage Recurrent 118,029

Arrears 0

AIA 0

Development Projects

Project: 1617 Retooling of Ministry of Works and Transport

Outputs Provided

Budget Output: 01 Policy, Laws, guidelines,plans and strategies
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

a) Consultant to prepare the Strategic 
Environment Assessment (SEA) for the 
NITMP procured and SEA prepared;
b) Policies finalized including 
Dissemination and Printing( NMT Policy, 
National Railway Policy, Urban 
Transport Policy);
c) Bills finalized and reviewed(Transport 
Bill finalized; Uganda Railways Bill 
finalized; National Logistics Bill 
finalized; MES Bill finalized; Building 
Control Bill Amendment finalized);
d) Policy Catalogue developed, monitored 
and updated;
e) Research Agenda compiled;
f) ICT Policy guidelines developed;

a) Final SEA Report agreed upon by the 
Multisectoral Committee;
b) ToRs for procurement of Consultant to 
review the NMT Policy developed;
c) Drafting Principles for Uganda 
Railways Amendment developed; c1) 
05No. Regional consultations held in 
Mukono, Kasese, Gulu and Mbale;
d) Policy Catalogue updated and the new 
policy - National Transport and Logistics 
Policy incorporated;
e) Research Agenda prepared and 
submitted to Cabinet Secretariat;

Item Spent

211103 Allowances (Inc. Casuals, Temporary) 230,000

225001 Consultancy Services- Short term 130,000

227001 Travel inland 164,960

227004 Fuel, Lubricants and Oils 15,000

Reasons for Variation in performance

a) Final SEA Report agreed upon by the Multisectoral Committee;

b) Stakeholder consultations not undertaken to insufficient funds, Activity deferred.

f) Consultative meetings not held due to insufficient funds;

Total 539,960

GoU Development 539,960

External Financing 0

Arrears 0

AIA 0

Budget Output: 04 Transport Data Collection Analysis and Storage

a) Statistical Abstract produced;
b) Statistical System developed;
c) 02No. National Transport Surveys 
carried out;

a) Draft Statistical Abstract prepared;
b) Evaluation of Expressions of Interest 
for the development of the Statistical 
System undertaken and report approved 
by the Contracts Committee;
Inception Report submitted and approved 
by the CMT;

Item Spent

211103 Allowances (Inc. Casuals, Temporary) 132,500

221008 Computer supplies and Information 
Technology (IT)

33,500

221011 Printing, Stationery, Photocopying and 
Binding

26,000

227001 Travel inland 82,680

227004 Fuel, Lubricants and Oils 32,250

281504 Monitoring, Supervision & Appraisal 
of Capital work

215,000

Reasons for Variation in performance

Total 521,930
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

GoU Development 521,930

External Financing 0

Arrears 0

AIA 0

Budget Output: 05 Strengthening Sector Coordination, Planning & ICT

a) Consultant to prepare the Annual 
Sector Performance Report FY 2021/22 
procured and report produced;
b) Consultant for the Joint Monitoring 
Exercise 2021 procured and exercise 
conducted;
c) Programme Statistics Plan developed;
d) Bankable projects developed;
e) 100% of NITMP developed;
f) NMT implementation strategy 
prepared;
g) Programme Working Group activities 
(Sub-committees, PWG meetings, Mid  
term review, Annual Programme 
Performance Review workshop) 
coordinated;

a) Consultant to prepare the Annual 
Sector Performance Report FY 2021/22 
procured and report produced;
c) Draft Programme Statistics Plan 
Prepared;
d) 05No. Projects presented to the 
Development Committee;
e) 95% of NITMP developed. All 
deliverables expected to be discussed by 
CMT;

f) ToRs for procurement of Consultant to 
undertake NMT Implementation Strategy 
prepared;
f1) 02No. Technical consultative 
meetings held;
g) Mid term review of the progress on the 
implementation of the Recommendations 
of the Annual Programme Performance 
Review; g1) 04No. PWG meetings held;

Item Spent

211103 Allowances (Inc. Casuals, Temporary) 285,964

221011 Printing, Stationery, Photocopying and 
Binding

192,500

225002 Consultancy Services- Long-term 287,347

227001 Travel inland 137,280

227004 Fuel, Lubricants and Oils 63,000

Reasons for Variation in performance

c) Insufficient funds to coordinate data collection and meetings;

Total 966,091

GoU Development 966,091

External Financing 0

Arrears 0

AIA 0

Budget Output: 06 Monitoring and Capacity Building Support

a) 05 staff capacity in transport planning 
systems enhanced;
b) Implementation of Integrated 
Transport Infrastructure and Services 
Programme monitored;

b) Implementation of Integrated 
Transport Infrastructure and Services 
Programme monitored;

Item Spent

211103 Allowances (Inc. Casuals, Temporary) 78,000

227001 Travel inland 112,000

227004 Fuel, Lubricants and Oils 84,000

Reasons for Variation in performance
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Total 274,000

GoU Development 274,000

External Financing 0

Arrears 0

AIA 0

Capital Purchases

Budget Output: 76 Purchase of Office and ICT Equipment, including  Software

a) Transport Planning tools acquired 
(VISUM, HDM4, SENTRY);
c) ICT equipment procured (MoWT 
Dashboard, Photocopiers, Desktop 
computers, laptops, GIS, Tablets, 
Software for real time monitoring etc.);
d) Network/LAN Revamping undertaken;
e) Retooling of Soroti Flying School 
(EACAA) undertaken;

a) Transport Planning tools acquired 
(01No. VISUM, 01No. HDM4);
c) Award for contracts for the supply of 
Tablets, 05No. laptops and 05No. desktop 
computers finalized;
d) 100% of Network/LAN revamping 
completed;

Item Spent

312201 Transport Equipment 4,484

312213 ICT Equipment 271,448

Reasons for Variation in performance

c) Insufficient funds, payment deferred to Q4:

Total 275,932

GoU Development 275,932

External Financing 0

Arrears 0

AIA 0

Total For Project 2,577,913

GoU Development 2,577,913

External Financing 0

Arrears 0

AIA 0

GRAND TOTAL 482,694,248

Wage Recurrent 8,376,294

Non Wage Recurrent 66,424,393

GoU Development 325,704,119

External Financing 82,189,442

Arrears 26,916,501

AIA 0
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Sub-SubProgramme: 01 Transport Regulation 

Departments

Department: 07 Transport Regulation and Safety

Outputs Provided

Budget Output: 01 Policies, laws, guidelines, plans and strategies developed

a) Cabinet memo on the National Civil 
Aviation Policy prepared and submitted to 
Cabinet Secretariat for approval;
b) 1 No. Sensitization stakeholder 
workshop and dissemination of the Civil 
Aviation Regulations;
e1) Draft Compendium of Regulations 
submitted for Solicitor General for 
Redraftingf1) Cabinet Memo submitted to 
Cabinet Secretariat;
g1) 1 No. Sensitization and dissemination  
exercise of the Traffic and Road Safety 
Act 1998, Amendment Act 2020 carried 
out
i) Draft Highway code developed;
h) 75,000No. driving licenses issued
d) Contract signed for development of 
automated driver training and testing 
framework;
c) Draft Standards of Motor Vehicles 
developed;
j) 1No. dissemination Workshop of the 
National Road Safety Action Plan held;

a) Consultations  to align the Policy with 
the African Continental Policy held;

2No. No. Sensitization stakeholder 
workshop and dissemination of the Civil 
Aviation Regulations.

e) National Stakeholder Workshop held to 
validate the Draft Final reports for the 
Compendium of Regulations;

f) 1No Consultative meeting on the 
amendments to the Uganda Railways 
Corporation (URC) Act, with URC and 
SGR boards of directors and senior 
management teams

g1) 1 No. Sensitization and dissemination 
exercise of the Traffic and Road Safety 
Act 1998, Amendment Act 2020 carried 
out

h)  72,037 No. Driving Licenses issued;

 h1)  29,260 No. Learner Driving Licenses 
issued;

d) Consultations on statement of 
requirements carried out with the TTTFP 
Project Management Unit and the Uganda 
Police;

c) Participated in the development of the 
Draft EA Standard on Air quality – 
Vehicular exhaust emission limits (DEAS 
1047:2021)

3 day stakeholder retreat to develop the 
National Road Safety Action Plan

Item Spent

211101 General Staff Salaries 126,879

211103 Allowances (Inc. Casuals, Temporary) 12,500

221009 Welfare and Entertainment 1,101

221011 Printing, Stationery, Photocopying and 
Binding

20,889

222001 Telecommunications 1,250

223004 Guard and Security services 15,125

223005 Electricity 8,750

223006 Water 13,750

224004 Cleaning and Sanitation 20,799

225002 Consultancy Services- Long-term 283,754

227001 Travel inland 12,500

227004 Fuel, Lubricants and Oils 7,491

228002 Maintenance - Vehicles 7,500

Reasons for Variation in performance
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

d) Inadequate funds to initiate the Procurement;

Procurement delayed by the Department as need to consultant within the Ministry and because of COVID-19

a) There was need to align the Policy with the Continental Policy;

e) National Stakeholder Workshop held to validate the Draft Final reports for the Compendium of Regulations;
need for more consultations, initially affected by COVID-19 Pandemic;

h) There more Driving licence being issued in quarter 2 due to demand to travel then

c) The procurement was not yet initiated due to inadequate funds

Total 532,288

Wage Recurrent 126,879

Non Wage Recurrent 405,409

AIA 0

Budget Output: 02 Road Safety Programmes Coordinated and Monitored

b) 2No. Road Safety Awareness
campaign and conducted.

d 1)1 No. Carried out Road Safety
Inspection along Kampala - Kasese
Road.

d 2) 3 No. Sport rally routes inspected for 
safety and any incidents.

e) 1 No. Road Safety Programmes 
evaluated for effectiveness of Road Safety 
Programmes, & recommendations made.
f) 2 No. Road Accident
investigations carried out and
report made.
g) Road Crash Database system 
monitored;
h) Final Road Safety Materials and 
content developed;

b) 2No. Road Safety Awareness  on 
helmets and child restraints campaign and 
conducted.

c)1 No. Carried out Road Safety 
Inspection along Kampala - Kasese Road., 
Kasese - Mbarara, Mbarara- Kampala.

d)

e) 1 No. Road Safety Programmes 
evaluated for effectiveness of Road Safety 
Programmes, & recommendations made.

f) 2 No. Road Accident investigations 
carried out and report made.

g) Statement of requirements for the Road 
Crash Database system prepared to scale 
up the system;

Item Spent

211103 Allowances (Inc. Casuals, Temporary) 2,500

221008 Computer supplies and Information 
Technology (IT)

8,809

221009 Welfare and Entertainment 3,199

221011 Printing, Stationery, Photocopying and 
Binding

1,150

225002 Consultancy Services- Long-term 80,362

227001 Travel inland 12,498

227004 Fuel, Lubricants and Oils 6,502

228002 Maintenance - Vehicles 7,500

Reasons for Variation in performance
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Total 122,520

Wage Recurrent 0

Non Wage Recurrent 122,520

AIA 0

Budget Output: 04 Air Transport Programmes coordinated and Monitored

a1) 4No Up country aerodromes inspected 
for compliance with ICAO Standards and 
recommended Practices in Northern and 
North-Eastern Regions.
b1)1 No National Air Transport 
Facilitation Meeting organized.
d1) 1 No Staff trained in Civil Aviation 
Management.
e1) 1 No. Staff attached to UCAA for 
capacity building.
f1) 1 No ICAO Traveler Identification 
Program (TRIP) coordinated.
g) 1 No Inspection of Entebbe 
International Airport conducted for 
conformity with ICAO Annexes 
9(Facilitation of passengers and cargo) 
and 17(Security) conducted.

6 No. Up country aerodromes inspected 
for compliance with ICAO Standards and
recommended Practices.

1 No. National Air Transport Facilitation 
Meeting organized.
c)

d)

e)

f1) 1 No ICAO Traveler Identification 
Program (TRIP) coordinated;

g) 1No. Inspection of Entebbe 
International Airport conducted for 
conformity with ICAO Annexes 9 
(Facilitation of passengers and cargo) and 
17(Security) conducted

Item Spent

211103 Allowances (Inc. Casuals, Temporary) 7,500

221011 Printing, Stationery, Photocopying and 
Binding

1,000

223005 Electricity 250

224004 Cleaning and Sanitation 676

225002 Consultancy Services- Long-term 22,500

227001 Travel inland 20,000

227004 Fuel, Lubricants and Oils 10,000

Reasons for Variation in performance

funds for training lacking
Differed t next FY due to COVID-19 Pandemic

Total 61,926

Wage Recurrent 0

Non Wage Recurrent 61,926

AIA 0

Budget Output: 08 Technical Compliance Inspections Coordinated and Monitored
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

a1)8750No. vehicle inspection exercise for 
PSVs conducted upcountry

a2)1No. Monitoring  exercise on the 
mandatory motor vehicle inspection 
services carried out
b1)20No. Driving schools inspected
c1) Baseline survey carried out   in the  
Eastern  region 
d1)Bids evaluated 

d2)Contract awarded
e1)Construction of the proto-type 
completed

4939 No. of PSVs inspected for road 
worthiness and purpose of use

b) 28 No. Driving Schools inspected;

d) Procurement for a digital driver 
monitoring system procured and system  
initiated; 
 
e) Statement of requirements for model 
proto-type for 1 No. identified vehicle 
standard finalised

Item Spent

221011 Printing, Stationery, Photocopying and 
Binding

1,245

223005 Electricity 500

223006 Water 250

225002 Consultancy Services- Long-term 64,762

227001 Travel inland 42,000

Reasons for Variation in performance

Activity carried out in quarter two
Delays in initiating the  occasioned by  COVId-19  Pandemic restrictions
inadequate funds due to effects of COVID-19 to initiate the procurement  

Total 108,758

Wage Recurrent 0

Non Wage Recurrent 108,758

AIA 0

Budget Output: 09 Public Service Vehicles Licensed

b1) 8,750 No. of public service vehicles 
(PSVs) licensed.

b2) 01 No. vehicle licensing exercise for 
PSVs conducted upcountryd1) 01 No. 
Monitoring exercise on public transport 
operations carried out. 

d2) 01 No. Public hearings conductede1) 
20 No. Driving schools licensedf1) 
System monitoreda1) 01 No. Baseline 
survey carried out in Northern and 
Western regions of the countryc1) 150 No. 
bus operator licenses issued

4845 No. of PSVs Licensed

d1) 01 No. Monitoring exercise on public 
transport operations carried out. d2) 01 
No. Public hearings conducted

b) 28No. Driving schools licensed;

a1) 01 No. Baseline survey carried out in 
Northern and Western regions of the 
country
241 No Bus Operator Licences issued;

Item Spent

221011 Printing, Stationery, Photocopying and 
Binding

7,150

223005 Electricity 1,500

223006 Water 1,250

225002 Consultancy Services- Long-term 54,000

227001 Travel inland 85,170

Reasons for Variation in performance

f) Procurement differed due to inadequate funds

Total 149,070

Wage Recurrent 0

Non Wage Recurrent 149,070
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

AIA 0

Budget Output: 10 Rail Transport Programmes Co-ordinated and Monitored

a1) 1No Safety inspection on lines 
conducted
a1) 1No. Regional and international 
coordination of railway regulatory 
activities carried out

1No Rail Safety Sensitization campaign 
and safety audit in the Western and central 
Regions.
1 No of site visits to the Jinja – Namanve 
MGR rehabilitation project

a1) 1No. Regional (EAC) coordination of 
railway regulatory activities carried out;

Item Spent

211103 Allowances (Inc. Casuals, Temporary) 2,250

221011 Printing, Stationery, Photocopying and 
Binding

1,000

223005 Electricity 250

227001 Travel inland 4,993

227004 Fuel, Lubricants and Oils 2,582

228002 Maintenance - Vehicles 1,493

Reasons for Variation in performance

Total 12,567

Wage Recurrent 0

Non Wage Recurrent 12,567

AIA 0

Total For Department 987,130

Wage Recurrent 126,879

Non Wage Recurrent 860,251

AIA 0

Departments

Department: 16 Maritime

Outputs Provided

Budget Output: 01 Policies, laws, guidelines, plans and strategies developed

Disseminate and distribute 100 copies of 
the IWT legislation 

a) Copies of IWT Act 2021 were 
distributed, dissemination is still on-going 
and development of regulations initiated

Item Spent

211101 General Staff Salaries 14,922

223005 Electricity 1,500

223006 Water 3,000

225001 Consultancy Services- Short term 2,672

227001 Travel inland 2,500

227004 Fuel, Lubricants and Oils 2,500

Reasons for Variation in performance

Total 27,094

Wage Recurrent 14,922

Non Wage Recurrent 12,172

AIA 0

Budget Output: 05 Water and Rail Transport Programmes Coordinated and Monitored.
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

a) 50No. IWT vessels inspected for 
registration and licensing and are 
registered and licensedb) 10No. IWT 
vessels of traditional build licensedc) 
01No. recognized organization (RO) 
monitored 

a) 100No. of IWT vessels inspected for 
registration and licensing
b) 57No. IWT vessels of traditional build 
licensed
c) 01No. Recognized Organization 
Monitored - LHR

Item Spent

227001 Travel inland 8,750

227004 Fuel, Lubricants and Oils 3,750

Reasons for Variation in performance

Increased enforcement on the water bodies and relaxation in the Covid19 Standard Operating Procedures.
Increased enforcement on the water bodies.

Total 12,500

Wage Recurrent 0

Non Wage Recurrent 12,500

AIA 0

Budget Output: 06 Ships and Ports programs coordinated and monitored

5No. landing sites inspected for 
compliance to safety, security and 
environment

a)5No. landing sites inspected for 
compliance to safety, security and 
environment.

Item Spent

227001 Travel inland 8,750

227004 Fuel, Lubricants and Oils 3,750

Reasons for Variation in performance

Total 12,500

Wage Recurrent 0

Non Wage Recurrent 12,500

AIA 0

Budget Output: 07 Safety of navigation programs coordinated and monitored

a) 01No. safe manning inspections 
conducted b) 100% reported IWT fatal 
accidents investigated

a)No safe manning inspections conducted.

b) 100% reported IWT fatal accidents 
investigated.

Item Spent

227001 Travel inland 8,968

227004 Fuel, Lubricants and Oils 3,750

Reasons for Variation in performance

Total 12,718

Wage Recurrent 0

Non Wage Recurrent 12,718

AIA 0

Outputs Funded

Budget Output: 52 Contributions to  National, Regional and International Organizations

a) Annual contribution to the International 
Maritime Organization partially made;

Item Spent

262101 Contributions to International 
Organisations (Current)

9,549

Reasons for Variation in performance
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Insufficient budget allocation

Total 9,549

Wage Recurrent 0

Non Wage Recurrent 9,549

AIA 0

Total For Department 74,361

Wage Recurrent 14,922

Non Wage Recurrent 59,439

AIA 0

Development Projects

Project: 1096 Support to Computerised Driving Permits

Outputs Provided

Budget Output: 02 Road Safety Programmes Coordinated and Monitored

a) Salary for Project Staff paid;

b) Technical Support up to 100% 
reliability to the Uganda Driver Licensing 
System provided;

c) Draft User Requirement Specification 
developed for the Motor Vehicle 
registration system (Phase I)

a) Salary for Project Staff paid;

b) Technical Support up to 100% 
reliability to the Uganda Driver Licensing 
System provided;

c) Evaluation for the Consultant for the 
Design, supervision and management of 
Motor Vehicle registration system 
completed and Contract signed 

c1) Integration capabilities and support of 
the current operations  for motor vehicle 
registration provided

Item Spent

211103 Allowances (Inc. Casuals, Temporary) 10,000

221011 Printing, Stationery, Photocopying and 
Binding

8,240

222003 Information and communications 
technology (ICT)

183,640

227001 Travel inland 25,425

227004 Fuel, Lubricants and Oils 5,000

228002 Maintenance - Vehicles 4,200

Reasons for Variation in performance

c) Ministry took over operations of Motor Vehicle registration in November 2021, provisional services for system interface were carried out to 
enable operations by the Ministry

Total 236,505

GoU Development 236,505

External Financing 0

AIA 0

Budget Output: 04 Air Transport Programmes coordinated and Monitored
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

a1) 1 No Safety surveillance of the 
operations of air operators and aviation 
training organizations conducted.

a2) 2 No staff trained in aircraft accident 
and incident investigations.

a3) 2 No. Aircraft Accidents or serious 
Incidents investigations conducted.

b1) 2 No appeals heard and decided.

a) 1 No Safety surveillance of the 
operations of air operators and aviation 
training organizations conducted.;

a1) 1No Accident involving EACAA 
Training Aircraft investigation provisional 
report produced and recommendations 
made;

Item Spent

211102 Contract Staff Salaries 86,747

211103 Allowances (Inc. Casuals, Temporary) 10,000

221012 Small Office Equipment 5,500

227001 Travel inland 21,872

227004 Fuel, Lubricants and Oils 5,000

228002 Maintenance - Vehicles 15,515

281504 Monitoring, Supervision & Appraisal 
of Capital work

262,500

Reasons for Variation in performance

b) Awaiting finalising of the Civil Aviation Appeals Tribunal Regulations;

a) Training in aircraft accident investigation could not be conducted due to lack of funds on this budget line

Total 407,134

GoU Development 407,134

External Financing 0

AIA 0

Capital Purchases

Budget Output: 72 Government Buildings and Administrative Infrastructure

a) Building Camp set up
a1) Contractor of the One Stop centre 
building supervised

a) Evaluation for the procurement of the 
One Stop Centre building  completed and 
report submitted for approval

Item Spent

312101 Non-Residential Buildings 2,473,843

Reasons for Variation in performance

Procurement re-tendered to take into account H.E. Directive

b) awaiting procurement of a Contractor

Total 2,473,843

GoU Development 2,473,843

External Financing 0

AIA 0

Budget Output: 76 Purchase of Office and ICT Equipment, including  Software
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

a2) Term support services for 90% 
availability and reliability of the systems 
provided
b1) e-payment portal for licences launched

a) Term support services for 90% 
availability and reliability of the systems 
provided

b) e-payment portal for licences developed 
at 90% completion;

b1) Software development completed, 
hardware, network and test environment 
full installed and configured;

b2) User acceptance tests carried out;

Item Spent

312213 ICT Equipment 756,967

Reasons for Variation in performance

b) There was a delay in procurement  process;

Total 756,967

GoU Development 756,967

External Financing 0

AIA 0

Total For Project 3,874,449

GoU Development 3,874,449

External Financing 0

AIA 0

Development Projects

Project: 1456 Multinational Lake Victoria Maritime Comm. &Transport Project

Outputs Provided

Budget Output: 01 Policies, laws, guidelines, plans and strategies developed

a) Inland Water Transport Legislation 
disseminated and 50No. copies distributed 

b) 2 no. meetings by Technical Work 
Group held 

b1) National Aeronautical Policy Steering 
SAR Committee appointed  
c) 2no. regulations under IWT Act 2021 
prepared and approved

c1) lifejacket to flood affected arears 
distributed

d) Consultations with Stakeholder 
conducted

a) Inland Water Transport Legislation 20 
No. copies distributed

b) 1 no. meeting by Technical Work 
Group held 

c) 1 no. consultative workshop to prepare 
regulations held.

c1) 38 no. lifejackets distributed
 

Item Spent

211102 Contract Staff Salaries 107,431

221001 Advertising and Public Relations 4,200

225002 Consultancy Services- Long-term 12,100

Reasons for Variation in performance
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Inauguration of SAR Committee deferred to Q4

No funds available

Dissemination of IWT Act 2020 deferred to Q1 & Q3 FY 2022/23

Distribution was based on the vessel owners who paid up for licenses after distributing to areas affected by flooding

Total 123,731

GoU Development 123,731

External Financing 0

AIA 0

Budget Output: 05 Water and Rail Transport Programmes Coordinated and Monitored.

a) assembly of 1no. ambulance boat 
completed and launched

b) 9 no. rescue boats, 1 firefighting and 
1no. firefighting boat delivered 
a) Operations of 110- Toll free line at Call 
Centre at Entebbe launched 
b) Designs Consultancy  of the MRCC at 
Entebbe completed

b).50No. vessels of traditional build 
inspected and licensed.

b). 5No. of conventional vessels inspected 
registered and licensed.

20 no. COLREGS Publications procured.

a) 1 no. ambulance boat 30% assembled 

a1) 9 no. Rescue boats, 1 no. firefighting 
and 1 no. firefighting boat delivery 
delayed 

b) MTN (U) Ltd procurement to terminate 
calls at call center approved

b1) Airtel (U) Ltd operational and call 
center agents recruited 

b2) Scheme designs of MRCC submitted 
to CMT approved
c) 40 no. applications for registration 
received

c1) 57 no. vessels inspected and licensed
d) 3 no. applications for registration 
received

d1) 3 no. conventional vessels inspected
 

Item Spent

221001 Advertising and Public Relations 5,900

221011 Printing, Stationery, Photocopying and 
Binding

34,200

225001 Consultancy Services- Short term 11,484

227001 Travel inland 25,000

227004 Fuel, Lubricants and Oils 22,500

228002 Maintenance - Vehicles 13,800

281503 Engineering and Design Studies & 
Plans for capital works

30,400

281504 Monitoring, Supervision & Appraisal 
of Capital work

32,000

Reasons for Variation in performance

Limited funds for field inspections hence the limitation on nos.

vessels still undergoing sea trials and acquiring relevant certificates before registration

b) Contractor requested contract extension

Procurement deferred  due to lack of funds

Total 175,284

GoU Development 175,284

External Financing 0
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

AIA 0

Budget Output: 06 Ships and Ports programs coordinated and monitored

a) Contract to Consultant to prepare the 
Oil Spill and Toxic spill  plan awarded

b) Ports and landing sites facilities under 
construction monitored 

c) 01No. ports inspected 

d) Contract for Design contract for Port 
reception facilities awarded

a) Procurement for Consultant to prepare 
the Oil Spill and Toxic spill plan approved 
by CC for contract award

b) 1 no. Port construction at Ntoroko 
monitored and report prepared;

c) 01No. port inspected for compliance to 
MARPOL and SOLAS and report 
prepared

d) Bid Evaluation Report for procurement 
of contractor to design Port reception 
facilities submitted to CC for approval

Item Spent

225002 Consultancy Services- Long-term 22,426

227001 Travel inland 25,000

228001 Maintenance - Civil 14,536

281504 Monitoring, Supervision & Appraisal 
of Capital work

9,800

Reasons for Variation in performance

Delays in procurement procedures

Total 71,762

GoU Development 71,762

External Financing 0

AIA 0

Budget Output: 07 Safety of navigation programs coordinated and monitored
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Contracts for 5 no. SAR Centers awarded 
and revised Evaluation Report for 4 no. 
SARs to CC for approval submitted.
Outreach programs to support prevention 
of Gender, HIV/AIDs Contract Awarded
 25 No. seafarers qualifications endorsed
05No. Aids To Navigation (AToNs) 
inspected and reports prepared
01 No. public awareness campaign on 
safety of navigation conducted 
Consultancy to identify and scope for all 
required AToNs on Lake Victoria 
supervised 
Consultancy to conduct Feasibility study 
and scoping for the production of nautical 
charts for Lake Victoria supervised 
MoU with UNBS  for certification of 
Lifejackets prepared and signed
Contract for Supply of 9no. weather buoys 
after Advance payment commenced

a) Contracts for 5 no. SAR Centers and 
women fish drying sheds approved by CC 
for Contract award 

b) Evaluation Report for 4 no. SARs 
centers and women fish drying sheds 
submitted to CC rejected.

b) Outreach programs to support 
prevention of Gender, HIV/AIDs Contract 
awarded

c) Preparation of enabling regulations 
under IWT Act 2020 commenced

 
 
 

MoU with UNBS for certification of 
Lifejackets consultations initiated

i) Advance payment made and inspections 
at landing sites for designs conducted, 
report for approval by CMT to commence 
works submitted

Item Spent

225001 Consultancy Services- Short term 9,020

227001 Travel inland 12,500

227004 Fuel, Lubricants and Oils 7,500

228002 Maintenance - Vehicles 4,618

281503 Engineering and Design Studies & 
Plans for capital works

41,800

281504 Monitoring, Supervision & Appraisal 
of Capital work

38,000

Reasons for Variation in performance

No funds available

No funds available

Total 113,438

GoU Development 113,438

External Financing 0

AIA 0

Total For Project 484,215

GoU Development 484,215

External Financing 0

AIA 0
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Sub-SubProgramme: 02 Transport Services and Infrastructure

Departments

Department: 11 Transport Infrastructure and Services

Outputs Provided

Budget Output: 02 Monitoring and Capacity Building

a) 4 no. Socio-economic surveys for all 
modes of Transport conducted;
c) Draft National Strategy for Transport, 
Trade and Logistics hubs prepared;
d) Logistics training for 2no. staff 
undertaken;
b) Pre-feasibility for development of 
regional airports prepared;

a) 4 no. Socio-economic surveys for all 
modes of Transport conducted; 

 
 
b) Pre-feasibility for development of 
regional airports prepared; 

Item Spent

211101 General Staff Salaries 817,168

211103 Allowances (Inc. Casuals, Temporary) 2,500

222001 Telecommunications 500

223004 Guard and Security services 20,062

223005 Electricity 1,250

223006 Water 1,250

225002 Consultancy Services- Long-term 155,896

227001 Travel inland 2,938

227004 Fuel, Lubricants and Oils 2,500

Reasons for Variation in performance

ToRs being prepared

Inadequate funding

Total 1,004,063

Wage Recurrent 817,168

Non Wage Recurrent 186,895

AIA 0

Outputs Funded

Budget Output: 51 Maintenance of Aircrafts and Buildings (EACAA)

a) 87,500 liters of Aviation gas purchased;
b) 9 no. Aircraft maintained;
c) Insurance cover for academy aircraft 
and personnel procured;
d) 8no. of technical staff trained;

a) 66,504 liters of Aviation gas purchased;

b) 4 no. Aircrafts maintained;

c) Insurance cover for academy aircraft 
and personnel procured;

d) 4no. of technical staff trained;

Item Spent

263104 Transfers to  other govt. Units 
(Current)

806,852

263321 Conditional trans. Autonomous Inst 
(Wage subvention

405,000

Reasons for Variation in performance

 
 
Inadequate funds
Inadequate funds

Total 1,211,852

Wage Recurrent 0

Non Wage Recurrent 1,211,852
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

AIA 0

Budget Output: 52 Rehabilitation of Upcountry Aerodromes (CAA)

a) Grounds Maintenance of 13 upcountry 
aerodromes at Arua, Gulu, Pakuba, Lira, 
Moroto, Kidepo, Soroti, Tororo, Jinja, 
Kasese, Mbarara, Masindi and Kisoro 
undertaken,

a) Arua, Gulu, Pakuba, Lira, Moroto 
Aerodromes maintained;

Item Spent

263104 Transfers to  other govt. Units 
(Current)

220,392

Reasons for Variation in performance

Inadequate funds

Total 220,392

Wage Recurrent 0

Non Wage Recurrent 220,392

AIA 0

Budget Output: 53 Institutional Support to URC

a) 265kms of railway track maintained;
h) Condoms distributed to staff and 
Purchase of sanitizers, masks ,and other 
protective wear for control of covid-19 
undertaken;
f) 04No. locomotives and 32No. wagons 
retyred;

a) 4 km of railway track maintained (Bush 
clearing, drainage opening, geometry 
correction, Joints packing, slack packing, 
creep pulling, weeding);

h) Condoms distributed to staff and 
Purchase of sanitizers, masks ,and other 
protective wear for control of covid-19 
undertaken;

f) 04No. locomotives and 32No. wagons 
retyred;

Item Spent

263104 Transfers to  other govt. Units 
(Current)

322,741

Reasons for Variation in performance

 
Inadequate funds

Total 322,741

Wage Recurrent 0

Non Wage Recurrent 322,741

AIA 0

Total For Department 2,759,048

Wage Recurrent 817,168
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Non Wage Recurrent 1,941,880

AIA 0

Development Projects

Project: 1097 New Standard Gauge Railway Line

Outputs Provided

Budget Output: 01 Policies, laws, guidelines, plans and strategies

Project contract staff payroll reviewed and 
salary payments for Jan - Mar 2022 made 
for 75No Staff.

Quarterly payment of rent made.

Participation in Works and Transport 
sector meetings and such other 
engagements (i.e.; MPS, JSTR, PWG etc.) 
rendered.
Coordination with project stakeholders 
undertaken.

a) Monthly payment of staff salaries was 
done for the 03No. months (Jan, Feb, Mar 
2022).

b) Quarterly payment of rent made.

c1) Latest responses to the concerns raised 
by the EXIM Bank of China prepared and 
submitted in Feb ’22. 

c2) Participated in the 7th Program for 
Infrastructure Development in Africa 
(PIDA) Week in Nairobi Kenya.

c3) Participated in preparation of Action 
Matrix, Aid Memoire for the ITIS 
Program Review. 

d1) Mobilized and Sensitized Project 
Affected Persons in the Demolition and 
Demarcation Field Work activity in 
Namutumba, Iganga and Bugweri 
Districts.

d2) Grievance management and 
complaints of delayed compensation was 
undertaken.

Item Spent

211102 Contract Staff Salaries 1,067,121

212101 Social Security Contributions 94,099

213001 Medical expenses (To employees) 35,933

213004 Gratuity Expenses 139,275

221007 Books, Periodicals & Newspapers 542

221009 Welfare and Entertainment 24,077

221011 Printing, Stationery, Photocopying and 
Binding

4,750

222003 Information and communications 
technology (ICT)

10,783

223003 Rent – (Produced Assets) to private 
entities

229,215

223004 Guard and Security services 52,757

223005 Electricity 5,346

224004 Cleaning and Sanitation 8,892

227001 Travel inland 25,280

227004 Fuel, Lubricants and Oils 93,467

228002 Maintenance - Vehicles 34,100

Reasons for Variation in performance

Total 1,825,637

GoU Development 1,825,637

External Financing 0

AIA 0

Budget Output: 02 Monitoring and Capacity Building
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Project plans, policies and budget 
performance monitored.

Subscription payment for staff belonging 
to respective professional bodies made. 
(Engineers, Lawyers, Surveyors, 
Accountants, Environmentalist.)

a) Draft final strategic plan 2020-2024 
submitted to NPA for clearance. 

a1) Q2 performance report prepared. 

a2) Draft review report of the Local/ 
National content report was prepared.

b) 01No. CPDs attended.

Item Spent

221017 Subscriptions 22,548

281504 Monitoring, Supervision & Appraisal 
of Capital work

44,557

Reasons for Variation in performance

Delayed review of Strategic Plan by NPA.

Total 67,104

GoU Development 67,104

External Financing 0

AIA 0

Budget Output: 07 Feasibility/Design Studies

a) Draft Prefeasibility study report of SGR 
Majanji Spur prepared; a) Procurement of consultant was ongoing 

(RFP approved issued out to 04No. 
successful bidders.)

Item Spent

225002 Consultancy Services- Long-term 59,512

Reasons for Variation in performance

Procurement still ongoing

Total 59,512

GoU Development 59,512

External Financing 0

AIA 0

Capital Purchases

Budget Output: 71 Acquisition of Land by Government

a) 20.883 hectares of land for Malaba-
Kampala ROW acquired;

b) 01No. supplementary report covering 
02No. districts prepared.

17.5km of acquired ROW protected from 
encroachment;

a1)13 PAPs between Tororo and Mayuge. 

a2) 0.308 hectares paid for. 

b) 02No. Draft valuation reports prepared 
(i.e.; Plantations; and Jinja corridor 
reports). 

c) Demolition and demarcation undertaken 
for 39Km in 03No. districts (Tororo, 
Butaleja and Iganga).

Item Spent

Reasons for Variation in performance

Most of the compensation was undertaken in Q2 using the arrears funds.
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Total 0

GoU Development 0

External Financing 0

AIA 0

Budget Output: 76 Purchase of Office and ICT Equipment, including  Software

05No desktops and 01No Heavy duty 
printer procured;

 Item Spent

312213 ICT Equipment 28,515

Reasons for Variation in performance

Procurement still ongoing

Total 28,515

GoU Development 28,515

External Financing 0

AIA 0

Total For Project 1,980,769

GoU Development 1,980,769

External Financing 0

AIA 0

Development Projects

Project: 1284 Development of new Kampala Port in Bukasa

Outputs Provided

Budget Output: 01 Policies, laws, guidelines, plans and strategies

a) salaries of 4no. contract staff paid
a) Salaries of 4no. contract staff to support 
the development of Bukasa project paid;

Item Spent

Reasons for Variation in performance

a) Recruitment process was put on hold during COVID Pandemic

Total 0

GoU Development 0

External Financing 0

AIA 0

Budget Output: 02 Monitoring and Capacity Building

a) 1no. Field visit to monitor and 
supervise the development of Bukasa port 
undertaken

a) 1no. Field visit to monitor and 
supervise the development of Bukasa port 
undertaken;

Item Spent

281504 Monitoring, Supervision & Appraisal 
of Capital work

75,075

Reasons for Variation in performance

N/A

Total 75,075

GoU Development 75,075

External Financing 0
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

AIA 0

Capital Purchases

Budget Output: 71 Acquisition of Land by Government

 
a) 83 Project Affected Persons (PAPs) at 
Bukasa compensated;

Item Spent

311101 Land 117,950

Reasons for Variation in performance

N/A

Total 117,950

GoU Development 117,950

External Financing 0

AIA 0

Budget Output: 80 Construction/Rehabilitation of Inland Water Transport Infrastructure 

a) 20% of Swamp Dredging and 
reclamation works for Bukasa Port 
completed;

a) Swamp Dredging and reclamation 
works for Bukasa Port are yet to 
commence;

Item Spent

Reasons for Variation in performance

a) Compensation of PAPs covered is still on-going

Total 0

GoU Development 0

External Financing 0

AIA 0

Budget Output: 83 Border Post Reahabilitation/Construction

a) 80% construction works for Katuna 
OSBP (Phase 2) completed;

a1) 70% construction works for Goli and 
Ntoroko completed;

a) 95% construction works for Katuna 
OSBP (Phase 2) completed;

a1) 98% of works for Ntoroko completed

a2) 66% of works for Goli completed;

Item Spent

312104 Other Structures 2,214,660

Reasons for Variation in performance

N/A

Total 2,214,660

GoU Development 2,214,660

External Financing 0

AIA 0

Total For Project 2,407,685

GoU Development 2,407,685

External Financing 0

AIA 0

Development Projects
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Project: 1373 Entebbe Airport Rehabilitation Phase 1

Outputs Funded

Budget Output: 52 Rehabilitation of Upcountry Aerodromes (CAA)

10% works on the passenger terminal 
building completed.
30% works on Apron 1 completed.
30% installations for domestic and fire 
water supply systems completed.

 

b) 10.54% rehabilitation works for Apron 
1 completed.
 

Item Spent

263204 Transfers to  other govt. Units (Capital) 7,567,458

Reasons for Variation in performance

Nil.
Waiting for the fuel pipeline by Tristar to be installed at Apron 1.
Shifting of operations from the old cargo Centre to the new cargo Centre took some time and no works could be undertaken.

Total 7,567,458

GoU Development 0

External Financing 7,567,458

AIA 0

Total For Project 7,567,458

GoU Development 0

External Financing 7,567,458

AIA 0

Development Projects

Project: 1489 Development of Kabaale Airport

Outputs Provided

Budget Output: 01 Policies, laws, guidelines, plans and strategies

Final  Environment Social Management 
Plan Produced
Draft Stakeholder  Engagement Plan for 
the Operation Phase of KIA developed;
Environment and Social Safeguard 
Management / Monitoring of UCAA Staff 
Houses at KIA undertaken;

a) Bidding documents for consultancy 
services for the development of 
Environment and Social Management Plan 
(ESMP) were prepared and approved by 
the Ministry's contracts committee.

b) Terms of References for the 
procurement of the consultant completed

Item Spent

221011 Printing, Stationery, Photocopying and 
Binding

7,600

227001 Travel inland 25,000

227004 Fuel, Lubricants and Oils 10,000

Reasons for Variation in performance

Covid19 pandemic effect

Inadequate financing
UCAA houses not completed

Total 42,600

GoU Development 42,600

External Financing 0

AIA 0

Budget Output: 02 Monitoring and Capacity Building

112/189

Vote Performance Report Financial Year 2021/22

Vote: Ministry of Works and Transport016
QUARTER 3: Outputs and Expenditure in Quarter



Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Monitoring and Supervision of 
Construction Works for KIA undertaken a) 02No. monitoring and supervision visits 

for KIA were undertaken

Item Spent

221011 Printing, Stationery, Photocopying and 
Binding

12,400

227004 Fuel, Lubricants and Oils 10,000

228002 Maintenance - Vehicles 21,079

281504 Monitoring, Supervision & Appraisal 
of Capital work

31,214

Reasons for Variation in performance

1. Effects of Covid19 pandemic
2. Budget cuts

Total 74,693

GoU Development 74,693

External Financing 0

AIA 0

Capital Purchases

Budget Output: 83 Border Post Reahabilitation/Construction

66% of cumulative physical works for the 
development of  Kabaale International 
Airport  project completed
Consultants Quarterly Reports of works 
progress produced.

Invoices/ IPC submitted, reviewed and 
approved.

a) 75% of cumulative physical works for 
the development of Kabaale International 
Airport project completed

b) Consultants Quarterly Reports of 
Works progress prepared and received.

b1) Invoices/IPC submitted, reviewed and 
approved;

Item Spent

281504 Monitoring, Supervision & Appraisal 
of Capital work

998,194

312104 Other Structures 11,014,736

Reasons for Variation in performance

Total 12,012,930

GoU Development 998,194

External Financing 11,014,736

AIA 0

Total For Project 12,130,223

GoU Development 1,115,487

External Financing 11,014,736

AIA 0

Development Projects

Project: 1512 Uganda National Airline Project

Outputs Funded

Budget Output: 52 Rehabilitation of Upcountry Aerodromes (CAA)
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

a) China route operationalized

b) Full implementation and Go-live for  
the Passenger Service System  (Amadeus) 
undertaken

c) Passenger service charges, Landing 
charges,  navigation charges and lighting 
charges paid
d) 100% CRJ Self Handling achieved

g) Staff Salaries paid

a) Teams from MoWT, UCAA and 
UNACL are working on the IASA and 
TCO to the have London route launched;

b) The Human capital management 
module went live on 7th February 2022;

c) Passenger service charges, Landing 
charges, navigation charges and lighting 
charges paid except for UCAA for the 
months of March 2022

d) Manuals resubmitted to UCAA for 
approval(Security, safety, passenger 
service and ground operations manual);

d1) Some recruited staff have been 
deployed to shadow current handler and 
allow phased disengagement approach;

 
e) Process for obtaining second Phase of 
AMO certification ongoing;

g) Staff salaries paid;

Item Spent

263204 Transfers to  other govt. Units (Capital) 5,250,000

263321 Conditional trans. Autonomous Inst 
(Wage subvention

5,000,000

Reasons for Variation in performance

Awaiting for feedback for UCAA on the manuals;

IOSA gap analysis set to start in May 2022;

Total 10,250,000

GoU Development 10,250,000

External Financing 0

AIA 0

Total For Project 10,250,000

GoU Development 10,250,000

External Financing 0

AIA 0

Development Projects

Project: 1563 URC Capacity Building Project 

Outputs Provided

Budget Output: 02 Monitoring and Capacity Building
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

URC management and staff trained in 
management,control and business 
administration ,infrastructure and project 
management
URC management and staff trained in 
management,control and business 
administration ,rolling stock  and project 
management

-Training plan prepared.
- Inception meeting with the consultant  
undertaken.
-Training plan prepared.
- Inception meeting with the consultant  
undertaken.

Item Spent

225001 Consultancy Services- Short term 22,000

225002 Consultancy Services- Long-term 50,100

Reasons for Variation in performance

-Late release of counterpart funding 
Late release of counterpart funding 

Total 72,100

GoU Development 72,100

External Financing 0

AIA 0

Capital Purchases

Budget Output: 75 Purchase of Motor Vehicles and Other Transport Equipment

Execution of works of maintenance of  
two (2) 82 class locomotives .
-Execution of works of repair  of  one 
overhead crane .
-Execution of works of repair  of  one 
wheel lathe.
Execution of works of maintenance of  
two (2) breakdown cranes .
Inspection of manufacturing work  in 
progress.

 Preparation of the statement of 
requirements for the re-manufacturing of 2
 No.82 class locomotives undertaken.
 -Evaluation concluded and best evaluated 
bidder identified.
-Training plan prepared.
- Inception meeting with the consultant  
undertaken.
-Line testing of the 4 locomotives done .
-Preparation of commissioning and 
eventual handover completed.

Item Spent

Reasons for Variation in performance

Bidders requested for detailed inspections by themselves before they could submit their quotations.
Bidders requested for detailed inspections by themselves before they could submit their quotations.
-Delayed completion of the works on the U-turn.
-Additional line-testing was required by URC, before the eventual handover.
-Need to consult the dealers in this locomotive class,about how best to undertake the   re-engineering works.

Total 0

GoU Development 0

External Financing 0

AIA 0

Budget Output: 81 Construction/Rehabilitation of Railway Infrastructure 

a) Detailed design for 28Km of railway 
track refurbishment (Kampala – Namanve, 
Tororo – Malaba) completed;

Mobilization & Concrete sleeper 
manufacturing plant set up

-20% of fieldwork done:soil  tests and 
surveys.
-Mobilization of machinery from Italy 
undertaken.
-Setting up of the site done (50% works).

Item Spent

281504 Monitoring, Supervision & Appraisal 
of Capital work

8,216,000

312103 Roads and Bridges. 71,784,000

Reasons for Variation in performance

-Change in scope of works
-Change in scope of works
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Total 80,000,000

GoU Development 80,000,000

External Financing 0

AIA 0

Total For Project 80,072,100

GoU Development 80,072,100

External Financing 0

AIA 0

Development Projects

Project: 1659 Rehabilitation of the Tororo – Gulu railway line

Outputs Provided

Budget Output: 02 Monitoring and Capacity Building

a) Supervision of the rehabilitation of 
Tororo – Gulu Railway line undertaken;

b) Contract staff salaries paid;

c) Draft feasibility study for rehabilitation 
of Gulu - Pakwach Meter Gauge Railway 
line prepared;

a) Supervision of the rehabilitation of 
Tororo – Gulu Railway line undertaken; 
b) Contract staff salaries paid; 
c) Draft feasibility study for rehabilitation 
of Gulu - Pakwach Meter Gauge Railway 
line prepared;

Item Spent

211102 Contract Staff Salaries 3,638

211103 Allowances (Inc. Casuals, Temporary) 2,500

212101 Social Security Contributions 7,080

225002 Consultancy Services- Long-term 49,599

227001 Travel inland 2,500

281504 Monitoring, Supervision & Appraisal 
of Capital work

18,700

Reasons for Variation in performance

 

Total 84,016

GoU Development 84,016

External Financing 0

AIA 0

Capital Purchases

Budget Output: 71 Acquisition of Land by Government

a) RAP activities along Tororo-Gulu 
Railway line implemented and monitored
b) RAP for access road for Gulu Logistics 
Hub implemented

1,200 PAPs along Tororo –Gulu meter 
gauge Railway line compensated

Item Spent

311101 Land 33,540

Reasons for Variation in performance

 
 

Total 33,540

GoU Development 33,540

External Financing 0

AIA 0

Budget Output: 81 Construction/Rehabilitation of Railway Infrastructure 
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

a) 75% of civil Works for the 
rehabilitation of Tororo -Gulu Railway 
line section 1 and 2 completed;

b) DLP works for Gulu Logistics Hub 
(Phase 1) undertaken
c) Socio-economic surveys conducted

a) 75% of civil Works for the 
rehabilitation of Tororo -Gulu Railway 
line section 1 and 2 completed;

b) 100% works of Gulu Logistics Hub 
(Phase 1) completed and DLP works 
ongoing;
c) Socioeconomic surveys conducted;

Item Spent

312103 Roads and Bridges. 1,309,459

Reasons for Variation in performance

 
 
 

Total 1,309,459

GoU Development 334,459

External Financing 975,000

AIA 0

Total For Project 1,427,016

GoU Development 452,016

External Financing 975,000

AIA 0

Sub-SubProgramme: 03 Construction Standards and Quality Assurance

Departments

Department: 12 Roads and Bridges

Outputs Provided

Budget Output: 01 Policies, laws, guidelines, plans and strategies

a) Policies, guidelines and manuals for he 
development of roads, bridges and 
drainage structures prepared;b) Mass 
sensitization about policies and laws in the 
roads subsector like the Tolling Policy and 
Roads Bill;

a) Policies, guidelines and manuals for he 
development of roads, bridges and 
drainage structures prepared;

Item Spent

211101 General Staff Salaries 407,392

211103 Allowances (Inc. Casuals, Temporary) 7,500

221001 Advertising and Public Relations 22,200

221011 Printing, Stationery, Photocopying and 
Binding

14,176

223005 Electricity 22,500

224004 Cleaning and Sanitation 12,506

227001 Travel inland 12,870

227004 Fuel, Lubricants and Oils 10,000

Reasons for Variation in performance

Activity not under taken due to limited funding

Total 509,143

Wage Recurrent 407,392

Non Wage Recurrent 101,752

AIA 0

Budget Output: 04 Monitoring  and Capacity Building Support
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

a) 25km of District Roads in 
Kapelebyong, Kaberemaido, Serere, 
Butaleja, Tororo, Katakwi, Nebbi, Apac, 
Oyam, Arua, Napak, Moroto, Masaka, 
Mubende, Kiboga, Butambala, Nakaseke, 
Nakasongola rehabilitated using Force 
Account;
b) 10 Km of community access roads in 
Arua, Kyegegwa, Kakumiro, 
Kasese,Ntoroko, Rubanda, Kayunga, 
Mukono,Buikwe, Luwero, Wakiso, Soroti, 
Mayuge, Kamuli, Kaliro, Buyende, 
Namutumba, Amuria, Aleptong, Kwen, 
Budaka, Tororo rehabilitated;
c) Performance of UNRA monitored and 
evaluated;d) Publicity of projects under 
Roads and Bridges undertaken;

a) 35km of District Roads in 
Kapelebyong, Kaberemaido, Serere, 
Butaleja, Tororo, Katakwi, Nebbi, Apac, 
Oyam, Arua, Napak, Moroto, Masaka, 
Mubende, Kiboga, Butambala, Nakaseke, 
Nakasongola rehabilitated using Force 
Account;

b) 30 Km of community access roads in 
Arua, Kyegegwa, Kakumiro, 
Kasese,Ntoroko, Rubanda, Kayunga, 
Mukono,Buikwe, Luwero, Wakiso, Soroti, 
Mayuge, Kamuli, Kaliro, Buyende, 
Namutumba, Amuria, Aleptong, Kwen, 
Budaka, Tororo rehabilitated;

c) Performance of UNRA monitored and 
evaluated;

d) Publicity of projects under Roads and 
Bridges undertaken;

Item Spent

211103 Allowances (Inc. Casuals, Temporary) 25,014

221009 Welfare and Entertainment 900

223004 Guard and Security services 1,500

224004 Cleaning and Sanitation 5,712

227001 Travel inland 12,905

227004 Fuel, Lubricants and Oils 35,000

228001 Maintenance - Civil 740,726

228002 Maintenance - Vehicles 16,371

Reasons for Variation in performance

Total 838,129

Wage Recurrent 0

Non Wage Recurrent 838,129

AIA 0

Outputs Funded

Budget Output: 52 Support  to MELTC

118/189

Vote Performance Report Financial Year 2021/22

Vote: Ministry of Works and Transport016
QUARTER 3: Outputs and Expenditure in Quarter



Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

c) Training of road gangs leaders from 6 
No. DLGs in LBT/Routine road 
maintenance conducted;
d) 50 no. workers at training roads and 
communities sensitized on HIV/AIDS;
f) 0.125km sealed at the training road as 
part of training

f1) 0.125km  of gravel road constructed as 
part of training in LBT;
g) Outreach support carried out by 
MELTC trainers to monitor/evaluate 
3no.districts gang leaders implementing 
Routine road maintenance with road 
gangs;
h) 70% of the segmental arch bridge in the 
Mt. Elgon region as part of training in 
community access improvement 
constructed;
i) 1kms LCS road as part of  practical 
training constructed;
j) 0.1km of road using cobblestones in the 
mountain areas of Mt. Elgon constructed;
k) 0.25km of gravel road using LBT 
constructed;

c) 57 no. district engineers trained;

k) Installation of culverts on training road 
(14no.-600mm; 14 no.-450mm) 
undertaken;

Item Spent

263104 Transfers to  other govt. Units 
(Current)

485,267

263321 Conditional trans. Autonomous Inst 
(Wage subvention

240,000

Reasons for Variation in performance

Total 725,267

Wage Recurrent 0

Non Wage Recurrent 725,267

AIA 0

Total For Department 2,072,538

Wage Recurrent 407,392

Non Wage Recurrent 1,665,147

AIA 0

Departments

Department: 14 Construction Standards

Outputs Provided

Budget Output: 03 Monitoring Compliance of Construction Standards and undertaking Research
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

a) 125 No. Materials testing , Quality 
control and research on construction 
materials reports produced;
b) 04 No. Quarterly  Environment and 
social safeguard reports compiled and 
submitted to relevant authority
c) -Technical Audit on Environment and 
Social Safeguard done in 45 No. Districts
- Complete Finanacial Evaluation and hire 
consultant for the review of Social 
Safeguards Policy Statements and 
guidelines
 

d) 02 No. Geotechnical investigation 
reports preparede)Avail and Train regional 
Laboratory staff on acquired Standards.
e1) conduct support monitoring and 
supervision visits

a) 150 No. Material Testing, quality 
control and research on Construction 
materials reports produced
b) 04 No. Reports to Relevant authorities 
made ( NEMA, World Bank, UAC, Office 
of the President)
c) 45 No. District Local Governments 
Audited,
C1) 04 No. ESIA  for Projects done
c 2) Financial Proposals for review of  
Social Safeguards Policy Statements and 
Guidelines completed
06 No. Geotechnical investigations done 
and reports prepared 
e) 06 No.  Regional laboratories supported 
through  training  on ISO standards 

e1) Support monitoring on compliance to 
ISO standards conducted in all Six 
Regional Laboratories.

Item Spent

211101 General Staff Salaries 303,832

211103 Allowances (Inc. Casuals, Temporary) 9,570

221001 Advertising and Public Relations 2,200

221012 Small Office Equipment 1,800

223005 Electricity 7,250

223006 Water 2,750

227001 Travel inland 13,654

227004 Fuel, Lubricants and Oils 15,500

228002 Maintenance - Vehicles 5,000

Reasons for Variation in performance

Testing Materials is demand driven
Geotechnical Investigation are demand driven

Total 361,556

Wage Recurrent 303,832

Non Wage Recurrent 57,724

AIA 0

Budget Output: 04 Monitoring  and Capacity Building Support

a)  IEC materials for  HIV/AIDS, OSH 
and other Health issues , printed 

a1) Quarterly Committee meetings held
a2) Health camps held at work places
a3) HIV and OHS implementation 
monitored on ongoing projects
a4) Training of Staff on OHS and 
sensitization on other health issuesb)  
Inception report submitted; Draft manual 
producedPayment of membership Annual 
Subscription for the British Standards 
Instituted) Engauge UNBS for the 
Calibration Exercise
d1) Prepare Report  and submite) Training 
of Contractors and registrationf ) Report 
made and submitted
f1) Disseminate  findings on adherence to 
local content reservation 

a) Initiated request for the appointment of 
OHS committee members by MDAs

a 1) 1 No. HIV Coordination meeting held
a2) 2 No.  Health camps Held - Head 
Quarters and Gulu Regional Mechanical 
Workshop
b) Draft  laboratory Operation manual was 
produced 
c ) Annual subscription to 
 British Standard institute and made and  
new standards accessed for Use
d) Calibration exercise undertaken and 
concluded
e) Bench marking on the classification and 
Registration process was made  to 
Tanzania and the   findings report 
disseminated.
f) A report on adherence to local content  
30 % reservation scheme was done and 
submitted to MoWT  Top Management 

Item Spent

211103 Allowances (Inc. Casuals, Temporary) 19,100

221012 Small Office Equipment 1,620

223005 Electricity 2,500

223006 Water 2,500

227001 Travel inland 12,550

228002 Maintenance - Vehicles 5,767
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Reasons for Variation in performance

a) Preparation of IEC materials for Both HIV/AIDS and for OHS was not done due to insufficient funding. 

a4) Training of OHS committee members was not conducted due to insufficient funding.

Total 44,037

Wage Recurrent 0

Non Wage Recurrent 44,037

AIA 0

Outputs Funded

Budget Output: 51 Registration of Engineers

a) Professional Engineers and other 
Professionals in the Ministry supported;
b) 250 practicing licence for Engineering 
Professionals issued;
c) ERB Regulatory activities on selected 
government projects and agencies 
conducted (2No. projects visited);
d) 3No. Engineering teaching 
institutions/Universities monitored and 
Courses accredited;
e) 25No. Engineers trained;
f) ERB Office supported;

a) Funded  the World Engineering  day 
celebrations

 c) 03 No. Projects / Government 
Agencies Visited ( CAA and  USMID 
projects in Northern Uganda)
03 No. Engineering Teaching Universities 
monitored (Kabale,, Makerere and 
Kyambogo Universities).
e) The ERB Board approved training for 
Continuous, Professional Development on 
modern IT Applications in Project 
Planning and Management. UIPE  is to 
conduct the training and provide ERB with 
a report
ERB purchased 01 No.  E conference 
facility and had Initiated the procurement 
of a Vehicle for its activities

Item Spent

263104 Transfers to  other govt. Units 
(Current)

73,175

Reasons for Variation in performance

 Payment is usually done as a one off annual payment

Total 73,175

Wage Recurrent 0

Non Wage Recurrent 73,175

AIA 0

Total For Department 478,768

Wage Recurrent 303,832

Non Wage Recurrent 174,936

AIA 0

Departments

Department: 15 Public Structures
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Outputs Provided

Budget Output: 01 Policies, laws, guidelines, plans and strategies

a) RIA for policy on maintenance of Gov’t 
Buildings not conductedConsultation 
workshop to review the Building Control 
Act, Code and Regulations conducted. 

Procurement of hotel for RIA workshop 
was initiated with signing of PP Form 5 
and submission was to be made to CC for 
approval. 
A preparatory meeting for workshop was 
held and it was decided that instead of 
review workshop we hold a RIA. 
Procurement of hotel for RIA workshop 
was initiated and signing of PP Form 5 
awaited confirmation of availability of 
funds from policy and planning

Item Spent

211103 Allowances (Inc. Casuals, Temporary) 11,339

227001 Travel inland 3,930

227004 Fuel, Lubricants and Oils 3,000

228002 Maintenance - Vehicles 246

Reasons for Variation in performance

procurement delays
need to undertake RIA 

Total 18,514

Wage Recurrent 0

Non Wage Recurrent 18,514

AIA 0

Budget Output: 02 Management of Public Buildings

Consultants and Contractors 
Monitored/supervised by attending site 
meeting, site inspections and field visits 
and reports, or Certificates and Fee notes 
processed for payment.4No. venues for 
national celebrations and state functions 
prepared;Ministry office premises 
maintained in good condition;

Consultants and Contractor engaged in 
GoU Projects supervised and monitored 
(Lt Tito Okello House now at 60%, 
Kyabazinga Palace was completed and 
handed over and GLTFP); by attending 
site meetings, site inspections and field 
visits and preparing reports, and 
certificates and Fee Notes for payment 
processing;
3No. venues for national celebrations and 
state functions prepared; a) 36th NRM 
Victory Day at Kololo on 26/1/22; 41st 
Tarehe Sita Aniversary at Malukhu Boma 
Grounds Mbale City on 6/2/22; 
International Women's day at Kololo on 
8/3/22; 
Ministry office premises maintained in 
good condition;
a) Renovation of TLB Offices (Office 
Block B) at Ministry of Works and 
Transport, Kampala;
b) Tiling in the Office of the Secretary to 
PS
c) Estates Maintenance Works in the 
Ministry’s Office Premises at CMW and 
ongoing as noted below: Main i) 
Administration Block (Roof tile cleaning, 
roof repairs, installation of razor wires on 
the ridges, Repairs and service of air 
conditioning units in the office of Hon. 
MoWT, PS and Main Boardroom, Repairs 

Item Spent

211101 General Staff Salaries 70,122

211103 Allowances (Inc. Casuals, Temporary) 1,656

221011 Printing, Stationery, Photocopying and 
Binding

999

223005 Electricity 1,250

223006 Water 1,250

224004 Cleaning and Sanitation 1,250

227001 Travel inland 1,048

228001 Maintenance - Civil 900
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to electrical installations, replacement of 
WC in the office of Hon. MoWT and 
general repairs to the plumbing 
installations in the other Washrooms,  and 
Painting works (in progress).) 
ii) Security, Minister’s Parking Shade, 
Reception Room and Parking Area; 
(Provision of ceiling to Minister’s parking 
shade; Repairs to electrical installations; 
Painting works (in progress)).
iii) CMES/CME's Office Block (Repairs 
and service of air conditioning units in the 
office of CMES/CME's and Small 
Boardroom (Repairs to electrical 
installations; Replacement of urinal 
system and general repairs to the plumbing 
installations in the other Washrooms; and 
painting works (in progress)). 
iv) Vehicle Registry Block (Repairs to 
electrical installations; Painting works (in 
progress)). 
v) Toilet Block (repairs to electrical 
installations; replacement of 1 No. WC, 1 
No. WHB and general repairs to the 
plumbing installations in the other 
Washrooms; Painting works (in 
progress)).
vi) Minister of State for Transport's Office 
Block (r repairs to electrical installations; 
repairs to the plumbing installations; and 
painting works (in progress))
d) Routine Repairs /Maintenance Works in 
the Ministry’s Office Premises (repairs to 
electrical installations; repairs and service 
of air conditioning units; repairs to 
plumbing Installations; and general repairs 
to doors/locks, window/glass panes, 
window stays/fasteners, roof 
leakages/ceiling). 

Reasons for Variation in performance

3No national functions are  stipulated in that quarter compared to planned 4no. sometimes this number goes up. 
met target
n/a

Total 78,474

Wage Recurrent 70,122

Non Wage Recurrent 8,352

AIA 0

Budget Output: 03 Monitoring Compliance of Construction Standards and undertaking Research
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Feasibility study for the construction of 
MoWT Headquarters completed. 75% of 
progress registered in the assessment of 
Buildings for earthquake 
resistance.Procurement process for 
Consultant for census for Government 
Buildings was  at Evaluation and report 
submitted to CC for approval.

Presentation was made to TMT about 
Master plan which guided on how to 
proceed with assignment and TMT 
comments sent to consultant for 
incorporation.  Consultancy was also 
extended up to mid may to enable him 
complete assignment. 
70% of progress registered in the 
assessment of Buildings for earthquake 
resistance. Data collection and testing of 
building is ongoing
Procurement, although had been initiated, 
it was bounced by HPDU who requested 
that the ToRs be revised and procurement 
re-initiated. The procurement was initiated 
and PP form 18 has been forwarded to 
Policy and Planning to confirm that funds 
are in the budget. Response is still 
awaited. 

Item Spent

223005 Electricity 1,250

223006 Water 2,500

225002 Consultancy Services- Long-term 69,750

227001 Travel inland 1,268

228001 Maintenance - Civil 1,641

Reasons for Variation in performance

n/a
scope changes
procurement delays

Total 76,409

Wage Recurrent 0

Non Wage Recurrent 76,409

AIA 0

Budget Output: 04 Monitoring  and Capacity Building Support
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

10 No. MDAs technically supported in 
Building related matters2No. buildings 
assessed for structural integrity;IT 
equipment, Tools and Furniture Supplied 
and verified 1No Staff trained in various 
programs 

10 MDAs technically supported in 
Building Related Matters (Parliament, OP, 
OPM, MoFPED,, MoH, MoES, NAADs, 
and others);
8No. buildings assessed for structural 
integrity; (services lift in Farmers House 
for PSC; TWED Plaza and TWED towers; 
Floating restaurant for UWEC; Maryhill 
High School Mbarara; Domitory for UTC 
Lira College; UNBS HQs in Bweyogerere; 
and URA offices In Mirama Hills 
Ntungamo District)  
Procurement of books, tools, and 
equipment  was not completed because the 
CC advised that the process be retendered 
as advised by the evaluation committee. 
Preparations are underway to have the 
procurement restarted with changes in 
ToRs.  

Procurement of ICT was initiated 
approved and to be submitted to CC. 

7No Staff are undergoing training in 
various degrees at Bachelors and Masters 
level while others are taking short courses 
in Project Management and Staad Pro at 
CADD Centre.  

Item Spent

211103 Allowances (Inc. Casuals, Temporary) 1,092

221008 Computer supplies and Information 
Technology (IT)

2,800

227001 Travel inland 1,352

227004 Fuel, Lubricants and Oils 1,250

Reasons for Variation in performance

item is demand driven
met and exceeded target
high technical specifications. 
demand driven

Total 6,495

Wage Recurrent 0

Non Wage Recurrent 6,495

AIA 0

Budget Output: 06 Construction related accidents investigated

1No. investigations on building 
construction and fire-related accidents 
conducted and reports prepared

a) 6 building and fire accidents of Hima 
Cement Factory, St. Joseph's High school 
in Jinja, Tororo Market Fire, Lorencia 
Junior school Fire in Nsangi, Rubulizi 
Mazike Valley lodge fire accident and 
Vivo Energy Fire accident initiated. a1)  5 
reports initiated in previous quarter 
completed

Item Spent

227001 Travel inland 2,113

Reasons for Variation in performance

n/a

Total 2,113

Wage Recurrent 0

Non Wage Recurrent 2,113
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

AIA 0

Outputs Funded

Budget Output: 51 Registration of Engineers

Technical Staff supported to attend CPD, 
National and International Professional 
Conferences, Symposia, and Workshops;

a) Annual Subscriptions to international 
professional bodies paid;
b) Annual Subscriptions to Professional 
Bodies and Practicing fees for Architects 
and Surveyors paid;
 Technical Staff supported to attend CPD, 
Conferences, Symposia, and Workshops;
No Subscriptions to international bodies 
for standards references in the Building 
Code secured;

Item Spent

264101 Contributions to Autonomous 
Institutions

2,700

264201 Contributions to Autonomous 
Institutions

3,150

Reasons for Variation in performance

n/a
funding challenges
n/a

Total 5,850

Wage Recurrent 0

Non Wage Recurrent 5,850

AIA 0

Budget Output: 54 Support to the National Building Review Board

b) Staff salaries paid;
c) 1no. regional building development 
inspection conducted;
d) 15no. induction and training workshops 
for Building Committees conducted;
f) Operational capacity of the NBRB 
facilitated and maintained;

b) Staff salaries paid
c) 452 building developments monitored 
in GKMA C1) Followed up on 
recommendations from the Baseline 
survey in all the 4 regions C2)Audited 8 
Building Committees of Tororo, Kumi, 
Apac, Kabale, Kisoro, Ntungamo and 
Rukungiri
d) 10 BCs of Bushenyi, Shema, Masind, 
Kasese, KCCA and Fort portal trained.
e) Rent and maintenance of NBRB Offices 
provided;
f) Operation Capacity of the NBRB 
facilitated and Maintained;

Item Spent

263104 Transfers to  other govt. Units 
(Current)

79,722

263321 Conditional trans. Autonomous Inst 
(Wage subvention

900,000

Reasons for Variation in performance

n/a
n/a

Total 979,722

Wage Recurrent 0

Non Wage Recurrent 979,722

AIA 0

Arrears

Total For Department 1,167,577

Wage Recurrent 70,122
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Non Wage Recurrent 1,097,455

AIA 0

Development Projects

Project: 1421 Development of the Construction Industry

Outputs Provided

Budget Output: 01 Policies, laws, guidelines, plans and strategies

stakeholder engagement undertaken
20No. District local governments technical 
compliance audits conducted
Draft report for the exercise submitted

a) Draft General Specification for roads 
and Bridges 2005 produced and submitted 
to the Ministry for review 

b) 20No. District local governments 
technical compliance audits conducted

Item Spent

211103 Allowances (Inc. Casuals, Temporary) 50,000

221017 Subscriptions 6,460

225002 Consultancy Services- Long-term 480,150

227004 Fuel, Lubricants and Oils 36,250

Reasons for Variation in performance

Stakeholder engagement and consultations which are key contributors towards the preparations of the Specifications. The delays resulting from 
these resulted in the slippage 
The outputs were executed as planned

Total 572,860

GoU Development 572,860

External Financing 0

AIA 0

Budget Output: 03 Monitoring Compliance of Construction Standards and undertaking Research

Approval of the design implementation 
modality. Construction works commenced
Field visits and material samples 
recovered and laboratory testing 
undertaken software acquisition and entry 
of data into the system made
c) Research study on new innovative dust 
control technologies on roads conducted;

a) Implementation modalities and design 
for 1km pilot road section using 
cobblestone technology concluded;

Item Spent

211103 Allowances (Inc. Casuals, Temporary) 25,000

227004 Fuel, Lubricants and Oils 75,000

228002 Maintenance - Vehicles 15,710

281503 Engineering and Design Studies & 
Plans for capital works

33,000

Reasons for Variation in performance

Lack of sufficient funds was the cause of the performance slippage

Total 148,710

GoU Development 148,710

External Financing 0

AIA 0

Outputs Funded

Budget Output: 54 Support to the National Building Review Board
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

a) Operational capacity of the NBRB 
facilitated and maintained;

b) Deployment of BIMS in 11 Cities;

c) 20% renovation works done;

a) Operational capacity of the NBRB 
facilitated and maintained;

c) Signed an MOU with National Housing 
and Construction Company for 
cooperation in availing land and 
construction of NBRC 

Item Spent

263204 Transfers to  other govt. Units (Capital) 1,000,000

Reasons for Variation in performance

This output was delivered as planned

Total 1,000,000

GoU Development 1,000,000

External Financing 0

AIA 0

Capital Purchases

Budget Output: 72 Government Buildings and Administrative Infrastructure

External works and commencement of 
finishes.
Completion of foundation works
site clearance and excavations for 
foundation completed
Construction works for Boundary wall, 
Servants Quarters and Renovations Works 
of Late Gen Tito Okello House handed 
over and DLP started.
100% of progress registered in the 
assessment of Buildings for earthquake 
resistance.
Inception Report prepared and 5%  of 
progress registered in the census of 
Government Buildings
Activities for Supervision of Consultant 
and Contractor to Construct the OSBPs of 
Mpondwe, Bunagana, Ntoroko and Goli 
facilitated.

Site mobilization and foundation works 
for the Moroto regional laboratory 
concluded concluded 
The CC approved the evaluation report 
and the proposed contract document was 
submitted to SG for approval
Evaluation of the received bids was 
concluded and the report awaits CC 
approval

Item Spent

281504 Monitoring, Supervision & Appraisal 
of Capital work

683,664

312101 Non-Residential Buildings 3,846,911

Reasons for Variation in performance

Administrative and procurement delays which include statutory approvals and stakeholders consultations are the cause of the slippage in 
performance 

Difficult site conditions such as water scarcity together with land wrangles hampered the commencement of works

Administrative and procurement delays which include statutory approvals and stakeholders consultations are the cause of the slippage in 
performance 

Total 4,530,575

GoU Development 4,530,575
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

External Financing 0

AIA 0

Budget Output: 76 Purchase of Office and ICT Equipment, including  Software

Item Spent

312213 ICT Equipment 2,290

Reasons for Variation in performance

Insufficient funds were the cause of delay in the issuance of the Call off order to the supplier

Total 2,290

GoU Development 2,290

External Financing 0

AIA 0

Budget Output: 77 Purchase of Specialised Machinery & Equipment

a) 1No. unit of specialized laboratory 
equipment carrier procured;

A call off order for the supply of the listed 
furniture was issued and supply is awaited
 

Item Spent

312214 Laboratory Equipments 43,500

Reasons for Variation in performance

Insufficient funds were the cause of delay in the issuance of the Call off order to the supplier
Lack of sufficient fund caused the slippage in performance 

Total 43,500

GoU Development 43,500

External Financing 0

AIA 0

Total For Project 6,297,935

GoU Development 6,297,935

External Financing 0

AIA 0

Sub-SubProgramme: 04 District, Urban and Community Access Roads

Development Projects

Project: 1558 Rural Bridges Infrastructure Development

Outputs Provided

Budget Output: 02 Monitoring and capacity building support for district road works
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

a) 8No. On-going bridge construction 
projects supervised;

b) 3No. Bridges Inspected across the 
Country and Reports produced;

c) Evaluation of contracts and contract 
signed; 

d) Contract staff salaries paid;

a) 15 No. Ongoing, Bridges and  swamp 
crossing and landing sites construction 
projects supervised and monitored 
(Bulandi - Gyra, Aleles, Funguwe - 
Muwafu, Muzizi, Agwa, Bunadasa, 
Bugibuni, Karijumba, Amodo, Gerenge, 
Agwa, Osudan, Nyamugasani, Matawa 
Swamp );

b) 11 No. Bridges Inspected across the 
country and reports produced Kyonyo, 
Kongoro-Kyeirumba, Kanyangongi -
Kabarama, kashaka - Rubanga, Kashekure, 
Ibumba, Ngugo Bridge sites in Rwampara 
District and  Kiiha, Kirungu, Nyarujoge 
Bridge sites in Buhweju District, Osudan 
in Katakwi District;

c) Printing supplies for new Printers in 
Bridges Division not procured;
d) Contract staff salaries paid;

Item Spent

211102 Contract Staff Salaries 154,773

211103 Allowances (Inc. Casuals, Temporary) 30,001

212101 Social Security Contributions 11,277

221007 Books, Periodicals & Newspapers 1,388

221008 Computer supplies and Information 
Technology (IT)

5,500

221011 Printing, Stationery, Photocopying and 
Binding

12,624

227001 Travel inland 17,056

227004 Fuel, Lubricants and Oils 21,500

228002 Maintenance - Vehicles 27,054

Reasons for Variation in performance

Due to insecurity in the Northern Part of Uganda Some Sites were not visited.

Total 281,171

GoU Development 281,171

External Financing 0

AIA 0

Capital Purchases

Budget Output: 74 Major Bridges
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

b) 90% Works Cumulative for Bulandi-
Gyra swamp completed;

c) 90% Works Cumulative for Aleles 
Bridge completed;

e) 75% Works Cumulative for Funguwe-
muwafu swamp completed;

f) 35% Works Cumulative for Amodo 
swamp completed; 

g) 80% Works Cumulative for Muzizi 
Bridge completed; 

h) 2 No. cable foot bridge completed;

i) 50%Works for 2nd metallic ladder 
Cumulative completed;

j) 85% Works Cumulative for Gerenge 
landing site completed; 

m) Detailed designs completed;

n) 15 % Works Cumulative for Karujumba 
Bridge completed;

o) 15 % Works Cumulative for Bugibuni 
Bunadasa Bridge completed;

p) Bridge inventory data collected in  
districts;

a) Defect Liability Period works for 
Buhindagye (Rubirizi) complete and site 
handed over;
b) 7% Works Cumulative for Bulandi - 
Gyra Swamp completed;

c) 1% Works Cumulative for Aleles 
Bridge completed;

d) DLP commenced in August 2021 for 
Kyabahanga Bridge in Rukungiri;
e) 11% cumulative construction works for 
Funguwe-Muwafu (Tororo) completed;

f) Cumulative works for Amodo swamp 
crossing not carried out this quarter;

g) 75% cumulative works for Muzizi 
Bailey Bridge completed;

h) 2No. Cable foot bridge    , Kasumbelya 
70% suspension cable in Bundibugyo 
District, Masaka - Munsiso Cable 80%in 
Kabarole District;

i) First metallic ladder complete, Legenya 
metallic ladder in Sironko District  at 
100% of progress;
j) Works cumulative for Kasenyi 
(Gerenge) landing site completed;

k) Bailey bridge decking of Agwa Bridge 
in Lira District not yet commenced;

l) Inception reports submitted completed 
by consultant for Bubway-Mungasa 
(Manafwa), Nakadidir-Lukolwe 
(Mukono), Kitooke-Kanangalo 
(Kyankwanzi), Kyabaghenze bridge 
(Kasese) and Nyahuka Mirambi 
(Bundibugyo);

m) 2 No. Bridges designed  Tororo 
Kwapa, Kanginma in Tororo District and 
Osudan in Katawi District. 

n) 5% works cumulative for Karijumba 
Bridge completed;

o) 5% works cumulative for Bugibuni 
Bunadasa Bridge completed;

p) Data collection for inventory of BMS 
from districts not carried out.

Item Spent

281502 Feasibility Studies for Capital Works 6,600

281503 Engineering and Design Studies & 
Plans for capital works

60,500

281504 Monitoring, Supervision & Appraisal 
of Capital work

95,000

312103 Roads and Bridges. 6,924,724

Reasons for Variation in performance
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Financial Constraints and  High water levels

Slow progress by the contractor, scarcity of construction materials and increased prices.;

Delay in funding

Challenge with letter of Credit
Inadequate funding.

Mobilization on site and design review in progress 

Mobilization on site and design review in progress 

Slow progress by the contractor, scarcity of construction materials and increased prices, challenges in acquisition of steel girders.

Project was put on hold due to lack of funding

Slow progress by the contractor, change in management of the contracting company, scarcity of construction materials and increased prices

Total 7,086,824

GoU Development 7,086,824

External Financing 0

AIA 0

Budget Output: 76 Purchase of Office and ICT Equipment, including  Software

a) Evaluation of contracts and contract 
signed; 

b) Evaluation of contracts and contract 
signed; 

a)Licenses for bridge design software and 
other ICT products installed, MIDAS Soil 
works and MIDAS Civil

b) Office equipment, furniture and fittings 
for Bridges Division not procured;

Item Spent

312213 ICT Equipment 10,085

Reasons for Variation in performance

Total 10,085

GoU Development 10,085

External Financing 0

AIA 0

Total For Project 7,378,080

GoU Development 7,378,080
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

External Financing 0

AIA 0

Development Projects

Project: 1564 Community Roads Improvement Project

Outputs Provided

Budget Output: 02 Monitoring and capacity building support for district road works

a)50km of Community Access roads roads 
in various districts rehabilitated; 

b)100km of Community Access roads 
roads in various districts rehabilitated; 

c) 50No. road camps surveyed;

d) 10No. road reserves surveyed;

e) 5No. MoWT trained in HDM4 
andCivilCad 3D, 50No. MoWT staff 
trainedin GIS and ArcGIS,3No. staff 
trained inPublic Speaking, 2No. staff 
trained inRoad Asset Management, 
Training ofMinistry and LG staff in 
RAMPS;

h) UNRA, DINU, KFW Performance 
monitored and evaluated; 

a) 150km of Community Access roads 
roads in various districts supervised;

b) 120km of Community Access roads 
roads in various districts supervised;
 
c) 10No. road camps surveyed;

d) 5No. road reserves surveyed;

h) UNRA, DINU, KFW Performance 
monitored and evaluated;

Item Spent

211103 Allowances (Inc. Casuals, Temporary) 60,000

221001 Advertising and Public Relations 2,894

221011 Printing, Stationery, Photocopying and 
Binding

58,704

227001 Travel inland 49,995

227004 Fuel, Lubricants and Oils 50,000

228002 Maintenance - Vehicles 20,550

Reasons for Variation in performance

Total 242,142

GoU Development 242,142

External Financing 0

AIA 0

Capital Purchases

Budget Output: 73 Roads, Streets and Highways
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

a)50km of Community Access roads roads 
in various districts rehabilitated; 
b)100km of Community Access roads 
roads in various districts rehabilitated; 

c) 2No. ESIA Inception Reports on 
Community Access roads National roads 
produced;

f) Draft and Final Reports for assessment 
of wellness centres along National Roads 
prepared;

h) Draft reports on Uganda's Appraisal 
Values of Travel Time, Reliability on 
National Roads, Road user satisfaction 
surveys, cordon surveys, 
community/household surveys, 
participatory rural assessment (PRA) and 
road impact assessment prepared;

i)TOR for Provision Rural Access Index 
on the selected District and Community 
Access roads for Districts in Northern, 
Western, Eastern Uganda prepared; 
Procurement of the consultant 
commenced;

g) Detailed Engineering Design prepared;
 

a) 150km of Community Access roads in 
Butaleja, Buyende, Luwero, Kamuli, 
Mayuge, Serere, Kyankwanzi, 
Buhweju,Dokolo, Hoima, Kapchorwa, 
Moroto, Kasese, Arua, Adjumani, 
Sironko, Bulambuli, Rubanda, Kayunga, 
Mukono, Kaliro, Rakai rehabilitated;
b) 120km of Community Access roads in 
Alebtong, Amuria, Amuru, Apac, Budaka, 
Bududa, Bugiri, Buikwe, Bukedea, 
Buliisa,Bushenyi, Busia, Butambala, 
Ibanda, Iganga, Isingiro, Jinja, Kabale 
rehabilitated;

d) Procurement and Supply of culverts, 
gabions, geogrids, geotextiles and 
guardrails by the Suppliers to the 
Ministry;

Item Spent

281501 Environment Impact Assessment for 
Capital Works

155,042

281502 Feasibility Studies for Capital Works 341,000

281503 Engineering and Design Studies & 
Plans for capital works

433,475

281504 Monitoring, Supervision & Appraisal 
of Capital work

62,700

312103 Roads and Bridges. 4,676,327

Reasons for Variation in performance

Total 5,668,543

GoU Development 5,668,543

External Financing 0

AIA 0

Budget Output: 76 Purchase of Office and ICT Equipment, including  Software

c) Highway software supplied; c) Highway software supplied;

Item Spent

Reasons for Variation in performance

Total 0
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

GoU Development 0

External Financing 0

AIA 0

Total For Project 5,910,686

GoU Development 5,910,686

External Financing 0

AIA 0

Development Projects

Project: 1703 Rehabilitation of District Roads Project

Outputs Provided

Budget Output: 02 Monitoring and capacity building support for district road works

a) Manuals delivered to MoWT stores
b) Payments made

a) Environment and Social Impact 
    report prepared

c) On-going works for RTI and LCS 
Projects Monitored

a) Processing of payments for Service 
    providers
b) Training of Staff

a) Attendance and Performance of 
    Contract Staff carried out
b) Salaries for Contract staff processed
f) GIS data editing and processing 
    carried out.

 

b) Environment and Crossing cutting issue 
on on-going projects monitored

c) On-going works for RTI and LCS 
Projects Monitored
 

e) Salaries for Contract staff processed;

f) Road Inventory and Condition Survey 
for 9 Districts Carried out 

f1) GIS data editing and processing for 10
 Districts carried out.

Item Spent

211102 Contract Staff Salaries 1,453,311

212101 Social Security Contributions 76,249

213004 Gratuity Expenses 34,560

221008 Computer supplies and Information 
Technology (IT)

10,912

227001 Travel inland 80,000

227004 Fuel, Lubricants and Oils 120,000

281504 Monitoring, Supervision & Appraisal 
of Capital work

60,802

Reasons for Variation in performance

Total 1,835,834

GoU Development 1,835,834

External Financing 0

AIA 0

Capital Purchases

Budget Output: 73 Roads, Streets and Highways

a) 20 Km Opened by Bush Clearing
b) 20KmShaped, Graded and 
    Compacted
c)  Culvert positions sited, 
     Excavation for culverts carried 

a) 60.7Km of District and CARs opened, 
Shaped, graded and compacted in 
Bulamburi, Kibuku, Katakwi and Amuria; 

Item Spent

281501 Environment Impact Assessment for 
Capital Works

8,800
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     out, and culverts Installed
d)15Km Graveled and Compacted 
a) 20 Km Opened by Bush Clearing
b) 20KmShaped, Graded and 
    Compacted
c)  Culvert positions sited, 
     Excavation for culverts carried 
     out, and culverts Installed
d)15Km Graveled and Compacted 
a) 20 Km Opened by Bush Clearing
b) 20KmShaped, Graded and 
    Compacted
c)  Culvert positions sited, 
     Excavation for culverts carried 
     out, and culverts Installed
d)15Km Graveled and Compacted 
a) 20 Km Opened by Bush Clearing
b) 20KmShaped, Graded and 
    Compacted
c)  Culvert positions sited, 
     Excavation for culverts carried 
     out, and culverts Installed
d)15Km Graveled and Compacted 
a) 15 Km Opened by Bush Clearing
b) 15KmShaped, Graded and 
    Compacted
c)  Culvert positions sited, 
     Excavation for culverts carried 
     out, and culverts Installed
d)15Km Graveled and Compacted 
a) Quarterly progress reports 
     prepared
b) All Works supervised
c) Site Meetings Prepared and 
    Chaired
d) Interim payment Certificates Prepared 
and processed, certification an processing  
of payment certificates

a) Quarterly progress reports 
     Prepared
b) All Works Supervised
c) Site Meetings Prepared and 
    Chaired
d) All works certified and interim  
payment certificates processed 
a) Quarterly progress reports 
     Prepared
b) All Works Supervised
c) Site Meetings Prepared and 
    Chaired
d) All works certified and interim  
payment certificates processed 
a) Quarterly progress reports 
     Prepared
b) All Works Supervised
c) Site Meetings Prepared and 
    Chaired

a1) 33Km gravelled in Katakwi, Kibuku 
and Amuria 

a2) Culvert positions sited, Excavation for 
culverts carried out, and culverts installed 
along district roads;

b) 24.0Km of District and CARs opened, 
Shaped, graded and compacted in Lamwo, 
Nebbi and Lira ; 

b1) 26.9Km graveled in Lamwo, Nebbi 
and Lira ; 

b2) Culvert positions sited, Excavation for 
culverts carried out, and culverts installed 
along district roads;

c) 15.6Km of District and CARs opened, 
Shaped, graded and compacted in Buikwe 
and Luweero; 

c1) 6.5Km gravelled in Buikwe, and 
Kayunga

c2) Culvert positions sited, Excavation for 
culverts carried out, and culverts installed 
along district roads;

d) 60.7Km of District and CARs opened, 
Shaped, graded and compacted in 
Bulamburi, Kibuku, Katakwi and Amuria; 

d1) 33Km gravelled in Katakwi, Kibuku 
and Amuria 

b2) Culvert positions sited, Excavation for 
culverts carried out, and culverts installed 
along district roads;

e) 60.7Km of District and CARs opened, 
Shaped, graded and compacted in 
Bulamburi, Kibuku, Katakwi and Amuria; 

e1) 33Km gravelled in Katakwi, Kibuku 
and Amuria 

e2) Culvert positions sited, Excavation for 
culverts carried out, and culverts installed 
along district roads;

f) 13.8km of selected District Roads 
Rehabilitated using Low Cost Sealing in 
Wakiso, Kasese, Nakaseke, Mukono, 
Bukedea, Pallis
g) 10% sealing works, 2% of Stabilized 

281503 Engineering and Design Studies & 
Plans for capital works

110,000

281504 Monitoring, Supervision & Appraisal 
of Capital work

150,001

312103 Roads and Bridges. 12,459,192
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d) All works certified and interim  
payment certificates processed 
a)Environment and social Action Plan for 
LCS Projects Conducted and Monitored

a)Operational Guidelines and 
    procedure for Force Account for the 
    Prepared
b) Payments made
a) District and Community Access 
    roads under LCS, Force Account and 
     Probase designed

base construction, 82% drainage works 
completed for Construction of 9km of 
Kayunga - Nabuganyi road completed 
using Probase Technology;

g1) 45% sealing works, 20% of Stabilized 
base construction and 85% drainage works 
for Nansana - Kireka - Biira road (4.8km)

h) 70% earthworks for construction of 
Kakiri - Masulita - Mawale road (20km) 
using Probase Technology completed;
 

a) Environment and social Action Plan for 
LCS Projects Conducted and Monitored

m) 56 Km District and Community Access 
roads designed under LCS, Force Account 
and Probase Projects

Reasons for Variation in performance

Total 12,727,993

GoU Development 12,727,993

External Financing 0

AIA 0

Budget Output: 76 Purchase of Office and ICT Equipment, including  Software

b) Payments made

b) Payments made

b) Departmental ICT equipment Service 
and Maintenance carried out;

c) Stationary procured;

Item Spent

281504 Monitoring, Supervision & Appraisal 
of Capital work

69,350

Reasons for Variation in performance

Total 69,350

GoU Development 69,350
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

External Financing 0

AIA 0

Total For Project 14,633,177

GoU Development 14,633,177

External Financing 0

AIA 0

Development Projects

Project: 1705 Rehabilitation and Upgrading of Urban Roads Project

Outputs Provided

Budget Output: 02 Monitoring and capacity building support for district road works

contract staff salaries paid for Jan. - March 
2022
Quarter 3 monitoring report for civil 
works in 15 Urban Councils/ MDAs 

2 no vehicles serviced and repaired

a) Contract Staff salaries paid covering 
period January - March 2022

b) Quarter 3 monitoring report covering 
10 urban councils prepared 

d) 1 No. Pickup UG2812W replaced with 
new tyres

Item Spent

211102 Contract Staff Salaries 199,980

211103 Allowances (Inc. Casuals, Temporary) 18,780

212101 Social Security Contributions 12,876

227004 Fuel, Lubricants and Oils 12,800

228002 Maintenance - Vehicles 28,262

Reasons for Variation in performance

Total 272,698

GoU Development 272,698

External Financing 0

AIA 0

Capital Purchases

Budget Output: 81 Urban roads construction and rehabilitation (Bitumen standard)

25% progress of civil works achieved on 
phase 2 works on selected rds (1.46km) in 
Lyantonde TC
25% progress of civil works achieved on 
1,0km road upgrade to bitumen standard 
in Bugembe T.C
40% progress of civil works achieved on 
1,0km road upgrade to bitumen standard 
in Bussujju T.C 
40% progress of civil works achieved on 
1km road upgrade of Kafunjo-Kigando  in 
Mirama TC
40% progress of civil works achieved on 
upgrade of sebowa road (1.0km) in 
Makindye-Ssabagabo MC

60% progress of civil works achieved on 

a) 75% cumulative physical progress 
achieved on on civil works for upgrading 
selected road network (1.0km) in Malaba 
TC

c) Physical works 100% completed on 
upgrading selected roads in Lyantonde 
(2.05km) TC

d) 95% cummulative physical progress 
achieved on civil works for upgrading 
(1.0km) road network in Bugembe TC

2) 15% project progress achieved. 
construction materials procurement in 
progress  

Item Spent

281503 Engineering and Design Studies & 
Plans for capital works

22,000

281504 Monitoring, Supervision & Appraisal 
of Capital work

57,500

312103 Roads and Bridges. 9,283,842
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phase 1 upgrade to bitumen standard of 
Masuswa road in Bulegeni T.C
35% progress of civil works achieved on 
upgrade to bitumen standard of bulindo-
Nsansa -Namugongo road ( phase 1 )
50% progress of civil works achieved on 
phase 1 bitumen upgrade of 1.6km road 
network in Arkright Estate
60% progress of civil works achieved on 
phase 2 rehabilitation of 3km in Ibanda 
MC
60% progress of civil works achieved on 
phase 1 bitumen upgrade of 1.6km road 
network leading to New Shimoni PTC in 
Kira MC
60% progress of civil works achieved on 
1km upgrade to bitumen standard of 
selected roads in Kibuku TC
20% progress of civil works achieved on 
1km upgrade to bitumen standard of 
Kikalala, Costa Gitta roads in Lwamata 
TC

Physical works execution progress of 45%
 achieved on upgrade of Kiwologoma 
Kitukuttwe-Kijjabijjo road

f) 10% project progress achieved, 
construction materials procurement in 
progress  

g) 25% physical progress on upgrade of 
Bukasa roads (1km) in Makindye Division

h) Project completed after expiry of DLP

i) Project detailed designs completed

j) Procurement of civil works contractor 
completed. Contract due for clearance at 
SG

k) Procurement of civil works contractor 
in progress. Bid evaluation stage.

l) 35% progress on civil works 
construction achieved. 

m) Procurement of civil works contractor 
completed. Contract due for clearance at 
SG

n) 15% project progress achieved, 
construction materials procurement in 
progress  

n) 15% progress on civil works 
construction achieved. drainage works in 
progress.  

p) planned detailed design works 
completed - 4.5km designed this quarter

q) Procurement of civil works contractor 
completed. Contract due for clearance at 
SG

Reasons for Variation in performance

e) delay in completing designs due to inadequate funds released in Q2 affected project progress

f) delay in completing designs due to inadequate funds released in Q1 affected project progress

f) delay in completing designs due to inadequate funds released in Q2 affected project progress

i) Inadequate funds released in Q2 & Q3 to enable project start

q) delay in completing designs due to inadequate funds released in Q1 affected project progress
k) A supplementary budget of UGX 29.759bn was received towards rehabilitation of Kafunta-Buwampa   road (9.5km) leading to MMP Industrial 
Park in Buikwe district and procurement process was still ongoing.

Total 9,363,342
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

GoU Development 9,363,342

External Financing 0

AIA 0

Total For Project 9,636,039

GoU Development 9,636,039

External Financing 0

AIA 0

Sub-SubProgramme: 05 Mechanical Engineering Services

Departments

Department: 13 Mechanical Engineering Services

Outputs Provided

Budget Output: 01 Policies, laws, guidelines, plans and strategies.

Stakeholder workshop to review the draft 
RIA conducted.

Terms of reference for the Regulatory 
Impact Assessment (RIA) for Mechanical 
Engineering Services bill prepared.

Item Spent

211101 General Staff Salaries 474,466

211103 Allowances (Inc. Casuals, Temporary) 12,500

213001 Medical expenses (To employees) 3,030

213002 Incapacity, death benefits and funeral 
expenses

2,700

221001 Advertising and Public Relations 2,200

221011 Printing, Stationery, Photocopying and 
Binding

1,250

222001 Telecommunications 500

223005 Electricity 5,000

223006 Water 8,750

224004 Cleaning and Sanitation 8,918

225002 Consultancy Services- Long-term 133,715

227001 Travel inland 12,677

227004 Fuel, Lubricants and Oils 12,025

228003 Maintenance – Machinery, Equipment 
& Furniture

3,700

Reasons for Variation in performance

No funds availed to prepare the RIA for the MES Bill.

Total 681,431

Wage Recurrent 474,466

Non Wage Recurrent 206,965

AIA 0

Budget Output: 02 Maintenance Services for Central and District Road Equipment.
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

50% average availability for Ministry 
vehicles attained.Digital database for 
government vehicles supplied and 
installed.

50% average availability for Ministry 
vehicles attained.
Database for government vehicles 
supplied and installed.

Item Spent

211103 Allowances (Inc. Casuals, Temporary) 12,500

225001 Consultancy Services- Short term 19,156

227001 Travel inland 13,070

228002 Maintenance - Vehicles 17,596

Reasons for Variation in performance

Inadequate funds released for vehicle maintenance.

Total 62,322

Wage Recurrent 0

Non Wage Recurrent 62,322

AIA 0

Budget Output: 03 Mech Tech Advise rendered & govt vehicle inventory maintained.

50 No. equipment operators trained. 24 No. Trainers (TOT) trained. Item Spent

225002 Consultancy Services- Long-term 51,300

Reasons for Variation in performance

Insufficient funds released for the activity.

Total 51,300

Wage Recurrent 0

Non Wage Recurrent 51,300

AIA 0

Budget Output: 05 Operation and Maintenance of MV Kalangala Ship and  other delegated ferries

Quarterly Road Support Payment made in 
accordance to the Implementation 
Agreement.95% average availability for 
MV Kalangala attained.Marine insurance 
policy for MV Kalangala reviewed.

Ferry Support Payment made in 
accordance to the Implementation 
Agreement
62.22% average availability for MV 
Kalangala attained.
Marine insurance Policy for MV 
Kalangala secured.

Item Spent

225002 Consultancy Services- Long-term 17,130,681

Reasons for Variation in performance

The ferry was out of operation while undergoing mandatory docking survey and maintenance at Port Bell in Luzira from February 25 to April 14.

Total 17,130,681

Wage Recurrent 0

Non Wage Recurrent 17,130,681

AIA 0

Budget Output: 06 Maintenance of the  Government Protocol Fleet

60% average availability for the 
government protocol fleet attained.

70% average availability for the 
government protocol fleet attained

Item Spent

228004 Maintenance – Other 6,995

Reasons for Variation in performance

Repairs for some of the protocol fleet vehicles was completed which has increased the number of operational vehicles in the fleet.

Total 6,995

141/189

Vote Performance Report Financial Year 2021/22

Vote: Ministry of Works and Transport016
QUARTER 3: Outputs and Expenditure in Quarter



Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Wage Recurrent 0

Non Wage Recurrent 6,995

AIA 0

Budget Output: 07 Monitoring and Inspection of Plant and Equipment

1 No. quarterly inspection exercise for 
zonal/force account equipment and bailey 
bridges conducted.

1 No. quarterly inspection exercise for 
zonal/force account equipment and bailey 
bridges conducted.

Item Spent

227001 Travel inland 16,336

227004 Fuel, Lubricants and Oils 10,000

Reasons for Variation in performance

Insufficient funds for the activity.

Total 26,336

Wage Recurrent 0

Non Wage Recurrent 26,336

AIA 0

Outputs Funded

Budget Output: 51 Transfers to Regional Mechanical Workshops

45% average availability for district and 
zonal equipment attained. 1 No. quarterly 
monitoring and inspection exercise for 
road equipment in the district local 
governments conducted;
Memorandum of Understanding for 
curriculum development signed between 
MOWT and MOE/DIT. 

45% average availability for district and 
zonal equipment attained.
1 No. quarterly monitoring and inspection 
exercise for road equipment in the district 
local governments conducted.
Memorandum of Understanding for 
curriculum development signed.

Item Spent

263104 Transfers to  other govt. Units 
(Current)

68,800

263321 Conditional trans. Autonomous Inst 
(Wage subvention

291,225

263323 Conditional transfers for feeder roads 
maintenance workshops

1,193,140

Reasons for Variation in performance

An inadequate road equipment maintenance budget.
Insufficient to conduct the activity on a quarterly basis.

Total 1,553,165

Wage Recurrent 0

Non Wage Recurrent 1,553,165

AIA 0

Total For Department 19,512,229

Wage Recurrent 474,466

Non Wage Recurrent 19,037,763

AIA 0

Sub-SubProgramme: 49 Policy,Planning and Support Services

Departments

Department: 01 Headquarters

Outputs Provided

Budget Output: 02 Ministry Support Services and Communication strategy implimented.
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

 a) Ministry Communication Strategy
implemented (short documentaries, field 
visits with media, talk shows and media 
briefings, newspaper supplements);
b) Ministry support services provided(
cleaning and security and utilities)c) 
Consumables (Assorted stationery), Hotel 
services, adverts, catering, servicing and 
repair, printing, stationery fuel and 
lubricants procuredd) Public relations 
managed

Ministry Communication Strategy 
implemented
Payment of utilities undertaken
Consumables (Assorted stationery, 
adverts, catering, servicing and repair, 
printing, stationery fuel and lubricants 
procured;
 Public relations for the sector 
implemented

Item Spent

211103 Allowances (Inc. Casuals, Temporary) 7,500

221001 Advertising and Public Relations 14,311

221007 Books, Periodicals & Newspapers 853

221009 Welfare and Entertainment 12,500

221011 Printing, Stationery, Photocopying and 
Binding

62,058

221012 Small Office Equipment 16,194

221016 IFMS Recurrent costs 62,500

222001 Telecommunications 2,500

223004 Guard and Security services 75,748

223005 Electricity 11,345

223006 Water 10,750

224004 Cleaning and Sanitation 20,073

227001 Travel inland 12,500

227004 Fuel, Lubricants and Oils 12,500

228003 Maintenance – Machinery, Equipment 
& Furniture

4,500

Reasons for Variation in performance

Total 325,832

Wage Recurrent 0

Non Wage Recurrent 325,832

AIA 0

Budget Output: 03 Ministerial and Top Management Services

Logistical support to Top Management 
provided;

Logistical support to Top Management 
provided

Item Spent

211103 Allowances (Inc. Casuals, Temporary) 25,010

227004 Fuel, Lubricants and Oils 12,611

Reasons for Variation in performance

Total 37,621

Wage Recurrent 0

Non Wage Recurrent 37,621

AIA 0

Budget Output: 05 Strengthening Sector Coordination, Planning & ICT
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

b) Network maintainedc) Websites and 
Ministry email maintainedd) procurement 
of softwares initiatedd) procurement of 
ICT guidelines and procedures initiated

Network maintained
Websites and Ministry email maintained
procurement of softwares initiated
 procurement of ICT guidelines and 
procedures initiated

Item Spent

211103 Allowances (Inc. Casuals, Temporary) 7,500

221008 Computer supplies and Information 
Technology (IT)

13,450

222003 Information and communications 
technology (ICT)

13,500

227001 Travel inland 12,499

Reasons for Variation in performance

Total 46,949

Wage Recurrent 0

Non Wage Recurrent 46,949

AIA 0

Budget Output: 06 Monitoring and Capacity Building Support

Capacity building activities implemented Capacity building activities implemented; Item Spent

227001 Travel inland 7,500

Reasons for Variation in performance

Total 7,500

Wage Recurrent 0

Non Wage Recurrent 7,500

AIA 0

Budget Output: 19  Human Resource Management Services 

b) Salary and pension payrolls managed;c) 
Human Resource Management
Information System managed;
d) Performance management initiatives 
coordinated;e) Staff welfare managed;f) 
Ministry pensioners validated and
verified;

Salary and pension payrolls managed
Human Resource Management 
Information System managed
Performance management initiatives 
coordinated
Incapacity, death benefits and Support to 
medical expenses paid
Ministry pensioners validated and verified
Protective gear, uniforms and staff IDs 
procured

Item Spent

211101 General Staff Salaries 260,812

212102 Pension for General Civil Service 1,286,125

212106 Validation of old Pensioners 79,662

213002 Incapacity, death benefits and funeral 
expenses

10,000

213004 Gratuity Expenses 47,914

221009 Welfare and Entertainment 34,985

221020 IPPS Recurrent Costs 64,961

224005 Uniforms, Beddings and Protective 
Gear

11,430

227001 Travel inland 2,500

227004 Fuel, Lubricants and Oils 12,500

Reasons for Variation in performance
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Total 1,810,890

Wage Recurrent 260,812

Non Wage Recurrent 1,550,078

AIA 0

Budget Output: 20  Records Management Services 

a) Electronic Document Management 
system  maintained;
b) procurement of  mobile shelvesd) 
Postage and courier services 
managedc)Records retention and disposal 
schedules implemented;

Electronic Document Management system 
upgraded and maintained;
procurement of mobile shelves
Postage and courier services managed
Records retention and disposal schedules 
implemented;

Item Spent

221012 Small Office Equipment 4,500

221020 IPPS Recurrent Costs 32,483

227001 Travel inland 5,000

Reasons for Variation in performance

Total 41,983

Wage Recurrent 0

Non Wage Recurrent 41,983

AIA 0

Arrears

Total For Department 2,270,776

Wage Recurrent 260,812

Non Wage Recurrent 2,009,964

AIA 0

Departments

Department: 09 Policy and Planning

Outputs Provided

Budget Output: 01 Policy, Laws, guidelines,plans and strategies

b) Ministerial Policy Statement for FY 
2021/22 prepared; b) Ministerial Policy Statement for FY 

2021/22 prepared;

Item Spent

211101 General Staff Salaries 184,926

211103 Allowances (Inc. Casuals, Temporary) 10,000

221011 Printing, Stationery, Photocopying and 
Binding

9,999

223005 Electricity 500

223006 Water 500

227001 Travel inland 10,002

Reasons for Variation in performance

Total 215,927

Wage Recurrent 184,926

Non Wage Recurrent 31,001

AIA 0
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Budget Output: 04 Transport Data Collection Analysis and Storage

a) 01No. transport survey conducted;
b) Statistical advocacy undertaken;
c) Statistical support to MDAs provided;
d) Quarterly Preventive maintenance and 
servicing of Departmental ICT equipment 
and accessories;

a) 02No. transport surveys carried out i.e. 
Road condition survey  in the new cities: 
Mbarara, Fort portal, Masaka and Hoima 
and Travel Time survey on selected 
national roads undertaken;

c) Statistical support to MDAs provided;

d) Quarterly Preventive maintenance and 
servicing of Departmental ICT equipment 
and accessories;

Item Spent

211103 Allowances (Inc. Casuals, Temporary) 24,946

221008 Computer supplies and Information 
Technology (IT)

6,003

221011 Printing, Stationery, Photocopying and 
Binding

10,000

223004 Guard and Security services 1,250

223005 Electricity 1,250

227001 Travel inland 36,500

227004 Fuel, Lubricants and Oils 6,600

Reasons for Variation in performance

Total 86,549

Wage Recurrent 0

Non Wage Recurrent 86,549

AIA 0

Budget Output: 05 Strengthening Sector Coordination, Planning & ICT

a) 03No. PPC meetings held;
b) 01No. Programme Working Group 
meeting held;

a) 01No. PPC meeting held in which 
05no. projects are presented for further 
submission;

b) 01No. Programme Working Group 
meeting held;

Item Spent

211103 Allowances (Inc. Casuals, Temporary) 13,066

223004 Guard and Security services 6,250

223005 Electricity 3,250

228001 Maintenance - Civil 1,300

Reasons for Variation in performance

Total 23,866

Wage Recurrent 0

Non Wage Recurrent 23,866

AIA 0

Budget Output: 06 Monitoring and Capacity Building Support

a) NMT Policy implementation 
monitored;
b) Quarterly Budget Implementation 
monitored;

b) Quarter three budget Implementation 
monitored and report prepared;

Item Spent

223006 Water 5,750

224004 Cleaning and Sanitation 1,249

227001 Travel inland 17,125

227004 Fuel, Lubricants and Oils 5,978

Reasons for Variation in performance
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Activity not undertaken due to limited funding, activity deferred to FY 2022/23;

Total 30,103

Wage Recurrent 0

Non Wage Recurrent 30,103

AIA 0

Total For Department 356,444

Wage Recurrent 184,926

Non Wage Recurrent 171,518

AIA 0

Departments

Department: 10 Internal Audit

Outputs Provided

Budget Output: 02 Ministry Support Services and Communication strategy implimented.

a) All projects and programs audited and 
reports prepared;
b) Ministry Payroll Reviewed and Payroll 
report produced;
c) 1No. Management letter issued;
d) 1No. regional mechanical workshop 
inspected and reports produced;
e) Advisory role done;
f) Adhoc assignments undertaken;

g) All subvention funds audited;
h) East African Civil Aviation Academy 
audited;

a)All projects and programs audited and 
reports prepared
b) Field visits in rehabilitation of 
community access roads in Kamuli 
 Ministry Payroll Reviewed and Payroll 
report produced
1No. Management letter issued
 a)Mechanical Workshop and MELTEC 
audited and reports prepared
Advisory role done; 
Adhoc assignments undertaken
All subvention funds audited
East African Civil Aviation Academy 
audited

Item Spent

211103 Allowances (Inc. Casuals, Temporary) 8,732

221009 Welfare and Entertainment 750

221011 Printing, Stationery, Photocopying and 
Binding

3,800

221017 Subscriptions 250

227001 Travel inland 20,920

227004 Fuel, Lubricants and Oils 13,200

228002 Maintenance - Vehicles 1,777

Reasons for Variation in performance

Total 49,429

Wage Recurrent 0

Non Wage Recurrent 49,429

AIA 0

Total For Department 49,429

Wage Recurrent 0

Non Wage Recurrent 49,429

AIA 0

Development Projects

Project: 1617 Retooling of Ministry of Works and Transport

Outputs Provided

Budget Output: 01 Policy, Laws, guidelines,plans and strategies
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

a) Application of SEA Sector Level 
Framework recommendations in all 
transport plans and strategies;

b) Stakeholder consultations coordinated;

c) Bill developed;
c1) Stakeholder consultations coordinated;

d) Policy Catalogue updated;

e) Research Agenda Developed;

f) Consultative meetings coordinated;

a) Final SEA Report agreed upon by the 
Multisectoral Committee;

c)  01No. Stakeholder consultation 
coordinated and held at hotel Africana;

d) Policy Catalogue updated and the new 
policy - National Transport and Logistics 
Policy incorporated;

e) Research Agenda prepared and 
submitted to Cabinet Secretariat;

Item Spent

211103 Allowances (Inc. Casuals, Temporary) 90,000

225001 Consultancy Services- Short term 104,006

227001 Travel inland 49,974

227004 Fuel, Lubricants and Oils 5,000

Reasons for Variation in performance

a) Final SEA Report agreed upon by the Multisectoral Committee;

b) Stakeholder consultations not undertaken to insufficient funds, Activity deferred.

f) Consultative meetings not held due to insufficient funds;

Total 248,980

GoU Development 248,980

External Financing 0

AIA 0

Budget Output: 02 Ministry Support Services and Communication strategy implimented.

Item Spent

Reasons for Variation in performance

Total 0

GoU Development 0

External Financing 0

AIA 0

Budget Output: 04 Transport Data Collection Analysis and Storage

a) Statistical abstract disseminated;

c) Contract for the development of the 
Statistical System awarded;

a) Draft Statistical Abstract reviewed;

b) Evaluation of Expressions of Interest 
for the development of the Statistical 
System undertaken and report approved by 
the Contracts Committee;

Inception Report submitted and approved 
by the CMT;

Item Spent

211103 Allowances (Inc. Casuals, Temporary) 37,500

221008 Computer supplies and Information 
Technology (IT)

5,500

221011 Printing, Stationery, Photocopying and 
Binding

19,806

227001 Travel inland 7,680

227004 Fuel, Lubricants and Oils 10,750

281504 Monitoring, Supervision & Appraisal 
of Capital work

55,000
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Reasons for Variation in performance

Total 136,236

GoU Development 136,236

External Financing 0

AIA 0

Budget Output: 05 Strengthening Sector Coordination, Planning & ICT

d) 02No. Projects developed;

e) 100% of NITMP developed;

f) Stakeholder Consultations and 
Coordination meetings  to prepare NMT 
Implementation Strategy Carried out/held;

g) Mid term review of the progress on the 
implementation of the Recommendations 
of the Annual Programme Performance 
Review;
g1) Sub-committee and PWG meetings 
held;

c) Draft Programme Statistics Plan 
reviewed;

d) 05No. Projects presented to the 
Development Committee;

e) 95% of NITMP developed. All 
deliverables expected to be discussed by 
CMT;

f) 02No. Technical consultative meetings 
held;

g) 01No. PWG meeting held to discuss the 
ITIS MPS for FY 2022/23;

Item Spent

211103 Allowances (Inc. Casuals, Temporary) 79,971

225002 Consultancy Services- Long-term 118,247

227001 Travel inland 49,170

227004 Fuel, Lubricants and Oils 18,000

Reasons for Variation in performance

c) Insufficient funds to coordinate data collection and meetings;

Total 265,388

GoU Development 265,388

External Financing 0

AIA 0

Budget Output: 06 Monitoring and Capacity Building Support

b) Quarterly Implementation of Integrated 
Transport Infrastructure and Services 
Programme monitored;

b) 02No. Monitoring of ITIS projects 
undertaken including Force Account 
budget monitoring;

Item Spent

211103 Allowances (Inc. Casuals, Temporary) 24,000

227001 Travel inland 40,000

227004 Fuel, Lubricants and Oils 30,000

Reasons for Variation in performance
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Total 94,000

GoU Development 94,000

External Financing 0

AIA 0

Capital Purchases

Budget Output: 76 Purchase of Office and ICT Equipment, including  Software

c) ICT equipment procured (MoWT 
Dashboard, Photocopiers, Desktop 
computers, laptops, GIS, Tablets, 
Software for real time monitoring  etc.);

Item Spent

312213 ICT Equipment 22,294

Reasons for Variation in performance

c) Insufficient funds, payment deferred to Q4:

Total 22,294

GoU Development 22,294

External Financing 0

AIA 0

Total For Project 766,897

GoU Development 766,897

External Financing 0

AIA 0

GRAND TOTAL 194,545,029

Wage Recurrent 2,660,519

Non Wage Recurrent 27,067,781

GoU Development 145,259,535

External Financing 19,557,194

AIA 0
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UShs Thousand Planned Outputs for the 
Quarter

Estimated Funds Available in Quarter
(from balance brought forward and actual/expected releaes)

Sub-SubProgramme: 01 Transport Regulation 

Departments

Department: 07 Transport Regulation and Safety

Outputs Provided

Budget Output: 01 Policies, laws, guidelines, plans and strategies developed

a) National Civil Aviation Policy developed and 
disseminated;

b) 1 No. Sensitization stakeholder workshop and 
dissemination of the Civil Aviation Regulations;

Reprinting of the Act and Compendium of Regulations 
carried out;

g1) 1 No. Sensitization and dissemination  exercise of the 
Traffic and Road Safety Act 1998, Amendment Act 2020 
carried out

i) Updated Highway code finalised;

h) 75,000No. driving licenses issued

d) Interim Report produced for the automated driver training 
and testing framework;

c) Standards of Motor Vehicles developed;

j) 1No. dissemination Workshop of the National Road Safety 
Action Plan held;

Item Balance b/f New Funds Total

211101 General Staff Salaries 81,150 200,000 281,150

211103 Allowances (Inc. Casuals, Temporary) 0 18,750 18,750

221001 Advertising and Public Relations 2,500 1,200 3,700

221008 Computer supplies and Information Technology 
(IT)

0 7,200 7,200

221009 Welfare and Entertainment 1,399 7,500 8,899

221011 Printing, Stationery, Photocopying and Binding 16,611 6,600 23,211

222001 Telecommunications 0 3,750 3,750

223004 Guard and Security services 0 15,125 15,125

223005 Electricity 0 8,750 8,750

223006 Water 0 13,750 13,750

224004 Cleaning and Sanitation 325 10,875 11,200

225002 Consultancy Services- Long-term 0 154,800 154,800

227001 Travel inland 0 18,750 18,750

227004 Fuel, Lubricants and Oils 10 7,500 7,510

228001 Maintenance - Civil 4,500 3,000 7,500

228002 Maintenance - Vehicles 0 1,800 1,800

Total 106,496 479,350 585,846

Wage Recurrent 81,150 200,000 281,150

Non Wage Recurrent 25,346 279,350 304,696

AIA 0 0 0
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Budget Output: 02 Road Safety Programmes Coordinated and Monitored

b) 2No. Road Safety Awareness
campaign and conducted.

d 1) 1 No. Carried out Road Safety
Inspection along Kampala - Tororo
Road.

d 2) 3 No. Sport rally routes inspected for safety and any 
incidents.

e) 1 No. Road Safety Research topics identified & research 
conducted.

f) 2 No. Road Accident
investigations carried out and
report made.

g) Road Crash Database system monitored;

Item Balance b/f New Funds Total

211103 Allowances (Inc. Casuals, Temporary) 0 3,750 3,750

221001 Advertising and Public Relations 1,050 300 1,350

221007 Books, Periodicals & Newspapers 0 2,800 2,800

221008 Computer supplies and Information Technology 
(IT)

37,991 0 37,991

221009 Welfare and Entertainment 1 0 1

221011 Printing, Stationery, Photocopying and Binding 0 3,300 3,300

225002 Consultancy Services- Long-term 0 83,940 83,940

227001 Travel inland 0 23,745 23,745

227004 Fuel, Lubricants and Oils 998 18,750 19,748

228002 Maintenance - Vehicles 0 19,500 19,500

Total 40,039 156,085 196,124

Wage Recurrent 0 0 0

Non Wage Recurrent 40,039 156,085 196,124

AIA 0 0 0

Budget Output: 04 Air Transport Programmes coordinated and Monitored

a1) 4No Up country aerodromes inspected for compliance 
with ICAO Standards and Recommended Practices in the 
West Nile region.

b1)1 No National Air Transport Facilitation Meeting 
organized.

c1) 1 No East African Consultative Meeting on Facilitation 
of Air Transport coordinated.

e1) 1 No. Staff attached to UCAA for capacity building. 

f1) 1 No EACAA and UCAA regulatory oversight exercise 
conducted.

g) 1 No Inspection of Entebbe International Airport 
conducted for conformity with ICAO Annexes 9(Facilitation 
of passengers and cargo) and 17(Security) conducted.

Item Balance b/f New Funds Total

211103 Allowances (Inc. Casuals, Temporary) 0 7,500 7,500

221008 Computer supplies and Information Technology 
(IT)

0 600 600

221011 Printing, Stationery, Photocopying and Binding 0 3,000 3,000

223004 Guard and Security services 500 250 750

223005 Electricity 0 250 250

224004 Cleaning and Sanitation 0 500 500

225002 Consultancy Services- Long-term 0 15,000 15,000

227001 Travel inland 0 40,000 40,000

227004 Fuel, Lubricants and Oils 0 15,000 15,000

228002 Maintenance - Vehicles 2,500 7,500 10,000

Total 3,000 89,600 92,600

Wage Recurrent 0 0 0

Non Wage Recurrent 3,000 89,600 92,600

AIA 0 0 0

152/189

Vote Performance Report Financial Year 2021/22

Vote: Ministry of Works and Transport016
QUARTER 4: Revised Workplan



Budget Output: 08 Technical Compliance Inspections Coordinated and Monitored

a1)8750No. Joint vehicle inspection exercise for compliance 
conducted

a2)1No. Monitoring  exercise on the mandatory motor 
vehicle inspection services carried out

b1) 20No. Driving schools inspected

c1)Consultative workshop carried out in the Eastern Region

d1)Inception and Interim reports received from the service 
provider

Item Balance b/f New Funds Total

221011 Printing, Stationery, Photocopying and Binding 1,255 2,500 3,755

221012 Small Office Equipment 1 0 1

223005 Electricity 0 500 500

223006 Water 0 250 250

225002 Consultancy Services- Long-term 4,838 16,800 21,638

227001 Travel inland 0 10,080 10,080

228002 Maintenance - Vehicles 500 120 620

Total 6,593 30,250 36,843

Wage Recurrent 0 0 0

Non Wage Recurrent 6,593 30,250 36,843

AIA 0 0 0

Budget Output: 09 Public Service Vehicles Licensed

b1) 8,750 No. of public service vehicles (PSVs) licensed.

b2) 01 No. vehicle licensing exercise for PSVs conducted 
upcountry

d1) 01 No. Monitoring exercise on public transport 
operations carried out. 

d2) 01 No. Public hearings conducted

e1) 20 No. Driving schools licensed

f1) System monitored

a1) 01 No. Consultative workshop carried out in one region 
of the country

c1) 150 No. bus operator licenses issued

Item Balance b/f New Funds Total

221011 Printing, Stationery, Photocopying and Binding 350 7,500 7,850

223005 Electricity 0 1,500 1,500

223006 Water 0 1,250 1,250

225002 Consultancy Services- Long-term 0 36,000 36,000

227001 Travel inland 0 65,000 65,000

227004 Fuel, Lubricants and Oils 108 18,750 18,858

228002 Maintenance - Vehicles 2,500 7,500 10,000

Total 2,958 137,500 140,458

Wage Recurrent 0 0 0

Non Wage Recurrent 2,958 137,500 140,458

AIA 0 0 0

Budget Output: 10 Rail Transport Programmes Co-ordinated and Monitored

a1) 1No Safety inspection on lines conducted

a1) 1No. Regional and international coordination of railway 
regulatory activities carried out

Item Balance b/f New Funds Total

223005 Electricity 0 250 250

227001 Travel inland 7 14,500 14,507

227004 Fuel, Lubricants and Oils 39 4,000 4,039

228002 Maintenance - Vehicles 4,507 6,000 10,507

Total 4,554 24,750 29,304

Wage Recurrent 0 0 0

Non Wage Recurrent 4,554 24,750 29,304

AIA 0 0 0
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Department: 16 Maritime

Outputs Provided

Budget Output: 01 Policies, laws, guidelines, plans and strategies developed

Disseminate and distribute 200 copies of the IWT legislation Item Balance b/f New Funds Total

211101 General Staff Salaries 236,398 125,000 361,398

223004 Guard and Security services 3,000 3,000 6,000

223005 Electricity 0 1,500 1,500

223006 Water 0 3,000 3,000

225001 Consultancy Services- Short term 9,860 3,000 12,860

227001 Travel inland 0 600 600

227004 Fuel, Lubricants and Oils 0 600 600

Total 249,258 136,700 385,958

Wage Recurrent 236,398 125,000 361,398

Non Wage Recurrent 12,860 11,700 24,560

AIA 0 0 0

Budget Output: 05 Water and Rail Transport Programmes Coordinated and Monitored.

a) 12No. IWT vessels inspected for registration and licensing 
and are registered

b) 10No. IWT vessels of traditional build licensed

c) 01No. recognized organization (RO) monitored 

Item Balance b/f New Funds Total

227001 Travel inland 0 2,100 2,100

227004 Fuel, Lubricants and Oils 0 900 900

Total 0 3,000 3,000

Wage Recurrent 0 0 0

Non Wage Recurrent 0 3,000 3,000

AIA 0 0 0

Budget Output: 06 Ships and Ports programs coordinated and monitored

5No. landing sites inspected for compliance to safety, 
security and environment

Item Balance b/f New Funds Total

227001 Travel inland 0 2,100 2,100

227004 Fuel, Lubricants and Oils 0 900 900

Total 0 3,000 3,000

Wage Recurrent 0 0 0

Non Wage Recurrent 0 3,000 3,000

AIA 0 0 0

Budget Output: 07 Safety of navigation programs coordinated and monitored

a) 01No. safe manning inspections conducted 

b) 100% reported IWT fatal accidents investigated

Item Balance b/f New Funds Total

227001 Travel inland 0 2,100 2,100

227004 Fuel, Lubricants and Oils 0 924 924

Total 0 3,024 3,024

Wage Recurrent 0 0 0

Non Wage Recurrent 0 3,024 3,024

AIA 0 0 0

154/189

Vote Performance Report Financial Year 2021/22

Vote: Ministry of Works and Transport016
QUARTER 4: Revised Workplan



Outputs Funded

Budget Output: 52 Contributions to  National, Regional and International Organizations

Annual contribution to the International Maritime 
Organization (IMO)

Item Balance b/f New Funds Total

262101 Contributions to International Organisations 
(Current)

451 20,000 20,451

Total 451 20,000 20,451

Wage Recurrent 0 0 0

Non Wage Recurrent 451 20,000 20,451

AIA 0 0 0

Development Projects

Project: 1096 Support to Computerised Driving Permits

Outputs Provided

Budget Output: 02 Road Safety Programmes Coordinated and Monitored

a) Salary for Project Staff paid;

b) Technical Support up to 100% reliability to the Uganda 
Driver Licensing System provided;

c) Motor Vehicle Registration System for administration and 
Management of Motor vehicle (Phase I) designed, developed 
and supervised;

Item Balance b/f New Funds Total

211102 Contract Staff Salaries 133,843 51,437 185,280

211103 Allowances (Inc. Casuals, Temporary) 0 12,000 12,000

212101 Social Security Contributions 4,800 10,848 15,648

221011 Printing, Stationery, Photocopying and Binding 0 4,000 4,000

221012 Small Office Equipment 0 50,000 50,000

222003 Information and communications technology (ICT) 83,255 2,598,819 2,682,073

227001 Travel inland 0 25,000 25,000

227004 Fuel, Lubricants and Oils 0 5,000 5,000

228002 Maintenance - Vehicles 0 13,800 13,800

Total 221,898 2,770,904 2,992,801

GoU Development 221,898 2,770,904 2,992,801

External Financing 0 2,770,904 2,770,904

AIA 0 0 0
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Budget Output: 04 Air Transport Programmes coordinated and Monitored

a1) 1 No Safety surveillance of the operations of air 
operators and aviation training organizations conducted.

a2) 2 No Staff trained in aircraft accident and incident 
investigations.

a3) 2 No. Aircraft Accidents or serious Incidents 
investigations conducted.

b1) 2No appeals heard and decided.

Item Balance b/f New Funds Total

211102 Contract Staff Salaries 98,045 81,383 179,427

211103 Allowances (Inc. Casuals, Temporary) 0 10,000 10,000

212101 Social Security Contributions 7,200 17,536 24,736

221012 Small Office Equipment 0 5,500 5,500

222003 Information and communications technology (ICT) 25 39,000 39,025

227001 Travel inland 0 25,800 25,800

227004 Fuel, Lubricants and Oils 0 5,000 5,000

228001 Maintenance - Civil 0 50,000 50,000

228002 Maintenance - Vehicles 0 9,700 9,700

281504 Monitoring, Supervision & Appraisal of Capital 
work

0 193,500 193,500

Total 105,270 437,419 542,688

GoU Development 105,270 437,419 542,688

External Financing 0 437,419 437,419

AIA 0 0 0

Capital Purchases

Budget Output: 72 Government Buildings and Administrative Infrastructure

15% Building civil works of the One Stop Centre completed 

a1) Contractor of the One Stop centre building supervised

Item Balance b/f New Funds Total

312101 Non-Residential Buildings 13,809 13,800,000 13,813,809

Total 13,809 13,800,000 13,813,809

GoU Development 13,809 13,800,000 13,813,809

External Financing 0 13,800,000 13,800,000

AIA 0 0 0

Budget Output: 76 Purchase of Office and ICT Equipment, including  Software

a2) Term support services for 90% availability and reliability 
of the systems provided

b1) e-payment portal  portal for licences maintained

Item Balance b/f New Funds Total

312213 ICT Equipment 743,033 982,040 1,725,073

Total 743,033 982,040 1,725,073

GoU Development 743,033 982,040 1,725,073

External Financing 0 982,040 982,040

AIA 0 0 0
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Project: 1456 Multinational Lake Victoria Maritime Comm. &Transport Project

Outputs Provided

Budget Output: 01 Policies, laws, guidelines, plans and strategies developed

a) Inland Water Transport Legislation 20 No. copies 
distributed

b) Aeronautical and Maritime SAR Plan implemented 

c) 1 no. consultative workshop to prepare regulations and 
draft report prepared.

d) National Transport Logistics Policy  

Item Balance b/f New Funds Total

211102 Contract Staff Salaries 2,974 45,448 48,422

212101 Social Security Contributions 5,400 12,442 17,842

221001 Advertising and Public Relations 440 16,360 16,800

225002 Consultancy Services- Long-term 0 73,700 73,700

Total 8,814 147,950 156,764

GoU Development 8,814 147,950 156,764

External Financing 0 147,950 147,950

AIA 0 0 0

Budget Output: 05 Water and Rail Transport Programmes Coordinated and Monitored.

a) 1 no. ambulance boat 80% assembled 

b) 9 no. Rescue boats, 1 no. firefighting and boat contract 
extended

b) MTN (U) Ltd procurement to terminate calls at call center 
contract signed

b) Scheme designs approved by CMT and contract extended  

b).50No. vessels inspected and licensed.

a). 10No. conventional vessels inspected and licensed. 

Item Balance b/f New Funds Total

213004 Gratuity Expenses 0 15,000 15,000

221001 Advertising and Public Relations 0 4,400 4,400

221011 Printing, Stationery, Photocopying and Binding 0 72,600 72,600

222001 Telecommunications 0 80,000 80,000

225001 Consultancy Services- Short term 0 79,344 79,344

227001 Travel inland 0 25,000 25,000

227004 Fuel, Lubricants and Oils 0 22,500 22,500

228002 Maintenance - Vehicles 0 3,200 3,200

281503 Engineering and Design Studies & Plans for capital 
works

0 210,285 210,285

281504 Monitoring, Supervision & Appraisal of Capital 
work

0 12,000 12,000

Total 0 524,329 524,329

GoU Development 0 524,329 524,329

External Financing 0 524,329 524,329

AIA 0 0 0
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Budget Output: 06 Ships and Ports programs coordinated and monitored

a) procurement for Oil and Toxic spill plan signed

b) 2 no. Port construction monitored and report prepared;

c) 01No. port inspected for compliance to MARPOL and 
SOLAS and report prepared

d) Procurement of contractor to design Port reception 
facilities contract signed

Item Balance b/f New Funds Total

225002 Consultancy Services- Long-term 0 63,840 63,840

227001 Travel inland 0 25,000 25,000

228001 Maintenance - Civil 3,065 124,800 127,865

228003 Maintenance – Machinery, Equipment & Furniture 0 20,000 20,000

281504 Monitoring, Supervision & Appraisal of Capital 
work

0 10,200 10,200

Total 3,065 243,840 246,905

GoU Development 3,065 243,840 246,905

External Financing 0 243,840 243,840

AIA 0 0 0

Budget Output: 07 Safety of navigation programs coordinated and monitored

a) Contracts for 5 no. SAR Centers and women fish drying 
sheds signed

b) Evaluation Report for 4 no. SARs centers and women fish 
drying sheds to CC re-submitted

Outreach programs to support prevention of Gender, 
HIV/AIDs supported

 

Consultations for preparation of regulations concluded

05 no. Aids To Navigation (AToNs) inspected and 
maintained

Consultancy to identify and scope for all required AToNs on 
Lake Victoria completed 

Scope of works for Consultancy reviewed

Consultations completed and MoU prepared 

Designs preparation of buoys, and relevant MDA approvals 
for frequencies and Data cards obtained

Item Balance b/f New Funds Total

225001 Consultancy Services- Short term 0 55,760 55,760

227001 Travel inland 0 12,500 12,500

227004 Fuel, Lubricants and Oils 0 7,500 7,500

228002 Maintenance - Vehicles 0 12,200 12,200

281503 Engineering and Design Studies & Plans for capital 
works

5,000 212,800 217,800

281504 Monitoring, Supervision & Appraisal of Capital 
work

0 73,600 73,600

Total 5,000 374,360 379,360

GoU Development 5,000 374,360 379,360

External Financing 0 374,360 374,360

AIA 0 0 0

Sub-SubProgramme: 02 Transport Services and Infrastructure

Departments

158/189

Vote Performance Report Financial Year 2021/22

Vote: Ministry of Works and Transport016
QUARTER 4: Revised Workplan



Department: 11 Transport Infrastructure and Services

Outputs Provided

Budget Output: 02 Monitoring and Capacity Building

a) 4 no. Socio-economic surveys for all modes of Transport 
conducted;

c) National Strategy for Transport, Trade and Logistics hubs 
developed;

d) Logistics training for 2no. staff undertaken;

b) Pre-feasibility and Feasibility for development of regional 
airports prepared;

Item Balance b/f New Funds Total

211101 General Staff Salaries 9,531 800,000 809,531

211103 Allowances (Inc. Casuals, Temporary) 0 2,500 2,500

222001 Telecommunications 0 1,500 1,500

223004 Guard and Security services 1,188 21,250 22,438

223005 Electricity 0 1,250 1,250

223006 Water 0 1,250 1,250

225002 Consultancy Services- Long-term 3,327 105,180 108,507

227001 Travel inland 313 600 913

227004 Fuel, Lubricants and Oils 0 600 600

228002 Maintenance - Vehicles 500 0 500

Total 14,858 934,130 948,988

Wage Recurrent 9,531 800,000 809,531

Non Wage Recurrent 5,328 134,130 139,458

AIA 0 0 0

Outputs Funded

Budget Output: 51 Maintenance of Aircrafts and Buildings (EACAA)

a) 87,500 liters of Aviation gas purchased;

b) 9 no. Aircraft maintained;

c) Insurance cover for academy aircraft and personnel 
procured;

Item Balance b/f New Funds Total

263104 Transfers to  other govt. Units (Current) 0 806,852 806,852

263321 Conditional trans. Autonomous Inst (Wage 
subvention

0 405,000 405,000

Total 0 1,211,852 1,211,852

Wage Recurrent 0 0 0

Non Wage Recurrent 0 1,211,852 1,211,852

AIA 0 0 0

Budget Output: 52 Rehabilitation of Upcountry Aerodromes (CAA)

a) Grounds Maintenance of 13 upcountry aerodromes at 
Arua, Gulu, Pakuba, Lira, Moroto, Kidepo, Soroti, Tororo, 
Jinja, Kasese, Mbarara, Masindi and Kisoro undertaken,

Item Balance b/f New Funds Total

263104 Transfers to  other govt. Units (Current) 0 220,392 220,392

Total 0 220,392 220,392

Wage Recurrent 0 0 0

Non Wage Recurrent 0 220,392 220,392

AIA 0 0 0
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Budget Output: 53 Institutional Support to URC

a) 265kms of railway track maintained;

h) Condoms distributed to staff and Purchase of sanitizers, 
masks ,and other protective wear for control of covid-19 
undertaken;

f) 04No. locomotives and 32No. wagons retyred;

Item Balance b/f New Funds Total

263104 Transfers to  other govt. Units (Current) 0 322,741 322,741

Total 0 322,741 322,741

Wage Recurrent 0 0 0

Non Wage Recurrent 0 322,741 322,741

AIA 0 0 0

Development Projects

Project: 1097 New Standard Gauge Railway Line

Outputs Provided

Budget Output: 01 Policies, laws, guidelines, plans and strategies

Project contract staff payroll reviewed and salary payments 
for Apr - Jun 2022 made for 75No Staff.

Quarterly payment of rent made.

Participation in Works and Transport sector meetings and 
such other engagements (i.e.; MPS, JSTR, PWG etc.) 
rendered.

Coordination with project stakeholders undertaken.

Item Balance b/f New Funds Total

211102 Contract Staff Salaries 0 1,050,217 1,050,217

212101 Social Security Contributions 0 94,099 94,099

213001 Medical expenses (To employees) 0 97,998 97,998

213004 Gratuity Expenses 0 278,550 278,550

221007 Books, Periodicals & Newspapers 0 1,921 1,921

221009 Welfare and Entertainment 0 175,103 175,103

221011 Printing, Stationery, Photocopying and Binding 0 6,478 6,478

222003 Information and communications technology (ICT) 0 38,232 38,232

223003 Rent – (Produced Assets) to private entities 0 229,215 229,215

223004 Guard and Security services 0 11,507 11,507

223005 Electricity 0 5,346 5,346

224004 Cleaning and Sanitation 0 13,339 13,339

227001 Travel inland 0 25,280 25,280

227004 Fuel, Lubricants and Oils 0 50,201 50,201

228002 Maintenance - Vehicles 0 55,000 55,000

Total 0 2,132,485 2,132,485

GoU Development 0 2,132,485 2,132,485

External Financing 0 2,132,485 2,132,485

AIA 0 0 0
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Budget Output: 02 Monitoring and Capacity Building

Project plans, policies and budget performance monitored.

3No. Continuous Professional Development (CPD) and 
Continuous Legal Education (CLE) Courses attended.

Item Balance b/f New Funds Total

221017 Subscriptions 0 22,548 22,548

Total 0 22,548 22,548

GoU Development 0 22,548 22,548

External Financing 0 22,548 22,548

AIA 0 0 0

Budget Output: 07 Feasibility/Design Studies

a) Contract for Prefeasibility study of SGR Majanji Spur 
awarded;

Capital Purchases

Budget Output: 76 Purchase of Office and ICT Equipment, including  Software

Procurement of 10No. Computers finalized; Item Balance b/f New Funds Total

312213 ICT Equipment 0 230,715 230,715

Total 0 230,715 230,715

GoU Development 0 230,715 230,715

External Financing 0 230,715 230,715

AIA 0 0 0

Project: 1284 Development of new Kampala Port in Bukasa

Outputs Provided

Budget Output: 01 Policies, laws, guidelines, plans and strategies

a) salaries of 4no. contract staff paid Item Balance b/f New Funds Total

211102 Contract Staff Salaries 102,853 41,456 144,309

212101 Social Security Contributions 5,000 8,040 13,040

Total 107,853 49,496 157,349

GoU Development 107,853 49,496 157,349

External Financing 0 49,496 49,496

AIA 0 0 0

Budget Output: 02 Monitoring and Capacity Building

a) 1no. Field visit to monitor and supervise the development 
of Bukasa port undertaken

Item Balance b/f New Funds Total

281504 Monitoring, Supervision & Appraisal of Capital 
work

0 27,825 27,825

Total 0 27,825 27,825

GoU Development 0 27,825 27,825

External Financing 0 27,825 27,825

AIA 0 0 0
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Capital Purchases

Budget Output: 71 Acquisition of Land by Government

 Item Balance b/f New Funds Total

311101 Land 4,191,536 1,302,812 5,494,348

Total 4,191,536 1,302,812 5,494,348

GoU Development 4,191,536 1,302,812 5,494,348

External Financing 0 1,302,812 1,302,812

AIA 0 0 0

Budget Output: 80 Construction/Rehabilitation of Inland Water Transport Infrastructure 

a) 30% of Swamp Dredging and reclamation works for 
Bukasa Port completed;

Item Balance b/f New Funds Total

312104 Other Structures 0 2,674,921 2,674,921

Total 0 2,674,921 2,674,921

GoU Development 0 2,674,921 2,674,921

External Financing 0 2,674,921 2,674,921

AIA 0 0 0

Budget Output: 83 Border Post Reahabilitation/Construction

a) 90% construction works for Katuna OSBP (Phase 2) 
completed;

b) 90% construction works for Goli and Ntoroko completed;

Item Balance b/f New Funds Total

312104 Other Structures 802,193 1,696,928 2,499,122

Total 802,193 1,696,928 2,499,122

GoU Development 802,193 1,696,928 2,499,122

External Financing 0 1,696,928 1,696,928

AIA 0 0 0

Project: 1489 Development of Kabaale Airport

Outputs Provided

Budget Output: 01 Policies, laws, guidelines, plans and strategies

Consultant procured

Bid document for the procurement of the consultancy for the 
Stakeholder Engagement Plan prepared and approved.

Environment and Social Safeguard Management / 
Monitoring of UCAA Staff Houses at KIA undertaken;

Item Balance b/f New Funds Total

221011 Printing, Stationery, Photocopying and Binding 0 4,800 4,800

227001 Travel inland 0 42,000 42,000

227004 Fuel, Lubricants and Oils 0 12,000 12,000

Total 0 58,800 58,800

GoU Development 0 58,800 58,800

External Financing 0 58,800 58,800

AIA 0 0 0
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Budget Output: 02 Monitoring and Capacity Building

02# Monitoring and Supervision of Construction Works for 
KIA undertaken

2No. Trained in Appropriate field for Better management 
and Delivery of the project

Item Balance b/f New Funds Total

221009 Welfare and Entertainment 0 20,000 20,000

221011 Printing, Stationery, Photocopying and Binding 0 27,600 27,600

227004 Fuel, Lubricants and Oils 0 12,000 12,000

228002 Maintenance - Vehicles 0 62,000 62,000

281504 Monitoring, Supervision & Appraisal of Capital 
work

27 800 827

Total 27 122,400 122,427

GoU Development 27 122,400 122,427

External Financing 0 122,400 122,400

AIA 0 0 0

Capital Purchases

Budget Output: 83 Border Post Reahabilitation/Construction

72% of cumulative physical works for the development of  
Kabaale International Airport  project completed

Consultants Quarterly Reports of works progress produced.

Invoices/ IPC submitted, reviewed and approved.

Item Balance b/f New Funds Total

281504 Monitoring, Supervision & Appraisal of Capital 
work

3,900 910,000 913,900

312104 Other Structures 0 57,361,613 57,361,613

Total 3,900 58,271,613 58,275,513

GoU Development 3,900 58,271,613 58,275,513

External Financing 0 58,271,613 58,271,613

AIA 0 0 0

Project: 1512 Uganda National Airline Project

Outputs Funded

Budget Output: 52 Rehabilitation of Upcountry Aerodromes (CAA)

a) London and China routes operationalized;

c) Passenger service charges, Landing charges,  navigation 
charges and lighting charges paid

d) 100% Self Handling achieved;

e) IOSA audit completed

f) Self-Maintenance for CRJ 900 achieved;

g) Staff Salaries paid

Item Balance b/f New Funds Total

263204 Transfers to  other govt. Units (Capital) 0 73,576,000 73,576,000

263321 Conditional trans. Autonomous Inst (Wage 
subvention

0 5,000,000 5,000,000

Total 0 78,576,000 78,576,000

GoU Development 0 78,576,000 78,576,000

External Financing 0 78,576,000 78,576,000

AIA 0 0 0
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Project: 1563 URC Capacity Building Project 

Outputs Provided

Budget Output: 02 Monitoring and Capacity Building

URC management and staff trained in management,control 
and business administration ,infrastructure and project 
management

URC management and staff trained in management,control 
and business administration ,rolling stock  and project 
management

Item Balance b/f New Funds Total

225001 Consultancy Services- Short term 0 134,000 134,000

225002 Consultancy Services- Long-term 0 305,153 305,153

Total 0 439,153 439,153

GoU Development 0 439,153 439,153

External Financing 0 439,153 439,153

AIA 0 0 0

Capital Purchases

Budget Output: 75 Purchase of Motor Vehicles and Other Transport Equipment

Award of contract for the re-manufacturing of 2  82 class 
locomotives and payment of initial deposit. .

Award of contract and payment of initial deposit.

Award of contract and payment of initial deposit. .

-Eventual handover  and commissioning of the 4 
locomotives of 3000 HP , and payment of the last 
installment.
-Eventual handover  and commissioning of the 2 reach 
stackers , and payment of the last installment

Item Balance b/f New Funds Total

312201 Transport Equipment 0 1,000,000 1,000,000

Total 0 1,000,000 1,000,000

GoU Development 0 1,000,000 1,000,000

External Financing 0 1,000,000 1,000,000

AIA 0 0 0

Budget Output: 81 Construction/Rehabilitation of Railway Infrastructure 

a) Detailed design for 28Km of railway track (b) 
Refurbishment (Kampala – Namanve, Tororo – Malaba) 
commenced;
(c)Rehabilitation of the Tororo – Namanve Railway Line . 
47% Weighted physical progress(payment oof 30% 
advance;drainage improvements.earthworks,ballast 
screening,& bush clearing)

(c) orders placed for materials,factory equipment,& 
fastenings (for 25.8Km)

-Mobilization & Concrete sleeper manufacturing plant set up

Item Balance b/f New Funds Total

312103 Roads and Bridges. 0 80,171,907 80,171,907

Total 0 80,171,907 80,171,907

GoU Development 0 80,171,907 80,171,907

External Financing 0 80,171,907 80,171,907

AIA 0 0 0
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Project: 1659 Rehabilitation of the Tororo – Gulu railway line

Outputs Provided

Budget Output: 02 Monitoring and Capacity Building

a) Supervision of the rehabilitation of Tororo – Gulu 
Railway line undertaken;

b) Contract staff salaries paid;

c) Feasibility study for rehabilitation of Gulu - Pakwach 
Meter Gauge Railway line updated;

Item Balance b/f New Funds Total

211102 Contract Staff Salaries 79,815 66,547 146,363

211103 Allowances (Inc. Casuals, Temporary) 0 3,260 3,260

212101 Social Security Contributions 420 22,500 22,920

225002 Consultancy Services- Long-term 0 95,720 95,720

227001 Travel inland 0 2,500 2,500

281504 Monitoring, Supervision & Appraisal of Capital 
work

0 13,432 13,432

Total 80,236 203,959 284,195

GoU Development 80,236 203,959 284,195

External Financing 0 203,959 203,959

AIA 0 0 0

Capital Purchases

Budget Output: 71 Acquisition of Land by Government

 

 

Item Balance b/f New Funds Total

311101 Land 766,460 0 766,460

Total 766,460 0 766,460

GoU Development 766,460 0 766,460

External Financing 0 0 0

AIA 0 0 0

Budget Output: 75 Purchase of Motor Vehicles and Other Transport Equipment

Item Balance b/f New Funds Total

312201 Transport Equipment 700,000 0 700,000

Total 700,000 0 700,000

GoU Development 700,000 0 700,000

External Financing 0 0 0

AIA 0 0 0

Budget Output: 81 Construction/Rehabilitation of Railway Infrastructure 

a) 100% of civil Works for the rehabilitation of Tororo -
Gulu Railway line section 1 and 2 completed;

b) DLP works for Gulu Logistics Hub (Phase 1) undertaken

c) Socio-economic surveys conducted

Item Balance b/f New Funds Total

312103 Roads and Bridges. 158,659 1,725,234 1,883,893

Total 158,659 1,725,234 1,883,893

GoU Development 158,659 1,725,234 1,883,893

External Financing 0 1,725,234 1,725,234

AIA 0 0 0

Sub-SubProgramme: 03 Construction Standards and Quality Assurance

Departments
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Department: 12 Roads and Bridges

Outputs Provided

Budget Output: 01 Policies, laws, guidelines, plans and strategies

a) Policies, guidelines and manuals for he development of 
roads, bridges and drainage structures prepared;

Item Balance b/f New Funds Total

211101 General Staff Salaries 23,399 425,000 448,399

211103 Allowances (Inc. Casuals, Temporary) 0 1,800 1,800

221001 Advertising and Public Relations 16,300 0 16,300

221011 Printing, Stationery, Photocopying and Binding 824 1,800 2,624

223004 Guard and Security services 17,500 17,500 35,000

223005 Electricity 0 22,500 22,500

224004 Cleaning and Sanitation 1,491 12,500 13,991

227001 Travel inland 0 3,000 3,000

227004 Fuel, Lubricants and Oils 0 2,400 2,400

Total 59,514 486,500 546,014

Wage Recurrent 23,399 425,000 448,399

Non Wage Recurrent 36,115 61,500 97,615

AIA 0 0 0

Budget Output: 04 Monitoring  and Capacity Building Support

a) 25km of District Roads in Kapelebyong, Kaberemaido, 
Serere, Butaleja, Tororo, Katakwi, Nebbi, Apac, Oyam, 
Arua, Napak, Moroto, Masaka, Mubende, Kiboga, 
Butambala, Nakaseke, Nakasongola rehabilitated using 
Force Account;

b) 10 Km of community access roads in Arua, Kyegegwa, 
Kakumiro, Kasese,Ntoroko, Rubanda, Kayunga, 
Mukono,Buikwe, Luwero, Wakiso, Soroti, Mayuge, Kamuli, 
Kaliro, Buyende, Namutumba, Amuria, Aleptong, Kwen, 
Budaka, Tororo rehabilitated;

c) Performance of UNRA monitored and evaluated;

d) Publicity of projects under Roads and Bridges undertaken;

Item Balance b/f New Funds Total

211103 Allowances (Inc. Casuals, Temporary) 0 6,000 6,000

221009 Welfare and Entertainment 0 600 600

223004 Guard and Security services 5,402 13,500 18,902

224004 Cleaning and Sanitation 409 10,000 10,409

227001 Travel inland 0 3,000 3,000

227004 Fuel, Lubricants and Oils 0 8,400 8,400

228001 Maintenance - Civil 44,895 362,265 407,160

228002 Maintenance - Vehicles 3,557 3,000 6,557

Total 54,262 406,765 461,027

Wage Recurrent 0 0 0

Non Wage Recurrent 54,262 406,765 461,027

AIA 0 0 0
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Outputs Funded

Budget Output: 52 Support  to MELTC

f) 0.125km sealed at the training road as part of training

f1) 0.125km  of gravel road constructed as part of training in 
LBT;

g) Outreach support carried out by MELTC trainers to 
monitor/evaluate 3no.districts ESS staff implementing 
mainstreaming of ESS activities in the road sub-sector;

h) 100% of the segmental arch bridge in the Mt. Elgon 
region as part of training in community access improvement 
constructed;

i) 0.5kms LCS road as part of  practical training constructed;

j) 0.1km of road using cobblestones in the mountain areas of 
Mt. Elgon constructed;

k) 0.25km of gravel road using LBT constructed;

Item Balance b/f New Funds Total

263104 Transfers to  other govt. Units (Current) 0 1,453,996 1,453,996

263321 Conditional trans. Autonomous Inst (Wage 
subvention

0 240,000 240,000

Total 0 1,693,996 1,693,996

Wage Recurrent 0 0 0

Non Wage Recurrent 0 1,693,996 1,693,996

AIA 0 0 0
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Department: 14 Construction Standards

Outputs Provided

Budget Output: 03 Monitoring Compliance of Construction Standards and undertaking Research

a) 125 No. Materials testing , Quality control and research 
on construction materials reports produced;

b) 04 No. Quarterly  Environment and social safeguard 
reports compiled and submitted to relevant authority

c) -Technical Audit on Environment and Social Safeguard 
done in 45 No. Districts
c1)Environment and Social Safeguards policies and 
guidelines in place;

d) 02 No. Geotechnical investigation reports prepared

e) 01 No. of Regional materials laboratory operations 
strengthened;

Item Balance b/f New Funds Total

211101 General Staff Salaries 51 300,000 300,051

211103 Allowances (Inc. Casuals, Temporary) 430 2,400 2,830

221001 Advertising and Public Relations 300 0 300

223004 Guard and Security services 7,500 7,500 15,000

223005 Electricity 0 7,250 7,250

223006 Water 0 2,750 2,750

227001 Travel inland 1,346 3,600 4,946

227004 Fuel, Lubricants and Oils 0 3,720 3,720

228002 Maintenance - Vehicles 0 1,200 1,200

Total 9,627 328,420 338,047

Wage Recurrent 51 300,000 300,051

Non Wage Recurrent 9,576 28,420 37,996

AIA 0 0 0

Budget Output: 04 Monitoring  and Capacity Building Support

a)  IEC materials for  HIV/AIDS, OSH and other Health 
issues  disseminated to Stakeholders
a1) Quarterly Committee meetings held
a2) Health Camps conducted at Work places

b) Stakeholder engagement and final report submitted

e) Training of Contractors and registration

Disseminate the findings on adherence to reservation scheme 
for local content

Item Balance b/f New Funds Total

211103 Allowances (Inc. Casuals, Temporary) 900 4,800 5,700

223005 Electricity 0 2,500 2,500

223006 Water 0 2,500 2,500

227001 Travel inland 2,450 3,600 6,050

228002 Maintenance - Vehicles 1,033 1,200 2,233

Total 4,383 14,600 18,983

Wage Recurrent 0 0 0

Non Wage Recurrent 4,383 14,600 18,983

AIA 0 0 0
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Outputs Funded

Budget Output: 51 Registration of Engineers

a) Professional Engineers and other Professionals in the 
Ministry supported;

b) 250 practicing licence for Engineering Professionals 
issued;

c) ERB Regulatory activities on selected government 
projects and agencies conducted (2No. projects visited);

d) 3No. Engineering teaching institutions/Universities 
monitored and Courses accredited;

e) 25No. Engineers trained;

f) ERB Office supported;

Item Balance b/f New Funds Total

263104 Transfers to  other govt. Units (Current) 0 73,175 73,175

Total 0 73,175 73,175

Wage Recurrent 0 0 0

Non Wage Recurrent 0 73,175 73,175

AIA 0 0 0

Department: 15 Public Structures

Outputs Provided

Budget Output: 01 Policies, laws, guidelines, plans and strategies

a) Report on RIA produced and advise given on way forward 
regarding development of Maintenance Policy. 

b) Report on RIA produced and advise given on way 
forward regarding Review of the Building Control Act 2013

Item Balance b/f New Funds Total

211103 Allowances (Inc. Casuals, Temporary) 5,072 3,300 8,372

221001 Advertising and Public Relations 3,500 0 3,500

227001 Travel inland 101 720 821

227004 Fuel, Lubricants and Oils 0 720 720

228002 Maintenance - Vehicles 1,829 300 2,129

228003 Maintenance – Machinery, Equipment & Furniture 1,170 360 1,530

Total 11,672 5,400 17,072

Wage Recurrent 0 0 0

Non Wage Recurrent 11,672 5,400 17,072

AIA 0 0 0
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Budget Output: 02 Management of Public Buildings

Consultants and Contractors Monitored/supervised by 
attending site meeting, site inspections and field visits and 
reports, or Certificates and Fee notes processed for payment.

4No. venues for national celebrations and state functions 
prepared;

Ministry office premises maintained in good condition;

Item Balance b/f New Funds Total

211101 General Staff Salaries 180,972 250,000 430,972

211103 Allowances (Inc. Casuals, Temporary) 972 3,750 4,722

221011 Printing, Stationery, Photocopying and Binding 1,501 2,500 4,001

223005 Electricity 0 1,250 1,250

223006 Water 0 1,250 1,250

224004 Cleaning and Sanitation 0 1,250 1,250

227001 Travel inland 564 1,800 2,364

228001 Maintenance - Civil 0 600 600

228002 Maintenance - Vehicles 2,542 6,098 8,640

Total 186,552 268,498 455,050

Wage Recurrent 180,972 250,000 430,972

Non Wage Recurrent 5,580 18,498 24,078

AIA 0 0 0

Budget Output: 03 Monitoring Compliance of Construction Standards and undertaking Research

Concept Note for MoWT Headquarters Project  submitted to 
MoFPED for  project code. 
Feasibility Study for MoWT Headquarters completed

Final Report submitted and Remedial actions communicated 
to relevant authorities. Plans for phase II prepared and 
submitted for approval. 

Procurement of advertised and bids received for evaluation.

Item Balance b/f New Funds Total

221012 Small Office Equipment 2,500 600 3,100

223004 Guard and Security services 3,750 3,750 7,500

223005 Electricity 0 1,250 1,250

223006 Water 0 2,500 2,500

225002 Consultancy Services- Long-term 0 16,500 16,500

227001 Travel inland 683 3,000 3,683

228001 Maintenance - Civil 0 540 540

Total 6,933 28,140 35,073

Wage Recurrent 0 0 0

Non Wage Recurrent 6,933 28,140 35,073

AIA 0 0 0

Budget Output: 04 Monitoring  and Capacity Building Support

10 No. MDAs technically supported in Building related 
matters

2No. buildings assessed for structural integrity;

IT equipment supplied and procurement for Tools and books 
re-advertised as advised by CC

1No Staff trained in various programs 

Item Balance b/f New Funds Total

211103 Allowances (Inc. Casuals, Temporary) 641 1,250 1,891

221008 Computer supplies and Information Technology 
(IT)

4,550 0 4,550

221009 Welfare and Entertainment 450 300 750

221012 Small Office Equipment 2,700 0 2,700

227001 Travel inland 728 360 1,088

227004 Fuel, Lubricants and Oils 0 300 300

Total 9,070 2,210 11,280

Wage Recurrent 0 0 0

Non Wage Recurrent 9,070 2,210 11,280

AIA 0 0 0
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Budget Output: 06 Construction related accidents investigated

1No. investigations on building construction and fire-related 
accidents conducted and reports prepared

Item Balance b/f New Funds Total

227001 Travel inland 1,138 600 1,738

Total 1,138 600 1,738

Wage Recurrent 0 0 0

Non Wage Recurrent 1,138 600 1,738

AIA 0 0 0

Outputs Funded

Budget Output: 51 Registration of Engineers

Annual Subscriptions to International Professional Bodies 
paid

Annual Subscriptions to Professional Bodies and Practicing 
fees for Architects and Surveyors paid;

Technical Staff supported to attend CPD, National and 
International Professional Conferences, Symposia, and 
Workshops;

Contract made with UNBS regarding subscriptions to 
international Bodies for Standards referenced in the Building 
Code  and advise received. 

Item Balance b/f New Funds Total

264101 Contributions to Autonomous Institutions 0 10,000 10,000

264201 Contributions to Autonomous Institutions 0 15,000 15,000

Total 0 25,000 25,000

Wage Recurrent 0 0 0

Non Wage Recurrent 0 25,000 25,000

AIA 0 0 0

Budget Output: 54 Support to the National Building Review Board

b) Staff salaries paid;

c) 1no. regional building development inspection conducted;

d) 15no. induction and training workshops for Building 
Committees conducted;

f) Operational capacity of the NBRB facilitated and 
maintained;

Item Balance b/f New Funds Total

263104 Transfers to  other govt. Units (Current) 0 79,722 79,722

263321 Conditional trans. Autonomous Inst (Wage 
subvention

0 900,000 900,000

Total 0 979,722 979,722

Wage Recurrent 0 0 0

Non Wage Recurrent 0 979,722 979,722

AIA 0 0 0

Development Projects
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Project: 1421 Development of the Construction Industry

Outputs Provided

Budget Output: 01 Policies, laws, guidelines, plans and strategies

First draft report submitted for review

20No. District local governments technical compliance 
audits conducted

Final report for the feasibility study submitted

Item Balance b/f New Funds Total

211103 Allowances (Inc. Casuals, Temporary) 0 50,000 50,000

225002 Consultancy Services- Long-term 0 1,011,000 1,011,000

227004 Fuel, Lubricants and Oils 0 43,500 43,500

Total 0 1,104,500 1,104,500

GoU Development 0 1,104,500 1,104,500

External Financing 0 1,104,500 1,104,500

AIA 0 0 0

Budget Output: 03 Monitoring Compliance of Construction Standards and undertaking Research

Completion of the trial section and monitoring commences 

Field visits and material samples recovered and laboratory 
testing undertaken software acquisition and entry of data. 
Report generated and disseminated

Item Balance b/f New Funds Total

211103 Allowances (Inc. Casuals, Temporary) 0 25,000 25,000

227004 Fuel, Lubricants and Oils 0 80,000 80,000

228002 Maintenance - Vehicles 1,540 5,000 6,540

281503 Engineering and Design Studies & Plans for capital 
works

0 201,000 201,000

Total 1,540 311,000 312,540

GoU Development 1,540 311,000 312,540

External Financing 0 311,000 311,000

AIA 0 0 0

Outputs Funded

Budget Output: 54 Support to the National Building Review Board

a) Operational capacity of the NBRB facilitated and 
maintained;

b) Deployment of BIMS in 11 cities, selected Municipalities 
and the Greater Kampala Metropolitan Area (GKMA);

c) 50% (cumulative) renovation works done;

Item Balance b/f New Funds Total

263204 Transfers to  other govt. Units (Capital) 0 1,000,000 1,000,000

Total 0 1,000,000 1,000,000

GoU Development 0 1,000,000 1,000,000

External Financing 0 1,000,000 1,000,000

AIA 0 0 0
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Capital Purchases

Budget Output: 72 Government Buildings and Administrative Infrastructure

Commencement of finishes and 70% of all works attained

 Completion of superstructure and roofing for the facility.

Completion of foundation and ground floor works

Construction works for Boundary wall, Servants Quarters 
and Renovations Works of Late Gen Tito Okello House 
supervised during DLP, Final Account prepared and Final 
Payment made. 

Final Report submitted and Remedial actions communicated 
to relevant authorities. Phase II initiated. 

25%  of progress registered in the census of Government 
Buildings

Activities for Supervision of Consultant and Contractor to 
Construct the OSBPs of Mpondwe, Bunagana, Ntoroko and 
Goli facilitated.

Item Balance b/f New Funds Total

281504 Monitoring, Supervision & Appraisal of Capital 
work

51,336 25,000 76,336

312101 Non-Residential Buildings 32,804 3,071,025 3,103,829

Total 84,140 3,096,025 3,180,165

GoU Development 84,140 3,096,025 3,180,165

External Financing 0 3,096,025 3,096,025

AIA 0 0 0

Budget Output: 76 Purchase of Office and ICT Equipment, including  Software

20No. computers and accessories procured; Item Balance b/f New Funds Total

312213 ICT Equipment 47,710 50,000 97,710

Total 47,710 50,000 97,710

GoU Development 47,710 50,000 97,710

External Financing 0 50,000 50,000

AIA 0 0 0

Budget Output: 77 Purchase of Specialised Machinery & Equipment

20No. tables, 20No. chairs, and 20No. office cabinets 
procured;

 

Item Balance b/f New Funds Total

312203 Furniture & Fixtures 4,152 125,000 129,152

312214 Laboratory Equipments 56,500 900,000 956,500

Total 60,652 1,025,000 1,085,652

GoU Development 60,652 1,025,000 1,085,652

External Financing 0 1,025,000 1,025,000

AIA 0 0 0

Sub-SubProgramme: 04 District, Urban and Community Access Roads

Departments

Development Projects
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Project: 1558 Rural Bridges Infrastructure Development

Outputs Provided

Budget Output: 02 Monitoring and capacity building support for district road works

a) 8No. On-going bridge construction projects supervised;

b) 3No. Bridges Inspected across the Country and Reports 
produced; 

c) Delivery of printing supplies;

d) Contract staff salaries paid;

Item Balance b/f New Funds Total

211102 Contract Staff Salaries 0 68,905 68,905

211103 Allowances (Inc. Casuals, Temporary) 0 30,000 30,000

212101 Social Security Contributions 0 17,856 17,856

213002 Incapacity, death benefits and funeral expenses 0 4,000 4,000

221001 Advertising and Public Relations 5 28,035 28,040

221005 Hire of Venue (chairs, projector, etc) 0 250 250

221007 Books, Periodicals & Newspapers 259 0 259

221011 Printing, Stationery, Photocopying and Binding 0 6,250 6,250

227001 Travel inland 0 26,150 26,150

227004 Fuel, Lubricants and Oils 0 25,800 25,800

228002 Maintenance - Vehicles 5,635 44,492 50,127

Total 5,899 251,738 257,637

GoU Development 5,899 251,738 257,637

External Financing 0 251,738 251,738

AIA 0 0 0
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Capital Purchases

Budget Output: 74 Major Bridges

b) 100% Works Cumulative for Bulandi-Gyra swamp 
completed;

c)100% Works Cumulative for Aleles Bridge completed;

e) 100% Works Cumulative for Funguwe-muwafu swamp 
completed;

f) 40% Works Cumulative for Amodo swamp completed; 

g) 100% Works Cumulative for Muzizi Bridge completed; 

h) 1 No. cable foot bridge completed;

i) Second metallic ladder works completed;

j) 100% Works Cumulative for Gerenge landing site 
completed; 

m) Tender documents prepared and submitted;

n) 20 % Works Cumulative for Karujumba Bridge 
completed;

o) 20 % Works Cumulative for Bugibuni Bunadasa Bridge 
completed;

p) Bridge inventory data collected in  districts;

Item Balance b/f New Funds Total

281502 Feasibility Studies for Capital Works 0 39,000 39,000

281503 Engineering and Design Studies & Plans for capital 
works

0 357,500 357,500

281504 Monitoring, Supervision & Appraisal of Capital 
work

0 295,000 295,000

312103 Roads and Bridges. 0 5,765,123 5,765,123

Total 0 6,456,623 6,456,623

GoU Development 0 6,456,623 6,456,623

External Financing 0 6,456,623 6,456,623

AIA 0 0 0

Budget Output: 76 Purchase of Office and ICT Equipment, including  Software

a) Renewal of licence and Delivery of  bridge software; 

b) Delivery of  office furniture;

Item Balance b/f New Funds Total

312211 Office Equipment 8,800 71,200 80,000

312213 ICT Equipment 6,415 133,500 139,915

Total 15,215 204,700 219,915

GoU Development 15,215 204,700 219,915

External Financing 0 204,700 204,700

AIA 0 0 0
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Project: 1564 Community Roads Improvement Project

Outputs Provided

Budget Output: 02 Monitoring and capacity building support for district road works

a)50km of Community Access roads roads in various 
districts rehabilitated; 

b)30km of Community Access roads roads in various 
districts rehabilitated;
 

c) 50No. road camps surveyed;

d) 10No. road reserves surveyed;

e) 5No. MoWT trained in HDM4 andCivilCad 3D, 50No. 
MoWT staff trainedin GIS and ArcGIS,3No. staff trained 
inPublic Speaking, 2No. staff trained inRoad Asset 
Management, Training ofMinistry and LG staff in RAMPS;

f) Training surveyors in Accra Ghana in May;

h) UNRA, DINU, KFW Performance monitored and 
evaluated; 

Item Balance b/f New Funds Total

211103 Allowances (Inc. Casuals, Temporary) 0 60,000 60,000

221001 Advertising and Public Relations 606 15,000 15,606

221011 Printing, Stationery, Photocopying and Binding 0 60,594 60,594

227001 Travel inland 5 50,000 50,005

227004 Fuel, Lubricants and Oils 0 50,000 50,000

228002 Maintenance - Vehicles 2,657 25,000 27,657

Total 3,268 260,594 263,861

GoU Development 3,268 260,594 263,861

External Financing 0 260,594 260,594

AIA 0 0 0
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Capital Purchases

Budget Output: 73 Roads, Streets and Highways

a)50km of Community Access roads roads in various 
districts rehabilitated; 

b)30km of Community Access roads roads in various 
districts rehabilitated; 

c) 2No. ESIA Final Reports on Community Access roads 
National roads produced;

h) Final reports on Uganda's Appraisal Values of Travel 
Time, Reliability on National Roads, Road user satisfaction 
surveys, cordon surveys, community/household surveys, 
participatory rural assessment (PRA) and road impact 
assessment prepared;

i) Draft and Final Reports for Provision Rural Access Index 
on the selected District and Community Access roads for 
Districts in Northern, Western, Eastern Uganda prepared;

Item Balance b/f New Funds Total

281501 Environment Impact Assessment for Capital 
Works

1,958 71,000 72,958

281502 Feasibility Studies for Capital Works 0 109,000 109,000

281503 Engineering and Design Studies & Plans for capital 
works

28,040 1,000,000 1,028,040

281504 Monitoring, Supervision & Appraisal of Capital 
work

0 118,800 118,800

312103 Roads and Bridges. 16,646 6,794,750 6,811,396

Total 46,644 8,093,550 8,140,194

GoU Development 46,644 8,093,550 8,140,194

External Financing 0 8,093,550 8,093,550

AIA 0 0 0

Budget Output: 76 Purchase of Office and ICT Equipment, including  Software

Item Balance b/f New Funds Total

312203 Furniture & Fixtures 0 100,000 100,000

312211 Office Equipment 0 100,000 100,000

312213 ICT Equipment 131,000 169,000 300,000

Total 131,000 369,000 500,000

GoU Development 131,000 369,000 500,000

External Financing 0 369,000 369,000

AIA 0 0 0
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Project: 1703 Rehabilitation of District Roads Project

Outputs Provided

Budget Output: 02 Monitoring and capacity building support for district road works

a) Monitoring report prepared

a) Attendance and Performance of 
    Contract Staff carried out
b) Salaries for Contract staff processed

f) GIS Roads Database of Districts 
    updated;

Item Balance b/f New Funds Total

211102 Contract Staff Salaries 6,888 747,067 753,956

212101 Social Security Contributions 0 173,847 173,847

213004 Gratuity Expenses 193,320 0 193,320

221008 Computer supplies and Information Technology 
(IT)

88 89,000 89,088

227001 Travel inland 0 134,400 134,400

227004 Fuel, Lubricants and Oils 0 210,000 210,000

281504 Monitoring, Supervision & Appraisal of Capital 
work

0 127,680 127,680

Total 200,296 1,481,994 1,682,291

GoU Development 200,296 1,481,994 1,682,291

External Financing 0 1,481,994 1,481,994

AIA 0 0 0

Capital Purchases

Budget Output: 73 Roads, Streets and Highways

a) 20 Km Opened by Bush Clearing
b) 20KmShaped, Graded and 
    Compacted
c)  Culvert positions sited, 
     Excavation for culverts carried 
     out, and culverts Installed
d)15Km Graveled and Compacted 

a) 20 Km Opened by Bush Clearing
b) 20KmShaped, Graded and 
    Compacted
c)  Culvert positions sited, 
     Excavation for culverts carried 
     out, and culverts Installed
d)15Km Graveled and Compacted 

a) 20 Km Opened by Bush Clearing
b) 20KmShaped, Graded and 
    Compacted
c)  Culvert positions sited, 
     Excavation for culverts carried 
     out, and culverts Installed
d)15Km Graveled and Compacted 

a) 20 Km Opened by Bush Clearing
b) 20KmShaped, Graded and 
    Compacted
c)  Culvert positions sited, 
     Excavation for culverts carried 
     out, and culverts Installed
d)15Km Graveled and Compacted 

a) 15 Km Opened by Bush Clearing
b) 15KmShaped, Graded and 
    Compacted

Item Balance b/f New Funds Total

281501 Environment Impact Assessment for Capital 
Works

0 52,000 52,000

281503 Engineering and Design Studies & Plans for capital 
works

0 650,000 650,000

281504 Monitoring, Supervision & Appraisal of Capital 
work

0 307,000 307,000

312103 Roads and Bridges. 692 58,544,108 58,544,800

Total 692 59,553,108 59,553,800

GoU Development 692 59,553,108 59,553,800

External Financing 0 59,553,108 59,553,108

AIA 0 0 0
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c)  Culvert positions sited, 
     Excavation for culverts carried 
     out, and culverts Installed
d)15Km Graveled and Compacted 

a) Quarterly progress reports 
     prepared
b) All Works supervised
c) Site Meetings Prepared and 
    Chaired
d) Interim payment Certificates Prepared and processed, 
certification an processing  of payment certificates

a) Quarterly progress reports 
     Prepared
b) All Works Supervised
c) Site Meetings Prepared and 
    Chaired
d) All works certified and interim  payment certificates 
processed 

a) Quarterly progress reports 
     Prepared
b) All Works Supervised
c) Site Meetings Prepared and 
    Chaired
d) All works certified and interim  payment certificates 
processed 

a) Quarterly progress reports 
     Prepared
b) All Works Supervised
c) Site Meetings Prepared and 
    Chaired
d) All works certified and interim  payment certificates 
processed 

a)  Environment and social Action 
     Plan for LCS Projects  delivered 
     to MoWT stores
b) Payments made

a)  Culverts, Gabions, Guardrails, 
     Geotextiles and Geogrids delivered 
     to MoWT stores
b) Payments made

a) Payments made

Budget Output: 76 Purchase of Office and ICT Equipment, including  Software
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b) Payments made Item Balance b/f New Funds Total

281504 Monitoring, Supervision & Appraisal of Capital 
work

0 215,350 215,350

312203 Furniture & Fixtures 0 100,000 100,000

312213 ICT Equipment 0 150,000 150,000

Total 0 465,350 465,350

GoU Development 0 465,350 465,350

External Financing 0 465,350 465,350

AIA 0 0 0

Project: 1705 Rehabilitation and Upgrading of Urban Roads Project

Outputs Provided

Budget Output: 02 Monitoring and capacity building support for district road works

contract staff salaries paid for April - June 2022

Quarter 4 monitoring report for civil works in 15 Urban 
Councils/ MDAs 

1 no heavy truck serviced and repaired

Item Balance b/f New Funds Total

211102 Contract Staff Salaries 16,459 101,508 117,966

211103 Allowances (Inc. Casuals, Temporary) 0 22,536 22,536

212101 Social Security Contributions 1,676 17,714 19,390

221001 Advertising and Public Relations 1,700 9,000 10,700

227004 Fuel, Lubricants and Oils 0 15,360 15,360

228002 Maintenance - Vehicles 4,283 13,432 17,716

Total 24,118 179,550 203,668

GoU Development 24,118 179,550 203,668

External Financing 0 179,550 179,550

AIA 0 0 0
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Capital Purchases

Budget Output: 81 Urban roads construction and rehabilitation (Bitumen standard)

25% progress of civil works achieved on 1,0km road 
upgrade to bitumen standard in Bussujju T.C

20% progress of civil works achieved on 1km road upgrade 
of Kafunjo-Kigando  in Mirama TC

20% progress of civil works achieved on upgrade of sebowa 
road (1.0km) in Makindye-Ssabagabo MC

40% progress of civil works achieved on phase 1 upgrade to 
bitumen standard of Masuswa road in Bulegeni T.C

15% progress of civil works achieved on upgrade to bitumen 
standard of bulindo-Nsansa -Namugongo road ( phase 1 )

50% progress of civil works achieved on phase 1 bitumen 
upgrade of 1.6km road network in Arkright Estate

40% progress of civil works achieved on phase 1 bitumen 
upgrade of 1.6km road network leading to New Shimoni 
PTC in Kira MC

Physical works execution progress of 30% achieved on 
upgrade of Kiwologoma Kitukuttwe-Kijjabijjo road

Item Balance b/f New Funds Total

281503 Engineering and Design Studies & Plans for capital 
works

0 132,000 132,000

281504 Monitoring, Supervision & Appraisal of Capital 
work

0 119,600 119,600

312103 Roads and Bridges. 22,000,000 16,330,209 38,330,209

Total 22,000,000 16,581,809 38,581,809

GoU Development 22,000,000 16,581,809 38,581,809

External Financing 0 16,581,809 16,581,809

AIA 0 0 0

Sub-SubProgramme: 05 Mechanical Engineering Services

Departments

Department: 13 Mechanical Engineering Services
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Outputs Provided

Budget Output: 01 Policies, laws, guidelines, plans and strategies.

RIA for the Mechanical Engineering Services (MES) bill 
conducted.

Item Balance b/f New Funds Total

211101 General Staff Salaries 39,010 500,000 539,010

211103 Allowances (Inc. Casuals, Temporary) 0 3,000 3,000

221001 Advertising and Public Relations 1,200 0 1,200

221011 Printing, Stationery, Photocopying and Binding 1,250 300 1,550

222001 Telecommunications 0 1,500 1,500

223004 Guard and Security services 8,750 8,750 17,500

223005 Electricity 0 5,000 5,000

223006 Water 0 8,750 8,750

224004 Cleaning and Sanitation 0 8,750 8,750

225002 Consultancy Services- Long-term 1,749 33,000 34,749

227001 Travel inland 0 3,000 3,000

227004 Fuel, Lubricants and Oils 0 2,866 2,866

228001 Maintenance - Civil 1,700 300 2,000

228003 Maintenance – Machinery, Equipment & Furniture 1,740 960 2,700

Total 55,399 576,176 631,575

Wage Recurrent 39,010 500,000 539,010

Non Wage Recurrent 16,389 76,176 92,565

AIA 0 0 0

Budget Output: 02 Maintenance Services for Central and District Road Equipment.

50% average availability for Ministry vehicles attained.

Training of users and testing of the government vehicle 
database done.

Item Balance b/f New Funds Total

211103 Allowances (Inc. Casuals, Temporary) 0 3,000 3,000

225001 Consultancy Services- Short term 4,644 4,200 8,844

227001 Travel inland 0 3,000 3,000

228002 Maintenance - Vehicles 404 12,000 12,404

Total 5,048 22,200 27,248

Wage Recurrent 0 0 0

Non Wage Recurrent 5,048 22,200 27,248

AIA 0 0 0

Budget Output: 03 Mech Tech Advise rendered & govt vehicle inventory maintained.

200 No. equipment operators trained. Item Balance b/f New Funds Total

225002 Consultancy Services- Long-term 0 203,925 203,925

Total 0 203,925 203,925

Wage Recurrent 0 0 0

Non Wage Recurrent 0 203,925 203,925

AIA 0 0 0
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Budget Output: 05 Operation and Maintenance of MV Kalangala Ship and  other delegated ferries

Quarterly Road Support Payment made in accordance to the 
Implementation Agreement.

85% average availability for MV Kalangala attained.

Marine insurance Policy for MV Kalangala monitored.

Item Balance b/f New Funds Total

225002 Consultancy Services- Long-term 501,371 7,510,275 8,011,646

Total 501,371 7,510,275 8,011,646

Wage Recurrent 0 0 0

Non Wage Recurrent 501,371 7,510,275 8,011,646

AIA 0 0 0

Budget Output: 06 Maintenance of the  Government Protocol Fleet

80% average availability for the government protocol fleet 
attained.

Item Balance b/f New Funds Total

228004 Maintenance – Other 15,505 15,000 30,505

Total 15,505 15,000 30,505

Wage Recurrent 0 0 0

Non Wage Recurrent 15,505 15,000 30,505

AIA 0 0 0

Budget Output: 07 Monitoring and Inspection of Plant and Equipment

1 No. quarterly inspection exercise for zonal/force account 
equipment and bailey bridges conducted.

Item Balance b/f New Funds Total

227001 Travel inland 275 3,600 3,875

227004 Fuel, Lubricants and Oils 0 2,400 2,400

Total 275 6,000 6,275

Wage Recurrent 0 0 0

Non Wage Recurrent 275 6,000 6,275

AIA 0 0 0

Outputs Funded

Budget Output: 51 Transfers to Regional Mechanical Workshops

50% average availability for district and zonal equipment 
attained.

b) 1 No. quarterly monitoring and inspection exercise for 
road equipment in the district local governments conducted;

Commencement of development of curriculum for training 
and certification of road equipment operators and mechanics 
done.

Item Balance b/f New Funds Total

263104 Transfers to  other govt. Units (Current) 220,049 288,849 508,898

263321 Conditional trans. Autonomous Inst (Wage 
subvention

0 291,225 291,225

263323 Conditional transfers for feeder roads maintenance 
workshops

0 224,410 224,410

Total 220,049 804,484 1,024,533

Wage Recurrent 0 0 0

Non Wage Recurrent 220,049 804,484 1,024,533

AIA 0 0 0

Development Projects

Sub-SubProgramme: 49 Policy,Planning and Support Services

Departments

Department: 01 Headquarters
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Outputs Provided

Budget Output: 02 Ministry Support Services and Communication strategy implimented.

a)  Ministry Communication Strategy
implemented (short documentaries, field visits with media, 
talk shows and media briefings, newspaper supplements);

b)  Ministry support services provided(
cleaning and security and utilities)

c) Consumables (Assorted stationery), Hotel services, 
adverts, catering, servicing and repair, printing, stationery 
fuel and lubricants procured

d) Public relations managed

Item Balance b/f New Funds Total

211103 Allowances (Inc. Casuals, Temporary) 0 7,500 7,500

221001 Advertising and Public Relations 3,958 10,080 14,038

221007 Books, Periodicals & Newspapers 147 3,000 3,147

221009 Welfare and Entertainment 0 12,500 12,500

221011 Printing, Stationery, Photocopying and Binding 382 9,877 10,259

221012 Small Office Equipment 6 10,800 10,806

221016 IFMS Recurrent costs 0 42,000 42,000

222001 Telecommunications 0 2,500 2,500

223004 Guard and Security services 0 100,000 100,000

223005 Electricity 0 11,345 11,345

223006 Water 0 10,750 10,750

224004 Cleaning and Sanitation 0 10,000 10,000

227001 Travel inland 0 12,500 12,500

227004 Fuel, Lubricants and Oils 0 12,500 12,500

228003 Maintenance – Machinery, Equipment & Furniture 0 3,000 3,000

Total 4,493 258,352 262,845

Wage Recurrent 0 0 0

Non Wage Recurrent 4,493 258,352 262,845

AIA 0 0 0

Budget Output: 03 Ministerial and Top Management Services

Logistical support to Top Management provided; Item Balance b/f New Funds Total

211103 Allowances (Inc. Casuals, Temporary) 0 15,000 15,000

227004 Fuel, Lubricants and Oils 0 12,500 12,500

Total 0 27,500 27,500

Wage Recurrent 0 0 0

Non Wage Recurrent 0 27,500 27,500

AIA 0 0 0
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Budget Output: 05 Strengthening Sector Coordination, Planning & ICT

b) Network maintained

c) Websites and Ministry email maintained

d)Softwares procured

) ICT guidelines and procedure implemented

Item Balance b/f New Funds Total

211103 Allowances (Inc. Casuals, Temporary) 0 7,500 7,500

221008 Computer supplies and Information Technology 
(IT)

50 109,500 109,550

222003 Information and communications technology (ICT) 0 9,000 9,000

227001 Travel inland 1 12,500 12,501

Total 51 138,500 138,551

Wage Recurrent 0 0 0

Non Wage Recurrent 51 138,500 138,551

AIA 0 0 0

Budget Output: 06 Monitoring and Capacity Building Support

Capacity building activities implemented Item Balance b/f New Funds Total

227001 Travel inland 0 3,750 3,750

Total 0 3,750 3,750

Wage Recurrent 0 0 0

Non Wage Recurrent 0 3,750 3,750

AIA 0 0 0

Budget Output: 19  Human Resource Management Services 

b) Salary and pension payrolls managed;

c) Human Resource Management
Information System managed;

d) Performance management initiatives coordinated;

e) Staff welfare managed;

f) Ministry pensioners validated and
verified;

Item Balance b/f New Funds Total

211101 General Staff Salaries 28 255,353 255,381

212102 Pension for General Civil Service 1,899,125 1,195,842 3,094,967

212106 Validation of old Pensioners 0 65,000 65,000

213002 Incapacity, death benefits and funeral expenses 0 5,000 5,000

213004 Gratuity Expenses 94,209 0 94,209

221009 Welfare and Entertainment 49 6,000 6,049

221020 IPPS Recurrent Costs 0 72,800 72,800

224005 Uniforms, Beddings and Protective Gear 0 15,000 15,000

227001 Travel inland 0 2,500 2,500

227004 Fuel, Lubricants and Oils 0 25,000 25,000

Total 1,993,411 1,642,495 3,635,907

Wage Recurrent 28 255,353 255,381

Non Wage Recurrent 1,993,383 1,387,142 3,380,525

AIA 0 0 0
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Budget Output: 20  Records Management Services 

a) Electronic Document Management system  maintained;

d) Postage and courier services managed

c)Records retention and disposal schedules implemented;

Item Balance b/f New Funds Total

221012 Small Office Equipment 0 3,000 3,000

221020 IPPS Recurrent Costs 19 50,000 50,019

222002 Postage and Courier 1,700 2,520 4,220

227001 Travel inland 0 5,000 5,000

Total 1,719 60,520 62,239

Wage Recurrent 0 0 0

Non Wage Recurrent 1,719 60,520 62,239

AIA 0 0 0

Department: 09 Policy and Planning

Outputs Provided

Budget Output: 01 Policy, Laws, guidelines,plans and strategies

b) Ministerial Policy Statement for FY 2021/22 prepared and 
approved;

Item Balance b/f New Funds Total

211101 General Staff Salaries 2,422 125,000 127,422

211103 Allowances (Inc. Casuals, Temporary) 0 2,400 2,400

221011 Printing, Stationery, Photocopying and Binding 1 1,200 1,201

223005 Electricity 0 500 500

223006 Water 0 500 500

227001 Travel inland 1 2,400 2,401

227004 Fuel, Lubricants and Oils 50 1,920 1,970

Total 2,474 133,920 136,394

Wage Recurrent 2,422 125,000 127,422

Non Wage Recurrent 52 8,920 8,972

AIA 0 0 0

Budget Output: 04 Transport Data Collection Analysis and Storage

a) 01No. transport survey conducted;

b) Statistical advocacy undertaken;

c) Statistical support to MDAs provided;

d) Quarterly Preventive maintenance and servicing of 
Departmental ICT equipment and accessories;

Item Balance b/f New Funds Total

211103 Allowances (Inc. Casuals, Temporary) 54 6,000 6,054

221008 Computer supplies and Information Technology 
(IT)

0 3,540 3,540

221011 Printing, Stationery, Photocopying and Binding 0 1,200 1,200

223004 Guard and Security services 0 1,250 1,250

223005 Electricity 0 1,250 1,250

227001 Travel inland 0 8,760 8,760

227004 Fuel, Lubricants and Oils 900 1,800 2,700

Total 955 23,800 24,755

Wage Recurrent 0 0 0

Non Wage Recurrent 955 23,800 24,755

AIA 0 0 0
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Budget Output: 05 Strengthening Sector Coordination, Planning & ICT

a)03No. PPC meetings held;

b) 01No. Programme Working Group meeting held;

Item Balance b/f New Funds Total

211103 Allowances (Inc. Casuals, Temporary) 0 3,120 3,120

223004 Guard and Security services 0 6,250 6,250

223005 Electricity 0 3,250 3,250

Total 0 12,620 12,620

Wage Recurrent 0 0 0

Non Wage Recurrent 0 12,620 12,620

AIA 0 0 0

Budget Output: 06 Monitoring and Capacity Building Support

a) NMT Policy implementation monitored;

b) Quarterly Budget Implementation monitored;

Item Balance b/f New Funds Total

223006 Water 0 5,750 5,750

224004 Cleaning and Sanitation 1 1,250 1,251

227001 Travel inland 0 4,020 4,020

227004 Fuel, Lubricants and Oils 0 1,435 1,435

Total 1 12,455 12,456

Wage Recurrent 0 0 0

Non Wage Recurrent 1 12,455 12,456

AIA 0 0 0

Department: 10 Internal Audit

Outputs Provided

Budget Output: 02 Ministry Support Services and Communication strategy implimented.

a) All projects and programs audited and reports prepared;

b) Ministry Payroll Reviewed and Payroll report produced;

c) 1No. Management letter issued;

e) Advisory role done;

f) Adhoc assignments undertaken;

g) All subvention funds audited;

h) Standard Gauge Railway Project audited;

Item Balance b/f New Funds Total

211101 General Staff Salaries 18,054 8,750 26,804

211103 Allowances (Inc. Casuals, Temporary) 18 13,125 13,143

221009 Welfare and Entertainment 0 2,250 2,250

221011 Printing, Stationery, Photocopying and Binding 0 7,600 7,600

227001 Travel inland 330 31,875 32,205

227004 Fuel, Lubricants and Oils 0 19,800 19,800

228002 Maintenance - Vehicles 2,223 4,000 6,223

Total 20,625 87,400 108,025

Wage Recurrent 18,054 8,750 26,804

Non Wage Recurrent 2,571 78,650 81,221

AIA 0 0 0

Development Projects

Project: 1617 Retooling of Ministry of Works and Transport
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Outputs Provided

Budget Output: 01 Policy, Laws, guidelines,plans and strategies

a) Application of SEA Sector Level Framework 
recommendations in all transport plans and strategies;

b) Policies validated, updated and finalized;

c) Coordinate approval of Bill by Cabinet;

d) Policy Catalogue updated and disseminated;

e) Research Agenda Developed and operationalized;

f) ICT Policy Guidelines for MoWT finalized;

Item Balance b/f New Funds Total

211103 Allowances (Inc. Casuals, Temporary) 0 130,000 130,000

227001 Travel inland 40 35,000 35,040

227004 Fuel, Lubricants and Oils 0 5,000 5,000

Total 40 170,000 170,040

GoU Development 40 170,000 170,040

External Financing 0 170,000 170,000

AIA 0 0 0

Budget Output: 04 Transport Data Collection Analysis and Storage

c) Statistical system implemented;

Item Balance b/f New Funds Total

211103 Allowances (Inc. Casuals, Temporary) 0 17,500 17,500

221008 Computer supplies and Information Technology 
(IT)

0 16,500 16,500

221011 Printing, Stationery, Photocopying and Binding 0 14,000 14,000

227001 Travel inland 20 27,300 27,320

227004 Fuel, Lubricants and Oils 0 10,750 10,750

281504 Monitoring, Supervision & Appraisal of Capital 
work

0 285,000 285,000

Total 20 371,050 371,070

GoU Development 20 371,050 371,070

External Financing 0 371,050 371,050

AIA 0 0 0

Budget Output: 05 Strengthening Sector Coordination, Planning & ICT

d) 02No. Projects developed;

e) 100% of NITMP developed;

g1) Sub-committee and PWG meetings held;

Item Balance b/f New Funds Total

211103 Allowances (Inc. Casuals, Temporary) 36 406,000 406,036

221011 Printing, Stationery, Photocopying and Binding 0 137,500 137,500

225002 Consultancy Services- Long-term 0 282,653 282,653

227001 Travel inland 0 190,000 190,000

227004 Fuel, Lubricants and Oils 0 27,000 27,000

Total 36 1,043,153 1,043,189

GoU Development 36 1,043,153 1,043,189

External Financing 0 1,043,153 1,043,153

AIA 0 0 0
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Budget Output: 06 Monitoring and Capacity Building Support

b) Quarterly Implementation of Integrated Transport 
Infrastructure and Services Programme monitored;

Item Balance b/f New Funds Total

211103 Allowances (Inc. Casuals, Temporary) 0 42,000 42,000

227001 Travel inland 0 48,000 48,000

227004 Fuel, Lubricants and Oils 0 36,000 36,000

Total 0 126,000 126,000

GoU Development 0 126,000 126,000

External Financing 0 126,000 126,000

AIA 0 0 0

Capital Purchases

Budget Output: 76 Purchase of Office and ICT Equipment, including  Software

c) ICT equipment procured (MoWT Dashboard, 
Photocopiers, Desktop computers, laptops, GIS, Tablets, 
Software for real time monitoring  etc.);

Item Balance b/f New Funds Total

312201 Transport Equipment 1,945,516 0 1,945,516

312213 ICT Equipment 0 800,000 800,000

Total 1,945,516 800,000 2,745,516

GoU Development 1,945,516 800,000 2,745,516

External Financing 0 800,000 800,000

AIA 0 0 0

GRAND TOTAL 36,071,271 378,605,117 414,676,388

Wage Recurrent 591,016 2,989,103 3,580,119

Non Wage Recurrent 3,001,718 16,635,671 19,637,388

GoU Development 32,478,537 283,996,546 316,475,083

External Financing 0 74,983,797 74,983,797

AIA 0 0 0
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