
V1: Summary of Issues in Budget Execution

Table V1.1: Overview of Vote Expenditures (UShs Billion)

Approved
Budget

 Released by 
End Q 3

Spent by   
End Q3

% Budget
Released

% Budget
Spent

% Releases
Spent

Recurrent Wage 13.573 10.179 5.166 75.0% 38.1% 50.8%

Non Wage 19.916 10.725 8.857 53.9% 44.5% 82.6%

Devt. GoU 488.312 303.383 288.951 62.1% 59.2% 95.2%

Ext. Fin. 674.962 340.650 195.340 50.5% 28.9% 57.3%

GoU Total 521.800 324.287 302.975 62.1% 58.1% 93.4%

Total GoU+Ext Fin (MTEF) 1,196.761 664.937 498.315 55.6% 41.6% 74.9%

Arrears 14.566 14.566 14.522 100.0% 99.7% 99.7%

Total Budget 1,211.327 679.502 512.837 56.1% 42.3% 75.5%

A.I.A Total 0.000 0.000 0.000 0.0% 0.0% 0.0%

Grand Total 1,211.327 679.502 512.837 56.1% 42.3% 75.5%

Total Vote Budget Excluding 
Arrears

1,196.761 664.937 498.315 55.6% 41.6% 74.9%

Table V1.2: Releases and Expenditure by Programme and Sub-SubProgramme*

Billion Uganda Shillings Approved
Budget

Released Spent % Budget
Released

% Budget
Spent

%Releases
Spent

Programme: Agro-Industrialisation 164.89 74.12 69.79 44.9% 42.3% 94.2%

Sub-SubProgramme: 03 Water for Production 164.89 74.12 69.79 44.9% 42.3% 94.2%

Programme:  Natural Resources, Environment, Climate 
Change, Land and Water Management 

284.72 145.78 114.33 51.2% 40.2% 78.4%

Sub-SubProgramme: 01 Rural Water Supply and Sanitation 5.50 4.12 4.06 74.9% 73.9% 98.6%

Sub-SubProgramme: 04 Water Resources Management 93.62 54.91 31.74 58.6% 33.9% 57.8%

Sub-SubProgramme: 05 Natural Resources Management 147.28 58.20 55.65 39.5% 37.8% 95.6%

Sub-SubProgramme: 06 Weather, Climate and Climate 
Change

4.28 1.88 1.10 43.9% 25.7% 58.5%

Sub-SubProgramme: 49 Policy, Planning and Support 
Services

34.04 26.67 21.77 78.4% 64.0% 81.6%

Programme:  Human Capital Development 747.15 445.05 314.20 59.6% 42.1% 70.6%

Sub-SubProgramme: 01 Rural Water Supply and Sanitation 163.96 53.78 37.92 32.8% 23.1% 70.5%

Sub-SubProgramme: 02 Urban Water Supply and Sanitation 583.19 391.27 276.28 67.1% 47.4% 70.6%

Total for Vote 1,196.76 664.94 498.31 55.6% 41.6% 74.9%
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Matters to note in budget execution

Delayed implementation of projects due to land acquisition challenges where land owners demand for exorbitant compensations.  

Low budget releases during quarter three that has caused further delayed payment of advance payments to contractors and payment of substantial 
funds to kick start projects continues to hamper implementation of projects.   

Table V1.3: High Unspent Balances and Over-Expenditure in the Domestic Budget (Ushs Bn)

(i) Major unpsent balances

Departments , Projects

Sub-SubProgramme 01 Rural Water Supply and Sanitation

0.210 Bn Shs Department/Project :1347 Solar Powered Mini-Piped Water Schemes in rural Areas

Reason: The contract staff salaries were delayed to be paid due to system challenges.This has since been rectified and 
payments effected in the fourth quarter .
The payment for the Social security contributions for the month of March where not yet to be paid. This has since been 
made

Items

144,992,597.000 UShs 211102  Contract Staff Salaries

Reason: The contract staff salaries were delayed to be paid due to system challenges. This has since been 
rectified and payments effected in the fourth quarter .

39,418,515.000 UShs 212101  Social Security Contributions

Reason: The payment for the Social security contributions for the month of March where not yet to be paid. 
This has since been made

15,379,299.000 UShs 228002  Maintenance - Vehicles

Reason: Delayed clearance of the vehicles for repair by the chief mechanical engineer slowed down the 
process of procurement. Vehicles have since been cleared and payments are planned to be made next quarter.

9,980,465.000 UShs 221008  Computer supplies and Information Technology (IT)

Reason: The funds were unspent because the procurement processes was still ongoing. Expenditure will be 
made in Q4

0.445 Bn Shs Department/Project :1530 Integrated Water Resources Management and Development Project (IWMDP)

Reason: The Resttlement Action Plan Methodology is for approval by the Government Land Valuer so compensation and 
land purchase can't take place.

Items

350,000,000.000 UShs 311101  Land

Reason: The Resttlement Action Plan Methodology is for approval by the Government Land Valuer so 
compensation and land purchase can't take place.

52,500,001.000 UShs 228002  Maintenance - Vehicles
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Reason: Delays in clearance of some vehicles by the Chief Mechanical Engineer slowed down the speed of 
procurement

0.393 Bn Shs Department/Project :1614 Support To Rural Water Supply and Sanitation Project

Reason: The contract staff salaries were delayed to be paid due to system challenges.the available funds for salary of 
contract staff have since been paid.
Funds for vehicle maintenance were not spent because of the Delayed clearance of vehicles sent for verification at the 
chief Mechanical Engineer. This slowed down the clearance processes however, these vehicles have since been cleared 
and expenditure is to be made next quarter.

Items

359,550,847.000 UShs 211102  Contract Staff Salaries

Reason: The contract staff salaries were delayed to be paid due to system challenges.the available funds have 
since been paid

33,825,224.000 UShs 228002  Maintenance - Vehicles

Reason: Delayed clearance by the chief Mechanical Engineer slowed down the clearance processes. These 
vehicles have since been cleared and expenditure is to be made next quarter.

0.323 Bn Shs Department/Project :1666 Development of Solar Powered Irrigation and Water Supply Systems

Reason: A number of preliminary works are still on going and yet to be completed and therefore payments will be 
effected in q4 once all these works are completed.

Items

323,360,000.000 UShs 312104  Other Structures

Reason: A number of preliminary works are still on going and yet to be completed and therefore payments to 
be effected in q4 once all these works are completed.

Sub-SubProgramme 02 Urban Water Supply and Sanitation

0.024 Bn Shs Department/Project :04 Urban Water Supply & Sewerage

Reason: 

Items

7,500,000.000 UShs 221011  Printing, Stationery, Photocopying and Binding

Reason: Procurement of printing and stationery materials was centralized and payment will be effected after
delivery.

5,000,000.000 UShs 221008  Computer supplies and Information Technology (IT)

Reason: These items are procured centrally, the available balance will be spent once the delivery is made for
all the departments.

5,000,000.000 UShs 227001  Travel inland

Reason: Payments were subsequently made upon the completion of administrative processes.

4,370,910.000 UShs 221007  Books, Periodicals & Newspapers

Reason: Payments for Books, Periodicals & Newspapers were effected upon delivery of supplies.

2,500,000.000 UShs 221012  Small Office Equipment

Reason: These items are procured centrally, the available balance will be spent once the delivery is made for
all the departments.
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0.008 Bn Shs Department/Project :22 Urban Water Regulation Programme

Reason: 

Items

5,000,000.000 UShs 221008  Computer supplies and Information Technology (IT)

Reason: Delays in issuance of LPO

2,510,000.000 UShs 221011  Printing, Stationery, Photocopying and Binding

Reason: Procurement process delays and effecting payment for the supplies

0.001 Bn Shs Department/Project :1525 Water and Sanitation Development Facility - South Western-Phase II

Reason: Other bank related costs were were eventually paid off

Items

1,000,000.000 UShs 221014  Bank Charges and other Bank related costs

Reason: Other bank related costs were were eventually paid off

0.194 Bn Shs Department/Project :1529 Strategic Towns Water Supply and Sanitation Project (STWSSP)

Reason: Awaiting completion of approval processes before payment can be effected.

Items

100,600,361.000 UShs 281503  Engineering and Design Studies & Plans for capital works

Reason: Awaiting completion of approval processes before payment can be effected.

33,000,000.000 UShs 311101  Land

Reason: Awaiting completion of approval processes before payment can be effected.

25,200,000.000 UShs 221001  Advertising and Public Relations

Reason: Awaiting the completion of procurement processes before adverts for works and consultancy
services can be effected.

16,649,995.000 UShs 221011  Printing, Stationery, Photocopying and Binding

Reason: Fund are encumbered waiting the supply of all the printing and stationery equipment since this is
being done under framework contract.

7,500,000.000 UShs 221012  Small Office Equipment

Reason: Fund are encumbered waiting the supply of all the Small Office Equipment since this is
being done under framework contract.

0.228 Bn Shs Department/Project :1530 Integrated Water Resources Management and Development Project (IWMDP)

Reason: Payments to be effected upon completion of verification exercises.

Items

85,783,815.000 UShs 211102  Contract Staff Salaries

Reason: Payment to be effected upon completion of verification exercise.

0.251 Bn Shs Department/Project :1532 100% Service Coverage Acceleration Project - umbrellas (SCAP 100 - umbrellas)
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Reason: Awaiting necessary approvals before payments can be effected.

Items

124,546,644.000 UShs 212201  Social Security Contributions

Reason: Delayed due to verification of NSSF but this has since been done and payment effected.

57,656,046.000 UShs 311101  Land

Reason: Awaiting necessary approvals before payments can be effected.

17,699,999.000 UShs 221001  Advertising and Public Relations

Reason: Awaiting the completion of procurement processes before advertisements
 can be effected.

16,000,000.000 UShs 221011  Printing, Stationery, Photocopying and Binding

Reason: Procurement of printing and stationery materials was centralized and payment will be effected after
delivery.

15,000,000.000 UShs 221008  Computer supplies and Information Technology (IT)

Reason: Procurement of Computer supplies and Information Technology was centralized and payment will 
be effected after
delivery.

0.001 Bn Shs Department/Project :1534 Water and Sanitation Development Facility North - Phase II

Reason: A bulk release was made by the donor to finance the whole financial year. The balance is to be spent in Q4

Items

1,000,000.000 UShs 221014  Bank Charges and other Bank related costs

Reason: A bulk release was made by the donor to finance the whole financial year. The balance is to be spent 
in Q4

0.208 Bn Shs Department/Project :1562 Lake Victoria Water and Sanitation (LVWATSAN) Phase 3

Reason: Awaiting the completion of approval processes before payments can be made.

Items

127,118,645.000 UShs 312104  Other Structures

Reason: Awaiting completion of verification of certificates before payment can be effected.

47,500,000.000 UShs 225002  Consultancy Services- Long-term

Reason: Awaiting the completion of approval processes before payments can be made.

25,000,000.000 UShs 311101  Land

Reason: Awaiting completion of identification and valuation processes before payment can be made.

7,500,000.000 UShs 221011  Printing, Stationery, Photocopying and Binding

Reason: Fund are encumbered waiting the supply of all the printing and stationery equipment since this is
being done under framework contract.

879,733.000 UShs 212201  Social Security Contributions

Reason: Delayed due to verification of NSSF but this has since been done and payment effected.
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0.477 Bn Shs Department/Project :1660 Strengthening Water Utilities Regulation Project

Reason: Procurement process delays

Items

266,896,133.000 UShs 312202  Machinery and Equipment

Reason: Needs assessment for specific pipe testing equipment required is ongoing. Procurement to be 
initiated upon conclusion of the needs assessment

52,831,755.000 UShs 211102  Contract Staff Salaries

Reason: Delays recruitment of contract staff to replace those who resigned

39,955,000.000 UShs 221011  Printing, Stationery, Photocopying and Binding

Reason: Delayed issuance of LPOs

35,000,000.000 UShs 312213  ICT Equipment

Reason: Delayed issuance of LPOs

30,922,002.000 UShs 228002  Maintenance - Vehicles

Reason: Delayed issuance of LPOs for maintenance and servicing of 5 vehicles (UG 2158S, UG 2159S, UG 
2130S, UG 1829S, UG 2293S)

Sub-SubProgramme 03 Water for Production

3.040 Bn Shs Department/Project :1523 Water for Production Phase II

Reason: Payment delayed due to the verification process and late submission of payment invoices by the service 
providers. These have since been done and payments effected.

Items

1,887,517,426.000 UShs 281503  Engineering and Design Studies & Plans for capital works

Reason: Payment delayed due to late submission of payment invoices by service providers. They have since 
submitted and payment effected.

496,526,933.000 UShs 225002  Consultancy Services- Long-term

Reason: Payment delayed due to verification of invoices. This has since been done and payment effected.

462,707,915.000 UShs 312202  Machinery and Equipment

Reason: Procurement of One (1) set of earth moving equipment is still ongoing.

63,941,400.000 UShs 228002  Maintenance - Vehicles

Reason: Payment for maintenance of vehicles awaits verification of vehicle repairs.

37,744,657.000 UShs 212101  Social Security Contributions

Reason: Payment delayed due verification of staff salaries. This has since been worked on and payment 
effected.

0.184 Bn Shs Department/Project :1661 Irrigation For Climate Resilience Project Profile

Reason: Payment delayed due to the verification process and late submission of payment invoices by the service provider. 
Verification has since been completed, invoices submitted and payment effected.

Items
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126,755,750.000 UShs 225002  Consultancy Services- Long-term

Reason: Delayed submission of payment invoices by the service provider. They have since submitted their 
invoices and payment effected.

35,000,000.000 UShs 221001  Advertising and Public Relations

Reason: Delayed procurement for works and other consultancies.

14,562,500.000 UShs 228002  Maintenance - Vehicles

Reason: Payment for vehicle maintenance was delayed by the verification process. This has since been 
completed and subsequently payment effected.

7,500,000.000 UShs 221004  Recruitment Expenses

Reason: The recruitment process of the Project Support Team (PST) is ongoing (Initiation stage).

0.041 Bn Shs Department/Project :1666 Development of Solar Powered Irrigation and Water Supply Systems

Reason: Payments delayed due to the verification process. This has since been done and payments effected.

Items

28,750,000.000 UShs 228002  Maintenance - Vehicles

Reason: Payment delayed due to verification of repairs. This has since been done and payment effected.

5,250,000.000 UShs 221011  Printing, Stationery, Photocopying and Binding

Reason: Money was encumbered under a framework contract. Payment was since effected after delivery of 
stationery materials.

3,750,000.000 UShs 221008  Computer supplies and Information Technology (IT)

Reason: Payment delayed due to the verification process. This has since been done and payment effected.

1,250,000.000 UShs 221001  Advertising and Public Relations

Reason: Payment delayed due to late submission of payment invoice by the service provider. 

Sub-SubProgramme 04 Water Resources Management

0.002 Bn Shs Department/Project :10 Water Resources M & A

Reason: 

Items

1,750,000.000 UShs 227004  Fuel, Lubricants and Oils

Reason: There were delays in the processing of funds, however this has been completed and fuel loaded.

375,000.000 UShs 221011  Printing, Stationery, Photocopying and Binding

Reason: The Procurement for stationery, Photocopying and Binding materials has been centralized and 
payment will be made when supplies have been delivered and submission of invoice by the service provider. 

0.000 Bn Shs Department/Project :11 Water Resources Regulation

Reason: Procurement of small office equipment was centralized and Payment will be made upon delivery and submission 
of invoice by the service provider.

Items
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250,000.000 UShs 221012  Small Office Equipment

Reason: Procurement of small office equipment is centralised and Payment will be made upon delivery and 
invoicing

0.011 Bn Shs Department/Project :12 Water Quality Management

Reason: There were challenges by the on-line EGP system that caused delays in procurement of service provider to repair 
vehicles.

Items

7,000,000.000 UShs 228002  Maintenance - Vehicles

Reason: There were challenges by the on-line EGP system that caused delays in procurement of service 
provider to repair vehicles.

2,520,000.000 UShs 223004  Guard and Security services

Reason: There was delay in processing of funds for payment for Guard and security services, however by end 
of the quarter, this  payment was effected.

1,400,000.000 UShs 221011  Printing, Stationery, Photocopying and Binding

Reason: Procurement of Stationery and tonners has been centralized and payment will be made upon delivery 
and submission of invoice by the service provider.

0.003 Bn Shs Department/Project :21 Trans-Boundary Water Resource Management Programme

Reason: Procurement of stationery has been centralized and Payment will made upon delivery and submission of invoice.

Items

1,250,000.000 UShs 227004  Fuel, Lubricants and Oils

Reason: There was delay in processing of funds, however this has been completed and fuel loaded.

1,000,000.000 UShs 221011  Printing, Stationery, Photocopying and Binding

Reason: Procurement of stationery has been centralized and Payment will made upon delivery and 
submission of invoice.

880,000.000 UShs 227001  Travel inland

Reason: The available balance will be utilized in Q4 to facilitate more officers to undertake supervision 
monitoring of departmental activities.

0.239 Bn Shs Department/Project :1302 Support for Hydro-Power Devt and Operations on River Nile

Reason: Vehicle repairs report was prepared and sent to chief mechanical engineer in the Ministry of Works, this was 
verified and payments will be made when the garage service providers have submitted and invoice for payment.

Items

101,197,588.000 UShs 211102  Contract Staff Salaries

Reason: There was delay in payment of contract staff salaries, however, these have subsequently been paid.

83,936,000.000 UShs 262201  Contributions to International Organisations (Capital)

Reason: There was delay in processing of funds, however funds have now been paid out to facilitate
participation in international forums.

18,030,000.000 UShs 228002  Maintenance - Vehicles
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Reason: Vehicle repairs report was prepared and sent to chief mechanical engineer in the Ministry of Works, 
this was verified and payments will be made when the garage service providers have submitted and invoice 
for payment.

10,500,000.000 UShs 221008  Computer supplies and Information Technology (IT)

Reason: Funds will be paid once Computer supplies and Information Technology (IT) have been delivered.

10,006,002.000 UShs 221011  Printing, Stationery, Photocopying and Binding

Reason: This activity has been centralized and payment will be made when supplies have been delivered and 
invoiced. 

0.007 Bn Shs Department/Project :1487 Enhancing Resilience of Communities to Climate Change

Reason: Social Security Contributions will be transferred to NSSF after the verification exercise has been completed by 
NSSF.

Items

6,613,650.000 UShs 212101  Social Security Contributions

Reason: Social Security Contributions will be transferred to NSSF after the verification exercise has been 
completed by NSSF.

2.338 Bn Shs Department/Project :1522 Inner Murchison Bay Cleanup Project

Reason: Contract for design and construction of the National Water Quality reference laboratory that is on going, and 
funds have been encumbered under a contract;
Funds have been encumbered under a contract for accreditation of the National Water Quality
reference laboratory.

Items

1,643,640,034.000 UShs 312101  Non-Residential Buildings 

Reason: Contract for design and construction of the National Water Quality reference laboratory that is on 
going, and funds have been encumbered under a contract.

406,302,986.000 UShs 312214  Laboratory Equipments

Reason: Funds have been encumbered under a framework contract and payment will be made after the
laboratory equipment have been delivered

130,255,086.000 UShs 211102  Contract Staff Salaries

Reason: There was delay in recruitment of contract staff and boat crew staff due to delays in completion of 
the water vessel.

65,000,000.000 UShs 225001  Consultancy Services- Short term

Reason: Funds have been encumbered under a contract for accreditation of the National Water Quality
reference laboratory.

28,710,525.000 UShs 228002  Maintenance - Vehicles

Reason: Funds for vehicle maintenance will be paid upon invoice for repairs has been submitted by garage 
services

0.018 Bn Shs Department/Project :1530 Integrated Water Resources Management and Development Project (IWMDP)

Reason: Report on vehicle repairs was submitted to the Chief Mechanic Engineer Ministry of works Vehicle repairs will 
be undertaken once verification exercise has been completed; Social Security Contributions will be transferred to NSSF 
after the verification exercise; 

Items
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0.095 Bn Shs Department/Project :1662 Water Management Zones Project Phase 2

Reason: By the time of running the report, some staff had not yet been paid, however, all contract staff have been paid 
and funds fully utilized;  Social Security Contributions will be transferred to NSSF after the verification exercise has been 
completed by NSSF officers.

Items

81,349,840.000 UShs 211102  Contract Staff Salaries

Reason: By the time of running the report, some staff had not yet been paid, however, all contract staff have 
been paid and funds fully utilized.

13,882,629.000 UShs 212101  Social Security Contributions

Reason: Social Security Contributions will be transferred to NSSF after the verification exercise has been 
completed by NSSF officers.

Sub-SubProgramme 05 Natural Resources Management

0.031 Bn Shs Department/Project :14 Environment Support Services

Reason: The procurement of Printing, Stationery, Photocopying and Binding materials is centralized and therefore 
purchase is done when there are sufficient funds to cater for all departments.

Items

24,420,960.000 UShs 228002  Maintenance - Vehicles

Reason: Funds were in approval process and were subsequently effected.

5,000,000.000 UShs 221011  Printing, Stationery, Photocopying and Binding

Reason: The procurement of Printing, Stationery, Photocopying and Binding materials is centralized and 
therefore purchase is done when there are sufficient funds to cater for all departments.

2,000,000.000 UShs 221005  Hire of Venue (chairs, projector, etc)

Reason: Funds were in approval process and were subsequently effected.

0.060 Bn Shs Department/Project :15 Forestry Support Services

Reason: The procurement of these items is centralized and therefore purchase is done when there are
sufficient funds to cater for all departments.

Funds were awaiting clearance of all approvals to effect payments. This has since been done. 

Items

25,240,000.000 UShs 221011  Printing, Stationery, Photocopying and Binding

Reason: The procurement of these items is centralized and therefore purchase is done when there are
sufficient funds to cater for all departments.

20,000,000.000 UShs 221001  Advertising and Public Relations

Reason: Funds were awaiting clearance of all approvals to effect payments. This has since been done. 

9,340,000.000 UShs 228002  Maintenance - Vehicles

Reason: Funds were awaiting clearance of all approvals to effect payments. This has since been done. 

4,152,500.000 UShs 221009  Welfare and Entertainment

Reason: Funds were awaiting clearance of all approvals to effect payments. This has since been done. 
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1,500,000.000 UShs 223006  Water

Reason: Funds were awaiting clearance of all approvals to effect payments. This has since been done. 

0.004 Bn Shs Department/Project :16 Wetland Management Services

Reason: The procurement of Printing, Stationery, Photocopying and Binding materials is centralized and therefore 
purchase is done when there are sufficient funds to cater for all departments.

Items

2,000,000.000 UShs 221011  Printing, Stationery, Photocopying and Binding

Reason: The procurement of Printing, Stationery, Photocopying and Binding materials is centralized and 
therefore purchase is done when there are sufficient funds to cater for all departments.

1,500,000.000 UShs 221007  Books, Periodicals & Newspapers

Reason: 

0.862 Bn Shs Department/Project :1417 Farm Income Enhancement and Forestry Conservation Project Phase II 
(FIEFOC II)

Reason: Payment delayed by the process of verifying certificates but this has since been resolved.

Items

497,017,095.000 UShs 312104  Other Structures

Reason: Payment delayed by the process of verifying certificates but this has since been resolved.

142,151,904.000 UShs 211102  Contract Staff Salaries

Reason: Payment was delayed by delayed by verification process which has been worked on and contract 
staff salaries paid.

74,683,944.000 UShs 225002  Consultancy Services- Long-term

Reason: Payments delayed due to verification process but this has since been worked on and payments 
effected

39,179,920.000 UShs 212101  Social Security Contributions

Reason: This was delayed by verification process which has been worked on and social security 
contributions effected.

34,014,607.000 UShs 312202  Machinery and Equipment

Reason: Delayed submission of payment invoices but this has since been rectified. 

0.127 Bn Shs Department/Project :1520 Building Resilient Communities, Wetland Ecosystems and Associated 
Catchments in Uganda

Reason: Funds were in approval process and were subsequently paid.

Items

93,453,645.000 UShs 211102  Contract Staff Salaries

Reason: Contract staff salaries for the period January to March 2022 were in approval process and were 
subsequently paid. 

20,958,687.000 UShs 212101  Social Security Contributions

Reason: NSSF for the period January to March 2022 was in approval process and were subsequently paid. 
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10,000,000.000 UShs 312213  ICT Equipment

Reason: Funds were in approval process and were subsequently paid.

2,930,000.000 UShs 221001  Advertising and Public Relations

Reason: Funds were in approval process and were subsequently paid.

0.113 Bn Shs Department/Project :1613 Investing in Forests and Protected Areas for Climate-Smart Development

Reason: A number of contract staff were recruited towards the end of the quarter, so payment couldn't be
effected. Expenditure is planned for the subsequent quarter.
 Funds were pending approval process and have since been paid.

Items

58,523,020.000 UShs 211102  Contract Staff Salaries

Reason: A number of contract staff were recruited towards the end of the quarter, so payment couldn't be
effected. Expenditure is planned for the subsequent quarter.

24,360,000.000 UShs 228002  Maintenance - Vehicles

Reason: Awaiting verification of vehicle repairs before payment.

20,000,000.000 UShs 221001  Advertising and Public Relations

Reason: Funds were awaiting approval and have since been paid.

5,845,460.000 UShs 212101  Social Security Contributions

Reason: Payments to be made when planned recruitment is completed.

3,000,000.000 UShs 223006  Water

Reason:  Funds were pending approval process and were subsequently paid.

0.026 Bn Shs Department/Project :1697 Natural Wetlands Restoration Project

Reason: Funds were pending approval process and were subsequently paid.

Items

11,250,000.000 UShs 223006  Water

Reason: Funds were pending approval process and were subsequently paid.

8,000,000.000 UShs 221001  Advertising and Public Relations

Reason: Funds were pending approval process and were subsequently paid.

3,750,000.000 UShs 228003  Maintenance – Machinery, Equipment & Furniture

Reason: Funds were pending approval process and were subsequently paid.

3,350,000.000 UShs 222001  Telecommunications

Reason: Funds were pending approval process and were subsequently paid.

Sub-SubProgramme 06 Weather, Climate and Climate Change

0.216 Bn Shs Department/Project :24 Climate Change Programme

Reason: Funds were in approval process and were subsequently paid.
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Items

175,000,000.000 UShs 221005  Hire of Venue (chairs, projector, etc)

Reason: Funds were in approval process and were subsequently paid.

23,750,000.000 UShs 221001  Advertising and Public Relations

Reason: Funds were in approval process and were subsequently paid.

12,220,000.000 UShs 228002  Maintenance - Vehicles

Reason: Funds were in approval process and were subsequently paid.

5,000,000.000 UShs 221012  Small Office Equipment

Reason: Funds were in approval process and were subsequently paid.

Sub-SubProgramme 49 Policy, Planning and Support Services

1.215 Bn Shs Department/Project :01 Finance and Administration

Reason: This is for payment for Pension for General Civil Service. this was delayed due the verification 
exercise.

Items

1,027,836,580.000 UShs 212102  Pension for General Civil Service

Reason: This is for payment for Pension for General Civil Service. this was delayed due the verification 
exercise.

38,500,000.000 UShs 221020  IPPS Recurrent Costs

Reason: The funds were insufficient to carry out activity hence to be conducted in the fourth quarter.

36,880,380.000 UShs 221011  Printing, Stationery, Photocopying and Binding

Reason: Delayed procurement process on the EGP. this has now been resolved to follow the old format and 
payment is ongoing

27,000,000.000 UShs 223001  Property Expenses

Reason: The funds were insufficient to clear the outstanding arrears owed to KCCA in Ground rent hence 
funds will be spent in the next quarter with the release of more funds to clear the arrears.

24,000,000.000 UShs 213001  Medical expenses (To employees)

Reason: There was no demand for the funds.

0.019 Bn Shs Department/Project :09 Planning

Reason: The Unspent balances for payment of printing services for the sector Ministerial Policy Statement that delayed 
due to the EGP guidelines, however this has been resolved and payment has been effected. 

Items

19,466,000.000 UShs 221011  Printing, Stationery, Photocopying and Binding

Reason: The Unspent balances for payment of printing services for the sector Ministerial Policy Statement 
that delayed due to the EGP guidelines, however this has been resolved and payment has been effected. 

0.008 Bn Shs Department/Project :17 Office of Director DWRM
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Reason: There was delay in processing of funds for Cleaning and sanitation service provider, however this has been fast 
tracked and payment will be effected in Q4.

Items

3,000,000.000 UShs 224004  Cleaning and Sanitation

Reason: There was delay in processing of funds for Cleaning and sanitation service provider, however this 
has been fast tracked and payment will be effected in Q4.

1,500,000.000 UShs 223006  Water

Reason: There were delays in processing of funds for payment of Water utility bills, these will be 
utilized/paid during Q4

1,250,000.000 UShs 222003  Information and communications technology (ICT)

Reason: There was delay of payment due to challenges with the online EGP system.

1,000,000.000 UShs 223004  Guard and Security services

Reason: Payment for Guard and Security services has subsequently been effected.

1,000,000.000 UShs 211103  Allowances (Inc. Casuals, Temporary)

Reason: Payment for Allowances has subsequently been effected.

0.012 Bn Shs Department/Project :18 Office of the Director DEA

Reason: There was delay in processing of funds for Water bills, Cleaning and sanitation service providers, Computer 
supplies and Information Technology (IT) however this has been fast tracked and payment will be effected in Q4.

Items

3,825,000.000 UShs 223006  Water

Reason: There was delay in processing of funds for water bills, however this has been fast tracked and 
payment will be effected in Q4.

2,500,000.000 UShs 262101  Contributions to International Organisations (Current)

Reason: There was delay in processing of funds for Contributions to International Organisations  due to 
delayed verification of paperwork, however this has been fast tracked and payment will be effected in Q4.

1,800,000.000 UShs 221008  Computer supplies and Information Technology (IT)

Reason: There was delay in processing of funds for supply of Computer supplies and Information 
Technology (IT), however this has been fast tracked and payment will be effected in Q4.

1,540,500.000 UShs 222001  Telecommunications

Reason: There was delay in processing of funds for Telecommunications, however this has been fast tracked 
and payment will be effected in Q4.

1,000,000.000 UShs 221012  Small Office Equipment

Reason: 

0.033 Bn Shs Department/Project :19 Internal Audit

Reason: There was delays in processing of funds for supply of Computer supplies and Information Technology (IT), 
Printing, Stationery, Photocopying and Binding,Books, Periodicals & Newspapers however this has been fast tracked and 
payment will be effected in Q4. and delay in getting the report from the Chief Government mechanic and the delays in 
understanding  the online procurement system delayed payments. these have since been rectified and payments will be 
made in the next quarter
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Items

16,220,000.000 UShs 221008  Computer supplies and Information Technology (IT)

Reason: There was delay in processing of funds for supply of Computer supplies and Information 
Technology (IT), however this has been fast tracked and payment will be effected in Q4.

9,210,000.000 UShs 228002  Maintenance - Vehicles

Reason: The delay in getting the report from the Chief Government mechanic and the delays in 
understanding 
 the online procurement system delayed payments. these have since been rectified and payments will be 
made in the next quarter

4,200,000.000 UShs 221011  Printing, Stationery, Photocopying and Binding

Reason: There was delay in processing of funds for supply of Printing, Stationery, Photocopying and 
Binding, however this has been fast tracked and payment will be effected in Q4.

3,500,000.000 UShs 221007  Books, Periodicals & Newspapers

Reason: There was delay in processing of funds for supply of Books, Periodicals & Newspapers, however 
this has been fast tracked and payment will be effected in Q4.

0.010 Bn Shs Department/Project :23 Water and Environment Liaison Programme

Reason: The lengthy procurement process and the delay in approval process of activities has led to the low expenditure.

Items

4,000,000.000 UShs 228002  Maintenance - Vehicles

Reason: The procurement process is still ongoing.

3,763,600.000 UShs 227001  Travel inland

Reason: The approval process for the respective activities delayed and henceforth will be implemented in the 
next quarter.

1,000,000.000 UShs 221011  Printing, Stationery, Photocopying and Binding

Reason: The procurement process is still ongoing.

1,000,000.000 UShs 221001  Advertising and Public Relations

Reason: The procurement process is still ongoing.

0.465 Bn Shs Department/Project :1530 Integrated Water Resources Management and Development Project (IWMDP)

Reason: There was a delay in implementation of the various activities which on completion can have the expenditures 
effected.

Items

264,505,572.000 UShs 225002  Consultancy Services- Long-term

Reason: The Consultants are still implementing the respective activities and expenditure will be effected on 
presentation of certificates.

74,570,880.000 UShs 211102  Contract Staff Salaries

Reason: There were some staff who got promoted to Public Service jobs hence the failure to spend all the 
planned Contract staff salaries.

0.275 Bn Shs Department/Project :1638 Retooling of Ministry of Water and Environment
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Reason: Awaiting for a consultant certificates for designing and development of Web-based M & E database to submit 
the inception report so that the payment can be effected.

Items

112,746,000.000 UShs 225002  Consultancy Services- Long-term

Reason: Awaiting for a consultant certificates for designing and development of Web-based M & E database 
to submit the inception report so that the payment can be effected.

42,535,000.000 UShs 224004  Cleaning and Sanitation

Reason: There was delay in processing of funds for Cleaning and sanitation service provider, however this 
has been fast tracked and payment will be effected in Q4.

30,788,000.000 UShs 228001  Maintenance - Civil

Reason: There was delay in processing of funds for Service Providers for Maintenance - Civil, however this 
has been fast tracked and payment will be effected in Q4.

27,000,000.000 UShs 213002  Incapacity, death benefits and funeral expenses

Reason: The funds were not demanded in the period of budget execution hence to be spend in the fourth 
quarter should there be any occurance.

25,000,000.000 UShs 212106  Validation of old Pensioners

Reason: The funds were reserved for the the follow up activity to be conducted in the fourth quarter

(ii) Expenditures in excess of the original approved budget

Sub-SubProgramme 03 Water for Production

10.677 Bn Shs Department/Project :1523 Water for Production Phase II

Reason: Reallocation from other budget items to pay outstanding certificates for construction of Rwengaaju Irrigation 
scheme in Kabarole District.

Items

10,676,709,226.000 UShs 312104 Other Structures

Reason: Reallocation from other budget items to pay outstanding certificates for construction of Rwengaaju 
Irrigation scheme in Kabarole District.

Sub-SubProgramme 05 Natural Resources Management

8.575 Bn Shs Department/Project :1417 Farm Income Enhancement and Forestry Conservation Project Phase II 
(FIEFOC II)

Reason: Over expenditure was as a result of reallocation from other projects for payment of seedlings which have already 
been supplied

Items

8,574,720,338.000 UShs 312301 Cultivated Assets

Reason: Over expenditure was as a result of reallocation from other projects for payment of seedlings which 
have already been supplied

V2: Performance Highlights

Table V2.1: Sub-SubProgramme Outcome and Outcome Indicators*

16/489

Vote Performance Report Financial Year 2021/22

Vote: Ministry of Water and Environment019
QUARTER 3: Highlights of Vote Performance



Sub-SubProgramme : 01 Rural Water Supply and Sanitation

Responsible Officer: Commissioner Rural Water Department

Sub-SubProgramme Outcome: Increased access to safe water supply and sanitation facilities in rural areas
 

Sub-SubProgramme Outcome Indicators Indicator 
Measure

Planned 2021/22 Actuals By END Q3

% of people accessing safe water supply within 1000M Percentage 70% 68%

% people with access to an  improved sanitation facilities 
in rural  areas

Percentage 81% 76.8%

Sub-SubProgramme : 02 Urban Water Supply and Sanitation

Responsible Officer: Commissioner Urban Water Supply and Sewerage

Sub-SubProgramme Outcome: Increased access to safe water supply and sanitation facilities in Urban areas
 
uses in the urban areas of Uganda. 

Sub-SubProgramme Outcome Indicators Indicator 
Measure

Planned 2021/22 Actuals By END Q3

% of people accessing safe water supply within 200M Percentage 72% 70%

Sub-SubProgramme : 03 Water for Production

Responsible Officer: Commissioner Water for Production 

Sub-SubProgramme Outcome: Increased availability and use of built storage facilities of water for multi-purpose uses for 
socio-economic development, modernize agriculture and mitigate the effects of climate change development, modernize 
agriculture and mitigate the effects of climate change.

Sub-SubProgramme Outcome Indicators Indicator 
Measure

Planned 2021/22 Actuals By END Q3

% of water for production facilities that are functional Percentage 88.2% 87.2%

% increase in irrigable area Percentage 1.3% 1.3%

Sub-SubProgramme : 04 Water Resources Management

Responsible Officer: Director Water Resources Management 

Sub-SubProgramme Outcome: Improved Quality and adequate Quantity of water resources.

Sub-SubProgramme Outcome Indicators Indicator 
Measure

Planned 2021/22 Actuals By END Q3

% of water permit holders complying with permit 
conditions  (Surface and Ground permit holders)

Percentage 79% 77%

% of water samples taken at point of water collection that 
comply with national standards

Percentage 70% 62%

Sub-SubProgramme : 05 Natural Resources Management

Responsible Officer: Director  Environment Affairs 

Sub-SubProgramme Outcome: Increased protection and productivity of the environment and natural resources
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Sub-SubProgramme Outcome Indicators Indicator 
Measure

Planned 2021/22 Actuals By END Q3

% area of wetlands cover restored and maintained Percentage 9.2% 8.9%

% area of forest cover restored and maintained Percentage 13% 12.5%

% area of river banks, lakeshores, mountains and 
rangelands restored and maintained

Percentage 6.5% 0.1%

Sub-SubProgramme : 06 Weather, Climate and Climate Change

Responsible Officer: Commissioner Climate Change Department 

Sub-SubProgramme Outcome: Improved coordination for implementation, of Uganda’s Climate Change Policy, to promote 
resilience to climate change and disaster risks. 

Sub-SubProgramme Outcome Indicators Indicator 
Measure

Planned 2021/22 Actuals By END Q3

% of sectors integrating climate change in their 
development and implementation plans.

Percentage 21% 36%

% change in direct and indirect greenhouse gas emissions. Percentage 10.5% 1.09%

Sub-SubProgramme : 49 Policy, Planning and Support Services

Responsible Officer: Under Secretary Finance and Administration

Sub-SubProgramme Outcome: Improved coordination of all structures and institutions under the sector for compliance to 
Public Service regulations and timely, efficient and effective delivery of services.and timely, efficient and effective delivery of 
services.

Sub-SubProgramme Outcome Indicators Indicator 
Measure

Planned 2021/22 Actuals By END Q3

% compliance to mandatory planning, budgeting, 
accountability and reporting requirements for the use of 
public funds.

Percentage 98% 98%

% establishment of the sector structures and institutions. Percentage 90.5% 90.5%

% of internal and external clients reporting “satisfied” with 
the services of the Ministry.

Percentage 86% 86%

Table V2.2: Budget Output Indicators*

Sub-SubProgramme : 01 Rural Water Supply and Sanitation

Project : 1347 Solar Powered Mini-Piped Water Schemes in rural Areas

Budget OutPut : 03 Promotion of sanitation and hygiene education

Budget Output Indicators Indicator 
Measure

Planned 2021/22 Actuals By END Q3

No. of sanitation campaigns and trainings conducted Number 20 10

Budget OutPut : 81 Construction of Point Water Sources

Budget Output Indicators Indicator 
Measure

Planned 2021/22 Actuals By END Q3

No. boreholes constructed Number 155 36
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Project : 1359 Piped Water in Rural Areas

Budget OutPut : 80 Construction of Piped Water Supply Systems (Rural)

Budget Output Indicators Indicator 
Measure

Planned 2021/22 Actuals By END Q3

No. of piped water systems/GFS constructed in rural 
areas**

Number 4 4

Project : 1530 Integrated Water Resources Management and Development Project (IWMDP)

Budget OutPut : 03 Promotion of sanitation and hygiene education

Budget Output Indicators Indicator 
Measure

Planned 2021/22 Actuals By END Q3

No. of sanitation campaigns and trainings conducted Number 20 0

Budget OutPut : 80 Construction of Piped Water Supply Systems (Rural)

Budget Output Indicators Indicator 
Measure

Planned 2021/22 Actuals By END Q3

No. of piped water systems/GFS constructed in rural 
areas**

Number 18 25

Project : 1614 Support To Rural Water Supply and Sanitation Project

Budget OutPut : 03 Promotion of sanitation and hygiene education

Budget Output Indicators Indicator 
Measure

Planned 2021/22 Actuals By END Q3

No. of sanitation campaigns and trainings conducted Number 17 0

Budget OutPut : 80 Construction of Piped Water Supply Systems (Rural)

Budget Output Indicators Indicator 
Measure

Planned 2021/22 Actuals By END Q3

No. of piped water systems/GFS constructed in rural 
areas**

Number 18 0

Budget OutPut : 81 Construction of Point Water Sources

Budget Output Indicators Indicator 
Measure

Planned 2021/22 Actuals By END Q3

No. boreholes constructed Number 350 45

Project : 1666 Development of Solar Powered Irrigation and Water Supply Systems

Budget OutPut : 80 Construction of Piped Water Supply Systems (Rural)

Budget Output Indicators Indicator 
Measure

Planned 2021/22 Actuals By END Q3

No. of piped water systems/GFS constructed in rural 
areas**

Number 20 0

Sub-SubProgramme : 02 Urban Water Supply and Sanitation

Project : 1399 Karamoja Small Town and Rural growth Centers Water Supply and Sanitation Project
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Budget OutPut : 05 Improved sanitation services and hygiene

Budget Output Indicators Indicator 
Measure

Planned 2021/22 Actuals By END Q3

No. of hygiene promotion campaigns (Urban) undertaken Number 21 4

Budget OutPut : 80 Construction of Piped Water Supply Systems (Urban)

Budget Output Indicators Indicator 
Measure

Planned 2021/22 Actuals By END Q3

No. of piped water supply systems under  construction in 
urban areas**

Number 5 3

No. of piped water supply systems designed ** Number 16 12

Budget OutPut : 82 Construction of Sanitation Facilities (Urban)

Budget Output Indicators Indicator 
Measure

Planned 2021/22 Actuals By END Q3

No. of sanitation facilities constructed (Household, Public 
and feacal sludge managment)

Number 10 2

Project : 1524 Water and Sanitation Development Facility - East-Phase II

Budget OutPut : 04 Backup support for Operation and Maintainance

Budget Output Indicators Indicator 
Measure

Planned 2021/22 Actuals By END Q3

No  of schemes supported in operation and maintained Number 9 4

Budget OutPut : 05 Improved sanitation services and hygiene

Budget Output Indicators Indicator 
Measure

Planned 2021/22 Actuals By END Q3

No. of hygiene promotion campaigns (Urban) undertaken Number 8 10

Budget OutPut : 80 Construction of Piped Water Supply Systems (Urban)

Budget Output Indicators Indicator 
Measure

Planned 2021/22 Actuals By END Q3

No. of piped water supply systems under  construction in 
urban areas**

Number 8 1

No. of piped water supply systems designed ** Number 15 8

Budget OutPut : 82 Construction of Sanitation Facilities (Urban)

Budget Output Indicators Indicator 
Measure

Planned 2021/22 Actuals By END Q3

No. of sanitation facilities constructed (Household, Public 
and feacal sludge managment)

Number 2 0

Project : 1525 Water and Sanitation Development Facility - South Western-Phase II
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Budget OutPut : 04 Backup support for Operation and Maintainance

Budget Output Indicators Indicator 
Measure

Planned 2021/22 Actuals By END Q3

No  of schemes supported in operation and maintained Number 11 4

Budget OutPut : 05 Improved sanitation services and hygiene

Budget Output Indicators Indicator 
Measure

Planned 2021/22 Actuals By END Q3

No. of hygiene promotion campaigns (Urban) undertaken Number 4 8

Budget OutPut : 80 Construction of Piped Water Supply Systems (Urban)

Budget Output Indicators Indicator 
Measure

Planned 2021/22 Actuals By END Q3

No. of piped water supply systems under  construction in 
urban areas**

Number 4 2

No. of piped water supply systems designed ** Number 1 3

Budget OutPut : 82 Construction of Sanitation Facilities (Urban)

Budget Output Indicators Indicator 
Measure

Planned 2021/22 Actuals By END Q3

No. of sanitation facilities constructed (Household, Public 
and feacal sludge managment)

Number 4 2

Project : 1529 Strategic Towns Water Supply and Sanitation Project (STWSSP)

Budget OutPut : 05 Improved sanitation services and hygiene

Budget Output Indicators Indicator 
Measure

Planned 2021/22 Actuals By END Q3

No. of hygiene promotion campaigns (Urban) undertaken Number 24 15

Budget OutPut : 80 Construction of Piped Water Supply Systems (Urban)

Budget Output Indicators Indicator 
Measure

Planned 2021/22 Actuals By END Q3

No. of piped water supply systems under  construction in 
urban areas**

Number 8 7

No. of piped water supply systems designed ** Number 1 1

Budget OutPut : 82 Construction of Sanitation Facilities (Urban)

Budget Output Indicators Indicator 
Measure

Planned 2021/22 Actuals By END Q3

No. of sanitation facilities constructed (Household, Public 
and feacal sludge managment)

Number 40 21

Project : 1530 Integrated Water Resources Management and Development Project (IWMDP)
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Budget OutPut : 80 Construction of Piped Water Supply Systems (Urban)

Budget Output Indicators Indicator 
Measure

Planned 2021/22 Actuals By END Q3

No. of piped water supply systems under  construction in 
urban areas**

Number 7 1

No. of piped water supply systems designed ** Number 1 1

Budget OutPut : 82 Construction of Sanitation Facilities (Urban)

Budget Output Indicators Indicator 
Measure

Planned 2021/22 Actuals By END Q3

No. of sanitation facilities constructed (Household, Public 
and feacal sludge managment)

Number 3 1

Project : 1532 100% Service Coverage Acceleration Project - umbrellas (SCAP 100 - umbrellas)

Budget OutPut : 80 Construction of Piped Water Supply Systems (Urban)

Budget Output Indicators Indicator 
Measure

Planned 2021/22 Actuals By END Q3

No. of piped water supply systems under  construction in 
urban areas**

Number 57 101

No. of piped water supply systems designed ** Number 1 1

Budget OutPut : 81 Energy installation for pumped water supply schemes 

Budget Output Indicators Indicator 
Measure

Planned 2021/22 Actuals By END Q3

No. of energy packages for pumped water schemes 
installed 

Number 40 0

Project : 1533 Water and Sanitation Development Facility Central - Phase II

Budget OutPut : 05 Improved sanitation services and hygiene

Budget Output Indicators Indicator 
Measure

Planned 2021/22 Actuals By END Q3

No. of hygiene promotion campaigns (Urban) undertaken Number 17 14

Budget OutPut : 80 Construction of Piped Water Supply Systems (Urban)

Budget Output Indicators Indicator 
Measure

Planned 2021/22 Actuals By END Q3

No. of piped water supply systems under  construction in 
urban areas**

Number 2 4

No. of piped water supply systems designed ** Number 14 10

Budget OutPut : 82 Construction of Sanitation Facilities (Urban)

Budget Output Indicators Indicator 
Measure

Planned 2021/22 Actuals By END Q3

No. of sanitation facilities constructed (Household, Public 
and feacal sludge managment)

Number 01 0

Project : 1534 Water and Sanitation Development Facility North - Phase II
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Budget OutPut : 04 Backup support for Operation and Maintainance

Budget Output Indicators Indicator 
Measure

Planned 2021/22 Actuals By END Q3

No  of schemes supported in operation and maintained Number 8 3

Budget OutPut : 05 Improved sanitation services and hygiene

Budget Output Indicators Indicator 
Measure

Planned 2021/22 Actuals By END Q3

No. of hygiene promotion campaigns (Urban) undertaken Number 7 6

Budget OutPut : 80 Construction of Piped Water Supply Systems (Urban)

Budget Output Indicators Indicator 
Measure

Planned 2021/22 Actuals By END Q3

No. of piped water supply systems under  construction in 
urban areas**

Number 8 4

No. of piped water supply systems designed ** Number 21 11

Budget OutPut : 82 Construction of Sanitation Facilities (Urban)

Budget Output Indicators Indicator 
Measure

Planned 2021/22 Actuals By END Q3

No. of sanitation facilities constructed (Household, Public 
and feacal sludge managment)

Number 28 9

Project : 1562 Lake Victoria Water and Sanitation (LVWATSAN) Phase 3

Budget OutPut : 80 Construction of Piped Water Supply Systems (Urban)

Budget Output Indicators Indicator 
Measure

Planned 2021/22 Actuals By END Q3

No. of piped water supply systems designed ** Number 3 1

Project : 1666 Development of Solar Powered Irrigation and Water Supply Systems

Budget OutPut : 81 Energy installation for pumped water supply schemes 

Budget Output Indicators Indicator 
Measure

Planned 2021/22 Actuals By END Q3

No. of energy packages for pumped water schemes 
installed 

Number 20 0

Sub-SubProgramme : 03 Water for Production

Project : 1396 Water for Production Regional Center-North (WfPRC-N) based in Lira

Budget OutPut : 06 Suatainable Water for Production management systems established

Budget Output Indicators Indicator 
Measure

Planned 2021/22 Actuals By END Q3

No. of water management committees/irrigation 
cooperatives formed and trained

Number 30 21
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Budget OutPut : 80 Construction of Bulk Water Supply Schemes 

Budget Output Indicators Indicator 
Measure

Planned 2021/22 Actuals By END Q3

Proportion of irrigation potential developed Percentage 0.65% 0.64%

Proportion of irrigation water requirement to actual water 
abstraction

Percentage 0% 0%

Budget OutPut : 81 Construction of Water Surface Reservoirs

Budget Output Indicators Indicator 
Measure

Planned 2021/22 Actuals By END Q3

Number of Dams designed/constructed Number 1 0

Number of Valley  Tanks Designed/Constructed Number 20 15

No. of valley tanks constructed on individual Farms Number 4 2

Project : 1397 Water for Production Regional Center-East (WfPRC_E) based in Mbale

Budget OutPut : 06 Suatainable Water for Production management systems established

Budget Output Indicators Indicator 
Measure

Planned 2021/22 Actuals By END Q3

No. of water management committees/irrigation 
cooperatives formed and trained

Number 15 12

Budget OutPut : 80 Construction of Bulk Water Supply Schemes 

Budget Output Indicators Indicator 
Measure

Planned 2021/22 Actuals By END Q3

Proportion of irrigation potential developed Percentage 0.65% 0.64%

Proportion of irrigation water requirement to actual water 
abstraction

Percentage 0% 0%

Budget OutPut : 81 Construction of Water Surface Reservoirs

Budget Output Indicators Indicator 
Measure

Planned 2021/22 Actuals By END Q3

Number of Dams designed/constructed Number 3 0

Number of Valley  Tanks Designed/Constructed Number 14 10

No. of valley tanks constructed on individual Farms Number 4 4

Project : 1398 Water for Production Regional Centre-West (WfPRC-W) based in Mbarara

Budget OutPut : 06 Suatainable Water for Production management systems established

Budget Output Indicators Indicator 
Measure

Planned 2021/22 Actuals By END Q3

No. of water management committees/irrigation 
cooperatives formed and trained

Number 15 10
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Budget OutPut : 81 Construction of Water Surface Reservoirs

Budget Output Indicators Indicator 
Measure

Planned 2021/22 Actuals By END Q3

Number of Dams designed/constructed Number 2 0

Number of Valley  Tanks Designed/Constructed Number 20 15

No. of valley tanks constructed on individual Farms Number 20 14

Project : 1523 Water for Production Phase II

Budget OutPut : 06 Suatainable Water for Production management systems established

Budget Output Indicators Indicator 
Measure

Planned 2021/22 Actuals By END Q3

No. of water management committees/irrigation 
cooperatives formed and trained

Number 16 10

Budget OutPut : 80 Construction of Bulk Water Supply Schemes 

Budget Output Indicators Indicator 
Measure

Planned 2021/22 Actuals By END Q3

Proportion of irrigation potential developed Percentage 0.65% 0.64%

Proportion of irrigation water requirement to actual water 
abstraction

Percentage 0% 0%

Budget OutPut : 81 Construction of Water Surface Reservoirs

Budget Output Indicators Indicator 
Measure

Planned 2021/22 Actuals By END Q3

Number of Dams designed/constructed Number 2 0

Number of Valley  Tanks Designed/Constructed Number 9 7

No. of valley tanks constructed on individual Farms Number 10 8

Project : 1559 Drought Resilience in Karamoja sub-region project

Budget OutPut : 06 Suatainable Water for Production management systems established

Budget Output Indicators Indicator 
Measure

Planned 2021/22 Actuals By END Q3

No. of water management committees/irrigation 
cooperatives formed and trained

Number 5 3

Budget OutPut : 81 Construction of Water Surface Reservoirs

Budget Output Indicators Indicator 
Measure

Planned 2021/22 Actuals By END Q3

Number of Dams designed/constructed Number 7 0

Number of Valley  Tanks Designed/Constructed Number 4 2

Project : 1661 Irrigation For Climate Resilience Project Profile
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Budget OutPut : 06 Suatainable Water for Production management systems established

Budget Output Indicators Indicator 
Measure

Planned 2021/22 Actuals By END Q3

No. of water management committees/irrigation 
cooperatives formed and trained

Number 4 3

Budget OutPut : 80 Construction of Bulk Water Supply Schemes 

Budget Output Indicators Indicator 
Measure

Planned 2021/22 Actuals By END Q3

Proportion of irrigation potential developed Percentage 0.65% 0.65%

Proportion of irrigation water requirement to actual water 
abstraction

Percentage 0% 0%

Sub-SubProgramme : 04 Water Resources Management

Project : 1302 Support for Hydro-Power Devt and Operations on River Nile

Budget OutPut : 05 Water resources rationally planned, allocated and regulated

Budget Output Indicators Indicator 
Measure

Planned 2021/22 Actuals By END Q3

No. of catchment management plans developed and 
implemented 

Number 1 0

No. of water permits issued Number 350 67

No. of permit holders complying with permit conditions 
and regulations 

Number 1000 22

Project : 1522 Inner Murchison Bay Cleanup Project

Budget OutPut : 04 The quality of water resources regularly monitored and assessed

Budget Output Indicators Indicator 
Measure

Planned 2021/22 Actuals By END Q3

No. of water samples collected and analyzed Number 4800 1338

No. of datasets collected Number 800 1024

Sub-SubProgramme : 05 Natural Resources Management

Department : 15 Forestry Support Services

Budget OutPut : 02 Restoration of degraded and Protection of ecosystems

Budget Output Indicators Indicator 
Measure

Planned 2021/22 Actuals By END Q3

Area (Ha) of the degraded  wetlands reclaimed and 
protected 

Number 4500 0

Project : 1613 Investing in Forests and Protected Areas for Climate-Smart Development

Budget OutPut : 79 Acquisition of Other Capital Assets

Budget Output Indicators Indicator 
Measure

Planned 2021/22 Actuals By END Q3

No. of trees seedlings procured and supplied Number 20000000 0
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Performance highlights for the Quarter

In the third quarter of FY 2021/22, the Rural water supply and Sanitation department had achieved the following outputs
• Kanyabwanga WSS (Mitooma) was constructed to 100% completion.
• Kahama II WSS in Ntungamo was constructed to 78% completion.
• Lukalu Kabasanda WSS in Butambala was constructed to 94% completion.
• Nyabuhikye Kikyenkye GFS in Ibanda was constructed to 80% completion. 

Project : 1697 Natural Wetlands Restoration Project

Budget OutPut : 01 Promotion of Knowledge of Enviroment and Natural Resources

Budget Output Indicators Indicator 
Measure

Planned 2021/22 Actuals By END Q3

No. of Natural resources valuation studies undertaken and  
disseminated

Number 1 0

Budget OutPut : 02 Restoration of degraded and Protection of ecosystems

Budget Output Indicators Indicator 
Measure

Planned 2021/22 Actuals By END Q3

Area (Ha) of the degraded  wetlands reclaimed and 
protected 

Number 15000 12805.5

Length of wetland boundary demarcated (Km) Number 800 903.2

No. of wetlands  management plans developed and 
approved

Number 7 8

Sub-SubProgramme : 06 Weather, Climate and Climate Change

Department : 24 Climate Change Programme

Budget OutPut : 04 Adaptation and Mitigation measures.

Budget Output Indicators Indicator 
Measure

Planned 2021/22 Actuals By END Q3

No. of sectors integrating climate change in their 
development and implementation plans

Number 7 3

Reduction in quantity of greenhouse gasese emitted Percentage 1.09%

Sub-SubProgramme : 49 Policy, Planning and Support Services

Project : 1530 Integrated Water Resources Management and Development Project (IWMDP)

Budget OutPut : 01 Policy, Planning, Budgeting and Monitoring.

Budget Output Indicators Indicator 
Measure

Planned 2021/22 Actuals By END Q3

Approved Sector Ministerial Policy Statement Yes/No 1 1

Budget OutPut : 03 Ministry Support Services

Budget Output Indicators Indicator 
Measure

Planned 2021/22 Actuals By END Q3

Qualification of the Annual Internal and External Audit 
report

Yes/No Yes Yes
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• Orom WSS in Kitgum was constructed to 96% completion.
• 20 solar powered systems of Lot II in the districts of Packwach, Nebbi, Zombo, Arua, Koboko, Kamuli, Budaka, Tororo, Butaleja, Luwero, 
Soroti, Kaberamaido, Abim,Lamwo, Kaberamaido, Wakiso, Mukono, Omoro were constructed to 80% completion.
• 20 solar powered systems under Lot I in the districts listed in the report were constructed to 90% completion.
• A total of 36 boreholes (22 hand pumps and 14 production wells) were drilled in various locations in the country.
• Highway Sanitation facility in Kiruhura constructed to 90% completion 
The Urban Water supply and sanitation department had carried out the following interventions 
• 267.78 km of water pipes have been extended to various NWSC areas of jurisdiction.
• Nakivubo waste water treatment plant performance for section A part of the system is acceptable, Performance guarantee testing for Section A 
part of the facilities was successfully done. 
• Katosi – Kampala Drinking Water Transmission main System performance has been acceptable and all defects identified were handled.
• Completed three towns of Morulem, Dokolo and Namalu and handed them over to UWS for O&M. 
• Construction is on-going in 11 towns  the at respective completion levels: Kayunga-Busaana -78%, Kyenjojo-Katooke - 79%, Nakasongola - 
82%, Bundibugyo 42.8%, Bihanga (95%), Bibia/Elegu (60%) and Lacekocot (39%), Odramacaku (27%), Binyiny93%), Kambuga  at 98% Busia 
WSS at 30% and Nyakatonzi at 60%
• Expansion of water supply Production capacity of Kiboga, Zigoti and Busiika towns progressed to 40%. 
• Supplied and installed Pipes, solar water abstraction systems and fittings to; Bumasajje Ward, Bweri Town Council, Sironko District; Zaga Zaga 
Village, Ongino, Aleles Village, Palam Parish and Namandera Village, Usuk County and Apapai Village.
• 2,030 new connections made in all regional umbrellas and 92.6kms of pipeline laid 
• 42 towns rehabilitated across the country as listed in the detailed part of the report.
• Completed construction of Nakasongola Faecal Sludge Management Plant 
• 23No. institutional/public toilets constructed in Kayunga-Busaana (78%), Kyenjojo-Katooke(79%), Nakasongola(75%), Bundibugyo(45%), 
Kumi (2%), Kapchorwa(100%), Morulem (20%), Bibia/Elegu (60%), Odramacaku (27%), Lacekocot(39%) and Namalu (20%).

Water For production department carried out the following interventions in the third quarter of the FY 2021/22.
• Completed construction of Rwengaaju Irrigation scheme in Kabarole District increasing on irrigable area by 116 hectares. 
• Completed construction of One (1) Small Scale Irrigation Scheme of Kataigwa in Kayunga District (10 acres). 
• Completed construction of 2 valley tanks of Opiyai Extension (50,000,000 Litres) in Soroti Distric, Odukul (60,000,000 litres) in Kapelebyong 
District t and 7 others are at various completion levels. Ngariam (80,000,000 litres) in Katakwi (85%), Ongat in Pader District (9% progress), 
Ocaga in Omoro District (57% progress - Earth works completed and civil works are ongoing), Mada in Adjumani (11% progress) and Aluka in 
Pader (13% progress).
• Construction of Eleven (21) Small-scale irrigation schemes is ongoing at various stages of progress; Tangi (87%), Acimi (88%), Ogolo (90%) 
(flood remedial works), Ayomlony (80%), Orama Tebung (45%), Ireda (41%), Abudama (43%), Kalang (51%) and Ocaga (48%), Awal Boro 
(30%) in Gulu, Alere (85%), Apuwai (85%), Mulwanda A (97%), Bukiise(88%), Kapchesombe Extension (95%), Bukatabira A Extension(94%), 
Opapa(89%), of Muroese Naro (90% progress), Katotin (90% progress), Loteleleit (80%) and Asada (98%).
• Construction of Water for Production Regional Centre-North Equipment Yard is ongoing (62% progress).
• Works for construction of Nakayonza livestock watering facility in Nakasongola District is at 71% progress 
• Rehabilitation of three (02) valley tanks continued at Nangoriat 65% and Puno at 55% 

In the third quarter of FY 2021/22, Water Resources management carried out the following outputs 

• Continued the implementation of catchment management initiatives around river Sebwe catchment, river Tokwe catchment, and river Semiliki 
catchment. 
• 623 drinking water samples were collected and analysed from 65 piped water supply systems (urban water) showing a compliance level of 77%  
to National Drinking Water Standards.
• 715 drinking water samples were collected from point water sources (rural water) and analysis resulted into a compliance level of 57.2%.
• 292 drinking water samples were collected and analysed with 71.4% compliance level to national standards
• 335 ambient water samples were collected and analysed from stations on the national ambient water quality monitoring network.
• 1,245 improved energy saving stoves were produced by 18 women groups supported by EURECCCA project
• 150ha of degraded land restored through soil and water conservation measures in midstream Nyamwamba.
• 10Kms have been demarcated with live markers along the buffer zone of river Nyamwamba and 10km of River Mpanga
• 3Km of water retention channels have been constructed in Odom village with a water storage capacity of 250m3.

By the end of the third quarter, the Natural Resources Management had carried out the following:

• 800ha were restored in Mpanga gouge wetland in Nyabbani and Ntara sub-counties0.
• 108.3Km of critical wetlands were demarcated during the quarter, as follows: 62.3Km in Mujuruga wetland, 15Km along Kengeya wetland and 
31 Km of Nyamuhizi wetland.
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• 345.3km of wetland section boundaries were marked with pillars and live markers.
• 2,657.5ha of degraded wetlands and associated catchments were restored in selected wetlands across the country. 
• Restoration undertaken as follows:  550ha in Northern Uganda, 2,053ha in Eastern Ugnda and 54ha in Western Uganda.
• 100KMs of Sedimentation, Siltation and Erosion Control Structures were constructed
• 335,102 assortesd tree seedlings distributed in Mubuku-2, Manafwa, Ngenge, Tochi and Wadelai
• Restored 500ha of farmlands through Integrated Soil and Water Conservation, Stabilisation of river banks with vegetation and Agroforestry 
• 4 gravity fed irrigation schemes infrastructure and facilities for Wadelai (1000 ha), Mubuku II (480 ha), Doho II (1178ha), Tochi (500 ha), and 
Ngenge (880 ha) completed.

Planning and Support services department carried out the following during the third quarter 
• Construction of a perimeter wall was done to 90% completion levels done.
• Sector Strategic Plan for Statistics under development at final review level awaiting approval by UBOS.
• Sector Progress Performance Reports prepared and submitted to the MFPED and Office of the Prime Minister on quarterly basis.
• Joint Sector field monitoring and verification trips conducted on the activities and interventions implemented in the FY 2021/22 and reports 
prepared.
• Second Planning and Budgeting workshops held for preparation of Ministerial Policy Statement for FY 2022/2023
• Continued with project review on all projects under the ministry of Water and environment

V3: Details of Releases and Expenditure

Billion Uganda Shillings Approved
Budget

Released Spent % GoU
Budget

Released

% GoU 
Budget
Spent

%GoU
Releases

Spent
Sub-SubProgramme 01 Rural Water Supply and 
Sanitation

77.17 42.62 39.73 55.2% 51.5% 93.2%

Class: Outputs Provided 8.75 5.52 3.85 63.2% 44.0% 69.7%

090101 Back up support for O & M  of Rural Water 3.91 2.59 2.11 66.4% 54.1% 81.5%

090102 Administration and Management services 2.17 1.42 0.45 65.5% 20.8% 31.8%

090103 Promotion of sanitation and hygiene education 1.11 0.70 0.60 63.7% 53.9% 84.6%

090105 Monitoring and capacity building of LGs,NGOs and 
CBOs

1.57 0.81 0.69 51.6% 44.0% 85.3%

Class: Outputs Funded 2.59 0.80 0.75 30.8% 29.0% 94.0%

090153 Kahama Gravity Water Scheme 2.59 0.80 0.75 30.8% 29.0% 94.0%

Class: Capital Purchases 64.83 35.30 34.13 54.5% 52.6% 96.7%

090171 Acquisition of Land by Government 1.50 0.50 0.15 33.3% 10.0% 30.0%

090180 Construction of Piped Water Supply Systems (Rural) 24.03 13.53 13.05 56.3% 54.3% 96.5%

090181 Construction of Point Water Sources 39.00 21.20 20.85 54.4% 53.5% 98.4%

090182 Construction of Sanitation Facilities (Rural) 0.30 0.08 0.08 25.0% 25.0% 100.0%

Class: Arrears 1.00 1.00 1.00 100.0% 100.0% 100.0%

090199 Arrears 1.00 1.00 1.00 100.0% 100.0% 100.0%

Sub-SubProgramme 02 Urban Water Supply and 
Sanitation

239.84 137.49 133.71 57.3% 55.8% 97.2%

Class: Outputs Provided 23.77 16.11 13.63 67.8% 57.3% 84.6%

090201 Administration and Management Support 15.40 10.87 8.52 70.5% 55.3% 78.4%

090202 Policies, Plans,  standards and regulations developed 1.14 0.81 0.81 71.1% 71.1% 100.0%

Table V3.1: Releases and Expenditure by Budget Output*
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Billion Uganda Shillings Approved
Budget

Released Spent % GoU
Budget

Released

% GoU 
Budget
Spent

%GoU
Releases

Spent
090204 Backup support for Operation and Maintainance 1.29 0.85 0.84 66.1% 65.5% 99.0%

090205 Improved sanitation services and hygiene 2.04 1.17 1.20 57.4% 58.6% 102.0%

090206 Monitoring, Supervision, Capacity building for 
Urban Authorities and Private Operators

2.89 1.73 1.62 59.7% 56.0% 93.8%

090207 Strengthening Urban Water Regulation 1.01 0.69 0.64 68.4% 64.0% 93.6%

Class: Capital Purchases 209.50 114.81 113.51 54.8% 54.2% 98.9%

090271 Acquisition of Land by Government 2.26 1.01 0.85 44.5% 37.5% 84.3%

090272 Government Buildings and Administrative 
Infrastructure

9.22 3.90 3.90 42.3% 42.3% 100.0%

090275 Purchase of Motor Vehicles and Other Transport 
Equipment

0.54 0.14 0.14 25.0% 25.0% 100.0%

090276 Purchase of Office and ICT Equipment, including  
Software

0.65 0.37 0.33 57.3% 50.0% 87.2%

090277 Purchase of Specialised Machinery & Equipment 5.75 4.21 3.52 73.1% 61.2% 83.7%

090278 Purchase of Office and Residential Furniture and 
Fittings

0.06 0.02 0.02 33.3% 33.3% 100.0%

090280 Construction of Piped Water Supply Systems 
(Urban)

177.32 98.12 97.81 55.3% 55.2% 99.7%

090281 Energy installation for pumped water supply 
schemes 

7.13 5.01 4.91 70.3% 68.9% 97.9%

090282 Construction of Sanitation Facilities (Urban) 6.57 2.03 2.03 31.0% 31.0% 100.0%

Class: Arrears 6.57 6.57 6.57 100.0% 100.0% 100.0%

090299 Arrears 6.57 6.57 6.57 100.0% 100.0% 100.0%

Sub-SubProgramme 03 Water for Production 113.58 77.12 72.79 67.9% 64.1% 94.4%

Class: Outputs Provided 16.43 9.68 8.59 58.9% 52.3% 88.7%

090301 Supervision and monitoring of WfP activities 3.82 2.15 1.94 56.2% 50.8% 90.3%

090302 Administration and Management Support 5.41 3.14 2.89 58.0% 53.3% 92.0%

090306 Suatainable Water for Production management 
systems established

7.20 4.40 3.76 61.1% 52.3% 85.6%

Class: Capital Purchases 94.15 64.44 61.20 68.4% 65.0% 95.0%

090371 Acquisition of Land by Government 8.00 3.97 3.97 49.7% 49.7% 100.0%

090372 Government Buildings and Administrative 
Infrastructure

0.65 0.33 0.10 50.0% 16.1% 32.2%

090375 Purchase of Motor Vehicles and Other Transport 
Equipment

0.09 0.05 0.05 50.0% 50.0% 100.0%

090376 Purchase of Office and ICT Equipment, including  
Software

0.22 0.14 0.14 65.0% 62.8% 96.5%

090377 Purchase of Specialised Machinery & Equipment 3.54 1.10 0.63 31.0% 17.9% 57.8%

090378 Purchase of Office and Residential Furniture and 
Fittings

0.07 0.03 0.03 50.0% 50.0% 100.0%

090380 Construction of Bulk Water Supply Schemes 20.35 26.20 24.31 128.8% 119.5% 92.8%

090381 Construction of Water Surface Reservoirs 61.24 32.62 31.96 53.3% 52.2% 98.0%
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Billion Uganda Shillings Approved
Budget

Released Spent % GoU
Budget

Released

% GoU 
Budget
Spent

%GoU
Releases

Spent
Class: Arrears 3.00 3.00 3.00 100.0% 100.0% 100.0%

090399 Arrears 3.00 3.00 3.00 100.0% 100.0% 100.0%

Sub-SubProgramme 04 Water Resources Management 40.33 24.38 20.83 60.4% 51.6% 85.4%

Class: Outputs Provided 12.92 9.01 7.70 69.7% 59.6% 85.4%

090401 Administration and Management support 4.69 3.45 2.67 73.5% 56.9% 77.4%

090402 Uganda's interests in tranboundary water resources 
secured

0.86 0.71 0.61 82.5% 71.6% 86.8%

090403 Water resources availability regularly monitored and 
assessed

0.26 0.16 0.15 60.9% 58.8% 96.6%

090404 The quality of water resources regularly monitored 
and assessed

3.30 2.32 1.98 70.2% 60.0% 85.4%

090405 Water resources rationally planned, allocated and 
regulated

0.56 0.37 0.32 66.4% 57.6% 86.7%

090406 Catchment-based IWRM established 3.25 2.01 1.96 61.7% 60.3% 97.6%

Class: Outputs Funded 0.97 0.80 0.70 82.7% 72.6% 87.8%

090451 Degraded watersheds restored and conserved 0.97 0.80 0.70 82.7% 72.6% 87.8%

Class: Capital Purchases 24.45 12.58 10.48 51.4% 42.8% 83.3%

090472 Government Buildings and Administrative 
Infrastructure

17.85 9.05 7.38 50.7% 41.4% 81.6%

090475 Purchase of Motor Vehicles and Other Transport 
Equipment

0.40 0.40 0.40 100.0% 100.0% 100.0%

090477 Purchase of Specialised Machinery & Equipment 6.10 3.10 2.69 50.8% 44.2% 86.9%

090478 Purchase of Office and Residential Furniture and 
Fittings

0.10 0.03 0.00 25.0% 0.0% 0.0%

Class: Arrears 1.99 1.99 1.96 100.0% 98.1% 98.1%

090499 Arrears 1.99 1.99 1.96 100.0% 98.1% 98.1%

Sub-SubProgramme 05 Natural Resources Management 29.62 29.41 26.86 99.3% 90.7% 91.3%

Class: Outputs Provided 15.22 9.78 8.61 64.2% 56.5% 88.0%

090501 Promotion of Knowledge of Enviroment and Natural 
Resources

1.60 1.04 0.89 65.2% 55.5% 85.2%

090502 Restoration of degraded and Protection of 
ecosystems

6.66 4.78 4.49 71.7% 67.5% 94.1%

090503 Policy, Planning, Legal and Institutional Framework. 1.06 0.39 0.37 36.7% 34.7% 94.4%

090504 Coordination, Monitoring, Inspection, Mobilisation 
and Supervision.

0.98 0.40 0.37 40.4% 38.0% 94.0%

090505 Capacity building and Technical back-stopping. 1.57 0.77 0.67 48.9% 42.5% 87.0%

090506 Administration and Management Support 3.35 2.40 1.81 71.7% 54.1% 75.5%

Class: Outputs Funded 1.41 1.05 1.02 74.4% 72.3% 97.2%

090551 Operational support to private institutions 1.41 1.05 1.02 74.4% 72.3% 97.2%

Class: Capital Purchases 12.98 18.58 17.24 143.1% 132.8% 92.8%

090572 Government Buildings and Administrative 
Infrastructure

6.79 4.55 3.89 67.0% 57.3% 85.4%
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Billion Uganda Shillings Approved
Budget

Released Spent % GoU
Budget

Released

% GoU 
Budget
Spent

%GoU
Releases

Spent
090575 Purchase of Motor Vehicles and Other Transport 
Equipment

0.28 0.20 0.20 70.4% 70.4% 100.0%

090576 Purchase of Office and ICT Equipment, including  
Software

0.23 0.10 0.09 44.1% 39.8% 90.1%

090577 Purchase of Specialised Machinery & Equipment 1.27 0.13 0.10 10.6% 7.9% 74.6%

090578 Purchase of Office and Residential Furniture and 
Fittings

0.01 0.01 0.00 91.9% 0.0% 0.0%

090579 Acquisition of Other Capital Assets 4.40 13.58 12.96 308.7% 294.4% 95.4%

Sub-SubProgramme 06 Weather, Climate and Climate 
Change

4.28 1.88 1.10 43.9% 25.7% 58.5%

Class: Outputs Provided 4.28 1.88 1.10 43.9% 25.7% 58.5%

090602 Policy legal and institutional framework 2.11 0.56 0.36 26.5% 17.1% 64.4%

090603 Administration and Management Support 1.44 1.05 0.48 73.1% 33.7% 46.1%

090604 Adaptation and Mitigation measures. 0.35 0.17 0.16 48.9% 46.5% 95.0%

090606 Strengthening institutional  and coordination 
capacity

0.39 0.10 0.09 25.8% 24.2% 94.0%

Sub-SubProgramme 49 Policy, Planning and Support 
Services

31.56 25.96 22.47 82.3% 71.2% 86.6%

Class: Outputs Provided 18.21 13.60 10.40 74.7% 57.1% 76.5%

094901 Policy, Planning, Budgeting and Monitoring. 11.46 9.03 6.68 78.8% 58.3% 74.0%

094902 Ministerial and Top management services. 1.66 1.08 0.89 65.1% 53.5% 82.2%

094903 Ministry Support Services 3.46 2.39 1.94 68.9% 56.0% 81.2%

094904 HIV/AIDS Mainstreaming 0.03 0.02 0.02 60.1% 51.9% 86.4%

094919 Human Resource Management Services 1.02 0.68 0.50 66.7% 49.3% 73.9%

094920 Records Management Services 0.58 0.40 0.37 69.2% 64.5% 93.2%

Class: Outputs Funded 7.17 6.45 6.25 89.9% 87.2% 96.9%

094951 Membership to International Organisations and 
support to LGs and NGOs.

0.33 0.24 0.24 74.6% 73.2% 98.1%

094953 Transfers to other Government Units 6.85 6.21 6.01 90.7% 87.8% 96.9%

Class: Capital Purchases 4.17 3.91 3.83 93.7% 91.7% 97.9%

094972 Government Buildings and Administrative 
Infrastructure

1.50 1.35 1.31 90.2% 87.3% 96.7%

094976 Purchase of Office and ICT Equipment, including  
Software

0.72 0.62 0.58 85.4% 81.0% 94.9%

094977 Purchase of Specialised Machinery & Equipment 1.50 1.50 1.50 100.0% 100.0% 100.0%

094978 Purchase of Office and Residential Furniture and 
Fittings

0.45 0.44 0.43 97.2% 96.2% 98.9%

Class: Arrears 2.00 2.00 2.00 100.0% 99.8% 99.8%

094999 Arrears 2.00 2.00 2.00 100.0% 99.8% 99.8%

Total for Vote 536.37 338.85 317.50 63.2% 59.2% 93.7%

Table V3.2: 2021/22 GoU Expenditure by Item
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Billion Uganda Shillings Approved
Budget

Released Spent % GoU
Budget

Released

% GoU 
Budget
Spent

%GoU
Releases

Spent
Class: Outputs Provided 99.57 65.58 53.87 65.9% 54.1% 82.1%

211101 General Staff Salaries 13.57 10.18 5.17 75.0% 38.1% 50.8%

211102 Contract Staff Salaries 14.70 11.01 9.50 74.9% 64.6% 86.3%

211103 Allowances (Inc. Casuals, Temporary) 3.53 1.98 1.89 56.2% 53.6% 95.4%

212101 Social Security Contributions 1.55 1.17 0.91 75.0% 58.7% 78.3%

212102 Pension for General Civil Service 5.48 4.62 3.59 84.4% 65.6% 77.8%

212106 Validation of old Pensioners 0.13 0.08 0.05 56.9% 37.9% 66.7%

212201 Social Security Contributions 0.37 0.28 0.15 75.0% 41.1% 54.8%

213001 Medical expenses (To employees) 0.10 0.05 0.02 50.0% 24.7% 49.5%

213002 Incapacity, death benefits and funeral expenses 0.09 0.05 0.02 61.4% 26.6% 43.3%

213004 Gratuity Expenses 0.25 0.25 0.25 100.0% 99.7% 99.7%

221001 Advertising and Public Relations 1.10 0.54 0.29 48.8% 26.6% 54.5%

221002 Workshops and Seminars 2.11 0.19 0.18 8.8% 8.6% 97.6%

221003 Staff Training 2.41 1.54 1.52 63.8% 63.1% 98.9%

221004 Recruitment Expenses 0.07 0.05 0.02 76.9% 36.0% 46.9%

221005 Hire of Venue (chairs, projector, etc) 0.84 0.22 0.04 26.2% 4.3% 16.4%

221007 Books, Periodicals & Newspapers 0.29 0.16 0.14 55.1% 49.9% 90.7%

221008 Computer supplies and Information Technology (IT) 0.78 0.38 0.24 49.0% 31.0% 63.2%

221009 Welfare and Entertainment 0.76 0.47 0.46 62.7% 61.2% 97.6%

221010 Special Meals and Drinks 0.21 0.00 0.00 1.0% 1.0% 100.0%

221011 Printing, Stationery, Photocopying and Binding 2.11 1.13 0.85 53.7% 40.3% 75.1%

221012 Small Office Equipment 0.22 0.12 0.09 55.0% 41.9% 76.0%

221014 Bank Charges and other Bank related costs 0.01 0.01 0.00 52.8% 36.9% 69.9%

221015 Financial and related costs (e.g. shortages, 
pilferages, etc.)

0.00 0.00 0.00 50.0% 50.0% 100.0%

221016 IFMS Recurrent costs 0.03 0.02 0.02 75.0% 56.8% 75.7%

221017 Subscriptions 0.15 0.09 0.08 59.9% 51.1% 85.2%

221020 IPPS Recurrent Costs 0.13 0.08 0.04 60.4% 28.6% 47.4%

222001 Telecommunications 0.23 0.12 0.10 51.3% 42.7% 83.3%

222002 Postage and Courier 0.13 0.07 0.06 59.3% 48.7% 82.2%

222003 Information and communications technology (ICT) 0.03 0.01 0.01 57.1% 26.4% 46.2%

223001 Property Expenses 5.34 4.33 4.04 81.1% 75.7% 93.3%

223003 Rent – (Produced Assets) to private entities 0.06 0.05 0.05 75.0% 75.0% 100.0%

223004 Guard and Security services 0.46 0.34 0.31 73.6% 67.9% 92.3%

223005 Electricity 0.48 0.36 0.36 75.0% 75.0% 100.0%

223006 Water 0.26 0.18 0.10 69.3% 39.2% 56.6%

223007 Other Utilities- (fuel, gas, firewood, charcoal) 0.01 0.00 0.00 75.0% 75.0% 100.0%

224001 Medical Supplies 0.90 0.38 0.38 41.7% 41.7% 100.0%

224004 Cleaning and Sanitation 0.23 0.17 0.13 74.8% 54.7% 73.2%
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224005 Uniforms, Beddings and Protective Gear 0.16 0.09 0.08 52.6% 48.8% 92.7%

224006 Agricultural Supplies 0.76 0.28 0.28 36.8% 36.8% 100.0%

225001 Consultancy Services- Short term 2.23 1.34 1.25 60.0% 56.2% 93.7%

225002 Consultancy Services- Long-term 17.70 11.70 10.25 66.1% 57.9% 87.6%

227001 Travel inland 7.54 4.49 4.40 59.6% 58.3% 97.9%

227002 Travel abroad 0.48 0.01 0.01 1.6% 1.6% 100.0%

227004 Fuel, Lubricants and Oils 6.22 4.27 4.29 68.7% 69.0% 100.5%

228001 Maintenance - Civil 0.25 0.17 0.13 66.4% 52.1% 78.5%

228002 Maintenance - Vehicles 2.74 1.56 1.14 56.9% 41.5% 72.9%

228003 Maintenance – Machinery, Equipment & Furniture 0.22 0.11 0.08 48.1% 34.6% 72.0%

228004 Maintenance – Other 0.04 0.03 0.03 75.0% 75.0% 100.0%

273102 Incapacity,death benefits and funeral expenses 0.01 0.00 0.00 25.0% 0.0% 0.0%

281504 Monitoring, Supervision & Appraisal of Capital 
work

1.07 0.63 0.63 58.7% 58.7% 100.0%

282103 Scholarships and related costs 0.05 0.03 0.03 50.0% 50.0% 100.0%

282104 Compensation to 3rd Parties 1.00 0.20 0.20 20.0% 20.0% 100.0%

Class: Outputs Funded 12.14 9.10 8.72 74.9% 71.8% 95.9%

262101 Contributions to International Organisations 
(Current)

0.87 0.79 0.77 90.5% 88.4% 97.7%

262201 Contributions to International Organisations 
(Capital)

0.42 0.26 0.17 60.4% 40.5% 67.1%

263104 Transfers to  other govt. Units (Current) 4.68 3.76 3.54 80.3% 75.6% 94.1%

263204 Transfers to  other govt. Units (Capital) 6.09 4.30 4.25 70.6% 69.7% 98.8%

291001 Transfers to Government Institutions 0.08 0.00 0.00 0.0% 0.0% 0.0%

Class: Capital Purchases 410.08 249.61 240.38 60.9% 58.6% 96.3%

281501 Environment Impact Assessment for Capital Works 0.89 0.25 0.25 27.5% 27.5% 100.0%

281502 Feasibility Studies for Capital Works 1.51 1.05 1.04 69.5% 69.1% 99.4%

281503 Engineering and Design Studies & Plans for capital 
works

53.34 25.00 22.85 46.9% 42.8% 91.4%

281504 Monitoring, Supervision & Appraisal of Capital 
work

5.64 2.93 2.92 51.9% 51.8% 99.8%

311101 Land 12.36 6.08 5.57 49.2% 45.1% 91.6%

312101 Non-Residential Buildings 21.11 8.31 6.62 39.4% 31.4% 79.7%

312104 Other Structures 288.72 179.67 177.15 62.2% 61.4% 98.6%

312201 Transport Equipment 3.82 2.28 2.28 59.8% 59.8% 100.0%

312202 Machinery and Equipment 13.16 7.93 6.75 60.2% 51.3% 85.1%

312203 Furniture & Fixtures 0.54 0.39 0.35 72.2% 65.2% 90.4%

312213 ICT Equipment 1.49 1.05 0.96 70.5% 64.2% 91.1%

312214 Laboratory Equipments 2.70 0.70 0.29 25.9% 10.9% 42.0%

312301 Cultivated Assets 4.80 13.98 13.36 291.3% 278.2% 95.5%

Class: Arrears 14.57 14.57 14.52 100.0% 99.7% 99.7%

321605 Domestic arrears (Budgeting) 14.57 14.57 14.52 100.0% 99.7% 99.7%

Total for Vote 536.37 338.85 317.50 63.2% 59.2% 93.7%
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Table V3.3: Releases and Expenditure by Department and Project*

Billion Uganda Shillings Approved
Budget

Released Spent % GoU
Budget

Released

% GoU 
Budget
Spent

%GoU
Releases

Spent
Sub-SubProgramme 0901 Rural Water Supply and 
Sanitation

77.17 42.62 39.73 55.2% 51.5% 93.2%

Departments

05 Rural Water Supply and Sanitation 4.16 1.97 0.97 47.5% 23.4% 49.4%

Development Projects

1347 Solar Powered Mini-Piped Water Schemes in rural 
Areas

12.66 7.97 7.67 62.9% 60.6% 96.3%

1359 Piped Water in Rural Areas 5.50 4.12 4.06 74.9% 73.9% 98.6%

1530 Integrated Water Resources Management and 
Development Project (IWMDP)

2.01 0.94 0.50 47.1% 24.8% 52.6%

1614 Support To Rural Water Supply and Sanitation Project 50.84 26.62 25.85 52.4% 50.8% 97.1%

1666 Development of Solar Powered Irrigation and Water 
Supply Systems

2.00 1.00 0.68 50.0% 33.8% 67.7%

Sub-SubProgramme 0902 Urban Water Supply and 
Sanitation

239.84 137.49 133.71 57.3% 55.8% 97.2%

Departments

04 Urban Water Supply & Sewerage 2.99 2.23 0.60 74.6% 20.1% 27.0%

22 Urban Water Regulation Programme 0.45 0.31 0.17 68.5% 37.4% 54.6%

Development Projects

1188 Protection of Lake Victoria-Kampala Sanitation 
Program

25.38 0.00 0.00 0.0% 0.0% 0.0%

1193 Kampala Water Lake  Victoria Water and Sanitation 
Project

3.20 1.70 1.70 53.1% 53.1% 100.0%

1399 Karamoja Small Town and Rural growth Centers 
Water Supply and Sanitation Project

14.89 5.88 5.88 39.5% 39.5% 100.0%

1438 Water Services Acceleration Project (SCAP) 48.00 43.60 43.60 90.8% 90.8% 100.0%

1524 Water and Sanitation Development Facility - East-
Phase II

21.53 12.14 12.14 56.4% 56.4% 100.0%

1525 Water and Sanitation Development Facility - South 
Western-Phase II

19.63 11.28 11.27 57.5% 57.4% 99.9%

1529 Strategic Towns Water Supply and Sanitation Project 
(STWSSP)

11.01 3.62 3.41 32.9% 31.0% 94.3%

1530 Integrated Water Resources Management and 
Development Project (IWMDP)

2.23 0.84 0.61 37.7% 27.4% 72.8%

1531 South Western Cluster (SWC) Project 0.00 0.00 0.00 0.0% 0.0% 0.0%

1532 100% Service Coverage Acceleration Project - 
umbrellas (SCAP 100 - umbrellas)

39.44 26.97 26.20 68.4% 66.4% 97.1%

1533 Water and Sanitation Development Facility Central - 
Phase II

21.02 13.14 13.14 62.5% 62.5% 100.0%

1534 Water and Sanitation Development Facility North - 
Phase II

14.53 7.88 7.88 54.2% 54.2% 100.0%
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1562 Lake Victoria Water and Sanitation (LVWATSAN) 
Phase 3

3.25 2.58 2.37 79.3% 72.9% 91.9%

1660 Strengthening Water Utilities Regulation Project 10.31 4.57 4.09 44.4% 39.7% 89.4%

1666 Development of Solar Powered Irrigation and Water 
Supply Systems

2.00 0.75 0.65 37.5% 32.3% 86.2%

Sub-SubProgramme 0903 Water for Production 113.58 77.12 72.79 67.9% 64.1% 94.4%

Departments

13 Water for Production 0.52 0.38 0.32 73.3% 62.4% 85.2%

Development Projects

1396 Water for Production Regional Center-North (WfPRC-
N) based in Lira

21.06 6.98 6.98 33.2% 33.2% 100.0%

1397 Water for Production Regional Center-East 
(WfPRC_E) based in Mbale

24.05 17.39 17.34 72.3% 72.1% 99.7%

1398 Water for Production Regional Centre-West (WfPRC-
W) based in Mbarara

25.47 12.17 12.12 47.8% 47.6% 99.6%

1523 Water for Production Phase II 23.26 31.13 27.26 133.8% 117.2% 87.6%

1559 Drought Resilience in Karamoja sub-region project 5.23 2.42 2.42 46.3% 46.3% 100.0%

1661 Irrigation For Climate Resilience Project Profile 8.05 4.37 4.18 54.2% 51.9% 95.7%

1666 Development of Solar Powered Irrigation and Water 
Supply Systems

5.94 2.28 2.16 38.4% 36.3% 94.8%

Sub-SubProgramme 0904 Water Resources Management 40.33 24.38 20.83 60.4% 51.6% 85.4%

Departments

10 Water Resources M & A 0.61 0.45 0.45 73.8% 73.9% 100.0%

11 Water Resources Regulation 1.55 1.40 1.23 90.7% 79.1% 87.3%

12 Water Quality Management 0.54 0.39 0.33 72.4% 61.8% 85.3%

21 Trans-Boundary Water Resource Management 
Programme

0.50 0.37 0.08 74.3% 16.8% 22.6%

Development Projects

1302 Support for Hydro-Power Devt and Operations on 
River Nile

3.13 2.61 2.32 83.3% 74.2% 89.1%

1424 Multi-Lateral Lakes Edward & Albert Integrated 
Fisheries and Water Resources Management (LEAFII)

4.40 3.75 3.75 85.3% 85.3% 100.0%

1487 Enhancing Resilience of Communities to Climate 
Change

1.50 1.01 1.00 67.2% 66.6% 99.1%

1522 Inner Murchison Bay Cleanup Project 20.01 8.41 5.81 42.0% 29.0% 69.1%

1530 Integrated Water Resources Management and 
Development Project (IWMDP)

1.64 1.35 1.32 82.4% 80.4% 97.6%

1662 Water Management Zones Project Phase 2 6.46 4.63 4.53 71.7% 70.2% 97.9%

Sub-SubProgramme 0905 Natural Resources 
Management

29.62 29.41 26.86 99.3% 90.7% 91.3%

Departments

14 Environment Support Services 0.81 0.40 0.37 49.6% 45.3% 91.3%

15 Forestry Support Services 0.89 0.44 0.37 49.1% 41.5% 84.5%

16 Wetland Management Services 2.16 0.93 0.80 43.3% 37.1% 85.8%

Development Projects
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1417 Farm Income Enhancement and Forestry Conservation 
Project Phase II (FIEFOC II)

13.07 18.45 16.75 141.2% 128.2% 90.8%

1520 Building Resilient Communities, Wetland Ecosystems 
and Associated Catchments in Uganda

4.07 3.63 3.42 89.2% 84.2% 94.4%

1613 Investing in Forests and Protected Areas for Climate-
Smart Development

2.62 2.27 2.13 86.6% 81.6% 94.2%

1697 Natural Wetlands Restoration Project 6.00 3.29 3.01 54.8% 50.2% 91.7%

Sub-SubProgramme 0906 Weather, Climate and Climate 
Change

4.28 1.88 1.10 43.9% 25.7% 58.5%

Departments

24 Climate Change Programme 4.28 1.88 1.10 43.9% 25.7% 58.5%

Sub-SubProgramme 0949 Policy, Planning and Support 
Services

31.56 25.96 22.47 82.3% 71.2% 86.6%

Departments

01 Finance and Administration 11.75 9.34 7.25 79.5% 61.7% 77.6%

08 Office of Director DWD 0.29 0.19 0.18 65.3% 62.2% 95.1%

09 Planning 3.44 2.37 2.03 68.9% 59.0% 85.6%

17 Office of Director DWRM 0.20 0.12 0.10 60.5% 52.8% 87.2%

18 Office of the Director DEA 0.19 0.12 0.09 61.3% 50.5% 82.3%

19 Internal Audit 0.38 0.21 0.15 57.3% 39.8% 69.5%

20 Nabyeya Forestry College 0.59 0.26 0.26 44.2% 44.1% 99.7%

23 Water and Environment Liaison Programme 0.19 0.12 0.11 65.8% 59.8% 90.9%

Development Projects

1530 Integrated Water Resources Management and 
Development Project (IWMDP)

5.20 4.61 4.09 88.6% 78.6% 88.7%

1638 Retooling of Ministry of Water and Environment 9.33 8.61 8.20 92.3% 87.9% 95.3%

Total for Vote 536.37 338.85 317.50 63.2% 59.2% 93.7%

Table V3.4: External Financing Releases and Expenditure by Sub-SubProgramme and Project

Billion Uganda Shillings Approved
Budget

Released Spent % Budget
Released

% Budget
Spent

%Releases
Spent

Sub-SubProgramme : 0901  Rural Water Supply and 
Sanitation

92.89 16.28 3.25 17.5% 3.5% 20.0%

Development Projects.

1530 Integrated Water Resources Management and 
Development Project (IWMDP)

72.59 16.28 3.25 22.4% 4.5% 20.0%

1614 Support To Rural Water Supply and Sanitation Project 20.30 0.00 0.00 0.0% 0.0% 0.0%

Sub-SubProgramme : 0902  Urban Water Supply and 
Sanitation

349.04 260.34 149.14 74.6% 42.7% 57.3%

Development Projects.

1193 Kampala Water Lake  Victoria Water and Sanitation 
Project

115.80 100.06 93.36 86.4% 80.6% 93.3%

1529 Strategic Towns Water Supply and Sanitation Project 
(STWSSP)

29.94 18.47 35.33 61.7% 118.0% 191.3%
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1530 Integrated Water Resources Management and 
Development Project (IWMDP)

122.38 23.09 6.94 18.9% 5.7% 30.0%

1531 South Western Cluster (SWC) Project 57.32 114.01 9.31 198.9% 16.2% 8.2%

1534 Water and Sanitation Development Facility North - 
Phase II

23.61 4.71 4.20 20.0% 17.8% 89.1%

Sub-SubProgramme : 0903  Water for Production 54.24 0.00 0.00 0.0% 0.0% 0.0%

Development Projects.

1559 Drought Resilience in Karamoja sub-region project 7.69 0.00 0.00 0.0% 0.0% 0.0%

1661 Irrigation For Climate Resilience Project Profile 15.31 0.00 0.00 0.0% 0.0% 0.0%

1666 Development of Solar Powered Irrigation and Water 
Supply Systems

31.24 0.00 0.00 0.0% 0.0% 0.0%

Sub-SubProgramme : 0904  Water Resources 
Management

55.25 32.53 12.87 58.9% 23.3% 39.6%

Development Projects.

1424 Multi-Lateral Lakes Edward & Albert Integrated 
Fisheries and Water Resources Management (LEAFII)

4.38 2.59 2.59 59.0% 59.0% 100.0%

1487 Enhancing Resilience of Communities to Climate 
Change

9.99 4.97 4.33 49.8% 43.3% 87.0%

1530 Integrated Water Resources Management and 
Development Project (IWMDP)

40.88 24.97 5.96 61.1% 14.6% 23.9%

Sub-SubProgramme : 0905  Natural Resources 
Management

115.88 28.79 28.79 24.8% 24.8% 100.0%

Development Projects.

1417 Farm Income Enhancement and Forestry Conservation 
Project Phase II (FIEFOC II)

97.64 28.79 28.79 29.5% 29.5% 100.0%

1613 Investing in Forests and Protected Areas for Climate-
Smart Development

18.24 0.00 0.00 0.0% 0.0% 0.0%

Sub-SubProgramme : 0949  Policy, Planning and 
Support Services

4.48 2.72 1.29 60.6% 28.9% 47.6%

Development Projects.

1530 Integrated Water Resources Management and 
Development Project (IWMDP)

4.48 2.72 1.29 60.6% 28.9% 47.6%

Grand Total: 671.79 340.65 195.34 50.7% 29.1% 57.3%
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Sub-SubProgramme: 01 Rural Water Supply and Sanitation

Departments

Department: 05 Rural Water Supply and Sanitation

Outputs Provided

Budget Output: 02 Administration and Management services

Permanent and pensionable Staff salaries 
paid

All permanent and pensionable staff 
salaries paid for first 9 month the 
Financial Year 2021-22.

Item Spent

211101 General Staff Salaries 223,809

Reasons for Variation in performance

Total 223,809

Wage Recurrent 223,809

Non Wage Recurrent 0

Arrears 0

AIA 0

Outputs Funded

Budget Output: 53 Kahama Gravity Water Scheme

New appropriate WASH technologies 
developed through research and rolled out 
in various regions in the country

The Appropriate Technology Centre 
profiled 2 new technologies-Gravity 
Driven Membrane (GDM) filter and the. 
VIQUA Water purifier. Carried out 
Operation and Maintenance of the 
vermiculture, briquettes production, 
repurposing of polythen bags, promotion 
of Hand-hygiene technologies and 
Menstrual Hygiene Management projects 
that are being piloted at the centre 
premises. Conducted Solid waste 
recovery by using solid waste as raw 
materials for production of various 
products:briquettes, ornaments, tiles, 
pavers, gas and fuel products. Conducted 
quarterly steering committee meeting

Item Spent

263204 Transfers to  other govt. Units (Capital) 750,940

Reasons for Variation in performance

No major variation from the plan

Total 750,940

Wage Recurrent 0

Non Wage Recurrent 750,940

Arrears 0

AIA 0

Total For Department 974,749

Wage Recurrent 223,809

Non Wage Recurrent 750,940
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Arrears 0

AIA 0

Development Projects

Project: 1347 Solar Powered Mini-Piped Water Schemes in rural Areas

Outputs Provided

Budget Output: 01 Back up support for O & M  of Rural Water

Communities and LGs were projects are 
implemented sensitised on O&M of the 
water supply systems, Gender issues, 
HIV/AIDS and Climate 
changeManagement structures formed 
and trained for Kanyabwanga, Mbunga 
Nyakazinga, mini solar piped schemes 
and for the newly drilled boreholes.
Conduct quarterly O&M review meetings 
with WASH stakeholders
O&M framework popularised "

Community engagement and sensitisation 
on Operation and Maintenance of the 
systems, gender involvement in 
management, dangers of HIV/AIDS 
during the project implementation 
conducted in Kanyabwanga WSS.

Under the Solar powered projects- In 10 
LGs Water Sanitation Committees on 
how to execute their roles including how 
to manage finances, resolve conflicts and 
maintain sanitation. Trained the water 
scheme operators in the 10 LGs on how 
to handle and operate installed 
equipment, how to keep daily pump 
records, conduct maintenance and how to 
troubleshoot system failures.Assessment 
of the best Appropriate Management 
approach for the management 
Kanyabwanga WSS under way. 
Operation and Maintenance Committees 
for the management of the solar systems 
formed and given refresher training

O&M framework disseminated in 6 2LGs 
(Napak, Moroto) and held inter districts 
meeting for Wakiso, Fortportal  and 
Mbarara regions during the quarter.

Item Spent

211102 Contract Staff Salaries 215,953

211103 Allowances (Inc. Casuals, Temporary) 165,000

212101 Social Security Contributions 49,246

221008 Computer supplies and Information 
Technology (IT)

15,020

225002 Consultancy Services- Long-term 12,555

227001 Travel inland 55,125

227004 Fuel, Lubricants and Oils 36,625

228002 Maintenance - Vehicles 9,556

Reasons for Variation in performance

Output achieved as planned

Total 559,079

GoU Development 559,079

External Financing 0

Arrears 0

AIA 0

Budget Output: 03 Promotion of sanitation and hygiene education
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Improved sanitation and hygiene 
promoted in the area coved by the water 
supply facility

Sanitation and hygiene sensitization 
drives conducted in the communities 
benefiting from the 40 solar powered 
water systems and Kanyabwanga WSS

Item Spent

211102 Contract Staff Salaries 138,952

211103 Allowances (Inc. Casuals, Temporary) 55,000

212101 Social Security Contributions 11,901

227001 Travel inland 17,500

227004 Fuel, Lubricants and Oils 13,000

Reasons for Variation in performance

Output achieved as planned

Total 236,352

GoU Development 236,352

External Financing 0

Arrears 0

AIA 0

Budget Output: 05 Monitoring and capacity building of LGs,NGOs and CBOs

Project implemented acuities monitored 
in Kanyabwanga, Mbunga Nyakazinga 
WSS, 40 solar powered systems and 
boreholes being drilled

Monthly supervision and monitoring 
visits conducted to the 40 solar sites 
under construction under the country and 
Kanyabwanga WSS in Isingiro. 
Monitoring visits made to the newly 
drilled boreholes

Item Spent

211102 Contract Staff Salaries 16,103

211103 Allowances (Inc. Casuals, Temporary) 80,000

212101 Social Security Contributions 15,737

221011 Printing, Stationery, Photocopying and 
Binding

5,000

227001 Travel inland 22,500

227004 Fuel, Lubricants and Oils 40,000

228002 Maintenance - Vehicles 7,425

Reasons for Variation in performance

Output achieved as planned

Total 186,765

GoU Development 186,765

External Financing 0

Arrears 0

AIA 0

Capital Purchases

Budget Output: 80 Construction of Piped Water Supply Systems (Rural)
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

20 solar powered systems constructed to 
100% in Packwach
Nebbi,Zombo,Arua,Koboko,Kamuli,Buda
ka,Tororo,Butaleja, 
Luwero,Soroti,Kaberamaido,Abim,Lamw
o
Kaberamaido,Wakiso,Mukono,Omoro,A
muru,Gulu20 solar powered systems 
constructed to 100% in 
Kiruhura,Bukomansimbi, Kalungu, 
Kyotera,Butambala,Gomba,Mbarara,Kase
se,Rukungiri,Kyegegwa,Wakiso,Ntunga
mo,Kiboga,Kibaale, Hoima Mityana, 
Nakaseke ,Buliisa, Kagadi, 
Kiruhura,Constructed Mpungu-
Nyakzinga WSS (Kasese)-%, 
Kanyabwanga (Mitooma)-60%, 
Retention for completed schemes paid

20 solar powered systems of Lot II in the 
districts of Packwach, Nebbi, Zombo, 
Arua, Koboko, Kamuli, Budaka, Tororo, 
Butaleja, Luwero, Soroti, Kaberamaido, 
Abim,Lamwo, Kaberamaido, Wakiso, 
Mukono, Omoro were constructed to 
80% completion.20 solar powered 
systems under Lot I in the districts of 
Kiruhura, Bukomansimbi, Kalungu, 
Kyotera, Butambala, Gomba, Mbarara, 
Kasese, Rukungiri, Kyegegwa, Wakiso, 
Ntungamo, Kiboga, Kibaale, Hoima, 
Mityana, Nakaseke, Buliisa, Kagadi, 
Kiruhura were constructed to 90% 
completion.Kanyabwanga WSS 
(Mitooma) was constructed to 100% 
completion. 
Design Review for Mpungu-Nyakzinga 
WSS was completed to 100%.

Item Spent

312104 Other Structures 3,990,103

Reasons for Variation in performance

Output achievement on track
Output achieved as planned however, Kanyabwanga WSS was erroneously captured to be at 60% at the end of the FY

Total 3,990,103

GoU Development 3,990,103

External Financing 0

Arrears 0

AIA 0

Budget Output: 81 Construction of Point Water Sources

Drilled 155 hand pumped wells focusing 
on least served districts.

200 chronically broken down boreholes 
rehabilitated countrywide" 

A total of 36 boreholes ( 22 hand pumps 
and 14 production wells) drilled in 
various locations in the country.

Item Spent

312104 Other Structures 2,700,000

Reasons for Variation in performance

Drilling works are on going to close the gap.Delay was due to the backlog of payments that needed to first be settled.

Total 2,700,000

GoU Development 2,700,000

External Financing 0

Arrears 0

AIA 0

Total For Project 7,672,299

GoU Development 7,672,299

External Financing 0

Arrears 0

AIA 0
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Development Projects

Project: 1359 Piped Water in Rural Areas

Outputs Provided

Budget Output: 05 Monitoring and capacity building of LGs,NGOs and CBOs

Uganda Intergovernmental Fiscal transfer 
projects being implemented across all 135 
LGs monitored 

The Rural Water technical support teams 
monitored all the construction works 
including the UGIFT projects of 2021/22 
in the 135 Local Governments.
All UgiFT projects implemented in 
2020/21 verified including monitoring the 
level of implementation of the 
Environment and Social Safeguards.

Item Spent

281504 Monitoring, Supervision & Appraisal 
of Capital work

220,000

Reasons for Variation in performance

Output achieved as planned

Total 220,000

GoU Development 220,000

External Financing 0

Arrears 0

AIA 0

Capital Purchases

Budget Output: 80 Construction of Piped Water Supply Systems (Rural)

Kahama II water supply systems, 
Nyabuhikye Kikyenkye Gravity Flow 
Scheme, Lukalu Kabasanda WSS,Orom 
WSS all constructed to 100% completion.
Constructed highway sanitation facility in 
kiruhura to 100%
Retention paid for Bukedea GFS

Orom WSS in Kitgum was constructed to 
96% completion.

Kahama II WSS in Ntungamo was 
constructed to 78% completion with 
Ruhanga water source and sedimentation 
tanks complete and laid 20.3km of the 
distribution pipeline. 

Nyabuhikye Kikyenkye GFS in Ibanda 
was constructed to 80% completion. 

Lukalu Kabasanda WSS in Butambala 
was constructed to 94% completion with 
completion of Private connections, 543 
paid and 370 connected. Protection of 
Springs: Sedimentation tank, collection 
tank, and interconnecting pipes 
completed. 6.3Km Transmission pipeline, 
35km of the distribution network 
completed. 

Highway Sanitation facility in Kiruhura 
constructed to 90% completion with 
sanitation facility lock ups and restaurant 
at 90% completion, attendants house at 
95% completion and overall sites works 
at 76% completion level.

Item Spent

312104 Other Structures 3,842,543
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Reasons for Variation in performance

Overall decline in completion from 85% to 76% is because of additional works that were incorporated

Total 3,842,543

GoU Development 3,842,543

External Financing 0

Arrears 0

AIA 0

Total For Project 4,062,543

GoU Development 4,062,543

External Financing 0

Arrears 0

AIA 0

Development Projects

Project: 1530 Integrated Water Resources Management and Development Project (IWMDP)

Outputs Provided

Budget Output: 01 Back up support for O & M  of Rural Water

Water source catchment protected for-
Bitsya and Nyamugasani GFSs, 

HIV/AIDS and Climate change 
mainstreamed in Bitsya, Nyamugasani 
and the 16 Rural Growth Centre water 
supply project areas. 

Communities mobilised and awareness 
created about the WSS

Grievance redress committees formed 
under the RGCs in the refugee Host 
communities-in Yumbe, Adjumani, 
Lamwo District and Sub county level.

Stakeholder Advocacy conducted in 
Yumbe, Moyo, Kiryandongo, Adjumani 
and Lamwo districts in the sub counties 
were the projects are going to be 
implemented.

The draft Environment and Social Impact 
Assessment report for Bitsya WSS was 
received on 27/04/2022 and has been 
shared with the Design Review 
Consultant.

Community Engagement held with land 
owners where siting and drilling of 
production wells was done to avoid 
grievances

Environmental and social safeguards 
followed up on on the sites in Yumbe 
district where drilling was done.

Item Spent

211103 Allowances (Inc. Casuals, Temporary) 134,805

221001 Advertising and Public Relations 14,355

221003 Staff Training 52,500

225002 Consultancy Services- Long-term 1,906,162

227001 Travel inland 37,500

227002 Travel abroad 7,500

228002 Maintenance - Vehicles 7,500

Reasons for Variation in performance

Achieved as planned

Total 2,160,323

GoU Development 167,967
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

External Financing 1,992,356

Arrears 0

AIA 0

Budget Output: 02 Administration and Management services

Supervised and monitored the progress of 
all project activities at all levels.
Advertisement for works published

Activity not conducted Item Spent

Reasons for Variation in performance

no funds availed for this output.

Total 0

GoU Development 0

External Financing 0

Arrears 0

AIA 0

Budget Output: 03 Promotion of sanitation and hygiene education

Improved Sanitation and hygiene 
promoted in Bitsya, Nyamugasani GFS 
and in the 16 Rural Growth Centre 
Systems spread across the country

Communities in Bitsya and Nyamugasani 
project areas trained on water and 
sanitation key critical requirements and 
IEC materials disseminated.

Item Spent

221009 Welfare and Entertainment 15,000

221011 Printing, Stationery, Photocopying and 
Binding

12,450

223005 Electricity 22,500

225001 Consultancy Services- Short term 80,000

227001 Travel inland 22,500

227004 Fuel, Lubricants and Oils 26,250

Reasons for Variation in performance

Some activities couldn't commence since construction hasn't started for all the sites

Total 178,700

GoU Development 178,700

External Financing 0

Arrears 0

AIA 0

Budget Output: 05 Monitoring and capacity building of LGs,NGOs and CBOs

Project implemented activities monitored 
and capacity of the LGs and communities 
about the projects built

Contract Management team Monitored 
compliance to Environment and Social 
Safeguards by the contractor during the 
drilling exercises in the districts in 
Northern Uganda.

Item Spent

211103 Allowances (Inc. Casuals, Temporary) 52,500

227001 Travel inland 22,500

Reasons for Variation in performance

No major variation from the plan

Total 75,000

GoU Development 75,000
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

External Financing 0

Arrears 0

AIA 0

Capital Purchases

Budget Output: 71 Acquisition of Land by Government

Land for the project acquired The Resettlement Action Plan 
methodology for works in the Rural 
Growth Centres in Kiryandongo and the 
Refugee Host LGs was submitted to 
Central Government Valuer for  approval

Item Spent

Reasons for Variation in performance

Whereas preliminary activities on RAP were done, no funds where released under this output

Total 0

GoU Development 0

External Financing 0

Arrears 0

AIA 0

Budget Output: 80 Construction of Piped Water Supply Systems (Rural)

Bitsya and Nyamugasani Gravity flow 
schemes constructed.
16 Rural Growth Centres piped water 
systems constructed

Bitsya Water Supply System-Draft design 
review report and bid documents ready 
and have been shared with the bank.

Nyamugasani GFS- The final inception 
report was submitted on 30/03/22 and the 
Social-Economic, Water demand & 
Water Resource Availability assessment 
thematic report submitted on 25/4/2022 
for review by MWE.

Consultancy services for feasibility study, 
detailed 
engineering design and Construction 
Supervision
3No centres (Kiryandongo) – Draft 
Detailed Engineering Design and tender 
documents prepared
17 centres (Westnile) - The contract for 
lot - 3 was approved by the Solicitor 
General. For Lot 2 - negotiation plan was 
resubmitted to the bank on 23/2/2022 and 
a response is still being awaited.

Item Spent

281501 Environment Impact Assessment for 
Capital Works

125,016

312104 Other Structures 1,207,938

Reasons for Variation in performance

Works are behind schedule because of the long requirements of approval before proceeding to the next stage

Total 1,332,954

GoU Development 75,000
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

External Financing 1,257,954

Arrears 0

AIA 0

Total For Project 3,746,976

GoU Development 496,667

External Financing 3,250,309

Arrears 0

AIA 0

Development Projects

Project: 1614 Support To Rural Water Supply and Sanitation Project

Outputs Provided

Budget Output: 01 Back up support for O & M  of Rural Water

Stakeholder engaged and Communities 
sensitised on aspects of O&M of the 
projects, HIV/AIDS, climate change.
Management structures for the water 
supply systems formed and trainedLocal 
Governments supported throughout the 
year

Project Administration Manual, Project 
Steering Committee Guidelines have been 
submitted to the AFD for no-
objectionThe Department through the 
Rural Water Regional Centres Followed 
up with all 135 LGs on the progress of 
construction, implementation of 
Environment and Social Safe guards, 
Staffing and recruitment of key personnel 
for the District Water Office and  Natural 
resources Department.

Rural Water Regional Teams attended the 
District Water and Sanitation 
Coordination Meeting as well as District 
Advocacy meetings in the various LGs

Site Verification reports produced by the 
Regional Centres under the EXIM project

Item Spent

211102 Contract Staff Salaries 1,018,012

211103 Allowances (Inc. Casuals, Temporary) 30,000

212101 Social Security Contributions 138,432

221002 Workshops and Seminars 10,000

225002 Consultancy Services- Long-term 22,500

227001 Travel inland 55,000

227004 Fuel, Lubricants and Oils 98,000

228002 Maintenance - Vehicles 15,374

Reasons for Variation in performance

Output Achieved as planned
Output on track, no major variance

Total 1,387,318

GoU Development 1,387,318

External Financing 0

Arrears 0

AIA 0

Budget Output: 02 Administration and Management services
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Conducted site meetings for the piped 
water systems under construction. 
Operations of the Regional Technical 
Support Teams and the entire department 
supported

Under Isingiro WSS- Project 
Administration Manual, Project Steering 
Committee Guidelines were compiled and 
have been submitted to the AFD for no-
objection.
Operations of the department were 
supported

Item Spent

211102 Contract Staff Salaries 23,872

211103 Allowances (Inc. Casuals, Temporary) 15,225

212101 Social Security Contributions 2,191

221001 Advertising and Public Relations 15,000

221003 Staff Training 57,500

221007 Books, Periodicals & Newspapers 7,500

221008 Computer supplies and Information 
Technology (IT)

11,268

221011 Printing, Stationery, Photocopying and 
Binding

15,000

225001 Consultancy Services- Short term 25,200

227001 Travel inland 30,000

282103 Scholarships and related costs 25,000

Reasons for Variation in performance

No major variation from the plan

Total 227,756

GoU Development 227,756

External Financing 0

Arrears 0

AIA 0

Budget Output: 03 Promotion of sanitation and hygiene education

Improved sanitation and hygiene 
promoted in the different project areas 
where construction is done

Preliminary sanitation and hygiene 
assessments and fact finding conducted 
about the various sites where the 
proposed systems will be located as well  
Isingiro WSS

Item Spent

211102 Contract Staff Salaries 8,830

211103 Allowances (Inc. Casuals, Temporary) 15,000

212101 Social Security Contributions 2,190

221007 Books, Periodicals & Newspapers 5,000

221012 Small Office Equipment 18,555

225001 Consultancy Services- Short term 35,270

225002 Consultancy Services- Long-term 10,000

227001 Travel inland 31,050

227004 Fuel, Lubricants and Oils 54,190

Reasons for Variation in performance

No major variation from the plan.

Total 180,085

GoU Development 180,085

External Financing 0

Arrears 0

AIA 0
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Budget Output: 05 Monitoring and capacity building of LGs,NGOs and CBOs

Project implemented activities for the 
ongoing projects monitored.
District Local Governments performance 
and implementation of work monitored

Half year performance compiled and 
shared with the department. 
Source Identification, verification and 
mapping of the supply areas was 
undertaken by Consultants & Rural Water 
Regional Centre teams under EXIM 
project

Item Spent

211102 Contract Staff Salaries 28,285

211103 Allowances (Inc. Casuals, Temporary) 20,250

212101 Social Security Contributions 2,191

221011 Printing, Stationery, Photocopying and 
Binding

7,500

225001 Consultancy Services- Short term 20,000

227001 Travel inland 40,000

227004 Fuel, Lubricants and Oils 51,418

228002 Maintenance - Vehicles 37,825

Reasons for Variation in performance

No major variation from the plan

Total 207,469

GoU Development 207,469

External Financing 0

Arrears 0

AIA 0

Capital Purchases

Budget Output: 71 Acquisition of Land by Government

Land for the project acquired and project 
affected persons compensated

project affected persons for Nyabuhikye 
Kikyenkye GFS were compensated. 
Resettlement Appraisal Plan report for 
Isingiro WSS completed and submitted 
for review

Item Spent

311101 Land 150,000

Reasons for Variation in performance

Achieved as planned

Total 150,000

GoU Development 150,000

External Financing 0

Arrears 0

AIA 0

Budget Output: 80 Construction of Piped Water Supply Systems (Rural)
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

A mix of 17 Medium and Large Piped 
water systems Constructed across the 
country. 
Isingiro WSS constructed to 30% 
completion
Retention for completed of Lirima, 
Nyarwodho, Solar Schemes 1 projects 
paid

Detailed Designs for at least 26 piped 
Schemes completed across the districts of 
Agago-4, Amudat-2, Mityana-4, 
Kyankwanzi-6, Kasese-4, Kisoro-2, 
Kakumiro-4. 

Isingiro WSS- Detailed design completed 
for the pipework, Request for Proposals 
and Terms of Reference for works 
supervision have been submitted to the 
AFD for no-objection;Technical 
Assistance contract to support MWE in 
the implementation of the project has be 
signed by the MWE on the 18th of 
January 2022.

Item Spent

281502 Feasibility Studies for Capital Works 268,935

281503 Engineering and Design Studies & 
Plans for capital works

175,000

281504 Monitoring, Supervision & Appraisal 
of Capital work

125,000

312104 Other Structures 3,500,000

312301 Cultivated Assets 400,000

Reasons for Variation in performance

Due to the delayed signing of the financing agreements, between the development partners and GoU,other processes were all delayed for the 
various projects

Total 4,468,935

GoU Development 4,468,935

External Financing 0

Arrears 0

AIA 0

Budget Output: 81 Construction of Point Water Sources

350 Hand pumped wells and production 
wells drilled across the country

50 boreholes rehabilitated across the 
country

A total of 45 boreholes drilled across the 
country for the various projects to be 
implemented under IWMDP and 
emergency response

Item Spent

312104 Other Structures 18,154,348

Reasons for Variation in performance

Drilling works on going however due to the financial backlog, works were halted until payments were cleared thus the slow response to work.

Total 18,154,348

GoU Development 18,154,348

External Financing 0

Arrears 0

AIA 0

Budget Output: 82 Construction of Sanitation Facilities (Rural)

Constructed highway sanitation facilities 
on Kampala-Mbale- Tororo highway and 
kampala- Mityana- Kasese highway

Activity not done Item Spent

312104 Other Structures 75,000

Reasons for Variation in performance

Due to the budget rationalisation, emphasis was put to completing on going projects and paying outstanding works therefore,  this activity was 
deferred to the subsequent years due to budget cuts

Total 75,000

GoU Development 75,000
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

External Financing 0

Arrears 0

AIA 0

Arrears

Total For Project 24,850,910

GoU Development 24,850,910

External Financing 0

Arrears 1,000,000

AIA 0

Development Projects

Project: 1666 Development of Solar Powered Irrigation and Water Supply Systems

Capital Purchases

Budget Output: 80 Construction of Piped Water Supply Systems (Rural)

construction of  20 solar powered piped  
systems 

Carried out  feasibility studies for 52 sites
( 28 in central, 17 in eastern and 7 in 
Northern Region), detailed designs for  7 
sites.
3 sites passed ready for construction in 
Zombo district-2 and 1 in Kwania 
districts

Item Spent

312104 Other Structures 676,640

Reasons for Variation in performance

High  failure rate on some of the boreholes proposed for upgrade slowed down the work

Total 676,640

GoU Development 676,640

External Financing 0

Arrears 0

AIA 0

Total For Project 676,640

GoU Development 676,640

External Financing 0

Arrears 0

AIA 0

Sub-SubProgramme: 02 Urban Water Supply and Sanitation

Departments

Department: 04 Urban Water Supply & Sewerage

Outputs Provided

Budget Output: 01 Administration and Management Support
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

O&M structures in Urban Water Supply 
systems supported.

O&M structures in Urban Water supply 
systems supported through the Umbrella 
Organizations. Salaries paid to staff.

Item Spent

211101 General Staff Salaries 563,855

211103 Allowances (Inc. Casuals, Temporary) 7,499

221007 Books, Periodicals & Newspapers 629

221009 Welfare and Entertainment 7,500

221012 Small Office Equipment 2,500

227001 Travel inland 5,000

227004 Fuel, Lubricants and Oils 15,000

Reasons for Variation in performance

This activity was carried out as planned.

Total 601,983

Wage Recurrent 563,855

Non Wage Recurrent 38,128

Arrears 0

AIA 0

Total For Department 601,983

Wage Recurrent 563,855

Non Wage Recurrent 38,128

Arrears 0

AIA 0

Departments

Department: 22 Urban Water Regulation Programme

Outputs Provided

Budget Output: 01 Administration and Management Support

Performance of NWSC and 6no. regional 
umbrella organizations monitored, 
analyzed and supervised.

Staff salary have been paid and staff 
facilitated. 

Annual performance reports for NWSC 
assessed, customer satisfaction survey 
report reviewed and feedback provided. 
Streamlined performance reporting for 
Umbrella by developing a standard 
reporting template. Q1&Q2 reports for 
Umbrellas were reviewed and feedback 
provided.

Item Spent

211101 General Staff Salaries 75,900

211103 Allowances (Inc. Casuals, Temporary) 10,000

221007 Books, Periodicals & Newspapers 4,714

221009 Welfare and Entertainment 5,000

221011 Printing, Stationery, Photocopying and 
Binding

4,990

224004 Cleaning and Sanitation 7,500

227001 Travel inland 24,695

227004 Fuel, Lubricants and Oils 33,750

Reasons for Variation in performance

This activity was carried out as planned

Total 166,549

Wage Recurrent 75,900
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Non Wage Recurrent 90,649

Arrears 0

AIA 0

Total For Department 166,549

Wage Recurrent 75,900

Non Wage Recurrent 90,649

Arrears 0

AIA 0

Development Projects

Project: 1193 Kampala Water Lake  Victoria Water and Sanitation Project

Outputs Provided

Budget Output: 01 Administration and Management Support

Staff Trained The training was halted as directed by 
cabinet and funds were reallocated to pay 
for certificates for extension of water 
supply in area of Mbale, Silonko and 
Kumi

Item Spent

221003 Staff Training 300,000

Reasons for Variation in performance

Training was halted due to budget cuts and funds re-prioritized for water supply. 

Total 300,000

GoU Development 300,000

External Financing 0

Arrears 0

AIA 0

Capital Purchases

Budget Output: 80 Construction of Piped Water Supply Systems (Urban)
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Katosi – Kampala Drinking Water 
Transmission main completedKatosi 
Drinking Water Treatment Plant fully 
completedKampala Network 
Restructuring and Expansion 
completedWater and Sanitation 
Infrastructure for the Informal 
Settlements

• System performance is acceptable.
• All defects identified were handled
• System performance is acceptable and 
all defects identified were handled. 
• Ggaba I Improvement Measures E&M 
to be completed.
• System tested and commissioned. 
•  System handed over to NWSC 
operations team.
• Draft detailed design report received. 
Reviewed by NWSC and comments 
issued to the consultant. 
• Draft tender documents received. 
Reviewed by NWSC and comments 
issued to the consultant. 
• Evaluation of EoIs completed. Report 
submitted to DP for No Objection. 
• ESIA report under preparation, final 
version awaiting completion of the 
detailed design.
• RAP process is in its last stage of 
cadastral surveys, collection of land titles 
& ownership details. 7.5km out of 20km 
of strip maps so far produced. The 
remaining 12.5km to be completed in the 
next quarter. 
• Evaluation of land for Kanyanya 
reservoir and Buwaate Booster Station 
ongoing.
• Contract signed.
• Commencement meeting successfully 
held..
• Advance not yet paid. Contractor hasn’t 
applied for it. 
• Contractor’s mobilization ongoing.
• Consultancy contract addendum 
finalized, to be submitted to CC & SG for 
clearance

Item Spent

312104 Other Structures 94,755,961

Reasons for Variation in performance

Achieved as planned
Achieved as planned

Total 94,755,961

GoU Development 1,400,000

External Financing 93,355,961

Arrears 0

AIA 0

Total For Project 95,055,961

GoU Development 1,700,000

External Financing 93,355,961
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Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Arrears 0

AIA 0

Development Projects

Project: 1399 Karamoja Small Town and Rural growth Centers Water Supply and Sanitation Project

Outputs Provided

Budget Output: 01 Administration and Management Support

Contract staff remunerated, facilitated 
and performance appraised.

13 staff Remunerated, facilitated and 
performance appraised.

3Monthly staff trainings were held

9No planning meeting held in the quarter.

Item Spent

211102 Contract Staff Salaries 355,107

211103 Allowances (Inc. Casuals, Temporary) 45,000

212101 Social Security Contributions 35,511

221001 Advertising and Public Relations 33,000

221007 Books, Periodicals & Newspapers 2,000

221008 Computer supplies and Information 
Technology (IT)

25,000

221009 Welfare and Entertainment 5,000

221010 Special Meals and Drinks 2,000

221011 Printing, Stationery, Photocopying and 
Binding

60,000

221014 Bank Charges and other Bank related 
costs

600

222001 Telecommunications 600

223004 Guard and Security services 22,500

223005 Electricity 3,600

223006 Water 2,700

227001 Travel inland 120,000

227004 Fuel, Lubricants and Oils 45,000

228002 Maintenance - Vehicles 49,388

Reasons for Variation in performance

This activity was carried out as planned.

Total 807,006

GoU Development 807,006

External Financing 0

Arrears 0

AIA 0

Budget Output: 04 Backup support for Operation and Maintainance

Technical backstopping services provided 
to the schemes in the Karamoja region. 

06 trainings of WSSB and Scheme 
operator conducted in the Towns of 
Alerek, Morulem, Kacheri and Amudat. 
02 stakeholder engagements held in 
Namalu, Alerek 02 systems completed 
and handed over to UWS-K 

Item Spent

221011 Printing, Stationery, Photocopying and 
Binding

21,000

227001 Travel inland 26,000

228002 Maintenance - Vehicles 10,000
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Reasons for Variation in performance

Lack of funds hindered the implementation of the planned activities.  

Total 57,000

GoU Development 57,000

External Financing 0

Arrears 0

AIA 0

Budget Output: 05 Improved sanitation services and hygiene

Community sensitization, stakeholder 
engagements and baselines conducted in 
Morulem, Alerek and Namalu.

01catchment protection protected in 
Namalu town.01 sanitation and hygiene 
baseline survey in Kalapata. 03 sanitation 
and hygiene trainings in Kathile, Namalu 
and Lorengae. 01 sanitation and hygiene 
campaign in Namalu. 02 post construct 
survey carried out in Morulem and 
Alerek. Site identification for sanitation 
facilities carried out in Namalu and 
Morulem. IEC materials printed and 
disseminated in Alerek, Morulem, 
Namalu, Karita, Amudat 

Item Spent

221011 Printing, Stationery, Photocopying and 
Binding

18,000

227001 Travel inland 22,500

227004 Fuel, Lubricants and Oils 15,000

Reasons for Variation in performance

Lack of funds hindered the implementation of the planned activities.  

Total 55,500

GoU Development 55,500

External Financing 0

Arrears 0

AIA 0

Budget Output: 06 Monitoring, Supervision, Capacity building for Urban Authorities and Private Operators

Site inspection including site meetings of 
water supply systems supported by the 
project conducted.

3 site meetings were held in 1no.MWE 
Regional office, 1no. Namalu, 3no. 
Morulem. Construction supervision and 
joint monitoring made in Namalu, MWE 
Regional office Moroto, Test pumping 
/running was done in Morulem and 
Alerek. Technical Commissioning was 
done in Alerek. Construction supervision 
made in the towns of Namalu and Moroto 
and Sanitation facilities in Amudat, 
Alerek and Orwamuge.

Item Spent

211103 Allowances (Inc. Casuals, Temporary) 56,250

221011 Printing, Stationery, Photocopying and 
Binding

15,000

227001 Travel inland 80,000

Reasons for Variation in performance

This activity was carried out as planned.

Total 151,250

GoU Development 151,250

External Financing 0
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Arrears 0

AIA 0

Capital Purchases

Budget Output: 71 Acquisition of Land by Government

Land acquired for construction of water 
supply schemes in the Karamoja region.

Land agreements processed for Kakingol, 
Kalapata, Kathile and land forms signed 
for titling.10 community meetings held in 
Kakingol, Losilang, Tokora, Kalapata, 
Iriiri.

Item Spent

311101 Land 80,000

Reasons for Variation in performance

The mentioned towns are prioritized for construction works

Total 80,000

GoU Development 80,000

External Financing 0

Arrears 0

AIA 0

Budget Output: 72 Government Buildings and Administrative Infrastructure

Complete construction of Karamoja 
Office block

Current progress of Phase 1 at 95%. Item Spent

312101 Non-Residential Buildings 1,000,000

Reasons for Variation in performance

Commencement of Phase 1 has been hampered by delays in procurement

Total 1,000,000

GoU Development 1,000,000

External Financing 0

Arrears 0

AIA 0

Budget Output: 75 Purchase of Motor Vehicles and Other Transport Equipment

Motor vehicles purchased and delivered. Procurement could not proceed due to 
budget cuts implemented.

Item Spent

312201 Transport Equipment 135,000

Reasons for Variation in performance

Rationalization of funds made with priority being given to outstanding construction works with respect to earlier implemented budget cuts.

Total 135,000

GoU Development 135,000

External Financing 0

Arrears 0

AIA 0

Budget Output: 76 Purchase of Office and ICT Equipment, including  Software
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Office computers and equipment 
purchased and delivered.

Evaluation complete, awaiting the 
required funds to proceed with payment 
and delivery of computers. 

Item Spent

312213 ICT Equipment 40,000

Reasons for Variation in performance

Evaluation complete, awaiting the required funds to proceed with payment and delivery of computers. 

Total 40,000

GoU Development 40,000

External Financing 0

Arrears 0

AIA 0

Budget Output: 80 Construction of Piped Water Supply Systems (Urban)

Construction  in Morulem, Namalu, 
Kalapata, Lorengacora, IriIri Alerek. 
Additional water source in Karenga and 
Kakingol.

Ongoing designs completed.

Morulem completed 100% and handed 
over to UWS-K for O&M. Namaul 
completed 100% and handed over to 
UWS-K for O&M. 

Item Spent

281504 Monitoring, Supervision & Appraisal 
of Capital work

300,000

312104 Other Structures 3,050,000

Reasons for Variation in performance

Insufficient funds to implement all the planned activities.

Total 3,350,000

GoU Development 3,350,000

External Financing 0

Arrears 0

AIA 0

Budget Output: 82 Construction of Sanitation Facilities (Urban)

Public sanitation facilities constructed in 
Kacheri-Lokona, Amudat, Orwamuge, 
Morulem ,Alerek, Kalapata, Lorengacora 
and Iriiri

Works on sanitation facilities in Morulem 
(2 blocks) and Namalu (2 blocks) 
commenced and are at 20%.

Item Spent

312104 Other Structures 200,000

Reasons for Variation in performance

Insufficient funds to implement all the planned activities.

Total 200,000

GoU Development 200,000

External Financing 0

Arrears 0

AIA 0

Total For Project 5,875,756

GoU Development 5,875,756

External Financing 0
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Arrears 0

AIA 0

Development Projects

Project: 1438 Water Services Acceleration Project (SCAP)

Outputs Provided

Budget Output: 01 Administration and Management Support

Political and Technical project 
monitoring

The training and monitoring was halted as 
directed by cabinet and funds were 
reallocated to pay for certificates for 
extension of water supply in area of 
Mbale, Silonko and Kumi

Item Spent

221003 Staff Training 400,000

Reasons for Variation in performance

Training was halted due to budget cuts and funds re-prioritized for water supply. 

Total 400,000

GoU Development 400,000

External Financing 0

Arrears 0

AIA 0

Capital Purchases

Budget Output: 80 Construction of Piped Water Supply Systems (Urban)

2000 Km of water pipes laid. • 545.29 km of water pipes have been 
extended to various NWSC areas of 
jurisdiction.

Item Spent

312104 Other Structures 43,202,400

Reasons for Variation in performance

delay in delivery of pipes by supplier

Total 43,202,400

GoU Development 43,202,400

External Financing 0

Arrears 0

AIA 0

Total For Project 43,602,400

GoU Development 43,602,400

External Financing 0

Arrears 0

AIA 0

Development Projects

Project: 1524 Water and Sanitation Development Facility - East-Phase II

Outputs Provided

Budget Output: 01 Administration and Management Support
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

38 staff Remunerated and performance 
appraised, office operation, running and 
coordination,

01 staff trainings conducted

Stakeholder meeting held

41 staff remunerated and performance 
appraised, office establishment, running 
and coordination.

02 engineering trainings (CPDs) were 
attended

01 staff training was conducted in 
conjunction with Water Aid

Item Spent

211102 Contract Staff Salaries 570,000

211103 Allowances (Inc. Casuals, Temporary) 60,000

212101 Social Security Contributions 57,000

221001 Advertising and Public Relations 20,000

221003 Staff Training 5,000

221004 Recruitment Expenses 4,000

221005 Hire of Venue (chairs, projector, etc) 10,000

221007 Books, Periodicals & Newspapers 2,000

221008 Computer supplies and Information 
Technology (IT)

7,000

221009 Welfare and Entertainment 4,000

221011 Printing, Stationery, Photocopying and 
Binding

30,000

221012 Small Office Equipment 4,000

221014 Bank Charges and other Bank related 
costs

2,000

222001 Telecommunications 8,000

222002 Postage and Courier 2,000

223004 Guard and Security services 12,000

223005 Electricity 18,000

223006 Water 3,000

223007 Other Utilities- (fuel, gas, firewood, 
charcoal)

3,000

224004 Cleaning and Sanitation 6,000

224005 Uniforms, Beddings and Protective 
Gear

10,000

227001 Travel inland 5,000

227004 Fuel, Lubricants and Oils 9,000

228002 Maintenance - Vehicles 45,000

228003 Maintenance – Machinery, Equipment 
& Furniture

9,000

Reasons for Variation in performance

 03 staff were added to the project  thus raising the number of staff to 41

Total 905,000

GoU Development 905,000

External Financing 0

Arrears 0

AIA 0

Budget Output: 02 Policies, Plans,  standards and regulations developed
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Cross cutting issues of environmental 
awareness, gender and HIVAIDS 
incorporated in all activities related to 
development of piped water supply 
system.  

Cross cutting issues of environmental 
awareness, gender and HIV/AIDS 
incorporated in all activities related to 
development of piped water Supply 
system in the towns of Bulegeni, 
Bulangira, Kanapa, Nakabira, Manafwa, 
and Buyobo.

50% of female enumerators were 
involved in social-economic surveys of; 
Aligoi and Open gate proposed water 
supply systems in Bukedea district, 
Nasutani and Buyobo in Sironko District 
and Bulegeni in Bulambuli District.

Environmental scoping  was done in 6 
towns under ADB project that is Kolir, 
Zema, Nasutani, Buyobo, Kikobero and 
Bulegeni.

Item Spent

227001 Travel inland 20,000

227004 Fuel, Lubricants and Oils 15,000

Reasons for Variation in performance

Output achieved as planned.

Total 35,000

GoU Development 35,000

External Financing 0

Arrears 0

AIA 0

Budget Output: 04 Backup support for Operation and Maintainance

Establishment of O&M structures and 
backup support for piped water supply 
systems in 09 towns of Binyiny, 
Manafwa TC, Kanapa, Bulangira, 
Nasutani, Nakabira, Mukura, Kidera and 
Atutur

Mobilization and sensitization of water 
users to pay for private connection was 
conducted in Binyiny.

Media services were carried out using the 
available media houses.

O&M structures are being established for 
Kanapa. Backup support was provided for 
piped water supply systems in 02 towns 
of Binyiny and Kanapa, Nasutani. 

Guided selection of 2 WSCs in Bulangira 
and Manafwa.

Item Spent

221011 Printing, Stationery, Photocopying and 
Binding

6,000

227001 Travel inland 20,000

227004 Fuel, Lubricants and Oils 45,000

Reasons for Variation in performance

Construction of piped water systems in Bulangira and Manafwa did not start during the period. Progress was interrupted by delayed review of the 
designs by consultants
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Total 71,000

GoU Development 71,000

External Financing 0

Arrears 0

AIA 0

Budget Output: 05 Improved sanitation services and hygiene

Hygiene and sanitation practices 
improved in 08 towns of Manafwa TC, 
Kanapa, Bulangira, Nasutani, Nakabira 
Mukura, Kidera and Aturtur through 
sanitation and hygiene trainings. (a total 
of 20 trainings will be carried out)

06 Sanitation and hygiene Baseline 
studies were conduted in Kanapa, 
Nakabira, Manafwa TC, Nasutani GFS, 
Kikobero and Bulangira TC.

01 Feacal sludge management and 
marketing study carried out in Kamuli, 
Buyende, Kaliro and Luuka.

Item Spent

221011 Printing, Stationery, Photocopying and 
Binding

10,000

225002 Consultancy Services- Long-term 30,000

227001 Travel inland 20,000

227004 Fuel, Lubricants and Oils 20,000

Reasons for Variation in performance

Construction of piped water systems in Bulangira and Manafwa did not start during the period. Progress was interrupted by delayed review of the 
designs by consultants

Total 80,000

GoU Development 80,000

External Financing 0

Arrears 0

AIA 0

Budget Output: 06 Monitoring, Supervision, Capacity building for Urban Authorities and Private Operators

Monitoring, Supervision, Capacity 
building for Urban Authorities and 
Private Operators in 8 piped water 
systems of Manafwa TC, Kanapa, 
Bulangira, Nasutani, Nakabira, Mukura, 
Kidera and Aturtur

Supported Eastern Umbrella of Water and 
Sanitation with supply and installation of 
pipes and fittings in Bukwo WSS after 
the road contractor damaged pipework 
during road construction.

Monitoring, Supervision, Capacity 
building for Urban Authorities and 
Private Operators was done in 6 towns of 
Manafwa TC, Binyiny, Kanapa, 
Nakabira, Nasutani and Namwiwa.

Item Spent

225002 Consultancy Services- Long-term 70,000

227001 Travel inland 20,000

227004 Fuel, Lubricants and Oils 60,000

Reasons for Variation in performance

Construction of Bulangira and Manafwa did not start during the period. Progress was interrupted by delayed review of the designs by consultants

Total 150,000

GoU Development 150,000

External Financing 0

Arrears 0

AIA 0

Capital Purchases
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Budget Output: 71 Acquisition of Land by Government

Acquisition of land for construction 
projects in the region 

Land was acquired in the towns of 
Nakabira., Bulegeni and Kikobero

Item Spent

311101 Land 20,000

Reasons for Variation in performance

Verifications  for land acquisition is ongoing for the six ADB Towns (Kolir, Zema, Nasutani, Kikobero, Buyobo and Bulegeni)

Total 20,000

GoU Development 20,000

External Financing 0

Arrears 0

AIA 0

Budget Output: 72 Government Buildings and Administrative Infrastructure

WSDF-E Regional Office Block 
completed 

Construction works for additional space 
for WSDF-E regional office block was 
completed.

Item Spent

312101 Non-Residential Buildings 10,000

Reasons for Variation in performance

Output was achieved as planned

Total 10,000

GoU Development 10,000

External Financing 0

Arrears 0

AIA 0

Budget Output: 78 Purchase of Office and Residential Furniture and Fittings

Replacement of old stock office furniture 
for WSDF-E office 

Part payment was made to the supplier of 
furniture

Item Spent

312203 Furniture & Fixtures 10,000

Reasons for Variation in performance

Part payment was made to the supplier of furniture

Total 10,000

GoU Development 10,000

External Financing 0

Arrears 0

AIA 0

Budget Output: 80 Construction of Piped Water Supply Systems (Urban)
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Construction works of piped water 
systems in 8 Towns of Manafwa TC 
(70%), Kanapa (100%), Bulangira (70%), 
Nasutani(100%), Nakabira(100%), 
Mukura(10%), Kidera(10%) and Aturtur
(10%), Expansion of Amus-Akwarkwar 
(100%)

Retention monies paid.Designs in 17 
towns of Ngenge, Chepskunya, Kamuge, 
Kaderuna, Kasasira, Alwa, Kidera, 
Bukungu, Namayemba, Busiro, Ikumbya, 
Bugobi, Mukura, Kibale, Aturtur, Aligoi 
and Opengate Kawo

Piped water systems in Manafwa TC and 
Bulangira are under design review to 
incorporate solar pumping package

Kanapa WSS was taken up by Local 
Economic Growth Support project 
(LEGS) under the Ministry of Local 
Government. 

A Borehole was drilled and design 
complete for Nakabira WSS and will be 
implemented under Development of Solar 
Powered Irrigation and Water Supply 
Systems Project and Nasutani GFS and  
works are to be handled under AfDB 
project (SACRiAC). It is under design 
review. 

93% of the work is complete in Binyiny 
piped water system
Drilling of 19 production wells for the 
piped water supply systems is ongoing (8 
No. completed).

Supplied and installed Pipes and fittings 
to; Bumasajje Ward, Bweri Town 
Council, Sironko District; Zaga Zaga 
Village, Ongino, in Kumi District; Aleles 
Village, Palam Parish and Namandera 
Village, Usuk County Katakwi District 
and Apapai Village in Kalaki District

Supplied and Installed Solar Water 
Abstraction Systems and Accessories ; 
Bumasajje Ward, Bweri Town Council, 
Sironko District; Zaga Zaga Village, 
Ongino, in Kumi District; Aleles Village, 
Palam Parish and Namandera Village, 
Usuk County Katakwi District and 
Apapai Village in Kalaki District

The Designs of 4 piped water systems in 
the towns of Bulangira, Nasutani, 
Kanapa, Nakabira towns were all 
reviewed and completed.

Feasibility studies and preliminary 
designs are also ongoing in 5 towns under 
AfDB project (SACRiAC) that is Zema, 
Buyobo, Kikobero, Bulegeni and Kolir 
proposed water supply systems. 

Item Spent

281502 Feasibility Studies for Capital Works 60,000

281503 Engineering and Design Studies & 
Plans for capital works

135,000

281504 Monitoring, Supervision & Appraisal 
of Capital work

55,000

312104 Other Structures 8,577,225

Reasons for Variation in performance
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Construction of Bulangira and Manafwa did not start during the period. Progress was interrupted by delayed review of the designs by consultants.

Total 8,827,225

GoU Development 8,827,225

External Financing 0

Arrears 0

AIA 0

Budget Output: 82 Construction of Sanitation Facilities (Urban)

Complete construction of 3 public toilets 
in 3 towns of Manafwa TC, Kanapa and 
Bulangira.

The implementation was delay after 
Kanapa WSS was taken up by Local 
Economic Growth Support project 
(LEGS) under the ministry of Local 
Government.

Sanitation studies are ongoing in 6 towns 
under the ADB project (Nasutani, Zema, 
Buyobo, Kikobero, Bulegeni and Kolir).

Item Spent

281504 Monitoring, Supervision & Appraisal 
of Capital work

20,000

312104 Other Structures 10,000

Reasons for Variation in performance

No construction was done in this quarter due to inadequate funds.

Total 30,000

GoU Development 30,000

External Financing 0

Arrears 0

AIA 0

Arrears

Total For Project 10,138,225

GoU Development 10,138,225

External Financing 0

Arrears 2,000,000

AIA 0

Development Projects

Project: 1525 Water and Sanitation Development Facility - South Western-Phase II

Outputs Provided

Budget Output: 01 Administration and Management Support
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Office Coordination and Running done.
02 appropriate trainings carried-out for all 
the staff.
02 documentaries, and 04 News paper 
Articles produced.
04 quarterly meetings held.
04 quarterly progressive reports prepared. 

01 Steering Committee meeting held

Office utility bills and staff salary paid up 
to 31st March 2022. Two (02) formal 
staff training were conducted for all the 
32 staff of the WSDF-SW on E-
Government Procurement procedures, 
and also, 05 staff (newly appointed and 
the trainees) took the oath of office and 
oath of secrecy.03 quarterly meetings 
were held to review progress against the 
planned outputs. 03 quarterly progressive 
reports were prepared highlighting 
achievements and areas for improvement. 
WSDF-SW hosted the Natural Resources 
Audit Committee members under 
MoFPED and shared achievements and 
challenges. Also, Commissioner and the 
Assistant Commissioner for Planning 
(UWSSD) paid a support /supervision 
visit to ongoing projects

Item Spent

211102 Contract Staff Salaries 540,000

212101 Social Security Contributions 45,000

221001 Advertising and Public Relations 50,000

221003 Staff Training 20,000

221004 Recruitment Expenses 2,000

221005 Hire of Venue (chairs, projector, etc) 2,000

221007 Books, Periodicals & Newspapers 3,000

221008 Computer supplies and Information 
Technology (IT)

20,000

221009 Welfare and Entertainment 10,000

221011 Printing, Stationery, Photocopying and 
Binding

50,000

221012 Small Office Equipment 1,000

222001 Telecommunications 4,000

222002 Postage and Courier 500

223004 Guard and Security services 12,000

223005 Electricity 15,000

223006 Water 10,500

223007 Other Utilities- (fuel, gas, firewood, 
charcoal)

1,500

224004 Cleaning and Sanitation 15,000

224005 Uniforms, Beddings and Protective 
Gear

1,500

225001 Consultancy Services- Short term 22,500

227001 Travel inland 49,500

227004 Fuel, Lubricants and Oils 110,000

228001 Maintenance - Civil 3,000

228002 Maintenance - Vehicles 48,000

228003 Maintenance – Machinery, Equipment 
& Furniture

9,000

Reasons for Variation in performance

Out was achieved as planned

Total 1,045,000

GoU Development 1,045,000

External Financing 0

Arrears 0

AIA 0

Budget Output: 04 Backup support for Operation and Maintainance

66/489

Vote Performance Report Financial Year 2021/22

Vote: Ministry of Water and Environment019
QUARTER 3: Cumulative Outputs and Expenditure by End of Quarter



Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Communities in 04 towns sensitized on 
Operation and Maintenance of their 
schemes: Karago-II, Nyakashaka, 
Bethlehem-Nabigasa, Kabura-
MwiziCommunities in 04 towns of 
Karago-II, Nyakashaka, Bethlehem-
Nabigasa, Kabura-Mwizi, Rubanda 
sensitized on COVID-19 Standard 
Operating Procedures, and  the Cross-
cutting issues of gender, HIV/AIDS, 
Environment, and malaria. WSDF-SW's 
interventions promoted through radio-talk 
shows, spot messages, jingles and drama 
in 04 towns of  Karago, Nyakashaka, 
Bethlehem-Nabigasa, Kabura-Mwizi

Communities in the 08 STs /RGCs of 
Lwemiyaga, Rubaya, Nyakatonzi, 
Bigando, Igorora, Lwemiyaga, Kambuga 
and Rubanda were sensitized on the 
COVID-19 SOPs, and the other cross-
cutting issues. Communities were 
sensitized by their respective operators on 
the O&M of their schemes: NWSC; 
Kambuga, UWS-SW; Igorora, UWS-C; 
Lwemiyaga, UWS-SW; Bigando and 
Nyakatonzi 02 Radio talk shows (01 for 
each project: Lwemiyaga, Bigando-
Nyakatonzi) were carried out on 
operation and maintenance, and 01 news 
clip on the hand-over (to the driller) of 
the Rubaya Sub-County water and 
sanitation project was aired on TV West. 

Item Spent

211102 Contract Staff Salaries 165,375

221009 Welfare and Entertainment 2,000

221011 Printing, Stationery, Photocopying and 
Binding

6,000

225001 Consultancy Services- Short term 32,600

225002 Consultancy Services- Long-term 15,000

227004 Fuel, Lubricants and Oils 12,000

228002 Maintenance - Vehicles 6,000

Reasons for Variation in performance

Output was achieved as planned

Total 238,975

GoU Development 238,975

External Financing 0

Arrears 0

AIA 0

Budget Output: 05 Improved sanitation services and hygiene

Environmental Impact Assessments 
(EIAs) conducted for 02 project towns of  
Nyakashaka, Bethlehem-
Nabigasa.Hygiene, hand-washing and 
Sanitation services campaigns conducted 
for 04 project towns of Karago-II, 
Nyakashaka, Bethlehem-Nabigasa, 
Kabura-Mwizi 

Environmental health and social 
safeguards compliance monitoring was 
carried out in Igorora, Lwemiyaga, 
Bigando and Nyakatonzi.Follow-up on 
sanitation defaulters was made in 
Lwemiyaga, Bigando, Nyakatonzi and 
Igorora: 65% of these households have 
constructed the toilets. Availability of  
Hand Washing Facilities is at 15% even 
amidst the Covid-19 pandemic.

Item Spent

211102 Contract Staff Salaries 36,000

221001 Advertising and Public Relations 400

221011 Printing, Stationery, Photocopying and 
Binding

2,000

225001 Consultancy Services- Short term 25,000

227001 Travel inland 14,800

227004 Fuel, Lubricants and Oils 1,600

228002 Maintenance - Vehicles 3,000

Reasons for Variation in performance

construction of piped water systems  has not yet commenced  in  Karago-II, Nyakashaka, Bethlehem-Nabigasa, Kabura-Mwizi thus follow up of 
defaulters was done in Lwemiyaga, Bigando, Nyakatonzi and Igorora.

Total 82,800

GoU Development 82,800

External Financing 0

Arrears 0

AIA 0
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Budget Output: 06 Monitoring, Supervision, Capacity building for Urban Authorities and Private Operators

04 quarterly support supervision visits 
conducted by staff from Ministry of  
Water and Environment Head 
officeMonthly site meetings /monitoring 
conducted for each scheme under 
construction phase.04 Baseline Surveys 
(01 for each town) conducted for   
Karago-II, Nyakashaka, Bethlehem-
Nabigasa, Kabura-Mwizi

04 Support supervision and field 
monitoring visits by technical teams from 
the Urban Department were carried out in 
Lwemiyaga, Kambuga, Igorora, Rubaya, 
Karago, Bigando and Nyakatonzi.10 joint 
inspections (02 for each project) held for 
Lwemiyaga RGC, Kambuga TC, Igorora 
TC Bigando RGC and Nyakatonzi 
RGC.Baseline surveys were shifted to 
Q4,  after commenced of construction 
works.

Item Spent

211102 Contract Staff Salaries 36,000

211103 Allowances (Inc. Casuals, Temporary) 225

221001 Advertising and Public Relations 2,000

221003 Staff Training 2,000

221008 Computer supplies and Information 
Technology (IT)

4,000

221009 Welfare and Entertainment 2,000

221011 Printing, Stationery, Photocopying and 
Binding

4,000

225001 Consultancy Services- Short term 15,000

227001 Travel inland 18,000

227004 Fuel, Lubricants and Oils 30,000

228002 Maintenance - Vehicles 4,000

Reasons for Variation in performance

Baseline surveys were shifted to Q4,  after commenced of construction works.

Total 117,225

GoU Development 117,225

External Financing 0

Arrears 0

AIA 0

Capital Purchases

Budget Output: 71 Acquisition of Land by Government

Land titles that host the Water and
Sanitation facilities, where appropriate,
acquired for the 04 projects towns of 
Karago-II, Nyakashaka, Bethlehem-
Nabigasa, Kabura-Mwizi.

11 pieces of land were pegged to host the 
water and sanitation infrastructure in 
Buhoma, Rukiga, Kitagwenda 
Nyakashaka TC, Kifamba RGC, Kibaale 
RGC, Buremba, Burunga, Nkungu, 
Rwemikoma and Engari Projects.

valuation surveys have been done for 
Mwizi-Kabura and Kabirizi.

Item Spent

311101 Land 75,000

Reasons for Variation in performance

Output was achieved as planned

Total 75,000

GoU Development 75,000

External Financing 0

Arrears 0

AIA 0

Budget Output: 72 Government Buildings and Administrative Infrastructure
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

2nd Office Block for WSDF-South West 
Region constructed up to 80% completion 
level.

Plumbing was done for the water closet 
toilets, and a production well was drilled 
to curb water shortages at the office 50% 
completion level .

Construction of the 2nd Block for the 
MWE-SW Region reached a 65% 
completion level. 

Handwashing facilities and automated 
sanitisers were fixed in corridors 
/entrances to the office.

Item Spent

312101 Non-Residential Buildings 200,000

Reasons for Variation in performance

Construction of the office block still in progress.

Total 200,000

GoU Development 200,000

External Financing 0

Arrears 0

AIA 0

Budget Output: 76 Purchase of Office and ICT Equipment, including  Software

Computers and their accessories(04 
desktop comouters and o4 laptops ) 
procured.
Internet /network services and 
maintenance carried out

 04 laptops that were procured and 
delivered to the regional office WSDF-
SW

Item Spent

312213 ICT Equipment 15,000

Reasons for Variation in performance

Funds were spent as purposed

Total 15,000

GoU Development 15,000

External Financing 0

Arrears 0

AIA 0

Budget Output: 78 Purchase of Office and Residential Furniture and Fittings

Office furniture for WSDF-SW procured One set of office furniture was procured 
and delivered to WDF-SW office

Item Spent

312203 Furniture & Fixtures 10,000

Reasons for Variation in performance

output achieved

Total 10,000

GoU Development 10,000

External Financing 0

Arrears 0

AIA 0
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Budget Output: 80 Construction of Piped Water Supply Systems (Urban)

Karago - Phase II piped water system 
constructed to 100% completion level.

Piped Water systems in  Nyakashaka, 
Kabura-Mwizi and Bethlehem - Nabigasa 
 constructed to 50% completion 
levelCompletion of works and defects 
liability period for an additional reservoir 
150m3 for Kitabi - Seminary , 200m3 
reservoir for Kambuga Water  Supply 
System.Water resources investigations 
for Bukinda, Nyakashaka , Kabura - 
Mwizi, Bethlehem - Nabigasa, 
Mpumudde - Lyakajjura, Rubaya, 
Mbarara, Kisojjo & Kihomporo.Works 
and defects laibility completed for 
Nyakatonzi, Bigando, Igorora 
WSSSWorks and defects laibility 
completed for Kambuga, Lwemiyaga, 
Kashaka - Bubaare ( phase II)01 
STs/RGCs design completed and 
approved by the Design Review 
Committee (DRC): Rubanda Bulk Water 
Transfer. In - house designs undertaken 
for Mpumudde - Lyakajjura, Rubaya, 
Kabirizi, Busunga, Rurama and Bukinda 
up to 100%,  Kisojjo & Kihomporo up to 
70%

Contruction of piped water system for 
Phase-II for Karago (in Kabarole district) 
was advertised for construction.A 150m3 
steel tank elevated on a 10m tower is now 
fully functional.

A 200m3 steel tank elevated on a 15m 
tower was completed and is fully 
functional. Drilled 12 large diameter 
wells for Bukinda (02), Nyakashaka (02), 
Kabura – Mwizi (04), Rubaya (04), 
Bethlehem-Nabigasa (03), and Mbarara 
(01).

Hydrogeological investigations were 
carried out for Rubaya RGC and drilling 
is expected to commence and end in 
quarter three.
Completed defects liability phase for 
Buyamba and Kashaka – Bubaare.

The six-month defects liability period is 
underway for 03 projects of Igorora, 
Bigando and Lwemiyaga. 

Other projects are still under construction 
phase: Kambuga is at a 98% and 
Nyakatonzi is at a 60% completion level.
Rubanda Bulk Water Transfer design is at 
a completion level of 40% (feasibility 
study).

Drilling was done in Rubaya (Mbarara 
district) and Bukinda (Rukiga district).

Obtained permission to drill for 
Mpumuude-Lyakajjula and Bethlehem-
Nabigasa.

Terms of Reference (ToR) for Kimbugu-
Rwakaraba were prepared.

Designs have reached different 
completion levels: Rubaya (in Mbarara 
district) is at 10%; Kabilizi  (in Rubanda 
district) is 15% and Bukinda (in Rukiga 
district) is at 85%.

A review of the designs has reached 
different completion levels:  Nyakashaka 
(in Buhweju district) is at 100%; Kabura 
– Mwizi (in Rwampara district) is at 
90%.

Item Spent

281502 Feasibility Studies for Capital Works 15,000

281504 Monitoring, Supervision & Appraisal 
of Capital work

75,000

312104 Other Structures 7,214,642
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Reasons for Variation in performance

The change in sites from Kimbugu – Rwakaraba, Kisojjo and Kihomporo to Bukinda, Nyakashaka and Kabura – Mwizi was due to the need to 
review designs for the latter towns.
Delays in the completion of Rubanda were caused by delays in the implementation of key project activities by the consultant.

Delays in designs of Mpumudde-Lyakajjura, Rubaya, Kabirizi, Busunga, Rurama and Bukinda, Kimbugu-Rwakaraba, Kisojjo and Kihomporo are 
due to delayed water resources identification, occasioned by the inadequacy of funds.
Bethlehem-Nabigasa and Kabirizi await the completion of water resources identification, whereas Mwizi-Kabura awaits the completion of the 
design. 

Total 7,304,642

GoU Development 7,304,642

External Financing 0

Arrears 0

AIA 0

Budget Output: 82 Construction of Sanitation Facilities (Urban)

04 Public /Institutional toilets constructed 
to completion for the  Karago-II, 
Nyakashaka, Bethlehem-Nabigasa, & 
Kabura - Mwizi WSSS

Feasibility study for Citywide inclusive 
sanitation  (02 cities  and 08 
municipalities) completed.

A contract was successfully awarded, and 
services will commence in Q4.

Item Spent

281503 Engineering and Design Studies & 
Plans for capital works

19,000

281504 Monitoring, Supervision & Appraisal 
of Capital work

10,000

312104 Other Structures 583,035

Reasons for Variation in performance

Delayed completion of procurement of a consultant for this assignment.

Total 612,035

GoU Development 612,035

External Financing 0

Arrears 0

AIA 0

Arrears

Total For Project 9,700,677

GoU Development 9,700,677

External Financing 0

Arrears 1,570,990

AIA 0

Development Projects

Project: 1529 Strategic Towns Water Supply and Sanitation Project (STWSSP)

Outputs Provided

Budget Output: 01 Administration and Management Support
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Contract staff remunerated, facilitated 
and performance appraised.

Contract staff remunerated, facilitated. 
1no. workshop conducted.

Item Spent

211102 Contract Staff Salaries 84,886

211103 Allowances (Inc. Casuals, Temporary) 7,500

212101 Social Security Contributions 11,399

221001 Advertising and Public Relations 64,800

221002 Workshops and Seminars 50,000

221003 Staff Training 20,000

221007 Books, Periodicals & Newspapers 3,000

221008 Computer supplies and Information 
Technology (IT)

50,000

221009 Welfare and Entertainment 6,000

221011 Printing, Stationery, Photocopying and 
Binding

8,350

227001 Travel inland 200,000

227004 Fuel, Lubricants and Oils 110,000

228002 Maintenance - Vehicles 123,580

Reasons for Variation in performance

This activity was carried out as planned.

Total 739,516

GoU Development 164,516

External Financing 575,000

Arrears 0

AIA 0

Budget Output: 02 Policies, Plans,  standards and regulations developed
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Catchment and water source protection 
plans and policies disseminated in project 
towns. 

Tariff regimes and  tariff policy updated.

Water services,
technical and commercial
regulatory tools developed.

Strengthening community planning, 
mobilization and capacity building in 
Project 10 towns

Scoping study carried out for Kayunga-
Busaana, Kyenjojo-Katooke, Buikwe, 
Nakasongola and Dokolo.
Uganda National Urban Water Supply 
Master Plan Developed.
Uganda Water and Sanitation Atlas 
updated
Water and Environment sector 
coordination and monitoring systems 
strengthened
No. of Women and Youth trained in 
Water and Sanitation Services as a 
business

Catchment and water source protection 
plans and policies for Nakasongola, 
Kyenjojo and Katooke were developed. 
Bundibugyo was implemented at 42% 
achievement. Inception report for Tariff 
regimes and tariff policy has been  
presented and approved. Stakeholder 
engagement ongoing. Inception report for 
developing Water services, technical and 
commercial regulatory tools has been 
presented and approved. Stakeholder 
engagement ongoing.  Implementation of 
consultancy services for Strengthening 
community planning, mobilization and 
capacity building is on-going in 9No. 
STs/ of Kayunga, Busana, Kyenjojo, 
Katooke, Nakasongola, Bundibugyo and 
Dokolo.Scoping studies for Buikwe, 
Nakasongola Kayunga-Busana, Dokolo, 
Kyenjojo were completed. 
Implementation of consultancy Services 
for the update of the Uganda Water and 
Sanitation Atlas continued to over 42%. 
Data collection field work is on-going 

Implementation of consultancy services 
for economic empowerment through 
skills development for women and youth 
in Water, Sanitation and Environment 
activities is on-going. 9No. Groups 
formulated, 108No. participants trained

Item Spent

221002 Workshops and Seminars 95,000

225002 Consultancy Services- Long-term 1,426,000

281503 Engineering and Design Studies & 
Plans for capital works

1,032,500

Reasons for Variation in performance

Procurement process follows lengthy donor procedures.
This activity was carried out as planned.

Total 2,553,500

GoU Development 300,000

External Financing 2,253,500

Arrears 0

AIA 0

Budget Output: 04 Backup support for Operation and Maintainance

ICT training tools, manuals and e-
reporting software/ system developed. 

 ICT training tools, manuals and e-
reporting software/ system were 
developed 

Item Spent

225002 Consultancy Services- Long-term 200,000

Reasons for Variation in performance

Funds were released towards end of second quarter and the activities were carried out in the third quarter. 

Total 200,000

GoU Development 200,000
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

External Financing 0

Arrears 0

AIA 0

Budget Output: 05 Improved sanitation services and hygiene

Hygiene and urban sanitation promotion 
conducted in project towns.

Pilot initiatives for improved faecal 
sludge value chain management in 
Uganda implemented.Marketing of faecal 
sludge services carried out for Kamuli, 
Kapchorwa, Dokolo, Kayunga, Buikwe, 
Nakasongola, Kyenjojo.

1No. Online faecal sludge monitoring 
database developed 

Hygiene and sanitation promotion 
campaigns were conducted in Kayunga, 
Busaana, Dokolo, Nakasongola, 
Kyenjojo, Katooke.

Community sensitizations on the chain of 
fecal waste disposal mechanisms 
conducted in the project towns of 
Kayunga-Busaana, Nakasongola, Dokolo 
and Kyenjojo-Katooke. Awareness 
creation and community engagements on 
the fecal sludge services held in 
Kayunga-Busana, Dokolo, Kyenjojo-
Katooke, and Nakasongola.

Item Spent

225002 Consultancy Services- Long-term 439,270

227001 Travel inland 19,760

227004 Fuel, Lubricants and Oils 30,000

Reasons for Variation in performance

This activity was carried out as planned.
This activity was carried out as planned. Funds utilized to cover outstanding commitments on ongoing consultancy services.

Total 489,030

GoU Development 289,030

External Financing 200,000

Arrears 0

AIA 0

Budget Output: 06 Monitoring, Supervision, Capacity building for Urban Authorities and Private Operators

4No. Field project monitoring 
missions/visits conducted

3No. quarterly field monitoring visit was 
made to Kayunga-Busana, Dokolo, 
Nakasongola, Kyenjojo-Katooke 
Kayunga-Busana, Kabingo, Dokolo, and 
Bundibugyo.

Item Spent

227001 Travel inland 20,000

227004 Fuel, Lubricants and Oils 30,000

Reasons for Variation in performance

This activity was carried out as planned.

Total 50,000

GoU Development 50,000

External Financing 0

Arrears 0

AIA 0

Capital Purchases

Budget Output: 71 Acquisition of Land by Government
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Land purchased and Project Affected 
Persons compensated.

Land compensation was implemented and 
completed in Dokolo. Land compensation 
process going on in Nakasongola, 
Bundibugyo, Kyenjojo-Katooke and 
Kayunga-Busaana

Item Spent

311101 Land 117,000

Reasons for Variation in performance

This activity was carried out as planned.

Total 117,000

GoU Development 117,000

External Financing 0

Arrears 0

AIA 0

Budget Output: 72 Government Buildings and Administrative Infrastructure

Extension to Office building constructed. Additional works constructed on the 
office premises.

Item Spent

312101 Non-Residential Buildings 100,000

Reasons for Variation in performance

This activity was carried out as planned.

Total 100,000

GoU Development 100,000

External Financing 0

Arrears 0

AIA 0

Budget Output: 76 Purchase of Office and ICT Equipment, including  Software

Office and ICT Equipment purchased and 
delivered.

Procurement completed and Computers 
Delivered  

Item Spent

312213 ICT Equipment 12,500

Reasons for Variation in performance

This activity was carried out as planned.

Total 12,500

GoU Development 0

External Financing 12,500

Arrears 0

AIA 0

Budget Output: 80 Construction of Piped Water Supply Systems (Urban)
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Design review and detailed design of 
water supply systems

Piped water supply systems in 10 project 
towns of Kayunga, Busaana, Dokolo, 
Nakasongola, Buikwe, 
Kyenjojo,Katooke, Kapchorwa, 
Bundibugyo and Kamuli constructed.

Pilot project feasibility designs for 
Uganda strategic program for climate 
change resilience for 10 towns in Upper 
Nile and Kyoga WMZ.

Construction is on-going in the respective 
sites at respective completion levels:
Kayunga-Busaana -78%, Dokolo -100%, 
Kyenjojo-Katooke - 79%, Nakasongola - 
82%, Bundibugyo 42.8% , Bihanga 
(95%)Pilot project feasibility designs for 
Uganda strategic program for climate 
change resilience for 10 towns in Upper 
Nile and Kyoga WMZ achieved at 58%

Item Spent

281503 Engineering and Design Studies & 
Plans for capital works

1,499,400

281504 Monitoring, Supervision & Appraisal 
of Capital work

5,400,000

312104 Other Structures 25,365,323

Reasons for Variation in performance

Delays in progress of implementation by the consultant.
Progress in Kayunga-Busaana, Buikwe, Kapchorwa and Kamuli was affected by the slow down of project activities due to insufficient funds.

Total 32,264,723

GoU Development 1,837,223

External Financing 30,427,500

Arrears 0

AIA 0

Budget Output: 82 Construction of Sanitation Facilities (Urban)

3 No. Detailed designs of Faecal Sludge 
Treatment Facilities (FSTFs) developed 
for Dokolo, Buikwe, and Kyenjojo-
Katooke.

Public and institutional toilets constructed 
for Kayunga-Busaana, and Nakasongola.

3No. Faecal Sludge Treatment Facilities 
(FSTFs) constructed in Buikwe, 
Kyenjojo-Katooke and Dokolo.

2No. Detailed Design for FSTFs in 
Buikwe and Kyenjojo-Katooke ongoing. 
21No. institutional/public toilets 
constructed in Kayunga-Busaana (78%), 
Kyenjojo-Katooke(79%), Nakasongola
(75%), Bundibugyo(45%) and 
Kapchorwa(100%)2No. Detailed Design 
for FSTFs in Buikwe and Kyenjojo-
Katooke ongoing.

Item Spent

281504 Monitoring, Supervision & Appraisal 
of Capital work

298,000

312104 Other Structures 1,924,518

Reasons for Variation in performance

Procurement process follows lengthy donor procedures.
This activity was carried out as planned.

Total 2,222,518

GoU Development 357,050

External Financing 1,865,468

Arrears 0

AIA 0

Total For Project 38,748,787

GoU Development 3,414,819
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

External Financing 35,333,968

Arrears 0

AIA 0

Development Projects

Project: 1530 Integrated Water Resources Management and Development Project (IWMDP)

Outputs Provided

Budget Output: 01 Administration and Management Support

Contract staff remunerated, facilitated 
and performance appraised.

Contract staff remunerated and 
facilitated.

Stakeholder/departmental meetings and 
collaborations held.

Item Spent

211102 Contract Staff Salaries 182,459

211103 Allowances (Inc. Casuals, Temporary) 14,205

212101 Social Security Contributions 26,568

221001 Advertising and Public Relations 8,585

221011 Printing, Stationery, Photocopying and 
Binding

1,751

227001 Travel inland 15,000

227004 Fuel, Lubricants and Oils 30,521

281504 Monitoring, Supervision & Appraisal 
of Capital work

11,819

Reasons for Variation in performance

This activity was carried out as planned.

Total 290,909

GoU Development 270,504

External Financing 20,405

Arrears 0

AIA 0

Budget Output: 05 Improved sanitation services and hygiene

Community engagement, Sanitation & 
hygiene training on Operation and 
Maintenance (O&M) of Sanitation 
Facilities in Busia, Namasale, Kaliro-
Namungalwe, Koboko, Rukungiri, 
Butaleja-Busolwe,Budaka-Kadama, 
Tirinyi-Kibuku executed

Consultancy contract for community 
engagement, Sanitation & hygiene 
training on Operation and Maintenance 
(O&M) of Sanitation Facilities in Busia, 
Namasale, Kaliro-Namungalwe, Koboko, 
Rukungiri, Butaleja-Busolwe, Budaka-
Kadama, Tirinyi-Kibuku executed to 
25%. 

Hygiene and sanitation activities 
conducted in Busia, Butaleja-Busolwe, 
Budaka-Kadama, Tirinyi-Kibuku.

Item Spent

Reasons for Variation in performance

Execution of activities in some towns is awaiting start of construction working. 

Hygiene and sanitation activities conducted in Busia, Butaleja-Busolwe, Budaka-Kadama, Tirinyi-Kibuku conducted by MWE staff alongside with 
the consultancy. Consultant has since submitted invoice for completion of 25%. Awaiting payment.
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Total 0

GoU Development 0

External Financing 0

Arrears 0

AIA 0

Budget Output: 06 Monitoring, Supervision, Capacity building for Urban Authorities and Private Operators

12No. Monthly site meetings and 
monitoring/supervision field visits 
conducted in the project towns.

4No. Quarterly community engagements 
and mobilisation for construction of 
Town Water Supply and Sanitation 
Systems conducted in the project towns
 

06 site meetings conducted in Busia. 

02 Community engagement and 
mobilisation conducted in Busia. 

Monitoring, supervision and community 
engagements carried out in Busia, 
Kyegegwa-Mpara, Rukungiri, Butaleja-
Busolwe, Budaka-Kadama, Tirinyi-
Kibuku.

Item Spent

227001 Travel inland 55,533

227004 Fuel, Lubricants and Oils 60,000

Reasons for Variation in performance

This activity was carried out as planned.

Total 115,533

GoU Development 115,533

External Financing 0

Arrears 0

AIA 0

Capital Purchases

Budget Output: 71 Acquisition of Land by Government

Land for Water Supply Systems (WSS) 
of Namasale and Kaliro-Namungalwe 
purchased
Land for Sanitation facilities in Rukungiri 
purchased

Land for Project facilities in Namasale 
and Kaliro-Namungalwe previously 
acquired.

Item Spent

311101 Land 58,000

Reasons for Variation in performance

This activity was carried out as planned.

Total 58,000

GoU Development 58,000

External Financing 0

Arrears 0

AIA 0

Budget Output: 76 Purchase of Office and ICT Equipment, including  Software
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

10 computers and accessories purchased 
for the IWMDP Project

Local Purchase Order (LPO) developed 
for the supply of computers, awaiting 
issuance to supplier.

Item Spent

Reasons for Variation in performance

Procurement follows donor procedures which are lengthy.

Total 0

GoU Development 0

External Financing 0

Arrears 0

AIA 0

Budget Output: 77 Purchase of Specialised Machinery & Equipment

25,000 micro & bulk water meters 
supplied and installed in five regional 
Umbrellas.

200km of Pipes and Fittings supplied and 
installed in Five Regional Umbrellas of 
Central, South-Western, Mid-Western, 
Eastern and Northern  

250km of Pipes and Fittings supplied and 
installed in five Regional Umbrellas of 
Central, South-Western, Mid-Western, 
Eastern and Northern

Item Spent

312202 Machinery and Equipment 3,180,648

Reasons for Variation in performance

Contracts for micro & bulk water meters were signed awaiting supply and installation.

Total 3,180,648

GoU Development 0

External Financing 3,180,648

Arrears 0

AIA 0

Budget Output: 80 Construction of Piped Water Supply Systems (Urban)
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Busia, Namasale , Kaliro-Namungalwe , 
Butaleja-Busolwe,Budaka-Kadama, 
Tirinyi-Kibuku water supply and 
sanitation systems constructed.

Kyegegwa-Mpara-Ruyonza Water Supply 
and Sanitation System designed to 50% 
Consultancy contract for 
professionalization of the six regional 
Umbrellas of Water and Sanitation of 
Central, South-Western, Mid-Western, 
Eastern, Northern and Karamoja executed 
to 40%Gulu, Mbale and Arua water 
systems constructed.

Construction of Busia Water Supply 
System at 30%Draft contract for  
professionalization of the regional 
Umbrellas submitted to contracts 
committee for approval.Sites for the 
water treatment plant and intake structure 
handed over to the Contractor for Gulu-
Karuma.

Received comments from the World 
Bank on
tender documents, resulting in packaging 
the
tender in lots. The revised documents 
have been
resubmitted for World Bank clearance for 
Mbale lot.

Draft detailed design report was received. 
NWSC reviewed it and issued comments 
to the consultant.  Draft tender documents 
are expected in next quarter for 
Adjumani.

Item Spent

281503 Engineering and Design Studies & 
Plans for capital works

127,993

281504 Monitoring, Supervision & Appraisal 
of Capital work

60,000

312104 Other Structures 3,714,057

Reasons for Variation in performance

Procurement follows donor procedures which are lengthy.
Namasale, Kaliro-Namungalwe submitted draft contracts to World Bank for clearance while Butaleja-Busolwe-Budaka-Kadama-Tirinyi-Kibuku 
cluster preparation of tender documents is ongoing.

Construction of Namasale, Kaliro-Namungalwe, Butaleja-Busolwe-Budaka-Kadama-Tirinyi-Kibuku water supply and sanitation systems not yet 
commenced as the assignment is still under design review.
Draft contract for  professionalization of the regional Umbrellas submitted to contracts committee for approval.

Total 3,902,049

GoU Development 167,627

External Financing 3,734,422

Arrears 0

AIA 0

Total For Project 7,547,139

GoU Development 611,664

External Financing 6,935,475

Arrears 0

AIA 0

Development Projects

Project: 1531 South Western Cluster (SWC) Project

Capital Purchases

Budget Output: 80 Construction of Piped Water Supply Systems (Urban)
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Package 1: Kagera Water Treatment 
Plant.
Package 3: Masaka Water and Sanitation 
Supply Improvements and Expansion.

 
Package 2: Mbarara Water supply and 
Sanitation Improvements and Expansion

Detailed designs were done for Kagera 
abstraction • CC’s approval & AFD’s No 
Objection to the tender documentation 
secured.
• Tender documents issued to the 
shortlisted bidders.
• Pre-bid meeting successfully held.
• Bidders’ Clarification requests have 
been responded to.
• ESIA & RAP reports submitted. ESIA 
report under review by NEMA. 
Comments on the RAP report issued by 
NWSC to consultant, awaiting final 
report.
Detailed designs were done for Mbarara 
and Isingiro water supply systems 

Item Spent

312104 Other Structures 9,312,376

Reasons for Variation in performance

.

.
Payments were made to the consultant for detailed designs upon completion 

Total 9,312,376

GoU Development 0

External Financing 9,312,376

Arrears 0

AIA 0

Total For Project 9,312,376

GoU Development 0

External Financing 9,312,376

Arrears 0

AIA 0

Development Projects

Project: 1532 100% Service Coverage Acceleration Project - umbrellas (SCAP 100 - umbrellas)

Outputs Provided

Budget Output: 01 Administration and Management Support
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Contract staff remunerated, facilitated 
and performance appraised.

3No. Staff trainings and workshops 
conducted.

Visibility of the six regional Umbrellas of 
Water and Sanitation enhanced.

Contract staff remunerated and 
facilitated. 

03 Staff training conducted focusing on 
Parish Development Model (PDM). 

02 advert run on Consultancy to develop 
Brand identity and Image for umbrellas.

Item Spent

211102 Contract Staff Salaries 849,510

211103 Allowances (Inc. Casuals, Temporary) 15,000

212201 Social Security Contributions 112,696

221001 Advertising and Public Relations 4,800

221002 Workshops and Seminars 5,000

221007 Books, Periodicals & Newspapers 9,000

221011 Printing, Stationery, Photocopying and 
Binding

4,000

227001 Travel inland 164,110

227004 Fuel, Lubricants and Oils 45,434

228002 Maintenance - Vehicles 10,165

Reasons for Variation in performance

This activity was carried out as planned.

Total 1,219,715

GoU Development 1,219,715

External Financing 0

Arrears 0

AIA 0

Budget Output: 04 Backup support for Operation and Maintainance

6No. Umbrellas of Water and Sanitation 
trained in Utility management and O&M 
strategies for piped water supply systems 

03 trainings in Utility management and 
O&M strategies conducted in Eastern, 
Karamoja, South Western and Northern 
umbrellas of water and sanitation.

Item Spent

227001 Travel inland 56,840

227004 Fuel, Lubricants and Oils 158,000

Reasons for Variation in performance

This activity was carried out as planned.

Total 214,840

GoU Development 214,840

External Financing 0

Arrears 0

AIA 0

Budget Output: 06 Monitoring, Supervision, Capacity building for Urban Authorities and Private Operators

12No. Quarterly performance review and 
monitoring/ supervision field visits 
conducted for the six regional umbrellas 
of water and sanitation.

 6No. Umbrellas of Water and Sanitation 
trained in improvement of Revenue and 
customer base

09 Quarterly performance review and 
monitoring visits conducted in South 
West, Karamoja, and Northern Umbrellas 

06 trainings in Revenue and customer 
base improvement conducted in Mid-
Western and Northern Umbrellas

Item Spent

221011 Printing, Stationery, Photocopying and 
Binding

10,000

225002 Consultancy Services- Long-term 134,620

227001 Travel inland 138,876

227004 Fuel, Lubricants and Oils 112,500
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Reasons for Variation in performance

This activity was carried out as planned.

Total 395,996

GoU Development 395,996

External Financing 0

Arrears 0

AIA 0

Capital Purchases

Budget Output: 71 Acquisition of Land by Government

Land purchased for implementation of 
regional Umbrella Organization’s works.

Land purchased for Namayumba and 
Kasanje.

Item Spent

311101 Land 167,344

Reasons for Variation in performance

Land for extension and installation of water assets to be acquired when funds are available.

Total 167,344

GoU Development 167,344

External Financing 0

Arrears 0

AIA 0

Budget Output: 72 Government Buildings and Administrative Infrastructure

Extension to office block constructed. Additional works on office block carried 
out.

Item Spent

312101 Non-Residential Buildings 150,000

Reasons for Variation in performance

This activity was carried out as planned.

Total 150,000

GoU Development 150,000

External Financing 0

Arrears 0

AIA 0

Budget Output: 76 Purchase of Office and ICT Equipment, including  Software

Computers and computer supplies 
purchased and delivered to the Umbrella 
Authorities.

Computers to be delivered upon the 
completion of payment.

Item Spent

312213 ICT Equipment 225,000

Reasons for Variation in performance

Purchase of more computers rescheduled for FY 2022-23

Total 225,000

GoU Development 225,000

External Financing 0

Arrears 0
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

AIA 0

Budget Output: 77 Purchase of Specialised Machinery & Equipment

Lab equipment, pipes, meters and survey 
equipment purchased for regional 
Umbrellas of Water and Sanitation

Laboratory (water quality testing kits) 
and survey equipment including GPS, 
tripod stands, hand levels procured for 
regional umbrellas of Water and 
sanitation to enable cadastral surveys and 
water quality tests.

Item Spent

312202 Machinery and Equipment 3,008,000

Reasons for Variation in performance

This activity was carried out as planned.

Total 3,008,000

GoU Development 3,008,000

External Financing 0

Arrears 0

AIA 0

Budget Output: 80 Construction of Piped Water Supply Systems (Urban)

Kisoro District Water Supply and 
Sanitation System (Nkanka, Chuho, 
Gahamagariro, Kateriteri, Mufumba, 
Gifumba, Kaberanyuma) design 
completed.

2,835 New connections and 211 km 
extensions carried out by the Umbrella 
Organizations in 64 towns.
57 towns rehabilitated by the Umbrella 
Organizations.

Design for Nkanka, Chuho, 
Gahamagariro, Kateriteri, Mufumba, 
Gifumba, Kaberanyuma at 100% 
completion. Design was completed.

5927 new connections made made in all 
regional umbrellas and 261.6kms of 
pipeline laid in Noozi, Butiaba, Pabbo, 
Ofua, Omugo, Bidi-Bidi, Bata, Kamdini, 
Lalogi, Potika, Namayingo, Bukedea, 
Katakwi, Usuk, Mukongoro, Nankoma, 
Budaka, Suam, Tirinyi-Kibuku, 
Kayinja,Kibaale, Rugombe, Kyamutunzi, 
Karenga, Nabilatuk, Kisiizi, Kishami, 
Kabuga, Migyera, Matsyoro, 
Kyamuhunga, Banyara, Buraro, Katuna.
101 towns rehabilitated in Namayumba, 
Lwabenge, Obongi, Maracha, Pakele, 
Katakwi, Namutumba, Bumayoka, 
Nambale, Butema, Kyamutunzi, 
Karukara, Rwenshama, Bwanga, 
Kalembe, Kayonza, Rushozi, 
Nyakabingo, Matysoro, Pabbo, Bidi-Bidi, 
Ofua, Nyabushenyi, Kisiizi, Migyera, 
Katagata, Kahiihi, Kayinja, Ntara, 
Kassanda, Namagera, Bukedea, 
Namayingo, Kyatiri, Bwijanga, Butiaba, 
Buliisa, Morulem, Nakaperimoru, 
Kapedo, Kabuga, Kamdini

Item Spent

281503 Engineering and Design Studies & 
Plans for capital works

1,000,000

281504 Monitoring, Supervision & Appraisal 
of Capital work

178,500

312104 Other Structures 15,375,604

Reasons for Variation in performance

Some interventions made using framework contracts.

Total 16,554,104

84/489

Vote Performance Report Financial Year 2021/22

Vote: Ministry of Water and Environment019
QUARTER 3: Cumulative Outputs and Expenditure by End of Quarter



Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

GoU Development 16,554,104

External Financing 0

Arrears 0

AIA 0

Budget Output: 81 Energy installation for pumped water supply schemes 

Solar energy packages installed for 40 
water supply schemes.

Feasibility studies for 10no. towns of 
Bukombasimbi, Bujenje, Bwijang, Nkoni, 
Lorengedwat RGC, Loregae, Lorengecora 
Town Council WSS, Kasisa, Lusamba, 
Kakyanga were completed 

Item Spent

312104 Other Structures 4,264,268

Reasons for Variation in performance

Insufficient funds hindered the implementation of this activity.

Total 4,264,268

GoU Development 4,264,268

External Financing 0

Arrears 0

AIA 0

Total For Project 26,199,267

GoU Development 26,199,267

External Financing 0

Arrears 0

AIA 0

Development Projects

Project: 1533 Water and Sanitation Development Facility Central - Phase II

Outputs Provided

Budget Output: 01 Administration and Management Support
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

48 Project staff remunerated, motivated, 
facilitated and performance appraised. 

Office utilities, services, supplies and 
equipment, security, transportation and 
communication.

02 Review meetings (Steering 
committee) conducted.

04 Staff trainings conducted.

12 management meetings conducted

48 Project staff remunerated, motivated, 
facilitated and performance appraised. 

Office utilities, services, supplies and 
equipment, security, transportation and 
communication.02 Staff trainings were 
conducted on EGP

05 management meetings were held. 

Item Spent

211102 Contract Staff Salaries 174,000

211103 Allowances (Inc. Casuals, Temporary) 15,000

212201 Social Security Contributions 17,400

221003 Staff Training 15,000

221007 Books, Periodicals & Newspapers 3,000

221008 Computer supplies and Information 
Technology (IT)

30,000

221009 Welfare and Entertainment 30,000

221011 Printing, Stationery, Photocopying and 
Binding

30,000

221012 Small Office Equipment 15,000

222001 Telecommunications 15,000

223004 Guard and Security services 22,500

223005 Electricity 13,500

223006 Water 4,500

224004 Cleaning and Sanitation 30,000

227004 Fuel, Lubricants and Oils 37,500

228001 Maintenance - Civil 45,000

228002 Maintenance - Vehicles 36,000

228003 Maintenance – Machinery, Equipment 
& Furniture

22,500

Reasons for Variation in performance

Output was achieved as planned

Total 555,900

GoU Development 555,900

External Financing 0

Arrears 0

AIA 0

Budget Output: 02 Policies, Plans,  standards and regulations developed
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Cross cutting issues of environmental 
awareness, gender, good governance and 
HIV/AIDS incorporated in all activities 
related to development of piped water 
supply and sanitation systems in 17 
implementation towns (16WSS and 01 
FSM).48 Project staff remunerated, 
motivated, facilitated and performance 
appraised.

Incorporated all cross cutting issues of 
nutrition, environmental awareness, 
gender, good governance and HIVAIDS 
into Sanitation and hygiene Baseline 
studies conducted in all regions i.e. 
Albertine region 01 Kibaale, Victoria 
region 02 (Namayumba, Busunju), Nile 
Region (Kabimbiri, Kasawo) 04 
(Kangulumira, Nazigo) and Bullisa FSM.

Conducted meetings with district Local 
Government leaders’ on environmental 
awareness, gender and good governance 
for Kabimbiri and Kasawo towns and 
Buliisa district.48 Project staff were 
remunerated, motivated, facilitated and 
performance appraised.

Item Spent

211102 Contract Staff Salaries 174,000

212101 Social Security Contributions 17,400

221002 Workshops and Seminars 12,500

221003 Staff Training 30,000

221011 Printing, Stationery, Photocopying and 
Binding

37,500

227004 Fuel, Lubricants and Oils 37,500

228002 Maintenance - Vehicles 27,000

Reasons for Variation in performance

Output was achieved as planned.

Total 335,900

GoU Development 335,900

External Financing 0

Arrears 0

AIA 0

Budget Output: 05 Improved sanitation services and hygiene

Communities in 16 town Water Supply 
Systems  Ngoma, Lwamata, Igayaza, 
Kikwaya, Kibaale, Kibanja, Kihaguzi, 
Namayumba, Busunju, Ggolo, 
Kangulumira, Nazigo, Kabimbiri, 
Kasawo, Karuma, Diima and 01 FSM 
Bullisa trained in Sanitation and hygiene 
practices.Sanitation and hygiene baseline 
studies conducted in  16 water supply and 
sanitation implementation towns to aid 
suitable interventions.48 Project staff 
remunerated, motivated, facilitated and 
performance appraised.

Conducted engagement meeting with 
local leaders and identified possible sites 
for construction of Public water borne 
toilets in Diima and Kihanguzi

Conducted Sensitisation on community 
obligation on environmental sanitation 
approaches in all 05No towns of 
Albertine region -02 (Igayaza, Kikwaya) 
Victoria region -01 (Ggolo), Nile Region 
-02 (Kabimbiri, Kasawo)Sanitation and 
hygiene baseline studies commenced in 
the 04 towns of Kibanja, Kihaguzi, 
Karuma and Diima and progressed to 
30%48 Project staff were remunerated, 
motivated, facilitated and performance 
appraised.

Item Spent

211102 Contract Staff Salaries 174,000

212101 Social Security Contributions 17,400

221001 Advertising and Public Relations 30,000

221009 Welfare and Entertainment 18,000

221011 Printing, Stationery, Photocopying and 
Binding

12,000

224004 Cleaning and Sanitation 24,000

225002 Consultancy Services- Long-term 150,000

227004 Fuel, Lubricants and Oils 37,500

228002 Maintenance - Vehicles 25,500

Reasons for Variation in performance

Due to limited  funds, sanitation and hygiene baseline  studies were not completed 

Total 488,400

GoU Development 488,400
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

External Financing 0

Arrears 0

AIA 0

Budget Output: 06 Monitoring, Supervision, Capacity building for Urban Authorities and Private Operators

Stakeholder consultation, mobilisation,  
conducted in 17 towns (16WSS: Ngoam, 
Lwamata, Igayaza, Kikwaya, 
Namayumba, Busunju, Kangulumira, 
Nazigo, Kabimbiri, Kasawo,  Karuma, 
Diima, Kibaale, Ggolo, Kibanja and 
Kihaguzi and  and 01 FSM in 
Bullisa).Quarterly Progress Monitoring 
and Evaluation conducted for water 
supply and sanitation systems.
  
GIS based information Management 
system for water works in small towns 
developed for Central region and baseline 
assessment of water supply and sanitation 
 for the 5 selected districts of 
Nakasongola, Kigumba, Wakiso, 
Kalungu and Masindi 
conductedCommunication, Education, 
Participation and Awareness of water 
supply and sanitation activities.

Stakeholders meeting conducted in 
Karuma- Diima on plans to drill 
production wells.
Conducted stakeholders meeting in 
Kasawo, Namayumba – Busunju towns 
on land acquisition for water supply 
system including follow up for Ngoma 
town.
Conducted reconnaissance and 
verification of towns in albertine region 
(Kisukuma, Bombo, Kibengeya, siiba, 
Kyamukwenda, Kapapi, Hanga, Wayayo, 
Buhirigi, Kbati, Lenju, Kibiro, Runga, 
Waaki and Katikara).
Quarterly Progress Monitoring and 
Evaluation conducted for water supply 
and sanitation systems of Kagadi and 
Butemba-Bukwiri and Nalukonge-Lusozi 
water supply systems.Development of 
GIS progressed to about 80% 
completion.Communicated various water 
supply and sanitation activities 
undertaken as advocacy for improved 
hygiene and sanitation in various 
platforms.

Item Spent

211102 Contract Staff Salaries 174,000

212101 Social Security Contributions 17,400

221002 Workshops and Seminars 5,000

221003 Staff Training 10,000

225002 Consultancy Services- Long-term 100,000

227004 Fuel, Lubricants and Oils 30,000

228002 Maintenance - Vehicles 22,500

Reasons for Variation in performance

Baseline assessments of water supply situation were not undertaken  due to inadequate release of resources.

Total 358,900

GoU Development 358,900

External Financing 0

Arrears 0

AIA 0

Capital Purchases

Budget Output: 71 Acquisition of Land by Government
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Valuation of Land for water supply and 
sanitation infrastructure in 14 towns 
(Igayaza, Kikwaya, Namayumba, 
Busunju, Kangulumira, Nazigo, 
Kabimbiri, Kasawo, Karuma, Diima, 
Kibaale, Ggolo, Kibanja and Kihaguzi) 
and 01 FsM: Bullisa). Acquisition and 
tittling of 10 pieces of land in various 
towns.

Valuation for acquisition of land 
continued in towns of Ggolo Diima, 
Namayumba, Kasawo, Kabimbiri and 
Busunju.

Topographic surveys carried out in towns 
of Kasejere (Lwamata), Lunya (Kiboga) 
for extension of water supply systems: 
Ggolo, Zigoti, Baka (Wakiso) and 
Busiika.

Item Spent

311101 Land 300,000

Reasons for Variation in performance

Acquisition of land for Kibanja, Kihaguzi and Karuma could not progress due to incomplete designs resulting from delayed drilling of production 
wells

Total 300,000

GoU Development 300,000

External Financing 0

Arrears 0

AIA 0

Budget Output: 72 Government Buildings and Administrative Infrastructure

Expansion of stores at regional office and 
Routine office Maintenance completed

Expansion of stores at regional office was 
done and the contractor was paid and 
Routine office Maintenance completed

Item Spent

312101 Non-Residential Buildings 143,999

Reasons for Variation in performance

Output was achieved as planned 

Total 143,999

GoU Development 143,999

External Financing 0

Arrears 0

AIA 0

Budget Output: 76 Purchase of Office and ICT Equipment, including  Software

Office and ICT equipment fittings in 
support of O&M purchased for selected 
newly constructed town water supply 
systems  and for the regional office.

Desktops and accessories were procured 
to the WSDF-C regional office

Item Spent

312213 ICT Equipment 25,000

Reasons for Variation in performance

Output was achieved as planned 

Total 25,000

GoU Development 25,000

External Financing 0

Arrears 0

AIA 0

Budget Output: 80 Construction of Piped Water Supply Systems (Urban)
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Construction in Lwamata phase-1 WSS 
completed and  construction of Ngoma 
WSS continued to progress to 80% . 
Monitoring Defects liabilityfor completed 
piped water systems  in the towns of 
Butemba, Kyankwanzi, Butenga, 
Kawoko,Kagadi, Kasambya, Kikandwa, 
Bamunanika, Kakunyu, Kiyindi, Kiwoko, 
Butalangu, Kayunga-Busaana town 
Busiika, Bugema and NazigoCompletion 
of ongoing  designs in 20 WSS in the 
towns of Igayaza, Kikwaya, 
Kibaale,Kasimbi, Kyebando, Kibanja, 
Kihaguzi, Namayumba, Busunju, Ggolo, 
Kangulumira, Nazigo, Kabimbiri, 
Kasawo, Karuma, Diima, Kabaale, 
Buseruka, Katerandulu and Kikuubya.
32 production boreholes in selected 
project towns drilledFeasibility study of 
water supply systems for 05 towns of 
Nsala in Kiboga district, Kitimbwa, 
Nakirubi, Kayonza, and Bbaale in 
Kayunga district done.Expansion of water 
supply Production capacity of Kiboga, 
Zigoti and Busiika towns to progress to 
70%.Construction of water supply system 
for Nyanseke in Kagadi district and 
design  and installation of 02 solar water 
pumping systems in Busaale and kibuzi 
towns in Kayunga district   to 20%  
progress.Construction of Lwamata water 
supply system Phase II, Kasejjere  and 
Lunya, works commenced  to 30%.

Construction of Lwamata phase-1 WSS 
was completed.Completed Monitoring 
Defects liability for completed piped 
water systems in towns of Butenga, 
Kawoko and Bamunanika and continued 
defects monitoring for Kasambya, 
Kikandwa, Kakunyu and Kiyindi.

Construction of  piped water systems is 
still ongoing in towns of Butemba / 
Bukwiri (85%), Nalukonge / Lusozi 
(85%) and Kagadi (95%).Designs in 02 
WSS in the towns of Kibanja, Kihaguzi 
are at water resources assessment for 
ground water-awaiting drilling, while 
design for Ggolo and Bakka towns is at 
feasibility level.
In house designs on going in Busaale, 
Nakirubi, Kibuzi towns in Kayunga 
district.
09 boreholes in Kabbale (01),Buseruka 
(01), Luwero (01), Kibanja (01), 
Kyenjojo (2), Ngoma (01), Kayunga (02) 
and Mukono (02).Commencement of 
feasibility studies for water supply 
systems in the towns of Kitimbwa, 
Nakirubi, Kayonza and Bbaale were 
deferred to the next quarter due to limited 
fundingExpansion of water supply 
Production capacity of Kiboga, Zigoti and 
Busiika towns progressed to 40%.

Item Spent

281503 Engineering and Design Studies & 
Plans for capital works

1,075,000

281504 Monitoring, Supervision & Appraisal 
of Capital work

785,000

312104 Other Structures 7,500,000

Reasons for Variation in performance

Construction of water supply system for Nyanseke in Kagadi district and 02 solar water pumping systems in Busaale and Kibuzi towns in Kayunga 
town was delayed due budget cuts.
Implementation of Lwamata water supply system Phase II, Kasejjere and Lunya towns was delayed due budget cut.

Expansion of water supply Production capacity of Kiboga, Zigoti and Busiika towns stalled due to budget cuts.

Construction of piped water systems in Ngoma town did not commence due to delays in provision of a performance security. Contractor pursued a 
longer process due to the substantial debt obligation of the Ministry due to them.

Total 9,360,000

GoU Development 9,360,000

External Financing 0

Arrears 0

AIA 0

Budget Output: 82 Construction of Sanitation Facilities (Urban)
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Completion of  ongoing design for 01 
faecal sludge management facility for 
Bullisa and commence its construction up 
to 10% completion.Completion  ongoing 
implementation of Nakasongola FSMP 
including payment  of retentionDesign of 
feacal sludge facilities in Kibaale and 
Buvuma districts commencedA public  
and gender sensitive water borne toilet in 
Ngoma town with provision for PWDs 
constructed

Design for 01 faecal sludge management 
facility for Bullisa progressed to draft 
design stage and now waits submission of 
final drawings from 
consultant.Completed construction of 
Nakasongola Faecal Sludge Management 
Plant including release of retention.

Item Spent

281503 Engineering and Design Studies & 
Plans for capital works

125,000

281504 Monitoring, Supervision & Appraisal 
of Capital work

200,000

312104 Other Structures 250,000

Reasons for Variation in performance

Construction of 01 public and gender sensitive water borne toilet in Ngoma town with provision for PWDs is yet to commence due to limited 
release of resources.
Design of feacal sludge facilities in Kibaale and Buvuma districts was deferred due to budget cuts and the limited release of resources. 
Commencement is expected in Q4

Total 575,000

GoU Development 575,000

External Financing 0

Arrears 0

AIA 0

Arrears

Total For Project 12,143,099

GoU Development 12,143,099

External Financing 0

Arrears 1,000,000

AIA 0

Development Projects

Project: 1534 Water and Sanitation Development Facility North - Phase II

Outputs Provided

Budget Output: 01 Administration and Management Support
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

46 staff Remunerated and performance 
appraised, office establishment, running 
and coordination done.
02 steering committee meetings held.
04 of planning meetings held.
02 staff trainings conducted.Fumigation 
of office premises against mosiquitos to 
prevent malaria

48 staff Remunerated and performance 
appraised, office establishment, running 
and coordination done.

 02 planning meetings were conducted

 02 staff trainings conducted in  in 
Leadership and Policy  Implementation  
and EGP.
Fumigation of office premises against 
mosquitoes to prevent malaria carried out.

Item Spent

211102 Contract Staff Salaries 838,973

211103 Allowances (Inc. Casuals, Temporary) 99,186

212101 Social Security Contributions 81,519

221001 Advertising and Public Relations 20,000

221002 Workshops and Seminars 16,250

221003 Staff Training 10,000

221005 Hire of Venue (chairs, projector, etc) 4,500

221007 Books, Periodicals & Newspapers 1,250

221008 Computer supplies and Information 
Technology (IT)

7,500

221009 Welfare and Entertainment 6,000

221011 Printing, Stationery, Photocopying and 
Binding

30,000

221012 Small Office Equipment 10,000

221014 Bank Charges and other Bank related 
costs

1,661

221015 Financial and related costs (e.g. 
shortages, pilferages, etc.)

1,000

221016 IFMS Recurrent costs 9,000

222001 Telecommunications 9,000

222002 Postage and Courier 300

223004 Guard and Security services 15,750

223005 Electricity 21,000

223006 Water 1,350

224004 Cleaning and Sanitation 9,000

224005 Uniforms, Beddings and Protective 
Gear

1,875

227001 Travel inland 103,275

227004 Fuel, Lubricants and Oils 130,500

228002 Maintenance - Vehicles 56,000

228003 Maintenance – Machinery, Equipment 
& Furniture

7,500

Reasons for Variation in performance

Output achieved as planned. 

Total 1,492,390

GoU Development 1,491,729

External Financing 661

Arrears 0

AIA 0
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Budget Output: 02 Policies, Plans,  standards and regulations developed

08 Trainings on cross cutting issues of 
Environment and Climate Change, 
Gender and Equity, malaria prevention 
and HIV/AIDS in 08 towns of 
Bibia/Elegu, Odramacaku, Lacekocot,  
Barr, Okokoro, Keri-Oraba, Atiak and 
Zombo TC undertaken.

Monitoring of contractors on 
implementation of social and 
environmental safe guards in 03 towns of 
Bibia/Elegu, Lacekocot and Odramacaku 
undertaken

Monitoring of pro-poor initiatives 
undertaken in 02 town of Padibe, 
Bibia/Elegu (Together with the Town 
Council Authorities, 15 sites for 
construction of public stand taps were 
handed over to the Contractor)

IEC materials on cross cutting issues of 
malaria and HIV/AIDS developed for 02 
towns of Bibia/Elegu and Lacekocot 

Item Spent

211103 Allowances (Inc. Casuals, Temporary) 5,625

221002 Workshops and Seminars 30,375

221011 Printing, Stationery, Photocopying and 
Binding

25,750

227001 Travel inland 50,900

227004 Fuel, Lubricants and Oils 25,000

Reasons for Variation in performance

Monitoring of contractors on implementation of social and environmental safe guards was not undertaken in 03 towns of Barr, Okokoro and  Keri-
Oraba because construction works had not commenced while in 01 town of Atiak, the contractor was just mobilising to commence works.

Construction of piped water supply systems in 03 towns of Lacekocot, Odramacaku and Atiak has not yet reached implementation of pro poor 
initiatives

Total 137,650

GoU Development 137,650

External Financing 0

Arrears 0

AIA 0

Budget Output: 04 Backup support for Operation and Maintainance
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Test runing and commissioning of piped 
water supply systems and sanitation 
facilities in 03 Towns of Padibe TC, 
Bibia/Elegu and Lacekocot and 1 faecal 
sludge management facility in Yumbe 
TC08 Water supply and Sewerage boards 
formed and trained in 08 Towns of 
Bibia/Elegu, Odramacaku,  Lacekocot, 
Barr, Okokoro, Keri-Oraba, Atiak and 
Zombo TC
05 Trainings of Water Operators in 05  
towns of Bibia/Elegu, Odramacaku, 
Lacekocot, Bibia/Elegu and Odramacaku 
conducted.01 O&M training of 
beneficiaries of institutional toilet 
facilities in Padibe TC conducted

01 O&M training of beneficiaries and 
operators of faecal sludge treament 
facility in Yumbe TC conducted03 Water 
supply and Sewerage boards formed and 
trained in 03 Towns of Otwal TC, Omoro 
TC and Kole TC

Northern Umbrella of Water and 
Sanitation is gazetted as operator for 
Padibe Town Council Water Supply 
System and Test Running of the system is 
underway.  A tariff of UGX 2,000 per 
unit of water has been agreed.Training of 
operators was done for the completed 
piped water system in Padibe town

Item Spent

221002 Workshops and Seminars 11,875

221011 Printing, Stationery, Photocopying and 
Binding

5,625

227001 Travel inland 28,750

227004 Fuel, Lubricants and Oils 16,125

Reasons for Variation in performance

Construction is still ongoing in the towns of Bibia/Elegu and Odramacaku. Operators to be trained when schemes are substantially complete
Construction of piped water supply systems has not yet commenced in 01No. town of Kole TC. Water supply and Sewerage board to be formed 
upon commencement of works.

Total 62,375

GoU Development 62,375

External Financing 0

Arrears 0

AIA 0

Budget Output: 05 Improved sanitation services and hygiene

Improvement of Hygiene and sanitation 
practices done through trainings and 
campaigns by drama groups for 07 towns 
of Bibia/Elegu, Lacekocot and 
Odramacaku, Barr, Atiak, Keri-Oraba and 
Okokoro. Training of 28 Masons in 07 
towns of Bibia/Elegu, Lacekocot, 
Odramacaku, Barr, Okokoro, Keri-Oraba 
and Atiak completed.Promotion of faecal 
sludge managment services in Yumbe TC 
completedImprovement of Hygiene and 
sanitation practices done through 
trainings and campaigns by drama groups 
for 03 towns of Omoro TC, Otwal  TC 
and Kole TC

06 trainings for local drama groups and 
08 campaigns conducted in Bibia/Elegu 
to improve hygiene and sanitation 
practices 

Item Spent

221002 Workshops and Seminars 15,000

221011 Printing, Stationery, Photocopying and 
Binding

9,000

225001 Consultancy Services- Short term 65,000

225002 Consultancy Services- Long-term 25,000

227001 Travel inland 65,000

227004 Fuel, Lubricants and Oils 21,921
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Reasons for Variation in performance

Since construction of schemes had not commenced in the 02 town of Otwal TC and Omoro TC, trainings and campaigns for Improvement of 
Hygiene and sanitation practices could not take place
Construction of faecal sludge management services in Yumbe TC just commenced (at mobilisation stage)
Campaigns for improvement of Hygiene and sanitation practices in 03  towns of Atiak, Lacekocot and Odramacaku to be conducted once 
construction works progress 
Training of masons delayed to commence in towns under implementation (Bibia/Elegu, Odramacaku and Lacekocot) due to lack of funds

Construction of Atiak just commenced (at mobilisation stage)

Towns of Barr, Okokoro and Keri-Oraba not yet commenced

Total 200,921

GoU Development 200,921

External Financing 0

Arrears 0

AIA 0

Budget Output: 06 Monitoring, Supervision, Capacity building for Urban Authorities and Private Operators

Monitoring and  Supervision conducted 
in 10  towns of Padibe(Lamwo), 
Bibia/Elegu (Amuru), Lacekocot(Pader), 
Odramacaku (Arua), Barr(Lira), Atiak
(Amuru), Keri-Oraba(Maracha), Okokoro
(Arua) and  Monitoring, Supervision, 
Capacity building for Urban Authorities 
and Private Operators conducted  in 
Construction of piped water supply 
systems in 03  towns of Otwal TC, 
Omoro TC and Kole TC

Monitoring and Supervision, conducted 
in 04 towns of  Padibe, Bibia/Elegu, 
Lacekocot and Odramacaku.

Item Spent

221002 Workshops and Seminars 10,000

221011 Printing, Stationery, Photocopying and 
Binding

6,000

227001 Travel inland 60,000

227004 Fuel, Lubricants and Oils 16,500

Reasons for Variation in performance

Monitoring and supervision was not carried out in towns of Otwal TC and Omoro TC because construction works had not commenced
Monitoring and supervision was not carried out in towns of Barr, Okokoro and Keri-Oraba because construction works had not commenced while 
in the towns of Atiak and Yumbe, contractors were just mobilising to commence construction works.

Total 92,500

GoU Development 92,500

External Financing 0

Arrears 0

AIA 0

Capital Purchases

Budget Output: 71 Acquisition of Land by Government
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Support Local Governments and the 
communities demarcate and document the 
land provided for development of piped 
water supply and sanitation infrastructure

Land titles in selected towns that host 
Water and Sanitation facilities acquired.

Land registration process ongoing for 
water office, reservoir tank and 
production well in Padibe TC and 
Namokora RGC .

Secured land for public toilets in 
Odramacaku and Lacekocot. Secured land 
for production wells plus access roads in 
Elegu, Odramacaku and Lacekocot.

Secured land agreements for the 
additional land required in the two pump 
stations in Odramacaku.

All land documents (Agreements) for 
Okokoro RGC were submitted, 
verification process was underway.

Initiated the process of acquisition of land 
titles for 02 towns of  Atiak, and Elegu

Item Spent

311101 Land 30,000

Reasons for Variation in performance

Land acquisition for water systems on track

Total 30,000

GoU Development 30,000

External Financing 0

Arrears 0

AIA 0

Budget Output: 76 Purchase of Office and ICT Equipment, including  Software

One heavy duty photocopier and projector 
procured

 A projector  and photocopier was 
procured and delivered  to the office.

Item Spent

312213 ICT Equipment 20,000

Reasons for Variation in performance

Output achieved as planned

Total 20,000

GoU Development 20,000

External Financing 0

Arrears 0

AIA 0

Budget Output: 80 Construction of Piped Water Supply Systems (Urban)
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Construction of piped water supply 
sytems completed  in 03 towns of Padibe
(Lamwo), Bibia/Elegu (Amuru) and 
Lacekocot(Pader).Construction of piped 
water supply systems  continued in 05 
towns of  Odramacaku (Arua), Barr(Lira), 
Atiak(Amuru), Keri-Oraba (Maracha) and 
Okokoro(Arua)Construction of piped 
water supply systems in  Zombo TC 
commenced 

Piped water supply systems in selected 
refugee settlements optimized to improve 
performanceDesigns for  water systems  
completed in  Yumbe TC (Yumbe), 
Obongi TC (Obongi), Lamwo TC 
(Lamwo), Palabek-Kal (Lamwo), Rhino 
Camp (Madi-Okollo), Arra/Duffile 
(Moyo), Bala(Kole), Kole(Kole), Apala
(Alebtong), Alebtong(Alebtong),  Cwero 
(Gulu), Patiko (Gulu)24 Production wells 
drilled in 12No. towns of   Cwero (Gulu), 
Patiko (Gulu), Awach (Awach),  
Barakalo (Kole),  Baramidyang(Kole), 
Warr(Zombo), Erusi(Nebbi), Goli
(Nebbi), Agubg (Nwoya), Latoro
(Nwoya), Koch Goma(Nwoya) and Inde 
TC(Madi- Okollo) Construction of piped 
water supply sytems in 03 towns of 
Otwal TC,  Kole TC & Omoro TC 
ongoing

Design of piped water system in Omoro 
TC (Omoro) completed

02 Production wells drilled in  Omoro TC

Construction of piped water supply 
systems completed in Padibe and still  
ongoing in 02 towns of Bibia/Elegu 
(60%) and Lacekocot (39%).Construction 
of piped water supply system in 
Odramacaku (27%) ongoing

Construction of piped water supply 
system in Atiak just commenced (at 
mobilisation stage) 
Procurement of design review consultant 
for Zombo TC piped water system 
awaiting clearance by the Solicitor 
General

Assessment of existing schemes in 
selected refugee settlements ongoing 
Design of 11 towns of Ker-Oraba, Omoro 
TC, Zeu, Aloi, Amugu, Abako, Bar-Jobi, 
Apala, Alebtong, Kole and Bala at 
detailed design stage.16 Production wells 
drilled in 04 towns of Obongi TC (02), 
Kaza, Logiri (01), Terego (01) and 
Baramindyang (02),Keri-Oraba (02), 
Rhino Camp (01), Kati (01), Parabong 
(02), Patiko (02), Omoro TC (02), Oluko 
(01), Patongo (01), Okonyo (01) and 
Opilla cell (01).Design for Otwal 
completed, procurement for construction 
to commence. Kole and Omoro are 
currently under detailed design phase.

Item Spent

281501 Environment Impact Assessment for 
Capital Works

45,000

281503 Engineering and Design Studies & 
Plans for capital works

250,139

281504 Monitoring, Supervision & Appraisal 
of Capital work

91,000

312104 Other Structures 9,399,372

Reasons for Variation in performance

Procurement of consultants to undertake designs for 05 towns of Palabek-Kal, Lamwo TC, Obongi TC, Arra/Duffile and Rhino Camp awaiting 
clearance by the Solicitor General
Procurement of contractor to undertake construction of Okokoro WSSS at evaluation stage while design of Keri-Oraba was at detailed design stage

Total 9,785,511

GoU Development 5,586,000

External Financing 4,199,511

Arrears 0

AIA 0

Budget Output: 82 Construction of Sanitation Facilities (Urban)
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Construction of sanitation facilities 
completed  in the  towns of Padibe(05), 
Bibia/Elegu(03) and Lacekocot
(03)Construction of sanitation facilities in 
continued in 05 towns of  Odramacaku 
(4), Barr(4), Atiak(3), Keri-Oraba(4) and 
Okokoro(2).Construction of 04 sanitation 
facilities in Zombo TC 
commencedConstruction of 01 faecal 
sludge management facility in Yumbe TC
(Yumbe) completedDesign of Feacal 
Sludge Treatment facility for Amuru-
Pabbo cluster in Amuru district 
completed                                                    
                                                                    
           Preparation of the Infrastructure 
Development Plan (IsDP)
Including Infrastructure Mapping and 
Identification of Priority Projects for 
Integrated Water Resources Management 
for West Nile (Optional projects selected)
 

Construction of sanitation facilities still 
ongoing in 02 towns of Bibia/Elegu 
(60%) and Lacekocot(39%).Construction 
of sanitation facilities in Odramacaku 
(27%) ongoing

Construction sanitation facilities in Atiak 
just commenced (at mobilisation stage)
Construction of faecal sludge 
management facility in Yumbe TC 
commenced (at mobilisation stage)Design 
of faecal sludge treatment facility for 
Amuru-Pabbo cluster in Amuru district at 
inception stageDevelopment of IsDP, 
identification and ranking of investment 
projects draft completed and under 
review.

Item Spent

281503 Engineering and Design Studies & 
Plans for capital works

23,750

281504 Monitoring, Supervision & Appraisal 
of Capital work

34,500

312104 Other Structures 200,000

Reasons for Variation in performance

Procurement of design review consultant awaiting clearance by the Solicitor General.

Total 258,250

GoU Development 258,250

External Financing 0

Arrears 0

AIA 0

Total For Project 12,079,597

GoU Development 7,879,425

External Financing 4,200,172

Arrears 0

AIA 0

Development Projects

Project: 1562 Lake Victoria Water and Sanitation (LVWATSAN) Phase 3

Outputs Provided

Budget Output: 01 Administration and Management Support
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Contract staff remunerated, facilitated 
and performance appraised.

2No. Contract Staff Remunerated, 
facilitated and appraised. 

Item Spent

211102 Contract Staff Salaries 18,364

212201 Social Security Contributions 995

221008 Computer supplies and Information 
Technology (IT)

9,917

227001 Travel inland 18,641

227004 Fuel, Lubricants and Oils 20,625

Reasons for Variation in performance

This activity was carried out as planned.

Total 68,543

GoU Development 68,543

External Financing 0

Arrears 0

AIA 0

Budget Output: 06 Monitoring, Supervision, Capacity building for Urban Authorities and Private Operators

Quarterly community engagements and 
mobilisation conducted in Greater Rakai, 
Greater Bugadde and Greater Gomba 

Project Specific Monitoring, Evaluation, 
Supervision and Reporting System 
developed.

Monthly Site Meeting conducted at  the 
Construction Sites of Bugadde, Gomba 
and Rakai

Communities Mobilization and 
engagement were conducted in Bugadde, 
Rakai.

Project Specific Monitoring, Evaluation, 
Supervision and Reporting System 
including development of the Baseline 
Study Application commenced and 
Inception Report was submitted to solicit 
comments.
9No. Community Mobilization meetings 
were held in Bugadde for land 
acquisition, Project partnership 
Preparations during implementation and 
establishing PAPs lists

Item Spent

225002 Consultancy Services- Long-term 47,500

227001 Travel inland 14,826

227004 Fuel, Lubricants and Oils 15,000

Reasons for Variation in performance

This activity was carried out as planned.
This activity was carried out as planned.

Total 77,326

GoU Development 77,326

External Financing 0

Arrears 0

AIA 0

Capital Purchases

Budget Output: 71 Acquisition of Land by Government

Land for Water Supply Systems of 
Greater Bugadde, Greater Gomba and 
Greater Rakai Piped Water Supply 
Systems acquired.

Land Acquisition in Bugadde 
commenced. Land sites confirmed and 
discussion of the land agreements with 
local governments is on-going

Item Spent
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Reasons for Variation in performance

Land acquisition in Gomba and Rakai pending confirmations from the detailed designs.

Total 0

GoU Development 0

External Financing 0

Arrears 0

AIA 0

Budget Output: 80 Construction of Piped Water Supply Systems (Urban)

Continue and Complete Development of 
the Technical Engineering Designs for 
Greater Bugadde, Greater Gomba and 
Greater Rakai Piped  Water Supply and 
Sanitation System.
Commence Construction of Bugadde 
Piped Water Supply and Sanitation 
System.

Detailed design for Greater Bugadde 
completed.

Pre-feasibility Study for Greater Rakai 
was completed and the Feasibility Design 
commenced. 

Detailed engineering design Design for 
Greater Gomba commenced and is on-
going. 

Item Spent

312104 Other Structures 222,881

Reasons for Variation in performance

Procurement of the Contractor pending availability of financing of the Contract.

Planned constructions didn't commence due to outstanding works at the design phase. Payments were made to complete designs as a prerequisite 
for commencing construction.

Total 222,881

GoU Development 222,881

External Financing 0

Arrears 0

AIA 0

Arrears

Total For Project 368,750

GoU Development 368,750

External Financing 0

Arrears 2,000,000

AIA 0

Development Projects

Project: 1660 Strengthening Water Utilities Regulation Project

Outputs Provided

Budget Output: 01 Administration and Management Support
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Contract staff remunerated, facilitated 
and performance appraised.

Commercial service standards for 
regulating performance of Umbrella 
Organizations developed.
Visibility of Ministry of Water and 
Environment achievement enhanced.

Contract staff salary have been paid and 
staff facilitated

Contract was awarded to a consultant to 
develop commercial service standards for 
regulating performance of Umbrella 
Organizations and an inception report 
presented

Contract was awarded to the consultant to 
undertake publication activities to 
enhance visibility of Ministry of Water 
and Environment achievement, inception 
report was presents.
2 talk shows made and 2 regional 
performance review reports of NWSC 
and Umbrella Water Authorities 
published

Item Spent

211102 Contract Staff Salaries 209,668

211103 Allowances (Inc. Casuals, Temporary) 15,000

212101 Social Security Contributions 25,846

221001 Advertising and Public Relations 4,561

221002 Workshops and Seminars 15,000

221008 Computer supplies and Information 
Technology (IT)

13,200

221011 Printing, Stationery, Photocopying and 
Binding

2,800

221017 Subscriptions 11,755

225002 Consultancy Services- Long-term 150,000

227001 Travel inland 40,000

227004 Fuel, Lubricants and Oils 16,350

228002 Maintenance - Vehicles 16,578

Reasons for Variation in performance

This was implemented as planned

Total 520,759

GoU Development 520,759

External Financing 0

Arrears 0

AIA 0

Budget Output: 06 Monitoring, Supervision, Capacity building for Urban Authorities and Private Operators

NWSC Regional Umbrella Organizations 
monitored, supervised and regulated.

Composite Aggregate Score of NWSC 
performance analysed and 
recommendation on performance reward. 

Quarterly and annual performance reports 
for NWSC and 6 Umbrella authority of 
water and sanitation, Buikwe district local 
government and Kalangala Infrastructure 
services limited, reviewed and assessment 
report produced and shared with 
stakeholders

Item Spent

227001 Travel inland 79,750

227004 Fuel, Lubricants and Oils 30,095

Reasons for Variation in performance

Other utilities including 6 Umbrella Authority of Water and Sanitation, Buikwe district local government and Kalangala infrastructural services 
limited also had to be assessed. 

Total 109,845

GoU Development 109,845

External Financing 0

Arrears 0

AIA 0
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Budget Output: 07 Strengthening Urban Water Regulation

GIS Mapping carried out for water supply 
areas

Effectiveness and efficiency of the Urban 
Conditional Grant reviewed.
Up-to-date
web based
asset
management
system developed.

A Review report of the Effectiveness and 
efficiency of the Urban Conditional Grant 
has been produced.

Procurement process for GIS Mapping is 
ongoing and currently at the evaluation 
stage.

Item Spent

211103 Allowances (Inc. Casuals, Temporary) 10,000

221008 Computer supplies and Information 
Technology (IT)

5,694

225001 Consultancy Services- Short term 75,000

225002 Consultancy Services- Long-term 419,568

227001 Travel inland 70,000

227004 Fuel, Lubricants and Oils 64,500

Reasons for Variation in performance

Procurement process delays

Total 644,762

GoU Development 644,762

External Financing 0

Arrears 0

AIA 0

Capital Purchases

Budget Output: 72 Government Buildings and Administrative Infrastructure

Water meter calibration centres 
constructed.

Pipe testing centres constructed.

Report on preliminary works assessing 
suitability of sites - Entebbe was 
considered instead of Wakiso for Central 
Region. 

Detailed designs for water meter 
calibration centres produced and shared 

Item Spent

312101 Non-Residential Buildings 2,299,750

Reasons for Variation in performance

Payments were made for undertaking preliminary works for assessing suitability and detailed designs

Total 2,299,750

GoU Development 2,299,750

External Financing 0

Arrears 0

AIA 0

Budget Output: 76 Purchase of Office and ICT Equipment, including  Software

Computers and equipment purchased A total of 3 computers and 2 external 
hard discs were procured and delivered

Item Spent

Reasons for Variation in performance

The 3 computers and 2 external hard discs were delivered, however payments will be effected  in the following quarter    

Total 0

GoU Development 0
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

External Financing 0

Arrears 0

AIA 0

Budget Output: 77 Purchase of Specialised Machinery & Equipment

Mobile water quality testing kits 
procured.

GPS equipment to enhance GIS mapping 
procured.

Needs assessment report for specific GPS 
equipment required is ongoing. 
Procurement to be initiated upon 
conclusion of the needs assessment.

5 Mobile water quality testing kits 
procured

2 vehicles to fast track implementation of 
project activities were procured and 
delivered

Procurement of other GPS equipment to 
enhance GIS mapping is ongoing at 
current at evaluation stage. 

Item Spent

312202 Machinery and Equipment 515,104

Reasons for Variation in performance

There was need to fast track the implementation of project activities in the different regions.

Total 515,104

GoU Development 515,104

External Financing 0

Arrears 0

AIA 0

Total For Project 4,090,220

GoU Development 4,090,220

External Financing 0

Arrears 0

AIA 0

Development Projects

Project: 1666 Development of Solar Powered Irrigation and Water Supply Systems

Capital Purchases

Budget Output: 81 Energy installation for pumped water supply schemes 

Solar packages provided for water supply 
schemes.

Constructor has commenced mobilization 
in the sites.

Item Spent

312104 Other Structures 646,824

Reasons for Variation in performance

Procurement follows donor procedures which are lengthy.

Total 646,824

GoU Development 646,824

103/489

Vote Performance Report Financial Year 2021/22

Vote: Ministry of Water and Environment019
QUARTER 3: Cumulative Outputs and Expenditure by End of Quarter



Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

External Financing 0

Arrears 0

AIA 0

Total For Project 646,824

GoU Development 646,824

External Financing 0

Arrears 0

AIA 0

Sub-SubProgramme: 03 Water for Production

Departments

Department: 13 Water for Production

Outputs Provided

Budget Output: 02 Administration and Management Support

Permanent Staff Salaries paid; Office 
coordinated and run.

Paid permanent staff salaries; Office 
coordinated and run.

Item Spent

211101 General Staff Salaries 304,265

211103 Allowances (Inc. Casuals, Temporary) 17,500

Reasons for Variation in performance

Achieved as planned.

Total 321,765

Wage Recurrent 304,265

Non Wage Recurrent 17,500

Arrears 0

AIA 0

Total For Department 321,765

Wage Recurrent 304,265

Non Wage Recurrent 17,500

Arrears 0

AIA 0

Development Projects

Project: 1396 Water for Production Regional Center-North (WfPRC-N) based in Lira

Outputs Provided

Budget Output: 01 Supervision and monitoring of WfP activities
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Ongoing and completed WfP facilities 
supervised and monitored (Small, 
medium and large scale irrigation 
schemes, valley tanks and earth dams).

Monitored and evaluated performance of 
completed projects; Six (06) Valley tanks 
constructed under Water Supply and 
Sanitation Programme (WSSP) in the 
Districts of Apac and Otuke. The valley 
tanks are functional; Two (2) valley tanks 
constructed using Ministry equipment in 
Dokolo and Kitgum; Fourteen (14) 
Small-scale irrigation schemes 
constructed in the Districts of Zombo(1), 
Kitgum(1), Dokolo(1), Nwoya(1), Gulu
(1), Omoro(1), Pader(1), Arua(1), Oyam
(2), Lira (1), Alebtong (2) and Pakwach
(1); Ongoing works at various stages of 
progress; Construction of Three (03) 
valley tanks in the Districts of Oyam and 
Omoro (2); Construction of Eleven (11) 
Small-scale irrigation schemes in the 
Districts of Nwoya, Adjumani, Kole, 
Zombo, Apac, Omoro (3), Oyam, Gulu 
and Agago

Item Spent

227001 Travel inland 113,750

Reasons for Variation in performance

No major variance in planned outputs.

Total 113,750

GoU Development 113,750

External Financing 0

Arrears 0

AIA 0

Budget Output: 02 Administration and Management Support
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Contract staff salaries, NSSF, 
Allowances, Electricity and Water paid; 
Office imprest purchased.

Paid contract staff salaries with NSSF 
contributions; Allowances; Utility Bills 
(Electricity and water); Office imprest 
purchased.

Item Spent

211102 Contract Staff Salaries 146,970

211103 Allowances (Inc. Casuals, Temporary) 34,000

212101 Social Security Contributions 3,372

221001 Advertising and Public Relations 35,000

221003 Staff Training 25,000

221005 Hire of Venue (chairs, projector, etc) 15,000

221009 Welfare and Entertainment 5,000

221011 Printing, Stationery, Photocopying and 
Binding

11,250

222001 Telecommunications 9,961

223004 Guard and Security services 9,825

223005 Electricity 3,600

223006 Water 3,600

224005 Uniforms, Beddings and Protective 
Gear

55,000

227004 Fuel, Lubricants and Oils 60,000

228002 Maintenance - Vehicles 70,000

228003 Maintenance – Machinery, Equipment 
& Furniture

10,500

Reasons for Variation in performance

Achieved as planned.

Total 498,078

GoU Development 498,078

External Financing 0

Arrears 0

AIA 0

Budget Output: 06 Suatainable Water for Production management systems established
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Community based mgt structures 
(WUCs) revitalized for completefd valley 
tanks and earth dams.Developed farmers’ 
capacity through technical backstopping 
for Operation and Maintenance through 
hands on training by resource personnel, 
operated and maintained thirty (30) small 
scale irrigation schemes.Protected 
catchments and managed areas around 
completed WfP facilities.District 
Technical Support teams established and 
supported to backstop use, operation, 
maintenance and management of water 
for production facilities.Irrigation system 
operator hired for operation, maintenance 
and management of off-farm 
infrastructure for Olweny, Tochi and 
Wadelai irrigation schemes in Lira, Oyam 
and Pakwach Districts respectively.

Revitalization of community based 
management structures (WUCs) is 
ongoing for completed WfP facilities of 
Dima, Lakongera valley tanks, Six (6) 
AfDB valley tanks constructed in Otuke 
and Apac Districts, Andibo and Akwera 
Earth dams.Farmer capacity development 
through technical backstopping for 
Operation and Maintenance through 
hands on training is ongoing for fifteen 
(15) WfP facilities in the Districts of 
Zombo (2), Kitgum (1), Dokolo (1), 
Nwoya (1), Gulu (1), Omoro (1), Pader 
(1), Arua (1), Oyam (2), Lira (1), 
Alebtong (2) and Pakwach (1).Catchment 
protection activities (grass and tree 
planting) completed at Tecwa valley tank 
in Kiryandongo District and ongoing at 
valley tanks of Ocaga and Odeye in 
Omoro and Dokolo Districts 
respectively.Establishment and support of 
District Technical Support teams for 
backstop use, operation, maintenance and 
management of water for production 
facilities not yet implemented.Operation, 
maintenance and management of the off-
farm infrastructure through an Irrigation 
system operator for Tochi Irrigation 
scheme in Oyam District is ongoing, 
Olweny in Lira District is still under 
procurement (Contract signing stage) and 
Wadelai irrigation scheme in Pakwach is 
also still under procurement (Initiation 
stage).

Item Spent

225002 Consultancy Services- Long-term 311,250

Reasons for Variation in performance

Funds for implementation of planned activities were not released.

Total 311,250

GoU Development 311,250

External Financing 0

Arrears 0

AIA 0

Capital Purchases

Budget Output: 76 Purchase of Office and ICT Equipment, including  Software

Three (3) Laptops, One (1) printer and 
One (1) pepper shredder procured.

Procured Two (02) Laptops and One 
Printer (01) and they were delivered.

Item Spent

312213 ICT Equipment 22,500

Reasons for Variation in performance

The available funds were not enough to have all the items procured.

107/489

Vote Performance Report Financial Year 2021/22

Vote: Ministry of Water and Environment019
QUARTER 3: Cumulative Outputs and Expenditure by End of Quarter



Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Total 22,500

GoU Development 22,500

External Financing 0

Arrears 0

AIA 0

Budget Output: 77 Purchase of Specialised Machinery & Equipment

Spare parts procured for maintenance of 
Earth moving equipment.

Procured spare parts and lubricants for 
Specialized machinery and equipment.

Item Spent

312202 Machinery and Equipment 102,500

Reasons for Variation in performance

Activity going as planned.

Total 102,500

GoU Development 102,500

External Financing 0

Arrears 0

AIA 0

Budget Output: 80 Construction of Bulk Water Supply Schemes 

Designed Imvempi, Purongo and Palyec 
irrigation schemes in Arua, Amuru and 
Nwoya Districts respectively to 
completion.

Feasibility studies of Purongo and Palyec 
irrigation schemes in Amuru and Nwoya 
Districts is at 77% progress (Revised 
feasibility report submitted).

Item Spent

281503 Engineering and Design Studies & 
Plans for capital works

1,136,426

Reasons for Variation in performance

No funds were released for implementation of planned activities.

Total 1,136,426

GoU Development 1,136,426

External Financing 0

Arrears 0

AIA 0

Budget Output: 81 Construction of Water Surface Reservoirs
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Four (4) Parish level valley tanks 
constructed using MWE 
Equipment.Eighteen (18) Small scale 
irrigation schemes constructed to 
completion in West Nile, Acholi and 
Lango Sub-regions increasing on crop 
production.Five (5) Parish level valley 
tanks designed in Amuru, Nwoya, 
Lamwo, Moyo and Omoro 
Districts.Designed ten (10) small scale 
irrigation systems in Northern Region to 
completion.Sited and drilled Eight (8) 
production wells to completion in West 
Nile, Acholi and Lango Sub-
regions.Weed removed at Leye earth dam 
in Kole District improving on its 
functionality.A medium scale irrigation 
scheme designed at Akwera earth dam in 
Otuke District.Water for Production 
Regional Centre North Equipment Yard 
constructed.Water for Production 
facilities Operated and 
Maintained.Supervised and monitored 
construction of Geregere multi-purpose 
earth dam and watering facilities in 
Agago District and the contractor is 
complying to specifications.

Construction of four (04) Parish level 
valley tanks is ongoing at various stages 
of progress; Ongat in Pader District (9% 
progress), Ocaga in Omoro District (57% 
progress - Earth works completed and 
civil works are ongoing), Mada in 
Adjumani (11% progress) and Aluka in 
Pader (13% progress).Construction of 
Eleven (11) Small-scale irrigation 
schemes is ongoing at various stages of 
progress; Tangi (87%) in Nwoya District, 
Acimi (88%) in Oyam District, Ogolo 
(90%) in Adjumani District (flood 
remedial works), Ayomlony (80%) in 
Omoro District, Orama Tebung (45%) in 
Agago District, Ireda (41%) in Kole, 
Abudama (43%) in Apac, Kalang (51%) 
and Ocaga (48%) in Omoro, Awal Boro 
(30%) in Gulu and Asada (98%) in 
Zombo District.Feasible sites identified to 
aid detailed engineering studies and 
detailed design of five (5) Parish level 
valley tanks in Amuru, Nwoya, Lamwo, 
Moyo and Omoro Districts.Feasibility 
studies completed on ten (10) sites of 
Dog-godo and Ireda in Kole, Agwa and 
Abei in Kwania, Palyech in Gulu, Asuru 
in Maracha, Tendele in Koboko, Rupo in 
Obongi, Alala East in Nebbi and 
Aminkec-A in Apac.Top Topographical 
studies and geotechnical studies 
completed, detailed designs is at 45% 
progress.Siting and drilling of four (4) 
wells completed at Tangi in Nwoya, 
Awal Boro in Gulu, Nen Anyim (Ogon 
Cogo) in Nwoya and Yele kene in 
Kiryandongo.Procurement for Weed 
removal at Leye earth dam in Kole 
District to improve on its functionality is 
ongoing (Awaiting clearance by Solicitor 
General).Feasibility studies and 
preliminary designs ongoing for design of 
a medium scale irrigation scheme at 
Akwera earth dam in Otuke 
District.Construction of Water for 
Production Regional Centre-North 
Equipment Yard is ongoing (62% 
progress).Operation and Maintenance of 
fifteen (15) WfP facilities in the Districts 
of Zombo (2), Kitgum (1), Dokolo (1), 
Nwoya (1), Gulu (1), Omoro (1), Pader 
(1), Arua (1), Oyam (2), Lira (1), 
Alebtong (2) and Pakwach (1) is 
ongoing.Supervision and monitoring 
construction of Geregere multi-purpose 
earth dam and watering facilities in 
Agago District is pending construction 
commencement.

Item Spent

281503 Engineering and Design Studies & 
Plans for capital works

4,800,000
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Reasons for Variation in performance

Funds for implementation of planned activities were not released.

Total 4,800,000

GoU Development 4,800,000

External Financing 0

Arrears 0

AIA 0

Total For Project 6,984,504

GoU Development 6,984,504

External Financing 0

Arrears 0

AIA 0

Development Projects

Project: 1397 Water for Production Regional Center-East (WfPRC_E) based in Mbale

Outputs Provided

Budget Output: 01 Supervision and monitoring of WfP activities

Ongoing works and completed facilities 
(Medium and Small scale Irrigation 
schemes, earth dams and valley tanks) 
monitored and supervised in Eastern 
Region.

Supervised ongoing and completed 
works; Medium scale irrigation schemes 
of Doho II in Butaleja and Ngenge in 
Kween, valley tanks constructed in 
Eastern region and forty One (41) Small 
Scale Irrigation schemes in the Eastern 
Region.

Item Spent

221003 Staff Training 75,000

227001 Travel inland 285,120

227004 Fuel, Lubricants and Oils 126,000

228002 Maintenance - Vehicles 105,000

Reasons for Variation in performance

Achieved as planned.

Total 591,120

GoU Development 591,120

External Financing 0

Arrears 0

AIA 0

Budget Output: 02 Administration and Management Support
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Fuel, lubricants and oils paid, vehicles 
maintained and staff trained.

Purchased fuel, lubricants and oils; 
Trained Staff and maintained vehicles.

Item Spent

211102 Contract Staff Salaries 129,329

211103 Allowances (Inc. Casuals, Temporary) 39,000

221001 Advertising and Public Relations 9,375

221009 Welfare and Entertainment 36,900

221011 Printing, Stationery, Photocopying and 
Binding

45,000

222001 Telecommunications 10,500

223004 Guard and Security services 30,600

223005 Electricity 2,850

223006 Water 4,500

227004 Fuel, Lubricants and Oils 39,000

228004 Maintenance – Other 13,500

Reasons for Variation in performance

Achieved as planned.

Total 360,554

GoU Development 360,554

External Financing 0

Arrears 0

AIA 0

Budget Output: 06 Suatainable Water for Production management systems established
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Support for sustainable management of 
WfP facilities in Teso Sub-region 
implemented (trained/capacity built and 
established management structures) for 
completed facilities and ongoing works 
and supported O&M in Doho and Ngenge 
irrigation schemes.  Source protection 
activities implemented in the immediate 
catchment of the water for production 
facilities.Developed capacity and 
supported irrigation farmers improving 
on their livelihoods through modern 
irrigation 
technologies.Financial/Economic Impact 
Assessment of Small Scale Irrigation 
Schemes constructed in Eastern Region 
undertaken.Support for sustainable 
management of small scale irrigation 
schemes in Eastern Uganda 
implemented.Information on Operation, 
care and management of water for 
production facilities disseminated on 
major radio stations in Eastern 
region.Farmer review meetings held on 
the successes and challenges in 
implementation of small scale irrigation 
projects in 2021/22.Developed farmer 
capacity through technical backstopping 
for Operation and Maintenance through 
hands on training by resource personnel, 
O&M of the completed and ongoing 
Small Scale Irrigation Schemes in Eastern 
Region.

Mobilized, sensitized, trained farmers on 
their roles and responsibilities, group 
dynamics, alternative activities, Savings 
and Credit Management, Cross cutting 
issues; Education, HIV/AIDS and Covid-
19, Group Marketing on Eight (08) 
ongoing small scale Irrigation schemes 
and formed a management committee at 
Ngariam valley tank.Implemented source 
protection activities (grass and trees were 
planted) at Apuwai valley tank in Tororo 
District and Odukul valley tank in 
Kapelebyong District.Procurement for 
capacity development and support to 
irrigation farmers to improve on their 
livelihoods through modern irrigation 
technologies is ongoing (Contract signing 
stage).Procurement of consultancy 
services to undertake financial/Economic 
Impact Assessment of Small Scale 
Irrigation schemes in Eastern Region is 
ongoing (Contract signing 
stage).Procurement of consultancy 
services for Implementation support for 
sustainable management of Small scale 
Irrigation schemes in Eastern Uganda is 
ongoing (Awaiting Contracts Committee 
decision).Disseminated Information on 
operation, care and management of water 
for production facilities on major radio 
stations in Eastern Uganda.Held Six (6) 
Farmer review meetings at Kisote, 
Adonia, Bubulo, Wabukhasa, Awoja and 
Namutya Small Scale Irrigation Schemes 
on the successes and challenges in 
implementation of small scale irrigation 
projects in FY 2021/22.Procurement for 
farmer capacity development through 
technical backstopping for Operation and 
maintenance is ongoing (Awaiting 
Contracts Committee decision).

Item Spent

225002 Consultancy Services- Long-term 854,685

Reasons for Variation in performance

No major variance in planned outputs.

Total 854,685

GoU Development 854,685

External Financing 0

Arrears 0

AIA 0
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Capital Purchases

Budget Output: 71 Acquisition of Land by Government

Land secured for facility development 
where appropriate and compensated land 
owners for construction of WfP facilities.

Secured land from owners at Kodukul 
valley tank and Bukatabira Small scale 
Irrigation scheme for construction of 
sumps and pump house.

Item Spent

311101 Land 50,000

Reasons for Variation in performance

No funds released for compensation of Project Affected Persons (PAPs) for construction of WfP facilities.

Total 50,000

GoU Development 50,000

External Financing 0

Arrears 0

AIA 0

Budget Output: 76 Purchase of Office and ICT Equipment, including  Software

Small office equipment procured 
including two (2) GPS, three (3) Video 
Cameras, five (5) Laptops and three (3) 
Desktops.

Four (4) laptops procured and they were 
delivered.

Item Spent

312213 ICT Equipment 31,365

Reasons for Variation in performance

No funds released for procurement of more ICT Equipment.

Total 31,365

GoU Development 31,365

External Financing 0

Arrears 0

AIA 0

Budget Output: 77 Purchase of Specialised Machinery & Equipment

Spare parts procured for maintenance of 
Earth moving equipment.

Procured spare parts for maintenance of 
Earth moving equipment used in 
construction of WfP facilities.

Item Spent

312202 Machinery and Equipment 225,000

Reasons for Variation in performance

Activity going as planned.

Total 225,000

GoU Development 225,000

External Financing 0

Arrears 0

AIA 0

Budget Output: 78 Purchase of Office and Residential Furniture and Fittings

Four (4) sets of office furniture and 
fittings procured.

One (01) set of furniture and Two (02) 
Office Chairs procured for the Regional 
Office in Mbale District and they were 
delivered.

Item Spent

312203 Furniture & Fixtures 9,000
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Reasons for Variation in performance

No major variance in planned outputs.

Total 9,000

GoU Development 9,000

External Financing 0

Arrears 0

AIA 0

Budget Output: 80 Construction of Bulk Water Supply Schemes 

Feasibility Studies for Mega irrigation 
scheme around Mt. Elgon and Detailed 
design of Nabigaga irrigation scheme in 
Kamuli District completed.Detailed 
Design of bulk water systems and 
irrigation schemes of Lumbuye in 
Luuka/Kaliro Districts and Nyabanja in 
Tororo District completed.Detailed 
design of Ojama earth dam in Serere 
District completed.

Feasibility studies for mega irrigation 
scheme around Mt. Elgon and detailed 
design of Nabigaga irrigation scheme in 
Kamuli District is at 50% progress (Draft 
Feasibility report submitted and 
reviewed).Detailed design of bulk water 
systems and irrigation schemes of 
Lumbuye in Luuka/Kaliro Districts is at 
50% progress (Draft feasibility report 
submitted, reviewed and comments sent 
for incorporation) and Nyabanja in 
Tororo is at 50% progress (Draft 
feasibility report submitted, reviewed and 
comments sent for 
incorporation).Detailed design 
completion of Ojama earth dam in Serere 
District is at 75% progress (Draft design 
report submitted for review).

Item Spent

281503 Engineering and Design Studies & 
Plans for capital works

1,650,000

Reasons for Variation in performance

No funds released for implementation of planned activities.

Total 1,650,000

GoU Development 1,650,000

External Financing 0

Arrears 0

AIA 0

Budget Output: 81 Construction of Water Surface Reservoirs
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Three (3) medium scale irrigation 
schemes partially constructed in Eastern 
Uganda increasing on crop 
production.Eight (8) Small scale 
irrigation projects constructed to 
completion in Eastern Uganda increasing 
on crop production.Four (4) community 
valley tanks constructed using equipment 
through force account mechanism 
including abstraction as water source for 
irrigation.Three (3) multipurpose earth 
dams and watering facilities designed in 
Amuria, Katakwi and Kapelebyong 
Districts.Three (03) medium scale 
irrigation schemes designed in Eastern 
Uganda.

Community has been mobilized and 
works to start in fourth quarter for 
construction of One (1) Irrigation scheme 
of Cheptui in Kapchorwa 
District.Completed construction of One 
(1) Small Scale Irrigation Scheme of 
Kataigwa in Kayunga District (10 acres). 
Works are still ongoing at various stages 
of progress for construction completion 
of Seven (7) Small Scale Irrigation 
schemes of Alere in Soroti District 
(85%), Apuwai in Tororo District (85%), 
Mulwanda A in Namayingo District 
(97%), Bukiise in Sironko District (88%), 
Kapchesombe Extension in Kapchorwa 
District (95%), Bukatabira A Extension 
in Mayuge (94%) and Opapa in Serere 
(89%). These will contribute to increase 
in crop production.Completed 
construction of Two (2) valley tanks of 
Opiyai Extension (50,000,000 Litres) in 
Soroti District and Odukul (60,000,000 
litres) in Kapelebyong District. Works are 
in advanced stages for construction of 
One (1) valley tank of Ngariam 
(80,000,000 litres) in Katakwi (85% 
cumulative progress). These will provide 
water for livestock and crop 
irrigation.Procurement of consultancy 
services for design of Three (03) 
multipurpose earth dams and watering 
facilities in Amuria, Katakwi and 
Kapelebyong Districts to be initiated in 
fourth quarter after confirming 
funding.Procurement for design of One 
(1) medium scale Irrigation scheme in 
Butebo District was halted at Evaluation 
Stage.

Item Spent

281503 Engineering and Design Studies & 
Plans for capital works

1,569,382

312104 Other Structures 10,001,383

Reasons for Variation in performance

Procurement for design of One (1) medium scale Irrigation scheme in Butebo District to be initiated on EGP System. Additionally, funds for 
implementation of planned activities were not released.

Total 11,570,766

GoU Development 11,570,766

External Financing 0

Arrears 0

AIA 0

Arrears

Total For Project 15,342,490

GoU Development 15,342,490
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

External Financing 0

Arrears 2,000,000

AIA 0

Development Projects

Project: 1398 Water for Production Regional Centre-West (WfPRC-W) based in Mbarara

Outputs Provided

Budget Output: 01 Supervision and monitoring of WfP activities

Ongoing works and completed facilities 
supervised and monitored in Western 
Uganda (Irrigation schemes, earth dams 
and valley tanks).

Supervised and monitored ongoing works 
and completed facilities in Western 
Uganda (Irrigation schemes, earth dams 
and valley tanks).

Item Spent

221003 Staff Training 60,000

227001 Travel inland 120,000

227004 Fuel, Lubricants and Oils 57,750

228002 Maintenance - Vehicles 41,250

Reasons for Variation in performance

No major variance in planned outputs.

Total 279,000

GoU Development 279,000

External Financing 0

Arrears 0

AIA 0

Budget Output: 02 Administration and Management Support

Contract Staff salaries, Allowances, 
guard and security services, 
Telecommunications, Advertising, 
Electricity, Water, Welfare and 
entertainment paid; Stationery, fuel, 
lubricants and oils purchased; Office and 
ICT equipment maintained.

Paid contract Staff salaries, Allowances, 
guard and security services, 
Telecommunications, Advertising, 
Electricity, Water, Welfare and 
entertainment; Purchased stationery, fuel, 
lubricants and oils; Maintained office and 
ICT equipment.

Item Spent

211102 Contract Staff Salaries 129,600

211103 Allowances (Inc. Casuals, Temporary) 34,800

221001 Advertising and Public Relations 17,250

221009 Welfare and Entertainment 16,725

221011 Printing, Stationery, Photocopying and 
Binding

24,000

222003 Information and communications 
technology (ICT)

5,400

223004 Guard and Security services 7,638

223005 Electricity 9,000

223006 Water 4,500

227004 Fuel, Lubricants and Oils 17,025

228004 Maintenance – Other 7,500

Reasons for Variation in performance

Achieved as planned.

Total 273,438

GoU Development 273,438

External Financing 0
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Arrears 0

AIA 0

Budget Output: 06 Suatainable Water for Production management systems established

Support for sustainable management of 
WfP facilities implemented (trained, built 
capacity and formed management 
committees) for completed facilities and 
those under construction in the West and 
Central Regions.             Operation, 
maintenance and management of the off-
farm infrastructure supported at Mubuku 
I and II and Rwengaaju irrigation 
schemes in Kasese and Kabarole Districts 
respectively.Inter District coordination 
and engagement meeting fora held on 
Water for Production 
activities.Developed farmer capacity 
through technical backstopping for 
Operation and Maintenance (O&M) of 
Irrigation on the ongoing and completed 
small scale irrigation schemes in the 
Western and Central regions.Appropriate 
visual aids (IEC) materials designed, 
produced and disseminated for Small and 
medium Scale Irrigation Schemes in 
Central Region.Success stories, lessons 
and emerging issues documented at 
established selected WfP facilities in the 
Central region.

Implementation support for sustainable 
management of WfP facilities (training, 
capacity building and formation of 
management committees) in Western and 
Lower Central regions is at Farmer Field 
Schools (FFS) establishment 
Stage.Support for Operation, 
Maintenance and management of the off-
farm infrastructure at Mubuku I, II and 
Rwengaaju irrigation schemes in Kasese 
and Kabarole Districts is at 85% 
progress.Inter District coordination and 
engagement meeting fora held on Water 
for Production activities (Engagement 
meeting with the District key 
stakeholders conducted).Development of 
farmer capacity through technical 
backstopping for Operation and 
Maintenance (O&M) of Irrigation 
systems on the ongoing and completed 
small scale irrigation schemes in the 
Western and Central regions is at 
Inception phase.Procurement of service 
provider for design, production and 
dissemination of appropriate visual aids 
(IEC materials) for Small and medium 
Scale Irrigation Schemes is ongoing 
(Contract signing stage).Documentation 
of success stories, lessons and emerging 
issues at established selected WfP 
facilities in the Central region is at 90% 
progress (Field findings report submitted 
and comments sent to the consultant for 
incorporation).

Item Spent

225001 Consultancy Services- Short term 45,000

225002 Consultancy Services- Long-term 1,052,545

Reasons for Variation in performance

Funds were not released for implementation of planned activities.

Total 1,097,545

GoU Development 1,097,545

External Financing 0

Arrears 0

AIA 0

Capital Purchases

Budget Output: 71 Acquisition of Land by Government
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Land secured for facility development 
where appropriate and compensated land 
owners for construction of WfP facilities.

Acquired land for the development of five 
(05) Small Scale Irrigation Schemes 
(SSIS) of Kyankanda in Buhweju, 
Kibingo in Isingiro, Mirama in 
Ntungamo, Bugogo in Kyegegwa and 
Kiganzi in Kyotera Districts.

Item Spent

311101 Land 50,000

Reasons for Variation in performance

No funds released for land acquisition for construction of WfP facilities.

Total 50,000

GoU Development 50,000

External Financing 0

Arrears 0

AIA 0

Budget Output: 75 Purchase of Motor Vehicles and Other Transport Equipment

Motor bikes procured for supervision of 
construction sites by resident supervisors.

Contract for supply of motor bikes signed 
and supplier paid advance payment.

Item Spent

312201 Transport Equipment 47,000

Reasons for Variation in performance

No funds released for procurement of motor bikes for supervision of construction sites.

Total 47,000

GoU Development 47,000

External Financing 0

Arrears 0

AIA 0

Budget Output: 76 Purchase of Office and ICT Equipment, including  Software

Small office equipment including five (5) 
laptops procured.

Three (03) Laptops procured and 
delivered.

Item Spent

312213 ICT Equipment 20,000

Reasons for Variation in performance

The available funds were not enough for all the planned ICT equipment

Total 20,000

GoU Development 20,000

External Financing 0

Arrears 0

AIA 0

Budget Output: 77 Purchase of Specialised Machinery & Equipment

Earth moving Equipment maintained, 
serviced and repairs undertaken.

Earth moving Equipment well 
maintained, serviced, repaired and kept in 
good working condition.

Item Spent

312202 Machinery and Equipment 175,260

Reasons for Variation in performance

Activity going as planned.

Total 175,260
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

GoU Development 175,260

External Financing 0

Arrears 0

AIA 0

Budget Output: 78 Purchase of Office and Residential Furniture and Fittings

Furniture, AC, Shelves, curtains and 
internet procured for the regional office.

Procured curtains and paid for internet 
connectivity for the Regional Office in 
Mbarara District.

Item Spent

312203 Furniture & Fixtures 25,000

Reasons for Variation in performance

No major variance in planned activities.

Total 25,000

GoU Development 25,000

External Financing 0

Arrears 0

AIA 0

Budget Output: 81 Construction of Water Surface Reservoirs
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Sixteen (16) solar powered small scale 
irrigation schemes constructed to 
completion in selected Districts in 
Western and Central Regions increasing 
on crop production.Four (4) WfP 
facilities (valley tanks) constructed in 
Kyotera, Gomba, Kazo and Kibaale 
Districts using Equipment through force 
account mechanism including abstraction 
increasing on livestock 
production.Feasibility studies around Mt. 
Rwenzori completed and designed Rwimi 
Irrigation scheme in Kasese & 
Bunyangabu Districts.Detailed design of 
Kagera corridor multi-purpose water for 
production infrastructure and facilities 
completed in Isingiro District.Feasibility 
Study for Mega irrigation schemes of 
South Western Highlands 
completed.Lwera and Kyemamba multi-
purpose earth dams designed in 
Sembabule and Lyantonde Districts 
respectively.Two (2) medium scale 
irrigation schemes designed in Western 
and Central Uganda.Supervised 
construction of Kyenshama earth dam in 
Mbarara District and the contractor was 
complying to specifications.Parking yard 
for WfP Equipment constructed in 
Mbarara District.

Works are ongoing at various stages of 
progress for construction of ten (10) 
Small Scale Irrigation Schemes in the 
Districts of Kanungu (1), Rukungiri (3), 
Lwengo (2), Buhweju (1), Isingiro (1), 
Rwampara (1) and Kiruhura (1). 
Procurement of works contractors for 
construction of the remaining six (06) 
Small scale Irrigation schemes is ongoing 
(Initiation stage).Construction of four (4) 
WfP facilities (valley tanks) is ongoing in 
the Districts of Kyotera and Kibaale (65% 
progress), Gomba (85% progress) and 
Kazo (99% progress). Earth works 
completed for all the facilities and civil 
works are in advanced stages of 
completion.Feasibility studies around Mt. 
Rwenzori and design of Rwimi Irrigation 
scheme in Kasese and Bunyangabu 
Districts is at 85% progress (Feasibility 
studies completed and finalization of 
detailed design is ongoing).Feasibility 
study and detailed design of Kagera 
corridor multi-purpose water for 
production infrastructure and facilities in 
Isingiro District is at 75% Progress 
(Feasibility study report 
submitted).Feasibility Study for Mega 
irrigation schemes of South Western 
Highlands is at 30% progress (Draft pre-
feasibility report submitted).Procurement 
for design of Lwera and Kyemamba 
multi-purpose earth dams in Sembabule 
and Lyantonde Districts respectively is 
ongoing (Initiation stage).Procurement 
for design of Two (2) medium scale 
irrigation schemes in Western and Central 
Uganda is ongoing (Initiation 
stage).Construction supervision of 
Kyenshama earth dam in Mbarara District 
is ongoing.Procurement for construction 
of parking yard for WfP Equipment in 
Mbarara District is ongoing (Initiation 
stage).

Item Spent

281503 Engineering and Design Studies & 
Plans for capital works

3,072,171

312104 Other Structures 7,078,000

Reasons for Variation in performance

No major variance in planned outputs.

Total 10,150,171

GoU Development 10,150,171

External Financing 0

Arrears 0
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

AIA 0

Total For Project 12,117,414

GoU Development 12,117,414

External Financing 0

Arrears 0

AIA 0

Development Projects

Project: 1523 Water for Production Phase II

Outputs Provided

Budget Output: 01 Supervision and monitoring of WfP activities

Completed facilities supervised and 
monitored ensuring they are functionality 
and contractors were complying to 
specifications for ongoing construction 
works.  

Supervised and monitored ongoing works 
and completed facilities (Irrigation 
schemes both medium and small, earth 
dams and valley tanks).

Item Spent

211102 Contract Staff Salaries 333,739

212101 Social Security Contributions 37,816

221003 Staff Training 1,250

225001 Consultancy Services- Short term 48,663

225002 Consultancy Services- Long-term 68,541

227001 Travel inland 2,427

227004 Fuel, Lubricants and Oils 93,625

228002 Maintenance - Vehicles 5,865

Reasons for Variation in performance

Achieved as planned.

Total 591,924

GoU Development 591,924

External Financing 0

Arrears 0

AIA 0

Budget Output: 02 Administration and Management Support
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Contract Staff salaries, NSSF 
contribution, Allowances, Advertising, 
Electricity, Water, Welfare and 
entertainment paid; Staff trained; 
Printing, stationery, fuel, lubricants, oils, 
uniforms and protective gear purchased; 
Vehicles and machinery maintained

Paid contract Staff salaries, NSSF 
contribution, Allowances, Advertising, 
Electricity, Water, Welfare and 
entertainment; Trained Staff; Purchased 
Printing, stationery, fuel, lubricants, oils, 
uniforms and protective gear; Maintained 
vehicles and machinery.

Item Spent

211102 Contract Staff Salaries 367,302

211103 Allowances (Inc. Casuals, Temporary) 149,040

212101 Social Security Contributions 104,882

221003 Staff Training 43,375

221005 Hire of Venue (chairs, projector, etc) 2,900

221007 Books, Periodicals & Newspapers 2,920

221008 Computer supplies and Information 
Technology (IT)

8,700

221009 Welfare and Entertainment 3,750

221011 Printing, Stationery, Photocopying and 
Binding

10,000

221012 Small Office Equipment 2,271

223004 Guard and Security services 55,435

223005 Electricity 37,575

227001 Travel inland 29,087

227004 Fuel, Lubricants and Oils 132,250

228002 Maintenance - Vehicles 51,194

228003 Maintenance – Machinery, Equipment 
& Furniture

10,000

Reasons for Variation in performance

No major variance in planned outputs.

Total 1,010,681

GoU Development 1,010,681

External Financing 0

Arrears 0

AIA 0

Budget Output: 06 Suatainable Water for Production management systems established
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Established management and institutional 
structures for Rwengaaju Irrigation 
Scheme in Kabarole District through 
Farmer Field Schools 
approach.Environment and Social Impact 
Assessment (ESIA) and Resettlement 
Action Plans (RAP) finalized for 
Irrigation Schemes of Matanda and 
Enengo in Kanungu District.Built 
capacity for Water for Production staff on 
new Water for Production technologies, 
management models and Operation 
Modalities.Environment and Social 
Impact Assessment (ESIA) finalized for 
the Development of Water for Oil 
Refinery in Kabale, Hoima 
District.Evaluated performance, built 
capacity and trained Irrigation 
agronomists on Selected Small Scale 
Irrigation Schemes across the 
country.Rehabilitation needs of Water for 
Production facilities across the Country 
assessed.

Environment and Social Impact 
Assessment (ESIA) and Resettlement 
Action Plans (RAP) for Irrigation 
Schemes of Matanda is at 75% progress 
(Draft ESIA report submitted with 
client’s comments incorporated) and 
Enengo is at 75% progress (Draft ESIA 
report submitted, reviewed and comments 
sent to the Consultant) in Kanungu 
District. Built capacity of Water for 
Production staff on new Water for 
Production technologies, management 
models and Operation 
modalities.Inception report for 
Environment and Social Impact 
Assessment (ESIA) for the Development 
of Water for Oil Refinery in Kabale, 
Hoima District submitted and 
approved.Evaluated performance, built 
capacity and trained Irrigation 
agronomists on selected Small Scale 
Irrigation Schemes across the Country on 
access to quality agricultural inputs 
(seedlings, fertilizers and farm tools) and 
best agricultural practices. Procurement 
for Assessment of rehabilitation needs of 
Water for Production facilities across the 
Country is ongoing (Initiation stage).

Item Spent

225001 Consultancy Services- Short term 220,959

225002 Consultancy Services- Long-term 1,140,149

Reasons for Variation in performance

Environment and Social Impact Assessment (ESIA) for the Development of Water for Oil Refinery in Kabale, Hoima District suspended pending 
finalization of feasibility studies.

Total 1,361,107

GoU Development 1,361,107

External Financing 0

Arrears 0

AIA 0

Capital Purchases

Budget Output: 72 Government Buildings and Administrative Infrastructure

Ministry of Water and Environment 
headquarters building located in Luzira 
remodified.

Remodification of Ministry of Water and 
Environment headquarters building 
located in Luzira has not yet commenced.

Item Spent

312104 Other Structures 29,671

Reasons for Variation in performance

Funds released weren't enough to pay advance to the contractor.

Total 29,671

GoU Development 29,671

External Financing 0
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Arrears 0

AIA 0

Budget Output: 76 Purchase of Office and ICT Equipment, including  Software

Laptops, Photocopiers, Projectors, 
Printers, GPS, Scanners and Cameras for 
the Centre and Central Offices procured.

Funds released were used for outstanding 
payment of Seven (07) Laptops that were 
already supplied.

Item Spent

312213 ICT Equipment 55,050

Reasons for Variation in performance

No major variance in planned outputs.

Total 55,050

GoU Development 55,050

External Financing 0

Arrears 0

AIA 0

Budget Output: 77 Purchase of Specialised Machinery & Equipment

One (1) Set of Earth moving equipment 
unit purchased.Earth moving equipment 
maintained through major repairs.

Procurement of One (1) Earth moving 
equipment unit is ongoing (Contract 
signing stage).Some earth moving 
equipment was maintained through major 
repairs.

Item Spent

312202 Machinery and Equipment 106,042

Reasons for Variation in performance

Funds released were not enough to undertake all the planned activities.

Total 106,042

GoU Development 106,042

External Financing 0

Arrears 0

AIA 0

Budget Output: 80 Construction of Bulk Water Supply Schemes 
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Rwengaaju irrigation scheme in Kabarole 
District constructed to completion 
increasing on crop production.Kawumu 
irrigation scheme in Luweero District 
constructed to completion increasing on 
crop production.Feasibility study for 
Nakasongola Bulk water system in 
Nakasongola District 
completed.Formulation of a National 
Irrigation Master Plan for Uganda 
completed.Design Manual for Water for 
Production Infrastructure and facilities 
completed.Four (4) valley tanks 
rehabilitated in Nakasongola, Nakaseke, 
Mubende and Kiboga Districts increasing 
on livestock production.Five (5) valley 
tanks designed in Nakasongola, Luweero, 
Nakaseke, Mubende and Kiboga Districts 
in Central Region.Feasibility Study and 
design of Mega irrigation schemes in 
Central lowlands completed.Medium 
scale piped irrigation systems installed 
for Nakasongola Model farmers to 
increase on crop productivity.

Completed construction of Rwengaaju 
Irrigation scheme in Kabarole District 
increasing on irrigable area by 116 
hectares. The main enterprises are 
horticulture. The number of beneficiary 
farmers is 500 and the scheme is still in 
defects liability period.Design completed 
and approved by design Review 
Committee. Procurement of works 
contractor is ongoing (Draft works 
contract submitted to Solicitor General 
(SG) for clearance.Completed feasibility 
study for Nakasongola Bulk water system 
in Nakasongola District.Formulation of a 
National Irrigation Masterplan for 
Uganda is at 20% progress (Final 
Inception report submitted and 
approved).Preparation of design manual 
for Water for Production infrastructure is 
at 75% progress (Volume 5 out of 6 being 
reviewed).Rehabilitation of One (1) 
valley tank in Mubende District is at 50% 
progress (Earth works 
completed).Feasibility studies completed 
and design of five (05) communal valley 
tanks in the Districts of Nakasongola, 
Luweero, Nakaseke, Mubende and 
Kiboga is ongoing and progress is at 
35%.Feasibility Study and Design of 
Mega irrigation schemes of Central 
lowlands is at 30% progress (Pre-
feasibility study is ongoing).Procurement 
for design and construction of medium 
scale piped Irrigation systems for 
Nakasongola Model farmers has not yet 
commenced.

Item Spent

281503 Engineering and Design Studies & 
Plans for capital works

4,345,098

312104 Other Structures 16,257,419

Reasons for Variation in performance

Total 20,602,517

GoU Development 20,602,517

External Financing 0

Arrears 0

AIA 0

Budget Output: 81 Construction of Water Surface Reservoirs
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Kyenshama earth dam in Mbarara District 
constructed to 20% cumulative progress 
for multipurpose uses.Geregere earth dam 
in Agago District partially constructed to 
10% cumulative progress for 
multipurpose uses.Livestock watering 
facility for Nakayonza constructed in 
Nakasongola District.Production wells 
drilled for pilot medium scale irrigation 
schemes with farmer groups.Ongoing 
works monitored and supervised 
complying to specifications.

Construction of Kyenshama earth dam in 
Mbarara District is at 5% physical 
progress (Mobilized equipment and 
prepared site).Procurement for 
construction of Geregere earth dam in 
Agago District is ongoing (Preparation of 
tender documents).Works for 
construction of Nakayonza livestock 
watering facility in Nakasongola District 
is at 71% progress (Construction of pump 
house, fencing and trenching for main 
transmission completed, livestock 
watering troughs, reservoir; election of 14 
meter steel tower completed).Drilling of 
production wells for pilot medium scale 
irrigation schemes has not yet 
commenced.Supervised and monitored 
ongoing works (Construction of Irrigation 
schemes both medium and small, earth 
dams and valley tanks).

Item Spent

281504 Monitoring, Supervision & Appraisal 
of Capital work

111,300

312104 Other Structures 2,395,436

Reasons for Variation in performance

Total 2,506,736

GoU Development 2,506,736

External Financing 0

Arrears 0

AIA 0

Arrears

Total For Project 26,263,729

GoU Development 26,263,729

External Financing 0

Arrears 1,000,000

AIA 0

Development Projects

Project: 1559 Drought Resilience in Karamoja sub-region project

Outputs Provided

Budget Output: 01 Supervision and monitoring of WfP activities

126/489

Vote Performance Report Financial Year 2021/22

Vote: Ministry of Water and Environment019
QUARTER 3: Cumulative Outputs and Expenditure by End of Quarter



Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Completed facilities supervised and 
monitored ensuring they are functional 
and contractors were complying to 
specifications for ongoing construction of 
water for production facilities.  Fuel, 
lubricants and oils purchased, vehicles 
maintained and guard and security 
services paid.

Supervised and monitored ongoing and 
completed WfP facilities; Eight (08) 
valley tanks constructed under ENWASS 
in Amudat, Kotido, Kaabong Districts, 
Four (04) Communal valley tanks 
constructed in Nakapiripirit, Kotido, 
Karenga and Nabilatuk Districts, 
Rehabilitation of two (02) communal 
valley tanks in Abim and Amudat 
Districts and construction of two (02) 
communal valley tanks in Moroto and 
Kotido Districts using force account 
mechanism, Construction of three (3) and 
four (4) completed small scale irrigation 
schemes in Kaabong, Abim, Napak, 
Kotido, Karenga, and Amudat 
Districts.Purchased fuel, lubricants and 
oils, maintained vehicles and paid for 
guard and security services.

Item Spent

221003 Staff Training 22,500

223004 Guard and Security services 18,000

227001 Travel inland 22,500

227004 Fuel, Lubricants and Oils 22,500

228002 Maintenance - Vehicles 22,500

Reasons for Variation in performance

No major variations in planned out puts.

Total 108,000

GoU Development 108,000

External Financing 0

Arrears 0

AIA 0

Budget Output: 02 Administration and Management Support
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Contract Staff salaries, NSSF 
contribution, Telecommunications, Guard 
and security services, Advertising, 
Electricity, Water, Rent for office 
buildings, Welfare and entertainment 
paid; Staff trained.Printing and stationery, 
fuel, lubricants and oils, uniforms and 
protective gear procured; Vehicles, Office 
and ICT equipment maintained.

Paid contract Staff salaries, NSSF 
contribution, Telecommunications, Guard 
and security services, Advertising, 
Electricity, Water, Rent for office 
buildings, Welfare and entertainment and 
trained staff.Procured printing and 
stationery materials, uniforms and 
protective gear; Purchased fuel, lubricants 
and oils; Maintained vehicles, Office and 
ICT equipment.

Item Spent

211102 Contract Staff Salaries 13,958

212101 Social Security Contributions 2,460

221001 Advertising and Public Relations 7,500

221003 Staff Training 3,750

221009 Welfare and Entertainment 8,408

221011 Printing, Stationery, Photocopying and 
Binding

7,500

222001 Telecommunications 3,750

223003 Rent – (Produced Assets) to private 
entities

45,000

223004 Guard and Security services 18,000

223005 Electricity 2,400

223006 Water 3,900

224005 Uniforms, Beddings and Protective 
Gear

9,375

227001 Travel inland 22,500

227004 Fuel, Lubricants and Oils 37,500

228002 Maintenance - Vehicles 22,500

228004 Maintenance – Other 7,500

Reasons for Variation in performance

Total 216,000

GoU Development 216,000

External Financing 0

Arrears 0

AIA 0

Budget Output: 06 Suatainable Water for Production management systems established
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Sustainable management structures 
established for two (02) earth dams of 
Lodoon and Kailong in Napak and Kotido 
Districts respectively.Enhanced operation 
and maintenance of WfP facilities in 
Karamoja Sub-region through stakeholder 
engagement.Water source protection 
plans developed and implemented for 
environment and socio-economic 
sustainability of three (03) WfP facilities 
(Kobebe, Arechek and Longoromit earth 
dams) in Karamoja Sub-region.WfP 
Implementation activities supervised and 
monitored.

Procurement of consultancy services for 
establishment of sustainable management 
structures for two (02) earth dams of 
Lodoon and Kailong in Napak and Kotido 
Districts respectively is ongoing (Bid 
Evaluation stage).Enhanced Operation 
and Maintenance (O&M) for Fourteen 
(14) valley tanks in Kotido, Kaabong, 
Karenga, Abim, Amudat, Karenga and 
Nabilatuk Districts and four (4) Small 
Scale Irrigation Schemes in Napak, 
Abim, Kaabong and Karenga Districts 
through establishment of sustainable 
management systems.Procurement of 
consultancy services for development and 
implementation of water source 
protection plans for environment and 
socio-economic sustainability of three 
(03) WfP facilities (Kobebe, Longoromit 
and Arecheck earth dams) in Karamoja 
Sub-region is ongoing (Bid Evaluation 
stage).Supervised the establishment of 
sustainable management structures for; 
Four (4) completed valley tanks in 
Nakapiripirit, Kotido, Karenga and 
Nabilatuk Districts; Four (04) valley 
tanks under construction in Moroto, 
Kotido, Amudat and Abim Districts; Two 
(02) Small-scale irrigation schemes under 
construction in Kotido and Amudat 
Districts.

Item Spent

225001 Consultancy Services- Short term 25,000

225002 Consultancy Services- Long-term 40,000

Reasons for Variation in performance

Funds were not released for implementation of planned activities.

Total 65,000

GoU Development 65,000

External Financing 0

Arrears 0

AIA 0

Capital Purchases

Budget Output: 71 Acquisition of Land by Government

Acquired land for construction of WfP 
facilities where necessary and 
compensated Project Affected Persons for 
construction of WfP facilities.

Acquired land for construction of the 
pipeline at Katotin Small Scale Irrigation 
Scheme in Amudat District. Land 
acquisition ongoing for construction of 
the pipelines and expansion of valley tank 
at Loteleit Small Scale Irrigation Scheme 
in Kotido District.

Item Spent

311101 Land 15,000

Reasons for Variation in performance

Funds released were not enough to acquire all the required land.
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Total 15,000

GoU Development 15,000

External Financing 0

Arrears 0

AIA 0

Budget Output: 72 Government Buildings and Administrative Infrastructure

Ministry of Water and Environment 
Karamoja Regional Office Building in 
Moroto District constructed.

Construction of the Ministry of Water 
and Environment Karamoja Regional 
Office Building in Moroto District is at 
25% cumulative progress.

Item Spent

312101 Non-Residential Buildings 75,000

Reasons for Variation in performance

Progress derailed because funds for implementation were not released.

Total 75,000

GoU Development 75,000

External Financing 0

Arrears 0

AIA 0

Budget Output: 76 Purchase of Office and ICT Equipment, including  Software

ICT Equipment (Two (2) Laptops, One 
(1) Projector, One (1) Printer, One (1) 
Scanner, One (1) GPS and One (1) Video 
Camera) procured.

One (1) laptop, One (1) GPS and One (1) 
Video camera procured and delivered. 

Item Spent

312213 ICT Equipment 9,000

Reasons for Variation in performance

No major variance in planned outputs.

Total 9,000

GoU Development 9,000

External Financing 0

Arrears 0

AIA 0

Budget Output: 77 Purchase of Specialised Machinery & Equipment

Spare parts for maintenance of Earth 
moving equipment procured.

Procured spare parts for maintenance of 
Earth moving equipment.

Item Spent

312202 Machinery and Equipment 25,000

Reasons for Variation in performance

Activity going as planned.

Total 25,000

GoU Development 25,000

External Financing 0

Arrears 0

AIA 0
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Budget Output: 80 Construction of Bulk Water Supply Schemes 

Feasibility studies and detailed design of 
Lopei Bulk Water Supply and Irrigation 
Scheme in Napak District 
completed.Feasibility studies and 
preliminary designs for eight (8) multi-
purpose earth dams and watering 
facilities in Karamoja Sub-region 
completed.Feasibility studies and 
Preliminary Designs for Six (6) multi-
purpose earth dams and watering 
facilities in Karamoja Sub-region 
completed.

Feasibility studies and detailed design of 
Lopei Bulk Water System and Irrigation 
scheme in Napak District is at 90% 
progress (Draft Feasibility Study Report 
reviewed).Feasibility studies and 
preliminary designs for eight (8) multi-
purpose earth dams and watering 
facilities in Karamoja Sub-region is at 
93% progress (Draft Feasibility and 
preliminary design report 
submitted).Feasibility studies and 
preliminary designs for Six (6) multi-
purpose earth dams and watering 
facilities in Karamoja Sub-region is at 
93% progress (Draft Feasibility and 
preliminary design report submitted).

Item Spent

281503 Engineering and Design Studies & 
Plans for capital works

923,500

Reasons for Variation in performance

No funds released for implementation of planned activities.

Total 923,500

GoU Development 923,500

External Financing 0

Arrears 0

AIA 0

Budget Output: 81 Construction of Water Surface Reservoirs
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Three (03) on-going small scale irrigation 
projects of Muro ese Naro, Katotin and 
Loteteleit constructed to completion in 
Karenga, Amudat and Kotido Districts 
respectively in Karamoja Sub-region 
increasing on crop production.Four (04) 
communal Valley tanks constructed in the 
Districts of Kotido, Amudat, Kaabong 
and Moroto using force account 
mechanism increasing on livestock 
production.Two (02) existing communal 
valley tanks of Nangoriat and Puno 
rehabilitated in Amudat and Abim 
Districts respectively in Karamoja Sub-
region using MWE equipment units 
improving on their functionality.Seven 
(07) multi-purpose earth dams and 
watering facilities designed in Karamoja 
Sub-region.One (01) medium scale 
Irrigation scheme designed in Karamoja 
Sub-region.Drought Resilience Project in 
Karamoja Sub-region planned, designed 
and supervised.Supported pre-project 
implementation and documented 
participatory processes for free prior 
informed consent for construction of WfP 
Infrastructure in Nangololapolon, Lemsui 
and Nakonyen clusters.Assessed needs 
and formulated accompanying measures 
for construction of WfP Infrastructure in 
Nangololapolon, Lemsui and Nakonyen 
clusters.Dam sites selected for 
construction of WfP infrastructure in 
Nangololapolon, Lemsui and Nokonyen 
clusters.Mobilized communities and 
created awareness for construction of 
WfP Infrastructure in Nangololapolon, 
Lemsui and Nakonyen clusters.

Works are ongoing at various stages of 
progress for construction of three (3) 
Small scale Irrigation schemes of Muro 
ese Naro in Karenga District (90% 
progress), Katotin in Amudat District 
(90% progress) and Loteleleit in Kotido 
District (80% progress).Works are 
ongoing at various stages of progress for 
construction of two (02) valley tanks in 
the Districts of Moroto (35% progress) 
and Kotido (35% progress).Rehabilitation 
of Two (02) valley tanks of Nangoriat 
(65% progress) in Amudat District and 
Puno (55% progress) in Abim District is 
still ongoing.Procurement is ongoing for 
design of Seven (07) multi-purpose earth 
dams and watering facilities in Karamoja 
Sub-region (Bid Evaluation 
stage).Procurement is ongoing for design 
of One (01) medium scale Irrigation 
scheme in Karamoja Sub-region (Bid 
Evaluation stage).Contract for 
Consultancy services for planning, design 
and supervision of Drought Resilience 
Project in Karamoja Sub-region is with 
Solicitor General for clearance. Support 
towards pre-project implementation and 
documentation of participatory processes 
for free prior informed consent for 
construction of WfP Infrastructure in 
Nangololapolon, Lemsui and Nakonyen 
clusters completed.Needs assessment and 
formulation of accompanying measures 
for construction of WfP Infrastructure in 
Nangololapolon, Lemsui and Nakonyen 
clusters not yet done.Identified dam sites 
for construction of WfP infrastructure in 
Nangololapolon, Lemsui and Nakonyen 
clusters.Mobilization of communities and 
creation of awareness for construction of 
WfP Infrastructure in Nangololapolon, 
Lemsui and Nakonyen clusters not yet 
done.

Item Spent

281503 Engineering and Design Studies & 
Plans for capital works

87,500

281504 Monitoring, Supervision & Appraisal 
of Capital work

10,000

312104 Other Structures 887,500

Reasons for Variation in performance

No funds released for implementation of planned activities.

Total 985,000

GoU Development 985,000

External Financing 0

Arrears 0

AIA 0
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Total For Project 2,421,500

GoU Development 2,421,500

External Financing 0

Arrears 0

AIA 0

Development Projects

Project: 1661 Irrigation For Climate Resilience Project Profile

Outputs Provided

Budget Output: 01 Supervision and monitoring of WfP activities

Ongoing construction and 
implementation activities supervised and 
monitored.

Monitored and supervised on going 
construction and implementation 
activities including Land surveys and 
compensations for Project Affected 
Persons (PAPs) for Kabuyanda Irrigation 
scheme in Isingiro District

Item Spent

225001 Consultancy Services- Short term 74,837

227001 Travel inland 14,743

227004 Fuel, Lubricants and Oils 37,500

228002 Maintenance - Vehicles 11,688

Reasons for Variation in performance

Achieved as planned.

Total 138,768

GoU Development 138,768

External Financing 0

Arrears 0

AIA 0

Budget Output: 02 Administration and Management Support

Contract staff salaries, NSSF, 
Allowances, Advertising, Welfare, 
Security, Electricity, Water, 
Telecommunications, Uniforms & 
protective gear paid; Fuel and lubricants, 
ICT supplies, Stationery purchased; Staff 
Trained; Vehicles maintained.

Contract staff salaries, NSSF, 
Allowances, Advertising expenses, 
Welfare, Security, Electricity bills, Water 
bills and Telecommunication expenses 
paid; 
Fuel and lubricants, ICT supplies, 
Stationery Uniforms & protective gears 
purchased; Staff Trained; Vehicles 
maintained.

Item Spent

211103 Allowances (Inc. Casuals, Temporary) 60,000

227001 Travel inland 26,260

227004 Fuel, Lubricants and Oils 18,750

228002 Maintenance - Vehicles 3,750

Reasons for Variation in performance

Achieved as planned.

Total 108,760

GoU Development 108,760

External Financing 0

Arrears 0

AIA 0

Budget Output: 06 Suatainable Water for Production management systems established
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Support for Off-farm infrastructure 
development of Kabuyanda Irrigation 
scheme in Isingiro District 
implemented.Supported implementation 
of GBV/VAC activities by NGO in 
Kabuyanda irrigation scheme in Isingiro 
District.Kabuyanda Off-farm 
Infrastructure management model 
developed and established for the 
Kabuyanda irrigation scheme in Isingiro 
District.Mainstreamed 
HIV/AIDS/COVID 19 during 
implementation of Kabuyanda irrigation 
scheme in Isingiro District.Reafforested 
Rwoho Central Forest 
Reserve.Strengthened and trained 
marketing groups.Developed business 
with off-takers.Developed VC (studies, 
platforms and linkages).Existing 
Cooperatives strengthened by UCA in 
Agoro and Olweny Irrigation schemes in 
Lamwo and Lira Districts respectively.

TORs to undertake  a consultancy in  
stake holder engagement  were approved 
by the Bank in March 2022.    
REOI to run in April 2022.Preparations 
to under take the Implementation Support 
of Gender Based Violence 
(GBV)/Violence Against Children (VAC) 
activities by the NGO In Kabuyanda 
irrigation scheme in Isingiro District are 
on going. 
EOI evaluation completed and RFP 
issued to the shortlisted firms in March 
2022..Procurement of a consultant to 
undertake this activity of Mainstreaming 
of HIV/AIDS/COVID 19 during 
implementation of Kabuyanda irrigation 
scheme in Isingiro District is on going.

EOI evaluation report completed and 
awaiting approval from the Bank. Next is 
the issuance of the RFP to the shortlisted 
firms.Restoration and reforestation 
activities in Rwoho Central Forest 
Reserve on going at the pitting stage. This 
will be followed by planting, weeding and 
refilling.Activity to commence upon 
availability of funds.Procurement of 
consultants to under take the development 
of VC (studies, platforms and linkages) 
for the different lots (Agoro and Olweny, 
Kabuyanda and Matanda) in districts of 
Lamwo, Lira, Isingiro and Kanungu on 
going at  different stages.

MAAIF to commence the activity upon 
the receipt of funds.

Item Spent

225002 Consultancy Services- Long-term 73,244

Reasons for Variation in performance

Activity going on as planned.

Total 73,244

GoU Development 73,244

External Financing 0

Arrears 0

AIA 0

Capital Purchases

Budget Output: 71 Acquisition of Land by Government
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Acquired land and compensated Project 
Affected Persons (PAPs) for construction 
of Project facilities (Irrigation schemes 
and earth dams).

Economic Assessment Report of the 
PAPs along the Secondary and Tertiary 
Pipe Line completed and  is only pending 
approval  by the Chief Government 
Valuer after which the the PAPs will be 
paid. 

Item Spent

311101 Land 3,857,978

Reasons for Variation in performance

Compensation of the Project Affected Persons (PAPs) along the the Kabuyanda Irrigation Scheme Net work is pending Approval of the Economic 
Assessment Report by the Chief 

Total 3,857,978

GoU Development 3,857,978

External Financing 0

Arrears 0

AIA 0

Total For Project 4,178,751

GoU Development 4,178,751

External Financing 0

Arrears 0

AIA 0

Development Projects

Project: 1666 Development of Solar Powered Irrigation and Water Supply Systems

Outputs Provided

Budget Output: 01 Supervision and monitoring of WfP activities

Ongoing construction of WfP facilities 
supervised and monitored complying to 
specifications.

Sites’ verification and validation 
completed for Three hundred and twenty 
seven (327) sites.

Item Spent

221003 Staff Training 4,038

225001 Consultancy Services- Short term 19,539

225002 Consultancy Services- Long-term 20,375

227001 Travel inland 30,809

227004 Fuel, Lubricants and Oils 40,000

Reasons for Variation in performance

Achieved as planned.

Total 114,761

GoU Development 114,761

External Financing 0

Arrears 0

AIA 0

Budget Output: 02 Administration and Management Support
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Staff trained; Fuel, lubricants and oils 
purchased for implementation of WfP 
Services; WfP vehicle fleet maintained.

Purchased fuel, lubricants and oils for 
implementation of WfP activities and 
maintained vehicles for field activities.

Item Spent

221003 Staff Training 12,500

227001 Travel inland 31,172

227004 Fuel, Lubricants and Oils 52,500

Reasons for Variation in performance

No major variance in planned outputs.

Total 96,172

GoU Development 96,172

External Financing 0

Arrears 0

AIA 0

Capital Purchases

Budget Output: 81 Construction of Water Surface Reservoirs

Up to fifty (50) Solar Powered irrigation 
and water supply systems 
developed.Contributed to Owners 
Engineer.Contributed 5% Counterpart to 
the Loan.

Feasibility studies and designs are 
ongoing for development of solar 
powered irrigation systems.Contributed 
to Owners Engineer.Contributed 
counterpart to the Loan.

Item Spent

281504 Monitoring, Supervision & Appraisal 
of Capital work

16,548

312104 Other Structures 1,929,549

Reasons for Variation in performance

No major variance in planned.

Total 1,946,097

GoU Development 1,946,097

External Financing 0

Arrears 0

AIA 0

Total For Project 2,157,030

GoU Development 2,157,030

External Financing 0

Arrears 0

AIA 0

Sub-SubProgramme: 04 Water Resources Management

Departments

Department: 10 Water Resources M & A

Outputs Provided

Budget Output: 01 Administration and Management support
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

4 departmental meetings held; Office well 
managed and coordinated.
Staff supervised and appraised

Office has been well managed and 
coordinated by ensuring that 33 
permanent staff are supervised and their 
salaries are paid. 

 3 department meetings were held.

Item Spent

211101 General Staff Salaries 428,202

Reasons for Variation in performance

Total 428,202

Wage Recurrent 428,202

Non Wage Recurrent 0

Arrears 0

AIA 0

Budget Output: 03 Water resources availability regularly monitored and assessed

4 Supervision and QA trips conducted; 
Ground water and surface water 
Databases updated

1 Supervision and QA trip was conducted 
in Kyoga WMZ. 50% Ground water and 
surface water data was updated in the 
WIS Database.

Item Spent

211103 Allowances (Inc. Casuals, Temporary) 1,500

221011 Printing, Stationery, Photocopying and 
Binding

375

227001 Travel inland 12,610

227004 Fuel, Lubricants and Oils 3,500

228002 Maintenance - Vehicles 1,410

Reasons for Variation in performance

Supervision and QA trip was not undertaken due to resource constraints.

Total 19,395

Wage Recurrent 0

Non Wage Recurrent 19,395

Arrears 0

AIA 0

Total For Department 447,597

Wage Recurrent 428,202

Non Wage Recurrent 19,395

Arrears 0

AIA 0

Departments

Department: 11 Water Resources Regulation

Outputs Provided

Budget Output: 01 Administration and Management support

Permanent staff salaries paid; Staff 
appraised and supervised.
4 departmental meetings held.

Permanent staff were paid. staff have 
been supervised and appraised. 2 
departmental meeting was held.

Item Spent

211101 General Staff Salaries 251,106
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Reasons for Variation in performance

Total 251,106

Wage Recurrent 251,106

Non Wage Recurrent 0

Arrears 0

AIA 0

Budget Output: 05 Water resources rationally planned, allocated and regulated

2 newspaper adverts on Water Resources 
Regulation issued; Water permit registry 
and database operated and maintained; 4 
quarterly supervision trips undertaken.

Water permit registry and database have 
been operated and maintained through 
updating new and renewed permit 
holders. 3 QA & Supervision trips have 
been undertaken to Victoria, Albert Water 
Management Zones and Upper Nile 
Water Management Zone

Item Spent

211103 Allowances (Inc. Casuals, Temporary) 2,000

221007 Books, Periodicals & Newspapers 500

221009 Welfare and Entertainment 1,000

221012 Small Office Equipment 250

222001 Telecommunications 500

227001 Travel inland 7,430

227004 Fuel, Lubricants and Oils 7,500

Reasons for Variation in performance

Total 19,180

Wage Recurrent 0

Non Wage Recurrent 19,180

Arrears 0

AIA 0

Arrears

Budget Output: 99 Arrears

Item Spent

321605 Domestic arrears (Budgeting) 956,003

Reasons for Variation in performance

Total 0

Wage Recurrent 0

Non Wage Recurrent 0

Arrears 956,003

AIA 0

Total For Department 270,286

Wage Recurrent 251,106

Non Wage Recurrent 19,180
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Arrears 956,003

AIA 0

Departments

Department: 12 Water Quality Management

Outputs Provided

Budget Output: 01 Administration and Management support

4 Departmental meetings held.
Water Quality Department and 
Laboratories operated and maintained.
Budget, workplans and progress report 
prepared.

3 Departmental meetings were held. 
Permanent staff salaries were paid. 4 
supervision and QA field visit to Upper 
Nile, Fort Portal, Mbarara regional 
laboratories were undertaken. Quarterly 
workplan and progress reports have been 
prepared and submitted

Item Spent

211101 General Staff Salaries 282,272

221007 Books, Periodicals & Newspapers 2,000

221009 Welfare and Entertainment 4,000

221011 Printing, Stationery, Photocopying and 
Binding

600

223004 Guard and Security services 1,980

227001 Travel inland 15,192

227004 Fuel, Lubricants and Oils 25,045

Reasons for Variation in performance

There was no major variation between planned and achieved outputs

Total 331,089

Wage Recurrent 282,272

Non Wage Recurrent 48,817

Arrears 0

AIA 0

Total For Department 331,089

Wage Recurrent 282,272

Non Wage Recurrent 48,817

Arrears 0

AIA 0

Departments

Department: 21 Trans-Boundary Water Resource Management Programme

Outputs Provided

Budget Output: 01 Administration and Management support

Permanent staff salaries paid.
Staff appraisal conducted.

Four (4) departmental meetings held.
Transboundary projects and programme 
well managed and coordinated.

Permanent staff salaries were paid. staff 
were appraised and supervised. 
Transboundary projects and programmes 
were well managed and coordinated 
through progress review of 
implementation of the LVBC-IWRM 
infrastructure project; monitored and 
supervised 4 trans-boundary projects 
(LEAFII, IWRMP, LVBCC, Angololo) 
and provided technical guidance. 

Item Spent

211101 General Staff Salaries 76,035

221009 Welfare and Entertainment 2,000

221011 Printing, Stationery, Photocopying and 
Binding

1,000

227001 Travel inland 2,620

227004 Fuel, Lubricants and Oils 2,500
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Reasons for Variation in performance

There are no variations between planned and achieved outputs
There are no variations between planned and achieved outputs

Total 84,155

Wage Recurrent 76,035

Non Wage Recurrent 8,120

Arrears 0

AIA 0

Total For Department 84,155

Wage Recurrent 76,035

Non Wage Recurrent 8,120

Arrears 0

AIA 0

Development Projects

Project: 1302 Support for Hydro-Power Devt and Operations on River Nile

Outputs Provided

Budget Output: 01 Administration and Management support

1 Quarterly supervision and QA visit to 
WMZ undertaken. DWRM functions and 
project activities coordinated; Water 
resources Cabinet papers prepared;
Workplans & reports prepared and 
submitted. 2 WPC meetings held.

Supervision and Quality assurance field 
trip was undertaken to Upper Nile and 
Victoria Water Management Zones.
DWRM projects and activities were well 
coordinated and managed. Contract staff 
salaries were paid. 
Quarterly workplans & reports were 
prepared and submitted.
Water resources Cabinet paper on the 
impacts of rising water levels was 
prepared;  field visit were undertaken to 
L. 
Victoria, L. Kyoga and L. Albert 
monitoring stations to collect data.

Item Spent

211102 Contract Staff Salaries 34,955

212101 Social Security Contributions 2,019

221008 Computer supplies and Information 
Technology (IT)

4,500

221009 Welfare and Entertainment 7,500

221011 Printing, Stationery, Photocopying and 
Binding

10,000

227001 Travel inland 39,083

227004 Fuel, Lubricants and Oils 42,750

Reasons for Variation in performance

The water policy committee meeting was not held due to lack of quorum

Total 140,806

GoU Development 140,806

External Financing 0

Arrears 0

AIA 0

Budget Output: 02 Uganda's interests in tranboundary water resources secured
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Policy and Strategy on Trans-boundary 
Water Management Developed.
Designs /Investment Plans for joint 
management of fragile sections of Trans-
boundary rivers Semliki, Kagera and Sio 
systems undertakenTrans-boundary 
cooperative infrastructure constructed and 
maintained. 
Department well Managed and  
AdministeredTransboundary database 
updated and reviewed.

Investment plans for Trans-boundary 
wetlands for Semliki Delta, Sio-Siteko, 
and Sango bay Miniziro have been 
developed completed.Draft interim report 
for the Angololo MPP between Uganda & 
Kenya feasibility studies was reviewed 
and technical comments provided to 
improve the report.

ToRs for the strategy on Transboundary 
water management were 
developed.Uganda and Kenya teams 
conducted Joint feasibility study activities 
for Angololo 
project and examined six potential dam 
locations, two (2) locations were finally 
selected as optimal and recommended for 
detailed investigations and design.
In conjunction with NELSAP the 
department carried out monitoring and 
supervision trip to the LEAFII project 
activities such as; landing sites on lakes 
on Edward and Albert, surveillance 
stations, conservation measures, 
community livelihood programmes, 
newly constructed laboratory. 
Effectively participated in the following 
technical meeting and provided inputs to 
the processes (Hydromet development 
consultative meeting; NBI Strategic 
Water Resources Analysis; East African 
Power Pool & Regional Power Trade; 
Develoment of scenerios for coordinated 
operation of cascade dams, and 
Intermediate Feasibility study report for 
Angololo MPP was reviewed, comments 
provided and preferred dam site 
determined);

Effectively participated in the political 
dialogue of Peatlands Clusters of the Nile 
Basin Initiative. This helped to raise 
awareness on the need to conserve the 
peatlands that act as carbon sinks;

Transboundary projects and programmes 
(LEAFII, LVBCCCP, Angololo) were 
monitored and supervised;

Trans-boundary WR issues well 
attended/responded to on time; 
Participated in the development of the 
GEF groundwater proposal development 
and Letter of Endorsement from MFPED 
has been secured for the project.

Department was well managed and 
administered; 
Contract staff salaries were paid. -

Item Spent

211102 Contract Staff Salaries 70,759

211103 Allowances (Inc. Casuals, Temporary) 2,200

212101 Social Security Contributions 1,000

221011 Printing, Stationery, Photocopying and 
Binding

7,199

227001 Travel inland 119,603

227004 Fuel, Lubricants and Oils 65,000

228002 Maintenance - Vehicles 7,260
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Reasons for Variation in performance

Procurement of a consultant  for the strategy could not proceed due to lack of funds.

This activity was halted because of lack of funds and will be revived in the next financial year (FY2022-2023.

Total 273,021

GoU Development 273,021

External Financing 0

Arrears 0

AIA 0

Budget Output: 03 Water resources availability regularly monitored and assessed

8  River Nile stations and 5 groundwater 
stations operated.
Automated telemetry stations on 3 major 
lakes operated and  real-time data 
transmitted 

Surface water monitoring data from 
telemetry stations was collected, quality 
assured and submitted for archival in the 
central database. 
5 groundwater monitoring stations 
(Entebbe, Jinja, Bugolobi, Entebbe and 
Bombo stations) were visited and 
assessed for flood monitoring. 
Acquired flood daily data from the 
hydrological observers (Masindi Port, 
Mbulamuti, Bugondo and Manafwa) and 
Status report on water levels was 
prepared and submitted to the office of 
the Prime Minister for information and 
further communication to the public.
5 groundwater monitoring stations data 
was collected (Entebbe, Jinja, Bugondo, 
Bugolobi, and Rukungiri) and at 8 Nile 
stations of (Masindi port, Mbulamuti, 
Jinja, Atura, Kamudini, Pachwarch, Paraa 
and Laropi) was processed, quality 
assured, archived for further use by the 
developers and researchers.

Early warning information at Entebbe 
pier, Bugondo and Albert obtained, was 
analysed and status report prepared.
Early warning information on L. Victoria 
was provided.

Item Spent

211103 Allowances (Inc. Casuals, Temporary) 10,000

221009 Welfare and Entertainment 4,500

221011 Printing, Stationery, Photocopying and 
Binding

7,295

227001 Travel inland 62,759

227004 Fuel, Lubricants and Oils 42,000

228002 Maintenance - Vehicles 4,710

Reasons for Variation in performance

Data from River nile stations was not collected due to resource constraints;

Other early warning information was not provided due to the on-going Rehabilitation of Nile station at Jinja

Total 131,264

GoU Development 131,264

External Financing 0

Arrears 0
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

AIA 0

Budget Output: 05 Water resources rationally planned, allocated and regulated

40 Environmental Impact Assessment 
(EIA) reports assessed and reviewed and 
comments sent to NEMA.
20 Environmental Audits for water 
resources related projects carried out
320 Permits (ground water, surface water 
abstraction, drilling, hydraulic 
construction, dredging and waste water 
discharge) issued. 
100 Permit holders monitored for 
compliance to permit conditions. 
6 Major water reservoirs and water bodies 
regulated according to water laws and 
regulations 
20 Dams inspected for their safety;
Water use Allocation Tools for 5 rivers 
developed.
12 Reviews of feasibility, hydrological 
(including environmental flow) study 
reports related to hydraulic works 
undertaken

13 Environmental Impact Assessment 
(EIA) reports and 12 Environmental 
Audits for water resources related 
projects were assessed and reviewed and 
comments sent to NEMA for further 
communication to the developers;
235 Permits out of which 134 new and 
101 renewals (53 groundwater, 85 surface 
water abstraction, 58 drilling, 3 hydraulic 
construction and 7 waste water discharge) 
were issued as a means of controlling 
pollution and over exploitation of water 
resources;

59 water permit holders were monitored 
and the compliance level with permit 
conditions averaged 76%. 
Compliance feedback letters were sent to 
40 permit holders2 Major Water 
Reservoirs (Nalubale  &  Kiira) and 2 
Water Bodies (L.Victoria & L. Kyoga) 
have been regulated according to Water 
Laws and RegulationsWater use 
Allocation Tools for 2 inland rivers (Atar 
- 60% and Mitano) have been developed 
to guide in allocation of water to permit 
holders.

Item Spent

211102 Contract Staff Salaries 13,589

212101 Social Security Contributions 3,200

221009 Welfare and Entertainment 3,500

221011 Printing, Stationery, Photocopying and 
Binding

1,925

227001 Travel inland 60,000

227004 Fuel, Lubricants and Oils 25,500

228002 Maintenance - Vehicles 1,250

Reasons for Variation in performance

The number of EIA reviews depends on the number of EIA received from NEMA for review.

Total 108,964

GoU Development 108,964

External Financing 0

Arrears 0

AIA 0

Outputs Funded

Budget Output: 51 Degraded watersheds restored and conserved
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Annual Subscription to international 
Organizations (NBI, AMCOW) 
effected/paid. Statutory governance 
meetings/foras for the management of 
trans-boundary river basins and trans-
boundary water systems effectively 
participated in and well-coordinated.

Subscription to international 
organisations (NBI, AMCOW) was paid 
fully in Quarter One and was   partially 
effected in Quarter two and Quarter 
three.Coordinated and participated in the 
29th Nile-COM and 58th Nile-TAC 
meetings in Juba-South Sudan, in which 
Policy and technical guidance was 
provided to the NBI.
Coordinated the national participation in 
the 21st Governing Council meeting of 
the African Water Facility (AWF); where 
the AWF work plan and budget 2022 was 

reviewed, provided policy guidance and 
direction.
Effectively participated in 3 foras of; 
NBI, NELSAP & LVBC and key issues 
for follow up at national level were 
identified and taken up for action.

Effectively participated in the NELTAC 
meeting that that took place in Kinshasha-
D.R.Congo;  

Organized and effectively participated in 
the Regional Nile day celebrations that 
took place in Dar-es-Salaam-Tanzania.

Item Spent

262101 Contributions to International 
Organisations (Current)

529,913

262201 Contributions to International 
Organisations (Capital)

171,064

Reasons for Variation in performance

Accounts have not been set on the IFMS therefore subscription will be completed in quarter 4.

Total 700,977

GoU Development 700,977

External Financing 0

Arrears 0

AIA 0

Capital Purchases

Budget Output: 72 Government Buildings and Administrative Infrastructure
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

WREM Consultant final components of 
Nile Water Allocation Tool developed 
and operation initiated.Water Permitting 
Tool for Hydro-Electric Power 
Generation (Water Allocation Sub-Tool  
finalized).
Operational Tool for Short-term 
Optimization of Power Operations (Sub-
Tool D) 
developed.Hydraulic/Hydrodynamic 
Model for the Nile (Sub-Tool C) 
developed.
15 Officers from key institutions trained 
in the development and use of Nile 
allocation tool.

Bathymetry surveys has been conducted 
along the Nile for as input into the Nile 
Tool development process;

Bathymetric and hydraulic data for the 
development of Nile Tool has partly been 
collected on the Nile and Albertine River 
systems.

Supervision of WREM consultants was 
conducted during the data collection on 
the selected sections on the Nile for use in 

the development of the Nile tool.
--

Item Spent

312104 Other Structures 969,300

Reasons for Variation in performance

There were no funds released for this output.

-

Total 969,300

GoU Development 969,300

External Financing 0

Arrears 0

AIA 0

Total For Project 2,324,332

GoU Development 2,324,332

External Financing 0

Arrears 0

AIA 0

Development Projects

Project: 1424 Multi-Lateral Lakes Edward & Albert Integrated Fisheries and Water Resources Management (LEAFII)

Outputs Provided

Budget Output: 01 Administration and Management support
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Staff salaries paid; 
Office running/ maintenance facilitated; 
Office effectively coordinated; 
4 quarterly meetings held; 
4 quarterly progress reports and 1 annual 
report prepared;
1 PCR Prepared.

Staff salaries were paid; Office was 
maintained and bills were paid; Office 
was effectively coordinated and run; 3 
quarterly meetings were held; 3 quarterly 
progress reports were prepared; 1 
Steering Committee Meeting was held; 
Monthly site meetings /supervision visits 
were conducted.

Item Spent

211102 Contract Staff Salaries 195,271

211103 Allowances (Inc. Casuals, Temporary) 49,500

212201 Social Security Contributions 20,910

221003 Staff Training 7,500

221007 Books, Periodicals & Newspapers 1,368

221009 Welfare and Entertainment 3,000

221011 Printing, Stationery, Photocopying and 
Binding

8,441

221014 Bank Charges and other Bank related 
costs

1,187

222001 Telecommunications 2,163

223004 Guard and Security services 10,800

223005 Electricity 1,500

223006 Water 1,650

224004 Cleaning and Sanitation 3,000

225002 Consultancy Services- Long-term 39,365

227001 Travel inland 6,259

227002 Travel abroad 12,300

227004 Fuel, Lubricants and Oils 41,100

228002 Maintenance - Vehicles 9,701

Reasons for Variation in performance

Achieved as planned

Total 415,015

GoU Development 325,750

External Financing 89,265

Arrears 0

AIA 0

Budget Output: 02 Uganda's interests in tranboundary water resources secured
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

New transboundary Project for LEA 
basin prepared;
LEA Strategic Investment Plan finalized;
2nd set of lake wide assessments 
finalized;
Harmonized lake operations undertaken;
Baseline water quality analysis 
undertaken.

A joint project proposal was prepared by 
both Uganda and DRC for the new 
transboundary Project for Lakes Edward 
and Albert and included as part of the 
AfDB country paper strategy (2021-25); 
The project profile for a new 
transboundary Project for Lakes Edward 
and Albert submitted for approval; 
Completed and disseminated the LEA 
Strategic Investment Plan; Completed and 
disseminated the results of the 2nd set of 
the Catch Assessment Surveys and Frame 
Surveys for each lake were disseminated; 
1 joint patrol was undertaken on each lake 
(Edward and Albert); and The baseline 
water quality analysis for LEA Basin was 
completed.

Item Spent

225001 Consultancy Services- Short term 385,887

227001 Travel inland 50,000

Reasons for Variation in performance

The results of the baseline water quality analysis for LEA Basin were not disseminated as planned.

Total 435,887

GoU Development 340,000

External Financing 95,887

Arrears 0

AIA 0

Budget Output: 06 Catchment-based IWRM established

Feasibility studies for  structural 
interventions undertaken;
1 pollution control plan for the LEA 
Basin developed;
Catchment Restoration interventions 
implemented in the river catchments of 
Sebwe in Kasese, Tokwe in Bundibugyo 
and Semliki in Ntoroko.

Continued the multi-year implementation 
of catchment management initiatives 
(river Sebwe catchment in Kasese, river 
Tokwe catchment in Bundibugyo, and 
river Semiliki catchment in Ntoroko). 
Cumulatively, 98.5% of the project target 
achieved: (i) 402,620 trees planted as 
Improvement in basin vegetation cover, 
(ii) 107.4 kms of river bank areas 
protected and restored, (iii) 59.4 kms of 
soil and water conservation measures 
established, and (iv) 6,900 trained in 
natural resources management (39% 
women).

Item Spent

221002 Workshops and Seminars 22,200

224006 Agricultural Supplies 280,000

225001 Consultancy Services- Short term 53,680

225002 Consultancy Services- Long-term 1,049,000

227001 Travel inland 10,500

Reasons for Variation in performance

Achieved as planned

Total 1,415,380

GoU Development 1,329,000

External Financing 86,380

Arrears 0

AIA 0

Capital Purchases

147/489

Vote Performance Report Financial Year 2021/22

Vote: Ministry of Water and Environment019
QUARTER 3: Cumulative Outputs and Expenditure by End of Quarter



Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Budget Output: 72 Government Buildings and Administrative Infrastructure

1 surveillance station in Kaiso-Hoima 
completed and commissioned; 
Kitebere landing site in Kagadi in 
completed and commissioned; 
Flood defects on Dei landing site in 
Pakwach rectified and commissioned;
Feasibility studies for undertaken.

Continued the multi-year contract for the 
construction of a surveillance station in 
Kaiso-Hoima to practical completion; 
Monitored and ensured environmental 
compliance, occupational health and 
safety at site for the construction of the 
surveillance station in Kaiso-Hoima; 
Community engagement & sensitization 
on the proposed infrastructure 
development at Kaiso-Hoima conducted; 
Completed the pre-feasibility studies for 
new landing sites in LEA Basin; Updated 
and trained the management structures for 
the constructed Mbegu landing site in 
Hoima; and An assessment for new 
community water and sanitation facilities 
at landing sites undertaken.

Item Spent

281502 Feasibility Studies for Capital Works 700,000

312104 Other Structures 1,315,807

Reasons for Variation in performance

The completed surveillance station in Kaiso-Hoima was not commissioned as planned.

Total 2,015,807

GoU Development 1,360,000

External Financing 655,807

Arrears 0

AIA 0

Budget Output: 77 Purchase of Specialised Machinery & Equipment

1 fisheries research vessel completed and 
commissioned; 
Equipment for the water quality 
laboratory in Fort Portal purchased; 
5 fish demonstration cages installed in 
Rukungiri and Kikuube;
General supplies and works procured.

Continued the multi-year contract for the 
construction of a research vessel to 100% 
progress; Completed the certification for 
sea worthiness of research vessel for lake 
Albert; Commissioned the 5 fish 
demonstration cages installed in 
Rukungiri and Kikuube; and Completed 
the procurement and installed the 
equipment for the water quality 
laboratory in Fort Portal.

Item Spent

312202 Machinery and Equipment 2,058,672

Reasons for Variation in performance

Nil

Total 2,058,672

GoU Development 400,000

External Financing 1,658,672

Arrears 0

AIA 0

Total For Project 6,340,761

GoU Development 3,754,750

External Financing 2,586,011
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Arrears 0

AIA 0

Development Projects

Project: 1487 Enhancing Resilience of Communities to Climate Change

Outputs Provided

Budget Output: 01 Administration and Management support

Communication on the project effected.
Project coordinated and managed at the 
center and 4 WMZs.
3 CMC and 9 sub-catchment management 
committee meetings held.

Communication on the project was 
effected through exhibitions of projects 
activities and achievements on World 
wetlands day held in Masaka and Uganda 
water and environment week held at the 
regional offices and Mwe headquarters, 
production and dissemination of IEC 
materials, MWE website, social media 
platforms like Twitter, Facebook, radio 
talk shows. 

Project was well managed and 
coordinated through regular progress 
review meetings, at the centre and 3 
WMZs; monitoring of project activities 
by the top management of the Ministry of 
Water, MWE Auditors, the Project team 
and Ministry of Finance Officers from the 
Budget and Monitoring Unit.

1 Project Steering Committee meeting 
was held and guidance was provided on 
how fast track project implementation 
amidst challenges of lockdown.
-

Item Spent

211102 Contract Staff Salaries 533,008

211103 Allowances (Inc. Casuals, Temporary) 419,741

212101 Social Security Contributions 22,004

221001 Advertising and Public Relations 18,466

221002 Workshops and Seminars 65,361

221007 Books, Periodicals & Newspapers 2,331

221008 Computer supplies and Information 
Technology (IT)

4,045

221009 Welfare and Entertainment 9,255

221011 Printing, Stationery, Photocopying and 
Binding

32,146

221012 Small Office Equipment 3,283

221014 Bank Charges and other Bank related 
costs

2,065

Reasons for Variation in performance

There was no variation between planned and achieved ouputs.
.

Total 1,111,705

GoU Development 324,494

External Financing 787,211

Arrears 0

AIA 0

Budget Output: 06 Catchment-based IWRM established

5300 improved Energy efficient 
cookstoves produced by women groups.
150 key Government Sector Staff trained 
in integrating water security and climate 
resilience issues into National and 
Sectorial Development Plans.
Exchange visits and study tours between 
the 3 catchments to interventions sites 

4,052 improved Energy efficient 
cookstoves have been produced by 18 
women Groups (Aswa-885 and Maziba- 
886 and Awoja- 2,329), this has reduced 
encroachment on forests in search of 
firewood.2 Field exchange and 
study tours have been successfully 
conducted in Awoja and Aswa 

Item Spent

224002 General Supply of Goods and Services 975,606

225002 Consultancy Services- Long-term 1,272,402

227001 Travel inland 810,879

227004 Fuel, Lubricants and Oils 83,000

228002 Maintenance - Vehicles 37,283
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undertaken.
18 Water and Environment Cooperatives 
developed to manage the revolving fund.
10 trainings targeting a minimum of 2400
 households on IGAs held.4 wetlands 
demarcated.
142.4 ha of the remaining 4 wetlands 
restored.
Complete construction of 2404ha of 
water harvesting and flood control 
structures.
Complete construction of 933km of 
biophysical structures3 river banks of 
rivers Kere, Siti-Greek, Karakilet – 
Lokokwayi & Kadukuye demarcated with 
concrete pillars and live markers.
129ha sections of the degraded river 
banks restored 

Catchments where teams from Maziba, 
Awoja and Aswa Catchments comprising 
of representatives of CMC, SCMCs, the 
Project Steering Committee members, 
Ministry of Finance representatives and 
MWE staff visited selected project 
intervention sites in Awoja and Aswa 
catchments to share and learn best 
practices of implementation in the two 
catchments.10 Water and Environment 
Cooperatives have been formed, 
established and registered by Ministry of 
Trade Industry and Co-operative and 
issued certificates for operation; in Awoja 
(2), Aswa (5) and Maziba (3) catchments. 
(Kyere WEC for Kamurojo wetland and 
Kapujan WEC for Asubakietengei 
wetland, Karakilet riverbank WEC, 
Ogwete wetland WECS, Olupe Opong 
Riverbank WECS and Adungo River 
bank WECS,  Rufuha Farmers WEC, 
Kabasheshe Wetland Conservationists 
WEC and 
Upper Maziba Farmers WEC) 
respectively; 

Completed trainings and selection of 
Income Generating Activities in Maziba 
and Aswa catchments.

01 training session was conducted at 
Ogwete wetland targeting 17 groups of 
338 members and was facilitated by the 
LG Sector Specialists; Fisheries Officer, 
Entomologist, Agricultural Officer, 
Forestry Officer and District Commercial 

Officer. 17 business plans, proposed 
budgets and action plans for each IGA 
were drafted and application forms filled.

133.5kms of degraded sections of 3 
wetlands;  Adoka [29.6km], Kapeta 
(36km), Asubakietengei (67.9km) 
wetlands were demarcated with concrete 
pillars and live markers. 

A total of 65 hectares of Asubakietengei 
wetland area was restored by planting live 
material comprising indigenous tree 
seedlings, tree cuttings, assorted grasses 
and soil cover plants; 

-84 gabions walls have been constructed 
in Kirembe, Nyamurindira, Ruhanga, 
Kamatelong-Kapkwowet, Mukuti-
Piyonon in Kitowoi and Kwosir Sub 
counties.
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-149 water retention / percolation pits 
have been constructed in Aswa, Awoja 
and Maziba catchments. 
-Two (2)underground water harvesting 
tanks were also constructed with a 
capacity of about 30m3 each, these were 
constructed at Aadoka hotspot in Kumi 
district, Opeta-Bisina sub Catchment;
292.395Km of water retention channels, 
infiltration trenches, bench terraces have 
been constructed in Awoja, Aswa and 
Maziba catchments.

310 kms of biophysical structures like 
contour bunds, hillside terracing, bench 
terraces have been constructed Awoja, 
Aswa and Maziba catchments.

103.9 kms of the degraded river boundary 
 have been demarcated along rivers Kere (
16.8km), Siti-Greek (21.3), Tabagon-
Chepiakamiet (12.2km) and Karakilet-
Lokokwayi & Kadukuye (48.1km) using  
Concrete pillars and live markers. 
172.9 ha of the river buffer have been 
restored through planting 21,122 
Seedlings and a variety of pasture grasses 

along the demarcated buffer zones of  
rivers Tabagon-Chepiakamiet and Kere.

Reasons for Variation in performance

This activity will be conducted in the next reporting period.
This activity has been completed.

Disbursement of funds to these WECS has not been effected because a number of them have not yet fully registered to be legal entities.

Total 3,179,171

GoU Development 75,000

External Financing 3,104,171

Arrears 0

AIA 0

Capital Purchases

Budget Output: 72 Government Buildings and Administrative Infrastructure
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Complete set up of remaining 70% of the 
demonstration plots constructed to 
facilitate experience sharing activities.

Train stakeholders in managing the 
demonstration sites for specific 
interventions/enterprises. 

75% of the demonstration plots have been 
completed; 16 fish ponds have been 
established and three ponds stocked with 
16,000 fish fingerlings, 32 beehives have 
been set up and so far 13 bee hives have 
been colonized, Low cost and modern 
house for Mushroom growing have been 
constructed at Ngeta, Serere and 
Kachwekano ZARDIs mushroom 
growing and harvesting is ongoing, 
briquette making and Shea Nut 
processing machines were supplied and 
value addition products such as lotion, 
soap, wine and cream, briquettes have 
been produced. 

37 stakeholder trainings were conducted 
in briquette making, paper bags making 
for briquette packaging and Shea oil 
extraction using processor for Shea butter 
Value addition products, Mushroom 
growing, setting of brench terraces in 
Aswa, Awoja and Maziba catchments.

Item Spent

312101 Non-Residential Buildings 683,923

312104 Other Structures 350,000

Reasons for Variation in performance

Output has been achieved as planned.

Total 1,033,923

GoU Development 600,000

External Financing 433,923

Arrears 0

AIA 0

Total For Project 5,324,799

GoU Development 999,494

External Financing 4,325,305

Arrears 0

AIA 0

Development Projects

Project: 1522 Inner Murchison Bay Cleanup Project

Outputs Provided

Budget Output: 01 Administration and Management support
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Contract staff  hired, supervised and 
salaries paid; 5 boat crews recruited; 4 
Project coordination meetings held; 4 
Quality assurance visits undertaken

Contract staff were supervised and 
salaries paid; Guards and security 
services for the Entebbe offices were 
paid.

3 Quality assurance field visits have been 
undertaken to Victoria, Upper Nile  and 
Kyoga
WMZs and reports prepared;
 
Departmental fleet of motor vehicles and 
mobile laboratory vans were serviced and 

maintained.

Q3 work-plan and Q1, Q2 progress 
reports were prepared.

2 Coordination meetings were held and 
minutes prepared.

Item Spent

211102 Contract Staff Salaries 120,845

211103 Allowances (Inc. Casuals, Temporary) 11,250

212101 Social Security Contributions 17,993

223004 Guard and Security services 3,650

223005 Electricity 45,000

227001 Travel inland 18,404

227004 Fuel, Lubricants and Oils 37,500

Reasons for Variation in performance

Total 254,642

GoU Development 254,642

External Financing 0

Arrears 0

AIA 0

Budget Output: 04 The quality of water resources regularly monitored and assessed

1 Water Quality related policies, 
strategies, laws & regulations developed.
800 drinking water samples collected and 
analysed for Program and  SDG 
reporting.
400 ambient water quality collected and 
analysed for Program and SDG  
reporting; On going accreditation 
processes of the NWQRL supported4,800
 water and wastewater samples analysed; 
Equipment maintenance records updated; 
Quarterly Laboratory management 
progress report prepared;Laboratory 
quality management system 
implemented; Four (4) Regional 
Laboratories operated & functional;  
National Water Quality Database and 
information system upgraded and 
functional; 1500 data records captured 
and the NWQDB Operated and 
maintained

1,552 drinking water samples were 
collected and analysed for compliance to 
National 
standard for drinking and un treated 
drinking water (821 water samples out of 
1552) from 19 piped water supply 
systems with 83% compliance level to 
national standards for 
treated drinking water; 

1,306 water samples from point water 
sources ( deep wells, shallow wells and 
protected 
springs) were collected and analysed  
resulting into 68.1% compliance level to 
national standards for un-treated 
drinking water. 626 ambient water 
samples collected and analysed from 
stations on the national ambient water 
quality monitoring network (lakes, rivers 
and streams) bodies and and findings 
indicated that there is increasing pollution 
of Lake Victoria from nutrients;

Item Spent

211103 Allowances (Inc. Casuals, Temporary) 11,250

221003 Staff Training 53,339

221008 Computer supplies and Information 
Technology (IT)

14,975

221011 Printing, Stationery, Photocopying and 
Binding

14,993

224001 Medical Supplies 375,000

225001 Consultancy Services- Short term 65,000

225002 Consultancy Services- Long-term 1,259,100

227001 Travel inland 92,500

227004 Fuel, Lubricants and Oils 39,000

228002 Maintenance - Vehicles 610

228003 Maintenance – Machinery, Equipment 
& Furniture

2,429
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Accreditation process of the NWQRL 
was undertaken; staff were trained on 
Gallery Plus instrument for determination 
of anions operation, data manipulation, 
method validation, quality control, quality 
system audits, documentation, 
verification and ISO/IEC 17025:2017 
standard and documenting the ISO/IEC 
17025:2017 standard; Reviewed and up-
dated all laboratory test methods and 
standards operating procedures following 
requirements of ISO/IEC 17025; 2017; 
326 wastewater samples collected and 
analysed with 91.55% compliance level 
to 
wastewater effluent discharge standards 
with respect to BOD.
 One (1) and 3Regional Laboratories 
operated and 
functional based on ISO/IEC 17025: 
2017 requirements

136wastewater samples have been 
collected and analysed for compliance to 
national standards resulting into  93.1%, 
24.2% and 10% compliance level to 
wastewater discharge standards for TP, 
TN and COD respectively. 

Laboratory management progress reports 
have been prepared.

1,789 Water Quality data records were 
processed, entered and archived in the 
central database.

NWQRL and 3 regional laboratories in 
Lira, Mbale and Fort Portal have been 
fully operated and maintained; 

Reasons for Variation in performance

Total 1,928,196

GoU Development 1,928,196

External Financing 0

Arrears 0

AIA 0

Budget Output: 05 Water resources rationally planned, allocated and regulated
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

20 industries supported to implement 
Resource efficiency and  cleaner 
production best pratices; 200 Municipal 
and industries assessed for compliance to 
wastewater standards

98 wastewater samples were collected 
from industries and assessed for 
compliance to National wastewater 
effluent discharge standards and status
report prepared.

28 industries have been assessed for 
RECP practices i.e Waste generated, 
Materials used in terms of water, and 
energy so as to reduce pollution at source  
practices; Industries assessed include 
Uganda breweries, Brittania Allied 
industries, Ngege fish Packers, Brookside 
diaries, Century bottling company 
Namanve, Jesa diary farm and etc. 

Item Spent

227001 Travel inland 50,000

227004 Fuel, Lubricants and Oils 20,000

Reasons for Variation in performance

Total 70,000

GoU Development 70,000

External Financing 0

Arrears 0

AIA 0

Budget Output: 06 Catchment-based IWRM established

1 feasibility study for restoration of IMB 
catchment undertaken; Demarcation of  
IMB wetlands and forests supported

30 Staff were trained on quality system 
audits, documentation, method 
verification and ISO/IEC 17025:2017 
standard and documenting the ISO/IEC 
17025:2017 standard for the accreditation 
processes of the National Water Quality 
Reference Laboratory (NWQRL). 
Laboratory equipment were serviced, 
repaired and maintained in good 
condition to continue producing authentic 
results.

Item Spent

221003 Staff Training 10,000

225002 Consultancy Services- Long-term 4,147

227001 Travel inland 35,000

227004 Fuel, Lubricants and Oils 50,000

228002 Maintenance - Vehicles 2,400

228003 Maintenance – Machinery, Equipment 
& Furniture

4,895

Reasons for Variation in performance

Feasibility study for restoration of IMB catchment was not undertaken due to limited funds to undertake the exercise. This will be implemented in
FY 2022/23.

Demarcation of IMB wetlands will be implemented in FY 2022/23 due to limited funds to undertake the exercise.

This will be implemented in FY 2022/23

Total 106,442

GoU Development 106,442

External Financing 0
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Arrears 0

AIA 0

Capital Purchases

Budget Output: 72 Government Buildings and Administrative Infrastructure

National Water Quality Reference 
Laboratory  building in Entebbe 
Constructed; 
Construction supervision of the 
Laboratory building undertaken, 
Construction of the ministry building 
(gym)

Contract for construction of The contract 
for National Water Quality Reference 
Laboratory building in Entebbe was 
signed, appointment of Contract 
Management Team and advance payment 
were completed

Item Spent

312101 Non-Residential Buildings 756,360

Reasons for Variation in performance

The construction of National Water Quality Reference Laboratory building in Entebbe has been delayed  due to delayed contract clearance in the 
SG's office.

Total 756,360

GoU Development 756,360

External Financing 0

Arrears 0

AIA 0

Budget Output: 75 Purchase of Motor Vehicles and Other Transport Equipment

2 vehicles for regional laboratories 
procured; Vehicles operated  & 
Maintained

Payment of Lot 1 Mobile Laboratory Van 
was completed;  
Contract for Lot 2 mobile vans  was 
cleared by SG and is awaiting signing

Item Spent

312201 Transport Equipment 400,000

Reasons for Variation in performance

Total 400,000

GoU Development 400,000

External Financing 0

Arrears 0

AIA 0

Budget Output: 77 Purchase of Specialised Machinery & Equipment

1 water quality research vessel procured; 
2 Mobile Laboratory Vans procured; 
Water vessel  Operation & Maintenance

Water quality research vessel 
construction by the contractor Zhuhai in 
China is at 40%

Contract for procurement of 2 mobile 
laboratory vans over 3,000 cc is at 
contract clearance stage at SG

Item Spent

312202 Machinery and Equipment 2,000,000

312214 Laboratory Equipments 293,697

Reasons for Variation in performance

Total 2,293,697
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

GoU Development 2,293,697

External Financing 0

Arrears 0

AIA 0

Budget Output: 78 Purchase of Office and Residential Furniture and Fittings

One (1 )Regional Laboratory designed 
and furnished

. Item Spent

Reasons for Variation in performance

Furnishing of 1 Regional water Quality Laboratory was postponed to be implemented in next FY 2022/23, due to limited funds.

Total 0

GoU Development 0

External Financing 0

Arrears 0

AIA 0

Total For Project 5,809,337

GoU Development 5,809,337

External Financing 0

Arrears 0

AIA 0

Development Projects

Project: 1530 Integrated Water Resources Management and Development Project (IWMDP)

Outputs Provided

Budget Output: 01 Administration and Management support

Project well managed and coordinated;  4 
meetings held; 4 progress reports 
prepared

Project has been well managed and 
coordinated; contract staff salaries have 
been paid. 
9 monthly project meetings have been 
held both physically and on-line to fast 
track project implementation. 
3 Project Progress reports have been 
prepared and submitted.

Item Spent

211102 Contract Staff Salaries 110,966

211103 Allowances (Inc. Casuals, Temporary) 214,750

212101 Social Security Contributions 5,810

221001 Advertising and Public Relations 10,637

221009 Welfare and Entertainment 15,000

221011 Printing, Stationery, Photocopying and 
Binding

10,900

221012 Small Office Equipment 4,500

Reasons for Variation in performance

Output has been achieved as planned.

Total 372,563

GoU Development 147,176

External Financing 225,387
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Arrears 0

AIA 0

Budget Output: 04 The quality of water resources regularly monitored and assessed

Albert WMZ Water Resources Strategy 
and Action Plan prepared.

The Contract for preparation of Albert 
WMZ Water Resources Strategy and 
Action Plan has been signed and the 
implementation is expected commenced

Item Spent

225002 Consultancy Services- Long-term 50,000

Reasons for Variation in performance

The Contract for preparation of Albert WMZ Water Resources Strategy and Action Plan has been signed and the implementation is expected 
commence in Q4

Total 50,000

GoU Development 50,000

External Financing 0

Arrears 0

AIA 0

Budget Output: 05 Water resources rationally planned, allocated and regulated
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Quantification of the available 
groundwater and assessment of 
sustainability of ground water 
development.
Water Information System Phrase II 
(WIS II) rolled out in Victoria, Upper 
Nile, Albert and Kyoga WMZs.
6 Micro-Catchment Management Plans 
(Ora, Anyau, Nyimur, Karuma, Laropi & 
Ayugi) for Refugee Settlements prepared 
and Implemented.

Groundwater study and assessment has 
been undertaken to 10% completion 
level; Draft inception report was 
prepared, submitted and reviewed by the 
MWE team who provided comments into 
the report. These were addressed and 
thereafter a stakeholder workshop was 
held to present draft inception findings 
and get views of other stakeholders to 
improve the report. Final Inception 
Report was thereafter submitted by the 
consultant, reviewed and accepted by 
MWE, Baseline assessments of the 
Ground water resources in the country 
has been conducted and data was 
collected and assessment of this data is on 
going.

5% of Water information system phase II 
has been completed; Stakeholder 
workshop was successfully held in 
Kampala and Final inception report was 
submitted and accepted, the consultant is 
undertaking the logical design and 
developing Systems requirements 
Specifications (SRS) documents for the 
new databases.
The preparation of the Six (6) 
micro–Catchment Management Plans 
(Ora, Anyau, Laropi, Ayugi, Nyimur & 
Mutunda) is at 85% completion level; 
Final inception reports, Final interim 
reports were submitted and Draft MCM 
Plans have been prepared, submitted and 
are being reviewed. 

Item Spent

225002 Consultancy Services- Long-term 25,000

227001 Travel inland 41,324

227004 Fuel, Lubricants and Oils 52,500

228002 Maintenance - Vehicles 5,567

Reasons for Variation in performance

Total 124,390

GoU Development 124,390

External Financing 0

Arrears 0

AIA 0

Budget Output: 06 Catchment-based IWRM established
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Degraded water catchments protected and 
restored through implementation of 
catchment management measures in 
Lwakhakha sub-catchment, Aswa II sub-
catchment, Kochi sub-catchment and 
Middle Awoja sub-catchment;4 
Catchment Management Plans for 
(Nyamugasani & Kafu,Sezibwa & 
Okweng) in Albert and Kyoga WMZs 
prepared.

-A total of 103,000 assorted seedlings 
(mahogany, Grevillea Robusta, Prunus 
Africana,
Maesopsisi eminii,Promus, Jackfruit and 
Avocado) were procured, distributed and 
planted on private and 
public land and 112 hectares have so far 
been restored in Upstream Nyamwamba.
- 25ha of deforested and degraded 
communal and individual land have been 
restored through tree growing in 
midstream Nyamwamba;
- 12 Soil and Water conservation 
Structures technology Demo/Learning 
centers have been setup to be used for 
training farmers in soil and water 
conservation.
- A total of 230.55ha of degraded land 
has been restored through soil and water 
conservation measures in midstream and 
upper stream Nyamwamba sub catchment 
;
-250.1ha were planted with 
262,4000assorted tree seedlings (91.4ha 
in Kihara, 75.4ha in Kogere Butsumba, 
62.3ha in  Buhaghura 1 and 21ha in 
Buhaghura 11) in  downstream 
Nyamwamba sub catchment.
-tools (panga, a pick axe and a flat file) 
were provided to 316 farmers to start off 
field activities of tree growing.
- 20km of the river banks were 
demarcated in Umoja, Kisagazi, and 
Kihara Road villagesThe preparation of 
Catchment 
Management Plans for Nyamugasani & 
Kafu is at 10% progress; 2 stakeholder 
workshops were held 1 in Kasese and 
another in Hoima districts to verify 
information in the draft reports and 
provide further input to improve the 
reports thereafter Final inception reports 
were submitted accepted. 

Baseline assessment is ongoing  and draft 
interim reports are being prepared.

Item Spent

225002 Consultancy Services- Long-term 3,875,847

227001 Travel inland 31,385

227004 Fuel, Lubricants and Oils 30,000

Reasons for Variation in performance

There is no variation between the planned and achieved output.

Total 3,937,232

GoU Development 111,385

External Financing 3,825,847
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Arrears 0

AIA 0

Capital Purchases

Budget Output: 72 Government Buildings and Administrative Infrastructure

12 monitoring stations (5 Ground Water, 
5 Surface water, 2 Automatic weather 
stations) constructed.Water resources 
institute supported to coordinate sector 
training, research, dialogues and 
outreachWRI conference block 
constructed to 50%.

.633 participants were trained online by 
the Water Resources Institute in; trainings 
on IWRM as a tool for integrating climate 

change adaptation and community 
managed disaster risk reduction [75 
participants], Water Source Protection 
planning and implementation [80 
participants], Uganda's climate resilience 
in water/environmental/civil 
infrastructure project [40 
participants], Sustainability service 
monitoring for RWSC [53 participants], 
Ground water regulation, Licensing and 
Allocation [36 participants], Theory of 
change- LIFE-AR Project [106 
participants], Implementation of the SDG 
6 Manual 82, Rooftop rainwater 
harvesting for climate change adaptation 
in Uganda [15 participants],   
Decentralized Climate Financing 
[106participants], Groundwater “making 
the invisible resource visible 12, 
Supporting Uganda’s Climate Resilience 
in Water Resources Management [23 
participants],  and Assets analysis 
[81participants] etcFinal inception report 
was submitted and draft master plan and 
designs of buildings for the Water 
Resources Institute has been submitted 
and is under review by the Ministry. 

Item Spent

312101 Non-Residential Buildings 100,000

312104 Other Structures 786,342

Reasons for Variation in performance

Output is on track.
.
Contract signing for the construction of the monitoring stations was postponed due to delays in the procurement supply of the 5 Surface water, 5 
groundwater and 2 climate stations which had been retendered

Total 886,342

GoU Development 886,342

External Financing 0

Arrears 0

AIA 0

Budget Output: 77 Purchase of Specialised Machinery & Equipment
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

4 Regional Water Quality laboratories 
equipped;
2 WMZ equipped with Water Information 
system equipmentHydrometric equipment 
(5 groundwater, 5 surfacewater, 2 
automatic weather stations supplied and 
installed;     Water Quality monitoring 
equipment [3 automatic precipitation and 
2 dry deposition] supplied and installed.

80% of Water Quality Laboratory 
Equipment have been delivered and 
installed at the three (3) regional 
laboratories of Mbale, Lira and 
Fortportal. some of the equipment are 
Potable 
Field Incubator (3), Ekman grab sampler 
(4), Data Sonde (3), Potable field pH 
mete (3), Vandom (Holizontal Sampler), 
Ruttner Bottle sampler (3) etc;

Staff training in use and maintenance of 
the equipment will be done in Q4. 
2 Dry deposition equipment and 
associated accessories have been supplied 
and delivered;

Bids for the  supply of the 5 Surface 
water, 5 groundwater and 2 climate 
stations were received and evaluated. The 
evaluation report has been completed and 
will be submitted to Contract's 
Committee for approval.

Item Spent

312202 Machinery and Equipment 1,908,627

Reasons for Variation in performance

.
2 wet precipitation equipment are  expected in Q4 and thereafter  installation and staff training are will be concluded.

Total 1,908,627

GoU Development 0

External Financing 1,908,627

Arrears 0

AIA 0

Total For Project 7,279,155

GoU Development 1,319,294

External Financing 5,959,861

Arrears 0

AIA 0

Development Projects

Project: 1662 Water Management Zones Project Phase 2

Outputs Provided

Budget Output: 01 Administration and Management support
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Project activities monitored; project well 
managed and coordinated

Project was well managed and 
coordinated; Contract staff salaries were 
paid, NSSF was paid; stationery for office 
running was procured; water and 
electricity bills paid; quarterly project 
meetings have been held; project 
monitoring activities have been 
conducted in Agago, Lira, Karenga, 
Kween, Kapchorwa, Manafa, Bukwo, 
Tororo, Kumi, Namisindwa, Kasese, 
Kamwenge, Kabale and Manafwa, Ngora 
and Serere  districts.

Item Spent

211102 Contract Staff Salaries 256,150

212101 Social Security Contributions 19,867

221008 Computer supplies and Information 
Technology (IT)

11,500

221009 Welfare and Entertainment 24,000

221011 Printing, Stationery, Photocopying and 
Binding

17,000

222001 Telecommunications 9,500

223005 Electricity 26,250

223006 Water 18,750

Reasons for Variation in performance

There are no major variation between planned and achieved outputs.

Total 383,018

GoU Development 383,018

External Financing 0

Arrears 0

AIA 0

Budget Output: 06 Catchment-based IWRM established

230 Surface water, groundwater and 
water Quality  monitoring station 
operated and maintained; ADCP 
Discharge Measurement taken for 30 
rivers.
4 regional laboratories operated and 
maintained.400 permit holders 
(abstraction, construction and waster 
water discharge) monitored for 
complianceHonoria for gauge readers 
paid.
Capacities for key stakeholders in 
catchment management enhanced (3 
trainings).1 new catchment management 
structures established and 
operationalized.
4 existing catchment management 
structures Operationalized.2 Catchment 
management plans developed.
1 new micro catchment management plan 
for (nyimur ) prepared.

256 Ground water and Surface water 
monitoring stations were operated and 
maintained in WMZs, data collected from 
monitoring stations was quality checked  
and analysed. Data is vital in monitoring 
water levels in order to mitigate floods 
and drought in the zone. 

ADCP Discharge Measurement was taken 
for 9 Rivers (Lwakhakha, Manafwa, 
Malaba, Simu, Mpologoma, Sezibwa, 
Namatala, Atari and Sipi);

3 Regional laboratories (Fort portal, 
Mbale and LIRA were operated & 
maintained to provide water quality 
analysis services;

1357 water samples were 
collected and analysed across the zones, 
(1,067-Drinking water rural and urban, 
62 ambient and 48 from wastewater, 180 
Client samples); 72% of drinking water 
samples complied with national standards 
and 74% samples of waste water 
complied to national standards with 
respect to BOD.
44,991,600/= Non-Tax Revenue has been 

Item Spent

227001 Travel inland 159,700

227004 Fuel, Lubricants and Oils 140,000

228002 Maintenance - Vehicles 40,000
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collected.
208 Permit holders were monitored for 
compliance to 
the permit conditions. Feedback letters 
were drafted and sent to non-compliant 
permit holders. 

28 applicants (10 KWMZ, 5 AWMZ, 12 
VWMZ, 1 UNWMZ) were assessed and 
recommendations made for permit 
issuance.Honoraria for gauge readers was 
paid; 

Communities of Ayila, Abong and 
Nyarwodho micro catchments were 
trained in water source protection 
measures and the benefits of protecting 
their catchments and water sources;

1 training was conducted in Mpanga 
catchment for local leaders of Kyenjojo 
and Kabarole districts to develop a 
strategy of involving the youth across the 
catchment;

3 trainings for Sub Catchment 
Management Committee  were carried 
out in three Sub Catchments of Lokere 
Catchment and these include Nangolol-
Apolon, Omanimani and Kapir-
Kokolio;Two (2) Catchment Management 
Committee 
meetings have been held for Mpanga and 
Rwizi catchments to update the 
committees on restoration activities in the 
catchment and third phase of project 
implementation.Nyimur Micro-catch has 
been prepared up to 80% with a draft 
MCP in place.. Micro Catchment 
Committee has been formed to guide, 
oversee and supervise implementation of 
all activities in the activities in the 
catchment

Reasons for Variation in performance
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

The target number of permit holders monitored for compliance has not been achieved because of inadequate funds released during the quarter 
which affected implementation of the activity.
.
Victoria Nile/Lumbuye  CMC meeting was not held because of inadequate funds released during the quarter that wouldn't facilitate the activity.

The number of Ground water and surface water monitoring stations were monitored was more than planned because some stations were monitored 
twice to constantly monitor water levels.

There are ongoing construction works on of administration block that houses the Mbarara regional laboratory;
 
Covid 19 restrictions at the baseline study stage slowed the process because the consultants could not reach the target stakeholders

Total 339,700

GoU Development 339,700

External Financing 0

Arrears 0

AIA 0

Capital Purchases

Budget Output: 72 Government Buildings and Administrative Infrastructure
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

220kms of soil and water management 
structures constructed.
 65 small water harvesting structures 
constructed.
8 private tree nurseries supported to 
produce seedlings.190ha of degraded 
river banks restored.
138ha of degraded wetlands restored.
100 kms of degraded river banks 
demarcated and planted with concrete 
pillars.Water Management Zone office 
buildings renovated.

28.9 kms of soil and water conservation 
structures (16km of soil bunds, and grass 
strips constructed along the hills of 
Nyakitokoli, 11.4km in Agago district 
and 1.5kms of contour bunds) have been 
constructed in  priority hotspots in 
Ruhezamyenda and Rwizi catchments;

3Km of water retention channels have 
been Constructed in  Odom village in 
Agago district with a water storage 
capacity of 250m3;

7 small water harvesting structures have 
been constructed in Agago district and 
Rwizi catchment for instance (Percolation 
and infiltration pits, gabions ,check dams 
etc);

1 private tree nursery and 3 
demonstration tree nursery beds in 
Kabuga and kabambiro  have been 
supported to produce seedlings;

5 hectares of degraded forests restored in 
butiiti in Mpanga catchment;

45kms (3km of river Mpanga stabilized 
and restored and (42km buffer zone of 
lake Wamala) has been demarcated with 
demarcation pillars);

20.5km of Kapeta wetland system in 
Kotido district were demarcated with 
concrete pillars.
In Mpanga catchment, Wetland has been 
demarcated, restored and stocked with 
fish fingers for the communities as an 
alternative livelihood option;

10km of degraded banks on River 
Mpanga were demarcated;

A baseline study to ascertain the extent of 
wetland degradation was carried out in 
Lumbuye Catchment ie in Kaliro, 
Mayuge and Luuka districts.

Tiles for Kyoga Water Management Zone 
office were repaired/filled.

Item Spent

312101 Non-Residential Buildings 400,000

312104 Other Structures 2,410,000

Reasons for Variation in performance
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Funds for establishment of a private nursery bed and Demonstration tree nurseries were provided by Water for People  as Off budget support to 
AWMZ.
Demarcation of the degraded river bank in Mpanaga Catchment was supported by Water for People as off-budget support to AWMZ 

Total 2,810,000

GoU Development 2,810,000

External Financing 0

Arrears 0

AIA 0

Arrears

Total For Project 3,532,718

GoU Development 3,532,718

External Financing 0

Arrears 1,000,000

AIA 0

Sub-SubProgramme: 05 Natural Resources Management

Departments

Department: 14 Environment Support Services

Outputs Provided

Budget Output: 01 Promotion of Knowledge of Enviroment and Natural Resources

Sensitization and awareness campaigns 
on environmental laws, regulations and 
guidelines and corresponding penalties 
for non-compliance undertaken. 
Sensitization campaigns on sustainable 
natural resource management in Local 
Government undertaken.

17 sensitization meetings on sustainable 
natural resource management were held 
in Hoima District Local Government, 
Hoima City, Kwania District Local 
Government, Kampala, Mityana, 
Mubende, Wakiso, and Mbarara districts.  
A total of 85 technical and political 
leaders were involved in the meetings.

Item Spent

221005 Hire of Venue (chairs, projector, etc) 2,000

227001 Travel inland 6,410

227004 Fuel, Lubricants and Oils 12,388

Reasons for Variation in performance

No variations recorded.
Sensitization and awareness campaigns on environmental laws, regulations and guidelines and corresponding penalties for non-compliance were 
not undertaken due to budgetary constraints. 

Total 20,798

Wage Recurrent 0

Non Wage Recurrent 20,798

Arrears 0

AIA 0

Budget Output: 02 Restoration of degraded and Protection of ecosystems
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Resource use and efficiency in industries 
improved through supporting cleaner 
production initiatives in industries.

Training of 16 technical staff from the 
Department of Environment Sector 
Support Services (DESSS), on resource 
use efficiency and cleaner energy 
production in industries was conducted. 
The Staff trained will support industries 
as trainers of cleaner production 
efficiency.

Cleaner production technologies were 
promoted in 4 industries including Tian 
Tang Steel Ltd, Tembo Steel Ltd, Steel 
and tube industries and Uganda fish Net 
manufacturers.

Item Spent

221003 Staff Training 5,000

227001 Travel inland 10,000

227004 Fuel, Lubricants and Oils 7,500

228002 Maintenance - Vehicles 2,799

Reasons for Variation in performance

No variations recorded.

Total 25,299

Wage Recurrent 0

Non Wage Recurrent 25,299

Arrears 0

AIA 0

Budget Output: 03 Policy, Planning, Legal and Institutional Framework.

A strategy for management of chemicals 
developed.
A program for establishing Green 
parks/protected belts to be gazetted in 
Cities/Towns initiated.
Conditional grant for Environment and 
Natural Resources management at Local 
Government level, established through 
development of 1 proposal  for funding 
ENR management.
A strategy for sound management of 
chemicals to curtail air, land and water 
pollution in urban areas prepared.
Bankable project proposals targeting 
global environmental funds developed. (A 
concept note targeting restoration of 
Riverbanks and Lake shores in the 
Victoria and Kyoga Basins finalized).
A national Natural Resource Management 
Communication Strategy formulated and 
implemented.
A robust Environmental assessment, 
monitoring and surveillance plan 
operational in cities/municipalities and 
country wide.
5-year National Environment Action Plan 
developed (NEAP).

A proposal was submitted to the UN-
Environment special Chemicals Program 
and one of the outputs is the development 
of a national strategy for the sound 
management of chemicals and waste. 

A proposal on strengthening institutional 
capacity for sound management of 
chemicals in Uganda was approved by the 
UN Environment Program. The Ministry 
will receive a grant of $250,000, and 
implementation will commence in July 
2022, once the Letter of Agreement is 
signed. 

The Department of Environment Sector 
Support Services (DESSS) coordinated a 
training of 11 technical staff from 6 
MDAs (MWE, NEMA, URA, MTIC, 
MAAIF, MoGLSD) on lifecycle 
management of chemicals in use of tools 
under the Rotterdam Convention on 
Chemicals. This will strengthen the 
MDAs in the different roles that they play 
in chemicals management.
20 technical staff from DEA, KCCA and 
3 local governments were trained on 
sound management of chemicals and 
waste. 

Item Spent

225002 Consultancy Services- Long-term 75,120

227001 Travel inland 10,000

227004 Fuel, Lubricants and Oils 11,250

228002 Maintenance - Vehicles 2,640
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A proposal on sustainable management of 
plastic waste in Uganda was prepared and 
submitted to the UN.
Available green spaces were identified in 
Soroti, Lira, Gulu, Jinja and Mbale Cities.
1300 assorted ornamental and indigenous 
trees were planted in green spaces in 
Soroti City. 
Stakeholder engagements for establishing 
Green parks/protected belts to be gazetted 
in Cities/Towns were initiated with the 
leadership of the 5 Cities of Jinja, Mbale, 
Soroti, Lira, Gulu, Mbarara, Masaka, Fort 
Portal, Hoima and Arua. 
1 proposal for funding of ENR at local 
government level was prepared and 
presented to the sub-programme Working 
Group for review and endorsement. The 
comments raised by the Sub-program 
Working Group were incorporated in the 
proposal. A second review of the 
proposal by the Sub-program Working 
Group has been organized for final 
endorsement of the proposal for approval 
by the Program Working Group, in 
preparation for its review and approval by 
the MoFPED.
Preparation of the strategy for 
management of chemicals was initiated 
through development of a projectsect 
proposal for strengthening institutional 
capacity for sound chemicals and waste 
management; 2 staff were trained on 
Prior Informed Consent procedures (PIC) 
under the Rotterdam convention on 
hazardous chemicals and pesticides. 
The concept on the Kalagala -Itanda 
sustainable development project was 
presented to the development committee 
of MOFPED and comments that were 
raised have been addressed and submitted 
to be discussed again in quarter 4 by the 
development committee.
A concept note for restoration of River 
Wambabya was prepared under 
Adaptation fund. 

The Department supported the 
development of surveillance protocol and 
guidelines for tracking Anti-Microbial 
Resistance (AMR) in the environment 
sector. Participated in a one-week update 
and validation exercise of the National 
Multi- Hazard public health emergency 
and response plan in Kampala 
Participated in 3 days meeting to review 
and validate the East Africa Community 
One Health Strategy- Entebbe.
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The Department supported the 
development of a draft National Event 
Based Surveillance Training Manual for 
Uganda under the One Health Approach.
Development of a 5-year National 
Environment Action Plan (NEAP) is 
awaiting the approval of the revised 
National Environment management 
policy which is now before Cabinet.

Reasons for Variation in performance

The Strategy will be developed once the startup processes for the approved project on strengthening institutional capacity for sound chemicals and 
waste management   are completed. 
The Strategy for sound management of chemicals to curtail air, land and water pollution in urban areas will be developed once the startup processes 
for the approved project on strengthening institutional capacity for sound chemicals and waste management are completed. 
1 proposal for funding of ENR at local government level was prepared and presented to the sub-programme Working Group for review and 
endorsement. The comments raised by the Sub-program Working Group were incorporated in the proposal. A second review of the proposal by the 
Sub-program Working Group has been organized for final endorsement of the proposal for approval by the Program Working Group, in 
preparation for its review and approval by the MoFPED.
The Kalagala -Itanda sustainable development project concept note is under review by MoFPED.

Inadequate funding affected the development of a 5-year National Environment Action Plan developed (NEAP).
Gazettement is an ongoing process. 
The development of  a draft  National Event Based Surveillance  Training Manual For Uganda  was supported Under The One Health Approach.

Total 99,010

Wage Recurrent 0

Non Wage Recurrent 99,010

Arrears 0

AIA 0

Budget Output: 04 Coordination, Monitoring, Inspection, Mobilisation and Supervision.

10 Local Governments and MDAs 
supported in environmental planning. 
Compliance of National Programs and 
projects to environmental laws and 
standards (Oil, Gas, Mining among 
others) strengthened.

Technical backstopping was undertaken 
in 9 districts of Kiboga, Kyankwanzi, 
Mubende, Butambala, Gomba, Mpigi 
Kiruhura, Zombo and Kabarole. 12 Local 
Governments of Jinja, Namayingo, 
Mayuge, Kagadi, Hoima, Kikube, 
kakumiro, Jinja, Mbale, Soroti, Lira and 
Gulu were supported in environment 
planning.
Conducted compliance monitoring and 
inspection of oil and gas activities to 
ensure compliance to environment laws 
and standards in the districts of Hoima, 
Buliisa, Kikuube specifically at the 
Kabale Industrial Park, Tilenga oil and 
gas project sites and King Fisher project 
oil and gas sites and limestone mining 
activities in the districts of Bulambuli, 
Kween and Bukedea. 
Monitored 16 Local Governments of 
Jinja, Namayingo, Mayuge, Kagadi, 
Hoima, Kikube, kakumiro, Zombo and 
Kabarole, Koboko, Yumbe, Obongi, 
Madiokolo, Adjumani, Kiryadongo and 
Lamwo.
Carried out compliance monitoring and 

Item Spent

227001 Travel inland 20,000

227004 Fuel, Lubricants and Oils 26,250

228002 Maintenance - Vehicles 10,140
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supervision to the following national 
projects; ) Climate Smart Agriculture 
Prospect in Kaliro, Kamuli, Buyende, 
Namutumba, Busia and Bugiri d) 
Strengthening Implementation of Rio 
Conventions e) Greater Virunga 
Transboundary collaboration f) One 
Health Programme, Investing in Forests 
Protected Areas for Climate Smart 
Development, Sustainable Land 
Management, Ecosystems Based 
Adaptation (EBA), Uganda 
Intergovernmental Fiscal Transfers 
Program (UGIFT), Angololo 
transboundary multipurpose Project, 
Building Resilient Communities, Wetland 
Ecosystems and Associated Catchments 
in Uganda, EURECCA project, Fostering 
Sustainability and Resilience for Food 
Security in Karamoja Sub-region. 
Coordinated the following multi-sectoral 
approaches population, health and 
environment (PHE) and One Health. a) 
Two hybrid quarterly coordination 
meetings were conducted to assess 
progress in Kampala b) Supported 
assessment and inspection of 4 One stop 
border points in Busia, Malaba, Mutukula 
and Milama Hills on issues of human, 
animal and environmental health. c) 
Conducted monitoring of PHE model 
Households in 3 districts of Kumi, Hoima 
and Rubanda following a parish model 
approach.

Reasons for Variation in performance

Activity achieved as planned
No variations recorded.

Total 56,390

Wage Recurrent 0

Non Wage Recurrent 56,390

Arrears 0

AIA 0

Budget Output: 05 Capacity building and Technical back-stopping.

Capacity of partners to develop own 
Environment Management Systems 
supported and built.

Staff members were trained on the use of 
the environment management system

Item Spent

221003 Staff Training 12,500

Reasons for Variation in performance

Activity was not done due to budgetary constraints.

Total 12,500

Wage Recurrent 0

Non Wage Recurrent 12,500

Arrears 0
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

AIA 0

Budget Output: 06 Administration and Management Support

General Staff Salaries paid.
Staff recruited, managed, appraised and 
mentored. Office Stationery procured.
Office welfare and Entertainment 
materials procured and supplied.    
Vehicles maintained and serviced 
(Repairs, replacement of oils & filters, 
etc). 
Fuel procured; Vehicle tyres procured 
and           Small office equipment 
procured.

Staff salaries for the period July to March 
2022 were paid on time. 
Office welfare and Entertainment 
materials were procured and supplied.
4 Department of Environment Sector 
Support Services (DESSS) vehicles were 
maintained and serviced (Repairs, 
replacement of oils & filters, etc).
Fuel was procured; Vehicle tyres were 
procured and Small office equipment 
were procured.

Item Spent

211101 General Staff Salaries 119,247

221007 Books, Periodicals & Newspapers 2,000

221009 Welfare and Entertainment 11,250

221012 Small Office Equipment 2,000

227004 Fuel, Lubricants and Oils 20,250

Reasons for Variation in performance

No variations recorded.
No variations recorded.
No variations recorded.

Total 154,747

Wage Recurrent 119,247

Non Wage Recurrent 35,500

Arrears 0

AIA 0

Total For Department 368,744

Wage Recurrent 119,247

Non Wage Recurrent 249,497

Arrears 0

AIA 0

Departments

Department: 15 Forestry Support Services

Outputs Provided

Budget Output: 01 Promotion of Knowledge of Enviroment and Natural Resources

5 (five) National Tree Planting Days 
commemorated in 5 (five) selected 
districts around the country
Promotional news print and other forestry 
materials produced and published.
5 Nationwide Community sensitization 
and awareness creation engagements 
undertaken during the national tree 
planting days on various media platforms 
e.g. radio talk shows and TV 

A panel discussion on conservation and 
sustainable management of forests was 
organized as part of commemoration of 
the International day of forests celebrated 
on the 21st March of every year. This was 
at the National Water and Sewerage 
Corporation International Resource 
Centre in Bugolobi- Kampala.  

Item Spent

227001 Travel inland 18,700

227004 Fuel, Lubricants and Oils 20,000

Reasons for Variation in performance

Guidelines on trade and conservation of Prunus Africana are being concluded.
No variation registered.
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Total 38,700

Wage Recurrent 0

Non Wage Recurrent 38,700

Arrears 0

AIA 0

Budget Output: 02 Restoration of degraded and Protection of ecosystems

The National Tree planting day 
commemorated through massive tree 
panting across the country with 45 
million tree seedlings covering 
approximately 4500 (ha) hectares 
Farmers supported to establish 4500 (ha) 
hectares of woodlot and avenue trees 
planted during the national tree planting 
days

Preparatory meetings for the National tree 
planting day were held every Wednesday 
of the week. The planting sites were 
identified and the seedlings were 
purchased. However, a date for the launch 
by the president is yet to be set. 
Planting of tree seedlings has been done 
in some selected sites for example at 
Kakungulu Akright City, in Bullisa and 
Nwoya districts; as we await the national 
celebrations at Entebbe botanical gardens 
on the 13th May 2022.
Approximately 1300 farmers in 
Nakaseke, Gulu,Kween,Sironko,Hoima, 
Madi-Okollo, Arua, Zombo, Bududa, 
Kapchworwa, Lira, Amuru, Omoro, 
Mukono, Kiryandongo,Rubanda,Kabale 
were supported with seedlings of assorted 
species in an effort to establish 500 (ha) 
hectare of woodlot and avenue trees.

Item Spent

227001 Travel inland 20,000

227004 Fuel, Lubricants and Oils 15,000

Reasons for Variation in performance

No variation registered.

Total 35,000

Wage Recurrent 0

Non Wage Recurrent 35,000

Arrears 0

AIA 0

Budget Output: 03 Policy, Planning, Legal and Institutional Framework.
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

 National Forestry Policy and legislations 
reviewed, documented and disseminated.
Inventory on Afzelia African species 
conducted in preparation for subsequently 
listing among the endangered species

The company to undertake consultations 
for the review of the National Forest 
Policy and legislation was identified and 
procured. The department, however, is 
responsible for facilitating the 
participants in these consultations. 
The launch of the consultations for the 
review of the National Forest Policy and 
legislation was conducted on 6th 
December 2021. Consultations are still on 
going and the preliminary findings from 
the different stakeholders are subject to 
more discussion and validation.
Consultations for the review of the 
National Forest Policy and Legislation 
were conducted. This was from 17th to 
18th February 2022 at Hotel Ridar in 
Mukono and from the 23rd to 25th 
February 2022 at Mt. Elgon Hotel in 
Mbale.

Item Spent

211103 Allowances (Inc. Casuals, Temporary) 58,170

221011 Printing, Stationery, Photocopying and 
Binding

7,260

Reasons for Variation in performance

Guidelines on trade and conservation of Prunus Africana are being concluded.
No variation registered.

Total 65,430

Wage Recurrent 0

Non Wage Recurrent 65,430

Arrears 0

AIA 0

Budget Output: 04 Coordination, Monitoring, Inspection, Mobilisation and Supervision.

Forestry activities and initiatives 
monitored and supervised in districts 
across the country
National Forest Authority Performance 
contract monitored 

Timber inspections were done in 
Mayunge, Jinja and Kassanda districts. 
Verification and assessment of the 
seedlings supplied was also done in 
Bukedea, Butaleja, Tororo, Busia, 
Kween, Sironko,Mbale, Arua, Madi-
Okollo, Kamwenge, Kasese, Kisoro and 
Rubanda.
Assessment and monitoring of tree 
seedlings was conducted in Butaleja, 
Tororo, Bukedea, Mbale, Kapchorwa, to 
establish their survival rates. Timber 
inspections were also done in Wakiso, 
Mukono and Mpigi districts.

Item Spent

211103 Allowances (Inc. Casuals, Temporary) 31,738

227001 Travel inland 22,700

Reasons for Variation in performance

No variation registered.

Total 54,438
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Wage Recurrent 0

Non Wage Recurrent 54,438

Arrears 0

AIA 0

Budget Output: 05 Capacity building and Technical back-stopping.

Skills and capacities of all key Forestry 
Staff developed at Forestry Sector 
Support Department (FSSD) and District 
Forestry Services (DFS). 
Skills and capacities of all key Forestry 
Staff developed at Forestry Sector 
Support Department (FSSD) and District 
Forestry Services (DFS). 

Atleast 20 staff from FSSD were trained 
in Forestry management at City Royale 
Hotel in Bugolobi from 2nd-3rd 
December 2021.
A 2 day workshop was organised on 17th 
and 18th March at Imperial Royale Hotel 
Kampala with the objective of bring 
together key institutions and stakeholders 
to have a first-hand introduction to the 
RB protocols, the project objectives and 
expected outcomes, and the planned 
activities to continually capture and track 
progress towards the Bonn challenge 
pledge. 

Item Spent

221003 Staff Training 15,500

227004 Fuel, Lubricants and Oils 15,000

Reasons for Variation in performance

No variation registered.

Total 30,500

Wage Recurrent 0

Non Wage Recurrent 30,500

Arrears 0

AIA 0

Budget Output: 06 Administration and Management Support
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Stationery, office consumables, light 
office equipment procured and payment 
for office utilities.
Staff salaries and allowances (Including 
casual workers ) paid.

Stationery, office consumables for 
example reams of paper, ink cartridge, 
paper clips, sticky notes, white board 
markers etc, were procured and delivered. 
Office utilities for example electricity for 
the period October-December 2021 were 
paid.

Stationery, office consumables such as 
reams of paper, ink cartridge, paper clips, 
sticky notes, etc, were procured and 
delivered. Office utilities (Electricity and 
Water) for the period January- March 
2022 were paid.

Staff salaries and allowances ( including 
casual workers) for October-December 
2021 were paid.
Staff Salaries and allowances (including 
casual workers) for January-March 2022 
were paid.

Item Spent

211101 General Staff Salaries 123,960

221009 Welfare and Entertainment 3,848

223005 Electricity 1,500

227004 Fuel, Lubricants and Oils 15,000

228002 Maintenance - Vehicles 660

Reasons for Variation in performance

No variation registered.

Total 144,968

Wage Recurrent 123,960

Non Wage Recurrent 21,008

Arrears 0

AIA 0

Total For Department 369,036

Wage Recurrent 123,960

Non Wage Recurrent 245,076

Arrears 0

AIA 0

Departments

Department: 16 Wetland Management Services

Outputs Provided

Budget Output: 02 Restoration of degraded and Protection of ecosystems
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Compensation of genuine titles in 
wetlands across the country.

Assessment of the land titles in Kanungu 
district was finalized by MLHUD.
Initial activities leading to the 
compensation have been initiated, 
including;
• Collection of information on title 
volunteers 
• Mobilizing stakeholders
• Creating awareness (eligibility, 
procedure, valuation) funds for these 
activities have been released
Awaiting guidance from the 
compensation committee (PM) and 
MoLHUD on how to steer the actual 
compensation of bonifide occupants

Item Spent

282104 Compensation to 3rd Parties 200,000

Reasons for Variation in performance

This activity was not carried out due to budget short falls
 

Total 200,000

Wage Recurrent 0

Non Wage Recurrent 200,000

Arrears 0

AIA 0

Budget Output: 06 Administration and Management Support

38 staff fully supervised and appraised to 
perform key result areas; 4 new staff 
recruited, 8 WMD  vehicles maintained 
and functional; office and field equipment 
maintained;
Environment and Natural Resources 
Issues Papers prepared and presented at 
Local Government workshops;
International and Regional conservation 
meetings and sessions (IPBES, COPs etc) 
attended; 
Building Resilient Communities for 
wetland ecosystems project coordinated 
and implemented.

The wetlands management staff were 
fully supervised and appraised to perform 
key results. 8 Wetlands Management 
Department vehicles were maintained and 
are fully functional.
Environment and Natural Resources 
Issues Papers were prepared and 
presented at Local Government 
workshops; International and Regional 
conservation meetings and sessions 
(IPBES, COPs etc) attended. These 
include among others COP 26, the 
RAMSAR COP, among others.
Building Resilient Communities for 
wetland ecosystems project was well 
coordinated and implemented, during the 
reporting period.

Item Spent

211101 General Staff Salaries 217,251

211103 Allowances (Inc. Casuals, Temporary) 2,545

221007 Books, Periodicals & Newspapers 2,500

221009 Welfare and Entertainment 7,500

221011 Printing, Stationery, Photocopying and 
Binding

1,000

221012 Small Office Equipment 2,000

227004 Fuel, Lubricants and Oils 14,390

228002 Maintenance - Vehicles 5,000

Reasons for Variation in performance

.
No variations in planned activities.

Total 252,185

Wage Recurrent 217,251

Non Wage Recurrent 34,934

Arrears 0
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

AIA 0

Outputs Funded

Budget Output: 51 Operational support to private institutions

Community policing undertaken; Special 
operations to support district targeting the 
most affected wetlands carried out; 
Subsistence allowance paid to EPPU; 
Patrols (routine/post restoration) and 
compliance monitoring conducted.
Command and control field inspections 
undertake, Investigations and 
prosecutions conducted

Community policing was undertaken 
across the country, particularly to monitor 
and enforce compliance to environment 
laws and conditions. Special operations to 
support districts targeting the most 
affected wetlands was undertaken during 
the quarter and subsistence allowance 
was paid to cater for the EPPU 
operations. Routine/post restoration 
patrols were undertaken specifically in 
the restored wetlands across the country.
Command and control field inspections 
were undertaken during the quarter in 
Western,Central and Eastern Uganda. 
Investigations and prosecutions were 
conducted.

Item Spent

263104 Transfers to  other govt. Units 
(Current)

349,860

Reasons for Variation in performance

.
No variations in planned activities.

Total 349,860

Wage Recurrent 0

Non Wage Recurrent 349,860

Arrears 0

AIA 0

Total For Department 802,045

Wage Recurrent 217,251

Non Wage Recurrent 584,794

Arrears 0

AIA 0

Development Projects

Project: 1417 Farm Income Enhancement and Forestry Conservation Project Phase II (FIEFOC II)

Outputs Provided

Budget Output: 01 Promotion of Knowledge of Enviroment and Natural Resources
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

4 e-newsletters, newspaper and magazine 
articles, IEC materials, documentaries 
and other branded materials produced40 
Radio talk shows on project activities in 5 
host districts of irrigation schemes 
held.Community awareness on (i) Soil 
and Water Conservation techniques, (ii) 
Agroforestry and Conservation farming, 
(iii) Gender responsiveness, and Income 
Generating Activities IGAs) on natural 
resources among 20,000 farmers in 5 
catchment areas created.

03 Quarterly newsletters, newspaper and 
magazine articles, IEC materials, 
documentaries and other branded 
materials produced.30 radio talk 
shows.on project activities in 5 host 
districts conducted.Community 
awareness on (i) Soil and Water 
Conservation techniques, (ii) 
Agroforestry and Conservation farming, 
(iii) Gender responsiveness, and Income 
Generating Activities IGAs) on natural 
resources among 18,000 farmers in 5 
catchment areas created.

Item Spent

211103 Allowances (Inc. Casuals, Temporary) 18,511

221001 Advertising and Public Relations 3,400

221002 Workshops and Seminars 15,700

221011 Printing, Stationery, Photocopying and 
Binding

10,000

225002 Consultancy Services- Long-term 650,000

227001 Travel inland 5,817

227004 Fuel, Lubricants and Oils 26,250

Reasons for Variation in performance

.

.
No variation between planned and actual output

Total 729,677

GoU Development 53,842

External Financing 675,835

Arrears 0

AIA 0

Budget Output: 02 Restoration of degraded and Protection of ecosystems

2,000ha of degraded farmlands 
restored.400kms of Sedimentation, 
Siltation and Erosion Control Structures 
constructed.

1500ha of farmlands through Integrated 
Soil and Water Conservation, 
Stabilisation of river banks with 
vegetation and Agroforestry 
restored300KMs of Sedimentation, 
Siltation and Erosion Control Structures 
constructed

Item Spent

211103 Allowances (Inc. Casuals, Temporary) 65,500

Reasons for Variation in performance

.
No variation 

Total 65,500

GoU Development 65,500

External Financing 0

Arrears 0

AIA 0

Budget Output: 03 Policy, Planning, Legal and Institutional Framework.

Support to 40 districts in the water 
catchment areas of Mubuku-2, Wadelai, 
Tochi, Doho-2 and Ngenge provided

Support to 40 districts in the water 
catchment areas of Mubuku-2, Wadelai, 
Tochi, Doho-2 and Ngenge provided

Item Spent

211103 Allowances (Inc. Casuals, Temporary) 17,984

Reasons for Variation in performance

No variation from planned output

Total 17,984
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

GoU Development 17,984

External Financing 0

Arrears 0

AIA 0

Budget Output: 04 Coordination, Monitoring, Inspection, Mobilisation and Supervision.

4 Project Steering Committee Meetings 
held.4 Project Review and Planning 
meetings held17 field monitoring and 
evaluation visits conducted12 
Environment and Social moitoring field 
visits to Siipi, Namalu and Unyama 
conducted.4 Environment and Social 
safeguards monitoring field visits to 
Wadelai conducted3 detailed studies on; 
key enterprise value chains, potential 
adoption of the project interventions by 
the households and viability of on-
farmand and non-farm employment 
opportunities conducted.Performance 
assessment and management
enhancement for Mubuku-1, Doho1 and
Agoro irrigation schemes conducted.End 
of project review/preparation of Project 
Completion Report (PCR) prepared and 
submitted.Gender Sensitive Baseline 
survey (Project III) conducted.Impact 
assessment of FIEFOC-I and FEFOC-II 
conducted.

1 Project Steering Committee Meetings 
held.3 Project Review and Planning 
meeting held.8 field monitoring and 
evaluation field visits 
conducted.Environment and Social 
monitoring field visits to Siipi, Namalu 
and Unyama not conducted.1 
Environment and Social safeguards 
monitoring field visit to Wadelai 
conducted.3 detailed studies on; key 
enterprise value chains, potential 
adoption of the project interventions by 
the households and viability of on-farm 
and non-farm employment opportunities 
conducted.Performance assessment and 
management enhancement for Mubuku-1, 
Doho1 and Agoro irrigation schemes 
conductedEnd of project 
review/preparation of Project Completion 
Report (PCR) under preparation.Gender 
Sensitive Baseline survey for Unyama, 
Namalu and Namalu underwayImpact 
assessment of FIEFOC-I and FEFOC-11 
implementation commenced 

Item Spent

211103 Allowances (Inc. Casuals, Temporary) 677,924

Reasons for Variation in performance

.
Output affected by the budget cuts and is scheduled for 4th quarter.
.
.
.
.
.
.
.
.

Total 677,924

GoU Development 132,000

External Financing 545,924

Arrears 0

AIA 0

Budget Output: 05 Capacity building and Technical back-stopping.
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Training of 5,000 farmers in irrigated 
agronomy, soil and land improvement 
practices in Wadelai, Ngenge and Tochi 
conducted. 3 Capacity Building 
workshops for stakeholders on 
environment and social requirements in 
Namalu, Siipi and Unyama for (Poject 
III) conductedCapacity  in aquaculture 
and horticultural/seedling production 
value chain systems for 1000 farmers 
enhanced.Capacity in post harvesting and 
Food processing technologies, 
phytosanitory and product standisation 
for 3,500 farmers'enhanced.Training of 
10,000 farmers in agribusiness skills, 
commodity bulking and collective 
marketing conductedTraining of 120 staff 
in results-based M&E, Planning and 
Budgeting carried out.6,000 farmers 
trained in Climate Smart Agriculture.1 
exchange visit for stakeholders during 
construction of the 5 irrigation schemes 
coducted50 Artisans and operators of the 
rice value addition equipments trained on 
O&M.ENABLE Youth program concept 
for youth and women shared.

Training of 4,000 farmers in irrigated 
agronomy, soil and land improvement 
practices in Wadelai, Ngenge and Tochi 
conducted.2 Capacity Building workshop 
for stakeholders on environment and 
social requirements in Namalu, Siipi and 
Unyama for (Poject III) conducted750 
Farmers' capacity in aquaculture and 
horticultural/seedling production value 
chain systems enhanced.3000 farmers' 
capacity in post harvesting and Food 
processing technologies, phytosanitory 
and product standisation enhanced.7000 
farmers trained in agribusiness skills, 
commodity bulking and collective 
marketing.Training of 120 staff in results-
based M&E, Planning and Budgeting 
carried out.5500 farmers training in 
Climate Smart Agriculture carried out1 
farmers' experience exchange visit for the 
2 irrigation schemes conducted.40 
Artisans and operators of the rice value 
addition equipment training on O&M 
carried out.ENABLE Youth program 
concept for youth and women shared with 
relevant stakeholders at Local 
Government level, central government, 
CSO's and donor agencies

Item Spent

211103 Allowances (Inc. Casuals, Temporary) 50,000

221001 Advertising and Public Relations 14,600

221002 Workshops and Seminars 92,400

222001 Telecommunications 2,500

225001 Consultancy Services- Short term 165,735

225002 Consultancy Services- Long-term 2,713,313

227001 Travel inland 23,750

227004 Fuel, Lubricants and Oils 158,100

Reasons for Variation in performance

.

.

.

.
Project on track
.
.
.

Total 3,220,398

GoU Development 412,566

External Financing 2,807,832

Arrears 0

AIA 0

Budget Output: 06 Administration and Management Support
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Multi-sectoral monitoring and 
supervision
of project activities undertakenTechnical 
and Support staff emoluments, Payroll 
processed, statutory deduction returns 
updated and payments effected Vehicles 
& Motorcycles, Office premises, 
equipment and furniture 
maintained.Support to Goods, Services 
and Works procurement process done.

Multi-sectoral monitoring and 
supervision of project activities 
undertaken. Technical and Support staff 
emoluments, Payrol processed, statutory 
deduction returns include 10% NSSF on 
salaries paid under donor updated and 
payments effected.Vehicles & 
Motorcycles, Office premises, equipment 
and furniture maintained.Support to 
Goods, Services and Works procurement 
process done.

Item Spent

211102 Contract Staff Salaries 837,592

211103 Allowances (Inc. Casuals, Temporary) 41,988

212101 Social Security Contributions 74,442

221001 Advertising and Public Relations 1,864

221007 Books, Periodicals & Newspapers 4,744

221008 Computer supplies and Information 
Technology (IT)

3,750

221009 Welfare and Entertainment 11,540

221012 Small Office Equipment 2,490

222001 Telecommunications 5,427

223005 Electricity 3,750

228002 Maintenance - Vehicles 18,440

228004 Maintenance – Other 12,000

Reasons for Variation in performance

Output achieved as planned
.
.
.

Total 1,018,027

GoU Development 504,930

External Financing 513,097

Arrears 0

AIA 0

Capital Purchases

Budget Output: 72 Government Buildings and Administrative Infrastructure
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

5 gravity fed irrigation schemes 
infrastructure and facilities for Wadelai 
(1000 ha), Mubuku II (480 ha), Doho II 
(1178ha), Tochi (500 ha), and Ngenge 
(880 ha) completed.Sustainable Farmer 
Based Management Organisations to 20%
 for Unyama, Namalu, Siipi irEngineerig 
costs for supervision of 5 gravity fed 
irrigation schemes infrastructure and 
facilities for Wadelai (1000 ha), Mubuku 
II (480 ha), Doho II (1178ha), Tochi (500
 ha), and Ngenge (880 ha) Covered.200 
sets of sedimentation and erosion control 
struc6 Farmer-Based Management 
Organizations/Water User Associations 
(FBMO/WUAs) for sustainable
management of Mubuku2, Doho2, 
Ngenge, Tochi, Wadelai and Olweny 
irrigation schemes established and 
capacity built.Detailed design of Unyama 
(2000ha) in Amuru/Gulu districts, 
Namalu (1500ha) in Nakapiripirit district; 
and Siipi (400ha) in Bulambuli district 
completed.Designs of 96 small scale 
irrigation schemes reviewed and 
construction supervised.Empowering of 
3,500 farmers  in financial accessibility 
and management  carried out.Hydraulic 
Improvement works at Agoro  Irrigation 
Scheme CompletedEnvironment and 
Social Impact Assessment and 
Resettlement Action Plan for Sipi, 
Namalu and Unyama preparedPAPs in 
Unyama (Amuru/Gulu), Siipi 
(Bulambuli) Namalu (Nakapiripirit) and 
substitute areas for Wadelai - 365ha 
compensatedMobilisation, sensitisation 
and implementation support for Unyama, 
Namalu, Sipi and irrigation schemes 
(Project III) carried out.Support to WfP 
regional centers to monitor and supervise 
construction works provided

4 gravity fed irrigation schemes 
infrastructure and facilities for Wadelai 
(1000 ha), Mubuku II (480 ha), Doho II 
(1178ha), Tochi (500 ha), and Ngenge 
(880 ha) completed. Engineerig costs for 
supervision of 5 gravity fed irrigation 
schemes infrastructure and facilities for 
Wadelai (1000 ha), Mubuku II (480 ha), 
Doho II (1178ha), Tochi (500 ha), and 
Ngenge (880 ha) covered. capacity 
building, review meetings and farmer 
support on Six (06) medium and large 
scale irrigation schemes of Mubuku2, 
Doho2, Ngenge, Tochi, Wadelai and 
Olweny irrigation schemes and six (06) 
districts to improve production and 
productivity carried out.Detailed design 
and review of Unyama in Amuru & Gulu 
districts, Namalu in Nakapiripirit district; 
and Siipi in Bulambuli district for project 
III ongoing. Designs of 96 small scale 
irrigation schemes reviewed and 
construction works supervisedHydraulic 
Improvement works such as pipework at 
Agoro Irrigation Scheme Completed and 
O&M doneEnvironment and Social 
Impact Assessment and Resettlement 
Action Plan for Sipi, Namalu and 
Unyama not done50% of PAPs in 
Unyama 200ha(Pabbo), Siipi100ha 
(Bulambuli) Namalu 400ha(Nakapiripirit) 
and substitute areas for Wadelai - 100ha 
compensated. Mobilisation, sensitisation 
and implementation support for Sipi 
irrigation scheme(Project III)carried 
out.Support to WfP regional centers to 
monitor and supervise construction works 
(i.e WfPRCW for Mubuku II,WfPRCN 
for Wadelai and Tochi and WfPRCE for 
Ngenge and Doho II)provided.

Item Spent

281501 Environment Impact Assessment for 
Capital Works

200,000

281503 Engineering and Design Studies & 
Plans for capital works

2,015,251

281504 Monitoring, Supervision & Appraisal 
of Capital work

1,630,094

311101 Land 597,214

312104 Other Structures 17,715,619

Reasons for Variation in performance

.

.

.

.

.

.

.

.

.
The variation is due to land wrangles at Wadelai irrigation scheme that affected progress of works

Total 22,158,178
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

GoU Development 3,891,702

External Financing 18,266,476

Arrears 0

AIA 0

Budget Output: 75 Purchase of Motor Vehicles and Other Transport Equipment

01 Station Wagon and 01 Double Cabin 
Pick up for  Project III purchased 

01 Station Wagon and 01 Double Cabin 
Pick up for Project III purchased

Item Spent

312201 Transport Equipment 225,000

Reasons for Variation in performance

.

Total 225,000

GoU Development 0

External Financing 225,000

Arrears 0

AIA 0

Budget Output: 76 Purchase of Office and ICT Equipment, including  Software

Assorted ICT equipment (Computers, 
Laptops, Projector, Cameras and 
Accessories) purchased

Item Spent

Reasons for Variation in performance

Total 0

GoU Development 0

External Financing 0

Arrears 0

AIA 0

Budget Output: 77 Purchase of Specialised Machinery & Equipment

Assorted specialized machinery and 
equipment (Post-harvest handling, value 
addition and threshers, walking tractors) 
for Project III procured.5 meteorological 
stations, assorted hand tools & equipment 
for O&M, 5 tractors, and 5 backhoes & 
hydraulic excavators purchased

Assorted specialized machinery and 
equipment (Post-harvest handling, value 
addition and threshers, walking tractors) 
for Project III procured.

Item Spent

312202 Machinery and Equipment 3,802,554

Reasons for Variation in performance

Achieved as planned.

Total 3,802,554

GoU Development 99,721

External Financing 3,702,833

Arrears 0
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

AIA 0

Budget Output: 78 Purchase of Office and Residential Furniture and Fittings

Assorted office furniture and fittings 
(Project III) procured 

Item Spent

Reasons for Variation in performance

Total 0

GoU Development 0

External Financing 0

Arrears 0

AIA 0

Budget Output: 79 Acquisition of Other Capital Assets

670,204 (1072ha) assorted tree seedlings 
in Mubuku-2, Manafwa, Ngenge, Tochi 
and Wadelai distributed.

335,102 assortesd tree seedlings 
distributed in Mubuku-2, Manafwa, 
Ngenge, Tochi and Wadelai

Item Spent

312301 Cultivated Assets 13,624,131

Reasons for Variation in performance

The project received additional funds and paid arrears for the 2019/2020 & 2020/2021 financial years. 

Total 13,624,131

GoU Development 11,574,720

External Financing 2,049,411

Arrears 0

AIA 0

Total For Project 45,539,373

GoU Development 16,752,965

External Financing 28,786,408

Arrears 0

AIA 0

Development Projects

Project: 1520 Building Resilient Communities, Wetland Ecosystems and Associated Catchments in Uganda

Outputs Provided

Budget Output: 01 Promotion of Knowledge of Enviroment and Natural Resources
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

One feasibility study to guide linking of 
wetland regional offices and the 24 
districts under GCF to the National 
Wetlands Information systems 
conducted.Wetland Maps for the 24 
districts  of Bushenyi, Mitooma, Rubirizi, 
Buhweju, Ntungama, Kabale, Kanungu, 
Rukungiri, Kisoro, Kabale, Rukiga, 
Rubanda, Kaliro, Namutumba, Kibuku, 
Pallisa, Budaka, Butebo, Butaleja, 
Tororo, Mbale, Bukedea, Kumi & Ngora 
produced.World Wetlands Day 2022 
commemorated.

Cancellation of wetland titles finalized in 
Mukono, Kampala and Wakiso 
districts.The National strategy for 
sustainable mountain development under 
the Department of Environment Sector 
Support Services (DESSS) Implemented. 

Procurement of a consultant to undertake 
a feasibility study to guide the linking of 
Wetland Regional Offices and the 24 
districts under GCF to the National 
Wetlands Information systems, was in the 
final stages, awaiting contract signing.12 
maps were produced, ground truthed, 
printed, framed and distributed to 12 
GCF districts in western Uganda of 
Kanungu, Rukungiri, Mitooma, Bushenyi, 
Buhweju, Ntungamo, Rubanda, Kisoro, 
Rukiga, Kabale, Rubirizi.The World 
wetlands day celebrations were conducted 
in Masaka City. Awareness materials 
including 500 t-shirts, 5 banners, 1000 
booklets were procured and disseminated 
during World Wetlands Day.

Initial activities leading to the 
cancellation of titles and compensation 
were initiated, including; collection of 
information on title volunteers, 
mobilizing stakeholder, creating 
awareness (eligibility, procedure, 
valuation) funds for these activities have 
been released. Awaiting guidance from 
the compensation committee (PM) and 
MoLHUD on how to steer the actual 
compensation of bonifide occupants.The 
process of developing the National 
strategy for sustainable mountain 
development under the Department of 
Environment Sector Support Services 
(DESSS) was initiated. ToRs were 
developed to procure consultancy 
services to develop the strategy.

Item Spent

221001 Advertising and Public Relations 70

221007 Books, Periodicals & Newspapers 3,500

221011 Printing, Stationery, Photocopying and 
Binding

2,500

225002 Consultancy Services- Long-term 289,116

227001 Travel inland 20,000

Reasons for Variation in performance

The process of developing the National strategy for sustainable mountain development under the Department of Environment Sector Support 
Services (DESSS) was affected by the low quarterly releases. 

Procurement process was affected by the e-procurement system challenges.

Total 315,186

GoU Development 315,186

External Financing 0

Arrears 0

AIA 0

Budget Output: 02 Restoration of degraded and Protection of ecosystems

3,000 ha of degraded wetlands restored 
(1,000Ha restored in the districts of 
Butebo, Tororo and Kumi in Eastern 

7,868 ha of critical wetlands degraded 
section were restored, as follows: 1,385ha 
of Kidubule-Ibamba wetland in Rubirizi 

Item Spent

223001 Property Expenses 2,067,175
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Uganda and 2,000Ha in Ihimbo-
Mushakwe & Kidubule Ibamba wetlands 
located in the S/western districts of 
Rukungiri & Rubirizi.200Km of 
Nyamuhizi, Agu and Ntungwa restored 
wetland sites surveyed and demarcated 
with either pillars or live markers as 
appropriate. 2 inlet streams of Bigoma 
and Rwamuganga restored and 
demarcated to increase water delivery in 
wetlands.Restoration of 200ha of 
degraded catchment areas  of  Mazuba  
adjacent to restored wetlands repaired by 
planting selected tree species including 
establishment of climate resilient 
plant/tree species. 4 Small-scale water 
storage and detention facilities 
constructed. 4 soil and water conservation 
structures constructed in the catchments 
adjacent to the restored wetlands.5 gender 
responsive Community based wetland 
management plans  developed and 6 
gender responsive wetland user 
committees constituted. 1 gender 
responsive resource user guideline for 
clay mining developed.Range land 
ecosystems management Action plans 
developed and implemented in the local 
governments of Luwero, Nakaseke, 
Kiboga and Kyanwanzi.450 Ha of 
degraded riverbanks and lake-shores 
restored and maintained2 feasibility 
studies for development of bankable 
projects undertaken.Green parks/belts 
gazetted in Cities/Towns 

district, 1,733 ha of Ihimbo-Mashaku 
wetland in Rukungiri District, 1,200 ha of 
Komoroto wetland in Butebo district, 600
 ha of Budomero wetland, Kaliro district, 
2,000ha of Namakole wetland in 
Namutumba district, 150Ha of Kalangalo 
wetland in Ssekanyonyi Sub-county in 
Mityana district and 800ha in Mpanga 
gouge wetland in Nyabbani and Ntara 
sub-counties in Kitagwenda 
district.538.3Km of critical wetlands 
were demarcated with pillars and live 
markers countrywide, as follows: 85.9 
Km of Ihimbo-Mashaku wetland in 
Rukungiri District; 28 Km of Kidubure-
Ibamba-Ngoro wetland in Rubirizi 
district; 68.4 Km of Kayepei-Komorototo 
wetland in Butebo and Kanyuum sub-
counties-Butebo district; 74 Km of 
Namakoke-Nangonde-Mpologoma 
wetland in Namutumba district; 87 Km of 
Kayango wetland in Bugiri district; 87 
Km of Kayango wetland in Bugiri; 
62.3Km in Mujuruga wetland in 
Kamwenge district, 15Km along Kengeya 
wetland in Rubirizi district and 31 Km of 
Nyamuhizi wetland with live markers is 
ongoing in Mitooma district.Demarcation 
of 15Km of inlet streams of Bogma and 
Rwamuganga using live markers was 
completed. Preparatory processes 
including stakeholder engagement, group 
and committees were formed. A call for 
bid to supply tree seedlings for catchment 
protection was sent out and bids were 
received on file awaiting discussion by 
the procurement committee.1 Small-scale 
water storage and detention facility was 
completed at Nyamuhizi wetland in 
Mitooma district. 

Construction of 2 water retention 
facilities at Mazuba wetland in 
Namutumba and Tirinyi in Kibuku are at 
80% completion levels.2 Soil and water 
conservation structures were constructed 
and lined with grass bands in Buhunga 
sub-county, Buhweju district.3 
Community gender-based wetland 
management plans were developed 
covering over 10,121.08ha for: Namatala 
wetland in Budaka district (covering 
7,528.39ha of the wetland), Kayango 
wetland in Bugiri district (covering 
2,491.69ha of the wetland) and Kanunka 
wetland in Kicheche sub-county 
Kamwenge District (covering 101ha of 
the wetland). ToRs for procurement of a 
consultant to develop a gender responsive 

225002 Consultancy Services- Long-term 100,000

227001 Travel inland 40,000

228002 Maintenance - Vehicles 7,500
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resource user guideline for clay mining 
was prepared. Still waiting approvals 
from Contract Committee.The process of 
developing Range land ecosystems 
management Action plans in the local 
governments of Luwero, Nakaseke, 
Kiboga and Kyanwanzi was initiated. A 
concept paper to develop the plans was 
prepared.Stakeholder consultative 
meetings were held in Kwania and Hoima 
in preparation for demarcation of Lake 
Kwania and River Wambabya. A total of 
400 stakeholders were consulted at 
District, City and Local community 
levels. Inventory and profiling of 
riverbanks of Wambabya (15km), and L. 
Kwania protection zone(10km) was 
undertaken. Maintenance of the 200ha of 
bamboo planted along the River Nile 
banks and Lake shores was undertaken. 
Evaluation of the best bidder to undertake 
a feasibility study to guide development 
of bankable projects is 
ongoing.Stakeholder engagement was 
initiated in the cities of Jinja, Mbale, 
Soroti, Lira and Gulu in preparation for 
gazetting green parks/belts in 
Cities/Towns.

Reasons for Variation in performance

Implementation of planned quarterly activities was affected by budgetary constraints

Total 2,214,675

GoU Development 2,214,675

External Financing 0

Arrears 0

AIA 0

Budget Output: 04 Coordination, Monitoring, Inspection, Mobilisation and Supervision.

24 Local Governments and Urban 
Councils inspected, monitored, 
supervised and coordinated for 
compliance to approved guidelines.

Local Governments and Urban Councils, 
specifically where restoration and 
demarcation were undertaken, were 
inspected, monitored, supervised and 
coordinated for compliance to approved 
guidelines.

Item Spent

227001 Travel inland 20,000

Reasons for Variation in performance

Total 20,000
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

GoU Development 20,000

External Financing 0

Arrears 0

AIA 0

Budget Output: 05 Capacity building and Technical back-stopping.

1,000 wetland resource users (40% 
female and 60% male) including resource 
user committees in sustainable wetland 
management trained.50 central and local 
government staff in wetlands 
management trained in wetlands 
management.The institutional capacity of 
relevant institutions to manage and 
regulate environmental aspects including 
oil and gas activities enhanced.

200 wetland resource users (40% female 
and 60% male) were trained in 
sustainable wetland management 25 staff 
of WMD and selected District Local 
Government officers were trained in 
wetland vulnerability assessment.The 
institutional capacity of relevant 
institutions to manage and regulate 
environmental aspects including oil and 
gas activities was enhanced through 
conducting capacity building workshops.

Item Spent

221003 Staff Training 99,854

227004 Fuel, Lubricants and Oils 22,500

Reasons for Variation in performance

Trainings were not conducted due to budgetary constraints.

Total 122,354

GoU Development 122,354

External Financing 0

Arrears 0

AIA 0

Budget Output: 06 Administration and Management Support

Project staff remunerated. Subscription 
fees for telephone, internet and 
communication costs paid.8 WMD 
vehicles maintained and functional; office 
and field equipment maintained; 
Wetlands Management Department and 
the 4 Regional Technical Support Units 
well equipped and 
functional;Administration and 
management of the Department of 
Environment Sectors Support Services 
(DESSS) supported.

Project staff were remunerated. 
Subscription fees for telephone, internet 
and communication costs were paid.8 
Wetland Management Department 
vehicles were maintained and are 
functional; office and field equipment 
was maintained; Wetlands Management 
Department and the 4 Regional Technical 
Support Units were equipped and are 
functional;The Department of 
Environment Sectors Support Services 
(DESSS) was supported with office 
welfare, printing materials and stationary.

Item Spent

211102 Contract Staff Salaries 344,001

211103 Allowances (Inc. Casuals, Temporary) 3,000

212101 Social Security Contributions 23,130

221009 Welfare and Entertainment 9,000

221011 Printing, Stationery, Photocopying and 
Binding

2,000

227001 Travel inland 11,000

227004 Fuel, Lubricants and Oils 12,000

228002 Maintenance - Vehicles 12,315

Reasons for Variation in performance

Total 416,446

GoU Development 416,446

External Financing 0

Arrears 0
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

AIA 0

Outputs Funded

Budget Output: 51 Operational support to private institutions

2 vehicles procured to support 
Environment Protection Police activities.

2 vehicles procured to support 
Environment Protection Police were 
procured.

Item Spent

263104 Transfers to  other govt. Units 
(Current)

336,070

Reasons for Variation in performance

.

Total 336,070

GoU Development 336,070

External Financing 0

Arrears 0

AIA 0

Capital Purchases

Budget Output: 76 Purchase of Office and ICT Equipment, including  Software

3printers, 2 computers, 3 laptops and 
software procured.

Procurement of 3 printers, 2 computers, 3 
laptops and software is at contract signing 
stage.

Item Spent

Reasons for Variation in performance

Procurement process is on-going and is at contract signing stage..

Total 0

GoU Development 0

External Financing 0

Arrears 0

AIA 0

Total For Project 3,424,731

GoU Development 3,424,731

External Financing 0

Arrears 0

AIA 0

Development Projects

Project: 1613 Investing in Forests and Protected Areas for Climate-Smart Development

Outputs Provided

Budget Output: 01 Promotion of Knowledge of Enviroment and Natural Resources
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Promotion of knowledge and awareness 
creation of  project activities and outputs

Promotion of knowledge and awareness 
creation of  project activities and outputs

Promotion of knowledge and awareness 
creation of  project activities and outputs

The Investing in Forests and protected 
areas for Climate Smart Development 
(IFPA-CD) project successfully 
launchedProject target areas of the 
Albertine and West Nile region supported 
in the areas of i) raising community 
awareness, ii) identifying priority areas 
for community forest management and 
supporting resource assessment, 
management planning, gazettement and 
bo

Notebooks and T-shirts were produced 
and distributed to key stakeholders during 
the project launch on the 9th March, 2022 
at NFA grounds in Bugolobi.A panel 
discussion on conservation and 
sustainable management of forests was 
organized as part of the Uganda Water 
and Environment Week. This was also in 
commemoration of the International day 
of forests observed on the 21st March of 
every year. This discussion took place at 
the National Water and Sewerage 
Corporation International Resource  
Centre in Bugolobi- Kampala.Three (3) 
community sensitization and project 
awareness creation engagements were 
conducted in Arua, Madi-Okollo,Koboko, 
Moyo, Yumbe,Adjumani, 
Kiyandongo,Amuru, Lamwo, and 
Kamwenge districts.The Investing in 
Forests and Protected areas for climate 
smart development project was 
successfully launched on the 9th 
March,2022 at NFA grounds in Bugolobi.

Item Spent

221002 Workshops and Seminars 10,000

221011 Printing, Stationery, Photocopying and 
Binding

20,000

227001 Travel inland 40,000

227004 Fuel, Lubricants and Oils 30,000

Reasons for Variation in performance

No variation registered.
No variation registered.
No variation registered.

Total 100,000

GoU Development 100,000

External Financing 0

Arrears 0

AIA 0

Budget Output: 02 Restoration of degraded and Protection of ecosystems
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

5000 farmers in project targeted districts 
across the country and refugee hosting 
communities supported to establish up to 
20,000 ha of woodlots and forest 
plantations to standard
 Physical boundaries for Ten (10) 
community forests in the Albertine and 
West Nile region demarcated
Farmers in the Albertine and West Nile 
region supported in the development of 
intensive, mixed-use agroforestry systems 
on household plots, with a strong 
orientation toward multipurpose woody 
species for fruit, fodder, fencing, fuel, 
shade etcFarmers in the Albertine and 
West Nile region supported to develop 
woodlots on private land to enhance the 
supply of timber, poles, fuel, and other 
plantation products
A systematic and organised model of 
wood supply to refugee settlements in the 
Albertine and West Nile regions 
developed and maintained
Refugee settlements in the Albertine and 
West Nile Regions supplied with fuel 
wood for household consumption

Farmers in Kisoro, Rubanda and Sheema 
districts were trained in best practices on 
how to capably manage forests and in 
production of timber and other timber 
related products.

Over 2600 farmers in Arua, Madi-Okollo, 
Yumbe, Adjumani, Kiryandongo, Hoima, 
Kikuube, Kakumiro, Kabale, Kisoro, 
Mitooma, Kiboga, Kasese, Masindi and 
Kyegegwa districts were prepared on tree 
growing and tree maintenance activities 
prior to the March-May planting 
season.The Terms of Reference were 
concluded and the specifications/ 
standard documents for the supply of fuel 
wood are being finalised.

Item Spent

221002 Workshops and Seminars 20,000

227001 Travel inland 20,000

227004 Fuel, Lubricants and Oils 30,000

Reasons for Variation in performance

No variation registered.

Total 70,000

GoU Development 70,000

External Financing 0

Arrears 0

AIA 0

Budget Output: 03 Policy, Planning, Legal and Institutional Framework.
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Project implementation frameworks 
maintained including project steering 
committee (2) and technical coordination 
(4) meetings conducted 

Project implementation frameworks 
maintained including project steering 
committee (2) and technical coordination 
(4) meetings conducted 

Feasibility study for forest fund to 
provide financing on a revolving basis to 
incentivize productive forest management 
conducted
National Performance based Forest 
plantation subsidy scheme established

Two (2) project technical coordination 
committee meetings were held on 8th 
November 2021 and 20th December 
2021. The main objectives were; to 
prepare for the supervisory mission and to 
review the implementation of action 
points from the mission respectively.The 
procurement of a feasibility study for 
forest fund to provide financing on a 
revolving basis to incentivize productive 
forest management was initiated. The 
Terms of Reference were developed and 
they are being discussed with the World 
Bank.The procurement of a service 
provider to aid in the development of a 
National performance based forest 
plantation subsidy scheme was initiated. 
The Terms of Reference were developed 
and they are being discussed with the 
World Bank.

Item Spent

211103 Allowances (Inc. Casuals, Temporary) 10,000

221002 Workshops and Seminars 10,000

227001 Travel inland 20,000

Reasons for Variation in performance

Total 40,000

GoU Development 40,000

External Financing 0

Arrears 0

AIA 0

Budget Output: 04 Coordination, Monitoring, Inspection, Mobilisation and Supervision.

IFPA -CD project outputs and activities 
effectively monitored and supervised

IFPA -CD project outputs and activities 
effectively monitored and supervised

Two (2) monitoring visits were conducted 
in Rukungiri, Rubirizi and Kisoro. These 
visits were to tree farmers and tree 
growers' co-operatives being supported in 
timber production.One supervisory 
mission of project outputs and activities 
was conducted between 10th November 
2021 to 16th December 2021. This was 
done to harmonise implementation of 
IFPA-CD project and to follow up on 
pending issues.

Item Spent

221002 Workshops and Seminars 10,000

227001 Travel inland 40,000

Reasons for Variation in performance

Total 50,000

GoU Development 50,000

External Financing 0

Arrears 0
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

AIA 0

Budget Output: 05 Capacity building and Technical back-stopping.

Skills and capacities of all key 
FSSD/IFPA-CD project staff enhanced 
through targeted training and attending of 
regional and international forum

Skills and capacities of all key 
FSSD/IFPA-CD project staff enhanced 
through targeted training and attending of 
regional and international forumConduct 
training of farmers in the targeted 
districts of the Albertine and West Nile 
region in effective and efficient Agro 
forestry practices, in the use of mordern 
farm forestry inputs as well as farm 
management and record keeping 
Technical advisory services provided to 
farmers in the Albertine and West Nile 
regions in the aspects of forest plantation 
site preparation, planting, post-planting, 
harvesting etc

A COP26 Climate Summit was held and 
attended by the National Project Co-
ordinator. The summit focused on the 
ambitious and critical actions that the 
world will need to take to protect the 
planet by limiting global warming to 1.5 
degrees celcius. This was held at the SEC 
centre in glasgow, Scotland, Uk, from 
31st October to 13th November 2021.One 
training session in safe guards for the 
project implementing agency of MWE 
was conducted. The objective was to 
acquaint the officers with measures that 
prevent any negative social and 
environmental impacts during project 
implementation.

Item Spent

221003 Staff Training 40,000

227004 Fuel, Lubricants and Oils 20,000

228002 Maintenance - Vehicles 1,320

Reasons for Variation in performance

No variation registered.

Total 61,320

GoU Development 61,320

External Financing 0

Arrears 0

AIA 0

Budget Output: 06 Administration and Management Support
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

 6 full time NPCU consultants recruited 
to provide support on the aspects of:- 
project technical coordination, M&E, 
Financial management, Procurement, 
Environmental Risks management and 
Social Risks management 
Office Vehicles  maintained. General 
office supplies and goods for 
FSSD/IFPA-CD project supplied.  Office 
utilities paid for.

Office Vehicles  maintained. General 
office supplies and goods for 
FSSD/IFPA-CD project supplied.  Office 
utilities paid for.

Office Vehicles  maintained. General 
office supplies and goods for 
FSSD/IFPA-CD project supplied.  Office 
utilities paid for.

4 office vehicles were serviced and 
maintained in good conditions.

4 office vehicles were serviced and 
maintained in good conditions.Office 
supplies and sundries (stationery,ink 
cartridges,file holders, paper clips, 
Staples) were procured.

Office supplies and sundries 
(stationery,ink cartridges,file holders, 
paper clips, Staples) were procured.Office 
utilities (water and electricity) for 
October- December 2021 were paid.

Office utilities (water and electricity) for 
January-March  2022 were paid.

Item Spent

211102 Contract Staff Salaries 166,477

212101 Social Security Contributions 16,655

221007 Books, Periodicals & Newspapers 3,000

221009 Welfare and Entertainment 12,000

221011 Printing, Stationery, Photocopying and 
Binding

10,000

222001 Telecommunications 2,000

223005 Electricity 3,000

227004 Fuel, Lubricants and Oils 16,500

228002 Maintenance - Vehicles 1,320

Reasons for Variation in performance

No variation registered.

Total 230,952

GoU Development 230,952

External Financing 0

Arrears 0

AIA 0

Capital Purchases

Budget Output: 75 Purchase of Motor Vehicles and Other Transport Equipment

Two (2) project coordination unit office 
vehicles procured

The vehicle was purchased and is 
awaiting delivery by the supplier.

Item Spent

312201 Transport Equipment 200,000

Reasons for Variation in performance

The available funds were not enough for the two vihicles

Total 200,000

GoU Development 200,000

External Financing 0

Arrears 0

AIA 0

Budget Output: 79 Acquisition of Other Capital Assets
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

20,000,000 (Twenty million) seedlings of 
assorted tree species procured and 
distributed  to farmers in project target 
districts and refugee hosting communities 
in the Albertine and West Nile Regions as 
well as individual farmers and DLGs

Item Spent

312301 Cultivated Assets 1,380,763

Reasons for Variation in performance

The funds were used to clear outstanding balances on seedlings supplied in the previous quarters.

Total 1,380,763

GoU Development 1,380,763

External Financing 0

Arrears 0

AIA 0

Total For Project 2,133,035

GoU Development 2,133,035

External Financing 0

Arrears 0

AIA 0

Development Projects

Project: 1697 Natural Wetlands Restoration Project

Outputs Provided

Budget Output: 01 Promotion of Knowledge of Enviroment and Natural Resources
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Awareness materials developed, 
translated and disseminated.Inventory for 
Nwoya, Kitgum and Omoro finalized and 
inventory for Pader, Lamwo, Bundibugyo 
and Ntoroko initiated.  20 wetland 
signposts procured and installed for the 
demarcated and restored wetlands in 
Eastern and central Uganda.

Wetland Status report for 2020 finalized 
and disseminated.35 wetland maps 
printed, laminated and distributed to 
districts in Northern Uganda.The Wetland 
Sector Strategic Plan (2021-2030) 
reviewed and produced.

Public and stakeholder assorted 
awareness material on wetland 
conservation were produced and 
disseminated, including; 5 banners, 600 t-
shirts, 100 caps, 100 booklets and 1000 
brochures.Two draft inventory reports for 
Nwoya and Kitgum were prepared. 
Wetland inventory for Bundibugyo and 
Ntoroko was initiated and field data 
collection embarked upon.

Training of 8 Officers in Wetlands 
inventory in Ntoroko and Bundibugyo 
districts was finalized.20 sign posts were 
delivered. Pending planting and 
installation at the various designated 
wetland systems of Mayanja, Sezibwa, 
Lwajjali, Lumbuye, Awoja and 
Kibimba.The State of Wetlands report 
2020 was finalized, awaiting printing and 
dissemination. The 2019 State of 
wetlands report was launched, 200 copies 
were printed and disseminated.20 maps 
were prepared and, printed, laminated and 
distributed to districts on Aswa, Tochi 
and Enyau wetland systems.A contractor 
was identified to review and produce the 
wetland Sector Strategic Plan. Contract 
award is awaiting approval by the 
Contracts Committee.

Item Spent

221001 Advertising and Public Relations 1,500

221007 Books, Periodicals & Newspapers 4,500

221011 Printing, Stationery, Photocopying and 
Binding

11,000

223001 Property Expenses 207,845

225002 Consultancy Services- Long-term 103,310

227001 Travel inland 13,695

227004 Fuel, Lubricants and Oils 11,250

228002 Maintenance - Vehicles 7,500

Reasons for Variation in performance

Field data collection is ongoing to guide the inventory process.
No awareness materials were produced during the quarter, due to budgetary constraints.
Contract award is awaiting approval by the Contracts Committee.

Planting and installation of the sign posts at the various designated wetland systems of Mayanja, Sezibwa, Lwajjali, Lumbuye, Awoja and 
Kibimba, will be undertaken in quarter four.
Validation and printing of the 2020/21 report delayed due to budgetary constraints, but scheduled to take place in Q4.

Total 360,600

GoU Development 360,600

External Financing 0

Arrears 0

AIA 0

Budget Output: 02 Restoration of degraded and Protection of ecosystems

800Km of Wetland boundaries 
demarcated with pillars and live markers 
in; Central: Wakiso,Mpigi, 
Mityana,Nakaseke(Mayanja wetland 
system), Mukono, Buikwe, Kayunga 
(Sezibwa wetland System), Northern: 
Omoro, Oyam, Nwoya (Tochi wetland 

481.3Km of critical wetland boundaries, 
were demarcated with pillars. In Central 
region, 86km of Kaku-Kiyanja wetland in 
Lwengo District, were demarcated and 
marked with pillars. In Northern Uganda; 
50km of Wangcerwangi wetland tributary 
of Aswa in Pader Town Council; Pader 

Item Spent

223001 Property Expenses 1,759,090

225002 Consultancy Services- Long-term 75,000

227001 Travel inland 15,000

227004 Fuel, Lubricants and Oils 15,000
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System), Arua (Enyau)Demarcation 
undertaken in Otuke, Lira, Pader (Aswa), 
Eastern: Mayuge, Iganga, Luuka
(Lumbuye), Namayingo, Busia, Bugiri
(Kibimba); Western: Kyenjojo, Kibaale, 
Kagadi(Muziizi)Demarcation undertaken 
in  Kyenjojo, Kibaale, Kagadi (Muziizi 
wetland system)15,000ha of degraded 
wetlands and associated catchments 
restored in Central: Wakiso,Mpigi, 
Mityana,Nakaseke(Mayanja wetland 
system), Mukono, Buikwe, Kayunga 
(Sezibwa wetland System).Restoration 
undertaken in Northern: Omoro, Oyam, 
Nwoya (Tochi wetland System), Arua 
(Enyau wetland system), Otuke, Lira, 
Pader (Aswa wetland system)
Eastern: Mayuge, Iganga, Luuka
(Lumbuye wetland system), Namayingo, 
Busia, Bugiri(Kibimba wetland 
system).Restoration undertaken in 
Western: Kyenjojo, Kabarole, 
Kamwenge, Kitagwenda (Mpanga 
wetland system), Kyenjojo, Kibaale, 
Kagadi(Muziizi wetland system).Wetland 
resource based eco-tourism sites and 
education centers established in Mpanga, 
Mabamba, Nabajuzzi , Tochi and 
Awoja.Wetland ecosystem valuation 
conducted for Lake George wetland 
system and Sezibwa wetland systems.  
Designation of Lake Wamala Wetland 
system finalized and designation of   
Mulehe Wetland as a Ramsar site 
initiated.8 gender-based community 
management plans developed and 
implemented.Finalize accreditation of 
Masaka RAMSAR City.Detailed 
assessments to inform demarcation  and 
management planning undertaken in 
selected.4 Small-scale water storage and 
detention facilities constructed.

district were demarcated and marked with 
200 pillars; 60km of Agada wetland in 
Oyam. 
Eastern: 58km of Okome wetland in 
Busia, 25km of Agur wetland in Ngora, 
25km of Bufunda wetland in Bugiri, 
40km of Kotolo wetland in Kibuku, 
29km of Adoka wetland in Ngora, and in 
Western: 62.3km of Mujuruga wetland in 
Kamwenge, 15km of Kengeya wetland in 
Rubirizi wetland, 31km of Nyamuhizi 
wetland in Mitooma.4,937.5ha of 
degraded wetlands and associated 
catchments were restored in selected 
wetlands across the country. Restoration 
undertaken as follows: Northern Uganda; 
450ha of ogwenyere wetland in Omolo 
parish, Ogwenyere village, Abok sub-
county; Oyam district; 550ha of Kulu-
adoko-Alepo Lapurupuru wetland in 
Aswa system in Lapurupuru village , 
Adwari sub-county, Otuke district; 500ha 
of Okole wetland in Lira District. In 
Eastern: 100ha of Awoja wetland, 853ha 
of Okome wetland in Busia, 1200ha of 
Gweri wetland in Soroti.  In Western 
Uganda, restoration of 1,000 ha of Muzizi 
wetland system, 12ha of Kasasa wetland 
in Rwampara, 42.5ha of Ihimbo-Mashaku 
wetland in Rukungiri and in Central 
Uganda region, 80 ha of the degraded 
sections of Mayanja wetland system and 
150Ha of Kalangalo wetland in 
Ssekanyonyi Sub-county in Mityana 
district were restored.A reports detailing 
specific selected sites and proposed 
enterprises, for developing wetland 
resource based enterprises, Eco-tourism 
sites and education centers in Mpanga, 
Mabamba, Nabajuzzi , Tochi and Awoja 
was finalized. Establishment of the Eco-
tourism sites and education centers will 
be initiated in the 3rd quarter of the 
FY.Partial economic valuation of 
Sezibwa System was carried out in 
Mukono and Kayunga Districts. 
Procurement for L. George valuation and 
completion of sezibwa is still 
ongoing.Bids for procurement for 
consultancy services to undertake 
assessments of Mulehe and Wamala, to 
inform the designation of the sites as 
Ramsar sites were re-issued due to 
challenges related tom the e-gp system.2 
gender-based community management 
plans were developed for Tochi in Oyam 
and Mayanja in NakasekeAccreditation of 
Masaka RAMSAR City still pending 
Cabinet endorsement.Detailed 

228002 Maintenance - Vehicles 19,997
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assessments to inform demarcation and 
management planning was undertaken in 
Mayanja in Nakaseke and Enyau in Arua 
and reports prepared.Suitability 
assessment for construction of 1 Small-
scale water storage and detention facility 
is on-going. 

Reasons for Variation in performance

Activity not conducted due to
budgetary constraints.
Report compilation for Kayunga and Mukono is ongoing. The remaining districts of Buikwe, Luwero & Nakasongola to be completed in 4th 
quarter alongside L. George
The procurement process  for consultancy services to undertake assessments of Mulehe and Wamala, to inform the designation of the sites as 
Ramsar sites stalled due to failures experienced on
the e-gp system.

Suitability assessment for construction of 1 Small-scale water storage and detention facility is on-going. 
Accreditation of Masaka RAMSAR City still pending Cabinet endorsement.

Total 1,884,087

GoU Development 1,884,087

External Financing 0

Arrears 0

AIA 0

Budget Output: 03 Policy, Planning, Legal and Institutional Framework.

Joint compliance monitoring and 
enforcement in all districts 
conducted.Finalize the Wetland 
Policy/Bill.Bankable proposals 
developed.Categorization of wetlands in 
Victoria basin to support gazettement 
undertakenDistrict Environment 
Committees and Local Environment 
Committees at sub county level supported 
and strengthened; Central: Nakaseke, 
Buikwe ; Northern: Nwoya, Lira; Eastern: 
Luuka, Namayingo; Western: Kyenjojo 
and Kagadi

02  Joint Multi- sectoral wetlands 
Compliance Monitoring and Enforcement 
field activities involving KCCA, NEMA, 
MoLHUD, Statehouse, were conducted. 
Sites visited included developments by 
Ambitious Company in Nalukolongo, 
Kasaawe-Kinawataka wetland 
system.Draft bill and policy still 
undergoing review by different 
stakeholder institutions (MDAs} 

Comments were incorporated on receipt.

Review meetings with first parliamentary 
council and cabinet secretariat were 
held.2 bankable proposals were 
developed. These were presented and 
endorsed with amendments by the ENR-
CC Sub-programme Working Group; 
pending review and endorsement by the 
Program Working Group.Wetland 
categorization for the eight (8) drainage 
basins including the Victoria basin was 
finalized.

Item Spent

211103 Allowances (Inc. Casuals, Temporary) 3,000

221011 Printing, Stationery, Photocopying and 
Binding

6,658

221017 Subscriptions 31,000

225002 Consultancy Services- Long-term 70,000

227001 Travel inland 15,000

227004 Fuel, Lubricants and Oils 11,250

228002 Maintenance - Vehicles 7,500

Reasons for Variation in performance
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

No variations from the plan.

Not implemented due to lack of
funds.

Total 144,408

GoU Development 144,408

External Financing 0

Arrears 0

AIA 0

Budget Output: 04 Coordination, Monitoring, Inspection, Mobilisation and Supervision.

20 on-going projects with EIAs audited 
for compliance; 30 EIAs and Project 
briefs on proposed development in or 
near wetland reviewed and evaluated for 
compliance;140 Local Governments and 
Urban Councils inspected, monitored, 
supervised and coordinated for 
compliance to wetland management 
approved guidelines Environment Impact 
Assessment database updated.

40 on-going projects with EIAs audited 
for compliance; of these, 20 projects were 
non-compliant and were issued 
Improvement notices.

17 were partially compliant and signed 
compliance agreements. 

Arrests were made to 10 non-compliant 
projects and further action taken.

03 complied projects need to be  
rewarded.Local governments and Urban 
Councils with wetlands planned for 
demarcation and restoration, were 
inspected, monitored, supervised and 
coordinated for compliance to wetland 
management approved 
guidelines.Environment Impact 
Assessment database was updated. Field 
inspection to verify sites with EIA 
Certificates in Western Uganda (Mbarara, 
Bushenyi, Mitooma, Sheema), were 
undertaken.

Item Spent

222001 Telecommunications 1,150

227001 Travel inland 22,500

227004 Fuel, Lubricants and Oils 22,500

228002 Maintenance - Vehicles 13,996

Reasons for Variation in performance

Total 60,146

GoU Development 60,146

External Financing 0

Arrears 0

AIA 0

Budget Output: 05 Capacity building and Technical back-stopping.
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

100 District local governments trained in 
wetland demarcation, inventory, 
restoration, soil and water conservation 
techniques.

10 WMD were staff trained in wetland 
vulnerability assessment. Training report 
is being prepared.

Item Spent

221003 Staff Training 22,500

227004 Fuel, Lubricants and Oils 7,500

Reasons for Variation in performance

Training were limited by budget constraints.

Total 30,000

GoU Development 30,000

External Financing 0

Arrears 0

AIA 0

Budget Output: 06 Administration and Management Support

Environment and Natural Resources 
Issues Papers prepared and presented at 
Local Government budget workshops; 

Subscription fees for telephone, internet 
and communication costs paid.8 Wetland 
Management Department and 4 project  
vehicles maintained and functional; office 
and field equipment maintained; 
RAMCEA activities 
supported.International and Regional 
conservation meetings and sessions 
(IPBES, COPs etc) attended;

Environment and Natural Resources 
Issues Papers were prepared and 
presented at Local Government budget 
workshops.

Subscription fees for telephone, internet 
and communication costs were paid.
8 Wetland Management Department and 
4 project vehicles were maintained and 
are functional; office and field equipment 
were maintained; Wetlands Management 
Department and the 4 Regional Technical 
Support Units were equipped and are 
functional;The RAMCEA activities such 
as holding routine RAMSAR meetings 
were supported.Participated in COP 26 
for Climate Change and report provided

Item Spent

211103 Allowances (Inc. Casuals, Temporary) 15,000

221009 Welfare and Entertainment 17,000

221011 Printing, Stationery, Photocopying and 
Binding

8,750

221012 Small Office Equipment 4,500

222001 Telecommunications 3,250

222002 Postage and Courier 2,500

223005 Electricity 7,500

227001 Travel inland 12,500

227004 Fuel, Lubricants and Oils 22,500

228002 Maintenance - Vehicles 15,000

Reasons for Variation in performance

No International and Regional conservation meetings and sessions (IPBES, COPs etc) were attended due to budgetary constraints.
No variations
No variations.

Total 108,500

GoU Development 108,500

External Financing 0

Arrears 0

AIA 0

Outputs Funded

Budget Output: 51 Operational support to private institutions
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Community policing undertaken; Special 
operations to support districts targeting 
the most affected wetlands carried out; 
Subsistence allowance paid to EPPU; 
Patrols (routine/post restoration) and 
compliance monitoring conducted.10 off 
road motorcycles  for EPPU procured; 24 
man tent procured; 5 laptops procured to 
support EPPU activities; Assorted oils, 
lubricants and vehicle tyres procured; 
EPPU vehicles maintained.Special 
operations to support districts targeting 
the most affected wetlands carried out 
across the country.

Special operations to support districts 
targeting the most affected wetlands, 
especially those that were restored during 
the quarter were carried out across the 
country.

Item Spent

263104 Transfers to  other govt. Units 
(Current)

334,862

Reasons for Variation in performance

Total 334,862

GoU Development 334,862

External Financing 0

Arrears 0

AIA 0

Capital Purchases

Budget Output: 76 Purchase of Office and ICT Equipment, including  Software

2 data collection tablets procured; 1 
Specialized GIS laptop procured; 4 
Garmin latest model GPSs procured; 
Specialized GIS computer procured. 1 
GIS plotter for A0 maps procured; 6 
desktops and 8 UPSs procured; 4 printers 
procured.

2 data collection tablets, 1 Specialized 
GIS laptop, 4 Garmin latest model GPSs, 
and specialized GIS computer were 
procured and delivered.Procurement of a 
GIS  plotter for A0 maps is at contracting 
stage.

Item Spent

312202 Machinery and Equipment 91,000

Reasons for Variation in performance

Procurement for  GIS  plotter for A0 maps is at contracting stage.
No variation from plans.

Total 91,000

GoU Development 91,000

External Financing 0

Arrears 0

AIA 0

Total For Project 3,013,603

GoU Development 3,013,603

External Financing 0

Arrears 0

202/489

Vote Performance Report Financial Year 2021/22

Vote: Ministry of Water and Environment019
QUARTER 3: Cumulative Outputs and Expenditure by End of Quarter



Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

AIA 0

Sub-SubProgramme: 06 Weather, Climate and Climate Change

Departments

Department: 24 Climate Change Programme

Outputs Provided

Budget Output: 02 Policy legal and institutional framework

10 selected Local government staff 
trained in climate change planning and 
budgeting.
Africa Climate Week Conducted.
1,000 copies of the National climate 
change law printed and disseminated.
Country represented in UNFCCC COP 
26 Conference of Parties (COP 26); 
COP26 Conducted; COP26 June session 
attended; Country representation in UN 
Climate Action.
The National Advisory Committee on 
Climate Change functional.
Development of the National Climate 
Change Bill regulations initiated.
Bi-annual update report for Climate 
Change developed.

Selected staff from 3 MDAs, 5 LGs and 1
 university were trained in climate change 
adaptation planning and mainstreaming 
cross cutting issues
The Africa Climate Week 2021 (ACW 
2021) Virtual Thematic Sessions were 
held from 26th to 29th September, 2021, 
hosted by the Government of Uganda 
through the Climate Change Department 
of the Ministry of Water and 
Environment and organized 
collaboratively by core partners – UN 
Climate Change, UN Development 
Programme (UNDP), UN Environment 
Programme (UNEP) and the World Bank 
Group. Regional partners include the 
Africa Union, the Africa Development 
Bank (AfDB) and the UN Economic 
Commission for Africa (UNECA). Due to 
the ongoing COVID-19 crisis, the ACW 
2021 thematic sessions were held online. 
The virtual platform was provided by an 
independent contractor and featured 
different virtual ‘rooms’ where sessions 
were streamed live. Speakers in each 
session could interact with each other, 
while attendees watched and provided 
feedback through moderated chat. 
Registration was widely promoted by UN 
Climate Change and partners, which 
drove attendance.
1,000 copies of the National Climate 
Change Act 2021 were printed, awaiting 
release of funds for dissemination across 
the country.
The Post COP26 forum was conducted on 
10th March, 2022, at Serena Hotel 
Uganda, with the theme "climate change 
is everyone's responsibility"

COP 26 was attended by the Ugandan 
delegation in Glasgow Scotland. The 
main goals of Cop 26 were “Secure 
global net-zero by mid-century and keep 
1.5C degrees within reach; adapt to 
protect communities and natural habitats; 
mobilize finance, and work together to 

Item Spent

221001 Advertising and Public Relations 1,250

221003 Staff Training 35,000

221011 Printing, Stationery, Photocopying and 
Binding

38,750

222001 Telecommunications 2,500

223004 Guard and Security services 31,011

225002 Consultancy Services- Long-term 227,166

227001 Travel inland 10,000

227004 Fuel, Lubricants and Oils 15,000

203/489

Vote Performance Report Financial Year 2021/22

Vote: Ministry of Water and Environment019
QUARTER 3: Cumulative Outputs and Expenditure by End of Quarter



deliver.”
The National Climate Change Advisory 
Committee (NACC) meeting was 
conducted to approve the updated NDC 
The process of procuring a consultant to 
develop the National Climate Change Bill 
regulations is still at evaluation stage of 
procurement.
The Third National Communication 
report on climate change was validated by 
the key sectors; including, AFOLU, 
Waste, IPPU and Ministry of Energy and 
Mineral Development.

Reasons for Variation in performance

The activity was facilitated by off-budget support.
Challenges related to the e-government procurement system delayed the procurement process.

Dissemination of copies of the National Climate Change Act 2021,  awaits release of funds.
Trainings were not undertaken during the quarter due to budgetary constraints.

Total 360,677

Wage Recurrent 0

Non Wage Recurrent 360,677

Arrears 0

AIA 0

Budget Output: 03 Administration and Management Support

General/contract staff salaries and 
National Social Security Contributions 
paid; vehicles maintained and serviced;
Vehicle tyres and fuel procured; office 
stationary and small office equipment 
procured: Subscriptions paid; welfare and 
entertainment for staff provided, office 
operations effectively facilitated.

General/contract staff salaries and 
National Social Security Contributions 
were paid; vehicles were maintained and 
serviced.
Vehicle tyres and fuel were procured; 
office stationary and small office 
equipment was procured: Subscriptions 
were paid; welfare and entertainment for 
staff was provided and office operations 
effectively facilitated.

Item Spent

211101 General Staff Salaries 401,785

221007 Books, Periodicals & Newspapers 5,000

221009 Welfare and Entertainment 10,000

221012 Small Office Equipment 7,000

221017 Subscriptions 24,868

227001 Travel inland 10,000

227004 Fuel, Lubricants and Oils 22,500

228002 Maintenance - Vehicles 2,640

Reasons for Variation in performance

No variation from the quarterly work plan.

Total 483,793

Wage Recurrent 401,785

Non Wage Recurrent 82,008

Arrears 0

AIA 0

Budget Output: 04 Adaptation and Mitigation measures.
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Green House Gas (GHG) Inventory 
updated.
A National Gender responsive MRV 
system developed and operationalized
Uganda’s Nationally Determined 
Contributions (NDC) reviewed, updated 
and submitted to UNFCCC.
A national gender and climate change 
strategy and action plan developed.
Climate change adaptation and mitigation 
projects monitored.
District climate change baselines 
established.
Country representation in NAP Expo  

The GHG inventory update process on 
going under the Third National 
Communication.
6 sectors were trained in climate change 
Monitoring, Reporting and Verification. 
These include; works, energy, transport, 
health, agriculture and Water. 

Procurement of a consultant to develop 
the National Gender responsive MRV 
system is ongoing and is at evaluation 
stage.
Internal reviews by the Climate Change 
Department for the updated Uganda’s 
Nationally Determined Contributions 
(NDC) are ongoing.

5 CDM projects were visited and 
monitored across the country.

Item Spent

225002 Consultancy Services- Long-term 107,653

227001 Travel inland 35,000

227004 Fuel, Lubricants and Oils 15,000

228002 Maintenance - Vehicles 2,640

Reasons for Variation in performance

No baselines were established due to budgetary constraints.
Participation in the NAP Expo was not undertaken due to budgetary constraints.

The national gender and climate change strategy and action plan were not developed due to budgetary constraints.
The update process is ad-hoc due to absence of GOU funding.
No training was conducted due to budgetary constraints.

Total 160,293

Wage Recurrent 0

Non Wage Recurrent 160,293

Arrears 0

AIA 0

Budget Output: 06 Strengthening institutional  and coordination capacity
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Enhanced understanding of climate 
change in the education sector through 
orientation/trainings for teachers on use 
of the climate change readers (300 
teachers from 150 schools).
Capacity of MDAs and Local 
Governments in climate risk screening of 
projects and programmes built.
Capacity built across Sectors, MDAs and 
Private Sector in preparation of bankable 
climate change response proposals 
aligned to global climate funds.

This activity was not conducted due to 
budgetary constraints.
Staff from NEMA, MAAIF, Busitema 
University, LGs Kayunga, Buikwe, 
Mukono, Jinja, Wakiso, National Council 
of Science and technology, Ministry of 
works and transport were trained in in 
climate risk screening of projects and 
programmes.
Capacity was built across Sectors, MDAs 
and Private Sector in preparation of 
bankable climate change response 
proposals aligned to global climate funds.

Two trainings (training of trainers on the 
scope of work and Climate finance were 
conducted.

Item Spent

221011 Printing, Stationery, Photocopying and 
Binding

6,450

225002 Consultancy Services- Long-term 50,000

227001 Travel inland 30,000

227004 Fuel, Lubricants and Oils 8,198

Reasons for Variation in performance

The activity was off-budget funded.

Capacity of MDAs and Local Governments in climate risk screening of projects and programmes was not built, due to budgetary constraints. 

Total 94,648

Wage Recurrent 0

Non Wage Recurrent 94,648

Arrears 0

AIA 0

Total For Department 1,099,410

Wage Recurrent 401,785

Non Wage Recurrent 697,625

Arrears 0

AIA 0

Sub-SubProgramme: 49 Policy, Planning and Support Services

Departments

Department: 01 Finance and Administration

Outputs Provided

Budget Output: 01 Policy, Planning, Budgeting and Monitoring.

206/489

Vote Performance Report Financial Year 2021/22

Vote: Ministry of Water and Environment019
QUARTER 3: Cumulative Outputs and Expenditure by End of Quarter



Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Management Support supervision and 
monitoring of sector budget execution 
and performance done
Financial Monitoring and Evaluation 
carried out 
Quarterly monitoring and supervision 
reports prepared.
Annual & quarterly workplans, 
procurement plans prepared

Carried out management support 
supervision and monitoring of sector 
budget execution and performance and 
Financial Monitoring and Evaluation. 
Prepared and submitted quarterly 
monitoring and supervision reports policy 
and planning. Finalised the preparation of 
annual and quarterly workplans, 
procurement plans for the FY 2022/23.

Item Spent

211101 General Staff Salaries 1,724,965

211103 Allowances (Inc. Casuals, Temporary) 9,865

212102 Pension for General Civil Service 3,594,852

213001 Medical expenses (To employees) 11,250

213002 Incapacity, death benefits and funeral 
expenses

5,300

213004 Gratuity Expenses 246,705

221009 Welfare and Entertainment 21,875

221011 Printing, Stationery, Photocopying and 
Binding

12,687

227004 Fuel, Lubricants and Oils 16,000

228001 Maintenance - Civil 10,140

Reasons for Variation in performance

There was insufficient funds to undertake management Support supervision and monitoring of sector budget execution and performance

Total 5,653,639

Wage Recurrent 1,724,965

Non Wage Recurrent 3,928,674

Arrears 0

AIA 0

Budget Output: 02 Ministerial and Top management services.
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

03 entitled ministers catered for & other 
incapacitated staffs’ outstanding medical 
bills cleared 

Covid 19 related medical expenses paid.
Uganda flags installed on Ministers’ 
vehicles.

48 Contract Committee meetings held, 48
 Senior Management meetings 
10 Audit Meetings held, 4 Top Policy 
Management meetings held & 4 Training 
Committee meetings held, 8 departmental 
meetings held, 4 Finance Committee 
meetings held & minutes written.

Facilitating 20 security guards for, 
Entebbe & Ministers’ residences and PS 
done.

70 Vehicles serviced, fueled & 
maintained 

280 copies of New Vision, 280 copies of 
Monitor, and 320 copies of other papers 
and periodicals procured.
adhoc inter-ministerial field activities 
facilitated

03 entitled ministers catered for & other 
incapacitated staffs’ outstanding medical 
bills cleared Covid 19 related medical 
expenses paid. Uganda flags installed on 
Ministers’ vehicles. 24 Contract 
Committee meetings held, 24 Senior 
Management meetings
7 Audit Meetings, 2 Top Policy 
Management meetings & 2 Training 
Committee meetings, 2 departmental 
meetings held, 2 Finance Committee 
meetings held & minutes written
20 security guards for Entebbe & 
Ministers’ residences and Permanent 
Secretary facilitated and 70 Vehicles 
serviced, fueled & maintained
Maintained Computers, Photocopiers and 
Office furniture maintained as well as 
Ministry Web- site and other power 
supplies procured. Computers/ laptops 
procured for 4 officers

Item Spent

211103 Allowances (Inc. Casuals, Temporary) 9,000

213001 Medical expenses (To employees) 12,250

213002 Incapacity, death benefits and funeral 
expenses

15,000

221007 Books, Periodicals & Newspapers 6,833

221008 Computer supplies and Information 
Technology (IT)

7,500

221009 Welfare and Entertainment 12,196

221011 Printing, Stationery, Photocopying and 
Binding

5,000

227004 Fuel, Lubricants and Oils 24,000

228002 Maintenance - Vehicles 28,125

281504 Monitoring, Supervision & Appraisal 
of Capital work

13,925

Reasons for Variation in performance

.

.

.
Most of the planned activities were carried out and outputs achieved.

Total 133,828

Wage Recurrent 0

Non Wage Recurrent 133,828

Arrears 0

AIA 0

Budget Output: 03 Ministry Support Services

Payments register maintained, and Cash 
& General ledgers updated.

Offices on 2nd and 3rd floor re 
partitioned to create more space, Curtains 
bought for offices & Parking Yard 
maintained

Lifts maintained, Generator maintained
Computers maintained, Photocopiers 
maintained, Office furniture maintained. 

Maintained Computers, Photocopiers and 
Office furniture maintained as well as 
Ministry Web- site and other power 
supplies procured. Computers/ laptops 
procured for 4 officers
Maintained Computers, Photocopiers and 
Office furniture maintained as well as 
Ministry Web- site and other power 
supplies procured. Computers/ laptops 
procured for 4 officers
MWE offices facilitated with imprest and 
meetings at various staff levels facilitated 

Item Spent

221011 Printing, Stationery, Photocopying and 
Binding

8,625

221016 IFMS Recurrent costs 6,330

221017 Subscriptions 5,000

222001 Telecommunications 7,500

223005 Electricity 56,250

223006 Water 30,000

227001 Travel inland 13,750
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Ministry Web- site maintained and other 
power supplies procured

Computers/ laptops procured for 4 
officers

MWE offices facilitated with imprest, 
meetings at various staff levels facilitated
IFMS system maintained and Support 
services paid
Direct and Intercom telephone Bills paid

Procurement of assorted stationery, toners 
printing and photocopying of office 
documents and binding for HQs, (PDU, 
Accounts, Personnel, Registry, 
Administration, contracting out firms to 
supply the materials, maintaining supplier 
data done.
Ground rent and property rates paid.
Board off survey conducted.
All necessary public information passed 
on through print and electronic media.
Cleaning and janitorial services for 
headquarters & Entebbe paid.

Offices at Hqtrs and Entebbe fumigated 
and sanitized
Covid 19 related items procured
Electrical maintenance tool kit procured
Plumbing maintenance toolkit procured
Staff lunch allowances 

Final Books of Accounts and Records 
maintained,  Electronic Content 
Management system maintained and 
upgraded, All  payments made in line 
with the PFM Act and Financial 
regulations, Payments processed and 
funds released to projects and 
subventions
Expenditure proposals made, Expenditure 
verified Financial reports prepared and 
submitted to the Ministry of Finance, 
Planning and Economic Development, 
Ministry branding and image facilitated, 
Ministry building, installations and 
surroundings maintained
Ministry CCTV and Biometric systems 
maintained
Ministry obsolete items disposed off
Inventory compiled and maintained of all 
assets, Ministrys financial, physical and 
human resources managed in accordance 
with established guidelines

Ministry website maintained and 
continuously updated
Cabinet Memoranda for Water and 

IFMS system maintained and Support 
services paid 
Procured assorted stationery, toners 
printing and photocopying of office 
documents and binding for Headquarter F 
& A offices, (PDU, Accounts, Personnel, 
Registry, Administration, contracting out 
firms to supply the materials as well as 
maintained supplier data.
Carried out Board off survey and obsolete 
vehicle assessment done. All necessary 
public information passed on through 
print and electronic media. Cleaning and 
janitorial services for headquarters & 
Entebbe paid.
Offices at Hqtrs and Entebbe fumigated 
and sanitized Electrical maintenance tool 
kit procured Covid 19 related items 
procured. Staff lunch allowances paid.
Electronic Content Management system 
maintained and upgraded, All payments 
made in line with the PFM Act and 
Financial regulations, Payments 
processed and funds released to projects 
and subventions
Expenditure proposals made, Expenditure 
verified Financial reports prepared and 
submitted to the Ministry of Finance, 
Planning and Economic Development, 
Ministry branding and image facilitated 
and maintained , Ministry building, 
installations and surroundings maintained
Ministry CCTV and Biometric systems 
maintained Ministry obsolete items 
disposed off, Inventory compiled and 
maintained of all assets, Ministry's 
financial, physical and human resources 
managed in accordance with established 
guidelines
Ministry website maintained and 
continuously updated Cabinet 
Memoranda for Water and Environment 
sector prepared, Coordination of technical 
departments for compliance to service 
regulations done

227004 Fuel, Lubricants and Oils 28,000

228002 Maintenance - Vehicles 22,500
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Environment sector prepared, 
Coordination of technical departments for 
compliance to service regulations done

Reasons for Variation in performance

.

.

.

.

.

.

.
Most of the planned activities were carried out and outputs achieved.
.

Total 177,955

Wage Recurrent 0

Non Wage Recurrent 177,955

Arrears 0

AIA 0

Budget Output: 19 Human Resource Management Services

Client Charter Developed and maintained, 

Newly appointed staff inducted, 
Obsolete records disposed 
Pension and Gratuity paid, 
Pre-retirement training conducted, 
Promoted staff reoriented
Schemes of service developed and 
printed, 
Staff supervision and monitoring done. 
Staff Appraised, 
Staff Identity Cards Issued, 
Staff Performance Plans developed, Staff 
Performance plans,
schedule of duties and deliverables 
reviewed, 

Strategies put in place to ensure staff 
development and Retention, Discipline 
and disciplinary procedures instilled

Newly appointed staff inducted, Obsolete 
records disposed Pension and Gratuity 
paid, Promoted staff reoriented Schemes 
of service developed and printed
Staff supervision and monitoring and 
appraisal done. Staff Identity Cards 
Issued, Staff Performance Plans 
developed, Staff Performance plans, 
schedule of duties and deliverables 
reviewed,
Strategies put in place to ensure staff 
development and Retention, Discipline 
and disciplinary procedures instilled

Item Spent

211103 Allowances (Inc. Casuals, Temporary) 8,250

221004 Recruitment Expenses 17,600

221007 Books, Periodicals & Newspapers 6,141

221009 Welfare and Entertainment 7,254

221011 Printing, Stationery, Photocopying and 
Binding

3,650

223001 Property Expenses 5,500

227001 Travel inland 13,670

227004 Fuel, Lubricants and Oils 16,000

Reasons for Variation in performance

Most of the planned activities were carried out and outputs achieved.
.
.

Total 78,065

Wage Recurrent 0

Non Wage Recurrent 78,065

Arrears 0

AIA 0

Budget Output: 20 Records Management Services
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Records in main registry and 
deconcentrated structures audited on 
quarterly basis
Records management system developed 
in deconcentrated structures 

Capacity of records staff strengthened in 
records management systems and 
management
Courier services procured.
Office equipment procured

Records and information management 
system developed at the MWE 
headquarters
Electronic records management system 
developed
Records Monitored and evaluated

Records appraised and retention 
schedules created and managed
Pension database developed and 
maintained 
Records manual developed and 
implemented
Deconcentrated structures technically 
supported

Records in main registry and 
deconcentrated structures audited on 
quarterly basis Records management 
system developed in deconcentrated 
structures

Records appraised and retention 
schedules created and managed Pension 
database developed and maintained 
Records manual developed and 
implemented Deconcentrated structures 
technically supported

Item Spent

221007 Books, Periodicals & Newspapers 12,500

221011 Printing, Stationery, Photocopying and 
Binding

7,543

222002 Postage and Courier 55,778

225002 Consultancy Services- Long-term 80,253

227001 Travel inland 27,665

227004 Fuel, Lubricants and Oils 8,000

Reasons for Variation in performance

.

.
Most of the planned activities were carried out and outputs achieved.
.

Total 191,738

Wage Recurrent 0

Non Wage Recurrent 191,738

Arrears 0

AIA 0

Outputs Funded

Budget Output: 51 Membership to International Organisations and support to LGs and NGOs.

Ensuring membership to international 
organisations and relations maintained 
through international organizations, 
Ensuring international relations are 
maintained through payment of 
subscription to international organizations

Represented the country by attending 
COP26 in Glasgow from 31 October – 12 
November 2021. Ensured and maintained 
membership to international 
organizations and relations maintained 
through international organizations.

Item Spent

262101 Contributions to International 
Organisations (Current)

12,872

Reasons for Variation in performance

Most of the planned activities were carried out and outputs achieved.

Total 12,872
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Wage Recurrent 0

Non Wage Recurrent 12,872

Arrears 0

AIA 0

Arrears

Budget Output: 99 Arrears

Item Spent

321605 Domestic arrears (Budgeting) 1,000,000

Reasons for Variation in performance

Total 0

Wage Recurrent 0

Non Wage Recurrent 0

Arrears 1,000,000

AIA 0

Total For Department 6,248,097

Wage Recurrent 1,724,965

Non Wage Recurrent 4,523,132

Arrears 1,000,000

AIA 0

Departments

Department: 08 Office of Director DWD

Outputs Provided

Budget Output: 01 Policy, Planning, Budgeting and Monitoring.

Annual workplans, budgets and 
performance reports prepared. 
Policies and standards reviewed.

Prepared and submitted annual workplans 
and budgets for financial year 2022-23 
and Q1 & Q2 performance reports for 
financial year 2021-22 to PPD for 
consolidation and submission to MFPED. 
Reviewed policies and standards under 
DWD.

Item Spent

211103 Allowances (Inc. Casuals, Temporary) 2,805

221007 Books, Periodicals & Newspapers 5,400

221008 Computer supplies and Information 
Technology (IT)

3,000

221009 Welfare and Entertainment 7,000

221011 Printing, Stationery, Photocopying and 
Binding

3,000

227001 Travel inland 11,385

227004 Fuel, Lubricants and Oils 13,275

228002 Maintenance - Vehicles 4,590

Reasons for Variation in performance

Most of the planned activities were carried out and output achieved 

Total 50,455

Wage Recurrent 0
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Non Wage Recurrent 50,455

Arrears 0

AIA 0

Budget Output: 02 Ministerial and Top management services.

Sector Working Group meetings 
coordinated and functional.
Action on sector relevant policies for 
review or development of new policies 
initiated. 
All departments in the Directorate 
coordinated for compliance with Civil 
Service standing orders & regulatio
Quarterly monitoring of field activities 
conducted 
Visits to districts for performance 
monitoring done. 
Quarterly Steering committee meetings 
for WSDFs (North, East, South, Central) 
held

Sector Working Group meeting 
coordinated and functional. Action on 
sector relevant policies for review or 
development of new policies initiated. All 
departments in the Directorate 
coordinated for compliance with Civil 
Service standing orders & regulations
Quarterly field monitoring of DWD 
activities conducted in Eastern Uganda. 
Visits to districts for performance 
monitoring done. Quarterly Steering 
committee meetings for WSDFs held

Item Spent

211101 General Staff Salaries 19,172

211103 Allowances (Inc. Casuals, Temporary) 3,025

221009 Welfare and Entertainment 4,500

222001 Telecommunications 1,500

227001 Travel inland 14,135

227004 Fuel, Lubricants and Oils 17,010

Reasons for Variation in performance

Most of the planned activities were carried out and output achieved 

Total 59,342

Wage Recurrent 19,172

Non Wage Recurrent 40,170

Arrears 0

AIA 0

Budget Output: 03 Ministry Support Services

Quarterly monitoring of field activities 
conducted 
Visits to districts for performance 
monitoring done. 
Quarterly Steering committee meetings 
for WSDFs (North, East, South, Central) 
held.

Quarterly field monitoring of DWD 
activities conducted in Eastern Uganda. 
Visits to districts for performance 
monitoring done. Quarterly Steering 
committee meetings for WSDFs held

Item Spent

211103 Allowances (Inc. Casuals, Temporary) 4,950

221009 Welfare and Entertainment 11,850

221012 Small Office Equipment 3,000

222001 Telecommunications 1,000

223005 Electricity 1,500

223006 Water 1,500

227001 Travel inland 27,638

227004 Fuel, Lubricants and Oils 18,488

228002 Maintenance - Vehicles 3,050

Reasons for Variation in performance

Most of the planned activities were carried out and output achieved 

Total 72,975

Wage Recurrent 0
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Non Wage Recurrent 72,975

Arrears 0

AIA 0

Total For Department 182,772

Wage Recurrent 19,172

Non Wage Recurrent 163,600

Arrears 0

AIA 0

Departments

Department: 09 Planning

Outputs Provided

Budget Output: 01 Policy, Planning, Budgeting and Monitoring.

Quarterly monitoring of key Government 
projects for FY 2020-21 and 2021-22 
undertaken to validate the data submitted 
in the quarterly reports as well as the 
annual reports. 
Sector Development Plan (SDP-2020-
2025) aligned to NDP-III and Programme 
Implementation Action Plans
LGBFP issues paper for FY 2022/23 
prepared and presented during the 
consultative workshops. 

Sector Progress Performance Reports 
prepared and submitted to the MFPED 
and Office of the Prime Minister on 
quarterly basis
Back up support to other stakeholders in 
planning and budgeting for FY 2022/23 
provided

Carried out quarterly monitoring of key 
Government projects for FY 2020-21 and 
FY 2021-22 to validate data submitted in 
the quarterly reports as well as the annual 
reports.
Sector Development Plan (SDP-2020-
2025) aligned to NDP-III and HCD, 
Agro-industrialization and NRECCLWM 
Programme Implementation Action Plans 
for the FY 2022-23. Local Government 
Budget Framework Paper issues paper for 
FY 2022/23 were compiled and 
consolidated for consideration
Quarter three Programme and vote 
Progress Performance Reports prepared 
and submitted to the MFPED and Office 
of the Prime Minister and NPA. 

Item Spent

211101 General Staff Salaries 104,378

221011 Printing, Stationery, Photocopying and 
Binding

5,534

225002 Consultancy Services- Long-term 68,873

227001 Travel inland 17,061

281504 Monitoring, Supervision & Appraisal 
of Capital work

35,000

Reasons for Variation in performance

Most of the planned activities were carried out and outputs achieved 

Total 230,846

Wage Recurrent 104,378

Non Wage Recurrent 126,468

Arrears 0

AIA 0

Budget Output: 02 Ministerial and Top management services.

214/489

Vote Performance Report Financial Year 2021/22

Vote: Ministry of Water and Environment019
QUARTER 3: Cumulative Outputs and Expenditure by End of Quarter



Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Data collection, analysis and preparation 
of performance reports for FYs 2020/21 
and 2021-22 done. 

Sector Progress Performance Reports 
prepared and submitted to the MFPED 
and Office of the Prime Minister on 
quarterly basis

Back up support to other stakeholders in 
planning and budgeting for FY 2022/23 
provided
Project Proposals for development 
funding reviewed and new ones prepared. 

Joint Water and Environment Sector 
Working Group meetings held on 
quarterly basis.  
Data collection, analysis and update of 
the briefs on Presidential Pledges and 
2020-21 to 2025-26 NRM Government 
Manifesto undertakings done

Data collection, analysis and preparation 
of performance reports for FYs 2020/21 
and 2021-22 done. Sector Progress 
Performance Reports prepared and 
submitted to the MFPED 
Back up support to other stakeholders in 
planning and budgeting for FY 2022/23 
provided Project Proposals for 
development funding reviewed and new 
ones prepared
Joint Water and Environment Sector 
Working Group meetings held on 
quarterly basis. Data collection, analysis 
and update of the briefs on Presidential 
Pledges and 2020-21 to 2025-26 NRM 
Government Manifesto undertakings 
done.

Item Spent

227004 Fuel, Lubricants and Oils 37,500

281504 Monitoring, Supervision & Appraisal 
of Capital work

65,000

Reasons for Variation in performance

Most of the planned activities were carried out and outputs achieved 

Total 102,500

Wage Recurrent 0

Non Wage Recurrent 102,500

Arrears 0

AIA 0

Budget Output: 03 Ministry Support Services

Project performance  review on water and 
environment projects conducted and 
report prepared
Training reports for interns and graduate 
trainees prepared and submitted. Sector 
PIP updated and aligned with the NDP III 
for the FY 2022-23.
Bi-annual Joint Sector field monitoring 
trips for FY 2021/22 and FY 2022-23 
undertaken and reports prepared 

Second Planning and Budgeting 
workshops held for preparation of 
Ministerial Policy Statement for FY 
2022/2023
Continued with project review on all 
projects under the ministry of Water and 
Environment
Training reports for interns and graduate 
trainees prepared and submitted. Sector 
PIP and PIAPs updated and aligned with 
the NDP III for the FY 2022-23

Item Spent

211103 Allowances (Inc. Casuals, Temporary) 20,000

221007 Books, Periodicals & Newspapers 5,000

221008 Computer supplies and Information 
Technology (IT)

13,117

221009 Welfare and Entertainment 10,000

227004 Fuel, Lubricants and Oils 48,813

281504 Monitoring, Supervision & Appraisal 
of Capital work

65,000

Reasons for Variation in performance

Most of the planned activities were carried out and outputs achieved 
Most of the planned activities were carried out and outputs achieved 

Total 161,930

Wage Recurrent 0

Non Wage Recurrent 161,930
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Arrears 0

AIA 0

Outputs Funded

Budget Output: 53 Transfers to other Government Units

support to performance reporting, 
planning  and budgeting for all regional 
facilities under Water for Production, 
Urban and Rural Water
Data collection, analysis and update of 
the briefs on Presidential Pledges and 
2020-21 to 2025-26 NRM Government 
Manifesto undertakings done
Sector PIAPs updated and aligned with 
the NDP III for the FY 2022-23.

Bi-annual Joint Sector field monitoring 
trips for FY 2021/22 and FY 2022-23 
undertaken and reports prepared

Conducted a performance reporting, 
planning and budgeting for all regional 
facilities and centres under Water for 
Production, Urban and Rural Water as 
well as Environment and Natural 
Resources for Quarter Two
Data collection, analysis and update of 
the briefs on Presidential Pledges and 
2020-21 to 2025-26 NRM Government 
Manifesto undertakings done. Sector 
PIAPs updated and aligned with the NDP 
III for the FY 2022-23.
Joint Sector field monitoring and 
verification trips conducted on the 
activities and interventions implemented 
in the FY 2021/22 and reports prepared

Item Spent

263104 Transfers to  other govt. Units 
(Current)

539,224

Reasons for Variation in performance

Most of the planned activities were carried out and outputs achieved 

Total 539,224

Wage Recurrent 0

Non Wage Recurrent 539,224

Arrears 0

AIA 0

Arrears

Budget Output: 99 Arrears

Item Spent

321605 Domestic arrears (Budgeting) 995,057

Reasons for Variation in performance

Total 0

Wage Recurrent 0

Non Wage Recurrent 0

Arrears 995,057

AIA 0

Total For Department 1,034,500

Wage Recurrent 104,378

Non Wage Recurrent 930,122

Arrears 995,057
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

AIA 0

Departments

Department: 17 Office of Director DWRM

Outputs Provided

Budget Output: 02 Ministerial and Top management services.

salaries for permanent staff paid.

Staff supervised and appraised

Salaries for permanent staff were paid. 
DWRM staff were appraised and 
supervised.

Item Spent

211101 General Staff Salaries 29,686

Reasons for Variation in performance

There is no variation between planned and achieved output.

Total 29,686

Wage Recurrent 29,686

Non Wage Recurrent 0

Arrears 0

AIA 0

Budget Output: 03 Ministry Support Services

4 Cabinet paper on key water resources 
issues prepared.
supervision and coordination of DWRM 
activities undertaken.
4 senior management meetings held
Budget, work plans and progress reports 
prepared and submitted

3 Cabinet papers on; (increasing water 
levels and floods in the country, National 
Water Policy and Nile Basin Initiative)  
were prepared and summitted to Office of 
the 
Prime Minister and Cabinet further 
dissemination. 
3 Supervision and QA trips were 
undertaken to Upper Nile and Kyoga 
Water Management Zones.
One (1) Senior Management Meeting was 
attended and agreed decisions from the 
meeting are being implemented.
Quarterly (3) workplans and Progress 
Reports have been prepared and 
submitted.

Quarterly workplans and Progress 
Reports [Q1, Q2,&Q3] have been 
prepared and submitted timely.

Item Spent

211103 Allowances (Inc. Casuals, Temporary) 1,000

221007 Books, Periodicals & Newspapers 2,500

221008 Computer supplies and Information 
Technology (IT)

4,580

221009 Welfare and Entertainment 7,500

221011 Printing, Stationery, Photocopying and 
Binding

7,500

221012 Small Office Equipment 5,000

222003 Information and communications 
technology (ICT)

1,250

223004 Guard and Security services 2,000

223005 Electricity 3,000

227001 Travel inland 13,475

227004 Fuel, Lubricants and Oils 16,500

228002 Maintenance - Vehicles 10,000

Reasons for Variation in performance

There is no major variation between planned and achieved output

Total 74,305

Wage Recurrent 0

Non Wage Recurrent 74,305

Arrears 0

AIA 0
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Total For Department 103,991

Wage Recurrent 29,686

Non Wage Recurrent 74,305

Arrears 0

AIA 0

Departments

Department: 18 Office of the Director DEA

Outputs Provided

Budget Output: 01 Policy, Planning, Budgeting and Monitoring.

Relevant ENR Policies, regulations and 
standards in place and enforced
Annual budget for ENR management in 
place, implemented and monitored
Cabinet Memos, information papers and 
Policy briefs prepared and submitted to 
Cabinet.
Performance contract for divested 
agencies reviewed and functional

Relevant ENR Policies, regulations and 
standards put in place and enforced 
Annual budget for ENR management 
worked on and in place, implemented and 
monitored Cabinet Memos, information 
papers and Policy briefs prepared and 
submitted to Cabinet
Performance contract for divested 
agencies reviewed and functional

Item Spent

221009 Welfare and Entertainment 2,300

227001 Travel inland 2,187

227004 Fuel, Lubricants and Oils 2,299

Reasons for Variation in performance

Most of the planned activities were carried out and outputs achieved.
.

Total 6,786

Wage Recurrent 0

Non Wage Recurrent 6,786

Arrears 0

AIA 0

Budget Output: 02 Ministerial and Top management services.

Quarterly ENR Sub-Program working 
group coordinated and functional  
Quarterly DEA technical working group 
coordinated and functional

Quarterly ENR Sub-Program working 
group coordinated and functional 
Quarterly DEA technical working group 
coordinated and functional

Item Spent

211101 General Staff Salaries 20,417

211103 Allowances (Inc. Casuals, Temporary) 1,650

221009 Welfare and Entertainment 1,350

227001 Travel inland 5,844

Reasons for Variation in performance

Most of the planned activities were carried out and outputs achieved.

Total 29,261

Wage Recurrent 20,417

Non Wage Recurrent 8,844

Arrears 0

AIA 0

Budget Output: 03 Ministry Support Services
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Quarterly steering committee meetings 
for ENR projects conducted
Quarterly field inspection and support 
supervision on ENR management 
conducted

Quarterly ENR Sub-Program working 
group coordinated and functional 
Quarterly DEA technical working group 
coordinated and functional

Item Spent

211103 Allowances (Inc. Casuals, Temporary) 12,100

221007 Books, Periodicals & Newspapers 1,000

221008 Computer supplies and Information 
Technology (IT)

1,700

221009 Welfare and Entertainment 4,540

221011 Printing, Stationery, Photocopying and 
Binding

4,000

221012 Small Office Equipment 1,000

222001 Telecommunications 1,250

223005 Electricity 2,400

227001 Travel inland 9,823

227004 Fuel, Lubricants and Oils 21,000

Reasons for Variation in performance

Most of the planned activities were carried out and outputs achieved.

Total 58,813

Wage Recurrent 0

Non Wage Recurrent 58,813

Arrears 0

AIA 0

Outputs Funded

Budget Output: 51 Membership to International Organisations and support to LGs and NGOs.

Implementation of international and 
regional obligations monitored and 
supported.

Implementation of international and 
regional obligations monitored and 
supported.

Item Spent

Reasons for Variation in performance

Most of the planned activities were carried out and outputs achieved.

Total 0

Wage Recurrent 0

Non Wage Recurrent 0

Arrears 0

AIA 0

Total For Department 94,860

Wage Recurrent 20,417

Non Wage Recurrent 74,443

Arrears 0

AIA 0

Departments

Department: 19 Internal Audit
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Outputs Provided

Budget Output: 02 Ministerial and Top management services.

Quarterly monitoring report for Water 
and Sanitation Facility North, South 
western, Central and Eastern produced
Quarterly monitoring report for Umbrella 
organizations namely six mid-west, East, 
Central, South, North and Karamojong 
report produced.

Quarterly monitoring report on ongoing 
projects in the Directorate of Water 
Resources, Directorate of Water 
Development and the Directorate of 
Environmental Affairs produced.

Audit Report on Review of WSDF North, 
Water Management Zones,  Umbrella 
prepared and produced.

Quarterly monitoring report for Water 
and Sanitation Facilities -North, South 
western, Central and Eastern produced 
Quarterly monitoring report for Umbrella 
organizations namely six mid-west, East, 
Central, South, North and Karamoja 
reports produced, Audit Report on 
Review of WSDF Central and Northern, 
Central and Mid Western Umbrellas 
prepared and produced
Strategic Towns verification of civil 
water works in Nakasongola done.
Audit report on rehabilitation of Shuuku 
Matsyoro and Mwihe A , Mwihe B and 
Jinja water supply system Quarterly audit 
report on ongoing projects in the 
Directorate of Water Resources, 
Directorate of Water Development and 
the Directorate of Environmental Affairs 
produced

Item Spent

211101 General Staff Salaries 2,975

211103 Allowances (Inc. Casuals, Temporary) 4,895

221003 Staff Training 4,248

227001 Travel inland 30,000

227004 Fuel, Lubricants and Oils 18,750

Reasons for Variation in performance

.
Most of the planned activities have been undertaken and outputs achieved 

Total 60,868

Wage Recurrent 2,975

Non Wage Recurrent 57,893

Arrears 0

AIA 0

Budget Output: 03 Ministry Support Services
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Quarterly monitoring report for Water for 
Production Regional Center North, South 
Western, Central and Eastern report 
produced.
Quarterly payroll and pension report 
produced.

A report on implementation of 
recommendations and appropriate 
measures instituted produced
A computer, photocopier, projector and 
binding machine for the department 
procured

A report on review of Procurement, 
Accounts departments and fleet 
management produced

Audit Report reviewed 

Quarterly monitoring report for 
Water for Production Regional Center 
North and South Western report prepared 
and produced.

Quarterly payroll and pension reports 
prepared and produced
A report on implementation of 
recommendations and appropriate 
measures instituted produced 
A report on review of fleet management 
produced.

Continued preparation of a report on 
review of Procurement and Accounts 
departments 

Item Spent

221008 Computer supplies and Information 
Technology (IT)

5,280

221009 Welfare and Entertainment 6,900

221011 Printing, Stationery, Photocopying and 
Binding

800

221017 Subscriptions 4,400

227001 Travel inland 22,000

227004 Fuel, Lubricants and Oils 15,000

228002 Maintenance - Vehicles 3,790

281504 Monitoring, Supervision & Appraisal 
of Capital work

30,200

Reasons for Variation in performance

.

.
Preparation of a report on review of Procurement and Accounts departments still ongoing.

Total 88,370

Wage Recurrent 0

Non Wage Recurrent 88,370

Arrears 0

AIA 0

Total For Department 149,238

Wage Recurrent 2,975

Non Wage Recurrent 146,263

Arrears 0

AIA 0

Departments

Department: 20 Nabyeya Forestry College

Outputs Provided

Budget Output: 03 Ministry Support Services
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Field trip management for students 
conducted, 
Maintenance of college planted forests 
and demo plots done,
Payment for utilities done, vehicle 
operations and maintenance done; 

Payment for utilities done, vehicle 
operations and maintenance done; 
Management of students training 
programs (Theory, practical training and 
exams) and general students’ welfare 
done

Field trip management for students 
conducted in agro forestry and Forestry as 
well as management planning and data 
collection. Maintenance of college 
planted forests and demo plots done, 
Payment for utilities done, vehicle 
operations and maintenance done;
Payment for utilities done, vehicle 
operations and maintenance done; 
Management of students training 
programs (Theory, practical training and 
exams) and general students’ welfare 
done

Item Spent

211101 General Staff Salaries 129,056

211103 Allowances (Inc. Casuals, Temporary) 6,050

221003 Staff Training 5,000

221007 Books, Periodicals & Newspapers 5,000

221008 Computer supplies and Information 
Technology (IT)

15,000

221011 Printing, Stationery, Photocopying and 
Binding

7,500

221012 Small Office Equipment 2,400

223005 Electricity 22,500

223006 Water 4,500

224005 Uniforms, Beddings and Protective 
Gear

1,500

227001 Travel inland 20,725

227004 Fuel, Lubricants and Oils 10,988

228001 Maintenance - Civil 28,000

228002 Maintenance - Vehicles 3,000

Reasons for Variation in performance

Most of the planned activities have been undertaken and outputs achieved 
.

Total 261,219

Wage Recurrent 129,056

Non Wage Recurrent 132,163

Arrears 0

AIA 0

Total For Department 261,219

Wage Recurrent 129,056

Non Wage Recurrent 132,163

Arrears 0

AIA 0

Departments

Department: 23 Water and Environment Liaison Programme

Outputs Provided

Budget Output: 01 Policy, Planning, Budgeting and Monitoring.
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Back up support to the stakeholders in 
preparation of the Annual Programme 
Performance report 2021/22.
Monitoring the implementation of the 
agreed undertakings for the FY 202021.
Quarterly WSSWG held.
W&E Program Performance report 
prepared.
Assessment of Water and Environment 
Sectoral Policy implementation needs.

The Quarterly Program Working group 
meeting was held. Monitoring visits were 
made to follow up on the implementation 
of the agreed undertakings for FY 
2020/21.
The Consultant commenced on the 
planned activities and implementation is 
still ongoing.

Item Spent

211101 General Staff Salaries 68,005

211103 Allowances (Inc. Casuals, Temporary) 8,000

221007 Books, Periodicals & Newspapers 3,000

221009 Welfare and Entertainment 2,375

221011 Printing, Stationery, Photocopying and 
Binding

1,000

227001 Travel inland 2,500

227004 Fuel, Lubricants and Oils 11,250

Reasons for Variation in performance

Total 96,130

Wage Recurrent 68,005

Non Wage Recurrent 28,125

Arrears 0

AIA 0

Budget Output: 04 HIV/AIDS Mainstreaming

Capacity building of sector stakeholders 
in HIV/AIDS mainstreaming.
Awareness creation on HIV/AIDS 
amongst sector stakeholders in the 
implementation of Water and 
Environment programmes.
Sexual Harrassment reduction in the 
project areas.

There were specialized trainings 
conducted for the Ministry stakeholders 
at the Local Governments to ensure 
HIV/AIDS mainstreaming is 
implemented as the guidelines 
recommend.
The awareness campaigns on HIV/AIDS 
were carried out in the respective project 
areas.
Mobilization campaigns on sexual 
Harassment were carried out in the 
respective project areas with ongoing 
works.

Item Spent

211103 Allowances (Inc. Casuals, Temporary) 1,316

227001 Travel inland 4,986

227004 Fuel, Lubricants and Oils 9,281

Reasons for Variation in performance

Total 15,583

Wage Recurrent 0

Non Wage Recurrent 15,583

Arrears 0

AIA 0

Total For Department 111,713

Wage Recurrent 68,005

Non Wage Recurrent 43,708

Arrears 0

AIA 0
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Development Projects

Project: 1530 Integrated Water Resources Management and Development Project (IWMDP)

Outputs Provided

Budget Output: 01 Policy, Planning, Budgeting and Monitoring.

Sub Program plans and budgets 
developed.
Joint Program Review and Technical 
Review conducted.
Sub Program working group meetings 
held.
SDG 6a and 6b implementation and 
monitoring framework developed.
Preparation and review of audit and 
performance reports

The quarterly performance report was 
prepared and submitted to the respective 
stakeholders.
The Plans and Budgets for the Next 
Financial Year were prepared and 
approved.

Item Spent

211102 Contract Staff Salaries 103,366

211103 Allowances (Inc. Casuals, Temporary) 22,250

212101 Social Security Contributions 1,786

221001 Advertising and Public Relations 962

221003 Staff Training 27,456

221009 Welfare and Entertainment 8,874

221011 Printing, Stationery, Photocopying and 
Binding

4,169

227001 Travel inland 25,339

227004 Fuel, Lubricants and Oils 45,000

228002 Maintenance - Vehicles 5,280

Reasons for Variation in performance

Total 244,481

GoU Development 231,063

External Financing 13,418

Arrears 0

AIA 0

Budget Output: 02 Ministerial and Top management services.

Capacity building in Gender 
mainstreaming and participatory 
methodologies implemented.
Climate change mitigation and adaptation 
strategies for projects developed and 
implemented.
Water and Sanitation Good Governance 
monitoring framework 
implemented.Development of IEC 
materials in Operation and Maintenance 
in the IWMDP project areas.
Dissemination of the Water and 
Environment Gender Strategy.

Capacity building in Gender 
mainstreaming was carried our for the 
respective stakeholders in the project 
areas. Monitoring visits were carried out 
to follow up on the Good Governance 
monitoring framework committments.The 
process for developing the IEC materials 
for the Operation and Maintenance was 
commenced and the consultations with 
the respective stakeholders are ongoing.

Item Spent

211102 Contract Staff Salaries 51,068

211103 Allowances (Inc. Casuals, Temporary) 64,798

212101 Social Security Contributions 4,330

221003 Staff Training 29,168

221008 Computer supplies and Information 
Technology (IT)

14,335

225001 Consultancy Services- Short term 60,000

227001 Travel inland 30,000

227004 Fuel, Lubricants and Oils 18,750

228002 Maintenance - Vehicles 6,600

Reasons for Variation in performance

Total 279,048

GoU Development 208,576
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

External Financing 70,472

Arrears 0

AIA 0

Budget Output: 03 Ministry Support Services

Social Safeguards approaches 
mainstreamed in project areas.Ministry 
website and MIS systems updated.
 The Water and Sanitation Atlas prepared.

Project preparation/development and 
resource mobilization 
mainstreamed.Evaluation of the 
implementation of the Cabinet directive 
to evict encroachers from CFRs 
conducted.Regulatory impact assessment 
on Forestry to inform the review of the 
Forestry Policy and ACT 
produced.Regulatory impact assessment 
on the Wetlands management and use.

The Safeguards activities have been 
implemented in the project areas where 
the works are ongoing. The procurement 
process for the Water Atlas is still 
ongoing. There were Project Concept 
Notes prepared, appraised and submitted 
to the Development Committee for 
approval. The Ministry website and the 
MIS system were updated.The 
procurement process for the consultant to 
undertake the preparation of a strategy to 
ensure eviction of encroachers from 
CFRs is was completed and the 
Consultant commenced on the respective 
planned activities.The procurement 
process to undertake the study on the 
Regulatory impact assessment of Forestry 
was in final stages.The procurement 
process to undertake the study on the 
impact assessment of Wetlands 
management and use is still ongoing.

Item Spent

211102 Contract Staff Salaries 76,238

211103 Allowances (Inc. Casuals, Temporary) 16,500

212101 Social Security Contributions 2,061

221003 Staff Training 2,500

221009 Welfare and Entertainment 7,201

221011 Printing, Stationery, Photocopying and 
Binding

4,950

221014 Bank Charges and other Bank related 
costs

1,056

222001 Telecommunications 2,500

225002 Consultancy Services- Long-term 1,594,804

227001 Travel inland 40,000

227004 Fuel, Lubricants and Oils 74,649

228002 Maintenance - Vehicles 27,473

281504 Monitoring, Supervision & Appraisal 
of Capital work

200,000

Reasons for Variation in performance

Total 2,049,933

GoU Development 839,264

External Financing 1,210,669

Arrears 0

AIA 0

Outputs Funded

Budget Output: 53 Transfers to other Government Units

Midterm project performance review for 
WSDF-East and IWMDP. 

The performance review for the 
respective Regional projects is in final 
stages with field visits, report writing and 
consultations with the respective 
stakeholders carried out in specific 
project areas.

Item Spent

263204 Transfers to  other govt. Units (Capital) 1,500,000

Reasons for Variation in performance

Total 1,500,000

GoU Development 1,500,000

External Financing 0
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Arrears 0

AIA 0

Capital Purchases

Budget Output: 72 Government Buildings and Administrative Infrastructure

Construction of the WSDF-SW offices.
Completion of the construction of the 
WSDF-East offices.

The construction works for the offices in 
WSDF South West are still ongoing and 
WSDF East works are at the final stages 
of completion.

Item Spent

312101 Non-Residential Buildings 1,134,388

312104 Other Structures 175,000

Reasons for Variation in performance

Total 1,309,388

GoU Development 1,309,388

External Financing 0

Arrears 0

AIA 0

Budget Output: 76 Purchase of Office and ICT Equipment, including  Software

Purchase of specialized IT software and 
IT equipment.

The procurement process for assorted IT 
equipment for the department is in the 
final stages of completion.

Item Spent

Reasons for Variation in performance

Total 0

GoU Development 0

External Financing 0

Arrears 0

AIA 0

Total For Project 5,382,850

GoU Development 4,088,291

External Financing 1,294,559

Arrears 0

AIA 0

Development Projects

Project: 1638 Retooling of Ministry of Water and Environment

Outputs Provided

Budget Output: 01 Policy, Planning, Budgeting and Monitoring.
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

4 Programme Working Group meetings 
held
Sub programme working groups 
facilitated and supported to meet over 
sectoral issues 
Implementation 2 selected sectoral 
policies evaluated.
4 Regulatory impact assessments for 
policy review and formulation prepared.
Senior Management members trained in 
preparation of policy and cabinet papers.
Cabinet decisions monitored and 
Quarterly returns made to Office of the 
President.
Annual legislative agenda prepared and 
submitted to Office of Prime Minister and 
Office of the President.
Cabinet Forward agenda prepared and 
submitted to Office of the President
Quarterly Policy briefs prepared
Cabinet memos on key sectoral issues 
prepared and submitted to Cabinet.  

Inventory of sectoral policies in the MDA 
developed, updated and maintained
Sectoral coordination activities by the 
sector in close collaboration with key 
stakeholders from Parliament, OPM and 
Office of the President (PACOB) 
undertaken.
Management Support supervision and 
monitoring of sector budget execution 
and performance done
A web based database for planning, 
Budgeting and monitoring developed and 
maintained. 
Sectoral coordination activities by the 
sector in close collaboration with key 
stakeholders
Sector reviews conducted
A statistical abstract for MWE developed 
and update

3 Programme Working Group meetings 
held.
Sub programme working groups 
facilitated and supported to meet over 
sectoral issues.
Implementation 2 selected sectoral 
policies evaluated. Procurement contract 
of Regulatory Impact Assessment 
awaiting signature. 
Cabinet decisions monitored and report 
submitted to cabinet for consideration. 
Quarterly returns made to Office of the 
President. Annual legislative agenda on 
Water and Environment sector prepared 
and submitted to Office of Prime Minister 
and Office of the President. 
Cabinet Forward agenda prepared and 
submitted to Office of the President 
Quarterly Policy briefs preparedAnnual 
legislative agenda on Water and 
Environment sector prepared and 
submitted to Office of Prime Minister and 
Office of the President. 
Cabinet Forward agenda prepared and 
submitted to Office of the President 
Quarterly Policy briefs preparedAnnual 
legislative agenda on Water and 
Environment sector prepared and 
submitted to Office of Prime Minister and 
Office of the President. 
Cabinet Forward agenda prepared and 
submitted to Office of the President 
Quarterly Policy briefs 
preparedDevelopment of a M & E web-
based database for planning budgeting 
and monitoring is underway by the 
consultant.
Sectoral coordination activities by the 
sector in close collaboration with key 
stakeholders conducted.
Sector Strategic Plan for Statistics under 
development at final review level 
awaiting approval by UBOS.

Item Spent

221011 Printing, Stationery, Photocopying and 
Binding

15,507

225002 Consultancy Services- Long-term 314,754

227001 Travel inland 61,730

227004 Fuel, Lubricants and Oils 21,000

Reasons for Variation in performance

.

.
Most of the planned activities were carried out and outputs achieved
.

Total 412,991

GoU Development 412,991

External Financing 0

Arrears 0
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

AIA 0

Budget Output: 02 Ministerial and Top management services.

Joint field work monitoring and 
evaluation with the political leadership 
and stakeholders conducted.

Ministers and Top leadership’s vehicles 
serviced, fueled and maintained.
Monitoring and Supervision of regional 
centers and other projects on the 
implementation of services and 
operations by Top management. 

Political commissioning and ground 
breaking ceremonies by ministers and top 
leadership conducted on the major 
projects.Ministers and top management 
Support supervision and monitoring of 
sector activities carried out.

05 Regional Senior management retreats 
on sector performance held at the regions,

Political leadership and stakeholders 
conducted joint field work monitoring 
and evaluation. Maintained serviced and 
fueled Ministers and Top leadership’s 
vehicles.Top management carried out 
monitoring and supervision of regional 
centers and other projects on the 
implementation of services and 
operations in Kasese, Busia, Mbale and 
Mbarara. Gulu, Arua, Kitgum, Karenga, 
and Isingiro.
Carried out political commissioning and 
ground breaking ceremonies by ministers 
and top leadership on the major 
projects.Carried out Ministerial and Top 
Management Support supervision and 
monitoring of sector activities in Hoima, 
Kakumiro, Lira, Arua, Kitgum and 
Kibale.

Item Spent

227001 Travel inland 75,000

227004 Fuel, Lubricants and Oils 75,000

228001 Maintenance - Civil 44,212

228002 Maintenance - Vehicles 69,437

Reasons for Variation in performance

.
Most of the planned activities were carried out and outputs achieved
.

Total 263,649

GoU Development 263,649

External Financing 0

Arrears 0

AIA 0

Budget Output: 03 Ministry Support Services
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Ministry drivers, machine operators 
equipped with up-to-date skills in 
defensive driving. 
Vehicle tracking system installed in 200 
vehicles.
Uniforms and other corporate wear for 
drivers procured.
MWE fleet of vehicle equipment 
maintained and serviced.  
Board of survey conducted, 
Engraving of Ministry Assets by stores 
and burglar proofing stores’ windows and 
doors done

Staff trained 

Cleaning, security, water and electricity 
bills paid.

Ministry drivers, machine operators 
equipped with up-to-date skills in 
defensive driving.MWE fleet of vehicle 
equipment maintained and serviced. 
Board of survey conductedEngraving of 
Ministry Assets by stores and burglar 
proofing stores’ windows and doors done.

Item Spent

221003 Staff Training 15,000

223004 Guard and Security services 36,769

223005 Electricity 37,500

223006 Water 8,325

224004 Cleaning and Sanitation 32,465

227004 Fuel, Lubricants and Oils 75,000

Reasons for Variation in performance

.
Most of the planned activities were carried out and outputs achieved

Total 205,059

GoU Development 205,059

External Financing 0

Arrears 0

AIA 0

Budget Output: 19 Human Resource Management Services

Bio-metric Identification cards 
management system maintained.
Uniforms and other corporate wear for 
MWE staff procured.
A consultant for reviewing of the 
Ministry of Water and Environment 
organizational structure procured.

Bio-metric Identification cards 
management system maintained. 
Continued with procurement of Uniforms 
and other corporate wear for MWE 
staff.The process of reviewing of the 
Ministry of Water and Environment 
organizational structure is ongoing as 
there will be incorporating the semi 
autonomous agancies within the structure.

Item Spent

211102 Contract Staff Salaries 171,154

211103 Allowances (Inc. Casuals, Temporary) 29,875

212101 Social Security Contributions 13,587

212106 Validation of old Pensioners 50,000

213002 Incapacity, death benefits and funeral 
expenses

3,000

221001 Advertising and Public Relations 26,936

221007 Books, Periodicals & Newspapers 15,000

221020 IPPS Recurrent Costs 37,784

227001 Travel inland 45,000

227004 Fuel, Lubricants and Oils 30,000

Reasons for Variation in performance

.
Most of the planned activities were carried out and outputs achieved

Total 422,335

GoU Development 422,335
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

External Financing 0

Arrears 0

AIA 0

Budget Output: 20 Records Management Services

Records in main registry and 
deconcentrated structures audited on 
quarterly basis
Records management system developed 
in deconcentrated structures 
Capacity of records staff strengthened in 
records management systems and 
management
Courier services procured.
Office equipment procured
Records and information management 
system developed at the MWE 
headquarters
Electronic records management system 
developed
Records Monitored and evaluated
Records appraised and retention 
schedules created and managed
Pension database developed and 
maintained 
Records manual developed and 
implemented
Deconcentrated structures technically 
supported

Records in main registry and 
deconcentrated structures 
auditedCapacity of records staff 
strengthened in records management 
systems and management Courier 
services procured.Records Monitored and 
evaluated Records and information 
management system developed at the 
MWE headquarters Records appraised 
and retention schedules created and 
managed Pension database developed and 
maintained Records manual developed 
and implemented

Item Spent

211103 Allowances (Inc. Casuals, Temporary) 22,406

221007 Books, Periodicals & Newspapers 7,500

221009 Welfare and Entertainment 15,000

221011 Printing, Stationery, Photocopying and 
Binding

10,000

225002 Consultancy Services- Long-term 37,500

227001 Travel inland 78,000

227004 Fuel, Lubricants and Oils 12,000

Reasons for Variation in performance

.
Most of the planned activities were carried out and outputs achieved
Records and information management system  not developed due to inadequate resources. un implemented activities will be done in the fourth 
quarter. 

Total 182,406

GoU Development 182,406

External Financing 0

Arrears 0

AIA 0

Outputs Funded

Budget Output: 51 Membership to International Organisations and support to LGs and NGOs.

Subscriptions for membership to 
International Organizations and bodies 
paid and membership maintained.

Contributed to Subscriptions for 
membership to International 
Organizations(AMCOW, NBI, IUCN and 
UNFCCC) 

Item Spent

262101 Contributions to International 
Organisations (Current)

225,000

Reasons for Variation in performance
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Most of the planned activities were carried out and outputs achieved

Total 225,000

GoU Development 225,000

External Financing 0

Arrears 0

AIA 0

Budget Output: 53 Transfers to other Government Units

Procurement of teaching aids for 
carpentry workshop & survey tools for all 
Departments done.
A botanical garden established and 
agricultural supplies procured.
ICT accessories and 30 desk computers 
procured for the college
Project vehicle fleet maintained and 
Library Materials procured.
Renovation of a dining hall to 100% 
completion done, 2 Boys Hostel and 1 
Staff house to 100% completion done
Construction of a perimeter wall to 100%
 completion levels done, Volley Ball 
pitch, Basket & Lawn Tennis courts to 
100% complete done. Resealing of 1km 
internal Roads doneShort-course staff 
training in pedagogy, GIS and Data 
collection and management conducted. 
39.5 Ha Forest plantations and 8 hectares 
of Demo plots established 
Consultancy services for taking stock of 
the achievements of the Nyabyeya 
Forestry College produced. 

Teaching aids for carpentry workshop & 
survey tools for all Departments, 
Agricultural supplies and Chemicals were 
procured.Project vehicle fleet maintained 
and Library Materials procured.

Completed Renovation of a dining hall to 
90% completion done,Construction of a 
perimeter wall to 90% completion levels 
done, Volley Ball pitch, Basket & Lawn 
Tennis courts completed to 100% and 
Resealing of 250metres of Internal Roads 
doneShort-course staff training in 
pedagogy conducted. 

30.5 Ha Forest plantations establishedA 
consultant already undertaking stock of 
the achievements of the Nyabyeya 
Forestry College and a draft report to 
presented in the next for discussion

Item Spent

263104 Transfers to  other govt. Units 
(Current)

1,978,397

263204 Transfers to  other govt. Units (Capital) 1,996,456

Reasons for Variation in performance

.

.
2 Boys Hostel and 1 Staff house were not renovated due to no funds released to undertake the activity. 
.
.

Total 3,974,854

GoU Development 3,974,854

External Financing 0

Arrears 0

AIA 0

Capital Purchases

Budget Output: 76 Purchase of Office and ICT Equipment, including  Software
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

16 10-G Network Switches (Local Area 
Network Extensions) procured 
10 21” screen all in one desktops and 25 
Laptops procured.  
2 Shared Network Drive procured.
5 Heavy Network Copies procured.
2 Network Scanners procured

Procured and installed vehicle security 
threat detector and barriers at the MWE 
Main Entrance. Procurement of 16 10-G 
Network Switches (Local Area Network 
Extensions) and 10 21” screen all in one 
desktops is underway at contract 
signature. 

Item Spent

281504 Monitoring, Supervision & Appraisal 
of Capital work

89,920

312213 ICT Equipment 493,500

Reasons for Variation in performance

.
Most of the planned activities were carried out and outputs achieved

Total 583,420

GoU Development 583,420

External Financing 0

Arrears 0

AIA 0

Budget Output: 77 Purchase of Specialised Machinery & Equipment

02 coaster buses and 02 double cabin pick 
-ups procured. 
Ministry land with MWE structures 
(offices), water facilities resurveyed and 
demarcated and tilted. 
IT Equipment procured and installed in 
the board rooms.
Finalization of the construction of the 
ministry building 

04 vehicles for Top Political and Policy 
Leadership (03 for Ministers and 01 for 
Permanent Secretary) were delivered and 
paid for. Ministry land with MWE 
structures or Offices of WSDF East and 
WSDF SW and Water Resources Institute 
-Entebbe resurveyed and demarcated and 
tilted. 
Remodeled Public Address System in the 
Ministry Boardroom.
IT Equipment procured for the Two 
Ministry Boardrooms. . 

Item Spent

312201 Transport Equipment 1,500,000

Reasons for Variation in performance

.
Most of the planned activities were carried out and outputs achieved

Total 1,500,000

GoU Development 1,500,000

External Financing 0

Arrears 0

AIA 0

Budget Output: 78 Purchase of Office and Residential Furniture and Fittings

Ministry new building furnished. Office and board room furniture(chairs 
and tables) was procured and delivered 
for levels two and three and Minister's 
offices 

Item Spent

281504 Monitoring, Supervision & Appraisal 
of Capital work

135,925

312203 Furniture & Fixtures 296,950

Reasons for Variation in performance

purchase of furniture for the new building was done through framework contract and most of it has been delivered with a few outstanding 
deliveries however payments are being done in a phase manner. 
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Total 432,875

GoU Development 432,875

External Financing 0

Arrears 0

AIA 0

Total For Project 8,202,589

GoU Development 8,202,589

External Financing 0

Arrears 0

AIA 0

GRAND TOTAL 498,314,945

Wage Recurrent 5,166,341

Non Wage Recurrent 8,857,455

GoU Development 288,950,744

External Financing 195,340,405

Arrears 14,522,050

AIA 0
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Sub-SubProgramme: 01 Rural Water Supply and Sanitation

Departments

Department: 05 Rural Water Supply and Sanitation

Outputs Provided

Budget Output: 02 Administration and Management services

Permanent and pensionable staff salaries 
for January- March 2022 paid

All permanent and pensionable staff 
salaries paid for January, February and 
March 2022.

Item Spent

211101 General Staff Salaries 73,211

Reasons for Variation in performance

Total 73,211

Wage Recurrent 73,211

Non Wage Recurrent 0

AIA 0

Outputs Funded

Budget Output: 53 Kahama Gravity Water Scheme

One water quality enhancement system for 
large scale water supply system 
constructed  in Rakai.

Four non-functional/low yielding water 
sources in areas of low ground water 
potential rejuvenated in Kazo, Kasanda, 
Mubende and Buyende 

Large-scale wastewater management 
system constructed in a selected 
urban/peri-urban or rural growth centre. 

Promotion of smart sanitation 
technologies in peri-urban and sustainable 
energy options in Acholi sub-region. 

Solidwaste management and reclamation 
and value addition implemented 

One green and gray infrastructure 
constructed  along lake Kyoga and Albert 
catchment. 

Conducted Research profiling production 
of pavers, tiles, gas and petroleum from 
plastic waste.
Conducted technology 
mapping/stocktaking for Karamoja region( 
9 districts) and Rwenzori region (12 
districts)
Exibited during the water and environment 
week and presented research papers 
ongravity membrane filter as profiled 
water quality improvement, production of 
pavers and tiles from plastic waste.  

Item Spent

263204 Transfers to  other govt. Units (Capital) 362,360

Reasons for Variation in performance

No major variation from the plan

Total 362,360

Wage Recurrent 0

Non Wage Recurrent 362,360

AIA 0

Total For Department 435,571
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Wage Recurrent 73,211

Non Wage Recurrent 362,360

AIA 0

Development Projects

Project: 1347 Solar Powered Mini-Piped Water Schemes in rural Areas

Outputs Provided

Budget Output: 01 Back up support for O & M  of Rural Water

Community sensitisation on Operation & 
maintenance, HIV/AIDS, climate change 
and gender issues conducted for the new 
boreholes, Mpunga Nyakazinga,  
Kanyabwanga and solar powered system 
Management structures for the newly 
drilled boreholes formed

Quarterly O&M Review meeting 
conducted

O&M framework disseminated among 
different WASH stakeholders

Community sensitisation conducted for 
the Kanyabwanga Water Supply system 
upon completion and the management 
approach is being agreed upon.
O&M framework disseminated in 6 2LGs 
(Napak, Moroto) and held inter districts 
meeting for Wakiso, Fortportal  and 
Mbarara regions during the quarter.

Item Spent

211102 Contract Staff Salaries 41,611

211103 Allowances (Inc. Casuals, Temporary) 20,000

212101 Social Security Contributions 33,433

221008 Computer supplies and Information 
Technology (IT)

15,020

227001 Travel inland 10,000

227004 Fuel, Lubricants and Oils 10,000

228002 Maintenance - Vehicles 6,061

Reasons for Variation in performance

Output achieved as planned

Total 136,124

GoU Development 136,124

External Financing 0

AIA 0

Budget Output: 03 Promotion of sanitation and hygiene education

Sanitation and Hygiene promotion 
campaigns conducted around communities 
in Kanyabwanga, Mpunga Nyakazinga, 
Solar sites and new boreholes

Sanitation and hygiene sensitization drives 
conducted in the communities benefiting 
from the 40 solar powered water systems 
and Kanyabwanga WSS

Item Spent

211102 Contract Staff Salaries 51,158

211103 Allowances (Inc. Casuals, Temporary) 5,000

212101 Social Security Contributions 10,796

227001 Travel inland 5,000

227004 Fuel, Lubricants and Oils 3,000

Reasons for Variation in performance

Output achieved as planned

Total 74,954

GoU Development 74,954

External Financing 0

AIA 0

Budget Output: 05 Monitoring and capacity building of LGs,NGOs and CBOs
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Project implemented activities monitored 
in Kanyabwanga WSS, Mbunga 
Nyakazinga WSS, 40 solar systems and 
newly drilled boreholes and rehabilitated

Monthly supervision and monitoring visits 
conducted to the 40 solar sites under 
construction under the country and 
Kanyabwanga WSS in Isingiro. 
Monitoring visits made to the newly 
drilled boreholes

Item Spent

212101 Social Security Contributions 7,985

221011 Printing, Stationery, Photocopying and 
Binding

5,000

227001 Travel inland 7,500

227004 Fuel, Lubricants and Oils 15,000

228002 Maintenance - Vehicles 675

Reasons for Variation in performance

Output achieved as planned

Total 36,160

GoU Development 36,160

External Financing 0

AIA 0

Capital Purchases

Budget Output: 71 Acquisition of Land by Government

Land for the project purchased and Project 
affected persons compensated

Resettlement Action Plans for 
compensation are under review by the 
Chief Government Valuer.

Item Spent

Reasons for Variation in performance

Output achieved as planned

Total 0

GoU Development 0

External Financing 0

AIA 0

Budget Output: 80 Construction of Piped Water Supply Systems (Rural)

Mbunga Nyakazinga WSS and 
Kanyabwanga WSS constructed 

Retention Paid for completed projects

20 solar powered systems of Lot II in the 
districts of Packwach, Nebbi, Zombo, 
Arua, Koboko, Kamuli, Budaka, Tororo, 
Butaleja, Luwero, Soroti, Kaberamaido, 
Abim,Lamwo, Kaberamaido, Wakiso, 
Mukono, Omoro were constructed to 80% 
completion.
20 solar powered systems under Lot I in 
the districts of Kiruhura, Bukomansimbi, 
Kalungu, Kyotera, Butambala, Gomba, 
Mbarara, Kasese, Rukungiri, Kyegegwa, 
Wakiso, Ntungamo, Kiboga, Kibaale, 
Hoima, Mityana, Nakaseke, Buliisa, 
Kagadi, Kiruhura were constructed to 90%
 completion.
Kanyabwanga WSS (Mitooma) was 
constructed to 100% completion. 

Item Spent

312104 Other Structures 770,709

Reasons for Variation in performance

Output achievement on track
Output achieved as planned however, Kanyabwanga WSS was erroneously captured to be at 60% at the end of the FY

Total 770,709
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

GoU Development 770,709

External Financing 0

AIA 0

Budget Output: 81 Construction of Point Water Sources

113 hand pumped boreholes, production 
wells and large diameter wells drilled 
across the country focusing on the least 
served districts

50 hand pumped boreholes rehabilitated 
countrywide

A total of 36 boreholes ( 22 hand pumps 
and 14 production wells) drilled in various 
locations in the country.

Item Spent

312104 Other Structures 494,966

Reasons for Variation in performance

Drilling works are on going to close the gap.Delay was due to the backlog of payments that needed to first be settled.

Total 494,966

GoU Development 494,966

External Financing 0

AIA 0

Total For Project 1,512,913

GoU Development 1,512,913

External Financing 0

AIA 0

Development Projects

Project: 1359 Piped Water in Rural Areas

Outputs Provided

Budget Output: 05 Monitoring and capacity building of LGs,NGOs and CBOs

Ongoing construction works identified and 
monitored to ensure compliance to   sector 
requirements.

transition process of water facilities in 
Refugee host LGs supervised  and 
monitored. 

The Rural Water technical support teams 
monitored all the construction works 
including the 973 UGIFT funded projects 
of 2021/22 in the 135 Local Governments  

Item Spent

Reasons for Variation in performance

Output achieved as planned

Total 0

GoU Development 0

External Financing 0

AIA 0

Capital Purchases

Budget Output: 80 Construction of Piped Water Supply Systems (Rural)
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Identified corrections for Kahama II WSS
(Ntungamo),Orom WSS (kitgum) and 
Lukalu Kabasanda WSS(Butambala) 
corrected

Nyabuhikye Kikyenkye GFS (Ibanda) 
constructed to 100% 

Payment of Retention for Bukedea GFS

Orom WSS in Kitgum was constructed to 
96% completion.

Kahama II WSS in Ntungamo was 
constructed to 78% completion with 
Ruhanga water source and sedimentation 
tanks complete and laid 20.3km of the 
distribution pipeline. 

Nyabuhikye Kikyenkye GFS in Ibanda 
was constructed to 80% completion. 

Lukalu Kabasanda WSS in Butambala was 
constructed to 94% completion with 
completion of Private connections, 543 
paid and 370 connected. Protection of 
Springs: Sedimentation tank, collection 
tank, and interconnecting pipes completed. 
6.3Km Transmission pipeline, 35km of 
the distribution network completed. 

Highway Sanitation facility in Kiruhura 
constructed to 90% completion with 
sanitation facility lock ups and restaurant 
at 90% completion, attendants house at 
95% completion and overall sites works at 
76% completion level.

Item Spent

312104 Other Structures 273,147

Reasons for Variation in performance

Overall decline in completion from 85% to 76% is because of additional works that were incorporated

Total 273,147

GoU Development 273,147

External Financing 0

AIA 0

Total For Project 273,147

GoU Development 273,147

External Financing 0

AIA 0

Development Projects

Project: 1530 Integrated Water Resources Management and Development Project (IWMDP)

Outputs Provided

Budget Output: 01 Back up support for O & M  of Rural Water
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Communities around Bitsya WSS and 16 
RGCs piped systemssensitised on impact 
Environment and Social aspects of the 
project

The draft Environment and Social Impact 
Assessment report for Bitsya WSS was 
received on 27/04/2022 and has been 
shared with the Design Review 
Consultant.

Community Engagement held with land 
owners where siting and drilling of 
production wells was done to avoid 
grievances

Item Spent

211103 Allowances (Inc. Casuals, Temporary) 94,243

221001 Advertising and Public Relations 3,815

221003 Staff Training 18,802

225002 Consultancy Services- Long-term 1,288,509

227001 Travel inland 12,500

Reasons for Variation in performance

Achieved as planned

Total 1,417,869

GoU Development 48,802

External Financing 1,369,067

AIA 0

Budget Output: 02 Administration and Management services

Project Management team conducts 
monthly supervision visits to the various 
sites.
Adverts for works and consultancies 
published in the media

Activity not conducted Item Spent

Reasons for Variation in performance

no funds availed for this output.

Total 0

GoU Development 0

External Financing 0

AIA 0

Budget Output: 03 Promotion of sanitation and hygiene education

Sanitation and hygiene Baseline surveys 
conducted in the 16 RGCs.

Communities in Bitsya and Nyamugasani 
project areas trained on water and 
sanitation key critical requirements and 
IEC materials disseminated.

Item Spent

221009 Welfare and Entertainment 5,167

221011 Printing, Stationery, Photocopying and 
Binding

11,163

223005 Electricity 7,500

225001 Consultancy Services- Short term 46,063

227001 Travel inland 7,500

227004 Fuel, Lubricants and Oils 8,750

Reasons for Variation in performance

Some activities couldn't commence since construction hasn't started for all the sites

Total 86,143

GoU Development 86,143

External Financing 0

AIA 0

Budget Output: 05 Monitoring and capacity building of LGs,NGOs and CBOs
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Project implemented activities for Bitsya, 
Nyamugasani and 16 RGC water supply 
systems monitored

Contract Management team Monitored 
compliance to Environment and Social 
Safeguards by the contractor during the 
drilling exercises in the districts in 
Northern Uganda.

Item Spent

211103 Allowances (Inc. Casuals, Temporary) 17,500

227001 Travel inland 7,500

Reasons for Variation in performance

No major variation from the plan

Total 25,000

GoU Development 25,000

External Financing 0

AIA 0

Capital Purchases

Budget Output: 71 Acquisition of Land by Government

Land acquired for the project The Resettlement Action Plan 
methodologyfor works in the Rural 
Growth Centres in Kiryandongo and the 
Refugee Host LGs was submitted to 
Central Government Valuer for  approval 

Item Spent

Reasons for Variation in performance

Whereas preliminary activities on RAP were done, no funds where released under this output

Total 0

GoU Development 0

External Financing 0

AIA 0

Budget Output: 80 Construction of Piped Water Supply Systems (Rural)
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Constructed Nyamugasani GFS (Buhweju) 
to 25% and Bitsya GFS (Kasese) to 10% 
completion

Constructed 16 RGC piped solar systems
(countrywide)-20% completion

Bitsya Water Supply System-Draft design 
review report and bid documents ready 
and have been shared with the bank.

Nyamugasani GFS- The final inception 
report was submitted on 30/03/22 and the 
Social-Economic, Water demand & Water 
Resource Availability assessment 
thematic report submitted on 25/4/2022 
for review by MWE.

Consultancy services for feasibility study, 
detailed 
engineering design and Construction 
Supervision
3No centres (Kiryandongo) – Draft 
Detailed Engineering Design and tender 
documents prepared
17 centres (Westnile) - The contract for lot 
- 3 was approved by the Solicitor General. 
For Lot 2 - negotiation plan was 
resubmitted to the bank on 23/2/2022 and 
a response is still being awaited.

Item Spent

281501 Environment Impact Assessment for 
Capital Works

125,016

312104 Other Structures 1,207,938

Reasons for Variation in performance

Works are behind schedule because of the long requirements of approval before proceeding to the next stage

Total 1,332,954

GoU Development 75,000

External Financing 1,257,954

AIA 0

Total For Project 2,861,965

GoU Development 234,944

External Financing 2,627,021

AIA 0

Development Projects

Project: 1614 Support To Rural Water Supply and Sanitation Project

Outputs Provided

Budget Output: 01 Back up support for O & M  of Rural Water
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Communities around Isingiro Water 
supply system and those benefiting from 
the medium and large sized solar systems 
sensitized on O&M arrangements, 
HIV/AIDS and Climate change issues

Management structures formed and trained 
for the solar systems across the country, 
Nyabuhikye Kikyenye GFS,Orom water 
supply system and Kahama II water 
supply system
All 135 LGs supported in planning and 
Budgeting and construction works verified

Grant and budgeting guidelines 
disseminated to LGs

Project Administration Manual, Project 
Steering Committee Guidelines have been 
submitted to the AFD for no-objection
The Department through the Rural Water 
Regional Centres Followed up with all 
135 LGs on the progress of construction, 
implementation of Environment and 
Social Safe guards, Staffing and 
recruitment of key personnel for the 
District Water Office and  Natural 
resources Department.

Site Verification reports produced by the 
Regional Centres under the EXIM project 

Item Spent

211102 Contract Staff Salaries 344,716

211103 Allowances (Inc. Casuals, Temporary) 10,000

212101 Social Security Contributions 63,634

225002 Consultancy Services- Long-term 5,000

227001 Travel inland 5,000

227004 Fuel, Lubricants and Oils 20,000

228002 Maintenance - Vehicles 15,374

Reasons for Variation in performance

Output Achieved as planned
Output on track, no major variance

Total 463,724

GoU Development 463,724

External Financing 0

AIA 0

Budget Output: 02 Administration and Management services

Site meetings conducted for the solar 
systems under construction, and Isingiro 
Water Supply system.

Operations of the regional technical 
support teams and the entire department 
supported

Under Isingiro WSS- Project 
Administration Manual, Project Steering 
Committee Guidelines were compiled and 
have been submitted to the AFD for no-
objection.
Operations of the department were 
supported

Item Spent

211102 Contract Staff Salaries 23,872

211103 Allowances (Inc. Casuals, Temporary) 5,075

221001 Advertising and Public Relations 11,000

221007 Books, Periodicals & Newspapers 5,355

221008 Computer supplies and Information 
Technology (IT)

11,268

221011 Printing, Stationery, Photocopying and 
Binding

3,230

227001 Travel inland 5,000

282103 Scholarships and related costs 12,592

Reasons for Variation in performance

No major variation from the plan

Total 77,392

GoU Development 77,392

External Financing 0

AIA 0

Budget Output: 03 Promotion of sanitation and hygiene education
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Improved Sanitation and hygiene 
promoted for Isingiro WSS, 

Produce Information, Education and 
Communication Material for the project 
areas

Isingiro WSS- Initial situation analysis 
and feasibility studies were completed.

Item Spent

221007 Books, Periodicals & Newspapers 5,000

221012 Small Office Equipment 10,180

225002 Consultancy Services- Long-term 1,200

227004 Fuel, Lubricants and Oils 10,000

Reasons for Variation in performance

No major variation from the plan.

Total 26,380

GoU Development 26,380

External Financing 0

AIA 0

Budget Output: 05 Monitoring and capacity building of LGs,NGOs and CBOs

Monitoring and supervision visits 
conducted to the medium and Large solar 
systems, Isingiro WSS 

Half year performance reports for the local 
governments and department compiled  

Quality assurance monitoring visits 
conducted to LGs in line with the water 
grant"

Half year performance compiled and 
shared with the department. 
Source Identification, verification and 
mapping of the supply areas was 
undertaken by Consultants & Rural Water 
Regional Centre teams under EXIM 
project

Item Spent

211102 Contract Staff Salaries 13,768

211103 Allowances (Inc. Casuals, Temporary) 4,000

221011 Printing, Stationery, Photocopying and 
Binding

7,500

227004 Fuel, Lubricants and Oils 10,000

228002 Maintenance - Vehicles 37,150

Reasons for Variation in performance

No major variation from the plan

Total 72,418

GoU Development 72,418

External Financing 0

AIA 0

Capital Purchases

Budget Output: 71 Acquisition of Land by Government

land purchased for the project purchased 
and project affected persons compensated

project affected persons for Nyabuhikye 
Kikyenkye GFS were compensated. 
Resettlement Appraisal Plan report for 
Isingiro WSS completed and submitted for 
review

Item Spent

311101 Land 150,000

Reasons for Variation in performance

Achieved as planned

Total 150,000

GoU Development 150,000

External Financing 0

AIA 0

Budget Output: 80 Construction of Piped Water Supply Systems (Rural)
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

constructed a mix of 17 medium and large 
solar powered systems in sub-counties 
with the lowest safe water coverage.

Constructed Isingiro WSS(Isingiro)-20%

Payment of retention for Nyarwodho GFS, 
Lirima GFS, Solar I piped water systems

Detailed Designs for at least 26 piped 
Schemes completed across the districts of 
Agago-4, Amudat-2, Mityana-4, 
Kyankwanzi-6, Kasese-4, Kisoro-2, 
Kakumiro-4. 

Isingiro WSS- Detailed design completed 
for the pipework, Request for Proposals 
and Terms of Reference for works 
supervision have been submitted to the 
AFD for no-objection;Technical 
Assistance contract to support MWE in 
the implementation of the project has be 
signed by the MWE on the 18th of 
January 2022. Request for Proposals and 
Terms of Reference for works supervision 
have been submitted to the AFD for no-
objection

Item Spent

281502 Feasibility Studies for Capital Works 53,935

281503 Engineering and Design Studies & 
Plans for capital works

84,400

312301 Cultivated Assets 100,015

Reasons for Variation in performance

Due to the delayed signing of the financing agreements, between the development partners and GoU,other processes were all delayed for the 
various projects

Total 238,350

GoU Development 238,350

External Financing 0

AIA 0

Budget Output: 81 Construction of Point Water Sources

100 point water sources drilled and and 20 
boreholes rehabilitated across the country

A total of 45 boreholes drilled across the 
country for the various projects to be 
implemented under IWMDP and 
emergency response

Item Spent

312104 Other Structures 3,551,826

Reasons for Variation in performance

Drilling works on going however due to the financial backlog, works were halted until payments were cleared thus the slow response to work.

Total 3,551,826

GoU Development 3,551,826

External Financing 0

AIA 0

Budget Output: 82 Construction of Sanitation Facilities (Rural)

Sanitation Facility on Kampala Mbale-
Tororo highway  and Kampala-Mityana-
Kasese highways constructed to 5%

Activity not done Item Spent

Reasons for Variation in performance

Due to the budget rationalisation, emphasis was put to completing on going projects and paying outstanding works therefore,  this activity was 
deferred to the subsequent years due to budget cuts

Total 0

GoU Development 0

External Financing 0

AIA 0
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Total For Project 4,580,090

GoU Development 4,580,090

External Financing 0

AIA 0

Development Projects

Project: 1666 Development of Solar Powered Irrigation and Water Supply Systems

Capital Purchases

Budget Output: 80 Construction of Piped Water Supply Systems (Rural)

Complete site identification and 
verification. 

Carried out  feasibility studies for 52 sites( 
28 in central, 17 in eastern and 7 in 
Northern Region), detailed designs for  7 
sites.
3 sites passed ready for construction in 
Zombo district-2 and 1 in Kwania districts

Item Spent

312104 Other Structures 676,640

Reasons for Variation in performance

High  failure rate on some of the boreholes proposed for upgrade slowed down the work

Total 676,640

GoU Development 676,640

External Financing 0

AIA 0

Total For Project 676,640

GoU Development 676,640

External Financing 0

AIA 0

Sub-SubProgramme: 02 Urban Water Supply and Sanitation

Departments

Department: 04 Urban Water Supply & Sewerage

Outputs Provided

Budget Output: 01 Administration and Management Support

O&M structures in Urban Water supply 
systems supported.

O&M structures in Urban Water supply 
systems supported through the Umbrella 
Organizations. Salaries paid to staff.

Item Spent

211101 General Staff Salaries 229,303

211103 Allowances (Inc. Casuals, Temporary) 2,499

221009 Welfare and Entertainment 2,500

227004 Fuel, Lubricants and Oils 5,000

Reasons for Variation in performance

This activity was carried out as planned.

Total 239,302

Wage Recurrent 229,303

Non Wage Recurrent 9,999

AIA 0

Total For Department 239,302
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Wage Recurrent 229,303

Non Wage Recurrent 9,999

AIA 0

Departments

Department: 22 Urban Water Regulation Programme

Outputs Provided

Budget Output: 01 Administration and Management Support

Q3 Performance of NWSC and 6no. 
regional umbrella organizations 
monitored, analyzed and supervised.

Staff salary have been paid and staff 
facilitated

Annual performance reports for NWSC 
and the 6 regional umbrellas of water and 
sanitation prepared

Item Spent

211101 General Staff Salaries 22,038

211103 Allowances (Inc. Casuals, Temporary) 5,000

221007 Books, Periodicals & Newspapers 2,460

221009 Welfare and Entertainment 2,500

221011 Printing, Stationery, Photocopying and 
Binding

4,990

224004 Cleaning and Sanitation 2,500

227001 Travel inland 12,375

227004 Fuel, Lubricants and Oils 11,250

Reasons for Variation in performance

This activity was carried out as planned

Total 63,113

Wage Recurrent 22,038

Non Wage Recurrent 41,075

AIA 0

Total For Department 63,113

Wage Recurrent 22,038

Non Wage Recurrent 41,075

AIA 0

Development Projects

Project: 1188 Protection of Lake Victoria-Kampala Sanitation Program

Capital Purchases

Budget Output: 80 Construction of Piped Water Supply Systems (Urban)

246/489

Vote Performance Report Financial Year 2021/22

Vote: Ministry of Water and Environment019
QUARTER 3: Outputs and Expenditure in Quarter



Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Monitoring & Evaluation of the water and 
liquid Sludge stream Plant Performance 
during Defect Liability Period.

• System performance for section A part 
of the system is acceptable.
• Snags have been attended to as and when 
they arise.
• Performance guarantee testing for 
Section A part of the facilities was 
successfully done. Report prepared and 
submitted to NWSC.
• Detailed claim assessment of the 
contractor’s claim was completed. Report 
prepared by the consultant and submitted 
to NWSC.

Item Spent

Reasons for Variation in performance

Achieved as planned

Total 0

GoU Development 0

External Financing 0

AIA 0

Total For Project 0

GoU Development 0

External Financing 0

AIA 0

Development Projects

Project: 1193 Kampala Water Lake  Victoria Water and Sanitation Project

Outputs Provided

Budget Output: 01 Administration and Management Support

. Item Spent

Reasons for Variation in performance

Training was halted due to budget cuts and funds re-prioritized for water supply. 

Total 0

GoU Development 0

External Financing 0

AIA 0

Capital Purchases

Budget Output: 80 Construction of Piped Water Supply Systems (Urban)
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Project Closure
Administration building and canteen – 
internal fixtures and installations.

Installation of electro mechanical 
equipment 100% i.e. drinking water and 
backwash pumps, control panels,  mixers, 
cranes, etc.

Landscaping works, walkways, and 
internal roads construction.
 
Commissioning and Testing of WTP

Approved Evaluation Report for Works
Contract Negotiation  for works 
completed.

Works Contract Drafted.

Land acquisition and compensation 
continued

Civil works at Nalukolongo FSTP 
commenced.

25% of Prepaid Meters installed.
Construction of toilets. 
20 of toilets (50%) completed

• System performance is acceptable.
• All defects identified were handled

• System performance is acceptable and all 
defects identified were handled. 
• Ggaba I Improvement Measures E&M to 
be completed.
• System tested and commissioned. 
•  System handed over to NWSC 
operations team.

• Draft detailed design report received. 
Reviewed by NWSC and comments issued 
to the consultant. 
• Draft tender documents received. 
Reviewed by NWSC and comments issued 
to the consultant. 
• Evaluation of EoIs completed. Report 
submitted to DP for No Objection. 
• ESIA report under preparation, final 
version awaiting completion of the 
detailed design.
• RAP process is in its last stage of 
cadastral surveys, collection of land titles 
& ownership details. 7.5km out of 20km 
of strip maps so far produced. The 
remaining 12.5km to be completed in the 
next quarter. 
• Evaluation of land for Kanyanya 
reservoir and Buwaate Booster Station 
ongoing.

• Contract signed.
• Commencement meeting successfully 
held..
• Advance not yet paid. Contractor hasn’t 
applied for it. 
• Contractor’s mobilization ongoing.
• Consultancy contract addendum 
finalized, to be submitted to CC & SG for 
clearance

Item Spent

312104 Other Structures 50,307,327

Reasons for Variation in performance

Achieved as planned
Achieved as planned

Total 50,307,327

GoU Development 0

External Financing 50,307,327

AIA 0

Total For Project 50,307,327

GoU Development 0

External Financing 50,307,327
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

AIA 0

Development Projects

Project: 1399 Karamoja Small Town and Rural growth Centers Water Supply and Sanitation Project

Outputs Provided

Budget Output: 01 Administration and Management Support

Contract staff remunerated, facilitated and 
performance appraised.

1No Staff training/ workshop conducted.

3No staff meeting held

1No planning meeting held

13 staff Remunerated, facilitated and 
performance appraised.
Monthly staff trainings were held
1No planning meeting held in the quarter.

Item Spent

211102 Contract Staff Salaries 118,369

211103 Allowances (Inc. Casuals, Temporary) 15,000

212101 Social Security Contributions 11,837

221001 Advertising and Public Relations 16,500

221007 Books, Periodicals & Newspapers 1,000

221008 Computer supplies and Information 
Technology (IT)

12,500

221009 Welfare and Entertainment 2,500

221010 Special Meals and Drinks 2,000

221011 Printing, Stationery, Photocopying and 
Binding

30,000

221014 Bank Charges and other Bank related 
costs

300

222001 Telecommunications 200

223004 Guard and Security services 7,500

223005 Electricity 1,200

223006 Water 900

227001 Travel inland 50,000

227004 Fuel, Lubricants and Oils 20,000

228002 Maintenance - Vehicles 19,694

Reasons for Variation in performance

This activity was carried out as planned.

Total 309,500

GoU Development 309,500

External Financing 0

AIA 0

Budget Output: 04 Backup support for Operation and Maintainance

3NoTraining of WSSB members and 
scheme operated conducted in the towns 
of Amudat, Nabilatuk and Nakapiripirit   
5No WSSCC formed and trained in the 
towns of Kapedo, Loketalaebu, Kathile, 
Kalapata, 

2No Training conducted in Namalu and 
Amudat.

Item Spent

221011 Printing, Stationery, Photocopying and 
Binding

10,500

227001 Travel inland 13,000

228002 Maintenance - Vehicles 5,000

Reasons for Variation in performance
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Lack of funds hindered the implementation of the planned activities.  

Total 28,500

GoU Development 28,500

External Financing 0

AIA 0

Budget Output: 05 Improved sanitation services and hygiene

2 No catchment protection conducted 

1No procurement of IEC materials for 
promotion of hygiene and sanitation 
conducted   
3No hygiene and sanitation surveys in 
Losilang, Oreta-Rogom, Awach and 
Lotome

01catchment protection protected in 
Namalu town.

Item Spent

221011 Printing, Stationery, Photocopying and 
Binding

6,000

Reasons for Variation in performance

Lack of funds hindered the implementation of the planned activities.  

Total 6,000

GoU Development 6,000

External Financing 0

AIA 0

Budget Output: 06 Monitoring, Supervision, Capacity building for Urban Authorities and Private Operators

02No Inspections of the systems for 
Defect liability period conducted in Alerek 
and Morulem 

03 No. construction supervision made in 
the towns of Namalu and Moroto and 
Sanitation facilities in
Amudat, Alerek and Orwamuge 

03 No. construction supervision made in 
the towns of Namalu and Moroto and 
Sanitation facilities in
Amudat, Alerek and Orwamuge

01 Final inspection and handover of 
Morulem WSS for operations and 
maintenance 

01 commemorations of UWEWK 2022 
celebrated 

02 stakeholder meetings held in Kalapata 
and Losilang for the application of 
constructions of the two mentioned towns  

Item Spent

211103 Allowances (Inc. Casuals, Temporary) 18,750

221011 Printing, Stationery, Photocopying and 
Binding

5,000

227001 Travel inland 40,000

Reasons for Variation in performance

This activity was carried out as planned.

Total 63,750

GoU Development 63,750

External Financing 0

AIA 0

Capital Purchases

Budget Output: 71 Acquisition of Land by Government
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

04 No  Stakeholders’ engagement for the 
land issue held in the towns of Lorengae, 
Karita, Nabilatuk and Amudat II.

Land acquired in Lorengae, Karita, 
Nabilatuk and Amudat II

04 stakeholders’ engagements conducted 
in the towns of Losilang, Iriiri, Kakingol 
and Kalapata

Item Spent

Reasons for Variation in performance

The mentioned towns are prioritized for construction works

Total 0

GoU Development 0

External Financing 0

AIA 0

Budget Output: 72 Government Buildings and Administrative Infrastructure

Phase 2 of construction of Karamoja 
office block constructed up to 80%.

Current progress of Phase 1 at 95%. Item Spent

Reasons for Variation in performance

Commencement of Phase 1 has been hampered by delays in procurement

Total 0

GoU Development 0

External Financing 0

AIA 0

Budget Output: 75 Purchase of Motor Vehicles and Other Transport Equipment

Procurement could not proceed due to 
budget cuts implemented.

Item Spent

Reasons for Variation in performance

Rationalization of funds made with priority being given to outstanding construction works with respect to earlier implemented budget cuts.

Total 0

GoU Development 0

External Financing 0

AIA 0

Budget Output: 76 Purchase of Office and ICT Equipment, including  Software

Supply and delivery of computers. Evaluation complete, awaiting the 
required funds to proceed with payment 
and delivery of computers. 

Item Spent

Reasons for Variation in performance

Evaluation complete, awaiting the required funds to proceed with payment and delivery of computers. 

Total 0

GoU Development 0

External Financing 0

AIA 0

Budget Output: 80 Construction of Piped Water Supply Systems (Urban)
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Construction in Kakingol up to 30%, 
Kalapata, Lorengacora and Iriiri at 50%

 Additional water source implemented in 
Karenga.

Complete ongoing designs of 
Kathile,Kapedo and Lokitalaib

Morulem completed 100% and handed 
over to UWS-K for O&M. Namalu 
completed 100% and handed over to 
UWS-K for O&M. 

Item Spent

Reasons for Variation in performance

Insufficient funds to implement all the planned activities.

Total 0

GoU Development 0

External Financing 0

AIA 0

Budget Output: 82 Construction of Sanitation Facilities (Urban)

2 public sanitation facilities constructed in 
Orwamuge and Kacheri-Lokona

Sanitation facilities in Kalapata, 
Lorengacora and Iriiri at 50%

Works on sanitation facilities in Morulem 
(2 blocks) and Namalu (2 blocks) 
commenced and are at 20%.

Item Spent

Reasons for Variation in performance

Insufficient funds to implement all the planned activities.

Total 0

GoU Development 0

External Financing 0

AIA 0

Total For Project 407,750

GoU Development 407,750

External Financing 0

AIA 0

Development Projects

Project: 1438 Water Services Acceleration Project (SCAP)

Outputs Provided

Budget Output: 01 Administration and Management Support

Quarterly Political and Technical 
Monitoring of the project.

. Item Spent

Reasons for Variation in performance

Training was halted due to budget cuts and funds re-prioritized for water supply. 

Total 0

GoU Development 0
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

External Financing 0

AIA 0

Capital Purchases

Budget Output: 80 Construction of Piped Water Supply Systems (Urban)

500 Km of Pipes laid in all NWSC Areas. 267.78 km of water pipes have been 
extended to various NWSC areas of 
jurisdiction.

Item Spent

312104 Other Structures 16,000,000

Reasons for Variation in performance

delay in delivery of pipes by supplier

Total 16,000,000

GoU Development 16,000,000

External Financing 0

AIA 0

Total For Project 16,000,000

GoU Development 16,000,000

External Financing 0

AIA 0

Development Projects

Project: 1524 Water and Sanitation Development Facility - East-Phase II

Outputs Provided

Budget Output: 01 Administration and Management Support
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

38 staff Remunerated, office operation, 
running and coordination. 

41 staff remunerated and performance 
appraised, office establishment, running 
and coordination.

02 engineering trainings (CPDs) were 
attended

Item Spent

211102 Contract Staff Salaries 190,000

211103 Allowances (Inc. Casuals, Temporary) 20,000

212101 Social Security Contributions 19,000

221001 Advertising and Public Relations 10,000

221003 Staff Training 2,500

221004 Recruitment Expenses 2,000

221005 Hire of Venue (chairs, projector, etc) 5,000

221007 Books, Periodicals & Newspapers 1,000

221008 Computer supplies and Information 
Technology (IT)

3,500

221009 Welfare and Entertainment 2,000

221011 Printing, Stationery, Photocopying and 
Binding

15,000

221012 Small Office Equipment 2,000

221014 Bank Charges and other Bank related 
costs

2,000

222001 Telecommunications 4,000

222002 Postage and Courier 1,000

223004 Guard and Security services 4,000

223005 Electricity 6,000

223006 Water 1,000

223007 Other Utilities- (fuel, gas, firewood, 
charcoal)

1,000

224004 Cleaning and Sanitation 2,000

224005 Uniforms, Beddings and Protective 
Gear

5,000

227001 Travel inland 2,500

227004 Fuel, Lubricants and Oils 3,000

228002 Maintenance - Vehicles 15,000

228003 Maintenance – Machinery, Equipment 
& Furniture

3,000

Reasons for Variation in performance

 03 staff were added to the project  thus raising the number of staff to 41

Total 321,500

GoU Development 321,500

External Financing 0

AIA 0

Budget Output: 02 Policies, Plans,  standards and regulations developed
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Cross cutting issues of environmental 
awareness, gender and HIV/AIDS 
incorporated in all activities related to 
development of piped water supply 
system.  

Cross cutting issues of environmental 
awareness, gender and HIV/AIDS 
incorporated in all activities related to 
development of piped water Supply 
system in the towns of Bulegeni, Nasutani 
and Buyobo.

50% of female enumerators were involved 
in social-economic surveys in Aligoi and 
Open gate proposed water supply systems 
in Bukedea district, Nasutani and Buyobo 
in Sironko District and Bulegeni in 
Bulambuli District.

Environmental scoping  was done in 6 
towns under ADB project that is Kolir, 
Zema, Nasutani, Buyobo, Kikobero and 
Bulegeni.

Item Spent

227001 Travel inland 10,000

227004 Fuel, Lubricants and Oils 5,000

Reasons for Variation in performance

Output achieved as planned.

Total 15,000

GoU Development 15,000

External Financing 0

AIA 0

Budget Output: 04 Backup support for Operation and Maintainance

Backup support for piped water supply 
systems in 5 towns of Manafwa TC, 
Kanapa, Bulangira, Nasutani, and 
Nakabira

Mobilization and sensitization of water 
users to pay for private connection was 
conducted in Binyiny.

Media services were carried out using the 
available media houses.

Item Spent

221011 Printing, Stationery, Photocopying and 
Binding

3,000

227001 Travel inland 10,000

227004 Fuel, Lubricants and Oils 15,000

Reasons for Variation in performance

Construction of piped water systems in Bulangira and Manafwa did not start during the period. Progress was interrupted by delayed review of the 
designs by consultants

Total 28,000

GoU Development 28,000

External Financing 0

AIA 0

Budget Output: 05 Improved sanitation services and hygiene

Sanitation and hygiene trainings held in 5 
towns of Manafwa TC, Kanapa, 
Bulangira, Nasutani, and Nakabira.

1 Feacal sludge management and 
marketing study carried out in Kamuli, 
Buyende, Kaliro and Luuka.

Item Spent

221011 Printing, Stationery, Photocopying and 
Binding

5,000

227004 Fuel, Lubricants and Oils 10,000

Reasons for Variation in performance
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Construction of piped water systems in Bulangira and Manafwa did not start during the period. Progress was interrupted by delayed review of the 
designs by consultants

Total 15,000

GoU Development 15,000

External Financing 0

AIA 0

Budget Output: 06 Monitoring, Supervision, Capacity building for Urban Authorities and Private Operators

Monitoring, Supervision, Capacity 
building for Urban Authorities and Private 
Operators in 5 towns of  Manafwa TC, 
Kanapa, Bulangira, Nasutani, and 
Nakabira.

Supported Eastern Umbrella of Water and 
Sanitation with supply and installation of 
pipes and fittings in Bukwo WSS after the 
road contractor damaged pipework during 
road construction 

Item Spent

227001 Travel inland 10,000

227004 Fuel, Lubricants and Oils 20,000

Reasons for Variation in performance

Construction of Bulangira and Manafwa did not start during the period. Progress was interrupted by delayed review of the designs by consultants

Total 30,000

GoU Development 30,000

External Financing 0

AIA 0

Capital Purchases

Budget Output: 71 Acquisition of Land by Government

Acquisition of land for water supply 
infrastructure 

Land was acquired in the towns of 
Bulegeni and Kikobero

Item Spent

311101 Land 10,000

Reasons for Variation in performance

Verifications  for land acquisition is ongoing for the six ADB Towns (Kolir, Zema, Nasutani, Kikobero, Buyobo and Bulegeni)

Total 10,000

GoU Development 10,000

External Financing 0

AIA 0

Budget Output: 72 Government Buildings and Administrative Infrastructure

Office building undergoing electrical 
works by contractor.

Construction works for additional space 
for WSDF-E regional office block was 
completed.

Item Spent

312101 Non-Residential Buildings 5,000

Reasons for Variation in performance

Output was achieved as planned

Total 5,000

GoU Development 5,000

External Financing 0

AIA 0

Budget Output: 78 Purchase of Office and Residential Furniture and Fittings

Item Spent

312203 Furniture & Fixtures 10,000
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Reasons for Variation in performance

Part payment was made to the supplier of furniture

Total 10,000

GoU Development 10,000

External Financing 0

AIA 0

Budget Output: 80 Construction of Piped Water Supply Systems (Urban)
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Construction works of piped water 
systems in 5 Towns of Manafwa TC
(20%), Bulangira(20%), Kanapa(25%), 
Nasutani(25%), and Nakabira(25%),
Expansion of Amus-Akwarkwar (100%).

Piped water systems in Manafwa TC and 
Bulangira are under design review to 
incorporate solar pumping package

Kanapa WSS was taken up by Local 
Economic Growth Support project 
(LEGS) under the Ministry of Local 
Government. 

A Borehole was drilled and design 
complete for Nakabira WSS and will be 
implemented under Development of Solar 
Powered Irrigation and Water Supply 
Systems Project and Nasutani GFS and  
works are to be handled under AfDB 
project (SACRiAC). It is under design 
review. 

93% of the work is complete in Binyiny 
piped water system
Drilling of 19 production wells for the 
piped water supply systems is ongoing (8 
No. completed).

Supplied and installed Pipes and fittings 
to; Bumasajje Ward, Bweri Town Council, 
Sironko District; Zaga Zaga Village, 
Ongino, in Kumi District; Aleles Village, 
Palam Parish and Namandera Village, 
Usuk County Katakwi District and Apapai 
Village in Kalaki District

Supplied and Installed Solar Water 
Abstraction Systems and Accessories ; 
Bumasajje Ward, Bweri Town Council, 
Sironko District; Zaga Zaga Village, 
Ongino, in Kumi District; Aleles Village, 
Palam Parish and Namandera Village, 
Usuk County Katakwi District and Apapai 
Village in Kalaki District

Feasibility studies and preliminary designs 
are also ongoing in 5 towns under AfDB 
project (SACRiAC) that is Zema, Buyobo, 
Kikobero, Bulegeni and Kolir proposed 
water supply systems. 

Item Spent

281502 Feasibility Studies for Capital Works 20,000

281503 Engineering and Design Studies & 
Plans for capital works

45,000

312104 Other Structures 477,225

Reasons for Variation in performance

Construction of Bulangira and Manafwa did not start during the period. Progress was interrupted by delayed review of the designs by consultants.

Total 542,225

GoU Development 542,225

External Financing 0
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

AIA 0

Budget Output: 82 Construction of Sanitation Facilities (Urban)

Complete construction of 2 public toilets 2 
towns of Manafwa TC, Bulangira. 

Sanitation studies are ongoing in 6 towns 
under the ADB project (Nasutani, Zema, 
Buyobo, Kikobero, Bulegeni and Kolir)

Item Spent

Reasons for Variation in performance

No construction was done in this quarter due to inadequate funds.

Total 0

GoU Development 0

External Financing 0

AIA 0

Total For Project 976,725

GoU Development 976,725

External Financing 0

AIA 0

Development Projects

Project: 1525 Water and Sanitation Development Facility - South Western-Phase II

Outputs Provided

Budget Output: 01 Administration and Management Support
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

01 documentary, and 01 News paper 
Article produced.
01 appropriate training carried-out for all 
the staff.
Office utility bills and staff salary paid.
01 quarterly meeting held.
01 quarterly progress report prepared.

Office utility bills and staff salary paid up 
to 31st March 2022. 01 quarterly meeting 
was held to review progress against the 
planned outputs.   01 quarterly progressive 
report was prepared highlighting 
achievements and areas for improvement.

Item Spent

211102 Contract Staff Salaries 180,000

212101 Social Security Contributions 15,000

221001 Advertising and Public Relations 25,000

221003 Staff Training 10,000

221004 Recruitment Expenses 1,000

221005 Hire of Venue (chairs, projector, etc) 1,000

221007 Books, Periodicals & Newspapers 1,500

221008 Computer supplies and Information 
Technology (IT)

10,000

221009 Welfare and Entertainment 5,000

221011 Printing, Stationery, Photocopying and 
Binding

25,000

221012 Small Office Equipment 500

222001 Telecommunications 2,000

222002 Postage and Courier 250

223004 Guard and Security services 4,000

223005 Electricity 5,000

223006 Water 3,500

223007 Other Utilities- (fuel, gas, firewood, 
charcoal)

500

224004 Cleaning and Sanitation 5,000

224005 Uniforms, Beddings and Protective 
Gear

500

225001 Consultancy Services- Short term 7,500

227001 Travel inland 19,500

227004 Fuel, Lubricants and Oils 45,000

228001 Maintenance - Civil 1,000

228002 Maintenance - Vehicles 24,000

228003 Maintenance – Machinery, Equipment 
& Furniture

3,000

Reasons for Variation in performance

Out was achieved as planned

Total 394,750

GoU Development 394,750

External Financing 0

AIA 0

Budget Output: 04 Backup support for Operation and Maintainance
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Communities in 04 STs/RGCs sensitized 
on COVID -19 SOPs, and Cross-cutting 
issues: Karago-II, Nyakashaka, 
Bethlehem-Nabigasa, Kabura-Mwizi.
Communities in 06 STs/RGCs sensitized 
on COVID -19 SOPs, Cross-cutting 
issues: Rubanda, 

WSDF-SW's interventions promoted 
through radio-talk shows, spot messages, 
jingles and drama in 04 STs/RGCs: 
Karago, Nyakashaka, Bethlehem-
Nabigasa, Kabura-Mwizi

Communities in the 08 STs /RGCs of 
Lwemiyaga, Rubaya, Nyakatonzi, 
Bigando, Igorora, Lwemiyaga, Kambuga 
and Rubanda were sensitized on the 
COVID-19 SOPs, and the other cross-
cutting issues. 
Communities were sensitized by their 
respective operators on the O&M of their 
schemes: NWSC; Kambuga, UWS-SW; 
Igorora, UWS-C; Lwemiyaga, UWS-SW; 
Bigando and Nyakatonzi 
02 Radio talk shows (01 for each project: 
Lwemiyaga, Bigando-Nyakatonzi) were 
carried out on operation and maintenance, 
and 01 news clip on the hand-over (to the 
driller) of the Rubaya Sub-County water 
and sanitation project was aired on TV 
West. 

Item Spent

211102 Contract Staff Salaries 55,125

221009 Welfare and Entertainment 1,000

221011 Printing, Stationery, Photocopying and 
Binding

3,000

225001 Consultancy Services- Short term 16,300

225002 Consultancy Services- Long-term 7,500

227004 Fuel, Lubricants and Oils 4,000

228002 Maintenance - Vehicles 2,000

Reasons for Variation in performance

Output was achieved as planned

Total 88,925

GoU Development 88,925

External Financing 0

AIA 0

Budget Output: 05 Improved sanitation services and hygiene

Environmental Impact Assessments 
(EIAs) conducted for 02 projects: 
Nyakashaka, Bethlehem-Nabigasa 

Hygiene, hand-washing and Sanitation 
services campaigns conducted for 04 
projects: Karago-II, Nyakashaka, 
Bethlehem-Nabigasa, Kabura-Mwizi

Environmental health and social 
safeguards compliance monitoring was 
carried out in Igorora, Lwemiyaga, 
Bigando and Nyakatonzi.
Follow-up on sanitation defaulters was 
made in Lwemiyaga, Bigando, Nyakatonzi 
and Igorora: 65% of these households 
have constructed the toilets. Availability 
of  Hand Washing Facilities is at 15% 
even amidst the Covid-19 pandemic.

Item Spent

211102 Contract Staff Salaries 12,000

221001 Advertising and Public Relations 200

221011 Printing, Stationery, Photocopying and 
Binding

1,000

225001 Consultancy Services- Short term 12,500

227001 Travel inland 7,000

227004 Fuel, Lubricants and Oils 800

228002 Maintenance - Vehicles 1,000

Reasons for Variation in performance

construction of piped water systems  has not yet commenced  in  Karago-II, Nyakashaka, Bethlehem-Nabigasa, Kabura-Mwizi thus follow up of 
defaulters was done in Lwemiyaga, Bigando, Nyakatonzi and Igorora.

Total 34,500

GoU Development 34,500

External Financing 0

AIA 0

Budget Output: 06 Monitoring, Supervision, Capacity building for Urban Authorities and Private Operators
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

01 quarterly support supervision visit 
conducted by staff from the Centre

Monthly site meetings /monitoring 
conducted for each scheme under 
construction phase.
01 Baseline Surveys (01 for each town) 
conducted: Kabura-Mwizi. 

01 Support supervision and field 
monitoring visits by technical teams from 
the Urban Department were carried out in 
Lwemiyaga, Kambuga, Igorora, Rubaya, 
Karago, Bigando and Nyakatonzi. 
05 joint inspections (01 for each project) 
held for Lwemiyaga RGC, Kambuga TC, 
Igorora TC Bigando RGC and Nyakatonzi 
RGC.

Item Spent

211102 Contract Staff Salaries 12,000

211103 Allowances (Inc. Casuals, Temporary) 75

221001 Advertising and Public Relations 1,000

221003 Staff Training 1,000

221008 Computer supplies and Information 
Technology (IT)

2,000

221009 Welfare and Entertainment 1,000

221011 Printing, Stationery, Photocopying and 
Binding

2,000

225001 Consultancy Services- Short term 7,500

227004 Fuel, Lubricants and Oils 10,000

Reasons for Variation in performance

Baseline surveys were shifted to Q4,  after commenced of construction works.

Total 36,575

GoU Development 36,575

External Financing 0

AIA 0

Capital Purchases

Budget Output: 71 Acquisition of Land by Government

Compensation of land for the 04 projects: 
Karago-II, Nyakashaka, Bethlehem-
Nabigasa, Kabura-Mwizi.

11 pieces of land were pegged to host the 
water and sanitation infrastructure in 
Buhoma, Rukiga, Kitagwenda Nyakashaka 
TC, Kifamba RGC, Kibaale RGC, 
Buremba, Burunga, Nkungu, Rwemikoma 
and Engari Projects.

Item Spent

Reasons for Variation in performance

Output was achieved as planned

Total 0

GoU Development 0

External Financing 0

AIA 0

Budget Output: 72 Government Buildings and Administrative Infrastructure
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

MWE-Regional Office: Minor civil works, 
plumbing and electro-mechanical works 
carried-out (where appropriate). 2nd 
Office Block - Carrying out construction 
supervision on a monthly basis. Fixtures 
put in place inline with the COVID-19 
SOPs  

Plumbing was done for the water closet 
toilets, and a production well was drilled 
to curb water shortages at the office 50% 
completion level 

Handwashing facilities and automated 
sanitisers were fixed in corridors 
/entrances to the office.

Construction of the 2nd Block for the 
MWE-SW Region reached a 65% 
completion level. 

Item Spent

Reasons for Variation in performance

Construction of the office block still in progress.

Total 0

GoU Development 0

External Financing 0

AIA 0

Budget Output: 76 Purchase of Office and ICT Equipment, including  Software

Computers and their accessories procured. 
Internet /network services and 
maintenance carried out

. Item Spent

Reasons for Variation in performance

Funds were spent as purposed

Total 0

GoU Development 0

External Financing 0

AIA 0

Budget Output: 78 Purchase of Office and Residential Furniture and Fittings

One set of office furniture was procured 
and delivered to WDF-SW office

Item Spent

312203 Furniture & Fixtures 10,000

Reasons for Variation in performance

output achieved

Total 10,000

GoU Development 10,000

External Financing 0

AIA 0

Budget Output: 80 Construction of Piped Water Supply Systems (Urban)

263/489

Vote Performance Report Financial Year 2021/22

Vote: Ministry of Water and Environment019
QUARTER 3: Outputs and Expenditure in Quarter



Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Construction works done up to 70%
for Karago - Phase II.

Commencement of works up to 30% for 
Nyakashaka.

Commencement of works up to 30% for 
Kabura Mwizi.

Commencement of works up to 30% for  
Bethlehem - Nabigasa.

Monitoring defects for the completed 
works.

Monitoring defects for the completed 
works.

Correction of identified defects 
Nyakatonzi, Bigando, Igorora WSSS

Designs undertaken for Kimbugu - 
Rwakaraba up to 50% 
In-house designs undertaken for 
Mpumudde - Lyakajjura,  Busunga, 
Rurama and Bukinda up to 70%, and 
Kisojjo & Kihomporo up to 30%, and 
Rubaya & Kabirizi up to 100%.

Contruction of piped water system for 
Phase-II for Karago (in Kabarole district) 
was advertised for construction.
A 150m3 steel tank elevated on a 10m 
tower is now fully functional.

A 200m3 steel tank elevated on a 15m 
tower was completed and is fully 
functional. 

The six-month defects liability period is 
underway for 03 projects of Igorora, 
Bigando and Lwemiyaga. 

Other projects are still under construction 
phase: Kambuga is at a 98% and 
Nyakatonzi is at a 60% completion level.

Rubanda Bulk Water Transfer design is at 
a completion level of 40% (feasibility 
study). 

Drilling was done in Rubaya (Mbarara 
district) and Bukinda (Rukiga district).

Terms of Reference (ToR) for Kimbugu-
Rwakaraba were prepared.

Designs have reached different completion 
levels: Rubaya (in Mbarara district) is at 
10%; Kabilizi  (in Rubanda district) is 
15% and Bukinda (in Rukiga district) is at 
85%.

A review of the designs has reached 
different completion levels:  Nyakashaka 
(in Buhweju district) is at 100%; Kabura – 
Mwizi (in Rwampara district) is at 90%.

Item Spent

312104 Other Structures 715,000

Reasons for Variation in performance

The change in sites from Kimbugu – Rwakaraba, Kisojjo and Kihomporo to Bukinda, Nyakashaka and Kabura – Mwizi was due to the need to 
review designs for the latter towns.
Delays in the completion of Rubanda were caused by delays in the implementation of key project activities by the consultant.

Delays in designs of Mpumudde-Lyakajjura, Rubaya, Kabirizi, Busunga, Rurama and Bukinda, Kimbugu-Rwakaraba, Kisojjo and Kihomporo are 
due to delayed water resources identification, occasioned by the inadequacy of funds.
Bethlehem-Nabigasa and Kabirizi await the completion of water resources identification, whereas Mwizi-Kabura awaits the completion of the 
design. 

Total 715,000

GoU Development 715,000

External Financing 0

AIA 0
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Budget Output: 82 Construction of Sanitation Facilities (Urban)

Construction works done up to 70%

70% completion level: Feasibility study 
for Citywide inclusive sanitation  (02 
cities  and 08 municipalities).

A contract was successfully awarded, and 
services will commence in Q4.

Item Spent

281503 Engineering and Design Studies & 
Plans for capital works

4,000

Reasons for Variation in performance

Delayed completion of procurement of a consultant for this assignment.

Total 4,000

GoU Development 4,000

External Financing 0

AIA 0

Total For Project 1,283,750

GoU Development 1,283,750

External Financing 0

AIA 0

Development Projects

Project: 1529 Strategic Towns Water Supply and Sanitation Project (STWSSP)

Outputs Provided

Budget Output: 01 Administration and Management Support

 Contract staff remunerated, facilitated and 
performance appraised.

1no. workshops conducted.

Contract staff remunerated, facilitated. 
1no. workshop conducted.

Item Spent

211102 Contract Staff Salaries 19,095

211103 Allowances (Inc. Casuals, Temporary) 2,550

212101 Social Security Contributions 9,054

221001 Advertising and Public Relations 35,000

221002 Workshops and Seminars 35,000

221007 Books, Periodicals & Newspapers 3,000

221008 Computer supplies and Information 
Technology (IT)

25,000

221009 Welfare and Entertainment 3,000

221011 Printing, Stationery, Photocopying and 
Binding

6,350

227001 Travel inland 100,000

227004 Fuel, Lubricants and Oils 50,000

228002 Maintenance - Vehicles 50,000

Reasons for Variation in performance

This activity was carried out as planned.

Total 338,048

GoU Development 53,048

External Financing 285,000

AIA 0
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Budget Output: 02 Policies, Plans,  standards and regulations developed

2 No. Catchment and water Catchment and 
water source protection plans and policies 
developed for Bundibugyo and Buikwe
Consultancy Assignment at 70%
Consultancy Assignment at 70%

Continue implementation of consultancy 
services for Strengthening community 
planning, mobilization and capacity 
building in10 project towns
Continue implementation of consultancy 
Services for the update of the Uganda 
Water and Sanitation Atlas up to 30%

-
Continue implementation of consultancy 
services for economic empowerment 
through skills development for women and 
youth in Water, Sanitation and 
Environment activities

1 No. water Catchment and water source 
protection plans and policies developed 
for Bundibugyo was implemented at 42% 
achievement. Inception report for Tariff 
regimes and tariff policy has been  
presented and approved. Stakeholder 
engagement ongoing. Inception report for 
developing Water services, technical and 
commercial regulatory tools has been 
presented and approved. Stakeholder 
engagement ongoing.  
Implementation of consultancy services 
for Strengthening community planning, 
mobilization and capacity building is on-
going in 9No. STs/ of Kayunga, Busana, 
Kyenjojo, Katooke, Nakasongola, 
Bundibugyo and Dokolo.
Implementation of consultancy Services 
for the update of the Uganda Water and 
Sanitation Atlas continued to over 42%. 
Data collection field work is on-going. 

Implementation of consultancy services 
for economic empowerment through skills 
development for women and youth in 
Water, Sanitation and Environment 
activities is on-going. 9No. Groups 
formulated, 108No. participants trained

Item Spent

221002 Workshops and Seminars 50,000

225002 Consultancy Services- Long-term 688,500

281503 Engineering and Design Studies & 
Plans for capital works

632,500

Reasons for Variation in performance

Procurement process follows lengthy donor procedures.
This activity was carried out as planned.

Total 1,371,000

GoU Development 0

External Financing 1,371,000

AIA 0

Budget Output: 04 Backup support for Operation and Maintainance

ICT training tools, manuals and e-
reporting software/ system developed

 ICT training tools, manuals and e-
reporting software/ system were 
developed 

Item Spent

Reasons for Variation in performance

Funds were released towards end of second quarter and the activities were carried out in the third quarter. 

Total 0

GoU Development 0

External Financing 0

AIA 0

Budget Output: 05 Improved sanitation services and hygiene
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Hygiene and sanitation promotion 
campaigns conducted in Kayunga, 
Busaana, Dokolo, Nakasongola, Kyenjojo, 
Katooke, Buikwe, Bundibugyo, 
Kapchorwa and Kamuli.
Commence implementation of Pilot 
mechanisms for improved faecal sludge 
value chain management in Central and 
Eastern Uganda.

Continue Consultancy services to carry 
out marketing of faecal sludge services 
carried out for 7 No. FSTFs in Kamuli, 
Kapchorwa, Dokolo, Kayunga, Buikwe, 
Nakasongola, Kyenjojo (completion at 
50%)
1No. Online faecal sludge monitoring 
database developed

Hygiene and sanitation promotion 
campaigns were conducted in Kayunga, 
Busaana, Dokolo, Nakasongola, Kyenjojo, 
Katooke.

Community sensitizations on the chain of 
fecal waste disposal mechanisms 
conducted in the project towns of 
Kayunga-Busaana, Nakasongola, Dokolo 
and Kyenjojo-Katooke. 
Awareness creation and community 
engagements on the fecal sludge services 
held in Kayunga-Busana, Dokolo, 
Kyenjojo-Katooke, and Nakasongola.

Item Spent

225002 Consultancy Services- Long-term 139,270

227001 Travel inland 9,760

227004 Fuel, Lubricants and Oils 10,000

Reasons for Variation in performance

This activity was carried out as planned.
This activity was carried out as planned. Funds utilized to cover outstanding commitments on ongoing consultancy services.

Total 159,030

GoU Development 59,030

External Financing 100,000

AIA 0

Budget Output: 06 Monitoring, Supervision, Capacity building for Urban Authorities and Private Operators

1No. Field project monitoring 
mission/visit conducted

1No. quarterly field monitoring visit was 
made to Kayunga-Busana, Dokolo, 
Nakasongola, Kyenjojo-Katooke 
Kayunga-Busana, Kabingo, Dokolo, and 
Bundibugyo.

Item Spent

227001 Travel inland 10,010

227004 Fuel, Lubricants and Oils 10,000

Reasons for Variation in performance

This activity was carried out as planned.

Total 20,010

GoU Development 20,010

External Financing 0

AIA 0

Capital Purchases

Budget Output: 71 Acquisition of Land by Government

Land purchased and Project Affected 
Persons compensated.

Land compensation was implemented and 
completed in Dokolo. Land compensation 
process going on in Nakasongola, 
Bundibugyo, Kyenjojo-Katooke and 
Kayunga-Busaana

Item Spent

311101 Land 42,000

Reasons for Variation in performance

This activity was carried out as planned.

Total 42,000
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

GoU Development 42,000

External Financing 0

AIA 0

Budget Output: 72 Government Buildings and Administrative Infrastructure

Extension to Office building constructed. Additional works constructed on the office 
premises.

Item Spent

312101 Non-Residential Buildings 30,000

Reasons for Variation in performance

This activity was carried out as planned.

Total 30,000

GoU Development 30,000

External Financing 0

AIA 0

Budget Output: 76 Purchase of Office and ICT Equipment, including  Software

Delivery of computers. Procurement completed and Computers 
Delivered  

Item Spent

Reasons for Variation in performance

This activity was carried out as planned.

Total 0

GoU Development 0

External Financing 0

AIA 0

Budget Output: 80 Construction of Piped Water Supply Systems (Urban)

Continue construction of WSS in 
9No.towns (Kayunga-Busaana -100%, 
Dokolo -100%, Kyenjojo-Katooke - 75%, 
Nakasongola - 75%, Buikwe - 30%, 
Bundibugyo -30% and Kapchorwa - 30%)

Continue construction of 1 No. WSS in 
Bihanga (40%) in Kamwenge

Commence construction of 1No. WSS in 
Kamuli (10%)

Pilot project feasibility designs for Uganda 
strategic program for climate change 
resilience for 10 towns in Upper Nile and 
Kyoga WMZ. at 80%

Construction is on-going in the respective 
sites at respective completion levels:
Kayunga-Busaana -78%, Dokolo -100%, 
Kyenjojo-Katooke - 79%, Nakasongola - 
82%, Bundibugyo 42.8% , Bihanga (95%)
Pilot project feasibility designs for Uganda 
strategic program for climate change 
resilience for 10 towns in Upper Nile and 
Kyoga WMZ achieved at 58%

Item Spent

281503 Engineering and Design Studies & 
Plans for capital works

574,562

281504 Monitoring, Supervision & Appraisal 
of Capital work

3,200,000

312104 Other Structures 21,170,000

Reasons for Variation in performance

Delays in progress of implementation by the consultant.
Progress in Kayunga-Busaana, Buikwe, Kapchorwa and Kamuli was affected by the slow down of project activities due to insufficient funds.

Total 24,944,562

GoU Development 24,562

External Financing 24,920,000
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

AIA 0

Budget Output: 82 Construction of Sanitation Facilities (Urban)

22No. institutional/public toilets 
constructed in Kayunga-Busaana (100%), 
Dokolo (100%), Kyenjojo-Katooke(75%), 
Nakasongola(75%), Buikwe(30%), 
Bundibugyo(30%) and Kapchorwa(30%)

Commence Procurement Process for 3 No. 
FSTFs

2No. Detailed Design for FSTFs in 
Buikwe and Kyenjojo-Katooke ongoing. 
21No. institutional/public toilets 
constructed in Kayunga-Busaana (78%), 
Kyenjojo-Katooke(79%), Nakasongola
(75%), Bundibugyo(45%) and Kapchorwa
(100%)
2No. Detailed Design for FSTFs in 
Buikwe and Kyenjojo-Katooke ongoing.

Item Spent

281504 Monitoring, Supervision & Appraisal 
of Capital work

125,000

312104 Other Structures 1,000,000

Reasons for Variation in performance

Procurement process follows lengthy donor procedures.
This activity was carried out as planned.

Total 1,125,000

GoU Development 0

External Financing 1,125,000

AIA 0

Total For Project 28,029,650

GoU Development 228,650

External Financing 27,801,000

AIA 0

Development Projects

Project: 1530 Integrated Water Resources Management and Development Project (IWMDP)

Outputs Provided

Budget Output: 01 Administration and Management Support

Contract staff remunerated, facilitated and 
performance appraised.

Contract staff remunerated and facilitated. 

Stakeholder/departmental meetings and 
collaborations held.

Item Spent

211102 Contract Staff Salaries 32,604

211103 Allowances (Inc. Casuals, Temporary) 4,205

221001 Advertising and Public Relations 5,128

227001 Travel inland 5,000

227004 Fuel, Lubricants and Oils 10,174

Reasons for Variation in performance

This activity was carried out as planned.

Total 57,111

GoU Development 51,983

External Financing 5,128

AIA 0

Budget Output: 05 Improved sanitation services and hygiene
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Consultancy contract for community 
engagement, Sanitation & hygiene training 
on Operation and Maintenance (O&M) of 
Sanitation Facilities in Busia, Namasale, 
Kaliro-Namungalwe, Koboko, Rukungiri, 
Butaleja-Busolwe,Budaka-Kadama, 
Tirinyi-Kibuku executed to 30%

Consultancy contract for community 
engagement, Sanitation & hygiene training 
on Operation and Maintenance (O&M) of 
Sanitation Facilities in Busia, Namasale, 
Kaliro-Namungalwe, Koboko, Rukungiri, 
Butaleja-Busolwe, Budaka-Kadama, 
Tirinyi-Kibuku executed to 25%. 

Hygiene and sanitation activities 
conducted in Busia, Butaleja-Busolwe, 
Budaka-Kadama, Tirinyi-Kibuku.

Item Spent

Reasons for Variation in performance

Execution of activities in some towns is awaiting start of construction working. 

Hygiene and sanitation activities conducted in Busia, Butaleja-Busolwe, Budaka-Kadama, Tirinyi-Kibuku conducted by MWE staff alongside with 
the consultancy. Consultant has since submitted invoice for completion of 25%. Awaiting payment.

Total 0

GoU Development 0

External Financing 0

AIA 0

Budget Output: 06 Monitoring, Supervision, Capacity building for Urban Authorities and Private Operators

3No.  Monthly site meetings conducted for 
the Project towns under construction

1No.  Quarterly community engagement 
and mobilisation conducted for the Project 
towns under construction

03 site meetings conducted in Busia. 

01 Community engagement and 
mobilisation conducted in Busia. 

Monitoring, supervision and community 
engagements carried out in Busia, 
Kyegegwa-Mpara, Rukungiri, Butaleja-
Busolwe, Budaka-Kadama, Tirinyi-
Kibuku.

Item Spent

227001 Travel inland 19,533

227004 Fuel, Lubricants and Oils 20,000

Reasons for Variation in performance

This activity was carried out as planned.

Total 39,533

GoU Development 39,533

External Financing 0

AIA 0

Capital Purchases

Budget Output: 71 Acquisition of Land by Government

Land for Project facilities in Namasale and 
Kaliro-Namungalwe acquired

Land for Project facilities in Namasale and 
Kaliro-Namungalwe previously acquired.

Item Spent

Reasons for Variation in performance

This activity was carried out as planned.

Total 0
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

GoU Development 0

External Financing 0

AIA 0

Budget Output: 76 Purchase of Office and ICT Equipment, including  Software

Local Purchase Order (LPO) developed 
for the supply of computers, awaiting 
signature

Local Purchase Order (LPO) developed 
for the supply of computers, awaiting 
issuance to supplier. 

Item Spent

Reasons for Variation in performance

Procurement follows donor procedures which are lengthy.

Total 0

GoU Development 0

External Financing 0

AIA 0

Budget Output: 77 Purchase of Specialised Machinery & Equipment

6,000 micro & bulk water meters supplied 
and installed in five regional Umbrellas of 
Water and Sanitation of Central, South-
Western, Mid-Western, Eastern and 
Northern 

50km of Pipes and Fittings supplied and 
installed in Five Regional Umbrellas of 
Central, South-Western, Mid-Western, 
Eastern and Northern

250km of Pipes and Fittings supplied and 
installed in five Regional Umbrellas of 
Central, South-Western, Mid-Western, 
Eastern and Northern

Item Spent

312202 Machinery and Equipment 3,180,648

Reasons for Variation in performance

Contracts for micro & bulk water meters were signed awaiting supply and installation.

Total 3,180,648

GoU Development 0

External Financing 3,180,648

AIA 0

Budget Output: 80 Construction of Piped Water Supply Systems (Urban)
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Busia Water Supply System 45%, 
Namasale Water Supply System 
constructed to 35%, Kaliro-Namungalwe 
Water Supply system constructed to 
35%,Butaleja-Busolwe,Budaka-Kadama, 
Tirinyi-Kibuku Water Supply System 
constructed to 30% 

Kyegegwa-Mpara-Ruyonza Water Supply 
and Sanitation System designed to 45%

Consultancy contract for 
professionalization of the six regional 
Umbrellas of Water and Sanitation of 
Central, South-Western, Mid-Western, 
Eastern, Northern and Karamoja executed 
to 30% 
IWMDP/IPILC-Gulu WatSan Project  
20km out of 71.2 km of Water 
Transmision Mains laid (30% progress)
Construction of Water treatment plant 
structures, and reservoir in progress (30% 
progress)
IWMDP/IPILC-Mbale WatSan Project  
Construction works start 

IWMDP/IPILC-Adjumani WatSan Project 
 Draft evaluation report for works tender 
submitted

Construction of Busia Water Supply 
System at 30%
Draft contract for  professionalization of 
the regional Umbrellas submitted to 
contracts committee for approval.
Sites for the water treatment plant and 
intake structure handed over to the 
Contractor for Gulu-Karuma.

Received comments from the World Bank 
on
tender documents, resulting in packaging 
the
tender in lots. The revised documents have 
been
resubmitted for World Bank clearance for 
Mbale lot.

Draft detailed design report was received. 
NWSC reviewed it and issued comments 
to the consultant.  Draft tender documents 
are expected in next quarter for Adjumani.

Item Spent

281503 Engineering and Design Studies & 
Plans for capital works

77,993

312104 Other Structures 3,237,067

Reasons for Variation in performance

Procurement follows donor procedures which are lengthy.
Namasale, Kaliro-Namungalwe submitted draft contracts to World Bank for clearance while Butaleja-Busolwe-Budaka-Kadama-Tirinyi-Kibuku 
cluster preparation of tender documents is ongoing.

Construction of Namasale, Kaliro-Namungalwe, Butaleja-Busolwe-Budaka-Kadama-Tirinyi-Kibuku water supply and sanitation systems not yet 
commenced as the assignment is still under design review.
Draft contract for  professionalization of the regional Umbrellas submitted to contracts committee for approval.

Total 3,315,059

GoU Development 0

External Financing 3,315,059

AIA 0

Budget Output: 82 Construction of Sanitation Facilities (Urban)

Sanitation Facilities in Kumi constructed 
to 45%,Sanitation Facilities in Rukungiri 
constructed to 35%, Sanitation Facilities 
in Koboko constructed to 35%

Sanitation Facilities in Kumi constructed 
to 2%.

Item Spent

Reasons for Variation in performance

Activities in Rukungiri and Koboko have not yet started. The towns are awaiting clearance of contracts by World Bank

Total 0
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

GoU Development 0

External Financing 0

AIA 0

Total For Project 6,592,351

GoU Development 91,516

External Financing 6,500,835

AIA 0

Development Projects

Project: 1531 South Western Cluster (SWC) Project

Capital Purchases

Budget Output: 80 Construction of Piped Water Supply Systems (Urban)

Commence Earth Works and Foundation 
construction for the Intake stricture on R. 
Kagera

Commence Earth works and Foundation 
construction for the Water Treatment Plant

Finalization of RAP activities and project 
sites acquisition.

Finalization of the works contract Award.

• Commence Earth works and Foundation 
construction for the New Water Treatment 
Plant at Ruharo.

Commence rehabilitation of the old Water 
Treatment Plant at Ruharo

• CC approval and DP’s No objection to 
the technical bids evaluation report 
secured.
• Financial bids opened and evaluated.
• CC approval and DP’s No objection for 
the combined technical & financial 
evaluation report secured.
• Negotiations with the best evaluated 
bidder successfully held.
• CC approval for the negotiation outcome 
to be secured next quarter

• CC’s approval & AFD’s No Objection to 
the tender documentation secured.
• Tender documents issued to the 
shortlisted bidders.
• Pre-bid meeting successfully held.
• Bidders’ Clarification requests have been 
responded to.
• ESIA & RAP reports submitted. ESIA 
report under review by NEMA. Comments 
on the RAP report issued by NWSC to 
consultant, awaiting final report.

• CC’s approval to the shortlisting report 
secured.
• Report submitted to DP for No 
Objection.

Item Spent

312104 Other Structures 5,210,516

Reasons for Variation in performance

.

.
Payments were made to the consultant for detailed designs upon completion 

Total 5,210,516

GoU Development 0

External Financing 5,210,516

AIA 0
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Total For Project 5,210,516

GoU Development 0

External Financing 5,210,516

AIA 0

Development Projects

Project: 1532 100% Service Coverage Acceleration Project - umbrellas (SCAP 100 - umbrellas)

Outputs Provided

Budget Output: 01 Administration and Management Support

 Contract staff remunerated, facilitated and 
performance appraised.

1No Staff training/ workshop conducted.

1No. advert 

Contract staff remunerated and facilitated. 

01 Staff training conducted focusing on 
Parish Development Model (PDM). 

01 advert run on Consultancy to develop 
Brand identity and Image for umbrellas.

Item Spent

211102 Contract Staff Salaries 512,924

211103 Allowances (Inc. Casuals, Temporary) 5,000

212201 Social Security Contributions 22,145

221007 Books, Periodicals & Newspapers 3,000

227001 Travel inland 26,310

227004 Fuel, Lubricants and Oils 15,145

Reasons for Variation in performance

This activity was carried out as planned.

Total 584,524

GoU Development 584,524

External Financing 0

AIA 0

Budget Output: 04 Backup support for Operation and Maintainance

2No. Umbrellas trained in utility 
management and O&M strategies.

02 trainings in Utility management and 
O&M strategies conducted in South 
Western and Northern umbrellas of water 
and sanitation.

Item Spent

227001 Travel inland 16,840

227004 Fuel, Lubricants and Oils 30,000

Reasons for Variation in performance

This activity was carried out as planned.

Total 46,840

GoU Development 46,840

External Financing 0

AIA 0

Budget Output: 06 Monitoring, Supervision, Capacity building for Urban Authorities and Private Operators

3No. Quarterly performance review and 
monitoring/supervision field visits 
conducted for 3 Umbrellas

1No. Umbrella trained in Revenue and 
customer base improvement

03 Quarterly performance review and 
monitoring visits conducted in South 
West, Karamoja, and Northern Umbrellas 

02 trainings in Revenue and customer base 
improvement conducted in Mid-Western 
and Northern Umbrellas

Item Spent

221011 Printing, Stationery, Photocopying and 
Binding

10,000

225002 Consultancy Services- Long-term 59,620

227001 Travel inland 23,876

227004 Fuel, Lubricants and Oils 37,500
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Reasons for Variation in performance

This activity was carried out as planned.

Total 130,996

GoU Development 130,996

External Financing 0

AIA 0

Capital Purchases

Budget Output: 71 Acquisition of Land by Government

Land purchased for Namayumba and 
Kasanje.

Land for extension and installation of 
water assets to be acquired when funds are 
available.

Item Spent

311101 Land 109,111

Reasons for Variation in performance

Land for extension and installation of water assets to be acquired when funds are available.

Total 109,111

GoU Development 109,111

External Financing 0

AIA 0

Budget Output: 72 Government Buildings and Administrative Infrastructure

Extension to office block constructed. Additional works on office block carried 
out previously.

Item Spent

312101 Non-Residential Buildings 75,000

Reasons for Variation in performance

This activity was carried out as planned.

Total 75,000

GoU Development 75,000

External Financing 0

AIA 0

Budget Output: 76 Purchase of Office and ICT Equipment, including  Software

Computers and computer supplies 
purchased and delivered to the Umbrella 
Authorities.

Computers to be delivered upon the 
completion of payment.

Item Spent

312213 ICT Equipment 173,214

Reasons for Variation in performance

Purchase of more computers rescheduled for FY 2022-23

Total 173,214

GoU Development 173,214

External Financing 0

AIA 0

Budget Output: 77 Purchase of Specialised Machinery & Equipment
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Lab equipment, pipes, meters and survey 
equipment purchased for regional 
Umbrellas of Water and Sanitation

Laboratory (water quality testing kits) and 
survey equipment including GPS, tripod 
stands, hand levels procured for regional 
umbrellas of Water and sanitation to 
enable cadastral surveys and water quality 
tests

Item Spent

312202 Machinery and Equipment 1,200,000

Reasons for Variation in performance

This activity was carried out as planned.

Total 1,200,000

GoU Development 1,200,000

External Financing 0

AIA 0

Budget Output: 80 Construction of Piped Water Supply Systems (Urban)

708 new connections made and 52.75kms 
of pipe laid in Migeera, Kakooge, 
Lwemiyaga, Lwanda, Butiaba, Buliisa, 
Najja, Sii, Wati, Lagoro, Nyarwodho, 
Alebtong, Pabbo, Aloi, 
Namutumba,Namayingo,Kasambira,Buye
nde, Ocaapa, Bududa, Masafu, Iziru, 
Katakwi & Bukedea, Bukuya,Kasambya, 
Kyamutunzi, Kazinga, Butema, Kakumiro, 
Nalweyo, Kyaterekera, Bikurungu, Itojo, 
Kishami, Rwera, Buraro, Nyakabingo, 
Bugangari, Rwene, Rugaaga.
57 towns rehabilitated up to 75% Busiika, 
Nakirebe, Nakawuka, Masulita 
Namayumba, Nazigo, Busunju, Lwabenge, 
Kangulumira, Obongi, Kuru, Maracha, 
Pakele, Olilim, Bata, Ogur, Kochgoma, 
Katakwi, Namutumba, Namwendwa. 
Bumayoka, Wanale, Busano, Nambale, 
Iyingo, Bududa, Kaihura, Kigorobya, 
Kazinga, Butema, Muhokya, Kakabara, 
Kitaleesa, Kicwamba, Pohe, Kyamutunzi, 
Nalweyo, Itojo, Karukara, Rwenshama, 
Nyangororo, Bwanga, Karukara, Kihanga, 
Rutehe, Kalembe, Rwamwanja, Kayonza, 
Rushozi, Nyakabingo, Kishami, Rwera, 
Rutengye Matysoro and Mabona-Mpasha

Design for Nkanka, Chuho, 
Gahamagariro, Kateriteri, Mufumba, 
Gifumba, Kaberanyuma at 100% 
completion. Design was completed.

2030 new connections made made in all 
regional umbrellas and 92.6kms of 
pipeline laid in Noozi, Butiaba, Pabbo, 
Ofua, Omugo, Bidi-Bidi, Bata, Kamdini, 
Lalogi, Potika, Namayingo, Bukedea, 
Katakwi, Usuk, Mukongoro, Nankoma, 
Budaka, Suam, Tirinyi-Kibuku, 
Kayinja,Kibaale, Rugombe, Kyamutunzi, 
Karenga, Nabilatuk, Kisiizi, Kishami, 
Kabuga, Migyera, Matsyoro, 
Kyamuhunga, Banyara, Buraro, Katuna

42 towns rehabilitated in Namayumba, 
Lwabenge, Obongi, Maracha, Pakele, 
Katakwi, Namutumba, Bumayoka, 
Nambale, Butema, Kyamutunzi, Karukara, 
Rwenshama, Bwanga, Kalembe, Kayonza, 
Rushozi, Nyakabingo, Matysoro, Pabbo, 
Bidi-Bidi, Ofua, Nyabushenyi, Kisiizi, 
Migyera, Katagata, Kahiihi, Kayinja, 
Ntara, Kassanda, Namagera, Bukedea, 
Namayingo, Kyatiri, Bwijanga, Butiaba, 
Buliisa, Morulem, Nakaperimoru, Kapedo, 
Kabuga, Kamdini

Item Spent

312104 Other Structures 4,707,455

Reasons for Variation in performance

Some interventions made using framework contracts.

Total 4,707,455

GoU Development 4,707,455

External Financing 0

AIA 0

Budget Output: 81 Energy installation for pumped water supply schemes 
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Solar packages provided for 10no. towns 
of Kaihura, Lwamata, Kamengo
Kiryokya, Buyamba, Kasesensero, 
Bikurungu,Rwenshama,Rugaaga,Kabingo,
Kanyarugiri

Insufficient funds hindered the 
implementation of this activity.

Item Spent

Reasons for Variation in performance

Insufficient funds hindered the implementation of this activity.

Total 0

GoU Development 0

External Financing 0

AIA 0

Total For Project 7,027,140

GoU Development 7,027,140

External Financing 0

AIA 0

Development Projects

Project: 1533 Water and Sanitation Development Facility Central - Phase II

Outputs Provided

Budget Output: 01 Administration and Management Support

48 Project staff remunerated, motivated, 
facilitated and performance appraised. 

Office utilities, services, supplies and 
equipment, security, transportation and 
communication.

01 Staff training conducted.

03 management meetings held. 

48 Project staff remunerated, motivated, 
facilitated and performance appraised.

 Office utilities, services, supplies and 
equipment, security, transportation and 
communication done.
01 staff training was conducted.

02 management meetings were held. 

Item Spent

211102 Contract Staff Salaries 58,000

211103 Allowances (Inc. Casuals, Temporary) 5,000

212201 Social Security Contributions 5,800

221003 Staff Training 5,000

221007 Books, Periodicals & Newspapers 1,000

221008 Computer supplies and Information 
Technology (IT)

10,000

221009 Welfare and Entertainment 10,000

221011 Printing, Stationery, Photocopying and 
Binding

10,000

221012 Small Office Equipment 5,000

222001 Telecommunications 5,000

223004 Guard and Security services 7,500

223005 Electricity 4,500

223006 Water 1,500

224004 Cleaning and Sanitation 10,000

227004 Fuel, Lubricants and Oils 12,500

228001 Maintenance - Civil 15,000

228002 Maintenance - Vehicles 12,000

228003 Maintenance – Machinery, Equipment 
& Furniture

7,500
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Reasons for Variation in performance

Output was achieved as planned

Total 185,300

GoU Development 185,300

External Financing 0

AIA 0

Budget Output: 02 Policies, Plans,  standards and regulations developed

Cross cutting issues of environmental 
awareness, gender, good governance and 
HIVAIDS incorporated in all activities 
related to development of piped water 
supply and sanitation systems in in 05 
towns i.e. Albertine region 02 (Kibanja, 
Kihaguzi),   Nile Region 02 (Karuma, 
Diima).
48 Project staff remunerated, motivated, 
facilitated and performance appraised.

Conducted meetings with district Local 
Government leaders’ on environmental 
awareness, gender and good governance 
for Kabimbiri and Kasawo towns and 
Buliisa district.
48 Project staff were remunerated, 
motivated, facilitated and performance 
appraised.

Item Spent

211102 Contract Staff Salaries 58,000

212101 Social Security Contributions 5,800

221003 Staff Training 10,000

221011 Printing, Stationery, Photocopying and 
Binding

12,500

227004 Fuel, Lubricants and Oils 12,500

228002 Maintenance - Vehicles 9,000

Reasons for Variation in performance

Output was achieved as planned.

Total 107,800

GoU Development 107,800

External Financing 0

AIA 0

Budget Output: 05 Improved sanitation services and hygiene

Communities in 04 towns i.e. Albertine 
region 02 (Kibanja, Kihaguzi) 
Nile Region 02 (Karuma, Diima) trained 
in Sanitation and hygiene practices. 
Sanitation and hygiene baseline studies 
conducted in  04 towns i.e. Albertine 
region 02 (Kibanja, Kihaguzi) 
Nile Region 02 (Karuma, Diima). 
48 Project staff remunerated, motivated, 
facilitated and performance appraised.

Conducted engagement meeting with local 
leaders and identified possible sites for 
construction of Public water borne toilets 
in Diima and Kihanguzi
Sanitation and hygiene baseline studies 
commenced in the 04 towns of Kibanja, 
Kihaguzi, Karuma and Diima and 
progressed to 30%
48 Project staff were remunerated, 
motivated, facilitated and performance 
appraised.

Item Spent

211102 Contract Staff Salaries 58,000

212101 Social Security Contributions 5,800

221001 Advertising and Public Relations 10,000

221009 Welfare and Entertainment 6,000

221011 Printing, Stationery, Photocopying and 
Binding

4,000

224004 Cleaning and Sanitation 8,000

225002 Consultancy Services- Long-term 50,000

227004 Fuel, Lubricants and Oils 12,500

228002 Maintenance - Vehicles 8,500

Reasons for Variation in performance

Due to limited  funds, sanitation and hygiene baseline  studies were not completed 

Total 162,800

GoU Development 162,800
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

External Financing 0

AIA 0

Budget Output: 06 Monitoring, Supervision, Capacity building for Urban Authorities and Private Operators

Stakeholder consultation, planning and 
review workshops / meetings conducted in 
04 towns i.e. Albertine region-02 
(Kibanja, Kihaguzi) 
Nile Region -02 (Karuma, Diima).
Quarterly Progress Monitoring and 
Evaluation conducted for water supply and 
sanitation systems under construction.
GIS based information Management 
system for water works in small towns for 
Central region developed  and baseline 
assessment of water supply and sanitation  
for Nakasongola and Kigumba done

Stakeholders meeting conducted in 
Karuma- Diima on plans to drill 
production wells.
Conducted stakeholders meeting in 
Kasawo, Namayumba – Busunju towns on 
land acquisition for water supply system 
including follow up for Ngoma town.
Conducted reconnaissance and verification 
of towns in albertine region (Kisukuma, 
Bombo, Kibengeya, siiba, Kyamukwenda, 
Kapapi, Hanga, Wayayo, Buhirigi, Kbati, 
Lenju, Kibiro, Runga, Waaki and 
Katikara).

Quarterly Progress Monitoring and 
Evaluation conducted for water supply and 
sanitation systems of Kagadi and 
Butemba-Bukwiri and Nalukonge-Lusozi 
water supply systems.
Development of GIS progressed to about 
80% completion.

Item Spent

211102 Contract Staff Salaries 58,000

212101 Social Security Contributions 5,800

227004 Fuel, Lubricants and Oils 5,000

228002 Maintenance - Vehicles 7,500

Reasons for Variation in performance

Baseline assessments of water supply situation were not undertaken  due to inadequate release of resources.

Total 76,300

GoU Development 76,300

External Financing 0

AIA 0

Capital Purchases

Budget Output: 71 Acquisition of Land by Government

Land surveying and registration for piped 
water supply systems conducted  in 
Albertine region 02 (Kibanja, Kihaguzi)  
Nile Region 02 (Karuma, Diima)

Valuation for acquisition of land 
continued in towns of Ggolo Diima, 
Namayumba, Kasawo, Kabimbiri and 
Busunju.

Item Spent

Reasons for Variation in performance

Acquisition of land for Kibanja, Kihaguzi and Karuma could not progress due to incomplete designs resulting from delayed drilling of production 
wells

Total 0

GoU Development 0

External Financing 0
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

AIA 0

Budget Output: 72 Government Buildings and Administrative Infrastructure

Routine office Maintenance done Expansion of stores at regional office was 
done and the contractor was paid and 
Routine office Maintenance completed

Item Spent

Reasons for Variation in performance

Output was achieved as planned 

Total 0

GoU Development 0

External Financing 0

AIA 0

Budget Output: 76 Purchase of Office and ICT Equipment, including  Software

Item Spent

Reasons for Variation in performance

Output was achieved as planned 

Total 0

GoU Development 0

External Financing 0

AIA 0

Budget Output: 80 Construction of Piped Water Supply Systems (Urban)
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Construction of piped water systems in 
Ngoma continued to 60% completion 
level.
Monitoring Defects liabilityfor completed 
piped water systems  in the towns of 
Butemba, Kyankwanzi, Butenga, 
Kawoko,Kagadi, Kasambya, Kikandwa, 
Bamunanika, Kakunyu, Kiyindi, Kiwoko, 
Butalangu, Kayunga-Busaana town 
Busiika, Bugema and Nazigo
Complete ongoing designs in 03 WSS in 
the towns of IKibanja, Kihaguzi, Ggolo
06 production boreholes drilled n selected 
project
Feasibility study of water supply systems 
for 05 towns of Nsala in Kiboga district, 
Kitimbwa, Nakirubi, Kayonza, and Bbaale 
in Kayunga district continued.
Expansion of water supply Production 
capacity of Kiboga, Zigoti and Busiika 
towns  progressed to 40%.
Construction of water supply system for 
Nyanseke in Kagadi district and 02 solar 
water pumping systems in Busaale and 
kibuzi towns in Kayunga commenced  to 
5%.
Implementation of Lwamata water supply 
system Phase II, Kasejjere  and Lunya, 
works commenced to 10%.

Completed Monitoring Defects liability 
for completed piped water systems in 
towns of Butenga, Kawoko and 
Bamunanika and continued defects 
monitoring for Kasambya, Kikandwa, 
Kakunyu and Kiyindi.

Construction of  piped water systems is 
still ongoing in towns of Butemba / 
Bukwiri (85%), Nalukonge / Lusozi 
(85%) and Kagadi (95%).
Designs in 02 WSS in the towns of 
Kibanja, Kihaguzi are at water resources 
assessment for ground water-awaiting 
drilling, while design for Ggolo and Bakka 
towns is at feasibility level.
In house designs on going in Busaale, 
Nakirubi, Kibuzi towns in Kayunga 
district.

09 boreholes in Kabbale (01),Buseruka 
(01), Luwero (01), Kibanja (01), Kyenjojo 
(2), Ngoma (01) and Mukono (02).
Continued with feasibility study of water 
supply system for the town of Nsala in 
Kiboga district
Expansion of water supply Production 
capacity of Kiboga, Zigoti and Busiika 
towns progressed to 40%.

Item Spent

Reasons for Variation in performance

Construction of water supply system for Nyanseke in Kagadi district and 02 solar water pumping systems in Busaale and Kibuzi towns in Kayunga 
town was delayed due budget cuts.
Implementation of Lwamata water supply system Phase II, Kasejjere and Lunya towns was delayed due budget cut.

Expansion of water supply Production capacity of Kiboga, Zigoti and Busiika towns stalled due to budget cuts.

Construction of piped water systems in Ngoma town did not commence due to delays in provision of a performance security. Contractor pursued a 
longer process due to the substantial debt obligation of the Ministry due to them.

Total 0

GoU Development 0

External Financing 0

AIA 0

Budget Output: 82 Construction of Sanitation Facilities (Urban)
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Design for 01 faecal sludge management 
facility for Bullisa  completed 
Complete ongoing implementation of 
Nakasongola FSMP including release of 
retention
Feasibility study and design of 02 faecal 
sludge management facility in Buvuma 
and Kibaale Districts continued inclusive 
of environmental and social impact 
assessments.
Construction of  01 public  and gender 
sensitive water borne toilet in Ngoma 
town with provision for PWDs continued.

Design for 01 faecal sludge management 
facility for Bullisa progressed to draft 
design stage and now waits submission of 
final drawings from consultant.
Completed construction of Nakasongola 
Faecal Sludge Management Plant 
including release of retention.

Item Spent

Reasons for Variation in performance

Construction of 01 public and gender sensitive water borne toilet in Ngoma town with provision for PWDs is yet to commence due to limited 
release of resources.
Design of feacal sludge facilities in Kibaale and Buvuma districts was deferred due to budget cuts and the limited release of resources. 
Commencement is expected in Q4

Total 0

GoU Development 0

External Financing 0

AIA 0

Total For Project 532,200

GoU Development 532,200

External Financing 0

AIA 0

Development Projects

Project: 1534 Water and Sanitation Development Facility North - Phase II

Outputs Provided

Budget Output: 01 Administration and Management Support
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

"46 staff Remunerated and performance 
appraised, office establishment, running 
and coordination.

1No. steering committee meeting held

1 No. planning meeting held 

01No. staff training conducted

                                                                      
                   

Fumigation of office premises against 
mosquitoes to prevent malaria

48 staff Remunerated and performance 
appraised, office establishment, running 
and coordination done.

 01 planning meeting conducted.

 01 training in Leadership and Policy 
Implementation conducted.

Fumigation of office premises against 
mosquitoes to prevent malaria carried out.

Item Spent

211102 Contract Staff Salaries 279,658

211103 Allowances (Inc. Casuals, Temporary) 33,062

212101 Social Security Contributions 27,173

221014 Bank Charges and other Bank related 
costs

562

221016 IFMS Recurrent costs 3,000

222001 Telecommunications 3,000

222002 Postage and Courier 100

223004 Guard and Security services 5,250

223005 Electricity 7,000

223006 Water 450

224004 Cleaning and Sanitation 3,000

224005 Uniforms, Beddings and Protective 
Gear

625

227001 Travel inland 34,425

227004 Fuel, Lubricants and Oils 43,500

228003 Maintenance – Machinery, Equipment 
& Furniture

2,500

Reasons for Variation in performance

Output achieved as planned. 

Total 443,305

GoU Development 442,743

External Financing 562

AIA 0

Budget Output: 02 Policies, Plans,  standards and regulations developed

"Monitoring of contractors on 
implementation of social and 
environmental safe guards in 07No. towns 
of Bibia/Elegu, Lacekocot, Odramacaku, 
Barr, Okokoro, Keri-Oraba and Atiak 
undertaken 

Monitoring of the pro-poor intiatives in 
07No. towns of Bibia/Elegu, Lacekocot, 
Odramacaku, Barr, Okokoro, Keri-Oraba 
and Atiak undertaken "

Monitoring of contractors on 
implementation of social and 
environmental safe guards in 03 towns of 
Bibia/Elegu, Lacekocot and Odramacaku 
undertaken

Monitoring of pro-poor initiatives 
undertaken in 01 town of Bibia/Elegu 
(Together with the Town Council 
Authorities, 15 sites for construction of 
public stand taps were handed over to the 
Contractor)

Item Spent

211103 Allowances (Inc. Casuals, Temporary) 1,875

221011 Printing, Stationery, Photocopying and 
Binding

3,000

227001 Travel inland 10,000

227004 Fuel, Lubricants and Oils 5,000

Reasons for Variation in performance
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Monitoring of contractors on implementation of social and environmental safe guards was not undertaken in 03 towns of Barr, Okokoro and  Keri-
Oraba because construction works had not commenced while in 01 town of Atiak, the contractor was just mobilising to commence works.

Construction of piped water supply systems in 03 towns of Lacekocot, Odramacaku and Atiak has not yet reached implementation of pro poor 
initiatives

Total 19,875

GoU Development 19,875

External Financing 0

AIA 0

Budget Output: 04 Backup support for Operation and Maintainance

02 Trainings of Operators in 02No. towns 
of Bibia/Elegu and Odramacaku 
conducted

01 Water supply and Sewerage board 
formed and trained in 01No. town of Kole 
TC

Training of operators was done for the 
completed piped water system in Padibe 
town

Item Spent

221011 Printing, Stationery, Photocopying and 
Binding

1,875

227001 Travel inland 5,000

227004 Fuel, Lubricants and Oils 5,375

Reasons for Variation in performance

Construction is still ongoing in the towns of Bibia/Elegu and Odramacaku. Operators to be trained when schemes are substantially complete
Construction of piped water supply systems has not yet commenced in 01No. town of Kole TC. Water supply and Sewerage board to be formed 
upon commencement of works.

Total 12,250

GoU Development 12,250

External Financing 0

AIA 0

Budget Output: 05 Improved sanitation services and hygiene
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Improvement of Hygiene and sanitation 
practices done through trainings and 
campaigns for 3No. towns of Bibia/Elegu, 
Lacekocot and Odramacaku completed.

Improvement of Hygiene and sanitation 
practices done through trainings and 
campaigns for 04No. towns o fBarr, 
Okokoro, Keri-Oraba and Atiak carried 
out

Training of 8No. Masons in 02No. towns 
of Bibia/Elegu and Lacekocot completed.

Training of 20No. Masons in 05No. towns 
of Odramacaku, Barr, Okokoro, Keri-
Oraba and Atiak commenced
Promotion of faecal sludge managment 
services in Yumbe TC carried out
Improvement of Hygiene and sanitation 
practices done through trainings and 
campaigns for 02 town of Otwal TC and 
Omoro TC completed

04 trainings for local drama groups and 08
 campaigns conducted in Bibia/Elegu to 
improve hygiene and sanitation practices 

Item Spent

221011 Printing, Stationery, Photocopying and 
Binding

3,000

227001 Travel inland 10,000

227004 Fuel, Lubricants and Oils 7,307

Reasons for Variation in performance

Since construction of schemes had not commenced in the 02 town of Otwal TC and Omoro TC, trainings and campaigns for Improvement of 
Hygiene and sanitation practices could not take place
Construction of faecal sludge management services in Yumbe TC just commenced (at mobilisation stage)
Campaigns for improvement of Hygiene and sanitation practices in 03  towns of Atiak, Lacekocot and Odramacaku to be conducted once 
construction works progress 
Training of masons delayed to commence in towns under implementation (Bibia/Elegu, Odramacaku and Lacekocot) due to lack of funds

Construction of Atiak just commenced (at mobilisation stage)

Towns of Barr, Okokoro and Keri-Oraba not yet commenced

Total 20,307

GoU Development 20,307

External Financing 0

AIA 0

Budget Output: 06 Monitoring, Supervision, Capacity building for Urban Authorities and Private Operators

Monitoring, Supervision, Capacity 
building for Urban Authorities and Private 
Operators conducted in 08No. towns of 
Bibia/Elegu, Lacekocot, Odramacaku, 
Barr, Okokoro, Keri-Oraba, Atiak and 
Yumbe TC

Monitoring, Supervision, Capacity 
building for Urban Authorities and Private 
Operators conducted in 03 towns of Otwal 
TC, Omoro TC and Kole TC

Monitoring and Supervision, conducted in 
03 towns of Bibia/Elegu, Lacekocot and 
Odramacaku.

Item Spent

227004 Fuel, Lubricants and Oils 5,500

Reasons for Variation in performance
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Monitoring and supervision was not carried out in towns of Otwal TC and Omoro TC because construction works had not commenced
Monitoring and supervision was not carried out in towns of Barr, Okokoro and Keri-Oraba because construction works had not commenced while 
in the towns of Atiak and Yumbe, contractors were just mobilising to commence construction works.

Total 5,500

GoU Development 5,500

External Financing 0

AIA 0

Capital Purchases

Budget Output: 71 Acquisition of Land by Government

"Support the Local Government and the 
communities demarcate and document the 
land provided for development of piped 
water supply systems and sanitation 
facilities.

Land titles in selected towns that host 
piped water supply systems and sanitation 
facilities acquired"

Secured land agreements for the additional 
land required in the two pump stations in 
Odramacaku.

All land documents (Agreements) for 
Okokoro RGC were submitted, 
verification process was underway.

Initiated the process of acquisition of land 
titles for 02 towns of  Atiak, and Elegu

Item Spent

Reasons for Variation in performance

Land acquisition for water systems on track

Total 0

GoU Development 0

External Financing 0

AIA 0

Budget Output: 76 Purchase of Office and ICT Equipment, including  Software

Item Spent

Reasons for Variation in performance

Output achieved as planned

Total 0

GoU Development 0

External Financing 0

AIA 0

Budget Output: 80 Construction of Piped Water Supply Systems (Urban)
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Construction of piped water supply 
systems in 07No. towns of Bibia/Elegu
(60%), Lacekocot(60%) ongoing.
Construction of piped water supply 
systems in Odramacaku(20%), Barr(5%), 
Atiak(5%), Keri-Oraba(5%) and Okokoro
(5%) ongoing

Procurement of contractor for construction 
of piped water supply system in Zombo 
TC completed.

Optimisation of piped water supply 
systems in selected refugee settlements to 
improve performance ongoing(10%)

Design of 06No. towns of Palabek-Kal, 
Lamwo TC, Obongi TC, Arra/Duffile, 
Rhino Camp and Yumbe TC under 
consultancy ongoing.

Designs  for  04No. towns of 
Barakalo,Warr, Erusi and Goli  internally 
by staff completed 

Designs for 2No. towns of  Bala and  Kole 
under consultancy completed
Payment for NEMA approvals  and  
Environmental  Impact Assessments 
carried out in towns under design

Construction of piped water supply 
systems continued in 02 towns of Otwal 
TC (10%) and Omoro TC(10%)

Construction of piped water supply system 
 commenced  in   Kole TC to 5% level 

Construction of piped water supply 
systems ongoing in 02 towns of 
Bibia/Elegu (60%) and Lacekocot (39%).
Construction of piped water supply system 
in Odramacaku (27%) ongoing

Construction of piped water supply system 
in Atiak just commenced (at mobilisation 
stage) 

Design of 11 towns of Ker-Oraba, Omoro 
TC, Zeu, Aloi, Amugu, Abako, Bar-Jobi, 
Apala, Alebtong, Kole and Bala at detailed 
design stage.
Abstraction permits acquired and 06 
Production wells drilled in 04 towns of 
Obongi TC (02), Kaza, Logiri (01), 
Terego (01) and Baramindyang (02)
Design for Otwal completed, procurement 
for construction to commence. Kole and 
Omoro are currently under detailed design 
phase.

Item Spent

312104 Other Structures 4,198,125

Reasons for Variation in performance

Procurement of consultants to undertake designs for 05 towns of Palabek-Kal, Lamwo TC, Obongi TC, Arra/Duffile and Rhino Camp awaiting 
clearance by the Solicitor General
Procurement of contractor to undertake construction of Okokoro WSSS at evaluation stage while design of Keri-Oraba was at detailed design stage

Total 4,198,125

GoU Development 0

External Financing 4,198,125

AIA 0

Budget Output: 82 Construction of Sanitation Facilities (Urban)
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Construction of sanitation facilities  in 
07No. towns of Bibia/Elegu(60%), 
Lacekocot(60%).

 
Construction of Odramacaku(20%), Barr
(5%), Atiak(5%), Keri-Oraba(5%) and 
Okokoro(5%) ongoing
Construction of sanitation facilities in 
Zombo TC commenced.
Construction of faecal sludge management 
facility in Yumbe TC ongoing(5%)
Design of Feacal Sludge Treatment  
facility for Amuru-Pabbo cluster in Amuru 
district ongoing.           
 Preparation of the Infrastructure 
Development Plan (IsDP)
Including Infrastructure Mapping and 
Identification of Priority Projects for 
Integrated Water Resources Management 
for West Nile at Plan developed)

Construction of sanitation facilities still 
ongoing in 02 towns of Bibia/Elegu (60%) 
and Lacekocot(39%).
Construction of sanitation facilities in 
Odramacaku (27%) ongoing

Construction sanitation facilities in Atiak 
just commenced (at mobilisation stage)

Construction of faecal sludge management 
facility in Yumbe TC commenced (at 
mobilisation stage)
Design of faecal sludge treatment facility 
for Amuru-Pabbo cluster in Amuru district 
at inception stage
Development of IsDP, identification and 
ranking of investment projects draft 
completed and under review.

Item Spent

Reasons for Variation in performance

Procurement of design review consultant awaiting clearance by the Solicitor General.

Total 0

GoU Development 0

External Financing 0

AIA 0

Total For Project 4,699,362

GoU Development 500,675

External Financing 4,198,687

AIA 0

Development Projects

Project: 1562 Lake Victoria Water and Sanitation (LVWATSAN) Phase 3

Outputs Provided

Budget Output: 01 Administration and Management Support

2No. Contract staff remunerated, 
facilitated and performance appraised.

2No. Contract Staff Remunerated, 
facilitated and appraised. 

Item Spent

211102 Contract Staff Salaries 7,686

227001 Travel inland 6,141

227004 Fuel, Lubricants and Oils 6,875

Reasons for Variation in performance

This activity was carried out as planned.

Total 20,702

GoU Development 20,702
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

External Financing 0

AIA 0

Budget Output: 06 Monitoring, Supervision, Capacity building for Urban Authorities and Private Operators

Conducting community engagement and 
mobilisation conducted in Greater Rakai, 
Greater Bugadde and Greater Gomba 

Pre-test the Designed and Developed 
Project Specific Monitoring, Evaluation, 
Supervision and Reporting System 
including development of the Baseline 
Study Application

3No. Site Meetings for Bugadde WSS

Communities Mobilization and 
engagement were conducted in Bugadde, 
Rakai.

Project Specific Monitoring, Evaluation, 
Supervision and Reporting System 
including development of the Baseline 
Study Application commenced and 
Inception Report was submitted to solicit 
comments.

3No. Community Mobilization meetings 
were held in Bugadde for land acquisition, 
Project partnership Preparations during 
implementation and establishing PAPs 
lists

Item Spent

227001 Travel inland 7,326

227004 Fuel, Lubricants and Oils 7,500

Reasons for Variation in performance

This activity was carried out as planned.
This activity was carried out as planned.

Total 14,826

GoU Development 14,826

External Financing 0

AIA 0

Capital Purchases

Budget Output: 71 Acquisition of Land by Government

Land for Water Supply Systems of Greater 
Bugadde, Greater Gomba and Greater 
Rakai Piped Water Supply Systems & 
enroute RGCs acquired / procured  

Land Acquisition in Bugadde commenced. 
Land sites confirmed and discussion of the 
land agreements with local governments is 
on-going

Item Spent

Reasons for Variation in performance

Land acquisition in Gomba and Rakai pending confirmations from the detailed designs.

Total 0

GoU Development 0

External Financing 0

AIA 0

Budget Output: 80 Construction of Piped Water Supply Systems (Urban)
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Continue Development of the Technical 
Engineering Designs for Greater Gomba 
and Greater Rakai Piped  Water Supply 
and Sanitation System up to approved 
Detailed design report 

Procure Contractor for Construction of 
Gomba and Rakai Piped Water Supply and 
Sanitation Systems

Detailed design for Greater Bugadde 
completed.

Pre-feasibility Study for Greater Rakai 
was completed and the Feasibility Design 
commenced. 

Detailed engineering design Design for 
Greater Gomba commenced and is on-
going. 

Item Spent

Reasons for Variation in performance

Procurement of the Contractor pending availability of financing of the Contract.

Planned constructions didn't commence due to outstanding works at the design phase. Payments were made to complete designs as a prerequisite 
for commencing construction.

Total 0

GoU Development 0

External Financing 0

AIA 0

Total For Project 35,528

GoU Development 35,528

External Financing 0

AIA 0

Development Projects

Project: 1660 Strengthening Water Utilities Regulation Project

Outputs Provided

Budget Output: 01 Administration and Management Support

Contract staff remunerated, facilitated and 
performance appraised.

Commercial service standards for 
regulating performance of Umbrella 
Organizations developed

2 radio talk shows held
2 publications made

Contract staff salary have been paid and 
staff facilitated

Contract was awarded to a consultant to 
develop commercial service standards for 
regulating performance of Umbrella 
Organizations and an inception report 
presented

Contract was awarded to the consultant to 
undertake publication activities to enhance 
visibility of Ministry of Water and 
Environment achievement, inception 
report was presents.
2 talk shows made and 2 regional 
performance review reports of NWSC and 
Umbrella Water Authorities published

Item Spent

211102 Contract Staff Salaries 59,919

211103 Allowances (Inc. Casuals, Temporary) 5,000

212101 Social Security Contributions 17,071

221011 Printing, Stationery, Photocopying and 
Binding

2,800

225002 Consultancy Services- Long-term 1,590

227001 Travel inland 5,340

227004 Fuel, Lubricants and Oils 5,450

228002 Maintenance - Vehicles 12,618

Reasons for Variation in performance

This was implemented as planned
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Total 109,788

GoU Development 109,788

External Financing 0

AIA 0

Budget Output: 06 Monitoring, Supervision, Capacity building for Urban Authorities and Private Operators

Performance reports for NWSC and the 6 
Umbrellas of water and sanitation 
prepared.

An annual performance report for al 
utilities compiled and shared with 
different stakeholders

Item Spent

227001 Travel inland 5,090

227004 Fuel, Lubricants and Oils 5,000

Reasons for Variation in performance

Other utilities including 6 Umbrella Authority of Water and Sanitation, Buikwe district local government and Kalangala infrastructural services 
limited also had to be assessed. 

Total 10,090

GoU Development 10,090

External Financing 0

AIA 0

Budget Output: 07 Strengthening Urban Water Regulation

Inception report prepared and presented.

Inception report prepared and presented.

Procurement process for GIS Mapping is 
ongoing and currently at the evaluation 
stage.

Item Spent

211103 Allowances (Inc. Casuals, Temporary) 50

225001 Consultancy Services- Short term 14,690

225002 Consultancy Services- Long-term 77,377

227001 Travel inland 5,005

227004 Fuel, Lubricants and Oils 5,000

Reasons for Variation in performance

Procurement process delays

Total 102,122

GoU Development 102,122

External Financing 0

AIA 0

Capital Purchases

Budget Output: 72 Government Buildings and Administrative Infrastructure

Commence construction up to 30% in 
Mbale.

Commence construction up to 20% in 
Wakiso

Report on preliminary works on suitability 
of site for construction water meter 
calibration stations in Entebbe, Wakiso, 
Mbale and Lira

Item Spent

312101 Non-Residential Buildings 652,837

Reasons for Variation in performance

Payments were made for undertaking preliminary works for assessing suitability and detailed designs

Total 652,837

GoU Development 652,837
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

External Financing 0

AIA 0

Budget Output: 76 Purchase of Office and ICT Equipment, including  Software

Supply and delivery of computers. A total of 3 computers and 2 external hard 
discs were procured and delivered

Item Spent

Reasons for Variation in performance

The 3 computers and 2 external hard discs were delivered, however payments will be effected  in the following quarter    

Total 0

GoU Development 0

External Financing 0

AIA 0

Budget Output: 77 Purchase of Specialised Machinery & Equipment

Supply and delivery of Mobile water 
quality testing kits.

Supply and delivery of GPS equipment.

Procurement of other GPS equipment to 
enhance GIS mapping is ongoing at 
current at evaluation stage. 

2 vehicles to fast track implementation of 
project activities were procured and 
delivered

Item Spent

312202 Machinery and Equipment 70,800

Reasons for Variation in performance

There was need to fast track the implementation of project activities in the different regions.

Total 70,800

GoU Development 70,800

External Financing 0

AIA 0

Total For Project 945,638

GoU Development 945,638

External Financing 0

AIA 0

Development Projects

Project: 1666 Development of Solar Powered Irrigation and Water Supply Systems

Capital Purchases

Budget Output: 81 Energy installation for pumped water supply schemes 

Solar packages installed in Izuru- 
Bussede,Namagera,Namwendwa
Ocaapa, and Ochero.

Constructor has commenced mobilization 
in the sites.

Item Spent

312104 Other Structures 646,824

Reasons for Variation in performance

Procurement follows donor procedures which are lengthy.

Total 646,824

GoU Development 646,824

External Financing 0
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

AIA 0

Total For Project 646,824

GoU Development 646,824

External Financing 0

AIA 0

Sub-SubProgramme: 03 Water for Production

Departments

Department: 13 Water for Production

Outputs Provided

Budget Output: 02 Administration and Management Support

Permanent Staff Salaries paid; Office 
coordinated and run.

Paid permanent staff salaries; Office 
coordinated and run.

Item Spent

211101 General Staff Salaries 119,424

211103 Allowances (Inc. Casuals, Temporary) 8,840

Reasons for Variation in performance

Achieved as planned.

Total 128,264

Wage Recurrent 119,424

Non Wage Recurrent 8,840

AIA 0

Total For Department 128,264

Wage Recurrent 119,424

Non Wage Recurrent 8,840

AIA 0

Development Projects

Project: 1396 Water for Production Regional Center-North (WfPRC-N) based in Lira

Outputs Provided

Budget Output: 01 Supervision and monitoring of WfP activities

Ongoing and completed WfP facilities 
supervised and monitored (Small, medium 
and large scale irrigation schemes, valley 
tanks and earth dams (Site inspection 
reports, progress reports,  signed site 
meeting minutes)

Monitored ongoing works at various 
stages of progress; Construction of Three 
(03) valley tanks in the Districts of Oyam 
and Omoro (2); Construction of Eleven 
(11) Small-scale irrigation schemes in the 
Districts of Nwoya, Adjumani, Kole, 
Zombo, Apac, Omoro (3), Oyam, Gulu 
and Agago. There is compliance to 
specifications.

Item Spent

227001 Travel inland 20,000

Reasons for Variation in performance

No major variance in planned outputs.

Total 20,000

GoU Development 20,000

External Financing 0

AIA 0

293/489

Vote Performance Report Financial Year 2021/22

Vote: Ministry of Water and Environment019
QUARTER 3: Outputs and Expenditure in Quarter



Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Budget Output: 02 Administration and Management Support

Contract staff salaries, NSSF, Allowances, 
Electricity and Water paid; Office imprest 
purchased.

Paid contract staff salaries with NSSF 
contributions; Allowances; Utility Bills 
(Electricity and water); Office imprest 
purchased.

Item Spent

211102 Contract Staff Salaries 48,990

211103 Allowances (Inc. Casuals, Temporary) 10,000

212101 Social Security Contributions 1,124

221001 Advertising and Public Relations 10,000

223004 Guard and Security services 3,275

223005 Electricity 1,200

223006 Water 1,200

227004 Fuel, Lubricants and Oils 30,000

228002 Maintenance - Vehicles 20,000

228003 Maintenance – Machinery, Equipment 
& Furniture

3,500

Reasons for Variation in performance

Achieved as planned.

Total 129,289

GoU Development 129,289

External Financing 0

AIA 0

Budget Output: 06 Suatainable Water for Production management systems established

294/489

Vote Performance Report Financial Year 2021/22

Vote: Ministry of Water and Environment019
QUARTER 3: Outputs and Expenditure in Quarter



Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Community based mgt structures (WUCs) 
revitalized for completefd valley tanks and 
earth dams (Situational analysis Report, 
Capacity Needs Assessment Report, 
Training Report)
Developed farmers’ capacity through 
technical backstopping for Operation and 
Maintenance through hands on training by 
resource personnel, operated and 
maintained thirty (30) small scale 
irrigation schemes (Skill needs assessment 
Report, Stakeholder engagement Reports, 
Mobilisation and sensitisation Reports, 
training reports, Monitoring and 
evaluation Reports, Supply of tools, 
equipment materials)
Protected catchments and managed areas 
around completed WfP facilities (Tree 
seedlings supplied, planted and 
maintained)
Reports, quarterly meeting 
minutes)District Technical Support teams 
established and supported to backstop use, 
operation, maintenance and management 
of water for production facilities 
(Monitoring and supervision reports, 
Meeting Minutes)
Irrigation system operator hired for 
operation, maintenance and management 
of off-farm infrastructure for Olweny, 
Tochi and Wadelai irrigation schemes in 
Lira, Oyam and Pakwach Districts 
respectively.

Revitalization of community based 
management structures (WUCs) is 
ongoing for completed WfP facilities of 
Dima, Lakongera valley tanks, Six (6) 
AfDB valley tanks constructed in Otuke 
and Apac Districts, Andibo and Akwera 
Earth dams.
Farmer capacity development through 
technical backstopping for Operation and 
Maintenance through hands on training is 
ongoing for fifteen (15) WfP facilities in 
the Districts of Zombo (2), Kitgum (1), 
Dokolo (1), Nwoya (1), Gulu (1), Omoro 
(1), Pader (1), Arua (1), Oyam (2), Lira 
(1), Alebtong (2) and Pakwach (1).
Catchment protection activities (grass and 
tree planting) completed at Tecwa valley 
tank in Kiryandongo District and ongoing 
at valley tanks of Ocaga and Odeye in 
Omoro and Dokolo Districts respectively.
Establishment and support of District 
Technical Support teams for backstop use, 
operation, maintenance and management 
of water for production facilities not yet 
implemented.
Operation, maintenance and management 
of the off-farm infrastructure through an 
Irrigation system operator for Tochi 
Irrigation scheme in Oyam District is 
ongoing, Olweny in Lira District is still 
under procurement (Contract signing 
stage) and Wadelai irrigation scheme in 
Pakwach is also still under procurement 
(Initiation stage).

Item Spent

Reasons for Variation in performance

Funds for implementation of planned activities were not released.

Total 0

GoU Development 0

External Financing 0

AIA 0

Capital Purchases

Budget Output: 71 Acquisition of Land by Government

Projected Affected Persons identified, land 
and crops valued, compensated land 
owners and titled land where WfP 
facilities are established.

Identification of Project Affected Persons 
(PAPs) to be compensated for construction 
of Water for Production facilities is 
ongoing. 

Item Spent

Reasons for Variation in performance

Compensation of Project Affected Persons (PAPs) to be effected after release of funds.

Total 0
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

GoU Development 0

External Financing 0

AIA 0

Budget Output: 76 Purchase of Office and ICT Equipment, including  Software

Item Spent

Reasons for Variation in performance

The available funds were not enough to have all the items procured.

Total 0

GoU Development 0

External Financing 0

AIA 0

Budget Output: 77 Purchase of Specialised Machinery & Equipment

Spare parts procured for maintenance of 
Earth moving equipment.

Procured spare parts and lubricants for 
Specialized machinery and equipment.

Item Spent

312202 Machinery and Equipment 29,930

Reasons for Variation in performance

Activity going as planned.

Total 29,930

GoU Development 29,930

External Financing 0

AIA 0

Budget Output: 80 Construction of Bulk Water Supply Schemes 

Feasibility studies of Purongo and Palyec 
irrigation schemes in Amuru and Nwoya 
Districts is at 77% progress (Revised 
feasibility report submitted).

Item Spent

Reasons for Variation in performance

No funds were released for implementation of planned activities.

Total 0

GoU Development 0

External Financing 0

AIA 0

Budget Output: 81 Construction of Water Surface Reservoirs

296/489

Vote Performance Report Financial Year 2021/22

Vote: Ministry of Water and Environment019
QUARTER 3: Outputs and Expenditure in Quarter



Four (4) Parish level valley tanks 
constructed to 75% cumulative progress 
using MWE Equipment.
Eighteen (18) Small scale irrigation 
schemes constructed to 85% cumulative 
progress in West Nile, Acholi and Lango 
Sub-regions increasing on crop 
production.
.
Designed ten (10) small scale irrigation 
systems in Northern Region to 
completion.
Sited and drilled Eight (8) production 
wells to completion in West Nile, Acholi 
and Lango Sub-regions.
Weed removed at Leye earth dam in Kole 
District improving on its functionality.
A medium scale irrigation scheme 
designed at Akwera earth dam in Otuke 
District.
Water for Production Regional Centre 
North Equipment Yard constructed.
Water for Production facilities Operated 
and Maintained.
Supervised and monitored construction of 
Geregere multi-purpose earth dam and 
watering facilities in Agago District and 
the contractor is complying to 
specifications.

Construction of four (04) Parish level 
valley tanks is ongoing at various stages of 
progress; Ongat in Pader District (9% 
progress), Ocaga in Omoro District (57% 
progress - Earth works completed and 
civil works are ongoing), Mada in 
Adjumani (11% progress) and Aluka in 
Pader (13% progress).
Construction of Eleven (11) Small-scale 
irrigation schemes is ongoing at various 
stages of progress; Tangi (87%) in Nwoya 
District, Acimi (88%) in Oyam District, 
Ogolo (90%) in Adjumani District (flood 
remedial works), Ayomlony (80%) in 
Omoro District, Orama Tebung (45%) in 
Agago District, Ireda (41%) in Kole, 
Abudama (43%) in Apac, Kalang (51%) 
and Ocaga (48%) in Omoro, Awal Boro 
(30%) in Gulu and Asada (98%) in Zombo 
District.
Feasible sites identified to aid detailed 
engineering studies and detailed design of 
five (5) Parish level valley tanks in 
Amuru, Nwoya, Lamwo, Moyo and 
Omoro Districts.
Feasibility studies completed on ten (10) 
sites of Dog-godo and Ireda in Kole, 
Agwa and Abei in Kwania, Palyech in 
Gulu, Asuru in Maracha, Tendele in 
Koboko, Rupo in Obongi, Alala East in 
Nebbi and Aminkec-A in Apac.Top 
Topographical studies and geotechnical 
studies completed, detailed designs is at 
45% progress.
Siting and drilling of four (4) wells 
completed at Tangi in Nwoya, Awal Boro 
in Gulu, Nen Anyim (Ogon Cogo) in 
Nwoya and Yele kene in Kiryandongo.
Procurement for Weed removal at Leye 
earth dam in Kole District to improve on 
its functionality is ongoing (Awaiting 
clearance by Solicitor General).
Feasibility studies and preliminary designs 
ongoing for design of a medium scale 
irrigation scheme at Akwera earth dam in 
Otuke District.
Construction of Water for Production 
Regional Centre-North Equipment Yard is 
ongoing (62% progress).
Operation and Maintenance of fifteen (15) 
WfP facilities in the Districts of Zombo 
(2), Kitgum (1), Dokolo (1), Nwoya (1), 
Gulu (1), Omoro (1), Pader (1), Arua (1), 
Oyam (2), Lira (1), Alebtong (2) and 
Pakwach (1) is ongoing.
Supervision and monitoring construction 
of Geregere multi-purpose earth dam and 
watering facilities in Agago District is 
pending construction commencement.

Item Spent
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Reasons for Variation in performance

Funds for implementation of planned activities were not released.

Total 0

GoU Development 0

External Financing 0

AIA 0

Total For Project 179,219

GoU Development 179,219

External Financing 0

AIA 0

Development Projects

Project: 1397 Water for Production Regional Center-East (WfPRC_E) based in Mbale

Outputs Provided

Budget Output: 01 Supervision and monitoring of WfP activities

Ongoing works and completed facilities 
(Medium and Small scale Irrigation 
schemes, earth dams and valley tanks) 
monitored and supervised in Eastern 
Region.

Supervised ongoing and completed works; 
Medium scale irrigation schemes of Doho 
II in Butaleja and Ngenge in Kween, 
valley tanks constructed in Eastern region 
and forty One (41) Small Scale Irrigation 
schemes in the Eastern Region.

Item Spent

221003 Staff Training 25,000

227001 Travel inland 95,040

227004 Fuel, Lubricants and Oils 42,000

228002 Maintenance - Vehicles 35,000

Reasons for Variation in performance

Achieved as planned.

Total 197,040

GoU Development 197,040

External Financing 0

AIA 0

Budget Output: 02 Administration and Management Support
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Fuel, lubricants and oils paid, vehicles 
maintained and staff trained.

Purchased fuel, lubricants and oils; 
Trained Staff and maintained vehicles.

Item Spent

211102 Contract Staff Salaries 43,110

211103 Allowances (Inc. Casuals, Temporary) 13,000

221001 Advertising and Public Relations 3,125

221009 Welfare and Entertainment 12,300

221011 Printing, Stationery, Photocopying and 
Binding

15,000

222001 Telecommunications 3,500

223004 Guard and Security services 10,200

223005 Electricity 950

223006 Water 1,500

227004 Fuel, Lubricants and Oils 13,000

228004 Maintenance – Other 4,500

Reasons for Variation in performance

Achieved as planned.

Total 120,185

GoU Development 120,185

External Financing 0

AIA 0

Budget Output: 06 Suatainable Water for Production management systems established
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Support for sustainable management of 
WfP facilities in Teso Sub-region 
implemented for completed facilities and 
ongoing works and supported O&M in 
Doho and Ngenge irrigation schemes 
(Follow up on water users).

Developed capacity and supported 
irrigation farmers improving on their 
livelihoods through modern irrigation 
technologies.
Financial/Economic Impact Assessment of 
Small Scale Irrigation Schemes 
constructed in Eastern Region undertaken 
(Final report).

Developed farmer capacity through 
technical backstopping for Operation and 
Maintenance through hands on training by 
resource personnel, O&M of the 
completed and ongoing Small Scale 
Irrigation Schemes in Eastern Region.

Mobilized, sensitized, trained farmers on 
their roles and responsibilities, group 
dynamics, alternative activities, Savings 
and Credit Management, Cross cutting 
issues; Education, HIV/AIDS and 
Covid-19, Group Marketing on Eight (08) 
ongoing small scale Irrigation schemes 
and formed a management committee at 
Ngariam valley tank.
Implemented source protection activities 
(grass and trees were planted) at Apuwai 
valley tank in Tororo District and Odukul 
valley tank in Kapelebyong District.
Procurement for capacity development and 
support to irrigation farmers to improve on 
their livelihoods through modern irrigation 
technologies is ongoing (Contract signing 
stage).
Procurement of consultancy services to 
undertake financial/Economic Impact 
Assessment of Small Scale Irrigation 
schemes in Eastern Region is ongoing 
(Contract signing stage).
Procurement of consultancy services for 
Implementation support for sustainable 
management of Small scale Irrigation 
schemes in Eastern Uganda is ongoing 
(Awaiting Contracts Committee decision).

Held Two (2) Farmer review meetings at 
Awoja and Namutya small scale irrigation 
schemes on the successes and challenges 
in implementation of small scale irrigation 
projects in FY 2021/22.
Procurement for farmer capacity 
development through technical 
backstopping for Operation and 
maintenance is ongoing (Awaiting 
Contracts Committee decision).

Item Spent

225002 Consultancy Services- Long-term 50,000

Reasons for Variation in performance

No major variance in planned outputs.

Total 50,000

GoU Development 50,000

External Financing 0

AIA 0

Capital Purchases

Budget Output: 71 Acquisition of Land by Government

Item Spent

Reasons for Variation in performance
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

No funds released for compensation of Project Affected Persons (PAPs) for construction of WfP facilities.

Total 0

GoU Development 0

External Financing 0

AIA 0

Budget Output: 76 Purchase of Office and ICT Equipment, including  Software

No ICT Equipment purchased. Item Spent

Reasons for Variation in performance

No funds released for procurement of more ICT Equipment.

Total 0

GoU Development 0

External Financing 0

AIA 0

Budget Output: 77 Purchase of Specialised Machinery & Equipment

Procured spare parts for maintenance of 
Earth moving equipment used in 
construction of WfP facilities.

Item Spent

312202 Machinery and Equipment 32,850

Reasons for Variation in performance

Activity going as planned.

Total 32,850

GoU Development 32,850

External Financing 0

AIA 0

Budget Output: 78 Purchase of Office and Residential Furniture and Fittings

One (01) set of furniture procured for the 
Regional Office in Mbale District and it 
was delivered.

Item Spent

312203 Furniture & Fixtures 4,500

Reasons for Variation in performance

No major variance in planned outputs.

Total 4,500

GoU Development 4,500

External Financing 0

AIA 0

Budget Output: 80 Construction of Bulk Water Supply Schemes 
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Detailed design completion of Ojama 
earth dam in Serere District.

Feasibility studies for mega irrigation 
scheme around Mt. Elgon and detailed 
design of Nabigaga irrigation scheme in 
Kamuli District is at 50% progress (Draft 
Feasibility report submitted and 
reviewed).

Detailed design completion of Ojama 
earth dam in Serere District is at 75% 
progress (Draft design report submitted 
for review).

Item Spent

Reasons for Variation in performance

No funds released for implementation of planned activities.

Total 0

GoU Development 0

External Financing 0

AIA 0

Budget Output: 81 Construction of Water Surface Reservoirs
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Three (3) medium scale irrigation schemes 
partially constructed to 40% cumulative 
progress in Eastern Uganda increasing on 
crop production.
Eight (8) Small scale irrigation projects 
constructed to 70% cumulative progress in 
Eastern Uganda increasing on crop 
production.
Four (4) community valley tanks 
constructed to 85% cumulative progress 
using equipment through force account 
mechanism including abstraction as water 
source for irrigation.
Three (3) multipurpose earth dams and 
watering facilities designed in Amuria, 
Katakwi and Kapelebyong Districts (Draft 
design report).

Community has been mobilized and works 
to start in fourth quarter for construction 
of One (1) Irrigation scheme of Cheptui in 
Kapchorwa District.
Completed construction of One (1) Small 
Scale Irrigation Scheme of Kataigwa in 
Kayunga District (10 acres). Works are 
still ongoing at various stages of progress 
for construction completion of Seven (7) 
Small Scale Irrigation schemes of Alere in 
Soroti District (85%), Apuwai in Tororo 
District (85%), Mulwanda A in 
Namayingo District (97%), Bukiise in 
Sironko District (88%), Kapchesombe 
Extension in Kapchorwa District (95%), 
Bukatabira A Extension in Mayuge (94%) 
and Opapa in Serere (89%). These will 
contribute to increase in crop production.
Completed construction of Two (2) valley 
tanks of Opiyai Extension (50,000,000 
Litres) in Soroti District and Odukul 
(60,000,000 litres) in Kapelebyong 
District. Works are in advanced stages for 
construction of One (1) valley tank of 
Ngariam (80,000,000 litres) in Katakwi 
(85% cumulative progress). These will 
provide water for livestock and crop 
irrigation.
Procurement of consultancy services for 
design of Three (03) multipurpose earth 
dams and watering facilities in Amuria, 
Katakwi and Kapelebyong Districts to be 
initiated in fourth quarter after confirming 
funding.
Procurement for design of One (1) 
medium scale Irrigation scheme in Butebo 
District was halted at Evaluation Stage.

Item Spent

312104 Other Structures 201,383

Reasons for Variation in performance

Procurement for design of One (1) medium scale Irrigation scheme in Butebo District to be initiated on EGP System. Additionally, funds for 
implementation of planned activities were not released.

Total 201,383

GoU Development 201,383

External Financing 0

AIA 0

Total For Project 605,958

GoU Development 605,958

External Financing 0

AIA 0

Development Projects
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Project: 1398 Water for Production Regional Centre-West (WfPRC-W) based in Mbarara

Outputs Provided

Budget Output: 01 Supervision and monitoring of WfP activities

Ongoing works and completed facilities 
supervised and monitored in Western 
Uganda (Irrigation schemes, earth dams 
and valley tanks).

Supervised and monitored ongoing works 
and completed facilities in Western 
Uganda (Irrigation schemes, earth dams 
and valley tanks).

Item Spent

221003 Staff Training 20,000

227001 Travel inland 20,000

227004 Fuel, Lubricants and Oils 19,250

228002 Maintenance - Vehicles 13,750

Reasons for Variation in performance

No major variance in planned outputs.

Total 73,000

GoU Development 73,000

External Financing 0

AIA 0

Budget Output: 02 Administration and Management Support

Contract Staff salaries, Allowances, guard 
and security services, 
Telecommunications, Advertising, 
Electricity, Water, Welfare and 
entertainment paid; Stationery, fuel, 
lubricants and oils purchased; Office and 
ICT equipment maintained.

Paid contract Staff salaries, Allowances, 
guard and security services, 
Telecommunications, Advertising, 
Electricity, Water, Welfare and 
entertainment; Purchased stationery, fuel, 
lubricants and oils; Maintained office and 
ICT equipment.

Item Spent

211102 Contract Staff Salaries 43,200

211103 Allowances (Inc. Casuals, Temporary) 11,600

221001 Advertising and Public Relations 5,750

221009 Welfare and Entertainment 5,575

221011 Printing, Stationery, Photocopying and 
Binding

8,000

222003 Information and communications 
technology (ICT)

1,800

223004 Guard and Security services 2,546

223005 Electricity 3,000

223006 Water 1,500

227004 Fuel, Lubricants and Oils 5,675

228004 Maintenance – Other 2,500

Reasons for Variation in performance

Achieved as planned.

Total 91,146

GoU Development 91,146

External Financing 0

AIA 0

Budget Output: 06 Suatainable Water for Production management systems established
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Support for sustainable management of 
WfP facilities implemented (trained, built 
capacity and formed management 
committees) for completed facilities and 
those under construction in the West and 
Central Regions (establishment of the 
management structures i.e Water User 
committees and Farmer Field Schools)
Operation, maintenance and management 
of the off-farm infrastructure supported at 
Mubuku I and II and Rwengaaju irrigation 
schemes in Kasese and Kabarole Districts 
respectively ( Q3 Operation and 
maintenance Report))

eveloped farmer capacity through 
technical backstopping for Operation and 
Maintenance (O&M) of Irrigation on the 
ongoing and completed small scale 
irrigation schemes in the Western and 
Central regions (Progress Reports on 
technical back stopping )
Appropriate visual aids (IEC) materials 
designed, produced and disseminated for 
Small and medium Scale Irrigation 
Schemes in Central Region ( IEC 
materials  supplied and desiminated )
Success stories, lessons and emerging 
issues documented at established selected 
WfP facilities in the Central region.( 
Documentary script and a copy of the 
video coverage)

Implementation support for sustainable 
management of WfP facilities (training, 
capacity building and formation of 
management committees) in Western and 
Lower Central regions is at Farmer Field 
Schools (FFS) establishment Stage.
Support for Operation, Maintenance and 
management of the off-farm infrastructure 
at Mubuku I, II and Rwengaaju irrigation 
schemes in Kasese and Kabarole Districts 
is at 85% progress.

Development of farmer capacity through 
technical backstopping for Operation and 
Maintenance (O&M) of Irrigation systems 
on the ongoing and completed small scale 
irrigation schemes in the Western and 
Central regions is at Inception phase.
Procurement of service provider for 
design, production and dissemination of 
appropriate visual aids (IEC materials) for 
Small and medium Scale Irrigation 
Schemes is ongoing (Contract signing 
stage).
Documentation of success stories, lessons 
and emerging issues at established 
selected WfP facilities in the Central 
region is at 90% progress (Field findings 
report submitted and comments sent to the 
consultant for incorporation).

Item Spent

Reasons for Variation in performance

Funds were not released for implementation of planned activities.

Total 0

GoU Development 0

External Financing 0

AIA 0

Capital Purchases

Budget Output: 71 Acquisition of Land by Government

No land acquired for construction of 
Water for Production facilities.

Item Spent

Reasons for Variation in performance

No funds released for land acquisition for construction of WfP facilities.

Total 0

GoU Development 0

External Financing 0

AIA 0
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Budget Output: 75 Purchase of Motor Vehicles and Other Transport Equipment

Six (06) Motor bikes procured for 
supervision of construction sites by 
resident supervisors (Final payment).

Contract for supply of motor bikes signed 
and supplier paid advance payment.

Item Spent

Reasons for Variation in performance

No funds released for procurement of motor bikes for supervision of construction sites.

Total 0

GoU Development 0

External Financing 0

AIA 0

Budget Output: 76 Purchase of Office and ICT Equipment, including  Software

. Item Spent

Reasons for Variation in performance

The available funds were not enough for all the planned ICT equipment

Total 0

GoU Development 0

External Financing 0

AIA 0

Budget Output: 77 Purchase of Specialised Machinery & Equipment

Earth moving Equipment maintained, 
serviced and repairs undertaken.

Earth moving Equipment well maintained, 
serviced, repaired and kept in good 
working condition.

Item Spent

312202 Machinery and Equipment 25,588

Reasons for Variation in performance

Activity going as planned.

Total 25,588

GoU Development 25,588

External Financing 0

AIA 0

Budget Output: 78 Purchase of Office and Residential Furniture and Fittings

Procurement of furniture and Shelves for 
the regional office is ongoing (Contract 
awarded).

Procured curtains and paid for internet 
connectivity for the Regional Office in 
Mbarara District.

Item Spent

312203 Furniture & Fixtures 12,500

Reasons for Variation in performance

No major variance in planned activities.

Total 12,500

GoU Development 12,500

External Financing 0

AIA 0

Budget Output: 81 Construction of Water Surface Reservoirs
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Sixteen (16) solar powered small scale 
irrigation schemes constructed to 75% 
cumulative progress in selected Districts 
in Western and Central Regions increasing 
on crop production.
Four (4) WfP facilities (valley tanks)  
constructed to 75% cumulative progress in 
Kyotera, Gomba, Kazo and Kibaale 
Districts using Equipment through force 
account mechanism including abstraction 
increasing on livestock production.

Detailed design of Kagera corridor multi-
purpose water for production 
infrastructure and facilities completed in 
Isingiro District (Draft engineering design 
report).

Lwera and Kyemamba multi-purpose earth 
dams designed in Sembabule and 
Lyantonde Districts respectively 
(Technical appraisal report/ preliminary 
design).
Two (2) medium scale irrigation schemes 
designed in Western and Central Uganda 
(Preliminary design reports).
Supervised construction of Kyenshama 
earth dam in Mbarara District and the 
contractor was complying to 
specifications.
Parking yard for WfP Equipment 
constructed in Mbarara District (75% 
cumulative progress).

Works are ongoing at various stages of 
progress for construction of ten (10) Small 
Scale Irrigation Schemes in the Districts 
of Kanungu (1), Rukungiri (3), Lwengo 
(2), Buhweju (1), Isingiro (1), Rwampara 
(1) and Kiruhura (1). Procurement of 
works contractors for construction of the 
remaining six (06) Small scale Irrigation 
schemes is ongoing (Initiation stage).
Construction of four (4) WfP facilities 
(valley tanks) is ongoing in the Districts of 
Kyotera and Kibaale (65% progress), 
Gomba (85% progress) and Kazo (99% 
progress). Earth works completed for all 
the facilities and civil works are in 
advanced stages of completion.
Feasibility studies around Mt. Rwenzori 
and design of Rwimi Irrigation scheme in 
Kasese and Bunyangabu Districts is at 
85% progress (Feasibility studies 
completed and finalization of detailed 
design is ongoing).
Feasibility study and detailed design of 
Kagera corridor multi-purpose water for 
production infrastructure and facilities in 
Isingiro District is at 75% Progress 
(Feasibility study report submitted).
Feasibility Study for Mega irrigation 
schemes of South Western Highlands is at 
30% progress (Draft pre-feasibility report 
submitted).
Procurement for design of Lwera and 
Kyemamba multi-purpose earth dams in 
Sembabule and Lyantonde Districts 
respectively is ongoing (Initiation stage).
Procurement for design of Two (2) 
medium scale irrigation schemes in 
Western and Central Uganda is ongoing 
(Initiation stage).
Construction supervision of Kyenshama 
earth dam in Mbarara District is ongoing.
Procurement for construction of parking 
yard for WfP Equipment in Mbarara 
District is ongoing (Initiation stage).

Item Spent

312104 Other Structures 350,000

Reasons for Variation in performance

No major variance in planned outputs.

Total 350,000

GoU Development 350,000

External Financing 0

AIA 0

Total For Project 552,234
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

GoU Development 552,234

External Financing 0

AIA 0

Development Projects

Project: 1523 Water for Production Phase II

Outputs Provided

Budget Output: 01 Supervision and monitoring of WfP activities

Completed facilities supervised and 
monitored ensuring they are functionality 
and contractors were complying to 
specifications for ongoing construction 
works.  

Supervised and monitored ongoing works 
and completed facilities (Irrigation 
schemes both medium and small, earth 
dams and valley tanks).

Item Spent

211102 Contract Staff Salaries 104,420

212101 Social Security Contributions 14,824

225002 Consultancy Services- Long-term 9,948

Reasons for Variation in performance

Achieved as planned.

Total 129,191

GoU Development 129,191

External Financing 0

AIA 0

Budget Output: 02 Administration and Management Support

Contract Staff salaries, NSSF contribution, 
Allowances, Advertising, Electricity, 
Water, Welfare and entertainment paid; 
Staff trained; Printing, stationery, fuel, 
lubricants, oils, uniforms and protective 
gear purchased; Vehicles and machinery 
maintained.

Paid contract Staff salaries, NSSF 
contribution, Allowances, Advertising, 
Electricity, Water, Welfare and 
entertainment; Trained Staff; Purchased 
Printing, stationery, fuel, lubricants, oils, 
uniforms and protective gear; Maintained 
vehicles and machinery.

Item Spent

211102 Contract Staff Salaries 121,800

212101 Social Security Contributions 57,350

221003 Staff Training 160

223004 Guard and Security services 6,200

223005 Electricity 12,525

228002 Maintenance - Vehicles 41,954

228003 Maintenance – Machinery, Equipment 
& Furniture

2,080

Reasons for Variation in performance

No major variance in planned outputs.

Total 242,070

GoU Development 242,070

External Financing 0

AIA 0

Budget Output: 06 Suatainable Water for Production management systems established
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Continue with establishment of  
management and institutional structures 
for Rwengaaju Irrigation Scheme in 
Kabarole District through Farmer Field 
Schools approach.
Environment and Social Impact 
Assessment (ESIA) and Resettlement 
Action Plans (RAP) finalized for 
Irrigation Schemes of Matanda and 
Enengo in Kanungu District.
Capacity building for Water for 
Production staff on new Water for 
Production technologies, management 
models and Operation Modalities.
Continue with Environment and Social 
Impact Assessment (ESIA) for the 
Development of Water for Oil Refinery in 
Kabale, Hoima District.
Continue with performance evaluation, 
capacity building and training of  
Irrigation agronomists on selected Small 
Scale Irrigation Schemes across the 
country.
Continue assessment of rehabilitation 
needs of Water for Production facilities 
across the Country.

Environment and Social Impact 
Assessment (ESIA) and Resettlement 
Action Plans (RAP) for Irrigation 
Schemes of Matanda is at 75% progress 
(Draft ESIA report submitted with client’s 
comments incorporated) and Enengo is at 
75% progress (Draft ESIA report 
submitted, reviewed and comments sent to 
the Consultant) in Kanungu District. 
Built capacity of Water for Production 
staff on new Water for Production 
technologies, management models and 
Operation modalities.
Inception report for Environment and 
Social Impact Assessment (ESIA) for the 
Development of Water for Oil Refinery in 
Kabale, Hoima District submitted and 
approved.
Evaluated performance and built capacity 
of irrigation agronomists on selected 
Small Scale Irrigation Schemes across the 
Country. best agricultural practices.
Procurement for Assessment of 
rehabilitation needs of Water for 
Production facilities across the Country is 
ongoing (Initiation stage).

Item Spent

225001 Consultancy Services- Short term 67,266

225002 Consultancy Services- Long-term 30,000

Reasons for Variation in performance

Environment and Social Impact Assessment (ESIA) for the Development of Water for Oil Refinery in Kabale, Hoima District suspended pending 
finalization of feasibility studies.

Total 97,266

GoU Development 97,266

External Financing 0

AIA 0

Capital Purchases

Budget Output: 72 Government Buildings and Administrative Infrastructure

 Ministry of Water and Environment 
headquarters building located in Luzira 
remodified.

Remodification of Ministry of Water and 
Environment headquarters building 
located in Luzira has not yet commenced.

Item Spent

Reasons for Variation in performance

Funds released weren't enough to pay advance to the contractor.

Total 0

GoU Development 0

External Financing 0

AIA 0

Budget Output: 76 Purchase of Office and ICT Equipment, including  Software
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Laptops, Photocopiers, Projectors, 
Printers, GPS, Scanners and Cameras for 
the Centre and Central Offices procured.

ICT Equipment was not procured. Item Spent

Reasons for Variation in performance

No major variance in planned outputs.

Total 0

GoU Development 0

External Financing 0

AIA 0

Budget Output: 77 Purchase of Specialised Machinery & Equipment

 One (1) Set of Earth moving equipment 
unit purchased.
Earth moving equipment maintained 
through major repairs.

Procurement of One (1) Earth moving 
equipment unit is ongoing (Contract 
signing stage).
One (01) bull dozer serviced and repaired.

Item Spent

312202 Machinery and Equipment 74,785

Reasons for Variation in performance

Funds released were not enough to undertake all the planned activities.

Total 74,785

GoU Development 74,785

External Financing 0

AIA 0

Budget Output: 80 Construction of Bulk Water Supply Schemes 
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Kawumu irrigation scheme in Luweero 
District constructed to substantial 
completion increasing on crop production.

Formulation of a National Irrigation 
Master Plan for Uganda completed 
(Stakeholder consultation report).
Design Manual for Water for Production 
Infrastructure and facilities completed 
(Final design Manual).
One (1) valley tank rehabilitated in 
Mubende District increasing on livestock 
production.
Five (5) valley tanks designed in 
Nakasongola, Luweero, Nakaseke, 
Mubende and Kiboga Districts in Central 
Region (Draft engineering design).
Feasibility Study and design of Mega 
irrigation schemes in Central lowlands 
completed (Feasibility study report).
Medium scale piped irrigation systems 
installed for Nakasongola Model farmers 
to increase on crop productivity (20% 
cumulative progress).

.
Procurement of works contractor is 
ongoing (Draft works contract submitted 
to Solicitor General (SG) for clearance.

Formulation of a National Irrigation 
Masterplan for Uganda is at 20% progress 
(Final Inception report submitted and 
approved).
Preparation of design manual for Water 
for Production infrastructure is at 75% 
progress (Volume 5 out of 6 being 
reviewed).
Rehabilitation of One (1) valley tank in 
Mubende District is at 50% progress 
(Earth works completed).
Feasibility studies completed and design 
of five (05) communal valley tanks in the 
Districts of Nakasongola, Luweero, 
Nakaseke, Mubende and Kiboga is 
ongoing and progress is at 35%.
Feasibility Study and Design of Mega 
irrigation schemes of Central lowlands is 
at 30% progress (Pre-feasibility study is 
ongoing).
Procurement for design and construction 
of medium scale piped Irrigation systems 
for Nakasongola Model farmers has not 
yet commenced.

Item Spent

281503 Engineering and Design Studies & 
Plans for capital works

2,004,337

Reasons for Variation in performance

Total 2,004,337

GoU Development 2,004,337

External Financing 0

AIA 0

Budget Output: 81 Construction of Water Surface Reservoirs
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Kyenshama earth dam in Mbarara District 
constructed to 10% cumulative progress 
for multipurpose uses.
Geregere earth dam in Agago District 
partially constructed to 5% progress for 
multipurpose uses.
Substantial construction of a watering 
facility for Nakayonza in Nakasongola 
District.
Production wells drilled for pilot medium 
scale irrigation schemes with farmer 
groups.
Ongoing works monitored and supervised 
complying to specifications.

Construction of Kyenshama earth dam in 
Mbarara District is at 5% physical 
progress (Mobilized equipment and 
prepared site).
Procurement for construction of Geregere 
earth dam in Agago District is ongoing 
(Preparation of tender documents).
Works for construction of Nakayonza 
livestock watering facility in Nakasongola 
District is at 71% progress (Construction 
of pump house, fencing and trenching for 
main transmission completed, livestock 
watering troughs, reservoir; election of 14 
meter steel tower completed).
Drilling of production wells for pilot 
medium scale irrigation schemes has not 
yet commenced.
Supervised and monitored ongoing works 
(Construction of Irrigation schemes both 
medium and small, earth dams and valley 
tanks).

Item Spent

312104 Other Structures 328,916

Reasons for Variation in performance

Total 328,916

GoU Development 328,916

External Financing 0

AIA 0

Total For Project 2,876,565

GoU Development 2,876,565

External Financing 0

AIA 0

Development Projects

Project: 1559 Drought Resilience in Karamoja sub-region project

Outputs Provided

Budget Output: 01 Supervision and monitoring of WfP activities

Completed facilities supervised and 
monitored ensuring they are functional 
and contractors were complying to 
specifications for ongoing construction of 
water for production facilities.  
Fuel, lubricants and oils purchased, 
vehicles maintained and guard and 
security services paid.

Supervised and monitored ongoing and 
completed WfP facilities; Construction of 
two (02) communal valley tanks in 
Moroto and Kotido Districts using force 
account mechanism, Construction of three 
(3) and four (4) completed small scale 
irrigation schemes in Kaabong, Abim, 
Napak, Kotido, Karenga, and Amudat 
Districts.
Purchased fuel, lubricants and oils, 
maintained vehicles and paid for guard 
and security services.

Item Spent

221003 Staff Training 7,500

223004 Guard and Security services 6,000

227001 Travel inland 7,500

227004 Fuel, Lubricants and Oils 7,500

228002 Maintenance - Vehicles 7,500

Reasons for Variation in performance
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

No major variations in planned out puts.

Total 36,000

GoU Development 36,000

External Financing 0

AIA 0

Budget Output: 02 Administration and Management Support

Contract Staff salaries, NSSF contribution, 
Telecommunications, Guard and security 
services, Advertising, Electricity, Water, 
Rent for office buildings, Welfare and 
entertainment paid; Staff trained.
Printing and stationery, fuel, lubricants 
and oils, uniforms and protective gear 
procured; Vehicles, Office and ICT 
equipment maintained.

Paid contract Staff salaries, NSSF 
contribution, Telecommunications, Guard 
and security services, Advertising, 
Electricity, Water, Rent for office 
buildings, Welfare and entertainment and 
trained staff.
Procured printing and stationery materials, 
uniforms and protective gear; Purchased 
fuel, lubricants and oils; Maintained 
vehicles, Office and ICT equipment.

Item Spent

211102 Contract Staff Salaries 4,653

212101 Social Security Contributions 820

221001 Advertising and Public Relations 2,500

221003 Staff Training 1,250

221009 Welfare and Entertainment 2,803

221011 Printing, Stationery, Photocopying and 
Binding

2,500

222001 Telecommunications 1,250

223003 Rent – (Produced Assets) to private 
entities

15,000

223004 Guard and Security services 6,000

223005 Electricity 800

223006 Water 1,300

224005 Uniforms, Beddings and Protective 
Gear

3,125

227001 Travel inland 7,500

227004 Fuel, Lubricants and Oils 12,500

228002 Maintenance - Vehicles 7,500

228004 Maintenance – Other 2,500

Reasons for Variation in performance

Total 72,000

GoU Development 72,000

External Financing 0

AIA 0

Budget Output: 06 Suatainable Water for Production management systems established
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Sustainable management structures 
established for two (02) earth dams of 
Lodoon and Kailong in Napak and Kotido 
Districts respectively (Formation of 
management structures).

Water source protection plans developed 
and implemented for environment and 
socio-economic sustainability of three 
(03) WfP facilities (Longoromit earth 
dam) in Karamoja Sub-region.
WfP Implementation activities supervised 
and monitored.

Procurement of consultancy services for 
establishment of sustainable management 
structures for two (02) earth dams of 
Lodoon and Kailong in Napak and Kotido 
Districts respectively is ongoing (Bid 
Evaluation stage).
Enhanced Operation and Maintenance 
(O&M) for Nine (9) valley tanks in 
Kotido, Kaabong, Karenga, Abim, 
Amudat, Karenga and Nabilatuk Districts 
and four (4) Small Scale Irrigation 
Schemes in Napak, Abim, Kaabong and 
Karenga Districts through establishment 
of sustainable management systems.
Procurement of consultancy services for 
development and implementation of water 
source protection plans for environment 
and socio-economic sustainability of three 
(03) WfP facilities (Kobebe, Longoromit 
and Arecheck earth dams) in Karamoja 
Sub-region is ongoing (Bid Evaluation 
stage).
Supervision and monitoring WfP 
Implementation activities for 
establishment of sustainable management 
structures for WfP facilities was not 
conducted.

Item Spent

Reasons for Variation in performance

Funds were not released for implementation of planned activities.

Total 0

GoU Development 0

External Financing 0

AIA 0

Capital Purchases

Budget Output: 71 Acquisition of Land by Government

Land acquisition ongoing for construction 
of the pipelines and expansion of valley 
tank at Loteleit Small Scale Irrigation 
Scheme in Kotido District.

Item Spent

311101 Land 5,000

Reasons for Variation in performance

Funds released were not enough to acquire all the required land.

Total 5,000

GoU Development 5,000

External Financing 0

AIA 0

Budget Output: 72 Government Buildings and Administrative Infrastructure
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Ministry of Water and Environment 
Karamoja Regional Office Building in 
Moroto District constructed (75% 
cumulative progress).

Construction of the Ministry of Water and 
Environment Karamoja Regional Office 
Building in Moroto District is at 25% 
cumulative progress.

Item Spent

Reasons for Variation in performance

Progress derailed because funds for implementation were not released.

Total 0

GoU Development 0

External Financing 0

AIA 0

Budget Output: 76 Purchase of Office and ICT Equipment, including  Software

One (1) Video camera procured and 
delivered.

Item Spent

312213 ICT Equipment 3,000

Reasons for Variation in performance

No major variance in planned outputs.

Total 3,000

GoU Development 3,000

External Financing 0

AIA 0

Budget Output: 77 Purchase of Specialised Machinery & Equipment

Spare parts for maintenance of Earth 
moving equipment procured.

Procured spare parts for maintenance of 
Earth moving equipment.

Item Spent

312202 Machinery and Equipment 3,650

Reasons for Variation in performance

Activity going as planned.

Total 3,650

GoU Development 3,650

External Financing 0

AIA 0

Budget Output: 78 Purchase of Office and Residential Furniture and Fittings

Item Spent

Reasons for Variation in performance

Funds for procurement of office furniture and fittings have not yet been released.

Total 0

GoU Development 0

External Financing 0

AIA 0

Budget Output: 80 Construction of Bulk Water Supply Schemes 
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Feasibility studies and detailed design of 
Lopei Bulk Water Supply and Irrigation 
Scheme in Napak District completed 
(Final design).
Feasibility studies and preliminary designs 
for eight (8) multi-purpose earth dams and 
watering facilities in Karamoja Sub-region 
completed (Preliminary design report).
Feasibility studies and Preliminary 
Designs for Six (6) multi-purpose earth 
dams and watering facilities in Karamoja 
Sub-region completed (Preliminary design 
report).

Feasibility studies and detailed design of 
Lopei Bulk Water System and Irrigation 
scheme in Napak District is at 90% 
progress (Draft Feasibility Study Report 
reviewed).
Feasibility studies and preliminary designs 
for eight (8) multi-purpose earth dams and 
watering facilities in Karamoja Sub-region 
is at 93% progress (Draft Feasibility and 
preliminary design report submitted).
Feasibility studies and preliminary designs 
for Six (6) multi-purpose earth dams and 
watering facilities in Karamoja Sub-region 
is at 93% progress (Draft Feasibility and 
preliminary design report submitted).

Item Spent

Reasons for Variation in performance

No funds released for implementation of planned activities.

Total 0

GoU Development 0

External Financing 0

AIA 0

Budget Output: 81 Construction of Water Surface Reservoirs
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Three (03) on-going small scale irrigation 
projects of Muro ese Naro, Katotin and 
Loteteleit constructed 75% cumulative 
progress in Karenga, Amudat and Kotido 
Districts respectively in Karamoja Sub-
region increasing on crop production.
Four (04) communal Valley tanks 
constructed to 75% cumulative progress in 
the Districts of Kotido, Amudat, Kaabong 
and Moroto using force account 
mechanism increasing on livestock 
production.
Rehabilitate two (02) existing communal 
valley tanks of Nangoriat and Puno in 
Amudat and Abim Districts respectively to 
95% cumulative progress improving on 
their functionality.   
Seven (07) multi-purpose earth dams and 
watering facilities designed in Karamoja 
Sub-region (Final design).
One (01) medium scale Irrigation scheme 
designed in Karamoja Sub-region (Final 
design).
Drought Resilience Project in Karamoja 
Sub-region planned, designed and 
supervised.
Supported pre-project implementation and 
documented participatory processes for 
free prior informed consent for 
construction of WfP Infrastructure in 
Nangololapolon, Lemsui and Nakonyen 
clusters.
Assessed needs and formulated 
accompanying measures for construction 
of WfP Infrastructure in Nangololapolon, 
Lemsui and Nakonyen clusters.
Dam sites selected for construction of 
WfP infrastructure in Nangololapolon, 
Lemsui and Nokonyen clusters.
Continue with mobilization of  
communities and creation of awareness for 
construction of WfP Infrastructure in 
Nangololapolon, Lemsui and Nakonyen 
clusters.

Works are ongoing at various stages of 
progress for construction of three (3) 
Small scale Irrigation schemes of Muro 
ese Naro in Karenga District (90% 
progress), Katotin in Amudat District 
(90% progress) and Loteleleit in Kotido 
District (80% progress).
Works are ongoing at various stages of 
progress for construction of two (02) 
valley tanks in the Districts of Moroto 
(35% progress) and Kotido (35% 
progress).
Rehabilitation of Two (02) valley tanks of 
Nangoriat (65% progress) in Amudat 
District and Puno (55% progress) in Abim 
District is still ongoing.
Procurement is ongoing for design of 
Seven (07) multi-purpose earth dams and 
watering facilities in Karamoja Sub-region 
(Bid Evaluation stage).
Procurement is ongoing for design of One 
(01) medium scale Irrigation scheme in 
Karamoja Sub-region (Bid Evaluation 
stage).
Contract for Consultancy services for 
planning, design and supervision of 
Drought Resilience Project in Karamoja 
Sub-region is with Solicitor General for 
clearance. 
Support towards pre-project 
implementation and documentation of 
participatory processes for free prior 
informed consent for construction of WfP 
Infrastructure in Nangololapolon, Lemsui 
and Nakonyen clusters completed.
Needs assessment and formulation of 
accompanying measures for construction 
of WfP Infrastructure in Nangololapolon, 
Lemsui and Nakonyen clusters not yet 
done.
Identified dam sites for construction of 
WfP infrastructure in Nangololapolon, 
Lemsui and Nakonyen clusters.
Mobilization of communities and creation 
of awareness for construction of WfP 
Infrastructure in Nangololapolon, Lemsui 
and Nakonyen clusters not yet done.

Item Spent

Reasons for Variation in performance

No funds released for implementation of planned activities.

Total 0

GoU Development 0

External Financing 0

AIA 0
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Total For Project 119,650

GoU Development 119,650

External Financing 0

AIA 0

Development Projects

Project: 1661 Irrigation For Climate Resilience Project Profile

Outputs Provided

Budget Output: 01 Supervision and monitoring of WfP activities

Ongoing construction and implementation 
activities supervised and monitored.

Monitored and supervised on going 
construction and implementation activities 
 including Land surveys and 
compensations for Project Affected 
Persons (PAPs)) for Kabuyanda Irrigation 
scheme in Isingiro District.

Item Spent

225001 Consultancy Services- Short term 28,572

227001 Travel inland 4,743

227004 Fuel, Lubricants and Oils 12,500

228002 Maintenance - Vehicles 6,250

Reasons for Variation in performance

Achieved as planned.

Total 52,065

GoU Development 52,065

External Financing 0

AIA 0

Budget Output: 02 Administration and Management Support

Contract staff salaries, NSSF, Allowances, 
Advertising, Welfare, Security, Electricity, 
Water, Telecommunications, Uniforms & 
protective gear paid; Fuel and lubricants, 
ICT supplies, Stationery purchased; Staff 
Trained; Vehicles maintained.

Contract staff salaries, NSSF, Allowances, 
Advertising expenses, Welfare, Security, 
Electricity bills, Water bills and 
Telecommunication expenses paid; 
Fuel and lubricants, ICT supplies, 
Stationery Uniforms & protective gears 
purchased; Staff Trained; Vehicles 
maintained.

Item Spent

211103 Allowances (Inc. Casuals, Temporary) 20,000

227001 Travel inland 11,850

227004 Fuel, Lubricants and Oils 6,250

228002 Maintenance - Vehicles 3,750

Reasons for Variation in performance

Achieved as planned.

Total 41,850

GoU Development 41,850

External Financing 0

AIA 0

Budget Output: 06 Suatainable Water for Production management systems established
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Support for Off-farm infrastructure 
development of Kabuyanda Irrigation 
scheme in Isingiro District implemented 
(Inception report).
Supported implementation of GBV/VAC 
activities by NGO in Kabuyanda irrigation 
scheme in Isingiro District.
.
Mainstreamed HIV/AIDS/COVID 19 
during implementation of Kabuyanda 
irrigation scheme in Isingiro District.
Reafforested Rwoho Central Forest 
Reserve.
Strengthened and trained marketing 
groups.
.
Inception report submitted for 
development of VC (studies, platforms 
and linkages). 
Strengthened existing Cooperatives by 
UCA in Agoro Irrigation scheme in 
Lamwo District.

TORs to undertake  a consultancy in  stake 
holder engagement  were approved by the 
Bank in March 2022.    
REOI to run in April 2022.
Preparations to under take the 
Implementation Support of Gender Based 
Violence (GBV)/Violence Against 
Children (VAC) activities by the NGO In 
Kabuyanda irrigation scheme in Isingiro 
District are on going. 
EOI evaluation completed and RFP issued 
to the shortlisted firms in March 2022.
.
Procurement of a consultant to undertake 
this activity of Mainstreaming of 
HIV/AIDS/COVID 19 during 
implementation of Kabuyanda irrigation 
scheme in Isingiro District is on going.

EOI evaluation report completed and 
awaiting approval from the Bank. Next is 
the issuance of the RFP to the shortlisted 
firms.
Restoration and reforestation activities in 
Rwoho Central Forest Reserve on going at 
the pitting stage. This will be followed by 
planting, weeding and refilling.
Activity to commence upon availability of 
funds.
.
Procurement of consultants to under take 
the development of VC (studies, platforms 
and linkages) for the different lots (Agoro 
and Olweny, Kabuyanda and Matanda) in 
districts of Lamwo, Lira, Isingiro and 
Kanungu on going at  different stages.

MAAIF to commence the activity upon 
the receipt of funds.

Item Spent

225002 Consultancy Services- Long-term 23,244

Reasons for Variation in performance

Activity going on as planned.

Total 23,244

GoU Development 23,244

External Financing 0

AIA 0

Capital Purchases

Budget Output: 71 Acquisition of Land by Government
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Acquired land and compensated Project 
Affected Persons (PAPs) for construction 
of Project facilities (Irrigation schemes 
and earth dams).

Economic Assessment Report of the PAPs 
along the Secondary and Tertiary Pipe 
Line completed and  is only pending 
approval  by the Chief Government Valuer 
after which the the PAPs will be paid. 

Item Spent

311101 Land 3,857,978

Reasons for Variation in performance

Compensation of the Project Affected Persons (PAPs) along the the Kabuyanda Irrigation Scheme Net work is pending Approval of the Economic 
Assessment Report by the Chief 

Total 3,857,978

GoU Development 3,857,978

External Financing 0

AIA 0

Budget Output: 76 Purchase of Office and ICT Equipment, including  Software

Mini-Laboratory Equipment procured for 
Olweny Irrigation scheme in Lira District.
Mini-Laboratory Equipment procured for 
Agoro Irrigation scheme in Lamwo 
District.

Procurement of the Mini - Laboratory 
equipment  by MAAIF for Olweny 
Irrigation Scheme in Lira District is 
pending availability of funds.
Procurement of the Mini - Laboratory 
equipment  by MAAIF for Agoro 
Irrigation Scheme in Lamwo District is 
pending availability of funds.

Item Spent

Reasons for Variation in performance

Total 0

GoU Development 0

External Financing 0

AIA 0

Budget Output: 80 Construction of Bulk Water Supply Schemes 

Continue feasibility study of Amagoro 
Irrigation Scheme in Tororo District.
Continue with Environment Social Impact 
Assessment Studies for Amagoro 
Irrigation Scheme in Tororo District.
.
Developed an environmental and social 
management system at Ministry of Water 
and Environment.
An Electronic Filing System established.
Kabuyanda earth dam and Network 
Construction supervised.
Kabuyanda Environmental and Social Safe 
guards Implementation supervised.
Hydrology reports reviewed for 
Kabuyanda.
Geological reports reports reviewed for 
Kabuyanda.
Dam design reports reviewed for 
Kabuyanda.
Draft Micro-catchment plans prepared for 

Commencement of the activity and 
subsequently submission of the inception 
Report for feasibility study of Amagoro 
Irrigation  Scheme in Tororo District 
awaits a ward of contract to the best firm 
and availability of funds too.
Submission of the Inception report of 
Environment Social Impact Assessment 
studies for Amagoro Irrigation Scheme in 
Tororo District awaits availability of funds 
in the subsequent quarters.
.
Development of an environmental and 
social management system at Ministry of 
Water and Environment offices is pending 
availability of funds.
Establishment of an Electronic Filing 
System is pending availability of funds.
Supervision of Kabuyanda earth dam and 
Network await availability of funds and  
commencement of the construction works 

Item Spent
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micro-catchments around Kabuyanda 
irrigation scheme in Isingiro District.
Draft Micro-catchment plans prepared for 
micro-catchments around 
Matanda/Enengo irrigation schemes in 
Kanungu District.
.
Inception report submitted for increase in 
On-farm Production and Productivity in 
Kabuyanda.
Inception report submitted for increase in 
On-farm Production and Productivity in 
Agoro.
Inception report submitted for increase in 
On-farm Production and Productivity in 
Olweny.
Inception report submitted for increase in 
On-farm Production and Productivity in 
Nyimur.

for both the dam and the net work.
Procurement of a consultant to Supervise  
Kabuyanda Environmental and Social Safe 
guards Implementation is on going  the 
Technical Proposal Evaluation stage  
while implementation of the actual activity 
is pending availability of funds. 
Implementation of the activity is pending 
the commencement of the construction 
works for Kabuyanda Dam in Isingiro 
District as well as release of funds.
Implementation of the activity is pending 
the commencement of the construction 
works for Kabuyanda Dam in Isingiro 
District as well as release of funds.
Implementation of the activity is pending 
the commencement of the construction 
works for Kabuyanda Dam in Isingiro 
District as well as release of funds.
Submission of the Interim  report for 
preparation of draft micro-catchment 
management plans for micro-catchments 
around Kabuyanda irrigation scheme in 
Isingiro District is pending availability of 
funds.
Submission of Interim report for 
preparation of Draft Micro-catchment 
management plans for micro-catchments 
around Matanda/Enengo irrigation 
schemes in Kanungu District await 
availability/release of funds.
.
Procurement of a consultant to undertake 
the assignment on going currently at the 
Evaluation of Expression of Interest.

Procurement of a consultant to undertake 
the activity is on going at the Expression 
Of Interest (EOI) evaluation stage.
Procurement of a consultant to undertake 
the activity is on going at the Expression 
Of Interest (EOI) evaluation stage.
Preparation of TORs is in the final stages.  
Procurement to commence upon the 
approval of the TORs and release of funds.

Reasons for Variation in performance

Total 0

GoU Development 0

External Financing 0

AIA 0

Budget Output: 81 Construction of Water Surface Reservoirs
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Continue construction of Kabuyanda earth 
dam to increase on water for productive 
use.
Mobilized communities and created 
awareness for the proposed Kabuyanda 
and Matanda Irrigation schemes in 
Isingiro and Kanungu Districts.
Implementation of Kabuyanda and 
Matanda Irrigation schemes by District 
Technical Support Teams supervised and 
monitored.

Commencement of construction works for 
Kabuyanda earth dam await signing of the 
Works contract scheduled for June 2022 
and the release of funds.
Commencement of the mobilization and 
community awareness activities for 
Kabuyanda and Matanda Irrigation 
schemes await contract signature 
scheduled for June 2022 and release of 
funds as well.
Implementation monitoring and 
supervision of Kabuyanda and Matanda 
Irrigation Schemes by the District 
Technical Support Teams to commence 
upon the commencement of the 
construction works for the two dams of 
Kabuyanda and Matanda in Isingiro and 
Kanungu Districts respectively.

Item Spent

Reasons for Variation in performance

Total 0

GoU Development 0

External Financing 0

AIA 0

Total For Project 3,975,137

GoU Development 3,975,137

External Financing 0

AIA 0

Development Projects

Project: 1666 Development of Solar Powered Irrigation and Water Supply Systems

Outputs Provided

Budget Output: 01 Supervision and monitoring of WfP activities

Ongoing construction of WfP facilities 
supervised and monitored complying to 
specifications.

Sites’ verification and validation 
completed for Three hundred and twenty 
seven (327) sites.

Item Spent

225001 Consultancy Services- Short term 849

225002 Consultancy Services- Long-term 4,990

227001 Travel inland 15,195

227004 Fuel, Lubricants and Oils 27,275

Reasons for Variation in performance

Achieved as planned.

Total 48,309

GoU Development 48,309

External Financing 0

AIA 0

Budget Output: 02 Administration and Management Support
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Staff trained; Fuel, lubricants and oils 
purchased for implementation of WfP 
Services; WfP vehicle fleet maintained.

Purchased fuel, lubricants and oils for 
implementation of WfP activities and 
maintained vehicles for field activities.

Item Spent

221003 Staff Training 4,840

227001 Travel inland 2,620

227004 Fuel, Lubricants and Oils 7,875

Reasons for Variation in performance

No major variance in planned outputs.

Total 15,335

GoU Development 15,335

External Financing 0

AIA 0

Capital Purchases

Budget Output: 81 Construction of Water Surface Reservoirs

Up to fifty (50) Solar Powered irrigation 
systems developed to 65% cumulative 
progress.
Contributed to Owners Engineer.
Contributed 5% Counterpart to the Loan.

Feasibility studies and designs are ongoing 
for development of solar powered 
irrigation systems.
Contributed to Owners Engineer.
Contributed counterpart to the Loan.

Item Spent

312104 Other Structures 1,929,549

Reasons for Variation in performance

No major variance in planned.

Total 1,929,549

GoU Development 1,929,549

External Financing 0

AIA 0

Total For Project 1,993,193

GoU Development 1,993,193

External Financing 0

AIA 0

Sub-SubProgramme: 04 Water Resources Management

Departments

Department: 10 Water Resources M & A

Outputs Provided

Budget Output: 01 Administration and Management support

1 department meeting held.
Office well managed and coordinated.
staff supervised.

Quarterly departmental meeting was  held 
and minutes taken.

Office was well managed and coordinated 
by ensuring that 33 permanent staff were 
supervised and their salaries were paid. 

Item Spent

211101 General Staff Salaries 143,261

Reasons for Variation in performance

Total 143,261
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Wage Recurrent 143,261

Non Wage Recurrent 0

AIA 0

Budget Output: 03 Water resources availability regularly monitored and assessed

1 Supervision and QA trip conducted.

Ground water and surface water Databases 
updated.

50% of Surface water and groundwater 
databases have been updated 

Item Spent

211103 Allowances (Inc. Casuals, Temporary) 750

221011 Printing, Stationery, Photocopying and 
Binding

375

227001 Travel inland 7,485

227004 Fuel, Lubricants and Oils 1,750

228002 Maintenance - Vehicles 1,410

Reasons for Variation in performance

Supervision and QA trip was not undertaken due to resource constraints.

Total 11,770

Wage Recurrent 0

Non Wage Recurrent 11,770

AIA 0

Total For Department 155,031

Wage Recurrent 143,261

Non Wage Recurrent 11,770

AIA 0

Departments

Department: 11 Water Resources Regulation

Outputs Provided

Budget Output: 01 Administration and Management support

Permanent staff paid.

staff supervised.

1 departmental meeting held.

Permanent staff were paid. staff have been 
supervised and appraised. 1 departmental 
meeting was held.

Item Spent

211101 General Staff Salaries 75,379

Reasons for Variation in performance

Total 75,379

Wage Recurrent 75,379

Non Wage Recurrent 0

AIA 0

Budget Output: 05 Water resources rationally planned, allocated and regulated
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Water permit registry and database 
operated and maintained.

1 QA & Supervision trip undertaken

Water permit registry and database have 
been operated and maintained through 
updating new and renewed permit holders. 
1 QA and Supervision trip has been 
undertaken to Upper Nile Water 
Management Zone

Item Spent

211103 Allowances (Inc. Casuals, Temporary) 1,000

221007 Books, Periodicals & Newspapers 250

221009 Welfare and Entertainment 500

222001 Telecommunications 250

227001 Travel inland 4,130

227004 Fuel, Lubricants and Oils 2,500

Reasons for Variation in performance

Total 8,630

Wage Recurrent 0

Non Wage Recurrent 8,630

AIA 0

Arrears

Total For Department 84,009

Wage Recurrent 75,379

Non Wage Recurrent 8,630

AIA 0

Departments

Department: 12 Water Quality Management

Outputs Provided

Budget Output: 01 Administration and Management support

One (1) Departmental meeting held.
One (1) supervision and QA to regional 
laboratories undertaken.
Quarterly workplans and progress reports 
prepared

Quarterly departmental meeting was held 
and minutes taken; 

3 Supervision and quality assurance trip to 
Fort Portal, Mbarara and Lira regional 
laboratories was undertaken;

1 trip  to Arua city to assess possible land 
for MWE sub-regional offices.

Quarter 3  workplan and progress report 
have been prepared

Item Spent

211101 General Staff Salaries 87,868

221007 Books, Periodicals & Newspapers 1,000

221009 Welfare and Entertainment 2,000

223004 Guard and Security services 990

227001 Travel inland 7,503

227004 Fuel, Lubricants and Oils 7,522

Reasons for Variation in performance

There was no major variation between planned and achieved outputs

Total 106,883

Wage Recurrent 87,868

Non Wage Recurrent 19,015

AIA 0

Total For Department 106,883

Wage Recurrent 87,868
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Non Wage Recurrent 19,015

AIA 0

Departments

Department: 21 Trans-Boundary Water Resource Management Programme

Outputs Provided

Budget Output: 01 Administration and Management support

permanent staff salaries paid.

staff supervised.1 Departmental Meeting 
Held.

Transboundary projects and programmes 
well managed and coordinated

Permanent staff salaries were paid. staff 
were appraised and supervised.
Transboundary projects and programmes 
were well managed and coordinated 
through progress reviews of  project 
implementation 

Item Spent

211101 General Staff Salaries 39,635

221009 Welfare and Entertainment 1,000

227001 Travel inland 1,620

227004 Fuel, Lubricants and Oils 1,250

Reasons for Variation in performance

There are no variations between planned and achieved outputs
There are no variations between planned and achieved outputs

Total 43,505

Wage Recurrent 39,635

Non Wage Recurrent 3,870

AIA 0

Total For Department 43,505

Wage Recurrent 39,635

Non Wage Recurrent 3,870

AIA 0

Development Projects

Project: 1302 Support for Hydro-Power Devt and Operations on River Nile

Outputs Provided

Budget Output: 01 Administration and Management support

One (1)  supervision and QA to WMZ 
undertaken.
DWRM projects and activities 
coordinated.
Water resources Cabinet papers prepared.

Quarterly workplans & reports prepared 
and submitted.

1 water Policy Committee meeting held.

One (1) supervision and QA trip was 
undertaken to UNWMZ  the office of the 
Director. DWRM projects and activities 
were coordinated. Water resources 
Cabinet papers were prepared. Quarterly 
workplans & reports prepared and 
submitted. 

Item Spent

211102 Contract Staff Salaries 13,569

221011 Printing, Stationery, Photocopying and 
Binding

10,000

227004 Fuel, Lubricants and Oils 14,250

Reasons for Variation in performance

The water policy committee meeting was not held due to lack of quorum

Total 37,819

GoU Development 37,819

External Financing 0

AIA 0
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Budget Output: 02 Uganda's interests in tranboundary water resources secured

 Strategy on Transboundary Water 
Management completed to 50%.

Investment Plans for joint management of 
fragile sections of Trans-boundary rivers 
Semliki, Kagera and Sio systems 
developed.
Joint activities for (Angololo MPP, 
Nyimur MPP, Kagera RBM activities etc.) 
conducted with neighbouring countries.
Monitor and supervise transboundary 
projects and programmes.
Department well Managed and  
Administered.
Coordination and Governance meetings 
participated in
Database review at 75% complete.

ToRs for the strategy on Transboundary 
water management were developed;

Effectively participated in the following 
technical meetings and provided inputs to 
the processes (Hydromet development 
consultative meeting; NBI Strategic Water 
Resources Analysis; East African Power 
Pool & Regional Power Trade; 
Development of scenarios for coordinated 
operation of cascade dams, and 
Intermediate Feasibility study report for 
Angololo MPP was reviewed, comments 
provided and preferred dam site 
determined);

Effectively participated in the political 
dialogue of Peatlands Clusters of the Nile 
Basin Initiative. This helped to raise 
awareness on the need to conserve the 
peatlands that act as carbon sinks;

Transboundary projects and programmes 
(LEAFII, LVBCCCP, Angololo) were 
monitored and supervised;

Department was well managed and 
administered;

 

Trans-boundary WR issues well 
attended/responded to on time; 

Participated in the development of the 
GEF groundwater proposal development 
and Letter of Endorsement from MoFPED 
has been secured for the project.

-

Item Spent

211102 Contract Staff Salaries 13,569

227004 Fuel, Lubricants and Oils 20,000

Reasons for Variation in performance

Procurement of a consultant  for the strategy could not proceed due to lack of funds.

This activity was halted because of lack of funds and will be revived in the next financial year (FY2022-2023.

Total 33,569

GoU Development 33,569

External Financing 0
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

AIA 0

Budget Output: 03 Water resources availability regularly monitored and assessed

Data collected for 8 Nile stations and 5 
groundwater monitoring stations.

Early warning information at the 3 major 
lakes provided. 

3 Groundwater monitoring stations 
(Bugolobi, Entebbe and Bombo) were 
visited;

Early warning information on L. Victoria 
was provided.

Item Spent

211103 Allowances (Inc. Casuals, Temporary) 5,000

221009 Welfare and Entertainment 1,500

221011 Printing, Stationery, Photocopying and 
Binding

2,500

227004 Fuel, Lubricants and Oils 5,000

Reasons for Variation in performance

Data from River nile stations was not collected due to resource constraints;

Other early warning information was not provided due to the on-going Rehabilitation of Nile station at Jinja

Total 14,000

GoU Development 14,000

External Financing 0

AIA 0

Budget Output: 05 Water resources rationally planned, allocated and regulated

10 Environmental Impact Assessment 
(EIA) reports assessed and reviewed and 
comments sent to NEMA.
5 Environmental audits for water 
resources related projects undertaken.

80 Permits (groundwater, surface water 
abstraction, drilling, hydraulic 
construction, dredging and waste water 
discharge) issued.
25 Permit holders monitored for 
compliance to permit conditions.

Surveillance of 2 major water reservoirs  
for any filling and construction of 
structures below the highest-water mark 
conducted

5 Dam Safety Inspections undertaken.

Water use Allocation Tools for one (1) 
river developed.

4 Environmental Impact Assessment 
(EIA) reports were assessed and reviewed 
and comments sent to NEMA;

2 Environmental audits for water 
resources related projects undertaken.
67 permits (new 53 and renewal 14) were 
issued. Out of which (26 SW, 6 GW, 03 
WW and 02 DP);

22 Permit holders monitored (GW-10, 
SW-05, Drilling-02, Construction-01, 
Waste Water-04) for compliance.
2 Major Water Reservoirs (Nalubale  &  
Kiira) and 2 Water Bodies (L.Victoria & 
L. Kyoga) have been regulated according 
to Water Laws and Regulations
Water use Allocation Tool for one (1) 
river  (R. Atari) has been developed to 
60% completion

Item Spent

221011 Printing, Stationery, Photocopying and 
Binding

1,925

227001 Travel inland 1,296

227004 Fuel, Lubricants and Oils 3,000

228002 Maintenance - Vehicles 590

Reasons for Variation in performance

The number of EIA reviews depends on the number of EIA received from NEMA for review.

Total 6,811

GoU Development 6,811

External Financing 0

AIA 0
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Outputs Funded

Budget Output: 51 Degraded watersheds restored and conserved

Subscription to international organisations 
(NBI, AMCOW) paid.
Effectively participated in statutory 
meetings and foras in trans-boundary 
cooperative programmes; (NBI, NELSAP, 
EAC, LVBC, AMCOW, JPCs).

Partial Subscription to NBI, and AMCOW 
has been effected; 

Effectively participated in the NELTAC 
meeting that that took place in Kinshasha-
D.R.Congo;  

Organized and effectively participated in 
the Regional Nile day celebrations that 
took place in Dar-es-Salaam-Tanzania.

Item Spent

262101 Contributions to International 
Organisations (Current)

300,000

262201 Contributions to International 
Organisations (Capital)

150,000

Reasons for Variation in performance

Accounts have not been set on the IFMS therefore subscription will be completed in quarter 4.

Total 450,000

GoU Development 450,000

External Financing 0

AIA 0

Capital Purchases

Budget Output: 72 Government Buildings and Administrative Infrastructure

Supervision of WREM Consultant to use 
the collected bathymetric and hydraulic 
information.
.
Development and calibration of 
hydraulic/hydrodynamic Model for the 
Nile.

Bathymetric and hydraulic data for the 
development of Nile Tool has partly been 
collected on the Nile and Albertine River 
systems.
-
-

Item Spent

312104 Other Structures 520,351

Reasons for Variation in performance

There were no funds released for this output.

-

Total 520,351

GoU Development 520,351

External Financing 0

AIA 0

Total For Project 1,062,550

GoU Development 1,062,550

External Financing 0

AIA 0

Development Projects

Project: 1424 Multi-Lateral Lakes Edward & Albert Integrated Fisheries and Water Resources Management (LEAFII)
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Outputs Provided

Budget Output: 01 Administration and Management support

Pay staff salaries;
Pay office bills;
Run and maintain the office; 
Effectively coordinate the office;
Hold 1 Quarterly meeting;
Prepare Q3 Quarterly progress report; and
Conduct monthly site meetings 
/supervision visits.

Staff salaries were paid; Office was 
maintained and bills were paid; Office was 
effectively coordinated and run; 1 
Quarterly meeting was held; 1 Quarterly 
progress Report was prepared; Monthly 
site meetings /supervision visits were 
conducted.

Item Spent

211102 Contract Staff Salaries 65,090

211103 Allowances (Inc. Casuals, Temporary) 14,500

212201 Social Security Contributions 6,970

221003 Staff Training 2,500

221007 Books, Periodicals & Newspapers 456

221009 Welfare and Entertainment 1,000

221014 Bank Charges and other Bank related 
costs

330

222001 Telecommunications 427

223004 Guard and Security services 3,600

223005 Electricity 500

223006 Water 550

224004 Cleaning and Sanitation 1,000

227001 Travel inland 6,259

227002 Travel abroad 12,300

228002 Maintenance - Vehicles 3,234

Reasons for Variation in performance

Achieved as planned

Total 118,716

GoU Development 95,230

External Financing 23,486

AIA 0

Budget Output: 02 Uganda's interests in tranboundary water resources secured

Prepare and submit the project profile for 
a new transboundary Project for Lakes 
Edward and Albert; 
Disseminate the results of the baseline 
water quality analysis for LEA Basin.

The project profile for a new 
transboundary Project for Lakes Edward 
and Albert submitted for approval. 

Item Spent

Reasons for Variation in performance

The results of the baseline water quality analysis for LEA Basin were not disseminated as planned.

Total 0

GoU Development 0

External Financing 0

AIA 0

Budget Output: 06 Catchment-based IWRM established
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Continue the implementation of catchment 
restoration initiatives in the river 
catchments of Sebwe in Kasese, Tokwe in 
Bundibugyo and Semliki in Ntoroko.

Continued the implementation of 
catchment management initiatives (river 
Sebwe catchment in Kasese, river Tokwe 
catchment in Bundibugyo, and river 
Semiliki catchment in Ntoroko). 
Cumulatively, 98.5% of the project target 
achieved.

Item Spent

221002 Workshops and Seminars 200

227001 Travel inland 500

Reasons for Variation in performance

Achieved as planned

Total 700

GoU Development 0

External Financing 700

AIA 0

Capital Purchases

Budget Output: 72 Government Buildings and Administrative Infrastructure

Commission and handover the 
surveillance station in Kaiso-Hoima for 
O&M;
Complete the pre-feasibility studies for 
new landing sites in LEA Basin.

Continued the multi-year contract for the 
construction of a surveillance station in 
Kaiso-Hoima to practical completion; 
Completed the pre-feasibility studies for 
new landing sites in LEA Basin.

Item Spent

312104 Other Structures 481,955

Reasons for Variation in performance

The completed surveillance station in Kaiso-Hoima was not commissioned as planned.

Total 481,955

GoU Development 0

External Financing 481,955

AIA 0

Budget Output: 77 Purchase of Specialised Machinery & Equipment

Complete the certification for sea 
worthiness of research vessel for lake 
Albert.
Install and commission the equipment for 
the water quality laboratory in Fort Portal.

Completed the certification for sea 
worthiness of research vessel for lake 
Albert; Installed the equipment for the 
water quality laboratory in Fort Portal.

Item Spent

312202 Machinery and Equipment 261,424

Reasons for Variation in performance

Nil

Total 261,424

GoU Development 0

External Financing 261,424

AIA 0

Total For Project 862,795

GoU Development 95,230

External Financing 767,565

AIA 0

Development Projects
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Project: 1487 Enhancing Resilience of Communities to Climate Change

Outputs Provided

Budget Output: 01 Administration and Management support

Communication effected at the center and 
3 WMZs.
Project well managed and coordinated.
.
1 catchment Management Committee 
meeting and 3 sub-catchment management 
committee meetings held.

Communication on the project was 
effected through exhibitions of projects 
activities and achievements on World 
wetlands day held in Masaka and Uganda 
water and environment week held at the 
regional offices and Mwe headquarters, 
production and dissemination of IEC 
materials, MWE website, social media 
platforms like Twitter, Facebook

Project was well managed and coordinated 
through regular progress review meetings, 
at the centre and 3 WMZs; monitoring of 
project activities by the top management, 
Auditors, the Project team and Ministry of 
Finance Officers from the Budget and 
Monitoring Unit.

-

Item Spent

211102 Contract Staff Salaries 269,551

211103 Allowances (Inc. Casuals, Temporary) 419,741

212101 Social Security Contributions 15,000

221001 Advertising and Public Relations 18,466

221007 Books, Periodicals & Newspapers 2,331

221008 Computer supplies and Information 
Technology (IT)

4,045

221009 Welfare and Entertainment 4,255

221011 Printing, Stationery, Photocopying and 
Binding

13,086

221012 Small Office Equipment 1,094

221014 Bank Charges and other Bank related 
costs

1,215

Reasons for Variation in performance

There was no variation between planned and achieved ouputs.
.

Total 748,784

GoU Development 142,105

External Financing 606,679

AIA 0

Budget Output: 06 Catchment-based IWRM established
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

1767 improved Energy saving efficient 
cook stoves produced
2 study tours for CMCs, SCMCs and 
stakeholders at National level conducted.
Funds disbursed and 18 Water and 
Environment Cooperatives supervised.
801.3 ha of water harvesting and flood 
control structures constructed.

311 kms of biophysical structures 
constructed.

1,245 improved energy saving stoves have 
been produced by 18 women groups 
supported by EURECCCA project;  
Awoja [702], Maziba [282], Aswa [261] 
Catchments, this has reduced 
encroachment on forests in search of 
firewood.
-
03 WECS [Ogwete wetland WECS, Olupe 
Opong Riverbank WECS, Adungo River 
bank WECS] have been registered by 
Ministry of Trade Industry and Co-
operative and issued certificates. 6 WECs 
have opened bank accounts ready to 
receive the revolving funds.
29.6km of degraded sections of Adoka 
wetland in Ngora District was demarcated 
with concrete pillars

48 gabions walls have been constructed in 
9 in Kirembe, 14 in Nyamurindira and 19 
in Ruhanga and 6 in Kamatelong-
Kapkwowet and Mukuti-Piyonon in 
Kitowoi and Kwosir Sub counties.
-109 water retention / percolation pits 
have been constructed in Aswa, Awoja 
and Maziba. 

50 kms of biophysical structures like 
contour bunds, hillside terracing, bench 
terraces have been constructed.

-

Item Spent

225002 Consultancy Services- Long-term 908,595

227001 Travel inland 326,795

227004 Fuel, Lubricants and Oils 34,000

228002 Maintenance - Vehicles 27,743

Reasons for Variation in performance

This activity will be conducted in the next reporting period.
This activity has been completed.

Disbursement of funds to these WECS has not been effected because a number of them have not yet fully registered to be legal entities.

Total 1,297,134

GoU Development 15,000

External Financing 1,282,134

AIA 0

Capital Purchases

Budget Output: 72 Government Buildings and Administrative Infrastructure

5 stakeholder trainings conducted Demo plots have been utilized by 
university students for internship training 
to conduct field  practical in climate smart 
agriculture, ecosystem conservation.

Item Spent

312101 Non-Residential Buildings 426,333

Reasons for Variation in performance

Output has been achieved as planned.
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Total 426,333

GoU Development 0

External Financing 426,333

AIA 0

Total For Project 2,472,251

GoU Development 157,105

External Financing 2,315,146

AIA 0

Development Projects

Project: 1522 Inner Murchison Bay Cleanup Project

Outputs Provided

Budget Output: 01 Administration and Management support

Contract staff supervised and paid. 
Coordination meetings held and minutes 
prepared.
1 Quality assurance field visit undertaken 
and report prepared

Contract staff have been supervised and 
salaries paid;

1 Project coordination meeting was held 
and minutes prepared;

1 quality assurance visit to Kyoga Water 
Management Zone was undertaken and  
report prepared

Item Spent

211102 Contract Staff Salaries 83,415

211103 Allowances (Inc. Casuals, Temporary) 3,750

212101 Social Security Contributions 4,785

223004 Guard and Security services 150

223005 Electricity 15,000

227001 Travel inland 5,725

227004 Fuel, Lubricants and Oils 12,500

Reasons for Variation in performance

Total 125,325

GoU Development 125,325

External Financing 0

AIA 0

Budget Output: 04 The quality of water resources regularly monitored and assessed
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Water Quality related policies, strategies, 
laws & regulations developed; 200 
drinking water samples collected and 
analyzed.
100 Ambient water samples collected and 
analysed.

Accreditation processes of the NWQRL 
undertaken.
1200 water and wastewater samples 
analyzed. 
Equipment maintenance records updated.
Quarterly Laboratory management 
progress report prepared; 
Quarterly Laboratory quality system  
management progress report prepared.
800 WQ data records entered

623 drinking water samples were collected 
and analysed from 65 piped water supply 
systems (urban water) showing a 
compliance level of 77% (483 out of 623 
samples) to National Drinking Water 
Standards;

715 drinking water samples were collected 
from point water sources (rural water-
hand-pumped boreholes, shallow wells, 
and springs) and analysis resulted into  a 
compliance level of 57.2% (409 out of 715
 samples). 
335 ambient water samples were collected 
and analysed from stations on the national 
ambient water quality monitoring network 
including monitoring sites in the Inner 
Murchison Bay; 

Accreditation process of the NWQRL was 
undertaken; staff trained on Gallery Plus 
instrument for determination of anions 
operation, data manipulation, method 
validation and quality control was 
conducted; Reviewed and up-dated all 
laboratory test methods and standards 
operating procedures following 
requirements of ISO/IEC 17025; 2017.
82 wastewater samples have been 
collected and analysed for compliance to 
national standards resulting into  93.1%, 
24.2% and 10% compliance level to 
wastewater discharge standards for TP, 
TN and COD respectively;  

1,024 water quality records have been 
entered in the database

38 water samples have been collected 
from pollution impacts sites (streams and 
rivers receiving wastes within Kampala 
and Mukono Urban centres) and analysed. 
The results showed low levels of dissolved 
oxygen, high content of organic matter and 
high levels of suspended matter;

Quarter 3 Laboratory management 
progress report has been prepared.

Quarterly Laboratory management 
progress report has been prepared.

1,024 water quality data records were 
entered in database.

Item Spent

211103 Allowances (Inc. Casuals, Temporary) 3,750

221003 Staff Training 18,339

221008 Computer supplies and Information 
Technology (IT)

9,975

221011 Printing, Stationery, Photocopying and 
Binding

4,993

225001 Consultancy Services- Short term 3,160

227001 Travel inland 36,250

227004 Fuel, Lubricants and Oils 13,000
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Reasons for Variation in performance

Total 89,466

GoU Development 89,466

External Financing 0

AIA 0

Budget Output: 05 Water resources rationally planned, allocated and regulated

20 Industries assessed for RECP practices; 
50 wastewater samples collected and 
analysed

28 industries have been assessed for 
RECP practices i.e Waste generated, 
Materials used in terms of water, and 
energy so as to reduce pollution at source  
practices; Industries assessed include 
Uganda breweries, Brittania Allied 
industries, Ngege fish Packers, Brookside 
diaries, Century bottling company 
Namanve, Jesa diary farm and etc. 

Item Spent

227001 Travel inland 20,000

Reasons for Variation in performance

Total 20,000

GoU Development 20,000

External Financing 0

AIA 0

Budget Output: 06 Catchment-based IWRM established

Contract signed and implementation 
initiated  to (20%); Status maps prepared

5 staff were trained in ISO documentation Item Spent

225002 Consultancy Services- Long-term 4,147

227001 Travel inland 5,000

227004 Fuel, Lubricants and Oils 10,000

Reasons for Variation in performance

Feasibility study for restoration of IMB catchment was not undertaken due to limited funds to undertake the exercise. This will be implemented in
FY 2022/23.

Demarcation of IMB wetlands will be implemented in FY 2022/23 due to limited funds to undertake the exercise.

This will be implemented in FY 2022/23

Total 19,147

GoU Development 19,147

External Financing 0

AIA 0
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Capital Purchases

Budget Output: 72 Government Buildings and Administrative Infrastructure

Construction undertaken to 10% level of 
completion and contract implementation 
report prepared.

Contract for construction of the National 
Water Quality Reference Laboratory 
building in Entebbe was signed, 
appointment of Contract Management 
Team and advance payment were 
completed

Item Spent

Reasons for Variation in performance

The construction of National Water Quality Reference Laboratory building in Entebbe has been delayed  due to delayed contract clearance in the 
SG's office.

Total 0

GoU Development 0

External Financing 0

AIA 0

Budget Output: 75 Purchase of Motor Vehicles and Other Transport Equipment

Vehicle delivered and contract 
implementation report prepared. 
100% payment effected.

Payment of Lot 1 Mobile Laboratory Van 
was completed;  
Contract for Lot 2 mobile vans  was 
cleared by SG and is awaiting signing

Item Spent

Reasons for Variation in performance

Total 0

GoU Development 0

External Financing 0

AIA 0

Budget Output: 77 Purchase of Specialised Machinery & Equipment

Contract implementation report prepared
(100%); Quarterly Lake water quality 
monitoring report prepared

Contract for procurement of 2 mobile 
laboratory vans over 3,000 cc is at 
contract clearance stage at SG

Item Spent

312214 Laboratory Equipments 125,561

Reasons for Variation in performance

Total 125,561

GoU Development 125,561

External Financing 0

AIA 0

Budget Output: 78 Purchase of Office and Residential Furniture and Fittings

Contract implementation report prepared 
30%

. Item Spent

Reasons for Variation in performance
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Furnishing of 1 Regional water Quality Laboratory was postponed to be implemented in next FY 2022/23, due to limited funds.

Total 0

GoU Development 0

External Financing 0

AIA 0

Total For Project 379,499

GoU Development 379,499

External Financing 0

AIA 0

Development Projects

Project: 1530 Integrated Water Resources Management and Development Project (IWMDP)

Outputs Provided

Budget Output: 01 Administration and Management support

Project well managed and coordinated;  1 
meeting held; 1 progress report prepared

Project has been well managed and 
coordinated; contract staff salaries have 
been paid. 

3 monthly project meetings have been held 
both physically and online to review 
implementation.

1 Project Progress report has been 
prepared and submitted.

Item Spent

211102 Contract Staff Salaries 50,763

211103 Allowances (Inc. Casuals, Temporary) 168,550

221001 Advertising and Public Relations 1,864

221009 Welfare and Entertainment 5,000

221011 Printing, Stationery, Photocopying and 
Binding

6,900

221012 Small Office Equipment 2,000

Reasons for Variation in performance

Output has been achieved as planned.

Total 235,077

GoU Development 64,663

External Financing 170,413

AIA 0

Budget Output: 04 The quality of water resources regularly monitored and assessed

17% of Albert WMZ Water Resources 
Strategy and Action Plan prepared.

The Contract for preparation of Albert 
WMZ Water Resources Strategy and 
Action Plan has been signed and the 
implementation is expected commenced

Item Spent

225002 Consultancy Services- Long-term 25,000

Reasons for Variation in performance

The Contract for preparation of Albert WMZ Water Resources Strategy and Action Plan has been signed and the implementation is expected 
commence in Q4

Total 25,000

GoU Development 25,000

External Financing 0

AIA 0

Budget Output: 05 Water resources rationally planned, allocated and regulated
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

25% of the Groundwater study and 
assessment undertaken.

5% of  Water Information System Phrase 
II (WIS II) developed and rolled out in 
Kyoga Water Management Zone.
5% of  Micro-Catchment Management 
Plans implemented

Groundwater study and assessment has 
been undertaken to 5% completion level; 
Baseline assessments of the Ground water 
resources in the country has been 
conducted and data was collected and 
assessment of this data is on going .

5% of Water information system phase II 
has been completed; Stakeholder 
workshop was successfully held in 
Kampala and Final inception report was 
submitted and accepted, the consultant is 
undertaking the logical design and 
developing Systems requirements 
Specifications (SRS) documents for the 
new databases.

The preparation of the Six (6) 
micro–Catchment Management Plans 
(Ora, Anyau, Laropi, Ayugi, Nyimur & 
Mutunda) is at 45% completion level; 
Final interim reports have been submitted, 
Draft MCM Plans have been prepared, 
submitted and are being reviewed. 

Item Spent

227001 Travel inland 11,559

227004 Fuel, Lubricants and Oils 17,500

228002 Maintenance - Vehicles 567

Reasons for Variation in performance

Total 29,625

GoU Development 29,625

External Financing 0

AIA 0

Budget Output: 06 Catchment-based IWRM established
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

 6.73Km stretch of gullies treated to 
control erosion, siltation,10ha of soil and 
water conservation measures constructed, 
20ha of degraded communal and 
individual land restored through tree 
growing.
10% of the Catchment Management Plans 
developed.

150ha of degraded land restored through 
soil and water conservation measures in 
midstream Nyamwamba.

25ha of deforested and degraded 
communal and individual land have been 
restored through tree growing in 
midstream Nyamwamba;

10Kms have been demarcated with live 
markers along the buffer zone of river 
Nyamwamba (5km in kisagazi and Umoja 
villages,  and 5kms for kihara road 
village).
The preparation of Catchment 
Management Plans for Nyamugasani & 
Kafu is at 10% progress; 2 stakeholder 
workshops were held 1 in Kasese and 
another in Hoima districts to verify 
information in the draft reports and 
provide further input to improve the 
reports thereafter Final inception reports 
were submitted accepted. 

Baseline assessment is ongoing  and draft 
interim reports are being prepared.

Item Spent

225002 Consultancy Services- Long-term 3,825,847

227001 Travel inland 8,800

227004 Fuel, Lubricants and Oils 10,000

Reasons for Variation in performance

There is no variation between the planned and achieved output.

Total 3,844,647

GoU Development 18,800

External Financing 3,825,847

AIA 0

Capital Purchases

Budget Output: 72 Government Buildings and Administrative Infrastructure
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

1 Monitoring station constructed.
100 participants trained at the water 
resources institute
WRI renovated to 15%

.
583 participants were trained physically 
and online by the Water Resources 
Institute; some of the trainings conducted 
include, Sustainability service monitoring 
for RWSC [53 participants], Ground water 
regulation, Licensing and Allocation [36 
participants], Theory of change- LIFE-AR 
Project [106 participants], Implementation 
of the SDG 6 Manual 82, Rooftop 
rainwater harvesting for climate change 
adaptation in Uganda [15 participants],   
Decentralized Climate Financing 
[106participants], Groundwater “making 
the invisible resource visible 12, 
Supporting Uganda’s Climate Resilience 
in Water Resources Management [23 
participants],  and Assets analysis 
[81participants] etc  .
Final inception report was submitted and 
draft master plan and designs of buildings 
for the Water Resources Institute has been 
submitted and is under review by the 
Ministry. 

Item Spent

312101 Non-Residential Buildings 583

Reasons for Variation in performance

Output is on track.
.
Contract signing for the construction of the monitoring stations was postponed due to delays in the procurement supply of the 5 Surface water, 5 
groundwater and 2 climate stations which had been retendered

Total 583

GoU Development 583

External Financing 0

AIA 0

Budget Output: 77 Purchase of Specialised Machinery & Equipment

Laboratory Equipment installed.

1 WMZ equipped with Water Information 
System.
Hydrometric equipment (5 groundwater, 5
 surfacewater, 2 automatic weather 
stations procured.

60% of Water Quality Laboratory 
Equipment have been installed at the three 
(3) regional laboratories of Mbale, Lira 
and Fortportal. 
Staff training in use and maintenance of 
the equipment will be done in Q4. 

Bids for the  supply of the 5 Surface 
water, 5 groundwater and 2 climate 
stations were received and evaluated. The 
evaluation report has been completed and 
will be submitted to Contract's Committee 
for approval.

Item Spent

312202 Machinery and Equipment 1,031,273

Reasons for Variation in performance

.
2 wet precipitation equipment are  expected in Q4 and thereafter  installation and staff training are will be concluded.

Total 1,031,273
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

GoU Development 0

External Financing 1,031,273

AIA 0

Total For Project 5,166,205

GoU Development 138,672

External Financing 5,027,533

AIA 0

Development Projects

Project: 1662 Water Management Zones Project Phase 2

Outputs Provided

Budget Output: 01 Administration and Management support

Project activities monitored.
Project well managed and coordinated.

Project was well managed and 
coordinated; Contract staff salaries were 
paid, NSSF was paid; project monitoring 
activities have been conducted in Agago, 
Lira, Kween, Kapchorwa, Manafa, 
Kasese, Kamwenge, Kabale and Bukwo 
districts.

Item Spent

211102 Contract Staff Salaries 42,032

212101 Social Security Contributions 8,617

221009 Welfare and Entertainment 8,000

223005 Electricity 8,750

223006 Water 6,250

Reasons for Variation in performance

There are no major variation between planned and achieved outputs.

Total 73,649

GoU Development 73,649

External Financing 0

AIA 0

Budget Output: 06 Catchment-based IWRM established
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

230 Surface water, groundwater and water 
Quality  monitoring station operated and 
maintained.
ADCP Discharge Measurement taken for 
30 rivers.
4 regional laboratories operated and 
maintained.
100 permit holders monitored for 
compliance to permit conditions.

50 permits assessed and recommended for 
issuance. 
Honoria for gauge readers paid
1 training for stakeholders conducted in 
Victoria nile/Lumbuye catchment.
1 CMC meeting for Victoria 
nile/Lumbuye catchment conducted.
100% of the Nyimur mCMP developed

122 Water monitoring stations (27GW and 
95SW) were operated and maintained. 

ADCP Discharge Measurement was taken 
for 9 Rivers (Lwakhakha, Manafwa, 
Malaba, Simu, Mpologoma, Sezibwa, 
Namatala, Atari and Sipi);

3 Regional laboratories (Fort portal, 
Mbale and LIRA were operated & 
maintained to provide water quality 
analysis services.;
292 drinking water samples were collected 
and analysed with 71.4% compliance level 
to national standards

28 Ambient samples were collected for 
routine Ambient water quality trend 
analysis;

159 client samples were received and 
analysed,; 

Non Tax Revenue of UGX 33,926,600/= 
has been generated

78 permit holders were monitored for 
compliance to water permit conditions (15
 KWMZ, 17 AWMZ, 30 VWMZ, 16 
UNWMZ);

28 applicants (10 KWMZ, 5 AWMZ, 12 
VWMZ, 1 UNWMZ) were assessed and 
recommendations made for permit 
issuance.
Honoraria for gauge readers was paid; 

3 trainings for Sub Catchment 
Management Committee were carried out 
in three Sub Catchments of Lokere 
Catchment and these include Nangolol-
Apolon, Omanimani and Kapir-Kokolio;

Rwizi catchment Management Committee 
meeting was held with the main purpose 
of introducing the third phase of the 
Project implementation to key 
stakeholders with off-budget funding 
obtained from ABInBev/Nile Breweries. 
Nyimur mCMP has been prepared up to 
80% with a draft MCP in place.

Item Spent

227001 Travel inland 1,489

227004 Fuel, Lubricants and Oils 20,000

Reasons for Variation in performance
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

The target number of permit holders monitored for compliance has not been achieved because of inadequate funds released during the quarter 
which affected implementation of the activity.
.
Victoria Nile/Lumbuye  CMC meeting was not held because of inadequate funds released during the quarter that wouldn't facilitate the activity.

The number of Ground water and surface water monitoring stations were monitored was more than planned because some stations were monitored 
twice to constantly monitor water levels.

There are ongoing construction works on of administration block that houses the Mbarara regional laboratory;
 
Covid 19 restrictions at the baseline study stage slowed the process because the consultants could not reach the target stakeholders

Total 21,489

GoU Development 21,489

External Financing 0

AIA 0

Capital Purchases

Budget Output: 72 Government Buildings and Administrative Infrastructure

64kms of soil and water management 
structures constructed.
16 small water harvesting structures 
constructed.
2 private tree nurseries supported to 
produce seedlings.
57ha of degraded river banks restored.
40ha of degraded wetlands restored.
25kms of degraded river banks 
demarcated and planted with concrete 
pillars 
.

3Km of water retention channels have 
been Constructed in  Odom village in 
Agago district with a water storage 
capacity of 250m3;

1 private tree nursery and 3 demonstration 
tree nursery beds in Kabuga and 
kabambiro were supported to produce 
seedlings;
10km of the degraded River banks on 
River Mpanga have been demarcated;

A baseline study was undertaken to 
ascertain the extent of wetland degradation 
in Lumbuye Catchment in the districts of 
Kaliro, Mayuge and Luuka.

-

Item Spent

312101 Non-Residential Buildings 2,000

Reasons for Variation in performance

Funds for establishment of a private nursery bed and Demonstration tree nurseries were provided by Water for People  as Off budget support to 
AWMZ.
Demarcation of the degraded river bank in Mpanaga Catchment was supported by Water for People as off-budget support to AWMZ 

Total 2,000

GoU Development 2,000

External Financing 0

AIA 0

Total For Project 97,138
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

GoU Development 97,138

External Financing 0

AIA 0

Sub-SubProgramme: 05 Natural Resources Management

Departments

Department: 14 Environment Support Services

Outputs Provided

Budget Output: 01 Promotion of Knowledge of Enviroment and Natural Resources

Sensitization campaigns on sustainable 
natural resource management in Local 
Government undertaken.

Environmental Sensitization Campaigns 
were conducted in the 4 districts of 
Kampala, Mityana, Mubende, Wakiso, 
Mbarara.

Item Spent

221005 Hire of Venue (chairs, projector, etc) 2,000

227001 Travel inland 1,500

227004 Fuel, Lubricants and Oils 4,129

Reasons for Variation in performance

No variations recorded.
Sensitization and awareness campaigns on environmental laws, regulations and guidelines and corresponding penalties for non-compliance were 
not undertaken due to budgetary constraints. 

Total 7,629

Wage Recurrent 0

Non Wage Recurrent 7,629

AIA 0

Budget Output: 02 Restoration of degraded and Protection of ecosystems

Resource use and efficiency in industries 
improved through supporting cleaner 
production initiatives in industries.

Cleaner production technologies were 
promoted in 4 industries including Tian 
Tang Steel Ltd, Tembo Steel Ltd, Steel 
and tube industries and Uganda fish Net 
manufacturers.

Item Spent

221003 Staff Training 2,500

227001 Travel inland 10,000

227004 Fuel, Lubricants and Oils 2,500

Reasons for Variation in performance

No variations recorded.

Total 15,000

Wage Recurrent 0

Non Wage Recurrent 15,000

AIA 0

Budget Output: 03 Policy, Planning, Legal and Institutional Framework.
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

A strategy for management of chemicals 
developed.A program for establishing 
Green parks/protected belts to be gazetted 
in Cities/Towns initiated.Conditional grant 
for Environment and Natural Resources 
management at Local Government level, 
established through development of 1 
proposal  for funding ENR management.A 
strategy for sound management of 
chemicals to curtail air, land and water 
pollution in urban areas prepared.A robust 
Environmental assessment, monitoring 
and surveillance plan operational in 
cities/municipalities and country wide.5-
year National Environment Action Plan 
developed (NEAP).

A proposal on strengthening institutional 
capacity for sound management of 
chemicals in Uganda was approved by the 
UN Environment Program. 

The Ministry will receive a grant of 
$250,000. Implementation will commence 
in July once the Letter of Agreement is 
signed. 

20 technical staff from DEA, KCCA and 3
 local governments trained on sound 
management of chemicals and waste. 

A proposal on sustainable management of 
plastic waste in Uganda prepared and 
submitted to the UN.
Available green spaces were identified in 
Soroti, Lira, Gulu, Jinja and Mbale Cities.

1300 assorted ornamental and indigenous 
trees were planted in green spaces in 
Soroti City.
 
Stakeholder engagements for establishing 
Green parks/protected belts to be gazetted 
in Cities/Towns were initiated with the 
leadership of the 5 Cities of Mbarara, 
Masaka, Fort Portal, Hoima and Arua. 
Comments that were raised on the draft 
concept (Conditional grant for 
Environment and Natural Resources 
management at Local Government level)  
have been addressed awaiting to be 
presented to the ENRCC sub-Programme 
working group 
The Strategy for sound management of 
chemicals to curtail air, land and water 
pollution in urban areas will be developed 
once the startup processes for the 
approved project on strengthening 
institutional capacity for sound chemicals 
and waste management are completed. 
The concept on the Kalagala -Itanda 
sustainable development project was 
presented to the development committee 
of MOFPED and comments that were 
raised have been addressed and submitted 
to be discussed again in quarter 4 by the 
development committee. 

The Department supported the 
development of a draft National Event 
Based Surveillance Training Manual for 
Uganda under the One Health Approach.

Item Spent

227001 Travel inland 5,000

227004 Fuel, Lubricants and Oils 3,750
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Reasons for Variation in performance

The Strategy will be developed once the startup processes for the approved project on strengthening institutional capacity for sound chemicals and 
waste management   are completed. 
The Strategy for sound management of chemicals to curtail air, land and water pollution in urban areas will be developed once the startup processes 
for the approved project on strengthening institutional capacity for sound chemicals and waste management are completed. 
1 proposal for funding of ENR at local government level was prepared and presented to the sub-programme Working Group for review and 
endorsement. The comments raised by the Sub-program Working Group were incorporated in the proposal. A second review of the proposal by the 
Sub-program Working Group has been organized for final endorsement of the proposal for approval by the Program Working Group, in 
preparation for its review and approval by the MoFPED.
The Kalagala -Itanda sustainable development project concept note is under review by MoFPED.

Inadequate funding affected the development of a 5-year National Environment Action Plan developed (NEAP).
Gazettement is an ongoing process. 
The development of  a draft  National Event Based Surveillance  Training Manual For Uganda  was supported Under The One Health Approach.

Total 8,750

Wage Recurrent 0

Non Wage Recurrent 8,750

AIA 0

Budget Output: 04 Coordination, Monitoring, Inspection, Mobilisation and Supervision.

2 Local Governments and MDAs 
supported in environmental planning. 
Compliance of National Programs and 
projects to environmental laws and 
standards (Oil, Gas, Mining among others) 
strengthened.

6 local governments of Kiboga, 
Kyankwanzi, Mubende, Butambala, 
Gomba and Mpigi were inspected, 
supervised and back stopped.
Conducted compliance monitoring and 
inspection of oil and gas activities to 
ensure compliance to environment laws 
and standards in 6 refugee settlements in 
the districts of Koboko, Yumbe, Obongi, 
Madiokolo, Adjumani, Kiryadongo and 
Lamwo.

Item Spent

227001 Travel inland 10,000

227004 Fuel, Lubricants and Oils 8,750

228002 Maintenance - Vehicles 2,640

Reasons for Variation in performance

Activity achieved as planned
No variations recorded.

Total 21,390

Wage Recurrent 0

Non Wage Recurrent 21,390

AIA 0

Budget Output: 05 Capacity building and Technical back-stopping.

Staff members were trained on the use of 
the environment management system

Item Spent

221003 Staff Training 6,250

Reasons for Variation in performance

Activity was not done due to budgetary constraints.

Total 6,250

Wage Recurrent 0

Non Wage Recurrent 6,250

AIA 0
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Budget Output: 06 Administration and Management Support

General Staff Salaries paid.
Staff recruited, managed, appraised and 
mentored. Office Stationery 
procured.Office welfare and Entertainment 
materials procured and supplied.    
Vehicles maintained and serviced 
(Repairs, replacement of oils & filters, 
etc). Fuel procured; Vehicle tyres procured 
and Small office equipment procured.

Staff salaries for the period January to 
March 2022 were paid on time. 
Office welfare and Entertainment 
materials were procured and supplied.
4 Department of Environment Sector 
Support Services (DESSS) vehicles were 
maintained and serviced (Repairs, 
replacement of oils & filters, etc).
Fuel was procured; Vehicle tyres were 
procured and Small office equipment were 
procured.

Item Spent

211101 General Staff Salaries 40,069

221007 Books, Periodicals & Newspapers 1,000

221009 Welfare and Entertainment 3,750

221012 Small Office Equipment 1,000

227004 Fuel, Lubricants and Oils 6,750

Reasons for Variation in performance

No variations recorded.
No variations recorded.
No variations recorded.

Total 52,569

Wage Recurrent 40,069

Non Wage Recurrent 12,500

AIA 0

Total For Department 111,588

Wage Recurrent 40,069

Non Wage Recurrent 71,519

AIA 0

Departments

Department: 15 Forestry Support Services

Outputs Provided

Budget Output: 01 Promotion of Knowledge of Enviroment and Natural Resources

3 National Tree Planting Days 
commemorated (8th March, International 
Women's Day, 21st March, World 
Forestry Day and the Grand Uganda 
national tree planting day) at a venue to be 
decidedA documentary on Trade in Prunus 
Africana and other endangered tree 
species prepared and disseminated.3 
nationwide community sensitization and 
awareness creation exercise undertaken 
during the national tree planting days on 
various media platforms e.g. radio talk 
shows, TV 

A panel discussion on conservation and 
sustainable management of forests was 
organized as part of commemoration of 
the International day of forests celebrated 
on the 21st March of every year. This was 
at the National Water and Sewerage 
Corporation International Resource Centre 
in Bugolobi- Kampala.  

Item Spent

227001 Travel inland 8,700

227004 Fuel, Lubricants and Oils 10,000

Reasons for Variation in performance

Guidelines on trade and conservation of Prunus Africana are being concluded.
No variation registered.

Total 18,700

Wage Recurrent 0
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Non Wage Recurrent 18,700

AIA 0

Budget Output: 02 Restoration of degraded and Protection of ecosystems

40 million tree seedings planted in sites 
across the country
Farmers supported to establish 3500 (ha) 
hectare of woodlot and avenue trees at a 
venue to be decided

Planting of tree seedlings has been done in 
some selected sites for example at 
Kakungulu Akright City, in Bullisa and 
Nwoya districts; as we await the national 
celebrations at Entebbe botanical gardens 
on the 13th May 2022.

Item Spent

227001 Travel inland 10,000

227004 Fuel, Lubricants and Oils 5,000

Reasons for Variation in performance

No variation registered.

Total 15,000

Wage Recurrent 0

Non Wage Recurrent 15,000

AIA 0

Budget Output: 03 Policy, Planning, Legal and Institutional Framework.

Undertake consultations for the review of 
the National Forest policy and legislation

Inventory results compiled and analysed

Consultations for the review of the 
National Forest Policy and Legislation 
were conducted. This was from 17th to 
18th February 2022 at Hotel Ridar in 
Mukono and from the 23rd to 25th 
February 2022 at Mt. Elgon Hotel in 
Mbale.

Item Spent

211103 Allowances (Inc. Casuals, Temporary) 19,000

Reasons for Variation in performance

Guidelines on trade and conservation of Prunus Africana are being concluded.
No variation registered.

Total 19,000

Wage Recurrent 0

Non Wage Recurrent 19,000

AIA 0

Budget Output: 04 Coordination, Monitoring, Inspection, Mobilisation and Supervision.

Forestry activities and initiatives 
monitored and supervised in 25% of 
districts across the country

Assessment and monitoring of tree 
seedlings was conducted in Butaleja, 
Tororo, Bukedea, Mbale, Kapchorwa, to 
establish their survival rates. Timber 
inspections were also done in Wakiso, 
Mukono and Mpigi districts.

Item Spent

211103 Allowances (Inc. Casuals, Temporary) 9,238

227001 Travel inland 7,700

Reasons for Variation in performance

No variation registered.

Total 16,938

Wage Recurrent 0
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Non Wage Recurrent 16,938

AIA 0

Budget Output: 05 Capacity building and Technical back-stopping.

In-situ identification of skills and 
knowledge gaps for at least 25 staff at 
FSSD and DFS.
Conduct in-situ mentoring of at least 25 
staff at FSSD and DFS in identified areas 
of the skills and knowledge gaps

A 2 day workshop was organised on 17th 
and 18th March at Imperial Royale Hotel 
Kampala with the objective of bring 
together key institutions and stakeholders 
to have a first-hand introduction to the RB 
protocols, the project objectives and 
expected outcomes, and the planned 
activities to continually capture and track 
progress towards the Bonn challenge 
pledge. 

Item Spent

227004 Fuel, Lubricants and Oils 5,000

Reasons for Variation in performance

No variation registered.

Total 5,000

Wage Recurrent 0

Non Wage Recurrent 5,000

AIA 0

Budget Output: 06 Administration and Management Support

Stationery, office consumables, light 
office equipment procured and payment 
for office utilities.

Staff salaries and allowances (Including 
casual workers ) paid.

Stationery, office consumables such as 
reams of paper, ink cartridge, paper clips, 
sticky notes, etc, were procured and 
delivered. Office utilities (Electricity and 
Water) for the period January- March 
2022 were paid.
Staff Salaries and allowances (including 
casual workers) for January-March 2022 
were paid.

Item Spent

211101 General Staff Salaries 40,759

223005 Electricity 500

227004 Fuel, Lubricants and Oils 5,000

Reasons for Variation in performance

No variation registered.

Total 46,259

Wage Recurrent 40,759

Non Wage Recurrent 5,500

AIA 0

Outputs Funded

Budget Output: 51 Operational support to private institutions

Uganda Bamboo Association Supported
Environment protection police force 
(EPPF) Supported to undertake 
enforcement and surveillance of the forest 
estate around the country

Item Spent

Reasons for Variation in performance
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

No funds were released for that particular output.

Total 0

Wage Recurrent 0

Non Wage Recurrent 0

AIA 0

Total For Department 120,897

Wage Recurrent 40,759

Non Wage Recurrent 80,138

AIA 0

Departments

Department: 16 Wetland Management Services

Outputs Provided

Budget Output: 02 Restoration of degraded and Protection of ecosystems

Assessment of the land titles in Kanungu 
district was finalized by MLHUD.
Initial activities leading to the 
compensation have been initiated, 
including;
• Collection of information on title 
volunteers 
• Mobilizing stakeholders
• Creating awareness (eligibility, 
procedure, valuation) funds for these 
activities have been released
Awaiting guidance from the compensation 
committee (PM) and MoLHUD on how to 
steer the actual compensation of bonifide 
occupants

Item Spent

Reasons for Variation in performance

This activity was not carried out due to budget short falls
 

Total 0

Wage Recurrent 0

Non Wage Recurrent 0

AIA 0

Budget Output: 06 Administration and Management Support
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

38 staff fully supervised and appraised to 
perform key result areas; 4 new staff 
recruited, 8 WMD  vehicles maintained 
and functional; office and field equipment 
maintained.Environment and Natural 
Resources Issues Papers prepared and 
presented at Local Government 
workshops;
International and Regional conservation 
meetings and sessions (IPBES, COPs etc) 
attended; Building Resilient Communities 
for wetland ecosystems project 
coordinated and implemented.

The wetlands management staff were fully 
supervised and appraised to perform key 
results. 8 Wetlands Management 
Department vehicles were maintained and 
are fully functional.
2 staff from the Department participated in 
the RAMSAR COP.
Building Resilient Communities for 
wetland ecosystems project was well 
coordinated and implemented, during the 
reporting period.

Item Spent

211101 General Staff Salaries 63,395

211103 Allowances (Inc. Casuals, Temporary) 1,272

221007 Books, Periodicals & Newspapers 1,500

221009 Welfare and Entertainment 3,750

221011 Printing, Stationery, Photocopying and 
Binding

1,000

221012 Small Office Equipment 1,000

227004 Fuel, Lubricants and Oils 4,797

228002 Maintenance - Vehicles 5,000

Reasons for Variation in performance

.
No variations in planned activities.

Total 81,714

Wage Recurrent 63,395

Non Wage Recurrent 18,319

AIA 0

Outputs Funded

Budget Output: 51 Operational support to private institutions

Community policing undertaken; Special 
operations to support district targeting the 
most affected wetlands carried out; 
Subsistence allowance paid to EPPU; 
Patrols (routine/post restoration) and 
compliance monitoring 
conducted.Command and control field 
inspections undertake, Investigations and 
prosecutions conducted

Community policing was undertaken 
across the country, particularly to monitor 
and enforce compliance to environment 
laws and conditions. Special operations to 
support districts targeting the most 
affected wetlands was undertaken during 
the quarter and subsistence allowance was 
paid to cater for the EPPU operations. 
Routine/post restoration patrols were 
undertaken specifically in the restored 
wetlands across the country.
Command and control field inspections 
were undertaken during the quarter in 
Western,Central and Eastern Uganda. 
Investigations and prosecutions were 
conducted.

Item Spent

263104 Transfers to  other govt. Units 
(Current)

50,000

Reasons for Variation in performance

.
No variations in planned activities.

Total 50,000

Wage Recurrent 0

Non Wage Recurrent 50,000

AIA 0

Total For Department 131,714

Wage Recurrent 63,395

Non Wage Recurrent 68,319
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

AIA 0

Development Projects

Project: 1417 Farm Income Enhancement and Forestry Conservation Project Phase II (FIEFOC II)

Outputs Provided

Budget Output: 01 Promotion of Knowledge of Enviroment and Natural Resources

Quarterly newsletters, newspaper and 
magazine articles, IEC materials, 
documentaries and other branded materials 
produced
10 radio talk shows.on project activities in 
5 host districts conducted.
Community awareness on (i) Soil and 
Water Conservation techniques, (ii) 
Agroforestry and Conservation farming, 
(iii) Gender responsiveness, Integrated 
NRM and productive use of natural 
resources (IGAs) created among 86,683 
farmers in 5 catchment areas  conducted.

1 Quarterly newsletters, newspaper and 
magazine articles, IEC materials, 
documentaries and other branded materials 
produced.
10 radio talk shows.on project activities in 
5 host districts conducted.
Community awareness on (i) Soil and 
Water Conservation techniques, (ii) 
Agroforestry and Conservation farming, 
(iii) Gender responsiveness, and Income 
Generating Activities IGAs) on natural 
resources among farmers in 5 catchment 
areas created.

Item Spent

211103 Allowances (Inc. Casuals, Temporary) 8,511

221001 Advertising and Public Relations 3,400

221002 Workshops and Seminars 15,200

221011 Printing, Stationery, Photocopying and 
Binding

10,000

225002 Consultancy Services- Long-term 470,461

227004 Fuel, Lubricants and Oils 8,750

Reasons for Variation in performance

.

.
No variation between planned and actual output

Total 516,322

GoU Development 20,026

External Financing 496,296

AIA 0

Budget Output: 02 Restoration of degraded and Protection of ecosystems

500ha of farmlands through Integrated 
Soil and Water Conservation, Stabilisation 
of river banks with vegetation and 
Agroforestry restored
100KMs of Sedimentation, Siltation and 
Erosion Control Structures constructed

500ha of farmlands through Integrated 
Soil and Water Conservation, Stabilisation 
of river banks with vegetation and 
Agroforestry restored
100KMs of Sedimentation, Siltation and 
Erosion Control Structures constructed

Item Spent

211103 Allowances (Inc. Casuals, Temporary) 500

Reasons for Variation in performance

.
No variation 

Total 500

GoU Development 500

External Financing 0

AIA 0

Budget Output: 03 Policy, Planning, Legal and Institutional Framework.

Support to 40 districts in the water 
catchment areas of Mubuku-2, Wadelai, 
Tochi, Doho-2 and Ngenge provided

Support to 40 districts in the water 
catchment areas of Mubuku-2, Wadelai, 
Tochi, Doho-2 and Ngenge provided

Item Spent

Reasons for Variation in performance

No variation from planned output
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Total 0

GoU Development 0

External Financing 0

AIA 0

Budget Output: 04 Coordination, Monitoring, Inspection, Mobilisation and Supervision.

1 Project Steering Committee Meetings 
held.
 1 Project Review and Planning meetings 
held.
4 field monitoring and evaluation field 
visits conducted.
3 Environment and Social moitoring field 
visits to Siipi, Namalu and Unyama 
conducted.
 1 Environment and Social safeguards 
monitoring field visits to Wadelai 
conducted.

Performance assessment and management
enhancement for Mubuku-1, Doho1 and
Agoro irrigation schemes conducted.
End of project review/preparation of 
Project Completion Report (PCR) 
prepared and submitted.

Impact assessment of FIEFOC-I and 
FEFOC-11  conducted.

Project Steering Committee not held 
1 Project Review and Planning meeting 
held.
4 field monitoring and evaluation field 
visits NOT conducted.
Environment and Social monitoring field 
visits to Siipi, Namalu and Unyama not 
conducted.
Environment and Social safeguards 
monitoring field visit to Wadelai NOT 
conducted.
.
Performance assessment and management 
enhancement for Mubuku-1, Doho1 and 
Agoro irrigation schemes NOT conducted.
End of project review/preparation of 
Project Completion Report (PCR) under 
preparation.
Gender Sensitive Baseline survey (Project 
III) underway
Impact assessment of FIEFOC-I and 
FEFOC-11 implementation commenced 

Item Spent

211103 Allowances (Inc. Casuals, Temporary) 442,831

Reasons for Variation in performance

.
Output affected by the budget cuts and is scheduled for 4th quarter.
.
.
.
.
.
.
.
.

Total 442,831

GoU Development 0

External Financing 442,831

AIA 0

Budget Output: 05 Capacity building and Technical back-stopping.
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

1000 farmers trained in irrigated 
agronomy, soil and land improvement 
practices.
1 Capacity Building workshop for 
stakeholders on environment and social 
requirements in Namalu, Siipi and 
Unyama for (Poject III) conducted
 150 Farmers' capacity in   aquaculture and 
horticultural/seedling production value 
chain systems enhanced.
500 farmers' capacity in post harvesting 
and Food processing technologies, 
phytosanitory and product standisation 
enhanced.
 3000 farmers trained in agribusiness 
skills, commodity bulking and collective 
marketing.
Training of 30 staff in results-based M&E, 
Planning and Budgeting carried out.
500 farmers trained in Climate Smart 
Agriculture.
 1 farmers' experience exchange visits for 
the five irrigation schems conducted
10 Artisans and operators of the rice value 
addition equipments trained on O&M.
ENABLE Youth program concept for 
youth and women shared.

1000 farmers training in irrigated 
agronomy, soil and land improvement 
practices conducted
1 Capacity Building workshop for 
stakeholders on environment and social 
requirements in Namalu, Siipi and 
Unyama for (Poject III) conducted
150 Farmers' capacity in aquaculture and 
horticultural/seedling production value 
chain systems enhanced.
500 farmers' capacity in post harvesting 
and Food processing technologies, 
phytosanitory and product standisation 
enhanced.
3000 farmers trained in agribusiness skills, 
commodity bulking and collective 
marketing.
Training of 120 staff in results-based 
M&E, Planning and Budgeting carried 
out.
500 farmers training in Climate Smart 
Agriculture carried out
1 farmers' experience exchange visit for 
the 2 irrigation schemes conducted.
10 Artisans and operators of the rice value 
addition equipments trained on O&M.
ENABLE Youth program concept for 
youth and women shared with relevant 
stakeholders at Local Government level, 
central government, CSO's and donor 
agencies

Item Spent

221001 Advertising and Public Relations 14,600

221002 Workshops and Seminars 92,400

225001 Consultancy Services- Short term 165,735

225002 Consultancy Services- Long-term 2,451,997

227004 Fuel, Lubricants and Oils 73,655

Reasons for Variation in performance

.

.

.

.
Project on track
.
.
.

Total 2,798,387

GoU Development 25,000

External Financing 2,773,387

AIA 0

Budget Output: 06 Administration and Management Support
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Multi-sectoral monitoring and supervision
of project activities undertaken. 
Technical and Support staff emoluments, 
Payrol processed, statutory deduction 
returns include 10% NSSF on salaries paid 
under donor updated and payments 
effected.
Vehicles & Motorcycles, Office premises, 
equipment and furniture maintained.
Support to Goods, Services and Works 
procurement process done.

Multi-sectoral monitoring and supervision 
of project activities undertaken. 
Technical and Support staff emoluments, 
Payrol processed, statutory deduction 
returns include 10% NSSF on salaries paid 
under donor updated and payments 
effected.
Vehicles & Motorcycles, Office premises, 
equipment and furniture maintained.
Support to Goods, Services and Works 
procurement process done.

Item Spent

211102 Contract Staff Salaries 407,048

211103 Allowances (Inc. Casuals, Temporary) 11,520

212101 Social Security Contributions 24,930

221001 Advertising and Public Relations 1,864

221008 Computer supplies and Information 
Technology (IT)

1,250

221009 Welfare and Entertainment 6,540

221012 Small Office Equipment 1,250

222001 Telecommunications 427

223005 Electricity 1,250

228002 Maintenance - Vehicles 12,500

228004 Maintenance – Other 12,000

Reasons for Variation in performance

Output achieved as planned
.
.
.

Total 480,580

GoU Development 160,542

External Financing 320,038

AIA 0

Capital Purchases

Budget Output: 72 Government Buildings and Administrative Infrastructure
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

5 gravity fed irrigation schemes 
infrastructure and facilities for Wadelai 
(1000 ha), Mubuku II (480 ha), Doho II 
(1178ha), Tochi (500 ha), and Ngenge 
(880 ha) completed. 
Engineerig costs for supervision of 5 
gravity fed irrigation schemes 
infrastructure and facilities for Wadelai 
(1000 ha), Mubuku II (480 ha), Doho II 
(1178ha), Tochi (500 ha), and Ngenge 
(880 ha) covered. 
 6 Farmer-Based Management 
Organizations/Water User Associations 
(FBMO/WUAs) for sustainable
management of Mubuku2, Doho2, 
Ngenge, Tochi, Wadelai and Olweny 
irrigation schemes established and 
capacity built.
Detailed design of Unyama in Amuru & 
Gulu districts, Namalu in Nakapiripirit 
district; and Siipi in Bulambuli district for 
project III completed.
.Designs of 96 small scale irrigation 
schemes reviewed and construction 
supervised.
Hydraulic Improvement works at Agoro  
Irrigation Scheme Completed. 
Environment and Social Impact 
Assessment and Resettlement Action Plan 
for Siip, Namalu and Unyama prepared.
40% of PAPs in Unyama 200ha(Pabbo), 
Siipi100ha (Bulambuli) Namalu 400ha
(Nakapiripirit) and substitute areas for 
Wadelai - 100ha compensated. 
Mobilisation, sensitisation and 
implementation support for Unyama, 
Namalu, Sipi irrigation schemes (Project 
III)carried out.  Empowering of 2000 
farmers  in financial accessibility and 
management  carried out.   
Support to WfP regional centers to 
monitor and supervise construction works 
provided.

4 gravity fed irrigation schemes 
infrastructure and facilities for Wadelai 
(1000 ha), Mubuku II (480 ha), Doho II 
(1178ha), Tochi (500 ha), and Ngenge 
(880 ha) completed. 
Engineerig costs for supervision of 5 
gravity fed irrigation schemes 
infrastructure and facilities for Wadelai 
(1000 ha), Mubuku II (480 ha), Doho II 
(1178ha), Tochi (500 ha), and Ngenge 
(880 ha) covered. 
capacity building, review meetings and 
farmer support on Six (06) medium and 
large scale irrigation schemes of 
Mubuku2, Doho2, Ngenge, Tochi, 
Wadelai and Olweny irrigation schemes 
and six (06) districts to improve 
production and productivity carried out.
Detailed design and review of Unyama in 
Amuru & Gulu districts, Namalu in 
Nakapiripirit district; and Siipi in 
Bulambuli district for project III ongoing. 
Designs of 96 small scale irrigation 
schemes reviewed and construction works 
supervised
Hydraulic Improvement works such as 
pipework at Agoro Irrigation Scheme 
Completed and O&M done
Environment and Social Impact 
Assessment and Resettlement Action Plan 
for Sipi, Namalu and Unyama not done
50% of PAPs in Unyama 200ha(Pabbo), 
Siipi100ha (Bulambuli) Namalu 400ha
(Nakapiripirit) and substitute areas for 
Wadelai - 100ha compensated. 
Mobilisation, sensitisation and 
implementation support for Sipi irrigation 
scheme(Project III)carried out.
Support to WfP regional centers to 
monitor and supervise construction works 
(i.e WfPRCW for Mubuku II,WfPRCN 
for Wadelai and Tochi and WfPRCE for 
Ngenge and Doho II)provided.

Item Spent

281503 Engineering and Design Studies & 
Plans for capital works

1,765,251

281504 Monitoring, Supervision & Appraisal 
of Capital work

19,240

311101 Land 597,214

312104 Other Structures 13,862,997

Reasons for Variation in performance

.

.

.

.

.

.

.

.

.
The variation is due to land wrangles at Wadelai irrigation scheme that affected progress of works

Total 16,244,702

357/489

Vote Performance Report Financial Year 2021/22

Vote: Ministry of Water and Environment019
QUARTER 3: Outputs and Expenditure in Quarter



Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

GoU Development 2,634,688

External Financing 13,610,014

AIA 0

Budget Output: 75 Purchase of Motor Vehicles and Other Transport Equipment

01 Station Wagon and 01 Double Cabin 
Pick up for Project III purchased

Item Spent

Reasons for Variation in performance

.

Total 0

GoU Development 0

External Financing 0

AIA 0

Budget Output: 76 Purchase of Office and ICT Equipment, including  Software

Item Spent

Reasons for Variation in performance

Total 0

GoU Development 0

External Financing 0

AIA 0

Budget Output: 77 Purchase of Specialised Machinery & Equipment

Assorted specialized machinery and 
equipment (Post-harvest handling, value 
addition and threshers, walking tractors) 
for Project III procured.

Item Spent

312202 Machinery and Equipment 1,697,383

Reasons for Variation in performance

Achieved as planned.

Total 1,697,383

GoU Development 0

External Financing 1,697,383

AIA 0

Budget Output: 78 Purchase of Office and Residential Furniture and Fittings

Item Spent

Reasons for Variation in performance

Total 0

GoU Development 0

External Financing 0
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

AIA 0

Budget Output: 79 Acquisition of Other Capital Assets

335,102 assortesd tree seedlings 
distributed in Mubuku-2, Manafwa, 
Ngenge, Tochi and Wadelai

 335,102 assortesd tree seedlings 
distributed in Mubuku-2, Manafwa, 
Ngenge, Tochi and Wadelai

Item Spent

312301 Cultivated Assets 11,860,361

Reasons for Variation in performance

The project received additional funds and paid arrears for the 2019/2020 & 2020/2021 financial years. 

Total 11,860,361

GoU Development 9,810,950

External Financing 2,049,411

AIA 0

Total For Project 34,041,066

GoU Development 12,651,705

External Financing 21,389,360

AIA 0

Development Projects

Project: 1520 Building Resilient Communities, Wetland Ecosystems and Associated Catchments in Uganda

Outputs Provided

Budget Output: 01 Promotion of Knowledge of Enviroment and Natural Resources

2 stakeholder consultative meetings 
conducted for the feasibility study to guide 
linking of wetland regional offices and the 
24 districts under GCF to the National 
Wetlands Information systems  in the 4 
regions.
Wetland maps for 6districts produced and 
disseminated.
World Wetlands Day 2021 
commemorated.

Cancellation of wetland titles finalized in 
Wakiso districts.
The National strategy for sustainable 
mountain development under the 
Department of Environment Sector 
Support Services (DESSS) Implemented. 

12 maps were produced, ground truthed, 
printed, framed and distributed to 12 GCF 
districts in western Uganda of Kanungu, 
Rukungiri, Mitooma, Bushenyi, Buhweju, 
Ntungamo, Rubanda, Kisoro, Rukiga, 
Kabale, Rubirizi.
The World wetlands day celebrations 
2022, were conducted in Masaka City. 
Awareness materials including 500 t-
shirts, 5 banners, 1000 booklets were 
procured and disseminated during World 
Wetlands Day.

Initial activities leading to the cancellation 
of titles and compensation were initiated, 
including; collection of information on 
title volunteers, mobilizing stakeholder, 
creating awareness (eligibility, procedure, 
valuation) funds for these activities have 
been released. Awaiting guidance from the 
compensation committee (PM) and 
MoLHUD on how to steer the actual 
compensation of bonifide occupants.

Item Spent

225002 Consultancy Services- Long-term 122,740

Reasons for Variation in performance
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

The process of developing the National strategy for sustainable mountain development under the Department of Environment Sector Support 
Services (DESSS) was affected by the low quarterly releases. 

Procurement process was affected by the e-procurement system challenges.

Total 122,740

GoU Development 122,740

External Financing 0

AIA 0

Budget Output: 02 Restoration of degraded and Protection of ecosystems

2,501 Ha of degraded wetland areas 
restored in western and Eastern Uganda.
25 km of Nyamuhizi and Ntungwa 
wetlands surveyed, demarcated and 
marked with pillars.
10 km of inlet streams of Bogma and 
Rwamuganga marked with pillars/live 
markers.
25 ha of degraded catchment areas  of 
Mazuba adjacent to restored wetlands 
repaired by planting selected tree species 
including establishment of climate 
resilient plant/tree species. 
1 Water retention facility commissioned 
and constructed.
1 soil and water conservation structure 
constructed in the catchments adjacent to 
the restored wetlands.
1 gender responsive Community based 
wetland management plans  developed and 
6 gender responsive wetland user 
committees constituted. 
1 gender responsive resource user 
guideline for clay mining developed.
Range land ecosystems management 
Action plans developed and implemented 
in the local governments of Kiboga and 
Kyanwanzi.
75Ha of degraded riverbanks and lake-
shores restored and maintained.
Feasibility studies finalized.
Green parks/belts gazetted in 
Cities/Towns 

800ha were restored in Mpanga gouge 
wetland in Nyabbani and Ntara sub-
counties in Kitagwenda district.
108.3Km of critical wetlands were 
demarcated during the quarter, as follows: 
62.3Km in Mujuruga wetland in 
Kamwenge district, 15Km along Kengeya 
wetland in Rubirizi district and 31 Km of 
Nyamuhizi wetland with live markers is 
ongoing in Mitooma district.

Construction of 2 water retention facilities 
at Mazuba wetland in Namutumba and 
Tirinyi in Kibuku are at 80% completion 
levels

Item Spent

223001 Property Expenses 1,090,556

225002 Consultancy Services- Long-term 100,000

228002 Maintenance - Vehicles 7,175

Reasons for Variation in performance

Implementation of planned quarterly activities was affected by budgetary constraints
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Total 1,197,731

GoU Development 1,197,731

External Financing 0

AIA 0

Budget Output: 04 Coordination, Monitoring, Inspection, Mobilisation and Supervision.

5 Local Governments and Urban Councils 
inspected, monitored, supervised and 
coordinated for compliance to approved 
guidelines.

Local Governments and Urban Councils, 
specifically where restoration and 
demarcation were undertaken, were 
inspected, monitored, supervised and 
coordinated for compliance to approved 
guidelines.

Item Spent

Reasons for Variation in performance

Total 0

GoU Development 0

External Financing 0

AIA 0

Budget Output: 05 Capacity building and Technical back-stopping.

200 wetland resource users (40% female 
and 60% male) including resource user 
committees in sustainable wetland 
management trained.

200 wetland resource users (40% female 
and 60% male) were trained in sustainable 
wetland management 

Item Spent

227004 Fuel, Lubricants and Oils 7,500

Reasons for Variation in performance

Trainings were not conducted due to budgetary constraints.

Total 7,500

GoU Development 7,500

External Financing 0

AIA 0

Budget Output: 06 Administration and Management Support

Project staff remunerated. Subscription 
fees for telephone, internet and 
communication costs paid.
8 WMD vehicles maintained and 
functional; office and field equipment 
maintained; Wetlands Management 
Department and the 4 Regional Technical 
Support Units well equipped and 
functional;
Administration and management of the 
Department of Environment Sectors 
Support Services (DESSS) supported.

Project staff were remunerated. 
Subscription fees for telephone, internet 
and communication costs were paid.
8 Wetland Management Department 
vehicles were maintained and are 
functional; office and field equipment was 
maintained; Wetlands Management 
Department and the 4 Regional Technical 
Support Units were equipped and are 
functional;
The Department of Environment Sectors 
Support Services (DESSS) was supported 
with office welfare, printing materials and 
stationary.

Item Spent

211102 Contract Staff Salaries 72,740

221009 Welfare and Entertainment 2,000

227001 Travel inland 5,500

227004 Fuel, Lubricants and Oils 4,000
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Reasons for Variation in performance

Total 84,240

GoU Development 84,240

External Financing 0

AIA 0

Outputs Funded

Budget Output: 51 Operational support to private institutions

2 vehicles procured to support 
Environment Protection Police activities.

2 vehicles procured to support 
Environment Protection Police were 
procured.

Item Spent

263104 Transfers to  other govt. Units 
(Current)

57,862

Reasons for Variation in performance

.

Total 57,862

GoU Development 57,862

External Financing 0

AIA 0

Capital Purchases

Budget Output: 76 Purchase of Office and ICT Equipment, including  Software

Procurement of 3 printers, 2 computers, 3 
laptops and software is at contract signing 
stage.

Item Spent

Reasons for Variation in performance

Procurement process is on-going and is at contract signing stage..

Total 0

GoU Development 0

External Financing 0

AIA 0

Total For Project 1,470,071

GoU Development 1,470,071

External Financing 0

AIA 0

Development Projects

Project: 1613 Investing in Forests and Protected Areas for Climate-Smart Development

Outputs Provided

Budget Output: 01 Promotion of Knowledge of Enviroment and Natural Resources
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Project Communication and awareness 
creation material developed, produced and 
distributed (Brochures, Banners etc)

Participation in the Commemoration of 
two national tree planting day i.e. 
Women's day 8th March and International 
day of forests March 21st observed during 
the Uganda Water and Environment 
Week, March 21-26

Three (3) sensitization and project 
awareness creation engagement conducted 
with project implementing communities in 
the Albertine and West Nile region

The Investing in Forests and protected 
areas for Climate Smart Development 
(IFPA-CD) project successfully launched 
in one selected district

Initiate procurement of a technical service 
provider (TSP) procured to provide 
support to the NPCU in the aspects of i) 
raising community awareness, ii) 
identifying priority areas for community 
forest management and supporting 
resource assessment, management 
planning, gazettement and boundary 
mapping of these community forests, (iii) 
institutional development, training and 
design of financial sustainability plans, 
(iv) providing community forest support 
grants to assist in the restoration, 
protection and sustainable management of 
these forests 

Notebooks and T-shirts were produced 
and distributed to key stakeholders during 
the project launch on the 9th March, 2022 
at NFA grounds in Bugolobi.
A panel discussion on conservation and 
sustainable management of forests was 
organized as part of the Uganda Water and 
Environment Week. This was also in 
commemoration of the International day 
of forests observed on the 21st March of 
every year. This discussion took place at 
the National Water and Sewerage 
Corporation International Resource  
Centre in Bugolobi- Kampala.

The Investing in Forests and Protected 
areas for climate smart development 
project was successfully launched on the 
9th March,2022 at NFA grounds in 
Bugolobi.

Item Spent

221002 Workshops and Seminars 200

221011 Printing, Stationery, Photocopying and 
Binding

20,000

227001 Travel inland 9,114

227004 Fuel, Lubricants and Oils 10,000

Reasons for Variation in performance

No variation registered.
No variation registered.
No variation registered.

Total 39,314

GoU Development 39,314

External Financing 0

AIA 0

Budget Output: 02 Restoration of degraded and Protection of ecosystems
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

3500 farmers in project target districts and 
refugee hosting communities in the across 
the country indentified and prepared on 
tree growing and tree maintainance 
activities prior to the March - May 
planting season

Five (5) stakeholder engagement exercises 
conducted with communities hosting five 
(5) of the ten (10) community forests to be 
demarcated

Initiate the procurement of a service 
provider to aid in the development of 
intensive, mixed-use agroforestry systems 
on household plots, with a strong 
orientation toward multipurpose woody 
species for fruit, fodder, fencing, fuel, 
shade, and nitrogen-fixing, in intensive, 
multi-layered systems suitable for small 
areas 

Initiate the procurement of a service 
provider to aid farmers in development of 
woodlots on private land to enhance the 
supply of timber, poles, fuel, and other 
plantation products

Initiate the procurement of a service 
provider to aid in the development of a 
systematic and organised model of wood 
supply to refugee settlements in the 
Albertine and West Nile regions 

Refugee settlements in the Albertine and 
West Nile Regions supplied with fuel 
wood for household consumption

Over 2600 farmers in Arua, Madi-Okollo, 
Yumbe, Adjumani, Kiryandongo, Hoima, 
Kikuube, Kakumiro, Kabale, Kisoro, 
Mitooma, Kiboga, Kasese, Masindi and 
Kyegegwa districts were prepared on tree 
growing and tree maintenance activities 
prior to the March-May planting season.

Item Spent

221002 Workshops and Seminars 8,880

227001 Travel inland 891

227004 Fuel, Lubricants and Oils 10,000

Reasons for Variation in performance

No variation registered.

Total 19,771

GoU Development 19,771

External Financing 0

AIA 0

Budget Output: 03 Policy, Planning, Legal and Institutional Framework.
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Undertake one project technical 
coordination committee meeting

Conduct two consultation meetings on the 
opportunities for the forest fund to provide 
financing on a revolving basis to 
incentivize productive forest management 
in two selected regions of the country  

Initial stakeholder engagement  exercises 
conducted to aid in the development of a 
National Performance based Forest 
plantation subsidy scheme 

Item Spent

Reasons for Variation in performance

Total 0

GoU Development 0

External Financing 0

AIA 0

Budget Output: 04 Coordination, Monitoring, Inspection, Mobilisation and Supervision.

Conduct two (2) monitoring and 
supervision visits to six (6) project 
implementing districts in the Albertine and 
Westnile region

One supervisory mission/visit of project 
outputs and activities conducted in the 
implementing districts

Item Spent

Reasons for Variation in performance

Total 0

GoU Development 0

External Financing 0

AIA 0

Budget Output: 05 Capacity building and Technical back-stopping.
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

1 Regional or international forum 
attended by key FSSD/IFPA-CD project 
Staff

One training conducted in priority needs 
relating to IFPA-CD implementation

Development of training manuals and tool 
kits to facilitate farmer trainings in the 
targeted districts of the Albertine and 
West Nile region in effective and efficient 
Agro forestry practices, in the use of 
modern farm forestry inputs as well as 
farm management and record keeping 

Development of training manuals and tool 
kits to facilitate farmer trainings in the 
targeted districts of the Albertine and 
West Nile region  in the aspects of forest 
plantation site preparation, planting, post-
planting, harvesting etc

One training session in safe guards for the 
project implementing agency of MWE 
was conducted. The objective was to 
acquaint the officers with measures that 
prevent any negative social and 
environmental impacts during project 
implementation.

Item Spent

221003 Staff Training 1,729

Reasons for Variation in performance

No variation registered.

Total 1,729

GoU Development 1,729

External Financing 0

AIA 0

Budget Output: 06 Administration and Management Support

Maintenance of 4 office vehicles

Office supplies and sundries procured

Payments for office utilities

4 office vehicles were serviced and 
maintained in good conditions.
Office supplies and sundries 
(stationery,ink cartridges,file holders, 
paper clips, Staples) were procured.
Office utilities (water and electricity) for 
January-March  2022 were paid.

Item Spent

211102 Contract Staff Salaries 74,908

212101 Social Security Contributions 14,209

221007 Books, Periodicals & Newspapers 1,000

221009 Welfare and Entertainment 4,000

221011 Printing, Stationery, Photocopying and 
Binding

10,000

223005 Electricity 1,000

227004 Fuel, Lubricants and Oils 4,250

Reasons for Variation in performance

No variation registered.

Total 109,367

GoU Development 109,367

External Financing 0
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

AIA 0

Capital Purchases

Budget Output: 75 Purchase of Motor Vehicles and Other Transport Equipment

1 vehicle was purchased and is awaiting 
delivery by the supplier.

Item Spent

312201 Transport Equipment 200,000

Reasons for Variation in performance

The available funds were not enough for the two vihicles

Total 200,000

GoU Development 200,000

External Financing 0

AIA 0

Budget Output: 76 Purchase of Office and ICT Equipment, including  Software

Item Spent

Reasons for Variation in performance

Total 0

GoU Development 0

External Financing 0

AIA 0

Budget Output: 77 Purchase of Specialised Machinery & Equipment

Equipment for establishing a wood 
processing hub procured and installed at 
Nyabyeya Forestry College (NFC) in 
Masindi. 

Item Spent

Reasons for Variation in performance

Total 0

GoU Development 0

External Financing 0

AIA 0

Budget Output: 78 Purchase of Office and Residential Furniture and Fittings

Item Spent

Reasons for Variation in performance

Total 0

GoU Development 0

External Financing 0

AIA 0

Budget Output: 79 Acquisition of Other Capital Assets
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Supply and distribute  quality  tree 
seedlings and planting material 
(10,000,000 seedlings) to farmers in 
project target districts and refugee hosting 
communities in the Albertine and Westnile 
Region as individual farmers and District 
local governments around the country

Item Spent

Reasons for Variation in performance

The funds were used to clear outstanding balances on seedlings supplied in the previous quarters.

Total 0

GoU Development 0

External Financing 0

AIA 0

Total For Project 370,180

GoU Development 370,180

External Financing 0

AIA 0

Development Projects

Project: 1697 Natural Wetlands Restoration Project

Outputs Provided

Budget Output: 01 Promotion of Knowledge of Enviroment and Natural Resources

Public and stakeholder awareness on 
wetland conservation enhanced. 

The process for undertaking inventory for 
Pader, Lamwo, Bundibugyo and Ntoroko 
initiated. 

Wetland Status report disseminated.

The Wetland Sector Strategic Plan (2021-
2030) produced.

Two draft inventory reports for Nwoya 
and Kitgum were prepared. Wetland 
inventory for Bundibugyo and Ntoroko 
was initiated and field data collection 
embarked upon.
20 sign posts were delivered. Pending 
planting and installation at the various 
designated wetland systems of Mayanja, 
Sezibwa, Lwajjali, Lumbuye, Awoja and 
Kibimba.
The State of Wetlands report 2020 was 
finalized, awaiting printing and 
dissemination. The 2019 State of wetlands 
report was launched, 200 copies were 
printed and disseminated.
20 maps were prepared and, printed, 
laminated and distributed to districts on 
Aswa, Tochi and Enyau wetland systems.
A contractor was identified to review and 
produce the wetland Sector Strategic Plan. 
Contract award is awaiting approval by the 
Contracts Committee.

Item Spent

221007 Books, Periodicals & Newspapers 1,500

221011 Printing, Stationery, Photocopying and 
Binding

4,500

223001 Property Expenses 85,690

225002 Consultancy Services- Long-term 66,528

227001 Travel inland 3,695

227004 Fuel, Lubricants and Oils 3,750

228002 Maintenance - Vehicles 5,935

Reasons for Variation in performance
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Field data collection is ongoing to guide the inventory process.
No awareness materials were produced during the quarter, due to budgetary constraints.
Contract award is awaiting approval by the Contracts Committee.

Planting and installation of the sign posts at the various designated wetland systems of Mayanja, Sezibwa, Lwajjali, Lumbuye, Awoja and 
Kibimba, will be undertaken in quarter four.
Validation and printing of the 2020/21 report delayed due to budgetary constraints, but scheduled to take place in Q4.

Total 171,598

GoU Development 171,598

External Financing 0

AIA 0

Budget Output: 02 Restoration of degraded and Protection of ecosystems
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

200Km of planned selected Wetland 
boundaries demarcated with pillars and 
live markers across the country.
Central: Wakiso,Mpigi, Mityana,Nakaseke
(Mayanja wetland system), Mukono, 
Buikwe, Kayunga (Sezibwa wetland 
System), Northern: Omoro, Oyam, Nwoya 
(Tochi wetland System), Arua (Enyau)
Demarcation undertaken in Otuke, Lira, 
Pader (Aswa), Eastern: Mayuge, Iganga, 
Luuka(Lumbuye), Namayingo, Busia, 
Bugiri(Kibimba); Western: Kyenjojo, 
Kibaale, Kagadi(Muziizi)
Demarcation undertaken in  Kyenjojo, 
Kibaale, Kagadi (Muziizi wetland system)
5,000ha of degraded wetlands and 
associated catchments restored in  selected 
planned Wetlands across the country.
Restoration undertaken in Northern: 
Omoro, Oyam, Nwoya (Tochi wetland 
System), Arua (Enyau wetland system), 
Otuke, Lira, Pader (Aswa wetland system)
Eastern: Mayuge, Iganga, Luuka(Lumbuye 
wetland system), Namayingo, Busia, 
Bugiri(Kibimba wetland system).
Restoration undertaken in Western: 
Kyenjojo, Kabarole, Kamwenge, 
Kitagwenda (Mpanga wetland system), 
Kyenjojo, Kibaale, Kagadi(Muziizi 
wetland system).
Wetland resource based enterprises, Eco-
tourism sites and education centers in 
Mpanga, Mabamba, Nabajuzzi , Tochi and 
Awoja  developed.
Wetland ecosystem valuation conducted 
for Sezibwa wetland systems.  
Designation of  Mulehe Wetland as a 
Ramsar site finalized.
2 gender-based community management 
plans developed and implemented.
Accreditation of Masaka RAMSAR City 
finalized.
Detailed assessments to inform 
demarcation  and management planning 
undertaken in selected.
1 Small-scale water storage and detention 
facilities constructed.

345.3km of wetland section boundaries 
were marked with pillars and live markers; 
58km of Okome wetland in Busia, 25km 
of Agur wetland in Ngora, 25km of 
Bufunda wetland in Bugiri, 40km of 
Kotolo wetland in Kibuku, 29km of 
Adoka wetland in Ngora, 62.3km of 
Mujuruga wetland in Kamwenge, 15km of 
Kengeya wetland in Rubirizi wetland, 
31km of Nyamuhizi wetland in Mitooma, 
60km of Agada wetland in Oyam.

2,657.5ha of degraded wetlands and 
associated catchments were restored in 
selected wetlands across the country. 
Restoration undertaken as follows:  
Northern Uganda; 50ha of Ogwenyere 
wetland in Omolo parish, Ogwenyere 
village, Abok sub-county, Oyam district; 
500ha of Okole wetland in Lira District. In 
Eastern: 853ha of Okome wetland in 
Busia, 1200ha of Gweri wetland in Soroti. 
In Western Uganda, 12ha of Kasasa 
wetland in Rwampara, 42.5ha of Ihimbo-
Mashaku wetland in Rukungiri.

Partial economic valuation of Sezibwa 
System was carried out in Mukono and 
Kayunga Districts. Procurement for L. 
George valuation and completion of 
sezibwa is still ongoing.
Bids for procurement for consultancy 
services to undertake assessments of 
Mulehe and Wamala, to inform the 
designation of the sites as Ramsar sites 
were re-issued due to challenges related 
tom the e-gp system.
2 gender-based community management 
plans were developed for Tochi in Oyam 
and Mayanja in Nakaseke
Accreditation of Masaka RAMSAR City 
still pending Cabinet endorsement.
Detailed assessments to inform 
demarcation and management planning 
was undertaken in Mayanja in Nakaseke 
and Enyau in Arua and reports prepared.
Suitability assessment for construction of 
1 Small-scale water storage and detention 
facility is on-going. 

Item Spent

223001 Property Expenses 1,277,445

225002 Consultancy Services- Long-term 75,000

227001 Travel inland 5,000

227004 Fuel, Lubricants and Oils 5,000

228002 Maintenance - Vehicles 15,000

Reasons for Variation in performance
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Activity not conducted due to
budgetary constraints.
Report compilation for Kayunga and Mukono is ongoing. The remaining districts of Buikwe, Luwero & Nakasongola to be completed in 4th 
quarter alongside L. George
The procurement process  for consultancy services to undertake assessments of Mulehe and Wamala, to inform the designation of the sites as 
Ramsar sites stalled due to failures experienced on
the e-gp system.

Suitability assessment for construction of 1 Small-scale water storage and detention facility is on-going. 
Accreditation of Masaka RAMSAR City still pending Cabinet endorsement.

Total 1,377,445

GoU Development 1,377,445

External Financing 0

AIA 0

Budget Output: 03 Policy, Planning, Legal and Institutional Framework.

Compliance Monitoring and Enforcement 
Team functional including (WMD, EPPU, 
NEMA, KCCA, LGs); ENR Good 
Governance Working Group Secretariat in 
place and functional; Wetland Advisory 
Group (WAG) functional; 
Wetland Policy/Bill finalized.
Bankable proposals developed.
Categorization of wetlands in Victoria 
basin to support gazettement undertaken
District Environment Committees and 
Local Environment Committees at sub 
county level supported and strengthened; 
Central: Nakaseke, Buikwe ; Northern: 
Nwoya, Lira; Eastern: Luuka, Namayingo; 
Western: Kyenjojo and Kagadi

02  Joint Multi- sectoral wetlands 
Compliance Monitoring and Enforcement 
field activities involving KCCA, NEMA, 
MoLHUD, Statehouse, were conducted. 
Sites visited include developments by 
Ambitious Company in Nalukolongo, 
Kasaawe-Kinawataka wetland system.
Draft bill and policy still undergoing 
review by different stakeholder 
institutions (MDAs} 

Comments were incorporated on receipt.

Review meetings with first parliamentary 
council and cabinet secretariat were held.

Wetland categorization for the eight (8) 
drainage basins including the Victoria 
basin was finalized.

Item Spent

211103 Allowances (Inc. Casuals, Temporary) 1,000

221011 Printing, Stationery, Photocopying and 
Binding

4,999

225002 Consultancy Services- Long-term 67,159

227001 Travel inland 7,500

227004 Fuel, Lubricants and Oils 3,750

228002 Maintenance - Vehicles 7,500

Reasons for Variation in performance

No variations from the plan.

Not implemented due to lack of
funds.

Total 91,908

GoU Development 91,908

External Financing 0

AIA 0

Budget Output: 04 Coordination, Monitoring, Inspection, Mobilisation and Supervision.

371/489

Vote Performance Report Financial Year 2021/22

Vote: Ministry of Water and Environment019
QUARTER 3: Outputs and Expenditure in Quarter



Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

5 on-going projects with EIAs audited for 
compliance; 7 EIAs and Project briefs on 
proposed development in or near wetland 
reviewed and evaluated for compliance.
Selected Local Governments and Urban 
Councils inspected, monitored, supervised 
and coordinated for compliance to wetland 
management approved guidelines.
Environment Impact Assessment database 
updated. Field inspection to verify sites  
with EIA certificates in Eastern Uganda 
(Mbale, Sironko, Bulambuli, Soroti)

40 on-going projects with EIAs audited 
for compliance; of these, 20 projects were 
non-compliant and were issued 
Improvement notices.

17 were partially compliant and signed 
compliance agreements. 

Arrests were made to 10 non-compliant 
projects and further action taken.

03 complied projects need to be  rewarded.

Local governments and Urban Councils 
with wetlands planned for demarcation 
and restoration, were inspected, 
monitored, supervised and coordinated for 
compliance to wetland management 
approved guidelines.

Item Spent

222001 Telecommunications 600

227004 Fuel, Lubricants and Oils 7,500

228002 Maintenance - Vehicles 8,716

Reasons for Variation in performance

Total 16,816

GoU Development 16,816

External Financing 0

AIA 0

Budget Output: 05 Capacity building and Technical back-stopping.

50 District local governments' staff trained 
in wetland demarcation, restoration, soil 
and water conservation techniques.

10 WMD were staff trained in wetland 
vulnerability assessment. Training report 
is being prepared.

Item Spent

227004 Fuel, Lubricants and Oils 2,500

Reasons for Variation in performance

Training were limited by budget constraints.

Total 2,500

GoU Development 2,500

External Financing 0

AIA 0

Budget Output: 06 Administration and Management Support
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Subscription fees for telephone, internet 
and communication costs paid.
8 Wetland Management Department and 4
 project  vehicles maintained and 
functional; office and field equipment 
maintained;  Wetlands Management 
Department and the 4 Regional Technical 
Support Units well equipped and 
functional;
RAMCEA activities supported.
International and Regional conservation 
meetings and sessions (IPBES, COPs etc) 
attended;

Subscription fees for telephone, internet 
and communication costs were paid.
8 Wetland Management Department and 4
 project vehicles were maintained and are 
functional; office and field equipment 
were maintained; Wetlands Management 
Department and the 4 Regional Technical 
Support Units were equipped and are 
functional;
The RAMCEA activities such as holding 
routine RAMSAR meetings were 
supported.

Item Spent

211103 Allowances (Inc. Casuals, Temporary) 5,000

221009 Welfare and Entertainment 2,000

221011 Printing, Stationery, Photocopying and 
Binding

750

221012 Small Office Equipment 1,500

222001 Telecommunications 3,250

223005 Electricity 2,500

227001 Travel inland 6,250

227004 Fuel, Lubricants and Oils 7,500

228002 Maintenance - Vehicles 7,500

Reasons for Variation in performance

No International and Regional conservation meetings and sessions (IPBES, COPs etc) were attended due to budgetary constraints.
No variations
No variations.

Total 36,250

GoU Development 36,250

External Financing 0

AIA 0

Outputs Funded

Budget Output: 51 Operational support to private institutions

Community policing undertaken; Special 
operations to support districts targeting the 
most affected wetlands carried out; 
Subsistence allowance paid to EPPU; 
Patrols (routine/post restoration) and 
compliance monitoring conducted.

Special operations to support districts 
targeting the most affected wetlands 
carried out across the country.

Special operations to support districts 
targeting the most affected wetlands, 
especially those that were restored during 
the quarter were carried out across the 
country.

Item Spent

263104 Transfers to  other govt. Units 
(Current)

242,604

Reasons for Variation in performance

Total 242,604

GoU Development 242,604

External Financing 0

AIA 0

Capital Purchases

Budget Output: 76 Purchase of Office and ICT Equipment, including  Software
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

2 data collection tablets, 1 Specialized 
GIS laptop, 4 Garmin latest model GPSs, 
and specialized GIS computer were 
procured and delivered.

Item Spent

312202 Machinery and Equipment 91,000

Reasons for Variation in performance

Procurement for  GIS  plotter for A0 maps is at contracting stage.
No variation from plans.

Total 91,000

GoU Development 91,000

External Financing 0

AIA 0

Budget Output: 77 Purchase of Specialised Machinery & Equipment

Procurement process for the purchase of 
the WMD excavator was re-initiated due 
to e-gp system failures.

Item Spent

Reasons for Variation in performance

Procurement process for the purchase of the WMD excavator was re-initiated due to e-gp system failures.

Total 0

GoU Development 0

External Financing 0

AIA 0

Total For Project 2,030,122

GoU Development 2,030,122

External Financing 0

AIA 0

Sub-SubProgramme: 06 Weather, Climate and Climate Change

Departments

Department: 24 Climate Change Programme

Outputs Provided

Budget Output: 02 Policy legal and institutional framework
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

2 selected Local government staff trained 
in climate change planning and budgeting.
1,000 copies of the National climate 
change law printed and 
disseminated.Country representation in 
UN Climate Action.The National 
Advisory Committee on Climate Change 
functional.Stakeholders consulted on the 
development of the National Climate 
Change Bill Regulations.Bi-annual update 
report for Climate Change developed.

1,000 copies of the National Climate 
Change Act 2021 were printed, awaiting 
release of funds for dissemination across 
the country.
The Post COP26 forum was conducted on 
10th March, 2022, at Serena Hotel 
Uganda, with the theme "Climate Change 
is everyone's responsibility"
The National Climate Change Advisory 
Committee (NACC) meeting was 
conducted to approve the updated NDC 
The process of procuring a consultant to 
develop the National Climate Change Bill 
regulations is still at evaluation stage of 
procurement.
The Third National Communication report 
on climate change was validated by the 
key sectors; including, AFOLU, Waste, 
IPPU and Ministry of Energy and Mineral 
Development.

Item Spent

221003 Staff Training 19,822

221011 Printing, Stationery, Photocopying and 
Binding

35,900

222001 Telecommunications 2,500

223004 Guard and Security services 13,981

225002 Consultancy Services- Long-term 227,166

227001 Travel inland 5,502

227004 Fuel, Lubricants and Oils 5,000

Reasons for Variation in performance

The activity was facilitated by off-budget support.
Challenges related to the e-government procurement system delayed the procurement process.

Dissemination of copies of the National Climate Change Act 2021,  awaits release of funds.
Trainings were not undertaken during the quarter due to budgetary constraints.

Total 309,871

Wage Recurrent 0

Non Wage Recurrent 309,871

AIA 0

Budget Output: 03 Administration and Management Support

General/contract staff salaries and 
National Social Security Contributions 
paid; vehicles maintained and 
serviced;Vehicle tyres and fuel procured; 
office stationary and small office 
equipment procured: Subscriptions paid; 
welfare and entertainment for staff 
provided, office operations effectively 
facilitated.

General/contract staff salaries and 
National Social Security Contributions 
were paid; vehicles were maintained and 
serviced.
Vehicle tyres and fuel were procured; 
office stationary and small office 
equipment was procured: Subscriptions 
were paid; welfare and entertainment for 
staff was provided and office operations 
effectively facilitated.

Item Spent

211101 General Staff Salaries 124,263

221007 Books, Periodicals & Newspapers 2,500

221009 Welfare and Entertainment 5,000

221012 Small Office Equipment 5,000

221017 Subscriptions 24,868

227001 Travel inland 5,000

227004 Fuel, Lubricants and Oils 7,500

228002 Maintenance - Vehicles 660

Reasons for Variation in performance

No variation from the quarterly work plan.

Total 174,791

Wage Recurrent 124,263
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Non Wage Recurrent 50,528

AIA 0

Budget Output: 04 Adaptation and Mitigation measures.

Green House Gas (GHG) Inventory 
updated.
 National Gender responsive MRV system 
developed and operationalized.A national 
gender and climate change strategy and 
action plan developed.Climate change 
adaptation and mitigation projects 
monitored.District climate change 
baselines established.Country 
representation in NAP Expo  

The GHG inventory update process on 
going under the Third National 
Communication.
6 sectors were trained in climate change 
Monitoring, Reporting and Verification. 
These include; works, energy, transport, 
health, agriculture and Water. 
Procurement of a consultant to develop the 
National Gender responsive MRV system 
is ongoing and is at evaluation stage.
Internal reviews by the Climate Change 
Department for the updated Uganda’s 
Nationally Determined Contributions 
(NDC) are ongoing.

5 CDM projects were visited and 
monitored across the country.

Item Spent

225002 Consultancy Services- Long-term 62,039

227001 Travel inland 17,500

227004 Fuel, Lubricants and Oils 5,000

228002 Maintenance - Vehicles 2,640

Reasons for Variation in performance

No baselines were established due to budgetary constraints.
Participation in the NAP Expo was not undertaken due to budgetary constraints.

The national gender and climate change strategy and action plan were not developed due to budgetary constraints.
The update process is ad-hoc due to absence of GOU funding.
No training was conducted due to budgetary constraints.

Total 87,179

Wage Recurrent 0

Non Wage Recurrent 87,179

AIA 0

Budget Output: 06 Strengthening institutional  and coordination capacity

Enhanced understanding of climate change 
in the education sector through 
orientation/trainings for teachers on use of 
the climate change readers (75 teachers 
from 37 schools).Capacity of MDAs and 
Local Government in climate risk 
screening of projects and programmes 
built.Capacity built across Sectors, MDAs 
and Private Sector in preparation of 
bankable climate change response 
proposals aligned to global climate funds.

Staff from NEMA, MAAIF, Busitema 
University, LGs Kayunga, Buikwe, 
Mukono, Jinja, Wakiso, National Council 
of Science and technology, Ministry of 
works and transport were trained in in 
climate risk screening of projects and 
programmes.
Two trainings (training of trainers on the 
scope of work and Climate finance were 
conducted.

Item Spent

221011 Printing, Stationery, Photocopying and 
Binding

6,450

225002 Consultancy Services- Long-term 25,000

227001 Travel inland 2,500

227004 Fuel, Lubricants and Oils 2,733

Reasons for Variation in performance

The activity was off-budget funded.

Capacity of MDAs and Local Governments in climate risk screening of projects and programmes was not built, due to budgetary constraints. 
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Total 36,683

Wage Recurrent 0

Non Wage Recurrent 36,683

AIA 0

Total For Department 608,524

Wage Recurrent 124,263

Non Wage Recurrent 484,261

AIA 0

Sub-SubProgramme: 49 Policy, Planning and Support Services

Departments

Department: 01 Finance and Administration

Outputs Provided

Budget Output: 01 Policy, Planning, Budgeting and Monitoring.

Management Support supervision and 
monitoring of sector budget execution and 
performance done
Financial Monitoring and Evaluation 
carried out 
Quarterly monitoring and supervision 
reports prepared.
Annual & quarterly workplans, 
procurement plans prepared

Financial Monitoring and Evaluation 
carried out.
Annual & quarterly work-plans, 
procurement plans prepared

Item Spent

211101 General Staff Salaries 499,656

211103 Allowances (Inc. Casuals, Temporary) 4,950

212102 Pension for General Civil Service 1,370,264

213002 Incapacity, death benefits and funeral 
expenses

5,300

221009 Welfare and Entertainment 15,704

221011 Printing, Stationery, Photocopying and 
Binding

5,687

227004 Fuel, Lubricants and Oils 5,000

228001 Maintenance - Civil 2,640

Reasons for Variation in performance

There was insufficient funds to undertake management Support supervision and monitoring of sector budget execution and performance

Total 1,909,202

Wage Recurrent 499,656

Non Wage Recurrent 1,409,545

AIA 0

Budget Output: 02 Ministerial and Top management services.
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

03 entitled ministers catered for & other 
incapacitated staffs’ outstanding medical 
bills cleared 

Covid 19 related medical expenses paid.
Uganda flags installed on Ministers’ 
vehicles.

12 Contract Committee meetings held, 
12Senior Management meetings 2 Audit 
Meetings held, 1 Top Policy Management 
meetings held & 1 Training Committee 
meeting held, 2 departmental meetings 
held, 1 Finance Committee meeting held 
& minutes written.
Facilitating 20 security guards for, 
Entebbe & Ministers’ residences and PS 
done.

70 Vehicles serviced, fueled & maintained 

70 copies of New Vision,70 copies of 
Monitor, and 80 copies of other papers 
and periodicals procured.
adhoc inter-ministerial field activities 
facilitated

03 entitled ministers catered for.
12Senior Management meetings held.
2 Audit Meetings held, 1 Top Policy 
Management meeting held & 1 Training 
Committee meeting held, 1 Finance 
Committee meeting held & minutes 
written. 
20 security guards for Entebbe & 
Ministers’ residences and Permanent 
Secretary facilitated and 70 Vehicles 
serviced, fueled & maintained
70 copies of New Vision,70 copies of 
Monitor, and 80 copies of other papers 
and periodicals procured. adhoc inter-
ministerial field activities facilitated

Item Spent

211103 Allowances (Inc. Casuals, Temporary) 1,575

213001 Medical expenses (To employees) 3,500

213002 Incapacity, death benefits and funeral 
expenses

9,700

221007 Books, Periodicals & Newspapers 6,833

221008 Computer supplies and Information 
Technology (IT)

7,500

221009 Welfare and Entertainment 5,946

221011 Printing, Stationery, Photocopying and 
Binding

4,098

227004 Fuel, Lubricants and Oils 9,540

228002 Maintenance - Vehicles 23,505

281504 Monitoring, Supervision & Appraisal 
of Capital work

6,050

Reasons for Variation in performance

.

.

.
Most of the planned activities were carried out and outputs achieved.

Total 78,246

Wage Recurrent 0

Non Wage Recurrent 78,246

AIA 0

Budget Output: 03 Ministry Support Services

Payments register maintained, and Cash & 
General ledgers updated.

Offices on 2nd and 3rd floor re partitioned 
to create more space, Curtains bought for 
offices & Parking Yard maintained

Lifts maintained, Generator 
maintainedComputers maintained, 
Photocopiers maintained, Office furniture 
maintained. 

Ministry Web- site maintained and other 
power supplies procured

Computers/ laptops procured for 4 officers
MWE offices facilitated with imprest, 

Payments register maintained, Cash & 
General ledgers updated. Parking Yard 
maintained Lifts maintained, Generator 
maintained
Maintained Computers, Photocopiers and 
Office furniture maintained as well as 
Ministry Web- site and other power 
supplies procured
MWE offices facilitated with imprest and 
meetings at various staff levels facilitated 
IFMS system maintained and Support 
services paid Direct and Intercom 
telephone Bills paid
Procured assorted stationery, toners 
printing and photocopying of office 
documents and binding for Headquarter F 
& A offices, (PDU, Accounts, Personnel, 

Item Spent

221011 Printing, Stationery, Photocopying and 
Binding

1,647

221016 IFMS Recurrent costs 3,030

221017 Subscriptions 5,000

222001 Telecommunications 7,500

223005 Electricity 18,750

223006 Water 30,000

227001 Travel inland 6,875

227004 Fuel, Lubricants and Oils 7,000

228002 Maintenance - Vehicles 22,500
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meetings at various staff levels facilitated
IFMS system maintained and Support 
services paid
Direct and Intercom telephone Bills paid
Procurement of assorted stationery, toners 
printing and photocopying of office 
documents and binding for HQs, (PDU, 
Accounts, Personnel, Registry, 
Administration, contracting out firms to 
supply the materials, maintaining supplier 
data done.Ground rent and property rates 
paid.
Board off survey conducted.
All necessary public information passed 
on through print and electronic media.
Cleaning and janitorial services for 
headquarters & Entebbe paid.
Offices at Hqtrs and Entebbe fumigated 
and sanitized
Covid 19 related items procured
Electrical maintenance tool kit procured
Plumbing maintenance toolkit procured
Staff lunch allowances 
 Electronic Content Management system 
maintained and upgraded, All  payments 
made in line with the PFM Act and 
Financial regulations, Payments processed 
and funds released to projects and 
subventionsExpenditure proposals made, 
Expenditure verified Financial reports 
prepared and submitted to the Ministry of 
Finance, Planning and Economic 
Development, Ministry branding and 
image facilitated, Ministry building, 
installations and surroundings 
maintainedMinistry CCTV and Biometric 
systems maintained
Ministry obsolete items disposed off
Inventory compiled and maintained of all 
assets, Ministrys financial, physical and 
human resources managed in accordance 
with established guidelines
Ministry website maintained and 
continuously updated
Cabinet Memoranda for Water and 
Environment sector prepared, 
Coordination of technical departments for 
compliance to service regulations done

Registry, Administration, contracting out 
firms to supply the materials as well as 
maintained supplier data.
Carried out Board off survey and obsolete 
vehicles boarded off. All necessary public 
information passed on through print and 
electronic media. Cleaning and janitorial 
services for headquarters & Entebbe paid.
Not done
Electronic Content Management system 
maintained and upgraded, All payments 
made in line with the PFM Act and 
Financial regulations, Payments processed 
and funds released to projects and 
subventions
Expenditure proposals made, Expenditure 
verified Financial reports prepared and 
submitted to the Ministry of Finance, 
Planning and Economic Development, 
Ministry branding and image facilitated 
and maintained , Ministry building, 
installations and surroundings maintained
Ministry CCTV and Biometric systems 
maintained Ministry obsolete items 
disposed off, Inventory compiled and 
maintained of all assets, Ministry's 
financial, physical and human resources 
managed in accordance with established 
guidelines
Ministry website maintained and 
continuously updated Cabinet Memoranda 
for Water and Environment sector 
prepared, Coordination of technical 
departments for compliance to service 
regulations done

Reasons for Variation in performance

.

.

.

.

.

.

.
Most of the planned activities were carried out and outputs achieved.
.
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Total 102,302

Wage Recurrent 0

Non Wage Recurrent 102,302

AIA 0

Budget Output: 19 Human Resource Management Services

Client Charter Developed and maintained, 

Newly appointed staff inducted, 
Obsolete records disposed 
Pension and Gratuity paid, 
Pre-retirement training conducted, 
Promoted staff reoriented
Schemes of service developed and printed, 
Staff supervision and monitoring done. 
Staff Appraised, 
Staff Identity Cards Issued, 
Staff Performance Plans developed, Staff 
Performance plans,
schedule of duties and deliverables 
reviewed, Strategies put in place to ensure 
staff development and Retention, 
Discipline and disciplinary procedures 
instilled

Newly appointed staff inducted, Obsolete 
records disposed Pension and Gratuity 
paid, Promoted staff reoriented Schemes 
of service developed and printed
Staff supervision and monitoring and 
appraisal done. Staff Identity Cards 
Issued, Staff Performance Plans 
developed, Staff Performance plans, 
schedule of duties and deliverables 
reviewed,
Strategies put in place to ensure staff 
development and Retention, Discipline 
and disciplinary procedures instilled

Item Spent

211103 Allowances (Inc. Casuals, Temporary) 4,125

221007 Books, Periodicals & Newspapers 6,141

221009 Welfare and Entertainment 3,504

221011 Printing, Stationery, Photocopying and 
Binding

1,650

223001 Property Expenses 5,500

227001 Travel inland 6,795

227004 Fuel, Lubricants and Oils 8,000

Reasons for Variation in performance

Most of the planned activities were carried out and outputs achieved.
.
.

Total 35,715

Wage Recurrent 0

Non Wage Recurrent 35,715

AIA 0

Budget Output: 20 Records Management Services
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Records in main registry and 
deconcentrated structures audited on 
quarterly basis
Records management system developed in 
deconcentrated structures Capacity of 
records staff strengthened in records 
management systems and management
Courier services procured.
Office equipment procuredRecords and 
information management system 
developed at the MWE headquarters
Electronic records management system 
developed
Records Monitored and evaluatedRecords 
appraised and retention schedules created 
and managed
Pension database developed and 
maintained 
Records manual developed and 
implemented
Deconcentrated structures technically 
supported

Records in main registry and 
deconcentrated structures audited on 
quarterly basis Records management 
system developed in deconcentrated 
structures
Not done
Not done
Records appraised and retention schedules 
created and managed Pension database 
developed and maintained Records manual 
developed and implemented 
Deconcentrated structures technically 
supported

Item Spent

221007 Books, Periodicals & Newspapers 12,500

221011 Printing, Stationery, Photocopying and 
Binding

3,727

222002 Postage and Courier 55,778

225002 Consultancy Services- Long-term 27,023

227001 Travel inland 13,833

227004 Fuel, Lubricants and Oils 4,000

Reasons for Variation in performance

.

.
Most of the planned activities were carried out and outputs achieved.
.

Total 116,859

Wage Recurrent 0

Non Wage Recurrent 116,859

AIA 0

Outputs Funded

Budget Output: 51 Membership to International Organisations and support to LGs and NGOs.

Ensuring membership to international 
organisations and relations maintained 
through international organizations, 
Ensuring international relations are 
maintained through payment of 
subscription to international 

Not done Item Spent

262101 Contributions to International 
Organisations (Current)

4,872

Reasons for Variation in performance

Most of the planned activities were carried out and outputs achieved.

Total 4,872

Wage Recurrent 0

Non Wage Recurrent 4,872

AIA 0

Arrears

Total For Department 2,247,196
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Wage Recurrent 499,656

Non Wage Recurrent 1,747,540

AIA 0

Departments

Department: 08 Office of Director DWD

Outputs Provided

Budget Output: 01 Policy, Planning, Budgeting and Monitoring.

Annual workplans, budgets and 
performance reports prepared. 
Policies and standards reviewed.

Prepared and submitted annual workplans 
and budgets for financial year 2022-23 and 
Q2 performance reports for financial year 
2021-22 to PPD for consolidation and 
submission to MFPED. Reviewed policies 
and standards under DWD.

Item Spent

211103 Allowances (Inc. Casuals, Temporary) 1,403

221007 Books, Periodicals & Newspapers 2,700

221008 Computer supplies and Information 
Technology (IT)

3,000

221009 Welfare and Entertainment 3,500

221011 Printing, Stationery, Photocopying and 
Binding

3,000

227001 Travel inland 5,693

227004 Fuel, Lubricants and Oils 4,425

228002 Maintenance - Vehicles 4,590

Reasons for Variation in performance

Most of the planned activities were carried out and output achieved 

Total 28,310

Wage Recurrent 0

Non Wage Recurrent 28,310

AIA 0

Budget Output: 02 Ministerial and Top management services.

Sector Working Group meeting 
coordinated and functional.

Action on sector relevant policies for 
review or development of new policies 
initiated. 

All departments in the Directorate 
coordinated for compliance with Civil 
Service standing orders & 
regulationsQuarterly monitoring of field 
activities conducted 
Visits to districts for performance 
monitoring done. 
Quarterly Steering committee meetings for 
WSDFs held

Sector Working Group meeting 
coordinated and functional. Action on 
sector relevant policies for review or 
development of new policies initiated. All 
departments in the Directorate coordinated 
for compliance with Civil Service standing 
orders & regulations
Quarterly field monitoring of DWD 
activities conducted in Eastern Uganda. 
Visits to districts for performance 
monitoring done. Quarterly Steering 
committee meetings for WSDFs held

Item Spent

211101 General Staff Salaries 5,492

211103 Allowances (Inc. Casuals, Temporary) 1,513

221009 Welfare and Entertainment 1,500

222001 Telecommunications 1,500

227001 Travel inland 7,068

227004 Fuel, Lubricants and Oils 5,670

Reasons for Variation in performance

Most of the planned activities were carried out and output achieved 

Total 22,742

Wage Recurrent 5,492
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Non Wage Recurrent 17,250

AIA 0

Budget Output: 03 Ministry Support Services

Quarterly monitoring of field activities 
conducted 
Visits to districts for performance 
monitoring done. 
Quarterly Steering committee meetings for 
WSDFs held.

Quarterly field monitoring of DWD 
activities conducted in Eastern Uganda. 
Visits to districts for performance 
monitoring done. Quarterly Steering 
committee meetings for WSDFs held

Item Spent

211103 Allowances (Inc. Casuals, Temporary) 1,650

221009 Welfare and Entertainment 3,950

221012 Small Office Equipment 1,500

222001 Telecommunications 1,000

223005 Electricity 500

223006 Water 1,500

227001 Travel inland 18,425

227004 Fuel, Lubricants and Oils 6,163

228002 Maintenance - Vehicles 3,050

Reasons for Variation in performance

Most of the planned activities were carried out and output achieved 

Total 37,738

Wage Recurrent 0

Non Wage Recurrent 37,738

AIA 0

Total For Department 88,790

Wage Recurrent 5,492

Non Wage Recurrent 83,298

AIA 0

Departments

Department: 09 Planning

Outputs Provided

Budget Output: 01 Policy, Planning, Budgeting and Monitoring.
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Quarterly monitoring of key Government 
projects for FY 2020-21 and 2021-22 
undertaken to validate the data submitted 
in the quarterly reports as well as the 
annual reports. Sector Development Plan 
(SDP-2020-2025) aligned to NDP-III and 
Programme Implementation Action Plans
LGBFP issues paper for FY 2022/23 
prepared and presented during the 
consultative workshops. Quarter three 
Programme  and vote Progress 
Performance Reports prepared and 
submitted to the MFPED and Office of the 
Prime Minister and NPA 

Back up support to other stakeholders in 
planning and budgeting for FY 2022/23 
provided

conducted quarterly monitoring of key 
Government projects for FY 2021-22 to 
validate the data submitted in the quarterly 
reports as well as the annual reports.

Quarter three Programme and vote 
Progress Performance Reports prepared 
and submitted to the MFPED and Office 
of the Prime Minister and NPA. 
Back up support to other stakeholders in 
planning and budgeting for FY 2022/23 
provided

Item Spent

211101 General Staff Salaries 37,396

221011 Printing, Stationery, Photocopying and 
Binding

5,534

225002 Consultancy Services- Long-term 68,873

227001 Travel inland 5,687

281504 Monitoring, Supervision & Appraisal 
of Capital work

35,000

Reasons for Variation in performance

Most of the planned activities were carried out and outputs achieved 

Total 152,489

Wage Recurrent 37,396

Non Wage Recurrent 115,094

AIA 0

Budget Output: 02 Ministerial and Top management services.

Data collection, analysis and preparation 
of performance reports for FYs 2020/21 
and 2021-22 done. 

Sector Progress Performance Reports 
prepared and submitted to the MFPED and 
Office of the Prime Minister on quarterly 
basisBack up support to other stakeholders 
in planning and budgeting for FY 2022/23
 provided
Project Proposals for development funding 
reviewed and new ones prepared. 
Joint Water and Environment Sector 
Working Group meetings held on 
quarterly basis.  
Data collection, analysis and update of the 
briefs on Presidential Pledges and 2020-21
 to 2025-26 NRM Government Manifesto 
undertakings done

Data collection, analysis and preparation 
of performance reports for FYs 2020/21 
and 2021-22 done. Sector Progress 
Performance Reports prepared and 
submitted to the MFPED and Office of the 
Prime Minister on quarterly basis
Back up support to other stakeholders in 
planning and budgeting for FY 2022/23 
provided Project Proposals for 
development funding reviewed and new 
ones prepared
Joint Water and Environment Sector 
Working Group meetings held on 
quarterly basis. Data collection, analysis 
and update of the briefs on Presidential 
Pledges and 2020-21 to 2025-26 NRM 
Government Manifesto undertakings done.

Item Spent

227004 Fuel, Lubricants and Oils 12,500

281504 Monitoring, Supervision & Appraisal 
of Capital work

30,000

Reasons for Variation in performance

Most of the planned activities were carried out and outputs achieved 

Total 42,500

Wage Recurrent 0

Non Wage Recurrent 42,500

AIA 0
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Budget Output: 03 Ministry Support Services

second Planning and Budgeting 
workshops held for preparation of  
Ministerial Policy Statement for FY 
2022/2023

Continue with project review  on all 
projects under  the ministry of Water and 
environment
Training reports for interns and graduate 
trainees prepared and submitted. Sector 
PIP updated and aligned with the NDP III 
for the FY 2022-23.

second Planning and Budgeting 
workshops held for preparation of 
Ministerial Policy Statement for FY 
2022/2023
Continued with project review on all 
projects under the ministry of Water and 
environment
Training reports for interns and graduate 
trainees prepared and submitted. Sector 
PIP and PIAPs updated and aligned with 
the NDP III for the FY 2022-23

Item Spent

211103 Allowances (Inc. Casuals, Temporary) 10,539

221007 Books, Periodicals & Newspapers 2,500

221008 Computer supplies and Information 
Technology (IT)

4,700

221009 Welfare and Entertainment 5,000

227004 Fuel, Lubricants and Oils 5,000

281504 Monitoring, Supervision & Appraisal 
of Capital work

43,473

Reasons for Variation in performance

Most of the planned activities were carried out and outputs achieved 
Most of the planned activities were carried out and outputs achieved 

Total 71,211

Wage Recurrent 0

Non Wage Recurrent 71,211

AIA 0

Outputs Funded

Budget Output: 53 Transfers to other Government Units

Conduct a performance reporting, 
planning  and budgeting for all regional 
facilities under Water for Production, 
Urban and Rural Water for Quarter 
threeData collection, analysis and update 
of the briefs on Presidential Pledges and 
2020-21 to 2025-26 NRM Government 
Manifesto undertakings done
Sector PIAPs updated and aligned with the 
NDP III for the FY 2022-23.Bi-annual 
Joint Sector field monitoring trips for FY 
2021/22 and FY 2022-23 undertaken and 
reports prepared

Conducted a performance reporting, 
planning and budgeting for all regional 
facilities and centres under Water for 
Production, Urban and Rural Water as 
well as Environment and Natural 
Resources for Quarter TWO
Data collection, analysis and update of the 
briefs on Presidential Pledges and 2020-21
 to 2025-26 NRM Government Manifesto 
undertakings done. Sector PIAPs updated 
and aligned with the NDP III for the FY 
2022-23.
Joint Sector field monitoring and 
verification trips conducted on the 
activities and interventions implemented 
in the FY 2021/22 and reports prepared

Item Spent

263104 Transfers to  other govt. Units 
(Current)

112,735

Reasons for Variation in performance

Most of the planned activities were carried out and outputs achieved 

Total 112,735

Wage Recurrent 0

Non Wage Recurrent 112,735

AIA 0

Arrears

Total For Department 378,936

Wage Recurrent 37,396
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Non Wage Recurrent 341,540

AIA 0

Departments

Department: 17 Office of Director DWRM

Outputs Provided

Budget Output: 02 Ministerial and Top management services.

Salaries for permanent staff paid.

DWRM staff supervised.

Salaries for permanent staff were paid. Item Spent

211101 General Staff Salaries 9,275

Reasons for Variation in performance

There is no variation between planned and achieved output.

Total 9,275

Wage Recurrent 9,275

Non Wage Recurrent 0

AIA 0

Budget Output: 03 Ministry Support Services

1 Cabinet paper on key water resources 
issues prepared.
One (1) Senior Management Meeting held.

Supervision and QA undertaken to 
WMZsQuarterly workplans and Progress 
Reports prepared and submitted timely.

Two (2) Cabinet papers (1 for National 
Water Policy and 1 for Nile Basin 
Initiative) were prepared and presented to 
Cabinet. 
Supervision and QA field trip was 
undertaken to Upper Nile Water 
Management Zone.

Quarterly workplans and Progress Report 
has been prepared and submitted timely.

Item Spent

221007 Books, Periodicals & Newspapers 1,250

221008 Computer supplies and Information 
Technology (IT)

4,580

221009 Welfare and Entertainment 3,750

221011 Printing, Stationery, Photocopying and 
Binding

3,750

221012 Small Office Equipment 2,500

223005 Electricity 1,000

227001 Travel inland 7,320

227004 Fuel, Lubricants and Oils 5,500

228002 Maintenance - Vehicles 5,000

Reasons for Variation in performance

There is no major variation between planned and achieved output

Total 34,650

Wage Recurrent 0

Non Wage Recurrent 34,650

AIA 0

Total For Department 43,925

Wage Recurrent 9,275

Non Wage Recurrent 34,650

AIA 0

Departments

Department: 18 Office of the Director DEA
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Outputs Provided

Budget Output: 01 Policy, Planning, Budgeting and Monitoring.

Relevant ENR Policies, regulations and 
standards in place and enforced
Annual budget for ENR management in 
place, implemented and monitored
Cabinet Memos, information papers and 
Policy briefs prepared and submitted to 
Cabinet.Performance contract for divested 
agencies reviewed and functional

Relevant ENR Policies, regulations and 
standards put in place and enforced 
Annual budget for ENR management 
worked on and in place, implemented and 
monitored Cabinet Memos, information 
papers and Policy briefs prepared and 
submitted to Cabinet
Performance contract for divested 
agencies reviewed and functional

Item Spent

221009 Welfare and Entertainment 1,150

227001 Travel inland 964

227004 Fuel, Lubricants and Oils 766

Reasons for Variation in performance

Most of the planned activities were carried out and outputs achieved.
.

Total 2,880

Wage Recurrent 0

Non Wage Recurrent 2,880

AIA 0

Budget Output: 02 Ministerial and Top management services.

Quarterly ENR Sub-Program working 
group coordinated and functional  

Quarterly DEA technical working group 
coordinated and functional

Quarterly ENR Sub-Program working 
group coordinated and functional 
Quarterly DEA technical working group 
coordinated and functional

Item Spent

211101 General Staff Salaries 5,983

211103 Allowances (Inc. Casuals, Temporary) 825

221009 Welfare and Entertainment 675

227001 Travel inland 2,310

Reasons for Variation in performance

Most of the planned activities were carried out and outputs achieved.

Total 9,793

Wage Recurrent 5,983

Non Wage Recurrent 3,810

AIA 0

Budget Output: 03 Ministry Support Services

Quarterly steering committee meeting for 
ENR projects held

Quarterly field inspection and support 
supervision on ENR management 
conducted

Quarterly ENR Sub-Program working 
group coordinated and functional 
Quarterly DEA technical working group 
coordinated and functional

Item Spent

211103 Allowances (Inc. Casuals, Temporary) 6,050

221007 Books, Periodicals & Newspapers 500

221009 Welfare and Entertainment 2,040

221011 Printing, Stationery, Photocopying and 
Binding

2,000

221012 Small Office Equipment 1,000

223005 Electricity 800

227001 Travel inland 4,912

227004 Fuel, Lubricants and Oils 7,000

Reasons for Variation in performance

387/489

Vote Performance Report Financial Year 2021/22

Vote: Ministry of Water and Environment019
QUARTER 3: Outputs and Expenditure in Quarter



Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Most of the planned activities were carried out and outputs achieved.

Total 24,302

Wage Recurrent 0

Non Wage Recurrent 24,302

AIA 0

Outputs Funded

Budget Output: 51 Membership to International Organisations and support to LGs and NGOs.

Implementation of international and 
regional obligations monitored and 
supported.

Implementation of international and 
regional obligations monitored and 
supported.

Item Spent

Reasons for Variation in performance

Most of the planned activities were carried out and outputs achieved.

Total 0

Wage Recurrent 0

Non Wage Recurrent 0

AIA 0

Total For Department 36,974

Wage Recurrent 5,983

Non Wage Recurrent 30,991

AIA 0

Departments

Department: 19 Internal Audit

Outputs Provided

Budget Output: 02 Ministerial and Top management services.

Quarterly  verification audit  report for 
Water and Sanitation Facility North, South 
western, Central and Eastern produced
Quarterly monitoring report for Umbrella 
organizations namely six mid-west, East, 
Central, South, North and Karamojong 
report produced.
Quarterly audit  report on ongoing projects 
in the Directorate of Water Resources, 
Directorate of Water Development and the 
Directorate of Environmental Affairs 
produced.

Audit Report on Review of WSDF North, 
Water Management Zones,  Umbrella 
prepared and produced
Strategic Towns verification of civil water 
works in Nakasongola done. 

Item Spent

211103 Allowances (Inc. Casuals, Temporary) 2,448

221003 Staff Training 2,553

227001 Travel inland 15,000

227004 Fuel, Lubricants and Oils 6,250

Reasons for Variation in performance

.
Most of the planned activities have been undertaken and outputs achieved 

Total 26,250

Wage Recurrent 0

Non Wage Recurrent 26,250

AIA 0
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Budget Output: 03 Ministry Support Services

Quarterly monitoring report for Water for 
Production Regional Center North, South 
Western, Central and Eastern report 
produced.
Quarterly payroll and pension report 
produced.A report on implementation of 
recommendations and appropriate 
measures instituted produced
A computer, photocopier, projector and 
binding machine for the department 
procuredA report on review of 
Procurement, Accounts departments and 
fleet management produced

Quarterly monitoring report for Water for 
Production Regional Center North and 
South Western report prepared and 
produced.
A report on implementation of 
recommendations and appropriate 
measures instituted and produced
A report on review of fleet management 
produced

Item Spent

221008 Computer supplies and Information 
Technology (IT)

5,280

221009 Welfare and Entertainment 5,654

221017 Subscriptions 2,400

227001 Travel inland 11,000

227004 Fuel, Lubricants and Oils 5,000

228002 Maintenance - Vehicles 1,970

281504 Monitoring, Supervision & Appraisal 
of Capital work

18,100

Reasons for Variation in performance

.

.
Preparation of a report on review of Procurement and Accounts departments still ongoing.

Total 49,404

Wage Recurrent 0

Non Wage Recurrent 49,404

AIA 0

Total For Department 75,654

Wage Recurrent 0

Non Wage Recurrent 75,654

AIA 0

Departments

Department: 20 Nabyeya Forestry College

Outputs Provided

Budget Output: 03 Ministry Support Services
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Field trip management for students 
conducted, 
Maintenance of college planted forests and 
demo plots done,
Payment for utilities done, vehicle 
operations and maintenance done; 
Payment for utilities done, vehicle 
operations and maintenance done; 
Management of students training 
programs (Theory, practical training and 
exams) and general students’ welfare done

Field trip management for students 
conducted in agro forestry and Forestry as 
well as management planning and data 
collection. Maintenance of college planted 
forests and demo plots done, Payment for 
utilities done, vehicle operations and 
maintenance done;
Payment for utilities done, vehicle 
operations and maintenance done; 
Management of students training 
programs (Theory, practical training and 
exams) and general students’ welfare done

Item Spent

211101 General Staff Salaries 42,999

211103 Allowances (Inc. Casuals, Temporary) 3,025

221003 Staff Training 2,500

221007 Books, Periodicals & Newspapers 2,500

221008 Computer supplies and Information 
Technology (IT)

7,500

221011 Printing, Stationery, Photocopying and 
Binding

3,750

221012 Small Office Equipment 1,200

223005 Electricity 7,500

223006 Water 1,500

224005 Uniforms, Beddings and Protective 
Gear

750

227001 Travel inland 15,363

227004 Fuel, Lubricants and Oils 3,663

228001 Maintenance - Civil 14,000

228002 Maintenance - Vehicles 1,500

Reasons for Variation in performance

Most of the planned activities have been undertaken and outputs achieved 
.

Total 107,749

Wage Recurrent 42,999

Non Wage Recurrent 64,750

AIA 0

Total For Department 107,749

Wage Recurrent 42,999

Non Wage Recurrent 64,750

AIA 0

Departments

Department: 23 Water and Environment Liaison Programme

Outputs Provided

Budget Output: 01 Policy, Planning, Budgeting and Monitoring.

Back up support to the stakeholders in 
preparation of the Annual Programme 
Performance report 2021/22.
Monitoring the implementation of the 
agreed undertakings for the FY 2020/21.
Quarterly WSPWG held.Implementation 
of assessment of Water and Environment 
Sector Policy implementation needs.

The Quarterly Program Working group 
meeting was held. Monitoring visits were 
made to follow up on the implementation 
of the agreed undertakings for FY 
2020/21.
The Consultant commenced on the 
planned activities and implementation is 
still ongoing.

Item Spent

211101 General Staff Salaries 22,927

211103 Allowances (Inc. Casuals, Temporary) 8,000

221007 Books, Periodicals & Newspapers 1,000

221009 Welfare and Entertainment 1,250

227004 Fuel, Lubricants and Oils 3,750

Reasons for Variation in performance
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Total 36,927

Wage Recurrent 22,927

Non Wage Recurrent 14,000

AIA 0

Budget Output: 04 HIV/AIDS Mainstreaming

Capacity building of sector stakeholders in 
HIV/AIDS mainstreaming.Awareness 
creation on HIV/AIDS amongst sector 
stakeholders in the implementation of 
Water and Environment 
programmes.Sexual Harrassment 
reduction in the project areas.

There were specialized trainings 
conducted for the Ministry stakeholders at 
the Local Governments to ensure 
HIV/AIDS mainstreaming is implemented 
as the guidelines recommend.
The awareness campaigns on HIV/AIDS 
were carried out in the respective project 
areas.
Mobilization campaigns on sexual 
Harassment were carried out in the 
respective project areas with ongoing 
works.

Item Spent

211103 Allowances (Inc. Casuals, Temporary) 66

227001 Travel inland 1,298

227004 Fuel, Lubricants and Oils 2,500

Reasons for Variation in performance

Total 3,864

Wage Recurrent 0

Non Wage Recurrent 3,864

AIA 0

Total For Department 40,791

Wage Recurrent 22,927

Non Wage Recurrent 17,864

AIA 0

Development Projects

Project: 1530 Integrated Water Resources Management and Development Project (IWMDP)

Outputs Provided

Budget Output: 01 Policy, Planning, Budgeting and Monitoring.

Sub Program plans and budgets 
developed.
Sub Program working group meetings 
held.
SDG 6a and 6b implementation and 
monitoring framework developed.
Preparation and review of audit and 
performance reports

The quarterly performance report was 
prepared and submitted to the respective 
stakeholders.
The Plans and Budgets for the Next 
Financial Year were prepared and 
approved.

Item Spent

211102 Contract Staff Salaries 27,920

211103 Allowances (Inc. Casuals, Temporary) 3,000

221001 Advertising and Public Relations 962

221003 Staff Training 17,318

221009 Welfare and Entertainment 2,874

227001 Travel inland 5,339

227004 Fuel, Lubricants and Oils 15,000

Reasons for Variation in performance

Total 72,412

GoU Development 58,995
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

External Financing 13,418

AIA 0

Budget Output: 02 Ministerial and Top management services.

Capacity building in Gender 
mainstreaming and participatory 
methodologies implemented.
Climate change mitigation and adaptation 
strategies for projects developed and 
implemented.
Water and Sanitation Good Governance 
monitoring framework implemented.
Development of IEC materials in 
Operation and Maintenance in the 
IWMDP project areas.
Dissemination of the Water and 
Environment Gender Strategy.

Capacity building in Gender 
mainstreaming was carried our for the 
respective stakeholders in the project 
areas. Monitoring visits were carried out 
to follow up on the Good Governance 
monitoring framework committments.
The process for developing the IEC 
materials for the Operation and 
Maintenance was commenced and the 
consultations with the respective 
stakeholders are ongoing.

Item Spent

211102 Contract Staff Salaries 4,607

211103 Allowances (Inc. Casuals, Temporary) 56,138

221003 Staff Training 11,303

221008 Computer supplies and Information 
Technology (IT)

10,097

225001 Consultancy Services- Short term 59,370

227001 Travel inland 8,032

227004 Fuel, Lubricants and Oils 6,250

228002 Maintenance - Vehicles 3,300

Reasons for Variation in performance

Total 159,097

GoU Development 92,862

External Financing 66,235

AIA 0

Budget Output: 03 Ministry Support Services

Mainstreaming of Sociall Safeguards 
approaches in project areas.
Ministry website and MIS systems 
updated.
Preparation of the Water Atlas.
Mainstreaming of the project preparation 
and resources mobilisation.
Implementation of the Cabinet directive to 
evict encroachers from CFRs.
Implementation of the Regulatory impact 
assessment on Forestry.
Implementation on the impact assessment 
of Wetlands management and use.

The Safeguards activities have been 
implemented in the project areas where the 
works are ongoing. The procurement 
process for the Water Atlas is still 
ongoing. There were Project Concept 
Notes prepared, appraised and submitted 
to the Development Committee for 
approval. The Ministry website and the 
MIS system were updated.
The procurement process for the 
consultant to undertake the preparation of 
a strategy to ensure eviction of 
encroachers from CFRs is was completed 
and the Consultant commenced on the 
respective planned activities.
The procurement process to undertake the 
study on the Regulatory impact 
assessment of Forestry was in final stages.
The procurement process to undertake the 
study on the impact assessment of 
Wetlands management and use is still 
ongoing.

Item Spent

211102 Contract Staff Salaries 30,962

221003 Staff Training 1,250

221009 Welfare and Entertainment 1,601

221011 Printing, Stationery, Photocopying and 
Binding

4,950

221014 Bank Charges and other Bank related 
costs

1,056

222001 Telecommunications 1,000

225002 Consultancy Services- Long-term 820,995

227004 Fuel, Lubricants and Oils 42,049

228002 Maintenance - Vehicles 9,687

Reasons for Variation in performance

Total 913,551

GoU Development 120,419
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

External Financing 793,133

AIA 0

Outputs Funded

Budget Output: 53 Transfers to other Government Units

Implementation of project performance 
review for WSDF-East and IWMDP.

The performance review for the respective 
Regional projects is in final stages with 
field visits, report writing and 
consultations with the respective 
stakeholders carried out in specific project 
areas.

Item Spent

263204 Transfers to  other govt. Units (Capital) 516,319

Reasons for Variation in performance

Total 516,319

GoU Development 516,319

External Financing 0

AIA 0

Capital Purchases

Budget Output: 72 Government Buildings and Administrative Infrastructure

Continue of construction of WSDF-SW 
offices.
Continue construction works of the 
WSDF-East offices.

The construction works for the offices in 
WSDF South West are still ongoing and 
WSDF East works are at the final stages 
of completion.

Item Spent

312101 Non-Residential Buildings 264,388

Reasons for Variation in performance

Total 264,388

GoU Development 264,388

External Financing 0

AIA 0

Budget Output: 76 Purchase of Office and ICT Equipment, including  Software

Continue procurement of specialized IT 
software and IT equipment.

The procurement process for assorted IT 
equipment for the department is in the 
final stages of completion.

Item Spent

Reasons for Variation in performance

Total 0

GoU Development 0

External Financing 0

AIA 0

Total For Project 1,925,767

GoU Development 1,052,982

External Financing 872,785

AIA 0
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Development Projects

Project: 1638 Retooling of Ministry of Water and Environment

Outputs Provided

Budget Output: 01 Policy, Planning, Budgeting and Monitoring.

1 Programme Working Group meeting 
held

Sub programme working groups 
facilitated and supported to meet over 
sectoral issues 
1 Regulatory impact assessments for 
policy review and formulation prepared.
Senior Management members trained in 
preparation of policy and cabinet papers.
Cabinet decisions monitored and Quarterly 
returns made to Office of the President.
Annual legislative agenda prepared and 
submitted to Office of Prime Minister and 
Office of the President.
Cabinet Forward agenda prepared and 
submitted to Office of the President
Quarterly Policy briefs prepared
Annual legislative agenda prepared and 
submitted to Office of Prime Minister and 
Office of the President.
Cabinet Forward agenda prepared and 
submitted to Office of the President
Quarterly Policy briefs prepared
Annual legislative agenda prepared and 
submitted to Office of Prime Minister and 
Office of the President.
Cabinet Forward agenda prepared and 
submitted to Office of the President
Quarterly Policy briefs prepared
A web based database for planning, 
Budgeting and monitoring developed and 
maintained. 

Sectoral coordination activities by the 
sector in close collaboration with key 
stakeholders

Sector reviews conducted

A statistical abstract for MWE developed 
and updated

1 Programme Working Group meeting 
held.
Sub programme working groups 
facilitated and supported to meet over 
sectoral issues 
Procurement contract of Regulatory 
Impact Assessment awaiting signature. 
Cabinet decisions monitored and report 
submitted to cabinet for consideration. 
Quarterly returns made to Office of the 
President. 
Annual legislative agenda on Water and 
Environment sector prepared and 
submitted to Office of Prime Minister and 
Office of the President. 
Cabinet Forward agenda prepared and 
submitted to Office of the President 
Quarterly Policy briefs prepared
Annual legislative agenda on Water and 
Environment sector prepared and 
submitted to Office of Prime Minister and 
Office of the President. 
Cabinet Forward agenda prepared and 
submitted to Office of the President 
Quarterly Policy briefs prepared
Annual legislative agenda on Water and 
Environment sector prepared and 
submitted to Office of Prime Minister and 
Office of the President. 
Cabinet Forward agenda prepared and 
submitted to Office of the President 
Quarterly Policy briefs prepared
Development of a M & E web-based 
database for planning budgeting and 
monitoring is underway by the consultant.
Sectoral coordination activities by the 
sector in close collaboration with key 
stakeholders conducted.
Sector Strategic Plan for Statistics under 
development at final review level awaiting 
approval by UBOS.

Item Spent

225002 Consultancy Services- Long-term 32,860

227001 Travel inland 21,200

227004 Fuel, Lubricants and Oils 7,000

Reasons for Variation in performance

.

.
Most of the planned activities were carried out and outputs achieved
.

Total 61,060

GoU Development 61,060
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

External Financing 0

AIA 0

Budget Output: 02 Ministerial and Top management services.

oint field work monitoring and evaluation 
with the political leadership and 
stakeholders conducted.

Ministers and Top leadership’s vehicles 
serviced, fueled and maintained.

Monitoring and Supervision of regional 
centers and other projects on the 
implementation of services and operations 
by Top management. 

Political commissioning and ground 
breaking ceremonies by ministers and top 
leadership conducted on the major 
projects.
Ministers and top management Support 
supervision and monitoring of sector 
activities carried out.

05 Regional Senior management retreats 
on sector performance held at the regions,

Political leadership and stakeholders 
conducted joint field work monitoring and 
evaluation. Maintained serviced and 
fueled Ministers and Top leadership’s 
vehicles.
Top management carried out monitoring 
and supervision of regional centers and 
other projects on the implementation of 
services and operations in Kasese, Busia, 
Mbale and Mbarara. 
Carried out political commissioning and 
ground breaking ceremonies by ministers 
and top leadership on the major projects.
Carried out Ministerial and Top 
Management Support supervision and 
monitoring of sector activities in Lira, 
Arua, Kitgum.

Item Spent

227001 Travel inland 25,900

227004 Fuel, Lubricants and Oils 25,000

228001 Maintenance - Civil 2,400

228002 Maintenance - Vehicles 27,614

Reasons for Variation in performance

.
Most of the planned activities were carried out and outputs achieved
.

Total 80,914

GoU Development 80,914

External Financing 0

AIA 0

Budget Output: 03 Ministry Support Services

Ministry drivers, machine operators 
equipped with up-to-date skills in 
defensive driving. 
Vehicle tracking system installed in 50 
vehicles.

Uniforms and other corporate wear for 
drivers procured.
MWE fleet of vehicle equipment 
maintained and serviced.  
Board of survey conducted, 
Engraving of Ministry Assets by stores 
and burglar proofing stores’ windows and 
doors done

Ministry drivers, machine operators 
equipped with up-to-date skills in 
defensive driving.
MWE fleet of vehicle equipment 
maintained and serviced. Board of survey 
conducted
Engraving of Ministry Assets by stores 
and burglar proofing stores’ windows and 
doors done.

Item Spent

223004 Guard and Security services 11,769

223005 Electricity 12,500

223006 Water 8,325

224004 Cleaning and Sanitation 4,890

227004 Fuel, Lubricants and Oils 25,000

Reasons for Variation in performance
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

.
Most of the planned activities were carried out and outputs achieved

Total 62,484

GoU Development 62,484

External Financing 0

AIA 0

Budget Output: 19 Human Resource Management Services

Bio-metric Identification cards 
management system maintained.
Uniforms and other corporate wear for 
MWE staff procured.
A consultant for reviewing of the Ministry 
of Water and Environment organizational 
structure procured.

Bio-metric Identification cards 
management system maintained. 
Continued with procurement of Uniforms 
and other corporate wear for MWE staff.
The process of reviewing of the Ministry 
of Water and Environment organizational 
structure is ongoing as there will be 
incorporating the semi autonomous 
agancies within the structure.

Item Spent

211102 Contract Staff Salaries 37,196

211103 Allowances (Inc. Casuals, Temporary) 9,875

212106 Validation of old Pensioners 25,000

221001 Advertising and Public Relations 16,936

221007 Books, Periodicals & Newspapers 5,000

221020 IPPS Recurrent Costs 12,200

227001 Travel inland 15,575

227004 Fuel, Lubricants and Oils 10,000

Reasons for Variation in performance

.
Most of the planned activities were carried out and outputs achieved

Total 131,782

GoU Development 131,782

External Financing 0

AIA 0

Budget Output: 20 Records Management Services
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Records in main registry and 
deconcentrated structures audited on 
quarterly basis
Records management system developed in 
deconcentrated structures 
Capacity of records staff strengthened in 
records management systems and 
management
Courier services procured.
Office equipment procured
Records and information management 
system developed at the MWE 
headquarters
Electronic records management system 
developed
Records Monitored and evaluated

Records appraised and retention schedules 
created and managed
Pension database developed and 
maintained 
Records manual developed and 
implemented
Deconcentrated structures technically 
supported

Records in main registry and 
deconcentrated structures audited 
Capacity of records staff strengthened in 
records management systems and 
management Courier services procured.
Records Monitored and evaluated Records 
and information management system 
developed at the MWE headquarters
Records appraised and retention schedules 
created and managed Pension database 
developed and maintained Records manual 
developed and implemented

Item Spent

211103 Allowances (Inc. Casuals, Temporary) 7,406

221007 Books, Periodicals & Newspapers 3,133

221009 Welfare and Entertainment 5,000

225002 Consultancy Services- Long-term 12,500

227001 Travel inland 26,000

227004 Fuel, Lubricants and Oils 4,000

Reasons for Variation in performance

.
Most of the planned activities were carried out and outputs achieved
Records and information management system  not developed due to inadequate resources. un implemented activities will be done in the fourth 
quarter. 

Total 58,038

GoU Development 58,038

External Financing 0

AIA 0

Outputs Funded

Budget Output: 51 Membership to International Organisations and support to LGs and NGOs.

Subscriptions for membership to 
International Organizations and bodies 
paid and membership maintained.

Contributed to Subscriptions for 
membership to International Organizations
(AMCOW, NBI, IUCN and UNFCCC) 

Item Spent

262101 Contributions to International 
Organisations (Current)

75,000

Reasons for Variation in performance

Most of the planned activities were carried out and outputs achieved

Total 75,000

GoU Development 75,000

External Financing 0

AIA 0

Budget Output: 53 Transfers to other Government Units
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Procurement of teaching aids for carpentry 
workshop & survey tools for all 
Departments done.
A botanical garden established and 
agricultural supplies procured.
ICT accessories and 30 desk computers 
procured for the college

Project vehicle fleet maintained and 
Library Materials procured.
Renovation of a dining hall to 100% 
completion done, 2 Boys Hostel and 1 
Staff house to 100% completion done

Construction of a perimeter wall to 80% 
completion levels done, Volley Ball pitch, 
Basket & Lawn Tennis courts to 75% 
complete done. Resealing of 0.8km 
internal Roads done
Short-course staff training in pedagogy, 
GIS and Data collection and management 
conducted. 
10.5 Ha Forest plantations and 2hectares 
of Demo plots established
Consultancy services for taking stock of 
the achievements of the Nyabyeya 
Forestry College produced. 

Agricultural supplies and Chemicals 
procured.
Project vehicle fleet maintained and 
Library Materials procured.

Completed Renovation of a dining hall to 
100% completion levels,
Construction of a perimeter wall to 90% 
completion levels done, Volley Ball pitch, 
Basket & Lawn Tennis courts completed 
to 100% and Resealing of 250metres of 
Internal Roads done
Short-course staff training in pedagogy 
conducted. 

20 Ha Forest plantations established
A consultant already undertaking stock of 
the achievements of the Nyabyeya 
Forestry College and a draft report to 
presented in the next for discussion

Item Spent

263104 Transfers to  other govt. Units 
(Current)

71,898

263204 Transfers to  other govt. Units (Capital) 1,496,456

Reasons for Variation in performance

.

.
2 Boys Hostel and 1 Staff house were not renovated due to no funds released to undertake the activity. 
.
.

Total 1,568,355

GoU Development 1,568,355

External Financing 0

AIA 0

Capital Purchases

Budget Output: 76 Purchase of Office and ICT Equipment, including  Software

16 10-G Network Switches (Local Area 
Network Extensions) procured 
10 21” screen all in one desktops and 25 
Laptops procured.  

2 Shared Network Drive procured.
5 Heavy Network Copies procured.
2 Network Scanners procured

16 10-G Network Switches (Local Area 
Network Extensions).

Item Spent

281504 Monitoring, Supervision & Appraisal 
of Capital work

29,920

Reasons for Variation in performance

.
Most of the planned activities were carried out and outputs achieved
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Total 29,920

GoU Development 29,920

External Financing 0

AIA 0

Budget Output: 77 Purchase of Specialised Machinery & Equipment

02 coaster buses and 02 double cabin pick 
-ups procured. 
Ministry land with MWE structures 
(offices), water facilities resurveyed and 
demarcated and tilted. 

04 vehicles for Top Political and Policy 
Leadership (03 for Ministers and 01 for 
Permanent Secretary) were delivered and 
paid for. 
Ministry land with MWE structures or 
Offices of WSDF East and WSDF SW 
and Water Resources Institute -Entebbe 
resurveyed and demarcated and tilted. 
Remodeled Public Address System in the 
Ministry Boardroom.
IT Equipment procured for the Two 
Ministry Boardrooms. 

Item Spent

312201 Transport Equipment 1,194,000

Reasons for Variation in performance

.
Most of the planned activities were carried out and outputs achieved

Total 1,194,000

GoU Development 1,194,000

External Financing 0

AIA 0

Budget Output: 78 Purchase of Office and Residential Furniture and Fittings

Paid on the outstanding balances for 
furniture (Chairs, tables and cabins) was 
delivered for MWE political leadership 
and administration offices 

Item Spent

281504 Monitoring, Supervision & Appraisal 
of Capital work

35,945

Reasons for Variation in performance

purchase of furniture for the new building was done through framework contract and most of it has been delivered with a few outstanding 
deliveries however payments are being done in a phase manner. 

Total 35,945

GoU Development 35,945

External Financing 0

AIA 0

Total For Project 3,297,497

GoU Development 3,297,497

External Financing 0

AIA 0

GRAND TOTAL 201,325,031

Wage Recurrent 1,682,335

Non Wage Recurrent 3,566,082

GoU Development 69,058,839
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External Financing 127,017,775

AIA 0
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UShs Thousand Planned Outputs for the 
Quarter

Estimated Funds Available in Quarter
(from balance brought forward and actual/expected releaes)

Sub-SubProgramme: 01 Rural Water Supply and Sanitation

Departments

Department: 05 Rural Water Supply and Sanitation

Outputs Provided

Budget Output: 02 Administration and Management services

Permanent and pensionable staff salaries for April- June paid Item Balance b/f New Funds Total

211101 General Staff Salaries 951,441 391,750 1,343,191

Total 951,441 391,750 1,343,191

Wage Recurrent 951,441 391,750 1,343,191

Non Wage Recurrent 0 0 0

AIA 0 0 0

Outputs Funded

Budget Output: 53 Kahama Gravity Water Scheme

One water quality enhancement system for large scale water 
supply system constructed  in Rakai.

Four non-functional/low yielding water sources in areas of 
low ground water potential rejuvenated in Kazo, Kasanda, 
Mubende and Buyende 

Large-scale wastewater management system constructed in a 
selected urban/peri-urban or rural growth centre. 

Promotion of smart sanitation technologies in peri-urban and 
sustainable energy options in Acholi sub-region. 

Solidwaste management and reclamation and value addition 
implemented 

One green and gray infrastructure constructed  along lake 
Kyoga and Albert catchment. 

Item Balance b/f New Funds Total

263204 Transfers to  other govt. Units (Capital) 48,310 284,181 332,491

Total 48,310 284,181 332,491

Wage Recurrent 0 0 0

Non Wage Recurrent 48,310 284,181 332,491

AIA 0 0 0

Development Projects
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Project: 1347 Solar Powered Mini-Piped Water Schemes in rural Areas

Outputs Provided

Budget Output: 01 Back up support for O & M  of Rural Water

Community sensitisation on Operation & maintenance, 
HIV/AIDS, climate change and gender issues conducted for 
the new boreholes, Mpunga Nyakazinga,  Kanyabwanga and 
solar powered system 

Management structures for the newly drilled boreholes 
formed

Quarterly O&M Review meeting conducted

O&M framework disseminated among different WASH 
stakeholders

Item Balance b/f New Funds Total

211102 Contract Staff Salaries 78,047 98,000 176,047

212101 Social Security Contributions 21,299 23,515 44,814

221008 Computer supplies and Information Technology 
(IT)

9,980 0 9,980

227001 Travel inland 0 100,000 100,000

227004 Fuel, Lubricants and Oils 0 29,875 29,875

228002 Maintenance - Vehicles 4,124 17,000 21,124

Total 113,451 268,390 381,841

GoU Development 113,451 268,390 381,841

External Financing 0 268,390 268,390

AIA 0 0 0

Budget Output: 03 Promotion of sanitation and hygiene education

Sanitation and Hygiene promotion campaigns conducted 
around communities in Kanyabwanga, Mpunga Nyakazinga, 
Solar sites and new boreholes

Item Balance b/f New Funds Total

211102 Contract Staff Salaries 11,048 50,000 61,048

212101 Social Security Contributions 10,599 7,500 18,099

227004 Fuel, Lubricants and Oils 0 7,000 7,000

Total 21,648 64,500 86,148

GoU Development 21,648 64,500 86,148

External Financing 0 64,500 64,500

AIA 0 0 0

Budget Output: 05 Monitoring and capacity building of LGs,NGOs and CBOs

Project implemented activities monitored in Kanyabwanga 
WSS, Mbunga Nyakazinga WSS, 40 solar systems and 
newly drilled boreholes and rehabilitated

Item Balance b/f New Funds Total

211102 Contract Staff Salaries 55,897 24,000 79,897

212101 Social Security Contributions 7,520 7,753 15,273

227004 Fuel, Lubricants and Oils 0 20,000 20,000

228002 Maintenance - Vehicles 11,255 1,320 12,575

Total 74,672 53,073 127,745

GoU Development 74,672 53,073 127,745

External Financing 0 53,073 53,073

AIA 0 0 0
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Capital Purchases

Budget Output: 80 Construction of Piped Water Supply Systems (Rural)

20 solar powered systems constructed to 95% in Packwach 
Nebbi,Zombo,Arua,Koboko,Kamuli,Budaka,Tororo,Butaleja
, Luwero,Soroti,Kaberamaido,Abim,Lamwo 
Kaberamaido,Wakiso,Mukono,Omoro,Amuru,Gulu

20 solar powered systems constructed to 95% in 
Kiruhura,Bukomansimbi, Kalungu, 
Kyotera,Butambala,Gomba,Mbarara,Kasese,Rukungiri,Kyeg
egwa,Wakiso,Ntungamo,Kiboga,Kibaale, Hoima Mityana, 
Nakaseke ,Buliisa, Kagadi, Kiruhura,

Mbunga Nyakazinga WSS and Kanyabwanga WSS 
constructed 

Retention Paid for completed projects

Item Balance b/f New Funds Total

312104 Other Structures 85,749 1,071,957 1,157,706

Total 85,749 1,071,957 1,157,706

GoU Development 85,749 1,071,957 1,157,706

External Financing 0 1,071,957 1,071,957

AIA 0 0 0

Budget Output: 81 Construction of Point Water Sources

113 hand pumped boreholes, production wells and large 
diameter wells drilled across the country focusing on the 
least served districts

50 hand pumped boreholes rehabilitated countrywide

Item Balance b/f New Funds Total

312104 Other Structures 0 1,300,000 1,300,000

Total 0 1,300,000 1,300,000

GoU Development 0 1,300,000 1,300,000

External Financing 0 1,300,000 1,300,000

AIA 0 0 0

Project: 1359 Piped Water in Rural Areas

Capital Purchases

Budget Output: 80 Construction of Piped Water Supply Systems (Rural)

Kahama II water supply system and Nyabugikye kikyenkye 
GFS construction continued

Item Balance b/f New Funds Total

312104 Other Structures 57,457 600,000 657,457

Total 57,457 600,000 657,457

GoU Development 57,457 600,000 657,457

External Financing 0 600,000 600,000

AIA 0 0 0
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Project: 1530 Integrated Water Resources Management and Development Project (IWMDP)

Outputs Provided

Budget Output: 01 Back up support for O & M  of Rural Water

Communities around Bitsya WSS and 16 RGCs piped 
systems sensitised on impact Environment and Social 
aspects of the project.

Item Balance b/f New Funds Total

211103 Allowances (Inc. Casuals, Temporary) 276,686 17,500 294,186

221001 Advertising and Public Relations 66,636 0 66,636

221008 Computer supplies and Information Technology 
(IT)

90,604 0 90,604

225002 Consultancy Services- Long-term 3,550,952 0 3,550,952

228002 Maintenance - Vehicles 15,000 0 15,000

Total 3,999,878 17,500 4,017,378

GoU Development 3,999,878 17,500 4,017,378

External Financing 3,957,846 17,500 3,975,346

AIA 0 0 0

Budget Output: 02 Administration and Management services

Project Management team conducts monthly supervision 
visits to the various sites.
Adverts for works and consultancies published in the media

Item Balance b/f New Funds Total

221001 Advertising and Public Relations 41,163 0 41,163

227001 Travel inland 204,574 0 204,574

Total 245,738 0 245,738

GoU Development 245,738 0 245,738

External Financing 245,738 0 245,738

AIA 0 0 0

Budget Output: 03 Promotion of sanitation and hygiene education

"Sanitation and hygiene Baseline surveys conducted in the 
16 RGCs 

Information Educationa and Communication material on 
Sanitation produced for the 16 RGCs"

Item Balance b/f New Funds Total

221011 Printing, Stationery, Photocopying and Binding 2,550 0 2,550

223005 Electricity 0 7,500 7,500

223006 Water 15,000 5,000 20,000

225001 Consultancy Services- Short term 220,731 0 220,731

228002 Maintenance - Vehicles 37,500 10,000 47,500

Total 275,781 22,500 298,281

GoU Development 275,781 22,500 298,281

External Financing 220,731 22,500 243,231

AIA 0 0 0

Budget Output: 05 Monitoring and capacity building of LGs,NGOs and CBOs

Project implemented activities for Bitsya, Nyamugasani and 
16 RGC water supply systems monitored

Item Balance b/f New Funds Total

227001 Travel inland 124,215 0 124,215

Total 124,215 0 124,215

GoU Development 124,215 0 124,215

External Financing 124,215 0 124,215

AIA 0 0 0
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Capital Purchases

Budget Output: 71 Acquisition of Land by Government

Land acquired for the project Item Balance b/f New Funds Total

311101 Land 350,000 0 350,000

Total 350,000 0 350,000

GoU Development 350,000 0 350,000

External Financing 0 0 0

AIA 0 0 0

Budget Output: 80 Construction of Piped Water Supply Systems (Rural)

Constructed Nyamugasani GFS(Buhweju)  to 30% and 
Bitsya(Kasese)  to 25% completion

Constructed 16 RGC piped solar systems(countrywide)-40% 
completion

Item Balance b/f New Funds Total

281501 Environment Impact Assessment for Capital 
Works

2,006,442 0 2,006,442

281502 Feasibility Studies for Capital Works 1,394,817 0 1,394,817

281504 Monitoring, Supervision & Appraisal of Capital 
work

978,408 0 978,408

312104 Other Structures 4,096,914 0 4,096,914

Total 8,476,580 0 8,476,580

GoU Development 8,476,580 0 8,476,580

External Financing 8,476,580 0 8,476,580

AIA 0 0 0

Project: 1614 Support To Rural Water Supply and Sanitation Project

Outputs Provided

Budget Output: 01 Back up support for O & M  of Rural Water

Communities around Isingiro Water supply system and those 
benefiting from the medium and large sized solar systems 
sensitized on O&M arrangements, HIV/AIDS and Climate 
change issues

Management structures formed for the solar systems across 
the country

All 135 LG supported to ensure timely reporting  and 
construction works verified

Item Balance b/f New Funds Total

211102 Contract Staff Salaries 314,738 444,250 758,988

212101 Social Security Contributions 8,944 0 8,944

228002 Maintenance - Vehicles 0 4,000 4,000

Total 323,682 448,250 771,932

GoU Development 323,682 448,250 771,932

External Financing 0 448,250 448,250

AIA 0 0 0

405/489

Vote Performance Report Financial Year 2021/22

Vote: Ministry of Water and Environment019
QUARTER 4: Revised Workplan



Budget Output: 02 Administration and Management services

Site meetings conducted for the solar systems under 
construction, and Isingiro Water Supply system.

Operations of the regional technical support teams and the 
entire department supported

Item Balance b/f New Funds Total

211102 Contract Staff Salaries 12,128 12,000 24,128

212101 Social Security Contributions 4,383 2,191 6,574

221003 Staff Training 0 50,000 50,000

282103 Scholarships and related costs 0 25,000 25,000

Total 16,511 89,191 105,702

GoU Development 16,511 89,191 105,702

External Financing 0 89,191 89,191

AIA 0 0 0

Budget Output: 03 Promotion of sanitation and hygiene education

Improved Sanitation and hygiene promoted for Isingiro WSS 
and the medium and large solar powered systems

Item Balance b/f New Funds Total

211102 Contract Staff Salaries 27,170 12,000 39,170

212101 Social Security Contributions 4,380 2,190 6,570

227001 Travel inland 0 30,000 30,000

227004 Fuel, Lubricants and Oils 0 30,000 30,000

Total 31,550 74,190 105,740

GoU Development 31,550 74,190 105,740

External Financing 0 74,190 74,190

AIA 0 0 0

Budget Output: 05 Monitoring and capacity building of LGs,NGOs and CBOs

Monitoring and supervision visits conducted to the medium 
and Large solar systems, 

Quarterly performance reports for the local governments and 
department compiled  

Quality assurance monitoring visits conducted to LGs in line 
with the water grant"

Item Balance b/f New Funds Total

211102 Contract Staff Salaries 5,515 23,800 29,315

212101 Social Security Contributions 4,383 2,191 6,574

227001 Travel inland 0 40,000 40,000

227004 Fuel, Lubricants and Oils 0 30,000 30,000

228002 Maintenance - Vehicles 33,825 70,000 103,825

Total 43,722 165,991 209,714

GoU Development 43,722 165,991 209,714

External Financing 0 165,991 165,991

AIA 0 0 0

Capital Purchases

Budget Output: 71 Acquisition of Land by Government

land purchased for the project purchased and project affected 
persons compensated

406/489

Vote Performance Report Financial Year 2021/22

Vote: Ministry of Water and Environment019
QUARTER 4: Revised Workplan



Budget Output: 80 Construction of Piped Water Supply Systems (Rural)

constructed a mix of 17 medium and large solar powered 
systems in sub-counties with the lowest safe water coverage.

Constructed Isingiro WSS(Isingiro)-30%

Payment of retention for Nyarwodho GFS, Lirima GFS, 
Solar I piped water systems

Item Balance b/f New Funds Total

281502 Feasibility Studies for Capital Works 6,065 0 6,065

281504 Monitoring, Supervision & Appraisal of Capital 
work

0 100,000 100,000

312104 Other Structures 0 1,000,000 1,000,000

Total 6,065 1,100,000 1,106,065

GoU Development 6,065 1,100,000 1,106,065

External Financing 0 1,100,000 1,100,000

AIA 0 0 0

Budget Output: 81 Construction of Point Water Sources

75 point water sources drilled and rehabilitated across the 
country

Item Balance b/f New Funds Total

312104 Other Structures 345,652 5,500,000 5,845,652

Total 345,652 5,500,000 5,845,652

GoU Development 345,652 5,500,000 5,845,652

External Financing 0 5,500,000 5,500,000

AIA 0 0 0

Budget Output: 82 Construction of Sanitation Facilities (Rural)

Sanitation Facility on Kampala Mbale-Tororo highway  and 
Kampala-Mityana-Kasese highways constructed 10%

Project: 1666 Development of Solar Powered Irrigation and Water Supply Systems

Capital Purchases

Budget Output: 80 Construction of Piped Water Supply Systems (Rural)

finalize construction of  20 solar powered piped  systems Item Balance b/f New Funds Total

312104 Other Structures 323,360 0 323,360

Total 323,360 0 323,360

GoU Development 323,360 0 323,360

External Financing 0 0 0

AIA 0 0 0

Sub-SubProgramme: 02 Urban Water Supply and Sanitation

Departments
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Department: 04 Urban Water Supply & Sewerage

Outputs Provided

Budget Output: 01 Administration and Management Support

O&M structures in Urban Water supply systems supported. Item Balance b/f New Funds Total

211101 General Staff Salaries 1,606,645 723,500 2,330,145

211103 Allowances (Inc. Casuals, Temporary) 1 2,500 2,501

221007 Books, Periodicals & Newspapers 4,371 0 4,371

221008 Computer supplies and Information Technology 
(IT)

5,000 0 5,000

221009 Welfare and Entertainment 0 2,500 2,500

221011 Printing, Stationery, Photocopying and Binding 7,500 2,500 10,000

221012 Small Office Equipment 2,500 0 2,500

227001 Travel inland 5,000 0 5,000

227004 Fuel, Lubricants and Oils 0 5,000 5,000

Total 1,631,017 736,000 2,367,017

Wage Recurrent 1,606,645 723,500 2,330,145

Non Wage Recurrent 24,372 12,500 36,872

AIA 0 0 0

Department: 22 Urban Water Regulation Programme

Outputs Provided

Budget Output: 01 Administration and Management Support

Q4 Performance of NWSC and 6no. regional umbrella 
organizations monitored, analyzed and supervised.

Item Balance b/f New Funds Total

211101 General Staff Salaries 130,535 68,811 199,346

211103 Allowances (Inc. Casuals, Temporary) 0 10,000 10,000

221007 Books, Periodicals & Newspapers 286 0 286

221008 Computer supplies and Information Technology 
(IT)

5,000 0 5,000

221009 Welfare and Entertainment 0 5,000 5,000

221011 Printing, Stationery, Photocopying and Binding 2,510 7,500 10,010

224004 Cleaning and Sanitation 0 2,500 2,500

227001 Travel inland 305 5,000 5,305

227004 Fuel, Lubricants and Oils 0 11,250 11,250

Total 138,636 110,061 248,697

Wage Recurrent 130,535 68,811 199,346

Non Wage Recurrent 8,101 41,250 49,351

AIA 0 0 0

Development Projects
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Project: 1193 Kampala Water Lake  Victoria Water and Sanitation Project

Capital Purchases

Budget Output: 80 Construction of Piped Water Supply Systems (Urban)

• Monitor system performance.
• Attendance to snags and emerging defects

• Monitor system performance and attend to any snags that 
may arise. 
• Ggaba I Improvement Measures E&M to be completed.
• Test and commission system.

• Ensure submission of the final detailed design report 
• Ensure submission of final tender documents for works 
• Complete evaluation of EoIs and seek Approval of 
shortlisted of bidders 
• Complete ESIA/RAP and seek NEMA/CGV approval 
• Commence evaluation for land acquisition of Kanyanya 
reservoir and Buwaate Booster Station 

• Contract signature.
• Commencement meeting.
• Payment of advance to the contractor.
• Contractor’s mobilization and commencement of works.
• Finalise consultancy contract addendum and seek CC’s and 
SG’s approvals.

Item Balance b/f New Funds Total

312104 Other Structures 6,707,445 0 6,707,445

Total 6,707,445 0 6,707,445

GoU Development 6,707,445 0 6,707,445

External Financing 6,707,445 0 6,707,445

AIA 0 0 0

Project: 1399 Karamoja Small Town and Rural growth Centers Water Supply and Sanitation Project

Outputs Provided

Budget Output: 01 Administration and Management Support

Contract staff remunerated, facilitated and performance 
appraised.

1No Staff training/ workshop conducted.

3No staff meeting held

1No planning meeting held

Item Balance b/f New Funds Total

211102 Contract Staff Salaries 0 118,369 118,369

223004 Guard and Security services 0 7,500 7,500

223005 Electricity 0 1,200 1,200

223006 Water 0 900 900

228002 Maintenance - Vehicles 0 20,000 20,000

Total 0 147,969 147,969

GoU Development 0 147,969 147,969

External Financing 0 147,969 147,969

AIA 0 0 0

409/489

Vote Performance Report Financial Year 2021/22

Vote: Ministry of Water and Environment019
QUARTER 4: Revised Workplan



Budget Output: 04 Backup support for Operation and Maintainance

2No Stakeholders engagements conducted on operations and 
maintenance
4No WSSCC formed and trained in the towns of Lotome, 
Oreta-Rogom, 
03No extension of hydropower grid to towns of Alerek, 
Namalu and Morulem.

Item Balance b/f New Funds Total

228002 Maintenance - Vehicles 0 10,000 10,000

Total 0 10,000 10,000

GoU Development 0 10,000 10,000

External Financing 0 10,000 10,000

AIA 0 0 0

Budget Output: 05 Improved sanitation services and hygiene

2 No sanitation and hygiene surveys conducted
IEC designed, printed and disseminated 

3No hygiene and sanitation surveys in Amudat ii, Karita, 
Kathile and Kapedo

01No printing and dissemination of the IEC materials in the 
towns of Lorengecora, Loketalaebu, Kapedo, Kathile, 
Losilang and Tokora     

Budget Output: 06 Monitoring, Supervision, Capacity building for Urban Authorities and Private Operators

02No Inspections of the systems for Defect liability period 
conducted in Alerek and Morulem  

01 No. construction supervision made in the towns Moroto 
MWE Regional Office 

03 No. construction supervision made in the towns of 
Namalu and Moroto and Sanitation facilities in
Amudat, Alerek and Orwamuge

03No local government capacity strengthened in the towns 
of Amudat ii, Morulem and Orwamuge. 

Capital Purchases

Budget Output: 71 Acquisition of Land by Government

Land agreements signed between the land owners and the 
respective local governments free from encumbrances 

Budget Output: 72 Government Buildings and Administrative Infrastructure

Complete Phase 2 of Karamoja office block constructed up 
to 100%.

Budget Output: 80 Construction of Piped Water Supply Systems (Urban)

Construct Kakingol up to 50%, Kalapata, Lorengacora and 
Iriiri at 80%

Additional water source implemented in Karenga.

Complete ongoing designs of (list the 
Nyakae/Rongom,Nabilatuk,Lotom ee

Item Balance b/f New Funds Total

312104 Other Structures 0 2,071,800 2,071,800

Total 0 2,071,800 2,071,800

GoU Development 0 2,071,800 2,071,800

External Financing 0 2,071,800 2,071,800

AIA 0 0 0
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Budget Output: 82 Construction of Sanitation Facilities (Urban)

Sanitation facilities in Kalapata, Lorengacora and Iriiri at 
80%

Project: 1438 Water Services Acceleration Project (SCAP)

Capital Purchases

Budget Output: 80 Construction of Piped Water Supply Systems (Urban)

250 Km of Pipes laid Item Balance b/f New Funds Total

312104 Other Structures 0 20,111,012 20,111,012

Total 0 20,111,012 20,111,012

GoU Development 0 20,111,012 20,111,012

External Financing 0 20,111,012 20,111,012

AIA 0 0 0

Project: 1524 Water and Sanitation Development Facility - East-Phase II

Outputs Provided

Budget Output: 01 Administration and Management Support

38 staff Remunerated and performance appraised, office 
operation, running and coordination.  

Stakeholder meeting held

Item Balance b/f New Funds Total

211102 Contract Staff Salaries 0 190,000 190,000

211103 Allowances (Inc. Casuals, Temporary) 0 20,000 20,000

223004 Guard and Security services 0 4,000 4,000

223005 Electricity 0 6,000 6,000

223006 Water 0 1,000 1,000

Total 0 221,000 221,000

GoU Development 0 221,000 221,000

External Financing 0 221,000 221,000

AIA 0 0 0

Budget Output: 02 Policies, Plans,  standards and regulations developed

Cross cutting issues of environmental awareness, gender and 
HIV/AIDS incorporated in all activities related to 
development of piped water supply system. 

Item Balance b/f New Funds Total

227001 Travel inland 0 20,000 20,000

227004 Fuel, Lubricants and Oils 0 5,000 5,000

Total 0 25,000 25,000

GoU Development 0 25,000 25,000

External Financing 0 25,000 25,000

AIA 0 0 0
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Budget Output: 04 Backup support for Operation and Maintainance

Backup support for piped water supply systems in 8 towns of 
Manafwa TC, Bulangira, Kanapa, Nasutani, and Nakabira, 
Mukura, Kidera and Aturtur

Item Balance b/f New Funds Total

227001 Travel inland 0 20,000 20,000

227004 Fuel, Lubricants and Oils 0 15,000 15,000

Total 0 35,000 35,000

GoU Development 0 35,000 35,000

External Financing 0 35,000 35,000

AIA 0 0 0

Budget Output: 05 Improved sanitation services and hygiene

Sanitation and hygiene trainings held in 8 towns of Manafwa 
TC, Bulangira, Kanapa, Nasutani, and Nakabira, Mukura, 
Kidera and Aturtur

Item Balance b/f New Funds Total

225002 Consultancy Services- Long-term 0 90,000 90,000

227001 Travel inland 0 20,000 20,000

227004 Fuel, Lubricants and Oils 0 20,000 20,000

Total 0 130,000 130,000

GoU Development 0 130,000 130,000

External Financing 0 130,000 130,000

AIA 0 0 0

Budget Output: 06 Monitoring, Supervision, Capacity building for Urban Authorities and Private Operators

Monitoring, Supervision, Capacity building for Urban 
Authorities and Private Operators in 8 towns of  Manafwa 
TC, Bulangira, Kanapa, Nasutani, Nakabira, Mukura, Kidera 
and Aturtur

Item Balance b/f New Funds Total

227001 Travel inland 0 20,000 20,000

227004 Fuel, Lubricants and Oils 0 20,000 20,000

Total 0 40,000 40,000

GoU Development 0 40,000 40,000

External Financing 0 40,000 40,000

AIA 0 0 0

Capital Purchases

Budget Output: 80 Construction of Piped Water Supply Systems (Urban)

Construction works of piped water systems in 2 Towns of 
Manafwa TC(20%), Bulangira(20%).

Complete construction of 3 towns of Kanapa(25%), Nasutani
(25%), and Nakabira(25%).

Commence construction of 3 towns of Mukura(10%), Kidera 
(10%), Aturtur(10%), Aligoi (10%) and Opengate Kawo 
(10%)

Payment of Retention of constructed schemes

Commence construction of 3 towns of Mukura(10%), Kidera 
(10%) and Aturtur(10%)

Payment of Retention of constructed schemes

Item Balance b/f New Funds Total

281503 Engineering and Design Studies & Plans for capital 
works

0 45,000 45,000

312104 Other Structures 0 6,775,000 6,775,000

Total 0 6,820,000 6,820,000

GoU Development 0 6,820,000 6,820,000

External Financing 0 6,820,000 6,820,000

AIA 0 0 0
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Budget Output: 82 Construction of Sanitation Facilities (Urban)

Item Balance b/f New Funds Total

281503 Engineering and Design Studies & Plans for capital 
works

0 60,000 60,000

Total 0 60,000 60,000

GoU Development 0 60,000 60,000

External Financing 0 60,000 60,000

AIA 0 0 0

Project: 1525 Water and Sanitation Development Facility - South Western-Phase II

Outputs Provided

Budget Output: 01 Administration and Management Support

01 News paper Article produced.
Office utility bills and staff salary paid.
01 quarterly meeting held.
01 quarterly progress report prepared.

Item Balance b/f New Funds Total

211102 Contract Staff Salaries 0 180,000 180,000

221014 Bank Charges and other Bank related costs 1,000 0 1,000

223004 Guard and Security services 0 4,000 4,000

223005 Electricity 0 5,000 5,000

223006 Water 0 3,500 3,500

223007 Other Utilities- (fuel, gas, firewood, charcoal) 0 500 500

227001 Travel inland 10,500 60,000 70,500

227004 Fuel, Lubricants and Oils 0 40,000 40,000

Total 11,500 293,000 304,500

GoU Development 11,500 293,000 304,500

External Financing 0 293,000 293,000

AIA 0 0 0

Budget Output: 04 Backup support for Operation and Maintainance

Communities in 04 STs/RGCs sensitized on  COVID -19 
SOPs, Cross-cutting issues: Karago-II, Nyakashaka, 
Bethlehem-Nabigasa, Kabura-Mwizi

WSDF-SW's interventions promoted through radio-talk 
shows, spot messages, jingles and drama in 04 STs/RGCs: 
Karago, Nyakashaka, Bethlehem-Nabigasa, Kabura-Mwizi

Item Balance b/f New Funds Total

211102 Contract Staff Salaries 0 55,125 55,125

Total 0 55,125 55,125

GoU Development 0 55,125 55,125

External Financing 0 55,125 55,125

AIA 0 0 0

Budget Output: 05 Improved sanitation services and hygiene

Hygiene, hand-wshing  and Sanitation services campaigns 
conducted for 04 projects: Karago-II, Nyakashaka, 
Bethlehem-Nabigasa, Kabura-Mwizi

Item Balance b/f New Funds Total

211102 Contract Staff Salaries 0 12,000 12,000

Total 0 12,000 12,000

GoU Development 0 12,000 12,000

External Financing 0 12,000 12,000

AIA 0 0 0
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Budget Output: 06 Monitoring, Supervision, Capacity building for Urban Authorities and Private Operators

01 quarterly support supervision visit conducted by staff 
from the Centre

Monthly site meetings /monitoring conducted for each 
scheme under construction phase.

Item Balance b/f New Funds Total

211102 Contract Staff Salaries 0 12,000 12,000

227004 Fuel, Lubricants and Oils 0 10,000 10,000

Total 0 22,000 22,000

GoU Development 0 22,000 22,000

External Financing 0 22,000 22,000

AIA 0 0 0

Capital Purchases

Budget Output: 71 Acquisition of Land by Government

Commencement of land titling processes for the 04 projects: 
Karago-II, Nyakashaka, Bethlehem-Nabigasa, Kabura-
Mwizi.

Item Balance b/f New Funds Total

311101 Land 0 225,000 225,000

Total 0 225,000 225,000

GoU Development 0 225,000 225,000

External Financing 0 225,000 225,000

AIA 0 0 0

Budget Output: 72 Government Buildings and Administrative Infrastructure

Item Balance b/f New Funds Total

312101 Non-Residential Buildings 0 600,000 600,000

Total 0 600,000 600,000

GoU Development 0 600,000 600,000

External Financing 0 600,000 600,000

AIA 0 0 0

Budget Output: 76 Purchase of Office and ICT Equipment, including  Software

Computers and their accessories procured. Internet /network 
services and maintenance carried out

Item Balance b/f New Funds Total

312213 ICT Equipment 0 45,000 45,000

Total 0 45,000 45,000

GoU Development 0 45,000 45,000

External Financing 0 45,000 45,000

AIA 0 0 0

Budget Output: 78 Purchase of Office and Residential Furniture and Fittings

Item Balance b/f New Funds Total

312203 Furniture & Fixtures 0 30,000 30,000

Total 0 30,000 30,000

GoU Development 0 30,000 30,000

External Financing 0 30,000 30,000

AIA 0 0 0
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Budget Output: 80 Construction of Piped Water Supply Systems (Urban)

Construction works done up to 100%
for Karago - Phase II.

Commencement of works up to 70% for Nyakashaka.

Commencement of works up to 70% for Kabura Mwizi.

Commencement of works up to 70% for  Bethlehem - 
Nabigasa.

Monitoring defects for the completed works.

Monitoring defects for the completed works.

Correction of identified defects Nyakatonzi, Bigando, 
Igorora WSSS

Designs undertaken for Kimbugu - Rwakaraba up to 70% 
In-house designs undertaken for Mpumudde - Lyakajjura, 
Busunga, Rurama and Bukinda up to 100%, and Kisojjo & 
Kihomporo up to 70%.

Item Balance b/f New Funds Total

281502 Feasibility Studies for Capital Works 0 15,000 15,000

281504 Monitoring, Supervision & Appraisal of Capital 
work

0 105,000 105,000

312104 Other Structures 0 4,456,427 4,456,427

Total 0 4,576,427 4,576,427

GoU Development 0 4,576,427 4,576,427

External Financing 0 4,576,427 4,576,427

AIA 0 0 0

Budget Output: 82 Construction of Sanitation Facilities (Urban)

Construction works done up to 100%

Feasibility study for Citywide inclusive sanitation  (02 cities  
and 08 municipalities) completed.

Item Balance b/f New Funds Total

281503 Engineering and Design Studies & Plans for capital 
works

0 11,000 11,000

281504 Monitoring, Supervision & Appraisal of Capital 
work

0 10,000 10,000

312104 Other Structures 0 583,035 583,035

Total 0 604,035 604,035

GoU Development 0 604,035 604,035

External Financing 0 604,035 604,035

AIA 0 0 0
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Project: 1529 Strategic Towns Water Supply and Sanitation Project (STWSSP)

Outputs Provided

Budget Output: 01 Administration and Management Support

Contract staff remunerated, facilitated and performance 
appraised.

Item Balance b/f New Funds Total

211102 Contract Staff Salaries 14,114 33,000 47,114

212101 Social Security Contributions 3,451 0 3,451

221001 Advertising and Public Relations 65,200 0 65,200

221002 Workshops and Seminars 55,000 0 55,000

221003 Staff Training 85,000 0 85,000

221007 Books, Periodicals & Newspapers 3,000 0 3,000

221008 Computer supplies and Information Technology 
(IT)

25,000 0 25,000

221011 Printing, Stationery, Photocopying and Binding 6,650 0 6,650

221012 Small Office Equipment 7,500 0 7,500

221014 Bank Charges and other Bank related costs 5,000 0 5,000

227001 Travel inland 36,628 0 36,628

227004 Fuel, Lubricants and Oils 40,000 0 40,000

228002 Maintenance - Vehicles 39,920 4,000 43,920

Total 386,462 37,000 423,462

GoU Development 386,462 37,000 423,462

External Financing 326,628 37,000 363,628

AIA 0 0 0

Budget Output: 02 Policies, Plans,  standards and regulations developed

1 No. Catchment and water source protection plans and 
policies developed for Kamuli.

1 No. Consultancy Assignment completed and Final 
Consultancy Report produced
1 No. Consultancy Assignment completed and Final 
Consultancy Report produced

Continue implementation of consultancy services for 
Strengthening community planning, mobilization and 
capacity building in 10 project towns

Continue implementation of consultancy Services for the 
update of the Uganda Water and Sanitation Atlas up to 70%

-
Continue implementation of consultancy services for 
economic empowerment through skills development for 
women and youth in Water, Sanitation and Environment 
activities

Item Balance b/f New Funds Total

221002 Workshops and Seminars 55,000 0 55,000

281503 Engineering and Design Studies & Plans for capital 
works

(232,500) 0 (232,500)

Total (177,500) 0 (177,500)

GoU Development (177,500) 0 (177,500)

External Financing (177,500) 0 (177,500)

AIA 0 0 0

Budget Output: 04 Backup support for Operation and Maintainance

ICT training tools, manuals and e-reporting software/ system 
developed. 
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Budget Output: 05 Improved sanitation services and hygiene

Hygiene and sanitation promotion campaigns conducted in 
Kyenjojo, Katooke, Buikwe, Bundibugyo, Kapchorwa and 
Kamuli.
Continue implementation of Pilot mechanisms for improved 
faecal sludge value chain management in Central and 
Eastern Uganda.

1 No. Final report on marketing of faecal sludge in 7 towns 
prepared and submitted.

Item Balance b/f New Funds Total

221001 Advertising and Public Relations 5,000 0 5,000

221011 Printing, Stationery, Photocopying and Binding 10,000 0 10,000

225002 Consultancy Services- Long-term (39,270) 0 (39,270)

227001 Travel inland 240 0 240

Total (24,030) 0 (24,030)

GoU Development (24,030) 0 (24,030)

External Financing 0 0 0

AIA 0 0 0

Budget Output: 06 Monitoring, Supervision, Capacity building for Urban Authorities and Private Operators

1No. Field project monitoring mission/visit conducted

Capital Purchases

Budget Output: 71 Acquisition of Land by Government

Land purchased for the installation of project infrastructure. Item Balance b/f New Funds Total

311101 Land 33,000 0 33,000

Total 33,000 0 33,000

GoU Development 33,000 0 33,000

External Financing 0 0 0

AIA 0 0 0

Budget Output: 72 Government Buildings and Administrative Infrastructure

Extension to Office building constructed.

Budget Output: 80 Construction of Piped Water Supply Systems (Urban)

Continue construction of WSS in 10No. towns (Kayunga-
Busaana -100%), Dokolo - 100%, Kyenjojo-Katooke-100%, 
Nakasongola-100%, Buikwe -70%, Bundibugyo-70% 
Kapchorwa-70% and Kamuli-30%)

Continue construction works in Bihanga (80%) in 
Kamwenge

Feasibility study for 10 towns completed and Final 
Feasibility Study Report submitted

Item Balance b/f New Funds Total

281503 Engineering and Design Studies & Plans for capital 
works

100,600 0 100,600

281504 Monitoring, Supervision & Appraisal of Capital 
work

(1,000,000) 0 (1,000,000)

312104 Other Structures (16,125,305) 5,274,981 (10,850,323)

Total (17,024,704) 5,274,981 (11,749,723)

GoU Development (17,024,704) 5,274,981 (11,749,723)

External Financing (17,162,500) 5,274,981 (11,887,519)

AIA 0 0 0
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Budget Output: 82 Construction of Sanitation Facilities (Urban)

40No. institutional/public toilets constructed in Kayunga-
Busaana (100%), Dokolo (100%), Kyenjojo-Katooke(100%), 
Nakasongola(100%), Buikwe(70%), Bundibugyo(70%) 
Kapchorwa(70%) and Kamuli(30%)

3 No. Works Contracts awarded and signed

Item Balance b/f New Funds Total

312104 Other Structures 134,532 838,002 972,534

Total 134,532 838,002 972,534

GoU Development 134,532 838,002 972,534

External Financing 134,532 838,002 972,534

AIA 0 0 0

Project: 1530 Integrated Water Resources Management and Development Project (IWMDP)

Outputs Provided

Budget Output: 01 Administration and Management Support

Contract staff remunerated, facilitated and performance 
appraised.

Item Balance b/f New Funds Total

211102 Contract Staff Salaries 85,784 89,414 175,198

211103 Allowances (Inc. Casuals, Temporary) 795 0 795

212101 Social Security Contributions 13,668 13,412 27,080

221001 Advertising and Public Relations 44,547 0 44,547

221008 Computer supplies and Information Technology 
(IT)

12,000 0 12,000

221011 Printing, Stationery, Photocopying and Binding 10,249 0 10,249

281504 Monitoring, Supervision & Appraisal of Capital 
work

69,122 0 69,122

Total 236,166 102,826 338,992

GoU Development 236,166 102,826 338,992

External Financing 113,670 102,826 216,496

AIA 0 0 0

Budget Output: 05 Improved sanitation services and hygiene

Consultancy contract for community engagement, Sanitation 
& hygiene training on Operation and Maintenance (O&M) 
of Sanitation Facilities in Busia, Namasale, Kaliro-
Namungalwe, Koboko, Rukungiri, Butaleja-
Busolwe,Budaka-Kadama, Tirinyi-Kibuku executed to 40%

Item Balance b/f New Funds Total

225002 Consultancy Services- Long-term 1,075,922 0 1,075,922

Total 1,075,922 0 1,075,922

GoU Development 1,075,922 0 1,075,922

External Financing 1,075,922 0 1,075,922

AIA 0 0 0

Budget Output: 06 Monitoring, Supervision, Capacity building for Urban Authorities and Private Operators

3No.  Monthly site meetings conducted for the Project towns 
under construction

1No.  Quarterly community engagement and mobilisation 
conducted for the Project towns under construction

Item Balance b/f New Funds Total

221011 Printing, Stationery, Photocopying and Binding 9,000 0 9,000

227001 Travel inland 467 0 467

Total 9,467 0 9,467

GoU Development 9,467 0 9,467

External Financing 0 0 0

AIA 0 0 0
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Capital Purchases

Budget Output: 71 Acquisition of Land by Government

Land purchased for the installation of project infrastructure. Item Balance b/f New Funds Total

311101 Land 42,000 0 42,000

Total 42,000 0 42,000

GoU Development 42,000 0 42,000

External Financing 0 0 0

AIA 0 0 0

Budget Output: 76 Purchase of Office and ICT Equipment, including  Software

10 computers and accessories purchased for the IWMDP 
Project

Item Balance b/f New Funds Total

312213 ICT Equipment 12,500 0 12,500

Total 12,500 0 12,500

GoU Development 12,500 0 12,500

External Financing 0 0 0

AIA 0 0 0

Budget Output: 77 Purchase of Specialised Machinery & Equipment

6,000 micro & bulk water meters supplied and installed in 
five regional Umbrellas of Water and Sanitation of Central, 
South-Western, Mid-Western, Eastern and Northern 

50km of Pipes and Fittings supplied and installed in Five 
Regional Umbrellas of Central, South-Western, Mid-
Western, Eastern and Northern

Item Balance b/f New Funds Total

312202 Machinery and Equipment 3,717,503 0 3,717,503

Total 3,717,503 0 3,717,503

GoU Development 3,717,503 0 3,717,503

External Financing 3,717,503 0 3,717,503

AIA 0 0 0
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Budget Output: 80 Construction of Piped Water Supply Systems (Urban)

Busia Water Supply System 60% ,Namasale Water Supply 
System constructed to 50%,Kaliro-Namungalwe Water 
Supply system constructed to 50%,Butaleja-
Busolwe,Budaka-Kadama, Tirinyi-Kibuku Water Supply 
System constructed to 40%

Kyegegwa-Mpara-Ruyonza Water Supply and Sanitation 
System designed to 50%

Consultancy contract for professionalization of the six 
regional Umbrellas of Water and Sanitation of Central, 
South-Western, Mid-Western, Eastern, Northern and 
Karamoja executed to 40%

IWMDP/IPILC-Gulu WatSan Project  
35km out of 71.2 km of Water Transmision Mains laid (50%
 progress)
Construction of Water treatment plant structures, and 
reservoir in progress (50% progress)
IWMDP/IPILC-Mbale WatSan Project  
Construction works in progress (20%)

IWMDP/IPILC-Adjumani WatSan Project  
Final works tender evaluation report and draft works’ 
contract submitted

Item Balance b/f New Funds Total

281503 Engineering and Design Studies & Plans for capital 
works

771,905 0 771,905

281504 Monitoring, Supervision & Appraisal of Capital 
work

881,643 0 881,643

312104 Other Structures 9,638,420 0 9,638,420

Total 11,291,968 0 11,291,968

GoU Development 11,291,968 0 11,291,968

External Financing 11,249,595 0 11,249,595

AIA 0 0 0

Budget Output: 82 Construction of Sanitation Facilities (Urban)

Sanitation Facilities in Kumi constructed to 60%,Sanitation 
Facilities in Rukungiri constructed to 50%, Sanitation 
Facilities in Koboko constructed to 50%
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Project: 1532 100% Service Coverage Acceleration Project - umbrellas (SCAP 100 - umbrellas)

Outputs Provided

Budget Output: 01 Administration and Management Support

Contract staff remunerated, facilitated and performance 
appraised.

1No. advert

Item Balance b/f New Funds Total

211102 Contract Staff Salaries 77,564 309,025 386,588

212201 Social Security Contributions 124,547 10,000 134,547

221001 Advertising and Public Relations 17,700 0 17,700

221008 Computer supplies and Information Technology 
(IT)

15,000 0 15,000

221011 Printing, Stationery, Photocopying and Binding 11,000 0 11,000

221012 Small Office Equipment 7,500 0 7,500

227001 Travel inland 890 15,000 15,890

227004 Fuel, Lubricants and Oils 0 15,000 15,000

228002 Maintenance - Vehicles 12,335 7,500 19,835

Total 266,535 356,525 623,060

GoU Development 266,535 356,525 623,060

External Financing 0 356,525 356,525

AIA 0 0 0

Budget Output: 04 Backup support for Operation and Maintainance

2No. Umbrellas trained in utility management and O&M 
strategies

Item Balance b/f New Funds Total

227001 Travel inland 8,160 34,500 42,660

Total 8,160 34,500 42,660

GoU Development 8,160 34,500 42,660

External Financing 0 34,500 34,500

AIA 0 0 0

Budget Output: 06 Monitoring, Supervision, Capacity building for Urban Authorities and Private Operators

3No. Quarterly performance review and 
monitoring/supervision field visits conducted for 3 
Umbrellas

1No. Umbrella trained in Revenue and customer base 
improvement

Item Balance b/f New Funds Total

221011 Printing, Stationery, Photocopying and Binding 5,000 0 5,000

225002 Consultancy Services- Long-term 15,380 150,000 165,380

227001 Travel inland 1,124 0 1,124

227004 Fuel, Lubricants and Oils 0 20,000 20,000

Total 21,504 170,000 191,504

GoU Development 21,504 170,000 191,504

External Financing 0 170,000 170,000

AIA 0 0 0
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Capital Purchases

Budget Output: 71 Acquisition of Land by Government

Purchase of land and acquisition of land titles for the 
infrastructure of water supply systems.

Item Balance b/f New Funds Total

311101 Land 57,656 75,000 132,656

Total 57,656 75,000 132,656

GoU Development 57,656 75,000 132,656

External Financing 0 75,000 75,000

AIA 0 0 0

Budget Output: 72 Government Buildings and Administrative Infrastructure

Extension to office block constructed.

Budget Output: 76 Purchase of Office and ICT Equipment, including  Software

Computers and computer supplies purchased and delivered 
to the Umbrella Authorities.

Budget Output: 77 Purchase of Specialised Machinery & Equipment

Pipes and fittings procured and delivered to Umbrella 
Organizations.

Item Balance b/f New Funds Total

312202 Machinery and Equipment 417,000 0 417,000

Total 417,000 0 417,000

GoU Development 417,000 0 417,000

External Financing 0 0 0

AIA 0 0 0

Budget Output: 80 Construction of Piped Water Supply Systems (Urban)

708 new connections made and 52.75kms of pipe laid in 
Migeera, Kakooge, Lwemiyaga, Lwanda, Butiaba, Buliisa, 
Najja, Sii, Wati, Lagoro, Nyarwodho, Alebtong, Pabbo, 
Aloi, Namutumba,Namayingo,Kasambira,Buyende, Ocaapa, 
Bududa, Masafu, Iziru, Katakwi & Bukedea, 
Bukuya,Kasambya, Kyamutunzi, Kazinga, Butema, 
Kakumiro, Nalweyo, Kyaterekera, Bikurungu, Itojo, 
Kishami, Rwera, Buraro, Nyakabingo, Bugangari, Rwene, 
Rugaaga.

57 towns rehabilitated up to 100% Busiika, Nakirebe, 
Nakawuka, Masulita Namayumba, Nazigo, Busunju, 
Lwabenge, Kangulumira, Obongi, Kuru, Maracha, Pakele, 
Olilim, Bata, Ogur, Kochgoma, Katakwi, Namutumba, 
Namwendwa. Bumayoka, Wanale, Busano, Nambale, 
Iyingo, Bududa, Kaihura, Kigorobya, Kazinga, Butema, 
Muhokya, Kakabara, Kitaleesa, Kicwamba, Pohe, 
Kyamutunzi, Nalweyo, Itojo, Karukara, Rwenshama, 
Nyangororo, Bwanga, Karukara, Kihanga, Rutehe, Kalembe, 
Rwamwanja, Kayonza, Rushozi, Nyakabingo, Kishami, 
Rwera, Rutengye Matysoro and Mabona-Mpasha

Item Balance b/f New Funds Total

281504 Monitoring, Supervision & Appraisal of Capital 
work

0 7,000 7,000

312104 Other Structures 0 7,998,713 7,998,713

Total 0 8,005,713 8,005,713

GoU Development 0 8,005,713 8,005,713

External Financing 0 8,005,713 8,005,713

AIA 0 0 0
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Budget Output: 81 Energy installation for pumped water supply schemes 

Solar packages provided for 10no. towns of Awac 
RGC,Kalapata RGC
Iriri Town Council, Kathile RGC
Abim TC, Kyaterekera, Kassanda
Nyamarunda, Kigorobya

Item Balance b/f New Funds Total

312104 Other Structures 0 864,268 864,268

Total 0 864,268 864,268

GoU Development 0 864,268 864,268

External Financing 0 864,268 864,268

AIA 0 0 0

Project: 1533 Water and Sanitation Development Facility Central - Phase II

Outputs Provided

Budget Output: 01 Administration and Management Support

48 Project staff remunerated, motivated, facilitated and 
performance appraised. 

Office utilities, services, supplies and equipment, security, 
transportation and communication.

01 Review meeting conducted.

01 Staff training conducted.

03 management meetings held. 

Item Balance b/f New Funds Total

211102 Contract Staff Salaries 0 58,000 58,000

212201 Social Security Contributions 0 5,800 5,800

223004 Guard and Security services 0 7,500 7,500

223005 Electricity 0 4,500 4,500

223006 Water 0 1,500 1,500

228002 Maintenance - Vehicles 0 10,000 10,000

Total 0 87,300 87,300

GoU Development 0 87,300 87,300

External Financing 0 87,300 87,300

AIA 0 0 0

Budget Output: 02 Policies, Plans,  standards and regulations developed

Cross cutting issues of environmental awareness, gender, 
good governance and HIVAIDS incorporated in all activities 
related to development of piped water supply and sanitation 
systems in 01 town i.e. Albertine region 01 (Kabaale);

48 Project staff remunerated, motivated, facilitated and 
performance appraised.

Item Balance b/f New Funds Total

211102 Contract Staff Salaries 0 58,000 58,000

212101 Social Security Contributions 0 5,800 5,800

228002 Maintenance - Vehicles 0 8,000 8,000

Total 0 71,800 71,800

GoU Development 0 71,800 71,800

External Financing 0 71,800 71,800

AIA 0 0 0

Budget Output: 05 Improved sanitation services and hygiene

Communities   in  01 town water supply systems  i.e. 
Albertine region   (Kabaale) trained in Sanitation and 
hygiene practices. 

Sanitation and hygiene baseline studies conducted in 01 
town water supply systems  i.e. Albertine region   (Kabaale

48 Project staff remunerated, motivated, facilitated and 
performance appraised.

Item Balance b/f New Funds Total

211102 Contract Staff Salaries 0 58,000 58,000

212101 Social Security Contributions 0 5,800 5,800

228002 Maintenance - Vehicles 0 8,000 8,000

Total 0 71,800 71,800

GoU Development 0 71,800 71,800

External Financing 0 71,800 71,800

AIA 0 0 0
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Budget Output: 06 Monitoring, Supervision, Capacity building for Urban Authorities and Private Operators

Conducting Stakeholder consultation, planning and review 
workshops / meetings in 01 town i.e. Albertine region  
(Kabaale);

Quarterly Progress Monitoring and Evaluation conducted for 
water supply and sanitation systems under construction.

GIS based information Management system for water works 
in small towns for Central region developed and baseline 
assessment of water supply and sanitation  for Masindi done.

Item Balance b/f New Funds Total

211102 Contract Staff Salaries 0 58,000 58,000

212101 Social Security Contributions 0 5,800 5,800

228002 Maintenance - Vehicles 0 7,000 7,000

Total 0 70,800 70,800

GoU Development 0 70,800 70,800

External Financing 0 70,800 70,800

AIA 0 0 0

Capital Purchases

Budget Output: 71 Acquisition of Land by Government

Land surveying and registration for piped water supply 
systems conducted in   Albertine region- 01 (Kabaale)

Budget Output: 72 Government Buildings and Administrative Infrastructure

Routine office Maintenance done.

Budget Output: 80 Construction of Piped Water Supply Systems (Urban)

Construction of piped water systems in Ngoma continued to  
80% completion level.

Monitoring Defects liabilityfor completed piped water 
systems  in the towns of Butemba, Kyankwanzi, Butenga, 
Kawoko,Kagadi, Kasambya, Kikandwa, Bamunanika, 
Kakunyu, Kiyindi, Kiwoko, Butalangu, Kayunga-Busaana 
town Busiika, Bugema and Nazigo

Complete ongoing designs in 02 WSS in the towns of 
Katerandulu and Kikuubya.

04 production boreholes drilled n selected project

Feasibility study of water supply systems for 05 towns of 
Nsala in Kiboga district, Kitimbwa, Nakirubi, Kayonza, and 
Bbaale in Kayunga district completed

Expansion of water supply Production capacity of Kiboga, 
Zigoti and Busiika towns  progressed to 70%.

Construction of water supply system for Nyanseke in Kagadi 
district and 02 solar water pumping systems in Busaale and 
kibuzi towns in Kayunga continued to 20%.

Implementation of Lwamata water supply system Phase II, 
Kasejjere  and Lunya, works continued to 30%.

Item Balance b/f New Funds Total

281503 Engineering and Design Studies & Plans for capital 
works

0 2,200,000 2,200,000

281504 Monitoring, Supervision & Appraisal of Capital 
work

0 150,000 150,000

312104 Other Structures 0 2,294,200 2,294,200

Total 0 4,644,200 4,644,200

GoU Development 0 4,644,200 4,644,200

External Financing 0 4,644,200 4,644,200

AIA 0 0 0
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Budget Output: 82 Construction of Sanitation Facilities (Urban)

Construction of a Faecal Sludge Management facility in 
Buliisa to commenced to 20% progress

 Feasibility study and design of 02 faecal sludge 
management facility in Buvuma and Kibaale Districts 
continued inclusive of environmental and social impact 
assessments.

01 public  and gender sensitive water borne toilet in Ngoma 
town with provision for PWDs completed.

Item Balance b/f New Funds Total

312104 Other Structures 0 605,800 605,800

Total 0 605,800 605,800

GoU Development 0 605,800 605,800

External Financing 0 605,800 605,800

AIA 0 0 0

Project: 1534 Water and Sanitation Development Facility North - Phase II

Outputs Provided

Budget Output: 01 Administration and Management Support

"46 staff Remunerated and performance appraised, office 
establishment, running and coordination.

1No. steering committee meeting held

1 No. planning meeting held 

01No. staff training conducted

Fumigation of office premises against mosquitoes to prevent 
malaria
                                                                                        

Item Balance b/f New Funds Total

211102 Contract Staff Salaries 0 279,658 279,658

221003 Staff Training 0 10,000 10,000

221014 Bank Charges and other Bank related costs 12,339 0 12,339

223004 Guard and Security services 0 5,250 5,250

223005 Electricity 0 7,000 7,000

223006 Water 0 450 450

227004 Fuel, Lubricants and Oils 0 40,000 40,000

228002 Maintenance - Vehicles 0 50,000 50,000

Total 12,339 392,358 404,696

GoU Development 12,339 392,358 404,696

External Financing 11,339 392,358 403,696

AIA 0 0 0
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Budget Output: 02 Policies, Plans,  standards and regulations developed

"01Training on cross cutting issues of Environment and 
Climate Change, Gender and Equity, malaria prevention and 
HIV/AIDS in 01No. Town of Zombo TC undertaken

Priniting of IEC materials on  cross cutting issues of 
Environment and Climate Change, Gender and Equity, 
malaria and HIV/AIDS for 01No. Town of Zombo TC 
undertaken

Monitoring of contractors on implementation of social and 
environmental safe guards in 08No. towns of Bibia/Elegu, 
Lacekocot, Odramacaku, Barr, Okokoro, Keri-Oraba, Atiak 
& Zombo TC undertaken 

Monitoring of the pro-poor intiatives in 08No. towns of 
Bibia/Elegu, Lacekocot, Odramacaku, Barr, Okokoro, Keri-
Oraba, Atiak & Zombo TC undertaken "

Budget Output: 04 Backup support for Operation and Maintainance

Test running and commissioning of piped water supply 
systems and sanitation facilities in Bibia/Elegu and 
Lacekocot.

Test runing and commissioning of faecal sludge 
management facility in Yumbe TC 

01 Water supply and Sewerage board formed and trained in 
01No. town of Zombo TC

01 O&M training of beneficiaries and operators of faecal 
sludge treament facility in Yumbe TC conducted
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Budget Output: 05 Improved sanitation services and hygiene

Improvement of Hygiene and sanitation practices done 
through trainings and campaigns for 04No. towns o f Barr, 
Okokoro, Keri-Oraba and Atiak completed.

Improvement of Hygiene and sanitation practices done 
through trainings and campaigns commenced for 01No. town 
of  Zombo TC   

IEC materials on sanitation and hygiene produced for 01No. 
town of  Zombo TC 

Training of 20No. Masons in 05No. towns of Odramacaku, 
Barr, Okokoro, Keri-Oraba and Atiak completed

Promotion of faecal sludge managment services in Yumbe 
TC completed

Improvement of Hygiene and sanitation practices done 
through trainings and campaigns for  Kole TC completed

Item Balance b/f New Funds Total

225001 Consultancy Services- Short term 0 65,000 65,000

225002 Consultancy Services- Long-term 0 5,000 5,000

Total 0 70,000 70,000

GoU Development 0 70,000 70,000

External Financing 0 70,000 70,000

AIA 0 0 0

Budget Output: 06 Monitoring, Supervision, Capacity building for Urban Authorities and Private Operators

Monitoring, Supervision, Capacity building for Urban 
Authorities and Private Operators conducted in 09No. towns 
of Bibia/Elegu, Lacekocot, Odramacaku, Barr, Okokoro, 
Keri-Oraba, Atiak, Zombo TC and Yumbe TC

Monitoring, Supervision, Capacity building for Urban 
Authorities and Private Operators conducted in 03 towns of 
Otwal TC, Omoro TC and Kole TC

Capital Purchases

Budget Output: 71 Acquisition of Land by Government

"Support the Local Government and the communities 
demarcate and document the land provided for development 
of piped water supply systems and sanitation facilities.

Land titles in selected towns that host piped water supply 
systems and sanitation facilities acquired"
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Budget Output: 80 Construction of Piped Water Supply Systems (Urban)

Construction of piped water supply systems in 02No. towns 
of Bibia/Elegu and Lacekocot completed(100%)

Construction of piped water supply systems in 05No. towns 
of  Odramacaku(20%), Barr(20%), Atiak(20%), Keri-Oraba
(20%) and Okokoro(20%) ongoing

Construction of piped water supply system in 01No. town of 
Zombo TC commenced.

Optimisation of piped water supply systems in selected 
refugee settlements to improve performance ongoing(30%)

Designs  for  04No. towns of Agubg, Latoro, Koch Goma 
and Inde TC internally by staff completed

Design of 06No. towns of Palabek-Kal, Lamwo TC, Obongi 
TC, Arra/Duffile, Rhino Camp and Yumbe TC under 
consultancy completed

Payment for NEMA approvals  and  Environmental  Impact 
Assessments carried out in towns under design

Construction of piped water supply systems continued in 02 
towns of Otwal TC (30%) and Omoro TC(30%)

Construction of piped water supply system  commenced  in   
Kole TC to 10% level

Item Balance b/f New Funds Total

281501 Environment Impact Assessment for Capital 
Works

0 45,000 45,000

281503 Engineering and Design Studies & Plans for capital 
works

499,861 0 499,861

281504 Monitoring, Supervision & Appraisal of Capital 
work

0 90,000 90,000

312104 Other Structures 0 2,849,600 2,849,600

Total 499,861 2,984,600 3,484,461

GoU Development 499,861 2,984,600 3,484,461

External Financing 499,861 2,984,600 3,484,461

AIA 0 0 0

Budget Output: 82 Construction of Sanitation Facilities (Urban)

Construction of sanitation facilities  in 02No. towns of 
Bibia/Elegu and Lacekocot completed(100%)

Construction of sanitation facilities in 05No. towns of  
Odramacaku(20%), Barr(20%), Atiak(20%), Keri-Oraba
(20%) and Okokoro(20%) ongoing

Construction of sanitation facilities in 01No. town of Zombo 
TC commenced

Construction of faecal sludge management facility in Yumbe 
TC completed(30%)

Design of Feacal Sludge Treatment  facility for Amuru-
Pabbo cluster in Amuru district completed 

Preparation of the Infrastructure Development Plan (IsDP)
Including Infrastructure Mapping and Identification of 
Priority Projects for Integrated Water Resources 
Management for West Nile at Feasibility Level)

Item Balance b/f New Funds Total

281504 Monitoring, Supervision & Appraisal of Capital 
work

0 30,000 30,000

312104 Other Structures 0 986,000 986,000

Total 0 1,016,000 1,016,000

GoU Development 0 1,016,000 1,016,000

External Financing 0 1,016,000 1,016,000

AIA 0 0 0
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Project: 1562 Lake Victoria Water and Sanitation (LVWATSAN) Phase 3

Outputs Provided

Budget Output: 01 Administration and Management Support

2No. Contract staff remunerated, facilitated and performance 
appraised.

Item Balance b/f New Funds Total

211102 Contract Staff Salaries 386 6,250 6,636

212201 Social Security Contributions 880 625 1,505

221008 Computer supplies and Information Technology 
(IT)

83 0 83

221011 Printing, Stationery, Photocopying and Binding 7,500 0 7,500

227001 Travel inland 109 0 109

Total 8,957 6,875 15,832

GoU Development 8,957 6,875 15,832

External Financing 0 6,875 6,875

AIA 0 0 0

Budget Output: 06 Monitoring, Supervision, Capacity building for Urban Authorities and Private Operators

Conducting community engagement and mobilisation 
conducted in Greater Rakai, Greater Bugadde and Greater 
Gomba 

Install Basic Data on the Web-based Project Specific 
Monitoring, Evaluation, Supervision and Reporting System 
using the Baseline Study Application  

6No. Site Meetings for both Gomba and Rakai WSSs

Item Balance b/f New Funds Total

225002 Consultancy Services- Long-term 47,500 90,000 137,500

227001 Travel inland 174 0 174

Total 47,674 90,000 137,674

GoU Development 47,674 90,000 137,674

External Financing 0 90,000 90,000

AIA 0 0 0

Capital Purchases

Budget Output: 71 Acquisition of Land by Government

Land for Water Supply Systems of Greater Bugadde, Greater 
Gomba and Greater Rakai Piped Water Supply Systems & 
enroute RGCs acquired / procured  

Item Balance b/f New Funds Total

311101 Land 25,000 0 25,000

Total 25,000 0 25,000

GoU Development 25,000 0 25,000

External Financing 0 0 0

AIA 0 0 0

Budget Output: 80 Construction of Piped Water Supply Systems (Urban)

Continue Development of the Technical Engineering 
Designs for Greater Gomba and Greater Rakai Piped  Water 
Supply and Sanitation System up to approved Final Tender 
Documents 

Commence Construction of Bugadde Piped Water Supply 
and Sanitation System

Item Balance b/f New Funds Total

312104 Other Structures 127,119 450,000 577,119

Total 127,119 450,000 577,119

GoU Development 127,119 450,000 577,119

External Financing 0 450,000 450,000

AIA 0 0 0
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Project: 1660 Strengthening Water Utilities Regulation Project

Outputs Provided

Budget Output: 01 Administration and Management Support

Contract staff remunerated, facilitated and performance 
appraised.

2 radio talk shows held
2 publications made

Item Balance b/f New Funds Total

211102 Contract Staff Salaries 52,832 87,500 140,332

212101 Social Security Contributions 13,529 0 13,529

221001 Advertising and Public Relations 5,439 0 5,439

221008 Computer supplies and Information Technology 
(IT)

6,800 0 6,800

221011 Printing, Stationery, Photocopying and Binding 13,200 0 13,200

221017 Subscriptions 3,245 0 3,245

225002 Consultancy Services- Long-term 0 150,000 150,000

227001 Travel inland 0 30,000 30,000

228002 Maintenance - Vehicles 13,422 30,000 43,422

Total 108,466 297,500 405,966

GoU Development 108,466 297,500 405,966

External Financing 0 297,500 297,500

AIA 0 0 0

Budget Output: 06 Monitoring, Supervision, Capacity building for Urban Authorities and Private Operators

Performance reports for NWSC and the 6 Umbrellas of water 
and sanitation prepared.

Item Balance b/f New Funds Total

221008 Computer supplies and Information Technology 
(IT)

12,000 0 12,000

221011 Printing, Stationery, Photocopying and Binding 16,000 0 16,000

Total 28,000 0 28,000

GoU Development 28,000 0 28,000

External Financing 0 0 0

AIA 0 0 0

Budget Output: 07 Strengthening Urban Water Regulation

GIS mapping carried out.

Web based asset management system developed.

Item Balance b/f New Funds Total

221008 Computer supplies and Information Technology 
(IT)

10,556 0 10,556

221011 Printing, Stationery, Photocopying and Binding 10,755 0 10,755

225001 Consultancy Services- Short term 0 75,000 75,000

225002 Consultancy Services- Long-term 5,432 75,000 80,432

227001 Travel inland 0 60,000 60,000

227004 Fuel, Lubricants and Oils 0 50,000 50,000

228002 Maintenance - Vehicles 17,500 16,000 33,500

Total 44,243 276,000 320,243

GoU Development 44,243 276,000 320,243

External Financing 0 276,000 276,000

AIA 0 0 0
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Capital Purchases

Budget Output: 72 Government Buildings and Administrative Infrastructure

Construction up to 50% in Mbale.

Construction up to 40% in Wakiso.

Item Balance b/f New Funds Total

312101 Non-Residential Buildings 0 2,496,530 2,496,530

Total 0 2,496,530 2,496,530

GoU Development 0 2,496,530 2,496,530

External Financing 0 2,496,530 2,496,530

AIA 0 0 0

Budget Output: 76 Purchase of Office and ICT Equipment, including  Software

Item Balance b/f New Funds Total

312213 ICT Equipment 35,000 0 35,000

Total 35,000 0 35,000

GoU Development 35,000 0 35,000

External Financing 0 0 0

AIA 0 0 0

Budget Output: 77 Purchase of Specialised Machinery & Equipment

Item Balance b/f New Funds Total

312202 Machinery and Equipment 266,896 1,546,000 1,812,896

Total 266,896 1,546,000 1,812,896

GoU Development 266,896 1,546,000 1,812,896

External Financing 0 1,546,000 1,546,000

AIA 0 0 0

Project: 1666 Development of Solar Powered Irrigation and Water Supply Systems

Capital Purchases

Budget Output: 81 Energy installation for pumped water supply schemes 

Solar packages installed in Kyaterekera, Kassanda
Nyamarunda,Migeera,Kasaali fishing village, Kigorobya
Kaihura,Nalweyo

Item Balance b/f New Funds Total

312104 Other Structures 103,176 1,050,000 1,153,176

Total 103,176 1,050,000 1,153,176

GoU Development 103,176 1,050,000 1,153,176

External Financing 0 1,050,000 1,050,000

AIA 0 0 0

Sub-SubProgramme: 03 Water for Production

Departments
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Department: 13 Water for Production

Outputs Provided

Budget Output: 02 Administration and Management Support

Permanent Staff Salaries paid; Office coordinated and run. Item Balance b/f New Funds Total

211101 General Staff Salaries 56,000 120,088 176,088

211103 Allowances (Inc. Casuals, Temporary) 0 5,000 5,000

Total 56,000 125,088 181,088

Wage Recurrent 56,000 120,088 176,088

Non Wage Recurrent 0 5,000 5,000

AIA 0 0 0

Development Projects

Project: 1396 Water for Production Regional Center-North (WfPRC-N) based in Lira

Outputs Provided

Budget Output: 01 Supervision and monitoring of WfP activities

Ongoing and completed WfP facilities supervised and 
monitored (Small, medium and large scale irrigation 
schemes, valley tanks and earth dams (Site inspection 
reports, progress reports,  signed site meeting minutes)

Budget Output: 02 Administration and Management Support

Contract staff salaries, NSSF, Allowances, Electricity and 
Water paid; Office imprest purchased.

Item Balance b/f New Funds Total

211102 Contract Staff Salaries 0 48,990 48,990

212101 Social Security Contributions 0 1,124 1,124

223004 Guard and Security services 0 3,275 3,275

223005 Electricity 0 1,200 1,200

223006 Water 0 1,200 1,200

Total 0 55,789 55,789

GoU Development 0 55,789 55,789

External Financing 0 55,789 55,789

AIA 0 0 0
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Budget Output: 06 Suatainable Water for Production management systems established

Community based mgt structures (WUCs) revitalized for 
completefd valley tanks and earth dams (Situational analysis 
Report, Capacity Needs Assessment Report, Training 
Report)

Developed farmers’ capacity through technical backstopping 
for Operation and Maintenance through hands on training by 
resource personnel, operated and maintained thirty (30) 
small scale irrigation schemes (Skill needs assessment 
Report, Stakeholder engagement Reports, Mobilisation and 
sensitisation Reports, training reports, Monitoring and 
evaluation Reports, Supply of tools, equipment materials)

Protected catchments and managed areas around completed 
WfP facilities (Tree seedlings supplied, planted and 
maintained)

Reports, quarterly meeting minutes)District Technical 
Support teams established and supported to backstop use, 
operation, maintenance and management of water for 
production facilities (Monitoring and supervision reports, 
Meeting Minutes)

Irrigation system operator hired for operation, maintenance 
and management of off-farm infrastructure for Olweny, 
Tochi and Wadelai irrigation schemes in Lira, Oyam and 
Pakwach Districts respectively.

Capital Purchases

Budget Output: 77 Purchase of Specialised Machinery & Equipment

Spare parts procured for maintenance of Earth moving 
equipment.

Budget Output: 80 Construction of Bulk Water Supply Schemes 

Complete designs of Imvempi, Purongo and Palyec 
irrigation schemes in Arua, Amuru and Nwoya Districts 
respectively.
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Budget Output: 81 Construction of Water Surface Reservoirs

Four (4) Parish level valley tanks constructed to 100% 
cumulative progress using MWE Equipment.

Eighteen (18) Small scale irrigation schemes constructed to 
100% cumulative progress in West Nile, Acholi and Lango 
Sub-regions increasing on crop production.

.

Designed ten (10) small scale irrigation systems in Northern 
Region to completion.

Water for Production Regional Centre North Equipment 
Yard constructed.

Water for Production facilities Operated and Maintained.

Item Balance b/f New Funds Total

281503 Engineering and Design Studies & Plans for capital 
works

0 4,000,000 4,000,000

Total 0 4,000,000 4,000,000

GoU Development 0 4,000,000 4,000,000

External Financing 0 4,000,000 4,000,000

AIA 0 0 0

Project: 1397 Water for Production Regional Center-East (WfPRC_E) based in Mbale

Outputs Provided

Budget Output: 01 Supervision and monitoring of WfP activities

Ongoing works and completed facilities (Medium and Small 
scale Irrigation schemes, earth dams and valley tanks) 
monitored and supervised in Eastern Region.

Budget Output: 02 Administration and Management Support

Fuel, lubricants and oils paid, vehicles maintained and staff 
trained.

Item Balance b/f New Funds Total

211102 Contract Staff Salaries 0 43,110 43,110

223005 Electricity 0 950 950

223006 Water 0 1,500 1,500

Total 0 45,560 45,560

GoU Development 0 45,560 45,560

External Financing 0 45,560 45,560

AIA 0 0 0
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Budget Output: 06 Suatainable Water for Production management systems established

Support for sustainable management of WfP facilities in 
Teso Sub-region implemented for completed facilities and 
ongoing works and supported O&M in Doho and Ngenge 
irrigation schemes (Training of water users).

 Source protection activities implemented in the immediate 
catchment of the water for production facilities.

Developed capacity and supported irrigation farmers 
improving on their livelihoods through modern irrigation 
technologies.

Developed farmer capacity through technical backstopping 
for Operation and Maintenance through hands on training by 
resource personnel, O&M of the completed and ongoing 
Small Scale Irrigation Schemes in Eastern Region.

Item Balance b/f New Funds Total

225002 Consultancy Services- Long-term 50,000 676,306 726,306

Total 50,000 676,306 726,306

GoU Development 50,000 676,306 726,306

External Financing 0 676,306 676,306

AIA 0 0 0

Capital Purchases

Budget Output: 71 Acquisition of Land by Government

Land secured for facility development where appropriate and 
compensated land owners for construction of WfP facilities.

Budget Output: 77 Purchase of Specialised Machinery & Equipment

Spare parts procured for maintenance of Earth moving 
equipment.

Item Balance b/f New Funds Total

312202 Machinery and Equipment 0 225,000 225,000

Total 0 225,000 225,000

GoU Development 0 225,000 225,000

External Financing 0 225,000 225,000

AIA 0 0 0

Budget Output: 78 Purchase of Office and Residential Furniture and Fittings

Four (4) sets of office furniture and fittings procured.

Budget Output: 80 Construction of Bulk Water Supply Schemes 

Feasibility Studies for Mega irrigation scheme around Mt. 
Elgon and Detailed design of Nabigaga irrigation scheme in 
Kamuli District completed (Detailed design reports).

Detailed Design of bulk water systems and irrigation 
schemes of Lumbuye in Luuka/Kaliro Districts and 
Nyabanja in Tororo District completed (Final detailed design 
report).

Detailed design of Ojama earth dam in Serere District 
completed.

Item Balance b/f New Funds Total

281503 Engineering and Design Studies & Plans for capital 
works

0 3,330,618 3,330,618

Total 0 3,330,618 3,330,618

GoU Development 0 3,330,618 3,330,618

External Financing 0 3,330,618 3,330,618

AIA 0 0 0
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Budget Output: 81 Construction of Water Surface Reservoirs

Three (3) medium scale irrigation schemes partially 
constructed to 50% cumulative progress in Eastern Uganda 
increasing on crop production.

Eight (8) Small scale irrigation projects constructed to 95% 
cumulative progress in Eastern Uganda increasing on crop 
production ().

Four (4) community valley tanks constructed to 97% 
cumulative progress using equipment through force account 
mechanism including abstraction as water source for 
irrigation.

Three (3) multipurpose earth dams and watering facilities 
designed in Amuria, Katakwi and Kapelebyong Districts 
(Final design report).

Item Balance b/f New Funds Total

312104 Other Structures 0 1,992,617 1,992,617

Total 0 1,992,617 1,992,617

GoU Development 0 1,992,617 1,992,617

External Financing 0 1,992,617 1,992,617

AIA 0 0 0

Project: 1398 Water for Production Regional Centre-West (WfPRC-W) based in Mbarara

Outputs Provided

Budget Output: 01 Supervision and monitoring of WfP activities

Ongoing works and completed facilities supervised and 
monitored in Western Uganda (Irrigation schemes, earth 
dams and valley tanks).

Item Balance b/f New Funds Total

228002 Maintenance - Vehicles 0 12,546 12,546

Total 0 12,546 12,546

GoU Development 0 12,546 12,546

External Financing 0 12,546 12,546

AIA 0 0 0

Budget Output: 02 Administration and Management Support

Contract Staff salaries, Allowances, guard and security 
services, Telecommunications, Advertising, Electricity, 
Water, Welfare and entertainment paid; Stationery, fuel, 
lubricants and oils purchased; Office and ICT equipment 
maintained.

Item Balance b/f New Funds Total

211102 Contract Staff Salaries 0 43,200 43,200

223004 Guard and Security services 0 2,546 2,546

223005 Electricity 0 3,000 3,000

223006 Water 0 1,500 1,500

Total 0 50,246 50,246

GoU Development 0 50,246 50,246

External Financing 0 50,246 50,246

AIA 0 0 0
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Budget Output: 06 Suatainable Water for Production management systems established

Support for sustainable management of WfP facilities 
implemented (trained, built capacity and formed 
management committees) for completed facilities and those 
under construction in the West and Central Regions 
(Training and follow up of the established management 
structures).

Operation, maintenance and management of the off-farm 
infrastructure supported at Mubuku I and II and Rwengaaju 
irrigation schemes in Kasese and Kabarole Districts 
respectively ( Q4 Operation and maintenance Report) )

eveloped farmer capacity through technical backstopping for 
Operation and Maintenance (O&M) of Irrigation on the 
ongoing and completed small scale irrigation schemes in the 
Western and Central regions (Progress Reports on technical 
back stopping )

Capital Purchases

Budget Output: 77 Purchase of Specialised Machinery & Equipment

Earth moving Equipment maintained, serviced and repairs 
undertaken.
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Budget Output: 81 Construction of Water Surface Reservoirs

Sixteen (16) solar powered small scale irrigation schemes 
constructed to Substantial completion in selected Districts in 
Western and Central Regions increasing on crop production.

Four (4) WfP facilities (valley tanks)  constructed to 95% 
cumulative progress in Kyotera, Gomba, Kazo and Kibaale 
Districts using Equipment through force account mechanism 
including abstraction increasing on livestock production.

Feasibility studies around Mt. Rwenzori completed and 
designed Rwimi Irrigation scheme in Kasese & Bunyangabu 
Districts (Final detailed designs).

Detailed design of Kagera corridor multi-purpose water for 
production infrastructure and facilities completed in Isingiro 
District (Final design report).

Feasibility Study for Mega irrigation schemes of South 
Western Highlands completed (Final design reports).

Lwera and Kyemamba multi-purpose earth dams designed in 
Sembabule and Lyantonde Districts respectively (Final 
design reports).

Two (2) medium scale irrigation schemes designed in 
Western and Central Uganda (Final design reports).

Supervised construction of Kyenshama earth dam in 
Mbarara District and the contractor was complying to 
specifications.

Parking yard for WfP Equipment constructed in Mbarara 
District (95% cumulative progress).

Item Balance b/f New Funds Total

281503 Engineering and Design Studies & Plans for capital 
works

0 2,160,855 2,160,855

312104 Other Structures 50,000 2,320,000 2,370,000

Total 50,000 4,480,855 4,530,855

GoU Development 50,000 4,480,855 4,530,855

External Financing 0 4,480,855 4,480,855

AIA 0 0 0

Project: 1523 Water for Production Phase II

Outputs Provided

Budget Output: 01 Supervision and monitoring of WfP activities

Completed facilities supervised and monitored ensuring they 
are functionality and contractors were complying to 
specifications for ongoing construction works.  

Item Balance b/f New Funds Total

211102 Contract Staff Salaries 57,672 130,470 188,143

212101 Social Security Contributions 31,172 0 31,172

221011 Printing, Stationery, Photocopying and Binding 2,813 0 2,813

225002 Consultancy Services- Long-term 39,010 0 39,010

227001 Travel inland 2,886 0 2,886

228002 Maintenance - Vehicles 47,135 0 47,135

Total 180,688 130,470 311,159

GoU Development 180,688 130,470 311,159

External Financing 0 130,470 130,470

AIA 0 0 0
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Budget Output: 02 Administration and Management Support

Contract Staff salaries, NSSF contribution, Allowances, 
Advertising, Electricity, Water, Welfare and entertainment 
paid; Staff trained; Printing, stationery, fuel, lubricants, oils, 
uniforms and protective gear purchased; Vehicles and 
machinery maintained.

Item Balance b/f New Funds Total

211102 Contract Staff Salaries 2,826 123,376 126,202

212101 Social Security Contributions 6,573 10,000 16,573

221001 Advertising and Public Relations 18,750 0 18,750

221005 Hire of Venue (chairs, projector, etc) 6,680 0 6,680

221008 Computer supplies and Information Technology 
(IT)

300 0 300

221011 Printing, Stationery, Photocopying and Binding 3,589 0 3,589

222001 Telecommunications 4,500 0 4,500

223004 Guard and Security services 18,815 10,000 28,815

223005 Electricity 0 5,000 5,000

223006 Water 29,700 4,000 33,700

224005 Uniforms, Beddings and Protective Gear 6,250 0 6,250

227001 Travel inland 2,113 0 2,113

228002 Maintenance - Vehicles 16,806 0 16,806

Total 116,901 152,376 269,277

GoU Development 116,901 152,376 269,277

External Financing 0 152,376 152,376

AIA 0 0 0

Budget Output: 06 Suatainable Water for Production management systems established

Complete establishment of management and institutional 
structures for Rwengaaju Irrigation Scheme in Kabarole 
District through Farmer Field Schools approach.

Environment and Social Impact Assessment (ESIA) and 
Resettlement Action Plans (RAP) for Irrigation Schemes of 
Matanda and Enengo in Kanungu District undertaken.

Capacity building for Water for Production staff on new 
Water for Production technologies, management models and 
Operation Modalities.

Final ESIA Report submitted for Environment and Social 
Impact Assessment (ESIA) finalized for the Development of 
Water for Oil Refinery in Kabale, Hoima District.

Finalize performance evaluation, build capacity and training 
of  Irrigation agronomists on selected Small Scale Irrigation 
Schemes across the country.

Finalize assessment of rehabilitation needs of Water for 
Production facilities across the Country.

Item Balance b/f New Funds Total

225001 Consultancy Services- Short term 46 0 46

225002 Consultancy Services- Long-term 457,517 0 457,517

Total 457,563 0 457,563

GoU Development 457,563 0 457,563

External Financing 0 0 0

AIA 0 0 0
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Capital Purchases

Budget Output: 72 Government Buildings and Administrative Infrastructure

Architectural review and design approval for Day care and 
gym.

Item Balance b/f New Funds Total

312104 Other Structures 220,329 0 220,329

Total 220,329 0 220,329

GoU Development 220,329 0 220,329

External Financing 0 0 0

AIA 0 0 0

Budget Output: 76 Purchase of Office and ICT Equipment, including  Software

Final payment for ICT Equipment purchased and supplied. Item Balance b/f New Funds Total

312213 ICT Equipment 4,950 0 4,950

Total 4,950 0 4,950

GoU Development 4,950 0 4,950

External Financing 0 0 0

AIA 0 0 0

Budget Output: 77 Purchase of Specialised Machinery & Equipment

Advance payment for purchase of One (1) set of earth 
moving equipment.

Maintenance of Earth moving equipment through major 
repairs.

Item Balance b/f New Funds Total

312202 Machinery and Equipment 462,708 600,000 1,062,708

Total 462,708 600,000 1,062,708

GoU Development 462,708 600,000 1,062,708

External Financing 0 600,000 600,000

AIA 0 0 0
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Budget Output: 80 Construction of Bulk Water Supply Schemes 

Construction completion of Rwengaaju Irrigation scheme in 
Kabarole District.

Commence construction of Kawumu Irrigation scheme in 
Luweero District.

Complete feasibility study for Nakasongola Bulk water 
system in Nakasongola District.

Formulation of a National Irrigation Master Plan for Uganda 
completed (National Irrigation Masterplan).

Preparation of design manual for Water for Production 
infrastructure to 90% cumulative progress.

One (1) valley tank rehabilitated in Kiboga District 
increasing on livestock production.

Five (5) valley tanks designed in Nakasongola, Luweero, 
Nakaseke, Mubende and Kiboga Districts in Central Region 
(Final engineering design).

Feasibility Study and design of Mega irrigation schemes in 
Central lowlands completed (Detailed design report).

Initiate procurement for design and construction of medium 
scale piped Irrigation systems for Nakasongola model 
farmers.

Item Balance b/f New Funds Total

281503 Engineering and Design Studies & Plans for capital 
works

1,887,517 0 1,887,517

312104 Other Structures 0 1,000,000 1,000,000

Total 1,887,517 1,000,000 2,887,517

GoU Development 1,887,517 1,000,000 2,887,517

External Financing 0 1,000,000 1,000,000

AIA 0 0 0

Budget Output: 81 Construction of Water Surface Reservoirs

Kyenshama earth dam in Mbarara District constructed to 
20% cumulative progress for multipurpose uses.

Geregere earth dam in Agago District partially constructed to 
10% progress for multipurpose uses.

Nakayonza livestock watering facility in Nakasongola 
District constructed to 90% cumulative progress.

Production wells drilled for pilot medium scale irrigation 
schemes with farmer groups.

Ongoing works monitored and supervised complying to 
specifications.

Item Balance b/f New Funds Total

312104 Other Structures 536,185 0 536,185

Total 536,185 0 536,185

GoU Development 536,185 0 536,185

External Financing 0 0 0

AIA 0 0 0

Project: 1559 Drought Resilience in Karamoja sub-region project

Outputs Provided

Budget Output: 01 Supervision and monitoring of WfP activities

Completed facilities supervised and monitored ensuring they 
are functional and contractors were complying to 
specifications for ongoing construction of water for 
production facilities.  

Fuel, lubricants and oils purchased, vehicles maintained and 
guard and security services paid.

Item Balance b/f New Funds Total

228002 Maintenance - Vehicles 0 7,000 7,000

Total 0 7,000 7,000

GoU Development 0 7,000 7,000

External Financing 0 7,000 7,000

AIA 0 0 0
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Budget Output: 02 Administration and Management Support

Contract Staff salaries, NSSF contribution, 
Telecommunications, Guard and security services, 
Advertising, Electricity, Water, Rent for office buildings, 
Welfare and entertainment paid; Staff trained.

Printing and stationery, fuel, lubricants and oils, uniforms 
and protective gear procured; Vehicles, Office and ICT 
equipment maintained.

Item Balance b/f New Funds Total

211102 Contract Staff Salaries 0 4,653 4,653

212101 Social Security Contributions 0 820 820

223004 Guard and Security services 0 6,000 6,000

223005 Electricity 0 800 800

223006 Water 0 1,300 1,300

227004 Fuel, Lubricants and Oils 0 10,000 10,000

228002 Maintenance - Vehicles 0 7,000 7,000

Total 0 30,573 30,573

GoU Development 0 30,573 30,573

External Financing 0 30,573 30,573

AIA 0 0 0

Budget Output: 06 Suatainable Water for Production management systems established

Sustainable management structures established for two (02) 
earth dams of Lodoon and Kailong in Napak and Kotido 
Districts respectively (Training and follow up).

WfP Implementation activities supervised and monitored.

Capital Purchases

Budget Output: 77 Purchase of Specialised Machinery & Equipment

Spare parts for maintenance of Earth moving equipment 
procured.

Item Balance b/f New Funds Total

312202 Machinery and Equipment 0 25,000 25,000

Total 0 25,000 25,000

GoU Development 0 25,000 25,000

External Financing 0 25,000 25,000

AIA 0 0 0

Budget Output: 80 Construction of Bulk Water Supply Schemes 

Item Balance b/f New Funds Total

281503 Engineering and Design Studies & Plans for capital 
works

0 150,000 150,000

Total 0 150,000 150,000

GoU Development 0 150,000 150,000

External Financing 0 150,000 150,000

AIA 0 0 0
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Budget Output: 81 Construction of Water Surface Reservoirs

Three (03) on-going small scale irrigation projects of Muro 
ese Naro, Katotin and Loteteleit constructed to 95% 
cumulative progress in Karenga, Amudat and Kotido 
Districts respectively in Karamoja Sub-region increasing on 
crop production.

Four (04) communal Valley tanks constructed to 100% 
cumulative progress in the Districts of Kotido, Amudat, 
Kaabong and Moroto using force account mechanism 
increasing on livestock production.

Complete rehabilitation of two (02) existing communal 
valley tanks of Nangoriat and Puno in Amudat and Abim 
Districts respectively to 100% cumulative progress.

complete design of Seven (07) multi-purpose earth dams and 
watering facilities  in Karamoja Sub-region 

Complete design of One (01) medium scale Irrigation 
scheme  in Karamoja Sub-region

Drought Resilience Project in Karamoja Sub-region planned, 
designed and supervised.

Supported pre-project implementation and documented 
participatory processes for free prior informed consent for 
construction of WfP Infrastructure in Nangololapolon, 
Lemsui and Nakonyen clusters.

Assessed needs and formulated accompanying measures for 
construction of WfP Infrastructure in Nangololapolon, 
Lemsui and Nakonyen clusters.

Dam sites selected for construction of WfP infrastructure in 
Nangololapolon, Lemsui and Nokonyen clusters.

Finalize  mobilization of  communities and creation of 
awareness for construction of WfP Infrastructure in 
Nangololapolon, Lemsui and Nakonyen clusters.

Project: 1661 Irrigation For Climate Resilience Project Profile

Outputs Provided

Budget Output: 01 Supervision and monitoring of WfP activities

Ongoing construction and implementation activities 
supervised and monitored.

Item Balance b/f New Funds Total

227001 Travel inland 257 0 257

227004 Fuel, Lubricants and Oils 0 12,500 12,500

228002 Maintenance - Vehicles 7,063 6,000 13,063

Total 7,319 18,500 25,819

GoU Development 7,319 18,500 25,819

External Financing 0 18,500 18,500

AIA 0 0 0
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Budget Output: 02 Administration and Management Support

Contract staff salaries, NSSF, Allowances, Advertising, 
Welfare, Security, Electricity, Water, Telecommunications, 
Uniforms & protective gear paid; Fuel and lubricants, ICT 
supplies, Stationery purchased; Staff Trained; Vehicles 
maintained.

Item Balance b/f New Funds Total

221001 Advertising and Public Relations 35,000 0 35,000

221004 Recruitment Expenses 7,500 0 7,500

227001 Travel inland 2,240 0 2,240

228002 Maintenance - Vehicles 7,500 3,000 10,500

Total 52,240 3,000 55,240

GoU Development 52,240 3,000 55,240

External Financing 0 3,000 3,000

AIA 0 0 0

Budget Output: 06 Suatainable Water for Production management systems established

.

Supported implementation of GBV/VAC activities by NGO 
in Kabuyanda irrigation scheme in Isingiro District.

Kabuyanda Off-farm Infrastructure management model 
developed and established for the Kabuyanda irrigation 
scheme in Isingiro District. (Inception report).

Mainstreamed HIV/AIDS/COVID 19 during implementation 
of Kabuyanda irrigation scheme in Isingiro District.

.

.

Developed business with off-takers

Developed VC (studies, platforms and linkages).

Strengthened existing Cooperatives by UCA in Agoro 
Irrigation scheme in Lira District.

Item Balance b/f New Funds Total

225002 Consultancy Services- Long-term 126,756 0 126,756

Total 126,756 0 126,756

GoU Development 126,756 0 126,756

External Financing 0 0 0

AIA 0 0 0

Project: 1666 Development of Solar Powered Irrigation and Water Supply Systems

Outputs Provided

Budget Output: 01 Supervision and monitoring of WfP activities

Ongoing construction of WfP facilities supervised and 
monitored complying to specifications.

Item Balance b/f New Funds Total

221003 Staff Training 2,638 0 2,638

221011 Printing, Stationery, Photocopying and Binding 4,000 0 4,000

225001 Consultancy Services- Short term 286 0 286

225002 Consultancy Services- Long-term 1,163 0 1,163

227001 Travel inland 1,816 0 1,816

228002 Maintenance - Vehicles 11,250 30,000 41,250

Total 21,152 30,000 51,152

GoU Development 21,152 30,000 51,152

External Financing 0 30,000 30,000

AIA 0 0 0

444/489

Vote Performance Report Financial Year 2021/22

Vote: Ministry of Water and Environment019
QUARTER 4: Revised Workplan



Budget Output: 02 Administration and Management Support

Staff trained; Fuel, lubricants and oils purchased for 
implementation of WfP Services; WfP vehicle fleet 
maintained.

Item Balance b/f New Funds Total

221001 Advertising and Public Relations 1,250 0 1,250

221005 Hire of Venue (chairs, projector, etc) 1,250 0 1,250

221007 Books, Periodicals & Newspapers 500 0 500

221008 Computer supplies and Information Technology 
(IT)

3,750 0 3,750

221011 Printing, Stationery, Photocopying and Binding 1,250 0 1,250

222001 Telecommunications 500 0 500

227004 Fuel, Lubricants and Oils 0 50,000 50,000

228002 Maintenance - Vehicles 17,500 50,000 67,500

Total 26,000 100,000 126,000

GoU Development 26,000 100,000 126,000

External Financing 0 100,000 100,000

AIA 0 0 0

Capital Purchases

Budget Output: 81 Construction of Water Surface Reservoirs

Up to fifty (50) Solar Powered irrigation systems developed 
to 100% cumulative progress.

Contributed to Owners Engineer.

Contributed 5% Counterpart to the Loan.

Item Balance b/f New Funds Total

281504 Monitoring, Supervision & Appraisal of Capital 
work

1,453 0 1,453

312104 Other Structures 70,451 0 70,451

Total 71,903 0 71,903

GoU Development 71,903 0 71,903

External Financing 0 0 0

AIA 0 0 0

Sub-SubProgramme: 04 Water Resources Management

Departments

Department: 10 Water Resources M & A

Outputs Provided

Budget Output: 01 Administration and Management support

1 department meeting held.
Office well managed and coordinated.
staff supervised and appraised.

Item Balance b/f New Funds Total

211101 General Staff Salaries 48 142,750 142,798

Total 48 142,750 142,798

Wage Recurrent 48 142,750 142,798

Non Wage Recurrent 0 0 0

AIA 0 0 0
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Budget Output: 03 Water resources availability regularly monitored and assessed

1 Supervision and QA trip conducted.

Ground water and surface water Databases updated.

Item Balance b/f New Funds Total

211103 Allowances (Inc. Casuals, Temporary) 0 1,500 1,500

221011 Printing, Stationery, Photocopying and Binding 375 750 1,125

227001 Travel inland (2,360) 10,250 7,890

227004 Fuel, Lubricants and Oils 1,750 1,750 3,500

228002 Maintenance - Vehicles 90 1,500 1,590

Total (145) 15,750 15,605

Wage Recurrent 0 0 0

Non Wage Recurrent (145) 15,750 15,605

AIA 0 0 0

Department: 11 Water Resources Regulation

Outputs Provided

Budget Output: 01 Administration and Management support

Permanent staff paid.

staff supervised and appraised.

1 departmental meeting held.

Item Balance b/f New Funds Total

211101 General Staff Salaries 139,644 130,250 269,894

Total 139,644 130,250 269,894

Wage Recurrent 139,644 130,250 269,894

Non Wage Recurrent 0 0 0

AIA 0 0 0

Budget Output: 05 Water resources rationally planned, allocated and regulated

1 newspaper advert on licensed drilling permit holders, 
registered Hydrogeologists and Hydrogeological firms 
issued.

1 QA & Supervision trip undertaken

Item Balance b/f New Funds Total

211103 Allowances (Inc. Casuals, Temporary) 0 2,000 2,000

221007 Books, Periodicals & Newspapers 0 500 500

221009 Welfare and Entertainment 0 1,000 1,000

221012 Small Office Equipment 250 500 750

222001 Telecommunications 0 500 500

227001 Travel inland 70 7,500 7,570

227004 Fuel, Lubricants and Oils 0 2,500 2,500

Total 320 14,500 14,820

Wage Recurrent 0 0 0

Non Wage Recurrent 320 14,500 14,820

AIA 0 0 0
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Department: 12 Water Quality Management

Outputs Provided

Budget Output: 01 Administration and Management support

One (1) Departmental meeting held.
One (1) supervision and QA to regional laboratories 
undertaken.
Quarterly workplans and progress reports prepared.

Item Balance b/f New Funds Total

211101 General Staff Salaries 43,978 108,750 152,728

221007 Books, Periodicals & Newspapers 0 2,000 2,000

221009 Welfare and Entertainment 0 4,000 4,000

221011 Printing, Stationery, Photocopying and Binding 1,400 2,000 3,400

223004 Guard and Security services 2,520 1,500 4,020

227001 Travel inland 2,263 10,000 12,263

227004 Fuel, Lubricants and Oils 0 5,045 5,045

228002 Maintenance - Vehicles 7,000 0 7,000

Total 57,161 133,295 190,456

Wage Recurrent 43,978 108,750 152,728

Non Wage Recurrent 13,183 24,545 37,728

AIA 0 0 0

Department: 21 Trans-Boundary Water Resource Management Programme

Outputs Provided

Budget Output: 01 Administration and Management support

Paid permanent staff salaries.
Staff supervised and appraised.

1 Departmental Meeting Held.

Transboundary projects and programmes well managed and 
coordinated

Item Balance b/f New Funds Total

211101 General Staff Salaries 285,488 120,508 405,995

221009 Welfare and Entertainment 0 2,000 2,000

221011 Printing, Stationery, Photocopying and Binding 1,000 2,000 3,000

227001 Travel inland 880 3,500 4,380

227004 Fuel, Lubricants and Oils 1,250 1,250 2,500

Total 288,618 129,258 417,875

Wage Recurrent 285,488 120,508 405,995

Non Wage Recurrent 3,130 8,750 11,880

AIA 0 0 0

Development Projects

Project: 1302 Support for Hydro-Power Devt and Operations on River Nile
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Outputs Provided

Budget Output: 01 Administration and Management support

One (1)  supervision and QA to WMZ undertaken.
DWRM projects and activities coordinated.
Water resources Cabinet papers prepared.

Quarterly workplans & reports prepared and submitted.

Item Balance b/f New Funds Total

211102 Contract Staff Salaries 2,545 12,500 15,045

212101 Social Security Contributions 1,731 1,250 2,981

221008 Computer supplies and Information Technology 
(IT)

5,500 0 5,500

221011 Printing, Stationery, Photocopying and Binding 5,000 0 5,000

222003 Information and communications technology (ICT) 6,500 0 6,500

227001 Travel inland 6,042 30,000 36,042

Total 27,319 43,750 71,069

GoU Development 27,319 43,750 71,069

External Financing 0 43,750 43,750

AIA 0 0 0

Budget Output: 02 Uganda's interests in tranboundary water resources secured

 Strategy on Transboundary Water Management completed 
to 100%

Investment Plans for joint management of fragile sections of 
Trans-boundary rivers Semliki, Kagera and Sio systems 
developed.

Joint activities for (Angololo MPP, Nyimur MPP, Kagera 
RBM activities etc.) conducted with neighbouring countries.
Monitor and supervise transboundary projects and 
programmes.
Department well Managed and  Administered.
Coordination and Governance meetings participated in

Database review at 100% complete.

Item Balance b/f New Funds Total

211102 Contract Staff Salaries 64,241 45,000 109,241

211103 Allowances (Inc. Casuals, Temporary) 3,800 0 3,800

212101 Social Security Contributions 2,000 1,000 3,000

221008 Computer supplies and Information Technology 
(IT)

5,000 0 5,000

221011 Printing, Stationery, Photocopying and Binding 4,801 0 4,801

227001 Travel inland 397 40,000 40,397

227004 Fuel, Lubricants and Oils 0 15,000 15,000

228002 Maintenance - Vehicles 12,740 20,000 32,740

Total 92,979 121,000 213,979

GoU Development 92,979 121,000 213,979

External Financing 0 121,000 121,000

AIA 0 0 0

Budget Output: 03 Water resources availability regularly monitored and assessed

Data collected for 8 Nile stations and 5 groundwater 
monitoring stations.

Early warning information at the 3 major lakes provided.

Item Balance b/f New Funds Total

221011 Printing, Stationery, Photocopying and Binding 205 0 205

227001 Travel inland 0 20,000 20,000

227004 Fuel, Lubricants and Oils 0 30,000 30,000

228002 Maintenance - Vehicles 5,290 10,000 15,290

Total 5,495 60,000 65,495

GoU Development 5,495 60,000 65,495

External Financing 0 60,000 60,000

AIA 0 0 0
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Budget Output: 05 Water resources rationally planned, allocated and regulated

10 Environmental Impact Assessment (EIA) reports assessed 
and reviewed and comments sent to NEMA.
5 Environmental audits for water resources related projects 
undertaken.

80 Permits (groundwater, surface water abstraction, drilling, 
hydraulic construction, dredging and waste water discharge) 
issued.
25 Permit holders monitored for compliance to permit 
conditions

Surveillance of 2 major water reservoirs  for any filling and 
construction of structures below the highest-water mark 
conducted

5 Dam Safety Inspections undertaken.

Water use Allocation Tools for one (1) river developed.

Item Balance b/f New Funds Total

211102 Contract Staff Salaries 34,411 16,000 50,411

212101 Social Security Contributions 1,600 1,600 3,200

227004 Fuel, Lubricants and Oils 0 3,000 3,000

Total 36,011 20,600 56,611

GoU Development 36,011 20,600 56,611

External Financing 0 20,600 20,600

AIA 0 0 0

Outputs Funded

Budget Output: 51 Degraded watersheds restored and conserved

Subscription to international organisations (NBI, AMCOW) 
paid.

Effectively participated in statutory meetings and foras in 
trans-boundary cooperative programmes; (NBI, NELSAP, 
EAC, LVBC, AMCOW, JPCs).

Item Balance b/f New Funds Total

262101 Contributions to International Organisations 
(Current)

13,587 0 13,587

262201 Contributions to International Organisations 
(Capital)

83,936 0 83,936

Total 97,523 0 97,523

GoU Development 97,523 0 97,523

External Financing 0 0 0

AIA 0 0 0

Capital Purchases

Budget Output: 72 Government Buildings and Administrative Infrastructure

Supervision of WREM Consultant to use the collected 
bathymetric and hydraulic information.

.

Development and calibration of hydraulic/hydrodynamic 
Model for the Nile.

Item Balance b/f New Funds Total

312104 Other Structures 26,164 0 26,164

Total 26,164 0 26,164

GoU Development 26,164 0 26,164

External Financing 0 0 0

AIA 0 0 0
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Project: 1424 Multi-Lateral Lakes Edward & Albert Integrated Fisheries and Water Resources Management 
(LEAFII)

Outputs Provided

Budget Output: 01 Administration and Management support

Pay staff salaries; Pay office bills; Run and maintain the 
office; Effectively coordinate the office; Hold 1 Quarterly 
meeting; Prepare Q3 Quarterly progress report; and Conduct 
monthly site meetings /supervision visits.

Item Balance b/f New Funds Total

211102 Contract Staff Salaries 0 65,090 65,090

211103 Allowances (Inc. Casuals, Temporary) (4,500) 0 (4,500)

221011 Printing, Stationery, Photocopying and Binding (4,741) 0 (4,741)

221014 Bank Charges and other Bank related costs 363 0 363

222001 Telecommunications (363) 0 (363)

223004 Guard and Security services 0 3,600 3,600

223005 Electricity 0 500 500

223006 Water 0 550 550

227001 Travel inland 4,741 0 4,741

227002 Travel abroad 10,000 0 10,000

227004 Fuel, Lubricants and Oils 0 30,000 30,000

Total 5,500 99,740 105,240

GoU Development 5,500 99,740 105,240

External Financing 5,500 99,740 105,240

AIA 0 0 0

Budget Output: 02 Uganda's interests in tranboundary water resources secured

Commence the appraisal for a new transboundary Project for 
Lakes Edward and Albert basin; Complete the resource 
mobilization for the new transboundary Project for Lakes 
Edward and Albert basin.

Item Balance b/f New Funds Total

227001 Travel inland (10,000) 0 (10,000)

Total (10,000) 0 (10,000)

GoU Development (10,000) 0 (10,000)

External Financing (10,000) 0 (10,000)

AIA 0 0 0

Budget Output: 06 Catchment-based IWRM established

Continue the implementation of catchment restoration 
initiatives in the river catchments of Sebwe in Kasese, 
Tokwe in Bundibugyo and Semliki in Ntoroko to 100%.

Item Balance b/f New Funds Total

224006 Agricultural Supplies 0 480,000 480,000

225002 Consultancy Services- Long-term 0 50,000 50,000

227001 Travel inland 4,500 0 4,500

Total 4,500 530,000 534,500

GoU Development 4,500 530,000 534,500

External Financing 4,500 530,000 534,500

AIA 0 0 0
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Project: 1487 Enhancing Resilience of Communities to Climate Change

Outputs Provided

Budget Output: 01 Administration and Management support

Communication effected at the center and 3 WMZs.
Project well managed and coordinated.

1 CMC and 3 sub-catchment management committee 
meetings held.

Item Balance b/f New Funds Total

211102 Contract Staff Salaries 56,434 95,392 151,826

211103 Allowances (Inc. Casuals, Temporary) 60,259 0 60,259

212101 Social Security Contributions 6,614 9,539 16,153

221001 Advertising and Public Relations 5,534 0 5,534

221002 Workshops and Seminars 4,639 0 4,639

221007 Books, Periodicals & Newspapers 3,669 0 3,669

221008 Computer supplies and Information Technology 
(IT)

955 0 955

221009 Welfare and Entertainment 2,245 0 2,245

221011 Printing, Stationery, Photocopying and Binding 4,354 0 4,354

221014 Bank Charges and other Bank related costs 9,935 0 9,935

Total 154,638 104,931 259,569

GoU Development 154,638 104,931 259,569

External Financing 146,057 104,931 250,988

AIA 0 0 0

Budget Output: 06 Catchment-based IWRM established

1,248 Improved Energy efficient cookstoves produced by 
women groups.

150 key Government Sector Staff trained in integrating 
water security and climate resilience issues into National and 
Sectorial Development Plans

8 Water and Environment Cooperatives formed and 
registered by Ministry of Trade Industry and Co-operative 
and issued certificates for operation

 Water harvesting and flood control structures constructed. 
36km of biophysical structures constructed.

Item Balance b/f New Funds Total

224002 General Supply of Goods and Services 24,394 0 24,394

225002 Consultancy Services- Long-term 197,598 0 197,598

227001 Travel inland 149,121 0 149,121

227004 Fuel, Lubricants and Oils 2,000 15,000 17,000

228002 Maintenance - Vehicles 2,717 0 2,717

Total 375,829 15,000 390,829

GoU Development 375,829 15,000 390,829

External Financing 375,829 15,000 390,829

AIA 0 0 0

Capital Purchases

Budget Output: 72 Government Buildings and Administrative Infrastructure

Installations of AC, Fire extinguishers at the demonstration 
center

Item Balance b/f New Funds Total

312101 Non-Residential Buildings 126,077 185,900 311,977

312104 Other Structures 0 150,000 150,000

Total 126,077 335,900 461,977

GoU Development 126,077 335,900 461,977

External Financing 126,077 335,900 461,977

AIA 0 0 0
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Project: 1522 Inner Murchison Bay Cleanup Project

Outputs Provided

Budget Output: 01 Administration and Management support

Contract staff supervised and paid. Coordination meetings 
held and minutes prepared.
1 Quality assurance field visit undertaken and report 
prepared

Item Balance b/f New Funds Total

211102 Contract Staff Salaries 130,255 83,700 213,955

212101 Social Security Contributions 7,117 0 7,117

223004 Guard and Security services 2,950 2,200 5,150

223005 Electricity 0 15,000 15,000

223006 Water 3,000 1,000 4,000

227001 Travel inland 615 0 615

228002 Maintenance - Vehicles 4,321 0 4,321

Total 148,257 101,900 250,157

GoU Development 148,257 101,900 250,157

External Financing 0 101,900 101,900

AIA 0 0 0

Budget Output: 04 The quality of water resources regularly monitored and assessed

Water quality policies, strategies and regulations developed 
to 40%. 
200 drinking water samples collected and analyzed.

100 Ambient water samples collected and analysed; 
Accreditation Assessment status  report prepared, 
Accreditation contract implementation report prepared
(80%); 

1200 water and wastewater samples analyzed.
Quarterly Laboratory management progress report; 

Quarterly Laboratory quality system  management progress 
report prepared.
800 WQ data records entered.

Item Balance b/f New Funds Total

221003 Staff Training 1,661 0 1,661

221008 Computer supplies and Information Technology 
(IT)

26 0 26

221011 Printing, Stationery, Photocopying and Binding 8 0 8

225001 Consultancy Services- Short term 65,000 0 65,000

225002 Consultancy Services- Long-term 240,900 0 240,900

227001 Travel inland 0 15,000 15,000

227004 Fuel, Lubricants and Oils 0 12,000 12,000

228002 Maintenance - Vehicles 24,390 0 24,390

228003 Maintenance – Machinery, Equipment & Furniture 5,571 0 5,571

Total 337,555 27,000 364,555

GoU Development 337,555 27,000 364,555

External Financing 0 27,000 27,000

AIA 0 0 0

Budget Output: 05 Water resources rationally planned, allocated and regulated

20 Industries assessed for RECP practices; 50 wastewater 
samples collected and analysed
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Budget Output: 06 Catchment-based IWRM established

Implementation undertaken to 40% and Contract 
implementation report prepared 

Item Balance b/f New Funds Total

225002 Consultancy Services- Long-term 20,853 0 20,853

227004 Fuel, Lubricants and Oils 0 30,000 30,000

228003 Maintenance – Machinery, Equipment & Furniture 20,105 0 20,105

Total 40,958 30,000 70,958

GoU Development 40,958 30,000 70,958

External Financing 0 30,000 30,000

AIA 0 0 0

Capital Purchases

Budget Output: 72 Government Buildings and Administrative Infrastructure

Construction undertaken to 30% level of completion and 
contract implementation report prepared.
Interim certificate prepared

Item Balance b/f New Funds Total

312101 Non-Residential Buildings 1,643,640 2,500,000 4,143,640

Total 1,643,640 2,500,000 4,143,640

GoU Development 1,643,640 2,500,000 4,143,640

External Financing 0 2,500,000 2,500,000

AIA 0 0 0

Budget Output: 77 Purchase of Specialised Machinery & Equipment

Quarterly Lake water quality monitoring report prepared Item Balance b/f New Funds Total

312202 Machinery and Equipment 0 400,000 400,000

312214 Laboratory Equipments 406,303 50,000 456,303

Total 406,303 450,000 856,303

GoU Development 406,303 450,000 856,303

External Financing 0 450,000 450,000

AIA 0 0 0

Budget Output: 78 Purchase of Office and Residential Furniture and Fittings

Contract implementation report prepared 50% Item Balance b/f New Funds Total

312203 Furniture & Fixtures 25,000 0 25,000

Total 25,000 0 25,000

GoU Development 25,000 0 25,000

External Financing 0 0 0

AIA 0 0 0
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Project: 1530 Integrated Water Resources Management and Development Project (IWMDP)

Outputs Provided

Budget Output: 01 Administration and Management support

Project well managed and coordinated;  1 meeting held; 1 
progress report prepared

Item Balance b/f New Funds Total

211102 Contract Staff Salaries 3,346 38,104 41,450

211103 Allowances (Inc. Casuals, Temporary) 277,996 0 277,996

212101 Social Security Contributions 5,621 3,810 9,431

221001 Advertising and Public Relations 12,301 0 12,301

221011 Printing, Stationery, Photocopying and Binding 1,100 0 1,100

221012 Small Office Equipment 3,000 0 3,000

Total 303,363 41,914 345,278

GoU Development 303,363 41,914 345,278

External Financing 290,297 41,914 332,211

AIA 0 0 0

Budget Output: 04 The quality of water resources regularly monitored and assessed

5% of Albert WMZ Water Resources Strategy and Action 
Plan prepared.

Item Balance b/f New Funds Total

225002 Consultancy Services- Long-term 1,124,635 0 1,124,635

Total 1,124,635 0 1,124,635

GoU Development 1,124,635 0 1,124,635

External Financing 1,124,635 0 1,124,635

AIA 0 0 0

Budget Output: 05 Water resources rationally planned, allocated and regulated

10% of the Groundwater study and assessment undertaken.

10% of  Water Information System Phrase II (WIS II) 
developed and rolled out in Kyoga Water Management Zone.

Final Micro-Catchment Management Plans Submitted and 
reviewed.

Item Balance b/f New Funds Total

225002 Consultancy Services- Long-term 2,283,004 50,000 2,333,004

227001 Travel inland 3,676 0 3,676

228002 Maintenance - Vehicles 9,433 5,000 14,433

Total 2,296,113 55,000 2,351,113

GoU Development 2,296,113 55,000 2,351,113

External Financing 2,283,004 55,000 2,338,004

AIA 0 0 0

Budget Output: 06 Catchment-based IWRM established

10ha of soil and water conservation measures constructed; 
1000 trees planted  on deforested and degraded communal 
and individual land;
 20ha of degraded communal and individual land restored 
through tree growing, 20kms of degraded rivers restored, in 
Nyamwamba Catchment.

Inception reports for Lwakhakha, Aswa II , Kochi and 
Middle Awoja sub-catchments  submitted and reviewed by 
MWE 

10% of the Catchment Management Plans developed.

Item Balance b/f New Funds Total

225002 Consultancy Services- Long-term 9,688,411 50,000 9,738,411

227001 Travel inland 6,115 0 6,115

Total 9,694,527 50,000 9,744,527

GoU Development 9,694,527 50,000 9,744,527

External Financing 9,688,411 50,000 9,738,411

AIA 0 0 0
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Capital Purchases

Budget Output: 72 Government Buildings and Administrative Infrastructure

.

100 participants trained at the water resources institute

Final Master plan and build design for the Water Resources 
Institute submitted.

Item Balance b/f New Funds Total

312104 Other Structures 344,785 0 344,785

Total 344,785 0 344,785

GoU Development 344,785 0 344,785

External Financing 344,785 0 344,785

AIA 0 0 0

Project: 1662 Water Management Zones Project Phase 2

Outputs Provided

Budget Output: 01 Administration and Management support

Project activities monitored.
Project well managed and coordinated.

Item Balance b/f New Funds Total

211102 Contract Staff Salaries 81,350 112,500 193,850

212101 Social Security Contributions 13,883 11,250 25,133

223005 Electricity 0 8,750 8,750

223006 Water 0 6,250 6,250

Total 95,232 138,750 233,982

GoU Development 95,232 138,750 233,982

External Financing 0 138,750 138,750

AIA 0 0 0

Budget Output: 06 Catchment-based IWRM established

Surface water, groundwater and water Quality  monitoring 
station operated and maintained.
ADCP Discharge Measurement taken for 30 rivers.
3 regional laboratories operated and maintained.

292 permit holders monitored for compliance to permit 
conditions

Honoria for gauge readers paid
1 training for stakeholders in catchment management 
conducted

1 CMC meeting for Aswa catchment held

Final mCMPs produced and disseminated.

Item Balance b/f New Funds Total

227001 Travel inland 300 100,000 100,300

227004 Fuel, Lubricants and Oils 0 100,000 100,000

228002 Maintenance - Vehicles 0 40,000 40,000

Total 300 240,000 240,300

GoU Development 300 240,000 240,300

External Financing 0 240,000 240,000

AIA 0 0 0

Capital Purchases

Budget Output: 72 Government Buildings and Administrative Infrastructure

25kms of soil and water management structures constructed.
23 small water harvesting structures constructed.
1 private tree nursery supported to produce seedlings.

10km of degraded river banks demarcated.
10ha of degraded wetlands restored.

-

Item Balance b/f New Funds Total

312104 Other Structures 0 800,000 800,000

Total 0 800,000 800,000

GoU Development 0 800,000 800,000

External Financing 0 800,000 800,000

AIA 0 0 0
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Arrears

Budget Output: 99 Arrears

Item Balance b/f New Funds Total

321605 Domestic arrears (Budgeting) (850,223) 0 (850,223)

Total (850,223) 0 (850,223)

GoU Development (850,223) 0 (850,223)

External Financing 0 0 0

AIA 0 0 0

Sub-SubProgramme: 05 Natural Resources Management

Departments

Department: 14 Environment Support Services

Outputs Provided

Budget Output: 01 Promotion of Knowledge of Enviroment and Natural Resources

Sensitization and awareness campaigns on environmental 
laws, regulations and guidelines and corresponding penalties 
for non-compliance undertaken. 

Sensitization campaigns on sustainable natural resource 
management in Local Government undertaken.

Item Balance b/f New Funds Total

221005 Hire of Venue (chairs, projector, etc) 2,000 0 2,000

227001 Travel inland 3,590 10,000 13,590

227004 Fuel, Lubricants and Oils 0 4,129 4,129

Total 5,590 14,129 19,719

Wage Recurrent 0 0 0

Non Wage Recurrent 5,590 14,129 19,719

AIA 0 0 0

Budget Output: 02 Restoration of degraded and Protection of ecosystems

Resource use and efficiency in industries improved through 
supporting cleaner production initiatives in industries.

Item Balance b/f New Funds Total

227001 Travel inland 0 10,000 10,000

227004 Fuel, Lubricants and Oils 0 2,500 2,500

228002 Maintenance - Vehicles 4,701 2,500 7,201

Total 4,701 15,000 19,701

Wage Recurrent 0 0 0

Non Wage Recurrent 4,701 15,000 19,701

AIA 0 0 0
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Budget Output: 03 Policy, Planning, Legal and Institutional Framework.

A strategy for management of chemicals developed.

A program for establishing Green parks/protected belts to be 
gazetted in Cities/Towns initiated.

Conditional grant for Environment and Natural Resources 
management at Local Government level, established through 
development of 1 proposal for funding ENR management.

A strategy for sound management of chemicals to curtail air, 
land and water pollution in urban areas prepared.

 Bankable project proposals targeting global environmental 
funds developed. (A concept note targeting restoration of 
Riverbanks and Lake shores in the Victoria and Kyoga 
Basins finalized).

A national Natural Resource Management Communication 
Strategy formulated and implemented.

 A robust Environmental assessment, monitoring and 
surveillance plan operational in cities/municipalities and 
country wide.

5-year National Environment Action Plan developed 
(NEAP).

Item Balance b/f New Funds Total

225002 Consultancy Services- Long-term 1 0 1

227001 Travel inland 0 10,000 10,000

227004 Fuel, Lubricants and Oils 0 3,750 3,750

228002 Maintenance - Vehicles 4,860 0 4,860

Total 4,861 13,750 18,611

Wage Recurrent 0 0 0

Non Wage Recurrent 4,861 13,750 18,611

AIA 0 0 0

Budget Output: 04 Coordination, Monitoring, Inspection, Mobilisation and Supervision.

2 Local Governments and MDAs supported in 
environmental planning. 

Compliance of National Programs and projects to 
environmental laws and standards (Oil, Gas, Mining among 
others) strengthened.

Item Balance b/f New Funds Total

227001 Travel inland 0 20,000 20,000

227004 Fuel, Lubricants and Oils 0 8,750 8,750

228002 Maintenance - Vehicles 4,860 0 4,860

Total 4,860 28,750 33,610

Wage Recurrent 0 0 0

Non Wage Recurrent 4,860 28,750 33,610

AIA 0 0 0

Budget Output: 05 Capacity building and Technical back-stopping.

Capacity of partners to develop own Environment 
Management Systems supported and built.
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Budget Output: 06 Administration and Management Support

General Staff Salaries paid.
Staff recruited, managed, appraised and mentored. Office 
Stationery procured.

Office welfare and Entertainment materials procured and 
supplied.    

Vehicles maintained and serviced (Repairs, replacement of 
oils & filters, etc). 

Fuel procured; Vehicle tyres procured and Small office 
equipment procured.

Item Balance b/f New Funds Total

211101 General Staff Salaries 3 39,750 39,753

221009 Welfare and Entertainment 0 3,750 3,750

221011 Printing, Stationery, Photocopying and Binding 5,000 5,000 10,000

221012 Small Office Equipment 0 2,000 2,000

227004 Fuel, Lubricants and Oils 0 6,750 6,750

228002 Maintenance - Vehicles 10,000 0 10,000

Total 15,003 57,250 72,253

Wage Recurrent 3 39,750 39,753

Non Wage Recurrent 15,000 17,500 32,500

AIA 0 0 0

Department: 15 Forestry Support Services

Outputs Provided

Budget Output: 01 Promotion of Knowledge of Enviroment and Natural Resources

1 National Tree Planting Day/ International Labour Day 
commemorated on 1st May at a venue to be decided by 
Ministry of Gender, Labour and Social Development.

1 nationwide community sensitization and and awareness 
creation exercise undertaken during the national tree planting 
days on various media platforms e.g. radio talk shows, TV 

Item Balance b/f New Funds Total

221001 Advertising and Public Relations 20,000 0 20,000

221011 Printing, Stationery, Photocopying and Binding 10,000 0 10,000

227001 Travel inland 1,300 20,000 21,300

227004 Fuel, Lubricants and Oils 0 20,000 20,000

Total 31,300 40,000 71,300

Wage Recurrent 0 0 0

Non Wage Recurrent 31,300 40,000 71,300

AIA 0 0 0

Budget Output: 02 Restoration of degraded and Protection of ecosystems

National Tree planting exercise monitored and reported on

Farmers supported to establish 500 (ha) hectare of woodlot 
and avenue trees at a venue to be decided

Item Balance b/f New Funds Total

227001 Travel inland 0 20,000 20,000

227004 Fuel, Lubricants and Oils 0 5,000 5,000

Total 0 25,000 25,000

Wage Recurrent 0 0 0

Non Wage Recurrent 0 25,000 25,000

AIA 0 0 0
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Budget Output: 03 Policy, Planning, Legal and Institutional Framework.

Compile the reviews of the National Forest policy and 
legislation

Documentation and reporting on the inventory findings of 
Afzelia Africana

Item Balance b/f New Funds Total

211103 Allowances (Inc. Casuals, Temporary) 1,830 0 1,830

221011 Printing, Stationery, Photocopying and Binding 5,240 0 5,240

Total 7,070 0 7,070

Wage Recurrent 0 0 0

Non Wage Recurrent 7,070 0 7,070

AIA 0 0 0

Budget Output: 04 Coordination, Monitoring, Inspection, Mobilisation and Supervision.

Forestry activities and initiatives monitored and supervised 
in 25% of districts across the country

Conduct one  field/ site inspection visit to selected Central 
Forest Reserves, nurseries and seed stands 

Item Balance b/f New Funds Total

211103 Allowances (Inc. Casuals, Temporary) 762 7,500 8,262

227001 Travel inland 2,300 0 2,300

Total 3,062 7,500 10,562

Wage Recurrent 0 0 0

Non Wage Recurrent 3,062 7,500 10,562

AIA 0 0 0

Budget Output: 05 Capacity building and Technical back-stopping.

In-situ identification of skills and knowledge gaps for at least 
25 staff at FSSD and DFS.

Conduct in-situ mentoring of at least 25 staff at FSSD and 
DFS in identified areas of the skills and knowledge gaps

Item Balance b/f New Funds Total

221003 Staff Training 0 12,500 12,500

227004 Fuel, Lubricants and Oils 0 5,000 5,000

Total 0 17,500 17,500

Wage Recurrent 0 0 0

Non Wage Recurrent 0 17,500 17,500

AIA 0 0 0

Budget Output: 06 Administration and Management Support

Stationery, office consumables, light office equipment 
procured and payment for office utilities.

Staff salaries and allowances (Including casual workers ) 
paid.

Item Balance b/f New Funds Total

211101 General Staff Salaries 1,290 41,750 43,040

221009 Welfare and Entertainment 4,153 8,000 12,153

221011 Printing, Stationery, Photocopying and Binding 10,000 10,000 20,000

223005 Electricity 0 500 500

223006 Water 1,500 500 2,000

227004 Fuel, Lubricants and Oils 0 5,000 5,000

228002 Maintenance - Vehicles 9,340 0 9,340

Total 26,282 65,750 92,032

Wage Recurrent 1,290 41,750 43,040

Non Wage Recurrent 24,993 24,000 48,993

AIA 0 0 0
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Department: 16 Wetland Management Services

Outputs Provided

Budget Output: 02 Restoration of degraded and Protection of ecosystems

Compensation of genuine titles in wetlands conducted across 
the country.

Budget Output: 06 Administration and Management Support

38 staff fully supervised and appraised to perform key result 
areas; 4 new staff recruited, 8 WMD  vehicles maintained 
and functional; office and field equipment maintained.

International and Regional conservation meetings and 
sessions (IPBES, COPs etc) attended; 

Building Resilient Communities for wetland ecosystems 
project coordinated and implemented.

Item Balance b/f New Funds Total

211101 General Staff Salaries 129,259 115,503 244,762

211103 Allowances (Inc. Casuals, Temporary) 0 2,545 2,545

221007 Books, Periodicals & Newspapers 1,500 4,000 5,500

221009 Welfare and Entertainment 0 7,500 7,500

221011 Printing, Stationery, Photocopying and Binding 2,000 3,000 5,000

221012 Small Office Equipment 0 2,000 2,000

227004 Fuel, Lubricants and Oils 0 4,797 4,797

228002 Maintenance - Vehicles 0 5,000 5,000

Total 132,759 144,344 277,103

Wage Recurrent 129,259 115,503 244,762

Non Wage Recurrent 3,500 28,841 32,341

AIA 0 0 0

Outputs Funded

Budget Output: 51 Operational support to private institutions

Community policing undertaken; Special operations to 
support district targeting the most affected wetlands carried 
out; Subsistence allowance paid to EPPU; Patrols 
(routine/post restoration) and compliance monitoring 
conducted.

Command and control field inspections undertake, 
Investigations and prosecutions conducted

Item Balance b/f New Funds Total

263104 Transfers to  other govt. Units (Current) 0 100,000 100,000

Total 0 100,000 100,000

Wage Recurrent 0 0 0

Non Wage Recurrent 0 100,000 100,000

AIA 0 0 0

Development Projects

Project: 1417 Farm Income Enhancement and Forestry Conservation Project Phase II (FIEFOC II)
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Outputs Provided

Budget Output: 01 Promotion of Knowledge of Enviroment and Natural Resources

Quarterly newsletters, newspaper and magazine articles, IEC 
materials, documentaries and other branded materials 
produced

10 radio talk shows.on project activities in 5 host districts 
conducted.

Community awareness on (i) Soil and Water Conservation 
techniques, (ii) Agroforestry and Conservation farming, (iii) 
Gender responsiveness, Integrated NRM and productive use 
of natural resources (IGAs) created among 86,683 farmers in 
5 catchment areas conducted.

Item Balance b/f New Funds Total

211103 Allowances (Inc. Casuals, Temporary) 3,724 0 3,724

221001 Advertising and Public Relations 22,500 0 22,500

221002 Workshops and Seminars 4,500 0 4,500

221011 Printing, Stationery, Photocopying and Binding 5,000 0 5,000

227001 Travel inland 9,183 0 9,183

Total 44,908 0 44,908

GoU Development 44,908 0 44,908

External Financing 0 0 0

AIA 0 0 0

Budget Output: 02 Restoration of degraded and Protection of ecosystems

500ha of farmlands through Integrated Soil and Water 
Conservation, Stabilization of river banks with vegetation 
and Agroforestry restored

100KMs of Sedimentation, Siltation and Erosion Control 
Structures constructed

Item Balance b/f New Funds Total

211103 Allowances (Inc. Casuals, Temporary) 32,000 0 32,000

Total 32,000 0 32,000

GoU Development 32,000 0 32,000

External Financing 0 0 0

AIA 0 0 0

Budget Output: 03 Policy, Planning, Legal and Institutional Framework.

Support to 40 districts in the water catchment areas of 
Mubuku-2, Wadelai, Tochi, Doho-2 and Ngenge provided

Item Balance b/f New Funds Total

211103 Allowances (Inc. Casuals, Temporary) 8,992 0 8,992

Total 8,992 0 8,992

GoU Development 8,992 0 8,992

External Financing 0 0 0

AIA 0 0 0
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Budget Output: 04 Coordination, Monitoring, Inspection, Mobilisation and Supervision.

1 Project Steering Committee Meetings held.

1 Project Review and Planning meetings held.

4 field monitoring and evaluation field visits conducted.

3 Environment and Social moitoring field visits to Siipi, 
Namalu and Unyama conducted.

 3 Environment and Social safeguards monitoring field visits 
to Wadelai conducted.

Review of 3 detailed studies on; key enterprise value chains, 
potential adoption of the project interventions by the 
households and viability of on-farmand and non-farm 
employment opportunities done.

Performance assessment and management
enhancement for Mubuku-1, Doho1 and
Agoro irrigation schemes conducted.

End of project review/preparation of Project Completion 
Report (PCR) prepared and submitted.

Gender Sensitive Baseline survey (Project III) conducted.

Impact assessment of FIEFOC-I and FEFOC-11  conducted.

Item Balance b/f New Funds Total

211103 Allowances (Inc. Casuals, Temporary) 12,300 0 12,300

Total 12,300 0 12,300

GoU Development 12,300 0 12,300

External Financing 0 0 0

AIA 0 0 0

Budget Output: 05 Capacity building and Technical back-stopping.

500 farmers trained in irrigated agronomy, soil and land 
improvement practices.

1 Capacity Building workshop for stakeholders on 
environment and social requirements in Namalu, Siipi and 
Unyama for (Poject III) conducted

 150 Farmers' capacity in   aquaculture and 
horticultural/seedling production value chain systems 
enhanced.

500 farmers' capacity in post harvesting and Food processing 
technologies, phytosanitory and product standisation 
enhanced.

3000 farmers training in agribusiness skills, commodity 
bulking and collective marketing done

Training of project staff in results-based M&E, Planning and 
Budgeting carried out.

500 farmers training in Climate Smart Agriculture carried 
out

1 farmers' experience exchange visits for the five irrigation 
schems conducted

10 Artisans and operators of the rice value addition 
equipment training on O&M carried out.

ENABLE Youth program concept for youth and women 
shared.

Item Balance b/f New Funds Total

222001 Telecommunications 1,250 0 1,250

225002 Consultancy Services- Long-term 74,684 0 74,684

227001 Travel inland 10,000 0 10,000

Total 85,934 0 85,934

GoU Development 85,934 0 85,934

External Financing 0 0 0

AIA 0 0 0
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Budget Output: 06 Administration and Management Support

Multi-sectoral monitoring and supervision
of project activities undertaken. 

Technical and Support staff emoluments, Payrol processed, 
statutory deduction returns include 10% NSSF on salaries 
paid under donor updated and payments effected.

Vehicles & Motorcycles, Office premises, equipment and 
furniture maintained.

Support to Goods, Services and Works procurement process 
done.

Item Balance b/f New Funds Total

211102 Contract Staff Salaries 142,152 163,626 305,778

211103 Allowances (Inc. Casuals, Temporary) 3,714 0 3,714

212101 Social Security Contributions 39,180 0 39,180

221001 Advertising and Public Relations 11,250 0 11,250

221007 Books, Periodicals & Newspapers 256 0 256

221012 Small Office Equipment 10 0 10

223006 Water 3,750 0 3,750

228002 Maintenance - Vehicles 785 35,000 35,785

Total 201,097 198,626 399,723

GoU Development 201,097 198,626 399,723

External Financing 0 198,626 198,626

AIA 0 0 0
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Capital Purchases

Budget Output: 72 Government Buildings and Administrative Infrastructure

5 gravity fed irrigation schemes infrastructure and facilities 
for Wadelai (1000 ha), Mubuku II (480 ha), Doho II 
(1178ha), Tochi (500 ha), and Ngenge (880 ha) completed. 

Engineerig costs for supervision of 5 gravity fed irrigation 
schemes infrastructure and facilities for Wadelai (1000 ha), 
Mubuku II (480 ha), Doho II (1178ha), Tochi (500 ha), and 
Ngenge (880 ha) covered. 

 6 Farmer-Based Management Organizations/Water User 
Associations (FBMO/WUAs) for sustainable
management of Mubuku2, Doho2, Ngenge, Tochi, Wadelai 
and Olweny irrigation schemes established and capacity 
built.

Detailed design of Unyama in Amuru & Gulu districts, 
Namalu in Nakapiripirit district; and Siipi in Bulambuli 
district for project III completed.

.Designs of 96 small scale irrigation schemes reviewed and 
construction supervised.

Hydraulic Improvement works at Agoro  Irrigation Scheme 
Completed. 

Environment and Social Impact Assessment and 
Resettlement Action Plan for Siip, Namalu and Unyama 
prepared.

40% of PAPs in Unyama 200ha(Pabbo), Siipi100ha 
(Bulambuli) Namalu 400ha(Nakapiripirit) and substitute 
areas for Wadelai - 100ha compensated. 

Mobilisation, sensitisation and implementation support for 
Unyama, Namalu, Sipi irrigation schemes (Project III)carried 
out.  Empowering of 2000 farmers  in financial accessibility 
and management  carried out.   

Support to WfP regional centers to monitor and supervise 
construction works provided.

Item Balance b/f New Funds Total

281503 Engineering and Design Studies & Plans for capital 
works

162,102 200,784 362,886

281504 Monitoring, Supervision & Appraisal of Capital 
work

3,746 320,000 323,746

312104 Other Structures 497,017 0 497,017

Total 662,865 520,784 1,183,649

GoU Development 662,865 520,784 1,183,649

External Financing 0 520,784 520,784

AIA 0 0 0

Budget Output: 75 Purchase of Motor Vehicles and Other Transport Equipment

01 Station Wagon and 01 Double Cabin Pick up for Project 
III purchased 

Budget Output: 76 Purchase of Office and ICT Equipment, including  Software

Assorted ICT equipment (Computers, Laptops, Projector, 
Cameras and Accessories) purchased

Item Balance b/f New Funds Total

312202 Machinery and Equipment 0 26,000 26,000

Total 0 26,000 26,000

GoU Development 0 26,000 26,000

External Financing 0 26,000 26,000

AIA 0 0 0
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Budget Output: 77 Purchase of Specialised Machinery & Equipment

Assorted specialized machinery and equipment (Post-harvest 
handling, value addition and threshers, walking tractors) for 
Project III procured.

5 meteorological stations, assorted hand tools & equipment 
for O&M, purchased

Item Balance b/f New Funds Total

312202 Machinery and Equipment 34,015 0 34,015

Total 34,015 0 34,015

GoU Development 34,015 0 34,015

External Financing 0 0 0

AIA 0 0 0

Budget Output: 78 Purchase of Office and Residential Furniture and Fittings

Assorted office furniture and fittings (Project III) procured Item Balance b/f New Funds Total

312203 Furniture & Fixtures 9,194 0 9,194

Total 9,194 0 9,194

GoU Development 9,194 0 9,194

External Financing 0 0 0

AIA 0 0 0

Budget Output: 79 Acquisition of Other Capital Assets

335,102 assortesd tree seedlings distributed in Mubuku-2, 
Manafwa, Ngenge, Tochi and Wadelai

Item Balance b/f New Funds Total

312301 Cultivated Assets 609,066 500,330 1,109,396

Total 609,066 500,330 1,109,396

GoU Development 609,066 500,330 1,109,396

External Financing 0 500,330 500,330

AIA 0 0 0

Project: 1520 Building Resilient Communities, Wetland Ecosystems and Associated Catchments in Uganda

Outputs Provided

Budget Output: 01 Promotion of Knowledge of Enviroment and Natural Resources

One feasibility study to guide linking of wetland regional 
offices and the 24 districts under GCF to the National 
Wetlands Information systems conducted.

Wetland maps for 12 districts of Kaliro, Namutumba, 
Kibuku, Pallisa, Budaka, Butebo, Butaleja, Tororo, Mbale, 
Bukedea, Kumi & Ngora produced.

World Wetlands Day Report prepared.

The National strategy for sustainable mountain development 
under the Department of Environment Sector Support 
Services (DESSS) Implemented. 

Item Balance b/f New Funds Total

221001 Advertising and Public Relations 2,930 0 2,930

221007 Books, Periodicals & Newspapers 500 0 500

225002 Consultancy Services- Long-term 884 17,250 18,134

227001 Travel inland 0 10,000 10,000

Total 4,314 27,250 31,564

GoU Development 4,314 27,250 31,564

External Financing 0 27,250 27,250

AIA 0 0 0
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Budget Output: 02 Restoration of degraded and Protection of ecosystems

1,000 Ha of degraded wetland areas restored in western and 
Eastern Uganda.

25 km of Nyamuhizi and Ntungwa wetlands surveyed , 
demarcated and marked with pillars.

10 km of inlet streams of Bogma and Rwamuganga marked 
with pillars/live markers.

Restoration of 200ha of degraded catchment areas of 
Mazuba adjacent to restored wetlands repaired by planting 
selected tree species including establishment of climate 
resilient plant/tree species. 

3 Water retention facility commissioned and constructed.

2 soil and water conservation structure constructed in the 
catchments adjacent to the restored wetlands.

2 gender responsive Community based wetland management 
plans  developed and 6 gender responsive wetland user 
committees constituted. 

1 gender responsive resource user guideline for clay mining 
developed.

Range land ecosystems management Action plans developed 
and implemented in the local governments of Kiboga and 
Kyanwanzi.

450Ha of degraded riverbanks and lake-shores restored and 
maintained.

2 feasibility studies for development of bankable projects 
undertaken.

Green parks/belts gazetted in Cities/Towns 

Item Balance b/f New Funds Total

223001 Property Expenses 59,200 0 59,200

Total 59,200 0 59,200

GoU Development 59,200 0 59,200

External Financing 0 0 0

AIA 0 0 0

Budget Output: 04 Coordination, Monitoring, Inspection, Mobilisation and Supervision.

24 Local Governments and Urban Councils inspected, 
monitored, supervised and coordinated for compliance to 
approved guidelines.

Budget Output: 05 Capacity building and Technical back-stopping.

1,000 wetland resource users (40% female and 60% male) 
including resource user committees in sustainable wetland 
management trained.

25 central and local government staff in wetlands 
management trained in wetlands management.

The institutional capacity of relevant institutions to manage 
and regulate environmental aspects including oil and gas 
activities enhanced.

Item Balance b/f New Funds Total

221003 Staff Training 146 12,000 12,146

227004 Fuel, Lubricants and Oils 0 7,000 7,000

Total 146 19,000 19,146

GoU Development 146 19,000 19,146

External Financing 0 19,000 19,000

AIA 0 0 0
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Budget Output: 06 Administration and Management Support

Project staff remunerated. Subscription fees for telephone, 
internet and communication costs paid.

8 WMD vehicles maintained and functional; office and field 
equipment maintained; Wetlands Management Department 
and the 4 Regional Technical Support Units well equipped 
and functional;

Administration and management of the Department of 
Environment Sectors Support Services (DESSS) supported.

Item Balance b/f New Funds Total

211102 Contract Staff Salaries 93,454 145,818 239,272

211103 Allowances (Inc. Casuals, Temporary) 0 3,000 3,000

212101 Social Security Contributions 20,959 0 20,959

221009 Welfare and Entertainment 1,500 0 1,500

221011 Printing, Stationery, Photocopying and Binding 1,000 0 1,000

227001 Travel inland 0 10,000 10,000

227004 Fuel, Lubricants and Oils 0 4,000 4,000

228002 Maintenance - Vehicles 435 12,750 13,185

Total 117,347 175,568 292,916

GoU Development 117,347 175,568 292,916

External Financing 0 175,568 175,568

AIA 0 0 0

Outputs Funded

Budget Output: 51 Operational support to private institutions

2 vehicles procured to support Environment Protection 
Police activities.

Item Balance b/f New Funds Total

263104 Transfers to  other govt. Units (Current) 13,930 0 13,930

Total 13,930 0 13,930

GoU Development 13,930 0 13,930

External Financing 0 0 0

AIA 0 0 0

Capital Purchases

Budget Output: 76 Purchase of Office and ICT Equipment, including  Software

3printers, 2 computers, 3 laptops and software procured. Item Balance b/f New Funds Total

312213 ICT Equipment 10,000 10,000 20,000

Total 10,000 10,000 20,000

GoU Development 10,000 10,000 20,000

External Financing 0 10,000 10,000

AIA 0 0 0
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Project: 1613 Investing in Forests and Protected Areas for Climate-Smart Development

Outputs Provided

Budget Output: 01 Promotion of Knowledge of Enviroment and Natural Resources

Participate in the commemoration of the Uganda National 
day of tree planting on a day to be selected and 
communicated nationally

Three (3) sensitization and project awareness creation 
engagement conducted with project implementing 
communities in the Albertine and West Nile region

Development of the project communication strategy, manual, 
tools and material to aid in i) future community engagements 
and awareness creation activities,  ii) identifying priority 
areas for community forest management and supporting 
resource assessment, management planning, gazettement and 
boundary mapping of these community forests, (iii) 
institutional development, training and design of financial 
sustainability plans, (iv) providing community forest support 
grants to assist in the restoration, protection and sustainable 
management of these forests

Item Balance b/f New Funds Total

221001 Advertising and Public Relations 20,000 0 20,000

221011 Printing, Stationery, Photocopying and Binding 0 20,000 20,000

227004 Fuel, Lubricants and Oils 0 10,000 10,000

Total 20,000 30,000 50,000

GoU Development 20,000 30,000 50,000

External Financing 0 30,000 30,000

AIA 0 0 0

Budget Output: 02 Restoration of degraded and Protection of ecosystems

Supporting farmers in project target districts and refugee 
hosting communities to establish 15,000 hectares (ha) of 
woodlots and forest plantations to standard with quality 
planting material and capacity building activities.

Mapping and surveying of the ten (10) selected community 
forests and demarcation of physical boundaries conducted 

Initial stakeholder engagement and farmer identification 
exercises conducted to aid in the development of training 
manuals, tools and instruments for integrating agro-forestry 
systems.

Initial stakeholder engagement and farmer identification 
exercises conducted to aid in the development of training 
manuals, tools and instruments for the  development of 
woodlots on private land to enhance the supply of timber, 
poles, fuel, and other plantation products

A systematic and organised model of wood supply to refugee 
settlements in the Albertine and West Nile regions developed 
and maintained

Refugee settlements in the Albertine and West Nile Regions 
supplied with fuel wood for household consumption

Item Balance b/f New Funds Total

227004 Fuel, Lubricants and Oils 0 10,000 10,000

Total 0 10,000 10,000

GoU Development 0 10,000 10,000

External Financing 0 10,000 10,000

AIA 0 0 0
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Budget Output: 03 Policy, Planning, Legal and Institutional Framework.

Conducted one project steering committee meeting

Undertake one project technical coordination committee 
meeting

Conduct two consultation meetings on the opportunities for 
the forest fund to provide financing on a revolving basis to 
incentivize productive forest management in two selected 
regions of the country  

Second round of stakeholder engagement  exercises 
conducted to aid in the development of a National 
Performance based Forest plantation subsidy scheme 

Item Balance b/f New Funds Total

211103 Allowances (Inc. Casuals, Temporary) 0 10,000 10,000

Total 0 10,000 10,000

GoU Development 0 10,000 10,000

External Financing 0 10,000 10,000

AIA 0 0 0

Budget Output: 04 Coordination, Monitoring, Inspection, Mobilisation and Supervision.

Conduct two (2) monitoring and supervision visits to six (6) 
project implementing districts in the Albertine and Westnile 
region

One supervisory mission/visit of project outputs and 
activities conducted in the implementing districts

Budget Output: 05 Capacity building and Technical back-stopping.

1 Regional or international forum attended by key 
FSSD/IFPA-CD project Staff

One training conducted in priority needs relating to IFPA-
CD implementation

Undertake first round of farmer trainings in the targeted in 
the Albertine and West Nile region in effective and efficient 
Agro forestry practices, in the use of modern farm forestry 
inputs as well as farm management and record keeping 

Undertake first round of farmer trainings in the targeted in 
the Albertine and West Nile region in the aspects of forest 
plantation site preparation, planting, post-planting, 
harvesting etc

Item Balance b/f New Funds Total

227004 Fuel, Lubricants and Oils 0 10,000 10,000

228002 Maintenance - Vehicles 13,680 0 13,680

Total 13,680 10,000 23,680

GoU Development 13,680 10,000 23,680

External Financing 0 10,000 10,000

AIA 0 0 0

469/489

Vote Performance Report Financial Year 2021/22

Vote: Ministry of Water and Environment019
QUARTER 4: Revised Workplan



Budget Output: 06 Administration and Management Support

Maintenance of 4 office vehicles

Office supplies and sundries procured

Payments for office utilities

Item Balance b/f New Funds Total

211102 Contract Staff Salaries 58,523 75,000 133,523

212101 Social Security Contributions 5,845 7,500 13,345

222001 Telecommunications 1,000 0 1,000

223005 Electricity 0 1,000 1,000

223006 Water 3,000 1,000 4,000

228002 Maintenance - Vehicles 10,680 4,000 14,680

Total 79,048 88,500 167,548

GoU Development 79,048 88,500 167,548

External Financing 0 88,500 88,500

AIA 0 0 0

Capital Purchases

Budget Output: 79 Acquisition of Other Capital Assets

Supply and distribute  quality  tree seedlings and planting 
material (5,000,000 seedlings) to farmers in project target 
districts and refugee hosting communities in the Albertine 
and Westnile Region as individual farmers and District local 
governments around the country

Item Balance b/f New Funds Total

312301 Cultivated Assets 19,237 0 19,237

Total 19,237 0 19,237

GoU Development 19,237 0 19,237

External Financing 0 0 0

AIA 0 0 0

Project: 1697 Natural Wetlands Restoration Project

Outputs Provided

Budget Output: 01 Promotion of Knowledge of Enviroment and Natural Resources

Public and stakeholder awareness on wetland conservation 
enhanced. 

The process for undertaking inventory for Pader, Lamwo, 
Bundibugyo and Ntoroko finalized. 

20 wetland signposts installed for the demarcated and 
restored wetlands in Eastern and central Uganda. 

Wetland Status report disseminated.

15 wetland maps printed, laminated and distributed to 
districts in Northern Ugand

The Wetland Sector Strategic Plan (2021-2030) reviewed 
and produced.

Item Balance b/f New Funds Total

221001 Advertising and Public Relations 3,000 0 3,000

221011 Printing, Stationery, Photocopying and Binding 4,000 0 4,000

223001 Property Expenses 12,155 0 12,155

225002 Consultancy Services- Long-term 24,190 0 24,190

227001 Travel inland 1,305 0 1,305

228003 Maintenance – Machinery, Equipment & Furniture 3,750 0 3,750

Total 48,400 0 48,400

GoU Development 48,400 0 48,400

External Financing 0 0 0

AIA 0 0 0
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Budget Output: 02 Restoration of degraded and Protection of ecosystems

200Km of planned selected Wetland boundaries demarcated 
with pillars and live markers across the country.
Central: Wakiso,Mpigi, Mityana,Nakaseke(Mayanja wetland 
system), Mukono, Buikwe, Kayunga (Sezibwa wetland 
System), Northern: Omoro, Oyam, Nwoya (Tochi wetland 
System), Arua (Enyau)

Demarcation undertaken in Otuke, Lira, Pader (Aswa), 
Eastern: Mayuge, Iganga, Luuka(Lumbuye), Namayingo, 
Busia, Bugiri(Kibimba); Western: Kyenjojo, Kibaale, 
Kagadi(Muziizi)

Demarcation undertaken in  Kyenjojo, Kibaale, Kagadi 
(Muziizi wetland system)

5,000ha of degraded wetlands and associated catchments 
restored in  selected planned Wetlands across the country.

Restoration undertaken in Northern: Omoro, Oyam, Nwoya 
(Tochi wetland System), Arua (Enyau wetland system), 
Otuke, Lira, Pader (Aswa wetland system)
Eastern: Mayuge, Iganga, Luuka(Lumbuye wetland system), 
Namayingo, Busia, Bugiri(Kibimba wetland system).

Restoration undertaken in Western: Kyenjojo, Kabarole, 
Kamwenge, Kitagwenda (Mpanga wetland system), 
Kyenjojo, Kibaale, Kagadi(Muziizi wetland system).

Wetland resource based enterprises, Eco-tourism sites and 
education centers in Mpanga, Mabamba, Nabajuzzi , Tochi 
and Awoja  developed.

Wetland ecosystem valuation conducted for Sezibwa 
wetland systems.  

Designation of  Mulehe Wetland as a Ramsar site finalized.

2 gender-based community management plans developed 
and implemented.

Accreditation of Masaka RAMSAR City finalized.

Detailed assessments to inform demarcation  and 
management planning undertaken in selected.

1 Small-scale water storage and detention facilities 
constructed.

Item Balance b/f New Funds Total

223001 Property Expenses 190,910 609,000 799,910

228002 Maintenance - Vehicles (4,997) 5,000 3

Total 185,913 614,000 799,913

GoU Development 185,913 614,000 799,913

External Financing 0 614,000 614,000

AIA 0 0 0

Budget Output: 03 Policy, Planning, Legal and Institutional Framework.

Compliance Monitoring and Enforcement Team functional 
including (WMD, EPPU, NEMA, KCCA, LGs); ENR Good 
Governance Working Group Secretariat in place and 
functional; Wetland Advisory Group (WAG) functional; 

Wetland Policy/Bill finalized.

Bankable proposals developed.

District Environment Committees and Local Environment 
Committees at sub county level supported and strengthened; 
Central: Nakaseke, Buikwe ; Northern: Nwoya, Lira; 
Eastern: Luuka, Namayingo; Western: Kyenjojo and Kagadi

Item Balance b/f New Funds Total

221011 Printing, Stationery, Photocopying and Binding 842 0 842

225002 Consultancy Services- Long-term 0 70,000 70,000

227001 Travel inland 0 15,000 15,000

227004 Fuel, Lubricants and Oils 0 3,000 3,000

Total 842 88,000 88,842

GoU Development 842 88,000 88,842

External Financing 0 88,000 88,000

AIA 0 0 0
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Budget Output: 04 Coordination, Monitoring, Inspection, Mobilisation and Supervision.

5 on-going projects with EIAs audited for compliance; 7 
EIAs and Project briefs on proposed development in or near 
wetland reviewed and evaluated for compliance.

Selected Local Governments and Urban Councils inspected, 
monitored, supervised and coordinated for compliance to 
wetland management approved guidelines.

Item Balance b/f New Funds Total

222001 Telecommunications 2,600 0 2,600

227004 Fuel, Lubricants and Oils 0 7,000 7,000

228002 Maintenance - Vehicles 1,004 5,000 6,004

Total 3,604 12,000 15,604

GoU Development 3,604 12,000 15,604

External Financing 0 12,000 12,000

AIA 0 0 0

Budget Output: 05 Capacity building and Technical back-stopping.

50 District local governments trained in wetland 
demarcation, inventory, restoration, soil and water 
conservation techniques.

Budget Output: 06 Administration and Management Support

Subscription fees for telephone, internet and communication 
costs paid.

8 Wetland Management Department and 4 project  vehicles 
maintained and functional; office and field equipment 
maintained;  Wetlands Management Department and the 4 
Regional Technical Support Units well equipped and 
functional;

RAMCEA activities supported.

International and Regional conservation meetings and 
sessions (IPBES, COPs etc) attended;

Item Balance b/f New Funds Total

221001 Advertising and Public Relations 5,000 0 5,000

221011 Printing, Stationery, Photocopying and Binding 1,250 0 1,250

222001 Telecommunications 750 0 750

223005 Electricity 0 2,500 2,500

223006 Water 11,250 3,750 15,000

Total 18,250 6,250 24,500

GoU Development 18,250 6,250 24,500

External Financing 0 6,250 6,250

AIA 0 0 0

Outputs Funded

Budget Output: 51 Operational support to private institutions

Community policing undertaken; Special operations to 
support districts targeting the most affected wetlands carried 
out; Subsistence allowance paid to EPPU; Patrols 
(routine/post restoration) and compliance monitoring 
conducted.

10 off road motorcycles for EPPU procured; 24 man tent 
procured; 5 laptops procured to support EPPU activities; 
Assorted oils, lubricants and vehicle tyres procured; EPPU 
vehicles maintained.

Special operations to support districts targeting the most 
affected wetlands carried out across the country.

Item Balance b/f New Funds Total

263104 Transfers to  other govt. Units (Current) 15,138 0 15,138

Total 15,138 0 15,138

GoU Development 15,138 0 15,138

External Financing 0 0 0

AIA 0 0 0

Sub-SubProgramme: 06 Weather, Climate and Climate Change

Departments

Department: 24 Climate Change Programme
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Outputs Provided

Budget Output: 02 Policy legal and institutional framework

2 selected Local government staff trained in climate change 
planning and budgeting.

1,000 copies of the National climate change law 
disseminated.

The National Advisory Committee on Climate Change 
functional.

The National Climate Change Bill regulations finalized.

Bi-annual update report for Climate Change developed.

Item Balance b/f New Funds Total

221001 Advertising and Public Relations 23,750 0 23,750

221005 Hire of Venue (chairs, projector, etc) 175,000 0 175,000

222001 Telecommunications 0 2,500 2,500

223004 Guard and Security services 0 12,500 12,500

225002 Consultancy Services- Long-term 334 0 334

227001 Travel inland 0 10,000 10,000

227004 Fuel, Lubricants and Oils 0 5,000 5,000

Total 199,084 30,000 229,084

Wage Recurrent 0 0 0

Non Wage Recurrent 199,084 30,000 229,084

AIA 0 0 0

Budget Output: 03 Administration and Management Support

General/contract staff salaries and National Social Security 
Contributions paid; vehicles maintained and serviced;

Vehicle tyres and fuel procured; office stationary and small 
office equipment procured: Subscriptions paid; welfare and 
entertainment for staff provided, office operations effectively 
facilitated.

Item Balance b/f New Funds Total

211101 General Staff Salaries 542,611 314,799 857,410

221007 Books, Periodicals & Newspapers 0 5,000 5,000

221011 Printing, Stationery, Photocopying and Binding 5,000 0 5,000

221012 Small Office Equipment 5,000 0 5,000

221017 Subscriptions 5,132 0 5,132

227001 Travel inland 0 10,000 10,000

227004 Fuel, Lubricants and Oils 0 7,500 7,500

228002 Maintenance - Vehicles 7,360 0 7,360

Total 565,103 337,299 902,402

Wage Recurrent 542,611 314,799 857,410

Non Wage Recurrent 22,492 22,500 44,992

AIA 0 0 0

Budget Output: 04 Adaptation and Mitigation measures.

Green House Gas (GHG) Inventory updated.

A National Gender responsive MRV system developed and 
operationalized

Uganda’s Nationally Determined Contributions (NDC) 
reviewed, updated and submitted to UNFCCC.

A national gender and climate change strategy and action 
plan developed.

Climate change adaptation and mitigation projects 
monitored.

District climate change baselines established.

Country representation in NAP Expo 

Item Balance b/f New Funds Total

225002 Consultancy Services- Long-term 3,615 70,704 74,318

227001 Travel inland 0 35,000 35,000

227004 Fuel, Lubricants and Oils 0 5,000 5,000

228002 Maintenance - Vehicles 4,860 0 4,860

Total 8,475 110,704 119,178

Wage Recurrent 0 0 0

Non Wage Recurrent 8,475 110,704 119,178

AIA 0 0 0
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Budget Output: 06 Strengthening institutional  and coordination capacity

Enhanced understanding of climate change in the education 
sector through orientation/trainings for teachers on use of the 
climate change readers (75 teachers from 37 schools).

Capacity of MDAs and Local Governments in climate risk 
screening of projects and programmes built.

Capacity built across Sectors, MDAs and Private Sector in 
preparation of bankable climate change response proposals 
aligned to global climate funds.

Item Balance b/f New Funds Total

221011 Printing, Stationery, Photocopying and Binding 6,050 5,000 11,050

225002 Consultancy Services- Long-term 0 50,000 50,000

227004 Fuel, Lubricants and Oils 0 2,733 2,733

Total 6,050 57,733 63,783

Wage Recurrent 0 0 0

Non Wage Recurrent 6,050 57,733 63,783

AIA 0 0 0

Development Projects

Sub-SubProgramme: 49 Policy, Planning and Support Services

Departments

Department: 01 Finance and Administration

Outputs Provided

Budget Output: 01 Policy, Planning, Budgeting and Monitoring.

Management Support supervision and monitoring of sector 
budget execution and performance done
Financial Monitoring and Evaluation carried out 
Quarterly monitoring and supervision reports prepared.
Annual & quarterly workplans, procurement plans prepared

Item Balance b/f New Funds Total

211101 General Staff Salaries 879,722 868,229 1,747,951

211103 Allowances (Inc. Casuals, Temporary) 35 9,900 9,935

212102 Pension for General Civil Service 1,027,837 5,668,575 6,696,412

213001 Medical expenses (To employees) 11,250 0 11,250

213002 Incapacity, death benefits and funeral expenses 3,477 0 3,477

213004 Gratuity Expenses 818 0 818

221009 Welfare and Entertainment 242 0 242

221011 Printing, Stationery, Photocopying and Binding 12,063 0 12,063

228001 Maintenance - Civil 4,860 15,000 19,860

Total 1,936,303 6,565,704 8,502,007

Wage Recurrent 879,722 868,229 1,747,951

Non Wage Recurrent 1,056,582 5,697,475 6,754,057

AIA 0 0 0
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Budget Output: 02 Ministerial and Top management services.

03 entitled ministers catered for & other incapacitated staffs’ 
outstanding medical bills cleared 

Covid 19 related medical expenses paid.
Uganda flags installed on Ministers’ vehicles.

12 Contract Committee meetings held, 12 Senior 
Management meetings 

2 Audit Meetings held, 1 Top Policy Management meetings 
held & 1 Training Committee meeting held, 2 departmental 
meetings held, 1 Finance Committee meeting held & 
minutes written.

Facilitating 20 security guards for, Entebbe & Ministers’ 
residences and PS done.

70 Vehicles serviced, fueled & maintained 

70 copies of New Vision,70 copies of Monitor, and 80 
copies of other papers and periodicals procured.
adhoc inter-ministerial field activities facilitated

Item Balance b/f New Funds Total

211103 Allowances (Inc. Casuals, Temporary) 0 15,000 15,000

213001 Medical expenses (To employees) 5,250 0 5,250

221007 Books, Periodicals & Newspapers 667 7,500 8,167

221008 Computer supplies and Information Technology 
(IT)

7,500 0 7,500

221009 Welfare and Entertainment 304 0 304

221011 Printing, Stationery, Photocopying and Binding 5,000 0 5,000

221012 Small Office Equipment 1,825 0 1,825

228002 Maintenance - Vehicles 0 9,375 9,375

281504 Monitoring, Supervision & Appraisal of Capital 
work

0 10,275 10,275

Total 14,547 48,150 62,697

Wage Recurrent 0 0 0

Non Wage Recurrent 14,547 48,150 62,697

AIA 0 0 0

Budget Output: 03 Ministry Support Services

Payments register maintained, and Cash & General ledgers 
updated.

Offices on 2nd and 3rd floor re partitioned to create more 
space, Curtains bought for offices & Parking Yard 
maintained

Lifts maintained, Generator maintained

Computers maintained, Photocopiers maintained, Office 
furniture maintained. 

Ministry Web- site maintained and other power supplies 
procured

Computers/ laptops procured for 4 officers

MWE offices facilitated with imprest, meetings at various 
staff levels facilitated
IFMS system maintained and Support services paid
Direct and Intercom telephone Bills paid

Procurement of assorted stationery, toners printing and 
photocopying of office documents and binding for HQs, 
(PDU, Accounts, Personnel, Registry, Administration, 
contracting out firms to supply the materials, maintaining 
supplier data done.

Ground rent and property rates paid.
Board off survey conducted.
All necessary public information passed on through print and 
electronic media.
Cleaning and janitorial services for headquarters & Entebbe 
paid.

Item Balance b/f New Funds Total

221011 Printing, Stationery, Photocopying and Binding 8,625 0 8,625

221016 IFMS Recurrent costs 4,920 0 4,920

221017 Subscriptions 5,000 10,000 15,000

222001 Telecommunications 7,500 15,000 22,500

223001 Property Expenses 25,000 75,000 100,000

223005 Electricity 0 18,750 18,750

223006 Water 0 15,000 15,000

227001 Travel inland 0 13,750 13,750

Total 44,045 154,500 198,545

Wage Recurrent 0 0 0

Non Wage Recurrent 44,045 154,500 198,545

AIA 0 0 0
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Offices at Hqtrs and Entebbe fumigated and sanitized
Covid 19 related items procured
Electrical maintenance tool kit procured
Plumbing maintenance toolkit procured
Staff lunch allowances 

 Electronic Content Management system maintained and 
upgraded, All  payments made in line with the PFM Act and 
Financial regulations, Payments processed and funds 
released to projects and subventions

Expenditure proposals made, Expenditure verified Financial 
reports prepared and submitted to the Ministry of Finance, 
Planning and Economic Development, Ministry branding 
and image facilitated, Ministry building, installations and 
surroundings maintained

Ministry CCTV and Biometric systems maintained
Ministry obsolete items disposed off
Inventory compiled and maintained of all assets, Ministrys 
financial, physical and human resources managed in 
accordance with established guidelines

Ministry website maintained and continuously updated
Cabinet Memoranda for Water and Environment sector 
prepared, Coordination of technical departments for 
compliance to service regulations done

Budget Output: 19 Human Resource Management Services

Client Charter Developed and maintained, 
Newly appointed staff inducted, 
Obsolete records disposed 
Pension and Gratuity paid, 
Pre-retirement training conducted, Promoted staff reoriented
Schemes of service developed and printed, 

Staff supervision and monitoring done. Staff Appraised, 
Staff Identity Cards Issued, 
Staff Performance Plans developed, Staff Performance plans,
schedule of duties and deliverables reviewed, 

Strategies put in place to ensure staff development and 
Retention, Discipline and disciplinary procedures instilled

Item Balance b/f New Funds Total

211103 Allowances (Inc. Casuals, Temporary) 0 8,250 8,250

213001 Medical expenses (To employees) 7,500 7,500 15,000

221004 Recruitment Expenses 19,250 1,650 20,900

221007 Books, Periodicals & Newspapers 110 0 110

221008 Computer supplies and Information Technology 
(IT)

7,500 0 7,500

221009 Welfare and Entertainment 246 0 246

221011 Printing, Stationery, Photocopying and Binding 3,650 0 3,650

221020 IPPS Recurrent Costs 38,500 17,600 56,100

223001 Property Expenses 2,000 0 2,000

227001 Travel inland 80 13,750 13,830

273102 Incapacity,death benefits and funeral expenses 2,625 0 2,625

Total 77,460 52,750 130,210

Wage Recurrent 0 0 0

Non Wage Recurrent 77,460 52,750 130,210

AIA 0 0 0

Budget Output: 20 Records Management Services
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Records in main registry and deconcentrated structures 
audited on quarterly basis
Records management system developed in deconcentrated 
structures 

Capacity of records staff strengthened in records 
management systems and management
Courier services procured.
Office equipment procured

Records and information management system developed at 
the MWE headquarters
Electronic records management system developed
Records Monitored and evaluated

Records appraised and retention schedules created and 
managed
Pension database developed and maintained 
Records manual developed and implemented
Deconcentrated structures technically supported

Item Balance b/f New Funds Total

221011 Printing, Stationery, Photocopying and Binding 7,543 0 7,543

222002 Postage and Courier 13,222 0 13,222

225002 Consultancy Services- Long-term 3,247 0 3,247

Total 22,012 2,000 24,012

Wage Recurrent 0 0 0

Non Wage Recurrent 22,012 2,000 24,012

AIA 0 0 0

Department: 08 Office of Director DWD

Outputs Provided

Budget Output: 01 Policy, Planning, Budgeting and Monitoring.

Annual workplans, budgets and performance reports 
prepared. 
Policies and standards reviewed.

Item Balance b/f New Funds Total

211103 Allowances (Inc. Casuals, Temporary) 0 2,805 2,805

221009 Welfare and Entertainment 0 7,000 7,000

227001 Travel inland 0 11,385 11,385

227004 Fuel, Lubricants and Oils 0 4,425 4,425

228002 Maintenance - Vehicles 0 1,530 1,530

Total 0 27,145 27,145

Wage Recurrent 0 0 0

Non Wage Recurrent 0 27,145 27,145

AIA 0 0 0

Budget Output: 02 Ministerial and Top management services.

Sector Working Group meeting coordinated and functional.

Action on sector relevant policies for review or development 
of new policies initiated. 

All departments in the Directorate coordinated for 
compliance with Civil Service standing orders & regulations

Quarterly monitoring of field activities conducted 
Visits to districts for performance monitoring done. 
Quarterly Steering committee meetings for WSDFs held

Item Balance b/f New Funds Total

211101 General Staff Salaries 9,328 9,500 18,828

211103 Allowances (Inc. Casuals, Temporary) 0 3,025 3,025

227001 Travel inland 0 14,135 14,135

227004 Fuel, Lubricants and Oils 0 5,670 5,670

Total 9,328 32,330 41,658

Wage Recurrent 9,328 9,500 18,828

Non Wage Recurrent 0 22,830 22,830

AIA 0 0 0
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Budget Output: 03 Ministry Support Services

Quarterly monitoring of field activities conducted 
Visits to districts for performance monitoring done. 
Quarterly Steering committee meetings for WSDFs held.

Item Balance b/f New Funds Total

211103 Allowances (Inc. Casuals, Temporary) 0 1,650 1,650

223005 Electricity 0 500 500

223006 Water 0 500 500

227001 Travel inland 0 9,213 9,213

227004 Fuel, Lubricants and Oils 0 6,163 6,163

228002 Maintenance - Vehicles 0 3,050 3,050

Total 0 21,075 21,075

Wage Recurrent 0 0 0

Non Wage Recurrent 0 21,075 21,075

AIA 0 0 0

Department: 09 Planning

Outputs Provided

Budget Output: 01 Policy, Planning, Budgeting and Monitoring.

Quarterly monitoring of key Government projects for FY 
2020-21 and 2021-22 undertaken to validate the data 
submitted in the quarterly reports as well as the annual 
reports. 

Sector Development Plan (SDP-2020-2025) aligned to NDP-
III and Programme Implementation Action Plans
LGBFP issues paper for FY 2022/23 prepared and presented 
during the consultative workshops. 

Annual  Programme  and vote Progress Performance Reports 
prepared and submitted to the MFPED and Office of the 
Prime Minister and NPA 

Back up support to other stakeholders in planning and 
budgeting for FY 2022/23 provided

Item Balance b/f New Funds Total

211101 General Staff Salaries 191,122 98,500 289,622

221011 Printing, Stationery, Photocopying and Binding 19,466 25,000 44,466

225002 Consultancy Services- Long-term 2,114 0 2,114

227001 Travel inland 0 5,687 5,687

281504 Monitoring, Supervision & Appraisal of Capital 
work

0 30,000 30,000

Total 212,703 159,187 371,890

Wage Recurrent 191,122 98,500 289,622

Non Wage Recurrent 21,580 60,687 82,267

AIA 0 0 0

Budget Output: 02 Ministerial and Top management services.

Data collection, analysis and preparation of performance 
reports for FYs 2020/21 and 2021-22 done. 

Sector Progress Performance Reports prepared and 
submitted to the MFPED and Office of the Prime Minister 
on quarterly basis

Back up support to other stakeholders in planning and 
budgeting for FY 2022/23 provided
Project Proposals for development funding reviewed and 
new ones prepared. 

Joint Water and Environment Sector Working Group 
meetings held on quarterly basis.  
Data collection, analysis and update of the briefs on 
Presidential Pledges and 2020-21 to 2025-26 NRM 
Government Manifesto undertakings done

Item Balance b/f New Funds Total

227004 Fuel, Lubricants and Oils 0 12,500 12,500

281504 Monitoring, Supervision & Appraisal of Capital 
work

0 35,000 35,000

Total 0 47,500 47,500

Wage Recurrent 0 0 0

Non Wage Recurrent 0 47,500 47,500

AIA 0 0 0
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Budget Output: 03 Ministry Support Services

Finalize preparation of  Ministerial Policy Statement for FY 
2022/2023

finalize  project review  on all projects under  the ministry of 
Water and environment

Training reports for interns and graduate trainees prepared 
and submitted. Sector PIP updated and aligned with the NDP 
III for the FY 2022-23.

Item Balance b/f New Funds Total

211103 Allowances (Inc. Casuals, Temporary) 0 20,000 20,000

221007 Books, Periodicals & Newspapers 0 5,000 5,000

221008 Computer supplies and Information Technology 
(IT)

1,883 5,000 6,883

221009 Welfare and Entertainment 0 10,000 10,000

227004 Fuel, Lubricants and Oils 0 6,439 6,439

281504 Monitoring, Supervision & Appraisal of Capital 
work

0 35,000 35,000

Total 1,883 81,439 83,322

Wage Recurrent 0 0 0

Non Wage Recurrent 1,883 81,439 83,322

AIA 0 0 0

Outputs Funded

Budget Output: 53 Transfers to other Government Units

Conduct a performance reporting, planning  and budgeting 
for all regional facilities under Water for Production, Urban 
and Rural Water for Quarter four

Data collection, analysis and update of the briefs on 
Presidential Pledges and 2020-21 to 2025-26 NRM 
Government Manifesto undertakings done
Sector PIAPs updated and aligned with the NDP III for the 
FY 2022-23.

Bi-annual Joint Sector field monitoring trips for FY 2021/22 
and FY 2022-23 undertaken and reports prepared

Item Balance b/f New Funds Total

263104 Transfers to  other govt. Units (Current) 121,446 300,000 421,446

Total 121,446 300,000 421,446

Wage Recurrent 0 0 0

Non Wage Recurrent 121,446 300,000 421,446

AIA 0 0 0

Department: 17 Office of Director DWRM

Outputs Provided

Budget Output: 02 Ministerial and Top management services.

Salaries for permanent staff paid.

DWRM staff supervised and appraised.

Item Balance b/f New Funds Total

211101 General Staff Salaries 5,564 11,750 17,314

Total 5,564 11,750 17,314

Wage Recurrent 5,564 11,750 17,314

Non Wage Recurrent 0 0 0

AIA 0 0 0
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Budget Output: 03 Ministry Support Services

One (1) Senior Management Meeting held.
Supervision and QA undertaken to WMZs

Quarterly Progress Report prepared and submitted.

Item Balance b/f New Funds Total

211103 Allowances (Inc. Casuals, Temporary) 1,000 2,000 3,000

221008 Computer supplies and Information Technology 
(IT)

420 0 420

221009 Welfare and Entertainment 0 7,500 7,500

222003 Information and communications technology (ICT) 1,250 0 1,250

223004 Guard and Security services 1,000 1,000 2,000

223005 Electricity 0 1,000 1,000

223006 Water 1,500 500 2,000

224004 Cleaning and Sanitation 3,000 0 3,000

227001 Travel inland 1,525 15,000 16,525

227004 Fuel, Lubricants and Oils 0 5,500 5,500

Total 9,695 32,500 42,195

Wage Recurrent 0 0 0

Non Wage Recurrent 9,695 32,500 42,195

AIA 0 0 0

Department: 18 Office of the Director DEA

Outputs Provided

Budget Output: 01 Policy, Planning, Budgeting and Monitoring.

Relevant ENR Policies, regulations and standards in place 
and enforced
Annual budget for ENR management in place, implemented 
and monitored
Cabinet Memos, information papers and Policy briefs 
prepared and submitted to Cabinet.

Performance contract for divested agencies reviewed and 
functional

Item Balance b/f New Funds Total

221009 Welfare and Entertainment 0 2,300 2,300

227001 Travel inland 260 1,224 1,484

227004 Fuel, Lubricants and Oils 0 766 766

Total 260 4,290 4,550

Wage Recurrent 0 0 0

Non Wage Recurrent 260 4,290 4,550

AIA 0 0 0

Budget Output: 02 Ministerial and Top management services.

Quarterly ENR Sub-Program working group coordinated and 
functional  

Quarterly DEA technical working group coordinated and 
functional

Item Balance b/f New Funds Total

211101 General Staff Salaries 8,083 9,500 17,583

211103 Allowances (Inc. Casuals, Temporary) 0 1,650 1,650

221009 Welfare and Entertainment 0 500 500

222001 Telecommunications 500 0 500

224004 Cleaning and Sanitation 1,000 1,000 2,000

227001 Travel inland 0 3,396 3,396

Total 9,583 16,046 25,629

Wage Recurrent 8,083 9,500 17,583

Non Wage Recurrent 1,500 6,546 8,046

AIA 0 0 0
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Budget Output: 03 Ministry Support Services

Quarterly steering committee meeting for ENR projects held

Quarterly field inspection and support supervision on ENR 
management conducted

Item Balance b/f New Funds Total

221008 Computer supplies and Information Technology 
(IT)

1,800 0 1,800

221009 Welfare and Entertainment 460 5,000 5,460

221012 Small Office Equipment 1,000 764 1,764

222001 Telecommunications 1,041 0 1,041

223005 Electricity 0 800 800

223006 Water 3,825 1,275 5,100

227001 Travel inland 0 9,823 9,823

227004 Fuel, Lubricants and Oils 0 7,000 7,000

Total 8,126 24,662 32,787

Wage Recurrent 0 0 0

Non Wage Recurrent 8,126 24,662 32,787

AIA 0 0 0

Outputs Funded

Budget Output: 51 Membership to International Organisations and support to LGs and NGOs.

Implementation of international and regional obligations 
monitored and supported.

Item Balance b/f New Funds Total

262101 Contributions to International Organisations 
(Current)

2,500 0 2,500

Total 2,500 0 2,500

Wage Recurrent 0 0 0

Non Wage Recurrent 2,500 0 2,500

AIA 0 0 0

Department: 19 Internal Audit

Outputs Provided

Budget Output: 02 Ministerial and Top management services.

Quarterly  verification audit  report for Water and Sanitation 
Facility North, South western, Central and Eastern produced
Quarterly monitoring report for Umbrella organizations 
namely six mid-west, East, Central, South, North and 
Karamojong report produced.

Quarterly audit  report on ongoing projects in the Directorate 
of Water Resources, Directorate of Water Development and 
the Directorate of Environmental Affairs produced.

Item Balance b/f New Funds Total

211101 General Staff Salaries 31,525 11,500 43,025

211103 Allowances (Inc. Casuals, Temporary) 0 4,895 4,895

221003 Staff Training 858 0 858

221007 Books, Periodicals & Newspapers 3,500 3,500 7,000

221008 Computer supplies and Information Technology 
(IT)

11,500 0 11,500

227001 Travel inland 0 20,000 20,000

227004 Fuel, Lubricants and Oils 0 6,250 6,250

Total 47,383 46,145 93,528

Wage Recurrent 31,525 11,500 43,025

Non Wage Recurrent 15,858 34,645 50,503

AIA 0 0 0
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Budget Output: 03 Ministry Support Services

Quarterly monitoring report for Water for Production 
Regional Center North, South Western, Central and Eastern 
report produced.
Quarterly payroll and pension report produced.

A report on implementation of recommendations and 
appropriate measures instituted produced
A computer, photocopier, projector and binding machine for 
the department procured

A report on review of Procurement, Accounts departments 
and fleet management produced

Item Balance b/f New Funds Total

221008 Computer supplies and Information Technology 
(IT)

4,720 0 4,720

221009 Welfare and Entertainment 0 6,900 6,900

221011 Printing, Stationery, Photocopying and Binding 4,200 5,000 9,200

227001 Travel inland 0 22,000 22,000

227004 Fuel, Lubricants and Oils 0 5,000 5,000

228002 Maintenance - Vehicles 9,210 0 9,210

281504 Monitoring, Supervision & Appraisal of Capital 
work

0 18,200 18,200

Total 18,130 57,100 75,230

Wage Recurrent 0 0 0

Non Wage Recurrent 18,130 57,100 75,230

AIA 0 0 0

Department: 20 Nabyeya Forestry College

Outputs Provided

Budget Output: 03 Ministry Support Services

Field trip management for students conducted, 
Maintenance of college planted forests and demo plots done,
Payment for utilities done, vehicle operations and 
maintenance done; 

Payment for utilities done, vehicle operations and 
maintenance done; 
Management of students training programs (Theory, 
practical training and exams) and general students’ welfare 
done

Item Balance b/f New Funds Total

211101 General Staff Salaries 694 43,250 43,944

211103 Allowances (Inc. Casuals, Temporary) 0 6,050 6,050

221003 Staff Training 0 5,000 5,000

221007 Books, Periodicals & Newspapers 0 5,000 5,000

221008 Computer supplies and Information Technology 
(IT)

0 15,000 15,000

221010 Special Meals and Drinks 0 150,000 150,000

221011 Printing, Stationery, Photocopying and Binding 0 7,500 7,500

221012 Small Office Equipment 0 2,400 2,400

223005 Electricity 0 7,500 7,500

223006 Water 0 1,500 1,500

224005 Uniforms, Beddings and Protective Gear 0 1,500 1,500

227001 Travel inland 0 725 725

227004 Fuel, Lubricants and Oils 0 3,663 3,663

228001 Maintenance - Civil 0 8,000 8,000

228002 Maintenance - Vehicles 0 3,000 3,000

Total 694 260,088 260,781

Wage Recurrent 694 43,250 43,944

Non Wage Recurrent 0 216,838 216,838

AIA 0 0 0
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Department: 23 Water and Environment Liaison Programme

Outputs Provided

Budget Output: 01 Policy, Planning, Budgeting and Monitoring.

Back up support to the stakeholders in preparation of the 
Annual Programme Performance report 2021/22.
Monitoring the implementation of the agreed undertakings 
for the FY 2020/21.
Quarterly WSPWG held.

Implementation of assessment of Water and Environment 
Sector Policy implementation needs.

Item Balance b/f New Funds Total

211101 General Staff Salaries 83 22,696 22,779

211103 Allowances (Inc. Casuals, Temporary) 0 8,000 8,000

221001 Advertising and Public Relations 1,000 0 1,000

221009 Welfare and Entertainment 125 2,500 2,625

221011 Printing, Stationery, Photocopying and Binding 1,000 2,000 3,000

227001 Travel inland 2,500 5,000 7,500

227004 Fuel, Lubricants and Oils 0 3,750 3,750

228002 Maintenance - Vehicles 4,000 0 4,000

Total 8,708 43,946 52,654

Wage Recurrent 83 22,696 22,779

Non Wage Recurrent 8,625 21,250 29,875

AIA 0 0 0

Budget Output: 04 HIV/AIDS Mainstreaming

Capacity building of sector stakeholders in HIV/AIDS 
mainstreaming.

Awareness creation on HIV/AIDS amongst sector 
stakeholders in the implementation of Water and 
Environment programmes.

Sexual Harrassment reduction in the project areas.

Item Balance b/f New Funds Total

211103 Allowances (Inc. Casuals, Temporary) 1,184 0 1,184

227001 Travel inland 1,264 3,750 5,014

227004 Fuel, Lubricants and Oils 0 719 719

Total 2,448 4,469 6,917

Wage Recurrent 0 0 0

Non Wage Recurrent 2,448 4,469 6,917

AIA 0 0 0

Development Projects

Project: 1530 Integrated Water Resources Management and Development Project (IWMDP)
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Outputs Provided

Budget Output: 01 Policy, Planning, Budgeting and Monitoring.

Sub Program plans and budgets developed.
Joint Program Review and Technical Review conducted.
Sub Program working group meetings held.
SDG 6a and 6b implementation and monitoring framework 
developed.
Preparation and review of audit and performance reports

Item Balance b/f New Funds Total

211102 Contract Staff Salaries 25,206 42,857 68,063

211103 Allowances (Inc. Casuals, Temporary) 6,625 0 6,625

212101 Social Security Contributions 3,572 1,786 5,357

221001 Advertising and Public Relations 23,132 0 23,132

221003 Staff Training 63,127 0 63,127

221008 Computer supplies and Information Technology 
(IT)

15,000 0 15,000

221009 Welfare and Entertainment 126 0 126

221011 Printing, Stationery, Photocopying and Binding 7,832 0 7,832

225001 Consultancy Services- Short term 198,406 0 198,406

227001 Travel inland 4,662 0 4,662

227004 Fuel, Lubricants and Oils 0 15,000 15,000

228002 Maintenance - Vehicles 5,916 0 5,916

Total 353,602 59,643 413,245

GoU Development 353,602 59,643 413,245

External Financing 282,166 59,643 341,809

AIA 0 0 0

Budget Output: 02 Ministerial and Top management services.

Capacity building in Gender mainstreaming and 
participatory methodologies implemented.
Climate change mitigation and adaptation strategies for 
projects developed and implemented.
Water and Sanitation Good Governance monitoring 
framework implemented.

Development of IEC materials in Operation and 
Maintenance in the IWMDP project areas.
Dissemination of the Water and Environment Gender 
Strategy.

Item Balance b/f New Funds Total

211102 Contract Staff Salaries 29,289 26,786 56,075

211103 Allowances (Inc. Casuals, Temporary) 109,758 0 109,758

212101 Social Security Contributions 2,165 2,165 4,330

221003 Staff Training 4,582 0 4,582

221008 Computer supplies and Information Technology 
(IT)

41,116 0 41,116

225001 Consultancy Services- Short term 119,278 0 119,278

225002 Consultancy Services- Long-term 314,930 0 314,930

227004 Fuel, Lubricants and Oils 0 5,000 5,000

228002 Maintenance - Vehicles 8,677 4,000 12,677

Total 629,794 37,951 667,744

GoU Development 629,794 37,951 667,744

External Financing 560,241 37,951 598,192

AIA 0 0 0
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Budget Output: 03 Ministry Support Services

Mainstreaming of Social Safeguards approaches in project 
areas.
Ministry website and MIS systems updated.
Preparation of the Water Atlas.
Mainstreaming of the projecct preparation and resources 
mobilisation.

Implementation of the Cabinet directive to evict encroachers 
from CFRs.

Implementation of the Regulatory impact assessment on 
Forestry.

Implementation on the impact assessment of Wetlands 
management and use.

Item Balance b/f New Funds Total

211102 Contract Staff Salaries 20,076 32,105 52,181

211103 Allowances (Inc. Casuals, Temporary) 103,749 0 103,749

212101 Social Security Contributions 3,579 1,880 5,460

221009 Welfare and Entertainment 4,000 0 4,000

221011 Printing, Stationery, Photocopying and Binding 36,437 0 36,437

221014 Bank Charges and other Bank related costs 323 0 323

222001 Telecommunications 1,592 0 1,592

225002 Consultancy Services- Long-term 657,830 0 657,830

227004 Fuel, Lubricants and Oils 16,542 7,000 23,542

228002 Maintenance - Vehicles 44,869 0 44,869

Total 888,999 40,985 929,984

GoU Development 888,999 40,985 929,984

External Financing 580,742 40,985 621,727

AIA 0 0 0

Outputs Funded

Budget Output: 53 Transfers to other Government Units

Implementation of project performance review for WSDF-
East and IWMDP.

Item Balance b/f New Funds Total

263204 Transfers to  other govt. Units (Capital) 0 315,000 315,000

Total 0 315,000 315,000

GoU Development 0 315,000 315,000

External Financing 0 315,000 315,000

AIA 0 0 0

Capital Purchases

Budget Output: 72 Government Buildings and Administrative Infrastructure

Completion of construction of WSDF-SW offices.
Completion construction works of the WSDF-East offices.

Item Balance b/f New Funds Total

312101 Non-Residential Buildings 44,112 0 44,112

312104 Other Structures 0 125,000 125,000

Total 44,112 125,000 169,112

GoU Development 44,112 125,000 169,112

External Financing 0 125,000 125,000

AIA 0 0 0
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Budget Output: 76 Purchase of Office and ICT Equipment, including  Software

Complete procurement of specialized IT software and IT 
equipment.

Item Balance b/f New Funds Total

312213 ICT Equipment 25,000 0 25,000

Total 25,000 0 25,000

GoU Development 25,000 0 25,000

External Financing 0 0 0

AIA 0 0 0

Project: 1638 Retooling of Ministry of Water and Environment

Outputs Provided

Budget Output: 01 Policy, Planning, Budgeting and Monitoring.

1 Programme Working Group meeting held

Sub programme working groups facilitated and supported to 
meet over sectoral issues 

1 Regulatory impact assessments for policy review and 
formulation prepared.
Senior Management members trained in preparation of 
policy and cabinet papers.
Cabinet decisions monitored and Quarterly returns made to 
Office of the President.

Annual legislative agenda prepared and submitted to Office 
of Prime Minister and Office of the President.
Cabinet Forward agenda prepared and submitted to Office of 
the President
Quarterly Policy briefs prepared

Annual legislative agenda prepared and submitted to Office 
of Prime Minister and Office of the President.
Cabinet Forward agenda prepared and submitted to Office of 
the President
Quarterly Policy briefs prepared

Annual legislative agenda prepared and submitted to Office 
of Prime Minister and Office of the President.
Cabinet Forward agenda prepared and submitted to Office of 
the President
Quarterly Policy briefs prepared

A web based database for planning, Budgeting and 
monitoring developed and maintained. 

Sectoral coordination activities by the sector in close 
collaboration with key stakeholders

Sector reviews conducted

A statistical abstract for MWE developed and updated

Item Balance b/f New Funds Total

221011 Printing, Stationery, Photocopying and Binding 9,160 0 9,160

225002 Consultancy Services- Long-term 112,746 142,500 255,246

227001 Travel inland 145 0 145

Total 122,051 142,500 264,551

GoU Development 122,051 142,500 264,551

External Financing 0 142,500 142,500

AIA 0 0 0
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Budget Output: 02 Ministerial and Top management services.

Joint field work monitoring and evaluation with the political 
leadership and stakeholders conducted.

Ministers and Top leadership’s vehicles serviced, fueled and 
maintained.

Monitoring and Supervision of regional centers and other 
projects on the implementation of services and operations by 
Top management. 

Political commissioning and ground breaking ceremonies by 
ministers and top leadership conducted on the major projects.

Ministers and top management Support supervision and 
monitoring of sector activities carried out.

05 Regional Senior management retreats on sector 
performance held at the regions,

Item Balance b/f New Funds Total

227001 Travel inland 0 25,000 25,000

227004 Fuel, Lubricants and Oils 0 25,000 25,000

228001 Maintenance - Civil 30,788 25,000 55,788

228002 Maintenance - Vehicles 5,563 25,000 30,563

Total 36,351 100,000 136,351

GoU Development 36,351 100,000 136,351

External Financing 0 100,000 100,000

AIA 0 0 0

Budget Output: 03 Ministry Support Services

Ministry drivers, machine operators equipped with up-to-
date skills in defensive driving. 
Vehicle tracking system installed in 50 vehicles.

Uniforms and other corporate wear for drivers procured.
MWE fleet of vehicle equipment maintained and serviced.  
Board of survey conducted, 

Engraving of Ministry Assets by stores and burglar proofing 
stores’ windows and doors done

Item Balance b/f New Funds Total

221003 Staff Training 7,500 0 7,500

223004 Guard and Security services 731 0 731

223005 Electricity 0 12,500 12,500

223006 Water 6,675 5,000 11,675

224004 Cleaning and Sanitation 42,535 25,000 67,535

227004 Fuel, Lubricants and Oils 0 25,000 25,000

Total 57,441 67,500 124,941

GoU Development 57,441 67,500 124,941

External Financing 0 67,500 67,500

AIA 0 0 0

Budget Output: 19 Human Resource Management Services

Bio-metric Identification cards management system 
maintained.
Uniforms and other corporate wear for MWE staff procured.

A consultant for reviewing of the Ministry of Water and 
Environment organizational structure procured.

Item Balance b/f New Funds Total

211102 Contract Staff Salaries 31,346 67,500 98,846

211103 Allowances (Inc. Casuals, Temporary) 125 0 125

212101 Social Security Contributions 8,913 0 8,913

212106 Validation of old Pensioners 25,000 0 25,000

213002 Incapacity, death benefits and funeral expenses 27,000 0 27,000

221001 Advertising and Public Relations 3,064 0 3,064

221020 IPPS Recurrent Costs 3,466 0 3,466

227004 Fuel, Lubricants and Oils 0 10,000 10,000

Total 98,915 77,500 176,415

GoU Development 98,915 77,500 176,415

External Financing 0 77,500 77,500

AIA 0 0 0
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Budget Output: 20 Records Management Services

Records in main registry and deconcentrated structures 
audited on quarterly basis
Records management system developed in deconcentrated 
structures 

Capacity of records staff strengthened in records 
management systems and management
Courier services procured.
Office equipment procured

Records and information management system developed at 
the MWE headquarters
Electronic records management system developed
Records Monitored and evaluated

Records appraised and retention schedules created and 
managed
Pension database developed and maintained 
Records manual developed and implemented
Deconcentrated structures technically supported

Item Balance b/f New Funds Total

211103 Allowances (Inc. Casuals, Temporary) 95 0 95

221011 Printing, Stationery, Photocopying and Binding 5,000 0 5,000

227004 Fuel, Lubricants and Oils 0 4,000 4,000

Total 5,095 4,000 9,095

GoU Development 5,095 4,000 9,095

External Financing 0 4,000 4,000

AIA 0 0 0

Outputs Funded

Budget Output: 51 Membership to International Organisations and support to LGs and NGOs.

Subscriptions for membership to International Organizations 
and bodies paid and membership maintained.

Budget Output: 53 Transfers to other Government Units

Procurement of teaching aids for carpentry workshop & 
survey tools for all Departments done.
A botanical garden established and agricultural supplies 
procured.
ICT accessories and 30 desk computers procured for the 
college

Project vehicle fleet maintained and Library Materials 
procured.
Renovation of a dining hall to 100% completion done, 2 
Boys Hostel and 1 Staff house to 100% completion done

Construction of a perimeter wall to 100% completion levels 
done, Volley Ball pitch, Basket & Lawn Tennis courts to 
100% complete done. Resealing of 1km internal Roads done

Short-course staff training in pedagogy, GIS and Data 
collection and management conducted. 
8 Ha Forest plantations and established Demo plots 
maintained.

Consultancy services for taking stock of the achievements of 
the Nyabyeya Forestry College produced. 

Item Balance b/f New Funds Total

263104 Transfers to  other govt. Units (Current) 70,000 0 70,000

263204 Transfers to  other govt. Units (Capital) 3,544 794,400 797,944

Total 73,544 794,400 867,944

GoU Development 73,544 794,400 867,944

External Financing 0 794,400 794,400

AIA 0 0 0
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Capital Purchases

Budget Output: 76 Purchase of Office and ICT Equipment, including  Software

16 10-G Network Switches (Local Area Network 
Extensions) procured 
10 21” screen all in one desktops and 25 Laptops procured.  

2 Shared Network Drive procured.
5 Heavy Network Copies procured.
2 Network Scanners procured

Item Balance b/f New Funds Total

281504 Monitoring, Supervision & Appraisal of Capital 
work

80 30,000 30,080

312213 ICT Equipment 6,500 0 6,500

Total 6,580 30,000 36,580

GoU Development 6,580 30,000 36,580

External Financing 0 30,000 30,000

AIA 0 0 0

Budget Output: 77 Purchase of Specialised Machinery & Equipment

02 coaster buses and 02 double cabin pick -ups procured. 

Ministry land with MWE structures (offices), water facilities 
resurveyed and demarcated and tilted. 

Budget Output: 78 Purchase of Office and Residential Furniture and Fittings

Ministry capital and civil works monitored and appraised.

Payment for delivered furniture made.

Item Balance b/f New Funds Total

281504 Monitoring, Supervision & Appraisal of Capital 
work

1,575 12,500 14,075

312203 Furniture & Fixtures 3,050 0 3,050

Total 4,625 12,500 17,125

GoU Development 4,625 12,500 17,125

External Financing 0 12,500 12,500

AIA 0 0 0

GRAND TOTAL 166,621,751 117,201,884 283,823,634

Wage Recurrent 5,013,062 3,393,134 8,406,196

Non Wage Recurrent 1,867,132 7,877,233 9,744,365

GoU Development 14,432,120 105,931,516 120,363,637

External Financing 145,309,436 0 145,309,436

AIA 0 0 0
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