
V1: Summary of Issues in Budget Execution

Table V1.1: Overview of Vote Expenditures (UShs Billion)

Approved
Budget

 Released by 
End Q 4

Spent by   
End Q4

% Budget
Released

% Budget
Spent

% Releases
Spent

Recurrent Wage 7.439 7.439 6.932 100.0% 93.2% 93.2%

Non Wage 15.747 15.359 15.244 97.5% 96.8% 99.2%

Devt. GoU 7.443 7.439 6.422 99.9% 86.3% 86.3%

Ext. Fin. 110.079 110.079 53.238 100.0% 48.4% 48.4%

GoU Total 30.629 30.237 28.597 98.7% 93.4% 94.6%

Total GoU+Ext Fin (MTEF) 140.708 140.316 81.835 99.7% 58.2% 58.3%

Arrears 0.000 0.000 0.000 0.0% 0.0% 0.0%

Total Budget 140.708 140.316 81.835 99.7% 58.2% 58.3%

A.I.A Total 0.000 0.000 0.000 0.0% 0.0% 0.0%

Grand Total 140.708 140.316 81.835 99.7% 58.2% 58.3%

Total Vote Budget Excluding 
Arrears

140.708 140.316 81.835 99.7% 58.2% 58.3%

Table V1.2: Releases and Expenditure by Programme and Sub-SubProgramme*

Billion Uganda Shillings Approved
Budget

Released Spent % Budget
Released

% Budget
Spent

%Releases
Spent

Programme: Digital Transformation 140.71 140.32 81.83 99.7% 58.2% 58.3%

Sub-SubProgramme: 04 Electronic Public Services  Delivery 
(e-transformation)

112.51 112.71 55.59 100.2% 49.4% 49.3%

Sub-SubProgramme: 05 Shared IT infrastructure 12.33 12.05 12.05 97.7% 97.7% 99.9%

Sub-SubProgramme: 06 Streamlined IT Governance and 
capacity development

15.86 15.55 14.20 98.0% 89.5% 91.3%

Sub-SubProgramme: 51 Development of Secure National 
Information Technology (IT) Infrastructure and e-
Government services

0.00 0.00 0.00 0.0% 0.0% 0.0%

Total for Vote 140.71 140.32 81.83 99.7% 58.2% 58.3%

Matters to note in budget execution
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TECHNICAL SERVICES
A total of seven hundred thirty-six (736) additional MDADLG and target user sites had been connected to the NBI bringing the cumulative number 
of sites connected to one thousand three hundred ninety-four sites and of these a total of one thousand two hundred ninety-four were provisioned 
with service.
Installation of solar panels in the twenty-five transmission sites was concluded and service integration with the transmission sites was completed. 
During the FY, three hundred (300) MY-UG sites had been installed and activated to increase on the internet penetration within the last mile 
connected regions. 

E-GOVERNMENT SERVICES
In the FY2021/22, additional thirty-nine (39) new applications and systems were hosted in the National Data Centre (NDC) cumulatively bringing 
the total number of applications hosted in the National Data Centre to two hundred eight (208) for ninety-nine (99) Government Institutions.
A total of eighteen (18) Government websites were developed and revamped during the FY making the total number of websites hosted and 
obtaining technical support from NITA-U to date four hundred ninety-six (496).
In the FY2021/22, UMCS was rolled out to additional forty-five (45) Government Ministries, Departments and Agencies (MDAs) cumulatively 
bringing the total number of MDAs using the UMCS to one hundred twenty-eight (128) with a total of 23,056 users across these Government 
entities.

INFORMATION SECURITY
National Information Security Framework (NISF) assessment was conducted in twenty (20) MDAs and the implementation roadmaps for the 
institution were developed.
Twenty-two (22) Information Security awareness were conducted and these were aimed at improving the information security hygiene in the 
public.
Technical support was provided to a total of twenty-one (21) MDAs on a range of areas including malware prevention, network vulnerability 
management as well as spam handling.

REGULATION AND COMPLIANCE
Thirty- Seven sensitization engagements were held in line with conducting sensitization and awareness with the public and private sector.
One fifty-eight (158) additional firms were certified under the Certification Framework bringing the total number of IT firms certified by NITA-U 
to four hundred eighty-four (484).
A total of Eighteen (18) compliance assessments completed. 

PLANNING RESEARCH AND DEVELOPMENT
In FY2021/22, a cumulative total of Six (6) priority National IT standards were developed, reviewed and approved by National Technical 
Standards Committee (NTSC) under the National Bureau of Standards (UNBS) bringing the total number of standards developed to eighty-five 
(85).
NITA-U also created awareness on compliance to IT Standards in five (5) MDAs. Additionally, technical support was provided to Seven (7) 
MDAs. 

Table V1.3: High Unspent Balances and Over-Expenditure in the Domestic Budget (Ushs Bn)

(i) Major unpsent balances

Departments , Projects

Sub-SubProgramme 04 Electronic Public Services  Delivery (e-transformation)

0.271 Bn Shs Department/Project :1400 Regional Communication Infrastructure

Reason: Funds unspent are as a result of delayed submission of invoices by the suppliers. 

Items

246,000,000.000 UShs 221002  Workshops and Seminars

Reason: Funds are to be spent in FY 22/23.

18,098,599.000 UShs 228002  Maintenance - Vehicles

Reason: Delayed submission of invoices from the supplier. 
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6,993,600.000 UShs 221012  Small Office Equipment

Reason: Delayed submission of invoices from the supplier. 

Sub-SubProgramme 06 Streamlined IT Governance and capacity development

0.018 Bn Shs Department/Project :07 Finance and Administration

Reason: Funds were not absorbed due to delayed submission of invoices 

Items

13,077,548.000 UShs 222002  Postage and Courier

Reason: Funds are unspent due to limited letters sent through courier company (Posta Uganda)

5,000,000.000 UShs 223002  Rates

Reason: Funds were absorbed however, the balance wasn't due to the late submission of invoices 

0.738 Bn Shs Department/Project :1653 Retooling of National Information & Technology Authority

Reason: Funds not utilized due to delayed submission invoices by the supplier

Items

675,000,000.000 UShs 312201  Transport Equipment

Reason: 

62,850,000.000 UShs 312203  Furniture & Fixtures

Reason: Funds not utilized due to delayed submission invoices by the supplier. 

(ii) Expenditures in excess of the original approved budget

Sub-SubProgramme 04 Electronic Public Services  Delivery (e-transformation)

0.294 Bn Shs Department/Project :1400 Regional Communication Infrastructure

Reason: 

Items

147,223,186.000 UShs 223003 Rent – (Produced Assets) to private entities

Reason: 

100,000,003.000 UShs 227001 Travel inland

Reason: 

46,476,288.000 UShs 221009 Welfare and Entertainment

Reason: 

Sub-SubProgramme 06 Streamlined IT Governance and capacity development

0.014 Bn Shs Department/Project :01 Headquarters

Reason: 

Items

13,798,800.000 UShs 221001 Advertising and Public Relations
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Reason: 

0.045 Bn Shs Department/Project :07 Finance and Administration

Reason: 

Items

44,999,272.000 UShs 221011 Printing, Stationery, Photocopying and Binding

Reason: 

V2: Performance Highlights

Table V2.1: Sub-SubProgramme Outcome and Outcome Indicators*

Table V2.2: Budget Output Indicators*

Sub-SubProgramme : 04 Electronic Public Services  Delivery (e-transformation)

Department : 04 E- Government Services

Budget OutPut : 01 A desired level of e-government services in MDAs & LGs attained

Budget Output Indicators Indicator 
Measure

Planned 2021/22 Actuals By END Q4

No. of implementing government entities supported in the 
development and adoption of e-services

Number 35 495

No. of MDAs/LGs provided technical assistance to in the 
implementation of e-Government projects

Number 35 495

No. of government staff enrolled on shared services
(UMCS) disaggregated by sex

Number 15000 23056

Project : 1400 Regional Communication Infrastructure

Budget OutPut : 01 A desired level of e-government services in MDAs & LGs attained

Budget Output Indicators Indicator 
Measure

Planned 2021/22 Actuals By END Q4

No. of implementing government entities supported in the 
development and adoption of e-services

Number 35 496

No. of MDAs/LGs provided technical assistance to in the 
implementation of e-Government projects

Number 35 496

No. of government staff enrolled on shared services
(UMCS) disaggregated by sex

Number 15000 23056

Sub-SubProgramme : 05 Shared IT infrastructure

Department : 02 Technical Services
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Performance highlights for the Quarter

The approved budget for the FY2021/22 was UGX 140.708. NITA-U cumulatively received a total of UGX 140.316 (58.8% of the released 
budget). Of this, UGX 81.835 was spent representing 58.3% budget absorption for the FY2021/22. The under budget absorption was mainly 
inadequate release of funds during previous quarters to finance the planned activities as much of the budget was released in Q4 of the FY 2021/22 
which greatly affected the expenditure with the donor funds of the RCIP project. Furthermore, there was delay in submitting invoices for running 
contracts under RCIP to effect timely payment of services thus the under absorption of the budget. 

V3: Details of Releases and Expenditure

Billion Uganda Shillings Approved
Budget

Released Spent % GoU
Budget

Released

% GoU 
Budget
Spent

%GoU
Releases

Spent
Sub-SubProgramme 04 Electronic Public Services  
Delivery (e-transformation)

2.43 2.63 2.35 108.2% 96.6% 89.3%

Class: Outputs Provided 2.33 2.53 2.24 108.6% 96.4% 88.8%

050401 A desired level of e-government services in MDAs 
& LGs attained

2.33 2.53 2.24 108.6% 96.4% 88.8%

Class: Capital Purchases 0.10 0.10 0.10 100.0% 100.0% 100.0%

050477 Purchase of Specialised Machinery & Equipment 0.10 0.10 0.10 100.0% 100.0% 100.0%

Table V3.1: Releases and Expenditure by Budget Output*

Budget OutPut : 01 A Rationalized and Intergrated national IT infrastructure and Systems

Budget Output Indicators Indicator 
Measure

Planned 2021/22 Actuals By END Q4

Number of MDAs/LGs sites and target user groups 
(hospitals, schools, Universities) connected to the NBI

Number 351 736

Percentage of NBI Network resilience Percentage 99.9% 99.4%

No. of kms of optical fibre cable laid Number 100 4172

Sub-SubProgramme : 06 Streamlined IT Governance and capacity development

Department : 05 Regulatory Compliance & Legal Services

Budget OutPut : 03 A well regulated IT environment in Public and Private sector

Budget Output Indicators Indicator 
Measure

Planned 2021/22 Actuals By END Q4

Number of IT service providers certified Number 100 158

Number of IT standards developed Number 5 6

No. of compiliance assessments conducted in selected 
MDAs/LGs

Number 20 18
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Billion Uganda Shillings Approved
Budget

Released Spent % GoU
Budget

Released

% GoU 
Budget
Spent

%GoU
Releases

Spent
Sub-SubProgramme 05 Shared IT infrastructure 12.33 12.05 12.05 97.7% 97.7% 99.9%

Class: Outputs Provided 7.71 7.63 7.62 99.0% 98.9% 99.9%

050501 A Rationalized and Intergrated national IT 
infrastructure and Systems

7.71 7.63 7.62 99.0% 98.9% 99.9%

Class: Capital Purchases 4.62 4.42 4.42 95.7% 95.7% 100.0%

050576 Purchase of ICT Equipment 4.62 4.42 4.42 95.7% 95.7% 100.0%

Sub-SubProgramme 06 Streamlined IT Governance and 
capacity development

15.86 15.55 14.20 98.0% 89.5% 91.3%

Class: Outputs Provided 14.92 14.68 14.07 98.4% 94.3% 95.8%

050601 Strengthened and aligned NITA-U to deliver its 
mandate

14.13 13.91 13.30 98.4% 94.2% 95.6%

050602 IT Research, Development and Innovations 
Supported and Promoted

0.30 0.29 0.29 98.0% 98.0% 100.0%

050603 A well regulated IT environment in Public and 
Private sector

0.24 0.23 0.23 95.9% 93.3% 97.3%

050619 Human Resource Management Services 0.25 0.25 0.25 100.0% 100.0% 100.0%

Class: Capital Purchases 0.94 0.87 0.13 92.1% 13.9% 15.1%

050675 Purchase of Motor Vehicles and Other Transport 
Equipment

0.75 0.68 0.00 90.0% 0.0% 0.0%

050676 Purchase of Office and ICT Equipment, including  
Software

0.11 0.11 0.11 100.0% 100.0% 100.0%

050678 Purchase of Office and Residential Furniture and 
Fittings

0.08 0.08 0.02 100.0% 21.4% 21.4%

Total for Vote 30.63 30.24 28.60 98.7% 93.4% 94.6%

Table V3.2: 2021/22 GoU Expenditure by Item

Billion Uganda Shillings Approved
Budget

Released Spent % GoU
Budget

Released

% GoU 
Budget
Spent

%GoU
Releases

Spent
Class: Outputs Provided 24.96 24.84 23.94 99.5% 95.9% 96.4%

211102 Contract Staff Salaries 7.44 7.44 6.93 100.0% 93.2% 93.2%

211103 Allowances (Inc. Casuals, Temporary) 0.48 0.48 0.47 100.0% 99.4% 99.4%

212101 Social Security Contributions 0.74 0.74 0.68 100.0% 91.2% 91.2%

213001 Medical expenses (To employees) 0.28 0.28 0.28 100.0% 100.0% 100.0%

213002 Incapacity, death benefits and funeral expenses 0.15 0.15 0.15 100.0% 99.9% 99.9%

213004 Gratuity Expenses 1.29 1.29 1.29 100.0% 100.0% 100.0%

221001 Advertising and Public Relations 0.18 0.19 0.19 108.4% 106.2% 98.0%

221002 Workshops and Seminars 0.35 0.25 0.00 69.4% 0.0% 0.0%

221003 Staff Training 0.47 0.45 0.45 95.3% 95.3% 100.0%

221004 Recruitment Expenses 0.01 0.00 0.00 0.0% 0.0% 0.0%

221008 Computer supplies and Information Technology (IT) 0.06 0.06 0.06 100.0% 100.0% 100.0%

221009 Welfare and Entertainment 0.16 0.21 0.21 130.5% 126.3% 96.8%
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221011 Printing, Stationery, Photocopying and Binding 0.06 0.10 0.10 181.1% 180.1% 99.5%

221012 Small Office Equipment 0.02 0.02 0.01 100.0% 65.0% 65.0%

221017 Subscriptions 0.07 0.06 0.06 88.9% 84.5% 95.0%

222001 Telecommunications 0.18 0.18 0.18 100.0% 100.0% 100.0%

222002 Postage and Courier 0.03 0.03 0.02 85.3% 46.8% 54.9%

222003 Information and communications technology (ICT) 7.80 7.74 7.74 99.2% 99.2% 100.0%

223002 Rates 0.01 0.01 0.00 50.0% 0.0% 0.0%

223003 Rent – (Produced Assets) to private entities 1.96 2.11 2.10 107.7% 107.5% 99.9%

223004 Guard and Security services 0.18 0.18 0.18 100.0% 100.0% 100.0%

223005 Electricity 0.97 0.82 0.82 84.5% 84.5% 100.0%

223006 Water 0.01 0.01 0.01 67.7% 67.7% 100.0%

224004 Cleaning and Sanitation 0.14 0.14 0.14 100.0% 99.2% 99.2%

225001 Consultancy Services- Short term 0.55 0.55 0.55 100.0% 100.0% 100.0%

225002 Consultancy Services- Long-term 0.12 0.12 0.12 100.0% 100.0% 100.0%

226001 Insurances 0.07 0.06 0.06 90.6% 88.4% 97.6%

226002 Licenses 0.34 0.32 0.32 94.2% 91.9% 97.6%

227001 Travel inland 0.21 0.31 0.31 146.7% 146.6% 100.0%

227002 Travel abroad 0.16 0.10 0.10 64.1% 64.1% 100.0%

227004 Fuel, Lubricants and Oils 0.19 0.19 0.19 100.0% 100.0% 100.0%

228002 Maintenance - Vehicles 0.10 0.08 0.05 76.5% 53.5% 70.0%

228003 Maintenance – Machinery, Equipment & Furniture 0.13 0.13 0.13 99.5% 97.2% 97.7%

282102 Fines and Penalties/ Court wards 0.02 0.02 0.02 100.0% 97.6% 97.6%

Class: Capital Purchases 5.67 5.40 4.66 95.2% 82.1% 86.3%

312201 Transport Equipment 0.75 0.68 0.00 90.0% 0.0% 0.0%

312202 Machinery and Equipment 0.10 0.10 0.10 100.0% 100.0% 100.0%

312203 Furniture & Fixtures 0.08 0.08 0.02 100.0% 21.4% 21.4%

312213 ICT Equipment 4.74 4.54 4.54 95.8% 95.8% 100.0%

Total for Vote 30.63 30.24 28.60 98.7% 93.4% 94.6%

Table V3.3: Releases and Expenditure by Department and Project*

Billion Uganda Shillings Approved
Budget

Released Spent % GoU
Budget

Released

% GoU 
Budget
Spent

%GoU
Releases

Spent
Sub-SubProgramme 0504 Electronic Public Services  
Delivery (e-transformation)

2.43 2.63 2.35 108.2% 96.6% 89.3%

Departments

03 Information Security 0.13 0.07 0.07 59.2% 58.8% 99.4%

04 E- Government Services 0.68 0.66 0.66 97.1% 96.7% 99.6%

Development Projects

1400 Regional Communication Infrastructure 1.62 1.90 1.62 116.7% 99.5% 85.2%

Sub-SubProgramme 0505 Shared IT infrastructure 12.33 12.05 12.05 97.7% 97.7% 99.9%

Departments
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02 Technical Services 7.71 7.63 7.62 99.0% 98.9% 99.9%

Development Projects

1615 Government Network (GOVNET) Project 4.62 4.42 4.42 95.7% 95.7% 100.0%

Sub-SubProgramme 0506 Streamlined IT Governance 
and capacity development

15.86 15.55 14.20 98.0% 89.5% 91.3%

Departments

01 Headquarters 0.24 0.19 0.19 79.8% 79.1% 99.1%

05 Regulatory Compliance & Legal Services 0.24 0.23 0.23 95.9% 93.3% 97.3%

06 Planning, Research & Development 0.30 0.29 0.29 98.0% 98.0% 100.0%

07 Finance and Administration 13.89 13.72 13.11 98.8% 94.4% 95.6%

Development Projects

1653 Retooling of National Information & Technology 
Authority

1.19 1.12 0.38 93.7% 32.0% 34.1%

Total for Vote 30.63 30.24 28.60 98.7% 93.4% 94.6%

Table V3.4: External Financing Releases and Expenditure by Sub-SubProgramme and Project

Billion Uganda Shillings Approved
Budget

Released Spent % Budget
Released

% Budget
Spent

%Releases
Spent

Sub-SubProgramme : 0504  Electronic Public Services  
Delivery (e-transformation)

109.98 110.08 53.24 100.1% 48.4% 48.4%

Development Projects.

1400 Regional Communication Infrastructure 109.98 110.08 53.24 100.1% 48.4% 48.4%

Grand Total: 109.98 110.08 53.24 100.1% 48.4% 48.4%
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Sub-SubProgramme: 04 Electronic Public Services  Delivery (e-transformation)

Departments

Department: 03 Information Security 

Outputs Provided

Budget Output: 01 A desired level of e-government services in MDAs & LGs attained

National Information Security 
Framework reviewed and implemented 
across the country. 
National cyber security strategy 
developed. 
CERT Advisory and Alerting carried out. 

Cyber security  monitoring capability 
enhanced. 
International Cyber Security 
Collaborations maintained. 
CERT.UG Accredited by FIRST
ISO 27001 Certification Carried out for 
Data Center. 
ISO 27001  Remediation carried out for 
Data Center
Cyber Security promoted in Uganda
Information assurance provided for the 
NBI & Technical support provided to 
MDAs. 

Conducted twenty (20) NISF 
Assessments that included a remediation 
roadmap to improve the cybersecurity 
maturity for the MDAs
National cyber security strategy 
developed and approved 
Twenty-Four (24) cyber security 
advisories and alerts were disseminated.
Procurement to establish capability for 
awareness monitoring for NITA initiated 
& completed
International cyber security 
collaborations maintained with the 
payment annual membership subscription 
to ISACA
The activity was not implemented due to 
insufficient funds to implement the 
activity. 
ISO 27001 of the NDC was achieved in Q
3. 
Risk Assessment for the Data Centre 
Services – completed
Procurement of Vulnerability Assessment 
and Penetration testing of the Data Centre 
is currently on hold due to insufficient 
funds under the RCIP project. 

A total of twenty-two (22) cybersecurity 
awareness events were conducted 
Provided technical support to twenty-one 
(21) organizations

Item Spent

221008 Computer supplies and Information 
Technology (IT)

42,998

221017 Subscriptions 10,400

222003 Information and communications 
technology (ICT)

10,060

227001 Travel inland 10,925

Reasons for Variation in performance

The activity was not implemented due to insufficient funds to implement the activity. 
Target achieved 
This is to be completed in FY 2022/23. 
Target achieved 
Target achieved
Performance on track.
Target achieved 
Target achieved 
Target achieved 

Total 74,382

Wage Recurrent 0

Non Wage Recurrent 74,382

Arrears 0
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

AIA 0

Total For Department 74,382

Wage Recurrent 0

Non Wage Recurrent 74,382

Arrears 0

AIA 0

Departments

Department: 04 E- Government Services

Outputs Provided

Budget Output: 01 A desired level of e-government services in MDAs & LGs attained
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SMS gateway and mobile gateway 
implemented. 
Interoperability Framework and 
Enterprise Architecture put in place. 
A data sharing and integration platform 
developed to enhance the delivery of 
services in government and private sector 
and operationalized. 
Digital authentication and electronic 
signatures (mobile ID) operationalized 
Support development of Electronic 
Government Procurement system (e-GP)
Support the development and roll out two 
(2) priority e-services in two priority 
sectors. 
E-payment gateway in place. 
IT Service Desk operationalized
BPO /ITES centers supported
Develop and deliver online services to 
MDAs/LGs and target user groups across 
the country with focus on women, PWDs 
and the youth. 
Inclusive MDA & LG websites favoring 
use by all groups i.e. women, children 
and PWDs developed and maintained.   
MDA & LG webmasters trained in 
managing websites, Social media and 
content management with focus on 
women to enhance their skills in web-
management. 

The SMS gateway has so far been rolled 
out in twenty-eight (28) Government 
entities – utilizing twenty-two (22) 
services and a cumulative total of 
4,000,000 SMSs have so far been pushed 
through the SMS gateway from these 
entities.
Interoperability framework and enterprise 
Architecture in place and Two (2) 
Awareness sessions conducted about the 
framework. 

By the end of the FY 2021/22, a total of 
eighty-three (83) public and private 
entities had been integrated onto the 
platform with a total of two million 
thirty-one thousand nine hundred thirteen 
(2,031,913) transactions.
The solution was developed with six e-
services added onto the platform.
The contract with the consultant was 
terminated. Therefore, the development 
of the system was transferred to MoFPED 

Developed the agro-traceability system 
and it was deployed to three entities. 
Additionally, the services was also 
integrated with the SMS gateway system 
to enable quick notification of providers 
and farmers in the agro-chain.  
Upgrade of the system is being 
undertaken to be completed in FY 
2022/23. 
The activity was cancelled due to limited 
funds availed during the FY
NITA-U together with the IAC 
management firm successfully obtained 
forty-two (42) events which were held 
with attendance approximating to one 
thousand four hundred twenty-seven 
(1,427) people. 
In the FY2021/22, additional thirty-nine 
(39) new applications and systems were 
hosted in the National Data Centre (NDC) 
cumulatively bringing the total number of 
applications hosted in the National Data 
Centre to two hundred eight (208) for 
ninety-nine (99) Government Institutions.
A total of eighteen (18) Government 
websites were developed and revamped 
during the FY making the total number of 
websites hosted and obtaining technical 
support from       NITA-U to date four 
hundred ninety-six (496).
A total of nine (9) IT officers trained on 
websites content management systems

Item Spent

211103 Allowances (Inc. Casuals, Temporary) 20,574

221001 Advertising and Public Relations 13,489

222003 Information and communications 
technology (ICT)

470,440

225001 Consultancy Services- Short term 80,000

226002 Licenses 60,000

227001 Travel inland 13,954
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Reasons for Variation in performance

Target achieved 
Target achieved 
Target achieved 
Target achieved 
The activity was cancelled due to limited funds availed during the FY
Target achieved. 
Target achieved. 
Target achieved 
Upgrade of the system is being undertaken to be completed in FY 2022/23. 
Target achieved 
The contract with the consultant was terminated. Therefore, the development of the system was transferred to MoFPED 

Total 658,457

Wage Recurrent 0

Non Wage Recurrent 658,457

Arrears 0

AIA 0

Total For Department 658,457

Wage Recurrent 0

Non Wage Recurrent 658,457

Arrears 0

AIA 0

Development Projects

Project: 1400 Regional Communication Infrastructure

Outputs Provided

Budget Output: 01 A desired level of e-government services in MDAs & LGs attained
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Government cloud implemented (Hosted 
e-government applications in the data 
Centre/government cloud)Interoperability 
Framework and Enterprise Architecture 
put in placeWhole-of-Government 
Integration and data sharing platform 
established. Digital authentication and 
electronic signatures (mobile ID) 
operationalized Deploy RCIP e-Services 
in 2 priority sectors Development of E-
Government strategyThe customer IT 
service desk operationalized. RCIP Office 
operational costs met

In the FY2021/22, additional thirty-nine 
(39) new applications and systems were 
hosted in the National Data Centre (NDC) 
cumulatively bringing the total number of 
applications hosted in the National Data 
Centre to two hundred eight (208) for 
ninety-nine (99) Government 
Institutions.Digital Government Strategy 
was developed and stakeholder 
consultations conducted. By the end of 
the FY 2021/22, a total of eighty-three 
(83) public and private entities had been 
integrated onto the platform with a total 
of two million thirty-one thousand nine 
hundred thirteen (2,031,913) 
transactions.The platform was developed 
and E-signature and mobile ID deployed 
with 8 services. The agro-traceability 
system was developed and deployed with 
three focus areas. The e-government 
strategy was developed and approved by 
MoICT&NG in Q3 The upgrade of the IT 
service desk was put on hold due to 
inadequate funds RCIP operations were 
adequately facilitated with well 
maintained transport equipment 

Item Spent

211102 Contract Staff Salaries 1,107,899

221001 Advertising and Public Relations 676,784

221002 Workshops and Seminars 261,716

221003 Staff Training 497,566

221009 Welfare and Entertainment 46,476

221012 Small Office Equipment 13,006

222003 Information and communications 
technology (ICT)

716,788

223003 Rent – (Produced Assets) to private 
entities

681,224

223004 Guard and Security services 12,000

223005 Electricity 24,000

223006 Water 2,400

224004 Cleaning and Sanitation 2,400

225001 Consultancy Services- Short term 11,086,870

225002 Consultancy Services- Long-term 2,315,007

226001 Insurances 56,970

227001 Travel inland 437,033

227002 Travel abroad 99,953

227003 Carriage, Haulage, Freight and 
transport hire

69,950

227004 Fuel, Lubricants and Oils 80,000

228002 Maintenance - Vehicles 11,901

228003 Maintenance – Machinery, Equipment 
& Furniture

12,000

Reasons for Variation in performance

Target achieved 
Target achieved 
Target achieved 
Target achieved 
Target achieved 
The upgrade of the IT service desk was put on hold due to inadequate funds 
Target achieved 
Target achieved 

Total 18,211,945

GoU Development 1,511,592

External Financing 16,700,353

Arrears 0

AIA 0

Capital Purchases

Budget Output: 77 Purchase of Specialised Machinery & Equipment
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

IT service desk operationalized. 
Establishment of Lastmile connectivity to 
enhance provision and access to e-
Government Services through NBI/EGI 
(700 sites connected)Network Upgrade 
and Purchase of additional Bulk internet 
BandwidthBI Commercialization 
Contract effectively implemented and 
Contractor supervised to generate the 
Projected Revenue

A total of 14,423 tickets were received 
and issues resolved through the service 
desk tool. A total of 735 sites were 
connected and activated during the FY. 
Additionally, final acceptance of services 
was made during the FY.1. Bulk Internet 
delivered to 676 MDA sites
2. Bulk Internet delivered to 566 MyUG 
sites
1. At least 99% availability of services 
hosted in the data center.
2. Uninterrupted availability of data 
centre services during the 
implementation, integration and provision 
of support for data centre applications. 
3. ISO certification of the national data 
centre completed

Item Spent

312202 Machinery and Equipment 2,024,154

312213 ICT Equipment 34,616,780

Reasons for Variation in performance

Target achieved 
Target achieved 
target achieved 
Target achieved 

Total 36,640,935

GoU Development 103,740

External Financing 36,537,195

Arrears 0

AIA 0

Total For Project 54,852,879

GoU Development 1,615,332

External Financing 53,237,547

Arrears 0

AIA 0

Sub-SubProgramme: 05 Shared IT infrastructure

Departments

Department: 02 Technical Services

Outputs Provided

Budget Output: 01 A Rationalized and Intergrated national IT infrastructure and Systems

14/38

Vote Performance Report Financial Year 2021/22

Vote: National Information Technology Authority126
QUARTER 4: Cumulative Outputs and Expenditure by End of Quarter



Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Installation of Solar Power at the twenty 
five (25) NBI Transmission Sites a cross 
the country. 
Management and extension of the MYUG 
Wi-Fi network to cover both rural and 
urban centers a cross the country with 
special interest on women, youth and 
PWDs. 
Stakeholder Awareness/Sensitisation & 
Publicity on the Projects (Phase 5,  Data 
Centre/Government Cloud, Wi-Fi, NBI 
and Services etc.)
NBI Commercialization Contract 
effectively implemented and Contractor 
supervised to generate the Projected 
Revenue.
Delivery of Bulk Internet Bandwidth to 
Government MDAs/DLG and service 
Units a cross the country covering 
districts offices, hospitals, schools and 
municipal council offices etc. 
Integration and rollout of the National 
Data Center Services. 
Provision of Microsoft Licenses to MDAs

NITA-U IT support service and retooling 
provided. 

Installation of solar panels in twenty-five 
(25) transmission sites completed and 
services integration in all the twenty-five 
conducted. 
A total of 300 wi-fi hotspots were setup 
and service activated 
Stakeholder awareness engagements were 
conducted in the regions were the last 
mile project was conducted. 
NBI commercialization contract 
effectively implemented and supervised 
to generate the projected revenue 
1. Bulk Internet delivered to 676 MDA 
sites
2. Bulk Internet delivered to 566 MyUG 
sites

In the FY2021/22, additional thirty-nine 
(39) new applications and systems were 
hosted in the National Data Centre (NDC) 
cumulatively bringing the total number of 
applications hosted in the National Data 
Centre to two hundred eight (208) for 
ninety-nine (99) Government Institutions.
Payment of Microsoft licenses for 46 
MDAs as when licenses are required
IT equipment in NITA – U maintained 
optimally

Item Spent

221011 Printing, Stationery, Photocopying and 
Binding

2,500

222003 Information and communications 
technology (ICT)

7,261,709

226002 Licenses 256,187

227001 Travel inland 20,600

227004 Fuel, Lubricants and Oils 20,000

228003 Maintenance – Machinery, Equipment 
& Furniture

60,000

Reasons for Variation in performance

target achieved 
Target achieved 
Target achieved 
Target achieved 
Performance on track
target achieved 
target achieved 
Target achieved 

Total 7,620,996

Wage Recurrent 0

Non Wage Recurrent 7,620,996

Arrears 0

AIA 0

Total For Department 7,620,996

Wage Recurrent 0

Non Wage Recurrent 7,620,996

Arrears 0

AIA 0

Development Projects
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Project: 1615 Government Network (GOVNET) Project 

Capital Purchases

Budget Output: 76 Purchase of ICT Equipment

NBI ICT equipment to cater for the 
extensions and relocations acquired to aid 
the delivery of Bulk Internet Bandwidth 
to Government MDAs/DLG and service 
Units. 

A total of sixteen sites were connected 
under the extensions and relocations 
budget GoVNET.

Item Spent

312213 ICT Equipment 4,424,543

Reasons for Variation in performance

Target achieved 

Total 4,424,543

GoU Development 4,424,543

External Financing 0

Arrears 0

AIA 0

Total For Project 4,424,543

GoU Development 4,424,543

External Financing 0

Arrears 0

AIA 0

Sub-SubProgramme: 06 Streamlined IT Governance and capacity development

Departments

Department: 01 Headquarters

Outputs Provided

Budget Output: 01 Strengthened and aligned NITA-U to deliver its mandate
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

1-Engage  NITA-U stake holders both 
Internal and external
2-Participate and make presentation  in 
critical Workshops ,seminors and 
conferances.
3-Leadership and governance of NITA-U 
programs
Board  Governance engagements 
conducted. 
NITA-U Strategic plan FY 2019/20 - 
2023/24 implemented, monitored and 
reviewed
NITA-U Standard Operating Procedures 
in place. 

Conduct Risk based Internal Audit of 
NITA-U business, process, projects or 
programs.
Updated  Audit queries and Updated audit 
queries matrixes. 
Automate the Audit function
Use of Knowledge sites for Internal Audit 
function
Continuous profession development 
program conducted. 
Investigated /followed up Cases of fraud 
or Misappropriation reported 
Improve brand equity through corporate 
social responsibility, mass and targeted 
awareness creation and effective 
communications with all categories of 
stakeholders.
Establishment of Infrastructure for 
Investment through Private Partnership 
Program. 

In FY 2021/22, Implementation of the 
plan commenced and so far, a total of 
fifty-one (51) awareness engagements 
were conducted in the public and private 
sectors through broadcast (TV and radio) 
media, print media, and monthly 
webinars. 
Board engagements were adequately 
facilitated 
The reviewed NITA-U  strategic plan was 
effectively monitored within the FY 
through reviewing of periodic monthly 
reports
The NITA-U risk register was updated 
and maintained within the FY. 
The Audit matrix was updated inline with 
the organizations annual workplan
development of the system was put on 
hold due to insufficient budget releases
The subscription to knowledge leader 
wasn't made due inadequate budget 
releases. 
The training was cancelled and pushed to 
next FY 2022/23
There were no cases established during 
the FY
The Authority supported children of tooro 
babies home as a means of the social 
corporate social responsibility. 
The vendor was obtained to develop the 
ICT park however, approvals are still 
ongoing. 

Item Spent

211103 Allowances (Inc. Casuals, Temporary) 12,322

221001 Advertising and Public Relations 40,799

221008 Computer supplies and Information 
Technology (IT)

19,981

221017 Subscriptions 8,000

225001 Consultancy Services- Short term 80,118

227001 Travel inland 25,000

Reasons for Variation in performance

target achieved 
Target achieved 
development of the system was put on hold due to insufficient budget releases
Target achieved 
There were no cases established during the FY
The subscription to knowledge leader wasn't made due inadequate budget releases. 
Inadequate budget to fund the training. 
Target achieved 

Total 186,220

Wage Recurrent 0

Non Wage Recurrent 186,220

Arrears 0

AIA 0

Total For Department 186,220

Wage Recurrent 0
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Non Wage Recurrent 186,220

Arrears 0

AIA 0

Departments

Department: 05 Regulatory Compliance & Legal Services

Outputs Provided

Budget Output: 03 A well regulated IT environment in Public and Private sector

Twenty (20) sensitization activities on IT 
legislation carried out to enhance 
awareness within Government, regulated 
entities and the public.
Legal support  provided in the 
development of one (1) priority IT 
legislation 
Audits on applicants Conducted. 
Certification framework to regulate ICT 
professional standards developed. 
Twenty (20) compliance assessments  of 
MDAs and other regulated entities 
conducted.
Consumer protection framework 
implemented.
Legal liability maintained below 0.5% of 
the NITA annual budget.
Preparation of contracts, MOUs and 
related  documents requested.
All contracts and MoUs drafted within 10
 working days for non-complex contracts 
and 20 working days for complex 
contracts. 
All contracts whose value is above UGX 
200M and MoUs are approved.
Obtain approval for the Registration of 
NITA-U DRLS as Legal Chambers
Good Corporate Secretarial services 
provided to the Board and Management:
1. Board calendar approval
2. Proper records for meetings maintained

Thirty- Seven (37)
sensitization engagements were held in 
line with conducting sensitization and 
awareness with the public and private 
sector.
Provided support in the development of 
the Regulatory Impact Assessment which 
is a requirement for the development of 
the National ICT Policy. 
By the end of FY2021/22, NITA-U had 
audited one forty-five (145) IT service 
Providers
A total of 158 Companies were 
successfully Certified thus superseding 
the set annual target.
18 (Eighteen) compliance assessments 
completed.
Nine (9) sensitizations of the public has 
been conducted over local Radio and 
Television in regard to Consumer 
awareness, rights and publicity on the 
Consumer Portal
NITA-U legal liability was maintained at 
0.5% of the annual budget
A set of contracts was prepared and these 
include, 77 under GoU, 25 under (RCIP) 
and other Aid Funding entities, 200 
MoUs, 6 employment contracts, 27 
NDAs and 14 RCIP staff contracts and all 
were prepared within the stipulated 
timelines
Still awaiting an Update of the 
compendium laws from the Uganda 
Printing and Publishing Corporation 
(UPPC).
Minutes of all Board and Management 
meetings were documented and are 
maintained.

Item Spent

211103 Allowances (Inc. Casuals, Temporary) 17,920

221001 Advertising and Public Relations 52,500

221011 Printing, Stationery, Photocopying and 
Binding

6,460

221017 Subscriptions 18,950

225001 Consultancy Services- Short term 70,000

225002 Consultancy Services- Long-term 30,000

227001 Travel inland 10,300

282102 Fines and Penalties/ Court wards 21,169

Reasons for Variation in performance
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Performance on track. 
Target achieved 
Target achieved 
Target achieved 
Target achieved 
target achieved 
Target achieved and exceeded 
Target achieved 
Target achieved 

Total 227,299

Wage Recurrent 0

Non Wage Recurrent 227,299

Arrears 0

AIA 0

Total For Department 227,299

Wage Recurrent 0

Non Wage Recurrent 227,299

Arrears 0

AIA 0

Departments

Department: 06 Planning, Research & Development

Outputs Provided

Budget Output: 02 IT Research, Development and Innovations Supported and Promoted
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Support provided for the development of 
ICT Policies, strategies and technical 
standards
Five (5) New IT Standards in line with 
organization's priorities identified and 
developed.
MDAs supported in the uptake of IT 
Standards
A National IT survey conducted (MDAs, 
LGs, Households/individuals and 
businesses)
Conducting IT Research and Data 
Analytics to inform Policy, planning and 
Performance Reporting (3)
An inclusive terminal Evaluation and 
impact evaluation of RCIP initiatives 
Routine monitoring and evaluation of all 
NITA-U projects and initiatives. 
Local Government budget consultation 
workshops
NITA-U M&E system maintained.
National Broadband blueprint developed

Update of the National Electronic Waste 
Management Policy was completed and 
approved by the MoICTNG
• Support provided for Policy 
Development for National Libraries 
Uganda

Six (6) priority National IT standards 
were developed, reviewed and approved 
by National Technical Standards 
Committee
Technical support was provided to Seven 
(7) MDAs in the adoption of IT standards
The National IT survey was conducted 
and the final report was produced 
following the stakeholder validation 
workshop. 
Finalized the report for 2021 NITA-U 
internet service customer satisfaction 
survey
Coordinated conducting of the National 
E-waste baseline survey
Coordinated conducting of the BPO 
survey.
The terminal evaluation of the RCIP 
project assignment was initiated, 
inception report, evaluation plan were 
produced and data collection initiated. 
Three joint monitoring visits with 
MoFPED were conducted and reports of 
the field visits were produced. 
Budget consultative workshops were 
suspended due to COVID-19.
The M&E system was maintained during 
the FY. 
Additionally, Presentation about system 
operation were made to the Ministry of 
Defense. 
National broadband blue print was 
developed and report 

Item Spent

211103 Allowances (Inc. Casuals, Temporary) 14,980

221017 Subscriptions 14,000

225001 Consultancy Services- Short term 153,142

225002 Consultancy Services- Long-term 90,000

227001 Travel inland 21,400

Reasons for Variation in performance

Target achieved 
Target achieved and exceeded. 
Target achieved.
Target achieved
Performance on track as the assignment will be concluded in august. 
Performance on track.
Target achieved 
Target achieved 
Budget consultative workshops were suspended due to COVID-19.

Total 293,522

Wage Recurrent 0

Non Wage Recurrent 293,522
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Arrears 0

AIA 0

Total For Department 293,522

Wage Recurrent 0

Non Wage Recurrent 293,522

Arrears 0

AIA 0

Departments

Department: 07 Finance and Administration

Outputs Provided

Budget Output: 01 Strengthened and aligned NITA-U to deliver its mandate

Facilities and Administrative Support 
provided to NITA-U Operations. 
Adequate staffing of the authority and 
staff development. 
A functional Procuring & Disposal Unit.
Balance score card strategy to improve 
performance management implemented 
throughout NITA-U management. 
Assets management system maintained. 

Namanve plot was secured. Additionally, 
rent for the palm courts building was 
made for three years 
By the end of the FY2021/22, the staff 
count at NITA-U was sixty-six (66)
The procurement and disposal plan were 
prepared and approved in June 2021 
which was effectively implemented 
during the FY. 
No trainings were undertaken within the 
FY. 
The assets management system was 
maintained.  

Item Spent

211102 Contract Staff Salaries 6,932,117

211103 Allowances (Inc. Casuals, Temporary) 409,045

212101 Social Security Contributions 678,794

213001 Medical expenses (To employees) 280,000

213002 Incapacity, death benefits and funeral 
expenses

153,433

213004 Gratuity Expenses 1,288,346

221001 Advertising and Public Relations 12,583

221009 Welfare and Entertainment 160,451

221011 Printing, Stationery, Photocopying and 
Binding

90,999

221017 Subscriptions 7,940

222001 Telecommunications 180,000

222002 Postage and Courier 15,922

223003 Rent – (Produced Assets) to private 
entities

1,422,626

223004 Guard and Security services 172,560

223005 Electricity 793,200

223006 Water 6,000

224004 Cleaning and Sanitation 140,820

225001 Consultancy Services- Short term 164,434

226001 Insurances 4,000

227001 Travel inland 12,000

227004 Fuel, Lubricants and Oils 91,840

228002 Maintenance - Vehicles 42,676

228003 Maintenance – Machinery, Equipment 
& Furniture

54,987

Reasons for Variation in performance
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Performance on track. 
Target achieved 
No trainings were undertaken within the FY due to COVID-19 restrictions. 
Performance on track 
target achieved 

Total 13,114,774

Wage Recurrent 6,932,117

Non Wage Recurrent 6,182,657

Arrears 0

AIA 0

Total For Department 13,114,774

Wage Recurrent 6,932,117

Non Wage Recurrent 6,182,657

Arrears 0

AIA 0

Development Projects

Project: 1653 Retooling of National Information & Technology Authority

Outputs Provided

Budget Output: 19 Human Resource Management Services

Training & development conducted for 
staff. 

One training was conducted to ensure 
team coherence during the FY. However, 
other trainings were suspended due to 
limited funds. 

Item Spent

221003 Staff Training 249,998

Reasons for Variation in performance

Target achieved 

Total 249,998

GoU Development 249,998

External Financing 0

Arrears 0

AIA 0

Capital Purchases

Budget Output: 75 Purchase of Motor Vehicles and Other Transport Equipment

Transport equipment i.e. (2) motor 
vehicles acquired. 

The vehicles are to be delivered next 
financial year. 

Item Spent

Reasons for Variation in performance

The vehicles are to be delivered next financial year. 

Total 0

GoU Development 0

External Financing 0

Arrears 0
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

AIA 0

Budget Output: 76 Purchase of Office and ICT Equipment, including  Software

Assorted ICT equipment acquired.  Procured the smart-board, three tablets 
and three heavy duty printers. 

Item Spent

312213 ICT Equipment 114,500

Reasons for Variation in performance

Target achieved 

Total 114,500

GoU Development 114,500

External Financing 0

Arrears 0

AIA 0

Budget Output: 78 Purchase of Office and Residential Furniture and Fittings

Office furniture and equipment acquired. One lobby sofa set procured Item Spent

312203 Furniture & Fixtures 17,150

Reasons for Variation in performance

Target achieved 

Total 17,150

GoU Development 17,150

External Financing 0

Arrears 0

AIA 0

Total For Project 381,647

GoU Development 381,647

External Financing 0

Arrears 0

AIA 0

GRAND TOTAL 81,834,718

Wage Recurrent 6,932,117

Non Wage Recurrent 15,243,532

GoU Development 6,421,522

External Financing 53,237,547

Arrears 0

AIA 0
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Sub-SubProgramme: 04 Electronic Public Services  Delivery (e-transformation)

Departments

Department: 03 Information Security 

Outputs Provided

Budget Output: 01 A desired level of e-government services in MDAs & LGs attained

1. Conduct NISF assessments in 5 MDAs
2. Conduct inclusive Information Risk 
Management capacity building sessions 
for 7 MDAs/LGs implementing the NISF 
with special focus on women in IT. 
Developed and validated National Cyber 
security strategy disseminated.  Develop 
and Disseminate periodic cyber security 
advisories and alerts
Design and implement two cyber security 
trainings on current threats.Establish 
capability for data mining and cyber sec 
opsParticipate in one (1) International 
Security Forums on IS Best 
Practice.Participate in the the  FIRST 
Annual Conference and Trainings 
organized during the quarter. Analyze 
consultant reports and bridge gaps to 
enable the certification of the data center. 
ISO 27001  Remediation works 
supervised. Seven inclusive cyber security 
awareness sessions for MDAs and Public 
conducted. 
One (1) annual inclusive information 
security and risk management conference 
organized. 
Information assurance provided for the 
NBI & provide timely technical support to 
MDAs/LGs across the country. 

Conducted twenty (20) NISF Assessments 
that included a remediation roadmap to 
improve the cybersecurity maturity for the 
MDAs
National cyber security strategy developed 
and approved 
Twenty-Four (24) cyber security 
advisories and alerts were disseminated.
Procurement to establish capability for 
awareness monitoring for NITA initiated 
& completed
International cyber security collaborations 
maintained with the payment annual 
membership subscription to ISACA
The activity was not implemented due to 
insufficient funds to implement the 
activity. 
ISO 27001 of the NDC was achieved in 
Q3. 
Risk Assessment for the Data Centre 
Services – completed
Procurement of Vulnerability Assessment 
and Penetration testing of the Data Centre 
is currently on hold due to insufficient 
funds under the RCIP project. 

A total of twenty-two (22) cybersecurity 
awareness events were conducted 
Provided technical support to twenty-one 
(21) organizations

Item Spent

221008 Computer supplies and Information 
Technology (IT)

29,988

221017 Subscriptions 400

222003 Information and communications 
technology (ICT)

10,060

227001 Travel inland 5,349

Reasons for Variation in performance

The activity was not implemented due to insufficient funds to implement the activity. 
Target achieved 
This is to be completed in FY 2022/23. 
Target achieved 
Target achieved
Performance on track.
Target achieved 
Target achieved 
Target achieved 

Total 45,797

Wage Recurrent 0

Non Wage Recurrent 45,797

AIA 0

Total For Department 45,797
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Wage Recurrent 0

Non Wage Recurrent 45,797

AIA 0

Departments

Department: 04 E- Government Services

Outputs Provided

Budget Output: 01 A desired level of e-government services in MDAs & LGs attained
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

SMS Gateway Services offered to Telcos. 
E-Government interoperability framework 
document in place. Further mass inclusive 
publicity and marketing of the system 
conducted through the media houses, radio 
talk shows etc.  Digital authentication and 
electronic signatures solution developed 
and rolled out to MDAs/LGs. Two (2) 
quarterly Change management workshops 
organized. 
e-GP system rolled out to the identified 
entities. Sector specific e-services 
developed.
Change management/Stakeholder 
workshops conducted.  Collections from 
the E-Payment Gateway. 
e-payment gateway service publicized to 
the public at all levels and priority user 
groups a cross the country. Mass 
awareness of the public about the IT 
service desk. Promotional events held to 
increase on the inclusive awareness 
campaign.  Enabling applications 
developed and shared with the public 
through the different regions.Inclusive 
MDA&LGs websites favoring use by all 
groups developed, revamped and 
maintained.  Women focused training with 
at least 50% attendance  in management of 
websites, social media and content 
management conducted to improve the 
skill set of webmasters. 

The SMS gateway has so far been rolled 
out in twenty-eight (28) Government 
entities – utilizing twenty-two (22) 
services and a cumulative total of 
4,000,000 SMSs have so far been pushed 
through the SMS gateway from these 
entities.
Interoperability framework and enterprise 
Architecture in place and Two (2) 
Awareness sessions conducted about the 
framework. 

By the end of the FY 2021/22, a total of 
eighty-three (83) public and private 
entities had been integrated onto the 
platform with a total of two million thirty-
one thousand nine hundred thirteen 
(2,031,913) transactions.
The solution was developed with six e-
services added onto the platform.
The contract with the consultant was 
terminated. Therefore, the development of 
the system was transferred to MoFPED 
Developed the agro-traceability system 
and it was deployed to three entities. 
Additionally, the services was also 
integrated with the SMS gateway system 
to enable quick notification of providers 
and farmers in the agro-chain.  
Upgrade of the system is being undertaken 
to be completed in FY 2022/23. 
The activity was cancelled due to limited 
funds availed during the FY
NITA-U together with the IAC 
management firm successfully obtained 
forty-two (42) events which were held 
with attendance approximating to one 
thousand four hundred twenty-seven 
(1,427) people. 
In the FY2021/22, additional thirty-nine 
(39) new applications and systems were 
hosted in the National Data Centre (NDC) 
cumulatively bringing the total number of 
applications hosted in the National Data 
Centre to two hundred eight (208) for 
ninety-nine (99) Government Institutions.
A total of eighteen (18) Government 
websites were developed and revamped 
during the FY making the total number of 
websites hosted and obtaining technical 
support from       NITA-U to date four 
hundred ninety-six (496).
A total of nine (9) IT officers trained on 
websites content management systems

Item Spent

222003 Information and communications 
technology (ICT)

434,496

225001 Consultancy Services- Short term 200

226002 Licenses 59,650

227001 Travel inland 1,440

Reasons for Variation in performance
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Target achieved 
Target achieved 
Target achieved 
Target achieved 
The activity was cancelled due to limited funds availed during the FY
Target achieved. 
Target achieved. 
Target achieved 
Upgrade of the system is being undertaken to be completed in FY 2022/23. 
Target achieved 
The contract with the consultant was terminated. Therefore, the development of the system was transferred to MoFPED 

Total 495,786

Wage Recurrent 0

Non Wage Recurrent 495,786

AIA 0

Total For Department 495,786

Wage Recurrent 0

Non Wage Recurrent 495,786

AIA 0

Development Projects

Project: 1400 Regional Communication Infrastructure

Outputs Provided

Budget Output: 01 A desired level of e-government services in MDAs & LGs attained
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

EA e-government interoperability 
framework reference architecture, 
implementation transition plan. 
Change management, stakeholder 
workshops etc.
Integration of additional 2 applications 
onto the platform. 
Mobile ID publicized. 

Training and awareness/publicity of the 
service desk created.
Project vehicles fueled
Vehicle repaired and maintained 
Project vehicle insured
Repair & Maintenance of other office 
equipment's

In the FY2021/22, additional thirty-nine 
(39) new applications and systems were 
hosted in the National Data Centre (NDC) 
cumulatively bringing the total number of 
applications hosted in the National Data 
Centre to two hundred eight (208) for 
ninety-nine (99) Government Institutions.
Digital Government Strategy was 
developed and stakeholder consultations 
conducted. 
By the end of the FY 2021/22, a total of 
eighty-three (83) public and private 
entities had been integrated onto the 
platform with a total of two million thirty-
one thousand nine hundred thirteen 
(2,031,913) transactions.
The platform was developed and E-
signature and mobile ID deployed with 8 
services. 
The agro-traceability system was 
developed and deployed with three focus 
areas. 
The e-government strategy was developed 
and approved by MoICT&NG in Q3 
The upgrade of the IT service desk was 
put on hold due to inadequate funds 
RCIP operations were adequately 
facilitated with well maintained transport 
equipment 

Item Spent

211102 Contract Staff Salaries 49,105

221001 Advertising and Public Relations 17,917

221003 Staff Training 198,000

221009 Welfare and Entertainment 46,476

221012 Small Office Equipment 13,006

222003 Information and communications 
technology (ICT)

716,788

223003 Rent – (Produced Assets) to private 
entities

263,236

223004 Guard and Security services 12,000

223005 Electricity 24,000

223006 Water 2,400

224004 Cleaning and Sanitation 2,400

225002 Consultancy Services- Long-term 1,118,962

226001 Insurances 56,970

227001 Travel inland 100,001

227002 Travel abroad 99,953

227003 Carriage, Haulage, Freight and 
transport hire

4,150

227004 Fuel, Lubricants and Oils 30,000

228002 Maintenance - Vehicles 11,901

228003 Maintenance – Machinery, Equipment 
& Furniture

12,000

Reasons for Variation in performance

Target achieved 
Target achieved 
Target achieved 
Target achieved 
Target achieved 
The upgrade of the IT service desk was put on hold due to inadequate funds 
Target achieved 
Target achieved 

Total 2,779,265

GoU Development 890,260

External Financing 1,889,005

AIA 0

Capital Purchases

Budget Output: 77 Purchase of Specialised Machinery & Equipment
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Last mile extended to MDA/LG sites 
Network Upgrade works effectively 
supervised. 
Internet Bandwidth delivered to 
MDAs/LGs and Target user groups 
through the NBI 

A total of 14,423 tickets were received 
and issues resolved through the service 
desk tool. 
A total of 735 sites were connected and 
activated during the FY. Additionally, 
final acceptance of services was made 
during the FY.
1. Bulk Internet delivered to 676 MDA 
sites
2. Bulk Internet delivered to 566 MyUG 
sites

1. At least 99% availability of services 
hosted in the data center.
2. Uninterrupted availability of data centre 
services during the implementation, 
integration and provision of support for 
data centre applications. 
3. ISO certification of the national data 
centre completed

Item Spent

312202 Machinery and Equipment 1,366,663

312213 ICT Equipment 5,309,826

Reasons for Variation in performance

Target achieved 
Target achieved 
target achieved 
Target achieved 

Total 6,676,489

GoU Development 89,632

External Financing 6,586,857

AIA 0

Total For Project 9,455,755

GoU Development 979,892

External Financing 8,475,863

AIA 0

Sub-SubProgramme: 05 Shared IT infrastructure

Departments

Department: 02 Technical Services

Outputs Provided

Budget Output: 01 A Rationalized and Intergrated national IT infrastructure and Systems
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Solar Power equipment/system 
maintained.Wi-fi equipment further 
deployed at strategic locations in both 
rural and urban centers ie. business centers 
like markets and academic centers were 
most of the women and children are found.

Wi-Fi equipment maintained and fully 
operationalStakeholders along NBI 
extension routes sensitized and fully 
engaged on ; project aspects, GBV effects, 
HIV/AIDs prevention etc.  
Commercialization contractor effectively 
supervised. 
Annual UCC PIP/PSP license renewed.
2% Payment to UCC effected
Extend NBI to Key priority sites Internet 
Bandwidth delivered to MDAs/LGs and 
Target user groups through the NBI Data 
Centre and DR site equipment maintained.
Data Centre and DR Hosting Services for 
MDAs Applications and Systems 
provisioned.
Data Centre and DR operations monitored 
and effectively supervised. Distribute 
Microsoft Licenses to MDAsIT equipment 
for e-Government functions procured.
IAC equipment maintained.
Quarterly Maintenance of IT equipment 
(NITA-U Server, Staff Laptops, Scanners, 
CCTV Cameras & Access Control 
Systems). 

Installation of solar panels in twenty-five 
(25) transmission sites completed and 
services integration in all the twenty-five 
conducted.  
A total of 300 wi-fi hotspots were setup 
and service activated 
Stakeholder awareness engagements were 
conducted in the regions were the last mile 
project was conducted. 
NBI commercialization contract 
effectively implemented and supervised to 
generate the projected revenue 
1. Bulk Internet delivered to 676 MDA 
sites
2. Bulk Internet delivered to 566 MyUG 
sites

In the FY2021/22, additional thirty-nine 
(39) new applications and systems were 
hosted in the National Data Centre (NDC) 
cumulatively bringing the total number of 
applications hosted in the National Data 
Centre to two hundred eight (208) for 
ninety-nine (99) Government Institutions.
Payment of Microsoft licenses for 46 
MDAs as when licenses are required
IT equipment in NITA – U maintained 
optimally

Item Spent

221011 Printing, Stationery, Photocopying and 
Binding

1,400

222003 Information and communications 
technology (ICT)

3,436,901

226002 Licenses 248,133

228003 Maintenance – Machinery, Equipment 
& Furniture

14,953

Reasons for Variation in performance

target achieved 
Target achieved 
Target achieved 
Target achieved 
Performance on track
target achieved 
target achieved 
Target achieved 

Total 3,701,388

Wage Recurrent 0

Non Wage Recurrent 3,701,388

AIA 0

Total For Department 3,701,388

Wage Recurrent 0

Non Wage Recurrent 3,701,388

AIA 0

Development Projects

Project: 1615 Government Network (GOVNET) Project 
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Capital Purchases

Budget Output: 76 Purchase of ICT Equipment

Extension and relocation of  backbone 
network conducted. 

A total of sixteen sites were connected 
under the extensions and relocations 
budget GoVNET. 

Item Spent

312213 ICT Equipment 3,661,971

Reasons for Variation in performance

Target achieved 

Total 3,661,971

GoU Development 3,661,971

External Financing 0

AIA 0

Total For Project 3,661,971

GoU Development 3,661,971

External Financing 0

AIA 0

Sub-SubProgramme: 06 Streamlined IT Governance and capacity development

Departments

Department: 01 Headquarters

Outputs Provided

Budget Output: 01 Strengthened and aligned NITA-U to deliver its mandate
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Both internal and external stakeholders 
engaged. Board engagements 
facilitatedEnhance internal operations, 
performance and reporting mechanisms 
(implement balanced scorecard and 
recommendations of service delivery 
model). Quarterly Audits conducted as per 
the work planQuarterly Audit queries 
verified and submitted for action. Training 
and  test for use of software conducted. 
Use the Audit knowledge sites for day to 
day audit activitiesQuarterly CPDs 
trainings conducted Investigations of any 
reported fraud cases in NITA-U projects 
/programsConduct eight (2) TV and radio 
talk shows with well packaged informative 
IT information appealing to all groups of 
the public (men, women, youth, elderly 
and disabled) Engage and implement   the 
PPP  for investment in some critical IT 
Projects. 
Report on the implementation. 

In FY 2021/22, Implementation of the 
plan commenced and so far, a total of 
fifty-one (51) awareness engagements 
were conducted in the public and private 
sectors through broadcast (TV and radio) 
media, print media, and monthly webinars. 

Board engagements were adequately 
facilitated 
The reviewed NITA-U  strategic plan was 
effectively monitored within the FY 
through reviewing of periodic monthly 
reports
The NITA-U risk register was updated and 
maintained within the FY. 
The Audit matrix was updated inline with 
the organizations annual workplan
development of the system was put on 
hold due to insufficient budget releases
The subscription to knowledge leader 
wasn't made due inadequate budget 
releases. 
The training was cancelled and pushed to 
next FY 2022/23
There were no cases established during the 
FY
The Authority supported children of tooro 
babies home as a means of the social 
corporate social responsibility. 
The vendor was obtained to develop the 
ICT park however, approvals are still 
ongoing. 

Item Spent

211103 Allowances (Inc. Casuals, Temporary) 12,322

221001 Advertising and Public Relations 17,529

221008 Computer supplies and Information 
Technology (IT)

8,470

221017 Subscriptions 6,983

225001 Consultancy Services- Short term 80,118

227001 Travel inland 42

Reasons for Variation in performance

target achieved 
Target achieved 
development of the system was put on hold due to insufficient budget releases
Target achieved 
There were no cases established during the FY
The subscription to knowledge leader wasn't made due inadequate budget releases. 
Inadequate budget to fund the training. 
Target achieved 

Total 125,463

Wage Recurrent 0

Non Wage Recurrent 125,463

AIA 0

Total For Department 125,463

Wage Recurrent 0

Non Wage Recurrent 125,463

AIA 0

Departments

Department: 05 Regulatory Compliance & Legal Services
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Outputs Provided

Budget Output: 03 A well regulated IT environment in Public and Private sector

Ten (10) sensitization activities on IT 
legislation conducted mainly focusing on 
enhancing awareness among all the groups 
of the public. i.e. women, youth, PWDs 
etc.Conduct stakeholder engagements 
through organizing all inclusive 
engagement workshops. Audits on all 
applicants i.e. IT firms, institutions 
conducted. 
Findings from the conducted audits 
presented and follow ups on 
recommendations conducted.
Incentives to encourage participation of 
women and PWDs in IT  provided to 
audited firms.  Draft certification 
framework in place. Five (5) Compliance 
assessments conducted in the selected 
MDAs/LGs country wide.  Conduct 
activities to promote consumer protection 
across the country with in the IT industry. 
Legal liability maintained below 0.5% of 
the NITA annual budget.Preparation of 
contracts, MOUs and related  documents 
requested.Obtain registration for NITA-U 
Legal Chambers. Board calendar in 
consultation with management and Board 
prepared.
Board calendar approved by board.

Thirty- Seven (37)
sensitization engagements were held in 
line with conducting sensitization and 
awareness with the public and private 
sector.
Provided support in the development of 
the Regulatory Impact Assessment which 
is a requirement for the development of 
the National ICT Policy. 
By the end of FY2021/22, NITA-U had 
audited one forty-five (145) IT service 
Providers
A total of 158 Companies were 
successfully Certified thus superseding the 
set annual target.
18 (Eighteen) compliance assessments 
completed.
The Consumer Protection portal was 
developed and launched.
Nine (9) sensitizations of the public has 
been conducted over local Radio and 
Television in regard to Consumer 
awareness, rights and publicity on the 
Consumer Portal
NITA-U legal liability was maintained at 
0.5% of the annual budget
A set of contracts was prepared and these 
include, 77 under GoU, 25 under (RCIP) 
and other Aid Funding entities, 200 
MoUs, 6 employment contracts, 27 NDAs 
and 14 RCIP staff contracts and all were 
prepared within the stipulated timelines
Still awaiting an Update of the 
compendium laws from the Uganda 
Printing and Publishing Corporation 
(UPPC).
Minutes of all Board and Management 
meetings were documented and are 
maintained.

Item Spent

211103 Allowances (Inc. Casuals, Temporary) 17,920

221001 Advertising and Public Relations 32,000

221011 Printing, Stationery, Photocopying and 
Binding

6,460

221017 Subscriptions 12,165

227001 Travel inland 750

282102 Fines and Penalties/ Court wards 21,169

Reasons for Variation in performance

Performance on track. 
Target achieved 
Target achieved 
Target achieved 
Target achieved 
target achieved 
Target achieved and exceeded 
Target achieved 
Target achieved 

Total 90,465

Wage Recurrent 0
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Non Wage Recurrent 90,465

AIA 0

Total For Department 90,465

Wage Recurrent 0

Non Wage Recurrent 90,465

AIA 0

Departments

Department: 06 Planning, Research & Development

Outputs Provided

Budget Output: 02 IT Research, Development and Innovations Supported and Promoted

Finalize policies and strategies.Five (5) 
new IT standards developed.All inclusive 
awareness sessions on IT standards 
conducted country wide. Final survey 
report produced and published Research 
paper findings produced and disseminated. 
Consultant effectively monitored to 
deliver the evaluation. i) Identify the scope 
of M&E for the existing NITA-U 
initiatives. 
ii) Develop an M&E plan of key activities 
to be Monitored, Evaluated and where 
Stakeholder engagements are required.
iii). Conduct routine inspection of NITA-
U initiatives. 
iv). Monitor all cross cutting issues ie 
Gender, equity, PWDs and environment 
etc.  Provide input to MoFPED 
compilation of the issues report. 
Budget using issues from the 
LGs.Maintenance of the Monitoring and 
Evaluation (M&E) Systems (NIPMES) for 
NITA-U.Consultant effectively supervised 
to deliver the National broad band blue 
print. 

• Update of the National Electronic Waste 
Management Policy was completed and 
approved by the MoICTNG
• Support provided for Policy 
Development for National Libraries 
Uganda

Six (6) priority National IT standards were 
developed, reviewed and approved by 
National Technical Standards Committee
Technical support was provided to Seven 
(7) MDAs in the adoption of IT standards
The National IT survey was conducted and 
the final report was produced following 
the stakeholder validation workshop. 
Finalized the report for 2021 NITA-U 
internet service customer satisfaction 
survey
Coordinated conducting of the National E-
waste baseline survey
Coordinated conducting of the BPO 
survey.
The terminal evaluation of the RCIP 
project assignment was initiated, inception 
report, evaluation plan were produced and 
data collection initiated. 
Three joint monitoring visits with 
MoFPED were conducted and reports of 
the field visits were produced. 
Budget consultative workshops were 
suspended due to COVID-19.
The M&E system was maintained during 
the FY. 
Additionally, Presentation about system 
operation were made to the Ministry of 
Defense. 
National broadband blue print was 
developed and report 

Item Spent

221017 Subscriptions 3,017

225001 Consultancy Services- Short term 1,818

225002 Consultancy Services- Long-term 77,068

227001 Travel inland 2,038

Reasons for Variation in performance
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Target achieved 
Target achieved and exceeded. 
Target achieved.
Target achieved
Performance on track as the assignment will be concluded in august. 
Performance on track.
Target achieved 
Target achieved 
Budget consultative workshops were suspended due to COVID-19.

Total 83,941

Wage Recurrent 0

Non Wage Recurrent 83,941

AIA 0

Total For Department 83,941

Wage Recurrent 0

Non Wage Recurrent 83,941

AIA 0

Departments

Department: 07 Finance and Administration

Outputs Provided

Budget Output: 01 Strengthened and aligned NITA-U to deliver its mandate
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Completion of securing of the Namanve 
land, architectural deigns and payment of 
ground rent for the Namanve land. Staff 
salaries paid
Staff gratuity paid
10% Company contribution to NSSF paid 
and filed.Bid adverts placed in a timely 
manner 
Evaluation meetings conducted 
Contracts committee allowances. 
PPDA books for the Contracts Committee. 
Evaluation of staff against the strategy 
conducted. 
Assets management System developed and 
maintained.  

Namanve plot was secured. Additionally, 
rent for the palm courts building was made 
for three years 
By the end of the FY2021/22, the staff 
count at NITA-U was sixty-six (66)
The procurement and disposal plan were 
prepared and approved in June 2021 
which was effectively implemented during 
the FY. 
No trainings were undertaken within the 
FY. 
The assets management system was 
maintained.  

Item Spent

211102 Contract Staff Salaries 2,023,772

211103 Allowances (Inc. Casuals, Temporary) 116,085

212101 Social Security Contributions 338,547

213001 Medical expenses (To employees) 272,819

213002 Incapacity, death benefits and funeral 
expenses

35,937

213004 Gratuity Expenses 559,747

221009 Welfare and Entertainment 32,468

221011 Printing, Stationery, Photocopying and 
Binding

47,682

221017 Subscriptions 1,840

222001 Telecommunications 51,365

222002 Postage and Courier 7,288

223003 Rent – (Produced Assets) to private 
entities

711,313

223004 Guard and Security services 64,570

223005 Electricity 370,746

223006 Water 6,000

224004 Cleaning and Sanitation 50,434

225001 Consultancy Services- Short term 85,534

227001 Travel inland 1,840

227004 Fuel, Lubricants and Oils 11,454

228002 Maintenance - Vehicles 18,433

228003 Maintenance – Machinery, Equipment 
& Furniture

25,944

Reasons for Variation in performance

Performance on track. 
Target achieved 
No trainings were undertaken within the FY due to COVID-19 restrictions. 
Performance on track 
target achieved 

Total 4,833,819

Wage Recurrent 2,023,772

Non Wage Recurrent 2,810,047

AIA 0

Total For Department 4,833,819

Wage Recurrent 2,023,772

Non Wage Recurrent 2,810,047

AIA 0

Development Projects

Project: 1653 Retooling of National Information & Technology Authority
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Outputs Provided

Budget Output: 19 Human Resource Management Services

Ten (10) staff trained from all directorates 
of the authority. 
Training report produced and 
disseminated. 

One training was conducted to ensure 
team coherence during the FY. However, 
other trainings were suspended due to 
limited funds. 

Item Spent

221003 Staff Training 135,512

Reasons for Variation in performance

Target achieved 

Total 135,512

GoU Development 135,512

External Financing 0

AIA 0

Capital Purchases

Budget Output: 75 Purchase of Motor Vehicles and Other Transport Equipment

Procured transport equipment delivered.  The vehicles are to be delivered next 
financial year. 

Item Spent

Reasons for Variation in performance

The vehicles are to be delivered next financial year. 

Total 0

GoU Development 0

External Financing 0

AIA 0

Budget Output: 76 Purchase of Office and ICT Equipment, including  Software

Assorted ICT equipment and related 
software that will accelerate efficiency 
that’s to say work laptops, windows 
packages, operation licenses, extension 
cable etc acquired.   

Procured the smart-board, three tablets 
and three heavy duty printers. 

Item Spent

312213 ICT Equipment 114,500

Reasons for Variation in performance

Target achieved 

Total 114,500

GoU Development 114,500

External Financing 0

AIA 0

Budget Output: 78 Purchase of Office and Residential Furniture and Fittings

Office furniture and equipment procured 
and acquired. 

One lobby sofa set procured Item Spent

312203 Furniture & Fixtures 17,150

Reasons for Variation in performance

Target achieved 

Total 17,150

GoU Development 17,150

External Financing 0
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

AIA 0

Total For Project 267,162

GoU Development 267,162

External Financing 0

AIA 0

GRAND TOTAL 22,761,546

Wage Recurrent 2,023,772

Non Wage Recurrent 7,352,887

GoU Development 4,909,025

External Financing 8,475,863

AIA 0
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