
FY 2022/23

Approved
Budget

Revised
Budget

Released by
End Q2

Spent by
End Q2

% Budget
Released

% Budget
Spent

% Releases
Spent

Recurrent
Wage 16.151 16.151 8.076 6.868 50.0 % 43.0 % 85.0 %

Non-Wage 13.363 13.363 5.050 3.095 38.0 % 23.2 % 61.3 %

Devt.
GoU 487.468 487.468 120.004 107.258 24.6 % 22.0 % 89.4 %

Ext Fin. 975.765 975.765 693.801 295.576 71.1 % 30.3 % 42.6 %

GoU Total 516.982 516.982 133.130 117.221 25.8 % 22.7 % 88.1 %

Total GoU+Ext Fin (MTEF) 1,492.747 1,492.747 826.931 412.797 55.4 % 27.7 % 49.9 %

Arrears 16.136 16.136 16.136 14.018 100.0 % 90.0 % 86.9 %

Total Budget 1,508.883 1,508.883 843.067 426.815 55.9 % 28.3 % 50.6 %

A.I.A Total 0.000 0.000 0.000 0.000 0.0 % 0.0 % 0.0 %

Grand Total 1,508.883 1,508.883 843.067 426.815 55.9 % 28.3 % 50.6 %

Total Vote Budget Excluding
Arrears

1,492.747 1,492.747 826.931 412.797 55.4 % 27.7 % 49.9 %
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Table V1.1: Overview of Vote Expenditures (UShs Billion)

V1: Summary of Issues in Budget Execution
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Table V1.2: Releases and Expenditure by Programme and Sub-SubProgramme*

Billion Uganda Shillings
Approved

Budget
Revised
Budget

Released by
End Q2

Spent by
End Q2

% Budget
Released

% Budget
Spent

%Releases
Spent

Programme:01 Agro-Industrialization 205.038 204.238 80.841 27.295 39.4 % 13.3 % 33.8%

Sub SubProgramme:03 Directorate of Water
Development

205.038 204.238 80.841 27.295 39.4 % 13.3 % 33.8%

Programme:06 Natural Resources, Environment,
Climate Change, Land And Water

276.063 279.218 162.487 89.703 58.9 % 32.5 % 55.2%

Sub SubProgramme:01 Directorate of Environmental
Affairs

138.285 141.440 27.631 17.852 20.0 % 12.9 % 64.6%

Sub SubProgramme:02 Directorate of Water Resources
Management

87.706 87.706 102.846 46.602 117.3 % 53.1 % 45.3%

Sub SubProgramme:04 Policy, Planning and Support
Services

50.071 50.071 32.010 25.248 63.9 % 50.4 % 78.9%

Programme:12 Human Capital Development 1,027.783 1,022.628 599.739 309.818 58.4 % 30.1 % 51.7%

Sub SubProgramme:03 Directorate of Water
Development

1,027.783 1,022.628 599.739 309.818 58.4 % 30.1 % 51.7%

Total for the Vote 1,508.883 1,506.083 843.067 426.815 55.9 % 28.3 % 50.6 %
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Table V1.3: High Unspent Balances and Over-Expenditure in the Approved Budget (Ushs Bn)

(i) Major unspent balances

Departments , Projects

Sub SubProgramme:01 Directorate of Environmental Affairs

Sub Programme: 01 Environment and Natural Resources Management

Bn Shs Department : 001 Climate Change Department

Reason: Delay in payment due to system upgrade but these have already been paid in the third quarter

Items

0.011 UShs 212201 Social Security Contributions

Reason: Delay in payment due to system upgrade

0.008 UShs 228002 Maintenance-Transport Equipment

Reason: Delay in payment due to system upgrade by the ministry of finance but this has now been
done and payments are being made

0.001 UShs 223005 Electricity

Reason: Delay in payment due to system upgrade by the ministry of finance but this has now been
done and payments are being made

Bn Shs Department : 002 Environment Support Services

Reason: Delay in payment due to system upgrade by the ministry of finance. however, this was finalised and the activities are
being implemented in this quarter

Items

0.015 UShs 228002 Maintenance-Transport Equipment

Reason: Delay in payment due to system upgrade

Bn Shs Department : 003 Forestry Support Services

Reason: Delay in payment due to system upgrade by the ministry of finance and planning. this has been done and payments
effected in the third quarter

Items

0.004 UShs 223006 Water

Reason: Delay in payment due to system upgrade by the ministry of finance but this has now been
done and payments are being made

0.446 Bn Shs Project : 1417 Farm Income Enhancement and Forestry Conservation Programme Phase II

Reason: 0

Items

0.276 UShs 225101 Consultancy Services
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(i) Major unspent balances

Departments , Projects

Sub SubProgramme:01 Directorate of Environmental Affairs

Sub Programme: 01 Environment and Natural Resources Management

0.446 Bn Shs Project : 1417 Farm Income Enhancement and Forestry Conservation Programme Phase II

Reason: 0

Items

Reason: the unspent balances are payment of consultancy services that are still ongoing and will be
paid upon completion of the services

0.135 UShs 225201 Consultancy Services-Capital

Reason: the unspent balances are payment of consultancy services that are still ongoing and will be
paid upon completion of the services

0.020 UShs 221001 Advertising and Public Relations

Reason:

0.018 UShs 227004 Fuel, Lubricants and Oils

Reason:

0.517 Bn Shs Project : 1520 Building Resilient Communities, Wetland Ecosystems and Associated Catchments in Uganda

Reason: Delay in payment due to system upgrade by the ministry of finance.

Items

0.391 UShs 223001 Property Management Expenses

Reason: Delay in payment due to system upgrade

0.079 UShs 211102 Contract Staff Salaries

Reason: Delay in payment due to system upgrade

0.020 UShs 221008 Information and Communication Technology Supplies.

Reason: Delay in payment due to system upgrade by the ministry of finance but this has now been
done and payments are being made

0.017 UShs 212101 Social Security Contributions

Reason: Delay in payment due to system upgrade by the ministry of finance but this has now been
done and payments are being made

0.197 Bn Shs Project : 1613 Investing in Forests and Protected Areas for Climate-Smart Development

Reason:
1. Stakeholders consultation workshop was postponed to Q3 due late release of funds
2. Procurement of stationery was in process by the close of the quarter under review

Items

0.102 UShs 242003 Other
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(i) Major unspent balances

Departments , Projects

Sub SubProgramme:01 Directorate of Environmental Affairs

Sub Programme: 01 Environment and Natural Resources Management

0.197 Bn Shs Project : 1613 Investing in Forests and Protected Areas for Climate-Smart Development

Reason:
1. Stakeholders consultation workshop was postponed to Q3 due late release of funds
2. Procurement of stationery was in process by the close of the quarter under review

Items

Reason: Delay in payment due to system upgrade

0.069 UShs 211102 Contract Staff Salaries

Reason: Delay in payment due to system upgrade

0.013 UShs 221011 Printing, Stationery, Photocopying and Binding

Reason: Delay in payment due to system upgrade

0.010 UShs 212101 Social Security Contributions

Reason:

0.002 UShs 228002 Maintenance-Transport Equipment

Reason:

0.087 Bn Shs Project : 1697 National Wetlands Restoration Project

Reason:
1. Savings on market price

Items

0.012 UShs 221011 Printing, Stationery, Photocopying and Binding

Reason: Delays in payment due to the system upgrade but the activities are ongoing

0.011 UShs 221017 Membership dues and Subscription fees.

Reason: Delays in payment due to the system upgrade but the activities are ongoing

Sub SubProgramme:02 Directorate of Water Resources Management

Sub Programme: 03 Water Resources Management

0.004 Bn Shs Department : 003 Water Resources monitoring and Assessment

Reason: Delay in payment due to system upgrade by the ministry of finance but this has now been done and payments and
implementation of the planned activities are ongoing

Items

0.003 UShs 227001 Travel inland

Reason: Delay in payment due to system upgrade by the ministry of finance but this has now been
done and payments and implementation of the planned activities are ongoing
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(i) Major unspent balances

Departments , Projects

Sub SubProgramme:02 Directorate of Water Resources Management

Sub Programme: 03 Water Resources Management

0.004 Bn Shs Department : 004 Water Resources planning & Regulation

Reason: Delay in payment due to system upgrade by the ministry of finance but this has now been done and payments and
implementation of the planned activities are ongoing

Items

0.003 UShs 227004 Fuel, Lubricants and Oils

Reason: Delay in payment due to system upgrade by the ministry of finance but this has now been
done and payments and implementation of the planned activities are ongoing

0.001 UShs 221009 Welfare and Entertainment

Reason: Delay in payment due to system upgrade by the ministry of finance but this has now been
done and payments and implementation of the planned activities are ongoing

0.280 Bn Shs Project : 1302 Support for Hydro-Power Devt and Operations on River Nile

Reason: 0

Items

0.168 UShs 312139 Other Structures - Acquisition

Reason: Delay in payment due to system upgrade by the ministry of finance but this has now been
done and payments are being made

0.050 UShs 312212 Light Vehicles - Acquisition

Reason:

0.037 UShs 211102 Contract Staff Salaries

Reason: Delay in payment due to system upgrade by the ministry of finance but this has now been
done and payments are being made

0.014 UShs 228002 Maintenance-Transport Equipment

Reason: Delay in payment due to system upgrade by the ministry of finance but this has now been
done and payments are being made

0.005 UShs 221011 Printing, Stationery, Photocopying and Binding

Reason: Delay in payment due to system upgrade by the ministry of finance but this has now been
done and payments are being made
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(i) Major unspent balances

Departments , Projects

Sub SubProgramme:02 Directorate of Water Resources Management

Sub Programme: 03 Water Resources Management

0.015 Bn Shs Project : 1487 Enhancing Resilience of Communities to Climate Change

Reason:
1. Procurement of goods and services were still in progress.

Items

0.012 UShs 212101 Social Security Contributions

Reason:

0.003 UShs 228002 Maintenance-Transport Equipment

Reason:

0.228 Bn Shs Project : 1522 Inner Murchison Bay Cleanup Project

Reason: Service providers had not invoiced.

Items

0.140 UShs 312233 Medical, Laboratory and Research & appliances - Acquisition

Reason: Delay in payment due to system upgrade by the ministry of finance but this has now been
done and payments are being made

0.070 UShs 211102 Contract Staff Salaries

Reason: Delay in payment due to system upgrade by the ministry of finance but this has now been
done and payments are being made

0.009 UShs 212101 Social Security Contributions

Reason: Delay in payment due to system upgrade by the ministry of finance but this has now been
done and payments are being made

0.005 UShs 228002 Maintenance-Transport Equipment

Reason: Delay in payment due to system upgrade by the ministry of finance but this has now been
done and payments are being made

0.003 UShs 221011 Printing, Stationery, Photocopying and Binding

Reason: Delay in payment due to system upgrade by the ministry of finance but this has now been
done and payments are being made
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(i) Major unspent balances

Departments , Projects

Sub SubProgramme:02 Directorate of Water Resources Management

Sub Programme: 03 Water Resources Management

0.085 Bn Shs Project : 1662 Water Management Zones Project Phase 2

Reason: 0
Expenditure of UGX1m is supposed to be made in Q3.

Items

0.025 UShs 227004 Fuel, Lubricants and Oils

Reason: Delays in payment due to the system upgrade but the activities are ongoing

0.010 UShs 212101 Social Security Contributions

Reason: Delay in payment due to system upgrade by the ministry of finance but this has now been
done and payments are being made

0.008 UShs 228002 Maintenance-Transport Equipment

Reason: Delay in payment due to system upgrade by the ministry of finance but this has now been
done and payments are being made

0.003 UShs 223006 Water

Reason:

0.011 Bn Shs Project : 1761 Strengthening Drought Resilience for Smaller household farmers and the Pastoralists in the IGAD region

Reason: The titling process for the 40 cultural heritage sites took longer and some deliverables were not made in time to allow
for payments.

Items

0.004 UShs 212101 Social Security Contributions

Reason: Delay in payment due to system upgrade

0.003 UShs 228002 Maintenance-Transport Equipment

Reason:

0.003 UShs 227004 Fuel, Lubricants and Oils

Reason: Delay in payment due to system upgrade

0.001 UShs 223006 Water

Reason:

0.027 Bn Shs Project : 1762 Potable Water Project

Reason: 0

Items

0.004 UShs 223006 Water
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(i) Major unspent balances

Departments , Projects

Sub SubProgramme:02 Directorate of Water Resources Management

Sub Programme: 03 Water Resources Management

0.027 Bn Shs Project : 1762 Potable Water Project

Reason: 0

Items

Reason:

Sub SubProgramme:03 Directorate of Water Development

Sub Programme: 02 Agricultural Production and Productivity

0.009 Bn Shs Department : 004 Water for Production

Reason: Delay in payment due to system upgrade

Items

0.009 UShs 221009 Welfare and Entertainment

Reason:

0.003 Bn Shs Project : 1397 Water for Production Regional Center-East based in Mbale (WfPRC-E)

Reason: Delay in payment due to system upgrade by the ministry of finance but this has now been done and payments are being
made

Items

0.003 UShs 222001 Information and Communication Technology Services.

Reason:

0.009 Bn Shs Project : 1398 Water for Production Regional Center-West based in Mbarara (WfPRC-W)

Reason: The Procurement for a Consultant to develop and design a communication policy for UIA was ongoing . Due to ongoing
cases on Land Matters within Industrial parks, Law firms could not provide service charge invoices in Q2. The Procurement of
Trainers for Board related Trainings had not yet provided invoices after the engagement with the Board. The contract for service
provider to handle the Maintenance of UIA Computers, ACs and other equipment was yet to be signed.

Items

0.006 UShs 222001 Information and Communication Technology Services.

Reason: delayed payment due to the upgrade of the system by the ministry of finance

0.004 UShs 221008 Information and Communication Technology Supplies.

Reason:



FY 2022/23

VOTE: 019 Ministry of Water and Environment

Vote Performance Report

Quarter 2

(i) Major unspent balances

Departments , Projects

Sub SubProgramme:03 Directorate of Water Development

Sub Programme: 02 Agricultural Production and Productivity

0.581 Bn Shs Project : 1523 Water for Production Phase II

Reason: 0
0

Items

0.352 UShs 225201 Consultancy Services-Capital

Reason: delayed payment due to the upgrade of the system by the ministry of finance

0.116 UShs 225101 Consultancy Services

Reason: delayed payment due to the upgrade of the system by the ministry of finance

0.051 UShs 212101 Social Security Contributions

Reason: Delay in payment due to system upgrade by the ministry of finance but this has now been
done and payments are being made

0.022 UShs 225204 Monitoring and Supervision of capital work

Reason: Delay in payment due to system upgrade by the ministry of finance but this has now been
done and payments are being made

0.011 UShs 221001 Advertising and Public Relations

Reason:

0.001 Bn Shs Project : 1559 Drought Resilience in Karamoja Sub-Region Project

Reason: 0
Delay in payment due to system upgrade by the ministry of finance but this has now been done and payments are being made

Items

0.001 UShs 223006 Water

Reason:

0.276 Bn Shs Project : 1661 Irrigation For Climate Resilience Project Profile

Reason: Late release of funds for Transfer to other government units and for staff training could not be spent by the end of the
quarter.

Items

0.200 UShs 342111 Land - Acquisition

Reason: delayed payment due to the upgrade of the system by the ministry of finance

0.039 UShs 227001 Travel inland

Reason: delayed payment due to the upgrade of the system by the ministry of finance

0.016 UShs 221001 Advertising and Public Relations
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(i) Major unspent balances

Departments , Projects

Sub SubProgramme:03 Directorate of Water Development

Sub Programme: 02 Agricultural Production and Productivity

0.276 Bn Shs Project : 1661 Irrigation For Climate Resilience Project Profile

Reason: Late release of funds for Transfer to other government units and for staff training could not be spent by the end of the
quarter.

Items

Reason: delayed payment due to the upgrade of the system by the ministry of finance

0.005 UShs 228002 Maintenance-Transport Equipment

Reason: delayed payment due to the upgrade of the system by the ministry of finance

0.005 UShs 281401 Rent

Reason:

0.396 Bn Shs Project : 1666 Development of Solar Powered Irrigation and Water Supply Systems

Reason: The balance on this budget item was due to the fact that procurement process for acquisition of Consultancy Services
was on-going.

The balance on this budget item of Carriage, Haulage, Freight and transport hire and Fuel, Lubricants and Oils is due to the fact
that they are expensed as and when need arises.
The procurement of a consultant to handle training of SMEs in advanced business skills was ongoing hence the unspent
balances. The service provider of the SME portal had not submitted invoices for licensing the system as at end of Q2. The
procurement of a consultant to handle training of SMEs in advanced business skills was ongoing. The service providers for
welfare related issues hadnot yet submitted invoices as at end of Q2. The Procurement process for stationery was ongoing as at
end of Q2.

Items

0.474 UShs 312139 Other Structures - Acquisition

Reason: delayed payment due to the upgrade of the system by the ministry of finance but the activity
is still ongoing and funds have been utilised

0.332 UShs 225201 Consultancy Services-Capital

Reason: delayed payment due to the upgrade of the system by the ministry of finance but the activity
is still ongoing and funds have been utilised

0.008 UShs 221003 Staff Training

Reason:
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(i) Major unspent balances

Departments , Projects

Sub SubProgramme:03 Directorate of Water Development

Sub Programme: 02 Population Health, Safety and Management

0.006 Bn Shs Department : 002 Urban Water Supply and Sanitation

Reason: Delay in payment due to system upgrade by the ministry of finance but this has now been done and payments and
implementation of the planned activities are ongoing

Items

0.003 UShs 221011 Printing, Stationery, Photocopying and Binding

Reason: Delay in payment due to system upgrade by the ministry of finance but this has now been
done and payments and implementation of the planned activities are ongoing

0.002 UShs 221012 Small Office Equipment

Reason: Delay in payment due to system upgrade

0.002 UShs 221008 Information and Communication Technology Supplies.

Reason: Delay in payment due to system upgrade by the ministry of finance but this has now been
done and payments and implementation of the planned activities are ongoing

0.011 Bn Shs Department : 003 Urban Water Utility Regulation Department

Reason: Delay in payment due to system upgrade by the ministry of finance but this has now been done and payments and
implementation of the planned activities are ongoing

Items

0.006 UShs 225204 Monitoring and Supervision of capital work

Reason: Delay in payment due to system upgrade

0.003 UShs 221009 Welfare and Entertainment

Reason: Delay in payment due to system upgrade

0.003 UShs 223001 Property Management Expenses

Reason: Delay in payment due to system upgrade by the ministry of finance but this has now been
done and payments and implementation of the planned activities are ongoing

0.135 Bn Shs Project : 1347 Solar Powered Mini-Piped Water Schemes in rural Areas

Reason: There were no unspent balances.

Items

0.068 UShs 211102 Contract Staff Salaries

Reason: Delay in payment due to system upgrade

0.039 UShs 212101 Social Security Contributions

Reason: Delay in payment due to system upgrade

0.008 UShs 225101 Consultancy Services
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(i) Major unspent balances

Departments , Projects

Sub SubProgramme:03 Directorate of Water Development

Sub Programme: 02 Population Health, Safety and Management

0.135 Bn Shs Project : 1347 Solar Powered Mini-Piped Water Schemes in rural Areas

Reason: There were no unspent balances.

Items

Reason: Delay in payment due to system upgrade by the ministry of finance but this has now been
done and payments are being made

0.008 UShs 228002 Maintenance-Transport Equipment

Reason: Delay in payment due to system upgrade by the ministry of finance but this has now been
done and payments are being made

0.005 Bn Shs Project : 1524 Water and Sanitation Development Facility East-Phase II

Reason: Funds were released late for Travel inland; Printing, Stationery, Photocopying, and Binding; Staff training; Consultancy
Services; Advertising and Public relations and could not be utilized by the end of the quarter.

Items

0.005 UShs 221001 Advertising and Public Relations

Reason:

0.299 Bn Shs Project : 1525 Water and Sanitation Development Facility-South West-Phase II

Reason: The un spent funds were for for allowances, electricity and water.

Items

0.278 UShs 211102 Contract Staff Salaries

Reason:

0.020 UShs 221001 Advertising and Public Relations

Reason:

0.017 Bn Shs Project : 1529 Strategic Towns Water Supply and Sanitation Project (STWSSP)

Reason: There were no unspent balances.

Items

0.010 UShs 221008 Information and Communication Technology Supplies.

Reason: delayed payment due to the upgrade of the system by the ministry of finance but the activity
is still ongoing and funds have been utilised

0.004 UShs 212101 Social Security Contributions

Reason: delayed payment due to the upgrade of the system by the ministry of finance but the activity
is still ongoing and funds have been utilised

0.002 UShs 221001 Advertising and Public Relations
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(i) Major unspent balances

Departments , Projects

Sub SubProgramme:03 Directorate of Water Development

Sub Programme: 02 Population Health, Safety and Management

0.017 Bn Shs Project : 1529 Strategic Towns Water Supply and Sanitation Project (STWSSP)

Reason: There were no unspent balances.

Items

Reason:

0.458 Bn Shs Project : 1532 100% Service Coverage Acceleration Project umbrellas (SCAP 100 umbrellas)

Reason: The un spent funds are for the placement exercise are to be spent upon completion of the exercise.

Items

0.385 UShs 211102 Contract Staff Salaries

Reason: Delay in payment due to system upgrade

0.049 UShs 212101 Social Security Contributions

Reason: Delay in payment due to system upgrade by the ministry of finance but this has now been
done and payments and implementation of the planned activities are ongoing

0.010 UShs 221011 Printing, Stationery, Photocopying and Binding

Reason: Delay in payment due to system upgrade by the ministry of finance but this has now been
done and payments and implementation of the planned activities are ongoing

0.006 UShs 221001 Advertising and Public Relations

Reason: Delay in payment due to system upgrade by the ministry of finance but this has now been
done and payments and implementation of the planned activities are ongoing

0.004 Bn Shs Project : 1562 Lake Victoria Water and Sanitation (LVWATSAN) Phase 3

Reason: delayed payment due to the upgrade of the system by the ministry of finance but the activity is still ongoing and funds
have been utilised

Items

0.003 UShs 221011 Printing, Stationery, Photocopying and Binding

Reason: delayed payment due to the upgrade of the system by the ministry of finance but the activity
is still ongoing and funds have been utilised

0.001 UShs 212101 Social Security Contributions

Reason: delayed payment due to the upgrade of the system by the ministry of finance but the activity
is still ongoing and funds have been utilised

0.001 UShs 212201 Social Security Contributions

Reason: delayed payment due to the upgrade of the system by the ministry of finance but the activity
is still ongoing and funds have been utilised
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(i) Major unspent balances

Departments , Projects

Sub SubProgramme:03 Directorate of Water Development

Sub Programme: 02 Population Health, Safety and Management

2.176 Bn Shs Project : 1614 Support to Rural Water Supply and Sanitation Project

Reason: Funds for Transfer to other Government units; maintenance - transport equipment; printing, stationery, photocopying
and binding; and, welfare and entertainment were released late and could not be entirely spent by the end of the quarter.

Items

1.920 UShs 312139 Other Structures - Acquisition

Reason: Delay in payment due to system upgrade

0.056 UShs 212101 Social Security Contributions

Reason: Delay in payment due to system upgrade

0.033 UShs 312235 Furniture and Fittings - Acquisition

Reason: Delay in payment due to system upgrade

0.006 UShs 221001 Advertising and Public Relations

Reason:

2.142 Bn Shs Project : 1660 Strengthening Water Utilities Regulation Project

Reason: 0

Items

1.311 UShs 312121 Non-Residential Buildings - Acquisition

Reason: Delay in payment due to system upgrade

0.671 UShs 312139 Other Structures - Acquisition

Reason: Delay in payment due to system upgrade

0.041 UShs 211102 Contract Staff Salaries

Reason:

0.022 UShs 221008 Information and Communication Technology Supplies.

Reason:

0.021 UShs 228002 Maintenance-Transport Equipment

Reason:
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(i) Major unspent balances

Departments , Projects

Sub SubProgramme:03 Directorate of Water Development

Sub Programme: 02 Population Health, Safety and Management

0.396 Bn Shs Project : 1666 Development of Solar Powered Irrigation and Water Supply Systems

Reason: The balance on this budget item was due to the fact that procurement process for acquisition of Consultancy Services
was on-going.

The balance on this budget item of Carriage, Haulage, Freight and transport hire and Fuel, Lubricants and Oils is due to the fact
that they are expensed as and when need arises.
The procurement of a consultant to handle training of SMEs in advanced business skills was ongoing hence the unspent
balances. The service provider of the SME portal had not submitted invoices for licensing the system as at end of Q2. The
procurement of a consultant to handle training of SMEs in advanced business skills was ongoing. The service providers for
welfare related issues hadnot yet submitted invoices as at end of Q2. The Procurement process for stationery was ongoing as at
end of Q2.

Items

0.396 UShs 312136 Power lines, stations and plants - Acquisition

Reason:

Sub SubProgramme:04 Policy, Planning and Support Services

Sub Programme: 01 Environment and Natural Resources Management

1.851 Bn Shs Department : 001 Finance and administration

Reason: Delay in payment due to system upgrade by the ministry of finance but this has now been done and payment of pension
and Grauity is ongoing

Items

1.761 UShs 273104 Pension

Reason: Delay in payment due to system upgrade by the ministry of finance but this has now been
done and payment of pension is ongoing

0.089 UShs 273105 Gratuity

Reason: Delay in payment due to system upgrade by the ministry of finance but this has now been
done and payment of Grauity is ongoing

Bn Shs Department : 002 Policy and Planning

Reason: Delay in payment due to system upgrade by the ministry of finance but this has now been done and payment of printing
and stationery has been done in third quarter

Items

0.015 UShs 221011 Printing, Stationery, Photocopying and Binding

Reason:
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(i) Major unspent balances

Departments , Projects

Sub SubProgramme:04 Policy, Planning and Support Services

Sub Programme: 01 Environment and Natural Resources Management

0.744 Bn Shs Project : 1530 Integrated Water Resources Management and Development Project (IWMDP)

Reason: Delay in payment due to system upgrade by the ministry of finance but this has now been done and payments are being
made
0
Delay in payment due to system upgrade

Items

0.440 UShs 312121 Non-Residential Buildings - Acquisition

Reason:

0.175 UShs 312139 Other Structures - Acquisition

Reason:

0.129 UShs 225101 Consultancy Services

Reason:

0.144 Bn Shs Project : 1638 Retooling of Ministry of Water and Environment

Reason: Delay in payment due to system upgrade

Items

0.065 UShs 228003 Maintenance-Machinery & Equipment Other than Transport Equipment

Reason:

0.037 UShs 228001 Maintenance-Buildings and Structures

Reason:

0.010 UShs 223006 Water

Reason:
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V2: Performance Highlights

Table V2.1: PIAP outputs and output Indicators

Programme:01 Agro-Industrialization

SubProgramme:02 Agricultural Production and Productivity

Sub SubProgramme:03 Directorate of Water Development

Department:004 Water for Production

Budget Output: 000014 Administrative and Support Services

PIAP Output: 01040402 Multi-purpose water development schemes including valley dams, valley tanks developed

Programme Intervention: 010404 Increase access and use of water for agricultural production

PIAP Output Indicators Indicator Measure Planned 2022/23 Actuals By END Q 2

10 new valley dams constructed by 2025 Number 1

Project:1396 Water for Production Regional Center-North based in Lira (WfPRC-N)

Budget Output: 000003 Facilities and Equipment Management

PIAP Output: 01040416 Sustainable management institutions for effective utilization of Dams and valley tanks established.

Programme Intervention: 010404 Increase access and use of water for agricultural production

PIAP Output Indicators Indicator Measure Planned 2022/23 Actuals By END Q 2

No. of irrigation schemes with established operation and maintenance
institutional management structures established

Number 20 12

Budget Output: 000017 Infrastructure Development and Management

PIAP Output: 01040402 Multi-purpose water development schemes including valley dams, valley tanks developed

Programme Intervention: 010404 Increase access and use of water for agricultural production

PIAP Output Indicators Indicator Measure Planned 2022/23 Actuals By END Q 2

570 community valley tanks for livestock watering constructed Number 4 0

Project:1397 Water for Production Regional Center-East based in Mbale (WfPRC-E)

Budget Output: 000003 Facilities and Equipment Management

PIAP Output: 01040416 Sustainable management institutions for effective utilization of Dams and valley tanks established.

Programme Intervention: 010404 Increase access and use of water for agricultural production

PIAP Output Indicators Indicator Measure Planned 2022/23 Actuals By END Q 2

No. of irrigation schemes with established operation and maintenance
institutional management structures established

Number 20 09
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Programme:01 Agro-Industrialization

SubProgramme:02 Agricultural Production and Productivity

Sub SubProgramme:03 Directorate of Water Development

Project:1397 Water for Production Regional Center-East based in Mbale (WfPRC-E)

Budget Output: 000017 Infrastructure Development and Management

PIAP Output: 01040402 Multi-purpose water development schemes including valley dams, valley tanks developed

Programme Intervention: 010404 Increase access and use of water for agricultural production

PIAP Output Indicators Indicator Measure Planned 2022/23 Actuals By END Q 2

10 new valley dams constructed by 2025 Number 1 0

570 community valley tanks for livestock watering constructed Number 5 1

Project:1398 Water for Production Regional Center-West based in Mbarara (WfPRC-W)

Budget Output: 000003 Facilities and Equipment Management

PIAP Output: 01040416 Sustainable management institutions for effective utilization of Dams and valley tanks established.

Programme Intervention: 010404 Increase access and use of water for agricultural production

PIAP Output Indicators Indicator Measure Planned 2022/23 Actuals By END Q 2

No. of irrigation schemes with established operation and maintenance
institutional management structures established

Number 20 9

Budget Output: 000017 Infrastructure Development and Management

PIAP Output: 01040402 Multi-purpose water development schemes including valley dams, valley tanks developed

Programme Intervention: 010404 Increase access and use of water for agricultural production

PIAP Output Indicators Indicator Measure Planned 2022/23 Actuals By END Q 2

10 new valley dams constructed by 2025 Number 1 0

570 community valley tanks for livestock watering constructed Number 9 2

Number of feasibility studies for dams Number 1 0

Number of new detailed dam designs Number 2 0

Project:1523 Water for Production Phase II

Budget Output: 000003 Facilities and Equipment Management

PIAP Output: 01040416 Sustainable management institutions for effective utilization of Dams and valley tanks established.

Programme Intervention: 010404 Increase access and use of water for agricultural production

PIAP Output Indicators Indicator Measure Planned 2022/23 Actuals By END Q 2

No. of irrigation schemes with established operation and maintenance
institutional management structures established

Number 4 1
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Programme:01 Agro-Industrialization

SubProgramme:02 Agricultural Production and Productivity

Sub SubProgramme:03 Directorate of Water Development

Project:1523 Water for Production Phase II

Budget Output: 000017 Infrastructure Development and Management

PIAP Output: 01040402 Multi-purpose water development schemes including valley dams, valley tanks developed

Programme Intervention: 010404 Increase access and use of water for agricultural production

PIAP Output Indicators Indicator Measure Planned 2022/23 Actuals By END Q 2

10 new valley dams constructed by 2025 Number 1 0

1000 individual valley tanks for livestock watering constructed by
2025

Number 50 10

570 community valley tanks for livestock watering constructed Number 6 0

Equipment for construction of Valley tanks for livestock watering
procured

Number 1 1

Project:1559 Drought Resilience in Karamoja Sub-Region Project

Budget Output: 000003 Facilities and Equipment Management

PIAP Output: 01040404 Solar powered water supply and small-scale irrigation systems developed.

Programme Intervention: 010404 Increase access and use of water for agricultural production

PIAP Output Indicators Indicator Measure Planned 2022/23 Actuals By END Q 2

No of operational solar powered water supply and small-scale
irrigation systems developed

Number 2 0

PIAP Output: 01040416 Sustainable management institutions for effective utilization of Dams and valley tanks established.

Programme Intervention: 010404 Increase access and use of water for agricultural production

PIAP Output Indicators Indicator Measure Planned 2022/23 Actuals By END Q 2

No. of irrigation schemes with established operation and maintenance
institutional management structures established

Number 2 2

Budget Output: 000017 Infrastructure Development and Management

PIAP Output: 01040402 Multi-purpose water development schemes including valley dams, valley tanks developed

Programme Intervention: 010404 Increase access and use of water for agricultural production

PIAP Output Indicators Indicator Measure Planned 2022/23 Actuals By END Q 2

570 community valley tanks for livestock watering constructed Number 7 0

570 new community valley tanks/farm ponds constructed by 2025 Number 2 0

Number of new detailed dam designs Number 6 0
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Programme:01 Agro-Industrialization

SubProgramme:02 Agricultural Production and Productivity

Sub SubProgramme:03 Directorate of Water Development

Project:1661 Irrigation For Climate Resilience Project Profile

Budget Output: 000003 Facilities and Equipment Management

PIAP Output: 01040416 Sustainable management institutions for effective utilization of Dams and valley tanks established.

Programme Intervention: 010404 Increase access and use of water for agricultural production

PIAP Output Indicators Indicator Measure Planned 2022/23 Actuals By END Q 2

No. of irrigation schemes with established operation and maintenance
institutional management structures established

Number 0 0

Budget Output: 000017 Infrastructure Development and Management

PIAP Output: 01040402 Multi-purpose water development schemes including valley dams, valley tanks developed

Programme Intervention: 010404 Increase access and use of water for agricultural production

PIAP Output Indicators Indicator Measure Planned 2022/23 Actuals By END Q 2

10 new valley dams constructed by 2025 Number 1 0

Number of feasibility studies for dams Number 1 0

Number of new detailed dam designs Number 1 0

PIAP Output: 01040416 Sustainable management institutions for effective utilization of Dams and valley tanks established.

Programme Intervention: 010404 Increase access and use of water for agricultural production

PIAP Output Indicators Indicator Measure Planned 2022/23 Actuals By END Q 2

No. of irrigation schemes with established operation and maintenance
institutional management structures established

Number 0 0

Project:1666 Development of Solar Powered Irrigation and Water Supply Systems

Budget Output: 000003 Facilities and Equipment Management

PIAP Output: 01040404 Solar powered water supply and small-scale irrigation systems developed.

Programme Intervention: 010404 Increase access and use of water for agricultural production

PIAP Output Indicators Indicator Measure Planned 2022/23 Actuals By END Q 2

No of operational solar powered water supply and small-scale
irrigation systems developed

Number 100 0

Budget Output: 000017 Infrastructure Development and Management

PIAP Output: 01040402 Multi-purpose water development schemes including valley dams, valley tanks developed

Programme Intervention: 010404 Increase access and use of water for agricultural production

PIAP Output Indicators Indicator Measure Planned 2022/23 Actuals By END Q 2

120 micro- irrigation schemes constructed Number 100
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Programme:06 Natural Resources, Environment, Climate Change, Land And Water

SubProgramme:01 Environment and Natural Resources Management

Sub SubProgramme:01 Directorate of Environmental Affairs

Department:001 Climate Change Department

Budget Output: 000014 Administrative and Support Services

PIAP Output: 06030202 Improved compliance to standard agro-forestry practices.

Programme Intervention: 060302 Increase investment in value addition to environment and natural resources products and services.

PIAP Output Indicators Indicator Measure Planned 2022/23 Actuals By END Q 2

Percentage of automation of standard agro-forestry practices
monitoring system

Percentage 1% 0%

PIAP Output: 06030203 Protection and restoration of strategic fragile ecosystems undertaken

Programme Intervention: 060302 Increase investment in value addition to environment and natural resources products and services.

PIAP Output Indicators Indicator Measure Planned 2022/23 Actuals By END Q 2

Number of strategic fragile ecosystems protected Number 1 0

Budget Output: 000015 Monitoring and Evaluation

PIAP Output: 06030203 Protection and restoration of strategic fragile ecosystems undertaken

Programme Intervention: 060302 Increase investment in value addition to environment and natural resources products and services.

PIAP Output Indicators Indicator Measure Planned 2022/23 Actuals By END Q 2

Number of strategic fragile ecosystems protected Number 1 0

Budget Output: 000039 Policies, Regulations and Standards

PIAP Output: 06030203 Protection and restoration of strategic fragile ecosystems undertaken

Programme Intervention: 060302 Increase investment in value addition to environment and natural resources products and services.

PIAP Output Indicators Indicator Measure Planned 2022/23 Actuals By END Q 2

Number of strategic fragile ecosystems protected Number 1 0

Budget Output: 140020 Advocacy, sensitization and information management

PIAP Output: 06030203 Protection and restoration of strategic fragile ecosystems undertaken

Programme Intervention: 060302 Increase investment in value addition to environment and natural resources products and services.

PIAP Output Indicators Indicator Measure Planned 2022/23 Actuals By END Q 2

Number of strategic fragile ecosystems protected Number 1 0
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Programme:06 Natural Resources, Environment, Climate Change, Land And Water

SubProgramme:01 Environment and Natural Resources Management

Sub SubProgramme:01 Directorate of Environmental Affairs

Department:002 Environment Support Services

Budget Output: 000014 Administrative and Support Services

PIAP Output: 06030202 Improved compliance to standard agro-forestry practices.

Programme Intervention: 060302 Increase investment in value addition to environment and natural resources products and services.

PIAP Output Indicators Indicator Measure Planned 2022/23 Actuals By END Q 2

Percentage of automation of standard agro-forestry practices
monitoring system

Percentage 1% 0%

PIAP Output: 06030203 Protection and restoration of strategic fragile ecosystems undertaken

Programme Intervention: 060302 Increase investment in value addition to environment and natural resources products and services.

PIAP Output Indicators Indicator Measure Planned 2022/23 Actuals By END Q 2

Number of strategic fragile ecosystems protected Number 1 0

Budget Output: 000015 Monitoring and Evaluation

PIAP Output: 06030203 Protection and restoration of strategic fragile ecosystems undertaken

Programme Intervention: 060302 Increase investment in value addition to environment and natural resources products and services.

PIAP Output Indicators Indicator Measure Planned 2022/23 Actuals By END Q 2

Number of strategic fragile ecosystems protected Number 1 0

Budget Output: 000039 Policies, Regulations and Standards

PIAP Output: 06030203 Protection and restoration of strategic fragile ecosystems undertaken

Programme Intervention: 060302 Increase investment in value addition to environment and natural resources products and services.

PIAP Output Indicators Indicator Measure Planned 2022/23 Actuals By END Q 2

Number of strategic fragile ecosystems protected Number 1 0

Budget Output: 140020 Advocacy, sensitization and information management

PIAP Output: 06030203 Protection and restoration of strategic fragile ecosystems undertaken

Programme Intervention: 060302 Increase investment in value addition to environment and natural resources products and services.

PIAP Output Indicators Indicator Measure Planned 2022/23 Actuals By END Q 2

Number of strategic fragile ecosystems protected Number 1 0



FY 2022/23

VOTE: 019 Ministry of Water and Environment

Vote Performance Report

Quarter 2

Programme:06 Natural Resources, Environment, Climate Change, Land And Water

SubProgramme:01 Environment and Natural Resources Management

Sub SubProgramme:01 Directorate of Environmental Affairs

Department:002 Environment Support Services

Budget Output: 140021 Ecosystems Restoration and Protection

PIAP Output: 06030203 Protection and restoration of strategic fragile ecosystems undertaken

Programme Intervention: 060302 Increase investment in value addition to environment and natural resources products and services.

PIAP Output Indicators Indicator Measure Planned 2022/23 Actuals By END Q 2

Number of strategic fragile ecosystems protected Number 1 0

Department:003 Forestry Support Services

Budget Output: 140021 Ecosystems Restoration and Protection

PIAP Output: 06030203 Protection and restoration of strategic fragile ecosystems undertaken

Programme Intervention: 060302 Increase investment in value addition to environment and natural resources products and services.

PIAP Output Indicators Indicator Measure Planned 2022/23 Actuals By END Q 2

Number of strategic fragile ecosystems protected Number 13000000 1714475

Department:004 Wetland Management Services

Budget Output: 000014 Administrative and Support Services

PIAP Output: 06030202 Improved compliance to standard agro-forestry practices.

Programme Intervention: 060302 Increase investment in value addition to environment and natural resources products and services.

PIAP Output Indicators Indicator Measure Planned 2022/23 Actuals By END Q 2

Percentage of automation of standard agro-forestry practices
monitoring system

Percentage 1% 0%

Budget Output: 140021 Ecosystems Restoration and Protection

PIAP Output: 06030203 Protection and restoration of strategic fragile ecosystems undertaken

Programme Intervention: 060302 Increase investment in value addition to environment and natural resources products and services.

PIAP Output Indicators Indicator Measure Planned 2022/23 Actuals By END Q 2

Number of strategic fragile ecosystems protected Number 1 0

Budget Output: 140027 Support to Affliated insititutions

PIAP Output: 06030203 Protection and restoration of strategic fragile ecosystems undertaken

Programme Intervention: 060302 Increase investment in value addition to environment and natural resources products and services.

PIAP Output Indicators Indicator Measure Planned 2022/23 Actuals By END Q 2

Number of strategic fragile ecosystems protected Number 1 0
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Programme:06 Natural Resources, Environment, Climate Change, Land And Water

SubProgramme:01 Environment and Natural Resources Management

Sub SubProgramme:01 Directorate of Environmental Affairs

Project:1520 Building Resilient Communities, Wetland Ecosystems and Associated Catchments in Uganda

Budget Output: 000003 Facilities and Equipment Management

PIAP Output: 06030203 Protection and restoration of strategic fragile ecosystems undertaken

Programme Intervention: 060302 Increase investment in value addition to environment and natural resources products and services.

PIAP Output Indicators Indicator Measure Planned 2022/23 Actuals By END Q 2

Number of strategic fragile ecosystems protected Number 1 3

Budget Output: 000014 Administrative and Support Services

PIAP Output: 06030202 Improved compliance to standard agro-forestry practices.

Programme Intervention: 060302 Increase investment in value addition to environment and natural resources products and services.

PIAP Output Indicators Indicator Measure Planned 2022/23 Actuals By END Q 2

Percentage of automation of standard agro-forestry practices
monitoring system

Percentage 2% 0

PIAP Output: 06030203 Protection and restoration of strategic fragile ecosystems undertaken

Programme Intervention: 060302 Increase investment in value addition to environment and natural resources products and services.

PIAP Output Indicators Indicator Measure Planned 2022/23 Actuals By END Q 2

Number of strategic fragile ecosystems protected Number 1

Budget Output: 000015 Monitoring and Evaluation

PIAP Output: 06030203 Protection and restoration of strategic fragile ecosystems undertaken

Programme Intervention: 060302 Increase investment in value addition to environment and natural resources products and services.

PIAP Output Indicators Indicator Measure Planned 2022/23 Actuals By END Q 2

Number of strategic fragile ecosystems protected Number 1 3

Budget Output: 140020 Advocacy, sensitization and information management

PIAP Output: 06030203 Protection and restoration of strategic fragile ecosystems undertaken

Programme Intervention: 060302 Increase investment in value addition to environment and natural resources products and services.

PIAP Output Indicators Indicator Measure Planned 2022/23 Actuals By END Q 2

Number of strategic fragile ecosystems protected Number 1 3



FY 2022/23

VOTE: 019 Ministry of Water and Environment

Vote Performance Report

Quarter 2

Programme:06 Natural Resources, Environment, Climate Change, Land And Water

SubProgramme:01 Environment and Natural Resources Management

Sub SubProgramme:01 Directorate of Environmental Affairs

Project:1520 Building Resilient Communities, Wetland Ecosystems and Associated Catchments in Uganda

Budget Output: 140021 Ecosystems Restoration and Protection

PIAP Output: 06030203 Protection and restoration of strategic fragile ecosystems undertaken

Programme Intervention: 060302 Increase investment in value addition to environment and natural resources products and services.

PIAP Output Indicators Indicator Measure Planned 2022/23 Actuals By END Q 2

Number of strategic fragile ecosystems protected Number 1 3

Budget Output: 140023 International Cooperation and support to MDAs, LGs and NGOs.

PIAP Output: 062402c01 Conditional grant for ENR management at LGs increased

Programme Intervention: 060404 Mainstream environment and natural resources management in policies, programmes and budgets with
clear budget lines and performance indicators.

PIAP Output Indicators Indicator Measure Planned 2022/23 Actuals By END Q 2

Percentage increase in conditional grant advanced Percentage 1% 0%

Project:1613 Investing in Forests and Protected Areas for Climate-Smart Development

Budget Output: 000039 Policies, Regulations and Standards

PIAP Output: 06030203 Protection and restoration of strategic fragile ecosystems undertaken

Programme Intervention: 060302 Increase investment in value addition to environment and natural resources products and services.

PIAP Output Indicators Indicator Measure Planned 2022/23 Actuals By END Q 2

Number of strategic fragile ecosystems protected Number 100 1

Budget Output: 140021 Ecosystems Restoration and Protection

PIAP Output: 06030203 Protection and restoration of strategic fragile ecosystems undertaken

Programme Intervention: 060302 Increase investment in value addition to environment and natural resources products and services.

PIAP Output Indicators Indicator Measure Planned 2022/23 Actuals By END Q 2

Number of strategic fragile ecosystems protected Number 8000 0

Budget Output: 140025 Natural Capital Assets

PIAP Output: 06030203 Protection and restoration of strategic fragile ecosystems undertaken

Programme Intervention: 060302 Increase investment in value addition to environment and natural resources products and services.

PIAP Output Indicators Indicator Measure Planned 2022/23 Actuals By END Q 2

Number of strategic fragile ecosystems protected Number 13000000 1714475
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Programme:06 Natural Resources, Environment, Climate Change, Land And Water

SubProgramme:01 Environment and Natural Resources Management

Sub SubProgramme:01 Directorate of Environmental Affairs

Project:1697 National Wetlands Restoration Project

Budget Output: 000003 Facilities and Equipment Management

PIAP Output: 06030203 Protection and restoration of strategic fragile ecosystems undertaken

Programme Intervention: 060302 Increase investment in value addition to environment and natural resources products and services.

PIAP Output Indicators Indicator Measure Planned 2022/23 Actuals By END Q 2

Number of strategic fragile ecosystems protected Number 1 1

Budget Output: 000014 Administrative and Support Services

PIAP Output: 06030202 Improved compliance to standard agro-forestry practices.

Programme Intervention: 060302 Increase investment in value addition to environment and natural resources products and services.

PIAP Output Indicators Indicator Measure Planned 2022/23 Actuals By END Q 2

Percentage of automation of standard agro-forestry practices
monitoring system

Percentage % 0%

Budget Output: 000039 Policies, Regulations and Standards

PIAP Output: 06030203 Protection and restoration of strategic fragile ecosystems undertaken

Programme Intervention: 060302 Increase investment in value addition to environment and natural resources products and services.

PIAP Output Indicators Indicator Measure Planned 2022/23 Actuals By END Q 2

Number of strategic fragile ecosystems protected Number 1 1

Budget Output: 140020 Advocacy, sensitization and information management

PIAP Output: 06030203 Protection and restoration of strategic fragile ecosystems undertaken

Programme Intervention: 060302 Increase investment in value addition to environment and natural resources products and services.

PIAP Output Indicators Indicator Measure Planned 2022/23 Actuals By END Q 2

Number of strategic fragile ecosystems protected Number 1 1

Budget Output: 140021 Ecosystems Restoration and Protection

PIAP Output: 06030203 Protection and restoration of strategic fragile ecosystems undertaken

Programme Intervention: 060302 Increase investment in value addition to environment and natural resources products and services.

PIAP Output Indicators Indicator Measure Planned 2022/23 Actuals By END Q 2

Number of strategic fragile ecosystems protected Number 1 1
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Programme:06 Natural Resources, Environment, Climate Change, Land And Water

SubProgramme:01 Environment and Natural Resources Management

Sub SubProgramme:01 Directorate of Environmental Affairs

Project:1697 National Wetlands Restoration Project

Budget Output: 140027 Support to Affliated insititutions

PIAP Output: 06030203 Protection and restoration of strategic fragile ecosystems undertaken

Programme Intervention: 060302 Increase investment in value addition to environment and natural resources products and services.

PIAP Output Indicators Indicator Measure Planned 2022/23 Actuals By END Q 2

Number of strategic fragile ecosystems protected Number 1 1

Sub SubProgramme:04 Policy, Planning and Support Services

Department:001 Finance and administration

Budget Output: 000006 Planning and Budgeting services

PIAP Output: 06040102 A legal framework for environment management strengthened

Programme Intervention: 060401 Develop and implement a framework that reduces adverse per capita environmental impact of cities (air
quality and waste management practises)

PIAP Output Indicators Indicator Measure Planned 2022/23 Actuals By END Q 2

No. of regulations reviewed and passed Number 2 2

Budget Output: 000014 Administrative and Support Services

PIAP Output: 06040102 A legal framework for environment management strengthened

Programme Intervention: 060401 Develop and implement a framework that reduces adverse per capita environmental impact of cities (air
quality and waste management practises)

PIAP Output Indicators Indicator Measure Planned 2022/23 Actuals By END Q 2

No. of regulations reviewed and passed Number 2

Department:002 Policy and Planning

Budget Output: 000003 Facilities and Equipment Management

PIAP Output: 06040102 A legal framework for environment management strengthened

Programme Intervention: 060401 Develop and implement a framework that reduces adverse per capita environmental impact of cities (air
quality and waste management practises)

PIAP Output Indicators Indicator Measure Planned 2022/23 Actuals By END Q 2

No. of regulations reviewed and passed Number 2
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Programme:06 Natural Resources, Environment, Climate Change, Land And Water

SubProgramme:01 Environment and Natural Resources Management

Sub SubProgramme:04 Policy, Planning and Support Services

Department:002 Policy and Planning

Budget Output: 000014 Administrative and Support Services

PIAP Output: 06040102 A legal framework for environment management strengthened

Programme Intervention: 060401 Develop and implement a framework that reduces adverse per capita environmental impact of cities (air
quality and waste management practises)

PIAP Output Indicators Indicator Measure Planned 2022/23 Actuals By END Q 2

No. of regulations reviewed and passed Number 2

Budget Output: 000015 Monitoring and Evaluation

PIAP Output: 06040102 A legal framework for environment management strengthened

Programme Intervention: 060401 Develop and implement a framework that reduces adverse per capita environmental impact of cities (air
quality and waste management practises)

PIAP Output Indicators Indicator Measure Planned 2022/23 Actuals By END Q 2

No. of regulations reviewed and passed Number 2

Department:003 Water and Environment Sector Liaison

Budget Output: 000006 Planning and Budgeting services

PIAP Output: 06040102 A legal framework for environment management strengthened

Programme Intervention: 060401 Develop and implement a framework that reduces adverse per capita environmental impact of cities (air
quality and waste management practises)

PIAP Output Indicators Indicator Measure Planned 2022/23 Actuals By END Q 2

No. of regulations reviewed and passed Number 4

No. of regulations reviewed and passed Number 4

Budget Output: 000013 HIV/AIDS Mainstreaming

PIAP Output: 06040102 A legal framework for environment management strengthened

Programme Intervention: 060401 Develop and implement a framework that reduces adverse per capita environmental impact of cities (air
quality and waste management practises)

PIAP Output Indicators Indicator Measure Planned 2022/23 Actuals By END Q 2

No. of regulations reviewed and passed Number 4

No. of regulations reviewed and passed Number 4
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Programme:06 Natural Resources, Environment, Climate Change, Land And Water

SubProgramme:01 Environment and Natural Resources Management

Sub SubProgramme:04 Policy, Planning and Support Services

Department:003 Water and Environment Sector Liaison

Budget Output: 140028 Support to Technology, Resource centre and research

PIAP Output: 06040102 A legal framework for environment management strengthened

Programme Intervention: 060401 Develop and implement a framework that reduces adverse per capita environmental impact of cities (air
quality and waste management practises)

PIAP Output Indicators Indicator Measure Planned 2022/23 Actuals By END Q 2

No. of regulations reviewed and passed Number 6

Project:1530 Integrated Water Resources Management and Development Project (IWMDP)

Budget Output: 000006 Planning and Budgeting services

PIAP Output: 06040102 A legal framework for environment management strengthened

Programme Intervention: 060401 Develop and implement a framework that reduces adverse per capita environmental impact of cities (air
quality and waste management practises)

PIAP Output Indicators Indicator Measure Planned 2022/23 Actuals By END Q 2

No. of regulations reviewed and passed Number 8

No. of regulations reviewed and passed Number 8

Budget Output: 000014 Administration and Support Services

PIAP Output: 06040102 A legal framework for environment management strengthened

Programme Intervention: 060401 Develop and implement a framework that reduces adverse per capita environmental impact of cities (air
quality and waste management practises)

PIAP Output Indicators Indicator Measure Planned 2022/23 Actuals By END Q 2

No. of regulations reviewed and passed Number 8

No. of regulations reviewed and passed Number 8

Budget Output: 000015 Monitoring and Evaluation

PIAP Output: 06040102 A legal framework for environment management strengthened

Programme Intervention: 060401 Develop and implement a framework that reduces adverse per capita environmental impact of cities (air
quality and waste management practises)

PIAP Output Indicators Indicator Measure Planned 2022/23 Actuals By END Q 2

No. of regulations reviewed and passed Number 9

No. of regulations reviewed and passed Number 9
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Programme:06 Natural Resources, Environment, Climate Change, Land And Water

SubProgramme:01 Environment and Natural Resources Management

Sub SubProgramme:04 Policy, Planning and Support Services

Project:1530 Integrated Water Resources Management and Development Project (IWMDP)

Budget Output: 000017 Infrastructure Development and Management

PIAP Output: 06040102 A legal framework for environment management strengthened

Programme Intervention: 060401 Develop and implement a framework that reduces adverse per capita environmental impact of cities (air
quality and waste management practises)

PIAP Output Indicators Indicator Measure Planned 2022/23 Actuals By END Q 2

No. of regulations reviewed and passed Number 8

No. of regulations reviewed and passed Number 8

Project:1638 Retooling of Ministry of Water and Environment

Budget Output: 000003 Facilities and Equipment Management

PIAP Output: 06040102 A legal framework for environment management strengthened

Programme Intervention: 060401 Develop and implement a framework that reduces adverse per capita environmental impact of cities (air
quality and waste management practises)

PIAP Output Indicators Indicator Measure Planned 2022/23 Actuals By END Q 2

No. of regulations reviewed and passed Number 2

Budget Output: 000005 Human Resource Management

PIAP Output: 06040102 A legal framework for environment management strengthened

Programme Intervention: 060401 Develop and implement a framework that reduces adverse per capita environmental impact of cities (air
quality and waste management practises)

PIAP Output Indicators Indicator Measure Planned 2022/23 Actuals By END Q 2

No. of regulations reviewed and passed Number 2

Budget Output: 000008 Records Management

PIAP Output: 06040102 A legal framework for environment management strengthened

Programme Intervention: 060401 Develop and implement a framework that reduces adverse per capita environmental impact of cities (air
quality and waste management practises)

PIAP Output Indicators Indicator Measure Planned 2022/23 Actuals By END Q 2

No. of regulations reviewed and passed Number 2
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Programme:06 Natural Resources, Environment, Climate Change, Land And Water

SubProgramme:01 Environment and Natural Resources Management

Sub SubProgramme:04 Policy, Planning and Support Services

Project:1638 Retooling of Ministry of Water and Environment

Budget Output: 000014 Administrative and Support Services

PIAP Output: 06040102 A legal framework for environment management strengthened

Programme Intervention: 060401 Develop and implement a framework that reduces adverse per capita environmental impact of cities (air
quality and waste management practises)

PIAP Output Indicators Indicator Measure Planned 2022/23 Actuals By END Q 2

No. of regulations reviewed and passed Number 2

Budget Output: 000017 Infrastructure Development and Management

PIAP Output: 06040102 A legal framework for environment management strengthened

Programme Intervention: 060401 Develop and implement a framework that reduces adverse per capita environmental impact of cities (air
quality and waste management practises)

PIAP Output Indicators Indicator Measure Planned 2022/23 Actuals By END Q 2

No. of regulations reviewed and passed Number 2

Budget Output: 140023 International Cooperation and support to MDAs, LGs and NGOs.

PIAP Output: 06040102 A legal framework for environment management strengthened

Programme Intervention: 060401 Develop and implement a framework that reduces adverse per capita environmental impact of cities (air
quality and waste management practises)

PIAP Output Indicators Indicator Measure Planned 2022/23 Actuals By END Q 2

No. of regulations reviewed and passed Number 2

Budget Output: 140027 Support to Affliated insititutions

PIAP Output: 06040102 A legal framework for environment management strengthened

Programme Intervention: 060401 Develop and implement a framework that reduces adverse per capita environmental impact of cities (air
quality and waste management practises)

PIAP Output Indicators Indicator Measure Planned 2022/23 Actuals By END Q 2

No. of regulations reviewed and passed Number 2

No. of regulations reviewed and passed Number 2



FY 2022/23

VOTE: 019 Ministry of Water and Environment

Vote Performance Report

Quarter 2

Programme:06 Natural Resources, Environment, Climate Change, Land And Water

SubProgramme:03 Water Resources Management

Sub SubProgramme:02 Directorate of Water Resources Management

Department:001 Trans-Boundary Water Resources Mangement

Budget Output: 000014 Administrative and Support Services

PIAP Output: 06010107 Functional gender sensitive water catchment management committees established

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

PIAP Output Indicators Indicator Measure Planned 2022/23 Actuals By END Q 2

Number of Water Resources Management Zones with functional
gender sensitive Management Committees

Number 0 0

PIAP Output: 06010110 Joint Transboundary catchment investment projects prepared

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

PIAP Output Indicators Indicator Measure Planned 2022/23 Actuals By END Q 2

No. of transboundary water resources management measures
implemented.

Number 1 0

Department:002 Water Quality Managemnet

Budget Output: 000014 Administrative and Support Services

PIAP Output: 06010107 Functional gender sensitive water catchment management committees established

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

PIAP Output Indicators Indicator Measure Planned 2022/23 Actuals By END Q 2

Number of Water Resources Management Zones with functional
gender sensitive Management Committees

Number 0 0

PIAP Output: 06010110 Joint Transboundary catchment investment projects prepared

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

PIAP Output Indicators Indicator Measure Planned 2022/23 Actuals By END Q 2

No. of transboundary water resources management measures
implemented.

Number 0 0

Department:003 Water Resources monitoring and Assessment

Budget Output: 000014 Administrative and Support Services

PIAP Output: 06010107 Functional gender sensitive water catchment management committees established

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

PIAP Output Indicators Indicator Measure Planned 2022/23 Actuals By END Q 2

Number of Water Resources Management Zones with functional
gender sensitive Management Committees

Number 0 0



FY 2022/23

VOTE: 019 Ministry of Water and Environment

Vote Performance Report

Quarter 2

Programme:06 Natural Resources, Environment, Climate Change, Land And Water

SubProgramme:03 Water Resources Management

Sub SubProgramme:02 Directorate of Water Resources Management

Department:003 Water Resources monitoring and Assessment

Budget Output: 000014 Administrative and Support Services

PIAP Output: 06010108 Improved water use efficiency for increased productivity in water consumptive programmes (agro-industrialization,
manufacturing, mineral development).

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

PIAP Output Indicators Indicator Measure Planned 2022/23 Actuals By END Q 2

No. of progress reports Number 4 2

PIAP Output: 06010110 Joint Transboundary catchment investment projects prepared

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

PIAP Output Indicators Indicator Measure Planned 2022/23 Actuals By END Q 2

No. of transboundary water resources management measures
implemented.

Number 0 0

Department:004 Water Resources planning & Regulation

Budget Output: 000014 Administrative and Support Services

PIAP Output: 06010107 Functional gender sensitive water catchment management committees established

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

PIAP Output Indicators Indicator Measure Planned 2022/23 Actuals By END Q 2

Number of Water Resources Management Zones with functional
gender sensitive Management Committees

Number 0 0

PIAP Output: 06010108 Improved water use efficiency for increased productivity in water consumptive programmes (agro-industrialization,
manufacturing, mineral development).

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

PIAP Output Indicators Indicator Measure Planned 2022/23 Actuals By END Q 2

No. of progress reports Number 4 2

PIAP Output: 06010110 Joint Transboundary catchment investment projects prepared

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

PIAP Output Indicators Indicator Measure Planned 2022/23 Actuals By END Q 2

No. of transboundary water resources management measures
implemented.

Number 3 0



FY 2022/23

VOTE: 019 Ministry of Water and Environment

Vote Performance Report

Quarter 2

Programme:06 Natural Resources, Environment, Climate Change, Land And Water

SubProgramme:03 Water Resources Management

Sub SubProgramme:02 Directorate of Water Resources Management

Project:1302 Support for Hydro-Power Devt and Operations on River Nile

Budget Output: 000014 Administrative and Support Services

PIAP Output: 06010107 Functional gender sensitive water catchment management committees established

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

PIAP Output Indicators Indicator Measure Planned 2022/23 Actuals By END Q 2

Number of Water Resources Management Zones with functional
gender sensitive Management Committees

Number 0 0

PIAP Output: 06010108 Improved water use efficiency for increased productivity in water consumptive programmes (agro-industrialization,
manufacturing, mineral development).

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

PIAP Output Indicators Indicator Measure Planned 2022/23 Actuals By END Q 2

No. of progress reports Number 4

PIAP Output: 06010110 Joint Transboundary catchment investment projects prepared

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

PIAP Output Indicators Indicator Measure Planned 2022/23 Actuals By END Q 2

No. of transboundary water resources management measures
implemented.

Number 0

Budget Output: 000015 Monitoring and Evaluation

PIAP Output: 06010103 National Water Quality Monitoring infrastructure & networks upgraded and functional.

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

PIAP Output Indicators Indicator Measure Planned 2022/23 Actuals By END Q 2

Percentage of completion for the water quality vessel Percentage 25% 100%

PIAP Output: 06010117 Operational Water information systems at the central level and in the 4 Water Management Zones

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

PIAP Output Indicators Indicator Measure Planned 2022/23 Actuals By END Q 2

Number of Water resources assessment studies carried out Number 4 3



FY 2022/23

VOTE: 019 Ministry of Water and Environment

Vote Performance Report

Quarter 2

Programme:06 Natural Resources, Environment, Climate Change, Land And Water

SubProgramme:03 Water Resources Management

Sub SubProgramme:02 Directorate of Water Resources Management

Project:1302 Support for Hydro-Power Devt and Operations on River Nile

Budget Output: 000017 Infrastructure Development and Management

PIAP Output: 06010110 Joint Transboundary catchment investment projects prepared

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

PIAP Output Indicators Indicator Measure Planned 2022/23 Actuals By END Q 2

No. of transboundary water resources management measures
implemented.

Number 1 0

PIAP Output: 06010113 National Water Quality Reference Laboratory analytical capacity upgraded and regional Laboratories established to
address issues related drinking water, pollution & SDGs

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

PIAP Output Indicators Indicator Measure Planned 2022/23 Actuals By END Q 2

Percentage of completion of regional laboratories Percentage 25% 0

Budget Output: 140024 International Water Resources Management

PIAP Output: 06010110 Joint Transboundary catchment investment projects prepared

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

PIAP Output Indicators Indicator Measure Planned 2022/23 Actuals By END Q 2

No. of transboundary water resources management measures
implemented.

Number 2 0

Project:1424 Multi-Lateral Lakes Edward & Albert Integrated Fisheries and Water Resources Management

Budget Output: 000014 Administrative and Support Services

PIAP Output: 06010107 Functional gender sensitive water catchment management committees established

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

PIAP Output Indicators Indicator Measure Planned 2022/23 Actuals By END Q 2

Number of Water Resources Management Zones with functional
gender sensitive Management Committees

Number 0 0

PIAP Output: 06010108 Improved water use efficiency for increased productivity in water consumptive programmes (agro-industrialization,
manufacturing, mineral development).

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

PIAP Output Indicators Indicator Measure Planned 2022/23 Actuals By END Q 2

No. of progress reports Number 4 1



FY 2022/23

VOTE: 019 Ministry of Water and Environment

Vote Performance Report

Quarter 2

Programme:06 Natural Resources, Environment, Climate Change, Land And Water

SubProgramme:03 Water Resources Management

Sub SubProgramme:02 Directorate of Water Resources Management

Project:1424 Multi-Lateral Lakes Edward & Albert Integrated Fisheries and Water Resources Management

Budget Output: 000014 Administrative and Support Services

PIAP Output: 06010110 Joint Transboundary catchment investment projects prepared

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

PIAP Output Indicators Indicator Measure Planned 2022/23 Actuals By END Q 2

No. of transboundary water resources management measures
implemented.

Number 0 0

Budget Output: 000017 Infrastructure Development and Management

PIAP Output: 06010110 Joint Transboundary catchment investment projects prepared

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

PIAP Output Indicators Indicator Measure Planned 2022/23 Actuals By END Q 2

No. of transboundary water resources management measures
implemented.

Number 0 0

Budget Output: 140022 Integrated Catchment based Infrastructure

PIAP Output: 06010107 Functional gender sensitive water catchment management committees established

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

PIAP Output Indicators Indicator Measure Planned 2022/23 Actuals By END Q 2

Number of Water Resources Management Zones with functional
gender sensitive Management Committees

Number 0 0

Budget Output: 140026 Regional Water Resources Management

PIAP Output: 06010110 Joint Transboundary catchment investment projects prepared

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

PIAP Output Indicators Indicator Measure Planned 2022/23 Actuals By END Q 2

No. of transboundary water resources management measures
implemented.

Number 1 2



FY 2022/23

VOTE: 019 Ministry of Water and Environment

Vote Performance Report

Quarter 2

Programme:06 Natural Resources, Environment, Climate Change, Land And Water

SubProgramme:03 Water Resources Management

Sub SubProgramme:02 Directorate of Water Resources Management

Project:1487 Enhancing Resilience of Communities to Climate Change

Budget Output: 000014 Administrative and Support Services

PIAP Output: 06010107 Functional gender sensitive water catchment management committees established

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

PIAP Output Indicators Indicator Measure Planned 2022/23 Actuals By END Q 2

Number of Water Resources Management Zones with functional
gender sensitive Management Committees

Number 0 0

Budget Output: 000017 Infrastructure Development and Management

PIAP Output: 06010107 Functional gender sensitive water catchment management committees established

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

PIAP Output Indicators Indicator Measure Planned 2022/23 Actuals By END Q 2

Number of Water Resources Management Zones with functional
gender sensitive Management Committees

Number 2 0

PIAP Output: 06010110 Joint Transboundary catchment investment projects prepared

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

PIAP Output Indicators Indicator Measure Planned 2022/23 Actuals By END Q 2

No. of transboundary water resources management measures
implemented.

Number 0 0

Budget Output: 140022 Integrated Catchment based Infrastructure

PIAP Output: 06010107 Functional gender sensitive water catchment management committees established

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

PIAP Output Indicators Indicator Measure Planned 2022/23 Actuals By END Q 2

Number of Water Resources Management Zones with functional
gender sensitive Management Committees

Number 0 0

Project:1522 Inner Murchison Bay Cleanup Project

Budget Output: 000003 Facilities and Equipment Management

PIAP Output: 06010103 National Water Quality Monitoring infrastructure & networks upgraded and functional.

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

PIAP Output Indicators Indicator Measure Planned 2022/23 Actuals By END Q 2

Percentage of completion for the water quality vessel Percentage 25% 100%



FY 2022/23

VOTE: 019 Ministry of Water and Environment

Vote Performance Report

Quarter 2

Programme:06 Natural Resources, Environment, Climate Change, Land And Water

SubProgramme:03 Water Resources Management

Sub SubProgramme:02 Directorate of Water Resources Management

Project:1522 Inner Murchison Bay Cleanup Project

Budget Output: 000014 Administrative and Support Services

PIAP Output: 06010107 Functional gender sensitive water catchment management committees established

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

PIAP Output Indicators Indicator Measure Planned 2022/23 Actuals By END Q 2

Number of Water Resources Management Zones with functional
gender sensitive Management Committees

Number 0 0

PIAP Output: 06010110 Joint Transboundary catchment investment projects prepared

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

PIAP Output Indicators Indicator Measure Planned 2022/23 Actuals By END Q 2

No. of transboundary water resources management measures
implemented.

Number 0

Budget Output: 000015 Monitoring and Evaluation

PIAP Output: 06010117 Operational Water information systems at the central level and in the 4 Water Management Zones

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

PIAP Output Indicators Indicator Measure Planned 2022/23 Actuals By END Q 2

Number of Water resources assessment studies carried out Number 0 0

Budget Output: 000017 Infrastructure Development and Management

PIAP Output: 06010110 Joint Transboundary catchment investment projects prepared

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

PIAP Output Indicators Indicator Measure Planned 2022/23 Actuals By END Q 2

No. of transboundary water resources management measures
implemented.

Number 0 0

PIAP Output: 06010118 Robust E-based Water Resources Information System

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

PIAP Output Indicators Indicator Measure Planned 2022/23 Actuals By END Q 2

Robust E-based water resources monitoring system in place Number 0 0



FY 2022/23

VOTE: 019 Ministry of Water and Environment

Vote Performance Report

Quarter 2

Programme:06 Natural Resources, Environment, Climate Change, Land And Water

SubProgramme:03 Water Resources Management

Sub SubProgramme:02 Directorate of Water Resources Management

Project:1522 Inner Murchison Bay Cleanup Project

Budget Output: 140022 Integrated Catchment based Infrastructure

PIAP Output: 06010107 Functional gender sensitive water catchment management committees established

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

PIAP Output Indicators Indicator Measure Planned 2022/23 Actuals By END Q 2

Number of Water Resources Management Zones with functional
gender sensitive Management Committees

Number 0 0

Project:1530 Integrated Water Resources Management and Development Project (IWMDP)

Budget Output: 000014 Administration and Support Services

PIAP Output: 06010107 Functional gender sensitive water catchment management committees established

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

PIAP Output Indicators Indicator Measure Planned 2022/23 Actuals By END Q 2

Number of Water Resources Management Zones with functional
gender sensitive Management Committees

Number 2 1

Budget Output: 000015 Monitoring and Evaluation

PIAP Output: 06010117 Operational Water information systems at the central level and in the 4 Water Management Zones

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

PIAP Output Indicators Indicator Measure Planned 2022/23 Actuals By END Q 2

Number of Water resources assessment studies carried out Number 0 0

Budget Output: 000017 Infrastructure Development and Management

PIAP Output: 06010110 Joint Transboundary catchment investment projects prepared

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

PIAP Output Indicators Indicator Measure Planned 2022/23 Actuals By END Q 2

No. of transboundary water resources management measures
implemented.

Number 0 0

Budget Output: 140022 Integrated Catchment based Infrastructure

PIAP Output: 06010107 Functional gender sensitive water catchment management committees established

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

PIAP Output Indicators Indicator Measure Planned 2022/23 Actuals By END Q 2

Number of Water Resources Management Zones with functional
gender sensitive Management Committees

Number 2 1



FY 2022/23

VOTE: 019 Ministry of Water and Environment

Vote Performance Report

Quarter 2

Programme:06 Natural Resources, Environment, Climate Change, Land And Water

SubProgramme:03 Water Resources Management

Sub SubProgramme:02 Directorate of Water Resources Management

Project:1662 Water Management Zones Project Phase 2

Budget Output: 000017 Infrastructure Development and Management

PIAP Output: 06010110 Joint Transboundary catchment investment projects prepared

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

PIAP Output Indicators Indicator Measure Planned 2022/23 Actuals By END Q 2

No. of transboundary water resources management measures
implemented.

Number 0

Budget Output: 140022 Integrated Catchment based Infrastructure

PIAP Output: 06010107 Functional gender sensitive water catchment management committees established

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

PIAP Output Indicators Indicator Measure Planned 2022/23 Actuals By END Q 2

Number of Water Resources Management Zones with functional
gender sensitive Management Committees

Number 0

Project:1761 Strengthening Drought Resilience for Smaller household farmers and the Pastoralists in the IGAD region (DRESS-EA Project)

Budget Output: 000015 Monitoring and Evaluation

PIAP Output: 06010108 Improved water use efficiency for increased productivity in water consumptive programmes (agro-industrialization,
manufacturing, mineral development).

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

PIAP Output Indicators Indicator Measure Planned 2022/23 Actuals By END Q 2

No. of progress reports Number 4 2

Budget Output: 000017 Infrastructure Development and Management

PIAP Output: 06010104 Catchment Management Plans in the Water Management Zones

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

PIAP Output Indicators Indicator Measure Planned 2022/23 Actuals By END Q 2

Number of Catchment Management Plans developed and implemented Number 1 0

Budget Output: 140022 Integrated Catchment based Infrastructure

PIAP Output: 06010107 Functional gender sensitive water catchment management committees established

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

PIAP Output Indicators Indicator Measure Planned 2022/23 Actuals By END Q 2

Number of Water Resources Management Zones with functional
gender sensitive Management Committees

Number 0 0



FY 2022/23

VOTE: 019 Ministry of Water and Environment

Vote Performance Report

Quarter 2

Programme:06 Natural Resources, Environment, Climate Change, Land And Water

SubProgramme:03 Water Resources Management

Sub SubProgramme:02 Directorate of Water Resources Management

Project:1762 Potable Water Project

Budget Output: 000015 Monitoring and Evaluation

PIAP Output: 06010203 Improved water quality supplied

Programme Intervention: 060103 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing coverage
of improved toilet facilities and handwashing practices

PIAP Output Indicators Indicator Measure Planned 2022/23 Actuals By END Q 2

Number of water samples taken that comply with national standards Number 4000 283

Budget Output: 000017 Infrastructure Development and Management

PIAP Output: 06010103 National Water Quality Monitoring infrastructure & networks upgraded and functional.

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

PIAP Output Indicators Indicator Measure Planned 2022/23 Actuals By END Q 2

Percentage of completion for the water quality vessel Percentage 25% 100%

Programme:12 Human Capital Development

SubProgramme:02 Population Health, Safety and Management

Sub SubProgramme:03 Directorate of Water Development

Department:001 Rural Water Supply and Sanitation

Budget Output: 000014 Administrative and Support Services

PIAP Output: 1203010707 Support to improved WASH services in institutions

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

PIAP Output Indicators Indicator Measure Planned 2022/23 Actuals By END Q 2

Water Supply and Sanitation Master Plan Developed Text 1 0

Budget Output: 000023 Inspection and Monitoring

PIAP Output: 1203010707 Support to improved WASH services in institutions

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

PIAP Output Indicators Indicator Measure Planned 2022/23 Actuals By END Q 2

Water Supply and Sanitation Master Plan Developed Text 1 0



FY 2022/23

VOTE: 019 Ministry of Water and Environment

Vote Performance Report

Quarter 2

Programme:12 Human Capital Development

SubProgramme:02 Population Health, Safety and Management

Sub SubProgramme:03 Directorate of Water Development

Department:002 Urban Water Supply and Sanitation

Budget Output: 000014 Administrative and Support Services

PIAP Output: 1203010707 Support to improved WASH services in institutions

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

PIAP Output Indicators Indicator Measure Planned 2022/23 Actuals By END Q 2

Number of institutions (schools, prisons, Barracks, Religious
establishment, health facilities, etc) with Water supply infrastructure
constructed/ extended

Number 0

Project:1188 Protection of Lake Victoria - Kampala Sanitation Program

Budget Output: 000017 Infrastructure Development and Management

PIAP Output: 1203010703 Increased access to inclusive safe water supply in urban areas

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

PIAP Output Indicators Indicator Measure Planned 2022/23 Actuals By END Q 2

No. of Solar/ Wind Powered Water Supply Systems constructed Number 0 0

PIAP Output: 1203010707 Support to improved WASH services in institutions

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

PIAP Output Indicators Indicator Measure Planned 2022/23 Actuals By END Q 2

Number of institutions (schools, prisons, Barracks, Religious
establishment, health facilities, etc) with Water supply infrastructure
constructed/ extended

Number 10 0

Project:1193 Kampala Water- Lake Victoria Water & Sanitation project

Budget Output: 000003 Facilities and Equipment Management

PIAP Output: 1203010707 Support to improved WASH services in institutions

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

PIAP Output Indicators Indicator Measure Planned 2022/23 Actuals By END Q 2

Number of institutions (schools, prisons, Barracks, Religious
establishment, health facilities, etc) with Water supply infrastructure
constructed/ extended

Number 100 0



FY 2022/23

VOTE: 019 Ministry of Water and Environment

Vote Performance Report

Quarter 2

Programme:12 Human Capital Development

SubProgramme:02 Population Health, Safety and Management

Sub SubProgramme:03 Directorate of Water Development

Project:1193 Kampala Water- Lake Victoria Water & Sanitation project

Budget Output: 000017 Infrastructure Development and Management

PIAP Output: 1203010703 Increased access to inclusive safe water supply in urban areas

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

PIAP Output Indicators Indicator Measure Planned 2022/23 Actuals By END Q 2

No. of Solar/ Wind Powered Water Supply Systems constructed Number 1 1

Project:1347 Solar Powered Mini-Piped Water Schemes in rural Areas

Budget Output: 000003 Facilities and Equipment Management

PIAP Output: 1203010707 Support to improved WASH services in institutions

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

PIAP Output Indicators Indicator Measure Planned 2022/23 Actuals By END Q 2

Number of institutions (schools, prisons, Barracks, Religious
establishment, health facilities, etc) with Water supply infrastructure
constructed/ extended

Number 120 0

No. of schools provided with basic sanitation and hand washing
facilities

Number 218 0

Water Supply and Sanitation Master Plan Developed Text 1 0

Budget Output: 000017 Infrastructure Development and Management

PIAP Output: 1203010702 Increased access to inclusive safe water supply in rural areas

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

PIAP Output Indicators Indicator Measure Planned 2022/23 Actuals By END Q 2

% of people accessing safe and clean water sources in rural areas Percentage 72% 67%

Project:1438 Water Service Acceleration Project (SCAP 100%)

Budget Output: 000003 Facilities and Equipment Management

PIAP Output: 1203010707 Support to improved WASH services in institutions

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

PIAP Output Indicators Indicator Measure Planned 2022/23 Actuals By END Q 2

Water Supply and Sanitation Master Plan Developed Text 1 0



FY 2022/23

VOTE: 019 Ministry of Water and Environment

Vote Performance Report

Quarter 2

Programme:12 Human Capital Development

SubProgramme:02 Population Health, Safety and Management

Sub SubProgramme:03 Directorate of Water Development

Project:1438 Water Service Acceleration Project (SCAP 100%)

Budget Output: 000017 Infrastructure Development and Management

PIAP Output: 1203010703 Increased access to inclusive safe water supply in urban areas

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

PIAP Output Indicators Indicator Measure Planned 2022/23 Actuals By END Q 2

No. of Solar/ Wind Powered Water Supply Systems constructed Number 1 0

Project:1524 Water and Sanitation Development Facility East-Phase II

Budget Output: 000003 Facilities and Equipment Management

PIAP Output: 1203010707 Support to improved WASH services in institutions

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

PIAP Output Indicators Indicator Measure Planned 2022/23 Actuals By END Q 2

Number of institutions (schools, prisons, Barracks, Religious
establishment, health facilities, etc) with Water supply infrastructure
constructed/ extended

Number 5 0

Budget Output: 000017 Infrastructure Development and Management

PIAP Output: 1203010703 Increased access to inclusive safe water supply in urban areas

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

PIAP Output Indicators Indicator Measure Planned 2022/23 Actuals By END Q 2

No. of Solar/ Wind Powered Water Supply Systems constructed Number 3 2

PIAP Output: 1203010707 Support to improved WASH services in institutions

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

PIAP Output Indicators Indicator Measure Planned 2022/23 Actuals By END Q 2

Number of institutions (schools, prisons, Barracks, Religious
establishment, health facilities, etc) with Water supply infrastructure
constructed/ extended

Number 3 0



FY 2022/23

VOTE: 019 Ministry of Water and Environment

Vote Performance Report

Quarter 2

Programme:12 Human Capital Development

SubProgramme:02 Population Health, Safety and Management

Sub SubProgramme:03 Directorate of Water Development

Project:1525 Water and Sanitation Development Facility-South West-Phase II

Budget Output: 000003 Facilities and Equipment Management

PIAP Output: 1203010707 Support to improved WASH services in institutions

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

PIAP Output Indicators Indicator Measure Planned 2022/23 Actuals By END Q 2

Number of institutions (schools, prisons, Barracks, Religious
establishment, health facilities, etc) with Water supply infrastructure
constructed/ extended

Number 2 0

Budget Output: 000017 Infrastructure Development and Management

PIAP Output: 1203010703 Increased access to inclusive safe water supply in urban areas

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

PIAP Output Indicators Indicator Measure Planned 2022/23 Actuals By END Q 2

No. of Solar/ Wind Powered Water Supply Systems constructed Number 2 0

Project:1529 Strategic Towns Water Supply and Sanitation Project (STWSSP)

Budget Output: 000003 Facilities and Equipment Management

PIAP Output: 1203010707 Support to improved WASH services in institutions

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

PIAP Output Indicators Indicator Measure Planned 2022/23 Actuals By END Q 2

Number of institutions (schools, prisons, Barracks, Religious
establishment, health facilities, etc) with Water supply infrastructure
constructed/ extended

Number 1 1

Budget Output: 000017 Infrastructure Development and Management

PIAP Output: 1203010703 Increased access to inclusive safe water supply in urban areas

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

PIAP Output Indicators Indicator Measure Planned 2022/23 Actuals By END Q 2

No. of Solar/ Wind Powered Water Supply Systems constructed Number 1 1
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Programme:12 Human Capital Development

SubProgramme:02 Population Health, Safety and Management

Sub SubProgramme:03 Directorate of Water Development

Project:1529 Strategic Towns Water Supply and Sanitation Project (STWSSP)

Budget Output: 000017 Infrastructure Development and Management

PIAP Output: 1203010707 Support to improved WASH services in institutions

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

PIAP Output Indicators Indicator Measure Planned 2022/23 Actuals By END Q 2

Number of institutions (schools, prisons, Barracks, Religious
establishment, health facilities, etc) with Water supply infrastructure
constructed/ extended

Number 7 0

Project:1530 Integrated Water Resources Management and Development Project (IWMDP)

Budget Output: 000003 Facilities and Equipment Management

PIAP Output: 1203010707 Support to improved WASH services in institutions

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

PIAP Output Indicators Indicator Measure Planned 2022/23 Actuals By END Q 2

Number of institutions (schools, prisons, Barracks, Religious
establishment, health facilities, etc) with Water supply infrastructure
constructed/ extended

Number 120 0

No. of schools provided with basic sanitation and hand washing
facilities

Number 218 0

Water Supply and Sanitation Master Plan Developed Text 1 0

Budget Output: 000017 Infrastructure Development and Management

PIAP Output: 1203010707 Support to improved WASH services in institutions

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

PIAP Output Indicators Indicator Measure Planned 2022/23 Actuals By END Q 2

Number of institutions (schools, prisons, Barracks, Religious
establishment, health facilities, etc) with Water supply infrastructure
constructed/ extended

Number 5 0
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Programme:12 Human Capital Development

SubProgramme:02 Population Health, Safety and Management

Sub SubProgramme:03 Directorate of Water Development

Project:1531 South Western Cluster (SWC) Project

Budget Output: 000017 Infrastructure Development and Management

PIAP Output: 1203010703 Increased access to inclusive safe water supply in urban areas

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

PIAP Output Indicators Indicator Measure Planned 2022/23 Actuals By END Q 2

No. of Solar/ Wind Powered Water Supply Systems constructed Number 1 1

Project:1532 100% Service Coverage Acceleration Project umbrellas (SCAP 100 umbrellas)

Budget Output: 000003 Facilities and Equipment Management

PIAP Output: 1203010707 Support to improved WASH services in institutions

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

PIAP Output Indicators Indicator Measure Planned 2022/23 Actuals By END Q 2

Number of institutions (schools, prisons, Barracks, Religious
establishment, health facilities, etc) with Water supply infrastructure
constructed/ extended

Number 5 5

Budget Output: 000017 Infrastructure Development and Management

PIAP Output: 1203010703 Increased access to inclusive safe water supply in urban areas

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

PIAP Output Indicators Indicator Measure Planned 2022/23 Actuals By END Q 2

No. of Solar/ Wind Powered Water Supply Systems constructed Number 40 4

Project:1533 Water and Sanitation Development Facility Central-Phase II

Budget Output: 000003 Facilities and Equipment Management

PIAP Output: 1203010707 Support to improved WASH services in institutions

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

PIAP Output Indicators Indicator Measure Planned 2022/23 Actuals By END Q 2

Number of institutions (schools, prisons, Barracks, Religious
establishment, health facilities, etc) with Water supply infrastructure
constructed/ extended

Number 3
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Programme:12 Human Capital Development

SubProgramme:02 Population Health, Safety and Management

Sub SubProgramme:03 Directorate of Water Development

Project:1533 Water and Sanitation Development Facility Central-Phase II

Budget Output: 000017 Infrastructure Development and Management

PIAP Output: 1203010703 Increased access to inclusive safe water supply in urban areas

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

PIAP Output Indicators Indicator Measure Planned 2022/23 Actuals By END Q 2

No. of Solar/ Wind Powered Water Supply Systems constructed Number 5

Project:1534 Water and Sanitation Development Facility North-Phase II

Budget Output: 000003 Facilities and Equipment Management

PIAP Output: 1203010707 Support to improved WASH services in institutions

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

PIAP Output Indicators Indicator Measure Planned 2022/23 Actuals By END Q 2

Number of institutions (schools, prisons, Barracks, Religious
establishment, health facilities, etc) with Water supply infrastructure
constructed/ extended

Number 5

Budget Output: 000017 Infrastructure Development and Management

PIAP Output: 1203010703 Increased access to inclusive safe water supply in urban areas

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

PIAP Output Indicators Indicator Measure Planned 2022/23 Actuals By END Q 2

No. of Solar/ Wind Powered Water Supply Systems constructed Number 5 7

Project:1562 Lake Victoria Water and Sanitation (LVWATSAN) Phase 3

Budget Output: 000003 Facilities and Equipment Management

PIAP Output: 1203010707 Support to improved WASH services in institutions

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

PIAP Output Indicators Indicator Measure Planned 2022/23 Actuals By END Q 2

Number of institutions (schools, prisons, Barracks, Religious
establishment, health facilities, etc) with Water supply infrastructure
constructed/ extended

Number 1
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Programme:12 Human Capital Development

SubProgramme:02 Population Health, Safety and Management

Sub SubProgramme:03 Directorate of Water Development

Project:1562 Lake Victoria Water and Sanitation (LVWATSAN) Phase 3

Budget Output: 000017 Infrastructure Development and Management

PIAP Output: 1203010703 Increased access to inclusive safe water supply in urban areas

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

PIAP Output Indicators Indicator Measure Planned 2022/23 Actuals By END Q 2

No. of Solar/ Wind Powered Water Supply Systems constructed Number 0

Project:1614 Support to Rural Water Supply and Sanitation Project

Budget Output: 000003 Facilities and Equipment Management

PIAP Output: 1203010707 Support to improved WASH services in institutions

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

PIAP Output Indicators Indicator Measure Planned 2022/23 Actuals By END Q 2

Number of institutions (schools, prisons, Barracks, Religious
establishment, health facilities, etc) with Water supply infrastructure
constructed/ extended

Number 120 0

No. of schools provided with basic sanitation and hand washing
facilities

Number 218 0

Water Supply and Sanitation Master Plan Developed Text 1 0

Budget Output: 000017 Infrastructure Development and Management

PIAP Output: 1203010702 Increased access to inclusive safe water supply in rural areas

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

PIAP Output Indicators Indicator Measure Planned 2022/23 Actuals By END Q 2

% of people accessing safe and clean water sources in rural areas Percentage 72%



FY 2022/23

VOTE: 019 Ministry of Water and Environment

Vote Performance Report

Quarter 2

Programme:12 Human Capital Development

SubProgramme:02 Population Health, Safety and Management

Sub SubProgramme:03 Directorate of Water Development

Project:1666 Development of Solar Powered Irrigation and Water Supply Systems

Budget Output: 000003 Facilities and Equipment Management

PIAP Output: 1203010707 Support to improved WASH services in institutions

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

PIAP Output Indicators Indicator Measure Planned 2022/23 Actuals By END Q 2

Number of institutions (schools, prisons, Barracks, Religious
establishment, health facilities, etc) with Water supply infrastructure
constructed/ extended

Number 120 0

No. of schools provided with basic sanitation and hand washing
facilities

Number 218 0

Water Supply and Sanitation Master Plan Developed Text 1 0

Budget Output: 000017 Infrastructure Development and Management

PIAP Output: 1203010703 Increased access to inclusive safe water supply in urban areas

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

PIAP Output Indicators Indicator Measure Planned 2022/23 Actuals By END Q 2

No. of Solar/ Wind Powered Water Supply Systems constructed Number 62 5

Project:1770 Water and Sanitation Development Facility Karamoja

Budget Output: 000003 Facilities and Equipment Management

PIAP Output: 1203010707 Support to improved WASH services in institutions

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

PIAP Output Indicators Indicator Measure Planned 2022/23 Actuals By END Q 2

Number of institutions (schools, prisons, Barracks, Religious
establishment, health facilities, etc) with Water supply infrastructure
constructed/ extended

Number 3
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Programme:12 Human Capital Development

SubProgramme:02 Population Health, Safety and Management

Sub SubProgramme:03 Directorate of Water Development

Project:1770 Water and Sanitation Development Facility Karamoja

Budget Output: 000017 Infrastructure Development and Management

PIAP Output: 1203010703 Increased access to inclusive safe water supply in urban areas

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

PIAP Output Indicators Indicator Measure Planned 2022/23 Actuals By END Q 2

No. of Solar/ Wind Powered Water Supply Systems constructed Number 2
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Variances and Challenges

Performance highlights for the Quarter

Urban Water Supply and sewerage services: Construction is on-going for 34 Water supply systems; 5 Faecal Sludge Management (FSM) structures
were constructed and 25 Institutional/public toilets were constructed in selected towns countrywide.
Rural water supply and sanitation: Constructed 40 Solar powered Mini-Piped Water schemes in the Central Region (14), in the south West (5), Mid-
Western (3), and Northern Region (8), Eastern Region (10) to 92% completion; 5 Solar powered Irrigation and Water Supply Systems are under
construction in Zombo -2, Obongi-1, Moyo-1 and Kwania-1:
Constructed Piped Water Supply systems in: Kahama II WSS (82%); Nyabuhikye Kikyenkye GFS (85%), Lukalu-Kabasanda WSS (97%), Kabuyanda
WSS (97%); 80 point sources were constructed (44 production wells and 36 hand pumped boreholes in various districts). A highway Sanitation facility
in Kiruhura is under construction at 90% completion.
Water for Production: Construction of Kyenshama earth dam – 65%; Nakayonza livestock watering facility in Nakasongola District - 80%; 1 medium
scale Irrigation scheme in Namisindwa District - 15%; Completed construction of 2 Solar powered Irrigation Demonstration Sites in Katakwi and
Serere. Preparation of Design manual for Water for Production infrastructure - 80% progress; National Irrigation Master plan for Uganda - 30%
progress.
Environment and Natural Resource: 220.05 Km of wetlands were demarcated: 8,296 ha were restored in planned wetland systems. 32 km of protected
areas (River banks) were demarcated in Kisozi Sub-county in Kamuli, Lake Kwania and River Wambabya in Hoima. Public spaces for the
establishment of green belts were identified in 4 cities of Fort Portal, Mbarara, Hoima and Masaka.
Directorate of water resources management: 133 permits were issued. 4 catchment management plans were prepared; 1,389 energy saving cook stoves
were produced in 4 catchments. 283 water samples collected and analyzed for compliance to National standards. 21 samples were c
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i) Land titling of critical wetlands and forest reserves.
ii) Pressure from other entities to degazette and encroachment.
iii) Lack of funds to implement the safe water source per village.

iv) Lack of a fund to respond to disasters as stipulated by law

v) Funds released are not enough to implement all the planned activities and erratic manner in which they are released.
vi) Under funding compared to the ever-increasing demand for Water for Production facilities.
vii) The Ministry construction Equipment sets deployed in the different Regions are worn out and maintenance costs are high.
viii) Limitation of water sources in the cattle corridor and other areas affected by water stress
ix) Refusal to offer land for construction of communal WfP facilities and in some cases land owners demanding for high prices for compensation
of land.
x) Land tenure system. Subsistence farmers with small farms do not have room to create water reservoirs.
xi) Climate change; Prolonged drought watered down the Ministry Interventions.
xii) Rapid increasing encroachment on wetlands and environmental degradation.
xiii) Besides, there is limited uptake of weather and climate information because of lack of established operational structures at district level, where
meteorologist would be in position to give technical support within easy reach of end users. Currently, UNMA uses intermediaries in dissemination of
weather and climate information which sometimes distorts the released weather and climate information.
xiv) Encroachment: Encroachment remains one of the most adverse risks for forest investments, development and management due to conversion
of forests into agricultural and grazing land. Population of Uganda has been increasing at a rate of 3% per annum with the majority of the population
practicing extensive agriculture, which creates a need for more agricultural land.
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V3: Details of Releases and Expenditure
Table V3.1: GoU Releases and Expenditure by Budget Output*

Billion Uganda Shillings
Approved

Budget
Revised
Budget

Released by
End Q2

Spent by
End Q2

% GoU
Budget

Released

% GoU
Budget
Spent

% GoU
Releases

Spent

Programme:01 Agro-Industrialization 83.828 83.028 23.850 21.652 28.5 % 25.8 % 90.8 %

Sub SubProgramme:03 Directorate of Water
Development

83.828 83.028 23.850 21.652 28.5 % 25.8 % 90.8 %

000003 Facilities and Equipment Management 13.964 13.964 3.176 3.061 22.7 % 21.9 % 96.4 %

000014 Administrative and Support Services 0.515 0.515 0.249 0.240 48.3 % 46.6 % 96.4 %

000017 Infrastructure Development and Management 69.348 68.548 20.425 18.351 29.5 % 26.5 % 89.8 %

Programme:06 Natural Resources, Environment,
Climate Change, Land And Water

67.955 78.680 22.025 18.907 32.4 % 27.8 % 85.8 %

Sub SubProgramme:01 Directorate of
Environmental Affairs

26.090 29.245 6.285 4.849 24.1 % 18.6 % 77.1 %

000003 Facilities and Equipment Management 1.658 1.658 0.167 0.039 10.1 % 2.4 % 23.4 %

000014 Administrative and Support Services 5.430 5.430 1.986 1.623 36.6 % 29.9 % 81.7 %

000015 Monitoring and Evaluation 1.265 1.265 0.276 0.142 21.8 % 11.2 % 51.4 %

000017 Infrastructure Development and Management 2.134 2.134 0.074 0.070 3.5 % 3.3 % 94.5 %

000039 Policies, Regulations and Standards 1.643 1.643 0.243 0.214 14.8 % 13.0 % 88.0 %

140020 Advocacy, sensitization and information
management

2.518 2.518 0.606 0.499 24.1 % 19.8 % 82.4 %

140021 Ecosystems Restoration and Protection 7.319 7.319 1.677 1.126 22.9 % 15.4 % 67.1 %

140023 International Cooperation and support to
MDAs, LGs and NGOs.

0.350 0.350 0.200 0.200 57.1 % 57.1 % 100.0 %

140025 Natural Capital Assets 2.297 5.452 0.459 0.357 20.0 % 15.5 % 77.8 %

140027 Support to Affliated insititutions 1.077 1.077 0.397 0.379 36.9 % 35.2 % 95.5 %

140048 Nabyeya Forestry College 0.400 0.400 0.200 0.200 50.0 % 50.0 % 100.0 %

Sub SubProgramme:02 Directorate of Water
Resources Management

25.851 33.422 8.763 8.226 33.9 % 31.8 % 93.9 %

000003 Facilities and Equipment Management 0.100 0.100 0.025 0.000 25.0 % 0.0 % 0.0 %

000014 Administration and Support Services 0.821 8.391 0.188 0.188 23.0 % 22.9 % 99.8 %

000015 Monitoring and Evaluation 0.896 0.896 0.263 0.248 29.3 % 27.7 % 94.5 %

000017 Infrastructure Development and Management 18.853 18.853 5.709 5.535 30.3 % 29.4 % 97.0 %
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Billion Uganda Shillings
Approved

Budget
Revised
Budget

Released by
End Q2

Spent by
End Q2

% GoU
Budget

Released

% GoU
Budget
Spent

% GoU
Releases

Spent

Programme:06 Natural Resources, Environment,
Climate Change, Land And Water

67.955 78.680 22.025 18.907 32.4 % 27.8 % 85.8 %

Sub SubProgramme:02 Directorate of Water
Resources Management

25.851 33.422 8.763 8.226 33.9 % 31.8 % 93.9 %

140022 Integrated Catchment based Infrastructure 2.984 2.984 1.579 1.498 52.9 % 50.2 % 94.9 %

140024 International Water Resources Management 1.882 1.882 0.996 0.753 52.9 % 40.0 % 75.6 %

140026 Regional Water Resources Management 0.315 0.315 0.004 0.004 1.2 % 1.3 % 106.7 %

Sub SubProgramme:04 Policy, Planning and
Support Services

16.014 16.014 6.977 5.832 43.6 % 36.4 % 83.6 %

000003 Facilities and Equipment Management 0.607 0.607 0.299 0.298 49.3 % 49.1 % 99.5 %

000005 Human Resource Management 0.500 0.500 0.325 0.323 65.0 % 64.6 % 99.4 %

000006 Planning and Budgeting services 1.990 1.990 0.089 0.068 4.5 % 3.4 % 76.6 %

000008 Records Management 0.550 0.550 0.275 0.275 50.0 % 50.0 % 100.0 %

000013 HIV/AIDS Mainstreaming 0.060 0.060 0.023 0.008 37.5 % 13.3 % 35.6 %

000014 Administration and Support Services 1.900 1.900 0.000 0.000 0.0 % 0.0 % 0.0 %

000015 Monitoring and Evaluation 2.116 2.116 0.465 0.464 22.0 % 21.9 % 99.8 %

000017 Infrastructure Development and Management 4.604 4.604 3.290 2.271 71.5 % 49.3 % 69.0 %

140023 International Cooperation and support to
MDAs, LGs and NGOs.

1.486 1.486 1.311 1.286 88.2 % 86.5 % 98.1 %

140027 Support to Affliated insititutions 1.400 1.400 0.700 0.639 50.0 % 45.6 % 91.3 %

140028 Support to Technology, Resource centre and
research

0.800 0.800 0.200 0.200 25.0 % 25.0 % 100.0 %

Programme:12 Human Capital Development 349.033 343.878 79.450 71.229 22.8 % 20.4 % 89.7 %

Sub SubProgramme:03 Directorate of Water
Development

349.033 343.878 79.450 71.229 22.8 % 20.4 % 89.7 %

000003 Facilities and Equipment Management 33.915 33.915 10.243 8.873 30.2 % 26.2 % 86.6 %

000014 Administrative and Support Services 5.036 5.036 2.443 1.743 48.5 % 34.6 % 71.3 %

000017 Infrastructure Development and Management 310.032 304.877 66.752 60.601 21.5 % 19.5 % 90.8 %

000023 Inspection and Monitoring 0.050 0.050 0.013 0.012 25.0 % 24.0 % 96.0 %

Total for the Vote 500.815 505.586 125.326 111.788 25.0 % 22.3 % 89.2 %
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Table V3.2: GoU Expenditure by Item 2022/23 GoU Expenditure by Item

Billion Uganda Shillings
Approved

Budget
Revised
Budget

Released by
End Q2

Spent by
End Q2

% GoU
Budget

Released

% GoU
Budget
Spent

% GoU
Releases

Spent

211101 General Staff Salaries 15.695 15.695 7.848 6.712 50.0 % 42.8 % 85.5 %

211102 Contract Staff Salaries 16.770 16.770 7.910 6.592 47.2 % 39.3 % 83.3 %

211106 Allowances (Incl. Casuals, Temporary, sitting
allowances)

2.472 2.472 0.487 0.477 19.7 % 19.3 % 97.9 %

211107 Boards, Committees and Council Allowances 0.200 0.200 0.000 0.000 0.0 % 0.0 % 0.0 %

212101 Social Security Contributions 1.696 1.696 0.401 0.121 23.7 % 7.2 % 30.2 %

212201 Social Security Contributions 0.148 0.148 0.037 0.026 25.0 % 17.5 % 70.0 %

221001 Advertising and Public Relations 0.960 0.960 0.211 0.106 21.9 % 11.0 % 50.1 %

221002 Workshops, Meetings and Seminars 2.038 2.038 0.245 0.218 12.0 % 10.7 % 88.9 %

221003 Staff Training 2.151 2.151 0.499 0.482 23.2 % 22.4 % 96.7 %

221004 Recruitment Expenses 0.042 0.042 0.007 0.003 17.0 % 8.0 % 47.4 %

221005 Official Ceremonies and State Functions 0.008 0.008 0.002 0.002 25.0 % 23.8 % 95.0 %

221007 Books, Periodicals & Newspapers 0.093 0.093 0.023 0.021 24.2 % 22.9 % 94.5 %

221008 Information and Communication Technology
Supplies.

0.841 0.841 0.144 0.068 17.1 % 8.1 % 47.4 %

221009 Welfare and Entertainment 0.626 0.626 0.164 0.148 26.2 % 23.7 % 90.5 %

221011 Printing, Stationery, Photocopying and Binding 1.809 1.809 0.478 0.378 26.4 % 20.9 % 79.0 %

221012 Small Office Equipment 0.307 0.307 0.057 0.053 18.5 % 17.4 % 94.0 %

221014 Bank Charges and other Bank related costs 0.011 0.011 0.000 0.000 0.0 % 0.0 % 0.0 %

221017 Membership dues and Subscription fees. 0.430 0.430 0.195 0.152 45.3 % 35.2 % 77.7 %

222001 Information and Communication Technology
Services.

0.144 0.144 0.035 0.021 24.5 % 14.5 % 59.1 %

222002 Postage and Courier 0.190 0.190 0.093 0.093 48.6 % 48.6 % 100.0 %

223001 Property Management Expenses 6.602 6.602 1.528 1.091 23.1 % 16.5 % 71.4 %

223004 Guard and Security services 0.358 0.358 0.090 0.090 25.0 % 25.0 % 100.0 %

223005 Electricity 0.442 0.442 0.131 0.129 29.5 % 29.2 % 98.8 %

223006 Water 0.199 0.199 0.058 0.014 29.0 % 7.3 % 25.0 %

223007 Other Utilities- (fuel, gas, firewood, charcoal) 0.008 0.008 0.002 0.002 25.0 % 25.0 % 100.0 %

224004 Beddings, Clothing, Footwear and related
Services

0.020 0.020 0.005 0.005 25.0 % 25.0 % 100.0 %
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Billion Uganda Shillings
Approved

Budget
Revised
Budget

Released by
End Q2

Spent by
End Q2

% GoU
Budget

Released

% GoU
Budget
Spent

% GoU
Releases

Spent

224010 Protective Gear 0.383 0.383 0.031 0.031 8.0 % 8.0 % 100.0 %

225101 Consultancy Services 16.853 16.853 4.050 3.515 24.0 % 20.9 % 86.8 %

225201 Consultancy Services-Capital 21.756 22.756 4.196 3.377 19.3 % 15.5 % 80.5 %

225202 Environment Impact Assessment for Capital
Works

1.825 1.825 0.048 0.048 2.6 % 2.6 % 100.0 %

225203 Appraisal and Feasibility Studies for Capital
Works

7.211 7.211 0.269 0.269 3.7 % 3.7 % 100.0 %

225204 Monitoring and Supervision of capital work 7.817 7.817 1.974 1.930 25.3 % 24.7 % 97.8 %

227001 Travel inland 8.276 8.276 2.267 2.206 27.4 % 26.6 % 97.3 %

227004 Fuel, Lubricants and Oils 6.834 6.834 1.640 1.559 24.0 % 22.8 % 95.1 %

228001 Maintenance-Buildings and Structures 0.175 0.175 0.054 0.016 30.9 % 9.3 % 30.3 %

228002 Maintenance-Transport Equipment 3.157 3.157 0.745 0.633 23.6 % 20.1 % 85.0 %

228003 Maintenance-Machinery & Equipment Other
than Transport Equipment

0.590 0.590 0.151 0.082 25.6 % 13.9 % 54.3 %

242003 Other 2.407 2.407 0.464 0.361 19.3 % 15.0 % 77.8 %

262201 Contributions to International Organisations-
Capital

0.500 0.500 0.500 0.500 100.0 % 100.0 % 100.0 %

263402 Transfer to Other Government Units 3.427 3.427 2.397 2.171 70.0 % 63.3 % 90.6 %

273104 Pension 6.291 6.291 3.147 1.386 50.0 % 22.0 % 44.0 %

273105 Gratuity 0.268 0.268 0.089 0.000 33.3 % 0.0 % 0.0 %

281401 Rent 0.080 0.080 0.020 0.015 25.0 % 18.8 % 75.0 %

282103 Scholarships and related costs 0.100 0.100 0.000 0.000 0.0 % 0.0 % 0.0 %

282104 Compensation to 3rd Parties 0.200 0.200 0.050 0.050 25.0 % 25.0 % 100.0 %

282301 Transfers to Government Institutions 2.300 2.300 0.764 0.764 33.2 % 33.2 % 100.0 %

312121 Non-Residential Buildings - Acquisition 18.547 18.547 8.357 6.606 45.1 % 35.6 % 79.0 %

312135 Water Plants, pipelines and sewerage networks -
Acquisition

174.350 171.350 44.134 42.383 25.3 % 24.3 % 96.0 %

312136 Power lines, stations and plants - Acquisition 11.851 11.851 1.000 0.604 8.4 % 5.1 % 60.4 %

312139 Other Structures - Acquisition 120.165 117.365 29.688 25.713 24.7 % 21.4 % 86.6 %

312211 Heavy Vehicles - Acquisition 0.410 0.410 0.103 0.103 25.0 % 25.0 % 100.0 %

312212 Light Vehicles - Acquisition 0.200 0.200 0.050 0.000 25.0 % 0.0 % 0.0 %

312213 Water Vessels - Acquisition 0.130 1.930 0.130 0.130 100.0 % 100.0 % 100.0 %
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312219 Other Transport equipment - Acquisition 1.500 1.500 0.000 0.000 0.0 % 0.0 % 0.0 %

312221 Light ICT hardware - Acquisition 0.555 0.555 0.136 0.134 24.6 % 24.1 % 98.2 %

312229 Other ICT Equipment - Acquisition 0.225 0.225 0.036 0.036 16.1 % 16.1 % 100.0 %

312231 Office Equipment - Acquisition 0.110 0.110 0.000 0.000 0.0 % 0.0 % 0.0 %

312233 Medical, Laboratory and Research & appliances
- Acquisition

1.125 1.125 0.281 0.141 25.0 % 12.6 % 50.3 %

312235 Furniture and Fittings - Acquisition 0.948 0.948 0.237 0.204 25.0 % 21.5 % 86.0 %

312299 Other Machinery and Equipment- Acquisition 1.000 1.000 0.200 0.200 20.0 % 20.0 % 100.0 %

312412 Cultivated Plants - Acquisition 0.300 3.455 0.000 0.000 0.0 % 0.0 % 0.0 %

313121 Non-Residential Buildings - Improvement 0.880 0.880 0.215 0.215 24.4 % 24.4 % 100.0 %

313135 Water Plants, pipelines and sewerage networks -
Improvement

23.425 23.270 4.000 4.000 17.1 % 17.1 % 100.0 %

313137 Information Communication Technology
network lines - Improvement

0.004 0.004 0.000 0.000 0.0 % 0.0 % 0.0 %

313211 Heavy Vehicles - Improvement 0.991 0.991 0.225 0.225 22.7 % 22.7 % 100.0 %

313233 Medical, Laboratory and Research & appliances
- Improvement

0.400 0.400 0.400 0.378 100.0 % 94.4 % 94.4 %

342111 Land - Acquisition 15.157 15.157 0.433 0.233 2.9 % 1.5 % 53.8 %

352899 Other Domestic Arrears Budgeting 16.136 16.136 16.136 14.018 100.0 % 86.9 % 86.9 %

Total for the Vote 533.118 533.118 149.265 131.239 28.0 % 24.6 % 87.9 %
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Programme:01 Agro-Industrialization 83.828 83.028 23.850 21.653 28.45 % 25.83 % 90.79 %

Sub SubProgramme:03 Directorate of Water
Development

83.828 83.028 23.850 21.653 28.45 % 25.83 % 90.8 %

Departments

Development Projects

001 Rural Water Supply and Sanitation 1.670 1.670 0.810 0.570 48.5 % 34.2 % 70.4 %

002 Urban Water Supply and Sanitation 2.990 2.990 1.470 1.119 49.2 % 37.4 % 76.1 %

003 Urban Water Utility Regulation Department 0.426 0.426 0.176 0.065 41.2 % 15.3 % 37.1 %

004 Water for Production 0.515 0.515 0.249 0.240 48.3 % 46.5 % 96.3 %

1188 Protection of Lake Victoria - Kampala Sanitation
Program

23.425 23.270 4.000 4.000 17.1 % 17.1 % 100.0 %

1193 Kampala Water- Lake Victoria Water & Sanitation
project

2.424 2.424 0.700 0.700 28.9 % 28.9 % 100.0 %

1347 Solar Powered Mini-Piped Water Schemes in rural
Areas

25.000 25.000 4.064 3.862 16.3 % 15.4 % 95.0 %

1396 Water for Production Regional Center-North based
in Lira (WfPRC-N)

14.039 14.039 4.574 4.574 32.6 % 32.6 % 100.0 %

1397 Water for Production Regional Center-East based
in Mbale (WfPRC-E)

15.810 15.810 6.827 6.325 43.2 % 40.0 % 92.6 %

1398 Water for Production Regional Center-West based
in Mbarara (WfPRC-W)

19.372 19.372 5.408 5.399 27.9 % 27.9 % 99.8 %

1438 Water Service Acceleration Project (SCAP 100%) 55.062 53.062 10.000 10.000 18.2 % 18.2 % 100.0 %

1523 Water for Production Phase II 19.449 18.649 4.408 3.822 22.7 % 19.7 % 86.7 %

1524 Water and Sanitation Development Facility East-
Phase II

19.776 19.776 6.194 6.189 31.3 % 31.3 % 99.9 %

1525 Water and Sanitation Development Facility-South
West-Phase II

18.042 18.042 5.782 5.483 32.0 % 30.4 % 94.8 %

1529 Strategic Towns Water Supply and Sanitation
Project (STWSSP)

9.998 9.998 1.113 1.096 11.1 % 11.0 % 98.4 %

1530 Integrated Water Resources Management and
Development Project (IWMDP)

5.276 5.276 0.389 0.347 7.4 % 6.6 % 89.2 %
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Programme:01 Agro-Industrialization 83.828 83.028 23.850 21.653 28.45 % 25.83 % 90.79 %

Programme:06 Natural Resources, Environment,
Climate Change, Land And Water

100.257 103.412 45.965 38.358 45.85 % 38.26 % 83.45 %

Sub SubProgramme:01 Directorate of
Environmental Affairs

26.090 29.245 6.285 4.849 24.09 % 18.59 % 77.1 %

Departments

Development Projects

1531 South Western Cluster (SWC) Project 0.000 0.000 0.000 0.0 % 0.0 % 0.0 %

1532 100% Service Coverage Acceleration Project
umbrellas (SCAP 100 umbrellas)

51.452 50.452 15.479 13.268 30.1 % 25.8 % 85.7 %

1533 Water and Sanitation Development Facility
Central-Phase II

18.163 18.163 5.741 5.741 31.6 % 31.6 % 100.0 %

1534 Water and Sanitation Development Facility North-
Phase II

15.062 15.062 4.780 4.780 31.7 % 31.7 % 100.0 %

1559 Drought Resilience in Karamoja Sub-Region
Project

3.983 3.983 1.043 1.042 26.2 % 26.2 % 99.9 %

1562 Lake Victoria Water and Sanitation (LVWATSAN)
Phase 3

1.000 1.000 0.219 0.214 21.9 % 21.4 % 97.9 %

1614 Support to Rural Water Supply and Sanitation
Project

55.086 53.086 8.452 6.276 15.3 % 11.4 % 74.3 %

1660 Strengthening Water Utilities Regulation Project 16.290 16.290 6.393 4.226 39.2 % 25.9 % 66.1 %

1661 Irrigation For Climate Resilience Project Profile 6.136 6.136 0.330 0.054 5.4 % 0.9 % 16.3 %

1666 Development of Solar Powered Irrigation and
Water Supply Systems

17.213 4.524 1.511 0.301 8.8 % 1.8 % 19.9 %

1770 Water and Sanitation Development Facility
Karamoja

15.202 15.202 3.189 3.189 21.0 % 21.0 % 100.0 %

001 Climate Change Department 2.568 2.568 0.890 0.743 34.7 % 28.9 % 83.5 %

002 Environment Support Services 0.832 0.832 0.252 0.236 30.3 % 28.3 % 93.6 %

003 Forestry Support Services 0.890 0.890 0.243 0.236 27.3 % 26.6 % 97.3 %

004 Wetland Management Services 1.360 1.360 0.475 0.470 34.9 % 34.6 % 99.0 %

1417 Farm Income Enhancement and Forestry
Conservation Programme Phase II

7.470 7.470 0.902 0.449 12.1 % 6.0 % 49.8 %



FY 2022/23

VOTE: 019 Ministry of Water and Environment

Vote Performance Report

Quarter 2

Billion Uganda Shillings
Approved

Budget
Revised
Budget

Released by
End Q2

Spent by
End Q2

% GoU
Budget

Released

% GoU
Budget
Spent

% GoU
Releases

Spent

Programme:06 Natural Resources, Environment,
Climate Change, Land And Water

100.257 103.412 45.965 38.358 45.85 % 38.26 % 83.45 %

Sub SubProgramme:02 Directorate of Water
Resources Management

29.226 0.800 10.330 9.511 35.35 % 32.54 % 92.1 %

Departments

Development Projects

Sub SubProgramme:04 Policy, Planning and
Support Services

44.941 44.941 29.350 23.999 65.31 % 53.40 % 81.8 %

Departments

1520 Building Resilient Communities, Wetland
Ecosystems and Associated Catchments in Uganda

4.060 4.060 1.748 1.231 43.1 % 30.3 % 70.4 %

1613 Investing in Forests and Protected Areas for
Climate-Smart Development

3.310 6.465 0.952 0.753 28.7 % 22.7 % 79.1 %

1697 National Wetlands Restoration Project 5.600 5.600 0.825 0.732 14.7 % 13.1 % 88.7 %

001 Trans-Boundary Water Resources Mangement 0.500 0.500 0.245 0.091 49.0 % 18.1 % 37.0 %

002 Water Quality Managemnet 0.470 0.470 0.228 0.224 48.4 % 47.8 % 98.7 %

003 Water Resources monitoring and Assessment 0.630 0.630 0.300 0.295 47.6 % 46.9 % 98.5 %

004 Water Resources planning & Regulation 0.550 0.550 0.268 0.261 48.6 % 47.5 % 97.7 %

1302 Support for Hydro-Power Devt and Operations on
River Nile

2.530 2.530 1.186 0.904 46.9 % 35.7 % 76.2 %

1424 Multi-Lateral Lakes Edward & Albert Integrated
Fisheries and Water Resources Management

1.700 0.800 1.218 1.218 71.7 % 71.7 % 100.0 %

1487 Enhancing Resilience of Communities to Climate
Change

1.500 1.500 0.302 0.287 20.1 % 19.1 % 95.0 %

1522 Inner Murchison Bay Cleanup Project 12.529 12.529 4.077 3.849 32.5 % 30.7 % 94.4 %

1530 Integrated Water Resources Management and
Development Project (IWMDP)

1.168 1.168 0.284 0.280 24.3 % 24.0 % 98.7 %

1662 Water Management Zones Project Phase 2 5.152 5.152 1.392 1.307 27.0 % 25.4 % 93.9 %

1761 Strengthening Drought Resilience for Smaller
household farmers and the Pastoralists in the IGAD
region (DRESS-EA Project)

0.500 0.500 0.145 0.134 29.0 % 26.8 % 92.4 %

1762 Potable Water Project 1.997 1.997 0.686 0.660 34.4 % 33.0 % 96.1 %

001 Finance and administration 12.935 12.935 6.430 4.377 49.7 % 33.8 % 68.1 %
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Programme:06 Natural Resources, Environment,
Climate Change, Land And Water

100.257 103.412 45.965 38.358 45.85 % 38.26 % 83.45 %

Development Projects

Programme:12 Human Capital Development 349.033 343.878 79.450 71.229 22.76 % 20.41 % 89.65 %

Sub SubProgramme:03 Directorate of Water
Development

83.828 83.028 23.850 21.653 28.45 % 25.83 % 90.8 %

Departments

Development Projects

002 Policy and Planning 18.323 18.323 16.958 14.818 92.5 % 80.9 % 87.4 %

003 Water and Environment Sector Liaison 0.990 0.990 0.270 0.236 27.3 % 23.8 % 87.3 %

1530 Integrated Water Resources Management and
Development Project (IWMDP)

7.655 7.655 3.075 2.123 40.2 % 27.7 % 69.0 %

1638 Retooling of Ministry of Water and Environment 5.038 5.038 2.617 2.445 51.9 % 48.5 % 93.4 %

001 Rural Water Supply and Sanitation 1.670 1.670 0.810 0.570 48.5 % 34.2 % 70.4 %

002 Urban Water Supply and Sanitation 2.990 2.990 1.470 1.119 49.2 % 37.4 % 76.1 %

003 Urban Water Utility Regulation Department 0.426 0.426 0.176 0.065 41.2 % 15.3 % 37.1 %

004 Water for Production 0.515 0.515 0.249 0.240 48.3 % 46.5 % 96.3 %

1188 Protection of Lake Victoria - Kampala Sanitation
Program

23.425 23.270 4.000 4.000 17.1 % 17.1 % 100.0 %

1193 Kampala Water- Lake Victoria Water & Sanitation
project

2.424 2.424 0.700 0.700 28.9 % 28.9 % 100.0 %

1347 Solar Powered Mini-Piped Water Schemes in rural
Areas

25.000 25.000 4.064 3.862 16.3 % 15.4 % 95.0 %

1396 Water for Production Regional Center-North based
in Lira (WfPRC-N)

14.039 14.039 4.574 4.574 32.6 % 32.6 % 100.0 %

1397 Water for Production Regional Center-East based
in Mbale (WfPRC-E)

15.810 15.810 6.827 6.325 43.2 % 40.0 % 92.6 %

1398 Water for Production Regional Center-West based
in Mbarara (WfPRC-W)

19.372 19.372 5.408 5.399 27.9 % 27.9 % 99.8 %

1438 Water Service Acceleration Project (SCAP 100%) 55.062 53.062 10.000 10.000 18.2 % 18.2 % 100.0 %

1523 Water for Production Phase II 19.449 18.649 4.408 3.822 22.7 % 19.7 % 86.7 %

1524 Water and Sanitation Development Facility East-
Phase II

19.776 19.776 6.194 6.189 31.3 % 31.3 % 99.9 %
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Programme:12 Human Capital Development 349.033 343.878 79.450 71.229 22.76 % 20.41 % 89.65 %

Total for the Vote 533.118 530.318 149.265 131.239 28.0 % 24.6 % 87.9 %

1525 Water and Sanitation Development Facility-South
West-Phase II

18.042 18.042 5.782 5.483 32.0 % 30.4 % 94.8 %

1529 Strategic Towns Water Supply and Sanitation
Project (STWSSP)

9.998 9.998 1.113 1.096 11.1 % 11.0 % 98.4 %

1530 Integrated Water Resources Management and
Development Project (IWMDP)

5.276 5.276 0.389 0.347 7.4 % 6.6 % 89.2 %

1531 South Western Cluster (SWC) Project 0.000 0.000 0.000 0.0 % 0.0 % 0.0 %

1532 100% Service Coverage Acceleration Project
umbrellas (SCAP 100 umbrellas)

51.452 50.452 15.479 13.268 30.1 % 25.8 % 85.7 %

1533 Water and Sanitation Development Facility
Central-Phase II

18.163 18.163 5.741 5.741 31.6 % 31.6 % 100.0 %

1534 Water and Sanitation Development Facility North-
Phase II

15.062 15.062 4.780 4.780 31.7 % 31.7 % 100.0 %

1559 Drought Resilience in Karamoja Sub-Region
Project

3.983 3.983 1.043 1.042 26.2 % 26.2 % 99.9 %

1562 Lake Victoria Water and Sanitation (LVWATSAN)
Phase 3

1.000 1.000 0.219 0.214 21.9 % 21.4 % 97.9 %

1614 Support to Rural Water Supply and Sanitation
Project

55.086 53.086 8.452 6.276 15.3 % 11.4 % 74.3 %

1660 Strengthening Water Utilities Regulation Project 16.290 16.290 6.393 4.226 39.2 % 25.9 % 66.1 %

1661 Irrigation For Climate Resilience Project Profile 6.136 6.136 0.330 0.054 5.4 % 0.9 % 16.3 %

1666 Development of Solar Powered Irrigation and
Water Supply Systems

17.213 4.524 1.511 0.301 8.8 % 1.8 % 19.9 %

1770 Water and Sanitation Development Facility
Karamoja

15.202 15.202 3.189 3.189 21.0 % 21.0 % 100.0 %
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Programme:01 Agro-Industrialization 121.210 121.210 56.991 5.642 47.0 % 4.7 % 9.9 %

Sub SubProgramme:03 Directorate of Water
Development

121.210 121.210 56.991 5.642 47.0 % 4.7 % 9.9 %

Development Projects.

1559 Drought Resilience in Karamoja Sub-Region
Project

8.000 8.000 0.000 0.000 0.0 % 0.0 % 0.0 %

1661 Irrigation For Climate Resilience Project Profile 85.067 85.067 56.991 5.642 67.0 % 6.6 % 9.9 %

1666 Development of Solar Powered Irrigation and
Water Supply Systems

28.143 28.143 0.000 0.000 0.0 % 0.0 % 0.0 %

Programme:06 Natural Resources, Environment,
Climate Change, Land And Water

175.805 175.805 116.522 51.344 66.3 % 29.2 % 44.1 %

Sub SubProgramme:01 Directorate of
Environmental Affairs

112.195 112.195 21.345 13.003 19.0 % 11.6 % 60.9 %

Development Projects.

1417 Farm Income Enhancement and Forestry
Conservation Programme Phase II

91.840 91.840 11.804 11.804 12.9 % 12.9 % 100.0 %

1613 Investing in Forests and Protected Areas for
Climate-Smart Development

20.355 20.355 9.541 1.199 46.9 % 5.9 % 12.6 %

Sub SubProgramme:02 Directorate of Water
Resources Management

58.480 58.480 92.516 37.091 158.2 % 63.4 % 40.1 %

Development Projects.

1487 Enhancing Resilience of Communities to Climate
Change

9.730 9.730 19.46 3.038 200.0 % 31.2 % 15.6 %

1530 Integrated Water Resources Management and
Development Project (IWMDP)

45.290 45.290 72.431 33.999 159.9 % 75.1 % 46.9 %

1761 Strengthening Drought Resilience for Smaller
household farmers and the Pastoralists in the IGAD
region (DRESS-EA Project)

3.460 3.460 0.625 0.054 18.1 % 1.6 % 8.6 %

Sub SubProgramme:04 Policy, Planning and
Support Services

5.130 5.130 2.661 1.250 51.9 % 24.4 % 47.0 %

Development Projects.

1530 Integrated Water Resources Management and
Development Project (IWMDP)

5.130 5.130 2.661 1.250 51.9 % 24.4 % 47.0 %
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Programme:12 Human Capital Development 681.893 681.893 520.289 238.588 76.3 % 35.0 % 45.9 %

Sub SubProgramme:03 Directorate of Water
Development

681.893 681.893 520.289 238.588 76.3 % 35.0 % 45.9 %

Development Projects.

1193 Kampala Water- Lake Victoria Water & Sanitation
project

129.890 129.890 146.241 22.724 112.6 % 17.5 % 15.5 %

1529 Strategic Towns Water Supply and Sanitation
Project (STWSSP)

35.100 35.100 35.478 35.797 101.1 % 102.0 % 100.9 %

1530 Integrated Water Resources Management and
Development Project (IWMDP)

257.100 257.100 165.93 51.930 64.5 % 20.2 % 31.3 %

1531 South Western Cluster (SWC) Project 137.500 137.500 117.453 76.207 85.4 % 55.4 % 64.9 %

1534 Water and Sanitation Development Facility North-
Phase II

38.840 38.840 13.1 9.843 33.7 % 25.3 % 75.1 %

1614 Support to Rural Water Supply and Sanitation
Project

55.320 55.320 22.344 22.344 40.4 % 40.4 % 100.0 %

1666 Development of Solar Powered Irrigation and
Water Supply Systems

28.143 28.143 19.604 19.604 69.7 % 69.7 % 100.0 %

Total for the Vote 978.908 978.908 693.802 295.574 70.9 % 30.2 % 42.6 %
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Actual Outputs Achieved in
Quarter

Reasons for Variation in
performance

Programme:01 Agro-Industrialization

SubProgramme:02 Agricultural Production and Productivity

Sub SubProgramme:03 Directorate of Water Development

Departments

Department:004 Water for Production

Budget Output:000014 Administrative and Support Services

Total For Budget Output 119,835.227

Wage Recurrent 119,835.227

Non Wage Recurrent 0.000

Arrears 0.000

AIA 0.000

Total For Department 119,835.227

Wage Recurrent 119,835.227

Non Wage Recurrent 0.000

Arrears 0.000

AIA 0.000

Develoment Projects

Project:1396 Water for Production Regional Center-North based in Lira (WfPRC-N)

Budget Output:000003 Facilities and Equipment Management

PIAP Output: 01040408 Medium-scale irrigation schems and Dams and valley tanks for livestock watering constructed.

Programme Intervention: 010404 Increase access and use of water for agricultural production

Permanent Staff Salaries paid; Office Coordinated and run. Paid permanent Staff Salaries; Office Coordinated and run. Achieved as planned.

Expenditures incurred in the Quarter to deliver outputs UShs Thousand

Item Spent

211101 General Staff Salaries 119,835.227

Quarter 2: Outputs and Expenditure in the Quarter
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Outputs Planned in Quarter
Actual Outputs Achieved in
Quarter
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Project:1396 Water for Production Regional Center-North based in Lira (WfPRC-N)

PIAP Output: 01040416 Sustainable management institutions for effective utilization of Dams and valley tanks established.

Programme Intervention: 010404 Increase access and use of water for agricultural production

Developed farmers' capacity through technical
backstopping for Operation and Maintenance (O&M),
trained resource personnel, Operation and Maintenance
(O&M) Support offered to Twenty Six (26) Small Scale
Irrigation Projects.

Development of farmers' capacity through training in
technical backstopping for Operation and Maintenance
(O&M) support for Twenty Six (26) Small Scale Irrigation
Projects is ongoing.

Farmer based management structures (Water User
Committees) revitalized to 60% progress for completed
valley tanks and earth dams in the Districts of Kitgum,
Arua, Dokolo, Kwania, Apac, Kwania, Otuke, Kole and
Pakwach.

Revitalization of Farmer Based Management Structures
(Water User Committees) for completed valley tanks of
Lakongera in Kitgum, Biacici in Arua, Dima in Dokolo, Six
(6) Valley tanks constructed with funding from AfDB in the
Districts of Apac and Otuke and Three (3) Earth dams
located in the Districts of Kole, Otuke and Pakwach is
ongoing.

Catchment protection and management activities
undertaken to 35% progress for completed WfP facilities in
the Districts of Kitgum, Arua, Dokolo, Kwania, Apac,
Otuke, Kole and Pakwach.

Catchment protection and management activities (source
protection) are ongoing for Awal Boro Small scale
Irrigation scheme in Gulu District and Lageya valley tank
in Pader District; Restoration of micro catchment for
Kalang valley tank in Omoro District and Orama-Tebung
valley tank in Agago District is also ongoing.

Funds released were not
enough to undertake all the
planned activities.

Irrigation systems offered operation, maintenance and
management of off-farm infrastructure for Olweny, Tochi
,Wadelai and Agoro irrigation schemes in the Districts of
Lira, Oyam, Pakwach and Lamwo respectively.

Procurement is ongoing (Initiation stage) for hire of
Irrigation system operator for operation, maintenance and
management of off-farm infrastructure for Olweny, Tochi,
Wadelai
and Agoro irrigation schemes in the Districts of Lira,
Oyam, Pakwach
and Lamwo respectively.

District Technical Support teams supported for backstop
use, operation, maintenance and management of Water for
Production facilities.

Establishment of District Technical Support teams and
extension of support for backstop use, operation,
maintenance and management of Water for Production
facilities is ongoing.

ICT Equipment procured (Computers and printers). Procurement of ICT Equipment (Computers and printers) is
ongoing (Evaluation stage).
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Project:1396 Water for Production Regional Center-North based in Lira (WfPRC-N)

PIAP Output: 01040416 Sustainable management institutions for effective utilization of Dams and valley tanks established.

Programme Intervention: 010404 Increase access and use of water for agricultural production

Specialized machinery and equipment maintained (Earth
moving equipment).

Procurement of framework contract for maintenance of
Specialized machinery and equipment (Earth moving
Equipment) is ongoing (Awaiting Contracts Committee for
Approval).

Contract staff salaries, NSSF Contributions, Allowances,
Advertising, Welfare and entertainment,
Telecommunication and Security services, Utility bills
(Water and electricity) paid.

Paid contract staff salaries with NSSF contributions,
Allowances and guard services, Utility Bills (Electricity
and water), Telecommunication and internet services;
Office coordinated and run; Procurement for maintenance
of field vehicles is ongoing.

Printing and photocopying materials, Uniforms and
protective gear procured; Fuel, lubricants and oils
purchased; Trained staff; Vehicles, Machinery, Equipment
and furniture maintained.

Procurement of Printing and photocopying materials,
Uniforms and protective gear; Purchase of fuel, lubricants
and oils; Staff training; Maintenance of Vehicles,
Machinery, Equipment and furniture is ongoing (Evaluation
stage).

Expenditures incurred in the Quarter to deliver outputs UShs Thousand

Item Spent

211102 Contract Staff Salaries 68,357.750

211106 Allowances (Incl. Casuals, Temporary, sitting allowances) 12,000.000

212101 Social Security Contributions 1,124.000

221001 Advertising and Public Relations 25,000.000

221002 Workshops, Meetings and Seminars 35,000.000

221003 Staff Training 25,000.000

221009 Welfare and Entertainment 2,500.000

221011 Printing, Stationery, Photocopying and Binding 11,250.000

222001 Information and Communication Technology Services. 9,961.000

223004 Guard and Security services 3,275.000

223005 Electricity 1,200.000

223006 Water 1,200.000

224010 Protective Gear 27,500.000

225101 Consultancy Services 300,000.000

227004 Fuel, Lubricants and Oils 30,000.000
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Project:1396 Water for Production Regional Center-North based in Lira (WfPRC-N)

Total For Budget Output 720,617.750

GoU Development 720,617.750

External Financing 0.000

Arrears 0.000

AIA 0.000

Budget Output:000017 Infrastructure Development and Management

Expenditures incurred in the Quarter to deliver outputs UShs Thousand

Item Spent

228002 Maintenance-Transport Equipment 50,000.000

228003 Maintenance-Machinery & Equipment Other than Transport Equipment 3,500.000

312211 Heavy Vehicles - Acquisition 102,500.000

312221 Light ICT hardware - Acquisition 11,250.000

PIAP Output: 01040402 Multi-purpose water development schemes including valley dams, valley tanks developed

Programme Intervention: 010404 Increase access and use of water for agricultural production

Four (4) Parish level valley tanks constructed to 40%
progress in the Districts of Yumbe, Terego, Oyam and
Amolatar increasing on water for livestock watering.

Mobilization for construction of Two (2) Parish level Valley
Tanks in the Districts of Arua and Nwoya for provision of
water for livestock is ongoing.

Weed removed from Leye earth dam to 45% progress in
Kole District.

Weed removal from Leye earth dam in Kole District has not
yet commenced.

NA Monitored and evaluated performance of completed
projects; Two (2) earth dams (Akwera in Otuke and Andibo
in Pakwach), Six (6) valley tanks constructed under Water
Supply and Sanitation Programme (WSSP) in the Districts
of Apac and Otuke, Two (2) valley tanks constructed using
Ministry equipment in Dokolo and Kitgum; Thirteen (13)
Solar powered Irrigation demonstration sites in the Districts
of Zombo (2), Nwoya (2), Gulu (1), Omoro (1), Pader (1),
Arua (1), Oyam (1), Lira (1), Alebtong (2) and Pakwach
(1); Ongoing works at various stages of progress;
Construction of Solar powered Irrigation demonstration
sites in the Districts of Adjumani (1), Omoro (2), Agago
(2), Apac (1), Kole (1) and Gulu (1).
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Project:1396 Water for Production Regional Center-North based in Lira (WfPRC-N)

PIAP Output: 01040402 Multi-purpose water development schemes including valley dams, valley tanks developed

Programme Intervention: 010404 Increase access and use of water for agricultural production

NA Monitored and evaluated performance of completed
projects; Two (2) earth dams (Akwera in Otuke and Andibo
in Pakwach), Six (6) valley tanks constructed under Water
Supply and Sanitation Programme (WSSP) in the Districts
of Apac and Otuke, Two (2) valley tanks constructed using
Ministry equipment in Dokolo and Kitgum; Thirteen (13)
Solar powered Irrigation demonstration sites in the Districts
of Zombo (2), Nwoya (2), Gulu (1), Omoro (1), Pader (1),
Arua (1), Oyam (1), Lira (1), Alebtong (2) and Pakwach
(1); Ongoing works at various stages of progress;
Construction of Solar powered Irrigation demonstration
sites in the Districts of Adjumani (1), Omoro (2), Agago
(2), Apac (1), Kole (1) and Gulu (1).

PIAP Output: 01040402 Dams and valley tanks for livestock watering constructed

Programme Intervention: 010404 Increase access and use of water for agricultural production

Four (4) Parish level valley tanks designed to 40% progress
in the Districts of Lamwo, Nebbi, Lira and Koboko.

Preliminary assessments for potential valley tank sites to
undertake feasibility studies are ongoing.

Construction of Geregere earth dam in Agago District
supervised complying to specifications.

Supervision and monitoring construction of Geregere multi-
purpose earth dam and watering facilities in Agago District
is awaiting construction commencement.

Procurement for works
construction of Geregere
multi-purpose earth dam and
watering facilities in Agago
District is still ongoing.

PIAP Output: 01040408 Medium-scale irrigation schems and Dams and valley tanks for livestock watering constructed.

Programme Intervention: 010404 Increase access and use of water for agricultural production

NA Provision of Operation and Maintenance (O&M) support is
ongoing for Solar Powered Irrigation Demonstration sites
of Opwach in Omoro District, Ayweri in Gulu District,
Ugudu in Zombo District, Akworo in Kitgum District,
Asada in Zombo District, Aringo mone in Pader District,
Odeye in Dokolo District, Owameri in Alebtong District,
Andibo in Pakwach District, Acaba in Oyam District and
Oloo in Alebtong District.

Activities are being
implemented with very few
challenges.
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Project:1396 Water for Production Regional Center-North based in Lira (WfPRC-N)

PIAP Output: 01040413 New medium-scale irrigation schemes, dams and valley tanks developed.

Programme Intervention: 010404 Increase access and use of water for agricultural production

Ongoing works and completed facilities (Irrigation schemes
both medium and small, earth dams and valley tanks)
supervised and monitored assessing their functionality.

Monitored and evaluated performance of completed
projects; Two (2) earth dams (Akwera in Otuke and Andibo
in Pakwach), Six (6) valley tanks constructed under Water
Supply and Sanitation Programme (WSSP) in the Districts
of Apac and Otuke, Two (2) valley tanks constructed using
Ministry equipment in Dokolo and Kitgum; Thirteen (13)
Solar powered Irrigation demonstration sites in the Districts
of Zombo (2), Nwoya (2), Gulu (1), Omoro (1), Pader (1),
Arua (1), Oyam (1), Lira (1), Alebtong (2) and Pakwach
(1); Ongoing works at various stages of progress;
Construction of Solar powered Irrigation demonstration
sites in the Districts of Adjumani (1), Omoro (2), Agago
(2), Apac (1), Kole (1) and Gulu (1).

WfP facilities offered Operation and Maintenance (O&M)
support.

Provision of Operation and Maintenance (O&M) support is
ongoing for Solar Powered Irrigation Demonstration sites
of Opwach in Omoro District, Ayweri in Gulu District,
Ugudu in Zombo District, Akworo in Kitgum District,
Asada in Zombo District, Aringo mone in Pader District,
Odeye in Dokolo District, Owameri in Alebtong District,
Andibo in Pakwach District, Acaba in Oyam District and
Oloo in Alebtong District.

Ten (10) Small Scale Irrigation sites designed to 30%
progress in Northern Region.

Detailed designs are being undertaken for potential Ten
(10) Solar Powered Irrigation Demonstration sites in
Northern Region (70% progress).

A medium scale irrigation scheme designed to 70%
progress at Akwera earth dam in Otuke District.

Detailed design of a medium scale irrigation scheme at
Akwera earth dam in Otuke District is still ongoing.

Imvempi, Purongo and Palyec irrigation schemes designed
to 85% progress in Arua, Amuru and Nwoya Districts
respectively.

Feasibility studies of Purongo and Palyec irrigation
schemes in Amuru and Nwoya Districts is at 80% progress
(Revised feasibility report submitted).

Eight (8) Small scale irrigation schemes constructed to 45%
progress in West Nile, Acholi and Lango Sub-regions.

Construction of Eight (8) Solar Powered Irrigation
Demonstration sites is ongoing at various stages of progress
in the Districts of Omoro (90%), Agago (92%), Kole
(44%), Adjumani (90%), Apac (47%), Omoro (60%),
Agago (58%) and Gulu (38%).
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Project:1396 Water for Production Regional Center-North based in Lira (WfPRC-N)

Total For Budget Output 3,785,000.000

GoU Development 3,785,000.000

External Financing 0.000

Arrears 0.000

AIA 0.000

PIAP Output: 01040413 New medium-scale irrigation schemes, dams and valley tanks developed.

Programme Intervention: 010404 Increase access and use of water for agricultural production

Land acquired for construction of WfP facilities and land
owners compensated.

No Project Affected Persons (PAPs) identified and
compensated for construction of WfP facilities.

Awaiting completion of
detailed design of Akwera
medium scale irrigation
scheme to establish the
Project command area and
identify Project Affected
Persons (PAPs).

Water for Production Regional Centre North Equipment
Yard constructed to 50% progress.

Construction of Water for Production Regional Centre-
North Equipment Yard is at 70% cumulative progress.

Eight (8) production wells sited and drilled to 80%
completion in West Nile, Acholi and Lango Sub-regions.

Sited and drilled Five (5) production wells in Kidere and
Palaro, Kabunyatta, Katikakala and Ogonycogo in the
Districts of Gulu, Luweero, Nakasongola and Nwoya
respectively.

NA Provision of Operation and Maintenance (O&M) support is
ongoing for Solar Powered Irrigation Demonstration sites
of Opwach in Omoro District, Ayweri in Gulu District,
Ugudu in Zombo District, Akworo in Kitgum District,
Asada in Zombo District, Aringo mone in Pader District,
Odeye in Dokolo District, Owameri in Alebtong District,
Andibo in Pakwach District, Acaba in Oyam District and
Oloo in Alebtong District.

Expenditures incurred in the Quarter to deliver outputs UShs Thousand

Item Spent

225201 Consultancy Services-Capital 405,000.000

227001 Travel inland 90,000.000

312139 Other Structures - Acquisition 3,200,000.000

342111 Land - Acquisition 90,000.000
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Total For Project 4,505,617.750

GoU Development 4,505,617.750

External Financing 0.000

Arrears 0.000

AIA 0.000

Project:1397 Water for Production Regional Center-East based in Mbale (WfPRC-E)

Budget Output:000003 Facilities and Equipment Management

PIAP Output: 01040408 Medium-scale irrigation schems and Dams and valley tanks for livestock watering constructed.

Programme Intervention: 010404 Increase access and use of water for agricultural production

NA Procurement of ICT Office equipment (Laptops and
Printers) has not yet been initiated.

NA Procurement of Office furniture and fittings has not been
initiated.

Contract staff salaries, Advertising, Security services, Field
allowances, Internet, Utility bills paid; Stationary and
Printing materials, staff welfare and entertainment materials
procured; Office and ICT equipment maintained.

Paid contract staff salaries with lunch and field allowances;
Maintained Office and ICT equipment; Paid for Security
services, Internet, Utility bills and advertisements;
Procurement of stationery and Printing Materials has not
yet been initiated.

PIAP Output: 01040415 Solar powered small-scale irrigation systems developed.

Programme Intervention: 010404 Increase access and use of water for agricultural production

Farmer review meetings held on the successes and
challenges in implementation of small scale irrigation
projects in 2021/22.

Held Farmer review meetings at the following solar
powered irrigation schemes of Chembombai in Bukwo
District, Opapa in Serere District, Mulwanda in Namayingo
District, Apuwai in Tororo District, Opiyai in Soroti District
and Limoto in Pallisa District. Review meetings were also
held at Ngariam valley tank in Katakwi District on the
successes and challenges in implementation of solar
powered irrigation projects in FY 2022/23.

Spare parts procured for maintenance of Earth moving
equipment.

Procurement of spare parts for maintenance of Earth
moving equipment is ongoing (Initiation stage).



FY 2022/23

VOTE: 019 Ministry of Water and Environment

Vote Performance Report

Quarter 2

Outputs Planned in Quarter
Actual Outputs Achieved in
Quarter

Reasons for Variation in
performance

Project:1397 Water for Production Regional Center-East based in Mbale (WfPRC-E)

PIAP Output: 01040415 Solar powered small-scale irrigation systems developed.

Programme Intervention: 010404 Increase access and use of water for agricultural production

NA Completed construction of Two (2) Solar powered
Irrigation Demonstration Sites of Ateeta and Opapa in the
Districts of Katakwi and Serere respectively.

Construction commencement of more sites awaits
confirmation of funds.

NA NA NA

NA Completed construction of Two (2) Solar powered
Irrigation Demonstration Sites of Ateeta and Opapa in the
Districts of Katakwi and Serere respectively.

Construction commencement of more sites awaits
confirmation of funds.

PIAP Output: 01040416 Sustainable management institutions for effective utilization of Dams and valley tanks established.

Programme Intervention: 010404 Increase access and use of water for agricultural production

Information disseminated on operation, care and
management of water for production facilities on major
radio stations in Eastern region.

Disseminated Information on operation, care and
management of water for production facilities on major
radio stations in Eastern Uganda.

NA Implementation support and sustainable management of
Small scale irrigation schemes in Eastern Uganda has not
yet been done.

Developed capacity and supported irrigation farmers
improving on their livelihoods through modern irrigation
technologies thus improving on the products.

Capacity development and support to irrigation farmers to
improve on their livelihoods through modern irrigation
technologies has not yet been implemented.

Valley tanks in Eastern Uganda given implementation
support and sustainably managed.

Implementation support and sustainable management of
valley tanks in Eastern Uganda has not yet been offered.

Developed farmers' capacity through technical
backstopping for Operation and Maintenance, trained
resource personnel and maintained the completed and
ongoing small scale irrigation schemes in Eastern Region.

Built farmers' capacity through trainings in technical
backstopping for Operation and Maintenance of the Solar
powered irrigation schemes of Chembombai in Bukwo,
Mulwanda A in Namayingo, Bukiise in Sironko, Alere in
Soroti, Opapa in Serere, Kataigwa in Kayunga, Apuwai in
Tororo and Limoto in Pallisa in Eastern Region.
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Project:1397 Water for Production Regional Center-East based in Mbale (WfPRC-E)

Total For Budget Output 706,437.500

GoU Development 706,437.500

External Financing 0.000

Arrears 0.000

AIA 0.000

Budget Output:000017 Infrastructure Development and Management

PIAP Output: 01040416 Sustainable management institutions for effective utilization of Dams and valley tanks established.

Programme Intervention: 010404 Increase access and use of water for agricultural production

Source protection measures implemented in the immediate
catchments of water for production facilities.

Implemented source protection activities (planted grass and
trees) around Aleles Valley Tank in Katakwi District.

Late release of funds affected
implementation of planned
activities.

Expenditures incurred in the Quarter to deliver outputs UShs Thousand

Item Spent

211102 Contract Staff Salaries 109,295.500

211106 Allowances (Incl. Casuals, Temporary, sitting allowances) 17,037.500

212101 Social Security Contributions 12,144.000

221001 Advertising and Public Relations 5,625.000

221009 Welfare and Entertainment 13,037.500

221011 Printing, Stationery, Photocopying and Binding 15,750.000

223004 Guard and Security services 13,950.000

223005 Electricity 3,312.500

223006 Water 2,125.000

225101 Consultancy Services 356,410.500

228003 Maintenance-Machinery & Equipment Other than Transport Equipment 4,500.000

312229 Other ICT Equipment - Acquisition 36,250.000

312235 Furniture and Fittings - Acquisition 4,500.000

313211 Heavy Vehicles - Improvement 112,500.000
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Project:1397 Water for Production Regional Center-East based in Mbale (WfPRC-E)

PIAP Output: 01040402 Multi-purpose water development schemes including valley dams, valley tanks developed

Programme Intervention: 010404 Increase access and use of water for agricultural production

NA Completed construction of Aleles Valley tank in Katakwi
District. This has increased cumulative water for production
storage capacity by 65,000,000 liters.

NA Completed construction of Aleles Valley tank in Katakwi
District. This has increased cumulative water for production
storage capacity by 65,000,000 liters.

Works have not yet
commenced for construction
of other community Valley
Tanks using Ministry
equipment.

PIAP Output: 01040402 Dams and valley tanks for livestock watering constructed

Programme Intervention: 010404 Increase access and use of water for agricultural production

NA Completed construction of Aleles Valley tank in Katakwi
District. This has increased cumulative water for production
storage capacity by 65,000,000 liters.

Works commencement for
construction of more
communal Valley Tanks
using equipment awaits
release of more funds.

PIAP Output: 01040408 Medium-scale irrigation schems and Dams and valley tanks for livestock watering constructed.

Programme Intervention: 010404 Increase access and use of water for agricultural production

Five (5) community valley tanks constructed to 70%
cumulative progress in Eastern Region using equipment
through force account mechanism with abstraction
providing water for irrigation.

Completed construction of Aleles Valley tank in Katakwi
District. This has increased cumulative water for production
storage capacity by 65,000,000 liters.

Supervised and monitored ongoing works complying to
specifications and completed facilities assessing their
functionality in Eastern Region; Fuel, Lubricants and oils
procured; Vehicles maintained.

Completed Water for Production (WfP) facilities and
Ongoing works (Construction of new WfP facilities) in
Eastern Region monitored and supervised for any defects
and compliance to specifications; Fuel, lubricants and oils
were purchased; Vehicles were maintained.

Works have yet commenced
for construction of more
community valley tanks
using equipment.

Five (5) community valley tanks constructed to 70%
cumulative progress in Eastern Region using equipment
through force account mechanism with abstraction
providing water for irrigation.

Completed construction of Aleles Valley tank in Katakwi
District. This has increased cumulative water for production
storage capacity by 65,000,000 litres.
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Project:1397 Water for Production Regional Center-East based in Mbale (WfPRC-E)

Total For Budget Output 5,508,812.500

GoU Development 5,508,812.500

External Financing 0.000

Arrears 0.000

AIA 0.000

Total For Project 6,215,250.000

GoU Development 6,215,250.000

External Financing 0.000

Arrears 0.000

AIA 0.000

PIAP Output: 01040412 New medium scale irrigation schemes and Dams and valley tanks for livestock watering constructed.

Programme Intervention: 010404 Increase access and use of water for agricultural production

Three (3) medium scale Irrigation schemes constructed to
40% progress in the Districts of Butebo, Namisindwa and
Soroti. These will contribute to increase on crop production
after completion.

Works commenced for construction of One (1) medium
scale Irrigation scheme in Namaitsu in Namisindwa District
(15% progress). This will increase on crop production after
completion.

Works commencement for
construction of more
medium scale and Solar
powered Irrigation schemes
in the Districts of Butebo and
Soroti await confirmation of
funds.

Three (3) Solar powered irrigation schemes in Bukwo,
Namayingo and Bugiri Districts constructed to 35%
cumulative progress. These will increase on crop
production after completion

Completed construction of Two (2) Solar Powered
Irrigation Demonstration Sites of Ateeta (12 acres) and
Opapa (50 acres) in the Districts of Katakwi and Serere
respectively.

NA No land secured for facility development and no Project
Affected Persons (PAPs) were compensated for
construction of WfP facilities.

Expenditures incurred in the Quarter to deliver outputs UShs Thousand

Item Spent

227001 Travel inland 220,000.000

227004 Fuel, Lubricants and Oils 16,312.500

228002 Maintenance-Transport Equipment 35,000.000

312139 Other Structures - Acquisition 5,200,000.000

342111 Land - Acquisition 37,500.000
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Project:1398 Water for Production Regional Center-West based in Mbarara (WfPRC-W)

Budget Output:000003 Facilities and Equipment Management

PIAP Output: 01040412 New medium scale irrigation schemes and Dams and valley tanks for livestock watering constructed.

Programme Intervention: 010404 Increase access and use of water for agricultural production

Furniture, AC, Shelves, curtains and internet procured for
Water for Production Regional Centres West and Central.

Furniture, AC, Shelves and curtains supplied and installed
for Water for Production Regional Centres West and
Central.

ICT Equipment including laptops and printers procured for
Water for Production Regional Centres West and Central.

ICT Equipment procured and supplied. Achieved as planned.

Contract staff salaries, NSSF Contributions, Security
services, Internet, Utility bills, Computer supplies and
Advertising paid; Fuel, Lubricants and oils purchased;
Stationary and Printing materials procured; ICT Equipment
and Vehicles maintained.

Paid contract Staff salaries, Allowances, guard and security
services, Telecommunications, Advertising, Electricity,
Water, Welfare and entertainment; Purchased stationery,
fuel, lubricants and oils; Maintained office and ICT
equipment.

PIAP Output: 01040416 Sustainable management institutions for effective utilization of Dams and valley tanks established.

Programme Intervention: 010404 Increase access and use of water for agricultural production

Created awareness and fostered sustainable management
for Irrigation schemes of Kabuyanda, Enengo, Matanda and
Rwimi in the Districts of Isingiro, Kanungu and
Bunyangabu.

Awareness creation and sustainable management for
Irrigation schemes of Kabuyanda, Enengo, Matanda and
Rwimi in the Districts
of Isingiro, Kanungu and Bunyangabu is ongoing.

Operation, maintenance and management supported for off-
farm infrastructure at Mabira and Kagango dams, Mubuku
1 and 2 and Rwengaaju irrigation schemes.

Support for Operation, Maintenance and management of
the off-farm infrastructure at Mubuku I, II and Rwengaaju
irrigation schemes in Kasese and Kabarole Districts is
being offered.

Fostered Implementation support for sustainable
management of the completed facilities and those under
construction in Western and Lower Central regions (trained,
built capacity and formed management committees).

Implementation support for sustainable management of
WfP facilities (training, capacity building and formation of
management committees) in Western and Lower Central
regions is ongoing (Established Two (2) management
committees and One (1) Farmer Field School).

Developed farmer capacity through technical backstopping
for Operation and Maintenance (O&M) of Irrigation under
construction and completed small scale irrigation projects
in the Western and Central regions.

Development of farmer capacity through technical
backstopping for Operation and Maintenance (O&M) of
Irrigation systems on the ongoing and completed small
scale irrigation schemes in the Western and Central regions
is ongoing (Engaged Three (3) farmer communities).
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Project:1398 Water for Production Regional Center-West based in Mbarara (WfPRC-W)

PIAP Output: 01040416 Sustainable management institutions for effective utilization of Dams and valley tanks established.

Programme Intervention: 010404 Increase access and use of water for agricultural production

Social economic and Environmental studies undertaken to
50% progress for Ten (10) WfP facilities in Western region.

Procurement to undertake Social Economic and
Environmental studies for Ten (10) WfP facilities in
Western region is ongoing (NoBEB Stage).

Success stories, lessons and emerging issues documented to
50% progress at established selected WfP facilities in the
Western and Central Regions.

Documented Success stories, lessons and emerging issues
at
established selected WfP facilities in the Western and
Central Regions.

Fostered Implementation support and offered sustainable
management for WfP facilities and established Farmer Field
Schools (FFS) in the Central Region.

NA NA

NA Procurement of service provider is ongoing (Initiation
stage) for design, production and dissemination of
appropriate visual aids (IEC materials) for International
Water and Environment Week.

Earth moving Equipment serviced, maintained and minor
repairs done for the Western and Central Regions.

Earth moving Equipment well maintained, serviced,
repaired and kept in good working condition.

Expenditures incurred in the Quarter to deliver outputs UShs Thousand

Item Spent

211102 Contract Staff Salaries 105,160.000

211106 Allowances (Incl. Casuals, Temporary, sitting allowances) 21,600.000

212101 Social Security Contributions 15,546.000

221001 Advertising and Public Relations 8,250.000

221002 Workshops, Meetings and Seminars 2,500.000

221007 Books, Periodicals & Newspapers 2,000.000

221009 Welfare and Entertainment 9,325.000

221011 Printing, Stationery, Photocopying and Binding 15,500.000

223004 Guard and Security services 4,546.000

223005 Electricity 5,500.000

223006 Water 3,600.000

225101 Consultancy Services 345,000.000

227004 Fuel, Lubricants and Oils 25,675.000
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Project:1398 Water for Production Regional Center-West based in Mbarara (WfPRC-W)

Total For Budget Output 779,332.000

GoU Development 779,332.000

External Financing 0.000

Arrears 0.000

AIA 0.000

Budget Output:000017 Infrastructure Development and Management

Expenditures incurred in the Quarter to deliver outputs UShs Thousand

Item Spent

228002 Maintenance-Transport Equipment 15,000.000

228003 Maintenance-Machinery & Equipment Other than Transport Equipment 2,500.000

312221 Light ICT hardware - Acquisition 10,000.000

312235 Furniture and Fittings - Acquisition 75,000.000

313211 Heavy Vehicles - Improvement 112,630.000

PIAP Output: 01040402 Dams and valley tanks for livestock watering constructed

Programme Intervention: 010404 Increase access and use of water for agricultural production

Ngugo Phase II water scheme constructed to 20% progress
in Rwampara District providing water for multi-purpose
uses.

Construction commencement of Ngugo Phase II water
scheme in Rwampara District for provision of water for
multi-purpose uses is pending design completion (Final
Design report presented and awaiting approval).

Four (4) valley tanks constructed to 40% cumulative
progress in the Districts of Ntungamo, Ntoroko, Kyotera
and Kamwenge using Equipment providing water for
livestock watering.

Construction of Four (4) Valley Tanks in the Districts of
Ntungamo, Ntoroko, Kyotera and Kamwenge using
Equipment is ongoing. Overall progress stands at 30%

Parking Yard for Water for Production Equipment
constructed to 50% cumulative progress in Mbarara
District.

Construction of Parking Yard for Water for Production
Equipment in Mbarara District is ongoing (32% cumulative
Progress).

Kyenshama and Kyemamba earth dams construction
supervised in Mbarara and Lyantonde Districts respectively
complying to specifications.

Kyenshama earth dam in Mbarara District supervised and
the contractor was complying to specifications. However,
construction of Kyemamba earth dam has not yet
commenced.

Funds released were not
enough to implement all the
planned activities.
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Project:1398 Water for Production Regional Center-West based in Mbarara (WfPRC-W)

PIAP Output: 01040402 Dams and valley tanks for livestock watering constructed

Programme Intervention: 010404 Increase access and use of water for agricultural production

Kanyehunde Multipurpose dam in Ntungamo District and
Nombe Dam in Mbarara District designed to 25%
completion (preliminary).

Design of Kanyehunde multipurpose dam in Ntungamo
District and Nombe Dam in Mbarara District have not yet
commenced. Land acquisition and stakeholder awareness
completed.

One (01) earth dam comprehensively assessed and designed
to 20% progress in Mubende District.

Comprehensive assessment and design of One (01) earth
dam in Mubende District has not yet commenced.

Feasibility studies undertaken and designed Drought
response and Flood mitigation interventions to 30%
progress for Bundibugyo and Ntoroko Districts.

Procurement to undertake feasibility studies and design of
Drought response and Flood mitigation interventions for
Bundibugyo and Ntoroko Districts is ongoing (Initiation
stage).

Six (06) valley tanks designed to 20% progress in the
Districts of Masindi, Gomba, Hoima, Kagadi , Kiryandongo
and Luweero.

Design of Six (06) valley tanks in the Districts of Masindi,
Gomba, Hoima, Kagadi, Kiryandongo and Luweero has not
yet commenced.

Five (5) valley tanks constructed to 30% progress in the
Districts of Nakasongola, Nakaseke, Masindi, Gomba,
Luweero and Kalungu using Equipment providing water for
livestock watering.

Construction of Six (6) valley tanks in the Districts of
Nakasongola, Nakaseke, Masindi, Gomba, Luweero and
Kalungu using Equipment providing water for livestock
watering is pending confirmation of funding.

Improvement works undertaken to 50% progress on
completed WfP facilities in the Central and Bunyoro Sub-
regions.

Improvement works have not yet been undertaken on
completed WfP facilities in the Central and Bunyoro Sub-
regions.

Two (02) medium scale irrigation schemes designed to 25%
cumulative progress in Western and Central Uganda.

Design of Two (02) medium scale irrigation schemes in
Western and Central Uganda has not yet commenced.

Feasibility studies around Mt. Rwenzori and Detailed
design of Rwimi Irrigation scheme completed to 60%
cumulative progress in Kasese and Bunyangabu Districts
respectively.

Feasibility studies around Mt. Rwenzori and design of
Rwimi Irrigation scheme in Kasese and Bunyangabu
Districts is at 85% progress (Feasibility studies completed
and finalization of detailed design is ongoing).
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Project:1398 Water for Production Regional Center-West based in Mbarara (WfPRC-W)

PIAP Output: 01040408 Medium-scale irrigation schems and Dams and valley tanks for livestock watering constructed.

Programme Intervention: 010404 Increase access and use of water for agricultural production

Ten (10) solar powered small scale irrigation schemes
constructed to 40% progress in selected Districts of Western
and Central regions increasing on crop production.

Works are ongoing at various stages of progress for
construction of Twelve (12) Solar Powered Irrigation
Demonstration sites in the Districts of Kanungu (1),
Kabarole (1), Kyenjojo (1), Lwengo (1), Isingiro (2),
Mbarara (2), Kisoro (1), Bushenyi (1), Kiruhura (1) and
Buhweju (1).

Regional office block constructed to 80% cumulative
progress in Mbarara District.

Construction of Regional office block in Mbarara District is
at 90% cumulative progress.

Water for Production facilities including earth dams, valley
tanks and Irrigation schemes offered Operation and
Maintenance (O&M) support (50% cumulative progress).

Maintenance works ongoing for Two (2) Valley tanks in
Kamwema and Nyamarungi in Isingiro, Five (5) Solar
Powered Irrigation sites in Kisoro (1), Mbarara (2), Lwengo
(1) and Ntoroko (1) and Two (2) Dams in Ntungamo (1)
and Sembabule (1).

Ongoing works and completed facilities (Irrigation schemes
both medium and small, earth dams and valley tanks)
supervised and monitored assessing their functionality in
Western and Central Regions.

Supervised and monitored ongoing works and completed
facilities in Western Uganda (Irrigation schemes, earth
dams and valley tanks).

Capital works in the Central Region monitored, supervised
and appraised complying to specifications.

Monitored, supervised and appraised Capital works in the
Central Region complying to specifications.

Regional WfP Staff and District Officials trained and built
their capacity on new Water for Production technologies,
management models and Operation Modalities; Fuel,
Lubricants and oils purchased; Vehicles maintained.

Trained and built capacity of Regional WfP Staff District
Officials on new Water for Production technologies,
management models and Operation Modalities; Purchased
fuel, Lubricants and oils; Vehicles maintained.

Kyemamba earth dam in Lyantonde District partially
constructed to 2% progress providing water for
multipurpose uses.

Partial construction of Kyemamba earth dam in Lyantonde
District is still at design stage.

Funds released were not
enough to commence
implementation of some
planned activities.

PIAP Output: 01040412 New medium scale irrigation schemes and Dams and valley tanks for livestock watering constructed.

Programme Intervention: 010404 Increase access and use of water for agricultural production

Feasibility Study for Mega irrigation schemes around South
Western Highlands completed to 70% cumulative progress.

NA NA
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Project:1398 Water for Production Regional Center-West based in Mbarara (WfPRC-W)

Total For Budget Output 4,514,415.500

GoU Development 4,514,415.500

External Financing 0.000

Arrears 0.000

AIA 0.000

Total For Project 5,293,747.500

GoU Development 5,293,747.500

External Financing 0.000

Arrears 0.000

AIA 0.000

Project:1523 Water for Production Phase II

Budget Output:000003 Facilities and Equipment Management

PIAP Output: 01040412 New medium scale irrigation schemes and Dams and valley tanks for livestock watering constructed.

Programme Intervention: 010404 Increase access and use of water for agricultural production

Kagera corridor multi-purpose water for production
infrastructure and facilities designed to 60% cumulative
progress in Isingiro District.

NA NA

Land secured for facility development and compensated
land owners for construction of WfP facilities.

NA NA

Expenditures incurred in the Quarter to deliver outputs UShs Thousand

Item Spent

221003 Staff Training 12,500.000

225201 Consultancy Services-Capital 873,598.000

225204 Monitoring and Supervision of capital work 39,067.500

227001 Travel inland 40,000.000

227004 Fuel, Lubricants and Oils 26,750.000

228002 Maintenance-Transport Equipment 22,500.000

312139 Other Structures - Acquisition 3,500,000.000

PIAP Output: 01040402 Dams and valley tanks for livestock watering constructed

Programme Intervention: 010404 Increase access and use of water for agricultural production

NA NA NA
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Project:1523 Water for Production Phase II

PIAP Output: 01040416 Sustainable management institutions for effective utilization of Dams and valley tanks established.

Programme Intervention: 010404 Increase access and use of water for agricultural production

Environment and Social Impact Assessment (ESIA) and
Resettlement Action Plans (RAP) undertaken to 85%
progress for Irrigation Schemes of Matanda and Enengo in
Kanungu District.

The Consultant has submitted the final deliverable for
Environment and Social Impact Assessment (ESIA) for
Matanda Irrigation scheme in Kanungu District.

Environment and Social Impact Assessment (ESIA)
undertaken to 40% progress for the Development of Water
for Oil Refinery in Kabale, Hoima District.

The Consultant has submitted the final Environment and
Social Impact Assessment (ESIA) and Resettlement Action
Plan (RAP) Report for the Development of Water for Oil
Refinery in Kabale, Hoima District.

Contract staff salaries, NSSF Contributions, Allowances,
Advertising, Welfare and entertainment,
Telecommunication and Guard and Security services,
Utility bills (Water and electricity) paid; Trained Staff.

Paid contract staff salaries with NSSF Contributions,
Allowances, Advertisements, Welfare and entertainment,
Telecommunication, Guard and Security services, Utility
bills (Water and Electricity).

Printing and photocopying materials, Uniforms and
protective gear procured; Fuel, lubricants and oils,
Computer supplies, Small office equipment, Books and
Newspapers purchased; Vehicles, Machinery, Equipment
and furniture maintained.

Procured printing and photocopying materials; Purchased
fuel, lubricants and oils, Computer supplies and Small
office equipment; Maintained Vehicles, Machinery,
Equipment and furniture.

Operation and maintenance field activities facilitated
through Inland travel.

Operation and maintenance field activities were facilitated
through Inland travel.

Funds released were not
enough to undertake
Environment and Social
Impact Assessment (ESIA)
and Resettlement Action
Plan (RAP) for Enengo
Irrigation scheme in
Kanungu District.

Expenditures incurred in the Quarter to deliver outputs UShs Thousand

Item Spent

211102 Contract Staff Salaries 156,446.207

211106 Allowances (Incl. Casuals, Temporary, sitting allowances) 37,500.000

221001 Advertising and Public Relations 3,750.000

221003 Staff Training 18,375.000

221007 Books, Periodicals & Newspapers 1,250.000

221009 Welfare and Entertainment 3,750.000
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Project:1523 Water for Production Phase II

Total For Budget Output 340,183.680

GoU Development 340,183.680

External Financing 0.000

Arrears 0.000

AIA 0.000

Budget Output:000017 Infrastructure Development and Management

Expenditures incurred in the Quarter to deliver outputs UShs Thousand

Item Spent

221011 Printing, Stationery, Photocopying and Binding 2,500.000

221012 Small Office Equipment 2,271.250

223004 Guard and Security services 24,750.000

223005 Electricity 12,525.000

224010 Protective Gear 3,125.000

227001 Travel inland 15,599.973

227004 Fuel, Lubricants and Oils 23,406.250

228002 Maintenance-Transport Equipment 34,000.000

228003 Maintenance-Machinery & Equipment Other than Transport Equipment 935.000

PIAP Output: 01040402 Multi-purpose water development schemes including valley dams, valley tanks developed

Programme Intervention: 010404 Increase access and use of water for agricultural production

Kyenshama earth dam in Mbarara District constructed to
30% progress. After completion, it will increase on water
for multipurpose uses.

Construction of Kyenshama earth dam in Mbarara District
is at 65% physical progress (Constructed access roads and
coffer dam, excavated dam basin, restored borrow pits and
fabrication of the floating Intake is ongoing).

NA NA Funds released were not
enough to implement all the
planned activities.

Four (04) Valley tanks constructed to 60% completion
(Bukomansimbi and Luweero Districts) and 20%
completion (Mubende and Kiboga Districts). These will
provide water for livestock watering after completion.

Construction of Six (06) Valley Tanks in the Districts of
Bukomansimbi, Nakasongola, Luweero, Mubende, Kiboga
and Kyankwanzi is pending confirmation of funds.
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Project:1523 Water for Production Phase II

PIAP Output: 01040404 Solar powered water supply and small-scale irrigation systems developed.

Programme Intervention: 010404 Increase access and use of water for agricultural production

NA No funds released for
implementation of the
planned activity.

PIAP Output: 01040402 Dams and valley tanks for livestock watering constructed

Programme Intervention: 010404 Increase access and use of water for agricultural production

Livestock watering facility for Nakayonza constructed to
100% completion in Nakasongola District.

Works for construction of Nakayonza livestock watering
facility in Nakasongola District is at 80% cumulative
progress (Construction of pump house, fencing and
trenching for main transmission completed, livestock
watering troughs, reservoir; election of 14 meter steel tower
completed).

Dams constructed to 50% progress using MWE Equipment.
These will increase on cumulative water for production
storage capacity for livestock watering.

Construction of dams using MWE Equipment is pending
confirmation of funds. These will contribute to increase in
cumulative water for production storage capacity for
livestock watering.

Ongoing construction works supervised and monitored
complying to specifications.

Supervised and monitored ongoing construction works
(Construction of Irrigation schemes, earth dams and valley
tanks) and the contractors were complying to specifications.

NA Works for construction of Nakayonza livestock watering
facility in Nakasongola District is at 80% cumulative
progress (Construction of pump house, fencing and
trenching for main transmission completed, livestock
watering troughs, reservoir; election of 14 meter steel tower
completed).

PIAP Output: 01040414 New multi-purpose water development schemes constructed.

Programme Intervention: 010404 Increase access and use of water for agricultural production

Feasibility study for Nakasongola Bulk water system
completed to 40% in Nakasongola District.

Completed feasibility study for Nakasongola Bulk water
system in Nakasongola District.

Feasibility Study undertaken and Designed Mega irrigation
schemes of Central lowlands to 85% completion.

Feasibility Study and Design of Mega irrigation schemes of
Central lowlands is at 40% progress (Pre-feasibility report
submitted).
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Project:1523 Water for Production Phase II

Total For Budget Output 3,200,649.902

GoU Development 3,200,649.902

External Financing 0.000

Arrears 0.000

AIA 0.000

Total For Project 3,540,833.582

GoU Development 3,540,833.582

External Financing 0.000

PIAP Output: 01040414 New multi-purpose water development schemes constructed.

Programme Intervention: 010404 Increase access and use of water for agricultural production

Formulated A National Irrigation Master Plan for Uganda to
75% progress.

Formulation of a National Irrigation Masterplan for Uganda
is at 30% progress (Draft Interim Study Report One was
submitted and approved).

Implementation of most
activities is ongoing as
planned except for the less
funds released.

Design Manual for Water for Production Infrastructure and
facilities completed to 90%.

Preparation of design manual for Water for Production
infrastructure is at 80% progress (All the Six (06) Volumes
of the Draft design manual are under review).

NA NA NA

NA Completed feasibility study for Nakasongola Bulk water
system in Nakasongola District.

Expenditures incurred in the Quarter to deliver outputs UShs Thousand

Item Spent

211102 Contract Staff Salaries 157,266.403

221003 Staff Training 1,250.000

221011 Printing, Stationery, Photocopying and Binding 2,812.500

225101 Consultancy Services 16,287.420

225201 Consultancy Services-Capital 47,505.000

225204 Monitoring and Supervision of capital work 38,809.580

227001 Travel inland 5,312.500

227004 Fuel, Lubricants and Oils 23,406.250

228002 Maintenance-Transport Equipment 22,520.000

312139 Other Structures - Acquisition 2,885,480.249
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Arrears 0.000

AIA 0.000

Project:1559 Drought Resilience in Karamoja Sub-Region Project

Budget Output:000003 Facilities and Equipment Management

PIAP Output: 01040416 Sustainable management institutions for effective utilization of Dams and valley tanks established.

Programme Intervention: 010404 Increase access and use of water for agricultural production

Supported and established two (02) management structures
for WfP facilities of Kobebe and Longoromit dams (to 50%
progress).

Procurement completed for Consultancy Services for
establishment management structures for WfP facilities of
Kobebe and Longoromit dams. Implementation awaits
confirmation of funds.

NA

Water sources protected, catchment, soil and water
conservation practices established, beneficiary communities
sensitized and buffer zones restored around three (03) WfP
facilities of Kobebe, Arechek and Longorimit in Karamoja
(50% progress).

Procurement is ongoing (Bid evaluation stage) for
development and implementation of water source
protection plans for environment and socio-economic
sustainability for Kobebe, Longoromit and Arecheck earth
dams.

Spare parts procured for maintenance of Earth moving
equipment.

Procurement completed for purchase of spare parts for
maintenance of Earth moving equipment. Awaiting supply
and delivery.

Contract staff salaries, NSSF Contributions, Allowances,
Advertising, Welfare and entertainment,
Telecommunication and Guard and Security services,
Utility bills (Water and electricity) and office rent paid.

Contract staff salaries and NSSF Contributions paid. No funds released for
payment of field allowances
and staff training.

Printing and photocopying materials; Fuel, lubricants and
oils purchased; Vehicles and ICT Equipment maintained.

Procured printing and stationery materials, purchased fuel,
lubricants and oils and maintained vehicles.

Operation and maintenance field activities facilitated
through inland travel.

Operation and Maintenance (O&M) field activities were
not facilitated.

Expenditures incurred in the Quarter to deliver outputs UShs Thousand

Item Spent

211102 Contract Staff Salaries 4,652.500

212101 Social Security Contributions 465.250

221009 Welfare and Entertainment 2,500.000

221011 Printing, Stationery, Photocopying and Binding 2,500.000

223004 Guard and Security services 6,000.000
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Project:1559 Drought Resilience in Karamoja Sub-Region Project

Total For Budget Output 47,167.750

GoU Development 47,167.750

External Financing 0.000

Arrears 0.000

AIA 0.000

Budget Output:000017 Infrastructure Development and Management

Expenditures incurred in the Quarter to deliver outputs UShs Thousand

Item Spent

223005 Electricity 800.000

227001 Travel inland 4,500.000

227004 Fuel, Lubricants and Oils 6,250.000

228002 Maintenance-Transport Equipment 4,500.000

281401 Rent 15,000.000

PIAP Output: 01040404 Solar powered water supply and small-scale irrigation systems developed.

Programme Intervention: 010404 Increase access and use of water for agricultural production

Construction of Two (2) Solar powered irrigation
Demonstration sites of Puno and Arechek in the Districts of
Napak and Abim respectively is still ongoing (80%
cumulative progress).

No major variance in
planned outputs.

PIAP Output: 01040402 Dams and valley tanks for livestock watering constructed

Programme Intervention: 010404 Increase access and use of water for agricultural production

Four (04) communal valley tanks of Tapwa, Napeikar,
Omagal and Akurawoyan constructed to 100% completion
in Karenga, Kotido, Abim and Amudat Districts
respectively in Karamoja Sub-region increasing on water
for livestock.

Commenced construction of Four (04) Communal Valley
Tanks of Tapwa, Napeikar, Omagal and Akurawoyan in the
Districts of Karenga, Kotido, Abim and Amudat
respectively in Karamoja Sub-region (Overall progress
averaged at 40%).

Livestock watering troughs constructed to 100%
completion for Puno and Akadu kulo valley tanks in Abim
District avoiding direct watering of animals from the
reservoir.

Commenced construction of livestock watering troughs for
Puno and Akadu kulo Valley Tanks in Abim District (25%
progress).
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Project:1559 Drought Resilience in Karamoja Sub-Region Project

PIAP Output: 01040402 Dams and valley tanks for livestock watering constructed

Programme Intervention: 010404 Increase access and use of water for agricultural production

Three (03) existing communal valley tanks of Natire,
Lohoo and Lokorikipii rehabilitated to 70% completion in
Napak, Kotido and Karenga Districts respectively in
Karamoja Sub-region using MWE equipment units. This
has improved on their functionality.

Commenced rehabilitation of Three (03) existing
communal Valley Tanks of Natire, Lohoo and Lokorikipii
in Napak, Kotido and Karenga Districts respectively in
Karamoja Sub-region using MWE equipment units (20%
progress).

Procurement is ongoing (Initiation stage) for undertaking
designs of Six (6) multi-purpose earth dams and watering
facilities in Karamoja Sub-region.

Capital works monitored and appraised in Karamoja Sub-
region complying to specifications.

Supervision and monitoring WfP Implementation activities
for establishment of sustainable management structures for
WfP facilities was not conducted.

Supervised and monitored project activities; Guard and
security services paid; Fuel, lubricants and oils purchased;
Vehicles maintained; Trained Staff.

Supervised and monitored project activities; Paid for Guard
and security services, workshops and seminars; Purchased
fuel, lubricants and oils; Maintained Vehicles.

Project First statement report submitted and approved (50%
cumulative progress of Project Phase I)

Implementation of the Drought Resilience Project in
Karamoja Sub-region commenced (Inception Phase).

NA

Ministry of Water and Environment Karamoja Regional
Office Building constructed to 98% completion. This will
provide office space for staff and eliminate rent costs from
project expenses thus saving money for use in other
infrastructure developments.

Contract signed for construction (Phase II) of the Ministry
of Water and Environment Karamoja Regional Office
Building. Commencement awaits confirmation of funds.

Two (02) irrigation schemes at Puno and Arechek in the
Districts of Abim and Napak in Karamoja Sub-region
construction to 100% completion. This will increase
productivity and increase incomes and improve livelihoods.

Construction of Two (2) Solar powered irrigation
Demonstration sites of Puno and Arechek in the Districts of
Napak and Abim respectively is still ongoing (80%
cumulative progress).

NA Commenced construction of Four (04) Communal Valley
Tanks of Tapwa, Napeikar, Omagal and Akurawoyan in the
Districts of Karenga, Kotido, Abim and Amudat
respectively in Karamoja Sub-region (Overall progress
averaged at 40%).
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Project:1559 Drought Resilience in Karamoja Sub-Region Project

Total For Budget Output 990,364.750

GoU Development 990,364.750

External Financing 0.000

Arrears 0.000

AIA 0.000

Total For Project 1,037,532.500

GoU Development 1,037,532.500

External Financing 0.000

Arrears 0.000

AIA 0.000

Project:1661 Irrigation For Climate Resilience Project Profile

Budget Output:000003 Facilities and Equipment Management

PIAP Output: 01040414 New multi-purpose water development schemes constructed.

Programme Intervention: 010404 Increase access and use of water for agricultural production

Ministry of Water and Environment Karamoja Regional
Office Building constructed to 98% completion in Moroto
District.

Contract signed for construction (Phase II) of the Ministry
of Water and Environment Karamoja Regional Office
Building. Commencement awaits confirmation of funds.

Funds released were not
enough to undertake all the
planned activities.

NA NA

Two (02) ongoing solar powered irrigation schemes of Puno
and Arechek constructed to 100% completion in the
Districts of Napak and Abim respectively in Karamoja Sub-
region increasing on crop production and farmers' incomes.

Construction of Two (2) Solar powered irrigation
Demonstration sites of Puno and Arechek in the Districts of
Napak and Abim respectively is still ongoing (80%
cumulative progress).

Expenditures incurred in the Quarter to deliver outputs UShs Thousand

Item Spent

223004 Guard and Security services 6,000.000

225201 Consultancy Services-Capital 10,000.000

225204 Monitoring and Supervision of capital work 7,500.000

227001 Travel inland 12,500.000

227004 Fuel, Lubricants and Oils 6,250.000

228002 Maintenance-Transport Equipment 4,500.000

312139 Other Structures - Acquisition 943,614.750



FY 2022/23

VOTE: 019 Ministry of Water and Environment

Vote Performance Report

Quarter 2

Outputs Planned in Quarter
Actual Outputs Achieved in
Quarter

Reasons for Variation in
performance

Project:1661 Irrigation For Climate Resilience Project Profile

PIAP Output: 01040416 Sustainable management institutions for effective utilization of Dams and valley tanks established.

Programme Intervention: 010404 Increase access and use of water for agricultural production

NA

HIV/AIDS/COVID 19 mainstreaming carried out for
Kabuyanda irrigation scheme in Isingiro District

Procurement for conducting HIV/AIDS/COVID 19 main
streaming is ongoing (Contract at Solicitor General's Office
for clearance).

GBV/VAC activities supported and implemented by an
NGO in Kabuyanda irrigation scheme in Isingiro district.

Procurement for supporting and implementing GBV/VAC
activities by an NGO in Kabuyanda and Matanda Irrigation
schemes in Isingiro and Kanungu Districts on going.
(Contracts are at Solicitor Generals Office for Clearance
while).

Technical backstopping and quality assurance provided by
project team

Technical backstopping and quality assurance not provided
by the project team.

NA NA

Rwoho CFR reafforestation and maintenance activities
including clearing, pitting, planting and refilling carried out

Reafforestation and maintenance activities including
clearing, pitting, planting and refilling in Rwoho Central
Forest Reserve carried out in Isingiro District.

Final Catchment management plans for K Micro catchment Management plans for kabuyanda and
Matanda Irrigation Schemes in the districts of Isingiro and
Kanungu finalized.

NA NA

NA NA

Extension workers trained, farmer field schools and
demonstration farms established

Procurement for increased on farm production and
productivity for the different schemes of Kabuyanda,
Matanda Olweny and Agoro on going . (Evaluation of
Technical Proposals for Kabuyanda , Olweny and Agoro).

Inputs supplied for 1 acre for 3 seasons, the project
financing 67/50/33%, per farmer

Inputs for 1 acre for 3 seasons, the project financing
67/50/33%, per farmer not supplied.

Marketing groups in Agoro and Olweny trained and
strengthened

Marketing groups in Agoro and Olweny not trained and
strengthened.

Business development with off-takers in Agoro and Olweny Business not developed with off-takers in Agoro and
Olweny.
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Project:1661 Irrigation For Climate Resilience Project Profile

PIAP Output: 01040416 Sustainable management institutions for effective utilization of Dams and valley tanks established.

Programme Intervention: 010404 Increase access and use of water for agricultural production

VC development (studies, platforms, linkages) Procurement for Value Chain development (studies,
platforms, linkages) for Kabuyanda and Matanda Irrigation
Schemes in Isingiro and Kanungu Districts on going.
(preparation of the Combined Evaluation Report on going)

Existing cooperatives strengthened Existing cooperatives in Agoro and Olweny not
strengthened.

Value addition and market linkages created for Olweny and
Agoro Irrigation schemes in the districts of Lira and
Lamwo

Value addition and market linkages not created for Olweny
and Agoro Irrigation schemes in the districts of Lira and
Lamwo

Project awareness/ senstisation meetings held with Districts
and Sub-counties (MWE)

Project awareness/ senstisation meetings held with Districts
and Sub-counties (MWE).

Implementation agency staff trained on GBV (MWE) Implementation agency staff (MWE) not trained on Gender
Based Violence .

Information, Education and Communication (IEC)
materials for awareness creation in the project areas printed
and shared

Information, Education and Communication (IEC)
materials for awareness creation in the project areas printed
and shared by the project team.

Regular stakeholder engagements and resolution of
emerging issues conducted by the Project Team

Regular stakeholder engagements and resolution of
emerging issues successfully conducted by the Project
Team.

Community mobilisation and awareness activities carried
out by the project team, District and Local Government
authorities (Kabuyanda & Matanda)

Community mobilization and awareness activities carried
out by the project team, District and Local Government
Authorities (Kabuyanda & Matanda)

ICRP project launched among the different stakeholders ICRP project not launched among the different
stakeholders.

NA NA

Fuel, lubricants and oils purchased Fuel, lubricants and oils for implementation of Project
activities purchased.

Project vehicle fleet serviced and maintained Project vehicle fleet serviced and purchased.

Staff allowances paid Staff allowances paid

Community mobilisation and a wareness activities
conducted in Kabuyanda, Olweny and Agoro

Community mobilisation and a wareness activities
conducted in Kabuyanda and Matanda Irrigation Schemes
in the districts of Isingiro and Kanungu.
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Project:1661 Irrigation For Climate Resilience Project Profile

Total For Budget Output 140,379.540

GoU Development 36,366.000

External Financing 104,013.540

Arrears 0.000

AIA 0.000

Budget Output:000017 Infrastructure Development and Management

PIAP Output: 01040416 Sustainable management institutions for effective utilization of Dams and valley tanks established.

Programme Intervention: 010404 Increase access and use of water for agricultural production

Regular stake holder engagements conducted in
Kabuyanda, Matanda, Agoro, Olweny and Amagoro in the
districts of Isingiro, Kanungu, Lamwo, lira and Tororo

Regular stake holder engagements conducted in
Kabuyanda, Matanda, Agoro, Olweny and Amagoro in the
districts of Isingiro, Kanungu, Lamwo, lira and Tororo.

NA NA NA

Project coodination meetings with components and the
DLGs of Isingiro , Kanungu, Lamwo, Lira and Tororo
conducted.

Project coordination meetings with components and the
District Local Governments of Isingiro , Kanungu, Lamwo,
Lira and Tororo conducted.

Planning & budgeting workshops with Components and
DLGs conducted

Planning & budgeting workshops with Components and
Isingiro District Local Government conducted.

Social safe guards activities (GBV, GRMs & VMGFs for
Kabuyanda and Matanda) supervised and Monitored

Social safe guards activities such as RAP (Resettlement
Action Plan) implementation for Kabuyanda and Matanda
supervised and Monitored

Inspection visits to agro-input dealers conducted Inspection visits to agro-input dealers in Kabuyanda and
Matanda Irrigation schemes in Isingiro and Kanungu
Districts conducted.

Quality assurance unit national level activites carried out. Quality assurance unit national level activities carried out.

Expenditures incurred in the Quarter to deliver outputs UShs Thousand

Item Spent

211106 Allowances (Incl. Casuals, Temporary, sitting allowances) 25,499.580

221003 Staff Training 14,570.000

225101 Consultancy Services 64,284.960

227001 Travel inland 17,275.000

227004 Fuel, Lubricants and Oils 18,750.000
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Project:1661 Irrigation For Climate Resilience Project Profile

PIAP Output: 01040402 Multi-purpose water development schemes including valley dams, valley tanks developed

Programme Intervention: 010404 Increase access and use of water for agricultural production

Project Baseline study (gender sensitive) carried out to 40%
completion level

Project Baseline study (gender sensitive) is on going.
(Inception report submitted in December 2022).

Monthly site inspection and meetings for construction of
the irrigation schemes conducted

Monthly site inspection and meetings for construction of
the irrigation schemes not conducted

PIAP Output: 01040401 New irrigation schemes constructed to completion.

Programme Intervention: 010404 Increase access and use of water for agricultural production

NA NA

NA NA

Detailed Feasibility study of Amagoro under taken to 40%
completion (Interim report)

Detailed Feasibility study of Amagoro Irrigation Scheme in
Tororo District on going at the preparation of the draft
feasibility study report.

Activity implementation is
on track.

Environmental and social management system at MWE
developed to 30% completion

An Environmental and social management system at MWE
not developed and operationalized.

ESIA and RAP studies for Amagoro Irrigation Scheme in
Tororo completed to 30%.

Procurement for Environment and Social Impact
Assessment (ESIA) and Resettlement Action Plan (RAP)
studies for Amagoro Irrigation Scheme in Tororo District
on going (Contract at Solicitor General's Office for
clearance).

Scheme Specific baselines/MTR under taken to 40%
(Kabuyanda and Matanda)

Scheme Specific baselines/MTR not under taken to 40% for
Kabuyanda and Matanda Irrigation Schemes in Isingiro and
Kanungu Districts.

NA NA

Project M&E Systems developed to 50% completion Level.
(Draft M&E System in place)

Procurement for conducting a Geo Enabling Initiative for
Monitoring and Supervision (GEMS) training on going.

Irrigation Guide lines prepared to 50% completion. Irrigation Guide lines not prepared and not shared with the
project team.

ESMP activities for Kabuyanda implemented Environmental and Social Management Plan (ESMP)
activities for Kabuyanda implemented.

ESIA and RAP studies for Nyimur updated Environmental and Social Impact Assessment (ESIA) and
Resettlement Action Plan (RAP) studies for Nyimur not
updated.

Input distribution system developed to 40% completion. Input distribution system not developed to 40% completion.
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Project:1661 Irrigation For Climate Resilience Project Profile

PIAP Output: 01040401 New irrigation schemes constructed to completion.

Programme Intervention: 010404 Increase access and use of water for agricultural production

NA NA

Farmer Led Irrigation systems in the districts of Wakiso,
Mpigi and Mukono designed, constructed and supervised.

Farmer Led Irrigation systems in the districts of Wakiso,
Mpigi and Mukono designed, not constructed and
supervised.

NA

ESIA for Matanda Irrigation Scheme in Kanungu District
conducted to 10%

ESIA for Matanda Irrigation Scheme in Kanungu District is
on going - (Draft ESIA report is being reviewed by the
World Bank).

NA NA NA

Detailed Feasibility study of Amagoro under taken to 40%
completion (Interim report)

Detailed Feasibility study of Amagoro Irrigation scheme
under taken to 60% completion - Interim report submitted
and approved by both MWE and the Bank. Draft feasibility
study report under preparation.

NA NA NA

Project M&E Systems developed to 50% completion Level.
(Draft M&E System in place)

Project M&E Systems not developed to 50% completion
Level.(Draft M&E System in place), however,
Preparations for training of the project staff in Geo
Enabling Initiative for Monitoring and Supervision
(GEMS) as a way of improving monitoring of the
performance of the different component related activities is
on going.

Scheme Specific baselines/MTR under taken to 40%
(Kabuyanda and Matanda)

Scheme Specific baselines/MTR not under taken to 40%
(Kabuyanda and Matanda).

Irrigation Guide lines prepared to 50% completion. Irrigation Guide lines not prepared to 50% completion .

NA NA NA

NA NA NA

NA NA NA

Project Baseline study (gender sensitive) carried out to 40%
completion level

Project Baseline study (gender sensitive) carried out to 30%
completion level. baseline study tools developed and
approved for use in December 2022. Data collection is on
going.
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Project:1661 Irrigation For Climate Resilience Project Profile

PIAP Output: 01040401 New irrigation schemes constructed to completion.

Programme Intervention: 010404 Increase access and use of water for agricultural production

Environmental and social management system at MWE
developed to 30% completion

Environmental and social management system at MWE not
developed to 30% completion

ESIA and RAP studies for Amagoro Irrigation Scheme in
Tororo completed to 30%.

ESIA and RAP studies for Amagoro carried out to 20%
level of completion.

ESMP activities for Kabuyanda implemented ESMP activities for Kabuyanda implemented

Input distribution system developed to 40% completion. Input distribution system not developed to 40% completion.

ESIA and RAP studies for Nyimur updated ESIA and RAP studies for Nyimur not updated

NA NA NA

Farmer Led Irrigation systems in the districts of Wakiso,
Mpigi and Mukono designed, constructed and supervised.

Farmer Led Irrigation systems in Wakiso, Mpigi and
Mukono not designed, constructed and supervised.

NA NA

ESIA for Matanda Irrigation Scheme conducted to 10% ESIA for Matanda Irrigation Scheme on going at 60% level
of completion. (Draft ESIA report is under review by the
World Bank)

NA NA NA

NA NA

PIAP Output: 01040404 Dams and valley tanks for livestock watering constructed.

Programme Intervention: 010404 Increase access and use of water for agricultural production

NA NA

NA NA

Dam Panel of experts (Geologist, Hydrologist, and Dam
engineer) to review the detailed designs (Enengo, Nyimur
and Amagoro) and construction supervision of Kabuyanda
and Matanda Irrigation schemes recruited.

Dam Panel of experts (Geologist, Hydrologist, and Dam
engineer) to review the detailed design for Matanda
Irrigation scheme and construction supervision of
Kabuyanda and Matanda Irrigation schemes recruited.

NA NA NA

Project Affected Persons (PAPs) for Kabuyanda Irrigation
Scheme in Insingiro District compensated.

Project Affected Persons (PAPs) for Kabuyanda Irrigation
Scheme in Insingiro District compensated. - (06 along the
Kabuyanda dam area, 303 along Kabuyanda main pipe line
and 162 along the secondary and tertiary net work Project
affected persons were fully compensated)
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Project:1661 Irrigation For Climate Resilience Project Profile

PIAP Output: 01040404 Dams and valley tanks for livestock watering constructed.

Programme Intervention: 010404 Increase access and use of water for agricultural production

Payment of Contract Staff Salaries (Procurement Specialist,
Social Safe Guards Specialist, Environment Safe guards
Specialist, M&E Specialist, Communication Officer,FLI
Irrigation Engineers (03), FLI Sociologists (02), Grant
Manager, Grant Assistants (02) and Agri business
specialist)

Contract Staff Salaries (Procurement Specialist, Social Safe
Guards Specialist, Environment Safe guards Specialist,
M&E Specialist, Communication Officer, and Agri business
specialist) paid.

Monthly Supervision Allowance for Resident Site Team
(Engineer, Sociologist & Environmentalist)

Monthly Supervision Allowance for Resident Site Team
(Engineer, Sociologist & Environmentalist) not paid.

RAP implementation , Environmental safe guards, and
Rwoho restoration activities monitored and supervised.

RAP implementation in Kabuyanda and Matanda ,
Environmental safe guards, and Rwoho restoration
activities monitored and supervised.

Designs for Nyimur, Agoro and Enengo reviewed Designs for Nyimur, Amagoro and Enengo not reviewed.

Project activities monitored by District Local Government
staff

Project activities such as the restoration activities in Rwoho
Central Forest Reserve monitored by District Local
Government staff.

Ongoing works construction, studies, RAP implementation
activities, Environmental safe guards activities and Rwoho
restoration activities) supervised and monitored.

Ongoing works construction, studies, RAP implementation
activities, Environmental safe guards activities and Rwoho
restoration activities) supervised and monitored.

Construction works of Kabuyanda and Matanda Irrigation
schemes in Kabuyanda and Matanda supervised and
monitored.

Construction works of Kabuyanda and Matanda Irrigation
schemes in Kabuyanda and Matanda not supervised and
monitored.

Kabuyanda Environmental and Social Safeguards
Implementation activities monitored and supervised.

Kabuyanda Environmental and Social Safeguards
Implementation activities monitored and supervised.

Paid allowances for the resident site team for Kabuyanda
and Matanda Irrigation schemes

Allowance for Resident Site Team (Engineer, Sociologist &
Environmentalist) not paid.

Conducted regional/International trainings for Project Team
& or Stakeholders on implementation strategies

Regional/International trainings for Project Team & or
Stakeholders on implementation strategies not conducted.

DLG scheme level staff trained DLG scheme level staff not trained.

Agricultural Statistics & Research Scheme-specific
baselines

Agricultural Statistics & Research Data collection not
conducted

Project coordination meetings conducted Project coordination meetings successfully conducted

Tenders for works, goods and services published Tenders for works, goods and services advertised.
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Project:1661 Irrigation For Climate Resilience Project Profile

PIAP Output: 01040404 Dams and valley tanks for livestock watering constructed.

Programme Intervention: 010404 Increase access and use of water for agricultural production

Printing,stationery, photocopying Stationery bought photocopying and printing done.

Project steering committee meetings conducted Project Steering Committee meetings conducted. last one
conducted in December 2022 in Kampala.

Planning & budgeting workshops with Components and
DLGs conducted.

Planning & budgeting workshops with Components and
DLGs conducted. A case in point was the Planning and
Budgeting workshop with Isingiro District Local
Government conducted in October 2022 in Mbarara
District.,

PIAP Output: 01040414 New multi-purpose water development schemes constructed.

Programme Intervention: 010404 Increase access and use of water for agricultural production

Station wagons, pickups and ICT equipment purchased ICT equipment (Laptops, Printers & Photocopiers,
Desktops, cameras, Projectors) purchased and procurement
for Station Wagons, pick ups and motorcycles for the
project implementation team in the different implementing
agencies is on going.

Field monitoring activities by the DLG staff in the project
areas.

District Local Government (DLG) activities supervised and
monitored.

Other operational costs covered Other Operational Costs (supplies, insurance, maintenance,
travel) paid

Regular project coordination meetings conducted Regular Project coordination meetings, Project Steering
Committee meetings, Planning & budgeting workshops
with Components and DLGs conducted.

Design review of Nyimur undertaken to 30% completion Design of Nyimur Irrigation System in Lamwo District not
reviewed.

Quarterly staff Allowances (Lunch and Transport) paid Quarterly allowances paid to the project implementation
team

Payments for the media supplements Payments made for the Media supplements
(Communication)

Data collection conducted for agricultural research and
statistics

Data collection exercise for the new schemes of Kabuyanda
and Matanda and for the already existing schemes of Agoro
and Nyimur carried out.
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Project:1661 Irrigation For Climate Resilience Project Profile

Total For Budget Output 2,552,679.615

GoU Development 17,370.000

External Financing 2,535,309.615

Arrears 0.000

AIA 0.000

Total For Project 2,693,059.155

GoU Development 53,736.000

External Financing 2,639,323.155

Arrears 0.000

AIA 0.000

Project:1666 Development of Solar Powered Irrigation and Water Supply Systems

Budget Output:000003 Facilities and Equipment Management

Expenditures incurred in the Quarter to deliver outputs UShs Thousand

Item Spent

211102 Contract Staff Salaries 269,463.207

212101 Social Security Contributions 42,641.559

221002 Workshops, Meetings and Seminars 59,175.000

225101 Consultancy Services 12,703.051

225201 Consultancy Services-Capital 279,772.495

225204 Monitoring and Supervision of capital work 160,952.020

227001 Travel inland 197,240.173

227004 Fuel, Lubricants and Oils 76,840.750

228002 Maintenance-Transport Equipment 5,000.000

312139 Other Structures - Acquisition 592,741.360

312219 Other Transport equipment - Acquisition 856,150.000

PIAP Output: 01040404 Solar powered water supply and small-scale irrigation systems developed.

Programme Intervention: 010404 Increase access and use of water for agricultural production

Printing and photocopying materials, fuel, lubricants and
oils purchased; Trained staff; Vehicles maintained;
Operation and maintenance field activities facilitated
through inland travel.

NA NA
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Project:1666 Development of Solar Powered Irrigation and Water Supply Systems

Total For Budget Output 2,475.000

GoU Development 2,475.000

External Financing 0.000

Arrears 0.000

AIA 0.000

Budget Output:000017 Infrastructure Development and Management

Total For Budget Output 195,149.235

GoU Development 195,149.235

External Financing 0.000

Arrears 0.000

AIA 0.000

Total For Project 197,624.235

Expenditures incurred in the Quarter to deliver outputs UShs Thousand

Item Spent

221003 Staff Training 2,475.000

PIAP Output: 01040415 Solar powered small-scale irrigation systems developed.

Programme Intervention: 010404 Increase access and use of water for agricultural production

Purchased computer supplies, fuel, lubricants and oils and
stationery materials, maintained vehicle and
telecommunication services paid.

Computer supplies, fuel, lubricants and oils and stationery
materials purchased; Vehicle maintained;
Telecommunication services paid.

Ongoing works supervised and monitored (construction of
Irrigation schemes) complying to specifications.

Monitored and supervised ongoing works (construction of
irrigation schemes) and the contractor was complying to
specifications.

Contributed to Owners Engineer. Made a contribution to Owners Engineer.

NA NA

Solar Water supply and Irrigation systems installed
countrywide.

Drilling of Thirty (30) boreholes and construction of Fifty
Five (55) sites (water supply and/or irrigation) across the
Country is ongoing.

No major variance in
planned outputs.

Expenditures incurred in the Quarter to deliver outputs UShs Thousand

Item Spent

225201 Consultancy Services-Capital 68,090.303

312139 Other Structures - Acquisition 127,058.932
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GoU Development 197,624.235

External Financing 0.000

Arrears 0.000

AIA 0.000

Programme:06 Natural Resources, Environment, Climate Change, Land And Water

SubProgramme:01 Environment and Natural Resources Management

Sub SubProgramme:01 Directorate of Environmental Affairs

Departments

Department:001 Climate Change Department

Budget Output:000014 Administrative and Support Services

Total For Budget Output 385,341.361

Wage Recurrent 332,823.811

PIAP Output: 06020301 Improve coordination, regulation and monitoring of environment management at both central and local government
levels

Programme Intervention: 060203 Strengthen conservation, restoration of forests, wetlands and water catchments and hilly and mountainous
areas:

General/contract staff salaries and National social security
contributions paid Vehicles maintained and serviced vehicle
tyres and fuel purchased

General/contract staff salaries and National social security
contributions were paid; vehicles were maintained and
serviced; vehicle tyres and fuel were purchased.

No variation

Expenditures incurred in the Quarter to deliver outputs UShs Thousand

Item Spent

211101 General Staff Salaries 248,467.229

211102 Contract Staff Salaries 84,356.582

221002 Workshops, Meetings and Seminars 6,160.000

221003 Staff Training 7,500.000

221008 Information and Communication Technology Supplies. 2,165.000

221009 Welfare and Entertainment 8,118.750

221011 Printing, Stationery, Photocopying and Binding 7,726.800

221012 Small Office Equipment 2,165.000

222001 Information and Communication Technology Services. 649.500

225101 Consultancy Services 5,042.500

227001 Travel inland 4,330.000

227004 Fuel, Lubricants and Oils 8,660.000
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Non Wage Recurrent 52,517.550

Arrears 0.000

AIA 0.000

Budget Output:000015 Monitoring and Evaluation

Total For Budget Output 54,878.000

Wage Recurrent 0.000

Non Wage Recurrent 54,878.000

Arrears 0.000

AIA 0.000

Budget Output:000039 Policies, Regulations and Standards

PIAP Output: 06020301 Improve coordination, regulation and monitoring of environment management at both central and local government
levels

Programme Intervention: 060203 Strengthen conservation, restoration of forests, wetlands and water catchments and hilly and mountainous
areas:

Capacity building for both CCD and emitting Sectors on
development and management of GHG inventories.
Monitoring climate change mitigation projects and CDM
Training sectors on MRV Sensitize and Train MDAs and
Local LGs in climate risk screening of projects and
programmes Monitoring climate change adaptation projects
Print CC Readers and Build capacity of teachers in climate
change

Climate change mitigation and CDM projects were
monitored during the reporting period; GCCA+ project
activities under FAO in Luweero and Nakaseke monitored
using donor support.

GCCA+ project activities
under FAO in Luweero and
Nakaseke monitored using
donor support.

PIAP Output: 06030203 Protection and restoration of strategic fragile ecosystems undertaken

Programme Intervention: 060302 Increase investment in value addition to environment and natural resources products and services.

NA NA NA

Expenditures incurred in the Quarter to deliver outputs UShs Thousand

Item Spent

221002 Workshops, Meetings and Seminars 31,727.500

221003 Staff Training 12,990.000

227001 Travel inland 4,964.500

227004 Fuel, Lubricants and Oils 5,196.000
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PIAP Output: 06030203 Protection and restoration of strategic fragile ecosystems undertaken

Programme Intervention: 060302 Increase investment in value addition to environment and natural resources products and services.

Develop a national gender and climate change strategy and
action plan Establish a framework for financing and
nurturing climate change responsive innovations in Uganda

Gender Action Plan for Maziba Catchment was developed
and disseminated with support from GWP-EA

Framework for financing and
nurturing climate change
responsive innovations in
Uganda was not established
due to budgetary constraints.

The National Advisory Committee on Climate Change
functional. Develop guidelines for carbon neutrality
certification and assessment criteria and template

Planned activities were not done due to budgetary
constraints.

Planned activities were not
undertaken due to budgetary
constraints.

Establish a Climate Change Bond in partnership with
Uganda Development Bank, Bank of Uganda and
MoFPED. Develop regulations of the national Climate
Change Act

Climate Change Bond was not established due to budgetary
constraints.
Regulations of the national Climate Change Act were not
developed due to budgetary constraints.

Climate Change Bond was
not established due to
budgetary constraints.
Regulations of the national
Climate Change Act were not
developed due to budgetary
constraints.

Conduct stakeholder consultations to review climate change
integration guidelines to capture disaster risk reduction
Develop tools Measuring Resilience to Climate Change

The CRVA Tool was developed under LoCAL programme
with support from UNCDF.

Planned activities such as
Stakeholder consultations to
review climate change
integration guidelines were
not conducted due to
budgetary constraints.

Conduct national and regional dessemination of National
Climate Act and NDC Develop popular version of the
National Climate Change Act, NDC and dissemination

The National Climate Act was printed and partially
disseminated to MDAs.
The Nationally Determined Contributions (NDC) were
completed and submitted to the UNFCCC registry. The
Popular version of NDC was drafted.

No variation

The National Advisory Committee on Climate Change
functional. Develop guidelines for carbon neutrality
certification and assessment criteria and template

NA NA

Revise the LG performance assessment to include climate
change indicators Revise national monitoring framework to
include CC indicators

NA NA
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Total For Budget Output 18,402.500

Wage Recurrent 0.000

Non Wage Recurrent 18,402.500

Arrears 0.000

AIA 0.000

Budget Output:140020 Advocacy, sensitization and information management

PIAP Output: 06030203 Protection and restoration of strategic fragile ecosystems undertaken

Programme Intervention: 060302 Increase investment in value addition to environment and natural resources products and services.

Develop a national gender and climate change strategy and
action plan Establish a framework for financing and
nurturing climate change responsive innovations in Uganda

NA NA

Establish a Climate Change Bond in partnership with
Uganda Development Bank, Bank of Uganda and
MoFPED. Develop regulations of the national Climate
Change Act

NA NA

Conduct national and regional dessemination of National
Climate Act and NDC Develop popular version of the
National Climate Change Act, NDC and dissemination

NA NA

Conduct stakeholder consultations to review climate change
integration guidelines to capture disaster risk reduction
Develop tools Measuring Resilience to Climate Change

NA NA

The National Advisory Committee on Climate Change
functional. Develop guidelines for carbon neutrality
certification and assessment criteria and template

NA NA

Revise the LG performance assessment to include climate
change indicators Revise national monitoring framework to
include CC indicators

NA NA

Expenditures incurred in the Quarter to deliver outputs UShs Thousand

Item Spent

221002 Workshops, Meetings and Seminars 18,402.500
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PIAP Output: 06020301 Improve coordination, regulation and monitoring of environment management at both central and local government
levels

Programme Intervention: 060203 Strengthen conservation, restoration of forests, wetlands and water catchments and hilly and mountainous
areas:

Preparing and printing of climate change awareness and
communication materials Prepare the First State of National
Climate Change Report and data collection Undertake
Local Government/Community sensitization meetings on
adaptation to climate change

Adaptation sensitization meetings were conducted for LG
districts under LoCAL, LIFE-AR and GCCA+ projects.

Communication materials including; T- shirt (300),
Umbrellas (150), flash disks (150) for climate change
awareness were procured.

The first State of National
Climate Change Report was
not prepared due to
budgetary constraints.

Bi-annual update report for Climate Change supported
Conduct Local Government Baseline to Climate Change
Risk, Impact and Vulnerability

A Baseline on Climate Change Risk, Impact and
Vulnerability (CRVA) was conducted for the 4 LoCAL
programme districts of Kasese, Nwoya, Zombo and Nebbi.

National GHG inventory report, National circumstances
and institutional arrangements under the Third National
Communication (TNC) was assessed.

Planned activities such as Bi-
annual update report for
Climate Change were not
conducted due to budgetary
constraints.

Participate in the regional and international NAP EXPO
2022 Participate in the international Carbon and Mitigation
Foras Printing and dissemination of the Third National
Communication. (TNC)

1 CCD staff participated in the NAP EXPO 2022 in
Botswana.

The Project implementation plan (PIP) for the Bi-annual
update report II was developed with financial support from
Development Partners.

The Third National Communication (TNC) report was
developed and submitted to UNFCCC.

Planned activities such as
participation in International
Carbon and Mitigation Foras,
were not achieved due to
budgetary constraints.
The Third National
Communication (TNC)
report was developed and
submitted to UNFCCC using
off budget financing.

Conduct Pre COP27 National Thematic Group Meetings
and national Forum Prepare and print COP27 National
Position Paper and brief Hire office space for national
delegates at COP27 Participate in UNFCCC COP27
Organize Post COP27 National Forum

2 pre COP27 National thematic group meetings were held
and National position papers and briefs compiled. Hired
office space for national delegates at COP27 and Participate
in UNFCCC COP27 in Egypt.

No variation

Bi-annual update report for Climate Change supported
Conduct Local Government Baseline to Climate Change
Risk, Impact and Vulnerability

NA NA



FY 2022/23

VOTE: 019 Ministry of Water and Environment

Vote Performance Report

Quarter 2

Outputs Planned in Quarter
Actual Outputs Achieved in
Quarter

Reasons for Variation in
performance

Total For Budget Output 112,717.500

Wage Recurrent 0.000

Non Wage Recurrent 112,717.500

Arrears 0.000

AIA 0.000

Total For Department 571,339.361

Wage Recurrent 332,823.811

Non Wage Recurrent 238,515.550

Arrears 0.000

AIA 0.000

Department:002 Environment Support Services

Budget Output:000014 Administrative and Support Services

PIAP Output: 06020301 Improve coordination, regulation and monitoring of environment management at both central and local government
levels

Programme Intervention: 060203 Strengthen conservation, restoration of forests, wetlands and water catchments and hilly and mountainous
areas:

Participate in the regional and international NAP EXPO
2022 Participate in the international Carbon and Mitigation
Foras Printing and dissemination of the Third National
Communication. (TNC)

NA NA

Preparing and printing of climate change awareness and
communication materials Prepare the First State of National
Climate Change Report and data collection Undertake
Local Government/Community sensitization meetings on
adaptation to climate change

NA NA

Expenditures incurred in the Quarter to deliver outputs UShs Thousand

Item Spent

221002 Workshops, Meetings and Seminars 76,641.250

221011 Printing, Stationery, Photocopying and Binding 8,256.000

225101 Consultancy Services 21,108.750

227001 Travel inland 6,711.500
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Total For Budget Output 54,654.838

Wage Recurrent 39,654.838

Non Wage Recurrent 15,000.000

Arrears 0.000

AIA 0.000

Budget Output:000015 Monitoring and Evaluation

PIAP Output: 06020301 Improve coordination, regulation and monitoring of environment management at both central and local government
levels

Programme Intervention: 060203 Strengthen conservation, restoration of forests, wetlands and water catchments and hilly and mountainous
areas:

Procurement of fuel, vehicle tyres, and small office
equipment. Staff appraised and mentored. Procurement of
office Stationery, Office welfare and Entertainment
materials. Repair, maintenance and servicing of Department
Vehicles.

Fuel, vehicle tyres, office Stationery and small office
equipment were procured during the quarter. DESSS staff
were appraised and mentored.

Office welfare and Entertainment materials were procured.
Repair, maintenance and servicing of Department Vehicles
was done.

No variation

PIAP Output: 06030203 Protection and restoration of strategic fragile ecosystems undertaken

Programme Intervention: 060302 Increase investment in value addition to environment and natural resources products and services.

NA NA NA

Expenditures incurred in the Quarter to deliver outputs UShs Thousand

Item Spent

211101 General Staff Salaries 39,654.838

221007 Books, Periodicals & Newspapers 1,000.000

221009 Welfare and Entertainment 3,750.000

221011 Printing, Stationery, Photocopying and Binding 2,500.000

221012 Small Office Equipment 1,000.000

227004 Fuel, Lubricants and Oils 6,750.000



FY 2022/23

VOTE: 019 Ministry of Water and Environment

Vote Performance Report

Quarter 2

Outputs Planned in Quarter
Actual Outputs Achieved in
Quarter

Reasons for Variation in
performance

PIAP Output: 06020301 Improve coordination, regulation and monitoring of environment management at both central and local government
levels

Programme Intervention: 060203 Strengthen conservation, restoration of forests, wetlands and water catchments and hilly and mountainous
areas:

3 Local Governments and MDAs supported in
environmental planning.

13 local governments in Eastern Uganda and Karamoja
regions were supported in mainstreaming ENR into their
district development plans and budgets. These include;
Kibuku, Budaka, Namutumba, Mbale, Sironko, Palisa,
Bulambuli, Moroto Municipal Council, Moroto District
Local Government, Napak, Amudat, Nakapiripirit, and
Nabilatuk.

The Regional offices of Mbale, Lira, Mbarara and Wakiso
were supervised and technically supported.

Most LGs visited were not
adhering to the conditional
grant planning guidelines
and were implementing
mainly awareness and
environmental compliance
monitoring activities.
Restoration and demarcation
activities were not being
implemented.

Economic valuation of selected ecosystems and their
services undertaken.

Hilly and mountainous areas in Eastern Uganda were
profiled in preparation for economic valuation studies.

Preliminary activities leading
to economic valuation of
selected ecosystems and their
services were finalized and
evaluation is slated to start in
the third quarter of the FY.
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Quarter 2

Outputs Planned in Quarter
Actual Outputs Achieved in
Quarter

Reasons for Variation in
performance

Total For Budget Output 18,750.000

Wage Recurrent 0.000

Non Wage Recurrent 18,750.000

Arrears 0.000

AIA 0.000

Budget Output:000039 Policies, Regulations and Standards

PIAP Output: 06020301 Improve coordination, regulation and monitoring of environment management at both central and local government
levels

Programme Intervention: 060203 Strengthen conservation, restoration of forests, wetlands and water catchments and hilly and mountainous
areas:

Compliance of National Programmes and projects to
environmental laws and standards (Oil, Gas, mining)
strengthened.

Compliance monitoring was carried out for 3 projects
including GCF, EBA and UGIFT; Supervised construction
of the national water quality laboratory in Entebbe to
ensure compliance to environmental standards; Carried out
environment and social safeguards screening for the IFPA-
CD project; Conducted compliance monitoring of oil and
gas activities at the King Fisher Development Area, Tilenga
Project, Kabale airport and Industrial Park, and the East
African Crude Oil Pipeline; Carried out compliance
monitoring of Bidi Bidi Refugee Camp; Assessed 4 border
entry points of Busia, Malaba, Mutukula and Mirama Hills
for compliance to IHR and environment laws using One
Health approach; Conducted Joint Monitoring and
Technical Backstopping and Mainstreaming of
Environment and Social (E&S) Safeguards in
Infrastructural Projects under Health, Education,
Agriculture and Water sectors in 20 Local Governments of
Bundibugyo, Bunyangabo, Kabalore, Ntoroko,
Kamwenge,Nakaseke,Luwero,Mpigi,Wakiso,Muk

No variation

Expenditures incurred in the Quarter to deliver outputs UShs Thousand

Item Spent

227001 Travel inland 10,000.000

227004 Fuel, Lubricants and Oils 8,750.000
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Outputs Planned in Quarter
Actual Outputs Achieved in
Quarter

Reasons for Variation in
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PIAP Output: 06030203 Protection and restoration of strategic fragile ecosystems undertaken

Programme Intervention: 060302 Increase investment in value addition to environment and natural resources products and services.

5-year National Environment Action Plan developed
(NEAP). A robust Environmental assessment, monitoring,
and surveillance plan operational in cities/municipalities
and country-wide. An environmental enforcement strategy
developed and operationalized

Planned activities were not achieved due to budgetary
constraints.

Planned activities were not
achieved due to budgetary
constraints.

A system of real-time environment monitoring established Developing the system for real time environmental
monitoring was not implemented due to inadequate
funding.

Developing the system for
real time environmental
monitoring was not
implemented due to
inadequate funding.

A program for establishing Green parks/belts gazetted in
Cities initiated.

Development of an Environment Information Management
System (EIMS) is ongoing under the Department of Water
and Environment Sector Liaison. The department has been
participating in the joint meetings.

Planned activity is ongoing

Development of a chemical waste management guide for
Urban Areas covering garages, schools, Washing bays, etc
undertaken. Sustainable natural resource management
communication strategy developed

Planned activities were not implemented due to inadequate
funding. Implementation will commence in quarter 3 under
the new project.

Planned activities were not
implemented due to
inadequate funding.

A chemical waste management program for Urban Areas
developed. Conditional grant for ENR management at LGs
increased

The concept for Conditional grant for ENR management at
LGs was presented to the ENR sub-committee. Comments
were addressed and will be presented again to the sub-
committee for approval.

Activity is ongoing

A program for establishing Green parks/belts gazetted in
Cities initiated.

Public spaces for the establishment of green belts were
identified in 4 cities of FortPortal, Mbarara, Hoima and
Masaka.

A Multisectoral technical committee was constituted and
draft ToRs developed to guide the development of a
national green school’s programme.

The greening programme
was initiated.

A system of real-time environment monitoring established NA NA

An Environment Information Management System (EIMS)
developed and operationalized /Towns (Fort Portal, and
Mbarara) initiated

NA NA
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Quarter 2

Outputs Planned in Quarter
Actual Outputs Achieved in
Quarter

Reasons for Variation in
performance

Total For Budget Output 86,500.000

Wage Recurrent 0.000

Non Wage Recurrent 86,500.000

Arrears 0.000

AIA 0.000

Budget Output:140020 Advocacy, sensitization and information management

PIAP Output: 06030203 Protection and restoration of strategic fragile ecosystems undertaken

Programme Intervention: 060302 Increase investment in value addition to environment and natural resources products and services.

A chemical waste management program for Urban Areas
developed. Conditional grant for ENR management at LGs
increased

NA NA

5-year National Environment Action Plan developed
(NEAP). A robust Environmental assessment, monitoring,
and surveillance plan operational in cities/municipalities
and country-wide. An environmental enforcement strategy
developed and operationalized

NA NA

Development of a chemical waste management guide for
Urban Areas covering garages, schools, Washing bays, etc
undertaken. Sustainable natural resource management
communication strategy developed

NA NA

Expenditures incurred in the Quarter to deliver outputs UShs Thousand

Item Spent

225101 Consultancy Services 74,000.000

227001 Travel inland 5,000.000

227004 Fuel, Lubricants and Oils 3,750.000

228002 Maintenance-Transport Equipment 3,750.000
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Quarter 2

Outputs Planned in Quarter
Actual Outputs Achieved in
Quarter

Reasons for Variation in
performance

Total For Budget Output 17,279.250

Wage Recurrent 0.000

Non Wage Recurrent 17,279.250

Arrears 0.000

AIA 0.000

Budget Output:140021 Ecosystems Restoration and Protection

PIAP Output: 06020301 Improve coordination, regulation and monitoring of environment management at both central and local government
levels

Programme Intervention: 060203 Strengthen conservation, restoration of forests, wetlands and water catchments and hilly and mountainous
areas:

Sensitization and awareness campaigns on environmental
laws, regulations, and guidelines and corresponding
penalties for non-compliance undertaken in Kyoga WMZ.
Sensitization campaigns on sustainable natural resource
management in Local Governments

A MWE AMR Bulletin was prepared and disseminated
during the World Antimicrobial Awareness Week (WAAW)
2022 dialogue in Kampala
MWE AMR Bulletin was prepared and disseminated during
the WAAW 2022 dialogue in Kampala
A policy brief on AMR was developed and disseminated.
Awareness creation was done on misuse and over use of
anti-microbials to communities in Nakasongola District.
Participated in the Radio talk shows on Radio One to create
awareness on AMR in environment.
Participated in activities to commemorate World One
Health day.

No variation

Expenditures incurred in the Quarter to deliver outputs UShs Thousand

Item Spent

221003 Staff Training 6,250.000

221005 Official Ceremonies and State Functions 1,900.000

227001 Travel inland 5,000.000

227004 Fuel, Lubricants and Oils 4,129.250

PIAP Output: 06030203 Protection and restoration of strategic fragile ecosystems undertaken

Programme Intervention: 060302 Increase investment in value addition to environment and natural resources products and services.

Natural capital and ecosystem services accounting
integrated into the system of national accounts.

Not done Planned activity was not
undertaken due to budgetary
constraints.
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Outputs Planned in Quarter
Actual Outputs Achieved in
Quarter

Reasons for Variation in
performance

Total For Budget Output 14,980.500

Wage Recurrent 0.000

Non Wage Recurrent 14,980.500

Arrears 0.000

AIA 0.000

Total For Department 192,164.588

Wage Recurrent 39,654.838

Non Wage Recurrent 152,509.750

Arrears 0.000

AIA 0.000

Department:003 Forestry Support Services

Budget Output:000014 Administrative and Support Services

PIAP Output: 06030203 Protection and restoration of strategic fragile ecosystems undertaken

Programme Intervention: 060302 Increase investment in value addition to environment and natural resources products and services.

Improved resource use and efficiency in industries. Not done Planned activity was not
undertaken due to budgetary
constraints

Expenditures incurred in the Quarter to deliver outputs UShs Thousand

Item Spent

221003 Staff Training 3,230.500

227001 Travel inland 6,250.000

227004 Fuel, Lubricants and Oils 3,750.000

228002 Maintenance-Transport Equipment 1,750.000

PIAP Output: 06020301 Improve coordination, regulation and monitoring of environment management at both central and local government
levels

Programme Intervention: 060203 Strengthen conservation, restoration of forests, wetlands and water catchments and hilly and mountainous
areas:

Procure stationery, office consumables, light office
equipment procured and payment for office utilities. Staff
allowances (Including casual workers ) paid.

Staff salaries for October 2022 to December 2022 were
paid.
Office utilities( water and electricity) were paid.
Funds meant to procure stationery was used to print
movement permits for forest produce.

No variation.
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Actual Outputs Achieved in
Quarter
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Total For Budget Output 79,324.552

Wage Recurrent 42,824.552

Non Wage Recurrent 36,500.000

Arrears 0.000

AIA 0.000

Budget Output:000015 Monitoring and Evaluation

PIAP Output: 06020301 Improve coordination, regulation and monitoring of environment management at both central and local government
levels

Programme Intervention: 060203 Strengthen conservation, restoration of forests, wetlands and water catchments and hilly and mountainous
areas:

Conduct insitu mentoring of atleast 25 staff at FSSD and
DFS in identified areas of the skillls and knowledge gaps.

District Forestry Services staff were mentored in forestry
initiatives for example forest Landscape management in 5
districts including Yumbe, Madi-Okollo, Gulu, Omoro, and
Agago.

NA

PIAP Output: 06030203 Protection and restoration of strategic fragile ecosystems undertaken

Programme Intervention: 060302 Increase investment in value addition to environment and natural resources products and services.

NA NA NA

NA NA NA

NA NA NA

NA NA NA

NA NA NA

Expenditures incurred in the Quarter to deliver outputs UShs Thousand

Item Spent

211101 General Staff Salaries 42,824.552

221002 Workshops, Meetings and Seminars 5,000.000

221003 Staff Training 22,500.000

221009 Welfare and Entertainment 2,000.000

221011 Printing, Stationery, Photocopying and Binding 2,000.000

227004 Fuel, Lubricants and Oils 1,000.000

228002 Maintenance-Transport Equipment 4,000.000
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Outputs Planned in Quarter
Actual Outputs Achieved in
Quarter

Reasons for Variation in
performance

Total For Budget Output 24,003.000

Wage Recurrent 0.000

Non Wage Recurrent 24,003.000

Arrears 0.000

AIA 0.000

Budget Output:000017 Infrastructure Development and Management

Total For Budget Output 4,980.000

Wage Recurrent 0.000

Non Wage Recurrent 4,980.000

Arrears 0.000

AIA 0.000

Budget Output:000039 Policies, Regulations and Standards

PIAP Output: 06020301 Improve coordination, regulation and monitoring of environment management at both central and local government
levels

Programme Intervention: 060203 Strengthen conservation, restoration of forests, wetlands and water catchments and hilly and mountainous
areas:

Forestry activities and initiatives monitored and supervised
in 75% of districts across the country

Forestry initiatives were monitored in the Northern part of
the country in 10 districts of Gulu, Yumbe, Lira, Agago,
Pader, Omoro, Nwoya, Pader, Kitgum, and Kiryandongo.

NA

Conduct one field/ site inspection visit to selected Central
Forest Reserves, nurseries and seed stands

One field inspection visit to seed stands in Wakiso was
conducted

No variation.

Expenditures incurred in the Quarter to deliver outputs UShs Thousand

Item Spent

211106 Allowances (Incl. Casuals, Temporary, sitting allowances) 20,000.000

221002 Workshops, Meetings and Seminars 4,003.000

PIAP Output: 06030203 Protection and restoration of strategic fragile ecosystems undertaken

Programme Intervention: 060302 Increase investment in value addition to environment and natural resources products and services.

Form 5 forest- based co-operatives in Kabale,
Rubanda,Bushenyi, Sheema and Mitooma districts.

No forest-based co-operatives were formed. No funds were accessed for
this activity.

Expenditures incurred in the Quarter to deliver outputs UShs Thousand

Item Spent

242003 Other 4,980.000
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Actual Outputs Achieved in
Quarter

Reasons for Variation in
performance

Total For Budget Output 31,000.000

Wage Recurrent 0.000

Non Wage Recurrent 31,000.000

Arrears 0.000

AIA 0.000

Budget Output:140020 Advocacy, sensitization and information management

PIAP Output: 06030203 Protection and restoration of strategic fragile ecosystems undertaken

Programme Intervention: 060302 Increase investment in value addition to environment and natural resources products and services.

Undertake consultations for the review of the Uganda
Forestry policy 2001, amend the National Forestry and Tree
planting Act 2003, Conclude and operationalize the
charcoal guidelines.

The draft policy has undergone different levels of review
including the NPA board, Senior management, and the
recommendations from each stage were incorporated into
the report. The draft is now ready for presentation to the top
policy for further review.

NA

Undertake consultations for the review of the Uganda
Forestry policy 2001, amend the National Forestry and Tree
planting Act 2003, Conclude and operationalize the
charcoal guidelines.

The draft policy has undergone different levels of review
including the NPA board, Senior management, and the
recommendations from each stage were incorporated into
the report. The draft is now ready for presentation to the top
policy for further review.

NA

Undertake consultations for the review of the Uganda
Forestry policy 2001, amend the National Forestry and Tree
planting Act 2003, Conclude and operationalize the
charcoal guidelines.

The draft policy has undergone different levels of review
including the NPA board, Senior management, and the
recommendations from each stage were incorporated into
the report. The draft is now ready for presentation to the top
policy for further review.

NA

Undertake consultations for the review of the Uganda
Forestry policy 2001, amend the National Forestry and Tree
planting Act 2003, Conclude and operationalize the
charcoal guidelines.

The draft policy has undergone different levels of review
including the NPA board, Senior management, and the
recommendations from each stage were incorporated into
the report. The draft is now ready for presentation to the top
policy for further review.

NA

Field inventory of Afzelia Africana conducted No funds were released for
this activity.

Expenditures incurred in the Quarter to deliver outputs UShs Thousand

Item Spent

211106 Allowances (Incl. Casuals, Temporary, sitting allowances) 31,000.000
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Outputs Planned in Quarter
Actual Outputs Achieved in
Quarter

Reasons for Variation in
performance

Total For Budget Output 22,440.000

Wage Recurrent 0.000

Non Wage Recurrent 22,440.000

Arrears 0.000

AIA 0.000

Budget Output:140021 Ecosystems Restoration and Protection

PIAP Output: 06020301 Improve coordination, regulation and monitoring of environment management at both central and local government
levels

Programme Intervention: 060203 Strengthen conservation, restoration of forests, wetlands and water catchments and hilly and mountainous
areas:

Newspaper supplements, designs for promotional materials
(Tshirts, mugs, banners, pullups) printed and disseminated

Pens, notebooks, and tear drop banners were procured. No variation.

Planting sites identified and species matching undertaken. The planting sites for the 40m tree campaign were
identified and planting has been taking place in Kasanje-
Busiro county, Entebbe Botanical gardens, Bugoma and so
many other places across the country.

No variation.

Newspaper supplements, designs for promotional materials
(Tshirts, mugs, banners, pullups) printed and disseminated

Pens, notebooks, and tear drop banners were procured. No variation.

Expenditures incurred in the Quarter to deliver outputs UShs Thousand

Item Spent

221001 Advertising and Public Relations 8,000.000

221011 Printing, Stationery, Photocopying and Binding 1,190.000

227001 Travel inland 8,250.000

227004 Fuel, Lubricants and Oils 5,000.000

PIAP Output: 06030203 Protection and restoration of strategic fragile ecosystems undertaken

Programme Intervention: 060302 Increase investment in value addition to environment and natural resources products and services.

Planting sites identified and species matching undertaken;
Tree nurseries certified Seedling suppliers identified across
the country.

The planting sites for the 40m tree campaign were
identified and planting has been taking place in Kasanje-
Busiro county, Entebbe Botanical gardens, Bugoma and so
many other places across the country.

No variation.

Expenditures incurred in the Quarter to deliver outputs UShs Thousand

Item Spent

227001 Travel inland 10,000.000

227004 Fuel, Lubricants and Oils 5,000.000
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Quarter
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Total For Budget Output 15,000.000

Wage Recurrent 0.000

Non Wage Recurrent 15,000.000

Arrears 0.000

AIA 0.000

Budget Output:140027 Support to Affliated insititutions

Total For Budget Output 17,500.000

Wage Recurrent 0.000

Non Wage Recurrent 17,500.000

Arrears 0.000

AIA 0.000

Total For Department 194,247.552

Wage Recurrent 42,824.552

Non Wage Recurrent 151,423.000

Arrears 0.000

AIA 0.000

Department:004 Wetland Management Services

Budget Output:000014 Administrative and Support Services

PIAP Output: 06030203 Protection and restoration of strategic fragile ecosystems undertaken

Programme Intervention: 060302 Increase investment in value addition to environment and natural resources products and services.

Support Uganda Bamboo Association(UBA to raise 10,000
bamboo seedlings

No financial support was extended to UBA No funds were released for
this activity.

Expenditures incurred in the Quarter to deliver outputs UShs Thousand

Item Spent

263402 Transfer to Other Government Units 17,500.000

PIAP Output: 06020301 Improve coordination, regulation and monitoring of environment management at both central and local government
levels

Programme Intervention: 060203 Strengthen conservation, restoration of forests, wetlands and water catchments and hilly and mountainous
areas:

NA NA NA



FY 2022/23

VOTE: 019 Ministry of Water and Environment

Vote Performance Report

Quarter 2

Outputs Planned in Quarter
Actual Outputs Achieved in
Quarter

Reasons for Variation in
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Total For Budget Output 132,790.457

Wage Recurrent 115,721.707

Non Wage Recurrent 17,068.750

PIAP Output: 06020301 Improve coordination, regulation and monitoring of environment management at both central and local government
levels

Programme Intervention: 060203 Strengthen conservation, restoration of forests, wetlands and water catchments and hilly and mountainous
areas:

38 staff fully supervised and appraised to perform key
result areas 8 WMD vehicles maintained and functional
office and field equipment maintained Building Resilient
communities for wetland ecosystems project coordinated
and implemented

38 staff were fully supervised and appraised to perform key
result areas.
8 WMD vehicles were maintained and are functional.
Office and field equipment were maintained. Building
Resilient communities for wetland ecosystems project was
coordinated and implemented.

No variation in planned
outputs.

NA NA NA

38 staff fully supervised and appraised to perform key
result areas 8 WMD vehicles maintained and functional
office and field equipment maintained Building Resilient
communities for wetland ecosystems project coordinated
and implemented

NA NA

PIAP Output: 06030202 Improved compliance to standard agro-forestry practices.

Programme Intervention: 060302 Increase investment in value addition to environment and natural resources products and services.

38 staff fully supervised and appraised to perform key
result areas 8 WMD vehicles maintained and functional
office and field equipment maintained Building Resilient
communities for wetland ecosystems project coordinated
and implemented

NA NA

Expenditures incurred in the Quarter to deliver outputs UShs Thousand

Item Spent

211101 General Staff Salaries 115,721.707

211106 Allowances (Incl. Casuals, Temporary, sitting allowances) 1,272.250

221009 Welfare and Entertainment 3,752.000

221011 Printing, Stationery, Photocopying and Binding 1,500.000

221012 Small Office Equipment 1,000.000

227004 Fuel, Lubricants and Oils 5,000.000

228002 Maintenance-Transport Equipment 4,544.500
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Arrears 0.000

AIA 0.000

Budget Output:140021 Ecosystems Restoration and Protection

Total For Budget Output 50,000.000

Wage Recurrent 0.000

Non Wage Recurrent 50,000.000

Arrears 0.000

AIA 0.000

Budget Output:140027 Support to Affliated insititutions

PIAP Output: 06030203 Protection and restoration of strategic fragile ecosystems undertaken

Programme Intervention: 060302 Increase investment in value addition to environment and natural resources products and services.

Sensitization and awareness of stakeholders from Ngora
and Kabale districts with titles in wetlands conducted;
Compensating of bonafide occupants with genuine land
titles in wetlands of Ngora and Kabale districts undertaken.

Wetland data was submitted to Ministry of Lands, Housing
and Urban development to guide in title identification and
final cancellation of titles in wetlands. 330 titles were
cancelled and another 300 wetlands identified for
cancellation in the greater Kampala Metropolitan area.

The process of title
cancellation was challenged
in court.

Expenditures incurred in the Quarter to deliver outputs UShs Thousand

Item Spent

282104 Compensation to 3rd Parties 50,000.000

PIAP Output: 06030203 Protection and restoration of strategic fragile ecosystems undertaken

Programme Intervention: 060302 Increase investment in value addition to environment and natural resources products and services.

Command and control field inspections, Investigations,
prosecutions, Community policing and Special operations
to support districts, targeting the most affected wetlands
conducted; Subsistence allowance paid to EPPU. The
RAMSAR center supported.

Command and control field inspections, Investigations,
prosecutions, Community policing and Special operations
to support districts, targeting the most affected wetlands
were conducted; Subsistence allowance was paid to EPPU.
The RAMSAR center was supported.

No variation in planned
outputs

Command and control field inspections, Investigations,
prosecutions, Community policing and Special operations
to support districts, targeting the most affected wetlands
conducted; Subsistence allowance paid to EPPU. The
RAMSAR center supported.

NA NA
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Outputs Planned in Quarter
Actual Outputs Achieved in
Quarter

Reasons for Variation in
performance

Total For Budget Output 172,881.833

Wage Recurrent 0.000

Non Wage Recurrent 172,881.833

Arrears 0.000

AIA 0.000

Total For Department 355,672.290

Wage Recurrent 115,721.707

Non Wage Recurrent 239,950.583

Arrears 0.000

AIA 0.000

Develoment Projects

PIAP Output: 06030203 Protection and restoration of strategic fragile ecosystems undertaken

Programme Intervention: 060302 Increase investment in value addition to environment and natural resources products and services.

Command and control field inspections, Investigations,
prosecutions, Community policing and Special operations
to support districts, targeting the most affected wetlands
conducted; Subsistence allowance paid to EPPU. The
RAMSAR center supported.

NA NA

Command and control field inspections, Investigations,
prosecutions, Community policing and Special operations
to support districts, targeting the most affected wetlands
conducted; Subsistence allowance paid to EPPU. The
RAMSAR center supported.

NA NA

Patrols (routine/ post-restoration) and compliance
monitoring conducted

NA NA

Command and control field inspections, Investigations,
prosecutions, Community policing and Special operations
to support districts, targeting the most affected wetlands
conducted; Subsistence allowance paid to EPPU. The
RAMSAR center supported.

NA NA

Expenditures incurred in the Quarter to deliver outputs UShs Thousand

Item Spent

263402 Transfer to Other Government Units 172,881.833
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Actual Outputs Achieved in
Quarter

Reasons for Variation in
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Project:1417 Farm Income Enhancement and Forestry Conservation Programme Phase II

Budget Output:000003 Facilities and Equipment Management

Total For Budget Output 413,100.068

GoU Development 37,115.000

External Financing 375,985.068

Arrears 0.000

AIA 0.000

Budget Output:000014 Administrative and Support Services

PIAP Output: 06020301 Improve coordination, regulation and monitoring of environment management at both central and local government
levels

Programme Intervention: 060203 Strengthen conservation, restoration of forests, wetlands and water catchments and hilly and mountainous
areas:

08 office blocks for the 3 irrigation schemes constructed to
40%

08 office blocks for the 3 irrigation schemes were not
constructed to 40%

Activity scheduled for next
quarter

Operation and maintenances machinery (10 tractors), 8
backhoes and 4 excavators purchased

Operation and maintenance machinery (10 tractors), 8
backhoes and 4 excavators were not purchased

Insufficient funds released
during the quarter.

01 Station Wagon and 01 Double Cabin Pick up for Project
III procured

01 Station Wagon and 01 Double Cabin Pick up for Project
III were not procured

Activity scheduled for next
phase.

Assorted ICT equipment (Computers, Laptops, Projector,
Cameras and Accessories) procured

Assorted ICT equipment (Computers, Laptops, Projector,
Cameras and Accessories) were not procured

Inadequate GoU funds
disbursed.

Assorted specialized machinery and equipment (Post-
harvest handling, value addition, and threshers, walking
tractors) for Project III procured

Assorted specialized machinery and equipment (Post-
harvest handling, value addition, threshers, walking
tractors) for Project III not delivered.

Due to inadequate Quarter
two release and the output is
rescheduled for the next
project phase.

05 meteorological stations constructed and operational 05 meteorological stations are not constructed and not
operational

Limited funds were released
during the Quarter

PIAP Output: 06030203 Protection and restoration of strategic fragile ecosystems undertaken

Programme Intervention: 060302 Increase investment in value addition to environment and natural resources products and services.

Resources for the establishment and operation of the
PMU/PCU office Provided.

Resources for the establishment and operation of the
PMU/PCU office were not Provided.

Output planned for third
quarter.

Expenditures incurred in the Quarter to deliver outputs UShs Thousand

Item Spent

211106 Allowances (Incl. Casuals, Temporary, sitting allowances) 17,405.000

225201 Consultancy Services-Capital 395,695.068
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Outputs Planned in Quarter
Actual Outputs Achieved in
Quarter

Reasons for Variation in
performance

Project:1417 Farm Income Enhancement and Forestry Conservation Programme Phase II

Total For Budget Output 409,346.082

GoU Development 106,952.614

External Financing 302,393.468

Arrears 0.000

AIA 0.000

Budget Output:000015 Monitoring and Evaluation

PIAP Output: 06020301 Improve coordination, regulation and monitoring of environment management at both central and local government
levels

Programme Intervention: 060203 Strengthen conservation, restoration of forests, wetlands and water catchments and hilly and mountainous
areas:

Technical and Support staff emoluments, Payroll processed,
statutory deduction returns updated and payments effected.

Technical and Support staff emoluments, Payroll processed,
statutory deduction returns updated and payments effected.

Output achieved.

Vehicles & Motorcycles, Office premises, equipment, and
furniture maintained.

Vehicles & Motorcycles, Office premises, equipment, and
furniture were maintained.

Output achieved as planned.

Support to Goods, Services, and Works procurement
process provided.

Support to Goods, Services, and Works procurement
process were provided.

Project on track.

3 coordination meetings 6 coordination meetings were held Output achieved as planned.

01 field monitoring visits & meetings to demos conducted 02 field monitoring visits & meetings were conducted in
Mubuku II, Wadelai and Tochi irrigation schemes.

Attained.

NA Multi-sectoral monitoring and supervision
of project activities were not carried out.

Insufficient funds provided
during the Quarter.

PIAP Output: 06030202 Improved compliance to standard agro-forestry practices.

Programme Intervention: 060302 Increase investment in value addition to environment and natural resources products and services.

01 Multi-sectoral monitoring and supervision of project
activities undertaken.

NA NA

Expenditures incurred in the Quarter to deliver outputs UShs Thousand

Item Spent

211102 Contract Staff Salaries 347,631.082

211106 Allowances (Incl. Casuals, Temporary, sitting allowances) 58,375.000

221002 Workshops, Meetings and Seminars 3,200.000

225101 Consultancy Services 140.000
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Project:1417 Farm Income Enhancement and Forestry Conservation Programme Phase II

PIAP Output: 06020301 Improve coordination, regulation and monitoring of environment management at both central and local government
levels

Programme Intervention: 060203 Strengthen conservation, restoration of forests, wetlands and water catchments and hilly and mountainous
areas:

01 Project Steering Committee Meetings, 01 Project
Review and Planning meetings for FIEFOC II organized
and policy guidance adhered to.

01 Project Steering Committee Meetings, 01 Project
Review and Planning meetings for FIEFOC II were not
organized, and policy guidance was not adhered to.

Output was not achieved due
to limited funds released
during the Quarter.

04 field monitoring visits conducted and reports produced 02 out of 04 field monitoring visits were conducted across
the 05 irrigation schemes and were reports produced

affected by inadequate funds.

1 E&S field monitoring visit to Wadelai Irrigation scheme
conducted

1 E&S field monitoring visit to Wadelai Irrigation scheme
was conducted

Output achieved as planned
using external financing.

01 Exchange visits, benchmarking and artisanal training for
key enterprise value chains for increased adoption of the
project interventions by the households carried.

01 Exchange visit, bench-marking, and artisanal training
for key enterprise value chains for increased adoption of the
project interventions by the households were carried out in
Kenya.

Output carried out as planned
using External Financing.

Project Completion Report (PCR) prepared. Project Completion Report (PCR) was not prepared. The process of identifying a
consultant is still ongoing.

Impact assessment of FIEFOC-I and FEFOC-II conducted. Impact assessment of FIEFOC-I and FEFOC-II was not
conducted.

Scheduled for next Quarter
due to insufficient funds
availed.

1 Rapid appraisal report of the horticulture sector in Sipi,
Namalu & Unyama documented

1 Rapid appraisal report of the horticulture sector in Sipi,
Namalu & Unyama was not documented.

Output planned for the next
phase of the project.

NA Quarterly monitoring and supervision of seedlings supplied
was conducted in all the Catchments.

Output attained.

PIAP Output: 06020303 Mobilize stakeholders and develop and implement costed management plans.

Programme Intervention: 060203 Strengthen conservation, restoration of forests, wetlands and water catchments and hilly and mountainous
areas:

1 E&S field monitoring visit conducted 1 E&S field monitoring visit was carried out in Wadelai and
Mubuku II irrigation schemes.

Output achieved

PIAP Output: 06030203 Protection and restoration of strategic fragile ecosystems undertaken

Programme Intervention: 060302 Increase investment in value addition to environment and natural resources products and services.

NA NA NA
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Project:1417 Farm Income Enhancement and Forestry Conservation Programme Phase II

Total For Budget Output 235,195.000

GoU Development 29,985.000

External Financing 205,210.000

Arrears 0.000

AIA 0.000

Budget Output:000017 Infrastructure Development and Management

Expenditures incurred in the Quarter to deliver outputs UShs Thousand

Item Spent

211106 Allowances (Incl. Casuals, Temporary, sitting allowances) 235,195.000

PIAP Output: 06030203 Protection and restoration of strategic fragile ecosystems undertaken

Programme Intervention: 060302 Increase investment in value addition to environment and natural resources products and services.

01 gravity-fed irrigation for Wadelai completed to 100% 01 gravity-fed irrigation scheme for Wadelai is completed
to 85.65%

The delays are majorly
attributed to Contractor’s
Cash flow constraints

3,038 ha irrigated acreage created 4, 060 hectares of new irrigated area were created with
Tochi-500 ha, Mubuku II-480 ha, Doho II-1200 ha,
Ngenge-880 ha, and Wadelai-1,000ha

Project on track

Supervision of the performance of the established 5No.
gender responsive FBMO/WUAs conducted.

Conducted Supervision of the performance of the
established 5No. gender responsive FBMO/WUAs across
all the 05 Irrigation Schemes.

Achieved

training of 15,000 farmers in Irrigated Agronomy
commenced

training of 15,000 farmers in Irrigated Agronomy was
carried out in the 05 irrigation schemes.

Output attained using
External Financing

3 Gravity-fed Irrigation schemes infrastructure and
facilities for 2,900 ha of Unyama (1500 ha), Namalu (1000
ha), and Sipi (400 ha) constructed to 10%

3 Gravity-fed Irrigation schemes infrastructure and
facilities for 2,900 ha of Unyama (1500 ha), Namalu (1000
ha), and Sipi (400 ha) not yet constructed to 10%

Output rescheduled for the
next phase of the project.

3 Gravity-fed Irrigation schemes infrastructure and
facilities for 2,900 ha of Unyama (1500 ha), Namalu (1000
ha), and Sipi (400 ha) constructed

NA NA

2900 ha acreage of new irrigated area created 2900 ha acreage of the new irrigated area were not created Rescheduled for the next
Financial Year.

irrigation and drainage canals constructed irrigation and drainage canals were constructed in the 5
irrigation schemes.

Output achieved as planned

farm access roads constructed to 30% NA NA
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Project:1417 Farm Income Enhancement and Forestry Conservation Programme Phase II

PIAP Output: 06030203 Protection and restoration of strategic fragile ecosystems undertaken

Programme Intervention: 060302 Increase investment in value addition to environment and natural resources products and services.

3 gender-responsive FBMO/WUAs, comprising of 30%
women and 10% youth for Unyama, Namalu, and Sipi
Irrigation Schemes established.

3 gender-responsive FBMO/WUAs, comprising of 30%
women and 10% youth for Unyama, Namalu, and Sipi
Irrigation Schemes were not established.

The project has not yet
commenced and is planned
for the next Financial Year

1,000 farmers trained in Irrigated Agronomy NA NA

96 off-farm Irrigation Infrastructure and facilities for micro
irrigation systems of 400 Hac constructed to 100%

96 off-farm Irrigation Infrastructure and facilities for micro
irrigation systems of 400 Hac (24-Central, 24-Western, 24-
Eastern, and 24-Northern region) were not constructed to
100%

Due to inadequate funds
provided during the quarter.

continue with construction of 96 On-Farm Reticulation
Systems

NA NA

Sustainable Farmer Based Institutional Management for 96
small-scale Irrigation Schemes established and capacity
built.

Sustainable Farmer Based Institutional Management for 96
small-scale Irrigation Schemes were not established and
capacity was not built.

The works have not yet
commenced.

1 Stakeholder engagement workshop in Namalu catchment
area conducted

1 Stakeholder engagement workshop in Namalu catchment
area was not conducted

Phase 03 of the project did
not kick off, it is planned for
next quarter.

Capacity of Sustainable Farmer Based Institutional
Management for 96 small-scale Irrigation Schemes
formulated.

The capacity of Sustainable Farmer Based Institutional
Management for 96 small-scale Irrigation Schemes was not
built.

Planned for next Quarter due
to insufficient funds.

2 Environment and Social Audit reports (Doho II, Ngenge,
Tochi, and Wadelai Irrigation schemes) prepared

NA The procurement of the
consultant to undertake the
Environment and Social
Audit for 2022 is ongoing,
the procurement is at
evaluation of proposals.

1 District Environment and Social Monitoring Committees
for Unyama, Sipi, and Namaulu Irrigation schemes formed

1 District Environment and Social Monitoring Committees
for Unyama, Sipi, and Namaulu Irrigation schemes was not
formed

Awaits the commencement
of Phase III

1 Supervision and monitoring visits of ESIA and RAP
studies conducted

NA NA

Grievance Redress Mechanisms established Grievance Redress Mechanisms are not yet established
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Project:1417 Farm Income Enhancement and Forestry Conservation Programme Phase II

Total For Budget Output 4,643,151.074

GoU Development 65,500.000

External Financing 4,577,651.074

Arrears 0.000

AIA 0.000

Budget Output:000039 Policies, Regulations and Standards

PIAP Output: 06030203 Protection and restoration of strategic fragile ecosystems undertaken

Programme Intervention: 060302 Increase investment in value addition to environment and natural resources products and services.

1 ESIA and 3 RAP reports prepared (Unyama, Sipi and
Namalu irrigation schemes)

1 ESIA and 3 RAP reports for (Unyama, Sipi, and Namalu
irrigation schemes) were not prepared.

Due to insufficient funds, it
is planned for the third
phase.

PAPs in Unyama, Namalu, and Sipi irrigation schemes
mobilized to sign consent agreements and compensated.

Mobilization of PAPs in Unyama, Namalu, and Sipi
irrigation schemes to sign consent agreements and
compensated not yet carried out.

Planned for Phase 03

PAPs in the Wadelai irrigation scheme compensated. 15 out of 28 PAPs in Wadelai were successfully
compensated. 4 PAPs signed compensation agreements and
their files are at the payment stage. Out of the Nine (9)
remaining PAPs (7) consented but have not signed
compensation agreements as they await the outcome of the
court process.

Project on track

Expenditures incurred in the Quarter to deliver outputs UShs Thousand

Item Spent

224003 Agricultural Supplies and Services 4,495,820.414

227004 Fuel, Lubricants and Oils 70,608.360

228003 Maintenance-Machinery & Equipment Other than Transport Equipment 76,722.300

PIAP Output: 06030203 Protection and restoration of strategic fragile ecosystems undertaken

Programme Intervention: 060302 Increase investment in value addition to environment and natural resources products and services.

16 districts in the water catchment areas of the Unyama,
Namulu, and Sipi regions supported in sustainable
conservation and tree planting practices.

16 districts in the water catchment areas of the Unyama,
Namulu, and Sipi regions were not supported in sustainable
conservation and tree planting practices.

Not yet done

3 marketing channels for horticulture commodities
identified

3 marketing channels for horticulture commodities were
identified

Output achieved using Donor
Financing.
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Project:1417 Farm Income Enhancement and Forestry Conservation Programme Phase II

Total For Budget Output 740,782.150

GoU Development 42,054.999

External Financing 698,727.151

Arrears 0.000

AIA 0.000

Budget Output:140020 Advocacy, sensitization and information management

PIAP Output: 06030203 Protection and restoration of strategic fragile ecosystems undertaken

Programme Intervention: 060302 Increase investment in value addition to environment and natural resources products and services.

40 districts in the water catchment areas of Mubuku-2,
Wadelai, Tochi, Doho-2 and Ngenge supported.

Support to 40 districts in the water catchment areas of
Mubuku-2, Wadelai, Tochi, Doho-2, and Ngenge was
provided.

Output achieved

Expenditures incurred in the Quarter to deliver outputs UShs Thousand

Item Spent

211106 Allowances (Incl. Casuals, Temporary, sitting allowances) 54,975.336

221001 Advertising and Public Relations 22,320.764

221002 Workshops, Meetings and Seminars 130,036.000

221007 Books, Periodicals & Newspapers 2,500.000

225101 Consultancy Services 520,950.050

225201 Consultancy Services-Capital 10,000.000

PIAP Output: 06020301 Improve coordination, regulation and monitoring of environment management at both central and local government
levels

Programme Intervention: 060203 Strengthen conservation, restoration of forests, wetlands and water catchments and hilly and mountainous
areas:

01 Start-Up Workshop for Unyama and Namalu irrigation
schemes conducted.

01 Start-Up Workshop for Unyama and Namalu irrigation
schemes was not conducted.

Due to limited resources, it is
scheduled for next Quarter.

01 e-newsletters, newspaper and magazine articles, IEC
materials, documentaries, and other branded materials
produced

01 e-newsletters, newspaper and magazine articles, IEC
materials, documentaries, and other branded materials were
not produced

Not achieved due to
inadequate funds.

6 Radio talk shows on project activities in the host districts
of irrigation schemes conducted.

NA NA

Project Communication Strategy for FIECOC-III
developed.

NA NA
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Project:1417 Farm Income Enhancement and Forestry Conservation Programme Phase II

PIAP Output: 06020301 Improve coordination, regulation and monitoring of environment management at both central and local government
levels

Programme Intervention: 060203 Strengthen conservation, restoration of forests, wetlands and water catchments and hilly and mountainous
areas:

4 informational materials developed NA NA

03 suppliers to supply PHH equipment identified NA NA

03 consultants to undertake agribusiness component
activities identified

NA NA

01 demo sites selected NA NA

05 modules reviewed and updated and 05 Brochures
reviewed

NA NA

05 seed multipliers in best seed production practices trained NA NA

06 demo ponds prepared, 50 farmers trained on pond
preparation on demo sites

NA NA

3 designs for horticulture infrastructure developed NA NA

30 DLGs and TOTs trained in horticulture farming NA NA

4 informational materials developed NA NA

40 farmer supported under the exposure learning visits NA NA

5 critical materials/ equipment assembled for farmer
training

NA NA

7500 farmers skilled in Agribusiness entrepreneurship and
commodity marketing

NA NA

100 farmers trained during farm exchange visits NA NA

01 technical/monitoring meetings conducted NA NA

105 trained in seed and feed production NA NA

40,000 fingerlings purchased NA NA

1,000 beehives honey extraction and value addition
equipment distributed to 180 farmers

NA NA

180 beekeepers trained in 7 districts NA NA

15 Horticulture demonstration plots established NA NA
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Project:1417 Farm Income Enhancement and Forestry Conservation Programme Phase II

Total For Budget Output 872,384.222

GoU Development 65,485.000

External Financing 806,899.222

Arrears 0.000

AIA 0.000

Budget Output:140021 Ecosystems Restoration and Protection

PIAP Output: 06020301 Improve coordination, regulation and monitoring of environment management at both central and local government
levels

Programme Intervention: 060203 Strengthen conservation, restoration of forests, wetlands and water catchments and hilly and mountainous
areas:

101 Assorted agricultural materials; motorized pumps
irrigation kits, Agro-inputs, for maintenance of
demonstration plots acquired

NA NA

02 manuals and 500 copies of brochures produced and
distributed to farmers.

NA NA

500 farmers trained and 30 TOTs facilitated NA NA

4 meetings (02 horticulture farmer field days) conducted,
02 horticulture farmer associations within at least 02
watersheds launched.

NA NA

Expenditures incurred in the Quarter to deliver outputs UShs Thousand

Item Spent

211106 Allowances (Incl. Casuals, Temporary, sitting allowances) 254,114.830

225101 Consultancy Services 464,761.392

227001 Travel inland 71,371.000

227004 Fuel, Lubricants and Oils 82,137.000

PIAP Output: 06030201 365,000ha of non-degraded and restored natural forests

Programme Intervention: 060302 Increase investment in value addition to environment and natural resources products and services.

1,500ha of farmlands through Integrated Soil and Water
Conservation, Stabilisation of river banks with vegetation
and Agroforestry in the catchments of Sipi, Namalu and
Unyama restored.

NA NA
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Project:1417 Farm Income Enhancement and Forestry Conservation Programme Phase II

PIAP Output: 06030201 365,000ha of non-degraded and restored natural forests

Programme Intervention: 060302 Increase investment in value addition to environment and natural resources products and services.

200ha of wetlands through Integrated Soil and Water
Conservation, Stabilisation of river banks with vegetation
and Agroforestry in the catchments of Sipi, Namalu and
Unyama restored.

NA NA

300km of Sedimentation, Siltation and Erosion Control
Structures constructed

NA NA

procurement for consultant to undertake CMPs,
Distribution of river banks and post-planting care, designs
and supervision of works, civil works for soil erosion
control structures initiated.

NA NA

procurement of a consultant to undertake assessment of
forestry resources and preparation of Forestry management
plans initiated.

NA NA

procurement of a service provider to supply and install
Improved Charcoal stoves and pro-cleans initiated

NA NA

2,000ha of farmlands through Integrated Soil and Water
Conservation, Stabilisation of river banks with vegetation
and Agroforestry in the catchments of Sipi, Namalu and
Unyama restored.

NA NA

100ha of wetlands through Integrated Soil and Water
Conservation, Stabilisation of river banks with vegetation
and Agroforestry in the catchments of Sipi, Namalu and
Unyama restored.

NA NA

procurement for consultant to undertake CMPs,
Distribution of river banks and post-planting care, designs
and supervision of works, civil works for soil erosion
control structures initiated.

NA NA

PIAP Output: 06030203 Protection and restoration of strategic fragile ecosystems undertaken

Programme Intervention: 060302 Increase investment in value addition to environment and natural resources products and services.

60 Sets of Sedimentation, Siltation & Erosion Control
Structures-Civil works constructed.

NA NA
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Project:1417 Farm Income Enhancement and Forestry Conservation Programme Phase II

Total For Budget Output 317,431.842

GoU Development 25,391.641

External Financing 292,040.201

Arrears 0.000

AIA 0.000

Budget Output:140025 Natural Capital Assets

PIAP Output: 06030203 Protection and restoration of strategic fragile ecosystems undertaken

Programme Intervention: 060302 Increase investment in value addition to environment and natural resources products and services.

50Hac of farmlands through Integrated Soil and Water
Conservation, Stabilisation of river banks with vegetation
and Agroforestry in the catchments of Sipi, Namalu and
Unyama restored.

NA NA

100Hac of wetlands through Integrated Soil and Water
Conservation, Stabilisation of river banks with vegetation
and Agroforestry in the catchments of Sipi, Namalu and
Unyama. restored

NA NA

15Km of Sedimentation, Siltation and Erosion Control
Structures for Unyama, Namalu and Sipi Irrigation Scheme
constructed.

NA NA

800 project beneficiaries in Natural Resources
Management: (CSI) trained.

NA NA

50 Hac of degraded farmland restored NA NA

8kms of sedimentation structures constructed NA NA

Expenditures incurred in the Quarter to deliver outputs UShs Thousand

Item Spent

221001 Advertising and Public Relations 2,231.641

225101 Consultancy Services 292,040.201

225201 Consultancy Services-Capital 20,660.000

227004 Fuel, Lubricants and Oils 2,500.000
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Project:1417 Farm Income Enhancement and Forestry Conservation Programme Phase II

Total For Budget Output 1,313,715.583

GoU Development 0.000

External Financing 1,313,715.583

Arrears 0.000

AIA 0.000

Total For Project 8,945,106.021

GoU Development 372,484.254

External Financing 8,572,621.767

Arrears 0.000

AIA 0.000

Project:1520 Building Resilient Communities, Wetland Ecosystems and Associated Catchments in Uganda

Budget Output:000003 Facilities and Equipment Management

Total For Budget Output 0.000

PIAP Output: 06030203 Protection and restoration of strategic fragile ecosystems undertaken

Programme Intervention: 060302 Increase investment in value addition to environment and natural resources products and services.

550,000 Assorted tree plants (seedlings) to farmers in the
districts of Adjumani, Amuru, Nwoya, Gulu Amudat,
Bukedea, Kapchorwa, Bulambuli, Sironko, Kween, Moroto,
Napak, Nakapiripiriti, Soroti, Katakwi, Ngora, Kumi,
Nabilatuk and Amuria

550,000 Assorted tree plants (seedlings) were not
distributed to farmers in the districts of Adjumani, Amuru,
Nwoya, Gulu Amudat, Bukedea, Kapchorwa, Bulambuli,
Sironko, Kween, Moroto, Napak, Nakapiripiriti, Soroti,
Katakwi, Ngora, Kumi, Nabilatuk and Amuria.

were not distributed due to
limited funds released during
the Quarter.

Expenditures incurred in the Quarter to deliver outputs UShs Thousand

Item Spent

242003 Other 1,313,715.583

PIAP Output: 06020301 Improve coordination, regulation and monitoring of environment management at both central and local government
levels

Programme Intervention: 060203 Strengthen conservation, restoration of forests, wetlands and water catchments and hilly and mountainous
areas:

Procurement of 4 printers, 4 UPSs, and software finalized. Concept note and specifications for 8 Desktop computers, 4
printers, 4 UPSs, were prepared and procurement process
initiated.

Procurement process is
ongoing

Expenditures incurred in the Quarter to deliver outputs UShs Thousand

Item Spent
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Project:1520 Building Resilient Communities, Wetland Ecosystems and Associated Catchments in Uganda

GoU Development 0.000

External Financing 0.000

Arrears 0.000

AIA 0.000

Budget Output:000014 Administrative and Support Services

Total For Budget Output 127,125.471

GoU Development 127,125.471

External Financing 0.000

PIAP Output: 06020301 Improve coordination, regulation and monitoring of environment management at both central and local government
levels

Programme Intervention: 060203 Strengthen conservation, restoration of forests, wetlands and water catchments and hilly and mountainous
areas:

Project staff remunerated. 10 Wetland Rangers recruited
and renumerated. Staff lunch and transport allowance paid.
Payment of subscription fees for telephone, internet, and
communication costs.

Project staff were remunerated.

20 Wetland Rangers (System Managers and assistants) were
recruited
 
Implementation of activities under G.O.U –Co-Financing
towards GCF-Wetland Restoration monitored

Other planned activities were
affected by the limited
releases realized during the
reporting period.

Wetlands Management Department and the 4 Regional
Technical Support Units fully staffed and functional.

4 Regional Offices in Northern, Eastern, Western and
Northern Uganda were monitored and supervised to ensure
functionality. Support to the regional offices was provided
and gaps identified.

Activity was achieved as
planned.

Wetlands Management Department and the 4 Regional
Technical Support Units fully staffed and functional.

NA NA

Expenditures incurred in the Quarter to deliver outputs UShs Thousand

Item Spent

211102 Contract Staff Salaries 104,625.722

211106 Allowances (Incl. Casuals, Temporary, sitting allowances) 1,500.000

221002 Workshops, Meetings and Seminars 5,509.750

227001 Travel inland 5,115.000

227004 Fuel, Lubricants and Oils 3,999.999

228002 Maintenance-Transport Equipment 6,375.000
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Project:1520 Building Resilient Communities, Wetland Ecosystems and Associated Catchments in Uganda

Arrears 0.000

AIA 0.000

Budget Output:000015 Monitoring and Evaluation

Total For Budget Output 4,725.000

GoU Development 4,725.000

External Financing 0.000

Arrears 0.000

AIA 0.000

Budget Output:140020 Advocacy, sensitization and information management

PIAP Output: 06020301 Improve coordination, regulation and monitoring of environment management at both central and local government
levels

Programme Intervention: 060203 Strengthen conservation, restoration of forests, wetlands and water catchments and hilly and mountainous
areas:

NA NA NA

PIAP Output: 06020303 Mobilize stakeholders and develop and implement costed management plans.

Programme Intervention: 060203 Strengthen conservation, restoration of forests, wetlands and water catchments and hilly and mountainous
areas:

6 Local Governments and Urban Councils inspected,
supervised, and coordinated for compliance to approved
guidelines.

Compliance Monitoring, verification and Inspection of
Project implementation was undertaken in Eastern, Western
and Northern Uganda.

Planned activities were
affected by inadequate
funding

Expenditures incurred in the Quarter to deliver outputs UShs Thousand

Item Spent

227001 Travel inland 4,725.000
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Project:1520 Building Resilient Communities, Wetland Ecosystems and Associated Catchments in Uganda

PIAP Output: 06020301 Improve coordination, regulation and monitoring of environment management at both central and local government
levels

Programme Intervention: 060203 Strengthen conservation, restoration of forests, wetlands and water catchments and hilly and mountainous
areas:

The National Strategy for Sustainable Mountain
Development under DESSS implemented. Mapping of
project intervention areas in the 12 project districts
undertaken.

Requirements for linkage of the NWIS to Regional Offices
were identified. World Wetlands Day Celebrations
preparations were initiated, Venue was identified (Soroti).
Meeting with the host District were undertaken, assorted
awareness materials were prepared and preparatory
meetings organized. Preliminary data analysis and desk
mapping was undertaken pending field validation.

DESSS staff participated in the mountains community to
community exchange in commemoration of world
mountains day.

Participated in 1 steering committee meeting for the global
mountain’s partnership
Participated in 1 council meeting for the Africa regional
mountains forum.

Participated in the development of TORs for the proposed
EAC technical working group on mountains.

The planned activity was
affected by the non-release
of development funds in Q1.
Preparations for World
Wetlands Day are still
ongoing. Commemoration
will be on 2nd February.

PIAP Output: 06030203 Protection and restoration of strategic fragile ecosystems undertaken

Programme Intervention: 060302 Increase investment in value addition to environment and natural resources products and services.

Preparations for the World Wetlands Day 2023 initiated
through holding press releases, talk shows, etc.

NA NA

Mapping of project intervention areas in the 12 project
districts undertaken.

NA NA

Expenditures incurred in the Quarter to deliver outputs UShs Thousand

Item Spent

221007 Books, Periodicals & Newspapers 2,500.000

223001 Property Management Expenses 94,750.000

225101 Consultancy Services 35,125.000

227001 Travel inland 9,944.000
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Outputs Planned in Quarter
Actual Outputs Achieved in
Quarter

Reasons for Variation in
performance

Project:1520 Building Resilient Communities, Wetland Ecosystems and Associated Catchments in Uganda

Total For Budget Output 142,319.000

GoU Development 142,319.000

External Financing 0.000

Arrears 0.000

AIA 0.000

Budget Output:140021 Ecosystems Restoration and Protection

PIAP Output: 06020305 Restoration of critical wetlands; Demarcate, gazette and restore 900 Kms of wetlands; Gazette 6 critical Wetlands.

Programme Intervention: 060203 Strengthen conservation, restoration of forests, wetlands and water catchments and hilly and mountainous
areas:

1 gender-responsive community-based management plan
for Mpologoma implemented. 100Km of conserved and
degraded wetlands demarcated with pillars and live
markers. 475 Wetland systems gazetted.

Rapid assessment and mobilization of stakeholders in
Kagadi and Pallisa was conducted in preparation for
wetland demarcation in the districts.

100km of Muziizi wetland in Kagadi District
and….wetland in Pallisa district, were demarcated. Coding
finalized for all the systems, maps for all the systems
produced and a draft gazettement instrument with support
from Ministry of Justice and Constitutional Affairs
prepared.

8,121 ha were restored; 2,521 ha for Rulindo wetland
system in Rukungiri district; 1,223 ha in Kamenyamugongo
Wetland in Butebo district; 4,377 ha in Ssala-Kirika
Wetland in Kibuku district.

No funds were released to
implement a gender
responsive community based
management plan for
Mpologoma. Demarcation
exercise conducted as
planned but more kms still
pending demarcation.
Finalization of the draft
instrument, publication and
gazettement is planned for
Q3 and Q4

Cancellation of titles issued in wetlands conducted.
Consultative and sensitization workshops for Area Land
Committees and Land Boards conducted. Spot messages
developed.

Wetland data was submitted to Ministry of lands, Housing
and Urban development to guide in title identification and
cancellation of titles.
330 titles were cancelled and another 300 wetlands were
identified for cancellation in the greater Kampala
Metropolitan area.

Consultative Meetings for cancellation of Tittles were
organized.

The process of title
cancellation was challenged
in court.
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Actual Outputs Achieved in
Quarter

Reasons for Variation in
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Project:1520 Building Resilient Communities, Wetland Ecosystems and Associated Catchments in Uganda

Total For Budget Output 629,300.001

GoU Development 629,300.001

External Financing 0.000

Arrears 0.000

AIA 0.000

Budget Output:140023 International Cooperation and support to MDAs, LGs and NGOs.

PIAP Output: 06020305 Restoration of critical wetlands; Demarcate, gazette and restore 900 Kms of wetlands; Gazette 6 critical Wetlands.

Programme Intervention: 060203 Strengthen conservation, restoration of forests, wetlands and water catchments and hilly and mountainous
areas:

Rangeland ecosystems management Action plans developed
and implemented in 2 local governments i.e. Kiboga and
Kyanwanzi.

NA NA

PIAP Output: 06030203 Protection and restoration of strategic fragile ecosystems undertaken

Programme Intervention: 060302 Increase investment in value addition to environment and natural resources products and services.

113Ha of degraded riverbanks and lakeshores restored and
maintained. 50Km of natural water bodies and reservoirs,
riverbanks, and Lakeshores surveyed and demarcated.

Monitored 200Ha of river Nile banks which were restored
with bamboo. 32km of protected areas were demarcated
with concrete pillars in Nambeiso Sub-county in Kamuli,
Lake Kwania and River Wambabya in Hoima.

Survey and Demarcation of River Nile banks was
undertaken.

Resources are needed to do
enrichment planting in some
areas where the bamboo was
uprooted by community
members. Inadequate release
of funds has slowed down
the process

25Km of natural water bodies and reservoirs, river banks,
and Lakeshores surveyed and demarcated.

NA NA

The National Strategy for sustainable mountain
development Implemented.

NA NA

Expenditures incurred in the Quarter to deliver outputs UShs Thousand

Item Spent

223001 Property Management Expenses 609,000.001

225101 Consultancy Services 20,300.000



FY 2022/23

VOTE: 019 Ministry of Water and Environment

Vote Performance Report

Quarter 2

Outputs Planned in Quarter
Actual Outputs Achieved in
Quarter

Reasons for Variation in
performance

Project:1520 Building Resilient Communities, Wetland Ecosystems and Associated Catchments in Uganda

Total For Budget Output 200,000.000

GoU Development 200,000.000

External Financing 0.000

Arrears 0.000

AIA 0.000

Total For Project 1,103,469.472

GoU Development 1,103,469.472

External Financing 0.000

Arrears 0.000

AIA 0.000

Project:1613 Investing in Forests and Protected Areas for Climate-Smart Development

Budget Output:000003 Facilities and Equipment Management

PIAP Output: 06020307 Undertake an inventory of degraded wetlands; Restoration of critical wetlands; Demarcate, gazette and restore 900
Kms of wetlands; Gazette 6 critical Wetlands.

Programme Intervention: 060203 Strengthen conservation, restoration of forests, wetlands and water catchments and hilly and mountainous
areas:

Environment Protection Police supported. Procurement of 1
double cabin pickup finalized. Procurement of 5
motorcycles finalized.

Concept note and specifications for the purchase of 5
motorcycles were prepared and the procurement process
initiated. Support to operations of EPPU was provided.
Funding and fuel for EPPU operations was provided.
Concept note and specifications for the purchase of 1
double cabin pick-up was prepared and procurement
process initiated.

Procurement process is
ongoing for the double cabin
and 5 motorcycles.

Expenditures incurred in the Quarter to deliver outputs UShs Thousand

Item Spent

263402 Transfer to Other Government Units 200,000.000

PIAP Output: 06020301 Improve coordination, regulation and monitoring of environment management at both central and local government
levels

Programme Intervention: 060203 Strengthen conservation, restoration of forests, wetlands and water catchments and hilly and mountainous
areas:

Delivery of one project supervision vehicle A 30% payment was done and the contract with Toyota was
signed. The vehicle is expected to be delivered in the third
quarter.

Delays in payments and
contract signing.
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Project:1613 Investing in Forests and Protected Areas for Climate-Smart Development

Total For Budget Output 75,966.101

GoU Development 0.000

External Financing 75,966.101

Arrears 0.000

AIA 0.000

Budget Output:000014 Administrative and Support Services

Total For Budget Output 307,300.168

GoU Development 76,666.757

Expenditures incurred in the Quarter to deliver outputs UShs Thousand

Item Spent

312212 Light Vehicles - Acquisition 75,966.101

PIAP Output: 06020301 Improve coordination, regulation and monitoring of environment management at both central and local government
levels

Programme Intervention: 060203 Strengthen conservation, restoration of forests, wetlands and water catchments and hilly and mountainous
areas:

Payment of salaries, NSSF for FSSD / IFPA-CD staff Salaries for October 2022 to December 2022 were paid. No variation.

1 Regional or international forum attended by key
FSSD/IFPA-CD project Staff, Conduct (1) training in
priority needs relating to IFPA-CD implementation (e.g.,
M&E, Communications, selected topics relating to IFPA-
CD, etc.

2 IFPA-CD/FSSD staff attended Cop 27 in Egypt. This was
from 6th November 2022 to 18th November 2022.

No variation.

Maintanence of office vehicles, Procure office supplies and
goods, Payments for office utilities

NA NA

Expenditures incurred in the Quarter to deliver outputs UShs Thousand

Item Spent

211102 Contract Staff Salaries 253,799.727

212101 Social Security Contributions 20,979.441

221007 Books, Periodicals & Newspapers 432.000

221009 Welfare and Entertainment 24,839.000

223005 Electricity 1,000.000

227004 Fuel, Lubricants and Oils 4,250.000

228002 Maintenance-Transport Equipment 2,000.000
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Actual Outputs Achieved in
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Project:1613 Investing in Forests and Protected Areas for Climate-Smart Development

External Financing 230,633.411

Arrears 0.000

AIA 0.000

Budget Output:000015 Monitoring and Evaluation

Total For Budget Output 32,559.000

GoU Development 9,824.000

External Financing 22,735.000

Arrears 0.000

AIA 0.000

Budget Output:000039 Policies, Regulations and Standards

PIAP Output: 06020301 Improve coordination, regulation and monitoring of environment management at both central and local government
levels

Programme Intervention: 060203 Strengthen conservation, restoration of forests, wetlands and water catchments and hilly and mountainous
areas:

Conduct two (2) monitoring and supervision visits to six (6)
project implementing districts in the Albertine and Westnile
region

One monitoring and supervision visit was conducted in
Masindi.

This activity was affected by
inadequate funds released.

One supervisory mission/visit of project outputs and
activities conducted in the implementing districts

A mission visit was conducted in the Southwestern region
of the country in the project areas of Bwindi Impenetrable
and Mgahinga National Parks.

No variation.

Operational support to 18 Local Government District to
facilitate incremental operational costs like fuel,allowance

18 motorcycles for local government staff were procured.
These have been delivered to the ministry awaiting
distribution to the respective DLG.

The operational support will
be given after motorcycles
have been delivered to the
respective districts.

Expenditures incurred in the Quarter to deliver outputs UShs Thousand

Item Spent

211106 Allowances (Incl. Casuals, Temporary, sitting allowances) 1,500.000

227001 Travel inland 31,059.000

PIAP Output: 06030203 Protection and restoration of strategic fragile ecosystems undertaken

Programme Intervention: 060302 Increase investment in value addition to environment and natural resources products and services.

Conduct one project steering committee meeting One steering committee meeting was held to provide
oversight of the project implementation.

No variation.
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Actual Outputs Achieved in
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Project:1613 Investing in Forests and Protected Areas for Climate-Smart Development

Total For Budget Output 233,191.738

GoU Development 9,353.000

External Financing 223,838.738

Arrears 0.000

AIA 0.000

Budget Output:140020 Advocacy, sensitization and information management

PIAP Output: 06030203 Protection and restoration of strategic fragile ecosystems undertaken

Programme Intervention: 060302 Increase investment in value addition to environment and natural resources products and services.

Conduct two consultation meetings on the opportunities for
the forest fund to provide financing on a revolving basis to
incentivize productive forest management in two selected
regions of the country

The advert to procure a technical service provider to
conduct a feasibility study for the forest funds will soon run
in the newspapers.

This activity requires
Ministry and World Bank
input in the terms of
reference and specs and it
usually takes a long period.

Initial stakeholder engagement exercises conducted to aid
in the development of a national performance based forest
plantation subsidy scheme

A request for proposals was issued to the shortlisted firms
on 7th November 2022, with a deadline of 20th December
2022. Technical evaluation of the proposals is ongoing.

Delayed processes to clear
technical documents.

Expenditures incurred in the Quarter to deliver outputs UShs Thousand

Item Spent

211106 Allowances (Incl. Casuals, Temporary, sitting allowances) 7,500.000

221002 Workshops, Meetings and Seminars 11,122.600

225101 Consultancy Services 210,216.138

227001 Travel inland 4,353.000

PIAP Output: 06020301 Improve coordination, regulation and monitoring of environment management at both central and local government
levels

Programme Intervention: 060203 Strengthen conservation, restoration of forests, wetlands and water catchments and hilly and mountainous
areas:

Project Communication and awareness creation material
developed, produced and distributed (Brochures, Banners
etc), Participation in the commemoration of International
Youth Day - 12th August

Project visibility materials and Information, Education, and
Communication (IEC) materials were produced in
preparation for the project steering committee meeting.

No variation.

Three (3) sensitization and project awareness creation
engagements conducted with project implementing
communities in the Albertine and Westnile region

1 sensitization and project awareness creation engagement
was conducted in Budongo Central Forest Reserve.

Inadequate resources to
conduct all the 3
engagements.
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Project:1613 Investing in Forests and Protected Areas for Climate-Smart Development

Total For Budget Output 31,589.406

GoU Development 29,725.000

External Financing 1,864.406

Arrears 0.000

AIA 0.000

Budget Output:140021 Ecosystems Restoration and Protection

Total For Budget Output 34,450.000

GoU Development 34,450.000

External Financing 0.000

Arrears 0.000

AIA 0.000

Budget Output:140025 Natural Capital Assets

Expenditures incurred in the Quarter to deliver outputs UShs Thousand

Item Spent

221001 Advertising and Public Relations 1,864.406

227001 Travel inland 19,725.000

227004 Fuel, Lubricants and Oils 10,000.000

PIAP Output: 06030203 Protection and restoration of strategic fragile ecosystems undertaken

Programme Intervention: 060302 Increase investment in value addition to environment and natural resources products and services.

Refugee settlements in the Albertine and West Nile Regions
supplied with wood fuel for household consumption

A request for proposals was issued on 22nd December
2022, and the bidding process is ongoing.

Delays in the procurement
process.

Supporting farmers in project target districts and refugee
hosting communities to establish 6000 hectares (ha) of
woodlots and forest plantations to standard with quality
planting material and capacity building activities.

There are preliminary works ongoing, but the expected
output has been rolled to FY2023/24.

Limited resources to carry
out the activity.

Expenditures incurred in the Quarter to deliver outputs UShs Thousand

Item Spent

227001 Travel inland 24,450.000

227004 Fuel, Lubricants and Oils 10,000.000
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Actual Outputs Achieved in
Quarter
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Project:1613 Investing in Forests and Protected Areas for Climate-Smart Development

Total For Budget Output 356,507.500

GoU Development 356,507.500

External Financing 0.000

Arrears 0.000

AIA 0.000

Budget Output:140048 Nabyeya Forestry College

Total For Budget Output 200,000.000

GoU Development 200,000.000

External Financing 0.000

Arrears 0.000

PIAP Output: 06030203 Protection and restoration of strategic fragile ecosystems undertaken

Programme Intervention: 060302 Increase investment in value addition to environment and natural resources products and services.

Supply and distribute 6.000.000 quality tree seedlings and
planting material to farmers in project target districts and
refugee hosting communities in the Albertine and Westnile
Region as individual farmers and District Local
Governments

A total of 1,714,475 tree seedlings of different species were
supplied targeting mainly institutions like churches,
National Water and Sewerage Corporation among others.

This was due to inadequate
resources that were released.

Expenditures incurred in the Quarter to deliver outputs UShs Thousand

Item Spent

242003 Other 356,507.500

PIAP Output: 06040413 Climate change responsive innovations nurtured and financially supported

Programme Intervention: 060404 Mainstream environment and natural resources management in policies, programmes and budgets with
clear budget lines and performance indicators.

NA The training curriculum will be completed once the on-
going review is done.

Delays in consultations for
the development of the
training curriculum.

NA The training curriculum will be completed once the on-
going review is done.

Delays in consultations for
the development of the
training curriculum.

Expenditures incurred in the Quarter to deliver outputs UShs Thousand

Item Spent

282301 Transfers to Government Institutions 200,000.000
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Project:1613 Investing in Forests and Protected Areas for Climate-Smart Development

AIA 0.000

Total For Project 1,271,563.913

GoU Development 716,526.257

External Financing 555,037.656

Arrears 0.000

AIA 0.000

Project:1697 National Wetlands Restoration Project

Budget Output:000003 Facilities and Equipment Management

PIAP Output: 06020301 Improve coordination, regulation and monitoring of environment management at both central and local government
levels

Programme Intervention: 060203 Strengthen conservation, restoration of forests, wetlands and water catchments and hilly and mountainous
areas:

Procurement of 2 Water testing kits finalized Concept note and specifications for procurement of 2 water
testing kits were prepared and procurement process
initiated.

Procurement process
ongoing

Procurement of 40 GPS devices to support Local
Governments in Central and Northern Uganda finalized.

Concept note and specifications for the procurement of 40
GPS devices were prepared and procurement process
initiated.

Procurement process
ongoing

Procurement of 6 Desktops, and software for newly
recruited staff finalized.

Concept note and specifications for the procurement of 6
Desktops and software for newly recruited staff were
prepared and procurement process initiated.

Procurement process
ongoing

1 Specialized Laptop for information and communication
finalized.

Concept note and specifications for the procurement of 1
specialized Laptop for information and communication
were prepared and procurement process initiated.

Procurement process is
ongoing.

Procurement of Tablets for IEC finalized Concept note and specifications for the procurement of 2
Tablets for IEC were prepared and procurement process
initiated.

Procurement process is
ongoing

Procurement of 2 cameras for North and Central regional
offices finalized.

Concept note and specifications for the procurement of 2
cameras for North and Central regional offices were
prepared and procurement process initiated.

Procurement process
ongoing

Expenditures incurred in the Quarter to deliver outputs UShs Thousand

Item Spent

312221 Light ICT hardware - Acquisition 2,050.000
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Project:1697 National Wetlands Restoration Project

Total For Budget Output 2,050.000

GoU Development 2,050.000

External Financing 0.000

Arrears 0.000

AIA 0.000

Budget Output:000014 Administrative and Support Services

PIAP Output: 06020301 Improve coordination, regulation and monitoring of environment management at both central and local government
levels

Programme Intervention: 060203 Strengthen conservation, restoration of forests, wetlands and water catchments and hilly and mountainous
areas:

4 Regional Technical Support Units Equipped and retooled. Monitoring and Supervision of regional Offices was
conducted.

2 Regional Offices were
supervised.

International and Regional conservation meetings and
sessions (IPBES, COPs etc) attended.

A delegation from the Ministry participated in the Ramsar
Conference of parties in Geneva.

The delegation show cased
Uganda’s efforts in wetland
conservation.

Environment and Natural Resources Issues Papers prepared
and presented at Local Government budget workshops.

Issues paper was prepared and presented during LG
budgeting process.

The department continues to
participate in the LG
budgeting process

A gender Action Plan for the project developed Not done Inadequate funding
hampered execution of this
activity

Subscription fees paid for AMCEN, RAMSAR, IUCN,
UNEP

Not done Inadequate funding
hampered execution of this
activity

Small office equipments procured Small office equipment were procured to facilitate
operations of the various offices

Activity undertaken

Quarterly monitoring of Project interventions conducted. Monitoring and Inspection of Wetland Management
activities was undertaken in Eastern and Northern.
Monitoring of the Implementation of National Wetland
restoration Project was also undertaken.
Budgeting and planning retreat to streamline project
implementation and reporting was held.

Project implementation was
monitored as planned

Subscription fees for telephone, internet and
communication costs paid.

Not done Development funds were not
released during quarter one
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Project:1697 National Wetlands Restoration Project

Total For Budget Output 51,975.000

GoU Development 51,975.000

External Financing 0.000

Arrears 0.000

AIA 0.000

Budget Output:000039 Policies, Regulations and Standards

PIAP Output: 06020301 Improve coordination, regulation and monitoring of environment management at both central and local government
levels

Programme Intervention: 060203 Strengthen conservation, restoration of forests, wetlands and water catchments and hilly and mountainous
areas:

Utilities for the Wetlands Management Department paid. Not done Development funds were not
released during quarter one

Staff welfare facilitated.  Not done Development funds were not
released during quarter one

Development of the M&E strategy for the project initiated. Process initiated. ToRs for procurement of a consultant
finalized.

Procurement process
ongoing

20 Local Governments and Urban Councils inspected,
supervised, and coordinated for compliance to approved
guidelines.

Compliance monitoring and coordination of wetland
management activities conducted in four regions.
Monitoring and technical backstopping of Local
Governments and Urban Authorities undertaken

Compliance to guidelines
was monitored as planned

Expenditures incurred in the Quarter to deliver outputs UShs Thousand

Item Spent

221009 Welfare and Entertainment 7,500.000

221012 Small Office Equipment 1,500.000

222002 Postage and Courier 1,250.000

223005 Electricity 3,000.000

227001 Travel inland 28,725.000

227004 Fuel, Lubricants and Oils 5,000.000

228002 Maintenance-Transport Equipment 5,000.000



FY 2022/23

VOTE: 019 Ministry of Water and Environment

Vote Performance Report

Quarter 2

Outputs Planned in Quarter
Actual Outputs Achieved in
Quarter

Reasons for Variation in
performance

Project:1697 National Wetlands Restoration Project

Total For Budget Output 23,259.666

GoU Development 23,259.666

External Financing 0.000

Arrears 0.000

AIA 0.000

Budget Output:140020 Advocacy, sensitization and information management

PIAP Output: 06030203 Protection and restoration of strategic fragile ecosystems undertaken

Programme Intervention: 060302 Increase investment in value addition to environment and natural resources products and services.

Validation engagements on the finalization of the wetlands
bill conducted.

Not done Inadequate funding
hampered execution of this
activity

ENR Good Governance Working Group Secretariat in place
and functional.

Not done Inadequate funding
hampered execution of this
activity

Expenditures incurred in the Quarter to deliver outputs UShs Thousand

Item Spent

221002 Workshops, Meetings and Seminars 23,259.666

PIAP Output: 06030203 Protection and restoration of strategic fragile ecosystems undertaken

Programme Intervention: 060302 Increase investment in value addition to environment and natural resources products and services.

25 District wetland maps along the 10 project wetland
systems, ground trothed and produced.

30 District wetland maps were prepared, and produced Set target was accomplished
for the quarter.

Public awareness on wetland conservation enhanced. World Wetlands Day Celebrations preparations were
initiated, Site visits undertaken, materials prepared and
preparatory meetings organized.
Wetlands Communication strategy implemented.

Process on going

NA Training materials were developed in preparation for the
training of 100 local government staff in wetlands
management (Inventory, Management planning,
compliance monitoring.

Development funds were not
adequate to facilitate this
activity

Information sheets and banners, flyers for ten major
wetlands systems in East, West, North and Central Uganda
produced.

Information sheets for the 10 wetland systems were collated
and analyzed.
Draft materials in are place.

Designing and production
awaiting release of funds
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Project:1697 National Wetlands Restoration Project

Total For Budget Output 109,515.000

GoU Development 109,515.000

External Financing 0.000

Arrears 0.000

AIA 0.000

Budget Output:140021 Ecosystems Restoration and Protection

PIAP Output: 06030203 Protection and restoration of strategic fragile ecosystems undertaken

Programme Intervention: 060302 Increase investment in value addition to environment and natural resources products and services.

NA Capacity was built for 20 newly recruited wetland system
supervisors and assistant supervisors in basic wetlands
management skills.

The training was undertaken
to orient the new Officers

Procurement of Consultancy Services to design and
upgrade the National wetlands Information System (NWIS)
phase 1 initiated.

The system requirements were identified and the design
process is ongoing.

The design process is
ongoing

Procurement of printing services for the state of wetlands
report 2021 initiated.

 The state of wetlands report was reviewed and finalized.
Process of printing of the report was initiated.

The report printing will be
undertaken in Q3

Expenditures incurred in the Quarter to deliver outputs UShs Thousand

Item Spent

211106 Allowances (Incl. Casuals, Temporary, sitting allowances) 7,500.000

221001 Advertising and Public Relations 375.000

221007 Books, Periodicals & Newspapers 1,500.000

221011 Printing, Stationery, Photocopying and Binding 3,875.000

225101 Consultancy Services 76,450.000

227001 Travel inland 7,315.000

227004 Fuel, Lubricants and Oils 6,250.000

228002 Maintenance-Transport Equipment 2,500.000

228003 Maintenance-Machinery & Equipment Other than Transport Equipment 3,750.000
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Project:1697 National Wetlands Restoration Project

PIAP Output: 06020305 Restoration of critical wetlands; Demarcate, gazette and restore 900 Kms of wetlands; Gazette 6 critical Wetlands.

Programme Intervention: 060203 Strengthen conservation, restoration of forests, wetlands and water catchments and hilly and mountainous
areas:

300Km of conserved and degraded wetland systems
demarcated. (in Central Uganda-complete demarcation in
Mityana, Nakaseke (Mayanja wetland system), Mukono,
Buikwe, (Sezibwa wetland System). Northern- Omoro,
Oyam, Nwoya (Tochi wetland System), Arua (Enyau
wetland system), Otuke, Lira, Pader (Aswa wetland
system). Eastern-Mayuge, Luuka (Lumbuye wetland
system), Namayingo, Busia, Bugiri (Kibimba wetland
system) and Western-Kabarole, Kamwenge, Kitagwenda
(Mpanga wetland system), Kibaale, Kagadi(Muziizi
wetland system).

Rapid Assessment and mobilization prior to demarcation of
Tochi (Nwoya), Aswa (Lira) and Enyau (Arua) systems was
undertaken.

100km of Aswa wetland system in Lira and Sezibwa
wetland were demarcated.

Demarcation of Aswa and
Sezibwa systems was
partially completed and more
perimeter will be covered in
quarter 3

Northern- Omoro, Oyam, Nwoya (Tochi wetland System),
Arua (Enyau wetland system), Otuke, Lira, Pader (Aswa
wetland system).

Other districts scheduled for demarcation, will be covered
in the subsequent quarters.

Other districts scheduled for
demarcation, will be covered
in the subsequent quarters.

Eastern-Mayuge, Luuka (Lumbuye wetland system),
Namayingo, Busia, Bugiri (Kibimba wetland system) and
Western-Kabarole, Kamwenge, Kitagwenda (Mpanga
wetland system), Kibaale, Kagadi(Muziizi wetland system).

Other districts scheduled for demarcation, will be covered
in the subsequent quarters.

Other districts scheduled for
demarcation, will be covered
in the subsequent quarters.

4000ha of degraded wetland sections restored (in Central-
Complete restoration in Mityana, Nakaseke (Mayanja
wetland system), Mukono, Buikwe, (Sezibwa wetland
System). Northern-Omoro, Oyam, Nwoya (Tochi wetland
System), Arua (Enyau wetland system), Otuke, Lira, Pader
(Aswa wetland system) Eastern - Mayuge, Luuka
(Lumbuye wetland system), Namayingo, Busia, Bugiri
(Kibimba wetland system). Western - Kabarole,
Kamwenge, Kitagwenda (Mpanga wetland system),
Kibaale, Kagadi (Muziizi wetland system).

Rapid Assessment and consultations in preparation for
restoration of Tochi wetland in Nwoya District finalized.

175ha of Tochi wetland system in Nwoya were restored.

Post Restoration and identification of Hot spots for
restoration was undertaken in Northern Uganda.

Limited funds hampered the
achievement of the set target.

Northern-Omoro, Oyam, Nwoya (Tochi wetland System),
Arua (Enyau wetland system), Otuke, Lira, Pader (Aswa
wetland system)

Other districts scheduled for restoration, will be covered in
the subsequent quarters.

Other districts scheduled for
restoration, will be covered
in the subsequent quarters.
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Quarter
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Project:1697 National Wetlands Restoration Project

PIAP Output: 06020305 Restoration of critical wetlands; Demarcate, gazette and restore 900 Kms of wetlands; Gazette 6 critical Wetlands.

Programme Intervention: 060203 Strengthen conservation, restoration of forests, wetlands and water catchments and hilly and mountainous
areas:

NA Other districts scheduled for restoration, will be covered in
the subsequent quarters.

Other districts scheduled for
restoration, will be covered
in the subsequent quarters.

Procurment of consultatcy services for implementation of 4
wetland management plans initiated.

Procurement of consultancy services for implementation of
4 wetland management plans was initiated.

Activity was affected by
budgetary constraints.

Detailed assessment to inform siting of the wetland wise
use models undertaken in Muzizi and Mpanga.

Identification of feasible wetland enterprises and site
suitability Assessment undertaken in Musizi and Aswa
Wetland systems.

Sites for siting of wetland
enterprises were identified in
the two systems pending set
up.

Mapping of project interventions undertaken.  Preliminary desk analysis and mapping was undertaken. Field activity was not
undertaken because
development funds were not
adequate.

Inventory for the districts of Rubirizi and Kamwenge
updated.

The tools for data collection were prepared. Mapping of
wetlands in the districts of interest was done.

Funds were limited to
undertake inventory on
ground.

The process of developing wetland resource-based
enterprises, Eco-tourism sites and craft centers in Mpanga,
Muzizi, Aswa and Awoja initiated.

Land stabilization, levelling and Stocking of the Fish ponds
on Katanyebwa wetland-Mayanja wetland system in
Nakaseke District was undertaken.

The wetland wise use model
on Katanyebwa is partially
complete.

Ecological and socio-economic studies to inform
Designation of Mulehe, Kaku-Kiyanja and Wamala
Wetland as a Ramsar site initiated.

Procurement process was undertaken and contract is due for
signing.

The studies will be embarked
on in quarter 3

Ecosystem valuation conducted for selected wetland in
Northern Uganda

Not done Development funds were not
adequate

475 wetland systems gazetted and publicized. The process of gazettement was embarked upon- coding
was finalized for all the systems, maps for all the systems
were produced and a gazettement instrument drafted.

Publication and gazettement
to be finalized in Q3
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Project:1697 National Wetlands Restoration Project

Total For Budget Output 356,650.000

GoU Development 356,650.000

External Financing 0.000

Arrears 0.000

AIA 0.000

Budget Output:140027 Support to Affliated insititutions

PIAP Output: 06030203 Protection and restoration of strategic fragile ecosystems undertaken

Programme Intervention: 060302 Increase investment in value addition to environment and natural resources products and services.

213 Km of conserved and degraded wetland systems
demarcated. (Central Uganda-complete demarcation in
Mityana, Nakaseke (Mayanja wetland system), Mukono,
Buikwe, (Sezibwa wetland System). Northern- Omoro,
Oyam, Nwoya (Tochi wetland System), Arua (Enyau

NA NA

Detailed assessment to inform siting of the wetland wise
use models undertaken in Muzizi and Mpanga.

NA NA

The status of demarcated and restored wetlands
documented for the 10 systems.

NA NA

Inventory for the districts of Kagadi, Kabarole updated. NA NA

Eco-tourism sites and craft centers identified in Sezibwa. NA NA

Ecological and socio-economic studies to inform
Designation of Mulehe, Kaku-Kiyanja and Wamala
Wetland as a Ramsar site finalized.

NA NA

Ecosystem valuation conducted for selected wetlands in
Northern Uganda.

NA NA

475 wetland systems gazetted and publicized. NA NA

Expenditures incurred in the Quarter to deliver outputs UShs Thousand

Item Spent

223001 Property Management Expenses 356,650.000

PIAP Output: 06030203 Protection and restoration of strategic fragile ecosystems undertaken

Programme Intervention: 060302 Increase investment in value addition to environment and natural resources products and services.

Ramcea partner states supported to operationalize the
RAMSAR Convention.

A meeting with partner states was held and training of
partner states on use of the Globe Wetland Africa Tool for
mapping wetlands undertaken.

Funding limited the number
of trainings and number of
participants to be trained
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Project:1697 National Wetlands Restoration Project

Total For Budget Output 188,210.000

GoU Development 188,210.000

External Financing 0.000

Arrears 0.000

AIA 0.000

Total For Project 731,659.666

GoU Development 731,659.666

External Financing 0.000

Arrears 0.000

AIA 0.000

Sub SubProgramme:04 Policy, Planning and Support Services

Departments

Department:001 Finance and administration

Budget Output:000006 Planning and Budgeting services

PIAP Output: 06030203 Protection and restoration of strategic fragile ecosystems undertaken

Programme Intervention: 060302 Increase investment in value addition to environment and natural resources products and services.

40 proposed and existing developments near or in wetland
areas monitored, inspected and regulated for compliance.

Monitoring and Inspections were conducted in Eastern and
Western Uganda

30 developments inspected
for compliance

Bids for Procurement of 1 vehicle (double cabin pick
up)evaluated and best bidder selected.

Concept note and procurement specifications for the
purchase of 1 double cabin pickup were prepared and
procurement initiated.

Procurement process is
ongoing

Procurement of 5-man tents initiated. Concept note and procurement specifications for the
purchase of 5-man tents prepared and procurement process
initiated.

Procurement process is
ongoing

Assorted oils, lubricants and vehicle tyres procured. Not done Activity was affected by
budgetary constraints

Expenditures incurred in the Quarter to deliver outputs UShs Thousand

Item Spent

263402 Transfer to Other Government Units 188,210.000
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Total For Budget Output 17,190.000

Wage Recurrent 0.000

Non Wage Recurrent 17,190.000

Arrears 0.000

AIA 0.000

Budget Output:000014 Administrative and Support Services

PIAP Output: 06020302 Legal framework for sustainable ENR management developed;

Programme Intervention: 060203 Strengthen conservation, restoration of forests, wetlands and water catchments and hilly and mountainous
areas:

Procurement of works goods and services for the Ministry
and payment to Ministry Providers done. Preparation of
final Accounts for the FY 2021/22 done. Ministrys Non Tax
Revenue collection carried out.

Procurement of works goods and services for the Ministry
and payment to Ministry Providers done.
Preparation and submission of final Accounts for the FY
2021/22 done.
Ministry's Non Tax Revenue collection carried out.

None

Management Support supervision and monitoring of sector
budget execution and performance. Financial Monitoring
and Evaluation carried out. Quarterly monitoring and
supervision reports prepared.

Management Support supervision and monitoring of sector
budget execution and performance carried out.
Financial Monitoring and Evaluation carried out.
Quarterly monitoring and supervision reports prepared.

None

Annual and quarterly workplans, procurement plans
prepared. Cabinet Memoranda for Water and Environment
sector prepared. Provision of leadership to climate change
issues spearheaded.

Annual and quarterly workplans, procurement plans for the
FY 2023/24 prepared and submitted to Planning Dpt for
consolidation.
Cabinet Memoranda for Water and Environment sector
prepared and submitted.
Provision of leadership to climate change issues
spearheaded.

None

Staff trained in various courses Coordination of technical
departments for compliance to service regulations Resource
management and accountability procedures undertaken

Coordination of technical departments for compliance to
service regulations
Resource management and accountability procedures
undertaken

Staff training in various
courses was not conducted
due to insufficient funds in
the quarter.

Expenditures incurred in the Quarter to deliver outputs UShs Thousand

Item Spent

227001 Travel inland 11,200.000

228001 Maintenance-Buildings and Structures 5,990.000
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PIAP Output: 06040102 A legal framework for environment management strengthened

Programme Intervention: 060401 Develop and implement a framework that reduces adverse per capita environmental impact of cities (air
quality and waste management practises)

Facilitating 20 security guards for Entebbe and Ministers
residences and PS done. 70 Vehicles serviced, fueled and
maintained 03 entitled ministers catered for and other
incapacitated staffs outstanding medical bills cleared.

NA NA

PIAP Output: 06020302 Legal framework for sustainable ENR management developed;

Programme Intervention: 060203 Strengthen conservation, restoration of forests, wetlands and water catchments and hilly and mountainous
areas:

70 copies of New Vision, 70 copies of Monitor, and 80
copies of other papers and periodicals procured. adhoc
inter-ministerial field activities facilitated 4 Audit Meetings
held, 1 Top Policy Management meeting and 1 Training
Committee meeting held

70 copies of New Vision, 70 copies of Monitor, and 80
copies of other papers and periodicals procured. adhoc
inter-ministerial field activities facilitated 4 Audit Meetings
held, 1 Top Policy Management meeting and 1 Training
Committee meeting held

None

NA Offices at Hqtrs and Entebbe fumigated and sanitized,
Electrical maintenance tool kit procured, Plumbing
maintenance toolkit procured, Ground rent and property
rates paid. Board off survey conducted.

Covid 19 related items were
not procured

70 copies of New Vision, 70 copies of Monitor, and 80
copies of other papers and periodicals procured. adhoc
inter-ministerial field activities facilitated 4 Audit Meetings
held, 1 Top Policy Management meeting and 1 Training
Committee meeting held

70 copies of New Vision, 70 copies of Monitor, and 80
copies of other papers and periodicals procured. adhoc
inter-ministerial field activities facilitated 4 Audit Meetings
held, 1 Top Policy Management meeting and 1 Training
Committee meeting held

None

Facilitating 20 security guards for Entebbe and Ministers
residences and PS done. 70 Vehicles serviced, fueled and
maintained 03 entitled ministers catered for and other
incapacitated staffs outstanding medical bills cleared.

Facilitated 20 security guards for Entebbe Water Resources
Institute and Ministers residences and PS.
70 Vehicles serviced, fueled and maintained 03 entitled
ministers catered for and other incapacitated staffs
outstanding medical bills cleared.

None

Covid 19 related medical expenses paid. Uganda flags
installed on Ministers vehicles. 12 Contract Committee
meetings held, 12 Senior Management meetings All 50
Ministry drivers, machine operators equipped with up to
date skills in defensive driving.

Covid 19 related medical expenses paid.
Uganda flags installed on Ministers vehicles.
12 Contract Committee meetings held, 12 Senior
Management meetings
All 50 Ministry drivers, machine operators equipped with
up to date skills in defensive driving.

None
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Total For Budget Output 2,392,697.160

Wage Recurrent 1,743,291.814

Non Wage Recurrent 649,405.346

Arrears 0.000

AIA 0.000

Total For Department 2,409,887.160

Wage Recurrent 1,743,291.814

Non Wage Recurrent 666,595.346

Arrears 0.000

PIAP Output: 06020302 Legal framework for sustainable ENR management developed;

Programme Intervention: 060203 Strengthen conservation, restoration of forests, wetlands and water catchments and hilly and mountainous
areas:

Computers maintained, Photocopiers maintained, Office
furniture maintained. Ministry Web- site maintained and
other power supplies procured Expenditure proposals made,
Expenditure verified financial reports prepared and
submitted to the MFPED.

Computers maintained, Photocopiers maintained, Office
furniture maintained.
Ministry Web- site maintained
Expenditure proposals made, Expenditure verified financial
reports prepared and submitted to the MFPED.

Power supplies were not
procured due to no funds

Ministry branding and image facilitated, Ministry building,
installations and surroundings maintained Electronic
Content Management system maintained and upgraded, all
payments made in line with the PFM Act and Financial
regulations, Payments processed

Ministry branding and image facilitated, Ministry building,
installations and surroundings maintained Electronic
Content Management system maintained and upgraded, all
payments made in line with the PFM Act and Financial
regulations, Payments processed

None

MWE offices facilitated with imprest, meetings at various
staff levels facilitated IFMS system maintained and Support
services paid, Direct and Intercom telephone Bills paid
Ministry CCTV and Biometric systems maintained,

MWE offices facilitated with imprest, meetings at various
staff levels facilitated IFMS system maintained and Support
services paid, Direct and Intercom telephone Bills paid
Ministry CCTV and Biometric systems maintained,

None

NA Offices at Hqtrs and Entebbe fumigated and sanitized,
Electrical maintenance tool kit procured, Plumbing
maintenance toolkit procured, Ground rent and property
rates paid. Board off survey conducted.

Covid 19 related items were
not procured

Expenditures incurred in the Quarter to deliver outputs UShs Thousand

Item Spent

211101 General Staff Salaries 1,743,291.814

273104 Pension 649,405.346
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AIA 0.000

Department:002 Policy and Planning

Budget Output:000003 Facilities and Equipment Management

Total For Budget Output 13,434.454

Wage Recurrent 0.000

Non Wage Recurrent 13,434.454

PIAP Output: 06020302 Legal framework for sustainable ENR management developed;

Programme Intervention: 060203 Strengthen conservation, restoration of forests, wetlands and water catchments and hilly and mountainous
areas:

Quarterly monitoring of key Government projects for FY
2021-22 and 2022-23 undertaken to validate the data
submitted in the quarterly reports as well as the annual
reports. Sector Development Plan (SDP-2021-2026)
aligned to NDP-III and PIPs

Carried out quarterly monitoring of key Government
projects for FY 2021-22 and 2022-23 to validate the data
submitted in the quarterly reports as well as the annual
reports.

Sector Development Plan (SDP-2021-2026) aligned to
NDP-III and PIPs

None

LGBFP issues paper for FY 2023/24 prepared and
presented during the consultative workshops.

LGBFP issues paper for FY 2023/24 prepared and
presented during the consultative workshops.

Budget Framework review workshop and meeting held to
guide and prioritize the given undertakings.

None

2 Budget Framework review workshops and meetings to
guide and prioritize the given undertakings held.

Sector Progress Performance Reports prepared and
submitted to the MFPED and Office of the Prime Minister
on quarterly basis

None

Data collection, analysis and preparation of performance
reports for FYs 2021/22 and 2022-23 done. Sector Progress
Performance Reports prepared and submitted to the
MFPED and Office of the Prime Minister on quarterly basis

Data collection, analysis and preparation of performance
reports for quarter four of FY 2021/22 and and quarter one
2022-23 done.

Sector Progress Performance Reports prepared and
submitted to the MFPED and Office of the Prime Minister
on quarterly basis

None

Expenditures incurred in the Quarter to deliver outputs UShs Thousand

Item Spent

227001 Travel inland 5,949.704

227004 Fuel, Lubricants and Oils 7,484.750
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Arrears 0.000

AIA 0.000

Budget Output:000014 Administrative and Support Services

Total For Budget Output 839,155.402

Wage Recurrent 234,589.867

Non Wage Recurrent 47,250.000

Arrears 557,315.535

AIA 0.000

Budget Output:000015 Monitoring and Evaluation

PIAP Output: 06020302 Legal framework for sustainable ENR management developed;

Programme Intervention: 060203 Strengthen conservation, restoration of forests, wetlands and water catchments and hilly and mountainous
areas:

Joint Water and Environment Sector Working Group
meetings held on quarterly basis. Data collection, analysis
and update of the briefs on Presidential Pledges and 2020-
21 to 2025-26 NRM Government Manifesto undertakings
done

Joint Water and Environment Sector Working Group
meetings held on quarterly basis.
Data collection, analysis and update of the briefs on
Presidential Pledges and 2020-21 to 2025-26 NRM
Government Manifesto undertakings done

None

Sector Budget Framework Paper for FY 2023/24 prepared
and submitted to the MFPED and all other sector
stakeholders Ministerial policy statement for FY 2023/24
prepared and submitted to the MFPED and all other
stakeholders,

Sector Budget Framework Paper for FY 2023/24 prepared
and submitted to the MFPED and all other sector
stakeholders

Preparation of Ministerial policy statement for FY 2023/24
being done and will be submitted to the MFPED and all
other stakeholders in the next quarter.

None

Expenditures incurred in the Quarter to deliver outputs UShs Thousand

Item Spent

211101 General Staff Salaries 234,589.867

225204 Monitoring and Supervision of capital work 12,375.000

227001 Travel inland 12,375.000

227004 Fuel, Lubricants and Oils 22,500.000

352899 Other Domestic Arrears Budgeting 557,315.535



FY 2022/23

VOTE: 019 Ministry of Water and Environment

Vote Performance Report

Quarter 2

Outputs Planned in Quarter
Actual Outputs Achieved in
Quarter

Reasons for Variation in
performance

Total For Budget Output 356,621.396

Wage Recurrent 0.000

Non Wage Recurrent 356,621.396

Arrears 0.000

AIA 0.000

Budget Output:140023 International Cooperation and support to MDAs, LGs and NGOs.

N/A

Total For Budget Output 0.000

Wage Recurrent 0.000

Non Wage Recurrent 0.000

PIAP Output: 06020302 Legal framework for sustainable ENR management developed;

Programme Intervention: 060203 Strengthen conservation, restoration of forests, wetlands and water catchments and hilly and mountainous
areas:

Corrigenda, vote final estimates and performance contract
prepared and submitted. Indicative planning figures for FY
2023/24 submitted. Budget expenditure guidelines to Local
Government transfer for 2023/24 submitted.

Indicative planning figures for FY 2023/24 submitted.
Budget expenditure guidelines to Local Government
transfer for 2023/24 submitted.

None

Report on the Local Government Budget Consultative
meetings for FY 2023/24 submitted. Expenditure trends on
Local Government transfers tracked, monitored and
analyzed.

Report on the Local Government Budget Consultative
meetings for FY 2023/24 submitted.

Expenditure trends on Local Government transfers tracked,
monitored and analyzed.

None

Expenditures incurred in the Quarter to deliver outputs UShs Thousand

Item Spent

211106 Allowances (Incl. Casuals, Temporary, sitting allowances) 16,111.396

225204 Monitoring and Supervision of capital work 55,000.000

227004 Fuel, Lubricants and Oils 6,250.000

228002 Maintenance-Transport Equipment 3,300.000

282301 Transfers to Government Institutions 275,960.000

Expenditures incurred in the Quarter to deliver outputs UShs Thousand

Item Spent
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Arrears 0.000

AIA 0.000

Total For Department 1,209,211.252

Wage Recurrent 234,589.867

Non Wage Recurrent 417,305.850

Arrears 557,315.535

AIA 0.000

Department:003 Water and Environment Sector Liaison

Budget Output:000006 Planning and Budgeting services

Total For Budget Output 22,135.389

Wage Recurrent 7,764.989

Non Wage Recurrent 14,370.400

Arrears 0.000

AIA 0.000

PIAP Output: 06020302 Legal framework for sustainable ENR management developed;

Programme Intervention: 060203 Strengthen conservation, restoration of forests, wetlands and water catchments and hilly and mountainous
areas:

District Local Governments followed up for the submission
of data for the preparation of the Annual Program
Performance Report. The performance implementaiton of
the agreed undertakings monitored.

The districts were engaged in submission of the identified
gaps in the performance reports and these revised reports
have been submitted.
The respective task teams for the Undertakings have been
closely monitored and engaged to ensure timely submission
of reports updating progress of the undertakings.

NA

Expenditures incurred in the Quarter to deliver outputs UShs Thousand

Item Spent

211101 General Staff Salaries 7,764.989

211106 Allowances (Incl. Casuals, Temporary, sitting allowances) 3,235.400

221001 Advertising and Public Relations 375.000

221007 Books, Periodicals & Newspapers 500.000

221009 Welfare and Entertainment 1,250.000

221011 Printing, Stationery, Photocopying and Binding 1,000.000

227001 Travel inland 4,260.000

227004 Fuel, Lubricants and Oils 3,750.000
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Budget Output:000013 HIV/AIDS Mainstreaming

Total For Budget Output 7,500.000

Wage Recurrent 0.000

Non Wage Recurrent 7,500.000

Arrears 0.000

AIA 0.000

Budget Output:140028 Support to Technology, Resource centre and research

Total For Budget Output 200,000.000

PIAP Output: 06020302 Legal framework for sustainable ENR management developed;

Programme Intervention: 060203 Strengthen conservation, restoration of forests, wetlands and water catchments and hilly and mountainous
areas:

HIV/AIDS awareness creation carried out among the
stakeholders in the implementation of Water and
Environment programmes. Capacity building carried out for
sector stakehholders in HIV/AIDS mainstreaming. Sexual
Harrassment reduction interventions carried out in the
project areas. Voluntary counselling carried for the
stakeholders.

NA NA

Expenditures incurred in the Quarter to deliver outputs UShs Thousand

Item Spent

211106 Allowances (Incl. Casuals, Temporary, sitting allowances) 2,500.000

227001 Travel inland 2,500.000

227004 Fuel, Lubricants and Oils 2,500.000

PIAP Output: 06020302 Legal framework for sustainable ENR management developed;

Programme Intervention: 060203 Strengthen conservation, restoration of forests, wetlands and water catchments and hilly and mountainous
areas:

Efficient and effective technologies developed. New Water
Supply, Sanitation and Environment Protection
technologies and innovations piloted. Community groups
trained in the use of new Water Supply, Sanitation and
Environment technologies

NA NA

Expenditures incurred in the Quarter to deliver outputs UShs Thousand

Item Spent

282301 Transfers to Government Institutions 200,000.000
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Wage Recurrent 0.000

Non Wage Recurrent 200,000.000

Arrears 0.000

AIA 0.000

Total For Department 229,635.389

Wage Recurrent 7,764.989

Non Wage Recurrent 221,870.400

Arrears 0.000

AIA 0.000

Develoment Projects

Project:1530 Integrated Water Resources Management and Development Project (IWMDP)

Budget Output:000006 Planning and Budgeting services

Total For Budget Output 179,357.477

GoU Development 0.000

External Financing 179,357.477

Arrears 0.000

PIAP Output: 06020302 Legal framework for sustainable ENR management developed;

Programme Intervention: 060203 Strengthen conservation, restoration of forests, wetlands and water catchments and hilly and mountainous
areas:

Sub Program plans and budgets prepared. The Joint
Program Technical review held. Sub Program Working
group meeting held. Project activities and interventions
monitored. Audit reports prepared and reviewed

NA NA

Expenditures incurred in the Quarter to deliver outputs UShs Thousand

Item Spent

221003 Staff Training 1,691.000

221008 Information and Communication Technology Supplies. 26,169.400

221011 Printing, Stationery, Photocopying and Binding 17,083.466

225201 Consultancy Services-Capital 3,300.000

227001 Travel inland 70,581.000

227004 Fuel, Lubricants and Oils 18,600.000

228002 Maintenance-Transport Equipment 41,932.611
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Project:1530 Integrated Water Resources Management and Development Project (IWMDP)

AIA 0.000

Budget Output:000014 Administration and Support Services

Total For Budget Output 564,875.000

GoU Development 0.000

External Financing 564,875.000

Arrears 0.000

AIA 0.000

Budget Output:000015 Monitoring and Evaluation

Total For Budget Output 20,587.000

PIAP Output: 06020302 Legal framework for sustainable ENR management developed;

Programme Intervention: 060203 Strengthen conservation, restoration of forests, wetlands and water catchments and hilly and mountainous
areas:

Capacity building in Gender mainstreaming, Environment
and Safeguards conducted. Environment and Social Audits
conducted. Environment and Safeguard guidelines
developed and reviewed. Water and Sanitation Good
Governance monitoring conducted.

NA NA

Expenditures incurred in the Quarter to deliver outputs UShs Thousand

Item Spent

225101 Consultancy Services 126,992.000

225201 Consultancy Services-Capital 437,883.000

PIAP Output: 06020302 Legal framework for sustainable ENR management developed;

Programme Intervention: 060203 Strengthen conservation, restoration of forests, wetlands and water catchments and hilly and mountainous
areas:

Capacity building in data management carried out in the
Local Governments. Data management strategy and
guidelines developed. The Program Performance Measuring
Framework reviewed. MIS systems strengthened and
maintained. Water and Sanitation Atlas prepared

NA NA

Expenditures incurred in the Quarter to deliver outputs UShs Thousand

Item Spent

225201 Consultancy Services-Capital 20,587.000
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Project:1530 Integrated Water Resources Management and Development Project (IWMDP)

GoU Development 0.000

External Financing 20,587.000

Arrears 0.000

AIA 0.000

Budget Output:000017 Infrastructure Development and Management

Total For Budget Output 2,123,171.224

GoU Development 2,123,171.224

External Financing 0.000

Arrears 0.000

AIA 0.000

Total For Project 2,887,990.701

GoU Development 2,123,171.224

External Financing 764,819.477

Arrears 0.000

AIA 0.000

Project:1638 Retooling of Ministry of Water and Environment

Budget Output:000003 Facilities and Equipment Management

PIAP Output: 06020302 Legal framework for sustainable ENR management developed;

Programme Intervention: 060203 Strengthen conservation, restoration of forests, wetlands and water catchments and hilly and mountainous
areas:

Regional deconcetrated offices constructed. Ministry
structures support in performance improvement
interventions.

The Construction of the Water Resources Institute has
commenced with the designs completed.
The Ministry has supported the Umbrella centers in
implementation of the maintenance activities for the
respective schemes.

NA

Expenditures incurred in the Quarter to deliver outputs UShs Thousand

Item Spent

225101 Consultancy Services 170,954.428

263402 Transfer to Other Government Units 1,592,216.796

312121 Non-Residential Buildings - Acquisition 360,000.000



FY 2022/23

VOTE: 019 Ministry of Water and Environment

Vote Performance Report

Quarter 2

Outputs Planned in Quarter
Actual Outputs Achieved in
Quarter

Reasons for Variation in
performance

Project:1638 Retooling of Ministry of Water and Environment

Total For Budget Output 285,000.000

GoU Development 285,000.000

External Financing 0.000

Arrears 0.000

AIA 0.000

Budget Output:000005 Human Resource Management

PIAP Output: 06020302 Legal framework for sustainable ENR management developed;

Programme Intervention: 060203 Strengthen conservation, restoration of forests, wetlands and water catchments and hilly and mountainous
areas:

Engraving of Ministry Assets by stores and burglar proofing
stores windows and doors done. Ministry land with water
facilities resurveyed, demarcated and tilted. 16 10-G
Network Switches (Local Area Network Extensions)
procured

NA NA

05- 21 screen all in one desktops and 15 Laptops procured.
2 Shared Network Drive procured. 03 Heavy Network
Photocopiers procured. 2 Network Scanners procured. IT
Equipment procured and installed in the board rooms

NA NA

Expenditures incurred in the Quarter to deliver outputs UShs Thousand

Item Spent

221011 Printing, Stationery, Photocopying and Binding 50,000.000

225204 Monitoring and Supervision of capital work 85,000.000

227001 Travel inland 100,000.000

227004 Fuel, Lubricants and Oils 50,000.000

PIAP Output: 06040102 A legal framework for environment management strengthened

Programme Intervention: 060401 Develop and implement a framework that reduces adverse per capita environmental impact of cities (air
quality and waste management practises)

A consultant for reviewing of the Ministry of Water and
Environment organizational structure procured. Pension
management coordinated Payroll management coordinated
Recruitment conducted

NA NA
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Outputs Planned in Quarter
Actual Outputs Achieved in
Quarter

Reasons for Variation in
performance

Project:1638 Retooling of Ministry of Water and Environment

Total For Budget Output 323,075.000

GoU Development 323,075.000

External Financing 0.000

Arrears 0.000

AIA 0.000

Budget Output:000008 Records Management

PIAP Output: 06020302 Legal framework for sustainable ENR management developed;

Programme Intervention: 060203 Strengthen conservation, restoration of forests, wetlands and water catchments and hilly and mountainous
areas:

Rewards and Sanctions coordinated Performance
management activities implemented Staff wellness
conducted/employee welfare programmes Support
supervision conducted

NA NA

Expenditures incurred in the Quarter to deliver outputs UShs Thousand

Item Spent

221003 Staff Training 22,500.000

221011 Printing, Stationery, Photocopying and Binding 23,145.000

221012 Small Office Equipment 15,000.000

225101 Consultancy Services 200,000.000

225204 Monitoring and Supervision of capital work 35,000.000

227001 Travel inland 15,000.000

227004 Fuel, Lubricants and Oils 12,430.000

PIAP Output: 06020302 Legal framework for sustainable ENR management developed;

Programme Intervention: 060203 Strengthen conservation, restoration of forests, wetlands and water catchments and hilly and mountainous
areas:

Staff trained in electronic records management. Staff
motivated generation planning achieved Skills in records
management procedures developed Pension file retreived
and created

NA NA

Records audit done in deconcentrated structures/registries
Both confidential files and open created and tone covers
replaced Capacity development of registry staff/ ministry
staff/other entities and interns undertaken

NA NA
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Quarter 2

Outputs Planned in Quarter
Actual Outputs Achieved in
Quarter

Reasons for Variation in
performance

Project:1638 Retooling of Ministry of Water and Environment

Total For Budget Output 275,000.000

GoU Development 275,000.000

External Financing 0.000

Arrears 0.000

AIA 0.000

Budget Output:000014 Administrative and Support Services

PIAP Output: 06020302 Legal framework for sustainable ENR management developed;

Programme Intervention: 060203 Strengthen conservation, restoration of forests, wetlands and water catchments and hilly and mountainous
areas:

Electronic records management system developed
Consultancy services for developing e-records procured
Mobile compact system operation and maintenance done
Records monitored and evaluated across deconcentrated
structures

NA NA

Resource center refurbished. Records retention and disposal
schedule implemented Mails and parcels dispatched
Records security maintained

NA NA

Photocopier and printer procured Printing of records
manuals printed Pension registry developed Registries in
deconcentrated structures developed Office equipment
procured

NA NA

Currier services procured Consultancy services for
developing e-records procured

NA NA

Expenditures incurred in the Quarter to deliver outputs UShs Thousand

Item Spent

221011 Printing, Stationery, Photocopying and Binding 25,000.000

222002 Postage and Courier 90,000.000

225201 Consultancy Services-Capital 150,000.000

227004 Fuel, Lubricants and Oils 10,000.000
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Outputs Planned in Quarter
Actual Outputs Achieved in
Quarter

Reasons for Variation in
performance

Project:1638 Retooling of Ministry of Water and Environment

Total For Budget Output 625,250.000

GoU Development 625,250.000

External Financing 0.000

Arrears 0.000

PIAP Output: 06020302 Legal framework for sustainable ENR management developed;

Programme Intervention: 060203 Strengthen conservation, restoration of forests, wetlands and water catchments and hilly and mountainous
areas:

Uniforms and other corporate wear for staff procured.
MWE fleet of vehicles maintained and serviced.
Monitoring and Supervision of regional centers and other
projects on the implementation of services and operations
by Top management undertaken.

NA NA

Ministers and top management Support supervision and
monitoring of sector activities carried out. 05 Regional
Senior management retreats on sector performance held at
the regions,

NA NA

Joint field work monitoring with the political leadership
and stakeholders conducted. Ministry drivers, machine
operators equipped with up-to-date skills in defensive
driving. Consultancy for development of a fleet
management system procured.

NA NA

Monitoring and Supervision of staff in the regional/ de-
concentrated centres and other projects on the
implementation of services and operations done. Bio-metric
Identification cards management system carried out.

NA NA

Board of survey conducted. Ministry new building
furnished. Staff trained Cleaning, security, water and
electricity bills paid.

NA NA

Expenditures incurred in the Quarter to deliver outputs UShs Thousand

Item Spent

221011 Printing, Stationery, Photocopying and Binding 25,000.000

225204 Monitoring and Supervision of capital work 450,000.000

227004 Fuel, Lubricants and Oils 100,000.000

228002 Maintenance-Transport Equipment 50,250.000



FY 2022/23

VOTE: 019 Ministry of Water and Environment

Vote Performance Report

Quarter 2

Outputs Planned in Quarter
Actual Outputs Achieved in
Quarter
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Project:1638 Retooling of Ministry of Water and Environment

AIA 0.000

Budget Output:000017 Infrastructure Development and Management

Total For Budget Output 147,437.900

GoU Development 147,437.900

External Financing 0.000

Arrears 0.000

AIA 0.000

Budget Output:140023 International Cooperation and support to MDAs, LGs and NGOs.

PIAP Output: 06020302 Legal framework for sustainable ENR management developed;

Programme Intervention: 060203 Strengthen conservation, restoration of forests, wetlands and water catchments and hilly and mountainous
areas:

Headquarter buildings, lifts, air conditioners, sewage
treatment plant and gardens maintained through minor
works Pest control and fumigation done and paid for.
Procurement of electrical and plumbing fittings for minor
maintenance done

NA NA

Ministry CCTV and Biometric systems maintained,
Ministry obsolete items disposed off Inventory compiled
and maintained of all assets,

NA NA

Cleaning and janitorial services for headquarters & Entebbe
paid, Payments register maintained, and Cash & General
ledgers updated. Offices on 2nd and 3rd floor re partitioned
to create more space, Curtains bought for offices & Parking
Yard maintained

NA NA

Expenditures incurred in the Quarter to deliver outputs UShs Thousand

Item Spent

228002 Maintenance-Transport Equipment 147,437.900

PIAP Output: 06020302 Legal framework for sustainable ENR management developed;

Programme Intervention: 060203 Strengthen conservation, restoration of forests, wetlands and water catchments and hilly and mountainous
areas:

Ensuring membership to international organisations and
relations maintained through payment of subscription to
international organizations

NA NA
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Actual Outputs Achieved in
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Project:1638 Retooling of Ministry of Water and Environment

Total For Budget Output 149,492.080

GoU Development 149,492.080

External Financing 0.000

Arrears 0.000

AIA 0.000

Budget Output:140027 Support to Affliated insititutions

PIAP Output: 06020302 Legal framework for sustainable ENR management developed;

Programme Intervention: 060203 Strengthen conservation, restoration of forests, wetlands and water catchments and hilly and mountainous
areas:

Ministrys membership to International Organizations
maintained; Representation of the Country in the Water and
Environment sector related meetings done

NA NA

Expenditures incurred in the Quarter to deliver outputs UShs Thousand

Item Spent

221017 Membership dues and Subscription fees. 149,492.080

PIAP Output: 06020302 Legal framework for sustainable ENR management developed;

Programme Intervention: 060203 Strengthen conservation, restoration of forests, wetlands and water catchments and hilly and mountainous
areas:

Senior Management members trained in preparation of
policy and cabinet papers. Cabinet decisions monitored and
Quarterly returns made to Office of the President.

NA NA

Sectoral coordination activities by the sector in close
collaboration with key stakeholders from Parliament, OPM
and Office of the President (PACOB) undertaken.
Management Support supervision and monitoring of sector
budget execution and performance done

NA NA

Cabinet Forward agenda prepared and submitted to Office
of the President Quarterly Policy briefs prepared

NA NA

Cabinet memos on key sectoral issues prepared and
submitted to Cabinet. Inventory of sectoral policies in the
MDA developed, updated and maintained

NA NA
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Outputs Planned in Quarter
Actual Outputs Achieved in
Quarter

Reasons for Variation in
performance

Project:1638 Retooling of Ministry of Water and Environment

Total For Budget Output 639,315.620

PIAP Output: 06020302 Legal framework for sustainable ENR management developed;

Programme Intervention: 060203 Strengthen conservation, restoration of forests, wetlands and water catchments and hilly and mountainous
areas:

Senior Management members trained in preparation of
policy and cabinet papers. Cabinet decisions monitored and
Quarterly returns made to Office of the President.

NA NA

Cabinet memos on key sectoral issues prepared and
submitted to Cabinet. Inventory of sectoral policies in the
MDA developed, updated and maintained

NA NA

Cabinet Forward agenda prepared and submitted to Office
of the President Quarterly Policy briefs prepared

NA NA

A web based database for planning, Budgeting and
monitoring developed and maintained. Sector reviews
conducted A statistical abstract for MWE developed and
updated Sectoral Monitoring & Evaluation framework
updated and coordinated.

NA NA

1 Programme Working Group meeting held Sub programme
working groups facilitated and supported to meet over
sectoral issues Implementation 01 selected sectoral policy
evaluated. 01 Regulatory impact assessments for policy
review and formulation prepared

NA NA

Sectoral coordination activities by the sector in close
collaboration with key stakeholders from Parliament, OPM
and Office of the President (PACOB) undertaken.
Management Support supervision and monitoring of sector
budget execution and performance done

NA NA

Expenditures incurred in the Quarter to deliver outputs UShs Thousand

Item Spent

221009 Welfare and Entertainment 25,000.000

223005 Electricity 40,000.000

225101 Consultancy Services 250,000.000

227001 Travel inland 275,000.000

227004 Fuel, Lubricants and Oils 49,315.620
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Outputs Planned in Quarter
Actual Outputs Achieved in
Quarter

Reasons for Variation in
performance

Project:1638 Retooling of Ministry of Water and Environment

GoU Development 639,315.620

External Financing 0.000

Arrears 0.000

AIA 0.000

Total For Project 2,444,570.600

GoU Development 2,444,570.600

External Financing 0.000

Arrears 0.000

AIA 0.000

SubProgramme:03 Water Resources Management

Sub SubProgramme:02 Directorate of Water Resources Management

Departments

Department:001 Trans-Boundary Water Resources Mangement

Budget Output:000014 Administrative and Support Services

Total For Budget Output 76,596.934

Wage Recurrent 72,046.934

Non Wage Recurrent 4,550.000

PIAP Output: 06010110 Joint Transboundary catchment investment projects prepared

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

Permanent staff salaries paid, 1 progress report prepared,
Staff supervised, 1 departmental meetings held

Permanent staff salaries have been paid.

1 progress report was prepared.

Staff have been supervised, and 1 departmental meeting
held

There are no major variations
between planned and
achieved outputs.

Expenditures incurred in the Quarter to deliver outputs UShs Thousand

Item Spent

211101 General Staff Salaries 72,046.934

221009 Welfare and Entertainment 1,000.000

221011 Printing, Stationery, Photocopying and Binding 1,000.000

227001 Travel inland 1,750.000

227004 Fuel, Lubricants and Oils 800.000
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Outputs Planned in Quarter
Actual Outputs Achieved in
Quarter

Reasons for Variation in
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Arrears 0.000

AIA 0.000

Total For Department 76,596.934

Wage Recurrent 72,046.934

Non Wage Recurrent 4,550.000

Arrears 0.000

AIA 0.000

Department:002 Water Quality Managemnet

Budget Output:000014 Administrative and Support Services

Total For Budget Output 119,159.579

Wage Recurrent 111,659.579

Non Wage Recurrent 7,500.000

Arrears 0.000

AIA 0.000

Total For Department 119,159.579

Wage Recurrent 111,659.579

Non Wage Recurrent 7,500.000

PIAP Output: 06010120 Water resources data (Quantity & Quality) collected and assessed

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

Water Quality Management functions coordinated,
supervised and monitored. Water Quality Department and
Laboratories operated and maintained. Permanent staff
salaries paid.

2 Quality Assurance and Supervision Visits were conducted
and reports prepared;

1 Quarterly Water Quality Department meeting was held;

Water quality Management fleet of vehicles and mobile
vans was operated and maintained.

Permanent staff salaries were paid.

Output achieved as planned

Expenditures incurred in the Quarter to deliver outputs UShs Thousand

Item Spent

211101 General Staff Salaries 111,659.579

227001 Travel inland 2,500.000

227004 Fuel, Lubricants and Oils 5,000.000
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Arrears 0.000

AIA 0.000

Department:003 Water Resources monitoring and Assessment

Budget Output:000014 Administrative and Support Services

Total For Budget Output 153,857.795

Wage Recurrent 143,343.295

Non Wage Recurrent 10,514.500

Arrears 0.000

AIA 0.000

Total For Department 153,857.795

Wage Recurrent 143,343.295

Non Wage Recurrent 10,514.500

Arrears 0.000

AIA 0.000

Department:004 Water Resources planning & Regulation

PIAP Output: 06010120 Water resources data (Quantity & Quality) collected and assessed

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

Permanent Staff salaries paid. 1 departmental meeting held.
Office well managed and coordinated. 1 Supervision and
QA trip conducted. Ground water and surface water
Databases updated.

Permanent Staff salaries were paid.

Office was coordinated and managed.

30 Groundwater & 40 Surface water data was entered into
the databases.

1 supervision and Quality
Assurance trip and 1
Department meeting were
not conducted due to
insufficient funds released
during the quarter.

Expenditures incurred in the Quarter to deliver outputs UShs Thousand

Item Spent

211101 General Staff Salaries 143,343.295

211106 Allowances (Incl. Casuals, Temporary, sitting allowances) 500.000

221009 Welfare and Entertainment 312.500

221011 Printing, Stationery, Photocopying and Binding 250.000

225101 Consultancy Services 8,562.000

227004 Fuel, Lubricants and Oils 750.000

228002 Maintenance-Transport Equipment 140.000
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Budget Output:000014 Administrative and Support Services

Total For Budget Output 132,414.749

Wage Recurrent 128,664.749

Non Wage Recurrent 3,750.000

Arrears 0.000

AIA 0.000

Total For Department 132,414.749

Wage Recurrent 128,664.749

Non Wage Recurrent 3,750.000

Arrears 0.000

AIA 0.000

Develoment Projects

Project:1302 Support for Hydro-Power Devt and Operations on River Nile

Budget Output:000014 Administrative and Support Services

PIAP Output: 06010102 1. Improved water use efficiency for increased productivity in water consumptive programmes (agro-
industrialization, manufacturing, mineral development). 2. National water budget to inform equitable and efficient allocation for all water uses
determined

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

Permanent staff paid. staff supervised and appraised. Water
permit registry and database operated and maintained. 1
quarterly supervision trips undertaken. 1 departmental
meeting held.

Salaries for 25 permanent staff have been paid and
supervision has been done.

Water permit registry was operated and maintained.

Quarterly supervision trip was undertaken to Nyamwamba
catchment in Albert Water Management Zone

1 departmental meeting was held in December and staff
issues were raised and addressed.

Expenditures incurred in the Quarter to deliver outputs UShs Thousand

Item Spent

211101 General Staff Salaries 128,664.749

227001 Travel inland 3,750.000
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Project:1302 Support for Hydro-Power Devt and Operations on River Nile

Total For Budget Output 49,092.634

GoU Development 49,092.634

External Financing 0.000

Arrears 0.000

AIA 0.000

Budget Output:000015 Monitoring and Evaluation

PIAP Output: 06010102 1. Improved water use efficiency for increased productivity in water consumptive programmes (agro-
industrialization, manufacturing, mineral development). 2. National water budget to inform equitable and efficient allocation for all water uses
determined

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

1 Senior management meeting for DWRM held; DWRM
functions and project activities coordinated.

1 Senior management meeting for DWRM was held,
Project progress were reviewed and guidance provided.

DWRM functions and project activities have been
coordinated and well managed.

Output achieved

One (1) Quarterly supervision and QA to WMZ undertaken;
Office of Director DWRM supported; Quarterly workplans
& reports prepared and submitted.

NA NA

Expenditures incurred in the Quarter to deliver outputs UShs Thousand

Item Spent

211102 Contract Staff Salaries 7,502.634

221007 Books, Periodicals & Newspapers 2,500.000

221009 Welfare and Entertainment 2,500.000

221011 Printing, Stationery, Photocopying and Binding 500.000

227001 Travel inland 20,000.000

227004 Fuel, Lubricants and Oils 11,933.750

228002 Maintenance-Transport Equipment 4,156.250
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Project:1302 Support for Hydro-Power Devt and Operations on River Nile

Total For Budget Output 52,454.000

GoU Development 52,454.000

External Financing 0.000

Arrears 0.000

AIA 0.000

Budget Output:000017 Infrastructure Development and Management

PIAP Output: 06010103 National Water Quality Monitoring infrastructure & networks upgraded and functional.

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

23 surface water manual stations and 13 groundwater
telemetry stations operated and data archived. 5 surface
water telemetry stations and 5 groundwater telemetry
stations operated and real-time data transmitted

23 surface water manual stations and 13 groundwater
telemetry stations have been operated and maintained.

Data archival was not
undertaken because it has
suspended until all data has
been migrated to
AQUARIUS database.

Existing flood forecasting models for the lakes and rivers
expanded and operated to include 7 major streams and early
warning information disseminated

- This Activity was not
undertaken due to
Insufficient funds released to
effectively carry it out.

Water resources assessments, water balance and allocation
models in 5 catchments conducted.

Hydrological year book published and state of water
resources updated. Status and outlook products published
for 3 major lakes and 3 major rivers

Groundwater resources assessments has been initiated in 3
micro catchments in Upper Nile, Victoria and Kyoga Water
Management Zones (WMZs) respectively.

State of water resources was compiled and submitted for
incorporation into the state of Environment report.

.

Expenditures incurred in the Quarter to deliver outputs UShs Thousand

Item Spent

211106 Allowances (Incl. Casuals, Temporary, sitting allowances) 5,000.000

221009 Welfare and Entertainment 1,500.000

225204 Monitoring and Supervision of capital work 17,759.000

227001 Travel inland 9,945.000

227004 Fuel, Lubricants and Oils 16,000.000

228002 Maintenance-Transport Equipment 2,250.000
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Project:1302 Support for Hydro-Power Devt and Operations on River Nile

PIAP Output: 06010114 Nile water allocation tool Developed and deloyed

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

Water use Allocation Tools for 2 rivers developed. Reviews
of 4 feasibility, hydrological (including environmental
flow) study reports related to hydraulic works done

5 reviews of feasibilities, hydrological (including
environmental flow) study reports related to hydraulic work
have been conducted for Kiira, Nalubaale, Kyambura,
Kakaka, Nyamugasani

Water use allocation tools
were not developed due to
limited funds released during
the quarter

25 Water resources (hydrological & hydrogeological)
assessments related to permit issuance undertaken

5 Water resources (hydrological & hydrogeological)
assessments related to permit issuance have been
undertaken.

Achieved as planned.

2 Dams inspected for their safety. 4 dams (Nalubaale, Kiira, Kikagati and Isimba) have been
inspected to ensure that the minimum environmental flows
have been adhered to in view of the competing water uses
and ecosystem conservation.

.

PIAP Output: 06010118 Robust E-based Water Resources Information System

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

46 Applications for new& renewal of drilling, construction,
abstraction and waste water discharge permits assessed. 184
Permits (ground water, surface water abstraction, drilling,
hydraulic construction, dredging and waste water
discharge) issued.

109 permit Applications (51 new, and 58 renewal) have
been received and assessed for issuance.

133 permits (74 new & 59 renewals); GW-45, SW-57,
Drilling-2, construction-3 and Wastewater-26 have been
issued.

Output has been well
achieved due to proper
planning and availability of
funds.

5 Environmental Audits for water resources related projects
carried out. 184 Permit holders monitored for compliance to
permit conditions.

02 Environmental Audits were reviewed and comments
sent to NEMA.

Permit holders were not
monitored during the
reporting period due to delay
in payment of the requisition.

PIAP Output: 06010119 water and waste water samples collected and analysed for national standards

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

25 Environmental Impact Assessment (EIA) reports
assessed and reviewed and comments sent to NEMA. 1
Water Policy Technical sub-committee working meetings
held

06 Environmental and social impact assessment reports
were reviewed and comments sent to NEMA.

3 Water Policy Technical sub-committee working meetings
to revise the National Water Policy were held

.
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Project:1302 Support for Hydro-Power Devt and Operations on River Nile

Total For Budget Output 23,660.000

GoU Development 23,660.000

External Financing 0.000

Arrears 0.000

AIA 0.000

Budget Output:140024 International Water Resources Management

Expenditures incurred in the Quarter to deliver outputs UShs Thousand

Item Spent

221009 Welfare and Entertainment 1,250.000

227001 Travel inland 14,910.000

227004 Fuel, Lubricants and Oils 7,500.000

PIAP Output: 06010110 Joint Transboundary catchment investment projects prepared

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

35% of designs/investment plans for fragile sections of
Trans-boundary rivers Semliki, Kagera and Sio systems
undertaken. Mapping and surveying 5No. of trans-boundary
station sites.

25% of Angololo trans-boundary project was reviewed and
comments provided into the detailed design reports and
tender documents.

Mapped and carried out the technical validation of the geo-
technical data for the Angololo multipurpose project dam
site VI in the SMM/RBM in Manafwa district.

.

One Joint activity at common borders with our
neighbouring countries; Kenya, Tanzania, D.R.Congo etc,
through common project and activities (Angololo MPP,
Nyimur MPP, Kagera RBM activities etc.) conducted.

Field activities for 1 Joint project was carried out for the
development of scenarios for coordinated operation of
cascade of dams in the Nile Equatorial system.

Output achieved as planned.
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Project:1302 Support for Hydro-Power Devt and Operations on River Nile

PIAP Output: 06010110 Joint Transboundary catchment investment projects prepared

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

Subscription to international organisations (NBI, AMCOW)
paid. Effectively participated in statutory meetings and
foras in trans-boundary cooperative programmes; (NBI,
NELSAP, EAC, LVBC, AMCOW, JPCs).

Part subscription to NBI and NELSAP for the co-funding of
Angololo MPP were effected.

Effectively participated in statutory meetings and foras in
trans-boundary cooperative programmes through;
• 2 officers were supported to participate in the NBI
ground water modelling training in Nairobi-Kenya, where
officers’ skills were greatly enhanced in the modelling
aspects.
• Organised and participated in the National
validation meeting the Mt. Elgon draft SADA and
Modelling reports. Comments were provided to improve
the quality of the reports.
• 4 officers were supported to participate in the NBI
groundwater project action plans inception meeting that
took place in Nairobi-Kenya. Draft regional shared aquifer
integrated management plans were developed.
• Participated in the AWF-Donor round table
meeting to mobilise financing for trans-boundary
multipurpose projects of which Nyimur/Limur project is
part.

Achieved as planned.

Feasibility studies and detailed designs for 2 transboundary
projects at 45% progress. Bathymetry surveys on the Nile
and related systems conducted to 25% progress.

Conducted Bathymetry surveys on the Nile and related
systems and generated some data as input into the
development of the Nile Allocation tool.

.

Water allocation Tool completed and presented to
stakeholders for consultation and buy in at National and
International level

- Water allocation Tool has not
yet been completed and
therefore could not be
presented to stakeholders due
to limited funds released to
pay the consultant.

Project activities well coordinated and managed;

Develop specifications and carry out vehicle procurement
and Carry out vehicle procurement to 30%

Project activities as well as departmental activities were
well-coordinated and managed;

Procurement process for a new vehicle has been initiated
and currently at 25% progress.

.
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Project:1302 Support for Hydro-Power Devt and Operations on River Nile

Total For Budget Output 736,450.980

GoU Development 736,450.980

External Financing 0.000

Arrears 0.000

AIA 0.000

Total For Project 861,657.614

GoU Development 861,657.614

External Financing 0.000

Arrears 0.000

AIA 0.000

Project:1424 Multi-Lateral Lakes Edward & Albert Integrated Fisheries and Water Resources Management

Budget Output:000014 Administrative and Support Services

Expenditures incurred in the Quarter to deliver outputs UShs Thousand

Item Spent

211102 Contract Staff Salaries 20,225.980

221009 Welfare and Entertainment 2,500.000

225204 Monitoring and Supervision of capital work 50,000.000

227001 Travel inland 44,590.000

227004 Fuel, Lubricants and Oils 45,000.000

228002 Maintenance-Transport Equipment 4,135.000

262201 Contributions to International Organisations-Capital 500,000.000

312139 Other Structures - Acquisition 70,000.000

PIAP Output: 06010110 Joint Transboundary catchment investment projects prepared

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

Pay staff salaries; Pay office bills; Run and maintain the
office; Effectively coordinate the office; Hold 1 Quarterly
meeting; Prepare Q2 Quarterly progress report; and
Conduct monthly site meetings /supervision visits.

Staff salaries were paid; Office was maintained and bills
were paid; Office was effectively coordinated and run.
1 Quarterly meeting was held.
1 Quarterly progress Report was prepared; and Monthly site
meetings /supervision visits were conducted.

Achieved as planned
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Project:1424 Multi-Lateral Lakes Edward & Albert Integrated Fisheries and Water Resources Management

Total For Budget Output 51,750.000

GoU Development 51,750.000

External Financing 0.000

Arrears 0.000

AIA 0.000

Budget Output:000017 Infrastructure Development and Management

Total For Budget Output 130,000.000

GoU Development 130,000.000

External Financing 0.000

Arrears 0.000

Expenditures incurred in the Quarter to deliver outputs UShs Thousand

Item Spent

211102 Contract Staff Salaries 32,550.000

225204 Monitoring and Supervision of capital work 5,000.000

227004 Fuel, Lubricants and Oils 10,000.000

228002 Maintenance-Transport Equipment 4,200.000

PIAP Output: 06010102 1. Improved water use efficiency for increased productivity in water consumptive programmes (agro-
industrialization, manufacturing, mineral development). 2. National water budget to inform equitable and efficient allocation for all water uses
determined

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

NA NA NA

PIAP Output: 06010115 Operational optimal Surface Water & Ground Water monitoring network in established.

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

Commission and commence operations of
the research vessel for lake Albert.

Completed the construction of the research vessel that is
currently docked at Jinja Pier pending delivery to lake
Albert

Completed the certification for sea worthiness of research
vessel for lake Albert

Achieved as planned

Expenditures incurred in the Quarter to deliver outputs UShs Thousand

Item Spent

312213 Water Vessels - Acquisition 130,000.000
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Project:1424 Multi-Lateral Lakes Edward & Albert Integrated Fisheries and Water Resources Management

AIA 0.000

Budget Output:140022 Integrated Catchment based Infrastructure

Total For Budget Output 1,000,000.000

GoU Development 1,000,000.000

External Financing 0.000

PIAP Output: 06010105 Degraded water catchments protected and restored through implementation of catchment management measures

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

Complete the procurement and commence the feasibility
studies and detailed designs for river maintenance and flood
protection works for the rivers within the Rwenzori Sub
region to 60% progress;

Not done Feasibility studies and
detailed designs for river
maintenance and flood
protection works for the
rivers within the Rwenzori
Sub region was not done
because of delayed release of
Q2 funds

5Kms of river bank areas within the river catchments of
Sebwe in Kasese District, Tokwe in Bundibugyo District
and Semliki in Ntoroko District Protected and restored

1.9 Kms of river bank areas within the river catchments of
Sebwe in Kasese District, Tokwe in Bundibugyo District
and Semliki in Ntoroko District was protected and restored.

Delayed release of Q2 funds

Procurement for service provider undertaken and contract
signed

- Service provider for micro
solar powered water supply
system procured and works
has commenced.

100 stakeholders in water and natural resources
management with 40% women trained

67 stakeholders in water and natural resources management
with 38% women were trained

Achieved

2km of soil and water management measures undertaken 1.2 km of soil and water management measures was
undertaken within the river catchments of Sebwe in Kasese
District, Tokwe in Bundibugyo District and Semliki in
Ntoroko District

Achieved as planned

PIAP Output: 06010110 Joint Transboundary catchment investment projects prepared

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

NA NA NA

Expenditures incurred in the Quarter to deliver outputs UShs Thousand

Item Spent

225201 Consultancy Services-Capital 1,000,000.000
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Project:1424 Multi-Lateral Lakes Edward & Albert Integrated Fisheries and Water Resources Management

Arrears 0.000

AIA 0.000

Budget Output:140026 Regional Water Resources Management

Total For Budget Output 3,750.000

GoU Development 3,750.000

External Financing 0.000

Arrears 0.000

AIA 0.000

Total For Project 1,185,500.000

GoU Development 1,185,500.000

External Financing 0.000

Arrears 0.000

AIA 0.000

Project:1487 Enhancing Resilience of Communities to Climate Change

Budget Output:000014 Administrative and Support Services

PIAP Output: 06010110 Joint Transboundary catchment investment projects prepared

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

Commence the feasibility for the Multinational Lakes
Edward and Albert Integrated Basin Management and
Investment Project.

Commence the appraisal for the Multinational Lakes
Edward and Albert Integrated Basin Management and
Investment Project;

Continue the multi-year implementation of catchment
management measures and construction of water
management infrastructure in the degraded river catchments
of Sebwe in Kasese, Tokwe in Bundibugyo and Semliki in
Ntoroko.

Prefeasibility study for the Multinational Lakes Edward and
Albert Integrated Basin Management and Investment
Project was undertaken

On schedule

Expenditures incurred in the Quarter to deliver outputs UShs Thousand

Item Spent

227001 Travel inland 3,750.000
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Project:1487 Enhancing Resilience of Communities to Climate Change

PIAP Output: 06010102 1. Improved water use efficiency for increased productivity in water consumptive programmes (agro-
industrialization, manufacturing, mineral development). 2. National water budget to inform equitable and efficient allocation for all water uses
determined

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

Communication effected at the center and 3 WMZs. 4
vehicles maintained and functional. Project coordinated and
managed at the center and 4 WMZs. contract staff salaries
paid

Communication has been effected at the centre and 3
WMZs through online meetings.

4 project vehicles have been well maintained and are
functional.

Contract staff salaries have been paid.

Achieved as planned.

PIAP Output: 06010107 Functional gender sensitive water catchment management committees established

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

2 quarterly meetings for CMC and SCMC held. Project
activities monitored and supervised

Project activities have been monitored and supervised by
the staff at the zone and senior management team from the
Ministry and guidance on implementation has been
provided.

No quarterly meetings of
catchment and sub-
catchment committees and
forums were held to review
progress, these have been
planned for the next quarter.

Communication effected at the center and 3 WMZs; Project
activities coordinated and managed at the center and 4
WMZs;4 quarterly meetings for CMC and SCMC held;
Project activities monitored and supervised; contract staff
salaries paid

Communication on project activities was effected at the
center and 3 WMZs and district leadership.

Project activities have been monitored and supervised by
Senior management of the Ministry of water and
Environment, technical teams and district teams where
implementation is taking place.

contract staff salaries have been paid.

Achieved.

Expenditures incurred in the Quarter to deliver outputs UShs Thousand

Item Spent

211102 Contract Staff Salaries 124,353.049

221009 Welfare and Entertainment 2,500.000

221011 Printing, Stationery, Photocopying and Binding 2,500.000

221012 Small Office Equipment 1,250.000

227004 Fuel, Lubricants and Oils 1,242.500
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Project:1487 Enhancing Resilience of Communities to Climate Change

Total For Budget Output 131,845.549

GoU Development 131,845.549

External Financing 0.000

Arrears 0.000

AIA 0.000

Budget Output:000017 Infrastructure Development and Management

Total For Budget Output 0.000

GoU Development 0.000

External Financing 0.000

Arrears 0.000

AIA 0.000

Budget Output:140022 Integrated Catchment based Infrastructure

PIAP Output: 06010106 Demonstration centers for demonstration of innovative catchment management measures established;Degraded water
catchments protected and restored through implementation of catchment management measures

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

Demonstration plots and facilities at Kachwekan, Ngetta
Zardi and Serere expanded and maintained

Demonstration plots have been set up at Kachwekano,
Ngetta Zardi and Serere and maintained; the nursery bed
has been fully established at NASARRI.

.

3 trainings organised on best practices in Ecosystem
Conservation, Income generating activities and Water
Harvesting and flood Structures in Aswa, Awoja and
Maziba

3 trainings and learning visits were conducted at Ngetta
ZARDI demonstration site with 219 participants to
introduce alternative IGAs that generate high incomes
while conserving water and environmental resources; equip
participants with practical knowledge and skills in the
establishment and quality management of alternative IGAs

Output has been achieved.

Expenditures incurred in the Quarter to deliver outputs UShs Thousand

Item Spent

PIAP Output: 06010105 Degraded water catchments protected and restored through implementation of catchment management measures

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

54 energy saving cook stoves produced by 18 women
groups. 568ha of water harvesting and flood control
structures constructed.

46 Energy saving improved cook stoves were produced by
2 women groups in Maziba catchment.

284ha of water harvesting and flood control structures have
been constructed.

Other Women groups have
completed production of
improved cook stoves.
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Project:1487 Enhancing Resilience of Communities to Climate Change

Total For Budget Output 32,940.000

PIAP Output: 06010105 Degraded water catchments protected and restored through implementation of catchment management measures

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

348km of biophysical structures such as hill side terracing,
contour bunds and grasses on farmlands constructed. 6
training meetings and 6 radio talk shows conducted during
the construction of biophysical structures to sensitize
communities on the importance of the structures

80 km of biophysical structures were constructed during the
quarter.
126 households(hhs), 77male and 49 female were trained in
construction of water harvesting and flood control
structures in Omagoro village.
5 trainings were conducted in cooperative governance and
management training for the WECS leadership committees.

.

2 meetings conducted to sensitize communities on the
revolving funds in Awoja catchment;

1,050 vulnerable households accessing revolving fund;

6 Water and Environment Cooperative developed to
manage the revolving fund;

1,224,000,000 Revolving funds disbursed to Water and
Environment cooperatives and supervised

Revolving fund of USD 200,000 has been disbursed to 11
Water and Environment Cooperatives for communities that
were previously encroaching on the ecosystem to access
and borrow these funds and engage in environmentally
friendly activities.

5 WEC leadership committees were trained on cooperatives
governance and management in Awoja catchment.

.

11 Water and Environment Cooperative developed to
manage the revolving fund.. 1,119 households supported to
implement environment friendly income generating
activities

13 Water and Environment Cooperative have been formed
and legally registered with ministry of Trade, Industry and
cooperatives to manage the revolving fund.

The revolving funds were
disbursed towards the end of
the quarter, Households will
start accessing the funds
during Q3 and Q4.

PIAP Output: 06010107 Functional gender sensitive water catchment management committees established

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

- This output had not been
planned for during the
quarter.

Expenditures incurred in the Quarter to deliver outputs UShs Thousand

Item Spent

227001 Travel inland 15,440.000

227004 Fuel, Lubricants and Oils 15,000.000

228002 Maintenance-Transport Equipment 2,500.000
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Project:1487 Enhancing Resilience of Communities to Climate Change

GoU Development 32,940.000

External Financing 0.000

Arrears 0.000

AIA 0.000

Total For Project 164,785.549

GoU Development 164,785.549

External Financing 0.000

Arrears 0.000

AIA 0.000

Project:1522 Inner Murchison Bay Cleanup Project

Budget Output:000003 Facilities and Equipment Management

Total For Budget Output 0.000

GoU Development 0.000

External Financing 0.000

Arrears 0.000

PIAP Output: 06010103 National Water Quality Monitoring infrastructure & networks upgraded and functional.

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

Complete the remaining 25% of the construction of the
Water quality vessel.

Construction of water quality vessel has been completed to
100 % and Water quality vessel delivery awaiting final pre-
shipment inspection.

Achieved as planned

Specifications for equipment developed;

Procurement of the PCR equipment initiated

- Procurement of the PCR
equipment was not initiated
because of insufficient funds
released during the quarter.

Water vessel Jetty Constructed 100%;

Water vessel Jetty commissioned and handed over for
operation.

- Design specification for the
Water Vessel Jetty have been
completed.

Bidding documents or the
Water Vessel Jetty are under
preparation.

Expenditures incurred in the Quarter to deliver outputs UShs Thousand

Item Spent
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Project:1522 Inner Murchison Bay Cleanup Project

AIA 0.000

Budget Output:000014 Administrative and Support Services

Total For Budget Output 78,920.267

GoU Development 78,920.267

External Financing 0.000

Arrears 0.000

AIA 0.000

PIAP Output: 06010102 1. Improved water use efficiency for increased productivity in water consumptive programmes (agro-
industrialization, manufacturing, mineral development). 2. National water budget to inform equitable and efficient allocation for all water uses
determined

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

Contract staff supervised and paid. Contract staff
supervised and paid; Job adverts placed 3 boat crews to be
recruited on contract; Six (6) Project planning, coordination
& progress meetings held. Six (6) Supervision & Quality
assurance visits undertaken

NA NA

PIAP Output: 06010120 Water resources data (Quantity & Quality) collected and assessed

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

Contract staff supervised and paid. Contract staff
supervised and paid; Job adverts placed 3 boat crews to be
recruited on contract; Six (6) Project planning, coordination
& progress meetings held. Six (6) Supervision & Quality
assurance visits undertaken

Contract staff have been supervised and paid.

3 supervision and Quality Assurance visits were undertaken
and reports have been submitted to top management.

Recruitment exercise for
boat crew on-going, Job
adverts have been placed in
local media.

Expenditures incurred in the Quarter to deliver outputs UShs Thousand

Item Spent

211102 Contract Staff Salaries 38,074.017

211106 Allowances (Incl. Casuals, Temporary, sitting allowances) 10,000.000

221011 Printing, Stationery, Photocopying and Binding 2,275.000

221012 Small Office Equipment 1,000.000

223004 Guard and Security services 1,250.000

223005 Electricity 15,000.000

227001 Travel inland 7,071.250

227004 Fuel, Lubricants and Oils 4,250.000



FY 2022/23

VOTE: 019 Ministry of Water and Environment

Vote Performance Report

Quarter 2

Outputs Planned in Quarter
Actual Outputs Achieved in
Quarter

Reasons for Variation in
performance

Project:1522 Inner Murchison Bay Cleanup Project

Budget Output:000015 Monitoring and Evaluation

PIAP Output: 06010103 National Water Quality Monitoring infrastructure & networks upgraded and functional.

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

NA NA NA

NA NA NA

PIAP Output: 06010117 Operational Water information systems at the central level and in the 4 Water Management Zones

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

45 industries monitored for compliance to wastewater
discharge standards 250 samples collected from wastewater
discharge points countrywide

21 industries ( wastewater discharge facilities) have been
monitored for compliance to wastewater discharge
standards.

21 samples were collected from wastewater discharge
points countrywide showing 45% compliance (BOD) to
National Discharge Standards.

Activity was affected by late
release of funds during the
quarter

Laboratory quality system implemented; application for
accredition submitted; Consultant paid as per contract;

Laboratory quality system documentation finalized and
implemented; Review of the Quality and procedures
Manual were completed and issued; review of the
Laboratory Test Methods and equipment SOPs were
completed and issued.

The consultant was not paid
because of limited funds
released during the quarter.

NA - Procurement for a consultant
to review Water Quality
related policies, strategies,
laws & regulations has not
been initiated because of
limited funds.

NA 350 data sets entered into the excel based database.

Field Data for NWQMN was analysed and reviewed.

Staff were trained on data analysis tools;

.

NA - .
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Project:1522 Inner Murchison Bay Cleanup Project

PIAP Output: 06010120 Water resources data (Quantity & Quality) collected and assessed

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

20 stations on Lake Victoria, 8 Kyoga, 7 Albert, 7 Edward
and 10 George monitored for compliance to ambient water
quality and 500 samples collected and tested from Lake
monitoring stations

313 water samples were collected from sites on the
National Ambient Water Quality Monitoring Network on 96
rivers / streams

-

National Water Quality Reference Laboratory operated and
maintained;

National Water Quality Reference Laboratory has been
operated and maintained; As part of improvement in
analytical capacity of the NWQRL several laboratory
infrastructure have been upgraded; aging laboratory
equipment has been replaced and a Mercury Analyser and
fats oil and grease/ Total Petroleum hydrocarbon analyzer
has been installed ;
2. Upgraded NWQRL microbiology unit to Biosafety
level II;
3. Conducted capacity building training for
microbiology technical staff on surveillance, isolation and
testing for anti-microbial resistance (AMR);
4. Surveillance plan and Standard operating procedures for
AMR in the Water and Environment sector was developed;
5. Improved client sample turnaround time to 7
working days down from 8 working-days

Achieved

One (01) PT round subscribed Participated in 2 rounds of Microbiology PT scheme for
National Laboratory Association of South Africa showing
that the results generated by the microbiology laboratory
are comparable to International standards;

Participated in Inter-laboratory comparison scheme for
Microbiology ( National Water and Sewerage Corporation)

Participated in 1 round of Chemistry PT scheme for
SADCACMET-Namibia showing that the results generated
by the chemistry laboratory are comparable to International
standards.

.
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Project:1522 Inner Murchison Bay Cleanup Project

Total For Budget Output 35,000.000

GoU Development 35,000.000

External Financing 0.000

Arrears 0.000

AIA 0.000

Budget Output:000017 Infrastructure Development and Management

PIAP Output: 06010120 Water resources data (Quantity & Quality) collected and assessed

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

3750 Water, wastewater and environmental samples
analysed in NWQRL and Regional Labs. Chemicals and
Reagents procured.

2,908 water, wastewater and environmental samples were
analysed in NWQRL and Regional Laboratories.

.

Expenditures incurred in the Quarter to deliver outputs UShs Thousand

Item Spent

221003 Staff Training 25,000.000

227004 Fuel, Lubricants and Oils 10,000.000

PIAP Output: 06010103 National Water Quality Monitoring infrastructure & networks upgraded and functional.

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

NA NA NA

NA NA NA

PIAP Output: 06010112 National Water Quality Monitoring infrastructure &networks upgraded and functional

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

Interim certificate for 15% of completed works; Supervisor
of works paid

Construction of National Water Quality Reference
Laboratory has been undertaken to 10% level of
completion.; 4 site inspections and site meetings have been
conducted; Construction supervision report was submitted
and reviewed.

Progress is on track

NA NA NA
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Project:1522 Inner Murchison Bay Cleanup Project

Total For Budget Output 3,699,773.573

GoU Development 3,699,773.573

External Financing 0.000

Arrears 0.000

AIA 0.000

PIAP Output: 06010113 National Water Quality Reference Laboratory analytical capacity upgraded and regional Laboratories established to
address issues related drinking water, pollution & SDGs

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

Contract implementation (15%); Interim certificate for 15%
of completed works;

National Water Quality Reference Laboratory has been
constructed to 10%; 4-site inspections and site meetings
have been conducted; construction supervision report has
been submitted.

.

PIAP Output: 06010114 Nile water allocation tool Developed and deloyed

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

Procurement for the LIMS initiated . Procurement for Laboratory
Information Management
System (LIMS) was not
initiated because there were
funds released for the
activity during the quarter.

PIAP Output: 06010119 water and waste water samples collected and analysed for national standards

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

25 Industries assessed for compliance to wastewater
standards

21 samples were collected from wastewater discharge
points countrywide with 45% compliance level (BOD) to
National Discharge Standards.

.

Expenditures incurred in the Quarter to deliver outputs UShs Thousand

Item Spent

225201 Consultancy Services-Capital 100,000.000

225204 Monitoring and Supervision of capital work 90,819.250

227001 Travel inland 17,500.000

227004 Fuel, Lubricants and Oils 10,000.000

312121 Non-Residential Buildings - Acquisition 3,340,000.000

312233 Medical, Laboratory and Research & appliances - Acquisition 141,454.323
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Project:1522 Inner Murchison Bay Cleanup Project

Budget Output:140022 Integrated Catchment based Infrastructure

Total For Budget Output 6,008.750

GoU Development 6,008.750

External Financing 0.000

Arrears 0.000

AIA 0.000

Total For Project 3,819,702.590

GoU Development 3,819,702.590

External Financing 0.000

Arrears 0.000

AIA 0.000

Project:1530 Integrated Water Resources Management and Development Project (IWMDP)

Budget Output:000014 Administration and Support Services

PIAP Output: 06010105 Degraded water catchments protected and restored through implementation of catchment management measures

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

The procurement for the restoration activities completed
and contract signed

- Feasibility study for
restoration of IMB
catchment has not been
undertaken due to limited
funding.

150 industrial wastewater samples collected and analysed 21 industries ( wastewater discharge facilities) have been
monitored for compliance to wastewater discharge
standards.

.

2 Field visits to map wetlands for restoration undertaken - Field visit to map wetlands
for restoration has not been
undertaken due to delayed
release of funds during the
quarter.

Expenditures incurred in the Quarter to deliver outputs UShs Thousand

Item Spent

227001 Travel inland 8.750

227004 Fuel, Lubricants and Oils 6,000.000
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Project:1530 Integrated Water Resources Management and Development Project (IWMDP)

Total For Budget Output 189,903.351

GoU Development 93,605.351

External Financing 96,298.000

Arrears 0.000

AIA 0.000

Budget Output:000015 Monitoring and Evaluation

PIAP Output: 06010102 1. Improved water use efficiency for increased productivity in water consumptive programmes (agro-
industrialization, manufacturing, mineral development). 2. National water budget to inform equitable and efficient allocation for all water uses
determined

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

Project well managed and coordinated; Contract staff
salaries paid; 1 meeting held; 1 progress report prepared
and submitted.

Project has been well managed and coordinated, Bi-weekly
progress review meetings are being held and project
activities are being monitored to track implementation
progress.

Contract staff salaries have been paid.

1 progress report has been prepared and submitted.

Output has been achieved as
planned.

PIAP Output: 06010107 Functional gender sensitive water catchment management committees established

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

NA NA NA

Expenditures incurred in the Quarter to deliver outputs UShs Thousand

Item Spent

211102 Contract Staff Salaries 160,793.351

221009 Welfare and Entertainment 5,000.000

221011 Printing, Stationery, Photocopying and Binding 4,000.000

221012 Small Office Equipment 1,250.000

227001 Travel inland 1,604.000

227004 Fuel, Lubricants and Oils 17,256.000
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Project:1530 Integrated Water Resources Management and Development Project (IWMDP)

Total For Budget Output 0.000

GoU Development 0.000

External Financing 0.000

Arrears 0.000

AIA 0.000

Budget Output:000017 Infrastructure Development and Management

PIAP Output: 06010102 1. Improved water use efficiency for increased productivity in water consumptive programmes (agro-
industrialization, manufacturing, mineral development). 2. National water budget to inform equitable and efficient allocation for all water uses
determined

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

NA NA NA

PIAP Output: 06010103 National Water Quality Monitoring infrastructure & networks upgraded and functional.

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

100% of the Hydromet equipment (5
groundwater, 5 surface water, 2 automatic weather stations)
supplied and installed

The supply for the 5 Surface water, 5 groundwater and 2
climate stations equipment is under manufacturing phase
and supply is expected in the 4th quarter (Q4).

.

PIAP Output: 06010117 Operational Water information systems at the central level and in the 4 Water Management Zones

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

NA NA

Expenditures incurred in the Quarter to deliver outputs UShs Thousand

Item Spent

PIAP Output: 06010105 Degraded water catchments protected and restored through implementation of catchment management measures

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

NA NA NA

NA NA NA

PIAP Output: 06010106 Demonstration centers for demonstration of innovative catchment management measures established;Degraded water
catchments protected and restored through implementation of catchment management measures

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

Continue the implementation of emergence works on
selected hotspots along river Nyamwamba for flood
mitigation against damage of critical infrastructure and loss
of livelihoods in Kasese District

Contract was signed and So far, Earthworks (River
Maintenance/Desilting) and Reinstatement/reinforcement
of riverbanks (Hauling and filling embankments with
excavated rock) are at 72%.

Implementation of the output
is on schedule.
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Project:1530 Integrated Water Resources Management and Development Project (IWMDP)

Total For Budget Output 5,643,722.618

GoU Development 154,414.000

External Financing 5,489,308.618

Arrears 0.000

PIAP Output: 06010106 Demonstration centers for demonstration of innovative catchment management measures established;Degraded water
catchments protected and restored through implementation of catchment management measures

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

Contract signed and commence implementation . The procurement process
was initiated, EOIs were
received evaluated and the
shortlisting report prepared,
this will be submitted to
MWE CC for clearance in
Q3.

PIAP Output: 06010115 Operational optimal Surface Water & Ground Water monitoring network in established.

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

Contract for the works signed and 20% of the monitoring
stations Constructed.

Implementation for civil works (construction of the
monitoring stations) has commenced.

Contract implementation is
on going

PIAP Output: 06010118 Robust E-based Water Resources Information System

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

40% of Water Information System Phase II (WIS II) rolled
out in Victoria, Upper Nile and Albert WMZs

20% of Water Information System Phase II (WIS II) has
been implemented. This includes; The repair, expansion
and upgrade of the computer network for Entebbe and Lira
regional offices has been accomplished; the WEIS
databases have been upgraded; Server Hardware has been
installed; Data clean up and harmonization has been partly
undertaken; Integration of the WEIS to other Water related
DBs of MWE and NITA-U was undertaken.

Output is on schedule

Expenditures incurred in the Quarter to deliver outputs UShs Thousand

Item Spent

225201 Consultancy Services-Capital 991,622.381

312121 Non-Residential Buildings - Acquisition 53,250.000

312139 Other Structures - Acquisition 4,598,850.237
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Project:1530 Integrated Water Resources Management and Development Project (IWMDP)

AIA 0.000

Budget Output:140022 Integrated Catchment based Infrastructure

PIAP Output: 06010104 Catchment Management Plans in the Water Management Zones

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

Albert Water Management Strategy and Action Plan
prepared to 45%

Preparation for the Albert Water Management Strategy and
Action Plan is on-going the diagnostic/situation assessment
in the catchment has been undertaken and draft report will
be submitted in Q3..

.

20% of the Catchment Management Plans for Sezibwa &
Okweng developed

10% of the CMPs for Sezibwa and Okweng has been
prepared; the Water Resources Assessment and SSEA, and
Stakeholder Engagement study is ongoing and draft reports
are expected in Q3.

.

Catchment management measures implemented in
upstream, midstream and downstream river Nyamwamba
catchment to 70%

1,600Ha of degraded land has been planted with trees,
550Ha of Soil and water conservation measures established,
40km of river bank demarcation, Alternative Income
generating Activities like Apiary, Horticulture, energy
saving cook stoves etc have been implemented in upstream,
midstream and downstream of river Nyamwamba
catchment to 90%

Achieved

PIAP Output: 06010105 Degraded water catchments protected and restored through implementation of catchment management measures

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

17% of the Catchment Management Plans for Nyamugasani
& Kafu developed

30% of the CMPs for Nyamugasani and Kafu have been
prepared; [Revised Water Resources Assessment Reports
and Strategic Social & Environment Assessment (SSEA)
and Stakeholder Engagement reports have been submitted
for Nyamugasani catchment; 1st Draft for SSEA, and
Stakeholder Engagement reports have been submitted for
Kafu catchment]. These reports are under review.

.
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Project:1530 Integrated Water Resources Management and Development Project (IWMDP)

Total For Budget Output 3,097,347.124

GoU Development 31,935.250

External Financing 3,065,411.874

Arrears 0.000

AIA 0.000

PIAP Output: 06010105 Degraded water catchments protected and restored through implementation of catchment management measures

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

Catchment management measures implemented in
Lwakhakha, Aswa II, Kochi and Middle Awoja sub-
catchments to 35%

The inception Phase was completed in all the four sub
catchments and Final inception reports were submitted after
inception workshop and project launches.
Sub catchment management structures/committees have
been established in each of the sub catchments.
15.5ha of Soil and water conservation, 03 Nursery beds
established, Seed sowing targeting 270,000 (90,000 per
nursery bed) have been established in Lwakhakha sub
catchment.

Implementation of the output
is on schedule.

25% of the Micro-Catchment Management measures
implemented in Ora & Anyau, Nyimur & Mutunda and
Laropi & Ayugi in the Refugee Settlements

. Tender documents have been
finalized and procurement
for service providers to
implement the prioritized
investment measures
initiated.

PIAP Output: 06010109 Increased water storage capacity to meet water resources use requirements

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

20% of the Groundwater study to assess available resources
and demand undertaken

40% of the Groundwater study to assess available resources
and demand has been undertaken (Baseline assessments,
Groundwater resources availability and demand
assessments have been completed)

.

Expenditures incurred in the Quarter to deliver outputs UShs Thousand

Item Spent

225201 Consultancy Services-Capital 3,065,411.874

227001 Travel inland 14,955.250

227004 Fuel, Lubricants and Oils 15,000.000

228002 Maintenance-Transport Equipment 1,980.000
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Total For Project 8,930,973.093

GoU Development 279,954.601

External Financing 8,651,018.492

Arrears 0.000

AIA 0.000

Project:1662 Water Management Zones Project Phase 2

Budget Output:000017 Infrastructure Development and Management

PIAP Output: 06010105 Degraded water catchments protected and restored through implementation of catchment management measures

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

26 small water harvesting structures constructed in Victoria
nile - Lumbuye and Lokok Catchments (5), Rwizi and
Maziba (10) UNWMZ (7) and AWMZ (4)

15 percolation and infiltration pits were constructed in the
Ruhezamyenda catchment and Agago district.

Delayed release of funds
effected implementation of
the output.

10Ha of degraded land restored (Victoria nile - Lumbuye
and Lokok Catchments in KWMZ (5ha) and AWMZ (5ha)).

5 Ha of degraded land was restored by planting fruit trees
in the kiiha catchment, Kabango and Bulimia town council.

Delayed release of funds
effected implementation of
the output.

PIAP Output: 06010106 Demonstration centers for demonstration of innovative catchment management measures established;Degraded water
catchments protected and restored through implementation of catchment management measures

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

76.6km of soil and water management structures
constructed; (30km in Victoria nile - Lumbuye and Lokok
Catchments,Awoja, 30km in Maziba, Rwizi, and Katonga in
VWMZ and 6.3km in AWMZ, 5km in UNWMZ)
catchments

14 km of soil and water conservation structures were
constructed in Mpanga, Ruhezamyenda catchments nd
Agago district, Odomo village in Geregere Sub county .

2.1 km of trenches were constructed on demo farm lands in
Bulumba town council, Kaliro district in Lumbuye
Catchment.

167 community members
from Ladere central, village
in Ajali sub county, Odomo
village in Geregere Sub
county Agago district were
sensitized on construction of
soil and water management
structures.

3 Private Tree Nurseries; 2 in VWMZ and 1 in AWMZ
supported to produce seedlings

1 Private Tree Nursery, Rutooma United Farmers in
Kamwenge district, Bihanga sub county, Buteraniro village
along river river Rushango has been supported to produce
seedlings.

Nursery tree operators to be
supported in Rwizi
catchment have been
identified. This activity
delayed due to delay in
release of funds.

7.5 Ha of degraded Wetlands in Victoria nile - Lumbuye
and Lokok Catchments (5ha), and AWMZ (2.5ha) restored.

3 Ha of Kikaweka and Kakamuweka wetland system has
been restored with indigenous wetland tree species

Delayed release of funds
affected implementation of
the output.
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Project:1662 Water Management Zones Project Phase 2

Total For Budget Output 930,531.498

GoU Development 930,531.498

External Financing 0.000

Arrears 0.000

AIA 0.000

Budget Output:140022 Integrated Catchment based Infrastructure

PIAP Output: 06010106 Demonstration centers for demonstration of innovative catchment management measures established;Degraded water
catchments protected and restored through implementation of catchment management measures

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

40Ha of degraded River banks in Victoria nile - Lumbuye
and Lokok Catchments (5ha), Rwizi , Maziba and Katonga
(15ha), UNWMZ (15ha) and AWMZ (5ha) restored.

0.5 ha of the degraded river bank for Mpanga was restored
with Bamboo tree seedlings

The activity was
implemented with off budget
support from Water For
People.

34.5km of degraded river banks demarcated and planted
with pillars. Victoria nile - Lumbuye and Lokok catchments
in KWMZ (10km), Katonga Catchment in VWMZ (12km),
UNWMZ (7.5km) and AWMZ (5km)

60.4 km of degraded river banks were demarcated and
planted with pillars [30.4km] in Kahunge and Nkoma sub-
counties in Mpanga catchment and [30km] in Lake Wamala
in Mityana District.

Demarcation of degraded
rivers in Albert WMZ was
Implemented with off-budget
support from Water For
People.

PIAP Output: 06010115 Operational optimal Surface Water & Ground Water monitoring network in established.

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

NA NA

PIAP Output: 06010119 water and waste water samples collected and analysed for national standards

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

NA NA

Expenditures incurred in the Quarter to deliver outputs UShs Thousand

Item Spent

227001 Travel inland 59,835.000

227004 Fuel, Lubricants and Oils 10,926.250

228002 Maintenance-Transport Equipment 20,000.000

312121 Non-Residential Buildings - Acquisition 53,598.750

312139 Other Structures - Acquisition 786,171.498
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Project:1662 Water Management Zones Project Phase 2

PIAP Output: 06010104 Catchment Management Plans in the Water Management Zones

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

4 catchment management Committee structures
operationalized; 1 in AWMZ (Ruhezemyenda), 1 in KWMZ
(CMC in Victoria nile Catchment), 1 in UNWM and 1 in
VWMZ.

- Catchment Management
Committee meetings to
operationalize the structures
were not held due to
insufficient funds released
during the quarter.

3 Stakeholder trainings in Catchment Management
conducted; 1 in Lwakhakha Sub-Catchment, 1 in Rwizi
Catchment and 1 in Victoria nile - Lumbuye catchment.

3 Community trainings on construction of soil and water
conservation structures and establishment of a tree nursery
were conducted in 3 wards of Bujjeje, Loonde and
Bulumba central ward in Bulumba Town council, Kaliro
district, Lumbuye Catchment.

.

PIAP Output: 06010105 Degraded water catchments protected and restored through implementation of catchment management measures

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

60% of CMP for victoria shores prepared and 100% of
Albert catchment management plan prepared.

Inception report for Waaki Catchment Management Plan
was submitted by the consultant, this was reviewed by the
Ministry and comments were provided to the consultant to
improve the report.

Preparation of Waaki
Catchment Management Plan
in AWMZ is being
implemented with off-budget
support from The Jane
GoodAll Institute.

1000 Stakeholders identified and supported
to benefit from Income generating and
Livelihood opportunities; 500 in Victoria
nile - Lumbuye, Mpologoma and Lokok
Catchments. and 500 in Rwizi and
Maziba Catchments and in AWMZ

250 stakeholders were identified and supported with 50
beehives as an alternative source of livelihood in
Kabambiro, Kabuga Kamwenge District.

Release of inadequate funds
affected implementation of
the output

PIAP Output: 06010107 Functional gender sensitive water catchment management committees established

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

2 catchment management Committee structures
operationalized; 1 in AWMZ (Ruhezemyenda) and 1 in
KWMZ (CMC in Victoria nile Catchment).

NA NA

NA NA NA
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Project:1662 Water Management Zones Project Phase 2

PIAP Output: 06010109 Increased water storage capacity to meet water resources use requirements

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

500 Stakeholders identified and supported to benefit from
Income generating and Livelihood opportunities; 250 in
Victoria nile - Lumbuye, Mpologoma and Lokok
Catchments. and 250 in Rwizi and Maziba Catchments and
in AWMZ

250 stakeholders were identified and supported with 50
beehives as an alternative source of livelihood in
Kabambiro, Kabuga Kamwenge District.

.

NA NA

PIAP Output: 06010201 Water resources compliance monitoring equipment procured and installed

Programme Intervention: 060102 Strengthen enforcement capacity for improved compliance levels:

Project well managed and coordinated; Contract staff
salaries paid; 2 quarterly project meetings held; 1 progress
report prepared; Project activities monitored and supervised

Project has been well managed and coordinated

Salaries for contract staff have been paid

1 progress report has been prepared

1 monitoring trip was undertaken to AWMZ by the team
from the centre

Output was achieved as
planned.

65 ground water and 241 surface water monitoring stations
operated and maintained.;

Data was collected from 52 Groundwater and 128 surface
water monitoring stations in the 4 Water Management
Zones.

Delayed release of funds
affected implementation.

4 regional water quality laboratories operated and
maintained; (30%- KWMZ, 50%- VWMZ, 25% UNWMZ,
AWMZ-25%)

Regional laboratories were operated & maintained. 797
Samples (drinking water, Ambient, wastewater) were
collected and analysed

170 water samples were
received from the on-going
Uganda Demographic
Household Survey organised
by Uganda Bureau of
Statistics (UBOS)

237 water samples collected and analysed; 797 Water Samples (drinking water, Ambient, wastewater)
were collected and analysed.

Output was achieved.

27 Ambient water (Ground and Surface) samples collected
and assessed for compliance with national standards for
water bodies in KWMZ .

20 Ambient water samples were collected and assessed for
compliance with national standards for water bodies in
KWMZ.

.

26 Waste water samples collected and assessed for
compliance with wastewater discharge permit conditions in
KWMZ.

11 Waste water samples were collected and assessed for
compliance with wastewater discharge permit conditions in
KWMZ.

The shortfall is due to
Insufficient funds released
during the quarter.
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Project:1662 Water Management Zones Project Phase 2

Total For Budget Output 272,419.469

GoU Development 272,419.469

External Financing 0.000

Arrears 0.000

AIA 0.000

Total For Project 1,202,950.967

GoU Development 1,202,950.967

External Financing 0.000

Arrears 0.000

PIAP Output: 06010201 Water resources compliance monitoring equipment procured and installed

Programme Intervention: 060102 Strengthen enforcement capacity for improved compliance levels:

222 water abstraction and waste water discharge permit
holders monitored for compliance to permit conditions

160 permit holders were monitored for compliance to
permit conditions in the 4 WMZS.

Delayed release of funds
affected implementation of
the output

16 water permits assessed and recommended for issuance.
(KWMZ (6) and UNWMZ (10))

45 permit applications were assessed and recommended for
permit issuance.

.

9 Illegal Water Abstractors and Waste Water Dischargers
identified for permit issuance in KWMZ.

59 illegal water users were identified and sensitised on
rational for water permits, encouraged to apply for water
permits

12 Environmental Impact Assessment reports reviewed;
(UNWMZ-10, AWMZ-2)

7 Environmental Impact Assessment reports reviewed and
and followed up for compliance.

No major variation between
planned and achieved output

Expenditures incurred in the Quarter to deliver outputs UShs Thousand

Item Spent

211102 Contract Staff Salaries 68,493.626

221009 Welfare and Entertainment 5,100.000

221011 Printing, Stationery, Photocopying and Binding 4,864.843

223001 Property Management Expenses 2,400.000

223005 Electricity 5,500.000

225204 Monitoring and Supervision of capital work 48,186.000

227004 Fuel, Lubricants and Oils 4,051.250

228002 Maintenance-Transport Equipment 7,500.000

312139 Other Structures - Acquisition 126,323.750
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AIA 0.000

Project:1761 Strengthening Drought Resilience for Smaller household farmers and the Pastoralists in the IGAD region (DRESS-EA Project)

Budget Output:000015 Monitoring and Evaluation

Total For Budget Output 49,975.076

GoU Development 49,975.076

External Financing 0.000

Arrears 0.000

AIA 0.000

Budget Output:000017 Infrastructure Development and Management

PIAP Output: 06010108 Improved water use efficiency for increased productivity in water consumptive programmes (agro-industrialization,
manufacturing, mineral development).

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

NA Five (5) Contract staff salaries have been paid

Project well managed and coordinated by holding five (5)
bi-weekly meetings

Quarter two (2) Progress report has been prepared

The steering committee
meeting was not held due to
lack of quorum associated
with key members
participating in the Cop
conference

PIAP Output: 06010116 Operational optimal Surface Water and Ground Water monitoring network

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

• Contract staff salaries paid; • Project well managed and
coordinated; One quarterly meeting held; Q2 progress
report prepared; 1 steering committee meeting held.

Five (5) Contract staff salaries have been paid

Project well managed and coordinated by holding five (5)
bi-weekly meetings

Quarter two (2) Progress report has been prepared

The steering committee
meeting was not held due to
lack of quorum associated
with key members
participating in the Cop
conference

Expenditures incurred in the Quarter to deliver outputs UShs Thousand

Item Spent

211102 Contract Staff Salaries 41,412.576

221011 Printing, Stationery, Photocopying and Binding 562.500

223005 Electricity 500.000

227001 Travel inland 7,500.000
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Project:1761 Strengthening Drought Resilience for Smaller household farmers and the Pastoralists in the IGAD region (DRESS-EA Project)

Total For Budget Output 0.000

GoU Development 0.000

External Financing 0.000

Arrears 0.000

AIA 0.000

Budget Output:140022 Integrated Catchment based Infrastructure

PIAP Output: 06010106 Demonstration centers for demonstration of innovative catchment management measures established;Degraded water
catchments protected and restored through implementation of catchment management measures

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

Contract signed NA NA

Contract signed NA NA

Contract signed NA NA

Expenditures incurred in the Quarter to deliver outputs UShs Thousand

Item Spent

PIAP Output: 06010104 Catchment Management Plans in the Water Management Zones

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

Procurement of consultancy services for the preparation of
the plan Initiated

The ToRs for the procurement of a consultant to prepare
rangeland restoration plans for Omanimani and Nangol
Apolon have been prepared.

This was delayed by delays
in the preceding activity of
preparation of Drought
management plans since
hotspots for the rangeland
restoration plans were
supposed to come from the
(DMPs)
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Project:1761 Strengthening Drought Resilience for Smaller household farmers and the Pastoralists in the IGAD region (DRESS-EA Project)

PIAP Output: 06010105 Degraded water catchments protected and restored through implementation of catchment management measures

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

Contract for the service provider undertaken. Hotspots for landscape degradation were identified;

Three (3) sites for agro-forestry have been identified in
Loputuk, Rupa, and Lorengdwat;

Beneficiary Farmers’ Groups have been identified and
profiled;

Consultations held with Nabuin ZARDI on the suitable
livestock breeds and crop varieties:

There was a change in the
proposed method of
implementation. An MoU
will be prepared between
MWE and Nabuin ZARDI to
provide tree seedlings and
animal breeds as opposed to
procuring a service provider

Restoration activities could
not happen in the Season of
SOND (September October
November and December)
because the forecasts
indicated below normal
rainfall that couldn’t support
plant growth.

1 quarterly meeting to support regular stakeholder EW
information feedback platforms held.

One (1) National level meeting was held to support
dissemination of the June July August (JJA).

No major Variation

Preparation of concept notes undertaken - The output was not
undertaken due to Delays in
finalisation of training
manuals by GWP-EA

• Assessment on ground water and Surface Water in the
project sites conducted to 50%

Final ToRs for consultants to undertake surface water and
groundwater assessments have been prepared, reviewed and
approved;

Procurements for consultancy services to undertake surface
water and groundwater availability assessments have been
initiated:

Delays in the reviewing of
ToRs by the implementing
partners (GWP-EA)



FY 2022/23

VOTE: 019 Ministry of Water and Environment

Vote Performance Report

Quarter 2

Outputs Planned in Quarter
Actual Outputs Achieved in
Quarter

Reasons for Variation in
performance

Project:1761 Strengthening Drought Resilience for Smaller household farmers and the Pastoralists in the IGAD region (DRESS-EA Project)

Total For Budget Output 50,835.505

GoU Development 50,835.505

External Financing 0.000

Arrears 0.000

AIA 0.000

Total For Project 100,810.581

GoU Development 100,810.581

External Financing 0.000

Arrears 0.000

AIA 0.000

Project:1762 Potable Water Project

Budget Output:000015 Monitoring and Evaluation

PIAP Output: 06010105 Degraded water catchments protected and restored through implementation of catchment management measures

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

• 3 micro-catchements of degraded groundwater sources
restored with fencing, tree planting, and infiltration
trenches.

- The delays in the preparation
of water management plans
under the surface water
assessment studies delayed
the determination of Sites for
the implementation of soil
and water conservation
measures retrospectively.

Expenditures incurred in the Quarter to deliver outputs UShs Thousand

Item Spent

227001 Travel inland 9,945.000

227004 Fuel, Lubricants and Oils 2,140.505

312139 Other Structures - Acquisition 38,750.000
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Project:1762 Potable Water Project

Total For Budget Output 77,250.000

GoU Development 77,250.000

External Financing 0.000

Arrears 0.000

AIA 0.000

Budget Output:000017 Infrastructure Development and Management

PIAP Output: 06010103 National Water Quality Monitoring infrastructure & networks upgraded and functional.

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

1,731 water water supplies and industries monitored for
compliance to standards

283 water samples collected and analysed for compliance to
standards ( 181 water samples from point water sources
showing a compliance level of 54%; 102 from piped water
supplies showing a compliance level of 76%)

This activity is still on-going
because of delayed release of
funds during the quarter.

PIAP Output: 06010203 Improved water quality supplied

Programme Intervention: 060103 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing coverage
of improved toilet facilities and handwashing practices

2 Coordination meetings held; supervision reports prepared 1 coordination meeting was held.
2 Quality Assurance trips were undertaken in Mbale and
Lira Regional Laboratories and supervision reports
prepared

Achieved as planned

Expenditures incurred in the Quarter to deliver outputs UShs Thousand

Item Spent

221009 Welfare and Entertainment 2,500.000

221012 Small Office Equipment 1,750.000

223005 Electricity 6,000.000

225204 Monitoring and Supervision of capital work 25,000.000

227001 Travel inland 17,000.000

227004 Fuel, Lubricants and Oils 25,000.000
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Project:1762 Potable Water Project

Total For Budget Output 582,500.000

GoU Development 582,500.000

External Financing 0.000

Arrears 0.000

AIA 0.000

Total For Project 659,750.000

GoU Development 659,750.000

External Financing 0.000

Arrears 0.000

AIA 0.000

Programme:12 Human Capital Development

SubProgramme:02 Population Health, Safety and Management

Sub SubProgramme:03 Directorate of Water Development

PIAP Output: 06010113 National Water Quality Reference Laboratory analytical capacity upgraded and regional Laboratories established to
address issues related drinking water, pollution & SDGs

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

Procurement initiated;

Bidding documents and approved;

Mbale, Lira and Fort Portal Regional laboratories operated
and maintained

Mbale, Lira and Fort Portal Regional laboratories operated
and maintained and operating based on the requirements of
ISO/IEC 17025

Bidding documents for
construction of Mbarara and
Arua Regional Laboratories
have been prepared.

Specifications for
procurement of portable
water testing kits
have been developed.

Contracts signed; Contract implementation at 10% for
furnishing

NA NA

Expenditures incurred in the Quarter to deliver outputs UShs Thousand

Item Spent

227001 Travel inland 5,000.000

312121 Non-Residential Buildings - Acquisition 100,000.000

312235 Furniture and Fittings - Acquisition 100,000.000

313233 Medical, Laboratory and Research & appliances - Improvement 377,500.000
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Departments

Department:001 Rural Water Supply and Sanitation

Budget Output:000014 Administrative and Support Services

Total For Budget Output 315,993.294

Wage Recurrent 303,493.294

Non Wage Recurrent 12,500.000

Arrears 0.000

AIA 0.000

Budget Output:000023 Inspection and Monitoring

PIAP Output: 1203010708 Support to improved WASH services in institutions in Rural Areas

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

Permanent and Pensionable staff salaries paid. Permanent and pensionable staff salaries for the month
October, November and December paid

Achieved as planned

Expenditures incurred in the Quarter to deliver outputs UShs Thousand

Item Spent

211101 General Staff Salaries 303,493.294

221009 Welfare and Entertainment 2,500.000

221012 Small Office Equipment 2,500.000

225204 Monitoring and Supervision of capital work 5,750.000

227004 Fuel, Lubricants and Oils 1,750.000

PIAP Output: 1203010707 Support to improved WASH services in institutions

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

Construction works monitored for the ongoing projects.
Operations of the Rural Water Regional Centres and
selected LGs monitored

Operations of the Department and the 6 regional centres
monitored.

No major variation from the
plan

PIAP Output: 1203010708 Support to improved WASH services in institutions in Rural Areas

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

NA NA NA
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Total For Budget Output 11,985.000

Wage Recurrent 0.000

Non Wage Recurrent 11,985.000

Arrears 0.000

AIA 0.000

Total For Department 327,978.294

Wage Recurrent 303,493.294

Non Wage Recurrent 24,485.000

Arrears 0.000

AIA 0.000

Department:002 Urban Water Supply and Sanitation

Budget Output:000014 Administrative and Support Services

Total For Budget Output 624,090.607

Expenditures incurred in the Quarter to deliver outputs UShs Thousand

Item Spent

227001 Travel inland 9,000.000

228002 Maintenance-Transport Equipment 2,985.000

PIAP Output: 1203010707 Support to improved WASH services in institutions

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

"O&M structures provided to Urban Water Supply
schemes."

O&M structures provided to Urban Water Supply
schemes. Salaries paid to staff.

This activity was carried out
as planned.

Expenditures incurred in the Quarter to deliver outputs UShs Thousand

Item Spent

211101 General Staff Salaries 605,217.842

211106 Allowances (Incl. Casuals, Temporary, sitting allowances) 2,500.000

221007 Books, Periodicals & Newspapers 2,500.000

221008 Information and Communication Technology Supplies. 700.000

221009 Welfare and Entertainment 2,500.000

221012 Small Office Equipment 672.765

227001 Travel inland 5,000.000

227004 Fuel, Lubricants and Oils 5,000.000
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Wage Recurrent 605,217.842

Non Wage Recurrent 18,872.765

Arrears 0.000

AIA 0.000

Total For Department 624,090.607

Wage Recurrent 605,217.842

Non Wage Recurrent 18,872.765

Arrears 0.000

AIA 0.000

Department:003 Urban Water Utility Regulation Department

Budget Output:000014 Administrative and Support Services

Total For Budget Output 41,663.003

Wage Recurrent 15,168.003

Non Wage Recurrent 26,495.000

Arrears 0.000

AIA 0.000

Total For Department 41,663.003

Wage Recurrent 15,168.003

Non Wage Recurrent 26,495.000

PIAP Output: 1203010707 Support to improved WASH services in institutions

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

Staff remunerated, facilitated and performance appraised.
Data for Water Authorities in Central region validated

Staff remunerated, facilitated and performance appraised.
Data for Water Authorities in Central region validated

Implemented as planned

Expenditures incurred in the Quarter to deliver outputs UShs Thousand

Item Spent

211101 General Staff Salaries 15,168.003

221007 Books, Periodicals & Newspapers 200.000

221011 Printing, Stationery, Photocopying and Binding 5,000.000

225204 Monitoring and Supervision of capital work 2,045.000

227001 Travel inland 9,250.000

227004 Fuel, Lubricants and Oils 10,000.000



FY 2022/23

VOTE: 019 Ministry of Water and Environment

Vote Performance Report

Quarter 2

Outputs Planned in Quarter
Actual Outputs Achieved in
Quarter

Reasons for Variation in
performance

Arrears 0.000

AIA 0.000

Develoment Projects

Project:1188 Protection of Lake Victoria - Kampala Sanitation Program

Budget Output:000017 Infrastructure Development and Management

Total For Budget Output 4,000,000.000

GoU Development 4,000,000.000

External Financing 0.000

Arrears 0.000

AIA 0.000

Total For Project 4,000,000.000

GoU Development 4,000,000.000

External Financing 0.000

Arrears 0.000

AIA 0.000

Project:1193 Kampala Water- Lake Victoria Water & Sanitation project

Budget Output:000003 Facilities and Equipment Management

PIAP Output: 1203010703 Increased access to inclusive safe water supply in urban areas

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

Snags handling for bio-energy process systems.
Plant performance monitoring and evaluation

The system was completed and is undergoing performance
monitoring.

NA

PIAP Output: 1203010707 Support to improved WASH services in institutions

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

NA NA NA

Expenditures incurred in the Quarter to deliver outputs UShs Thousand

Item Spent

313135 Water Plants, pipelines and sewerage networks - Improvement 4,000,000.000



FY 2022/23

VOTE: 019 Ministry of Water and Environment

Vote Performance Report

Quarter 2

Outputs Planned in Quarter
Actual Outputs Achieved in
Quarter

Reasons for Variation in
performance

Project:1193 Kampala Water- Lake Victoria Water & Sanitation project

Total For Budget Output 200,000.000

GoU Development 200,000.000

External Financing 0.000

Arrears 0.000

AIA 0.000

Budget Output:000017 Infrastructure Development and Management

Total For Budget Output 15,132,259.132

GoU Development 500,000.000

External Financing 14,632,259.132

Arrears 0.000

PIAP Output: 1203010707 Support to improved WASH services in institutions

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

NA NA

Expenditures incurred in the Quarter to deliver outputs UShs Thousand

Item Spent

221003 Staff Training 200,000.000

PIAP Output: 1203010703 Increased access to inclusive safe water supply in urban areas

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

10% physical works progress. The project is at final stages of detailed design.

Procurement of land for the booster station and reservoir is
being finalized.

NA

5% physical works progress 5% of the physical works was achieved
Works has commenced on the faecal Sludge treatment
plant.

NA

Project closure project completed NA

Project closure Project completed NA

Expenditures incurred in the Quarter to deliver outputs UShs Thousand

Item Spent

312135 Water Plants, pipelines and sewerage networks - Acquisition 15,132,259.132
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Project:1193 Kampala Water- Lake Victoria Water & Sanitation project

AIA 0.000

Total For Project 15,332,259.132

GoU Development 700,000.000

External Financing 14,632,259.132

Arrears 0.000

AIA 0.000

Project:1347 Solar Powered Mini-Piped Water Schemes in rural Areas

Budget Output:000003 Facilities and Equipment Management

Total For Budget Output 315,157.851

GoU Development 315,157.851

PIAP Output: 1203010707 Support to improved WASH services in institutions

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

50 Water and Sanitation Committees for the newly
constructed and rehabilitated wells formulated and Trained
on O&M, HIV/AIDS, Gender and COVID -19 Site
inspection visits/site meetings held for the on-going drilling
works Supervision visits to selected districts on hygiene
and sanitation where drilling activities are being
implemented. Final Project Formulation and Appraisal
report for the successor project submitted

Operation and Maintenance structures established and
beneficiary communities where the boreholes trained on
HIV/AIDS and Gender.

Project concepts developed for water supply and sanitation
project for Institutions

limited release affected the
level of implementation of
the training and
establishment Operation and
maintenance structure for the
remaining 30 boreholes sites

Expenditures incurred in the Quarter to deliver outputs UShs Thousand

Item Spent

211102 Contract Staff Salaries 131,830.851

211106 Allowances (Incl. Casuals, Temporary, sitting allowances) 57,674.500

221001 Advertising and Public Relations 2,062.500

221011 Printing, Stationery, Photocopying and Binding 3,750.000

223005 Electricity 7,500.000

225101 Consultancy Services 3,750.000

227001 Travel inland 63,875.000

227004 Fuel, Lubricants and Oils 36,625.000

228002 Maintenance-Transport Equipment 8,090.000
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Project:1347 Solar Powered Mini-Piped Water Schemes in rural Areas

External Financing 0.000

Arrears 0.000

AIA 0.000

Budget Output:000017 Infrastructure Development and Management

PIAP Output: 1203010702 Increased access to inclusive safe water supply in rural areas

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

NA Procurement for construction of Mpungu GFS in Kanungu
ongoing.

Kahama II WSS in Ntungamo was constructed to 82%
completion

Highway Sanitation facility in Kiruhura constructed to 90%
completion with sanitation facility lock ups and restaurant
at 90% completion, attendants house at 95% completion
and overall sites works at 76% completion level.

tree seedlings supplied to the department for various
projects

Due to limited release of
funds over the two quarters,
the works on Highway
sanitation facility and
Kahama II have almost
stalled.

Borehole sitting and supervision for new conducted country
wide. 50 Boreholes drilled 15 boreholes rehabilitated
countrywide. Retention paid for the completed projects
Retention Paid for completed projects.Tree seedlings
supplied to support the Environmental Safeguards

NA NA

NA NA NA
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Project:1347 Solar Powered Mini-Piped Water Schemes in rural Areas

Total For Budget Output 3,432,513.295

GoU Development 3,432,513.295

External Financing 0.000

Arrears 0.000

AIA 0.000

Total For Project 3,747,671.146

GoU Development 3,747,671.146

External Financing 0.000

Arrears 0.000

AIA 0.000

Project:1438 Water Service Acceleration Project (SCAP 100%)

Budget Output:000003 Facilities and Equipment Management

PIAP Output: 1203010707 Support to improved WASH services in institutions

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

Borehole sitting and supervision for new conducted country
wide. 50 Boreholes drilled 15 boreholes rehabilitated
countrywide. Retention paid for the completed projects
Retention Paid for completed projects.Tree seedlings
supplied to support the Environmental Safeguards

5 production wells drilled in Kitgum-1, Pader-2, Gulu-1
and Omoro-1,

Nybuhikye Kikyenkye GFS- was constructed to 85%
completion with intake structure at 90%, 2.87 km of the
transmission lines laid, sedementation tanks, rapid mixing
chambers and floculators complete

the limited and delayed
release of funds affected the
number of drilling works
(call off orders) issued
during the quarter.

NA NA NA

Expenditures incurred in the Quarter to deliver outputs UShs Thousand

Item Spent

312139 Other Structures - Acquisition 3,432,513.295

PIAP Output: 1203010707 Support to improved WASH services in institutions

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

NA NA NA
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Project:1438 Water Service Acceleration Project (SCAP 100%)

Total For Budget Output 1,000,000.000

GoU Development 1,000,000.000

External Financing 0.000

Arrears 0.000

AIA 0.000

Budget Output:000017 Infrastructure Development and Management

Total For Budget Output 9,000,000.000

GoU Development 9,000,000.000

External Financing 0.000

Expenditures incurred in the Quarter to deliver outputs UShs Thousand

Item Spent

225101 Consultancy Services 1,000,000.000

PIAP Output: 1203010703 Increased access to inclusive safe water supply in urban areas

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

• Detailed Designs and Tender Documents
completed for Hoima project •  Construction works
commenced and ongoing (15%) for Soroti project • 
Construction works commenced and ongoing (15%) for
Moroto Project

Lira water supply project - Tender advert was issued and
Bids will be received in the month of February 2023.

Soroti Water Supply Project - Detail design and tender
documentation ongoing.
Hoima water supply project - All civil works have been
completed, Installation and testing of electromechanical
equipment currently ongoing

Moroto Water Supply Project - Detail design and tender
documentation ongoing

NA

250 km of pipes and fittings procured and laid in all NWSC
Areas

196.99Km of water pipes and fittings procured and laid in
all NWSC Areas

NA

Snags handling for completed end of defects notification
period

Project completed NA

Expenditures incurred in the Quarter to deliver outputs UShs Thousand

Item Spent

312135 Water Plants, pipelines and sewerage networks - Acquisition 9,000,000.000
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Project:1438 Water Service Acceleration Project (SCAP 100%)

Arrears 0.000

AIA 0.000

Total For Project 10,000,000.000

GoU Development 10,000,000.000

External Financing 0.000

Arrears 0.000

AIA 0.000

Project:1524 Water and Sanitation Development Facility East-Phase II

Budget Output:000003 Facilities and Equipment Management

PIAP Output: 1203010707 Support to improved WASH services in institutions

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

42 staff Remunerated and performance appraised. 1 staff
training conducted.

45 staff remunerated and performance appraised, office
establishment, running and coordination.
1 staff training was conducted in environmental and social
safe guards by African Development Bank
1 Training on cross cutting issues in water and sanitation
sector by UNICEF and MWE.

This activity was carried out
as planned.

Cross cutting issues of environmental awareness, gender
and HIVAIDS incorporated in all activities related to
development of piped water supply system.

Community sensitization in Buyobo. This activity was carried out
as planned.

O&M support provided to 9 schemes of Binyiny, Manafwa
TC, Kanapa, Bulangira, Nasutani, Nakabira, Mukura,
Kidera and Aturtur.

Backup support was provided for piped water supply
systems in 6 towns of Kagulu, Ocapa, Acumet, Amus and
Katakwi TC.

This activity was carried out
as planned.

Hygiene and sanitation campaigns carried out in 8 towns of
Manafwa TC, Kanapa, Bulangira, Nasutani, Nakabira,
Mukura, Kidera and Aturtur.

Sanitation and hygiene promotion activities to be carried
out when construction commences in these towns.

Sanitation and hygiene
promotion activities to be
carried out when
construction commences in
these towns.
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Project:1524 Water and Sanitation Development Facility East-Phase II

PIAP Output: 1203010707 Support to improved WASH services in institutions

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

Site meetings held in 8 towns of Manafwa TC, Kanapa,
Bulangira, Nasutani, Nakabira, Mukura, Kidera and Aturtur.

Site meetings held in Achumet, Amus, Katakwi TC, Lale,
Bulangira and Ochapa (Under NEXUS) and Binyiny and
Kagulu.

Construction of Bulangira
and Manafwa did not start
during the period. Progress
was interrupted by
inadequate funding and
delayed review of the
designs by consultants. Site
meetings and monitoring
visits to be carried out upon
commencement of
construction.

Expenditures incurred in the Quarter to deliver outputs UShs Thousand

Item Spent

211102 Contract Staff Salaries 190,000.000

211106 Allowances (Incl. Casuals, Temporary, sitting allowances) 20,000.000

212101 Social Security Contributions 19,000.000

221003 Staff Training 2,500.000

221004 Recruitment Expenses 2,000.000

221007 Books, Periodicals & Newspapers 1,000.000

221008 Information and Communication Technology Supplies. 6,500.000

221009 Welfare and Entertainment 2,000.000

221011 Printing, Stationery, Photocopying and Binding 15,000.000

221012 Small Office Equipment 3,000.000

222001 Information and Communication Technology Services. 1,000.000

222002 Postage and Courier 1,000.000

223001 Property Management Expenses 2,000.000

223004 Guard and Security services 4,000.000

223005 Electricity 6,000.000

223006 Water 1,000.000

223007 Other Utilities- (fuel, gas, firewood, charcoal) 1,000.000
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Project:1524 Water and Sanitation Development Facility East-Phase II

Total For Budget Output 359,000.000

GoU Development 359,000.000

External Financing 0.000

Arrears 0.000

AIA 0.000

Budget Output:000017 Infrastructure Development and Management

Expenditures incurred in the Quarter to deliver outputs UShs Thousand

Item Spent

224004 Beddings, Clothing, Footwear and related Services 5,000.000

227001 Travel inland 27,500.000

227004 Fuel, Lubricants and Oils 26,500.000

228002 Maintenance-Transport Equipment 15,000.000

228003 Maintenance-Machinery & Equipment Other than Transport Equipment 3,000.000

312235 Furniture and Fittings - Acquisition 5,000.000

PIAP Output: 1203010703 Increased access to inclusive safe water supply in urban areas

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

Land acquired for the installation of water assets by WSDF-
E. Complete additional works on the WSDF-E regional
office block

Land agreements acquired for reservoir tanks in Busolwe,
Kibuku, Kadama under World Bank
Land agreements acquired for Public Sanitation Facilities in
Kadama, Budaka, Busolwe under World Bank
Nasutani-Water source land Agreements acquired
(SACRAiC).
Land evaluation for Kolir is still ongoing (SACRAiC).
Land acquired for water source for Manafwa water supply
system.
Construction works for additional space for WSDF-E
regional office block was completed.

This activity was carried out
as planned.
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Project:1524 Water and Sanitation Development Facility East-Phase II

PIAP Output: 1203010703 Increased access to inclusive safe water supply in urban areas

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

Designs in 15 towns of Ngenge, Chepskunya, Kamuge,
Kaderuna, Kasasira, Alwa, Bukungu, Namayemba, Busiro,
Ikumbya, Bugobi, Kibale, Kigalama, Pajwenda and
Nabiyoga

Feasibility studies designs are ongoing in 6 towns Zema,
Buyobo, Kikobero, Bulegeni, Nasutani and Kolir under
AfDB project (SACRiAC)
Design review of Manafwa and Bulangira are complete.
Procurement for the contractor ongoing
Design of Kaproron water supply system is ongoing (Social
economic survey for Kaproron).
Assessment of new towns for development of water supply
systems in Kanapa, Kadungulu, Apeiulai-Akawo, Amoyai,
Katakwi-Toroma, Alwa- Kaberamaido, Mukura TC, Atutur,
Chepsukunya TC, Ngenge S/C, Kibale TC, Kasasira TC,
Kamuge TC and Kaderuna TC was completed

Progress was interrupted by
delayed review of the
designs by consultants for
the designs of the planned
towns . Designs will
commence upon completion
of the assessments.

NA NA NA

Construction of piped water systems in of Manafwa TC
(30%), Bulangira (40%), Kanapa (50%), Mukura (10%),
Kidera (10%), Aturtur (10%), Aligoi (50%) and Opengate
Kawo (50%).

Construction works of piped water systems in of Kagulu
(98%) and Binyiny (93%)
Design review of Manafwa and Bulangira are complete.
Procurement for the contractor ongoing
Kanapa WSS; Contract for Construction at Solicitor
General’s office for clearance under Local Economic
Growth Support project (LEGS) under the Ministry of
Local Government.
Mukura and Aturtur are under design review; Kidera,
Aligoi and Opengate Kawo- designs are ongoing
Drilling of 8 production wells for the piped water supply
systems completed

Construction to commence
upon the fulfilment of
procurement regulations and
completion of design
reviews.

Expenditures incurred in the Quarter to deliver outputs UShs Thousand

Item Spent

211102 Contract Staff Salaries 10,000.000

212101 Social Security Contributions 1,000.000

225201 Consultancy Services-Capital 50,000.000

225204 Monitoring and Supervision of capital work 25,000.000

227001 Travel inland 27,500.000
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Project:1524 Water and Sanitation Development Facility East-Phase II

Total For Budget Output 5,640,000.000

GoU Development 5,640,000.000

External Financing 0.000

Arrears 0.000

AIA 0.000

Total For Project 5,999,000.000

GoU Development 5,999,000.000

External Financing 0.000

Arrears 0.000

AIA 0.000

Project:1525 Water and Sanitation Development Facility-South West-Phase II

Budget Output:000003 Facilities and Equipment Management

Expenditures incurred in the Quarter to deliver outputs UShs Thousand

Item Spent

227004 Fuel, Lubricants and Oils 26,500.000

312135 Water Plants, pipelines and sewerage networks - Acquisition 5,500,000.000

PIAP Output: 1203010707 Support to improved WASH services in institutions

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

01 Newspaper Article produced. 01 appropriate training
carried-out for all the staff. Office utility bills and staff
salary paid.

Office utility bills and staff salaries were paid up to 31st
December 2022.

NA

01 quarterly progress report prepared. 01 Senior
Management held.

01 quarterly planning meeting was held to re-organise the
workplan due to limited funds Q2

01 quarterly progress report was prepared highlighting Q2
achievements and areas that need improvement.

WSDF-SW staff at senior level were part of the joint
UWSSD meeting held at the Headquarters.

NA



FY 2022/23

VOTE: 019 Ministry of Water and Environment

Vote Performance Report

Quarter 2

Outputs Planned in Quarter
Actual Outputs Achieved in
Quarter

Reasons for Variation in
performance

Project:1525 Water and Sanitation Development Facility-South West-Phase II

PIAP Output: 1203010707 Support to improved WASH services in institutions

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

Communities in 02 STs/RGCs sensitized on Operation and
Maintenance of their schemes: Nyakashaka, Bukinda.

Not done Construction of piped water
systems are yet to commence
in Nyakashaka and Bukinda
towns. Procurement of the
contractor is still ongoing in
Nyakashaka and water
resource investigation is still
on going in Bukinda hence
communities not yet
sensitized on O&M.

Communities in 02 STs/RGCs sensitized on COVID -19
SOPs, and Cross-cutting issues: Bukinda, Nyakashaka .

Kambuga piped water system was handed over to NWSC
for operation and maintenance.

Construction of piped water
systems are yet to commence
in Nyakashaka and Bukinda
towns. Procurement of the
contractor is still ongoing in
Nyakashaka and water
resource investigation is still
on going in Bukinda hence
communities in the towns not
yet sensitized on cross
cutting issues.

WSDF-SW's interventions promoted through radio-talk
shows, spot messages, jingles and drama in 08 STs/RGCs:
Rubaya, Karago, Rubanda. Kihomporo, Kibugu-Rwakaraba
& Mpumudde-Lyakajjura.

Not done The workplan was
reprioritisation of the
workplan, this output was
rescheduled to quarter three

Environmental Impact Assessments (EIAs) conducted for
03 projects: Bethlehem-Nabigasa, Rubaya, Mpumudde -
Lyakajjura. Hygiene, hand-washing and Sanitation services
campaigns conducted for 02 projects: Bukinda,
Nyakashaka. Environmental Conservation activities (tree-
plantings, source /catchment protection) carried out in the
02 projects: Nyakashaka, Bukinda, Kabirizi

Not done Environmental Impact
Assessments are pending
water resources
investigations.
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Quarter
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Project:1525 Water and Sanitation Development Facility-South West-Phase II

PIAP Output: 1203010707 Support to improved WASH services in institutions

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

Environmental Conservation activities (tree-plantings,
source /catchment protection) carried out in the 02 projects:
Nyakashaka, Bukinda, Kabirizi

Not done Construction of piped water
systems in the towns of
Karago, Rubaya,
Nyakashaka, Kabirizi and
Bukinda projects had not
commenced thus
Environmental Conservation
activities (tree-plantings,
source /catchment
protection)

01 quarterly support supervision visits conducted by staff
from the Centre. Monthly site meetings /monitoring
conducted for each scheme under construction phase.

01 quarterly support supervision was conducted for the 02
towns of Nyakatonzi (in Kasese district) and Karago (in
Fort Portal).

Site meetings (01 for each site) were conducted for
Nyakatonzi.

Output achieved as planned

02 Baseline Surveys (01 for each town) conducted:
Nyakashaka, Bethlehem-Nabigasa. Consultancy services
reach 30% completion level: Impact Evaluation, Mid-term
Evaluation. Develop a Document Management System

Not done Procurement of consultants
is on-going on the EGP for
Impact Evaluation, Mid-term
Evaluation and the
Electronic Document
Management System.

NA NA Specifications have been
approved.

Expenditures incurred in the Quarter to deliver outputs UShs Thousand

Item Spent

212201 Social Security Contributions 25,912.500

221001 Advertising and Public Relations 6,800.000

221003 Staff Training 11,000.000

221004 Recruitment Expenses 1,000.000

221007 Books, Periodicals & Newspapers 1,500.000

221008 Information and Communication Technology Supplies. 12,000.000
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Project:1525 Water and Sanitation Development Facility-South West-Phase II

Total For Budget Output 216,362.500

GoU Development 216,362.500

External Financing 0.000

Arrears 0.000

AIA 0.000

Budget Output:000017 Infrastructure Development and Management

Expenditures incurred in the Quarter to deliver outputs UShs Thousand

Item Spent

221011 Printing, Stationery, Photocopying and Binding 32,000.000

222001 Information and Communication Technology Services. 2,000.000

222002 Postage and Courier 250.000

223001 Property Management Expenses 5,000.000

223004 Guard and Security services 4,000.000

223005 Electricity 5,000.000

223006 Water 3,500.000

223007 Other Utilities- (fuel, gas, firewood, charcoal) 1,000.000

225101 Consultancy Services 10,000.000

227001 Travel inland 27,500.000

227004 Fuel, Lubricants and Oils 29,900.000

228001 Maintenance-Buildings and Structures 1,000.000

228002 Maintenance-Transport Equipment 29,000.000

228003 Maintenance-Machinery & Equipment Other than Transport Equipment 3,000.000

312221 Light ICT hardware - Acquisition 5,000.000

PIAP Output: 1203010703 Increased access to inclusive safe water supply in urban areas

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

Valuation of land required for the 06 projects: Rubaya,
Karago, Nyakashaka, Bukinda, Kabura-Mwizi, Bethlehem-
Nabigasa, Kabirizi, Rubanda.

Land has been valued but not acquired yet: Nyakashaka,
Kabura - Mwizi & Kabirizi.

Land acquisition for Karago is yet to be presented to the
Area Land committee for approval.

Delayed approval of the
survey reports by the
respective area land
committees
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Project:1525 Water and Sanitation Development Facility-South West-Phase II

PIAP Output: 1203010703 Increased access to inclusive safe water supply in urban areas

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

2nd Office Block for MWE-SW Region constructed up to
100% completion level.

The 2nd Office Block for MWE-SW Region has reached
70% completion level.

Contractor slowed down due
to no release of Q1 funds and
delayed release of Q2 funds.

Commence procurement of Contractors for the 04 projects:
Rubaya, Bethelehem - Nabigasa (Phase I) Bukinda (Phase
I) & Kabura - Mwizi (Phase I). 03 designs for WSSS
progressed to 30%: Kihomporo, Kimbugu-Rwakaraba &
Mpumudde-Lyakajjura. Commence Construction works for
03 projects Kabirizi, Nyakashaka - Phase I and Rubanda
(Bulk Water Transfer Project - Phase I). Construction works
for Karago WSSS - phase II progressed to 50%.

Procurement has not commenced as designs are still
ongoing in 09 towns at different completion levels:
Kihomporo, Lyakajjura-Buyaga and Mpumudde at Socio-
economic level ; Kimbugu-Rwakaraba: EGP procurement
is on-going, Rubaya , Rubanda Bulk Water Transfer
Project, Bukinda, Bethlehem – Nabigasa all at 80% and
Kabura Mwizi (design review): 90%

Construction of piped water system at Karago Phase II has
just commenced at at 1%

Delayed release of Q1
affected the effective
attainment of the planned
outs such as water resources
investigations. funds.

Kabirizi project was taken
over by UWS-SW together
with Nexus Green.

Nyakashaka is still under
procurement.

70% completion level: Feasibility study for Citywide
inclusive sanitation in 02 cities and 08 municipalities in the
SW region.

Inception report approved: 30% completion level.
Collection of data for socio-economic is on-going.

Delayed release of Q2 funds

Construction works commence for 02 Public /Institutional
Eco-friendly toilets (01 for each project) constructed to
completion: Karago, Nyakashaka

Not done Construction of piped water
system in Karago has just
commenced
and in Nyakashaka,
procurement of a contractor
is on-going.

70% completion level: Feasibility study for Citywide
inclusive sanitation in 02 cities and 08 municipalities in the
SW region.

Inception report approved: 30% completion level.
Collection of data for socio-economic is on-going.

Delayed release of Q2 funds

Expenditures incurred in the Quarter to deliver outputs UShs Thousand

Item Spent

212101 Social Security Contributions 2,000.000

225201 Consultancy Services-Capital 20,000.000

225202 Environment Impact Assessment for Capital Works 25,000.000
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Project:1525 Water and Sanitation Development Facility-South West-Phase II

Total For Budget Output 4,988,250.000

GoU Development 4,988,250.000

External Financing 0.000

Arrears 0.000

AIA 0.000

Total For Project 5,204,612.500

GoU Development 5,204,612.500

External Financing 0.000

Arrears 0.000

AIA 0.000

Project:1529 Strategic Towns Water Supply and Sanitation Project (STWSSP)

Budget Output:000003 Facilities and Equipment Management

Expenditures incurred in the Quarter to deliver outputs UShs Thousand

Item Spent

225203 Appraisal and Feasibility Studies for Capital Works 18,750.000

225204 Monitoring and Supervision of capital work 25,000.000

227001 Travel inland 27,500.000

227004 Fuel, Lubricants and Oils 30,000.000

312135 Water Plants, pipelines and sewerage networks - Acquisition 4,600,000.000

313121 Non-Residential Buildings - Improvement 200,000.000

342111 Land - Acquisition 40,000.000

PIAP Output: 1203010707 Support to improved WASH services in institutions

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

Continue implementation of consultancy services for
economic empowerment through skills development for
women and youth in Water, Sanitation and Environment
activities

20No. groups trained in Water and Sanitation in all the 10
project towns. 859No. of participants trained (607No.
females, 252No. Males)

This activity was carried out
as planned.

Contract staff remunerated, facilitated and performance
appraised.

Contract staff remunerated, facilitated and performance
appraised.

This activity was carried out
as planned.
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Project:1529 Strategic Towns Water Supply and Sanitation Project (STWSSP)

Total For Budget Output 1,873,449.847

GoU Development 353,449.847

PIAP Output: 1203010707 Support to improved WASH services in institutions

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

Continue implementation of consultancy services for
Strengthening community planning, mobilization and
capacity building in 10 project towns. Continue with the
Consultancy Services for development of the Uganda
National Water Supply Master Plan to 70%

National Water Supply Master Plan for Central Region
commenced to 60%.

Uganda Water and Sanitation Atlas at final stage of data
collection and reporting in the 10No. Project Districts.

Community planning, mobilization and capacity building
activities carried out in 10 project towns.

This activity was carried out
as planned.

Contract award and signature for Framework contract to
market programs and activities under the 6 decentralized
structures of the Ministry. Contract award and signature for
Framework contract to publicize and manage media
services for water, sanitation and environment activities in
the Ministry of Water and Environment.

Contract was awarded and framework contract signed.
Activities are on-going to publicize and manage media
services for water, sanitation and environment activities.

This activity was carried out
as planned.

Environmental and social audits carried out for towns under
STWSSP.

Kyenjojo-Katooke and Bundibugyo Environmental and
Social audits carried and reports submitted.

This activity was carried out
as planned.

Expenditures incurred in the Quarter to deliver outputs UShs Thousand

Item Spent

211102 Contract Staff Salaries 43,274.848

221001 Advertising and Public Relations 35,625.000

221002 Workshops, Meetings and Seminars 85,000.000

221003 Staff Training 35,000.000

221008 Information and Communication Technology Supplies. 25,000.000

221009 Welfare and Entertainment 3,000.000

221011 Printing, Stationery, Photocopying and Binding 4,050.000

225101 Consultancy Services 1,200,000.000

225201 Consultancy Services-Capital 214,999.999

227001 Travel inland 162,500.000

227004 Fuel, Lubricants and Oils 65,000.000
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Project:1529 Strategic Towns Water Supply and Sanitation Project (STWSSP)

External Financing 1,520,000.000

Arrears 0.000

AIA 0.000

Budget Output:000017 Infrastructure Development and Management

PIAP Output: 1203010703 Increased access to inclusive safe water supply in urban areas

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

1No. Field project monitoring mission/visit conducted
Continue construction of WSS in 10No. towns (Kayunga-
Busaana -97%), Kyenjojo-Katooke-95%, Nakasongola-
100%, Buikwe -85%, Bundibugyo-85% Kapchorwa-80%
and Kamuli-55%), Buhinga (100%)

1No. Field project monitoring mission/visit conducted.
Construction of WSS at different levels of completion in
Kayunga-Busana water supply system (93%)
Kyenjojo-Katooke water supply system (95%)
Nakasongola water supply system (95%)
Bundibugyo water supply system (72%)
Kapchorwa town water supply (52%)
Buikwe town water supply (48%)
Kamuli water supply system (Commencement)
Bihanga (100%)

Delays in commencement
from the contractor in
Kamuli.

2 No. Catchment and water source protection plans and
policies completed forNakasongola and Bundibugyo.

Catchment and water source protection plans and policies
completed for Nakasongola was completed and is on going
in Bundibugyo.

This activity was carried out
as planned.

21No. institutional/public toilets constructed in ,
Buikwe(90%), Bundibugyo(90%) Kapchorwa(90%) and
Kamuli(70%) Continue construction of the the FSTFs to
45%

27No. institutional/public toilets constructed in, Buikwe
(90%), Bundibugyo (90%) Kapchorwa (90%) and Kamuli
(70%)

Detailed Engineering Designs were completed for FSTFs in
Buikwe, Kyenjojo-Katooke and Dokolo

Insufficient funds to carry
out construction of FSTFs.

Land purchased and Project Affected Persons compensated.
Land purchased for installation of WSS assets in 6 No.
Kyenjojo-Katooke, Nakasongola, Buikwe, Bundibugyo,
Kapchorwa and Kamuli

Land purchased and PAPs compensated in Kyenjojo-
Katooke, Nakasongola. Land Purchase and Compensation
of PAPs is on-going in Bundibugyo and in Kamuli

This activity was carried out
as planned.

Expenditures incurred in the Quarter to deliver outputs UShs Thousand

Item Spent

225101 Consultancy Services 50,000.000

225201 Consultancy Services-Capital 50,000.000
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Project:1529 Strategic Towns Water Supply and Sanitation Project (STWSSP)

Total For Budget Output 20,476,812.177

GoU Development 705,650.000

External Financing 19,771,162.177

Arrears 0.000

AIA 0.000

Total For Project 22,350,262.024

GoU Development 1,059,099.847

External Financing 21,291,162.177

Arrears 0.000

AIA 0.000

Project:1530 Integrated Water Resources Management and Development Project (IWMDP)

Budget Output:000003 Facilities and Equipment Management

Expenditures incurred in the Quarter to deliver outputs UShs Thousand

Item Spent

225204 Monitoring and Supervision of capital work 72,500.000

227001 Travel inland 76,775.000

227004 Fuel, Lubricants and Oils 37,500.000

312135 Water Plants, pipelines and sewerage networks - Acquisition 20,164,912.177

312221 Light ICT hardware - Acquisition 25,125.000

PIAP Output: 1203010707 Support to improved WASH services in institutions

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

10 computers and accessories purchased for the IWMDP
Project

The LPO for delivery was signed. The LPO for delivery was
signed. Delays in delivery by
the supplier.
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Project:1530 Integrated Water Resources Management and Development Project (IWMDP)

PIAP Output: 1203010707 Support to improved WASH services in institutions

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

Advocacy and community sensitization conducted in the
various districts implementing the Nyamugasani GFS,
Bitsya Water Supply, 26 Large Solar Powered systems,
Nyakabaare, Gaspa and Mutunda piped water systems, Ala-
Ora Water supply Projects Resettlement action plans
developed for the various projects

Ala-Ora GFS- Stakeholder Engagement Consultancy-
Request for Proposal submitted to the bank for approval
Stakeholder Engagement Consultancy for all the Lot 1:
Arua & Moyo, Lot 2: Yumbe, Lot 3: Adjumani & Lamwo.
In Kiryandongo-Nyakabaare, Gaspa & Mutunda piped
water system - Project Affected Persons (PAPs)of
permanent land acquisition for major components engaged
and a combined Evaluation report submitted to Contracts
Committee for Approval

Under the 26 Large Solar Powered systems- Inception
report for Environmental Social Impact Assessment/
Resettlement Action Plan/ Source protection Plan submitted
for 4 sites in Busoga Region (Itanda/Bubugo, Kagumba,
Nango and Bulange)

Preparatory activities are
taking longer than expected
due to the long approval
processes

Baseline survey and sanitation promotion activities
conducted in the beneficiary communities of Nyamugasani
GFS, Bitsya Water Supply, Ala- Ora Water supply

Under the Nyakabaare, Gaspa and Mutunda piped water
systems- 10 latrine sites assessed in 7 locations as follows:
Nyakabaale TC, Katamarwa TC, Kifuruta P/S, Ogunga P/S,
Nyakatama P/S, Gaspa TC amd Magamaga market in the
refuge camp and they were all meeting the criteria.
Trained 25 sub county staff political and technical on
Environment and Social Safeguards, Grievance Redress
Mechanisms

Nyamugasani GFS, the 25
Large solar powered
systems- Environmental
Social Impact assessment
and the Resettlement Action
Plans are still being
implemented so activities
can't commence.

Long approval processes for
example Ala- Ora, the
Request for Proposal for the
consultant to contact the
activities is still under
Review by the bank.
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Project:1530 Integrated Water Resources Management and Development Project (IWMDP)

PIAP Output: 1203010707 Support to improved WASH services in institutions

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

Monthly Site meetings conducted for Nyamugasani GFS,
Bitsya Water Supply, 26 Large Solar Powered systems,
Nyakabaare, Gaspa and Mutunda piped water systems, Ala-
Ora Water supply Monitoring and supervision visits made
to the project areas of Bitsya and Nyamugasani,
Nyakabaare, Gaspa and Mutunda piped water systems26
Large Solar Powered systems by the project support staff.

The project sites for Sanitation facilities and the 52 Project
affected persons where major installations for the project
are going to be established were visited and preliminary
interactions commenced on the project

Actual construction of
projects has not commenced
thus no site meetings.

Contract staff remunerated, facilitated and performance
appraised. Office administration and management
conducted.02 trainings on Operation and Maintenance
(O&M) of Sanitation Facilities held in Busia, Kumi

Contract staff remunerated and facilitated

Staff performance appraised.

Office maintained and coordinated.

Stakeholder/departmental meetings and collaborations held.

Construction of sanitation
facilities for Busia and Kumi
was still ongoing and thus
O&M trainings were not
conducted.

06 Sanitation & hygiene training conducted in Busia,
Namasale, Kaliro-Namungalwe, Koboko, Rukungiri, Kumi

06 Sanitation & hygiene training conducted in Busia,
Namasale, Kaliro-Namungalwe, Koboko, Kumi, Rukungiri

This activity was carried out
as planned.

01 Quarterly monitoring field visits conducted in Busia,
Namasale, Kaliro-Namungalwe, Koboko, Kumi, Rukungiri
3 Site meetings conducted for the Project towns under
construction

01 Monitoring field visit conducted in Busia, Namasale,
Kaliro-Namungalwe, Koboko, Kumi, Rukungiri

03 site meetings conducted in Busia.

02 Community engagement and mobilisation conducted in
Busia, Kyegegwa-Mpara

This activity was carried out
as planned.

01 Quarterly community engagement and mobilisation
conducted for the Project towns under construction

01 Quarterly community engagement and mobilization
conducted in Busia.

This activity was carried out
as planned.

01 Professionalisation engagement held to support Regional
umbrellas of water and sanitation

01 Professionalization engagement held to support
Regional umbrellas of water and sanitation. Data collection
for situational assessment still ongoing.

This activity was carried out
as planned.

Expenditures incurred in the Quarter to deliver outputs UShs Thousand

Item Spent

211102 Contract Staff Salaries 79,673.847
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Project:1530 Integrated Water Resources Management and Development Project (IWMDP)

Total For Budget Output 1,851,232.340

GoU Development 184,495.207

External Financing 1,666,737.133

Arrears 0.000

AIA 0.000

Budget Output:000017 Infrastructure Development and Management

Expenditures incurred in the Quarter to deliver outputs UShs Thousand

Item Spent

211106 Allowances (Incl. Casuals, Temporary, sitting allowances) 40,100.000

221001 Advertising and Public Relations 3,886.275

221009 Welfare and Entertainment 6,250.000

221011 Printing, Stationery, Photocopying and Binding 2,080.000

221012 Small Office Equipment 3,250.000

225201 Consultancy Services-Capital 1,664,942.218

227001 Travel inland 35,000.000

227004 Fuel, Lubricants and Oils 12,000.000

228002 Maintenance-Transport Equipment 4,050.000

PIAP Output: 1203010703 Increased access to inclusive safe water supply in urban areas

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

Land for the different water infrastructure acquired.
Purchase of land for Project infrastructure installations in
Kyenjojo-Mpara-Ruyonza

Land to be purchased upon completion of designs. Location of sites for
infrastructure installations to
be confirmed after design is
completed.

25km of Pipes and Fittings supplied and installed in Five
Regional Umbrellas of Central, South-Western, Mid-
Western, Eastern and Northern 2,000 micro & bulk water
meters supplied and installed in five regional Umbrellas of
Central, South-Western, Mid-Western, Eastern and
Northern

All the 765km of Pipes and Fittings were supplied to the
five Regional Umbrellas of Central, South-Western, Mid-
Western, Eastern and Northern in Q1

Contract for supply of micro & bulk water meters was
signed.

Price escalation resulted into
the supplier failing to supply
and deliver meters.
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Project:1530 Integrated Water Resources Management and Development Project (IWMDP)

PIAP Output: 1203010703 Increased access to inclusive safe water supply in urban areas

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

Busia WSS constructed to 100% Namasale WSS
constructed to 60% Kaliro-Namungalwe WSS constructed
to 50% Butaleja-Busolwe,Budaka-Kadama, Tirinyi-Kibuku
WSS constructed to 30% Kyegegwa-Mpara-Ruyonza WSS
designed to 20%

Construction of Busia Water Supply System at 55%.

Design of Kyegegwa-Mpara-Ruyonza Water Supply and
sanitation system at 90%

Namasale, Kaliro-
Namungalwe submitted draft
contracts to World Bank for
clearance while Butaleja-
Busolwe-Budaka-Kadama-
Tirinyi-Kibuku cluster bids
were submitted and are under
evaluation process.

"Sanitation Facilities in Kumi constructed to 100%
Sanitation Facilities in Rukungiri constructed to 50%
Sanitation Facilities in Koboko constructed to 60%"

Sanitation Facilities in Kumi constructed to 10% Activities in Rukungiri and
Koboko have not yet started.
The towns are still awaiting
clearance of contracts by
World Bank.

10 computers supplied and delivered. The LPO for delivery was signed. The LPO for delivery was
signed. Delays in delivery by
the supplier.

PIAP Output: 1203010704 Increased access to inclusive sanitation and hygiene services in rural areas

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

17 piped water supply systems constructed in the refugee
host communities in West Nile and Northern Uganda
districts of Terego, Madi-Okollo, Moyo, Yumbe, Adjumani,
Lamwo to 5% completion.

3 piped water systems in Nyakabaare, Gaspa and Mutunda
Rural Growth Centres all in Kiryandongo district
constructed to-10% completion.

Drilling of wells completed for all the 20 RGCs.
Lot 1 in Arua & Moyo - Contract for Feasibility Studies,
Detailed Engineering Designs awarded
Terms of Reference for Construction supervision submitted
to the Bank for No objection.
Lot 2 in Yumbe, - Draft contract forwarded to Solicitor
General for clearance.
Lot 3 in Adjumani & Lamwo - Draft Detail Engineering
Design submitted to the Ministry.

3 sites in Kiryandongo -The final draft Detailed
Engineering Design, tender documents and specifications
have been submitted to MWE and are under review;

The long approval process
that are required at every
stage is slowing down the
processes because approval
has to go through the
Ministry then the World bank
also approves.
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Project:1530 Integrated Water Resources Management and Development Project (IWMDP)

PIAP Output: 1203010707 Support to improved WASH services in institutions

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

Nyamugasani Gravity flow schemes in Kasese District
constructed to 5%. completion. Bitsya Water Supply system
in Buhweju District constructed to 5%. completion.
Contracts for 26 Large Solar Powered systems for
constructed in various Rural Growth Centers across the
country submitted for approval.

Nyamugasani GFS in Kasese- The Final Design review
report and BID documents awaiting approval from the
World bank.

Bitysa WSS- the contract for construction works submitted
to Solicitor General for approval

25 large Solar systems- Final Detailed Engineering Designs
for 11 RGCs completed. Procurement of the works
contractor commenced.
Final Detailed Engineering Designs & Bid Docs for the 14
RGC await finalization of Environment and Social Impact
Assessment studies.

The long approval process
that are required at every
stage is slowing down the
processes because approval
has to go through the
Ministry then the World bank
also approves.

Ala- Ora Water supply system covering West Nile districts
of Madi-Okollo, Terego and Yumbe constructed to 10%
completion

Ala-Ora WSS – Finalization of Detailed Engineering
Designs and tender documents submitted to the world Bank
Team for approval
Technical Evaluation Report for the construction
supervision submitted to the world bank team for comments

The long approval process
that are required at every
stage is slowing down the
processes because approval
has to go through the
Ministry then the World bank
also approves.
Also because there was a
change of the original source
of water from Originally
River Ora and Ala combined;
changed to Nyagak and
Enyau into separate gravity
fed systems

Expenditures incurred in the Quarter to deliver outputs UShs Thousand

Item Spent

225202 Environment Impact Assessment for Capital Works 171,992.750

225203 Appraisal and Feasibility Studies for Capital Works 1,812,155.775

225204 Monitoring and Supervision of capital work 181,667.609

227001 Travel inland 20,000.000
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Project:1530 Integrated Water Resources Management and Development Project (IWMDP)

Total For Budget Output 29,327,590.472

GoU Development 81,000.000

External Financing 29,246,590.472

Arrears 0.000

AIA 0.000

Total For Project 31,178,822.812

GoU Development 265,495.207

External Financing 30,913,327.605

Arrears 0.000

AIA 0.000

Project:1531 South Western Cluster (SWC) Project

Budget Output:000017 Infrastructure Development and Management

Expenditures incurred in the Quarter to deliver outputs UShs Thousand

Item Spent

227004 Fuel, Lubricants and Oils 36,000.000

312135 Water Plants, pipelines and sewerage networks - Acquisition 27,080,774.338

342111 Land - Acquisition 25,000.000

PIAP Output: 1203010703 Increased access to inclusive safe water supply in urban areas

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

Attain Full mobilization of the contractor and
commencement of works

The contractor is fully mobilized as well as the consultant.

The contractor has completed hoarding of the sites.

Carrying out confirmatory test and investigations for the
pipe root and sites for key infrastructure.

NA

Re-scoping of the works to fit within the available budget.

Re-tendering of works achieved

Re-scoping of the works to fit within the available budget.

Re-tendering of works are ongoing.

NA
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Project:1531 South Western Cluster (SWC) Project

Total For Budget Output 74,519,745.538

GoU Development 0.000

External Financing 74,519,745.538

Arrears 0.000

AIA 0.000

Total For Project 74,519,745.538

GoU Development 0.000

External Financing 74,519,745.538

Arrears 0.000

AIA 0.000

Project:1532 100% Service Coverage Acceleration Project umbrellas (SCAP 100 umbrellas)

Budget Output:000003 Facilities and Equipment Management

PIAP Output: 1203010703 Increased access to inclusive safe water supply in urban areas

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

Geotechnical Investigation and Topographical survey
Reports for the invariant parts approved.

Review of the draft detailed design Report for the Invariant
part.

Geotechnical Investigation and Topographical survey
Reports for the invariant parts approved.

Draft detailed design Report for the Invariant part is under
review.

NA

Expenditures incurred in the Quarter to deliver outputs UShs Thousand

Item Spent

312135 Water Plants, pipelines and sewerage networks - Acquisition 74,519,745.538

PIAP Output: 1203010707 Support to improved WASH services in institutions

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

01 Training conducted for Umbrellas in utility management
and O&M strategies 02 capacity building engagements to
enhance business ethics and practices for umbrellas of
water and sanitation

01 Training conducted for Umbrellas in utility management
and O&M strategies for all umbrella managers and
accountants.
02 capacity building engagements to enhance business
ethics and practices for umbrellas of water and sanitation
held in North and Central Umbrellas

The activity was carried out
as planned.
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Actual Outputs Achieved in
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Project:1532 100% Service Coverage Acceleration Project umbrellas (SCAP 100 umbrellas)

PIAP Output: 1203010707 Support to improved WASH services in institutions

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

Procure consultants. Inception report prepared and
presented.

This activity wasn't carried out due to insufficient funds. This activity wasn't carried
out due to insufficient funds.

3No. Quarterly performance review and
monitoring/supervision field visits conducted for 3
Umbrellas 2No. Umbrellas trained in Revenue and
customer base improvement

03 Quarterly performance review and monitoring visits
conducted in East, Mid-West, and Karamoja Umbrellas

Refresher trainings in Revenue and customer base
improvement conducted in Central and East Umbrellas

This activity was carried out
as planned.

NA These activities have been scheduled for subsequent
quarters due to insufficient funds.

These activities have been
scheduled for subsequent
quarters due to insufficient
funds.

10 computers and other ICT equipment purchased for the
Umbrellas

Call-of-order issued to supplier, awaiting delivery of
computers.

Delays in procurement.

Engagement with various MDAs on refugee / Host
Community Development activities and integration in
District Development planning system.

02 Engagements with MDAs carried out in Arua and Madi
Okollo. Activities developed and integrated in District
planning systems.
Mapping of interventions for Refugee WASH carried out in
West Nile and Kisoro.

This activity was carried out
as planned.

Mapping of interventions for Refugee WASH carried out. Mapping of interventions for Refugee WASH carried out in
West Nile and Kisoro.
ToRs developed for consultancy services to Develop a
coordination framework to link all the different Refugee
WASH coordination platforms and actors.

ToRs developed for
consultancy services to
Develop a coordination
framework to link all the
different Refugee WASH
coordination platforms and
actors. Consultancy services
to commence upon
confirmation of availability
of funds.

Contract staff remunerated, facilitated and performance
appraised. 1No. advert

Contract staff remunerated and facilitated.

Staff performance appraised.

01 advert run for Manifesto performance.

This activity was carried out
as planned.
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Project:1532 100% Service Coverage Acceleration Project umbrellas (SCAP 100 umbrellas)

Total For Budget Output 541,470.298

GoU Development 541,470.298

External Financing 0.000

Arrears 0.000

AIA 0.000

Budget Output:000017 Infrastructure Development and Management

Expenditures incurred in the Quarter to deliver outputs UShs Thousand

Item Spent

211102 Contract Staff Salaries 90,235.297

211106 Allowances (Incl. Casuals, Temporary, sitting allowances) 5,000.000

221001 Advertising and Public Relations 1,875.000

221012 Small Office Equipment 2,040.000

225101 Consultancy Services 135,000.001

227001 Travel inland 52,320.000

227004 Fuel, Lubricants and Oils 47,500.000

312221 Light ICT hardware - Acquisition 7,500.000

312299 Other Machinery and Equipment- Acquisition 200,000.000

PIAP Output: 1203010703 Increased access to inclusive safe water supply in urban areas

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

9 boreholes drilled to enhance water resources in Bwanga-
Kiyenje, Buraro, Nakapiripirit, Biiso, Busolwe, Kitgum,
Madit, Larogi, Kiwenda

04 boreholes drilled in Kyarusozi, Lora, Buraro, Adilang Hydrogeological
investigations still ongoing
in some of the towns in
which drilling had been
scheduled.

NA 04 boreholes drilled in Kyarusozi, Lora, Buraro, Adilang Hydrogeological
investigations still ongoing
in some of the towns in
which drilling had been
scheduled.

" 5,000 micro and bulk meters purchased. 25 PSPs
constructed and connected."

LPO for purchase of meters issued to supplier. Delays in procurement
because of price escalation.
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Project:1532 100% Service Coverage Acceleration Project umbrellas (SCAP 100 umbrellas)

PIAP Output: 1203010703 Increased access to inclusive safe water supply in urban areas

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

05 reservoir tanks procured and installed in Bwijanga,
Budaka, Kabwoya, Bata, Nakaperimoru

04 reservoir tanks installed in Buhunga, Matsyoro, Ntungu-
Kyenyango, Kihanga

This activity wasn't carried
out fully due to insufficient
funds.

4 treatment plant constructed/renovated in various tows in
Central, North, South west, Mid west, Karamoja and
Eastern.

04 Treatment plants renovated in Bukedea, Nyarwodho,
Kayunga, and Abim

This activity was carried out
as planned.

Evaluate and sign contract ToRs have been developed. This activity to commence
upon confirmation of availability of funds.

This activity to commence
upon confirmation of
availability of funds.

Extension of power lines and other energy installations to
05 selected water sources in Kiwenda, Ibuga, Purongo,
Palabek-Kar, Iceme

Extension of power lines and other energy installations
completed in 04 towns in Omiya-Nyima, Katuna, Ciforo,
Purongo

Insufficient funds to carry
out all the planned
interventions.

NA Extension of power lines and other energy installations
completed in 04 towns in Omiya-Nyima, Katuna, Ciforo,
Purongo.

Insufficient funds to carry
out all the planned
interventions.

25 PSPs constructed and connected 144 PSPs constructed by the regional umbrellas. Increase in demand for water
has necessitated that PSPs be
increased.

Inception and Draft Report Environmental and Social
Impact Assessment (ESIA) for greater Kisoro District

Evaluation of bids ongoing. Evaluation of bids ongoing.
Procurement to proceed upon
the confirmation of
availability of funds.

Inception and Draft Report catchment assessment, water
source protection community mobilisation for Chaking Eco
Tourism Center-Nakosi Trading Center and surrounding
areas in Mukono District

Evaluation of bids ongoing. Evaluation of bids ongoing.
Procurement to proceed upon
the confirmation of
availability of funds.

NA Evaluation of bids ongoing. Evaluation of bids ongoing.
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Project:1532 100% Service Coverage Acceleration Project umbrellas (SCAP 100 umbrellas)

PIAP Output: 1203010707 Support to improved WASH services in institutions

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

Purchase of Land for Umbrella of Water and Sanitation
hosting key water infrastucture

Land acquired for Bukedea GFS in Bukedea District;
Swinga WSS and Iyete WSS in Yumbe District and
Kyarusozi WSS in Kyenjojo District

This activity was carried out
as planned.

Laboratory Equipment, Survey Equipment, pipes, Meters,
Chlorine dosing units, Water quality testing kits procured
for regional umbrellas Purchase of assorted protective gear
for Umbrella scheme

Laboratory chemicals and equipment to enable water
quality tests, leakage detection sticks, replacement of
chlorination equipment procured for regional umbrellas of
Water and sanitation.

This activity was carried out
as planned.

"2,000 New connections installed in regional umbrellas 500
km extensions carried out by the Umbrella "

4,057 New connections installed in respective regional
umbrellas

72km of pipeline extension laid in Alebtong, Otuke,
Omugo, Masulita, Bududa, Bukedea, Namutumba, Masafu,
Katuna, Bikurungu, Coodong, Corner Kilak, Kicwamba,
Karugutu, Kigorobya, Minakulu, Ayilo, Kuru, Lefoni,
Padibe, Pabbo, Opit, Mucwini, Bulopa, Iziru, Kazinga,
Rugombe, Kaihura, Katakwi, Namwiwa, Naigobya,
Kasambya, Lagoro

Pipes procured and pipe
laying has been scheduled
for the subsequent quarter.

15 towns rehabilitated and improved in the towns of Senyi,
Bulumba, Buboko, Ngite-Picfare, Dei, Kitgum, Madit,
Olilim, Kasambira, Nkoni, Kagulu, Nakawuka, Alebtong,
Palabek-Kar, Karenga

30 towns rehabilitated up to 100% in Masulita, Senyi,
Irundu, Namutumba, Kagulu, Katakwi, Bukedea, Bugangri,
Omiya-nyima, Oyam, Alebtong, Lora, Adilang, Bikurungu,
Rwenshama, Nkoni, Karenga, Bulumba, Matsyoro,
Kanyarugiri, Igorora, Rwene, Muhoro, Kicwamba, Pohe,
Palabek-Kar, Kazinga, Kyaterekera

Emergency rehabilitations
made to failing schemes
were conducted.

NA 4,057 New connections installed in respective regional
umbrellas

72km of pipeline extension laid in Alebtong, Otuke,
Omugo, Masulita, Bududa, Bukedea, Namutumba, Masafu,
Katuna, Bikurungu, Coodong, Corner Kilak, Kicwamba,
Karugutu, Kigorobya, Minakulu, Ayilo, Kuru, Lefoni,
Padibe, Pabbo, Opit, Mucwini, Bulopa, Iziru, Kazinga,
Rugombe, Kaihura, Katakwi, Namwiwa, Naigobya,
Kasambya, Lagoro

Pipes procured and pipe
laying has been scheduled
for the subsequent quarter.
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Project:1532 100% Service Coverage Acceleration Project umbrellas (SCAP 100 umbrellas)

Total For Budget Output 12,251,590.043

GoU Development 12,251,590.043

External Financing 0.000

Arrears 0.000

AIA 0.000

Total For Project 12,793,060.341

GoU Development 12,793,060.341

External Financing 0.000

Arrears 0.000

AIA 0.000

Project:1533 Water and Sanitation Development Facility Central-Phase II

Budget Output:000003 Facilities and Equipment Management

Expenditures incurred in the Quarter to deliver outputs UShs Thousand

Item Spent

225203 Appraisal and Feasibility Studies for Capital Works 249,999.999

225204 Monitoring and Supervision of capital work 49,450.000

227001 Travel inland 102,135.000

227004 Fuel, Lubricants and Oils 47,500.000

228002 Maintenance-Transport Equipment 3,750.000

312135 Water Plants, pipelines and sewerage networks - Acquisition 11,248,755.044

312136 Power lines, stations and plants - Acquisition 500,000.000

312221 Light ICT hardware - Acquisition 50,000.000

PIAP Output: 1203010707 Support to improved WASH services in institutions

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

Sanitation and hygiene baseline studies conducted in 01No
water supply and sanitation implementation towns to aid
suitable interventions.

Not done Sanitation and hygiene
baseline studies were not
conducted due to inadequate
funds.

Baseline assessment of water supply status for 1 selected
district of Mityana conducted and information captured in
newly created GIS data base for small towns

Not done No funds were released to
conduct the baseline
assessment of water supply
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Project:1533 Water and Sanitation Development Facility Central-Phase II

PIAP Output: 1203010707 Support to improved WASH services in institutions

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

Cross cutting issues of environmental awareness, Nutrition,
gender, good governance and HIV/AIDS incorporated in all
activities related to development of piped water supply and
sanitation systems in 23No implementation towns (20WSS
and 03 FSM).

Not done Environment and Social
Impact Assessment is
ongoing in Igayaza-Kikwaya
and Kabaale-Buseruka WSS
thus cross cutting issues not
yet incorporated in the works

"52No Project staff remunerated, motivated, facilitated and
performance appraised. 01 Staff trainings conducted. 01
management meetings conducted "

52 Project staff remunerated, motivated, facilitated and
performance appraised.

01 management meeting was conducted.

Funding for training activity
was not released

"Communication, Education, Participation and Awareness
of water supply and sanitation activities. Quarterly Progress
Monitoring and Evaluation conducted for water supply and
sanitation systems. "

Raised awareness on mandate, policies, strategies and
initiatives of MWE (WSDF-C) through radio talk shows,
pre bid meeting and design presentation for the towns of
Lwamata, Igayaza and Kikwaya.

Quarterly Progress Monitoring and Evaluation conducted in
towns of Kagadi, Kyankwanzi, Butemba and Ngoma under
construction.

No major variance

Advocacy for improved hygiene and sanitation practices to
be carried out in 2 towns of Lunya and Kibuzi

Carried out advocacy for improved hygiene and sanitation
practices in 3 towns of Lunya, Kibuzi and Busaale.

No major variance

Stakeholder consultation, mobilisation, conducted in 6
towns where activities related development of water supply
and sanitation facilities are under implementation.

Carried out stakeholder engagement and community
mobilisation in towns of Ngoma, Zigoti (Kitalya prisons),
Bussi Island (Wakiso) on site location of Sanitation
facilities, Bwema and Semujju (Buvuma) on water source
assessment for quality improvement.

Follow up on land issues in Kasawo town.

No major variance

Expenditures incurred in the Quarter to deliver outputs UShs Thousand

Item Spent

211102 Contract Staff Salaries 232,000.000

211106 Allowances (Incl. Casuals, Temporary, sitting allowances) 5,000.000
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Project:1533 Water and Sanitation Development Facility Central-Phase II

Total For Budget Output 426,200.000

GoU Development 426,200.000

External Financing 0.000

Arrears 0.000

AIA 0.000

Budget Output:000017 Infrastructure Development and Management

Expenditures incurred in the Quarter to deliver outputs UShs Thousand

Item Spent

212101 Social Security Contributions 23,200.000

221001 Advertising and Public Relations 5,000.000

221003 Staff Training 15,000.000

221008 Information and Communication Technology Supplies. 5,000.000

221009 Welfare and Entertainment 16,000.000

221011 Printing, Stationery, Photocopying and Binding 26,500.000

221012 Small Office Equipment 5,000.000

222001 Information and Communication Technology Services. 5,000.000

223001 Property Management Expenses 18,000.000

223004 Guard and Security services 7,500.000

223005 Electricity 4,500.000

223006 Water 1,500.000

227004 Fuel, Lubricants and Oils 5,000.000

228002 Maintenance-Transport Equipment 37,000.000

228003 Maintenance-Machinery & Equipment Other than Transport Equipment 7,500.000

312221 Light ICT hardware - Acquisition 7,500.000

PIAP Output: 1203010703 Increased access to inclusive safe water supply in urban areas

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

Complete ongoing implementation of WSS contracts for
3no. towns of Kyankwanzi, Butemba, Kagadi including
payments of retention.

Completed Kagadi town water supply system.

Construction of ongoing 2No towns of Kyankwanzi and
Butemba progressed to 96% completion.

Other towns Delayed due to
no releases. However,
payment of the retentions is
still pending for Kagadi
town.
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Project:1533 Water and Sanitation Development Facility Central-Phase II

PIAP Output: 1203010703 Increased access to inclusive safe water supply in urban areas

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

Construction of new piped water supply systems will
progress to various stages in 04No towns of Ngoma (50%),
Busaale (50%), Kibuzi (50%), Lunya (20%). Expansion of
piped water supply systems will progress to various stages
in 3No towns of Kiboga (20%), Zigoti (20%) and Busiika
(20%).

Construction of piped water supply system in Ngoma town
progressed to 14%.

Busaale town- Under
procurement.
Kibuzi town - awaits water
resources,
Lunya town is under
procurement.

Expansion of piped water
supply systems for Kiboga
and Busiika awaits water
resources, while expansion
of Zigoti town is pending
ongoing land acquisition.

Valuation and aquistion of Land for construction of water
supply and sanitation infrastructure in 4No towns .

Valuation for acquisition of land in the towns of Igayaza,
Ggolo, Lunya, Busiika, Bullisa and Zigoti commenced and
the estimated overall progress is at 10%.

Progress slow because
oflimited funding

Routine Maintenance of regional office and its premises
including repairs undertaken.

Routine Maintenance of office premises undertaken. No major variance

" Designs of new piped water systems will progress to
various stages in 7no. town of Nakirubi Kasejjere (100%),
Nsala(100%), Kayonza(50%), Bbale(50%).and for
expansion of piped water systems for Butenga-Kawoko
(20%) "

Not done Designs for Nakirubi,
Kasejjere, Kayonza, Bbale
and expansion of piped water
systems for Butenga-
Kawoko have slowed down
due to inadequate resources
that have limited some
processes to complete
designs.

Completion of design for
Nsala town awaits water
resources.
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Project:1533 Water and Sanitation Development Facility Central-Phase II

Total For Budget Output 5,074,375.000

GoU Development 5,074,375.000

External Financing 0.000

Arrears 0.000

AIA 0.000

Total For Project 5,500,575.000

GoU Development 5,500,575.000

External Financing 0.000

Arrears 0.000

PIAP Output: 1203010703 Increased access to inclusive safe water supply in urban areas

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

" Construction of one feacal sludge management facility in
Buliisa will progress to 40% completion Design of 2No
feacal sludge management facilities in Kibaale and Buvuma
to progress to 70%. "

Design of 2 feacal sludge management facilities in Kibaale
and Buvuma are at the preliminary stage of
commencement.

Construction of feacal sludge
management facility in
Buliisa has not progressed
due to delays in completing
land acquisition processes.
Therefore land acquisition is
still ongoing.

Progress is slow due to non-
release of resources from Q1
all through to Q2.

4 No production boreholes in selected project towns drilled. 04 production boreholes were drilled in Mpigi (1),
Nakasongola (1) and Luwero (2) project towns.

No new production wells
drilled due to inadequate
releases

Expenditures incurred in the Quarter to deliver outputs UShs Thousand

Item Spent

211102 Contract Staff Salaries 8,500.000

212101 Social Security Contributions 875.000

225201 Consultancy Services-Capital 50,000.000

312135 Water Plants, pipelines and sewerage networks - Acquisition 5,000,000.000

313121 Non-Residential Buildings - Improvement 15,000.000
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AIA 0.000

Project:1534 Water and Sanitation Development Facility North-Phase II

Budget Output:000003 Facilities and Equipment Management

PIAP Output: 1203010707 Support to improved WASH services in institutions

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

54 staff Remunerated and performance appraised, office
establishment, running and coordination. 1No. planning
meeting held Fumigation of office premises against
mosiquitos to prevent malaria

56 staff remunerated and performance appraised, office
establishment, running and coordination was carried out.

01 planning meeting was held

More staff were deployed
thus increase in the number
of staff

The steering committee
meeting, fumigate office
premises and staff training
were not carriedout due to
insufficient funds

05 Trainings on cross cutting issues of Environment and
Climate Change, Gender and Equity, malaria prevention
and HIV/AIDS in 05 towns of Odrmacaku Bibia/Elegu,
Lacekocot and Atiak undertaken

Printing of IEC materials on cross-cutting issues of
Environment and Climate Change, Gender and Equity,
malaria, and HIV/AIDS for 04 towns of Bibia/Elegu,
Lacekocot, Odramacaku and Atiak undertaken

02 trainings on cross cutting issues of Environment and
Climate Change, Gender and Equity, malaria prevention
and HIV/AIDS in 02 towns of Odramacaku and Atiak
undertaken

Printing of IEC materials on cross cutting issues of
Environment and Climate Change, Gender and Equity,
malaria and HIV/AIDS for 02 towns of Odramacaku and
Atiak undertaken

Output was achieved as
planned

"Monitoring of contractors on implementation of social and
environmental safe guards in 12No. towns of Bibia/Elegu,
Lacekocot, Odramacaku, Atiak, Okokoro, Keri-Oraba,
Zombo TC, Barr, Palabek-Kal, Obongi TC, Lamwo TC and
Rhino camp undertaken "

Monitoring of contractors on implementation of social and
environmental safe guards was done in 10 towns of
Bibia/Elegu, Lacekocot, Odramacaku, Atiak, Okokoro,
Keri-Oraba, Parabong, Kati, Rhino camp, and Yumbe TC

Construction of piped water
systems in 07 towns of
Palabek-Kal, Obongi TC,
Lamwo TC, Arra/Dufile,
Zombo TC Barr, and Adilang
has not yet commenced

Monitoring of the pro-poor intiatives in 07 No. towns of
Lacekocot, Odramacaku, Atiak, Okokoro, Keri-Oraba, Kati
and Parabong undertaken

Monitoring of the pro-poor initiatives in 08 towns of
Bibia/Elegu, Lacekocot, Odramacaku, Atiak, Okokoro,
Keri-Oraba, Parabong and Kati undertaken

Construction of piped water
systems in 07 towns of
Palabek-Kal, Obongi TC,
Lamwo TC, Arra/Dufile,
Zombo TC Barr, and Adilang
not commenced
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Project:1534 Water and Sanitation Development Facility North-Phase II

PIAP Output: 1203010707 Support to improved WASH services in institutions

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

NA NA piped water systems in 06
towns of Bibia/Elegu,
Lacekocot, Atiak, Okokoro,
Kati and Parabong were
under construction but had
not yet reached test running
stage

O&M training of beneficiaries of institutional toilet
facilities in 02 towns of Odramacaku and Lacekocot
conducted

Not done insufficient funds for this
output

Training of Operators in 02 towns of Odramacaku and
Lacekocot conducted

Training of Operators is on-going in Odramacaku town Funds were prioritized to
train operators in
Odramacaku

"Environmental Impact Assessment (EIA) for 01No. town
of Zombo TC completed Environmental Impact
Assessments (EIAs) for 07No. towns of Palabek-Kal,
Obongi TC, Lamwo TC, Rhino camp, Arra/Dufile, Barr and
Adilang commenced"

Environmental Social Impact Assessment (ESIA) for
Zombo TC was submitted to NEMA; awaiting approval

Draft reports for 7 towns of Obongi TC, Palabek-Kal,
Rhino Camp TC, Lamwo TC, Arra/Dufile , Barr and
Adilang were under review by WSDF-N

Output was achieved as
planned in the quarter

"O&M training of water users in 02 towns of Odramacaku
and Lacekocot conducted "

O&M training of water users was conducted in Bibia-Elegu
and Odramacaku

Output was achieved as
planned

NA NA NA

Improvement of Hygiene and sanitation practices done
through trainings and campaigns by drama group in 01
town of Okokoro completed

Not yet done Procurement of drama group
is ongoing

"Training of 16No. Masons in 04 towns of Lacekocot,
Odramacaku, Atiak and Okokoro completed Training of
12No. Masons in 03 towns of Keri-Oraba, Kati and
Parabong commenced. Promotion of faecal sludge
managment services in Yumbe ongoing "

Not done Funds were prioritized for
capital works thus
insufficient for training of
masons
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Project:1534 Water and Sanitation Development Facility North-Phase II

PIAP Output: 1203010707 Support to improved WASH services in institutions

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

Improvement of Hygiene and sanitation practices done
through trainings and campaigns by drama groups for 03
towns of Keri-Oraba, Kati, and Parabong commenced

Not done Procurement of drama group
ongoing

NA NA NA

Monitoring and Supervision conducted during construction
of piped water supply systems and sanitation facilities in 08
towns of Odramacaku, Lacekocot, Okokoro, Atiak, Keri-
Oraba, Kati, Parabong and Zombo TC

Monitoring and Supervision during construction of piped
water supply systems and sanitation facilities in 08 towns
of Odramacaku, Lacekocot, Okokoro, Atiak, Keri-Oraba,
Kati, Parabong and Zombo TC conducted

Output achieved as planned

" Monitoring and Supervision conducted during
construction of faecal sludge management facilities in 02
towns of Yumbe and Rhino Camp"

Monitoring and Supervision during construction of faecal
sludge management facilities in 02 towns of Yumbe and
Rhino Camp conducted

No variance

Baseline surveys in 03 towns of Kati, Parabong and Zombo
TC completed

Baseline survey in Atiak TC conducted. NA

NA NA NA

Expenditures incurred in the Quarter to deliver outputs UShs Thousand

Item Spent

211102 Contract Staff Salaries 279,657.750

211106 Allowances (Incl. Casuals, Temporary, sitting allowances) 14,403.250

212101 Social Security Contributions 27,173.250

221001 Advertising and Public Relations 12,500.000

221003 Staff Training 10,000.000

221007 Books, Periodicals & Newspapers 625.000

221008 Information and Communication Technology Supplies. 22,000.000

221009 Welfare and Entertainment 3,000.000

221011 Printing, Stationery, Photocopying and Binding 12,250.000

221012 Small Office Equipment 2,500.000

221014 Bank Charges and other Bank related costs 453.150

222001 Information and Communication Technology Services. 2,000.000

222002 Postage and Courier 100.000

223001 Property Management Expenses 3,000.000
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Quarter
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Project:1534 Water and Sanitation Development Facility North-Phase II

Total For Budget Output 564,824.900

GoU Development 564,371.750

External Financing 453.150

Arrears 0.000

AIA 0.000

Budget Output:000017 Infrastructure Development and Management

Expenditures incurred in the Quarter to deliver outputs UShs Thousand

Item Spent

223004 Guard and Security services 6,750.000

223005 Electricity 10,500.000

223006 Water 600.000

227001 Travel inland 63,062.500

227004 Fuel, Lubricants and Oils 36,250.000

228002 Maintenance-Transport Equipment 28,000.000

228003 Maintenance-Machinery & Equipment Other than Transport Equipment 2,500.000

312221 Light ICT hardware - Acquisition 12,500.000

342111 Land - Acquisition 15,000.000

PIAP Output: 1203010703 Increased access to inclusive safe water supply in urban areas

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

"Support the Local Government and the communities
demarcate and document the land provided for development
of piped water supply systems and sanitation facilities.
Land titles in selected towns that host piped water supply
systems and sanitation facilities acquired"

03 Land titles were acquired for water supply infrastructure
in Padibe TC

03 towns of Parabong, Kati and Okokoro were supported in
demarcation and documentation of land

Implementation of the output
in progress

Construction of piped water supply systems in Keri-Oraba
(50%), Zombo TC (10%)

Construction of piped water supply systems in 07 towns of
Odramacaku (97%), Atiak (65%), Bibia/Elegu (88.5%),
Lacekocot (70%), Okokoro (60.4%), Kati (24%), Parabong
(20%) ongoing

Construction of piped water supply system in Keri-Oraba
(3%) commenced

Procurement of contractor
for Zombo TC at NOBEB
stage
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Project:1534 Water and Sanitation Development Facility North-Phase II

PIAP Output: 1203010703 Increased access to inclusive safe water supply in urban areas

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

Design review of piped water supply sytems in 02 towns of
Cwero and Patiko completed.

Design review of piped water supply sytems in 02 towns of
Cwero and Patiko ongoing

No major variance

Construction of sanitation facilities in 07 towns of
Odramacaku, Lacekocot, Okokoro, Atiak, Keri-Oraba, Kati
and Parabong ongoing

Construction of sanitation facilities in 07 towns of
Odramacaku, Lacekocot, Okokoro, Atiak, Keri-Oraba, Kati
and Parabong is ongoing at the pace of the piped water
systems in the mentioned towns.

Construction of sanitation
facilities is ongoing

"Design of piped water supply systems in 09 towns of
Awach, Erusi, Adilang, Latoro Palabek-Kal, Obongi TC,
Lamwo TC, Rhino Camp and Arra/Dufile completed "

Design of 09 towns of Palabek-Kal, Obongi TC, Lamwo
TC , Rhino camp , Arra/Dufile, Aloi, Amugu, Abako, Bala
were at detailed design stage.

Design of 02 towns of Amuru TC and Bar-Jobi were at final
detailed design stage.

Design review of Zombo TC was completed.

Design of Awach, Erusi,
Latoro and Adilang awaits
release of funds

"Design of piped water supply systems in refugee
settlements completed Development of water for
production concept in West Nile completed"

A draft concept was under review for the design of piped
water supply systems in refugee settlements

Assessment of sites that will lead to designs was completed

No major variance

"Construction of sanitation facilities in 06 towns of
Okokoro, Atiak, Keri-Oraba, Kati, Parabong, and Zombo
TC ongoing Construction of sanitation facilities in 06 towns
of Palabek-Kal, Obongi TC, Lamwo TC, Rhino camp,
Arra/Dufile and Barrcommenced "

Not done Towns of Palabek-Kal,
Obongi TC, Lamwo TC,
Rhino camp and Arra/Dufile
under designthus sanitation
fcilities not yet constructed.

"Construction of faecal sludge treatment plants in 02 towns
of Yumbe and Rhino Camp ongoing "

Construction of faecal sludge treatment plants in Yumbe TC
(66%) ongoing

Construction of faecal sludge treatment plants in Rhino
Camp (6%) commenced

Construction of sanitation
facilities on course
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Project:1534 Water and Sanitation Development Facility North-Phase II

Total For Budget Output 10,518,465.272

GoU Development 3,936,403.500

External Financing 6,582,061.772

Arrears 0.000

AIA 0.000

Total For Project 11,083,290.172

GoU Development 4,500,775.250

External Financing 6,582,514.922

Arrears 0.000

AIA 0.000

Project:1562 Lake Victoria Water and Sanitation (LVWATSAN) Phase 3

Budget Output:000003 Facilities and Equipment Management

PIAP Output: 1203010707 Support to improved WASH services in institutions

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

Construction of sanitation facilities in 07 towns of
Odramacaku, Lacekocot, Okokoro, Atiak, Keri-Oraba, Kati
and Parabong ongoing. Construction of faecal sludge
treatment plants in 02 towns of Yumbe and Rhino Camp
ongoing

Construction of faecal sludge treatment plants in Yumbe TC
(66%) ongoing.

Construction of faecal sludge treatment plants in Rhino
Camp (6%) commenced.

Towns of Palabek-Kal,
Obongi TC, Lamwo TC,
Rhino camp and Arra/Dufile
under design.

Expenditures incurred in the Quarter to deliver outputs UShs Thousand

Item Spent

225201 Consultancy Services-Capital 548,347.880

225202 Environment Impact Assessment for Capital Works 22,500.000

225204 Monitoring and Supervision of capital work 380,507.539

227001 Travel inland 63,062.500

227004 Fuel, Lubricants and Oils 38,341.000

312135 Water Plants, pipelines and sewerage networks - Acquisition 9,465,706.353
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Project:1562 Lake Victoria Water and Sanitation (LVWATSAN) Phase 3

Total For Budget Output 43,076.823

GoU Development 43,076.823

External Financing 0.000

PIAP Output: 1203010707 Support to improved WASH services in institutions

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

"2No. Piped Water Supply rehabilitated in Greater Bugadde
Piped Water Supply Project Area. 3 No. community
Mobilization, training and community engagement
campaigns conducted in Bugadde, Rakai and Gomba "

This activity not carried out due to insufficient funds. This activity not carried out
due to insufficient funds.

"1No. Urban Sanitation improvement sanitization drives in
Bugadde, Rakai and Gomba "

This activity not carried out due to insufficient funds. This activity not carried out
due to insufficient funds.

Complete Development of the Project Specific Monitoring,
Evaluation and Reporting system.

Developed the prototype, Data Collected for the for Project
Specific Monitoring and Evaluation and Reporting System
for the LV WATSAN III (Gomba, Rakai, and Bugadde).

Insufficient funds

Project staff remunerated, facilitated and appraised. Project staff remunerated, facilitated and appraised. This activity was carried out
as planned.

"2No. Piped Water Supply rehabilitated in Greater Bugadde
Piped Water Supply Project Area. 3 No. community
Mobilization, training and community engagement
campaigns conducted in Bugadde, Rakai and Gomba "

This activity not carried out due to insufficient funds. This activity not carried out
due to insufficient funds.

"1No. Urban Sanitation improvement sanitization drives in
Bugadde, Rakai and Gomba "

This activity not carried out due to insufficient funds. This activity not carried out
due to insufficient funds.

Complete Development of the Project Specific Monitoring,
Evaluation and Reporting system.

Developed the prototype, Data Collected for the for Project
Specific Monitoring and Evaluation and
Reporting System for the LV WATSAN III (Gomba, Rakai,
and Bugadde).

Insufficient funds.

Expenditures incurred in the Quarter to deliver outputs UShs Thousand

Item Spent

211102 Contract Staff Salaries 6,089.323

221008 Information and Communication Technology Supplies. 9,900.000

227001 Travel inland 12,712.500

227004 Fuel, Lubricants and Oils 14,375.000
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Project:1562 Lake Victoria Water and Sanitation (LVWATSAN) Phase 3

Arrears 0.000

AIA 0.000

Budget Output:000017 Infrastructure Development and Management

Total For Budget Output 165,000.000

GoU Development 165,000.000

External Financing 0.000

Arrears 0.000

AIA 0.000

Total For Project 208,076.823

GoU Development 208,076.823

External Financing 0.000

Arrears 0.000

PIAP Output: 1203010703 Increased access to inclusive safe water supply in urban areas

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

Land acquired for the installation of water assets in Gomba,
Rakai and Bugadde.

Land not acquired due to insufficient funds. Land not acquired due to
insufficient funds.

PIAP Output: 1203010707 Support to improved WASH services in institutions

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

Continue Development of Engineering Designs For Rakai
and Gomba and commence procurement

Engineering Designs For Rakai and Gomba completed. Accelerated rate of
completion of assignment by
the contractor.

Continue construction of Bugadde WSS. This activity not carried out due to insufficient funds. This activity not carried out
due to insufficient funds.

Continue Development of Engineering Designs For Rakai
and Gomba and commence procurement

Engineering Designs for Rakai and Gomba completed. Accelerated rate of
completion of assignment by
the contractor.

Expenditures incurred in the Quarter to deliver outputs UShs Thousand

Item Spent

312135 Water Plants, pipelines and sewerage networks - Acquisition 140,000.000

342111 Land - Acquisition 25,000.000
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AIA 0.000

Project:1614 Support to Rural Water Supply and Sanitation Project

Budget Output:000003 Facilities and Equipment Management

Total For Budget Output 837,192.401

PIAP Output: 1203010704 Increased access to inclusive sanitation and hygiene services in rural areas

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

NA Entry meetings conducted at the 5 Local governments of
Sembabule, Agago, Amudat, Kyegegwa and Kaabong were
drilling works for the solar piped systems were done during
the quarter.

The new Rural water O&M Strategy popularized among the
different in Kiboga and Mityana District Local
Governments.

112 Districts Local governments were visited to monitor
the performance of the District Water and Sanitation
Conditional Grant.

Limited funds and late
release of funds affected
100% monitoring of all the
Local Governments to check
performance of the grant.

PIAP Output: 1203010707 Support to improved WASH services in institutions

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

NA NA NA

Expenditures incurred in the Quarter to deliver outputs UShs Thousand

Item Spent

211102 Contract Staff Salaries 418,517.372

211106 Allowances (Incl. Casuals, Temporary, sitting allowances) 20,000.000

221001 Advertising and Public Relations 1,875.000

221011 Printing, Stationery, Photocopying and Binding 26,200.000

221012 Small Office Equipment 6,250.000

225101 Consultancy Services 175,000.000

227001 Travel inland 50,000.000

227004 Fuel, Lubricants and Oils 120,000.000

312235 Furniture and Fittings - Acquisition 19,350.029
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Project:1614 Support to Rural Water Supply and Sanitation Project

GoU Development 837,192.401

External Financing 0.000

Arrears 0.000

AIA 0.000

Budget Output:000017 Infrastructure Development and Management

PIAP Output: 1203010702 Increased access to inclusive safe water supply in rural areas

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

Hydrogeological surveys carried out to potential sites 90
hand pumped wells, production wells and large diameter
wells in various parts of the country 10 Chronically
Broken-down Hand Pumps rehabilitated in various parts of
the country

NA NA

Design of 6 Medium and Large Piped water systems
conducted

NA NA

NA NA NA

PIAP Output: 1203010703 Increased access to inclusive safe water supply in urban areas

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

Isingiro water supply system contract awarded Isingiro WSS- Procurement of the supervising consultant
and contractors ongoing.

Contract was Awaiting the
clearance from the Solicitor
general

Isingiro water supply system constructed to 10%
completion

Isingiro WSS- Procurement of the supervising consultant
and contractors ongoing.

Contract for Isingiro is
Awaiting the clearance from
the Solicitor general

Hydrogeological surveys carried out to potential sites 90
hand pumped wells, production wells and large diameter
wells in various parts of the country 10 Chronically
Broken-down Hand Pumps rehabilitated in various parts of
the country

0 Limited availability of funds
released for other structures
compared to the budget. This
hindered the issuance of call
of circular for drilling works
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Project:1614 Support to Rural Water Supply and Sanitation Project

Total For Budget Output 27,514,616.331

GoU Development 5,170,241.331

PIAP Output: 1203010703 Increased access to inclusive safe water supply in urban areas

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

Constructed a mix of 50 Medium and Large Piped water
systems- solar powered.

10 new boreholes drilled in 5 Local Governments of
Sembabule-2, Agago-2, Amudat-2, Kyegegwa-1, Kaabong-
3 and 13 existing wells in Mityana-1, Kyankwanzi-2,
kakumiro-7, Mubende-4 and Amudat 1 were pump tested to
establish the yields in preparation for design and future
construction of the solar piped systems.

The delayed payment the
contractor by the donor
affected the implementation
because the advance payment
was only made in December
so construction did not
commence. Works expected
to move faster in the
subsequent quarters.

Design of 50 Medium and Large Piped water systems
conducted

Detailed Engineering designs ongoing on 47 systems; 15/26
in central and western regions and 11/21 in northern and
eastern regions-(30/47 completed)

Output on on track

Site identification and verification of the potential sites for
potential solar projects conducted. Support supervision to
the ongoing projects conducted in the various regions

NA This output/ subvention was
transferred to another
department

PIAP Output: 1203010707 Support to improved WASH services in institutions

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

Constructed a mix of 20 Medium and Large Piped water
systems- solar powered

10 new boreholes drilled in 5 Local Governments of
Sembabule-2, Agago-2, Amudat-2, Kyegegwa-1, Kaabong-
3 and 13 existing wells in Mityana-1, Kyankwanzi-2,
kakumiro-7, Mubende-4 and Amudat 1 were pump tested to
establish the yields in preparation for design and future
construction of the solar piped systems.

The delayed payment the
contractor by the donor
affected the implementation
because the advance payment
was only made in December
so construction did not
commence. Works expected
to move faster in the
subsequent quarters.

Expenditures incurred in the Quarter to deliver outputs UShs Thousand

Item Spent

312139 Other Structures - Acquisition 27,514,616.331



FY 2022/23

VOTE: 019 Ministry of Water and Environment

Vote Performance Report

Quarter 2

Outputs Planned in Quarter
Actual Outputs Achieved in
Quarter

Reasons for Variation in
performance

Project:1614 Support to Rural Water Supply and Sanitation Project

External Financing 22,344,375.000

Arrears 0.000

AIA 0.000

Total For Project 28,351,808.732

GoU Development 6,007,433.732

External Financing 22,344,375.000

Arrears 0.000

AIA 0.000

Project:1660 Strengthening Water Utilities Regulation Project

Budget Output:000003 Facilities and Equipment Management

PIAP Output: 1203010703 Increased access to inclusive safe water supply in urban areas

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

Data for Water Authorities in Central region validated Data validation exercise for water authorities undertaken in
Northern, Eastern, Karamoja and Central regions, a report
produced and shared

This activity was
implemented as planned

PIAP Output: 1203010707 Support to improved WASH services in institutions

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

Contract staff remunerated and facilitated Contract staff performance appraisals completed and
salaries paid

This activity was
implemented as planned

Contract awarded and inception report submitted discussed ToR for customer satisfaction survey prepared and the
procurement process is currently at evaluation of bids.

This activity was
implemented as planned

Undertake solicitation processes including technical and
financial evaluations

Ongoing procurement solicitation process initiated and
currently at bidding stage

Delayed procurement
process

Undertake solicitation and evaluation processes Undertook solicitation and evaluation of bids for
conducting rapid assessment of the current Infrastructure
Asset Management Framework and development of new
IAM

This activity was
implemented as planned

Undertake solicitation and evaluation processess for
developing a water supply and sanitation regulation
platform synchronising the different digitized regulatory
tools for the sector

Solicitation and evaluation processes for developing a
water supply and sanitation regulation platform
synchronizing the different digitized regulatory tools for the
sector was undertaken

This activity was
implemented as planned
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Project:1660 Strengthening Water Utilities Regulation Project

Total For Budget Output 1,261,431.677

GoU Development 1,261,431.677

External Financing 0.000

Arrears 0.000

AIA 0.000

Budget Output:000017 Infrastructure Development and Management

PIAP Output: 1203010707 Support to improved WASH services in institutions

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

An entry meeting conducted to agree on the approach,
deliverables and timelines as well as discussing the
situation analysis report

An entry meeting was conducted to agree on the approach,
deliverables and timelines as well as discussing the
situation analysis report for CWIS regulation

This activity was
implemented as planned

Bi-annual regulatory report compiled and shared Bi-annual regulatory report compiled and shared with
stakeholders

This activity was
implemented as planned

Conduct the first stage training including introductory
modules to the system, application of the system

Assessment of staff to identify capacity gaps undertaken,
introductory modules to PEGASUS application undertaken

The output was affected by
quarterly release

Conduct affordability and willingness to pay study A rapid assessment of affordability and willingness to pay
study undertaken and tariff application are being reviewed

This activity was
implemented as planned

NA NA NA

Expenditures incurred in the Quarter to deliver outputs UShs Thousand

Item Spent

211102 Contract Staff Salaries 79,235.677

211106 Allowances (Incl. Casuals, Temporary, sitting allowances) 5,490.000

221002 Workshops, Meetings and Seminars 9,900.000

221003 Staff Training 81,692.000

221011 Printing, Stationery, Photocopying and Binding 3,716.000

221017 Membership dues and Subscription fees. 2,070.000

225101 Consultancy Services 250,123.000

225204 Monitoring and Supervision of capital work 693,550.000

227001 Travel inland 63,095.000

227004 Fuel, Lubricants and Oils 58,175.000

228002 Maintenance-Transport Equipment 14,385.000
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Project:1660 Strengthening Water Utilities Regulation Project

PIAP Output: 1203010703 Increased access to inclusive safe water supply in urban areas

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

Conduct routine quarterly regional monitoring and
supervision of meter calibration and testing stations

Regional performance monitoring and supervision of
construction works for water meter calibration and testing
stations in central undertaken as well as undertaking
technical inspection of water authorities

This activity was
implemented as planned

Solicitation and evaluation process undertaken Initiated the procurement of Machinery and equipment for
mapping and surveys (A0 ploter machine, RTK Machines)
and currently at evaluation stage
Procurement of general ICT equipment and software
procured (Computers, GPS units, ArcGis Software, 3D
software for digital maps) has been initiated

This activity was
implemented as planned

PIAP Output: 1203010707 Support to improved WASH services in institutions

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

Conduct training for technicians to operate water pipe
testing laboratories

Identification and selection of technicians with the required
skills and expertise was initiated with clear job description

Affected by quarterly release

Contract award and signature Supported regional Umbrella water authorities with water
meters (both micro and bulky) to enhance system
performance.

Initiated the procurement for construction of water meter
calibration centres for Mbale and current at evaluation
stage. However, construction works for Water meter
calibration station have derailed by the contractor and the
contract management team is in the process of re-tendering
the assignment

Need for system
performance enhancement by
creating a conducive
regulatory environment to
form a foundation for water
meter calibration and testing
across umbrella water
authorities.
Delayed implementation of
construction works by the
contractor to construct water
meter calibration station in
Entebbe.

Contract award and endorsement Procured two water quality testing equipment Need to undertake quick
mobile water quality testing
in the different regions
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Project:1660 Strengthening Water Utilities Regulation Project

Total For Budget Output 2,909,345.023

GoU Development 2,909,345.023

External Financing 0.000

Arrears 0.000

AIA 0.000

Total For Project 4,170,776.700

GoU Development 4,170,776.700

External Financing 0.000

Arrears 0.000

AIA 0.000

Project:1666 Development of Solar Powered Irrigation and Water Supply Systems

Budget Output:000003 Facilities and Equipment Management

Expenditures incurred in the Quarter to deliver outputs UShs Thousand

Item Spent

227001 Travel inland 53,170.000

227004 Fuel, Lubricants and Oils 25,047.500

312121 Non-Residential Buildings - Acquisition 2,699,100.526

312139 Other Structures - Acquisition 132,026.997

PIAP Output: 1203010704 Increased access to inclusive sanitation and hygiene services in rural areas

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

Community sensitisation, sanitation and hygiene promotion
campaigns conducted in the project beneficiary
communities

Site identification for the project identified and
communities given alerts about the up coming project

Construction works has just
commenced on 5 sites and so
no management structures
yet established but also no
funds released under this
output

Verification and Screening of the water sites for
consideration for development conducted

Project sites identified and community engagement ongoing
at various locations

No funds released for the
actual development of the
Ressetlemnet action plans
and Environmental Impact
Assessment
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Project:1666 Development of Solar Powered Irrigation and Water Supply Systems

Total For Budget Output 0.000

GoU Development 0.000

External Financing 0.000

Arrears 0.000

AIA 0.000

Budget Output:000017 Infrastructure Development and Management

PIAP Output: 1203010707 Support to improved WASH services in institutions

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

"3No. Monthly site meetings conducted for the Project
towns 1No. Quarterly community engagement and
mobilisation conducted for the Project towns"

03 Monthly site meetings conducted for the Project towns.

01 Quarterly community training conducted for the Project
towns.

This activity was carried out
as planned.

Expenditures incurred in the Quarter to deliver outputs UShs Thousand

Item Spent

PIAP Output: 1203010702 Increased access to inclusive safe water supply in rural areas

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

10 solar powered piped systems constructed in various
locations of the country. Feasibility studies and detailed
designs for the solar systems developed.

5 water supply systems under construction in Zombo -2,
Obongi-1, Moyo-1 and Kwania-1.
4 designs approved pending construction,
8 Detailed designs in progress
15 feasibility stuy reports submitted
28 feasibility studies ongoing
194 prefeasibility studies in progress.

Non release of counterpart
funds to support the project
is slowing down the work.
No funds released for this
output.

PIAP Output: 1203010703 Increased access to inclusive safe water supply in urban areas

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

NA NA NA

Solar packages provided for 5no. towns Installation of Solar packages at ongoing at 25% in 16
towns of Pakele, Agii TC, Bulangira, Amus, Alukcok,
Kokumu, Kyamuhunga, Miranga Cell, Buyamba, Lwanda,
Acummet, Ocaapa, Abim TC, Amudat II, Kaihura, Kazooba
B

Six additional sites
commenced installation of
solar equipment.
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Outputs Planned in Quarter
Actual Outputs Achieved in
Quarter

Reasons for Variation in
performance

Project:1666 Development of Solar Powered Irrigation and Water Supply Systems

Total For Budget Output 14,803,640.203

GoU Development 103,666.138

External Financing 14,699,974.065

Arrears 0.000

AIA 0.000

Total For Project 14,803,640.203

GoU Development 103,666.138

External Financing 14,699,974.065

Arrears 0.000

AIA 0.000

Project:1770 Water and Sanitation Development Facility Karamoja

Budget Output:000003 Facilities and Equipment Management

PIAP Output: 1203010703 Increased access to inclusive safe water supply in urban areas

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

Solar packages provided for 5no. towns Installation of Solar packages at ongoing at 25% in 16
towns of Pakele, Agii TC, Bulangira, Amus, Alukcok,
Kokumu, Kyamuhunga, Miranga Cell, Buyamba, Lwanda,
Acummet, Ocaapa, Abim TC, Amudat II, Kaihura, Kazooba
B

Six additional sites
commenced installation of
solar equipment.

Purchase of land for Project infrastructure installations in 2
towns

Delayed release of funds for Q2 affected progress of
activities.

Delayed release of funds for
Q2 affected progress of
activities.

Environment and social safeguards carried out in project
towns Inception report prepared and presented.

Environment and social safeguards carried out in project
towns .

Procurement for Consultancy
services to assess societal
acceptance and suitability of
solar powered piped water
systems in Uganda to be
initiated upon availability of
funds.

Expenditures incurred in the Quarter to deliver outputs UShs Thousand

Item Spent

312136 Power lines, stations and plants - Acquisition 14,803,640.203
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Project:1770 Water and Sanitation Development Facility Karamoja

PIAP Output: 1203010707 Support to improved WASH services in institutions

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

Remuneration, facilitation and appraisal of contract staff. 4
sanitation and hygiene campaigns conducted in the project
towns.

All staff were remunerated, facilitated and appraised.

4No. sanitation and hygiene campaigns conducted.

This activity was carried out
as planned.

4 monitoring, supervision and community engagements
held in the 6no. project towns. Community sensitization,
publicity and cross-cutting issues addressed in project
towns (gender, HIV/AIDS, COVID-19, Malaria, Nutrition,
climate change)

04 Monitoring, supervision and community engagements
held in project towns.

Community sensitization, publicity and cross-cutting issues
addressed in 3 projects.

This activity was carried out
as planned

Expenditures incurred in the Quarter to deliver outputs UShs Thousand

Item Spent

211102 Contract Staff Salaries 188,000.000

211106 Allowances (Incl. Casuals, Temporary, sitting allowances) 15,000.000

212101 Social Security Contributions 18,800.000

221001 Advertising and Public Relations 16,500.000

221003 Staff Training 2,500.000

221004 Recruitment Expenses 375.000

221007 Books, Periodicals & Newspapers 1,300.000

221008 Information and Communication Technology Supplies. 10,000.000

221009 Welfare and Entertainment 2,500.000

221011 Printing, Stationery, Photocopying and Binding 30,000.000

222001 Information and Communication Technology Services. 200.000

223004 Guard and Security services 7,500.000

223005 Electricity 1,200.000

223006 Water 900.000

225204 Monitoring and Supervision of capital work 20,000.000

227001 Travel inland 25,000.000

227004 Fuel, Lubricants and Oils 20,000.000

228001 Maintenance-Buildings and Structures 2,500.000

228002 Maintenance-Transport Equipment 20,000.000
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Project:1770 Water and Sanitation Development Facility Karamoja

Total For Budget Output 386,025.000

GoU Development 386,025.000

External Financing 0.000

Arrears 0.000

AIA 0.000

Budget Output:000017 Infrastructure Development and Management

Expenditures incurred in the Quarter to deliver outputs UShs Thousand

Item Spent

228003 Maintenance-Machinery & Equipment Other than Transport Equipment 750.000

312221 Light ICT hardware - Acquisition 3,000.000

PIAP Output: 1203010703 Increased access to inclusive safe water supply in urban areas

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

Land for the installation of water assets acquired. Karamoja
regional office Phase 2 constructed up to 25%

Karamoja regional office phase II constructed up to 10% Late release of funds for
commencement of
construction works.

PIAP Output: 1203010707 Support to improved WASH services in institutions

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

Continue construction of Kakingol and Kalapata to 60%
Continue drilling of 10 Boreholes in 5 towns.

Construction of Kakingol at 10% and Kalapata 20% Delayed release of funds.
Drilling has been scheduled
for Q3.

Feasibility studies and designs completed for 2 towns. Feasibility studies and designs in two town (Nabilatuk and
Alakas) progress (10%).

Insufficient funds.

Continue construction of Kakingol and Kalapata to 60% Construction of Kakingol and Kalapata commenced. Work
is at 10%

Delayed release of funds for
planned works.

Expenditures incurred in the Quarter to deliver outputs UShs Thousand

Item Spent

225201 Consultancy Services-Capital 137,500.000

225204 Monitoring and Supervision of capital work 15,000.000

227001 Travel inland 22,500.000

227004 Fuel, Lubricants and Oils 40,000.000
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Project:1770 Water and Sanitation Development Facility Karamoja

Total For Budget Output 2,615,000.000

GoU Development 2,615,000.000

External Financing 0.000

Arrears 0.000

AIA 0.000

Total For Project 3,001,025.000

GoU Development 3,001,025.000

External Financing 0.000

Arrears 0.000

AIA 0.000

GRAND TOTAL 316,796,535.393

Wage Recurrent 4,016,100.501

Non Wage Recurrent 2,184,337.744

GoU Development 103,872,602.626

External Financing 206,166,178.987

Arrears 557,315.535

AIA 0.000

Expenditures incurred in the Quarter to deliver outputs UShs Thousand

Item Spent

312135 Water Plants, pipelines and sewerage networks - Acquisition 2,400,000.000
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Quarter 2: Cumulative Outputs and Expenditure by End of Quarter

Annual Planned Outputs Cumulative Outputs Achieved by End of Quarter

Programme:01 Agro-Industrialization

SubProgramme:02 Agricultural Production and Productivity

Sub SubProgramme:03 Directorate of Water Development

Departments

Department:004 Water for Production

Budget Output:000014 Administrative and Support Services

Total For Budget Output 239,800.017

Wage Recurrent 239,800.017

Non Wage Recurrent 0.000

Arrears 0.000

AIA 0.000

Total For Department 239,800.017

Wage Recurrent 239,800.017

Non Wage Recurrent 0.000

Arrears 0.000

AIA 0.000

Development Projects

Project:1396 Water for Production Regional Center-North based in Lira (WfPRC-N)

Budget Output:000003 Facilities and Equipment Management

PIAP Output: 01040408 Medium-scale irrigation schems and Dams and valley tanks for livestock watering constructed.

Programme Intervention: 010404 Increase access and use of water for agricultural production

Permanent Staff Salaries paid; Office Coordinated and run. Paid permanent Staff Salaries; Office Coordinated and run.

Cumulative Expenditures made by the End of the Quarter to
Deliver Cumulative Outputs

UShs Thousand

Item Spent

211101 General Staff Salaries 239,800.017

PIAP Output: 01040416 Sustainable management institutions for effective utilization of Dams and valley tanks established.

Programme Intervention: 010404 Increase access and use of water for agricultural production

Developed farmers' capacity through technical backstopping for Operation
and Maintenance (O&M), trained resource personnel, Operation and
Maintenance (O&M) Support offered to Twenty Six (26) Small Scale
Irrigation Projects.

Development of farmers' capacity through training in technical
backstopping for Operation and Maintenance (O&M) support for Twenty
Six (26) Small Scale Irrigation Projects is ongoing.
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Project:1396 Water for Production Regional Center-North based in Lira (WfPRC-N)

PIAP Output: 01040416 Sustainable management institutions for effective utilization of Dams and valley tanks established.

Programme Intervention: 010404 Increase access and use of water for agricultural production

Farmer based management structures (Water User Committees) revitalized
for completed valley tanks and earth dams in the Districts of Kitgum,
Arua, Dokolo, Kwania, Apac, Kwania, Otuke, Kole and Pakwach.

Revitalization of Farmer Based Management Structures (Water User
Committees) for completed valley tanks of Lakongera in Kitgum, Biacici
in Arua, Dima in Dokolo, Six (6) Valley tanks constructed with funding
from AfDB in the Districts of Apac and Otuke and Three (3) Earth dams
located in the Districts of Kole, Otuke and Pakwach is ongoing.

Catchment protection and management activities undertaken for completed
WfP facilities in the Districts of Kitgum, Arua, Dokolo, Kwania, Apac,
Otuke, Kole and Pakwach.

Catchment protection and management activities (source protection) are
ongoing for Awal Boro Small scale Irrigation scheme in Gulu District and
Lageya valley tank in Pader District; Restoration of micro catchment for
Kalang valley tank in Omoro District and Orama-Tebung valley tank in
Agago District is also ongoing.

Irrigation system operator hired for operation, maintenance and
management of off-farm infrastructure for Olweny, Tochi ,Wadelai and
Agoro irrigation schemes in the Districts of Lira, Oyam, Pakwach and
Lamwo respectively.

Procurement is ongoing (Initiation stage) for hire of Irrigation system
operator for operation, maintenance and management of off-farm
infrastructure for Olweny, Tochi, Wadelai
and Agoro irrigation schemes in the Districts of Lira, Oyam, Pakwach
and Lamwo respectively.

District Technical Support teams established and supported for backstop
use, operation, maintenance and management of Water for Production
facilities.

Establishment of District Technical Support teams and extension of
support for backstop use, operation, maintenance and management of
Water for Production facilities is ongoing.

ICT Equipment procured (Computers and printers). Procurement of ICT Equipment (Computers and printers) is ongoing
(Evaluation stage).

Specialized machinery and equipment maintained (Earth moving
equipment).

Procurement of framework contract for maintenance of Specialized
machinery and equipment (Earth moving
Equipment) is ongoing (Awaiting Contracts Committee for Approval).

Contract staff salaries, NSSF Contributions, Allowances, Advertising,
Welfare and entertainment, Telecommunication and Security services,
Utility bills (Water and electricity) paid.

Paid contract staff salaries with NSSF contributions, Allowances and guard
services, Utility Bills (Electricity and water), Telecommunication and
internet services; Office coordinated and run; Procurement for
maintenance of field vehicles is ongoing.

Printing and photocopying materials, Uniforms and protective gear
procured; Fuel, lubricants and oils purchased; Trained staff; Vehicles,
Machinery, Equipment and furniture maintained.

Procurement of Printing and photocopying materials, Uniforms and
protective gear; Purchase of fuel, lubricants and oils; Staff training;
Maintenance of Vehicles,
Machinery, Equipment and furniture is ongoing (Evaluation stage).
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Annual Planned Outputs Cumulative Outputs Achieved by End of Quarter

Project:1396 Water for Production Regional Center-North based in Lira (WfPRC-N)

Total For Budget Output 788,975.500

GoU Development 788,975.500

External Financing 0.000

Arrears 0.000

AIA 0.000

Budget Output:000017 Infrastructure Development and Management

Cumulative Expenditures made by the End of the Quarter to
Deliver Cumulative Outputs

UShs Thousand

Item Spent

211102 Contract Staff Salaries 136,715.500

211106 Allowances (Incl. Casuals, Temporary, sitting allowances) 12,000.000

212101 Social Security Contributions 1,124.000

221001 Advertising and Public Relations 25,000.000

221002 Workshops, Meetings and Seminars 35,000.000

221003 Staff Training 25,000.000

221009 Welfare and Entertainment 2,500.000

221011 Printing, Stationery, Photocopying and Binding 11,250.000

222001 Information and Communication Technology Services. 9,961.000

223004 Guard and Security services 3,275.000

223005 Electricity 1,200.000

223006 Water 1,200.000

224010 Protective Gear 27,500.000

225101 Consultancy Services 300,000.000

227004 Fuel, Lubricants and Oils 30,000.000

228002 Maintenance-Transport Equipment 50,000.000

228003 Maintenance-Machinery & Equipment Other than Transport Equipment 3,500.000

312211 Heavy Vehicles - Acquisition 102,500.000

312221 Light ICT hardware - Acquisition 11,250.000
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Project:1396 Water for Production Regional Center-North based in Lira (WfPRC-N)

PIAP Output: 01040402 Multi-purpose water development schemes including valley dams, valley tanks developed

Programme Intervention: 010404 Increase access and use of water for agricultural production

Four (4) Parish level valley tanks constructed to 100% completion in the
Districts of Yumbe, Terego, Oyam and Amolatar increasing on water for
livestock watering.

Mobilization for construction of Two (2) Parish level Valley Tanks in the
Districts of Arua and Nwoya for provision of water for livestock is
ongoing.

Weed removed from Leye earth dam to 100% progress in Kole District. Weed removal from Leye earth dam in Kole District has not yet
commenced.

Ongoing works and completed facilities (Irrigation schemes both medium
and small, earth dams and valley tanks) supervised and monitored
assessing their functionality.

Monitored and evaluated performance of completed projects; Two (2)
earth dams (Akwera in Otuke and Andibo in Pakwach), Six (6) valley
tanks constructed under Water Supply and Sanitation Programme (WSSP)
in the Districts of Apac and Otuke, Two (2) valley tanks constructed using
Ministry equipment in Dokolo and Kitgum; Thirteen (13) Solar powered
Irrigation demonstration sites in the Districts of Zombo (2), Nwoya (2),
Gulu (1), Omoro (1), Pader (1), Arua (1), Oyam (1), Lira (1), Alebtong (2)
and Pakwach (1); Ongoing works at various stages of progress;
Construction of Solar powered Irrigation demonstration sites in the
Districts of Adjumani (1), Omoro (2), Agago (2), Apac (1), Kole (1) and
Gulu (1).

Ongoing works and completed facilities (Irrigation schemes both medium
and small, earth dams and valley tanks) supervised and monitored
assessing their functionality.

Monitored and evaluated performance of completed projects; Two (2)
earth dams (Akwera in Otuke and Andibo in Pakwach), Six (6) valley
tanks constructed under Water Supply and Sanitation Programme (WSSP)
in the Districts of Apac and Otuke, Two (2) valley tanks constructed using
Ministry equipment in Dokolo and Kitgum; Thirteen (13) Solar powered
Irrigation demonstration sites in the Districts of Zombo (2), Nwoya (2),
Gulu (1), Omoro (1), Pader (1), Arua (1), Oyam (1), Lira (1), Alebtong (2)
and Pakwach (1); Ongoing works at various stages of progress;
Construction of Solar powered Irrigation demonstration sites in the
Districts of Adjumani (1), Omoro (2), Agago (2), Apac (1), Kole (1) and
Gulu (1).

PIAP Output: 01040402 Dams and valley tanks for livestock watering constructed

Programme Intervention: 010404 Increase access and use of water for agricultural production

Four (4) Parish level valley tanks designed to 100% completion in the
Districts of Lamwo, Nebbi, Lira and Koboko.

Preliminary assessments for potential valley tank sites to undertake
feasibility studies are ongoing.

Construction of Geregere earth dam in Agago District supervised
complying to specifications.

Supervision and monitoring construction of Geregere multi-purpose earth
dam and watering facilities in Agago District is awaiting construction
commencement.
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Project:1396 Water for Production Regional Center-North based in Lira (WfPRC-N)

PIAP Output: 01040408 Medium-scale irrigation schems and Dams and valley tanks for livestock watering constructed.

Programme Intervention: 010404 Increase access and use of water for agricultural production

WfP facilities offered Operation and Maintenance (O&M) support. Provision of Operation and Maintenance (O&M) support is ongoing for
Solar Powered Irrigation Demonstration sites of Opwach in Omoro
District, Ayweri in Gulu District, Ugudu in Zombo District, Akworo in
Kitgum District, Asada in Zombo District, Aringo mone in Pader District,
Odeye in Dokolo District, Owameri in Alebtong District, Andibo in
Pakwach District, Acaba in Oyam District and Oloo in Alebtong District.

PIAP Output: 01040413 New medium-scale irrigation schemes, dams and valley tanks developed.

Programme Intervention: 010404 Increase access and use of water for agricultural production

Ongoing works and completed facilities (Irrigation schemes both medium
and small, earth dams and valley tanks) supervised and monitored
assessing their functionality.

Monitored and evaluated performance of completed projects; Two (2)
earth dams (Akwera in Otuke and Andibo in Pakwach), Six (6) valley
tanks constructed under Water Supply and Sanitation Programme (WSSP)
in the Districts of Apac and Otuke, Two (2) valley tanks constructed using
Ministry equipment in Dokolo and Kitgum; Thirteen (13) Solar powered
Irrigation demonstration sites in the Districts of Zombo (2), Nwoya (2),
Gulu (1), Omoro (1), Pader (1), Arua (1), Oyam (1), Lira (1), Alebtong (2)
and Pakwach (1); Ongoing works at various stages of progress;
Construction of Solar powered Irrigation demonstration sites in the
Districts of Adjumani (1), Omoro (2), Agago (2), Apac (1), Kole (1) and
Gulu (1).

WfP facilities offered Operation and Maintenance (O&M) support. Provision of Operation and Maintenance (O&M) support is ongoing for
Solar Powered Irrigation Demonstration sites of Opwach in Omoro
District, Ayweri in Gulu District, Ugudu in Zombo District, Akworo in
Kitgum District, Asada in Zombo District, Aringo mone in Pader District,
Odeye in Dokolo District, Owameri in Alebtong District, Andibo in
Pakwach District, Acaba in Oyam District and Oloo in Alebtong District.

Ten (10) Small Scale Irrigation sites designed to completion in the
Districts of Moyo, Kole, Kitgum, Gulu and Arua.

Detailed designs are being undertaken for potential Ten (10) Solar
Powered Irrigation Demonstration sites in Northern Region (70%
progress).

A medium scale irrigation scheme designed to completion at Akwera earth
dam in Otuke District.

Detailed design of a medium scale irrigation scheme at Akwera earth dam
in Otuke District is still ongoing.

Imvempi, Purongo and Palyec irrigation schemes designed to completion
in Arua, Amuru and Nwoya Districts respectively.

Feasibility studies of Purongo and Palyec irrigation schemes in Amuru and
Nwoya Districts is at 80% progress (Revised feasibility report submitted).
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Project:1396 Water for Production Regional Center-North based in Lira (WfPRC-N)

Total For Budget Output 3,785,000.000

GoU Development 3,785,000.000

External Financing 0.000

Arrears 0.000

AIA 0.000

Total For Project 4,573,975.500

GoU Development 4,573,975.500

External Financing 0.000

PIAP Output: 01040413 New medium-scale irrigation schemes, dams and valley tanks developed.

Programme Intervention: 010404 Increase access and use of water for agricultural production

Eight (8) Small scale irrigation schemes constructed to completion in West
Nile, Acholi and Lango Sub-regions increasing on crop production.

Construction of Eight (8) Solar Powered Irrigation Demonstration sites is
ongoing at various stages of progress in the Districts of Omoro (90%),
Agago (92%), Kole (44%), Adjumani (90%), Apac (47%), Omoro (60%),
Agago (58%) and Gulu (38%).

Land acquired for construction of WfP facilities and land owners
compensated.

No Project Affected Persons (PAPs) identified and compensated for
construction of WfP facilities.

Water for Production Regional Centre North Equipment Yard constructed
to completion.

Construction of Water for Production Regional Centre-North Equipment
Yard is at 70% cumulative progress.

Eight (8) production wells sited and drilled in West Nile, Acholi and Lango
Sub-regions.

Sited and drilled Five (5) production wells in Kidere and Palaro,
Kabunyatta, Katikakala and Ogonycogo in the Districts of Gulu, Luweero,
Nakasongola and Nwoya respectively.

WfP facilities offered Operation and Maintenance (O&M) support. Provision of Operation and Maintenance (O&M) support is ongoing for
Solar Powered Irrigation Demonstration sites of Opwach in Omoro
District, Ayweri in Gulu District, Ugudu in Zombo District, Akworo in
Kitgum District, Asada in Zombo District, Aringo mone in Pader District,
Odeye in Dokolo District, Owameri in Alebtong District, Andibo in
Pakwach District, Acaba in Oyam District and Oloo in Alebtong District.

Cumulative Expenditures made by the End of the Quarter to
Deliver Cumulative Outputs

UShs Thousand

Item Spent

225201 Consultancy Services-Capital 405,000.000

227001 Travel inland 90,000.000

312139 Other Structures - Acquisition 3,200,000.000

342111 Land - Acquisition 90,000.000
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Arrears 0.000

AIA 0.000

Project:1397 Water for Production Regional Center-East based in Mbale (WfPRC-E)

Budget Output:000003 Facilities and Equipment Management

PIAP Output: 01040408 Medium-scale irrigation schems and Dams and valley tanks for livestock watering constructed.

Programme Intervention: 010404 Increase access and use of water for agricultural production

ICT Office equipment procured (2 GPS, 3 Video Cameras, 12 laptops and
2 Photocopiers).

Procurement of ICT Office equipment (Laptops and Printers) has not yet
been initiated.

Four (4) sets of office furniture and fittings procured. Procurement of Office furniture and fittings has not been initiated.

Contract staff salaries, Advertising, Security services, Field allowances,
Internet, Utility bills paid; Stationary and Printing materials, staff welfare
and entertainment materials procured; Office and ICT equipment
maintained.

Paid contract staff salaries with lunch and field allowances; Maintained
Office and ICT equipment; Paid for Security services, Internet, Utility bills
and advertisements; Procurement of stationery and Printing Materials has
not yet been initiated.

PIAP Output: 01040415 Solar powered small-scale irrigation systems developed.

Programme Intervention: 010404 Increase access and use of water for agricultural production

Farmer review meetings held on the successes and challenges in
implementation of small scale irrigation projects in 2021/22.

Held Farmer review meetings at the following solar powered irrigation
schemes of Chembombai in Bukwo District, Opapa in Serere District,
Mulwanda in Namayingo District, Apuwai in Tororo District, Opiyai in
Soroti District and Limoto in Pallisa District. Review meetings were also
held at Ngariam valley tank in Katakwi District on the successes and
challenges in implementation of solar powered irrigation projects in FY
2022/23.

Spare parts procured for maintenance of Earth moving equipment. Procurement of spare parts for maintenance of Earth moving equipment is
ongoing (Initiation stage).

Six (6) small scale irrigation schemes constructed in the Districts of
Kapelebyong, Manafwa, Tororo, Katakwi, Pallisa and Bugiri increasing on
crop production.

Completed construction of Two (2) Solar powered Irrigation
Demonstration Sites of Ateeta and Opapa in the Districts of Katakwi and
Serere respectively.

Construction commencement of more sites awaits confirmation of funds.

Feasibility studies undertaken and designed five (5) Small Scale Irrigation
Systems in Eastern Region.

NA

Six (6) small scale irrigation schemes constructed in the Districts of
Kapelebyong, Manafwa, Tororo, Katakwi, Pallisa and Bugiri increasing on
crop production.

Completed construction of Two (2) Solar powered Irrigation
Demonstration Sites of Ateeta and Opapa in the Districts of Katakwi and
Serere respectively.

Construction commencement of more sites awaits confirmation of funds.
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Project:1397 Water for Production Regional Center-East based in Mbale (WfPRC-E)

PIAP Output: 01040416 Sustainable management institutions for effective utilization of Dams and valley tanks established.

Programme Intervention: 010404 Increase access and use of water for agricultural production

Information disseminated on operation, care and management of water for
production facilities on major radio stations in Eastern region.

Disseminated Information on operation, care and management of water for
production facilities on major radio stations in Eastern Uganda.

Small scale irrigation schemes in Eastern Uganda given Implementation
support and sustainably managed.

Implementation support and sustainable management of Small scale
irrigation schemes in Eastern Uganda has not yet been done.

Developed capacity and supported irrigation farmers improving on their
livelihoods through modern irrigation technologies thus improving on the
products.

Capacity development and support to irrigation farmers to improve on
their livelihoods through modern irrigation technologies has not yet been
implemented.

Valley tanks in Eastern Uganda given implementation support and
sustainably managed.

Implementation support and sustainable management of valley tanks in
Eastern Uganda has not yet been offered.

Developed farmers' capacity through technical backstopping for Operation
and Maintenance, trained resource personnel and maintained the
completed and ongoing small scale irrigation schemes in Eastern Region.

Built farmers' capacity through trainings in technical backstopping for
Operation and Maintenance of the Solar powered irrigation schemes of
Chembombai in Bukwo, Mulwanda A in Namayingo, Bukiise in Sironko,
Alere in Soroti, Opapa in Serere, Kataigwa in Kayunga, Apuwai in Tororo
and Limoto in Pallisa in Eastern Region.

Source protection measures implemented in the immediate catchments of
water for production facilities.

Implemented source protection activities (planted grass and trees) around
Aleles Valley Tank in Katakwi District.

Cumulative Expenditures made by the End of the Quarter to
Deliver Cumulative Outputs

UShs Thousand

Item Spent

211102 Contract Staff Salaries 218,591.000

211106 Allowances (Incl. Casuals, Temporary, sitting allowances) 17,037.500

212101 Social Security Contributions 12,144.000

221001 Advertising and Public Relations 5,625.000

221009 Welfare and Entertainment 13,037.500

221011 Printing, Stationery, Photocopying and Binding 15,750.000

223004 Guard and Security services 13,950.000

223005 Electricity 3,312.500

223006 Water 2,125.000

225101 Consultancy Services 356,410.500

228003 Maintenance-Machinery & Equipment Other than Transport Equipment 4,500.000

312229 Other ICT Equipment - Acquisition 36,250.000

312235 Furniture and Fittings - Acquisition 4,500.000



FY 2022/23

VOTE: 019 Ministry of Water and Environment

Vote Performance Report

Quarter 2

Annual Planned Outputs Cumulative Outputs Achieved by End of Quarter

Project:1397 Water for Production Regional Center-East based in Mbale (WfPRC-E)

Total For Budget Output 815,733.000

GoU Development 815,733.000

External Financing 0.000

Arrears 0.000

AIA 0.000

Budget Output:000017 Infrastructure Development and Management

Cumulative Expenditures made by the End of the Quarter to
Deliver Cumulative Outputs

UShs Thousand

Item Spent

313211 Heavy Vehicles - Improvement 112,500.000

PIAP Output: 01040402 Multi-purpose water development schemes including valley dams, valley tanks developed

Programme Intervention: 010404 Increase access and use of water for agricultural production

Five (5) community valley tanks constructed to 100% completion using
equipment through force account mechanism with abstraction providing
water for irrigation.

Completed construction of Aleles Valley tank in Katakwi District. This has
increased cumulative water for production storage capacity by 65,000,000
liters.

Five (5) community valley tanks constructed to 100% completion using
equipment through force account mechanism with abstraction providing
water for irrigation.

Completed construction of Aleles Valley tank in Katakwi District. This has
increased cumulative water for production storage capacity by 65,000,000
liters.

PIAP Output: 01040402 Dams and valley tanks for livestock watering constructed

Programme Intervention: 010404 Increase access and use of water for agricultural production

Five (5) community valley tanks constructed to 100% completion using
equipment through force account mechanism with abstraction providing
water for irrigation.

Completed construction of Aleles Valley tank in Katakwi District. This has
increased cumulative water for production storage capacity by 65,000,000
liters.

PIAP Output: 01040408 Medium-scale irrigation schems and Dams and valley tanks for livestock watering constructed.

Programme Intervention: 010404 Increase access and use of water for agricultural production

Five (5) community valley tanks constructed to 100% completion using
equipment through force account mechanism with abstraction providing
water for irrigation.

Completed construction of Aleles Valley tank in Katakwi District. This has
increased cumulative water for production storage capacity by 65,000,000
liters.

Supervised and monitored ongoing works complying to specifications and
completed facilities assessing their functionality in Eastern Region; Fuel,
Lubricants and oils procured; Vehicles maintained.

Completed Water for Production (WfP) facilities and Ongoing works
(Construction of new WfP facilities) in Eastern Region monitored and
supervised for any defects and compliance to specifications; Fuel,
lubricants and oils were purchased; Vehicles were maintained.



FY 2022/23

VOTE: 019 Ministry of Water and Environment

Vote Performance Report

Quarter 2

Annual Planned Outputs Cumulative Outputs Achieved by End of Quarter

Project:1397 Water for Production Regional Center-East based in Mbale (WfPRC-E)

Total For Budget Output 5,508,812.500

GoU Development 5,508,812.500

External Financing 0.000

Arrears 0.000

AIA 0.000

Total For Project 6,324,545.500

GoU Development 6,324,545.500

External Financing 0.000

Arrears 0.000

AIA 0.000

PIAP Output: 01040408 Medium-scale irrigation schems and Dams and valley tanks for livestock watering constructed.

Programme Intervention: 010404 Increase access and use of water for agricultural production

Five (5) community valley tanks constructed to 100% completion using
equipment through force account mechanism with abstraction providing
water for irrigation.

Completed construction of Aleles Valley tank in Katakwi District. This has
increased cumulative water for production storage capacity by 65,000,000
litres.

PIAP Output: 01040412 New medium scale irrigation schemes and Dams and valley tanks for livestock watering constructed.

Programme Intervention: 010404 Increase access and use of water for agricultural production

Three (3) medium scale Irrigation schemes constructed to 40% completion
in the Districts of Butebo, Namisindwa and Soroti. These will contribute to
increase on crop production after completion.

Works commenced for construction of One (1) medium scale Irrigation
scheme in Namaitsu in Namisindwa District (15% progress). This will
increase on crop production after completion.

Three (3) Solar powered irrigation schemes in Bukwo, Namayingo and
Bugiri Districts constructed to 50% completion. These will increase on
crop production after completion

Completed construction of Two (2) Solar Powered Irrigation
Demonstration Sites of Ateeta (12 acres) and Opapa (50 acres) in the
Districts of Katakwi and Serere respectively.

Land secured for facility development and compensated Project Affected
Persons (PAPs) for construction of WfP facilities.

No land secured for facility development and no Project Affected Persons
(PAPs) were compensated for construction of WfP facilities.

Cumulative Expenditures made by the End of the Quarter to
Deliver Cumulative Outputs

UShs Thousand

Item Spent

227001 Travel inland 220,000.000

227004 Fuel, Lubricants and Oils 16,312.500

228002 Maintenance-Transport Equipment 35,000.000

312139 Other Structures - Acquisition 5,200,000.000

342111 Land - Acquisition 37,500.000
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VOTE: 019 Ministry of Water and Environment

Vote Performance Report

Quarter 2

Annual Planned Outputs Cumulative Outputs Achieved by End of Quarter

Project:1398 Water for Production Regional Center-West based in Mbarara (WfPRC-W)

Budget Output:000003 Facilities and Equipment Management

PIAP Output: 01040412 New medium scale irrigation schemes and Dams and valley tanks for livestock watering constructed.

Programme Intervention: 010404 Increase access and use of water for agricultural production

Furniture, AC, Shelves, curtains and internet procured for Water for
Production Regional Centres West and Central.

Furniture, AC, Shelves and curtains supplied and installed for Water for
Production Regional Centres West and Central.

ICT Equipment including laptops and printers procured for Water for
Production Regional Centres West and Central.

ICT Equipment procured and supplied.

Contract staff salaries, NSSF Contributions, Security services, Internet,
Utility bills, Computer supplies and Advertising paid; Fuel, Lubricants and
oils purchased; Stationary and Printing materials procured; ICT Equipment
and Vehicles maintained.

Paid contract Staff salaries, Allowances, guard and security services,
Telecommunications, Advertising, Electricity, Water, Welfare and
entertainment; Purchased stationery, fuel, lubricants and oils; Maintained
office and ICT equipment.

PIAP Output: 01040416 Sustainable management institutions for effective utilization of Dams and valley tanks established.

Programme Intervention: 010404 Increase access and use of water for agricultural production

Created awareness and fostered sustainable management for Irrigation
schemes of Kabuyanda, Enengo, Matanda and Rwimi in the Districts of
Isingiro, Kanungu and Bunyangabu.

Awareness creation and sustainable management for Irrigation schemes of
Kabuyanda, Enengo, Matanda and Rwimi in the Districts
of Isingiro, Kanungu and Bunyangabu is ongoing.

Operation, maintenance and management supported for off-farm
infrastructure at Mabira and Kagango dams, Mubuku 1 and 2 and
Rwengaaju irrigation schemes.

Support for Operation, Maintenance and management of the off-farm
infrastructure at Mubuku I, II and Rwengaaju irrigation schemes in Kasese
and Kabarole Districts is being offered.

Fostered Implementation support for sustainable management of the
completed facilities and those under construction in Western and Lower
Central regions (trained, built capacity and formed management
committees).

Implementation support for sustainable management of WfP facilities
(training, capacity building and formation of management committees) in
Western and Lower Central regions is ongoing (Established Two (2)
management committees and One (1) Farmer Field School).

Developed farmer capacity through technical backstopping for Operation
and Maintenance (O&M) of Irrigation under construction and completed
small scale irrigation projects in the Western and Central regions.

Development of farmer capacity through technical backstopping for
Operation and Maintenance (O&M) of Irrigation systems on the ongoing
and completed small scale irrigation schemes in the Western and Central
regions is ongoing (Engaged Three (3) farmer communities).

Social economic and Environmental studies undertaken for Ten (10) WfP
facilities in Western region.

Procurement to undertake Social Economic and Environmental studies for
Ten (10) WfP facilities in Western region is ongoing (NoBEB Stage).

Success stories, lessons and emerging issues documented at established
selected WfP facilities in the Western and Central Regions.

Documented Success stories, lessons and emerging issues at
established selected WfP facilities in the Western and Central Regions.

Fostered Implementation support and offered sustainable management for
WfP facilities and established Farmer Field Schools (FFS) in the Central
Region.

NA



FY 2022/23

VOTE: 019 Ministry of Water and Environment
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Quarter 2

Annual Planned Outputs Cumulative Outputs Achieved by End of Quarter

Project:1398 Water for Production Regional Center-West based in Mbarara (WfPRC-W)

Total For Budget Output 884,492.000

GoU Development 884,492.000

External Financing 0.000

Arrears 0.000

AIA 0.000

PIAP Output: 01040416 Sustainable management institutions for effective utilization of Dams and valley tanks established.

Programme Intervention: 010404 Increase access and use of water for agricultural production

Information, Education and Communication (IEC) materials designed and
produced for coordination of International Water and Environment Week
activities.

Procurement of service provider is ongoing (Initiation stage) for design,
production and dissemination of appropriate visual aids (IEC materials) for
International Water and Environment Week.

Earth moving Equipment serviced, maintained and minor repairs done for
the Western and Central Regions.

Earth moving Equipment well maintained, serviced, repaired and kept in
good working condition.

Cumulative Expenditures made by the End of the Quarter to
Deliver Cumulative Outputs

UShs Thousand

Item Spent

211102 Contract Staff Salaries 210,320.000

211106 Allowances (Incl. Casuals, Temporary, sitting allowances) 21,600.000

212101 Social Security Contributions 15,546.000

221001 Advertising and Public Relations 8,250.000

221002 Workshops, Meetings and Seminars 2,500.000

221007 Books, Periodicals & Newspapers 2,000.000

221009 Welfare and Entertainment 9,325.000

221011 Printing, Stationery, Photocopying and Binding 15,500.000

223004 Guard and Security services 4,546.000

223005 Electricity 5,500.000

223006 Water 3,600.000

225101 Consultancy Services 345,000.000

227004 Fuel, Lubricants and Oils 25,675.000

228002 Maintenance-Transport Equipment 15,000.000

228003 Maintenance-Machinery & Equipment Other than Transport Equipment 2,500.000

312221 Light ICT hardware - Acquisition 10,000.000

312235 Furniture and Fittings - Acquisition 75,000.000

313211 Heavy Vehicles - Improvement 112,630.000



FY 2022/23

VOTE: 019 Ministry of Water and Environment

Vote Performance Report

Quarter 2

Annual Planned Outputs Cumulative Outputs Achieved by End of Quarter

Project:1398 Water for Production Regional Center-West based in Mbarara (WfPRC-W)

Budget Output:000017 Infrastructure Development and Management

PIAP Output: 01040402 Dams and valley tanks for livestock watering constructed

Programme Intervention: 010404 Increase access and use of water for agricultural production

Ngugo Phase II water scheme constructed to 80% completion in
Rwampara District providing water for multi-purpose uses.

Construction commencement of Ngugo Phase II water scheme in
Rwampara District for provision of water for multi-purpose uses is
pending design completion (Final Design report presented and awaiting
approval).

Four (4) valley tanks constructed to 100% completion in the Districts of
Ntungamo, Ntoroko, Kyotera and Kamwenge using Equipment providing
water for livestock watering.

Construction of Four (4) Valley Tanks in the Districts of Ntungamo,
Ntoroko, Kyotera and Kamwenge using Equipment is ongoing. Overall
progress stands at 30%

Parking Yard for Water for Production Equipment constructed to 100%
completion in Mbarara District.

Construction of Parking Yard for Water for Production Equipment in
Mbarara District is ongoing (32% cumulative Progress).

Kyenshama and Kyemamba earth dams construction supervised in
Mbarara and Lyantonde Districts respectively complying to specifications.

Kyenshama earth dam in Mbarara District supervised and the contractor
was complying to specifications. However, construction of Kyemamba
earth dam has not yet commenced.

Kanyehunde Multipurpose dam in Ntungamo District and Nombe Dam in
Mbarara District designed to 60% completion (preliminary).

Design of Kanyehunde multipurpose dam in Ntungamo District and
Nombe Dam in Mbarara District have not yet commenced. Land
acquisition and stakeholder awareness completed.

One (01) earth dam comprehensively assessed and designed to 40%
completion in Mubende District.

Comprehensive assessment and design of One (01) earth dam in Mubende
District has not yet commenced.

Feasibility studies undertaken and designed Drought response and Flood
mitigation interventions to 60% completion for Bundibugyo and Ntoroko
Districts.

Procurement to undertake feasibility studies and design of Drought
response and Flood mitigation interventions for Bundibugyo and Ntoroko
Districts is ongoing (Initiation stage).

Six (06) valley tanks designed to 50% completion in the Districts of
Masindi, Gomba, Hoima, Kagadi , Kiryandongo and Luweero.

Design of Six (06) valley tanks in the Districts of Masindi, Gomba, Hoima,
Kagadi, Kiryandongo and Luweero has not yet commenced.

Six (6) valley tanks constructed to 70% completion in the Districts of
Nakasongola, Nakaseke, Masindi, Gomba, Luweero and Kalungu using
Equipment providing water for livestock watering.

Construction of Six (6) valley tanks in the Districts of Nakasongola,
Nakaseke, Masindi, Gomba, Luweero and Kalungu using Equipment
providing water for livestock watering is pending confirmation of funding.

Improvement works undertaken on completed WfP facilities in the Central
and Bunyoro Sub-regions.

Improvement works have not yet been undertaken on completed WfP
facilities in the Central and Bunyoro Sub-regions.

Two (02) medium scale irrigation schemes designed to 50% completion in
Western and Central Uganda.

Design of Two (02) medium scale irrigation schemes in Western and
Central Uganda has not yet commenced.
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VOTE: 019 Ministry of Water and Environment
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Quarter 2

Annual Planned Outputs Cumulative Outputs Achieved by End of Quarter

Project:1398 Water for Production Regional Center-West based in Mbarara (WfPRC-W)

PIAP Output: 01040402 Dams and valley tanks for livestock watering constructed

Programme Intervention: 010404 Increase access and use of water for agricultural production

Feasibility studies around Mt. Rwenzori and Detailed design of Rwimi
Irrigation scheme completed to 80% in Kasese and Bunyangabu Districts
respectively.

Feasibility studies around Mt. Rwenzori and design of Rwimi Irrigation
scheme in Kasese and Bunyangabu Districts is at 85% progress
(Feasibility studies completed and finalization of detailed design is
ongoing).

PIAP Output: 01040408 Medium-scale irrigation schems and Dams and valley tanks for livestock watering constructed.

Programme Intervention: 010404 Increase access and use of water for agricultural production

Ten (10) solar powered small scale irrigation schemes constructed to 70%
completion in selected Districts of Western and Central regions increasing
on crop production.

Works are ongoing at various stages of progress for construction of Twelve
(12) Solar Powered Irrigation Demonstration sites in the Districts of
Kanungu (1), Kabarole (1), Kyenjojo (1), Lwengo (1), Isingiro (2),
Mbarara (2), Kisoro (1), Bushenyi (1), Kiruhura (1) and Buhweju (1).

Regional office block constructed to 100% completion in Mbarara District. Construction of Regional office block in Mbarara District is at 90%
cumulative progress.

Water for Production facilities including earth dams, valley tanks and
Irrigation schemes offered Operation and Maintenance (O&M) support.

Maintenance works ongoing for Two (2) Valley tanks in Kamwema and
Nyamarungi in Isingiro, Five (5) Solar Powered Irrigation sites in Kisoro
(1), Mbarara (2), Lwengo (1) and Ntoroko (1) and Two (2) Dams in
Ntungamo (1) and Sembabule (1).

Ongoing works and completed facilities (Irrigation schemes both medium
and small, earth dams and valley tanks) supervised and monitored
assessing their functionality in Western and Central Regions.

Supervised and monitored ongoing works and completed facilities in
Western Uganda (Irrigation schemes, earth dams and valley tanks).

Capital works in the Central Region monitored, supervised and appraised
complying to specifications.

Monitored, supervised and appraised Capital works in the Central Region
complying to specifications.

Regional WfP Staff and District Officials trained and built their capacity
on new Water for Production technologies, management models and
Operation Modalities; Fuel, Lubricants and oils purchased; Vehicles
maintained.

Trained and built capacity of Regional WfP Staff District Officials on new
Water for Production technologies, management models and Operation
Modalities; Purchased fuel, Lubricants and oils; Vehicles maintained.

Kyemamba earth dam in Lyantonde District partially constructed to 10%
progress providing water for multipurpose uses.

Partial construction of Kyemamba earth dam in Lyantonde District is still
at design stage.

PIAP Output: 01040412 New medium scale irrigation schemes and Dams and valley tanks for livestock watering constructed.

Programme Intervention: 010404 Increase access and use of water for agricultural production

Feasibility Study for Mega irrigation schemes around South Western
Highlands completed to 100%.

NA

Kagera corridor multi-purpose water for production infrastructure and
facilities designed to 80% completion in Isingiro District.

NA
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Annual Planned Outputs Cumulative Outputs Achieved by End of Quarter

Project:1398 Water for Production Regional Center-West based in Mbarara (WfPRC-W)

Total For Budget Output 4,514,415.500

GoU Development 4,514,415.500

External Financing 0.000

Arrears 0.000

AIA 0.000

Total For Project 5,398,907.500

GoU Development 5,398,907.500

External Financing 0.000

Arrears 0.000

AIA 0.000

Project:1523 Water for Production Phase II

Budget Output:000003 Facilities and Equipment Management

PIAP Output: 01040412 New medium scale irrigation schemes and Dams and valley tanks for livestock watering constructed.

Programme Intervention: 010404 Increase access and use of water for agricultural production

Land secured for facility development and compensated land owners for
construction of WfP facilities.

NA

Cumulative Expenditures made by the End of the Quarter to
Deliver Cumulative Outputs

UShs Thousand

Item Spent

221003 Staff Training 12,500.000

225201 Consultancy Services-Capital 873,598.000

225204 Monitoring and Supervision of capital work 39,067.500

227001 Travel inland 40,000.000

227004 Fuel, Lubricants and Oils 26,750.000

228002 Maintenance-Transport Equipment 22,500.000

312139 Other Structures - Acquisition 3,500,000.000

PIAP Output: 01040402 Dams and valley tanks for livestock watering constructed

Programme Intervention: 010404 Increase access and use of water for agricultural production

Established Management and Institutional structures through farmer field
schools approach for Rwengaaju Irrigation Scheme in Kabarole District.
This will ensure sustainability of the scheme.

NA
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Annual Planned Outputs Cumulative Outputs Achieved by End of Quarter

Project:1523 Water for Production Phase II

PIAP Output: 01040416 Sustainable management institutions for effective utilization of Dams and valley tanks established.

Programme Intervention: 010404 Increase access and use of water for agricultural production

Environment and Social Impact Assessment (ESIA) and Resettlement
Action Plans (RAP) undertaken for Irrigation Schemes of Matanda and
Enengo in Kanungu District.

The Consultant has submitted the final deliverable for Environment and
Social Impact Assessment (ESIA) for Matanda Irrigation scheme in
Kanungu District.

Environment and Social Impact Assessment (ESIA) undertaken for the
Development of Water for Oil Refinery in Kabale, Hoima District.

The Consultant has submitted the final Environment and Social Impact
Assessment (ESIA) and Resettlement Action Plan (RAP) Report for the
Development of Water for Oil Refinery in Kabale, Hoima District.

Contract staff salaries, NSSF Contributions, Allowances, Advertising,
Welfare and entertainment, Telecommunication and Guard and Security
services, Utility bills (Water and electricity) paid; Trained Staff.

Paid contract staff salaries with NSSF Contributions, Allowances,
Advertisements, Welfare and entertainment, Telecommunication, Guard
and Security services, Utility bills (Water and Electricity).

Printing and photocopying materials, Uniforms and protective gear
procured; Fuel, lubricants and oils, Computer supplies, Small office
equipment, Books and Newspapers purchased; Vehicles, Machinery,
Equipment and furniture maintained.

Procured printing and photocopying materials; Purchased fuel, lubricants
and oils, Computer supplies and Small office equipment; Maintained
Vehicles, Machinery, Equipment and furniture.

Operation and maintenance field activities facilitated through Inland travel. Operation and maintenance field activities were facilitated through Inland
travel.

Cumulative Expenditures made by the End of the Quarter to
Deliver Cumulative Outputs

UShs Thousand

Item Spent

211102 Contract Staff Salaries 297,688.794

211106 Allowances (Incl. Casuals, Temporary, sitting allowances) 37,500.000

221001 Advertising and Public Relations 3,750.000

221003 Staff Training 18,375.000

221007 Books, Periodicals & Newspapers 1,250.000

221009 Welfare and Entertainment 3,750.000

221011 Printing, Stationery, Photocopying and Binding 2,500.000

221012 Small Office Equipment 2,271.250

223004 Guard and Security services 24,750.000

223005 Electricity 12,525.000

224010 Protective Gear 3,125.000

227001 Travel inland 15,599.973

227004 Fuel, Lubricants and Oils 23,406.250

228002 Maintenance-Transport Equipment 34,000.000
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Annual Planned Outputs Cumulative Outputs Achieved by End of Quarter

Project:1523 Water for Production Phase II

Total For Budget Output 481,426.267

GoU Development 481,426.267

External Financing 0.000

Arrears 0.000

AIA 0.000

Budget Output:000017 Infrastructure Development and Management

Cumulative Expenditures made by the End of the Quarter to
Deliver Cumulative Outputs

UShs Thousand

Item Spent

228003 Maintenance-Machinery & Equipment Other than Transport Equipment 935.000

PIAP Output: 01040402 Multi-purpose water development schemes including valley dams, valley tanks developed

Programme Intervention: 010404 Increase access and use of water for agricultural production

Kyenshama earth dam in Mbarara District constructed to 50% completion.
After completion, it will increase on water for multipurpose uses.

Construction of Kyenshama earth dam in Mbarara District is at 65%
physical progress (Constructed access roads and coffer dam, excavated
dam basin, restored borrow pits and fabrication of the floating Intake is
ongoing).

Geregere earth dam in Agago District constructed to 10% progress. After
completion, it will provide water for multipurpose uses.

Procurement for construction of Geregere earth dam in Agago District is in
advanced stages of completion.

Six (06) Valley tanks constructed to 70% completion in the Districts of
Bukomansimbi, Nakasongola, Luweero, Mubende, Kiboga and
Kyamkwanzi.

Construction of Six (06) Valley Tanks in the Districts of Bukomansimbi,
Nakasongola, Luweero, Mubende, Kiboga and Kyankwanzi is pending
confirmation of funds.

PIAP Output: 01040404 Solar powered water supply and small-scale irrigation systems developed.

Programme Intervention: 010404 Increase access and use of water for agricultural production

Kawumu irrigation scheme in Luweero District constructed to 25%
completion.

Works contract for construction of Kawumu irrigation scheme in Luweero
District signed. Commencement awaits advance payment to the contractor.

PIAP Output: 01040402 Dams and valley tanks for livestock watering constructed

Programme Intervention: 010404 Increase access and use of water for agricultural production

Livestock watering facility for Nakayonza constructed to 100%
completion in Nakasongola District.

Works for construction of Nakayonza livestock watering facility in
Nakasongola District is at 80% cumulative progress (Construction of pump
house, fencing and trenching for main transmission completed, livestock
watering troughs, reservoir; election of 14 meter steel tower completed).
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Annual Planned Outputs Cumulative Outputs Achieved by End of Quarter

Project:1523 Water for Production Phase II

PIAP Output: 01040402 Dams and valley tanks for livestock watering constructed

Programme Intervention: 010404 Increase access and use of water for agricultural production

Dams constructed to 100% completion using MWE Equipment. These
have increased on cumulative water for production storage capacity for
livestock watering.

Construction of dams using MWE Equipment is pending confirmation of
funds. These will contribute to increase in cumulative water for production
storage capacity for livestock watering.

Ongoing construction works supervised and monitored complying to
specifications.

Supervised and monitored ongoing construction works (Construction of
Irrigation schemes, earth dams and valley tanks) and the contractors were
complying to specifications.

Livestock watering facility for Nakayonza constructed to 100%
completion in Nakasongola District.

Works for construction of Nakayonza livestock watering facility in
Nakasongola District is at 80% cumulative progress (Construction of pump
house, fencing and trenching for main transmission completed, livestock
watering troughs, reservoir; election of 14 meter steel tower completed).

PIAP Output: 01040414 New multi-purpose water development schemes constructed.

Programme Intervention: 010404 Increase access and use of water for agricultural production

Feasibility study for Nakasongola Bulk water system completed to 100%
in Nakasongola District.

Completed feasibility study for Nakasongola Bulk water system in
Nakasongola District.

Feasibility Study undertaken and Designed Mega irrigation schemes of
Central lowlands to 100% completion.

Feasibility Study and Design of Mega irrigation schemes of Central
lowlands is at 40% progress (Pre-feasibility report submitted).

Formulated A National Irrigation Master Plan for Uganda to 100%
completion.

Formulation of a National Irrigation Masterplan for Uganda is at 30%
progress (Draft Interim Study Report One was submitted and approved).

Design Manual for Water for Production Infrastructure and facilities
completed to 100%.

Preparation of design manual for Water for Production infrastructure is at
80% progress (All the Six (06) Volumes of the Draft design manual are
under review).

Medium scale piped irrigation systems installed for Nakasongola Model
farmers to 5% progress. After completion, This will increase on crop
productivity after completion.

NA

Feasibility study for Nakasongola Bulk water system completed to 100%
in Nakasongola District.

Completed feasibility study for Nakasongola Bulk water system in
Nakasongola District.

Cumulative Expenditures made by the End of the Quarter to
Deliver Cumulative Outputs

UShs Thousand

Item Spent

211102 Contract Staff Salaries 296,967.294

221003 Staff Training 1,250.000

221011 Printing, Stationery, Photocopying and Binding 2,812.500
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Annual Planned Outputs Cumulative Outputs Achieved by End of Quarter

Project:1523 Water for Production Phase II

Total For Budget Output 3,340,350.793

GoU Development 3,340,350.793

External Financing 0.000

Arrears 0.000

AIA 0.000

Total For Project 3,821,777.060

GoU Development 3,821,777.060

External Financing 0.000

Arrears 0.000

AIA 0.000

Project:1559 Drought Resilience in Karamoja Sub-Region Project

Budget Output:000003 Facilities and Equipment Management

Cumulative Expenditures made by the End of the Quarter to
Deliver Cumulative Outputs

UShs Thousand

Item Spent

225101 Consultancy Services 16,287.420

225201 Consultancy Services-Capital 47,505.000

225204 Monitoring and Supervision of capital work 38,809.580

227001 Travel inland 5,312.500

227004 Fuel, Lubricants and Oils 23,406.250

228002 Maintenance-Transport Equipment 22,520.000

312139 Other Structures - Acquisition 2,885,480.249

PIAP Output: 01040416 Sustainable management institutions for effective utilization of Dams and valley tanks established.

Programme Intervention: 010404 Increase access and use of water for agricultural production

Supported and established two (02) management structures for WfP
facilities of Kobebe and Longoromit dams.

Procurement completed for Consultancy Services for establishment
management structures for WfP facilities of Kobebe and Longoromit
dams. Implementation awaits confirmation of funds.

Enhanced Operation and Maintenance (O&M) through stakeholder
engagement of WfP facilities in Karamoja Sub-region.

NA

Water sources protected, catchment, soil and water conservation practices
established, beneficiary communities sensitized and buffer zones restored
around three (03) WfP facilities of Kobebe, Arechek and Longorimit in
Karamoja.

Procurement is ongoing (Bid evaluation stage) for development and
implementation of water source protection plans for environment and
socio-economic sustainability for Kobebe, Longoromit and Arecheck earth
dams.
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VOTE: 019 Ministry of Water and Environment

Vote Performance Report

Quarter 2

Annual Planned Outputs Cumulative Outputs Achieved by End of Quarter

Project:1559 Drought Resilience in Karamoja Sub-Region Project

Total For Budget Output 51,820.250

GoU Development 51,820.250

External Financing 0.000

Arrears 0.000

AIA 0.000

Budget Output:000017 Infrastructure Development and Management

PIAP Output: 01040416 Sustainable management institutions for effective utilization of Dams and valley tanks established.

Programme Intervention: 010404 Increase access and use of water for agricultural production

Spare parts procured for maintenance of Earth moving equipment. Procurement completed for purchase of spare parts for maintenance of
Earth moving equipment. Awaiting supply and delivery.

Contract staff salaries, NSSF Contributions, Allowances, Advertising,
Welfare and entertainment, Telecommunication and Guard and Security
services, Utility bills (Water and electricity) and office rent paid; Trained
Staff.

Contract staff salaries and NSSF Contributions paid; No funds released for
payment of allowances, Advertising, Welfare and entertainment,
Telecommunication and Guard and Security services, Utility bills (Water
and electricity) and office rent; No staff training was conducted.

Printing and photocopying materials, Uniforms and protective gear
procured; Fuel, lubricants and oils purchased; Vehicles and ICT Equipment
maintained.

Procured printing and stationery materials, purchased fuel, lubricants and
oils and maintained vehicles.

Operation and maintenance field activities facilitated through inland
travel..

Operation and Maintenance (O&M) field activities were not facilitated.

Cumulative Expenditures made by the End of the Quarter to
Deliver Cumulative Outputs

UShs Thousand

Item Spent

211102 Contract Staff Salaries 9,305.000

212101 Social Security Contributions 465.250

221009 Welfare and Entertainment 2,500.000

221011 Printing, Stationery, Photocopying and Binding 2,500.000

223004 Guard and Security services 6,000.000

223005 Electricity 800.000

227001 Travel inland 4,500.000

227004 Fuel, Lubricants and Oils 6,250.000

228002 Maintenance-Transport Equipment 4,500.000

281401 Rent 15,000.000
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VOTE: 019 Ministry of Water and Environment

Vote Performance Report

Quarter 2

Annual Planned Outputs Cumulative Outputs Achieved by End of Quarter

Project:1559 Drought Resilience in Karamoja Sub-Region Project

PIAP Output: 01040404 Solar powered water supply and small-scale irrigation systems developed.

Programme Intervention: 010404 Increase access and use of water for agricultural production

Two (02) ongoing solar powered irrigation schemes of Puno and Arechek
constructed to 100% completion in the Districts of Napak and Abim
respectively in Karamoja Sub-region increasing on crop production and
farmers' incomes.

Construction of Two (2) Solar powered irrigation Demonstration sites of
Puno and Arechek in the Districts of Napak and Abim respectively is still
ongoing (80% cumulative progress).

PIAP Output: 01040402 Dams and valley tanks for livestock watering constructed

Programme Intervention: 010404 Increase access and use of water for agricultural production

Four (04) communal valley tanks of Tapwa, Napeikar, Omagal and
Akurawoyan constructed to 100% completion in Karenga, Kotido, Abim
and Amudat Districts respectively in Karamoja Sub-region.

Commenced construction of Four (04) Communal Valley Tanks of Tapwa,
Napeikar, Omagal and Akurawoyan in the Districts of Karenga, Kotido,
Abim and Amudat respectively in Karamoja Sub-region (Overall progress
averaged at 40%).

Livestock watering troughs constructed to 100% completion for Puno and
Akadu kulo valley tanks in Abim District avoiding direct watering of
animals from the reservoir.

Commenced construction of livestock watering troughs for Puno and
Akadu kulo Valley Tanks in Abim District (25% progress).

Three (03) existing communal valley tanks of Natire, Lohoo and
Lokorikipii rehabilitated to 100% completion in Napak, Kotido and
Karenga Districts respectively in Karamoja Sub-region using MWE
equipment units. This has improved on their functionality.

Commenced rehabilitation of Three (03) existing communal Valley Tanks
of Natire, Lohoo and Lokorikipii in Napak, Kotido and Karenga Districts
respectively in Karamoja Sub-region using MWE equipment units (20%
progress).

Feasibility studies undertaken and Six (6) multi-purpose earth dams and
watering facilities designed to 100% completion in Karamoja Sub-region.

Procurement is ongoing (Initiation stage) for undertaking designs of Six
(6) multi-purpose earth dams and watering facilities in Karamoja Sub-
region.

Capital works monitored and appraised in Karamoja Sub-region
complying to specifications.

Supervision and monitoring WfP Implementation activities for
establishment of sustainable management structures for WfP facilities was
not conducted.

Supervised and monitored project activities; Guard and security services,
workshops and seminars paid; Fuel, lubricants and oils purchased;
Vehicles maintained; Trained Staff.

Supervised and monitored project activities; Paid for Guard and security
services, workshops and seminars; Purchased fuel, lubricants and oils;
Maintained Vehicles.

Drought Resilience in Karamoja Project designed, planned and supervised. Implementation of the Drought Resilience Project in Karamoja Sub-region
commenced (Inception Phase).

Feasibility studies undertaken and Lopei Bulk Water Supply and Irrigation
Scheme in Napak District designed to 100% completion

NA

Ministry of Water and Environment Karamoja Regional Office Building
constructed to 98% completion. This will provide office space for staff and
eliminate rent costs from project expenses thus saving money for use in
other infrastructure developments.

Contract signed for construction (Phase II) of the Ministry of Water and
Environment Karamoja Regional Office Building. Commencement awaits
confirmation of funds.
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Quarter 2

Annual Planned Outputs Cumulative Outputs Achieved by End of Quarter

Project:1559 Drought Resilience in Karamoja Sub-Region Project

Total For Budget Output 990,364.750

GoU Development 990,364.750

External Financing 0.000

PIAP Output: 01040402 Dams and valley tanks for livestock watering constructed

Programme Intervention: 010404 Increase access and use of water for agricultural production

Two (02) solar powered irrigation schemes of Puno and Arechek
constructed to 100% completion in the Districts of Abim and Napak
respectively in Karamoja Sub-region. This will increase productivity and
farmers' incomes thus improving on their livelihoods.

Construction of Two (2) Solar powered irrigation Demonstration sites of
Puno and Arechek in the Districts of Napak and Abim respectively is still
ongoing (80% cumulative progress).

Four (04) communal valley tanks of Tapwa, Napeikar, Omagal and
Akurawoyan constructed to 100% completion in Karenga, Kotido, Abim
and Amudat Districts respectively in Karamoja Sub-region.

Commenced construction of Four (04) Communal Valley Tanks of Tapwa,
Napeikar, Omagal and Akurawoyan in the Districts of Karenga, Kotido,
Abim and Amudat respectively in Karamoja Sub-region (Overall progress
averaged at 40%).

PIAP Output: 01040414 New multi-purpose water development schemes constructed.

Programme Intervention: 010404 Increase access and use of water for agricultural production

Ministry of Water and Environment Karamoja Regional Office Building
constructed to 98% completion in Moroto District.

Contract signed for construction (Phase II) of the Ministry of Water and
Environment Karamoja Regional Office Building. Commencement awaits
confirmation of funds.

Feasibility studies undertaken and Lopei Bulk Water Supply and Irrigation
Scheme designed to 100% completion in Napak District.

NA

Two (02) ongoing solar powered irrigation schemes of Puno and Arechek
constructed to 100% completion in the Districts of Napak and Abim
respectively in Karamoja Sub-region increasing on crop production and
farmers' incomes.

Construction of Two (2) Solar powered irrigation Demonstration sites of
Puno and Arechek in the Districts of Napak and Abim respectively is still
ongoing (80% cumulative progress).

Cumulative Expenditures made by the End of the Quarter to
Deliver Cumulative Outputs

UShs Thousand

Item Spent

223004 Guard and Security services 6,000.000

225201 Consultancy Services-Capital 10,000.000

225204 Monitoring and Supervision of capital work 7,500.000

227001 Travel inland 12,500.000

227004 Fuel, Lubricants and Oils 6,250.000

228002 Maintenance-Transport Equipment 4,500.000

312139 Other Structures - Acquisition 943,614.750
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Annual Planned Outputs Cumulative Outputs Achieved by End of Quarter

Project:1559 Drought Resilience in Karamoja Sub-Region Project

Arrears 0.000

AIA 0.000

Total For Project 1,042,185.000

GoU Development 1,042,185.000

External Financing 0.000

Arrears 0.000

AIA 0.000

Project:1661 Irrigation For Climate Resilience Project Profile

Budget Output:000003 Facilities and Equipment Management

PIAP Output: 01040416 Sustainable management institutions for effective utilization of Dams and valley tanks established.

Programme Intervention: 010404 Increase access and use of water for agricultural production

Implementation support offered for off farm infrastructure development
support for Kabuyanda and Matanda Irrigation schemes in Isingiro and
Kanungu Districts respectively.

HIV/AIDS/Covid-19 mainstreaming undertaken for Kabuyanda and
Matanda Irrigation schemes in Isingiro and Kanungu Districts respectively.

Procurement for conducting HIV/AIDS/COVID 19 main streaming is
ongoing (Contract at Solicitor General's Office for clearance).

GBV/VAC activities implemented and supported by NGO in Kabuyanda
and Matanda Irrigation schemes in Isingiro and Kanungu Districts
respectively.

Procurement for supporting and implementing GBV/VAC activities by an
NGO in Kabuyanda and Matanda Irrigation schemes in Isingiro and
Kanungu Districts on going. (Contracts are at Solicitor Generals Office for
Clearance while).

Technical backstopping provided and quality assurance by Project Team. Technical backstopping and quality assurance not provided by project the
project team.

Olweny and Agoro Irrigation schemes in Lira and Lamwo Districts
respectively offered Implementation support for sustainable management.

NA

Rwoho Central Forest Reserve re-afforested and maintained.. Reafforestation and maintenance activities including clearing, pitting,
planting and refilling in Rwoho Central Forest Reserve carried out in
Isingiro District.

Catchment Management Plan prepared for Kabuyanda and Matanda
Irrigation schemes in Isingiro and Kanungu Districts respectively.

Micro catchment Management plans for kabuyanda and Matanda Irrigation
Schemes in the districts of Isingiro and Kanungu finalized.

Catchment Management Plans prepared for Kabuyanda and Matanda
Irrigation schemes in Isingiro and Kanungu Districts respectively.

NA

Catchment Management investments implementation and water
management measures supervised from the micro-catchment management
plans for Kabuyanda and Matanda Irrigation schemes.

NA
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Annual Planned Outputs Cumulative Outputs Achieved by End of Quarter

Project:1661 Irrigation For Climate Resilience Project Profile

PIAP Output: 01040416 Sustainable management institutions for effective utilization of Dams and valley tanks established.

Programme Intervention: 010404 Increase access and use of water for agricultural production

On-farm Production and Productivity increased for Kabuyanda, Matanda,
Agoro, Olweny and Nyimur Irrigation schemes in the districts of Insingiro,
Kanungu, Lamwo, Lira and Lamwo Districts respectively.

Procurement for increased on farm production and productivity for the
different schemes of Kabuyanda, Matanda Olweny and Agoro on going .
(Evaluation of Technical Proposals for Kabuyanda , Olweny and Agoro)

Farm Inputs provided for One (01) acre and Three (03) seasons for
farmers.

Inputs for 1 acre for 3 seasons, the project financing 67/50/33%, per
farmer not supplied.

Marketing groups trained and strengthened. Marketing groups in Agoro and Olweny not trained and strengthened.

Business developed with off-takers in the project areas Business not developed with off-takers in Agoro and Olweny.

Developed VC (studies, platforms and linkages). Procurement for Value Chain development (studies, platforms, linkages)
for Kabuyanda and Matanda Irrigation Schemes in Isingiro and Kanungu
Districts on going. (preparation of the Combined Evaluation Report on
going)

Existing Cooperatives strengthened by UCA in Agoro and Olweny. Existing cooperatives in Agoro and Olweny not strengthened.

Added value/market linkages and matching grants. Value addition and market linkages not created for Olweny and Agoro
Irrigation schemes in the districts of Lira and Lamwo

Created project awareness/sensitization meetings held with Districts and
Sub-counties (Ministry of Water and Environment).

Project awareness/ senstisation meetings held with Districts and Sub-
counties (MWE).

Implementing agency staff trained on GBV (Ministry of Water and
Environment).

Implementation agency staff (MWE) not trained on Gender Based
Violence .

Project Information Education and Information (IEC) materials supplied to
Improving on awareness (caps, shirts, etc.) for Kabuyanda and Matanda

Information, Education and Communication (IEC) materials for awareness
creation in the project areas printed and shared by the project team.

Regular stakeholder engagements conducted and resolved emerging issues
by Project Team.

Regular stakeholder engagements and resolution of emerging issues
successfully conducted by the Project Team.

Mobilized communities and created awareness by the District and Local
Government authorities (Kabuyanda and Matanda) in the project areas.

Community mobilization and awareness activities carried out by the
project team, District and Local Government Authorities (Kabuyanda &
Matanda)

ICRP project launched among the various stake holders ICRP project not launched among the different stakeholders.

Pre- Project implementation support for Irrigation Schemes and watering
systems of Matanda in Kanungu district conducted

NA

Fuel, lubricants and oils for implementation of Project activities
purchased.

Fuel, lubricants and oils for implementation of Project activities purchased.

Project vehicle fleet serviced and purchased Project vehicle fleet serviced and purchased.

Staff allowances paid Staff allowances paid
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Annual Planned Outputs Cumulative Outputs Achieved by End of Quarter

Project:1661 Irrigation For Climate Resilience Project Profile

Total For Budget Output 1,408,479.448

GoU Development 36,366.000

External Financing 1,372,113.448

Arrears 0.000

AIA 0.000

Budget Output:000017 Infrastructure Development and Management

PIAP Output: 01040416 Sustainable management institutions for effective utilization of Dams and valley tanks established.

Programme Intervention: 010404 Increase access and use of water for agricultural production

Community Mobilizations and Awareness by the project team, District and
Local Government authorities (Kabuyanda & Matanda) conducted.

Community mobilisation and a wareness activities conducted in
Kabuyanda and Matanda Irrigation Schemes in the districts of Isingiro and
Kanungu.

regular stakeholder engagements and resolution of emerging issues by
Project Team conducted

Regular stake holder engagements conducted in Kabuyanda, Matanda,
Agoro, Olweny and Amagoro in the districts of Isingiro, Kanungu,
Lamwo, lira and Tororo.

Assorted indigenous seedlings for restoration planting and maintenance of
Rwoho supplied

NA

Project coordination meetings conducte Project coordination meetings with components and the District Local
Governments of Isingiro , Kanungu, Lamwo, Lira and Tororo conducted.

Planning & budgeting workshops with Components and DLGs conducted Planning & budgeting workshops with Components and Isingiro District
Local Government conducted.

Social safe guards activities (GBV, GRMs & VMGFs for Kabuyand and
Matanda) supervised and monitored

Social safe guards activities such as RAP (Resettlement Action Plan)
implementation for Kabuyanda and Matanda supervised and Monitored.

Inspection visits to agro-input dealers conducted Inspection visits to agro-input dealers in Kabuyanda and Matanda
Irrigation schemes in Isingiro and Kanungu Districts conducted.

Quality assurance unit national level activites carried out. Quality assurance unit national level activities carried out.

Cumulative Expenditures made by the End of the Quarter to
Deliver Cumulative Outputs

UShs Thousand

Item Spent

211106 Allowances (Incl. Casuals, Temporary, sitting allowances) 191,885.989

221003 Staff Training 14,570.000

225101 Consultancy Services 1,165,998.459

227001 Travel inland 17,275.000

227004 Fuel, Lubricants and Oils 18,750.000
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Annual Planned Outputs Cumulative Outputs Achieved by End of Quarter

Project:1661 Irrigation For Climate Resilience Project Profile

PIAP Output: 01040402 Multi-purpose water development schemes including valley dams, valley tanks developed

Programme Intervention: 010404 Increase access and use of water for agricultural production

A baseline study that is gender sensitive carried out. Project Baseline study (gender sensitive) is on going. (Inception report
submitted in December 2022).

Conducted monthly site inspection and meetings for construction of the
irrigation schemes

Monthly site inspection and meetings for construction of the irrigation
schemes not conducted

PIAP Output: 01040401 New irrigation schemes constructed to completion.

Programme Intervention: 010404 Increase access and use of water for agricultural production

Kabuyanda Off-farm Network up to the Block (contract includes
construction of 60No. Sanitation Facilities within the command area) in
Isingiro district partially constructed to 5% level of completion.

NA

Design Review of Nyimur under taken to 50% level of completion. NA

Feasibility study of Amagoro Irrigation Scheme in Tororo District
undertaken to 100%.

Detailed Feasibility study of Amagoro Irrigation Scheme in Tororo District
on going at the preparation of the draft feasibility study report.

An environmental and social management system at MWE developed and
operationalized.

An Environmental and social management system at MWE not developed
and operationalized.

ESIA and RAP studies for Amagoro carried out to completion Procurement for Environment and Social Impact Assessment (ESIA) and
Resettlement Action Plan (RAP) studies for Amagoro Irrigation Scheme in
Tororo District on going (Contract at Solicitor General's Office for
clearance).

Scheme Specific baselines/MTR undertaken for Matanda, Kabuyanda,
Enengo, Nyimur and Agoro.

Scheme Specific baselines/MTR not under taken to 40% for Kabuyanda
and Matanda Irrigation Schemes in Isingiro and Kanungu Districts.

Detailed Design for Enengo Irrigation Scheme in Rukungiri District under
taken upto 60% completion.

NA

Project M&E Systems to tract performance of the project activities
formulated

Procurement for conducting a Geo Enabling Initiative for Monitoring and
Supervision (GEMS) training on going.

Irrigation guide lines prepared to completion and shared with the team. Irrigation Guide lines not prepared and not shared with the project team.

ESMP activities for Kabuyanda implemented. Environmental and Social Management Plan (ESMP) activities for
Kabuyanda implemented.

ESIA and RAP studies for Nyimur updated Environmental and Social Impact Assessment (ESIA) and Resettlement
Action Plan (RAP) studies for Nyimur not updated.

Input distribution system development Input distribution system not developed to 40% completion.

Video conferencing facilities installed at the MWE premises NA
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Project:1661 Irrigation For Climate Resilience Project Profile

PIAP Output: 01040401 New irrigation schemes constructed to completion.

Programme Intervention: 010404 Increase access and use of water for agricultural production

Farmer Led Irrigation systems in Wakiso, Mpigi and Mukono designed,
constructed and supervised.

Farmer Led Irrigation systems in the districts of Wakiso, Mpigi and
Mukono designed, not constructed and supervised.

Facilitation for ground Breaking of the construction sites provided NA

ESIA for Matanda Irrigation Scheme in Kanungu District conducted. ESIA for Matanda Irrigation Scheme in Kanungu District is on going -
(Draft ESIA report is being reviewed by the World Bank).

An Electronic Filing System established NA

Feasibility study of Amagoro Irrigation Scheme in Tororo District
undertaken to 100%.

Detailed Feasibility study of Amagoro Irrigation scheme under taken to
60% completion - Interim report submitted and approved by both MWE
and the Bank. Draft feasibility study report under preparation.

Detailed Design for Enengo Irrigation Scheme in Rukungiri District under
taken upto 60% completion.

NA

Project M&E Systems to tract performance of the project activities
formulated

Project M&E Systems not developed to 50% completion Level.(Draft
M&E System in place), however,
Preparations for training of the project staff in Geo Enabling Initiative for
Monitoring and Supervision (GEMS) as a way of improving monitoring of
the performance of the different component related activities is on going.

Scheme Specific baselines/MTR undertaken for Matanda, Kabuyanda,
Enengo, Nyimur and Agoro.

Scheme Specific baselines/MTR not under taken to 40% (Kabuyanda and
Matanda).

Irrigation guide lines prepared to completion and shared with the team. Irrigation Guide lines not prepared to 50% completion .

Design Review of Nyimur under taken to 50% level of completion. NA

Kabuyanda off farm net work upto the block construction works
supervised.

NA

Kabuyanda Off-farm Network up to the Block (contract includes
construction of 60No. Sanitation Facilities within the command area) in
Isingiro district partially constructed to 5% level of completion.

NA

A baseline study that is gender sensitive carried out. Project Baseline study (gender sensitive) carried out to 30% completion
level. baseline study tools developed and approved for use in December
2022. Data collection is on going.

An environmental and social management system at MWE developed and
operationalized.

Environmental and social management system at MWE not developed to
30% completion

ESIA and RAP studies for Amagoro carried out to completion ESIA and RAP studies for Amagoro carried out to 20% level of
completion.
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Project:1661 Irrigation For Climate Resilience Project Profile

PIAP Output: 01040401 New irrigation schemes constructed to completion.

Programme Intervention: 010404 Increase access and use of water for agricultural production

ESMP activities for Kabuyanda implemented. ESMP activities for Kabuyanda implemented

Input distribution system development Input distribution system not developed to 40% completion.

ESIA and RAP studies for Nyimur updated ESIA and RAP studies for Nyimur not updated

Video conferencing facilities installed at the MWE premises NA

Farmer Led Irrigation systems in Wakiso, Mpigi and Mukono designed,
constructed and supervised.

Farmer Led Irrigation systems in Wakiso, Mpigi and Mukono not
designed, constructed and supervised.

Facilitation for ground Breaking of the construction sites provided NA

ESIA for Matanda Irrigation Scheme in Kanungu District conducted. ESIA for Matanda Irrigation Scheme on going at 60% level of completion.
(Draft ESIA report is under review by the World Bank)

An Electronic Filing System established NA

Mini-laboratory equipment supplied purchased under component 2. NA

PIAP Output: 01040404 Dams and valley tanks for livestock watering constructed.

Programme Intervention: 010404 Increase access and use of water for agricultural production

Kabuyanda off farm net work upto the block construction works
supervised.

NA

Kabuyanda Dam in Insingiro District partially constructed to 10%progress
providing water for multipurpose use.

NA

Geological, Hydrological and Engineering activities for Matanda and
Kabuyanda earth dams by the hired dam Safety Panel of experts
supervised for compliance to specifications

Dam Panel of experts (Geologist, Hydrologist, and Dam engineer) to
review the detailed design for Matanda Irrigation scheme and construction
supervision of Kabuyanda and Matanda Irrigation schemes recruited.

Kabuyanda Dam construction works in Isingiro District supervised and
monitored.

NA

Land acquired and Project Affected Persons (PAPs) compensated for the
construction of Project facilities (Irrigation schemes and earth dams) in
Kabuyanda and Matanda in Insingiro and Kanungu Districts.

Project Affected Persons (PAPs) for Kabuyanda Irrigation Scheme in
Insingiro District compensated. - (06 along the Kabuyanda dam area, 303
along Kabuyanda main pipe line and 162 along the secondary and tertiary
net work Project affected persons were fully compensated).

Contract Staff salaries of Procurement Specialist, Social Safe Guards
Specialist, Environment Safe guards Specialist, M&E Specialist,
Communication Officer, FLI Irrigation Engineers (03), FLI Sociologists
(02), Grant Manager, Grant Assistants (02) paid.

Contract Staff Salaries (Procurement Specialist, Social Safe Guards
Specialist, Environment Safe guards Specialist, M&E Specialist,
Communication Officer, and Agri business specialist) paid.

Monthly supervision allowances for resident engineers and the District
local Governments.

Monthly Supervision Allowance for Resident Site Team (Engineer,
Sociologist & Environmentalist) not paid.
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Project:1661 Irrigation For Climate Resilience Project Profile

PIAP Output: 01040404 Dams and valley tanks for livestock watering constructed.

Programme Intervention: 010404 Increase access and use of water for agricultural production

PAP (Project Affected Person) implementation - verifications successfully
conducted in Kabuyanda and Matanda Irrigation schemes

RAP implementation , Environmental safe guards, and Rwoho restoration
activities monitored and supervised.

Designs for Nyimur, Enengo , Agoro and Amagoro irrigation schemes
reviewed for compliance by the Geological, Hydrological and Engineering
experts.

Designs for Nyimur, Amagoro and Enengo not reviewed.

Project activities monitored by District Local Government staff Project activities such as the restoration activities in Rwoho Central Forest
Reserve monitored by District Local Government staff.

ongoing works construction, studies, RAP implementation activities,
Environmental safe guards activities and Rwoho restoration activities)
supervised and monitored.

Ongoing works construction, studies, RAP implementation activities,
Environmental safe guards activities and Rwoho restoration activities)
supervised and monitored.

Construction works supervised and monitored by District Technical
Support Teams (Kabuyanda & Matanda) supervised

Construction works of Kabuyanda and Matanda Irrigation schemes in
Kabuyanda and Matanda not supervised and monitored.

Environmental and Social Safeguards Implementation for Kabuyanda and
Matanda supervised

Kabuyanda Environmental and Social Safeguards Implementation
activities monitored and supervised.

Allowance for Resident Site Team (Engineer, Sociologist &
Environmentalist) paid

Allowance for Resident Site Team (Engineer, Sociologist &
Environmentalist) not paid.

Conducted regional/International trainings for Project Team & or
Stakeholders on implementation strategies

Regional/International trainings for Project Team & or Stakeholders on
implementation strategies not conducted.

DLG scheme level staff trained DLG scheme level staff not trained.

Agricultural Statistics & Research Data collection conducted Agricultural Statistics & Research Data collection not conducted.

Conduct Project coordination meetings Project coordination meetings successfully conducted

Tenders for works, goods and services advertised. Tenders for works, goods and services advertised.

Stationery, photocopying and printing Stationery bought photocopying and printing done.

Project Steering Committee meetings conducted Project Steering Committee meetings conducted. last one conducted in
December 2022 in Kampala.

Planning & budgeting workshops with Components and DLGs conducted Planning & budgeting workshops with Components and DLGs conducted.
A case in point was the Planning and Budgeting workshop with Isingiro
District Local Government conducted in October 2022 in Mbarara
District.,
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PIAP Output: 01040414 New multi-purpose water development schemes constructed.

Programme Intervention: 010404 Increase access and use of water for agricultural production

Station Wagons, Pickups, ICT equipment (Laptops, Printers &
Photocopiers, Desktops, cameras, Projectors) and motorcycles for the
project implementation team in the different implementing agencies
purchased.

ICT equipment (Laptops, Printers & Photocopiers, Desktops, cameras,
Projectors) purchased and procurement for Station Wagons, pick ups and
motorcycles for the project implementation team in the different
implementing agencies is on going.

District Local Government (DLG) activities supervised and monitored. District Local Government (DLG) activities supervised and monitored.

Other Operational Costs (supplies, insurance, maintenance, travel) paid Other Operational Costs (supplies, insurance, maintenance, travel) paid

Regular Project coordination meetings, Project Steering Committee
meetings, Planning & budgeting workshops with Components and DLGs
conducted.

Regular Project coordination meetings, Project Steering Committee
meetings, Planning & budgeting workshops with Components and DLGs
conducted.

Reviewed the Design of Nyimur Irrigation System in Lamwo District . Design of Nyimur Irrigation System in Lamwo District not reviewed.

Quarterly allowances paid to the project implementation team Quarterly allowances paid to the project implementation team

Payments made for the Media supplements (Communication) Payments made for the Media supplements (Communication)

Data collection exercise for the new schemes of Kabuyanda and Matanda
and for the already existing schemes of Agoro and Nyimur carried out.

Data collection exercise for the new schemes of Kabuyanda and Matanda
and for the already existing schemes of Agoro and Nyimur carried out.

Cumulative Expenditures made by the End of the Quarter to
Deliver Cumulative Outputs

UShs Thousand

Item Spent

211102 Contract Staff Salaries 596,032.475

211106 Allowances (Incl. Casuals, Temporary, sitting allowances) 166,386.409

212101 Social Security Contributions 42,641.559

221002 Workshops, Meetings and Seminars 278,199.446

221011 Printing, Stationery, Photocopying and Binding 71,943.513

225101 Consultancy Services 12,703.051

225201 Consultancy Services-Capital 279,772.495

225202 Environment Impact Assessment for Capital Works 113,399.038

225204 Monitoring and Supervision of capital work 693,171.250

227001 Travel inland 197,240.173

227004 Fuel, Lubricants and Oils 184,719.551

228002 Maintenance-Transport Equipment 8,934.801

312139 Other Structures - Acquisition 786,153.132

312219 Other Transport equipment - Acquisition 856,150.000
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Annual Planned Outputs Cumulative Outputs Achieved by End of Quarter

Project:1661 Irrigation For Climate Resilience Project Profile

Total For Budget Output 4,287,446.892

GoU Development 17,370.000

External Financing 4,270,076.892

Arrears 0.000

AIA 0.000

Total For Project 5,695,926.340

GoU Development 53,736.000

External Financing 5,642,190.340

Arrears 0.000

AIA 0.000

Project:1666 Development of Solar Powered Irrigation and Water Supply Systems

Budget Output:000003 Facilities and Equipment Management

Total For Budget Output 2,475.000

GoU Development 2,475.000

External Financing 0.000

Arrears 0.000

AIA 0.000

Budget Output:000017 Infrastructure Development and Management

PIAP Output: 01040404 Solar powered water supply and small-scale irrigation systems developed.

Programme Intervention: 010404 Increase access and use of water for agricultural production

Printing and photocopying materials, fuel, lubricants and oils purchased;
Trained staff; Vehicles maintained; Operation and maintenance field
activities facilitated through inland travel.

NA

Cumulative Expenditures made by the End of the Quarter to
Deliver Cumulative Outputs

UShs Thousand

Item Spent

221003 Staff Training 2,475.000

PIAP Output: 01040415 Solar powered small-scale irrigation systems developed.

Programme Intervention: 010404 Increase access and use of water for agricultural production

Staff trained, purchased computer supplies, fuel, lubricants and oils and
stationery materials, maintained vehicle and telecommunication services
paid.

Computer supplies, fuel, lubricants and oils and stationery materials
purchased; Vehicle maintained; Telecommunication services paid.
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Annual Planned Outputs Cumulative Outputs Achieved by End of Quarter

Project:1666 Development of Solar Powered Irrigation and Water Supply Systems

Total For Budget Output 195,149.235

GoU Development 195,149.235

External Financing 0.000

Arrears 0.000

AIA 0.000

Total For Project 197,624.235

GoU Development 197,624.235

External Financing 0.000

Arrears 0.000

AIA 0.000

Programme:06 Natural Resources, Environment, Climate Change, Land And Water

SubProgramme:01 Environment and Natural Resources Management

Sub SubProgramme:01 Directorate of Environmental Affairs

Departments

Department:001 Climate Change Department

Budget Output:000014 Administrative and Support Services

PIAP Output: 01040415 Solar powered small-scale irrigation systems developed.

Programme Intervention: 010404 Increase access and use of water for agricultural production

Ongoing works supervised and monitored (construction of Irrigation
schemes) complying to specifications.

Monitored and supervised ongoing works (construction of irrigation
schemes) and the contractor was complying to specifications.

Contributed to Owners Engineer. Made a contribution to Owners Engineer.

Made a 5% Counterpart Contribution to the Loan. NA

Solar Water supply and Irrigation systems installed countrywide. Drilling of Thirty (30) boreholes and construction of Fifty Five (55) sites
(water supply and/or irrigation) across the Country is ongoing.

Cumulative Expenditures made by the End of the Quarter to
Deliver Cumulative Outputs

UShs Thousand

Item Spent

225201 Consultancy Services-Capital 68,090.303

312139 Other Structures - Acquisition 127,058.932
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VOTE: 019 Ministry of Water and Environment

Vote Performance Report

Quarter 2

Annual Planned Outputs Cumulative Outputs Achieved by End of Quarter

Total For Budget Output 556,514.831

Wage Recurrent 503,997.281

Non Wage Recurrent 52,517.550

Arrears 0.000

AIA 0.000

Budget Output:000015 Monitoring and Evaluation

PIAP Output: 06020301 Improve coordination, regulation and monitoring of environment management at both central and local government
levels

Programme Intervention: 060203 Strengthen conservation, restoration of forests, wetlands and water catchments and hilly and mountainous
areas:

General/contract staff salaries and National social security contributions
paid
Vehicles maintained and serviced
vehicle tyres and fuel purchased

General/contract staff salaries and National social security contributions
were paid; vehicles were maintained and serviced; vehicle tyres and fuel
were purchased.

Cumulative Expenditures made by the End of the Quarter to
Deliver Cumulative Outputs

UShs Thousand

Item Spent

211101 General Staff Salaries 347,443.616

211102 Contract Staff Salaries 156,553.665

221002 Workshops, Meetings and Seminars 6,160.000

221003 Staff Training 7,500.000

221008 Information and Communication Technology Supplies. 2,165.000

221009 Welfare and Entertainment 8,118.750

221011 Printing, Stationery, Photocopying and Binding 7,726.800

221012 Small Office Equipment 2,165.000

222001 Information and Communication Technology Services. 649.500

225101 Consultancy Services 5,042.500

227001 Travel inland 4,330.000

227004 Fuel, Lubricants and Oils 8,660.000
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VOTE: 019 Ministry of Water and Environment

Vote Performance Report

Quarter 2

Annual Planned Outputs Cumulative Outputs Achieved by End of Quarter

Total For Budget Output 54,878.000

Wage Recurrent 0.000

Non Wage Recurrent 54,878.000

Arrears 0.000

AIA 0.000

Budget Output:000039 Policies, Regulations and Standards

PIAP Output: 06020301 Improve coordination, regulation and monitoring of environment management at both central and local government
levels

Programme Intervention: 060203 Strengthen conservation, restoration of forests, wetlands and water catchments and hilly and mountainous
areas:

climate change Adaptation projects Monitored
Climate change Mitigation projects and CDM Monitored
Sectors trained on MRV

Climate change mitigation and CDM projects were monitored during the
reporting period; GCCA+ project activities under FAO in Luweero and
Nakaseke monitored using donor support.

PIAP Output: 06030203 Protection and restoration of strategic fragile ecosystems undertaken

Programme Intervention: 060302 Increase investment in value addition to environment and natural resources products and services.

MDAs and Local LGs sensitized in climate risk screening of projects and
programmes.
capacity built for MDA and local government on Measuring resilience to
climate change
CC Readers printed and teachers capacity built in climate change

NA

Cumulative Expenditures made by the End of the Quarter to
Deliver Cumulative Outputs

UShs Thousand

Item Spent

221002 Workshops, Meetings and Seminars 31,727.500

221003 Staff Training 12,990.000

227001 Travel inland 4,964.500

227004 Fuel, Lubricants and Oils 5,196.000

PIAP Output: 06030203 Protection and restoration of strategic fragile ecosystems undertaken

Programme Intervention: 060302 Increase investment in value addition to environment and natural resources products and services.

National gender and Climate change strategy and action plan Developed
framework for financing and nurturing climate change responsive
innovations in Uganda established

Gender Action Plan for Maziba Catchment was developed and
disseminated with support from GWP-EA

The National Advisory committee on climate change Functional Planned activities were not done due to budgetary constraints.
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Annual Planned Outputs Cumulative Outputs Achieved by End of Quarter

PIAP Output: 06030203 Protection and restoration of strategic fragile ecosystems undertaken

Programme Intervention: 060302 Increase investment in value addition to environment and natural resources products and services.

Climate change bond in partnership with Uganda development bank, Bank
of Uganda and MoFPED Established
Regulations of the national Climate Change Act developed

Climate Change Bond was not established due to budgetary constraints.
Regulations of the national Climate Change Act were not developed due to
budgetary constraints.

Stakeholder consultations to review climate change integration guidelines
conducted
Tools measuring resilience to climate change Developed

The CRVA Tool was developed under LoCAL programme with support
from UNCDF.

National and Regional dissemination of National Climate Act and NDC
conducted
Popular version of the National Climate Change Act, NDC developed and
disseminated

The National Climate Act was printed and partially disseminated to
MDAs.
The Nationally Determined Contributions (NDC) were completed and
submitted to the UNFCCC registry. The Popular version of NDC was
drafted.

The National Advisory committee on climate change Functional NA

LG performance Assessment revised
National Monitoring Framework Revised

NA

National gender and Climate change strategy and action plan Developed
framework for financing and nurturing climate change responsive
innovations in Uganda established

NA

Climate change bond in partnership with Uganda development bank, Bank
of Uganda and MoFPED Established
Regulations of the national Climate Change Act developed

NA

National and Regional dissemination of National Climate Act and NDC
conducted
Popular version of the National Climate Change Act, NDC developed and
disseminated

NA

Stakeholder consultations to review climate change integration guidelines
conducted
Tools measuring resilience to climate change Developed

NA

The National Advisory committee on climate change Functional NA

LG performance Assessment revised
National Monitoring Framework Revised

NA

Cumulative Expenditures made by the End of the Quarter to
Deliver Cumulative Outputs

UShs Thousand

Item Spent

221002 Workshops, Meetings and Seminars 18,402.500
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Annual Planned Outputs Cumulative Outputs Achieved by End of Quarter

Total For Budget Output 18,402.500

Wage Recurrent 0.000

Non Wage Recurrent 18,402.500

Arrears 0.000

AIA 0.000

Budget Output:140020 Advocacy, sensitization and information management

PIAP Output: 06020301 Improve coordination, regulation and monitoring of environment management at both central and local government
levels

Programme Intervention: 060203 Strengthen conservation, restoration of forests, wetlands and water catchments and hilly and mountainous
areas:

LG/ community sensitized on adaptation to climate change
Climate Change awareness and communication materials prepared and
printed
First State of National Climate Change Report Prepared and Data collected

Adaptation sensitization meetings were conducted for LG districts under
LoCAL, LIFE-AR and GCCA+ projects.

Communication materials including; T- shirt (300), Umbrellas (150), flash
disks (150) for climate change awareness were procured.

GHG reports collected , processed , managed and developed
LG baseline to climate change risk, impact and vulnerability conducted

A Baseline on Climate Change Risk, Impact and Vulnerability (CRVA)
was conducted for the 4 LoCAL programme districts of Kasese, Nwoya,
Zombo and Nebbi.

National GHG inventory report, National circumstances and institutional
arrangements under the Third National Communication (TNC) was
assessed.

Third National Communication Printed and Disseminated
regional and international NAP EXPO attended
Attended international carbon and mitigation Foras
Bi-annual update report for climate change supported

1 CCD staff participated in the NAP EXPO 2022 in Botswana.

The Project implementation plan (PIP) for the Bi-annual update report II
was developed with financial support from Development Partners.

Preparations made for UNFCCC June sessions
Attended UNFCCC June Sessions
Pre COP 27 National Thematic Group meetings And National Forum
Conducted
COP 27 National position paper Prepared and printed

2 pre COP27 National thematic group meetings were held and National
position papers and briefs compiled. Hired office space for national
delegates at COP27 and Participate in UNFCCC COP27 in Egypt.

GHG reports collected , processed , managed and developed
LG baseline to climate change risk, impact and vulnerability conducted

NA

Third National Communication Printed and Disseminated
regional and international NAP EXPO attended
Attended international carbon and mitigation Foras
Bi-annual update report for climate change supported

NA
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Annual Planned Outputs Cumulative Outputs Achieved by End of Quarter

Total For Budget Output 112,717.500

Wage Recurrent 0.000

Non Wage Recurrent 112,717.500

Arrears 0.000

AIA 0.000

Total For Department 742,512.831

Wage Recurrent 503,997.281

Non Wage Recurrent 238,515.550

Arrears 0.000

AIA 0.000

Department:002 Environment Support Services

Budget Output:000014 Administrative and Support Services

PIAP Output: 06020301 Improve coordination, regulation and monitoring of environment management at both central and local government
levels

Programme Intervention: 060203 Strengthen conservation, restoration of forests, wetlands and water catchments and hilly and mountainous
areas:

LG/ community sensitized on adaptation to climate change
Climate Change awareness and communication materials prepared and
printed
First State of National Climate Change Report Prepared and Data collected

NA

Cumulative Expenditures made by the End of the Quarter to
Deliver Cumulative Outputs

UShs Thousand

Item Spent

221002 Workshops, Meetings and Seminars 76,641.250

221011 Printing, Stationery, Photocopying and Binding 8,256.000

225101 Consultancy Services 21,108.750

227001 Travel inland 6,711.500
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Annual Planned Outputs Cumulative Outputs Achieved by End of Quarter

Total For Budget Output 94,595.572

Wage Recurrent 79,595.572

Non Wage Recurrent 15,000.000

Arrears 0.000

AIA 0.000

Budget Output:000015 Monitoring and Evaluation

PIAP Output: 06020301 Improve coordination, regulation and monitoring of environment management at both central and local government
levels

Programme Intervention: 060203 Strengthen conservation, restoration of forests, wetlands and water catchments and hilly and mountainous
areas:

Fuel procured; Vehicle tyres procured and small office equipment
procured; Staff recruited, managed, appraised, and mentored. Office
Stationery procured. Office welfare and Entertainment materials procured
and supplied.
Vehicles maintained and serviced.

Fuel, vehicle tyres, office Stationery and small office equipment were
procured during the quarter. DESSS staff were appraised and mentored.

Office welfare and Entertainment materials were procured. Repair,
maintenance and servicing of Department Vehicles was done.

PIAP Output: 06030203 Protection and restoration of strategic fragile ecosystems undertaken

Programme Intervention: 060302 Increase investment in value addition to environment and natural resources products and services.

Fuel procured Vehicle tyres and small office equipment procured.

Staff, appraised and mentored.

Office Stationery procured.

Office welfare and Entertainment materials procured and supplied.

Department Vehicles maintained, serviced and repaired.

NA

Cumulative Expenditures made by the End of the Quarter to
Deliver Cumulative Outputs

UShs Thousand

Item Spent

211101 General Staff Salaries 79,595.572

221007 Books, Periodicals & Newspapers 1,000.000

221009 Welfare and Entertainment 3,750.000

221011 Printing, Stationery, Photocopying and Binding 2,500.000

221012 Small Office Equipment 1,000.000

227004 Fuel, Lubricants and Oils 6,750.000
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Annual Planned Outputs Cumulative Outputs Achieved by End of Quarter

Total For Budget Output 18,750.000

Wage Recurrent 0.000

Non Wage Recurrent 18,750.000

PIAP Output: 06020301 Improve coordination, regulation and monitoring of environment management at both central and local government
levels

Programme Intervention: 060203 Strengthen conservation, restoration of forests, wetlands and water catchments and hilly and mountainous
areas:

10 Local Governments and MDAs supported in environmental planning. 13 local governments in Eastern Uganda and Karamoja regions were
supported in mainstreaming ENR into their district development plans and
budgets. These include; Kibuku, Budaka, Namutumba, Mbale, Sironko,
Palisa, Bulambuli, Moroto Municipal Council, Moroto District Local
Government, Napak, Amudat, Nakapiripirit, and Nabilatuk.

The Regional offices of Mbale, Lira, Mbarara and Wakiso were supervised
and technically supported.

Economic valuation of selected ecosystems and their services undertaken. Hilly and mountainous areas in Eastern Uganda were profiled in
preparation for economic valuation studies.

Compliance of National Programmes and projects to environmental laws
and standards (Oil, Gas, mining) strengthened.

Compliance monitoring was carried out for 3 projects including GCF, EBA
and UGIFT; Supervised construction of the national water quality
laboratory in Entebbe to ensure compliance to environmental standards;
Carried out environment and social safeguards screening for the IFPA-CD
project; Conducted compliance monitoring of oil and gas activities at the
King Fisher Development Area, Tilenga Project, Kabale airport and
Industrial Park, and the East African Crude Oil Pipeline; Carried out
compliance monitoring of Bidi Bidi Refugee Camp; Assessed 4 border
entry points of Busia, Malaba, Mutukula and Mirama Hills for compliance
to IHR and environment laws using One Health approach; Conducted Joint
Monitoring and Technical Backstopping and Mainstreaming of
Environment and Social (E&S) Safeguards in Infrastructural Projects
under Health, Education, Agriculture and Water sectors in 20 Local
Governments of Bundibugyo, Bunyangabo, Kabalore, Ntoroko,
Kamwenge,Nakaseke,Luwero,Mpigi,Wakiso,Muk

Cumulative Expenditures made by the End of the Quarter to
Deliver Cumulative Outputs

UShs Thousand

Item Spent

227001 Travel inland 10,000.000

227004 Fuel, Lubricants and Oils 8,750.000
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Annual Planned Outputs Cumulative Outputs Achieved by End of Quarter

Arrears 0.000

AIA 0.000

Budget Output:000039 Policies, Regulations and Standards

PIAP Output: 06030203 Protection and restoration of strategic fragile ecosystems undertaken

Programme Intervention: 060302 Increase investment in value addition to environment and natural resources products and services.

5-year National Environment Action Plan developed (NEAP).
A robust Environmental assessment, monitoring, and surveillance plan
operational in cities/municipalities and country-wide.

Planned activities were not achieved due to budgetary constraints.

Improved resource use and efficiency in industries.
An environmental enforcement strategy developed and operationalized.
A system of real-time environment monitoring established.

Developing the system for real time environmental monitoring was not
implemented due to inadequate funding

An Environment Information Management System (EIMS) developed and
operationalized.

Development of an Environment Information Management System (EIMS)
is ongoing under the Department of Water and Environment Sector
Liaison. The department has been participating in the joint meetings.

Sustainable natural resource management communication strategy
developed.
A chemical waste management program for Urban Areas developed.

Planned activities were not implemented due to inadequate funding.
Implementation will commence in quarter 3 under the new project.

Increased financial resources inflows.
Conditional grant for ENR management at LGs increased.

The concept for Conditional grant for ENR management at LGs was
presented to the ENR sub-committee. Comments were addressed and will
be presented again to the sub-committee for approval.

An Environment Information Management System (EIMS) developed and
operationalized.

Public spaces for the establishment of green belts were identified in 4
cities of FortPortal, Mbarara, Hoima and Masaka.

A Multisectoral technical committee was constituted and draft ToRs
developed to guide the development of a national green school’s
programme.

Improved resource use and efficiency in industries.
An environmental enforcement strategy developed and operationalized.
A system of real-time environment monitoring established.

NA

A program for establishing Green parks/belts gazetted in Cities/Towns
(Fort Portal, and Mbarara) initiated.
Development of a chemical waste management guide for Urban Areas
covering garages, schools, Washing bays, etc undertaken.

NA

Increased financial resources inflows.
Conditional grant for ENR management at LGs increased.

NA
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Annual Planned Outputs Cumulative Outputs Achieved by End of Quarter

Total For Budget Output 90,250.000

Wage Recurrent 0.000

Non Wage Recurrent 90,250.000

Arrears 0.000

AIA 0.000

Budget Output:140020 Advocacy, sensitization and information management

PIAP Output: 06030203 Protection and restoration of strategic fragile ecosystems undertaken

Programme Intervention: 060302 Increase investment in value addition to environment and natural resources products and services.

5-year National Environment Action Plan developed (NEAP).
A robust Environmental assessment, monitoring, and surveillance plan
operational in cities/municipalities and country-wide.

NA

Sustainable natural resource management communication strategy
developed.
A chemical waste management program for Urban Areas developed.

NA

Cumulative Expenditures made by the End of the Quarter to
Deliver Cumulative Outputs

UShs Thousand

Item Spent

225101 Consultancy Services 74,000.000

227001 Travel inland 5,000.000

227004 Fuel, Lubricants and Oils 7,500.000

228002 Maintenance-Transport Equipment 3,750.000

PIAP Output: 06020301 Improve coordination, regulation and monitoring of environment management at both central and local government
levels

Programme Intervention: 060203 Strengthen conservation, restoration of forests, wetlands and water catchments and hilly and mountainous
areas:

Sensitization and awareness campaigns on environmental laws,
regulations, and guidelines and corresponding penalties for non-
compliance undertaken in Kyoga WMZ.
Sensitization campaigns on sustainable natural resource management in
Local Governments.

A MWE AMR Bulletin was prepared and disseminated during the World
Antimicrobial Awareness Week (WAAW) 2022 dialogue in Kampala
MWE AMR Bulletin was prepared and disseminated during the WAAW
2022 dialogue in Kampala
A policy brief on AMR was developed and disseminated.
Awareness creation was done on misuse and over use of anti-microbials to
communities in Nakasongola District.
Participated in the Radio talk shows on Radio One to create awareness on
AMR in environment.
Participated in activities to commemorate World One Health day.
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Annual Planned Outputs Cumulative Outputs Achieved by End of Quarter

Total For Budget Output 17,279.250

Wage Recurrent 0.000

Non Wage Recurrent 17,279.250

Arrears 0.000

AIA 0.000

Budget Output:140021 Ecosystems Restoration and Protection

Total For Budget Output 14,980.500

Wage Recurrent 0.000

Non Wage Recurrent 14,980.500

Arrears 0.000

AIA 0.000

Total For Department 235,855.322

Wage Recurrent 79,595.572

Non Wage Recurrent 156,259.750

Cumulative Expenditures made by the End of the Quarter to
Deliver Cumulative Outputs

UShs Thousand

Item Spent

221003 Staff Training 6,250.000

221005 Official Ceremonies and State Functions 1,900.000

227001 Travel inland 5,000.000

227004 Fuel, Lubricants and Oils 4,129.250

PIAP Output: 06030203 Protection and restoration of strategic fragile ecosystems undertaken

Programme Intervention: 060302 Increase investment in value addition to environment and natural resources products and services.

Natural capital and ecosystem services accounting integrated into the
system of national accounts.

Not done

Improved resource use and efficiency in industries. Not done

Cumulative Expenditures made by the End of the Quarter to
Deliver Cumulative Outputs

UShs Thousand

Item Spent

221003 Staff Training 3,230.500

227001 Travel inland 6,250.000

227004 Fuel, Lubricants and Oils 3,750.000

228002 Maintenance-Transport Equipment 1,750.000
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Annual Planned Outputs Cumulative Outputs Achieved by End of Quarter

Arrears 0.000

AIA 0.000

Department:003 Forestry Support Services

Budget Output:000014 Administrative and Support Services

PIAP Output: 06020301 Improve coordination, regulation and monitoring of environment management at both central and local government
levels

Programme Intervention: 060203 Strengthen conservation, restoration of forests, wetlands and water catchments and hilly and mountainous
areas:

Stationery, office consumables, light office equipment procured, payment
for office utilities.
Staff allowances (Including casual workers ) paid.
Two(2) desk top computers and one (1)set of furniture procured.

Staff salaries for July 2022 to September 2022 were paid.
Staff salaries for October 2022 to December 2022 were paid.
Office utilities( water and electricity) were paid.
Funds meant to procure stationery was used to print movement permits for
forest produce.

Skills and capacities of all Forestry Staff developed at Forestry Sector
Support Department (FSSD) Nyabyeya Forestry college and District
Forestry Services (DFS).

District Forestry Services staff were mentored in forestry initiatives for
example forest Landscape management in 5 districts including Yumbe,
Madi-Okollo, Gulu, Omoro, and Agago.

PIAP Output: 06030203 Protection and restoration of strategic fragile ecosystems undertaken

Programme Intervention: 060302 Increase investment in value addition to environment and natural resources products and services.

45 million tree seedlings covering approximately 30,000(ha) hectares
planted.

NA

5 National Tree Planting Days including the Running Out Of Trees
campaign commemorated in the districts agreed upon.

NA

Promotional forestry News Print and materials produced and published. NA

Uganda Bamboo Association (UBA) supported to establish and maintain
10,000 bamboo seedlings.

NA

4 Forest cluster-based wood processing industries established.

5 Forest- based cooperatives formed.

NA

Cumulative Expenditures made by the End of the Quarter to
Deliver Cumulative Outputs

UShs Thousand

Item Spent

211101 General Staff Salaries 85,000.000

221002 Workshops, Meetings and Seminars 5,000.000

221003 Staff Training 22,500.000
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Annual Planned Outputs Cumulative Outputs Achieved by End of Quarter

Total For Budget Output 121,500.000

Wage Recurrent 85,000.000

Non Wage Recurrent 36,500.000

Arrears 0.000

AIA 0.000

Budget Output:000015 Monitoring and Evaluation

Total For Budget Output 24,003.000

Wage Recurrent 0.000

Non Wage Recurrent 24,003.000

Arrears 0.000

AIA 0.000

Budget Output:000017 Infrastructure Development and Management

Cumulative Expenditures made by the End of the Quarter to
Deliver Cumulative Outputs

UShs Thousand

Item Spent

221009 Welfare and Entertainment 2,000.000

221011 Printing, Stationery, Photocopying and Binding 2,000.000

227004 Fuel, Lubricants and Oils 1,000.000

228002 Maintenance-Transport Equipment 4,000.000

PIAP Output: 06020301 Improve coordination, regulation and monitoring of environment management at both central and local government
levels

Programme Intervention: 060203 Strengthen conservation, restoration of forests, wetlands and water catchments and hilly and mountainous
areas:

Forestry activities and initiatives inspected and monitored across the
country.

National Forest Authority Performance contract monitored.

Forestry initiatives were monitored in the Northern part of the country in
10 districts of Gulu, Yumbe, Lira, Agago, Pader, Omoro, Nwoya, Pader,
Kitgum, and Kiryandongo.

National Forest Authority Performance contract monitored. One field inspection visit to seed stands in Wakiso was conducted.

Cumulative Expenditures made by the End of the Quarter to
Deliver Cumulative Outputs

UShs Thousand

Item Spent

211106 Allowances (Incl. Casuals, Temporary, sitting allowances) 20,000.000

221002 Workshops, Meetings and Seminars 4,003.000
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Annual Planned Outputs Cumulative Outputs Achieved by End of Quarter

Total For Budget Output 4,980.000

Wage Recurrent 0.000

Non Wage Recurrent 4,980.000

Arrears 0.000

AIA 0.000

Budget Output:000039 Policies, Regulations and Standards

PIAP Output: 06030203 Protection and restoration of strategic fragile ecosystems undertaken

Programme Intervention: 060302 Increase investment in value addition to environment and natural resources products and services.

Forest cluster-based wood processing industries established.

5 Forest- based cooperatives formed.

No forest-based co-operatives were formed.

Cumulative Expenditures made by the End of the Quarter to
Deliver Cumulative Outputs

UShs Thousand

Item Spent

242003 Other 4,980.000

PIAP Output: 06030203 Protection and restoration of strategic fragile ecosystems undertaken

Programme Intervention: 060302 Increase investment in value addition to environment and natural resources products and services.

Uganda Forestry Policy 2001 reviewed, the National Forestry and Tree
Planting Act 2003 amended and the charcoal guidelines concluded and
operationalised.

The draft policy has undergone different levels of review including the
NPA board, Senior management, and the recommendations from each
stage were incorporated into the report. The draft is now ready for
presentation to the top policy for further review.

Uganda Forestry Policy 2001 reviewed, the National Forestry and Tree
Planting Act 2003 amended and the charcoal guidelines concluded and
operationalised.

The draft policy has undergone different levels of review including the
NPA board, Senior management, and the recommendations from each
stage were incorporated into the report. The draft is now ready for
presentation to the top policy for further review.

Uganda Forestry Policy 2001 reviewed, the National Forestry and Tree
Planting Act 2003 amended and the charcoal guidelines concluded and
operationalised.

The draft policy has undergone different levels of review including the
NPA board, Senior management, and the recommendations from each
stage were incorporated into the report. The draft is now ready for
presentation to the top policy for further review.

Uganda Forestry Policy 2001 reviewed, the National Forestry and Tree
Planting Act 2003 amended and the charcoal guidelines concluded and
operationalised.

The draft policy has undergone different levels of review including the
NPA board, Senior management, and the recommendations from each
stage were incorporated into the report. The draft is now ready for
presentation to the top policy for further review.

Inventory on Afzelia Africana species conducted in preparation for
subsequently listing among the endangered species.

NA



FY 2022/23

VOTE: 019 Ministry of Water and Environment

Vote Performance Report

Quarter 2

Annual Planned Outputs Cumulative Outputs Achieved by End of Quarter

Total For Budget Output 31,000.000

Wage Recurrent 0.000

Non Wage Recurrent 31,000.000

Arrears 0.000

AIA 0.000

Budget Output:140020 Advocacy, sensitization and information management

Total For Budget Output 22,440.000

Wage Recurrent 0.000

Non Wage Recurrent 22,440.000

Cumulative Expenditures made by the End of the Quarter to
Deliver Cumulative Outputs

UShs Thousand

Item Spent

211106 Allowances (Incl. Casuals, Temporary, sitting allowances) 31,000.000

PIAP Output: 06020301 Improve coordination, regulation and monitoring of environment management at both central and local government
levels

Programme Intervention: 060203 Strengthen conservation, restoration of forests, wetlands and water catchments and hilly and mountainous
areas:

Promotional forestry News Print and materials produced and published.
5 Nationwide Community sensitization and awareness creation
engagements undertaken during the national tree planting days on various
media platforms e.g. radio talk shows and TV

Pens, notebooks, and tear drop banners were procured.

5 National Tree Planting Days including the Running Out of Trees
campaign commemorated in the districts agreed upon.

The planting sites for the 40m tree campaign were identified and planting
has been taking place in Kasanje-Busiro county, Entebbe Botanical
gardens, Bugoma and so many other places across the country.

Promotional forestry News Print and materials produced and published.
5 Nationwide Community sensitization and awareness creation
engagements undertaken during the national tree planting days on various
media platforms e.g. radio talk shows and TV

Pens, notebooks, and tear drop banners were procured.

Cumulative Expenditures made by the End of the Quarter to
Deliver Cumulative Outputs

UShs Thousand

Item Spent

221001 Advertising and Public Relations 8,000.000

221011 Printing, Stationery, Photocopying and Binding 1,190.000

227001 Travel inland 8,250.000

227004 Fuel, Lubricants and Oils 5,000.000



FY 2022/23

VOTE: 019 Ministry of Water and Environment

Vote Performance Report

Quarter 2

Annual Planned Outputs Cumulative Outputs Achieved by End of Quarter

Arrears 0.000

AIA 0.000

Budget Output:140021 Ecosystems Restoration and Protection

Total For Budget Output 15,000.000

Wage Recurrent 0.000

Non Wage Recurrent 15,000.000

Arrears 0.000

AIA 0.000

Budget Output:140027 Support to Affliated insititutions

Total For Budget Output 17,500.000

Wage Recurrent 0.000

Non Wage Recurrent 17,500.000

Arrears 0.000

AIA 0.000

Total For Department 236,423.000

PIAP Output: 06030203 Protection and restoration of strategic fragile ecosystems undertaken

Programme Intervention: 060302 Increase investment in value addition to environment and natural resources products and services.

45 million tree seedlings covering approximately 30,000(ha) hectares
planted.

The planting sites for the 40m tree campaign were identified and planting
has been taking place in Kasanje-Busiro county, Entebbe Botanical
gardens, Bugoma and so many other places across the country.

Cumulative Expenditures made by the End of the Quarter to
Deliver Cumulative Outputs

UShs Thousand

Item Spent

227001 Travel inland 10,000.000

227004 Fuel, Lubricants and Oils 5,000.000

PIAP Output: 06030203 Protection and restoration of strategic fragile ecosystems undertaken

Programme Intervention: 060302 Increase investment in value addition to environment and natural resources products and services.

Uganda Bamboo Association (UBA) supported to establish and maintain
10,000 bamboo seedlings.

No financial support was extended to UBA

Cumulative Expenditures made by the End of the Quarter to
Deliver Cumulative Outputs

UShs Thousand

Item Spent

263402 Transfer to Other Government Units 17,500.000



FY 2022/23

VOTE: 019 Ministry of Water and Environment

Vote Performance Report

Quarter 2

Annual Planned Outputs Cumulative Outputs Achieved by End of Quarter

Wage Recurrent 85,000.000

Non Wage Recurrent 151,423.000

Arrears 0.000

AIA 0.000

Department:004 Wetland Management Services

Budget Output:000014 Administrative and Support Services

PIAP Output: 06020301 Improve coordination, regulation and monitoring of environment management at both central and local government
levels

Programme Intervention: 060203 Strengthen conservation, restoration of forests, wetlands and water catchments and hilly and mountainous
areas:

Environment and Natural Resources Issues Papers prepared and presented
at Local Government workshops

International Regional conservation meetings and sessions (COPs, IPBES,
etc) attended

NA

38 staff fully supervised and appraised to perform key result areas

8 WMD vehicles maintained and functional

office and field equipment maintained

Building Resilient communities for wetland ecosystems project
coordinated and implemented

38 staff were fully supervised and appraised to perform key result areas.
8 WMD vehicles were maintained and are functional. Office and field
equipment were maintained. Building Resilient communities for wetland
ecosystems project was coordinated and implemented.

Environment and Natural Resources Issues Papers prepared and presented
at Local Government workshops

International Regional conservation meetings and sessions (COPs, IPBES,
etc) attended

NA

38 staff fully supervised and appraised to perform key result areas

8 WMD vehicles maintained and functional

office and field equipment maintained

Building Resilient communities for wetland ecosystems project
coordinated and implemented

NA



FY 2022/23

VOTE: 019 Ministry of Water and Environment

Vote Performance Report

Quarter 2

Annual Planned Outputs Cumulative Outputs Achieved by End of Quarter

Total For Budget Output 247,068.750

Wage Recurrent 230,000.000

Non Wage Recurrent 17,068.750

Arrears 0.000

AIA 0.000

Budget Output:140021 Ecosystems Restoration and Protection

PIAP Output: 06030202 Improved compliance to standard agro-forestry practices.

Programme Intervention: 060302 Increase investment in value addition to environment and natural resources products and services.

38 staff fully supervised and appraised to perform key result areas

8 WMD vehicles maintained and functional

office and field equipment maintained

Building Resilient communities for wetland ecosystems project
coordinated and implemented

NA

Cumulative Expenditures made by the End of the Quarter to
Deliver Cumulative Outputs

UShs Thousand

Item Spent

211101 General Staff Salaries 230,000.000

211106 Allowances (Incl. Casuals, Temporary, sitting allowances) 1,272.250

221009 Welfare and Entertainment 3,752.000

221011 Printing, Stationery, Photocopying and Binding 1,500.000

221012 Small Office Equipment 1,000.000

227004 Fuel, Lubricants and Oils 5,000.000

228002 Maintenance-Transport Equipment 4,544.500

PIAP Output: 06030203 Protection and restoration of strategic fragile ecosystems undertaken

Programme Intervention: 060302 Increase investment in value addition to environment and natural resources products and services.

Compensation of bonafide occupants with genuine land titles in wetlands
of Ngora and Kabale districts undertaken.

Wetland data was submitted to Ministry of Lands, Housing and Urban
development to guide in title identification and final cancellation of titles
in wetlands. 330 titles were cancelled and another 300 wetlands identified
for cancellation in the greater Kampala Metropolitan area.



FY 2022/23

VOTE: 019 Ministry of Water and Environment

Vote Performance Report

Quarter 2

Annual Planned Outputs Cumulative Outputs Achieved by End of Quarter

Total For Budget Output 50,000.000

Wage Recurrent 0.000

Non Wage Recurrent 50,000.000

Arrears 0.000

AIA 0.000

Budget Output:140027 Support to Affliated insititutions

Cumulative Expenditures made by the End of the Quarter to
Deliver Cumulative Outputs

UShs Thousand

Item Spent

282104 Compensation to 3rd Parties 50,000.000

PIAP Output: 06030203 Protection and restoration of strategic fragile ecosystems undertaken

Programme Intervention: 060302 Increase investment in value addition to environment and natural resources products and services.

Command and control field inspections, Investigations, prosecutions,
Community policing and Special operations to support districts, targeting
the most affected wetlands conducted; Subsistence allowance paid to
EPPU. The RAMSAR center supported.

Command and control field inspections, Investigations, prosecutions,
Community policing and Special operations to support districts, targeting
the most affected wetlands were conducted; Subsistence allowance was
paid to EPPU. The RAMSAR center was supported.

Command and control field inspections, Investigations, prosecutions,
Community policing and Special operations to support districts, targeting
the most affected wetlands conducted; Subsistence allowance paid to
EPPU. The RAMSAR center supported.

NA

Command and control field inspections, Investigations, prosecutions,
Community policing and Special operations to support districts, targeting
the most affected wetlands conducted; Subsistence allowance paid to
EPPU. The RAMSAR center supported.

NA

Command and control field inspections, Investigations, prosecutions,
Community policing and Special operations to support districts, targeting
the most affected wetlands conducted; Subsistence allowance paid to
EPPU. The RAMSAR center supported.

NA

Patrols (routine/ post-restoration) and compliance monitoring conducted NA

Command and control field inspections, Investigations, prosecutions,
Community policing and Special operations to support districts, targeting
the most affected wetlands conducted; Subsistence allowance paid to
EPPU. The RAMSAR center supported.

NA



FY 2022/23

VOTE: 019 Ministry of Water and Environment

Vote Performance Report

Quarter 2

Annual Planned Outputs Cumulative Outputs Achieved by End of Quarter

Total For Budget Output 172,881.833

Wage Recurrent 0.000

Non Wage Recurrent 172,881.833

Arrears 0.000

AIA 0.000

Total For Department 469,950.583

Wage Recurrent 230,000.000

Non Wage Recurrent 239,950.583

Arrears 0.000

AIA 0.000

Development Projects

Project:1417 Farm Income Enhancement and Forestry Conservation Programme Phase II

Budget Output:000003 Facilities and Equipment Management

Cumulative Expenditures made by the End of the Quarter to
Deliver Cumulative Outputs

UShs Thousand

Item Spent

263402 Transfer to Other Government Units 172,881.833

PIAP Output: 06020301 Improve coordination, regulation and monitoring of environment management at both central and local government
levels

Programme Intervention: 060203 Strengthen conservation, restoration of forests, wetlands and water catchments and hilly and mountainous
areas:

8 office blocks for the 3 irrigation schemes constructed 08 office blocks for the 3 irrigation schemes were not constructed to 40%

Operation and maintenances machinery (10 tractors), 8 backhoes and 4
excavators) purchased

Operation and maintenance machinery (10 tractors), 8 backhoes and 4
excavators were not purchased

01 Station Wagon and 01 Double Cabin Pick up for Project III procured 01 Station Wagon and 01 Double Cabin Pick up for Project III were not
procured

Assorted ICT equipment (Computers, Laptops, Projector, Cameras, and
Accessories) procured

Assorted ICT equipment (Computers, Laptops, Projector, Cameras and
Accessories) were not procured

Assorted specialized machinery and equipment (Post-harvest handling,
value addition, and threshers, walking tractors) for Project III procured

Assorted specialized machinery and equipment (Post-harvest handling,
value addition, threshers, walking tractors) for Project III not delivered.

08 meteorological stations constructed and Operation 05 meteorological stations are not constructed and not operational



FY 2022/23

VOTE: 019 Ministry of Water and Environment

Vote Performance Report

Quarter 2

Annual Planned Outputs Cumulative Outputs Achieved by End of Quarter

Project:1417 Farm Income Enhancement and Forestry Conservation Programme Phase II

Total For Budget Output 1,123,591.278

GoU Development 37,115.000

External Financing 1,086,476.278

Arrears 0.000

AIA 0.000

Budget Output:000014 Administrative and Support Services

PIAP Output: 06030203 Protection and restoration of strategic fragile ecosystems undertaken

Programme Intervention: 060302 Increase investment in value addition to environment and natural resources products and services.

Resources for the establishment and operation of the PMU/PCU office
provided,

Resources for the establishment and operation of the PMU/PCU office
were not Provided.

Cumulative Expenditures made by the End of the Quarter to
Deliver Cumulative Outputs

UShs Thousand

Item Spent

211106 Allowances (Incl. Casuals, Temporary, sitting allowances) 17,405.000

225201 Consultancy Services-Capital 1,106,186.278

PIAP Output: 06020301 Improve coordination, regulation and monitoring of environment management at both central and local government
levels

Programme Intervention: 060203 Strengthen conservation, restoration of forests, wetlands and water catchments and hilly and mountainous
areas:

Technical and Support staff emoluments, Payroll processed, statutory
deduction returns updated and payments effected

Technical and Support staff emoluments, Payroll processed, statutory
deduction returns updated and payments effected.

Vehicles & Motorcycles, Office premises, equipment, and furniture
maintained.

Vehicles & Motorcycles, Office premises, equipment, and furniture were
maintained.

Support to Goods, Services, and Works procurement process provided. Support to Goods, Services, and Works procurement process were
provided.

Technical backstopping, Monitoring, Review meetings conducted for
agribusiness component activities

6 coordination meetings were held

Technical backstopping, Monitoring, Review meetings conducted &
Management support to the set demos provided

02 field monitoring visits & meetings were conducted in Mubuku II,
Wadelai and Tochi irrigation schemes.

Multi-sectoral monitoring and supervision
of project activities undertaken

Multi-sectoral monitoring and supervision
of project activities were not carried out.



FY 2022/23

VOTE: 019 Ministry of Water and Environment

Vote Performance Report

Quarter 2

Annual Planned Outputs Cumulative Outputs Achieved by End of Quarter

Project:1417 Farm Income Enhancement and Forestry Conservation Programme Phase II

Total For Budget Output 685,193.215

GoU Development 183,643.186

External Financing 501,550.029

Arrears 0.000

AIA 0.000

Budget Output:000015 Monitoring and Evaluation

PIAP Output: 06030202 Improved compliance to standard agro-forestry practices.

Programme Intervention: 060302 Increase investment in value addition to environment and natural resources products and services.

Multi-sectoral monitoring and supervision
of project activities undertaken

NA

Cumulative Expenditures made by the End of the Quarter to
Deliver Cumulative Outputs

UShs Thousand

Item Spent

211102 Contract Staff Salaries 615,941.215

211106 Allowances (Incl. Casuals, Temporary, sitting allowances) 58,375.000

221002 Workshops, Meetings and Seminars 10,737.000

225101 Consultancy Services 140.000

PIAP Output: 06020301 Improve coordination, regulation and monitoring of environment management at both central and local government
levels

Programme Intervention: 060203 Strengthen conservation, restoration of forests, wetlands and water catchments and hilly and mountainous
areas:

04 Project Steering Committee Meetings, 4 Project Review and Planning
meetings held

01 Project Steering Committee Meetings, 01 Project Review and Planning
meetings for FIEFOC II were not organized, and policy guidance was not
adhered to.

17 multi-disciplinary field monitoring field visits conducted 02 out of 04 field monitoring visits were conducted across the 05 irrigation
schemes and were reports produced

2 Environment and Social safeguards monitoring field visits to Wadelai
conducted

1 E&S field monitoring visit to Wadelai Irrigation scheme was conducted

Exchange visits, benchmarking and artisanal training for key enterprise
value chains for increased adoption of the project interventions by the
households carried out.

01 Exchange visit, bench-marking, and artisanal training for key enterprise
value chains for increased adoption of the project interventions by the
households were carried out in Kenya.

Project Completion Report (PCR) prepared and submitted. Project Completion Report (PCR) was not prepared.

Impact assessment of FIEFOC-I and FEFOC-II conducted Impact assessment of FIEFOC-I and FEFOC-II was not conducted.



FY 2022/23

VOTE: 019 Ministry of Water and Environment

Vote Performance Report

Quarter 2

Annual Planned Outputs Cumulative Outputs Achieved by End of Quarter

Project:1417 Farm Income Enhancement and Forestry Conservation Programme Phase II

Total For Budget Output 253,330.000

GoU Development 29,985.000

External Financing 223,345.000

Arrears 0.000

AIA 0.000

Budget Output:000017 Infrastructure Development and Management

PIAP Output: 06020301 Improve coordination, regulation and monitoring of environment management at both central and local government
levels

Programme Intervention: 060203 Strengthen conservation, restoration of forests, wetlands and water catchments and hilly and mountainous
areas:

Rapid appraisal of the horticulture sector in the targeted watershed
conducted

1 Rapid appraisal report of the horticulture sector in Sipi, Namalu &
Unyama was not documented.

Quarterly monitoring and supervision of seedlings supplied Quarterly monitoring and supervision of seedlings supplied was conducted
in all the Catchments.

PIAP Output: 06020303 Mobilize stakeholders and develop and implement costed management plans.

Programme Intervention: 060203 Strengthen conservation, restoration of forests, wetlands and water catchments and hilly and mountainous
areas:

3 Environment and Social safeguards monitoring field visits for Unyama,
Namalu and Sipi conducted.

1 E&S field monitoring visit was carried out in Wadelai and Mubuku II
irrigation schemes.

PIAP Output: 06030203 Protection and restoration of strategic fragile ecosystems undertaken

Programme Intervention: 060302 Increase investment in value addition to environment and natural resources products and services.

Quarterly monitoring and supervision of seedlings supplied NA

Cumulative Expenditures made by the End of the Quarter to
Deliver Cumulative Outputs

UShs Thousand

Item Spent

211106 Allowances (Incl. Casuals, Temporary, sitting allowances) 253,330.000

PIAP Output: 06030203 Protection and restoration of strategic fragile ecosystems undertaken

Programme Intervention: 060302 Increase investment in value addition to environment and natural resources products and services.

05 Gravity-fed irrigation schemes infrastructure and facilities of 4,038 ha
for Wadelai (1000 ha), Mubuku 2 (480 ha), Doho 2 (1178ha), Tochi (500
ha), and Ngenge (880ha).

01 gravity-fed irrigation scheme for Wadelai is completed to 85.65%



FY 2022/23

VOTE: 019 Ministry of Water and Environment

Vote Performance Report

Quarter 2

Annual Planned Outputs Cumulative Outputs Achieved by End of Quarter

Project:1417 Farm Income Enhancement and Forestry Conservation Programme Phase II

PIAP Output: 06030203 Protection and restoration of strategic fragile ecosystems undertaken

Programme Intervention: 060302 Increase investment in value addition to environment and natural resources products and services.

4,038 Ha Acreage of new irrigated area created 4, 060 hectares of new irrigated area were created with Tochi-500 ha,
Mubuku II-480 ha, Doho II-1200 ha, Ngenge-880 ha, and Wadelai-1,000ha

5 gender-responsive FBMO/WUAs, established and fully operational, each
comprised of 30% women and 10% youth for Wadelai, Mubuku II, Doho
II, Tochi, and Ngenge Irrigation Schemes.

Conducted Supervision of the performance of the established 5No. gender
responsive FBMO/WUAs across all the 05 Irrigation Schemes.

15,000 farmers trained in Irrigated Agronomy training of 15,000 farmers in Irrigated Agronomy was carried out in the 05
irrigation schemes.

3 Gravity-fed Irrigation schemes infrastructure and facilities for 2,900 ha
of Unyama (1500 ha), Namalu (1000 ha), and Sipi (400 ha) constructed

3 Gravity-fed Irrigation schemes infrastructure and facilities for 2,900 ha
of Unyama (1500 ha), Namalu (1000 ha), and Sipi (400 ha) not yet
constructed to 10%

3 Gravity-fed Irrigation schemes infrastructure and facilities for 2,900 ha
of Unyama (1500 ha), Namalu (1000 ha), and Sipi (400 ha) constructed

NA

2900 ha acreage of new irrigated area created 2900 ha acreage of the new irrigated area were not created

Length of irrigation and drainage canals constructed irrigation and drainage canals were constructed in the 5 irrigation schemes.

Length of farm access roads constructed (kms) NA

3 gender-responsive FBMO/WUAs, established comprised of 30% women
and 10% youth for Unyama, Namalu, and Sipi Irrigation Schemes.

3 gender-responsive FBMO/WUAs, comprising of 30% women and 10%
youth for Unyama, Namalu, and Sipi Irrigation Schemes were not
established.

3,000 farmers trained in Irrigated Agronomy NA

96 off-farm Irrigation Infrastructure and facilities for micro irrigation
systems of 400 Hac constructed

96 off-farm Irrigation Infrastructure and facilities for micro irrigation
systems of 400 Hac (24-Central, 24-Western, 24-Eastern, and 24-Northern
region) were not constructed to 100%

96 On-Farm Reticulation Systems Constructed NA

Sustainable Farmer Based Institutional Management for 96 small-scale
Irrigation Schemes established and capacity built.

Sustainable Farmer Based Institutional Management for 96 small-scale
Irrigation Schemes were not established and capacity was not built.

3 Stakeholder engagement and sensitization workshops of community and
district leaders on Unyama, Sipi and Namalu conducted

1 Stakeholder engagement workshop in Namalu catchment area was not
conducted

Sustainable Farmer Based Institutional Management for 96 small-scale
Irrigation Schemes established and capacity built.

The capacity of Sustainable Farmer Based Institutional Management for 96
small-scale Irrigation Schemes was not built.

4 Environment and Social Audit reports (Doho II, Ngenge, Tochi and
Wadelai Irrigation schemes) prepared

2 Environment and Social Audit reports (Doho II, Ngenge, Tochi, and
Wadelai Irrigation schemes) not yet prepared



FY 2022/23

VOTE: 019 Ministry of Water and Environment

Vote Performance Report

Quarter 2

Annual Planned Outputs Cumulative Outputs Achieved by End of Quarter

Project:1417 Farm Income Enhancement and Forestry Conservation Programme Phase II

Total For Budget Output 4,643,151.074

GoU Development 65,500.000

External Financing 4,577,651.074

Arrears 0.000

AIA 0.000

Budget Output:000039 Policies, Regulations and Standards

PIAP Output: 06030203 Protection and restoration of strategic fragile ecosystems undertaken

Programme Intervention: 060302 Increase investment in value addition to environment and natural resources products and services.

3 District Environment and Social Monitoring Committees (Unyama, Sipi
and Namaulu Irrigation schemes) formed and trained

1 District Environment and Social Monitoring Committees for Unyama,
Sipi, and Namaulu Irrigation schemes was not formed

3 Supervision visits of ESIA and RAP studies conducted. NA

Grievance Redress Mechanisms established Grievance Redress Mechanisms are not yet established

3 ESIA and 3 RAP reports prepared for Unyama, Sipi and Namalu
irrigation schemes.

1 ESIA and 3 RAP reports for (Unyama, Sipi, and Namalu irrigation
schemes) were not prepared.

PAPs in Unyama, Namalu, and Sipi irrigation schemes mobilized to sign
consent agreements and compensated.

Mobilization of PAPs in Unyama, Namalu, and Sipi irrigation schemes to
sign consent agreements and compensated not yet carried out.

PAPs in Wadelai irrigation scheme compensated. 15 out of 28 PAPs in Wadelai were successfully compensated. 4 PAPs
signed compensation agreements and their files are at the payment stage.
Out of the Nine (9) remaining PAPs (7) consented but have not signed
compensation agreements as they await the outcome of the court process.

Cumulative Expenditures made by the End of the Quarter to
Deliver Cumulative Outputs

UShs Thousand

Item Spent

224003 Agricultural Supplies and Services 4,495,820.414

227004 Fuel, Lubricants and Oils 70,608.360

228003 Maintenance-Machinery & Equipment Other than Transport Equipment 76,722.300

PIAP Output: 06030203 Protection and restoration of strategic fragile ecosystems undertaken

Programme Intervention: 060302 Increase investment in value addition to environment and natural resources products and services.

Support to (16) districts in the water catchment areas of Unyama, Namulu,
and Sipi Regions provided for sustainable conservation and tree planting
practices.

16 districts in the water catchment areas of the Unyama, Namulu, and Sipi
regions were not supported in sustainable conservation and tree planting
practices.

Identification of marketing channels for horticulture commodities
conducted

3 marketing channels for horticulture commodities were identified
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VOTE: 019 Ministry of Water and Environment
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Quarter 2

Annual Planned Outputs Cumulative Outputs Achieved by End of Quarter

Project:1417 Farm Income Enhancement and Forestry Conservation Programme Phase II

Total For Budget Output 869,418.650

GoU Development 42,054.999

External Financing 827,363.651

Arrears 0.000

AIA 0.000

Budget Output:140020 Advocacy, sensitization and information management

PIAP Output: 06030203 Protection and restoration of strategic fragile ecosystems undertaken

Programme Intervention: 060302 Increase investment in value addition to environment and natural resources products and services.

Support to 40 districts in the water catchment areas of Mubuku-2, Wadelai,
Tochi, Doho-2 and Ngenge provided

Support to 40 districts in the water catchment areas of Mubuku-2, Wadelai,
Tochi, Doho-2, and Ngenge was provided.

Cumulative Expenditures made by the End of the Quarter to
Deliver Cumulative Outputs

UShs Thousand

Item Spent

211106 Allowances (Incl. Casuals, Temporary, sitting allowances) 54,975.336

221001 Advertising and Public Relations 22,320.764

221002 Workshops, Meetings and Seminars 258,672.500

221007 Books, Periodicals & Newspapers 2,500.000

225101 Consultancy Services 520,950.050

225201 Consultancy Services-Capital 10,000.000

PIAP Output: 06020301 Improve coordination, regulation and monitoring of environment management at both central and local government
levels

Programme Intervention: 060203 Strengthen conservation, restoration of forests, wetlands and water catchments and hilly and mountainous
areas:

3 Start-Up Workshops conducted. 01 Start-Up Workshop for Unyama and Namalu irrigation schemes was not
conducted.

4 e-newsletters, newspaper and magazine articles, IEC materials,
documentaries, and other branded materials produced

01 e-newsletters, newspaper and magazine articles, IEC materials,
documentaries, and other branded materials were not produced

22 Radio talk shows on project activities in the host districts of irrigation
schemes held.

NA

Project Communication Strategy developed and operationalized NA

project Information materials developed NA

Post Harvesting Handling technologies through purchase and supply of
equipment for Crop, apiary and fish promoted

NA
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Annual Planned Outputs Cumulative Outputs Achieved by End of Quarter

Project:1417 Farm Income Enhancement and Forestry Conservation Programme Phase II

PIAP Output: 06020301 Improve coordination, regulation and monitoring of environment management at both central and local government
levels

Programme Intervention: 060203 Strengthen conservation, restoration of forests, wetlands and water catchments and hilly and mountainous
areas:

Qualified consultants to undertake agribusiness component activities
identified

NA

Beneficiaries/site suitability/in irrigation schemes/catchment areas selected NA

Farmer popular versions (modules & brochures) reviewed and updated NA

Seed producers trained in seed multiplication skills NA

100 fish farmers trained on 3 prepared DEMOs (trained on
Pond/production system preparation)

NA

Appropriate design for horticulture infrastructure developed NA

Capacity of DLGs and TOTs built NA

Information materials developed NA

Farmers exposure learning visits conducted NA

Materials for farmer training assembled and Planning meetings held NA

7500 Farmers skilled in Agribusiness entrepreneurship and commodity
marketing

NA

Farmers exchange visit program conducted NA

Technical backstopping, Monitoring, Review meetings for agribusiness
component activities conducted

NA

Aquaculture within the 5-irrigation catchment district (Training on Best
management Practices on feed/seed promoted

NA

Production technologies promoted through the purchase of fish fingerlings
feeds, feed producing machines and distributing them to Farmers

NA

2,000 beehives, honey extraction, and value addition equipment distributed
in 24 apiculture districts

NA

360 beekeepers trained on the best honey production, harvesting, and post
honey handling practices

NA

15 horticulture demonstration plots established NA

10 irrigation kits for managing 03 demonstration plots and 10 motorized
pumps acquired for managing horticulture demonstration plots, assorted
agri-inputs

NA

02 production manuals and 500 brochures developed NA
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Annual Planned Outputs Cumulative Outputs Achieved by End of Quarter

Project:1417 Farm Income Enhancement and Forestry Conservation Programme Phase II

Total For Budget Output 2,475,843.355

GoU Development 65,485.000

External Financing 2,410,358.355

Arrears 0.000

AIA 0.000

Budget Output:140021 Ecosystems Restoration and Protection

PIAP Output: 06020301 Improve coordination, regulation and monitoring of environment management at both central and local government
levels

Programme Intervention: 060203 Strengthen conservation, restoration of forests, wetlands and water catchments and hilly and mountainous
areas:

500 horticulture farmers in the 05 watersheds trained, 30 ToTs within the
05 watersheds facilitated

NA

4 review meetings and media engagements within the watersheds
conducted

NA

Cumulative Expenditures made by the End of the Quarter to
Deliver Cumulative Outputs

UShs Thousand

Item Spent

211106 Allowances (Incl. Casuals, Temporary, sitting allowances) 306,007.630

225101 Consultancy Services 1,664,663.725

225201 Consultancy Services-Capital 317,500.000

227001 Travel inland 71,371.000

227004 Fuel, Lubricants and Oils 116,301.000

PIAP Output: 06030201 365,000ha of non-degraded and restored natural forests

Programme Intervention: 060302 Increase investment in value addition to environment and natural resources products and services.

5,000ha of farmlands through Integrated Soil and Water Conservation,
Stabilisation of river banks with vegetation and Agroforestry in the
catchments of Sipi, Namalu and Unyama restored.

NA

500ha of wetlands through Integrated Soil and Water Conservation,
Stabilisation of river banks with vegetation and Agroforestry in the
catchments of Sipi, Namalu and Unyama restored.

NA

1000km of Sedimentation, Siltation and Erosion Control Structures
constructed

NA
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Annual Planned Outputs Cumulative Outputs Achieved by End of Quarter

Project:1417 Farm Income Enhancement and Forestry Conservation Programme Phase II

PIAP Output: 06030201 365,000ha of non-degraded and restored natural forests

Programme Intervention: 060302 Increase investment in value addition to environment and natural resources products and services.

procurement for consultant to undertake CMPs, Distribution of river banks
and post-planting care, designs and supervision of works, civil works for
soil erosion control structures initiated.

NA

procurement of a consultant to undertake assessment of forestry resources
and preparation of Forestry management plans initiated.

NA

procurement of a service provider to supply and install Improved Charcoal
stoves and pro-cleans initiated

NA

5,000ha of farmlands through Integrated Soil and Water Conservation,
Stabilisation of river banks with vegetation and Agroforestry in the
catchments of Sipi, Namalu and Unyama restored.

NA

500ha of wetlands through Integrated Soil and Water Conservation,
Stabilisation of river banks with vegetation and Agroforestry in the
catchments of Sipi, Namalu and Unyama restored.

NA

procurement for consultant to undertake CMPs, Distribution of river banks
and post-planting care, designs and supervision of works, civil works for
soil erosion control structures initiated.

NA

PIAP Output: 06030203 Protection and restoration of strategic fragile ecosystems undertaken

Programme Intervention: 060302 Increase investment in value addition to environment and natural resources products and services.

150 Sets of Sedimentation, Siltation & Erosion Control Structures-Civil
works constructed.

NA

400Hac of farmlands through Integrated Soil and Water Conservation,
Stabilisation of river banks with vegetation and Agroforestry in the
catchments of Sipi, Namalu and Unyama restored.

NA

100Hac of wetlands through Integrated Soil and Water Conservation,
Stabilisation of river banks with vegetation and Agroforestry in the
catchments of Sipi, Namalu and Unyama restored

NA

15Km of Sedimentation, Siltation and Erosion Control Structures for
Unyama, Namalu and Sipi Irrigation Scheme constructed

NA

5000 farmers (project beneficiaries) trained in Natural Resources
Management: (CSI).

NA

100Hac of degraded farmlands restored. NA

60kms of Sedimentation, Siltation and Erosion Control Structures
constructed

NA
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Annual Planned Outputs Cumulative Outputs Achieved by End of Quarter

Project:1417 Farm Income Enhancement and Forestry Conservation Programme Phase II

Total For Budget Output 717,347.292

GoU Development 25,391.641

External Financing 691,955.651

Arrears 0.000

AIA 0.000

Budget Output:140025 Natural Capital Assets

Total For Budget Output 1,485,204.983

GoU Development 0.000

External Financing 1,485,204.983

Arrears 0.000

AIA 0.000

Total For Project 12,253,079.847

GoU Development 449,174.826

External Financing 11,803,905.021

Arrears 0.000

Cumulative Expenditures made by the End of the Quarter to
Deliver Cumulative Outputs

UShs Thousand

Item Spent

221001 Advertising and Public Relations 2,231.641

225101 Consultancy Services 691,955.651

225201 Consultancy Services-Capital 20,660.000

227004 Fuel, Lubricants and Oils 2,500.000

PIAP Output: 06030203 Protection and restoration of strategic fragile ecosystems undertaken

Programme Intervention: 060302 Increase investment in value addition to environment and natural resources products and services.

2.2 million Assorted tree plants (seedlings) distributed to farmers in the
districts of Adjumani, Amuru, Nwoya, Gulu Amudat, Bukedea,
Kapchorwa, Bulambuli, Sironko, Kween, Moroto, Napak, Nakapiripiriti,
Soroti, Katakwi, Ngora, Kumi, Nabilatuk and Amuria

550,000 Assorted tree plants (seedlings) were not distributed to farmers in
the districts of Adjumani, Amuru, Nwoya, Gulu Amudat, Bukedea,
Kapchorwa, Bulambuli, Sironko, Kween, Moroto, Napak, Nakapiripiriti,
Soroti, Katakwi, Ngora, Kumi, Nabilatuk and Amuria.

Cumulative Expenditures made by the End of the Quarter to
Deliver Cumulative Outputs

UShs Thousand

Item Spent

242003 Other 1,485,204.983
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Annual Planned Outputs Cumulative Outputs Achieved by End of Quarter

AIA 0.000

Project:1520 Building Resilient Communities, Wetland Ecosystems and Associated Catchments in Uganda

Budget Output:000003 Facilities and Equipment Management

Total For Budget Output 0.000

GoU Development 0.000

External Financing 0.000

Arrears 0.000

AIA 0.000

Budget Output:000014 Administrative and Support Services

PIAP Output: 06020301 Improve coordination, regulation and monitoring of environment management at both central and local government
levels

Programme Intervention: 060203 Strengthen conservation, restoration of forests, wetlands and water catchments and hilly and mountainous
areas:

4 printers, 4 UPSs, and software procured.
8 Desktop computers procured.

Concept note and specifications for 8 Desktop computers, 4 printers, 4
UPSs, were prepared and procurement process initiated.

Cumulative Expenditures made by the End of the Quarter to
Deliver Cumulative Outputs

UShs Thousand

Item Spent
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Annual Planned Outputs Cumulative Outputs Achieved by End of Quarter

Project:1520 Building Resilient Communities, Wetland Ecosystems and Associated Catchments in Uganda

PIAP Output: 06020301 Improve coordination, regulation and monitoring of environment management at both central and local government
levels

Programme Intervention: 060203 Strengthen conservation, restoration of forests, wetlands and water catchments and hilly and mountainous
areas:

Project staff remunerated.
10 Wetland Rangers recruited and renumerated.
Staff lunch and transport allowance paid.
Payment of subscription fees for telephone, internet, and communication
costs.

Project staff were remunerated.

20 Wetland Rangers (System Managers and assistants) were recruited
 
Implementation of activities under G.O.U –Co-Financing towards GCF-
Wetland Restoration were monitored.

Wetlands Management Department and the 4 Regional Technical Support
Units fully staffed and functional.

4 Regional Offices in Northern, Eastern, Western and Northern Uganda
were monitored and supervised to ensure functionality. Support to the
regional offices was provided and gaps identified.

Wetlands Management Department and the 4 Regional Technical Support
Units fully staffed and functional.

NA

Cumulative Expenditures made by the End of the Quarter to
Deliver Cumulative Outputs

UShs Thousand

Item Spent

211102 Contract Staff Salaries 231,776.783

211106 Allowances (Incl. Casuals, Temporary, sitting allowances) 1,500.000

221002 Workshops, Meetings and Seminars 5,509.750

227001 Travel inland 5,115.000

227004 Fuel, Lubricants and Oils 3,999.999
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Annual Planned Outputs Cumulative Outputs Achieved by End of Quarter

Project:1520 Building Resilient Communities, Wetland Ecosystems and Associated Catchments in Uganda

Total For Budget Output 254,276.532

GoU Development 254,276.532

External Financing 0.000

Arrears 0.000

AIA 0.000

Budget Output:000015 Monitoring and Evaluation

Total For Budget Output 4,725.000

GoU Development 4,725.000

External Financing 0.000

Arrears 0.000

Cumulative Expenditures made by the End of the Quarter to
Deliver Cumulative Outputs

UShs Thousand

Item Spent

228002 Maintenance-Transport Equipment 6,375.000

PIAP Output: 06020301 Improve coordination, regulation and monitoring of environment management at both central and local government
levels

Programme Intervention: 060203 Strengthen conservation, restoration of forests, wetlands and water catchments and hilly and mountainous
areas:

24 Local Governments and Urban Councils inspected, supervised, and
coordinated for compliance with approved guidelines.

NA

PIAP Output: 06020303 Mobilize stakeholders and develop and implement costed management plans.

Programme Intervention: 060203 Strengthen conservation, restoration of forests, wetlands and water catchments and hilly and mountainous
areas:

24 Local Governments and Urban Councils inspected, supervised, and
coordinated for compliance with approved guidelines.

Compliance Monitoring, verification and Inspection of Project
implementation was undertaken in Eastern, Western and Northern Uganda.

Cumulative Expenditures made by the End of the Quarter to
Deliver Cumulative Outputs

UShs Thousand

Item Spent

227001 Travel inland 4,725.000
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Annual Planned Outputs Cumulative Outputs Achieved by End of Quarter

Project:1520 Building Resilient Communities, Wetland Ecosystems and Associated Catchments in Uganda

AIA 0.000

Budget Output:140020 Advocacy, sensitization and information management

PIAP Output: 06020301 Improve coordination, regulation and monitoring of environment management at both central and local government
levels

Programme Intervention: 060203 Strengthen conservation, restoration of forests, wetlands and water catchments and hilly and mountainous
areas:

The 4 Regional offices linked to the National Wetlands Informations
Systems.
The National Strategy for Sustainable Mountain Development under DESS
implemented.

Requirements for linkage of the NWIS to Regional Offices were identified.
World Wetlands Day Celebrations preparations were initiated, Venue was
identified (Soroti). Meeting with the host District were undertaken,
assorted awareness materials were prepared and preparatory meetings
organized. Preliminary data analysis and desk mapping was undertaken
pending field validation.

DESSS staff participated in the mountains community to community
exchange in commemoration of world mountains day.

Participated in 1 steering committee meeting for the global mountain’s
partnership
Participated in 1 council meeting for the Africa regional mountains forum.

Participated in the development of TORs for the proposed EAC technical
working group on mountains.

PIAP Output: 06030203 Protection and restoration of strategic fragile ecosystems undertaken

Programme Intervention: 060302 Increase investment in value addition to environment and natural resources products and services.

World Wetlands Day 2023 commemorated.
.

NA

Mapping of project intervention areas in the 24 project districts
undertaken.

NA

Cumulative Expenditures made by the End of the Quarter to
Deliver Cumulative Outputs

UShs Thousand

Item Spent

221007 Books, Periodicals & Newspapers 2,500.000

223001 Property Management Expenses 94,750.000

225101 Consultancy Services 35,125.000

227001 Travel inland 9,944.000
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Annual Planned Outputs Cumulative Outputs Achieved by End of Quarter

Project:1520 Building Resilient Communities, Wetland Ecosystems and Associated Catchments in Uganda

Total For Budget Output 142,319.000

GoU Development 142,319.000

External Financing 0.000

Arrears 0.000

AIA 0.000

Budget Output:140021 Ecosystems Restoration and Protection

PIAP Output: 06020305 Restoration of critical wetlands; Demarcate, gazette and restore 900 Kms of wetlands; Gazette 6 critical Wetlands.

Programme Intervention: 060203 Strengthen conservation, restoration of forests, wetlands and water catchments and hilly and mountainous
areas:

2 gender-responsive community-based management plans for Mpologoma,
and Mulehe implemented.
400Km of conserved and degraded wetlands demarcated with pillars and
live markers.
475 Wetland systems gazetted.

Rapid assessment and mobilization of stakeholders in Kagadi and Pallisa
was conducted in preparation for wetland demarcation in the districts.

100km of Muziizi wetland in Kagadi District and….wetland in Pallisa
district, were demarcated. Coding finalized for all the systems, maps for all
the systems produced and a draft gazettement instrument with support
from Ministry of Justice and Constitutional Affairs prepared.

8,121 ha were restored; 2,521 ha for Rulindo wetland system in Rukungiri
district; 1,223 ha in Kamenyamugongo Wetland in Butebo district; 4,377
ha in Ssala-Kirika Wetland in Kibuku district.

Cancellation of titles issued in wetlands conducted.
Consultative and sensitization workshops for Area Land Committees and
Land Boards conducted.
Spot messages developed.

Wetland data was submitted to Ministry of lands, Housing and Urban
development to guide in title identification and cancellation of titles.
330 titles were cancelled and another 300 wetlands were identified for
cancellation in the greater Kampala Metropolitan area.

Consultative Meetings for cancellation of Tittles were organized.

Rangeland ecosystems management Action plans developed and
implemented in 5 selected local governments i.e. (Luwero, Nakaseke,
Kiboga, Kyanwanzi,) and Karamoja region.

NA
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Annual Planned Outputs Cumulative Outputs Achieved by End of Quarter

Project:1520 Building Resilient Communities, Wetland Ecosystems and Associated Catchments in Uganda

Total For Budget Output 629,300.001

GoU Development 629,300.001

External Financing 0.000

Arrears 0.000

AIA 0.000

Budget Output:140023 International Cooperation and support to MDAs, LGs and NGOs.

PIAP Output: 06030203 Protection and restoration of strategic fragile ecosystems undertaken

Programme Intervention: 060302 Increase investment in value addition to environment and natural resources products and services.

450 Ha of degraded riverbanks and lakeshores restored and maintained.
50Km of natural water bodies and reservoirs, riverbanks, and Lakeshores
surveyed and demarcated.

Monitored 200Ha of river Nile banks which were restored with bamboo.
32km of protected areas were demarcated with concrete pillars in
Nambeiso Sub-county in Kamuli, Lake Kwania and River Wambabya in
Hoima.

Survey and Demarcation of River Nile banks was undertaken.

1 feasibility study for the development of bankable projects undertaken.
The gazettement of cities of Gulu, Masaka, and Fortportal as green
parks/belts finalized.
100Ha of mountain ecosystems restored.

NA

The National Strategy for sustainable mountain development
Implemented.

NA

Cumulative Expenditures made by the End of the Quarter to
Deliver Cumulative Outputs

UShs Thousand

Item Spent

223001 Property Management Expenses 609,000.001

225101 Consultancy Services 20,300.000
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Annual Planned Outputs Cumulative Outputs Achieved by End of Quarter

Project:1520 Building Resilient Communities, Wetland Ecosystems and Associated Catchments in Uganda

Total For Budget Output 200,000.000

GoU Development 200,000.000

External Financing 0.000

Arrears 0.000

AIA 0.000

Total For Project 1,230,620.533

GoU Development 1,230,620.533

External Financing 0.000

Arrears 0.000

AIA 0.000

Project:1613 Investing in Forests and Protected Areas for Climate-Smart Development

Budget Output:000003 Facilities and Equipment Management

PIAP Output: 06020307 Undertake an inventory of degraded wetlands; Restoration of critical wetlands; Demarcate, gazette and restore 900
Kms of wetlands; Gazette 6 critical Wetlands.

Programme Intervention: 060203 Strengthen conservation, restoration of forests, wetlands and water catchments and hilly and mountainous
areas:

Environment Protection Police supported.
1 double cabin pickup procured.
5 motorcycles procured.

Concept note and specifications for the purchase of 5 motorcycles were
prepared and the procurement process initiated. Support to operations of
EPPU was provided. Funding and fuel for EPPU operations was provided.
Concept note and specifications for the purchase of 1 double cabin pick-up
was prepared and procurement process initiated.

Cumulative Expenditures made by the End of the Quarter to
Deliver Cumulative Outputs

UShs Thousand

Item Spent

263402 Transfer to Other Government Units 200,000.000

PIAP Output: 06020301 Improve coordination, regulation and monitoring of environment management at both central and local government
levels

Programme Intervention: 060203 Strengthen conservation, restoration of forests, wetlands and water catchments and hilly and mountainous
areas:

One project supervision vehicle procured. A 30% mandatory advanced payment was done and the contract with
Toyota was signed. The vehicle is expected to be delivered in the third
quarter.
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Annual Planned Outputs Cumulative Outputs Achieved by End of Quarter

Project:1613 Investing in Forests and Protected Areas for Climate-Smart Development

Total For Budget Output 75,966.101

GoU Development 0.000

External Financing 75,966.101

Arrears 0.000

AIA 0.000

Budget Output:000014 Administrative and Support Services

Cumulative Expenditures made by the End of the Quarter to
Deliver Cumulative Outputs

UShs Thousand

Item Spent

312212 Light Vehicles - Acquisition 75,966.101

PIAP Output: 06020301 Improve coordination, regulation and monitoring of environment management at both central and local government
levels

Programme Intervention: 060203 Strengthen conservation, restoration of forests, wetlands and water catchments and hilly and mountainous
areas:

10 full time NPCU consultants to provide support on the aspects of project
technical coordination, Monitoring and Evaluation, Financial management,
Procurement, Environmental Risks management and Social Risks
management maintained.

Staff salaries for July 2022 to September 2022 were paid.
Salaries for October 2022 to December 2022 were paid.

Skills and capacities of all key FSSD/IFPA-CD project staff enhanced
through targeted trainining and attending of regional and international
forum.

Five procurement teams from FSSD & IFPA-CD and one Finance
Specialist were trained in their respective disciplines in Ghana and Kenya
respectively.
2 IFPA-CD/FSSD staff attended Cop 27 in Egypt. This was from 6th
November 2022 to 18th November 2022.

Office Vehicles maintained.
General office supplies and goods for IFPA-CD project supplied.
Office utilities (electricity and water) paid.

NA

Cumulative Expenditures made by the End of the Quarter to
Deliver Cumulative Outputs

UShs Thousand

Item Spent

211102 Contract Staff Salaries 390,135.639

212101 Social Security Contributions 30,979.441

221007 Books, Periodicals & Newspapers 432.000

221009 Welfare and Entertainment 24,839.000

223005 Electricity 1,000.000
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Annual Planned Outputs Cumulative Outputs Achieved by End of Quarter

Project:1613 Investing in Forests and Protected Areas for Climate-Smart Development

Total For Budget Output 453,636.080

GoU Development 113,002.669

External Financing 340,633.411

Arrears 0.000

AIA 0.000

Budget Output:000015 Monitoring and Evaluation

Total For Budget Output 32,559.000

GoU Development 9,824.000

External Financing 22,735.000

Arrears 0.000

AIA 0.000

Cumulative Expenditures made by the End of the Quarter to
Deliver Cumulative Outputs

UShs Thousand

Item Spent

227004 Fuel, Lubricants and Oils 4,250.000

228002 Maintenance-Transport Equipment 2,000.000

PIAP Output: 06020301 Improve coordination, regulation and monitoring of environment management at both central and local government
levels

Programme Intervention: 060203 Strengthen conservation, restoration of forests, wetlands and water catchments and hilly and mountainous
areas:

IFPA -CD project outputs and activities and initiatives monitored and
supervised.

Operational support to Local governments provided.

One monitoring and supervision visit was conducted in Masindi.

IFPA -CD project outputs and activities effectively monitored and
supervised

A mission visit was conducted in the Southwestern region of the country in
the project areas of Bwindi Impenetrable and Mgahinga National Parks.

IFPA -CD project outputs and activities effectively monitored and
supervised.

18 motorcycles for local government staff were procured. These have been
delivered to the ministry awaiting distribution to the respective DLG.

Cumulative Expenditures made by the End of the Quarter to
Deliver Cumulative Outputs

UShs Thousand

Item Spent

211106 Allowances (Incl. Casuals, Temporary, sitting allowances) 1,500.000

227001 Travel inland 31,059.000
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Project:1613 Investing in Forests and Protected Areas for Climate-Smart Development

Budget Output:000039 Policies, Regulations and Standards

Total For Budget Output 233,191.738

GoU Development 9,353.000

External Financing 223,838.738

Arrears 0.000

AIA 0.000

Budget Output:140020 Advocacy, sensitization and information management

PIAP Output: 06030203 Protection and restoration of strategic fragile ecosystems undertaken

Programme Intervention: 060302 Increase investment in value addition to environment and natural resources products and services.

Project implementation frameworks maintained including project steering
committee (2) and technical coordination (2) meetings conducted

One steering committee meeting was held to provide oversight of the
project implementation.

Feasibility study for forest fund to provide financing on a revolving basis
to incentivize productive forest management conducted.

The advert to procure a technical service provider to conduct a feasibility
study for the forest funds will soon run in the newspapers.

Preparation of terms of reference, Procurement of a TSP, Contract signing. A request for proposals was issued to the shortlisted firms on 7th
November 2022, with a deadline of 20th December 2022. Technical
evaluation of the proposals is ongoing.

Cumulative Expenditures made by the End of the Quarter to
Deliver Cumulative Outputs

UShs Thousand

Item Spent

211106 Allowances (Incl. Casuals, Temporary, sitting allowances) 7,500.000

221002 Workshops, Meetings and Seminars 11,122.600

225101 Consultancy Services 210,216.138

227001 Travel inland 4,353.000

PIAP Output: 06020301 Improve coordination, regulation and monitoring of environment management at both central and local government
levels

Programme Intervention: 060203 Strengthen conservation, restoration of forests, wetlands and water catchments and hilly and mountainous
areas:

Sensitisation of stakeholders and awareness creation of project activities
and outputs

Project visibility materials and Information, Education, and
Communication (IEC) materials were produced in preparation for the
project steering committee meeting.

Sensitisation of stakeholders and awareness creation of project activities
and outputs.

1 sensitization and project awareness creation engagement was conducted
in Budongo Central Forest Reserve.
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Annual Planned Outputs Cumulative Outputs Achieved by End of Quarter

Project:1613 Investing in Forests and Protected Areas for Climate-Smart Development

Total For Budget Output 31,589.406

GoU Development 29,725.000

External Financing 1,864.406

Arrears 0.000

AIA 0.000

Budget Output:140021 Ecosystems Restoration and Protection

Total For Budget Output 34,450.000

GoU Development 34,450.000

External Financing 0.000

Arrears 0.000

AIA 0.000

Budget Output:140025 Natural Capital Assets

Cumulative Expenditures made by the End of the Quarter to
Deliver Cumulative Outputs

UShs Thousand

Item Spent

221001 Advertising and Public Relations 1,864.406

227001 Travel inland 19,725.000

227004 Fuel, Lubricants and Oils 10,000.000

PIAP Output: 06030203 Protection and restoration of strategic fragile ecosystems undertaken

Programme Intervention: 060302 Increase investment in value addition to environment and natural resources products and services.

Preparation of terms of reference, Procurement of a TSP, Contract signing A request for proposals was issued on 22nd December 2022, and the
bidding process is ongoing.

8,000 farmers in project targeted districts across the country and refugee
hosting communities supported with tree seedlings of assorted species to
establish 113,000 Hectares of forest plantation.

There are preliminary works ongoing, but the expected output has been
rolled to FY2023/24.

Cumulative Expenditures made by the End of the Quarter to
Deliver Cumulative Outputs

UShs Thousand

Item Spent

227001 Travel inland 24,450.000

227004 Fuel, Lubricants and Oils 10,000.000
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Annual Planned Outputs Cumulative Outputs Achieved by End of Quarter

Project:1613 Investing in Forests and Protected Areas for Climate-Smart Development

Total For Budget Output 890,689.826

GoU Development 356,507.500

External Financing 534,182.326

Arrears 0.000

AIA 0.000

Budget Output:140048 Nabyeya Forestry College

Total For Budget Output 200,000.000

GoU Development 200,000.000

External Financing 0.000

Arrears 0.000

AIA 0.000

Total For Project 1,952,082.151

PIAP Output: 06030203 Protection and restoration of strategic fragile ecosystems undertaken

Programme Intervention: 060302 Increase investment in value addition to environment and natural resources products and services.

13,000,000 (Thirteen million) seedlings of assorted tree species procured
and distributed to farmers in project target districts and refugee hosting
communities in the Albertine and Westnile Regions as well as individual
farmers and the DLG

A total of 1,714,475 tree seedlings of different species were supplied
targeting mainly institutions like churches, National Water and Sewerage
Corporation among others.

Cumulative Expenditures made by the End of the Quarter to
Deliver Cumulative Outputs

UShs Thousand

Item Spent

242003 Other 890,689.826

PIAP Output: 06040413 Climate change responsive innovations nurtured and financially supported

Programme Intervention: 060404 Mainstream environment and natural resources management in policies, programmes and budgets with
clear budget lines and performance indicators.

Support to Nyabyeya Forestry College The training curriculum will be completed once the on-going review is
done.

Support to Nyabyeya Forestry College The training curriculum will be completed once the on-going review is
done.

Cumulative Expenditures made by the End of the Quarter to
Deliver Cumulative Outputs

UShs Thousand

Item Spent

282301 Transfers to Government Institutions 200,000.000
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GoU Development 752,862.169

External Financing 1,199,219.982

Arrears 0.000

AIA 0.000

Project:1697 National Wetlands Restoration Project

Budget Output:000003 Facilities and Equipment Management

Total For Budget Output 2,050.000

GoU Development 2,050.000

External Financing 0.000

Arrears 0.000

AIA 0.000

Budget Output:000014 Administrative and Support Services

PIAP Output: 06020301 Improve coordination, regulation and monitoring of environment management at both central and local government
levels

Programme Intervention: 060203 Strengthen conservation, restoration of forests, wetlands and water catchments and hilly and mountainous
areas:

2 Water testing kits procured. Concept note and specifications for procurement of 2 water testing kits
were prepared and procurement process initiated.

40 GPS devices procured to support Local Governments in Central and
Northern Uganda.

Concept note and specifications for the procurement of 40 GPS devices
were prepared and procurement process initiated.

6 Desktops and software procured for newly recruited staff. Concept note and specifications for the procurement of 6 Desktops and
software for newly recruited staff were prepared and procurement process
initiated.

1 Specialized Laptop for information and communication Procured. Concept note and specifications for the procurement of 1 specialized
Laptop for information and communication were prepared and
procurement process initiated.

2 Tablets for IEC procured. Concept note and specifications for the procurement of 2 Tablets for IEC
were prepared and procurement process initiated.

2 cameras procured for North and Central regional offices. Concept note and specifications for the procurement of 2 cameras for
North and Central regional offices were prepared and procurement process
initiated.

Cumulative Expenditures made by the End of the Quarter to
Deliver Cumulative Outputs

UShs Thousand

Item Spent

312221 Light ICT hardware - Acquisition 2,050.000
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Project:1697 National Wetlands Restoration Project

PIAP Output: 06020301 Improve coordination, regulation and monitoring of environment management at both central and local government
levels

Programme Intervention: 060203 Strengthen conservation, restoration of forests, wetlands and water catchments and hilly and mountainous
areas:

4 Regional Technical Support Units Equipped and retooled. Monitoring and Supervision of regional Offices was conducted.

International and Regional conservation meetings and sessions (IPBES,
COPs etc) attended.

A delegation from the Ministry participated in the Ramsar Conference of
parties in Geneva.

Environment and Natural Resources Issues Papers prepared and presented
at Local Government budget workshops.

Issues paper was prepared and presented during LG budgeting process.

A gender Action Plan for the project developed. Not done

Paying subscription fees for AMCEN, RAMSAR, IUCN, UNEP. Not done

Small office equipment procured. Small office equipment were procured to facilitate operations of the
various offices.

Quarterly monitoring of Project interventions conducted. Monitoring and Inspection of Wetland Management activities was
undertaken in Eastern and Northern. Monitoring of the Implementation of
National Wetland restoration Project was also undertaken.
Budgeting and planning retreat to streamline project implementation and
reporting was held.

Subscription fees for telephone, internet and communication costs paid. Not done

Utilities for the Wetlands Management Department paid. Not done

Staff welfare facilitated.  Not done

The M&E strategy for the project developed. Process initiated. ToRs for procurement of a consultant finalized.

50 Local Governments and Urban Councils inspected, supervised, and
coordinated for compliance to approved guidelines.

Compliance monitoring and coordination of wetland management
activities conducted in four regions.
Monitoring and technical backstopping of Local Governments and Urban
Authorities undertaken

Cumulative Expenditures made by the End of the Quarter to
Deliver Cumulative Outputs

UShs Thousand

Item Spent

221009 Welfare and Entertainment 7,500.000

221012 Small Office Equipment 1,500.000

222002 Postage and Courier 1,250.000

223005 Electricity 3,000.000

227001 Travel inland 28,725.000
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VOTE: 019 Ministry of Water and Environment

Vote Performance Report

Quarter 2

Annual Planned Outputs Cumulative Outputs Achieved by End of Quarter

Project:1697 National Wetlands Restoration Project

Total For Budget Output 51,975.000

GoU Development 51,975.000

External Financing 0.000

Arrears 0.000

AIA 0.000

Budget Output:000039 Policies, Regulations and Standards

Total For Budget Output 23,259.666

GoU Development 23,259.666

External Financing 0.000

Arrears 0.000

AIA 0.000

Budget Output:140020 Advocacy, sensitization and information management

Cumulative Expenditures made by the End of the Quarter to
Deliver Cumulative Outputs

UShs Thousand

Item Spent

227004 Fuel, Lubricants and Oils 5,000.000

228002 Maintenance-Transport Equipment 5,000.000

PIAP Output: 06030203 Protection and restoration of strategic fragile ecosystems undertaken

Programme Intervention: 060302 Increase investment in value addition to environment and natural resources products and services.

The process of drafting the wetlands bill and policy completed. Not done

ENR Good Governance Working Group Secretariat in place and
functional.

Not done

Cumulative Expenditures made by the End of the Quarter to
Deliver Cumulative Outputs

UShs Thousand

Item Spent

221002 Workshops, Meetings and Seminars 23,259.666

PIAP Output: 06030203 Protection and restoration of strategic fragile ecosystems undertaken

Programme Intervention: 060302 Increase investment in value addition to environment and natural resources products and services.

50 District wetland maps along the 10 project wetland systems, ground
trothed and produced.

30 District wetland maps were prepared, and produced
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Quarter 2

Annual Planned Outputs Cumulative Outputs Achieved by End of Quarter

Project:1697 National Wetlands Restoration Project

Total For Budget Output 109,515.000

GoU Development 109,515.000

External Financing 0.000

Arrears 0.000

AIA 0.000

PIAP Output: 06030203 Protection and restoration of strategic fragile ecosystems undertaken

Programme Intervention: 060302 Increase investment in value addition to environment and natural resources products and services.

Public and stakeholder awareness on wetland conservation enhanced. World Wetlands Day Celebrations preparations were initiated, Site visits
undertaken, materials prepared and preparatory meetings organized.
Wetlands Communication strategy implemented.

100 local government staff trained in wetlands management (Inventory,
Management planning, compliance monitoring etc).

Training materials were developed in preparation for the training of 100
local government staff in wetlands management (Inventory, Management
planning, compliance monitoring.

Information sheets and banners, flyers for ten major wetlands systems in
East, West, North and Central Uganda produced.

Information sheets for the 10 wetland systems were collated and analyzed.
Draft materials in are place.

Capacity built for 50 environmental officers/staff in basic wetlands
management skills.

Capacity was built for 20 newly recruited wetland system supervisors and
assistant supervisors in basic wetlands management skills.

The National wetlands Information System (NWIS) phase 1 designed and
upgraded.

The system requirements were identified and the design process is
ongoing.

State of wetlands report 2021 printed and disseminated.  The state of wetlands report was reviewed and finalized. Process of
printing of the report was initiated.

Cumulative Expenditures made by the End of the Quarter to
Deliver Cumulative Outputs

UShs Thousand

Item Spent

211106 Allowances (Incl. Casuals, Temporary, sitting allowances) 7,500.000

221001 Advertising and Public Relations 375.000

221007 Books, Periodicals & Newspapers 1,500.000

221011 Printing, Stationery, Photocopying and Binding 3,875.000

225101 Consultancy Services 76,450.000

227001 Travel inland 7,315.000

227004 Fuel, Lubricants and Oils 6,250.000

228002 Maintenance-Transport Equipment 2,500.000

228003 Maintenance-Machinery & Equipment Other than Transport Equipment 3,750.000
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Quarter 2

Annual Planned Outputs Cumulative Outputs Achieved by End of Quarter

Project:1697 National Wetlands Restoration Project

Budget Output:140021 Ecosystems Restoration and Protection

PIAP Output: 06020305 Restoration of critical wetlands; Demarcate, gazette and restore 900 Kms of wetlands; Gazette 6 critical Wetlands.

Programme Intervention: 060203 Strengthen conservation, restoration of forests, wetlands and water catchments and hilly and mountainous
areas:

850 Km of conserved and degraded wetland systems demarcated and
gazetted. (in Central Uganda-complete demarcation in Mityana, Nakaseke
(Mayanja wetland system), Mukono, Buikwe, (Sezibwa wetland System).

Rapid Assessment and mobilization prior to demarcation of Tochi
(Nwoya), Aswa (Lira) and Enyau (Arua) systems was undertaken.

100km of Aswa wetland system in Lira and Sezibwa wetland were
demarcated.

Northern- Omoro, Oyam, Nwoya (Tochi wetland System), Arua (Enyau
wetland system), Otuke, Lira, Pader (Aswa wetland system).

Other districts scheduled for demarcation, will be covered in the
subsequent quarters.

Eastern-Mayuge, Luuka (Lumbuye wetland system), Namayingo, Busia,
Bugiri (Kibimba wetland system)
and Western-Kabarole, Kamwenge, Kitagwenda (Mpanga wetland
system), Kibaale, Kagadi(Muziizi wetland system).

Other districts scheduled for demarcation, will be covered in the
subsequent quarters.

13,000 Ha Wetland system restored (in Central-Complete demarcation in
Mityana, Nakaseke (Mayanja wetland system), Mukono, Buikwe,
(Sezibwa wetland System).

Rapid Assessment and consultations in preparation for restoration of Tochi
wetland in Nwoya District finalized.

175ha of Tochi wetland system in Nwoya restored.

Post Restoration and identification of Hotspots for restoration undertaken
in Northern Uganda.

Northern-Omoro, Oyam, Nwoya (Tochi wetland System), Arua (Enyau
wetland system), Otuke, Lira, Pader (Aswa wetland system)

Other districts scheduled for restoration, will be covered in the subsequent
quarters.

Eastern - Mayuge, Luuka (Lumbuye wetland system), Namayingo, Busia,
Bugiri (Kibimba wetland system).

Western - Kabarole, Kamwenge, Kitagwenda (Mpanga wetland system),
Kibaale, Kagadi (Muziizi wetland system).

Other districts scheduled for restoration, will be covered in the subsequent
quarters.

4 wetland management plans implemented in Sezibwa, Aswa, Muzizi,
Mpanga

Procurement of consultancy services for implementation of 4 wetland
management plans was initiated.

Detailed assessment to inform siting of the wetland wise use models
undertaken in Sezibwa, Aswa, Muzizi, Mpanga

Identification of feasible wetland enterprises and site suitability
Assessment undertaken in Musizi and Aswa Wetland systems.

The status of demarcated and restored wetlands documented for the 10
systems.

 Preliminary desk analysis and mapping was undertaken.
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Quarter 2

Annual Planned Outputs Cumulative Outputs Achieved by End of Quarter

Project:1697 National Wetlands Restoration Project

PIAP Output: 06020305 Restoration of critical wetlands; Demarcate, gazette and restore 900 Kms of wetlands; Gazette 6 critical Wetlands.

Programme Intervention: 060203 Strengthen conservation, restoration of forests, wetlands and water catchments and hilly and mountainous
areas:

Inventory for the districts of Kyenjojo, Kyegegwa, Kagadi, Kabarole,
Kibaale, Abim, Rubirizi Kamwenge,Bunyagambu and Agago updated.

The tools for data collection were prepared. Mapping of wetlands in the
districts of interest was done.

Wetland resource-based enterprises, Eco-tourism sites and craft centers
developed and completed in Mpanga, Muzizi, Aswa and Awoja. Eco-
tourism sites and craft centers identified and developed in Sezibwa.

Land stabilization, levelling and Stocking of the Fish ponds on
Katanyebwa wetland-Mayanja wetland system in Nakaseke District was
undertaken.

Ecological and socio-economic studies to inform Designation of Mulehe,
Kaku-Kiyanja and Wamala Wetland as a Ramsar site finalized.

Procurement process was undertaken and contract is due for signing.

Wetland ecosystem valuation conducted for selected districts in Northern
Uganda.

Not done

475 wetland systems gazetted and publicized The process of gazettement was embarked upon- coding was finalized for
all the systems, maps for all the systems were produced and a gazettement
instrument drafted.

PIAP Output: 06030203 Protection and restoration of strategic fragile ecosystems undertaken

Programme Intervention: 060302 Increase investment in value addition to environment and natural resources products and services.

850 Km of conserved and degraded wetland systems demarcated. (in
Central Uganda-complete demarcation in Mityana, Nakaseke (Mayanja
wetland system), Mukono, Buikwe, (Sezibwa wetland System). Northern-
Omoro, Oyam, Nwoya (Tochi wetland System), Arua (Enyau

NA

Detailed assessment to inform siting of the wetland wise use models
undertaken in Sezibwa, Aswa, Muzizi, Mpanga

NA

The status of demarcated and restored wetlands documented for the 10
systems.

NA

Inventory for the districts of Kyenjojo, Kyegegwa, Kagadi, Kabarole,
Kibaale, Abim, Rubirizi Kamwenge,Bunyagambu and Agago updated.

NA

Wetland resource-based enterprises, Eco-tourism sites and craft centers
developed and completed in Mpanga, Muzizi, Aswa and Awoja. Eco-
tourism sites and craft centers identified and developed in Sezibwa.

NA

Ecological and socio-economic studies to inform Designation of Mulehe,
Kaku-Kiyanja and Wamala Wetland as a Ramsar site finalized.

NA

Ecosystem valuation conducted for selected wetlands in Northern Uganda. NA

475 wetland systems gazetted and publicized. NA
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Annual Planned Outputs Cumulative Outputs Achieved by End of Quarter

Project:1697 National Wetlands Restoration Project

Total For Budget Output 356,650.000

GoU Development 356,650.000

External Financing 0.000

Arrears 0.000

AIA 0.000

Budget Output:140027 Support to Affliated insititutions

Total For Budget Output 188,210.000

GoU Development 188,210.000

External Financing 0.000

Arrears 0.000

AIA 0.000

Total For Project 731,659.666

GoU Development 731,659.666

Cumulative Expenditures made by the End of the Quarter to
Deliver Cumulative Outputs

UShs Thousand

Item Spent

223001 Property Management Expenses 356,650.000

PIAP Output: 06030203 Protection and restoration of strategic fragile ecosystems undertaken

Programme Intervention: 060302 Increase investment in value addition to environment and natural resources products and services.

RAMCEA partner states supported to operationalize the RAMSAR
Convention.

A meeting with partner states was held and training of partner states on use
of the Globe Wetland Africa Tool for mapping wetlands undertaken.

150 proposed and existing developments near or in wetland areas
monitored, inspected and regulated for compliance.

Monitoring and Inspections were conducted in Eastern and Western
Uganda

1 vehicle (double cabin pick up) procured Concept note and procurement specifications for the purchase of 1 double
cabin pickup were prepared and procurement initiated.

5-man tents procured. Concept note and procurement specifications for the purchase of 5-man
tents prepared and procurement process initiated.

Assorted oils, lubricants and vehicle tyres procured. Not done

Cumulative Expenditures made by the End of the Quarter to
Deliver Cumulative Outputs

UShs Thousand

Item Spent

263402 Transfer to Other Government Units 188,210.000
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Annual Planned Outputs Cumulative Outputs Achieved by End of Quarter

External Financing 0.000

Arrears 0.000

AIA 0.000

Sub SubProgramme:04 Policy, Planning and Support Services

Departments

Department:001 Finance and administration

Budget Output:000006 Planning and Budgeting services

Total For Budget Output 40,330.000

PIAP Output: 06020302 Legal framework for sustainable ENR management developed;

Programme Intervention: 060203 Strengthen conservation, restoration of forests, wetlands and water catchments and hilly and mountainous
areas:

Procurement of works goods and services for the Ministry and payment to
Ministry Providers done. Preparation of final Accounts for the FY 2021/22
done.
Ministrys Non Tax Revenue collection carried out.

Procurement of works goods and services for the Ministry and payment to
Ministry Providers done.
Preparation and submission of final Accounts for the FY 2021/22 done.
Ministry's Non Tax Revenue collection carried out.

Management Support supervision and monitoring of sector budget
execution and performance.

Financial Monitoring and Evaluation carried out.

Quarterly monitoring and supervision reports prepared.

Management Support supervision and monitoring of sector budget
execution and performance carried out.
Financial Monitoring and Evaluation carried out.
Quarterly monitoring and supervision reports prepared.

Annual and quarterly workplans, procurement plans prepared.
Cabinet Memoranda for Water and Environment sector prepared.
Provision of leadership to climate change issues spearheaded.

Annual and quarterly workplans, procurement plans for the FY 2023/24
prepared and submitted to Planning Dpt for consolidation.
Cabinet Memoranda for Water and Environment sector prepared and
submitted.
Provision of leadership to climate change issues spearheaded.

Staff trained in various courses
Coordination of technical departments for compliance to service
regulations
Resource management and accountability procedures undertaken

Coordination of technical departments for compliance to service
regulations
Resource management and accountability procedures undertaken

Cumulative Expenditures made by the End of the Quarter to
Deliver Cumulative Outputs

UShs Thousand

Item Spent

227001 Travel inland 14,991.088

227004 Fuel, Lubricants and Oils 12,473.912

228001 Maintenance-Buildings and Structures 12,865.000
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Annual Planned Outputs Cumulative Outputs Achieved by End of Quarter

Wage Recurrent 0.000

Non Wage Recurrent 40,330.000

Arrears 0.000

AIA 0.000

Budget Output:000014 Administrative and Support Services

PIAP Output: 06040102 A legal framework for environment management strengthened

Programme Intervention: 060401 Develop and implement a framework that reduces adverse per capita environmental impact of cities (air
quality and waste management practises)

Facilitating 20 security guards for Entebbe and Ministers residences and
PS done.
70 Vehicles serviced, fueled and maintained
03 entitled ministers catered for and other incapacitated staffs outstanding
medical bills cleared.

NA

PIAP Output: 06020302 Legal framework for sustainable ENR management developed;

Programme Intervention: 060203 Strengthen conservation, restoration of forests, wetlands and water catchments and hilly and mountainous
areas:

280 copies of New Vision, 280 copies of Monitor, and 320 copies of other
papers and periodicals procured.
adhoc inter-ministerial field activities facilitated
10 Audit Meetings held, 4 Top Policy Management meetings and 4
Training Committee meetings held

70 copies of New Vision, 70 copies of Monitor, and 80 copies of other
papers and periodicals procured. adhoc inter-ministerial field activities
facilitated 4 Audit Meetings held, 1 Top Policy Management meeting and 1
Training Committee meeting held

Offices at Hqtrs and Entebbe fumigated and sanitized, Covid 19 related
items procured
Electrical maintenance tool kit procured, Plumbing maintenance toolkit
procured, Ground rent and property rates paid. Board off survey
conducted.

Offices at Hqtrs and Entebbe fumigated and sanitized,
Electrical maintenance tool kit procured, Plumbing maintenance toolkit
procured, Ground rent and property rates paid. Board off survey
conducted.

280 copies of New Vision, 280 copies of Monitor, and 320 copies of other
papers and periodicals procured.
adhoc inter-ministerial field activities facilitated
10 Audit Meetings held, 4 Top Policy Management meetings and 4
Training Committee meetings held

70 copies of New Vision, 70 copies of Monitor, and 80 copies of other
papers and periodicals procured. adhoc inter-ministerial field activities
facilitated 4 Audit Meetings held, 1 Top Policy Management meeting and 1
Training Committee meeting held

Facilitating 20 security guards for Entebbe and Ministers residences and
PS done.
70 Vehicles serviced, fueled and maintained
03 entitled ministers catered for and other incapacitated staffs outstanding
medical bills cleared.

Facilitated 20 security guards for Entebbe Water Resources Institute and
Ministers residences and PS.
70 Vehicles serviced, fueled and maintained 03 entitled ministers catered
for and other incapacitated staffs outstanding medical bills cleared.
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Annual Planned Outputs Cumulative Outputs Achieved by End of Quarter

Total For Budget Output 4,336,986.660

Wage Recurrent 2,951,072.623

Non Wage Recurrent 1,385,914.037

Arrears 0.000

PIAP Output: 06020302 Legal framework for sustainable ENR management developed;

Programme Intervention: 060203 Strengthen conservation, restoration of forests, wetlands and water catchments and hilly and mountainous
areas:

Covid 19 related medical expenses paid.
Uganda flags installed on Ministers vehicles.
48 Contract Committee meetings held, 48 Senior Management meetings
All 200 Ministry drivers, machine operators equipped with up to date skills
in defensive driving.

Covid 19 related medical expenses paid.
Uganda flags installed on Ministers vehicles.
12 Contract Committee meetings held, 12 Senior Management meetings
All 50 Ministry drivers, machine operators equipped with up to date skills
in defensive driving.

Computers maintained, Photocopiers maintained, Office furniture
maintained.
Ministry Web- site maintained and other power supplies procured
Expenditure proposals made, Expenditure verified financial reports
prepared and submitted to the MFPED.

Computers maintained, Photocopiers maintained, Office furniture
maintained.
Ministry Web- site maintained
Expenditure proposals made, Expenditure verified financial reports
prepared and submitted to the MFPED.

Ministry branding and image facilitated, Ministry building, installations
and surroundings maintained
Electronic Content Management system maintained and upgraded, all
payments made in line with the PFM Act and Financial regulations,
Payments processed

Ministry branding and image facilitated, Ministry building, installations
and surroundings maintained Electronic Content Management system
maintained and upgraded, all payments made in line with the PFM Act and
Financial regulations, Payments processed

MWE offices facilitated with imprest, meetings at various staff levels
facilitated
IFMS system maintained and Support services paid, Direct and Intercom
telephone Bills paid
Ministry CCTV and Biometric systems maintained,

MWE offices facilitated with imprest, meetings at various staff levels
facilitated IFMS system maintained and Support services paid, Direct and
Intercom telephone Bills paid Ministry CCTV and Biometric systems
maintained,

Offices at Hqtrs and Entebbe fumigated and sanitized, Covid 19 related
items procured
Electrical maintenance tool kit procured, Plumbing maintenance toolkit
procured, Ground rent and property rates paid. Board off survey
conducted.

Offices at Hqtrs and Entebbe fumigated and sanitized,
Electrical maintenance tool kit procured, Plumbing maintenance toolkit
procured, Ground rent and property rates paid. Board off survey
conducted.

Cumulative Expenditures made by the End of the Quarter to
Deliver Cumulative Outputs

UShs Thousand

Item Spent

211101 General Staff Salaries 2,951,072.623

273104 Pension 1,385,914.037
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AIA 0.000

Total For Department 4,377,316.660

Wage Recurrent 2,951,072.623

Non Wage Recurrent 1,426,244.037

Arrears 0.000

AIA 0.000

Department:002 Policy and Planning

Budget Output:000003 Facilities and Equipment Management

PIAP Output: 06020302 Legal framework for sustainable ENR management developed;

Programme Intervention: 060203 Strengthen conservation, restoration of forests, wetlands and water catchments and hilly and mountainous
areas:

Quarterly monitoring of key Government projects for FY 2021-22 and
2022-23 undertaken to validate the data submitted in the quarterly reports
as well as the annual reports.
Sector Development Plan(SDP-2021-2026) aligned to NDP-III and PIPs

Carried out quarterly monitoring of key Government projects for FY 2021-
22 and 2022-23 to validate the data submitted in the quarterly reports as
well as the annual reports.

Sector Development Plan (SDP-2021-2026) aligned to NDP-III and PIPs

LGBFP issues paper for FY 2023/24 prepared and presented during the
consultative workshops.
2 Budget Framework review workshops and meetings to guide and
prioritize the given undertakings held.

LGBFP issues paper for FY 2023/24 prepared and presented during the
consultative workshops.

Budget Framework review workshop and meeting held to guide and
prioritize the given undertakings.

Data collection, analysis and preparation of performance reports for FYs
2021/22 and 2022-23 done. Sector Progress Performance Reports prepared
and submitted to the MFPED and Office of the Prime Minister on
quarterly basis

Data collection, analysis and preparation of performance reports for
quarter four of FY 2021/22 and and quarter one 2022-23 done.

Sector Progress Performance Reports prepared and submitted to the
MFPED and Office of the Prime Minister on quarterly basis

Back up support to other stakeholders in planning and budgeting for FY
2023/24 provided
Project Proposals for development funding reviewed and new ones
prepared.

Data collection, analysis and preparation of performance reports for
quarter four of FY 2021/22 and and quarter one 2022-23 done.

Sector Progress Performance Reports prepared and submitted to the
MFPED and Office of the Prime Minister on quarterly basis

Cumulative Expenditures made by the End of the Quarter to
Deliver Cumulative Outputs

UShs Thousand

Item Spent

227001 Travel inland 5,949.704

227004 Fuel, Lubricants and Oils 7,484.750
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Total For Budget Output 13,434.454

Wage Recurrent 0.000

Non Wage Recurrent 13,434.454

Arrears 0.000

AIA 0.000

Budget Output:000014 Administrative and Support Services

Total For Budget Output 13,204,028.407

Wage Recurrent 234,589.867

Non Wage Recurrent 87,250.000

Arrears 12,882,188.540

AIA 0.000

Budget Output:000015 Monitoring and Evaluation

PIAP Output: 06020302 Legal framework for sustainable ENR management developed;

Programme Intervention: 060203 Strengthen conservation, restoration of forests, wetlands and water catchments and hilly and mountainous
areas:

Joint Water and Environment Sector Working Group meetings held on
quarterly basis.
Data collection, analysis and update of the briefs on Presidential Pledges
and 2020-21 to 2025-26 NRM Government Manifesto undertakings done

Joint Water and Environment Sector Working Group meetings held on
quarterly basis.
Data collection, analysis and update of the briefs on Presidential Pledges
and 2020-21 to 2025-26 NRM Government Manifesto undertakings done

Sector Budget Framework Paper for FY 2023/24 prepared and submitted
to the MFPED and all other sector stakeholders
Ministerial policy statement for FY 2023/24 prepared and submitted to the
MFPED and all other stakeholders,

Sector Budget Framework Paper for FY 2023/24 prepared and submitted
to the MFPED and all other sector stakeholders

Preparation of Ministerial policy statement for FY 2023/24 being done and
will be submitted to the MFPED and all other stakeholders in the next
quarter.

Cumulative Expenditures made by the End of the Quarter to
Deliver Cumulative Outputs

UShs Thousand

Item Spent

211101 General Staff Salaries 234,589.867

225204 Monitoring and Supervision of capital work 12,375.000

227001 Travel inland 12,375.000

227004 Fuel, Lubricants and Oils 62,500.000

352899 Other Domestic Arrears Budgeting 12,882,188.540
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Annual Planned Outputs Cumulative Outputs Achieved by End of Quarter

Total For Budget Output 464,305.739

Wage Recurrent 0.000

Non Wage Recurrent 464,305.739

Arrears 0.000

AIA 0.000

Budget Output:140023 International Cooperation and support to MDAs, LGs and NGOs.

N/A

Total For Budget Output 1,136,032.726

PIAP Output: 06020302 Legal framework for sustainable ENR management developed;

Programme Intervention: 060203 Strengthen conservation, restoration of forests, wetlands and water catchments and hilly and mountainous
areas:

Corrigenda, vote final estimates and performance contract prepared and
submitted.
Indicative planning figures for FY 2023/24 submitted.
Budget expenditure guidelines to Local Government transfer for 2023/24
submitted.

Corrigenda, vote final estimates and performance contract prepared and
submitted.

Indicative planning figures for FY 2023/24 submitted. Budget expenditure
guidelines to Local Government transfer for 2023/24 submitted.

Report on the Local Government Budget Consultative meetings for FY
2023/24 submitted.
Expenditure trends on Local Government transfers tracked, monitored and
analyzed.

Report on the Local Government Budget Consultative meetings for FY
2023/24 submitted.

Expenditure trends on Local Government transfers tracked, monitored and
analyzed.

Cumulative Expenditures made by the End of the Quarter to
Deliver Cumulative Outputs

UShs Thousand

Item Spent

211106 Allowances (Incl. Casuals, Temporary, sitting allowances) 35,462.614

225204 Monitoring and Supervision of capital work 55,000.000

227004 Fuel, Lubricants and Oils 6,250.000

228002 Maintenance-Transport Equipment 3,300.000

282301 Transfers to Government Institutions 364,293.125

Cumulative Expenditures made by the End of the Quarter to
Deliver Cumulative Outputs

UShs Thousand

Item Spent

352899 Other Domestic Arrears Budgeting 1,136,032.726
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Wage Recurrent 0.000

Non Wage Recurrent 0.000

Arrears 1,136,032.726

AIA 0.000

Total For Department 14,817,801.326

Wage Recurrent 234,589.867

Non Wage Recurrent 564,990.193

Arrears 14,018,221.266

AIA 0.000

Department:003 Water and Environment Sector Liaison

Budget Output:000006 Planning and Budgeting services

Total For Budget Output 28,148.005

Wage Recurrent 13,777.605

Non Wage Recurrent 14,370.400

Arrears 0.000

PIAP Output: 06020302 Legal framework for sustainable ENR management developed;

Programme Intervention: 060203 Strengthen conservation, restoration of forests, wetlands and water catchments and hilly and mountainous
areas:

Follow up on DLGs for submission of Data to support the preparation of
the Annual Programme Performance report 2021/22.
Monitoring the implementation of the agreed undertakings for the FY
2020/21.

The districts were engaged in submission of the identified gaps in the
performance reports and these revised reports have been submitted.
The respective task teams for the Undertakings have been closely
monitored and engaged to ensure timely submission of reports updating
progress of the undertakings.

Cumulative Expenditures made by the End of the Quarter to
Deliver Cumulative Outputs

UShs Thousand

Item Spent

211101 General Staff Salaries 13,777.605

211106 Allowances (Incl. Casuals, Temporary, sitting allowances) 3,235.400

221001 Advertising and Public Relations 375.000

221007 Books, Periodicals & Newspapers 500.000

221009 Welfare and Entertainment 1,250.000

221011 Printing, Stationery, Photocopying and Binding 1,000.000

227001 Travel inland 4,260.000

227004 Fuel, Lubricants and Oils 3,750.000
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Annual Planned Outputs Cumulative Outputs Achieved by End of Quarter

AIA 0.000

Budget Output:000013 HIV/AIDS Mainstreaming

Total For Budget Output 7,500.000

Wage Recurrent 0.000

Non Wage Recurrent 7,500.000

Arrears 0.000

AIA 0.000

Budget Output:140028 Support to Technology, Resource centre and research

Total For Budget Output 200,000.000

PIAP Output: 06020302 Legal framework for sustainable ENR management developed;

Programme Intervention: 060203 Strengthen conservation, restoration of forests, wetlands and water catchments and hilly and mountainous
areas:

Awareness creation on HIV/AIDS amongst sector stakeholders in the
implementation of Water and Environment programmes.
Capacity building of sector stakeholders in HIV/AIDS mainstreaming.
Sexual Harrassment reduction in the project areas.
Voluntary counsell

NA

Cumulative Expenditures made by the End of the Quarter to
Deliver Cumulative Outputs

UShs Thousand

Item Spent

211106 Allowances (Incl. Casuals, Temporary, sitting allowances) 2,500.000

227001 Travel inland 2,500.000

227004 Fuel, Lubricants and Oils 2,500.000

PIAP Output: 06020302 Legal framework for sustainable ENR management developed;

Programme Intervention: 060203 Strengthen conservation, restoration of forests, wetlands and water catchments and hilly and mountainous
areas:

Development of efficient and effective new technologies
New water supply, sanitation and environment protection technologies and
innovations piloted
Training of community groups in new water supply, sanitation and
environment protection technologies.

NA

Cumulative Expenditures made by the End of the Quarter to
Deliver Cumulative Outputs

UShs Thousand

Item Spent

282301 Transfers to Government Institutions 200,000.000
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Annual Planned Outputs Cumulative Outputs Achieved by End of Quarter

Wage Recurrent 0.000

Non Wage Recurrent 200,000.000

Arrears 0.000

AIA 0.000

Total For Department 235,648.005

Wage Recurrent 13,777.605

Non Wage Recurrent 221,870.400

Arrears 0.000

AIA 0.000

Development Projects

Project:1530 Integrated Water Resources Management and Development Project (IWMDP)

Budget Output:000006 Planning and Budgeting services

Total For Budget Output 288,976.843

GoU Development 0.000

External Financing 288,976.843

PIAP Output: 06020302 Legal framework for sustainable ENR management developed;

Programme Intervention: 060203 Strengthen conservation, restoration of forests, wetlands and water catchments and hilly and mountainous
areas:

Sub Program plans and budgets developed.
Joint Program Review and Technical Review conducted.
Sub Program working group meetings held.
Monitoring and supervision of the project activities.
Preparation and review of audit and performance reports.

NA

Cumulative Expenditures made by the End of the Quarter to
Deliver Cumulative Outputs

UShs Thousand

Item Spent

221003 Staff Training 65,021.636

221008 Information and Communication Technology Supplies. 26,169.400

221011 Printing, Stationery, Photocopying and Binding 23,272.802

222001 Information and Communication Technology Services. 1,000.000

225201 Consultancy Services-Capital 3,300.000

227001 Travel inland 104,880.394

227004 Fuel, Lubricants and Oils 18,600.000

228002 Maintenance-Transport Equipment 46,732.611
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Project:1530 Integrated Water Resources Management and Development Project (IWMDP)

Arrears 0.000

AIA 0.000

Budget Output:000014 Administration and Support Services

Total For Budget Output 940,134.417

GoU Development 0.000

External Financing 940,134.417

Arrears 0.000

AIA 0.000

Budget Output:000015 Monitoring and Evaluation

PIAP Output: 06020302 Legal framework for sustainable ENR management developed;

Programme Intervention: 060203 Strengthen conservation, restoration of forests, wetlands and water catchments and hilly and mountainous
areas:

Capacity building in Gender mainstreaming and Environment and Social
Safeguards.
Conduct Environment and Social Audits for ongoing projects.
Develop Environment and Social Safeguards Guidelines.
Water and Sanitation Good Governance monitoring .

NA

Cumulative Expenditures made by the End of the Quarter to
Deliver Cumulative Outputs

UShs Thousand

Item Spent

225101 Consultancy Services 140,363.315

225201 Consultancy Services-Capital 799,771.102

PIAP Output: 06020302 Legal framework for sustainable ENR management developed;

Programme Intervention: 060203 Strengthen conservation, restoration of forests, wetlands and water catchments and hilly and mountainous
areas:

Capacity building in Data management of the DLGs.
Data management strategy and guidelines developed.
Review of the Programme Performance Measurement Framework.
MIS systems strengthened and maintained.
The Water & Sanitation Atlas prepared

NA

Cumulative Expenditures made by the End of the Quarter to
Deliver Cumulative Outputs

UShs Thousand

Item Spent

225201 Consultancy Services-Capital 20,587.000
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Annual Planned Outputs Cumulative Outputs Achieved by End of Quarter

Project:1530 Integrated Water Resources Management and Development Project (IWMDP)

Total For Budget Output 20,587.000

GoU Development 0.000

External Financing 20,587.000

Arrears 0.000

AIA 0.000

Budget Output:000017 Infrastructure Development and Management

Total For Budget Output 2,123,171.224

GoU Development 2,123,171.224

External Financing 0.000

Arrears 0.000

AIA 0.000

Total For Project 3,372,869.484

GoU Development 2,123,171.224

External Financing 1,249,698.260

Arrears 0.000

AIA 0.000

Project:1638 Retooling of Ministry of Water and Environment

Budget Output:000003 Facilities and Equipment Management

PIAP Output: 06020302 Legal framework for sustainable ENR management developed;

Programme Intervention: 060203 Strengthen conservation, restoration of forests, wetlands and water catchments and hilly and mountainous
areas:

Construction of the offices for the Regional deconcentrated structures.
Support the performance improvement of the deconcentrated structures.

The Construction of the Water Resources Institute has commenced with
the designs completed.
The Ministry has supported the Umbrella centers in implementation of the
maintenance activities for the respective schemes.

Cumulative Expenditures made by the End of the Quarter to
Deliver Cumulative Outputs

UShs Thousand

Item Spent

225101 Consultancy Services 170,954.428

263402 Transfer to Other Government Units 1,592,216.796

312121 Non-Residential Buildings - Acquisition 360,000.000
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Project:1638 Retooling of Ministry of Water and Environment

Total For Budget Output 285,000.000

GoU Development 285,000.000

External Financing 0.000

Arrears 0.000

AIA 0.000

Budget Output:000005 Human Resource Management

PIAP Output: 06020302 Legal framework for sustainable ENR management developed;

Programme Intervention: 060203 Strengthen conservation, restoration of forests, wetlands and water catchments and hilly and mountainous
areas:

Engraving of Ministry Assets by stores and burglar proofing stores
windows and doors done.
Ministry land with water facilities resurveyed, demarcated and tilted.
16 10-G Network Switches (Local Area Network Extensions) procured

NA

05- 21 screen all in one desktops and 15 Laptops procured.
2 Shared Network Drive procured.
03 Heavy Network Photocopiers procured.
2 Network Scanners procured.
IT Equipment procured and installed in the board rooms

NA

Cumulative Expenditures made by the End of the Quarter to
Deliver Cumulative Outputs

UShs Thousand

Item Spent

221011 Printing, Stationery, Photocopying and Binding 50,000.000

225204 Monitoring and Supervision of capital work 85,000.000

227001 Travel inland 100,000.000

227004 Fuel, Lubricants and Oils 50,000.000

PIAP Output: 06040102 A legal framework for environment management strengthened

Programme Intervention: 060401 Develop and implement a framework that reduces adverse per capita environmental impact of cities (air
quality and waste management practises)

A consultant for reviewing of the Ministry of Water and Environment
organizational structure procured.
Pension management coordinated
Payroll management coordinated
Recruitment conducted

NA
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Project:1638 Retooling of Ministry of Water and Environment

Total For Budget Output 323,075.000

GoU Development 323,075.000

External Financing 0.000

Arrears 0.000

AIA 0.000

Budget Output:000008 Records Management

PIAP Output: 06020302 Legal framework for sustainable ENR management developed;

Programme Intervention: 060203 Strengthen conservation, restoration of forests, wetlands and water catchments and hilly and mountainous
areas:

Rewards and Sanctions coordinated
Performance management activities implemented
Staff wellness conducted/employee welfare programmes
Support supervision conducted

NA

Cumulative Expenditures made by the End of the Quarter to
Deliver Cumulative Outputs

UShs Thousand

Item Spent

221003 Staff Training 22,500.000

221011 Printing, Stationery, Photocopying and Binding 23,145.000

221012 Small Office Equipment 15,000.000

225101 Consultancy Services 200,000.000

225204 Monitoring and Supervision of capital work 35,000.000

227001 Travel inland 15,000.000

227004 Fuel, Lubricants and Oils 12,430.000

PIAP Output: 06020302 Legal framework for sustainable ENR management developed;

Programme Intervention: 060203 Strengthen conservation, restoration of forests, wetlands and water catchments and hilly and mountainous
areas:

Staff trained in electronic records management.
Staff motivated generation planning achieved
Skills in records management procedures developed
Pension file retreived and created

NA

Records audit done in deconcentrated structures/registries
Both confidential files and open created and tone covers replaced
Capacity development of registry staff/ ministry staff/other entities and
interns undertaken

NA
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Project:1638 Retooling of Ministry of Water and Environment

Total For Budget Output 275,000.000

GoU Development 275,000.000

External Financing 0.000

Arrears 0.000

AIA 0.000

Budget Output:000014 Administrative and Support Services

PIAP Output: 06020302 Legal framework for sustainable ENR management developed;

Programme Intervention: 060203 Strengthen conservation, restoration of forests, wetlands and water catchments and hilly and mountainous
areas:

Electronic records management system developed
Consultancy services for developing e-records procured
Mobile compact system operation and maintenance done
Records monitored and evaluated across deconcentrated structures

NA

Resource center refurbished.
Records retention and disposal schedule implemented
Mails and parcels dispatched
Records security maintained

NA

Photocopier and printer procured
Printing of records manuals printed
Pension registry developed
Registries in deconcentrated structures developed
Office equipment procured

NA

Currier services procured
Consultancy services for developing e-records procured

NA

Cumulative Expenditures made by the End of the Quarter to
Deliver Cumulative Outputs

UShs Thousand

Item Spent

221011 Printing, Stationery, Photocopying and Binding 25,000.000

222002 Postage and Courier 90,000.000

225201 Consultancy Services-Capital 150,000.000

227004 Fuel, Lubricants and Oils 10,000.000
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Project:1638 Retooling of Ministry of Water and Environment

Total For Budget Output 625,250.000

GoU Development 625,250.000

External Financing 0.000

PIAP Output: 06020302 Legal framework for sustainable ENR management developed;

Programme Intervention: 060203 Strengthen conservation, restoration of forests, wetlands and water catchments and hilly and mountainous
areas:

Uniforms and other corporate wear for staff procured.
MWE fleet of vehicles maintained and serviced.
Monitoring and Supervision of regional centers and other projects on the
implementation of services and operations by Top management
undertaken.

NA

Ministers and top management Support supervision and monitoring of
sector activities carried out.
05 Regional Senior management retreats on sector performance held at the
regions,

NA

Joint field work monitoring with the political leadership and stakeholders
conducted.
Ministry drivers, machine operators equipped with up-to-date skills in
defensive driving.
Consultancy for development of a fleet management system procured.

NA

Monitoring and Supervision of staff in the regional/ de-concentrated
centres and other projects on the implementation of services and
operations done.
Bio-metric Identification cards management system carried out.

NA

Board of survey conducted.
Ministry new building furnished.
Staff trained
Cleaning, security, water and electricity bills paid.

NA

Cumulative Expenditures made by the End of the Quarter to
Deliver Cumulative Outputs

UShs Thousand

Item Spent

221011 Printing, Stationery, Photocopying and Binding 25,000.000

225204 Monitoring and Supervision of capital work 450,000.000

227004 Fuel, Lubricants and Oils 100,000.000

228002 Maintenance-Transport Equipment 50,250.000



FY 2022/23

VOTE: 019 Ministry of Water and Environment

Vote Performance Report

Quarter 2

Annual Planned Outputs Cumulative Outputs Achieved by End of Quarter

Project:1638 Retooling of Ministry of Water and Environment

Arrears 0.000

AIA 0.000

Budget Output:000017 Infrastructure Development and Management

Total For Budget Output 147,437.900

GoU Development 147,437.900

External Financing 0.000

Arrears 0.000

AIA 0.000

Budget Output:140023 International Cooperation and support to MDAs, LGs and NGOs.

PIAP Output: 06020302 Legal framework for sustainable ENR management developed;

Programme Intervention: 060203 Strengthen conservation, restoration of forests, wetlands and water catchments and hilly and mountainous
areas:

Headquarter buildings, lifts, air conditioners, sewage treatment plant and
gardens maintained through minor works
Pest control and fumigation done and paid for.
Procurement of electrical and plumbing fittings for minor maintenance
done

NA

Ministry CCTV and Biometric systems maintained, Ministry obsolete
items disposed off
Inventory compiled and maintained of all assets,

NA

Cleaning and janitorial services for headquarters & Entebbe paid,
Payments register maintained, and Cash & General ledgers updated.
Offices on 2nd and 3rd floor re partitioned to create more space, Curtains
bought for offices & Parking Yard maintained

NA

Cumulative Expenditures made by the End of the Quarter to
Deliver Cumulative Outputs

UShs Thousand

Item Spent

228002 Maintenance-Transport Equipment 147,437.900

PIAP Output: 06020302 Legal framework for sustainable ENR management developed;

Programme Intervention: 060203 Strengthen conservation, restoration of forests, wetlands and water catchments and hilly and mountainous
areas:

Ensuring membership to international organizations and relations
maintained through payment of subscription to international organizations

NA
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Project:1638 Retooling of Ministry of Water and Environment

Total For Budget Output 149,492.080

GoU Development 149,492.080

External Financing 0.000

Arrears 0.000

AIA 0.000

Budget Output:140027 Support to Affliated insititutions

PIAP Output: 06020302 Legal framework for sustainable ENR management developed;

Programme Intervention: 060203 Strengthen conservation, restoration of forests, wetlands and water catchments and hilly and mountainous
areas:

Ministrys membership to International Organizations maintained;
Representation of the Country in the Water and Environment sector related
meetings done

NA

Cumulative Expenditures made by the End of the Quarter to
Deliver Cumulative Outputs

UShs Thousand

Item Spent

221017 Membership dues and Subscription fees. 149,492.080

PIAP Output: 06020302 Legal framework for sustainable ENR management developed;

Programme Intervention: 060203 Strengthen conservation, restoration of forests, wetlands and water catchments and hilly and mountainous
areas:

Senior Management members trained in preparation of policy and cabinet
papers.
Cabinet decisions monitored and Quarterly returns made to Office of the
President.

NA

Sectoral coordination activities by the sector in close collaboration with
key stakeholders from Parliament, OPM and Office of the President
(PACOB) undertaken.
Management Support supervision and monitoring of sector budget
execution and performance done

NA

Annual legislative agenda prepared and submitted to Office of Prime
Minister and Office of the President.
Cabinet Forward agenda prepared and submitted to Office of the President
Quarterly Policy briefs prepared

NA

Cabinet memos on key sectoral issues prepared and submitted to Cabinet.
Inventory of sectoral policies in the MDA developed, updated and
maintained

NA
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Project:1638 Retooling of Ministry of Water and Environment

PIAP Output: 06020302 Legal framework for sustainable ENR management developed;

Programme Intervention: 060203 Strengthen conservation, restoration of forests, wetlands and water catchments and hilly and mountainous
areas:

Senior Management members trained in preparation of policy and cabinet
papers.
Cabinet decisions monitored and Quarterly returns made to Office of the
President.

NA

Cabinet memos on key sectoral issues prepared and submitted to Cabinet.
Inventory of sectoral policies in the MDA developed, updated and
maintained

NA

Annual legislative agenda prepared and submitted to Office of Prime
Minister and Office of the President.
Cabinet Forward agenda prepared and submitted to Office of the President
Quarterly Policy briefs prepared

NA

A web based database for planning, Budgeting and monitoring developed
and maintained.
Sector reviews conducted
A statistical abstract for MWE developed and updated
Sectoral Monitoring & Evaluation framework updated and coordinated.

NA

4 Programme Working Group meetings held
Sub programme working groups facilitated and supported to meet over
sectoral issues
Implementation 2 selected sectoral policies evaluated.
4 Regulatory impact assessments for policy review and formulation
prepared

NA

Sectoral coordination activities by the sector in close collaboration with
key stakeholders from Parliament, OPM and Office of the President
(PACOB) undertaken.
Management Support supervision and monitoring of sector budget
execution and performance done

NA

Cumulative Expenditures made by the End of the Quarter to
Deliver Cumulative Outputs

UShs Thousand

Item Spent

221009 Welfare and Entertainment 25,000.000

223005 Electricity 40,000.000

225101 Consultancy Services 250,000.000
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Project:1638 Retooling of Ministry of Water and Environment

Total For Budget Output 639,315.620

GoU Development 639,315.620

External Financing 0.000

Arrears 0.000

AIA 0.000

Total For Project 2,444,570.600

GoU Development 2,444,570.600

External Financing 0.000

Arrears 0.000

AIA 0.000

SubProgramme:03 Water Resources Management

Sub SubProgramme:02 Directorate of Water Resources Management

Departments

Department:001 Trans-Boundary Water Resources Mangement

Budget Output:000014 Administrative and Support Services

Cumulative Expenditures made by the End of the Quarter to
Deliver Cumulative Outputs

UShs Thousand

Item Spent

227001 Travel inland 275,000.000

227004 Fuel, Lubricants and Oils 49,315.620

PIAP Output: 06010110 Joint Transboundary catchment investment projects prepared

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

Permanent staff salaries paid.

Four (4) departmental meetings held.

Transboundary projects and programme well managed and coordinated.

Staff appraisal conducted.

Permanent staff salaries have been paid.

2 progress reports have been prepared.

Staff have been supervised, and 1 departmental meeting held

Cumulative Expenditures made by the End of the Quarter to
Deliver Cumulative Outputs

UShs Thousand

Item Spent

211101 General Staff Salaries 86,193.934
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Total For Budget Output 90,743.934

Wage Recurrent 86,193.934

Non Wage Recurrent 4,550.000

Arrears 0.000

AIA 0.000

Total For Department 90,743.934

Wage Recurrent 86,193.934

Non Wage Recurrent 4,550.000

Arrears 0.000

AIA 0.000

Department:002 Water Quality Managemnet

Budget Output:000014 Administrative and Support Services

Cumulative Expenditures made by the End of the Quarter to
Deliver Cumulative Outputs

UShs Thousand

Item Spent

221009 Welfare and Entertainment 1,000.000

221011 Printing, Stationery, Photocopying and Binding 1,000.000

227001 Travel inland 1,750.000

227004 Fuel, Lubricants and Oils 800.000

PIAP Output: 06010120 Water resources data (Quantity & Quality) collected and assessed

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

Water Quality Management functions coordinated, supervised and
monitored.

Water Quality Department and Laboratories operated and maintained.

Permanent staff salaries paid.

2 Quality Assurance and Supervision Visits were conducted and reports
prepared;

1 Quarterly Water Quality Department meeting was held;

Water quality Management fleet of vehicles and mobile vans was operated
and maintained.

Permanent staff salaries were paid.

Cumulative Expenditures made by the End of the Quarter to
Deliver Cumulative Outputs

UShs Thousand

Item Spent

211101 General Staff Salaries 216,941.812
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Total For Budget Output 224,441.812

Wage Recurrent 216,941.812

Non Wage Recurrent 7,500.000

Arrears 0.000

AIA 0.000

Total For Department 224,441.812

Wage Recurrent 216,941.812

Non Wage Recurrent 7,500.000

Arrears 0.000

AIA 0.000

Department:003 Water Resources monitoring and Assessment

Budget Output:000014 Administrative and Support Services

Cumulative Expenditures made by the End of the Quarter to
Deliver Cumulative Outputs

UShs Thousand

Item Spent

227001 Travel inland 2,500.000

227004 Fuel, Lubricants and Oils 5,000.000

PIAP Output: 06010120 Water resources data (Quantity & Quality) collected and assessed

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

Permanent Staff salaries paid.

4 departmental meetings held.

Office well managed and coordinated.

4 Supervision and QA trips conducted.

Ground water and surface water Databases updated.

Permanent Staff salaries were paid.

Office was coordinated and managed.

30 Groundwater & 40 Surface water data was entered into the databases.

Cumulative Expenditures made by the End of the Quarter to
Deliver Cumulative Outputs

UShs Thousand

Item Spent

211101 General Staff Salaries 284,978.642

211106 Allowances (Incl. Casuals, Temporary, sitting allowances) 500.000

221009 Welfare and Entertainment 312.500
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Total For Budget Output 295,493.142

Wage Recurrent 284,978.642

Non Wage Recurrent 10,514.500

Arrears 0.000

AIA 0.000

Total For Department 295,493.142

Wage Recurrent 284,978.642

Non Wage Recurrent 10,514.500

Arrears 0.000

AIA 0.000

Department:004 Water Resources planning & Regulation

Budget Output:000014 Administrative and Support Services

Cumulative Expenditures made by the End of the Quarter to
Deliver Cumulative Outputs

UShs Thousand

Item Spent

221011 Printing, Stationery, Photocopying and Binding 250.000

225101 Consultancy Services 8,562.000

227004 Fuel, Lubricants and Oils 750.000

228002 Maintenance-Transport Equipment 140.000

PIAP Output: 06010102 1. Improved water use efficiency for increased productivity in water consumptive programmes (agro-
industrialization, manufacturing, mineral development). 2. National water budget to inform equitable and efficient allocation for all water
uses determined

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

Permanent staff salaries paid.

Staff supervised and appraised.

2 newspaper advert on licensed drilling permit holders, registered
Hydrogeologists and Hydrogeological firms issued.

Water permit registry and database operated and maintained.
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Total For Budget Output 261,380.848

Wage Recurrent 257,630.848

Non Wage Recurrent 3,750.000

Arrears 0.000

AIA 0.000

Total For Department 261,380.848

Wage Recurrent 257,630.848

Non Wage Recurrent 3,750.000

Arrears 0.000

AIA 0.000

Development Projects

Project:1302 Support for Hydro-Power Devt and Operations on River Nile

Budget Output:000014 Administrative and Support Services

Cumulative Expenditures made by the End of the Quarter to
Deliver Cumulative Outputs

UShs Thousand

Item Spent

211101 General Staff Salaries 257,630.848

227001 Travel inland 3,750.000

PIAP Output: 06010102 1. Improved water use efficiency for increased productivity in water consumptive programmes (agro-
industrialization, manufacturing, mineral development). 2. National water budget to inform equitable and efficient allocation for all water
uses determined

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

4 Senior management meetings for DWRM held;

DWRM functions and projects coordinated, monitored and evaluated.

2 Senior management meetings for DWRM was held, Project progress
were reviewed and guidance provided.

DWRM functions and project activities have been coordinated and well
managed.

One (1) Quarterly supervision and QA visit to WMZ undertaken;

Office of the Director DWRM supported;

Transboundary and regional meetings coordinated & supported

NA
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Project:1302 Support for Hydro-Power Devt and Operations on River Nile

Total For Budget Output 61,422.250

GoU Development 61,422.250

External Financing 0.000

Arrears 0.000

AIA 0.000

Budget Output:000015 Monitoring and Evaluation

Cumulative Expenditures made by the End of the Quarter to
Deliver Cumulative Outputs

UShs Thousand

Item Spent

211102 Contract Staff Salaries 19,832.250

221007 Books, Periodicals & Newspapers 2,500.000

221009 Welfare and Entertainment 2,500.000

221011 Printing, Stationery, Photocopying and Binding 500.000

227001 Travel inland 20,000.000

227004 Fuel, Lubricants and Oils 11,933.750

228002 Maintenance-Transport Equipment 4,156.250

PIAP Output: 06010103 National Water Quality Monitoring infrastructure & networks upgraded and functional.

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

92 surface water manual stations and 53 groundwater telemetry stations
operated and data archived.

20 surface water telemetry stations and 20 groundwater telemetry stations
operated and real-time data transmitted

23 surface water manual stations and 13 groundwater telemetry stations
have been operated and maintained.

Existing flood forecasting models for the lakes and rivers expanded and
operated to include 5 major streams and early warning information
disseminated

-

Water resources assessments, water balance and allocation models in 5
catchments conducted.

Hydrological year book published and state of water resources updated.

Status and outlook products published for 3 major lakes and 3 major rivers

Groundwater resources assessments has been initiated in 3 micro
catchments in Upper Nile, Victoria and Kyoga Water Management Zones
(WMZs) respectively.

State of water resources was compiled and submitted for incorporation into
the state of Environment report.
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Project:1302 Support for Hydro-Power Devt and Operations on River Nile

Total For Budget Output 52,454.000

GoU Development 52,454.000

External Financing 0.000

Arrears 0.000

AIA 0.000

Budget Output:000017 Infrastructure Development and Management

Cumulative Expenditures made by the End of the Quarter to
Deliver Cumulative Outputs

UShs Thousand

Item Spent

211106 Allowances (Incl. Casuals, Temporary, sitting allowances) 5,000.000

221009 Welfare and Entertainment 1,500.000

225204 Monitoring and Supervision of capital work 17,759.000

227001 Travel inland 9,945.000

227004 Fuel, Lubricants and Oils 16,000.000

228002 Maintenance-Transport Equipment 2,250.000

PIAP Output: 06010114 Nile water allocation tool Developed and deloyed

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

Water use Allocation Tools for 4 rivers developed.

20 Reviews of feasibility, hydrological assessments including
environmental flow study reports related to hydraulic works undertaken

11 reviews of feasibilities, hydrological (including environmental flow)
study reports related to hydraulic work have been conducted for Kiira,
Nalubaale, Kyambura, Kakaka, Nyamugasani

40 Water resources i.e. hydrological & hydrogeological assessments
related to permit issuance undertaken.

10 Water resources (hydrological & hydrogeological) assessments related
to permit issuance have been undertaken and guided permit issuance.

12 Dams inspected for their safety. 8 dams (Nalubaale, Kiira, Kikagati and Isimba) have been inspected to
ensure that the minimum environmental flows have been adhered to in
view of the competing water uses and ecosystem conservation.

PIAP Output: 06010118 Robust E-based Water Resources Information System

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

200 Applications for new & renewal of drilling, construction, abstraction
and waste water discharge permits assessed for issuance.

200 Permits (ground water, surface water abstraction, drilling, hydraulic
construction, dredging and waste water) issued

109 permit Applications (51 new, and 58 renewal) have been received and
assessed for issuance.

133 permits (74 new & 59 renewals); GW-45, SW-57, Drilling-2,
construction-3 and Wastewater-26 have been issued.
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Annual Planned Outputs Cumulative Outputs Achieved by End of Quarter

Project:1302 Support for Hydro-Power Devt and Operations on River Nile

Total For Budget Output 37,717.668

GoU Development 37,717.668

External Financing 0.000

Arrears 0.000

AIA 0.000

Budget Output:140024 International Water Resources Management

PIAP Output: 06010118 Robust E-based Water Resources Information System

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

20 Environmental Audits for water resources related projects carried out.

400 Permit holders monitored for compliance to permit conditions.

02 Environmental Audits were reviewed and comments sent to NEMA.

PIAP Output: 06010119 water and waste water samples collected and analysed for national standards

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

60 Environmental Impact Assessment reports assessed and reviewed and
comments sent to NEMA.

2 Water Policy Technical sub-committee working meetings held.

1 Water Policy Committee meetings held.

06 Environmental and social impact assessment reports were reviewed and
comments sent to NEMA.

3 Water Policy Technical sub-committee working meetings to revise the
National Water Policy were held.

Cumulative Expenditures made by the End of the Quarter to
Deliver Cumulative Outputs

UShs Thousand

Item Spent

211102 Contract Staff Salaries 14,057.668

221009 Welfare and Entertainment 1,250.000

227001 Travel inland 14,910.000

227004 Fuel, Lubricants and Oils 7,500.000

PIAP Output: 06010110 Joint Transboundary catchment investment projects prepared

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

75% Designs or Investment Plans for joint management of fragile sections
of Trans-boundary rivers Semliki, Kagera and Sio systems undertaken.

Trans-boundary monitoring stations or infrastructure constructed and
maintained

25% of Angololo trans-boundary project was reviewed and comments
provided into the detailed design reports and tender documents.

Mapped and carried out the technical validation of the geo-technical data
for the Angololo multipurpose project dam site VI in the SMM/RBM in
Manafwa district.
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Annual Planned Outputs Cumulative Outputs Achieved by End of Quarter

Project:1302 Support for Hydro-Power Devt and Operations on River Nile

PIAP Output: 06010110 Joint Transboundary catchment investment projects prepared

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

Joint activities at common borders with neighboring i.e Kenya, Tanzania,
D.R.Congo etc through common project and activities for Angololo MPP,
Nyimur MPP and Kagera RBM activities) conducted.

Field activities for 1 Joint project was carried out for the development of
scenarios for coordinated operation of cascade of dams in the Nile
Equatorial system.

Statutory governance meetings or foras for the management of trans-
boundary river basins and trans-boundary water systems effectively
participated in and well coordinated.
Annual Subscription to international Organizations (NBI, AMCOW)
effected/paid

Part subscription to NBI and NELSAP for the co-funding of Angololo
MPP were effected.

Effectively participated in statutory meetings and foras in trans-boundary
cooperative programmes through;
• 2 officers were supported to participate in the NBI ground water
modelling training in Nairobi-Kenya, where officers’ skills were greatly
enhanced in the modelling aspects.
• Organised and participated in the National validation meeting the
Mt. Elgon draft SADA and Modelling reports. Comments were provided to
improve the quality of the reports.
• 4 officers were supported to participate in the NBI groundwater
project action plans inception meeting that took place in Nairobi-Kenya.
Draft regional shared aquifer integrated management plans were
developed.
• Participated in the AWF-Donor round table meeting to mobilise
financing for trans-boundary multipurpose projects of which
Nyimur/Limur project is part.

Joint trans-boundary Investment projects prepared and implemented.

Bathymetry surveys conducted upstream on the Nile and related systems to
address recent floods to account for the bigger volumes of water

Conducted Bathymetry surveys on the Nile and related systems and
generated some data as input into the development of the Nile Allocation
tool.

Water Allocation Tool for the Nile completed.
15 officials from line Institutions trained in the use of the developed Nile
Allocation Tool.

-

Project activities well coordinated and managed.

Station Wagon vehicle procured.

Project activities as well as departmental activities were well-coordinated
and managed;

Procurement process for a new vehicle has been initiated and currently at
25% progress.
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Annual Planned Outputs Cumulative Outputs Achieved by End of Quarter

Project:1302 Support for Hydro-Power Devt and Operations on River Nile

Total For Budget Output 752,591.959

GoU Development 752,591.959

External Financing 0.000

Arrears 0.000

AIA 0.000

Total For Project 904,185.877

GoU Development 904,185.877

External Financing 0.000

Arrears 0.000

AIA 0.000

Project:1424 Multi-Lateral Lakes Edward & Albert Integrated Fisheries and Water Resources Management

Budget Output:000014 Administrative and Support Services

Cumulative Expenditures made by the End of the Quarter to
Deliver Cumulative Outputs

UShs Thousand

Item Spent

211102 Contract Staff Salaries 36,366.959

221009 Welfare and Entertainment 2,500.000

225204 Monitoring and Supervision of capital work 50,000.000

227001 Travel inland 44,590.000

227004 Fuel, Lubricants and Oils 45,000.000

228002 Maintenance-Transport Equipment 4,135.000

262201 Contributions to International Organisations-Capital 500,000.000

312139 Other Structures - Acquisition 70,000.000

PIAP Output: 06010110 Joint Transboundary catchment investment projects prepared

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

Staff salaries paid.
Office running/ maintenance facilitated.
Office effectively coordinated.
4 quarterly meetings held.
4 quarterly progress reports and 1 annual report prepared.

Staff salaries were paid; Office was maintained and bills were paid; Office
was effectively coordinated and run.
2 Quarterly meetings were held.
2 progress Reports have been prepared; and Monthly site meetings
/supervision visits were conducted.
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Annual Planned Outputs Cumulative Outputs Achieved by End of Quarter

Project:1424 Multi-Lateral Lakes Edward & Albert Integrated Fisheries and Water Resources Management

Total For Budget Output 84,300.000

GoU Development 84,300.000

External Financing 0.000

Arrears 0.000

AIA 0.000

Budget Output:000017 Infrastructure Development and Management

Total For Budget Output 130,000.000

GoU Development 130,000.000

External Financing 0.000

Arrears 0.000

Cumulative Expenditures made by the End of the Quarter to
Deliver Cumulative Outputs

UShs Thousand

Item Spent

211102 Contract Staff Salaries 65,100.000

225204 Monitoring and Supervision of capital work 5,000.000

227004 Fuel, Lubricants and Oils 10,000.000

228002 Maintenance-Transport Equipment 4,200.000

PIAP Output: 06010102 1. Improved water use efficiency for increased productivity in water consumptive programmes (agro-
industrialization, manufacturing, mineral development). 2. National water budget to inform equitable and efficient allocation for all water
uses determined

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

1 research vessel completed and commissioned NA

PIAP Output: 06010115 Operational optimal Surface Water & Ground Water monitoring network in established.

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

1 research vessel completed and commissioned Completed the construction of the research vessel that is currently docked
at Jinja Pier pending delivery to lake Albert

Completed the certification for sea worthiness of research vessel for lake
Albert

Cumulative Expenditures made by the End of the Quarter to
Deliver Cumulative Outputs

UShs Thousand

Item Spent

312213 Water Vessels - Acquisition 130,000.000
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Annual Planned Outputs Cumulative Outputs Achieved by End of Quarter

Project:1424 Multi-Lateral Lakes Edward & Albert Integrated Fisheries and Water Resources Management

AIA 0.000

Budget Output:140022 Integrated Catchment based Infrastructure

Total For Budget Output 1,000,000.000

GoU Development 1,000,000.000

External Financing 0.000

Arrears 0.000

AIA 0.000

PIAP Output: 06010105 Degraded water catchments protected and restored through implementation of catchment management measures

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

3 Feasibility studies and detailed designs for river maintenance and flood
protection works for the rivers within the Rwenzori Sub region (Semliki in
Ntoroko District, Tokwe in Bundibugyo District and Nyamwamba in
Kasese District) undertaken.

NA

10Kms of river bank areas within the river catchments of Sebwe in Kasese
District, Tokwe in Bundibugyo District and Semliki in Ntoroko District
Protected and restored

1.9 Kms of river bank areas within the river catchments of Sebwe in
Kasese District, Tokwe in Bundibugyo District and Semliki in Ntoroko
District was protected and restored.

1 micro solar powered water supply system along river Semiliki in
Ntoroko District as an incentive for catchment protection constructed

-

200 stakeholders in water and natural resources management with 40%
women trained

67 stakeholders in water and natural resources management with 38%
women were trained

3Kms of soil and water conservation structures within the river catchments
of Sebwe in Kasese District, Tokwe in Bundibugyo District and Semliki in
Ntoroko District Constructed

1.2 km of soil and water management measures was undertaken within the
river catchments of Sebwe in Kasese District, Tokwe in Bundibugyo
District and Semliki in Ntoroko District

PIAP Output: 06010110 Joint Transboundary catchment investment projects prepared

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

Feasibility studies for river maintenance and flood protection works for the
rivers within the Rwenzori Sub region undertaken.

Degraded river catchments of Sebwe in Kasese, Tokwe in Bundibugyo and
Semliki in Ntoroko protected and restored.

NA

Cumulative Expenditures made by the End of the Quarter to
Deliver Cumulative Outputs

UShs Thousand

Item Spent

225201 Consultancy Services-Capital 1,000,000.000
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Annual Planned Outputs Cumulative Outputs Achieved by End of Quarter

Project:1424 Multi-Lateral Lakes Edward & Albert Integrated Fisheries and Water Resources Management

Budget Output:140026 Regional Water Resources Management

Total For Budget Output 3,750.000

GoU Development 3,750.000

External Financing 0.000

Arrears 0.000

AIA 0.000

Total For Project 1,218,050.000

GoU Development 1,218,050.000

External Financing 0.000

Arrears 0.000

AIA 0.000

Project:1487 Enhancing Resilience of Communities to Climate Change

Budget Output:000014 Administrative and Support Services

PIAP Output: 06010110 Joint Transboundary catchment investment projects prepared

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

Feasibility studies and final proposal for the Multinational Lakes Edward
and Albert Integrated Basin Management and Investment Project prepared.

Prefeasibility study for the Multinational Lakes Edward and Albert
Integrated Basin Management and Investment Project was undertaken

Cumulative Expenditures made by the End of the Quarter to
Deliver Cumulative Outputs

UShs Thousand

Item Spent

227001 Travel inland 3,750.000

PIAP Output: 06010102 1. Improved water use efficiency for increased productivity in water consumptive programmes (agro-
industrialization, manufacturing, mineral development). 2. National water budget to inform equitable and efficient allocation for all water
uses determined

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

Communication on the project effected
4 vehicles maintained and functional
Project coordinated and managed at the center and 4 WMZs
contract staff salaries paid

Communication has been effected at the centre and 3 WMZs through
online meetings.

4 project vehicles have been well maintained and are functional.

Contract staff salaries have been paid.
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Annual Planned Outputs Cumulative Outputs Achieved by End of Quarter

Project:1487 Enhancing Resilience of Communities to Climate Change

Total For Budget Output 644,540.052

GoU Development 254,040.052

External Financing 390,500.000

Arrears 0.000

AIA 0.000

Budget Output:000017 Infrastructure Development and Management

PIAP Output: 06010107 Functional gender sensitive water catchment management committees established

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

6 quarterly meetings for CMC and SCMC held in Maziba, Awoja and
Aswa.

Project activities monitored and supervised

Project activities have been monitored and supervised by the staff at the
zone and senior management team from the Ministry and guidance on
implementation has been provided.

Communication on the project effected.

4 vehicles maintained and functional.

Project coordinated and managed at the center and 4 WMZs.

Contract staff salaries paid.

6 quarterly meetings for CMC and SCMC held in Maziba, Awoja and
Aswa.

Communication on project activities was effected at the center and 3
WMZs and district leadership.

Project activities have been monitored and supervised by Senior
management of the Ministry of water and Environment, technical teams
and district teams where implementation is taking place.

contract staff salaries have been paid.

Cumulative Expenditures made by the End of the Quarter to
Deliver Cumulative Outputs

UShs Thousand

Item Spent

211102 Contract Staff Salaries 321,547.552

212101 Social Security Contributions 8,000.000

221001 Advertising and Public Relations 1,000.000

221009 Welfare and Entertainment 2,500.000

221011 Printing, Stationery, Photocopying and Binding 5,000.000

221012 Small Office Equipment 1,250.000

227001 Travel inland 140,000.000

227004 Fuel, Lubricants and Oils 151,242.500

228002 Maintenance-Transport Equipment 14,000.000
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Annual Planned Outputs Cumulative Outputs Achieved by End of Quarter

Project:1487 Enhancing Resilience of Communities to Climate Change

Total For Budget Output 1,263,599.400

GoU Development 0.000

External Financing 1,263,599.400

Arrears 0.000

AIA 0.000

Budget Output:140022 Integrated Catchment based Infrastructure

PIAP Output: 06010106 Demonstration centers for demonstration of innovative catchment management measures established;Degraded
water catchments protected and restored through implementation of catchment management measures

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

Demonstration plots constructed and facilities set up at Kachwekan, Ngetta
Zardi and Serere expanded and maintained

Demonstration plots have been set up at Kachwekano, Ngetta Zardi and
Serere and maintained; the nursery bed has been fully established at
NASARRI.

10 trainings of the Committees (Catchment and sub catchment) and
communities trained on best practices in Ecosystem Conservation, Income
generating activities and Water Harvesting and flood Structures

3 trainings and learning visits were conducted at Ngetta ZARDI
demonstration site with 219 participants to introduce alternative IGAs that
generate high incomes while conserving water and environmental
resources; equip participants with practical knowledge and skills in the
establishment and quality management of alternative IGAs

Cumulative Expenditures made by the End of the Quarter to
Deliver Cumulative Outputs

UShs Thousand

Item Spent

312139 Other Structures - Acquisition 1,263,599.400

PIAP Output: 06010105 Degraded water catchments protected and restored through implementation of catchment management measures

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

1000 improved enegry saving cook stoves produced by 18 women groups
in Maziba, Aswa and Awoja Catchments.

Complete construction 851ha of water harvesting and flood control
structures such as Check dams, retention ponds and diversion canals..

46 Energy saving improved cook stoves were produced by 2 women
groups in Maziba catchment.

284ha of water harvesting and flood control structures have been
constructed.

Complete construction of 346.75km of biophysical structures such as hill
side terracing, contour bunds and grasses on farmlands.
5 training meetings and 5 radio talk shows conducted during the
construction of biophysical structures to sensitize communitie

80 km of biophysical structures were constructed during the quarter.
126 households(hhs), 77male and 49 female were trained in construction
of water harvesting and flood control structures in Omagoro village.
5 trainings were conducted in cooperative governance and management
training for the WECS leadership committees.
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Annual Planned Outputs Cumulative Outputs Achieved by End of Quarter

Project:1487 Enhancing Resilience of Communities to Climate Change

Total For Budget Output 1,417,312.600

GoU Development 32,940.000

External Financing 1,384,372.600

Arrears 0.000

AIA 0.000

Total For Project 3,325,452.052

GoU Development 286,980.052

External Financing 3,038,472.000

PIAP Output: 06010105 Degraded water catchments protected and restored through implementation of catchment management measures

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

6 meetings conducted to sensitize communities on the revolving funds
Awoja catchment.

2100 vulnerable households provided with livelihood options through the
revolving fund.

1,836,000,000 Revolving funds disbursed to Water and Environment
cooperatives.

Revolving fund of USD 200,000 has been disbursed to 11 Water and
Environment Cooperatives for communities that were previously
encroaching on the ecosystem to access and borrow these funds and
engage in environmentally friendly activities.

5 WEC leadership committees were trained on cooperatives governance
and management in Awoja catchment.

17 Water and Environment Cooperatives formed to manage the revolving
fund i.e. (Registration, MOU, Financial agreements etc.).

2400 households supported to implement environment friendly income
generating activities.

13 Water and Environment Cooperative have been formed and legally
registered with ministry of Trade, Industry and cooperatives to manage the
revolving fund.

PIAP Output: 06010107 Functional gender sensitive water catchment management committees established

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

Lessons learnt and best practices from project interventions documented
and disseminated

-

Cumulative Expenditures made by the End of the Quarter to
Deliver Cumulative Outputs

UShs Thousand

Item Spent

225201 Consultancy Services-Capital 1,265,500.000

227001 Travel inland 121,440.000

227004 Fuel, Lubricants and Oils 27,872.600

228002 Maintenance-Transport Equipment 2,500.000
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Arrears 0.000

AIA 0.000

Project:1522 Inner Murchison Bay Cleanup Project

Budget Output:000003 Facilities and Equipment Management

Total For Budget Output 0.000

GoU Development 0.000

External Financing 0.000

Arrears 0.000

AIA 0.000

Budget Output:000014 Administrative and Support Services

PIAP Output: 06010103 National Water Quality Monitoring infrastructure & networks upgraded and functional.

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

One water quality vessel operated and maintained; Construction of water quality vessel has been completed to 100 % and
Water quality vessel delivery awaiting final pre-shipment inspection.

Five (5) sets of PCR equipment procured for analysis of Covid-19 in
wastewater;

-

Water vessel Jetty Constructed. -

Cumulative Expenditures made by the End of the Quarter to
Deliver Cumulative Outputs

UShs Thousand

Item Spent

PIAP Output: 06010102 1. Improved water use efficiency for increased productivity in water consumptive programmes (agro-
industrialization, manufacturing, mineral development). 2. National water budget to inform equitable and efficient allocation for all water
uses determined

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

Contract staff hired, supervised and salaries paid.
Three (3) boat officers recruited.
Twelve (12) Project planning, coordination & progress meetings held.
Twelve (12) Supervision & Quality assurance visits undertaken.

NA

PIAP Output: 06010120 Water resources data (Quantity & Quality) collected and assessed

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

Contract staff hired, supervised and salaries paid.
Three (3) boat officers recruited.
Twelve (12) Project planning, coordination & progress meetings held.
Twelve (12) Supervision & Quality assurance visits undertaken.

Contract staff have been supervised and paid.

3 supervision and Quality Assurance visits were undertaken and reports
have been submitted to top management.
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Annual Planned Outputs Cumulative Outputs Achieved by End of Quarter

Project:1522 Inner Murchison Bay Cleanup Project

Total For Budget Output 108,086.590

GoU Development 108,086.590

External Financing 0.000

Arrears 0.000

AIA 0.000

Budget Output:000015 Monitoring and Evaluation

Cumulative Expenditures made by the End of the Quarter to
Deliver Cumulative Outputs

UShs Thousand

Item Spent

211102 Contract Staff Salaries 67,240.340

211106 Allowances (Incl. Casuals, Temporary, sitting allowances) 10,000.000

221011 Printing, Stationery, Photocopying and Binding 2,275.000

221012 Small Office Equipment 1,000.000

223004 Guard and Security services 1,250.000

223005 Electricity 15,000.000

227001 Travel inland 7,071.250

227004 Fuel, Lubricants and Oils 4,250.000

PIAP Output: 06010103 National Water Quality Monitoring infrastructure & networks upgraded and functional.

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

One (1) Water Quality related policies, strategies, laws & regulations
reviewed.

NA

NWQM database upgraded to a web-based system and operated; 15000
data records processed;

National Water Quality Status Report prepared;

National Water Quality Network (NWQMN) reviewed and upgraded

NA

PIAP Output: 06010117 Operational Water information systems at the central level and in the 4 Water Management Zones

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

165 industries and municipal wastewater establishments monitored for
compliance to wastewater discharge standards

21 industries ( wastewater discharge facilities) have been monitored for
compliance to wastewater discharge standards.

21 samples were collected from wastewater discharge points countrywide
showing 45% compliance (BOD) to National Discharge Standards.
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Project:1522 Inner Murchison Bay Cleanup Project

PIAP Output: 06010117 Operational Water information systems at the central level and in the 4 Water Management Zones

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

The NWQRL accredited to ISO/IEC 17025:2017; Laboratory quality
system documentation finalised and implemented;

Application for accreditation submitted;

Initial assessment undertaken by accreditation body;

Laboratory quality system documentation finalized and implemented;
Review of the Quality and procedures Manual were completed and issued;
review of the Laboratory Test Methods and equipment SOPs were
completed and issued.

One (1) Water Quality related policies, strategies, laws & regulations
reviewed.

-

NWQM database upgraded to a web-based system and operated; 15000
data records processed;

National Water Quality Status Report prepared;

National Water Quality Network (NWQMN) reviewed and upgraded

350 data sets entered into the excel based database.

Field Data for NWQMN was analysed and reviewed.

Staff were trained on data analysis tools;

- -

PIAP Output: 06010120 Water resources data (Quantity & Quality) collected and assessed

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

2000 samples collected from 55 stations on Lake Victoria, 8 Kyoga, 7
Albert, 7 Edward and 10 George and analysed for compliance to ambient
water quality.

328 water samples were collected from sites on the National Ambient
Water Quality Monitoring Network on 96 rivers / streams

National Water Quality Reference Laboratory operated and maintained; National Water Quality Reference Laboratory has been operated and
maintained; As part of improvement in analytical capacity of the NWQRL
several laboratory infrastructure have been upgraded; aging laboratory
equipment has been replaced and a Mercury Analyser and fats oil and
grease/ Total Petroleum hydrocarbon analyzer has been installed ;
2. Upgraded NWQRL microbiology unit to Biosafety level II;
3. Conducted capacity building training for microbiology technical
staff on surveillance, isolation and testing for anti-microbial resistance
(AMR);
4. Surveillance plan and Standard operating procedures for AMR in the
Water and Environment sector was developed;
5. Improved client sample turnaround time to 7 working days down
from 8 working-days
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Project:1522 Inner Murchison Bay Cleanup Project

Total For Budget Output 35,000.000

GoU Development 35,000.000

External Financing 0.000

Arrears 0.000

AIA 0.000

Budget Output:000017 Infrastructure Development and Management

PIAP Output: 06010120 Water resources data (Quantity & Quality) collected and assessed

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

Four (4) Proficiency Testing (PT) schemes (rounds) subscribed Participated in 2 rounds of Microbiology PT scheme for National
Laboratory Association of South Africa showing that the results generated
by the microbiology laboratory are comparable to International standards;

Participated in Inter-laboratory comparison scheme for Microbiology (
National Water and Sewerage Corporation)

Participated in 1 round of Chemistry PT scheme for SADCACMET-
Namibia showing that the results generated by the chemistry laboratory are
comparable to International standards.

15,000 Water, wastewater and environmental samples analysed in
NWQRL and Regional Labs. Chemicals and Reagents procured.

Non-Tax Revenue Generated

2,908 water, wastewater and environmental samples were analysed in
NWQRL and Regional Laboratories.

Cumulative Expenditures made by the End of the Quarter to
Deliver Cumulative Outputs

UShs Thousand

Item Spent

221003 Staff Training 25,000.000

227004 Fuel, Lubricants and Oils 10,000.000

PIAP Output: 06010103 National Water Quality Monitoring infrastructure & networks upgraded and functional.

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

The NWQRL accredited to ISO/IEC 17025 2017 undertaken, Laboratory
quality system documentation finalized and implemented.

NA

Laboratory Information Management System (LIMS) procured NA
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Project:1522 Inner Murchison Bay Cleanup Project

Total For Budget Output 3,699,773.573

GoU Development 3,699,773.573

External Financing 0.000

PIAP Output: 06010112 National Water Quality Monitoring infrastructure &networks upgraded and functional

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

The NWQRL accredited to ISO/IEC 17025 2017 undertaken, Laboratory
quality system documentation finalised and implemented.
Application for accreditation submitted.
Water vessel Jetty Constructed.

Construction of National Water Quality Reference Laboratory has been
undertaken to 10% level of completion.; 4 site inspections and site
meetings have been conducted; Construction supervision report was
submitted and reviewed.

National Water Quality Reference Laboratory constructed to 25% for
assessment of pollution in drinking water, wastewater and the environment

NA

PIAP Output: 06010113 National Water Quality Reference Laboratory analytical capacity upgraded and regional Laboratories established to
address issues related drinking water, pollution & SDGs

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

National Water Quality Reference Laboratory constructed to 25% for
assessment of pollution in drinking water, wastewater and the environment
.

National Water Quality Reference Laboratory has been constructed to
10%; 4-site inspections and site meetings have been conducted;
construction supervision report has been submitted.

PIAP Output: 06010114 Nile water allocation tool Developed and deloyed

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

Laboratory Information Management System (LIMS) procured .

PIAP Output: 06010119 water and waste water samples collected and analysed for national standards

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

100 Industries assessed for compliance to wastewater standards. 21 samples were collected from wastewater discharge points countrywide
with 45% compliance level (BOD) to National Discharge Standards.

Cumulative Expenditures made by the End of the Quarter to
Deliver Cumulative Outputs

UShs Thousand

Item Spent

225201 Consultancy Services-Capital 100,000.000

225204 Monitoring and Supervision of capital work 90,819.250

227001 Travel inland 17,500.000

227004 Fuel, Lubricants and Oils 10,000.000

312121 Non-Residential Buildings - Acquisition 3,340,000.000

312233 Medical, Laboratory and Research & appliances - Acquisition 141,454.323
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Annual Planned Outputs Cumulative Outputs Achieved by End of Quarter

Project:1522 Inner Murchison Bay Cleanup Project

Arrears 0.000

AIA 0.000

Budget Output:140022 Integrated Catchment based Infrastructure

Total For Budget Output 6,008.750

GoU Development 6,008.750

External Financing 0.000

Arrears 0.000

AIA 0.000

Total For Project 3,848,868.913

GoU Development 3,848,868.913

External Financing 0.000

Arrears 0.000

AIA 0.000

Project:1530 Integrated Water Resources Management and Development Project (IWMDP)

Budget Output:000014 Administration and Support Services

PIAP Output: 06010105 Degraded water catchments protected and restored through implementation of catchment management measures

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

One (1) feasibility studies for restoration of IMB catchment undertaken. -

100 Industries assessed for compliance to wastewater standards 21 industries ( wastewater discharge facilities) have been monitored for
compliance to wastewater discharge standards.

Ten (10) ha of wetlands around IMB restored.

One (1) feasibility studies for restoration of IMB catchment undertaken.

100 Industries assessed for compliance to wastewater standards

-

Cumulative Expenditures made by the End of the Quarter to
Deliver Cumulative Outputs

UShs Thousand

Item Spent

227001 Travel inland 8.750

227004 Fuel, Lubricants and Oils 6,000.000
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Annual Planned Outputs Cumulative Outputs Achieved by End of Quarter

Project:1530 Integrated Water Resources Management and Development Project (IWMDP)

Total For Budget Output 534,299.388

GoU Development 93,605.351

External Financing 440,694.037

Arrears 0.000

AIA 0.000

Budget Output:000015 Monitoring and Evaluation

PIAP Output: 06010102 1. Improved water use efficiency for increased productivity in water consumptive programmes (agro-
industrialization, manufacturing, mineral development). 2. National water budget to inform equitable and efficient allocation for all water
uses determined

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

Coordinate and hold project meetings.

pay contract staff salaries.

Hold quarterly meeting.

Prepare progress reports

Project has been well managed and coordinated, Bi-weekly progress
review meetings are being held and project activities are being monitored
to track implementation progress.

Contract staff salaries have been paid.

2 progress reports have been prepared and submitted.

PIAP Output: 06010107 Functional gender sensitive water catchment management committees established

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

- NA

Cumulative Expenditures made by the End of the Quarter to
Deliver Cumulative Outputs

UShs Thousand

Item Spent

211102 Contract Staff Salaries 299,389.388

221009 Welfare and Entertainment 5,000.000

221011 Printing, Stationery, Photocopying and Binding 4,000.000

221012 Small Office Equipment 1,250.000

227001 Travel inland 151,604.000

227004 Fuel, Lubricants and Oils 73,056.000
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Annual Planned Outputs Cumulative Outputs Achieved by End of Quarter

Project:1530 Integrated Water Resources Management and Development Project (IWMDP)

Total For Budget Output 0.000

GoU Development 0.000

External Financing 0.000

Arrears 0.000

AIA 0.000

Budget Output:000017 Infrastructure Development and Management

PIAP Output: 06010102 1. Improved water use efficiency for increased productivity in water consumptive programmes (agro-
industrialization, manufacturing, mineral development). 2. National water budget to inform equitable and efficient allocation for all water
uses determined

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

Procure suppliers to supply and install monitoring equipment; Install and
operate hydromet equipment.

NA

PIAP Output: 06010103 National Water Quality Monitoring infrastructure & networks upgraded and functional.

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

Hydromet equipment (5 groundwater, 5 surface water, 2 automatic weather
stations supplied and installed in 3 WMZS.

The supply for the 5 Surface water, 5 groundwater and 2 climate stations
equipment is under manufacturing phase and supply is expected in the 4th
quarter (Q4).

PIAP Output: 06010117 Operational Water information systems at the central level and in the 4 Water Management Zones

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

- NA

Cumulative Expenditures made by the End of the Quarter to
Deliver Cumulative Outputs

UShs Thousand

Item Spent

PIAP Output: 06010105 Degraded water catchments protected and restored through implementation of catchment management measures

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

Emergency maintenance works on selected hotspots along river
Nyamwamba for flood mitigation against damage of critical infrastructure
and loss of livelihoods in Kasese District undertaken.

NA

Comprehensive feasibility studies and detailed Designs for River
Maintenance Works on River Nyamwamba prepared (ESIA Study)

NA
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Annual Planned Outputs Cumulative Outputs Achieved by End of Quarter

Project:1530 Integrated Water Resources Management and Development Project (IWMDP)

Total For Budget Output 21,458,880.407

GoU Development 154,414.000

External Financing 21,304,466.407

Arrears 0.000

AIA 0.000

Budget Output:140022 Integrated Catchment based Infrastructure

PIAP Output: 06010106 Demonstration centers for demonstration of innovative catchment management measures established;Degraded
water catchments protected and restored through implementation of catchment management measures

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

Emergency maintenance works on selected hotspots along river
Nyamwamba for flood mitigation against damage of critical infrastructure
and loss of livelihoods in Kasese District undertaken.

Contract was signed and So far, Earthworks (River Maintenance/Desilting)
and Reinstatement/reinforcement of riverbanks (Hauling and filling
embankments with excavated rock) are at 72%.

1 Comprehensive feasibility study and detailed Designs for River
maintenance Works on River Nyamwamba prepared.

.

PIAP Output: 06010115 Operational optimal Surface Water & Ground Water monitoring network in established.

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

12 monitoring stations (5 Ground Water, 5 Surface water, 2 Automatic
weather stations) constructed to 100%.

Implementation for civil works (construction of the monitoring stations)
has commenced.

PIAP Output: 06010118 Robust E-based Water Resources Information System

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

60% of the Water Information System Phase II (WIS II) developed and
rolled out in Victoria, Upper Nile and Albert WMZs.

40% of Water Information System Phase II (WIS II) has been
implemented. This includes; The repair, expansion and upgrade of the
computer network for Entebbe and Lira regional offices has been
accomplished; the WEIS databases have been upgraded; Server Hardware
has been installed; Data clean up and harmonization has been partly
undertaken; Integration of the WEIS to other Water related DBs of MWE
and NITA-U was undertaken.

Cumulative Expenditures made by the End of the Quarter to
Deliver Cumulative Outputs

UShs Thousand

Item Spent

225201 Consultancy Services-Capital 11,283,106.286

312121 Non-Residential Buildings - Acquisition 53,250.000

312139 Other Structures - Acquisition 10,122,524.121
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Project:1530 Integrated Water Resources Management and Development Project (IWMDP)

PIAP Output: 06010104 Catchment Management Plans in the Water Management Zones

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

Albert Water Management Strategy and Action Plan prepared to 85%. Preparation for the Albert Water Management Strategy and Action Plan is
on-going; inception phase was completed, the diagnostic/situation
assessment in the catchment has been undertaken and draft report will be
submitted in Q3.

2 Catchment Management Plans for Nyamugasani, Kafu in Albert WMZ
prepared to 60%.

20% of the CMPs for Sezibwa and Okweng has been prepared; Inception
phase was completed; the Water Resources Assessment and SSEA, and
Stakeholder Engagement study is ongoing and draft reports are expected in
Q3

Priority catchment management measures implemented in upstream,
midstream and downstream river Nyamwamba catchment to protect and
restore degraded sections of the river to 100%.

1,600Ha of degraded land has been planted with trees, 550Ha of Soil and
water conservation measures established, 40km of river bank demarcation,
Alternative Income generating Activities like Apiary, Horticulture, energy
saving cook stoves etc have been implemented in upstream, midstream and
downstream of river Nyamwamba catchment to 90%

PIAP Output: 06010105 Degraded water catchments protected and restored through implementation of catchment management measures

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

2 Catchment Management Plans for Sezibwa & Okweng in Kyoga WMZ
prepared to 50%. 30% of the CMPs for Nyamugasani and Kafu have been prepared;

[Revised Water Resources Assessment Reports and Strategic Social &
Environment Assessment (SSEA) and Stakeholder Engagement reports
have been submitted for Nyamugasani catchment; 1st Draft for SSEA, and
Stakeholder Engagement reports have been submitted for Kafu catchment].
These reports are under review.

Priority catchments management measures implemented in Lwakhakha,
Aswa II, Kochi and Middle Awoja sub-catchments to 60%

The inception Phase was completed in all the four sub catchments and
Final inception reports were submitted after inception workshop and
project launches.
Sub catchment management structures/committees have been established
in each of the sub catchments.
15.5ha of Soil and water conservation, 03 Nursery beds established, Seed
sowing targeting 270,000 (90,000 per nursery bed) have been established
in Lwakhakha sub catchment.

Priority investment measures implemented in 6 Micro-Catchment
Managementof Ora and Anyau, Nyimur & Mutunda and Laropi and Ayugi
in the Refugee Settlements to 100%

6 Micro-Catchment Managementof Ora and Anyau, Nyimur & Mutunda
and Laropi and Ayugi have been completed.
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Annual Planned Outputs Cumulative Outputs Achieved by End of Quarter

Project:1530 Integrated Water Resources Management and Development Project (IWMDP)

Total For Budget Output 12,286,189.372

GoU Development 31,935.250

External Financing 12,254,254.122

Arrears 0.000

AIA 0.000

Total For Project 34,279,369.167

GoU Development 279,954.601

External Financing 33,999,414.566

Arrears 0.000

AIA 0.000

Project:1662 Water Management Zones Project Phase 2

Budget Output:000017 Infrastructure Development and Management

PIAP Output: 06010109 Increased water storage capacity to meet water resources use requirements

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

60% of the Groundwater study to assess available resources and demand
undertaken.

40% (Inception Phase, data gap and Baseline assessments, Groundwater
resources availability and demand assessments have been completed)

Cumulative Expenditures made by the End of the Quarter to
Deliver Cumulative Outputs

UShs Thousand

Item Spent

225201 Consultancy Services-Capital 12,254,254.122

227001 Travel inland 14,955.250

227004 Fuel, Lubricants and Oils 15,000.000

228002 Maintenance-Transport Equipment 1,980.000

PIAP Output: 06010105 Degraded water catchments protected and restored through implementation of catchment management measures

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

76 small water harvesting and flood control structures constructed e.g
check dams, percolation pits, gully plugs etc

15 percolation and infiltration pits were constructed in the Ruhezamyenda
catchment and Agago district.

40ha of degraded land restored. 5 Ha of degraded land was restored by planting fruit trees in the kiiha
catchment, Kabango and Bulimia town council.
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Project:1662 Water Management Zones Project Phase 2

Total For Budget Output 930,531.498

PIAP Output: 06010106 Demonstration centers for demonstration of innovative catchment management measures established;Degraded
water catchments protected and restored through implementation of catchment management measures

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

220km of soil and water management structures(e.g. infiltration trenches,
contours, terraces etc.) constructed

14 km of soil and water conservation structures were constructed in
Mpanga, Ruhezamyenda catchments nd Agago district, Odomo village in
Geregere Sub county .

2.1 km of trenches were constructed on demo farm lands in Bulumba town
council, Kaliro district in Lumbuye Catchment.

4 private tree nurseries supported to produce seedlings. 1 Private Tree Nursery, Rutooma United Farmers in Kamwenge district,
Bihanga sub county, Buteraniro village along river river Rushango has
been supported to produce seedlings.

35ha of degraded Wetlands restored. 3 Ha of Kikaweka and Kakamuweka wetland system has been restored
with indigenous wetland tree species.

110ha of degraded River banks restored. 0.5 ha of the degraded river bank for Mpanga was restored with Bamboo
tree seedlings

92km of degraded river banks demarcated and planted with pillars 60.4 km of degraded river banks were demarcated and planted with pillars
[30.4km] in Kahunge and Nkoma sub-counties in Mpanga catchment and
[30km] in Lake Wamala in Mityana District.

PIAP Output: 06010115 Operational optimal Surface Water & Ground Water monitoring network in established.

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

- NA

PIAP Output: 06010119 water and waste water samples collected and analysed for national standards

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

- NA

Cumulative Expenditures made by the End of the Quarter to
Deliver Cumulative Outputs

UShs Thousand

Item Spent

227001 Travel inland 59,835.000

227004 Fuel, Lubricants and Oils 10,926.250

228002 Maintenance-Transport Equipment 20,000.000

312121 Non-Residential Buildings - Acquisition 53,598.750

312139 Other Structures - Acquisition 786,171.498
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Project:1662 Water Management Zones Project Phase 2

GoU Development 930,531.498

External Financing 0.000

Arrears 0.000

AIA 0.000

Budget Output:140022 Integrated Catchment based Infrastructure

PIAP Output: 06010104 Catchment Management Plans in the Water Management Zones

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

10 Catchment Management Committee structures Operationalized. -

8 trainings for stakeholders in catchment management Conducted 3 Community trainings on construction of soil and water conservation
structures and establishment of a tree nursery were conducted in 3 wards
of Bujjeje, Loonde and Bulumba central ward in Bulumba Town council,
Kaliro district, Lumbuye Catchment.

PIAP Output: 06010105 Degraded water catchments protected and restored through implementation of catchment management measures

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

2 Catchment management plans for Victoria shores and Albert Catchments
prepared

Inception report for Waaki Catchment Management Plan was submitted by
the consultant, this was reviewed by the Ministry and comments were
provided to the consultant to improve the report.

2000 stakeholders identified and supported to benefit from Income
generating and Livelihood opportunities.

250 stakeholders were identified and supported with 50 beehives as an
alternative source of livelihood in Kabambiro, Kabuga Kamwenge
District.

PIAP Output: 06010107 Functional gender sensitive water catchment management committees established

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

- NA

2000 stakeholders identified and supported to benefit from Income
generating and Livelihood opportunities.

NA

PIAP Output: 06010109 Increased water storage capacity to meet water resources use requirements

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

2000 stakeholders identified and supported to benefit from Income
generating and Livelihood opportunities.

250 stakeholders were identified and supported with 50 beehives as an
alternative source of livelihood in Kabambiro, Kabuga Kamwenge
District.

- NA
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Project:1662 Water Management Zones Project Phase 2

PIAP Output: 06010201 Water resources compliance monitoring equipment procured and installed

Programme Intervention: 060102 Strengthen enforcement capacity for improved compliance levels:

Project well managed and coordinated;

Contract staff salaries paid;

4 quarterly project meetings held;

4 progress reports prepared;

Project activities monitored and supervised

Project has been well managed and coordinated

Salaries for contract staff have been paid

2 progress reports have been prepared

3 monitoring trip have been undertaken to AWMZ, UNWMZ and KWMZ
by the team from the centre to monitor progress of activities and verify Q1
and Q2 outputs reported on.

Water resources data collected, analysed and archived from 183
monitoring stations (42 GW and 142 SW)

Data was collected from 52 Groundwater and 128 surface water
monitoring stations in the 4 Water Management Zones.

4 regional water quality laboratories operated and maintained and NTR
generated.

Regional laboratories were operated & maintained. 797 Samples (drinking
water, Ambient, wastewater) were collected and analysed

745 water samples collected and analysed, piped water and boreholes 797 Water Samples (drinking water, Ambient, wastewater) were collected
and analysed.

88 Ambient water (Ground and Surface) samples collected and assessed
for compliance with national standards for water bodies.

20 Ambient water samples were collected and assessed for compliance
with national standards for water bodies in KWMZ.

60 Waste water samples collected and assessed for compliance with
wastewater discharge permit conditions in KWMZ.

11 Waste water samples were collected and assessed for compliance with
wastewater discharge permit conditions in KWMZ.

535 water abstraction and waste water discharge permit holders Monitored
for compliance to permit conditions

160 permit holders were monitored for compliance to permit conditions in
the 4 WMZS.

64 water permits assessed and recommended for issuance. 45 permit applications were assessed and recommended for permit
issuance.

56 Illegal Water Abstractors and Waste Water Dischargers identified for
permit issuance.

59 illegal water users were identified and sensitised on rational for water
permits, encouraged to apply for water permits

34 EIAs reviewed and comments submitted to NEMA 7 Environmental Impact Assessment reports reviewed and and followed up
for compliance.

Cumulative Expenditures made by the End of the Quarter to
Deliver Cumulative Outputs

UShs Thousand

Item Spent

211102 Contract Staff Salaries 172,483.197

221009 Welfare and Entertainment 5,100.000

221011 Printing, Stationery, Photocopying and Binding 4,864.843
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Project:1662 Water Management Zones Project Phase 2

Total For Budget Output 376,409.040

GoU Development 376,409.040

External Financing 0.000

Arrears 0.000

AIA 0.000

Total For Project 1,306,940.538

GoU Development 1,306,940.538

External Financing 0.000

Arrears 0.000

AIA 0.000

Project:1761 Strengthening Drought Resilience for Smaller household farmers and the Pastoralists in the IGAD region (DRESS-EA Project)

Budget Output:000015 Monitoring and Evaluation

Cumulative Expenditures made by the End of the Quarter to
Deliver Cumulative Outputs

UShs Thousand

Item Spent

223001 Property Management Expenses 2,400.000

223005 Electricity 5,500.000

225204 Monitoring and Supervision of capital work 48,186.000

227004 Fuel, Lubricants and Oils 4,051.250

228002 Maintenance-Transport Equipment 7,500.000

312139 Other Structures - Acquisition 126,323.750

PIAP Output: 06010108 Improved water use efficiency for increased productivity in water consumptive programmes (agro-industrialization,
manufacturing, mineral development).

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

Project well managed and coordinated; Contract Staff salaries paid;
Office effectively coordinated; 4 quarterly meetings held;
4 quarterly progress reports and 1 annual report prepared;
1 Steering Committee Meeting held;

Ten (10) Contract staff salaries have been paid;
Project well managed and coordinated through 9 bi-weekly meetings that
have been held;
2 quarterly progress reports have been prepared.
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Annual Planned Outputs Cumulative Outputs Achieved by End of Quarter

Project:1761 Strengthening Drought Resilience for Smaller household farmers and the Pastoralists in the IGAD region (DRESS-EA Project)

Total For Budget Output 82,961.852

GoU Development 82,961.852

External Financing 0.000

Arrears 0.000

AIA 0.000

Budget Output:000017 Infrastructure Development and Management

Total For Budget Output 53,943.000

GoU Development 0.000

PIAP Output: 06010116 Operational optimal Surface Water and Ground Water monitoring network

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

Project well managed and coordinated; Contract Staff salaries paid;
Office effectively coordinated; 4 quarterly meetings held;
4 quarterly progress reports and 1 annual report prepared;
1 Steering Committee Meeting held;

Ten (10) Contract staff salaries have been paid;
Project well managed and coordinated through 9 bi-weekly meetings that
have been held;
2 quarterly progress reports have been prepared.

Cumulative Expenditures made by the End of the Quarter to
Deliver Cumulative Outputs

UShs Thousand

Item Spent

211102 Contract Staff Salaries 74,399.352

221011 Printing, Stationery, Photocopying and Binding 562.500

223005 Electricity 500.000

227001 Travel inland 7,500.000

PIAP Output: 06010106 Demonstration centers for demonstration of innovative catchment management measures established;Degraded
water catchments protected and restored through implementation of catchment management measures

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

One Automatic Weather Station Set up at Nadunget Sub county NA

One existing Weather Station Upgraded at Matany Sub County. NA

One early warning information centre including database renovated.

2 community learning centers Renovated.

NA

Cumulative Expenditures made by the End of the Quarter to
Deliver Cumulative Outputs

UShs Thousand

Item Spent

227001 Travel inland 53,943.000
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Project:1761 Strengthening Drought Resilience for Smaller household farmers and the Pastoralists in the IGAD region (DRESS-EA Project)

External Financing 53,943.000

Arrears 0.000

AIA 0.000

Budget Output:140022 Integrated Catchment based Infrastructure

PIAP Output: 06010104 Catchment Management Plans in the Water Management Zones

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

2 rangelands restoration plans for 2 project micro-catchments prepared 30
hectares of degraded landscapes restored with fast growing multipurpose
tree species integrated with

Existing plans reviewed and ToRs prepared for consultant to prepare
rangeland management plans;

The ToRs for the procurement of a consultant to prepare rangeland
restoration plans for Omanimani and Nangol Apolon have been prepared.

PIAP Output: 06010105 Degraded water catchments protected and restored through implementation of catchment management measures

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

30 hectares of degraded landscapes restored with fast growing
multipurpose tree species integrated with crops and livestock rearing
targeting 800 pastoralists.

Hotspots for landscape degradation were identified;

Three (3) sites for agro-forestry have been identified in Loputuk, Rupa,
and Lorengdwat;

Beneficiary Farmers’ Groups have been identified and profiled;

Consultations held with Nabuin ZARDI on the suitable livestock breeds
and crop varieties:

4 joint quarterly National and Catchment stakeholder meetings on EW
information utilization held

One (1) National level meeting was held to support dissemination of the
June July August (JJA).

1 training of staff managing early warning information centres held. -

Assessment studies of ground water and Surface water
utilization/potential/availability to develop Water Management Plans in
project sites Conducted

Final ToRs for consultants to undertake surface water and groundwater
assessments have been prepared, reviewed and approved;

Procurements for consultancy services to undertake surface water and
groundwater availability assessments have been initiated:

3 soil and water conservation
measures (conservation/minimum tillage, pit gardening, Zai pits) promoted
targeting 180 farmers in 2 micro-catchments.

Consultations have been held with Nabuin ZARDI and Agricultural
extension officers on the implementation approach;

Concept note for soil and water conservation has been
prepared, and reviewed by the team at DWRM.
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Project:1761 Strengthening Drought Resilience for Smaller household farmers and the Pastoralists in the IGAD region (DRESS-EA Project)

Total For Budget Output 50,835.505

GoU Development 50,835.505

External Financing 0.000

Arrears 0.000

AIA 0.000

Total For Project 187,740.357

GoU Development 133,797.357

External Financing 53,943.000

Arrears 0.000

AIA 0.000

Project:1762 Potable Water Project

Budget Output:000015 Monitoring and Evaluation

Cumulative Expenditures made by the End of the Quarter to
Deliver Cumulative Outputs

UShs Thousand

Item Spent

227001 Travel inland 9,945.000

227004 Fuel, Lubricants and Oils 2,140.505

312139 Other Structures - Acquisition 38,750.000

PIAP Output: 06010103 National Water Quality Monitoring infrastructure & networks upgraded and functional.

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

4,000 water samples of supplied water to industries collected and analysed
for compliance to standards

435 water samples collected from rural water sources (point
water sources) have been analsyed for compliance to drinking water
standards with a compliance level of 50.7%.

219 water samples collected from urban water sources
( piped water supplies )have been analsyed for compliance to drinking
water standards with a compliance level of 79.95%.

PIAP Output: 06010203 Improved water quality supplied

Programme Intervention: 060103 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

Project coordination and supervision undertaken; Regulation for drinking
water developed

1 coordination meeting was held.
2 Quality Assurance trips were undertaken in Mbale and Lira Regional
Laboratories and supervision reports prepared
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Annual Planned Outputs Cumulative Outputs Achieved by End of Quarter

Project:1762 Potable Water Project

Total For Budget Output 77,250.000

GoU Development 77,250.000

External Financing 0.000

Arrears 0.000

AIA 0.000

Budget Output:000017 Infrastructure Development and Management

Cumulative Expenditures made by the End of the Quarter to
Deliver Cumulative Outputs

UShs Thousand

Item Spent

221009 Welfare and Entertainment 2,500.000

221012 Small Office Equipment 1,750.000

223005 Electricity 6,000.000

225204 Monitoring and Supervision of capital work 25,000.000

227001 Travel inland 17,000.000

227004 Fuel, Lubricants and Oils 25,000.000

PIAP Output: 06010113 National Water Quality Reference Laboratory analytical capacity upgraded and regional Laboratories established to
address issues related drinking water, pollution & SDGs

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

Mbale, Lira and Fort Portal Regional laboratories operated and
maintained;

30 Potable water testing kits procured for districts;

300 district staff trained in use

Mbale, Lira and Fort Portal Regional laboratories operated and maintained
and operating based on the requirements of ISO/IEC 17025

Mbarara and Arua Regional laboratories construction initiated;

Lira and Mbale Regional laboratories furnished

NA

Cumulative Expenditures made by the End of the Quarter to
Deliver Cumulative Outputs

UShs Thousand

Item Spent

227001 Travel inland 5,000.000

312121 Non-Residential Buildings - Acquisition 100,000.000

312235 Furniture and Fittings - Acquisition 100,000.000

313233 Medical, Laboratory and Research & appliances - Improvement 377,500.000
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Annual Planned Outputs Cumulative Outputs Achieved by End of Quarter

Project:1762 Potable Water Project

Total For Budget Output 582,500.000

GoU Development 582,500.000

External Financing 0.000

Arrears 0.000

AIA 0.000

Total For Project 659,750.000

GoU Development 659,750.000

External Financing 0.000

Arrears 0.000

AIA 0.000

Programme:12 Human Capital Development

SubProgramme:02 Population Health, Safety and Management

Sub SubProgramme:03 Directorate of Water Development

Departments

Department:001 Rural Water Supply and Sanitation

Budget Output:000014 Administrative and Support Services

Total For Budget Output 558,401.965

Wage Recurrent 545,901.965

PIAP Output: 1203010708 Support to improved WASH services in institutions in Rural Areas

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

Permanent staff salaries paid.
Rural Water Supply and Sanitation Department Department operations
fully supported

Permanent and pensionable staff salaries for the first 6 month of the FY
2022-2023 (July to December 2022) paid.

Cumulative Expenditures made by the End of the Quarter to
Deliver Cumulative Outputs

UShs Thousand

Item Spent

211101 General Staff Salaries 545,901.965

221009 Welfare and Entertainment 2,500.000

221012 Small Office Equipment 2,500.000

225204 Monitoring and Supervision of capital work 5,750.000

227004 Fuel, Lubricants and Oils 1,750.000
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Annual Planned Outputs Cumulative Outputs Achieved by End of Quarter

Non Wage Recurrent 12,500.000

Arrears 0.000

AIA 0.000

Budget Output:000023 Inspection and Monitoring

Total For Budget Output 11,985.000

Wage Recurrent 0.000

Non Wage Recurrent 11,985.000

Arrears 0.000

AIA 0.000

Total For Department 570,386.965

Wage Recurrent 545,901.965

Non Wage Recurrent 24,485.000

Arrears 0.000

AIA 0.000

Department:002 Urban Water Supply and Sanitation

Budget Output:000014 Administrative and Support Services

PIAP Output: 1203010707 Support to improved WASH services in institutions

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

All projects under the Rural Water Supply and Sanitation Department
Monitored

Operations of the Department and the 6 regional centres monitored.

PIAP Output: 1203010708 Support to improved WASH services in institutions in Rural Areas

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

Department projects monitored quarterly NA

Cumulative Expenditures made by the End of the Quarter to
Deliver Cumulative Outputs

UShs Thousand

Item Spent

227001 Travel inland 9,000.000

228002 Maintenance-Transport Equipment 2,985.000
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Annual Planned Outputs Cumulative Outputs Achieved by End of Quarter

Total For Budget Output 1,118,949.725

Wage Recurrent 1,100,076.960

Non Wage Recurrent 18,872.765

Arrears 0.000

AIA 0.000

Total For Department 1,118,949.725

Wage Recurrent 1,100,076.960

Non Wage Recurrent 18,872.765

Arrears 0.000

AIA 0.000

Department:003 Urban Water Utility Regulation Department

Budget Output:000014 Administrative and Support Services

PIAP Output: 1203010707 Support to improved WASH services in institutions

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

O&M structures provided to Urban Water Supply
schemes.

O&M structures provided to Urban Water Supply
schemes. Salaries paid to staff.

Cumulative Expenditures made by the End of the Quarter to
Deliver Cumulative Outputs

UShs Thousand

Item Spent

211101 General Staff Salaries 1,100,076.960

211106 Allowances (Incl. Casuals, Temporary, sitting allowances) 2,500.000

221007 Books, Periodicals & Newspapers 2,500.000

221008 Information and Communication Technology Supplies. 700.000

221009 Welfare and Entertainment 2,500.000

221012 Small Office Equipment 672.765

227001 Travel inland 5,000.000

227004 Fuel, Lubricants and Oils 5,000.000

PIAP Output: 1203010707 Support to improved WASH services in institutions

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

Staff remunerated, facilitated and performance appraised

Annual performance report of water authorities published

Staff remunerated, facilitated and performance appraised. Data for Water
Authorities in Central region validated
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Annual Planned Outputs Cumulative Outputs Achieved by End of Quarter

Total For Budget Output 65,159.882

Wage Recurrent 38,664.882

Non Wage Recurrent 26,495.000

Arrears 0.000

AIA 0.000

Total For Department 65,159.882

Wage Recurrent 38,664.882

Non Wage Recurrent 26,495.000

Arrears 0.000

AIA 0.000

Development Projects

Project:1188 Protection of Lake Victoria - Kampala Sanitation Program

Budget Output:000017 Infrastructure Development and Management

Cumulative Expenditures made by the End of the Quarter to
Deliver Cumulative Outputs

UShs Thousand

Item Spent

211101 General Staff Salaries 38,664.882

221007 Books, Periodicals & Newspapers 200.000

221011 Printing, Stationery, Photocopying and Binding 5,000.000

225204 Monitoring and Supervision of capital work 2,045.000

227001 Travel inland 9,250.000

227004 Fuel, Lubricants and Oils 10,000.000

PIAP Output: 1203010703 Increased access to inclusive safe water supply in urban areas

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

Nakivubo Waste Water Treatment Plant Project The system was completed and is undergoing performance monitoring.

PIAP Output: 1203010707 Support to improved WASH services in institutions

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

Nakivubo Waste Water Treatment Plant Project NA
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Annual Planned Outputs Cumulative Outputs Achieved by End of Quarter

Project:1188 Protection of Lake Victoria - Kampala Sanitation Program

Total For Budget Output 4,138,805.986

GoU Development 4,000,000.000

External Financing 138,805.986

Arrears 0.000

AIA 0.000

Total For Project 4,138,805.986

GoU Development 4,000,000.000

External Financing 138,805.986

Arrears 0.000

AIA 0.000

Project:1193 Kampala Water- Lake Victoria Water & Sanitation project

Budget Output:000003 Facilities and Equipment Management

Total For Budget Output 200,000.000

GoU Development 200,000.000

External Financing 0.000

Arrears 0.000

AIA 0.000

Budget Output:000017 Infrastructure Development and Management

Cumulative Expenditures made by the End of the Quarter to
Deliver Cumulative Outputs

UShs Thousand

Item Spent

313135 Water Plants, pipelines and sewerage networks - Improvement 4,138,805.986

PIAP Output: 1203010707 Support to improved WASH services in institutions

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

Capacity of staff built NA

Cumulative Expenditures made by the End of the Quarter to
Deliver Cumulative Outputs

UShs Thousand

Item Spent

221003 Staff Training 200,000.000
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Annual Planned Outputs Cumulative Outputs Achieved by End of Quarter

Project:1193 Kampala Water- Lake Victoria Water & Sanitation project

Total For Budget Output 23,224,329.624

GoU Development 500,000.000

External Financing 22,724,329.624

Arrears 0.000

AIA 0.000

Total For Project 23,424,329.624

GoU Development 700,000.000

External Financing 22,724,329.624

Arrears 0.000

AIA 0.000

Project:1347 Solar Powered Mini-Piped Water Schemes in rural Areas

Budget Output:000003 Facilities and Equipment Management

PIAP Output: 1203010703 Increased access to inclusive safe water supply in urban areas

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

Network Restructuring & Rehabilitation The project is at final stages of detailed design.

Procurement of land for the booster station and reservoir is being finalized.

Improvement of Water Supply and Sanitation Services in Informal
Settlements

5% of the physical works was achieved
Works has commenced on the faecal Sludge treatment plant.

Construction of the Katosi-Kampala Transmission Mains Project completed

Construction of the Katosi Drinking Water Treatment Plant Project completed

Cumulative Expenditures made by the End of the Quarter to
Deliver Cumulative Outputs

UShs Thousand

Item Spent

312135 Water Plants, pipelines and sewerage networks - Acquisition 23,224,329.624

PIAP Output: 1203010707 Support to improved WASH services in institutions

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

Operation and Maintenance mechanisms established for the 150 boreholes
Sanitation and Hygiene promotion conducted around the borehole sites
and for Lukalu Kabasanda area
All 150 Boreholes drilled and rehabilitated supervised and Monitored.

Operation and Maintenance structures established and beneficiary
communities where the 50 boreholes trained on HIV/AIDS and Gender.
Project concepts developed for water supply and sanitation project for
Institutions
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Annual Planned Outputs Cumulative Outputs Achieved by End of Quarter

Project:1347 Solar Powered Mini-Piped Water Schemes in rural Areas

Total For Budget Output 429,089.407

GoU Development 429,089.407

External Financing 0.000

Arrears 0.000

AIA 0.000

Budget Output:000017 Infrastructure Development and Management

Cumulative Expenditures made by the End of the Quarter to
Deliver Cumulative Outputs

UShs Thousand

Item Spent

211102 Contract Staff Salaries 245,762.407

211106 Allowances (Incl. Casuals, Temporary, sitting allowances) 57,674.500

221001 Advertising and Public Relations 2,062.500

221011 Printing, Stationery, Photocopying and Binding 3,750.000

223005 Electricity 7,500.000

225101 Consultancy Services 3,750.000

227001 Travel inland 63,875.000

227004 Fuel, Lubricants and Oils 36,625.000

228002 Maintenance-Transport Equipment 8,090.000

PIAP Output: 1203010702 Increased access to inclusive safe water supply in rural areas

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

Mpungu GFS in Kanungu district constructed to 5% completion

Retention for completed projects paid
Kahama WSS constructed to 100% completion
Tree seedlings procured
Highway sanitation facility constructed

Procurement for construction of Mpungu GFS in Kanungu ongoing.

Kahama II WSS in Ntungamo was constructed to 82% completion

Highway Sanitation facility in Kiruhura constructed to 90% completion
with sanitation facility lock ups and restaurant at 90% completion,
attendants house at 95% completion and overall sites works at 76%
completion level.

tree seedlings supplied to the department for various projects
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Project:1347 Solar Powered Mini-Piped Water Schemes in rural Areas

Total For Budget Output 3,432,513.295

PIAP Output: 1203010702 Increased access to inclusive safe water supply in rural areas

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

Nyabuhikye Kikyenkye GFS in Ibanda constructed to 100% completion
Lukalu Kabasanda WSS in Butambala -extended to the cover the unserved
villages.
100 new boreholes drilled & 50 rehabilitated countrywide focusing on the
least served districts

NA

Mpungu GFS in Kanungu district constructed to 5% completion
Retention for completed projects paid
Kahama WSS constructed to 100% completion
Tree seedlings procured
Highway sanitation facility constructed

NA

PIAP Output: 1203010707 Support to improved WASH services in institutions

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

Nyabuhikye Kikyenkye GFS in Ibanda constructed to 100% completion
Lukalu Kabasanda WSS in Butambala -extended to the cover the unserved
villages.
100 new boreholes drilled & 50 rehabilitated countrywide focusing on the
least served districts.

A total of 80 point water sources constructed (44 production wells in Kla-
1, Moyo-2, Madi Okollo-1, yumbe-1, Nakasongola-1, Luweero-6,
Mukono-3, Nakaseke-3, Kazo-1, Kyegegwa-3, Lira-2,nakaseke-1,Kyotera-
1, Kamweng-1, Ntungamo-1, kabarole-1kiruhura-3, Mukono-1, Kitgum-3,
Gulu-2, Pader-4, nakasongola-1, Kapelebyong-1, Omoro-1 and 36 hand
pumped boreholes in Mityana, Bukomansimbi-2, Mbarara-4, Bukedea-2,
Soroti, Luwero-4, Serere-12, Kaberamaido-6, Namutumba-4

Nybuhikye Kikyenkye GFS- was constructed to 85% completion with
intake structure at 90%, 2.87 km of the transmission lines laid,
sedementation tanks, rapid mixing chambers and floculators complete

50 boreholes and 100 Chronically broken down boreholes rehabilitated
countrywide

Siting and Drilling Supervision on all the 150 sites conducted

NA

Cumulative Expenditures made by the End of the Quarter to
Deliver Cumulative Outputs

UShs Thousand

Item Spent

312139 Other Structures - Acquisition 3,432,513.295
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Project:1347 Solar Powered Mini-Piped Water Schemes in rural Areas

GoU Development 3,432,513.295

External Financing 0.000

Arrears 0.000

AIA 0.000

Total For Project 3,861,602.702

GoU Development 3,861,602.702

External Financing 0.000

Arrears 0.000

AIA 0.000

Project:1438 Water Service Acceleration Project (SCAP 100%)

Budget Output:000003 Facilities and Equipment Management

Total For Budget Output 1,000,000.000

GoU Development 1,000,000.000

External Financing 0.000

Arrears 0.000

AIA 0.000

Budget Output:000017 Infrastructure Development and Management

PIAP Output: 1203010707 Support to improved WASH services in institutions

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

Updated service coverage report and a project concept for SCAP100
(Phase II)

NA

Cumulative Expenditures made by the End of the Quarter to
Deliver Cumulative Outputs

UShs Thousand

Item Spent

225101 Consultancy Services 1,000,000.000
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Project:1438 Water Service Acceleration Project (SCAP 100%)

Total For Budget Output 9,000,000.000

GoU Development 9,000,000.000

External Financing 0.000

Arrears 0.000

AIA 0.000

Total For Project 10,000,000.000

GoU Development 10,000,000.000

External Financing 0.000

Arrears 0.000

AIA 0.000

Project:1524 Water and Sanitation Development Facility East-Phase II

Budget Output:000003 Facilities and Equipment Management

PIAP Output: 1203010703 Increased access to inclusive safe water supply in urban areas

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

Water Supply Projects in the New Cities (Hoima, Fort portal, Soroti and
Moroto cities).

Lira water supply project - Tender advert was issued and Bids will be
received in the month of February 2023.

Soroti Water Supply Project - Detail design and tender documentation
ongoing.

Hoima water supply project - All civil works have been completed,
Installation and testing of electromechanical equipment currently ongoing.

Moroto Water Supply Project - Detail design and tender documentation
ongoing

Water mains extensions in all NWSC Areas 355.20 Km of water pipes and fittings procured and laid in all NWSC
Areas

Kapeeka water supply upgrade Project completed

Cumulative Expenditures made by the End of the Quarter to
Deliver Cumulative Outputs

UShs Thousand

Item Spent

312135 Water Plants, pipelines and sewerage networks - Acquisition 9,000,000.000
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Project:1524 Water and Sanitation Development Facility East-Phase II

PIAP Output: 1203010707 Support to improved WASH services in institutions

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

38 staff Remunerated and performance appraised, office operation, running
and coordination.
1 staff trainings conducted.
Stakeholder meeting held.

45 staff remunerated and performance appraised, office establishment,
running and coordination.
2 staff training was conducted in environmental and social safeguards by
African Development Bank
2Training on cross cutting issues in water and sanitation sector by
UNICEF and MWE.

Cross cutting issues of environmental awareness, gender and HIV/AIDS
incorporated in all activities related to development of piped water supply
system.

Cross cutting issues of environmental awareness, gender and HIV/AIDS
incorporated in all activities related to development of piped water Supply
system in the towns of; Kolir, Nasutani, Buyobo, Zema, Kikobero,
Bulegeni and greater Serere.
Community sensitisation in Buyobo.

Establishment of O&M structures and backup support for piped water
supply systems in 9 towns of Binyiny, Manafwa TC, Kanapa, Bulangira,
Nasutani, Nakabira, Mukura, Kidera and Aturtur.

Establishment of O&M structures and backup support for
piped water supply systems was done in Binyiny, Kagulu, Ocapa, Acumet,
Amus and Katakwi TC

Improving Hygiene and sanitation practices in 8 towns of Manafwa TC,
Kanapa, Bulangira, Nasutani, Nakabira, Mukura, Kidera and Aturtur
through sanitation and hygiene trainings.

Marketing of a faecal sludge management in Kamuli, Luuka, Buyende and
Kaliro. Demand creation on faecal sludge
usage.

Monitoring, Supervision, Capacity building for Urban Authorities in 8
piped water systems of Manafwa TC, Kanapa, Bulangira, Nasutani,
Nakabira, Mukura, Kidera and Aturtur
Replacement of old stock office furniture for WSDF-E office

Monitoring of piped water schemes of Binyiny, Kagulu,
Achumet and Ochapa.
Follow up on construction of sanitation facilities in the
selected town of Ochapa, Kapelebyong, Ochero and Kaliro

Site meetings held in Achumet, Amus, Katakwi TC, Lale, Bulangira and
Ochapa (Under NEXUS) and Binyiny and Kagulu.

Cumulative Expenditures made by the End of the Quarter to
Deliver Cumulative Outputs

UShs Thousand

Item Spent

211102 Contract Staff Salaries 380,000.000

211106 Allowances (Incl. Casuals, Temporary, sitting allowances) 20,000.000

212101 Social Security Contributions 19,000.000

221003 Staff Training 2,500.000

221004 Recruitment Expenses 2,000.000
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Project:1524 Water and Sanitation Development Facility East-Phase II

Total For Budget Output 549,000.000

GoU Development 549,000.000

External Financing 0.000

Arrears 0.000

AIA 0.000

Budget Output:000017 Infrastructure Development and Management

Cumulative Expenditures made by the End of the Quarter to
Deliver Cumulative Outputs

UShs Thousand

Item Spent

221007 Books, Periodicals & Newspapers 1,000.000

221008 Information and Communication Technology Supplies. 6,500.000

221009 Welfare and Entertainment 2,000.000

221011 Printing, Stationery, Photocopying and Binding 15,000.000

221012 Small Office Equipment 3,000.000

222001 Information and Communication Technology Services. 1,000.000

222002 Postage and Courier 1,000.000

223001 Property Management Expenses 2,000.000

223004 Guard and Security services 4,000.000

223005 Electricity 6,000.000

223006 Water 1,000.000

223007 Other Utilities- (fuel, gas, firewood, charcoal) 1,000.000

224004 Beddings, Clothing, Footwear and related Services 5,000.000

227001 Travel inland 27,500.000

227004 Fuel, Lubricants and Oils 26,500.000

228002 Maintenance-Transport Equipment 15,000.000

228003 Maintenance-Machinery & Equipment Other than Transport Equipment 3,000.000

312235 Furniture and Fittings - Acquisition 5,000.000
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Project:1524 Water and Sanitation Development Facility East-Phase II

PIAP Output: 1203010703 Increased access to inclusive safe water supply in urban areas

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

Acquisition of land for construction in the region.
Completion of WSDF-E Regional Office Block.

Land agreements acquired for reservoir tanks in Busolwe, Kibuku,
Kadama under World Bank
Land agreements acquired for Public Sanitation Facilities in Kadama,
Budaka, Busolwe under World Bank
Nasutani-Water source land Agreements acquired (SACRAiC).
Land evaluation for Kolir is still ongoing (SACRAiC).
Land acquired for water source for Manafwa water supply system.
Construction works for additional space for WSDF-E regional office block
was completed.

Designs in 15 towns of Ngenge, Chepskunya, Kamuge, Kaderuna,
Kasasira, Alwa, Bukungu, Namayemba, Busiro, Ikumbya, Bugobi, Kibale,
Kigalama, Pajwenda and Nabiyoga

Feasibility studies designs are ongoing in 6 towns Zema, Buyobo,
Kikobero, Bulegeni, Nasutani and Kolir under AfDB project (SACRiAC)
Design review of Manafwa and Bulangira are complete. Procurement for
the contractor ongoing
Design of Kaproron water supply system is ongoing (Social economic
survey for Kaproron).
Assessment of new towns for development of water supply systems in
Kanapa, Kadungulu, Apeiulai-Akawo, Amoyai, Katakwi-Toroma, Alwa-
Kaberamaido, Mukura TC, Atutur, Chepsukunya TC, Ngenge S/C, Kibale
TC, Kasasira TC, Kamuge TC and Kaderuna TC was completed

Complete construction of 3 public toilets in 3 towns of Manafwa TC,
Kanapa and Bulangira.

NA

Construction works of piped water systems in of Manafwa TC (50%),
Bulangira (80%), Kanapa (100%), , Mukura (40%), Kidera (40%), Aturtur
(40%), Aligoi (100%) and Opengate Kawo (100%),Kadungulu (10%) and
Kaproron TC (10%), Iyolwa (20%).

Construction works of piped water systems in of Kagulu (98%) and
Binyiny (93%)
Design review of Manafwa and Bulangira are complete. Procurement for
the contractor ongoing
Kanapa WSS; Contract for Construction at Solicitor General’s office for
clearance under Local Economic Growth Support project (LEGS) under
the Ministry of Local Government.
Mukura and Aturtur are under design review; Kidera, Aligoi and Opengate
Kawo- designs are ongoing
Drilling of 8 production wells for the piped water supply systems
completed
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Project:1524 Water and Sanitation Development Facility East-Phase II

Total For Budget Output 5,640,000.000

GoU Development 5,640,000.000

External Financing 0.000

Arrears 0.000

AIA 0.000

Total For Project 6,189,000.000

GoU Development 6,189,000.000

External Financing 0.000

Arrears 0.000

AIA 0.000

Project:1525 Water and Sanitation Development Facility-South West-Phase II

Budget Output:000003 Facilities and Equipment Management

Cumulative Expenditures made by the End of the Quarter to
Deliver Cumulative Outputs

UShs Thousand

Item Spent

211102 Contract Staff Salaries 10,000.000

212101 Social Security Contributions 1,000.000

225201 Consultancy Services-Capital 50,000.000

225204 Monitoring and Supervision of capital work 25,000.000

227001 Travel inland 27,500.000

227004 Fuel, Lubricants and Oils 26,500.000

312135 Water Plants, pipelines and sewerage networks - Acquisition 5,500,000.000

PIAP Output: 1203010707 Support to improved WASH services in institutions

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

02 documentaries, and 04 News paper Articles produced. 02 appropriate
trainings carried-out for all the staff. Office Coordination and Running
done.

02 mini-videos (on UBC-West, NTV), 02 Radio talk shows (on Radio
West), and 04 articles in the New Vision were run for the 02 towns of
Kambuga and Karago.

02 staff training: on EGP applications and use, and on solar-powered water
schemes, were conducted.

Office utility bills and staff salaries were paid up to 31st December 2022.
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Project:1525 Water and Sanitation Development Facility-South West-Phase II

PIAP Output: 1203010707 Support to improved WASH services in institutions

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

04 quarterly meetings held.04 quarterly progressive reports prepared. 01
Senior Management held.

02 quarterly planning meetings were held to re-organize the workplan due
to limited funds.

02 quarterly progress report was prepared highlighting achievements and
areas that need improvement.

WSDF-SW staff at senior level were part of the joint UWSSD meeting
held at the Headquarters.

Communities in 06 STs/RGCs sensitized on Operation and Maintenance of
their schemes: Rubaya, Karago, Nyakashaka, Bukinda, Kabura-Mwizi,
Bethlehem-Nabigasa.

Not done

Communities in 08 STs/RGCs sensitized on COVID-19 SOPs, and other
Cross-cutting issues: Rubaya, Karago, Nyakashaka, Bukinda, Kabura-
Mwizi, Bethlehem-Nabigasa, Kabirizi, Rubanda.

Kambuga piped water system was handed over to NWSC for operation and
maintenance

WSDF-SW's interventions promoted through radio-talk shows, spot
messages, jingles and drama in 07 STs/RGCs: Rubaya, Karago,
Nyakashaka, Bukinda, Kabura-Mwizi, Bethlehem-Nabigasa, Kabirizi,
Rubanda. Kihomporo, Kibugu-Rwakaraba & Mpumudde-Lyakajjura.

Not done

Environmental Impact Assessments (EIAs) conducted for 03 projects:
Bethlehem-Nabigasa, Rubaya, Mpumudde - Lyakajjura. Hygiene, hand-
washing and Sanitation services campaigns held in 06 projects: Rubaya,
Karago, Nyakashaka, Bukinda, Kabura-Mwizi, Bethlehem

Not done

Environmental Conservation activities (tree-plantings, source /catchment
protection) carried out in the 07 projects: Rubaya, Karago, Nyakashaka,
Bukinda, Kabura-Mwizi, Bethlehem-Nabigasa,Kabirizi.

Not done

04 quarterly support supervision visits conducted by staff from the Centre.
Monthly site meetings /monitoring conducted for each scheme under
construction phase.

02 quarterly support supervision was conducted for the 03 towns of
Nyakatonzi (in Kasese District), Kambuga (in Kanungu district) and
Karago (in Fort Portal).

01 site meetings for Kambuga, 02 site meetings for Nyakatonzi, were
conducted.
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Annual Planned Outputs Cumulative Outputs Achieved by End of Quarter

Project:1525 Water and Sanitation Development Facility-South West-Phase II

PIAP Output: 1203010707 Support to improved WASH services in institutions

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

Baseline Surveys (01 for each town) conducted: Rubaya, Karago,
Nyakashaka, Bukinda, Kabura-Mwizi, Bethlehem-Nabigasa, Kabirizi.
Conduct Impact Evaluation, Mid-term Evaluation. Develop a Document
Management System

Not done

Procurement of a service provider for supply of a heavy duty photocopier.
CCTV and other computer software purchased and installed at WSDF-SW
Office building

Specifications have been approved.

Cumulative Expenditures made by the End of the Quarter to
Deliver Cumulative Outputs

UShs Thousand

Item Spent

211102 Contract Staff Salaries 259,125.000

212201 Social Security Contributions 25,912.500

221001 Advertising and Public Relations 6,800.000

221003 Staff Training 11,000.000

221004 Recruitment Expenses 1,000.000

221007 Books, Periodicals & Newspapers 1,500.000

221008 Information and Communication Technology Supplies. 12,000.000

221011 Printing, Stationery, Photocopying and Binding 32,000.000

222001 Information and Communication Technology Services. 2,000.000

222002 Postage and Courier 250.000

223001 Property Management Expenses 5,000.000

223004 Guard and Security services 4,000.000

223005 Electricity 5,000.000

223006 Water 3,500.000

223007 Other Utilities- (fuel, gas, firewood, charcoal) 1,000.000

225101 Consultancy Services 10,000.000

227001 Travel inland 27,500.000

227004 Fuel, Lubricants and Oils 29,900.000

228001 Maintenance-Buildings and Structures 1,000.000

228002 Maintenance-Transport Equipment 29,000.000
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Vote Performance Report

Quarter 2

Annual Planned Outputs Cumulative Outputs Achieved by End of Quarter

Project:1525 Water and Sanitation Development Facility-South West-Phase II

Total For Budget Output 475,487.500

GoU Development 475,487.500

External Financing 0.000

Arrears 0.000

AIA 0.000

Budget Output:000017 Infrastructure Development and Management

Cumulative Expenditures made by the End of the Quarter to
Deliver Cumulative Outputs

UShs Thousand

Item Spent

228003 Maintenance-Machinery & Equipment Other than Transport Equipment 3,000.000

312221 Light ICT hardware - Acquisition 5,000.000

PIAP Output: 1203010703 Increased access to inclusive safe water supply in urban areas

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

Land titles that host the Water and
Sanitation facilities, where appropriate,
acquired for the 08 projects: Rubaya, Karago, Nyakashaka, Bukinda,
Kabura-Mwizi, Bethlehem-Nabigasa, Kabirizi, Rubanda.

Land has been valued but not acquired yet: Nyakashaka, Kabura - Mwizi
& Kabirizi.

Land acquisition for Karago is yet to be presented to the Area Land
committee for approval.

2nd Office Block for MWE-SW Region constructed from 80% to 100%
completion level.

The 2nd Office Block for MWE-SW Region has reached 70% completion
level.

02 projects constructed to completion (100%): Karago Phase-II, &
Kabirizi.
Nyakashaka - Phase I (70%), Rubanda (Bulk Water Transfer Project -
Phase I) - 30%, Rubaya - 50%, Bethlehem - Nabigasa Phase I -(30),
Bukinda - Phase I (30%) & Kabura - Mwizi (30%)

Procurement has not commenced as designs are still ongoing in 09 towns
at different completion levels: Kihomporo, Lyakajjura-Buyaga and
Mpumudde at Socio-economic level ; Kimbugu-Rwakaraba: EGP
procurement is on-going, Rubaya , Rubanda Bulk Water Transfer Project,
Bukinda, Bethlehem – Nabigasa all at 80% and Kabura Mwizi (design
review): 90%

Construction of piped water system at Karago Phase II has just
commenced at at 1%

Feasibility study for Citywide inclusive sanitation in 02 cities and 08
municipalities in the SW region completed.

Inception report approved: 30% completion level. Collection of data for
socio-economic is on-going.
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Quarter 2

Annual Planned Outputs Cumulative Outputs Achieved by End of Quarter

Project:1525 Water and Sanitation Development Facility-South West-Phase II

Total For Budget Output 5,007,443.000

GoU Development 5,007,443.000

External Financing 0.000

Arrears 0.000

AIA 0.000

Total For Project 5,482,930.500

GoU Development 5,482,930.500

External Financing 0.000

Arrears 0.000

PIAP Output: 1203010703 Increased access to inclusive safe water supply in urban areas

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

02 Public /Institutional Eco-friendly toilets (01 for each project)
constructed to completion: Karago, Nyakashaka. 02 Public /Institutional
Eco-friendly toilets (01 for each project) commenced: Rubaya, Kabirizi.

Not done

08 designs for water and sanitation completed: Kihomporo, Kibugu-
Rwakaraba, Mpumudde-Lyakajjura, Rubaya, Bethlehem - Nabigasa,
Kabura - Mwizi (design review), Bukinda & Rubanda Bulk Water Transfer
Project.

Inception report approved: 30% completion level. Collection of data for
socio-economic is on-going.

Cumulative Expenditures made by the End of the Quarter to
Deliver Cumulative Outputs

UShs Thousand

Item Spent

211102 Contract Staff Salaries 19,193.000

212101 Social Security Contributions 2,000.000

225201 Consultancy Services-Capital 20,000.000

225202 Environment Impact Assessment for Capital Works 25,000.000

225203 Appraisal and Feasibility Studies for Capital Works 18,750.000

225204 Monitoring and Supervision of capital work 25,000.000

227001 Travel inland 27,500.000

227004 Fuel, Lubricants and Oils 30,000.000

312135 Water Plants, pipelines and sewerage networks - Acquisition 4,600,000.000

313121 Non-Residential Buildings - Improvement 200,000.000

342111 Land - Acquisition 40,000.000
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Annual Planned Outputs Cumulative Outputs Achieved by End of Quarter

AIA 0.000

Project:1529 Strategic Towns Water Supply and Sanitation Project (STWSSP)

Budget Output:000003 Facilities and Equipment Management

PIAP Output: 1203010707 Support to improved WASH services in institutions

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

Implementation of the economic empowerment through skills
development for women and youth in Water, Sanitation and Environment
activities completed to 100%

20No. groups trained in Water and Sanitation in all the 10 project towns.
859No. of participants trained (607No. females, 252No. Males)

Contract staff remunerated, facilitated and performance appraised.
Catchment and water source protection plans and policies completed

Contract staff remunerated, facilitated and performance appraised.

Strengthening community planning, mobilization and capacity building in
10 project towns.
Development of the Uganda National Water Supply Master Plan to 100%.
Uganda Water and Sanitation Atlas updated. Assignment completed to
100%.

National Water Supply Master Plan for Central Region commenced to
60%.

Uganda Water and Sanitation Atlas at final stage of data collection and
reporting in the 10No. Project Districts.

Community planning, mobilization and capacity building activities carried
out in 10 project towns.

Framework contract to publicize and manage media services for water,
sanitation and environment activities in the Ministry of Water and
Environment.

Framework contract to market programs and activities under the 6
decentralized structures of the M

Contract was awarded and framework contract signed. Activities are on-
going to publicize and manage media services for water, sanitation and
environment activities.

Environmental and social audits carried out for towns under STWSSP. Kyenjojo-Katooke and Bundibugyo Environmental and Social audits
carried and reports submitted.

Cumulative Expenditures made by the End of the Quarter to
Deliver Cumulative Outputs

UShs Thousand

Item Spent

211102 Contract Staff Salaries 79,928.246

221001 Advertising and Public Relations 70,625.000

221002 Workshops, Meetings and Seminars 170,000.000

221003 Staff Training 70,000.000

221008 Information and Communication Technology Supplies. 50,000.000

221009 Welfare and Entertainment 3,000.000
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Annual Planned Outputs Cumulative Outputs Achieved by End of Quarter

Project:1529 Strategic Towns Water Supply and Sanitation Project (STWSSP)

Total For Budget Output 6,086,348.594

GoU Development 390,103.245

External Financing 5,696,245.349

Arrears 0.000

AIA 0.000

Budget Output:000017 Infrastructure Development and Management

Cumulative Expenditures made by the End of the Quarter to
Deliver Cumulative Outputs

UShs Thousand

Item Spent

221011 Printing, Stationery, Photocopying and Binding 4,050.000

225101 Consultancy Services 5,036,245.349

225201 Consultancy Services-Capital 214,999.999

227001 Travel inland 282,500.000

227004 Fuel, Lubricants and Oils 105,000.000

PIAP Output: 1203010703 Increased access to inclusive safe water supply in urban areas

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

4No. Field project monitoring missions/visits conducted.

Construction of Piped Water Supply and Sanitation systems in the 10No.
Project Towns

2No. Field project monitoring mission/visit conducted.
Construction of WSS at different levels of completion in
Kayunga-Busana water supply system (93%)
Kyenjojo-Katooke water supply system (95%)
Nakasongola water supply system (95%)
Bundibugyo water supply system (72%)
Kapchorwa town water supply (52%)
Buikwe town water supply (48%)
Kamuli water supply system (Commencement)
Bihanga (100%)

Catchment and water source protection plans and policies completed. Catchment and water source protection plans and policies completed for
Nakasongola was completed and is on going in Bundibugyo.

Public and institutional toilets constructed for the Project Towns.

3No. Faecal Sludge Treatment Facilities (FSTFs) constructed in Buikwe,
Kyenjojo-Katooke and Dokolo

27No. institutional/public toilets constructed in, Buikwe (90%),
Bundibugyo (90%) Kapchorwa (90%) and Kamuli (70%).

Detailed Engineering Designs were completed for FSTFs in Buikwe,
Kyenjojo-Katooke and Dokolo.
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Annual Planned Outputs Cumulative Outputs Achieved by End of Quarter

Project:1529 Strategic Towns Water Supply and Sanitation Project (STWSSP)

Total For Budget Output 30,806,902.320

GoU Development 705,650.000

External Financing 30,101,252.320

Arrears 0.000

AIA 0.000

Total For Project 36,893,250.914

GoU Development 1,095,753.245

External Financing 35,797,497.669

Arrears 0.000

AIA 0.000

Project:1530 Integrated Water Resources Management and Development Project (IWMDP)

Budget Output:000003 Facilities and Equipment Management

PIAP Output: 1203010703 Increased access to inclusive safe water supply in urban areas

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

Land purchased and Project Affected Persons compensated. Land
purchased for installation of WSS assets in 6 No. Kyenjojo-Katooke,
Nakasongola, Buikwe, Bundibugyo, Kapchorwa and Kamuli

Land purchased and PAPs compensated in Kyenjojo-Katooke,
Nakasongola. Land Purchase and Compensation of PAPs is on-going in
Bundibugyo and in Kamuli

Cumulative Expenditures made by the End of the Quarter to
Deliver Cumulative Outputs

UShs Thousand

Item Spent

225101 Consultancy Services 50,000.000

225201 Consultancy Services-Capital 50,000.000

225204 Monitoring and Supervision of capital work 72,500.000

227001 Travel inland 76,775.000

227004 Fuel, Lubricants and Oils 37,500.000

312135 Water Plants, pipelines and sewerage networks - Acquisition 30,495,002.320

312221 Light ICT hardware - Acquisition 25,125.000

PIAP Output: 1203010707 Support to improved WASH services in institutions

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

10 computers and accessories purchased. The LPO for delivery was signed.
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Annual Planned Outputs Cumulative Outputs Achieved by End of Quarter

Project:1530 Integrated Water Resources Management and Development Project (IWMDP)

PIAP Output: 1203010707 Support to improved WASH services in institutions

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

Back up support for Operation and Maintenance of the Infrastructure,
Gender, Environment Management, COVID -19 and HIV/AIDS conducted
for Nyamugasani &Ala Ora GFS, Bitsya WSS, 26 Large Solar Powered
systems, Nyakabaare, Gaspa & Mutunda piped water system

Ala-Ora GFS- Stakeholder Engagement Consultancy- Request for
Proposal submitted to the bank for approval
Stakeholder Engagement Consultancy for all the Lot 1: Arua & Moyo, Lot
2: Yumbe, Lot 3: Adjumani & Lamwo.
In Kiryandongo-Nyakabaare, Gaspa & Mutunda piped water system -
Project Affected Persons (PAPs)of permanent land acquisition for major
components engaged and a combined Evaluation report submitted to
Contracts Committee for Approval

Under the 26 Large Solar Powered systems- Inception report for
Environmental Social Impact Assessment/ Resettlement Action Plan/
Source protection Plan submitted for 4 sites in Busoga Region
(Itanda/Bubugo, Kagumba, Nango and Bulange)

Sanitation and Hygiene promotion conducted for Nyamugasani GFS,
Bitsya Water Supply, 26 Large Solar Powered systems, Nyakabaare, Gaspa
and Mutunda piped water systems, Ala- Ora Water supply

Under the Nyakabaare, Gaspa and Mutunda piped water systems- 10
latrine sites assessed in 7 locations as follows: Nyakabaale TC, Katamarwa
TC, Kifuruta P/S, Ogunga P/S, Nyakatama P/S, Gaspa TC amd Magamaga
market in the refuge camp and they were all meeting the criteria.
Trained 25 sub county staff political and technical on Environment and
Social Safeguards, Grievance Redress Mechanisms

Nyamugasani, Bitsya, 26 Large Solar Powered systems, Nyakabaare,
Gaspa, Mutunda piped, Ala- Ora Water supply Water and Sanitation
infrastructure construction supervised and Monitored quarterly
Land acquired for the projects being implemented

The project sites for Sanitation facilities and the 52 Project affected
persons where major installations for the project are going to be
established were visited and preliminary interactions commenced on the
project

Contract staff remunerated, facilitated and performance appraised.
Office administration and management conducted
10 Trainings on Operation and Maintenance (O&M) of Sanitation
Facilities held in Busia, Namasale, Kaliro-Namungalwe, Koboko,
Rukungiri.

Contract staff remunerated and facilitated.

Staff performance appraised.

Office maintained and coordinated.

Stakeholder/departmental meetings and collaborations held

24 Sanitation & hygiene training conducted in Busia, Namasale, Kaliro-
Namungalwe, Koboko, Kumi, Budaka, Rukungiri, Butaleja-
Busolwe,Budaka-Kadama, Tirinyi-Kibuku

12 Sanitation & hygiene training conducted in Busia, Namasale, Kaliro-
Namungalwe, Koboko, Kumi, Rukungiri
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Annual Planned Outputs Cumulative Outputs Achieved by End of Quarter

Project:1530 Integrated Water Resources Management and Development Project (IWMDP)

Total For Budget Output 3,058,529.244

GoU Development 265,713.986

External Financing 2,792,815.258

PIAP Output: 1203010707 Support to improved WASH services in institutions

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

04 Quarterly monitoring field visits and 12 Site meetings and
monitoring/supervision field visits conducted in Busia, Namasale, Kaliro-
Namungalwe, Koboko, Kumi, Budaka, Rukungiri, Butaleja-
Busolwe,Budaka-Kadama, Tirinyi-Kibuku.

02 Monitoring field visit conducted in Busia, Namasale, Kaliro-
Namungalwe, Koboko, Kumi, Rukungiri

06 site meetings conducted in Busia.

05 Community engagement and mobilisation conducted in Busia,
Kyegegwa-Mpara

04 Quarterly community engagements and mobilization for construction of
Town Water Supply and Sanitation Systems conducted in Namasale,
Koboko, Busia, Kumi, Butaleja-Busolwe-Budaka-Kadama-Tirinyi-
Kibuku, Namungalwe-Kaliro and Rukungiri.

02 Quarterly community engagement and mobilization conducted in Busia.

Consultancy services for professionalization of Umbrellas of Water and
Sanitation in Central, Mid-western, South-Western, Eastern, Northern
Uganda and Karamoja for a duration of 12 months conducted.

02 Professionalization engagement held to support Regional umbrellas of
water and sanitation. Data collection for situational assessment still
ongoing.

Cumulative Expenditures made by the End of the Quarter to
Deliver Cumulative Outputs

UShs Thousand

Item Spent

211102 Contract Staff Salaries 160,892.626

211106 Allowances (Incl. Casuals, Temporary, sitting allowances) 40,100.000

221001 Advertising and Public Relations 3,886.275

221009 Welfare and Entertainment 6,250.000

221011 Printing, Stationery, Photocopying and Binding 2,080.000

221012 Small Office Equipment 3,250.000

225201 Consultancy Services-Capital 2,555,292.043

227001 Travel inland 270,728.300

227004 Fuel, Lubricants and Oils 12,000.000

228002 Maintenance-Transport Equipment 4,050.000
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Annual Planned Outputs Cumulative Outputs Achieved by End of Quarter

Project:1530 Integrated Water Resources Management and Development Project (IWMDP)

Arrears 0.000

AIA 0.000

Budget Output:000017 Infrastructure Development and Management

PIAP Output: 1203010703 Increased access to inclusive safe water supply in urban areas

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

Procure land for key infrastructure installations in project towns of
Kyenjojo-Mpara-Ruyonza, Butaleja-Busolwe-Budaka-Kadama-Tirinyi-
Kibuku

Land to be purchased upon completion of designs.

100km of Pipes and Fittings supplied and installed in Five Regional
Umbrellas of Central, South-Western, Mid-Western, Eastern and Northern

10,000 micro & bulk water meters supplied and installed in five regional
Umbrellas of Water and Sanitation.

All the 765km of Pipes and Fittings were supplied to the five Regional
Umbrellas of Central, South-Western, Mid-Western, Eastern and Northern
in Q1

Contract for supply of micro & bulk water meters was signed.

Construction of Busia 100%,Namasale 100%,
Kaliro-Namungalwe 80%,Butaleja-Busolwe,Budaka-Kadama, Tirinyi-
Kibuku 65%.

Kyegegwa-Mpara-Ruyonza designed to 30%

Construction of Busia Water Supply System at 55%.

Design of Kyegegwa-Mpara-Ruyonza Water Supply and sanitation system
at 90%.

Sanitation Facilities in Kumi constructed 100%
Rukungiri constructed to 80%,Koboko constructed to 100%.

Sanitation Facilities in Kumi constructed to 10%.

10 computers and accessories purchased for the IWMDP Project. The LPO for delivery was signed.
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Annual Planned Outputs Cumulative Outputs Achieved by End of Quarter

Project:1530 Integrated Water Resources Management and Development Project (IWMDP)

PIAP Output: 1203010704 Increased access to inclusive sanitation and hygiene services in rural areas

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

17 piped water supply systems constructed in the refugee host
communities in Terego, Madi-Okollo, Moyo, Yumbe, Adjumani, Lamwo to
30% completion

3 piped water systems in Nyakabaare, Gaspa and Mutunda Rural Growth
Centres constructed to 70%

Drilling of wells completed for all the 20 RGCs.
Lot 1 in Arua & Moyo - Contract for Feasibility Studies, Detailed
Engineering Designs awarded
Terms of Reference for Construction supervision submitted to the Bank for
No objection.
Lot 2 in Yumbe, - Draft contract forwarded to Solicitor General for
clearance.
Lot 3 in Adjumani & Lamwo - Draft Detail Engineering Design submitted
to the Ministry.

3 sites in Kiryandongo -The final draft Detailed Engineering Design,
tender documents and specifications have been submitted to MWE and are
under review;

PIAP Output: 1203010707 Support to improved WASH services in institutions

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

Nyamugasani Gravity flow schemes in Kasese District constructed to 50%.
completion.

Bitsya Water Supply system in Buhweju District constructed to 50%.
completion.

26 Large Solar Powered systems for constructed in various Rural Growth
Centers to 50%

Nyamugasani GFS in Kasese- The Final Design review report and BID
documents awaiting approval from the World bank.

Bitysa WSS- the contract for construction works submitted to Solicitor
General for approval

25 large Solar systems- Final Detailed Engineering Designs for 11 RGCs
completed. Procurement of the works contractor commenced.
Final Detailed Engineering Designs & Bid Docs for the 14 RGC await
finalization of Environment and Social Impact Assessment studies.

Ala- Ora Water supply system covering West Nile districts of Madi-
Okollo, Terego and Yumbe constructed to 25% completion

Ala-Ora WSS – Finalization of Detailed Engineering Designs and tender
documents submitted to the world Bank Team for approval
Technical Evaluation Report for the construction supervision submitted to
the world bank team for comments

Cumulative Expenditures made by the End of the Quarter to
Deliver Cumulative Outputs

UShs Thousand

Item Spent

225202 Environment Impact Assessment for Capital Works 1,739,441.330



FY 2022/23

VOTE: 019 Ministry of Water and Environment

Vote Performance Report

Quarter 2

Annual Planned Outputs Cumulative Outputs Achieved by End of Quarter

Project:1530 Integrated Water Resources Management and Development Project (IWMDP)

Total For Budget Output 49,218,336.346

GoU Development 81,000.000

External Financing 49,137,336.346

Arrears 0.000

AIA 0.000

Total For Project 52,276,865.590

GoU Development 346,713.986

External Financing 51,930,151.604

Arrears 0.000

AIA 0.000

Project:1531 South Western Cluster (SWC) Project

Budget Output:000017 Infrastructure Development and Management

Cumulative Expenditures made by the End of the Quarter to
Deliver Cumulative Outputs

UShs Thousand

Item Spent

225203 Appraisal and Feasibility Studies for Capital Works 1,812,155.775

225204 Monitoring and Supervision of capital work 558,462.695

227001 Travel inland 20,000.000

227004 Fuel, Lubricants and Oils 36,000.000

312135 Water Plants, pipelines and sewerage networks - Acquisition 45,027,276.546

342111 Land - Acquisition 25,000.000

PIAP Output: 1203010703 Increased access to inclusive safe water supply in urban areas

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

A new water intake and treatment plant constructed on Kagera River at
Nshungyezi

The contractor is fully mobilized as well as the consultant.

The contractor has completed hoarding of the sites.

Carrying out confirmatory test and investigations for the pipe root and sites
for key infrastructure.

Water supply and sanitation infrastructure in Mbarara Municipality and
surrounding areas rehabilitated and expanded

Re-scoping of the works to fit within the available budget.

Re-tendering of works are ongoing.
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Annual Planned Outputs Cumulative Outputs Achieved by End of Quarter

Project:1531 South Western Cluster (SWC) Project

Total For Budget Output 76,206,681.957

GoU Development 0.000

External Financing 76,206,681.957

Arrears 0.000

AIA 0.000

Total For Project 76,206,681.957

GoU Development 0.000

External Financing 76,206,681.957

Arrears 0.000

AIA 0.000

Project:1532 100% Service Coverage Acceleration Project umbrellas (SCAP 100 umbrellas)

Budget Output:000003 Facilities and Equipment Management

PIAP Output: 1203010703 Increased access to inclusive safe water supply in urban areas

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

water supply and sanitation infrastructure in Masaka municipality and
some towns along the Lukaya - Masaka highway Rehabilitated and
expanded

Geotechnical Investigation and Topographical survey Reports for the
invariant parts approved.

Draft detailed design Report for the Invariant part is under review.

Cumulative Expenditures made by the End of the Quarter to
Deliver Cumulative Outputs

UShs Thousand

Item Spent

312135 Water Plants, pipelines and sewerage networks - Acquisition 76,206,681.957

PIAP Output: 1203010707 Support to improved WASH services in institutions

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

04 Training conducted for Umbrellas of Water and Sanitation Utility
management and O&M strategies for piped water supply systems.
Enhance business ethics and practices in the 06 regional umbrellas of
water and sanitation.

02 Training conducted for Umbrellas in utility management and O&M
strategies for all umbrella managers and accountants
04 capacity building engagements to enhance business ethics and practices
for umbrellas of water and sanitation held in North and Central Umbrellas

Update strategic plan for umbrellas of water and sanitation.
Augument business and management ethics to enhance financial
sustainability in the 06 regional umbrellas of water and sanitation

This activity wasn't carried out due to insufficient funds.



FY 2022/23

VOTE: 019 Ministry of Water and Environment

Vote Performance Report
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Annual Planned Outputs Cumulative Outputs Achieved by End of Quarter

Project:1532 100% Service Coverage Acceleration Project umbrellas (SCAP 100 umbrellas)

PIAP Output: 1203010707 Support to improved WASH services in institutions

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

12No. Quarterly performance review and monitoring/ supervision field
visits conducted for the six regional umbrellas of water and sanitation.

6No. Umbrellas of Water and Sanitation trained in improvement of
Revenue and customer base

06 Quarterly performance review and monitoring visits conducted in East,
Mid-West, and Karamoja Umbrellas

Refresher trainings in Revenue and customer base improvement conducted
in Central and East Umbrellas

Consultancy service to assess small towns village piped water coverage in
Uganda.

Enhance visibility and branding of umbrellas of water and sanitation and
urban department.

Enhance Commercial services and marketing strategies of regional
umbrellas.

These activities have been scheduled for subsequent quarters due to
insufficient funds.

Computers, computer supplies, and other ICT equipment purchased and
delivered to the Umbrella Authorities

Call-of-order issued to supplier, awaiting delivery of computers.

Engagement with various MDAs on refugee / Host Community
Development activities and integration in District Development planning
system .

02 Engagements with MDAs carried out in Arua and Madi Okollo.
Activities developed and integrated in District planning systems.
Mapping of interventions for Refugee WASH carried out in West Nile and
Kisoro.

Develop a coordination framework to link all the different Refugee WASH
coordination platforms and actors .
Mapping of interventions for Refugee WASH.

Mapping of interventions for Refugee WASH carried out in West Nile and
Kisoro.
ToRs developed for consultancy services to Develop a coordination
framework to link all the different Refugee WASH coordination platforms
and actors.

Contract staff remunerated, facilitated and performance appraised.

2No. Staff trainings and workshops conducted.

Visibility of the six regional Umbrellas of Water and Sanitation enhanced

Contract staff remunerated and facilitated.

Staff performance appraised.

01 advert run for Manifesto performance.
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Annual Planned Outputs Cumulative Outputs Achieved by End of Quarter

Project:1532 100% Service Coverage Acceleration Project umbrellas (SCAP 100 umbrellas)

Total For Budget Output 1,016,470.298

GoU Development 1,016,470.298

External Financing 0.000

Arrears 0.000

AIA 0.000

Budget Output:000017 Infrastructure Development and Management

Cumulative Expenditures made by the End of the Quarter to
Deliver Cumulative Outputs

UShs Thousand

Item Spent

211102 Contract Staff Salaries 565,235.297

211106 Allowances (Incl. Casuals, Temporary, sitting allowances) 5,000.000

221001 Advertising and Public Relations 1,875.000

221012 Small Office Equipment 2,040.000

225101 Consultancy Services 135,000.001

227001 Travel inland 52,320.000

227004 Fuel, Lubricants and Oils 47,500.000

312221 Light ICT hardware - Acquisition 7,500.000

312299 Other Machinery and Equipment- Acquisition 200,000.000

PIAP Output: 1203010703 Increased access to inclusive safe water supply in urban areas

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

36 Boreholes drilled to enhance water resources in Katemba, Bujuko,
Namwendwa, Katakwi, Rwembuba, Mukunyu, Bata, Aloi, Nabilatuk,
Bwanga-Kiyenje, Buraro, Nakapiripirit, Biiso, Busolwe, Kitgum, Madit,
Larogi, Kiwenda, Nakawuka-Kasanje, Kasambira, Namutumba

08 boreholes drilled in Kyarusozi, Lora, Buraro, Adilang, Katuna,
Nyarushanje, Itojo.

Boreholes drilled in kyarusozi, Ludonga, Kapedo, Lorengedwat, Budaka,
Kazinga, Masheruka, Bukiro, Abim, Kiboga, Karenga

08 boreholes drilled in Kyarusozi, Lora, Buraro, Adilang, Katuna,
Nyarushanje, Itojo.

20,000 Micro and bulk meters Purchase for Central, North, South west,
Mid west, Karamoja and Eastern umbrella schemes
100 PSPs constructed and connected in regional umbrellas od Central,
North, Southwest, Mid west, Karamoja and East

LPO for purchase of meters issued to supplier.
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Quarter 2

Annual Planned Outputs Cumulative Outputs Achieved by End of Quarter

Project:1532 100% Service Coverage Acceleration Project umbrellas (SCAP 100 umbrellas)

PIAP Output: 1203010703 Increased access to inclusive safe water supply in urban areas

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

23 Reservoir tanks procured and installed in Butiaba, Bwijanga, Bujenje,
Nakirebe, Kamod, Budaka, Katakwi, Nsozibiri, Busolwe, Butema,
Kabwoya, Rumbuba, Kuru, Bata, Larogi, Omiya, Nyima, Nakaperimoru,
Mumurwa, Rwenshama, Nyangororo, Kihanga, Kyamutunzi

04 reservoir tanks installed in Buhunga, Matsyoro, Ntungu-Kyenyango,
Kihanga

10 Treatment plant constructed/renovated in selected towns in Central,
North, South west, Mid west, Karamoja and Eastern to ensure better water
quality.

Complete Design of Kisoro District Water Supply and Sanitation System.

04 Treatment plants renovated in Bukedea, Nyarwodho, Kayunga, and
Abim

Consultancy services to undertake cadastral surveys for land in selected
Towns under Umbrellas of Water and Sanitation

ToRs have been developed. This activity to commence upon confirmation
of availability of funds.

Extension of power lines and other energy installations to 22 selected
water sources in Umbrella of Central, North, South west, Mid west,
Karamoja and Eastern in Kiryokya, Kirokola, Kifuyo, Namwendwa,
Keishunga, Otuke, Palenga, Kiwenda, Ibuga, Purongo.

Extension of power lines and other energy installations completed in 04
towns in Omiya-Nyima, Katuna, Ciforo, Purongo.

Power extensions made to Palabek-Kar, Iceme, Busunju, Kasambira,
Anyomlec, Pakele, Karenga, Namutumba, Karokarungi, Ciforo, Maracha,
Morulem.

Extension of power lines and other energy installations completed in 04
towns in Omiya-Nyima, Katuna, Ciforo, Purongo.

100 PSPs constructed and connected in regional umbrellas of Central,
North, Southwest, Mid west, Karamoja and East

200 PSPs constructed by the regional umbrellas.

Consultancy Services to conduct catchment assessment, water source
protection community mobilisation for Chaking Eco Tourism Center-
Nakosi Trading Center and surrounding areas in Mukono District

Evaluation of bids ongoing.

Consultancy Services for Environmental and Social Impact Assessment
(ESIA) for greater Kisoro District Water Supply and Sanitation System.

Evaluation of bids ongoing.

Consultancy services to develop water source protection plans for
Rubanda District water supply and sanitation system

Evaluation of bids ongoing.

PIAP Output: 1203010707 Support to improved WASH services in institutions

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

Land purchased for implementation of regional Umbrella Organizations
hosting key water infrastructure.

Land acquired for Bukedea GFS in Bukedea District; Swinga WSS and
Iyete WSS in Yumbe District and Kyarusozi WSS in Kyenjojo District
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Annual Planned Outputs Cumulative Outputs Achieved by End of Quarter

Project:1532 100% Service Coverage Acceleration Project umbrellas (SCAP 100 umbrellas)

PIAP Output: 1203010707 Support to improved WASH services in institutions

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

Purchase of Laboratory Equipment, Pipes, Meters, Survey Equipment,
Chlorine dosing units, Water quality testing kits.
Purchase of assorted protective gear for Umbrella scheme.

Laboratory chemicals and equipment to enable water quality tests, leakage
detection sticks, replacement of chlorination equipment procured for
regional umbrellas of Water and sanitation.

10,000 New connections installed in regional umbrellas of Central, North,
South west, Mid west, Karamoja and Eastern

2000 km extensions carried out by the Umbrella Organizations in various
towns in Central, North, South west, Mid west, Karamoja and East

6,977 New connections installed in respective regional umbrellas.

203km of pipeline extension laid in Alebtong, Otuke, Omugo, Masulita,
Bududa, Bukedea, Namutumba, Masafu, Katuna, Bikurungu, Coodong,
Corner Kilak, Kicwamba, Karugutu, Kigorobya, Minakulu, Ayilo, Kuru,
Lefoni, Padibe, Pabbo, Opit, Mucwini, Bulopa, Iziru, Kazinga, Rugombe,
Kaihura, Katakwi, Namwiwa, Naigobya, Kasambya, Lagoro, Kabango,
Kiwoko-Butalango, Bamunanika, Kiwenda-Nmaulonge, Lwemiyaga,
Abim, Morulem, Nakaperimoru, Karenga, Orwamuge, Loroo, Lopei,
Nadunget, Nyabushenyi, Kyezimbire, Rugaaga, Bwanga-Kiyenje, Irundu,
Namagera, Namutumba, Kapelebyong, Ocaapa, Nyarwodho.

47 towns rehabilitated and improved in the Towns of Kyatiri, Senyi,
Namungalwe, Tirinyi-Kibuku, Gweri, Busolwe, Bulumba, Buboko,
Bududa, Kamod, Pohe, Ngite-Picfare, Dei, Barakala, Omiya, Nyima,
Lwar, Kitgum, Madit, Olilim, Lorengedwat, Lokitalaebu, Itojo,

44 towns rehabilitated up to 100% in Masulita, Senyi, Irundu,
Namutumba, Kagulu, Katakwi, Bukedea, Bugangri, Omiya-nyima, Oyam,
Alebtong, Lora, Adilang, Bikurungu, Rwenshama, Nkoni, Karenga,
Bulumba, Matsyoro, Kanyarugiri, Igorora, Rwene, Muhoro, Kicwamba,
Pohe, Palabek-Kar, Kazinga, Kyaterekera.

Kabirizi, Isingiro, Ibugwe, Kitojo, Rubuguri, Jinya, Nabilatuk, Kapedo,
Bwambara, Ruborogota, Rugaaga, Matsyoro, Kasambira, Nkoni, Biiso,
Rubuguri, Pabbo, Kagulu, Nakawuka, Alebtong, Palabek-Kar,
Karenga,Kashaka-Kashenyi-Katerera (Rubanda), Rubanda TC

6,977 New connections installed in respective regional umbrellas.

203km of pipeline extension laid in Alebtong, Otuke, Omugo, Masulita,
Bududa, Bukedea, Namutumba, Masafu, Katuna, Bikurungu, Coodong,
Corner Kilak, Kicwamba, Karugutu, Kigorobya, Minakulu, Ayilo, Kuru,
Lefoni, Padibe, Pabbo, Opit, Mucwini, Bulopa, Iziru, Kazinga, Rugombe,
Kaihura, Katakwi, Namwiwa, Naigobya, Kasambya, Lagoro, Kabango,
Kiwoko-Butalango, Bamunanika, Kiwenda-Nmaulonge, Lwemiyaga,
Abim, Morulem, Nakaperimoru, Karenga, Orwamuge, Loroo, Lopei,
Nadunget, Nyabushenyi, Kyezimbire, Rugaaga, Bwanga-Kiyenje, Irundu,
Namagera, Namutumba, Kapelebyong, Ocaapa, Nyarwodho.

Cumulative Expenditures made by the End of the Quarter to
Deliver Cumulative Outputs

UShs Thousand

Item Spent

225203 Appraisal and Feasibility Studies for Capital Works 249,999.999
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Annual Planned Outputs Cumulative Outputs Achieved by End of Quarter

Project:1532 100% Service Coverage Acceleration Project umbrellas (SCAP 100 umbrellas)

Total For Budget Output 12,251,590.043

GoU Development 12,251,590.043

External Financing 0.000

Arrears 0.000

AIA 0.000

Total For Project 13,268,060.341

GoU Development 13,268,060.341

External Financing 0.000

Arrears 0.000

AIA 0.000

Project:1533 Water and Sanitation Development Facility Central-Phase II

Budget Output:000003 Facilities and Equipment Management

Cumulative Expenditures made by the End of the Quarter to
Deliver Cumulative Outputs

UShs Thousand

Item Spent

225204 Monitoring and Supervision of capital work 49,450.000

227001 Travel inland 102,135.000

227004 Fuel, Lubricants and Oils 47,500.000

228002 Maintenance-Transport Equipment 3,750.000

312135 Water Plants, pipelines and sewerage networks - Acquisition 11,248,755.044

312136 Power lines, stations and plants - Acquisition 500,000.000

312221 Light ICT hardware - Acquisition 50,000.000

PIAP Output: 1203010707 Support to improved WASH services in institutions

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

Sanitation and hygiene baseline studies conducted in 05 towns of
Nakirubi, Nyanseke, Kayonza, Bbale and Kitimbwa to aid suitable
interventions

Not done

Baseline assessment of water supply and sanitation for the 4 selected
districts of Mityana, Mpigi, Kagadi, and Kikuube conducted and
information captured in newly created GIS data base for small towns.

Not done
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Annual Planned Outputs Cumulative Outputs Achieved by End of Quarter

Project:1533 Water and Sanitation Development Facility Central-Phase II

PIAP Output: 1203010707 Support to improved WASH services in institutions

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

Cross cutting issues of environmental awareness, Nutrition, gender, good
governance and HIV/AIDS incorporated in all activities related to
development of piped water supply and sanitation systems in 23No
implementation towns (20WSS and 03 FSM).

Not done

52No Project staff remunerated, motivated, facilitated and performance
appraised.
04 Staff trainings conducted.
04 management meetings conducted

52 Project staff remunerated, motivated, facilitated and performance
appraised.

01 management meeting was conducted.

Communication, Education, Participation and Awareness of water supply
and sanitation activities.

Quarterly Progress Monitoring and Evaluation conducted for water supply
and sanitation systems.

Raised awareness on mandate, policies, strategies and initiatives of MWE
(WSDF-C) through radio talk shows, pre bid meeting and design
presentation for the towns of Lwamata, Igayaza and Kikwaya.

Quarterly Progress Monitoring and Evaluation conducted in towns of
Kagadi, Kyankwanzi, Butemba and Ngoma under construction.

Advocacy for improved hygiene and sanitation practices to be carried out
in 8No town of Ngoma, Busaale, Kibuzi, Lunya, Lwabenge, Nyanseke,
Ggolo and Bullisa.

Carried out advocacy for improved hygiene and sanitation practices in 3
towns of Lunya, Kibuzi and Busaale.

Conducted stakeholder’s advocacy engagement meeting to sensitise on
their obligations during project implementation and how to select sites for
construction of public toilets in Ngoma.
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Annual Planned Outputs Cumulative Outputs Achieved by End of Quarter

Project:1533 Water and Sanitation Development Facility Central-Phase II

PIAP Output: 1203010707 Support to improved WASH services in institutions

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

Stakeholder consultation, mobilisation, conducted in 23 towns where
activities related development of water supply and sanitation facilities are
under implementation.

Conducted Stakeholders engagement in Nakirubi,
Ngoma, Zigoti (Kitalya prisons), Bussi Island (Wakiso) on siting of
Sanitation facilities, Bwema and Semujju (Buvuma) to allow for surveying
and mapping out of water supply area.

Identification of three sites in Busaale and Kibuzi for the tank sites.

Held a meeting in Ggolo with land owners to discuss modalities of land
transfer.
Reconnaissance and advocacy meeting with local authorities was carried
out in Kyatiri.

Continued with follow up on land issues for tank site at Kasawo Secondary
School and 2No. public water borne toilets at Kabimbiri and Kasawo daily
markets.
Conducted a follow up on land for tank, intake and treatment sites for
Igayaza-Kikwaya water supply system.

Cumulative Expenditures made by the End of the Quarter to
Deliver Cumulative Outputs

UShs Thousand

Item Spent

211102 Contract Staff Salaries 464,000.000

211106 Allowances (Incl. Casuals, Temporary, sitting allowances) 5,000.000

212101 Social Security Contributions 23,200.000

221001 Advertising and Public Relations 5,000.000

221003 Staff Training 15,000.000

221008 Information and Communication Technology Supplies. 5,000.000

221009 Welfare and Entertainment 16,000.000

221011 Printing, Stationery, Photocopying and Binding 26,500.000

221012 Small Office Equipment 5,000.000

222001 Information and Communication Technology Services. 5,000.000

223001 Property Management Expenses 18,000.000

223004 Guard and Security services 7,500.000
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Annual Planned Outputs Cumulative Outputs Achieved by End of Quarter

Project:1533 Water and Sanitation Development Facility Central-Phase II

Total For Budget Output 658,200.000

GoU Development 658,200.000

External Financing 0.000

Arrears 0.000

AIA 0.000

Budget Output:000017 Infrastructure Development and Management

Cumulative Expenditures made by the End of the Quarter to
Deliver Cumulative Outputs

UShs Thousand

Item Spent

223005 Electricity 4,500.000

223006 Water 1,500.000

227004 Fuel, Lubricants and Oils 5,000.000

228002 Maintenance-Transport Equipment 37,000.000

228003 Maintenance-Machinery & Equipment Other than Transport Equipment 7,500.000

312221 Light ICT hardware - Acquisition 7,500.000

PIAP Output: 1203010703 Increased access to inclusive safe water supply in urban areas

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

Complete ongoing implementation of WSS contracts for 7no. towns of
Kyankwanzi, Butemba, Kagadi, Kakunyu-Kiyindi, Kasambya, Kasanda,
Kayunga-Busaana (phase 1) including payments of retention.

Completed Kagadi town water supply system.

Construction of ongoing 2No towns of Kyankwanzi and Butemba
progressed to 96% completion.

Construction of new piped water supply systems in 07No towns of Ngoma
(70%), Busaale (90%), Kibuzi (90%), Lunya (50%), Lwabenge (40%),
Nyanseke (10%), Ggolo (10%) and Diima (10%) Expansion in 3No towns
of Kiboga (70%), Zigoti (70%) and Busiika (70%).

Construction of piped water supply system in Ngoma town progressed to
14%.

Valuation and aquistion of Land for construction in 18No towns (Kiboga,
Lunya, Busiika, Zigoti, Igayaza, Kikwaya, Namayumba, Busunju,
Kangulumira, Nazigo, Kabimbiri, Kasawo, Diima, Kibaale, Ggolo,
Kibanja and Kihaguzi) and FSM in Buliisa.

Valuation for acquisition of land in the towns of Igayaza, Ggolo, Lunya,
Busiika, Bullisa and Zigoti commenced and the estimated overall progress
is at 10%.

Routine office Maintenance of office and its premises undertaken. Routine Maintenance of office premises undertaken.
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Annual Planned Outputs Cumulative Outputs Achieved by End of Quarter

Project:1533 Water and Sanitation Development Facility Central-Phase II

Total For Budget Output 5,082,875.000

GoU Development 5,082,875.000

External Financing 0.000

Arrears 0.000

AIA 0.000

Total For Project 5,741,075.000

GoU Development 5,741,075.000

External Financing 0.000

Arrears 0.000

AIA 0.000

PIAP Output: 1203010703 Increased access to inclusive safe water supply in urban areas

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

Designs of 13no. town of Nakirubi (100%), Nyanseke(100%),
Bakka(100%), Kasejjere (100%), Nsala(100%), Kayonza(70%),
Bbale(70%), Kitimbwa (70%), Lwabenge (100%), Bujwahya (100%),
Runga (100%), Waaki (100%) and expansion of Butenga-Kawoko (60%)

Not done

Construction of one feacal sludge management facility in Buliisa will
progress to 70% completion
Construction of 4no. public water borne toilets will progress to 70%.
Complete design of 2No feacal sludge management facilities in Kibaale
and Buvuma.

Design of 2 feacal sludge management facilities in Kibaale and Buvuma
are at the preliminary stage of commencement.

Commence feasibility studies of 09 town water supply systems namely,
Nyarweyo, Kiluguma, Semujju, Bwema, Wairagaza, Nyabyeya, Madudu,
Kyatiri, Bulima, each shall progress to 30%
15No production boreholes in selected project towns drilled.

04 production boreholes were drilled in Mpigi (1), Nakasongola (1) and
Luwero (2) project towns.

Cumulative Expenditures made by the End of the Quarter to
Deliver Cumulative Outputs

UShs Thousand

Item Spent

211102 Contract Staff Salaries 17,000.000

212101 Social Security Contributions 875.000

225201 Consultancy Services-Capital 50,000.000

312135 Water Plants, pipelines and sewerage networks - Acquisition 5,000,000.000

313121 Non-Residential Buildings - Improvement 15,000.000
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Project:1534 Water and Sanitation Development Facility North-Phase II

Budget Output:000003 Facilities and Equipment Management

PIAP Output: 1203010707 Support to improved WASH services in institutions

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

47 staff Remunerated and performance appraised, office establishment,
running and coordination.

2No. steering committee meetings held

4No. of planning meetings held

02No. staff trainings conducted

Fumigation of office premises.

56 staff remunerated and performance appraised, office establishment,
running and coordination was carried out

02 planning meetings was held

07 Trainings on cross cutting issues of Environment and Climate Change,
Gender and Equity, good governance, malaria prevention and HIV/AIDS
in 07No. towns of Bibia/Elegu , Lacekocot , Odramacaku , Atiak ,
Okokoro, Kati, and Parabong undertaken.

02 trainings on cross cutting issues of Environment and Climate Change,
Gender and Equity, malaria prevention and HIV/AIDS in 02 towns of
Odramacaku and Atiak undertaken

Printing of IEC materials on cross cutting issues of Environment and
Climate Change, Gender and Equity, malaria and HIV/AIDS for 02 towns
of Odramacaku and Atiak undertaken

Monitoring implementation of social and environmental safe guards in
16No. towns of Bibia/Elegu, Lacekocot , Odramacaku , Atiak, Okokoro,
Kati , Parabong , Palabek-Kal, Obongi TC, Lamwo TC, Rhino camp,
Arra/Dufile , Keri-Oraba, Zombo TC Barr, & Adilang.

Monitoring of contractors on implementation of social and environmental
safe guards was done in 10 towns of Bibia/Elegu, Lacekocot, Odramacaku,
Atiak, Okokoro, Keri-Oraba, Parabong, Kati, Rhino camp, and Yumbe TC

Monitoring of the pro-poor intiatives in 16No. towns of Bibia/Elegu,
Lacekocot , Odramacaku , Atiak, Okokoro, Kati , Parabong , Palabek-Kal,
Obongi TC, Lamwo TC, Rhino camp, Arra/Dufile , Keri-Oraba, Zombo
TC Barr, & Adilang.

Monitoring of the pro-poor initiatives in 08 towns of Bibia/Elegu,
Lacekocot, Odramacaku, Atiak, Okokoro, Keri-Oraba, Parabong and Kati
undertaken

Test runing and commissioning of Piped Water Supply Systems and
Sanitation Facilities in 07 towns of Bibia/Elegu (Amuru), Lacekocot
(Pader), Odramacaku (Arua), Atiak (Amuru), Okokoro (Maracha), Kati
(Madi Okollo) and Parabong (Amuru) conducted

Test running of Odramacaku Piped Water Supply System commenced

O&M training of beneficiaries of institutional toilet facilities in 07 towns
of Bibia/Elegu (Amuru), Lacekocot (Pader), Odramacaku (Arua), Atiak
(Amuru), Okokoro (Maracha), Kati (Madi Okollo) and Parabong (Amuru)
conducted

O&M training of beneficiaries of institutional toilet facilities in 01 town of
Bibia/Elegu conducted
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Annual Planned Outputs Cumulative Outputs Achieved by End of Quarter

Project:1534 Water and Sanitation Development Facility North-Phase II

PIAP Output: 1203010707 Support to improved WASH services in institutions

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

Training of Operators in 08 towns of Bibia/Elegu (Amuru), Lacekocot
(Pader), Odramacaku (Arua), Atiak (Amuru), Okokoro (Maracha), Kati
(Madi Okollo) Parabong (Amuru) and Yumbe conducted

Training of Operators is on-going in Odramacaku town

Environmental Impact Assessments (EIAs) conducted for 11No. towns of
Kati (Madi Okollo), Parabong (Amuru), Palabek-Kal (Lamwo), Obongi
TC (Obongi), Lamwo TC (Lamwo), Rhino camp (Madi Okollo),
Arra/Dufile (Moyo), Keri-Oraba (Koboko), Zombo TC (Zombo), Barr

Environmental and Social Impact Assessment (ESIA) for 04 towns of
Okokoro, Keri-Oraba, Kati and Parabong completed

Environmental Social Impact Assessment (ESIA) for Zombo TC was
submitted to NEMA; awaiting approval

Draft reports for 7 towns of Obongi TC, Palabek-Kal, Rhino Camp TC,
Lamwo TC, Arra/Dufile , Barr and Adilang were under review by WSDF-
N

O&M training of water users in 07 towns of Bibia/Elegu (Amuru),
Lacekocot (Pader), Odramacaku (Arua), Atiak (Amuru), Okokoro
(Maracha), Kati and Parabong conducted

Test runing and commissioning of fecal sludge management facility in
Yumbe conducted.

O&M training of water users was conducted in Bibia-Elegu and
Odramacaku

O&M training of beneficiaries and operators of faecal sludge management
facility in 02 towns of Yumbe (Yumbe) and Rhino Camp (Madi Okollo)
conducted

NA

Improvement of Hygiene and sanitation practices done through trainings
and campaigns by drama groups for 06 towns of Atiak (Amuru), Okokoro
(Maracha), Keri-Oraba (Koboko), Kati (Madi Okollo), Parabong (Amuru),
and Zombo TC (Zombo) conducted

Not yet done

Training of 24No. Masons in 06 towns of Atiak (Amuru), Okokoro
(Maracha), Keri-Oraba (Koboko), Kati (Madi Okollo), Parabong (Amuru),
and Zombo TC (Zombo) completed

Promotion of fecal sludge managment services in 02 towns of Yumbe
(Yumbe) and Rhino Camp

Not done



FY 2022/23

VOTE: 019 Ministry of Water and Environment

Vote Performance Report

Quarter 2

Annual Planned Outputs Cumulative Outputs Achieved by End of Quarter

Project:1534 Water and Sanitation Development Facility North-Phase II

PIAP Output: 1203010707 Support to improved WASH services in institutions

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

Improvement of Hygiene and sanitation practices done through trainings
and campaigns by drama groups for 06 towns of Atiak (Amuru), Okokoro
(Maracha), Keri-Oraba (Koboko), Kati (Madi Okollo), Parabong (Amuru),
and Zombo TC (Zombo) conducted

Not done

Improvement of Hygiene and sanitation practices done through trainings
and campaigns by drama groups for 07 towns of Palabek-Kal, Obongi TC,
Lamwo TC, Rhino camp, Arra/Dufile, Barr and Adilang commenced

NA

Monitoring and Supervision conducted in 15No. towns of Bibia/Elegu ,
Lacekocot , Odramacaku, Atiak , Okokoro , Keri-Oraba, Zombo TC, Barr,
Palabek-Kal , Obongi TC , Lamwo TC, Rhino camp, Arra/Dufile, Kati and
Parabong.

Monitoring and Supervision during construction of piped water supply
systems and sanitation facilities in 08 towns of Odramacaku, Lacekocot,
Okokoro, Atiak, Keri-Oraba, Kati, Parabong and Zombo TC conducted

Monitoring and Supervision conducted during construction of faecal
sludge management facilities in 02 towns of Yumbe (Yumbe) and Rhino
camp (Madi Okollo)

Monitoring and Supervision during construction of faecal sludge
management facilities in 02 towns of Yumbe and Rhino Camp conducted

Baseline surveys in 13 towns of Atiak, Lacekocot, Okokoro, Keri-Oraba,
Kati, Parabong, Zombo TC, Palabek-Kal, Obongi TC, Lamwo TC, Rhino
camp, Arra/Dufile, Barr and Adilang completed

Baseline survey in Atiak TC conducted.

5 laptops procured NA

Cumulative Expenditures made by the End of the Quarter to
Deliver Cumulative Outputs

UShs Thousand

Item Spent

211102 Contract Staff Salaries 559,315.500

211106 Allowances (Incl. Casuals, Temporary, sitting allowances) 14,403.250

212101 Social Security Contributions 27,173.250

221001 Advertising and Public Relations 12,500.000

221003 Staff Training 10,000.000

221007 Books, Periodicals & Newspapers 625.000

221008 Information and Communication Technology Supplies. 22,000.000

221009 Welfare and Entertainment 3,000.000

221011 Printing, Stationery, Photocopying and Binding 12,250.000

221012 Small Office Equipment 2,500.000



FY 2022/23

VOTE: 019 Ministry of Water and Environment

Vote Performance Report

Quarter 2

Annual Planned Outputs Cumulative Outputs Achieved by End of Quarter

Project:1534 Water and Sanitation Development Facility North-Phase II

Total For Budget Output 844,776.900

GoU Development 844,029.500

External Financing 747.400

Arrears 0.000

AIA 0.000

Budget Output:000017 Infrastructure Development and Management

Cumulative Expenditures made by the End of the Quarter to
Deliver Cumulative Outputs

UShs Thousand

Item Spent

221014 Bank Charges and other Bank related costs 747.400

222001 Information and Communication Technology Services. 2,000.000

222002 Postage and Courier 100.000

223001 Property Management Expenses 3,000.000

223004 Guard and Security services 6,750.000

223005 Electricity 10,500.000

223006 Water 600.000

227001 Travel inland 63,062.500

227004 Fuel, Lubricants and Oils 36,250.000

228002 Maintenance-Transport Equipment 28,000.000

228003 Maintenance-Machinery & Equipment Other than Transport Equipment 2,500.000

312221 Light ICT hardware - Acquisition 12,500.000

342111 Land - Acquisition 15,000.000

PIAP Output: 1203010703 Increased access to inclusive safe water supply in urban areas

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

Support Local Governments and the communities demarcate and
document the land provided for development of piped water supply and
sanitation infrastructure

Land titles in selected towns that host Water and Sanitation facilities
acquired

03 Land titles were acquired for water supply infrastructure in Padibe TC

03 towns of Parabong, Kati and Okokoro were supported in demarcation
and documentation of land



FY 2022/23

VOTE: 019 Ministry of Water and Environment

Vote Performance Report

Quarter 2

Annual Planned Outputs Cumulative Outputs Achieved by End of Quarter

Project:1534 Water and Sanitation Development Facility North-Phase II

PIAP Output: 1203010703 Increased access to inclusive safe water supply in urban areas

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

Construction of piped water supply systems in 09 towns of Palabek-Kal
(Lamwo), Obongi TC (Obongi), Lamwo TC (Lamwo), Rhino camp (Madi
Okollo), Arra/Dufile (Moyo), Keri-Oraba (Koboko), Zombo TC (Zombo),
Barr (Lira) and Adilang (Agago) ongoing.

Construction of piped water supply systems in 07 towns of Odramacaku
(97%), Atiak (65%), Bibia/Elegu (88.5%), Lacekocot (70%), Okokoro
(60.4%), Kati (24%), Parabong (20%) ongoing

Construction of piped water supply system in Keri-Oraba (3%)
commenced

Design review of piped water supply systems in 02 towns of Cwero and
Patiko completed.

21 production wells drilled in 11 towns of Awach, Erusi , Goli , Inde TC,
Latoro, Maracha TC , Itula , Alangi, Zeu, Warr and Adilang.

Design review of piped water supply sytems in 02 towns of Cwero and
Patiko ongoing

03 Production wells drilled in Kamdini, Iceme and Panyadoli

Construction of sanitation facilities in 07 towns of Bibia/Elegu (Amuru),
Lacekocot (Pader), Odramacaku (Arua), Atiak (Amuru), Okokoro
(Maracha), Kati (Madi Okollo) and Parabong (Amuru) completed

Construction of sanitation facilities in 07 towns of Odramacaku,
Lacekocot, Okokoro, Atiak, Keri-Oraba, Kati and Parabong is ongoing at
the pace of the piped water systems in the mentioned towns.

Extension of piped water in Amolatar TC completed

Design of piped water supply systems in 15 towns of Palabek-Kal, Obongi
TC, Lamwo TC , Rhino camp , Arra/Dufile, Awach, Erusi, Adilang , Goli ,
Inde TC, Latoro, Warr, Maracha TC , Zeu and Itula completed

Design of 09 towns of Palabek-Kal, Obongi TC, Lamwo TC , Rhino camp
, Arra/Dufile, Aloi, Amugu, Abako, Bala were at detailed design stage.

Design of 02 towns of Amuru TC and Bar-Jobi were at final detailed
design stage.

Design review of Zombo TC was completed

Water for production concept developed and implemented in West Nile

Design of piped water supply systems in refugee settlements completed

Construction of piped water supply systems in refugee settlements ongoing

A draft concept was under review for the design of piped water supply
systems in refugee settlements

Assessment of sites that will lead to designs was completed

Construction of sanitation facilities in 09 towns of Palabek-Kal (Lamwo),
Obongi TC (Obongi), Lamwo TC (Lamwo), Rhino camp (Madi Okollo),
Arra/Dufile (Moyo), Keri-Oraba (Koboko), Zombo TC (Zombo), Barr
(Lira) and Adilang ongoing

Not done



FY 2022/23

VOTE: 019 Ministry of Water and Environment

Vote Performance Report

Quarter 2

Annual Planned Outputs Cumulative Outputs Achieved by End of Quarter

Project:1534 Water and Sanitation Development Facility North-Phase II

Total For Budget Output 13,778,941.575

GoU Development 3,936,403.500

External Financing 9,842,538.075

Arrears 0.000

AIA 0.000

Total For Project 14,623,718.475

GoU Development 4,780,433.000

External Financing 9,843,285.475

PIAP Output: 1203010703 Increased access to inclusive safe water supply in urban areas

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

Construction of faecal sludge treatment plant in Yumbe (Yumbe)
completed

Construction of faecal sludge treatment plant in Rhino Camp (Madi
Okollo) ongoing

Construction of faecal sludge treatment plants in Yumbe TC (66%)
ongoing

Construction of faecal sludge treatment plants in Rhino Camp (6%)
commenced

PIAP Output: 1203010707 Support to improved WASH services in institutions

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

Construction of faecal sludge treatment plants in Yumbe TC and Rhino
camp completed

Construction of sanitation facilities in 08 towns of Bibia/Elegu, Lacekocot,
Odramacaku, Atiak, Okokoro, Keri-Oraba, Zombo TC and Barr completed

Construction of faecal sludge treatment plants in Yumbe TC (66%)
ongoing

Construction of faecal sludge treatment plants in Rhino Camp (6%)
commenced

Cumulative Expenditures made by the End of the Quarter to
Deliver Cumulative Outputs

UShs Thousand

Item Spent

225201 Consultancy Services-Capital 942,778.899

225202 Environment Impact Assessment for Capital Works 22,500.000

225204 Monitoring and Supervision of capital work 655,826.722

227001 Travel inland 63,062.500

227004 Fuel, Lubricants and Oils 38,341.000

312135 Water Plants, pipelines and sewerage networks - Acquisition 12,056,432.454
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Vote Performance Report

Quarter 2

Annual Planned Outputs Cumulative Outputs Achieved by End of Quarter

Arrears 0.000

AIA 0.000

Project:1562 Lake Victoria Water and Sanitation (LVWATSAN) Phase 3

Budget Output:000003 Facilities and Equipment Management

PIAP Output: 1203010707 Support to improved WASH services in institutions

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

2No. Piped Water Supply rehabilitated in Greater Bugadde Piped Water
Supply Project Area
12No. community Mobilization, training and community engagement
campaigns conducted in Bugadde, Rakai and Gomba

This activity not carried out due to insufficient funds.

4No. Urban Sanitation improvement sanitization drives in Bugadde, Rakai
and Gomba

This activity not carried out due to insufficient funds.

Project Specific Monitoring and Evaluation and Reporting System for the
LV WATSAN III (Gomba, Rakai, Bugadde) developed and launched
Social-Economic and Sanitation Baselines for Bugadde, Gomba and Rakai
conducted

Developed the prototype, Data Collected for the for Project Specific
Monitoring and Evaluation and Reporting System for the LV WATSAN III
(Gomba, Rakai, and Bugadde).

Project staff remunerated, facilitated and appraised. Project staff remunerated, facilitated and appraised.

2No. Piped Water Supply rehabilitated in Greater Bugadde Piped Water
Supply Project Area
12No. community Mobilization, training and community engagement
campaigns conducted in Bugadde, Rakai and Gomba

This activity not carried out due to insufficient funds.

4No. Urban Sanitation improvement sanitization drives in Bugadde, Rakai
and Gomba

This activity not carried out due to insufficient funds.

Project Specific Monitoring and Evaluation and Reporting System for the
LV WATSAN III (Gomba, Rakai, Bugadde) developed and launched
Social-Economic and Sanitation Baselines for Bugadde, Gomba and Rakai
conducted

Developed the prototype, Data Collected for the for Project Specific
Monitoring and Evaluation and
Reporting System for the LV WATSAN III (Gomba, Rakai, and Bugadde).

Cumulative Expenditures made by the End of the Quarter to
Deliver Cumulative Outputs

UShs Thousand

Item Spent

211102 Contract Staff Salaries 12,113.646

221008 Information and Communication Technology Supplies. 9,900.000

227001 Travel inland 12,712.500

227004 Fuel, Lubricants and Oils 14,375.000
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VOTE: 019 Ministry of Water and Environment

Vote Performance Report

Quarter 2

Annual Planned Outputs Cumulative Outputs Achieved by End of Quarter

Project:1562 Lake Victoria Water and Sanitation (LVWATSAN) Phase 3

Total For Budget Output 49,101.146

GoU Development 49,101.146

External Financing 0.000

Arrears 0.000

AIA 0.000

Budget Output:000017 Infrastructure Development and Management

Total For Budget Output 165,000.000

GoU Development 165,000.000

External Financing 0.000

Arrears 0.000

AIA 0.000

Total For Project 214,101.146

GoU Development 214,101.146

External Financing 0.000

Arrears 0.000

AIA 0.000

PIAP Output: 1203010703 Increased access to inclusive safe water supply in urban areas

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

Land acquired in Bugadde , Gomba and Rakai
Including the Land Titles acquisition

Land not acquired due to insufficient funds.

PIAP Output: 1203010707 Support to improved WASH services in institutions

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

Engineering Designs For Rakai and Gomba completed. Engineering Designs For Rakai and Gomba completed.

Bugadde Water Supply and sanitation schemes constructed to completion. This activity not carried out due to insufficient funds.

Engineering Designs For Rakai and Gomba completed. Engineering Designs for Rakai and Gomba completed.

Cumulative Expenditures made by the End of the Quarter to
Deliver Cumulative Outputs

UShs Thousand

Item Spent

312135 Water Plants, pipelines and sewerage networks - Acquisition 140,000.000

342111 Land - Acquisition 25,000.000
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Annual Planned Outputs Cumulative Outputs Achieved by End of Quarter

Project:1614 Support to Rural Water Supply and Sanitation Project

Budget Output:000003 Facilities and Equipment Management

PIAP Output: 1203010704 Increased access to inclusive sanitation and hygiene services in rural areas

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

Operation and Maintenance mechanism for the 50 solar piped systems
constructed established
Sanitation and Hygiene practices in the community improved
Resettlemen Action Plan developed and Environmental Management Plan
for Isingiro and 50 solar system

Entry meetings conducted at the 5 Local governments of Sembabule,
Agago, Amudat, Kyegegwa and Kaabong were drilling works for the solar
piped systems were done during the quarter.

The new Rural water O&M Strategy popularized among the different in
Kiboga and Mityana District Local Governments.

112 Districts Local governments were visited to monitor the performance
of the District Water and Sanitation Conditional Grant.

PIAP Output: 1203010707 Support to improved WASH services in institutions

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

Isingiro WSS and the 50 solar powered systems monitored during the
construction period.
Quarterly Site meetings and visits conducted to all the Isingiro WSS and
the 50 solar powered systems

Land for projects acquired

NA

Cumulative Expenditures made by the End of the Quarter to
Deliver Cumulative Outputs

UShs Thousand

Item Spent

211102 Contract Staff Salaries 687,284.212

211106 Allowances (Incl. Casuals, Temporary, sitting allowances) 20,000.000

221001 Advertising and Public Relations 1,875.000

221011 Printing, Stationery, Photocopying and Binding 26,200.000

221012 Small Office Equipment 6,250.000

225101 Consultancy Services 175,000.000

227001 Travel inland 50,000.000

227004 Fuel, Lubricants and Oils 120,000.000

312235 Furniture and Fittings - Acquisition 19,350.029
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Vote Performance Report

Quarter 2

Annual Planned Outputs Cumulative Outputs Achieved by End of Quarter

Project:1614 Support to Rural Water Supply and Sanitation Project

Total For Budget Output 1,105,959.241

GoU Development 1,105,959.241

External Financing 0.000

Arrears 0.000

AIA 0.000

Budget Output:000017 Infrastructure Development and Management

PIAP Output: 1203010702 Increased access to inclusive safe water supply in rural areas

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

350 Hand pumps and production wells drilled across the country

50 boreholes rehabilitated across the country.

NA

50 piped water supply systems Designed NA

Support the operations of Rural Water Regional Centres and the
Appropriate technology Centre

NA

PIAP Output: 1203010703 Increased access to inclusive safe water supply in urban areas

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

Isingiro Water Supply System to inIsingiro district constructed 30%
Ogili Bulk Water Supply Project for domestic use in Agago district
constructed to 5% completion.

Isingiro WSS- Procurement of the supervising consultant and contractors
ongoing.

Isingiro Water Supply System to inIsingiro district constructed 30%

Ogili Bulk Water Supply Project for domestic use in Agago district
constructed to 5% completion.

Isingiro WSS- Procurement of the supervising consultant and contractors
ongoing.

350 Hand pumps and production wells drilled across the country

50 boreholes rehabilitated across the country.

0

50 Medium and Large Piped water systems constructed to 100% across 20
districts Agago, Yumbe, Amudat, Kaabong, Bulambuli, Buvuma, Buyende,
Namiyongo, Kyankwanzi, Mityana, Nakaseke, Rakai, Sembabule, Buliisa,
Kasese, Kibaale, Kyegegwa, Mubende, Lyantonde

10 new boreholes drilled in 5 Local Governments of Sembabule-2, Agago-
2, Amudat-2, Kyegegwa-1, Kaabong-3 and 13 existing wells in Mityana-1,
Kyankwanzi-2, kakumiro-7, Mubende-4 and Amudat 1 were pump tested
to establish the yields in preparation for design and future construction of
the solar piped systems.
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Vote Performance Report

Quarter 2

Annual Planned Outputs Cumulative Outputs Achieved by End of Quarter

Project:1614 Support to Rural Water Supply and Sanitation Project

Total For Budget Output 27,514,616.331

GoU Development 5,170,241.331

External Financing 22,344,375.000

Arrears 0.000

AIA 0.000

Total For Project 28,620,575.572

GoU Development 6,276,200.572

External Financing 22,344,375.000

Arrears 0.000

AIA 0.000

Project:1660 Strengthening Water Utilities Regulation Project

Budget Output:000003 Facilities and Equipment Management

PIAP Output: 1203010703 Increased access to inclusive safe water supply in urban areas

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

50 piped water supply systems Designed Detailed Engineering designs ongoing on 47 systems; 15/26 in central and
western regions and 11/21 in northern and eastern regions-(30/47
completed)

Support the operations of Rural Water Regional Centres and the
Appropriate technology Centre

NA

PIAP Output: 1203010707 Support to improved WASH services in institutions

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

50 Medium and Large Piped water systems constructed to 100% across 20
districts Agago, Yumbe, Amudat, Kaabong, Bulambuli, Buvuma, Buyende,
Namiyongo, Kyankwanzi, Mityana, Nakaseke, Rakai, Sembabule, Buliisa,
Kasese, Kibaale, Kyegegwa, Mubende, Lyantonde.

10 new boreholes drilled in 5 Local Governments of Sembabule-2, Agago-
2, Amudat-2, Kyegegwa-1, Kaabong-3 and 13 existing wells in Mityana-1,
Kyankwanzi-2, kakumiro-7, Mubende-4 and Amudat 1 were pump tested
to establish the yields in preparation for design and future construction of
the solar piped systems.

Cumulative Expenditures made by the End of the Quarter to
Deliver Cumulative Outputs

UShs Thousand

Item Spent

312139 Other Structures - Acquisition 27,514,616.331
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Annual Planned Outputs Cumulative Outputs Achieved by End of Quarter

Project:1660 Strengthening Water Utilities Regulation Project

PIAP Output: 1203010703 Increased access to inclusive safe water supply in urban areas

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

Annual performance report of water authorities published Data validation exercise for water authorities undertaken in Northern,
Eastern, Karamoja and Central regions, a report produced and shared

PIAP Output: 1203010707 Support to improved WASH services in institutions

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

Contract staff remunerated, facilitated and performance appraised Contract staff performance appraisals completed and salaries paid

Improve customer service and protection ToR for customer satisfaction survey prepared and the procurement
process is currently at evaluation of bids.
The customer satisfaction survey report for FY 2021/22 was finalised and
shared with stakeholders

Integrated strategic planning and control framework for the water supply
and sanitation authorities

ToR for developing an integrated strategic planning and control framework
for water supply and sanitation authorities finalised and solicitation
process initiated and currently at bidding stage

Rapid assessment of the current Infrastructure Asset Management
Framework (IAM) conducted and new IAM developed for the sector

ToR for conducting rapid assessment of the current Infrastructure Asset
Management Framework and development of new IAM finalised,
procurement initiated and currently at evaluation stage

A water supply and sanitation regulation platform synchronising the
different digitized regulatory tool and instruments developed

ToR for developing a water supply and sanitation regulation platform
synchronizing the different digitized regulatory tools for the sector
developed, initiation undertaken and currently at solicitation stage

Improved access to safely managed sanitation through effective regulation ToR for development of tools for regulating city wide inclusive sanitation
(CWIS) finalised and initiation made and currently at solicitation stage. A
CWIS regulation roadmap is being finalised and the consultant is currently
engaging stakeholders in consultative meetings

Quarterly, biannual and annual reporting of the regulator operationalized Quarter 1 and Bi-annual regulatory report compiled and shared with
stakeholders

Capacity building of staff enhanced on PEGASUS billing software Assessment of staff to identify capacity gaps undertaken, introductory
modules to PEGASUS application undertaken

Enhance compliance to pro-poor tariff across all water authorities A rapid assessment of affordability and willingness to pay study
undertaken and tariff application are being reviewed

Contract staff remunerated, facilitated and performance appraised. NA
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Annual Planned Outputs Cumulative Outputs Achieved by End of Quarter

Project:1660 Strengthening Water Utilities Regulation Project

Total For Budget Output 1,316,280.245

GoU Development 1,316,280.245

External Financing 0.000

Arrears 0.000

AIA 0.000

Budget Output:000017 Infrastructure Development and Management

Cumulative Expenditures made by the End of the Quarter to
Deliver Cumulative Outputs

UShs Thousand

Item Spent

211102 Contract Staff Salaries 134,084.245

211106 Allowances (Incl. Casuals, Temporary, sitting allowances) 5,490.000

221002 Workshops, Meetings and Seminars 9,900.000

221003 Staff Training 81,692.000

221011 Printing, Stationery, Photocopying and Binding 3,716.000

221017 Membership dues and Subscription fees. 2,070.000

225101 Consultancy Services 250,123.000

225204 Monitoring and Supervision of capital work 693,550.000

227001 Travel inland 63,095.000

227004 Fuel, Lubricants and Oils 58,175.000

228002 Maintenance-Transport Equipment 14,385.000

PIAP Output: 1203010703 Increased access to inclusive safe water supply in urban areas

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

Monitoring and supervision of meter calibration and testing stations
conducted in central region

Regional performance monitoring and supervision of construction works
for water meter calibration and testing stations in central undertaken as
well as undertaking technical inspection of water authorities

Production of digitized area Gazette Maps enhanced Initiated the procurement of Machinery and equipment for mapping and
surveys (A0 ploter machine, RTK Machines) and currently at evaluation
stage
Procurement of general ICT equipment and software procured (Computers,
GPS units, ArcGis Software, 3D software for digital maps) has been
initiated
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Annual Planned Outputs Cumulative Outputs Achieved by End of Quarter

Project:1660 Strengthening Water Utilities Regulation Project

Total For Budget Output 2,909,345.023

GoU Development 2,909,345.023

External Financing 0.000

Arrears 0.000

AIA 0.000

Total For Project 4,225,625.268

GoU Development 4,225,625.268

External Financing 0.000

Arrears 0.000

AIA 0.000

Project:1666 Development of Solar Powered Irrigation and Water Supply Systems

Budget Output:000003 Facilities and Equipment Management

PIAP Output: 1203010707 Support to improved WASH services in institutions

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

Technicians trained on how to operate meter calibration stations and Water
Pipe Testing Laboratory

Identification and selection of technicians with the required skills and
expertise was initiated with clear job description

Water meter calibration centres constructed up to 60% Supported regional Umbrella water authorities with water meters (both
micro and bulky) to enhance system performance.

Initiated the procurement for construction of water meter calibration
centres for Mbale and current at evaluation stage. However, construction
works for Water meter calibration station have derailed by the contractor
and the contract management team is in the process of re-tendering the
assignment

Water quality and pipe testing laboratories established Procured two water quality testing equipment

Cumulative Expenditures made by the End of the Quarter to
Deliver Cumulative Outputs

UShs Thousand

Item Spent

227001 Travel inland 53,170.000

227004 Fuel, Lubricants and Oils 25,047.500

312121 Non-Residential Buildings - Acquisition 2,699,100.526

312139 Other Structures - Acquisition 132,026.997
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Annual Planned Outputs Cumulative Outputs Achieved by End of Quarter

Project:1666 Development of Solar Powered Irrigation and Water Supply Systems

Total For Budget Output 0.000

GoU Development 0.000

External Financing 0.000

Arrears 0.000

AIA 0.000

Budget Output:000017 Infrastructure Development and Management

PIAP Output: 1203010704 Increased access to inclusive sanitation and hygiene services in rural areas

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

Operation and Maintenance mechanism established for the completed
systems.

Sanitation and Hygiene promoted in the project areas

Site identification for the project identified and communities given alerts
about the up coming project

Projects Monitored regularly and Quaterly Site Meetings held conducted.

RAPs, ESMPs and ESIAs for the projects developed

Project sites identified and community engagement ongoing at various
locations

PIAP Output: 1203010707 Support to improved WASH services in institutions

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

12No. Monthly site meetings and monitoring/supervision field visits
conducted for the towns

4No. Quarterly community engagements and mobilization

06 Monthly site meetings conducted for the Project towns

02 Quarterly community training conducted for the Project towns

Cumulative Expenditures made by the End of the Quarter to
Deliver Cumulative Outputs

UShs Thousand

Item Spent
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Project:1666 Development of Solar Powered Irrigation and Water Supply Systems

Total For Budget Output 19,707,424.429

PIAP Output: 1203010702 Increased access to inclusive safe water supply in rural areas

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

150 solar powered piped systems constructed to 100% completion
Borehole drilled to beef up the water quantities on certain sites

5 water supply systems under construction in Zombo -2, Obongi-1, Moyo-
1 and Kwania-1.
4 designs approved pending construction,
8 Detailed designs in progress
15 feasibility stuy reports submitted
28 feasibility studies ongoing
194 prefeasibility studies in progress.

PIAP Output: 1203010703 Increased access to inclusive safe water supply in urban areas

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

Solar packages installed in Nyakashaka Kiyindi Bukomansimbi Bugoigo
Busunga Monday Butaare-Mashonga Masafu Gelegele Aloi Bangala
Amudat II Parabongo

NA

Solar packages provided for 40 towns in Kawafu, Lwabenge, Kasanda,
Kangulumira, Kibaale, Nkoni, Mpumudde-Lyakajjura, Kiryoka, Kamengo,
Kasambya, Nakifuma, Batalaangu, Migeera, Buyamba, Lwemiyaga,
Nankoma WSS, Idudi, Amus, Bugoigo, Masafu WSS, Buyende

Installation of Solar packages at ongoing at 25% in 16 towns of Pakele,
Agii TC, Bulangira, Amus, Alukcok, Kokumu, Kyamuhunga, Miranga
Cell, Buyamba, Lwanda,
Acummet, Ocaapa, Abim TC, Amudat II, Kaihura, Kazooba B

Solar packages provided Nambale, Iziru-Bussede WSS, Ochero WSS,
Namayingo, Namisindwa TC, Namutumba TC, Abim TC, Amudat II,
Kalapata RGC, Pakele, Gelegele, Aloi, Ngomoromo, Nyakashaka,
Busunga, Kigorobya, Kabingo, Rugaaga, Ryakarimira

Installation of Solar packages at ongoing at 25% in 16 towns of Pakele,
Agii TC, Bulangira, Amus, Alukcok, Kokumu, Kyamuhunga, Miranga
Cell, Buyamba, Lwanda,
Acummet, Ocaapa, Abim TC, Amudat II, Kaihura, Kazooba B

Land purchased for the installation of solar packages in small towns. Delayed release of funds for Q2 affected progress of activities.

Environment and social safeguards carried out in project towns.

Consultancy services to assess societal acceptance and suitability of solar
powered piped water systems in Uganda.

Environment and social safeguards carried out in project towns.

Cumulative Expenditures made by the End of the Quarter to
Deliver Cumulative Outputs

UShs Thousand

Item Spent

312136 Power lines, stations and plants - Acquisition 14,803,640.203

312139 Other Structures - Acquisition 4,903,784.226
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Annual Planned Outputs Cumulative Outputs Achieved by End of Quarter

Project:1666 Development of Solar Powered Irrigation and Water Supply Systems

GoU Development 103,666.138

External Financing 19,603,758.291

Arrears 0.000

AIA 0.000

Total For Project 19,707,424.429

GoU Development 103,666.138

External Financing 19,603,758.291

Arrears 0.000

AIA 0.000

Project:1770 Water and Sanitation Development Facility Karamoja

Budget Output:000003 Facilities and Equipment Management

PIAP Output: 1203010707 Support to improved WASH services in institutions

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

Remuneration, facilitation and appraisal of contract staff.

16 sanitation and hygiene campaigns conducted in the project towns.

All staff were remunerated, facilitated and appraised.

4No. sanitation and hygiene campaigns conducted.

16 monitoring, supervision and community engagements held in the 6no.
project towns.

Community sensitization, publicity and cross-cutting issues.

04 Monitoring, supervision and community engagements held in project
towns.

Community sensitization, publicity and cross-cutting issues addressed in 3
projects.

Cumulative Expenditures made by the End of the Quarter to
Deliver Cumulative Outputs

UShs Thousand

Item Spent

211102 Contract Staff Salaries 376,000.000

211106 Allowances (Incl. Casuals, Temporary, sitting allowances) 15,000.000

212101 Social Security Contributions 18,800.000

221001 Advertising and Public Relations 16,500.000

221003 Staff Training 2,500.000

221004 Recruitment Expenses 375.000

221007 Books, Periodicals & Newspapers 1,300.000
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Project:1770 Water and Sanitation Development Facility Karamoja

Total For Budget Output 574,025.000

GoU Development 574,025.000

External Financing 0.000

Arrears 0.000

AIA 0.000

Budget Output:000017 Infrastructure Development and Management

Cumulative Expenditures made by the End of the Quarter to
Deliver Cumulative Outputs

UShs Thousand

Item Spent

221008 Information and Communication Technology Supplies. 10,000.000

221009 Welfare and Entertainment 2,500.000

221011 Printing, Stationery, Photocopying and Binding 30,000.000

222001 Information and Communication Technology Services. 200.000

223004 Guard and Security services 7,500.000

223005 Electricity 1,200.000

223006 Water 900.000

225204 Monitoring and Supervision of capital work 20,000.000

227001 Travel inland 25,000.000

227004 Fuel, Lubricants and Oils 20,000.000

228001 Maintenance-Buildings and Structures 2,500.000

228002 Maintenance-Transport Equipment 20,000.000

228003 Maintenance-Machinery & Equipment Other than Transport Equipment 750.000

312221 Light ICT hardware - Acquisition 3,000.000

PIAP Output: 1203010703 Increased access to inclusive safe water supply in urban areas

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

Land for the installation of water assets acquired.

Karamoja regional office Phase 2 constructed up to 50%

Karamoja regional office phase II constructed up to 10%
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Annual Planned Outputs Cumulative Outputs Achieved by End of Quarter

Project:1770 Water and Sanitation Development Facility Karamoja

Total For Budget Output 2,615,000.000

GoU Development 2,615,000.000

External Financing 0.000

Arrears 0.000

AIA 0.000

Total For Project 3,189,025.000

GoU Development 3,189,025.000

External Financing 0.000

Arrears 0.000

AIA 0.000

GRAND TOTAL 426,815,116.876

PIAP Output: 1203010707 Support to improved WASH services in institutions

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

20 Boreholes drilled in 10 towns

Complete construction of Kakingol and Kalapata to 90%.

Construction of Piped Water Supply System in 2 towns (Lorengecora/Iriiri
and Nabilatuk)

Construction of Kakingol at 10% and Kalapata 20%

Engineering designs developed for 10 towns of Nabilatuk, Alakas,
Oreta/Rongom, Kathile, Kapedo, Lokitalaebu, Kawalakol, Natirei,
Nakapelimoru and Atunga.

Feasibility studies and designs in two towns (Nabilatuk and Alakas)
progress (10%).

Construction of 10 public and institutional toilets in Kakingol, Kalapata,
Lorengacora, Iriiri and Nabilatuk

Construction of Kakingol and Kalapata commenced. Work is at 10%

Cumulative Expenditures made by the End of the Quarter to
Deliver Cumulative Outputs

UShs Thousand

Item Spent

225201 Consultancy Services-Capital 137,500.000

225204 Monitoring and Supervision of capital work 15,000.000

227001 Travel inland 22,500.000

227004 Fuel, Lubricants and Oils 40,000.000

312135 Water Plants, pipelines and sewerage networks - Acquisition 2,400,000.000
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Wage Recurrent 6,868,222.008

Non Wage Recurrent 3,095,420.778

GoU Development 107,257,524.049

External Financing 295,575,728.775

Arrears 14,018,221.266

AIA 0.000
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Programme:01 Agro-Industrialization

SubProgramme:02

Sub SubProgramme:03 Directorate of Water Development

Departments

Department:004 Water for Production

Budget Output:000014 Administrative and Support Services

PIAP Output: 01040408 Medium-scale irrigation schems and Dams and valley tanks for livestock watering constructed.

Programme Intervention: 010404 Increase access and use of water for agricultural production

Permanent Staff Salaries paid; Office
Coordinated and run.

Permanent Staff Salaries paid; Office
Coordinated and run.

Permanent Staff Salaries paid; Office
Coordinated and run.

Develoment Projects

Project:1396 Water for Production Regional Center-North based in Lira (WfPRC-N)

Budget Output:000003 Facilities and Equipment Management

PIAP Output: 01040416 Sustainable management institutions for effective utilization of Dams and valley tanks established.

Programme Intervention: 010404 Increase access and use of water for agricultural production

Developed farmers' capacity through technical
backstopping for Operation and Maintenance
(O&M), trained resource personnel, Operation
and Maintenance (O&M) Support offered to
Twenty Six (26) Small Scale Irrigation Projects.

Developed farmers' capacity through technical
backstopping for Operation and Maintenance
(O&M), trained resource personnel, Operation
and Maintenance (O&M) Support offered to
Twenty Six (26) Small Scale Irrigation Projects.

Developed farmers' capacity through technical
backstopping for Operation and Maintenance
(O&M), trained resource personnel, Operation
and Maintenance (O&M) Support offered to
Twenty Six (26) Small Scale Irrigation Projects.

Farmer based management structures (Water
User Committees) revitalized for completed
valley tanks and earth dams in the Districts of
Kitgum, Arua, Dokolo, Kwania, Apac, Kwania,
Otuke, Kole and Pakwach.

Farmer based management structures (Water
User Committees) revitalized to 80% progress for
completed valley tanks and earth dams in the
Districts of Kitgum, Arua, Dokolo, Kwania,
Apac, Kwania, Otuke, Kole and Pakwach.

Farmer based management structures (Water
User Committees) revitalized to 80% progress for
completed valley tanks and earth dams in the
Districts of Kitgum, Arua, Dokolo, Kwania,
Apac, Kwania, Otuke, Kole and Pakwach.

Catchment protection and management activities
undertaken for completed WfP facilities in the
Districts of Kitgum, Arua, Dokolo, Kwania,
Apac, Otuke, Kole and Pakwach.

Catchment protection and management activities
undertaken to 80% progress for completed WfP
facilities in the Districts of Kitgum, Arua,
Dokolo, Kwania, Apac, Otuke, Kole and
Pakwach.

Catchment protection and management activities
undertaken to 80% progress for completed WfP
facilities in the Districts of Kitgum, Arua,
Dokolo, Kwania, Apac, Otuke, Kole and
Pakwach.

Quarter 3: Revised Workplan
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Project:1396 Water for Production Regional Center-North based in Lira (WfPRC-N)

Budget Output:000003 Facilities and Equipment Management

PIAP Output: 01040416 Sustainable management institutions for effective utilization of Dams and valley tanks established.

Programme Intervention: 010404 Increase access and use of water for agricultural production

Irrigation system operator hired for operation,
maintenance and management of off-farm
infrastructure for Olweny, Tochi ,Wadelai and
Agoro irrigation schemes in the Districts of Lira,
Oyam, Pakwach and Lamwo respectively.

Irrigation systems offered operation, maintenance
and management of off-farm infrastructure for
Olweny, Tochi ,Wadelai and Agoro irrigation
schemes in the Districts of Lira, Oyam, Pakwach
and Lamwo respectively.

Irrigation systems offered operation, maintenance
and management of off-farm infrastructure for
Olweny, Tochi ,Wadelai and Agoro irrigation
schemes in the Districts of Lira, Oyam, Pakwach
and Lamwo respectively.

District Technical Support teams established and
supported for backstop use, operation,
maintenance and management of Water for
Production facilities.

District Technical Support teams supported for
backstop use, operation, maintenance and
management of Water for Production facilities.

District Technical Support teams supported for
backstop use, operation, maintenance and
management of Water for Production facilities.

ICT Equipment procured (Computers and
printers).

NA NA

Specialized machinery and equipment maintained
(Earth moving equipment).

Specialized machinery and equipment maintained
(Earth moving equipment).

Specialized machinery and equipment maintained
(Earth moving equipment).

Contract staff salaries, NSSF Contributions,
Allowances, Advertising, Welfare and
entertainment, Telecommunication and Security
services, Utility bills (Water and electricity) paid.

Contract staff salaries, NSSF Contributions,
Allowances, Advertising, Welfare and
entertainment, Telecommunication and Security
services, Utility bills (Water and electricity) paid.

Contract staff salaries, NSSF Contributions,
Allowances, Advertising, Welfare and
entertainment, Telecommunication and Security
services, Utility bills (Water and electricity) paid.

Printing and photocopying materials, Uniforms
and protective gear procured; Fuel, lubricants and
oils purchased; Trained staff; Vehicles,
Machinery, Equipment and furniture maintained.

Printing and photocopying materials, Uniforms
and protective gear procured; Fuel, lubricants and
oils purchased; Trained staff; Vehicles,
Machinery, Equipment and furniture maintained.

Printing and photocopying materials, Uniforms
and protective gear procured; Fuel, lubricants and
oils purchased; Trained staff; Vehicles,
Machinery, Equipment and furniture maintained.

Budget Output:000017 Infrastructure Development and Management

PIAP Output: 01040402 Multi-purpose water development schemes including valley dams, valley tanks developed

Programme Intervention: 010404 Increase access and use of water for agricultural production

Four (4) Parish level valley tanks constructed to
100% completion in the Districts of Yumbe,
Terego, Oyam and Amolatar increasing on water
for livestock watering.

Four (4) Parish level valley tanks constructed to
80% progress in the Districts of Yumbe, Terego,
Oyam and Amolatar increasing on water for
livestock watering.

Four (4) Parish level valley tanks constructed to
80% progress in the Districts of Yumbe, Terego,
Oyam and Amolatar increasing on water for
livestock watering.

Weed removed from Leye earth dam to 100%
progress in Kole District.

Weed removed from Leye earth dam to 75%
progress in Kole District.

Weed removed from Leye earth dam to 75%
progress in Kole District.
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Project:1396 Water for Production Regional Center-North based in Lira (WfPRC-N)

Budget Output:000017 Infrastructure Development and Management

PIAP Output: 01040402 Multi-purpose water development schemes including valley dams, valley tanks developed

Programme Intervention: 010404 Increase access and use of water for agricultural production

Ongoing works and completed facilities
(Irrigation schemes both medium and small, earth
dams and valley tanks) supervised and monitored
assessing their functionality.

Ongoing works and completed facilities
(Irrigation schemes both medium and small, earth
dams and valley tanks) supervised and monitored
assessing their functionality.

NA

Ongoing works and completed facilities
(Irrigation schemes both medium and small, earth
dams and valley tanks) supervised and monitored
assessing their functionality.

Ongoing works and completed facilities
(Irrigation schemes both medium and small, earth
dams and valley tanks) supervised and monitored
assessing their functionality.

NA

PIAP Output: 01040402 Dams and valley tanks for livestock watering constructed

Programme Intervention: 010404 Increase access and use of water for agricultural production

Four (4) Parish level valley tanks designed to
100% completion in the Districts of Lamwo,
Nebbi, Lira and Koboko.

Four (4) Parish level valley tanks designed to
75% progress in the Districts of Lamwo, Nebbi,
Lira and Koboko.

Four (4) Parish level valley tanks designed to
75% progress in the Districts of Lamwo, Nebbi,
Lira and Koboko.

Construction of Geregere earth dam in Agago
District supervised complying to specifications.

Construction of Geregere earth dam in Agago
District supervised complying to specifications.

Construction of Geregere earth dam in Agago
District supervised complying to specifications.

PIAP Output: 01040408 Medium-scale irrigation schems and Dams and valley tanks for livestock watering constructed.

Programme Intervention: 010404 Increase access and use of water for agricultural production

WfP facilities offered Operation and Maintenance
(O&M) support.

WfP facilities offered Operation and Maintenance
(O&M) support.

NA

PIAP Output: 01040413 New medium-scale irrigation schemes, dams and valley tanks developed.

Programme Intervention: 010404 Increase access and use of water for agricultural production

Ongoing works and completed facilities
(Irrigation schemes both medium and small, earth
dams and valley tanks) supervised and monitored
assessing their functionality.

Ongoing works and completed facilities
(Irrigation schemes both medium and small, earth
dams and valley tanks) supervised and monitored
assessing their functionality.

Ongoing works and completed facilities
(Irrigation schemes both medium and small, earth
dams and valley tanks) supervised and monitored
assessing their functionality.

WfP facilities offered Operation and Maintenance
(O&M) support.

WfP facilities offered Operation and Maintenance
(O&M) support.

WfP facilities offered Operation and Maintenance
(O&M) support.

Ten (10) Small Scale Irrigation sites designed to
completion in the Districts of Moyo, Kole,
Kitgum, Gulu and Arua.

Ten (10) Small Scale Irrigation sites designed to
75% completion in Northern Region.

Ten (10) Small Scale Irrigation sites designed to
75% completion in Northern Region.
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Project:1396 Water for Production Regional Center-North based in Lira (WfPRC-N)

Budget Output:000017 Infrastructure Development and Management

PIAP Output: 01040413 New medium-scale irrigation schemes, dams and valley tanks developed.

Programme Intervention: 010404 Increase access and use of water for agricultural production

A medium scale irrigation scheme designed to
completion at Akwera earth dam in Otuke
District.

A medium scale irrigation scheme designed to
85% progress at Akwera earth dam in Otuke
District.

A medium scale irrigation scheme designed to
85% progress at Akwera earth dam in Otuke
District.

Imvempi, Purongo and Palyec irrigation schemes
designed to completion in Arua, Amuru and
Nwoya Districts respectively.

Imvempi, Purongo and Palyec irrigation schemes
designed to 95% progress in Arua, Amuru and
Nwoya Districts respectively.

Imvempi, Purongo and Palyec irrigation schemes
designed to 95% progress in Arua, Amuru and
Nwoya Districts respectively.

Eight (8) Small scale irrigation schemes
constructed to completion in West Nile, Acholi
and Lango Sub-regions increasing on crop
production.

Eight (8) Small scale irrigation schemes
constructed to 85% completion in West Nile,
Acholi and Lango Sub-regions.

Eight (8) Small scale irrigation schemes
constructed to 85% completion in West Nile,
Acholi and Lango Sub-regions.

Land acquired for construction of WfP facilities
and land owners compensated.

Land acquired for construction of WfP facilities
and land owners compensated.

Land acquired for construction of WfP facilities
and land owners compensated.

Water for Production Regional Centre North
Equipment Yard constructed to completion.

Water for Production Regional Centre North
Equipment Yard constructed to 80% completion.

Water for Production Regional Centre North
Equipment Yard constructed to 80% completion.

Eight (8) production wells sited and drilled in
West Nile, Acholi and Lango Sub-regions.

Eight (8) production wells sited and drilled to
100% completion in West Nile, Acholi and Lango
Sub-regions.

Eight (8) production wells sited and drilled to
100% completion in West Nile, Acholi and Lango
Sub-regions.

WfP facilities offered Operation and Maintenance
(O&M) support.

WfP facilities offered Operation and Maintenance
(O&M) support.

NA

Project:1397 Water for Production Regional Center-East based in Mbale (WfPRC-E)

Budget Output:000003 Facilities and Equipment Management

PIAP Output: 01040408 Medium-scale irrigation schems and Dams and valley tanks for livestock watering constructed.

Programme Intervention: 010404 Increase access and use of water for agricultural production

ICT Office equipment procured (2 GPS, 3 Video
Cameras, 12 laptops and 2 Photocopiers).

NA NA

Four (4) sets of office furniture and fittings
procured.

NA NA

Contract staff salaries, Advertising, Security
services, Field allowances, Internet, Utility bills
paid; Stationary and Printing materials, staff
welfare and entertainment materials procured;
Office and ICT equipment maintained.

Contract staff salaries, Advertising, Security
services, Field allowances, Internet, Utility bills
paid; Stationary and Printing materials, staff
welfare and entertainment materials procured;
Office and ICT equipment maintained.

Contract staff salaries, Advertising, Security
services, Field allowances, Internet, Utility bills
paid; Stationary and Printing materials, staff
welfare and entertainment materials procured;
Office and ICT equipment maintained.
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Project:1397 Water for Production Regional Center-East based in Mbale (WfPRC-E)

Budget Output:000003 Facilities and Equipment Management

PIAP Output: 01040415 Solar powered small-scale irrigation systems developed.

Programme Intervention: 010404 Increase access and use of water for agricultural production

Farmer review meetings held on the successes
and challenges in implementation of small scale
irrigation projects in 2021/22.

NA NA

Spare parts procured for maintenance of Earth
moving equipment.

Spare parts procured for maintenance of Earth
moving equipment.

Spare parts procured for maintenance of Earth
moving equipment.

Six (6) small scale irrigation schemes constructed
in the Districts of Kapelebyong, Manafwa,
Tororo, Katakwi, Pallisa and Bugiri increasing on
crop production.

NA NA

Feasibility studies undertaken and designed five
(5) Small Scale Irrigation Systems in Eastern
Region.

NA NA

Six (6) small scale irrigation schemes constructed
in the Districts of Kapelebyong, Manafwa,
Tororo, Katakwi, Pallisa and Bugiri increasing on
crop production.

NA NA

PIAP Output: 01040416 Sustainable management institutions for effective utilization of Dams and valley tanks established.

Programme Intervention: 010404 Increase access and use of water for agricultural production

Information disseminated on operation, care and
management of water for production facilities on
major radio stations in Eastern region.

NA NA

Small scale irrigation schemes in Eastern Uganda
given Implementation support and sustainably
managed.

NA NA

Developed capacity and supported irrigation
farmers improving on their livelihoods through
modern irrigation technologies thus improving on
the products.

Developed capacity and supported irrigation
farmers improving on their livelihoods through
modern irrigation technologies thus improving on
the products.

Developed capacity and supported irrigation
farmers improving on their livelihoods through
modern irrigation technologies thus improving on
the products.

Valley tanks in Eastern Uganda given
implementation support and sustainably
managed.

Valley tanks in Eastern Uganda given
implementation support and sustainably
managed.

Valley tanks in Eastern Uganda given
implementation support and sustainably
managed.
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Project:1397 Water for Production Regional Center-East based in Mbale (WfPRC-E)

Budget Output:000003 Facilities and Equipment Management

PIAP Output: 01040416 Sustainable management institutions for effective utilization of Dams and valley tanks established.

Programme Intervention: 010404 Increase access and use of water for agricultural production

Developed farmers' capacity through technical
backstopping for Operation and Maintenance,
trained resource personnel and maintained the
completed and ongoing small scale irrigation
schemes in Eastern Region.

Developed farmers' capacity through technical
backstopping for Operation and Maintenance,
trained resource personnel and maintained the
completed and ongoing small scale irrigation
schemes in Eastern Region.

Developed farmers' capacity through technical
backstopping for Operation and Maintenance,
trained resource personnel and maintained the
completed and ongoing small scale irrigation
schemes in Eastern Region.

Source protection measures implemented in the
immediate catchments of water for production
facilities.

Source protection measures implemented in the
immediate catchments of water for production
facilities.

Source protection measures implemented in the
immediate catchments of water for production
facilities.

Budget Output:000017 Infrastructure Development and Management

PIAP Output: 01040402 Multi-purpose water development schemes including valley dams, valley tanks developed

Programme Intervention: 010404 Increase access and use of water for agricultural production

Five (5) community valley tanks constructed to
100% completion using equipment through force
account mechanism with abstraction providing
water for irrigation.

Five (5) community valley tanks constructed to
85% cumulative progress in Eastern Region
using equipment through force account
mechanism with abstraction providing water for
irrigation.

NA

Five (5) community valley tanks constructed to
100% completion using equipment through force
account mechanism with abstraction providing
water for irrigation.

Five (5) community valley tanks constructed to
85% cumulative progress in Eastern Region
using equipment through force account
mechanism with abstraction providing water for
irrigation.

NA

PIAP Output: 01040402 Dams and valley tanks for livestock watering constructed

Programme Intervention: 010404 Increase access and use of water for agricultural production

Five (5) community valley tanks constructed to
100% completion using equipment through force
account mechanism with abstraction providing
water for irrigation.

Five (5) community valley tanks constructed to
85% cumulative progress in Eastern Region
using equipment through force account
mechanism with abstraction providing water for
irrigation.

NA
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Project:1397 Water for Production Regional Center-East based in Mbale (WfPRC-E)

Budget Output:000017 Infrastructure Development and Management

PIAP Output: 01040408 Medium-scale irrigation schems and Dams and valley tanks for livestock watering constructed.

Programme Intervention: 010404 Increase access and use of water for agricultural production

Five (5) community valley tanks constructed to
100% completion using equipment through force
account mechanism with abstraction providing
water for irrigation.

Five (5) community valley tanks constructed to
85% cumulative progress in Eastern Region
using equipment through force account
mechanism with abstraction providing water for
irrigation.

Five (5) community valley tanks constructed to
85% cumulative progress in Eastern Region
using equipment through force account
mechanism with abstraction providing water for
irrigation.

Supervised and monitored ongoing works
complying to specifications and completed
facilities assessing their functionality in Eastern
Region; Fuel, Lubricants and oils procured;
Vehicles maintained.

Supervised and monitored ongoing works
complying to specifications and completed
facilities assessing their functionality in Eastern
Region; Fuel, Lubricants and oils procured;
Vehicles maintained.

Supervised and monitored ongoing works
complying to specifications and completed
facilities assessing their functionality in Eastern
Region; Fuel, Lubricants and oils procured;
Vehicles maintained.

Five (5) community valley tanks constructed to
100% completion using equipment through force
account mechanism with abstraction providing
water for irrigation.

Five (5) community valley tanks constructed to
85% cumulative progress in Eastern Region
using equipment through force account
mechanism with abstraction providing water for
irrigation.

Five (5) community valley tanks constructed to
85% cumulative progress in Eastern Region
using equipment through force account
mechanism with abstraction providing water for
irrigation.

PIAP Output: 01040412 New medium scale irrigation schemes and Dams and valley tanks for livestock watering constructed.

Programme Intervention: 010404 Increase access and use of water for agricultural production

Three (3) medium scale Irrigation schemes
constructed to 40% completion in the Districts of
Butebo, Namisindwa and Soroti. These will
contribute to increase on crop production after
completion.

Three (3) medium scale Irrigation schemes
constructed to 45% cumulative progress in the
Districts of Butebo, Namisindwa and Soroti.
These will contribute to increase on crop
production after completion.

Three (3) medium scale Irrigation schemes
constructed to 45% cumulative progress in the
Districts of Butebo, Namisindwa and Soroti.
These will contribute to increase on crop
production after completion.

Three (3) Solar powered irrigation schemes in
Bukwo, Namayingo and Bugiri Districts
constructed to 50% completion. These will
increase on crop production after completion

Three (3) Solar powered irrigation schemes in
Bukwo, Namayingo and Bugiri Districts
constructed to 40% cumulative progress. These
will increase on crop production after completion

Three (3) Solar powered irrigation schemes in
Bukwo, Namayingo and Bugiri Districts
constructed to 40% cumulative progress. These
will increase on crop production after completion

Land secured for facility development and
compensated Project Affected Persons (PAPs) for
construction of WfP facilities.

NA NA
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Project:1398 Water for Production Regional Center-West based in Mbarara (WfPRC-W)

Budget Output:000003 Facilities and Equipment Management

PIAP Output: 01040412 New medium scale irrigation schemes and Dams and valley tanks for livestock watering constructed.

Programme Intervention: 010404 Increase access and use of water for agricultural production

Furniture, AC, Shelves, curtains and internet
procured for Water for Production Regional
Centres West and Central.

NA NA

ICT Equipment including laptops and printers
procured for Water for Production Regional
Centres West and Central.

NA NA

Contract staff salaries, NSSF Contributions,
Security services, Internet, Utility bills,
Computer supplies and Advertising paid; Fuel,
Lubricants and oils purchased; Stationary and
Printing materials procured; ICT Equipment and
Vehicles maintained.

Contract staff salaries, NSSF Contributions,
Security services, Internet, Utility bills,
Computer supplies and Advertising paid; Fuel,
Lubricants and oils purchased; Stationary and
Printing materials procured; ICT Equipment and
Vehicles maintained.

Contract staff salaries, NSSF Contributions,
Security services, Internet, Utility bills,
Computer supplies and Advertising paid; Fuel,
Lubricants and oils purchased; Stationary and
Printing materials procured; ICT Equipment and
Vehicles maintained.

PIAP Output: 01040416 Sustainable management institutions for effective utilization of Dams and valley tanks established.

Programme Intervention: 010404 Increase access and use of water for agricultural production

Created awareness and fostered sustainable
management for Irrigation schemes of
Kabuyanda, Enengo, Matanda and Rwimi in the
Districts of Isingiro, Kanungu and Bunyangabu.

Created awareness and fostered sustainable
management for Irrigation schemes of
Kabuyanda, Enengo, Matanda and Rwimi in the
Districts of Isingiro, Kanungu and Bunyangabu.

Created awareness and fostered sustainable
management for Irrigation schemes of
Kabuyanda, Enengo, Matanda and Rwimi in the
Districts of Isingiro, Kanungu and Bunyangabu.

Operation, maintenance and management
supported for off-farm infrastructure at Mabira
and Kagango dams, Mubuku 1 and 2 and
Rwengaaju irrigation schemes.

Operation, maintenance and management
supported for off-farm infrastructure at Mabira
and Kagango dams, Mubuku 1 and 2 and
Rwengaaju irrigation schemes.

Operation, maintenance and management
supported for off-farm infrastructure at Mabira
and Kagango dams, Mubuku 1 and 2 and
Rwengaaju irrigation schemes.

Fostered Implementation support for sustainable
management of the completed facilities and those
under construction in Western and Lower Central
regions (trained, built capacity and formed
management committees).

Fostered Implementation support for sustainable
management of the completed facilities and those
under construction in Western and Lower Central
regions (trained, built capacity and formed
management committees).

Fostered Implementation support for sustainable
management of the completed facilities and those
under construction in Western and Lower Central
regions (trained, built capacity and formed
management committees).

Developed farmer capacity through technical
backstopping for Operation and Maintenance
(O&M) of Irrigation under construction and
completed small scale irrigation projects in the
Western and Central regions.

Developed farmer capacity through technical
backstopping for Operation and Maintenance
(O&M) of Irrigation under construction and
completed small scale irrigation projects in the
Western and Central regions.

Developed farmer capacity through technical
backstopping for Operation and Maintenance
(O&M) of Irrigation under construction and
completed small scale irrigation projects in the
Western and Central regions.
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Project:1398 Water for Production Regional Center-West based in Mbarara (WfPRC-W)

Budget Output:000003 Facilities and Equipment Management

PIAP Output: 01040416 Sustainable management institutions for effective utilization of Dams and valley tanks established.

Programme Intervention: 010404 Increase access and use of water for agricultural production

Social economic and Environmental studies
undertaken for Ten (10) WfP facilities in Western
region.

Social economic and Environmental studies
undertaken to 75% progress for Ten (10) WfP
facilities in Western region.

Social economic and Environmental studies
undertaken to 75% progress for Ten (10) WfP
facilities in Western region.

Success stories, lessons and emerging issues
documented at established selected WfP facilities
in the Western and Central Regions.

Success stories, lessons and emerging issues
documented to 75% progress at established
selected WfP facilities in the Western and Central
Regions.

Success stories, lessons and emerging issues
documented to 75% progress at established
selected WfP facilities in the Western and Central
Regions.

Fostered Implementation support and offered
sustainable management for WfP facilities and
established Farmer Field Schools (FFS) in the
Central Region.

NA NA

Information, Education and Communication
(IEC) materials designed and produced for
coordination of International Water and
Environment Week activities.

NA NA

Earth moving Equipment serviced, maintained
and minor repairs done for the Western and
Central Regions.

Earth moving Equipment serviced, maintained
and minor repairs done for the Western and
Central Regions.

Earth moving Equipment serviced, maintained
and minor repairs done for the Western and
Central Regions.

Budget Output:000017 Infrastructure Development and Management

PIAP Output: 01040402 Dams and valley tanks for livestock watering constructed

Programme Intervention: 010404 Increase access and use of water for agricultural production

Ngugo Phase II water scheme constructed to 80%
completion in Rwampara District providing water
for multi-purpose uses.

Ngugo Phase II water scheme constructed to 55%
cumulative progress in Rwampara District
providing water for multi-purpose uses.

Ngugo Phase II water scheme constructed to 55%
cumulative progress in Rwampara District
providing water for multi-purpose uses.

Four (4) valley tanks constructed to 100%
completion in the Districts of Ntungamo,
Ntoroko, Kyotera and Kamwenge using
Equipment providing water for livestock
watering.

Four (4) valley tanks constructed to 70%
cumulative progress in the Districts of
Ntungamo, Ntoroko, Kyotera and Kamwenge
using Equipment providing water for livestock
watering.

Four (4) valley tanks constructed to 70%
cumulative progress in the Districts of
Ntungamo, Ntoroko, Kyotera and Kamwenge
using Equipment providing water for livestock
watering.

Parking Yard for Water for Production Equipment
constructed to 100% completion in Mbarara
District.

Parking Yard for Water for Production Equipment
constructed to 80% cumulative progress in
Mbarara District.

Parking Yard for Water for Production Equipment
constructed to 80% cumulative progress in
Mbarara District.
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Project:1398 Water for Production Regional Center-West based in Mbarara (WfPRC-W)

Budget Output:000017 Infrastructure Development and Management

PIAP Output: 01040402 Dams and valley tanks for livestock watering constructed

Programme Intervention: 010404 Increase access and use of water for agricultural production

Kyenshama and Kyemamba earth dams
construction supervised in Mbarara and
Lyantonde Districts respectively complying to
specifications.

Kyenshama and Kyemamba earth dams
construction supervised in Mbarara and
Lyantonde Districts respectively complying to
specifications.

Kyenshama and Kyemamba earth dams
construction supervised in Mbarara and
Lyantonde Districts respectively complying to
specifications.

Kanyehunde Multipurpose dam in Ntungamo
District and Nombe Dam in Mbarara District
designed to 60% completion (preliminary).

Kanyehunde Multipurpose dam in Ntungamo
District and Nombe Dam in Mbarara District
designed to 50% completion (preliminary).

Kanyehunde Multipurpose dam in Ntungamo
District and Nombe Dam in Mbarara District
designed to 50% completion (preliminary).

One (01) earth dam comprehensively assessed
and designed to 40% completion in Mubende
District.

One (01) earth dam comprehensively assessed
and designed to 35% progress in Mubende
District.

One (01) earth dam comprehensively assessed
and designed to 35% progress in Mubende
District.

Feasibility studies undertaken and designed
Drought response and Flood mitigation
interventions to 60% completion for Bundibugyo
and Ntoroko Districts.

Feasibility studies undertaken and designed
Drought response and Flood mitigation
interventions to 45% progress for Bundibugyo
and Ntoroko Districts.

Feasibility studies undertaken and designed
Drought response and Flood mitigation
interventions to 45% progress for Bundibugyo
and Ntoroko Districts.

Six (06) valley tanks designed to 50% completion
in the Districts of Masindi, Gomba, Hoima,
Kagadi , Kiryandongo and Luweero.

Six (06) valley tanks designed to 30% progress in
the Districts of Masindi, Gomba, Hoima, Kagadi
, Kiryandongo and Luweero.

Six (06) valley tanks designed to 30% progress in
the Districts of Masindi, Gomba, Hoima, Kagadi
, Kiryandongo and Luweero.

Six (6) valley tanks constructed to 70%
completion in the Districts of Nakasongola,
Nakaseke, Masindi, Gomba, Luweero and
Kalungu using Equipment providing water for
livestock watering.

Five (5) valley tanks constructed to 60% progress
in the Districts of Nakasongola, Nakaseke,
Masindi, Gomba, Luweero and Kalungu using
Equipment providing water for livestock
watering.

Five (5) valley tanks constructed to 60% progress
in the Districts of Nakasongola, Nakaseke,
Masindi, Gomba, Luweero and Kalungu using
Equipment providing water for livestock
watering.

Improvement works undertaken on completed
WfP facilities in the Central and Bunyoro Sub-
regions.

Improvement works undertaken to 75% progress
on completed WfP facilities in the Central and
Bunyoro Sub-regions.

Improvement works undertaken to 75% progress
on completed WfP facilities in the Central and
Bunyoro Sub-regions.

Two (02) medium scale irrigation schemes
designed to 50% completion in Western and
Central Uganda.

Two (02) medium scale irrigation schemes
designed to 45% cumulative progress in Western
and Central Uganda.

Two (02) medium scale irrigation schemes
designed to 45% cumulative progress in Western
and Central Uganda.

Feasibility studies around Mt. Rwenzori and
Detailed design of Rwimi Irrigation scheme
completed to 80% in Kasese and Bunyangabu
Districts respectively.

Feasibility studies around Mt. Rwenzori and
Detailed design of Rwimi Irrigation scheme
completed to 70% cumulative progress in Kasese
and Bunyangabu Districts respectively.

Feasibility studies around Mt. Rwenzori and
Detailed design of Rwimi Irrigation scheme
completed to 70% cumulative progress in Kasese
and Bunyangabu Districts respectively.
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Project:1398 Water for Production Regional Center-West based in Mbarara (WfPRC-W)

Budget Output:000017 Infrastructure Development and Management

PIAP Output: 01040408 Medium-scale irrigation schems and Dams and valley tanks for livestock watering constructed.

Programme Intervention: 010404 Increase access and use of water for agricultural production

Ten (10) solar powered small scale irrigation
schemes constructed to 70% completion in
selected Districts of Western and Central regions
increasing on crop production.

Ten (10) solar powered small scale irrigation
schemes constructed to 60% cumulative progress
in selected Districts of Western and Central
regions increasing on crop production.

Ten (10) solar powered small scale irrigation
schemes constructed to 60% cumulative progress
in selected Districts of Western and Central
regions increasing on crop production.

Regional office block constructed to 100%
completion in Mbarara District.

Regional office block constructed to 90%
cumulative progress in Mbarara District.

Regional office block constructed to 90%
cumulative progress in Mbarara District.

Water for Production facilities including earth
dams, valley tanks and Irrigation schemes offered
Operation and Maintenance (O&M) support.

Water for Production facilities including earth
dams, valley tanks and Irrigation schemes offered
Operation and Maintenance (O&M) support
(75% cumulative progress).

Water for Production facilities including earth
dams, valley tanks and Irrigation schemes offered
Operation and Maintenance (O&M) support
(75% cumulative progress).

Ongoing works and completed facilities
(Irrigation schemes both medium and small, earth
dams and valley tanks) supervised and monitored
assessing their functionality in Western and
Central Regions.

Ongoing works and completed facilities
(Irrigation schemes both medium and small, earth
dams and valley tanks) supervised and monitored
assessing their functionality in Western and
Central Regions.

Ongoing works and completed facilities
(Irrigation schemes both medium and small, earth
dams and valley tanks) supervised and monitored
assessing their functionality in Western and
Central Regions.

Capital works in the Central Region monitored,
supervised and appraised complying to
specifications.

Capital works in the Central Region monitored,
supervised and appraised complying to
specifications.

Capital works in the Central Region monitored,
supervised and appraised complying to
specifications.

Regional WfP Staff and District Officials trained
and built their capacity on new Water for
Production technologies, management models
and Operation Modalities; Fuel, Lubricants and
oils purchased; Vehicles maintained.

Regional WfP Staff and District Officials trained
and built their capacity on new Water for
Production technologies, management models
and Operation Modalities; Fuel, Lubricants and
oils purchased; Vehicles maintained.

Regional WfP Staff and District Officials trained
and built their capacity on new Water for
Production technologies, management models
and Operation Modalities; Fuel, Lubricants and
oils purchased; Vehicles maintained.

Kyemamba earth dam in Lyantonde District
partially constructed to 10% progress providing
water for multipurpose uses.

Kyemamba earth dam in Lyantonde District
partially constructed to 7% progress providing
water for multipurpose uses.

Kyemamba earth dam in Lyantonde District
partially constructed to 7% progress providing
water for multipurpose uses.

PIAP Output: 01040412 New medium scale irrigation schemes and Dams and valley tanks for livestock watering constructed.

Programme Intervention: 010404 Increase access and use of water for agricultural production

Feasibility Study for Mega irrigation schemes
around South Western Highlands completed to
100%.

Feasibility Study for Mega irrigation schemes
around South Western Highlands completed to
85% cumulative progress.

Feasibility Study for Mega irrigation schemes
around South Western Highlands completed to
85% cumulative progress.
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Project:1398 Water for Production Regional Center-West based in Mbarara (WfPRC-W)

Budget Output:000017 Infrastructure Development and Management

PIAP Output: 01040412 New medium scale irrigation schemes and Dams and valley tanks for livestock watering constructed.

Programme Intervention: 010404 Increase access and use of water for agricultural production

Kagera corridor multi-purpose water for
production infrastructure and facilities designed
to 80% completion in Isingiro District.

Kagera corridor multi-purpose water for
production infrastructure and facilities designed
to 70% cumulative progress in Isingiro District.

Kagera corridor multi-purpose water for
production infrastructure and facilities designed
to 70% cumulative progress in Isingiro District.

Land secured for facility development and
compensated land owners for construction of
WfP facilities.

Land secured for facility development and
compensated land owners for construction of
WfP facilities.

Land secured for facility development and
compensated land owners for construction of
WfP facilities.

Project:1523 Water for Production Phase II

Budget Output:000003 Facilities and Equipment Management

PIAP Output: 01040402 Dams and valley tanks for livestock watering constructed

Programme Intervention: 010404 Increase access and use of water for agricultural production

Established Management and Institutional
structures through farmer field schools approach
for Rwengaaju Irrigation Scheme in Kabarole
District. This will ensure sustainability of the
scheme.

NA NA

PIAP Output: 01040416 Sustainable management institutions for effective utilization of Dams and valley tanks established.

Programme Intervention: 010404 Increase access and use of water for agricultural production

Environment and Social Impact Assessment
(ESIA) and Resettlement Action Plans (RAP)
undertaken for Irrigation Schemes of Matanda
and Enengo in Kanungu District.

Environment and Social Impact Assessment
(ESIA) and Resettlement Action Plans (RAP)
undertaken to 100% progress for Irrigation
Schemes of Matanda and Enengo in Kanungu
District.

Environment and Social Impact Assessment
(ESIA) and Resettlement Action Plans (RAP)
undertaken to 100% progress for Irrigation
Schemes of Matanda and Enengo in Kanungu
District.

Environment and Social Impact Assessment
(ESIA) undertaken for the Development of Water
for Oil Refinery in Kabale, Hoima District.

Environment and Social Impact Assessment
(ESIA) undertaken to 70% progress for the
Development of Water for Oil Refinery in
Kabale, Hoima District.

Environment and Social Impact Assessment
(ESIA) undertaken to 70% progress for the
Development of Water for Oil Refinery in
Kabale, Hoima District.

Contract staff salaries, NSSF Contributions,
Allowances, Advertising, Welfare and
entertainment, Telecommunication and Guard
and Security services, Utility bills (Water and
electricity) paid; Trained Staff.

Contract staff salaries, NSSF Contributions,
Allowances, Advertising, Welfare and
entertainment, Telecommunication and Guard
and Security services, Utility bills (Water and
electricity) paid; Trained Staff.

Contract staff salaries, NSSF Contributions,
Allowances, Advertising, Welfare and
entertainment, Telecommunication and Guard
and Security services, Utility bills (Water and
electricity) paid; Trained Staff.
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Project:1523 Water for Production Phase II

Budget Output:000003 Facilities and Equipment Management

PIAP Output: 01040416 Sustainable management institutions for effective utilization of Dams and valley tanks established.

Programme Intervention: 010404 Increase access and use of water for agricultural production

Printing and photocopying materials, Uniforms
and protective gear procured; Fuel, lubricants and
oils, Computer supplies, Small office equipment,
Books and Newspapers purchased; Vehicles,
Machinery, Equipment and furniture maintained.

Printing and photocopying materials, Uniforms
and protective gear procured; Fuel, lubricants and
oils, Computer supplies, Small office equipment,
Books and Newspapers purchased; Vehicles,
Machinery, Equipment and furniture maintained.

Printing and photocopying materials, Uniforms
and protective gear procured; Fuel, lubricants and
oils, Computer supplies, Small office equipment,
Books and Newspapers purchased; Vehicles,
Machinery, Equipment and furniture maintained.

Operation and maintenance field activities
facilitated through Inland travel.

Operation and maintenance field activities
facilitated through Inland travel.

Operation and maintenance field activities
facilitated through Inland travel.

Budget Output:000017 Infrastructure Development and Management

PIAP Output: 01040402 Multi-purpose water development schemes including valley dams, valley tanks developed

Programme Intervention: 010404 Increase access and use of water for agricultural production

Kyenshama earth dam in Mbarara District
constructed to 50% completion. After
completion, it will increase on water for
multipurpose uses.

Kyenshama earth dam in Mbarara District
constructed to 40% progress. After completion, it
will increase on water for multipurpose uses.

Kyenshama earth dam in Mbarara District
constructed to 40% progress. After completion, it
will increase on water for multipurpose uses.

Geregere earth dam in Agago District constructed
to 10% progress. After completion, it will provide
water for multipurpose uses.

Geregere earth dam in Agago District constructed
to 10% progress. After completion, it will provide
water for multipurpose uses.

Geregere earth dam in Agago District constructed
to 10% progress. After completion, it will provide
water for multipurpose uses.

Six (06) Valley tanks constructed to 70%
completion in the Districts of Bukomansimbi,
Nakasongola, Luweero, Mubende, Kiboga and
Kyamkwanzi.

Six (06) valley tanks constructed to 100%
completion (Bukomansimbi and Luweero), 70%
progress (Mubende and Kiboga) and 20%
progress (Nakasongola and Kyankwanzi). These
will provide water for livestock watering after
completion.

Six (06) valley tanks constructed to 100%
completion (Bukomansimbi and Luweero), 70%
progress (Mubende and Kiboga) and 20%
progress (Nakasongola and Kyankwanzi). These
will provide water for livestock watering after
completion.

PIAP Output: 01040404 Solar powered water supply and small-scale irrigation systems developed.

Programme Intervention: 010404 Increase access and use of water for agricultural production

Kawumu irrigation scheme in Luweero District
constructed to 25% completion.

NA NA

PIAP Output: 01040402 Dams and valley tanks for livestock watering constructed

Programme Intervention: 010404 Increase access and use of water for agricultural production

Livestock watering facility for Nakayonza
constructed to 100% completion in Nakasongola
District.

NA NA
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Project:1523 Water for Production Phase II

Budget Output:000017 Infrastructure Development and Management

PIAP Output: 01040402 Dams and valley tanks for livestock watering constructed

Programme Intervention: 010404 Increase access and use of water for agricultural production

Dams constructed to 100% completion using
MWE Equipment. These have increased on
cumulative water for production storage capacity
for livestock watering.

Dams constructed to 75% progress using MWE
Equipment. These will increase on cumulative
water for production storage capacity for
livestock watering.

Dams constructed to 75% progress using MWE
Equipment. These will increase on cumulative
water for production storage capacity for
livestock watering.

Ongoing construction works supervised and
monitored complying to specifications.

Ongoing construction works supervised and
monitored complying to specifications.

Ongoing construction works supervised and
monitored complying to specifications.

Livestock watering facility for Nakayonza
constructed to 100% completion in Nakasongola
District.

NA NA

PIAP Output: 01040414 New multi-purpose water development schemes constructed.

Programme Intervention: 010404 Increase access and use of water for agricultural production

Feasibility study for Nakasongola Bulk water
system completed to 100% in Nakasongola
District.

Feasibility study for Nakasongola Bulk water
system completed to 75% in Nakasongola
District.

Feasibility study for Nakasongola Bulk water
system completed to 75% in Nakasongola
District.

Feasibility Study undertaken and Designed Mega
irrigation schemes of Central lowlands to 100%
completion.

Feasibility Study undertaken and Designed Mega
irrigation schemes of Central lowlands to 100%
completion.

Feasibility Study undertaken and Designed Mega
irrigation schemes of Central lowlands to 100%
completion.

Formulated A National Irrigation Master Plan for
Uganda to 100% completion.

Formulated A National Irrigation Master Plan for
Uganda to 95% progress.

Formulated A National Irrigation Master Plan for
Uganda to 95% progress.

Design Manual for Water for Production
Infrastructure and facilities completed to 100%.

Design Manual for Water for Production
Infrastructure and facilities completed to 100%.

Design Manual for Water for Production
Infrastructure and facilities completed to 100%.

Medium scale piped irrigation systems installed
for Nakasongola Model farmers to 5% progress.
After completion, This will increase on crop
productivity after completion.

Medium scale piped irrigation systems installed
for Nakasongola Model farmers to 5% progress.
After completion, This will increase on crop
productivity.

Medium scale piped irrigation systems installed
for Nakasongola Model farmers to 5% progress.
After completion, This will increase on crop
productivity.

Feasibility study for Nakasongola Bulk water
system completed to 100% in Nakasongola
District.

NA NA
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Project:1559 Drought Resilience in Karamoja Sub-Region Project

Budget Output:000003 Facilities and Equipment Management

PIAP Output: 01040416 Sustainable management institutions for effective utilization of Dams and valley tanks established.

Programme Intervention: 010404 Increase access and use of water for agricultural production

Supported and established two (02) management
structures for WfP facilities of Kobebe and
Longoromit dams.

Supported and established two (02) management
structures for WfP facilities of Kobebe and
Longoromit dams (to 75% progress).

Supported and established two (02) management
structures for WfP facilities of Kobebe and
Longoromit dams (to 75% progress).

Enhanced Operation and Maintenance (O&M)
through stakeholder engagement of WfP facilities
in Karamoja Sub-region.

Water sources protected, catchment, soil and
water conservation practices established,
beneficiary communities sensitized and buffer
zones restored around three (03) WfP facilities of
Kobebe, Arechek and Longorimit in Karamoja.

Water sources protected, catchment, soil and
water conservation practices established,
beneficiary communities sensitized and buffer
zones restored around three (03) WfP facilities of
Kobebe, Arechek and Longorimit in Karamoja
(75% progress).

Water sources protected, catchment, soil and
water conservation practices established,
beneficiary communities sensitized and buffer
zones restored around three (03) WfP facilities of
Kobebe, Arechek and Longorimit in Karamoja
(75% progress).

Spare parts procured for maintenance of Earth
moving equipment.

Spare parts procured for maintenance of Earth
moving equipment.

Spare parts procured for maintenance of Earth
moving equipment.

Contract staff salaries, NSSF Contributions,
Allowances, Advertising, Welfare and
entertainment, Telecommunication and Guard
and Security services, Utility bills (Water and
electricity) and office rent paid; Trained Staff.

Contract staff salaries, NSSF Contributions,
Allowances, Advertising, Welfare and
entertainment, Telecommunication and Guard
and Security services, Utility bills (Water and
electricity) and office rent paid.

Contract staff salaries, NSSF Contributions,
Allowances, Advertising, Welfare and
entertainment, Telecommunication and Guard
and Security services, Utility bills (Water and
electricity) and office rent paid.

Printing and photocopying materials, Uniforms
and protective gear procured; Fuel, lubricants and
oils purchased; Vehicles and ICT Equipment
maintained.

Printing and photocopying materials; Fuel,
lubricants and oils purchased; Vehicles and ICT
Equipment maintained.

Printing and photocopying materials; Fuel,
lubricants and oils purchased; Vehicles and ICT
Equipment maintained.

Operation and maintenance field activities
facilitated through inland travel..

Operation and maintenance field activities
facilitated through inland travel.

Operation and maintenance field activities
facilitated through inland travel.
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Project:1559 Drought Resilience in Karamoja Sub-Region Project

Budget Output:000017 Infrastructure Development and Management

PIAP Output: 01040404 Solar powered water supply and small-scale irrigation systems developed.

Programme Intervention: 010404 Increase access and use of water for agricultural production

Two (02) ongoing solar powered irrigation
schemes of Puno and Arechek constructed to
100% completion in the Districts of Napak and
Abim respectively in Karamoja Sub-region
increasing on crop production and farmers'
incomes.

NA NA

PIAP Output: 01040402 Dams and valley tanks for livestock watering constructed

Programme Intervention: 010404 Increase access and use of water for agricultural production

Four (04) communal valley tanks of Tapwa,
Napeikar, Omagal and Akurawoyan constructed
to 100% completion in Karenga, Kotido, Abim
and Amudat Districts respectively in Karamoja
Sub-region.

Livestock watering troughs constructed to 100%
completion for Puno and Akadu kulo valley tanks
in Abim District avoiding direct watering of
animals from the reservoir.

NA NA

Three (03) existing communal valley tanks of
Natire, Lohoo and Lokorikipii rehabilitated to
100% completion in Napak, Kotido and Karenga
Districts respectively in Karamoja Sub-region
using MWE equipment units. This has improved
on their functionality.

Three (03) existing communal valley tanks of
Natire, Lohoo and Lokorikipii rehabilitated to
100% completion in Napak, Kotido and Karenga
Districts respectively in Karamoja Sub-region
using MWE equipment units. This has improved
on their functionality.

Three (03) existing communal valley tanks of
Natire, Lohoo and Lokorikipii rehabilitated to
100% completion in Napak, Kotido and Karenga
Districts respectively in Karamoja Sub-region
using MWE equipment units. This has improved
on their functionality.

Feasibility studies undertaken and Six (6) multi-
purpose earth dams and watering facilities
designed to 100% completion in Karamoja Sub-
region.

Capital works monitored and appraised in
Karamoja Sub-region complying to
specifications.

Capital works monitored and appraised in
Karamoja Sub-region complying to
specifications.

Capital works monitored and appraised in
Karamoja Sub-region complying to
specifications.
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Project:1559 Drought Resilience in Karamoja Sub-Region Project

Budget Output:000017 Infrastructure Development and Management

PIAP Output: 01040402 Dams and valley tanks for livestock watering constructed

Programme Intervention: 010404 Increase access and use of water for agricultural production

Supervised and monitored project activities;
Guard and security services, workshops and
seminars paid; Fuel, lubricants and oils
purchased; Vehicles maintained; Trained Staff.

Supervised and monitored project activities;
Guard and security services, workshops and
seminars paid; Fuel, lubricants and oils
purchased; Vehicles maintained.

Supervised and monitored project activities;
Guard and security services, workshops and
seminars paid; Fuel, lubricants and oils
purchased; Vehicles maintained.

Drought Resilience in Karamoja Project
designed, planned and supervised.

Project Operational Manaual submitted and
approved (70% cumulative progress of Project
Phase I)

Project Operational Manaual submitted and
approved (70% cumulative progress of Project
Phase I)

Feasibility studies undertaken and Lopei Bulk
Water Supply and Irrigation Scheme in Napak
District designed to 100% completion

Feasibility studies undertaken and Lopei Bulk
Water Supply and Irrigation Scheme in Napak
District designed to 100% completion

Feasibility studies undertaken and Lopei Bulk
Water Supply and Irrigation Scheme in Napak
District designed to 100% completion

Ministry of Water and Environment Karamoja
Regional Office Building constructed to 98%
completion. This will provide office space for
staff and eliminate rent costs from project
expenses thus saving money for use in other
infrastructure developments.

Two (02) solar powered irrigation schemes of
Puno and Arechek constructed to 100%
completion in the Districts of Abim and Napak
respectively in Karamoja Sub-region. This will
increase productivity and farmers' incomes thus
improving on their livelihoods.

Four (04) communal valley tanks of Tapwa,
Napeikar, Omagal and Akurawoyan constructed
to 100% completion in Karenga, Kotido, Abim
and Amudat Districts respectively in Karamoja
Sub-region.

NA NA

PIAP Output: 01040414 New multi-purpose water development schemes constructed.

Programme Intervention: 010404 Increase access and use of water for agricultural production

Ministry of Water and Environment Karamoja
Regional Office Building constructed to 98%
completion in Moroto District.

NA NA
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Project:1559 Drought Resilience in Karamoja Sub-Region Project

Budget Output:000017 Infrastructure Development and Management

PIAP Output: 01040414 New multi-purpose water development schemes constructed.

Programme Intervention: 010404 Increase access and use of water for agricultural production

Feasibility studies undertaken and Lopei Bulk
Water Supply and Irrigation Scheme designed to
100% completion in Napak District.

NA NA

Two (02) ongoing solar powered irrigation
schemes of Puno and Arechek constructed to
100% completion in the Districts of Napak and
Abim respectively in Karamoja Sub-region
increasing on crop production and farmers'
incomes.

NA NA

Project:1661 Irrigation For Climate Resilience Project Profile

Budget Output:000003 Facilities and Equipment Management

PIAP Output: 01040416 Sustainable management institutions for effective utilization of Dams and valley tanks established.

Programme Intervention: 010404 Increase access and use of water for agricultural production

Implementation support offered for off farm
infrastructure development support for
Kabuyanda and Matanda Irrigation schemes in
Isingiro and Kanungu Districts respectively.

Implementation Support offered for Off-Farm
infrastructure development of Kabuyanda
Irrigation scheme in Isingiro District

Implementation Support offered for Off-Farm
infrastructure development of Kabuyanda
Irrigation scheme in Isingiro District

HIV/AIDS/Covid-19 mainstreaming undertaken
for Kabuyanda and Matanda Irrigation schemes
in Isingiro and Kanungu Districts respectively.

HIV/AIDS/COVID 19 mainstreaming carried out
for Kabuyanda irrigation scheme in Isingiro
District

HIV/AIDS/COVID 19 mainstreaming carried out
for Kabuyanda irrigation scheme in Isingiro
District

GBV/VAC activities implemented and supported
by NGO in Kabuyanda and Matanda Irrigation
schemes in Isingiro and Kanungu Districts
respectively.

GBV/VAC activities implemented and supported
by an NGO in Kabuyanda irrigation scheme in
Isingiro district.

GBV/VAC activities implemented and supported
by an NGO in Kabuyanda irrigation scheme in
Isingiro district.

Technical backstopping provided and quality
assurance by Project Team.

Provision of Technical backstopping and quality
assurance by project team

Provision of Technical backstopping and quality
assurance by project team

Olweny and Agoro Irrigation schemes in Lira and
Lamwo Districts respectively offered
Implementation support for sustainable
management.

Offered implementation support for sustainable
management of Olweny and Agoro irrigation
schemes in Lira and Lamwo Districts
respectively

Offered implementation support for sustainable
management of Olweny and Agoro irrigation
schemes in Lira and Lamwo Districts
respectively
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Project:1661 Irrigation For Climate Resilience Project Profile

Budget Output:000003 Facilities and Equipment Management

PIAP Output: 01040416 Sustainable management institutions for effective utilization of Dams and valley tanks established.

Programme Intervention: 010404 Increase access and use of water for agricultural production

Rwoho Central Forest Reserve re-afforested and
maintained..

Rwoho CFR reafforestation and maintenance
activities including clearing, pitting, planting and
refilling carried out

Rwoho CFR reafforestation and maintenance
activities including clearing, pitting, planting and
refilling carried out

Catchment Management Plan prepared for
Kabuyanda and Matanda Irrigation schemes in
Isingiro and Kanungu Districts respectively.

Catchment management plans for Kabuyanda and
Matanda implemented

Catchment management plans for Kabuyanda and
Matanda implemented

Catchment Management Plans prepared for
Kabuyanda and Matanda Irrigation schemes in
Isingiro and Kanungu Districts respectively.

Catchment management plans for Kabuyanda and
Matanda Irrigation schemes implemented

Catchment management plans for Kabuyanda and
Matanda Irrigation schemes implemented

Catchment Management investments
implementation and water management measures
supervised from the micro-catchment
management plans for Kabuyanda and Matanda
Irrigation schemes.

NA NA

On-farm Production and Productivity increased
for Kabuyanda, Matanda, Agoro, Olweny and
Nyimur Irrigation schemes in the districts of
Insingiro, Kanungu, Lamwo, Lira and Lamwo
Districts respectively.

Extension workers trained, farmer field schools
and demonstration farms established

Extension workers trained, farmer field schools
and demonstration farms established

Farm Inputs provided for One (01) acre and
Three (03) seasons for farmers.

Inputs supplied for 1 acre for 3 seasons, the
project financing 67/50/33%, per farmer

Inputs supplied for 1 acre for 3 seasons, the
project financing 67/50/33%, per farmer

Marketing groups trained and strengthened. Marketing groups in Agoro and Olweny trained
and strengthened

Marketing groups in Agoro and Olweny trained
and strengthened

Business developed with off-takers in the project
areas

Business developed with off takers in Agoro and
Olweny

Business developed with off takers in Agoro and
Olweny

Developed VC (studies, platforms and linkages). VC development (studies, platforms, linkages) VC development (studies, platforms, linkages)

Existing Cooperatives strengthened by UCA in
Agoro and Olweny.

Existing cooperatives strengthened Existing cooperatives strengthened

Added value/market linkages and matching
grants.

Value addition and market linkages created for
Olweny and Agoro Irrigation schemes in the
districts of Lira and Lamwo

Value addition and market linkages created for
Olweny and Agoro Irrigation schemes in the
districts of Lira and Lamwo
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Project:1661 Irrigation For Climate Resilience Project Profile

Budget Output:000003 Facilities and Equipment Management

PIAP Output: 01040416 Sustainable management institutions for effective utilization of Dams and valley tanks established.

Programme Intervention: 010404 Increase access and use of water for agricultural production

Created project awareness/sensitization meetings
held with Districts and Sub-counties (Ministry of
Water and Environment).

Project awareness/ senstisation meetings held
with Districts and Sub-counties (MWE)

Project awareness/ senstisation meetings held
with Districts and Sub-counties (MWE)

Implementing agency staff trained on GBV
(Ministry of Water and Environment).

Implementation agency staff trained on GBV
(MWE)

Implementation agency staff trained on GBV
(MWE)

Project Information Education and Information
(IEC) materials supplied to Improving on
awareness (caps, shirts, etc.) for Kabuyanda and
Matanda

Information, Education and Communication
(IEC) materials for awareness creation in the
project areas printed and shared

Information, Education and Communication
(IEC) materials for awareness creation in the
project areas printed and shared

Regular stakeholder engagements conducted and
resolved emerging issues by Project Team.

Regular stakeholder engagements and resolution
of emerging issues conducted by the Project
Team

Regular stakeholder engagements and resolution
of emerging issues conducted by the Project
Team

Mobilized communities and created awareness by
the District and Local Government authorities
(Kabuyanda and Matanda) in the project areas.

Community mobilisation and awareness activities
carried out by the project team, District and Local
Government authorities (Kabuyanda & Matanda)

Community mobilisation and awareness activities
carried out by the project team, District and Local
Government authorities (Kabuyanda & Matanda)

ICRP project launched among the various stake
holders

ICRP project launched among the different
stakeholders

ICRP project launched among the different
stakeholders

Pre- Project implementation support for Irrigation
Schemes and watering systems of Matanda in
Kanungu district conducted

Pre-project implementation support activities
conducted for Matanda Irrigation Scheme in
Kanungu District

Pre-project implementation support activities
conducted for Matanda Irrigation Scheme in
Kanungu District

Fuel, lubricants and oils for implementation of
Project activities purchased.

Fuel, lubricants and oils purchased Fuel, lubricants and oils purchased

Project vehicle fleet serviced and purchased Project vehicle fleet serviced and maintained Project vehicle fleet serviced and maintained

Staff allowances paid Staff allowances paid Staff allowances paid

Community Mobilizations and Awareness by the
project team, District and Local Government
authorities (Kabuyanda & Matanda) conducted.

Community mobilisation and a wareness
activities conducted in Kabuyanda, Olweny and
Agoro

Community mobilisation and a wareness
activities conducted in Kabuyanda, Olweny and
Agoro

regular stakeholder engagements and resolution
of emerging issues by Project Team conducted

Regular stake holder engagements conducted in
Kabuyanda, Matanda, Agoro, Olweny and
Amagoro in the districts of Isingiro, Kanungu,
Lamwo, lira and Tororo

Regular stake holder engagements conducted in
Kabuyanda, Matanda, Agoro, Olweny and
Amagoro in the districts of Isingiro, Kanungu,
Lamwo, lira and Tororo
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Project:1661 Irrigation For Climate Resilience Project Profile

Budget Output:000003 Facilities and Equipment Management

PIAP Output: 01040416 Sustainable management institutions for effective utilization of Dams and valley tanks established.

Programme Intervention: 010404 Increase access and use of water for agricultural production

Assorted indigenous seedlings for restoration
planting and maintenance of Rwoho supplied

NA NA

Project coordination meetings conducte Project coodination meetings with components
and the DLGs of Isingiro , Kanungu, Lamwo,
Lira and Tororo conducted.

Project coodination meetings with components
and the DLGs of Isingiro , Kanungu, Lamwo,
Lira and Tororo conducted.

Planning & budgeting workshops with
Components and DLGs conducted

Planning & budgeting workshops with
Components and DLGs conducted

Planning & budgeting workshops with
Components and DLGs conducted

Social safe guards activities (GBV, GRMs &
VMGFs for Kabuyand and Matanda) supervised
and monitored

Social safe guards activities (GBV, GRMs &
VMGFs for Kabuyanda and Matanda) supervised
and Monitored

Social safe guards activities (GBV, GRMs &
VMGFs for Kabuyanda and Matanda) supervised
and Monitored

Inspection visits to agro-input dealers conducted Inspection visits to agro-input dealers conducted Inspection visits to agro-input dealers conducted

Quality assurance unit national level activites
carried out.

Quality assurance unit national level activites
carried out.

Quality assurance unit national level activites
carried out.

Budget Output:000017 Infrastructure Development and Management

PIAP Output: 01040402 Multi-purpose water development schemes including valley dams, valley tanks developed

Programme Intervention: 010404 Increase access and use of water for agricultural production

A baseline study that is gender sensitive carried
out.

Project Baseline study (gender sensitive) carried
out to 70% completion level

Project Baseline study (gender sensitive) carried
out to 70% completion level

Conducted monthly site inspection and meetings
for construction of the irrigation schemes

Monthly site inspection and meetings for
construction of the irrigation schemes conducted

Monthly site inspection and meetings for
construction of the irrigation schemes conducted

PIAP Output: 01040401 New irrigation schemes constructed to completion.

Programme Intervention: 010404 Increase access and use of water for agricultural production

Kabuyanda Off-farm Network up to the Block
(contract includes construction of 60No.
Sanitation Facilities within the command area) in
Isingiro district partially constructed to 5% level
of completion.

Kabuyanda Off-farm Network up to the Block
(contract includes construction of 60No.
Sanitation Facilities within the command area)
partially constructed to 5% level of completion.

Kabuyanda Off-farm Network up to the Block
(contract includes construction of 60No.
Sanitation Facilities within the command area)
partially constructed to 5% level of completion.

Design Review of Nyimur under taken to 50%
level of completion.

NA NA
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Project:1661 Irrigation For Climate Resilience Project Profile

Budget Output:000017 Infrastructure Development and Management

PIAP Output: 01040401 New irrigation schemes constructed to completion.

Programme Intervention: 010404 Increase access and use of water for agricultural production

Feasibility study of Amagoro Irrigation Scheme
in Tororo District undertaken to 100%.

Detailed Feasibility study of Amagoro under
taken to 70% completion (Draft Feasibility
report)

Detailed Feasibility study of Amagoro under
taken to 70% completion (Draft Feasibility
report)

An environmental and social management system
at MWE developed and operationalized.

Environmental and social management system at
MWE developed to 60% completion

Environmental and social management system at
MWE developed to 60% completion

ESIA and RAP studies for Amagoro carried out
to completion

ESIA and RAP studies for Amagoro Irrigation
Scheme in Tororo completed to 50%.

ESIA and RAP studies for Amagoro Irrigation
Scheme in Tororo completed to 50%.

Scheme Specific baselines/MTR undertaken for
Matanda, Kabuyanda, Enengo, Nyimur and
Agoro.

Scheme Specific baselines/MTR under taken to
60% (Kabuyanda and Matanda)

Scheme Specific baselines/MTR under taken to
60% (Kabuyanda and Matanda)

Detailed Design for Enengo Irrigation Scheme in
Rukungiri District under taken upto 60%
completion.

NA NA

Project M&E Systems to tract performance of the
project activities formulated

Project M&E Systems developed to 70%
completion Level (Testing of the developed M&E
system and Training of the system users)

Project M&E Systems developed to 70%
completion Level (Testing of the developed M&E
system and Training of the system users)

Irrigation guide lines prepared to completion and
shared with the team.

Irrigation Guide lines prepared to 80%
completion.

Irrigation Guide lines prepared to 80%
completion.

ESMP activities for Kabuyanda implemented. ESMP activities for Kabuyanda implemented ESMP activities for Kabuyanda implemented

ESIA and RAP studies for Nyimur updated ESIA and RAP studies for Nyimur updated ESIA and RAP studies for Nyimur updated

Input distribution system development Input distribution system developed to 60%
completion.

Input distribution system developed to 60%
completion.

Video conferencing facilities installed at the
MWE premises

NA NA

Farmer Led Irrigation systems in Wakiso, Mpigi
and Mukono designed, constructed and
supervised.

Farmer Led Irrigation systems in the districts of
Wakiso, Mpigi and Mukono designed,
constructed and supervised.

Farmer Led Irrigation systems in the districts of
Wakiso, Mpigi and Mukono designed,
constructed and supervised.

Facilitation for ground Breaking of the
construction sites provided

NA NA

ESIA for Matanda Irrigation Scheme in Kanungu
District conducted.

NA NA
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Project:1661 Irrigation For Climate Resilience Project Profile

Budget Output:000017 Infrastructure Development and Management

PIAP Output: 01040401 New irrigation schemes constructed to completion.

Programme Intervention: 010404 Increase access and use of water for agricultural production

An Electronic Filing System established NA NA

Feasibility study of Amagoro Irrigation Scheme
in Tororo District undertaken to 100%.

Detailed Feasibility study of Amagoro under
taken to 70% completion (Draft Feasibility
report)

Detailed Feasibility study of Amagoro under
taken to 70% completion (Draft Feasibility
report)

Detailed Design for Enengo Irrigation Scheme in
Rukungiri District under taken upto 60%
completion.

NA NA

Project M&E Systems to tract performance of the
project activities formulated

Project M&E Systems developed to 70%
completion Level (Testing of the developed M&E
system and Training of the system users)

Project M&E Systems developed to 70%
completion Level (Testing of the developed M&E
system and Training of the system users)

Scheme Specific baselines/MTR undertaken for
Matanda, Kabuyanda, Enengo, Nyimur and
Agoro.

Scheme Specific baselines/MTR under taken to
60% (Kabuyanda and Matanda)

Scheme Specific baselines/MTR under taken to
60% (Kabuyanda and Matanda)

Irrigation guide lines prepared to completion and
shared with the team.

Irrigation Guide lines prepared to 80%
completion.

Irrigation Guide lines prepared to 80%
completion.

Design Review of Nyimur under taken to 50%
level of completion.

NA NA

Kabuyanda off farm net work upto the block
construction works supervised.

Construction of Kabuyanda Off-farm Network up
to the Block (contract includes construction of
60No. Sanitation Facilities within the command
area) supervised.

Construction of Kabuyanda Off-farm Network up
to the Block (contract includes construction of
60No. Sanitation Facilities within the command
area) supervised.

Kabuyanda Off-farm Network up to the Block
(contract includes construction of 60No.
Sanitation Facilities within the command area) in
Isingiro district partially constructed to 5% level
of completion.

Kabuyanda Off-farm Network up to the Block
(contract includes construction of 60No.
Sanitation Facilities within the command area)
partially constructed to 5% level of completion.

Kabuyanda Off-farm Network up to the Block
(contract includes construction of 60No.
Sanitation Facilities within the command area)
partially constructed to 5% level of completion.

A baseline study that is gender sensitive carried
out.

Project Baseline study (gender sensitive) carried
out to 70% completion level

Project Baseline study (gender sensitive) carried
out to 70% completion level

An environmental and social management system
at MWE developed and operationalized.

Environmental and social management system at
MWE developed to 60% completion

Environmental and social management system at
MWE developed to 60% completion
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Project:1661 Irrigation For Climate Resilience Project Profile

Budget Output:000017 Infrastructure Development and Management

PIAP Output: 01040401 New irrigation schemes constructed to completion.

Programme Intervention: 010404 Increase access and use of water for agricultural production

ESIA and RAP studies for Amagoro carried out
to completion

ESIA and RAP studies for Amagoro Irrigation
Scheme in Tororo completed to 50%.

ESIA and RAP studies for Amagoro Irrigation
Scheme in Tororo completed to 50%.

ESMP activities for Kabuyanda implemented. ESMP activities for Kabuyanda implemented ESMP activities for Kabuyanda implemented

Input distribution system development Input distribution system developed to 60%
completion.

Input distribution system developed to 60%
completion.

ESIA and RAP studies for Nyimur updated ESIA and RAP studies for Nyimur updated ESIA and RAP studies for Nyimur updated

Video conferencing facilities installed at the
MWE premises

NA NA

Farmer Led Irrigation systems in Wakiso, Mpigi
and Mukono designed, constructed and
supervised.

Farmer Led Irrigation systems in the districts of
Wakiso, Mpigi and Mukono designed,
constructed and supervised.

Farmer Led Irrigation systems in the districts of
Wakiso, Mpigi and Mukono designed,
constructed and supervised.

Facilitation for ground Breaking of the
construction sites provided

NA NA

ESIA for Matanda Irrigation Scheme in Kanungu
District conducted.

ESIA for Matanda Irrigation scheme in Kanungu
District conducted to 40%

ESIA for Matanda Irrigation scheme in Kanungu
District conducted to 40%

An Electronic Filing System established An Electronic filing system established to 60% An Electronic filing system established to 60%

Mini-laboratory equipment supplied purchased
under component 2.

NA NA

PIAP Output: 01040404 Dams and valley tanks for livestock watering constructed.

Programme Intervention: 010404 Increase access and use of water for agricultural production

Kabuyanda off farm net work upto the block
construction works supervised.

Construction of Kabuyanda Off-farm Network up
to the Block (contract includes construction of
60No. Sanitation Facilities within the command
area) supervised.

Construction of Kabuyanda Off-farm Network up
to the Block (contract includes construction of
60No. Sanitation Facilities within the command
area) supervised.

Kabuyanda Dam in Insingiro District partially
constructed to 10%progress providing water for
multipurpose use.

Kabuyanda Irrigation Scheme in Insingiro
District partially constructed to 25%

Kabuyanda Irrigation Scheme in Insingiro
District partially constructed to 25%

Geological, Hydrological and Engineering
activities for Matanda and Kabuyanda earth dams
by the hired dam Safety Panel of experts
supervised for compliance to specifications

Dam Panel of experts (Geologist, Hydrologist,
and Dam engineer) to review the detailed designs
(Enengo, Nyimur and Amagoro) and construction
supervision of Kabuyanda and Matanda Irrigation
schemes recruited.

Dam Panel of experts (Geologist, Hydrologist,
and Dam engineer) to review the detailed designs
(Enengo, Nyimur and Amagoro) and construction
supervision of Kabuyanda and Matanda Irrigation
schemes recruited.
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Budget Output:000017 Infrastructure Development and Management

PIAP Output: 01040404 Dams and valley tanks for livestock watering constructed.

Programme Intervention: 010404 Increase access and use of water for agricultural production

Kabuyanda Dam construction works in Isingiro
District supervised and monitored.

NA NA

Land acquired and Project Affected Persons
(PAPs) compensated for the construction of
Project facilities (Irrigation schemes and earth
dams) in Kabuyanda and Matanda in Insingiro
and Kanungu Districts.

Project Affected Persons (PAPs) for Kabuyanda
Irrigation Scheme in Insingiro District
compensated.

Project Affected Persons (PAPs) for Kabuyanda
Irrigation Scheme in Insingiro District
compensated.

Contract Staff salaries of Procurement Specialist,
Social Safe Guards Specialist, Environment Safe
guards Specialist, M&E Specialist,
Communication Officer, FLI Irrigation Engineers
(03), FLI Sociologists (02), Grant Manager,
Grant Assistants (02) paid.

Payment of Contract Staff Salaries (Procurement
Specialist, Social Safe Guards Specialist,
Environment Safe guards Specialist, M&E
Specialist, Communication Officer,FLI Irrigation
Engineers (03), FLI Sociologists (02), Grant
Manager, Grant Assistants (02) and Agri business
specialist)

Payment of Contract Staff Salaries (Procurement
Specialist, Social Safe Guards Specialist,
Environment Safe guards Specialist, M&E
Specialist, Communication Officer,FLI Irrigation
Engineers (03), FLI Sociologists (02), Grant
Manager, Grant Assistants (02) and Agri business
specialist)

Monthly supervision allowances for resident
engineers and the District local Governments.

Monthly Supervision Allowance for Resident Site
Team (Engineer, Sociologist & Environmentalist)

Monthly Supervision Allowance for Resident Site
Team (Engineer, Sociologist & Environmentalist)

PAP (Project Affected Person) implementation -
verifications successfully conducted in
Kabuyanda and Matanda Irrigation schemes

RAP implementation , Environmental safe
guards, and Rwoho restoration activities
monitored and supervised.

RAP implementation , Environmental safe
guards, and Rwoho restoration activities
monitored and supervised.

Designs for Nyimur, Enengo , Agoro and
Amagoro irrigation schemes reviewed for
compliance by the Geological, Hydrological and
Engineering experts.

Designs for Nyimur, Agoro and Enengo reviewed Designs for Nyimur, Agoro and Enengo reviewed

Project activities monitored by District Local
Government staff

NA NA

ongoing works construction, studies, RAP
implementation activities, Environmental safe
guards activities and Rwoho restoration
activities) supervised and monitored.

Ongoing works construction, studies, RAP
implementation activities, Environmental safe
guards activities and Rwoho restoration
activities) supervised and monitored.

Ongoing works construction, studies, RAP
implementation activities, Environmental safe
guards activities and Rwoho restoration
activities) supervised and monitored.

Construction works supervised and monitored by
District Technical Support Teams (Kabuyanda &
Matanda) supervised

Construction works of Kabuyanda and Matanda
Irrigation schemes in Kabuyanda and Matanda
supervised and monitored.

Construction works of Kabuyanda and Matanda
Irrigation schemes in Kabuyanda and Matanda
supervised and monitored.
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Budget Output:000017 Infrastructure Development and Management

PIAP Output: 01040404 Dams and valley tanks for livestock watering constructed.

Programme Intervention: 010404 Increase access and use of water for agricultural production

Environmental and Social Safeguards
Implementation for Kabuyanda and Matanda
supervised

Kabuyanda Environmental and Social Safeguards
Implementation activities monitored and
supervised.

Kabuyanda Environmental and Social Safeguards
Implementation activities monitored and
supervised.

Allowance for Resident Site Team (Engineer,
Sociologist & Environmentalist) paid

Paid allowances for the resident site team for
Kabuyanda and Matanda Irrigation schemes

Paid allowances for the resident site team for
Kabuyanda and Matanda Irrigation schemes

Conducted regional/International trainings for
Project Team & or Stakeholders on
implementation strategies

Conducted regional/International trainings for
Project Team & or Stakeholders on
implementation strategies

Conducted regional/International trainings for
Project Team & or Stakeholders on
implementation strategies

DLG scheme level staff trained DLG scheme level staff trained DLG scheme level staff trained

Agricultural Statistics & Research Data
collection conducted

Agricultural Statistics & Research Scheme-
specific baselines

Agricultural Statistics & Research Scheme-
specific baselines

Conduct Project coordination meetings Project coordination meetings conducted Project coordination meetings conducted

Tenders for works, goods and services advertised. Tenders for works, goods and services published Tenders for works, goods and services published

Stationery, photocopying and printing Printing, stationery, photocopying Printing, stationery, photocopying

Project Steering Committee meetings conducted Project steering committee meetings conducted Project steering committee meetings conducted

Planning & budgeting workshops with
Components and DLGs conducted

Planning & budgeting workshops with
Components and DLGs conducted.

Planning & budgeting workshops with
Components and DLGs conducted.

PIAP Output: 01040414 New multi-purpose water development schemes constructed.

Programme Intervention: 010404 Increase access and use of water for agricultural production

Station Wagons, Pickups, ICT equipment
(Laptops, Printers & Photocopiers, Desktops,
cameras, Projectors) and motorcycles for the
project implementation team in the different
implementing agencies purchased.

Station wagons, pickups and ICT equipment
purchased

Station wagons, pickups and ICT equipment
purchased

District Local Government (DLG) activities
supervised and monitored.

Field monitoring activities by the DLG staff in
the project areas.

Field monitoring activities by the DLG staff in
the project areas.

Other Operational Costs (supplies, insurance,
maintenance, travel) paid

Other operational costs covered Other operational costs covered
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Budget Output:000017 Infrastructure Development and Management

PIAP Output: 01040414 New multi-purpose water development schemes constructed.

Programme Intervention: 010404 Increase access and use of water for agricultural production

Regular Project coordination meetings, Project
Steering Committee meetings, Planning &
budgeting workshops with Components and
DLGs conducted.

Regular project coordination meetings conducted Regular project coordination meetings conducted

Reviewed the Design of Nyimur Irrigation
System in Lamwo District .

Design review of Nyimur undertaken to 60%
completion

Design review of Nyimur undertaken to 60%
completion

Quarterly allowances paid to the project
implementation team

Quarterly staff Allowances (Lunch and
Transport) paid

Quarterly staff Allowances (Lunch and
Transport) paid

Payments made for the Media supplements
(Communication)

Payments for the media supplements Payments for the media supplements

Data collection exercise for the new schemes of
Kabuyanda and Matanda and for the already
existing schemes of Agoro and Nyimur carried
out.

Data collection conducted for agricultural
research and statistics

Data collection conducted for agricultural
research and statistics

Project:1666 Development of Solar Powered Irrigation and Water Supply Systems

Budget Output:000003 Facilities and Equipment Management

PIAP Output: 01040404 Solar powered water supply and small-scale irrigation systems developed.

Programme Intervention: 010404 Increase access and use of water for agricultural production

Printing and photocopying materials, fuel,
lubricants and oils purchased; Trained staff;
Vehicles maintained; Operation and maintenance
field activities facilitated through inland travel.

Printing and photocopying materials, fuel,
lubricants and oils purchased; Trained staff;
Vehicles maintained; Operation and maintenance
field activities facilitated through inland travel.

Printing and photocopying materials, fuel,
lubricants and oils purchased; Trained staff;
Vehicles maintained; Operation and maintenance
field activities facilitated through inland travel.

Budget Output:000017 Infrastructure Development and Management

PIAP Output: 01040415 Solar powered small-scale irrigation systems developed.

Programme Intervention: 010404 Increase access and use of water for agricultural production

Staff trained, purchased computer supplies, fuel,
lubricants and oils and stationery materials,
maintained vehicle and telecommunication
services paid.

Purchased computer supplies, fuel, lubricants and
oils and stationery materials, maintained vehicle
and telecommunication services paid.

Purchased computer supplies, fuel, lubricants and
oils and stationery materials, maintained vehicle
and telecommunication services paid.

Ongoing works supervised and monitored
(construction of Irrigation schemes) complying to
specifications.

Ongoing works supervised and monitored
(construction of Irrigation schemes) complying to
specifications.

Ongoing works supervised and monitored
(construction of Irrigation schemes) complying to
specifications.
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Project:1666 Development of Solar Powered Irrigation and Water Supply Systems

Budget Output:000017 Infrastructure Development and Management

PIAP Output: 01040415 Solar powered small-scale irrigation systems developed.

Programme Intervention: 010404 Increase access and use of water for agricultural production

Contributed to Owners Engineer. Contributed to Owners Engineer. Contributed to Owners Engineer.

Made a 5% Counterpart Contribution to the
Loan.

NA NA

Solar Water supply and Irrigation systems
installed countrywide.

Solar Water supply and Irrigation systems
installed countrywide.

Solar Water supply and Irrigation systems
installed countrywide.

Programme:06 Natural Resources, Environment, Climate Change, Land And Water

SubProgramme:01

Sub SubProgramme:01 Directorate of Environmental Affairs

Departments

Department:001 Climate Change Department

Budget Output:000014 Administrative and Support Services

PIAP Output: 06020301 Improve coordination, regulation and monitoring of environment management at both central and local government
levels

Programme Intervention: 060203 Strengthen conservation, restoration of forests, wetlands and water catchments and hilly and mountainous
areas:

General/contract staff salaries and National social
security contributions paid
Vehicles maintained and serviced
vehicle tyres and fuel purchased

General/contract staff salaries and National social
security contributions paid Vehicles maintained
and serviced vehicle tyres and fuel purchased

General/contract staff salaries and National social
security contributions paid Vehicles maintained
and serviced vehicle tyres and fuel purchased
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Budget Output:000015 Monitoring and Evaluation

PIAP Output: 06020301 Improve coordination, regulation and monitoring of environment management at both central and local government
levels

Programme Intervention: 060203 Strengthen conservation, restoration of forests, wetlands and water catchments and hilly and mountainous
areas:

climate change Adaptation projects Monitored
Climate change Mitigation projects and CDM
Monitored
Sectors trained on MRV

Capacity building for both CCD and emitting
Sectors on development and management of
GHG inventories. Monitoring climate change
mitigation projects and CDM Training sectors on
MRV Sensitize and Train MDAs and Local LGs
in climate risk screening of projects and
programmes Monitoring climate change
adaptation projects Build capacity of MDA and
local government on Measuring resilience to
climate change Print CC Readers and Build
capacity of teachers in climate change

Capacity building for both CCD and emitting
Sectors on development and management of
GHG inventories. Monitoring climate change
mitigation projects and CDM Training sectors on
MRV Sensitize and Train MDAs and Local LGs
in climate risk screening of projects and
programmes Monitoring climate change
adaptation projects Build capacity of MDA and
local government on Measuring resilience to
climate change Print CC Readers and Build
capacity of teachers in climate change

PIAP Output: 06030203 Protection and restoration of strategic fragile ecosystems undertaken

Programme Intervention: 060302 Increase investment in value addition to environment and natural resources products and services.

MDAs and Local LGs sensitized in climate risk
screening of projects and programmes.
capacity built for MDA and local government on
Measuring resilience to climate change
CC Readers printed and teachers capacity built in
climate change

NA NA

Budget Output:000039 Policies, Regulations and Standards

PIAP Output: 06030203 Protection and restoration of strategic fragile ecosystems undertaken

Programme Intervention: 060302 Increase investment in value addition to environment and natural resources products and services.

National gender and Climate change strategy and
action plan Developed
framework for financing and nurturing climate
change responsive innovations in Uganda
established

Develop a national gender and climate change
strategy and action plan Establish a framework
for financing and nurturing climate change
responsive innovations in Uganda

Develop a national gender and climate change
strategy and action plan Establish a framework
for financing and nurturing climate change
responsive innovations in Uganda

The National Advisory committee on climate
change Functional

The National Advisory Committee on Climate
Change functional. Develop guidelines for
carbon neutrality certification and assessment
criteria and template

The National Advisory Committee on Climate
Change functional. Develop guidelines for
carbon neutrality certification and assessment
criteria and template
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Budget Output:000039 Policies, Regulations and Standards

PIAP Output: 06030203 Protection and restoration of strategic fragile ecosystems undertaken

Programme Intervention: 060302 Increase investment in value addition to environment and natural resources products and services.

Climate change bond in partnership with Uganda
development bank, Bank of Uganda and
MoFPED Established
Regulations of the national Climate Change Act
developed

Develop regulations of the national Climate
Change Act

Develop regulations of the national Climate
Change Act

Stakeholder consultations to review climate
change integration guidelines conducted
Tools measuring resilience to climate change
Developed

Conduct stakeholder consultations to review
climate change integration guidelines to capture
disaster risk reduction

Conduct stakeholder consultations to review
climate change integration guidelines to capture
disaster risk reduction

National and Regional dissemination of National
Climate Act and NDC conducted
Popular version of the National Climate Change
Act, NDC developed and disseminated

Conduct national and regional dessemination of
National Climate Act and NDC Develop popular
version of the National Climate Change Act,
NDC and dissemination

Conduct national and regional dessemination of
National Climate Act and NDC Develop popular
version of the National Climate Change Act,
NDC and dissemination

The National Advisory committee on climate
change Functional

The National Advisory Committee on Climate
Change functional. Develop guidelines for
carbon neutrality certification and assessment
criteria and template

The National Advisory Committee on Climate
Change functional. Develop guidelines for
carbon neutrality certification and assessment
criteria and template

LG performance Assessment revised
National Monitoring Framework Revised

Revise the LG performance assessment to
include climate change indicators Revise national
monitoring framework to include CC indicators

Revise the LG performance assessment to
include climate change indicators Revise national
monitoring framework to include CC indicators

National gender and Climate change strategy and
action plan Developed
framework for financing and nurturing climate
change responsive innovations in Uganda
established

Develop a national gender and climate change
strategy and action plan Establish a framework
for financing and nurturing climate change
responsive innovations in Uganda

Develop a national gender and climate change
strategy and action plan Establish a framework
for financing and nurturing climate change
responsive innovations in Uganda

Climate change bond in partnership with Uganda
development bank, Bank of Uganda and
MoFPED Established
Regulations of the national Climate Change Act
developed

Develop regulations of the national Climate
Change Act

Develop regulations of the national Climate
Change Act

National and Regional dissemination of National
Climate Act and NDC conducted
Popular version of the National Climate Change
Act, NDC developed and disseminated

Conduct national and regional dessemination of
National Climate Act and NDC Develop popular
version of the National Climate Change Act,
NDC and dissemination

N/A
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Budget Output:000039 Policies, Regulations and Standards

PIAP Output: 06030203 Protection and restoration of strategic fragile ecosystems undertaken

Programme Intervention: 060302 Increase investment in value addition to environment and natural resources products and services.

Stakeholder consultations to review climate
change integration guidelines conducted
Tools measuring resilience to climate change
Developed

Conduct stakeholder consultations to review
climate change integration guidelines to capture
disaster risk reduction

N/A

The National Advisory committee on climate
change Functional

The National Advisory Committee on Climate
Change functional. Develop guidelines for
carbon neutrality certification and assessment
criteria and template

N/A

LG performance Assessment revised
National Monitoring Framework Revised

Revise the LG performance assessment to
include climate change indicators Revise national
monitoring framework to include CC indicators

N/A

Budget Output:140020 Advocacy, sensitization and information management

PIAP Output: 06020301 Improve coordination, regulation and monitoring of environment management at both central and local government
levels

Programme Intervention: 060203 Strengthen conservation, restoration of forests, wetlands and water catchments and hilly and mountainous
areas:

LG/ community sensitized on adaptation to
climate change
Climate Change awareness and communication
materials prepared and printed
First State of National Climate Change Report
Prepared and Data collected

Preparing and printing of climate change
awareness and communication materials Prepare
the First State of National Climate Change
Report and data collection Undertake Local
Government/Community sensitization meetings
on adaptation to climate change

Preparing and printing of climate change
awareness and communication materials Prepare
the First State of National Climate Change
Report and data collection Undertake Local
Government/Community sensitization meetings
on adaptation to climate change

GHG reports collected , processed , managed and
developed
LG baseline to climate change risk, impact and
vulnerability conducted

Bi-annual update report for Climate Change
supported Conduct Local Government Baseline
to Climate Change Risk, Impact and
Vulnerability

Bi-annual update report for Climate Change
supported Conduct Local Government Baseline
to Climate Change Risk, Impact and
Vulnerability

Third National Communication Printed and
Disseminated
regional and international NAP EXPO attended
Attended international carbon and mitigation
Foras
Bi-annual update report for climate change
supported

Printing and dissemination of the Third National
Communication. (TNC)

Printing and dissemination of the Third National
Communication. (TNC)
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Budget Output:140020 Advocacy, sensitization and information management

PIAP Output: 06020301 Improve coordination, regulation and monitoring of environment management at both central and local government
levels

Programme Intervention: 060203 Strengthen conservation, restoration of forests, wetlands and water catchments and hilly and mountainous
areas:

Preparations made for UNFCCC June sessions
Attended UNFCCC June Sessions
Pre COP 27 National Thematic Group meetings
And National Forum Conducted
COP 27 National position paper Prepared and
printed

NA NA

GHG reports collected , processed , managed and
developed
LG baseline to climate change risk, impact and
vulnerability conducted

Bi-annual update report for Climate Change
supported Conduct Local Government Baseline
to Climate Change Risk, Impact and
Vulnerability

N/A

Third National Communication Printed and
Disseminated
regional and international NAP EXPO attended
Attended international carbon and mitigation
Foras
Bi-annual update report for climate change
supported

Printing and dissemination of the Third National
Communication. (TNC)

N/A

LG/ community sensitized on adaptation to
climate change
Climate Change awareness and communication
materials prepared and printed
First State of National Climate Change Report
Prepared and Data collected

Preparing and printing of climate change
awareness and communication materials Prepare
the First State of National Climate Change
Report and data collection Undertake Local
Government/Community sensitization meetings
on adaptation to climate change

N/A

Department:002 Environment Support Services
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Budget Output:000014 Administrative and Support Services

PIAP Output: 06020301 Improve coordination, regulation and monitoring of environment management at both central and local government
levels

Programme Intervention: 060203 Strengthen conservation, restoration of forests, wetlands and water catchments and hilly and mountainous
areas:

Fuel procured; Vehicle tyres procured and small
office equipment procured; Staff recruited,
managed, appraised, and mentored. Office
Stationery procured. Office welfare and
Entertainment materials procured and supplied.
Vehicles maintained and serviced.

Procurement of fuel, vehicle tyres, and small
office equipment. Staff appraised and mentored.
Procurement of office Stationery, Office welfare
and Entertainment materials. Repair, maintenance
and servicing of Department Vehicles.

Procurement of fuel, vehicle tyres, and small
office equipment. Staff appraised and mentored.
Procurement of office Stationery, Office welfare
and Entertainment materials. Repair, maintenance
and servicing of Department Vehicles.

PIAP Output: 06030203 Protection and restoration of strategic fragile ecosystems undertaken

Programme Intervention: 060302 Increase investment in value addition to environment and natural resources products and services.

Fuel procured Vehicle tyres and small office
equipment procured.

Staff, appraised and mentored.

Office Stationery procured.

Office welfare and Entertainment materials
procured and supplied.

Department Vehicles maintained, serviced and
repaired.

NA Fuel procured Vehicle tyres and small office
equipment procured.

Staff, appraised and mentored.

Office Stationery procured.

Office welfare and Entertainment materials
procured and supplied.

Department Vehicles maintained, serviced and
repaired.

Budget Output:000015 Monitoring and Evaluation

PIAP Output: 06020301 Improve coordination, regulation and monitoring of environment management at both central and local government
levels

Programme Intervention: 060203 Strengthen conservation, restoration of forests, wetlands and water catchments and hilly and mountainous
areas:

10 Local Governments and MDAs supported in
environmental planning.

2 Local Governments and MDAs supported in
environmental planning

2 Local Governments and MDAs supported in
environmental planning

Economic valuation of selected ecosystems and
their services undertaken.

Economic valuation of selected ecosystems and
their services undertaken.

Economic valuation of selected ecosystems and
their services undertaken.
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Budget Output:000015 Monitoring and Evaluation

PIAP Output: 06020301 Improve coordination, regulation and monitoring of environment management at both central and local government
levels

Programme Intervention: 060203 Strengthen conservation, restoration of forests, wetlands and water catchments and hilly and mountainous
areas:

Compliance of National Programmes and
projects to environmental laws and standards
(Oil, Gas, mining) strengthened.

Compliance of National Programmes and
projects to environmental laws and standards
(Oil, Gas, mining) strengthened.

Compliance of National Programmes and
projects to environmental laws and standards
(Oil, Gas, mining) strengthened.

Budget Output:000039 Policies, Regulations and Standards

PIAP Output: 06030203 Protection and restoration of strategic fragile ecosystems undertaken

Programme Intervention: 060302 Increase investment in value addition to environment and natural resources products and services.

5-year National Environment Action Plan
developed (NEAP).
A robust Environmental assessment, monitoring,
and surveillance plan operational in
cities/municipalities and country-wide.

5-year National Environment Action Plan
developed (NEAP). A robust Environmental
assessment, monitoring, and surveillance plan
operational in cities/municipalities and country-
wide. An environmental enforcement strategy
developed and operationalized

5-year National Environment Action Plan
developed (NEAP). A robust Environmental
assessment, monitoring, and surveillance plan
operational in cities/municipalities and country-
wide. An environmental enforcement strategy
developed and operationalized

Improved resource use and efficiency in
industries.
An environmental enforcement strategy
developed and operationalized.
A system of real-time environment monitoring
established.

A system of real-time environment monitoring
established

A system of real-time environment monitoring
established

An Environment Information Management
System (EIMS) developed and operationalized.

A program for establishing Green parks/belts
gazetted in Cities initiated

A program for establishing Green parks/belts
gazetted in Cities initiated

Sustainable natural resource management
communication strategy developed.
A chemical waste management program for
Urban Areas developed.

Development of a chemical waste management
guide for Urban Areas covering garages, schools,
Washing bays, etc undertaken. Sustainable
natural resource management communication
strategy developed

Development of a chemical waste management
guide for Urban Areas covering garages, schools,
Washing bays, etc undertaken. Sustainable
natural resource management communication
strategy developed

Increased financial resources inflows.
Conditional grant for ENR management at LGs
increased.

A chemical waste management program for
Urban Areas developed. Conditional grant for
ENR management at LGs increased

A chemical waste management program for
Urban Areas developed. Conditional grant for
ENR management at LGs increased

An Environment Information Management
System (EIMS) developed and operationalized.

A program for establishing Green parks/belts
gazetted in Cities initiated

A program for establishing Green parks/belts
gazetted in Cities initiated
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Budget Output:000039 Policies, Regulations and Standards

PIAP Output: 06030203 Protection and restoration of strategic fragile ecosystems undertaken

Programme Intervention: 060302 Increase investment in value addition to environment and natural resources products and services.

Improved resource use and efficiency in
industries.
An environmental enforcement strategy
developed and operationalized.
A system of real-time environment monitoring
established.

A system of real-time environment monitoring
established

NA

A program for establishing Green parks/belts
gazetted in Cities/Towns (Fort Portal, and
Mbarara) initiated.
Development of a chemical waste management
guide for Urban Areas covering garages, schools,
Washing bays, etc undertaken.

An Environment Information Management
System (EIMS) developed and operationalized
/Towns (Fort Portal, and Mbarara) initiated

N/A

Increased financial resources inflows.
Conditional grant for ENR management at LGs
increased.

A chemical waste management program for
Urban Areas developed. Conditional grant for
ENR management at LGs increased

N/A

5-year National Environment Action Plan
developed (NEAP).
A robust Environmental assessment, monitoring,
and surveillance plan operational in
cities/municipalities and country-wide.

5-year National Environment Action Plan
developed (NEAP). A robust Environmental
assessment, monitoring, and surveillance plan
operational in cities/municipalities and country-
wide. An environmental enforcement strategy
developed and operationalized

N/A

Sustainable natural resource management
communication strategy developed.
A chemical waste management program for
Urban Areas developed.

Development of a chemical waste management
guide for Urban Areas covering garages, schools,
Washing bays, etc undertaken. Sustainable
natural resource management communication
strategy developed

N/A
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Budget Output:140020 Advocacy, sensitization and information management

PIAP Output: 06020301 Improve coordination, regulation and monitoring of environment management at both central and local government
levels

Programme Intervention: 060203 Strengthen conservation, restoration of forests, wetlands and water catchments and hilly and mountainous
areas:

Sensitization and awareness campaigns on
environmental laws, regulations, and guidelines
and corresponding penalties for non-compliance
undertaken in Kyoga WMZ.
Sensitization campaigns on sustainable natural
resource management in Local Governments.

Sensitization and awareness campaigns on
environmental laws, regulations, and guidelines
and corresponding penalties for non-compliance
undertaken in Kyoga WMZ. Sensitization
campaigns on sustainable natural resource
management in Local Governments

Sensitization and awareness campaigns on
environmental laws, regulations, and guidelines
and corresponding penalties for non-compliance
undertaken in Kyoga WMZ. Sensitization
campaigns on sustainable natural resource
management in Local Governments

Budget Output:140021 Ecosystems Restoration and Protection

PIAP Output: 06030203 Protection and restoration of strategic fragile ecosystems undertaken

Programme Intervention: 060302 Increase investment in value addition to environment and natural resources products and services.

Natural capital and ecosystem services
accounting integrated into the system of national
accounts.

Natural capital and ecosystem services
accounting integrated into the system of national
accounts.

Natural capital and ecosystem services
accounting integrated into the system of national
accounts.

Improved resource use and efficiency in
industries.

Improved resource use and efficiency in
industries.

Improved resource use and efficiency in
industries.

Department:003 Forestry Support Services

Budget Output:000014 Administrative and Support Services

PIAP Output: 06020301 Improve coordination, regulation and monitoring of environment management at both central and local government
levels

Programme Intervention: 060203 Strengthen conservation, restoration of forests, wetlands and water catchments and hilly and mountainous
areas:

Stationery, office consumables, light office
equipment procured, payment for office utilities.
Staff allowances (Including casual workers )
paid.
Two(2) desk top computers and one (1)set of
furniture procured.

Procure stationery, office consumables, light
office equipment procured and payment for office
utilities. Staff allowances (Including casual
workers ) paid.

Procure stationery, office consumables, light
office equipment procured and payment for office
utilities. Staff allowances (Including casual
workers ) paid.

Skills and capacities of all Forestry Staff
developed at Forestry Sector Support Department
(FSSD) Nyabyeya Forestry college and District
Forestry Services (DFS).

Conduct insitu mentoring of atleast 25 staff at
FSSD and DFS in identified areas of the skillls
and knowledge gaps.

Conduct insitu mentoring of atleast 25 staff at
FSSD and DFS in identified areas of the skillls
and knowledge gaps.
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Budget Output:000014 Administrative and Support Services

PIAP Output: 06030203 Protection and restoration of strategic fragile ecosystems undertaken

Programme Intervention: 060302 Increase investment in value addition to environment and natural resources products and services.

45 million tree seedlings covering approximately
30,000(ha) hectares planted.

NA NA

5 National Tree Planting Days including the
Running Out Of Trees campaign commemorated
in the districts agreed upon.

NA NA

Promotional forestry News Print and materials
produced and published.

NA NA

Uganda Bamboo Association (UBA) supported to
establish and maintain 10,000 bamboo seedlings.

NA NA

4 Forest cluster-based wood processing industries
established.

5 Forest- based cooperatives formed.

NA NA

Budget Output:000015 Monitoring and Evaluation

PIAP Output: 06020301 Improve coordination, regulation and monitoring of environment management at both central and local government
levels

Programme Intervention: 060203 Strengthen conservation, restoration of forests, wetlands and water catchments and hilly and mountainous
areas:

Forestry activities and initiatives inspected and
monitored across the country.

National Forest Authority Performance contract
monitored.

Forestry activities and initiatives monitored and
supervised in 75% of districts across the country

Forestry activities and initiatives monitored and
supervised in 75% of districts across the country

National Forest Authority Performance contract
monitored.

Conduct one field/ site inspection visit to selected
Central Forest Reserves, nurseries and seed
stands

Conduct one field/ site inspection visit to selected
Central Forest Reserves, nurseries and seed
stands
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Budget Output:000017 Infrastructure Development and Management

PIAP Output: 06030203 Protection and restoration of strategic fragile ecosystems undertaken

Programme Intervention: 060302 Increase investment in value addition to environment and natural resources products and services.

Forest cluster-based wood processing industries
established.

5 Forest- based cooperatives formed.

Form 5 forest- based co-operatives in Kabale,
Rubanda,Bushenyi, Sheema and Mitooma
districts.

Form 5 forest- based co-operatives in Kabale,
Rubanda,Bushenyi, Sheema and Mitooma
districts.

Budget Output:000039 Policies, Regulations and Standards

PIAP Output: 06030203 Protection and restoration of strategic fragile ecosystems undertaken

Programme Intervention: 060302 Increase investment in value addition to environment and natural resources products and services.

Uganda Forestry Policy 2001 reviewed, the
National Forestry and Tree Planting Act 2003
amended and the charcoal guidelines concluded
and operationalised.

Undertake consultations for the review of the
Uganda Forestry policy 2001, amend the
National Forestry and Tree planting Act 2003,
Conclude and operationalize the charcoal
guidelines.

Undertake consultations for the review of the
Uganda Forestry policy 2001, amend the
National Forestry and Tree planting Act 2003,
Conclude and operationalize the charcoal
guidelines.

Uganda Forestry Policy 2001 reviewed, the
National Forestry and Tree Planting Act 2003
amended and the charcoal guidelines concluded
and operationalised.

Undertake consultations for the review of the
Uganda Forestry policy 2001, amend the
National Forestry and Tree planting Act 2003,
Conclude and operationalize the charcoal
guidelines.

Undertake consultations for the review of the
Uganda Forestry policy 2001, amend the
National Forestry and Tree planting Act 2003,
Conclude and operationalize the charcoal
guidelines.

Uganda Forestry Policy 2001 reviewed, the
National Forestry and Tree Planting Act 2003
amended and the charcoal guidelines concluded
and operationalised.

Undertake consultations for the review of the
Uganda Forestry policy 2001, amend the
National Forestry and Tree planting Act 2003,
Conclude and operationalize the charcoal
guidelines.

Undertake consultations for the review of the
Uganda Forestry policy 2001, amend the
National Forestry and Tree planting Act 2003,
Conclude and operationalize the charcoal
guidelines.

Uganda Forestry Policy 2001 reviewed, the
National Forestry and Tree Planting Act 2003
amended and the charcoal guidelines concluded
and operationalised.

Undertake consultations for the review of the
Uganda Forestry policy 2001, amend the
National Forestry and Tree planting Act 2003,
Conclude and operationalize the charcoal
guidelines.

Undertake consultations for the review of the
Uganda Forestry policy 2001, amend the
National Forestry and Tree planting Act 2003,
Conclude and operationalize the charcoal
guidelines.

Inventory on Afzelia Africana species conducted
in preparation for subsequently listing among the
endangered species.

Inventory results compiled and analysed Inventory results compiled and analysed
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Budget Output:140020 Advocacy, sensitization and information management

PIAP Output: 06020301 Improve coordination, regulation and monitoring of environment management at both central and local government
levels

Programme Intervention: 060203 Strengthen conservation, restoration of forests, wetlands and water catchments and hilly and mountainous
areas:

Promotional forestry News Print and materials
produced and published.
5 Nationwide Community sensitization and
awareness creation engagements undertaken
during the national tree planting days on various
media platforms e.g. radio talk shows and TV

A documentary on Trade in Prunus Africana and
other endangered tree species prepared and
disseminated. 3 nationwide community
sensitization and awareness creation exercise
undertaken during the national tree planting days
on various media platforms e.g. radio talk shows,
TV

A documentary on Trade in Prunus Africana and
other endangered tree species prepared and
disseminated. 3 nationwide community
sensitization and awareness creation exercise
undertaken during the national tree planting days
on various media platforms e.g. radio talk shows,
TV

5 National Tree Planting Days including the
Running Out of Trees campaign commemorated
in the districts agreed upon.

3 National Tree Planting Days commemorated
(8th March, International Women's Day, 21st
March, World Forestry Day and the Grand
Uganda national tree planting day) at a venue to
be decided

3 National Tree Planting Days commemorated
(8th March, International Women's Day, 21st
March, World Forestry Day and the Grand
Uganda national tree planting day) at a venue to
be decided

Promotional forestry News Print and materials
produced and published.
5 Nationwide Community sensitization and
awareness creation engagements undertaken
during the national tree planting days on various
media platforms e.g. radio talk shows and TV

A documentary on Trade in Prunus Africana and
other endangered tree species prepared and
disseminated. 3 nationwide community
sensitization and awareness creation exercise
undertaken during the national tree planting days
on various media platforms e.g. radio talk shows,
TV

A documentary on Trade in Prunus Africana and
other endangered tree species prepared and
disseminated. 3 nationwide community
sensitization and awareness creation exercise
undertaken during the national tree planting days
on various media platforms e.g. radio talk shows,
TV

Budget Output:140021 Ecosystems Restoration and Protection

PIAP Output: 06030203 Protection and restoration of strategic fragile ecosystems undertaken

Programme Intervention: 060302 Increase investment in value addition to environment and natural resources products and services.

45 million tree seedlings covering approximately
30,000(ha) hectares planted.

40 million tree seedings planted across the
country

40 million tree seedings planted across the
country

Budget Output:140027 Support to Affliated insititutions

PIAP Output: 06030203 Protection and restoration of strategic fragile ecosystems undertaken

Programme Intervention: 060302 Increase investment in value addition to environment and natural resources products and services.

Uganda Bamboo Association (UBA) supported to
establish and maintain 10,000 bamboo seedlings.

Support Uganda Bamboo Association(UBA to
raise 10,000 bamboo seedlings

Support Uganda Bamboo Association(UBA to
raise 10,000 bamboo seedlings

Department:004 Wetland Management Services
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Budget Output:000014 Administrative and Support Services

PIAP Output: 06020301 Improve coordination, regulation and monitoring of environment management at both central and local government
levels

Programme Intervention: 060203 Strengthen conservation, restoration of forests, wetlands and water catchments and hilly and mountainous
areas:

Environment and Natural Resources Issues
Papers prepared and presented at Local
Government workshops

International Regional conservation meetings and
sessions (COPs, IPBES, etc) attended

NA NA

38 staff fully supervised and appraised to perform
key result areas

8 WMD vehicles maintained and functional

office and field equipment maintained

Building Resilient communities for wetland
ecosystems project coordinated and implemented

38 staff fully supervised and appraised to perform
key result areas 8 WMD vehicles maintained and
functional office and field equipment maintained
Building Resilient communities for wetland
ecosystems project coordinated and implemented

38 staff fully supervised and appraised to perform
key result areas 8 WMD vehicles maintained and
functional office and field equipment maintained
Building Resilient communities for wetland
ecosystems project coordinated and implemented

Environment and Natural Resources Issues
Papers prepared and presented at Local
Government workshops

International Regional conservation meetings and
sessions (COPs, IPBES, etc) attended

NA NA

38 staff fully supervised and appraised to perform
key result areas

8 WMD vehicles maintained and functional

office and field equipment maintained

Building Resilient communities for wetland
ecosystems project coordinated and implemented

38 staff fully supervised and appraised to perform
key result areas 8 WMD vehicles maintained and
functional office and field equipment maintained
Building Resilient communities for wetland
ecosystems project coordinated and implemented

NA
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Budget Output:000014 Administrative and Support Services

PIAP Output: 06030202 Improved compliance to standard agro-forestry practices.

Programme Intervention: 060302 Increase investment in value addition to environment and natural resources products and services.

38 staff fully supervised and appraised to perform
key result areas

8 WMD vehicles maintained and functional

office and field equipment maintained

Building Resilient communities for wetland
ecosystems project coordinated and implemented

38 staff fully supervised and appraised to perform
key result areas 8 WMD vehicles maintained and
functional office and field equipment maintained
Building Resilient communities for wetland
ecosystems project coordinated and implemented

38 staff fully supervised and appraised to perform
key result areas 8 WMD vehicles maintained and
functional office and field equipment maintained
Building Resilient communities for wetland
ecosystems project coordinated and implemented

Budget Output:140021 Ecosystems Restoration and Protection

PIAP Output: 06030203 Protection and restoration of strategic fragile ecosystems undertaken

Programme Intervention: 060302 Increase investment in value addition to environment and natural resources products and services.

Compensation of bonafide occupants with
genuine land titles in wetlands of Ngora and
Kabale districts undertaken.

NA NA

Budget Output:140027 Support to Affliated insititutions

PIAP Output: 06030203 Protection and restoration of strategic fragile ecosystems undertaken

Programme Intervention: 060302 Increase investment in value addition to environment and natural resources products and services.

Command and control field inspections,
Investigations, prosecutions, Community policing
and Special operations to support districts,
targeting the most affected wetlands conducted;
Subsistence allowance paid to EPPU. The
RAMSAR center supported.

Command and control field inspections,
Investigations, prosecutions, Community policing
and Special operations to support districts,
targeting the most affected wetlands conducted;
Subsistence allowance paid to EPPU. The
RAMSAR center supported.

Command and control field inspections,
Investigations, prosecutions, Community policing
and Special operations to support districts,
targeting the most affected wetlands conducted;
Subsistence allowance paid to EPPU. The
RAMSAR center supported.

Command and control field inspections,
Investigations, prosecutions, Community policing
and Special operations to support districts,
targeting the most affected wetlands conducted;
Subsistence allowance paid to EPPU. The
RAMSAR center supported.

Command and control field inspections,
Investigations, prosecutions, Community policing
and Special operations to support districts,
targeting the most affected wetlands conducted;
Subsistence allowance paid to EPPU. The
RAMSAR center supported.

NA
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Budget Output:140027 Support to Affliated insititutions

PIAP Output: 06030203 Protection and restoration of strategic fragile ecosystems undertaken

Programme Intervention: 060302 Increase investment in value addition to environment and natural resources products and services.

Command and control field inspections,
Investigations, prosecutions, Community policing
and Special operations to support districts,
targeting the most affected wetlands conducted;
Subsistence allowance paid to EPPU. The
RAMSAR center supported.

Command and control field inspections,
Investigations, prosecutions, Community policing
and Special operations to support districts,
targeting the most affected wetlands conducted;
Subsistence allowance paid to EPPU. The
RAMSAR center supported.

NA

Command and control field inspections,
Investigations, prosecutions, Community policing
and Special operations to support districts,
targeting the most affected wetlands conducted;
Subsistence allowance paid to EPPU. The
RAMSAR center supported.

Command and control field inspections,
Investigations, prosecutions, Community policing
and Special operations to support districts,
targeting the most affected wetlands conducted;
Subsistence allowance paid to EPPU. The
RAMSAR center supported.

NA

Patrols (routine/ post-restoration) and compliance
monitoring conducted

Patrols (routine/ post-restoration) and compliance
monitoring conducted

Patrols (routine/ post-restoration) and compliance
monitoring conducted

Command and control field inspections,
Investigations, prosecutions, Community policing
and Special operations to support districts,
targeting the most affected wetlands conducted;
Subsistence allowance paid to EPPU. The
RAMSAR center supported.

Command and control field inspections,
Investigations, prosecutions, Community policing
and Special operations to support districts,
targeting the most affected wetlands conducted;
Subsistence allowance paid to EPPU. The
RAMSAR center supported.

NA

Develoment Projects

Project:1417 Farm Income Enhancement and Forestry Conservation Programme Phase II

Budget Output:000003 Facilities and Equipment Management

PIAP Output: 06020301 Improve coordination, regulation and monitoring of environment management at both central and local government
levels

Programme Intervention: 060203 Strengthen conservation, restoration of forests, wetlands and water catchments and hilly and mountainous
areas:

8 office blocks for the 3 irrigation schemes
constructed

08 office blocks for the 3 irrigation schemes
constructed to 60%

08 office blocks for the 3 irrigation schemes
constructed to 60%

Operation and maintenances machinery (10
tractors), 8 backhoes and 4 excavators) purchased

Operation and maintenances machinery (10
tractors), 8 backhoes and 4 excavators purchased

Operation and maintenances machinery (10
tractors), 8 backhoes and 4 excavators purchased

01 Station Wagon and 01 Double Cabin Pick up
for Project III procured

01 Station Wagon and 01 Double Cabin Pick up
for Project III procured

01 Station Wagon and 01 Double Cabin Pick up
for Project III procured
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Project:1417 Farm Income Enhancement and Forestry Conservation Programme Phase II

Budget Output:000003 Facilities and Equipment Management

PIAP Output: 06020301 Improve coordination, regulation and monitoring of environment management at both central and local government
levels

Programme Intervention: 060203 Strengthen conservation, restoration of forests, wetlands and water catchments and hilly and mountainous
areas:

Assorted ICT equipment (Computers, Laptops,
Projector, Cameras, and Accessories) procured

Assorted ICT equipment (Computers, Laptops,
Projector, Cameras and Accessories) procured

Assorted ICT equipment (Computers, Laptops,
Projector, Cameras and Accessories) procured

Assorted specialized machinery and equipment
(Post-harvest handling, value addition, and
threshers, walking tractors) for Project III
procured

Assorted specialized machinery and equipment
(Post-harvest handling, value addition, and
threshers, walking tractors) for Project III
procured

Assorted specialized machinery and equipment
(Post-harvest handling, value addition, and
threshers, walking tractors) for Project III
procured

08 meteorological stations constructed and
Operation

05 meteorological stations constructed and
operational

05 meteorological stations constructed and
operational

PIAP Output: 06030203 Protection and restoration of strategic fragile ecosystems undertaken

Programme Intervention: 060302 Increase investment in value addition to environment and natural resources products and services.

Resources for the establishment and operation of
the PMU/PCU office provided,

Resources for the establishment and operation of
the PMU/PCU office Provided.

Resources for the establishment and operation of
the PMU/PCU office Provided.

Budget Output:000014 Administrative and Support Services

PIAP Output: 06020301 Improve coordination, regulation and monitoring of environment management at both central and local government
levels

Programme Intervention: 060203 Strengthen conservation, restoration of forests, wetlands and water catchments and hilly and mountainous
areas:

Technical and Support staff emoluments, Payroll
processed, statutory deduction returns updated
and payments effected

Technical and Support staff emoluments, Payroll
processed, statutory deduction returns updated
and payments effected.

Technical and Support staff emoluments, Payroll
processed, statutory deduction returns updated
and payments effected.

Vehicles & Motorcycles, Office premises,
equipment, and furniture maintained.

Vehicles & Motorcycles, Office premises,
equipment, and furniture maintained.

Vehicles & Motorcycles, Office premises,
equipment, and furniture maintained.

Support to Goods, Services, and Works
procurement process provided.

Support to Goods, Services, and Works
procurement process provided.

Support to Goods, Services, and Works
procurement process provided.

Technical backstopping, Monitoring, Review
meetings conducted for agribusiness component
activities

3 coordination meetings 3 coordination meetings

Technical backstopping, Monitoring, Review
meetings conducted & Management support to
the set demos provided

01 field monitoring visits & meetings to demos
conducted

01 field monitoring visits & meetings to demos
conducted



FY 2022/23

VOTE: 019 Ministry of Water and Environment

Vote Performance Report

Quarter 2

Annual Plans Quarter's Plan Revised Plans

Project:1417 Farm Income Enhancement and Forestry Conservation Programme Phase II

Budget Output:000014 Administrative and Support Services

PIAP Output: 06020301 Improve coordination, regulation and monitoring of environment management at both central and local government
levels

Programme Intervention: 060203 Strengthen conservation, restoration of forests, wetlands and water catchments and hilly and mountainous
areas:

Multi-sectoral monitoring and supervision
of project activities undertaken

NA NA

PIAP Output: 06030202 Improved compliance to standard agro-forestry practices.

Programme Intervention: 060302 Increase investment in value addition to environment and natural resources products and services.

Multi-sectoral monitoring and supervision
of project activities undertaken

01 Multi-sectoral monitoring and supervision of
project activities undertaken.

01 Multi-sectoral monitoring and supervision of
project activities undertaken.

Budget Output:000015 Monitoring and Evaluation

PIAP Output: 06020301 Improve coordination, regulation and monitoring of environment management at both central and local government
levels

Programme Intervention: 060203 Strengthen conservation, restoration of forests, wetlands and water catchments and hilly and mountainous
areas:

04 Project Steering Committee Meetings, 4
Project Review and Planning meetings held

01 Project Steering Committee Meetings, 01
Project Review and Planning meetings for
FIEFOC II organized and policy guidance
adhered to.

01 Project Steering Committee Meetings, 01
Project Review and Planning meetings for
FIEFOC II organized and policy guidance
adhered to.

17 multi-disciplinary field monitoring field visits
conducted

06 field monitoring visits conducted and reports
produced

06 field monitoring visits conducted and reports
produced

2 Environment and Social safeguards monitoring
field visits to Wadelai conducted

00 E&S field monitoring visit to Wadelai
Irrigation scheme conducted

00 E&S field monitoring visit to Wadelai
Irrigation scheme conducted

Exchange visits, benchmarking and artisanal
training for key enterprise value chains for
increased adoption of the project interventions by
the households carried out.

00 Exchange visits, benchmarking and artisanal
training for key enterprise value chains for
increased adoption of the project interventions by
the households carried.

00 Exchange visits, benchmarking and artisanal
training for key enterprise value chains for
increased adoption of the project interventions by
the households carried.

Project Completion Report (PCR) prepared and
submitted.

Project Completion Report (PCR) prepared and
submitted.

Project Completion Report (PCR) prepared and
submitted.

Impact assessment of FIEFOC-I and FEFOC-II
conducted

Impact assessment of FIEFOC-I and FEFOC-II
conducted and report submitted.

Impact assessment of FIEFOC-I and FEFOC-II
conducted and report submitted.

Rapid appraisal of the horticulture sector in the
targeted watershed conducted

1 Rapid appraisal report of the horticulture sector
in Sipi, Namalu & Unyama documented

1 Rapid appraisal report of the horticulture sector
in Sipi, Namalu & Unyama documented
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Project:1417 Farm Income Enhancement and Forestry Conservation Programme Phase II

Budget Output:000015 Monitoring and Evaluation

PIAP Output: 06020301 Improve coordination, regulation and monitoring of environment management at both central and local government
levels

Programme Intervention: 060203 Strengthen conservation, restoration of forests, wetlands and water catchments and hilly and mountainous
areas:

Quarterly monitoring and supervision of
seedlings supplied

NA NA

PIAP Output: 06020303 Mobilize stakeholders and develop and implement costed management plans.

Programme Intervention: 060203 Strengthen conservation, restoration of forests, wetlands and water catchments and hilly and mountainous
areas:

3 Environment and Social safeguards monitoring
field visits for Unyama, Namalu and Sipi
conducted.

1 E&S field monitoring visit conducted 1 E&S field monitoring visit conducted

PIAP Output: 06030203 Protection and restoration of strategic fragile ecosystems undertaken

Programme Intervention: 060302 Increase investment in value addition to environment and natural resources products and services.

Quarterly monitoring and supervision of
seedlings supplied

NA NA

Budget Output:000017 Infrastructure Development and Management

PIAP Output: 06030203 Protection and restoration of strategic fragile ecosystems undertaken

Programme Intervention: 060302 Increase investment in value addition to environment and natural resources products and services.

05 Gravity-fed irrigation schemes infrastructure
and facilities of 4,038 ha for Wadelai (1000 ha),
Mubuku 2 (480 ha), Doho 2 (1178ha), Tochi (500
ha), and Ngenge (880ha).

01 gravity-fed irrigation for Wadelai completed
to 100%

01 gravity-fed irrigation for Wadelai completed
to 100%

4,038 Ha Acreage of new irrigated area created 4,038 ha irrigated acreage created 4,038 ha irrigated acreage created

5 gender-responsive FBMO/WUAs, established
and fully operational, each comprised of 30%
women and 10% youth for Wadelai, Mubuku II,
Doho II, Tochi, and Ngenge Irrigation Schemes.

Supervision of the performance of the established
5No. gender responsive FBMO/WUAs
conducted.

Supervision of the performance of the established
5No. gender responsive FBMO/WUAs
conducted.

15,000 farmers trained in Irrigated Agronomy training of 15,000 farmers in Irrigated Agronomy
commenced

training of 15,000 farmers in Irrigated Agronomy
commenced
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Project:1417 Farm Income Enhancement and Forestry Conservation Programme Phase II

Budget Output:000017 Infrastructure Development and Management

PIAP Output: 06030203 Protection and restoration of strategic fragile ecosystems undertaken

Programme Intervention: 060302 Increase investment in value addition to environment and natural resources products and services.

3 Gravity-fed Irrigation schemes infrastructure
and facilities for 2,900 ha of Unyama (1500 ha),
Namalu (1000 ha), and Sipi (400 ha) constructed

3 Gravity-fed Irrigation schemes infrastructure
and facilities for 2,900 ha of Unyama (1500 ha),
Namalu (1000 ha), and Sipi (400 ha) constructed
to 15%

3 Gravity-fed Irrigation schemes infrastructure
and facilities for 2,900 ha of Unyama (1500 ha),
Namalu (1000 ha), and Sipi (400 ha) constructed
to 15%

3 Gravity-fed Irrigation schemes infrastructure
and facilities for 2,900 ha of Unyama (1500 ha),
Namalu (1000 ha), and Sipi (400 ha) constructed

3 Gravity-fed Irrigation schemes infrastructure
and facilities for 2,900 ha of Unyama (1500 ha),
Namalu (1000 ha), and Sipi (400 ha) constructed

3 Gravity-fed Irrigation schemes infrastructure
and facilities for 2,900 ha of Unyama (1500 ha),
Namalu (1000 ha), and Sipi (400 ha) constructed

2900 ha acreage of new irrigated area created 2900 ha acreage of new irrigated area created 2900 ha acreage of new irrigated area created

Length of irrigation and drainage canals
constructed

irrigation and drainage canals constructed irrigation and drainage canals constructed

Length of farm access roads constructed (kms) farm access roads constructed to 40% farm access roads constructed to 40%

3 gender-responsive FBMO/WUAs, established
comprised of 30% women and 10% youth for
Unyama, Namalu, and Sipi Irrigation Schemes.

3 gender-responsive FBMO/WUAs, comprising
of 30% women and 10% youth for Unyama,
Namalu, and Sipi Irrigation Schemes established.

3 gender-responsive FBMO/WUAs, comprising
of 30% women and 10% youth for Unyama,
Namalu, and Sipi Irrigation Schemes established.

3,000 farmers trained in Irrigated Agronomy 1,000 farmers trained in Irrigated Agronomy 1,000 farmers trained in Irrigated Agronomy

96 off-farm Irrigation Infrastructure and facilities
for micro irrigation systems of 400 Hac
constructed

96 off-farm Irrigation Infrastructure and facilities
for micro irrigation systems of 400 Hac
constructed to 100%

96 off-farm Irrigation Infrastructure and facilities
for micro irrigation systems of 400 Hac
constructed to 100%

96 On-Farm Reticulation Systems Constructed continue with construction of 96 On-Farm
Reticulation Systems

continue with construction of 96 On-Farm
Reticulation Systems

Sustainable Farmer Based Institutional
Management for 96 small-scale Irrigation
Schemes established and capacity built.

Sustainable Farmer Based Institutional
Management for 96 small-scale Irrigation
Schemes established and capacity built.

Sustainable Farmer Based Institutional
Management for 96 small-scale Irrigation
Schemes established and capacity built.

3 Stakeholder engagement and sensitization
workshops of community and district leaders on
Unyama, Sipi and Namalu conducted

1 Stakeholder engagement workshop in Namalu
catchment area conducted

1 Stakeholder engagement workshop in Namalu
catchment area conducted

Sustainable Farmer Based Institutional
Management for 96 small-scale Irrigation
Schemes established and capacity built.

Capacity of Sustainable Farmer Based
Institutional Management for 96 small-scale
Irrigation Schemes formulated.

Capacity of Sustainable Farmer Based
Institutional Management for 96 small-scale
Irrigation Schemes formulated.

4 Environment and Social Audit reports (Doho II,
Ngenge, Tochi and Wadelai Irrigation schemes)
prepared

00 Environment and Social Audit reports (Doho
II, Ngenge, Tochi, and Wadelai Irrigation
schemes) prepared

00 Environment and Social Audit reports (Doho
II, Ngenge, Tochi, and Wadelai Irrigation
schemes) prepared
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Project:1417 Farm Income Enhancement and Forestry Conservation Programme Phase II

Budget Output:000017 Infrastructure Development and Management

PIAP Output: 06030203 Protection and restoration of strategic fragile ecosystems undertaken

Programme Intervention: 060302 Increase investment in value addition to environment and natural resources products and services.

3 District Environment and Social Monitoring
Committees (Unyama, Sipi and Namaulu
Irrigation schemes) formed and trained

1 District Environment and Social Monitoring
Committees for Unyama, Sipi, and Namaulu
Irrigation schemes formed

1 District Environment and Social Monitoring
Committees for Unyama, Sipi, and Namaulu
Irrigation schemes formed

3 Supervision visits of ESIA and RAP studies
conducted.

1 Supervision and monitoring visits of ESIA and
RAP studies conducted

1 Supervision and monitoring visits of ESIA and
RAP studies conducted

Grievance Redress Mechanisms established Grievance Redress Mechanisms established Grievance Redress Mechanisms established

3 ESIA and 3 RAP reports prepared for Unyama,
Sipi and Namalu irrigation schemes.

1 ESIA and 3 RAP reports prepared (Unyama,
Sipi and Namalu irrigation schemes)

1 ESIA and 3 RAP reports prepared (Unyama,
Sipi and Namalu irrigation schemes)

PAPs in Unyama, Namalu, and Sipi irrigation
schemes mobilized to sign consent agreements
and compensated.

PAPs in Unyama, Namalu, and Sipi irrigation
schemes mobilized to sign consent agreements
and compensated.

PAPs in Unyama, Namalu, and Sipi irrigation
schemes mobilized to sign consent agreements
and compensated.

PAPs in Wadelai irrigation scheme compensated. PAPs in the Wadelai irrigation scheme
compensated.

PAPs in the Wadelai irrigation scheme
compensated.

Budget Output:000039 Policies, Regulations and Standards

PIAP Output: 06030203 Protection and restoration of strategic fragile ecosystems undertaken

Programme Intervention: 060302 Increase investment in value addition to environment and natural resources products and services.

Support to (16) districts in the water catchment
areas of Unyama, Namulu, and Sipi Regions
provided for sustainable conservation and tree
planting practices.

16 districts in the water catchment areas of the
Unyama, Namulu, and Sipi regions supported in
sustainable conservation and tree planting
practices.

16 districts in the water catchment areas of the
Unyama, Namulu, and Sipi regions supported in
sustainable conservation and tree planting
practices.

Identification of marketing channels for
horticulture commodities conducted

3 marketing channels for horticulture
commodities developed

3 marketing channels for horticulture
commodities developed

Support to 40 districts in the water catchment
areas of Mubuku-2, Wadelai, Tochi, Doho-2 and
Ngenge provided

40 districts in the water catchment areas of
Mubuku-2, Wadelai, Tochi, Doho-2 and Ngenge
supported.

40 districts in the water catchment areas of
Mubuku-2, Wadelai, Tochi, Doho-2 and Ngenge
supported.
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Project:1417 Farm Income Enhancement and Forestry Conservation Programme Phase II

Budget Output:140020 Advocacy, sensitization and information management

PIAP Output: 06020301 Improve coordination, regulation and monitoring of environment management at both central and local government
levels

Programme Intervention: 060203 Strengthen conservation, restoration of forests, wetlands and water catchments and hilly and mountainous
areas:

3 Start-Up Workshops conducted. 01 Start-Up Workshop for Unyama and Namalu
irrigation schemes conducted.

01 Start-Up Workshop for Unyama and Namalu
irrigation schemes conducted.

4 e-newsletters, newspaper and magazine articles,
IEC materials, documentaries, and other branded
materials produced

01 e-newsletters, newspaper and magazine
articles, IEC materials, documentaries, and other
branded materials produced

01 e-newsletters, newspaper and magazine
articles, IEC materials, documentaries, and other
branded materials produced

22 Radio talk shows on project activities in the
host districts of irrigation schemes held.

5 Radio talk shows on project activities in the
host districts of irrigation schemes conducted.

5 Radio talk shows on project activities in the
host districts of irrigation schemes conducted.

Project Communication Strategy developed and
operationalized

Project Communication Strategy for FIECOC-III
developed.

Project Communication Strategy for FIECOC-III
developed.

project Information materials developed 4 informational materials developed 4 informational materials developed

Post Harvesting Handling technologies through
purchase and supply of equipment for Crop,
apiary and fish promoted

03 suppliers to supply PHH equipment identified 03 suppliers to supply PHH equipment identified

Qualified consultants to undertake agribusiness
component activities identified

03 consultants to undertake agribusiness
component activities identified

03 consultants to undertake agribusiness
component activities identified

Beneficiaries/site suitability/in irrigation
schemes/catchment areas selected

01 demo sites selected 01 demo sites selected

Farmer popular versions (modules & brochures)
reviewed and updated

05 modules reviewed and updated and 05
Brochures reviewed

05 modules reviewed and updated and 05
Brochures reviewed

Seed producers trained in seed multiplication
skills

05 seed multipliers in best seed production
practices trained

05 seed multipliers in best seed production
practices trained

100 fish farmers trained on 3 prepared DEMOs
(trained on Pond/production system preparation)

06 demo ponds prepared, 50 farmers trained on
pond preparation on demo sites

06 demo ponds prepared, 50 farmers trained on
pond preparation on demo sites

Appropriate design for horticulture infrastructure
developed

3 designs for horticulture infrastructure
developed

3 designs for horticulture infrastructure
developed

Capacity of DLGs and TOTs built 30 DLGs and TOTs trained in horticulture
farming

30 DLGs and TOTs trained in horticulture
farming

Information materials developed 4 informational materials developed 4 informational materials developed

Farmers exposure learning visits conducted 40 farmer supported under the exposure learning
visits

40 farmer supported under the exposure learning
visits
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Project:1417 Farm Income Enhancement and Forestry Conservation Programme Phase II

Budget Output:140020 Advocacy, sensitization and information management

PIAP Output: 06020301 Improve coordination, regulation and monitoring of environment management at both central and local government
levels

Programme Intervention: 060203 Strengthen conservation, restoration of forests, wetlands and water catchments and hilly and mountainous
areas:

Materials for farmer training assembled and
Planning meetings held

5 critical materials/ equipment assembled for
farmer training

5 critical materials/ equipment assembled for
farmer training

7500 Farmers skilled in Agribusiness
entrepreneurship and commodity marketing

7500 farmers skilled in Agribusiness
entrepreneurship and commodity marketing

7500 farmers skilled in Agribusiness
entrepreneurship and commodity marketing

Farmers exchange visit program conducted 100 farmers trained during farm exchange visits 100 farmers trained during farm exchange visits

Technical backstopping, Monitoring, Review
meetings for agribusiness component activities
conducted

01 technical/monitoring meetings conducted 01 technical/monitoring meetings conducted

Aquaculture within the 5-irrigation catchment
district (Training on Best management Practices
on feed/seed promoted

105 trained in seed and feed production 105 trained in seed and feed production

Production technologies promoted through the
purchase of fish fingerlings feeds, feed producing
machines and distributing them to Farmers

40,000 fingerlings purchased and supplied to
farmers

40,000 fingerlings purchased and supplied to
farmers

2,000 beehives, honey extraction, and value
addition equipment distributed in 24 apiculture
districts

1,000 beehives honey extraction and value
addition equipment distributed to 180 farmers

1,000 beehives honey extraction and value
addition equipment distributed to 180 farmers

360 beekeepers trained on the best honey
production, harvesting, and post honey handling
practices

180 beekeepers trained in 7 districts 180 beekeepers trained in 7 districts

15 horticulture demonstration plots established 15 Horticulture demonstration plots established 15 Horticulture demonstration plots established

10 irrigation kits for managing 03 demonstration
plots and 10 motorized pumps acquired for
managing horticulture demonstration plots,
assorted agri-inputs

101 Assorted agricultural materials; motorized
pumps irrigation kits, Agro-inputs, for
maintenance of demonstration plots acquired

101 Assorted agricultural materials; motorized
pumps irrigation kits, Agro-inputs, for
maintenance of demonstration plots acquired

02 production manuals and 500 brochures
developed

02 manuals and 500 copies of brochures
produced and distributed to farmers.

02 manuals and 500 copies of brochures
produced and distributed to farmers.

500 horticulture farmers in the 05 watersheds
trained, 30 ToTs within the 05 watersheds
facilitated

500 farmers trained and 30 TOTs facilitated 500 farmers trained and 30 TOTs facilitated
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Project:1417 Farm Income Enhancement and Forestry Conservation Programme Phase II

Budget Output:140020 Advocacy, sensitization and information management

PIAP Output: 06020301 Improve coordination, regulation and monitoring of environment management at both central and local government
levels

Programme Intervention: 060203 Strengthen conservation, restoration of forests, wetlands and water catchments and hilly and mountainous
areas:

4 review meetings and media engagements
within the watersheds conducted

4 meetings (02 horticulture farmer field days)
conducted, 02 horticulture farmer associations
within at least 02 watersheds launched.

4 meetings (02 horticulture farmer field days)
conducted, 02 horticulture farmer associations
within at least 02 watersheds launched.

Budget Output:140021 Ecosystems Restoration and Protection

PIAP Output: 06030201 365,000ha of non-degraded and restored natural forests

Programme Intervention: 060302 Increase investment in value addition to environment and natural resources products and services.

5,000ha of farmlands through Integrated Soil and
Water Conservation, Stabilisation of river banks
with vegetation and Agroforestry in the
catchments of Sipi, Namalu and Unyama
restored.

15,00ha of farmlands through Integrated Soil and
Water Conservation, Stabilisation of river banks
with vegetation and Agroforestry in the
catchments of Sipi, Namalu and Unyama
restored.

15,00ha of farmlands through Integrated Soil and
Water Conservation, Stabilisation of river banks
with vegetation and Agroforestry in the
catchments of Sipi, Namalu and Unyama
restored.

500ha of wetlands through Integrated Soil and
Water Conservation, Stabilisation of river banks
with vegetation and Agroforestry in the
catchments of Sipi, Namalu and Unyama
restored.

100ha of wetlands through Integrated Soil and
Water Conservation, Stabilisation of river banks
with vegetation and Agroforestry in the
catchments of Sipi, Namalu and Unyama
restored.

100ha of wetlands through Integrated Soil and
Water Conservation, Stabilisation of river banks
with vegetation and Agroforestry in the
catchments of Sipi, Namalu and Unyama
restored.

1000km of Sedimentation, Siltation and Erosion
Control Structures constructed

300km of Sedimentation, Siltation and Erosion
Control Structures constructed

300km of Sedimentation, Siltation and Erosion
Control Structures constructed

procurement for consultant to undertake CMPs,
Distribution of river banks and post-planting
care, designs and supervision of works, civil
works for soil erosion control structures initiated.

procurement for consultant to undertake CMPs,
Distribution of river banks and post-planting
care, designs and supervision of works, civil
works for soil erosion control structures initiated.

procurement for consultant to undertake CMPs,
Distribution of river banks and post-planting
care, designs and supervision of works, civil
works for soil erosion control structures initiated.

procurement of a consultant to undertake
assessment of forestry resources and preparation
of Forestry management plans initiated.

procurement of a consultant to undertake
assessment of forestry resources and preparation
of Forestry management plans initiated.

procurement of a consultant to undertake
assessment of forestry resources and preparation
of Forestry management plans initiated.

procurement of a service provider to supply and
install Improved Charcoal stoves and pro-cleans
initiated

procurement of a service provider to supply and
install Improved Charcoal stoves and pro-cleans
initiated

procurement of a service provider to supply and
install Improved Charcoal stoves and pro-cleans
initiated
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Project:1417 Farm Income Enhancement and Forestry Conservation Programme Phase II

Budget Output:140021 Ecosystems Restoration and Protection

PIAP Output: 06030201 365,000ha of non-degraded and restored natural forests

Programme Intervention: 060302 Increase investment in value addition to environment and natural resources products and services.

5,000ha of farmlands through Integrated Soil and
Water Conservation, Stabilisation of river banks
with vegetation and Agroforestry in the
catchments of Sipi, Namalu and Unyama
restored.

1,000ha of farmlands through Integrated Soil and
Water Conservation, Stabilisation of river banks
with vegetation and Agroforestry in the
catchments of Sipi, Namalu and Unyama
restored.

1,000ha of farmlands through Integrated Soil and
Water Conservation, Stabilisation of river banks
with vegetation and Agroforestry in the
catchments of Sipi, Namalu and Unyama
restored.

500ha of wetlands through Integrated Soil and
Water Conservation, Stabilisation of river banks
with vegetation and Agroforestry in the
catchments of Sipi, Namalu and Unyama
restored.

100ha of wetlands through Integrated Soil and
Water Conservation, Stabilisation of river banks
with vegetation and Agroforestry in the
catchments of Sipi, Namalu and Unyama
restored.

100ha of wetlands through Integrated Soil and
Water Conservation, Stabilisation of river banks
with vegetation and Agroforestry in the
catchments of Sipi, Namalu and Unyama
restored.

procurement for consultant to undertake CMPs,
Distribution of river banks and post-planting
care, designs and supervision of works, civil
works for soil erosion control structures initiated.

procurement for consultant to undertake CMPs,
Distribution of river banks and post-planting
care, designs and supervision of works, civil
works for soil erosion control structures initiated.

procurement for consultant to undertake CMPs,
Distribution of river banks and post-planting
care, designs and supervision of works, civil
works for soil erosion control structures initiated.

PIAP Output: 06030203 Protection and restoration of strategic fragile ecosystems undertaken

Programme Intervention: 060302 Increase investment in value addition to environment and natural resources products and services.

150 Sets of Sedimentation, Siltation & Erosion
Control Structures-Civil works constructed.

100 Sets of Sedimentation, Siltation & Erosion
Control Structures-Civil works constructed.

100 Sets of Sedimentation, Siltation & Erosion
Control Structures-Civil works constructed.

400Hac of farmlands through Integrated Soil and
Water Conservation, Stabilisation of river banks
with vegetation and Agroforestry in the
catchments of Sipi, Namalu and Unyama
restored.

50Hac of farmlands through Integrated Soil and
Water Conservation, Stabilisation of river banks
with vegetation and Agroforestry in the
catchments of Sipi, Namalu and Unyama
restored.

50Hac of farmlands through Integrated Soil and
Water Conservation, Stabilisation of river banks
with vegetation and Agroforestry in the
catchments of Sipi, Namalu and Unyama
restored.

100Hac of wetlands through Integrated Soil and
Water Conservation, Stabilisation of river banks
with vegetation and Agroforestry in the
catchments of Sipi, Namalu and Unyama restored

100Hac of wetlands through Integrated Soil and
Water Conservation, Stabilisation of river banks
with vegetation and Agroforestry in the
catchments of Sipi, Namalu and Unyama.
restored

100Hac of wetlands through Integrated Soil and
Water Conservation, Stabilisation of river banks
with vegetation and Agroforestry in the
catchments of Sipi, Namalu and Unyama.
restored

15Km of Sedimentation, Siltation and Erosion
Control Structures for Unyama, Namalu and Sipi
Irrigation Scheme constructed

15Km of Sedimentation, Siltation and Erosion
Control Structures for Unyama, Namalu and Sipi
Irrigation Scheme constructed.

15Km of Sedimentation, Siltation and Erosion
Control Structures for Unyama, Namalu and Sipi
Irrigation Scheme constructed.

5000 farmers (project beneficiaries) trained in
Natural Resources Management: (CSI).

1,200 project beneficiaries in Natural Resources
Management: (CSI) trained.

1,200 project beneficiaries in Natural Resources
Management: (CSI) trained.
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Project:1417 Farm Income Enhancement and Forestry Conservation Programme Phase II

Budget Output:140021 Ecosystems Restoration and Protection

PIAP Output: 06030203 Protection and restoration of strategic fragile ecosystems undertaken

Programme Intervention: 060302 Increase investment in value addition to environment and natural resources products and services.

100Hac of degraded farmlands restored. 80 Hac of degraded farmland restored 80 Hac of degraded farmland restored

60kms of Sedimentation, Siltation and Erosion
Control Structures constructed

15kms of sedimentation structures constructed 15kms of sedimentation structures constructed

Budget Output:140025 Natural Capital Assets

PIAP Output: 06030203 Protection and restoration of strategic fragile ecosystems undertaken

Programme Intervention: 060302 Increase investment in value addition to environment and natural resources products and services.

2.2 million Assorted tree plants (seedlings)
distributed to farmers in the districts of
Adjumani, Amuru, Nwoya, Gulu Amudat,
Bukedea, Kapchorwa, Bulambuli, Sironko,
Kween, Moroto, Napak, Nakapiripiriti, Soroti,
Katakwi, Ngora, Kumi, Nabilatuk and Amuria

550,000 Assorted tree plants (seedlings) to
farmers in the districts of Adjumani, Amuru,
Nwoya, Gulu Amudat, Bukedea, Kapchorwa,
Bulambuli, Sironko, Kween, Moroto, Napak,
Nakapiripiriti, Soroti, Katakwi, Ngora, Kumi,
Nabilatuk and Amuria

550,000 Assorted tree plants (seedlings) to
farmers in the districts of Adjumani, Amuru,
Nwoya, Gulu Amudat, Bukedea, Kapchorwa,
Bulambuli, Sironko, Kween, Moroto, Napak,
Nakapiripiriti, Soroti, Katakwi, Ngora, Kumi,
Nabilatuk and Amuria

Project:1520 Building Resilient Communities, Wetland Ecosystems and Associated Catchments in Uganda

Budget Output:000003 Facilities and Equipment Management

PIAP Output: 06020301 Improve coordination, regulation and monitoring of environment management at both central and local government
levels

Programme Intervention: 060203 Strengthen conservation, restoration of forests, wetlands and water catchments and hilly and mountainous
areas:

4 printers, 4 UPSs, and software procured.
8 Desktop computers procured.

NA NA
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Project:1520 Building Resilient Communities, Wetland Ecosystems and Associated Catchments in Uganda

Budget Output:000014 Administrative and Support Services

PIAP Output: 06020301 Improve coordination, regulation and monitoring of environment management at both central and local government
levels

Programme Intervention: 060203 Strengthen conservation, restoration of forests, wetlands and water catchments and hilly and mountainous
areas:

Project staff remunerated.
10 Wetland Rangers recruited and renumerated.
Staff lunch and transport allowance paid.
Payment of subscription fees for telephone,
internet, and communication costs.

Project staff remunerated. 10 Wetland Rangers
recruited and renumerated. Staff lunch and
transport allowance paid. Payment of
subscription fees for telephone, internet, and
communication costs.

Project staff remunerated. 10 Wetland Rangers
recruited and renumerated. Staff lunch and
transport allowance paid. Payment of
subscription fees for telephone, internet, and
communication costs.

Wetlands Management Department and the 4
Regional Technical Support Units fully staffed
and functional.

Wetlands Management Department and the 4
Regional Technical Support Units fully staffed
and functional.

Wetlands Management Department and the 4
Regional Technical Support Units fully staffed
and functional.

Wetlands Management Department and the 4
Regional Technical Support Units fully staffed
and functional.

Wetlands Management Department and the 4
Regional Technical Support Units fully staffed
and functional.

Wetlands Management Department and the 4
Regional Technical Support Units fully staffed
and functional.
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Project:1520 Building Resilient Communities, Wetland Ecosystems and Associated Catchments in Uganda

Budget Output:000015 Monitoring and Evaluation

PIAP Output: 06020301 Improve coordination, regulation and monitoring of environment management at both central and local government
levels

Programme Intervention: 060203 Strengthen conservation, restoration of forests, wetlands and water catchments and hilly and mountainous
areas:

24 Local Governments and Urban Councils
inspected, supervised, and coordinated for
compliance with approved guidelines.

6 Local Governments and Urban Councils
inspected, supervised, and coordinated for
compliance to approved guidelines.

NA

PIAP Output: 06020303 Mobilize stakeholders and develop and implement costed management plans.

Programme Intervention: 060203 Strengthen conservation, restoration of forests, wetlands and water catchments and hilly and mountainous
areas:

24 Local Governments and Urban Councils
inspected, supervised, and coordinated for
compliance with approved guidelines.

6 Local Governments and Urban Councils
inspected, supervised, and coordinated for
compliance to approved guidelines.

6 Local Governments and Urban Councils
inspected, supervised, and coordinated for
compliance to approved guidelines.

Budget Output:140020 Advocacy, sensitization and information management

PIAP Output: 06020301 Improve coordination, regulation and monitoring of environment management at both central and local government
levels

Programme Intervention: 060203 Strengthen conservation, restoration of forests, wetlands and water catchments and hilly and mountainous
areas:

The 4 Regional offices linked to the National
Wetlands Informations Systems.
The National Strategy for Sustainable Mountain
Development under DESS implemented.

The National Strategy for Sustainable Mountain
Development under DESS implemented.
Mapping of project intervention areas in the 12
project districts undertaken.

The National Strategy for Sustainable Mountain
Development under DESS implemented.
Mapping of project intervention areas in the 12
project districts undertaken.

PIAP Output: 06030203 Protection and restoration of strategic fragile ecosystems undertaken

Programme Intervention: 060302 Increase investment in value addition to environment and natural resources products and services.

World Wetlands Day 2023 commemorated.
.

The World Wetlands Day 2023 commemorated. The World Wetlands Day 2023 commemorated.

Mapping of project intervention areas in the 24
project districts undertaken.

Mapping of project intervention areas in the 12
project districts undertaken.

Mapping of project intervention areas in the 12
project districts undertaken.
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Project:1520 Building Resilient Communities, Wetland Ecosystems and Associated Catchments in Uganda

Budget Output:140021 Ecosystems Restoration and Protection

PIAP Output: 06020305 Restoration of critical wetlands; Demarcate, gazette and restore 900 Kms of wetlands; Gazette 6 critical Wetlands.

Programme Intervention: 060203 Strengthen conservation, restoration of forests, wetlands and water catchments and hilly and mountainous
areas:

2 gender-responsive community-based
management plans for Mpologoma, and Mulehe
implemented.
400Km of conserved and degraded wetlands
demarcated with pillars and live markers.
475 Wetland systems gazetted.

100Km of conserved and degraded wetlands
demarcated with pillars and live markers.

100Km of conserved and degraded wetlands
demarcated with pillars and live markers.

Cancellation of titles issued in wetlands
conducted.
Consultative and sensitization workshops for
Area Land Committees and Land Boards
conducted.
Spot messages developed.

Cancellation of titles issued in wetlands
conducted. Consultative and sensitization
workshops for Area Land Committees and Land
Boards conducted. Spot messages developed.

Cancellation of titles issued in wetlands
conducted. Consultative and sensitization
workshops for Area Land Committees and Land
Boards conducted. Spot messages developed.

Rangeland ecosystems management Action plans
developed and implemented in 5 selected local
governments i.e. (Luwero, Nakaseke, Kiboga,
Kyanwanzi,) and Karamoja region.

Rangeland ecosystems management Action plans
developed and implemented in 1 selected local
government in Karamoja region.

Rangeland ecosystems management Action plans
developed and implemented in 1 selected local
government in Karamoja region.

PIAP Output: 06030203 Protection and restoration of strategic fragile ecosystems undertaken

Programme Intervention: 060302 Increase investment in value addition to environment and natural resources products and services.

450 Ha of degraded riverbanks and lakeshores
restored and maintained.
50Km of natural water bodies and reservoirs,
riverbanks, and Lakeshores surveyed and
demarcated.

113Ha of degraded riverbanks and lakeshores
restored and maintained. 50Km of natural water
bodies and reservoirs, riverbanks, and Lakeshores
surveyed and demarcated.

113Ha of degraded riverbanks and lakeshores
restored and maintained. 50Km of natural water
bodies and reservoirs, riverbanks, and Lakeshores
surveyed and demarcated.

1 feasibility study for the development of
bankable projects undertaken.
The gazettement of cities of Gulu, Masaka, and
Fortportal as green parks/belts finalized.
100Ha of mountain ecosystems restored.

25Km of natural water bodies and reservoirs,
river banks, and Lakeshores surveyed and
demarcated.

25Km of natural water bodies and reservoirs,
river banks, and Lakeshores surveyed and
demarcated.
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Project:1520 Building Resilient Communities, Wetland Ecosystems and Associated Catchments in Uganda

Budget Output:140021 Ecosystems Restoration and Protection

PIAP Output: 06030203 Protection and restoration of strategic fragile ecosystems undertaken

Programme Intervention: 060302 Increase investment in value addition to environment and natural resources products and services.

The National Strategy for sustainable mountain
development Implemented.

The National Strategy for sustainable mountain
development Implemented.

The National Strategy for sustainable mountain
development Implemented.

Budget Output:140023 International Cooperation and support to MDAs, LGs and NGOs.

PIAP Output: 06020307 Undertake an inventory of degraded wetlands; Restoration of critical wetlands; Demarcate, gazette and restore 900
Kms of wetlands; Gazette 6 critical Wetlands.

Programme Intervention: 060203 Strengthen conservation, restoration of forests, wetlands and water catchments and hilly and mountainous
areas:

Environment Protection Police supported.
1 double cabin pickup procured.
5 motorcycles procured.

Environment Protection Police supported. Environment Protection Police supported.

Project:1613 Investing in Forests and Protected Areas for Climate-Smart Development

Budget Output:000003 Facilities and Equipment Management

PIAP Output: 06020301 Improve coordination, regulation and monitoring of environment management at both central and local government
levels

Programme Intervention: 060203 Strengthen conservation, restoration of forests, wetlands and water catchments and hilly and mountainous
areas:

One project supervision vehicle procured. Delivery of one project supervision vehicle Delivery of one project supervision vehicle

Budget Output:000014 Administrative and Support Services

PIAP Output: 06020301 Improve coordination, regulation and monitoring of environment management at both central and local government
levels

Programme Intervention: 060203 Strengthen conservation, restoration of forests, wetlands and water catchments and hilly and mountainous
areas:

10 full time NPCU consultants to provide support
on the aspects of project technical coordination,
Monitoring and Evaluation, Financial
management, Procurement, Environmental Risks
management and Social Risks management
maintained.

Payment of salaries, NSSF for FSSD / IFPA-CD
staff

Payment of salaries, NSSF for FSSD / IFPA-CD
staff
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Project:1613 Investing in Forests and Protected Areas for Climate-Smart Development

Budget Output:000014 Administrative and Support Services

PIAP Output: 06020301 Improve coordination, regulation and monitoring of environment management at both central and local government
levels

Programme Intervention: 060203 Strengthen conservation, restoration of forests, wetlands and water catchments and hilly and mountainous
areas:

Skills and capacities of all key FSSD/IFPA-CD
project staff enhanced through targeted trainining
and attending of regional and international forum.

1 Regional or international forum attended by
key FSSD/IFPA-CD project Staff, Conduct (1)
training in priority needs relating to IFPA-CD
implementation (e.g., M&E, Communications,
selected topics relating to IFPA-CD, etc

1 Regional or international forum attended by
key FSSD/IFPA-CD project Staff, Conduct (1)
training in priority needs relating to IFPA-CD
implementation (e.g., M&E, Communications,
selected topics relating to IFPA-CD, etc

Office Vehicles maintained.
General office supplies and goods for IFPA-CD
project supplied.
Office utilities (electricity and water) paid.

Maintanence of office vehicles, Procure office
supplies and goods, Payments for office utilities

Maintanence of office vehicles, Procure office
supplies and goods, Payments for office utilities

Budget Output:000015 Monitoring and Evaluation

PIAP Output: 06020301 Improve coordination, regulation and monitoring of environment management at both central and local government
levels

Programme Intervention: 060203 Strengthen conservation, restoration of forests, wetlands and water catchments and hilly and mountainous
areas:

IFPA -CD project outputs and activities and
initiatives monitored and supervised.

Operational support to Local governments
provided.

Conduct two (2) monitoring and supervision
visits to six (6) project implementing districts in
the Albertine and Westnile region

Conduct two (2) monitoring and supervision
visits to six (6) project implementing districts in
the Albertine and Westnile region

IFPA -CD project outputs and activities
effectively monitored and supervised

One supervisory mission/visit of project outputs
and activities conducted in the implementing
districts

One supervisory mission/visit of project outputs
and activities conducted in the implementing
districts

IFPA -CD project outputs and activities
effectively monitored and supervised.

Operational support to 18 Local Government
District to facilitate incremental operational costs
like fuel,allowance

Operational support to 18 Local Government
District to facilitate incremental operational costs
like fuel,allowance



FY 2022/23

VOTE: 019 Ministry of Water and Environment

Vote Performance Report

Quarter 2

Annual Plans Quarter's Plan Revised Plans

Project:1613 Investing in Forests and Protected Areas for Climate-Smart Development

Budget Output:000039 Policies, Regulations and Standards

PIAP Output: 06030203 Protection and restoration of strategic fragile ecosystems undertaken

Programme Intervention: 060302 Increase investment in value addition to environment and natural resources products and services.

Project implementation frameworks maintained
including project steering committee (2) and
technical coordination (2) meetings conducted

Undertake one project technical coordination
committee meeting

Undertake one project technical coordination
committee meeting

Feasibility study for forest fund to provide
financing on a revolving basis to incentivize
productive forest management conducted.

Conduct two consultation meetings on the
opportunities for the forest fund to provide
financing on a revolving basis to incentivize
productive forest management in two selected
regions of the country

Conduct two consultation meetings on the
opportunities for the forest fund to provide
financing on a revolving basis to incentivize
productive forest management in two selected
regions of the country

Preparation of terms of reference, Procurement of
a TSP, Contract signing.

Second round of stakeholder engagement
exercises conducted to aid in the development of
a national performance based forest plantation
subsidy scheme

Second round of stakeholder engagement
exercises conducted to aid in the development of
a national performance based forest plantation
subsidy scheme

Budget Output:140020 Advocacy, sensitization and information management

PIAP Output: 06020301 Improve coordination, regulation and monitoring of environment management at both central and local government
levels

Programme Intervention: 060203 Strengthen conservation, restoration of forests, wetlands and water catchments and hilly and mountainous
areas:

Sensitisation of stakeholders and awareness
creation of project activities and outputs

Project Communication and awareness creation
material developed, produced and distributed
(Brochures, Banners etc), Participation in the
Commemoration of two national tree planting
days i.e. Women's day (8th March) and
International day of forests (March 21st)
observed during the Uganda Water and
Environment Week

Project Communication and awareness creation
material developed, produced and distributed
(Brochures, Banners etc), Participation in the
Commemoration of two national tree planting
days i.e. Women's day (8th March) and
International day of forests (March 21st)
observed during the Uganda Water and
Environment Week

Sensitisation of stakeholders and awareness
creation of project activities and outputs.

Three (3) sensitization and project awareness
creation engagements conducted with project
implementing communities in the Albertine and
Westnile region

Three (3) sensitization and project awareness
creation engagements conducted with project
implementing communities in the Albertine and
Westnile region
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Project:1613 Investing in Forests and Protected Areas for Climate-Smart Development

Budget Output:140021 Ecosystems Restoration and Protection

PIAP Output: 06030203 Protection and restoration of strategic fragile ecosystems undertaken

Programme Intervention: 060302 Increase investment in value addition to environment and natural resources products and services.

Preparation of terms of reference, Procurement of
a TSP, Contract signing

Refugee settlements in the Albertine and West
Nile Regions supplied with wood fuel for
household consumption

Refugee settlements in the Albertine and West
Nile Regions supplied with wood fuel for
household consumption

8,000 farmers in project targeted districts across
the country and refugee hosting communities
supported with tree seedlings of assorted species
to establish 113,000 Hectares of forest plantation.

5000 farmers in project target districts and
refugee( albertine and westnile) hosting
communities in the across the country indentified
and prepared on tree growing and tree
maintainance activities prior to the March - May
planting season

5000 farmers in project target districts and
refugee( albertine and westnile) hosting
communities in the across the country indentified
and prepared on tree growing and tree
maintainance activities prior to the March - May
planting season

Budget Output:140025 Natural Capital Assets

PIAP Output: 06030203 Protection and restoration of strategic fragile ecosystems undertaken

Programme Intervention: 060302 Increase investment in value addition to environment and natural resources products and services.

13,000,000 (Thirteen million) seedlings of
assorted tree species procured and distributed to
farmers in project target districts and refugee
hosting communities in the Albertine and
Westnile Regions as well as individual farmers
and the DLG

Supply and distribute 6.000.000 quality tree
seedlings and planting material to farmers in
project target districts and refugee hosting
communities in the Albertine and Westnile
Region as individual farmers and District Local
Governments

Supply and distribute 6.000.000 quality tree
seedlings and planting material to farmers in
project target districts and refugee hosting
communities in the Albertine and Westnile
Region as individual farmers and District Local
Governments

Budget Output:140048 Nabyeya Forestry College

PIAP Output: 06040413 Climate change responsive innovations nurtured and financially supported

Programme Intervention: 060404 Mainstream environment and natural resources management in policies, programmes and budgets with
clear budget lines and performance indicators.

Support to Nyabyeya Forestry College NA NA

Support to Nyabyeya Forestry College NA NA

Project:1697 National Wetlands Restoration Project

Budget Output:000003 Facilities and Equipment Management

PIAP Output: 06020301 Improve coordination, regulation and monitoring of environment management at both central and local government
levels

Programme Intervention: 060203 Strengthen conservation, restoration of forests, wetlands and water catchments and hilly and mountainous
areas:

2 Water testing kits procured. NA NA
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Project:1697 National Wetlands Restoration Project

Budget Output:000003 Facilities and Equipment Management

PIAP Output: 06020301 Improve coordination, regulation and monitoring of environment management at both central and local government
levels

Programme Intervention: 060203 Strengthen conservation, restoration of forests, wetlands and water catchments and hilly and mountainous
areas:

40 GPS devices procured to support Local
Governments in Central and Northern Uganda.

NA NA

6 Desktops and software procured for newly
recruited staff.

NA NA

1 Specialized Laptop for information and
communication Procured.

NA NA

2 Tablets for IEC procured. NA NA

2 cameras procured for North and Central
regional offices.

NA NA

Budget Output:000014 Administrative and Support Services

PIAP Output: 06020301 Improve coordination, regulation and monitoring of environment management at both central and local government
levels

Programme Intervention: 060203 Strengthen conservation, restoration of forests, wetlands and water catchments and hilly and mountainous
areas:

4 Regional Technical Support Units Equipped
and retooled.

4 Regional Technical Support Units Equipped
and retooled.

4 Regional Technical Support Units Equipped
and retooled.

International and Regional conservation meetings
and sessions (IPBES, COPs etc) attended.

International and Regional conservation meetings
and sessions (IPBES, COPs etc) attended.

International and Regional conservation meetings
and sessions (IPBES, COPs etc) attended.

Environment and Natural Resources Issues
Papers prepared and presented at Local
Government budget workshops.

NA NA

A gender Action Plan for the project developed. NA NA

Paying subscription fees for AMCEN, RAMSAR,
IUCN, UNEP.

NA NA

Small office equipment procured. Small office equipments procured. Small office equipments procured.

Quarterly monitoring of Project interventions
conducted.

Quarterly monitoring of Project interventions
conducted.

Quarterly monitoring of Project interventions
conducted.

Subscription fees for telephone, internet and
communication costs paid.

Subscription fees for telephone, internet and
communication costs paid.

Subscription fees for telephone, internet and
communication costs paid.
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Project:1697 National Wetlands Restoration Project

Budget Output:000014 Administrative and Support Services

PIAP Output: 06020301 Improve coordination, regulation and monitoring of environment management at both central and local government
levels

Programme Intervention: 060203 Strengthen conservation, restoration of forests, wetlands and water catchments and hilly and mountainous
areas:

Utilities for the Wetlands Management
Department paid.

Utilities for the Wetlands Management
Department paid.

Utilities for the Wetlands Management
Department paid.

Staff welfare facilitated. Staff welfare facilitated. Staff welfare facilitated.

The M&E strategy for the project developed. M&E Strategy for the National Wetlands
Restoration Project printed and disseminated.

M&E Strategy for the National Wetlands
Restoration Project printed and disseminated.

50 Local Governments and Urban Councils
inspected, supervised, and coordinated for
compliance to approved guidelines.

10 Local Governments and Urban Councils
inspected, supervised, and coordinated for
compliance to approved guidelines

10 Local Governments and Urban Councils
inspected, supervised, and coordinated for
compliance to approved guidelines

Budget Output:000039 Policies, Regulations and Standards

PIAP Output: 06030203 Protection and restoration of strategic fragile ecosystems undertaken

Programme Intervention: 060302 Increase investment in value addition to environment and natural resources products and services.

The process of drafting the wetlands bill and
policy completed.

The wetlands bill and policy in place. The wetlands bill and policy in place.

ENR Good Governance Working Group
Secretariat in place and functional.

ENR Good Governance Working Group
Secretariat in place and functional.

ENR Good Governance Working Group
Secretariat in place and functional.

Budget Output:140020 Advocacy, sensitization and information management

PIAP Output: 06030203 Protection and restoration of strategic fragile ecosystems undertaken

Programme Intervention: 060302 Increase investment in value addition to environment and natural resources products and services.

50 District wetland maps along the 10 project
wetland systems, ground trothed and produced.

NA NA

Public and stakeholder awareness on wetland
conservation enhanced.

Public awareness on wetland conservation
enhanced.

Public awareness on wetland conservation
enhanced.

100 local government staff trained in wetlands
management (Inventory, Management planning,
compliance monitoring etc).

NA NA

Information sheets and banners, flyers for ten
major wetlands systems in East, West, North and
Central Uganda produced.

Information sheets and banners, flyers for ten
major wetlands systems in East, West, North and
Central Uganda produced.

Information sheets and banners, flyers for ten
major wetlands systems in East, West, North and
Central Uganda produced.
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Project:1697 National Wetlands Restoration Project

Budget Output:140020 Advocacy, sensitization and information management

PIAP Output: 06030203 Protection and restoration of strategic fragile ecosystems undertaken

Programme Intervention: 060302 Increase investment in value addition to environment and natural resources products and services.

Capacity built for 50 environmental officers/staff
in basic wetlands management skills.

NA NA

The National wetlands Information System
(NWIS) phase 1 designed and upgraded.

The National wetlands Information System
(NWIS) phase 1 designed and upgraded.

The National wetlands Information System
(NWIS) phase 1 designed and upgraded.

State of wetlands report 2021 printed and
disseminated.

NA NA

Budget Output:140021 Ecosystems Restoration and Protection

PIAP Output: 06020305 Restoration of critical wetlands; Demarcate, gazette and restore 900 Kms of wetlands; Gazette 6 critical Wetlands.

Programme Intervention: 060203 Strengthen conservation, restoration of forests, wetlands and water catchments and hilly and mountainous
areas:

850 Km of conserved and degraded wetland
systems demarcated and gazetted. (in Central
Uganda-complete demarcation in Mityana,
Nakaseke (Mayanja wetland system), Mukono,
Buikwe, (Sezibwa wetland System).

125Km of conserved and degraded wetland
systems demarcated. (in Central Uganda-
complete demarcation in Mityana, Nakaseke
(Mayanja wetland system), Mukono, Buikwe,
(Sezibwa wetland System). Northern- Omoro,
Oyam, Nwoya (Tochi wetland System), Arua
(Enyau wetland system), Otuke, Lira, Pader
(Aswa wetland system). Eastern-Mayuge, Luuka
(Lumbuye wetland system), Namayingo, Busia,
Bugiri (Kibimba wetland system) and Western-
Kabarole, Kamwenge, Kitagwenda (Mpanga
wetland system), Kibaale, Kagadi(Muziizi
wetland system).

NA

Northern- Omoro, Oyam, Nwoya (Tochi wetland
System), Arua (Enyau wetland system), Otuke,
Lira, Pader (Aswa wetland system).

Northern- Omoro, Oyam, Nwoya (Tochi wetland
System), Arua (Enyau wetland system), Otuke,
Lira, Pader (Aswa wetland system).

NA

Eastern-Mayuge, Luuka (Lumbuye wetland
system), Namayingo, Busia, Bugiri (Kibimba
wetland system)
and Western-Kabarole, Kamwenge, Kitagwenda
(Mpanga wetland system), Kibaale,
Kagadi(Muziizi wetland system).

Eastern-Mayuge, Luuka (Lumbuye wetland
system), Namayingo, Busia, Bugiri (Kibimba
wetland system) and Western-Kabarole,
Kamwenge, Kitagwenda (Mpanga wetland
system), Kibaale, Kagadi(Muziizi wetland
system).

NA



FY 2022/23

VOTE: 019 Ministry of Water and Environment

Vote Performance Report

Quarter 2

Annual Plans Quarter's Plan Revised Plans

Project:1697 National Wetlands Restoration Project

Budget Output:140021 Ecosystems Restoration and Protection

PIAP Output: 06020305 Restoration of critical wetlands; Demarcate, gazette and restore 900 Kms of wetlands; Gazette 6 critical Wetlands.

Programme Intervention: 060203 Strengthen conservation, restoration of forests, wetlands and water catchments and hilly and mountainous
areas:

13,000 Ha Wetland system restored (in Central-
Complete demarcation in Mityana, Nakaseke
(Mayanja wetland system), Mukono, Buikwe,
(Sezibwa wetland System).

2,500ha of degraded wetland sections restored (in
Central-Complete restoration in Mityana,
Nakaseke (Mayanja wetland system), Mukono,
Buikwe, (Sezibwa wetland System). Northern-
Omoro, Oyam, Nwoya (Tochi wetland System),
Arua (Enyau wetland system), Otuke, Lira, Pader
(Aswa wetland system) Eastern - Mayuge, Luuka
(Lumbuye wetland system), Namayingo, Busia,
Bugiri (Kibimba wetland system). Western -
Kabarole, Kamwenge, Kitagwenda (Mpanga
wetland system), Kibaale, Kagadi (Muziizi
wetland system).

NA

Northern-Omoro, Oyam, Nwoya (Tochi wetland
System), Arua (Enyau wetland system), Otuke,
Lira, Pader (Aswa wetland system)

Northern-Omoro, Oyam, Nwoya (Tochi wetland
System), Arua (Enyau wetland system), Otuke,
Lira, Pader (Aswa wetland system)

NA

Eastern - Mayuge, Luuka (Lumbuye wetland
system), Namayingo, Busia, Bugiri (Kibimba
wetland system).

Western - Kabarole, Kamwenge, Kitagwenda
(Mpanga wetland system), Kibaale, Kagadi
(Muziizi wetland system).

Eastern - Mayuge, Luuka (Lumbuye wetland
system), Namayingo, Busia, Bugiri (Kibimba
wetland system). Western - Kabarole,
Kamwenge, Kitagwenda (Mpanga wetland
system), Kibaale, Kagadi (Muziizi wetland
system).

NA

4 wetland management plans implemented in
Sezibwa, Aswa, Muzizi, Mpanga

4 wetland management plans implemented in
Sezibwa, Aswa, Muzizi, Mpanga

NA

Detailed assessment to inform siting of the
wetland wise use models undertaken in Sezibwa,
Aswa, Muzizi, Mpanga

NA NA

The status of demarcated and restored wetlands
documented for the 10 systems.

Mapping of project interventions undertaken. NA

Inventory for the districts of Kyenjojo,
Kyegegwa, Kagadi, Kabarole, Kibaale, Abim,
Rubirizi Kamwenge,Bunyagambu and Agago
updated.

Inventory for the districts of Abim and Agago
updated.

NA



FY 2022/23

VOTE: 019 Ministry of Water and Environment

Vote Performance Report

Quarter 2

Annual Plans Quarter's Plan Revised Plans

Project:1697 National Wetlands Restoration Project

Budget Output:140021 Ecosystems Restoration and Protection

PIAP Output: 06020305 Restoration of critical wetlands; Demarcate, gazette and restore 900 Kms of wetlands; Gazette 6 critical Wetlands.

Programme Intervention: 060203 Strengthen conservation, restoration of forests, wetlands and water catchments and hilly and mountainous
areas:

Wetland resource-based enterprises, Eco-tourism
sites and craft centers developed and completed
in Mpanga, Muzizi, Aswa and Awoja. Eco-
tourism sites and craft centers identified and
developed in Sezibwa.

NA NA

Ecological and socio-economic studies to inform
Designation of Mulehe, Kaku-Kiyanja and
Wamala Wetland as a Ramsar site finalized.

Ramsar information sheets compiled. NA

Wetland ecosystem valuation conducted for
selected districts in Northern Uganda.

NA NA

475 wetland systems gazetted and publicized NA NA

PIAP Output: 06030203 Protection and restoration of strategic fragile ecosystems undertaken

Programme Intervention: 060302 Increase investment in value addition to environment and natural resources products and services.

850 Km of conserved and degraded wetland
systems demarcated. (in Central Uganda-
complete demarcation in Mityana, Nakaseke
(Mayanja wetland system), Mukono, Buikwe,
(Sezibwa wetland System). Northern- Omoro,
Oyam, Nwoya (Tochi wetland System), Arua
(Enyau

213 Km of conserved and degraded wetland
systems demarcated. (Central Uganda-complete
demarcation in Mityana, Nakaseke (Mayanja
wetland system), Mukono, Buikwe, (Sezibwa
wetland System). Northern- Omoro, Oyam,
Nwoya (Tochi wetland System), Arua (Enyau

213 Km of conserved and degraded wetland
systems demarcated. (Central Uganda-complete
demarcation in Mityana, Nakaseke (Mayanja
wetland system), Mukono, Buikwe, (Sezibwa
wetland System). Northern- Omoro, Oyam,
Nwoya (Tochi wetland System), Arua (Enyau

Detailed assessment to inform siting of the
wetland wise use models undertaken in Sezibwa,
Aswa, Muzizi, Mpanga

Detailed assessment to inform siting of the
wetland wise use models undertaken in Muzizi
and Mpanga.

Detailed assessment to inform siting of the
wetland wise use models undertaken in Muzizi
and Mpanga.

The status of demarcated and restored wetlands
documented for the 10 systems.

The status of demarcated and restored wetlands
documented for the 10 systems.

The status of demarcated and restored wetlands
documented for the 10 systems.

Inventory for the districts of Kyenjojo,
Kyegegwa, Kagadi, Kabarole, Kibaale, Abim,
Rubirizi Kamwenge,Bunyagambu and Agago
updated.

Inventory for the districts of Kibaale, Abim,
Rubirizi updated.

Inventory for the districts of Kibaale, Abim,
Rubirizi updated.
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VOTE: 019 Ministry of Water and Environment

Vote Performance Report

Quarter 2

Annual Plans Quarter's Plan Revised Plans

Project:1697 National Wetlands Restoration Project

Budget Output:140021 Ecosystems Restoration and Protection

PIAP Output: 06030203 Protection and restoration of strategic fragile ecosystems undertaken

Programme Intervention: 060302 Increase investment in value addition to environment and natural resources products and services.

Wetland resource-based enterprises, Eco-tourism
sites and craft centers developed and completed
in Mpanga, Muzizi, Aswa and Awoja. Eco-
tourism sites and craft centers identified and
developed in Sezibwa.

Eco-tourism sites and craft centers developed in
Sezibwa.

Eco-tourism sites and craft centers developed in
Sezibwa.

Ecological and socio-economic studies to inform
Designation of Mulehe, Kaku-Kiyanja and
Wamala Wetland as a Ramsar site finalized.

Ecological and socio-economic studies to inform
Designation of Mulehe, Kaku-Kiyanja and
Wamala Wetland as a Ramsar site finalized.

Ecological and socio-economic studies to inform
Designation of Mulehe, Kaku-Kiyanja and
Wamala Wetland as a Ramsar site finalized.

Ecosystem valuation conducted for selected
wetlands in Northern Uganda.

NA NA

475 wetland systems gazetted and publicized. NA NA

Budget Output:140027 Support to Affliated insititutions

PIAP Output: 06030203 Protection and restoration of strategic fragile ecosystems undertaken

Programme Intervention: 060302 Increase investment in value addition to environment and natural resources products and services.

RAMCEA partner states supported to
operationalize the RAMSAR Convention.

Ramcea partner states supported to operationalize
the RAMSAR Convention

Ramcea partner states supported to operationalize
the RAMSAR Convention

150 proposed and existing developments near or
in wetland areas monitored, inspected and
regulated for compliance.

35 proposed and existing developments near or in
wetland areas monitored, inspected and regulated
for compliance.

35 proposed and existing developments near or in
wetland areas monitored, inspected and regulated
for compliance.

1 vehicle (double cabin pick up) procured Procurement of 1 vehicle (double cabin pick up)
finalized.

Procurement of 1 vehicle (double cabin pick up)
finalized.

5-man tents procured. NA NA

Assorted oils, lubricants and vehicle tyres
procured.

Assorted oils, lubricants and vehicle tyres
procured.

Assorted oils, lubricants and vehicle tyres
procured.

Sub SubProgramme:04 Policy, Planning and Support Services

Departments

Department:001 Finance and administration



FY 2022/23

VOTE: 019 Ministry of Water and Environment

Vote Performance Report

Quarter 2

Annual Plans Quarter's Plan Revised Plans

Budget Output:000006 Planning and Budgeting services

PIAP Output: 06020302 Legal framework for sustainable ENR management developed;

Programme Intervention: 060203 Strengthen conservation, restoration of forests, wetlands and water catchments and hilly and mountainous
areas:

Procurement of works goods and services for the
Ministry and payment to Ministry Providers
done. Preparation of final Accounts for the FY
2021/22 done.
Ministrys Non Tax Revenue collection carried
out.

Procurement of works goods and services for the
Ministry and payment to Ministry Providers
done. Preparation of final Accounts for the FY
2021/22 done. Ministrys Non Tax Revenue
collection carried out.

Procurement of works goods and services for the
Ministry and payment to Ministry Providers
done. Preparation of final Accounts for the FY
2021/22 done. Ministrys Non Tax Revenue
collection carried out.

Management Support supervision and monitoring
of sector budget execution and performance.

Financial Monitoring and Evaluation carried out.

Quarterly monitoring and supervision reports
prepared.

Management Support supervision and monitoring
of sector budget execution and performance.
Financial Monitoring and Evaluation carried out.
Quarterly monitoring and supervision reports
prepared.

Management Support supervision and monitoring
of sector budget execution and performance.
Financial Monitoring and Evaluation carried out.
Quarterly monitoring and supervision reports
prepared.

Annual and quarterly workplans, procurement
plans prepared.
Cabinet Memoranda for Water and Environment
sector prepared.
Provision of leadership to climate change issues
spearheaded.

Annual and quarterly workplans, procurement
plans prepared. Cabinet Memoranda for Water
and Environment sector prepared. Provision of
leadership to climate change issues spearheaded.

Annual and quarterly workplans, procurement
plans prepared. Cabinet Memoranda for Water
and Environment sector prepared. Provision of
leadership to climate change issues spearheaded.

Staff trained in various courses
Coordination of technical departments for
compliance to service regulations
Resource management and accountability
procedures undertaken

Staff trained in various courses Coordination of
technical departments for compliance to service
regulations Resource management and
accountability procedures undertaken

Staff trained in various courses Coordination of
technical departments for compliance to service
regulations Resource management and
accountability procedures undertaken

Budget Output:000014 Administrative and Support Services

PIAP Output: 06040102 A legal framework for environment management strengthened

Programme Intervention: 060401 Develop and implement a framework that reduces adverse per capita environmental impact of cities (air
quality and waste management practises)

Facilitating 20 security guards for Entebbe and
Ministers residences and PS done.
70 Vehicles serviced, fueled and maintained
03 entitled ministers catered for and other
incapacitated staffs outstanding medical bills
cleared.

Facilitating 20 security guards for Entebbe and
Ministers residences and PS done. 70 Vehicles
serviced, fueled and maintained 03 entitled
ministers catered for and other incapacitated
staffs outstanding medical bills cleared.

Facilitating 20 security guards for Entebbe and
Ministers residences and PS done. 70 Vehicles
serviced, fueled and maintained 03 entitled
ministers catered for and other incapacitated
staffs outstanding medical bills cleared.



FY 2022/23

VOTE: 019 Ministry of Water and Environment

Vote Performance Report

Quarter 2

Annual Plans Quarter's Plan Revised Plans

Budget Output:000014 Administrative and Support Services

PIAP Output: 06020302 Legal framework for sustainable ENR management developed;

Programme Intervention: 060203 Strengthen conservation, restoration of forests, wetlands and water catchments and hilly and mountainous
areas:

280 copies of New Vision, 280 copies of
Monitor, and 320 copies of other papers and
periodicals procured.
adhoc inter-ministerial field activities facilitated
10 Audit Meetings held, 4 Top Policy
Management meetings and 4 Training Committee
meetings held

70 copies of New Vision, 70 copies of Monitor,
and 80 copies of other papers and periodicals
procured. adhoc inter-ministerial field activities
facilitated 4 Audit Meetings held, 1 Top Policy
Management meeting and 1 Training Committee
meeting held

70 copies of New Vision, 70 copies of Monitor,
and 80 copies of other papers and periodicals
procured. adhoc inter-ministerial field activities
facilitated 4 Audit Meetings held, 1 Top Policy
Management meeting and 1 Training Committee
meeting held

Offices at Hqtrs and Entebbe fumigated and
sanitized, Covid 19 related items procured
Electrical maintenance tool kit procured,
Plumbing maintenance toolkit procured, Ground
rent and property rates paid. Board off survey
conducted.

NA NA

280 copies of New Vision, 280 copies of
Monitor, and 320 copies of other papers and
periodicals procured.
adhoc inter-ministerial field activities facilitated
10 Audit Meetings held, 4 Top Policy
Management meetings and 4 Training Committee
meetings held

70 copies of New Vision, 70 copies of Monitor,
and 80 copies of other papers and periodicals
procured. adhoc inter-ministerial field activities
facilitated 4 Audit Meetings held, 1 Top Policy
Management meeting and 1 Training Committee
meeting held

70 copies of New Vision, 70 copies of Monitor,
and 80 copies of other papers and periodicals
procured. adhoc inter-ministerial field activities
facilitated 4 Audit Meetings held, 1 Top Policy
Management meeting and 1 Training Committee
meeting held

Facilitating 20 security guards for Entebbe and
Ministers residences and PS done.
70 Vehicles serviced, fueled and maintained
03 entitled ministers catered for and other
incapacitated staffs outstanding medical bills
cleared.

Facilitating 20 security guards for Entebbe and
Ministers residences and PS done. 70 Vehicles
serviced, fueled and maintained 03 entitled
ministers catered for and other incapacitated
staffs outstanding medical bills cleared.

Facilitating 20 security guards for Entebbe and
Ministers residences and PS done. 70 Vehicles
serviced, fueled and maintained 03 entitled
ministers catered for and other incapacitated
staffs outstanding medical bills cleared.

Covid 19 related medical expenses paid.
Uganda flags installed on Ministers vehicles.
48 Contract Committee meetings held, 48 Senior
Management meetings
All 200 Ministry drivers, machine operators
equipped with up to date skills in defensive
driving.

Covid 19 related medical expenses paid. Uganda
flags installed on Ministers vehicles. 12 Contract
Committee meetings held, 12 Senior
Management meetings All 50 Ministry drivers,
machine operators equipped with up to date skills
in defensive driving.

Covid 19 related medical expenses paid. Uganda
flags installed on Ministers vehicles. 12 Contract
Committee meetings held, 12 Senior
Management meetings All 50 Ministry drivers,
machine operators equipped with up to date skills
in defensive driving.
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Vote Performance Report

Quarter 2

Annual Plans Quarter's Plan Revised Plans

Budget Output:000014 Administrative and Support Services

PIAP Output: 06020302 Legal framework for sustainable ENR management developed;

Programme Intervention: 060203 Strengthen conservation, restoration of forests, wetlands and water catchments and hilly and mountainous
areas:

Computers maintained, Photocopiers maintained,
Office furniture maintained.
Ministry Web- site maintained and other power
supplies procured
Expenditure proposals made, Expenditure
verified financial reports prepared and submitted
to the MFPED.

Computers maintained, Photocopiers maintained,
Office furniture maintained. Ministry Web- site
maintained and other power supplies procured
Expenditure proposals made, Expenditure
verified financial reports prepared and submitted
to the MFPED.

Computers maintained, Photocopiers maintained,
Office furniture maintained. Ministry Web- site
maintained and other power supplies procured
Expenditure proposals made, Expenditure
verified financial reports prepared and submitted
to the MFPED.

Ministry branding and image facilitated, Ministry
building, installations and surroundings
maintained
Electronic Content Management system
maintained and upgraded, all payments made in
line with the PFM Act and Financial regulations,
Payments processed

Ministry branding and image facilitated, Ministry
building, installations and surroundings
maintained Electronic Content Management
system maintained and upgraded, all payments
made in line with the PFM Act and Financial
regulations, Payments processed

Ministry branding and image facilitated, Ministry
building, installations and surroundings
maintained Electronic Content Management
system maintained and upgraded, all payments
made in line with the PFM Act and Financial
regulations, Payments processed

MWE offices facilitated with imprest, meetings
at various staff levels facilitated
IFMS system maintained and Support services
paid, Direct and Intercom telephone Bills paid
Ministry CCTV and Biometric systems
maintained,

MWE offices facilitated with imprest, meetings
at various staff levels facilitated IFMS system
maintained and Support services paid, Direct and
Intercom telephone Bills paid Ministry CCTV
and Biometric systems maintained,

MWE offices facilitated with imprest, meetings
at various staff levels facilitated IFMS system
maintained and Support services paid, Direct and
Intercom telephone Bills paid Ministry CCTV
and Biometric systems maintained,

Offices at Hqtrs and Entebbe fumigated and
sanitized, Covid 19 related items procured
Electrical maintenance tool kit procured,
Plumbing maintenance toolkit procured, Ground
rent and property rates paid. Board off survey
conducted.

NA NA

Department:002 Policy and Planning
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Annual Plans Quarter's Plan Revised Plans

Budget Output:000003 Facilities and Equipment Management

PIAP Output: 06020302 Legal framework for sustainable ENR management developed;

Programme Intervention: 060203 Strengthen conservation, restoration of forests, wetlands and water catchments and hilly and mountainous
areas:

Quarterly monitoring of key Government projects
for FY 2021-22 and 2022-23 undertaken to
validate the data submitted in the quarterly
reports as well as the annual reports.
Sector Development Plan(SDP-2021-2026)
aligned to NDP-III and PIPs

Quarterly monitoring of key Government projects
for FY 2021-22 and 2022-23 undertaken to
validate the data submitted in the quarterly
reports as well as the annual reports. Sector
Development Plan (SDP-2021-2026) aligned to
NDP-III and PIPs

Quarterly monitoring of key Government projects
for FY 2021-22 and 2022-23 undertaken to
validate the data submitted in the quarterly
reports as well as the annual reports. Sector
Development Plan (SDP-2021-2026) aligned to
NDP-III and PIPs

LGBFP issues paper for FY 2023/24 prepared
and presented during the consultative workshops.
2 Budget Framework review workshops and
meetings to guide and prioritize the given
undertakings held.

LGBFP issues paper for FY 2023/24 prepared
and presented during the consultative workshops.

LGBFP issues paper for FY 2023/24 prepared
and presented during the consultative workshops.

Data collection, analysis and preparation of
performance reports for FYs 2021/22 and 2022-
23 done. Sector Progress Performance Reports
prepared and submitted to the MFPED and Office
of the Prime Minister on quarterly basis

2 Budget Framework review workshops and
meetings to guide and prioritize the given
undertakings held.

2 Budget Framework review workshops and
meetings to guide and prioritize the given
undertakings held.

Back up support to other stakeholders in planning
and budgeting for FY 2023/24 provided
Project Proposals for development funding
reviewed and new ones prepared.

Data collection, analysis and preparation of
performance reports for FYs 2021/22 and 2022-
23 done. Sector Progress Performance Reports
prepared and submitted to the MFPED and Office
of the Prime Minister on quarterly basis

Data collection, analysis and preparation of
performance reports for FYs 2021/22 and 2022-
23 done. Sector Progress Performance Reports
prepared and submitted to the MFPED and Office
of the Prime Minister on quarterly basis

Budget Output:000014 Administrative and Support Services

PIAP Output: 06020302 Legal framework for sustainable ENR management developed;

Programme Intervention: 060203 Strengthen conservation, restoration of forests, wetlands and water catchments and hilly and mountainous
areas:

Joint Water and Environment Sector Working
Group meetings held on quarterly basis.
Data collection, analysis and update of the briefs
on Presidential Pledges and 2020-21 to 2025-26
NRM Government Manifesto undertakings done

Joint Water and Environment Sector Working
Group meetings held on quarterly basis. Data
collection, analysis and update of the briefs on
Presidential Pledges and 2020-21 to 2025-26
NRM Government Manifesto undertakings done

Joint Water and Environment Sector Working
Group meetings held on quarterly basis. Data
collection, analysis and update of the briefs on
Presidential Pledges and 2020-21 to 2025-26
NRM Government Manifesto undertakings done
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Annual Plans Quarter's Plan Revised Plans

Budget Output:000014 Administrative and Support Services

PIAP Output: 06020302 Legal framework for sustainable ENR management developed;

Programme Intervention: 060203 Strengthen conservation, restoration of forests, wetlands and water catchments and hilly and mountainous
areas:

Sector Budget Framework Paper for FY 2023/24
prepared and submitted to the MFPED and all
other sector stakeholders
Ministerial policy statement for FY 2023/24
prepared and submitted to the MFPED and all
other stakeholders,

Sector Budget Framework Paper for FY 2023/24
prepared and submitted to the MFPED and all
other sector stakeholders Ministerial policy
statement for FY 2023/24 prepared and submitted
to the MFPED and all other stakeholders,

Sector Budget Framework Paper for FY 2023/24
prepared and submitted to the MFPED and all
other sector stakeholders Ministerial policy
statement for FY 2023/24 prepared and submitted
to the MFPED and all other stakeholders,

Budget Output:000015 Monitoring and Evaluation

PIAP Output: 06020302 Legal framework for sustainable ENR management developed;

Programme Intervention: 060203 Strengthen conservation, restoration of forests, wetlands and water catchments and hilly and mountainous
areas:

Corrigenda, vote final estimates and performance
contract prepared and submitted.
Indicative planning figures for FY 2023/24
submitted.
Budget expenditure guidelines to Local
Government transfer for 2023/24 submitted.

Corrigenda, vote final estimates and performance
contract prepared and submitted. Indicative
planning figures for FY 2023/24 submitted.
Budget expenditure guidelines to Local
Government transfer for 2023/24 submitted.

Corrigenda, vote final estimates and performance
contract prepared and submitted. Indicative
planning figures for FY 2023/24 submitted.
Budget expenditure guidelines to Local
Government transfer for 2023/24 submitted.

Report on the Local Government Budget
Consultative meetings for FY 2023/24 submitted.
Expenditure trends on Local Government
transfers tracked, monitored and analyzed.

Report on the Local Government Budget
Consultative meetings for FY 2023/24 submitted.
Expenditure trends on Local Government
transfers tracked, monitored and analyzed.

Report on the Local Government Budget
Consultative meetings for FY 2023/24 submitted.
Expenditure trends on Local Government
transfers tracked, monitored and analyzed.

Department:003 Water and Environment Sector Liaison

Budget Output:000006 Planning and Budgeting services

PIAP Output: 06020302 Legal framework for sustainable ENR management developed;

Programme Intervention: 060203 Strengthen conservation, restoration of forests, wetlands and water catchments and hilly and mountainous
areas:

Follow up on DLGs for submission of Data to
support the preparation of the Annual Programme
Performance report 2021/22.
Monitoring the implementation of the agreed
undertakings for the FY 2020/21.

District Local Governments followed up for the
submission of data for the preparation of the
Annual Program Performance Report. The
performance implementaiton of the agreed
undertakings monitored.

District Local Governments followed up for the
submission of data for the preparation of the
Annual Program Performance Report. The
performance implementaiton of the agreed
undertakings monitored.
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Budget Output:000013 HIV/AIDS Mainstreaming

PIAP Output: 06020302 Legal framework for sustainable ENR management developed;

Programme Intervention: 060203 Strengthen conservation, restoration of forests, wetlands and water catchments and hilly and mountainous
areas:

Awareness creation on HIV/AIDS amongst sector
stakeholders in the implementation of Water and
Environment programmes.
Capacity building of sector stakeholders in
HIV/AIDS mainstreaming.
Sexual Harrassment reduction in the project
areas.
Voluntary counsell

HIV/AIDS awareness creation carried out among
the stakeholders in the implementation of Water
and Environment programmes. Capacity building
carried out for sector stakehholders in HIV/AIDS
mainstreaming. Sexual Harrassment reduction
interventions carried out in the project areas.
Voluntary counselling carried for the
stakeholders.

HIV/AIDS awareness creation carried out among
the stakeholders in the implementation of Water
and Environment programmes. Capacity building
carried out for sector stakehholders in HIV/AIDS
mainstreaming. Sexual Harrassment reduction
interventions carried out in the project areas.
Voluntary counselling carried for the
stakeholders.

Budget Output:140028 Support to Technology, Resource centre and research

PIAP Output: 06020302 Legal framework for sustainable ENR management developed;

Programme Intervention: 060203 Strengthen conservation, restoration of forests, wetlands and water catchments and hilly and mountainous
areas:

Development of efficient and effective new
technologies
New water supply, sanitation and environment
protection technologies and innovations piloted
Training of community groups in new water
supply, sanitation and environment protection
technologies.

Efficient and effective technologies developed.
New Water Supply, Sanitation and Environment
Protection technologies and innovations piloted.
Community groups trained in the use of new
Water Supply, Sanitation and Environment
technologies

Efficient and effective technologies developed.
New Water Supply, Sanitation and Environment
Protection technologies and innovations piloted.
Community groups trained in the use of new
Water Supply, Sanitation and Environment
technologies

Develoment Projects

Project:1530 Integrated Water Resources Management and Development Project (IWMDP)

Budget Output:000006 Planning and Budgeting services

PIAP Output: 06020302 Legal framework for sustainable ENR management developed;

Programme Intervention: 060203 Strengthen conservation, restoration of forests, wetlands and water catchments and hilly and mountainous
areas:

Sub Program plans and budgets developed.
Joint Program Review and Technical Review
conducted.
Sub Program working group meetings held.
Monitoring and supervision of the project
activities.
Preparation and review of audit and performance
reports.

Sub Program plans and budgets prepared. The
Joint Program Performance review held. Sub
Program Working group meeting held. Project
activities and interventions monitored. Audit
reports prepared and reviewed

Sub Program plans and budgets prepared. The
Joint Program Performance review held. Sub
Program Working group meeting held. Project
activities and interventions monitored. Audit
reports prepared and reviewed
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Project:1530 Integrated Water Resources Management and Development Project (IWMDP)

Budget Output:000014 Administration and Support Services

PIAP Output: 06020302 Legal framework for sustainable ENR management developed;

Programme Intervention: 060203 Strengthen conservation, restoration of forests, wetlands and water catchments and hilly and mountainous
areas:

Capacity building in Gender mainstreaming and
Environment and Social Safeguards.
Conduct Environment and Social Audits for
ongoing projects.
Develop Environment and Social Safeguards
Guidelines.
Water and Sanitation Good Governance
monitoring .

Capacity building in Gender mainstreaming,
Environment and Safeguards conducted.
Environment and Social Audits conducted.
Environment and Safeguard guidelines developed
and reviewed. Water and Sanitation Good
Governance monitoring conducted.

Capacity building in Gender mainstreaming,
Environment and Safeguards conducted.
Environment and Social Audits conducted.
Environment and Safeguard guidelines developed
and reviewed. Water and Sanitation Good
Governance monitoring conducted.

Budget Output:000015 Monitoring and Evaluation

PIAP Output: 06020302 Legal framework for sustainable ENR management developed;

Programme Intervention: 060203 Strengthen conservation, restoration of forests, wetlands and water catchments and hilly and mountainous
areas:

Capacity building in Data management of the
DLGs.
Data management strategy and guidelines
developed.
Review of the Programme Performance
Measurement Framework.
MIS systems strengthened and maintained.
The Water & Sanitation Atlas prepared

Capacity building in data management carried
out in the Local Governments. Data management
strategy and guidelines developed. The Program
Performance Measuring Framework reviewed.
MIS systems strengthened and maintained. Water
and Sanitation Atlas prepared

Capacity building in data management carried
out in the Local Governments. Data management
strategy and guidelines developed. The Program
Performance Measuring Framework reviewed.
MIS systems strengthened and maintained. Water
and Sanitation Atlas prepared

Budget Output:000017 Infrastructure Development and Management

PIAP Output: 06020302 Legal framework for sustainable ENR management developed;

Programme Intervention: 060203 Strengthen conservation, restoration of forests, wetlands and water catchments and hilly and mountainous
areas:

Construction of the offices for the Regional
deconcentrated structures.
Support the performance improvement of the
deconcentrated structures.

Regional deconcetrated offices constructed.
Ministry structures support in performance
improvement interventions.

Regional deconcetrated offices constructed.
Ministry structures support in performance
improvement interventions.
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Quarter 2

Annual Plans Quarter's Plan Revised Plans

Project:1638 Retooling of Ministry of Water and Environment

Budget Output:000003 Facilities and Equipment Management

PIAP Output: 06020302 Legal framework for sustainable ENR management developed;

Programme Intervention: 060203 Strengthen conservation, restoration of forests, wetlands and water catchments and hilly and mountainous
areas:

Engraving of Ministry Assets by stores and
burglar proofing stores windows and doors done.
Ministry land with water facilities resurveyed,
demarcated and tilted.
16 10-G Network Switches (Local Area Network
Extensions) procured

Engraving of Ministry Assets by stores and
burglar proofing stores windows and doors done.
Ministry land with water facilities resurveyed,
demarcated and tilted. 16 10-G Network
Switches (Local Area Network Extensions)
procured

Engraving of Ministry Assets by stores and
burglar proofing stores windows and doors done.
Ministry land with water facilities resurveyed,
demarcated and tilted. 16 10-G Network
Switches (Local Area Network Extensions)
procured

05- 21 screen all in one desktops and 15 Laptops
procured.
2 Shared Network Drive procured.
03 Heavy Network Photocopiers procured.
2 Network Scanners procured.
IT Equipment procured and installed in the board
rooms

05- 21 screen all in one desktops and 15 Laptops
procured. 2 Shared Network Drive procured. 03
Heavy Network Photocopiers procured. 2
Network Scanners procured. IT Equipment
procured and installed in the board rooms

05- 21 screen all in one desktops and 15 Laptops
procured. 2 Shared Network Drive procured. 03
Heavy Network Photocopiers procured. 2
Network Scanners procured. IT Equipment
procured and installed in the board rooms

Budget Output:000005 Human Resource Management

PIAP Output: 06040102 A legal framework for environment management strengthened

Programme Intervention: 060401 Develop and implement a framework that reduces adverse per capita environmental impact of cities (air
quality and waste management practises)

A consultant for reviewing of the Ministry of
Water and Environment organizational structure
procured.
Pension management coordinated
Payroll management coordinated
Recruitment conducted

A consultant for reviewing of the Ministry of
Water and Environment organizational structure
procured. Pension management coordinated
Payroll management coordinated Recruitment
conducted

A consultant for reviewing of the Ministry of
Water and Environment organizational structure
procured. Pension management coordinated
Payroll management coordinated Recruitment
conducted

PIAP Output: 06020302 Legal framework for sustainable ENR management developed;

Programme Intervention: 060203 Strengthen conservation, restoration of forests, wetlands and water catchments and hilly and mountainous
areas:

Rewards and Sanctions coordinated
Performance management activities implemented
Staff wellness conducted/employee welfare
programmes
Support supervision conducted

Rewards and Sanctions coordinated Performance
management activities implemented Staff
wellness conducted/employee welfare
programmes Support supervision conducted

Rewards and Sanctions coordinated Performance
management activities implemented Staff
wellness conducted/employee welfare
programmes Support supervision conducted
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Annual Plans Quarter's Plan Revised Plans

Project:1638 Retooling of Ministry of Water and Environment

Budget Output:000008 Records Management

PIAP Output: 06020302 Legal framework for sustainable ENR management developed;

Programme Intervention: 060203 Strengthen conservation, restoration of forests, wetlands and water catchments and hilly and mountainous
areas:

Staff trained in electronic records management.
Staff motivated generation planning achieved
Skills in records management procedures
developed
Pension file retreived and created

Staff trained in electronic records management.
Staff motivated generation planning achieved
Skills in records management procedures
developed Pension file retreived and created

Staff trained in electronic records management.
Staff motivated generation planning achieved
Skills in records management procedures
developed Pension file retreived and created

Records audit done in deconcentrated
structures/registries
Both confidential files and open created and tone
covers replaced
Capacity development of registry staff/ ministry
staff/other entities and interns undertaken

Records audit done in deconcentrated
structures/registries Both confidential files and
open created and tone covers replaced Capacity
development of registry staff/ ministry staff/other
entities and interns undertaken

Records audit done in deconcentrated
structures/registries Both confidential files and
open created and tone covers replaced Capacity
development of registry staff/ ministry staff/other
entities and interns undertaken

Electronic records management system
developed
Consultancy services for developing e-records
procured
Mobile compact system operation and
maintenance done
Records monitored and evaluated across
deconcentrated structures

Electronic records management system
developed Consultancy services for developing e-
records procured Mobile compact system
operation and maintenance done Records
monitored and evaluated across deconcentrated
structures

Electronic records management system
developed Consultancy services for developing e-
records procured Mobile compact system
operation and maintenance done Records
monitored and evaluated across deconcentrated
structures

Resource center refurbished.
Records retention and disposal schedule
implemented
Mails and parcels dispatched
Records security maintained

Resource center refurbished. Records retention
and disposal schedule implemented Mails and
parcels dispatched Records security maintained

Resource center refurbished. Records retention
and disposal schedule implemented Mails and
parcels dispatched Records security maintained

Photocopier and printer procured
Printing of records manuals printed
Pension registry developed
Registries in deconcentrated structures developed
Office equipment procured

Photocopier and printer procured Printing of
records manuals printed Pension registry
developed Registries in deconcentrated structures
developed Office equipment procured

Photocopier and printer procured Printing of
records manuals printed Pension registry
developed Registries in deconcentrated structures
developed Office equipment procured

Currier services procured
Consultancy services for developing e-records
procured

Currier services procured Consultancy services
for developing e-records procured

Currier services procured Consultancy services
for developing e-records procured



FY 2022/23
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Annual Plans Quarter's Plan Revised Plans

Project:1638 Retooling of Ministry of Water and Environment

Budget Output:000014 Administrative and Support Services

PIAP Output: 06020302 Legal framework for sustainable ENR management developed;

Programme Intervention: 060203 Strengthen conservation, restoration of forests, wetlands and water catchments and hilly and mountainous
areas:

Uniforms and other corporate wear for staff
procured.
MWE fleet of vehicles maintained and serviced.
Monitoring and Supervision of regional centers
and other projects on the implementation of
services and operations by Top management
undertaken.

Uniforms and other corporate wear for staff
procured. MWE fleet of vehicles maintained and
serviced. Monitoring and Supervision of regional
centers and other projects on the implementation
of services and operations by Top management
undertaken.

Uniforms and other corporate wear for staff
procured. MWE fleet of vehicles maintained and
serviced. Monitoring and Supervision of regional
centers and other projects on the implementation
of services and operations by Top management
undertaken.

Ministers and top management Support
supervision and monitoring of sector activities
carried out.
05 Regional Senior management retreats on
sector performance held at the regions,

Ministers and top management Support
supervision and monitoring of sector activities
carried out. 05 Regional Senior management
retreats on sector performance held at the
regions,

Ministers and top management Support
supervision and monitoring of sector activities
carried out. 05 Regional Senior management
retreats on sector performance held at the
regions,

Joint field work monitoring with the political
leadership and stakeholders conducted.
Ministry drivers, machine operators equipped
with up-to-date skills in defensive driving.
Consultancy for development of a fleet
management system procured.

Joint field work monitoring with the political
leadership and stakeholders conducted. Ministry
drivers, machine operators equipped with up-to-
date skills in defensive driving. Consultancy for
development of a fleet management system
procured.

Joint field work monitoring with the political
leadership and stakeholders conducted. Ministry
drivers, machine operators equipped with up-to-
date skills in defensive driving. Consultancy for
development of a fleet management system
procured.

Monitoring and Supervision of staff in the
regional/ de-concentrated centres and other
projects on the implementation of services and
operations done.
Bio-metric Identification cards management
system carried out.

Monitoring and Supervision of staff in the
regional/ de-concentrated centres and other
projects on the implementation of services and
operations done. Bio-metric Identification cards
management system carried out.

Monitoring and Supervision of staff in the
regional/ de-concentrated centres and other
projects on the implementation of services and
operations done. Bio-metric Identification cards
management system carried out.

Board of survey conducted.
Ministry new building furnished.
Staff trained
Cleaning, security, water and electricity bills
paid.

Board of survey conducted. Ministry new
building furnished. Staff trained Cleaning,
security, water and electricity bills paid.

Board of survey conducted. Ministry new
building furnished. Staff trained Cleaning,
security, water and electricity bills paid.
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Annual Plans Quarter's Plan Revised Plans

Project:1638 Retooling of Ministry of Water and Environment

Budget Output:000017 Infrastructure Development and Management

PIAP Output: 06020302 Legal framework for sustainable ENR management developed;

Programme Intervention: 060203 Strengthen conservation, restoration of forests, wetlands and water catchments and hilly and mountainous
areas:

Headquarter buildings, lifts, air conditioners,
sewage treatment plant and gardens maintained
through minor works
Pest control and fumigation done and paid for.
Procurement of electrical and plumbing fittings
for minor maintenance done

Headquarter buildings, lifts, air conditioners,
sewage treatment plant and gardens maintained
through minor works Pest control and fumigation
done and paid for. Procurement of electrical and
plumbing fittings for minor maintenance done

Headquarter buildings, lifts, air conditioners,
sewage treatment plant and gardens maintained
through minor works Pest control and fumigation
done and paid for. Procurement of electrical and
plumbing fittings for minor maintenance done

Ministry CCTV and Biometric systems
maintained, Ministry obsolete items disposed off
Inventory compiled and maintained of all assets,

Ministry CCTV and Biometric systems
maintained, Ministry obsolete items disposed off
Inventory compiled and maintained of all assets,

Ministry CCTV and Biometric systems
maintained, Ministry obsolete items disposed off
Inventory compiled and maintained of all assets,

Cleaning and janitorial services for headquarters
& Entebbe paid, Payments register maintained,
and Cash & General ledgers updated. Offices on
2nd and 3rd floor re partitioned to create more
space, Curtains bought for offices & Parking
Yard maintained

Cleaning and janitorial services for headquarters
& Entebbe paid, Payments register maintained,
and Cash & General ledgers updated. Offices on
2nd and 3rd floor re partitioned to create more
space, Curtains bought for offices & Parking
Yard maintained

Cleaning and janitorial services for headquarters
& Entebbe paid, Payments register maintained,
and Cash & General ledgers updated. Offices on
2nd and 3rd floor re partitioned to create more
space, Curtains bought for offices & Parking
Yard maintained

Budget Output:140023 International Cooperation and support to MDAs, LGs and NGOs.

PIAP Output: 06020302 Legal framework for sustainable ENR management developed;

Programme Intervention: 060203 Strengthen conservation, restoration of forests, wetlands and water catchments and hilly and mountainous
areas:

Ensuring membership to international
organizations and relations maintained through
payment of subscription to international
organizations

Ensuring membership to international
organisations and relations maintained through
payment of subscription to international
organizations

Ensuring membership to international
organisations and relations maintained through
payment of subscription to international
organizations

Ministrys membership to International
Organizations maintained;
Representation of the Country in the Water and
Environment sector related meetings done

Ministrys membership to International
Organizations maintained; Representation of the
Country in the Water and Environment sector
related meetings done

Ministrys membership to International
Organizations maintained; Representation of the
Country in the Water and Environment sector
related meetings done
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Project:1638 Retooling of Ministry of Water and Environment

Budget Output:140027 Support to Affliated insititutions

PIAP Output: 06020302 Legal framework for sustainable ENR management developed;

Programme Intervention: 060203 Strengthen conservation, restoration of forests, wetlands and water catchments and hilly and mountainous
areas:

Senior Management members trained in
preparation of policy and cabinet papers.
Cabinet decisions monitored and Quarterly
returns made to Office of the President.

Senior Management members trained in
preparation of policy and cabinet papers. Cabinet
decisions monitored and Quarterly returns made
to Office of the President.

Senior Management members trained in
preparation of policy and cabinet papers. Cabinet
decisions monitored and Quarterly returns made
to Office of the President.

Sectoral coordination activities by the sector in
close collaboration with key stakeholders from
Parliament, OPM and Office of the President
(PACOB) undertaken.
Management Support supervision and monitoring
of sector budget execution and performance done

Sectoral coordination activities by the sector in
close collaboration with key stakeholders from
Parliament, OPM and Office of the President
(PACOB) undertaken. Management Support
supervision and monitoring of sector budget
execution and performance done

Sectoral coordination activities by the sector in
close collaboration with key stakeholders from
Parliament, OPM and Office of the President
(PACOB) undertaken. Management Support
supervision and monitoring of sector budget
execution and performance done

Annual legislative agenda prepared and
submitted to Office of Prime Minister and Office
of the President.
Cabinet Forward agenda prepared and submitted
to Office of the President
Quarterly Policy briefs prepared

Cabinet Forward agenda prepared and submitted
to Office of the President Quarterly Policy briefs
prepared

Cabinet Forward agenda prepared and submitted
to Office of the President Quarterly Policy briefs
prepared

Cabinet memos on key sectoral issues prepared
and submitted to Cabinet.
Inventory of sectoral policies in the MDA
developed, updated and maintained

Cabinet memos on key sectoral issues prepared
and submitted to Cabinet. Inventory of sectoral
policies in the MDA developed, updated and
maintained

Cabinet memos on key sectoral issues prepared
and submitted to Cabinet. Inventory of sectoral
policies in the MDA developed, updated and
maintained

Senior Management members trained in
preparation of policy and cabinet papers.
Cabinet decisions monitored and Quarterly
returns made to Office of the President.

Senior Management members trained in
preparation of policy and cabinet papers. Cabinet
decisions monitored and Quarterly returns made
to Office of the President.

Senior Management members trained in
preparation of policy and cabinet papers. Cabinet
decisions monitored and Quarterly returns made
to Office of the President.

Cabinet memos on key sectoral issues prepared
and submitted to Cabinet.
Inventory of sectoral policies in the MDA
developed, updated and maintained

Cabinet memos on key sectoral issues prepared
and submitted to Cabinet. Inventory of sectoral
policies in the MDA developed, updated and
maintained

Cabinet memos on key sectoral issues prepared
and submitted to Cabinet. Inventory of sectoral
policies in the MDA developed, updated and
maintained
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Project:1638 Retooling of Ministry of Water and Environment

Budget Output:140027 Support to Affliated insititutions

PIAP Output: 06020302 Legal framework for sustainable ENR management developed;

Programme Intervention: 060203 Strengthen conservation, restoration of forests, wetlands and water catchments and hilly and mountainous
areas:

Annual legislative agenda prepared and
submitted to Office of Prime Minister and Office
of the President.
Cabinet Forward agenda prepared and submitted
to Office of the President
Quarterly Policy briefs prepared

Cabinet Forward agenda prepared and submitted
to Office of the President Quarterly Policy briefs
prepared

Cabinet Forward agenda prepared and submitted
to Office of the President Quarterly Policy briefs
prepared

A web based database for planning, Budgeting
and monitoring developed and maintained.
Sector reviews conducted
A statistical abstract for MWE developed and
updated
Sectoral Monitoring & Evaluation framework
updated and coordinated.

A web based database for planning, Budgeting
and monitoring developed and maintained. Sector
reviews conducted A statistical abstract for MWE
developed and updated Sectoral Monitoring &
Evaluation framework updated and coordinated.

A web based database for planning, Budgeting
and monitoring developed and maintained. Sector
reviews conducted A statistical abstract for MWE
developed and updated Sectoral Monitoring &
Evaluation framework updated and coordinated.

4 Programme Working Group meetings held
Sub programme working groups facilitated and
supported to meet over sectoral issues
Implementation 2 selected sectoral policies
evaluated.
4 Regulatory impact assessments for policy
review and formulation prepared

1 Programme Working Group meeting held Sub
programme working groups facilitated and
supported to meet over sectoral issues
Implementation 01 selected sectoral policy
evaluated. 01 Regulatory impact assessments for
policy review and formulation prepared

1 Programme Working Group meeting held Sub
programme working groups facilitated and
supported to meet over sectoral issues
Implementation 01 selected sectoral policy
evaluated. 01 Regulatory impact assessments for
policy review and formulation prepared

Sectoral coordination activities by the sector in
close collaboration with key stakeholders from
Parliament, OPM and Office of the President
(PACOB) undertaken.
Management Support supervision and monitoring
of sector budget execution and performance done

Sectoral coordination activities by the sector in
close collaboration with key stakeholders from
Parliament, OPM and Office of the President
(PACOB) undertaken. Management Support
supervision and monitoring of sector budget
execution and performance done

Sectoral coordination activities by the sector in
close collaboration with key stakeholders from
Parliament, OPM and Office of the President
(PACOB) undertaken. Management Support
supervision and monitoring of sector budget
execution and performance done

SubProgramme:03

Sub SubProgramme:02 Directorate of Water Resources Management

Departments

Department:001 Trans-Boundary Water Resources Mangement
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Annual Plans Quarter's Plan Revised Plans

Budget Output:000014 Administrative and Support Services

PIAP Output: 06010110 Joint Transboundary catchment investment projects prepared

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

Permanent staff salaries paid.

Four (4) departmental meetings held.

Transboundary projects and programme well
managed and coordinated.

Staff appraisal conducted.

Permanent staff salaries paid, 1 progress report
prepared, Staff supervised, 1 departmental
meetings held

Permanent staff salaries paid, 1 progress report
prepared, Staff supervised, 1 departmental
meetings held

Department:002 Water Quality Managemnet

Budget Output:000014 Administrative and Support Services

PIAP Output: 06010120 Water resources data (Quantity & Quality) collected and assessed

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

Water Quality Management functions
coordinated, supervised and monitored.

Water Quality Department and Laboratories
operated and maintained.

Permanent staff salaries paid.

Water Quality Management functions
coordinated, supervised and monitored. Water
Quality Department and Laboratories operated
and maintained. Permanent staff salaries paid.

Water Quality Management functions
coordinated, supervised and monitored. Water
Quality Department and Laboratories operated
and maintained. Permanent staff salaries paid.

Department:003 Water Resources monitoring and Assessment

Budget Output:000014 Administrative and Support Services

PIAP Output: 06010120 Water resources data (Quantity & Quality) collected and assessed

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

Permanent Staff salaries paid.

4 departmental meetings held.

Office well managed and coordinated.

4 Supervision and QA trips conducted.

Ground water and surface water Databases
updated.

Permanent Staff salaries paid. 1 departmental
meeting held. Office well managed and
coordinated. 1 Supervision and QA trip
conducted. Ground water and surface water
Databases updated.

Permanent Staff salaries paid. 1 departmental
meeting held. Office well managed and
coordinated. 1 Supervision and QA trip
conducted. Ground water and surface water
Databases updated.

Department:004 Water Resources planning & Regulation
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Budget Output:000014 Administrative and Support Services

PIAP Output: 06010102 1. Improved water use efficiency for increased productivity in water consumptive programmes (agro-
industrialization, manufacturing, mineral development). 2. National water budget to inform equitable and efficient allocation for all water
uses determined

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

Permanent staff salaries paid.

Staff supervised and appraised.

2 newspaper advert on licensed drilling permit
holders, registered Hydrogeologists and
Hydrogeological firms issued.

Water permit registry and database operated and
maintained.

Permanent staff paid. staff supervised and
appraised. Water permit registry and database
operated and maintained. 1 quarterly supervision
trips undertaken. 1 departmental meeting held.

Permanent staff paid. staff supervised and
appraised. Water permit registry and database
operated and maintained. 1 quarterly supervision
trips undertaken. 1 departmental meeting held.

Develoment Projects

Project:1302 Support for Hydro-Power Devt and Operations on River Nile

Budget Output:000014 Administrative and Support Services

PIAP Output: 06010102 1. Improved water use efficiency for increased productivity in water consumptive programmes (agro-
industrialization, manufacturing, mineral development). 2. National water budget to inform equitable and efficient allocation for all water
uses determined

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

4 Senior management meetings for DWRM held;

DWRM functions and projects coordinated,
monitored and evaluated.

1 Senior management meeting for DWRM held;
DWRM functions and project activities
coordinated.

1 Senior management meeting for DWRM held;
DWRM functions and project activities
coordinated.

One (1) Quarterly supervision and QA visit to
WMZ undertaken;

Office of the Director DWRM supported;

Transboundary and regional meetings
coordinated & supported

One (1) Quarterly supervision and QA to WMZ
undertaken; Office of Director DWRM
supported; Quarterly workplans & reports
prepared and submitted.

One (1) Quarterly supervision and QA to WMZ
undertaken; Office of Director DWRM
supported; Q4 workplan and progress report
prepared and submitted.
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Project:1302 Support for Hydro-Power Devt and Operations on River Nile

Budget Output:000015 Monitoring and Evaluation

PIAP Output: 06010103 National Water Quality Monitoring infrastructure & networks upgraded and functional.

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

92 surface water manual stations and 53
groundwater telemetry stations operated and data
archived.

20 surface water telemetry stations and 20
groundwater telemetry stations operated and real-
time data transmitted

23 surface water manual stations and 13
groundwater telemetry stations operated and data
archived. 5 surface water telemetry stations and 5
groundwater telemetry stations operated and real-
time data transmitted

23 surface water manual stations and 13
groundwater telemetry stations operated and data
archived. 5 surface water telemetry stations and 5
groundwater telemetry stations operated and real-
time data transmitted

Existing flood forecasting models for the lakes
and rivers expanded and operated to include 5
major streams and early warning information
disseminated

Existing flood forecasting models for the lakes
and rivers expanded and operated to include 5
major streams and early warning information
disseminated

Existing flood forecasting models for the lakes
and rivers expanded and operated to include 5
major streams and early warning information
disseminated

Water resources assessments, water balance and
allocation models in 5 catchments conducted.

Hydrological year book published and state of
water resources updated.

Status and outlook products published for 3
major lakes and 3 major rivers

Water resources assessments, water balance and
allocation models in 5 catchments conducted.
Hydrological year book published and state of
water resources updated. Status and outlook
products published for 3 major lakes and 3 major
rivers

Water resources assessments, water balance and
allocation models in 5 catchments conducted.
Hydrological year book published and state of
water resources updated. Status and outlook
products published for 3 major lakes and 3 major
rivers

Budget Output:000017 Infrastructure Development and Management

PIAP Output: 06010114 Nile water allocation tool Developed and deloyed

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

Water use Allocation Tools for 4 rivers
developed.

20 Reviews of feasibility, hydrological
assessments including environmental flow study
reports related to hydraulic works undertaken

Water use Allocation Tools for 1 river developed.
Reviews of 5 feasibility, hydrological (including
environmental flow) study reports related to
hydraulic works done

Water use Allocation Tools for 1 river developed.
Reviews of 5 feasibility, hydrological (including
environmental flow) study reports related to
hydraulic works done

40 Water resources i.e. hydrological &
hydrogeological assessments related to permit
issuance undertaken.

10 Water resources (hydrological &
hydrogeological) assessments related to permit
issuance undertaken

10 Water resources (hydrological &
hydrogeological) assessments related to permit
issuance undertaken

12 Dams inspected for their safety. 3 Dams inspected for their safety. 3 Dams inspected for their safety.
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Project:1302 Support for Hydro-Power Devt and Operations on River Nile

Budget Output:000017 Infrastructure Development and Management

PIAP Output: 06010118 Robust E-based Water Resources Information System

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

200 Applications for new & renewal of drilling,
construction, abstraction and waste water
discharge permits assessed for issuance.

200 Permits (ground water, surface water
abstraction, drilling, hydraulic construction,
dredging and waste water) issued

50 Applications for new& renewal of drilling,
construction, abstraction and waste water
discharge permits assessed. 50 Permits (ground
water, surface water abstraction, drilling,
hydraulic construction, dredging and waste water
discharge) issued.

50 Applications for new& renewal of drilling,
construction, abstraction and waste water
discharge permits assessed. 50 Permits (ground
water, surface water abstraction, drilling,
hydraulic construction, dredging and waste water
discharge) issued.

20 Environmental Audits for water resources
related projects carried out.

400 Permit holders monitored for compliance to
permit conditions.

5 Environmental Audits for water resources
related projects carried out. 100 Permit holders
monitored for compliance to permit conditions.

5 Environmental Audits for water resources
related projects carried out. 100 Permit holders
monitored for compliance to permit conditions.

PIAP Output: 06010119 water and waste water samples collected and analysed for national standards

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

60 Environmental Impact Assessment reports
assessed and reviewed and comments sent to
NEMA.

2 Water Policy Technical sub-committee working
meetings held.

1 Water Policy Committee meetings held.

15 Environmental Impact Assessment (EIA)
reports assessed and reviewed and comments sent
to NEMA.

15 Environmental Impact Assessment (EIA)
reports assessed and reviewed and comments sent
to NEMA.

Budget Output:140024 International Water Resources Management

PIAP Output: 06010110 Joint Transboundary catchment investment projects prepared

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

75% Designs or Investment Plans for joint
management of fragile sections of Trans-
boundary rivers Semliki, Kagera and Sio systems
undertaken.

Trans-boundary monitoring stations or
infrastructure constructed and maintained

20% of designs/investment plans for fragile
sections of Trans-boundary rivers Semliki,
Kagera and Sio systems undertaken. Mapping
and surveying 4No. of trans-boundary station
sites.

20% of designs/investment plans for fragile
sections of Trans-boundary rivers Semliki,
Kagera and Sio systems undertaken. Mapping
and surveying 4No. of trans-boundary station
sites.
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Project:1302 Support for Hydro-Power Devt and Operations on River Nile

Budget Output:140024 International Water Resources Management

PIAP Output: 06010110 Joint Transboundary catchment investment projects prepared

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

Joint activities at common borders with
neighboring i.e Kenya, Tanzania, D.R.Congo etc
through common project and activities for
Angololo MPP, Nyimur MPP and Kagera RBM
activities) conducted.

one Joint activity at common borders with our
neighbouring countries; Kenya, Tanzania,
D.R.Congo etc, through common project and
activities (Angololo MPP, Nyimur MPP, Kagera
RBM activities etc.) conducted.

one Joint activity at common borders with our
neighbouring countries; Kenya, Tanzania,
D.R.Congo etc, through common project and
activities (Angololo MPP, Nyimur MPP, Kagera
RBM activities etc.) conducted.

Statutory governance meetings or foras for the
management of trans-boundary river basins and
trans-boundary water systems effectively
participated in and well coordinated.
Annual Subscription to international
Organizations (NBI, AMCOW) effected/paid

Subscription to international organisations (NBI,
AMCOW) paid. Effectively participated in
statutory meetings and foras in trans-boundary
cooperative programmes; (NBI, NELSAP, EAC,
LVBC, AMCOW, JPCs).

Subscription to international organisations (NBI,
AMCOW) paid. Effectively participated in
statutory meetings and foras in trans-boundary
cooperative programmes; (NBI, NELSAP, EAC,
LVBC, AMCOW, JPCs).

Joint trans-boundary Investment projects
prepared and implemented.

Bathymetry surveys conducted upstream on the
Nile and related systems to address recent floods
to account for the bigger volumes of water

Feasibility studies and detailed designs for 2
transboundary projects at 60% progress.
Bathymetry surveys on the Nile and related
systems conducted to 45% progress.

Feasibility studies and detailed designs for 2
transboundary projects at 60% progress.
Bathymetry surveys on the Nile and related
systems conducted to 45% progress.

Water Allocation Tool for the Nile completed.
15 officials from line Institutions trained in the
use of the developed Nile Allocation Tool.

Water Allocation Tool for the Nile
operationalized. 15 officials trained to use the
Nile water allocation tool

Water Allocation Tool for the Nile
operationalized. 15 officials trained to use the
Nile water allocation tool

Project activities well coordinated and managed.

Station Wagon vehicle procured.

Project activities well coordinated and managed; Project activities well coordinated and managed;
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Project:1424 Multi-Lateral Lakes Edward & Albert Integrated Fisheries and Water Resources Management

Budget Output:000014 Administrative and Support Services

PIAP Output: 06010110 Joint Transboundary catchment investment projects prepared

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

Staff salaries paid.
Office running/ maintenance facilitated.
Office effectively coordinated.
4 quarterly meetings held.
4 quarterly progress reports and 1 annual report
prepared.

Pay staff salaries; Pay office bills; Run and
maintain the office; Effectively coordinate the
office; Hold 1 Quarterly meeting; Prepare Q3
Quarterly progress report; and Conduct monthly
site meetings /supervision visits.

Pay staff salaries; Pay office bills; Run and
maintain the office; Effectively coordinate the
office; Hold 1 Quarterly meeting; Prepare Q3
Quarterly progress report; and Conduct monthly
site meetings /supervision visits.

Budget Output:000017 Infrastructure Development and Management

PIAP Output: 06010102 1. Improved water use efficiency for increased productivity in water consumptive programmes (agro-
industrialization, manufacturing, mineral development). 2. National water budget to inform equitable and efficient allocation for all water
uses determined

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

1 research vessel completed and commissioned NA NA

PIAP Output: 06010115 Operational optimal Surface Water & Ground Water monitoring network in established.

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

1 research vessel completed and commissioned Commission and commence operations of the
research vessel for lake Albert.

Commission and commence operations of the
research vessel for lake Albert.

Budget Output:140022 Integrated Catchment based Infrastructure

PIAP Output: 06010105 Degraded water catchments protected and restored through implementation of catchment management measures

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

3 Feasibility studies and detailed designs for river
maintenance and flood protection works for the
rivers within the Rwenzori Sub region (Semliki
in Ntoroko District, Tokwe in Bundibugyo
District and Nyamwamba in Kasese District)
undertaken.

Continue the feasibility studies and detailed
designs for river maintenance and flood
protection works for the rivers within the
Rwenzori Sub region to 80% progress.

Continue the feasibility studies and detailed
designs for river maintenance and flood
protection works for the rivers within the
Rwenzori Sub region to 80% progress.

10Kms of river bank areas within the river
catchments of Sebwe in Kasese District, Tokwe
in Bundibugyo District and Semliki in Ntoroko
District Protected and restored

2.5Kms of river bank areas within the river
catchments of Sebwe in Kasese District, Tokwe
in Bundibugyo District and Semliki in Ntoroko
District Protected and restored

2.5Kms of river bank areas within the river
catchments of Sebwe in Kasese District, Tokwe
in Bundibugyo District and Semliki in Ntoroko
District Protected and restored

1 micro solar powered water supply system along
river Semiliki in Ntoroko District as an incentive
for catchment protection constructed

1 micro solar powered water supply system along
river Semiliki in Ntoroko District as an incentive
for catchment protection constructed

1 micro solar powered water supply system along
river Semiliki in Ntoroko District as an incentive
for catchment protection constructed



FY 2022/23

VOTE: 019 Ministry of Water and Environment

Vote Performance Report

Quarter 2

Annual Plans Quarter's Plan Revised Plans

Project:1424 Multi-Lateral Lakes Edward & Albert Integrated Fisheries and Water Resources Management

Budget Output:140022 Integrated Catchment based Infrastructure

PIAP Output: 06010105 Degraded water catchments protected and restored through implementation of catchment management measures

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

200 stakeholders in water and natural resources
management with 40% women trained

50 stakeholders in water and natural resources
management with 40% women trained

50 stakeholders in water and natural resources
management with 40% women trained

3Kms of soil and water conservation structures
within the river catchments of Sebwe in Kasese
District, Tokwe in Bundibugyo District and
Semliki in Ntoroko District Constructed

0.5km of soil and water management measures
undertaken

0.5km of soil and water management measures
undertaken

PIAP Output: 06010110 Joint Transboundary catchment investment projects prepared

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

Feasibility studies for river maintenance and
flood protection works for the rivers within the
Rwenzori Sub region undertaken.

Degraded river catchments of Sebwe in Kasese,
Tokwe in Bundibugyo and Semliki in Ntoroko
protected and restored.

NA NA

Budget Output:140026 Regional Water Resources Management

PIAP Output: 06010110 Joint Transboundary catchment investment projects prepared

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

Feasibility studies and final proposal for the
Multinational Lakes Edward and Albert
Integrated Basin Management and Investment
Project prepared.

Complete the appraisal for the Multinational
Lakes Edward and Albert Integrated Basin
Management and Investment Project.

Complete the appraisal for the Multinational
Lakes Edward and Albert Integrated Basin
Management and Investment Project.



FY 2022/23

VOTE: 019 Ministry of Water and Environment

Vote Performance Report

Quarter 2

Annual Plans Quarter's Plan Revised Plans

Project:1487 Enhancing Resilience of Communities to Climate Change

Budget Output:000014 Administrative and Support Services

PIAP Output: 06010102 1. Improved water use efficiency for increased productivity in water consumptive programmes (agro-
industrialization, manufacturing, mineral development). 2. National water budget to inform equitable and efficient allocation for all water
uses determined

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

Communication on the project effected
4 vehicles maintained and functional
Project coordinated and managed at the center
and 4 WMZs
contract staff salaries paid

Communication effected at the center and 3
WMZs. 4 vehicles maintained and functional.
Project coordinated and managed at the center
and 4 WMZs. contract staff salaries paid

Communication effected at the center and 3
WMZs. 4 vehicles maintained and functional.
Project coordinated and managed at the center
and 4 WMZs. contract staff salaries paid

PIAP Output: 06010107 Functional gender sensitive water catchment management committees established

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

6 quarterly meetings for CMC and SCMC held in
Maziba, Awoja and Aswa.

Project activities monitored and supervised

1 quarterly meetings for CMC and SCMC held.
Project activities monitored and supervised

1 quarterly meetings for CMC and SCMC held.
Project activities monitored and supervised

Communication on the project effected.

4 vehicles maintained and functional.

Project coordinated and managed at the center
and 4 WMZs.

Contract staff salaries paid.

6 quarterly meetings for CMC and SCMC held in
Maziba, Awoja and Aswa.

Communication effected at the center and 3
WMZs; Project activities coordinated and
managed at the center and 4 WMZs;2 quarterly
meetings for CMC and SCMC held; Project
activities monitored and supervised; contract staff
salaries paid

Communication effected at the center and 3
WMZs; Project activities coordinated and
managed at the center and 4 WMZs;2 quarterly
meetings for CMC and SCMC held; Project
activities monitored and supervised; contract staff
salaries paid

Budget Output:000017 Infrastructure Development and Management

PIAP Output: 06010106 Demonstration centers for demonstration of innovative catchment management measures established;Degraded
water catchments protected and restored through implementation of catchment management measures

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

Demonstration plots constructed and facilities set
up at Kachwekan, Ngetta Zardi and Serere
expanded and maintained

Demonstration plots constructed and and
facilities set up at Kachwekan, Ngetta Zardi and
Serere expanded and maintained

Demonstration plots constructed and and
facilities set up at Kachwekan, Ngetta Zardi and
Serere expanded and maintained
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Project:1487 Enhancing Resilience of Communities to Climate Change

Budget Output:000017 Infrastructure Development and Management

PIAP Output: 06010106 Demonstration centers for demonstration of innovative catchment management measures established;Degraded
water catchments protected and restored through implementation of catchment management measures

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

10 trainings of the Committees (Catchment and
sub catchment) and communities trained on best
practices in Ecosystem Conservation, Income
generating activities and Water Harvesting and
flood Structures

3 trainings organised on best practices in
Ecosystem Conservation, Income generating
activities and Water Harvesting and flood
Structures in Aswa, Awoja and Maziba

3 trainings organised on best practices in
Ecosystem Conservation, Income generating
activities and Water Harvesting and flood
Structures in Aswa, Awoja and Maziba

Budget Output:140022 Integrated Catchment based Infrastructure

PIAP Output: 06010105 Degraded water catchments protected and restored through implementation of catchment management measures

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

1000 improved enegry saving cook stoves
produced by 18 women groups in Maziba, Aswa
and Awoja Catchments.

Complete construction 851ha of water harvesting
and flood control structures such as Check dams,
retention ponds and diversion canals..

333 enegry saving cook stoves produced by 18
women groups. 283ha of water harvesting and
flood control structures constructed.

333 enegry saving cook stoves produced by 18
women groups. 283ha of water harvesting and
flood control structures constructed.

Complete construction of 346.75km of
biophysical structures such as hill side terracing,
contour bunds and grasses on farmlands.
5 training meetings and 5 radio talk shows
conducted during the construction of biophysical
structures to sensitize communitie

114.75km of biophysical structures uch as hill
side terracing, contour bunds and grasses on
farmlands constructed. 1 training meeting and 1
radio talk show conducted during the
construction of biophysical structures to sensitize
communities on the importance of the structures

114.75km of biophysical structures uch as hill
side terracing, contour bunds and grasses on
farmlands constructed. 1 training meeting and 1
radio talk show conducted during the
construction of biophysical structures to sensitize
communities on the importance of the structures

6 meetings conducted to sensitize communities
on the revolving funds Awoja catchment.

2100 vulnerable households provided with
livelihood options through the revolving fund.

1,836,000,000 Revolving funds disbursed to
Water and Environment cooperatives.

2 meetings conducted to sensitize communities
on the revolving funds in Awoja catchment. . 525
vulnerable households accessing revolving fund.
6 Water and Environment Cooperative developed
to manage the revolving fund.. 612,000,000
Revolving funds disbursed to Water and
Environment cooperatives and supervised

2 meetings conducted to sensitize communities
on the revolving funds in Awoja catchment. . 525
vulnerable households accessing revolving fund.
6 Water and Environment Cooperative developed
to manage the revolving fund.. 612,000,000
Revolving funds disbursed to Water and
Environment cooperatives and supervised
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Project:1487 Enhancing Resilience of Communities to Climate Change

Budget Output:140022 Integrated Catchment based Infrastructure

PIAP Output: 06010105 Degraded water catchments protected and restored through implementation of catchment management measures

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

17 Water and Environment Cooperatives formed
to manage the revolving fund i.e. (Registration,
MOU, Financial agreements etc.).

2400 households supported to implement
environment friendly income generating
activities.

5 Water and Environment Cooperative developed
to manage the revolving fund. . 800 households
supported to implement environment friendly
income generating activities

5 Water and Environment Cooperative developed
to manage the revolving fund. . 800 households
supported to implement environment friendly
income generating activities

PIAP Output: 06010107 Functional gender sensitive water catchment management committees established

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

Lessons learnt and best practices from project
interventions documented and disseminated

Project:1522 Inner Murchison Bay Cleanup Project

Budget Output:000003 Facilities and Equipment Management

PIAP Output: 06010103 National Water Quality Monitoring infrastructure & networks upgraded and functional.

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

One water quality vessel operated and
maintained;

One water quality vessel operated and
maintained.

One water quality vessel operated and
maintained.

Five (5) sets of PCR equipment procured for
analysis of Covid-19 in wastewater;

Evaluation of the PCR equipment undertaken Evaluation of the PCR equipment undertaken

Water vessel Jetty Constructed. Water vessel Jetty operated and maintained Water vessel Jetty operated and maintained

Budget Output:000014 Administrative and Support Services

PIAP Output: 06010102 1. Improved water use efficiency for increased productivity in water consumptive programmes (agro-
industrialization, manufacturing, mineral development). 2. National water budget to inform equitable and efficient allocation for all water
uses determined

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

Contract staff hired, supervised and salaries paid.
Three (3) boat officers recruited.
Twelve (12) Project planning, coordination &
progress meetings held.
Twelve (12) Supervision & Quality assurance
visits undertaken.

Contract staff supervised and paid. Contract staff
supervised and paid. Three (3) Project planning,
coordination & progress meetings held. Three (3)
Supervision & Quality assurance visits
undertaken

Contract staff supervised and paid. Contract staff
supervised and paid. Three (3) Project planning,
coordination & progress meetings held. Three (3)
Supervision & Quality assurance visits
undertaken
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Project:1522 Inner Murchison Bay Cleanup Project

Budget Output:000014 Administrative and Support Services

PIAP Output: 06010120 Water resources data (Quantity & Quality) collected and assessed

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

Contract staff hired, supervised and salaries paid.
Three (3) boat officers recruited.
Twelve (12) Project planning, coordination &
progress meetings held.
Twelve (12) Supervision & Quality assurance
visits undertaken.

Contract staff supervised and paid. Contract staff
supervised and paid. Three (3) Project planning,
coordination & progress meetings held. Three (3)
Supervision & Quality assurance visits
undertaken

NA

Budget Output:000015 Monitoring and Evaluation

PIAP Output: 06010103 National Water Quality Monitoring infrastructure & networks upgraded and functional.

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

One (1) Water Quality related policies, strategies,
laws & regulations reviewed.

Contract signing and implementation (20%) NA

NWQM database upgraded to a web-based
system and operated; 15000 data records
processed;

National Water Quality Status Report prepared;

National Water Quality Network (NWQMN)
reviewed and upgraded

NWQ database upgrade process initiated,
National Water Quality Status Report preparation
initated ; Field Data analysed for NWQMN
review; staff trained on data analysis tools; 3750
WQ data records entered

NA

PIAP Output: 06010117 Operational Water information systems at the central level and in the 4 Water Management Zones

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

165 industries and municipal wastewater
establishments monitored for compliance to
wastewater discharge standards

45 industries monitored for compliance to
wastewater discharge standards 250 samples
collected from wastewater discharge points
countrywide

45 industries monitored for compliance to
wastewater discharge standards 250 samples
collected from wastewater discharge points
countrywide
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Project:1522 Inner Murchison Bay Cleanup Project

Budget Output:000015 Monitoring and Evaluation

PIAP Output: 06010117 Operational Water information systems at the central level and in the 4 Water Management Zones

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

The NWQRL accredited to ISO/IEC 17025:2017;
Laboratory quality system documentation
finalised and implemented;

Application for accreditation submitted;

Initial assessment undertaken by accreditation
body;

Laboratory quality system implemented;Initial
assessment undertaken by accrediation body;
Consultant paid as per contract;

Laboratory quality system implemented;Initial
assessment undertaken by accrediation body;
Consultant paid as per contract;

One (1) Water Quality related policies, strategies,
laws & regulations reviewed.

Contract signing and implementation (20%) NA

NWQM database upgraded to a web-based
system and operated; 15000 data records
processed;

National Water Quality Status Report prepared;

National Water Quality Network (NWQMN)
reviewed and upgraded

NWQ database upgrade process initiated,
National Water Quality Status Report preparation
initated ; Field Data analysed for NWQMN
review; staff trained on data analysis tools; 3750
WQ data records entered

NA

- NA NA

PIAP Output: 06010120 Water resources data (Quantity & Quality) collected and assessed

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

2000 samples collected from 55 stations on Lake
Victoria, 8 Kyoga, 7 Albert, 7 Edward and 10
George and analysed for compliance to ambient
water quality.

20 stations on Lake Victoria, 8 Kyoga, 7 Albert, 7
Edward and 10 George monitored for compliance
to ambient water quality and 500 samples
collected and tested from Lake monitoring
stations

20 stations on Lake Victoria, 8 Kyoga, 7 Albert, 7
Edward and 10 George monitored for compliance
to ambient water quality and 500 samples
collected and tested from Lake monitoring
stations

National Water Quality Reference Laboratory
operated and maintained;

National Water Quality Reference Laboratory
operated and maintained;

National Water Quality Reference Laboratory
operated and maintained;

Four (4) Proficiency Testing (PT) schemes
(rounds) subscribed

One (01) PT round subscribed One (01) PT round subscribed
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Project:1522 Inner Murchison Bay Cleanup Project

Budget Output:000015 Monitoring and Evaluation

PIAP Output: 06010120 Water resources data (Quantity & Quality) collected and assessed

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

15,000 Water, wastewater and environmental
samples analysed in NWQRL and Regional Labs.
Chemicals and Reagents procured.

Non-Tax Revenue Generated

3750 Water, wastewater and environmental
samples analysed in NWQRL and Regional Labs.
Chemicals and Reagents procured.

3750 Water, wastewater and environmental
samples analysed in NWQRL and Regional Labs.
Chemicals and Reagents procured.

Budget Output:000017 Infrastructure Development and Management

PIAP Output: 06010103 National Water Quality Monitoring infrastructure & networks upgraded and functional.

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

The NWQRL accredited to ISO/IEC 17025 2017
undertaken, Laboratory quality system
documentation finalized and implemented.

NA NA

Laboratory Information Management System
(LIMS) procured

NA NA

PIAP Output: 06010112 National Water Quality Monitoring infrastructure &networks upgraded and functional

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

The NWQRL accredited to ISO/IEC 17025 2017
undertaken, Laboratory quality system
documentation finalised and implemented.
Application for accreditation submitted.
Water vessel Jetty Constructed.

Interim certificate for 20% of completed works;
Supervisor of works paid

Interim certificate for 20% of completed works;
Supervisor of works paid

National Water Quality Reference Laboratory
constructed to 25% for assessment of pollution in
drinking water, wastewater and the environment

NA NA

PIAP Output: 06010113 National Water Quality Reference Laboratory analytical capacity upgraded and regional Laboratories established to
address issues related drinking water, pollution & SDGs

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

National Water Quality Reference Laboratory
constructed to 25% for assessment of pollution in
drinking water, wastewater and the environment
.

Contract implementation (20%); Interim
certificate for 20% of completed works

Contract implementation (20%); Interim
certificate for 20% of completed works
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Project:1522 Inner Murchison Bay Cleanup Project

Budget Output:000017 Infrastructure Development and Management

PIAP Output: 06010114 Nile water allocation tool Developed and deloyed

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

Laboratory Information Management System
(LIMS) procured

Contract for LIMS signed Contract for LIMS signed

PIAP Output: 06010119 water and waste water samples collected and analysed for national standards

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

100 Industries assessed for compliance to
wastewater standards.

25 Industries assessed for compliance to
wastewater standards

25 Industries assessed for compliance to
wastewater standards

Budget Output:140022 Integrated Catchment based Infrastructure

PIAP Output: 06010105 Degraded water catchments protected and restored through implementation of catchment management measures

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

One (1) feasibility studies for restoration of IMB
catchment undertaken.

Contract implementation (10%) Contract implementation (10%)

100 Industries assessed for compliance to
wastewater standards

100 industrial wastewater samples collected and
analysed

100 industrial wastewater samples collected and
analysed

Ten (10) ha of wetlands around IMB restored.

One (1) feasibility studies for restoration of IMB
catchment undertaken.

100 Industries assessed for compliance to
wastewater standards

Demarcation of wetlands for restoration
undertaken

Demarcation of wetlands for restoration
undertaken
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Project:1530 Integrated Water Resources Management and Development Project (IWMDP)

Budget Output:000014 Administration and Support Services

PIAP Output: 06010102 1. Improved water use efficiency for increased productivity in water consumptive programmes (agro-
industrialization, manufacturing, mineral development). 2. National water budget to inform equitable and efficient allocation for all water
uses determined

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

Coordinate and hold project meetings.

pay contract staff salaries.

Hold quarterly meeting.

Prepare progress reports

Project well managed and coordinated; Contract
staff salaries paid; 1 meeting held; 1 progress
report prepared and submitted.

Project well managed and coordinated; Contract
staff salaries paid; 1 meeting held; 1 progress
report prepared and submitted.

PIAP Output: 06010107 Functional gender sensitive water catchment management committees established

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

- NA NA

Budget Output:000015 Monitoring and Evaluation

PIAP Output: 06010102 1. Improved water use efficiency for increased productivity in water consumptive programmes (agro-
industrialization, manufacturing, mineral development). 2. National water budget to inform equitable and efficient allocation for all water
uses determined

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

Procure suppliers to supply and install
monitoring equipment; Install and operate
hydromet equipment.

NA NA

PIAP Output: 06010103 National Water Quality Monitoring infrastructure & networks upgraded and functional.

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

Hydromet equipment (5 groundwater, 5 surface
water, 2 automatic weather stations supplied and
installed in 3 WMZS.

Hydromet equipment (5 groundwater, 5 surface
water, 2 automatic weather stations) installed and
maintained

Hydromet equipment (5 groundwater, 5 surface
water, 2 automatic weather stations) installed and
maintained

PIAP Output: 06010117 Operational Water information systems at the central level and in the 4 Water Management Zones

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

-
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Project:1530 Integrated Water Resources Management and Development Project (IWMDP)

Budget Output:000017 Infrastructure Development and Management

PIAP Output: 06010105 Degraded water catchments protected and restored through implementation of catchment management measures

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

Emergency maintenance works on selected
hotspots along river Nyamwamba for flood
mitigation against damage of critical
infrastructure and loss of livelihoods in Kasese
District undertaken.

NA NA

Comprehensive feasibility studies and detailed
Designs for River Maintenance Works on River
Nyamwamba prepared (ESIA Study)

NA NA

PIAP Output: 06010106 Demonstration centers for demonstration of innovative catchment management measures established;Degraded
water catchments protected and restored through implementation of catchment management measures

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

Emergency maintenance works on selected
hotspots along river Nyamwamba for flood
mitigation against damage of critical
infrastructure and loss of livelihoods in Kasese
District undertaken.

construction works undertaken to 40% construction works undertaken to 40%

1 Comprehensive feasibility study and detailed
Designs for River maintenance Works on River
Nyamwamba prepared.

50% of the Feasibility and design report
completed

50% of the Feasibility and design report
completed

PIAP Output: 06010115 Operational optimal Surface Water & Ground Water monitoring network in established.

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

12 monitoring stations (5 Ground Water, 5
Surface water, 2 Automatic weather stations)
constructed to 100%.

20% of the monitoring stations constructed 20% of the monitoring stations constructed

PIAP Output: 06010118 Robust E-based Water Resources Information System

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

60% of the Water Information System Phase II
(WIS II) developed and rolled out in Victoria,
Upper Nile and Albert WMZs.

10% of Water Information System Phase II (WIS
II) rolled out in Victoria, Upper Nile and Albert
WMZs.

10% of Water Information System Phase II (WIS
II) rolled out in Victoria, Upper Nile and Albert
WMZs.
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Project:1530 Integrated Water Resources Management and Development Project (IWMDP)

Budget Output:140022 Integrated Catchment based Infrastructure

PIAP Output: 06010104 Catchment Management Plans in the Water Management Zones

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

Albert Water Management Strategy and Action
Plan prepared to 85%.

Albert Water Management Strategy and Action
Plan prepared to 35%

Albert Water Management Strategy and Action
Plan prepared to 35%

2 Catchment Management Plans for
Nyamugasani, Kafu in Albert WMZ prepared to
60%.

10% of the Catchment Management Plans for
Sezibwa & Okweng developed

15% of the Catchment Management Plans for
Nyamugasani & Kafu developed.

Priority catchment management measures
implemented in upstream, midstream and
downstream river Nyamwamba catchment to
protect and restore degraded sections of the river
to 100%.

Catchment Management measures implemented
in upstream, midstream and downstream river
Nyamwamba catchment completed.

PIAP Output: 06010105 Degraded water catchments protected and restored through implementation of catchment management measures

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

2 Catchment Management Plans for Sezibwa &
Okweng in Kyoga WMZ prepared to 50%.

15% of the Catchment Management Plans for
Nyamugasani & Kafu developed

10% of the Catchment Management Plans for
Sezibwa & Okweng developed

Priority catchments management measures
implemented in Lwakhakha, Aswa II, Kochi and
Middle Awoja sub-catchments to 60%

Catchment management measures implemented
in Lwakhakha, Aswa II, Kochi and Middle Awoja
sub-catchments to 10%

Catchment management measures implemented
in Lwakhakha, Aswa II, Kochi and Middle Awoja
sub-catchments to 10%

Priority investment measures implemented in 6
Micro-Catchment Managementof Ora and Anyau,
Nyimur & Mutunda and Laropi and Ayugi in the
Refugee Settlements to 100%

25% of the Micro-Catchment Management
measures implemented in Ora & Anyau, Nyimur
& Mutunda and Laropi & Ayugi in the Refugee
Settlements

Advert for implementation of the Micro-
Catchment Management priority measures in Ora
& Anyau, Nyimur & Mutunda and Laropi &
Ayugi in the Refugee Settlements run in the
News paper.

PIAP Output: 06010109 Increased water storage capacity to meet water resources use requirements

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

60% of the Groundwater study to assess available
resources and demand undertaken.

10% of the Groundwater study to assess available
resources and demand undertaken

10% of the Groundwater study to assess available
resources and demand undertaken
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Project:1662 Water Management Zones Project Phase 2

Budget Output:000017 Infrastructure Development and Management

PIAP Output: 06010105 Degraded water catchments protected and restored through implementation of catchment management measures

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

76 small water harvesting and flood control
structures constructed e.g check dams,
percolation pits, gully plugs etc

25 small water harvesting structures constructed
in Victoria nile - Lumbuye and Lokok
Catchments. (5) ,Rwiz and Maziba (10),
UNWMZ (7) and AWMZ (3).

25 small water harvesting structures constructed
in Victoria nile - Lumbuye and Lokok
Catchments. (5) ,Rwiz and Maziba (10),
UNWMZ (7) and AWMZ (3).

40ha of degraded land restored. 10 Ha of degraded land in Victoria nile -
Lumbuye and Lokok Catchments restored.

10 Ha of degraded land in Victoria nile -
Lumbuye and Lokok Catchments restored.

PIAP Output: 06010106 Demonstration centers for demonstration of innovative catchment management measures established;Degraded
water catchments protected and restored through implementation of catchment management measures

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

220km of soil and water management
structures(e.g. infiltration trenches, contours,
terraces etc.) constructed

73.3 km of soil and water management structures
constructed; (35km in Victoria nile - Lumbuye
and Lokok Catchments in KWMZ, 30km in
Maziba, Rwizi, and Katonga in VWMZ and
5.3km in AWMZ, 3km in UNWMZ) catchments

73.3 km of soil and water management structures
constructed; (35km in Victoria nile - Lumbuye
and Lokok Catchments in KWMZ, 30km in
Maziba, Rwizi, and Katonga in VWMZ and
5.3km in AWMZ, 3km in UNWMZ) catchments

4 private tree nurseries supported to produce
seedlings.

1 private tree nursery supported in Victoria nile -
Lumbuye Catchment in KWMZ.

1 private tree nursery supported in Victoria nile -
Lumbuye Catchment in KWMZ.

35ha of degraded Wetlands restored. 10 Ha of degraded Wetlands in Victoria nile -
Lumbuye and Lokok Catchments restored.

10 Ha of degraded Wetlands in Victoria nile -
Lumbuye and Lokok Catchments restored.

110ha of degraded River banks restored. 35ha of degraded River banks in Victoria nile -
Lumbuye and Lokok Catchments (10ha) Rwizi ,
Maziba and Katonga (10ha) and UNWMZ (15ha)
restored

35ha of degraded River banks in Victoria nile -
Lumbuye and Lokok Catchments (10ha) Rwizi ,
Maziba and Katonga (10ha) and UNWMZ (15ha)
restored

92km of degraded river banks demarcated and
planted with pillars

31km of degraded river banks demarcated and
planted with pillars. Victoria nile - Lumbuye and
Lokok catchments in KWMZ (10km), UNWMZ
(15km), Maziba catchment (6km)

31km of degraded river banks demarcated and
planted with pillars. Victoria nile - Lumbuye and
Lokok catchments in KWMZ (10km), UNWMZ
(15km), Maziba catchment (6km)

PIAP Output: 06010115 Operational optimal Surface Water & Ground Water monitoring network in established.

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

-

PIAP Output: 06010119 water and waste water samples collected and analysed for national standards

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

-
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Project:1662 Water Management Zones Project Phase 2

Budget Output:140022 Integrated Catchment based Infrastructure

PIAP Output: 06010104 Catchment Management Plans in the Water Management Zones

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

10 Catchment Management Committee structures
Operationalized.

2 catchment management Committee structures
operationalized; 1 in AWMZ (Kiiha) and 1 in
VWMZ (Katonga Catchment)

2 catchment management Committee structures
operationalized; 1 in AWMZ (Kiiha) and 1 in
VWMZ (Katonga Catchment)

8 trainings for stakeholders in catchment
management Conducted

2 takeholder training in Catchment Management
conducted (1 in Apeduru Apapai Sub-catchment
and 1 in Victoria nile - Lumbuye catchment)

2 takeholder training in Catchment Management
conducted (1 in Apeduru Apapai Sub-catchment
and 1 in Victoria nile - Lumbuye catchment)

PIAP Output: 06010105 Degraded water catchments protected and restored through implementation of catchment management measures

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

2 Catchment management plans for Victoria
shores and Albert Catchments prepared

20% of CMP for Vicotria shores prepared 50% of CMP for Victoria shores prepared

2000 stakeholders identified and supported to
benefit from Income generating and Livelihood
opportunities.

500 Stakeholders identified and supported to
benefit from Income generating and Livelihood
opportunities; 250 in Victoria Nile/Lumbuye,
Mpologoma, Lokok and 250 in Rwizi and
Maziba Catchments.

NA

PIAP Output: 06010107 Functional gender sensitive water catchment management committees established

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

- 2 catchment management Committee structures
operationalized; 1 in AWMZ (Kiiha) and 1 in
VWMZ (Katonga Catchment)

2 catchment management Committee structures
operationalized; 1 in AWMZ (Kiiha) and 1 in
VWMZ (Katonga Catchment)

2000 stakeholders identified and supported to
benefit from Income generating and Livelihood
opportunities.

500 Stakeholders identified and supported to
benefit from Income generating and Livelihood
opportunities; 250 in Victoria Nile/Lumbuye,
Mpologoma, Lokok and 250 in Rwizi and
Maziba Catchments.

NA

PIAP Output: 06010109 Increased water storage capacity to meet water resources use requirements

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

2000 stakeholders identified and supported to
benefit from Income generating and Livelihood
opportunities.

500 Stakeholders identified and supported to
benefit from Income generating and Livelihood
opportunities; 250 in Victoria Nile/Lumbuye,
Mpologoma, Lokok and 250 in Rwizi and
Maziba Catchments.

500 Stakeholders identified and supported to
benefit from Income generating and Livelihood
opportunities; 250 in Victoria Nile/Lumbuye,
Mpologoma, Lokok and 250 in Rwizi and
Maziba Catchments.
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Project:1662 Water Management Zones Project Phase 2

Budget Output:140022 Integrated Catchment based Infrastructure

PIAP Output: 06010109 Increased water storage capacity to meet water resources use requirements

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

-

PIAP Output: 06010201 Water resources compliance monitoring equipment procured and installed

Programme Intervention: 060102 Strengthen enforcement capacity for improved compliance levels:

Project well managed and coordinated;

Contract staff salaries paid;

4 quarterly project meetings held;

4 progress reports prepared;

Project activities monitored and supervised

Project well managed and coordinated; Contract
staff salaries paid; 1 quarterly project meeting
held; 1 progress report prepared; Project
activities monitored and supervised

Project well managed and coordinated; Contract
staff salaries paid; 1 quarterly project meeting
held; 1 progress report prepared; Project
activities monitored and supervised

Water resources data collected, analysed and
archived from 183 monitoring stations (42 GW
and 142 SW)

42 ground water and 142 surface water
monitoring stations operated and maintained.;
(KWMZ, GW-16, SW-41, VWMZ, GW-10, SW-
16, UNWMZ, SW-10 and AWMZ, GW-16, SW-
45)

42 ground water and 142 surface water
monitoring stations operated and maintained.;
(KWMZ, GW-16, SW-41, VWMZ, GW-10, SW-
16, UNWMZ, SW-10 and AWMZ, GW-16, SW-
45)

4 regional water quality laboratories operated and
maintained and NTR generated.

4 regional water quality laboratories operated and
maintained; (30%- KWMZ, 50%- VWMZ, 25%
UNWMZ, AWMZ-25%)

4 regional water quality laboratories operated and
maintained; (30%- KWMZ, 50%- VWMZ, 25%
UNWMZ, AWMZ-25%)

745 water samples collected and analysed, piped
water and boreholes

185 water samples collected and analysed;
(KWMZ-25, VWMZ-40, AWMZ- 125)

185 water samples collected and analysed;
(KWMZ-25, VWMZ-40, AWMZ- 125)

88 Ambient water (Ground and Surface) samples
collected and assessed for compliance with
national standards for water bodies.

22 Ambient water (Ground and Surface) samples
collected and assessed for compliance with
national standards for water bodies in KWMZ .

22 Ambient water (Ground and Surface) samples
collected and assessed for compliance with
national standards for water bodies in KWMZ .

60 Waste water samples collected and assessed
for compliance with wastewater discharge permit
conditions in KWMZ.

15 Waste water samples collected and assessed
for compliance with wastewater discharge permit
conditions in KWMZ.

15 Waste water samples collected and assessed
for compliance with wastewater discharge permit
conditions in KWMZ.

535 water abstraction and waste water discharge
permit holders Monitored for compliance to
permit conditions

135 water abstraction and waste water discharge
permit holders monitored for compliance to
permit conditions; KWMZ-50, VWMZ-40,
UNWMZ-20, AWMZ-25)

135 water abstraction and waste water discharge
permit holders monitored for compliance to
permit conditions; KWMZ-50, VWMZ-40,
UNWMZ-20, AWMZ-25)
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Project:1662 Water Management Zones Project Phase 2

Budget Output:140022 Integrated Catchment based Infrastructure

PIAP Output: 06010201 Water resources compliance monitoring equipment procured and installed

Programme Intervention: 060102 Strengthen enforcement capacity for improved compliance levels:

64 water permits assessed and recommended for
issuance.

16 water permits assessed and recommended for
issuance. (KWMZ (6) and UNWMZ (10))

16 water permits assessed and recommended for
issuance. (KWMZ (6) and UNWMZ (10))

56 Illegal Water Abstractors and Waste Water
Dischargers identified for permit issuance.

14 Illegal Water Abstractors and Waste Water
Dischargers identified for permit issuance in
KWMZ.

14 Illegal Water Abstractors and Waste Water
Dischargers identified for permit issuance in
KWMZ.

34 EIAs reviewed and comments submitted to
NEMA

8 Environmental Impact Assessment reports
reviewed; (UNWMZ-6, AWMZ-2)

8 Environmental Impact Assessment reports
reviewed; (UNWMZ-6, AWMZ-2)

Project:1761 Strengthening Drought Resilience for Smaller household farmers and the Pastoralists in the IGAD region (DRESS-EA Project)

Budget Output:000015 Monitoring and Evaluation

PIAP Output: 06010108 Improved water use efficiency for increased productivity in water consumptive programmes (agro-industrialization,
manufacturing, mineral development).

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

Project well managed and coordinated; Contract
Staff salaries paid;
Office effectively coordinated; 4 quarterly
meetings held;
4 quarterly progress reports and 1 annual report
prepared;
1 Steering Committee Meeting held;

• Contract staff salaries paid; • Project well
managed and coordinated; One quarterly meeting
held; Q3 progress report prepared;

Contract staff salaries paid; • Project well
managed and coordinated; One quarterly meeting
held; Q3 progress report prepared;

PIAP Output: 06010116 Operational optimal Surface Water and Ground Water monitoring network

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

Project well managed and coordinated; Contract
Staff salaries paid;
Office effectively coordinated; 4 quarterly
meetings held;
4 quarterly progress reports and 1 annual report
prepared;
1 Steering Committee Meeting held;

• Contract staff salaries paid; • Project well
managed and coordinated; One quarterly meeting
held; Q3 progress report prepared;

• Contract staff salaries paid; • Project well
managed and coordinated; One quarterly meeting
held; Q3 progress report prepared;
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Project:1761 Strengthening Drought Resilience for Smaller household farmers and the Pastoralists in the IGAD region (DRESS-EA Project)

Budget Output:000017 Infrastructure Development and Management

PIAP Output: 06010106 Demonstration centers for demonstration of innovative catchment management measures established;Degraded
water catchments protected and restored through implementation of catchment management measures

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

One Automatic Weather Station Set up at
Nadunget Sub county

One new Automatic Weather station at Nadunget
Sub County set up.

One new Automatic Weather station at Nadunget
Sub County set up.

One existing Weather Station Upgraded at
Matany Sub County.

1 existing weather station upgraded 1 existing weather station upgraded

One early warning information centre including
database renovated.

2 community learning centers Renovated.

2 community learning centers Renovated. 2 community learning centers Renovated.

Budget Output:140022 Integrated Catchment based Infrastructure

PIAP Output: 06010104 Catchment Management Plans in the Water Management Zones

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

2 rangelands restoration plans for 2 project
micro-catchments prepared 30 hectares of
degraded landscapes restored with fast growing
multipurpose tree species integrated with

• 2 rangeland restoration plans for 2 micro-
catchments prepared.

Contract signed;

2 rangeland restoration plans for 2 micro-
catchments prepared.

PIAP Output: 06010105 Degraded water catchments protected and restored through implementation of catchment management measures

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

30 hectares of degraded landscapes restored with
fast growing multipurpose tree species integrated
with crops and livestock rearing targeting 800
pastoralists.

• 15 hectares of degraded landscapes with fast
growing multipurpose tree species integrated
with crops and livestock rearing targeting 400
pastoralists restored.

15 hectares of degraded landscapes with fast
growing multipurpose tree species integrated
with crops and livestock rearing targeting 400
pastoralists restored.

4 joint quarterly National and Catchment
stakeholder meetings on EW information
utilization held

• 1 quarterly meeting to support regular
stakeholder EW information feedback platforms
held.

1 quarterly meeting to support regular
stakeholder EW information feedback platforms
held.

1 training of staff managing early warning
information centres held.

• 1 training of staff managing early warning
information centres held.

Preparation of concept notes undertaken;

1 training of staff managing early warning
information centres held.
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Project:1761 Strengthening Drought Resilience for Smaller household farmers and the Pastoralists in the IGAD region (DRESS-EA Project)

Budget Output:140022 Integrated Catchment based Infrastructure

PIAP Output: 06010105 Degraded water catchments protected and restored through implementation of catchment management measures

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

Assessment studies of ground water and Surface
water utilization/potential/availability to develop
Water Management Plans in project sites
Conducted

• Assessment on ground water and Surface Water
in the project sites conducted to 75%

Assessment on ground water and Surface Water
in the project sites conducted to 75%

3 soil and water conservation
measures (conservation/minimum tillage, pit
gardening, Zai pits) promoted targeting 180
farmers in 2 micro-catchments.

• 3 micro-catchements of degraded groundwater
sources restored with fencing, tree planting, and
infiltration trenches.

3 micro-catchements of degraded groundwater
sources restored with fencing, tree planting, and
infiltration trenches.

Project:1762 Potable Water Project

Budget Output:000015 Monitoring and Evaluation

PIAP Output: 06010103 National Water Quality Monitoring infrastructure & networks upgraded and functional.

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

4,000 water samples of supplied water to
industries collected and analysed for compliance
to standards

1,000 water water supplies and industries
monitored for compliance to standards

1,000 water water supplies and industries
monitored for compliance to standards

PIAP Output: 06010203 Improved water quality supplied

Programme Intervention: 060103 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

Project coordination and supervision undertaken;
Regulation for drinking water developed

Coordination meetings held; supervision reports
prepared

Coordination meetings held; supervision reports
prepared

Budget Output:000017 Infrastructure Development and Management

PIAP Output: 06010113 National Water Quality Reference Laboratory analytical capacity upgraded and regional Laboratories established to
address issues related drinking water, pollution & SDGs

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

Mbale, Lira and Fort Portal Regional laboratories
operated and maintained;

30 Potable water testing kits procured for
districts;

300 district staff trained in use

Contract in place; Mbale, Lira and Fort Portal
Regional laboratories operated and maintained

Contract in place; Mbale, Lira and Fort Portal
Regional laboratories operated and maintained
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Project:1762 Potable Water Project

Budget Output:000017 Infrastructure Development and Management

PIAP Output: 06010113 National Water Quality Reference Laboratory analytical capacity upgraded and regional Laboratories established to
address issues related drinking water, pollution & SDGs

Programme Intervention: 060101 Improve coordination, planning, regulation and monitoring of water resources at catchment level

Mbarara and Arua Regional laboratories
construction initiated;

Lira and Mbale Regional laboratories furnished

Contract implementation at 50% for furnishing;
mobilisation for Mbarara laboratory

Contract implementation at 50% for furnishing;
mobilisation for Mbarara laboratory

Programme:12 Human Capital Development

SubProgramme:02

Sub SubProgramme:03 Directorate of Water Development

Departments

Department:001 Rural Water Supply and Sanitation

Budget Output:000014 Administrative and Support Services

PIAP Output: 1203010708 Support to improved WASH services in institutions in Rural Areas

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

Permanent staff salaries paid.
Rural Water Supply and Sanitation Department
Department operations fully supported

Permanent and Pensionable staff salaries paid. Permanent and Pensionable staff salaries paid.

Budget Output:000023 Inspection and Monitoring

PIAP Output: 1203010707 Support to improved WASH services in institutions

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

All projects under the Rural Water Supply and
Sanitation Department Monitored

Construction works monitored for the ongoing
projects

Construction works monitored for the ongoing
projects

PIAP Output: 1203010708 Support to improved WASH services in institutions in Rural Areas

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

Department projects monitored quarterly Departmental Project activities monitored and
followed up on

NA

Department:002 Urban Water Supply and Sanitation
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Budget Output:000014 Administrative and Support Services

PIAP Output: 1203010707 Support to improved WASH services in institutions

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

O&M structures provided to Urban Water Supply
schemes.

"O&M structures provided to Urban Water
Supply schemes."

"O&M structures provided to Urban Water
Supply schemes."

Department:003 Urban Water Utility Regulation Department

Budget Output:000014 Administrative and Support Services

PIAP Output: 1203010707 Support to improved WASH services in institutions

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

Staff remunerated, facilitated and performance
appraised

Annual performance report of water authorities
published

Staff remunerated, facilitated and performance
appraised. Data for Water Authorities in South-
western and mid-western regions validated

Staff remunerated, facilitated and performance
appraised. Data for Water Authorities in South-
western and mid-western regions validated

Develoment Projects

Project:1188 Protection of Lake Victoria - Kampala Sanitation Program

Budget Output:000003 Facilities and Equipment Management

PIAP Output: 1203010707 Support to improved WASH services in institutions

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

Monitoring and Evaluation Monitoring and Evaluation of Project against its
set objectives

Monitoring and Evaluation of Project against its
set objectives

Budget Output:000017 Infrastructure Development and Management

PIAP Output: 1203010703 Increased access to inclusive safe water supply in urban areas

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

Nakivubo Waste Water Treatment Plant Project • Snags handling for bio-energy process
systems. • Plant performance monitoring
and evaluation

• Snags handling for bio-energy process
systems. • Plant performance monitoring
and evaluation

PIAP Output: 1203010707 Support to improved WASH services in institutions

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

Nakivubo Waste Water Treatment Plant Project NA NA
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Project:1193 Kampala Water- Lake Victoria Water & Sanitation project

Budget Output:000003 Facilities and Equipment Management

PIAP Output: 1203010707 Support to improved WASH services in institutions

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

Capacity of staff built

Budget Output:000017 Infrastructure Development and Management

PIAP Output: 1203010703 Increased access to inclusive safe water supply in urban areas

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

Network Restructuring & Rehabilitation 20% of physical works progress. 20% of physical works progress.

Improvement of Water Supply and Sanitation
Services in Informal Settlements

30% physical works progress 10% physical works progress

Construction of the Katosi-Kampala
Transmission Mains

Project closure Project closure

Construction of the Katosi Drinking Water
Treatment Plant

Project closure Project closure

Project:1347 Solar Powered Mini-Piped Water Schemes in rural Areas

Budget Output:000003 Facilities and Equipment Management

PIAP Output: 1203010707 Support to improved WASH services in institutions

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

Operation and Maintenance mechanisms
established for the 150 boreholes
Sanitation and Hygiene promotion conducted
around the borehole sites and for Lukalu
Kabasanda area
All 150 Boreholes drilled and rehabilitated
supervised and Monitored.

40 Water and Sanitation Committees for the
newly constructed and rehabilitated wells
formulated and Trained on O&M, HIV/AIDS,
Gender and COVID -19 Site inspection visits/site
meetings held for the on-going drilling works
Supervision visits to selected districts on hygiene
and sanitation where drilling activities are being
implemented. Rural water Department Staff
facilitated to undertake courses related to WASH

40 Water and Sanitation Committees for the
newly constructed and rehabilitated wells
formulated and Trained on O&M, HIV/AIDS,
Gender and COVID -19 Site inspection visits/site
meetings held for the on-going drilling works
Supervision visits to selected districts on hygiene
and sanitation where drilling activities are being
implemented. Rural water Department Staff
facilitated to undertake courses related to WASH
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Project:1347 Solar Powered Mini-Piped Water Schemes in rural Areas

Budget Output:000017 Infrastructure Development and Management

PIAP Output: 1203010702 Increased access to inclusive safe water supply in rural areas

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

Mpungu GFS in Kanungu district constructed to
5% completion

Retention for completed projects paid
Kahama WSS constructed to 100% completion
Tree seedlings procured
Highway sanitation facility constructed

Designs for Mpunga GFS reviewed and cleared
for construction

Designs for Mpunga GFS reviewed and cleared
for construction

Nyabuhikye Kikyenkye GFS in Ibanda
constructed to 100% completion
Lukalu Kabasanda WSS in Butambala -extended
to the cover the unserved villages.
100 new boreholes drilled & 50 rehabilitated
countrywide focusing on the least served districts

Borehole sitting and supervision for the new sites
conducted country wide. 40 Boreholes drilled and
15 boreholes rehabilitated countrywide.
Retention Paid for completed projects

Borehole sitting and supervision for the new sites
conducted country wide. 40 Boreholes drilled and
15 boreholes rehabilitated countrywide.
Retention Paid for completed projects

Mpungu GFS in Kanungu district constructed to
5% completion
Retention for completed projects paid
Kahama WSS constructed to 100% completion
Tree seedlings procured
Highway sanitation facility constructed

Designs for Mpunga GFS reviewed and cleared
for construction

Designs for Mpunga GFS reviewed and cleared
for construction

PIAP Output: 1203010707 Support to improved WASH services in institutions

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

Nyabuhikye Kikyenkye GFS in Ibanda
constructed to 100% completion
Lukalu Kabasanda WSS in Butambala -extended
to the cover the unserved villages.
100 new boreholes drilled & 50 rehabilitated
countrywide focusing on the least served
districts.

Borehole sitting and supervision for the new sites
conducted country wide. 40 Boreholes drilled and
15 boreholes rehabilitated countrywide.
Retention Paid for completed projects

Borehole sitting and supervision for the new sites
conducted country wide. 40 Boreholes drilled and
15 boreholes rehabilitated countrywide.
Retention Paid for completed projects



FY 2022/23

VOTE: 019 Ministry of Water and Environment

Vote Performance Report

Quarter 2

Annual Plans Quarter's Plan Revised Plans

Project:1347 Solar Powered Mini-Piped Water Schemes in rural Areas

Budget Output:000017 Infrastructure Development and Management

PIAP Output: 1203010707 Support to improved WASH services in institutions

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

50 boreholes and 100 Chronically broken down
boreholes rehabilitated countrywide

Siting and Drilling Supervision on all the 150
sites conducted

NA NA

Project:1438 Water Service Acceleration Project (SCAP 100%)

Budget Output:000003 Facilities and Equipment Management

PIAP Output: 1203010707 Support to improved WASH services in institutions

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

Updated service coverage report and a project
concept for SCAP100 (Phase II)

NA NA

Budget Output:000017 Infrastructure Development and Management

PIAP Output: 1203010703 Increased access to inclusive safe water supply in urban areas

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

Water Supply Projects in the New Cities (Hoima,
Fort portal, Soroti and Moroto cities).

• Works contract signed and works
commenced for Hoima project • Detailed
Designs completed for Fortportal project
• Construction works ongoing (25%) for
Soroti Project • Construction works
ongoing (25%) for Moroto Project

• Works contract signed and works
commenced for Hoima project • Detailed
Designs completed for Fortportal project
• Construction works ongoing (25%) for
Soroti Project • Construction works
ongoing (25%) for Moroto Project

Water mains extensions in all NWSC Areas 250 km of pipes and fittings procured and laid in
all NWSC Areas

250 km of pipes and fittings procured and laid in
all NWSC Areas

Kapeeka water supply upgrade NA NA
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Project:1524 Water and Sanitation Development Facility East-Phase II

Budget Output:000003 Facilities and Equipment Management

PIAP Output: 1203010707 Support to improved WASH services in institutions

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

38 staff Remunerated and performance appraised,
office operation, running and coordination.
1 staff trainings conducted.
Stakeholder meeting held.

42 staff Remunerated and performance appraised.
1 staff training conducted.

42 staff Remunerated and performance appraised.
1 staff training conducted.

Cross cutting issues of environmental awareness,
gender and HIV/AIDS incorporated in all
activities related to development of piped water
supply system.

Cross cutting issues of environmental awareness,
gender and HIVAIDS incorporated in all
activities related to development of piped water
supply system.

Cross cutting issues of environmental awareness,
gender and HIVAIDS incorporated in all
activities related to development of piped water
supply system.

Establishment of O&M structures and backup
support for piped water supply systems in 9
towns of Binyiny, Manafwa TC, Kanapa,
Bulangira, Nasutani, Nakabira, Mukura, Kidera
and Aturtur.

O&M support provided to 9 schemes of Binyiny,
Manafwa TC, Kanapa, Bulangira, Nasutani,
Nakabira, Mukura, Kidera and Aturtur.

O&M support provided to 9 schemes of Binyiny,
Manafwa TC, Kanapa, Bulangira, Nasutani,
Nakabira, Mukura, Kidera and Aturtur.

Improving Hygiene and sanitation practices in 8
towns of Manafwa TC, Kanapa, Bulangira,
Nasutani, Nakabira, Mukura, Kidera and Aturtur
through sanitation and hygiene trainings.

Hygiene and sanitation campaigns carried out in
8 towns of Manafwa TC, Kanapa, Bulangira,
Nasutani, Nakabira, Mukura, Kidera and Aturtur.

Hygiene and sanitation campaigns carried out in
8 towns of Manafwa TC, Kanapa, Bulangira,
Nasutani, Nakabira, Mukura, Kidera and Aturtur.

Monitoring, Supervision, Capacity building for
Urban Authorities in 8 piped water systems of
Manafwa TC, Kanapa, Bulangira, Nasutani,
Nakabira, Mukura, Kidera and Aturtur
Replacement of old stock office furniture for
WSDF-E office

Site meetings held in 8 towns of Manafwa TC,
Kanapa, Bulangira, Nasutani, Nakabira, Mukura,
Kidera and Aturtur.

Site meetings held in 8 towns of Manafwa TC,
Kanapa, Bulangira, Nasutani, Nakabira, Mukura,
Kidera and Aturtur.

Budget Output:000017 Infrastructure Development and Management

PIAP Output: 1203010703 Increased access to inclusive safe water supply in urban areas

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

Acquisition of land for construction in the region.
Completion of WSDF-E Regional Office Block.

Land acquired for the installation of water assets
by WSDF-E.

Land acquired for the installation of water assets
by WSDF-E.
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Project:1524 Water and Sanitation Development Facility East-Phase II

Budget Output:000017 Infrastructure Development and Management

PIAP Output: 1203010703 Increased access to inclusive safe water supply in urban areas

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

Designs in 15 towns of Ngenge, Chepskunya,
Kamuge, Kaderuna, Kasasira, Alwa, Bukungu,
Namayemba, Busiro, Ikumbya, Bugobi, Kibale,
Kigalama, Pajwenda and Nabiyoga

Designs in 15 towns of Ngenge, Chepskunya,
Kamuge, Kaderuna, Kasasira, Alwa, Bukungu,
Namayemba, Busiro, Ikumbya, Bugobi, Kibale,
Kigalama, Pajwenda and Nabiyoga

Designs in 15 towns of Ngenge, Chepskunya,
Kamuge, Kaderuna, Kasasira, Alwa, Bukungu,
Namayemba, Busiro, Ikumbya, Bugobi, Kibale,
Kigalama, Pajwenda and Nabiyoga

Complete construction of 3 public toilets in 3
towns of Manafwa TC, Kanapa and Bulangira.

NA NA

Construction works of piped water systems in of
Manafwa TC (50%), Bulangira (80%), Kanapa
(100%), , Mukura (40%), Kidera (40%), Aturtur
(40%), Aligoi (100%) and Opengate Kawo
(100%),Kadungulu (10%) and Kaproron TC
(10%), Iyolwa (20%).

Construction of piped water systems in of
Manafwa TC (40%), Bulangira (60%), Kanapa
(75%), , Mukura (30%), Kidera (30%), Aturtur
(30%), Aligoi (80%) and Opengate Kawo (80%).

Construction of piped water systems in of
Manafwa TC (40%), Bulangira (60%), Kanapa
(75%), , Mukura (30%), Kidera (30%), Aturtur
(30%), Aligoi (80%) and Opengate Kawo (80%).

Project:1525 Water and Sanitation Development Facility-South West-Phase II

Budget Output:000003 Facilities and Equipment Management

PIAP Output: 1203010707 Support to improved WASH services in institutions

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

02 documentaries, and 04 News paper Articles
produced. 02 appropriate trainings carried-out for
all the staff. Office Coordination and Running
done.

01 documentaries, and 01 Newspaper Article
produced. 01 appropriate training carried-out for
all the staff. Office utility bills and staff salary
paid.

01 documentaries, and 01 Newspaper Article
produced. 01 appropriate training carried-out for
all the staff. Office utility bills and staff salary
paid.

04 quarterly meetings held.04 quarterly
progressive reports prepared. 01 Senior
Management held.

01 quarterly meeting held. 01 quarterly progress
report prepared.

01 quarterly meeting held. 01 quarterly progress
report prepared.

Communities in 06 STs/RGCs sensitized on
Operation and Maintenance of their schemes:
Rubaya, Karago, Nyakashaka, Bukinda, Kabura-
Mwizi, Bethlehem-Nabigasa.

Communities in 02 STs/RGCs sensitized on
Operation and Maintenance of their schemes:
Kabura-Mwizi, Bethlehem-Nabigasa.

Communities in 02 STs/RGCs sensitized on
Operation and Maintenance of their schemes:
Kabura-Mwizi, Bethlehem-Nabigasa.
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Project:1525 Water and Sanitation Development Facility-South West-Phase II

Budget Output:000003 Facilities and Equipment Management

PIAP Output: 1203010707 Support to improved WASH services in institutions

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

Communities in 08 STs/RGCs sensitized on
COVID-19 SOPs, and other Cross-cutting issues:
Rubaya, Karago, Nyakashaka, Bukinda, Kabura-
Mwizi, Bethlehem-Nabigasa, Kabirizi, Rubanda.

Communities in 02 STs/RGCs sensitized on
COVID -19 SOPs, and Cross-cutting issues:
Kabura-Mwizi, Bethlehem-Nabigasa.

Communities in 02 STs/RGCs sensitized on
COVID -19 SOPs, and Cross-cutting issues:
Kabura-Mwizi, Bethlehem-Nabigasa.

WSDF-SW's interventions promoted through
radio-talk shows, spot messages, jingles and
drama in 07 STs/RGCs: Rubaya, Karago,
Nyakashaka, Bukinda, Kabura-Mwizi,
Bethlehem-Nabigasa, Kabirizi, Rubanda.
Kihomporo, Kibugu-Rwakaraba & Mpumudde-
Lyakajjura.

WSDF-SW's interventions promoted through
radio-talk shows, spot messages, jingles and
drama in 03 STs/RGCs: Kabura-Mwizi,
Bethlehem-Nabigasa, Kabirizi.

WSDF-SW's interventions promoted through
radio-talk shows, spot messages, jingles and
drama in 03 STs/RGCs: Kabura-Mwizi,
Bethlehem-Nabigasa, Kabirizi.

Environmental Impact Assessments (EIAs)
conducted for 03 projects: Bethlehem-Nabigasa,
Rubaya, Mpumudde - Lyakajjura. Hygiene, hand-
washing and Sanitation services campaigns held
in 06 projects: Rubaya, Karago, Nyakashaka,
Bukinda, Kabura-Mwizi, Bethlehem

Environmental Impact Assessments (EIAs)
conducted for 03 projects: Bethlehem-Nabigasa,
Rubaya, Mpumudde - Lyakajjura. Hygiene, hand-
washing and Sanitation services campaigns
conducted for 02 projects: Kabura-Mwizi,
Bethlehem-Nabigasa. Environmental
Conservation activities (tree-plantings, source
/catchment protection) carried out in the 02
projects: Kabura-Mwizi, Bethlehem-Nabigasa.

Environmental Impact Assessments (EIAs)
conducted for 03 projects: Bethlehem-Nabigasa,
Rubaya, Mpumudde - Lyakajjura. Hygiene, hand-
washing and Sanitation services campaigns
conducted for 02 projects: Kabura-Mwizi,
Bethlehem-Nabigasa. Environmental
Conservation activities (tree-plantings, source
/catchment protection) carried out in the 02
projects: Kabura-Mwizi, Bethlehem-Nabigasa.

Environmental Conservation activities (tree-
plantings, source /catchment protection) carried
out in the 07 projects: Rubaya, Karago,
Nyakashaka, Bukinda, Kabura-Mwizi,
Bethlehem-Nabigasa,Kabirizi.

Environmental Conservation activities (tree-
plantings, source /catchment protection) carried
out in the 02 projects: Kabura-Mwizi,
Bethlehem-Nabigasa.

Environmental Conservation activities (tree-
plantings, source /catchment protection) carried
out in the 02 projects: Kabura-Mwizi,
Bethlehem-Nabigasa.

04 quarterly support supervision visits conducted
by staff from the Centre. Monthly site meetings
/monitoring conducted for each scheme under
construction phase.

01 quarterly support supervision visits conducted
by staff from the Centre. Monthly site meetings
/monitoring conducted for each scheme under
construction phase.

01 quarterly support supervision visits conducted
by staff from the Centre. Monthly site meetings
/monitoring conducted for each scheme under
construction phase.
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Project:1525 Water and Sanitation Development Facility-South West-Phase II

Budget Output:000003 Facilities and Equipment Management

PIAP Output: 1203010707 Support to improved WASH services in institutions

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

Baseline Surveys (01 for each town) conducted:
Rubaya, Karago, Nyakashaka, Bukinda, Kabura-
Mwizi, Bethlehem-Nabigasa, Kabirizi. Conduct
Impact Evaluation, Mid-term Evaluation.
Develop a Document Management System

02 Baseline Surveys (01 for each town)
conducted: Bukinda, Kabura-Mwizi, Kabirizi.
Consultancy services reach 80% completion
level: Impact Evaluation, Mid-term Evaluation.
Develop a Document Management System

02 Baseline Surveys (01 for each town)
conducted: Bukinda, Kabura-Mwizi, Kabirizi.
Consultancy services reach 80% completion
level: Impact Evaluation, Mid-term Evaluation.
Develop a Document Management System

Procurement of a service provider for supply of a
heavy duty photocopier. CCTV and other
computer software purchased and installed at
WSDF-SW Office building

NA NA

Budget Output:000017 Infrastructure Development and Management

PIAP Output: 1203010703 Increased access to inclusive safe water supply in urban areas

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

Land titles that host the Water and
Sanitation facilities, where appropriate,
acquired for the 08 projects: Rubaya, Karago,
Nyakashaka, Bukinda, Kabura-Mwizi,
Bethlehem-Nabigasa, Kabirizi, Rubanda.

Compensation of land for the 07 projects:
Rubaya, Karago, Nyakashaka, Bukinda, Kabura-
Mwizi, Bethlehem-Nabigasa, Kabirizi, Rubanda

Compensation of land for the 07 projects:
Rubaya, Karago, Nyakashaka, Bukinda, Kabura-
Mwizi, Bethlehem-Nabigasa, Kabirizi, Rubanda

2nd Office Block for MWE-SW Region
constructed from 80% to 100% completion level.

NA NA

02 projects constructed to completion (100%):
Karago Phase-II, & Kabirizi.
Nyakashaka - Phase I (70%), Rubanda (Bulk
Water Transfer Project - Phase I) - 30%, Rubaya -
50%, Bethlehem - Nabigasa Phase I -(30),
Bukinda - Phase I (30%) & Kabura - Mwizi
(30%)

Commence construction works for 04 projects:
Rubaya, Bethelehem - Nabigasa (Phase I),
Bukinda (Phase I) & Kabura - Mwizi (Phase I).
03 designs for WSSS progressed to 70%:
Kihomporo, Kimbugu-Rwakaraba & Mpumudde-
Lyakajjura. Construction works for 04 projects
progressed to different levels: Kabirizi (50%),
Nyakashaka - Phase I (50%), Karago WSSS -
Phase II (75%) and Rubanda (Bulk Water
Transfer Project - Phase I) - 10%.

Commence construction works for 04 projects:
Rubaya, Bethelehem - Nabigasa (Phase I),
Bukinda (Phase I) & Kabura - Mwizi (Phase I).
03 designs for WSSS progressed to 70%:
Kihomporo, Kimbugu-Rwakaraba & Mpumudde-
Lyakajjura. Construction works for 04 projects
progressed to different levels: Kabirizi (50%),
Nyakashaka - Phase I (50%), Karago WSSS -
Phase II (75%) and Rubanda (Bulk Water
Transfer Project - Phase I) - 10%.
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Project:1525 Water and Sanitation Development Facility-South West-Phase II

Budget Output:000017 Infrastructure Development and Management

PIAP Output: 1203010703 Increased access to inclusive safe water supply in urban areas

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

Feasibility study for Citywide inclusive sanitation
in 02 cities and 08 municipalities in the SW
region completed.

100% completion level: Feasibility study for
Citywide inclusive sanitation in 02 cities and 08
municipalities in the SW region.

100% completion level: Feasibility study for
Citywide inclusive sanitation in 02 cities and 08
municipalities in the SW region.

02 Public /Institutional Eco-friendly toilets (01
for each project) constructed to completion:
Karago, Nyakashaka. 02 Public /Institutional
Eco-friendly toilets (01 for each project)
commenced: Rubaya, Kabirizi.

Construction works reach 50% completion level
for 02 Public /Institutional Eco-friendly toilets
(01 for each project) constructed to completion:
Karago, Nyakashaka.

Construction works reach 50% completion level
for 02 Public /Institutional Eco-friendly toilets
(01 for each project) constructed to completion:
Karago, Nyakashaka.

08 designs for water and sanitation completed:
Kihomporo, Kibugu-Rwakaraba, Mpumudde-
Lyakajjura, Rubaya, Bethlehem - Nabigasa,
Kabura - Mwizi (design review), Bukinda &
Rubanda Bulk Water Transfer Project.

100% completion level: Feasibility study for
Citywide inclusive sanitation in 02 cities and 08
municipalities in the SW region.

100% completion level: Feasibility study for
Citywide inclusive sanitation in 02 cities and 08
municipalities in the SW region.

Project:1529 Strategic Towns Water Supply and Sanitation Project (STWSSP)

Budget Output:000003 Facilities and Equipment Management

PIAP Output: 1203010707 Support to improved WASH services in institutions

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

Implementation of the economic empowerment
through skills development for women and youth
in Water, Sanitation and Environment activities
completed to 100%

Continue implementation of consultancy services
for economic empowerment through skills
development for women and youth in Water,
Sanitation and Environment activities

Continue implementation of consultancy services
for economic empowerment through skills
development for women and youth in Water,
Sanitation and Environment activities

Contract staff remunerated, facilitated and
performance appraised.
Catchment and water source protection plans and
policies completed

Contract staff remunerated, facilitated and
performance appraised.

Contract staff remunerated, facilitated and
performance appraised.

Strengthening community planning, mobilization
and capacity building in 10 project towns.
Development of the Uganda National Water
Supply Master Plan to 100%.
Uganda Water and Sanitation Atlas updated.
Assignment completed to 100%.

Continue implementation of consultancy services
for Strengthening community planning,
mobilization and capacity building in10 project
towns. Continue with the Consultancy Services
for development of the Uganda National Water
Supply Master Plan to 100%

Continue implementation of consultancy services
for Strengthening community planning,
mobilization and capacity building in10 project
towns. Continue with the Consultancy Services
for development of the Uganda National Water
Supply Master Plan to 100%
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Project:1529 Strategic Towns Water Supply and Sanitation Project (STWSSP)

Budget Output:000003 Facilities and Equipment Management

PIAP Output: 1203010707 Support to improved WASH services in institutions

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

Framework contract to publicize and manage
media services for water, sanitation and
environment activities in the Ministry of Water
and Environment.

Framework contract to market programs and
activities under the 6 decentralized structures of
the M

Marketing of programs and activities under the 6
decentralized structures of the Ministry.
Publicization of water, sanitation and
environment activities in the Ministry of Water
and Environment.

Marketing of programs and activities under the 6
decentralized structures of the Ministry.
Publicization of water, sanitation and
environment activities in the Ministry of Water
and Environment.

Environmental and social audits carried out for
towns under STWSSP.

Environmental and social audits carried out for
towns under STWSSP.

Environmental and social audits carried out for
towns under STWSSP.

Budget Output:000017 Infrastructure Development and Management

PIAP Output: 1203010703 Increased access to inclusive safe water supply in urban areas

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

4No. Field project monitoring missions/visits
conducted.

Construction of Piped Water Supply and
Sanitation systems in the 10No. Project Towns

"1No. Field project monitoring mission/visit
conducted Continue construction of WSS in
10No. towns (Kayunga-Busaana -100%),
Kyenjojo-Katooke-100%, Buikwe -95%,
Bundibugyo-95% Kapchorwa-90% and Kamuli-
75%) "

"1No. Field project monitoring mission/visit
conducted Continue construction of WSS in
10No. towns (Kayunga-Busaana -100%),
Kyenjojo-Katooke-100%, Buikwe -95%,
Bundibugyo-95% Kapchorwa-90% and Kamuli-
75%) "

Catchment and water source protection plans and
policies completed.

3 No. Catchment and water source protection
plans and policies completed for Buikwe,
Kapchorwa, Kamuli.

3 No. Catchment and water source protection
plans and policies completed for Buikwe,
Kapchorwa, Kamuli.

Public and institutional toilets constructed for the
Project Towns.

3No. Faecal Sludge Treatment Facilities (FSTFs)
constructed in Buikwe, Kyenjojo-Katooke and
Dokolo

21No. institutional/public toilets constructed in ,
Buikwe(100%), Bundibugyo(100%)
Kapchorwa(100%) and Kamuli(90%) Continue
construction of the the FSTFs to 80%

21No. institutional/public toilets constructed in ,
Buikwe(100%), Bundibugyo(100%)
Kapchorwa(100%) and Kamuli(90%) Continue
construction of the the FSTFs to 80%
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Project:1529 Strategic Towns Water Supply and Sanitation Project (STWSSP)

Budget Output:000017 Infrastructure Development and Management

PIAP Output: 1203010703 Increased access to inclusive safe water supply in urban areas

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

Land purchased and Project Affected Persons
compensated. Land purchased for installation of
WSS assets in 6 No. Kyenjojo-Katooke,
Nakasongola, Buikwe, Bundibugyo, Kapchorwa
and Kamuli

Land purchased and Project Affected Persons
compensated. Land purchased for installation of
WSS assets in 6 No. Kyenjojo-Katooke,
Nakasongola, Buikwe, Bundibugyo, Kapchorwa
and Kamuli

Land purchased and Project Affected Persons
compensated. Land purchased for installation of
WSS assets in 6 No. Kyenjojo-Katooke,
Nakasongola, Buikwe, Bundibugyo, Kapchorwa
and Kamuli

Project:1530 Integrated Water Resources Management and Development Project (IWMDP)

Budget Output:000003 Facilities and Equipment Management

PIAP Output: 1203010707 Support to improved WASH services in institutions

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

10 computers and accessories purchased. NA NA

Back up support for Operation and Maintenance
of the Infrastructure, Gender, Environment
Management, COVID -19 and HIV/AIDS
conducted for Nyamugasani &Ala Ora GFS,
Bitsya WSS, 26 Large Solar Powered systems,
Nyakabaare, Gaspa & Mutunda piped water
system

Advocacy and community sensitization
conducted in the various districts implementing
the Nyamugasani GFS, Bitsya Water Supply, 26
Large Solar Powered systems, Nyakabaare,
Gaspa and Mutunda piped water systems, Ala-
Ora Water supply Projects Environmental
Management Activities conducted in the various
project areas

Advocacy and community sensitization
conducted in the various districts implementing
the Nyamugasani GFS, Bitsya Water Supply, 26
Large Solar Powered systems, Nyakabaare,
Gaspa and Mutunda piped water systems, Ala-
Ora Water supply Projects Environmental
Management Activities conducted in the various
project areas

Sanitation and Hygiene promotion conducted for
Nyamugasani GFS, Bitsya Water Supply, 26
Large Solar Powered systems, Nyakabaare,
Gaspa and Mutunda piped water systems, Ala-
Ora Water supply

Baseline survey and sanitation promotion
activities conducted in the beneficiary
communities of Nyamugasani GFS, Bitsya Water
Supply, Ala- Ora Water supply and Nyakabaare,
Gaspa and Mutunda piped water systems

Baseline survey and sanitation promotion
activities conducted in the beneficiary
communities of Nyamugasani GFS, Bitsya Water
Supply, Ala- Ora Water supply and Nyakabaare,
Gaspa and Mutunda piped water systems
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Project:1530 Integrated Water Resources Management and Development Project (IWMDP)

Budget Output:000003 Facilities and Equipment Management

PIAP Output: 1203010707 Support to improved WASH services in institutions

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

Nyamugasani, Bitsya, 26 Large Solar Powered
systems, Nyakabaare, Gaspa, Mutunda piped,
Ala- Ora Water supply Water and Sanitation
infrastructure construction supervised and
Monitored quarterly
Land acquired for the projects being
implemented

Monthly Site meetings conducted for
Nyamugasani GFS, Bitsya Water Supply, 26
Large Solar Powered systems, Nyakabaare,
Gaspa and Mutunda piped water systems, Ala-
Ora Water supply Monitoring and supervision
visits made to the project areas of Bitsya and
Nyamugasani, Nyakabaare, Gaspa and Mutunda
piped water systems, 26 Large Solar Powered
systems by the project support staff.

Monthly Site meetings conducted for
Nyamugasani GFS, Bitsya Water Supply, 26
Large Solar Powered systems, Nyakabaare,
Gaspa and Mutunda piped water systems, Ala-
Ora Water supply Monitoring and supervision
visits made to the project areas of Bitsya and
Nyamugasani, Nyakabaare, Gaspa and Mutunda
piped water systems, 26 Large Solar Powered
systems by the project support staff.

Contract staff remunerated, facilitated and
performance appraised.
Office administration and management conducted
10 Trainings on Operation and Maintenance
(O&M) of Sanitation Facilities held in Busia,
Namasale, Kaliro-Namungalwe, Koboko,
Rukungiri.

Contract staff remunerated, facilitated and
performance appraised. Office administration and
management conducted. 02 trainings on
Operation and Maintenance (O&M) of Sanitation
Facilities held in Namasale, Koboko.

Contract staff remunerated, facilitated and
performance appraised. Office administration and
management conducted. 02 trainings on
Operation and Maintenance (O&M) of Sanitation
Facilities held in Namasale, Koboko.

24 Sanitation & hygiene training conducted in
Busia, Namasale, Kaliro-Namungalwe, Koboko,
Kumi, Budaka, Rukungiri, Butaleja-
Busolwe,Budaka-Kadama, Tirinyi-Kibuku

06Sanitation & hygiene training conducted in
Namasale, Kaliro-Namungalwe, Koboko,
Budaka, Rukungiri, Butaleja-Busolwe,Budaka-
Kadama, Tirinyi-Kibuku

06Sanitation & hygiene training conducted in
Namasale, Kaliro-Namungalwe, Koboko,
Budaka, Rukungiri, Butaleja-Busolwe,Budaka-
Kadama, Tirinyi-Kibuku

04 Quarterly monitoring field visits and 12 Site
meetings and monitoring/supervision field visits
conducted in Busia, Namasale, Kaliro-
Namungalwe, Koboko, Kumi, Budaka,
Rukungiri, Butaleja-Busolwe,Budaka-Kadama,
Tirinyi-Kibuku.

01 Quarterly monitoring field visits conducted in
Busia, Namasale, Kaliro-Namungalwe, Koboko,
Kumi, Budaka, Rukungiri, Butaleja-
Busolwe,Budaka-Kadama, Tirinyi-Kibuku 3 Site
meetings conducted for the Project towns under
construction

01 Quarterly monitoring field visits conducted in
Busia, Namasale, Kaliro-Namungalwe, Koboko,
Kumi, Budaka, Rukungiri, Butaleja-
Busolwe,Budaka-Kadama, Tirinyi-Kibuku 3 Site
meetings conducted for the Project towns under
construction

04 Quarterly community engagements and
mobilization for construction of Town Water
Supply and Sanitation Systems conducted in
Namasale, Koboko, Busia, Kumi, Butaleja-
Busolwe-Budaka-Kadama-Tirinyi-Kibuku,
Namungalwe-Kaliro and Rukungiri.

01 Quarterly community engagement and
mobilisation conducted for the Project towns
under construction

01 Quarterly community engagement and
mobilisation conducted for the Project towns
under construction
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Project:1530 Integrated Water Resources Management and Development Project (IWMDP)

Budget Output:000003 Facilities and Equipment Management

PIAP Output: 1203010707 Support to improved WASH services in institutions

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

Consultancy services for professionalization of
Umbrellas of Water and Sanitation in Central,
Mid-western, South-Western, Eastern, Northern
Uganda and Karamoja for a duration of 12
months conducted.

01 Professionalisation engagement held to
support Regional umbrellas of water and
sanitation

01 Professionalisation engagement held to
support Regional umbrellas of water and
sanitation

Budget Output:000017 Infrastructure Development and Management

PIAP Output: 1203010703 Increased access to inclusive safe water supply in urban areas

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

Procure land for key infrastructure installations in
project towns of Kyenjojo-Mpara-Ruyonza,
Butaleja-Busolwe-Budaka-Kadama-Tirinyi-
Kibuku

Land for the different water infrastructure
acquired

Land for the different water infrastructure
acquired

100km of Pipes and Fittings supplied and
installed in Five Regional Umbrellas of Central,
South-Western, Mid-Western, Eastern and
Northern

10,000 micro & bulk water meters supplied and
installed in five regional Umbrellas of Water and
Sanitation.

25km of Pipes and Fittings supplied and installed
in Five Regional Umbrellas of Central, South-
Western, Mid-Western, Eastern and Northern
2,000 micro & bulk water meters supplied and
installed in five regional Umbrellas of Central,
South-Western, Mid-Western, Eastern and
Northern

25km of Pipes and Fittings supplied and installed
in Five Regional Umbrellas of Central, South-
Western, Mid-Western, Eastern and Northern
2,000 micro & bulk water meters supplied and
installed in five regional Umbrellas of Central,
South-Western, Mid-Western, Eastern and
Northern

Construction of Busia 100%,Namasale 100%,
Kaliro-Namungalwe 80%,Butaleja-
Busolwe,Budaka-Kadama, Tirinyi-Kibuku 65%.

Kyegegwa-Mpara-Ruyonza designed to 30%

Namasale WSS constructed to 80% Kaliro-
Namungalwe WSS constructed to 65% Butaleja-
Busolwe,Budaka-Kadama, Tirinyi-Kibuku WSS
constructed to 50% Kyegegwa-Mpara-Ruyonza
WSS designed to 15%

Namasale WSS constructed to 80% Kaliro-
Namungalwe WSS constructed to 65% Butaleja-
Busolwe,Budaka-Kadama, Tirinyi-Kibuku WSS
constructed to 50% Kyegegwa-Mpara-Ruyonza
WSS designed to 15%

Sanitation Facilities in Kumi constructed 100%
Rukungiri constructed to 80%,Koboko
constructed to 100%.

" Sanitation Facilities in Rukungiri constructed to
65% Sanitation Facilities in Koboko constructed
to 80% "

" Sanitation Facilities in Rukungiri constructed to
65% Sanitation Facilities in Koboko constructed
to 80% "

10 computers and accessories purchased for the
IWMDP Project.

NA NA
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Project:1530 Integrated Water Resources Management and Development Project (IWMDP)

Budget Output:000017 Infrastructure Development and Management

PIAP Output: 1203010704 Increased access to inclusive sanitation and hygiene services in rural areas

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

17 piped water supply systems constructed in the
refugee host communities in Terego, Madi-
Okollo, Moyo, Yumbe, Adjumani, Lamwo to
30% completion

3 piped water systems in Nyakabaare, Gaspa and
Mutunda Rural Growth Centres constructed to
70%

17 piped water supply systems constructed in the
refugee host communities in West Nile and
Northern Uganda districts of Terego, Madi-
Okollo, Moyo, Yumbe, Adjumani, Lamwo to
20% completion 3 piped water systems in
Nyakabaare, Gaspa and Mutunda Rural Growth
Centres all in Kiryandongo district constructed
to-50% completion.

17 piped water supply systems constructed in the
refugee host communities in West Nile and
Northern Uganda districts of Terego, Madi-
Okollo, Moyo, Yumbe, Adjumani, Lamwo to
20% completion 3 piped water systems in
Nyakabaare, Gaspa and Mutunda Rural Growth
Centres all in Kiryandongo district constructed
to-50% completion.

PIAP Output: 1203010707 Support to improved WASH services in institutions

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

Nyamugasani Gravity flow schemes in Kasese
District constructed to 50%. completion.

Bitsya Water Supply system in Buhweju District
constructed to 50%. completion.

26 Large Solar Powered systems for constructed
in various Rural Growth Centers to 50%

Nyamugasani Gravity flow schemes in Kasese
District constructed to 30%. completion. Bitsya
Water Supply system in Buhweju District
constructed to 35%. completion. 26 Large Solar
Powered systems for constructed in various Rural
Growth Centers across the country to 30%
completion

Nyamugasani Gravity flow schemes in Kasese
District constructed to 30%. completion. Bitsya
Water Supply system in Buhweju District
constructed to 35%. completion. 26 Large Solar
Powered systems for constructed in various Rural
Growth Centers across the country to 30%
completion

Ala- Ora Water supply system covering West
Nile districts of Madi-Okollo, Terego and Yumbe
constructed to 25% completion

Ala- Ora Water supply system covering West
Nile districts of Madi-Okollo, Terego and Yumbe
constructed to 15% completion

Ala- Ora Water supply system covering West
Nile districts of Madi-Okollo, Terego and Yumbe
constructed to 15% completion
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Project:1531 South Western Cluster (SWC) Project

Budget Output:000017 Infrastructure Development and Management

PIAP Output: 1203010703 Increased access to inclusive safe water supply in urban areas

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

A new water intake and treatment plant
constructed on Kagera River at Nshungyezi

Mobilisation and initial site set up 100% mobilization of the contractor.

Achieve 5% concrete works for booster stations
and reserve tank.

Commencement of earth works and foundation
construction for water treatment plant

Water supply and sanitation infrastructure in
Mbarara Municipality and surrounding areas
rehabilitated and expanded

Mobilisation and initial site set Review and approve the re-scoped works.

Review the draft tender documents inline with
the re-scoped works

water supply and sanitation infrastructure in
Masaka municipality and some towns along the
Lukaya - Masaka highway Rehabilitated and
expanded

Mobilisation and initial site set up for Masaka Approve detailed design report for the invariant
part.

Review of the draft conceptual design for the
variant part- fidicy yellow book.

Review the draft tender document.

Project:1532 100% Service Coverage Acceleration Project umbrellas (SCAP 100 umbrellas)

Budget Output:000003 Facilities and Equipment Management

PIAP Output: 1203010707 Support to improved WASH services in institutions

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

04 Training conducted for Umbrellas of Water
and Sanitation Utility management and O&M
strategies for piped water supply systems.
Enhance business ethics and practices in the 06
regional umbrellas of water and sanitation.

01 Training conducted for Umbrellas in utility
management and O&M strategies 02 capacity
building engagements to enhance business ethics
and practices for umbrellas of water and
sanitation

01 Training conducted for Umbrellas in utility
management and O&M strategies 02 capacity
building engagements to enhance business ethics
and practices for umbrellas of water and
sanitation
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Project:1532 100% Service Coverage Acceleration Project umbrellas (SCAP 100 umbrellas)

Budget Output:000003 Facilities and Equipment Management

PIAP Output: 1203010707 Support to improved WASH services in institutions

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

Update strategic plan for umbrellas of water and
sanitation.
Augument business and management ethics to
enhance financial sustainability in the 06 regional
umbrellas of water and sanitation

Update strategic plan for umbrellas of water and
sanitation. Draft report prepared and presented.

Update strategic plan for umbrellas of water and
sanitation. Draft report prepared and presented.

12No. Quarterly performance review and
monitoring/ supervision field visits conducted for
the six regional umbrellas of water and
sanitation.

6No. Umbrellas of Water and Sanitation trained
in improvement of Revenue and customer base

3No. Quarterly performance review and
monitoring/supervision field visits conducted for
3 Umbrellas 1No. Umbrella trained in Revenue
and customer base improvement

3No. Quarterly performance review and
monitoring/supervision field visits conducted for
3 Umbrellas 1No. Umbrella trained in Revenue
and customer base improvement

Consultancy service to assess small towns village
piped water coverage in Uganda.

Enhance visibility and branding of umbrellas of
water and sanitation and urban department.

Enhance Commercial services and marketing
strategies of regional umbrellas.

NA NA

Computers, computer supplies, and other ICT
equipment purchased and delivered to the
Umbrella Authorities

10 computers and other ICT equipment
purchased for the Umbrellas

10 computers and other ICT equipment
purchased for the Umbrellas

Engagement with various MDAs on refugee /
Host Community Development activities and
integration in District Development planning
system .

Engagement with various MDAs on refugee /
Host Community Development activities and
integration in District Development planning
system.

Engagement with various MDAs on refugee /
Host Community Development activities and
integration in District Development planning
system.

Develop a coordination framework to link all the
different Refugee WASH coordination platforms
and actors .
Mapping of interventions for Refugee WASH.

Mapping of interventions for Refugee WASH
carried out.

Mapping of interventions for Refugee WASH
carried out.
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Project:1532 100% Service Coverage Acceleration Project umbrellas (SCAP 100 umbrellas)

Budget Output:000003 Facilities and Equipment Management

PIAP Output: 1203010707 Support to improved WASH services in institutions

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

Contract staff remunerated, facilitated and
performance appraised.

2No. Staff trainings and workshops conducted.

Visibility of the six regional Umbrellas of Water
and Sanitation enhanced

Contract staff remunerated, facilitated and
performance appraised. 1No Staff training/
workshop conducted. 1No. advert

Contract staff remunerated, facilitated and
performance appraised. 1No Staff training/
workshop conducted. 1No. advert

Budget Output:000017 Infrastructure Development and Management

PIAP Output: 1203010703 Increased access to inclusive safe water supply in urban areas

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

36 Boreholes drilled to enhance water resources
in Katemba, Bujuko, Namwendwa, Katakwi,
Rwembuba, Mukunyu, Bata, Aloi, Nabilatuk,
Bwanga-Kiyenje, Buraro, Nakapiripirit, Biiso,
Busolwe, Kitgum, Madit, Larogi, Kiwenda,
Nakawuka-Kasanje, Kasambira, Namutumba

"9 boreholes drilled to enhance water resources
in Nakawuka-Kasanje, Kasambira, Namutumba,
kyarusozi, Ludonga, Kapedo, Lorengedwat,
Katakwi, Bata "

"9 boreholes drilled to enhance water resources
in Nakawuka-Kasanje, Kasambira, Namutumba,
kyarusozi, Ludonga, Kapedo, Lorengedwat,
Katakwi, Bata "

Boreholes drilled in kyarusozi, Ludonga,
Kapedo, Lorengedwat, Budaka, Kazinga,
Masheruka, Bukiro, Abim, Kiboga, Karenga

NA NA

20,000 Micro and bulk meters Purchase for
Central, North, South west, Mid west, Karamoja
and Eastern umbrella schemes
100 PSPs constructed and connected in regional
umbrellas od Central, North, Southwest, Mid
west, Karamoja and East

" 5,000 micro and bulk meters purchased. 25
PSPs constructed and connected."

" 5,000 micro and bulk meters purchased. 25
PSPs constructed and connected."
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Project:1532 100% Service Coverage Acceleration Project umbrellas (SCAP 100 umbrellas)

Budget Output:000017 Infrastructure Development and Management

PIAP Output: 1203010703 Increased access to inclusive safe water supply in urban areas

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

23 Reservoir tanks procured and installed in
Butiaba, Bwijanga, Bujenje, Nakirebe, Kamod,
Budaka, Katakwi, Nsozibiri, Busolwe, Butema,
Kabwoya, Rumbuba, Kuru, Bata, Larogi, Omiya,
Nyima, Nakaperimoru, Mumurwa, Rwenshama,
Nyangororo, Kihanga, Kyamutunzi

05 reservoir tanks procured and installed in
Bujenje, Katakwi, Rumbuba, Larogi, Rwenshama

05 reservoir tanks procured and installed in
Bujenje, Katakwi, Rumbuba, Larogi, Rwenshama

10 Treatment plant constructed/renovated in
selected towns in Central, North, South west,
Mid west, Karamoja and Eastern to ensure better
water quality.

Complete Design of Kisoro District Water Supply
and Sanitation System.

2 treatment plant constructed/renovated in
various tows in Central, North, South west, Mid
west, Karamoja and Eastern.

2 treatment plant constructed/renovated in
various tows in Central, North, South west, Mid
west, Karamoja and Eastern.

Consultancy services to undertake cadastral
surveys for land in selected Towns under
Umbrellas of Water and Sanitation

Land and topographic surveys carried out by the
consultants.

Land and topographic surveys carried out by the
consultants.

Extension of power lines and other energy
installations to 22 selected water sources in
Umbrella of Central, North, South west, Mid
west, Karamoja and Eastern in Kiryokya,
Kirokola, Kifuyo, Namwendwa, Keishunga,
Otuke, Palenga, Kiwenda, Ibuga, Purongo.

Extension of power lines and other energy
installations to 05 selected water sources in
Busunju, Kasambira, Anyomlec, Pakele,
Karenga,

Extension of power lines and other energy
installations to 05 selected water sources in
Busunju, Kasambira, Anyomlec, Pakele,
Karenga,

Power extensions made to Palabek-Kar, Iceme,
Busunju, Kasambira, Anyomlec, Pakele,
Karenga, Namutumba, Karokarungi, Ciforo,
Maracha, Morulem.

NA NA

100 PSPs constructed and connected in regional
umbrellas of Central, North, Southwest, Mid
west, Karamoja and East

25 PSPs constructed and connected 25 PSPs constructed and connected
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Project:1532 100% Service Coverage Acceleration Project umbrellas (SCAP 100 umbrellas)

Budget Output:000017 Infrastructure Development and Management

PIAP Output: 1203010703 Increased access to inclusive safe water supply in urban areas

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

Consultancy Services to conduct catchment
assessment, water source protection community
mobilisation for Chaking Eco Tourism Center-
Nakosi Trading Center and surrounding areas in
Mukono District

Final Report Environmental and Social Impact
Assessment (ESIA) for greater Kisoro District

Final Report Environmental and Social Impact
Assessment (ESIA) for greater Kisoro District

Consultancy Services for Environmental and
Social Impact Assessment (ESIA) for greater
Kisoro District Water Supply and Sanitation
System.

Final Report catchment assessment, water source
protection community mobilisation for Chaking
Eco Tourism Center-Nakosi Trading Center and
surrounding areas in Mukono District

Final Report catchment assessment, water source
protection community mobilisation for Chaking
Eco Tourism Center-Nakosi Trading Center and
surrounding areas in Mukono District

Consultancy services to develop water source
protection plans for Rubanda District water
supply and sanitation system

NA NA

PIAP Output: 1203010707 Support to improved WASH services in institutions

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

Land purchased for implementation of regional
Umbrella Organizations hosting key water
infrastructure.

Purchase of Land for Umbrella of Water and
Sanitation hosting key water infrastucture

Purchase of Land for Umbrella of Water and
Sanitation hosting key water infrastucture

Purchase of Laboratory Equipment, Pipes,
Meters, Survey Equipment, Chlorine dosing
units, Water quality testing kits.
Purchase of assorted protective gear for Umbrella
scheme.

Purchase of assorted protective gear for Umbrella
scheme

Purchase of assorted protective gear for Umbrella
scheme

10,000 New connections installed in regional
umbrellas of Central, North, South west, Mid
west, Karamoja and Eastern

2000 km extensions carried out by the Umbrella
Organizations in various towns in Central, North,
South west, Mid west, Karamoja and East

"2,000 New connections installed in regional
umbrellas 300 km extensions carried out by the
Umbrella

"2,000 New connections installed in regional
umbrellas 300 km extensions carried out by the
Umbrella
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Project:1532 100% Service Coverage Acceleration Project umbrellas (SCAP 100 umbrellas)

Budget Output:000017 Infrastructure Development and Management

PIAP Output: 1203010707 Support to improved WASH services in institutions

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

47 towns rehabilitated and improved in the
Towns of Kyatiri, Senyi, Namungalwe, Tirinyi-
Kibuku, Gweri, Busolwe, Bulumba, Buboko,
Bududa, Kamod, Pohe, Ngite-Picfare, Dei,
Barakala, Omiya, Nyima, Lwar, Kitgum, Madit,
Olilim, Lorengedwat, Lokitalaebu, Itojo,

12 towns rehabilitated and improved in the towns
of Namungalwe, Busolwe, Barakala, Lwar,
Lorengedwat, Isingiro, Ibugwe, Kitojo, Rubuguri,
Jinya

12 towns rehabilitated and improved in the towns
of Namungalwe, Busolwe, Barakala, Lwar,
Lorengedwat, Isingiro, Ibugwe, Kitojo, Rubuguri,
Jinya

Kabirizi, Isingiro, Ibugwe, Kitojo, Rubuguri,
Jinya, Nabilatuk, Kapedo, Bwambara,
Ruborogota, Rugaaga, Matsyoro, Kasambira,
Nkoni, Biiso, Rubuguri, Pabbo, Kagulu,
Nakawuka, Alebtong, Palabek-Kar,
Karenga,Kashaka-Kashenyi-Katerera (Rubanda),
Rubanda TC

NA NA

Project:1533 Water and Sanitation Development Facility Central-Phase II

Budget Output:000003 Facilities and Equipment Management

PIAP Output: 1203010707 Support to improved WASH services in institutions

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

Sanitation and hygiene baseline studies
conducted in 05 towns of Nakirubi, Nyanseke,
Kayonza, Bbale and Kitimbwa to aid suitable
interventions

Sanitation and hygiene baseline studies
conducted in 03No water supply and sanitation
implementation towns to aid suitable
interventions

Sanitation and hygiene baseline studies
conducted in 03No water supply and sanitation
implementation towns to aid suitable
interventions

Baseline assessment of water supply and
sanitation for the 4 selected districts of Mityana,
Mpigi, Kagadi, and Kikuube conducted and
information captured in newly created GIS data
base for small towns.

Baseline assessment of water supply status for 1
selected district of Kagadi conducted and
information captured in newly created GIS data
base for small towns

Baseline assessment of water supply status for 1
selected district of Kagadi conducted and
information captured in newly created GIS data
base for small towns
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Project:1533 Water and Sanitation Development Facility Central-Phase II

Budget Output:000003 Facilities and Equipment Management

PIAP Output: 1203010707 Support to improved WASH services in institutions

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

Cross cutting issues of environmental awareness,
Nutrition, gender, good governance and
HIV/AIDS incorporated in all activities related to
development of piped water supply and sanitation
systems in 23No implementation towns (20WSS
and 03 FSM).

Cross cutting issues of environmental awareness,
Nutrition, gender, good governance and
HIV/AIDS incorporated in all activities related to
development of piped water supply and sanitation
systems in 23No implementation towns (20WSS
and 03 FSM).

Cross cutting issues of environmental awareness,
Nutrition, gender, good governance and
HIV/AIDS incorporated in all activities related to
development of piped water supply and sanitation
systems in 23No implementation towns (20WSS
and 03 FSM).

52No Project staff remunerated, motivated,
facilitated and performance appraised.
04 Staff trainings conducted.
04 management meetings conducted

"52No Project staff remunerated, motivated,
facilitated and performance appraised. 01 Staff
trainings conducted. 01 management meetings
conducted "

"52No Project staff remunerated, motivated,
facilitated and performance appraised. 01 Staff
trainings conducted. 01 management meetings
conducted "

Communication, Education, Participation and
Awareness of water supply and sanitation
activities.

Quarterly Progress Monitoring and Evaluation
conducted for water supply and sanitation
systems.

"Communication, Education, Participation and
Awareness of water supply and sanitation
activities. Quarterly Progress Monitoring and
Evaluation conducted for water supply and
sanitation systems. "

"Communication, Education, Participation and
Awareness of water supply and sanitation
activities. Quarterly Progress Monitoring and
Evaluation conducted for water supply and
sanitation systems. "

Advocacy for improved hygiene and sanitation
practices to be carried out in 8No town of
Ngoma, Busaale, Kibuzi, Lunya, Lwabenge,
Nyanseke, Ggolo and Bullisa.

NA NA

Stakeholder consultation, mobilisation,
conducted in 23 towns where activities related
development of water supply and sanitation
facilities are under implementation.

Stakeholder consultation, mobilisation,
conducted in 6 towns where activities related
development of water supply and sanitation
facilities are under implementation.

Stakeholder consultation, mobilisation,
conducted in 6 towns where activities related
development of water supply and sanitation
facilities are under implementation.
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Project:1533 Water and Sanitation Development Facility Central-Phase II

Budget Output:000017 Infrastructure Development and Management

PIAP Output: 1203010703 Increased access to inclusive safe water supply in urban areas

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

Complete ongoing implementation of WSS
contracts for 7no. towns of Kyankwanzi,
Butemba, Kagadi, Kakunyu-Kiyindi, Kasambya,
Kasanda, Kayunga-Busaana (phase 1) including
payments of retention.

Complete ongoing implementation of WSS
contracts for 3no. towns of Kyankwanzi,
Butemba and Kagadi including payments of
retention.

Complete ongoing implementation of WSS
contracts for 3no. towns of Kyankwanzi,
Butemba and Kagadi including payments of
retention.

Construction of new piped water supply systems
in 07No towns of Ngoma (70%), Busaale (90%),
Kibuzi (90%), Lunya (50%), Lwabenge (40%),
Nyanseke (10%), Ggolo (10%) and Diima (10%)
Expansion in 3No towns of Kiboga (70%), Zigoti
(70%) and Busiika (70%).

" Construction of new piped water supply
systems will progress to various stages in 05No
towns of Ngoma (60%), Busaale (70%), Kibuzi
(70%), Lunya (35%), Lwabenge (20%).
Expansion of piped water supply systems will
progress to various stages in 3No towns of
Kiboga (40%), Zigoti (40%) and Busiika (40%)."

" Construction of new piped water supply
systems will progress to various stages in 05No
towns of Ngoma (60%), Busaale (70%), Kibuzi
(70%), Lunya (35%), Lwabenge (20%).
Expansion of piped water supply systems will
progress to various stages in 3No towns of
Kiboga (40%), Zigoti (40%) and Busiika (40%)."

Valuation and aquistion of Land for construction
in 18No towns (Kiboga, Lunya, Busiika, Zigoti,
Igayaza, Kikwaya, Namayumba, Busunju,
Kangulumira, Nazigo, Kabimbiri, Kasawo,
Diima, Kibaale, Ggolo, Kibanja and Kihaguzi)
and FSM in Buliisa.

Valuation and aquistion of Land for construction
of water supply and sanitation infrastructure in
5No towns.

Valuation and aquistion of Land for construction
of water supply and sanitation infrastructure in
5No towns.

Routine office Maintenance of office and its
premises undertaken.

Routine Maintenance of regional office and its
premises including repairs undertaken.

Routine Maintenance of regional office and its
premises including repairs undertaken.

Designs of 13no. town of Nakirubi (100%),
Nyanseke(100%), Bakka(100%), Kasejjere
(100%), Nsala(100%), Kayonza(70%),
Bbale(70%), Kitimbwa (70%), Lwabenge
(100%), Bujwahya (100%), Runga (100%),
Waaki (100%) and expansion of Butenga-
Kawoko (60%)

NA NA
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Project:1533 Water and Sanitation Development Facility Central-Phase II

Budget Output:000017 Infrastructure Development and Management

PIAP Output: 1203010703 Increased access to inclusive safe water supply in urban areas

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

Construction of one feacal sludge management
facility in Buliisa will progress to 70%
completion
Construction of 4no. public water borne toilets
will progress to 70%.
Complete design of 2No feacal sludge
management facilities in Kibaale and Buvuma.

"Design of 2No feacal sludge management
facilities in Kibaale and Buvuma to progress to
100%. Construction of one feacal sludge
management facility in Buliisa will progress to
50% completion. Construction of 4no. public
water borne toilets will progress to 35%
completion"

"Design of 2No feacal sludge management
facilities in Kibaale and Buvuma to progress to
100%. Construction of one feacal sludge
management facility in Buliisa will progress to
50% completion. Construction of 4no. public
water borne toilets will progress to 35%
completion"

Commence feasibility studies of 09 town water
supply systems namely, Nyarweyo, Kiluguma,
Semujju, Bwema, Wairagaza, Nyabyeya,
Madudu, Kyatiri, Bulima, each shall progress to
30%
15No production boreholes in selected project
towns drilled.

"Commence feasibility studies of 08 town water
supply systems namely, Kiluguma, Semujju,
Bwema, Wairagaza, Nyabyeya, Madudu, Kyatiri,
Bulima, each shall progress to 15% 7 No
production boreholes in selected project towns
drilled. "

"Commence feasibility studies of 08 town water
supply systems namely, Kiluguma, Semujju,
Bwema, Wairagaza, Nyabyeya, Madudu, Kyatiri,
Bulima, each shall progress to 15% 7 No
production boreholes in selected project towns
drilled. "

Project:1534 Water and Sanitation Development Facility North-Phase II

Budget Output:000003 Facilities and Equipment Management

PIAP Output: 1203010707 Support to improved WASH services in institutions

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

47 staff Remunerated and performance appraised,
office establishment, running and coordination.

2No. steering committee meetings held

4No. of planning meetings held

02No. staff trainings conducted

Fumigation of office premises.

"47 staff Remunerated and performance
appraised, office establishment, running and
coordination. 1No. planning meetings held 01No.
staff training conducted Fumigation of office
premises against mosiquitos to prevent malaria"

"47 staff Remunerated and performance
appraised, office establishment, running and
coordination. 1No. planning meetings held 01No.
staff training conducted Fumigation of office
premises against mosiquitos to prevent malaria"
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Project:1534 Water and Sanitation Development Facility North-Phase II

Budget Output:000003 Facilities and Equipment Management

PIAP Output: 1203010707 Support to improved WASH services in institutions

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

07 Trainings on cross cutting issues of
Environment and Climate Change, Gender and
Equity, good governance, malaria prevention and
HIV/AIDS in 07No. towns of Bibia/Elegu ,
Lacekocot , Odramacaku , Atiak , Okokoro, Kati,
and Parabong undertaken.

"04 Trainings on cross cutting issues of
Environment and Climate Change, Gender and
Equity, malaria prevention and HIV/AIDS in
04No. towns of Okokoro, Keri-Oraba, Zombo TC
and Barr undertaken "

"04 Trainings on cross cutting issues of
Environment and Climate Change, Gender and
Equity, malaria prevention and HIV/AIDS in
04No. towns of Okokoro, Keri-Oraba, Zombo TC
and Barr undertaken "

Monitoring implementation of social and
environmental safe guards in 16No. towns of
Bibia/Elegu, Lacekocot , Odramacaku , Atiak,
Okokoro, Kati , Parabong , Palabek-Kal, Obongi
TC, Lamwo TC, Rhino camp, Arra/Dufile , Keri-
Oraba, Zombo TC Barr, & Adilang.

Monitoring of contractors on implementation of
social and environmental safe guards in 10No.
towns of Odramacaku, Atiak, Okokoro, Keri-
Oraba, Zombo TC, Barr, Palabek-Kal, Obongi
TC, Lamwo TC and Rhino camp undertaken

Monitoring of contractors on implementation of
social and environmental safe guards in 10No.
towns of Odramacaku, Atiak, Okokoro, Keri-
Oraba, Zombo TC, Barr, Palabek-Kal, Obongi
TC, Lamwo TC and Rhino camp undertaken

Monitoring of the pro-poor intiatives in 16No.
towns of Bibia/Elegu, Lacekocot , Odramacaku ,
Atiak, Okokoro, Kati , Parabong , Palabek-Kal,
Obongi TC, Lamwo TC, Rhino camp,
Arra/Dufile , Keri-Oraba, Zombo TC Barr, &
Adilang.

" Monitoring of the pro-poor intiatives in 08 No.
towns of Lacekocot, Odramacaku, Atiak,
Okokoro, Keri-Oraba, Kati, Parabong, and
Zombo TC undertaken"

" Monitoring of the pro-poor intiatives in 08 No.
towns of Lacekocot, Odramacaku, Atiak,
Okokoro, Keri-Oraba, Kati, Parabong, and
Zombo TC undertaken"

Test runing and commissioning of Piped Water
Supply Systems and Sanitation Facilities in 07
towns of Bibia/Elegu (Amuru), Lacekocot
(Pader), Odramacaku (Arua), Atiak (Amuru),
Okokoro (Maracha), Kati (Madi Okollo) and
Parabong (Amuru) conducted

"Test runing and commissioning of Piped Water
Supply Systems and Sanitation Facilities in 02
towns of Odramacaku and Lacekocot conducted "

"Test runing and commissioning of Piped Water
Supply Systems and Sanitation Facilities in 02
towns of Odramacaku and Lacekocot conducted "

O&M training of beneficiaries of institutional
toilet facilities in 07 towns of Bibia/Elegu
(Amuru), Lacekocot (Pader), Odramacaku
(Arua), Atiak (Amuru), Okokoro (Maracha), Kati
(Madi Okollo) and Parabong (Amuru) conducted

"O&M training of beneficiaries of institutional
toilet facilities in 02 towns of Atiak and Okokoro
conducted "

"O&M training of beneficiaries of institutional
toilet facilities in 02 towns of Atiak and Okokoro
conducted "
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Vote Performance Report

Quarter 2

Annual Plans Quarter's Plan Revised Plans

Project:1534 Water and Sanitation Development Facility North-Phase II

Budget Output:000003 Facilities and Equipment Management

PIAP Output: 1203010707 Support to improved WASH services in institutions

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

Training of Operators in 08 towns of Bibia/Elegu
(Amuru), Lacekocot (Pader), Odramacaku
(Arua), Atiak (Amuru), Okokoro (Maracha), Kati
(Madi Okollo) Parabong (Amuru) and Yumbe
conducted

Training of Operators in 02 towns of Atiak and
Okokoro conducted

Training of Operators in 02 towns of Atiak and
Okokoro conducted

Environmental Impact Assessments (EIAs)
conducted for 11No. towns of Kati (Madi
Okollo), Parabong (Amuru), Palabek-Kal
(Lamwo), Obongi TC (Obongi), Lamwo TC
(Lamwo), Rhino camp (Madi Okollo),
Arra/Dufile (Moyo), Keri-Oraba (Koboko),
Zombo TC (Zombo), Barr

Environmental Impact Assessments (EIAs) for
07No. towns of Palabek-Kal, Obongi TC, Lamwo
TC, Rhino camp, Arra/Dufile, Barr and Adilang
completed

Environmental Impact Assessments (EIAs) for
07No. towns of Palabek-Kal, Obongi TC, Lamwo
TC, Rhino camp, Arra/Dufile, Barr and Adilang
completed

O&M training of water users in 07 towns of
Bibia/Elegu (Amuru), Lacekocot (Pader),
Odramacaku (Arua), Atiak (Amuru), Okokoro
(Maracha), Kati and Parabong conducted

Test runing and commissioning of fecal sludge
management facility in Yumbe conducted.

" O&M training of water users in 02 towns of
Atiak and Okokoro conducted"

" O&M training of water users in 02 towns of
Atiak and Okokoro conducted"

O&M training of beneficiaries and operators of
faecal sludge management facility in 02 towns of
Yumbe (Yumbe) and Rhino Camp (Madi Okollo)
conducted

O&M training of beneficiaries and operators of
faecal sludge treament facility in Yumbe
conducted

O&M training of beneficiaries and operators of
faecal sludge treament facility in Yumbe
conducted

Improvement of Hygiene and sanitation practices
done through trainings and campaigns by drama
groups for 06 towns of Atiak (Amuru), Okokoro
(Maracha), Keri-Oraba (Koboko), Kati (Madi
Okollo), Parabong (Amuru), and Zombo TC
(Zombo) conducted

Improvement of Hygiene and sanitation practices
done through trainings and campaigns by drama
groups for 03 towns of Keri-Oraba, Kati and
Parabong completed

Improvement of Hygiene and sanitation practices
done through trainings and campaigns by drama
groups for 03 towns of Keri-Oraba, Kati and
Parabong completed
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VOTE: 019 Ministry of Water and Environment

Vote Performance Report

Quarter 2

Annual Plans Quarter's Plan Revised Plans

Project:1534 Water and Sanitation Development Facility North-Phase II

Budget Output:000003 Facilities and Equipment Management

PIAP Output: 1203010707 Support to improved WASH services in institutions

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

Training of 24No. Masons in 06 towns of Atiak
(Amuru), Okokoro (Maracha), Keri-Oraba
(Koboko), Kati (Madi Okollo), Parabong
(Amuru), and Zombo TC (Zombo) completed

Promotion of fecal sludge managment services in
02 towns of Yumbe (Yumbe) and Rhino Camp

" Training of 12No. Masons in 03 towns of Keri-
Oraba, Kati and Parabong completed. Promotion
of faecal sludge managment services in Yumbe
TC completed"

" Training of 12No. Masons in 03 towns of Keri-
Oraba, Kati and Parabong completed. Promotion
of faecal sludge managment services in Yumbe
TC completed"

Improvement of Hygiene and sanitation practices
done through trainings and campaigns by drama
groups for 06 towns of Atiak (Amuru), Okokoro
(Maracha), Keri-Oraba (Koboko), Kati (Madi
Okollo), Parabong (Amuru), and Zombo TC
(Zombo) conducted

" Improvement of Hygiene and sanitation
practices done through trainings and campaigns
by drama groups for 01 town of Zombo TC
commenced"

" Improvement of Hygiene and sanitation
practices done through trainings and campaigns
by drama groups for 01 town of Zombo TC
commenced"

Improvement of Hygiene and sanitation practices
done through trainings and campaigns by drama
groups for 07 towns of Palabek-Kal, Obongi TC,
Lamwo TC, Rhino camp, Arra/Dufile, Barr and
Adilang commenced

NA NA

Monitoring and Supervision conducted in 15No.
towns of Bibia/Elegu , Lacekocot , Odramacaku,
Atiak , Okokoro , Keri-Oraba, Zombo TC, Barr,
Palabek-Kal , Obongi TC , Lamwo TC, Rhino
camp, Arra/Dufile, Kati and Parabong.

Monitoring and Supervision conducted in 11
towns of Odramacaku, Atiak, Okokoro, Keri-
Oraba, Zombo TC, Barr, Yumbe TC, Palabek-
Kal, Obongi TC, Lamwo TC and Rhino camp

Monitoring and Supervision conducted in 11
towns of Odramacaku, Atiak, Okokoro, Keri-
Oraba, Zombo TC, Barr, Yumbe TC, Palabek-
Kal, Obongi TC, Lamwo TC and Rhino camp

Monitoring and Supervision conducted during
construction of faecal sludge management
facilities in 02 towns of Yumbe (Yumbe) and
Rhino camp (Madi Okollo)

Monitoring and Supervision conducted in
Construction of faecal sludge management
facilities in 02 towns of Yumbe and Rhino Camp

Monitoring and Supervision conducted in
Construction of faecal sludge management
facilities in 02 towns of Yumbe and Rhino Camp

Baseline surveys in 13 towns of Atiak,
Lacekocot, Okokoro, Keri-Oraba, Kati,
Parabong, Zombo TC, Palabek-Kal, Obongi TC,
Lamwo TC, Rhino camp, Arra/Dufile, Barr and
Adilang completed

" Baseline surveys in 03 towns of Palabek-Kal,
Obongi TC and Lamwo TC completed "

" Baseline surveys in 03 towns of Palabek-Kal,
Obongi TC and Lamwo TC completed "

5 laptops procured NA NA
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Project:1534 Water and Sanitation Development Facility North-Phase II

Budget Output:000017 Infrastructure Development and Management

PIAP Output: 1203010703 Increased access to inclusive safe water supply in urban areas

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

Support Local Governments and the communities
demarcate and document the land provided for
development of piped water supply and sanitation
infrastructure

Land titles in selected towns that host Water and
Sanitation facilities acquired

"Support the Local Government and the
communities demarcate and document the land
provided for development of piped water supply
systems and sanitation facilities. Land titles in
selected towns that host piped water supply
systems and sanitation facilities acquired"

"Support the Local Government and the
communities demarcate and document the land
provided for development of piped water supply
systems and sanitation facilities. Land titles in
selected towns that host piped water supply
systems and sanitation facilities acquired"

Construction of piped water supply systems in 09
towns of Palabek-Kal (Lamwo), Obongi TC
(Obongi), Lamwo TC (Lamwo), Rhino camp
(Madi Okollo), Arra/Dufile (Moyo), Keri-Oraba
(Koboko), Zombo TC (Zombo), Barr (Lira) and
Adilang (Agago) ongoing.

Construction of piped water supply systems in 07
towns of Palabek-Kal (10%), Obongi TC (10%),
Lamwo TC (10%), Zombo TC(30%) Rhino camp
(10%), Arra/Dufile (10%) and Barr (10%) Keri-
Oraba (75%)commenced

Construction of piped water supply systems in 07
towns of Palabek-Kal (10%), Obongi TC (10%),
Lamwo TC (10%), Zombo TC(30%) Rhino camp
(10%), Arra/Dufile (10%) and Barr (10%) Keri-
Oraba (75%)commenced

Design review of piped water supply systems in
02 towns of Cwero and Patiko completed.

21 production wells drilled in 11 towns of Awach,
Erusi , Goli , Inde TC, Latoro, Maracha TC , Itula
, Alangi, Zeu, Warr and Adilang.

NA NA

Construction of sanitation facilities in 07 towns
of Bibia/Elegu (Amuru), Lacekocot (Pader),
Odramacaku (Arua), Atiak (Amuru), Okokoro
(Maracha), Kati (Madi Okollo) and Parabong
(Amuru) completed

Construction of sanitation facilities in 02 towns
of Odramacaku and Lacekocot completed

Construction of sanitation facilities in 02 towns
of Odramacaku and Lacekocot completed

Extension of piped water in Amolatar TC
completed

Design of piped water supply systems in 15
towns of Palabek-Kal, Obongi TC, Lamwo TC ,
Rhino camp , Arra/Dufile, Awach, Erusi, Adilang
, Goli , Inde TC, Latoro, Warr, Maracha TC , Zeu
and Itula completed

"Design of piped water supply systems in 04
towns of Awach, Erusi, Adilang and Latoro
completed. Design of piped water supply systems
in 02 towns of Goli and Warr. Design of piped
water supply systems in 04 towns of Inde TC,
Maracha TC, Zeu and Itula under consultancy
ongoing "

"Design of piped water supply systems in 04
towns of Awach, Erusi, Adilang and Latoro
completed. Design of piped water supply systems
in 02 towns of Goli and Warr. Design of piped
water supply systems in 04 towns of Inde TC,
Maracha TC, Zeu and Itula under consultancy
ongoing "
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Project:1534 Water and Sanitation Development Facility North-Phase II

Budget Output:000017 Infrastructure Development and Management

PIAP Output: 1203010703 Increased access to inclusive safe water supply in urban areas

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

Water for production concept developed and
implemented in West Nile

Design of piped water supply systems in refugee
settlements completed

Construction of piped water supply systems in
refugee settlements ongoing

"Construction of piped water supply sytems in
refugee settlements commenced Implementation
of water for production concept in West Nile
commenced"

"Construction of piped water supply sytems in
refugee settlements commenced Implementation
of water for production concept in West Nile
commenced"

Construction of sanitation facilities in 09 towns
of Palabek-Kal (Lamwo), Obongi TC (Obongi),
Lamwo TC (Lamwo), Rhino camp (Madi
Okollo), Arra/Dufile (Moyo), Keri-Oraba
(Koboko), Zombo TC (Zombo), Barr (Lira) and
Adilang ongoing

Construction of sanitation facilities in 06 towns
of Palabek-Kal, Obongi TC, Lamwo TC, Rhino
camp, Arra/Dufile and Barr commenced

Construction of sanitation facilities in 06 towns
of Palabek-Kal, Obongi TC, Lamwo TC, Rhino
camp, Arra/Dufile and Barr commenced

Construction of faecal sludge treatment plant in
Yumbe (Yumbe) completed

Construction of faecal sludge treatment plant in
Rhino Camp (Madi Okollo) ongoing

"Construction of faecal sludge treatment plant in
Yumbe ongoing Construction of faecal sludge
treatment plant in Rhino Camp ongoing"

"Construction of faecal sludge treatment plant in
Yumbe ongoing Construction of faecal sludge
treatment plant in Rhino Camp ongoing"

PIAP Output: 1203010707 Support to improved WASH services in institutions

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

Construction of faecal sludge treatment plants in
Yumbe TC and Rhino camp completed

Construction of sanitation facilities in 08 towns
of Bibia/Elegu, Lacekocot, Odramacaku, Atiak,
Okokoro, Keri-Oraba, Zombo TC and Barr
completed

Construction of sanitation facilities in 02 towns
of Odramacaku and Lacekocot completed.
Construction of faecal sludge treatment plant in
Yumbe ongoing Construction of faecal sludge
treatment plant in Rhino Camp ongoing

Construction of sanitation facilities in 02 towns
of Odramacaku and Lacekocot completed.
Construction of faecal sludge treatment plant in
Yumbe ongoing Construction of faecal sludge
treatment plant in Rhino Camp ongoing
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Project:1562 Lake Victoria Water and Sanitation (LVWATSAN) Phase 3

Budget Output:000003 Facilities and Equipment Management

PIAP Output: 1203010707 Support to improved WASH services in institutions

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

2No. Piped Water Supply rehabilitated in Greater
Bugadde Piped Water Supply Project Area
12No. community Mobilization, training and
community engagement campaigns conducted in
Bugadde, Rakai and Gomba

"2No. Piped Water Supply rehabilitated in
Greater Bugadde Piped Water Supply Project
Area. 3 No. community Mobilization, training
and community engagement campaigns
conducted in Bugadde, Rakai and Gomba "

"2No. Piped Water Supply rehabilitated in
Greater Bugadde Piped Water Supply Project
Area. 3 No. community Mobilization, training
and community engagement campaigns
conducted in Bugadde, Rakai and Gomba "

4No. Urban Sanitation improvement sanitization
drives in Bugadde, Rakai and Gomba

"1No. Urban Sanitation improvement sanitization
drives in Bugadde, Rakai and Gomba "

"1No. Urban Sanitation improvement sanitization
drives in Bugadde, Rakai and Gomba "

Project Specific Monitoring and Evaluation and
Reporting System for the LV WATSAN III
(Gomba, Rakai, Bugadde) developed and
launched
Social-Economic and Sanitation Baselines for
Bugadde, Gomba and Rakai conducted

Continue with the Techncal Support to the M&E
Reporting System

Continue with the Techncal Support to the M&E
Reporting System

Project staff remunerated, facilitated and
appraised.

Project staff remunerated, facilitated and
appraised.

Project staff remunerated, facilitated and
appraised.

2No. Piped Water Supply rehabilitated in Greater
Bugadde Piped Water Supply Project Area
12No. community Mobilization, training and
community engagement campaigns conducted in
Bugadde, Rakai and Gomba

"2No. Piped Water Supply rehabilitated in
Greater Bugadde Piped Water Supply Project
Area. 3 No. community Mobilization, training
and community engagement campaigns
conducted in Bugadde, Rakai and Gomba "

"2No. Piped Water Supply rehabilitated in
Greater Bugadde Piped Water Supply Project
Area. 3 No. community Mobilization, training
and community engagement campaigns
conducted in Bugadde, Rakai and Gomba "

4No. Urban Sanitation improvement sanitization
drives in Bugadde, Rakai and Gomba

"1No. Urban Sanitation improvement sanitization
drives in Bugadde, Rakai and Gomba "

"1No. Urban Sanitation improvement sanitization
drives in Bugadde, Rakai and Gomba "

Project Specific Monitoring and Evaluation and
Reporting System for the LV WATSAN III
(Gomba, Rakai, Bugadde) developed and
launched
Social-Economic and Sanitation Baselines for
Bugadde, Gomba and Rakai conducted

Continue with the Techncal Support to the M&E
Reporting System

Continue with the Techncal Support to the M&E
Reporting System
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Project:1562 Lake Victoria Water and Sanitation (LVWATSAN) Phase 3

Budget Output:000017 Infrastructure Development and Management

PIAP Output: 1203010703 Increased access to inclusive safe water supply in urban areas

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

Land acquired in Bugadde , Gomba and Rakai
Including the Land Titles acquisition

Land acquired for the installation of water assets
in Gomba, Rakai and Bugadde.

Land acquired for the installation of water assets
in Gomba, Rakai and Bugadde.

PIAP Output: 1203010707 Support to improved WASH services in institutions

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

Engineering Designs For Rakai and Gomba
completed.

Continue Construction of Rakai and Gomba
Piped Water Supply and Sanitation Systems

Continue Construction of Rakai and Gomba
Piped Water Supply and Sanitation Systems

Bugadde Water Supply and sanitation schemes
constructed to completion.

Continue construction of Bugadde WSS. Continue construction of Bugadde WSS.

Engineering Designs For Rakai and Gomba
completed.

Continue Construction of Rakai and Gomba
Piped Water Supply and Sanitation Systems

Continue Construction of Rakai and Gomba
Piped Water Supply and Sanitation Systems

Project:1614 Support to Rural Water Supply and Sanitation Project

Budget Output:000003 Facilities and Equipment Management

PIAP Output: 1203010704 Increased access to inclusive sanitation and hygiene services in rural areas

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

Operation and Maintenance mechanism for the
50 solar piped systems constructed established
Sanitation and Hygiene practices in the
community improved
Resettlemen Action Plan developed and
Environmental Management Plan for Isingiro and
50 solar system

Support Local Governments in Planning and
Budgeting District Water and Sanitation Grant
performance monitored across the country. Set up
of O&M structures for RGCs and large GFSs
supported and supervised Operations and
Management structures for rural water supplies
monitored and supported for the different GFSs
across the country.

NA
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Project:1614 Support to Rural Water Supply and Sanitation Project

Budget Output:000003 Facilities and Equipment Management

PIAP Output: 1203010707 Support to improved WASH services in institutions

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

Isingiro WSS and the 50 solar powered systems
monitored during the construction period.
Quarterly Site meetings and visits conducted to
all the Isingiro WSS and the 50 solar powered
systems

Land for projects acquired

Monthly Site meetings conducted for 20 Medium
and Large Piped water systems, Isingiro WSS
Department Semi-Annual Performance Report
compiled and disseminated to Management
Quarterly Monitoring and Surpervision Visists to
all the projects under implementation conducted

NA

Budget Output:000017 Infrastructure Development and Management

PIAP Output: 1203010702 Increased access to inclusive safe water supply in rural areas

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

350 Hand pumps and production wells drilled
across the country

50 boreholes rehabilitated across the country.

Hydrogeological surveys carried out to potential
sites 90 hand pumped wells, production wells and
large diameter wells in various parts of the
country 15 Chronically Broken-down Hand
Pumps rehabilitated in various parts of the
country

Hydrogeological surveys carried out to potential
sites 90 hand pumped wells, production wells and
large diameter wells in various parts of the
country 15 Chronically Broken-down Hand
Pumps rehabilitated in various parts of the
country

50 piped water supply systems Designed Preliminary Design study reports for the 50
Medium and Large Piped water systems
submitted

Preliminary Design study reports for the 50
Medium and Large Piped water systems
submitted

Support the operations of Rural Water Regional
Centres and the Appropriate technology Centre

Site identification and verification of the
potential sites for potential solar projects
conducted. Support supervision to the ongoing
projects conducted in the various regions

Site identification and verification of the
potential sites for potential solar projects
conducted. Support supervision to the ongoing
projects conducted in the various regions

PIAP Output: 1203010703 Increased access to inclusive safe water supply in urban areas

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

Isingiro Water Supply System to inIsingiro
district constructed 30%
Ogili Bulk Water Supply Project for domestic use
in Agago district constructed to 5% completion.

Isingiro water supply system constructed to 20%
completion

Isingiro water supply system constructed to 20%
completion
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Project:1614 Support to Rural Water Supply and Sanitation Project

Budget Output:000017 Infrastructure Development and Management

PIAP Output: 1203010703 Increased access to inclusive safe water supply in urban areas

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

Isingiro Water Supply System to inIsingiro
district constructed 30%

Ogili Bulk Water Supply Project for domestic use
in Agago district constructed to 5% completion.

Isingiro water supply system constructed to 20%
completion

Isingiro water supply system constructed to 20%
completion

350 Hand pumps and production wells drilled
across the country

50 boreholes rehabilitated across the country.

Hydrogeological surveys carried out to potential
sites 90 hand pumped wells, production wells and
large diameter wells in various parts of the
country 15 Chronically Broken-down Hand
Pumps rehabilitated in various parts of the
country

Hydrogeological surveys carried out to potential
sites 90 hand pumped wells, production wells and
large diameter wells in various parts of the
country 15 Chronically Broken-down Hand
Pumps rehabilitated in various parts of the
country

50 Medium and Large Piped water systems
constructed to 100% across 20 districts Agago,
Yumbe, Amudat, Kaabong, Bulambuli, Buvuma,
Buyende, Namiyongo, Kyankwanzi, Mityana,
Nakaseke, Rakai, Sembabule, Buliisa, Kasese,
Kibaale, Kyegegwa, Mubende, Lyantonde

Constructed a mix of 50 Medium and Large
Piped water systems- solar powered

Constructed a mix of 50 Medium and Large
Piped water systems- solar powered

50 piped water supply systems Designed Preliminary Design study reports for the 50
Medium and Large Piped water systems
submitted

Preliminary Design study reports for the 50
Medium and Large Piped water systems
submitted

Support the operations of Rural Water Regional
Centres and the Appropriate technology Centre

Site identification and verification of the
potential sites for potential solar projects
conducted. Support supervision to the ongoing
projects conducted in the various regions

Site identification and verification of the
potential sites for potential solar projects
conducted. Support supervision to the ongoing
projects conducted in the various regions
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Project:1614 Support to Rural Water Supply and Sanitation Project

Budget Output:000017 Infrastructure Development and Management

PIAP Output: 1203010707 Support to improved WASH services in institutions

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

50 Medium and Large Piped water systems
constructed to 100% across 20 districts Agago,
Yumbe, Amudat, Kaabong, Bulambuli, Buvuma,
Buyende, Namiyongo, Kyankwanzi, Mityana,
Nakaseke, Rakai, Sembabule, Buliisa, Kasese,
Kibaale, Kyegegwa, Mubende, Lyantonde.

Constructed a mix of 50 Medium and Large
Piped water systems- solar powered

Constructed a mix of 50 Medium and Large
Piped water systems- solar powered

Project:1660 Strengthening Water Utilities Regulation Project

Budget Output:000003 Facilities and Equipment Management

PIAP Output: 1203010703 Increased access to inclusive safe water supply in urban areas

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

Annual performance report of water authorities
published

Data for Water Authorities in South-western and
mid-western regions validated

Data for Water Authorities in South-western and
mid-western regions validated

PIAP Output: 1203010707 Support to improved WASH services in institutions

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

Contract staff remunerated, facilitated and
performance appraised

Contract staff remunerated and facilitated Contract staff remunerated and facilitated

Improve customer service and protection Perform data collection for customer satisfaction
survey and submit draft report

Perform data collection for customer satisfaction
survey and submit draft report

Integrated strategic planning and control
framework for the water supply and sanitation
authorities

Selection of best evaluated bidder, contract award
and management for development of strategic
planning and control framework for all water
supply systems

Selection of best evaluated bidder, contract award
and management for development of strategic
planning and control framework for all water
supply systems

Rapid assessment of the current Infrastructure
Asset Management Framework (IAM) conducted
and new IAM developed for the sector

contract award and management, entry meeting
conducted to agree om the approach, deliverables
and timelines for IAM

contract award and management, entry meeting
conducted to agree om the approach, deliverables
and timelines for IAM
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Project:1660 Strengthening Water Utilities Regulation Project

Budget Output:000003 Facilities and Equipment Management

PIAP Output: 1203010707 Support to improved WASH services in institutions

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

A water supply and sanitation regulation platform
synchronising the different digitized regulatory
tool and instruments developed

Selection of best evaluated bidder, contract award
and management, entry meeting conducted to
agree om the approach, deliverables and
timelines for developing a water supply and
sanitation regulation platform synchronising the
different digitized regulatory tools for the sector

Selection of best evaluated bidder, contract award
and management, entry meeting conducted to
agree om the approach, deliverables and
timelines for developing a water supply and
sanitation regulation platform synchronising the
different digitized regulatory tools for the sector

Improved access to safely managed sanitation
through effective regulation

Draft baseline CWIS assessment tool submitted Draft baseline CWIS assessment tool submitted

Quarterly, biannual and annual reporting of the
regulator operationalized

Quarter 3 Regulatory Report compiled and
feedback provided to the water authorities

Quarter 3 Regulatory Report compiled and
feedback provided to the water authorities

Capacity building of staff enhanced on
PEGASUS billing software

Conduct send phase training that involve
generating reports and analysis of billing
information for atleast one year to assess the
effectiveness of the system

Conduct send phase training that involve
generating reports and analysis of billing
information for atleast one year to assess the
effectiveness of the system

Enhance compliance to pro-poor tariff across all
water authorities

Conduct affordability and willingness to pay
study

Conduct affordability and willingness to pay
study

Contract staff remunerated, facilitated and
performance appraised.

NA NA

Budget Output:000017 Infrastructure Development and Management

PIAP Output: 1203010703 Increased access to inclusive safe water supply in urban areas

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

Monitoring and supervision of meter calibration
and testing stations conducted in central region

Conduct routine quarterly regional monitoring
and supervision of meter calibration and testing
stations

Conduct routine quarterly regional monitoring
and supervision of meter calibration and testing
stations

Production of digitized area Gazette Maps
enhanced

Best evaluated bidder, contract award and
management

Best evaluated bidder, contract award and
management
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Project:1660 Strengthening Water Utilities Regulation Project

Budget Output:000017 Infrastructure Development and Management

PIAP Output: 1203010707 Support to improved WASH services in institutions

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

Technicians trained on how to operate meter
calibration stations and Water Pipe Testing
Laboratory

Conduct training for technicians to operate water
pipe testing laboratories

Conduct training for technicians to operate water
pipe testing laboratories

Water meter calibration centres constructed up to
60%

Commence construction up to 20% Commence construction up to 20%

Water quality and pipe testing laboratories
established

Construct up to 20% Construct up to 20%

Project:1666 Development of Solar Powered Irrigation and Water Supply Systems

Budget Output:000003 Facilities and Equipment Management

PIAP Output: 1203010704 Increased access to inclusive sanitation and hygiene services in rural areas

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

Operation and Maintenance mechanism
established for the completed systems.

Sanitation and Hygiene promoted in the project
areas

Community sensitisation, sanitation and hygiene
promotion campaigns conducted in the project
beneficiary communities

Community sensitisation, sanitation and hygiene
promotion campaigns conducted in the project
beneficiary communities

Projects Monitored regularly and Quaterly Site
Meetings held conducted.

RAPs, ESMPs and ESIAs for the projects
developed

Verification and Screening of the water sites for
consideration for development conducted

Verification and Screening of the water sites for
consideration for development conducted

PIAP Output: 1203010707 Support to improved WASH services in institutions

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

12No. Monthly site meetings and
monitoring/supervision field visits conducted for
the towns

4No. Quarterly community engagements and
mobilization

"3No. Monthly site meetings conducted for the
Project towns 1No. Quarterly community
engagement and mobilisation conducted for the
Project towns"

"3No. Monthly site meetings conducted for the
Project towns 1No. Quarterly community
engagement and mobilisation conducted for the
Project towns"
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Project:1666 Development of Solar Powered Irrigation and Water Supply Systems

Budget Output:000017 Infrastructure Development and Management

PIAP Output: 1203010702 Increased access to inclusive safe water supply in rural areas

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

150 solar powered piped systems constructed to
100% completion
Borehole drilled to beef up the water quantities
on certain sites

110 solar powered piped systems constructed in
various locations of the country.Feasibility
studies and detailed designs for the solar systems
developed.

110 solar powered piped systems constructed in
various locations of the country.Feasibility
studies and detailed designs for the solar systems
developed.

PIAP Output: 1203010703 Increased access to inclusive safe water supply in urban areas

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

Solar packages installed in Nyakashaka Kiyindi
Bukomansimbi Bugoigo Busunga Monday
Butaare-Mashonga Masafu Gelegele Aloi
Bangala Amudat II Parabongo

NA NA

Solar packages provided for 40 towns in Kawafu,
Lwabenge, Kasanda, Kangulumira, Kibaale,
Nkoni, Mpumudde-Lyakajjura, Kiryoka,
Kamengo, Kasambya, Nakifuma, Batalaangu,
Migeera, Buyamba, Lwemiyaga, Nankoma WSS,
Idudi, Amus, Bugoigo, Masafu WSS, Buyende

Solar packages provided for 5no. towns Solar packages provided for 5no. towns

Solar packages provided Nambale, Iziru-Bussede
WSS, Ochero WSS, Namayingo, Namisindwa
TC, Namutumba TC, Abim TC, Amudat II,
Kalapata RGC, Pakele, Gelegele, Aloi,
Ngomoromo, Nyakashaka, Busunga, Kigorobya,
Kabingo, Rugaaga, Ryakarimira

Solar packages provided for 5no. towns Solar packages provided for 5no. towns

Land purchased for the installation of solar
packages in small towns.

NA NA

Environment and social safeguards carried out in
project towns.

Consultancy services to assess societal
acceptance and suitability of solar powered piped
water systems in Uganda.

Environment and social safeguards carried out in
project towns Draft final report prepared and
presented.

Environment and social safeguards carried out in
project towns Draft final report prepared and
presented.
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Project:1770 Water and Sanitation Development Facility Karamoja

Budget Output:000003 Facilities and Equipment Management

PIAP Output: 1203010707 Support to improved WASH services in institutions

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

Remuneration, facilitation and appraisal of
contract staff.

16 sanitation and hygiene campaigns conducted
in the project towns.

Remuneration, facilitation and appraisal of
contract staff. 4 sanitation and hygiene
campaigns conducted in the project towns.

Remuneration, facilitation and appraisal of
contract staff. 4 sanitation and hygiene
campaigns conducted in the project towns.

16 monitoring, supervision and community
engagements held in the 6no. project towns.

Community sensitization, publicity and cross-
cutting issues.

4 monitoring, supervision and community
engagements held in the 6no. project towns.
Community sensitization, publicity and cross-
cutting issues addressed in project towns (gender,
HIV/AIDS, COVID-19, Malaria, Nutrition,
climate change)

4 monitoring, supervision and community
engagements held in the 6no. project towns.
Community sensitization, publicity and cross-
cutting issues addressed in project towns (gender,
HIV/AIDS, COVID-19, Malaria, Nutrition,
climate change)

Budget Output:000017 Infrastructure Development and Management

PIAP Output: 1203010703 Increased access to inclusive safe water supply in urban areas

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

Land for the installation of water assets acquired.

Karamoja regional office Phase 2 constructed up
to 50%

Land for the installation of water assets acquired.
Karamoja regional office Phase 2 constructed up
to 35%

Land for the installation of water assets acquired.
Karamoja regional office Phase 2 constructed up
to 35%

PIAP Output: 1203010707 Support to improved WASH services in institutions

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

20 Boreholes drilled in 10 towns

Complete construction of Kakingol and Kalapata
to 90%.

Construction of Piped Water Supply System in 2
towns (Lorengecora/Iriiri and Nabilatuk)

Construction of Kakingol and Kalapata up to
80% Commence Construction of Piped Water
Supply System in 2 towns Lorengecora/Iriiri.

Construction of Kakingol and Kalapata up to
80% Commence Construction of Piped Water
Supply System in 2 towns Lorengecora/Iriiri.
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Project:1770 Water and Sanitation Development Facility Karamoja

Budget Output:000017 Infrastructure Development and Management

PIAP Output: 1203010707 Support to improved WASH services in institutions

Programme Intervention: 12030107 Increase access to inclusive safe water, sanitation and hygiene (WASH) with emphasis on increasing
coverage of improved toilet facilities and handwashing practices

Engineering designs developed for 10 towns of
Nabilatuk, Alakas, Oreta/Rongom, Kathile,
Kapedo, Lokitalaebu, Kawalakol, Natirei,
Nakapelimoru and Atunga.

Feasibility studies and designs completed for 3
towns.

Feasibility studies and designs completed for 3
towns.

Construction of 10 public and institutional toilets
in Kakingol, Kalapata, Lorengacora, Iriiri and
Nabilatuk

Construction of Kakingol and Kalapata up to
80% Commence Construction of Piped Water
Supply System in 2 towns Lorengecora/Iriiri.

Construction of Kakingol and Kalapata up to
80% Commence Construction of Piped Water
Supply System in 2 towns Lorengecora/Iriiri.
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V4: NTR Collections, Off Budget Expenditure and Vote Cross Cutting Issues

Table 4.1: NTR Collections (Billions)
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Table 4.2: Off-Budget Expenditure By Department and Project

Billion Uganda Shillings 2022/23
Approved Budget

Actuals By End Q2

Programme : 06 Natural Resources, Environment, Climate Change, Land And Water 8.840 0.000

SubProgramme : 01 Environment and Natural Resources Management 8.840 0.000

Sub-SubProgramme : 01 Directorate of Environmental Affairs 8.840 0.000

Department Budget Estimates

Department: 001 Climate Change Department 0.916 0.000

Project budget Estimates

Project: 1520 Building Resilient Communities, Wetland Ecosystems and Associated Catchments
in Uganda

7.924 0.000

Total for Vote 8.840 0.000
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Table 4.3: Vote Crosscutting Issues

Objective: Sensitization on the roles of men, women and PWDs on gender and equity in 20 LGs in water and environment
protection

Issue of Concern: Limited identification of equity concerns in allocation of water and sanitation facilities in communities

Planned Interventions: Sensitization of water and sanitation committees on gender and equity concerns

Budget Allocation (Billion): 0.250

Performance Indicators: No of water user committes sensitised

Actual Expenditure By End Q2

Performance as of End of Q2

Reasons for Variations

Objective: To develop policies, guidelines and strategies to operationalized gender in programme planning, implementation,
monitoring and evaluation

Issue of Concern: The lack of clear and elaborate polices, strategies and guidelines, impedes gender equity and
women empowerment and exacerbates Gender Based Violence

Planned Interventions: Develop the gender Resource Book
Develop gender mainstreaming implementation manuals
Gender mainstreaming capacity building trainings

Budget Allocation (Billion): 0.500

Performance Indicators: Number of gender resource books printed
Number of gender mainstreaming
manuals printed
Number of trainings conducted

Actual Expenditure By End Q2

Performance as of End of Q2

Reasons for Variations

Objective: Improve opportunities for men, women, girls, boys and other disadvantaged groups to access and participate in
water, sanitation and environment resources development and management, thereby improving their livelihoods

Issue of Concern: Distance, time and Inequality in access to safe water and sanitation facilities

Planned Interventions: Public water kiosks constructed in towns and targeting slum areas.
Sanitation facilities constructed in schools with stances separated for girls, boys, teachers and
access ramps for the disabled.
Economic empowerment of women and youth

Budget Allocation (Billion): 0.200

i) Gender and Equity
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Performance Indicators: Number of water kiosks constructed.
Number of gender sensitive sanitation facilities constructed in schools with incinerators
Number of women and youth empowered

Actual Expenditure By End Q2

Performance as of End of Q2

Reasons for Variations

Objective: To strengthen coordination for HIV/AIDS mainstreaming in the sector programmes

Issue of Concern: Lack of clear strategies to streamline HIV in sector programmes

Planned Interventions: hold quarterly coordination meetings
carryout monitoring filed visits to all regional facilities
print and distribute HIV/AIDS mainstreaming guidelines
carryout research on the impact of HIV programs in the Vote

Budget Allocation (Billion): 0.175

Performance Indicators: Number of quarterly meetings held
Number of filed visits conducted
Number of guidelines printed

Actual Expenditure By End Q2

Performance as of End of Q2

Reasons for Variations

Objective: Provision of healthy services and lifestyle among employees in the Ministry of Water and Environment

Issue of Concern: limited access to medical services at the work place including Medicare for staff living with HIV/AIDS

Planned Interventions: improve supplies of drugs and kits for staff
carryout health awareness campaigns including wealth week
Integrate HIV/AIDS in the new and revised hygiene and sanitation sensitization and training manuals.
Commemorations of the worlds AIDS day

Budget Allocation (Billion): 0.500

Performance Indicators: Number of staff trained
Number of HIV/IEC materials printed
Number of condoms and dispensers procured
Sanitation guidelines with HIV/AIDS messages Number of staff trained

Actual Expenditure By End Q2

Performance as of End of Q2

Reasons for Variations

Objective: To reduce vulnerabilities and sexual harassment to prevent HIV transmission among sector staff and stakeholders

ii) HIV/AIDS
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Issue of Concern: High HIV/AIDs transmission due to high mobility of staff and stakeholders

Planned Interventions: Conduct sensitization on HIV/AIDS
Capacity building workshops for ministry staff and contractors in mainstreaming HIV/AIDS
Commemoration of world AIDS day
Conduct sexual harassment prevention sensitization trainings for MWE staff and stakeholders

Budget Allocation (Billion): 0.100

Performance Indicators: Number of staff trained
Number of condoms and dispensers procured
Number of HIV/AIDS IEC materials printed
Number of sexual harassment trainings carried out
Cod of conduct document
Number of activities monitored

Actual Expenditure By End Q2

Performance as of End of Q2

Reasons for Variations

Objective: Promotion of sanitation and handwash awareness in communities

Issue of Concern: Escalating cases of community infection leading to performance of businesses

Planned Interventions: Conduct rapid assessment on the effect of COVID-19 on project interventions and suggest mitigation measures
Provide PPEs including temperature guns, facemasks and sanitizers
Provide health care for the COVI-19 victims.
Construction of piped water supply

Budget Allocation (Billion): 0.500

Performance Indicators: Reduced number of COVID cases in the ministry

Objective: Prioritization and implementation of catchment management planning and source protection plans in all
construction projects

Issue of Concern: Lack of a clear occupational health strategy to address occupational hazzards to the employees

Planned Interventions: Develop a water and environment occupational health strategy

Budget Allocation (Billion): 0.300

Performance Indicators: Strategy Prepared

Actual Expenditure By End Q2

Performance as of End of Q2

Reasons for Variations

iii) Environment

iv) Covid



FY 2022/23

VOTE: 019 Ministry of Water and Environment

Vote Performance Report

Quarter 2

Actual Expenditure By End Q2

Performance as of End of Q2

Reasons for Variations

Objective: Intensify water connectivity through infrastructure support to Umbrella Organisations and National Water and
Sewrage corporation through increased service coverage projects

Issue of Concern: Limited access to water and sanitation services especially to the urban poor and low income earnig communities

Planned Interventions: Increased conncetion of water services through construction of pro-poor Public stand posts,

Budget Allocation (Billion): 687.458

Performance Indicators: Number of public stand posts constructed

Actual Expenditure By End Q2

Performance as of End of Q2

Reasons for Variations


