
Vote Summary

V1: Vote Overview

This section sets out the Vote Mission, Strategic Objectives, and provides a description of the vote's services

(i) Snapshot of Medium Term Budget Allocations

Table V1.1: Overview of Vote Expenditures (UShs Billion)

(ii) Vote Mission Statement

Table V1.2: Sector Outcomes and Key Output Indicators

FY2015/16 FY2016/17 MTEF Budget Projections

 Outturn Approved
Budget

Spent by 
End Q1

FY2017/18 FY2018/19 FY2019/20 FY2020/21 FY2021/22

Recurrent Wage 29.499 71.105 12.233 71.105 74.660 78.393 82.313 86.429

Non Wage 23.895 29.787 2.811 29.269 32.196 35.415 40.728 46.837

Devt. GoU 1,185.048 1,264.321 370.211 1,450.275 1,667.816 2,001.379 2,401.655 4,803.309

Ext. Fin. 538.333 1,268.906 181.304 2,252.045 2,252.045 2,252.045 2,252.045 2,252.045

GoU Total 1,238.442 1,365.213 385.255 1,550.649 1,774.672 2,115.188 2,524.695 4,936.575

Total GoU+Ext Fin 
(MTEF)

1,776.775 2,634.119 566.559 3,802.694 4,026.717 4,367.233 4,776.740 7,188.620

A.I.A Total 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Grand Total 1,776.775 2,634.119 566.559 3,802.694 4,026.717 4,367.233 4,776.740 7,188.620

To develop and maintain a national roads network that is responsive to the economic development needs of Uganda, to the safety of 
all road users, and to the environmental sustainability of the national roads corridors

Programme :    51 National Roads Maintenance & Construction

Programme 
Outcome:

A developed and well maintained national roads network that is responsive to the economic development 
needs of Uganda, is safe for all road users and is environmentally sustainable

Objective :
To optimize the quality, timeliness and cost effectiveness of national road works.

 To guarantee all year round safe and efficient movement of people and goods 
throughout the country.

Responsible Officer: Allen. C. Kagina

Programme Performance Indicators (Output) 2016/17 Target 2017/18 Target 2018/19 Target 2019/20 Target 

Sector Outcome : Improved transportation system 

• % of ongoing road upgrading/rehabilitation contracts 
subjected to independent technical and financial audits

85 85% 85% 85%

• No. (Km) of unpaved national roads upgrade to bitumen 
standards* (equiv km)

400 200 200 200
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V2: Past Vote Performance and Medium Term Plans

• % of executed road maintenance contracts subjected to 
independent technical and financial audits*

5 5% 5% 5%

• % of expenditure for maintenance excuted by private sector 
(National roads)*

85 85% 85% 85%

• No. (Km) of national paved roads 
Reconstructed/Rehabilitated* (equiv km)

250 200 200 200

• No. Km of paved national road maintained (Periodic)* 100 100 100 100

• No. Km of paved national road maintained (Routine 
Mechanised)*

3,000 3000 3000 3000

• No. Km of unpaved national road maintained (Periodic)* 2,225 2225 2225 2225

• No. Km of unpaved national road maintained (Routine 
Mechanised)*

12,500 12500 12500 12500

Performance for Previous Year FY 2015/16

The Physical performance of 2015/16 included;  

1.  283.30 km of old paved roads were rehabilitated
2. 176 km of gravel roads were upgraded to bitumen standard while 252 km-equivalent of gravel roads were 

upgraded to bitumen standard.
3. 2,594km of Paved Roads and 11,214km of unpaved roads were maintained under Mechanised routine 

Maintenance.
4. The national roads network in fair to good condition was 78.5% for paved roads and 71% for unpaved roads 

against targets of 75% and 71% respectively.

1) Out of the UGX 29.965Bn was released in the FY 2015/16 as wage budget, UGX 29.949Bn was spent on wage 
representing 98.4%. Out of the UGX 23.93Bn Non recurrent budget release for the FY, 23.884% of the release was 
spent representing 99.8% of the release.
2) Out of the UGX 1.197Tn released development GoU budget, UGX. 1.192Tn was spent on development expenditure 
representing 99.6% of the budget.
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Table V2.1 Past and FY 2017/18 Key Outputs

Performance as of BFP FY  2016/17  (Performance as of BFP)

Quarter one performance included, 

1) Upgraded 71.9kms equivalents of the National road for the unpaved roads. 

2) rehabilitated 58.5Km equivalents of national Roads. 

3)4000Km of unpaved national road was maintained under routine mechanized 

4) 600Km of unpaved national was maintained under periodic maintenance.

Note; the physical performance is not directly related to the financial performance of the respective quarter since part of 
the warrant of the respective quarter is used to clear the outstanding debt of the previous quarter.

5) Ugx 17.776 Bn was warranted as wage under GoU  for Q1 out of the Ugx 71.105 Bn approved budget. Out of the 
release, Ugx 12.233 Bn (68.8%) was paid out as wage to staff. Out of the Ugx 5.901 Bn, Ugx 2.811 Bn was absorbed for 
the recurrent operational activities representing 47.6% of the released budget.
 
6) Ugx 400 Bn was released as Development budget under GoU for Q1 out of the Ugx 1,264.321Tn approved budget. 
Out of the release, UNRA spent 370.211 Bn representing 92.6% of the release. Ugx 181.304 Bn was released and spent 
under donor financing.

7) UGX 49.902Bn was released as a subvention from URF out of the approved UGX. 267Bn representing 19% of the 
approved budget.

FY2016-2017 FY 2017-2018

Appr. Budget and Planned Outputs Expenditures and 
Achievements by end Q1

Proposed Budget and Planned 
Outputs

Vote: 113  Uganda National Roads Authority

Program :51 National Roads Maintenance & Construction

Output : 80 National Road Construction/Rehabilitation (Bitumen Standard)

85% of paved roads in fair to  good condition. 75% of 
unpaved roads in fair to good condition.

The progress is determined 
at the end of the FY

80% of paved roads in fair to good 
condition. 70% of unpaved roads in 
fair to good condition.

Total Output Cost(Ushs Bn): 1,711.863 374.908 3,557.279

Output : 81 National Road Construction/Rehabilitation (Other)

250 km rehabilitated/ reconstructed. 58.6Km rehabilitated in Q1

Total Output Cost(Ushs Bn): 101.510 0.000 0.000

Total Program Cost (Ushs Bn): 1,813.373 374.908 3,557.279

Total Vote Cost (Ushs Bn): 1,813.373 374.908 3,557.279
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Medium Term Plans

Efficiency of Vote Budget Allocations

Table V2.2 Allocations to Key Sector and Service Delivery Outputs Over the Medium Term

Table V2.3 Key Unit Costs of Services Provided and Services Funded (Shs ‘000)

FY 2017/18 Planned Outputs

We estimated to construct/Upgrade over 295Km of National road, rehabilitated over 146Km of National Road network. 

100km of paved national roads to be maintained under periodic maintenance, 300Km of paved national roads to be 
maintained under routine maintenance, 2225Km of national road to be maintained under the periodic maintenance, 
12500Km of unpaved national roads to be maintained under the routine mechanized maintenance and 12km of unpaved 
roads upgraded to paved national road under low cost sealing. 

Over the medium term, UNRA will roll out 7,936Km under framework contracts in the 23 stations for routine mechanized 
maintenance of unpaved roads for 3 years carrying out upgrading of 42Km low-cost sealing technologies, develop and 
finalize the Uganda expressway master plan that targets to decongest roads and improve connectivity to all areas in the 
country. All the ongoing projects shall be completed within the medium plan and roll them out of the project 
implementation plan as we take on new projects.

The indicative planning figures for the FY 2017/18 under GoU development (Capital investments) amounted to Ugx 
1.183Tn. This limited resource was resourcefully allocated as follows; Payment of outstanding debts; Land 
Acquisition/counterpart funding: Projects for which Government has made commitments with Development 
Partners, Implementation of ongoing projects/commitments will continue next FY to ensure that they are implemented as 
planned. The externally (donor) financed projects for which funding is available will continue to be implemented as 
planned. The distribution of the budget among civil works, land acquisition, road designs and supervision was as follows;

1. Ugx 667.12Bn out of the total budget was allocated to civil works representing 56.4% of the budget.
2. Ugx 409.647Bn out of the total development budget was allocated towards land acquisition representing 34.6% of 

the budget.
3. Ugx 38.77Bn out of the total development budget was allocated towards institutional capacity development 

including acquisition of ICT, security equipments, acquisition of machinery and equipment for road construction to 
mention but a few  representing 3% of the total budget

4. Ugx 35.852Bn out of the total development budget was allocated towards supervision of road projects 
representing 3% of the budget.

5. Ugx 31.9Bn out of the total development budget was allocated towards design studies representing 2.7% of the 
total budget.

During execution, the budget will be spent according to the approved work plan to ensure resources are spent as per the 
budget.

Billion Uganda Shillings (i)    Allocation (ii)       % Vote Budget

2016/17 2017/18 2018/19 2019/20 2016/17 2017/18 2018/19 2019/20

Key Sector 0.000 0.000 0.000 0.000 0.0% 0.0% 0.0% 0.0%

Service Delivery 1,813.373 3,557.279 3,391.503 2,964.364 100.0% 100.0% 100.0% 100.0%

Unit cost description Unit Cost Costing Assumptions and reasons for any changes 
and variation from plan
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Vote Investment Plans

V2.4 Allocations by Class of Output Over the Medium Term

Vote : 113 Uganda National Roads Authority

Program : 51 National Roads Maintenance & Construction

Periodic maintenance of paved roads 1,500,000.000 Industry driven
Current contract rates
VAT inclusion

Routine mechanized maintenance of paved roads 27,000.000 Industry driven
Current contract rates
VAT inclusion

Low cost sealing upgrade of unpaved to paved 1,000,000.000 Industry driven
Current contract rates
VAT inclusion

Periodic maintenance of unpaved national roads 60,000.000 Industry driven
Current contract rates
VAT inclusion

Routine mechanized maintenance of unpaved roads 38,000.000 Industry driven
Current contract rates
VAT inclusion

National Roads - Upgrading from gravel to Tarmac 3,150,000.000 Total amount is the average of the cost per Kilometre 
range of USD 650,000 - 1,100,000 and the exchange rate 
of 1USD = UGX 3600 has been assumed.  

National Roads - reconstruction 3,384,000.000 Total amount is the average of the cost per Kilometre 
range of USD 896,000 - 984,000 and the exchange rate 
of 1USD = UGX 3600 has been assumed. 

National Roads - Rehabilitation 2,143,800.000 Total amount is the average of the cost per Kilometre 
range of USD 400,000 - 791,000 and the exchange rate 
of 1USD = UGX 3600 has been assumed. 

1) Land acquisition
2) Purchase of ferries
3) Construction New stores at Mpigi
4) Renovation of offices at Kyambogo.
5) Acquisition of ICT software
6) Purchase of office furniture
7) Road construction
8) Purchase of rollers
9)Purchase of machinery and equipment for road construction

(i)    Allocation (i)       % Vote Budget
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Table V2.5: Major Capital Investment (Capital Purchases outputs over 0.5Billion)

Billion Uganda Shillings 2016/17 2017/18 2018/19 2019/20 2016/17 2017/18 2018/19 2019/20

Consumption Expenditure
(Outputs Provided)

101.893 105.767 115.393 126.000 3.9% 2.4% 2.8% 3.3%

Grants and Subsidies 
(Outputs Funded)

0.000 0.000 0.000 0.000 0.0% 0.0% 0.0% 0.0%

Investment (Capital 
Purchases)

2,532.226 4,353.782 4,014.899 3,642.761 96.1% 97.6% 97.2% 96.7%

Total 2,634.119 4,459.549 4,130.292 3,768.761

FY 2016/17 FY 2017/18

Appr. Budget and Planned Outputs Expenditures and Achievements 
by end Q1

Proposed Budget and Planned Outputs

Vote 113 Uganda National Roads Authority

Programme : 51 National Roads Maintenance & Construction

Development Project : 0265 Upgrade Atiak - Moyo-Afoji (104km)

Output: 71 Acquisition of Land by Government

22.2 hectares of lad to be acquired.

Total Output Cost(Ushs 
Thousand):

0.000 0.000 2.000

Gou Dev’t:                    0.000 0.000 2.000

Ext Fin:                                     0.000 0.000 0.000

A.I.A:                                     0.000 0.000 0.000

Development Project : 0267 Improvement of Ferry Services

Output: 71 Acquisition of Land by Government

6.07 hectares of land to be acquired

Total Output Cost(Ushs 
Thousand):

0.000 0.000 1.000

Gou Dev’t:                    0.000 0.000 1.000

Ext Fin:                                     0.000 0.000 0.000

A.I.A:                                     0.000 0.000 0.000
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Output: 80 National Road Construction/Rehabilitation (Bitumen Standard)

Kalangala ferry Infrastructure Project support 
provided.

Ferry for Sigulu Islands- Bugiri commissioned.

Construction of ferry lanndings for Sigulu, 
Nakiwogo,

Kiyindi ferry rehabilitation completed

MV Albert Nile-1( Wanseko-
Panyimur Ferry), 5% physical 
works complete.

MV Kyoga-2 (Zengebe-Namasale 
Ferry), 4% of physical works are 
completed.

Sigulu Ferry, the contract was 
signed in mid-July and the physical 
progress stands at 0%.

Rehabilitation and upgrading of the 
Monohull ferry, the response 
regarding the administrative review 
to be sent to the bidder by the 7th 
October, 2016. Contract drafting to 
commence

Ferries purchased
payments for KIS

Total Output Cost(Ushs 
Thousand):

29.000 0.000 28.000

Gou Dev’t:                    29.000 0.000 28.000

Ext Fin:                                     0.000 0.000 0.000

A.I.A:                                     0.000 0.000 0.000

Development Project : 0293 Construction of RD Agency HQs

Output: 80 National Road Construction/Rehabilitation (Bitumen Standard)

Design report

Total Output Cost(Ushs 
Thousand):

0.000 0.000 1.000

Gou Dev’t:                    0.000 0.000 1.000

Ext Fin:                                     0.000 0.000 0.000

A.I.A:                                     0.000 0.000 0.000

Development Project : 0952 Design Masaka-Bukakata road

Output: 71 Acquisition of Land by Government

100 hectares and properties therein procured. PAPs were compensated. 16.8 hectares of land to be acquired.

Total Output Cost(Ushs 
Thousand):

5.000 1.297 1.000

Gou Dev’t:                    5.000 1.297 1.000

Ext Fin:                                     0.000 0.000 0.000

A.I.A:                                     0.000 0.000 0.000

Development Project : 0955 Upgrade  Nyakahita-Ibanda-Fort Portal (208km)
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Output: 80 National Road Construction/Rehabilitation (Bitumen Standard)

Kamwenge - Fort Portal : 40% of works completed; 
cumulative100%

70% of works on Rushere - Nshwerenkye road 
(91.1km) completed.

13% of works was completed along 
kamwenge fortportal

% of works completed

Total Output Cost(Ushs 
Thousand):

58.000 25.480 5.000

Gou Dev’t:                    58.000 25.480 5.000

Ext Fin:                                     0.000 0.000 0.000

A.I.A:                                     0.000 0.000 0.000

Development Project : 0957 Design the New Nile Bridge at Jinja

Output: 71 Acquisition of Land by Government

1 hectares of land to be acquired.

Total Output Cost(Ushs 
Thousand):

0.000 0.000 1.000

Gou Dev’t:                    0.000 0.000 1.000

Ext Fin:                                     0.000 0.000 0.000

A.I.A:                                     0.000 0.000 0.000

Output: 74 Major Bridges

35% of the works completed, cumulative 70% 24% cumulative physical progress 
has been achieved 

12% of works completed.

Total Output Cost(Ushs 
Thousand):

81.470 134.893 46.544

Gou Dev’t:                    40.000 5.813 25.600

Ext Fin:                                     41.470 129.080 20.944

A.I.A:                                     0.000 0.000 0.000

Development Project : 1034 Design of Mukono-Katosi-Nyenga (72km)

Output: 71 Acquisition of Land by Government

100  hectares of land and properties therein 
procured

A number of PAPs were paid this 
qaurter

17.64 hectares of land to be acquired.

Total Output Cost(Ushs 
Thousand):

5.000 4.411 5.000

Gou Dev’t:                    5.000 4.411 5.000

Ext Fin:                                     0.000 0.000 0.000

A.I.A:                                     0.000 0.000 0.000

Output: 80 National Road Construction/Rehabilitation (Bitumen Standard)

35% of the works completed, cumulative 60%. 11.8% of the physical progress has 
been attained

30% of works to be completed.

Total Output Cost(Ushs 
Thousand):

40.000 32.449 31.500
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Gou Dev’t:                    40.000 32.449 31.500

Ext Fin:                                     0.000 0.000 0.000

A.I.A:                                     0.000 0.000 0.000

Development Project : 1035 Design Mpigi-Kabulasoka-Maddu (135 km)

Output: 71 Acquisition of Land by Government

100  hectares of land and properties therein 
procured

A total of 28 PAPs were paid this 
quarter.

17.39 hectares of land to be acquired.

Total Output Cost(Ushs 
Thousand):

10.000 0.180 4.000

Gou Dev’t:                    10.000 0.180 4.000

Ext Fin:                                     0.000 0.000 0.000

A.I.A:                                     0.000 0.000 0.000

Output: 80 National Road Construction/Rehabilitation (Bitumen Standard)

Mpigi - Kanoni (65km) 35% completed, 
cumulative 70%

Kanoni - Sembabule - Villa Maria (110km) 30% 
completed, cumulative 60%

Mpigi-Kanoni Road(65km), 8% of 
the works are complete.

28% of physical works to be completed

Total Output Cost(Ushs 
Thousand):

25.000 0.497 31.000

Gou Dev’t:                    25.000 0.497 31.000

Ext Fin:                                     0.000 0.000 0.000

A.I.A:                                     0.000 0.000 0.000

Development Project : 1037 Upgrade Mbarara-Kikagata (70km)

Output: 80 National Road Construction/Rehabilitation (Bitumen Standard)

Payment of retention.

Total Output Cost(Ushs 
Thousand):

0.000 0.000 2.000

Gou Dev’t:                    0.000 0.000 2.000

Ext Fin:                                     0.000 0.000 0.000

A.I.A:                                     0.000 0.000 0.000

Development Project : 1038 Design Ntungamo-Mirama Hills (37km)

Output: 80 National Road Construction/Rehabilitation (Bitumen Standard)

20% of works completed; cumulative 20%. Ntungamo – Mirama Hills (37km), 
01.2% of works have been 
completed.

Payment for retention

Total Output Cost(Ushs 
Thousand):

35.770 7.828 19.807

Gou Dev’t:                    19.600 3.774 3.600

Ext Fin:                                     16.170 4.054 16.207

A.I.A:                                     0.000 0.000 0.000
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Development Project : 1040 Design Kapchorwa-Suam road (77km)

Output: 71 Acquisition of Land by Government

Procure RAP implementation consultant and pay 
advance

No land was acquired 18.5 Hectares of land to be acquired.

Total Output Cost(Ushs 
Thousand):

2.200 0.000 5.000

Gou Dev’t:                    2.200 0.000 5.000

Ext Fin:                                     0.000 0.000 0.000

A.I.A:                                     0.000 0.000 0.000

Output: 80 National Road Construction/Rehabilitation (Bitumen Standard)

Kapchorwa -Suam  design review completed and 
contractor procured.

The Draft statement of 
requirements and RFP is being 
reviewed to ensure it addresses all 
the aspects required of the design.

2% of physical works to be completed.

Total Output Cost(Ushs 
Thousand):

84.996 0.000 124.276

Gou Dev’t:                    0.000 0.000 1.500

Ext Fin:                                     84.996 0.000 122.776

A.I.A:                                     0.000 0.000 0.000

Development Project : 1041 Design Kyenjojo-Hoima-Masindi-Kigumba (238km)

Output: 71 Acquisition of Land by Government

 300 hectares of land and properties therein 
acquired

Bulima – Kabwoya (66 km), 579 
PAPs have been paid this quarter.

Kyenjojo – Kabwoya (100 km), 
168 PAPs have been paid.

15 hectares of land to be acquired.

Total Output Cost(Ushs 
Thousand):

10.000 0.785 5.000

Gou Dev’t:                    10.000 0.785 5.000

Ext Fin:                                     0.000 0.000 0.000

A.I.A:                                     0.000 0.000 0.000

Output: 80 National Road Construction/Rehabilitation (Bitumen Standard)

 Kigumba- Bulima (20%) and Bulima- Kabwoya 
(35%) works completed

Bulima – Kabwoya (66 km), 9.5% 
of works have been completed.

Kyenjojo – Kabwoya (100 km), 
2.5% of physical works have been 
completed.

15% of civil works will be achieved.

Total Output Cost(Ushs 
Thousand):

139.390 10.528 98.739

Gou Dev’t:                    22.500 1.646 11.020

Ext Fin:                                     116.890 8.882 87.719

A.I.A:                                     0.000 0.000 0.000
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Development Project : 1042 Design  Nyendo - Sembabule (48km)

Output: 71 Acquisition of Land by Government

100 hectares of land and property therein acquired 11km out of 38 have been covered 
and report approved by CGV

Verification for Villa-Maria-
Sembabule road to commence. 
 

4.44 hectares of land to be acquired.

Total Output Cost(Ushs 
Thousand):

5.000 0.000 1.500

Gou Dev’t:                    5.000 0.000 1.500

Ext Fin:                                     0.000 0.000 0.000

A.I.A:                                     0.000 0.000 0.000

Output: 80 National Road Construction/Rehabilitation (Bitumen Standard)

25% completed, cumulative 35% Kanoni – Sembabule  and 
Sembabule – Villa Maria 
(110kms), 4.2% of physical works 
have been completed.

16.8% of physical works to be completed.

Total Output Cost(Ushs 
Thousand):

27.000 7.994 25.000

Gou Dev’t:                    27.000 7.994 25.000

Ext Fin:                                     0.000 0.000 0.000

A.I.A:                                     0.000 0.000 0.000

Development Project : 1044 Design Ishaka-Kagamba (35km)

Output: 71 Acquisition of Land by Government

100 hectares of land  properties therein acquired for 
Kashenyi - Mitooma section

No land was acquired. Although 
cumulatively, 1613 PAPs have 
been paid.

5 hectares of land to be acquired.

Total Output Cost(Ushs 
Thousand):

5.000 0.045 1.000

Gou Dev’t:                    5.000 0.045 1.000

Ext Fin:                                     0.000 0.000 0.000

A.I.A:                                     0.000 0.000 0.000

Output: 80 National Road Construction/Rehabilitation (Bitumen Standard)

70% completed of works on Kashenyi - Mitooma 
section completed.

Ishaka – Kagamba Road (35.4km), 
0.8% of the physical works 
complted. The project is in Defects 
Notification Period from July 2016 
to June 2017

Retention payment.

Total Output Cost(Ushs 
Thousand):

20.000 0.161 20.000

Gou Dev’t:                    20.000 0.161 20.000

Ext Fin:                                     0.000 0.000 0.000
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A.I.A:                                     0.000 0.000 0.000

Development Project : 1056 Transport Corridor Project

Output: 71 Acquisition of Land by Government

50 hectares and  properties therein procured 
compring Kampala-Masaka road (30h), Masaka-
Mbarara road (10h) and Busega-Mi
tyana road (10h)

land was acquired 35 hectares of land to be acquired.

Total Output Cost(Ushs 
Thousand):

56.300 2.642 30.000

Gou Dev’t:                    56.300 2.642 30.000

Ext Fin:                                     0.000 0.000 0.000

A.I.A:                                     0.000 0.000 0.000

Output: 80 National Road Construction/Rehabilitation (Bitumen Standard)

Luuku - Kalangala (66km) - Phase 2: Design 
completed and contractor procured. 10% of works 
completed.

Mukono - Kayunga - Njeru (94km) - 30%, 
cumulative 60%

Kiryandongo - Kamdini (59km) -15%, cumulative 
100%

Kamdini - Gulu (62km)-15%- cumulative 100%

N

Mukono Kayunga-Njeru, 15.4% of 
physical works were achieved.

Nakalama-Tirinyi-Mbale, 3.3% of 
physical works were achieved.

Namunsi-Sironko-Muyembe-
Kapchorwa- 13.5% of physical 
were were achieved.

Nansana-Busunju-33.9% of 
physical works were achieved.

Nebbi-Packwach=36% of physical 
works were achieved.

Iganga-Kaliro-, 15.7% of physical 
works were achieved.

fortportal kyenjojo, 0.1% of works 
were completed.
Access road to sungira hill- 19% of 
physical works were achieved.

270% of works to be completed.
Design reports.

Total Output Cost(Ushs 
Thousand):

203.313 109.159 199.142

Gou Dev’t:                    203.313 109.159 199.142

Ext Fin:                                     0.000 0.000 0.000

A.I.A:                                     0.000 0.000 0.000

Development Project : 1105 Road Sector Institu. Capacity Dev. Proj.
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Output: 72 Government Buildings and Administrative Infrastructure

Boundary at Kyambogo
New stores at Mpigi
Renovated offices at Kambogo
New stores at Kyambogo
Renovated Kyambogo Building.

Total Output Cost(Ushs 
Thousand):

0.000 0.000 0.978

Gou Dev’t:                    0.000 0.000 0.978

Ext Fin:                                     0.000 0.000 0.000

A.I.A:                                     0.000 0.000 0.000

Output: 76 Purchase of Office and ICT Equipment, including  Software

E-procurement
Procurement has been initiated. ICT software

Office furniture.
Partitioned HQ offices

Total Output Cost(Ushs 
Thousand):

0.200 0.000 11.287

Gou Dev’t:                    0.200 0.000 11.287

Ext Fin:                                     0.000 0.000 0.000

A.I.A:                                     0.000 0.000 0.000

Output: 77 Purchase of Specialised Machinery & Equipment

Completed the procurement of
5 Motor Grader ( 155hp) 

11 Vibro Rollers (15 tons, 150 hp)

2  self propelled road marking machin (95 hp)

4 Self loader trucks 

2 Street light maintenance trucks (130hp)

6 Light fuel trucks (4 ton, 130 hp)

6 Water trucks

under evaluation. Machinery and Equipment for 
Maintenance and construction unit 

Rollers

Equipment for Data Collection and 
Geospatial Survey

Total Output Cost(Ushs 
Thousand):

15.000 0.000 20.102

Gou Dev’t:                    15.000 0.000 20.102

Ext Fin:                                     0.000 0.000 0.000

A.I.A:                                     0.000 0.000 0.000

Development Project : 1158 Reconstruction of Mbarara-Katuna road (155 Km)

Output: 71 Acquisition of Land by Government

20 hectares of land and properties therein acquired. The valuation is carried out by the 
consultant COWI. cumulatively, 
2212 PAPs have been paid.

22 hectares of land to be acquired.
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Total Output Cost(Ushs 
Thousand):

10.000 0.072 5.000

Gou Dev’t:                    10.000 0.072 5.000

Ext Fin:                                     0.000 0.000 0.000

A.I.A:                                     0.000 0.000 0.000

Output: 80 National Road Construction/Rehabilitation (Bitumen Standard)

Mbarara Bypass (lot 1) - 40% completed; 
cumulative 100%

50% of the second carriageway of Mbarara Bypass 
completed. 

Kabale Towns Road (9km) completed

Mbarara-Bypass, 0.05% of physical 
works have been completed.

1% of works to be completed

Total Output Cost(Ushs 
Thousand):

16.618 14.267 15.700

Gou Dev’t:                    14.258 14.267 15.700

Ext Fin:                                     2.360 0.000 0.000

A.I.A:                                     0.000 0.000 0.000

Development Project : 1176 Hoima-Wanseko Road (83Km)

Output: 71 Acquisition of Land by Government

50 hectares of land acquired for Hoima - Butiaba - 
Wanseko road.

50 hectares of land acquired for Soroti - Katakwi - 
Moroto - Lokitanyala road

Update of RAP report ongoing. 
cumulatively 2549 PAPs have been 
paid.

25 hectares of land to be acquired,

Total Output Cost(Ushs 
Thousand):

5.000 0.029 276.880

Gou Dev’t:                    5.000 0.029 276.880

Ext Fin:                                     0.000 0.000 0.000

A.I.A:                                     0.000 0.000 0.000

Output: 80 National Road Construction/Rehabilitation (Bitumen Standard)

Contractor Procured for:
Hoima - Butiaba - Wanseko road (111km)  and 
Soroti - Katakwi - Moroto - Lokitanyala (208km)

10% of works completed for Hoima - Butiaba - 
Wanseko road. 

Contract signed and contractor fully mobilised for 
Soroti - Katakwi - Moroto

Consultancy Services for Design 
Review and Construction 
Supervision of the Upgrading of 
Hoima-Butiaba-Wanseko Road 
(111km), draft Contract is already 
prepared for approval.

Civil Works for the Upgrading of 
Hoima-Butiaba-Wanseko Road 
from Gravel to paved (Bituminous) 
Standard, Lot 1 was approved by 
CC. CC minutes are not yet ready 
and Lot 2 under re-evaluation.  

10% of civil works to be completed

Total Output Cost(Ushs 
Thousand):

5.000 0.000 1,108.381
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Gou Dev’t:                    5.000 0.000 0.851

Ext Fin:                                     0.000 0.000 1,107.530

A.I.A:                                     0.000 0.000 0.000

Development Project : 1180 Kampala Entebbe Express Highway

Output: 71 Acquisition of Land by Government

160 hectares and properties therein procured. 380 PAPs have been paid this 
quarter.

38 hectares of land to be acquired.

Total Output Cost(Ushs 
Thousand):

10.000 9.811 95.000

Gou Dev’t:                    10.000 9.811 95.000

Ext Fin:                                     0.000 0.000 0.000

A.I.A:                                     0.000 0.000 0.000

Output: 80 National Road Construction/Rehabilitation (Bitumen Standard)

30% completed, cumulative 90% Kampala – Entebbe Expressway/ 
Munyonyo (51km), 6.2% of 
physical works have been 
completed.

16.8% of civil works  to be constructed

Total Output Cost(Ushs 
Thousand):

297.050 48.922 26.500

Gou Dev’t:                    70.000 16.870 26.500

Ext Fin:                                     227.050 32.053 0.000

A.I.A:                                     0.000 0.000 0.000

Development Project : 1274 Musita-Lumino-Busia/Majanji Road

Output: 71 Acquisition of Land by Government

200 hectares of land and properties therein 
procured

RAP report at CGV’s office 
pending approval

Consultant handling RAP 
Implementation 

21 hectares of land to be acquired.

Total Output Cost(Ushs 
Thousand):

10.000 0.000 12.000

Gou Dev’t:                    10.000 0.000 12.000

Ext Fin:                                     0.000 0.000 0.000

A.I.A:                                     0.000 0.000 0.000

Output: 80 National Road Construction/Rehabilitation (Bitumen Standard)

30% completed, cumulative, 40% The physical progress attained has 
been 4.1% this quarter

16% of pghysical works to be completed.

Total Output Cost(Ushs 
Thousand):

25.000 5.525 37.500

Gou Dev’t:                    25.000 5.525 37.500

Ext Fin:                                     0.000 0.000 0.000
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A.I.A:                                     0.000 0.000 0.000

Development Project : 1275 Olwiyo-Gulu-Kitgum Road

Output: 71 Acquisition of Land by Government

600 hectares of land and properties therein acquired Olwiyo-Gulu (70.3km), 163 PAPs 
have been paid this quarter.

Gulu- Acholibur (77.7km), 
Consultant handling 
implementation of RAP (Newplan). 
Valuation report was approved by 
CGV. To date the Consultant has 
received UGX 6,800,000 from the 
Contractor for the cash payments 
and has disbursed UGX 1,720,000 
so far.19 PAPs are paid out of the 
66 who currently qualify for cash 
payments.

Acholibur - Kitgum-Musingo road 
(86.4km, supplementary report 1 
approved by CGV comprising 770 
PAPs. Supplementary report is 2 at 
CGV’s office pending approval. 
Verification exercise has been 
completed by RAP Implementation 
consultant (Newplan)

33.3 hectares of land to be acquired.

Total Output Cost(Ushs 
Thousand):

15.000 0.000 9.000

Gou Dev’t:                    15.000 0.000 9.000

Ext Fin:                                     0.000 0.000 0.000

A.I.A:                                     0.000 0.000 0.000

Output: 80 National Road Construction/Rehabilitation (Bitumen Standard)

Acholibur  - Kitgum - Musingo (86.4km) 35% 
completed, cumulative 70%

Olwiyo (Anak) - Gulu (70.3km) 25% completed, 
cumulative 50%

Gulu -  Acholibur (77.7km) 30% completed, 
cumulative 60%

Olwiyo-Gulu (70.3km), 6.14% of 
the physical works have been 
completed.

Gulu- Acholibur (77.7km), 21.1% 
of physical works have been 
completed.

Acholibur - Kitgum-Musingo road 
(86.4km, 6% of physical works 
have been completed.

20% of works to be completed

Total Output Cost(Ushs 
Thousand):

100.000 36.049 96.800

Gou Dev’t:                    100.000 36.049 96.800

Ext Fin:                                     0.000 0.000 0.000

A.I.A:                                     0.000 0.000 0.000

Development Project : 1276 Mubende-Kakumiro-Kagadi Road
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Output: 71 Acquisition of Land by Government

200 hectares of land and properties therein acquired Compensation to be done by the 
Contractor. RAP consultant 
commenced work and currently 
compiling inception report.

9.45 hectares of land to be acquired.

Total Output Cost(Ushs 
Thousand):

10.000 0.000 10.000

Gou Dev’t:                    10.000 0.000 10.000

Ext Fin:                                     0.000 0.000 0.000

A.I.A:                                     0.000 0.000 0.000

Output: 80 National Road Construction/Rehabilitation (Bitumen Standard)

20% of road works completed. Cumulative target 
20%

No works have been done. 2% of the works to be complted

Total Output Cost(Ushs 
Thousand):

20.000 19.900 48.000

Gou Dev’t:                    20.000 19.900 48.000

Ext Fin:                                     0.000 0.000 0.000

A.I.A:                                     0.000 0.000 0.000

Development Project : 1277 Kampala Northern Bypass Phase 2

Output: 71 Acquisition of Land by Government

100 Hectares of land and properties therein 
acquired

128 PAPs were paid in the batches 
6 to 10 in the supplementary 
reports.

3 hectares of land to be acquired.

Total Output Cost(Ushs 
Thousand):

38.000 5.302 10.000

Gou Dev’t:                    38.000 5.302 10.000

Ext Fin:                                     0.000 0.000 0.000

A.I.A:                                     0.000 0.000 0.000

Output: 80 National Road Construction/Rehabilitation (Bitumen Standard)

30% of road works completed. Cumulative target 
50%

03.9% of Physical works have been 
completed.

14.72%  of the works to be completed. 

Total Output Cost(Ushs 
Thousand):

48.960 4.404 30.276

Gou Dev’t:                    3.000 3.008 26.000

Ext Fin:                                     45.960 1.396 4.276

A.I.A:                                     0.000 0.000 0.000

Development Project : 1278 Kampala-Jinja Expressway

Output: 71 Acquisition of Land by Government

100 hectares of land acquired with property therein No land was acquired. 60 hectares of land to be acquired.

Total Output Cost(Ushs 
Thousand):

59.700 0.000 112.647
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Gou Dev’t:                    59.700 0.000 112.647

Ext Fin:                                     0.000 0.000 0.000

A.I.A:                                     0.000 0.000 0.000

Development Project : 1281 Tirinyi-Pallisa-Kumi/Kamonkoli Road

Output: 71 Acquisition of Land by Government

200 hectares of land and properties therein 
procured

no land was acquired. Community 
sensitization complete and the 
update of the report has just started.

40 hectares of land to be acquired.

Total Output Cost(Ushs 
Thousand):

12.000 0.000 10.000

Gou Dev’t:                    12.000 0.000 10.000

Ext Fin:                                     0.000 0.000 0.000

A.I.A:                                     0.000 0.000 0.000

Development Project : 1310 Albertine Region Sustainable Development Project

Output: 71 Acquisition of Land by Government

100 hactares of land acquired and property therein 
compesated

168 PAPs have been paid along 
Kyenjojo Kabwoya

7 hectares of land to be acquired.

Total Output Cost(Ushs 
Thousand):

12.000 0.931 5.000

Gou Dev’t:                    12.000 0.931 5.000

Ext Fin:                                     0.000 0.000 0.000

A.I.A:                                     0.000 0.000 0.000

Output: 80 National Road Construction/Rehabilitation (Bitumen Standard)

35% of works completed. 2.5% of the physical works have 
been completed along Kyenjojo-
Kabwoya

10.36% of civil works to be completed.

Total Output Cost(Ushs 
Thousand):

72.000 0.000 72.888

Gou Dev’t:                    2.000 0.000 11.600

Ext Fin:                                     70.000 0.000 61.288

A.I.A:                                     0.000 0.000 0.000

Development Project : 1311 Upgrading Rukungiri-Kihihi-Ishasha/Kanungu Road

Output: 71 Acquisition of Land by Government

50 hectares acquired and property therein 
compensated.

The land acquisition unit has 
covered 25Km valued PAPs and a 
valuation report is being compiled.

15.04 hectares of land to be acquired.

Total Output Cost(Ushs 
Thousand):

17.000 0.022 7.000

Gou Dev’t:                    17.000 0.022 7.000

Ext Fin:                                     0.000 0.000 0.000

A.I.A:                                     0.000 0.000 0.000
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Output: 80 National Road Construction/Rehabilitation (Bitumen Standard)

20% of the works completed. No works have been done. 5% of civil works to be completed

Total Output Cost(Ushs 
Thousand):

28.710 0.000 56.127

Gou Dev’t:                    0.000 0.000 0.000

Ext Fin:                                     28.710 0.000 56.127

A.I.A:                                     0.000 0.000 0.000

Development Project : 1312 Upgrading mbale-Bubulo-Lwakhakha Road

Output: 71 Acquisition of Land by Government

100 Hectares and property therein acquired There is an update of the expired 
valuation report. Sensitization of 
the community and stakeholders is 
done and the team is on ground to 
collect survey and valuation data.

55 hectares of land to be acquired.

Total Output Cost(Ushs 
Thousand):

8.973 0.000 10.000

Gou Dev’t:                    8.973 0.000 10.000

Ext Fin:                                     0.000 0.000 0.000

A.I.A:                                     0.000 0.000 0.000

Output: 80 National Road Construction/Rehabilitation (Bitumen Standard)

25% of the works completed. Civil works for upgrading 
Bumbobi-Lwakhakha Road, 
contract  ready for signature, 
Awaiting Performance Security

8% of civil works to be completed.

Total Output Cost(Ushs 
Thousand):

31.747 0.000 60.327

Gou Dev’t:                    3.027 0.000 4.200

Ext Fin:                                     28.720 0.000 56.127

A.I.A:                                     0.000 0.000 0.000

Development Project : 1313 North Eastern Road-Corridor Asset Management Project

Output: 80 National Road Construction/Rehabilitation (Bitumen Standard)

% of works to be completed

Total Output Cost(Ushs 
Thousand):

0.000 0.000 101.573

Gou Dev’t:                    0.000 0.000 0.010

Ext Fin:                                     0.000 0.000 101.563

A.I.A:                                     0.000 0.000 0.000

Development Project : 1319 Kampala Flyover

Output: 71 Acquisition of Land by Government

2 hectares acquired and properties therein No land was procured 2 hectares of land to be acquired.
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Total Output Cost(Ushs 
Thousand):

30.000 0.000 15.000

Gou Dev’t:                    30.000 0.000 15.000

Ext Fin:                                     0.000 0.000 0.000

A.I.A:                                     0.000 0.000 0.000

Output: 80 National Road Construction/Rehabilitation (Bitumen Standard)

Contractor procured 

10% of the works completed.

Procurement of Supervision 
consultant has also stalled 

1% of works to be complted

Total Output Cost(Ushs 
Thousand):

198.770 0.000 155.439

Gou Dev’t:                    0.000 0.000 0.000

Ext Fin:                                     198.770 0.000 155.439

A.I.A:                                     0.000 0.000 0.000

Development Project : 1320  Construction of 66 Selected Bridges

Output: 71 Acquisition of Land by Government

10 hectares no land has been acquired. 24.6 hectares of land to be acquired.

Total Output Cost(Ushs 
Thousand):

0.500 0.056 1.000

Gou Dev’t:                    0.500 0.056 1.000

Ext Fin:                                     0.000 0.000 0.000

A.I.A:                                     0.000 0.000 0.000

Output: 74 Major Bridges

Ora 2  Bridge  on Pakwach-Inde-Ocoko road  (50%
 completed)

Ora 1Bridge on  Pakwach-Inde-Ocoko road (50% 
completed)

Awa  Bridge on Pakwach-Inde-Ocoko road  (50% 
completed)

Olemika  Bridge on Pakwach-Inde-Ocoko road 
(50% completed)

Nyakambu Bridge on  K

Construction of 66 selected bridges 
(Phase 2) Waiga-Nabukhaya, 
Nambola, Metsimeru-Sahana-
Khamitsaru-Dunga-Mahoma-
Mpanga-Ayugi-Amoro-Adidi-
Opio-Ondroo-Nabuswa-Perepa-
Ruzaire-Kagandi-Mpondwe-
Rubongi and Wariki, the 
solicitation documents, advert and 
the evaluation teams were 
submitted to CC for approval.

Construction of bridges

Total Output Cost(Ushs 
Thousand):

57.500 8.862 41.000

Gou Dev’t:                    57.500 8.862 41.000

Ext Fin:                                     0.000 0.000 0.000

A.I.A:                                     0.000 0.000 0.000

Development Project : 1322 Upgrading of Muyembe-Nakapiripirit (92 km)

Works and Transport Vote Budget Framework Paper FY 2017/18

Vote: Uganda National Roads Authority113



Output: 71 Acquisition of Land by Government

80 hectares of land and property acquired 468 PAPs have been paid. 24 hectares of land to be acquired.

Total Output Cost(Ushs 
Thousand):

3.000 0.000 1.000

Gou Dev’t:                    3.000 0.000 1.000

Ext Fin:                                     0.000 0.000 0.000

A.I.A:                                     0.000 0.000 0.000

Output: 80 National Road Construction/Rehabilitation (Bitumen Standard)

Contractor procured 

10% of the works completed.

Civil Works for Upgrading 92 Km 
Muyembe - Nakapiripirit to Paved 
Standards and 25 Km Secondary 
Link Roads, awaiting Approval of 
Pre-qualification report and 
Bidding document from Is DB

5% of civil works to be completed.

Total Output Cost(Ushs 
Thousand):

120.630 0.000 121.098

Gou Dev’t:                    0.000 0.000 0.100

Ext Fin:                                     120.630 0.000 120.998

A.I.A:                                     0.000 0.000 0.000

Development Project : 1402 Rwenkunye- Apac- Lira-Acholibur road

Output: 71 Acquisition of Land by Government

hectares of land puchased Project still under road design 18.5 hectares of land to be acquired.

Total Output Cost(Ushs 
Thousand):

1.000 0.000 10.000

Gou Dev’t:                    1.000 0.000 10.000

Ext Fin:                                     0.000 0.000 0.000

A.I.A:                                     0.000 0.000 0.000

Output: 80 National Road Construction/Rehabilitation (Bitumen Standard)

2% of civil works to be completed.

Total Output Cost(Ushs 
Thousand):

0.000 0.000 153.612

Gou Dev’t:                    0.000 0.000 0.000

Ext Fin:                                     0.000 0.000 153.612

A.I.A:                                     0.000 0.000 0.000

Development Project : 1403 Soroti-Katakwi-Moroto-Lokitonyala road
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Output: 71 Acquisition of Land by Government

hectares acquired Soroti-Katakwi-Moroto-
Lokitanyala (100km), collection of 
survey and valuation data is 
complete and currently finalizing 
the preparation of the Draft 
valuation report to be submitted to 
the CGV for consideration.

Moroto-Akism (53km), temporary 
staff have been hired to speed up 
the collection of survey and 
valuation data. A draft valuation 
report will be prepared and 
submitted to CGV by December.

100 hectares of land to be acquired.

Total Output Cost(Ushs 
Thousand):

2.000 0.000 10.000

Gou Dev’t:                    2.000 0.000 10.000

Ext Fin:                                     0.000 0.000 0.000

A.I.A:                                     0.000 0.000 0.000

Output: 80 National Road Construction/Rehabilitation (Bitumen Standard)

% of work complete 10% of civil works to be completed

Total Output Cost(Ushs 
Thousand):

2.000 0.000 43.000

Gou Dev’t:                    2.000 0.000 43.000

Ext Fin:                                     0.000 0.000 0.000

A.I.A:                                     0.000 0.000 0.000

Development Project : 1404 Kibuye- Busega- Mpigi

Output: 71 Acquisition of Land by Government

hectares of land aquired Busega-Mpigi, draft valuation 
report was submitted to CGV. A 
joint inspection has been conducted 
among UNRA, the contractor and 
CGV team

5.6 Hectares to be acquired.

Total Output Cost(Ushs 
Thousand):

1.000 0.000 20.504

Gou Dev’t:                    1.000 0.000 20.504

Ext Fin:                                     0.000 0.000 0.000

A.I.A:                                     0.000 0.000 0.000

Output: 80 National Road Construction/Rehabilitation (Bitumen Standard)

10% of civil works to be completed.

Total Output Cost(Ushs 
Thousand):

0.000 0.000 187.440

Gou Dev’t:                    0.000 0.000 0.000
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V3: Proposed Budget Allocations for 2017/18 and the Medium Term Projections

Table V3.1: Past Expenditure Outturns and Medium Term Projections by Programme*

Major Expenditure Allocations in the Vote for FY 2017/18

Table V3.2: Key Changes in Vote Resource Allocation

Ext Fin:                                     0.000 0.000 187.440

A.I.A:                                     0.000 0.000 0.000

Billion Uganda shillings FY 2016/17 Medium Term Projections

FY 2015/16 
Outturn

Approved 
Budget

Actual 
Releases by 
End Q1

2017-18 2018-19 2019-20 2020-21 2021-22

Vote :113 Uganda National Roads Authority

Programme: 51 National 
Roads Maintenance & 
Construction

1,776.775 2,634.119 566.559 3,802.694 4,026.717 4,367.233 4,776.740 7,188.620

Total for the Vote 1,776.775 2,634.119 566.559 3,802.694 4,026.717 4,367.233 4,776.740 7,188.620

The budget has been significantly allocated to the ongoing road projects with only new projects like Kitala Gerenge 
included.

Major changes in resource allocation over and above the 
previous financial year

Justification for proposed  Changes in Expenditure and 
Outputs

Vote :113 Uganda National Roads Authority

Programme : 51 Uganda National Roads Authority

Output: 01  Monitoring and Capacity Building Support

Change in Allocation (UShs Bn) :    59.270 The change is due to the ongoing recruitment of additional 
staff.

Output: 02  UNRA Support Services

Change in Allocation (UShs Bn) :    (55.396) l

Output: 71  Acquisition of Land by Government

Change in Allocation (UShs Bn) :    326.418 the increment is due to the increase in the budget allocation 
for the FY 2017/18

Output: 72  Government Buildings and Administrative Infrastructure

Change in Allocation (UShs Bn) :    (1.022) The budget for FY 2016-17 was a one off purchase.

Output: 74  Major Bridges

Change in Allocation (UShs Bn) :    (263.936) A number of bridges have been completed hence the 
decrease.

Output: 76  Purchase of Office and ICT Equipment, including  Software
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V4: Vote Challenges for 2017/18 and the Medium Term

Change in Allocation (UShs Bn) :    11.087 The ICT equipment are meant for the new staff that are are 
being recruited.

Output: 77  Purchase of Specialised Machinery & Equipment

Change in Allocation (UShs Bn) :    5.102 The need of more road equipments

Output: 81  National Road Construction/Rehabilitation (Other)

Change in Allocation (UShs Bn) :    (101.510) The decrease is because of the option that we took to use the 
output code of 80.

Output: 80  National Road Construction/Rehabilitation (Bitumen Standard)

Change in Allocation (UShs Bn) :    1,845.416 To enable completion of a number of ongoing projects.

Additional requirements for funding and outputs in 2017/18 Justification of requirement for additional outputs and 
funding

Vote  113 -- Uganda National Roads Authority

Programme :   51 -- National Roads Maintenance & Construction

Output : 71   Acquisition of Land by Government

Funding requirement UShs Bn : 281.453 The acquisition of the right of way will result into expeditious 
completion of construction and rehabilitation of National 
roads which will contribute towards the development of 
adequate, reliable and efficient Multi-modal transport 
network in Uganda.

Output : 74   Major Bridges

Funding requirement UShs Bn : 33.000 Construction of bridges is line with the sectoral objective of 
developing adequate, reliable and efficient multi modal 
transport network in the country through construction of new 
and rehabilitation of old bridges to tourism, mining and 
agriculture producing areas.

Output : 80   National Road Construction/Rehabilitation (Bitumen Standard)

Funding requirement UShs Bn : 993.400 The projects are in line with the sectoral objective of 
developing adequate, reliable and efficient multi modal 
transport network in the country through constructing and 
rehabilitating national roads.

Output : 01   Monitoring and Capacity Building Support

Funding requirement UShs Bn : 36.143 The additional resources shall enable improvement of the 
human resource and institutional capacity of UNRA to 
efficiently execute the planned interventions.

Vote Challenges for FY 2017/18

Inadequate GOU funding and unpredictable funding from donors, delays in procurement of contractors and consultants 
due to the rigid PPDA law, reliance on external contractors for development projects due to a weak local construction 
industry

Table V4.1: Additional Output Funding Requests
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Output : 77   Purchase of Specialised Machinery & Equipment

Funding requirement UShs Bn : 15.500 The road construction equipment shall enable effective and 
efficient maintenance of national roads that will  enable 
development of adequate, reliable and efficient multi modal 
transport network in the country.
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