Structure of Submission

QUARTER 2 Performance Report

Summary of Vote Performance

Cumulative Progress Report for Projects and Programme

Quarterly Progress Report for Projects and Programmes

QUARTER 3: Workplans for Projects and Programmes

QUARTER 4: Cash Request

Submission Checklist

PLEASE NOTE: This submission is incomplete. If submitted in it's current form, then all vote transactions on the IFMS will be stopped after the submission deadline and future releases will be withheld until a complete submission is received. Only in circumstances of force majeure may sanctions be waived. Refer to the submission checklist at the end of this report for details of the gaps in the submission

HALF-YEAR: Highlights of Vote Performance

V1: Summary of Issues in Budget Execution

This section provides an overview of Vote expenditure

(i) Snapshot of Vote Releases and Expenditures

Table V1.1 below summarises cumulative releases and expenditures by the end of the quarter:

Table V1.1: Overview of Vote Expenditures (UShs Billion)

| (i) Excluding | Arrears, Taxes | Approved Budget | Cashlimits by End | Released by End | Spent by End Dec | % Budget Released | % Budget Spent | % Releases Spent |
|---------------|----------------|--------------------|----------------------|--------------------|---------------------|----------------------|-------------------|---------------------|
| | Wage | 5.890 | 2.945 | 2.334 | 2.171 | 39.6% | 36.9% | 93.0% |
| Recurrent | Non Wage | 23.849 | 15.973 | 13.772 | 10.658 | 57.7% | 44.7% | 77.4% |
| Б 1 | GoU | 32.351 | 19.754 | 21.955 | 16.265 | 67.9% | 50.3% | 74.1% |
| Development | nt Ext Fin. | 21.472 | N/A | 17.191 | 15.306 | 80.1% | 71.3% | 89.0% |
| | GoU Total | 62.091 | 38.672 | 38.061 | 29.093 | 61.3% | 46.9% | 76.4% |
| Total GoU+Ex | t Fin. (MTEF) | 83.563 | N/A | 55.252 | 44.399 | 66.1% | 53.1% | 80.4% |
| (ii) Arrears | Arrears | 0.000 | N/A | 0.000 | 0.000 | N/A | N/A | N/A |
| and Taxes | Taxes** | 8.200 | N/A | 0.000 | 0.000 | 0.0% | 0.0% | N/A |
| | Total Budget | 91.763 | 38.672 | 55.252 | 44.399 | 60.2% | 48.4% | 80.4% |

The table below shows cumulative releases and expenditures to the Vote by Vote Function:

Table V1.2: Releases and Expenditure by Vote Function*

| Billion Uganda Shillings | Approved Budget | Released | Spent | % Budget Released | % Budget Spent | % Releases Spent |
|---|--------------------|----------|-------|----------------------|-------------------|------------------------|
| VF:0101 Crops | 34.20 | 22.64 | 16.95 | 66.2% | 49.5% | 74.9% |
| VF:0102 Animal Resources | 30.19 | 21.33 | 17.82 | 70.7% | 59.0% | 83.5% |
| VF:0149 Policy, Planning and Support Services | 19.17 | 11.28 | 9.64 | 58.8% | 50.3% | 85.4% |
| Total For Vote | 83.56 | 55.25 | 44.40 | 66.1% | 53.1% | 80.4% |

^{*} Excluding Taxes and Arrears

(ii) Matters to note in budget execution

In the 2nd quarter of FY 2013/14; MAAIF (Vote 010) mainly focused on the following outputs: Fast tracking implementation of the new MAAIF structure; which saw the recruitment of over 20 new members of Staff at the centre and the creation of new Departments.

Formulation of the project proposals to implement the Non-ATAAS component of the DSIP; notable amount these was the Agriculture Cluster Development Project; The Pastoral Livestock Resilience Project and the proposal to promote proper nutrition among infants by the GAFSP.

Fast tracking the procurements (contractual obligations) that were rolled over from Financial year 2012/13; which included procurement of 20 tractors; 3 station wagons, settling up of small scale irrigation demonstrations; completion of the MAAIF proposed headquarters structural/architectural designs, among others.

Ensuring the smooth operation of heavy duty equipment for digging water for agriculture production infrastructure; that were deployed in the districts of Lwengo, Nakasongola and Wakiso

HALF-YEAR: Highlights of Vote Performance

Continued with other planned activities of the MAAIF as contained in the Ministerial policy Statement of 2013/14.

Various activities were undertaken to achieve the above outputs and MAAIF registered success as detailed in the individual Programmes/Projects Quarter 2 FY 2013/14. However implementation of activities to achieve the above outputs was not as fast as anticipated; thus affecting the Vote budget performance; largely due to the following reasons:

There was a general occasional malfunction of the integrated Finance Management System (IFMS).

The activities to fast tracking the procurements (contractual obligations) that were rolled over from FY 2012/13 were delayed by the revalidation of procurements requirements under the PPDA.

The open bidding procurement method regulation continues to delay the contracting of firms for most of the capital development procurements involving huge sums of money.

The procurement of Land for palm oil growing in Buvuma Islands continues to be lengthy as identification of true land owners for compensation involves a lengthy verification exercise.

MAAIF intends to find solutions to overcome the above constraining issues so as to improve the Vote Budget Performance in the 3rd quarter and in the rest of the FY 2013/14.

Table V1.3: High Unspent Balances and Over-Expenditure in the Domestic Budget (Ushs Bn)

(i) Major unpsent balances Programs, Projects and Items VF: 0102 Animal Resources 2.11Bn Shs Programme/Project: 09 Fisheries Resources Department Reason: Items 0.55Bn Shs Item: 226002 Licenses Reason: **0.54Bn Shs** Item: 223007 Other Utilities- (fuel, gas, firewood, charcoal) Reason: Programs, Projects and Items VF: 0101 Crops **1.35Bn Shs Programme/Project:** 1195 Vegetable Oil Development Project-Phase 2 Reason: Items **1.28Bn Shs** Item: 311101 Land Reason: Programs, Projects and Items VF: 0101 Crops 1.25Bn Shs Programme/Project: 1194 Labour Saving tech and mech for agricultral production enhancment Reason: Items **0.87Bn Shs** Item: 231005 Machinery and equipment

HALF-YEAR: Highlights of Vote Performance

Reason:

Programs, Projects and Items

VF: 0101 Crops

0.89Bn Shs Programme/Project: 0970 Crop disease and Pest Control

Reason:

Programs, Projects and Items

VF: 0149 Policy, Planning and Support Services

0.55Bn Shs Programme/Project: 1267 Construction of Ministry of Agriculture, Animal Industry & Fisheries Headquaters

Reason:

Items

0.55Bn Shs Item: 231001 Non Residential buildings (Depreciation)

Reason:

(ii) Expenditures in excess of the original approved budget

Programs and Projects

VF: 0102 Animal Resources

1.38Bn Shs Programme/Project: 0097 Support to Fisheries Development

Reason

Items

1.38Bn Shs Item: 231007 Other Fixed Assets (Depreciation)

Reason:

* Excluding Taxes and Arrears

V2: Performance Highlights

This section provides highlights of output performance, focusing on key outputs and actions impelemented to improve section performance.

Table V2.1: Key Vote Output Indicators and Expenditures*

| Vote, Vote Function Key Output | Approved Budget and Planned outputs | Cumulative Expenditure and Performance | Status and Reasons for any Variation from Plans |
|-----------------------------------|---|---|--|
| Vote Function: 0101 Crops | | | |
| Output: 010101 F | Policies, laws, guidelines, plans a | and strategies | |
| Description of Performance: | Irrigation policy developed | Plant Variety Protection Law/ Bill passed by Parliament into | N/A |
| | Mechanization policy developed | Law. Awaiting assent by HE the President of Uganda | |
| | Plant Variety Protection Law | Plant Protection Health Bill | |
| | finalized | finalized and resubmitted to Parliament for consideration | |
| | Plant Protection Health Bill | | |
| | finalized | Fertilizer Policy adopted by MAAIF TPM, awaiting | |
| | Regulations under Agricultural Chemicals Control Act, 2006 | approval by Cabinet | |
| | gazetted and disseminated | Fertilizer Regulations approved by MAAIF TPM; awaiting | |
| | Regulations under Seed and Plant Act, 2006 gazetted and | gazetting | |
| | disseminated | Consultative process completed, | |

| Vote, Vote Function Key Output | Approved Budget and Planned outputs | Cumulative Expenditure and Performance | Status and Reasons for any Variation from Plans |
|-----------------------------------|--|---|--|
| | 12 Standard Operating Procedures (SOPS) drafted to domesticate 12 International | on National Fertilizer Strategy presented and adopted by TPM. Awaiting submission to Cabinet for approval | |
| | Sanitary and Phytosanitary Measures (ISPMs)under FAO Finalize Fertilizer Policy | Pesticide Registration and Control Regulations drafted | |
| | Finalize Fertilizer Regulations | Pesticide Application equipment and Protective gear Regulations drafted | |
| | Develop Fertilizer Strategy | Fertilizer Regulations concluded; due for printing | |
| | | Draft Irrigation policy discussed at Inter ministerial Technical Committee for Water for Production | |
| | | Draft Mechanization policy finalized | |
| Output Co | st: UShs Bn: 1.94: | 5 UShs Bn: 0.769 | 9 % Budget Spent: 39.5% |
| Output: 010102 | Quality Assurance systems along | the value chain | |
| Description of Performance | Certificates issued after Inspection for Consignments of exports of (Flowers, Fruits and Vegetables, Coffee, Tea, Tobacco, Cocoa, Simsim, Pulses, Spices . (with emphasis to certification of Maize, beans, cassava, rice, banana, coffee, Tea seeds/plantlets) 800 Import Permits issued after a Pest Risk Analysis (with emphasis to certification of Maize, beans, cassava, rice, banana, coffee, Tea seeds/plantlets) The Quality status of 22,000 metric tons of Uganda cocoa beans destined for the export market,monitored and validated. The quality of made Tea from the seven stallholder's Tea factories of Kayonza, Kinkizi,Igara, Buhwezu, Mabale, Mpanga and Bugambe | Sesame, Pallets, Fruits and Vegetables, cocoa, Spices, Cotton Cakes, cut flowers, and other plants 163 form X issues for materials of unknown health status for herbs, soil samples, Research materials (seedlings, Plants and Seeds) 506 Import permits issued after PRA for Plants, Grain seeds, Fruits and Vegetables, Tubers, carrots, husks, grass, seedlings, and Poles The quality of made tea in the 4 factories of Kayonza, Kinkizi, Mabale and Mpanga monitored The quality of cocoa beans for export in 3 ware houses in Bundibugyo and 3 in Kampala monitored and validated and a | private sector led activity |
| | monitored . Raise 100,000 Quality oil palm seeds to smallholders | total of 13,800 MT for export inspected. 105,000 oil palm seedlings | |

| Vote, Vote Function Key Output | Approved Budget and Planned outputs | Cumulative Expenditure and Performance | Status and Reasons for any Variation from Plans |
|-----------------------------------|--|--|--|
| | (Kalangala) | planted in the nursery at OPUL | |
| | Provide high quality fertilizers | in Kalangala. 45,000 seedlings will be planted in the | |
| | on credit to 1,500 oil palm farmers, in Kalangala | subsequent quarters. | |
| | Undertake oil palm research | 335 tones of fertilizer , delivered for distribution to | |
| | activities to identify new oil | smallholder oil palm farmers in | |
| | palm areas and solutions to challenges in oil palm growing | Kalangala | |
| | Undertake research to improve | Oil palm research trials maintained in the outlying | |
| | the yields of oilseeds | islands of Kalangala, Masaka, | |
| | • | Masindi and Buvuma. | |
| | Standards on rice grain disseminated to 500 Rice | 107 hectares of oil palm planted | |
| | millers and 50 Local | by smallholder farmers on | |
| | Governments | Bugala island. Total area | |
| | | planted by smallholders in Kalangala is now 3,863 | |
| | | hectares. | |
| | | Agronomic performance of oil | |
| | | palm gardens observed in terms | |
| | | of canopy diameter, girth | |
| | | growth, height of trees, number of open leaves/ trees, flowering | |
| | | and nutrient deficiencies. | |
| | | Assessment of disease | |
| | | incidences in oil palm made in | |
| | | Kalangala and occurrences in the trials done | |
| | | MOUs with NACRRI finalized | |
| | | and submitted for clearance by the Solicitor General for oil seed | |
| | | research. | |
| | | Annual rice research reports are | |
| | | circulated.Field tests are | |
| | | continued.Technical package" is developed for the target rice | |
| | | cultivation environments. For | |
| | | lowland is reviewed and prepared.Package for lowland is | |
| | | prepared. Package for fowland is prepared. | |
| | | Rice market study is continued. | |
| | | Data collection and draft analysis was made.Data | |
| | | collection and draft analysis was | |
| Performance Indicators: | | | |
| Sales of improved seed (MT) | 0 | 0 | |
| Quantity of seed certified (MT) | 10000 | 6700 | |

| Vote, Vote Function Key Output | Approved Budget and Planned outputs | Cumulative Expenditure and Performance | Status and Reasons for any Variation from Plans |
|---|---|---|--|
| No. of seed inspections | 30 | 14 | |
| carried out No. of District Local Governments Supervised, monitored and technical backstopped on 15 major crop enterprises | 120 | 72 | |
| Output Cost. | : UShs Bn: 4.175 | 5 UShs Bn: 0.369 | 9 % Budget Spent: 8.8% |
| Output: 010103 (| Crop production technology pro | notion | |
| Description of Performance: | | LPOs issued for purchase of 20 wheeled tractors with implements; for distribution to farmer groups engaged in production of strategic commodities in the DSIP. | N/A |
| | 2,500,000 cocoa seedlings procured and distributed to farmers in coca growing districts | A total of 778,500 cocoa seedlings were procured and distributed to farmers in the districts of Kibaale, Hoima, Mpigi, Mukono, Jinja, Wakiso, Masindi, luwero, | |
| | 22 Irrigation and water harvesting demonstrations made and promoted in the districts of Nebbi, Katakwi, Amuru, Isingiro, Kween, , Maracha, Gulu, Mitooma, Kibaale, Serere, Ngora, Mbale, Tororo, Namutumba, Buyende, Rubirizi, Masaka, Mityana, Bulisa, Lwengo, Nwoya and Buikwe | The other 3 sites in Katakwi. | |
| | 12 sustainable land management technologies promoted and dissemination capacity developed | been cleared by the Solicitor General. | |
| | 4 Tractor makes and other agricultural machinery tested for suitability to Uganda's conditions | Ushs. 534,734,000 | |
| | Establish an agricultural mechanization resource centre for training of machinery operators, technical information generation, referral workshop and testing/evaluation of agricultural machinery | (US\$205,667) disbursed to smallholder oil palm farmers for maintenance of smallholder gardens. The total loan disbursed to smallholder farmers is now Ushs. 30,113,702,960 | |
| | Offer crop production loans to 1,500 smallholder farmers of oilpalm | Smallholder oil palm farmers harvested 2,533,944 kgs (2,534 tons) of fresh fruit bunches (ffb) valued at Ushs. 933,530,050 Page 7 | |

| Vote, Vote Function Key Output | Approved Budget and Planned outputs | Cumulative Expenditure and Performance | Status and Reasons for any Variation from Plans |
|---|---|---|--|
| | Provide loan guarantee to smallholder farmers of oil seeds | (US\$359,050). The total fresh fruit banches (ffb) harvested by smallholder oil palm farmers between January 2010 and September 2013 is 20,134,387 kgs (20,134 tons) valued at Ushs. 8,087,093,642 (US\$3,110,121). | |
| | | 107 hectares of oil palm planted by smallholder farmers on Bugala island. The total area planted by smallholders in Kalangala is now at 3,863 hectares. The total oil palm area planted in Kalangala is now 10,063 hectares. | |
| Output Cost. | | | % Budget Spent: 43.2% |
| Output: 010104 Description of Performance: | Trop pest and disease control me Technical back up to the districts to control crop epidemic pests and diseases like BBW, CBSD, Armyworm, Quelea Birds, Fruit flies, Coffee Twig Borer, Desert Locusts, Coffee Leaf Rust etc implemented 50 Staff Trained in the Control of epidemic pests and diseases like BBW, CBSD, Armyworm, Quelea Birds, Fruit flies, Coffee Twig Borer, Desert Locusts, Coffee Leaf Rust etc Assorted Pesticides, Traps and Spray pumps procured for demonstrations and emergency control of pests and diseases in Bananas, Coffee, Tea, Rice, Maize Beans, Irish Potatoes, Cassava, and Fruits Pests and diseases affected districts for emergency control | Conducted surveillance and technical backstopping visits to the districts of Bulambuli and Kween on Quelea Birds; Bulambuli, Mbale, Iganga, Kumi, Soroti, Bukedea, Kapchorwa, Manafwa, and Sironko on Maize Lethal Necrosis Disease (MLND); Iganga, Bugiri, Budaka, Tororo, Pallisa, Busia, Sironko, Kumi, Bukedea, Ngora, and Mbale on effectiveness of Strigaway Maize i.e the use of Imazapyr treated Maize Technically back stopped the 62 BBW affected districts on Development of BBW Control Bye Laws and provided the Bye Law Formats Technically supported 17 Districts affected by Maize Lethal Necrosis, Coffee Leaf Rust, Maize Stalk Borer with 3,255 litres of Cypermethrin 5% EC, 4,829 litres of Dimethoate 40 EC, and 2,244 litres of Tebuconazole 250 g/l. The Districts were: Mbale, Bulambuli, Kapchorwa, Bududa, Sironko, Manafwa, Bukwo, Kween, Kasesese, | N/A |
| | | Kabale, Arua, Zombo, Iganga, Kumi, Bukedea, Masindi and Kiryandongo Technically | |

| Vote, Vote Function Key Output | Approved Budget and Planned outputs | Cumulative Expenditure and Performance | Status and Reasons for any Variation from Plans |
|--|--|---|--|
| | | backstopped districts of Serere, and Soroti with 300 litres of Cypermethrin 5%EC to control Sweet Potato Caterpillars | |
| | | 114 District Staff trained as follows; - Sixty Six (66) plant doctors from 26 districts in Eastern and Northern Uganda were trained in plantwise modules 1 & 2 from July – October 2013 as follows; Eighteen Plant doctors were trained from Ngora (3), Kumi (4), Nwoya (6), Bukeddea (3), and Kayunga (2) - Thirty six (36) Plant doctors were trained from Tororo, Dokolo, Oyam, Kaliro, Namayingo, Katakwi, Jinja, Sironko, Mbale, Masindi, Bugiri, Bududa, Nebbi, Mayuge, Arua, Bukeddea and Kumi districts Twelve (12) plant doctors were trained from Kamuli, Mayuge, Bulambuli, Budaka, Busia, and Kibuku districts. | |
| | | Conducted surveillance and technical backstopping visits to (22 districts) the districts of Bulambuli and Kween on Quelea Birds; Bulambuli, Mbale, Iganga, Kumi, Soroti, Bukedea, Kapchorwa, Manafwa, and Sironko on Maize Lethal Necrosis Disease (MLND); Iganga, Bugiri, Budaka, Tororo, Pallisa, Busia, Sironko, Kumi, Bukedea, Ngora, and Mbale on effectiveness of Strigaway Maize i.e the use of Imazapyr treated Maize Seed on control of Striga weed. | |
| Performance Indicators: | | | |
| Number of chemical dealers and premises registered | 100 | 42 | |
| Number of agro chemicals registered | 150 | 96 | |
| No. of surveillance, monitoring and forecasting of pests and disease outbreaks undertaken | 40 | 42 | |
| No. of staff trained in pest | 150 | 146 | |

| Vote, Vote Function Key Output | Approved Budget and Planned outputs | Cumulative Expenditure and Performance | Status and Reasons for any Variation from Plans |
|---|--|---|---|
| surveillance, diagnostics and control | | | |
| No of mobile plant clinics and diagnostic centres operational | 50 | 74 | |
| No of crop and pest disease control interventions undertaken | 60 | 81 | |
| Output Cost. | | 5 UShs Bn: 0.187 | 7 % Budget Spent: 17.9% |
| | Food and nutrition security | | |
| Description of Performance: | Food and Nutrition Security surveillance carried out 2 times a year in all regions of Uganda and Food security maps produced. | Carried out Food and Nutrition Surveillance in all the 4 regions of Uganda (Central, Western, Northern and Eastern). | N/A |
| Performance Indicators: | | | |
| Number of Local Government Staff trained in household processing of banana/other crops into nutritious products | 300 | 60 | |
| Number of districts assessed for food and nutrition security | 35 | 20 | |
| Output Cost. | UShs Bn: 2.840 | UShs Bn: 0.143 | B % Budget Spent: 5.0% |
| Output: 010106 I | ncreased value addition in the se | ector | |
| Description of Performance: | Public Private Partnerships (PPP"s) strengthened along the commodity value chains. The Tea Industry platform on Value addition and Quality established to bring together all the stakeholders in Tea processing marketing and export. Promote improved postharvest handling and value addition technologies and methodologies among farmers and business community in partnership with the private entrepreneurs Formulate essential oil standards and review mils, oils and different standards for purposes of promoting certification of oils (UNBS) | Mobilized, trained TOTs and beneficiaries of the citrus and mango mother gardens and trained beneficiaries on GAP and site identification Nakasongola district Disseminated Uganda and Eastern Africa maize grain quality standards to 30 TOTs in Kampala. | Its difficult to have a comprehensive inventory of all farmers engaged in primary processing that are not registered with UNFE and not supported by NAADS |
| Performance Indicators: | | | |
| No of farmers groups involved in primary processing | 250 | 370 | |

| Vote, Vote Function Key Output | Approved Budget and Planned outputs | Cumulative Expenditure and Performance | Status and Reasons for any Variation from Plans |
|-----------------------------------|--|--|--|
| Output Cost: | UShs Bn: 0.694 | UShs Bn: 0.120 |) % Budget Spent: 17.3% |
| Output: 010107 P | Promotion of Production & Prod | uctivity of priority commodities | |
| Description of Performance: | To Procure 3,750,000 Tea seedlings to be distributed to the major tea growing areas (Rwampara, Nebbi, Zombo, Buhwezu and Kisoro). 40 Technology Incubation | A total of 1,003,685 tea seedlings were procured and distributed to Veterans of the Luwero Triangle Civilian Veterans Pilot Project in Buhweju District (Buhweju Zone) | N/A |
| | Centre's for supplying clean Banana planting materials in 10 districts established. | 500,000 tea plantlets procured under a framework contract for distribution to farmers in | |
| | Undertake preparations for establishing a tea processing factory under a Private Public Partnership in Kabale. 1, 600,000 Quality tea plantlets to establish 300 acres of tea | Kabale/Kigezi sub region Completion of procurement for 4 MT of NERICA 4 rice seed that was kick-started in FY2012/13 was continued. Procurement for another 7.5 MT | |
| | procured and distributed, Kabale district, Kamuganguzi, Buhara, Rubaya, Butanda, Kitumba, Ikumba, Bukinda, Hamurwa and Bubale sub counties | of NERICA 4 rice seed initiated. 22 sites selected for establishment of the TICs/Mother Gardens in Ibanda, Bushenyi, Rubirizi, Mitooma and Rukungiri to | |
| | At least 240 MT of rice seed produced from the farmer / community seed multiplication sites using foundation seed availed by MAAIF and NARO. | sustainably supply clean banana plantlets. | |
| | At least 40 Ha of fertilizer use rice demos established in 15 pilot districts in Central, Eastern, Northern, Western and South Western Uganda | | |
| Output Cost: | | |) % Budget Spent: 32.1% |
| - | Primary processing and value addition promotion activities for 7 priority crop commodities (Maize, Beans, Rice, Cassava, Banana, Tea and Coffee) supported, supervised and monitored regionally. | Mobilized, trained TOTs and beneficiaries of the citrus and mango mother gardens and trained beneficiaries on GAP and site identification Nakasongola district | N/A |
| | Technology incubation centers along the commodity value chain established and maintained in the commodity clusters. | Disseminated Uganda and Eastern Africa maize grain quality standards to 30 TOTs in Kampala. | |
| | At least 40 Ha of fertilizer use rice demos established in 15 | | |

| Vote, Vote Function Key Output | Approved Budget and Planned outputs | Cumulative Expenditure and Performance | Status and Reasons for any Variation from Plans |
|-----------------------------------|---|--|--|
| | pilot districts in Central, Eastern, Northern, Western and South Western Uganda | | |
| | At least 40 rice millers & traders trained to be able to produce an equivalent to grade three (3) rice of UNBS. | | |
| Output Cost | t: UShs Bn: 0.82 | 6 UShs Bn: 0.25 | 7 % Budget Spent: 31.1% |
| Output: 010109 | Control of pest and diseases in pa | riority commodities | |
| Description of Performance: | Soil Fertility Knowledge management enhanced | Technically back stopped the 62 BBW affected districts on Development of BBW Control | |
| | 300 Soil Testing Kits procured and distributed to District | Bye Laws and provided the Bye Law Formats | |
| | Production Departments 750 Technology Transfer | Districts supported with more 2,244 litres of Tebuconazole to demonstrate on control of | |
| | Agents (TTAs) for fertilizer | Coffee Leaf Rust . The Districts | |
| | application/ use and Extension Staff trained | were; Mbale, Manafwa, Bududa, Sironko, Bulambuli, Kapchorwa, Bukwo and Kween | |
| | 3000 Starter Kits (Pack= 1.25 kgs DAP+ UREA+ Seed) procured for demonstrations | ,Kabale, Kabarole, Kasese, Bundibugyo, Arua and Zombo | |
| | Access to finance (Fertilizer Development Fund) advocated for; | 1.9 billion disbursed to 41 Districts and they embarked on mobilization and training on BBW Control | |
| | Financial Support to handle Bulk Fertilizer Imports advocated for; | Consultants to develop Fertilizer Strategy recruited, Draft Fertilizer Strategy in place; Consultative process on going | r |
| | 10 fertilizer importers and 1500 fertilizer dealers trained | Procurement ongoing for 300 Soil Testing Kits to be | |
| | Coordinate fertilizer use Initiative | distributed to District Production Departments | |
| | Undertake deliberate and strategic measures to control the Coffee Leaf Rust 12.000 Farmers trained on | | |
| | Control of Coffee Leaf Rust in the districts that received inputs | | |
| | of Mbale, Manafwa, Bududa, Sironko, Bulambuli, Kapchorwa, Bukwo and Kween ,Kabale, Kabarole, Kasese, Bundibugyo, Arua and Zombo | | |
| | Undertake deliberate and strategic measures to control the Banana Bacterial Wilt | | |

| Vote, Vote Function Key Output | Approved Budget and Planned outputs | Cumulative Expenditure and Performance | Status and Reasons fo Variation from Plans | or any |
|---|---|---|---|--------|
| | 60 District Local Governments leaders sensitized on formulation and benefits of Ordinances /Bye Laws in control of BBW. | | | |
| Output Cost. | | | 0.524 % Budget Spent: | 32.7% |
| Vote Function Cost Vote Function: 0102 Animal | | 4 UShs Bn: 1 | 6.946 % Budget Spent: | 49.5% |
| | | 4 | | |
| | mproved access to water for liv Construct 20 valley tanksand 10 | | of N/A | |
| Description of Ferjormance: | valley dams in the cattle corridor districts with equipment from the Japanese Government. | capacity of 93,000 cubic me of water dug (constructed) I Lwengo, Nakasongola Wal Bugiri, Mbarara and Isingir | eters I kiso, | |
| Performance Indicators: | | | | |
| Number of fish breeding arears identified, marked and gazzetted | 70 | 25 | | |
| Output Cost. | UShs Bn: 0.21 | 0 UShs Bn: | 0.120 % Budget Spent: | 56.9% |
| _ | Promotion of Animals and Anim | nal Products | | |
| | Bee keeping boosted to enable pollination and reproduction of livestock fodder. The EU market for honey and honey products sustained through quality assurance. Viable silkworm egg parent lines availed at the National Sericulture Centre Laboratories Kawanda - bred and hybrids distributed in various parts of the country to improve quality and quantitative silk production Mulberry planting materials/ cocoon feeding materials multiplied and distributed in various parts of the country | | | |
| Output Cost. Output: 010204 F | UShs Bn: 0.96 Promotion of sustainable fisheri | | 0.552 % Budget Spent: | 57.4% |
| Description of Performance: | | Completed procurement of | N/A | |
| | Undertake catch assessment surveys on all water bodies | Procurement of 3 search particles boats with 3 outboard engine ongoing | | |
| | Fishing capacity controlled through Licensing all fishers on all water bodies | (MoU and enforcement stra for the Agricultural/Fisheric | | |
| | Fishing capacity controlled through direct support to distric | enforcement police Unit | | |

| Vote, Vote Function Key Output | Approved Budget and Planned outputs | Cumulative Expenditure and Performance | Status and Reasons for any Variation from Plans |
|---|---|---|--|
| | to fund licensing activities | equipment being procured | |
| | Fish aquaculture laboratory equipment at Kajjansi, Mbale, Bushenyi, Gulu purchased and installed | Inspection and auditing of the sixteen fish processing plants in Uganda undertaken | |
| | Five (5) Mukene suitable packaging and processing technologies for wet seasons | Inspection of all the gazetted landing sites for hygienic and sanitary compliance undertaken | |
| | identified and promoted (24 drying racks, 1 store and 4 feed mills) in Busia, Kamuli, Mukono, Mpigi, Gulu, Kitgum, | Procurement of fisheries quality lab reagents, supplements and consumables undertaken | |
| | Lamwo, Kisoro, Bushenyi and Isingiro and Sironko | Mapping of fishing grounds and breeding areas for mukene undertaken in Kiyindi, | |
| | Provision of 40 cages to scale up existing fisher clusters on Lakes Victoria, Albert, Albert | Kalangala, Bulisa, Buikwe and Jinja. | |
| | Nile and 2 minor lakes | 1 catch assessment survey conducted | |
| | Provision of permanent markings for licensed fishing boats to control fishing capacity on Lake George/Edward | 20,000 fishers directly supported to control fishing activities | |
| | | Equipment for 4 Fish aquaculture laboratories at Kajjansi, Mbale, Bushenyi, Gulu purchased | |
| | | 8 Mukene drying racks constructed in Buvuma (4) and Bulisa (4), Bids opened for construction of 1 store at Kiyindi in Buikwe and Procurement initiated for 1 fish feed mill | |
| Performance Indicators: | | | |
| No. of aquaculture enterprises established | 5000 | 600 | |
| Output Cost. | | | B % Budget Spent: 30.2% |
| | Vector and disease control measu | A draft framework for the | N/A |
| Description of Performance: | agriculture Police Unit to enforce the various sector laws and regulations on crops, animals and fisheries. | establishment of an Agricultural Police unit made | IV/A |
| | Animal disease outbreaks | Investigated outbreaks of African Swine Fever, Contageous Bovine | |
| | investigated in the various parts of the country and confirmed by laboratory methods as they | Pleuropneumonia (CBPP), Foot and Mouth Disease (FMD), Avian Influenza, Rift Valley Fever (RVF), and animal | |
| | occur. | 1 CTCI (IC VI), and annual | |

| W. W. E. | A | C1-4' E1'4 | C4-4 |
|---|--|--|--|
| Vote, Vote Function Key Output | Approved Budget and Planned outputs | Cumulative Expenditure and Performance | Status and Reasons for any Variation from Plans |
| | | trypanosomiasis in 36 districts | |
| | Animal quarantine restrictions | | |
| | declared and effectively / | Quarantine restrictions declared | |
| | efficiently enforced in disease outbreak sub-counties. | and enforced in Isingiro, Rakai and Kiruhura districts for FMD | |
| | outoreak sub-counties. | and Kirumura districts for TWID | |
| | Tsetse suppression activities | 4,600 deltamethrin treated tsetse | |
| | undertaken in 40 districts using | traps deployed,14,098 head of | |
| | community based Tsetse and | cattle treated with pour-on | |
| | Trypanosomiasis control technologies | insecticide. 3,000 insecticide treated tiny targets deployed | |
| | teemologies | treated thry targets deproyed | |
| | Undertake diseases investigation | Surveillance for animal diseases | |
| | for Poultry diseases, (Anthrax, | undertaken in 39 districts | |
| | PPR and | T. 1 . 11 . 1 . 6 . 00 | |
| | FMD). | Technical backup for 30 districts to control major | |
| | Establishment of the integrated | epidemic diseases and vectors | |
| | and specialized diagnostic | undertaken | |
| | service functions in the | | |
| | JNADDIC | | |
| | including rehabilitation of MAK-COVAB | | |
| Doufouss on a Ludio atoma. | remaintation of WAK-COVAD | | |
| Performance Indicators: | | | |
| Number of districts with | 50 | 39 | |
| technical capacity to control major epidemic diseases | | | |
| No. of districts where | 45 | 39 | |
| surveillance for animal | 7.5 | 37 | |
| disease has been under taken | | | |
| No. doses of FMD, CBPP, | 3,000,000 | 571,000 | |
| rabies and ECF vaccines | | | |
| procured | | | |
| Output Cost | | | % Budget Spent: 34.9% |
| _ | mproved market access for lives | | N/A |
| Description of Performance: | monitored and evaluated in | Survey Land for establishment of 1 quarantine station at | N/A |
| | districts of Nakaseke, Luwero, | Tangiriza in Kiruhura and | |
| | Nakasongola, Kayunga, Kiboga, | _ | |
| | Kyankwanzi, Masaka, Lwengo, | | |
| | Sembabule, Lyantonde, | The contract was signed | |
| | Kiruhura, Gomba and Mubende | resettlement of some | |
| | Goat breeding for exports | communities of the Basongola: | |
| | promoted through a PPP with a | 2 | |
| | private breeder in Sembabule. | The cadastral survey will span | |
| | Constant and small! | about 11,000 acres of resettled | |
| | Create an enabling environment and guidelines for the | area; | |
| | development of areas involved | The installation of high | |
| | | visibility pillars beacons around | |
| | pastoralism related activities; | the land borders; | |
| | especially the Basongola in Mid | m | |
| | Western Uganda | The provision of deed plans for | |
| | | cooperative society groups of | |

| Vote, Vote Function Key Output | Approved Budget and Planned outputs | Cumulative Expenditure and Performance | Status and Reasons for any Variation from Plans |
|---|---|---|--|
| | | livestock and cultivators to enable acquisition of land titles and modern farming practices. | |
| Performance Indicators: | | | |
| No. of districts in which livestock marketing infrastructure operational guidelines and standard operating procedures have been disseminated | 80 | 42 | |
| Output Cost: | | | 8 % Budget Spent: 47.2% |
| | Promotion of priority animal pro | | |
| Description of Performance: | MOU between MAAIF and M/s Uganda – China Agriculture Development Centre of Kajjansi to produce fish seed and ensure a steady supply of fish fries on the Market Fish aquaculture laboratory equipment at Kajjansi, Mbale, Bushenyi, Gulu purchased and installed Purchase and distribution of 5904 goats to farmers in Sembabule District through a PPP arangement Pay outstanding obligations for valley dam construction in the livestock sub sector (Rwenjubu, Makukulu, Kibanda, Dyangoma and Kasejjere) | for 4 fish aquaculture | N/A |
| Output Cost. | | UShs Bn: 2.191 | % Budget Spent: 54.8% |
| = | mproved Market Access for price | | |
| Description of Performance: | Daily certification of fish exports by inspection to international and regional markets at border points undertaken. Funds for ,,"Operation Save the Nile Perch" paid to East African Community to reverse the declining trend of the Nile Perch species stocks as agreed in the Council of Ministers in 2009. | Inspection and auditing of the 16 fish processing plants and of finished products for exports done and Inspection of gazetted landing sites for hygienic and sanitary compliance on going. Inspection of finished products for exports, sampling for verification of certification processes, processing and issuing of fish health certificates for exports undertaken. | N/A |
| | | Funds paid for "Operation Save the Nile Perch" paid to East African Community to reverse the declining trend of the NilePerch species stocks as | |

| Vote, Vote Function Key Output | Approved Budget and Planned outputs | Cumulative Expenditure and Performance | Status and Reasons for any Variation from Plans |
|--|--|---|---|
| | | agreed in the Council of Ministers in 2009. | |
| Output Cost: | UShs Bn: 0.143 | UShs Bn: 0.079 | 9 % Budget Spent: 55.4% |
| Output: 010209 V | ector and disease control in pric | ority animal commodities | |
| Description of Performance: | 116,000 doses of FMD vaccine procured | Procured 551,000 doses of Foot and Mouth Disease vaccine | N/A |
| | Vaccines for animal diseases procured and livestock vaccinated: | Procured 20,000 doses of Rabis vaccine | |
| | 116,000 cattle against FMD, 100,000 cattle against CBPP Disease and 120,000 dogs against Rabies, 10,000 Cattle against ECF | Vaccinated 158,400 cattle against FMD. Supplied 385,700 doses of CBPP, Supplied 638,800 doses of PPR | |
| | Tsetse, ticks and tick borne diseases investigated in various regions of the country | | |
| | Regulations enforced during animal quarantine restrictions in all sub-counties | | |
| | Tsetse suppression activities undertaken in 40 districts using community based Tsetse and Trypanosomiasis control technologies | | |
| | Monitoring of chemical and Veterinary drug residue in meat/beef products conducted | | |
| Output Cost: | UShs Bn: 2.872 | UShs Bn: 2.335 | 5 % Budget Spent: 81.3% |
| Output: 010280 I | ivestock Infrastructure Constru | ection | |
| - | Quarantine stations and central laboratory renovated at border posts: Elegu / Bibia, Oraba, Mutukula and Entebbe Airport | Procurement process for construction of animal holding/ quarantine stations at boarder posts still ongoing. | Construction of livestock infrastructure was delayed by the prolonged approval of the new Regional Pastoral Livelihoods Resilience Project (RPLRP) |
| Performance Indicators: | | | |
| No.of Slaughter Houses/Slabs Constructed | 5 | 0 | |
| No. of Quarantine Posts | 7 | 0 | |
| No. of cattle dips constructed | 6 | 0 | |
| Output Cost: | | |) % Budget Spent: 26.2% |
| | isheries Infrastructure Construc | | 20.270 |
| | Provide sanitation, hygiene and basic fish handling facilities to a landing site in Apac, Amorlator, Buyende, Hoima, Ntoroko | 2 landing sites completed with fish handling facility, Mukene | N/A |

| Vote, Vote Function Key Output | Approved Budget and Planned outputs | Cumulative Expenditure and Performance | Status and Reasons for any Variation from Plans |
|---|---|--|--|
| | Nakasongola districts. | a modern dry fish market in Panyimur Nebbi district. | |
| | | Construction of a Fish handling facility and Mukene drying and storage facilities at Sebagolo landing site in Hoima and and Kibuye landing site in Nakasongola district started. | |
| Performance Indicators: | | | |
| No. of fish landing sites constructed | 6 | 3 | |
| No. of aquaculture sites constructed | 1 | 0 | |
| No. of aquaculture labratories constructed | 1 | 0 | |
| Output Cost. | | | 4 % Budget Spent: 9.1% |
| Vote Function Cost | | | 7 % Budget Spent: 59.0% |
| Vote Function: 0149 Policy, | · · · | | |
| Output: 014903 I Description of Performance: | mproving Value addition an | One (01) feasibility Study of | N/A |
| | agribusinesses appraised by MAAIF and reccomendation made to REA for connection the electricity grid. | nto Mubende regions. Major enterprises undertaken include; Tea Processing, Maize milling, and coffee processing. Preparations are underway for undertaking a cost benefit analysis of the selected enterprises. The following farms were identified and prioritized for electricity connection. They are already forwarded to REA. These include; Kabonero Farm in Mubende for maize milling, Kigoma Village Farm for Poultry and Maize Mill in Kyankwanzi, Caritas MADDO Masaka for coffee processing, Kaweeri Coffee Farmers' Alliance for Coffee and Tea processing in Mubende. | |
| Output Cost. | | | 0 % Budget Spent: 11.7% |
| | | commodity approach activities in the | |
| Description of Performance: | Implementation of the commodity approach strateg fast tracked in all the votes functions of the sector. | PMG implementation guidelines for FY 2014/15 drafted and discussed; and distributed to the Production Departments of Districts during the 2014/15 | |
| | Coordinate/organize the Join Agriculture Sector Review f year ending 2012/13. | nt Budget consultative workshops. | |
| | J | December 10 | |

HALF-YEAR: Highlights of Vote Performance

| Vote, Vote Function Key Output | Approved Budget an Planned outputs | ıd | Cumulative Expend and Performance | diture | Status and Reason Variation from Pla | |
|-----------------------------------|---|---------------------------|--|--|---|-------|
| | Quarterly monitoring evaluation of MAAIF (NAADS, NARO, CDO,UCDA,NAGRIDDA) with specific enimplementation of the commodity approach the districts. | agencies C and mphasis to | Lwengo, Bukomans | wing 62 with focus he h and imbi, buli, bu | | |
| Output Cos | | 1.814 | | 1.104 | % Budget Spent: | 60.9% |
| Output: 014953 | Support for Agricultur | | _ | | | |
| Description of Performance | : Logistical support pro Bukalasa Agricultural and Fisheries Training | College | Logistical support pr Bukalasa Agriculturand Fisheries Traininduring the 1st quarte | al College ng Institute | N/A | |
| Output Cos | st: UShs Bn: | 0.634 | UShs Bn: | 0.365 | % Budget Spent: | 57.5% |
| Vote Function Cost | UShs Bn: | | UShs Bn: | | % Budget Spent: | 50.3% |
| Cost of Vote Services: | UShs Bn: | 83.563 | 3 UShs Bn: | 44.399 | % Budget Spent: | 53.1% |

 $^{* \ \} Excluding \ Taxes \ and \ Arrears$

N/A

Table V2.2: Implementing Actions to Improve Vote Performance

| Planned Actions: | Actual Actions: | Reasons for Variation |
|---|--|---|
| Vote: 010 Ministry of Agriculture, Anima | l & Fisheries | |
| Vote Function: 01 01 Crops | | |
| Irrigation policy developed, HQ | Draft Irrigation policy discussed at Inter ministerial Technical Committee for Water | Overlapping roles and responsibilities between MAAIF and MWE on water |
| Designs for rehabilitation of 6 large irrigation schemes finalised. | for Production | provision in general and water for production. |
| Set up 33 small scale irrgation demos in | 7 small scale irrigation and water harvesting sites completed in Nebbi, | Lack of enough resources and manpower |

| Planned Actions: | Actual Actions: | Reasons for Variation |
|--|--|--|
| districts. | Maracha, Bulisa, Rubirizi | both at MAAIF headquarters and in the District production departments to |
| | Construction of the other 3 small scale | undertake robust Designs and |
| | irrigation sites in Katakwi. Serere and | infrastructure construction for irrigation. |
| | Namutumba are on-going | Lengthy procurement requirements |
| | Detailed designs completed in 7 sites | (PPDA) lead to delay in contracting and completion of irrigation infrastructure. |
| | Frame work contracts for the 26 planned small scale irrigation sites have been | |
| | cleared by the Solicitor General | |
| Vote Function: 01 02 Animal Resources | | |
| vaccinate | Procured 551,000 doses of Foot and | Lack of enough financial resources to |
| • 250,000 cattle against FMD, | Mouth Disease vaccine | undertake periodic full vaccination |
| • 100,000 cattle against CBPP | D 120,000 1 CD 1: | exercises in the FMD risky areas. To do |
| Disease and | Procured 20,000 doses of Rabis vaccine | this MAAIF would require an annual |
| • 120,000 dogs against Rabies, | Vaccinated 159 400 | budget of UGX: 12 billion annually for |
| • 10,000 Cattle against ECF | Vaccinated 158,400 cattle against FMD. Supplied 385,700 doses of CBPP, Supplied 638,800 doses of PPR | vaccines as compared to the current 2.5 billion. |
| 1,773 dairy and beef breeds | NAGRC&DB made a vote and allowed to | Lack of enough manpower and financial |
| heifers availed to farmers as | utilize its Non-tax revenue to promote | resources in NAGRC&DB to fully carry |
| breeding stock from the NAGRC Farms | animal genetics in the country. | out its mandate. |
| Avail 105 dairy and beef breed bulls to farmers from the NAGRC Farms | | |
| Facilitate Carrying out 45,000 inseminations country wide | | |
| Facilitate review of Fisheries Bill for onward submission to cabinet | Completed procurement of 11,650 Fishing boat Identification marks (VIPs) | Lack of enough financial resources to undertake periodic rigorous enforcement on all the major water bodies. |
| cuomet | Procurement of 3 search patrol boats with | on an are major water bodies. |
| Undertake MCS quarterly to eliminate unlicensed boats, | 3 outboard engines ongoing | |
| illegal gears and methods, | An operational framework (MoU and | |
| capture and trade in immature | enforcement strategy) for the | |
| fish | Agricultural/Fisheries enforcement police | |
| | Unit developed and operational equipment being procured | |
| | Inspection and auditing of the sixteen fish processing plants in Uganda undertaken | |
| | Inspection of all the gazetted landing sites for hygienic and sanitary compliance undertaken | |
| Vote: 010 Ministry of Agriculture, Anima | | |
| Vote Function: 01 01 Crops | | |
| Undertake PFA studies- Value chain | Non ATAAS Framayyark Implementation | Lack of funds/projects to fully implement |
| | Non-ATAAS Framework Implementation Plans Developed with good analysis of the | Lack of funds/projects to fully implement the undertakings contained in the Non- |
| analysis of prority enterprises, Economics of agricultural production and strategic research | various value chains of priority commodities. | ATAAS Framework Implementation Plans. |

| Planned Actions: | Actual Actions: | Reasons for Variation |
|---|--|---|
| finalized Plant Protection Health Bill | by Parliament into Law. Awaiting assent by HE | the policies, lengthy stakeholder consultations required and the availability of Parliament to pass the bills |
| finalized | Plant Protection Health Bill finalized and resubmitted to Parliament for consideration | of Farnament to pass the onis |
| Regulations under Agricultural Chemicals Control Act, 2006 gazetted and disseminated | Fertilizer Policy adopted by MAAIF TPM, awaiting approval by Cabinet | |
| Regulations under Seed and Plant Act, 2006 gazetted and disseminated | Fertilizer Regulations approved by MAAIF TPM; awaiting gazetting | |
| | Consultative process completed, on National Fertilizer Strategy presented and adopted by TPM. Awaiting submission to Cabinet for approval | |
| | Pesticide Registration and Control Regulations drafted | |
| | Pesticide Application equipment and Protective gear Regulations drafted | |
| | Fertilizer Regulations concluded; due for printing | |
| Vote Function: 01 49 Policy, Planning and | Support Services | |
| Continue recruitment of approved posts including staff for MAAIF recalled functions (pest, disease control and regulatory service). | MAAIF continued to operationalise the new staff structure at the centre with the following new programs: - The Directorate of Agricultural Support Services | Lack of enough resources under the MAAIF recurrent wage component to fully implement the new structure. Lack of enough resources under the |
| Develop schemes of service for MAAIF structure | - The Directorate of Fisheries Resources | MAAIF non-wage recurrent budget to fully operationalise (support the activities) of the proposed new Directorates and |
| Mainstream PMA Secretariat under MAAIF headquarters. | - The Department of Entomology | Departments. |
| | - The Department of Crop Regulation and Certification | |
| | - The Department of Aquaculture Management and Development | |
| | - The Department of Fisheries Control, Regulation and Quality Assurance | |
| | - The Department of Agribusiness | |
| | - The Department of Agricultural Infrastructure and Water for Agricultural Production; and | |
| | - Agriculture Statistics Unit | |
| Vote: 010 Ministry of Agriculture, Anim | al & Fisheries | |
| Vote Function: 01 49 Policy, Planning and | Support Services | |
| Administrative data on key commodities collected and disseminated | New 14 staff(Statisticians) recruited under the APD. The new Statistics Unit in meant to boost the collection and dissemination | Prolonged delay in approving the new staff structure of the District Production Departments to allow recruitment of |

HALF-YEAR: Highlights of Vote Performance

| Planned Actions: | Actual Actions: | Reasons for Variation |
|---|---|--|
| Development of an integrated agricultural statistics data bank | of agriculture data. | extension staff who would work with the Centre in collecting accurate agriculture statistics. |
| Special studies[Baseline surveys, Impact assessment, Terminal Evaluations conducted | PMG implementation guidelines for FY 2014/15 drafted and discussed; and distributed to the Production Departments of Districts during the 2014/15 Budget consultative workshops. | Need to harmonize M&E indicators with the new policy developments in the sector i.e the ATAAS; Non-ATAAS and the Commodity approach strategy. |
| Sector Programmes and Projects | | |
| periodically reviewed and evaluated | Monitoring activities were carried out on PMG and NAADS in the following 62 Local Governments with focus on prioritization of the commodity approach and ATAAS: Lwengo, Bukomansimbi, Kapchorwa, Bulambuli, Koboko, Moyo, Kibale, Mityana, Kiboga, Mubende, Kamwenge, Kyanjojo, Lyantonde, Sembabure, Kibuku, Sironko, Mbarara, Bushenyi, Ntungamo, Isingiro, Nakaseke, Kiryandongo, Zombo, Arua, Jinja, Kamuli,Buikwe, Mayuge, Serere, Soroti, Bukedea, Kumi, Namutumba, Mukono,Kaliro,Kyankwanzi,Nakasongola, Yumbe, Adjumani, Kabarole, Kasese, Luwero, Kanungu, Rukungiri, Nebbi, Maracha, Wakiso, Kayunga, Gulu, | |
| | Nwoya, Mpigi, Butambala, | |
| | Kalungu,Gomba,Mayuge,Jinja,Mbale,Buda ka,Manafa,Butaleja,Amuru and Kitgum | |
| | Monitored activities of the following ZARDI'S - NASARI in Serere and ABIZADI in Arua | |

V3: Details of Releases and Expenditure

This section provides a comprehensive summary of the outputs delivered by the Vote and further details of Vote expenditures by Vote Function and Expenditure Item.

Table V3.1: GoU Releases and Expenditure by Output*

| Billion Uganda Shillings | Approved Budget | Released | Spent | % GoU Budget Released | % GoU Budget Spent | % GoU Releases Spent |
|---|--------------------|----------|-------|-----------------------------|--------------------------|----------------------------|
| VF:0101 Crops | 20.81 | 11.91 | 7.53 | 57.2% | 36.2% | 63.2% |
| Class: Outputs Provided | 12.38 | 6.22 | 4.61 | 50.2% | 37.2% | 74.2% |
| 010101 Policies, laws, guidelines, plans and strategies | 1.94 | 0.83 | 0.77 | 42.7% | 39.5% | 92.5% |
| 010102 Quality Assurance systems along the value chain | 0.98 | 0.52 | 0.37 | 52.8% | 37.7% | 71.5% |
| 010103 Crop production technology promotion | 2.60 | 1.39 | 1.12 | 53.3% | 43.2% | 81.1% |
| 010104 Crop pest and disease control measures | 1.05 | 0.53 | 0.19 | 50.8% | 17.9% | 35.2% |
| 010105 Food and nutrition security | 0.44 | 0.22 | 0.14 | 50.1% | 32.4% | 64.7% |
| 010106 Increased value addition in the sector | 0.31 | 0.16 | 0.12 | 50.9% | 38.5% | <i>75.6%</i> |
| 010107 Promotion of Production & Productivity of priority commodities | 2.89 | 1.41 | 1.12 | 48.6% | 38.7% | 79.6% |
| 010108 Increased value addition of priority commodities | 0.57 | 0.32 | 0.26 | 57.0% | 45.4% | <i>79.8%</i> |
| 010109 Control of pest and diseases in priority commodities | 1.60 | 0.85 | 0.52 | 52.8% | 32.7% | 61.9% |
| Class: Outputs Funded | 1.30 | 0.93 | 0.93 | 71.8% | 71.8% | 100.0% |
| 010152 Provision for PMA Secretariat | 1.30 | 0.93 | 0.93 | 71.8% | 71.8% | 100.0% |

HALF-YEAR: Highlights of Vote Performance

| Class: Capital Purchases | 7.13 | 4.76 | 1.99 | 66.8% | 27.9% | 41.8% |
|--|-------|-------|-------|--------|--------|--------------|
| 010171 Acquisition of Land by Government | 2.00 | 1.98 | 0.70 | 99.2% | 35.0% | <i>35.3%</i> |
| 010172 Government Buildings and Administrative Infrastructure | 1.10 | 0.54 | 0.40 | 49.5% | 36.5% | 73.8% |
| 010175 Purchase of Motor Vehicles and Other Transport Equipment | 0.00 | 0.45 | 0.10 | N/A | N/A | 22.0% |
| 010176 Purchase of Office and ICT Equipment, including Software | 0.23 | 0.11 | 0.03 | 49.5% | 14.5% | 29.3% |
| 010177 Purchase of Specialised Machinery & Equipment | 2.70 | 1.15 | 0.29 | 42.7% | 10.6% | 24.8% |
| 010178 Purchase of Office and Residential Furniture and Fittings | 0.10 | 0.03 | 0.00 | 33.3% | 0.0% | 0.0% |
| 010179 Acquisition of Other Capital Assets | 1.00 | 0.49 | 0.47 | 48.6% | 47.2% | 97.2% |
| VF:0102 Animal Resources | 22.68 | 15.32 | 12.20 | 67.6% | 53.8% | <i>79.6%</i> |
| Class: Outputs Provided | 21.03 | 12.60 | 9.82 | 59.9% | 46.7% | 77.9% |
| 010201 Policies, laws, guidelines, plans and strategies | 1.37 | 0.69 | 0.56 | 50.2% | 41.2% | 82.0% |
| 010202 Improved access to water for livestock | 0.21 | 0.12 | 0.12 | 58.4% | 56.9% | 97.5% |
| 010203 Promotion of Animals and Animal Products | 0.96 | 0.59 | 0.55 | 61.3% | 57.4% | 93.6% |
| 010204 Promotion of sustainable fisheries | 8.98 | 4.75 | 2.75 | 52.9% | 30.7% | 58.0% |
| 010205 Vector and disease control measures | 1.19 | 0.63 | 0.60 | 53.0% | 50.1% | 94.5% |
| 010206 Improved market access for livestock and livestock products | 1.31 | 0.80 | 0.62 | 61.4% | 47.4% | 77.2% |
| 010207 Promotion of priority animal products and productivity | 4.00 | 2.50 | 2.19 | 62.5% | 54.8% | 87.7% |
| 010208 Improved Market Access for priority animal products | 0.14 | 0.08 | 0.08 | 58.4% | 55.4% | 94.8% |
| 010209 Vector and disease control in priority animal commodities | 2.87 | 2.44 | 2.34 | 85.0% | 81.6% | 95.9% |
| Class: Outputs Funded | 0.80 | 0.47 | 0.47 | 58.4% | 58.4% | 100.0% |
| 010254 Control of Tryptanomiasis and Sleeping Sickness (COCTU) | 0.80 | 0.47 | 0.47 | 58.4% | 58.4% | 100.0% |
| Class: Capital Purchases | 0.85 | 2.25 | 1.92 | 265.0% | 225.4% | 85.1% |
| 010272 Government Buildings and Administrative Infrastructure | 0.10 | 0.05 | 0.05 | 49.5% | 49.3% | 99.5% |
| 010275 Purchase of Motor Vehicles and Other Transport Equipment | 0.00 | 0.25 | 0.01 | N/A | N/A | 5.2% |
| 010280 Livestock Infrastructure Construction | 0.60 | 1.88 | 1.78 | 313.1% | 296.7% | 94.8% |
| 010284 Fisheries Infrastructure Construction | 0.15 | 0.07 | 0.07 | 49.5% | 49.2% | 99.3% |
| VF:0149 Policy, Planning and Support Services | 18.60 | 10.82 | 9.36 | 58.2% | 50.3% | 86.5% |
| Class: Outputs Provided | 14.45 | 8.65 | 7.92 | 59.9% | 54.8% | 91.5% |
| 014901 Strategies, policies, plans and Guidelines | 5.78 | 2.83 | 2.53 | 49.0% | 43.8% | 89.4% |
| 014902 Administration, HRD and Accounting | 4.74 | 3.30 | 3.01 | 69.6% | 63.5% | 91.2% |
| 014903 Improving Value addition and market Access | 0.20 | 0.10 | 0.09 | 50.0% | 45.4% | 90.8% |
| 014904 Monitoring and evaluating the activities of the sector | 1.32 | 0.78 | 0.71 | 59.3% | 54.1% | 91.3% |
| 014906 Institutional Development In Agricultural Sector | 0.60 | 0.49 | 0.46 | 82.3% | 77.0% | 93.5% |
| 014907 Monitoring & Evaluation of commodity approach activities in | 1.81 | 1.14 | 1.11 | 63.1% | 61.1% | 96.9% |
| the sector | | | | | | |
| Class: Outputs Funded | 1.19 | 0.65 | 0.65 | 54.9% | 54.9% | 100.0% |
| 014951 Secondment for MAAIF staff in Rome | 0.56 | 0.29 | 0.29 | 51.8% | 51.8% | 100.0% |
| 014953 Support for Agricultural Training Institutions | 0.63 | 0.36 | 0.36 | 57.5% | 57.5% | 100.0% |
| Class: Capital Purchases | 2.96 | 1.52 | 0.79 | 51.4% | 26.7% | 51.8% |
| 014972 Government Buildings and Administrative Infrastructure | 1.20 | 0.60 | 0.05 | 50.0% | 4.4% | 8.8% |
| 014976 Purchase of Office and ICT Equipment, including Software | 0.29 | 0.14 | 0.09 | 48.6% | 32.1% | 66.0% |
| 014977 Purchase of Specialised Machinery & Equipment | 0.15 | 0.05 | 0.04 | 33.3% | 26.4% | 79.1% |
| 014978 Purchase of Office and Residential Furniture and Fittings | 0.21 | 0.13 | 0.06 | 62.7% | 27.4% | 43.7% |
| 014979 Acquisition of Other Capital Assets | 1.11 | 0.60 | 0.55 | 54.0% | 49.3% | 91.2% |
| Total For Vote | 62.09 | 38.06 | 29.09 | 61.3% | 46.9% | 76.4% |
| | | | | | | |

^{*} Excluding Taxes and Arrears

Table V3.2: 2013/14 GoU Expenditure by Item

| Billion Uganda Shillings | Approved Budget | Releases | Expend- iture | % Budged Released | % Budget Spent | %Releases Spent |
|---|--------------------|----------|------------------|----------------------|-------------------|--------------------|
| Output Class: Outputs Provided | 47.62 | 27.35 | 22.25 | 57.4% | 46.7% | 81.4% |
| 211101 General Staff Salaries | 5.26 | 2.02 | 2.02 | 38.4% | 38.4% | 100.0% |
| 211102 Contract Staff Salaries (Incl. Casuals, Temporary) | 1.63 | 0.97 | 0.60 | 59.5% | 37.1% | 62.3% |
| 211103 Allowances | 4.29 | 2.47 | 2.38 | 57.5% | 55.5% | 96.5% |
| 211105 Missions staff salaries | 0.00 | 0.00 | 0.00 | N/A | N/A | N/A |
| | | | | | | |

| Billion Uganda Shillings | Approved Budget | Releases | Expend- iture | % Budged Released | % Budget Spent | %Releases Spent |
|--|--------------------|----------|------------------|----------------------|-------------------|--------------------|
| 212101 Social Security Contributions | 0.09 | 0.04 | 0.01 | 50.1% | 11.7% | 23.4% |
| 212201 Social Security Contributions | 0.00 | 0.00 | 0.00 | 60.6% | 0.0% | 0.0% |
| 13001 Medical expenses (To employees) | 0.15 | 0.09 | 0.09 | 57.9% | 57.8% | 99.8% |
| 13002 Incapacity, death benefits and funeral expenses | 0.04 | 0.02 | 0.02 | 57.5% | 57.5% | 100.0% |
| 213003 Retrenchment costs | 0.07 | 0.04 | 0.04 | 51.9% | 51.9% | 100.0% |
| 221001 Advertising and Public Relations | 0.23 | 0.14 | 0.10 | 58.4% | 42.1% | 72.2% |
| 221002 Workshops and Seminars | 1.07 | 0.61 | 0.57 | 56.7% | 53.4% | 94.1% |
| 221003 Staff Training | 0.93 | 0.53 | 0.50 | 56.5% | 53.5% | 94.8% |
| 221004 Recruitment Expenses | 0.00 | 0.00 | 0.00 | N/A | N/A | N/A |
| 221005 Hire of Venue (chairs, projector, etc) | 0.03 | 0.02 | 0.01 | 59.2% | 41.3% | 69.9% |
| 221006 Commissions and related charges | 0.36 | 0.21 | 0.16 | 59.2% | 45.6% | 77.0% |
| 221007 Books, Periodicals & Newspapers | 0.01 | 0.01 | 0.01 | 53.0% | 53.0% | 100.0% |
| 221008 Computer supplies and Information Technology (IT | 0.31 | 0.18 | 0.12 | 57.2% | 37.2% | 65.1% |
| 221009 Welfare and Entertainment | 0.09 | 0.05 | 0.04 | 54.1% | 49.0% | 90.6% |
| 221011 Printing, Stationery, Photocopying and Binding | 1.03 | 0.59 | 0.42 | 56.8% | 40.7% | 71.7% |
| 21012 Small Office Equipment | 0.08 | 0.05 | 0.05 | 56.6% | 56.3% | 99.5% |
| 221016 IFMS Recurrent costs | 0.39 | 0.40 | 0.31 | 101.8% | 79.4% | 77.9% |
| 21017 Subscriptions | 2.12 | 1.15 | 0.78 | 54.3% | 36.8% | 67.7% |
| 22001 Telecommunications | 0.12 | 0.07 | 0.06 | 57.0% | 54.7% | 96.0% |
| 22002 Postage and Courier | 0.03 | 0.02 | 0.01 | 57.5% | 39.7% | 68.9% |
| 22003 Information and communications technology (ICT) | 0.23 | 0.14 | 0.11 | 60.9% | 48.1% | 79.0% |
| 23001 Property Expenses | 0.25 | 0.19 | 0.11 | 74.4% | 44.7% | 60.1% |
| 23003 Rent – (Produced Assets) to private entities | 1.33 | 1.20 | 1.14 | 89.9% | 85.7% | 95.3% |
| 23004 Guard and Security services | 0.23 | 0.13 | 0.13 | 57.5% | 57.5% | 100.0% |
| 23005 Electricity | 0.23 | 0.13 | 0.07 | 57.5% | 30.9% | 53.8% |
| 23006 Water | 0.16 | 0.09 | 0.08 | 57.5% | 49.1% | 85.3% |
| 23007 Other Utilities- (fuel, gas, firewood, charcoal) | 1.00 | 0.56 | 0.02 | 55.9% | 2.0% | 3.6% |
| 24001 Medical and Agricultural supplies | 10.00 | 6.17 | 4.69 | 61.7% | 46.9% | 76.1% |
| 25001 Consultancy Services- Short term | 0.71 | 0.40 | 0.39 | 55.7% | 54.4% | 97.6% |
| 26002 Licenses | 2.29 | 1.33 | 0.79 | 58.4% | 34.4% | 58.9% |
| 27001 Travel inland | 5.37 | 3.00 | 3.02 | 55.9% | 56.3% | 100.7% |
| 27002 Travel abroad | 0.70 | 0.40 | 0.36 | 57.6% | 51.1% | 88.7% |
| 27003 Carriage, Haulage, Freight and transport hire | 0.70 | 0.40 | 0.08 | 49.5% | 15.7% | 31.7% |
| 27004 Fuel, Lubricants and Oils | 1.68 | 0.23 | 0.84 | 55.3% | 50.1% | 90.6% |
| 28001 Maintenance - Civil | 1.67 | 1.19 | 1.13 | 71.4% | 67.7% | 94.9% |
| | 0.57 | 0.32 | 0.22 | 56.9% | | 69.0% |
| 28002 Maintenance - Vehicles | 0.37 | 0.32 | 0.22 | 44.3% | 39.2% 27.7% | |
| 28003 Maintenance – Machinery, Equipment & Furniture | | | | | | 62.4% |
| 28004 Maintenance – Other | 1.29 | 0.69 | 0.25 | 53.5% | 19.1% | 35.7% |
| 81401 Rental – non produced assets | 0.45 | 0.40 | 0.40 | 88.9% | 88.9% | 100.0% |
| 82181 Extra-Ordinary Items (Losses/Gains) | 0.20 | 0.00 | 0.00 | 0.0% | 0.0% | N/A |
| Output Class: Outputs Funded | 3.53 | 2.17 | 2.15 | 61.5% | 60.8% | 98.8% |
| 63104 Transfers to other govt. units | 0.31 | 0.21 | 0.21 | 65.4% | 65.4% | 100.0% |
| 63206 Other Capital grants | 0.15 | 0.05 | 0.05 | 36.3% | 36.3% | 100.0% |
| 63340 Other grants | 0.34 | 0.19 | 0.19 | 57.5% | 57.5% | 100.0% |
| 64101 Contributions to Autonomous Institutions | 1.27 | 0.89 | 0.89 | 69.9% | 69.9% | 100.0% |
| 64102 Contributions to Autonomous Institutions (Wage S | 1.22 | 0.71 | 0.71 | 58.3% | 58.3% | 100.0% |
| 21416 Conditional transfers to Agric. Development. Centr | 0.24 | 0.12 | 0.09 | 49.5% | 38.9% | 78.5% |
| Output Class: Capital Purchases | 19.14 | 8.54 | 4.70 | 44.6% | 24.5% | 55.0% |
| 31001 Non Residential buildings (Depreciation) | 1.48 | 1.46 | 0.30 | 99.0% | 20.6% | 20.8% |
| | | | | | | |

HALF-YEAR: Highlights of Vote Performance

| Billion Uganda Shillings | Approved Budget | Releases | Expend- iture | % Budged Released | % Budget Spent | %Releases Spent |
|---|--------------------|----------|------------------|----------------------|-------------------|--------------------|
| 231006 Furniture and fittings (Depreciation) | 0.31 | 0.16 | 0.06 | 53.2% | 18.6% | 34.9% |
| 231007 Other Fixed Assets (Depreciation) | 1.46 | 2.30 | 2.07 | 157.8% | 141.6% | 89.7% |
| 281504 Monitoring, Supervision & Appraisal of capital wor | 0.85 | 0.45 | 0.43 | 53.2% | 50.1% | 94.1% |
| 311101 Land | 2.00 | 1.98 | 0.70 | 99.2% | 35.0% | 35.3% |
| 312206 Gross Tax | 8.20 | 0.00 | 0.00 | 0.0% | 0.0% | N/A |
| 312301 Cultivated Assets | 0.80 | 0.39 | 0.37 | 48.3% | 46.5% | 96.3% |
| 312302 Intangible Fixed Assets | 0.67 | 0.32 | 0.32 | 48.3% | 47.4% | 98.1% |
| Grand Total: | 70.29 | 38.06 | 29.09 | 54.1% | 41.4% | 76.4% |
| Total Excluding Taxes and Arrears: | 62.09 | 38.06 | 29.09 | 61.3% | 46.9% | 76.4% |

Table V3.3: GoU Releases and Expenditure by Project and Programme*

| Billion | n Uganda Shillings | Approved Budget | Released | Spent | % GoU Budget Released | % GoU Budget Spent | % GoU Releases Spent |
|---------|---|--------------------|----------|-------|-----------------------------|--------------------------|----------------------------|
| VF:01 | 01 Crops | 20.81 | 11.91 | 7.53 | 57.2% | 36.2% | 63.2% |
| Recur | rent Programmes | | | | | | |
| 02 | Directorate of Crop Resources | 0.60 | 0.25 | 0.23 | 41.9% | 38.1% | 90.9% |
| 03 | Farm Development | 2.27 | 1.43 | 1.38 | 62.9% | 60.8% | 96.7% |
| 04 | Crop Protection Department | 2.12 | 1.06 | 0.75 | 49.8% | 35.2% | 70.8% |
| 05 | Crop Production Department | 1.07 | 0.58 | 0.42 | 54.2% | 39.2% | 72.4% |
| Devel | opment Projects | | | | | | |
| 0077 | Agricultural Marketing Promotion and Regional Inte | 0.00 | 0.00 | 0.00 | N/A | N/A | N/A |
| 8800 | NW Small holder Agricultural Development | 0.00 | 0.00 | 0.00 | N/A | N/A | N/A |
| 0089 | Support for Irrigation | 0.00 | 0.00 | 0.00 | N/A | N/A | N/A |
| 0104 | Support for Tea Cocoa Seedlings | 2.47 | 1.17 | 0.99 | 47.2% | 40.2% | 85.2% |
| 0106 | Vegetable Oil Development Project | 0.00 | 0.00 | 0.00 | N/A | N/A | N/A |
| 0968 | Farm Income Enhancement Project | 0.00 | 0.00 | 0.00 | N/A | N/A | N/A |
| 0970 | Crop disease and Pest Control | 3.23 | 1.84 | 0.95 | 56.9% | 29.3% | 51.6% |
| 1007 | Improvement of Food Security in Cross Border dists | 0.08 | 0.04 | 0.04 | 49.2% | 49.1% | 99.7% |
| 1009 | Sustainable Land Management Project | 0.00 | 0.00 | 0.00 | N/A | N/A | N/A |
| 1011 | Dissemination NERICA and Improved Rice | 0.00 | 0.00 | 0.00 | N/A | N/A | N/A |
| 1012 | Integrated Production and Pest Management | 0.20 | 0.10 | 0.06 | 50.2% | 31.7% | 63.3% |
| 1082 | Sustainable Irrigated Rice Production in E. Uganda | 0.00 | 0.00 | 0.00 | N/A | N/A | N/A |
| 1118 | Regional NERICA Research and Training Centre | 0.00 | 0.00 | 0.00 | N/A | N/A | N/A |
| 1119 | Agriculture/Improved Rice Production | 0.00 | 0.00 | 0.00 | N/A | N/A | N/A |
| 1170 | Kabale Tea Factory | 0.80 | 0.40 | 0.39 | 49.5% | 48.6% | 98.2% |
| 1194 | Labour Saving tech and mech for agricultral production enhancment | 4.93 | 2.56 | 1.30 | 51.9% | 26.5% | 51.0% |
| 1195 | Vegetable Oil Development Project-Phase 2 | 2.43 | 2.20 | 0.85 | 90.4% | 35.0% | 38.7% |
| 1238 | Rice Development Project | 0.40 | 0.20 | 0.11 | 49.6% | 27.7% | 55.9% |
| 1263 | Agriculture Cluster Development Project | 0.00 | 0.00 | 0.00 | 33.3% | 0.0% | 0.0% |
| 1264 | Commercialization of Agriculture in Northern Uganda | 0.20 | 0.10 | 0.06 | 49.6% | 28.2% | 57.0% |
| 1265 | Agriculture Techonology Transfer (AGITT) Cassava Value Chain Project | 0.00 | 0.00 | 0.00 | 49.5% | 0.0% | 0.0% |
| VF:01 | 02 Animal Resources | 22.68 | 15.32 | 12.20 | 67.6% | 53.8% | 79.6% |
| Recur | rent Programmes | | | | | | |
| 06 | Directorate of Animal Resources | 0.41 | 0.23 | 0.21 | 57.1% | 50.8% | 89.0% |
| 07 | Animal Production Department | 1.16 | 0.61 | 0.57 | 52.5% | 49.1% | 93.4% |
| 80 | Livestock Health and Entomology | 2.06 | 1.16 | 1.06 | 56.5% | 51.6% | 91.2% |
| 09 | Fisheries Resources Department | 9.99 | 5.41 | 3.30 | 54.2% | 33.0% | 60.9% |
| Devel | opment Projects | | | | | | |
| 0083 | Farming in Tsetse Areas of E. Africa | 0.00 | 0.00 | 0.00 | N/A | N/A | N/A |
| 0090 | Livestock Disease Control | 3.63 | 2.95 | 2.68 | 81.3% | 74.0% | 91.1% |

HALF-YEAR: Highlights of Vote Performance

| | 8 8 | | | | | | |
|-------|--|-------|-------|-------|--------|--------|--------|
| 0091 | National Livestock Production Improvement | 1.50 | 1.50 | 1.21 | 100.0% | 80.8% | 80.8% |
| 0097 | Support to Fisheries Development | 0.30 | 1.68 | 1.68 | 558.5% | 558.5% | 100.0% |
| 0969 | Creation of Tsetse and Tryp Free areas | 0.00 | 0.00 | 0.00 | N/A | N/A | N/A |
| 1083 | Uganda Meat Exports Development Project | 0.80 | 0.38 | 0.25 | 47.2% | 31.0% | 65.6% |
| 1084 | Avian and Human Influenza Preparedness and Respons | 0.30 | 0.15 | 0.14 | 49.6% | 47.7% | 96.3% |
| 1086 | Support to Quality Assurance Fish Marketing | 0.28 | 0.14 | 0.13 | 49.6% | 45.2% | 91.1% |
| 1117 | Export Goat Breeding and Production | 1.22 | 0.60 | 0.60 | 49.5% | 49.5% | 100.0% |
| 1165 | Increasing Mukene for Human Consumption | 0.56 | 0.28 | 0.19 | 49.5% | 33.8% | 68.2% |
| 1166 | Support to Fisheries Mechanisation & Weed Control | 0.27 | 0.13 | 0.11 | 49.5% | 41.6% | 84.0% |
| 1217 | Support to Fisheries Development and Regulation in Uganda | 0.00 | 0.00 | 0.00 | N/A | N/A | N/A |
| 1239 | Technical Assistance to Improve Animal Disease Diagnostic Capacity | 0.20 | 0.10 | 0.07 | 49.6% | 33.0% | 66.6% |
| VF:01 | 149 Policy, Planning and Support Services | 18.60 | 10.82 | 9.36 | 58.2% | 50.3% | 86.5% |
| Recur | rent Programmes | | | | | | |
| 01 | Headquarters | 7.39 | 3.94 | 3.49 | 53.3% | 47.2% | 88.7% |
| 10 | Department of Planning | 2.22 | 1.18 | 1.18 | 53.3% | 53.3% | 100.1% |
| 13 | Internal Audit | 0.44 | 0.25 | 0.24 | 55.9% | 53.7% | 96.1% |
| Devel | opment Projects | | | | | | |
| 0074 | Agriculture Sector Programme Support | 0.00 | 0.00 | 0.00 | N/A | N/A | N/A |
| 0076 | Support for Institutional Development | 3.67 | 2.51 | 2.26 | 68.4% | 61.5% | 89.9% |
| 0081 | Development of early warning systems | 0.00 | 0.00 | 0.00 | N/A | N/A | N/A |
| 0092 | Rural Electrification | 0.64 | 0.37 | 0.37 | 58.1% | 58.0% | 99.8% |
| 0094 | Supervision, Monitoring and Evaluation | 0.67 | 0.42 | 0.38 | 62.2% | 56.9% | 91.5% |
| 1008 | Plan for National Agriculture Statistics | 0.56 | 0.34 | 0.28 | 61.3% | 50.8% | 82.9% |
| 1010 | Agriculture Production, Marketing & Regulation | 0.40 | 0.24 | 0.19 | 61.1% | 47.5% | 77.7% |
| 1085 | MAAIF Coordination/U Growth | 1.21 | 0.87 | 0.82 | 71.9% | 67.8% | 94.3% |
| 1088 | Markets and Agricultural Trade Improvement | 0.00 | 0.00 | 0.00 | N/A | N/A | N/A |
| 1266 | Support to Agro processing & marketing of agricultural Product Projects | 0.20 | 0.10 | 0.09 | 50.0% | 45.1% | 90.2% |
| 1267 | Construction of Ministry of Agriculture, Animal Industry & Fisheries Headquaters | 1.20 | 0.60 | 0.05 | 50.0% | 4.4% | 8.8% |
| | l For Vote | 62.09 | 38.06 | 29.09 | 61.3% | 46.9% | 76.4% |

^{*} Excluding Taxes and Arrears

Table V3.4: External Financing Releases and Expenditure by Project and Programme*

| <u> </u> | | • | | 0 | | |
|---|----------|----------|-------|----------|--------|----------|
| Billion Uganda Shillings | Approved | Released | Spent | %~GoU | % GoU | %~GoU |
| 3. | Budget | | | Budget | Budget | Releases |
| | | | | Released | Spent | Spent |
| VF:0101 Crops | 13.39 | 10.73 | 9.41 | 80.1% | 70.3% | 87.7% |
| Development Projects | | | | | | |
| 1195 Vegetable Oil Development Project-Phase 2 | 9.40 | 7.53 | 6.55 | 80.1% | 69.7% | 87.1% |
| 1238 Rice Development Project | 3.99 | 3.20 | 2.86 | 80.1% | 71.6% | 89.4% |
| VF:0102 Animal Resources | 7.51 | 6.01 | 5.62 | 80.0% | 74.8% | 93.5% |
| Development Projects | | | | | | |
| 1084 Avian and Human Influenza Preparedness and Respons | 6.70 | 5.36 | 4.90 | 80.0% | 73.1% | 91.4% |
| 1086 Support to Quality Assurance Fish Marketing | 0.81 | 0.65 | 0.72 | 80.2% | 88.5% | 110.3% |
| VF:0149 Policy, Planning and Support Services | 0.57 | 0.46 | 0.28 | 80.0% | 48.8% | 61.0% |
| Development Projects | | | | | | |
| 1266 Support to Agro processing & marketing of agricultural Product | 0.57 | 0.46 | 0.28 | 80.0% | 48.8% | 61.0% |
| Projects | | | | | | |
| Total For Vote | 21.47 | 17.19 | 15.31 | 80.1% | 71.3% | 89.0% |
| TOMITOL TOEC | 21.47 | 17.17 | 10.01 | 30.170 | 71.370 | 07.070 |

QUARTER 2: Cumulative Outputs and Expenditure by End of Quarter

| Annual Planned Outputs | Cumulative Outputs Achieved by End | Cumulative Expenditures made by the End of the Quarter | | | | |
|------------------------|---|--|---------------|--|--|--|
| | of Quarter (Quantity and Location) | Deliver Cumulative Outputs | UShs Thousand | | | |

Vote Function: 0101 Crops

Recurrent Programmes

Programme 02 Directorate of Crop Resources

Outputs Provided

Output: 01 0101 Policies, laws, guidelines, plans and strategies

Supervise, support and monitor the Drafting/review/finalization/disseminat ion policies/strategies/plans/standards of the 3 departments under the Directorate at MAAIF headquarters and Regionally

Support and oversee activities of the Variety release Committee and the national Seed Certification Service in Kampala and Regionally

Supervised and monitor irrigation and agricultural mechanization programmes and activities regionally.

Reasons for Variation in performance

Supervised drafting/review of Policies/Strategies/plans/Standards for Crop Production, Crop Protection and Farm Development in Kampala and central region with emphasis on Maize, beans, rice, cassava, bananas, fruits, tea and coffee Variety Release Committee and the National Seed Certification Service Activities supported in Kampala and Western Uganda

Irrigation and agricultural mechanisation programs and activities supervised in Eastern Uganda

| Item | Spent |
|---|-------|
| 211101 General Staff Salaries | 9,926 |
| 221002 Workshops and Seminars | 548 |
| 221005 Hire of Venue (chairs, projector, etc) | 6,503 |
| 227004 Fuel, Lubricants and Oils | 584 |
| 228002 Maintenance - Vehicles | 568 |
| 228004 Maintenance - Other | 9,436 |

 Total
 33,864

 Wage Recurrent
 9,926

 Non Wage Recurrent
 23,938

 NTR
 0

Output: 01 01 07 Promotion of Production & Productivity of priority commodities

Supervise and monitor crop sub-sector promotion programmes/projects/activities with emphasis on priority commodities (maize, beans, rice, cassava, banana, fruits, tea and coffee) regionally

Organize the Agricultural Trade show at Jinja and World Food Day in a selected district. Supervised Crop subsector promotion programs/projects/activities with emphasis on priority commodities supervised in central Uganda

Agricultural trade show held in Jinja

Facilitated preparations for world food day celebrations in Serere District

| Item | Spent |
|---|--------|
| 211103 Allowances | 31,937 |
| 221011 Printing, Stationery, Photocopying and | 1,664 |
| Binding | |
| 227001 Travel inland | 26,661 |
| 227004 Fuel Lubricants and Oils | 4,670 |

Reasons for Variation in performance

N/A

N/A

Total 64,932

QUARTER 2: Cumulative Outputs and Expenditure by End of Quarter

| Annual Planned Outputs | Cumulative Outputs Achieved by End | Cumulative Expenditures made by the End of the | Quarter to |
|------------------------|---|--|---------------|
| • | of Quarter (Quantity and Location) | Deliver Cumulative Outputs | UShs Thousand |

Vote Function: 0101 Crops

Recurrent Programmes

Programme 02 Directorate of Crop Resources

Wage Recurrent 0 64,932 Non Wage Recurrent 0

Output: 01 01 08 Increased value addition of priority commodities

Primary processing and value addition promotion activities for 7 priority crop commodities (Maize, Beans, Rice, Cassava, Banana, Tea and Coffee) supported, supervised and monitored

Primary processing and value addition promotion activities for priority crop commodities supported, supervised and monitored in Central Uganda

Item Spent 32,462 211103 Allowances 64,218 227001 Travel inland 227004 Fuel, Lubricants and Oils 19,265 228002 Maintenance - Vehicles 1,168

Reasons for Variation in performance

N/A

Total 131,228 Wage Recurrent 14,115 Non Wage Recurrent 117,113 0

Programme 03 Farm Development

Outputs Funded

Output: 01 01 52 Provision for PMA Secretariat

| Database of activities in the Sector | N/A | Item | Spent |
|--------------------------------------|-----|---|---------|
| undertaken by Non-State Actors | | 264101 Contributions to Autonomous Institutions | 417,000 |
| | | 264102 Contributions to Autonomous Institutions | 513,744 |

Support review and analysis of agriculture and agriculture supportive policies

Review of new project proposals for compliance to DSIP

Continue support to operationalization of the Food and Nutrition policy, strategies and law

Strengthen SAKSS-Uganda node

Agriculture trends and outlook report

Update database of DSIP investments

Bulletins/ Policy

briefs produced and disseminated

Reports on 4 value chain studies (Beans, Cassava, Goats and Poultry)

Support FY 2014/2015 Budget

(Wage Subventions)

QUARTER 2: Cumulative Outputs and Expenditure by End of Quarter

Annual Planned Outputs

Cumulative Outputs Achieved by End of Quarter (Quantity and Location)

Cumulative Expenditures made by the End of the Quarter to Deliver Cumulative Outputs

UShs Thousand

Vote Function: 0101 Crops

Recurrent Programmes

Programme 03 Farm Development

Process

Annual progress report on DSIP implementation

MAAIF annual report for 2012 produced.

Reasons for Variation in performance

No report provided

 Total
 930,744

 Wage Recurrent
 0

 Non Wage Recurrent
 930,744

 NTR
 0

Outputs Provided

Output: 01 01 01 Policies, laws, guidelines, plans and strategies

Irrigation policy developed, HQ

Mechanization policy developed, HQ

Implementation of government programmes and projects supervised in project areas:

Sustainable Land Management (SLM)
Kamuli, Kaliro, Nakasongora,
Nakaseke, Lyantonde and sembabule;
(Vegetable Oil Development project
VODP, Buvuma, Buikwe, Kalangala,
Apac Oyam and Gulu; Promotion of
Rice Development (PRIDE), Lowland
Rice Irrigation Project Iganga and
Bugiri, Rehabilitated Irrigation
Schemes, , Butalegya, Lamwo and
Kasese) and Heavy equipment for
mechanization in cattle corridor
districts, Government procured tractors
Amuru, Soroti and Buikwe

Reasons for Variation in performance

N/A

Draft policy discussed at Inter ministerial Technical Committee for Water for Production HQs.

Draft Mechanization policy finalized, HO.

Government programmes and projects supervised in Kaliro, Kamuli, Iganga, Apac, Oyam and Gulu districts.

SLM and Irrigation Schemes supervised in 8 districts of Kamuli, Nakasongora, Nakaseke, Iganga, Bugiri Butaleja, Lamwo and Kasese

| Item | Spent |
|---|---------|
| 211101 General Staff Salaries | 145,535 |
| 211103 Allowances | 5,838 |
| 221002 Workshops and Seminars | 5,838 |
| 221005 Hire of Venue (chairs, projector, etc) | 1,951 |
| 221011 Printing, Stationery, Photocopying and Binding | 16,661 |
| 227002 Travel abroad | 1,751 |
| 227004 Fuel, Lubricants and Oils | 5,838 |
| 228002 Maintenance - Vehicles | 4,718 |

 Total
 188,130

 Wage Recurrent
 145,535

 Non Wage Recurrent
 42,595

 NTR
 0

Output: 01 01 03 Crop production technology promotion

QUARTER 2: Cumulative Outputs and Expenditure by End of Quarter

Annual Planned Outputs

Cumulative Outputs Achieved by End
of Quarter (Quantity and Location)

Cumulative Expenditures made by the End of the Quarter to
Deliver Cumulative Outputs

UShs Thousand

Vote Function: 0101 Crops

Recurrent Programmes

Programme 03 Farm Development

- 22 Irrigation and water harvesting demonstrations technically supported and promoted in the districts of Nebbi, Katakwi, Amuru, Isingiro, Kween, , Maracha, Gulu, Mitooma, Kibaale, Serere, Ngora, Mbale, Tororo, Namutumba, Buyende, Rubirizi, Masaka, Mityana, Bulisa, Lwengo, Nwoya and Buikwe
- 12 sustainable land management technologies promoted and dissemination capacity developed in Isingiro, Manafa, Buhweju Budaka, Mbale, Iganga, Nebbi, Arua, Kabalore, Kabale, Kisoro, Ntungamo, Nakasongola, Kaliro, kyankwanzi, Lyantonde and Sembabule districts
- 4 Tractor makes and other agricultural machinery tested at Namalere and the districts of Mukono, Lira, Soroti and Gulu.
- 24 technical backstopping visits on WfAP, irrigation, mechanization, SLM and farm planning activities undertaken in the districts of Iganga, Kaliro, Butaleja, Kamuli, Soroti, Kween Bugili, Apac, Dokolo, Kiruhura, Moroto, Napak, Masaka,Nakaseke, Mbarara, , Isingiro, Kasese, Mitooma, Kyankwanzi, Kotido, Kabarole, Luuka, Pader, katakwi, Rubirizi, Amuria, Nwoya, Lamwo, Adjumani, Kalangala, Rakai and Nakasongora

IGAD, TAMP, NBI activities and other regional and international initiatives coordinated and implemented.

Capacity building for local government staff on farm planning, mechanization, water harvesting and small scale irrigation developed in 13 districts of Masindi, Kyenjojo, Kasese Kisoro, Bundubujo, Kibuku, Napripit Kapchorwa, Bukwo, Nwoya, Amuru, Kitgum Oyam and Kabale,

- 6 irrigation and water harvesting demonstrations technically supported and promoted in the districts of kibanda, Serere, Ngora, Mbaarara and Torora
- 3 sustainable land management technologies promoted and disseminated in Isingiro, babalore, Kabale and Buhweju

1tractor makes and other agricultural Machinery tested at Soroti

6 technical backstopping visits on WfAP, Irrigation, mechanizations, SLM and farm planning activities undertaken in the districts of Masaka, Nakaseke, Mbarara, Isingiro, Kasesse and Mitoma

2 international and regional on IGARD and Kagera TAMP workshops attended

Training manuals on farm planning, water harvesting and small scale irrigation developed

4 supervisory and backstopping visits Water harvesting demonstrations technically supported and promoted in the districts of Kween, Nebbi, Maracha,Gulu and Mitooma

4 supervisory and technical backstopping visits on sustainable land management technologies undertaken in Lyantonde, Kaliro, Iganga and Budaka

1tractor makes and other agricultural Machinery tested at Namalere

6 technical backstopping visits on WfAP, Irrigation, mechanizations, SLM and farm planning activities undertaken in the districts of Iganga, Kaliro, Butaleja, Kamuli, Soroti, Kween, Bugiri,

2 international and regional workshops attended

Technical information for training manuals on farm planning, water harvesting and small scale irrigation compiled HQ

| Item | Spent |
|---|--------|
| 211103 Allowances | 37,611 |
| 213001 Medical expenses (To employees) | 40,866 |
| 221002 Workshops and Seminars | 17,862 |
| 221009 Welfare and Entertainment | 3,260 |
| 225001 Consultancy Services- Short term | 11,083 |
| 227001 Travel inland | 40,705 |
| 227002 Travel abroad | 17,020 |
| 227004 Fuel, Lubricants and Oils | 33,277 |
| 228002 Maintenance - Vehicles | 2,828 |
| 228003 Maintenance - Machinery, Equipment & | 55,793 |
| Furniture | |

Page 30

QUARTER 2: Cumulative Outputs and Expenditure by End of Quarter

Cumulative Outputs Achieved by End Cumulative Expenditures made by the End of the Quarter to **Annual Planned Outputs** of Quarter (Quantity and Location) **Deliver Cumulative Outputs** UShs Thousand

Vote Function: 0101 Crops

Recurrent Programmes

Programme 03 Farm Development

Reasons for Variation in performance

N/A

Total 260,305 Wage Recurrent 260,305 Non Wage Recurrent 0

Programme 04 Crop Protection Department

Outputs Provided

Output: 01 01 01 Policies, laws, guidelines, plans and strategies

| Plant Variety Protection Law finalized | Plant Variety Protection Law/ Bill | Item | Spent |
|--|--|--|---------|
| • | passed by Parliament into Law. | 211101 General Staff Salaries | 359,645 |
| Plant Protection Health Bill finalized | Awaiting assent by HE | 211103 Allowances | 23,177 |
| D 14 1 A 1 1 1 | DI (D) (C) II II D'II C' 1' I | 221002 Workshops and Seminars | 2,100 |
| Regulations under Agricultural Chemicals Control Act, 2006 gazetted and disseminated | Plant Protection Health Bill finalized and resubmitted to Parliament for consideration | 221008 Computer supplies and Information Technology (IT) | 333 |
| gazetted and disseminated | | 221011 Printing, Stationery, Photocopying and | 11,765 |
| Regulations under Seed and Plant Act, | Fertilizer Policy adopted by MAAIF | Binding | |
| 2006 gazetted and disseminated | TPM, awaiting approval by Cabinet | 227001 Travel inland | 12,570 |
| | | 227002 Travel abroad | 9,041 |
| 12 Standard Operating Procedures (SOPS) drafted to domesticate 12 | Fertilizer Regulations approved by MAAIF TPM; awaiting gazetting | 228001 Maintenance - Civil | 4,221 |
| International Sanitary and | | | |
| Phytosanitary Measures (ISPMs)under | Consultative process completed, on | | |
| FAO | National Fertilizer Strategy presented | | |

Participation in the EAC Regional

Harmonization of Policies, Laws & Regulations

Fertilizer use and availability ensured in production of Coffee, Tea, Cotton, Mize, Rice, Beans, Irish Potatoes, Cassava, Fruits and Bananas

Finalize Fertilizer Policy

Finalize Fertilizer Regulations

Develop Fertilizer Strategy

Trained 40 Inspectors on 5 SOPs; viz

and adopted by TPM. Awaiting

submission to Cabinet for approval

Pesticide Registration and Control

Pesticide Application equipment and

Fertilizer Regulations concluded; due

Protective gear Regulations drafted

Export Inspection

Regulations drafted

for printing

•Field Inspection for plants for Planting

•Handling Non Compliance

•Sampling Procedures

•Pest Reporting

Reasons for Variation in performance

N/A

QUARTER 2: Cumulative Outputs and Expenditure by End of Quarter

Annual Planned Outputs

Cumulative Outputs Achieved by End of Quarter (Quantity and Location)

Cumulative Expenditures made by the End of the Quarter to Deliver Cumulative Outputs

UShs Thousand

Vote Function: 0101 Crops

Recurrent Programmes

Programme 04 Crop Protection Department

| Total | 423,852 |
|--------------------|---------|
| Wage Recurrent | 359,645 |
| Non Wage Recurrent | 64,206 |
| NTR | 0 |

Output: 01 01 02 Quality Assurance systems along the value chain

10,000 Phytosanitary Certificates issued after Inspection for Consignments of exports of (Flowers, Fruits and Vegetables, Coffee, Tea, Tobacco, Cocoa, Simsim, Pulses, Spices . (with emphasis to certification of Maize, beans, cassava, rice, banana, coffee, Tea seeds/plantlets)

800 Import Permits issued after a Pest Risk Analysis (with emphasis to certification of Maize, beans, cassava, rice, banana, coffee, Tea seeds/plantlets)

15 Seed factories Inspected for Compliance

200 Seed Stockists Inspected

4 ACB and 8 ACCTC meetings conducted

Variety Testing Conducted through DUS and NPT for 8 candidate Varieties

4 Variety Release Committee (VRC) meetings conducted

4 GMO (Cotton, WEMA Maize Banana, cassava) Confined field trials Inspected

Assorted Laboratory Consumables purchased for the laboratories (Seeds, Pesticide, Plant Diagnostic Laboratories, GMO, Molecular Diagnosis) IST QUARTER

1904 Phytosanitary Certificates issued after Inspections for Coffee, Tobacco, Tea, Cotton, Sesame, Pallets, Fruits and Vegetables, cocoa, Spices, Cotton Cakes, cut flowers, and other plants 80 form X issues for materials of unknown health status for herbs, soil samples, Research materials (seedlings, Plants and Seeds)

287 Import permits issued after PRA for Plants, Grain seeds, Fruits and Vegetables, Tubers, carrots, husks, grass, seedlings, and Poles

Planted 3 DUS NPT Trials at Kawanda and Ngetta (Maize, Millet, Cassava)

Procurement process initiated for 10,000 litres/kgs of assorted Pesticides and 100 spray pumps procured and distributed to the Crop Pests and affected districts for emergency control

2ND QUARTER

7,160 Phytosanitary Certificates issued after Inspections for Coffee, Tobacco, Tea, Cotton, Sesame, Pallets, Fruits and Vegetables, cocoa, Spices, Cotton Cakes, cut flowers, and other plants

83 form X issues for materials of unknown health status for herbs, soil samples, Research materials (seedlings, Plants and Seeds)

219 Import permits issued after PRA for Plants, Grain seeds, Fruits and Vegetables, Tubers, carrots, husks, grass, seedlings, and Poles

6 Inspections conducted on the quality of certified seed

3500 MT seed Certified

| Item | Spent |
|---|--------|
| 211103 Allowances | 15,552 |
| 221008 Computer supplies and Information Technology (IT) | 1,347 |
| 221011 Printing, Stationery, Photocopying and Binding | 8,371 |
| 224001 Medical and Agricultural supplies | 11,354 |
| 227001 Travel inland | 34,513 |
| 228002 Maintenance - Vehicles | 7,673 |
| | |

QUARTER 2: Cumulative Outputs and Expenditure by End of Quarter

Annual Planned Outputs

Cumulative Outputs Achieved by End of Quarter (Quantity and Location)

Cumulative Expenditures made by the End of the Quarter to
Deliver Cumulative Outputs

UShs Thousand

Vote Function: 0101 Crops

Recurrent Programmes

Programme 04 Crop Protection Department

Reasons for Variation in performance

N/A

| Total | 78,809 |
|--------------------|--------|
| Wage Recurrent | 0 |
| Non Wage Recurrent | 78,809 |
| NTR | 0 |

Output: 01 01 04 Crop pest and disease control measures

Technical back up to the districts to control crop epidemic pests and diseases like BBW, CBSD, Armyworm, Quelea Birds, Fruit flies, Coffee Twig Borer, Desert Locusts, Coffee Leaf Rust etc implemented

50 Staff Trained in the Control of epidemic pests and diseases like BBW, CBSD, Armyworm, Quelea Birds, Fruit flies, Coffee Twig Borer, Desert Locusts, Coffee Leaf Rust etc

10,000 litres of assorted Pesticides and 100 Spray pumps procured and distributed to the Crop Pests and diseases affected districts for emergency control. Technically back stopped the 62 BBW affected districts on Development of BBW Control Bye Laws and provided the Bye Law Formats

Distributed the Posters and Pamphlets to the 62 BBW affected districts

Inspections of 21 cassava Mother Gardens conducted in 12 districts

Inspections of 21 cassava Mother Gardens conducted in 12 districts

Procurement initiated for 300 soil testing kits

Technically supported 17 Districts affected by Maize Lethal Necrosis, Coffee Leaf Rust, Maize Stalk Borer with 3,255 litres of Cypermethrin 5% EC, 4,829 litres of Dimethoate 40 EC, and 2,244 litres of Tebuconazole 250 g/l. The Districts were: Mbale, Bulambuli, Kapchorwa, Bududa, Sironko, Manafwa, Bukwo, Kween, Kasesese, Kabale, Arua, Zombo, Iganga, Kumi, Bukedea, Masindi and Kiryandongo Technically backstopped districts of Serere, and Soroti with 300 litres of Cypermethrin 5%EC to control Sweet Potato Caterpillars

Trained 60 Staff (Inspectors, DAOs, Farmers, Extension Workers) from 6 Districts of Buikwe, Mukono, Kayunga, Mpigi, Luwero, Nakasongolaon Control of Fruit Fly

10 Mobile Plant Clinics equipped,

40 Plant Clinic Staff trained in operationalisation of Plant Clinics

120 District Staff trained on various

| Item | Spent |
|---|--------|
| 221002 Workshops and Seminars | 14,266 |
| 221011 Printing, Stationery, Photocopying and Binding | 4,952 |
| 224001 Medical and Agricultural supplies | 11,229 |
| 227004 Fuel Tubricants and Oils | 10 333 |

QUARTER 2: Cumulative Outputs and Expenditure by End of Quarter

Annual Planned Outputs

Cumulative Outputs Achieved by End
of Quarter (Quantity and Location)

Cumulative Expenditures made by the End of the Quarter to
Deliver Cumulative Outputs

UShs Thousand

Vote Function: 0101 Crops

Recurrent Programmes

Programme 04 Crop Protection Department

aspects of control of pests and diseases in Bananas, Coffee, Tea, Rice, Maize, Beans, Irish Potatoes, Cassava, and Fruits

60 MAAIF Staff trained on control of Pests and diseases in Bananas, Coffee, Tea, Rice, Maize, Beans, Irish Potatoes, Cassava, and Fruits

Supported 74 mobile plant clinics to remain operational

Reasons for Variation in performance

N/A

| Total | 40,781 |
|--------------------|--------|
| Wage Recurrent | 0 |
| Non Wage Recurrent | 40,781 |
| NTR | 0 |

Output: 01 01 09 Control of pest and diseases in priority commodities

Undertake deliberate and strategic measures to control the Coffee Leaf

12,000 Farmers trained on Control of Coffee Leaf Rust in the districts that received inputs of Mbale, Manafwa, Bududa, Sironko, Bulambuli, Kapchorwa, Bukwo and Kween ,Kabale, Kabarole, Kasese, Bundibugyo, Arua and Zombo

Undertake deliberate and strategic measures to control the Banana Bacterial Wilt

60 District Local Governments leaders sensitized on formulation and benefits of Ordinances /Bye Laws in control of BBW

Information disseminated on Control of BBW to the 60 affected districts (Radio Talk Shows, Radio Spot Messages Newspaper articles)

1200 Extension agents/ NAADS TTS trained the on the Control of BBW 60,000 farmers trained on the Control of BBW

Districts supported with more 2,244 litres of Tebuconazole to demonstrate on control of Coffee Leaf Rust. The Districts were; Mbale, Manafwa, Bududa, Sironko, Bulambuli, Kapchorwa, Bukwo and Kween ,Kabale, Kabarole, Kasese, Bundibugyo, Arua and Zombo

1.9 billion disbursed to 41 Districts and they embarked on mobilization and training on BBW Control

Consultations on National Fertilizer Strategy concluded

Procurement process for 300 Soil Testing Kits on-going

Conducted surveillance and technical backstopping visits to the districts of Bulambuli and Kween on Quelea Birds; Bulambuli, Mbale, Iganga, Kumi, Soroti, Bukedea, Kapchorwa, Manafwa, and Sironko on Maize Lethal Necrosis Disease (MLND); Iganga, Bugiri, Budaka, Tororo, Pallisa, Busia, Sironko, Kumi, Bukedea, Ngora, and Mbale on effectiveness of Strigaway Maize i.e the use of Imazapyr treated Maize Seed on control of Striga weedtrol of pests

 Item
 Spent

 221001 Advertising and Public Relations
 28,501

 221003 Staff Training
 48,326

 224001 Medical and Agricultural supplies
 100,059

 227001 Travel inland
 26,591

QUARTER 2: Cumulative Outputs and Expenditure by End of Quarter

Annual Planned Outputs

Cumulative Outputs Achieved by End
of Quarter (Quantity and Location)

Cumulative Expenditures made by the End of the Quarter to
Deliver Cumulative Outputs

UShs Thousand

Vote Function: 0101 Crops

Recurrent Programmes

Programme 04 Crop Protection Department

60 Mother gardens for provision of disease free planting materials in the 60 affected districts established Rice, Maize, Beans, Irish Potatoes, Cassava, and Fruits

and diseases in Bananas, Coffee, Tea,

BBW Steering and Technical Committees on the Control of BBW facilitate 60 MAAIF Staff trained on control of Pests and diseases in Bananas, Coffee, Tea, Rice, Maize, Beans, Irish Potatoes, Cassava, and Fruits

Control of cassava pests and diseases ensured

Supported 74 mobile plant clinics to remain operational

20 Field Inspection trips conducted to each of the Mother Gardens for the NARO selected clones resistant to

CMVD and CBSD

600 Farmers trained and sensitized in the 20 CBSD and CMVD affected districts

150 District Staff from 20 affected districts trained in Cassava disease identification, spread and control

20 Field Inspection visits conducted to the Cassava Mother Gardens participating in production of cassava planting materials

Soil Fertility Knowledge Management enhanced

300 Soil Testing Kits procured

750 Technology Transfer Agents (TTAs) and Extension Staff on the recommendations trained

3000 Starter Kits (Pack= 1.25 kgs DAP+ UREA+ Seed) procured for demonstrations Access to finance (Fertilizer Development Fund) improved

Financial Support to handle Bulk Fertilizer Imports provided (\$20 million)

10 Importers and 1500 Dealers trained

QUARTER 2: Cumulative Outputs and Expenditure by End of Quarter

| Annual Planned Outputs | Cumulative Outputs Achieved by End | Cumulative Expenditures made by the End of the | Quarter to |
|-------------------------------|---|--|---------------|
| • | of Quarter (Quantity and Location) | Deliver Cumulative Outputs | UShs Thousand |

Vote Function: 0101 Crops

Recurrent Programmes

Programme 04 Crop Protection Department

Coordinate the entire Fertilizer Use Initiative

Reasons for Variation in performance

| Total | 203,477 |
|--------------------|---------|
| Wage Recurrent | 0 |
| Non Wage Recurrent | 203,477 |
| NTR | 0 |

Spent

85,234

12,241

20,651

1,200

Programme 05 Crop Production Department

Outputs Provided

Output: 01 01 01 Policies, laws, guidelines, plans and strategies

6 policies, 3 strategies and 3 standards formulated/finalized/disseminated at MAAIF headquarters and regionally

Draft tea policy reviewed and submitted to TPM for approval in Kampala.

Cocoa strategy drafted in Kampala.

Fruit tree nursery standards finalized in

Kampala. 01 Public Private for promotion of banana juice processing initiated in Kampala

Urban Agricultural policy reviewed in Kampala..

Cassava standards disseminated.

211101 General Staff Salaries 211103 Allowances 221002 Workshops and Seminars 221011 Printing, Stationery, Photocopying and Binding

Banana strategy finalized in Kampala.

Reasons for Variation in performance

N/A

| Total | 122,824 |
|--------------------|---------|
| Wage Recurrent | 85,234 |
| Non Wage Recurrent | 37,590 |
| NTR | 0 |

Output: 01 01 05 Food and nutrition security

QUARTER 2: Cumulative Outputs and Expenditure by End of Quarter

| Annual Planned Outputs | Cumulative Outputs Achieved by End | Cumulative Expenditures made by the End of the | Quarter to |
|------------------------|------------------------------------|---|---------------|
| • | of Quarter (Quantity and Location) | Deliver Cumulative Outputs | UShs Thousand |

Vote Function: 0101 Crops

Recurrent Programmes

Programme 05 Crop Production Department

Food and Nutrition Security surveillance carried out 2 times a year in all regions of Uganda and Food security maps produced. Carried out Food and Nutrition Surveillance in all the 4 regions of Uganda (Central, Western, Northern and Eastern).

01 meeting held to disseminate food and nutrition security surveillance results and develop strategies to improve food and nutrition security status.

Food and nutrition security extension manual developed in Kampala.

Reasons for Variation in performance

N/A

| Item | Spent |
|----------------------------------|--------|
| 211103 Allowances | 15,035 |
| 221002 Workshops and Seminars | 11,632 |
| 227004 Fuel, Lubricants and Oils | 5,458 |
| 228002 Maintenance - Vehicles | 549 |

 Total
 35,518

 Wage Recurrent
 0

 Non Wage Recurrent
 35,518

0

Output: $01\,01\,06$ Increased value addition in the sector

05 Public Private Partnerships (PPP's) strengthened along the commodity value chain..

Carried out supervision and monitoring Primary processing and value addition initiatives for priority crop commodities in Central Uganda Mobilized, trained TOTs and beneficiaries of the citrus and mango mother gardens and trained beneficiaries on GAP and site identification Nakasongola district

Disseminated Uganda and Eastern Africa maize grain quality standards to 30 TOTs in Kampala.

Held 03 stakeholders' meetings to establish maize, beans and cassava commodity platforms.

01 Public Private for promotion of banana juice processing initiated in Kampala

Reasons for Variation in performance

N/A

| Item | Spent |
|----------------------------------|--------|
| 211103 Allowances | 10,017 |
| 227001 Travel inland | 9,677 |
| 227004 Fuel, Lubricants and Oils | 3,503 |

 Total
 23,197

 Wage Recurrent
 0

 Non Wage Recurrent
 23,197

QUARTER 2: Cumulative Outputs and Expenditure by End of Quarter

Annual Planned Outputs

Cumulative Outputs Achieved by End
of Quarter (Quantity and Location)

Cumulative Expenditures made by the End of the Quarter to
Deliver Cumulative Outputs

UShs Thousand

Vote Function: 0101 Crops

Recurrent Programmes

Programme 05 Crop Production Department

NTR 0

Output: 01 01 07 Promotion of Production & Productivity of priority commodities

3 crop manuals/handbooks developed/reviewed/printed/disseminat ed in Kampala and regionally.

Supervision performance and provide technical backup support provided for 7 commodities (Maize, Beans, Rice, Cassava, Banana, Tea and Coffee) regionally.

Farmer Field schools established, and maintained as the best methodology promotion along the commodity value chain

Capacity of staff built through collaboration and participation in regional and international workshops, exhibitions and other activities.

120 TOTs in Good Agricultural Practices (GAP) for priority crop commodities including nutrition, climate change and family life. Procurement process for printing of 17,000 copies of the maize manual/handbook in the final stages.

Supervised and monitored Performance of priority crop commodities on Good Agricultural practices (GAP); promoting use of good quality seed and planting materials, agronomy and yield enhancing practices, post harvest and primary processing technologies in West Nile, Kigezi, Central and Eastern Uganda.

01 field visit to establish food security status in Karamojja and identify priorities.

Facilitated Department staff to participate in the World Food Day at Serere NACCRI.

Procurement of planting materials for establishment of 100 acres citrus and mango mother gardens in Nakasongola district still in process.

Maize manual printed in Kampala and disseminated to Local Governments.

Performance of priority crop commodities supervised and monitored in Western and Northern Uganda.

Banana mother gardens established in Kiryandongo district for the Bududa settlers as Farmer Field Schools (FFS).

Procure banana suckers to establish mothers gardens for the Bududa settlers in Kiryandongo district

Citrus and mango seedlings procured to establish mothers gardens in two (02)of the cattle corridor as fruit Farmer Field Schools (FFS)
 Item
 Spent

 211103 Allowances
 62,314

 221002 Workshops and Seminars
 10,637

 221011 Printing, Stationery, Photocopying and Binding
 4,841

 227001 Travel inland
 40,041

 227004 Fuel, Lubricants and Oils
 39,981

 228002 Maintenance - Vehicles
 1,333

Reasons for Variation in performance

N/A

QUARTER 2: Cumulative Outputs and Expenditure by End of Quarter

| Annual Planned Outputs | Cumulative Outputs Achieved by End | Cumulative Expenditures made by the End of the Quarter to | |
|------------------------|------------------------------------|---|---------------|
| - | of Quarter (Quantity and Location) | Deliver Cumulative Outputs | UShs Thousand |

Item

Vote Function: 0101 Crops

Recurrent Programmes

Programme 05 Crop Production Department

| Total | 159,146 |
|--------------------|---------|
| Wage Recurrent | 0 |
| Non Wage Recurrent | 159,146 |
| NTR | 0 |

Spent

Output: 01 01 08 Increased value addition of priority commodities

Primary processing and value addition initiatives for 7 priority crop commodities (Maize, Beans, Rice, Cassava, Banana, Tea and Coffee) supported, supervised and monitored regionally.

Technology incubation centers along the commodity value chain established and maintained in the commodity clusters.

Promote technologies for reducing post harvest losses, primary processing and value addition to ensure quality of produce, bulking for group marketing and linking to formal markets in collaboration with other sectors. Carried out supervision and monitoring Primary processing and value addition initiatives for priority crop commodities in Central Uganda Mobilized, trained TOTs and beneficiaries of the citrus and mango mother gardens and trained beneficiaries on GAP and site identification Nakasongola district

Disseminated Uganda and Eastern Africa maize grain quality standards to 30 TOTs in Kampala.

Held 03 stakeholders' meetings to establish maize, beans and cassava commodity platforms.

Primary processing and value addition initiatives for priority crop commodities monitored in Northern Uganda.

Maize, bean and cassava commodity platform meetings held in Kampala.

Grain warehouses in Eastern and Western Uganda monitored to ensure quality.

Reasons for Variation in performance

N/A

| 211103 Allowances | 13,027 |
|----------------------------------|--------|
| 227001 Travel inland | 50,001 |
| 227004 Fuel, Lubricants and Oils | 4,061 |
| 228002 Maintenance - Vehicles | 1,451 |
| | |

 Total
 80,519

 Wage Recurrent
 0

 Non Wage Recurrent
 80,519

 NTR
 0

Development Projects

Project 0104 Support for Tea Cocoa Seedlings

Outputs Provided

Output: 01 01 02 Quality Assurance systems along the value chain

QUARTER 2: Cumulative Outputs and Expenditure by End of Quarter

Annual Planned Outputs

Cumulative Outputs Achieved by End of Quarter (Quantity and Location)

Cumulative Expenditures made by the End of the Quarter to Deliver Cumulative Outputs

UShs Thousand

Vote Function: 0101 Crops

Development Projects

Project 0104 Support for Tea Cocoa Seedlings

The Quality status of 22,000 metric tons of Uganda cocoa beans destined for the export market, from the 3-ware houses in Bundibugyo and 3 in Kampala monitored and validated.

Four mobilization meetings held in Mpigi, Mayuge, Luwuka and Hoima district to sensitize cocoa farmers on all issues of cocoa quality.

The quality of made Tea from the seven smallholder's Tea factories of Kayonza, Kinkizi,Igara, Buhwezu, Mabale, Mpanga and Bugambe to be monitored.

The quality of cocoa beans for export in 3 ware houses in Bundibugyo and 3 in Kampala monitored and validated and a total of 13,800 MT for export inspected.

Mobilization and sensitization of Farmers on quality carried out in 2 meetings in Mayuge district attended by 110 participants.

Quality inspection of made Tea in Mabale and Mpanga Tea factories carried out.

Mobilization and sensitization of Farmers on quality carried out in 2 meetings in Mpigi district attended by 62 participants.

Quality inspection of made Tea in Kayonza and Kinkizi Tea factories carried out.

| Item | Spent |
|---|--------|
| 211102 Contract Staff Salaries (Incl. Casuals, | 15,511 |
| Temporary) | |
| 211103 Allowances | 24,757 |
| 223003 Rent – (Produced Assets) to private entities | 5,333 |
| 225001 Consultancy Services- Short term | 24,482 |
| 227004 Fuel, Lubricants and Oils | 4,951 |
| 228004 Maintenance - Other | 21,582 |

Reasons for Variation in performance

N/A

| Total | 96,617 |
|--------------------|--------|
| GoU Development | 96,617 |
| External Financing | 0 |
| NTR | 0 |

Output: 01 01 03 Crop production technology promotion

A Comprehensive manual / handbook on Tea growing to guide the extension officials in districts edited and published.

A Comprehensive manual / handbook on Cocoa growing to guide the extension officials in districts edited and published.

Capacity building on Tea growing for the district extension officials and private sector service providers in the new Tea growing districts of, Buhwezu, Nebbi, Zombo, Kisoro and Rwampara county of Mbarara district carried out.

Mobilization and sensitization of new

A total of 778,500 cocoa seedlings were procured and distributed to farmers in the districts of Kibaale, Hoima, Mpigi, Mukono, Jinja, Wakiso, Masindi, luwero, Bundibugyo,Kamuli, Mayuge and Luwuka.

Sensitization of Veterans on Tea planting by Luwero Rwenzori Civilian Veterans pilot project was carried out in Kyenjojo District.

The editing and review of the 2nd Draft of the Comprehensive Manual/Hand Book on Tea growing to guide extension officials in districts is in progress.

Assembling of the different sets of work from the field of the

| Item | Spent |
|---|---------|
| 211103 Allowances | 23,904 |
| 221011 Printing, Stationery, Photocopying and | 4,881 |
| Binding | |
| 224001 Medical and Agricultural supplies | 261,847 |
| 227001 Travel inland | 98,650 |
| 227004 Fuel, Lubricants and Oils | 13,335 |
| 228002 Maintenance - Vehicles | 9,903 |

QUARTER 2: Cumulative Outputs and Expenditure by End of Quarter

Annual Planned Outputs

Cumulative Outputs Achieved by End of Quarter (Quantity and Location)

Cumulative Expenditures made by the End of the Quarter to
Deliver Cumulative Outputs

UShs Thousand

Vote Function: 0101 Crops

Development Projects

Project 0104 Support for Tea Cocoa Seedlings

farmers on cocoa growing carried out in Kamuli, Luwuka, Mayuge, Iganga, Jinja, Bundibugyo, Kamwenge, Kibaale, Hoima, Masindi, Kib oga, Wakiso, Mpigi, Luwero, Mukono, Buikwe, Mubende, Rakai and Kalungu districts.

Mobilization and sensitization of new farmers on Tea growing carried out in Kinkizi, Nebbi, Zombo and Rwampara (Mbarara district)

Technical back-up support provided to cocoa farmers on the best cocoa growing and production Technologies in Kamuli, Luwuka, Mayuge, Iganga, Jinja, Bundibugyo, Kamwenge, Kibaale, Hoima, Masindi, Kiboga, Wakiso, Mpigi, Luwero, Mukono, Buikwe, Mubende, districts

Technical back-up support provided to Tea farmers on the best Tea growing and production Technologies in Mityana, Mubende, Buikwe, Mukono and Wakiso

The private cocoa nursery operators supported to Identify and screen cocoa seed in the varieties of Trinitario and Upper Amazon for planting in nurseries. The Cocoa area planted to be increased by procuring and planting 2,500,000 cocoa seedlings in all growing districts.

To undertake promotion of Tea growing on major Radio and TV stations in the major Tea growing districts of Bushenyi, Kabarole, Kyenjojo, Kanungu Kibaale, Mukono Buikwe Mityana Comprehensive Cocoa Production Manual / Handbook continues.

Mobilization and sensitization meetings on cocoa were held in Kamuli (250 farmers), Luwuka (187) Mayuge (364) Iganga (110) Kalungu/ Bukomansimbi

Technical back-up support was given to cocoa farmers in Bundibugyo, Kamwenge, Kibaale, Hoima, Masindi(in Pakanyi and Merya sub- Counties).

Technical back-up support was provided to Tea farmers on the best Tea growing and production technologies in Mityana

Cocoa nursery operators in Bundibugyo, Kamwenge, Mukono, Mpigi, Hoima, Masindi, Wakiso, Luwero, Mayuge, Jinja, Luwuka and Kibaale were supported to identify cocoa seed for planting.

Capacity building of district tea extension officials and tea private service providers in the new tea growing district of Buhweju Carried out

Mobilization and sensitization meetings on cocoa were held in Kamuli (250 farmers), Luwuka (192) Mayuge (260) Iganga(160) Bukomansimbi/ Kalungu (90)

Mobilization and sensitization on Tea growing carried out in Buhweju (216) District.

Technical back-up support was given to cocoa farmers on the best cocoa growing and production technologies in Mukono, Buikwe & Mubende Districts.

Technical back-up support was provided to Tea farmers on the best Tea growing and production technologies in Mubende

Reasons for Variation in performance

N/A

QUARTER 2: Cumulative Outputs and Expenditure by End of Quarter

| Annual Planned Outputs | Cumulative Outputs Achieved by End | Cumulative Expenditures made by the End of the Quarter to | |
|------------------------|---|---|---------------|
| • | of Quarter (Quantity and Location) | Deliver Cumulative Outputs | UShs Thousand |

Vote Function: 0101 Crops

Development Projects

Project 0104 Support for Tea Cocoa Seedlings

| Total | 412,521 |
|--------------------|---------|
| GoU Development | 412,521 |
| External Financing | 0 |
| NTR | 0 |

Output: 01 01 06 Increased value addition in the sector

The Tea Industry platform on Value addition and Quality established to bring together all the stakeholders in Tea processing marketing and export.

The Cocoa Stakeholders forum on value addition was held and attended by 28 participants in the offices of Swiss Contact in Ntinda. Office bearers were elected and new terms of reference put in place.

 Item
 Spent

 211103 Allowances
 3,196

3.To build capacity of new Cocoa farmers in the districts of, KIbaale, Hoima, Kamwenge ,Mpigi on Cocoa primary processing technologies

The capacity of new Cocoa farmers was built on cocoa primary processing technologies, in Kibaale district.

4.To carry out an exposure visit to Kericho Kenya to under study, the advanced Tea value addition technologies in use on the Kenya Tea Research Institute

The capacity of new Cocoa farmers was built on cocoa primary processing technologies, in Kamuli district attended by 152 Farmers.

Reasons for Variation in performance

The Tea industry platform on value addition was not held.

| Total | 3,196 |
|--------------------|-------|
| GoU Development | 3,196 |
| External Financing | 0 |
| NTR | 0 |

Output: 01 01 07 Promotion of Production & Productivity of priority commodities

To Procure 3,750,000 Tea seedlings to be distributed to the major tea growing areas (Rwampara, Nebbi, Zombo, Buhwezu and Kisoro

Procured 1,003,685 tea plantlets which were distributed to veterans of the Luwero Triangle Civilian Veterans Pilot Project.

Monitoring and Evaluation of the above activity was carried out.

ItemSpent224001 Medical and Agricultural supplies481,824

Reasons for Variation in performance

The Veterans of the Luwero Triangle Civilian Veterans Pilot Project of Kyenjojo zone, did not receive the Tea plantlets as planned. To be supplied in 3rd Quarter.

 Total
 481,824

 GoU Development
 481,824

| QUARTER 2: Cun | nulative Outputs a | and Expenditure b | y End of Quarter |
|-----------------------|--------------------|--------------------------|------------------|
|-----------------------|--------------------|--------------------------|------------------|

| Annual Planned Outputs | Cumulative Outputs Achieved by End | Cumulative Expenditures made by the End of the | Quarter to |
|------------------------|---|--|---------------|
| - | of Quarter (Quantity and Location) | Deliver Cumulative Outputs | UShs Thousand |

Vote Function: 0101 Crops

Development Projects

Project 0104 Support for Tea Cocoa Seedlings

External Financing

0

0

Project 0970 Crop disease and Pest Control

Capital Purchases

Output: 01 0172 Government Buildings and Administrative Infrastructure

2 Green Houses constructed at Namalere

5 Uniports procured and erected at Malaba, Busia, Mutukula, Mpondwe and Katuna for minilabs

Roof water Harvesting System for DUS NPT trials Installed at Namalere

Reasons for Variation in performance

N/A

Procurement process ongoing for assorted laboratory supplies and equipment for Kawanda and Namalere

Procuement process ongoing for 2 Green Houses/ Screen Houses Constructed at Namalere

Item Spent 80,000 231007 Other Fixed Assets (Depreciation) 9,587 281504 Monitoring, Supervision & Appraisal of capital works

> Total 89,587 89.587 GoU Development External Financing 0 NTR 0

Output: 01 0176 Purchase of Office and ICT Equipment, including Software

6 Computers and their accessories procured

1 Heavy Duty Photocopier procured for Namalere Laboratories

2 Local Area Networks Installed at Kawanda Seed Laboratory and Namalere (Plant Health Diagnostic and Pesticide Analytical Laboratories

Reasons for Variation in performance

N/A

procurement process ongoing for 1 Heavy Duty Photocopier for Namalere Laboratories and or instalation of 2 Local Area Networks at Kawanda Seed Laboratory and Namalere (Plant Health Diagnostic and Pesticide Analytical Laboratories

Item 231005 Machinery and equipment

Spent 33,336

| Total | 33,336 |
|--------------------|--------|
| GoU Development | 33,336 |
| External Financing | 0 |
| NTR | 0 |

Output: 01 0177 Purchase of Specialised Machinery & Equipment

QUARTER 2: Cumulative Outputs and Expenditure by End of Quarter

| Annual Planned Outputs | Cumulative Outputs Achieved by End | Cumulative Expenditures made by the End of the | Quarter to |
|------------------------|------------------------------------|--|---------------|
| | of Quarter (Quantity and Location) | Deliver Cumulative Outputs | UShs Thousand |

Vote Function: 0101 Crops

Development Projects

Project 0970 Crop disease and Pest Control

Purchase of assorted Laboratory supplies and equipment for Kawanda and Namalere

15 sets of protective gear procured for Inspectors

Diagnostic and pesticide analytical Laboratories equipped Apparatus for Analytical laboratory acquired at Namalere

1 High performance Liquid Chromatograph (HPLC) with Ultra Violet (UV) Detector with all its accessories including Computer Software and data Station procured and installed for Pesticides Residues and Mycotoxins analysis).

Procurement of fertilizer laboratory analytical equipment

Procuring and distributing soil testing kits to district production departments.

Reasons for Variation in performance

N/A

Procurement process initiated for equipment for Diagnostic and Pesticide Analytical Laboratories and apparatus for Analytical Laboratory at Namalere

231005 Machinery and equipment

Spent

286,330

 Total
 286,330

 GoU Development
 286,330

 External Financing
 0

 NTR
 0

Output: 01 0178 Purchase of Office and Residential Furniture and Fittings

20 Office Tables 50 Chairs for Offices at Headquarters and Border Posts Procured 100 Office curtains procured for Headquarters and Border post offices

Reasons for Variation in performance

N/A

Procurement process initiated for 20 Office Tables, 50 Chairs for Offices at Headquarters and Border Posts

 Total
 0

 GoU Development
 0

 External Financing
 0

 NTR
 0

Outputs Provided

QUARTER 2: Cumulative Outputs and Expenditure by End of Quarter

Annual Planned Outputs

Cumulative Outputs Achieved by End of Quarter (Quantity and Location)

Cumulative Expenditures made by the End of the Quarter to Deliver Cumulative Outputs

UShs Thousand

Vote Function: 0101 Crops

Development Projects

Project 0970 Crop disease and Pest Control

Output: 01 01 04 Crop pest and disease control measures

10 Mobile Plant clinics equipped

40 plant Clinic Staff trained on Operationalisation of Plant clinics; throught the country

120 District Staff trained on various aspects on Control of Pests and diseases in Bananas, Coffee, Tea, Rice, Maize Beans, Irish Potatoes, Cassava, and Fruits

60 MAAIF Staff trained on Control of Pests and diseases in Bananas, Coffee, Tea, Rice, Maize Beans, Irish Potatoes, Cassava, and Fruits

Assorted Pesticides, Traps and Spray pumps procured for demonstrations and emergency control. Of Pests and diseases in Bananas, Coffee, Tea, Rice, Maize Beans, Irish Potatoes, Cassava, and Fruits 10 Mobile Plant Clinics equipped,

40 Plant Clinic Staff trained in operationalisation of Plant Clinics

120 District Staff trained on various aspects of control of pests and diseases in Bananas, Coffee, Tea, Rice, Maize, Beans, Irish Potatoes, Cassava, and Fruits

60 MAAIF Staff trained on control of Pests and diseases in Bananas, Coffee, Tea, Rice, Maize, Beans, Irish Potatoes, Cassava, and Fruits

Assorted Pesticides, Traps and Spray Pumps procured for demonstrations and emergency control of pests and diseases in Bananas, Coffee, Tea, Rice, Maize, Beans, Irish Potatoes,

Technically supported 17 Districts affected by Maize Lethal Necrosis, Coffee Leaf Rust, Maize Stalk Borer with 3,255 litres of Cypermethrin 5% EC, 4,829 litres of Dimethoate 40 EC, and 2,244 litres of Tebuconazole 250 g/l. The Districts were: Mbale, Bulambuli, Kapchorwa, Bududa, Sironko, Manafwa, Bukwo, Kween, Kasesese, Kabale, Arua, Zombo, Iganga, Kumi, Bukedea, Masindi and Kiryandongo Technically backstopped districts of Serere, and Soroti with 300 litres of Cypermethrin 5% EC to control Sweet Potato Caterpillars

Trained 60 Staff (Inspectors, DAOs, Farmers, Extension Workers) from 6 Districts of Buikwe, Mukono, Kayunga, Mpigi, Luwero, Nakasongolaon Control of Fruit Fly

10 Mobile Plant Clinics equipped,

40 Plant Clinic Staff trained in operationalisation of Plant Clinics

120 District Staff trained on various aspects of control of pests and diseases in Bananas, Coffee, Tea, Rice, Maize, Beans, Irish Potatoes, Cassava, and Fruits

60 MAAIF Staff trained on control of Pests and diseases in Bananas, Coffee, Tea, Rice, Maize, Beans, Irish

| Item | Spent |
|--|--------|
| 211102 Contract Staff Salaries (Incl. Casuals, | 18,699 |
| Temporary) | |
| 212101 Social Security Contributions | 771 |
| 221002 Workshops and Seminars | 49,290 |
| 221003 Staff Training | 48,505 |
| 221009 Welfare and Entertainment | 6,633 |
| 221011 Printing, Stationery, Photocopying and Binding | 3,496 |
| 227001 Travel inland | 8,500 |
| 227004 Fuel, Lubricants and Oils | 10,382 |

QUARTER 2: Cumulative Outputs and Expenditure by End of Quarter

Annual Planned Outputs

Cumulative Outputs Achieved by End of Quarter (Quantity and Location)

Cumulative Expenditures made by the End of the Quarter to Deliver Cumulative Outputs UShs Thousand

Vote Function: 0101 Crops

Development Projects

Project 0970 Crop disease and Pest Control

Potatoes, Cassava, and Fruits

Supported 74 mobile plant clinics to remain operational

Reasons for Variation in performance

Procurement process initiated for assorted Pesticides, Traps and Spray pumps procured for demonstrations and emergency control of pests and diseases in Bananas, Coffee, Tea, Rice, Maize Beans, Irish Potatoes, Cassava, and Fruits Pests and diseases affected districts for emergency control

 Total
 146,277

 GoU Development
 146,277

 External Financing
 0

 NTR
 0

Output: 01 01 09 Control of pest and diseases in priority commodities

Surveillance and Control of 11 Pests and diseases at least in 60 Districts (including Coffee Leaf Rust, Banana Bacterial Wilt, Cassava Brown Streak Disease (CBSD)Coffee Stem Borer, Variegated Hoppers, Quelea, Congress Weed, Fruit fly, Army Worm, Larger Grain Borer, Boll worms in Bananas, Coffee, Tea, Rice, Maize Beans, Irish Potatoes, Cassava, and Fruits

Ensure the distribution of quality maize, beans, rice, fruits and cassava seeds/plantlets through Conducting field crop Inspections and Certification Districts supported with more 2,244 litres of Tebuconazole to demonstrate on control of Coffee Leaf Rust. The Districts were; Mbale, Manafwa, Bududa, Sironko, Bulambuli, Kapchorwa, Bukwo and Kween ,Kabale, Kabarole, Kasese, Bundibugyo, Arua and Zombo

1.9 billion disbursed to 41 Districts and they embarked on mobilization and training on BBW Control

Consultations on National Fertilizer Strategy concluded

Procurement process for 300 Soil Testing Kits on-going

Conducted surveillance and technical backstopping visits to the districts of Bulambuli and Kween on Quelea Birds; Bulambuli, Mbale, Iganga, Kumi, Soroti, Bukedea, Kapchorwa, Manafwa, and Sironko on Maize Lethal Necrosis Disease (MLND); Iganga, Bugiri, Budaka, Tororo, Pallisa, Busia, Sironko, Kumi, Bukedea, Ngora, and Mbale on effectiveness of Strigaway Maize i.e the use of Imazapyr treated Maize Seed on control of Striga weed

Reasons for Variation in performance

N/A

Item Spent 224001 Medical and Agricultural supplies 78,111 227001 Travel inland 197,712 227004 Fuel, Lubricants and Oils 44,224

QUARTER 2: Cumulative Outputs and Expenditure by End of Quarter

Annual Planned Outputs

Cumulative Outputs Achieved by End of Quarter (Quantity and Location)

Cumulative Expenditures made by the End of the Quarter to Deliver Cumulative Outputs

UShs Thousand

Vote Function: 0101 Crops

Development Projects

Project 0970 Crop disease and Pest Control

 Total
 320,046

 GoU Development
 320,046

 External Financing
 0

 NTR
 0

Project 1007 Improvement of Food Security in Cross Border dists

Outputs Provided

Output: 01 01 02 Quality Assurance systems along the value chain

Stakeholder meetings for the potato, honey, and dairy value chains in Kabale and Kisoro

Stakeholder consultative workshops for fruit value chain in Kasese district.

Monitoring and supervision visits to Rubuguri to check on the progress in capacity building of dairy farmers in Rubuguri for increased milk production.

Monitoring and supervision visits to Nyarusiza, Bukimbiri, Muko and Kamuganguzi in Kisoro andKabale districts to check on collective marketing arrangements and benefits for potato stakeholders.

Monitoring and supervision visits to check on the production and productivity of fish farming in Kabale

Reasons for Variation in performance

N/A

1Monitoring and supervision report of the progress in capacity building of dairy farmers in Rubuguri for increased milk production.

1 Monitoring and supervision report on collective marketing arrangements and benefits for fruit farmers in Kasese produced

1 monitoring report on the knowledge and skills base of the Kisoro Bee keepers in comparison to the baseline and therefore, the value for money input by the FAO project produced.

1 Monitoring and supervision report on the production and productivity of fish Hatchery in Kabale undertaken.

| Item | Spent |
|---|--------|
| 211103 Allowances | 17,590 |
| 221001 Advertising and Public Relations | 503 |
| 221002 Workshops and Seminars | 11,240 |
| 221011 Printing, Stationery, Photocopying and Binding | 941 |
| 227002 Travel abroad | 3,341 |
| 227004 Fuel, Lubricants and Oils | 4,506 |
| 228002 Maintenance - Vehicles | 1,139 |

| Total | 39,259 |
|--------------------|--------|
| GoU Development | 39,259 |
| External Financing | 0 |
| NTR | 0 |

Project 1012 Integrated Production and Pest Management

Outputs Provided

Output: 01 01 05 Food and nutrition security

QUARTER 2: Cumulative Outputs and Expenditure by End of Quarter

| Annual Planned Outputs | Cumulative Outputs Achieved by End | Cumulative Expenditures made by the End of the | Quarter to |
|------------------------|---|---|---------------|
| | of Quarter (Quantity and Location) | Deliver Cumulative Outputs | UShs Thousand |

Vote Function: 0101 Crops

Development Projects

Project 1012 Integrated Production and Pest Management

Finalize and Distribute guidelines for preparation of Nutritious and Marketable Banana products.

N/A

 Item
 Spent

 211103 Allowances
 5,567

 227001 Travel inland
 9,819

Reasons for Variation in performance

Draft guidelines of nutritious and marketable banana products were not produced. it was supposed to be contracted but no funds were available for a consultant to do this job.

 Total
 20,372

 GoU Development
 20,372

 External Financing
 0

 NTR
 0

Output: 01 01 07 Promotion of Production & Productivity of priority commodities

40 Technology Incubation Centre's for supplying clean Banana planting materials in 10 districts established.

140 LG staff and Private service Providers trained in in Good Agricultural Practices in Banana Production.

Develop and distribute Banana Production Promotion (IEC) materials A field visit was carried out to Identify and confirm the selected sites for establishment of the TICs/Mother Gardens in Ibanda, Bushenyi, Rubirizi, Mitooma and Rukungiri to sustainably supply clean banana plantlets. 22 sites were confirmed. Details are on record in the activity report

A field visit was carried out to Central and Eastern Uganda and 27 more potential sites for establishment of TICs in Masaka(4), Mukono(5), Buikwe(4), and Kayunga(5); Jinja(4) and Iganga (5) were identified. Details are on record.

We initiated procurement of 5,000 tissue culture banana planting materials. The supplier is expected to deliver this to the Districts of Ibanda, Bushenyi, Rubirizi, Mitooma and Rukungiri in 2-3 weeks time from this date. These are expected to plant a minimum of 20 mother gardens of 1/2 acre each or a maximum of 40 gardens of 1/4 acre each.

36 ToTs who included LG Extension staff, from 8 Distircts of Isingiro, Mbarara, Bushenyi, Sheema, Ibanda, Rubirizi, Mitooma, and Rukungiri, NARO and Private sector were trained at Mbarara ZARDI on 2n Oct 2013 in Banana GAP amidst Climate Change. Detailed report on record.

The 5,000 tissue culture banana planting materials were successfully

| Item | Spent |
|--|-------|
| 211103 Allowances | 9,012 |
| 224001 Medical and Agricultural supplies | 4,972 |
| 227004 Fuel, Lubricants and Oils | 3,367 |
| 228002 Maintenance - Vehicles | 990 |

QUARTER 2: Cumulative Outputs and Expenditure by End of Quarter

| Annual Planned Outputs | Cumulative Outputs Achieved by End | Cumulative Expenditures made by the End of the | Quarter to |
|-------------------------------|---|--|---------------|
| • | of Quarter (Quantity and Location) | Deliver Cumulative Outputs | UShs Thousand |

Vote Function: 0101 Crops

Development Projects

Project 1012 Integrated Production and Pest Management

delivered to the districts of Ibanda, Bushenyi, Rubirizi, Mitooma and Rukungiri and the TICs were established.

Potential sites for technology incubation centers(TICs) in Masaka, Mukono, Buikwe, Kayunga, Jinja and Iganga were selected. In Mukono (Kyampisi, Nabbale, Kimenyedde, Nakisunga and Nagojje); In Masaka (Kabonera, Buwunga, Kyesiga and Mukungwe); In Jinja (Butagaya, Buwenge, Buyengo and Busedde); In Iganga (Nabitende, Nakigo, Nakalama, and Nambale) subcounties.

Reasons for Variation in performance

N/A

| Total | 18,341 |
|--------------------|--------|
| GoU Development | 18,341 |
| External Financing | 0 |
| NTR | 0 |

Output: 01 01 08 Increased value addition of priority commodities

| Standards/ guidelines for banana | N/A | Item | Spent |
|----------------------------------|-----|----------------------------------|--------|
| processing and value addition | | 211103 Allowances | 19,159 |
| produced. | | 227004 Fuel, Lubricants and Oils | 3,466 |
| | | 228002 Maintenance - Vehicles | 2,129 |

02 Public Private Partnerships (PPP's) with Banana processing farms identified, developed/strengthened.

Reasons for Variation in performance

ToRs for drafting Standards/guidelines were not produced too due to insufficient funds released in the quarter, to convene the meeting with the proposed participants

| Total | 24,754 |
|--------------------|--------|
| GoU Development | 24,754 |
| External Financing | 0 |
| NTR | 0 |

Project 1170 Kabale Tea Factory

Outputs Provided

Output: 01 01 07 Promotion of Production & Productivity of priority commodities

QUARTER 2: Cumulative Outputs and Expenditure by End of Quarter

| Annual Planned Outputs | Cumulative Outputs Achieved by End | Cumulative Expenditures made by the End of the | Quarter to |
|------------------------|------------------------------------|--|---------------|
| _ | of Quarter (Quantity and Location) | Deliver Cumulative Outputs | UShs Thousand |

Vote Function: 0101 Crops

Development Projects

Project 1170 Kabale Tea Factory

Make preparations for establishing a tea processing factory under a Private Public Partnership established in Kabale

1, 600,000 Quality tea plantlets to establish 300 acres of tea procured and distributed, Kabale district, Kamuganguzi, Buhara, Rubaya, Butanda, Kitumba, Ikumba, Bukinda, Hamurwa and Bubale sub counties

Capacity for high quality green leaf tea production enhanced in nine sub counties

4 demonstration sites established

7 Farmers organizations/groups for collective action, marketing and accessing inputs established and strengthened, Kabale and Kisoro

Project activities technically backstopped and supervised, HQ and Kabale

Reasons for Variation in performance

N/A

500,000 tea plantlets procured under a framework contract

150 farmers trained in tea improved practices

One fertilizer demonstration established

Organized groups trained in record keeping, savings and credit

150 farmers trained in tea improved practices

ItemSpent221002 Workshops and Seminars48,561221011 Printing, Stationery, Photocopying and6,171

Binding

224001 Medical and Agricultural supplies 297,087 227004 Fuel, Lubricants and Oils 7,263

 Total
 388,999

 GoU Development
 388,999

 External Financing
 0

 NTR
 0

Project 1194 Labour Saving tech and mech for agricultral production enhancment

Capital Purchases

Output: 01 0172 Government Buildings and Administrative Infrastructure

Construct 30 small scale water harvesting/ irrigation structures for demonstration at district level. (ring fenced item) to promote food security at house hold level.

Detailed designs completed in all the 7 sites and actual Installation of 4 small scale irrigation and water harvesting sites completed in Nebbi, Maracha, Bulisa, Rubirizi and construction of the other 3 sites in Katakwi. serere and Namutumba are on-going

Frame work contracts for the 26 sites have been cleared by the Solicitor General

231007 Other Fixed Assets (Depreciation)
281504 Monitoring, Supervision & Appraisal of capital works

Spent 214,464 97,607

Reasons for Variation in performance

_N/A

QUARTER 2: Cumulative Outputs and Expenditure by End of Quarter

Annual Planned Outputs

Cumulative Outputs Achieved by End
of Quarter (Quantity and Location)

Cumulative Expenditures made by the End of the Quarter to
Deliver Cumulative Outputs

UShs Thousand

Vote Function: 0101 Crops

Development Projects

Project 1194 Labour Saving tech and mech for agricultral production enhancment

 Total
 312,071

 GoU Development
 312,071

 External Financing
 0

 NTR
 0

Output: 01 0177 Purchase of Specialised Machinery & Equipment

Purchase 20 tractors for distribution as grants to farmer groups engaged in the production of strategic commodities i.e Maize, beans, cassava, rice, bananas, cofee and Tea.

Procurement process for 12 tractors ongoing. Tractors to be delivered soon

Reasons for Variation in performance

N/A

 Total
 0

 GoU Development
 0

 External Financing
 0

 NTR
 0

Output: 01 0179 Acquisition of Other Capital Assets

Operate and maintain irrigation infrastructures drilling and maintaining equipment (Government of Japan - JICA Support) - make/rehabilitate 40 crop, livestock and fishries water for agriculture production infrasturucture.

Designs for water infrastructure developed,

Equipment deployed in districts of Lwengo, Nakasongola and wakiso.

24 valley dams with a total of capacity of 93,000 cubic meters of water dug (constructed) I Lwengo, Nakasongola Wakiso, Bugiri, Mbarara and Isingiro

850 acres of bush cleared with the use of the heavy duty equipment

30 km of farm road developed in Lwengo Nakasongola and Wakiso

 Item
 Spent

 281504 Monitoring, Supervision & Appraisal of capital works
 99,652

312301 Cultivated Assets 372,363

Reasons for Variation in performance

N/A

 Total
 472,016

 GoU Development
 472,016

QUARTER 2: Cumulative Outputs and Expenditure by End of Quarter

| Annual Planned Outputs | Cumulative Outputs Achieved by End | Cumulative Expenditures made by the End of the | Quarter to |
|------------------------|---|--|---------------|
| • | of Quarter (Quantity and Location) | Deliver Cumulative Outputs | UShs Thousand |

Vote Function: 0101 Crops

Development Projects

Project 1194 Labour Saving tech and mech for agricultral production enhancment

External Financing 0
NTR 0

Outputs Provided

Output: 01 01 03 Crop production technology promotion

Strengthen the capacity of technical and vocational institutions to train agricultural mechanics and

Establish an agricultural mechanization resource centre for training of machinery operators, technical information generation, referral workshop and testing/evaluation of agricultural machinery

Facilitate the mantainance of the rehabilitated irrigation schemes (Doho, Agoro, Mubuku) - subvention to Ocs

Reasons for Variation in performance

N/A

Maintenance of irrigation schemes of Mubuku, Agoro and Doho facilitated, training of farmers on the scheme, maintenance of Doho, Agoro and mobuku initiated.

Tools for a national agricultural technologies inventory developed

| Item | Spent |
|---|---------|
| 211102 Contract Staff Salaries (Incl. Casuals, | 175,051 |
| Temporary) | |
| 211103 Allowances | 17,520 |
| 228001 Maintenance - Civil | 95,729 |
| 228003 Maintenance - Machinery, Equipment & | 18,413 |
| Furniture | |
| 321416 Conditional transfers to Agric. Development. | 93,332 |
| Centres | |

 Total
 400,046

 GoU Development
 400,046

 External Financing
 0

 NTR
 0

Output: $01\,01\,06$ Increased value addition in the sector

Promote water preservation techoniogies and methodologies among farmers and business community in partnership with the private entrepreneurs by construction of small water presevation infrustructue; with the equipment from G.O Japan

Reasons for Variation in performance

N/A

Fuel for the heavy duty earth moving equipment for water for agriculture production infrastructure provided in Lwengo, Nakasongola, Namalele, Mbarara, Bugiri and Isingiro. ItemSpent211103 Allowances43,478221011 Printing, Stationery, Photocopying and Binding1,554225001 Consultancy Services- Short term11,957

 Total
 93,656

 GoU Development
 93,656

 External Financing
 0

 NTR
 0

QUARTER 2: Cumulative Outputs and Expenditure by End of Quarter

Annual Planned Outputs

Cumulative Outputs Achieved by End of Quarter (Quantity and Location)

Cumulative Expenditures made by the End of the Quarter to
Deliver Cumulative Outputs

UShs Thousand

Vote Function: 0101 Crops

Development Projects

Project 1195 Vegetable Oil Development Project-Phase 2

Capital Purchases

Output: 01 0171 Acquisition of Land by Government

2,400ha of land procured in Buvuma

Production of aerial plan for Buvuma

328.6 hectares out of the identifield 404 Hectares were processed for payment. The remaining 75.4 hectares await verification. The land has a total of 262 tenants to be compensated

The land is located in Namatooke, Bukinarwa, Bukaali, Buwanzi and Kikongo villages

Disclosure and verification exercise carried out for the 320 hectares valued, report submitted for payment .The land has a total of 207 tenants and the compensation is worth Ushs. 2.7 billion.

Land documentation process done for 4,069.2 acres.

The documentation is for Mugavu Land in Lukoma -675 acres, Kalenzi & other in Butende -493 Acres, Kiyimba at Bubere 472, Nuwa mpembe 709 acreas at Nsese, Babirye Jane 220 acres at Iwolwe, Yowana Bukati 1,500 acres at Bulime

Documentation is mainly searching for authenticity from the Land offices, processing the legal rights -letters of Administration

316.5 hectares of land processed for payment by First land Consultants. The land processed is for Mugenyi Timothy, 12ha at Tome, Kasozi & Kisalira 83ha at Kisima/,Bukalabati, Elizabeth Komuwanda 162ha at Bukimera, Kagwa and others 59.5 ha at Mpolwe / kabubu. Valuation of the tenants

done awaits report approval from the Chief Government Valuer

261 hectares of public land at Busoba village identified, surveyed and tenants captured, awaits valuation

Held 20 land mobilization meetings and tenants negotiations in Bulima,Bubere,Lukoma,Banga,Bukime ra,Tome,Bugema,Bulondo,Bukinarwa, Namatooke,Buwanzi ,Kisima,Nsese,Kabubu, Mpolwe ItemSpent281501 Environment Impact Assessment for Capital1,331,088Works281504 Monitoring, Supervision & Appraisal of
capital works1,392,000311101 Land699,413

QUARTER 2: Cumulative Outputs and Expenditure by End of Quarter

Annual Planned Outputs

Cumulative Outputs Achieved by End
of Quarter (Quantity and Location)

Cumulative Expenditures made by the End of the Quarter to
Deliver Cumulative Outputs

UShs Thousand

Vote Function: 0101 Crops

Development Projects

Project 1195 Vegetable Oil Development Project-Phase 2

Reasons for Variation in performance

Acquisition of Government land is a lengthy process

 Total
 3,422,502

 GoU Development
 699,413

 External Financing
 2,723,088

 NTR
 0

Output: 01 0172 Government Buildings and Administrative Infrastructure

1 Fertizer store constructed for KOPGT in Kalangala

Procurement process for construction of 1 fertilizer store in Kalangala sill ongoing

Item 231001 Non Residential buildings (Depreciation)

Spent 702,960

Reasons for Variation in performance

N/A

 Total
 702,960

 GoU Development
 0

 External Financing
 702,960

 NTR
 0

Output: 01 0173 Roads, Streets and Highways

Carry out a design study for 160Km of roads in Kalangala and 400Km of roads in Buvuma

Procurement processes for mantainance of roads in Kalangala still ongoing; however the Kalangala district adiminstration was facilitated to undertake regular mantainace of some farmer access roads.

Reconnaissance with Mapping Team of Ministry of Works and Transport completed.

Terms of Reference prepared and the Request for Proposals made for a study on the provision of ferry services for the outlying islands of Kalangala 231003 Roads and bridges (Depreciation)

Spent 139,200

Reasons for Variation in performance

N/A

Total 139,200

QUARTER 2: Cumulative Outputs and Expenditure by End of Quarter

vehicles procured and delivered for the

VODP2 projet operations.

| Annual Planned Outputs | Cumulative Outputs Achieved by End | Cumulative Expenditures made by the End of the | Quarter to |
|------------------------|---|--|---------------|
| • | of Quarter (Quantity and Location) | Deliver Cumulative Outputs | UShs Thousand |

Vote Function: 0101 Crops

Development Projects

Project 1195 Vegetable Oil Development Project-Phase 2

 GoU Development
 0

 External Financing
 139,200

 NTR
 0

Output: 01 0175 Purchase of Motor Vehicles and Other Transport Equipment

16- Double cabin pick up vehicles for PMU, Buvuma, KOPGT and hubs,

PMU, Buvuma, KOPGT and hubs,

48 motorcycles for Buvuma, hubs and KOPGT,

1 motor boat for KOPGT,

1 tractor trailer for KOPGT,

1 saloon car for PMU and

2 station wagons for PMU.

1 Minibus(28 seater) for Buvuma,

Reasons for Variation in performance

N/A

Thirteen (13) Double cabin pick ups, 1 Item Spent saloon car and 2 station wagon 231004 Transport equipment 341,736

 Total
 341,736

 GoU Development
 0

 External Financing
 341,736

 NTR
 0

Output: 01 0177 Purchase of Specialised Machinery & Equipment

1 GIS for PMU,

1 MIS software,

1 Fax machine,

1 high quality scanner

Cold room from Research institutes and bulking inputs

Reasons for Variation in performance

Lengthy procurement processes

15 GPS machines procured and delivered to the VODP2 - PMU.

Item
Spent
231005 Machinery and equipment
654,240

Total 654,240
GoU Development 0
External Financing 654,240

0

Outputs Provided

Output: 01 01 02 Quality Assurance systems along the value chain

QUARTER 2: Cumulative Outputs and Expenditure by End of Quarter

Annual Planned Outputs

Cumulative Outputs Achieved by End
of Quarter (Quantity and Location)

Cumulative Expenditures made by the End of the Quarter to
Deliver Cumulative Outputs

UShs Thousand

Vote Function: 0101 Crops

Development Projects

Project 1195 Vegetable Oil Development Project-Phase 2

Raise 100,000 Quality oil palm seeds to smallholders (Kalangala)

Provide high quality fertilizers on credit to 1,500 oil palm farmers, in Kalangala

Undertake oil palm research activities to identify new oil palm areas and solutions to challenges in oil palm growing

Undertake research to improve the yields of oilseeds

105,000 oil palm seedlings planted in the nursery at OPUL in Kalangala. 45,000 seedlings will be planted in the subsequent quarters.

335 tones of fertilizer , delivered for distribution to smallholder oil palm farmers in Kalangala

Oil palm research trials maintained in the outlying islands of Kalangala, Masaka,mayuge, Masindi and Buyuma.

Agronomic performance of trial gardens observed in terms of canopy diameter which is ranging between 400cm lowest to 850cm at Buvuma and Masaka, Girth growth lowest in Bugiri at 140cm and highest at masaka at 300cm, Height of trees at 180cm in Buvuma and No.of open leaves measured Masaka 40 leaves/tree and Bugiri lowest at 18 leaves per tree. 100% of trees in masaka were flowering and 90% in Buvuma Nutrient deficiencies was common in all trials highest in masaka, Kibaale and lowest in Buvuma

Assessment of disease incidences and occurrence in the trials done in 4 trials of Buvuma, Mayuge,
Bugiri and Kibaale
And No disease reported apart from weaverbirds, termites and Kites

Disease and pest assessment in Kalangala focusing on; wilting of the oil palms, Armellaria disease control and collection of samples

Investigation of bunch rotting of mature oil palms done and effect reported to be between 10-15% coverage recommendations made to IFAD mission for advise

Identification of new areas for oil palm planting- district and Host farmers planted with trials are; Buvuma-Ssalongo Kasaijja and Semugoma,,Kibaale- Umuru Araari,,Kasaijja Cornelius and Perugia and Bugiri –Mugoye and Adipa A total of 970 trees planted and being observed and outcomes recorded

| Item | Spent |
|--|-----------|
| 211102 Contract Staff Salaries (Incl. Casuals, Temporary) | 1,521,926 |
| 221011 Printing, Stationery, Photocopying and Binding | 3,666 |
| 222001 Telecommunications | 1,250 |
| 224001 Medical and Agricultural supplies | 269,004 |
| 228001 Maintenance - Civil | 32,482 |

QUARTER 2: Cumulative Outputs and Expenditure by End of Quarter

Annual Planned Outputs

Cumulative Outputs Achieved by End of Quarter (Quantity and Location)

Cumulative Expenditures made by the End of the Quarter to
Deliver Cumulative Outputs

UShs Thousand

Vote Function: 0101 Crops

Development Projects

Project 1195 Vegetable Oil Development Project-Phase 2

MOU with NACCRI finalized and submitted for clearance by the Solicitor General

Reasons for Variation in performance

N/A

| Total | 1,828,328 |
|--------------------|-----------|
| GoU Development | 101,210 |
| External Financing | 1,727,118 |
| NTR | 0 |

Output: 01 01 03 Crop production technology promotion

Offer crop production loans to 1,500 smallholder farmers of oilpalm

Provide loan guarantee to smallholder farmers of oil seeds

Undertake Environmental Impact Assessment (EIA) in Buvuma and Kalangala

Support Buvuma Oil Palm Growers' Trust (BOPGT)

Support Kalangala Oil Palm Growers' Trust (KOPGT)

Maintain and coordinate project activities at VODP

Extension services provided to at least 300 farmer groups

Support 100 farmer groups to host and run Farmer Learning Platforms

Support to 4 private sector partners for seed multiplication and distribution

107 hectares of oil palm planted by smallholder farmers on Bugala island. The total area planted by smallholders in Kalangala is now at 3,863 hectares. The total oil palm area planted in Kalangala is now 10,063 hectares. The seedlings for the remaining 37 hectares were destroyed by blast disease and OPUL is raising a nursery for the remaining hectares and for gap filling.

Furniture

Ushs. 534,734,000 (US\$205,667) disbursed to smallholder oil palm farmers for maintenance of smallholder gardens. The total loan disbursed to smallholder farmers is now Ushs. 30,113,702,960 (US\$ 11,582,193).

Ushs. 275,806,663 (US\$ 106,079) recovered from smallholder oil palm farmers as loan repayment. The total recovered from smallholder oil palm farmers is now Ushs. 2,246,523,689 (US\$ 864,048).

Smallholder oil palm farmers harvested 2,533,944 kgs (2,534 tons) of fresh fruit bunches (ffb) valued at Ushs. 933,530,050 (US\$359,050). The total ffb harvested by smallholder oil palm farmers between January 2010 and September 2013 is 20,134,387 kgs (20,134 tons) valued at Ushs. 8,087,093,642 (US\$ 3,110,121).

Terms of reference for the study completed. Bidding documents prepared and ready for submission to contracts committee.

| Item | Spent |
|---|--------|
| 212101 Social Security Contributions | 9,650 |
| 221011 Printing, Stationery, Photocopying and | 6,468 |
| Binding | |
| 227001 Travel inland | 27,512 |
| 228003 Maintenance - Machinery, Equipment & | 7,500 |

QUARTER 2: Cumulative Outputs and Expenditure by End of Quarter

Annual Planned Outputs

Cumulative Outputs Achieved by End of Quarter (Quantity and Location)

Cumulative Expenditures made by the End of the Quarter to Deliver Cumulative Outputs UShs Thousand

Vote Function: 0101 Crops

Development Projects

Project 1195 Vegetable Oil Development Project-Phase 2

IFAD no-objection received for the project to contract PFS. The bidding process was started; bidding documents were collected by the bidders and the opening of technical bids done. Bid submissions were made by 7 bidders for Eastern Hub, 2 bidders for Lira Hub, 3 bidders for Gulu hub

Planting of 884 farmer learning platforms in the 29 start-up districts started. A total of 550 farmer groups have been engaged with 150 in Mbale, 200 in Lira; and 100 farmer groups in each of Gulu and Arua hubs. A total of 7,750 Kg of sunflower (6 varieties in varying proportions) was delivered hubs as follows; Mbale 2,100Kg; Lira 2,800Kg; Gulu 1,400Kg and Arua 1,425Kg. This is expected to result into 1,050; 1400;700, and 725 acres planted in Mbale, Lira, Gulu and Arua respectively.

A total of 740 Kg of simsim was delivered and distributed to Lira, Gulu and Arua hubs. This is expected to give a total planted area of 370 acres.

2,800 Kg of soybean seed was accessed but rather late for planting in three hubs except for Mbale, where a few farmer groups have planted. This seed will be used for planting during season "A" 2014. This is hoped to result in about 100 acres planted with soybean in all the hubs together.

Draft report on the ESIA for the outlying islands submitted to the VODP PMU. The report has been reviewed and comments provided to the consultant

9 trainings carried out for oil palm smallholder farmers covering 370 males and 232 females in the different blocks. Specifically, training was carried out in all blocks on SACCO bye-laws (120 male and 53 females), training the SACCO Interim Board (5 males, 2 females), training on FFB quality grading for farmer leaders and staff (6 male and 5 female), Induction training of SACCO board and Supervisory Committee (7 male and 3 female), FFB grading for farmers by

QUARTER 2: Cumulative Outputs and Expenditure by End of Quarter

Annual Planned Outputs

Cumulative Outputs Achieved by End of Quarter (Quantity and Location)

Cumulative Expenditures made by the End of the Quarter to Deliver Cumulative Outputs UShs Thousand

Vote Function: 0101 Crops

Development Projects

Project 1195 Vegetable Oil Development Project-Phase 2

OPUL in Kayunga, Kagulube and Kalangala blocks (69 male and 18 female), FFB quality and general agronomic practice by IFAD Mission Technical Support (145 male and 145 female), and pricing formula by KOPGT General Manager (18 male and 6 female).

2 meetings held on KOPGT selfsustainability.

Terms of Reference for the baseline survey in Kalangala and its outlying islands; and Buvuma island were drafted and approved by the September 2013 IFAD Implementation Support Mission.

The terms of reference for baseline data collection in the oil seeds implementation area were drafted and are being discussed.

Participated in an IFAD implementation support mission in September 2013 whose focus was Kalangala. KOPGT and oil palm farmers had their capacity built on agronomic issues, pest and disease surveillance, business planning, monitoring and evaluation and financial management. The Mission also visited the new oil palm research institute at Namulonge, land acquired in Buvuma and some of the farmer learning platforms and implementing districts under the oil seeds component.

The project partnered with the U.N Habitant and Global Land Tool Network (GLTN) and pre-tested a GIS based impact tool. The exercise was successful and the next phase involves data collection in one of the oil palm implementation blocks in Kalangala.

Reasons for Variation in performance

N/A

 Total
 51,129

 GoU Development
 51,129

 External Financing
 0

 NTR
 0

QUARTER 2: Cumulative Outputs and Expenditure by End of Quarter

| Annual Planned Outputs | Cumulative Outputs Achieved by End | Cumulative Expenditures made by the End of the | Quarter to |
|-------------------------------|---|--|---------------|
| | of Quarter (Quantity and Location) | Deliver Cumulative Outputs | UShs Thousand |

Vote Function: 0101 Crops

Development Projects

(UNBS)

Project 1195 Vegetable Oil Development Project-Phase 2

Output: 01 01 06 Increased value addition in the sector

| At least 2 oilseeds value chain specific | N/A | Item | Spent |
|---|-----|--|---------|
| targeted studies conducted | | 221002 Workshops and Seminars | 62,640 |
| | | 224001 Medical and Agricultural supplies | 77,959 |
| Formulate essential oil standards and review mils, oils and different standards for purposes of promoting | | 225001 Consultancy Services- Short term | 125,280 |
| certification of oils | | | |

Reasons for Variation in performance

These activities will be started on soon with signing of contract with UNBS.

| Total | 265,879 |
|--------------------|---------|
| GoU Development | 0 |
| External Financing | 265,879 |
| NTR | 0 |

Project 1238 Rice Development Project

Capital Purchases

Output: 01 0177 Purchase of Specialised Machinery & Equipment

N/A

Reasons for Variation in performance

N/A

| Total | 0 |
|--------------------|---|
| GoU Development | 0 |
| External Financing | 0 |
| NTR | 0 |

Outputs Provided

Output: 01 0102 Quality Assurance systems along the value chain

| Standards on rice grain disseminated to | Improved version of the rice millers' | Item | Spent |
|---|---------------------------------------|--|---------|
| 500 Rice millers and 50 Local | guidelines produced | 211102 Contract Staff Salaries (Incl. Casuals, | 16,150 |
| Governments and | | Temporary) | |
| | | 211103 Allowances | 71,964 |
| Rice data and data-base improved. | | 221002 Workshops and Seminars | 80,895 |
| Institutional Framework for | | 221011 Printing, Stationery, Photocopying and | 6,960 |
| development of the rice industry in | | Binding | |
| Uganda supported. | | 224001 Medical and Agricultural supplies | 143,241 |
| Reasons for Variation in performance | | 225002 Consultancy Services- Long-term | 208,800 |
| N/A | | 227001 Travel inland | 6,890 |
| | | 227004 Fuel, Lubricants and Oils | 13,920 |

QUARTER 2: Cumulative Outputs and Expenditure by End of Quarter

| Annual Planned Outputs | Cumulative Outputs Achieved by End | Cumulative Expenditures made by the End of the | Quarter to |
|------------------------|------------------------------------|--|---------------|
| - | of Quarter (Quantity and Location) | Deliver Cumulative Outputs | UShs Thousand |

Vote Function: 0101 Crops

Development Projects

Project 1238 Rice Development Project

 228001 Maintenance - Civil
 3,480

 228002 Maintenance - Vehicles
 10,440

 Total
 562,741

 GoU Development
 53,249

 External Financing
 509,491

 NTR
 0

Output: 01 01 05 Food and nutrition security

Varieties and other technologies on rice generated at NARO-NaCRRI in collaboration with JICA and other partners

At least 10 MT of seed disseminated to 10,000 farmers in collaboration with NARO and NAADS for own seed multiplication.

60 Trainer of trainers/ trainer of trainees (ToT) trained in districts and ZARDI's.

Establishment of small scale irrigation infrastructure supported in 2 new sites supported. Central and Eastern Uganda.

10 MT of certified rice seed procured in the previous FY 2012/13 was delivered to District Local Government and disseminated an estimated 300 farmers in Masindi, Luwero, Mukono/Buikwe and Kamuli for grain production. Planting returns are being complied to get the exact number of beneficiary farmers and acreage established.

1,621 Kg of foundation rice seed disseminated to 1,621 farmers for own seed multiplication supported by JICA.

Agronomic practices for lowland rice varieties conducted by NARO/JICA. – 02 lowland rice varieties are in the pipeline for release, WITA-p and NERICA 6.

Breeding for RYMV continued.

Breeding for RYMV continued. Performance trails for 6 upland NERICA varieties continued.

26 Trainers (Subject Matter Specialists mainly from Sub-county extension staff were trained in Rice Production technologies at NaCRRI-Namulonge supported by JICA.

4MT of certified seed procured and Distributed

Quality assured supply and dissemination of procure 9.5MT of certified seed

Trained 30 Trainers (TOTs) in rice cultivation techniques from Namulonge Participated in the Regional Rice-Fish culture workshop in Zambia Item Spent 438,480 221003 Staff Training 224001 Medical and Agricultural supplies 11,327 224002 General Supply of Goods and Services 299,280 225002 Consultancy Services- Long-term 835,200 227001 Travel inland 13,883 18,951 227004 Fuel, Lubricants and Oils 80,000 228001 Maintenance - Civil 4,800 228002 Maintenance - Vehicles

228004 Maintenance - Other

12.000

Reasons for Variation in performance

N/A

QUARTER 2: Cumulative Outputs and Expenditure by End of Quarter

Annual Planned Outputs

Cumulative Outputs Achieved by End of Quarter (Quantity and Location)

Cumulative Expenditures made by the End of the Quarter to Deliver Cumulative Outputs

UShs Thousand

Vote Function: 0101 Crops

Development Projects

Project 1238 Rice Development Project

| Total | 1,713,921 |
|--------------------|-----------|
| GoU Development | 30,161 |
| External Financing | 1,683,760 |
| NTR | 0 |

Output: 01 01 07 Promotion of Production & Productivity of priority commodities

At least 240 MT of seed produced from the farmer / community seed multiplication sites using foundation seed availed by MAAIF and NARO.

At least 40 Ha of fertilizer use demo established in 15 pilot districts in Central, Eastern, Northern, Western and South Western Uganda

Rice data and information from Research and Policy compiled and disseminated.

Reasons for Variation in performance

N/A

Reconnaissance survey conducted for the community rice seed multiplication in Agoro, Lamwo district

Completion of procurement for 4 MT of NERICA 4 rice seed that was kick-started in FY2012/13 was continued. Procurement for another 7.5 MT of NERICA 4 rice seed initiated.

| Item | Spent |
|--|---------|
| 221002 Workshops and Seminars | 6,794 |
| 221003 Staff Training | 46,000 |
| 224001 Medical and Agricultural supplies | 156,000 |
| 225002 Consultancy Services- Long-term | 156,000 |
| 227001 Travel inland | 32,000 |
| 227004 Fuel, Lubricants and Oils | 8,000 |
| 228002 Maintenance - Vehicles | 20,000 |
| 228004 Maintenance - Other | 44,000 |

 Total
 468,794

 GoU Development
 6,794

 External Financing
 462,000

Output: 01 01 08 Increased value addition of priority commodities

At least 40 rice millers & traders who will be trained should be able to attain an equivalent to grade three (3) of UNBS.

Surveys on rice quality conducted.

15 rice millers were trained in Gulu supported by JICA.

-Another training for about 20 rice millers from Eastern Uganda is scheduled to be conducted in Budaka/ Mbale.

All the trained millers are expected to overtime attain Grade3 of UNBS.

Studies on the rice value chain are ongoing under coordination of JICA experts.

Data on rice milling collected from 8 districts of Eastern Uganda under Buginyaya ZARDI

 Item
 Spent

 211103 Allowances
 20,652

 221003 Staff Training
 109,000

 225001 Consultancy Services- Short term
 76,500

 227004 Fuel, Lubricants and Oils
 16,000

Reasons for Variation in performance

N/A

QUARTER 2: Cumulative Outputs and Expenditure by End of Quarter

Annual Planned Outputs

Cumulative Outputs Achieved by End of Quarter (Quantity and Location)

Cumulative Expenditures made by the End of the Quarter to Deliver Cumulative Outputs

UShs Thousand

Vote Function: 0101 Crops

Development Projects

Project 1238 Rice Development Project

 Total
 222,152

 GoU Development
 20,652

 External Financing
 201,500

 NTR
 0

Project 1263 Agriculture Cluster Development Project

Outputs Provided

Output: 01 01 03 Crop production technology promotion

N/A

Reasons for Variation in performance

N/A

| Total | 0 |
|--------------------|---|
| GoU Development | 0 |
| External Financing | 0 |
| NTR | 0 |

Project 1264 Commercialization of Agriculture in Northern Uganda

Outputs Provided

Output: 01 01 05 Food and nutrition security

100 Selected farmer institutions (FFS Networks & associations) strengthened to produce & engage in commercial activities in Gulu, Kole and Lira Districts

Targeted smallholder farmers having reduced postharvest losses and increased market access in Gulu, Kole and Lira Districts.

Capacity of at least 10 SMEs engaged in rice, sunflower and other potential commodities processing and marketing enhanced/strengthened in Gulu, Kole and Lira Districts.

Rice, sunflower and additional potential commodities stakeholder platforms established/strengthened to ably engage in policy dialogue, information, enactment and monitoring in Gulu, Kole and Lira Districts

One survey was conducted to identify farmer institutions. There are 15 existing Farmer institutions in Lira District. Survey in Kole and Gulu districts are on-going

Three trainings were conducted to farmer field schools networks on commercialization of sunflower and rice in Lira, Kole and Gulu (one in each district).

Procurement Process for computers, UPS, Scanner and modem has been initiated.

Recruitment of Assistant Programme Officer and Driver is on-going

One survey conducted and over 16 mills were identified in Lira while 8 mills were identified in Gulu and Kole has 5 mills.

Three farmer groups were trained in good agricultural practice one in each district (Lira, Kole and Gulu).

| Item | Spent |
|---|--------|
| 211103 Allowances | 23,860 |
| 221011 Printing, Stationery, Photocopying and | 4,003 |
| Binding | |
| 227001 Travel inland | 21,257 |

QUARTER 2: Cumulative Outputs and Expenditure by End of Quarter

Annual Planned Outputs

Cumulative Outputs Achieved by End of Quarter (Quantity and Location)

Cumulative Expenditures made by the End of the Quarter to Deliver Cumulative Outputs

UShs Thousand

Vote Function: 0101 Crops

Development Projects

Project 1264 Commercialization of Agriculture in Northern Uganda

Three trainings were conducted to sensitize and train identified farmer networks and associations on advantages of group dynamics, bulking and group marketing in Kole and Lira.

Producer Associations were trained on Participatory Planning Monitoring and Evaluation in Lira, Kole and Gulu district.

Carried out training Needs Assessment on Small and Medium scale Enterprises (SMEs) in Lira, Gulu and Kole Districts. To be implemented in other quarters.

Reasons for Variation in performance

N/A

| Total | 56,494 |
|--------------------|--------|
| GoU Development | 56,494 |
| External Financing | 0 |
| NTR | 0 |

Project 1265 Agriculture Techonology Transfer (AGITT) Cassava Value Chain Project

Outputs Provided

Output: 01 0102 Quality Assurance systems along the value chain

N/A

Reasons for Variation in performance

N/A

| Total | 0 |
|--------------------|---|
| GoU Development | 0 |
| External Financing | 0 |
| NTR | 0 |

Vote Function: 0102 Animal Resources

Recurrent Programmes

Programme 06 Directorate of Animal Resources

Outputs Provided

Output: 01 0201 Policies, laws, guidelines, plans and strategies

QUARTER 2: Cumulative Outputs and Expenditure by End of Quarter

| Annual Planned Outputs | Cumulative Outputs Achieved by End | Cumulative Expenditures made by the End of the | Quarter to |
|------------------------|------------------------------------|--|---------------|
| • | of Quarter (Quantity and Location) | Deliver Cumulative Outputs | UShs Thousand |

Vote Function: 0102 Animal Resources

Recurrent Programmes

Programme 06 Directorate of Animal Resources

Sustainable animal disease and vector control support supervised and guided in the country.

Supervised implementation and ormulation of animal production/animal health policies and reulations.

Spent 211101 General Staff Salaries 10,267 211103 Allowances 4,337 221009 Welfare and Entertainment 2,419 221011 Printing, Stationery, Photocopying and 2,517 Binding 3,816 221012 Small Office Equipment 3,324 227004 Fuel, Lubricants and Oils 3,421 228002 Maintenance - Vehicles

Market oriented animal production to achieve targeted beef/meat and milk outputs, food quality and safety; improved food security and household incomes support supervised and guided

Reasons for Variation in performance

N/A

| Total | 30,102 |
|--------------------|--------|
| Wage Recurrent | 10,267 |
| Non Wage Recurrent | 19,834 |
| NTR | 0 |

Output: 01 02 03 Promotion of Animals and Animal Products

Strategies in the areas of animal production and marketing formulated

Supervised the following activities:

Drafting a framework for the establishment of an Agricultural Police unit made

 Item
 Spent

 211103 Allowances
 36,806

 227001 Travel inland
 60,549

 227004 Fuel, Lubricants and Oils
 14,595

Investigating outbreaks of African Swine Fever, Contageous Bovine Pleuropneumonia (CBPP), Foot and Mouth Disease (FMD), Avian Influenza, Rift Valley Fever (RVF), and animal trypanosomiasis in 28 districts.

Quarantine restrictions and enforcement in Isingiro, Rakai and Kiruhura districts for FMD

Reasons for Variation in performance

N/A

| Total | 111,950 |
|--------------------|---------|
| Wage Recurrent | 0 |
| Non Wage Recurrent | 111,950 |
| NTR | 0 |

Output: 01 02 07 Promotion of priority animal products and productivity

QUARTER 2: Cumulative Outputs and Expenditure by End of Quarter

Annual Planned Outputs

Cumulative Outputs Achieved by End of Quarter (Quantity and Location)

Cumulative Expenditures made by the End of the Quarter to Deliver Cumulative Outputs

UShs Thousand

Vote Function: 0102 Animal Resources

Recurrent Programmes

Programme 06 Directorate of Animal Resources

New Veterinary Laws and Regulations N/A **Item Spent**Developed i.e 211103 Allowances 39,077
227002 Travel abroad 23,026

Meat Industry Development Bill

Rangeland Development and Management Policy

Existing veterinary laws and regulations enforced :

International and regional meetings pertaining to disease control attended Advocacy for improvement resource envelope for the sub-sector undertaken

Reasons for Variation in performance

N/A

| Total | 62,103 |
|--------------------|--------|
| Wage Recurrent | 0 |
| Non Wage Recurrent | 62,103 |
| NTR | 0 |

Programme 07 Animal Production Department

Outputs Provided

Output: 01 02 01 Policies, laws, guidelines, plans and strategies

Animal Production Laws and policies Survey for infrastructure identification reviewed and formulated of livestock markets, border check-

Local governments guided, support supervised, monitored and technically backstopped on animal production and

marketing

A functional Animal Production and Marketing database created

Technical capacity building of departmental staff enhanced

Departmental Personnel motivated & properly managed.

National & International Programs to Promote Agriculture supported

Reasons for Variation in performance

N/A

| Item | Spent |
|----------------------------------|---------|
| 211101 General Staff Salaries | 133,996 |
| 211103 Allowances | 4,087 |
| 221002 Workshops and Seminars | 5,526 |
| 227001 Travel inland | 30,924 |
| 227002 Travel abroad | 3,333 |
| 227004 Fuel, Lubricants and Oils | 5,838 |

points, laboratories, slaughter facilities, holding grounds auction grounds

QUARTER 2: Cumulative Outputs and Expenditure by End of Quarter

Annual Planned Outputs

Cumulative Outputs Achieved by End of Quarter (Quantity and Location)

Cumulative Expenditures made by the End of the Quarter to Deliver Cumulative Outputs

UShs Thousand

Vote Function: 0102 Animal Resources

Recurrent Programmes

Programme 07 Animal Production Department

 Total
 183,704

 Wage Recurrent
 133,996

 Non Wage Recurrent
 49,708

 NTR
 0

Output: 01 02 02 Improved access to water for livestock

Water use guidelines and standards for Public water infrastructure developed and disseminated

Extension manuals on Sustainable water for livestock management produced and disseminated

Capacity to manage national water reservoirs local governments enhanced and supported

Appropriate water development, use and storage facilities promoted in local governments, support through support supervision, monitoring and technical backstopping

Reasons for Variation in performance

N/A

Technical backstopping on use and management of water sources/facilities in selected cattle corridor Local Government districts by promoting setting up of self-help groups, cooperatives and associations.

Built capacity of watershed groups in selected districts in the cattle corridor on watershed management through training in water harvesting techniques

Supervised and monitored of water facilities in Eastern region and Karamoja sub-region districts.

| Item | Spent |
|--|--------|
| 211103 Allowances | 26,271 |
| 221008 Computer supplies and Information | 1,784 |
| Technology (IT) | |
| 221011 Printing, Stationery, Photocopying and Binding | 20,284 |
| 227001 Travel inland | 33,860 |
| 227004 Fuel, Lubricants and Oils | 37,363 |

 Total
 119,563

 Wage Recurrent
 0

 Non Wage Recurrent
 119,563

 NTR
 0

Output: 01 02 03 Promotion of Animals and Animal Products

Technical capacity of district local governments developed in feed ration formulation feed planning and feed budgeting through training of Service providers and district staff

Build capacity of Service providers through trainings in the use of machinery and labour saving technologies in feeds and feeding e.g. feed processing, treatment (25,000)

Produce and disseminate technical and Extension manuals on Rangeland Management, Improvement and Rehabilitation (3,000) Carried out a survey to determine the spatial and temporal variability in quantity and quality of available feed resources

Conducted demonstrations on formulation of supplementary diet rations for goats and cattle

Conducted appropriate area specific feed conservation techniques

 Item
 Spent

 211103 Allowances
 5,817

 221003 Staff Training
 57,866

 227001 Travel inland
 27,225

 227004 Fuel, Lubricants and Oils
 20,000

Compounded Animal Feeds

QUARTER 2: Cumulative Outputs and Expenditure by End of Quarter

Annual Planned Outputs

Cumulative Outputs Achieved by End
of Quarter (Quantity and Location)

Cumulative Expenditures made by the End of the Quarter to
Deliver Cumulative Outputs

UShs Thousand

Vote Function: 0102 Animal Resources

Recurrent Programmes

Programme 07 Animal Production Department

Production and Quality Assurance enhancement

Technical Capacity building to manage rangelands and natural feed resources developed in Cattle Corridor districts through technical backstopping and promoting appropriate technologies and modern management practices

Improved Animal husbandry practices promoted in selected districts through training district staff and service providers

Livestock Statistics Management in selected district Local Governments developed and enhanced through technical trainings

Livestock identification, and traceability system in Uganda developed and supported and The Livestock Identification System for Karamoja Sub-region (Under OPM) supported through up scaling on-farm record keeping and technically backstopping district Local Governments in Livestock Information Management Systems

Improvement in Management of Animal Industry services supported through technical backstopping visits to selected district Local Governments

Reasons for Variation in performance

N/A

| Total | 113,409 |
|--------------------|---------|
| Wage Recurrent | 0 |
| Non Wage Recurrent | 113,409 |
| NTR | 0 |

Output: $01\,02\,06$ Improved market access for livestock and livestock products

Licensing of Hides and skin dealers and Cattle traders hormonised

Hides and skins storage, processing and export premises inspected

District Local governments technically backstopped in management of

Inspected and monitored processing activities in hides, skins and leather industry

ItemSpent211103 Allowances4,000221011 Printing, Stationery, Photocopying and
Binding12,397227004 Fuel, Lubricants and Oils2,335

Page 68

QUARTER 2: Cumulative Outputs and Expenditure by End of Quarter

Annual Planned Outputs

Cumulative Outputs Achieved by End of Quarter (Quantity and Location)

Cumulative Expenditures made by the End of the Quarter to Deliver Cumulative Outputs

UShs Thousand

Vote Function: 0102 Animal Resources

Recurrent Programmes

Programme 07 Animal Production Department

livestock marketing infrastructure through training and developing standard operating procedures

Product development for value addition promoted through technical backstopping of district Local governments

Reasons for Variation in performance

N/A

| Total | 18,732 |
|--------------------|--------|
| Wage Recurrent | 0 |
| Non Wage Recurrent | 18,732 |
| NTR | 0 |

Output: 01 02 07 Promotion of priority animal products and productivity

Beef and Diary sub sector activities supervised to ensure implementation of the commodity approach in district production and NAADS offices. Collected and collated stakeholder views to develop a national breeding plan and breeding guidelines

Carried out phenotypic characterization of local breeds to establish a phenotype database

| Item | Spent |
|-------------------------------|--------|
| 211103 Allowances | 17,454 |
| 221002 Workshops and Seminars | 41,392 |
| 227001 Travel inland | 55,293 |
| 227002 Travel abroad | 18,771 |

Reasons for Variation in performance

N/A

| Total | 135,195 |
|--------------------|---------|
| Wage Recurrent | 0 |
| Non Wage Recurrent | 135,195 |
| NTR | 0 |

Programme 08 Livestock Health and Entomology

Outputs Funded

Output: 01 0254 Control of Tryptanomiasis and Sleeping Sickness (COCTU)

Tsetse and Trypanosomiasis policy finalized and enacted

Ten statutory meetings of Council and Technical committee held •4 meetings of UTCC held at COCTU Boardroom.

•One visit in SE sleeping sickness focus (Wage Subventions)
•One visit in NW focus

Item
264101 Contributions to Autonomous Institutions
264102 Contributions to Autonomous Institutions
(Wage Subventions)

Spent 309,414 157,626

Field supervisory visits by the UTCC and TC members undertaken.

Institutional capacity at COCTU strengthened through training

Improved T & T control intervention measures adopted and applied by veterinary and entomology staff and at least 150,000 livestock farmers in Busoga, Teso Lango and West Nile

QUARTER 2: Cumulative Outputs and Expenditure by End of Quarter

Cumulative Outputs Achieved by End Cumulative Expenditures made by the End of the Quarter to **Annual Planned Outputs** of Quarter (Quantity and Location) **Deliver Cumulative Outputs** UShs Thousand

Vote Function: 0102 Animal Resources

Recurrent Programmes

Programme 08 Livestock Health and Entomology

regions.

Districts and stakeholder institutions supported in the collection, analysis and management of Tsetse and Trypanosomiasis data

Nagana monitored through Screening of 100,000 livestock in 25 districts of south east and north east.

National and Regional T&T programmes coordinated and Nagana monitored through Screening of 75,000 livestock in 17 districts

harmonized

Reasons for Variation in performance

N/A

| Total | 467,040 |
|--------------------|---------|
| Wage Recurrent | 0 |
| Non Wage Recurrent | 467,040 |
| NTR | 0 |

Outputs Provided

Output: 01 0201 Policies, laws, guidelines, plans and strategies

| Existing draft animal health laws fast | A draft framework for the | Item | Spent |
|---|---|--|---------|
| tracked | establishment of an Agricultural Police | 211102 Contract Staff Salaries (Incl. Casuals, | 119,134 |
| | unit made | Temporary) | |
| •Draft Meat Industry Development Bill | | 211103 Allowances | 13,387 |
| 2004 | | 221002 Workshops and Seminars | 8,570 |
| •Draft Animal Disease Bill 2006 | | 222003 Information and communications technology | 1,503 |
| Draft Animal Grazing BillDraft Prevention of Cruelty to Animal | | (ICT) | |
| Act | | 227001 Travel inland | 20,433 |
| Draft Animal Straying Bill 2006 | | 227002 Travel abroad | 3,333 |
| Draft Animal Trade Bill | | 227004 Fuel, Lubricants and Oils | 5,838 |
| •Draft Hides Skins and Leather Bill | | 228002 Maintenance - Vehicles | 4,604 |
| 2006 | | | |
| •Draft Rabies Bill 2006 | | | |
| •Draft Veterinary and Para-veterinary Bill 2007 | | | |
| •Draft National Policy on Ticks and | | | |
| Tick Borne Diseases | | | |
| •Draft National Policy on control of | | | |
| Tsetse flies and Trypanosomosis | | | |
| | | | |

176,802 **Total** Wage Recurrent 119,134 Non Wage Recurrent 57,668 NTR 0

Output: 01 02 03 Promotion of Animals and Animal Products

Reasons for Variation in performance

N/A

QUARTER 2: Cumulative Outputs and Expenditure by End of Quarter

Annual Planned Outputs

Cumulative Outputs Achieved by End of Quarter (Quantity and Location)

Cumulative Expenditures made by the End of the Quarter to Deliver Cumulative Outputs

UShs Thousand

Vote Function: 0102 Animal Resources

Recurrent Programmes

Programme 08 Livestock Health and Entomology

The quality and safety of meat, milk, hides, skins - eggs in Northern and West Nile regions of the country assured through inspection to enable improved marketing locally and for export

Quarantine restrictions declared and enforced in Isingiro, Rakai and Kiruhura districts for FMD
 Item
 Spent

 211103 Allowances
 5,838

 228004 Maintenance – Other
 8,544

Reasons for Variation in performance

N/A

| Total | 17,715 |
|--------------------|--------|
| Wage Recurrent | 0 |
| Non Wage Recurrent | 17,715 |
| NTR | 0 |

Output: 01 02 05 Vector and disease control measures

Undertake Tsetse and Typasonomiasis Program Control Activities by sustaining the activities of the ended STATFA Project by under taking the following:

A National GIS based Tsetse and Trypanosomiasis data base established and maintained

Accessibility to Tsetse and Trypanosomiasis information among communities increased

Tsetse suppression activities undertaken in 40 districts using community based Tsetse and Trypanosomiasis control technologies

The feasibility of SIT for tsetse eradication demonstrated in Kalangala Islands by the GoU in collaboration with the International Atomic Energy Agency

Training on Entomological data collection and analysis has been orgainised for 30 Entomologists from the Lake Victoria Basin.

A training in data collection was conducted for 10 entomologists from North Western Uganda to support the programme on Improved Low Cost Techniques for tsetse suppression.

A team was fielded to undertake tsetse surveys in 4 sub-counties of Kabong district and a tsetse distribution map was produced.

1 news article was produced to sensitize communities on the planned Uganda Tsetse and Trypanosomiasis Eradication Project (UTTEP)

The procurement process for 1,400 pyramidal traps was initiated and ongoing.

3,000 insecticide treated tiny targets were deployed in the district of Arua followed by Entomological monitoring. A project document "The Uganda Tsetse and Trypanosomiasis Eradication Project" (UTTEP) was submitted and approved to Ministry of Finance.

2 officers attended the Bi-annual International Scientific Council for Trypanosomiasis Research and Control (ISTRC) in Khartoum, Sudan.

| Item | Spent |
|--|--------|
| 211102 Contract Staff Salaries (Incl. Casuals, | 10,246 |
| Temporary) | |
| 211103 Allowances | 33,525 |
| 221001 Advertising and Public Relations | 5,577 |
| 221008 Computer supplies and Information | 3,121 |
| Technology (IT) | |
| 221009 Welfare and Entertainment | 5,838 |
| 221011 Printing, Stationery, Photocopying and | 14,721 |
| Binding | |
| 224001 Medical and Agricultural supplies | 71,485 |
| 227001 Travel inland | 60,496 |
| 227002 Travel abroad | 23,352 |
| 227004 Fuel, Lubricants and Oils | 29,190 |
| 228002 Maintenance - Vehicles | 22,195 |
| 228004 Maintenance - Other | 7,223 |

QUARTER 2: Cumulative Outputs and Expenditure by End of Quarter

Annual Planned Outputs Co

Cumulative Outputs Achieved by End of Quarter (Quantity and Location)

Cumulative Expenditures made by the End of the Quarter to
Deliver Cumulative Outputs

UShs Thousand

Vote Function: 0102 Animal Resources

Recurrent Programmes

Programme 08 Livestock Health and Entomology

10,000 tiny targets were procured under the Liver Pool School of Tropical Medicine (LSTM) supported research project for low costs tsetse suppression in North Western Uganda (Moyo and Arua) districts.

A GIS based entomological and parasitological data collection activity in the project area (Lulamba, Serinya, Buwuvu, Kibibi and Banda Islands) has been initiated.

Tsetse fly recruitment was undertaken from Buvuma Islands to support tsetse colony build up at NaLIRRI, Tororo.

Routine maintenance of the tsetse colony at Tororo was undertaken.

I officer was supported by IAEA for an Msc. for training at LSTM, UK.

A tripartite meeting report was finalized by IAEA experts, submitted to local authorities and discussed.

Reasons for Variation in performance

N/A

 Total
 286,969

 Wage Recurrent
 10,246

 Non Wage Recurrent
 276,723

 NTR
 0

Output: 01 02 09 Vector and disease control in priority animal commodities

Vaccines delivered, Vaccinations supervised

Tsetse, Ticks and tick borne diseases investigated in various regions of the country

Regulations enforced during animal quarantine restrictions in all subcounties

International obligations with organizations met and international meetings on animal health attended

Investigated New Castle Disease in Poultry in Luweero, Kayunga, Mukono, Buikwe, Kamuli, Kaliro, Iganga and Namutumba districts

Investigated cattle disease in Lamwo, Amuru Adjumani, Moyo, Gulu, Pader, Kitgum and Agago districts

Investigated African Swine Fever in Apac, Amolatar, Dokolo, Kaberamaido, Amuria, Katakwi, Soroti, Kumi, Bukedea and Pallisa Districts

Assessed status of CBPP in Nebbi.

 Item
 Spent

 211103 Allowances
 7,589

 221008 Computer supplies and Information
 7,478

 Technology (IT)
 224001 Medical and Agricultural supplies
 93,036

 227004 Fuel, Lubricants and Oils
 2,335

 228002 Maintenance - Vehicles
 982

QUARTER 2: Cumulative Outputs and Expenditure by End of Quarter

| Annual Planned Outputs | Cumulative Outputs Achieved by End | Cumulative Expenditures made by the End of the | Quarter to |
|------------------------|---|--|---------------|
| • | of Quarter (Quantity and Location) | Deliver Cumulative Outputs | UShs Thousand |

Vote Function: 0102 Animal Resources

Recurrent Programmes

Programme 08 Livestock Health and Entomology

Arua, Zombo Maracha, Koboko, Yumbe Moyo and Adjumani districts

Undertook bovine brucellosis surveillance in Kween, Kapchorwa, Amudat, Nakapiripirit, Mbulambuli, Sironko, Alebtong and Otuke districts

Undertook surveillance for tick-borne diseases in Tororo, Busia, Bugiri Gomba, Mpigi, Butambala Ibanda, Kiruhura, Kamwenge, Adjumani, Koboko and Moyo districts

Conducted risk-based surveillance for Rift Valley Fever in Kween, Kapchorwa, Amudat, Nakapiripirit, Napak, Moroto, Kotido and Kaabong districts

FMD surveillance in Amuria and Katakwi Otuke, Alebtong, Apac, Amolatar, Dokolo, Kaberamaido Soroti and Kumi Districts

Reasons for Variation in performance

N/A

 Total
 111,421

 Wage Recurrent
 0

 Non Wage Recurrent
 111,421

 NTR
 0

Programme 09 Fisheries Resources Department

Outputs Provided

Output: 01 0201 Policies, laws, guidelines, plans and strategies

| Facilitate review of Fisheries Bill for onward submission to cabinet Support to strengthen capacity of LMOs and BMUs by providing operation fund for harmonization and planning meeting | Conducted review meetings on the fisheries bill with UFPEA, AFALU and WAFICOS A meeting with LAKIMO scheduled for November 2013 | Item 211103 Allowances 221001 Advertising and Public Relations 221008 Computer supplies and Information Technology (IT) 221011 Printing, Stationery, Photocopying and Binding | Spent 6,304 977 2,300 |
|--|---|---|--------------------------------|
| Undertake awareness raising events through participating in WFD, WFD agriculture shows Review the draft aquaculture strategy and action plan | BMU guidelines reviewed and submitted to solicitor general Participate in WFD celebrations in Serere district and disseminated fisheries policies, guidelines and SoPs | 221012 Small Office Equipment 226002 Licenses 227004 Fuel, Lubricants and Oils 228002 Maintenance - Vehicles | 480 153,198 6,489 290 |
| Review and rationalize aquaculture rules | Printing of for regulatory licenses and permits on going | | |

QUARTER 2: Cumulative Outputs and Expenditure by End of Quarter

Annual Planned Outputs

Cumulative Outputs Achieved by End
of Quarter (Quantity and Location)

Cumulative Expenditures made by the End of the Quarter to
Deliver Cumulative Outputs

UShs Thousand

Vote Function: 0102 Animal Resources

Recurrent Programmes

Programme 09 Fisheries Resources Department

Develop guidelines for addressing other policies and regulations impacting aquaculture

A base line survey of all aquaculture production units in the conducted for northern Uganda

Regulatory materials printed for regulatory activities

Maintenance of fisheries patrol vehicles on going

plan for management fishing capacity lake Kyoga

Conducted a meeting with fish processors to first track the fisheries bill and collection of the fish levy

Conduct base line survey of all aquaculture production units in the country and map these unit and Set up a database and have a one stop centre for data access

Development of a management plan for Lake Kyoga on going in collaboration with NaFIRRI

Review the draft aquaculture strategy and action plan on going

Printed regulatory and quality assurance documents

Reasons for Variation in performance

methods, capture and trade in

N/A

| Total | 171,640 |
|--------------------|---------|
| Wage Recurrent | 0 |
| Non Wage Recurrent | 171,640 |
| NTR | 0 |

Output: 01 02 04 Promotion of sustainable fisheries

| Support fish vessel registration | Completed procurement of 11,650 | Item | Spent |
|--|--|--|---------|
| activities | Fishing boat Identification marks | 211101 General Staff Salaries | 200,369 |
| | (VIPs) | 211103 Allowances | 499,253 |
| Fish fingerings availed for brreding | Conducted and enforcement consultative meeting with fisheries stakeholders | 221002 Workshops and Seminars | 22,512 |
| and multiplication purposes | | 221003 Staff Training | 31,508 |
| Fisheries patrol vehicles and boats | | 221009 Welfare and Entertainment | 4,608 |
| mantained | | 221011 Printing, Stationery, Photocopying and Binding | 13,010 |
| Undertake catch assessment surveys on | Distributed Authority Cards to | 221012 Small Office Equipment | 3,437 |
| all water bodies Fishing capacity controlled through | Fisheries Officers in Lake Albert and Lake Victoria | 223007 Other Utilities- (fuel, gas, firewood, charcoal) | 20,241 |
| | | 224001 Medical and Agricultural supplies | 225,572 |
| Licensing all fishers on all water | Conduct enforcement towards | 225001 Consultancy Services- Short term | 26,205 |
| bodies li a Fishing capacity controlled through direct support to district to fund T | licensing compliance in Lake Victoria and Lake Albert | 226002 Licenses | 633,467 |
| | | 227001 Travel inland | 299,515 |
| | Trained 2 officers in fisheries enforcement in Namibia | 227004 Fuel, Lubricants and Oils | 61,759 |
| | | 228004 Maintenance – Other | 22,846 |
| Undertake MCS quarterly to eliminate unlicensed boats, illegal gears and | Procurement of 3 search patrol boats with 3 outboard engines ongoing | | |

QUARTER 2: Cumulative Outputs and Expenditure by End of Quarter

Annual Planned Outputs

Cumulative Outputs Achieved by End of Quarter (Quantity and Location)

Cumulative Expenditures made by the End of the Quarter to Deliver Cumulative Outputs UShs Thousand

Vote Function: 0102 Animal Resources

Recurrent Programmes

Programme 09 Fisheries Resources Department

immature fish(

Officials

Repair and servicing of 2 patrols boats completed

Develop a Code of Conduct for law enforcers and a system to report, verify, apprehend and prosecute corrupt

Payment to UCC annual frequency fee

undertaken

Monitor, regulate and enforce fish quality standards

Procured Authority Cards for authorized Officers

Collect market information and value of fish in the markets (all border and Local Markets

LVFO subscriptions for save Nile Perch paid and annual contribution paid to LVFO

Network and strengthen organizations of aquaculture farmers and create one national organization

Conducted a meeting LAKIMO members for streamlining the management of the lake

Disseminate and adopt guidelines and system for collection fisheries statistics

A MoU for data collection with NaFIRRI and MAAIF cleared by Solicitor general

Develop certification procedures for feed and fish fry producers

Testing and piloting sample VIPs ongoing on Lake Albert, Edward and George

Save the Nile perch contribution to EA paid

Validation of the vetted fishers for final licensing on going in Mukono, Buvuma, Buikwe, Jinja, Namayingo

Upgrade, rehabilitate and fully equip Laliya Fish Fry center in Gulu District and connect to power supply

and Busia
Updating licensing database

Rehabilitate, Upgrade and fully equip Manada fish farm in Koboko District

Media based announcements on licensing under procurement

Rehabilitate and provide essential facilities and equipement to Anyara

Conducting of 5 regional patrols in Lake Victoria, Kyoga, Albert, George Edward and Wamala on going in Nakasongora, Kayunga and Buyende

Fish hatchery in Kaberamaido Districts

Expansion and provision of essential equipment to Salama integrated Fish

Repair patrol boats ongoing

Upgrading and completion of hatchery unit at SCAPA fish farm in Kamuli

farm in Busia District

District

Induction and training of new Fisheries Inspectors conducted at FTI

Completion and upgrade Tukundane Fish farm in Isingiro District

Supervise fisheries activities Office of Minister Fisheries on going

LVFO subscriptions for save Nile Perch paid (333M instalment)

Upgrade, rehabilitate and fully equip Laliya Fish Fry center in Gulu District and connect to power supply

QUARTER 2: Cumulative Outputs and Expenditure by End of Quarter

Annual Planned Outputs

Cumulative Outputs Achieved by End of Quarter (Quantity and Location)

Cumulative Expenditures made by the End of the Quarter to Deliver Cumulative Outputs UShs Thousand

Vote Function: 0102 Animal Resources

Recurrent Programmes

Programme 09 Fisheries Resources Department

Rehabilitation, upgrading and equipping of Manada fish farm in Koboko District started with initiation of procurement for 1 solar system heater and borehole and reconstruction of leaking tanks

Rehabilitation and providing of essential facilities and equipment to Anyara Fish hatchery in Kaberamaido District starterd with initiation of procurement for a Deep freezer, feed mill and rebuilding of the hatchery house

Expansion and provision of essential equipment to Salama integrated Fish Farm in Busia District started with procurement initiated for water filtration equipment and solar system

Upgrade and completion of hatchery units at SCAPA fish farm in Kamuli started with initiationj of procurement for rehabilitation of ponds and reconstruction of more ponds

Completion and upgrade Tukundane Fish Farm in Isingiro District initiated with opening of canals/channels a distance of 1 km, rehabilitating of existing ponds and opening up new ones

Collection of fish marketing information undertaken at boarder points

Monitoring of Fisheries Infrastructure undertaken

Procurement of ICT equipment including servicing and repairs photocopier on going

Reasons for Variation in performance

N/A

Total

Wage Recurrent

Non Wage Recurrent

ecurrent 2,197,267 NTR 0

2,397,636 200,369

Output: 01 02 07 Promotion of priority animal products and productivity

QUARTER 2: Cumulative Outputs and Expenditure by End of Quarter

| Annual Planned Outputs | Cumulative Outputs Achieved by End | Cumulative Expenditures made by the End of the | Quarter to |
|------------------------|---|--|---------------|
| - | of Quarter (Quantity and Location) | Deliver Cumulative Outputs | UShs Thousand |

Vote Function: 0102 Animal Resources

Recurrent Programmes

Programme 09 Fisheries Resources Department

Establish maintain and sustain the operations of an Agriculture Enforcement Police for regulatory purposes.

An operational framework (MoU and enforcement strategy) for the Agricultural police developed and operational equipment being procured
 Item
 Spent

 211103 Allowances
 341,753

 227001 Travel inland
 290,281

 228004 Maintenance – Other
 16,864

Reasons for Variation in performance

N/A

| 648,898 | Total |
|---------|--------------------|
| 0 | Wage Recurrent |
| 648,898 | Non Wage Recurrent |
| 0 | NTR |

Output: 01 02 08 Improved Market Access for priority animal products

Ensure industry meet the basic sanitation and hygiene standards and requirements

Ensure landing sites meet basic hygienic sanitary requirements and standards

Daily certification of fish exports by inspection to international and regional markets at border point and

Conducted sampling of pesticides on Lake Victoria

Inspection and auditing of the sixteen fish processing plants in Uganda completed

Furniture

Inspection of all the gazetted landing sites for hygienic and sanitary compliance undertaken

Procurement of lab reagents, supplements and consumables undertaken

Inspection and auditing of the sixteen fish processing plants in Uganda ongoing.

Inspection of all the gazetted landing sites for hygienic and sanitary compliance on going.

On-site visits and inspection of finished products for exports, sampling for verification of certification processes, processing and issuing of fish health certificates for exports completed.

Procurement of lab reagents, supplements and consumables undertaken

Reasons for Variation in performance

N/A

 Item
 Spent

 211103 Allowances
 14,398

 221003 Staff Training
 30,662

 227001 Travel inland
 17,514

 227004 Fuel, Lubricants and Oils
 13,427

 228003 Maintenance – Machinery, Equipment &
 3,153

QUARTER 2: Cumulative Outputs and Expenditure by End of Quarter

Annual Planned Outputs

Cumulative Outputs Achieved by End of Quarter (Quantity and Location)

Cumulative Expenditures made by the End of the Quarter to Deliver Cumulative Outputs

UShs Thousand

Vote Function: 0102 Animal Resources

Recurrent Programmes

Programme 09 Fisheries Resources Department

 Total
 79,155

 Wage Recurrent
 0

 Non Wage Recurrent
 79,155

 NTR
 0

Development Projects

Project 0090 Livestock Disease Control

Capital Purchases

Output: 01 0280 Livestock Infrastructure Construction

Quarantine Stations and Central Laboratory renovated Border posts: Elegu / Bibia, Oraba, Mutukula and Entebbe Airport Bills of quantities prepared and procurement process still ongoing for construction of animal handling grounds at border posts Item
231007 Other Fixed Assets (Depreciation)
281504 Monitoring, Supervision & Appraisal of capital works

Spent 98,093 6.638

Reasons for Variation in performance

N/A

| Total | 104,732 |
|--------------------|---------|
| GoU Development | 104,732 |
| External Financing | 0 |
| NTR | 0 |

Outputs Provided

Output: 01 02 03 Promotion of Animals and Animal Products

Bee keeping boosted to enable pollination and reproduction of livestock fodder. The EU market for honey and honey products sustained through quality assurance.

45 boxes of hybrid silkworm eggs were produced and distributed to 8 districts.

1.2 tons of mulberry cutting supplied for planting in 4 districts.

| Item | Spent |
|--|---------|
| 224001 Medical and Agricultural supplies | 169,997 |
| 227001 Travel inland | 39,522 |
| 227004 Fuel, Lubricants and Oils | 13,000 |
| 228002 Maintenance - Vehicles | 10,272 |

Viable silkworm egg parent lines availed at the National Sericulture
Centre Laboratories Kawanda - bred and hybrids distributed in various parts of the country to improve quality and quantitative silk production. Mulberry planting materials/ cocoon feeding materials multiplied and distributed in various parts of the country

Reasons for Variation in performance

N/A

QUARTER 2: Cumulative Outputs and Expenditure by End of Quarter

| Annual Planned Outputs | Cumulative Outputs Achieved by End | Cumulative Expenditures made by the End of the | Quarter to |
|------------------------|---|--|---------------|
| • | of Quarter (Quantity and Location) | Deliver Cumulative Outputs | UShs Thousand |

Vote Function: 0102 Animal Resources

Development Projects

Project 0090 Livestock Disease Control

| Total | 232,791 |
|--------------------|---------|
| GoU Development | 232,791 |
| External Financing | 0 |
| NTR | 0 |

Output: 01 02 05 Vector and disease control measures

The Uganda Veterinary Board (UVB) equipped and financed to enable effective and efficient regulation and development of the Veterinary Profession and Veterinary Medicine in the whole country

An animal law enforcement unit (The Veterinary Police Unit) is established at MAAIF

Early detection and early warning about impending animal disease outbreaks and active / passive surveillance in the country conducted to acquire verifiable information for action in the prevention – control of diseases

Animal disease outbreaks investigated in the various parts of the country and confirmed by laboratory methods as they occur

Laboratory reagents, kits, equipment and consumables procured and used in the country

District laboratories support supervised in the country

Animal quarantine restrictions declared and effectively / efficiently enforced in disease outbreak subcounties

Animal movement control undertaken in the entire country at the stock routes and ports / border posts

Meat, milk, hides, skins, and horn products inspected and certified /

N/A

Reasons for Variation in performance

A draft framework for the establishment of an Agricultural Police unit made

Quarantine restrictions declared and enforced in Isingiro, Rakai and Kiruhura districts for FMD

Investigated New Castle Disease in Poultry in Luweero, Kayunga, Mukono, Buikwe, Kamuli, Kaliro, Iganga and Namutumba districts

Investigated cattle disease in Lamwo, Amuru Adjumani, Moyo, Gulu, Pader, Kitgum and Agago districts

Investigated African Swine Fever in Apac, Amolatar, Dokolo, Kaberamaido, Amuria, Katakwi, Soroti, Kumi, Bukedea and Pallisa Districts

| Item | Spent |
|--|--------|
| 211102 Contract Staff Salaries (Incl. Casuals, | 28,972 |
| Temporary) | |
| 211103 Allowances | 49,515 |
| 211105 Missions staff salaries | 3,355 |
| 221006 Commissions and related charges | 29,675 |
| 227001 Travel inland | 24,968 |
| 228004 Maintenance - Other | 9,903 |

Total

146,387

QUARTER 2: Cumulative Outputs and Expenditure by End of Quarter

| Annual Planned Outputs | Cumulative Outputs Achieved by End | Cumulative Expenditures made by the End of the | Quarter to |
|-------------------------------|---|--|---------------|
| • | of Quarter (Quantity and Location) | Deliver Cumulative Outputs | UShs Thousand |

Vote Function: 0102 Animal Resources

Development Projects

Project 0090 Livestock Disease Control

GoU Development 146,387
External Financing 0
NTR 0

Output: 01 0206 Improved market access for livestock and livestock products

practices

Pastoralists and Nomadic Policy finalized and submitted to Cabinet (ring fenced budget item)

Creating an enabling environment and guidelines for the development of areas involved in obtaining livelihoods through pastoralism related activities; especially the Basongola in Mid Western Uganda.(ring fenced budget item).

Reasons for Variation in performance

N/A

The contract was signed regarding:
-The cadastral survey will span about 11,000 acres of resettled area,
-The installation of high visibility pillars beacons around the land borders,
-The provision of deed plans for cooperative society groups of livestock and cultivators to enable acquisition of land titles and modern farming

 Item
 Spent

 227003 Carriage, Haulage, Freight and transport hire
 78,494

| Total | 78,494 |
|--------------------|--------|
| GoU Development | 78,494 |
| External Financing | 0 |
| NTR | 0 |

24,757

Output: 01 02 09 Vector and disease control in priority animal commodities

Vaccines for priority diseases procured and livestock vaccinated d 116000 cattle against FMD,

- 100,000 cattle against CBPP Disease and
- •120,000 dogs against Rabies,
- •10,000 Cattle against ECF

Procured 551,000 doses of Foot and Mouth Disease vaccine

Procured 20,000 doses of Rabis vaccine Binding

Undertook consultations for the review of the national policy on the control of ticks and tick borne diseases in Kween and Kapchorwa Amudat and Nakapiripirit Mbulambuli and Sironko Alebtong and Otuke districts

Investigated tick resistance in Hoima, Masindi, Gulu, Oyam, Gomba, Ssembabule, Kiruhura, Mbarara, Katakwi and Amuria districts

Investigated goat pox disease in Moyo, Adjumani, Amuru, Gulu, Lamwo, Kitgum, Pader and Agago districts

Undertook surveillance and assessed prevalence of bovine brucellosis in Lamwo, Amuru, Otuke, Abim, Gulu, Pader, Kitgum and Agago Districts ItemSpent211103 Allowances49,437221011 Printing, Stationery, Photocopying and Binding46,811224001 Medical and Agricultural supplies1,999,998

227004 Fuel, Lubricants and Oils

QUARTER 2: Cumulative Outputs and Expenditure by End of Quarter

Annual Planned Outputs

Cumulative Outputs Achieved by End of Quarter (Quantity and Location)

Cumulative Expenditures made by the End of the Quarter to **Deliver Cumulative Outputs** UShs Thousand

Vote Function: 0102 Animal Resources

Development Projects

Project 0090 Livestock Disease Control

Investigated dip wash and spray wash concentrations in Hoima, Kibaale, Ibanda, Kamwenge, Masindi, Nakasongola, Kyankwanzi and Kiboga districts

Undertook backstopping on ECF vaccinations (ITM) in Kiruhura, Mbarara, Mubende, Mityana, Kamuli, Iganga, Gomba, Mpigi, Nakasongola and Luwero districts.

Undertook supervision of Foot and Mouth Disease vaccinations in Hoima, Masindi, Isingiro, Rakai, Luwero, Nakasongola, Ntungamo, Rukungiri, Kiruhura and Mbarara districts

Assessed status of CBPP in Nebbi, Arua, Zombo Maracha, Koboko, Yumbe Moyo and Adjumani districts

Undertook bovine brucellosis surveillance in Kween, Kapchorwa, Amudat, Nakapiripirit, Mbulambuli, Sironko, Alebtong and Otuke districts

Undertook surveillance for tick-borne diseases in Tororo, Busia, Bugiri Gomba, Mpigi, Butambala Ibanda, Kiruhura, Kamwenge, Adjumani, Koboko and Moyo districts

Conducted risk-based surveillance for Rift Valley Fever in Kween, Kapchorwa, Amudat, Nakapiripirit, Napak, Moroto, Kotido and Kaabong districts

FMD surveillance in Amuria and Katakwi Otuke, Alebtong, Apac, Amolatar, Dokolo, Kaberamaido Soroti and Kumi Districts

Reasons for Variation in performance

N/A

2,121,004 **Total** GoU Development 2,121,004 0 External Financing 0

NTR

Project 0091 National Livestock Production Improvement

Outputs Provided

QUARTER 2: Cumulative Outputs and Expenditure by End of Quarter

Cumulative Outputs Achieved by End Cumulative Expenditures made by the End of the Quarter to **Annual Planned Outputs** of Quarter (Quantity and Location) **Deliver Cumulative Outputs** UShs Thousand

Vote Function: 0102 Animal Resources

Development Projects

Project 0091 National Livestock Production Improvement

Output: 01 02 06 Improved market access for livestock and livestock products

N/A

MOU between MAAIF and a rivate breeder made for Beef and Diary Cattle Breeding to Support the commodity approach (Provision of improved

Livestck breeds)

Reasons for Variation in performance

Item 224001 Medical and Agricultural supplies

Spent 300,000

Total 300,000 300,000 GoU Development 0 External Financing 0 NTR

Output: 01 02 07 Promotion of priority animal products and productivity

Valley dam construction in Rwenjubu, Makukulu, Kibanda, Dyangoma and Kasejjere.

Outstanding obvligations (verified certificates) for the construction of livestock infrastructure partly paid. Item 228001 Maintenance - Civil

Spent 899,196

(pay outstanding certificates to

Reasons for Variation in performance

N/A

Total 899,196 GoU Development 899,196 External Financing 0 NTR 0

Project 0097 Support to Fisheries Development

Capital Purchases

Output: 01 0277 Purchase of Specialised Machinery & Equipment

N/A

Reasons for Variation in performance

N/A

Total 0 GoU Development 0 **External Financing** 0

| Annual Planned Outputs | Cumulative Outputs Achieved by End | Cumulative Expenditures made by the End of the Quarter to | |
|------------------------|---|---|---------------|
| • | of Quarter (Quantity and Location) | Deliver Cumulative Outputs | UShs Thousand |

Vote Function: 0102 Animal Resources

Development Projects

Project 0097 Support to Fisheries Development

Output: 01 0280 Livestock Infrastructure Construction

Item Spent N/A 1,675,446 231007 Other Fixed Assets (Depreciation)

Reasons for Variation in performance

N/A

| Total | 1,675,446 |
|--------------------|-----------|
| GoU Development | 1,675,446 |
| External Financing | 0 |
| NTR | 0 |

Project 1083 Uganda Meat Exports Development Project

Outputs Provided

Output: 01 02 03 Promotion of Animals and Animal Products

Water for livestock enough for 400000 livestock units for UMPCU under PPP provided

The capacity of Uganda Meat Producers Cooperative Union Strengthened and its members productivity enhanced

Tangiriza and Kakinga land surveyed and process to acquire land titles is on

Facilitated meetings in Luwero, Nakasongola, Kiryandongo, Kiboga, Kyankwanzi, Masindi, Sembabule, Gomba and Mubende and field visits to enable transfer of land to UMPCU for Livestock Resource Centre

Procurement of 3 Mobile crushes initiated

Item Spent 211102 Contract Staff Salaries (Incl. Casuals, 9,896 Temporary) 5,969 211103 Allowances 21 096 221003 Staff Training 3,569 221011 Printing, Stationery, Photocopying and Binding 14,854 227001 Travel inland 11,521 227004 Fuel, Lubricants and Oils

Reasons for Variation in performance

N/A

supported

| Total | 75,709 |
|--------------------|--------|
| GoU Development | 75,709 |
| External Financing | 0 |
| NTR | 0 |

Output: 01 02 06 Improved market access for livestock and livestock products

Meat Export Development Programme Spent Monitored and supervised UMEDP 221012 Small Office Equipment 7.412 coordination units facilitated activities in Luwero, Nakaseke, Nakasongola, Mubende, Gomba and 17.330 227001 Travel inland Sembabule districts 6,667 227002 Travel abroad 14.854 227004 Fuel, Lubricants and Oils 228002 Maintenance - Vehicles 1,100 Participation in international and regional meat trade related activities

QUARTER 2: Cumulative Outputs and Expenditure by End of Quarter

Annual Planned Outputs

Cumulative Outputs Achieved by End of Quarter (Quantity and Location)

Cumulative Expenditures made by the End of the Quarter to Deliver Cumulative Outputs

UShs Thousand

Vote Function: 0102 Animal Resources

Development Projects

Project 1083 Uganda Meat Exports Development Project

Meat Export Programme monitored and evaluated in districts of Nakaseke, Luwero, Nakasongola, Kayunga, Kiboga, Kyankwanzi, Masaka, Lwengo, Sembabule, Lyantonde, Kiruhura, Gomba and Mubende

Reasons for Variation in performance

N/A

| Total | 62,380 |
|--------------------|--------|
| GoU Development | 62,380 |
| External Financing | 0 |
| NTR | 0 |

7,530

4,951

Output: 01 02 09 Vector and disease control in priority animal commodities

| Periodic active and passive disease surveillance reports produced | Tangiriza and Kakinga land surveyed and process to acquire land titles is on going |
|---|--|
| Monitoring of chemical and | Procurement of Printer and Security |
| Veterinary drug residue in meat | Papers for Animal Identification |
| conducted | certificates and Registers initiated |

initiated

Procurement of Identification and traceability tools and equipments

Registers, Guidelines and certificates for Livestock Registration, Identification and traceability published

Livestock registration, identification and traceability Units in MAAIF and 2 pilot Districts established

Reasons for Variation in performance

N/A

| Item | Spent |
|---|--------|
| 211103 Allowances | 14,853 |
| 221011 Printing, Stationery, Photocopying and Binding | 16,799 |
| 224001 Medical and Agricultural supplies | 23,950 |
| 225001 Consultancy Services- Short term | 41,929 |
| | |

227001 Travel inland

227004 Fuel, Lubricants and Oils

| Total | 110,012 |
|--------------------|---------|
| GoU Development | 110,012 |
| External Financing | 0 |
| NTR | 0 |

Project 1084 Avian and Human Influenza Preparedness and Respons

Capital Purchases

Output: 01 0272 Government Buildings and Administrative Infrastructure

QUARTER 2: Cumulative Outputs and Expenditure by End of Quarter

Cumulative Outputs Achieved by End Cumulative Expenditures made by the End of the Quarter to **Annual Planned Outputs** of Quarter (Quantity and Location) **Deliver Cumulative Outputs**

Vote Function: 0102 Animal Resources

Development Projects

Project 1084 Avian and Human Influenza Preparedness and Respons

Upgrade MAAIF Laboratory to BSL3 Civil works for construction of the MAAIF BSL laboratory continued

231001 Non Residential buildings (Depreciation) 281504 Monitoring, Supervision & Appraisal of

capital works

Reasons for Variation in performance

N/A

Total 49,258 GoU Development 49,258 External Financing 0 NTR0

Output: 01 0277 Purchase of Specialised Machinery & Equipment

N/A

Reasons for Variation in performance

N/A

Total 0 GoU Development 0 0 External Financing NTR 0

Output: 01 0280 Livestock Infrastructure Construction

Completion of the NADDEC

Reasons for Variation in performance

Laboratories

N/A

Civil works for construction of the MAAIF BSL laboratory continued

Spent 3,680,000 231001 Non Residential buildings (Depreciation) 231005 Machinery and equipment

281504 Monitoring, Supervision & Appraisal of capital works

716,000 138,000

Spent

39,612

9,647

4,534,000 Total

> GoU Development External Financing 4,534,000

Outputs Provided

Output: 01 02 05 Vector and disease control measures

QUARTER 2: Cumulative Outputs and Expenditure by End of Quarter

Annual Planned Outputs

Cumulative Outputs Achieved by End
of Quarter (Quantity and Location)

Cumulative Expenditures made by the End of the Quarter to
Deliver Cumulative Outputs

UShs Thousand

Vote Function: 0102 Animal Resources

Development Projects

Project 1084 Avian and Human Influenza Preparedness and Respons

- ••Conduct coordination meetings/seminars/ workshops for central and district based staff.
- •Support the operations and logistics of project coordination office.
- •Update data on sero-prevalence of reemerging zoonotic diseases and avian influenza virus in the NVS.
- •Improve animal health information flow between the centre and districts(Passive Surveillance)
- •Support animal diseases surveillance activities at district level.
- •Participatory Planning and monitoring between the Public and private sector

- Undertook a training on Animal Resources Information systems for MAAIF and District Staff
- Completed a risk analysis for introduction of HPAI in the country
- Undertook a training in Epidemiology and ARIS 2 for district staff
- Undertook Trypanosomiasis/Nagana assessment in Karamoja region
- Investigated Brucellosis in Western and Central Uganda

Monitored FMD outbreaks in the Eastern and Northern regions of Uganda

Undertook surveillance for Bunya viruses causing Congo Hemorrhagic Fever (CCHF) and Rift Valley Fever (RVF).

Undertook field backstopping on the use of GPS for Epidemiological mapping and reporting of animal diseaeaes in high risk areas.

Undertook assessment of routine data collection in the districts of Bushenyi, Mbarara, Ibanda, Kabalore, Budibugyo, Apac, Dokolo, Kole, Alebtong, and Amolator.

Undertook emergency response to an outbreak of Congo Hemorrhagic Fever (CCHF) in Agago District

Undertook monitoring of FMD in the districts of Amuria, Serere, Bulambuli, Sironko, Nakapiripirit, Amudat, Kotido Kaabong and Abim

Investigation of Brucellosis in Isingiro District Investigation of Brucellosis in Western and Central Uganda

Undertook field backstopping on the use of GPS for epidemiology mapping and reporting for animal diseaeaes in the Districts of Kibaale, Hoima, Masindi and Buliisa

| Item | Spent |
|--|---------|
| 211102 Contract Staff Salaries (Incl. Casuals, Temporary) | 18,360 |
| 211103 Allowances | 57,806 |
| 221003 Staff Training | 45,721 |
| 221008 Computer supplies and Information Technology (IT) | 53,124 |
| 224001 Medical and Agricultural supplies | 148,000 |
| 227001 Travel inland | 82,111 |
| 227004 Fuel, Lubricants and Oils | 54,854 |

Reasons for Variation in performance

N/A

QUARTER 2: Cumulative Outputs and Expenditure by End of Quarter

Annual Planned Outputs

Cumulative Outputs Achieved by End
of Quarter (Quantity and Location)

Cumulative Expenditures made by the End of the Quarter to
Deliver Cumulative Outputs

UShs Thousand

Vote Function: 0102 Animal Resources

Development Projects

Project 1084 Avian and Human Influenza Preparedness and Respons

 Total
 459,976

 GoU Development
 93,976

 External Financing
 366,000

 NTR
 0

Project 1086 Support to Quality Assurance Fish Marketing

Capital Purchases

Output: 01 0284 Fisheries Infrastructure Construction

Provide sanitation, hygiene and basic fish handling facilities to a landing site in Apac, Amorlator, Buyende, Hoima, Ntoroko Nakasongola districts.

Support technical supervision while constructing the fish handling facilities in the above districts.

Provide fish handling equipments to the constructed landing sites.

Procure equipment and chemicals for fisheries lab to improve monitoring of fish products accessing markets

Support PPP arrangement to operationalize newly constructed facilities and Kick starts operations in FDP & QAFMP constructed landings in Kalangala, Buyende, Amorlator, Nakasongola, Mayuge, Bullisa and Serere districts.

Reasons for Variation in performance

N/A

Construction of a Fish handling facility and Mukene drying and storage facilities at Sebagolo landing site in Hoima and and Kibuye landing site in Nakasongoladistrict started in September 2013

Carried out project supervision visits and M& E to project activities in Hoima kaiso and sebagolo and, Nebbi Panyimur fish market

| Item | Spent |
|---|---------|
| 231005 Machinery and equipment | 28,000 |
| 281504 Monitoring, Supervision & Appraisal of | 95,763 |
| capital works | |
| 312104 Other Structures | 567,000 |

 Total
 690,763

 GoU Development
 73,763

 External Financing
 617,000

 NTR
 0

Outputs Provided

Output: 01 02 04 Promotion of sustainable fisheries

QUARTER 2: Cumulative Outputs and Expenditure by End of Quarter

| Annual Planned Outputs | Cumulative Outputs Achieved by End | Cumulative Expenditures made by the End of the Quarter to | |
|------------------------|---|---|---------------|
| • | of Quarter (Quantity and Location) | Deliver Cumulative Outputs | UShs Thousand |

Vote Function: 0102 Animal Resources

Development Projects

Project 1086 Support to Quality Assurance Fish Marketing

Strengthen capacity of, Districts, LMOs and BMUs (through support to harmonization meeting and capacity Building for effective co-management.

Compliance of fish processing plants and fish handling facilities to International Regulations and Standards.

Reasons for Variation in performance

Fish handling practices fish landing sites on lake Victoria in Mpigi, Masaka and Rakai. Mukono,,Jinja and Busia inspected.

processing establishments and gazetted Entebbe, Kampala, Kalangala, Wakiso,

211102 Contract Staff Salaries (Incl. Casuals, Temporary) 221002 Workshops and Seminars 221003 Staff Training 221011 Printing, Stationery, Photocopying and 222003 Information and communications technology

(ICT) 227001 Travel inland 227004 Fuel, Lubricants and Oils

14,505 9,222

Spent

7,957

2,307

9,817

3,707

105,942

Total 153,457 53,457 GoU Development External Financing 100,000

Project 1117 Export Goat Breeding and Production

Outputs Provided

N/A

Output: 01 0206 Improved market access for livestock and livestock products

2 stakeholder workshops N/A 108 on farm demonstrations and trainings

Spent 49,515 221002 Workshops and Seminars 49,515 227001 Travel inland 59,417 228001 Maintenance - Civil

4 joint field supervision visits with NAADS

4 joint field visits between Sembeguya Estates and Sembabule Local Government

Pay 14 Project staff salaries

Reasons for Variation in performance

Most of the planned activities for the 1st and 2nd quarter were not undertaken on time and are still ongoing due to delayed release of funds.

> Total 158,447 158,447 GoU Development External Financing 0 NTR 0

Output: 01 02 07 Promotion of priority animal products and productivity

QUARTER 2: Cumulative Outputs and Expenditure by End of Quarter

Annual Planned Outputs

Cumulative Outputs Achieved by End of Quarter (Quantity and Location)

Cumulative Expenditures made by the End of the Quarter to Deliver Cumulative Outputs

UShs Thousand

Vote Function: 0102 Animal Resources

Development Projects

Project 1117 Export Goat Breeding and Production

Purchase and distribution of 5904 goats to farmers in Sembabule District through a PPP arangement Purchased and distributed 1500 goats to 30 farmers.

 Item
 Spent

 224001 Medical and Agricultural supplies
 445,631

Reasons for Variation in performance

1439 goats are yet to be purchased and distributed to 29 farmers. Funds for 1stand 2ndquarters were received late (in December) therefore delay in activity implementation

 Total
 445,631

 GoU Development
 445,631

 External Financing
 0

 NTR
 0

1.140

Project 1165 Increasing Mukene for Human Consumption

Outputs Provided

Output: 01 02 04 Promotion of sustainable fisheries

Five (5) suitable packaging and processing technologies for wet seasons identified and promoted (24 drying racks, 1 store and 4 feed mills) in Busia, Kamuli, Mukono, Mpigi, Gulu, Kitgum, Lamwo, Kisoro, Bushenyi and Isingiro and Sironko

Two groups Mukene Traders, Exporters and Processors Association and WAFICO supported with 4 fish feed mills to promote fish feed production and mukene utilization in 4 clusters in Busia, Kamul, Mukono, Mpigi, Gulu, Kitgum, Lamwo, Kisoro, Bushenyi and Isingiro and Sironko

Strengthen capacity of, Districts, 3 LMOs and BMUs, women and youth through support to harmonization meetings and capacity building for effective co-management on Lakes Victoria, George and Edward

One final strategy and national management plan for sustainable Mukene and other small fish species exploitation and management

Suitable crafts adapted and promoted such as catamaran and plantoons and existing boats improved;

100 Suitable fishing grounds for Mukene and other small fishes

Construct works for 4 Mukene drying racks at Walukuba landing site in Bulisa district on Lake Albert is ongoing

Construction of 4 Mukene drying racks completed at Namakeba landing site in Buvuma district

A meeting/workshop with Mukene Traders, Exporters and Processors Association planned to support and promote mukene and fish feed production and marketing in 4 clusters was being organised

Mapping of fishing grounds and breeding areas where catamaran and other boats operate in Kiyindi, Kalangala, Bulisa, Buikwe and Jinja is ongoing and available data and information in the districts, NaFIRRI and LVFO, on Mukene fishery is being collected

Procurement done for laboratory equipment including a Dish Washer, Water balk, Incubator Washing Machine, Front loading Autoclave, Top loading autoclave, Fridge Freezer and Deep freeze

Construct works for 4 Mukene drying racks at Walukuba landing site in Bulisa district on Lake Albert is ongoing

| Item | Spent |
|--|--------|
| 211103 Allowances | 9,287 |
| 221002 Workshops and Seminars | 20,013 |
| 221003 Staff Training | 22,164 |
| 221008 Computer supplies and Information | 1,651 |
| Technology (IT) | |
| 224001 Medical and Agricultural supplies | 76,028 |
| 227001 Travel inland | 43,078 |
| 227002 Travel abroad | 1,100 |
| 227004 Fuel, Lubricants and Oils | 15,050 |

228002 Maintenance - Vehicles

QUARTER 2: Cumulative Outputs and Expenditure by End of Quarter

Annual Planned Outputs

Cumulative Outputs Achieved by End of Quarter (Quantity and Location)

Cumulative Expenditures made by the End of the Quarter to
Deliver Cumulative Outputs

UShs Thousand

Vote Function: 0102 Animal Resources

Development Projects

Project 1165 Increasing Mukene for Human Consumption

determined and mapped including determining of the relevance of closed fishing seasons

3 new mukene products promoted among fishers, artisan women processors and investors including better methods for fish quality and safety during fishing and post harvest handling

Levels of residues and heavy metals in fish products monitored on 4 major lakes

A system for collecting and providing production and marketing information in place

Construction of 4 Mukene drying racks completed at Namakeba landing site in Buvuma district

A meeting/workshop with Mukene Traders, Exporters and Processors Association planned to support and promote mukene and fish feed production and marketing in 4 clusters was being organised

Mapping of fishing grounds and breeding areas where catamaran and other boats operate in Kiyindi, Kalangala, Bulisa, Buikwe and Jinja is ongoing and available data and information in the districts, NaFIRRI and LVFO, on Mukene fishery is being collected

Procurement done for laboratory equipment including a Dish Washer, Water balk, Incubator Washing Machine, Front loading Autoclave, Top loading autoclave, Fridge Freezer and Deep freeze

Reasons for Variation in performance

N/A

| Total | 189,512 |
|--------------------|---------|
| GoU Development | 189,512 |
| External Financing | 0 |
| NTR | 0 |

Project 1166 Support to Fisheries Mechanisation & Weed Control

Outputs Provided

Output: 01 02 04 Promotion of sustainable fisheries

Four (4) hatchery units (Gulu, Bushenyi, Kajjansi and Mbale) supported and operationalized to increase fry production through a PPP arrangement Funds committed for an existing contract for supply of manual removal equipment

 Item
 Spent

 227001 Travel inland
 49,515

 227004 Fuel, Lubricants and Oils
 24,757

 228003 Maintenance – Machinery, Equipment &
 37,966

 Furniture
 37,966

Fish fry procured and 10 dams in Sebabule, Kitgum and Paliisa stocked to boost fish production

Fish fry production up scaled in 4 clusters through PPP

Strategic support to cluster farmers and fishers for pond and cage inputs for

QUARTER 2: Cumulative Outputs and Expenditure by End of Quarter

Annual Planned Outputs

Cumulative Outputs Achieved by End of Quarter (Quantity and Location)

Cumulative Expenditures made by the End of the Quarter to Deliver Cumulative Outputs

UShs Thousan

Vote Function: 0102 Animal Resources

Development Projects

Project 1166 Support to Fisheries Mechanisation & Weed Control

boasting aquaculture production

Reduced weed infestation on 4 major water bodies and sites of strategic importance

Reduced physical encumbrances in fishing grounds and landing sites

Increased on farm water (ponds and dams) for fisheries production Enhanced capacity of communities in weed, pond and dam management

Enhanced regional collaboration in weed management

A Fisheries Mechanization unit equipped with specialized weed removal and pond/dam construction equipment

MBC supported to undertake activities of aquatic weed removal, pond construction and establishment of aquaculture parks

Reasons for Variation in performance

N/A

 Total
 112,238

 GoU Development
 112,238

 External Financing
 0

 NTR
 0

Project 1239 Technical Assistance to Improve Animal Disease Diagnostic Capacity

Outputs Provided

Output: 01 02 05 Vector and disease control measures

| Establishment of the integrated and | | Item | Spent |
|-------------------------------------|--|-----------------------|--------|
| specialized diagnostic service | -Central Diagnostic Laboratory in | 211103 Allowances | 17,947 |
| functions in the J-NADDIC including | CoVAB-MAK has now capacity of | 221003 Staff Training | 10,671 |
| rehabilitation of MAK-COVAB | conducting viral isolation of Newcastle | 227001 Travel inland | 19,195 |
| Establishment of research sample | disease as a part of its routine works. | 227002 Travel abroad | 14,360 |
| reception system from the field. | -Avian encephalomyelitis was virologically examined with | | |
| Enhancement of the specialized | demonstration of the presence of virus | | |
| diagnostic techniques | in the diseased chickens | | |
| Production of animal diagnostic | -Monitoring surveys on negative | | |
| reagents. | energy balance in perinatal cows have | | |
| | been routinely implemented to support | | |
| Supervision of disease control | dairy farmers in central Uganda, with | | |
| activities for COVAB and MAAIF. | the introduction of administering | | |

QUARTER 2: Cumulative Outputs and Expenditure by End of Quarter

Annual Planned Outputs

Cumulative Outputs Achieved by End of Quarter (Quantity and Location)

Cumulative Expenditures made by the End of the Quarter to Deliver Cumulative Outputs

UShs Thousand

Vote Function: 0102 Animal Resources

Development Projects

Project 1239 Technical Assistance to Improve Animal Disease Diagnostic Capacity

Providing operations, maintenance and fuel to 10 field investigation vehicles for 24 outbreaks.

. Procure desktop computers and accessories for NADDEC and COVAB for data capture

Conducting disease surveys and surveillance by NADDEC and COVAB

Conduct 10 regional training workshops for sample collection, packaging, transportation at NADDEC and COVAB for the district staff

Procure animal disease investigation kits to 112 district staff.

International experts in animal disease control aquired and facilitated.

Undertake specialised animal disease control trainning of Uganda's techinical staff in Japan.

Propylene glycol for the treatment of subclinical ketosis;

-Participation in the National Agricultural Show (in JInja) to publicize the laboratory activities for farmers and stakeholders;

Reasons for Variation in performance

N/A

 Total
 65,969

 GoU Development
 65,969

 External Financing
 0

 NTR
 0

Spent

54.465

192.798

41,965

Vote Function: 0149 Policy, Planning and Support Services

Recurrent Programmes

Programme 01 Headquarters

Outputs Funded

Output: 01 4951 Secondment for MAAIF staff in Rome

Effective representation of MAAIF in FAO, IFAD and WFP in Rome.

Negotiate with donors in Rome in support of Uganda's Agriculture Sector.

Maintain liaison with other missions in Europe on Uganda's agriculture

Maintained the services and operations of the Office of the Agriculture Attaché seconded to FAO in Rome Item
263206 Other Capital grants
263340 Other grants
264102 Contributions to Autonomous Institutions
(Wage Subventions)

Promote Uganda's trade and

QUARTER 2: Cumulative Outputs and Expenditure by End of Quarter

Cumulative Outputs Achieved by End Cumulative Expenditures made by the End of the Quarter to **Annual Planned Outputs** of Quarter (Quantity and Location) **Deliver Cumulative Outputs** UShs Thousand

Vote Function: 0149 Policy, Planning and Support Services

Recurrent Programmes

Programme 01 Headquarters

investment in the Agriculture Sector in

Provision of information on employment opportunities available in FAO, IFAD and WFP- Rome.

Procure a new vehicle for the office of the seconded Agriculture (MAAIF) Office (staff) in Rome.

Reasons for Variation in performance

Total 289,228 Wage Recurrent 0 Non Wage Recurrent 289,228 NTR 0

Output: 01 4953 Support for Agricultural Training Institutions

Support for Training Institutions-Bukalasa Agricultural College and Fisheries Training Institute, Entebbe (subventions)

Subventions (Financial assistance) made to training institutions-Bukalasa Agricultural College and Fisheries Training Institute, Entebbe

(practical materials, exams & industrial

Support for Training Institutions

training) made.

Spent 263104 Transfers to other govt. units 205,489 264101 Contributions to Autonomous Institutions 159,367

Support for Training Institutions (practical materials, exams & industrial

training)

Reasons for Variation in performance

N/A

| 364,856 | Total |
|---------|--------------------|
| 0 | Wage Recurrent |
| 364,856 | Non Wage Recurrent |
| 0 | NTD |

Output: 01 49 01 Strategies, policies, plans and Guidelines

Recurrent budget estimates and plans prepared at Headquarters

Financial Management guidelines prepared and availed to vote controllers at Headquarters

Procurement plans developed and executed at Headquarters

Recurrent budget release requests for quarter 1 and 2 submitted to MFPED in line with the vote on account and Q2 cash limits

Financial Management guidelines made to vote controllers in accordance with 2013/14 appropriation and Budget Execution Circular circulated.

| Item | Spent |
|--|---------|
| 211101 General Staff Salaries | 890,997 |
| 211102 Contract Staff Salaries (Incl. Casuals, Temporary) | 2,061 |
| 211103 Allowances | 11,712 |
| 213001 Medical expenses (To employees) | 45,821 |
| 221003 Staff Training | 5,349 |
| 221006 Commissions and related charges | 50,635 |

QUARTER 2: Cumulative Outputs and Expenditure by End of Quarter

| Annual Planned Outputs | Cumulative Outputs Achieved by End | Cumulative Expenditures made by the End of the | Quarter to |
|------------------------|------------------------------------|--|---------------|
| _ | of Quarter (Quantity and Location) | Deliver Cumulative Outputs | UShs Thousand |

Vote Function: 0149 Policy, Planning and Support Services

Recurrent Programmes

Programme 01 Headquarters

Quarterly and annual reports and financial statements at headquarters submitted to MFPED

Ensure compliance of MAAIF to Public Finance and Accounting Regulations

Representation of the Ministry at national and international for a

Representation and submission of the sector status reports at the EAC meetings

Semi-annual performance reports for the sector compiled

Ministerial Policy Statement 2013/2014 prepared, presented to Parliament and implementation of work plans therein supervised

Pay annual subscriptions to (LVFO, FAO, DLCO, OECD)

Reasons for Variation in performance N/A

Facilitated Contracts Committee meetings and awarded contracts for assorted goods, works and services in accordance with MAAIF quarter 1 and 2 work plans and procurement plans.

Quarter 1 and 2 accounts submitted to Accountant General/ MFPED

MAAIF was represented at the East African Agriculture For a and the Lake Victoria Fisheries Organization Council Meetings.

Part subscriptions to LVFO, FAO, made

| 221007 Books, Periodicals & Newspapers | 4,193 |
|---|---------|
| 221008 Computer supplies and Information | 8,889 |
| Technology (IT) | |
| 221011 Printing, Stationery, Photocopying and | 6,263 |
| Binding | |
| 221017 Subscriptions | 437,393 |
| 227001 Travel inland | 8,644 |
| 227002 Travel abroad | 14,497 |
| 227004 Fuel, Lubricants and Oils | 11,558 |
| 228001 Maintenance - Civil | 5,074 |
| 228002 Maintenance - Vehicles | 5,127 |
| | |

| Total | 1,508,213 |
|--------------------|-----------|
| Wage Recurrent | 893,059 |
| Non Wage Recurrent | 615,154 |
| NTR | 0 |

Output: 01 49 02 Administration, HRD and Accounting

Payment for MAAIF staff salaries (allowances) processed

Facilitate the procurement of works, services and supplies as PPDA (efficient and value for money attained)

Sector information disseminated to stakeholders

Efficiency and effective utilisations of assets (buildings, vehicles and office equipment)

Regular supply of utilities electricity, water and communication services to MAAIF Headquarters and its institutions MAAIF staff salaries /allowances for July, August, September, October, November and December 2013 processed and paid

utilities electricity, water and communication services to MAAIF Headquarters and its institutions paid

New staff recruited in fufilment of the new MAAIF structure

Staff performance appraised

| Item | Spent |
|---|---------|
| 211103 Allowances | 63,449 |
| 213002 Incapacity, death benefits and funeral | 23,016 |
| expenses | |
| 213003 Retrenchment costs | 36,349 |
| 221001 Advertising and Public Relations | 9,600 |
| 221003 Staff Training | 10,396 |
| 221011 Printing, Stationery, Photocopying and | 21,913 |
| Binding | |
| 221012 Small Office Equipment | 7,631 |
| 221016 IFMS Recurrent costs | 225,438 |
| 222001 Telecommunications | 31,213 |
| 222002 Postage and Courier | 11,899 |
| 223001 Property Expenses | 46,735 |
| 223003 Rent – (Produced Assets) to private entities | 8,254 |
| 223004 Guard and Security services | 132,721 |
| 223005 Electricity | 67,167 |

67 834

Vote: 010 Ministry of Agriculture, Animal & Fisheries mplete

| | QUARTER 2: | Cumulative Out | tputs and Ex | penditure by | y End of Quarter |
|--|-------------------|-----------------------|--------------|--------------|------------------|
|--|-------------------|-----------------------|--------------|--------------|------------------|

| Annual Planned Outputs | Cumulative Outputs Achieved by End | Cumulative Expenditures made by the End of the G | Quarter to |
|------------------------|------------------------------------|--|---------------|
| · | of Quarter (Quantity and Location) | Deliver Cumulative Outputs | UShs Thousand |

Vote Function: 0149 Policy, Planning and Support Services

Recurrent Programmes

Programme 01 Headquarters 223006 Water

| | 223000 water | 07,034 |
|------------------------------------|----------------------------------|---------|
| Implement the new headquater MAAIF | 227001 Travel inland | 126,991 |
| structure | 227002 Travel abroad | 132,724 |
| Staff performance appraised | 227004 Fuel, Lubricants and Oils | 13,155 |
| | 228002 Maintenance - Vehicles | 13,127 |
| Cater for staff welfare, and staff | 228004 Maintenance - Other | 115,080 |
| expenses | | |

Finalise with the Agriculture Sector HIV/Aids Policy

Ensure safe custody of ministry assets

Reasons for Variation in performance

N/A

| 1,170,423 | Total |
|-----------|--------------------|
| 0 | Wage Recurrent |
| 1,170,423 | Non Wage Recurrent |
| 0 | NTR |

Output: 01 49 04 Monitoring and evaluating the activities of the sector

| Value for money attained in all | political supervision and technical | Item | Spent |
|---|--------------------------------------|---|---------|
| programmes and projects | monitoring undertaken in the | 221003 Staff Training | 4,148 |
| Quarterly and annual political | Livestock, crop, fisheries and NAADS | 221008 Computer supplies and Information Technology (IT) | 3,828 |
| supervision and technical monitoring reports of programmes and projects | | 221011 Printing, Stationery, Photocopying and Binding | 11,584 |
| Sector policy implementation | | 221012 Small Office Equipment | 10,171 |
| monitored | | 222001 Telecommunications | 32,112 |
| Reasons for Variation in performance | | 223005 Electricity | 2,553 |
| N/A | | 223006 Water | 8,460 |
| N/A | | 227001 Travel inland | 5,724 |
| | | 228002 Maintenance - Vehicles | 24,055 |
| | | 228004 Maintenance – Other | 35,377 |
| | | Total | 152,598 |
| | | Wage Recurrent | 0 |
| | | Non Wage Recurrent | 152,598 |
| | | NTR | 0 |

Programme 10 Department of Planning

Outputs Provided

Output: 01 4901 Strategies, policies, plans and Guidelines

QUARTER 2: Cumulative Outputs and Expenditure by End of Quarter

Annual Planned Outputs

Cumulative Outputs Achieved by End of Quarter (Quantity and Location)

Cumulative Expenditures made by the End of the Quarter to Deliver Cumulative Outputs

UShs Thousand

Vote Function: 0149 Policy, Planning and Support Services

Recurrent Programmes

Programme 10 Department of Planning

Source for required budgetary resources to implement the Agriculture Sector Medium term priorities as indicated in the ATAAS PAD and PIM; and in the Non-ATAAS synthesis report so as to fully implement the DSIP; while giving priority to Promotion of use of fertilizers, Agriculture mechanization, water for agriculture production, institutional strengthening, Coffee, tea, cassava, rice, bananas, fish, maize, beans, beef and diary.

Agriculture Sector Budget Framework Paper for FY 2014/15 prepared

Agriculture Sector Budget Estimates for 2014/15 and projections over the medium term prepared

MAAIF Ministerial Policy Statement for FY 2014/15 prepared

Agriculture Sector Project profiles prepared and updated in accordance with the DSIP and the commodity approach strategy.

Technical reports and proceedings of the ASWG and its Committees processed

Draft Policies and Bills in the Crop, Aniamal and Fisheries subsectors analysed; reviewed, consultations made with key stakeholders and submitted to cabinet. Participated/facilitated in the EAC meetings in Arusha

Participated/facilitated in the LVFO Council of Ministers meeting in Arusha

14 Statisticians recruited and oriented in accordance with the MAAIF new staff structure.

Consolidated and reviewed the sector annual work plans (as appropriated in FY 2013/14) and reviewed performance reports for the year ending FY 2012/13

Updated agriculture Sector Project profiles for FY 2013/14 and in the medium term

Sensitized Production Departments and farmer associations on the commodity approach strategy in and other medium term sector priorities in Kasese, Ruburizi, Ntungamo, Bushenyi, Kabalore, Kyenjojo and Mbarara

Participated/facilitated in the EAC meetings in Arusha

Participated/facilitated in the CAADP meetings in Addis Ababa

14 nely recruited statisticians recruited oriented

Reviewed performance reports for the July - December 2013 period from MAAIF agencies, projects and programmes

Updated agriculture Sector Project profiles for FY 2014/15 and in the medium term

Coordinated the preparation of the sector prelininary budget estimates FY 2014/15 to be used in the Agriculture sector BFP 2014/15

Sensitized Production Departments and farmer associations on the commodity approach strategy in and other medium term sector priorities in Nothern Uganda region

| Item | Spent |
|---|---------|
| 211101 General Staff Salaries | 167,142 |
| 211103 Allowances | 17,774 |
| 221009 Welfare and Entertainment | 5,754 |
| 221012 Small Office Equipment | 3,199 |
| 225001 Consultancy Services- Short term | 31,647 |
| 227001 Travel inland | 23,260 |
| 227002 Travel abroad | 8,234 |
| 227004 Fuel, Lubricants and Oils | 28,770 |
| 228002 Maintenance - Vehicles | 6,329 |

Reasons for Variation in performance

N/A

QUARTER 2: Cumulative Outputs and Expenditure by End of Quarter

Annual Planned Outputs

Cumulative Outputs Achieved by End of Quarter (Quantity and Location)

Cumulative Expenditures made by the End of the Quarter to Deliver Cumulative Outputs

UShs Thousand

Vote Function: 0149 Policy, Planning and Support Services

Recurrent Programmes

Programme 10 Department of Planning

| Total | 307,308 |
|--------------------|---------|
| Wage Recurrent | 167,142 |
| Non Wage Recurrent | 140,167 |
| NTR | 0 |

Output: 01 49 02 Administration, HRD and Accounting

Organize and undertake foreign and internal training of APD in short term tailored courses on policy formulation and analysis, Agribusiness, and Monitoring and Evaluation in line with the MAAIF training policy and DSIP undertakings.

13 newly recruited statisticians in APD offered an induction course.

M&E training for staff undertaken in Kampala and in Nairobi

8 newly recruited statisticians in APD trained in GIS and food security situation information gathering

 Item
 Spent

 211103 Allowances
 28,474

 221003 Staff Training
 28,732

 222003 Information and communications technology (ICT)
 9,503

 227001 Travel inland
 73,080

 228002 Maintenance - Vehicles
 17,262

Reasons for Variation in performance

N/A

| Total | 157,051 |
|--------------------|---------|
| Wage Recurrent | 0 |
| Non Wage Recurrent | 157,051 |
| NTR | 0 |

Output: 01 49 04 Monitoring and evaluating the activities of the sector

Support Early Warning aciviies by undertakig the following:

Advisory messages prepared and disseminated to farmers and other practitioners in agriculture.

Participate in regional climate outlook forums that come up with consensus climate forecasts for Greater Horn of Africa

food security reports prepared and disseminated to policy makers and other users for action quarterly.

Guidelines for mainstreaming gender in agricultural Sector policies plans and projects prepared and disseminated.

A climate change strategy for agricultural sector developed and

Early warning/ advisory messages for the period September to December 2013 agricultural season prepared and disseminated to farmers through print media.

Food security status and forecast reports prepared for the whole country and disseminated for the period July to September 2013

Food security status and forecast reports prepared for the whole country and disseminated for the period October to December 2013

Undertook crop, fisheries and livestock food situational/perfomance monitoring I various parts of the country.

| Item | Spent |
|--|--------|
| 211102 Contract Staff Salaries (Incl. Casuals, | 7,934 |
| Temporary) | |
| 211103 Allowances | 40,048 |
| 221001 Advertising and Public Relations | 36,815 |
| 221002 Workshops and Seminars | 28,609 |
| 221003 Staff Training | 23,016 |
| 221009 Welfare and Entertainment | 2,667 |
| 221011 Printing, Stationery, Photocopying and Binding | 25,351 |
| 222003 Information and communications technology (ICT) | 12,393 |
| 227002 Travel abroad | 11,508 |
| 227004 Fuel, Lubricants and Oils | 23,016 |
| 228002 Maintenance - Vehicles | 5,754 |

QUARTER 2: Cumulative Outputs and Expenditure by End of Quarter

Annual Planned Outputs

Cumulative Outputs Achieved by End of Quarter (Quantity and Location)

Cumulative Expenditures made by the End of the Quarter to Deliver Cumulative Outputs

UShs Thousand

Vote Function: 0149 Policy, Planning and Support Services

Recurrent Programmes

Programme 10 Department of Planning

disseminated.

Review PMG guidelines to incorporate climate change and gender issues

Crop, livestock and fisheries performance monitoring reports prepared and disseminated.

Monitoring reports for mainstreaming of gender into district activities, and development plans prepared and disseminated

Monitoring reports for mainstreaming of climate change into district activities, and development plans prepared and disseminated

Two Contract staff paid and maintained on early warning and food security activities

One vehicle procured and maintained for early warning and food security activities

Train staff in early warning systems

Advisory messages prepared and disseminated to farmers and other practitioners in agriculture.

Participate in regional climate outlook forums that come up with consensus climate forecasts for Greater Horn of Africa

Train staff in early warning systems

Crop, livestock and fisheries performance monitoring reports prepared and disseminated. Monitoring reports for mainstreaming of gender into district activities, and development plans prepared and disseminated

Monitoring reports for mainstreaming of climate change into district activities, and development plans prepared and disseminated

Two Contract staff paid and maintained on early warning and food security activities

One vehicle procured and maintained

QUARTER 2: Cumulative Outputs and Expenditure by End of Quarter

Annual Planned Outputs

Cumulative Outputs Achieved by End of Quarter (Quantity and Location)

Cumulative Expenditures made by the End of the Quarter to
Deliver Cumulative Outputs

UShs Thousand

Vote Function: 0149 Policy, Planning and Support Services

Recurrent Programmes

Programme 10 Department of Planning

for early warning and food security activities

Reasons for Variation in performance

N/A

 Total
 217,110

 Wage Recurrent
 7,934

 Non Wage Recurrent
 209,176

 NTR
 0

Output: 01 4907 Monitoring & Evaluation of commodity approach activities in the sector

Quarterly Monitoring and Evaluation / Budget Performance reports for Financial Year 2013/14 produced and disseminated with emphasis to the commodity approach

Annual Monitoring and Evaluation report for Financial Year 2012/13 produced and disseminated

Annual and Semi-annual sector budget perfomance reports compiled, verified and submitted to MFPED and OPM

Quaterly monitoring and evaluation of MAAIF agencies (NAADS, NARO, CDO,UCDA,NAGRIC and DDA).

Coordinate/organise the Joint Agriculture Sector Review for year ending 2012/13

Implementation of the commodity approach strategy fast tracked in all the votes and vote functions of the sector.

Undertake stakeholder analysis of key players in the maize, beans, cassava, rice, bananas, tea, coffee, fish, beef and diary value chains;

Undertake Monitoring AND Evaluation of MAAIF Semi autonomous agencies activities at the centre and in Local Governments.

Production and productivity agriculture statistical data on crops, livestock and fisheries collected, tabulated, analysed and disseminated. Conducted meetings to coordinate the Joint Agriculture Sector Review for year ending 2012/13

Revised the current M&E frame work including specifications of key indicators in line with the commodity approach and DSIP in preparation for the 2014/15 BFP

Monitored activities of NARO/ATAAS at zonal level in Eastern Uganda

Revised Guidelines for FY 2014/15 for the Production and Marketing Grant to districts produced.

Undertook stakeholder analysis of key players in the maize, beans, cassava, rice, bananas, tea, coffee, fish, beef and diary value chains

Undertook monitoring and evaluation of NAADS and PMG to assess the implementation of the commodity approach in Mbarara, Bushenyi, Ntungamo, Kabarole, Ruburizi, Isingiro, Lyantonde, Masaka, Sembabule, Bukomansimbi, and Kyenjojo.

Assessment was carried out about the state and usage of the structures constructed under NALPIP in the following districts Kitgum, Katakwi, Ngora, Soroti, Mubende, Kiboga, Kayunga, Luwero and Nakasongola.

Joint Agriculture Sector Review field activities and workshop in munyonyo for year ending 2012/13 successfully organised

| Item | Spent |
|--|---------|
| 211103 Allowances | 66,701 |
| 221002 Workshops and Seminars | 20,680 |
| 221008 Computer supplies and Information Technology (IT) | 11,508 |
| 221011 Printing, Stationery, Photocopying and Binding | 8,954 |
| 225001 Consultancy Services- Short term | 129,142 |
| 227001 Travel inland | 224,448 |
| 227002 Travel abroad | 17,256 |
| 228002 Maintenance - Vehicles | 23,591 |

QUARTER 2: Cumulative Outputs and Expenditure by End of Quarter

Annual Planned Outputs

Cumulative Outputs Achieved by End of Quarter (Quantity and Location)

Cumulative Expenditures made by the End of the Quarter to Deliver Cumulative Outputs

UShs Thousand

Vote Function: 0149 Policy, Planning and Support Services

Recurrent Programmes

Programme 10 Department of Planning

Monitored activities of NARO/ATAAS at zonal level in western and Northern Uganda

Presented the New NAADS and PMG guidelines for FY 2014/15 in the district budget workshops

Undertook monitoring and evaluation of NAADS and PMG to assess the implementation of the commodity approach in Mayuge, Kamuli, Bugiri, jinja, Paliisa, Budaka, Lira, Gulu and oyam.

Assessment was carried out about the state and usage of the structures constructed under NALPIP in the following districts
Ntungamo, Rakai, Sembabule,
Lyantonda, and Kiboga.

Reasons for Variation in performance

N/A

| Total | 502,280 |
|--------------------|---------|
| Wage Recurrent | 0 |
| Non Wage Recurrent | 502,280 |
| NTR | 0 |

Programme 13 Internal Audit

Outputs Provided

Output: 01 49 02 Administration, HRD and Accounting

| Six (6) Departmental and 16 project |
|-------------------------------------|
| objectives, activities and outputs |
| reviewed for the past and current |
| financial year in various parts of |
| Uganda. |
| |
| |

Four (4) Payroll and pensions reviews made; extent of roll-out of IPPS [target was by 31/12/2012] and efficiency in serving Ministry and related LGs reviewed.

Internal control reviews for selected programmes and project for compliance to GoU laws and regulations for four (4) other projects and agencies done.

One Annual and two bi-annual

Six Project performance reports and fourdepartmental reports produced for management action

Stores management report produced

Verification of domestic arrears up to June 2013 done for Projects under MAAIF, namely NLPIP, NSADP, FDP and FIEFOC. This was mainly VAT arrears and money released by MoFPED to pay them. Over 12bn/= was raised.

Special Audit assignment on compensation of Buvuma land claimants done. Payments made to some of the claimants

| Item | Spent |
|---|--------|
| 211101 General Staff Salaries | 14,301 |
| 211103 Allowances | 19,133 |
| 221003 Staff Training | 12,083 |
| 221007 Books, Periodicals & Newspapers | 1,081 |
| 221008 Computer supplies and Information | 6,967 |
| Technology (IT) | |
| 221011 Printing, Stationery, Photocopying and | 5,852 |
| Binding | |
| 221012 Small Office Equipment | 7,700 |
| 221016 IFMS Recurrent costs | 82,869 |
| 221017 Subscriptions | 6,090 |
| 227001 Travel inland | 52,003 |
| 227002 Travel abroad | 10,274 |
| 227004 Fuel, Lubricants and Oils | 13,403 |
| 228002 Maintenance - Vehicles | 6,949 |

QUARTER 2: Cumulative Outputs and Expenditure by End of Quarter

Annual Planned Outputs

Cumulative Outputs Achieved by End of Quarter (Quantity and Location)

Cumulative Expenditures made by the End of the Quarter to
Deliver Cumulative Outputs

UShs Thousand

Vote Function: 0149 Policy, Planning and Support Services

Recurrent Programmes

Programme 13 Internal Audit

Financial statements for Ministry and projects reviewed.

Management of stores in the Ministry Headquarters and in upcountry stations reviewed for compliance with Treasury Accounting Instructions.

Two reviews of IFMS System pertaining to procurement, General Ledger, Payables, Bank Statements and their reconciliation, Receipts and Budget.

Office equipment, stationery, internet services for Internal Audit at Ministry Headquarters procured.

Impact of closed projects on the population they were intended to serve reviewed.

Special audit assignments carried out including Audit Committee.

Land and Fleet Management reviewed for Ministry and Headquarters.

Vehicles and computers for Internal Audit repaired and serviced. Fuel for official field use and vehicle running.

Training of Audit staff in short courses and continuous professional development done.

Non-tax revenue and taxes budgeted and paid reviewed

Contracts made in the Ministry comply with the VAT Amendment Act, 2009 effective 1st July 2009 reviewed for compliance.

Reasons for Variation in performance

N/A

Training in short courses offered to three staff on Financial Management and leadership in Denmark and Uganda.

 Total
 238,706

 Wage Recurrent
 14,301

 Non Wage Recurrent
 224,405

 NTR
 0

Development Projects

QUARTER 2: Cumulative Outputs and Expenditure by End of Quarter

Annual Planned Outputs

Cumulative Outputs Achieved by End of Quarter (Quantity and Location)

Cumulative Expenditures made by the End of the Quarter to Deliver Cumulative Outputs

UShs Thousand

Vote Function: 0149 Policy, Planning and Support Services

Development Projects

Project 0076 Support for Institutional Development

Capital Purchases

Output: 01 4976 Purchase of Office and ICT Equipment, including Software

LAN and WAN, website and equipment maintained

Procurement of internet services for the MAAIF Headquarters undertaken

Item
231005 Machinery and equipment

Procure 3 Photocopying machines (3heavy duty size)

Procurement computers for MAAIF headquarters on going

Assorted office equipments procured for MAAIF headquarters and DLGs (computers, PABX Intercom, Notice board, Blinders and Filling Cabinets)

Reasons for Variation in performance

N/A

| Total | 49,812 |
|--------------------|--------|
| GoU Development | 49,812 |
| External Financing | 0 |
| NTR | 0 |

Output: 01 4977 Purchase of Specialised Machinery & Equipment

Air conditioners installed at the Offices in MAAIF Headquarters

Purchased two air condtioners

Item
231005 Machinery and equipment

Spent 39,560

Spent

49,812

Reasons for Variation in performance

N/A

| Total | 39,560 |
|--------------------|--------|
| GoU Development | 39,560 |
| External Financing | 0 |
| NTR | 0 |

Output: 01 4978 Purchase of Office and Residential Furniture and Fittings

Furniture and equipment for MAAIF Headquarters Procured (office desks and chairs, Conference desks and tables Procured Assorted Office furniture for HRD Division and HRM Unit

231006 Furniture and fittings (Depreciation)

Spent 24,824

Procurement of Assorted Office furniture for MAAIF Headquarters on .

going.

Reasons for Variation in performance

N/A

QUARTER 2: Cumulative Outputs and Expenditure by End of Quarter

| Annual Planned Outputs | Cumulative Outputs Achieved by End | Cumulative Expenditures made by the End of the Quarter to | |
|------------------------|---|---|---------------|
| _ | of Quarter (Quantity and Location) | Deliver Cumulative Outputs | UShs Thousand |

Vote Function: 0149 Policy, Planning and Support Services

Development Projects

Project 0076 Support for Institutional Development

| Total | 24,824 |
|--------------------|--------|
| GoU Development | 24,824 |
| External Financing | 0 |
| NTR | 0 |

Output: 01 4979 Acquisition of Other Capital Assets

Construction of Kampilingisa Agriculture Leadership Institute supervised and review meetings held.

Renovation of MAAIF offices block in Entebbe

Reasons for Variation in performance

N/A

GOU obligations (Certificates and VAT) paid and the construction of an Agriculture Leadership Centre at Kampilingisa, Mpigi district is ongoing.

ItemSpent231001 Non Residential buildings (Depreciation)100,180281504 Monitoring, Supervision & Appraisal of
capital works128,916312302 Intangible Fixed Assets316,113

| 545,209 |
|---------|
| 545,209 |
| 0 |
| 0 |
| |

Outputs Provided

Output: 01 4901 Strategies, policies, plans and Guidelines

Sector coordination improved by harmonizing capacity building Approaches and strengthening linkages between MAAIF, its agencies, Local Governments and Stake holders.

HRD Monitoring and Evaluation framework developed

Legal framework governing agricultural training institutions amended.

Ministerial Policy Statement for FY 2013/14 taken to printery and printed.

Implementation of MAAIF HIV/AIDS Strategy supported.

Procurement of a short term consultancy to prepare training standards for capacity building for agriculture sector initiated

Conducted Needs Assessment Survey to identify issues in agricultural sector in the districts of Kapchorwa, Mbale, Soroti, Kibale Bushenyi, Arua, Gulu and Lira

Conducted HIV/AIDS workshops for staff in the Ministry and Agencies at Fisheries Training Institutions Entebbe.

Procured Fuel for project activities and Bus Fuel and coordination of South to South Cooperation

Facilitated a team to review Legal framework governing agricultural training institutions

Conducted Needs Assessment Survey to identify issues in agricultural sector in the districts of Budaka, Bukedea, Mbarara, Ntungamo, Apac and Oyam.

Conducted Situational Analysis on

 Item
 Spent

 211103 Allowances
 31,413

 221004 Recruitment Expenses
 973

 221006 Commissions and related charges
 20,989

 221011 Printing, Stationery, Photocopying and Binding
 16,051

 228002 Maintenance - Vehicles
 11,576

QUARTER 2: Cumulative Outputs and Expenditure by End of Quarter

Cumulative Outputs Achieved by End Cumulative Expenditures made by the End of the Quarter to **Annual Planned Outputs** of Quarter (Quantity and Location) **Deliver Cumulative Outputs** UShs Thousand

Vote Function: 0149 Policy, Planning and Support Services

Development Projects

Project 0076 Support for Institutional Development

HIV/AIDS in the agriculture sector in Buvuma and Kalangala.

Reasons for Variation in performance

N/A

| Total | 81,001 |
|--------------------|--------|
| GoU Development | 81,001 |
| External Financing | 0 |
| NTR | 0 |

Output: 01 49 02 Administration, HRD and Accounting

Capacity and competencies of the sector personnel enhanced.

Pay rent for MAAIF headquaters in Kampala.

Small office equipment and utilities need for office running procured (Ring fenced budget item for MAAIF headquaters/F&A).

Carried out Public Relations and Customer Care training for secretaries in the Ministry at Fisheries Training Institute Entebbe.

Carried out performance appraisal training for senior officers in the Directorate of Crop Resources at Fisheries training Institute Entebbe.

Paid Office rent arrears at MAAIF Office at plot 5 Kyadondo Road for a period of Jan 1st to 30th June 2013

Paid advance for office rent for a period of July to September 2013 paid.

Carried out training needs assement for district local governments of Mpigi, Rakai, Lwengo, Mitooma, Fortpotral, Kibaale, Masindi, GuluLuwero, Lira, Kole, Soroti, Kibuka, Mbale,

Paid Office rent arrears at MAAIF Office at plot 5 Kyadondo.

Namutumba, Iganga Luuka and Mukono

Reasons for Variation in performance

N/A

| Item | Spent |
|---|-----------|
| 211102 Contract Staff Salaries (Incl. Casuals, | 27,746 |
| Temporary) | |
| 221002 Workshops and Seminars | 28,000 |
| 221003 Staff Training | 70,122 |
| 221011 Printing, Stationery, Photocopying and | 31,231 |
| Binding | |
| 223003 Rent – (Produced Assets) to private entities | 1,089,238 |
| 227001 Travel inland | 28,742 |
| | |

| Total | 1,275,079 |
|--------------------|-----------|
| GoU Development | 1,275,079 |
| External Financing | 0 |
| NTR | 0 |

QUARTER 2: Cumulative Outputs and Expenditure by End of Quarter

Annual Planned Outputs

Cumulative Outputs Achieved by End
of Quarter (Quantity and Location)

Cumulative Expenditures made by the End of the Quarter to
Deliver Cumulative Outputs

UShs Thousand

Vote Function: 0149 Policy, Planning and Support Services

Development Projects

Project 0076 Support for Institutional Development

Output: 01 49 04 Monitoring and evaluating the activities of the sector

Mentoring & technical support provided on development of Agricultural sector Institutions

Regular monitoring and supervision of project activities carried out in Agricultural sector institutions and DLGs.

Comprehensive inventory of existing sector assets, infrastructure, tools and equipments carried out.

MAAIF offices in Entebbe mantained

Facilitated mentoring and technical support supervision in 17 District Local Governments of Namutumba, Budaka, Bukwo, Bulambuli, Kween, Kapchorwa, Apac, Otuke, Pader, Dokolo, Gulu Bushenyi, Rukungiri, Ntungamo, Kyenjojo Mbarara and Amuru

Facilitated follow up of transfers of personnel files for Decentralised Agricultural Sector staff in DLGs of Sheema, Mitooma, Kanungu, Lyantonde, Mbirizi, and Lwengo.

Carried out inventory exercise in District Local Governments of Mubende, Kyenjojo, Kibaale, Fort portal, Luwero, Nakasongola, Nakaseke, Wakiso Kamwenge Kyegegwa Mukono and Kiryandongo

Facilitated mentoring and technical support supervision in 13 District Local Governments of Busia, Tororo, Budaka, Manafwa, Iganga, Butaleja, Kamuli, Kaliro, Luuka, Bugiri, Namayingo, Mayuge and Buyende

Facilitated follow up of transfers of personnel files for Decentralised

Agricultural Sector staff in DLGs of Apac, Lira, Kitugum, Nebbi, Gulu, Nwoya, Arua and Masindi

Carried out inventory exercise in District Local Governments of Masindi, Bulisa, Hoima, Kiboga, Kyankwanzi, Kaliro, Luuka, Bugiri Namayingo, Buyende, Kiboga, Kibaale, Amolator, Apac, oyam, Kole, Lira, and Dokolo

Reasons for Variation in performance

N/A

 Item
 Spent

 211103 Allowances
 18,172

 227001 Travel inland
 31,385

 227004 Fuel, Lubricants and Oils
 17,596

 228001 Maintenance - Civil
 32,031

QUARTER 2: Cumulative Outputs and Expenditure by End of Quarter

| Annual Planned Outputs | Cumulative Outputs Achieved by End | d Cumulative Expenditures made by the End of the Quarter to | |
|------------------------|---|---|---------------|
| | of Quarter (Quantity and Location) | Deliver Cumulative Outputs | UShs Thousand |

Vote Function: 0149 Policy, Planning and Support Services

Development Projects

Project 0076 Support for Institutional Development

| Total | 99,185 |
|--------------------|--------|
| GoU Development | 99,185 |
| External Financing | 0 |
| NTR | 0 |

Output: 01 49 07 Monitoring & Evaluation of commodity approach activities in the sector

Chinese techinical experts to fast track the production, value addition and reseach on priority commodities facilitated.

Carried out training of staff on production value Addition and Research trainingThe experts at Njeru Stock Farm.

Carried out training of staff on production value Addition and Research at Masindi.

Carried out training of staff on production value Addition and Research at Kabale.

Carried out training of staff on production value Addition and Research at Budaka.

Paid rent for the seven Chinese Experts

Item Spent 211103 Allowances 18,200 223001 Property Expenses 65,960 223003 Rent - (Produced Assets) to private entities 40,000 227004 Fuel, Lubricants and Oils 18,796

Reasons for Variation in performance

N/A

| Total | 142,957 |
|--------------------|---------|
| GoU Development | 142,957 |
| External Financing | 0 |
| NTR | 0 |

Project 0092 Rural Electrification

Outputs Provided

Output: 01 49 01 Strategies, policies, plans and Guidelines

Support the implementation of the Community Projects in order to support the DSIP Non-ATAAS thematic area of enhancing production and productivity:

Marketing and production information developed through ICT Agricultural Content

Farmers and agribusinesses connected

One (01) feasibility Study of community priority projects was conducted in Masaka and Mubende regions. Major enterprises undertaken include; Tea Processing, Maize milling, and coffee processing. Preparations are underway for undertaking a cost benefit analysis of the selected enterprises. The following farms were identified and prioritized for electricity connection. They are already forwarded to REA. These include; Kabonero Farm in Mubende for maize milling, Kigoma Village

| Item | Spent |
|---|---------|
| 211103 Allowances | 33,498 |
| 221009 Welfare and Entertainment | 4,237 |
| 221011 Printing, Stationery, Photocopying and | 7,461 |
| Binding | |
| 227001 Travel inland | 103,564 |
| 227004 Fuel, Lubricants and Oils | 19,600 |
| 228002 Maintenance - Vehicles | 4,579 |

QUARTER 2: Cumulative Outputs and Expenditure by End of Quarter

Annual Planned Outputs

Cumulative Outputs Achieved by End of Quarter (Quantity and Location)

Cumulative Expenditures made by the End of the Quarter to Deliver Cumulative Outputs UShs Thousand

Vote Function: 0149 Policy, Planning and Support Services

Development Projects

Project 0092 Rural Electrification

to the grid to address prog. 2 of the DSIP, Non-ATAAS

"Market Access and Value Addition"

Farm for Poultry and Maize Mill in Kyankwanzi,

Caritas MADDO Masaka for coffee processing, Kaweeri Coffee Farmers' Alliance for Coffee and Tea processing in Mubende.

Annual, semi annual and quarterly activity reports made.

Two consultative meetings with key stakeholders, District Local Government Staff and Farmers' representatives in the Districts of Wakiso, Masaka, Mpigi, Gomba and Rakai to discuss on the strategy of developing an ICT supported agricultural information and marketing platform were conducted.

Lyingo and Bukungu Landing Sites in Buyende District and Mugarama and Kagwara Landing sites in Sereere District were visited on Lake Kyoga, while Ntoroko in Ntoroko District and Wanseko in Buliisa District were visited on Lake Albert. On all landing sites they had more than 786 boats which justified the need for power supply to maintain cold chain and reduce post harvest losses.

One field visit was conducted in two legs to the Eastern districts of Namutumba and Kapchorwa, and Western districts of Mbarara and Bushenyi via Central Districts of Wakiso, Mubende and Rakai.

With the help of solar energy, Farmers in Kapchorwa Commercial Farmers' Association. "and Namutumba District Farmers' Association are using appropriate technologies of post harvest handling in drying maize, Soya, beans, and Orange Fresh potatoes.

Ruhiira Millenium Village in Mbarara and Greenfield Diary Processing Plant were visited and Most cooling plants and Grain Mills in Mbarara and Bushenyi either as cooperative societies or individual dealers have benefited from hydro electric power from the Muzizi Dam, there by controlling post harvest losses of livestock (Dairy) and crops (Maize, Cassava). Some producers are using electricity for threshing of commodities e.g. Maize and Ground nuts.

QUARTER 2: Cumulative Outputs and Expenditure by End of Quarter

Annual Planned Outputs

Cumulative Outputs Achieved by End of Quarter (Quantity and Location)

Cumulative Expenditures made by the End of the Quarter to Deliver Cumulative Outputs UShs Thousand

Vote Function: 0149 Policy, Planning and Support Services

Development Projects

Project 0092 Rural Electrification

Two (02) field trips were conducted in Acholi, Lango and Karamoja regions. Districts visited were, Agago, in Acholi region, otuke and Alebtong in Lango region and Abim and Napak in Karamoja Region. Major enterprises assessed included; Cassava, rice production and processing, beans, and Dairy processing.

Held consultations with District staff and stakeholders in the Districts of Mityana, Mubende, Mpigi and Wakiso and discussed appropriate and convenient means of disseminating information regarding extension, research findings, markets, outbreak of pests and diseases, guides on production/processing or marketing of identified enterprises, standards, regulations, etc.

Undertook field verification visits to the districts of jinja, Buyende, Bugiri, and Namayingo where SAtelite plants have been established. Post harvest losses in grains have been controlled and new milling factories are yet to be put in place.

Four (04) field visit was conducted by MAAIF staff who carried out an evaluation of the impact of rural energy on the control of post harvest losses. The districts visited included Kamuli and Namutumba for maize and rice in Eastern, Rubirizi, Isingiro, and Bushenyi for Bananas and Dairy in Western and Buhweju and Kabale for Tea. Farmers have benefited from government by being supplied with Milking machines, coolers, Tea factories, etc.

Reasons for Variation in performance

N/A

 Total
 172,939

 GoU Development
 172,939

 External Financing
 0

 NTR
 0

Spent

12,376

Vote: 010 Ministry of Agriculture, Animal & Fisheries mplete

QUARTER 2: Cumulative Outputs and Expenditure by End of Quarter

Annual Planned Outputs

Cumulative Outputs Achieved by End of Quarter (Quantity and Location)

Cumulative Expenditures made by the End of the Quarter to Deliver Cumulative Outputs

UShs Thousand

Vote Function: 0149 Policy, Planning and Support Services

Development Projects

Project 0092 Rural Electrification

Output: 01 49 02 Administration, HRD and Accounting

Contracts for the project staff renewed

Staff salaries/ remunerations paid for 12 months

Recruitment of Staff to monitor farm/power/energy initiatives on farms and other agricultural enterprises undertaken

Reasons for Variation in performance

N/A

Contract staff paid all their salaries and allowances for the first and second 2111 quarter. Tem

211102 Contract Staff Salaries (Incl. Casuals, Temporary)

Temporary)
221012 Small Office Equipment 3,092
222003 Information and communications technology 809

 Total
 16,277

 GoU Development
 16,277

 External Financing
 0

 NTR
 0

Output: 01 49 04 Monitoring and evaluating the activities of the sector

Monitoring and evaluation of the agricultural enterprises conducted.

Supervision of Power for Government Farms and Fish landing sites conducted, focusing on Market Access and value addition in the DSIP Non-ATAAS One field visit was undertaken in Wakiso District to evaluate three (03) of the nine (09) Farms which are going to benefit in the PREPS connection to the grid in the 2nd phase of ERT. The farms visited include Pearl Agro investments Farm, Mwebesa Farm, Rwaguma Farm – Bulumbu Trading Centre. All the farms evaluated are due to be implanted by REA under ERT II

Process of Procurement of four (04) Computers, UPS and two(02) printers is in progress

Two verification exercises were conducted on Landing sites of Namoni, Bwonda, Kaza, Bugoto in Mayuge District and Lugala, Busiro, gorofa and Mayebe in Namayingo District. Along Kyoga Region, Kibuye and Rwampanga were visited in Nakasongola District with 420 boats. On all landing sites they had more than 1000 boats which justified the need for power supply to maintain cold chain and reduce post harvest losses.

 Item
 Spent

 211103 Allowances
 84,887

 222003 Information and communications technology (ICT)
 28,532

 225001 Consultancy Services- Short term
 31,618

 227001 Travel inland
 37,592

Reasons for Variation in performance

N/A

QUARTER 2: Cumulative Outputs and Expenditure by End of Quarter

Annual Planned Outputs

Cumulative Outputs Achieved by End of Quarter (Quantity and Location)

Cumulative Expenditures made by the End of the Quarter to
Deliver Cumulative Outputs

UShs Thousand

Vote Function: 0149 Policy, Planning and Support Services

Development Projects

Project 0092 Rural Electrification

 Total
 182,629

 GoU Development
 182,629

 External Financing
 0

 NTR
 0

Project 0094 Supervision, Monitoring and Evaluation

Outputs Provided

Output: 01 49 01 Strategies, policies, plans and Guidelines

Production and Marketing Grant Guidelines for FY 2013/14 reviewed and disseminated to districts.

Non-ATAAS Synthesis reports distributed to all the districts

The Agriculture Sector M&E system reviewed in line with the priorities outlined in the ATAAS PAD and Non-ATAAS Synthesis Report and sector indicators revised accordingly.

Agriculture Sector Working Group monitoring activities supported

Support political supervision of NAADS and other MAAIF agencies at the centre and in local governments.

Production and Marketing Grant
Guidelines for FY 2014/15 reviewed,
and discussed in the Local Government
consultative Budget workshops.

Item
211103 Allowances
227001 Travel inland

Non-ATAAS Synthesis reports distributed to all the districts iof Mbale, Budaka, Tororo, Iganga, Jinja, Kamuli, Mayuge, Butaleija, Bukedeya, Busia and Soroti.

The Agriculture Sector M&E system reviewed in line with the priorities outlined in the ATAAS PAD and Non-ATAAS Synthesis Report and sector indicators revised accordingly in preparation for the 2014/15 BFP and in the medium term.

Agriculture Sector Working Group monitoring activities supported in Eastern Region.

Supported political supervision of NAADS and other MAAIF agencies at the centre and in local governments in Eastern Uganda.

Commodity approach mornitoring framework reviewed and instruments tasted in the Districts through verification of PMG and NAADS districts perfmance reports in Western and eastern regions.

Non-ATAAS Synthesis reports distributed to all the districts of Mbarara, Bushenyi, ntungamo, Lyantonde, Isingiro, Masaka, Sembabule, rakai and Kasese,

Agriculture Sector Working Group monitoring activities supported in Western Region.
 Item
 Spent

 211103 Allowances
 30,947

 227001 Travel inland
 48,473

 227004 Fuel, Lubricants and Oils
 5,370

QUARTER 2: Cumulative Outputs and Expenditure by End of Quarter

Cumulative Outputs Achieved by End Cumulative Expenditures made by the End of the Quarter to **Annual Planned Outputs** of Quarter (Quantity and Location) **Deliver Cumulative Outputs** UShs Thousand

Vote Function: 0149 Policy, Planning and Support Services

Development Projects

Project 0094 Supervision, Monitoring and Evaluation

Supported political supervision of NAADS and other MAAIF agencies at the centre and in local governments in Mid Western Uganda..

Reasons for Variation in performance

| Total | 85,790 |
|--------------------|--------|
| GoU Development | 85,790 |
| External Financing | 0 |
| NTR | 0 |

Output: 01 49 02 Administration, HRD and Accounting

Contracts for the 4 project staff renewed and staff emoluments paid. 4 contract staff salaries paid.

211102 Contract Staff Salaries (Incl. Casuals,

Spent 10,966

Short trainings in M&E for MAAIF staff undertaken in Nairobi.

Temporary)

221003 Staff Training

13,570

Short trainings in GIS for MAAIF

staff undertaken

Reasons for Variation in performance

N/A

| Total | 24,535 |
|--------------------|--------|
| GoU Development | 24,535 |
| External Financing | 0 |
| NTR | 0 |

Output: 01 49 07 Monitoring & Evaluation of commodity approach activities in the sector

Support commodity based political mobilisation, supervision and monitoring of the activities of MAAIF, DDA, NAADS, NARO NAGRIC&DB, COCTU, UCDA, and CDO with emphasis to production and processing of Maize, beans, cassava, fruits, rice, bananas, beef, diary products, coffee, and tea to promote Bona Bagagawale.

Undertake technical monitoring and evaluation of activities of the agriculture sector with use of the new performance indicators in the revised DSIP.

Supported political mobilisation, supervision and monitoring of the activities of MAAIF, NAADS, DDA, UCDA, CDO NARO, NAGRIC&DB and other Semiautonomous agencies with specific empasis to cotton in Eastern Uganda, tea in Rwenzori sub region, UCDA - coffee activities in the Elgon region. Fisheries activities in kalangala, Dairy and Beef activities in Western Uganda.

Supervised animal sub sector activities in the cattle coridal districts (impact

| Item | Spent |
|---|---------|
| 211103 Allowances | 34,445 |
| 221002 Workshops and Seminars | 29,276 |
| 225001 Consultancy Services- Short term | 35,869 |
| 227001 Travel inland | 153,173 |
| 227004 Fuel, Lubricants and Oils | 12,531 |

QUARTER 2: Cumulative Outputs and Expenditure by End of Quarter

Cumulative Outputs Achieved by End Cumulative Expenditures made by the End of the Quarter to **Annual Planned Outputs** of Quarter (Quantity and Location) **Deliver Cumulative Outputs** UShs Thousand

Vote Function: 0149 Policy, Planning and Support Services

Development Projects

Project 0094 Supervision, Monitoring and Evaluation

Write and produce Agriculture Sector Quarterly and Annual Budget

performance reports for FY 2013/2014

assesment of the NLPIP project).

Undertake quarterly M&E field visits on water for production in Lwengo, Nakasongola, and Wakiso to assess the utilisation of the Heavy duty earth moving equipment from the Japanese Government.

TEA/ COCOA PROJECT

The following activities were monitored Rwampala tea project in Mbarara, Cocoa growing activities in Jinja, Mayuge and Buyikwe

COTTON DEVELOPMENT

AUTHORITY

The Agency activities were monitored in the following local government Gulu, Kitgum, and Mbale

COFFEE DEVELOPMENT

AUTHORITY

The Agency activities were monitored in the following local government Kyenjojo, Nebbi, Maracha, Arua, Zombo, Gulu, Kiboga, Kibale and Nakaseke

FISHERIES DEVELOPMENT

The project activities were monitored in the following districts Gulu, Mbale, Mityana, Kibale, Nakasongola and Kasese

Reasons for Variation in performance

N/A

Total 270,295 270,295 GoU Development External Financing 0 NTR 0

Project 1008 Plan for National Agriculture Statistics

Capital Purchases

Output: 01 4976 Purchase of Office and ICT Equipment, including Software

| QUARTER 2: Cun | nulative Outputs a | and Expenditure b | y End of Quarter |
|-----------------------|--------------------|--------------------------|------------------|
|-----------------------|--------------------|--------------------------|------------------|

| Annual Planned Outputs | Cumulative Outputs Achieved by End | Cumulative Expenditures made by the End of the | Quarter to |
|------------------------|---|---|---------------|
| • | of Quarter (Quantity and Location) | Deliver Cumulative Outputs | UShs Thousand |

Vote Function: 0149 Policy, Planning and Support Services

Development Projects

Project 1008 Plan for National Agriculture Statistics

Establish a Food and Agricultural Statistics Databank

Procurement of data bank equipment ongoing

1tem231005 Machinery and equipment

Spent 31,327

Purchase assorted computer hardware and software material for data colletion and analysis.

A consignment of Databank equipment procured and installed in MAAIF:

One set of Databank software and hardware procured at MAAIF

Reasons for Variation in performance

N/A

| Total | 31,327 |
|--------------------|--------|
| GoU Development | 31,327 |
| External Financing | 0 |
| NTR | 0 |

Output: 01 4978 Purchase of Office and Residential Furniture and Fittings

Procure 24 computers, 24 Backup UPS and 24 Printers for LG Statistics Units (Production and Marketing)

Assorted furniture for the Statistics Unit procured

Item 231006 Furniture and fittings (Depreciation)

Spent 32,719

Procurement process for more furniture ongoing

Reasons for Variation in performance

N/A

| Total | 32,719 |
|--------------------|--------|
| GoU Development | 32,719 |
| External Financing | 0 |
| NTR | 0 |

Outputs Provided

Output: 01 4901 Strategies, policies, plans and Guidelines

Crop Production Data collected and processed

Data on crop, livestock and fisheries collected selected in Local Governments. The districts covered were:
Kanungu, Kabale, Mitooma, Sheema, Mbarara, Isingiro, Masaka, Lyantonde, Sembabule, Mpigi, Rakai, Kyanwanzi, Hoima, Buliisa, masindi, kibaale, luwero and Nakaseke.

| Item | Spent |
|---|--------|
| 211103 Allowances | 31,327 |
| 221001 Advertising and Public Relations | 3,133 |
| 221002 Workshops and Seminars | 13,784 |
| 221009 Welfare and Entertainment | 3,133 |
| 221011 Printing, Stationery, Photocopying and Binding | 6,265 |
| 227001 Travel inland | 5,046 |

QUARTER 2: Cumulative Outputs and Expenditure by End of Quarter

| Annual Planned Outputs | Cumulative Outputs Achieved by End | Cumulative Expenditures made by the End of the | Quarter to |
|------------------------|---|--|---------------|
| • | of Quarter (Quantity and Location) | Deliver Cumulative Outputs | UShs Thousand |

Vote Function: 0149 Policy, Planning and Support Services

Development Projects

Project 1008 Plan for National Agriculture Statistics

Consultative meetings held in the districts of masindi, kibaale, luwero and Nakaseke, Nakasongola and inventory agricultural statistics infrastructure appraised.

Collection of administrative data from the 6 data collection zones and agencies by 14 statisticians undertaken

Consultative meetings on Food and Agricultural Statistics System held with district officers in the Local Governments

 227002 Travel abroad
 15,664

 227004 Fuel, Lubricants and Oils
 15,664

 228002 Maintenance - Vehicles
 6,265

Reasons for Variation in performance

N/A

| Total | 100,280 |
|--------------------|---------|
| GoU Development | 100,280 |
| External Financing | 0 |
| NTR | 0 |

Output: 01 49 02 Administration, HRD and Accounting

Build agricultural statistical capacity

Training central and local government district staff involved in the collection, analysis, and dissemination of agricultural statistics Terms of reference developed and procurement process initiated for training government staff involved in the collection, analysis and dissemination of Agricultural Statistics

Payment of 5 contract staff salaries undertaken

| Item | Spent |
|--|--------|
| 211102 Contract Staff Salaries (Incl. Casuals, | 23,835 |
| Temporary) | |
| 221003 Staff Training | 16,290 |
| 221008 Computer supplies and Information | 18,796 |
| Technology (IT) | |

Reasons for Variation in performance

N/A

| Total | 58,921 |
|--------------------|--------|
| GoU Development | 58,921 |
| External Financing | 0 |
| NTR | 0 |

Output: 01 49 04 Monitoring and evaluating the activities of the sector

QUARTER 2: Cumulative Outputs and Expenditure by End of Quarter

| Annual Planned Outputs | Cumulative Outputs Achieved by End | Cumulative Expenditures made by the End of the | Quarter to |
|------------------------|---|---|---------------|
| - | of Quarter (Quantity and Location) | Deliver Cumulative Outputs | UShs Thousand |

Vote Function: 0149 Policy, Planning and Support Services

Development Projects

Project 1008 Plan for National Agriculture Statistics

Monitoring and Evaluation assessments to 80 selected LGs to ensure effective and efficient implementation of sector programs.

Monitoring and technical support for Data collection activities in 50 LGs

Hosting of MAAIF website and official emails.

MAAIF Website Data Collection,

cleaning and uploads. Procurement of the services of MIS Consultant.

carried out in 18 LGs; Soroti, Kumi, Ngora, Lira, Gulu, Oyam, Kole, Mbale, Sironko, Kapchorwa, Bulambuli, Mityana, Mubende, Kyenjojo, Kabarole, Budaka, Namutumba, Pallisa and Busia

Procurement process of computer supplies and ICT equipment initiated

Monitoring and evaluation assessments carried out in 9 LGs; Iganga, Mayuge, Bugiri, Kiryandongo, Masindi, Hoima, Buyende, Kaliro and Kamuli

Procurement process initiated for Printing of 1,000 copies of statistical abstract 2013

Spent 211103 Allowances 21,905 221008 Computer supplies and Information 10,548 Technology (IT) 15,664 221011 Printing, Stationery, Photocopying and 222003 Information and communications technology 13,333 (ICT)

Reasons for Variation in performance

N/A

| Total | 61,451 |
|--------------------|--------|
| GoU Development | 61,451 |
| External Financing | 0 |
| NTR | 0 |
| | |

Project 1010 Agriculture Production, Marketing & Regulation

Capital Purchases

Output: 01 4976 Purchase of Office and ICT Equipment, including Software

Assorted Itand communication equipment for collection of Food and Agricultural Information in Mbarara, Bunagana, Mpondwe, Bibia, Malaba, Busia, Entebbe and Kampala MAAIF office for Institutional Development (Programme 4 of DSIP)

The procurement process for assorted IT equipment and computers ongoing

231005 Machinery and equipment

Spent 12.010

Reasons for Variation in performance

I/A

| Total | 12,010 |
|--------------------|--------|
| GoU Development | 12,010 |
| External Financing | 0 |
| NTR | 0 |

UShs Thousand

Vote: 010 Ministry of Agriculture, Animal & Fisheries mplete

QUARTER 2: Cumulative Outputs and Expenditure by End of Quarter

Cumulative Outputs Achieved by End Cumulative Expenditures made by the End of the Quarter to **Annual Planned Outputs** of Quarter (Quantity and Location) **Deliver Cumulative Outputs**

Vote Function: 0149 Policy, Planning and Support Services

Development Projects

Project 1010 Agriculture Production, Marketing & Regulation

Outputs Provided

Output: 01 4901 Strategies, policies, plans and Guidelines

Agricultural Finance Access Enhancement mechanism (National Agricultural Weather Index Insurance products) developed place per DSIP non ATAAS Cpt 1.4. at MAAIF Hqrs

Quarterly & Annual food balance sheets, food security alerts and updates, Food security map developed and disseminated countrywide and COMESA Portal (DSIP Prog. 1).

COMESA Regional Market and Policy information for Maize, Rice, Beans and other commodities; collected & disseminated at MAAIF Hqs to increase exports.

Accreditation Body of the Commodity Inputs dealers and suppliers developed and productivity & production increased per DSIP at MAAIF Hqs

WTO & Regional meetings attended & 4 quarterly bulletins on Regional and international agricultural Market/ trade Produced & exports promoted.

- •One WII product called Kungula Agrinsurance was developed for insuring crops and livestock risks.
- •A task force to develop Agriculture Weather Insurance financing strategy was formulated.
- •Quarterly National Food Balance Sheet was developed,
- •Food security alerts were updated onto the portal, and disseminated,
- •Food security maps are being developed.
- •One Food and Agricultural Marketing Information System Centre was earmarked for establishment at Kabarole town/municipal council.
- •COMESA FAMIS portal was updated to facilitate e- business in commodity trade.
- •The last batch of 60 Agro dealers and their agents were mobilized and trained. •The agro inputs network was

developed for the small scale farmers in Kasese and surrounding districts.

Project coordinator attended COMCEC project Cycle Management training in Turkey and three (3) projects have been developed and submitted for funding.

Inland travels for project supervision, monitoring and information dissemination were carried out in the several districts.

Ministry and Project staff were facilitated to carry out various activities- data collection and supervision, monitoring, supervision and office activities in Kampala, Entebbe and field.

Meetings and consultations of bankers, insurance, farmers and other stakeholders were held to promote Agricultural Finance Access Enhancement mechanism (National Agricultural Weather Index Insurance

| Item | Spent |
|--|--------|
| 211103 Allowances | 16,917 |
| 221001 Advertising and Public Relations | 9,711 |
| 221002 Workshops and Seminars | 32,069 |
| 221005 Hire of Venue (chairs, projector, etc) | 2,706 |
| 221011 Printing, Stationery, Photocopying and Binding | 8,469 |
| 222003 Information and communications technology (ICT) | 40,615 |
| 227001 Travel inland | 26,952 |
| 227002 Travel abroad | 5,777 |

QUARTER 2: Cumulative Outputs and Expenditure by End of Quarter

| Annual Planned Outputs | Cumulative Outputs Achieved by End | Cumulative Expenditures made by the End of the | Quarter to |
|------------------------|---|--|---------------|
| • | of Quarter (Quantity and Location) | Deliver Cumulative Outputs | UShs Thousand |

Vote Function: 0149 Policy, Planning and Support Services

Development Projects

Project 1010 Agriculture Production, Marketing & Regulation

products)

- •Quarterly food balance sheet was established.
- •Food security alerts and updates were released and disseminated onto the COMESA portal.

Reasons for Variation in performance

N/A

N/A

| Total | 143,216 |
|--------------------|---------|
| GoU Development | 143,216 |
| External Financing | 0 |
| NTR | 0 |

Output: 01 49 02 Administration, HRD and Accounting

One annual 4 quarterly and regular activity and accountability reports, Staff salaries and allowances paid in Kampala MAAIF Hqs for improved Institutional & service delivery (Progm 4 of DSIP)

Reasons for Variation in performance

Project staff salaries and allowances were paid to facilitate project activities and production of reports Item
211102 Contract Staff Salaries (Incl. Casuals, Temporary)

221008 Computer supplies and Information

Technology (IT)
225001 Consultancy Services- Short term

6,667

Spent

16,365

11,640

 Total
 34,671

 GoU Development
 34,671

 External Financing
 0

 NTR
 0

Project 1085 MAAIF Coordination/U Growth

Outputs Provided

Output: 01 4901 Strategies, policies, plans and Guidelines

Support the drafting and dissemination of PMG implementation guidelines for FY 2013/14 to the Production Departments of Districts

Support the implementation of the "Next Steps" Chapter of the Non-ATAAS Synthesis Report and the ATAAS PAD and PIM by supporting production of bankable project proposals for acquisition of Budget

PMG implementation guidelines for FY 2014/15 drafted and discussed; and distributed to the Production Departments of Districts during the 2014/15 Budget consultative workshops.

Supported the production of bankable project proposals for Beans, Rice, Maize and Fish for acquisition of Budget support to implement the Non-ATAAS phase of the DSIP and the

| Item | Spent |
|--|--------|
| 211103 Allowances | 62,654 |
| 221002 Workshops and Seminars | 31,327 |
| 221008 Computer supplies and Information | 12,277 |
| Technology (IT) | |
| 227004 Fuel, Lubricants and Oils | 18,212 |
| 228002 Maintenance - Vehicles | 7,518 |

QUARTER 2: Cumulative Outputs and Expenditure by End of Quarter

Annual Planned Outputs

Cumulative Outputs Achieved by End of Quarter (Quantity and Location)

Cumulative Expenditures made by the End of the Quarter to Deliver Cumulative Outputs UShs Thousand

Vote Function: 0149 Policy, Planning and Support Services

Development Projects

Project 1085 MAAIF Coordination/U Growth

support to implement the Sector DSIP

commodity approach strategy.

ATAAS PIM implementation supervised at the Centre and in the districts

Supervised the implementation of ATTAS at zonal revel in Rwebitaba, and Mbarara.

Activities of the Public Sector Agriculture Support Component (PSAS) of the U-Growth project supervised/supported. Coordinated the activities to lead to the formation of the U Growth 2 Project with the other stakeholders.

Supported the production of bankable project proposals for Cluster Development project and the Livestock Resilience Project to close the DSIP funding gap

Supervised the implementation of ATAAS at zonall level in Bulindi, and Jinja.

Coordinated the activities to lead to the formation of the U Growth 2 Project with the other stakeholders.

Reasons for Variation in performance

N/A

| Total | 131,989 |
|--------------------|---------|
| GoU Development | 131,989 |
| External Financing | 0 |
| NTR | 0 |

Output: 01 49 02 Administration, HRD and Accounting

Staff provided internal and foreign trainning in Crop, Livestock, fisheries production, Policy analysis, planning, monitoring and Evaluation.

Salaries of M&E Officers techinical contract staff paid.

Three MAAIF officers trained in Denmark in "Meeting the MDGs: Result based management for sustainable development 11th to 22nd February 2013 & 6th to 17th May 2013"

Organised the new training modules for MAAIF staff under the Danida Fellowship Centre - The courses will commence in March 2014

Salaries for 3 M&E officers paid

Reasons for Variation in performance

N/A

ItemSpent211102 Contract Staff Salaries (Incl. Casuals,
Temporary)17,206221003 Staff Training18,504

Total

35,710

QUARTER 2: Cumulative Outputs and Expenditure by End of Quarter

| Annual Planned Outputs | Cumulative Outputs Achieved by End | Cumulative Expenditures made by the End of the Quarter to | |
|------------------------|---|---|---------------|
| - | of Quarter (Quantity and Location) | Deliver Cumulative Outputs | UShs Thousand |

Vote Function: 0149 Policy, Planning and Support Services

Development Projects

Project 1085 MAAIF Coordination/U Growth

GoU Development35,710External Financing0NTR0

Output: 01 4906 Institutional Development In Agricultural Sector

Organise the Agriculture Sector Review Activities for Year ending 2012/13

Inter ministerial Committee on Commodity Approach supervision and monitoring activities supported.(ring fenced budget item for M&E Core Working Group) Facilitated organisation meetings for the Joint Agriculture Sector Review Activities for Year ending 2012/13

Techinical Committees on Commodity Approach for Rice, Tea, and roots/tubers supervision and monitoring activities facilitated. Supported.

Facilitated activities of the Joint Agriculture Sector Review fielld activities and 2 day workshop successfully facilitated/organised in November 2013

Technical Committees on Commodity Approach for Beaf, Dairy, supervision activities facilitated. ItemSpent221006 Commissions and related charges61,899281401 Rental – non produced assets400,000

Reasons for Variation in performance

N/A

 Total
 461,899

 GoU Development
 461,899

 External Financing
 0

 NTR
 0

Output: 01 49 07 Monitoring & Evaluation of commodity approach activities in the sector

District Agriculture programs i.e NAADS district activities and Production and Marketing Grant (PMG) activities by districts effectively monitored.

Sector Working Group monitoring activities supported

Monitor activities of the Rural Transport Infrastructure Component of the U-Growth project

Monitor activities of the Agro Business Initiative (aBi-TRUST) component of the U-Growth Project. Offered technical support to budgeting and budget execution in the Production departments of the following districts: Lwengo, Bukomansimbi, Kapchorwa, Bulambuli, Koboko, Moyo, Kibale, Mityana, Kiboga, Mubende, Kamwenge, Kyanjojo Lyantonde, Sembabure, Kibuku, Sironko, Mbarara, Bushenyi, Ntungamo, Isingiro, Nakaseke, Kiryandongo, Zombo, Arua, Jinja, Kamuli,Buikwe, Mayuge, Serere, Soroti, Bukedea,

Kumi, Namutumba,Mukono,Kaliro,Kyankwan zi,Nakasongola, Yumbe,Adjumani,

 Item
 Spent

 225001 Consultancy Services- Short term
 30,861

 227001 Travel inland
 126,561

 227002 Travel abroad
 15,664

 227004 Fuel, Lubricants and Oils
 15,065

 228002 Maintenance - Vehicles
 507

QUARTER 2: Cumulative Outputs and Expenditure by End of Quarter

Annual Planned Outputs

Cumulative Outputs Achieved by End
of Quarter (Quantity and Location)

Cumulative Expenditures made by the End of the Quarter to
Deliver Cumulative Outputs

UShs Thousand

Vote Function: 0149 Policy, Planning and Support Services

Development Projects

Project 1085 MAAIF Coordination/U Growth

Commodity approach activities monitored. Database mantained

Kabarole, Kasese, Luwero, Kanungu, Rukungiri ,Nebbi, Maracha ,Wakiso, Kayunga, Gulu, Nwoya, Mpigi, Butambala,Kalungu,Gomba,Mayuge,Ji nja,Mbale,Budaka,Manafa,Butaleja,Am uriu and Kitgum

Offered technical support in budgeting and budget execution of the following ZARDI'SNASARI in Serere

Offered technical support to budgeting and budget execution to NARO and in the implementation of the ATAAS and EAAP

Offered technical support to budgeting and budget execution to DDA and UCDA in the implementation of the commodity approach

Reasons for Variation in performance

N/A

| Total | 188,657 |
|--------------------|---------|
| GoU Development | 188,657 |
| External Financing | 0 |
| NTR | 0 |

Project 1266 Support to Agro processing & marketing of agricultural Product Projects

Outputs Provided

Output: 01 4903 Improving Value addition and market Access

Increased agricultural commercialisation and agribusiness development among actors in the targeted value chains (Maize, Rice, Citrus and Pineapples)

Enhanced institutional capacity to facilitate scaling up of rural based agricultural commercialization

1 field visit to make initial contacts with district offices in preparation for feasibility studies undertaken. The visit to the districts resulted into identification of key stakeholders in the local communities. The project technical team agreed with LG to; work with vibrant farmers' producer organizations, cooperatives , agro processors and distributors of rice, maize and oranges .

It was agreed that trade linkages with key stakeholders will be established within local communities of Kasese, Kabarole, Kibaale, Masindi, Iganga, Mbale, Kapchorwa, Soroti.

District officials in the production and marketing department of the above

| Item | Spent |
|---|---------|
| 211103 Allowances | 53,194 |
| 221002 Workshops and Seminars | 61,630 |
| 221003 Staff Training | 10,358 |
| 221008 Computer supplies and Information Technology (IT) | 12,597 |
| 224001 Medical and Agricultural supplies | 160,000 |
| 227001 Travel inland | 57,193 |
| 227004 Fuel, Lubricants and Oils | 13,194 |

QUARTER 2: Cumulative Outputs and Expenditure by End of Quarter

Annual Planned Outputs

Cumulative Outputs Achieved by End
of Quarter (Quantity and Location)

Cumulative Expenditures made by the End of the Quarter to
Deliver Cumulative Outputs

UShs Thousand

Vote Function: 0149 Policy, Planning and Support Services

Development Projects

Project 1266 Support to Agro processing & marketing of agricultural Product Projects

local gov'ts were visited, and sensitized about the project objectives, activities, desired outputs as well as the scope.

Procurement process of furniture (4 office chairs and 2 tables) was initiated. Funds were encumbered and the Procurement committee is in the process of sourcing a supplier.

Various capacity needs were indentified among stakeholders. However, the following were the priority training needs;

- -Farmer group dynamics
- -Market oriented pdn
- -Post harvest handling techniques
- -Value chain development
- -Entrepreneurship.

Reasons for Variation in performance

N/A

 Total
 368,167

 GoU Development
 90,167

 External Financing
 278,000

 NTR
 0

Project 1267 Construction of Ministry of Agriculture, Animal Industry & Fisheries Headquaters

Capital Purchases

Output: 01 4972 Government Buildings and Administrative Infrastructure

Finalise designs and Initiate construction of MAAIF new head quarters in Kampala.

Four design Inception Phase consultative meetings held

Item 231001 Non Residential buildings (Depreciation)

Spent 52,510

Reasons for Variation in performance

N/A

 Total
 52,510

 GoU Development
 52,510

 External Financing
 0

 NTR
 0

QUARTER 2: Cumulative Outputs and Expenditure by End of Quarter

| Annual Planned Outputs | Cumulative Outputs Achieved by End of Quarter (Quantity and Location) | Cumulative Expenditures made by the End of the Quarter to Deliver Cumulative Outputs UShs Thousand | |
|-------------------------------|---|---|------------|
| | | GRAND TOTAL | 44,275,478 |
| | | Wage Recurrent | 2,170,905 |
| | | Non Wage Recurrent | 10,646,230 |
| | | ${\it GoU Development}$ | 16,152,371 |
| | | External Financing | 15,305,973 |
| | | NTR | 0 |

QUARTER 2: Outputs and Expenditure in Quarter

| Outputs Planned in Quarter | Actual Outputs Achieved in Quarter | Expenditures incurred in the Quarter to deliver outputs |
|----------------------------|------------------------------------|---|
| | | UShs Thousand |

Vote Function: 0101 Crops

Recurrent Programmes

Programme 02 Directorate of Crop Resources

Outputs Provided

Output: 01 01 01 Policies, laws, guidelines, plans and strategies

Drafting/Review of policies/strategies/plans/standards for Crop Production, Crop Protection and Farm Development supervised in Kampala and Eastern Region with emphasis on maize, beans, rice, cassava, banana, fruits, tea and coffee

Variety Release Committee and the National Seed Certification Service activities supported in Kampala and Northern Uganda

Irrigation and agricultural mechanization programmes and activities in Western Uganda Supervised and monitored

Supervised drafting/review of Policies/Strategies/plans/Standards for Crop Production, Crop Protection and Farm Development in Kampala and central region with emphasis on Maize, beans, rice, cassava, bananas, fruits, tea and coffee Variety Release Committee and the National Seed Certification Service Activities supported in Kampala and Western Uganda

Irrigation and agricultural mechanisation programs and activities supervised in Eastern Uganda

Spent 5,181 211101 General Staff Salaries 221002 Workshops and Seminars 214 1,503 221005 Hire of Venue (chairs, projector, etc) 227004 Fuel, Lubricants and Oils 250 520 228002 Maintenance - Vehicles 7,661 228004 Maintenance - Other

Reasons for Variation in performance

N/A

| Total | 15,329 |
|--------------------|--------|
| Wage Recurrent | 5,181 |
| Non Wage Recurrent | 10,148 |
| NTR | 0 |

Output: 01 01 07 Promotion of Production & Productivity of priority commodities

Crop sub-sector promotion programmes/projects/activities with emphasis on priority commodities supervised in Northern Uganda.

World Food day held in a selected district

Supervised Crop subsector promotion programs/projects/activities with emphasis on priority commodities

Agricultural trade show held in Jinja

supervised in central Uganda

Facilitated preparations for world food day celebrations in Serere District

Spent 24,220 211103 Allowances 714 221011 Printing, Stationery, Photocopying and Binding 6.369 227001 Travel inland 2,004

227004 Fuel, Lubricants and Oils

Reasons for Variation in performance

N/A

| Total | 33,306 |
|----------------|--------|
| Wage Recurrent | 0 |

| QUARTER 2: Ou | tputs and Exp | penditure in (| Quarter |
|----------------------|---------------|----------------|---------|
|----------------------|---------------|----------------|---------|

| Outputs Planned in Quarter | Actual Outputs Achieved in Quarter | Expenditures incurred in the Quarter to deliver outputs |
|----------------------------|------------------------------------|---|
| | | UShs Thousand |

Vote Function: 0101 Crops

Recurrent Programmes

Programme 02 Directorate of Crop Resources

Non Wage Recurrent 33,306 NTR

Output: 01 01 08 Increased value addition of priority commodities

Primary processing and value addition promotion activities for priority crop commodities supported, supervised and monitored in Northern Uganda.

Primary processing and value addition promotion activities for priority crop commodities supported, supervised and monitored in Central Uganda

Item Spent 7.462 211103 Allowances 27,551 227001 Travel inland 4,200 227004 Fuel, Lubricants and Oils 1,044 228002 Maintenance - Vehicles

Reasons for Variation in performance

N/A

| Total | 40,257 |
|--------------------|--------|
| Wage Recurrent | 0 |
| Non Wage Recurrent | 40,257 |
| NTR | 0 |

Programme 03 Farm Development

Outputs Funded

policies

Output: 01 01 52 Provision for PMA Secretariat

Database of activities in the Sector undertaken by Non-State Actors

N/A

Item

Spent 278,000

Review of new project proposals for compliance to DSIP

agriculture and agriculture supportive

Support review and analysis of

Continue support to operationalization of the Food and Nutrition policy,

Strengthen SAKSS-Uganda node

strategies and law

Agriculture trends and outlook report

Update database of DSIP investments

Bulletins/ Policy

briefs produced and disseminated

Reports on 4 value chain studies (Beans, Cassava, Goats and Poultry)

Support FY 2014/2015 Budget Process

264101 Contributions to Autonomous Institutions 264102 Contributions to Autonomous Institutions 220,410 (Wage Subventions)

| QUARTER | 2: Out | puts and | Expenditure | in (| Quarter |
|----------------|--------|----------|--------------------|------|---------|
|----------------|--------|----------|--------------------|------|---------|

| Outputs Planned in Quarter | Actual Outputs Achieved in Quarter | Expenditures incurred in the Quarter to deliver outputs |
|----------------------------|------------------------------------|---|
| | | UShs Thousand |

Vote Function: 0101 Crops

Recurrent Programmes

Programme 03 Farm Development

Annual progress report on DSIP implementation

MAAIF annual report for 2012 produced.

Reasons for Variation in performance

No report provided

| Total | 498,410 |
|--------------------|---------|
| Wage Recurrent | 0 |
| Non Wage Recurrent | 498,410 |
| NTR | 0 |

Outputs Provided

Output: 01 01 01 Policies, laws, guidelines, plans and strategies

| Final Draft Irrigation policy submitted | | Item | Spent |
|---|---|---|--------|
| to TPM, HQ. | Draft policy discussed at Inter | 211101 General Staff Salaries | 75,962 |
| D 634 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 | ministerial Technical Committee for | 211103 Allowances | 2,579 |
| Draft Mechanization policy submitted to TPM, HQ. | Water for Production HQs. | 221002 Workshops and Seminars | 3,671 |
| 10 11 11, 11 2. | Draft Mechanization policy finalized, HQ. | 221005 Hire of Venue (chairs, projector, etc) | 1,951 |
| Government programmes and projects supervised in Iganga, Kamuli and Kaliro, Apac Oyam and Gulu districts. | | 221011 Printing, Stationery, Photocopying and | 16,391 |
| | | Binding | |
| | | 227002 Travel abroad | 1,751 |
| | | 227004 Fuel, Lubricants and Oils | 2,505 |
| | Government programmes and projects supervised in Kaliro, Kamuli, Iganga, Apac, Oyam and Gulu districts. | 228002 Maintenance - Vehicles | 767 |

Reasons for Variation in performance

N/A

| Total | 105,577 |
|--------------------|---------|
| Wage Recurrent | 75,962 |
| Non Wage Recurrent | 29,615 |
| NTR | 0 |

Output: 01 01 03 Crop production technology promotion

| 6 demonstrations on irrigation and water harvesting technologies undertaken in Kibaale, Serere, Ngora, Mbale and Tororo districts | 6 irrigation and water harvesting demonstrations technically supported and promoted in the districts of kibanda, Serere, Ngora, Mbaarara and | Item 211103 Allowances 213001 Medical expenses (To employees) | Spent 4,278 17,533 |
|--|---|--|---------------------------|
| 3 sustainable land management technologies promoted and | Tororo | 221002 Workshops and Seminars 221009 Welfare and Entertainment 225001 Consultancy Services- Short term | 17,862 601 11,083 |
| dissemination capacity developed in | 3 sustainable land management | | |

| QUARTER 2: | Outputs and Ex | xpenditure in (| Quarter |
|-------------------|----------------|-----------------|---------|
|-------------------|----------------|-----------------|---------|

| Outputs Planned in Quarter | Actual Outputs Achieved in Quarter | Expenditures incurred in the Quarter to deliver | outputs UShs Thousand |
|--|---|---|------------------------|
| Vote Function: 0101 Crops | • | | |
| Recurrent Programmes | | | |
| Programme 03 Farm Developm | nent ent | | |
| districts of Isingiro, Buhweju, | technologies promoted and | 227001 Travel inland | 16,261 |
| Kabalore and Kabale. | disseminated in Isingiro, babalore, | 227002 Travel abroad | 14,477 |
| | Kabale and Buhweju | 227004 Fuel, Lubricants and Oils | 14,277 |
| Tractor make tests and equipment | | 228002 Maintenance - Vehicles | 2,259 |
| conducted at Soroti. | 1tractor makes and other agricultural Machinery tested at Soroti | 228003 Maintenance – Machinery, Equipment & Furniture | 55,793 |
| 6 technical backstopping visits done in | • | | |
| Masaka,Nakaseke, Mbarara, , Isingiro, Kasese, Mitooma districts. | 6 technical backstopping visits on WfAP, Irrigation, mechanizations, SLM and farm planning activities undertaken in the districts of Masaka, | | |
| Technical meetings on farm planning, mechanization, water harvesting and small scale irrigation conducted in | Nakaseke, Mbarara, Isingiro, Kasesse and Mitoma | | |
| districts of Masindi, Kyenjojo, Kisoro, Bundubujo and Kabale | 2 international and regional on IGARD and Kagera TAMP workshops attended | | |

Training manuals on farm planning, water harvesting and small scale

irrigation developed

Reasons for Variation in performance

N/A

| Total | 154,423 |
|--------------------|---------|
| Wage Recurrent | 0 |
| Non Wage Recurrent | 154,423 |
| NTR | 0 |

Programme 04 Crop Protection Department

Outputs Provided

Output: $01\,01\,01\,Policies$, laws, guidelines, plans and strategies

| Engage cabinet and Parliament on the | Plant Variety Protection Law/ Bill | Item | Spent |
|--|--|---|---------|
| Plant Variety Protection Bill | passed by Parliament into Law. | 211101 General Staff Salaries | 178,745 |
| B 1 18 1 B 18 | Awaiting assent by HE | 211103 Allowances | 6,510 |
| Develop and disseminate Regulations on the Plant Variety Protection Bill | Plant Protection Health Bill finalized | 221002 Workshops and Seminars | 2,100 |
| on the Flant Variety Frotection Bin | and resubmitted to Parliament for | 221008 Computer supplies and Information | 333 |
| Engage Cabinet and Parliament on | consideration | Technology (IT) | |
| Plant Protection Health Bill | | 221011 Printing, Stationery, Photocopying and | 9,565 |
| Develop and disseminate Regulations on the Plant Protection Health Bill | Fertilizer Policy adopted by MAAIF TPM, awaiting approval by Cabinet | Binding | 12.570 |
| on the Flant Protection Health Bin | 11 W, awaiting approval by Cabinet | 227001 Travel inland | 12,570 |
| Print Regulations under Agricultural | Fertilizer Regulations approved by | 227002 Travel abroad | 9,041 |
| Chemicals Control Act, 2006 and | MAAIF TPM; awaiting gazetting | 228001 Maintenance - Civil | 4,221 |
| gazette | Consultative process completed, on | | |
| 1 Regional Dissemination Workshop Conducted in Western(Mbarara) | National Fertilizer Strategy presented and adopted by TPM. Awaiting submission to Cabinet for approval | | |

QUARTER 2: Outputs and Expenditure in Quarter

| Outputs Planned in Quarter | Actual Outputs Achieved in Quarter | Expenditures incurred in the Quarter to deliver outputs |
|----------------------------|------------------------------------|---|
| | | UShs Thousand |

Vote Function: 0101 Crops

Recurrent Programmes

Programme 04 Crop Protection Department

Print Regulations under seed and Plant Act 2006 and Gazette

1 Regional Dissemination Workshop Conducted in Northern (Lira)

1 Inspectors' Consultative meeting held on Draft Standard Operating Procedures at Namalere

Trip to the EAC Headquarters for Harmonization Conducted

Print 1000 Copies of the Fertilizer Policy

1 TPM meeting to approve Fertilizer Regulations

2 consultative workshops on the Fertilizer Strategy held at Kampala.

Reasons for Variation in performance

N/A

Pesticide Registration and Control Regulations drafted

Pesticide Application equipment and Protective gear Regulations drafted Fertilizer Regulations concluded; due for printing

Trained 40 Inspectors on 5 SOPs; viz

- •Export Inspection
- •Field Inspection for plants for Planting
- •Handling Non Compliance
- •Sampling Procedures
- •Pest Reporting

| Total | 223,085 |
|--------------------|---------|
| Wage Recurrent | 178,745 |
| Non Wage Recurrent | 44,340 |
| NTR | 0 |

Output: $01\,01\,02$ Quality Assurance systems along the value chain

2,500 Phytosanitary Certificates issued for Consignments of exports of (Flowers, Fruits and Vegetables, Coffee, Tea, Tobacco, Cocoa, Simsim, Pulses, Spices (with emphasis to certification of Maize, beans, cassava, rice, banana, coffee, Tea seeds/plantlets)

200 Import Permits issued after a Pest Risk Analysis (with emphasis to certification of Maize, beans, cassava, rice, banana, coffee, Tea seeds/plantlets

3Seed factories Inspected for Compliance

50 Seed Stockists Inspected

1ACB and 2 ACCTC meeting conducted

7,160 Phytosanitary Certificates issued after Inspections for Coffee, Tobacco, Tea, Cotton, Sesame, Pallets, Fruits and Vegetables, cocoa, Spices, Cotton Cakes, cut flowers, and other plants

83 form X issues for materials of unknown health status for herbs, soil samples, Research materials (seedlings, Plants and Seeds)

219 Import permits issued after PRA for Plants, Grain seeds, Fruits and Vegetables, Tubers, carrots, husks, grass, seedlings, and Poles

6 Inspections conducted on the quality of certified seed

3500 MT seed Certified

Variety Testing Conducted through

| Item | Spent |
|---|--------|
| 211103 Allowances | 9,099 |
| 221008 Computer supplies and Information Technology (IT) | 1,347 |
| 221011 Printing, Stationery, Photocopying and | 5,341 |
| Binding | |
| 224001 Medical and Agricultural supplies | 11,354 |
| 227001 Travel inland | 14,513 |
| 228002 Maintenance - Vehicles | 7,673 |
| | |

QUARTER 2: Outputs and Expenditure in Quarter

| Outputs Planned in Quarter | Actual Outputs Achieved in Quarter | Expenditures incurred in the Quarter to deliver outputs |
|----------------------------|------------------------------------|---|
| | | UShs Thousand |

Vote Function: 0101 Crops

Recurrent Programmes

Programme 04 Crop Protection Department

DUS and NPT for 2 candidate Varieties

- 1 Variety Release Committee (VRC) meetings conducted
- 1 GMO (Cotton, WEMA Maize Banana, cassava) Confined field trials Inspected

Assorted Laboratory Consumables purchased for the laboratories (Seeds, Pesticide, Plant Diagnostic Laboratories, GMO, Molecular Diagnosis)

Reasons for Variation in performance

N/A

| Total | 49,326 |
|--------------------|--------|
| Wage Recurrent | 0 |
| Non Wage Recurrent | 49,326 |
| NTR | 0 |

Output: 01 01 04 Crop pest and disease control measures

Technical back up to the districts to control crop epidemic pests and diseases implemented

20 Staff trained in the control of epidemic pests and diseases like BBW, Coffee Leaf Rust, CBSD, Armyworm, Quelea Birds, coffee Twig Borer in Mbarara

2,500 litres of assorted pesticides and 25Spray Pumps procured and distributed to the crop pests and diseases affected districts for emergency control Technically supported 17 Districts affected by Maize Lethal Necrosis, Coffee Leaf Rust, Maize Stalk Borer with 3,255 litres of Cypermethrin 5% EC, 4,829 litres of Dimethoate 40 EC, and 2,244 litres of Tebuconazole 250 g/l. The Districts were: Mbale, Bulambuli, Kapchorwa, Bududa, Sironko, Manafwa, Bukwo, Kween, Kasesese, Kabale, Arua, Zombo, Iganga, Kumi, Bukedea, Masindi and Kiryandongo Technically backstopped districts of Serere, and Soroti with 300 litres of Cypermethrin 5%EC to control Sweet Potato Caterpillars

Trained 60 Staff (Inspectors, DAOs, Farmers, Extension Workers) from 6 Districts of Buikwe, Mukono, Kayunga, Mpigi, Luwero, Nakasongolaon Control of Fruit Fly

10 Mobile Plant Clinics equipped,

40 Plant Clinic Staff trained in operationalisation of Plant Clinics

120 District Staff trained on various aspects of control of pests and diseases in Bananas, Coffee, Tea, Rice,

| Item | Spent |
|---|--------|
| 221002 Workshops and Seminars | 5,933 |
| 221011 Printing, Stationery, Photocopying and | 4,952 |
| Binding | |
| 224001 Medical and Agricultural supplies | 11,229 |
| 227004 Fuel, Lubricants and Oils | 3,293 |

QUARTER 2: Outputs and Expenditure in Quarter

| Outputs Planned in Quarter | Actual Outputs Achieved in Quarter | Expenditures incurred in the Quarter to deliver outputs | |
|----------------------------|------------------------------------|---|--|
| | | UShs Thousand | |

Vote Function: 0101 Crops

Recurrent Programmes

Programme 04 Crop Protection Department

Maize, Beans, Irish Potatoes, Cassava, and Fruits

60 MAAIF Staff trained on control of Pests and diseases in Bananas, Coffee, Tea, Rice, Maize, Beans, Irish Potatoes, Cassava, and Fruits

Supported 74 mobile plant clinics to remain operational

Reasons for Variation in performance

N/A

| Total | 25,408 |
|--------------------|--------|
| Wage Recurrent | 0 |
| Non Wage Recurrent | 25,408 |
| NTR | 0 |

Output: $01\,01\,09$ Control of pest and diseases in priority commodities

3,000 Farmers trained on Control of Coffee Leaf Rust in the districts that received inputs of Mbale, Manafwa, Bududa, Sironko, Bulambuli, Kapchorwa, Bukwo and Kween ,Kabale, Kabarole, Kasese, Bundibugyo, Arua and Zombo

15 District Local Governments mobilized and sensitized on formulation and benefits of Ordinances /Bye Laws in control of BBW

Information disseminated on Control of BBW to the 15 affected districts(Radio Talk Shows, Radio Spot Messages Newspaper articles)

300 Extension agents/ NAADS TTS trained on Control of BBW 15,000 farmers trained on the Control of BBW

15Mother gardens established for provision of disease free planting materials in the 60 affected districts

BBW Steering and Technical Committees on the Control of BBW facilitated

5 Field Inspection trips conducted to

Districts supported with more 2,244 litres of Tebuconazole to demonstrate on control of Coffee Leaf Rust . The Districts were; Mbale, Manafwa, Bududa, Sironko, Bulambuli, Kapchorwa, Bukwo and Kween ,Kabale, Kabarole, Kasese, Bundibugyo, Arua and Zombo

1.9 billion disbursed to 41 Districts and they embarked on mobilization and training on BBW Control

Consultations on National Fertilizer Strategy concluded

Procurement process for 300 Soil Testing Kits on-going

Conducted surveillance and technical backstopping visits to the districts of Bulambuli and Kween on Quelea Birds; Bulambuli, Mbale, Iganga, Kumi, Soroti, Bukedea, Kapchorwa, Manafwa, and Sironko on Maize Lethal Necrosis Disease (MLND); Iganga, Bugiri, Budaka, Tororo, Pallisa, Busia, Sironko, Kumi, Bukedea, Ngora, and Mbale on effectiveness of Strigaway Maize i.e the use of Imazapyr treated Maize Seed on control of Striga weed

| Item | Spent |
|--|--------|
| 221001 Advertising and Public Relations | 23,432 |
| 221003 Staff Training | 48,326 |
| 224001 Medical and Agricultural supplies | 64,714 |
| 227001 Travel inland | 21,467 |

QUARTER 2: Outputs and Expenditure in Quarter

| Outputs Planned in Quarter | Actual Outputs Achieved in Quarter | Expenditures incurred in the Quarter to deliver outputs |
|----------------------------|------------------------------------|---|
| | | UShs Thousand |

Vote Function: 0101 Crops

Recurrent Programmes

Programme 04 Crop Protection Department

each of the Mother Gardens for the NARO selected clones resistant to CMVD and CBSD

150 Farmers trained and sensitized in the 20 CBSD and CMVD affected districts

50 District Staff from 5 affected districts trained in Cassava disease identification, spread and control

5 Field Inspection visits conducted to the Cassava Mother Gardens participating in production of cassava planting materials

150 Soil Testing Kits procured

750 Technology Transfer Agents (TTAs) and Extension Staff on the recommendations trained

750 Starter Kits (Pack= 1.25 kgs DAP+ UREA+ Seed) procured for demonstrations

Credit guarantee fund provided for Importers

5Importers trained on the use of the Credit Guarantee fund

Logistical Support to Fertilizer Development Council (FMDC) and Fertilizer Market Development Unit(FMDU)

Agricultural Chemicals Board (ACB) and Crop Protection in the interim 250,000

100,000

1 Computer procured for Headquarters 1 Process Server for the EAPIC Portal serviced, maintained 1Computerised Seed Label System Installed and maintained 7,500 20 Office Tables 50 Chairs for Offices at Headquarters and Border Posts Procured

Reasons for Variation in performance

| Outputs Planned in Quarter | Actual Outputs Achieved in Quarter | Expenditures incurred in the Quarter to deliver outputs | |
|----------------------------|------------------------------------|---|--|
| | | UShs Thousand | |

Vote Function: 0101 Crops

Recurrent Programmes

Programme 04 Crop Protection Department

N/A

| Total 15 | 7,940 |
|-----------------|-------|
| ge Recurrent | 0 |
| ge Recurrent 15 | 7,940 |
| NTR | 0 |

Programme 05 Crop Production Department

Outputs Provided

Output: 01 01 01 Policies, laws, guidelines, plans and strategies

| Draft tea policy reviewed and | Draft tea policy reviewed and | Item | Spent |
|---|---|---|--------|
| submitted to TPM for approval in | submitted to TPM for approval in | 211101 General Staff Salaries | 44,488 |
| Kampala. | Kampala. | 211103 Allowances | 5,241 |
| Cocoa strategy drafted in Kampala | Cocoa strategy drafted in Kampala. | 221002 Workshops and Seminars | 13,168 |
| cocou strategy drarted in Famipaia | cocou strategy drafted in Trainpaid. | 221011 Printing, Stationery, Photocopying and | 200 |
| Fruit tree nursery standards finalized in | Fruit tree nursery standards finalized in | Binding | |
| Kampala. | Kampala. | | |
| | 01 Public Private for promotion of | | |

banana juice processing initiated in

Kampala

Reasons for Variation in performance

N/A

| Total | 63,097 |
|--------------------|--------|
| Wage Recurrent | 44,488 |
| Non Wage Recurrent | 18,609 |
| MTD | 0 |

Output: 01 01 05 Food and nutrition security

| Food and nutrition security extension | Food and nutrition security extension | nem | Speni |
|---------------------------------------|---------------------------------------|----------------------------------|-------|
| manual developed in Kampala. | manual developed in Kampala. | 211103 Allowances | 5,822 |
| | | 221002 Workshops and Seminars | 4,966 |
| Reasons for Variation in performance | | 227004 Fuel, Lubricants and Oils | 3,618 |
| N/A | | 228002 Maintenance - Vehicles | 385 |

| Total | 14,790 |
|--------------------|--------|
| Wage Recurrent | 0 |
| Non Wage Recurrent | 14,790 |
| NTR | 0 |

Output: 01 01 06 Increased value addition in the sector

| QUARTER | 2: Out | puts and | Expenditure | in (| Quarter |
|----------------|--------|----------|--------------------|------|---------|
|----------------|--------|----------|--------------------|------|---------|

| Outputs Planned in Quarter | Actual Outputs Achieved in Quarter | Expenditures incurred in the Quarter to deliver outputs | |
|----------------------------|------------------------------------|---|--|
| | | UShs Thousand | |

Vote Function: 0101 Crops

Recurrent Programmes

Programme 05 Crop Production Department

01 Public Private for promotion of banana juice processing initiated in Kampala

01 Public Private for promotion of banana juice processing initiated in Kampala
 Item
 Spent

 211103 Allowances
 2,684

 227001 Travel inland
 3,010

 227004 Fuel, Lubricants and Oils
 1,503

Reasons for Variation in performance

N/A

| Total | 7,197 |
|--------------------|-------|
| Wage Recurrent | 0 |
| Non Wage Recurrent | 7,197 |
| NTR | 0 |

Output: 01 01 07 Promotion of Production & Productivity of priority commodities

Banana handbook developed in Kampala

Performance of priority crop commodities supervised and monitored on Good Agricultural practices (GAP); promoting use of good quality seed and planting materials, agronomy and yield enhancing practices, post harvest and primary processing technologies and quality assurance of produce, mobilizing farmers and traders into marketing groups in Western Uganda in Eastern Uganda

Established, and maintain Farmer Field schools in the commodity clusters.

Build capacity of staff through collaboration and participation in regional and international workshop, exhibitions and other activities.

30 TOTs trained GAP for priority crop commodities in Central Uganda

Maize manual printed in Kampala and disseminated to Local Governments.

Performance of priority crop commodities supervised and monitored in Western and Northern Uganda.

Banana mother gardens established in Kiryandongo district for the Bududa settlers as Farmer Field Schools (FFS).

Procure banana suckers to establish mothers gardens for the Bududa settlers in Kiryandongo district

Citrus and mango seedlings procured to establish mothers gardens in two (02)of the cattle corridor as fruit Farmer Field Schools (FFS)

| Item | Spent |
|---|--------|
| 211103 Allowances | 25,647 |
| 221002 Workshops and Seminars | 2,300 |
| 221011 Printing, Stationery, Photocopying and | 3,010 |
| Binding | |
| 227001 Travel inland | 9,247 |
| 227004 Fuel, Lubricants and Oils | 17,839 |
| 228002 Maintenance - Vehicles | 1,020 |

Reasons for Variation in performance

N/A

 Total
 59,063

 Wage Recurrent
 0

 Non Wage Recurrent
 59,063

 NTR
 0

QUARTER 2: Outputs and Expenditure in Quarter

| Outputs Planned in Quarter | Actual Outputs Achieved in Quarter | Expenditures incurred in the Quarter to deliver outputs |
|----------------------------|------------------------------------|---|
| | | UShs Thousand |

Vote Function: 0101 Crops

Recurrent Programmes

Programme 05 Crop Production Department

Output: 01 01 08 Increased value addition of priority commodities

Primary processing and value addition initiatives for priority crop commodities supported, supervised and monitored in Northern Uganda

Establish and maintain Technology incubation centers along the commodity value chain in the commodity clusters in Northern Uganda

Capacity building of TOTs on quality standards of produce, bulking for group marketing and linking to formal markets and agro-processors in collaboration with other sect

Reasons for Variation in performance

N/A

Primary processing and value addition initiatives for priority crop commodities monitored in Northern Uganda.

Maize, bean and cassava commodity platform meetings held in Kampala.

Grain warehouses in Eastern and Western Uganda monitored to ensure quality.

| Item | Spent |
|----------------------------------|--------|
| 211103 Allowances | 6,360 |
| 227001 Travel inland | 20,367 |
| 227004 Fuel, Lubricants and Oils | 2,659 |
| 228002 Maintenance - Vehicles | 1,280 |

| Total | 30,666 |
|--------------------|--------|
| Wage Recurrent | 0 |
| Non Wage Recurrent | 30,666 |
| NTR | 0 |

Development Projects

Project 0104 Support for Tea Cocoa Seedlings

Outputs Provided

Output: $01\,01\,02$ Quality Assurance systems along the value chain

To monitor and validate the quality of 10,000 MT of cocoa beans destined for export using the cut-test in 3-ware houses in Bundibugyo and 3 in Kampala.

To hold 2 mobilization and sensitization farmers meetings on all issues of cocoa quality control in Mayuge district.

To monitor the quality of Made Tea from the 2 smallholder Tea factories of Mabale & Mpanga

The quality of cocoa beans for export in 3 ware houses in Bundibugyo and 3 in Kampala monitored and validated and a total of 10,900 MT for export inspected.

Mobilization and sensitization of Farmers on quality carried out in 2 meetings in Mayuge district attended by 110 participants.

Quality inspection of made Tea in Mabale and Mpanga Tea factories carried out.

| Item | Spent |
|---|--------|
| 211102 Contract Staff Salaries (Incl. Casuals, | 11,460 |
| Temporary) | |
| 211103 Allowances | 8,371 |
| 223003 Rent – (Produced Assets) to private entities | 5,333 |
| 225001 Consultancy Services- Short term | 7,815 |
| 227004 Fuel, Lubricants and Oils | 1,618 |
| 228004 Maintenance - Other | 21,582 |

Reasons for Variation in performance

N/A

| QUARTER 2: Outputs an | d Expenditure in Quarter |
|------------------------------|--------------------------|
|------------------------------|--------------------------|

| Outputs Planned in Quarter | Actual Outputs Achieved in Quarter | Expenditures incurred in the Quarter to deliver of | outputs UShs Thousand |
|---|--|--|--------------------------|
| Vote Function: 0101 Crops | | | |
| Development Projects | | | |
| Project 0104 Support for Tea C | Cocoa Seedlings | | |
| J 11 J | · · | Total | 56,181 |
| | | GoU Development | 56,181 |
| | | External Financing | 0 |
| | | NTR | 0 |
| Output: 01 01 03 Crop production tec | chnology promotion | | |
| | To increase on the area of cocoa | Item | Spen |
| | planted, a total 200,000 of cocoa | 211103 Allowances | 7,57 |
| | seedlings were procured and distributed to farmers in the districts of | 221011 Printing, Stationery, Photocopying and Binding | 4,33 |
| | Kibaale, Mpigi, Mukono, Luwero, | 224001 Medical and Agricultural supplies | 39,01 |
| | Bundibugyo, Kamuli, Mayuge and Luwuka. | 227001 Travel inland | 34,97 |
| | Dawaka. | 227004 Fuel, Lubricants and Oils | 7,333 |
| | The editing and review of the 2nd | 228002 Maintenance - Vehicles | 9,90 |
| | Draft of the Comprehensive Manual/Hand Book on Tea growing to guide extension officials in districts is in progress. | | |
| 3. To carry out capacity building on Tea growing for the district extension officials and private sector service providers in the new Tea growing districts of Buhwezu. | Assembling of the different sets of work and more photographing and graphic drawings from the field of the Comprehensive Cocoa Production Manual / Handbook continues. | | |
| 4. Mobilization and sensitization of new farmers on cocoa growing carried out in Bundibugyo, Kamwenge, Kibaale, Hoima, & Masindi districts. | Capacity building of district tea extension officials and tea private service providers in the new tea growing district of Buhweju Carried out Mobilization and sensitization meetings on cocoa were held in Kamuli (250 farmers), Luwuka (192) Mayuge (260) Iganga(160) Bukomansimbi/ Kalungu (90) | | |
| | Mobilization and sensitization on Tea growing carried out in Buhweju (216) District. | | |
| 6. To provide technical back-up | Technical back-up support was given to cocoa farmers on the best cocoa growing and production technologies in Mukono, Buikwe & Mubende Districts. | | |
| support to cocoa farmers on the best cocoa growing and production Technologies in Mukono, Buikwe & Mubende districts. | Technical back-up support was provided to Tea farmers on the best Tea growing and production technologies in Mubende | | |

7. Technical back-up support provided

QUARTER 2: Outputs and Expenditure in Quarter

| Outputs Planned in Quarter | Actual Outputs Achieved in Quarter | Expenditures incurred in the Quarter to deliver outputs |
|----------------------------|------------------------------------|---|
| | | UShs Thousand |

Vote Function: 0101 Crops

Development Projects

Project 0104 Support for Tea Cocoa Seedlings

to Tea farmers on the best Tea growing and production Technologies in Mubende .

8. To increase on the area of Cocoa planted by procuring and planting a total of 1,500,000 cocoa seedlings in all growing districts.

9. To undertake promotion of Tea growing on major Radio and TV stations in the major Tea growing districts of Bushenyi, Kanungu

Reasons for Variation in performance

N/A

| Total | 103,122 |
|--------------------|---------|
| GoU Development | 103,122 |
| External Financing | 0 |
| NTR | 0 |

Output: 01 01 06 Increased value addition in the sector

To hold the 1st Tea Industry platform meeting on Value addition and Quality.

The capacity of new Cocoa farmers was built on cocoa primary processing technologies, in Kamuli district attended by 152 Farmers.

1tem 211103 Allowances

Spent 3,196

- 3. To build capacity of new Cocoa farmers on Cocoa primary processing technologies in Hoima, district.
- 4. Carry out an exposure visit to Kericho Kenya Tea esearch Institute to under study the advanced Tea value addition technologies in use

| QUARTER 2: Outp | outs and Expend | liture in Quarter |
|------------------------|-----------------|-------------------|
|------------------------|-----------------|-------------------|

| Outputs Planned in Quarter | Actual Outputs Achieved in Quarter | Expenditures incurred in the Quarter to deliver outputs |
|----------------------------|------------------------------------|---|
| | | UShs Thousand |

Vote Function: 0101 Crops

Development Projects

Project 0104 Support for Tea Cocoa Seedlings

Reasons for Variation in performance

The Tea industry platform on value addition was not held.

| Total | 3,196 |
|--------------------|-------|
| GoU Development | 3,196 |
| External Financing | 0 |
| NTR | 0 |

Output: 01 01 07 Promotion of Production & Productivity of priority commodities

N/A

To procure and distribute 937,500 tea seedlings for distribution to major tea growing areas. Rwampara, Nebbi, Zombo, Buhwezu and Kisoro

Item 224001 Medical and Agricultural supplies

Spent 358,045

Reasons for Variation in performance

The Veterans of the Luwero Triangle Civilian Veterans Pilot Project of Kyenjojo zone, did not receive the Tea plantlets as planned. To be supplied in 3rd Quarter.

| Total | 358,045 |
|--------------------|---------|
| GoU Development | 358,045 |
| External Financing | 0 |
| NTR | 0 |

Project 0970 Crop disease and Pest Control

Capital Purchases

Output: 01 0172 Government Buildings and Administrative Infrastructure

1 Green House constructed at Namalere

2 Uniports procured and erected at Mutukula, Mpondwe for minilabs

Procurement process ongoing for assorted laboratory supplies and equipment for Kawanda and Namalere

Procuement process ongoing for 2 Green Houses/ Screen Houses Constructed at Namalere Item
231007 Other Fixed Assets (Depreciation)
281504 Monitoring, Supervision & Appraisal of capital works

Spent 80,000 2,932

Reasons for Variation in performance

N/A

| Total | 82,932 |
|--------------------|--------|
| GoU Development | 82,932 |
| External Financing | 0 |
| NTR | 0 |

| QUARTER 2: | Outputs and Ex | xpenditure in (| Quarter |
|-------------------|----------------|-----------------|---------|
|-------------------|----------------|-----------------|---------|

| Outputs Planned in Quarter | Actual Outputs Achieved in Quarter | Expenditures incurred in the Quarter to deliver outputs |
|----------------------------|------------------------------------|---|
| | | UShs Thousand |

Vote Function: 0101 Crops

Development Projects

Project 0970 Crop disease and Pest Control

Output: 01 0176 Purchase of Office and ICT Equipment, including Software

6 Computers and their accessories procured

1 Heavy Duty Photocopier procured for Namalere Laboratories

2 Local Area Networks Installed at Kawanda Seed Laboratory and Namalere (Plant Health Diagnostic and Pesticide Analytical Laboratories

Reasons for Variation in performance

N/A

procurement process ongoing for 1 Heavy Duty Photocopier for Namalere Laboratories and or instalation of 2 Local Area Networks at Kawanda Seed Laboratory and Namalere (Plant Health Diagnostic and Pesticide Analytical Laboratories

ItemSpent231005 Machinery and equipment33,336

 Total
 33,336

 GoU Development
 33,336

 External Financing
 0

 NTR
 0

Output: 01 0177 Purchase of Specialised Machinery & Equipment

Purchase of assorted Laboratory supplies and equipment for Kawanda and Namalere

Procurement process initiated for equipment for Diagnostic and Pesticide Analytical Laboratories and apparatus for Analytical Laboratory at Namalere ItemSpent231005 Machinery and equipment286,330

15 sets of protective gear procured for Inspectors

Purchase of assorted Laboratory supplies and equipment for Kawanda and Namalere

15 sets of protective gear procured for Inspectors

Diagnostic and pesticide analytical Laboratories equipped Apparatus for Analytical laboratory acquired at Namalere

1 High performance Liquid Chromatograph (HPLC) with Ultra Violet (UV) Detector with all its accessories including Computer Software and data Station procured and installed for Pesticides Residues and Mycotoxins analysis).

Procurement of fertilizer laboratory analytical equipment

Procuring and distributing soil testing

QUARTER 2: Outputs and Expenditure in Quarter

| Outputs Planned in Quarter | Actual Outputs Achieved in Quarter | Expenditures incurred in the Quarter to deliver outputs |
|----------------------------|------------------------------------|---|
| | | UShs Thousand |

Vote Function: 0101 Crops

Development Projects

Project 0970 Crop disease and Pest Control

kits to district production departments.

Reasons for Variation in performance

N/A

| Total | 286,330 |
|--------------------|---------|
| GoU Development | 286,330 |
| External Financing | 0 |
| NTR | 0 |

Output: 01 0178 Purchase of Office and Residential Furniture and Fittings

20 Office Tables 50 Chairs for Offices at Headquarters and Border Posts Procured Procurement process initiated for 20 Office Tables, 50 Chairs for Offices at Headquarters and Border Posts

Reasons for Variation in performance

N/A

| Total | 0 |
|--------------------|---|
| GoU Development | 0 |
| External Financing | 0 |
| NTR | 0 |

Outputs Provided

Output: 01 01 04 Crop pest and disease control measures

3 Mobile Plant clinics equipped Train 10 Plant Clinic staff, Namalere

40 District staff trained on various aspects on Control of Pests and diseases in Bananas, Coffee, Tea, Rice, Maize Beans, Irish Potatoes, Cassava, and Fruits; Mbarara (Western)

Assorted Pesticides, Traps and Spray pumps procured for demonstrations and emergency control. of Pests and diseases in Bananas, Coffee, Tea, Rice, Maize Beans, Irish Potatoes, Cassava, and Fruits Technically supported 17 Districts affected by Maize Lethal Necrosis, Coffee Leaf Rust, Maize Stalk Borer with 3,255 litres of Cypermethrin 5% EC, 4,829 litres of Dimethoate 40 EC, and 2,244 litres of Tebuconazole 250 g/l. The Districts were: Mbale, Bulambuli, Kapchorwa, Bududa, Sironko, Manafwa, Bukwo, Kween, Kasesese, Kabale, Arua, Zombo, Iganga, Kumi, Bukedea, Masindi and Kiryandongo Technically backstopped districts of Serere, and Soroti with 300 litres of Cypermethrin 5% EC to control Sweet Potato Caterpillars

Trained 60 Staff (Inspectors, DAOs, Farmers, Extension Workers) from 6 Districts of Buikwe, Mukono, Kayunga, Mpigi, Luwero, Nakasongolaon Control of Fruit Fly

10 Mobile Plant Clinics equipped,

| Item | Spent |
|--|--------|
| 211102 Contract Staff Salaries (Incl. Casuals, | 15,215 |
| Temporary) | |
| 212101 Social Security Contributions | 771 |
| 221002 Workshops and Seminars | 17,000 |
| 221003 Staff Training | 29,457 |
| 221009 Welfare and Entertainment | 6,633 |
| 221011 Printing, Stationery, Photocopying and | 3,496 |
| Binding | |
| 227001 Travel inland | 3,550 |
| 227004 Fuel, Lubricants and Oils | 9,230 |

QUARTER 2: Outputs and Expenditure in Quarter

| Outputs Planned in Quarter | Actual Outputs Achieved in Quarter | Expenditures incurred in the Quarter to deliver outputs |
|----------------------------|------------------------------------|---|
| | | UShs Thousand |

Vote Function: 0101 Crops

Development Projects

Project 0970 Crop disease and Pest Control

40 Plant Clinic Staff trained in operationalisation of Plant Clinics

120 District Staff trained on various aspects of control of pests and diseases in Bananas, Coffee, Tea, Rice, Maize, Beans, Irish Potatoes, Cassava, and Fruits

60 MAAIF Staff trained on control of Pests and diseases in Bananas, Coffee, Tea, Rice, Maize, Beans, Irish Potatoes, Cassava, and Fruits

Supported 74 mobile plant clinics to remain operational

Reasons for Variation in performance

Procurement process initiated for assorted Pesticides, Traps and Spray pumps procured for demonstrations and emergency control of pests and diseases in Bananas, Coffee, Tea, Rice, Maize Beans, Irish Potatoes, Cassava, and Fruits Pests and diseases affected districts for emergency control

| Total | 85,352 |
|--------------------|--------|
| GoU Development | 85,352 |
| External Financing | 0 |
| NTR | 0 |

Output: 01 01 09 Control of pest and diseases in priority commodities

Carry out field visits to 15 districts for surveillance and control of 5 pests and diseases in Bananas, Coffee, Tea, Rice, Maize Beans, Irish Potatoes, Cassava, and Fruits

.(outbreaks may occur in any part of the country

Ensure the distribution of quality maize, beans, rice, fruits and cassava seeds/plantlets through Conducting 8 field crop Inspections and Certification Districts supported with more 2,244 litres of Tebuconazole to demonstrate on control of Coffee Leaf Rust. The Districts were; Mbale, Manafwa, Bududa, Sironko, Bulambuli, Kapchorwa, Bukwo and Kween ,Kabale, Kabarole, Kasese, Bundibugyo, Arua and Zombo

1.9 billion disbursed to 41 Districts and they embarked on mobilization and training on BBW Control

Consultations on National Fertilizer Strategy concluded

Procurement process for 300 Soil Testing Kits on-going

Conducted surveillance and technical backstopping visits to the districts of Bulambuli and Kween on Quelea Birds; Bulambuli, Mbale, Iganga,
 Item
 Spent

 224001 Medical and Agricultural supplies
 78,111

 227001 Travel inland
 69,017

 227004 Fuel, Lubricants and Oils
 10,891

QUARTER 2: Outputs and Expenditure in Quarter

| Outputs Planned in Quarter | Actual Outputs Achieved in Quarter | Expenditures incurred in the Quarter to deliver outputs |
|----------------------------|------------------------------------|---|
| | | UShs Thousand |

Vote Function: 0101 Crops

Development Projects

Project 0970 Crop disease and Pest Control

Kumi, Soroti, Bukedea, Kapchorwa, Manafwa, and Sironko on Maize Lethal Necrosis Disease (MLND); Iganga, Bugiri, Budaka, Tororo, Pallisa, Busia, Sironko, Kumi, Bukedea, Ngora, and Mbale on effectiveness of Strigaway Maize i.e the use of Imazapyr treated Maize Seed on control of Striga weed

Reasons for Variation in performance

N/A

| Total | 158,019 |
|--------------------|---------|
| GoU Development | 158,019 |
| External Financing | 0 |
| NTR | 0 |

Project 1007 Improvement of Food Security in Cross Border dists

Outputs Provided

Output: $01\,01\,02$ Quality Assurance systems along the value chain

Stakeholder meetings for the potato, honey, and dairy value chains in Kabale and Kisoro

Stakeholder consultative workshops for fruit value chain in Kasese district.

Monitoring and supervision visits to Rubuguri to check on the progress in capacity building of dairy farmers in Rubuguri for increased milk production.

Monitoring and supervision visits to Nyarusiza, Bukimbiri, Muko and Kamuganguzi in Kisoro andKabale districts to check on collective marketing arrangements and benefits for potato stakeholders.

Monitoring and supervision visits to check on the production and productivity of fish farming in Kabale

Reasons for Variation in performance

N/A

1Monitoring and supervision report of the progress in capacity building of dairy farmers in Rubuguri for increased milk production.

1 Monitoring and supervision report on collective marketing arrangements and benefits for fruit farmers in Kasese produced

1 monitoring report on the knowledge and skills base of the Kisoro Bee keepers in comparison to the baseline and therefore, the value for money input by the FAO project produced.

1 Monitoring and supervision report on the production and productivity of fish Hatchery in Kabale undertaken.

| Item | Spent |
|---|-------|
| 211103 Allowances | 5,590 |
| 221001 Advertising and Public Relations | 503 |
| 221002 Workshops and Seminars | 3,673 |
| 221011 Printing, Stationery, Photocopying and Binding | 307 |
| 227002 Travel abroad | 1,856 |
| 227004 Fuel, Lubricants and Oils | 4,506 |
| 228002 Maintenance - Vehicles | 479 |

Total

16,914

| QUARTER 2: | Outputs and Ex | xpenditure in (| Quarter |
|-------------------|----------------|-----------------|---------|
|-------------------|----------------|-----------------|---------|

| Outputs Planned in Quarter | Actual Outputs Achieved in Quarter | Expenditures incurred in the Quarter to deliver outputs |
|----------------------------|------------------------------------|---|
| | | UShs Thousand |

Vote Function: 0101 Crops

Development Projects

Project 1007 Improvement of Food Security in Cross Border dists

N/A

GoU Development 16,914
External Financing 0
NTR 0

Project 1012 Integrated Production and Pest Management

Outputs Provided

Output: 01 01 05 Food and nutrition security

Draft guidelines for preparing nutritious and marketable banana products finalized. *Item* 211103 Allowances

227001 Travel inland

Spent 3,900 3,152

Reasons for Variation in performance

Draft guidelines of nutritious and marketable banana products were not produced. it was supposed to be contracted but no funds were available for a consultant to do this job.

 Total
 7,052

 GoU Development
 7,052

 External Financing
 0

 NTR
 0

Output: 01 01 07 Promotion of Production & Productivity of priority commodities

10,000 planting materials for establishing technology incubation centre's procured.

35 LG staff and Private service Providers trained in Banana Good Agricultural Practices and Climate risk mitigation strategies in Western Uganda.

Consultant to produce IEC materials hired.

The 5,000 tissue culture banana planting materials were successfully delivered to the districts of Ibanda, Bushenyi, Rubirizi, Mitooma and Rukungiri and the TICs were established.

Potential sites for technology incubation centers(TICs) in Masaka, Mukono, Buikwe, Kayunga, Jinja and Iganga were selected. In Mukono (Kyampisi, Nabbale, Kimenyedde, Nakisunga and Nagojje); In Masaka (Kabonera, Buwunga, Kyesiga and Mukungwe); In Jinja (Butagaya, Buwenge, Buyengo and Busedde); In Iganga (Nabitende, Nakigo, Nakalama, and Nambale) subcounties.

| Item | Spent |
|--|-------|
| 211103 Allowances | 2,045 |
| 224001 Medical and Agricultural supplies | 1,100 |
| 227004 Fuel, Lubricants and Oils | 1,100 |
| 228002 Maintenance - Vehicles | 324 |

Reasons for Variation in performance

N/A

Total 4,569
GoU Development 4,569
External Financing 0

| Outputs Planned in Quarter | Actual Outputs Achieved in Quarter | Expenditures incurred in the Quarter to deliver outputs |
|----------------------------|------------------------------------|---|
| | | UShs Thousand |

Vote Function: 0101 Crops

Development Projects

Project 1012 Integrated Production and Pest Management

NTR

0

Output: 01 01 08 Increased value addition of priority commodities

| Consultant hired. Draft Standards | N/A | Item | Spent |
|------------------------------------|-----|----------------------------------|-------|
| produced. | | 211103 Allowances | 6,259 |
| | | 227004 Fuel, Lubricants and Oils | 1,133 |
| Potential Ranana processing Public | | 228002 Maintenance - Vehicles | 696 |

Potential Banana processing Public Private Partnerships (PPP's) initiated in Central Uganda.

Reasons for Variation in performance

ToRs for drafting Standards/guidelines were not produced too due to insufficient funds released in the quarter, to convene the meeting with the proposed participants

| Total | 8,087 |
|--------------------|-------|
| GoU Development | 8,087 |
| External Financing | 0 |
| NTR | 0 |

Project 1170 Kabale Tea Factory

Outputs Provided

Output: 01 01 07 Promotion of Production & Productivity of priority commodities

| Consultative workshops/meeting on | N/A | Item | Spent |
|---|-----|---|---------|
| PPP Framework conducted, Kabale, | | 221002 Workshops and Seminars | 15,227 |
| HQ | | 221011 Printing, Stationery, Photocopying and Binding | 3,010 |
| 600,000 Quality tea plantlets procured and distributed, Kabale district | | 224001 Medical and Agricultural supplies | 297,087 |
| and distributed, reading district | | 227004 Fuel, Lubricants and Oils | 1,153 |

Specifications and quality assurance undertaken

520 tea farmers trained in improved tea husbandry practices

1 demonstration site established in Buhara S/C

Farmer's tea groups registered and trained in records keeping, savings and credit cooperatives

2 monitoring and review field visits meetings undertaken in Kabale

QUARTER 2: Outputs and Expenditure in Quarter

| Outputs Planned in Quarter | Actual Outputs Achieved in Quarter | Expenditures incurred in the Quarter to deliver outputs |
|----------------------------|------------------------------------|---|
| | | UShs Thousand |

Vote Function: 0101 Crops

Development Projects

Project 1170 Kabale Tea Factory

Reasons for Variation in performance

N/A

| Total | 316,478 |
|--------------------|---------|
| GoU Development | 316,478 |
| External Financing | 0 |
| NTR | 0 |

Project 1194 Labour Saving tech and mech for agricultral production enhancment

Capital Purchases

Output: 01 0172 Government Buildings and Administrative Infrastructure

Construct 10 small scale water harvesting/ irrigation structures for demonstration at district level. (ring fenced item) to promote food security at house hold level.

Detailed designs completed in all the 7 sites and actual Installation of 4 small scale irrigation and water harvesting sites completed in Nebbi, Maracha, Bulisa, Rubirizi and construction of the other 3 sites in Katakwi. serere and Namutumba are on-going

Frame work contracts for the 26 sites have been cleared by the Solicitor General

ItemSpent231007 Other Fixed Assets (Depreciation)187,484281504 Monitoring, Supervision & Appraisal of
capital works30,940

Reasons for Variation in performance

N/A

| Total | 218,424 |
|--------------------|---------|
| GoU Development | 218,424 |
| External Financing | 0 |
| NTR | 0 |

Output: 01 0177 Purchase of Specialised Machinery & Equipment

Purchase 5 tractors for distribution as grants to farmer groups engaged in the production of strategic commodities i.e Maize, beans, cassava, rice, bananas, coffee and Tea.

Procurement process for 12 tractors ongoing. Tractors to be delivered soon

Reasons for Variation in performance

N/A

Total 0

| QUARTER 2: | Outputs and Ex | xpenditure in Quartei | r |
|-------------------|-----------------------|-----------------------|---|
|-------------------|-----------------------|-----------------------|---|

| Outputs Planned in Quarter | Actual Outputs Achieved in Quarter | Expenditures incurred in the Quarter to deliver outputs |
|----------------------------|------------------------------------|---|
| | | UShs Thousand |

Vote Function: 0101 Crops

Development Projects

Project 1194 Labour Saving tech and mech for agricultral production enhancment

| GoU Development | 0 |
|--------------------|---|
| External Financing | 0 |
| NTR | 0 |

Output: 01 0179 Acquisition of Other Capital Assets

Procure fuel for oprating the equipment Pay allowances for equipment operators

Designs for water infrastructure developed,

Equipment deployed in districts of

Lwengo, Nakasongola and wakiso.

281504 Monitoring, Supervision & Appraisal of capital works

Spent 23,546

maintain the equipment

Designs for infrustructure to be dug by the heavy duty equipment made.

24 valley dams with a total of capacity of 93,000 cubic meters of water dug (constructed) I Lwengo, Nakasongola Wakiso, Bugiri, Mbarara and Isingiro

850 acres of bush cleared with the use of the heavy duty equipment

30 km of farm road developed in Lwengo Nakasongola and Wakiso 312301 Cultivated Assets 360,664

Reasons for Variation in performance

N/A

| Total | 384,210 |
|--------------------|---------|
| GoU Development | 384,210 |
| External Financing | 0 |
| NTR | 0 |

Outputs Provided

Output: 01 01 03 Crop production technology promotion

•Rehabilitation of Namalere structures to accommodate and an information, training,

Procure computers and IT equipment for Namalele

evaluation/testing and a referral workshop

·Carry out a national inventory of current agricultural machinery in use and those in the market

 Set national testing/evaluation standards

·Establish data on the status of the available repair and maintenance capacity in the country

Maintenance of irrigation schemes of Mubuku, Agoro and Doho facilitated, training of farmers on the scheme, maintenance of Doho, Agoro and mobuku initiated.

Tools for a national agricultural technologies inventory developed

Spent 211102 Contract Staff Salaries (Incl. Casuals, 127,143 Temporary) 1.000 211103 Allowances 95,729 228001 Maintenance - Civil 13,313 228003 Maintenance - Machinery, Equipment & Furniture 93,332 321416 Conditional transfers to Agric. Development. Centres

QUARTER 2: Outputs and Expenditure in Quarter

| Outputs Planned in Quarter | Actual Outputs Achieved in Quarter | Expenditures incurred in the Quarter to deliver outputs |
|----------------------------|------------------------------------|---|
| | | UShs Thousand |

Vote Function: 0101 Crops

Development Projects

Project 1194 Labour Saving tech and mech for agricultral production enhancment

- •Assess the existing capacity of the tech. institutions, identify the gaps and provide the assistance
- •Strengthen the training facilities especially the laboratory equipment, workshops and buildings
- •Strengthen the human resource for effective delivery of training services including curriculum review, strengthening and implementation
- •Build and strengthen the capacity of PPP extension workers to provide quality extension services & machinery supplies to provide appropriate agricultural equipment

Facilitate the mantainance of the rehabilitated irrigation schemes (Doho, Agoro, Mubuku) - subvention to Ocs

Reasons for Variation in performance

N/A

| Total | 330,518 |
|--------------------|---------|
| GoU Development | 330,518 |
| External Financing | 0 |
| NTR | 0 |

Output: 01 01 06 Increased value addition in the sector

Provide fuel for heavy duty machines

Provide allowances for operators of heavy duty equipmet

Undertake short term designs for irrigation structures

Reasons for Variation in performance

N/A

Fuel for the heavy duty earth moving equipment for water for agriculture production infrastructure provided in Lwengo, Nakasongola,Namalele, Mbarara, Bugiri and Isingiro. ItemSpent211103 Allowances10,145221011 Printing, Stationery, Photocopying and Binding1,554225001 Consultancy Services- Short term3,900

Total 15,599
GoU Development 15,599
External Financing 0
NTR 0

QUARTER 2: Outputs and Expenditure in Quarter

| Outputs Planned in Quarter | Actual Outputs Achieved in Quarter | Expenditures incurred in the Quarter to deliver outputs |
|----------------------------|------------------------------------|---|
| | | UShs Thousand |

Vote Function: 0101 Crops

Development Projects

Project 1194 Labour Saving tech and mech for agricultral production enhancment

Project 1195 Vegetable Oil Development Project-Phase 2

Output: 01 0171 Acquisition of Land by Government

- •Valuation by the chief government Valuer in Buvuma and Kalangala
- ·Negotiation with sellers in Buvuma and Kalangala
- •Verification of land by relevant stakeholders (Kalangala and Buvuma)
- Purchase of land in Buyuma and Kalangala
- Supervision by the land task force(Buvuma and Kalangala)
- ·Monthly meeting to coordinate land mobilization and purchase
- ·Sentisitation of committees on land laws and tenure system

328.6 hectares out of the identifield 404 Hectares were processed for payment. The remaining 75.4 hectares await verification. The land has a total of 262 tenants to be compensated

The land is located in Namatooke, Bukinarwa, Bukaali, Buwanzi and Kikongo villages

Disclosure and verification exercise carried out for the 320 hectares valued, report submitted for payment .The land has a total of 207 tenants and the compensation is worth Ushs. 2.7 billion.

The documentation is for Mugavu at Bubere 472, Nuwa mpembe 709 at lwolwe, Yowana Bukati 1,500 acres

Documentation is mainly searching for authenticity from the Land offices, processing the legal rights -letters of

316.5 hectares of land processed for payment by First land Consultants. The land processed is for Mugenyi Timothy, 12ha at Tome, Kasozi & Kisalira 83ha at Kisima/, Bukalabati, Elizabeth Komuwanda 162ha at Bukimera, Kagwa and others 59.5 ha at Mpolwe / kabubu. Valuation of the tenants

done awaits report approval from the Chief Government Valuer

261 hectares of public land at Busoba village identified, surveyed and tenants captured, awaits valuation

Held 20 land mobilization meetings and tenants negotiations in Bulima, Bubere, Lukoma, Banga, Bukime ra, Tome, Bugema, Bulondo, Bukinarwa, Namatooke, Buwanzi ,Kisima,Nsese,Kabubu, Mpolwe

Item Spent 281501 Environment Impact Assessment for Capital 665,544 Works

281504 Monitoring, Supervision & Appraisal of capital works

311101 Land

349 102

696,000

Land documentation process done for 4.069.2 acres.

Land in Lukoma -675 acres, Kalenzi & other in Butende -493 Acres, Kiyimba acreas at Nsese Babirve Jane 220 acres

Administration

QUARTER 2: Outputs and Expenditure in Quarter

| Outputs Planned in Quarter | Actual Outputs Achieved in Quarter | Expenditures incurred in the Quarter to deliver outputs |
|----------------------------|------------------------------------|---|
| | | UShs Thousand |

Vote Function: 0101 Crops

Development Projects

Project 1195 Vegetable Oil Development Project-Phase 2

Reasons for Variation in performance

Acquisition of Government land is a lengthy process

Total 1,710,647 GoU Development 349,102 External Financing 1,361,544 NTR 0

01 0172 Government Buildings and Administrative Infrastructure

- •Advertisement for bid submission at PMU-Kampala
- •Bid opening at PMU-Kampala
- Contract award at PMU-Kampala
- •IFAD No objections for the contract (Delivery to Rome)

Reasons for Variation in performance

N/A

Procurement process for construction of 1 fertilizer store in Kalangala sill ongoing

Item

Spent 351,480

231001 Non Residential buildings (Depreciation)

Total 351,480 GoU Development External Financing 351.480 0 NTR

Output: 01 0173 Roads, Streets and Highways

- ·Preparation of bid documents at PMU-Kampala
- ·Approval of bid documents by the contracts committee at PMU-Kampala •IFAD No objections for the bid
- documents (Delivery to Rome) Survey farm and link roads
- Open and complete roads in Kalangala

Procurement processes for mantainance of roads in Kalangala still ongoing; however the Kalangala district adiminstration was facilitated to undertake regular mantainace of some farmer access roads.

Reconnaissance with Mapping Team of Ministry of Works and Transport completed.

Terms of Reference prepared and the Request for Proposals made for a study on the provision of ferry services for the outlying islands of Kalangala

Reasons for Variation in performance

N/A

231003 Roads and bridges (Depreciation)

Spent 69,600

| QUARTER 2: Ou | tputs and Exp | penditure in (| Quarter |
|----------------------|---------------|----------------|---------|
|----------------------|---------------|----------------|---------|

| Outputs Planned in Quarter | Actual Outputs Achieved in Quarter | Expenditures incurred in the Quarter to deliver outputs |
|----------------------------|------------------------------------|---|
| | | UShs Thousand |

Vote Function: 0101 Crops

Development Projects

Project 1195 Vegetable Oil Development Project-Phase 2

| Total | 69,600 |
|--------------------|--------|
| GoU Development | 0 |
| External Financing | 69,600 |
| NTR | 0 |

Output: 01 0175 Purchase of Motor Vehicles and Other Transport Equipment

- •Advertisement for bid submission at PMU-Kampala
- •Bid opening at PMU-Kampala
- Contract award at PMU-Kampala • IFAD No objections for the contract (

Delivery to Rome)

Reasons for Variation in performance

N/A

Thirteen (13) Double cabin pick ups, 1 saloon car and 2 station wagon vehicles procured and delivered for the VODP2 projet operations.

231004 Transport equipment

Spent 170,868

| Total | 170,868 |
|--------------------|---------|
| GoU Development | 0 |
| External Financing | 170,868 |
| NTR | 0 |

Output: 01 0177 Purchase of Specialised Machinery & Equipment

N/A

•Advertisement for bid submission at PMU-Kampala

- •Bid opening at PMU-Kampala
- Contract award at PMU-Kampala
- •IFAD No objections for the contract (

Delivery to Rome)

•Receive and pay

Reasons for Variation in performance

Lengthy procurement processes

ItemSpent231005 Machinery and equipment327,120

 Total
 327,120

 GoU Development
 0

 External Financing
 327,120

 NTR
 0

Outputs Provided

Output: 01 01 02 Quality Assurance systems along the value chain

QUARTER 2: Outputs and Expenditure in Quarter

| Outputs Planned in Quarter | Actual Outputs Achieved in Quarter | Expenditures incurred in the Quarter to deliver outputs |
|----------------------------|------------------------------------|---|
| | | UShs Thousand |

Vote Function: 0101 Crops

Development Projects

Project 1195 Vegetable Oil Development Project-Phase 2

•Raise 100,000 hybrid oil palm seeds through (OPUL)-Kalangala

Provide high quality fertilizers on credit to 1,500 oil palm farmers, in Kalangala

Support NARO in Northern and Eastern Uganda to undertake

- •Agronomic Assessment of oil palms
- •Butch rotting investigations
- •Disease and pest assessment of the 9 trial sites
- •Identification of new areas for oil palm growing

Support NARO with Foundation seed & parental lines that will facilitate release of up to 100 tonnes per season of good quality seed of each sunflower, soybean, simsim and groundnuts available for multiplication by seed

Reasons for Variation in performance

N/A

105,000 oil palm seedlings planted in the nursery at OPUL in Kalangala. 45,000 seedlings will be planted in the subsequent quarters.

335 tones of fertilizer, delivered for distribution to smallholder oil palm farmers in Kalangala

Oil palm research trials maintained in the outlying islands of Kalangala, Masaka, Masindi and Buvuma.

| Item | Spent |
|---|---------|
| 211102 Contract Staff Salaries (Incl. Casuals, Temporary) | 798,812 |
| 221011 Printing, Stationery, Photocopying and | 3,666 |
| Binding | |
| 222001 Telecommunications | 1,250 |
| 224001 Medical and Agricultural supplies | 134,500 |
| 228001 Maintenance - Civil | 31,362 |

 Total
 969,590

 GoU Development
 100,090

 External Financing
 869,500

 NTR
 0

Output: 01 01 03 Crop production technology promotion

| •Offer loans to smallholder farmers of |
|--|
| oil palm to maintain oil palm gardens |

•Provide loan guarantee to oilseed farmers

•Undertake EIA in Buvuma and Bugala outlying islands

•Quarterly budget estimates and plans prepared at VODP.

•Procurement plans developed and executed at VODP

107 hectares of oil palm planted by smallholder farmers on Bugala island. The total area planted by smallholders in Kalangala is now at 3,863 hectares. The total oil palm area planted in Kalangala is now 10,063 hectares. The seedlings for the remaining 37 hectares were destroyed by blast disease and OPUL is raising a nursery for the remaining hectares and for gap filling.

Ushs. 534,734,000 (US\$205,667) disbursed to smallholder oil palm farmers for maintenance of smallholder gardens. The total loan disbursed to smallholder farmers is now Ushs. 30,113,702,960 (US\$ 11,582,193).

Ushs. 275,806,663 (US\$ 106,079) recovered from smallholder oil palm farmers as loan repayment. The total

| Item | Spent |
|---|-------|
| 212101 Social Security Contributions | 9,650 |
| 221011 Printing, Stationery, Photocopying and | 2,868 |
| Binding | |
| 227001 Travel inland | 9,255 |
| 228003 Maintenance - Machinery, Equipment & | 1,500 |
| Furniture | |

QUARTER 2: Outputs and Expenditure in Quarter

| Outputs Planned in Quarter | Actual Outputs Achieved in Quarter | Expenditures incurred in the Quarter to deliver outputs |
|----------------------------|------------------------------------|---|
| | | UShs Thousand |

Vote Function: 0101 Crops

Development Projects

Project 1195 Vegetable Oil Development Project-Phase 2

•Quarterly and annual reports submitted to MAAIF and IFAD recovered from smallholder oil palm farmers is now Ushs. 2,246,523,689 (US\$ 864,048).

Provide extension services to oilseed farmers through PFS

Smallholder oil palm farmers harvested 2,533,944 kgs (2,534 tons) of fresh fruit bunches (ffb) valued at Ushs. 933,530,050 (US\$359,050). The total ffb harvested by smallholder oil palm farmers between January 2010 and September 2013 is 20,134,387 kgs (20,134 tons) valued at Ushs. 8,087,093,642 (US\$ 3,110,121).

4 training workshops for district & subcounty staff conducted.

Terms of reference for the study completed. Bidding documents prepared and ready for submission to contracts committee.

4 gap identification, filling & harmonization workshops held

Conservation agriculture demos maintained & monitored

Assorted extension materials acquired

29 field days held

•At least 4 private sector partners engaged in seed multiplication and distribution

Quality seed for sunflower, soybean, simsim and groundnuts accessed by al least 300 farmer groups

IFAD no-objection received for the project to contract PFS. The bidding process was started; bidding documents were collected by the bidders and the opening of technical bids done. Bid submissions were made by 7 bidders for Eastern Hub, 2 bidders for Lira Hub, 3 bidders for West Nile Hub and 3 bidders for Gulu hub.

Planting of 884 farmer learning platforms in the 29 start-up districts started. A total of 550 farmer groups have been engaged with 150 in Mbale, 200 in Lira; and 100 farmer groups in each of Gulu and Arua hubs. A total of 7,750 Kg of sunflower (6 varieties in varying proportions) was delivered hubs as follows; Mbale 2,100Kg; Lira 2,800Kg; Gulu 1,400Kg and Arua 1,425Kg. This is expected to result into 1,050; 1400;700, and 725 acres planted in Mbale, Lira, Gulu and Arua respectively.

A total of 740 Kg of simsim was delivered and distributed to Lira, Gulu and Arua hubs. This is expected to give a total planted area of 370 acres.

2,800 Kg of soybean seed was accessed but rather late for planting in three hubs except for Mbale, where a few farmer groups have planted. This seed will be used for planting during season "A" 2014. This is hoped to result in about 100 acres planted with soybean in all the hubs together.

QUARTER 2: Outputs and Expenditure in Quarter

Outputs Planned in Quarter

Actual Outputs Achieved in Quarter

Expenditures incurred in the Quarter to deliver outputs

UShs Thousand

Vote Function: 0101 Crops

Development Projects

Project 1195 Vegetable Oil Development Project-Phase 2

Draft report on the ESIA for the outlying islands submitted to the VODP PMU. The report has been reviewed and comments provided to the consultant

9 trainings carried out for oil palm smallholder farmers covering 370 males and 232 females in the different blocks. Specifically, training was carried out in all blocks on SACCO bye-laws (120 male and 53 females), training the SACCO Interim Board (5 males, 2 females), training on FFB quality grading for farmer leaders and staff (6 male and 5 female), Induction training of SACCO board and Supervisory Committee (7 male and 3 female), FFB grading for farmers by OPUL in Kayunga, Kagulube and Kalangala blocks (69 male and 18 female), FFB quality and general agronomic practice by IFAD Mission Technical Support (145 male and 145 female), and pricing formula by KOPGT General Manager (18 male and 6 female).

2 meetings held on KOPGT selfsustainability.

Terms of Reference for the baseline survey in Kalangala and its outlying islands; and Buvuma island were drafted and approved by the September 2013 IFAD Implementation Support Mission.

The terms of reference for baseline data collection in the oil seeds implementation area were drafted and are being discussed.

Participated in an IFAD implementation support mission in September 2013 whose focus was Kalangala. KOPGT and oil palm farmers had their capacity built on agronomic issues, pest and disease surveillance, business planning, monitoring and evaluation and financial management. The Mission also visited the new oil palm research institute at Namulonge, land acquired in Buvuma and some of the farmer learning platforms and implementing districts under the oil seeds component.

The project partnered with the U.N

QUARTER 2: Outputs and Expenditure in Quarter

| Outputs Planned in Quarter | Actual Outputs Achieved in Quarter | Expenditures incurred in the Quarter to deliver outputs |
|----------------------------|------------------------------------|---|
| | | UShs Thousand |

Vote Function: 0101 Crops

Development Projects

Project 1195 Vegetable Oil Development Project-Phase 2

Habitant and Global Land Tool Network (GLTN) and pre-tested a GIS based impact tool. The exercise was successful and the next phase involves data collection in one of the oil palm implementation blocks in Kalangala.

Reasons for Variation in performance

N/A

| Total | 23,273 |
|--------------------|--------|
| GoU Development | 23,273 |
| External Financing | 0 |
| NTR | 0 |

Output: 01 01 06 Increased value addition in the sector

| Request for proposals developed, | N/A | Item | Spent |
|---|-----|--|--------|
| proposals received and evaluated | | 221002 Workshops and Seminars | 31,320 |
| | | 224001 Medical and Agricultural supplies | 38,979 |
| •Standards for at least 3 crop products | | 225001 Consultancy Services- Short term | 62,640 |

- •Technical regulations established
- $\bullet \mathfrak{D} publicity \ campaigns \ undertaken$
- □ training on standards per hub for farmers, traders & millers undertaken
- 4 training sessions for Municipal staff

(1 per hub) conducted

reviewed

Reasons for Variation in performance

These activities will be started on soon with signing of contract with UNBS.

| Total | 132,939 |
|--------------------|---------|
| GoU Development | 0 |
| External Financing | 132,939 |
| NTR | 0 |

Project 1238 Rice Development Project

Capital Purchases

Output: 01 0177 Purchase of Specialised Machinery & Equipment

| QUARTER | 2: Out | puts and | Expenditure | in (| Quarter |
|----------------|--------|----------|--------------------|------|---------|
|----------------|--------|----------|--------------------|------|---------|

| Outputs Planned in Quarter | Actual Outputs Achieved in Quarter | Expenditures incurred in the Quarter to deliver outputs |
|----------------------------|------------------------------------|---|
| | | UShs Thousand |

Vote Function: 0101 Crops

Development Projects

Project 1238 Rice Development Project

NI/A

N/A

Reasons for Variation in performance

N/A

| Total | 0 |
|--------------------|---|
| GoU Development | 0 |
| External Financing | 0 |
| NTD | 0 |

Outputs Provided

Output: 01 01 02 Quality Assurance systems along the value chain

Spent 01 Standards on rice grain Improved version of the rice millers' disseminated to 100 Rice Millers. guidelines produced 211102 Contract Staff Salaries (Incl. Casuals, 9,412 Temporary) Rice Data from 25 districts in South-30 791 211103 Allowances West, Western and Central Uganda 221002 Workshops and Seminars 39,599 updated. 221011 Printing, Stationery, Photocopying and 3,480 1 Policy level Rice commodity 63,346 224001 Medical and Agricultural supplies Platform meeting held. 104,400 225002 Consultancy Services- Long-term Project activities supervised and 2,000 227001 Travel inland monitored. 227004 Fuel, Lubricants and Oils 6.960 228001 Maintenance - Civil 1.740 Staff salaries and allowances paid. 5.220 228002 Maintenance - Vehicles Reasons for Variation in performance

N/A

| Total | 266,948 |
|--------------------|---------|
| GoU Development | 12,202 |
| External Financing | 254,746 |
| NTR | 0 |

Output: 01 01 05 Food and nutrition security

Research activities on rice and other technologies conducted in conjunction with partners such as JICA.

At least 5,000 Kg of registered seed disseminated to 5,000 farmers during trainings in Central, Eastern, Northern, Western and South Western Uganda.

30 Trainer of trainers/ trainer of trainees (ToT) trained in districts and ZARDI's.

4MT of certified seed procured and Distributed

Quality assured supply and dissemination of procure 9.5MT of certified seed

Trained 30 Trainers (TOTs) in rice cultivation techniques from Namulonge Participated in the Regional Rice-Fish culture workshop in Zambia

Item Spent 219,240 221003 Staff Training 11,327 224001 Medical and Agricultural supplies 149,640 224002 General Supply of Goods and Services 417,600 225002 Consultancy Services- Long-term 227001 Travel inland 5,573 227004 Fuel, Lubricants and Oils 8,618 228001 Maintenance - Civil 40,000 228002 Maintenance - Vehicles 2,400 228004 Maintenance - Other 6.000

| QUARTER | 2: Out | puts and | Expenditure | in (| Quarter |
|----------------|--------|----------|--------------------|------|---------|
|----------------|--------|----------|--------------------|------|---------|

| Outputs Planned in Quarter | Actual Outputs Achieved in Quarter | Expenditures incurred in the Quarter to deliver outputs |
|----------------------------|------------------------------------|---|
| | | UShs Thousand |

Vote Function: 0101 Crops

Development Projects

Project 1238 Rice Development Project

Designs for the selected sites for establishment of small scale irrigation infrastructure in 2 new rice farms developed.

Reasons for Variation in performance

| Total | 860,398 |
|--------------------|---------|
| GoU Development | 18,518 |
| External Financing | 841,880 |
| NTR | 0 |

01 01 07 Promotion of Production & Productivity of priority commodities

At least 120 Ha of farmer/ community seed multiplication sites established using the 12 MT of the foundation seed obtained/ procured in collaboration with NARO and NAADS.

Feasibility assessment for establishment of fertilizer demo sites conducted in collaboration with NARO and NAADS in 15 pilot districts (Central, Eastern, Northern, Western and South Western Uganda).

Reconnaissance survey conducted for the community rice seed multiplication 2 in Agoro, Lamwo district

| Item | Spent |
|--|--------|
| 221002 Workshops and Seminars | 2,803 |
| 221003 Staff Training | 23,000 |
| 224001 Medical and Agricultural supplies | 78,000 |
| 225002 Consultancy Services- Long-term | 78,000 |
| 227001 Travel inland | 16,000 |
| 227004 Fuel, Lubricants and Oils | 4,000 |
| 228002 Maintenance - Vehicles | 10,000 |
| 228004 Maintenance – Other | 22,000 |

Reasons for Variation in performance

N/A

| Total | 233,803 |
|--------------------|---------|
| GoU Development | 2,803 |
| External Financing | 231,000 |
| NTR | 0 |

01 01 08 Increased value addition of priority commodities

At least 10 riceand millers & traders will be trained and should be able to attain an equivalent to grade three (3) of UNBS.

Reasons for Variation in performance

N/A

Data on rice milling collected from 8 districts of Eastern Uganda under Buginyaya ZARDI

Item Spent 211103 Allowances 5,264 55,000 221003 Staff Training 38,000 225001 Consultancy Services- Short term 227004 Fuel, Lubricants and Oils 8,000

> **Total** 106,264

| QUARTER 2: Outp | outs and Expend | liture in Quarter |
|------------------------|-----------------|-------------------|
|------------------------|-----------------|-------------------|

| Outputs Planned in Quarter | Actual Outputs Achieved in Quarter | Expenditures incurred in the Quarter to deliver outputs |
|----------------------------|------------------------------------|---|
| | | UShs Thousand |

Vote Function: 0101 Crops

Development Projects

Project 1238 Rice Development Project

 GoU Development
 5,264

 External Financing
 101,000

 NTR
 0

Project 1263 Agriculture Cluster Development Project

Outputs Provided

Output: 01 01 03 Crop production technology promotion

N/A N/A

Reasons for Variation in performance

N/A

| Total | 0 |
|--------------------|---|
| GoU Development | 0 |
| External Financing | 0 |
| NTR | 0 |

Project 1264 Commercialization of Agriculture in Northern Uganda

Outputs Provided

Output: 01 01 05 Food and nutrition security

Farmer org., networks & assoc. identified and appraised for engaging & strengthening in comm. activities in Gulu, Kole and Lira Districts.

Producer assoc. trained and mentored to develop and operationalize business and investment plans in Gulu, Kole and Lira.

Appropriate SMEs (engaged in rice and sunflower in Gulu) selection criteria and process appraised.

Three trainings were conducted to sensitize and train identified farmer networks and associations on advantages of group dynamics, bulking and group marketing in Kole and Lira.

Producer Associations were trained on Participatory Planning Monitoring and Evaluation in Lira, Kole and Gulu district.

Carried out training Needs Assessment on Small and Medium scale Enterprises (SMEs) in Lira, Gulu and Kole Districts. To be implemented in other quarters. ItemSpent211103 Allowances7,395221011 Printing, Stationery, Photocopying and Binding4,003227001 Travel inland5,000

Reasons for Variation in performance

N/A

| Total | 16,398 |
|--------------------|--------|
| GoU Development | 16,398 |
| External Financing | 0 |
| NTR | 0 |

| QUARTER 2: Out | puts and Expen | diture in Quarter |
|-----------------------|----------------|-------------------|
|-----------------------|----------------|-------------------|

| Outputs Planned in Quarter | Actual Outputs Achieved in Quarter | Expenditures incurred in the Quarter to deliver outputs |
|----------------------------|------------------------------------|---|
| | | UShs Thousand |

Vote Function: 0101 Crops

Development Projects

Project 1265 Agriculture Techonology Transfer (AGITT) Cassava Value Chain Project

Outputs Provided

Output: 01 01 02 Quality Assurance systems along the value chain

N/A

Reasons for Variation in performance

N/A

| Total | 0 |
|--------------------|---|
| GoU Development | 0 |
| External Financing | 0 |
| NTR | 0 |

Vote Function: 0102 Animal Resources

Recurrent Programmes

Programme 06 Directorate of Animal Resources

Outputs Provided

N/A

Output: 01 02 01 Policies, laws, guidelines, plans and strategies

Monitoring, inspection, evaluation and harmonization of National programs and projects in the animal sub Sector support supervised and guided

Reasons for Variation in performance

Supervised implementation and ormulation of animal production/animal health policies and reulations.

Item

Spent 5.359 211101 General Staff Salaries 1,035 211103 Allowances 221009 Welfare and Entertainment 998 221011 Printing, Stationery, Photocopying and 2,514 Binding 221012 Small Office Equipment 1,637 227004 Fuel, Lubricants and Oils 1,426 228002 Maintenance - Vehicles 1,410

| Total | 14,379 |
|--------------------|--------|
| Wage Recurrent | 5,359 |
| Non Wage Recurrent | 9,020 |
| NTR | 0 |

Output: 01 02 03 Promotion of Animals and Animal Products

Directorate activities in local governments in northern region supervised

Supervised the following activities:

Drafting a framework for the establishment of an Agricultural Police unit made

Item Spent 13,500 211103 Allowances 25,549 227001 Travel inland 6,871 227004 Fuel, Lubricants and Oils

Investigating outbreaks of African Swine Fever, Contageous Bovine Pleuropneumonia (CBPP), Foot and Mouth Disease (FMD), Avian Influenza, Rift Valley Fever (RVF), and animal trypanosomiasis in 28

| QUARTER 2: Outp | outs and Expend | liture in Quarter |
|------------------------|-----------------|-------------------|
|------------------------|-----------------|-------------------|

| Outputs Planned in Quarter | Actual Outputs Achieved in Quarter | Expenditures incurred in the Quarter to deliver outputs |
|----------------------------|------------------------------------|---|
| | | UShs Thousand |

Vote Function: 0102 Animal Resources

Recurrent Programmes

Programme 06 Directorate of Animal Resources

districts.

Quarantine restrictions and enforcement in Isingiro, Rakai and Kiruhura districts for FMD

Reasons for Variation in performance

N/A

| Total | 45,920 |
|--------------------|--------|
| Wage Recurrent | 0 |
| Non Wage Recurrent | 45,920 |
| NTR | 0 |

Output: 01 02 07 Promotion of priority animal products and productivity

| New Veterinary laws and regulations | N/A | Item | Spent |
|--|-----|----------------------|--------|
| validated | | 211103 Allowances | 12,410 |
| Enforcement of existing veterinary laws undertaken | | 227002 Travel abroad | 1,735 |

International and regional meetings pertaining to disease control attended Advocacy for improvement resource envelope for the subsector undertaken

Reasons for Variation in performance

N/A

| Total | 14,145 |
|--------------------|--------|
| Wage Recurrent | 0 |
| Non Wage Recurrent | 14,145 |
| NTR | 0 |

Programme 07 Animal Production Department

Outputs Provided

Output: 01 0201 Policies, laws, guidelines, plans and strategies

| Hides and Skin Act reviewed | Survey for infrastructure identification | Item | Spent |
|--|---|----------------------------------|--------|
| | of livestock markets, border check- | 211101 General Staff Salaries | 69,940 |
| Animal feed value chain stakeholders sensitized on animal feed regulatory framework points, laboratories, slaughte holding grounds auction gro | points, laboratories, slaughter facilities, | 211103 Allowances | 1,753 |
| | noiding grounds auction grounds | 221002 Workshops and Seminars | 2,772 |
| | | 227001 Travel inland | 14,035 |
| | | 227002 Travel abroad | 3,333 |
| Draft Meat Industry Development bill reviewed and submitted to Cabinet | | 227004 Fuel, Lubricants and Oils | 2,505 |
| Meat Export Policy developed and | | | |

QUARTER 2: Outputs and Expenditure in Quarter

| Outputs Planned in Quarter | Actual Outputs Achieved in Quarter | Expenditures incurred in the Quarter to deliver outputs |
|----------------------------|------------------------------------|---|
| | | UShs Thousand |

Vote Function: 0102 Animal Resources

Recurrent Programmes

Programme 07 Animal Production Department

submitted to cabinet

Local governments guided, support supervised, monitored and technically backstopped on animal production and marketing

Animal Production and Marketing database piloted.
Departmental Personnel motivated & properly managed.

Professional training of Departmental staff supported.

Reasons for Variation in performance

N/A

| Total | 94,337 |
|--------------------|--------|
| Wage Recurrent | 69,940 |
| Non Wage Recurrent | 24,398 |
| NTR | 0 |

Output: 01 02 02 Improved access to water for livestock

Technical and Extension manuals on Sustainable water for livestock management produced and disseminated

Capacity to manage national water reservoirs in local governments districts developed

Appropriate water development, use and storage facilities promoted in local governments, support through support supervision, monitoring and technical backstopping in the south western region

Water use guidelines and standards for Public water infrastructure developed and disseminated

Reasons for Variation in performance

N/A

Technical backstopping on use and management of water sources/facilities in selected cattle corridor Local Government districts by promoting setting up of self-help groups, cooperatives and associations.

Built capacity of watershed groups in selected districts in the cattle corridor on watershed management through training in water harvesting techniques

Supervised and monitored of water facilities in Eastern region and Karamoja sub-region districts.

| Item | Spent |
|---|--------|
| 211103 Allowances | 11,271 |
| 221008 Computer supplies and Information Technology (IT) | 117 |
| 221011 Printing, Stationery, Photocopying and Binding | 20,284 |
| 227001 Travel inland | 16,135 |
| 227004 Fuel, Lubricants and Oils | 16,030 |

 Total
 63,838

 Wage Recurrent
 0

 Non Wage Recurrent
 63,838

 NTR
 0

QUARTER 2: Outputs and Expenditure in Quarter

| Outputs Planned in Quarter | Actual Outputs Achieved in Quarter | Expenditures incurred in the Quarter to deliver outputs |
|----------------------------|------------------------------------|---|
| | | UShs Thousand |

Vote Function: 0102 Animal Resources

Recurrent Programmes

Programme 07 Animal Production Department

Output: 01 02 03 Promotion of Animals and Animal Products

Technical capacity of district local governments developed in feed ration formulation feed planning and feed budgeting through training of Service providers and district staff in Northern Uganda, and Eastern Uganda Carried out a survey to determine the spatial and temporal variability in quantity and quality of available feed resources

Conducted demonstrations on formulation of supplementary diet rations for goats and cattle

Conducted appropriate area specific feed conservation techniques

 Item
 Spent

 211103 Allowances
 4,557

 221003 Staff Training
 54,756

 227001 Travel inland
 13,617

 227004 Fuel, Lubricants and Oils
 2,393

Improved Animal husbandry practices promoted in selected districts of Northern, Eastern, Southern, Central and Western Uganda through training district staff and service providers

The Livestock Identification System for Karamoja Sub-region supported through up scaling on-farm record keeping and technically backstopping district Local Governments in Livestock identification and registration management Systems

Improvement in Management of Animal Industry services supported through technical backstopping visits to selected district Local Governments

Conduct hands-on trainings and sensitization workshops for large-scale commercial farmers in strategic animal feeding (Including, Feedlot; Calf feeding etc.) (25,000)

Reasons for Variation in performance

N/A

| Total | 75,323 |
|--------------------|--------|
| Wage Recurrent | 0 |
| Non Wage Recurrent | 75,323 |
| NTR | 0 |

Output: 01 0206 Improved market access for livestock and livestock products

1,002

Vote: 010 Ministry of Agriculture, Animal & Fisheries mplete

| Outputs Planned in Quarter | Actual Outputs Achieved in Quarter | Expenditures incurred in the Quarter to deliver outputs |
|----------------------------|------------------------------------|---|
| | | UShs Thousand |

Vote Function: 0102 Animal Resources

Recurrent Programmes

Programme 07 Animal Production Department

Hides and skins storage, processing and export premises inspected

Inspected and monitored processing activities in hides, skins and leather industry

ItemSpent211103 Allowances700221011 Printing, Stationery, Photocopying and Binding12,397

227004 Fuel, Lubricants and Oils

District Local governments in Western Uganda technically backstopped in management of livestock marketing infrastructure through training and developing standard operating procedures

Product development for value addition promoted through technical backstopping of district Local governments in Eastern Uganda

Reasons for Variation in performance

N/A

| Total | 14,099 |
|--------------------|--------|
| Wage Recurrent | 0 |
| Non Wage Recurrent | 14,099 |
| NTR | 0 |

Output: 01 02 07 Promotion of priority animal products and productivity

Commodity Committes of Beef and Diary supported to supervise implementation ofn the Commodity Approach Strategy.

Beef and Dairy standards supervised/ Support activities of the agricultue police Collected and collated stakeholder views to develop a national breeding plan and breeding guidelines

Carried out phenotypic characterization of local breeds to establish a phenotype database
 Item
 Spent

 211103 Allowances
 8,910

 221002 Workshops and Seminars
 24,189

 227001 Travel inland
 22,103

 227002 Travel abroad
 18,771

Reasons for Variation in performance

N/A

 Total
 73,973

 Wage Recurrent
 0

 Non Wage Recurrent
 73,973

 NTR
 0

Programme 08 Livestock Health and Entomology

Outputs Funded

Output: 01 02 54 Control of Tryptanomiasis and Sleeping Sickness (COCTU)

264101 Contributions to Autonomous Institutions

264102 Contributions to Autonomous Institutions

Spent

132,747

67,626

f Vote:010 Ministry of Agriculture, Animal & Fisheries

| Outputs Planned in Quarter | Actual Outputs Achieved in Quarter | Expenditures incurred in the Quarter to deliver outputs |
|----------------------------|------------------------------------|---|
| | | UShs Thousand |

Vote Function: 0102 Animal Resources

Recurrent Programmes

Programme 08 Livestock Health and Entomology

Draft policy document submitted to MAAIF TPM for approval.

One statutory meetings of Council and two for Technical committee held

One field visit undertaken in SE Uganda

2 staff trained in IT-based financial accounting

5 districts in West Nile region of Uganda supported to screen animals and people to determine disease prevalence / hot spot and also carry out tsetse surveys to establish levels of infestation

One regional technical meeting held for districts in Teso-Lango sub-region

One Kenya-Uganda harmonization meeting held. 10,500/=

Procurement of office operational materials and services (stationeries, computer servicing and accessories, photocopier maintenance etc) undertaken

Reasons for Variation in performance

N/A

•4 meetings of UTCC held at COCTU Boardroom.

•One visit in SE sleeping sickness focus (Wage Subventions) •One visit in NW focus

Improved T & T control intervention measures adopted and applied by veterinary and entomology staff and at least 150,000 livestock farmers in Busoga, Teso Lango and West Nile regions.

Nagana monitored through Screening of 100,000 livestock in 25 districts of south east and north east.

Nagana monitored through Screening of 75,000 livestock in 17 districts

Wage Recurrent 0 200.373 Non Wage Recurrent

Total

0

200,373

Outputs Provided

Output: 01 0201 Policies, laws, guidelines, plans and strategies

Item Spent Review draft presented to cabinet A draft framework for the establishment of an Agricultural Police 211102 Contract Staff Salaries (Incl. Casuals, 91,352 unit made Temporary) 4,007 211103 Allowances Reasons for Variation in performance 3,570 221002 Workshops and Seminars N/A 222003 Information and communications technology 1,503 (ICT) 227001 Travel inland 8,766 227002 Travel abroad 2,413 3,315 227004 Fuel, Lubricants and Oils

| Outputs Planned in Quarter | Actual Outputs Achieved in Quarter | Expenditures incurred in the Quarter to deliver outputs |
|----------------------------|------------------------------------|---|
| | | UShs Thousand |

Vote Function: 0102 Animal Resources

Recurrent Programmes

Programme 08 Livestock Health and Entomology

| 228002 Maintenance - Vehicles | 1,937 | |
|-------------------------------|---------|--|
| Total | 116,863 | |
| Wage Recurrent | 91,352 | |
| Non Wage Recurrent | 25,511 | |
| NTR | 0 | |

Output: 01 02 03 Promotion of Animals and Animal Products

| Inspection of veterinary products | Quarantine restrictions declared and | Item | Spent |
|-----------------------------------|--------------------------------------|----------------------------|-------|
| undertaken and reports submitted | enforced in Isingiro, Rakai and | 211103 Allowances | 2,505 |
| | Kiruhura districts for FMD | 228004 Maintenance - Other | 3,544 |

Reasons for Variation in performance

N/A

| Total | 6,049 |
|--------------------|-------|
| Wage Recurrent | 0 |
| Non Wage Recurrent | 6,049 |
| NTR | 0 |

Output: 01 02 05 Vector and disease control measures

| Entomological data Validated in the 15 | Training on Entomological data |
|--|----------------------------------|
| districts of South Eastern Uganda and | collection and analysis has been |
| maps produced | orgainised for 30 Entomologists |
| | the Lake Victoria Basin. |

1 International T and T conference/meeting attended by departmental staff

Sensitization meetings on T and T undertaken in 10 districts

Deployment of tsetse traps in 20 districts

Supervision and technical backstopping for T and T activities

Entomological monitoring undertaken in 1000 geo-referenced sites

Tsetse fly colony established and maintained at Tororo NaLiRRI

GoU/IAEA Technical cooperation project activities implemented in Tororo and 30sq km of Kalangala Islands.

en from

A training in data collection was conducted for 10 entomologists from North Western Uganda to support the programme on Improved Low Cost Techniques for tsetse suppression.

A team was fielded to undertake tsetse surveys in 4 sub-counties of Kabong district and a tsetse distribution map was produced.

1 news article was produced to sensitize communities on the planned Uganda Tsetse and Trypanosomiasis Eradication Project (UTTEP)

The procurement process for 1,400 pyramidal traps was initiated and ongoing.

3,000 insecticide treated tiny targets were deployed in the district of Arua followed by Entomological monitoring. A project document "The Uganda Tsetse and Trypanosomiasis Eradication Project" (UTTEP) was submitted and approved to Ministry of

| Item | Spent |
|--|--------|
| 211102 Contract Staff Salaries (Incl. Casuals, | 10,246 |
| Temporary) | |
| 211103 Allowances | 4,390 |
| 221001 Advertising and Public Relations | 550 |
| 221008 Computer supplies and Information | 1,121 |
| Technology (IT) | 2,505 |
| 221009 Welfare and Entertainment | |
| 221011 Printing, Stationery, Photocopying and | 2,926 |
| Binding | |
| 224001 Medical and Agricultural supplies | 25,045 |
| 227001 Travel inland | 15,714 |
| 227002 Travel abroad | 21,051 |
| 227004 Fuel, Lubricants and Oils | 10,471 |
| 228002 Maintenance - Vehicles | 5,529 |
| 228004 Maintenance - Other | 2,567 |

102 115

Total

Vote: 010 Ministry of Agriculture, Animal & Fisheries mplete

QUARTER 2: Outputs and Expenditure in Quarter

| Outputs Planned in Quarter | Actual Outputs Achieved in Quarter | Expenditures incurred in the Quarter to deliver outputs |
|----------------------------|------------------------------------|---|
| | | UShs Thousand |

Vote Function: 0102 Animal Resources

Recurrent Programmes

Programme 08 Livestock Health and Entomology

Finance.

2 officers attended the Bi-annual International Scientific Council for Trypanosomiasis Research and Control (ISTRC) in Khartoum, Sudan.

10,000 tiny targets were procured under the Liver Pool School of Tropical Medicine (LSTM) supported research project for low costs tsetse suppression in North Western Uganda (Moyo and Arua) districts.

A GIS based entomological and parasitological data collection activity in the project area (Lulamba, Serinya, Buwuvu, Kibibi and Banda Islands) has been initiated.

Tsetse fly recruitment was undertaken from Buvuma Islands to support tsetse colony build up at NaLIRRI, Tororo.

Routine maintenance of the tsetse colony at Tororo was undertaken.

I officer was supported by IAEA for an Msc. for training at LSTM, UK.

A tripartite meeting report was finalized by IAEA experts, submitted to local authorities and discussed.

Reasons for Variation in performance

N/A

| | Total | 102,115 |
|---|--|---|
| | Wage Recurrent | 10,246 |
| | Non Wage Recurrent | 91,870 |
| | NTR | 0 |
| ontrol in priority animal commodities | | |
| Investigated New Castle Disease in | Item | Spent |
| Poultry in Luweero, Kayunga, Mukono, Buikwe, Kamuli, Kaliro, Iganga and Namutumba districts | 211103 Allowances | 4,239 |
| | 221008 Computer supplies and Information Technology (IT) | 3,145 |
| Investigated cattle disease in Lamwo | 224001 Medical and Agricultural supplies | 39,703 |
| Amuru Adjumani, Moyo, Gulu, Pader, Kitgum and Agago districts | 227004 Fuel, Lubricants and Oils | 1,520 |
| | 228002 Maintenance - Vehicles | 542 |
| | Investigated New Castle Disease in Poultry in Luweero, Kayunga, Mukono, Buikwe, Kamuli, Kaliro, Iganga and Namutumba districts Investigated cattle disease in Lamwo, Amuru Adjumani, Moyo, Gulu, Pader, | Wage Recurrent Non Wage Recurrent Non Wage Recurrent NTR Fontrol in priority animal commodities Investigated New Castle Disease in Poultry in Luweero, Kayunga, Mukono, Buikwe, Kamuli, Kaliro, Iganga and Namutumba districts Investigated cattle disease in Lamwo, Amuru Adjumani, Moyo, Gulu, Pader, Wage Recurrent NTR 211103 Allowances 221008 Computer supplies and Information Technology (IT) 224001 Medical and Agricultural supplies 227004 Fuel, Lubricants and Oils |

QUARTER 2: Outputs and Expenditure in Quarter

| Outputs Planned in Quarter | Actual Outputs Achieved in Quarter | Expenditures incurred in the Quarter to deliver outputs |
|----------------------------|------------------------------------|---|
| | | UShs Thousand |

Vote Function: 0102 Animal Resources

Recurrent Programmes

Programme 08 Livestock Health and Entomology

Stakeholders sensitized and implements provided for improved enforcement of quarantine restrictions

CLH&E and farmers for action

Investigated African Swine Fever in Apac, Amolatar, Dokolo, Kaberamaido, Amuria, Katakwi, Soroti, Kumi, Bukedea and Pallisa Districts

Assessed status of CBPP in Nebbi, Arua, Zombo Maracha, Koboko, Yumbe Moyo and Adjumani districts

Office operations and maintenance of equipment undertaken

Undertook bovine brucellosis surveillance in Kween, Kapchorwa, Amudat, Nakapiripirit, Mbulambuli, Sironko, Alebtong and Otuke districts

Undertook surveillance for tick-borne diseases in Tororo, Busia, Bugiri Gomba, Mpigi, Butambala Ibanda, Kiruhura, Kamwenge, Adjumani, Koboko and Moyo districts

Conducted risk-based surveillance for Rift Valley Fever in Kween, Kapchorwa, Amudat, Nakapiripirit, Napak, Moroto, Kotido and Kaabong

FMD surveillance in Amuria and Katakwi Otuke, Alebtong, Apac, Amolatar, Dokolo, Kaberamaido Soroti and Kumi Districts

Reasons for Variation in performance

N/A

 Total
 49,148

 Wage Recurrent
 0

 Non Wage Recurrent
 49,148

 NTR
 0

Programme 09 Fisheries Resources Department

Outputs Provided

Output: 01 02 01 Policies, laws, guidelines, plans and strategies

| Facilitate the review Fisheries Bill for | Conducted a meeting with fish | Item | Spent |
|---|---|--|--------|
| onward submission to cabinet | processors to first track the fisheries | 211103 Allowances | 2,667 |
| | bill and collection of the fish levy | 221001 Advertising and Public Relations | 419 |
| Support to strengthen capacity of LMOs and BMUs by providing operation fund for harmonization and | Development of a management plan | 221008 Computer supplies and Information Technology (IT) | 2,300 |
| planning meeting | for Lake Kyoga on going in collaboration with NaFIRRI | 221011 Printing, Stationery, Photocopying and Binding | 672 |
| Undertake awareness raising events | | 221012 Small Office Equipment | 260 |
| through participating in WFD, WFD | Review the draft aquaculture strategy | 226002 Licenses | 77,693 |

6,489

290

f Vote:010 Ministry of Agriculture, Animal & Fisheries

| QUARTER 2: | Outputs and Ex | xpenditure in (| Quarter |
|-------------------|----------------|-----------------|---------|
|-------------------|----------------|-----------------|---------|

| Outputs Planned in Quarter | Actual Outputs Achieved in Quarter | Expenditures incurred in the Quarter to deliver outputs |
|----------------------------|------------------------------------|---|
| | | UShs Thousand |

227004 Fuel, Lubricants and Oils

228002 Maintenance - Vehicles

Vote Function: 0102 Animal Resources

Recurrent Programmes

Programme 09 Fisheries Resources Department

Develop national aquaculture policy

Printed regulatory and quality assurance documents Review the draft aquaculture strategy

and action plan Regulatory materials printed for

regulatory activities

Develop national plan for management fishing capacity lake Kyoga

Conduct base line survey of all aquaculture production units in the country and map these unit and Set up a database and have a one stop centre for data access.

Reasons for Variation in performance

N/A

| 90,789 | Total |
|--------|--------------------|
| 0 | Wage Recurrent |
| 90,789 | Non Wage Recurrent |
| 0 | NTR |

01 02 04 Promotion of sustainable fisheries

Support fish vessel registration

Fish fingerings availed for brreding and multiplication purposes

Fisheries patrol vehicles and boats mantained

Undertake catch assessment surveys L. Kyoga

Undertake frame surveys L. Edward and George

Fishing capacity controlled through License all fishers on all water bodies

Fishing capacity controlled through direct support to district to fund licensing activities

Undertake MCS quarterly to eliminate unlicensed boats, illegal gears and methods, capture and trade in immature fish

Completed procurement of 11,650 Fishing boat Identification marks (VIPs)

Conducted and enforcement consultative meeting with fisheries stakeholders

Distributed Authority Cards to Fisheries Officers in Lake Albert and Lake Victoria

Conduct enforcement towards licensing compliance in Lake Victoria and Lake Albert

Trained 2 officers in fisheries enforcement in Namibia

Procurement of 3 search patrol boats with 3 outboard engines ongoing

Repair and servicing of 2 patrols boats completed

Item Spent 104,802 211101 General Staff Salaries 223,448 211103 Allowances 10,014 221002 Workshops and Seminars 221003 Staff Training 24,633 1,608 221009 Welfare and Entertainment 221011 Printing, Stationery, Photocopying and 13,010 1,599 221012 Small Office Equipment 223007 Other Utilities- (fuel, gas, firewood, charcoal) 15,066 224001 Medical and Agricultural supplies 223,640 225001 Consultancy Services- Short term 18,430 226002 Licenses 527,390 47,577 227001 Travel inland 30,027 227004 Fuel, Lubricants and Oils 22.846 228004 Maintenance - Other

Develop a Code of Conduct for law

QUARTER 2: Outputs and Expenditure in Quarter

| Outputs Planned in Quarter | Actual Outputs Achieved in Quarter | Expenditures incurred in the Quarter to deliver outputs | |
|----------------------------|------------------------------------|--|--|
| | | UShs Thousand | |

Vote Function: 0102 Animal Resources

Recurrent Programmes

Programme 09 Fisheries Resources Department

enforcers and a system to report, verify, apprehend and prosecute corrupt officials Payment to UCC annual frequency fee

undertaken

Network and strengthen organizations of aquaculture farmers and create one national organization Procured Authority Cards for authorized Officers

Save the Nile perch contribution to EA paid

LVFO subscriptions for save Nile Perch paid and annual contribution paid to LVFO

Upgrade, rehabilitate and fully equip Laliya Fish Fry center in Gulu District and connect to power supply

Conducted a meeting LAKIMO members for streamlining the management of the lake

Rehabilitate, Upgrade and fully equip Manada fish farm in Koboko District

> A MoU for data collection with NaFIRRI and MAAIF cleared by

Rehabilitate and provide essential facilities and equipement to Anyara Fish hatchery in Kaberamaido Districts

Expansion and provision of essential equipment to Salama integrated Fish farm in Busia District

Upgrading and completion of hatchery unit at SCAPA fish farm in Kamuli District

Completion and upgrade Tukundane Fish farm in Isingiro District

Solicitor general

Reasons for Variation in performance

N/A

 Total
 1,264,092

 Wage Recurrent
 104,802

 Non Wage Recurrent
 1,159,290

 NTR
 0

Output: 01 02 07 Promotion of priority animal products and productivity

Establish maintain and sustain the operations of an Agriculture Enforcement Police for regulatory purposes.

An operational framework (MoU and enforcement strategy) for the Agricultural police developed and operational equipment being procured
 Item
 Spent

 211103 Allowances
 145,243

 227001 Travel inland
 131,326

 228004 Maintenance – Other
 15,618

Reasons for Variation in performance

N/A

| QUARTER 2: | Outputs and Ex | xpenditure in (| Quarter |
|-------------------|----------------|-----------------|---------|
|-------------------|----------------|-----------------|---------|

| Outputs Planned in Quarter | Actual Outputs Achieved in Quarter | Expenditures incurred in the Quarter to deliver outputs |
|----------------------------|------------------------------------|---|
| | | UShs Thousand |

Furniture

Vote Function: 0102 Animal Resources

Recurrent Programmes

Programme 09 Fisheries Resources Department

| Total | 292,187 |
|--------------------|---------|
| Wage Recurrent | 0 |
| Non Wage Recurrent | 292,187 |
| NTR | 0 |

01 02 08 Improved Market Access for priority animal products

Mandatory quarterly inspection of fish factories in Busia, Jinja, Kampala, Bullisa, Masaka, Rakai and Entebbe

Mandatory quarterly inspection of gazzetted landing sites in Apac, Nebbi, Hoima, Bullisa, Nakasongola, Masaka, Kalangala, Mpigi, Kampala, Mukono, Buikwe, Jinja, Namayingo, Soroti, Amorlator, Apac Rakai

Daily certification of fish exports by inspection to international and regional markets at border point and all processing plants

Conducted sampling of pesticides on Lake Victoria

Inspection and auditing of the sixteen fish processing plants in Uganda completed

Inspection of all the gazetted landing sites for hygienic and sanitary compliance undertaken

supplements and consumables undertaken

Item Spent 211103 Allowances 2,861 221003 Staff Training 1.290 227001 Travel inland 7,580 6,257 227004 Fuel, Lubricants and Oils 228003 Maintenance - Machinery, Equipment & 3,153

Procurement of lab reagents,

Reasons for Variation in performance

N/A

| Total | 21,141 |
|--------------------|--------|
| Wage Recurrent | 0 |
| Non Wage Recurrent | 21,141 |
| NTR | 0 |

Development Projects

Project 0090 Livestock Disease Control

Capital Purchases

Output: 01 0280 Livestock Infrastructure Construction

Quarantine Stations and Central Laboratory renovated Border posts: Elegu / Bibia, Oraba, Mutukula and Entebbe Airport

Bills of quantities prepared and procurement process still ongoing for construction of animal handling grounds at border posts

Item Spent 4,760 231007 Other Fixed Assets (Depreciation) 298 281504 Monitoring, Supervision & Appraisal of capital works

Reasons for Variation in performance

N/A

| Total | 5,058 |
|--------------------|-------|
| GoU Development | 5,058 |
| External Financing | 0 |
| NTR | 0 |

QUARTER 2: Outputs and Expenditure in Quarter

| Outputs Planned in Quarter | Actual Outputs Achieved in Quarter | Expenditures incurred in the Quarter to deliver outputs | |
|----------------------------|------------------------------------|--|--|
| | | UShs Thousand | |

Vote Function: 0102 Animal Resources

Development Projects

Project 0090 Livestock Disease Control

Outputs Provided

Output: 01 02 03 Promotion of Animals and Animal Products

Bee keeping boosted and the collection of honey samples for analyzing residues from Masaka,

Mukono and Nakaseke undertaken

Viable silkworm egg parent lines availed at the National Sericulture Centre Laboratories Kawanda - bred and

Reasons for Variation in performance

N/A

45 boxes of hybrid silkworm eggs were produced and distributed to 8 districts.

1.2 tons of mulberry cutting supplied for planting in 4 districts.

 Item
 Spent

 224001 Medical and Agricultural supplies
 113,330

 227001 Travel inland
 9,699

 227004 Fuel, Lubricants and Oils
 3,000

 228002 Maintenance - Vehicles
 3,616

Total 129,645
GoU Development 129,645
External Financing 0

0

Output: 01 02 05 Vector and disease control measures

UVB Bi-annual meetings held to handle veterinary professional issues

Operationalization of enforcement initiated in phases at stock routes, border crossings and animal slaughtering facilities in the country strategically

Early detection and early warning about impending animal disease outbreaks and active / passive surveillance in the Western and Mid Western Regions conducted to acquire verifiable information for action in the prevention – control of diseases

Animal disease outbreaks investigated in the various parts of the country and confirmed by laboratory methods as they occur

Laboratory reagents, kits, equipment and consumables procured and used in MAAIF, Central and Western Regions Identify suitability of the sites in Central and South Eastern Regions

District laboratories support supervised in Northern and NW of the country

A draft framework for the establishment of an Agricultural Police unit made

Quarantine restrictions declared and enforced in Isingiro, Rakai and Kiruhura districts for FMD

Investigated New Castle Disease in Poultry in Luweero, Kayunga, Mukono, Buikwe, Kamuli, Kaliro, Iganga and Namutumba districts

Investigated cattle disease in Lamwo, Amuru Adjumani, Moyo, Gulu, Pader, Kitgum and Agago districts

Investigated African Swine Fever in Apac, Amolatar, Dokolo, Kaberamaido, Amuria, Katakwi, Soroti, Kumi, Bukedea and Pallisa DistrictsA draft framework for the establishment of an Agricultural Police unit made

Quarantine restrictions declared and enforced in Isingiro, Rakai and Kiruhura districts for FMD

Investigated New Castle Disease in Poultry in Luweero, Kayunga,

| Item | Spent |
|--|--------|
| 211102 Contract Staff Salaries (Incl. Casuals, Temporary) | 17,615 |
| 211103 Allowances | 16,181 |
| 211105 Missions staff salaries | 3,355 |
| 221006 Commissions and related charges | 9,675 |
| 227001 Travel inland | 8,346 |
| 228004 Maintenance – Other | 3,236 |

QUARTER 2: Outputs and Expenditure in Quarter

| Outputs Planned in Quarter | Actual Outputs Achieved in Quarter | Expenditures incurred in the Quarter to deliver outputs |
|----------------------------|------------------------------------|---|
| | | UShs Thousand |

Vote Function: 0102 Animal Resources

Development Projects

Project 0090 Livestock Disease Control

Animal quarantine restrictions declared and effectively / efficiently enforced in disease outbreak subcounties in Southern, Central, Western, Eastern and Northern Regions

Animal movement control undertaken in the country at stock routes and ports / border posts

Meat, milk, hides – skins – horn products inspected and certified / support supervised for local, regional and international market in the Northern and NW of the country and strategically in Cities, Municipalities, Towns and processing / value addition industries in rural areas

Mukono, Buikwe, Kamuli, Kaliro, Iganga and Namutumba districts

Investigated cattle disease in Lamwo, Amuru Adjumani, Moyo, Gulu, Pader, Kitgum and Agago districts

Investigated African Swine Fever in Apac, Amolatar, Dokolo, Kaberamaido, Amuria, Katakwi, Soroti, Kumi, Bukedea and Pallisa Districts

Reasons for Variation in performance

N/A

| Total | 58,408 |
|--------------------|--------|
| GoU Development | 58,408 |
| External Financing | 0 |
| NTR | 0 |

Output: 01 02 06 Improved market access for livestock and livestock products

Pastoralists and Nomadic Policy finalized and submitted to Cabinet (ring fenced budget item)

Creating an enabling environment and guidelines for the development of areas involved in obtaining livelihoods through pastoralism related activities; especially the Basongola in Mid Western Uganda.(ring fenced budget item).

Reasons for Variation in performance

N/A

-The cadastral survey will span about 11,000 acres of resettled area,
-The installation of high visibility pillars beacons around the land borders,
-The provision of deed plans for cooperative society groups of livestock and cultivators to enable acquisition of

land titles and modern farming

practices

The contract was signed regarding:

ItemSpent227003 Carriage, Haulage, Freight and transport hire72,670

| Total | 72,670 |
|--------------------|--------|
| GoU Development | 72,670 |
| External Financing | 0 |
| NTR | 0 |

Output: 01 02 09 Vector and disease control in priority animal commodities

QUARTER 2: Outputs and Expenditure in Quarter

| Outputs Planned in Quarter | Actual Outputs Achieved in Quarter | Expenditures incurred in the Quarter to deliver outputs |
|----------------------------|------------------------------------|---|
| | | UShs Thousand |

Vote Function: 0102 Animal Resources

Development Projects

Project 0090 Livestock Disease Control

vaccines procured and vaccination programs carried out

Procured 300,000 doses of Foot and Mouth Disease vaccine

Procured 20,000 doses of Rabis vaccine

Undertook consultations for the review of the national policy on the control of ticks and tick borne diseases in Kween and Kapchorwa Amudat and Nakapiripirit Mbulambuli and Sironko Alebtong and Otuke districts

Investigated tick resistance in Hoima, Masindi, Gulu, Oyam, Gomba, Ssembabule, Kiruhura, Mbarara, Katakwi and Amuria districts

Investigated goat pox disease in Moyo, Adjumani, Amuru, Gulu, Lamwo, Kitgum, Pader and Agago districts

Undertook surveillance and assessed prevalence of bovine brucellosis in Lamwo, Amuru, Otuke, Abim, Gulu, Pader, Kitgum and Agago Districts

Investigated dip wash and spray wash concentrations in Hoima, Kibaale, Ibanda, Kamwenge, Masindi, Nakasongola, Kyankwanzi and Kiboga districts

Undertook backstopping on ECF vaccinations (ITM) in Kiruhura, Mbarara, Mubende, Mityana, Kamuli, Iganga, Gomba, Mpigi, Nakasongola and Luwero districts.

Undertook supervision of Foot and Mouth Disease vaccinations in Hoima, Masindi, Isingiro, Rakai, Luwero, Nakasongola, Ntungamo, Rukungiri, Kiruhura and Mbarara districts Item

211103 Allowances 221011 Printing, Stationery, Photocopying and

Binding

224001 Medical and Agricultural supplies 227004 Fuel, Lubricants and Oils Spent 16,104 19,622

1,333,336 8,091

Reasons for Variation in performance

N/A

 Total
 1,377,152

 GoU Development
 1,377,152

 External Financing
 0

| QUAR' | ΓER 2: | Outputs | and Exp | penditure | in (| Quarter |
|-------|---------------|----------------|---------|-----------|------|---------|
|-------|---------------|----------------|---------|-----------|------|---------|

| Outputs Planned in Quarter | Actual Outputs Achieved in Quarter | Expenditures incurred in the Quarter to deliver outputs |
|----------------------------|------------------------------------|---|
| | | UShs Thousand |

Vote Function: 0102 Animal Resources

Development Projects

Project 0090 Livestock Disease Control

Project 0091 National Livestock Production Improvement

Output: 01 02 06 Improved market access for livestock and livestock products

N/A

MOU between MAAIF and a rivate breeder made for Beef and Diary Cattle Breeding to Support the commodity approach (Provision of improved

Livestck breeds)

Reasons for Variation in performance

N/A

Item Spent 300,000 224001 Medical and Agricultural supplies

> **Total** 300,000 GoU Development 300,000 External Financing 0 0

Output: 01 02 07 Promotion of priority animal products and productivity

N/A Outstanding obvligations (verified certificates) for the construction of

livestock infrastructure partly paid.

Spent 228001 Maintenance - Civil 864,270

Reasons for Variation in performance

N/A

Total 864,270 GoU Development 864,270 External Financing 0 0

Project 0097 Support to Fisheries Development

Capital Purchases

Output: 01 0277 Purchase of Specialised Machinery & Equipment

N/A N/A

Reasons for Variation in performance

N/A

Total 0 0 GoU Development 0 External Financing

| QUARTER 2: Ou | tputs and Exp | penditure in (| Quarter |
|----------------------|---------------|----------------|---------|
|----------------------|---------------|----------------|---------|

| Outputs Planned in Quarter | Actual Outputs Achieved in Quarter | Expenditures incurred in the Quarter to deliver outputs |
|----------------------------|------------------------------------|---|
| | | UShs Thousand |

Vote Function: 0102 Animal Resources

Development Projects

Project 0097 Support to Fisheries Development

NTR

0

Output: 01 02 80 Livestock Infrastructure Construction

N/A N/A

Item 231007 Other Fixed Assets (Depreciation)

Spent 1,675,446

Reasons for Variation in performance

N/A

| Total | 1,675,446 |
|--------------------|-----------|
| GoU Development | 1,675,446 |
| External Financing | 0 |
| NTR | 0 |

Project 1083 Uganda Meat Exports Development Project

Outputs Provided

Output: 01 02 03 Promotion of Animals and Animal Products

Construction of water points among UMPCU member farms in districts of, Sembabule, Gomba and Mubende on PPP supported

1000 Artificial inseminations using superior beef semen among UMPCU member farms in districts of Nakaseke, Kayunga, Kiboga, Kyankwanzi, Mubende on PPP supported

Mobilization and recruitment of new members into UMPCU in the districts of Isingiro, Ntugamo, Mbarara and Kiruhura supported

Modalities for transforming livestock markets/ land into UMPCU Livestock Resource Centres in Kiryandongo and Mubende worked out Facilitated meetings in Luwero, Nakasongola, Kiryandongo, Kiboga, Kyankwanzi, Masindi, Sembabule, Gomba and Mubende and field visits to enable transfer of land to UMPCU for Livestock Resource Centre

Procurement of 3 Mobile crushes initiated

| Item | Spent |
|--|-------|
| 211102 Contract Staff Salaries (Incl. Casuals, | 9,896 |
| Temporary) | |
| 211103 Allowances | 2,169 |
| 221003 Staff Training | 4,243 |
| 221011 Printing, Stationery, Photocopying and | 3,569 |
| Binding | |
| 227001 Travel inland | 6,908 |
| 227004 Fuel, Lubricants and Oils | 4,854 |

Reasons for Variation in performance

N/A

| Total | 31,640 |
|--------------------|--------|
| GoU Development | 31,640 |
| External Financing | 0 |
| NTR | 0 |

Output: 01 0206 Improved market access for livestock and livestock products

| QUARTER 2: | Outputs and Ex | xpenditure in (| Quarter |
|-------------------|----------------|-----------------|---------|
|-------------------|----------------|-----------------|---------|

| Outputs Planned in Quarter | Actual Outputs Achieved in Quarter | Expenditures incurred in the Quarter to deliver outputs |
|----------------------------|------------------------------------|---|
| | | UShs Thousand |

Vote Function: 0102 Animal Resources

Development Projects

Project 1083 Uganda Meat Exports Development Project

hygiene

Meat Export Programme in districts
of Kayunga, Kiboga, Kyankwanzi,

Gomba and Mubende monitored and

Codex Committee meeting on Food

activities in Luwero, Nakaseke, Nakasongola, Mubende, Gomba and Sembabule districts

Monitored and supervised UMEDP

 Item
 Spent

 221012 Small Office Equipment
 4,385

 227001 Travel inland
 5,856

 227002 Travel abroad
 6,667

 227004 Fuel, Lubricants and Oils
 4,854

 228002 Maintenance - Vehicles
 1,100

Reasons for Variation in performance

N/A

| Total | 22,862 |
|--------------------|--------|
| GoU Development | 22,862 |
| External Financing | 0 |
| NTR | 0 |

2,178

Output: 01 02 09 Vector and disease control in priority animal commodities

Periodic disease surveillance report produced

Chemical and veterinary drugs residue monitoring in meat samples in districts of Masaka, Lwengo, Sembabule, Lyantonde, Kiruhura, Gomba and Mubende conducted

Technical support consultancy (short term) in implementation of livestock identification and traceability provided.

Tangiriza and Kakinga land surveyed and process to acquire land titles is on going

Procurement of Printer and Security Papers for Animal Identification certificates and Registers initiated

Procurement of Identification and traceability tools and equipments initiated

| Item | Spent |
|---|--------|
| 211103 Allowances | 4,853 |
| 221011 Printing, Stationery, Photocopying and Binding | 16,799 |
| 224001 Medical and Agricultural supplies | 23,950 |
| 225001 Consultancy Services- Short term | 31,484 |
| 227001 Travel inland | 7,530 |

227004 Fuel, Lubricants and Oils

Livestock registration, identification and traceability tools and equipment procured

Reasons for Variation in performance

N/A

| Total | 86,794 |
|--------------------|--------|
| GoU Development | 86,794 |
| External Financing | 0 |
| NTR | 0 |

Project 1084 Avian and Human Influenza Preparedness and Respons

Capital Purchases

Output: 01 0272 Government Buildings and Administrative Infrastructure

| QUARTER 2: Ou | tputs and Exp | penditure in (| Quarter |
|----------------------|---------------|----------------|---------|
|----------------------|---------------|----------------|---------|

| Outputs Planned in Quarter | Actual Outputs Achieved in Quarter | Expenditures incurred in the Quarter to deliver outputs |
|----------------------------|------------------------------------|---|
| | | UShs Thousand |

Vote Function: 0102 Animal Resources

Development Projects

Project 1084 Avian and Human Influenza Preparedness and Respons

Upgrade MAAIF Laboratory to BSL3 Civil works for construction of the MAAIF BSL laboratory continued

231001 Non Residential buildings (Depreciation)

Spent 39,612

Reasons for Variation in performance

281504 Monitoring, Supervision & Appraisal of capital works

2,980

N/A

| Total | 42,592 |
|--------------------|--------|
| GoU Development | 42,592 |
| External Financing | 0 |
| NTR | 0 |

01 0277 Purchase of Specialised Machinery & Equipment

N/A N/A

Reasons for Variation in performance

N/A

| Total | 0 |
|--------------------|---|
| GoU Development | 0 |
| External Financing | 0 |
| NTR | 0 |

Output: 01 0280 Livestock Infrastructure Construction

N/A Civil works for construction of the MAAIF BSL laboratory continued

Spent 1,840,000 231001 Non Residential buildings (Depreciation) 358,000 231005 Machinery and equipment 69,000 281504 Monitoring, Supervision & Appraisal of

Reasons for Variation in performance

N/A

capital works

Total 2,267,000 GoU Development 2,267,000 External Financing

0

Outputs Provided

Output: 01 02 05 Vector and disease control measures

QUARTER 2: Outputs and Expenditure in Quarter

| Outputs Planned in Quarter | Actual Outputs Achieved in Quarter | Expenditures incurred in the Quarter to deliver outputs |
|----------------------------|------------------------------------|---|
| | | UShs Thousand |

Vote Function: 0102 Animal Resources

Development Projects

Project 1084 Avian and Human Influenza Preparedness and Respons

- •Undertake two coordination meetings in Kampala and Entebbe
- •Support participation in regional and international level meetings.
- •Conduct coordination meetings/seminars/workshops for Eastern and Northern Uganda district based staff.
- •Purchase office fuel, stationary, teas and other consumables.
- •Maintain project vehicles.
- •Undertake data updating exercise for epizootics and emerging animal diseases.
- •Support surveillance activities at district level
- •Undertake all animal diseases investigations.
- •Purchase office fuel, stationary, teas and other consumables
- •Undertake Participatory Planning and monitoring between the Public and private sector.
- •Animal Health information flow between the centre and the districts improved

Reasons for Variation in performance

N/A

Undertook monitoring of FMD in the districts of Amuria, Serere, Bulambuli, Sironko, Nakapiripirit, Amudat, Kotido Kaabong and Abim

Investigation of Brucellosis in Isingiro District Investigation of Brucellosis in Western and Central Uganda

Undertook field backstopping on the use of GPS for epidemiology mapping and reporting for animal diseaeaes in the Districts of Kibaale, Hoima, Masindi and Buliisa

| vons | |
|---|--------|
| Item | Spent |
| 211102 Contract Staff Salaries (Incl. Casuals, Temporary) | 11,290 |
| 211103 Allowances | 20,281 |
| 221003 Staff Training | 21,721 |
| 221008 Computer supplies and Information Technology (IT) | 25,582 |
| 224001 Medical and Agricultural supplies | 74,000 |
| 227001 Travel inland | 38,752 |
| 227004 Fuel, Lubricants and Oils | 25,478 |
| | |

 Total
 217,104

 GoU Development
 34,104

 External Financing
 183,000

 NTR
 0

Project 1086 Support to Quality Assurance Fish Marketing

Capital Purchases

Output: 01 0284 Fisheries Infrastructure Construction

Construct fish handling facilities in Hoima and Buyende districts

Support technical supervision while constructing the fish handling facilities in the above districts.

Procure fish handling equipments for Nakasongola and Ntoroko landing sites

Procure reagents and chemicals for fisheries lab and support the sampling exercise

Construction of a Fish handling facility and Mukene drying and storage facilities at Sebagolo landing site in Hoima and and Kibuye landing site in Nakasongoladistrict started in September 2013

Carried out project supervision visits and M& E to project activities in Hoima kaiso and sebagolo and, Nebbi Panyimur fish market

ItemSpent231005 Machinery and equipment14,000281504 Monitoring, Supervision & Appraisal of
capital works35,105312104 Other Structures242,000

| QUARTER 2: Outp | outs and Expend | liture in Quarter |
|------------------------|-----------------|-------------------|
|------------------------|-----------------|-------------------|

| Outputs Planned in Quarter | Actual Outputs Achieved in Quarter | Expenditures incurred in the Quarter to deliver outputs |
|----------------------------|------------------------------------|---|
| | | UShs Thousand |

Vote Function: 0102 Animal Resources

Development Projects

Project 1086 Support to Quality Assurance Fish Marketing

Operationalize newly constructed facilities constructed in Buyende, Amorlator and Serere districts.

Reasons for Variation in performance

N/A

| Total | 291,105 |
|--------------------|---------|
| GoU Development | 24,105 |
| External Financing | 267,000 |
| NTR | 0 |

Spent

7,957

2,307

55.942

8,317

3,707

Outputs Provided

Output: 01 02 04 Promotion of sustainable fisheries

Support harmonization meeting and capacity building for effective comanagement on Lake Kioga.

Mandatory routine compliance inspections in fish processing plants and fish handling facilities for compliance

Reasons for Variation in performance

N/A

ish handling practices fish processing establishments and gazetted landing sites on lake Victoria in Entebbe, Kampala, Kalangala, Wakiso, Mpigi, Masaka and Rakai.

Mukono,,Jinja and Busia inspected.

211102 Contract Staff Salaries (Incl. Casuals, Temporary) 221002 Workshops and Seminars 221003 Staff Training 221011 Printing, Stationery, Photocopying and 222003 Information and communications technology

(ICT) 227001 Travel inland

6,936 227004 Fuel, Lubricants and Oils 597

> Total 85,762 GoU Development 35,762 External Financing 50,000 0 NTR

Project 1117 Export Goat Breeding and Production

Outputs Provided

Output: 01 02 06 Improved market access for livestock and livestock products

Item Spent 1 stakeholder workshop N/A 16,181 221002 Workshops and Seminars 27 on farm demonstrations and 227001 Travel inland 16,181 trainings in Sembabule 228001 Maintenance - Civil 19,417

1 joint field supervision visit with NAADS

1 joint field visit between Sembeguya Estates and Sembabule Local Government

QUARTER 2: Outputs and Expenditure in Quarter

| Outputs Planned in Quarter | Actual Outputs Achieved in Quarter | Expenditures incurred in the Quarter to deliver outputs |
|----------------------------|------------------------------------|---|
| | | UShs Thousand |

Vote Function: 0102 Animal Resources

Development Projects

Project 1117 Export Goat Breeding and Production

Pay 14 Project staff salaries

Reasons for Variation in performance

Most of the planned activities for the 1st and 2nd quarter were not undertaken on time and are still ongoing due to delayed release of funds.

| Total | 51,780 |
|--------------------|--------|
| GoU Development | 51,780 |
| External Financing | 0 |
| NTR | 0 |

Output: 01 02 07 Promotion of priority animal products and productivity

Identify and procure 1476 goats

Purchased and distributed 1500 goats to 30 farmers.

Item

224001 Medical and Agricultural supplies

Spent 145,631

Breed and multiply goats

Screen and vaccinate goats

Provide linkages to market outlets for collaborating farmers

Reasons for Variation in performance

1439 goats are yet to be purchased and distributed to 29 farmers. Funds for 1stand 2ndquarters were received late (in December) therefore delay in activity implementation

| Total | 145,631 |
|--------------------|---------|
| GoU Development | 145,631 |
| External Financing | 0 |
| NTR | 0 |

Project 1165 Increasing Mukene for Human Consumption

Outputs Provided

Monitoring and supervision of

construction works for 1 mukene store

Output: 01 02 04 Promotion of sustainable fisheries

| in Hoima | (|
|--|---|
| Construct 8 Mukene drying racks on Lake Victoria- Kiyindi | (|
| Support WAFICO to promote fish feed | 1 |
| production and mukene marketing in 4 | , |
| clusters in Busia, Kamuli, Mukono, | 1 |
| Mpigi, Gulu, Kitgum, Lamwo, Kisoro, | 1 |
| wipigi, Guiu, Kitguili, Lalliwo, Kisolo, | , |

Bushenyi and Isingiro and Sironko

Evaluation for Constructing 1 mukene fish store in Bwikwe done and best bidder awarded contact

Construction of Mukene drying racks ongoing at Kiyindi landing site in Buikwe

Initiated process for procurement of one fish feed mill to promote fish feed production and mukene utilization in 4 clusters

A stakeholder and capacity building meeting with Lake Victoria DFOs and

| Item | Spent |
|--|--------|
| 211103 Allowances | 2,620 |
| 221002 Workshops and Seminars | 2,020 |
| 221003 Staff Training | 9,930 |
| 221008 Computer supplies and Information | 1,651 |
| Technology (IT) | |
| 224001 Medical and Agricultural supplies | 69,539 |
| 227001 Travel inland | 16,038 |
| 227002 Travel abroad | 1,100 |
| 227004 Fuel, Lubricants and Oils | 1,850 |
| 228002 Maintenance - Vehicles | 1,140 |
| | |

QUARTER 2: Outputs and Expenditure in Quarter

| Outputs Planned in Quarter | Actual Outputs Achieved in Quarter | Expenditures incurred in the Quarter to deliver outputs |
|----------------------------|------------------------------------|---|
| | | UShs Thousand |

Vote Function: 0102 Animal Resources

Development Projects

Project 1165 Increasing Mukene for Human Consumption

Training for district, LMOS, women and youth on Lake Victoria in value

artisan women processors conducted at Kajansi ARDC

addition skills

Mapping of fishing grounds and breeding areas for mukene undertaken in Kiyindi, Kalangala, Bulisa, Buikwe and Jinja.

Support implementation of and coordination of Lake Specific Management plan for Lake Edward

Monitoring levels of heavy metals in fish and sediment on Lake Albert and Victoria conducted

Conduct survey on existing boat designs and targeted fishing grounds on Lake Albert and Victoria

A data collection calendars system develop as a system for collecting and providing production and marketing information

Determine most suitable fishing grounds to minimize by-catch of juveniles of large non-target fishes;

Distributed booklets on Code of good practice for artisan fish processing as a way of promoting better methods for fish quality and safety during fishing

and post harvest handling

Promote better methods for fish quality and safety during fishing and post harvest handling

Develop standards for the various products

Monitor levels of heavy metals in fish and sediment on Lake Albert and Victoria

Develop and implement a system for collecting and providing production and marketing information in place

Reasons for Variation in performance

N/A

Total 105,888 GoU Development 105,888 **External Financing** 0 0

Project 1166 Support to Fisheries Mechanisation & Weed Control

Outputs Provided

Output: 01 02 04 Promotion of sustainable fisheries

QUARTER 2: Outputs and Expenditure in Quarter

| Outputs Planned in Quarter | Actual Outputs Achieved in Quarter | Expenditures incurred in the Quarter to deliver outputs |
|----------------------------|------------------------------------|---|
| | | UShs Thousand |

Vote Function: 0102 Animal Resources

Development Projects

Project 1166 Support to Fisheries Mechanisation & Weed Control

Support PPP arrangement to operationalize hatchery units to increase fry production in 4 centers of Gulu, Bushenyi, Kajjansi and Mbale

Funds committed for an existing contract for supply of manual removal equipment

ItemSpent227001 Travel inland35,590227004 Fuel, Lubricants and Oils11,499228003 Maintenance – Machinery, Equipment &12,026Furniture

Procure fry to stock dams in Sebabule, Kitgum and Paliisa and supply to selected farmers in the clusters)

25,000 tones of weed mechanically removed at River Kagera mouth

Water hyacinth infestation levels established in 4 districts on Lake Albert (Hoima, Bullisa, Bundibudyo, Ntoroko)

Supervise construction of 4 water dams (43,200cu.m) supervised in Mukono, Mpigi and Wakiso

15 Trained communities on pond management, weed control in Rakai

MBC supported in aquatic weed removal operations

Aquatic weed removal equipment operated and maintained

Reasons for Variation in performance

N/A

| Total | 59,114 |
|--------------------|--------|
| GoU Development | 59,114 |
| External Financing | 0 |
| NTR | 0 |

Project 1239 Technical Assistance to Improve Animal Disease Diagnostic Capacity

Outputs Provided

Output: 01 02 05 Vector and disease control measures

QUARTER 2: Outputs and Expenditure in Quarter

| Outputs Planned in Quarter | Actual Outputs Achieved in Quarter | Expenditures incurred in the Quarter to deliver outputs |
|----------------------------|------------------------------------|---|
| | | UShs Thousand |

Vote Function: 0102 Animal Resources

Development Projects

Project 1239 Technical Assistance to Improve Animal Disease Diagnostic Capacity

Establishment of the integrated and specialized diagnostic service functions in the J-NADDIC including rehabilitation of MAK-COVAB

Establishment of research sample reception system from the field.

Enhancement of the specialized diagnostic techniques

Production of animal diagnostic reagents.

Supervision of disease control activities for COVAB and MAAIF.

Providing operations, maintenance and fuel to 10 field investigation vehicles for 24 outbreaks

. Procure desktop computers and accessories for NADDEC and COVAB for data capture

Conducting disease surveys and surveillance by NADDEC and COVAB

Conduct 10 regional training workshops for sample collection, packaging, transportation at NADDEC and COVAB for the district staff

Procure animal disease investigation kits to 112 district staff.

International experts in animal disease control acquired and facilitated.

Undertake specialized animal disease control training of Uganda's technical staff in Japan.

-Central Diagnostic Laboratory in CoVAB-MAK has now capacity of conducting viral isolation of Newcastle disease as a part of its routine works.

-Avian encephalomyelitis was virologically examined with demonstration of the presence of virus in the diseased chickens

-Monitoring surveys on negative energy balance in perinatal cows have been routinely implemented to support dairy farmers in central Uganda, with the introduction of administering Propylene glycol for the treatment of subclinical ketosis;

-Participation in the National Agricultural Show (in Jinja) to publicize the laboratory activities for farmers and stakeholders;
 Item
 Spent

 211103 Allowances
 4,969

 221003 Staff Training
 10,671

 227001 Travel inland
 5,862

 227002 Travel abroad
 14,360

Reasons for Variation in performance

N/A

 Total
 35,863

 GoU Development
 35,863

 External Financing
 0

 NTR
 0

Vote Function: 0149 Policy, Planning and Support Services

Recurrent Programmes

QUARTER 2: Outputs and Expenditure in Quarter

| Outputs Planned in Quarter | Actual Outputs Achieved in Quarter | Expenditures incurred in the Quarter to deliver outputs |
|----------------------------|---|--|
| | | UShs Thousand |

Vote Function: 0149 Policy, Planning and Support Services

Recurrent Programmes

Programme 01 Headquarters

Outputs Funded

Output: 01 49 51 Secondment for MAAIF staff in Rome

•Maintain coordination with FAO, IFAD and WFP

- •Represent Uganda in the Governance of FAO, IFAD and WFP
- •Offer technical backstopping to Uganda delegations while in Rome for Governance meetings.
- •Participate in Committee meetings related to agriculture and food security.
- •Participate in agricultural and trade fairs.
- •Solicit for resources for Uganda's agricultural Sector.
- •Follow up on MAAIF requisitions for funding in FAO, IFAD and WFP.

Submission of reports of specific Regional meetings to PS/MAAIF.

Submission of Quarterly briefs to the PS/MAAIF.

Undertake consultative regional investment trips in Italy.

Relay timely information and adverts on available vacancies in the three UN Agencies to the PS/MAAIF.

Procure a new vehicle for the office of the seconded Agriculture (MAAIF) Office (staff) in Rome.

Reasons for Variation in performance

N/A

Maintained the services and operations of the Office of the Agriculture Attaché seconded to FAO in Rome ItemSpent263206 Other Capital grants54,465263340 Other grants81,109264102 Contributions to Autonomous Institutions17,654(Wage Subventions)

 Total
 153,228

 Wage Recurrent
 0

 Non Wage Recurrent
 153,228

 NTR
 0

Output: 01 4953 Support for Agricultural Training Institutions

QUARTER 2: Outputs and Expenditure in Quarter

| Outputs Planned in Quarter | Actual Outputs Achieved in Quarter | Expenditures incurred in the Quarter to deliver outputs |
|----------------------------|------------------------------------|---|
| | | UShs Thousand |

Vote Function: 0149 Policy, Planning and Support Services

Recurrent Programmes

Programme 01 Headquarters

Support for Training Institutions-Bukalasa Agricultural College and Fisheries Training Institute, Entebbe (subventions)

Support for Training Institutions (practical materials, exams & industrial training)

Subventions (Financial assistance) made to training institutions-Bukalasa Agricultural College and Fisheries Training Institute, Entebbe

Support for Training Institutions (practical materials, exams & industrial training) made.

ItemSpent263104 Transfers to other govt. units100,800264101 Contributions to Autonomous Institutions52,700

Reasons for Variation in performance

N/A

| Total | 153,500 |
|--------------------|---------|
| Wage Recurrent | 0 |
| Non Wage Recurrent | 153,500 |
| NTR | 0 |

Outputs Provided

Output: 01 4901 Strategies, policies, plans and Guidelines

Recurrent budget estimates and plans prepared at Headquarters

Financial Management guidelines prepared and availed to vote controllers at Headquarters

Procurement plans developed and executed at Headquarters

Quarterly and annual reports and financial statements at headquarters submitted to MFPED

Ensure compliance of MAAIF to Public Finance and Accounting Regulations

Representation of the Ministry at national and international for a

Representation and submission of the sector status reports at the EAC meetings

Semi-annual performance reports for the sector compiled

Ministerial Policy Statement 2013/2014 prepared, presented to Parliament and implementation of work plans therein supervised

Pay annual subscriptions to (LVFO, FAO, DLCO, OECD)

Recurrent budget release requests for quarter 2 submitted to MFPED in line with the Q2 cash limits

Financial Management guidelines made to vote controllers in accordance with 2013/14 appropriation and Budget Execution Circular circulated.

Facilitated Contracts Committee meetings and awarded contracts for assorted goods, works and services in accordance with MAAIF quarter 2 work plans and procurement plans.

Quarter 2 accounts submitted to Accountant General/ MFPED

MAAIF was represented at the East African Agriculture For a and the Lake Victoria Fisheries Organization Council Meetings.

Part subscriptions to LVFO, FAO,

| Item | Spent |
|--|---------|
| 211101 General Staff Salaries | 460,571 |
| 211102 Contract Staff Salaries (Incl. Casuals, | 2,061 |
| Temporary) | |
| 211103 Allowances | 4,918 |
| 213001 Medical expenses (To employees) | 19,154 |
| 221003 Staff Training | 2,235 |
| 221006 Commissions and related charges | 21,302 |
| 221007 Books, Periodicals & Newspapers | 2,213 |
| 221008 Computer supplies and Information | 5,689 |
| Technology (IT) | |
| 221011 Printing, Stationery, Photocopying and | 6,263 |
| Binding | |
| 221017 Subscriptions | 316,061 |
| 227001 Travel inland | 3,590 |
| 227002 Travel abroad | 6,099 |
| 227004 Fuel, Lubricants and Oils | 3,450 |
| 228001 Maintenance - Civil | 2,622 |
| 228002 Maintenance - Vehicles | 2,044 |
| | |

QUARTER 2: Outputs and Expenditure in Quarter

| Outputs Planned in Quarter | Actual Outputs Achieved in Quarter | Expenditures incurred in the Quarter to deliver outputs |
|----------------------------|------------------------------------|---|
| | | UShs Thousand |

Vote Function: 0149 Policy, Planning and Support Services

Recurrent Programmes

Programme 01 Headquarters

Reasons for Variation in performance

N/A

| Total | 858,273 |
|--------------------|---------|
| Wage Recurrent | 462,633 |
| Non Wage Recurrent | 395,641 |
| NTR | 0 |

Output: 01 49 02 Administration, HRD and Accounting

Facilitate the procurement of works, services and supplies as PPDA (efficient and value for money attained) Sector information disseminated to stakeholders

Efficiency and effective utilisations of assets (buildings, vehicles and office equipment)

Regular supply of utilities electricity, water and telecommunications services to MAAIF Headquarters and its institutions

Implement the new headquater MAAIF

Cater for staff welfare, and staff expenses

Agriculture Sector HIV/Aids Policy Developed

Ensure safe custody of ministry assets

Reasons for Variation in performance

N/A

| MAAIF staff salaries /allowances for |
|--------------------------------------|
| October, November and December |
| 2013 processed and paid |

utilities electricity, water and communication services to MAAIF Headquarters and its institutions paid

New staff recruited in fufilment of the new MAAIF structure

Staff performance appraised

| Item | Spent |
|---|---------|
| 211103 Allowances | 26,585 |
| 213002 Incapacity, death benefits and funeral | 9,808 |
| expenses | |
| 213003 Retrenchment costs | 20,534 |
| 221001 Advertising and Public Relations | 3,700 |
| 221003 Staff Training | 4,305 |
| 221011 Printing, Stationery, Photocopying and | 21,913 |
| Binding | |
| 221012 Small Office Equipment | 7,631 |
| 221016 IFMS Recurrent costs | 206,082 |
| 222001 Telecommunications | 13,131 |
| 222002 Postage and Courier | 1,899 |
| 223001 Property Expenses | 9,239 |
| 223003 Rent – (Produced Assets) to private entities | 620 |
| 223004 Guard and Security services | 106,007 |
| 223005 Electricity | 500 |
| 223006 Water | 67,834 |
| 227001 Travel inland | 55,963 |
| 227002 Travel abroad | 73,772 |
| 227004 Fuel, Lubricants and Oils | 2,380 |
| 228002 Maintenance - Vehicles | 4,466 |
| 228004 Maintenance - Other | 102,006 |

| Total | 738,375 |
|--------------------|---------|
| Wage Recurrent | 0 |
| Non Wage Recurrent | 738,375 |
| NTR | 0 |

Output: 01 49 04 Monitoring and evaluating the activities of the sector

2,495

2,878

2,557

3,833 23,507

2,663

f Vote:010 Ministry of Agriculture, Animal & Fisheries (

| QUARTER 2: | Outputs and Ex | xpenditure in (| Quarter |
|-------------------|----------------|-----------------|---------|
|-------------------|----------------|-----------------|---------|

| Outputs Planned in Quarter | Actual Outputs Achieved in Quarter | Expenditures incurred in the Quarter to deliver outputs |
|----------------------------|------------------------------------|---|
| | | UShs Thousand |

Vote Function: 0149 Policy, Planning and Support Services

Recurrent Programmes

Programme 01 Headquarters

Value for money attained in all programmes and projects

Quarterly and annual political supervision and technical monitoring reports of programmes and projects

Sector policy implementation monitored

Reasons for Variation in performance

N/A

political supervision and technical monitoring undertaken in the Livestock, crop, fisheries and NAADS

Spent 221003 Staff Training 221008 Computer supplies and Information Technology (IT) 11.584 221011 Printing, Stationery, Photocopying and Binding 221012 Small Office Equipment 7,041 222001 Telecommunications 13,509 223005 Electricity 2,553 223006 Water 6,484

227001 Travel inland

228002 Maintenance - Vehicles

228002 Maintenance - Vehicles

228004 Maintenance - Other

Total 76,441 Wage Recurrent 0 Non Wage Recurrent 76,441

Programme 10 Department of Planning

Outputs Provided

Output: 01 4901 Strategies, policies, plans and Guidelines

| Support SWG activities. |
|-------------------------|
|-------------------------|

Coordinate the drafting of project proposals and negotiations for funding the sector DSIP Priorities for 2013/14 and in the medium term

Participate in international CAADP, EAC, FAO, IGAD, COMESA and other Forums

Assist in finalisation and implementation of the revised MAAIF staff structure both at the centre and in the local governments.

Prepare and review sector quarterly work plans and performance reports

Update agriculture Sector Project profiles for FY 2013/14 and in the medium term

Sensitize Production Departments and farmer associations on the commodity approach strategy in and other medium term sector priorities Nothern Uganda region.

Draft Policies and Bills in the Crop, Aniamal and Fisheries subsectors analysed; reviewed, consultations made with key stakeholders and

Participated/facilitated in the EAC meetings in Arusha

Participated/facilitated in the CAADP meetings in Addis Ababa

14 nely recruited statisticians recruited oriented

Reviewed performance reports for the July - December 2013 period from MAAIF agencies, projects and programmes

Updated agriculture Sector Project profiles for FY 2014/15 and in the medium term

Coordinated the preparation of the sector prelininary budget estimates FY 2014/15 to be used in the Agriculture sector BFP 2014/15

Sensitized Production Departments and farmer associations on the commodity approach strategy in and other medium term sector priorities in Nothern Uganda region

| Item | Spent |
|---|--------|
| 211101 General Staff Salaries | 91,726 |
| 211103 Allowances | 4,733 |
| 221009 Welfare and Entertainment | 2,421 |
| 221012 Small Office Equipment | 1,459 |
| 225001 Consultancy Services- Short term | 13,314 |
| 227001 Travel inland | 9,626 |
| 227002 Travel abroad | 3,464 |
| 227004 Fuel, Lubricants and Oils | 12,103 |

| QUARTER 2: Outp | outs and Expend | liture in Quarter |
|------------------------|-----------------|-------------------|
|------------------------|-----------------|-------------------|

| Outputs Planned in Quarter | Actual Outputs Achieved in Quarter | Expenditures incurred in the Quarter to deliver outputs |
|----------------------------|------------------------------------|---|
| | | UShs Thousand |

Vote Function: 0149 Policy, Planning and Support Services

Recurrent Programmes

Programme 10 Department of Planning

submitted to cabinet.

Reasons for Variation in performance

N/A

| Total | 141,508 |
|--------------------|---------|
| Wage Recurrent | 91,726 |
| Non Wage Recurrent | 49,782 |
| NTR | 0 |

Output: 01 49 02 Administration, HRD and Accounting

Organize and undertake foreign and internal training of APD in short term tailored courses on policy formulation and analysis, Agribusiness, and Monitoring and Evaluation in line with the MAAIF training policy and DSIP undertakings.

8 newly recruited statisticians in APD trained in GIS and food security situation information gathering

 Item
 Spent

 211103 Allowances
 11,807

 221003 Staff Training
 9,635

 222003 Information and communications technology (ICT)
 4,768

 227001 Travel inland
 28,498

 228002 Maintenance - Vehicles
 7,446

Reasons for Variation in performance

N/A

| Total | 62,155 |
|--------------------|--------|
| Wage Recurrent | 0 |
| Non Wage Recurrent | 62,155 |
| NTR | 0 |

683

2,421

Output: 01 49 04 Monitoring and evaluating the activities of the sector

Early Warning and food security talk shows prepared and disseminated through media

January to February 2014 weather updates for Uganda obtained and used to advise farmers

Food security status and forecast reports prepared for the whole country and disseminated for the period October to December 2013

Undertook crop, fisheries and livestock food situational/perfomance monitoring I various parts of the country.

| Item | Spent |
|--|--------|
| 211102 Contract Staff Salaries (Incl. Casuals, | 7,934 |
| Temporary) | |
| 211103 Allowances | 17,048 |
| 221001 Advertising and Public Relations | 12,712 |
| 221002 Workshops and Seminars | 12,075 |
| 221003 Staff Training | 9,704 |
| 221009 Welfare and Entertainment | 1,000 |
| 221011 Printing, Stationery, Photocopying and Binding | 9,787 |
| 222003 Information and communications technology (ICT) | 6,011 |
| 227002 Travel abroad | 4,841 |

227004 Fuel, Lubricants and Oils

228002 Maintenance - Vehicles

Food security status and forecast reports and maps prepared for the whole country and disseminated for the period October to December 2013

Draft MAAIF guidelines for

QUARTER 2: Outputs and Expenditure in Quarter

| Outputs Planned in Quarter | Actual Outputs Achieved in Quarter | Expenditures incurred in the Quarter to deliver outputs |
|----------------------------|------------------------------------|---|
| | | UShs Thousand |

Vote Function: 0149 Policy, Planning and Support Services

Recurrent Programmes

Programme 10 Department of Planning

mainstreaming gender into agricultural sector policies plans and projects presented to stakeholders for comments.

Draft climate change strategy for agricultural sector presented to stakeholders for comments

Reasons for Variation in performance

N/A

| Total | 84,215 |
|--------------------|--------|
| Wage Recurrent | 7,934 |
| Non Wage Recurrent | 76,281 |
| NTR | 0 |

Output: 01 49 07 Monitoring & Evaluation of commodity approach activities in the sector

Coordinate/organise the Joint Agriculture Sector Review for year ending 2012/13

Revise the current M&E frame work including specifications of key indicators in line with the commodity approach and DSIP

-Collect and analyze sector quarterly and annual performance reports and assess the general compliance to the commodity approach strategy

-Verification of reports from semi autonomous agencies.

-Hold retreats to produce quarterly Monitoring and Evaluation/ Budget performance reports -Hold retreat to produce the Annual M&E report

Produce the Revised Guidelines for FY 2013/14 for the Production and Marketing Grant to districts

Undertake field supervision of PMG(Eastern Uganda).

Undertake analysis of District PMG work plans and Budgets (Eastern Uganda).

Undertake quarterly M&E field visits

Joint Agriculture Sector Review field activities and workshop in munyonyo for year ending 2012/13 successfully organised

Monitored activities of NARO/ATAAS at zonal level in western and Northern Uganda

Presented the New NAADS and PMG guidelines for FY 2014/15 in the district budget workshops

Undertook monitoring and evaluation of NAADS and PMG to assess the implementation of the commodity approach in Mayuge, Kamuli, Bugiri, jinja, Paliisa, Budaka, Lira, Gulu and oyam.

Assessment was carried out about the state and usage of the structures constructed under NALPIP in the following districts
Ntungamo, Rakai, Sembabule,
Lyantonda, and Kiboga.

| Item | Spent |
|---|--------|
| 211103 Allowances | 20,575 |
| 221002 Workshops and Seminars | 7,784 |
| 221008 Computer supplies and Information | 4,841 |
| Technology (IT) | |
| 221011 Printing, Stationery, Photocopying and | 1,636 |
| Binding | |
| 225001 Consultancy Services- Short term | 49,080 |
| 227001 Travel inland | 89,577 |
| 227002 Travel abroad | 7,891 |
| 228002 Maintenance - Vehicles | 9,950 |

QUARTER 2: Outputs and Expenditure in Quarter

| Outputs Planned in Quarter | Actual Outputs Achieved in Quarter | Expenditures incurred in the Quarter to deliver outputs |
|----------------------------|------------------------------------|---|
| | | UShs Thousand |

Vote Function: 0149 Policy, Planning and Support Services

Recurrent Programmes

Programme 10 Department of Planning

Undertake stakeholder analysis of key players in the maize, beans, cassava, rice, bananas, tea, coffee, fish, beef and diary value chains; by the Agribusiness division.

Review/verify DDA budget performance reports

Production and productivity agriculture statistical data on crops, livestock and fisheries collected, tabulated, analysed and disseminated.

Reasons for Variation in performance

N/A

| Total | 191,334 |
|--------------------|---------|
| Wage Recurrent | 0 |
| Non Wage Recurrent | 191,334 |
| NTR | 0 |

Programme 13 Internal Audit

Outputs Provided

Output: 01 49 02 Administration, HRD and Accounting

One (1) Departmental and four (4) project objectives, activities and outputs reviewed for the past and current financial year in various parts of Uganda.

One(1) Payroll and pensions reviews made; extent of roll-out of IPPS [target was by 31/12/2012] and efficiency in serving Ministry and related LGs reviewed.One Internal control review for selected programmes [1,2,3], agencies and projects[SIDP,NERICA,COCTU,SLM, VODP, MUKENE, Support to Fisheries Mechanisation and Weed Control, Agriculture/Improved Rice Production, Rice Development Project, PNSDC, SQAFM, AHIP, UMED, Labour Saving Technologies, Tea and Cocoa, AMPRIP,etc] for compliance to GoU laws and regulations for four (2) other projects and agencies done.

One review on management of stores in the Ministry Headquarters and Mubuku, Doho, Mbarara [SWRRP] and Olweny for compliance with Treasury Accounting Instructions Part Three Project performance reports and two departmental reports produced for management action

Stores management report produced

Verification of domestic arrears up to June 2013 done for Projects under MAAIF, namely NLPIP, NSADP, FDP and FIEFOC. This was mainly VAT arrears and money released by MoFPED to pay them. Over 12bn/= was raised.

Special Audit assignment on compensation of Buvuma land claimants done. Payments made to some of the claimants

Training in short courses offered to three staff on Financial Management and leadership in Denmark and Uganda.

| Item | Spent |
|---|--------|
| 211101 General Staff Salaries | 7,465 |
| 211103 Allowances | 8,119 |
| 221003 Staff Training | 5,263 |
| 221007 Books, Periodicals & Newspapers | 749 |
| 221008 Computer supplies and Information Technology (IT) | 6,967 |
| 221011 Printing, Stationery, Photocopying and Binding | 2,537 |
| 221012 Small Office Equipment | 3,239 |
| 221016 IFMS Recurrent costs | 34,164 |
| 221017 Subscriptions | 6,090 |
| 227001 Travel inland | 23,102 |
| 227002 Travel abroad | 3,489 |
| 227004 Fuel, Lubricants and Oils | 5,275 |
| 228002 Maintenance - Vehicles | 3,137 |

QUARTER 2: Outputs and Expenditure in Quarter

| Outputs Planned in Quarter | Actual Outputs Achieved in Quarter | Expenditures incurred in the Quarter to deliver outputs |
|----------------------------|------------------------------------|---|
| | | UShs Thousand |

Vote Function: 0149 Policy, Planning and Support Services

Recurrent Programmes

Programme 13 Internal Audit

II done.

One review of IFMS System pertaining to procurement, General Ledger, Payables, Bank Statements and their reconciliation, Receipts and Budget.

Office equipment, stationery, internet services for Internal Audit at Ministry Headquarters procured.

Special audit assignments carried out including Audit Committee.

Land and Fleet Management reviewed for Ministry and Headquarters.

Participation in local and Internationally organized CPDs.

Reasons for Variation in performance

N/A

| Total | 109,597 |
|--------------------|---------|
| Wage Recurrent | 7,465 |
| Non Wage Recurrent | 102,133 |
| NTR | 0 |

Development Projects

Project 0076 Support for Institutional Development

Capital Purchases

Output: 01 4976 Purchase of Office and ICT Equipment, including Software

Maintain the LAN and WAN equipment

Procurement of internet services for the MAAIF Headquarters undertaken

231005 Machinery and equipment

Spent 14,688

Initiate procurement of 3 photocopying

Procurement computers for MAAIF headquarters on going

machines

Procure notice boards for MAAIF Offices Kampala

Reasons for Variation in performance

N/A

Total 14,688 GoU Development 14,688

| Outputs Planned in Quarter | Actual Outputs Achieved in Quarter | Expenditures incurred in the Quarter to deliver or | - |
|--|---|---|----------------------|
| V.A. E4' 0140 D.l' Dl. | | | UShs Thousand |
| Vote Function: 0149 Policy, Pla | inning and Support Services | | |
| Development Projects Project 0076 Support for Institu | stional Dayslans out | | |
| Project 0076 Support for Institu | июнан Developmeni | Enternal Financino | 0 |
| | | External Financing NTR | 0 |
| Output: 01 4977 Purchase of Speciali | sed Machinery & Equipment | MA | |
| | | | |
| Procure Air conditioners on the building at MAAIF Headquarters | N/A | Item 231005 Machinery and equipment | Spen 16,62 |
| Reasons for Variation in performance | | | |
| N/A | | | |
| | | | |
| | | Total | 16,625 |
| | | GoU Development | 16,625 |
| | | External Financing | 0 |
| | | NTR | 0 |
| Output: 01 4978 Purchase of Office a | nd Residential Furniture and Fittings | | |
| Procure furniture and equipment for | Procurement of Assorted Office | Item | Spen |
| MAAIF Headquarters | furniture for MAAIF Headquarters on going. | 231006 Furniture and fittings (Depreciation) | 24,82 |
| Reasons for Variation in performance | | | |
| N/A | | | |
| | | Total | 24,824 |
| | | GoU Development | 24,824 |
| | | External Financing | 0 |
| | | NTR | 0 |
| Output: 01 4979 Acquisition of Other | · Capital Assets | | |
| Construction of Kampilingisa Agriculture Leadership Institute | GOU obligations (Certificates and | Item | Spen 100,18 |
| supervised and review meetings held. | VAT) paid and the construction of an Agriculture Leadership Centre at | 231001 Non Residential buildings (Depreciation) 281504 Monitoring, Supervision & Appraisal of | 48,91 |
| Renovation of MAAIF offices block in | Kampilingisa, Mpigi district is ongoing. | capital works | , |
| Entebbe | | 312302 Intangible Fixed Assets | 316,11 |
| Reasons for Variation in performance | | | |
| N/A | | | |
| | | Total | 465,209 |
| | | GoU Development | 465,209 |
| | | External Financing | 0 |
| | | NTR | 0 |

QUARTER 2: Outputs and Expenditure in Quarter

| Outputs Planned in Quarter | Actual Outputs Achieved in Quarter | Expenditures incurred in the Quarter to deliver outputs |
|----------------------------|------------------------------------|---|
| | | UShs Thousand |

Vote Function: 0149 Policy, Planning and Support Services

Development Projects

Project 0076 Support for Institutional Development

Outputs Provided

Output: 01 49 01 Strategies, policies, plans and Guidelines

Hold consultative meetings with key stakeholders to receive and discuss training standards

Hold consultative meetings with key stakeholders on M&E framework

Hold consultative meetings with key stakeholders to receive and discuss the proposed area for amendment framework

MAAIF HIV/AIDS Strategy implemented

Reasons for Variation in performance

N/A

Facilitated a team to review Legal framework governing agricultural training institutions

Conducted Needs Assessment Survey to identify issues in agricultural sector in the districts of Budaka, Bukedea, Mbarara, Ntungamo, Apac and Oyam.

Conducted Situational Analysis on HIV/AIDS in the agriculture sector in Buvuma and Kalangala.

| Item | Spent |
|---|--------|
| 211103 Allowances | 14,880 |
| 221004 Recruitment Expenses | 973 |
| 221006 Commissions and related charges | 6,022 |
| 221011 Printing, Stationery, Photocopying and | 16,051 |
| Binding | |
| 228002 Maintenance - Vehicles | 5,591 |

| Total | 43,518 |
|--------------------|--------|
| GoU Development | 43,518 |
| External Financing | 0 |
| NTR | 0 |

Output: 01 4902 Administration, HRD and Accounting

Conduct training needs assessment for Local Governments

Conduct leadership training (Team Building) for Heads of Department in MAAIF and Its agencies

Undertake in service and professional training and development for the sector personnel

Pay salaries and allowances for contract staff

Procure Fuel for project activities.

Service ICT equipments at MAAIF Headquarters

Procure Assorted office stationery

Repair and maintain Vehicles and Motorcycles

Carried out training needs assement for district local governments of Mpigi, Rakai, Lwengo, Mitooma, Fortpotral, Kibaale, Masindi, GuluLuwero, Lira, Kole, Soroti, Kibuka, Mbale, Namutumba, Iganga Luuka and Mukono

Paid Office rent arrears at MAAIF Office at plot 5 Kyadondo.

| Item | Spent |
|---|---------|
| 211102 Contract Staff Salaries (Incl. Casuals, | 20,312 |
| Temporary) | |
| 221002 Workshops and Seminars | 12,720 |
| 221003 Staff Training | 36,395 |
| 221011 Printing, Stationery, Photocopying and | 29,925 |
| Binding | |
| 223003 Rent – (Produced Assets) to private entities | 689,238 |
| 227001 Travel inland | 12,075 |

QUARTER 2: Outputs and Expenditure in Quarter

| Outputs Planned in Quarter | Actual Outputs Achieved in Quarter | Expenditures incurred in the Quarter to deliver outputs |
|----------------------------|------------------------------------|---|
| | | UShs Thousand |

Vote Function: 0149 Policy, Planning and Support Services

Development Projects

Project 0076 Support for Institutional Development

Pay rent for MAAIF Headquarters

Small office equipment and utilities need for office running procured (Ring fenced budget item for MAAIF headquaters/F&A).

Reasons for Variation in performance

N/A

| Total | 800,664 |
|--------------------|---------|
| GoU Development | 800,664 |
| External Financing | 0 |
| NTR | 0 |

Output: 01 49 04 Monitoring and evaluating the activities of the sector

Provide mentoring & technical support on development of Agricultural sector in MAAIF institutions and DLGs

Undertake regular monitoring and supervision of project activities carried out in agriculture training institutions and DLGs

Undertake comprehensive inventory of existing sector assets, at the centre including, infrastructure, tools and equipments in DLGs

MAAIF offices in Entebbe mantained

Facilitated mentoring and technical support supervision in 13 District Local Governments of Busia, Tororo, Budaka, Manafwa, Iganga, Butaleja, Kamuli, Kaliro, Luuka, Bugiri, Namayingo, Mayuge and Buyende

Facilitated follow up of transfers of personnel files for Decentralised Agricultural Sector staff in DLGs of Apac, Lira, Kitugum, Nebbi, Gulu, Nwoya, Arua and Masindi

Carried out inventory exercise in District Local Governments of Masindi, Bulisa, Hoima, Kiboga, Kyankwanzi, Kaliro, Luuka, Bugiri Namayingo, Buyende, Kiboga, Kibaale, Amolator, Apac, oyam, Kole, Lira, and Dokolo

Reasons for Variation in performance

N/A

 Item
 Spent

 211103 Allowances
 6,900

 227001 Travel inland
 13,600

 227004 Fuel, Lubricants and Oils
 12,596

 228001 Maintenance - Civil
 14,630

Total

47,726

| | QUARTER | 2: Out | puts and | Expenditur | e in (| Duarter |
|--|----------------|---------------|----------|-------------------|--------|---------|
|--|----------------|---------------|----------|-------------------|--------|---------|

| Outputs Planned in Quarter | Actual Outputs Achieved in Quarter | Expenditures incurred in the Quarter to deliver outputs |
|----------------------------|------------------------------------|---|
| | | UShs Thousand |

Vote Function: 0149 Policy, Planning and Support Services

Development Projects

Project 0076 Support for Institutional Development

| GoU Development | 47,726 |
|--------------------|--------|
| External Financing | 0 |
| NTR | 0 |

Output: $01\,49\,07\,Monitoring$ & Evaluation of commodity approach activities in the sector

Chinese technical experts to fast track the production, value addition and reseach on priority commodities facilitated.

Reasons for Variation in performance

N/A

| Paid rent for the seven Chinese Experts | Item | Spent |
|---|---|--------|
| | 211103 Allowances | 8,200 |
| | 223001 Property Expenses | 42,566 |
| | 223003 Rent – (Produced Assets) to private entities | 36,880 |
| | 227004 Fuel, Lubricants and Oils | 8,796 |

 Total
 96,443

 GoU Development
 96,443

 External Financing
 0

 NTR
 0

Spent

Project 0092 Rural Electrification

Outputs Provided

Output: 01 4901 Strategies, policies, plans and Guidelines

Community Projects implemented in Acholi, Lango and Karamoja regions to increase production and productivity of beans, cassava, rice and dairy food security commodities

One Stakeholder consultation meeting on Agriculture content development held at the centre

Export villages through outgrower model with satellite processing plants established in Eastern Region.

One Report on control of Post harvest losses produced

Held consultations with District staff and stakeholders in the Districts of Mityana, Mubende, Mpigi and Wakiso and discussed appropriate and convenient means of disseminating information regarding extension, research findings, markets, outbreak of pests and diseases, guides on production/processing or marketing of identified enterprises, standards, regulations, etc.

Undertook field verification visits to the districts of jinja, Buyende, Bugiri, and Namayingo where SAtelite plants have been established. Post harvest losses in grains have been controlled and new milling factories are yet to be put in place.

| 11Cm | Speni |
|---|--------|
| 211103 Allowances | 15,698 |
| 221009 Welfare and Entertainment | 1,903 |
| 221011 Printing, Stationery, Photocopying and | 2,715 |
| Binding | |
| 227001 Travel inland | 27,713 |
| 227004 Fuel, Lubricants and Oils | 11,316 |
| 228002 Maintenance - Vehicles | 2,118 |
| | |

QUARTER 2: Outputs and Expenditure in Quarter

| Outputs Planned in Quarter | Actual Outputs Achieved in Quarter | Expenditures incurred in the Quarter to deliver outputs | |
|----------------------------|------------------------------------|---|--|
| | | UShs Thousand | |

Vote Function: 0149 Policy, Planning and Support Services

Development Projects

Project 0092 Rural Electrification

Four (04) field visit was conducted by MAAIF staff who carried out an evaluation of the impact of rural energy on the control of post harvest losses. The districts visited included Kamuli and Namutumba for maize and rice in Eastern, Rubirizi, Isingiro, and Bushenyi for Bananas and Dairy in Western and Buhweju and Kabale for Tea. Farmers have benefited from government by being supplied with Milking machines, coolers, Tea factories, etc.

Reasons for Variation in performance

N/A

| | Total | 61,464 |
|--|--------------------|--------|
| | GoU Development | 61,464 |
| | External Financing | 0 |
| | NTR | 0 |
| Output: 01 49 02 Administration, HRD and Accounting | | |
| Staff paid salaries and allowaness Contract staff paid all their salaries and Item | | Spont |

Staff paid salaries and allowances

Contract staff paid all their salaries and allowances for the first quarter.

Let Manual Let Manual

Item
211102 Contract Staff Salaries (Incl. Casuals,
Temporary)

Reasons for Variation in performance

N/A

221012 Small Office Equipment
222003 Information and communications technology
(ICT)

| Total | 8,891 |
|--------------------|-------|
| GoU Development | 8,891 |
| External Financing | 0 |
| NTR | 0 |

5,951

2,131

809

Output: 01 4904 Monitoring and evaluating the activities of the sector

Three (06) field visits conducted to supervise the connection of power to the government farms and fish landing sites.

Two verification exercises were conducted on Landing sites of Namoni, Bwonda, Kaza, Bugoto in Mayuge District and Lugala, Busiro, gorofa and Mayebe in Namayingo District. Along Kyoga Region, Kibuye and Rwampanga were visited in Nakasongola District with 420 boats. On all landing sites they had more than 1000 boats which justified the need for power supply to maintain cold chain and reduce post harvest losses.

| Item | Spent |
|--|--------|
| 211103 Allowances | 39,585 |
| 222003 Information and communications technology (ICT) | 10,184 |
| 225001 Consultancy Services- Short term | 12,971 |
| 227001 Travel inland | 17,592 |

QUARTER 2: Outputs and Expenditure in Quarter

| Outputs Planned in Quarter | Actual Outputs Achieved in Quarter | Expenditures incurred in the Quarter to deliver outputs |
|----------------------------|------------------------------------|---|
| | | UShs Thousand |

Vote Function: 0149 Policy, Planning and Support Services

Development Projects

Project 0092 Rural Electrification

Reasons for Variation in performance

N/A

| Total | 80,333 |
|--------------------|--------|
| GoU Development | 80,333 |
| External Financing | 0 |
| NTR | 0 |

Project 0094 Supervision, Monitoring and Evaluation

Outputs Provided

Output: 01 4901 Strategies, policies, plans and Guidelines

Production and Marketing Grant Guidelines for FY 2013/14 reviewed and disseminated to districts in Mid Western Uganda.

Non-ATAAS Synthesis reports distributed to all the districts in Mid Western Uganda

The Agriculture Sector M&E system reviewed in line with the priorities outlined in the ATAAS PAD and Non-ATAAS Synthesis Report and sector indicators revised accordingly.

Agriculture Sector Working Group monitoring activities supported

Support political supervision of NAADS and other MAAIF agencies at the centre and in local governments in Mid Western Uganda..

Commodity approach mornitoring framework reviewed and instruments tasted in the Districts through verification of PMG and NAADS districts perfmance reports in Western and eastern regions.

Non-ATAAS Synthesis reports distributed to all the districts of Mbarara, Bushenyi, ntungamo, Lyantonde, Isingiro, Masaka, Sembabule, rakai and Kasese.

Agriculture Sector Working Group monitoring activities supported in Western Region.

Supported political supervision of NAADS and other MAAIF agencies at the centre and in local governments in Mid Western Uganda..

 Item
 Spent

 211103 Allowances
 12,614

 227001 Travel inland
 21,806

 227004 Fuel, Lubricants and Oils
 2,136

Reasons for Variation in performance

N/A

| Total | 36,556 |
|--------------------|--------|
| GoU Development | 36,556 |
| External Financing | 0 |
| NTR | 0 |

Output: 01 49 02 Administration, HRD and Accounting

QUARTER 2: Outputs and Expenditure in Quarter

| Outputs Planned in Quarter | Actual Outputs Achieved in Quarter | Expenditures incurred in the Quarter to deliver outputs |
|----------------------------|------------------------------------|---|
| | | UShs Thousand |

Vote Function: 0149 Policy, Planning and Support Services

Development Projects

Project 0094 Supervision, Monitoring and Evaluation

4 contract staff salaries paid. 4 contract staff salaries paid. Spent 211102 Contract Staff Salaries (Incl. Casuals, 5,286 Short trainings in M&E for MAAIF Short trainings in GIS for MAAIF Temporary) staff undertaken. staff undertaken 221003 Staff Training 470

Reasons for Variation in performance

N/A

| Total | 5,756 |
|--------------------|-------|
| GoU Development | 5,756 |
| External Financing | 0 |
| NTR | 0 |

Output: 01 49 07 Monitoring & Evaluation of commodity approach activities in the sector

Support political mobilisation, supervision and monitoring of the activities of MAAIF, NAADS, DDA, UCDA, CDO NARO, NAGRIC&DB and other semiautonomous agencies to promote the commodity approach strategy.

Supervise crop sub sector activities countrywide

Support technical monitoring and evaluation of activities of the agriculture sector with use of the new performance indicators in the revised DSIP(Rice, maize, beans, cassava, bananas, tea, rice, coffee, and vegetables production activities monitored in Eastern Uganda).

Undertake quarterly M&E field visits

Supported political mobilisation, supervision and monitoring of the activities of MAAIF, NAADS, DDA, UCDA, CDO NARO, NAGRIC&DB and other Semiautonomous agencies with specific empasis to cotton in Eastern Uganda, tea in Rwenzori sub region, UCDA - coffee activities in the Elgon region, Fisheries activities in kalangala, Dairy and Beef activities in Western Uganda.

Supervised animal sub sector activities in the cattle coridal districts (impact assesment of the NLPIP project).

Undertake quarterly M&E field visits on water for production in Lwengo, Nakasongola, and Wakiso to assess the utilisation of the Heavy duty earth moving equipment from the Japanese Government.

TEA/ COCOA PROJECT

The following activities were monitored Rwampala tea project in Mbarara, Cocoa growing activities in Jinja, Mayuge and Buyikwe

COTTON DEVELOPMENT

AUTHORITY

The Agency activities were monitored in the following local government Gulu, Kitgum, and Mbale

COFFEE DEVELOPMENT

AUTHORITY

The Agency activities were monitored in the following local government

| Item | Spent |
|---|--------|
| 211103 Allowances | 7,843 |
| 221002 Workshops and Seminars | 12,943 |
| 225001 Consultancy Services- Short term | 15,869 |
| 227001 Travel inland | 69,840 |
| 227004 Eval Lubricants and Oils | 5 864 |

QUARTER 2: Outputs and Expenditure in Quarter

| Outputs Planned in Quarter | Actual Outputs Achieved in Quarter | Expenditures incurred in the Quarter to deliver outputs |
|----------------------------|------------------------------------|---|
| | | UShs Thousand |

Vote Function: 0149 Policy, Planning and Support Services

Development Projects

Project 0094 Supervision, Monitoring and Evaluation

Kyenjojo, Nebbi, Maracha, Arua, Zombo, Gulu, Kiboga, Kibale and

Nakaseke

FISHERIES DEVELOPMENT

PROJECT

The project activities were monitored in the following districts Gulu, Mbale, Mityana, Kibale, Nakasongola and Kasese

Reasons for Variation in performance

N/A

| Total | 112,360 |
|--------------------|---------|
| GoU Development | 112,360 |
| External Financing | 0 |
| NTR | 0 |

Project 1008 Plan for National Agriculture Statistics

Capital Purchases

Output: 01 4976 Purchase of Office and ICT Equipment, including Software

Establish a Food and Agricultural Procurement of data bank equipment Statistics Databank ongoing 15,714

Spent 231005 Machinery and equipment 15,714

Purchase assorted computer hardware and software material for data colletion and analysis.

A consignment of Databank equipment procured and installed in MAAIF:

One set of Databank software and hardware procured at MAAIF

Reasons for Variation in performance

N/A

| Total | 15,714 |
|--------------------|--------|
| GoU Development | 15,714 |
| External Financing | 0 |
| NTR | 0 |

Output: 01 4978 Purchase of Office and Residential Furniture and Fittings

| Outputs Planned in Quarter | Actual Outputs Achieved in Quarter | Expenditures incurred in the Quarter to deliver | outputs <i>UShs Thousand</i> |
|---|---|---|-------------------------------------|
| Vote Function: 0149 Policy, Pla | nning and Support Services | | |
| Development Projects | | | |
| Project 1008 Plan for National | Agriculture Statistics | | |
| Procure 6 computers, 6 Backup UPS and 6 Printers for LG Statistics Units | Assorted furniture for the Statistics Unit procured | <i>Item</i> 231006 Furniture and fittings (Depreciation) | Spen 32,71 |
| (Production and Marketing) | Procurement process for more furniture ongoing | | |
| Reasons for Variation in performance | | | |
| N/A | | | |
| | | | |
| | | Total | 32,719 |
| | | GoU Development | 32,719 |
| | | External Financing NTR | 0 |
| Outputs Provided | | | |
| Output: 01 4901 Strategies, policies, p | plans and Guidelines | | |
| Implement the annual agricultural | Collection of administrative data from | Item | Spen |
| survey by collecting data on the agreed tools on Crop, Livestock and | the 6 data collection zones and agencies by 14 statisticians undertaken | 211103 Allowances | 14,66 |
| Fisheries in 20 selected LGs in | agencies by 14 statisticians undertaken | 221001 Advertising and Public Relations | 1,69 |
| Western Uganda | Consultative meetings on Food and | 221002 Workshops and Seminars | 6,63 |
| | Agricultural Statistics System held | 221009 Welfare and Entertainment | 1,70 |
| | with district officers in the Local Governments | 221011 Printing, Stationery, Photocopying and Binding | 6,26 |
| | | 227001 Travel inland | 2,71 |
| Reasons for Variation in performance | | 227002 Travel abroad | 15,66 |
| N/A | | 227004 Fuel, Lubricants and Oils 228002 Maintenance - Vehicles | 7,33 2,93 |
| | | | |
| | | Total | 59,592 |
| | | GoU Development | 59,592 |
| | | External Financing | 0 |
| Output: 01 49 02 Administration, HR | D and Accounting | NTR | 0 |
| | ū | | |
| Purchase training tools | Terms of reference developed and procurement process initiated for | Item 211102 Contract Staff Salarias (Incl. Casuals | Spen 21,61 |
| Procure a training consultant | training government staff involved in | 211102 Contract Staff Salaries (Incl. Casuals, Temporary) | , |
| Undertake district based training on | the collection, analysis and dissemination of Agricultural Statistics | 221003 Staff Training | 7,62 |
| agriculture statistics collecting techniques | Payment of 5 contract staff salaries | 221008 Computer supplies and Information Technology (IT) | 18,79 |
| toomingues | undertaken | | |

N/A

| QUARTER 2: | Outputs and Ex | xpenditure in (| Quarter |
|-------------------|----------------|-----------------|---------|
|-------------------|----------------|-----------------|---------|

| Outputs Planned in Quarter | Actual Outputs Achieved in Quarter | Expenditures incurred in the Quarter to deliver outputs |
|----------------------------|------------------------------------|---|
| | | UShs Thousand |

Vote Function: 0149 Policy, Planning and Support Services

Development Projects

Project 1008 Plan for National Agriculture Statistics

| Total | 48,030 |
|--------------------|--------|
| GoU Development | 48,030 |
| External Financing | 0 |
| NTD | 0 |

Output: 01 49 04 Monitoring and evaluating the activities of the sector

Monitoring and Evaluation assessments to 20 selected LGs to ensure effective and efficient implementation of sector programs.

Monitoring and technical support for Data collection activities in 5 LGs

Minutes of sector statistics meetings, issues and action implemented

Hosting of MAAIF website and official

MAAIF Website Data Collection, cleaning and uploads.

Procurement of the services of MIS

Reasons for Variation in performance

N/A

Monitoring and evaluation assessments carried out in 9 LGs; Iganga, Mayuge, Bugiri, Kiryandongo, Masindi, Hoima, Buyende, Kaliro and Kamuli

Procurement process initiated for Printing of 1,000 copies of statistical abstract 2013 ItemSpent211103 Allowances8,572221008 Computer supplies and Information10,548Technology (IT)221011 Printing, Stationery, Photocopying and15,664Binding222003 Information and communications technology0(ICT)(ICT)

 Total
 34,784

 GoU Development
 34,784

 External Financing
 0

 NTR
 0

Project 1010 Agriculture Production, Marketing & Regulation

Capital Purchases

Output: 01 4976 Purchase of Office and ICT Equipment, including Software

The procurement process for assorted Item Spent
IT equipment and computers ongoing 231005 Machinery and equipment 9,950

Reasons for Variation in performance

Procurement for 1st quarter finalized

I/A

 Total
 9,950

 GoU Development
 9,950

| | QUARTER | 2: Out | puts and | Expenditur | e in (| Duarter |
|--|----------------|---------------|----------|-------------------|--------|---------|
|--|----------------|---------------|----------|-------------------|--------|---------|

| Outputs Planned in Quarter | Actual Outputs Achieved in Quarter | Expenditures incurred in the Quarter to deliver outputs |
|---------------------------------|------------------------------------|---|
| | | UShs Thousand |
| Vote Function: 0149 Policy, Pla | nning and Support Services | |
| Development Projects | | |

Project 1010 Agriculture Production, Marketing & Regulation

External Financing 0
NTR 0

Outputs Provided

Output: 01 4901 Strategies, policies, plans and Guidelines

Agricultural Insurance products developed by farmers, bankers, insurance companies and other stake holders in Kampala.

Second quarterly food balance sheet, food security alerts and updates, Food security map developed and disseminated countrywide and COMESA Portal

Daily and quarterly Food and Market information collected & disseminated through the COMESA Portal.

First Accreditation stake holders consultation carried out proposals developed in Jinja.

Quarterly bulletin on WTO, Regional/ international agricultural trade updates, Kampala

Reasons for Variation in performance

N/A

N/A

| Meetings and consultations of bankers, | Item | Spent |
|--|--|--------|
| insurance, farmers and other | 211103 Allowances | 7,917 |
| stakeholders were held to promote | 221001 Advertising and Public Relations | 4,545 |
| Agricultural Finance Access Enhancement mechanism (National | 221002 Workshops and Seminars | 13,359 |
| Agricultural Weather Index Insurance | 221005 Hire of Venue (chairs, projector, etc) | 1,040 |
| products) | 221011 Printing, Stationery, Photocopying and Binding | 5,316 |
| •Quarterly food balance sheet was established. | 222003 Information and communications technology (ICT) | 11,448 |
| P 1 2 1 4 1 14 | 227001 Travel inland | 12,285 |
| •Food security alerts and updates were released and disseminated onto the COMESA portal. | 227002 Travel abroad | 4,170 |

| Total | 60,079 |
|--------------------|--------|
| GoU Development | 60,079 |
| External Financing | 0 |
| NTR | 0 |

Output: 01 49 02 Administration, HRD and Accounting

Quarterly and regular activity and accountability reports, Staff salaries and allowances paid in Kampala MAAIF Hqs

Reasons for Variation in performance

Project staff salaries and allowances were paid to facilitate project activities and production of reports

ItemSpent211102 Contract Staff Salaries (Incl. Casuals,
Temporary)5,669221008 Computer supplies and Information
Technology (IT)1,640225001 Consultancy Services- Short term265

Page 199

| QUARTER 2: | Outputs and Ex | xpenditure in (| Quarter |
|-------------------|----------------|-----------------|---------|
|-------------------|----------------|-----------------|---------|

| Outputs Planned in Quarter | Actual Outputs Achieved in Quarter | Expenditures incurred in the Quarter to deliver outputs |
|----------------------------|------------------------------------|---|
| | | UShs Thousand |

Vote Function: 0149 Policy, Planning and Support Services

Development Projects

Project 1010 Agriculture Production, Marketing & Regulation

| Total | 7,573 |
|--------------------|-------|
| GoU Development | 7,573 |
| External Financing | 0 |
| NTR | 0 |

Project 1085 MAAIF Coordination/U Growth

Outputs Provided

Output: 01 49 01 Strategies, policies, plans and Guidelines

Participate in the organisation of the Joint Agriculture Sector Review for the Year 2013.

PMG implementation guidelines for FY 2013/14 drafted and discussed; and distributed to the Production Departments of Districts in Western Uganda.

Support the production of bankable project proposals for acquisition of Budget support to implement the Non-ATAAS phase of the DSIP and the commodity approach strategy.

ATAAS PIM implementation supervised at the Centre and in Western Uganda districts

Activities of the Public Sector Agriculture Support Component (PSAS) of the U-Growth project supervised/supported.

Reasons for Variation in performance

N/A

Supported the production of bankable project proposals for Cluster Development project and the Livestock Resilience Project to close the DSIP funding gap

Supervised the implementation of ATAAS at zonall level in Bulindi, and Jinja.

Coordinated the activities to lead to the formation of the U Growth 2 Project with the other stakeholders.

| Item | Spent |
|--|--------|
| 211103 Allowances | 29,396 |
| 221002 Workshops and Seminars | 15,375 |
| 221008 Computer supplies and Information | 9,743 |
| Technology (IT) | |
| 227004 Fuel, Lubricants and Oils | 18,212 |
| 228002 Maintenance - Vehicles | 3,518 |

| Total | 76,245 |
|--------------------|--------|
| GoU Development | 76,245 |
| External Financing | 0 |
| NTR | 0 |

Output: 01 49 02 Administration, HRD and Accounting

Undertake short domestic and foreign training of staff

Salaries of M&E Officers technical contract staff paid.

Organised the new training modules for MAAIF staff under the Danida Fellowship Centre - The courses will commence in March 2014

Salaries for 3 M&E officers paid

ItemSpent211102 Contract Staff Salaries (Incl. Casuals,
Temporary)5,156221003 Staff Training8,504

Reasons for Variation in performance

QUARTER 2: Outputs and Expenditure in Quarter

| Outputs Planned in Quarter | Actual Outputs Achieved in Quarter | Expenditures incurred in the Quarter to deliver outputs |
|----------------------------|------------------------------------|---|
| | | UShs Thousand |

Vote Function: 0149 Policy, Planning and Support Services

Development Projects

Project 1085 MAAIF Coordination/U Growth

NI/A

| Total | 13,660 |
|--------------------|--------|
| GoU Development | 13,660 |
| External Financing | 0 |
| NTR | 0 |

Output: 01 49 06 Institutional Development In Agricultural Sector

Organise the Agriculture Sector Review Activities for Year ending 2012/13

Inter ministerial Committee on Commodity Approach supervision and monitoring activities supported.

Facilitated activities of the Joint Agriculture Sector Review fielld activities and 2 day workshop successfully facilitated/organised in November 2013

Technical Committees on Commodity Approach for Beaf, Dairy, supervision activities facilitated.
 Item
 Spent

 221006 Commissions and related charges
 61,899

 281401 Rental – non produced assets
 257,382

Reasons for Variation in performance

N/A

| Total | 319,280 |
|--------------------|---------|
| GoU Development | 319,280 |
| External Financing | 0 |
| NTR | 0 |

Output: 01 49 07 Monitoring & Evaluation of commodity approach activities in the sector

District Agriculture programs i.e NAADS district activities and Production and Marketing Grant (PMG) activities by districts effectively monitored in Eastern Uganda.

Sector Working Group monitoring activities supported

Monitor activities of the Rural Transport Infrastructure Component of the U-Growth project

Monitor activities of the Agro Business Initiative (aBi-TRUST) component of the U-Growth Project.

-Support Sector Working Group and TPM-TC meetings and activities.

Offered technical support to budgeting and budget execution in the Production departments of the following districts: Lwengo, Kasese, Kamuli, Mayuge

Offered technical support to budgeting and budget execution to NARO and in the implementation of the ATAAS and EAAP

Offered technical support to budgeting and budget execution to DDA and UCDA in the implementation of the commodity approach

 Item
 Spent

 225001 Consultancy Services- Short term
 30,861

 227001 Travel inland
 82,322

 227002 Travel abroad
 15,664

 227004 Fuel, Lubricants and Oils
 15,065

 228002 Maintenance - Vehicles
 507

QUARTER 2: Outputs and Expenditure in Quarter

| Outputs Planned in Quarter | Actual Outputs Achieved in Quarter | Expenditures incurred in the Quarter to deliver outputs |
|----------------------------|------------------------------------|---|
| | | UShs Thousand |

Vote Function: 0149 Policy, Planning and Support Services

Development Projects

Project 1085 MAAIF Coordination/U Growth

Support the production and verification of sector 1st quarter 2013/14 performance reports.

Undertake M&E of activities of the animal sub sector in Eastern Uganda with emphasis to the priority enterprises (commodity approach).

Reasons for Variation in performance

N/A

| Total | 144,418 |
|--------------------|---------|
| GoU Development | 144,418 |
| External Financing | 0 |
| NTR | 0 |

Project 1266 Support to Agro processing & marketing of agricultural Product Projects

Outputs Provided

Output: 01 4903 Improving Value addition and market Access

Undertake stocktaking exercises on agro processing and marketing in western and Eastern Uganda

Awareness creation and community consultations in western and Eastern Uganda

Sensitize all stakeholders on the project in

Project Inception Workshop in Kampala

Undertake Capacity building/Training courses in Uganda /Korea/Japan

Community sensitization and mobilization

1 field visit to make initial contacts with district offices in preparation for feasibility studies undertaken. The visit to the districts resulted into identification of key stakeholders in the local communities. The project technical team agreed with LG to; work with vibrant farmers' producer organizations, cooperatives, agro processors and distributors of rice, maize and oranges.

It was agreed that trade linkages with key stakeholders will be established within local communities of Kasese, Kabarole, Kibaale, Masindi, Iganga, Mbale, Kapchorwa, Soroti.

District officials in the production and marketing department of the above local gov'ts were visited, and sensitized about the project objectives, activities, desired outputs as well as the scope.

Procurement process of furniture (4 office chairs and 2 tables) was initiated. Funds were encumbered and the Procurement committee is in the process of sourcing a supplier.

Various capacity needs were indentified among stakeholders. However, the following were the

| Item | Spent |
|---|---------|
| 211103 Allowances | 33,194 |
| 221002 Workshops and Seminars | 45,630 |
| 221003 Staff Training | 10,358 |
| 221008 Computer supplies and Information Technology (IT) | 9,597 |
| 224001 Medical and Agricultural supplies | 100,000 |
| 227001 Travel inland | 37,193 |
| 227004 Fuel, Lubricants and Oils | 13,194 |

QUARTER 2: Outputs and Expenditure in Quarter

| Outputs Planned in Quarter | Actual Outputs Achieved in Quarter | Expenditures incurred in the Quarter to deliver outputs |
|----------------------------|------------------------------------|---|
| | | UShs Thousand |

Vote Function: 0149 Policy, Planning and Support Services

Development Projects

Project 1266 Support to Agro processing & marketing of agricultural Product Projects

priority training needs;

- -Farmer group dynamics
- -Market oriented pdn
- -Post harvest handling techniques
- -Value chain development
- -Entrepreneurship.

Reasons for Variation in performance

N/A

| Total | 249,167 |
|--------------------|---------|
| GoU Development | 90,167 |
| External Financing | 159,000 |
| NTR | 0 |

Project 1267 Construction of Ministry of Agriculture, Animal Industry & Fisheries Headquaters

Capital Purchases

Output: 01 4972 Government Buildings and Administrative Infrastructure

Finalise designs and Initiate construction of MAAIF new head quarters in Kampala .

Four design Inception Phase consultative meetings held

Item

Spent

231001 Non Residential buildings (Depreciation) 52,510

Reasons for Variation in performance

N/A

| Total | 52,510 |
|--------------------|------------|
| GoU Development | 52,510 |
| External Financing | 0 |
| NTR | 0 |
| GRAND TOTAL | 25,157,527 |
| Wage Recurrent | 1,155,832 |
| Non Wage Recurrent | 5,429,443 |
| GoU Development | 10,934,575 |
| External Financing | 7,637,677 |
| NTR | 0 |

| QUARTER | 3: | Revised | Workplan |
|----------------|----|---------|----------|
|----------------|----|---------|----------|

Strengthen SAKSS-Uganda node

| Planned Outputs for the Quarter (Quantity and Location) | Estimated Funds Available in Quarter (from balance brought forward and actual/expected releaes) | | | | |
|--|---|-------------|-----------|--------|--|
| Vote Function: 0101 Crops | | | | | |
| Recurrent Programmes | | | | | |
| Programme 02 Directorate of Crop Re | sources | | | | |
| Outputs Provided | | | | | |
| Output: 01 01 01 Policies, laws, guidelines, pla | ns and stratogies | | | | |
| output. VI VI VI I viicies, iaws, guidennes, pia | Item | Balance b/f | New Funds | Tota | |
| D 6: (D : 6 | 221002 Workshops and Seminars | 36 | 0 | 36 | |
| Drafting/Review of policies/strategies/plans/standards for Crop | 221005 Hire of Venue (chairs, projector, etc) | 2,254 | 0 | 2,254 | |
| Production, Crop Protection and Farm | 221011 Printing, Stationery, Photocopying and Binding | 1,503 | 0 | 1,503 | |
| Development supervised in Kampala and | 228002 Maintenance - Vehicles | 15 | 0 | 15 | |
| Northern Region with emphasis on maize, | 228004 Maintenance - Other | 2,824 | 0 | 2,824 | |
| beans, rice, cassava, banana, fruits, tea and coffee | Total | 4,084 | 0 | 4,084 | |
| conee | Wage Recurrent | 0 | 0 | 0 | |
| Variety Release Committee and the National | _ | | 0 | - | |
| Seed Certification Service activities supported in Kampala and Eastern Uganda | Non Wage Recurrent | 4,084 | U | 4,084 | |
| Irrigation and agricultural mechanization programmes and activities in Central Uganda Supervised and monitored | | | | | |
| | NTR | 0 | 0 | 0 | |
| Output: 01 01 07 Promotion of Production & I | Productivity of priority commodities | | | | |
| | Item | Balance b/f | New Funds | Tota | |
| Crop sub-sector promotion | 211103 Allowances | 6,625 | 0 | 6,625 | |
| programmes/projects/activities with emphasis | 227001 Travel inland | 193 | 0 | 193 | |
| on priority commodities supervised in Western | Total | 6,818 | 0 | 6,818 | |
| Uganda. | Wage Recurrent | 0 | 0 | 0 | |
| | Non Wage Recurrent | 6,818 | 0 | 6,818 | |
| | NTR | 0 | 0 | 0 | |
| Output: 01 01 08 Increased value addition of p | riority commodities | | | | |
| | Item | Balance b/f | New Funds | Tota | |
| Primary processing and value addition i | 211102 Contract Staff Salaries (Incl. Casuals, Temporary) | 884 | 0 | 884 | |
| promotion activities for priority crop | 211103 Allowances | 11,293 | 0 | 11,293 | |
| commodities supported, supervised and | Total | 12,177 | 0 | 12,177 | |
| monitored in Western Uganda. | Wage Recurrent | 884 | 0 | 884 | |
| | Non Wage Recurrent | 11,293 | 0 | 11,293 | |
| | NTR | 0 | 0 | 0 | |
| Programme 03 Farm Development | | | | | |
| Outputs Funded | | | | | |
| Output: 01 01 52 Provision for PMA Secretari | at | | | | |
| • | Item | Balance b/f | New Funds | Tota | |
| Database of activities in the Sector undertaken by Non-State Actors | 264102 Contributions to Autonomous Institutions (Wage Subventions) | 0 | 0 | 0 | |
| | Total | 0 | 0 | 0 | |
| Support review and analysis of agriculture and agriculture supportive policies | Wage Recurrent | 0 | 0 | 0 | |
| Review of new project proposals for compliance to DSIP | Non Wage Recurrent | 0 | 0 | 0 | |
| Continue support to operationalization of the Food and Nutrition policy, strategies and law | | | | | |

| QUARTER | 3: | Revised | Workplan |
|----------------|----|---------|----------|
|----------------|----|---------|----------|

| Planned Outputs for the Quarter | Estimated Funds Available in Quarter | UShs Thousand |
|---------------------------------|--|---------------|
| (Quantity and Location) | (from balance brought forward and actual/expected releaes) | |

Vote Function: 0101 Crops

Recurrent Programmes

Programme 03 Farm Development

Agriculture trends and outlook report

Update database of DSIP investments

Bulletins/

briefs produced and disseminated

Reports on 4 value chain studies (Beans, Cassava, Goats and Poultry)

Support FY 2014/2015 Budget Process

Annual progress report on DSIP implementation

MAAIF annual report for 2012 produced.

| | NTR | 0 | 0 | 0 |
|--|---|-------------|-----------|--------|
| Outputs Provided | | | | |
| Output: 01 01 01 Policies, laws, guidelines, plans | and strategies | | | |
| | Item | Balance b/f | New Funds | Tota |
| Final Draft Irrigation policy submitted for | 221005 Hire of Venue (chairs, projector, etc) | 2,136 | 0 | 2,136 |
| Financial implication, MFPED. | 221011 Printing, Stationery, Photocopying and Binding | 25 | 0 | 25 |
| | 228002 Maintenance - Vehicles | 6,958 | 0 | 6,958 |
| Draft Mechanization policy circulated to | Total | 9,119 | 0 | 9,119 |
| stakeholders, HQ. | Wage Recurrent | 0 | 0 | 0 |
| Government programmes and projects supervised in Butaleja, Buvuma, Masindi, | Non Wage Recurrent | 9,119 | 0 | 9,119 |
| Nakasongora, Lamwo and Kasese districts. | NTR | 0 | 0 | 0 |
| Output: 01 01 03 Crop production technology pro | | | | |
| Output. 01 01 03 Crop production technology pro | Item | Balance b/f | New Funds | Tota |
| | 211103 Allowances | 20,769 | 0 | 20,769 |
| 7 demonstrations on irrigation and water harvesting technologies undertaken in Masaka, | 221002 Workshops and Seminars | 11,328 | 0 | 11,328 |
| Mityana, Bulisa, Lwengo and Buikwe districts | 221009 Welfare and Entertainment | 1,411 | 0 | 1,411 |
| , | 225001 Consultancy Services- Short term | 593 | 0 | 593 |
| | 227001 Travel inland | 161 | 0 | 161 |
| 3 sustainable land management technologies promoted and dissemination capacity | 227002 Travel abroad | 494 | 0 | 494 |
| developed in districts of Arua, Nebbi and | 228002 Maintenance - Vehicles | 1,258 | 0 | 1,258 |
| Nakasongola | 228003 Maintenance - Machinery, Equipment & Furniture | 2,587 | 0 | 2,587 |
| | Total | 38,601 | 0 | 38,601 |
| 1 Tractor make test conducted at Gulu. | Wage Recurrent | 0 | 0 | 0 |
| 1 Tractor make test conducted at Outu. | Non Wage Recurrent | 38.601 | 0 | 38,601 |

6 technical backstopping visits done in , Apac, Dokolo, Amuria, Nwoya, Lamwo, Adjumani districts

IGAD, TAMP, NBI activities coordinated, HQ

| QUARTER | 3: | Revised | Workplan |
|----------------|----|---------|----------|
|----------------|----|---------|----------|

| Planned Outputs for the Quarter | Estimated Funds Available in Quarter | UShs Thousand |
|---------------------------------|--|---------------|
| (Quantity and Location) | (from balance brought forward and actual/expected releaes) | |

Vote Function: 0101 Crops

Recurrent Programmes

Programme 03 Farm Development

Technical meetings on farm planning, mechanization, water harvesting and small scale irrigation conducted in districts of Kibuku, Napripit Kapchorwa, Bukwo,

NTR 0 0 **0**

Programme 04 Crop Protection Department

Outputs Provided

Output: 01 01 01 Policies, laws, guidelines, plans and strategies

| | Item | Balance b/f | New Funds | Total |
|---|--|-------------|-----------|--------|
| Engage cabinet and Parliament on the Plant | 211103 Allowances | 6,013 | 0 | 6,013 |
| Variety Protection Bill | 221002 Workshops and Seminars | 9,576 | 0 | 9,576 |
| | 221008 Computer supplies and Information Technology (IT) | 5,505 | 0 | 5,505 |
| Develop and disseminate Regulations on the Plant Variety Protection Bill | 221011 Printing, Stationery, Photocopying and Binding | 11,587 | 0 | 11,587 |
| | 227001 Travel inland | | 0 | 2,458 |
| Engage Cabinet and Parliament on Plant | 227002 Travel abroad | 2,635 | 0 | 2,635 |
| Protection Health Bill | 227004 Fuel, Lubricants and Oils | 4,838 | 0 | 4,838 |
| | 228001 Maintenance - Civil | 1,617 | 0 | 1,617 |
| Develop and disseminate Regulations on the Plant Protection Health Bill | Total | 44,230 | 0 | 44,230 |
| Tant Protection Treatm Bin | Wage Recurrent | 0 | 0 | 0 |
| Print Regulations under Agricultural Chemicals | Non Wage Recurrent | 44,230 | 0 | 44,230 |

1 Regional Dissemination Workshop Conducted in Eastern Region (Soroti)

Control Act, 2006 and gazette

Print Regulations under seed and Plant Act 2006 and Gazette

- 1 Regional Dissemination Workshop Conducted in Eastern (Mbale)
- 1 Inspectors' Consultative meeting held on Draft Standard Operating Procedures at Namalere

Trip to the EAC Headquarters for Harmonization Conducted

Print 1000 Copies of the Fertilizer Policy

1 TPM meeting to approve Fertilizer Regulations

1 consultative workshop on the Fertilizer Strategy held at Soroti

NTR 0 0 **0**

| QUARTER | 3: | Revised | Workplan |
|----------------|----|---------|----------|
|----------------|----|---------|----------|

| Planned Outputs for the Quarter | Estimated Funds Available in Quarter | UShs Thousand |
|---------------------------------|--|---------------|
| (Quantity and Location) | (from balance brought forward and actual/expected releaes) | |

Vote Function: 0101 Crops

Recurrent Programmes

| Programme | 04 Crop | Protection | Department |
|-----------------|---------|---------------|------------|
| I I USI WIIIIIU | UT CIUD | I I UICCIIUII | Doparmici |

| Output: | 01 01 02 Quality | Assurance systems along the value chain |
|---------|------------------|---|
| | | |

| 2,500 Phytosanitary Certificates issued for |
|---|
| Consignments of exports of (Flowers, Fruits |
| and Vegetables, Coffee, Tea, Tobacco, Cocoa, |
| Simsim, Pulses, Spices (with emphasis to |
| certification of Maize, beans, cassava, rice, |
| banana, coffee, Tea seeds/plantlets) |
| |

200 Import Permits issued after a Pest Risk Analysis (with emphasis to certification of Maize, beans, cassava, rice, banana, coffee, Tea seeds/plantlets)

5 Seed factories Inspected for Compliance

50 Seed Stockists Inspected

1 ACB and 1 ACCTC meetings conducted

Variety Testing Conducted through DUS and NPT for 2 candidate Varieties

1 Variety Release Committee (VRC) meetings conducted

1 GMO (Cotton, WEMA Maize Banana, cassava) Confined field trials Inspected

Assorted Laboratory Consumables purchased for the laboratories (Seeds, Pesticide, Plant Diagnostic Laboratories, GMO, Molecular Diagnosis).

| e value chain | | | |
|--|-------------|-----------|--------|
| Item | Balance b/f | New Funds | Total |
| 211103 Allowances | 4,881 | 0 | 4,881 |
| 221008 Computer supplies and Information Technology (IT) | 7,410 | 0 | 7,410 |
| 221011 Printing, Stationery, Photocopying and Binding | 9,143 | 0 | 9,143 |
| 224001 Medical and Agricultural supplies | 47,026 | 0 | 47,026 |
| 227001 Travel inland | 515 | 0 | 515 |
| 228002 Maintenance - Vehicles | 4,004 | 0 | 4,004 |
| Total | 72,979 | 0 | 72,979 |
| Wage Recurrent | 0 | 0 | 0 |
| Non Wage Recurrent | 72,979 | 0 | 72,979 |

NTR 0 0 0
Output: 01 01 04 Crop pest and disease control measures

| | Item | Balance b/f | New Funds | Total |
|--|---|-------------|-----------|--------|
| Technical back up to the districts to control | 221002 Workshops and Seminars | 329 | 0 | 329 |
| crop epidemic pests and diseases implemented | 221011 Printing, Stationery, Photocopying and Binding | 886 | 0 | 886 |
| | 223003 Rent - (Produced Assets) to private entities | 17,514 | 0 | 17,514 |
| 10 Staff trained in the control of epidemic pests | 224001 Medical and Agricultural supplies | 17,961 | 0 | 17,961 |
| and diseases like BBW, Coffee Leaf Rust, CBSD, Armyworm, Quelea Birds, coffee Twig | 227004 Fuel, Lubricants and Oils | 7,764 | 0 | 7,764 |
| Borer in Soroti | Total | 44,454 | 0 | 44,454 |
| | Wage Recurrent | 0 | 0 | 0 |
| 2,500 litres of assorted pesticides and 25 Spray Pumps procured and distributed to the crop pests and diseases affected districts for emergency control | Non Wage Recurrent | 44,454 | 0 | 44,454 |
| | NTR | 0 | 0 | 0 |
| Output: 01 01 09 Control of pest and diseases in p | riority commodities | D 1 1/0 | N I I- | T-4-1 |

TotalBalance b/f New Funds 221001 Advertising and Public Relations 29,879 29,879 3,000 Farmers trained on Control of Coffee 221003 Staff Training 10,054 0 10,054 Leaf Rust in the districts that received inputs of Mbale, Manafwa, Bududa, Sironko, Bulambuli, 224001 Medical and Agricultural supplies 104,271 0 104,271 Kapchorwa, Bukwo and Kween ,Kabale, 227001 Travel inland 2,599 0 2,599 Kabarole, Kasese, Bundibugyo, Arua and Total 146,803 146,803

QUARTER 3: Revised Workplan

| Planned Outputs for the Quarter | Estimated Funds Available in Quarter | UShs Thousand |
|---------------------------------|--|---------------|
| (Quantity and Location) | (from balance brought forward and actual/expected releaes) | |

Vote Function: 0101 Crops

Recurrent Programmes

Programme 04 Crop Protection Department

 Zombo
 Wage Recurrent
 0
 0
 0

 Non Wage Recurrent
 146,803
 0
 146,803

15 District Local Governments mobilized and sensitized on formulation and benefits of Ordinances /Bye Laws in control of BBW

Information disseminated on Control of BBW to the 15 affected districts(Radio Talk Shows, Radio Spot Messages Newspaper articles)

300 Extension agents/ NAADS TTS trained on Control of BBW

15,000 farmers trained on the Control of BBW

15Mother gardens established for provision of disease free planting materials in the 60 affected districts

BBW Steering and Technical Committees on the Control of BBW facilitated

5 Field Inspection trips conducted to each of the Mother Gardens for the NARO selected clones resistant to CMVD and CBSD

150 Farmers trained and sensitized in the 20 CBSD and CMVD affected districts

50 District Staff from 5 affected districts trained in Cassava disease identification, spread and control

5 Field Inspection visits conducted to the Cassava Mother Gardens participating in production of cassava planting materials

150 Soil Testing Kits procured 750 Technology Transfer Agents (TTAs) and Extension Staff on the recommendations trained 750 Starter Kits (Pack= 1.25 kgs DAP+ UREA+ Seed) procured for demonstrations

Credit Guarantee fund provided for Stockists/ Agro input Dealers

1000 Dealers trained on the use of the Credit Guarantee fund Logistical Support to Fertilizer Development Council (FMDC) and Fertilizer Market

| QUARTER 3: Revised Wor | ·kplan | | | |
|--|---|-------------|-----------|---------|
| Planned Outputs for the Quarter (Quantity and Location) | Estimated Funds Available in Quarter (from balance brought forward and actual/expected to | releaes) | UShs The | ousand |
| Vote Function: 0101 Crops | | | | |
| Recurrent Programmes | | | | |
| Programme 04 Crop Protection Depart | rtment | | | |
| Development Unit(FMDU) Agricultural Chemicals Board (ACB) and Crop Protection in the interim | | | | |
| | NTR | 0 | 0 | 0 |
| Programme 05 Crop Production Depa | rtment | | | |
| Outputs Provided | | | | |
| Output: 01 01 01 Policies, laws, guidelines, pla | ns and strategies | | | |
| | Item | Balance b/f | New Funds | Tota |
| Draft Cassava policy finalized in Kampala. | 211103 Allowances | 19 | 0 | 19 |
| | 221002 Workshops and Seminars | 365 | 0 | 365 |
| Banana strategy disseminated in 3 regions. | 221011 Printing, Stationery, Photocopying and Binding | 551 | 0 | 551 |
| Cocoa standards finalized in Kampala. | 227004 Fuel, Lubricants and Oils | 2,505 | 0 | 2,505 |
| | 228002 Maintenance - Vehicles | 1,003 | 0 | 1,003 |
| | Total | 4,444 | 0 | 4,444 |
| | Wage Recurrent | 0 | 0 | 0 |
| | Non Wage Recurrent | 4,444 | 0 | 4,444 |
| | NTR | 0 | 0 | 0 |
| Output: 01 01 05 Food and nutrition security | | | | |
| | Item | Balance b/f | New Funds | Tota |
| Food and Nutrition surveillance carried out in | 221002 Workshops and Seminars | 44 | 0 | 44 |
| all the 4 regions of Uganda (Central, Western, | 221011 Printing, Stationery, Photocopying and Binding | 4,746 | 0 | 4,746 |
| Northern and Eastern). | 227004 Fuel, Lubricants and Oils | 380 | 0 | 380 |
| | 228002 Maintenance - Vehicles | 618 | 0 | 618 |
| | Total | 5,348 | 0 | 5,348 |
| | Wage Recurrent | 0 | 0 | 0 |
| | Non Wage Recurrent | 5,348 | 0 | 5,348 |
| | NTR | 0 | 0 | 0 |
| Output: 01 01 06 Increased value addition in t | he sector | | | |
| | Item | Balance b/f | New Funds | Tota |
| 02 Public Private Partnerships (PPP's) on | 211103 Allowances | 2,826 | 0 | 2,826 |
| processing of banana in Bushenyi and | 227001 Travel inland | 1,999 | 0 | 1,999 |
| pineapples in Luwero monitored / supervised. | Total | 4,826 | 0 | 4,826 |
| | Wage Recurrent | 0 | 0 | 0 |
| | Non Wage Recurrent | 4,826 | 0 | 4,826 |
| | NTR | 0 | 0 | 0 |
| Output: 01 01 07 Promotion of Production & | Productivity of priority commodities | | | |
| | Item | Balance b/f | New Funds | Tota |
| Cassava handbook developed in Kampala | 211103 Allowances | 1,904 | 0 | 1,904 |
| - ^ | 221002 Workshops and Seminars | 1,039 | 0 | 1,039 |
| Parformance of priority area commedities | 221011 Printing, Stationery, Photocopying and Binding | 997 | 0 | 997 |
| Performance of priority crop commodities supervised and monitored on Good Agricultural | 224001 Medical and Agricultural supplies | 116,760 | 0 | 116,760 |
| practices (GAP); promoting use of good quality | 227004 Fuel, Lubricants and Oils | 885 | 0 | 885 |
| seed and planting materials, agronomy and | 228002 Maintenance - Vehicles | 1,002 | 0 | 1,002 |
| yield enhancing practices, post harvest and primary processing technologies and quality | Total | 111,738 | 0 | 111,738 |
| assurance of produce, mobilizing farmers and | Wage Recurrent | 0 | 0 | 0 |
| traders into marketing groups in Western | Non Wage Recurrent | 111,738 | 0 | 111,738 |

Uganda

in Northern Uganda

| QUARTER | 3: | Revised | Workplan |
|----------------|----|---------|----------|
|----------------|----|---------|----------|

| Planned Outputs for the Quarter | Estimated Funds Available in Quarter | UShs Thousand |
|---------------------------------|--|---------------|
| (Quantity and Location) | (from balance brought forward and actual/expected releaes) | |

Vote Function: 0101 Crops

Recurrent Programmes

Programme 05 Crop Production Department

Established, and maintain Farmer Field schools in the commodity clusters.

Build capacity of staff through collaboration and participation in regional and international workshops, exhibitions and other activities.

30 TOTs trained GAP for priority crop commodities in Eastern Uganda

| | NTR | 0 | 0 | 0 |
|--|---|-------------|-----------|--------|
| Output: 01 01 08 Increased value addition of prio | rity commodities | | | |
| | Item | Balance b/f | New Funds | Total |
| Primary processing and value addition | 211103 Allowances | 311 | 0 | 311 |
| initiatives for priority crop commodities | 221009 Welfare and Entertainment | 751 | 0 | 751 |
| supported, supervised and monitored in | 221011 Printing, Stationery, Photocopying and Binding | 5,362 | 0 | 5,362 |
| Western Uganda | 224001 Medical and Agricultural supplies | 24,523 | 0 | 24,523 |
| Establish and maintain Taskaslassa in substitut | 227004 Fuel, Lubricants and Oils | 1,777 | 0 | 1,777 |
| <i></i> | 228002 Maintenance - Vehicles | 3,220 | 0 | 3,220 |
| Primary processing and value addition initiatives for priority crop commodities supported, supervised and monitored in Western Uganda Establish and maintain Technology incubation centers along the commodity value chain in the commodity clusters in Western I Uganda Capacity building of TOTs on quality standards Item 211103 Allowances 221009 Welfare and Entertainment 221011 Printing, Stationery, Photocopying 224001 Medical and Agricultural supplies 227004 Fuel, Lubricants and Oils 228002 Maintenance - Vehicles | Total | 33,906 | 0 | 33,906 |
| Consoits building of TOTs on quality standards | Wage Recurrent | 0 | 0 | 0 |
| of produce, bulking for group marketing and linking to formal markets and agro-processors in collaboration with other sectors in order to | Non Wage Recurrent | 33,906 | 0 | 33,906 |
| | NTR | 0 | 0 | 0 |

Development Projects

Project 0104 Support for Tea Cocoa Seedlings

Outputs Provided

Output: 01 01 02 Quality Assurance systems along the value chain

| | Item | Balance b/f | New Funds | Total |
|--|---|-------------|-----------|--------|
| To monitor and validate the quality of 5,500 MT of cocoa beans destined for export using | 223003 Rent - (Produced Assets) to private entities | 10,667 | 0 | 10,667 |
| | 225001 Consultancy Services- Short term | 275 | 0 | 275 |
| the cut-test in 3-ware houses in Bundibugyo | 228004 Maintenance - Other | 3,175 | 0 | 3,175 |
| and 3 in Kampala. | Total | 13,606 | 0 | 13,606 |
| To hold 2 mobilization and sensitization | GoU Development | 13,606 | 0 | 13,606 |
| To hold 2 mobilization and sensitization farmers meetings on all issues of cocoa quality control in Luwuka district. | External Financing | 0 | 0 | 0 |
| To monitor the quality of Made Tea from the 2 smallholder Tea factories of Igara & Buhwezu. | | | | |

| Output: 01 01 03 Crop production technology promo | tion | | | |
|---|---|-------------|-----------|--------|
| | Item | Balance b/f | New Funds | Total |
| | 211103 Allowances | 358 | 0 | 358 |
| | 212101 Social Security Contributions | 1,485 | 0 | 1,485 |
| 1. The final draft of the Comprehensive | 221011 Printing, Stationery, Photocopying and Binding | 70 | 0 | 70 |
| manual / handbook on Tea growing to guide the | 224001 Medical and Agricultural supplies | 44,153 | 0 | 44,153 |
| extension officials in districts to be published. | 227001 Travel inland | 379 | 0 | 379 |

NTR

0

0

46,445

46,445

Vote: 010 Ministry of Agriculture, Animal & Fisheries mplete

QUARTER 3: Revised Workplan

| Planned Outputs for the Quarter | Estimated Funds Available in Quarter | UShs Thousand |
|---------------------------------|--|---------------|
| (Quantity and Location) | (from balance brought forward and actual/expected releaes) | |

Total

GoU Development

External Financing

46,445

46,445

Vote Function: 0101 Crops

Development Projects

Project 0104 Support for Tea Cocoa Seedlings

- 2.1. The final draft of the Comprehensive manual / handbook on Cocoa growing to guide the extension officials in districts, to be published.
- 3. To carry out capacity building on Tea growing for the district extension officials and private sector service providers in the new Tea growing districts of Nebbi.
- 4. Mobilization and sensitization of new farmers on cocoa growing carried out in Kiboga, Wakiso, Mpigi and Luwero Districts.
- 5. Mobilization and sensitization of new farmers on Tea growing carried out in Zombo, Nebbi districts
- 6. To provide technical back-up support to cocoa farmers on the best cocoa growing and production Technologies in Kiboga, Wakiso, Mpigi, Luwero, Districts
- 7. Technical back-up support provided to Tea farmers on the best Tea growing and production Technologies in Buikwe.
- 8. To support the private cocoa nursery operators to Identify and screen cocoa seed in the varieties of Trinitario and Upper Amazon for planting in nurseries
- 9. To undertake promotion of Tea growing on major Radio and TV stations in the major Tea growing districts of Mukono Buikwe

NTR 0 0 0

| Planned Outputs for the Quarter | Estimated Funds Available in Quarter (from balance brought forward and actual/expected by | malaa ag) | UShs Thousand | |
|--|---|-------------|---------------|---------|
| (Quantity and Location) Vote Function: 0101 Crops | (from balance brought forward and actual/expected in | reieaes) | | |
| Development Projects | | | | |
| Project 0104 Support for Tea Cocoa S | andlings | | | |
| Output: 0104 Support for Tea Cocoa S | _ | | | |
| Output. VI VI VV Increased value addition in | Item | Balance b/f | New Funds | Tota |
| | 211103 Allowances | 270 | 0 | 270 |
| To build capacity of new Cocoa farmers on | | | | |
| Cocoa primary processing technologies in | Total | 270 | 0 | 270 |
| Kamweng district. | GoU Development | 270 | 0 | 270 |
| | External Financing | 0 | 0 | 0 |
| | NTR | 0 | 0 | 0 |
| Output: 01 01 07 Promotion of Production & | Productivity of priority commodities | | | |
| • | Item | Balance b/f | New Funds | Tota |
| To procure and distribute 937,500 tea seedlings | 224001 Medical and Agricultural supplies | 112,350 | 0 | 112,350 |
| for distribution to major tea growing areas. | | | | |
| Rwampara, Nebbi, Zombo, Buhwezu and | Total | 112,350 | 0 | 112,350 |
| Kisoro | GoU Development | 112,350 | 0 | 112,350 |
| | External Financing | 0 | 0 | 0 |
| | NTR | 0 | 0 | 0 |
| Output: 01 0172 Government Buildings and A | Administrative Infrastructure Item | Balance b/f | New Funds | Tota |
| 1 Uniport procured and erected at Katuna for | 231007 Other Fixed Assets (Depreciation) | 58,388 | 0 | 58,388 |
| minilab | 281504 Monitoring, Supervision & Appraisal of capital works | 316 | 0 | 316 |
| | Total | 58,704 | 0 | 58,704 |
| | GoU Development | 58,704 | 0 | 58,704 |
| | External Financing | 0 | 0 | 0 |
| | NTR | 0 | 0 | 0 |
| Output: 01 0176 Purchase of Office and ICT | Equipment, including Software | | | |
| | Item | Balance b/f | New Funds | Tota |
| 6 Computers and their accessories procured | 231005 Machinery and equipment | 80,547 | 0 | 80,547 |
| 1 Heavy Duty Photocopier procured for | Total | 80,547 | 0 | 80,547 |
| Namalere Laboratories | GoU Development | 80,547 | 0 | 80,547 |
| 2 Local Area Networks Installed at Kawanda | External Financing | 0 | 0 | 00,547 |
| Seed Laboratory and Namalere (Plant Health Diagnostic and Pesticide Analytical Laboratories | Zatoria i tilaneing | v | v | v |
| | NTR | 0 | 0 | 0 |
| Output: 01 0177 Purchase of Specialised Mac | | n | | _ |
| | Item | Balance b/f | New Funds | Tota |
| Purchase of assorted Laboratory supplies and | 231005 Machinery and equipment | 3 | 0 | 3 |
| equipment for Kawanda and Namalere | Total | | | |

15 sets of protective gear procured for

Purchase of assorted Laboratory supplies and equipment for Kawanda and Namalere

Inspectors

Total

GoU Development

External Financing

3

3

3

QUARTER 3: Revised Workplan

Planned Outputs for the Quarter (Quantity and Location)

Estimated Funds Available in Quarter (from balance brought forward and actual/expected releass)

UShs Thousand

Vote Function: 0101 Crops

Development Projects

Project 0970 Crop disease and Pest Control

15 sets of protective gear procured for Inspectors

Diagnostic and pesticide analytical Laboratories equipped Apparatus for Analytical laboratory acquired at Namalere

1 High performance Liquid Chromatograph (HPLC) with Ultra Violet (UV) Detector with all its accessories including Computer Software and data Station procured and installed for Pesticides Residues and Mycotoxins analysis).

Procurement of fertilizer laboratory analytical equipment

Procuring and distributing soil testing kits to district production departments.

| | NTR | 0 | 0 | 0 |
|---|---|-------------|-----------|---------|
| Output: 01 0178 Purchase of Office and Residentia | Furniture and Fittings | | | |
| | Item | Balance b/f | New Funds | Total |
| N/A | 231006 Furniture and fittings (Depreciation) | 33,333 | 0 | 33,333 |
| | Total | 33,333 | 0 | 33,333 |
| | GoU Development | 33,333 | 0 | 33,333 |
| | External Financing | 0 | 0 | 0 |
| | NTR | 0 | 0 | 0 |
| Outputs Provided | | | | |
| Output: 01 01 04 Crop pest and disease control mea | sures | | | |
| | Item | Balance b/f | New Funds | Total |
| 3 Mobile Plant clinics equipped | 211102 Contract Staff Salaries (Incl. Casuals, Temporary) | 11,301 | 0 | 11,301 |
| 1 11 | 212101 Social Security Contributions | 1,704 | 0 | 1,704 |
| Train 10 Plant Clinic staff, Namalere | 221002 Workshops and Seminars | 224 | 0 | 224 |
| 10.751 . 1 | 221003 Staff Training | 1,010 | 0 | 1,010 |
| 40 District staff trained on various aspects on Control of Pests and diseases in Bananas. | 40 District staff trained on various aspects on 221009 Welfare and Entertainment | | 0 | 299 |
| Coffee, Tea, Rice, Maize Beans, Irish Potatoes, | 221011 Printing, Stationery, Photocopying and Binding | 1,456 | 0 | 1,456 |
| Cassava, and Fruits; Gulu (Northern) | 224001 Medical and Agricultural supplies | 267,874 | 0 | 267,874 |
| | 227001 Travel inland | 1,403 | 0 | 1,403 |
| 30 MAAIF Staff trained on on Control of Pests | 227004 Fuel, Lubricants and Oils | 4,472 | 0 | 4,472 |
| and diseases in Bananas, Coffee, Tea, Rice, Maize Beans, Irish Potatoes, Cassava, and | 228002 Maintenance - Vehicles | 9,903 | 0 | 9,903 |
| Fruits | Total | 299,645 | 0 | 299,645 |
| | GoU Development | 299,645 | 0 | 299,645 |
| Assorted Pesticides, Traps and Spray pumps procured for demonstrations and emergency control. Of Pests and diseases in Bananas, Coffee, Tea, Rice, Maize Beans, Irish Potatoes, Cassava, and Fruits | External Financing | 0 | 0 | 0 |
| | NTR | 0 | 0 | 0 |

| \mathbf{Q} | UART | TER 3 : | Revised | Workpl | an |
|--------------|------|----------------|---------|--------|----|
| | | | | | |

| Planned Outputs for the Quarter | Estimated Funds Available in Quarter | UShs Thousand |
|---------------------------------|--|---------------|
| (Quantity and Location) | (from balance brought forward and actual/expected releaes) | |

Vote Function: 0101 Crops

Development Projects

Project 0970 Crop disease and Pest Control

| Output: | 01 01 09 Control of | nest and diseases in | priority commodities |
|---------|---------------------|----------------------|----------------------|
| Output. | or or or common or | pest and discuses in | priority commounts |

| • | Item | Balance b/f | New Funds | Total |
|---|--|-------------|-----------|---------|
| Carry out field visits to 15 districts for | 224001 Medical and Agricultural supplies | 159,559 | 0 | 159,559 |
| surveillance and control of 5 pests and diseases | 227001 Travel inland | 346 | 0 | 346 |
| in Bananas, Coffee, Tea, Rice, Maize Beans, | 227004 Fuel, Lubricants and Oils | 5,290 | 0 | 5,290 |
| Irish Potatoes, Cassava, and Fruits | 228002 Maintenance - Vehicles | 9,903 | 0 | 9,903 |
| (outbreaks may occur in any part of the | Total | 175,099 | 0 | 175,099 |
| country) | GoU Development | 175,099 | 0 | 175,099 |
| | External Financing | 0 | 0 | 0 |
| Ensure the distribution of quality maize, beans, rice, fruits and cassava seeds/plantlets through Conducting 8 field crop Inspections and Certification | N/T/D | 0 | 0 | 0 |
| | NTR | 0 | 0 | 0 |

Project 1007 Improvement of Food Security in Cross Border dists

Outputs Provided

Output: 01 01 02 Quality Assurance systems along the value chain

| | Item | | Balance b/f | New Funds | Total |
|---|----------------------|--------------------|-------------|-----------|-------|
| Stakeholder meetings for the potato, honey, and dairy value chains in Kabale and Kisoro | 227002 Travel abroad | | 125 | 0 | 125 |
| | | Total | 125 | 0 | 125 |
| Stakeholder consultative workshops for fruit value chain in Kasese district. | | GoU Development | 125 | 0 | 125 |
| vario cham in reasone district. | | External Financing | 0 | 0 | 0 |

Monitoring and supervision visits to Rubuguri to check on the progress in capacity building of dairy farmers in Rubuguri for increased milk production.

Monitoring and supervision visits to Nyarusiza, Bukimbiri, Muko and Kamuganguzi in Kisoro andKabale districts to check on collective marketing arrangements and benefits for potato stakeholders.

Monitoring and supervision visits to check on the production and productivity of fish farming in Kabale

| NTR | 0 | 0 | 0 |
|-----|---|---|---|

Balance b/f New Funds

Total

Project 1012 Integrated Production and Pest Management

Outputs Provided

Output: 01 01 05 Food and nutrition security

| Draft guidelines for preparing nutritious and marketable banana products finalized and | 211103 Allowances 221011 Printing, Stationery, Photocopying and Binding | 550 4,916 | 0 | 550 4,916 |
|--|---|--------------|---|--------------|
| submitted for approval. | 227001 Travel inland | 84 | 0 | 84 |
| | Total | 5,550 | 0 | 5,550 |
| | ${\it GoUDevelopment}$ | 5,550 | 0 | 5,550 |
| | External Financina | 0 | 0 | 0 |

Item

NTR 0

| QUARTER 3: Revised V | Workplan |
|-----------------------------|----------|
| | |

| Planned Outputs for the Quarter | Estimated Funds Available in Quarter | UShs Thousand |
|---------------------------------|--|---------------|
| (Quantity and Location) | (from balance brought forward and actual/expected releaes) | |

| Vote | Function: | 0101 | Crops |
|-------|--|--------|-----------|
| v one | T' I I I I I I I I I I I I I I I I I I I | 171171 | 1 1 11115 |

Development Projects

| Project | 1012 Integrated Production and Pest Management |
|---------------|--|
| I I U I C C i | |

| Output: | 01 01 07 Promotion of Production & Productivity of priority commodities |
|----------|---|
| o arpari | of of o'r from on or froduction et froductivity of priority commodities |

| | Item | Balance b/f | New Funds | Total |
|---|--|-------------|----------------|--------|
| 20 Technology incubation Center's established in Eastern and Central Uganda. | 224001 Medical and Agricultural supplies | 16,319 | 319 0 319 0 | 16,319 |
| | Total | 16,319 | 0 | 16,319 |
| | GoU Development | 16,319 | 0 | 16,319 |
| 35 LG staff and Private service Providers trained in Banana Good Agricultural Practices and Climate risk mitigation strategies in Central Uganda | External Financing | 0 | 0 | 0 |

Draft IEC materials reviewed.

| | NIK | U | U | U |
|---|---|-------------|-----------|--------|
| Output: 01 01 08 Increased value addition of pr | ority commodities | | | |
| | Item | Balance b/f | New Funds | Total |
| Standards/ guidelines finalized. | 211102 Contract Staff Salaries (Incl. Casuals, Temporary) | 15,000 | 0 | 15,000 |
| | 211103 Allowances | 3 | 0 | 3 |
| Potential Banana processing Public Private | Total | 15,003 | 0 | 15,003 |
| Partnerships (PPP's) developed in Central | GoU Development | 15,003 | 0 | 15,003 |
| Uganda. | External Financing | 0 | 0 | 0 |
| | NTR | 0 | 0 | 0 |

Project 1170 Kabale Tea Factory

Outputs Provided

Output: 01 01 07 Promotion of Production & Productivity of priority commodities

| | Item | Balance b/f | New Funds | Total |
|---|---|-------------|-----------|-------|
| Framework for PPP, approved and | 221002 Workshops and Seminars | 954 | 0 | 954 |
| Framework for PPP, approved and disseminated Kabale and Kisoro 300,000 Quality tea plantlets procured and distributed, Kabale district | 221011 Printing, Stationery, Photocopying and Binding | 3,732 | 0 | 3,732 |
| | 224001 Medical and Agricultural supplies | 0 | 0 | 0 |
| 200,000,0, 1%, 1, 1, 1, 1, 1, 1, 1, 1, 1, 1, 1, 1, 1, | 227004 Fuel, Lubricants and Oils | 7,591 | 0 | 7,591 |
| | Total | 7,117 | 0 | 7,117 |
| | GoU Development | 7,117 | 0 | 7,117 |
| | External Financing | 0 | 0 | 0 |

Specifications and quality assurance undertaken, Nursery sites, HQ

600 tea farmers trained in improved tea husbandry practices

1 demonstration site established In Rubaya S/c

Farmer's tea groups registered and trained in records keeping, savings and credit, cooperatives

2 monitoring and review field visits meetings undertaken in Kabale

NTR 0 0 **0**

UShs Thousand

Vote: 010 Ministry of Agriculture, Animal & Fisheries omplete

Estimated Funds Available in Quarter

| QUARTER | 3: | Revised | Workplan |
|----------------|----|---------|----------|
|----------------|----|---------|----------|

Planned Outputs for the Quarter

•Establish data on the status of the available repair and maintenance capacity in the country

•Assess the existing capacity of the tech. institutions, identify the gaps and provide the

assistance

| Quantity and Location) Combined Funds France Funds Fra | | | | |
|--|--|-------------|-----------|---------|
| Vote Function: 0101 Crops | | | | |
| Development Projects | | | | |
| Project 1194 Labour Saving tech and m | ech for agricultral production enhancment | | | |
| Capital Purchases | | | | |
| Output: 01 0172 Government Buildings and Ad | lministrative Infrastructure | | | |
| | Item | Balance b/f | New Funds | Tota |
| Construct10 small scale water harvesting/ | 231007 Other Fixed Assets (Depreciation) | 82,623 | 0 | 82,623 |
| irrigation structures for demonstration at district level. (ring fenced item) to promote | 281504 Monitoring, Supervision & Appraisal of capital works | 1,422 | 0 | 1,422 |
| food security at house hold level. | Total | 84,045 | 0 | 84,045 |
| | GoU Development | 84,045 | 0 | 84,045 |
| | External Financing | 0 | 0 | 0 |
| | NTR | 0 | 0 | 0 |
| Output: 01 0177 Purchase of Specialised Mach | inery & Equipment | | | |
| | Item | Balance b/f | New Funds | Tota |
| Purchase 5 tractors for distribution as grants to farmer groups engaged in the production of | 231005 Machinery and equipment | 866,667 | 0 | 866,667 |
| strategic commodities i.e Maize, beans, | Total | 866,667 | 0 | 866,667 |
| cassava, rice, bananas, coffee and Tea. | GoU Development | 866,667 | 0 | 866,667 |
| | External Financing | 0 | 0 | 0 |
| | NTR | 0 | 0 | 0 |
| Output: 01 0179 Acquisition of Other Capital | Assets | | | |
| | Item | Balance b/f | New Funds | Tota |
| Procure fuel for oprating the equipment | 312301 Cultivated Assets | 14,303 | 0 | 14,303 |
| Pay allowances for equipment operators | Total | 13,680 | 0 | 13,680 |
| maintain the equipment | GoU Development | 13,680 | 0 | 13,680 |
| manitani die equipment | External Financing | 0 | 0 | 0 |
| Designs for infrustructure to be dug by the heavy duty equipment made. | | | | |
| | NTR | 0 | 0 | 0 |
| Outputs Provided | | | | |
| Output: 01 01 03 Crop production technology p | promotion | | | |
| | Item | Balance b/f | New Funds | Tota |
| •Rehabilitation of Namalere structures to | 211102 Contract Staff Salaries (Incl. Casuals, Temporary) | 74,949 | 0 | 74,949 |
| accommodate and an information, training, | 228001 Maintenance - Civil | 3,300 | 0 | 3,300 |
| • □ avaluation/tasting and a referral workshop | 228003 Maintenance - Machinery, Equipment & Furniture | 48,253 | 0 | 48,253 |
| evaluation/testing and a referral workshop | 321416 Conditional transfers to Agric. Development. Centres | 25,503 | 0 | 25,503 |
| •Carry out a national inventory of current agricultural machinery in use and those in the | Total | 149,339 | 0 | 149,339 |
| market | GoU Development | 149,339 | 0 | 149,339 |
| | External Financing | 0 | 0 | 0 |
| Set national testing/evaluation standards | | | | |

QUARTER 3: Revised Workplan

Planned Outputs for the Quarter (Quantity and Location)

Estimated Funds Available in Quarter (from balance brought forward and actual/expected releaes)

Vote Function: 0101 Crops

Development Projects

Project 1194 Labour Saving tech and mech for agricultral production enhancment

- •Strengthen the training facilities especially the laboratory equipment, workshops and buildings
- •Strengthen the human resource for effective delivery of training services including curriculum review, strengthening and implementation
- •Build and strengthen the capacity of PPP extension workers to provide quality extension services & machinery supplies to provide appropriate agricultural equipment

Facilitate the mantainance of the rehabilitated irrigation schemes (Doho, Agoro, Mubuku) - subvention to Ocs

| | NTR | 0 | 0 | 0 |
|--|---|-------------|-----------|--------|
| Output: 01 01 06 Increased value addition in the | sector | | | |
| | Item | Balance b/f | New Funds | Total |
| Provide fuel for heavy duty machines | 211103 Allowances | 6,036 | 0 | 6,036 |
| , , | 221011 Printing, Stationery, Photocopying and Binding | 1,965 | 0 | 1,965 |
| Provide allowances for operators of heavy duty | 225001 Consultancy Services- Short term | 7,849 | 0 | 7,849 |
| equipmet | 227001 Travel inland | 1,618 | 0 | 1,618 |
| Undertake short term designs for irrigation | 227004 Fuel, Lubricants and Oils | 16,181 | 0 | 16,181 |
| structures | Total | 33,649 | 0 | 33,649 |
| | GoU Development | 33,649 | 0 | 33,649 |
| | External Financing | 0 | 0 | 0 |
| | NTR | 0 | 0 | 0 |

Project 1195 Vegetable Oil Development Project-Phase 2

Capital Purchases

Output: 01 0171 Acquisition of Land by Government

| •Valuation by the chief government Valuer in Buvuma and Kalangala | 311101 Land | | 1,284,460 | 0 | 1,284,460 |
|--|-------------|--------------------|-----------|---|-----------|
| | | Total | 1,691,359 | 0 | 1,691,359 |
| •Negotiation with sellers in Buvuma and Kalangala | | GoU Development | 1,284,460 | 0 | 1,284,460 |
| Kalangala | | External Financing | 406,898 | 0 | 406,898 |

Item

- •Verification of land by relevant stakeholders (Kalangala and Buvuma)
- •Purchase of land in Buvuma and Kalangala
- •Supervision by the land task force (Buvuma and Kalangala)
- •Monthly meeting to coordinate land mobilization and purchase
- •Sentisitation of committees on land laws and tenure system

NTR 0 0 **0**

Balance b/f New Funds

Total

| QUARTER 3: Revised Worl | | | UShs Th | |
|--|---|---|-----------|---------------|
| Planned Outputs for the Quarter (Quantity and Location) | - | Estimated Funds Available in Quarter (from balance brought forward and actual/expected releaes) | | |
| Vote Function: 0101 Crops | | | | |
| Development Projects | | | | |
| Project 1195 Vegetable Oil Developmen | nt Project-Phase 2 | | | |
| Output: 01 0172 Government Buildings and Ad | lministrative Infrastructure | | | |
| •Contract clearance by the Solictor General | | | | |
| •Contract signing at PMU | | | | |
| •Construction by the contractor (Kalangala) | Total | 105,040 | 0 | 105,040 |
| •Supervision by the project (Kalangala) | GoU Development | 0 | 0 | 0 |
| | External Financing | 105,040 | 0 | 105,040 |
| | NTR | 0 | 0 | 0 |
| Output: 01 0173 Roads, Streets and Highways | | | | |
| •Contract clearance by the Solictor General | | | | |
| •Contract signing | | | | |
| •Design of roads (Kalangala and Buvuma) | Total | 20,800 | 0 | 20,800 |
| , | GoU Development | 0 | 0 | 0 |
| | External Financing | 20,800 | 0 | 20,800 |
| | NTR | 20,000 | 0 | 20,000 |
| Output: 01 0175 Purchase of Motor Vehicles a | nd Other Transport Equipment | | | |
| | | | | |
| •Contract clearance by the Solictor General | | | | |
| •Contract signing •Delivery of vehicles | m | 51 0 < 4 | | 51 064 |
| •Receipt of vehicles | Total | 51,064 | 0 | 51,064 |
| neorph of venices | GoU Development | 0 | 0 | 0 |
| | External Financing | 51,064 | 0 | 51,064 |
| | NTR | 0 | 0 | 0 |
| Output: 01 0177 Purchase of Specialised Machi | inery & Equipment | | | |
| •Advertisement for bid submission at PMU- | | | | |
| Kampala | | | | |
| Bid opening at PMU-Kampala Contract award at PMU-Kampala | Total | 97,760 | 0 | 97,760 |
| IFAD No objections for the contract (Delivery | GoU Development | 0 | 0 | 0 |
| to Rome) | External Financing | 97,760 | 0 | 97,760 |
| •Receive, install computers and pa | | | | |
| | NTR | 0 | 0 | 0 |
| Outputs Provided | | | | |
| Output: 01 01 02 Quality Assurance systems alo | ong the value chain | | | |
| | Item | Balance b/f | New Funds | Tota |
| •Raise 1000,000 hybrid oil palm seeds through | 211102 Contract Staff Salaries (Incl. Casuals, Temporary) | 238,273 | 0 | 238,273 |
| (OPUL)-Kalangala | 221011 Printing, Stationery, Photocopying and Binding | 6,062 | 0 | 6,062 |
| D 11.11 Pr 6 222 | 222001 Telecommunications | 2,711 | 0 | 2,711 |
| Provide high quality fertilizers on credit | 228001 Maintenance - Civil | 412 | 0 | 412 |

| | Item | Balance b/f | New Funds | Total |
|---|---|-------------|-----------|---------|
| •Raise 1000,000 hybrid oil palm seeds through | 211102 Contract Staff Salaries (Incl. Casuals, Temporary) | 238,273 | 0 | 238,273 |
| (OPUL)-Kalangala | 221011 Printing, Stationery, Photocopying and Binding | 6,062 | 0 | 6,062 |
| | 222001 Telecommunications | 2,711 | 0 | 2,711 |
| Provide high quality fertilizers on credit | 228001 Maintenance - Civil | 412 | 0 | 412 |
| to1,500 oil palm farmers, in Kalangala | Total | 287,657 | 0 | 287,657 |
| Support NARO in Northern and Eastern | GoU Development | 34,373 | 0 | 34,373 |
| Uganda to undertake •Agronomic Assessment of oil palms •Butch rotting investigations •Disease and pest assessment of the 9 trial sites | External Financing | 253,284 | 0 | 253,284 |

Page 218

•Identification of new areas for oil palm growing

QUARTER 3: Revised Workplan

Planned Outputs for the Quarter (Quantity and Location)

Estimated Funds Available in Quarter (from balance brought forward and actual/expected releaes) UShs Thousand

Vote Function: 0101 Crops

Development Projects

Project 1195 Vegetable Oil Development Project-Phase 2

Support NARO with Foundation seed & parental lines that will facilitate release of up to 100 tonnes per season of good quality seed of each sunflower, soybean, simsim and groundnuts available for multiplication by seed Cos.

| | NTR | 0 | 0 | 0 |
|---|---|-------------|-----------|--------|
| Output: 01 01 03 Crop production technology pr | omotion | | | |
| | Item | Balance b/f | New Funds | Total |
| •Offer loans to smallholder farmers of oil palm to maintain oil palm gardens | 212101 Social Security Contributions | 27,981 | 0 | 27,981 |
| | 228003 Maintenance - Machinery, Equipment & Furniture | 1,413 | 0 | 1,413 |
| | Total | 28,274 | 0 | 28,274 |
| •Provide loan guarantee to oilseed farmers | GoU Development | 28,274 | 0 | 28,274 |
| Hovide four guarantee to onseed furniers | External Financing | 0 | 0 | 0 |

- •Undertake EIA in Buvuma and Bugala outlying islands
- •Quarterly budget estimates and plans prepared at VODP.
- •Procurement plans developed and executed at VODP
- •Quarterly and annual reports submitted to MAAIF and IFAD

Provide extension services to oilseed farmers through PFS

- 4 training workshops for district & sub-county staff conducted.
- 4 gap identification, filling & harmonization workshops held

Conservation agriculture demos maintained & monitored

Assorted extension materials acquired

•At least 4 private sector partners engaged in

| QUARTER 3: Revised Wor | kplan | | | |
|---|---|------------------|-----------|------------------|
| Planned Outputs for the Quarter (Quantity and Location) | Estimated Funds Available in Quarter (from balance brought forward and actual/expected releaes) | | ousand | |
| Vote Function: 0101 Crops | | | | |
| Development Projects | | | | |
| Project 1195 Vegetable Oil Developme | nt Project-Phase 2 | | | |
| seed multiplication and distribution | | | | |
| Quality seed for sunflower, soybean, simsim and groundnuts accessed by al least 300 farmer groups | AZZ | 0 | 0 | 0 |
| Output: 01 01 06 Increased value addition in t | NTR he sector | U | 0 | 0 |
| At least 4 firms contracted to undertake value chain specific targeted studies on the 4crops | | | | |
| | Total | 39,729 | 0 | 39,729 |
| •Standards for at least 3 crop products reviewed | GoU Development | 0 | 0 | 0 20.720 |
| •Technical regulations established | External Financing | 39,729 | 0 | 39,729 |
| •21 publicity campaigns undertaken | | | | |
| •At least 1 routine inspection and monitoring of processors carried-out. | | | | |
| $\bullet \Box$ training on standards per hub for farmers, traders & millers undertaken | | | | |
| | NTR | 0 | 0 | 0 |
| Project 1238 Rice Development Projec | t | | | |
| Capital Purchases | | | | |
| Output: 01 0177 Purchase of Specialised Mac | hinery & Equipment | | | |
| NI/A | | | | |
| N/A | | | | |
| | Total | 0 | 0 | 0 |
| | GoU Development | 0 | 0 | 0 |
| | External Financing | 0 | 0 | 0 |
| | NTR | 0 | 0 | 0 |
| Outputs Provided | | | | |
| Output: 01 01 02 Quality Assurance systems al | | D 1 1/6 | | m . 1 |
| | Item | Balance b/f | New Funds | Total |
| 01 Standards on rice grain disseminated to 10 Local Governments. | 211102 Contract Staff Salaries (Incl. Casuals, Temporary) 211103 Allowances | 13,249 11,842 | 0 | 13,249 11,842 |
| Local Governments. | 224001 Medical and Agricultural supplies | 27,138 | 0 | 27,138 |
| Rice Data processed and Reports on Rice | 227001 Travel inland | 3,013 | 0 | 3,013 |
| generated for dissemination. | Total | 102,250 | 0 | 102,250 |
| Rice proposals and BFP papers for FY 2014/15 | GoU Development | 26,119 | 0 | 26,119 |
| developed for GoU and donor funding | External Financing | 76,131 | 0 | 76,131 |
| 5 staff trained/ supported in short courses, MSc. And PhD. | | | | |
| Project activities supervised and monitored. | | | | |
| Staff salaries and allowances paid. | | | | |

| QUARTER 3: Revised Wor | • | | | |
|---|--|------------------|-----------|---------|
| Planned Outputs for the Quarter (Quantity and Location) | Estimated Funds Available in Quarter (from balance brought forward and actual/expected | releaes) | UShs The | ousand |
| Vote Function: 0101 Crops | | | | |
| Development Projects | | | | |
| Project 1238 Rice Development Project | t | | | |
| | NTR | 0 | 0 | 0 |
| Output: 01 01 05 Food and nutrition security | | | | |
| | Item | Balance b/f | New Funds | Tota |
| Research activities on rice and other | 224001 Medical and Agricultural supplies | 23,333 | 0 | 23,333 |
| technologies conducted in conjunction with | 227001 Travel inland | 972 | 0 | 972 |
| partners such as JICA. | 227004 Fuel, Lubricants and Oils | 2,000 | 0 | 2,000 |
| Beneficiary farmers followed up and technical | Total | 261,345 | 0 | 261,345 |
| backstopped. | GoU Development | 24,305 | 0 | 24,305 |
| | External Financing | 237,040 | 0 | 237,040 |
| Establishment of small scale irrigation infrastructure in 2 districts supported. Central and Eastern Uganda. | · · | | | , |
| | NTR | 0 | 0 | 0 |
| Output: 01 01 07 Promotion of Production & | Productivity of priority commodities | | | |
| | Item | Balance b/f | New Funds | Tota |
| 120 H CC / '- 1 | 221002 Workshops and Seminars | 3,109 | 0 | 3,109 |
| 120 Ha of farmer / community seed multiplication sites monitored, quality assured | 224001 Medical and Agricultural supplies | 33,709 | 0 | 33,709 |
| and inspected in collaboration with NARO and | Total | 52,817 | 0 | 52,817 |
| NAADS. | GoU Development | 32,817 32,817 | 0 | 32,817 |
| | • | | | , |
| At least 20 Ha of fertilizer use demo established in 15 pilot districts (Central, Eastern, Northern, Western and South Western Uganda). | External Financing | 20,000 | 0 | 20,000 |
| | NTR | 0 | 0 | 0 |
| Output: 01 01 08 Increased value addition of p | priority commodities | | | |
| | Item | Balance b/f | New Funds | Tota |
| At least 10 riceand millers & traders | 211103 Allowances | 4,105 | 0 | 4,105 |
| will be trained and should be able | | | | |
| to attain an equivalent to grade | Total | 10,605 | 0 | 10,605 |
| three (3) of UNBS. | GoU Development | 4,105 | 0 | 4,105 |
| | External Financing | 6,500 | 0 | 6,500 |
| | NTR | 0 | 0 | 0,500 |
| D : 412(2) 4 : 14 Cl + D | | | | |
| Project 1263 Agriculture Cluster Deve | lopment Project | | | |
| Outputs Provided | | | | |
| Output: 01 01 03 Crop production technology | • | D 1 1 | N F . | _ |
| | Item | Balance b/f | New Funds | Tota |
| N/A | 221007 Books, Periodicals & Newspapers | 0 | 0 | 0 |
| | Total | 0 | 0 | 0 |
| | GoU Development | 0 | 0 | 0 |
| | • | | | |
| | External Financing | 0 | 0 | 0 |

Project 1264 Commercialization of Agriculture in Northern Uganda

Outputs Provided

NTR

| QUARTER | 3: | Revised | Workplan |
|----------------|----|---------|----------|
|----------------|----|---------|----------|

| Planned Outputs for the Quarter | Estimated Funds Available in Quarter | UShs Thousand |
|---------------------------------|--|---------------|
| (Quantity and Location) | (from balance brought forward and actual/expected releaes) | |

Vote Function: 0101 Crops

Development Projects

Project 1264 Commercialization of Agriculture in Northern Uganda

| Output | 01 01 05 F | han hoo | nutrition | cocurity |
|---------|------------|---------|-----------|----------|
| Output: | ULULUSE | ooa ana | nutrition | security |

| | Item | Balance b/f | New Funds | Total |
|---|---|-------------|-----------|--------|
| Producer associations trained and mentored to | 211102 Contract Staff Salaries (Incl. Casuals, Temporary) | 10,000 | 0 | 10,000 |
| develop and operationalize business and | 211103 Allowances | 897 | 0 | 897 |
| investment plans in Gulu, Kole and Lira | 221008 Computer supplies and Information Technology (IT) | 9,903 | 0 | 9,903 |
| | 221011 Printing, Stationery, Photocopying and Binding | 948 | 0 | 948 |
| Day of marketing strategies for market | 223003 Rent - (Produced Assets) to private entities | 12,379 | 0 | 12,379 |
| Dev. of marketing strategies for market intelligence access, pricing & promotion of farmer institutions in Gulu, Kole and Lira facilitated. | 227001 Travel inland | 3,500 | 0 | 3,500 |
| | 227004 Fuel, Lubricants and Oils | 5,005 | 0 | 5,005 |
| | Total | 42,632 | 0 | 42,632 |
| | GoU Development | 42,632 | 0 | 42,632 |
| Appropriate SMEs (engaged in rice and sunflower in Kole) selection criteria and processes appraised. | External Financing | 0 | 0 | 0 |
| Consultants/service providers of Business Development Services to SMEs Identified | NTR | 0 | 0 | 0 |
| | | | | |

Project 1265 Agriculture Techonology Transfer (AGITT) Cassava Value Chain Project

Outputs Provided

Output: 01 01 02 Quality Assurance systems along the value chain

| | Item | Balance b/f | New Funds | Total |
|-----|--|-------------|-----------|-------|
| N/A | 221007 Books, Periodicals & Newspapers | 0 | 0 | 0 |
| | Total | 0 | 0 | 0 |
| | GoU Development | 0 | 0 | 0 |
| | External Financing | 0 | 0 | 0 |
| | NTR | 0 | 0 | 0 |

Vote Function: 0102 Animal Resources

Recurrent Programmes

Programme 06 Directorate of Animal Resources

Outputs Provided

Output: 01 02 01 Policies, laws, guidelines, plans and strategies

| Resources & assistance for the sub sector advocated for and mobilized; Technical guidance for human and institutional capacity enhancement for delivery of services in the sub sector provided; |
|---|
| |

| Item | Balance b/f | New Funds | Total |
|---|-------------|-----------|--------|
| 221009 Welfare and Entertainment | 69 | 0 | 69 |
| 221011 Printing, Stationery, Photocopying and Binding | 21 | 0 | 21 |
| 228002 Maintenance - Vehicles | 102 | 0 | 102 |
| Total | -1,153 | 0 | -1,153 |
| Wage Recurrent | 0 | 0 | 0 |
| Non Wage Recurrent | -1,153 | 0 | -1,153 |
| NTR | 0 | 0 | 0 |

Output: 01 02 03 Promotion of Animals and Animal Products

| | Item | | Balance b/f | New Funds | Total |
|--|----------------------|--------------------|-------------|-----------|-------|
| Directorate activities in local governments in central region supervised | 211103 Allowances | | 4,060 | 0 | 4,060 |
| | 227001 Travel inland | | 750 | 0 | 750 |
| | | Total | 4,810 | 0 | 4,810 |
| | | Wage Recurrent | 0 | 0 | 0 |
| | | Non Wage Recurrent | 4,810 | 0 | 4,810 |
| | | ATTD | 0 | 0 | 0 |

| QUAF | RTER | 3: | Revised | Workplan |
|-------------|------|----|---------|----------|
|-------------|------|----|---------|----------|

| Planned Outputs for the Quarter | Estimated Funds Available in Quarter | UShs Thousand |
|---------------------------------|--|---------------|
| (Quantity and Location) | (from balance brought forward and actual/expected releaes) | |

Vote Function: 0102 Animal Resources

Recurrent Programmes

| Programme | 06 Directorate | of Animal Resources |
|-----------|----------------|---------------------|
| | | |

| Output: 01 0207 Promotion of priority animal p | roducts and productivity | | | | |
|---|--------------------------|--------------------|-------------|-----------|--------|
| | Item | | Balance b/f | New Funds | Total |
| New Veterinary laws and regulations enacted | 211103 Allowances | | 7,627 | 0 | 7,627 |
| The With the Tegalitations enacted | 227002 Travel abroad | | 17,840 | 0 | 17,840 |
| Enforcement of existing veterinary laws undertaken | | Total | 25,467 | 0 | 25,467 |
| | | Wage Recurrent | 0 | 0 | 0 |
| International and regional meetings pertaining to disease control attended Advocacy for improvement resource envelope for the sub-sector undertaken | | Non Wage Recurrent | 25,467 | 0 | 25,467 |
| | | NTR | 0 | 0 | 0 |

Programme 07 Animal Production Department

Outputs Provided

Output: 01 02 01 Policies, laws, guidelines, plans and strategies

| | Item | Balance b/f | New Funds | Total |
|--|-------------------------------|-------------|-----------|-------|
| | 221002 Workshops and Seminars | 312 | 0 | 312 |
| Animal feed value chain stakeholders sensitized | 227001 Travel inland | 1,185 | 0 | 1,185 |
| on meat industry regulatory framework | 227002 Travel abroad | 2,505 | 0 | 2,505 |
| | 228002 Maintenance - Vehicles | 4,670 | 0 | 4,670 |
| Local governments guided, support supervised, | Total | 8,672 | 0 | 8,672 |
| monitored and technically backstopped on animal production and marketing | Wage Recurrent | 0 | 0 | 0 |
| | Non Wage Recurrent | 8,672 | 0 | 8,672 |

A functional Animal Production and Marketing database maintained.

Departmental Personnel motivated & properly managed.

Technical capacity building of departmental staff supported.

National & International Programs to supported

| | NTR | 0 | 0 | 0 |
|---|--|-------------|-----------|-------|
| Output: 01 02 02 Improved access to water for li | ivestock | | | |
| | Item | Balance b/f | New Funds | Total |
| Capacity to manage national water reservoirs | 221008 Computer supplies and Information Technology (IT) | 1,135 | 0 | 1,135 |
| local governments enhanced | 221011 Printing, Stationery, Photocopying and Binding | 1,900 | 0 | 1,900 |
| | Total | 3,035 | 0 | 3,035 |
| Appropriate water development, use and storage facilities promoted in local | Wage Recurrent | 0 | 0 | 0 |
| governments, support through support supervision, monitoring and technical | Non Wage Recurrent | 3,035 | 0 | 3,035 |
| backstopping in the central region | NTR | 0 | 0 | 0 |

QUARTER 3: Revised Workplan

| Planned Outputs for the Quarter | Estimated Funds Available in Quarter | UShs Thousand |
|---------------------------------|--|---------------|
| (Quantity and Location) | (from balance brought forward and actual/expected releaes) | |

Vote Function: 0102 Animal Resources

Recurrent Programmes

Programme 07 Animal Production Department

Output: 01 02 03 Promotion of Animals and Animal Products

| Technical Capacity building to manage |
|--|
| rangelands and natural feed resources |
| developed in Cattle Corridor districts of |
| northern Uganda through technical |
| backstopping and promoting appropriate |
| technologies and modern management practices |

Improved Animal husbandry practices promoted in selected districts of Northern, Eastern, Southern, Central and Western Uganda through training district staff and service providers

Livestock Statistics Management in selected district Local Governments of Northern, Eastern, Southern, Central and Western Uganda developed and enhanced through technical trainings

The Livestock Identification System for Karamoja Sub-region supported through up scaling on-farm record keeping and technically backstopping district Local Governments in Livestock Information Management Systems

Improvement in Management of Animal Industry services supported through technical backstopping visits to selected district Local Governments

Produce and disseminate manuals on dry season feeding, feed conservation, feed processing/treatment and feed supplementation

| 1 | roducts | | | | |
|---|-------------------------------|-------|-------------|-----------|-------|
| | Item | | Balance b/f | New Funds | Total |
| | 211103 Allowances | | 21 | 0 | 21 |
| | 221003 Staff Training | | 514 | 0 | 514 |
| | 227001 Travel inland | | 1,965 | 0 | 1,965 |
| | 227002 Travel abroad | | 962 | 0 | 962 |
| | 228002 Maintenance - Vehicles | | 3,336 | 0 | 3,336 |
| | | Total | 4,313 | 0 | 4,313 |
| | Wage Recu | rrent | 0 | 0 | 0 |
| | Non Wage Recu | rrent | 4,313 | 0 | 4,313 |
| | | | | | |

| | NTR | 0 | 0 | 0 |
|--|---|-------------|-----------|--------|
| Output: 01 0206 Improved market access for lives | tock and livestock products | | | |
| | Item | Balance b/f | New Funds | Total |
| Hides and skins storage, processing and export | 211103 Allowances | 5,341 | 0 | 5,341 |
| premises inspected | 221011 Printing, Stationery, Photocopying and Binding | 5,117 | 0 | 5,117 |
| | Total | 10,458 | 0 | 10,458 |
| District Local governments in South-western | Wage Recurrent | 0 | 0 | 0 |
| Uganda technically backstopped in management of livestock marketing infrastructure through training and developing standard operating procedures | Non Wage Recurrent | 10,458 | 0 | 10,458 |
| Product development for value addition promoted through technical backstopping of district Local governments in Northern Uganda | | | | |
| | NTR | 0 | 0 | 0 |

| Planned Outputs for the Quarter | Estimated Funds Available in Quarter | UShs Thousand |
|---------------------------------|--|---------------|
| (Quantity and Location) | (from balance brought forward and actual/expected releaes) | |

Vote Function: 0102 Animal Resources

Recurrent Programmes

| Programme | 07 Animal | Production | Donartmont |
|-----------|-----------|------------|------------|
| rrogramme | 0/ Animai | Froauciion | Devarimeni |

| Output | 01 0207 Promotion | of nuiouity onima | l nuadwata and | nuadrativity |
|---------|-------------------|---------------------|----------------|--------------|
| Output: | 01 0207 Promotion | i of priority anima | l products and | nroductivity |

| | Item | Balance b/f | New Funds | Total |
|--|-------------------------------|-------------|-----------|--------|
| Commodity Committee of Beef and Diary | 211103 Allowances | 60 | 0 | 60 |
| supported to supervise implementation of the | 221002 Workshops and Seminars | 2,474 | 0 | 2,474 |
| Commodity Approach Strategy. | 227001 Travel inland | 3,087 | 0 | 3,087 |
| D 6 1D 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 | 227002 Travel abroad | 4,581 | 0 | 4,581 |
| Beef and Dairy standards supervised/ Support | 228002 Maintenance - Vehicles | 3,554 | 0 | 3,554 |
| activities of the agricultue police | Total | 13,755 | 0 | 13,755 |
| | Wage Recurrent | 0 | 0 | 0 |
| | Non Wage Recurrent | 13,755 | 0 | 13,755 |
| | NTR | 0 | 0 | 0 |

Programme 08 Livestock Health and Entomology

Outputs Funded

Output: 01 02 54 Control of Tryptanomiasis and Sleeping Sickness (COCTU)

Tsetse and Trypanosomiasis Policy approved by cabinet.

| | 1 otai | U | U | U |
|---|--------------------|---|---|---|
| One statutory meetings of Council and two for Technical committee held | Wage Recurrent | 0 | 0 | 0 |
| | Non Wage Recurrent | 0 | 0 | 0 |

01 staff trained advanced secretarial applications

5 districts in the Teso Sub-region of Uganda supported to screen animals and people to determine disease prevalence / hot spot and also carry out tsetse surveys to establish levels of infestation

One regional technical meeting held for districts in NW Uganda

Procurement of office operational materials and services (stationeries, computer servicing and accessories, photocopier maintenance etc) undertaken

Wages for 17 staff and retainer fees for 13UTCC Board members paid

| NTR | 0 | o | 0 |
|-----|---|---|---|
| | | | |

Outputs Provided

Output: $01\,02\,01\,Policies$, laws, guidelines, plans and strategies

| | Item | Balance b/f | New Funds | Total |
|--------------------------|---|-------------|-----------|--------|
| Follow up on draft bills | 211102 Contract Staff Salaries (Incl. Casuals, Temporary) | 91,301 | 0 | 91,301 |
| | 221002 Workshops and Seminars | 187 | 0 | 187 |
| | 222003 Information and communications technology (ICT) | 2,000 | 0 | 2,000 |
| | 227001 Travel inland | 0 | 0 | 0 |
| | 227002 Travel abroad | 2,505 | 0 | 2,505 |
| | 228002 Maintenance - Vehicles | 67 | 0 | 67 |
| | Total | 92,014 | 0 | 92,014 |
| | Wage Recurrent | 91.301 | 0 | 91.301 |

| Planned Outputs for the Quarter Quantity and Location) | Estimated Funds Available in Quarter (from balance brought forward and actual/expected r | UShs Thousand | | |
|---|--|---------------|----------------|------------|
| Vote Function: 0102 Animal Resources | (1701) Summer Stought 151 ward and actual expected 1 | <u> </u> | | |
| Recurrent Programmes | | | | |
| Programme 08 Livestock Health and En | ntomology | | | |
| 8 | Non Wage Recurrent | 712 | 0 | 712 |
| | NTR | 0 | 0 | 0 |
| Output: 01 02 03 Promotion of Animals and An | imal Products | | | |
| | Item | Balance b/f | New Funds | Tota |
| Inspection of veterinary products undertaken, | 227004 Fuel, Lubricants and Oils | 2,505 | 0 | 2,505 |
| reports submitted and non-compliances | 228004 Maintenance - Other | 213 | 0 | 213 |
| followed up | Total | 2,718 | 0 | 2,718 |
| | Wage Recurrent | 0 | 0 | 0 |
| | Non Wage Recurrent | 2,718 | 0 | 2,718 |
| | NTR | 0 | 0 | 0 |
| Output: 01 02 05 Vector and disease control me | asures | | | |
| yutput. 01 0200 vector and disease control me | Item | Balance b/f | New Funds | Tota |
| T . 1. 11 . 1. 15 . 15 ! | 211102 Contract Staff Salaries (Incl. Casuals, Temporary) | 9,753 | 0 | 9,753 |
| Tsetse data collected from 15 districts of North Western Uganda | 211103 Allowances | 1,503 | 0 | 1,503 |
| Western Ogunda | 221001 Advertising and Public Relations | 261 | 0 | 261 |
| | 221008 Computer supplies and Information Technology (IT) | 382 | 0 | 382 |
| 1 Kenya –Uganda cross border harmonization | 228002 Maintenance - Vehicles | 6,995 | 0 | 6,995 |
| meeting Organized | 228004 Maintenance - Other | 950 | 0 | 950 |
| Organized | Total | 1,578 | 0 | 1,578 |
| | Wage Recurrent | 9,753 | 0 | 9,753 |
| 2 radio, 2 TV programs and 3 news briefs | Non Wage Recurrent | -8,175 | 0 | -8,175 |
| produced | | | | -, |
| Deployment of tsetse traps in 20 districts | | | | |
| Supervision and technical backstopping for T and T activities | | | | |
| Entomological monitoring undertaken in 1000 | | | | |
| geo-referenced sites | | | | |
| Tsetse fly colony established and maintained at Tororo NaLiRRI | | | | |
| GoU/IAEA Technical cooperation project | | | | |
| activities implemented in Tororo and 30sq km | | | | |
| of Kalangala Islands | NTR | 0 | 0 | 0 |
| 2 4 4 01 02 00 77 4 1 1 1 | | | <u> </u> | |
| Output: 01 02 09 Vector and disease control in | • | Dalanaa h/f | Now Funds | Tota |
| | Item 221008 Computer supplies and Information Technology (IT) | Balance b/f | New Funds 0 | Tota |
| Outbreaks investigated, and confirmed, | 221008 Computer supplies and Information Technology (IT) 224001 Medical and Agricultural supplies | 111 372 | 0 | 111 372 |
| appropriate vaccines delivered and vaccinations undertaken | 228002 Maintenance - Vehicles | 4,856 | 0 | 4,856 |
| and | | • | | · · |
| | Total | 5,339 | 0 | 5,339 |
| Reports on Tsetse, Ticks and tick borne disease | Wage Recurrent | 5 220 | 0 | <i>0</i> |
| investigations in at least two regions of the country submitted to CLH&E and farmers for action | Non Wage Recurrent | 5,339 | 0 | 5,339 |

Stakeholders sensitized and implements

| QUARTER | 3: | Revised | Workplan |
|----------------|----|---------|----------|
|----------------|----|---------|----------|

| Planned Outputs for the Quarter | Estimated Funds Available in Quarter | UShs Thousand |
|---------------------------------|--|---------------|
| (Quantity and Location) | (from balance brought forward and actual/expected releaes) | |

Vote Function: 0102 Animal Resources

Recurrent Programmes

Programme 08 Livestock Health and Entomology

provided for improved enforcement of quarantine restrictions

Office operations and maintenance of equipment undertaken

International obligations with organizations met and international meetings on animal health attended

NTR 0 0 0

Programme 09 Fisheries Resources Department

Outputs Provided

Output: $01\,02\,01\,Policies$, laws, guidelines, plans and strategies

| | Item | Balance b/f | New Funds | Total |
|---|---|-------------|-----------|--------|
| Facilitate the review Fisheries Bill for onward | 211103 Allowances | 67 | 0 | 67 |
| submission to cabinet | 221008 Computer supplies and Information Technology (IT | 2,404 | 0 | 2,404 |
| | 221009 Welfare and Entertainment | 474 | 0 | 474 |
| Support to strengthen capacity of LMOs and | 221011 Printing, Stationery, Photocopying and Binding | 5 | 0 | 5 |
| BMUs by providing operation fund for harmonization and planning meeting | 221012 Small Office Equipment | 302 | 0 | 302 |
| | 221017 Subscriptions | 685 | 0 | 685 |
| Undertake awareness raising events through | 226002 Licenses | 14,046 | 0 | 14,046 |
| participating in WFD, WFD agriculture shows | 228002 Maintenance - Vehicles | 5,571 | 0 | 5,571 |
| Develop national aquaculture policy | Total | 23,553 | 0 | 23,553 |
| Develop national aquaeuntile policy | Wage Recurrent | 0 | 0 | 0 |
| Review the draft aquaculture strategy and action plan | Non Wage Recurrent | 23,553 | 0 | 23,553 |
| Develop national plan for management fishing capacity lake Kyoga | | | | |

NTR 0 0

| Output: 0 | 1 02 04 Promotion of | f sustainable fisheries |
|-----------|----------------------|-------------------------|
|-----------|----------------------|-------------------------|

| | Item | Balance b/f | New Funds | Total |
|---|--|-------------|-----------|-----------|
| Support fish vessel registration activities | 221002 Workshops and Seminars | 1,664 | 0 | 1,664 |
| | 221003 Staff Training | 3,520 | 0 | 3,520 |
| Fish fingerings availed for brreding and | 221008 Computer supplies and Information Technology (IT) | 11,676 | 0 | 11,676 |
| multiplcation purposes | 221009 Welfare and Entertainment | 1,230 | 0 | 1,230 |
| Fisheries patrol vehicles and boats mantained | 221011 Printing, Stationery, Photocopying and Binding | 16,180 | 0 | 16,180 |
| | 221012 Small Office Equipment | 1,234 | 0 | 1,234 |
| Undertake catch assessment surveys on Albert | 221017 Subscriptions | 173,554 | 0 | 173,554 |
| | 223007 Other Utilities- (fuel, gas, firewood, charcoal) | 538,536 | 0 | 538,536 |
| Fishing capacity controlled through License all | 224001 Medical and Agricultural supplies | 324,428 | 0 | 324,428 |
| fishers on all water bodies | 225001 Consultancy Services- Short term | 2,985 | 0 | 2,985 |
| Fishing capacity controlled through direct | 226002 Licenses | 534,133 | 0 | 534,133 |
| support to district to fund licensing activities | 227004 Fuel, Lubricants and Oils | 1,291 | 0 | 1,291 |
| | 228004 Maintenance - Other | 277,154 | 0 | 277,154 |
| Undertake MCS quarterly to eliminate unlicensed boats, illegal gears and methods, | Total | 1,871,109 | 0 | 1,871,109 |
| capture and trade in immature fish | Wage Recurrent | 0 | 0 | 0 |
| - | Non Wage Recurrent | 1,871,109 | 0 | 1,871,109 |

QUARTER 3: Revised Workplan

Planned Outputs for the Quarter (Quantity and Location)

Estimated Funds Available in Quarter (from balance brought forward and actual/expected releass)

UShs Thousand

Vote Function: 0102 Animal Resources

Recurrent Programmes

Programme 09 Fisheries Resources Department

Monitor, regulate and enforce fish quality standards

Develop guidelines and system for collection fisheries statistics

Develop certification procedures for feed and fish fry producers

Save the Nile perch contribution to EA paid

Upgrade, rehabilitate and fully equip Laliya Fish Fry center in Gulu District and connect to power supply

Rehabilitate, Upgrade and fully equip Manada fish farm in Koboko District

Rehabilitate and provide essential facilities and equipement to Anyara Fish hatchery in Kaberamaido Districts

Expansion and provision of essential equipment to Salama integrated Fish farm in Busia District

Upgrading and completion of hatchery unit at SCAPA fish farm in Kamuli District

Completion and upgrade Tukundane Fish farm in Isingiro District

| | NTR | 0 | 0 | 0 |
|--|---|-------------|-----------|---------|
| Output: 01 0207 Promotion of priority animal p | roducts and productivity | | | |
| | Item | Balance b/f | New Funds | Total |
| Establish maintain and sustain the operations of | 211102 Contract Staff Salaries (Incl. Casuals, Temporary) | 50,049 | 0 | 50,049 |
| an Agriculture Enforcement Police for | 211103 Allowances | 8,527 | 0 | 8,527 |
| regulatory purposes. | 227001 Travel inland | 1,619 | 0 | 1,619 |
| | 228004 Maintenance - Other | 158,276 | 0 | 158,276 |
| | Total | 218,471 | 0 | 218,471 |
| | Wage Recurrent | 50,049 | 0 | 50,049 |
| | Non Wage Recurrent | 168,422 | 0 | 168,422 |
| | NTR | 0 | 0 | 0 |
| Output: 01 02 08 Improved Market Access for pr | riority animal products | | | |
| | Item | Balance b/f | New Funds | Total |
| Mandatory quarterly compliance inspection of | 211103 Allowances | 5,451 | 0 | 5,451 |
| factories in Busia, Jinja, Kampala, Masaka, | 228003 Maintenance - Machinery, Equipment & Furniture | 350 | 0 | 350 |
| Rakai and Bullisa | Total | 4,329 | 0 | 4,329 |
| | Wage Recurrent | 0 | 0 | 0 |
| Mandatam, avantants bysiona vanification of | | | | |
| Mandatory quarterly hygiene verification of | Non Wage Recurrent | 4.329 | 0 | 4.329 |
| gazzetted landing sites in Apac, Nebbi, Hoima, | Non Wage Recurrent | 4,329 | 0 | 4,329 |
| gazzetted landing sites in Apac, Nebbi, Hoima, Masaka, Bullisa, Rakai, Mpigi, Kampala, | Non Wage Recurrent | 4,329 | 0 | 4,329 |
| gazzetted landing sites in Apac, Nebbi, Hoima, | Non Wage Recurrent | 4,329 | 0 | 4,329 |
| gazzetted landing sites in Apac, Nebbi, Hoima, Masaka, Bullisa, Rakai, Mpigi, Kampala, Mukono, Jinja, Namayingo, Busia, Kalangala, | Non Wage Recurrent | 4,329 | 0 | 4,329 |

| QUARTER 3: Revised Wor | kplan | | | | |
|--|---|-------------|-----------|-------------|--|
| Planned Outputs for the Quarter (Quantity and Location) | Estimated Funds Available in Quarter (from balance brought forward and actual/expected releaes) | | | | |
| Vote Function: 0102 Animal Resource | s | | | | |
| Recurrent Programmes | | | | | |
| Programme 09 Fisheries Resources De | epartment | | | | |
| point and all processing plants | 1 | | | | |
| | NTR | 0 | 0 | 0 | |
| Development Projects | | | | | |
| Project 0090 Livestock Disease Control | l | | | | |
| Capital Purchases | | | | | |
| Output: 01 0280 Livestock Infrastructure Con | struction | | | | |
| | Item | Balance b/f | New Funds | Total | |
| Quarantine Stations and Central Laboratory | 231007 Other Fixed Assets (Depreciation) | 95,240 | 0 | 95,240 | |
| renovated Border posts: Elegu / Bibia, Oraba, | 281504 Monitoring, Supervision & Appraisal of capital | 3,265 | 0 | 3,265 | |
| Mutukula and Entebbe Airport | works Total | 98,505 | 0 | 98,505 | |
| | GoU Development | 98,505 | 0 | · · | |
| | External Financing | 90,303 | 0 | 98,505 0 | |
| | External Financing NTR | 0 | 0 | 0 | |
| Outputs Provided | MIN | | | • | |
| Output: 01 02 03 Promotion of Animals and A | nimal Draduata | | | | |
| Output. 01 0203 F10 motion of Aminais and A | Item | Balance b/f | New Funds | Total | |
| | 224001 Medical and Agricultural supplies | 3 | 0 | 3 | |
| Bee keeping boosted and the collection of honey samples for analyzing residues from | 227004 Fuel, Lubricants and Oils | 1,854 | 0 | 1,854 | |
| Nakasongola | 228002 Maintenance - Vehicles | 126 | 0 | 126 | |
| and Mityana undertaken | Total | -5,849 | 0 | -5,849 | |
| Viable silkworm egg parent lines availed at the | GoU Development | -5,849 | 0 | -5,849 | |
| National Sericulture Centre Laboratories Kawanda - bred and hybrids distributed in various parts of the country to improve quality and quantitative silk production. Mulberry planting materials/ cocoon feeding materials | External Financing | 0 | 0 | 0 | |
| | NTR | 0 | 0 | 0 | |
| Output: 01 02 05 Vector and disease control m | easures | | | | |
| output. 01 0203 vector and disease control in | Item | Balance b/f | New Funds | Total | |
| Regional supervision/ | 211102 Contract Staff Salaries (Incl. Casuals, Temporary) | 1,028 | 0 | 1,028 | |
| consultative visits conducted | 221006 Commissions and related charges | 34 | 0 | 34 | |
| | Total | -2,504 | 0 | -2,504 | |
| Operationalization of enforcement initiated in phases in the country strategically | GoU Development | -2,504 | 0 | -2,504 | |
| phases in the country strategicany | External Financing | 0 | 0 | 0 | |
| Early detection and early warning about impending animal disease outbreaks and active / passive surveillance in the South Eastern and Eastern Regions conducted to acquire verifiable information for action in the prevention – control of diseases | | | | | |
| Animal disease outbreaks investigated in the various parts of the country and confirmed by laboratory methods as they occur | | | | | |
| Laboratory reagents, kits, equipment and consumables procured and used in MAAIF and in North Western Region | | | | | |
| Identify suitability of the sites in Eastern and | | | | | |

| QUARTER | 3: | Revised | Workplan |
|----------------|----|---------|----------|
|----------------|----|---------|----------|

| Planned Outputs for the Quarter | Estimated Funds Available in Quarter | UShs Thousand |
|---------------------------------|--|---------------|
| (Quantity and Location) | (from balance brought forward and actual/expected releaes) | |

Vote Function: 0102 Animal Resources

Development Projects

Project 0090 Livestock Disease Control

North Eastern Regions

District laboratories support supervised in the Central and Mid Western of the country

Animal quarantine restrictions declared and effectively / efficiently enforced in disease outbreak sub-counties in Southern, Central, Western, Eastern and Northern Regions Animal movement control undertaken in the country at stock routes and ports / border posts

Meat, milk, hides – skins – horn products inspected and certified / support supervised for local, regional and international market in the Central and Mid Western of the country and strategically in Cities, Municipalities, Towns and processing / value addition industries in rural areas

| Output: 01 02 06 Improved market access for live | stock and livestock products | | | |
|---|---|-------------|-----------|---------|
| | Item | Balance b/f | New Funds | Total |
| Pastoralists and Nomadic Policy finalized and submitted to Cabinet (ring fenced budget item) | 227003 Carriage, Haulage, Freight and transport hire | 169,079 | 0 | 169,079 |
| | Total | 169,079 | 0 | 169,079 |
| Creating an enabling environment and guidelines for the development of areas | GoU Development | 169,079 | 0 | 169,079 |
| involved in obtaining livelihoods through pastoralism related activities; especially the Basongola in Mid Western Uganda.(ring fenced budget item). | External Financing | 0 | 0 | 0 |
| Output: 01 0209 Vector and disease control in pr | NTR | 0 | 0 | 0 |
| Output. 01 0209 vector and disease control in pr | Item | Balance b/f | New Funds | Total |
| vaccines produced and vaccination programs | 211103 Allowances | 77 | 0 | 77 |
| vaccines procured and vaccination programs carried out | 221011 Printing, Stationery, Photocopying and Binding | 2,703 | 0 | 2,703 |
| | 224001 Medical and Agricultural supplies | 2 | 0 | 2 |
| | Total | 2,782 | 0 | 2,782 |
| | GoU Development | 2,782 | 0 | 2,782 |
| | External Financing | 0 | 0 | 0 |
| | NTR | 0 | 0 | 0 |

Project 0091 National Livestock Production Improvement

Outputs Provided

Output: 01 02 06 Improved market access for livestock and livestock products

MOU between MAAIF and a rivate breeder made for Beef and Diary Cattle Breeding to Support the commodity approach (Provision of improved Livestck breeds)

 Total
 0
 0
 0

 GoU Development
 0
 0
 0

 External Financing
 0
 0
 0

 NTR
 0
 0
 0

NTR

0

0

0

Project 0091 National Livestock Production Improvement

f Vote:010 Ministry of Agriculture, Animal & Fisheries

| QU A | ART | ER 3: | Revised | Workp | lan |
|-------------|------------|--------------|---------|-------|-----|
|-------------|------------|--------------|---------|-------|-----|

| Planned Outputs for the Quarter | Estimated Funds Available in Quarter | UShs Thousand |
|---------------------------------|--|---------------|
| (Quantity and Location) | (from balance brought forward and actual/expected releaes) | |

Vote Function: 0102 Animal Resources

Development Projects

| Output: | 01 02 07 Promotion of priority animal products and productivity | | | |
|---------|---|---------------|-----------|--------|
| | Item Balanc | e b /f | New Funds | Total |
| N/A | 228001 Maintenance - Civil 50 | ,804 | 0 | 50,804 |
| | Total 50 | 804 | 0 | 50.804 |

| Total | 50,804 | 0 | 50,804 |
|--------------------|--------|---|--------|
| GoU Development | 50,804 | 0 | 50,804 |
| External Financing | 0 | 0 | 0 |
| NTR | 0 | 0 | 0 |

Project 0097 Support to Fisheries Development

Capital Purchases

Output: 01 0277 Purchase of Specialised Machinery & Equipment

N/A

| Total | 0 | 0 | 0 |
|--------------------|---|---|---|
| GoU Development | 0 | 0 | 0 |
| External Financing | 0 | 0 | 0 |
| NTR | 0 | 0 | 0 |

Output: 01 0280 Livestock Infrastructure Construction

N/A

| Total | 0 | 0 | 0 |
|--------------------|---|---|---|
| GoU Development | 0 | 0 | 0 |
| External Financing | 0 | 0 | 0 |
| NTR | 0 | 0 | 0 |

Balance b/f New Funds

Total

Project 1083 Uganda Meat Exports Development Project

supported

Output: 01 02 03 Promotion of Animals and Animal Products

| | 1000 | Butunee org | Tien I wills | 10141 |
|--|---|-------------|--------------|--------|
| Construction of water points among UMPCU | 211102 Contract Staff Salaries (Incl. Casuals, Temporary) | 10,104 | 0 | 10,104 |
| member farms in districts of Nakaseke, | 221003 Staff Training | 3,938 | 0 | 3,938 |
| Kiryandongo and Nakasongola on PPP | 221011 Printing, Stationery, Photocopying and Binding | 194 | 0 | 194 |
| supported | 224001 Medical and Agricultural supplies | 17,863 | 0 | 17,863 |
| 1000 Artificial inseminations using superior | Total | 31,774 | 0 | 31,774 |
| beef semen among UMPCU member farms in | GoU Development | 31,774 | 0 | 31,774 |
| districts of Masaka, Lwengo, Sembabule, | External Financing | 0 | 0 | 0 |

Item

Mobilization and recruitment of new members into UMPCU in the districts of Nakaseke, Luwero, Nakasongola and Kiryandongo supported

Lyantonde, Kiruhura and Gomba on PPP

Modalities for transforming livestock markets/ land into UMPCU Livestock Resource Centres in Nakasongola and Masindi worked out Capacity to manage On-farm Feedlot

Demonstrations in the DCZ2 in districts of

| QUARTER 3: Revised Work | kplan | | | |
|---|--|-------------|-------------|-------------|
| Planned Outputs for the Quarter (Quantity and Location) | Estimated Funds Available in Quarter (from balance brought forward and actual/expected | releaes) | UShs Tho | usand |
| Vote Function: 0102 Animal Resources | | | | |
| Development Projects | | | | |
| Project 1083 Uganda Meat Exports Dev | elopment Project | | | |
| Masaka, Lwengo, Sembabule, Lyantonde, Kiruhura, Gomba and Mubende enhanced | NORD | | | |
| 0.4.4.0102067 | NTR | 0 | 0 | 0 |
| Output: 01 02 06 Improved market access for liv | vestock and livestock products Item | Balance b/f | New Funds | Total |
| | 221012 Small Office Equipment | 16 | o vew runds | 10iai 16 |
| UMEDP Programme/steering Committee Activities facilitated | 227002 Travel abroad | 3,236 | 0 | 3,236 |
| Activities facilitated | 228002 Maintenance - Vehicles | 3,851 | 0 | 3,851 |
| Codex Committee meeting on Food import and | Total | 6,941 | 0 | 6,941 |
| export certification | GoU Development | 6,941 | 0 | 6,941 |
| Meat Export Programme in districts of | External Financing | 0,541 | 0 | 0,541 |
| Masaka, Lwengo, Sembabule, Lyantonde, Kiruhura and Isingiro monitored and evaluated | Externat P mancing | Ü | Ü | v |
| - | NTR | 0 | 0 | 0 |
| Output: 01 02 09 Vector and disease control in p | priority animal commodities | | | |
| | Item | Balance b/f | New Funds | Total |
| Periodic disease surveillance report produced | 211103 Allowances | 2 | 0 | 2 |
| | 221011 Printing, Stationery, Photocopying and Binding | 10,434 | 0 | 10,434 |
| | 224001 Medical and Agricultural supplies | 88,448 | 0 | 88,448 |
| Chemical and veterinary drugs residue monitoring in meat samples in districts of | 225001 Consultancy Services- Short term | 12 | 0 | 12 |
| Nakaseke, Luwero, Nakasongola, Kayunga, | Total | 91,366 | 0 | 91,366 |
| Kiboga, Kyankwanzi conducted | GoU Development | 91,366 | 0 | 91,366 |
| Technical support consultancy (short term) in implementation of livestock identification and traceability provided. | External Financing | 0 | 0 | 0 |
| Livestock identification and traceability Units in 1 pilot District in DCZ established. | NTR | 0 | 0 | 0 |
| Project 1084 Avian and Human Influen | | | | |
| Capital Purchases | zu Prepareuness una Respons | | | |
| Output: 01 0272 Government Buildings and Ad | ministrativo Infrastructuro | | | |
| output. VI V2/2 GOVETIMENT Buildings and Mu | Item | Balance b/f | New Funds | Total |
| Upgrade MAAIF Laboratory to BSL3 | 281504 Monitoring, Supervision & Appraisal of capital works | 256 | 0 | 256 |
| | Total | 256 | 0 | 256 |
| | GoU Development | 256 | 0 | 256 |
| | External Financing | 0 | 0 | 0 |
| | NTR | 0 | 0 | 0 |
| Output: 01 0277 Purchase of Specialised Machi | | | | |
| N/A | | | | |
| | Total | 0 | ń | 0 |
| | | 0 | 0 | |
| | GoU Development | 0 | 0 | 0 |
| | External Financing NTR | 0 0 | 0 0 | 0 |
| | NIK | U | U | U |

| QUARTER | 3: | Revised | Workplan |
|----------------|----|---------|----------|
|----------------|----|---------|----------|

| Planned Outputs for the Quarter | Estimated Funds Available in Quarter | UShs Thousand |
|---------------------------------|--|---------------|
| (Quantity and Location) | (from balance brought forward and actual/expected releaes) | |

Vote Function: 0102 Animal Resources

Development Projects

Project 1084 Avian and Human Influenza Preparedness and Respons

Output: 01 0280 Livestock Infrastructure Construction

N/A

| Total | 426,000 | 0 | 426,000 |
|--------------------|---------|---|---------|
| GoU Development | 0 | 0 | 0 |
| External Financing | 426,000 | 0 | 426,000 |
| NTR | 0 | 0 | 0 |

Outputs Provided

Output: 01 0205 Vector and disease control measures

| | Item | Balance b/f | New Funds | Total |
|---|---|-------------|-----------|--------|
| •Undertake two coordination meetings in | 211102 Contract Staff Salaries (Incl. Casuals, Temporary) | 640 | 0 | 640 |
| Kampala and Entebbe | 221003 Staff Training | 221 | 0 | 221 |
| •Support participation in regional and | 221008 Computer supplies and Information Technology (IT) | 4,779 | 0 | 4,779 |
| international level meetings. | 227001 Travel inland | 11,598 | 0 | 11,598 |
| •Conduct coordination | Total | 39,238 | 0 | 39,238 |
| meetings/seminars/workshops for Karamoja | GoU Development | 5,238 | 0 | 5,238 |
| district based staff. •Purchase office fuel, stationary, teas and other consumables. | External Financing | 34,000 | 0 | 34,000 |
| •Maintain project vehicles.•Undertake data updating exercise for | | | | |

- epizootics and emerging diseases.
- •Support surveillance activities at district level.
- •Undertake all animal diseases investigations.
- •Purchase office fuel, stationary, teas and other consumables
- •Undertake Participatory Planning and monitoring between the Public and private sector.
- •Animal Health information flow between the centre and the districts improved.

NTR 0 0 0

Project 1086 Support to Quality Assurance Fish Marketing

Capital Purchases

Output: 01 02 84 Fisheries Infrastructure Construction

| | Item | Balance b/f | New Funds | Total |
|--|---|-------------|-----------|---------|
| handling facilities in Nakasongola, Amorlator and Ntoroko districts. | 281504 Monitoring, Supervision & Appraisal of capital works | 509 | 0 | 509 |
| | Total | -82,491 | 0 | -82,491 |
| Support technical supervision while constructing the fish handling facilities in the | GoU Development | 509 | 0 | 509 |
| above districts | External Financing | -83,000 | 0 | -83,000 |

Procure fish handling equipments for Nakasongola and Ntoroko landing sites

Procure reagents and chemicals for fisheries lab and support the sampling exercise

Operationalize newly constructed facilities constructed in Nakasongola, Kalangala,

| Planned Outputs for the Quarter | Estimated Funds Available in Quarter | | UShs Tho | usand |
|---|---|--|---|--|
| Quantity and Location) | (from balance brought forward and actual/expected r | CONSTRUCTION OF THE CONSTR | | |
| Vote Function: 0102 Animal Resources | | | | |
| Development Projects | | | | |
| Project 1086 Support to Quality Assura | nce Fish Marketing | | | |
| Mayuge and Bullisa districts | | | | |
| | NTR | 0 | 0 | 0 |
| Outputs Provided | | | | |
| Output: 01 02 04 Promotion of sustainable fisher | ries | | | |
| | Item | Balance b/f | New Funds | Tot |
| | 211102 Contract Staff Salaries (Incl. Casuals, Temporary) | 4,043 | 0 | 4,043 |
| Support harmonization meeting and capacity | 221011 Printing, Stationery, Photocopying and Binding | 86 | 0 | 86 |
| building for effective co-management on Lake | 222003 Information and communications technology (ICT) | 1,740 | 0 | 1,740 |
| Kioga. | 227001 Travel inland | 349 | 0 | 349 |
| | 227004 Fuel, Lubricants and Oils | 5,633 | 0 | 5,633 |
| Mandatory routine compliance inspections in | Total | 27,851 | 0 | 27,851 |
| fish processing plants and fish handling | GoU Development | 11,851 | 0 | 11,851 |
| facilities for compliance | External Financing | 16,000 | 0 | 16,000 |
| | NTR | 0 | 0 | 0 |
| 27 on farm demonstrations andbtrainings in Sembabule | | 0 | 0 | 0 |
| 27 on farm demonstrations andbtrainings in Sembabule 1 joint field supervision visit with NAADS | Total GoU Development External Financing NTR | 0 0 0 0 | 0 0 0 0 0 | 0 |
| Sembabule 1 joint field supervision visit with NAADS | Total GoU Development External Financing NTR | 0 | 0 | 0 0 0 0 |
| 27 on farm demonstrations and btrainings in Sembabule 1 joint field supervision visit with NAADS Output: 01 0207 Promotion of priority animal | Total GoU Development External Financing NTR | 0 | 0 | 0 |
| 27 on farm demonstrations and btrainings in Sembabule 1 joint field supervision visit with NAADS Output: 01 02 07 Promotion of priority animal Identify and procure 1476 goats | Total GoU Development External Financing NTR products and productivity | 0 0 0 | 0 0 0 | 0 0 0 |
| 27 on farm demonstrations and btrainings in Sembabule 1 joint field supervision visit with NAADS Output: 01 0207 Promotion of priority animal Identify and procure 1476 goats Breed and multiply goats Screen and vaccinate goats | Total GoU Development External Financing NTR products and productivity Total | 0 0 0 | 0 0 0 | 0 0 0 |
| 27 on farm demonstrations and brainings in Sembabule 1 joint field supervision visit with NAADS Output: 01 0207 Promotion of priority animal Identify and procure 1476 goats Breed and multiply goats | Total GoU Development External Financing NTR products and productivity Total GoU Development | 0 0 0 | 0 0 0 | 0 0 0 |
| 27 on farm demonstrations and btrainings in Sembabule 1 joint field supervision visit with NAADS Output: 01 0207 Promotion of priority animal Identify and procure 1476 goats Breed and multiply goats Screen and vaccinate goats Provide linkages to market outlets for collaborating farmers | Total GoU Development External Financing NTR products and productivity Total GoU Development External Financing | 0 0 0 | 0 0 0 | 0 0 0 0 |
| 27 on farm demonstrations and brainings in Sembabule 1 joint field supervision visit with NAADS Dutput: 01 0207 Promotion of priority animal Identify and procure 1476 goats Breed and multiply goats Screen and vaccinate goats Provide linkages to market outlets for | Total GoU Development External Financing NTR products and productivity Total GoU Development External Financing | 0 0 0 | 0 0 0 0 | 0 0 0 |
| 27 on farm demonstrations and btrainings in Sembabule 1 joint field supervision visit with NAADS Output: 01 02 07 Promotion of priority animal Identify and procure 1476 goats Breed and multiply goats Screen and vaccinate goats Provide linkages to market outlets for collaborating farmers Project 1165 Increasing Mukene for Ha | Total GoU Development External Financing NTR products and productivity Total GoU Development External Financing | 0 0 0 | 0 0 0 0 | 0 0 0 0 |
| 27 on farm demonstrations and btrainings in Sembabule 1 joint field supervision visit with NAADS Dutput: 01 0207 Promotion of priority animal Identify and procure 1476 goats Breed and multiply goats Screen and vaccinate goats Provide linkages to market outlets for collaborating farmers Project 1165 Increasing Mukene for His Outputs Provided | Total GoU Development External Financing NTR products and productivity Total GoU Development External Financing NTR | 0 0 0 | 0 0 0 0 | 0 0 0 0 |
| 27 on farm demonstrations and btrainings in Sembabule 1 joint field supervision visit with NAADS Dutput: 01 0207 Promotion of priority animal Identify and procure 1476 goats Breed and multiply goats Screen and vaccinate goats Provide linkages to market outlets for collaborating farmers Project 1165 Increasing Mukene for His Outputs Provided | Total GoU Development External Financing NTR products and productivity Total GoU Development External Financing NTR MTR Iman Consumption ries Item | 0 0 0 0 0 0 0 0 | 0 0 0 0 0 0 | 0 0 0 0 0 |
| 27 on farm demonstrations and btrainings in Sembabule 1 joint field supervision visit with NAADS Output: 01 0207 Promotion of priority animal Identify and procure 1476 goats Breed and multiply goats Screen and vaccinate goats Provide linkages to market outlets for collaborating farmers Project 1165 Increasing Mukene for Had Outputs Provided Output: 01 0204 Promotion of sustainable fisher Construct 8 Mukene drying racks on Lake | Total GoU Development External Financing NTR products and productivity Total GoU Development External Financing NTR man Consumption ries Item 211103 Allowances | 0 0 0 0 0 0 0 Balance b/f 616 | 0 0 0 0 0 0 0 New Funds 0 | 0 0 0 0 0 0 |
| 27 on farm demonstrations and brainings in Sembabule 1 joint field supervision visit with NAADS Dutput: 01 0207 Promotion of priority animal Identify and procure 1476 goats Breed and multiply goats Screen and vaccinate goats Provide linkages to market outlets for collaborating farmers Project 1165 Increasing Mukene for Had Outputs Provided Dutput: 01 0204 Promotion of sustainable fisher | Total GoU Development External Financing NTR products and productivity Total GoU Development External Financing NTR Iman Consumption ries Item 211103 Allowances 221008 Computer supplies and Information Technology (IT | 0 0 0 0 0 0 0 8 8alance b/f 616 3,300 | 0 0 0 0 0 0 | 0 0 0 0 0 0 0 Tota 616 3,300 |
| 27 on farm demonstrations and btrainings in Sembabule 1 joint field supervision visit with NAADS Dutput: 01 0207 Promotion of priority animal Identify and procure 1476 goats Breed and multiply goats Screen and vaccinate goats Provide linkages to market outlets for collaborating farmers Project 1165 Increasing Mukene for His Outputs Provided Dutput: 01 0204 Promotion of sustainable fisher Construct 8 Mukene drying racks on Lake Kyoga Serere | Total GoU Development External Financing NTR Droducts and productivity Total GoU Development External Financing NTR Iman Consumption ries Item 211103 Allowances 221008 Computer supplies and Information Technology (IT 224001 Medical and Agricultural supplies | 0 0 0 0 0 0 0 0 0 0 0 3,300 82,418 | 0 0 0 0 0 0 0 | 0 0 0 0 0 0 0 7 0 616 3,300 82,418 |
| 27 on farm demonstrations and btrainings in Sembabule 1 joint field supervision visit with NAADS Output: 01 0207 Promotion of priority animal Identify and procure 1476 goats Breed and multiply goats Screen and vaccinate goats Provide linkages to market outlets for collaborating farmers Project 1165 Increasing Mukene for Had Outputs Provided Output: 01 0204 Promotion of sustainable fisher Construct 8 Mukene drying racks on Lake | Total GoU Development External Financing NTR Products and productivity Total GoU Development External Financing NTR Iman Consumption ries Item 211103 Allowances 221008 Computer supplies and Information Technology (IT 224001 Medical and Agricultural supplies 227002 Travel abroad | 0 0 0 0 0 0 0 0 0 0 0 0 3,300 82,418 2,366 | 0 0 0 0 0 0 0 | 0 0 0 0 0 0 0 7 0 0 0 0 0 0 0 0 0 0 0 0 |
| 27 on farm demonstrations and btrainings in Sembabule 1 joint field supervision visit with NAADS Dutput: 01 0207 Promotion of priority animal Identify and procure 1476 goats Breed and multiply goats Screen and vaccinate goats Provide linkages to market outlets for collaborating farmers Project 1165 Increasing Mukene for His Outputs Provided Dutput: 01 0204 Promotion of sustainable fisher Construct 8 Mukene drying racks on Lake Kyoga Serere Support Mukene Traders, Exporters and Processors Association to promote fish feed production and mukene marketing in 4 clusters | Total GoU Development External Financing NTR Droducts and productivity Total GoU Development External Financing NTR Iman Consumption ries Item 211103 Allowances 221008 Computer supplies and Information Technology (IT 224001 Medical and Agricultural supplies 227002 Travel abroad 227004 Fuel, Lubricants and Oils | 0 0 0 0 0 0 0 0 0 0 0 0 3,300 82,418 2,366 794 | 0 0 0 0 0 0 0 0 0 0 0 | 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 |
| 27 on farm demonstrations and btrainings in Sembabule 1 joint field supervision visit with NAADS Dutput: 01 0207 Promotion of priority animal Identify and procure 1476 goats Breed and multiply goats Screen and vaccinate goats Provide linkages to market outlets for collaborating farmers Project 1165 Increasing Mukene for His Outputs Provided Dutput: 01 0204 Promotion of sustainable fisher Construct 8 Mukene drying racks on Lake Kyoga Serere Support Mukene Traders, Exporters and Processors Association to promote fish feed | Total GoU Development External Financing NTR Products and productivity Total GoU Development External Financing NTR Iman Consumption ries Item 211103 Allowances 221008 Computer supplies and Information Technology (IT 224001 Medical and Agricultural supplies 227002 Travel abroad | 0 0 0 0 0 0 0 0 0 0 0 0 3,300 82,418 2,366 | 0 0 0 0 0 0 0 | 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 |

| QUARTER | 3: | Revised | Workplan |
|----------------|----|---------|----------|
|----------------|----|---------|----------|

| Planned Outputs for the Quarter | Estimated Funds Available in Quarter | UShs Thousand |
|---------------------------------|--|---------------|
| (Quantity and Location) | (from balance brought forward and actual/expected releaes) | |

Vote Function: 0102 Animal Resources

Development Projects

Project 1165 Increasing Mukene for Human Consumption

External Financing 0 0

Procure 2 fish feed mills for 2 clusters to boast fish production and mukene utilization in Busia, Kamuli, Mukono, Mpigi, Gulu, Kitgum, Lamwo, Kisoro, Bushenyi and Isingiro and Sironko

One harmonization and capacity building meeting for district, LMOS, women and youth on Lake George

Print Reviewed and completed final policy;

Prepare investment plan for use of plantoons system similar to that used by AAA at Kiyindi;

Map and gazette the fishing ground on Lake

Promote 3 new mukene products among fishers, artisan women processors and investors in Buyende, Serere

Disseminate standards for the various products

NTR 0 0 **0**

Project 1166 Support to Fisheries Mechanisation & Weed Control

 $Outputs\ Provided$

the clusters

Output: 01 02 04 Promotion of sustainable fisheries

| | Item | Balance b/f | New Funds | Total |
|--|---|-------------|-----------|--------|
| Support PPP arrangement to operationalize hatchery units to increase fry production in 4 | 228003 Maintenance – Machinery, Equipment & Furniture | 21,452 | 0 | 21,452 |
| centers of Gulu, Bushenyi, Kajjansi and Mbale | Total | 21,452 | 0 | 21,452 |
| | GoU Development | 21,452 | 0 | 21,452 |
| Procure fry to stock dams Sebabule, Kitgum and Paliisa and supply to selected farmers in | External Financing | 0 | 0 | 0 |

25,000 tones of weed mechanically removed at River Kagera mouth

Water hyacinth infestation levels established in 3 districts on Lake Kyoga (Soroti, Nakasongola, Apac)

1 weevil rearing stations constructed on Lake Albert

QUARTER 3: Revised Workplan

Planned Outputs for the Quarter (Quantity and Location)

Estimated Funds Available in Quarter (from balance brought forward and actual/expected releass)

UShs Thousand

Vote Function: 0102 Animal Resources

Development Projects

Project 1166 Support to Fisheries Mechanisation & Weed Control

Supervise construction of 4 water dams (43,200cu.m) supervised in e north Uganda (Kitgum)

15 Trained communities on pond management, weed control Wakawaka

Aquatic weed removal equipment operated and maintained

NTR 0 0 0

Project 1239 Technical Assistance to Improve Animal Disease Diagnostic Capacity

Outputs Provided

Output: 01 02 05 Vector and disease control measures

| Establishment of the integrated and specialized |
|---|
| diagnostic service functions in the J-NADDIC |
| including rehabilitation of MAK-COVAB |

Establishment of research sample reception system from the field.

Enhancement of the specialized diagnostic techniques

Production of animal diagnostic reagents.

Supervision of disease control activities for COVAB and MAAIF.

Providing operations, maintenance and fuel to 10 field investigation vehicles for 24 outbreaks.

. Procure desktop computers and accessories for NADDEC and COVAB for data capture

Conducting disease surveys and surveillance by NADDEC and COVAB

Conduct 10 regional training workshops for sample collection, packaging, transportation at NADDEC and COVAB for the district staff

Procure animal disease investigation kits to 112 district staff.

International experts in animal disease control acquired and facilitated.

Undertake specialized animal disease control training of Uganda's technical staff in Japan.

| Item | Balance b/f | New Funds | Total |
|---|-------------|-----------|--------|
| 211102 Contract Staff Salaries (Incl. Casuals, Temporary) | 10,000 | 0 | 10,000 |
| 211103 Allowances | 1,859 | 0 | 1,859 |
| 221003 Staff Training | 4,183 | 0 | 4,183 |
| 221008 Computer supplies and Information Technology (IT) | 4,951 | 0 | 4,951 |
| 221011 Printing, Stationery, Photocopying and Binding | 8,087 | 0 | 8,087 |
| 227001 Travel inland | 610 | 0 | 610 |
| 227002 Travel abroad | 494 | 0 | 494 |
| 228002 Maintenance - Vehicles | 2,971 | 0 | 2,971 |
| Total | 33,157 | 0 | 33,157 |
| GoU Development | 33,157 | 0 | 33,157 |
| External Financing | 0 | 0 | 0 |
| | | | |

NTR 0 0 **0**

Vote Function: 0149 Policy, Planning and Support Services

0

0

0

Vote: 010 Ministry of Agriculture, Animal & Fisheries mplete

| Planned Outputs for the Quarter | Estimated Funds Available in Quarter | UShs Thousand |
|---------------------------------|--|---------------|
| (Quantity and Location) | (from balance brought forward and actual/expected releaes) | |

Total

NTR

0

Wage Recurrent

Non Wage Recurrent

0

0

Vote Function: 0149 Policy, Planning and Support Services

Recurrent Programmes

Programme 01 Headquarters

Outputs Funded

IFAD and WFP

Output: 01 49 51 Secondment for MAAIF staff in Rome

•Maintain coordination with FAO, IFAD and WFP

•Represent Uganda in the Governance of FAO,

•Offer technical backstopping to Uganda delegations while in Rome for Governance meetings.

- •Participate in Committee meetings related to agriculture and food security.
- •Participate in agricultural and trade fairs.
- •Solicit for resources for Uganda's agricultural Sector.
- •Follow up on MAAIF requisitions for funding in FAO, IFAD and WFP.

Submission of reports of specific Regional meetings to PS/MAAIF.

Submission of Quarterly briefs to the PS/MAAIF.

Undertake consultative regional investment trips in Italy.

Relay timely information and adverts on available vacancies in the three UN Agencies to the PS/MAAIF.

Procure a new vehicle for the office of the seconded Agriculture (MAAIF) Office (staff) in Rome.

| Output: | 01 49 53 Support for | Agricultural | Training Institutions |
|---------|----------------------|--------------|------------------------------|
|---------|----------------------|--------------|------------------------------|

| Support for Training Institutions-Bukalasa Agricultural College and Fisheries Training Institute, Entebbe (subventions) | Total | 0 | 0 | 0 |
|---|--------------------|---|---|---|
| Support for Training Institutions (practical | Wage Recurrent | 0 | 0 | 0 |
| materials, exams & industrial training) | Non Wage Recurrent | 0 | 0 | 0 |
| | NTR | 0 | 0 | 0 |

Outputs Provided

QUARTER 3: Revised Workplan

| Planned Outputs for the Quarter | Estimated Funds Available in Quarter | UShs Thousand |
|---------------------------------|--|---------------|
| (Quantity and Location) | (from balance brought forward and actual/expected releaes) | |

Vote Function: 0149 Policy, Planning and Support Services

Recurrent Programmes

Programme 01 Headquarters

| Output: | 01 49 01 Strategies, | policies, plans and | l Guidelines |
|---------|----------------------|---------------------|--------------|
| Ծաւթաւ. | or 42 or on anches, | poncies, pians and | i Guiuciii |

| • | Item | Balance b/f | New Funds | Total |
|--|---|-------------|-----------|---------|
| Recurrent budget estimates and plans prepared | 211102 Contract Staff Salaries (Incl. Casuals, Temporary) | 3,939 | 0 | 3,939 |
| at Headquarters | 211103 Allowances | 15 | 0 | 15 |
| • | 213001 Medical expenses (To employees) | 211 | 0 | 211 |
| Financial Management guidelines prepared and | 221003 Staff Training | 26 | 0 | 26 |
| availed to vote controllers at Headquarters | 221011 Printing, Stationery, Photocopying and Binding | 0 | 0 | 0 |
| Procurement plans developed and executed at | 221017 Subscriptions | 195,547 | 0 | 195,547 |
| Headquarters | 227001 Travel inland | 80 | 0 | 80 |
| • | 227004 Fuel, Lubricants and Oils | 2,438 | 0 | 2,438 |
| Quarterly and annual reports and financial | 228001 Maintenance - Civil | 119 | 0 | 119 |
| statements at headquarters submitted to MFPED | 228002 Maintenance - Vehicles | 1,191 | 0 | 1,191 |
| Ensure compliance of MAAIF to Public | Total | 203,566 | 0 | 203,566 |
| Finance and Accounting Regulations | Wage Recurrent | 3,939 | 0 | 3,939 |
| Representation of the Ministry at national and international for a | Non Wage Recurrent | 199,628 | 0 | 199,628 |

Representation and submission of the sector status reports at the EAC meetings

Semi-annual performance reports for the sector compiled

Ministerial Policy Statement 2013/2014 prepared, presented to Parliament and implementation of work plans therein supervised

Pay annual subscriptions to (LVFO, FAO, DLCO, OECD)

| | Item | Balance b/f | New Funds | Tota |
|---|---|-------------|-----------|---------|
| Facilitate the procurement of works, services | 211103 Allowances | 185 | 0 | 185 |
| and supplies as PPDA (efficient and value for | 221001 Advertising and Public Relations | 7,662 | 0 | 7,662 |
| money attained) | 221011 Printing, Stationery, Photocopying and Binding | 987 | 0 | 987 |
| Sector information disseminated to stakeholders | 221012 Small Office Equipment | 590 | 0 | 590 |
| Efficiency and effective utilisations of assets (| 221016 IFMS Recurrent costs | 82,558 | 0 | 82,558 |
| puildings, vehicles and office equipment) | 221017 Subscriptions | 1,431 | 0 | 1,431 |
| bundings, venicies and office equipment) | 222002 Postage and Courier | 5,363 | 0 | 5,363 |
| Regular supply of utilities electricity, water | 223001 Property Expenses | 40,670 | 0 | 40,670 |
| and telecommunications services to MAAIF | 223003 Rent - (Produced Assets) to private entities | 4,924 | 0 | 4,924 |
| Headquarters and its institutions | 223005 Electricity | 47,913 | 0 | 47,913 |
| Implement the new headquater MAAIF structure | 223006 Water | 6,968 | 0 | 6,968 |
| implement the new neadquater with in structure | 227001 Travel inland | 5,344 | 0 | 5,344 |
| Cater for staff welfare, and staff expenses | 227004 Fuel, Lubricants and Oils | 5,445 | 0 | 5,445 |
| | 228002 Maintenance - Vehicles | 1,823 | 0 | 1,823 |
| Agriculture Sector HIV/Aids Policy Developed | Total | 211,863 | 0 | 211,863 |
| Ensure safe custody of ministry assets | Wage Recurrent | 0 | 0 | 0 |
| | Non Wage Recurrent | 211,863 | 0 | 211,863 |

| QUARTER | 3: | Revised | Workplan |
|----------------|----|---------|----------|
|----------------|----|---------|----------|

| Planned Outputs for the Quarter | Estimated Funds Available in Quarter | UShs Thousand |
|---------------------------------|--|---------------|
| (Quantity and Location) | (from balance brought forward and actual/expected releaes) | |

Vote Function: 0149 Policy, Planning and Support Services

Recurrent Programmes

| Programme 01 Headquarters | | | | |
|---|---|-------------|-----------|--------|
| | NTR | 0 | 0 | 0 |
| Output: 01 4904 Monitoring and evaluating the a | ctivities of the sector | | | |
| | Item | Balance b/f | New Funds | Total |
| Value for money attained in all programmes | 221001 Advertising and Public Relations | 2,134 | 0 | 2,134 |
| and projects | 221011 Printing, Stationery, Photocopying and Binding | 5,165 | 0 | 5,165 |
| | 223005 Electricity | 11,995 | 0 | 11,995 |
| Quarterly and annual political supervision and 223006 Water | | 6,144 | 0 | 6,144 |
| technical monitoring reports of programmes and projects | 227004 Fuel, Lubricants and Oils | 5,841 | 0 | 5,841 |
| and projects | 228002 Maintenance - Vehicles | 6,973 | 0 | 6,973 |
| Sector policy implementation monitored | 228004 Maintenance - Other | 1,491 | 0 | 1,491 |
| | Total | 35,949 | 0 | 35,949 |
| | Wage Recurrent | 0 | 0 | 0 |
| | Non Wage Recurrent | 35,949 | 0 | 35,949 |
| | NTR | 0 | 0 | 0 |

Programme 10 Department of Planning

Outputs Provided

Output: 01 4901 Strategies, policies, plans and Guidelines

| | Item | Balance b/f | New Funds | Total |
|--|---|-------------|-----------|--------|
| Support SWG activities. | 221011 Printing, Stationery, Photocopying and Binding | 11,038 | 0 | 11,038 |
| | 227001 Travel inland | 275 | 0 | 275 |
| Coordinate the drafting of project proposals and | Total | 9,076 | 0 | 9,076 |
| negotiations for funding the sector DSIP Priorities for 2013/14 and in the medium term | Wage Recurrent | 0 | 0 | 0 |
| Thomas for 2015, Triand in the median term | Non Waga Pacurrent | 0.076 | 0 | 0.076 |

Participate in international CAADP, EAC, FAO, IGAD, COMESA and other Forums

Assist in finalisation and implementation of the revised MAAIF staff structure both at the centre and in the local governments.

Prepare and review sector quarterly work plans and performance reports

Update agriculture Sector Project profiles for FY 2013/14 and in the medium term

Sensitize Production Departments and farmer associations on the commodity approach strategy in and other medium term sector priorities

Mid Western Uganda region.

Draft Policies and Bills in the Crop, Aniamal and Fisheries subsectors analysed; reviewed, consultations made with key stakeholders and submitted to cabinet.

| Item | Balance b/f | New Funds | Total |
|---|-------------|-----------|--------|
| 221011 Printing, Stationery, Photocopying and Binding | 11,038 | 0 | 11,038 |
| 227001 Travel inland | 275 | 0 | 275 |
| Total | 9,076 | 0 | 9,076 |
| Wage Recurrent | 0 | 0 | 0 |
| Non Wage Recurrent | 9,076 | 0 | 9,076 |
| | | | |

NTR 0 0

| QUARTER | 3: | Revised | Workplan |
|----------------|----|---------|----------|
|----------------|----|---------|----------|

| Planned Outputs for the Quarter | Estimated Funds Available in Quarter | UShs Thousand |
|---------------------------------|--|---------------|
| (Quantity and Location) | (from balance brought forward and actual/expected releaes) | |

| (Quantity and Location) | (from balance brought forward and actual/expected | releaes) | | |
|--|---|----------------------|----------------|--------|
| Vote Function: 0149 Policy, Planning a | nd Support Services | | | |
| Recurrent Programmes | | | | |
| Programme 10 Department of Planning | 9 | | | |
| Output: 01 49 02 Administration, HRD and Ac | counting | | | |
| | Item | Balance b/f | New Funds | Tota |
| Organize and undertake foreign and internal | 211103 Allowances | 296 | 0 | 296 |
| training of APD in short term tailored courses | 222003 Information and communications technology (ICT) | 2,005 | 0 | 2,005 |
| on policy formulation and analysis, | Total | -7,447 | 0 | -7,447 |
| Agribusiness, and Monitoring and Evaluation in line with the MAAIF training policy and | Wage Recurrent | 0 | 0 | 0 |
| DSIP undertakings. | Non Wage Recurrent | -7,447 | 0 | -7,447 |
| - | NTR | 0 | 0 | 0 |
| Output: 01 49 04 Monitoring and evaluating th | e activities of the sector | | | |
| | Item | Balance b/f | New Funds | Tota |
| Advisory messages for the period March to | 211102 Contract Staff Salaries (Incl. Casuals, Temporary) | 7,065 | 0 | 7,065 |
| May 2014 agricultural season prepared and | 211103 Allowances | 18 | 0 | 18 |
| disseminated to farmers | 221002 Workshops and Seminars | 161 | 0 | 161 |
| | 221009 Welfare and Entertainment | 210 | 0 | 210 |
| March to May 2014 consensus climate forecast | 221011 Printing, Stationery, Photocopying and Binding | 3,419 | 0 | 3,419 |
| for Greater Horn of Africa and downscaled | 222003 Information and communications technology (ICT) | 1,992 | 0 | 1,992 |
| version for Uganda obtained and used to advise | Total | 10,574 | 0 | 10,574 |
| farmers | Wage Recurrent | 7,065 | 0 | 7,065 |
| | Non Wage Recurrent | 3,510 | 0 | 3,510 |
| Food security status and forecast reports and maps prepared for the whole country and disseminated for the period January to March 2014 MAAIF Gender Guidelines finalized and 1000 copies printed | | | | |
| agricultural Sector climate change strategy finalized and 1000 copies printed | | | | |
| Gender and climate change issues integrated in the Production and marketing Grant guidelines. | | | | |
| | NTR | 0 | 0 | 0 |
| Output: 01 4907 Monitoring & Evaluation of o | ommodity approach activities in the sector Item | Dalar as b'f | New Funds | Tota |
| Coordinate/organisa the Joint Agriculture | 221011 Printing, Stationery, Photocopying and Binding | Balance b/f 3,679 | new runas 0 | 3,679 |
| | | | | |

| Output: | 01 49 07 Monitoring | & Evaluation of comn | nodity approach activities in the sect | or |
|---------|---------------------|----------------------|--|----|
|---------|---------------------|----------------------|--|----|

| Coordinate/organise the Joint Agriculture |
|---|
| Sector Review for year ending 2012/13 |
| Revise the current M&E frame work including |
| specifications of key indicators in line with the |
| commodity approach and DSIP |

- -Collect and analyze sector quarterly and annual performance reports and assess the general compliance to the commodity approach strategy
- -Verification of reports from semi autonomous agencies.
- -Hold retreats to produce quarterly Monitoring and Evaluation/ Budget performance reports -Hold retreat to produce the Annual M&E report

| ity approach activities in the sector | | | |
|---|-------------|-----------|---------|
| Item | Balance b/f | New Funds | Total |
| 221011 Printing, Stationery, Photocopying and Binding | 3,679 | 0 | 3,679 |
| 227002 Travel abroad | 6 | 0 | 6 |
| Total | -12,851 | 0 | -12,851 |
| Wage Recurrent | 0 | 0 | 0 |
| Non Wage Recurrent | -12.851 | 0 | -12.851 |

QUARTER 3: Revised Workplan

Planned Outputs for the Quarter (Quantity and Location)

Estimated Funds Available in Quarter

(from balance brought forward and actual/expected releaes)

UShs Thousand

Vote Function: 0149 Policy, Planning and Support Services

Recurrent Programmes

Programme 10 Department of Planning

Produce the Revised Guidelines for FY 2013/14 for the Production and Marketing Grant to districts

Undertake field supervision of PMG(Northern Uganda).

Undertake analysis of District PMG work plans and Budgets (Northern Uganda).

Undertake quarterly M&E field visits

Undertake stakeholder analysis of key players in the maize, beans, cassava, rice, bananas, tea, coffee, fish, beef and diary value chains; by the Agribusiness division.

Review/verify NAGRIC&DB budget performance reports

Production and productivity agriculture statistical data on crops, livestock and fisheries collected, tabulated, analysed and disseminated.

NTR 0 0 **0**

Programme 13 Internal Audit

Outputs Provided

Output: 01 49 02 Administration, HRD and Accounting

Two (2) Departmental and four (4) project objectives, activities and outputs reviewed for the past and current financial year in various parts of Uganda.

One(1) Payroll and pensions reviews made; extent of roll-out of IPPS [target was by 31/12/2012] and efficiency in serving Ministry and related LGs reviewed.

Office equipment, stationery, internet services for Internal Audit at Ministry Headquarters procured.

Impact of closed projects NSDAP, STATFA on the population they were intended to serve reviewed.

Special audit assignments carried out including Audit Committee.

Vehicles and computers for Internal Audit repaired and serviced.

Training of Audit staff in ESAAG and continuous professional development done.

One review of contracts made in compliance

| Item | Balance b/f | New Funds | Tota |
|--|-------------|-----------|-------|
| 221008 Computer supplies and Information Technology (IT) | 2,839 | 0 | 2,839 |
| 221016 IFMS Recurrent costs | 4,719 | 0 | 4,719 |
| 221017 Subscriptions | 83 | 0 | 83 |
| 227002 Travel abroad | 1,438 | 0 | 1,438 |
| 227004 Fuel, Lubricants and Oils | 628 | 0 | 628 |
| 228002 Maintenance - Vehicles | 2,189 | 0 | 2,189 |
| Total | 9,781 | 0 | 9,781 |
| Wage Recurrent | 0 | 0 | 0 |
| Non Wage Recurrent | 9,781 | 0 | 9,781 |
| | | | |

| QUARTER 3: Revised Wor | : kplan | | | |
|--|---|-------------|---------------|--------|
| Planned Outputs for the Quarter (Quantity and Location) | Estimated Funds Available in Quarter (from balance brought forward and actual/expected releaes) | | UShs Thousand | |
| Vote Function: 0149 Policy, Planning a | and Support Services | | | |
| Recurrent Programmes | | | | |
| Programme 13 Internal Audit | | | | |
| with VAT Amendment Act, 2009 done. | NTR | 0 | 0 | 0 |
| Development Projects | IVIK | 0 | 0 | 0 |
| Project 0076 Support for Institutional | Develonment | | | |
| Capital Purchases | Development | | | |
| Output: 01 4976 Purchase of Office and ICT I | Equipment, including Software | | | |
| or is you are made or office and 101 | Item | Balance b/f | New Funds | Total |
| Maintain the LAN and WAN equipment | 231005 Machinery and equipment | 34,855 | 0 | 34,855 |
| | Total | 34,855 | 0 | 34,855 |
| Procure 3 Photocopying machines | GoU Development | 34,855 | 0 | 34,855 |
| | External Financing | 0 | 0 | 0 |
| Procure 10 Computers sets for MAAIF Headquarters | | | | |
| • | NTR | 0 | 0 | 0 |
| Output: 01 4977 Purchase of Specialised Mac | | 0 | 0 | U |
| Output. 0147771 urchase of Specialised Maci | Item | Balance b/f | New Funds | Total |
| Procure Air conditioners on the building at MAAIF Headquarters | 231005 Machinery and equipment | 10,440 | 0 | 10,440 |
| With it iteauquaters | Total | 10,440 | 0 | 10,440 |
| | GoU Development | 10,440 | 0 | 10,440 |
| | External Financing | 0 | 0 | 0 |
| | NTR | 0 | 0 | 0 |
| Output: 01 4978 Purchase of Office and Resid | lential Furniture and Fittings | | | |
| | Item | Balance b/f | New Funds | Total |
| Procure furniture and equipment for MAAIF Headquarters | 231006 Furniture and fittings (Depreciation) | 37,830 | 0 | 37,830 |
| • | Total | 37,830 | 0 | 37,830 |
| | GoU Development | 37,830 | 0 | 37,830 |
| | External Financing | 0 | 0 | 0 |
| | NTR | 0 | 0 | 0 |
| Output: 01 4979 Acquisition of Other Capital | Assets | | | |
| | Item | Balance b/f | New Funds | Total |
| Construction of Kampilingisa Agriculture | 231001 Non Residential buildings (Depreciation) 281504 Monitoring, Supervision & Appraisal of capital | 25,128 | 0 | 25,128 |
| Leadership Institute supervised and review meetings held. | works | 21,454 | 0 | 21,454 |
| • | 312302 Intangible Fixed Assets | 6,060 | 0 | 6,060 |
| Renovation of MAAIF offices block in Entebbe | Total | 52,642 | 0 | 52,642 |
| | GoU Development | 52,642 | 0 | 52,642 |
| | External Financing | 0 | 0 | 0 |
| | NTR | 0 | 0 | 0 |

Outputs Provided

| QUARTER 3: | Revised | Workplan |
|-------------------|---------|----------|
|-------------------|---------|----------|

| Planned Outputs for the Quarter | Estimated Funds Available in Quarter | UShs Thousand |
|---------------------------------|--|---------------|
| (Quantity and Location) | (from balance brought forward and actual/expected releaes) | |

| Vote Function: 0149 Policy, Planning and | Support Services | | | |
|--|---|-------------|-----------|--------|
| Development Projects | | | | |
| Project 0076 Support for Institutional Dev | - | | | |
| Output: 01 4901 Strategies, policies, plans and Gu | idelines | | | |
| | Item | Balance b/f | New Funds | Tota |
| Present and seek approval for training standards | 221006 Commissions and related charges | 16,603 | 0 | 16,603 |
| from MAAIF TPM | 221011 Printing, Stationery, Photocopying and Binding | 34,072 | 0 | 34,072 |
| December of states and states MAAIE TOM | 228002 Maintenance - Vehicles | 7,221 | 0 | 7,221 |
| Present and obtain approval from MAAIF TPM on M&E framework | Total | 56,585 | 0 | 56,585 |
| on week namework | GoU Development | 56,585 | 0 | 56,585 |
| Present the proposed area of amendment to MAAIF TPM for approval | External Financing | 0 | 0 | 0 |
| MAAIF HIV/AIDS Strategy implemented | NTR | 0 | 0 | 0 |
| Output: 01 4902 Administration, HRD and Accoun | nting | | | |
| | Item | Balance b/f | New Funds | Tota |
| Launch, print and disseminate 1500 copies of | 211102 Contract Staff Salaries (Incl. Casuals, Temporary) | 2,256 | 0 | 2,256 |
| MAAIF client charter | 221002 Workshops and Seminars | 3,327 | 0 | 3,327 |
| | 221003 Staff Training | 927 | 0 | 927 |
| Conduct training for Secretarial cadre on Public | 221011 Printing, Stationery, Photocopying and Binding | 96 | 0 | 96 |
| relations and Customer Care | 223003 Rent - (Produced Assets) to private entities | 10,762 | 0 | 10,762 |
| | 227001 Travel inland | 2,585 | 0 | 2,585 |
| Conduct in house training on communication | Total | 19,954 | 0 | 19,954 |
| and negotiation skills for HODs in MAAIF and | GoU Development | 19,954 | 0 | 19,954 |
| its agencies | External Financing | 0 | 0 | 0 |
| Pay salaries and allowances for contract staff | Ţ | | | |
| Procure Fuel for project activities. | | | | |
| Service ICT equipments at MAAIF Headquarters | | | | |
| Service ICT equipments at MAAIF | | | | |
| re Assorted office stationery | | | | |

Repair and maintain Vehicles and Motorcycles

Pay rent for MAAIF Headquarters

Small office equipment and utilities need for office running procured (Ring fenced budget item for MAAIF headquaters/F&A).

NTR 0 0 0

| QUARTER 3: Revised Wor | rkplan | | | |
|--|--|-------------|-----------|--------|
| Planned Outputs for the Quarter (Quantity and Location) | Estimated Funds Available in Quarter (from balance brought forward and actual/expected a | releaes) | UShs Tho | usand |
| Vote Function: 0149 Policy, Planning | and Support Services | | | |
| Development Projects | | | | |
| Project 0076 Support for Institutional | Development | | | |
| Output: 01 49 04 Monitoring and evaluating t | he activities of the sector | | | |
| | Item | Balance b/f | New Funds | Tota |
| Provide mentoring & technical support on | 212201 Social Security Contributions | 1,819 | 0 | 1,819 |
| development of Agricultural sector in MAAIF | 227004 Fuel, Lubricants and Oils | 1,200 | 0 | 1,200 |
| institutions and DLGs | 228001 Maintenance - Civil | 4,934 | 0 | 4,934 |
| Undertake regular monitoring and supervision | Total | 7,895 | 0 | 7,895 |
| of project activities carried out in agriculture | GoU Development | 7,895 | 0 | 7,895 |
| training institutions and DLGs | External Financing | 0 | 0 | 0 |
| Undertake comprehensive inventory of existing sector assets, at the centre including, infrastructure, tools and equipments in DLGs | | | | |
| | NTR | 0 | 0 | 0 |
| Output: 01 49 07 Monitoring & Evaluation of | commodity approach activities in the sector | | | _ |
| | Item | Balance b/f | New Funds | Tota |
| Chinese techinical experts to fast track the | 211103 Allowances | 596 | 0 | 596 |
| production, value addition and reseach on priority commodities facilitated. | 223001 Property Expenses | 34,040 | 0 | 34,040 |
| priority commodities racintated. | Total | 34,636 | 0 | 34,636 |
| | GoU Development | 34,636 | 0 | 34,636 |
| | External Financing NTR | 0 | 0 0 | 0 |
| Project 0092 Rural Electrification | | | | |
| Outputs Provided | | | | |
| Output: 01 4901 Strategies, policies, plans an | d Guidelines | | | |
| | Item | Balance b/f | New Funds | Tota |
| Community Projects implemented in Ankole, | 221009 Welfare and Entertainment | 149 | 0 | 149 |
| Kigezi, Toro and Kampala regions to enhance | 221011 Printing, Stationery, Photocopying and Binding | 5,069 | 0 | 5,069 |
| Market Access and value addition on of Tea, | 228002 Maintenance - Vehicles | 46 | 0 | 46 |
| Coffee, and Fish commodities | Total | 2,224 | 0 | 2,224 |
| | GoU Development | 2,224 | 0 | 2,224 |
| | External Financing | 0 | 0 | 0 |
| Guides on production and marketing of Livestock and fish standards, regulations developed by UCC and MAAIF and posted on the web. | | | | |
| Export villages through outgrower model with satellite processing plants established in Northern region. | | | | |
| Activity performance reports produced | NTR | 0 | 0 | 0 |
| Output: 01 49 02 Administration, HRD and A | ccounting | | | |
| * und | Item | Balance b/f | New Funds | Tota |
| Staff paid salaries and allowances | 211102 Contract Staff Salaries (Incl. Casuals, Temporary) | 2,623 | 0 | 2,623 |
| Starr para salaries and anowances | 221012 Small Office Equipment | 41 | 0 | 41 |
| | Total | 1,856 | 0 | 1,856 |
| | | • | | |

1,856

0

1,856

 $GoU\, Development$

External Financing

| QUARTER 3: Revised Wor | . Apian | | | |
|--|--|-------------|-----------|--------|
| Planned Outputs for the Quarter (Quantity and Location) | Estimated Funds Available in Quarter (from balance brought forward and actual/expected | releaes) | UShs Tho | usand |
| Vote Function: 0149 Policy, Planning | and Support Services | | | |
| Development Projects | • | | | |
| Project 0092 Rural Electrification | | | | |
| Output: 01 49 04 Monitoring and evaluating the | he activities of the sector | | | |
| or position of the state of the | Item | Balance b/f | New Funds | Tota |
| Four (08) Monitoring and evaluation field | 211103 Allowances | 264 | 0 | 264 |
| visits conducted to evaluate the importance of | | | | |
| community projects in the implementation of | Total | -3,206 | 0 | -3,206 |
| the commodity approach. | GoU Development | -3,206 | 0 | -3,206 |
| | External Financing | 0 | 0 | 0 |
| | NTR | 0 | 0 | 0 |
| Project 0094 Supervision, Monitoring | and Evaluation | | | |
| Outputs Provided | | | | |
| Output: 01 4901 Strategies, policies, plans and | l Guidelines | | | |
| | Item | Balance b/f | New Funds | Tota |
| Production and Marketing Grant Guidelines for | 211103 Allowances | 3,513 | 0 | 3,513 |
| FY 2013/14 reviewed and disseminated to | 227001 Travel inland | 1,650 | 0 | 1,650 |
| districts in Northern Uganda. | 227004 Fuel, Lubricants and Oils | 1,208 | 0 | 1,208 |
| Non-ATAAS Synthesis reports distributed to all | 228002 Maintenance - Vehicles | 880 | 0 | 880 |
| the districts in Northern Uganda | Total | 7,251 | 0 | 7,251 |
| | GoU Development | 7,251 | 0 | 7,251 |
| The Agriculture Sector M&E system reviewed in line with the priorities outlined in the ATAAS PAD and Non-ATAAS Synthesis Report and sector indicators revised accordingly. | External Financing | 0 | 0 | 0 |
| Agriculture Sector Working Group monitoring activities supported | | | | |
| Support political supervision of NAADS and other MAAIF | | | | |
| agencies at the centre and in local governments | | | | |
| in Northern Uganda | NTR | 0 | 0 | 0 |
| Output: 01 49 02 Administration, HRD and A | requiting | | | |
| output of 15 of Humanstration, 11125 and 11 | Item | Balance b/f | New Funds | Tota |
| 4 contract staff salaries paid. | 211102 Contract Staff Salaries (Incl. Casuals, Temporary) | 2,034 | 0 | 2,034 |
| 4 contract start salaries paid. | 221003 Staff Training | 14,938 | 0 | 14,938 |
| Short trainings in M&E for MAAIF | Total | 16,972 | 0 | 16,972 |
| staff undertaken. | GoU Development | 16,972 | 0 | 16,972 |
| | External Financing | 0 | 0 | 0 |
| | NTR | 0 | 0 | 0 |
| Output: 01 4907 Monitoring & Evaluation of | commodity approach activities in the sector | | | |
| • | Item | Balance b/f | New Funds | Tota |
| Undertake monitoring of NAADS | 211103 Allowances | 14 | 0 | 14 |
| and PMG activities in Mid Western Uganda. | 221002 Workshops and Seminars | 1,424 | 0 | 1,424 |
| - | 225001 Consultancy Services- Short term | 1,723 | 0 | 1,723 |
| | | | | |

3,462

4,398

11,021

11,021

0

Total

GoU Development
External Financing

0

0

0

0

0

3,462

4,398

11,021

11,021

0

227001 Travel inland

228002 Maintenance - Vehicles

| Q | UAR' | TER 3 | : Revised | Workplan |
|---|------|-------|-----------|----------|
| | | | | |

| Planned Outputs for the Quarter | Estimated Funds Available in Quarter | UShs Thousand |
|---------------------------------|--|---------------|
| (Quantity and Location) | (from balance brought forward and actual/expected releaes) | |

Vote Function: 0149 Policy, Planning and Support Services

Development Projects

Project 0094 Supervision, Monitoring and Evaluation

Project 1008 Plan for National Agriculture Statistics

Capital Purchases

Output: 01 4976 Purchase of Office and ICT Equipment, including Software

Establish a Food and Agricultural Statistics

Databank

Purchase assorted computer hardware and software material for data colletion and analysis.

Total 0 0 0

GoU Development 0 0 0

External Financing 0 0 0

A consignment of Databank equipment procured and installed in MAAIF:

One set of Databank software and hardware procured at MAAIF

| NTR | 0 | 0 | 0 |
|-----|---|---|---|
| | | | |

| Output: | 01 4978 Purchase of Office and Residential Furniture and Fittings | |
|---------|---|--|
|---------|---|--|

| | Item | Balance b/f | New Funds | Total |
|---|--|-------------|-----------|--------|
| Procure 6 computers, 6 Backup UPS and 6 Printers for LG Statistics Units (Production and | 231006 Furniture and fittings (Depreciation) | 36,200 | 0 | 36,200 |
| Marketing) | Total | 36,200 | 0 | 36,200 |
| | GoU Development | 36,200 | 0 | 36,200 |
| | External Financing | 0 | 0 | 0 |
| | NTR | 0 | 0 | 0 |

Outputs Provided

Output: 01 4901 Strategies, policies, plans and Guidelines

Implement the annual agricultural survey by collecting data on the agreed tools on Crop,

| Livestock and | Total | -660 | 0 | -660 |
|--|------------------------|------|---|------|
| Fisheries in 20 selected LGs in Western Uganda | ${\it GoUDevelopment}$ | -660 | 0 | -660 |
| | External Financing | 0 | 0 | 0 |
| | NTR | 0 | 0 | 0 |

Output: 01 49 02 Administration, HRD and Accounting

| | Item | Balance b/f | New Funds | Total |
|--|---|-------------|-----------|-------|
| Purchase training tools | 211102 Contract Staff Salaries (Incl. Casuals, Temporary) | 6,165 | 0 | 6,165 |
| Procure a training consultant | Total | 6,165 | 0 | 6,165 |
| Undertake district based training on agriculture | GoU Development | 6,165 | 0 | 6,165 |
| statistics collecting techniques | External Financing | 0 | 0 | 0 |
| | NTR | 0 | 0 | 0 |

| QUARTER 3 | 3: Revised ` | Workplan |
|-----------|--------------|----------|
|-----------|--------------|----------|

| Planned Outputs for the Quarter | Estimated Funds Available in Quarter | UShs Thousand |
|---------------------------------|--|---------------|
| (Quantity and Location) | (from balance brought forward and actual/expected releaes) | |

Vote Function: 0149 Policy, Planning and Support Services

Development Projects

| Project | 1008 Pla | n for Nation | nal Agriculture | Statistics |
|---------|------------|--------------|-----------------|------------|
| rroieci | IUUO I III | u ior mauoi | iai Agricuiiure | Siansiics |

Output: 01 4904 Monitoring and evaluating the activities of the sector

| | Item | Balance b/f | New Funds | Total |
|--|--|-------------|-----------|--------|
| Monitoring and Evaluation assessments to 20 | 211103 Allowances | 3,156 | 0 | 3,156 |
| selected LGs to ensure effective and efficient | 221008 Computer supplies and Information Technology (IT) | 1,982 | 0 | 1,982 |
| implementation of sector programs. | 222003 Information and communications technology (ICT) | 11,728 | 0 | 11,728 |
| Monitoring and technical support for Data | Total | 16,867 | 0 | 16,867 |
| collection activities in 5 LGs | GoU Development | 16,867 | 0 | 16,867 |
| Minutes of sector statistics meetings, issues and action implemented | External Financing | 0 | 0 | 0 |
| Hosting of MAAIF website and official emails. | | | | |
| MAAIF Website Data Collection, cleaning and uploads. | | | | |
| Procurement of the services of MIS | | | | |

Project 1010 Agriculture Production, Marketing & Regulation

Capital Purchases

Output: 01 4976 Purchase of Office and ICT Equipment, including Software

| | Item | Balance b/f | New Funds | Total |
|--|--------------------------------|-------------|-----------|--------|
| 3 Computer and ICT units procured for collection and dissemination of Food and | 231005 Machinery and equipment | 13,051 | 0 | 13,051 |
| Agricultural Information Bibia, Malaba, Busia | Total | 13,051 | 0 | 13,051 |
| and MAAIF office. | GoU Development | 13,051 | 0 | 13,051 |
| | External Financing | 0 | 0 | 0 |
| | NTR | 0 | 0 | 0 |

NTR

0

0

0

Outputs Provided

Output: 01 4901 Strategies, policies, plans and Guidelines

| | Item | Balance b/f | New Funds | Total |
|---|--|-------------|-----------|--------|
| Agricultural Weather index Insurance plan | 221005 Hire of Venue (chairs, projector, etc) | 426 | 0 | 426 |
| developed, Kampala. | 222003 Information and communications technology (ICT) | 14,208 | 0 | 14,208 |
| | 227001 Travel inland | 616 | 0 | 616 |
| | 227002 Travel abroad | 6,127 | 0 | 6,127 |
| Third quarterly food balance sheet, food security alerts and updates, Food security map | Total | 19,684 | 0 | 19,684 |
| developed and disseminated countrywide and | GoU Development | 19,684 | 0 | 19,684 |
| COMESA Portal | External Financing | 0 | 0 | 0 |

Daily and quarterly Food and Market information collected & disseminated through the COMESA Portal at MAAIF Hqs, Kampala

Second Accreditation stake holders consultation carried out and proposals developed in Kampala.

Quarterly bulletin on WTO, Regional /international agricultural trade updates,

Page 247

| QUARTER 3: Revised Wor | kplan | | | |
|--|---|----------------------|----------------|-----------------------|
| Planned Outputs for the Quarter (Quantity and Location) | Estimated Funds Available in Quarter (from balance brought forward and actual/expected releass) | | | ousand |
| Vote Function: 0149 Policy, Planning 3 | and Support Services | | | |
| Development Projects | | | | |
| Project 1010 Agriculture Production, A | Marketing & Regulation | | | |
| Kampala | | | | |
| | NTR | 0 | 0 | 0 |
| Output: 01 49 02 Administration, HRD and Ad | ecounting | | | |
| | Item | Balance b/f | New Funds | Total |
| Quarterly and regular activity and | 211102 Contract Staff Salaries (Incl. Casuals, Temporary) | 8,635 | 0 | 8,635 |
| accountability reports, Staff salaries and | 221008 Computer supplies and Information Technology (IT | - | 0 | 7,157 |
| allowances paid in Kampala MAAIF Hqs. | 225001 Consultancy Services- Short term | 5,864 | 0 | 5,864 |
| | Total | 21,656 | 0 | 21,656 |
| | GoU Development | 21,656 | 0 | 21,656 |
| | External Financing | 0 | 0 | 0 |
| | NTR | 0 | 0 | 0 |
| Project 1085 MAAIF Coordination/U | Growth | | | |
| Outputs Provided | | | | |
| Output: 01 49 01 Strategies, policies, plans and | l Guidelines | | | |
| | Item | Balance b/f | New Funds | Total |
| PMG implementation guidelines for FY | 221008 Computer supplies and Information Technology (IT | | 0 | 880 |
| 2013/14 drafted and discussed; and distributed | 227004 Fuel, Lubricants and Oils | 584 | 0 | 584 |
| to the Production Departments of Districts in Northern Uganda. | 228002 Maintenance - Vehicles | 0 | 0 | 0 |
| Trofficin Ogunda. | Total | 1,464 | 0 | 1,464 |
| Support the production of bankable project proposals for acquisition of Budget support to implement the Non- ATAAS phase of the DSIP | GoU Development External Financing | 1,464 0 | 0 | 1,464 0 |
| and the commodity approach strategy. | | | | |
| ATAAS PIM implementation supervised at the Centre and in Nothern Uganda districts | | | | |
| Activities of the Public Sector Agriculture Support Component (PSAS) of the U-Growth | | | | |
| project supervised/supported. | NTR | 0 | 0 | 0 |
| 0.4.4.00.4.1.1.4.4.4.777 | | | | |
| Output: 01 49 02 Administration, HRD and Ad | | D 1./£ | N F I. | T-4-1 |
| | Item 211102 Contract Stoff Salarias (Incl. Cocycle, Tamperery) | Balance b/f 7,794 | New Funds 0 | <i>Total</i> 7,794 |
| Undertake short domestic and foreign training | 211102 Contract Staff Salaries (Incl. Casuals, Temporary) 221003 Staff Training | 292 | 0 | 292 |
| of staff | Total | | | |
| Salaries of M&E Officers technical contract | | 8,086 | 0 | 8,086 |
| staff paid. | GoU Development | 8,086 | 0 | 8,086 |
| | External Financing NTR | 0 0 | 0 0 | 0 |
| 0 | | | | 0 |
| Output: 01 49 06 Institutional Development In | | D 1 1/6 | N E 1 | T . 1 |
| | Item | Balance b/f | New Funds | Total |
| Organise the Agriculture Sector | 221006 Commissions and related charges | 32,082 | 0 | 32,082 |
| Review Activities for Year ending 2012/13 | T-4-1 | 22.002 | 0 | 22.002 |
| 2012/13 | Total | 32,082 | 0 | 32,082 |
| Inter ministerial Committee on | GoU Development | 32,082 | 0 | 32,082 |
| Commodity Approach supervision and monitoring activities supported. | External Financing | 0 | 0 | 0 |
| | | | - | |
| | NTR | 0 | 0 | 0 |

| QUARTER | 3: | Revised | Workplan |
|----------------|----|---------|----------|
|----------------|----|---------|----------|

| Planned Outputs for the Quarter | Estimated Funds Available in Quarter | UShs Thousand |
|---------------------------------|--|---------------|
| (Quantity and Location) | (from balance brought forward and actual/expected releaes) | |

Vote Function: 0149 Policy, Planning and Support Services

| Project | 1085 MAAIF | Coordination/U | Growth |
|---------|------------|----------------|--------|
|---------|------------|----------------|--------|

| District Agriculture programs i.e NAADS |
|--|
| district activities and Production and Marketing |
| Grant (PMG) activities by districts effectively |

Monitor activities of the Rural Transport Infrastructure Component of the U-Growth project

Monitor activities of the Agro Business Initiative (aBi-TRUST) component of the U-Growth Project.

-Support Sector Working Group and TPM-TC meetings and activities.

Support the production and verification of sector 2nd quarter 2013/14 performance reports.

Undertake M&E of activities of the animal sub sector in NothernUganda with emphasis to the priority enterprises (commodity approach).

| Output: 01 49 07 Monitoring & Evaluation of co | nmodity approach activities in the sector | | | |
|--|---|-------------|-----------|-------|
| | Item | Balance b/f | New Funds | Total |
| District Agriculture programs i.e NAADS | 212101 Social Security Contributions | 3,032 | 0 | 3,032 |
| district activities and Production and Marketing | 225001 Consultancy Services- Short term | 466 | 0 | 466 |
| Grant (PMG) activities by districts effectively | 227004 Fuel, Lubricants and Oils | 3,732 | 0 | 3,732 |
| monitored in Northern Uganda. | 228002 Maintenance - Vehicles | 746 | 0 | 746 |
| Sector Working Group monitoring activities | Total | 7,976 | 0 | 7,976 |
| supported | GoU Development | 7,976 | 0 | 7,976 |
| | External Financing | 0 | 0 | 0 |

NTR 0

Project 1266 Support to Agro processing & marketing of agricultural Product Projects

Outputs Provided

Output: 01 49 03 Improving Value addition and market Access

| | Item | Balance b/f | New Funds | Total |
|--|---|-------------|-----------|---------|
| Stocktaking of experiences and best practices | 221003 Staff Training | 637 | 0 | 637 |
| in western and Eastern Uganda | 221011 Printing, Stationery, Photocopying and Binding | 8,796 | 0 | 8,796 |
| · | 227001 Travel inland | 399 | 0 | 399 |
| Awareness creation and community | Total | 187,833 | 0 | 187,833 |
| consultations in western and Eastern Uganda | GoU Development | 9,833 | 0 | 9,833 |
| <u> </u> | External Financing | 178,000 | 0 | 178,000 |
| Selection of Active Stakeholders Initiate procurement processes of various consultancies | | | | |
| | NTR | 0 | 0 | 0 |

Project 1267 Construction of Ministry of Agriculture, Animal Industry & Fisheries Headquaters

Capital Purchases

Output: 01 4972 Government Buildings and Administrative Infrastructure

| | Item | Balance b/f | New Funds | Total |
|---|---|-------------|-----------|---------|
| Finalise designs and Initiate construction of MAAIF new head quarters in Kampala. | 231001 Non Residential buildings (Depreciation) | 547,490 | 0 | 547,490 |
| | Total | 547,490 | 0 | 547,490 |
| | GoU Development | 547,490 | 0 | 547,490 |
| | External Financing | 0 | 0 | 0 |

QUARTER 3: Revised Workplan

| Planned Outputs for the Quarter | Estimated Funds Available in Quarter | UShs Thousand |
|---------------------------------|--|---------------|
| (Quantity and Location) | (from balance brought forward and actual/expected releaes) | |

Vote Function: 0149 Policy, Planning and Support Services

| N_{i}^{\prime} | r R | 0 | 0 | 0 |
|-------------------|------------|------------|---|------------|
| GRAND TOTA | L : | 10,276,809 | 0 | 10,276,809 |
| Wage Recurre | nt | 162,991 | 0 | 162,991 |
| Non Wage Recurre | nt | 3,125,512 | 0 | 3,125,512 |
| GoU Developme | nt | 5,103,059 | 0 | 5,103,059 |
| External Financia | | 1,885,247 | 0 | 1,885,247 |

QUARTER 4: Revised Cashflow Plan

Non-Wage Recurrent

| | Annual budget | | · · | Q4 Cash | Requirement | |
|----------------|----------------------|-------------------|------------|---------|-------------|--|
| | | end of Q3 | Released | Total | % Budget | |
| PAF | 16.6470598 | 0 | 0.0% | 0 | 0.0% | |
| Statutory | 0 | 0 | 0.0% | 0 | 0.0% | |
| Other | 7.2023578609 | 0 | 0.0% | 0 | 0.0% | |
| Total | 23.849417661 | 0 | 0.0% | 0 | 0.0% | |
| Reasons for co | ash requirement grea | ter than 1/4 of i | he budget: | N/A | | |

GoU Development

| | Annual budget | | • | Requirement | | |
|-------------|-----------------------|-------------------|------------|-------------|----------|--|
| | | end of Q3 | Released | Total | % Budget | |
| PAF | 23.803699104 | 0 | 0.0% | 0 | 0.0% | |
| Other | 8.547519862 | 0 | 0.0% | 0 | 0.0% | |
| Total | 32.351218966 | 0 | 0.0% | 0 | 0.0% | |
| Reasons for | cash requirement grea | ter than 1/4 of t | he budget: | N/A | | |

Grand Total

| | Annual budget | | % Budget | Q4 Cash | Requirement | |
|--------------------|---------------|-----------|----------|---------|-------------|--|
| | | end of Q3 | Released | Total | % Budget | |
| Grand Total | 56.200636627 | 0 | 0.0% | 0 | 0.0% | |

Checklist for OBT Submissions made during QUARTER 3

This is an automated checklist which shows whether data has been entered into the areas which are required for a complete quarterly submission. It does not verify the quality of the data that has been entered. A complete checklist is therefore a necessary, but not sufficient condition for a satisfactory submission to MoFPED.

Project and Programme Quarterly Performance Reports and Workplans (Step 2)

The table below shows whether output information, and where relevant donor and ntr data has been entered into the required areas for the quarterly performance reports and quarterly workplans under step 2.

Output Information

| Vote Funct | ion, Project and Program | | Q2 Q3 ort Workplan |
|------------|---|---------|-----------------------|
| 149 Polic | y, Planning and Support Services | • | • |
| Recurrent | Programmes | | |
| - 10 | Department of Planning | Data In | Data In |
| - 01 | Headquarters | Data In | Data In |
| - 13 | Internal Audit | Data In | Data In |
| Developm | ent Projects | | |
| - 1267 | Construction of Ministry of Agriculture, Animal Industry & Fisheries Headquat | Data In | Data In |
| - 1266 | Support to Agro processing & marketing of agricultural Product Projects | Data In | Data In |
| - 1010 | Agriculture Production, Marketing & Regulation | Data In | Data In |
| - 1085 | MAAIF Coordination/U Growth | Data In | Data In |
| - 1008 | Plan for National Agriculture Statistics | Data In | Data In |
| - 0092 | Rural Electrification | Data In | Data In |
| - 0094 | Supervision, Monitoring and Evaluation | Data In | Data In |
| - 0076 | Support for Institutional Development | Data In | Data In |
| 102 Anin | nal Resources | | |
| Recurrent | Programmes | | |
| - 06 | Directorate of Animal Resources | Data In | Data In |
| - 09 | Fisheries Resources Department | Data In | Data In |
| - 08 | Livestock Health and Entomology | Data In | Data In |
| - 07 | Animal Production Department | Data In | Data In |
| Developm | ent Projects | | |
| - 1086 | Support to Quality Assurance Fish Marketing | Data In | Data In |
| - 1166 | Support to Fisheries Mechanisation & Weed Control | Data In | Data In |
| - 0097 | Support to Fisheries Development | Data In | Data In |
| - 1239 | Technical Assistance to Improve Animal Disease Diagnostic Capacity | Data In | Data In |
| - 0091 | National Livestock Production Improvement | Data In | Data In |
| - 0090 | Livestock Disease Control | Data In | Data In |
| - 1165 | Increasing Mukene for Human Consumption | Data In | Data In |
| - 1083 | Uganda Meat Exports Development Project | Data In | Data In |
| - 1084 | Avian and Human Influenza Preparedness and Respons | Data In | Data In |
| - 1117 | Export Goat Breeding and Production | Data In | Data In |

Checklist for OBT Submissions made during QUARTER 3

| - 02 | Directorate of Crop Resources | Data In | Data In |
|------------|--|---------|---------|
| - 04 | Crop Protection Department | Data In | Data In |
| - 05 | Crop Production Department | Data In | Data In |
| - 03 | Farm Development | Data In | Data In |
| o Developm | ent Projects | | |
| - 1263 | Agriculture Cluster Development Project | Data In | Data In |
| - 1265 | Agriculture Techonology Transfer (AGITT) Cassava Value Chain Project | Data In | Data In |
| - 1264 | Commercialization of Agriculture in Northern Uganda | Data In | Data In |
| - 1007 | Improvement of Food Security in Cross Border dists | Data In | Data In |
| - 1012 | Integrated Production and Pest Management | Data In | Data In |
| - 1170 | Kabale Tea Factory | Data In | Data In |
| - 1194 | Labour Saving tech and mech for agricultral production enhancment | Data In | Data In |
| - 1238 | Rice Development Project | Data In | Data In |
| - 0104 | Support for Tea Cocoa Seedlings | Data In | Data In |
| - 1195 | Vegetable Oil Development Project-Phase 2 | Data In | Data In |
| - 0970 | Crop disease and Pest Control | Data In | Data In |

Donor Releases and Expenditure

| Vote Functi | on, Project and Program | (| Q2 Q3 | | |
|-------------|---|---------|-------------|--|--|
| | | Repo | rt Workplan | | |
| 0149 Policy | y, Planning and Support Services | | | | |
| ○ Developm | ent Projects | | | | |
| - 1266 | Support to Agro processing & marketing of agricultural Product Projects | Data In | Data In | | |
| 0102 Anim | 0102 Animal Resources | | | | |
| 0 Developm | ent Projects | | | | |
| - 1086 | Support to Quality Assurance Fish Marketing | Data In | Data In | | |
| - 1084 | Avian and Human Influenza Preparedness and Respons | Data In | Data In | | |
| 0101 Crops | s | | | | |
| o Developm | ent Projects | | | | |
| - 1238 | Rice Development Project | Data In | Data In | | |
| - 1195 | Vegetable Oil Development Project-Phase 2 | Data In | Data In | | |

NTR Releases and Expenditure

The table below shows whether data has been entered in the fields for key variances in budget execution under step 2.2 and 2.3:

| Type of variance | Unspent Balances | Over expenditure vs |
|---|---------------------|---------------------|
| 0149 Policy, Planning and Support Services | | |
| Development Projects | | |
| - 1267 Construction of Ministry of Agriculture, Animal Industry & Fisheries | Gaps | Data In |
| Recurrent Programmes | | |
| - 01 Headquarters | Data In | Data In |
| 0102 Animal Resources | | |
| Development Projects | | |
| | | |

Checklist for OBT Submissions made during QUARTER 3

| - 0097 | Support to Fisheries Development | Data In | Gaps | | |
|------------------------|---|---------|---------|--|--|
| ○ Recurrent Programmes | | | | | |
| - 09 | Fisheries Resources Department | Gaps | Data In | | |
| 0101 C | rops | | | | |
| 0 Devel | opment Projects | | | | |
| - 1195 | Vegetable Oil Development Project-Phase 2 | Gaps | Data In | | |
| - 1194 | Labour Saving tech and mech for agricultral production enhancment | Gaps | Data In | | |
| - 0970 | Crop disease and Pest Control | Gaps | Data In | | |
| Recurrent Programmes | | | | | |
| - 03 | Farm Development | Data In | Data In | | |

Vote Performance Summary (Step 3)

The table below shows whether information has been entered into the required fields in the vote performance summary tables for each vote functions under step 3.1:

| Vote Function | Perf. Indicators | Output Summary | Actions |
|-----------------------|---------------------|-------------------|---------|
| 0102 Animal Resources | Data In | Data In | Data In |
| 0101 Crops | Data In | Data In | Data In |

The table below shows whether data has been entered into the vote narrative fields under step 3.2:

| | Narrative |
|-----------|-----------|
| Narrative | Data In |

Quarterly Cash Requests (Step 4)

The table below shows whether data has been entered into the cash request under step 4:

| | Cash Request |
|--------------|--------------|
| Cash Request | Data In |