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Vote Performance Report, Workplan and Cash Request

HALF-YEAR: Highlights of Vote Performance

Table V1.1: Overview of Vote Expenditures  (UShs Billion)

This section provides an overview of Vote expenditure 

V1: Summary of Issues in Budget Execution

Table V1.3: High Unspent Balances and Over-Expenditure in the Domestic Budget (Ushs Bn)

Table V1.2: Releases and Expenditure by Vote Function*

*   Excluding Taxes and Arrears

(i) Snapshot of Vote Releases and Expenditures

Table V1.1 below summarises cumulative releases and expenditures by the end of the quarter:

The table below shows cumulative releases and expenditures to the Vote by Vote Function :

(ii) Matters to note in budget execution

The overall variances in the budget execution are mainly due to delays in the procurement processes but 

implemetation of the planned activities are still ongoing

Wage

Non Wage

GoU

Ext Fin.

GoU Total

Total GoU+Ext Fin. (MTEF)

Development

Recurrent

Taxes** 0.039 0.039 0.3%

Total Budget 80.277 57.623 25.6%

(ii) Arrears 

and Taxes

Arrears 0.000 0.000 N/A

(i) Excluding Arrears, Taxes

N/A0.000 1.193 0.0% 28.5%

65.4%2.007 1.312 45.8% 30.0%

64.3%64.853 41.699 45.7% 29.4%

100.0%13.379 13.379 8.8% 8.8%

66.1%66.859 44.205 44.4% 29.4%

71.8%80.239 57.584 26.5% 19.1%

 % Releases 

Spent

Spent by 

End Dec

Released 

by End 

% Budget 

Released

% Budget 

Spent

11.900

314.167

0.000

4.185

4.377

142.016

151.690

150.578

302.267

Approved 

Budget

N/A N/A

0.3% 100.0%

18.3% 71.8%

N/A

74.865

N/A

1.998

2.008

70.859

N/A

74.865

N/A

Cashlimits 

by End 

(i) Major unpsent balances

Bn Shs Water for ProductionProgramme/Project: 0169

Water for Production0903VF:

Construction of valley tanks using Ministry equipment delayed by procurement of Inputs.

Construction of Rakai Bulk Water supply scheme was affected by advance ground conditions which necessitated review of 

5.14

Reason:

Programs , Projects and Items

Billion Uganda Shillings
% Budget

Released

% Budget

Spent

%  

Releases 

Spent

Approved 

Budget

Released Spent

VF:0901 Rural Water Supply and Sanitation 30.61 13.26 20.9%6.39 43.3% 48.2%

VF:0902 Urban Water Supply and Sanitation 150.13 32.77 17.9%26.93 21.8% 82.2%

VF:0903 Water for Production 20.05 11.53 32.2%6.45 57.5% 56.0%

VF:0904 Water Resources Management 40.19 3.87 8.6%3.46 9.6% 89.3%

VF:0905 Natural Resources Management 30.78 11.84 36.2%11.14 38.5% 94.2%

VF:0906 Weather, Climate and Climate Change 13.30 1.61 8.6%1.15 12.1% 71.5%

VF:0949 Policy, Planning and Support Services 17.20 5.37 12.0%2.06 31.2% 38.3%

Total For Vote 302.27 80.24 19.1%57.58 26.5% 71.8%
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HALF-YEAR: Highlights of Vote Performance
Contractor’s construction method resulting into delayed progress by the Contractor.

Installation of drip irrigation demonstration units was delayed by procurement of inputs by the Contractors.

Supply of equipment delayed by procurement process. Supply contract has now been signed.

Installation of drip irrigation demonstration units was delayed by procurement of inputs by the Contractors

Items

Bn Shs Other Fixed Assets (Depreciation)Item: 231007

Construction of valley tanks using Ministry equipment delayed by procurement of Inputs.

Construction of Rakai Bulk Water supply scheme was affected by advance ground conditions which necessitated review of 

Contractor’s construction method resulting into delayed progress by the Contractor.

Installation of drip irrigation demonstration units was delayed by procurement of inputs by the Contractors

3.70

Reason:

Bn Shs Machinery and equipmentItem: 231005

Supply of equipment delayed by procurement process. Supply contract has now been signed.

0.78

Reason:

Bn Shs Support to RWS ProjectProgramme/Project: 0163

Rural Water Supply and Sanitation0901VF:

Delay in the procurement process for purchase of equipment.

4.00

Reason:

Programs , Projects and Items

Items

Bn Shs Other Fixed Assets (Depreciation)Item: 231007

Delay in the procurement process for purchase of equipment.

2.43

Reason:

Bn Shs Transfers to  other govt. unitsItem: 263104

Delay in the procurement process for purchase of equipment.

1.25

Reason:

Bn Shs Policy and Management SupportProgramme/Project: 0151

Policy, Planning and Support Services0949VF:

The contractor had not submitted invoices for payment of certificates for construction of the Ministry's Headquarters. The 

Construction works are still on going.

3.21

Reason:

Programs , Projects and Items

Items

Bn Shs Residential buildings (Depreciation)Item: 231002

The contractor had not submitted invoices for payment of certificates for construction of the Ministry's Headquarters. The 

Construction works are still on going.

3.10

Reason:

Bn Shs Protection of Lake Victoria-Kampala Sanitation ProgramProgramme/Project: 1188

Urban Water Supply and Sanitation0902VF:

For Nakivubo and Kinawataka sewers(WWTP), there were delays at various approval levels for contract amendment arising 

from relocation of project from initial site to Bugolobi site.

Delays in approval of tender evaluation outcomes by Donors (KFW & ADB)

3.16

Reason:

Programs , Projects and Items

Items

Bn Shs Other Fixed Assets (Depreciation)Item: 231007

For Nakivubo and Kinawataka sewers(WWTP), there were delays at various approval levels for contract amendment arising 

from relocation of project from initial site to Bugolobi site.

Delays in approval of tender evaluation outcomes by Donors (KFW & ADB)

3.16

Reason:

Rural Water Supply and Sanitation0901VF:

Programs , Projects and Items
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Vote Performance Report, Workplan and Cash Request

HALF-YEAR: Highlights of Vote Performance

V2: Performance Highlights

Table V2.1: Key Vote Output Indicators and Expenditures*

This section provides highlights of output performance, focusing on key outputs and actions impelemented to 

improve section performance.

Cumulative Expenditure 

and Performance

Approved Budget and 

Planned outputs

Status and Reasons for any 

Variation from Plans

Vote, Vote Function
 Key Output

Vote Function: 0901 Rural Water Supply and Sanitation

Back up support for O & M  of Rural Water090101Output: 

Description of Performance: Held 06 site meetings for 

Bududa-Nabweya GFS, Tororo-

Manafwa extension and Lirima 

GFS.

Carried out 04 stakeholder 

workshop for construction of 

Wadelai RGC.

Followed up on framework on 

engaging HPMAs by the local 

Government

The framework contract to 

support the HPMAs has been 

Achieved

(ii) Expenditures in excess of the original approved budget

*   Excluding Taxes and Arrears

Bn Shs School & Community Water-IDPsProgramme/Project: 0158

Delays in processing of funds to pay Certificates for Construction of Alwi Dry water corridor

2.82

Reason:

Items

Bn Shs Transfers to  other govt. unitsItem: 263104

Delays in processing of funds to pay Certificates for Construction of Alwi Dry water corridor

2.15

Reason:

Bn Shs Other Fixed Assets (Depreciation)Item: 231007

Delays in processing of funds to pay Certificates for Construction of Alwi Dry water corridor

0.60

Reason:

Bn Shs Kampala Water Lake  Victoria Water and Sanitation ProjectProgramme/Project: 1193

Urban Water Supply and Sanitation0902VF:

Buloba Water Supply Extension Project

Construction of civil structures has been delayed by long process of land acquisition for the reservoir and booster station sites 

arising from Landlords refusing land valuation by the Gonernment valuer.

2.34

Reason:

Programs , Projects and Items

Items

Bn Shs Other Fixed Assets (Depreciation)Item: 231007

Buloba Water Supply Extension Project

Construction of civil structures has been delayed by long process of land acquisition for the reservoir and booster station sites 

arising from Landlords refusing land valuation by the Gonernment valuer.

2.34

Reason:

Bn Shs Meteorological Support for PMAProgramme/Project: 0140

Weather, Climate and Climate Change0906VF:

Delay in the procurement process for purchase of equipment.

0.54

Reason:

Programs , Projects and Items
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HALF-YEAR: Highlights of Vote Performance

Cumulative Expenditure 

and Performance

Approved Budget and 

Planned outputs

Status and Reasons for any 

Variation from Plans

Vote, Vote Function
 Key Output

cleared by PPDA

Set up management structures 

for; Luanda piped water supply 

system and yet to be trained, in 

Nwoya district for the respective 

water points, Kabumba water 

supply system under the 

Rwashamire Town Board.

28.7%UShs Bn: UShs Bn: % Budget Spent:Output Cost: 2.493 0.715

Performance Indicators:

No. of LG staff trained on 

Opearations and 

Maintenance**.

0

Promotion of sanitation and hygiene education090103Output: 

Description of Performance: Conduct sanitation promotion 

and hygiene improvement 

campaigns in Alwi, Kabumba 

and Kahama pipe water systems; 

Conduct campaigns to improve 

household sanitation in the 

constructed solar powered 

systems, train 120 LG staff in 

sanitation and hygiene; 

undertake 9 national sanitation 

hygiene campaigns

Hygiene and Sanitation 

campaigns were conducted in 

Nwoya district in the villages of 

Lodi, Pawatomero East, 

Pawatomero Central and Patira 

East.

Trainings and compaigns in 

Alwi, Kabumba and Kahama 

piped water systems to be 

carried in Q3 & 4.

43.2%UShs Bn: UShs Bn: % Budget Spent:Output Cost: 0.291 0.126

Performance Indicators:

No. of national sanitation 

and hygiene campaigns 

undertaken**

9 01

No. of LG staff trained in 

Sanitation and Hygiene

120 0

Research and development of appropriate water and sanitation technologies090104Output: 

Description of Performance: Carried out a review of the 

NETWAS performance for 

management of ATC and a 

quarterly meeting was held to 

this effect.

Evaluated demonstration of 

IRPs and,  constructed and 

tested  First Flash Rain Water 

Harvesting gutters were

Done

39.2%UShs Bn: UShs Bn: % Budget Spent:Output Cost: 0.146 0.057

Construction of Piped Water Supply Systems (Rural)090180Output: 

Description of Performance: Construction of 2 Solar power 

Water systems and set up 

management structures in 

Amuru; Extension of Tororo 

Manafwa Water supply scheme 

(100%), upto 50% completion 

of Bududa-Nabweya and Lirima 

Achieved completion 

construction levels of 

Kanyampanga GFS at 65%, 

Wadelai and Singila piped water 

system in Alwi dry corridor all 

at 50%, 45% of the works on 

Jezza-Muduma piped water 

Delayed completion of the 

designs for Bukwo water supply 

system.

Delay in implementation of 

works on Ongino piped water 

supply system was due to the 
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019

Vote Performance Report, Workplan and Cash Request

HALF-YEAR: Highlights of Vote Performance

Cumulative Expenditure 

and Performance

Approved Budget and 

Planned outputs

Status and Reasons for any 

Variation from Plans

Vote, Vote Function
 Key Output

% Budget Spent: 20.9%30.613 6.394UShs Bn: UShs Bn:Vote Function Cost

in Manafa district.

Luanda/Rakai (100%), 

Commence construction of 

Bukwo(20%),  complete 

construction of Ongino/Kumi 

and  Kanyampanga Gravity flow 

scheme to 100% level of 

completion.

5 Designs for large GFSs, in Mt. 

Elgon region, South and Mid- 

west, West Nile, Central and 

Northern Uganda prepared

systems are completed and this 

includes laying of the main 

pipeline, 60% of the works for 

the Kanyampanga GFs have 

been completed, 10% works 

have been completed for the 

Ongino water supply system, 

Extension of Tororo-Manafwa 

Water supply (100%) is at 66%. 

Bududa-Nabweya and Lirima in 

Manafa district at 10% and 16% 

level of completion respectively

Prepared the TORs for the 

detailed designs for the 

extension and rehabilitation of 

the large GFSs, Completed final 

reports for the prefeasibility 

studies for designing of large 

GFSs, in Mt. Elgon region, 

South and Mid-West, West 

Nile, Central and Northern 

Uganda

survey that had to be redone as a 

result of identifying a new water 

source

13.9%UShs Bn: UShs Bn: % Budget Spent:Output Cost: 10.921 1.515

Performance Indicators:

No. of piped water 

systems/GFS constructed in 

rural areas**

5 0

No. of piped water supply 

systems  designed in 

preparation for 

commencement of 

construction**

3 0

Construction of Point Water Sources090181Output: 

Description of Performance: Drilling and construction of 

production wells and boreholes 

in selected areas in response to 

emergencies.

Domestic rainwater harvesting 

tanks supplied and constructed; 

train 70 LG staff in operation 

and maintenance

Drilled 61 point water sources; 

water Production wells (14) and 

boreholes (47)

Delays in processing of funds 

and new finanicial guidelines 

and regulations has greatly 

affected requisition of funds 3rd 

party persons.

23.4%UShs Bn: UShs Bn: % Budget Spent:Output Cost: 1.194 0.280

Performance Indicators:

No. of LG staff trained on 

Operations and Maintenance

70 0

No. Boreholes constructed 100 47

Construction of Sanitation Facilities (Rural)090182Output: 

Description of Performance: Construct 2 line pit latrines in 

the RGCs

Not done .

25.0%UShs Bn: UShs Bn: % Budget Spent:Output Cost: 0.060 0.015

Vote Function: 0902 Urban Water Supply and Sanitation

Backup support for Operation and Maintainance090204Output: Page 6
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Vote Performance Report, Workplan and Cash Request

HALF-YEAR: Highlights of Vote Performance

Cumulative Expenditure 

and Performance

Approved Budget and 

Planned outputs

Status and Reasons for any 

Variation from Plans

Vote, Vote Function
 Key Output

090204

Description of Performance: Establishment of structures 

essential for sustainable 

operation and maintenance of 

piped water supply systems in 

towns; Test running of 

completed water supply and 

Sanitation Systems

Implementation of framework 

for Operation and Maintenance 

Support to piped water systems 

for Karamoja sub-region; 

Monitoring of defects liability 

period of newly completed 

construction works; 

Water operators in trained in 

water services management 

through Promotional campaigns 

for effective O&M; Backup 

support for towns under 

Operation and Maintenance.

Monitored defects liability in 4 

towns of Kasanje, Wakiso, 

Kakiri and Kako. Kasanje, 

Ntwetwe, Bweyale, Kaabong, 

Nakapiripit, Katakwi , Serere, 

Napak, Abim and  Zirobwe 

gazetted as water authorities.

                        

Conducted interviews to secure 

a manager for nUws for 

effective running of northern 

umbrella.

 

Conducted assessment of 

applicants to operate Omugo, 

Alebtong  andAnaka system.

Conducted assessment of system 

assets and the performance of 

trained Electro-mechanics and 

plumbers for the 05 towns of 

Pakwach, Nebbi, Koboko, 

Moyo and Adjumani (under 

Assets Management projects) 

Gazetted and Handed over 

Apach / Aduku and Paidha town 

water supply systems to NW 

&SC for effective management 

and Appointed 02 No. WSSBs 

in Zirobwe and Ntwetwe Towns 

Water Supply systems and 

gazetted Kasanje, Ntwetwe, 

Bweyale and Zirobwe as water 

authorities

Adjumani signed Management 

contract for O & M of the water 

supply system and sanitation 

facilities Procured  Private 

Operator for Adjumani town to 

undertake management of the 

Water supply system on behalf 

of the Town Council. 

Promoted yard connections 

through door to door 

sensitization and radio 

announcements and 

communities were mobilized to 

apply for yard connections and 

so far; Omugo 160 out 222, 

Paidha 750 out of 926, and 

Agweng 20 out of 131 have 

applied.

nil
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Ministry of Water and EnvironmentVote:
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019

Vote Performance Report, Workplan and Cash Request

HALF-YEAR: Highlights of Vote Performance

Cumulative Expenditure 

and Performance

Approved Budget and 

Planned outputs

Status and Reasons for any 

Variation from Plans

Vote, Vote Function
 Key Output

One-week training for 20 

Electro-Mechanics from ten 

towns  under Capacity 

Development for Assets 

Management project was 

conducted by NWSC at its 

training wing in Ggaba, 

Kampala – equipping them with 

skills and knowledge to detect 

and carry-out preventive 

maintenance.

Developed O & M support 

framework for Karamoja and 

Katakwi water supply schemes.

Conducted various trainings and 

promotional campaigns in O & 

M in the towns of Bweyale, 

Kasanje,  Ntwetwe & Zirobwe 

in conjunction with CUWS, 

Katakwi (in towns of Toroma, 

Magoro and Usuk) Omugo, 

Budongo, Bugoigo and 

Walukuba, Kaabong district 

(clusters of Karenga, Kapedo, 

Kalapata and Kaabong town 

council), Omugo, Held an O & 

M meeting in Anaka TC and 

restored the water supply system 

to the town.

13.2%UShs Bn: UShs Bn: % Budget Spent:Output Cost: 1.573 0.208

Performance Indicators:

Length of water supply 

pipeline extensions made

0

Improved sanitation services and hygiene090205Output: 

Description of Performance: Promotion of improved hygiene 

and sanitation through 

designing of small town 

behavior change and 

communication system;  

- Sanitation and socio-economic 

baseline surveys completed and 

disseminated in the 10 towns.

- Community level trainings 

covering sanitation related 

issues will be undertaken for 

community leaders and 

households through drama 

shows, workshops, sanitation 

surveys and house to house 

visits. 

- At least two masons for each 

RGC will be trained in various 

technology options for 

Produced IEC Materials for the 

behavior change and 

Sustainability Criteria against 

which management options will 

be assessed were developed and 

distributed for comments. 

Developed and pre tested 

Hygiene and Sanitation 

Promotional Materials in towns 

of Koboko, Adjumani and 

Yumbe.

Carried out assessment and 

surveys of the impact of Water, 

Sanitation and Hygiene 

interventions in the towns of 

Koboko, Adjumani, Yumbe, 

Busia, Bugiri,  Kagadi, 

Kakumiro, Najjembe, Zirobwe, 

Monitored defects liability in 4 

towns of Kasanje, Wakiso, 

Kakiri and Kako. Kasanje, 

Ntwetwe, Bweyale, Kaabong, 

Nakapiripit, Katakwi , Serere, 

Napak, Abim and  Zirobwe 

gazetted as water authorities.

                        

Conducted interviews to secure 

a manager for nUws for 

effective running of northern 

umbrella.

 

Conducted assessment of 

applicants to operate Omugo, 

Alebtong  andAnaka system.

Conducted assessment of system 

assets and the performance of 

Page 8



Ministry of Water and EnvironmentVote:
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019

Vote Performance Report, Workplan and Cash Request

HALF-YEAR: Highlights of Vote Performance

Cumulative Expenditure 

and Performance

Approved Budget and 

Planned outputs

Status and Reasons for any 

Variation from Plans

Vote, Vote Function
 Key Output

improved toilets. 

- Training of 33 scheme 

operators in improved sanitation 

and hygiene, Hygiene and 

sanitation promotion conducted 

in selected Towns.

Bweyale, Kinogozi, Nkoni, 

Kyamulibwa and Research is 

being conducted to identify best 

practices for pro-poor sanitation 

service delivery. 

Carried out 3 of Trainings of 

Elders and beneficiary 

household in O & M of Ecosan 

facilities in Agwenge, Omugo 

and Paidha, Community 

sensitization in the towns; 

Paidha, Aduku & Apac through 

40 announcements and 20 DJ 

mentions, Drama Group 

trainings and performances; 

Omugo 10, Paidha 13, Agweng 

10 to sensitize communities on 

hygiene and sanitation, Follow-

ups on completed sanitation 

facilities in the following towns; 

Amolatar, Olilim, Alebtong,  

Okwang and Pader.

Continued with hygiene and 

sanitation improvement 

practices in the towns i.e. 

Karenga-95%. 

In Katakwi, a few new latrines 

have been constructed in the 

core without affecting the 68%.

 

In Bukedea 82.5% increase was 

realized.

Training of users on ecosan 

technology in towns of Suam, 

Karenga and Ochero. 

Continued with Sanitation and 

socio-economic baseline 

surveys.

Continued with implementation 

of Regional Sanitation and 

Socio-economic baseline survey 

for WSDF-C achieved at 95% 

(Regional & Districts Reports 

Submitted for review).

 

Conducted 11 community and 

household level Trainings in  

Kagadi, Kakumiro, Najjembe, 

Zirobwe, Bweyale, Kinogozi, 

Nkoni, Kyamulibwa on Ecosan 

Usage, Hygiene & Sanitation 

trained Electro-mechanics and 

plumbers for the 05 towns of 

Pakwach, Nebbi, Koboko, 

Moyo and Adjumani (under 

Assets Management projects) 

Gazetted and Handed over 

Apach / Aduku and Paidha town 

water supply systems to NW 

&SC for effective management 

and Appointed 2 WSSBs in 

Zirobwe and Ntwetwe Towns 

Water Supply systems and 

gazetted Kasanje, Ntwetwe, 

Bweyale and Zirobwe as water 

authorities

Adjumani signed Management 

contract for O & M of the water 

supply system and sanitation 

facilities Procured  Private 

Operator for Adjumani town to 

undertake management of the 

Water supply system on behalf 

of the Town Council.

 

Promoted yard connections 

through door to door 

sensitization and radio 

announcements and 

communities were mobilized to 

apply for yard connections and 

so far; Omugo 160 out 222, 

Paidha 750 out of 926, and 

Agweng 20 out of 131 have 

applied.

One-week training for 20 

Electro-Mechanics from ten 

towns under Capacity 

Development for Assets 

Management project was 

conducted by NWSC at its 

training wing in Ggaba, 

Kampala – equipping them with 

skills and knowledge to detect 

and carry-out preventive 

maintenance.

Developed O&M support 

framework for Karamoja and 

Katakwi water supply schemes.

Conducted various trainings and 

promotional campaigns in O&M 

in the towns of Bweyale, 

Kasanje,  Ntwetwe & Zirobwe 
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Ministry of Water and EnvironmentVote:
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Vote Performance Report, Workplan and Cash Request

HALF-YEAR: Highlights of Vote Performance

Cumulative Expenditure 

and Performance

Approved Budget and 

Planned outputs

Status and Reasons for any 

Variation from Plans

Vote, Vote Function
 Key Output

promotion, sanitation options 

and CLTS.

Conducted 4 community 

mobilization and awareness 

campaigns.

in conjunction with CUWS, 

Katakwi (in towns of Toroma, 

Magoro and Usuk) Omugo, 

Budongo, Bugoigo and 

Walukuba, Kaabong district 

(clusters of Karenga, Kapedo, 

Kalapata and Kaabong town 

council), Omugo, Held an O & 

M meeting in Anaka TC and 

restored the water supply system 

to the town.

21.4%UShs Bn: UShs Bn: % Budget Spent:Output Cost: 1.570 0.335

Performance Indicators:

No. of masons trained to 

construct toilet facilities

150 30

No. of hygiene promotion 

campaigns (Urban) 

undertaken

200 75

Monitoring, Supervision, Capacity building for Urban Authorities and Private Operators090206Output: 

Description of Performance: Support to Urban Authorities in 

monitoring and supervision of 

feasibility study, detailed design 

and documentation of urban 

piped water systems in selected  

towns.

Monitoring and support 

supervision of  Urban Water 

Authorities and Private 

Operators in fulfillment of their 

mandate.

On job training of Water Supply 

Boards and Private Operators on 

scheme specific operations and 

maintenance activities in towns. 

Development of asset registers, 

As-built drawings and O & M 

manuals and delivery of related 

trainings to Urban Authorities 

and Private Operators in support 

of sustainable management of 

completed water systems.

Carried out performance 

assessment of renewable energy 

water pumping schemes and 

construction Supervision in 

selected schemes in Lot 2 

(Anaka, Parabong, Adwari, 

Okwang, Palenga & Purongo) 

and Lot 5 (Muchini, Orum, 

Alebtong & Alero) 

schemesCarried out 

performance assessment of 

renewable energy water 

pumping schemes and 

construction Supervision in 

selected schemes in Lot 2 

(Anaka, Parabong, Adwari, 

Okwang, Palenga & Purongo) 

and Lot 5 (Muchini, Orum, 

Alebtong & Alero) schemes.

Trained newly gazette Water 

Boards in Management, 

Operation and Maintenance 

Techniques and Procedures of 

piped water supply systems and 

in Contract Management.

The five Umbrella 

Organizations were closely 

supervised and provided 

guidance to the Secretariat. 

The formation of the North 

Eastern (Karamoja) Umbrella is 

in the process of formation.

Done
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Vote Performance Report, Workplan and Cash Request

HALF-YEAR: Highlights of Vote Performance

Cumulative Expenditure 

and Performance

Approved Budget and 

Planned outputs

Status and Reasons for any 

Variation from Plans

Vote, Vote Function
 Key Output

Conducted Performance 

Monitoring was carried out in 

38 Water Authorities.

Finalized Training Programme 

and Budget for the use of the 

New Billing Software finalized 

and training has commenced in 

the Eastern Region.

 

Quarter One Performance 

Monitoring Report on 98 Small 

Towns Water Authorities has 

been issued out.

ToR for the Technical and 

Management Audit on National 

Water and Sewerage 

Corporation have been 

developed.

Business Planning Tool was 

updated and the training 

programme developed.

Held 2 stakeholder meetings in 

Dokolo to develop way forward 

on phased implementation of 

water supply system of the town.

 

Carried out 8 compliance 

Monitoring Visits in Wakiso 

(Kasanje), Kiryandongo 

(Bweyale),  Kyankwanzi 

(Ntwetwe), Luwero (Zirobwe), 

Lwengo (Nkoni) Kalungu 

(Kyamulibwa) and Kibaale 

(Kagadi, Kakumiro).

Held 10 Advocacy meetings in 

Busaana, Busiika, Namulonge- 

Kiwenda, Katovu, Lwengo, 

Lukaya, Kabulasoke, 

Bukandula, Butenga and 

Kifampa.

Introduced private operators to 

Katakwi, Kapchorwa, Moroto, 

Karenga, Abim and Kaabong 

towns. Carried out on Job 

training for Moroto water board 

through exchange visits to 

Sironko and Katakwi water 

supply systems, Completed 

Establishment of the first Asset 

register for Tirinyi-Kibuku and 

Kaabong towns and is 
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Ministry of Water and EnvironmentVote:

Financial Year 2013/14

019

Vote Performance Report, Workplan and Cash Request

HALF-YEAR: Highlights of Vote Performance

Cumulative Expenditure 

and Performance

Approved Budget and 

Planned outputs

Status and Reasons for any 

Variation from Plans

Vote, Vote Function
 Key Output

continuously being developed in 

other towns like Abim and O & 

M manuals.

Monitored, supervised and 

provided backup support to 

water authorities, water boards 

and scheme operators in the 

completed schemes of Kiruhura, 

Kakyanga, Kazo through 

workshops and on job trainings 

to ensure that they are run as 

designed.

10.9%UShs Bn: UShs Bn: % Budget Spent:Output Cost: 3.228 0.352

Construction of Piped Water Supply Systems (Urban)090280Output: 

Description of Performance: Complete construction of 

ongoing Town water supply 

systems in all the Water and 

sanitation Development 

Facilities.

 

Commence construction of new 

town water supply systems; 

Commence extension works on 

Pakwach to Pacego and Lira to 

Amach town water supply 

systems; Design of 20 Town 

water supply systems in Loro, 

Okokoro, Bibia, Pabbo, 

Acholibur, Agago TC, Rackoko 

and Namasale.

Hydrogeological investigations, 

siting and drilling of 30 

Production wells in 15 towns in 

Ovujo, Opit, Kalongo,Purongo, 

Patongo, Okokoro, Ibuje, Moyo, 

Barr, Pajule,  Amach, Loro, 

Acholibur, Agago TC, Pabbo, 

Bibia).

With-Holding Tax arrears (GoU 

counterpart funding).

Retention releases on Oyam, 

Adjumani, Amolatar; 

Construction of 1 Additional 

Water Source – Kinoni.

Completed 6 designs of Butare-

Mashonga, Nyahuka, Najjembe, 

Bugoigo, Nkoni and 

Kyamulibwa  Piped Water 

Supply Systems were presented 

to the respective communities 

and attained construction 

completion levels and 

completed in 1 RGC of 

Kakyanga.

Continued construction of town 

water supply systems of Kazo 

(100%), Lyantonde (98%), 

Kakuto (90%) Ntwetwe (90% 

Completion), Zirobwe (90% 

completion), and Bweyale (90% 

completion)Karenga (82.1%), 

Bukedea ( 98%) and  Katakwi 

(75%), Amolatar, Agweng, 

Paidha and Omugo, and an 

extension of Lira NWSC to the 

un-served Ngetta community – 

all have reached way above 85% 

completion s.Works continued 

in 9 RGCs of Kyempene, 

Kikagati, Matete, Rutokye, 

Kahunge, Kabuga, Kinoni-Mbr, 

Source protection in Kanungu, 

Rugaaga Iron removal plant.

3 designs (Kinogozi, Najjembe, 

and Kiganda) were approved by 

Design Review Committee 

(DRC) and 2 communities of 

Kasesero and Ntusi fulfilled 

their obligations and applied for 

construction.

  

Construction of an Additional 

Water Source for 

Construction works are still on 

going
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Financial Year 2013/14
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Vote Performance Report, Workplan and Cash Request

HALF-YEAR: Highlights of Vote Performance

Cumulative Expenditure 

and Performance

Approved Budget and 

Planned outputs

Status and Reasons for any 

Variation from Plans

Vote, Vote Function
 Key Output

Kinoni/Rugadu commenced and 

work is progressing on well.

The designing and feasibility 

studies, inclusive of their 

production well siting and 

drilling, are under-way in 2 

towns of Moyo T.C and Barr 

RGC. 

The Consultant, in addition to 

feasibility studies and detailed 

engineering designs, is 

conducting Socio–Economic 

Baseline survey and Water 

Resource Assessment in the 

towns of Kotido, Moroto , 

Kacheri-Lokona, and Bugadde 

Nakaperimoru Town WSS.

12 production boreholes 

constructed in Kapelebyong, 

Kadungulu, Buwuni, Bugadde, 

Naluwoli and Buyende.

Continued Designing in 7 towns 

of Kiboga, Kakumiro,  Kagadi, 

Zigoti, Buliisa, Bukomansimbi 

and Kasambya,  Commenced 

designs and mobilization in in 

Budongo, Ssunga, Kamuzinda, 

Butenga.

8.8%UShs Bn: UShs Bn: % Budget Spent:Output Cost: 32.688 2.891

Performance Indicators:

No. of sewage connections 

made*

1 0

No. of piped water supply 

systems under  construction 

in urban areas**

16 14

No. of piped water supply 

systems designed in urban 

areas**

20 5

No. of designs completed in 

preparation for 

commencement of 

construction**

10 6

Energy installation for pumped water supply schemes 090281Output: 

Description of Performance: Grid power extensions to 

production wells in 8 towns 

Dokolo, Ovujo, Patongo, 

Purongo, Opit , Ibuje, Oyam 

and Adjumani; Extension of 

power line to Sembabule, 

Kyotera and Mutukula; National 

Grid: Sanga, Rwenkobwa, 

Completed and installed Grid 

power extensions to production 

boreholes works in Bukedea, 

extension of the powerline to 

Sembabule, Kyotera and 

Mutukula is on-going. 

Commenced construction works 

(in Patongo, Purongo, Ovujo, 

Retendering of the extension 

process.
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HALF-YEAR: Highlights of Vote Performance

Cumulative Expenditure 

and Performance

Approved Budget and 

Planned outputs

Status and Reasons for any 

Variation from Plans

Vote, Vote Function
 Key Output

Kasagama, Kinuka, Kikagati, 

Matete, Gasiiza, Kahunge. 

Solar: Kabuga and Rutokye: 10 

Standby by Generetors; 

Replacement of system 

components i.e. inverters and 

regular maintenance of schemes 

under a framework contract; 

Extension of powerlines to the 

intake works in Ntungamo and 

Kayabwe.

Grid power extensions to 

production boreholes in stalled 

in 7 towns of Namalu, Bukedea, 

Katakwi, Matany, Kachumbala, 

Mbulamuti and Namutumba; 

Grid power extensions to 

production wells in 9No. 

implementation and 

rehabilitation towns of 

Kasambya, Bukomansimbi, 

Kyamulibwa, Gombe, Nkoni, 

Kiganda, Kagadi, Kakumiro and 

Kinogozi.

Opit and Ibuje) and grid power 

extension to the production 

wells inclusive.Power was 

extended to Dokolo pump 

station.

Rehabilitated Migeera water 

supply system with a 

submersible pump installation, 

installation of water pumping 

equipment was realized in 

Bukedea and Abim.

Grid Power extension to 1 

production well in Kasambya is 

on-going.

4.9%UShs Bn: UShs Bn: % Budget Spent:Output Cost: 7.416 0.360

Performance Indicators:

No. of energy packages for 

pumped water schemes 

installed 

15 03

Construction of Sanitation Facilities (Urban)090282Output: 

Description of Performance: 140 Ecosan and demonstration 

toilets constructed in all the 

selected towns.

44 Public sanitation facilities 

(public places including 

schools, markets etc) 

constructed in Towns.

Design and construction 

supervision for sanitation 

facilities conducted. 

Construction of toilet facilities 

in schools. 

Construction of demonstration 

toilet facilities at household 

level in towns of Mbulamuti, 

Buwuni, Kapelebyong, 

Nakapiripit, Bukwo and 

Bulegeni.

Rehabilitation and  

Continued with construction of 

public toilets in Bukedea Town 

Council to 95% progress, 50 

household demonstration 

Ecosan toilets were constructed 

to completion and handed over 

to users in Kagadi and 

Kakumiro, Kagadi, Nkoni, and 

Kyamulibwa,10 Household 

Ecosan toilets constructed in 

Najjembe. Kagadi & Kakumiro 

Sanitation facilities were 

technically handed over to the 

communities. 14 demonstration 

toilets in Kyempene, Rutokye.

 

6 Public Sanitation VIP Toilets 

were constructed for schools in 

Kyamulibwa, Nkoni, Kagadi, 

Kakumiro and 1No. In 

Ntwetwe, 8 Public Sanitation 

Facilities constructed in the in 

the communities of Zirobwe, 

Bweyale, Kiganda, Kakumiro 

Construction works are still 

going.
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HALF-YEAR: Highlights of Vote Performance

Cumulative Expenditure 

and Performance

Approved Budget and 

Planned outputs

Status and Reasons for any 

Variation from Plans

Vote, Vote Function
 Key Output

% Budget Spent: 17.9%150.131 26.927UShs Bn: UShs Bn:Vote Function Cost

Modifications of existing Sewer 

network.

 

Construction of a new advanced 

Waste Water treatment Plant 

(45,000m3/day) in Nakivubo 

Wetland.

Construction of a new advanced 

waste water treatment plant in 

Kinawataka wetland with an 

initial capacity of 4,500m3/day.

Construction of Nakivubo 

Sewer System.

Construction of Kinawataka 

Sewer System.

and Ntwetwe. Construction of 

public and institutional toilets is 

ongoing: Ntungamo the 

progress is 90%, in Mayuge is at 

50% and Kayabwe & Buwama 

is at 30%.

Construction of solid waste 

management structures in; 

Mayuge town started in July 

2013, Ntungamo will start in 

January 2014 while Kayabwe 

and Buwama will start in 

February 2014.

On Lubigi Sewage System 

Project, the New sewer network 

progressed to 95% done and 

Civil works at Sewage Plant are 

at 90% completion level, Clay 

lining and placing concrete 

slabs were done for one 

facultative pond and Pipe laying 

activity at 93% completion. 

Construction of pump house 

was completed and 

Administration building is 

largely completed, Transformer 

and generator were both 

installed.

For Nakivubo and Kinawataka 

sewers, works contract was 

signed in December 2013 while 

for Nakivubo WWTP Project, 

demolition works at the new site 

are in progress.Works contract 

was signed in November 2013 

for the rehabilitation of Gaba I 

& II and Improvement of 

Transmission Mains.

9.7%UShs Bn: UShs Bn: % Budget Spent:Output Cost: 90.450 8.779

Performance Indicators:

No. of sanitation facilities 

constructed (ecosan and 

ecological toilets)

140 88

Vote Function: 0903 Water for Production

Suatainable Water for Production management systems established090306Output: 

Description of Performance: Installation of Drip Irrigation 

for Effective Utilization of 

Water on Completed Water for 

Production Facilities (drip 

irrigation, aquaculture, e.t.c) at 

selected sites countrywide.

Made progress in installation of 

drip irrigation kits as 

completion levels are; on 

Akwera dam in Otuke district is 

at (60%),Leye dam in Kole 

district (60%), Arechek dam in 

New financial guidelines and 

regulations hindered 3rd party 

payments hence formation of 

WMC has been affected.
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HALF-YEAR: Highlights of Vote Performance

Cumulative Expenditure 

and Performance

Approved Budget and 

Planned outputs

Status and Reasons for any 

Variation from Plans

Vote, Vote Function
 Key Output

Improving the environment 

through Watershed 

management).

 

Establishment of appropriate 

Management Structures of 

Water for Production Facilities 

at all the ongoing and completed 

projects.

Provision of technical assistance 

in the field of irrigation and soil 

improvement.

Napak district (85%), 

Longorimit dam in Kaabong 

district (85%), Kagango dam in 

Isingiro district (20%) and 

Kakinga dam in sembabule 

district (65%).

Established management 

structures in all ongoing and 

completed WfP facilities, 

conducted watershed 

management trainings, 

advocacies and sensitizations: 

25% level of supervision and 

monitoring of the ongoing and 

new Engineering services and 

Construction WfP projects.

36.2%UShs Bn: UShs Bn: % Budget Spent:Output Cost: 0.989 0.358

Performance Indicators:

No. of water management 

committees formed

12 0

Construction of Bulk Water Supply Schemes 090380Output: 

Description of Performance: Completion of  Nyakiharo water 

supply system in Kabale district

Construction of a bulk water 

scheme in Rakai district up to 

80% cumulative progress

Design of the Nyakiharo water 

supply system is being finalized 

Construction of a bulk water 

scheme in Rakai district up to 

40% cumulative progress

Delays in the procurement 

process and adverse changes in 

ground conditions and 

unexpected rains hindered the 

contractors progress.

34.4%UShs Bn: UShs Bn: % Budget Spent:Output Cost: 3.000 1.032

Performance Indicators:

No. of Bulk Water supply 

systemsunder construction

1 0

Construction of Water Surface Reservoirs090381Output: 

Description of Performance: Design of Alidi dam and Adwari 

dam Kole district and Otuke 

district respectively.

 

Continue construction of 

Rwengaaju Irrigation scheme 

(up to 40% cumulative 

progress), Kikatsi, Sanga, 

Kanyaryeru bulk water scheme 

in Kiruhura (up to 30% 

cumulative progress); f Andibo 

dam in Nebbi up to 50% 

cumulative progress ; Acanpii 

dam in Oyam District up to 

50%; Namatata dam in 

Nakapiripirit distirct (up to 30% 

cumulative progress); 

Construction of four (4) 

multipurpose valley tanks in 

Kyenjojo and Pallisa Districts; 

Rehabilitation of Six (6) valley 

Installation and rehabilitation of 

all 09 windmills progressed to 

97% completion levels in 

Karamoja region;

More valley tanks were 

constructed using Off Budget 

funds.
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Planned outputs
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 Key Output

% Budget Spent: 32.2%20.050 6.454UShs Bn: UShs Bn:Vote Function Cost

tanks in selected districts of the 

Country; Completion of 

installation of windmills in 

Karamoja region; Completion of 

Nakakabala valley tank in 

Kyankwanzi district, 

Nyamiringa valley tank in 

Kiboga district and Nyamiringa 

valley tank in Kiboga district 

(5% retention).

22.6%UShs Bn: UShs Bn: % Budget Spent:Output Cost: 10.545 2.382

Performance Indicators:

Numer of Valley Tanks 

under  Construction

6 34

No. of Dams under 

Construction

2 0

Vote Function: 0904 Water Resources Management

Water resources availability regularly monitored and assessed090403Output: 

Description of Performance: 97 surface water monitoring 

stations operated and 

maintained.

32 groundwater monitoring 

stations operated and 

maintained.

16 new surface water 

monitoring, 10 ground water 

stations, 6 hydro metrological 

stations constructed.

40 surface water monitoring 

stations rehabilitated.

Telemetry systems on 10 surface 

water monitoring stations 

established.

Data from 10 surface and 4 

ground water monitoring 

stations collected, analyzed and 

stored in the databases; 

Accuracy of rating curves was 

regularly monitored; 30 surface 

water monitoring stations 

operated and maintained. 12 

groundwater monitoring stations 

operated and maintained.

3 databases (ground water, 

surface water, GIS) operated 

and maintained.

2 quality assurance trips 

conducted, Surface and 

groundwater monitoring 

network stations maintained and 

accuracy of rating curves 

regularly monitored and 

reviewed.

There is continuous 15 minute 

automatic data acquisition to the 

data loggers for all the 

automatic Weather Stations.

GPS equipment received, 

calibrated and tested. A screen 

touch GPS was the type 

received.

A GIS mobile laptop received 

from the same program and the 

laptop was well installed by the 

nil
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IT and ready for use.

4 maps produced.

3 databases (ground water, 

surface water, GIS) operated 

and maintained.

Final groundwater maps and 

reports for Hoima and Buliisa 

districts produced and printed.

4.8%UShs Bn: UShs Bn: % Budget Spent:Output Cost: 5.508 0.265

Performance Indicators:

No. of   hydrological 

monitoring stations that are 

operational and used

169 30

The quality of water resources regularly monitored and assessed090404Output: 

Description of Performance: 32 new water permits 

applications assessed and 

permits issued, 13 new drilling 

permits were issued.

15 staff trained in Laboratory 

Quality Assurance.

1 Quality Assurance trip 

conducted to Kyoga and Upper 

Nile.

500 water and wastewater 

samples from water Quality 

Monitoring network tested and 

reports disseminated.

Compliance monitoring and 

enforcement of water permit 

conditions undertaken for 80 

permit holders.

Pre-shipment Inspection firm 

procured and Inspection process 

initiated.

Water quality sampling 

undertaken in districts of 

Sheema, Mitooma, Bushenyi, 

Kisoro, Kabale, Kanungu and 

Rukungiri.

Water quality analysis done on 

20 samples from each of the 

district.

32 new water permits 

applications assessed and 

permits issued, 13 new drilling 

permits were issued.

15 staff trained in Laboratory 

Quality Assurance.

1 Quality Assurance trip 

conducted to Kyoga and Upper 

Nile.

500 water and wastewater 

samples from water Quality 

Monitoring network tested and 

reports disseminated.

Compliance monitoring and 

enforcement of water permit 

conditions undertaken for 80 

permit holders.

Pre-shipment Inspection firm 

procured and Inspection process 

initiated.

Water quality sampling 

undertaken in districts of 

Sheema, Mitooma, Bushenyi, 

Kisoro, Kabale, Kanungu and 

Rukungiri.

Water quality analysis done on 

20 samples from each of the 

district.

nil

Performance Indicators:

% of permit holders 90 40

Page 18



Ministry of Water and EnvironmentVote:

Financial Year 2013/14

019

Vote Performance Report, Workplan and Cash Request

HALF-YEAR: Highlights of Vote Performance

Cumulative Expenditure 

and Performance

Approved Budget and 

Planned outputs

Status and Reasons for any 

Variation from Plans

Vote, Vote Function
 Key Output

% Budget Spent: 8.6%40.186 3.457UShs Bn: UShs Bn:Vote Function Cost

3.7%UShs Bn: UShs Bn: % Budget Spent:Output Cost: 3.726 0.139

monitored for  compliance to 

permit conditions to permit 

conditions(water discharge)*

% of permit holders 

monitored for  compliance to 

permit conditions to permit 

conditions(water 

abstraction)*

90 40

Water resources rationally planned, allocated and regulated090405Output: 

Description of Performance: Activities to implement a 

compliance and enforcement 

strategy upscaled  with special 

focus on in Inner Murchison 

Bay to reduce pollution.

Standards and procedures for 

improving water resources 

regulation (waste water 

discharge, borehole drilling, 

dam safety and reservoir 

regulation) finalized and 

disseminated.

Use of Water Sector EIA 

sectoral guidelines promoted 

through 2 workshops.

36 EIA reports reviewed and 

comments submitted to NEMA.

Two Water Policy Committee 

meeting held to provide 

guidance on integrated and 

sustainable water resources 

development and management. 

One of the meetings to include a 

field trip for the members.

Regulatory framework for 

hydrogeologists and shallow 

well contractors finalized and 

operationalised.

Harmonized Regional Water 

Policy for the Lake Victoria 

Basin and was adopted by the 

sectoral Council of Ministers.

 

The Draft EAC Regional draft 

Water Management Bill and 

MoU were reviewed and legal 

input provided by the Office of 

the Solicitor General.

 

2 feasibility studies for Kirinya 

waste water treatment plant in 

Jinja and Gaba waste water 

treatment plant in Kampala 

progressed to 80%.

1 unit of water hyacinth 

harvesting equipment was 

procured and delivered to 

MAAIF the user department to 

facilitate the remove of the 

water hyacinth.

nil

26.3%UShs Bn: UShs Bn: % Budget Spent:Output Cost: 0.329 0.087

Degraded watersheds restored and conserved090451Output: 

Description of Performance: Nil Nil

1.3%UShs Bn: UShs Bn: % Budget Spent:Output Cost: 19.355 0.250

Vote Function: 0905 Natural Resources Management

Promotion of Knowledge of Enviroment and Natural Resources090501Output: 

Description of Performance: Wetland performance baseline 

indicators prepared and 

disseminated to stakeholders.

National Wetlands Information 

System (NWIS) up-graded to 

Arc-Map 10.1 version software, 

functional and linked to the 

.
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National Wetland Information 

System linked to all WMD 

offices and 4 RTSUs.

National Wetland Inventory up-

date plan developed and 

disseminated to 112 districts.

Economic valuation of 

Nabajjuzi in RAMSAR site 

wetland in Masaka.

Detailed study to assess the 

impact of encroachment and 

degradation of wetland 

ecosystem in Kampala 

conducted.

Wetland research strategy 

reviewed and operationalized.

  

Conduct meetings, prepare 

training materials for the 

growers, and conduct trainings.

Publication of Journal of the 

Forestry Subsector.

WMD offices. Linking process 

to the 04 RSTU offices and 20 

pilot LGs is on-going with the 

training of 106 DEOs and 14 

WMD staff. This is contributing 

to the timely gathering, analysis, 

storage and dissemination of 

wetland information to the LGs 

and will ease access to wetlands 

information and reporting at all 

levels. Plan is underway to link 

the NWIS to all 111 LGs I ion 

the FY2014-15.

The MoWE is undertaking the 

TEV of Namajjuzi RAMSAR 

site wetland in Masaka. The 

report will contribute to the 

knowledge base for wetland 

values and will be used to 

justify the economic and social 

contribution of wetland 

infrastructure to the national 

economy. The department has 

also planned to conduct TEV 

for Nyaruzinga urban wetland in 

Bushenyi in FY 2014-15.

The process for developing, 

printing and disseminating the 

wetland atlas has been initiated 

and will be completed and 

disseminated to stakeholders in 

FY 2013-2014. Dissemination 

of the atlas will ease access to 

information base on the spatial 

and temporal distribution of 

wetlands by types and functions 

too support decision making for 

wetland p0lanningand 

management at all levels.

Drafted ENR PMF baseline 

indicators which are undergoing 

verification by LGs. The PMF 

indicators is planned to be 

disseminated to all stakeholders 

in FY 2014-15.

20.6%UShs Bn: UShs Bn: % Budget Spent:Output Cost: 0.641 0.132

Performance Indicators:

No. of Natural resources 

valuation studies 

disseminated

1 0

Restoration of degraded and Protection of ecosystems090502Output: 

Description of Performance: 120 Kms of the boundaries of 4 156.1 Kms of 165 Kms .
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critical municipal wetlands in 

Arua, Iganga, Masindi and 

Mukono; and 02 rural wetlands 

in Bulambuli and Kaliro 

demarcated and gazetted.

66Ha of the degraded sections 

of 11 wetlands in Kampala, 

Gulu, Mbale, Bushenyi, Jinja, 

Lira, Wakiso, Mukono, Masaka, 

Iganga and Kaliro restored.

11 critical urban  wetland 

systems in Kampala, Gulu, Lira, 

Mbale, Jinja, Masaka and 

Bushenyi gazettement finalized.

50Kms of River Nile banks 

demarcated with pillar and 

beacons and restore 20 ha of the 

degraded sections.

02 Local tree farmer groups 

with land adjacent R.Nile 

facilitated to engage in agro-

forestry enterprise.

02 Management plans of L. 

Nakuwa and Mabamba bay 

RAMSAR site wetland 

reviewed and operationalized.

02 District Range land Action 

plans in Luwero and Nakaseke 

developed.

demarcated in Kampala, 

Bushenyi, wakiso, Kamwenge 

and JInja in FY 2012-13. This 

has cleared stakeholder’s claims 

of ignorance of wetland 

boundaries and therefore 

abiding by boundaries lines. 

More 228.9 KMs of wetland 

boundary are planned to be 

demarcated in FY 2013-14 and 

2014-15.

44.3 Ha of the 66 Ha degraded 

section of wetlands were 

restored in Kampala, JInja, 

Wakiso, Bushenyi, and Isingiro 

in FY2012-13. With thye 

lessons learned, more 97.2 Ha 

of degraded section of wetlands 

that planned to be restored in 

FY 2013-14 and FY 2014-15 in 

Kampala, Gului, Lira, Mbale, 

Arua, Mukono, Wakiso, 

Masaka, Iganga, Masindi, 

Kaliro, Mabrara. This output 

will go a long way in reclaiming 

the ecological and hydrological 

functions of the wetlands in as 

far as water quality and 

availability is concerned as well 

as mitigating the impact of 

climate change.

Coding of all the wetlands in 

Uganda, giving out unique 

identifier at basin level in terms 

of primary, secondary, tertiary 

and quarterly wetlands 

categories has been completed 

as an initial process for 

gazettement process. The 

department plans to star 

gazzetting the 17 critical urban 

wetlads, demarcated in 

Kampala, Gulu, Lira, Mbale, 

Jinja, Bushenyi, Masaka, 

Iganga, Mukono, arua, Masindi, 

Kaliro and Bulambuli in FY 

2013-14 and more six critical 

urban wetlands in Dokolo, 

Kisoro, Hoima, Luwero, and 

Pallisa in FY 2014-15. 

Gazzetment of these wetlands 

will raise their legal statusfor 

ease of enforcement and 
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Cumulative Expenditure 

and Performance

Approved Budget and 

Planned outputs

Status and Reasons for any 

Variation from Plans

Vote, Vote Function
 Key Output

% Budget Spent: 36.2%30.782 11.145UShs Bn: UShs Bn:Vote Function Cost

compliance.

In consultation with LGs, five 

framework management plans 

from major wetlands systems in 

Lira, Mbale, Kumi, Mukono, 

Mbarara and 20 Management 

plans for critical wetlands in 

Gulu, Lira, Mbale, Bushenyi, 

Jinja, Kasese, Kamwenge, 

Kabarole, Lwengo, Kumi and 

Masaka in FY 2013-14 were 

developed and implemented. 

More 10 critical wetlands 

management plans are planned 

to be developed in FY 2014-15. 

These are wetlands that serve as 

source of water for urban areas 

and sink for urban waste water 

purification. The plans are 

meant to ensure equitable use of 

wetland resource by the 

stakeholders for livelihoods 

enhancement.

Supported 32 LGs and prepared 

32 DWAPsand integrated into 

DDPs. The DWAPs assist the 

DLGs in the prioritization, 

planning and budget allocation  

for wetland for immediate 

management. More 32 DLGs 

are planned to be supported to 

develop 32 DWAPs in FY 2014-

15.

35.6%UShs Bn: UShs Bn: % Budget Spent:Output Cost: 1.993 0.710

Performance Indicators:

No. of wetlands  

management plans developed

20 0

Length of wetland boundary 

demarcated (Km)

170 156.1

Area of the degraded  

wetlands restored (Ha)

66 44.3

Vote Function: 0906 Weather, Climate and Climate Change

Weather and Climate services090601Output: 

Description of Performance: 20 Radio telephones repaired 

and upgraded.

20 Stations power supply 

stabilized.

Maintained 8 Climate 

information centers in Kaliro, 

Nakasongola, Namulonge and 

Makerere; Transmitted 37,430 

SYNOPS and METARS on 

Global Telecom System (GTS); 

Procurement of spares  for 

repairing of Radio telephones 

and stabilizing stations power 

supply, rehabilitation of weather 

observatories and reactivation 

and automatic weather stations,  
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Cumulative Expenditure 

and Performance

Approved Budget and 

Planned outputs

Status and Reasons for any 

Variation from Plans

Vote, Vote Function
 Key Output

250 Stations provided with 

Postage and Courier services.

50 Computer facilities repaired 

and upgraded.

50 Station Internet Data 

connectivity improved.

10 Stations provided with Night 

security services.

20 Stations Health and Safety 

improved.

20 Stations equipped with 

consumables.

250 stations provided with 

Weather registers.

732 daily forecasts produced.

36 Dekadal bulletins produced.

12 monthly bulletins produced.

4 seasonal forecasts produced.

Climate data digitized.

Climate Prediction system 

established.

Climate data management 

system upgraded.

Access to international weather 

data improved.

Uganda's capacity and 

coordination for undertaking 

climate change activities 

strengthened; COP 19 

preparatory thematic group 

meetings; A national Forum on 

Uganda’s Position at the 

UNFCCC COP 19 Meeting; A 

Well-prepared Ugandan 

delegation at the UNFCCC COP 

19 meeting.

 

Climate Change Unit visibility 

and; coordination capacity 

enhanced.

Support Climate Change 

6,136 Flight folders, 732 TAFS 

and 3,056 standard aviation 

forecasts, 366 daily forecasts 

and updates, 18 Dekadal 

bulletins and 6 monthly 

bulletins and 2 seasonal 

forecasts. Equipped and 

provided 20 Stations with 

consumables, 250 stations with 

Weather registers. Reactivated 

operations of 47 rain gauges and 

20 automatic weather stations in 

Karamoja and Teso regions; 

Rehabilitated 5 weather 

observatories  at WRMD -

Entebbe, Jinja, Entebbe, Upper 

Air and Kibanda ; Improved 

internet data connectivity of 40 

stations.

Observed 37,430 Synops and 

Metars, Exchanged 37,430 

Synops and Metars on GTS, 

Conducted 05 climate radio talk 

shows on Bukedde radio. 

Conducted 03 Regional climate 

Workshop in Kotido and Lira in 

September and December 2013. 

Provided 150 stations with pre -

paid postage facilities and 

repaired and upgraded 10 

computers

Held 3 East African 

Meteorological meetings in 

Tanzania, Kenya and Burundi; 

Prepared 05 Draft partnerships 

agreements with local 

governments; Attended 04 

International meetings in 

Tanzania, China and Burundi; 

Mbarara office block is still 

under renovation; Procurement 

process of Accommodation for 

Meteorological Headquarters is 

ongoing; Awareness materials 

still in the process of 

production;  07  thematic pre-

cop meetings held and one 

national cop conference held; A 

performance measurement 

framework workshop was 

carried out. Conducted a 

national Forum on Uganda’s 

position  to UNFCCC COP 19 

and a  well prepared Ugandan 

delegation was sent to Poland 

is still ongoing.
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Rural Water Supply and Sanitation Vote Function (VF) during the FY 2013-14 several activities aimed at 

increasing safe water coverage and accessibility in rural areas were planned and by the end of second quarter of 

Financial Year 2013/2014 the following have been achieved: - Completed 65% of construction works for the 

Kanyampanga GFs; Acquired land for Kalait water office under the Tororo Manafwa GFS, continued with 

construction of Ongino water supply system to  10% level of completion; completed the  extension of Tororo-

Manafwa Water supply  to (100%);  continued with construction of Bududa-Nabweya to 10% level of 

completion and 16% for Lirima in Manafwa district;  Prepared the TORs for the detailed designs for the 

extension and rehabilitation of the large GFS; Drilled 38 boreholes in the selected areas with emergencies and 61 

boreholes (47) and production wells (14) in selected areas in response to emergencies; 50 % completion 

construction levels of Wadelai and Singila piped water systems in Alwi dry corridor;  purchased Land for the 

Singila Water supply system. 45% of the construction works on Jezza-Muduma piped water systems and this 

includes lying of the main pipeline was also completed. In addition, detailed engineering designs for Large GFSs 

and piped water supply in water stressed areas of Ngoma-Wachato (Nakaseke) at 10% level of completion were 

done. 

Other outputs included setting up of Management structures in Nwoya district for the respective water points; 

carried out Hygiene and Sanitation campaigns in Nwoya district in the villages of Lodi, Pawatomero East, 

Pawatomero Central and Patira East; carried out 05 monitoring and supervision visits of ongoing water supply 

and sanitation projects of Alwi and Kabumba piped water supply systems. 

Under Urban Water Supply Vote Function (VF) – the key outputs achieved by the end of the second of the FY 

2013-14, included following: - commenced construction works (for water and sanitation facilities) for the 05 

towns of Patongo, Purongo, Opit, Ovujo and Ibuje and grid power extension to the production wells inclusive. 

*   Excluding Taxes and Arrears

Cumulative Expenditure 

and Performance

Approved Budget and 

Planned outputs

Status and Reasons for any 

Variation from Plans

Vote, Vote Function
 Key Output

% Budget Spent: 8.6%13.303 1.149UShs Bn: UShs Bn:Vote Function Cost

integration into Uganda’s 

National, District and sector 

policies, strategies, plans and 

budgets.

for COP 19.

Other activities included 

meetings for the Second 

National communication held; 

Monitoring and evaluation of 

NAPA projects carried out; 1 

meeting for the CCPC held, 

carried out QMS training and 

calibration in Entebbe, carried 

out Pre audit for certification of 

Quality management system, 

two routine audit of QMS 

conducted, Produced and issued.

6.9%UShs Bn: UShs Bn: % Budget Spent:Output Cost: 3.183 0.219

Performance Indicators:

No. of seasonal forecasts and 

advisories issued

4 2

No. of active Weather and 

Climate Stations throughout 

the year

300 150

% Budget Spent:

Vote Function: 0949 Policy, Planning and Support Services

12.0%17.203 2.059UShs Bn: UShs Bn:Vote Function Cost

% Budget Spent:UShs Bn: UShs Bn: 19.1%Cost of Vote Services: 302.267 57.584
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Conducted a training on Cross-cutting issues and continued incorporating issues of gender and HIV-AIDS in all 

activities conducted, especially during water board trainings in Karenga, Mbulamuti, Moroto , Alerek and 

Moroto and Women assigned key responsibilities on the board. Construction of an Additional Water Source for 

Kinoni/Rugadu commenced; Extension of the power line to Sembabule, Kyotera and Mutukula is on-going. 

Attained construction completion levels of Kazo(100%), Lyantonde(98%),Kakuto(90%) and  completed in 1 

RGC of Kakyanga. 28 masons trained in Kyempene, Rutokye, Kinoni-Mbr; carried out performance assessment 

of renewable energy water pumping schemes;  Newly gazetted Water Boards were trained in Management, 

Operation and Maintenance Techniques and Procedures of piped water supply systems and in Contract 

Management;  Developed and pretested Hygiene and Sanitation Promotional Materials in towns of Koboko, 

Adjumani and Yumbe.

 

In all the three projects under development; the distribution networks have been equitably extended to the un-

served vulnerable areas. 3 No of Training of Elders and beneficiary household in O&M of Ecosan facilities in 

Agwenge, Omugo and Paidha.Carried out Community sensitization in the following towns; Paidha, Aduku & 

Apac through 40 announcements and 20 DJ mentions Carried out a Follow-up on completed sanitation facilities 

in the following towns; Amolatar, Olilim, Alebtong,Pader.Continuous hygiene and sanitation promotions were 

under-taken in the 03 towns of Paidha, Omugo and Agweng .

Continued with hygiene and sanitation improvement practices in the towns i.e. Karenga-95%  in Katakwi, a few 

new latrines have been constructed in the core without affecting the 68% In Bukedea 82.5% increase was 

realized.Training of users on ecosan technology in towns of Suam, Karenga and Ochero.

Completed Establishment of the first Asset register for Tirinyi-Kibuku and Kaabong towns and is continuously 

being developed in other towns like Abim and O&M manuals. Design of WSDF-E offices commenced and 

inception report awaits presentation to WSDF-E management. The generator and air blowers were installed in 

Kapchorwa water supply system. The Consultant, in addition to feasibility studies and detailed engineering 

designs, is conducting Socio –Economic Baseline survey and Water Resource Assessment in the towns of 

Kotido, Moroto, Kacheri-Lokona, and Bugadde Nakaperimoru Town WSS.c ontinued with construction of piped 

water systems in towns of Karenga (82.1%), Bukedea (98%) and  Katakwi (75%) completion levels

12 production boreholes constructed in Kapelebyong, Kadungulu, Buwuni, Bugadde, Naluwoli and Buyende. In 

Bukedea Town Council construction of public toilet continued to 95% progress. Conducted 04  staff trainings; 

planning for Technical Designs, Gender Planning & Mainstreaming/GEB, Financial Management and Bi-annual 

performance review). Conducted Environmental catchment protection  in Wakiso (Kasengejje),  Kiryandongo 

(Bweyale), Kiboga (Ntwetwe), Luwero (Zirobwe) 

Conducted Dissemination of Sanitation and Hygiene policy in Wakiso, Kiryandongo, Luwero, Kyankwanzi, 

Lwengo, Kalungu, Masaka, Hoima and Buliisa. Conducted 04 O&M promotional campaigns in Bweyale, 

Kasanje,  Ntwetwe & Zirobwe in conjunction with CUWS.

Appointed 02  WSSBs in Zirobwe and Ntwetwe Towns Water Supply systems and gazetted Kasanje, Ntwetwe, 

Bweyale and Zirobwe as water authorities

Carried out Defects liability monitoring in Wakiso (Kasanje, Kakiri & Wakiso), Masaka (Kako).

Formulated and trained 03 WSC for Budongo, Bugoigo and Walukuba. arried out 8  compliance Monitoring 

Visits in Wakiso (Kasanje), Kiryandongo (Bweyale),  Kyankwanzi (Ntwetwe), Luwero (Zirobwe), Lwengo 

(Nkoni) Kalungu (Kyamulibwa) and Kibaale (Kagadi, Kakumiro).Held 10 advocacy meetings in Busaana, 

Busiika, Namulonge- Kiwenda, Katovu, Lwengo, Lukaya, Kabulasoke, Bukandula, Butenga and Kifampa.

Carried out 3 HIV/AIDS trainings in Zirobwe, Ntwetwe and Bweyale STs. Construction of WSDF-Central 

regional office reached 25%. Completed drilling in Kasambya (30m3/hr –driller’s yield) and it is still on-going 

in Bukomansimbi .Continued construction of Ntwetwe (90% Completion), Zirobwe (90% completion), and 

Bweyale (90% completion).
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3 designs (Kinogozi, Najjembe, and Kiganda) were approved by Design Review Committee (DRC).  

Continued Designing in 7 towns of Kiboga, Kakumiro,  Kagadi, Zigoti, Buliisa, Bukomansimbi and Kasambya. 

Grid Power extension to 1 production well in Kasambya is on-

Commenced designs and mobilization in in Budongo, Ssunga, Kamuzinda, Butenga.04 designs for the towns of 

Najjembe, Bugoigo, Nkoni and Kyamulibwa were presented to the respective communities.Installation of water 

pumping equipment was realized in Bukedea and Abim. 50 household demonstration Ecosan toilets were 

constructed to completion and handed over to users in Kagadi and Kakumiro, Kagadi, Nkoni, and Kyamulibwa.

10 Household Ecosan toilets constructed in Najjembe. Kagadi & Kakumiro Sanitation facilities were technically 

handed over to the communities6 Public Sanitation VIP Toilets were constructed for schools in Kyamulibwa, 

Nkoni, Kagadi, Kakumiro and 1 In Ntwetwe.

08 Public Sanitation Facilities constructed in the in the communities of Zirobwe, Bweyale, Kiganda, Kakumiro 

and Ntwetwe. On Lubigi Sewage System Project, the New sewer network progressed to 95% done and Civil 

works at Sewage Plant are at 90% completion level.Clay lining and placing concrete slabs were done for one 

facultative pond and Pipe laying activity at 93% completiononstruction of pump house was 

completed,Administration building is largely completed.And transformer and generator were both installed.

For Nakivubo and Kinawataka sewers, works contract was signed in December 2013 while for Nakivubo WWTP 

Project, demolition works at the new site are in progress. conducted 04 community mobilization and awareness 

campaigns. Signed contracts for supply of; 8 tractors with trailers and 77 skips and 4 sludge exhausters and 5 

sludge vacutugs, on 13th September 2013 and 24th July 2013 respectively. Construction of Mayuge town WSS 

started in July 2013.Construction of Ntungamo WSS will start in January 2014 while Kayabwe and Buwama will 

start in February 2014. Construction of solid waste management structures in Mayuge town started in July 

2013.Construction of solid waste management structures in Ntungamo will start in January 2014 while Kayabwe 

and Buwama will start in February 2014.

Construction of public and institutional toilets is ongoing:  Ntungamo the progress is 90%, in Mayuge is at 50% 

and Kayabwe & Buwama   is at 30%. On Buloba Water Supply Extension Project, 35km of OD 75-315mm 

uPVC/HDPE pipelines have been laid. i.e. 48% of proposed length. Mbale Project

Orders for pipes and fittings (HDPE DN 50, 75mm & uPVC DN 100, 150mm) worth UGX 380Million were 

placed

Orders for pipes and fittings (HDPE DN 50mm & uPVC DN 100mm) worth UGX 180Million were placed. 

Carried out evaluation of proposals for the consultancy services to design and supervise construction of 

Butaleja/Busolwe, Budaka-Kadama-Tiriniy  Kumi-Nyero-Ngora, Rukungiri, Busia, Pallisa, Katwe-Kabatoro and 

Koboko. Staff salaries paid, accountability process enhanced, office establishment, running and coordination 

enhanced, staff training in budgeting, reporting and other related trainings, 2 monitoring and evaluation report in 

place, 2 progress report prepared. Conducted community trainings on environmental, sanitation and hygiene 

policies in Lwemiyaga and Kyabi. Provided back up support for Towns under operation and maintenance 

.Completed test running Water supply and sanitation systems in Kyempene, Rutokye, Kahunge Kiruhura, 

Kakyanga. Constructed 14 demonstration toilets in Kyempene, Rutokye 

34 community level trainings covering sanitation related issues were undertaken for community leaders and 

households through workshops, sanitation surveys and house to house visits in Buyamba, Kakyanga, Kazo, 

Matete,  Kyempene, Gasiiza, Kabuga, Kahunge, Rutokye, Kikagati, Kakuto. Monitored, supervised and provided 

backup support to water authorities, water boards and scheme operators in the completed schemes of Kiruhura, 

Kakyanga, Kazo through workshops and on job trainings to ensure that they are run as designed. 

4 monitoring/supervision report were produced. Completed 02 designs of  Butare-Mashonga and  Nyahuka  

Piped Water Supply Systems and  presented to the community. 2 communities of Kasesero and Ntusi fulfilled 
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their obligations and applied for construction.

34 community level trainings covering sanitation related issues were undertaken for community leaders and 

households through workshops, sanitation surveys and house to house visits in Buyamba, Kakyanga, Kazo, 

Matete,  Kyempene, Gasiiza, Kabuga, Kahunge, Rutokye, Kikagati, Kakuto. Supervised all 05 Umbrella 

Organizations of; South western Umbrella of WATSAN (swUws), Eastern Umbrella of WATSAN (eUws), Mid-

western Umbrella of WATSAN (mwUws), Northern Umbrella of WATSAN (nUws) and Central Umbrella of 

WATSAN (cUws).

The O&M structures are being developed, such that all large and medium size towns being managed by Private 

Operators are being transferred to NWSC for better management. Private Operators are being left to manage 

small towns. So far, Mityana, Kisoro, Kitgum/Pader and Nebbi WSS have been transferred to NWSC effective 

1st July 2013.

Visited and supervised 19 urban water supply systems, including the towns of Kinoni, Kyazanga, 

Kalisizo,Kyotera, Matany, Usuk, Ntungamo, Bweyale, Kiryandongo and Kamwenge.

Water for Production Vote Function

Under Water for Production Vote Function (VF), the key outputs achieved by the end of the second of the FY 

2013-14, included  following:- Constructed the bulk water scheme in Rakai district to 40% level of completion, 

installed and rehabilitated 9 windmills in Karamoja region to 97% level of completion levels.  Installation of drip 

irrigation demonstration units on Akwera dam in Otuke district is at (60%), Leye dam in Kole district (60%), 

Arechek dam in Napak district (85%), Longorimit dam in Kaabong district (85%), Kagango dam in Isingiro 

district (20%) and Kakinga dam in sembabule district (65%). Completed watershed management trainings for 

Akwera, Leye, Kailong, Kawomeri, Arechet and Longoromit Dams. Started construction of 3 valley tanks in 

Amudat (Kaigenoi, Lonojanita and Kakaadoma), Construction of 8 valley tanks in Kyankwanzi, 3 valley tanks in 

Nakasongola and 1 valley tank in Bweyale. Completed construction of Nakakabala valley tank to 100%, 

Nyamiringa valley tank (95%), Kajodi valley tank (100%), Constructed 34 valley tanks using ministry 

equipment in Amudat (Kaigenoi, Lonojanita and Kakaadoma), Kyankwanzi, Nakasongola and  Bweyale

Under Water Resource Management Vote Function – The Following  outputs were achieved by the end of the 

second quarter of FY 2013-14:  180 National and Trans boundary water quality monitoring Stations were setup;  

69 Water supply and 38 Waste water facilities visited;  1 Technical Audit of laboratory Quality Assurance 

System were conducted,1 Quality Assurance & Supervision visit conducted to laboratories and field; 893 water 

and wastewater samples were received and analyzed; 15 staff were trained and appraised in Laboratory Quality 

Assurance ;129 Rural, 03 Large and 17 Small Town Water supplies were visited respectively. 2 (33%) 

wastewater facilities visited.10% of the Water and demand determined in one catchment in Albert Water 

Management Zone.

275 Water and waste water samples tested and reports disseminated; 90% of Water resources development and 

management strategy and action plan developed for KWMZ;  completed 86% of works on Water Resources 

Regulation office block. Extension workers in 7 Districts of (Sheema, Mitooma, Bushenyi, Kisoro, Kabale, 

Kanungu and Rukungiri) in groundwater data collection were trained and facilitated,  Final groundwater maps 

and reports for Hoima and Buliisa districts were also produced and printed. Water quality sampling was 

undertaken in districts of Sheema, Mitooma, Bushenyi, Kisoro, Kabale, Kanungu Butalejja, Manafwa and 

Rukungiri and Water quality analysis done on 25 samples from each of the districts.
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07 Automatic Weather Stations were upgraded in the districts of Masaka, Kampala, Mpigi, Mityana, Buikwe, 

and Wakiso and feasibility studies for Kirinya plant in Jinja and Gaba waste water treatment plant in Kampala 

progressed to 80% level of completion ; Carried out Training needs assessment with 340 individuals in 9 

districts. 

72 permit applications were received and reviewed, 55 permit applications assessed and 61 permits issued. 

Compliance monitoring and enforcement of water permit conditions undertaken for 100 permits. 

Undertook data collection for the development of a Dam Safety Management Strategy in 8 districts of Kyoga 

WMZ namely; Mbale, Butaleja, Bugiri, Luuka, Kaliro, Iganga, Kapchorwa, and Budaka. 

Established a catchment based WRM coordination structure in Upper Aswa. 100% enquires and data requests 

from the public were promptly attended to and properly handled.

0 1 quality assurance trip implemented in the Albert Water Management Zone. 01 national office for the Nile 

Basin and Lake Victoria basin was also supported and properly maintained. Data from 10 surface and 4 ground 

water monitoring stations collected analyzed and stored in the databases. 

Natural Resources and Management Vote Function:-During the FY period of July to December 2013/14 the 

Natural Resources Vote Function achieved among others the following:  Carried out defects Liability Monitoring 

on 3 rehabilitated schemes of Doho, Agoro and Mubuku; fenced three rehabilitated Irrigation scheme water 

reservoirs of Doho, Agoro and Mubuku, Concluded assessment of the requirements for inputs to undertake 

protection of the buffer zones for Mubuku and Doho scheme; completed and commissioned the Agoro scheme, 

Carried out technical training  for Mubuku  scheme management committees; Conducted mini EIA and prepared 

Environment and Social Management Plan for Olweny Irrigation scheme. Finalized consultancy for supervision 

of Olweny irrigation scheme; Provided technical backstopping to 35 Local governments of Moroto, 

Nakapiripiriti, Kumi, Soroti, Dokolo, Arua, Koboko, Mbarara, Bushenyi, Kamuli, Jinja, Iganga, Pallisa, Mbale, 

Bukedea, Rukungiri, Lyantonde, Nakasongola, Luwero, Hoima, Masaka, Rakai, Bugiri, Amolatar, Lira, Kitgum, 

Gulu, Nwoya,Budaka and Manafwa. 828.6ha of commercial plantations established and acquired seedlings for 

communities to plant.

Other Vote Function achievements included: National Wetlands Information System (NWIS) up-graded to Arc-

Map 10.1 version software, functional and linked to the WMD offices. Linking process to the 04 RSTU offices 

and 20 pilot LGs is on-going with the training of 106 DEOs and 14 WMD staff; The department drafted ENR 

PMF baseline indicators which is undergoing verification by LGs. 

Five framework management plans from major wetlands systems in Lira, Mbale, Kumi, Mukono, Mbarara and 

20 Management plans for critical wetlands in Gulu, Lira, Mbale, Bushenyi, Jinja, Kasese, Kamwenge, Kabarole, 

Lwengo, Kumi and Masaka in FY 2013-14 were developed and implemented. 

Weather climate and climate change :-Under this Vote Function thefollowing where achieved;  Improved 

internet data connectivity of 20 stations, reactivated operations of 47 rain gauges and 10 automatic weather 

stations in Karamoja and Teso regions, rehabilitated 5 weather observatories at WRMD -Entebbe, Jinja, 

Entebbe, Upper Air and Kibanda, produced and issued 732 TAFS and 1,368 standard aviation forecasts;  

Conducted a national Forum on Uganda’s position to UNFCCC COP 19, National Climate Change Policy 

presented to and approved by the National Environment Policy Committee, carried out Monitoring and 

evaluation of NAPA projects across the country. 

Policy, Planning and Support Services Vote Function- the following has been achieved: - Prepared and submitted 

the Budget Framework Paper to the MFPED, Prepared and submitted  quarter one report for the FY 2013/14 to 
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the MFPED, Prepared payment to Ministry Providers;  Prepared and submitted  Final Accounts for the FY 

2012/13; carried out financial monitoring and evaluation; Prepared Monthly procurement reports for quarter I & 

II FY 2013/14; Conducted Sector Working Group meetings with the Development Partners; carried out support 

visits on gender and community management undertaken in the districts of Tororo, busia, manafa, Sironko, 

Mbale, Soroti, Masaka, Bukomansimbi, Lwengo and Kalungu. 

The Cabinet Memoranda for Water and Environment sector was prepared. Provided leadership on climate 

change issues; coordinated technical departments for compliance to service regulations. Implemented Civil 

service reforms; various public relations activities were undertaken such as Print Media Publications, Press 

Statements among others. 

Provided back up support to other stakeholders in budgeting and  planning during  FY 2014/15 to all vote 

functions in the sector. There was also quarterly monitoring of key Government projects for FY 2013-14 to 

validate the data submitted in the quarterly reports for Q1 in the districts of Mbarara, Kanungu, Ntungamo, 

Ibanda, Kiruhura, Iganga, Pallisa, Lira, Sembabule, Bugiri, Mbale, Kumi, Masaka, Mityana and Butalejja and in 

all the Water and Sanitation Development Facilities.

Data collection, analysis and preparation of reports, follow-up issues and responses to the Ministerial Policy 

Statement in alignment to key national reports and directives was started and is still ongoing. Coordinated ENR - 

PMF data collection. Joint WESWG meetings were held and minutes prepared and submitted to stakeholders. 

Prepared project proposal for development funding of REDD+. Updated and aligned sector PIP with the NDP. 

01-Finalized Bi-annual JSM field monitoring trips for FY 2013/14 and reports prepared and disseminated to 

stakeholders.

Table V2.2: Implementing Actions to Improve Vote Performance

Planned Actions: Reasons for VariationActual Actions:

Ministry of Water and Environment019Vote:

Rural Water Supply and Sanitation0109Vote Function:

Review the entire CBMS and improve on 

the availability of spare parts, monitor the 

quality of construction of facilties for 

compliance to BoQs, involve communities 

in planning and design of facilities

Delay in clearance of framework for 

engaging the HPMA by PPDA.

CBMS has been reviewed and rolled out 

to 17 districts.

Procure specialised equipment to respond 

to emergency borehole rehabilitation at the 

centre.Promote latrine construction 

together with handwashing with soap.

.The department acquired hi-tech cameras 

which are being used to repair emergency 

boreholes when broken down.

The districts are constructing public 

latrines in various areas and the 

department is holding hand washing 

campaigns in various districts.

Urban Water Supply and Sanitation0209Vote Function:

The Regulation Unit will be strengthened 

through training, appointment of addition 

staff and acquisition of regulatory tools to 

ensure effective regulation of the water 

and sewerage services and the 

implementation of the pro-poor strategy.

nilRehabilitation of poorly functioning water 

supply facilities is still on-going to restore 

functionality. Solar powered pumps are 

being installed where feasible and Water 

Supply Services Boards are being trained 

in the Operation and Maintenance of 

Water Supply systems and Contract 

Management

Business Planning Tool is to be updated to 

ensure that derived tariffs cover operation 

& maintenance costs & replacement of 

components with lifespan of less than ten 

years. Water Authorities will be closely 

nilThe Business Planning Tool contained to 

be updated to ensure that the derived 

tariffs cover operation and maintenance 

costs and replacement of components with 

lifespan of less than ten years. Business 

Page 29



Ministry of Water and EnvironmentVote:

Financial Year 2013/14

019

Vote Performance Report, Workplan and Cash Request

HALF-YEAR: Highlights of Vote Performance

Planned Actions: Reasons for VariationActual Actions:

monitored and supervised Planning Workshops are scheduled to take 

place in Q2 to support the Water 

Authorities in the preparation of Business 

Plans. Dedicated Field Monitoring Units 

have been established to monitor the 

performance of Water Authorities.

Rehabilitation of water supply and 

sewerage facilities to restore functionality. 

Solar powered pumps will be installed 

where feasible and capacities of Water 

Supply Services Boards will be 

strengthened to improve service delivery.

Recruitment of staff is still ongoingThe Regulation Unit has been 

strengthened with the appointment of a 

Regulation Advisor with support from 

CIM/GIZ. The Regulation Unit Staff have 

undertaken training in Pro-poor 

Regulation and Monitoring of Quality of 

Service.

Water for Production0309Vote Function:

strengthen Technical Support Units 

(TSUs) with WfP personel to support 

Districts especially in O&M,  Finalise 

development of policy & regulatory 

framework and commence implementation.

NilA consultant has undertaken carrying out 

design review and construction 

supervision.

Construction of a bulk water scheme is at 

40%

Continue with sensitization of all 

stakeholders to ensure proper handling 

and management of the WfP facilities.

Its an ongoing process on all the facilities 

that are under construction

Sensitization of all stakeholders to ensure 

proper handling and management of the 

WfP facilities

Revitalization of WUCs to ensure 

effective management of the facilities, 

Reconstruction and improvement of the 

abstraction systems and Fencing off of the 

facilities by using chain link, Rectification 

of all the defects on the facilities

Establishment of water management 

structures was not implemented due to the 

new financial guidelines that restrict third 

party payments, in the process of 

procuring service providers.

Drip irrigation:- Leye dam in Kole district 

at 60%, Akwera dam in Otuke district at 

60%, Kakinga dam in sembabule district 

65%, kagango dam in Isingiro district at 

20%, Arechek in Napak district at 85%, 

longoromit in Kaboong district at 80%

Ministry of Water and Environment019Vote:

Rural Water Supply and Sanitation0109Vote Function:

Gradually roll out to provide piped water 

systems to rural areas in a new paradigm 

shift to replace the simple 

borehole/handpump technology which 

often gets surpassed/overwhelmed by 

population growth.  Procure specialised 

drilling equipment at the centre

Activity still on going and was delayed by 

the delays in the procurement process.

The designs for Large Gravity flow 

schemes are being prepared to ensure that 

there is a regional intervention to improve 

service delivery in the whole country.

Water Resources Management0409Vote Function:

Upscale implementation of catchment

based IWRM, promote implementation of 

catchment planning and water source 

protection guidelines .

NilNil

Improved issuance of waste water 

discharge permits and compliance 

monitoring, improved  laboratory &

analytical capacity, improvement of 

catchment based WRM, implementation 

of water source protection guidelines, 

improved awareness raising campaigns

NilNil

Ministry of Water and Environment019Vote:

Natural Resources Management0509Vote Function:

Continue with Strengthening  

collaboration with relevant institutions, 

recruit staff to beef capacity of existing 

Review of the performance contracts of 

NEMA and UNAMA are to be intiated in 

the 3rd quarter

Initiated review Performance Contracts for 

NFA
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This section provides a comprehensive summary of the outputs delivered by the Vote and further details of Vote 

expenditures by Vote Function and Expenditure Item.

V3: Details of Releases and Expenditure

Table V3.1: GoU Releases and Expenditure by Output*

Planned Actions: Reasons for VariationActual Actions:

staff at national district and sub-county 

levels

Restoration and protection of critical/ 

fragile ecosystem

NilRestoration and protection of critical/ 

fragile ecosystem is still ongoing

Review of policies and regulations for 

environmental management undertaken

Reviewing of policies still on goingFinal review meeting of the forestry 

regulations done on the 18th December 

2013

Billion Uganda Shillings
% GoU 

Budget

Released

% GoU 

Budget

Spent

% GoU 

Releases 

Spent

Approved 

Budget

Released Spent

VF:0901 Rural Water Supply and Sanitation 27.05 13.23 23.5%6.37 48.9% 48.1%

Class: Outputs Provided 3.01 1.19 36.8%1.11 39.5% 93.2%

2.03 0.70 35.3%0.72 34.4% 102.5%Back up support for O & M  of Rural Water090101

0.26 0.14 38.0%0.10 53.2% 71.4%Administration and Management services090102

0.29 0.14 43.2%0.13 49.6% 87.1%Promotion of sanitation and hygiene education090103

0.15 0.07 39.2%0.06 46.9% 83.7%Research and development of appropriate water and sanitation 

technologies

090104

0.29 0.14 38.6%0.11 49.0% 78.9%Monitoring and capacity building of LGs,NGOs and CBOs090105

Class: Outputs Funded 13.60 6.80 25.0%3.40 50.0% 50.0%

8.00 4.00 25.0%2.00 50.0% 50.0%Alwi Dry Corridor090151

0.60 0.30 25.0%0.15 50.0% 50.0%Kahama Gravity Flow Scheme090152

5.00 2.50 25.0%1.25 50.0% 50.0%Kanyampaga Gravity Flow Scheme090153

Class: Capital Purchases 10.44 5.24 17.8%1.86 50.2% 35.5%

0.40 0.15 12.5%0.05 37.5% 33.3%Acquisition of Land by Government090171

0.96 0.00 0.0%0.00 0.0% N/APurchase of Motor Vehicles and Other Transport Equipment090175

7.95 4.43 19.1%1.51 55.8% 34.2%Construction of Piped Water Supply Systems (Rural)090180

1.08 0.63 25.9%0.28 58.3% 44.4%Construction of Point Water Sources090181

0.06 0.03 25.0%0.02 50.0% 50.0%Construction of Sanitation Facilities (Rural)090182

VF:0902 Urban Water Supply and Sanitation 55.27 21.18 27.8%15.34 38.3% 72.4%

Class: Outputs Provided 2.92 1.55 51.3%1.50 52.9% 97.0%

1.00 0.37 43.0%0.43 37.5% 114.7%Administration and Management Support090201

0.26 0.18 66.7%0.18 67.6% 98.7%Policies, Plans,  standards and regulations developed090202

0.34 0.22 60.7%0.21 64.1% 94.7%Backup support for Operation and Maintainance090204

0.69 0.37 48.8%0.34 53.7% 90.9%Improved sanitation services and hygiene090205

0.64 0.41 55.3%0.35 63.9% 86.7%Monitoring, Supervision, Capacity building for Urban 

Authorities and Private Operators

090206

Class: Capital Purchases 52.35 19.64 26.4%13.84 37.5% 70.5%

0.05 0.03 50.0%0.03 50.0% 100.0%Acquisition of Land by Government090271

1.40 0.90 64.3%0.90 64.3% 100.0%Government Buildings and Administrative Infrastructure090272

0.09 0.02 18.1%0.02 18.1% 100.0%Purchase of Motor Vehicles and Other Transport Equipment090275

0.15 0.09 54.5%0.08 57.9% 94.1%Purchase of Office and ICT Equipment, including  Software090276

2.94 0.47 15.9%0.47 16.0% 99.4%Purchase of Specialised Machinery & Equipment090277

0.22 0.33 145.1%0.31 152.7% 95.1%Purchase of Office and Residential Furniture and Fittings090278

0.02 0.01 58.3%0.01 58.3% 100.0%Acquisition of Other Capital Assets090279

5.38 3.08 53.7%2.89 57.1% 94.0%Construction of Piped Water Supply Systems (Urban)090280

0.78 0.42 46.5%0.36 54.1% 86.0%Energy installation for pumped water supply schemes 090281

41.33 14.30 21.2%8.78 34.6% 61.4%Construction of Sanitation Facilities (Urban)090282

VF:0903 Water for Production 20.05 11.53 32.2%6.45 57.5% 56.0%
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Class: Outputs Provided 2.05 0.91 35.3%0.72 44.2% 79.7%

0.71 0.38 37.1%0.26 53.1% 69.9%Supervision and monitoring of WfP activities090301

0.35 0.03 28.7%0.10 9.3% 309.6%Administration and Management Support090302

0.99 0.50 36.2%0.36 50.2% 72.1%Suatainable Water for Production management systems 

established

090306

Class: Capital Purchases 18.00 10.62 31.8%5.73 59.0% 54.0%

0.40 0.20 32.8%0.13 50.0% 65.6%Acquisition of Land by Government090371

0.03 0.03 100.0%0.03 100.0% 100.0%Purchase of Office and ICT Equipment, including  Software090376

4.00 2.91 53.2%2.13 72.7% 73.2%Purchase of Specialised Machinery & Equipment090377

0.03 0.03 100.0%0.03 100.0% 100.0%Purchase of Office and Residential Furniture and Fittings090378

3.00 1.70 34.4%1.03 56.7% 60.7%Construction of Bulk Water Supply Schemes 090380

10.54 5.76 22.6%2.38 54.6% 41.4%Construction of Water Surface Reservoirs090381

VF:0904 Water Resources Management 6.48 2.49 32.1%2.08 38.5% 83.5%

Class: Outputs Provided 3.67 1.30 36.6%1.34 35.6% 102.8%

1.79 0.40 32.8%0.59 22.3% 146.9%Administration and Management support090401

0.25 0.13 47.9%0.12 51.3% 93.5%Uganda's interests in tranboundary water resources secured090402

0.61 0.31 43.6%0.27 51.7% 84.3%Water resources availability regularly monitored and assessed090403

0.32 0.16 43.4%0.14 51.0% 85.0%The quality of water resources regularly monitored and assessed090404

0.23 0.11 37.8%0.09 49.5% 76.3%Water resources rationally planned, allocated and regulated090405

0.47 0.19 30.4%0.14 39.3% 77.5%Catchment-based IWRM established090406

Class: Outputs Funded 1.03 0.38 24.3%0.25 37.0% 65.7%

1.03 0.38 24.3%0.25 37.0% 65.7%Degraded watersheds restored and conserved090451

Class: Capital Purchases 1.78 0.81 27.5%0.49 45.4% 60.7%

0.10 0.05 50.0%0.05 50.0% 100.0%Acquisition of Land by Government090471

1.00 0.50 25.0%0.25 50.0% 50.0%Government Buildings and Administrative Infrastructure090472

0.41 0.00 0.0%0.00 0.0% N/APurchase of Motor Vehicles and Other Transport Equipment090475

0.25 0.25 74.6%0.19 99.6% 74.9%Purchase of Specialised Machinery & Equipment090477

0.03 0.01 25.0%0.01 50.0% 50.0%Purchase of Office and Residential Furniture and Fittings090478

VF:0905 Natural Resources Management 21.98 11.84 50.7%11.14 53.8% 94.2%

Class: Outputs Provided 6.76 2.45 30.8%2.08 36.3% 84.8%

0.64 0.18 20.6%0.13 28.1% 73.1%Promotion of Knowledge of Enviroment and Natural Resources090501

1.99 0.94 35.6%0.71 47.1% 75.6%Restoration of degraded and Protection of ecosystems090502

1.25 0.34 20.2%0.25 27.1% 74.5%Policy, Planning, Legal and Institutional Framework.090503

0.94 0.31 26.2%0.25 32.8% 80.0%Coordination, Monitoring, Inspection, Mobilisation and 

Supervision.

090504

0.68 0.35 43.9%0.30 51.0% 86.0%Capacity building and Technical back-stopping.090505

1.26 0.34 35.2%0.44 27.2% 129.2%Administration and Management Support090506

Class: Outputs Funded 0.86 0.42 26.6%0.23 48.3% 55.1%

0.86 0.42 26.6%0.23 48.3% 55.1%Operational support to private institutions090551

Class: Capital Purchases 14.37 8.97 61.5%8.84 62.4% 98.5%

13.50 8.60 63.7%8.60 63.7% 100.0%Government Buildings and Administrative Infrastructure090572

0.08 0.00 0.0%0.00 0.0% N/APurchase of Motor Vehicles and Other Transport Equipment090575

0.07 0.04 25.0%0.02 50.0% 50.0%Purchase of Office and ICT Equipment, including  Software090576

0.05 0.03 25.0%0.01 50.0% 50.0%Purchase of Specialised Machinery & Equipment090577

0.01 0.01 30.8%0.00 50.0% 61.5%Purchase of Office and Residential Furniture and Fittings090578

0.66 0.30 30.2%0.20 45.3% 66.7%Acquisition of Other Capital Assets090579

VF:0906 Weather, Climate and Climate Change 5.34 1.61 21.5%1.15 30.1% 71.5%

Class: Outputs Provided 4.51 1.35 22.7%1.02 29.9% 75.9%

0.68 0.31 32.1%0.22 45.3% 70.7%Weather and Climate services090601

0.70 0.29 32.0%0.22 41.2% 77.7%Policy legal and institutional framework090602

2.02 0.39 18.4%0.37 19.3% 95.4%Administration and Management Support090603

0.97 0.30 17.9%0.17 31.2% 57.4%Adaptation and Mitigation measures.090604

0.14 0.06 26.6%0.04 43.1% 61.7%Strengthening institutional  and coordination capacity090606

Class: Capital Purchases 0.83 0.26 15.0%0.13 31.0% 48.4%

0.03 0.01 0.0%0.00 25.0% 0.0%Government Buildings and Administrative Infrastructure090672

0.30 0.00 0.0%0.00 0.0% N/APurchase of Motor Vehicles and Other Transport Equipment090675
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Table V3.2: 2013/14 GoU Expenditure by Item

*   Excluding Taxes and Arrears

Billion Uganda Shillings Expend-

iture

ReleasesApproved

Budget

%Releases

Spent

% Budget

Spent

% Budged 

Released

Output Class: Outputs Provided 26.19 9.91 8.93 37.8% 34.1% 90.1%

4.18 0.00 1.19 0.0% 28.5% N/A211101  General Staff Salaries

3.31 1.45 1.26 43.9% 38.2% 87.0%211102  Contract Staff Salaries (Incl. Casuals, Temporary)

1.04 0.52 0.50 50.1% 47.9% 95.7%211103  Allowances

0.24 0.11 0.09 47.1% 36.4% 77.4%212101  Social Security Contributions

0.01 0.01 0.00 50.0% 25.0% 50.0%212201  Social Security Contributions

0.02 0.01 0.01 45.9% 45.9% 100.0%213001  Medical expenses (To employees)

0.02 0.01 0.01 45.9% 32.7% 71.2%213002  Incapacity, death benefits and funeral expenses

0.32 0.13 0.09 42.3% 27.6% 65.3%221001  Advertising and Public Relations

0.50 0.26 0.17 51.9% 32.9% 63.3%221002  Workshops and Seminars

0.63 0.27 0.19 43.2% 29.4% 68.2%221003  Staff Training

0.03 0.01 0.01 46.7% 33.5% 71.8%221004  Recruitment Expenses

0.07 0.03 0.03 49.1% 40.5% 82.4%221005  Hire of Venue (chairs, projector, etc)

0.08 0.04 0.02 47.1% 28.1% 59.7%221006  Commissions and related charges

0.28 0.11 0.06 37.8% 22.9% 60.6%221007  Books, Periodicals & Newspapers

0.42 0.20 0.12 46.6% 28.5% 61.2%221008  Computer supplies and Information Technology (IT

0.16 0.06 0.05 40.8% 31.4% 77.1%221009  Welfare and Entertainment

0.64 0.23 0.12 36.5% 19.5% 53.6%221011  Printing, Stationery, Photocopying and Binding

0.17 0.08 0.05 45.0% 31.7% 70.5%221012  Small Office Equipment

0.01 0.00 0.00 37.5% 37.5% 100.0%221014  Bank Charges and other Bank related costs

0.01 0.01 0.00 45.9% 22.8% 49.7%221016  IFMS Recurrent costs

0.00 0.00 0.00 25.0% 0.0% 0.0%221017  Subscriptions

0.34 0.15 0.08 43.2% 24.2% 56.1%222001  Telecommunications

0.02 0.01 0.01 44.4% 23.6% 53.1%222002  Postage and Courier

1.22 0.61 0.39 50.0% 31.9% 63.9%223001  Property Expenses

0.25 0.08 0.07 30.3% 27.1% 89.5%223003  Rent – (Produced Assets) to private entities

0.10 0.05 0.04 51.0% 40.6% 79.6%223004  Guard and Security services

0.11 0.04 0.02 39.3% 21.6% 54.9%223005  Electricity

0.07 0.03 0.02 42.9% 26.2% 61.2%223006  Water

0.13 0.06 0.05 49.0% 43.3% 88.4%224001  Medical and Agricultural supplies

0.66 0.26 0.17 39.7% 25.1% 63.3%224002  General Supply of Goods and Services

2.66 1.17 0.92 43.7% 34.6% 79.2%225001  Consultancy Services- Short term

1.70 0.50 0.46 29.6% 26.7% 90.4%225002  Consultancy Services- Long-term

0.50 0.25 25.0%0.13 50.0% 50.0%Purchase of Specialised Machinery & Equipment090677

VF:0949 Policy, Planning and Support Services 14.40 4.98 11.6%1.67 34.6% 33.5%

Class: Outputs Provided 3.28 1.16 35.1%1.15 35.4% 99.3%

0.68 0.34 38.2%0.26 50.1% 76.2%Policy, Planning, Budgeting and Monitoring.094901

1.80 0.44 31.5%0.57 24.2% 130.3%Ministerial and Top management services.094902

0.80 0.38 40.7%0.32 48.0% 84.7%Ministry Support Services094903

Class: Outputs Funded 0.95 0.40 21.3%0.20 42.7% 50.0%

0.95 0.40 21.3%0.20 42.7% 50.0%Membership to International Organisations and support to LGs 

and NGOs.

094951

Class: Capital Purchases 10.17 3.42 3.1%0.31 33.6% 9.1%

9.68 3.29 1.9%0.19 34.0% 5.6%Government Buildings and Administrative Infrastructure094972

0.39 0.08 19.2%0.08 19.2% 100.0%Purchase of Motor Vehicles and Other Transport Equipment094975

0.04 0.02 50.0%0.02 50.0% 100.0%Purchase of Office and ICT Equipment, including  Software094976

0.03 0.02 50.0%0.02 50.0% 100.0%Purchase of Specialised Machinery & Equipment094977

0.04 0.02 50.0%0.02 50.0% 100.0%Purchase of Office and Residential Furniture and Fittings094978

Total For Vote 150.58 66.86 29.4%44.21 44.4% 66.1%
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Table V3.3: GoU Releases and Expenditure by Project and Programme*

Billion Uganda Shillings
% GoU 

Budget

Released

% GoU 

Budget

Spent

% GoU 

Releases 

Spent

Approved 

Budget

Released Spent

VF:0901 Rural Water Supply and Sanitation 27.05 13.23 23.5%6.37 48.9% 48.1%

Recurrent Programmes

0.56 0.05 27.9%0.16 8.7% 321.4%Rural Water Supply and Sanitation05

Development Projects

10.98 5.59 25.2%2.77 50.9% 49.5%School & Community Water-IDPs0158

14.94 7.28 22.0%3.28 48.8% 45.1%Support to RWS Project0163

0.57 0.31 27.5%0.16 53.7% 51.2%Provision of Improved Water Sources for Returned IDPs-Acholi 

Sub Reg

1191

VF:0902 Urban Water Supply and Sanitation 55.27 21.18 27.8%15.34 38.3% 72.4%

Recurrent Programmes

0.40 0.06 32.3%0.13 13.7% 235.4%Urban Water Supply & Sewerage04

Development Projects

0.20 0.10 29.7%0.06 52.6% 56.5%Energy for Rural Transformation0124

0.00 0.00 N/A0.00 N/A N/AMid-Western Towns Water and Sanitation0142

0.00 0.00 N/A0.00 N/A N/ANorth Eastern -TWSP BADEA0148

0.00 0.00 N/A0.00 N/A N/ASmall towns WSS Project ADB0154

0.00 0.00 N/A0.00 N/A N/ASouth Western TWSP - Austria0160

3.54 1.67 40.0%1.42 47.2% 84.8%Support to small town WSP0164

Billion Uganda Shillings Expend-

iture

ReleasesApproved

Budget

%Releases

Spent

% Budget

Spent

% Budged 

Released

0.03 0.02 0.02 51.3% 51.3% 100.0%226001  Insurances

2.08 1.02 0.87 49.0% 42.0% 85.7%227001  Travel inland

0.73 0.47 0.38 64.7% 52.1% 80.6%227002  Travel abroad

2.18 1.06 0.97 48.4% 44.3% 91.6%227004  Fuel, Lubricants and Oils

0.18 0.06 0.02 33.6% 11.4% 33.9%228001  Maintenance - Civil

0.73 0.45 0.32 60.8% 43.4% 71.4%228002  Maintenance - Vehicles

0.80 0.31 0.13 38.5% 16.7% 43.3%228003  Maintenance – Machinery, Equipment & Furniture

0.02 0.01 0.01 50.0% 26.1% 52.3%228004  Maintenance – Other

0.01 0.00 0.00 45.9% 22.8% 49.7%273102  Incapacity, death benefits and funeral expenses

Output Class: Outputs Funded 16.43 8.00 4.08 48.7% 24.8% 51.0%

0.27 0.11 0.05 40.6% 17.0% 41.9%262101  Contributions to International Organisations (Curre

0.00 0.00 0.00 0.0% 0.0% N/A262201  Contributions to International Organisations (Capit

16.16 7.89 4.03 48.8% 25.0% 51.1%263104  Transfers to  other govt. units

Output Class: Capital Purchases 119.85 48.99 31.24 40.9% 26.1% 63.8%

8.14 1.04 0.79 12.8% 9.6% 75.2%231001  Non Residential buildings (Depreciation)

3.47 3.29 0.19 94.7% 5.3% 5.6%231002  Residential buildings (Depreciation)

2.23 0.09 0.09 4.1% 4.1% 100.0%231004  Transport equipment

8.16 4.12 3.08 50.5% 37.8% 74.8%231005  Machinery and equipment

0.32 0.40 0.37 124.2% 116.4% 93.7%231006  Furniture and fittings (Depreciation)

81.29 37.99 25.42 46.7% 31.3% 66.9%231007  Other Fixed Assets (Depreciation)

0.07 0.06 0.06 93.2% 93.2% 100.0%281502  Feasibility Studies for Capital Works

2.22 0.99 0.56 44.7% 25.4% 56.7%281503  Engineering and Design Studies & Plans for capital 

0.44 0.24 0.17 53.4% 38.9% 72.8%281504  Monitoring, Supervision & Appraisal of capital wor

0.95 0.43 0.26 44.7% 27.0% 60.3%311101  Land

11.90 0.04 0.04 0.3% 0.3% 100.0%312206  Gross Tax

0.66 0.30 0.20 45.3% 30.2% 66.7%312301  Cultivated Assets

0.02 0.01 0.01 58.3% 58.3% 100.0%312302  Intangible Fixed Assets

162.48 66.90 44.24 41.2% 27.2% 66.1%Grand Total:

Total Excluding Taxes and Arrears: 150.58 66.86 44.21 44.4% 29.4% 66.1%
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0.64 0.32 37.9%0.24 50.0% 75.7%Urban Water Reform0168

0.00 0.00 N/A0.00 N/A N/AKFW Support to NWSC0426

0.00 0.00 N/A0.00 N/A N/AGulu Town Water Supply1015

1.57 1.15 73.1%1.15 73.1% 100.0%Water and Sanitation Development Facility-North1074

1.68 1.06 63.3%1.06 63.3% 100.0%Water and Sanitation Development Facility - East1075

2.82 1.88 66.9%1.88 66.9% 100.0%WSDF central1130

31.92 8.50 16.7%5.34 26.6% 62.8%Protection of Lake Victoria-Kampala Sanitation Program1188

0.35 0.13 28.2%0.10 36.8% 76.5%Lake Victoria Water and Sanitation (LVWATSAN)Phase II 

Project 

1192

9.37 5.34 32.0%3.00 57.0% 56.1%Kampala Water Lake  Victoria Water and Sanitation Project1193

1.23 0.00 0.0%0.00 0.0% N/AWater Management and Development Project1231b

0.20 0.00 0.0%0.00 0.0% N/AWater Management and Development Project II1231c

1.35 0.97 71.3%0.97 71.5% 99.7%Water and Sanitation Development Facility-South Western1283

VF:0903 Water for Production 20.05 11.53 32.2%6.45 57.5% 56.0%

Recurrent Programmes

0.35 0.03 28.7%0.10 9.3% 309.6%Water for Production13

Development Projects

19.70 11.50 32.2%6.35 58.4% 55.3%Water for Production0169

VF:0904 Water Resources Management 6.48 2.49 32.1%2.08 38.5% 83.5%

Recurrent Programmes

0.47 0.02 28.5%0.14 3.9% 729.3%Water Resources M & A10

0.87 0.27 23.9%0.21 30.9% 77.5%Water Resources Regulation11

0.52 0.10 28.1%0.15 19.9% 141.2%Water Quality Management12

Development Projects

0.72 0.36 50.1%0.36 50.1% 100.0%Lake Victoria Envirn Mgt Project0137

0.00 0.00 N/A0.00 N/A N/AMit. Of Lake Kyoga Floods0143

0.27 0.14 46.3%0.12 53.1% 87.2%Operational Water Res. Mgt NBI0149

3.37 1.53 31.7%1.07 45.5% 69.6%Support to WRM0165

0.14 0.07 29.2%0.04 50.0% 58.5%Mapping of Ground Water Resurces in Uganda1021

0.12 0.00 0.0%0.00 0.0% N/AWater Management and Development Project1231a

VF:0905 Natural Resources Management 21.98 11.84 50.7%11.14 53.8% 94.2%

Recurrent Programmes

0.22 0.03 29.2%0.06 13.5% 215.6%Environment Support Services14

0.64 0.22 26.4%0.17 34.2% 77.4%Forestry Support Services15

0.30 0.02 28.9%0.09 8.4% 346.5%Wetland Management Services16

Development Projects

2.54 1.28 32.1%0.82 50.2% 63.9%National Wetland Project Phase III0146

0.00 0.00 N/A0.00 N/A N/AReducing Biodiversity Loss at Cross Border Points0152

17.41 9.85 55.0%9.57 56.6% 97.2%FIEFOC - Farm Income Project0947

0.88 0.44 49.9%0.44 49.9% 100.0%Sawlog Production Grant Scheme Project1189

VF:0906 Weather, Climate and Climate Change 5.34 1.61 21.5%1.15 30.1% 71.5%

Recurrent Programmes

0.86 0.05 29.5%0.25 5.9% 500.5%Meteorology07

Development Projects

3.69 1.15 16.4%0.60 31.1% 52.6%Meteorological Support for PMA0140

0.80 0.41 36.6%0.29 51.2% 71.4%Climate Change Project1102

VF:0949 Policy, Planning and Support Services 14.40 4.98 11.6%1.67 34.6% 33.5%

Recurrent Programmes

1.81 0.58 32.6%0.59 32.0% 101.9%Finance and Administration01

0.18 0.07 31.0%0.06 39.0% 79.5%Office of Director DWD08

0.93 0.35 25.8%0.24 38.2% 67.5%Planning09

0.10 0.03 33.2%0.03 31.1% 106.9%Office of Director DWRM17

0.09 0.02 29.6%0.03 21.9% 134.8%Office of the Director DEA18

0.12 0.04 37.1%0.05 28.5% 130.3%Internal Audit19

0.15 0.07 45.8%0.07 45.8% 100.0%Nabyeya Forestry College20

Development Projects
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HALF-YEAR: Highlights of Vote Performance

Table V3.4: External Financing Releases and Expenditure by Project and Programme*

*   Excluding Taxes and Arrears

Billion Uganda Shillings
% GoU 

Budget

Released

% GoU 

Budget

Spent

% GoU 

Releases 

Spent

Approved 

Budget

Released Spent

VF:0901 Rural Water Supply and Sanitation 3.56 0.03 0.8%0.03 0.8% 100.0%

Development Projects

3.56 0.03 0.8%0.03 0.8% 100.0%Support to RWS Project0163

VF:0902 Urban Water Supply and Sanitation 94.86 11.58 12.2%11.58 12.2% 100.0%

Development Projects

2.00 0.00 0.0%0.00 0.0% N/AEnergy for Rural Transformation0124

1.23 0.62 50.2%0.62 50.2% 100.0%Support to small town WSP0164

1.49 0.03 2.1%0.03 2.1% 100.0%Urban Water Reform0168

8.55 0.50 5.8%0.50 5.8% 100.0%Water and Sanitation Development Facility-North1074

9.15 0.57 6.3%0.57 6.3% 100.0%Water and Sanitation Development Facility - East1075

15.58 4.83 31.0%4.83 31.0% 100.0%WSDF central1130

21.70 0.00 0.0%0.00 0.0% N/AProtection of Lake Victoria-Kampala Sanitation Program1188

1.37 0.00 0.0%0.00 0.0% N/ALake Victoria Water and Sanitation (LVWATSAN)Phase II 

Project 

1192

20.74 0.00 0.0%0.00 0.0% N/AKampala Water Lake  Victoria Water and Sanitation Project1193

3.29 0.00 0.0%0.00 0.0% N/AWater Management and Development Project1231b

1.20 0.00 0.0%0.00 0.0% N/AWater Management and Development Project II1231c

8.56 5.04 58.8%5.04 58.8% 100.0%Water and Sanitation Development Facility-South Western1283

VF:0904 Water Resources Management 33.71 1.38 4.1%1.38 4.1% 100.0%

Development Projects

26.08 0.00 0.0%0.00 0.0% N/ALake Victoria Envirn Mgt Project0137

1.00 0.00 0.0%0.00 0.0% N/AOperational Water Res. Mgt NBI0149

3.00 1.38 45.8%1.38 45.8% 100.0%Support to WRM0165

1.53 0.00 0.0%0.00 0.0% N/AMapping of Ground Water Resurces in Uganda1021

2.10 0.00 0.0%0.00 0.0% N/AWater Management and Development Project1231a

VF:0905 Natural Resources Management 8.80 0.00 0.0%0.00 0.0% N/A

Development Projects

8.80 0.00 0.0%0.00 0.0% N/ASawlog Production Grant Scheme Project1189

VF:0906 Weather, Climate and Climate Change 7.96 0.00 0.0%0.00 0.0% N/A

Development Projects

7.96 0.00 0.0%0.00 0.0% N/AClimate Change Project1102

VF:0949 Policy, Planning and Support Services 2.80 0.39 14.0%0.39 14.0% 100.0%

Development Projects

2.00 0.39 19.6%0.39 19.6% 100.0%Policy and Management Support0151

0.80 0.00 0.0%0.00 0.0% N/AWater Management and Development Project1231d

Total For Vote 151.69 13.38 8.8%13.38 8.8% 100.0%

10.19 3.53 3.1%0.31 34.6% 8.8%Policy and Management Support0151

0.00 0.00 N/A0.00 N/A N/ASupport to PQAD0162

0.59 0.30 50.0%0.30 50.0% 100.0%Support to Nabyeya Forestry College Project 1190

0.24 0.00 0.0%0.00 0.0% N/AWater Management and Development Project1231d

Total For Vote 150.58 66.86 29.4%44.21 44.4% 66.1%
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QUARTER 2: Cumulative Outputs and Expenditure by End of Quarter
Annual Planned Outputs Cumulative Expenditures made by the End of the Quarter to 

Deliver Cumulative Outputs UShs Thousand

Cumulative Outputs Achieved by End 

of Quarter (Quantity and Location)

Rural Water Supply and SanitationVote Function: 0901

Recurrent Programmes

Programme  05 Rural Water Supply and Sanitation

Outputs Provided

Contract/site management meetings 

and promotion workshop held

Support and set up O&M structures for 

RGCs and large GFSs

Held 06 site meetings for Bududa-

Nabweya GFS, Tororo-Manafwa 

extension and Lirima GFS.

Back up support for O & M  of Rural Water010109

Wage Recurrent

Non Wage Recurrent

Total

129,720

4,626

0

134,347

Output:

NTR

O & M strucures to be set up in next quarter

Reasons for Variation in performance

Item Spent

211103 Allowances 4,173

221011 Printing, Stationery, Photocopying and 

Binding

273

227004 Fuel, Lubricants and Oils 181

Administratively  & technically 

functional Department.

8 Monitoring and  supervision visits of 

the ongoing projects.

Department fully supported and 

operational.

Conducted Monitoring visits  to assess 

the progress of Lirima and Bududa 

nabweya GFSs.

Administration and Management services020109

Wage Recurrent

Non Wage Recurrent

Total

0

2,790

0

2,790

Output:

NTR

Activities done

Reasons for Variation in performance

Item Spent

221002 Workshops and Seminars 148

221008 Computer supplies and Information 

Technology (IT)

456

221012 Small Office Equipment 1,139

222001 Telecommunications 548

227004 Fuel, Lubricants and Oils 500

2 sanitation improvement campaigns 

and supervision visits to selected 

districts on hygiene and sanitation.

Carried out  supervision visits in the 

districts of Luweero, Nakasongola, 

Masaka, Sembabule,Bugiri, 

Namayingo and iganga

Promotion of sanitation and hygiene education030109

Total 2,643

Output:

Field visits conducted for assessment of on going project activities .

Reasons for Variation in performance

Item Spent

221003 Staff Training 1,550

227004 Fuel, Lubricants and Oils 682

228002 Maintenance - Vehicles 411
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QUARTER 2: Cumulative Outputs and Expenditure by End of Quarter
Annual Planned Outputs Cumulative Expenditures made by the End of the Quarter to 

Deliver Cumulative Outputs UShs Thousand

Cumulative Outputs Achieved by End 

of Quarter (Quantity and Location)

Rural Water Supply and SanitationVote Function: 0901

Recurrent Programmes

Programme  05 Rural Water Supply and Sanitation

Wage Recurrent

Non Wage Recurrent

0

2,643

0NTR

Re-analysis of appropriate technologies 

in respect to water quality standards

Acquired a consultant to review the 

progress on the TSU and the first draft 

report was submitted. 

Assessed Performance of IRP at ATC 

for residual irons after dossing with 

1mg/l and 10mg/l with residual iron of 

0.3mg/l and 0.5 mg/l

Research and development of appropriate water and sanitation technologies040109

Wage Recurrent

Non Wage Recurrent

Total

0

11,712

0

11,712

Output:

NTR

Activity done

Reasons for Variation in performance

Item Spent

211103 Allowances 2,134

221003 Staff Training 639

221011 Printing, Stationery, Photocopying and 

Binding

2,917

225001 Consultancy Services- Short term 6,022

04 NGO coordination meetings 

02 LG monitoring and NGO inspection

Held coordination, review and 

planning meetings with the Tripple S 

to update the terms of reference for the 

operationalisation of the Hand Pump 

Mechanic Associations.

Monitoring and capacity building of LGs,NGOs and CBOs050109

Wage Recurrent

Non Wage Recurrent

Total

0

4,568

0

4,568

Output:

NTR

Monitoring and inspection of LG and NGO to be conducted in Q3

Reasons for Variation in performance

Item Spent

222001 Telecommunications 183

224002 General Supply of Goods and Services 638

227001 Travel inland 2,880

227004 Fuel, Lubricants and Oils 867

Development Projects

Project  0158 School & Community Water-IDPs

Capital Purchases

Acquisition of Land by Government710109Output:
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QUARTER 2: Cumulative Outputs and Expenditure by End of Quarter
Annual Planned Outputs Cumulative Expenditures made by the End of the Quarter to 

Deliver Cumulative Outputs UShs Thousand

Cumulative Outputs Achieved by End 

of Quarter (Quantity and Location)

Rural Water Supply and SanitationVote Function: 0901

Development Projects

Project  0158 School & Community Water-IDPs

Purchase of Land. Land was purchased for the Singila 

Water supply system.

GoU Development

External Financing

Total

0

0

0

0

NTR

Land was acquired for scheme

Reasons for Variation in performance

Completion of detailed engineering 

designs for Large GFSs and piped 

water supply in water stressed areas of 

Ngoma-Wachato (Nakaseke), 

Rwebisego-Kanara (Ntoroko), 

Lwamata-Kiboga and Bwambala-

Bugangari(Rukungiri) undertaken.

Carry out detailed engineering designs 

for 2 large GFSs in Northern Uganda.

Carry out extension of the Jezza 

Muduma piped water systems.

The inception report was submitted 

and approved and commenced detailed 

engineering designs for Large GFSs 

and piped water supply in water 

stressed areas of  Rwebisego-Kanara 

(Ntoroko)

Completed 45% of the construction 

works on Jezza-Muduma piped water 

systems and this includes laying of the 

main pipeline.

Completion of detailed engineering 

designs for Large GFSs and piped 

water supply in water stressed areas of 

Ngoma-Wachato (Nakaseke) at 10% 

level of completion  

Continued with procurement process 

of the detailed engineering designs for 

2 large GFSs in Northern Uganda.

Construction of Piped Water Supply Systems (Rural)800109

GoU Development

External Financing

Total

452,405

0

0

452,405

Output:

NTR

The procurement process is still ongoing for engineering designs of 2 large 

GFSs in Northern Uganda.

Reasons for Variation in performance

Item Spent

231007 Other Fixed Assets (Depreciation) 452,405

Outputs Funded

Alwi Dry Corridor510109Output:
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QUARTER 2: Cumulative Outputs and Expenditure by End of Quarter
Annual Planned Outputs Cumulative Expenditures made by the End of the Quarter to 

Deliver Cumulative Outputs UShs Thousand

Cumulative Outputs Achieved by End 

of Quarter (Quantity and Location)

Rural Water Supply and SanitationVote Function: 0901

Development Projects

Project  0158 School & Community Water-IDPs

Complete construction of Wadelai and 

Singila  piped water systems in Alwi 

dry corridor.

Construction of Nyarwodho GFS in 

Alwi Dry water corridor (30%)

Achieved 50 % completion 

construction levels of Wadelai and 

Singila  piped water systems in Alwi 

dry corridor.

GoU Development

External Financing

Total

2,000,000

0

0

2,000,000

NTR

Construction works still on going.

Reasons for Variation in performance

Item Spent

263104 Transfers to  other govt. units 2,000,000

Completion of construction of Phase 1 

Kahama GFS in Ntungamo district.

Construction of 14 tap stands,

Pipeline completed.

Kahama Gravity Flow Scheme520109

GoU Development

External Financing

Total

150,000

0

0

150,000

Output:

NTR

Land issues at the source. 

Compensation not done by Dec. 2013

Reasons for Variation in performance

Item Spent

263104 Transfers to  other govt. units 150,000

Outputs Provided

Set up management structures for 

Alwi, Kabumba and Kahama piped 

water systems.

Set up the management structures for 

Kabumba water supply system under 

the Rwashamire Town Board.

Carried out  4 stakeholder workshop 

for construction of Wadelai RGC.

Back up support for O & M  of Rural Water010109

GoU Development

External Financing

Total

40,966

0

0

40,966

Output:

NTR

Achieved as planned

Reasons for Variation in performance

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

14,839

211103 Allowances 10,000

227001 Travel inland 1,000

227004 Fuel, Lubricants and Oils 13,627

228002 Maintenance - Vehicles 1,500
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QUARTER 2: Cumulative Outputs and Expenditure by End of Quarter
Annual Planned Outputs Cumulative Expenditures made by the End of the Quarter to 

Deliver Cumulative Outputs UShs Thousand

Cumulative Outputs Achieved by End 

of Quarter (Quantity and Location)

Rural Water Supply and SanitationVote Function: 0901

Development Projects

Project  0158 School & Community Water-IDPs

Conduct sanitation promotion and 

hygiene improvement campaigns in  

Alwi dry coriddor,  Kahama and 

Kahama pipe water systems.

Nil.

Promotion of sanitation and hygiene education030109

GoU Development

External Financing

Total

39,119

0

0

39,119

Output:

NTR

Delay in the processing of funds.

Reasons for Variation in performance

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

15,291

211103 Allowances 4,907

212101 Social Security Contributions 1,356

224002 General Supply of Goods and Services 3,500

227001 Travel inland 4,064

227004 Fuel, Lubricants and Oils 10,000

Collect baseline information for 

rainwater harvesting in Moyo, 

Kyankwanzi and Kiboga

Supoort to the Appropriate Technology 

Centre in Mukono

Promotion of appropriate technologies 

like Iron removal plants and rainwater 

harvesting.

Carried out review of the NETWAS 

performance for management of 

Appropriate Technology Centre and a 

quarterly meeting was held to this 

effect.

Evaluated demonstration of IRPs 

Rain Water Harvesting Gutters 

designed and demonstrated

Tiger warms breeding

Constructed and tested First Flash Rain 

Water Harvesting gutters.

Research and development of appropriate water and sanitation technologies040109

GoU Development

External Financing

Total

45,546

0

0

45,546

Output:

NTR

Collection of  baseline information for rainwater harvesting in Kyankwanzi 

to be done in the next quarter.

Reasons for Variation in performance

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

14,255

211103 Allowances 9,748

212101 Social Security Contributions 1,097

227004 Fuel, Lubricants and Oils 17,481

Monitoring and capacity building of LGs,NGOs and CBOs050109Output:
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QUARTER 2: Cumulative Outputs and Expenditure by End of Quarter
Annual Planned Outputs Cumulative Expenditures made by the End of the Quarter to 

Deliver Cumulative Outputs UShs Thousand

Cumulative Outputs Achieved by End 

of Quarter (Quantity and Location)

Rural Water Supply and SanitationVote Function: 0901

Development Projects

Project  0158 School & Community Water-IDPs

Carry out monitoring and supervission 

visits of ongoing water supply and 

sanitation projects of Alwi, Kabumba, 

Kahama, Bwambara, Bugangari, 

Rwebisego, Lwamata and Ngoma-

Wachato piped water supply systems..

Carried  out  05 monitoring and 

supervission visits of ongoing water 

supply and sanitation projects of Alwi 

and Kabumba  piped water supply 

systems.

GoU Development

External Financing

Total

42,604

0

0

42,604

NTR

Monitoring visits conducted

Reasons for Variation in performance

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

8,398

211103 Allowances 7,725

227001 Travel inland 10,231

227004 Fuel, Lubricants and Oils 15,000

228002 Maintenance - Vehicles 1,250

Project  0163 Support to RWS Project

Capital Purchases

Acquire land for project sites such as 

borehole sources/pumphouses, tanks 

towers and others in applicable RGCs

Acquired land  for Kalait water office 

under the Tororo Manafwa GFS.

Acquisition of Land by Government710109

GoU Development

External Financing

Total

50,000

0

0

50,000

Output:

NTR

Land was acquired.

Reasons for Variation in performance

Item Spent

311101 Land 50,000

Purchase of 8 vehicles for the TSUs. Continued with procurement of 8 

vehicles for the TSUs

Purchase of Motor Vehicles and Other Transport Equipment750109

GoU Development

External Financing

Total

0

0

0

0

Output:

NTR

Delays in procurement process

Reasons for Variation in performance

Construction of Piped Water Supply Systems (Rural)800109Output:
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QUARTER 2: Cumulative Outputs and Expenditure by End of Quarter
Annual Planned Outputs Cumulative Expenditures made by the End of the Quarter to 

Deliver Cumulative Outputs UShs Thousand

Cumulative Outputs Achieved by End 

of Quarter (Quantity and Location)

Rural Water Supply and SanitationVote Function: 0901

Development Projects

Project  0163 Support to RWS Project

Extension of Tororo-Manafwa Water 

supply (100%), upto 50% completion 

of Bududa-Nabweya and Lirima in 

Manafwa district.

Luanda/Rakai (100%), Commence 

construction of Bukwo (20%), 

Ongino/Kumi at 100% and continued 

construction of 

Designs for large GFSs, in Mt. Elgon 

region, South and Mid-West, West 

Nile, Central and Northern Uganda 

prepared.

Detailed designs for the extension and 

rehabilitation of the large GFSs.

Extension of Tororo-Manafwa Water 

supply (100%), made up to 66%. 10% 

level of completion for Bududa-

Nabweya and 16% for Lirima in 

Manafa district, 10% works for Ongino 

water supply system

Prepared the TORs for the detailed 

designs for the extension and 

rehabilitation of the large GFSs.

Completed final reports for the 

prefeasibility studies for designing of 

large GFSs, in Mt. Elgon region, South 

and Mid-West, West Nile, Central and 

Northern Uganda

GoU Development

External Financing

Total

996,179

0

0

996,179

NTR

Delayed completion of the designs for Bukwo water supply system.

Delay in implementation of works on Ongino piped water supply system was 

due to the survey that had to be redone as a result of identifying a new water 

source.

Reasons for Variation in performance

Drilling and construction of production 

wells and  boreholes in selected areas 

in response to emergencies.

Domestic rainwater harvesting tanks 

supplied

Drilled 61 boreholes (47) and 

production wells (14) in selected areas 

in response to emergencies.

Construction of Point Water Sources810109

GoU Development

External Financing

Total

279,712

0

0

279,712

Output:

NTR

.

Reasons for Variation in performance

Item Spent

231007 Other Fixed Assets (Depreciation) 279,712

Outputs Funded

Kanyampaga Gravity Flow Scheme530109Output:
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QUARTER 2: Cumulative Outputs and Expenditure by End of Quarter
Annual Planned Outputs Cumulative Expenditures made by the End of the Quarter to 

Deliver Cumulative Outputs UShs Thousand

Cumulative Outputs Achieved by End 

of Quarter (Quantity and Location)

Rural Water Supply and SanitationVote Function: 0901

Development Projects

Project  0163 Support to RWS Project

construction of Kanyampanga GFS at 

100% completion.

Completed 65% of construction works 

for the Kanyampanga GFs

GoU Development

External Financing

Total

1,250,000

0

0

1,250,000

NTR

Change in scope of works.

Reasons for Variation in performance

Item Spent

263104 Transfers to  other govt. units 1,250,000

Outputs Provided

Operationalise the HPMAs.

Set up management structures for 

Kanyampanga, Luanda and Bukwo.

Upscaling and monitoring the 

domestic rainwater harvesting.

Followed up on framework on 

engaging HPMAs by the local 

Government

The framework contract to support the 

HPMAs has been cleared by PPDA

The management structure for Luanda 

piped water supply system has been set 

up but it is yet to be trained.

Back up support for O & M  of Rural Water010109

GoU Development

External Financing

Total

499,718

0

0

499,718

Output:

NTR

Delays in procurement process for NGO to undertake the Upscaling and 

monitoring the domestic rainwater harvesting.

Reasons for Variation in performance

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

24,005

211103 Allowances 2,161

221001 Advertising and Public Relations 4,000

221002 Workshops and Seminars 5,000

221003 Staff Training 1,750

221007 Books, Periodicals & Newspapers 2,500

222001 Telecommunications 4,151

225001 Consultancy Services- Short term 68,863

225002 Consultancy Services- Long-term 316,917

227001 Travel inland 17,790

227004 Fuel, Lubricants and Oils 47,100

228002 Maintenance - Vehicles 5,481

Support supervision of  Tororo-

Manafwa, Bududa/Nabweya, Ongino, 

Luanda, Kanyampanga and Lirima 

GFSs. 

Rural water database updated and 

rolled out to all new districts

Supported supervision of Tororo-

Manafwa,  Luanda and Kanyampanga 

piped water systems.

Updated Rural water database

Administration and Management services020109Output:

Supported supervision of ongoing water systems.

Reasons for Variation in performance

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

12,378

211103 Allowances 5,048

212101 Social Security Contributions 911

221002 Workshops and Seminars 20,000

221003 Staff Training 1,959

227001 Travel inland 24,267

227004 Fuel, Lubricants and Oils 30,001
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Annual Planned Outputs Cumulative Expenditures made by the End of the Quarter to 

Deliver Cumulative Outputs UShs Thousand

Cumulative Outputs Achieved by End 

of Quarter (Quantity and Location)

Rural Water Supply and SanitationVote Function: 0901

Development Projects

Project  0163 Support to RWS Project

GoU Development

External Financing

Total

94,564

0

0

94,564

NTR

Hygiene and sanitation promotion in 

Luanda, Kanyampanga and Bukwo 

GFSs. 

Hygiene and sanitation promotion for 

point water sources under emergency 

drilling.

Not done

Promotion of sanitation and hygiene education030109

GoU Development

External Financing

Total

67,669

0

0

67,669

Output:

NTR

Delays in processing payment.

Reasons for Variation in performance

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

23,771

211103 Allowances 2,997

227001 Travel inland 5,900

227004 Fuel, Lubricants and Oils 35,000

Technical support given  to LGs by the 

TSUs.

Inter District Meetings and quarterly 

TSU review meetings conducted.

Capacity building in the new districts 

carried out.

Conduxt District Water Officers' 

meeting.

The TSUs were deployed in their 

respective stations and offered support 

to various Local Governments in the 

implementation of the water sector 

activities.

Monitoring and capacity building of LGs,NGOs and CBOs050109

GoU Development

External Financing

Total

44,227

27,096

0

71,323

Output:

NTR

Inter District  and TSU review meetings to be conducted in Q3 and Q4

Reasons for Variation in performance

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

23,771

211103 Allowances 24,032

221009 Welfare and Entertainment 10,000

227001 Travel inland 4,520

227004 Fuel, Lubricants and Oils 9,000

Project  1191 Provision of Improved Water Sources for Returned IDPs-Acholi Sub Reg

Capital Purchases

Acquisition of Land by Government710109Output:
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Rural Water Supply and SanitationVote Function: 0901

Development Projects

Project  1191 Provision of Improved Water Sources for Returned IDPs-Acholi Sub Reg

Nil

GoU Development

External Financing

Total

0

0

0

0

NTR

Nil

Reasons for Variation in performance

Construction of 2 Solar power Water 

systems and set up management 

structures in Amuru

Not done

Construction of Piped Water Supply Systems (Rural)800109

GoU Development

External Financing

Total

66,000

0

0

66,000

Output:

NTR

.

Reasons for Variation in performance

Item Spent

231007 Other Fixed Assets (Depreciation) 66,000

Construction 2 line pit latrines in the 

RGCs.

nil

Construction of Sanitation Facilities (Rural)820109

GoU Development

External Financing

Total

15,000

0

0

15,000

Output:

NTR

nil

Reasons for Variation in performance

Item Spent

231007 Other Fixed Assets (Depreciation) 15,000

Outputs Provided

Back up support for O & M  of Rural Water010109Output:
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Rural Water Supply and SanitationVote Function: 0901

Development Projects

Project  1191 Provision of Improved Water Sources for Returned IDPs-Acholi Sub Reg

Set up management structures for 20 

water points in Acholi sub region.

Management structures have been set 

up in Nwoya district for the respective 

water points.

GoU Development

External Financing

Total

40,425

0

0

40,425

NTR

Done

Reasons for Variation in performance

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

3,185

211103 Allowances 2,000

221002 Workshops and Seminars 2,500

224002 General Supply of Goods and Services 7,130

225001 Consultancy Services- Short term 15,000

227001 Travel inland 7,360

227004 Fuel, Lubricants and Oils 3,250

Conduct campaigns to improve 

household sanitation in the constructed 

solar powered systems.

Hygiene and Sanitation campaigns 

were conducted in Nwoya district in 

the villages of Lodi, Pawatomero East, 

Pawatomero Central and Patira East.

Promotion of sanitation and hygiene education030109

GoU Development

External Financing

Total

16,190

0

0

16,190

Output:

NTR

Achieved

Reasons for Variation in performance

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

3,185

211103 Allowances 2,000

212101 Social Security Contributions 1,500

221002 Workshops and Seminars 3,815

227001 Travel inland 4,440

227004 Fuel, Lubricants and Oils 1,250

Conduct trainings of Water User 

Committees for the point water sources 

in Lamwo district.

Continued with procurement of service 

Providers to train water User 

committees.

Monitoring and capacity building of LGs,NGOs and CBOs050109

GoU Development

External Financing

Total

20,130

0

0

20,130

Output:

NTR

Delays in procurement process  of Service Providers to train water User 

committees.

Reasons for Variation in performance

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

3,185

211103 Allowances 1,750

227001 Travel inland 10,945

227004 Fuel, Lubricants and Oils 2,500

228002 Maintenance - Vehicles 1,750

Urban Water Supply and SanitationVote Function: 0902

Recurrent Programmes
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Urban Water Supply and SanitationVote Function: 0902

Recurrent Programmes

Programme  04 Urban Water Supply & Sewerage

Outputs Provided

O&M structures for Urban Water 

supply systems developed

4 Quarterly monitoring & supervision 

visits to 86 urban water supply systems 

& 3 umbrella organizations

Supervised all 05 Umbrella 

Organizations of; South western 

Umbrella of WATSAN (swUws), 

Eastern Umbrella of WATSAN 

(eUws), Mid-western Umbrella of 

WATSAN (mwUws), Northern 

Umbrella of WATSAN (nUws) and 

Central Umbrella of WATSAN (cUws).

The O&M structures are being 

developed, such that all large and 

medium size towns being managed by 

Private Operators are being transferred 

to NWSC for better management. 

Private Operators are being left to 

manage small towns. So far, Mityana, 

Kisoro, Kitgum/Pader and Nebbi WSS 

have been transferred to NWSC 

effective 1st July 2013.

Visited and supervised 19 urban water 

supply systems, including the towns of 

Kinoni, Kyazanga, Kalisizo,Kyotera, 

Matany, Usuk, Ntungamo, Bweyale, 

Kiryandongo and Kamwenge

Administration and Management Support010209

Wage Recurrent

Non Wage Recurrent

Total

89,210

40,392

0

129,602

Output:

NTR

.

Reasons for Variation in performance

Item Spent

211103 Allowances 7,612

213002 Incapacity, death benefits and funeral 

expenses

228

221001 Advertising and Public Relations 934

221003 Staff Training 911

221007 Books, Periodicals & Newspapers 1,043

221011 Printing, Stationery, Photocopying and 

Binding

6,150

223006 Water 911

227004 Fuel, Lubricants and Oils 18,573

228002 Maintenance - Vehicles 4,030

Development Projects

Project  0124 Energy for Rural Transformation

Capital Purchases

Replacement of system components 

i.e. inverters, variable speed pumps 

and regular maintenance of schemes 

under a framework contract

The Operation and Maintenance 

contractor carried out routine 

maintenance. The call off order was 

made but the inverters are yet to be 

installed.

Energy installation for pumped water supply schemes 810209Output:

.

Reasons for Variation in performance

Item Spent

231005 Machinery and equipment 33,775
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Urban Water Supply and SanitationVote Function: 0902

Development Projects

Project  0124 Energy for Rural Transformation

GoU Development

External Financing

Total

33,775

0

0

33,775

NTR

Outputs Provided

Support supervision to installation/ 

construction in energy packages

Performance assessment of renewable 

energy water pumping schemes

Training for establishment of Systems 

Support Framework

Procurement of a consultant to carry 

out eligibility ass

Performance assessment of renewable 

energy water pumping schemes carried 

out

Carried out construction Supervision 

in selected schemes in Lot 2 (Anaka, 

Parabong, Adwari, Okwang, Palenga & 

Purongo) and Lot 5 (Muchini, Orum, 

Alebtong & Alero) schemes

Monitoring, Supervision, Capacity building for Urban Authorities and Private Operators060209

GoU Development

External Financing

Total

24,137

0

0

24,137

Output:

NTR

Done as planned

Reasons for Variation in performance

Item Spent

211103 Allowances 1,264

221002 Workshops and Seminars 500

221008 Computer supplies and Information 

Technology (IT)

2,397

225001 Consultancy Services- Short term 10,000

227001 Travel inland 2,006

227004 Fuel, Lubricants and Oils 6,746

228002 Maintenance - Vehicles 1,225

Project  0164 Support to small town WSP

Capital Purchases

Purchase of 2 computers and 2 laptops 

for new staff office operations

Commenced  procurement process for 

2 No. Desktop Computers and 2 No. 

Laptop Computers for new staff office 

operations.

Purchase of Office and ICT Equipment, including  Software760209

GoU Development

External Financing

Total

5,000

0

0

5,000

Output:

NTR

Procurement process for 2 No. Desktop Computers and 2 No. Laptop 

Computers for new staff office operations still ongoing.

Reasons for Variation in performance

Item Spent

231005 Machinery and equipment 5,000
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Urban Water Supply and SanitationVote Function: 0902

Development Projects

Project  0164 Support to small town WSP

5,000 domestic metres

Purchase of 500bulk meters

Replacement of 2pumps - Kigumba & 

Buikwe

Pipes for extensions procured for small 

towns Ngetta, Makanga

5,000 Domestic Meters were procured 

and delivered to Luzira Stores.

Purchase of Specialised Machinery & Equipment770209

GoU Development

External Financing

Total

265,000

0

0

265,000

Output:

NTR

.

Reasons for Variation in performance

Item Spent

231005 Machinery and equipment 265,000

nil

Purchase of Office and Residential Furniture and Fittings780209

GoU Development

External Financing

Total

0

0

0

0

Output:

NTR

nil

Reasons for Variation in performance

Construction of 1 Additional Water 

Sources - Kinoni/Rugadu

Extension of piped water system to 

Kinoni/Rugadu

Construction of an Additional Water 

Source for Kinoni/Rugadu commenced 

and work is progressing  on well.

Construction of Piped Water Supply Systems (Urban)800209

GoU Development

External Financing

Total

875,000

0

0

875,000

Output:

NTR

Construction works commenced

Reasons for Variation in performance

Item Spent

231007 Other Fixed Assets (Depreciation) 875,000

Energy installation for pumped water supply schemes 810209Output:
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Urban Water Supply and SanitationVote Function: 0902

Development Projects

Project  0164 Support to small town WSP

Extension of power line to Sembabule, 

Kyotera and Mutukula.

Extension of the power line to 

Sembabule, Kyotera and Mutukula is 

on-going.

GoU Development

External Financing

Total

154,961

0

0

154,961

NTR

Extensions continued

Reasons for Variation in performance

Item Spent

231007 Other Fixed Assets (Depreciation) 154,961

Design of small bore sewerage systems 

in Kyotera and Bugembe as part of a 

pilot to improve sanitation standards

Completed designs of small bore 

sewerage systems in Kyotera and 

Bugembe towns.

Construction of Sanitation Facilities (Urban)820209

GoU Development

External Financing

Total

10,000

0

0

10,000

Output:

NTR

Designs completed.

Reasons for Variation in performance

Item Spent

231007 Other Fixed Assets (Depreciation) 10,000

Outputs Provided

Remuneration of salaries for 10staff Staff was remunerated as their salaries 

were paid.

Administration and Management Support010209

GoU Development

External Financing

Total

23,819

0

0

23,819

Output:

NTR

No variances or variations

Reasons for Variation in performance

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

18,865

211103 Allowances 1,970

212101 Social Security Contributions 1,974

221003 Staff Training 1,010

Policies, Plans,  standards and regulations developed020209Output:
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Urban Water Supply and SanitationVote Function: 0902

Development Projects

Project  0164 Support to small town WSP

Development of standardized trainings 

for water boards, and operators 

including national accreditation

Nil

GoU Development

External Financing

Total

8,871

0

0

8,871

NTR

Nil

Reasons for Variation in performance

Item Spent

211103 Allowances 2,499

221003 Staff Training 1,250

225001 Consultancy Services- Short term 2,240

227001 Travel inland 2,132

227004 Fuel, Lubricants and Oils 750

Servicing of Existing Pumps - 

Katakwi, Kyenjonjo, Rakai, Kihihi, 

Sanje, Mutukula, Kyotera

Not done

Backup support for Operation and Maintainance040209

GoU Development

External Financing

Total

28,729

4,398

0

33,127

Output:

NTR

Framework Contract under renewal

Reasons for Variation in performance

Item Spent

211103 Allowances 9,682

221001 Advertising and Public Relations 7,000

227001 Travel inland 10,000

227004 Fuel, Lubricants and Oils 6,446

Promotion of improved hygiene and 

sanitation through designing of small 

town behaviour change and 

communication system

IEC Materials for the behavior change 

were produced.

Improved sanitation services and hygiene050209

GoU Development

External Financing

Total

17,987

0

0

17,987

Output:

NTR

N/A

Reasons for Variation in performance

Item Spent

211103 Allowances 2,747

221001 Advertising and Public Relations 1,300

221002 Workshops and Seminars 2,767

221003 Staff Training 1,058

221011 Printing, Stationery, Photocopying and 

Binding

5,084

224002 General Supply of Goods and Services 352

225001 Consultancy Services- Short term 2,180

228002 Maintenance - Vehicles 2,500

Monitoring, Supervision, Capacity building for Urban Authorities and Private Operators060209Output:
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Urban Water Supply and SanitationVote Function: 0902

Development Projects

Project  0164 Support to small town WSP

Umbrella Organizations supported in 

general O & M and monitoring of 

piped water supplies

Management Capacity for gazetted 

Water Boards built

Newly gazetted Water Boards were 

trained in Management, Operation and 

Maintenance Techniques and 

Procedures of piped water supply 

systems and in Contract Management.

The five Umbrella Organizations were 

closely supervised and provided 

guidance by the Secretariat. 

The formation of the North Eastern 

(Karamoja) Umbrella is in the process 

of formation.

GoU Development

External Financing

Total

27,009

613,366

0

640,374

NTR

Conducted as planned

Reasons for Variation in performance

Item Spent

211103 Allowances 197,163

221003 Staff Training 123,508

221007 Books, Periodicals & Newspapers 1,813

221008 Computer supplies and Information 

Technology (IT)

190,000

221011 Printing, Stationery, Photocopying and 

Binding

50,000

222001 Telecommunications 3,500

227001 Travel inland 74,390

Project  0168 Urban Water Reform

Capital Purchases

Office furniture and fittings procured nil

Purchase of Office and Residential Furniture and Fittings780209

GoU Development

External Financing

Total

16,250

0

0

16,250

Output:

NTR

.

Reasons for Variation in performance

Item Spent

231006 Furniture and fittings (Depreciation) 16,250

Outputs Provided

Sustainable structures for the 

management and operation of 

public/neighbourhood toilets 

established in 20 Small Towns.

  

Sanitation and Hygiene Promotion 

improved in 30 Small Towns.

Impact Assessment of Water, 

Sanitation and Hygiene (WASH) 

Sustainability Criteria against which 

management options will be assessed 

were developed and distributed for 

comments.

Developed and pre tested Hygiene and 

Sanitation Promotional Materials in 

towns of Koboko, Adjumani ad 

Yumbe.

Improved sanitation services and hygiene050209Output:

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

6,250

221003 Staff Training 1,250

221011 Printing, Stationery, Photocopying and 

Binding

1,987

225001 Consultancy Services- Short term 88,465

227001 Travel inland 16,359

227004 Fuel, Lubricants and Oils 5,977
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Urban Water Supply and SanitationVote Function: 0902

Development Projects

Project  0168 Urban Water Reform

conducted in 20 Small Towns.

Best Practices on the delivery of pro-

poor Sanitation Services documented 

and disseminated.

Carried out assessment of the impact 

of Water, Sanitation and Hygiene 

interventions in the towns of Koboko, 

Adjumani, Yumbe, Busia and Bugiri

Research is being conducted to 

identify best practices for pro-poor 

sanitation service delivery.

Options for the management and 

operation of public/neighborhood 

documented.

Water, Sanitation and Hygiene Surveys 

carried out in 10 Towns

GoU Development

External Financing

Total

124,338

0

0

124,338

NTR

Activities done and outputs achieved

Reasons for Variation in performance

228002 Maintenance - Vehicles 4,050

Sustainable structures for the 

management and operation of 

public/neighbourhood toilets 

established in 20 Small Towns.

  

Sanitation and Hygiene Promotion 

improved in 30 Small Towns.

Impact Assessment of Water, 

Sanitation and Hygiene (WASH) 

conducted in 20 Small Towns.

Best Practices on the delivery of pro-

poor Sanitation Services documented 

and disseminated.

Conducted Performance Monitoring 

was carried out in 38 Water 

Authorities.

Finalized Training Programme and 

Budget for the use of the New Billing 

Software finalized and training has 

commenced in the Eastern Region. 

Quarter One Performance Monitoring 

Report on 98 Small Towns Water 

Authorities has been issued out.

ToR for the Technical and 

Management Audit on National Water 

and Sewerage Corporation have been 

developed.

Finalized Preparatory activities for 

organizing Semi-Annual Performance 

Review of Water Authorities.

Business Planning Tool was updated 

and the training programme developed.

10 Desktop computers procured for the 

training programme.

Monitoring, Supervision, Capacity building for Urban Authorities and Private Operators060209Output:

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

6,250

211103 Allowances 7,470

221001 Advertising and Public Relations 4,000

221002 Workshops and Seminars 3,773

221003 Staff Training 2,500

221007 Books, Periodicals & Newspapers 2,699

221011 Printing, Stationery, Photocopying and 

Binding

3,750

224002 General Supply of Goods and Services 18,451

225001 Consultancy Services- Short term 22,150

227001 Travel inland 44,185

227004 Fuel, Lubricants and Oils 19,800
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Urban Water Supply and SanitationVote Function: 0902

Development Projects

Project  0168 Urban Water Reform

GoU Development

External Financing

Total

103,243

31,785

0

135,028

NTR

Activities done and Outputs achieved

Reasons for Variation in performance

Project  1074 Water and Sanitation Development Facility-North

Capital Purchases

Complete construction of WSDF-N 

regional office block in Lira 

Municipality.

Fencing, Landscaping, Storm water 

drainage and Parking lot

Completion has reached 92%  floor 

tiles, plumbing, electrical and internet 

wiring, and glass fitting are all under-

way.

Government Buildings and Administrative Infrastructure720209

GoU Development

External Financing

Total

273,333

0

0

273,333

Output:

NTR

Procurement processes are under-way to secure a suitable contractor for this 

work at new the WSDF-N office block

Reasons for Variation in performance

Item Spent

231007 Other Fixed Assets (Depreciation) 273,333

2No. Motor vehicles procured; 6No. 

Motorcycles procured for 6No. 

Completed and new schemes of Oyam, 

Adjumani , Amolatar, Agweng, Paidha 

and Omugo

A motorcycle for Paidha town was 

delivered,

Purchase of Motor Vehicles and Other Transport Equipment750209

GoU Development

External Financing

Total

0

0

0

0

Output:

NTR

Delayed delivery of motorcycles by the contractors of Agweng and Omugo 

was to due delayed funding by donors to settle their certificates since 

procurement of motorcycles is embedded within the general construction 

contract.

Reasons for Variation in performance
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Urban Water Supply and SanitationVote Function: 0902

Development Projects

Project  1074 Water and Sanitation Development Facility-North

Office IT equipment for WSDF-N Lira 

Office procured including LAN 

,Server; Operating and Engineering 

Software)

Procure Office IT equipment for 

Dokolo, Ovujo, Purongo, Opit, Ibuje, 

Patongo

Installation of WSDF-N office IT 

equipment is under-way by the 

procured service provider. 

Paidha and Omugo computers were 

procured and delivered to the 

respective towns.

Ten computers, one for each town 

under Capacity Building for Assets 

Management project, were procured by 

the Ministry but await installation of 

billing software before delivery to the 

respective towns.

Purchase of Office and ICT Equipment, including  Software760209

GoU Development

External Financing

Total

40,250

0

0

40,250

Output:

NTR

IT service provider was delayed by the late partitioning of the office block.

Procurement of IT equipment for the towns was delayed by the 

commencement of construction work.

Reasons for Variation in performance

Item Spent

231005 Machinery and equipment 40,250

Installation of pumps in 8No. town 

water supply systems of Dokolo, Opit, 

Ovujo, Patongo, Purongo, Ibuje, 

Pacego, and Amach.

Procurement of cold water meters, 

pipes, ,fittings and tanks in Purongo, 

Erusi, Alangi, Kubala, Kati,  Midigo, 

Itula, Parabong, 

Commenced construction works (in 

Patongo, Purongo, Ovujo, Opit and 

Ibuje) inclusive of pumping stations.

Purchase of Specialised Machinery & Equipment770209

GoU Development

External Financing

Total

48,667

0

0

48,667

Output:

NTR

Installation of pumps and other equipment was delayed by the late 

commencement of works in all the respective towns.

Reasons for Variation in performance

Item Spent

231005 Machinery and equipment 48,667

Purchase of Office and Residential Furniture and Fittings780209Output:
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Urban Water Supply and SanitationVote Function: 0902

Development Projects

Project  1074 Water and Sanitation Development Facility-North

Office furniture procured for 6No. new 

town water supply system offices in 

Dokolo, Opit, Ovujo, Patongo, 

Purongo, Ibuje

not yet done

GoU Development

External Financing

Total

17,500

0

0

17,500

NTR

Delayed commencement of construction works affected the procurement of 

office furniture for the respective towns.

Reasons for Variation in performance

Item Spent

231006 Furniture and fittings (Depreciation) 17,500

Procure surveying equipment Continued with the procurement  

process  for the surveying equipment

Acquisition of Other Capital Assets790209

GoU Development

External Financing

Total

11,667

0

0

11,667

Output:

NTR

.

Reasons for Variation in performance

Item Spent

312302 Intangible Fixed Assets 11,667

Complete construction of 3No. Town 

water supply systems of Agweng, 

Paidha and Omugo

Commence construction of 6No. town 

water supply systems in Dokolo, Opit, 

Ovujo, Patongo, Purongo and Ibuje.

Commence extension works on 

Pakwach to Pacego and Lira to

Construction works (for water and 

sanitation facilities) are on-going in 04 

towns of Amolatar, Agweng, Paidha 

and Omugo, and an extension of Lira 

NWSC to the un-served Ngetta 

community – all have reached way 

above 85% completion level. 

The designing and feasibility studies, 

inclusive of their production well siting 

and drilling, are under-way in 02 

towns of Moyo T.C and Barr RGC. 

Construction works (for water and 

sanitation facilities) have commenced 

for the 05 towns of Patongo, Purongo, 

Opit, Ovujo and Ibuje being supervised 

by three consulting firms.

Construction of Piped Water Supply Systems (Urban)800209Output:

Reasons for Variation in performance

Item Spent

231007 Other Fixed Assets (Depreciation) 250,667

312104 Other Structures 316,463
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Urban Water Supply and SanitationVote Function: 0902

Development Projects

Project  1074 Water and Sanitation Development Facility-North

GoU Development

External Financing

Total

250,667

316,463

0

567,130

NTR

Donor funds were received late in Q2, which negatively affected the timely 

delivery of planned outputs.

Grid power extensions to production 

wells in 4No. towns Dokolo, Ovujo, 

Patongo, Purongo, Opit , Ibuje, Oyam 

and Adjumani

Commenced construction works (in 

Patongo, Purongo, Ovujo, Opit and 

Ibuje) and grid power extension to the 

production wells inclusive

Energy installation for pumped water supply schemes 810209

GoU Development

External Financing

Total

23,333

0

0

23,333

Output:

NTR

Late release of donor funds affected the timely delivery of planned outputs

Reasons for Variation in performance

Item Spent

231007 Other Fixed Assets (Depreciation) 23,333

30No.(5 in each town), House hold 

demonstration toilets in Dokolo, 

Ovujo, Patongo, Opit, Purongo and 

Ibuje

5No. Public sanitation facilities (public 

places including schools, markets etc) 

in constructed in 6No. Towns of 

Dokolo, Ovujo, Patongo,Purongo  

Contractors to develop water and 

sanitation facilities were procured for 

05 of the 06 towns and construction 

yet to commence.

Construction of Sanitation Facilities (Urban)820209

GoU Development

External Financing

Total

214,667

0

0

214,667

Output:

NTR

construction of sanitation facilities are embedded in the main contract and 

will commence in Q3

Reasons for Variation in performance

Item Spent

231007 Other Fixed Assets (Depreciation) 214,667

Outputs Provided

Administration and Management Support010209Output:
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Development Projects

Project  1074 Water and Sanitation Development Facility-North

32No. Project staff remunerated, 

motivated, facilitated and performance 

appraised.

6No. Staff trainings conducted 

(Procurement, Technical Designs & 

Contract Management, and Financial 

Management)

Staff salaries have been fully paid up 

to end of December 2013. 

Two staff; the Surveyor and the 

Draughtsperson received hands-on 

training on CUPSS and QGIS under 

Assets management project. 

01No staff attended training on Gender 

and Equity Budgeting in UMI

Three formal trainings:  Financial and 

Contract Management 

Hands-on procurement training by 

PPDA Consultants was conducted for 

staff. It was attended by staff WSDF-

N, TSU, WRMZ, Umbrella) and 6 

selected DWOs 

Training of 4 engineering staff on 

modern design of water supply systems

GoU Development

External Financing

Total

84,471

36,414

0

120,885

NTR

Revised Salary Structure for WSDFs. It had a budget implication and a 

virement for budget re-allocation has been sent for approval.

Reasons for Variation in performance

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

29,167

211103 Allowances 23,461

212101 Social Security Contributions 7,500

221001 Advertising and Public Relations 3,220

221008 Computer supplies and Information 

Technology (IT)

14,583

221009 Welfare and Entertainment 33,194

227001 Travel inland 9,761

Updating O&M Manual, Catchment 

protection in new and existing water 

supply systems, Gender and HIV 

Mainstreaming, pro-poor water supply 

strategy

Carried out catchment protectiom 

whereby WSDF-N planted seven 

different tree species at the two 

production wells in Agweng RGC. 

And the surrounding communities 

were given a total of 1080 seedlings to 

plant. 

03 sensitisation meetings on gender 

and HIV of local communities and 

contractors’ staff, and catchment 

protection of sources for the piped 

water systems were held in the 03 

towns of Paidha, Omugo and Agweng.

In all the three projects under 

development; the distribution networks 

have been equitably extended to the un-

served vulnerable areas

Policies, Plans,  standards and regulations developed020209Output:

Item Spent

221009 Welfare and Entertainment 132,952

225001 Consultancy Services- Short term 91,667
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GoU Development

External Financing

Total

91,667

132,952

0

224,618

NTR

The process of updating the O&M Manual is still under-way

Reasons for Variation in performance

Water operators in Northern region 

trained in water services management 

through 03No.(Paidha, Agweng and 

Omugo) promotional campaigns for 

effective O&M conducted in Northern 

region.

Support to 3No. Water Authorities  

during defects liability period (Oy

Conducted interviews to secure a 

manager for nUws  for effective 

running of northern umbrella. 

Conducted assessment of applicants to 

operate Omugo, Alebtong  andAnaka 

system.

Conducted assessment of system assets 

and the performance of trained Electro-

mechanics and plumbers for the 05 

towns of Pakwach, Nebbi, Koboko, 

Moyo and Adjumani (under Assets 

Management projects) 

Gazetted and Handed over 

Apach,/Aduku and Paidha town water 

supply systems to NW &SC for 

effective management.

01 No (Adjumani) signed Management 

contract for O&M of the water supply 

system and sanitation facilities 

Procured  Private Operator for 

Adjumani town to undertake 

management of the Water supply 

system on behalf of the Town Council. 

Training on O&M was carried out in 

Omugo RGC.

Held an O&M meeting in Anaka TC 

and restored the water supply system to 

the town. 

Promoted yard connections through 

door to door sensitization and radio 

announcements and communities were 

mobilized to apply for yard 

connections and so far; Omugo 160 

out 222, Paidha 750 out of 926, and 

Agweng 20 out of 131 have applied.

 one-week training for 20 Electro-

Backup support for Operation and Maintainance040209Output:

Item Spent

225001 Consultancy Services- Short term 51,000

227001 Travel inland 10,582
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Mechanics from ten towns  under 

Capacity Development for Assets 

Management project was conducted by 

NWSC at its training wing in Ggaba, 

Kampala – equipping them with skills 

and knowledge to detect and carry-out 

preventive m

GoU Development

External Financing

Total

51,000

10,582

0

61,582

NTR

.

Reasons for Variation in performance

Drama shows, Radio talk shows, spot 

messages conducted in 14 No.(Dokolo, 

Ovujo, Purongo, Opit, Ibuje, Patongo, 

Loro, Okokoro, Bibia, Pabbo, 

Acholibur, Agago TC, Rackoko, 

Namsale) Towns under design and 

construction activities

Town sanitation baseline s

03 No of Training of Elders and 

beneficiary household in O&M of 

Ecosan facilities in Agwenge, Omugo 

and Paidha

Carried out Drama Group trainings and 

performances; Omugo 10, Paidha 13, 

Agweng 10 to sensitize communities 

on hygiene and sanitation. 

Carried out Community sensitization 

in the following towns; Paidha, Aduku 

& Apac through 40 announcements 

and 20 DJ mentions 

Carried out a Follow-up on completed 

sanitation facilities in the following 

towns; Amolatar, Olilim, Alebtong,  

Okwang and Pader 

Continuous hygiene and sanitation 

promotions were under-taken in the 03 

towns of Paidha, Omugo and Agweng 

through their

Improved sanitation services and hygiene050209

GoU Development

External Financing

Total

27,403

0

0

27,403

Output:

NTR

.

Reasons for Variation in performance

Item Spent

221002 Workshops and Seminars 5,903

225001 Consultancy Services- Short term 21,500
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Stakeholder consultation, planning and 

review workshops/meetings conducted 

in 14N0. towns of Dokolo, Ovujo, 

Opit, Ibuje, Patongo, Loro, Okokoro, 

Bibia, Pabbo, Acholibur, Agago TC, 

Rackoko,Purongo and Namasale

Support training of Water 

Boards/Operators 

02 No stakeholder meeting held in 

Dokolo to develop way forward on 

phased implementation of water supply 

system of the town. 

The Facility held a meeting with the 

contractors along with their consultants 

for the towns of Patongo, Purongo, 

Opit, Ovujo and Ibuje ahead of the 

construction phase to emphasize the 

importance of compliance against the 

set contract terms for all parties and 

effective contract management.

Internal audits and external audit for 

FY 2012/13 were concluded.

Monitoring, Supervision, Capacity building for Urban Authorities and Private Operators060209

GoU Development

External Financing

Total

10,833

0

0

10,833

Output:

NTR

Training of water boards/ operators shall be done after securing the scheme 

operators for Agweng, Anaka, Alebtong and Omugo in Q3.

Reasons for Variation in performance

Item Spent

221002 Workshops and Seminars 5,000

227001 Travel inland 5,833

Project  1075 Water and Sanitation Development Facility - East

Capital Purchases

Complete Design of offices

and commence Construction works 

and 

Construction supervision of WSDF-E 

regional office block in Mbale

Design of WSDF-E offices 

commenced and inception report 

awaits presentation to WSDF-E 

management.

Government Buildings and Administrative Infrastructure720209

GoU Development

External Financing

Total

111,500

0

0

111,500

Output:

NTR

The consultant has delayed to make presentations which are long overdue.

Reasons for Variation in performance

Item Spent

231001 Non Residential buildings (Depreciation) 85,000

281503 Engineering and Design Studies & Plans for 

capital works

26,500

Purchase of Motor Vehicles and Other Transport Equipment750209Output:
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2 vehicles procured in replacement of 

2 aged vehicles to support 

development activities

Continued with procurement process 

for 2 vehicles and bidding documents 

are being prepared.

GoU Development

External Financing

Total

0

0

0

0

NTR

Delays in procurement process

Reasons for Variation in performance

Office ICT equipment for WSDF-E 

offices, including networking and 

software

ICT equipment for use by Water 

supply Authorities and Private 

Operators in billing of water

Office ICT equipment for WSDF-E 

offices was purchased, including 

networking and software

Purchase of Office and ICT Equipment, including  Software760209

GoU Development

External Financing

Total

12,750

0

0

12,750

Output:

NTR

ICT equipment for use by  private operators has delayed due to still on-going 

works at the sites

Reasons for Variation in performance

Item Spent

231005 Machinery and equipment 12,750

Installation of electromechanical 

equipment in pumping stations in the 7 

towns of Ochero, Matany, 

Kachumbala, Mbulamuti,  

Namutumba, Katakwi and Kapchorwa

Installation of water disinfection 

equipment in 8 towns of Suam, 

Ochero, Matany, Kachumbala, Mbul

The generator and air blowers were 

installed in Kapchorwa water supply 

system.

Installation of water pumping 

equipment was realized in Bukedea 

and Abim

Purchase of Specialised Machinery & Equipment770209Output:

Installations of electro mechanical equipment in the towns of Katakwi have 

delayed due to delay in power extension to the site especially in Katakwi.

Reasons for Variation in performance

Item Spent

231005 Machinery and equipment 36,250
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GoU Development

External Financing

Total

36,250

0

0

36,250

NTR

Office furniture for WSDF-E procured

Office furniture in support to 

operations and maintenance of water 

supply systems procured for 4 towns of 

Namalu, Karenga, Kapchorwa, and 

Bukedea

Procurement of Office furniture not yet 

done

Purchase of Office and Residential Furniture and Fittings780209

GoU Development

External Financing

Total

213,750

0

0

213,750

Output:

NTR

The procurement of furniture delayed due to incomplete construction works 

in the sites meant to receive the furniture.

Reasons for Variation in performance

Item Spent

231006 Furniture and fittings (Depreciation) 213,750

"Feasibility study and design of 6 

Urban piped water supply systems in 

the towns of Ikumbya, Acowa 

(Amuria), Kibaale (Namutumba), 

Tubur(Soroti), Bugobi and Namugalwe 

(Iganga) shall Commence and progress 

to 50%

Feasibility study, detailed design and 

doc

The Consultant, in addition to 

feasibility studies and detailed 

engineering designs, is conducting 

Socio –Economic Baseline survey and 

Water Resource Assessment in the 

towns of Kotido, Moroto , Kacheri-

Lokona, and Bugadde Nakaperimoru 

Town WSS.

Continued with construction of piped 

water systems in towns of Karenga 

(82.1%), Bukedea ( 98%) and  

Katakwi (75%) completion levels

12 production boreholes constructed in 

Kapelebyong, Kadungulu, Buwuni, 

Bugadde, Naluwoli and Buyende

Construction of Piped Water Supply Systems (Urban)800209Output:

Procurement of a contractotr for construction of Kachumbala, Ochero, 

Namutumba, Mbulamuti and Matany town water supply systems are at 

contract award stage.

Reasons for Variation in performance

Item Spent

231007 Other Fixed Assets (Depreciation) 337,667

281503 Engineering and Design Studies & Plans for 

capital works

71,732

312104 Other Structures 326,675
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GoU Development

External Financing

Total

354,167

381,907

0

736,074

NTR

Grid power extensions to production 

boreholes in stalled in 7 towns of 

Namalu, Bukedea, Katakwi, Matany, 

Kachumbala, Mbulamuti and 

Namutumba

Works completed in Bukedea

Energy installation for pumped water supply schemes 810209

GoU Development

External Financing

Total

0

0

0

0

Output:

NTR

Grid power extensions to production boreholes not installed in Katakwi due 

to bereaucratic delays of UMEME..

Reasons for Variation in performance

"Construction of 3 toilet facilities in 

schools in 3 towns of Kibuku, 

Kaabong and Abim

Construction of 30 demonstration 

toilet facilities at household level in 6 

towns of Mbulamuti, Buwuni, 

Kapelebyong, Nakapiripit, Bukwo and 

Bulegeni

Design and Con

In Bukedea Town Council construction 

of public toilet continued to 95% 

progress.

Construction of Sanitation Facilities (Urban)820209

GoU Development

External Financing

Total

47,500

0

0

47,500

Output:

NTR

The procurement is at the final stage of contract award for construction of 3 

institutional toilets in Kaabong, Abim and Kibuku. 

Procurement construction of 10 demonstration toilet facilities at household 

level in 2 towns of Bukwo and Bulegeni is at contract award stage.

Contract for construction is at an award stage in the towns of Nagongera 

Tirinyi and Kibuku

Reasons for Variation in performance
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Outputs Provided

31No. Staff remunerated and 

facilitated and performance appraised, 

office establishment, running and 

coordination 3No. staff trainings 

conducted (Procurement, technical 

designs, contract management, gender 

and HIV mainstreaming)

Remunerated 31 Staff under the 

project.

Fully coordinated office running 

3 staff and technical advisor attended 

training on Asset Management and 

water source guidelines

Engineering staff attended training on 

new Design Manual.

Administration and Management Support010209

GoU Development

External Financing

Total

38,898

0

0

38,898

Output:

NTR

Achieved as planned

Reasons for Variation in performance

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

7,250

211103 Allowances 2,643

212101 Social Security Contributions 2,083

221001 Advertising and Public Relations 1,310

221008 Computer supplies and Information 

Technology (IT)

2,836

221014 Bank Charges and other Bank related costs 1,500

222001 Telecommunications 3,000

223004 Guard and Security services 2,750

223005 Electricity 1,750

223006 Water 1,448

224002 General Supply of Goods and Services 1,448

227001 Travel inland 3,387

227004 Fuel, Lubricants and Oils 1,693

228002 Maintenance - Vehicles 3,964

Environmental catchment protection, 

sanitation and hygiene policies 

disseminated and implemented in  the 

eastern and northeastern regions, 

particularly in 10 towns of Ocero, 

Karenga, Nakapiripit, Namalu, 

Buwuni, Mbulamuti, Bulegeni, Suam, 

Matany and Bukwo

Conducted a training on Cross-cutting 

issues and continued incorporating 

issues of gender and HIV-AIDS in all 

activities conducted, especially during 

water board trainings in Karenga, 

Mbulamuti, Moroto , Alerek and 

Moroto and Women assigned key 

responsibilities on the board.

Disseminated and implemented 

environmental catchment protection, 

and continued with monitoring of 

previously protected catchments, 

Sanitation and hygiene policies 

through tree in the neighbourhood of 

pump stations in Karenga, Katakwi, 

Bukedea, Abim, Namalu and Kaabong.

Policies, Plans,  standards and regulations developed020209

Total 147,927

Output:

Achieved as planned

Reasons for Variation in performance

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

38,844

212101 Social Security Contributions 1,583

221009 Welfare and Entertainment 100,000

227001 Travel inland 4,500

227004 Fuel, Lubricants and Oils 3,000
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GoU Development

External Financing

18,750

129,177

0NTR

Establishment of structures essential 

for sustainable operation and 

maintenance of piped water supply 

systems in 5 towns of Ocero, Karenga, 

Namalu, Matany, Mbulamuti and Suam

Implementation of framework for 

Operation and Maintenance Support to 

piped wa

Established WSSB in Kaabong district 

(clusters of Karenga, Kapedo, Kalapata 

and Kaabong town council)

Developed O&M support framework 

for Karamoja and Katakwi water 

supply schemes.

Undertook trainings on O&M in the 

districts of Abim, Kaabong, Napak, 

Nakapiripit, Katakwi (in towns of 

Toroma, Magoro and Usuk).

 

Appointed Water supply areas for 

schemes and their respective Water 

Authorities in the districts of Kaabong, 

Nakapiripit, Katakwi , Serere, Napak, 

and Abim.

Completed procurement of Private 

Operators for Moroto, Kaabong, 

Katakwi, Kapchorwa and Kareanga.

Backup support for Operation and Maintainance040209

GoU Development

External Financing

Total

55,518

35,706

0

91,224

Output:

NTR

Achieved

Reasons for Variation in performance

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

16,917

211103 Allowances 24,956

212101 Social Security Contributions 2,000

221009 Welfare and Entertainment 10,000

224002 General Supply of Goods and Services 1,387

227001 Travel inland 15,500

227004 Fuel, Lubricants and Oils 17,500

228002 Maintenance - Vehicles 2,964

Improved hygiene and sanitation 

practices in 9 urban centres of Namalu, 

Karenga,  Katakwi, Bukedea, Ochero, 

Suam, Matany, Kachumbala, 

Mbulamuti where construction is 

ongoing and achievement of 100% 

sanitation within water supply areas.

Sanitation and s

Continued with hygiene and sanitation 

improvement practices in the towns i.e. 

Karenga-95%. 

In Katakwi, a few new latrines have 

been constructed in the core without 

affecting the 68% 

In Bukedea 82.5% increase was 

realized.

Training of users on ecosan technology 

in towns of Suam, Karenga and Ochero 

Continued with Sanitation and socio-

economic baseline surveys

Improved sanitation services and hygiene050209Output:

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

14,500

211103 Allowances 3,631

212101 Social Security Contributions 2,000

221001 Advertising and Public Relations 12,465

221002 Workshops and Seminars 2,465

227001 Travel inland 28,536

227004 Fuel, Lubricants and Oils 20,000

228002 Maintenance - Vehicles 3,250
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GoU Development

External Financing

Total

59,561

27,286

0

86,847

NTR

Hygiene and saniation compaigns are still on going.

Reasons for Variation in performance

Support to Urban Authorities in 

monitoring and supervision of 

feasibility study, detailed design and 

documentation of 10 urban piped 

water systems in the towns of 

Ikumbya, Acowa (Amuria), Kibaale 

(Namutumba), Tubur(Soroti), Bugobi 

and Namugalwe (Iganga) M

The feasibility studies and detailed 

designs for 5 towns of Moroto, Kotido, 

Kacheri-Lokona, Nakapelimoru and 

Bugadde are progressing 

The private operators were introduced 

to Katakwi, Kapchorwa, Moroto, 

Karenga, Abim and Kaabong towns.

The training on Job was done for 

Moroto water board through exchange 

visits to Sironko and Katakwi water 

supply systems. 

Completed Establishment of the first 

Asset register for Tirinyi-Kibuku and 

Kaabong towns and is continuously 

being developed in other towns like 

Abim and O&M manuals.

Monitoring, Supervision, Capacity building for Urban Authorities and Private Operators060209

GoU Development

External Financing

Total

112,860

0

0

112,860

Output:

NTR

studiesz and designs are progressing

Reasons for Variation in performance

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

6,691

211103 Allowances 1,667

212101 Social Security Contributions 1,310

227001 Travel inland 3,943

227004 Fuel, Lubricants and Oils 13,000

228002 Maintenance - Vehicles 86,250

Project  1130 WSDF central

Capital Purchases

Government Buildings and Administrative Infrastructure720209Output:
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Urban Water Supply and SanitationVote Function: 0902

Development Projects

Project  1130 WSDF central

Continue construction of WSDF-C 

regional office block in Wakiso.

Construction of WSDF-Central 

regional office reached 25%.

GoU Development

External Financing

Total

515,000

0

0

515,000

NTR

Construction works in progress

Reasons for Variation in performance

Item Spent

231001 Non Residential buildings (Depreciation) 450,000

281504 Monitoring, Supervision & Appraisal of 

capital works

65,000

10No. motorcycles procured for 10No. 

completed new water supply schemes 

of Bweyale, Zirobwe, Ntwetwe, 

Kyamulibwa, Gombe, Nkoni, Kiganda, 

Kagadi, Kakumiro and Kinogozi.

Procurement process for 10No. Motor 

cycles are on-going for Kakumiro, 

Kinogozi, Nkoni, Kagadi, Kiganda, 

Gombe, Kyamulibwa, Zirobwe, 

Ntwetwe, Bweyale

Purchase of Motor Vehicles and Other Transport Equipment750209

GoU Development

External Financing

Total

0

0

0

0

Output:

NTR

Procurement process still ongoing

Reasons for Variation in performance

Office IT equipment for WSDF-C 

procured (Server computer, 

Networking and Operating Software).

Procurement of IT equipment is still on-

going Equipment for WSDF MIS 

Database & newly recruited staff await 

pre-testing of WSDF MIS Database

Purchase of Office and ICT Equipment, including  Software760209

GoU Development

External Financing

Total

0

0

0

0

Output:

NTR

Still in progress

Reasons for Variation in performance

Purchase of Specialised Machinery & Equipment770209Output:
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Urban Water Supply and SanitationVote Function: 0902

Development Projects

Project  1130 WSDF central

3No. submersible pumps procured for 

installation in rehabilitation towns of 

Kasambya, Bukomansimbi and 

Migeera.  

Installation of submersible pumps in 

7No. New town water supply systems 

of Kyamulibwa, Gombe, Nkoni, 

Kiganda, Kagadi, Kakumiro and 

Kinogozi

Migeera water supply system was 

rehabilitated with a submersible pump 

installation

Completed drilling in Kasambya 

(30m3/hr –driller’s yield) and it is still 

on-going in Bukomansimbi

GoU Development

External Financing

Total

27,500

0

0

27,500

NTR

Works still ongoing

Reasons for Variation in performance

Item Spent

281503 Engineering and Design Studies & Plans for 

capital works

27,500

Office furniture for WSDF-C office 

procured

Procured Office Furniture and Small 

Office Equipment for WSDF-C.

Purchase of Office and Residential Furniture and Fittings780209

GoU Development

External Financing

Total

10,000

0

0

10,000

Output:

NTR

Achieved.

Reasons for Variation in performance

Item Spent

231006 Furniture and fittings (Depreciation) 10,000

Complete construction of 3No. Town 

water supply systems of Ntwetwe 

(Kyankwazi), Zirobwe (Luwero) and 

Bweyale (Kyiryandongo)

Commence construction of 7No. Town 

water supply systems in Kyamulibwa 

(Kalungu), Gombe (Butambala), Nkoni 

(Lwengo), Kiganda (Mubende), 

Kakumiro (Kibale), Bugoigo (Buliisa), 

Kinogozi (Hoima)

Rehabilitation of 3No. Pipe water 

supply systems in Bukomansimbi, 

Kasambya and Buliisa

Continued construction of Ntwetwe 

(90% Completion), Zirobwe (90% 

completion), and Bweyale (90% 

completion).

3No. designs (Kinogozi, Najjembe, 

and Kiganda) were approved by 

Design Review Committee (DRC).  

Continued Designing in 7No. towns of 

Kiboga, Kakumiro,  Kagadi, Zigoti, 

Buliisa, Bukomansimbi and 

Kasambya. 

Commenced designs and mobilization 

in in Budongo, Ssunga, Kamuzinda, 

Butenga.

Construction of Piped Water Supply Systems (Urban)800209Output:

Item Spent

231007 Other Fixed Assets (Depreciation) 878,000

281502 Feasibility Studies for Capital Works 61,500

281503 Engineering and Design Studies & Plans for 

capital works

227,975

281504 Monitoring, Supervision & Appraisal of 

capital works

476,672

312104 Other Structures 3,442,444
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Urban Water Supply and SanitationVote Function: 0902

Development Projects

Project  1130 WSDF central

4No. designs for the towns of 

Najjembe, Bugoigo, Nkoni and 

Kyamulibwa were presented to the 

respective communities.

Commenced procurement process for 

Contractors for 3No. water supply 

systems in Kyamulibwa, Nkoni and 

Najjembe WSSs.

GoU Development

External Financing

Total

969,500

4,117,091

0

5,086,591

NTR

Works still on going.

Reasons for Variation in performance

Grid power extensions to production 

wells in 9No. implementation and 

rehabilitation towns of Kasambya, 

Bukomansimbi, Kyamulibwa, Gombe, 

Nkoni, Kiganda, Kagadi, Kakumiro 

and Kinogozi.

Grid Power extension to 1No. 

production well in Kasambya is on-

going.

Energy installation for pumped water supply schemes 810209

GoU Development

External Financing

Total

90,000

0

0

90,000

Output:

NTR

.

Reasons for Variation in performance

Item Spent

231007 Other Fixed Assets (Depreciation) 80,000

281504 Monitoring, Supervision & Appraisal of 

capital works

10,000

70 No. Ecosan demonstration toilets in 

Kagadi, Kakumiro, Kiboga, Kiganda, 

Zigoti, Nkoni, Kyamulibwa, Gombe, 

Kanoni, Najjembe, Kinogozi, 

Kabembe, Nakirebe, and Bugoyingo

28 No. Public sanitation facilities 

(public places including schools, 

markets etc)

50No. household demonstration 

Ecosan toilets were constructed to 

completion and handed over to users in 

Kagadi and Kakumiro, Kagadi, Nkoni, 

and Kyamulibwa.

10No. Household Ecosan toilets 

constructed in Najjembe. Kagadi & 

Kakumiro Sanitation facilities were 

technically handed over to the 

communities.

6No. Public Sanitation VIP Toilets 

Construction of Sanitation Facilities (Urban)820209Output:
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Urban Water Supply and SanitationVote Function: 0902

Development Projects

Project  1130 WSDF central

were constructed for schools in 

Kyamulibwa, Nkoni, Kagadi, 

Kakumiro and 1No. In Ntwetwe.

08No. Public Sanitation Facilities 

constructed in the in the communities 

of Zirobwe, Bweyale, Kiganda, 

Kakumiro and Ntwetwe

GoU Development

External Financing

Total

0

0

0

0

NTR

Ecosan demonstration toilets constructed.

Reasons for Variation in performance

Outputs Provided

35No. Project staff remunerated, 

motivated, facilitated and performance 

appraised.

4No. Staff trainings conducted 

(Procurement, Technical Designs & 

Contract Management, Gender and 

HIV Mainstreaming and Financial 

Management

WSDF MIS database designed

35No. WSDF-C project staff 

remunerated, and motivated to perform 

project tasks and recruited more 02No. 

staff (Procurement Officer & 

Environment & Sanitation Officer

Continued with development of WSDF 

MIS Database up to Prototype & Pre-

testing stage. 

Conducted 03No. monthly monitoring 

for compliance  and 1 No. quarterly 

monitoring visit in all areas of 

implementation was conducted.

Held 03 No. WSDF-C planning 

meetings

Conducted 04 No. staff trainings; 

planning for Technical Designs, 

Gender Planning & 

Mainstreaming/GEB, Financial 

Management and Bi-annual 

performance review)

Held 5th SCM in Masindi

Administration and Management Support010209Output:

Achieved as planned

Reasons for Variation in performance

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

36,000

211103 Allowances 5,000

221001 Advertising and Public Relations 1,000

221003 Staff Training 7,500

221004 Recruitment Expenses 2,500

221007 Books, Periodicals & Newspapers 1,612

221008 Computer supplies and Information 

Technology (IT)

4,500

221009 Welfare and Entertainment 77,007

221011 Printing, Stationery, Photocopying and 

Binding

4,836

222001 Telecommunications 3,000

223005 Electricity 1,000

223006 Water 500

224002 General Supply of Goods and Services 4,000

227004 Fuel, Lubricants and Oils 5,249

228002 Maintenance - Vehicles 5,000
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Urban Water Supply and SanitationVote Function: 0902

Development Projects

Project  1130 WSDF central

GoU Development

External Financing

Total

82,196

77,007

0

159,203

NTR

Environmental catchment protection, 

sanitation and hygiene policies 

disseminated in  the central region

Conducted Environmental catchment 

protection  in Wakiso (Kasengejje),  

Kiryandongo (Bweyale), Kiboga 

(Ntwetwe), Luwero (Zirobwe) 

Conducted Dissemination of 

Sanitation and Hygiene policy in 

Wakiso, Kiryandongo, Luwero, 

Kyankwanzi, Lwengo, Kalungu, 

Masaka, Hoima and Buliisa.

Policies, Plans,  standards and regulations developed020209

GoU Development

External Financing

Total

30,000

149,606

0

179,606

Output:

NTR

Environmental Catchment Protection and hygiene and Sanitation policies 

dissemination done

Reasons for Variation in performance

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

30,000

221009 Welfare and Entertainment 63,312

225002 Consultancy Services- Long-term 86,293

Water operators in Central region 

trained in water services management 

through 8No. Promotional campaigns 

for effective O&M conducted in 

Central region.

Defects liability monitoring in 7No. 

Water supply systems (Kasanje, Kako, 

Kakiri, Wakiso, Ntwetwe, Bweyale 

and Zirobwe)

Conducted 04No. O&M promotional 

campaigns in Bweyale, Kasanje,  

Ntwetwe & Zirobwe in conjunction 

with CUWS.

Appointed 02 No. WSSBs in Zirobwe 

and Ntwetwe Towns Water Supply 

systems and gazetted Kasanje, 

Ntwetwe, Bweyale and Zirobwe as 

water authorities

Carried out Defects liability 

monitoring in Wakiso (Kasanje, Kakiri 

& Wakiso), Masaka (Kako).

Formulated and trained 03No. WSC 

for Budongo, Bugoigo and Walukuba.

-

Backup support for Operation and Maintainance040209Output:

Done

Reasons for Variation in performance

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

48,000

211103 Allowances 32,000

221008 Computer supplies and Information 

Technology (IT)

34,897

221009 Welfare and Entertainment 194,408
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Urban Water Supply and SanitationVote Function: 0902

Development Projects

Project  1130 WSDF central

GoU Development

External Financing

Total

50,000

259,305

0

309,305

NTR

Regional sanitation and socio-

economic baseline survey for WSDF-C 

area completed and disseminated in the 

region.

Hygiene and sanitation promotion 

conducted in 20No. Towns under 

design and construction activities

Community Total Led Sanitation 

(CLTS) in 4No. Towns

Continued with implementation of 

Regional Sanitation and Socio-

economic baseline survey for WSDF-C 

achieved at 95% (Regional & Districts 

Reports Submitted for review). 

Conducted 11 No. community and 

household level Trainings in  Kagadi, 

Kakumiro, Najjembe, Zirobwe, 

Bweyale, Kinogozi, Nkoni, 

Kyamulibwa on Ecosan Usage, 

Hygiene & Sanitation promotion, 

sanitation options and CLTS

Improved sanitation services and hygiene050209

GoU Development

External Financing

Total

58,685

100,000

0

158,685

Output:

NTR

Socio-economic baseline survey still ongoing.

Reasons for Variation in performance

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

54,000

221001 Advertising and Public Relations 50,000

221005 Hire of Venue (chairs, projector, etc) 20,000

225001 Consultancy Services- Short term 30,000

227001 Travel inland 4,685

Stakeholder consultation, planning and 

review workshops/meetings conducted 

in 20No. Towns of Busiika, Kifampa, 

Kyabadaza, Butenga, Kabwoya, 

Lwengo, Namulonge-Kiwenda, 

Kakunyu-Kiyindi, Kikandwa, Katuugo-

Kakooge, Budongo, Busana, Lukaya, 

Kiwoko, Butalangu,

Carried out 8 No. compliance 

Monitoring Visits in Wakiso 

(Kasanje), Kiryandongo (Bweyale),  

Kyankwanzi (Ntwetwe), Luwero 

(Zirobwe), Lwengo (Nkoni) Kalungu 

(Kyamulibwa) and Kibaale (Kagadi, 

Kakumiro).

Held 10No. advocacy meetings in 

Busaana, Busiika, Namulonge- 

Kiwenda, Katovu, Lwengo, Lukaya, 

Kabulasoke, Bukandula, Butenga and 

Kifampa.

Carried out 3No. HIV/AIDS trainings 

in Zirobwe, Ntwetwe and Bweyale STs.

Monitoring, Supervision, Capacity building for Urban Authorities and Private Operators060209Output:

Done

Reasons for Variation in performance

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

48,000

211103 Allowances 24,684

221009 Welfare and Entertainment 100,000

227001 Travel inland 2,000
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Urban Water Supply and SanitationVote Function: 0902

Development Projects

Project  1130 WSDF central

GoU Development

External Financing

Total

50,000

124,684

0

174,684

NTR

Project  1188 Protection of Lake Victoria-Kampala Sanitation Program

Capital Purchases

Procurement of;

Tractor with front loader 2WD-60PS

Tractor- 4WD – 80PS

Dumping trailer- 6tons

Laboratory items

Portable electric driven 400V waste 

water pump

All items were procured under Lubigi 

Project, they are at contractor’s yard 

ready for handover to Sewerage 

Services Department (under NWSC-

Kampala Water

Purchase of Specialised Machinery & Equipment770209

GoU Development

External Financing

Total

0

0

0

0

Output:

NTR

Items have been procured and ready for handing over to the responsible 

department.

Reasons for Variation in performance

nil

Construction of Piped Water Supply Systems (Urban)800209

GoU Development

External Financing

Total

0

0

0

0

Output:

NTR

nil

Reasons for Variation in performance

Construction of Sanitation Facilities (Urban)820209Output:
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Urban Water Supply and SanitationVote Function: 0902

Development Projects

Project  1188 Protection of Lake Victoria-Kampala Sanitation Program

Rehabilitation and  Modifications of 

existing Sewer network

Construction of a new advanced Waste 

Water  Treatment Plant 

(45,000m3/day) in Nakivubo Wetland

Construction of a new advanced waste 

water  treatment plant in Kinawataka 

wetland with an initial 

On Lubigi Sewage System Project, the 

New sewer network progressed to 95% 

done and Civil works at Sewage Plant 

are at 90% completion level.

Clay lining and placing concrete slabs 

were done for one facultative pond and 

Pipe laying activity at 93% completion

Construction of pump house was 

completed,Administration building is 

largely completed

Transformer and generator were both 

installed

For Nakivubo and Kinawataka sewers, 

works contract was signed in 

December 2013 while for Nakivubo 

WWTP Project, demolition works at 

the new site are in progress

GoU Development

External Financing

Total

5,339,208

0

0

5,339,208

NTR

Civil works still on going.

Reasons for Variation in performance

Item Spent

231007 Other Fixed Assets (Depreciation) 5,339,208

Project  1192 Lake Victoria Water and Sanitation (LVWATSAN)Phase II Project 

Capital Purchases

nil

Acquisition of Land by Government710209

GoU Development

External Financing

Total

0

0

0

0

Output:

NTR

nil

Reasons for Variation in performance

Purchase of Specialised Machinery & Equipment770209Output:
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Urban Water Supply and SanitationVote Function: 0902

Development Projects

Project  1192 Lake Victoria Water and Sanitation (LVWATSAN)Phase II Project 

Procure and supply 89skips and 9 

tractors 

Procure and supply 4 sludge 

management structures in each of the 

towns

Signed contracts for supply of; 8 

tractors with trailers and 77 skips and 

4 sludge exhausters and 5 sludge 

vacutugs, on 13th September 2013 and 

24th July 2013 respectively

GoU Development

External Financing

Total

2,750

0

0

2,750

NTR

Delays in the procurement process

Reasons for Variation in performance

Item Spent

231005 Machinery and equipment 2,750

Completion of Construction of Mayuge 

Water Supply.

Construction commencement of 

Bukakata, Kayabwe, Buwama and 

Ntungamo

Construction of Mayuge town WSS 

started in July 2013.

Construction of Ntungamo WSS will 

start in January 2014 while Kayabwe 

and Buwama will start in February 

2014

Construction of Piped Water Supply Systems (Urban)800209

GoU Development

External Financing

Total

54,625

0

0

54,625

Output:

NTR

There were delays in the start of the construction works due to delays in the 

procurement process.

Reasons for Variation in performance

Item Spent

231007 Other Fixed Assets (Depreciation) 54,625

Construct solid waste management 

structures in Buwama, Kayabwe, 

Bukakata, Ntungamo, and Mayuge

Construct 42(308stances) toilets to be 

constructed in selected public places, 

schools and health centres in each of 

the project towns (Ntungamo 10, 

Mayuge 10, 

Construction of solid waste 

management structures in Mayuge 

town started in July 2013.

Construction of solid waste 

management structures in Ntungamo 

will start in January 2014 while 

Kayabwe and Buwama will start in 

February 2014.

Construction of public and 

institutional toilets is ongoing:  

Ntungamo the progress is 90%, in 

Mayuge is at 50% and Kayabwe & 

Buwama   is at 30%.

Construction of Sanitation Facilities (Urban)820209Output:

Item Spent

231007 Other Fixed Assets (Depreciation) 14,667
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Urban Water Supply and SanitationVote Function: 0902

Development Projects

Project  1192 Lake Victoria Water and Sanitation (LVWATSAN)Phase II Project 

GoU Development

External Financing

Total

14,667

0

0

14,667

NTR

Construction works are progressing

Reasons for Variation in performance

Outputs Provided

liaison with local governments, 

contractors, consultants, mobilization 

of communities

Carried out Monthly site meetings and 

supervision visits to the Project towns 

of Mayuge, Buwama, Kayabwe, 

Bukakata and Ntungamo  in liaison 

with the Local authorities, community, 

contractors and consultants.

Engaged communities in different fora 

like ground breaking ceremony for 

Mayuge and meetings within the town

Administration and Management Support010209

GoU Development

External Financing

Total

4,588

0

0

4,588

Output:

NTR

Achieved as planned.

Reasons for Variation in performance

Item Spent

211103 Allowances 3,750

221002 Workshops and Seminars 838

20 community level trainings covering 

sanitation related issues for community 

leaders and households through drama 

shows, workshops, sanitation surveys 

and house to house visits

conducted 04 community mobilization 

and awareness campaigns

Improved sanitation services and hygiene050209

Total 19,795

Output:

Delays in the procurement of the NGO consultant. The Consultant has been 

procured and the activity will be continued in the third quarter

Reasons for Variation in performance

Item Spent

221011 Printing, Stationery, Photocopying and 

Binding

2,295

225001 Consultancy Services- Short term 17,500
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Urban Water Supply and SanitationVote Function: 0902

Development Projects

Project  1192 Lake Victoria Water and Sanitation (LVWATSAN)Phase II Project 

GoU Development

External Financing

19,795

0

0NTR

Monitor, supervise, and provide back 

up support to Mayuge town water 

authority and water board through 

workshops, and onjob trainings to 

ensure system is run as designed

03 site meetings were held in Mayuge 

to supervise the construction works.

Carried out Gender mainstreaming 

workshop

Monitoring, Supervision, Capacity building for Urban Authorities and Private Operators060209

GoU Development

External Financing

Total

2,866

0

0

2,866

Output:

NTR

The process of gazetting Mayuge town to be handed over to NWSC for 

Operation and Maintenance is still ongoing.

Reasons for Variation in performance

Item Spent

212101 Social Security Contributions 250

Project  1193 Kampala Water Lake  Victoria Water and Sanitation Project

Capital Purchases

nil

Acquisition of Land by Government710209

GoU Development

External Financing

Total

0

0

0

0

Output:

NTR

nil

Reasons for Variation in performance

provision of Chemical Dozing 

facilities, rehabilitation of filters, 

improvement of pumping regimes, 

installation of  lamella plates, and 

replacement of clarifier valves

Reconfiguration of Rubaga/Namasuba 

main, construction of new reservoir at 

Namasuba,

Works contract was signed in 

November 2013 for the rehabilitation 

of Gaba I & II and Improvement of 

Transmission Mains 

On Buloba Water Supply Extension 

Project, 35km of OD 75-315mm 

uPVC/HDPE pipelines have been laid. 

i.e. 48% of proposed length

Construction of Sanitation Facilities (Urban)820209Output:

Item Spent

231007 Other Fixed Assets (Depreciation) 3,000,000
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Urban Water Supply and SanitationVote Function: 0902

Development Projects

Project  1193 Kampala Water Lake  Victoria Water and Sanitation Project

GoU Development

External Financing

Total

3,000,000

0

0

3,000,000

NTR

Works still on going though been delayed by long process of land acquisition 

for the reservoir and booster station sites

Reasons for Variation in performance

Project  1231b Water Management and Development Project

Capital Purchases

To construct and expand water supply 

systems for Arua, Gulu, Ishaka-

Bushenyi and Mbale

Mbale Project

Orders for pipes and fittings (HDPE 

DN 50, 75mm & uPVC DN 100, 

150mm) worth UGX 380Million were 

placed

Gulu Project

Orders for pipes and fittings (HDPE 

DN 50mm & uPVC DN 100mm) 

worth UGX 180Million were placed

Construction of Sanitation Facilities (Urban)820209

GoU Development

External Financing

Total

0

0

0

0

Output:

NTR

Nil

Reasons for Variation in performance

Project  1231c Water Management and Development Project II

Capital Purchases

Expand water supply systems in 

Butaleja/Busolwe, Budaka-Kadama-

Tiriniy  Kumi-Nyero-Ngora, 

Rukungiri, Busia, Pallisa, Katwe-

Kabatoro and Koboko

Carried out evaluation of proposals for 

the consultancy services to design and 

supervise construction of 

Butaleja/Busolwe, Budaka-Kadama-

Tiriniy  Kumi-Nyero-Ngora, 

Rukungiri, Busia, Pallisa, Katwe-

Kabatoro and Koboko

Construction of Piped Water Supply Systems (Urban)800209Output:

Delays in procurement of the consultancies for the expansion of the towns

Reasons for Variation in performance

Page 80



Ministry of Water and EnvironmentVote:

Financial Year 2013/14

019

Vote Performance Report, Workplan and Cash Request

QUARTER 2: Cumulative Outputs and Expenditure by End of Quarter
Annual Planned Outputs Cumulative Expenditures made by the End of the Quarter to 

Deliver Cumulative Outputs UShs Thousand

Cumulative Outputs Achieved by End 

of Quarter (Quantity and Location)

Urban Water Supply and SanitationVote Function: 0902

Development Projects

Project  1231c Water Management and Development Project II

GoU Development

External Financing

Total

0

0

0

0

NTR

Project  1283 Water and Sanitation Development Facility-South Western

Capital Purchases

Acquire 1 piece of land (100mx100m ) 

for pilot sludge treatment/disposal 

facilities in the supply area

Commenced procurement process for 

acquisition land for pilot sludge 

treatment facility

Acquisition of Land by Government710209

GoU Development

External Financing

Total

25,000

0

0

25,000

Output:

NTR

Done as planned

Reasons for Variation in performance

Item Spent

311101 Land 25,000

Construction of  WSDF-SW Regional 

Office block in Mbarara to run office 

activities

.

Government Buildings and Administrative Infrastructure720209

GoU Development

External Financing

Total

0

0

0

0

Output:

NTR

.

Reasons for Variation in performance

1 motor vehicle procured for Mbarara 

Regional Office operations

12 

motor cycles for operation and 

maintenance procured for completed 

schemes for Kyempene, Kikagati, 

matete, Nyarubungo, Rutokye, 

Kahunge, Kabuga, Kinoni-Mbr, 

Rwenkobwa, Sanga, Muhanga and

 Procured 04 motor cycles for 

operation and maintenance for 

completed schemes for Kyempene, 

Rutokye, Kahunge Kinoni-Mbr,

Purchase of Motor Vehicles and Other Transport Equipment750209Output:

.

Reasons for Variation in performance

Item Spent

231004 Transport equipment 15,750
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Urban Water Supply and SanitationVote Function: 0902

Development Projects

Project  1283 Water and Sanitation Development Facility-South Western

GoU Development

External Financing

Total

15,750

0

0

15,750

NTR

Office ICT equipment for WSDF-SW 

offices, including networking, software 

and intercom

ICT equipment for 

use by water supply authorities and 

private operators in reporting and 

billing of water and various software 

packages for 12 RGCs/STs for 

Kyempene, 

not done

Purchase of Office and ICT Equipment, including  Software760209

GoU Development

External Financing

Total

22,100

0

0

22,100

Output:

NTR

.

Reasons for Variation in performance

Item Spent

231005 Machinery and equipment 22,100

1 plotter for WSDF-SW Draughts 

Office

1 Air conditioning system 

for Mbarara Regional Office 

block

1 cesspool emptier for 

emptying and disposing off sewage to 

the sludge treatment and disposal 

facility

Continued with procurement process

Purchase of Specialised Machinery & Equipment770209

GoU Development

External Financing

Total

86,600

0

0

86,600

Output:

NTR

Delays in procurement process.

Reasons for Variation in performance

Item Spent

231005 Machinery and equipment 86,600

Purchase of Office and Residential Furniture and Fittings780209Output:
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Urban Water Supply and SanitationVote Function: 0902

Development Projects

Project  1283 Water and Sanitation Development Facility-South Western

Purchase of office furniture and 

fittings for WSDF-SW regional 

Office.

Purchase of furniture in 

support for O&M of water supply 

systems for 12 RGCs/STs of 

Kyempene, Kikagati, Matete, 

Nyarubungo, Rutokye, Kahunge, 

Kabuga, Kinoni-Mbr, Rwenkobwa, 

Sanga, M

Continued with procurement process

GoU Development

External Financing

Total

56,000

0

0

56,000

NTR

Delays in procurement process

Reasons for Variation in performance

Item Spent

231006 Furniture and fittings (Depreciation) 56,000

Designs for 3 RGCs will be completed 

in Kyabi, Nyakashaka and Lwemiyaga 





Facility staff will mobilize, sensitize 

and follow up communities to enable 

the communities in 8 RGCs (Nyahuka, 

Butare-Mashonga, Nyakashaka, 

Kasensero, Nyeihanga, Kinoni-Kir, 

Kyabi

Completed 02 designs of  Butare-

Mashonga and  Nyahuka  Piped Water 

Supply Systems and  presented to the 

community. 

2 communities of Kasesero and Ntusi 

fulfilled their obligations and applied 

for construction.

Construction works continued in 9 

RGCs of Kyempene, Kikagati, Matete,  

Rutokye, Kahunge, Kabuga, Kinoni-

Mbr, Source protection in Kanungu, 

Rugaaga Iron removal plant

Attained construction completion 

levels of Kazo(100%), 

Lyantonde(98%),

Kakuto(90%) and  completed in 1 

RGC of Kakyanga

Construction of Piped Water Supply Systems (Urban)800209

GoU Development

External Financing

Total

386,600

4,474,326

0

4,860,926

Output:

NTR

Delays of a land valuer to enable them pay for the land.

Reasons for Variation in performance

Item Spent

231007 Other Fixed Assets (Depreciation) 386,600

281503 Engineering and Design Studies & Plans for 

capital works

24,061

281504 Monitoring, Supervision & Appraisal of 

capital works

973,295

312104 Other Structures 3,476,970

Energy installation for pumped water supply schemes 810209Output:
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Urban Water Supply and SanitationVote Function: 0902

Development Projects

Project  1283 Water and Sanitation Development Facility-South Western

Intallation of National Grid for Sanga, 

Rwenkobwa, Kasagama, Kinuka, 

Kikagati, Matete, Gasiiza and Kahunge 





Installation of Solar systems for 

Kabuga and Rutokye 

Procurement 

of 10 standby Generators

Installation continued

GoU Development

External Financing

Total

58,300

0

0

58,300

NTR

.

Reasons for Variation in performance

Item Spent

231007 Other Fixed Assets (Depreciation) 58,300

Construction of 36 Demostration 

toilets in Rutokye, Lyantonde II, 

Kyempene, Gasiiza, Rwenkobwa, 

Muhanga, Kinoni-Mbr, Kinuka and 

Kasagam 

Construction of 12 public 

toilets with handwashing facilities in 

Kyempene, Kikagati, Matete, 

Nyarubungo, Rutokye, K

28 masons trained in Kyempene, 

Rutokye, Kinoni-Mbr

Constructed 14 demonstration toilets 

in Kyempene, Rutokye 

34 community level trainings covering 

sanitation related issues were 

undertaken for community leaders and 

households through workshops, 

sanitation surveys and house to house 

visits in Buyamba, Kakyanga, Kazo, 

Matete,  Kyempene, Gasiiza, Kabuga, 

Kahunge, Rutokye, Kikagati, Kakuto

Construction of Sanitation Facilities (Urban)820209

GoU Development

External Financing

Total

153,200

0

0

153,200

Output:

NTR

.

Reasons for Variation in performance

Item Spent

231007 Other Fixed Assets (Depreciation) 153,200

Outputs Provided

Administration and Management Support010209Output:
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Urban Water Supply and SanitationVote Function: 0902

Development Projects

Project  1283 Water and Sanitation Development Facility-South Western

Staff salaries paid, office running and 

coordination enhanced, staff training 

in budgeting, reporting and other 

related trainings, 4 monitoring and 

evaluation reports in place, 1 audit 

report in place, 4 progress reports 

prepared, 2 steering committee mee

Staff salaries paid, accountability 

process enhanced, office 

establishment, running and 

coordination enhanced, staff training 

in budgeting, reporting and other 

related trainings, 2 monitoring and 

evaluation report in place, 2 progress 

report prepared

GoU Development

External Financing

Total

64,350

334,217

0

398,566

NTR

Achieved as planned

Reasons for Variation in performance

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

16,972

211103 Allowances 41,428

212101 Social Security Contributions 1,750

221001 Advertising and Public Relations 500

221002 Workshops and Seminars 2,900

221003 Staff Training 51,000

221005 Hire of Venue (chairs, projector, etc) 500

221006 Commissions and related charges 2,900

221009 Welfare and Entertainment 200,000

221011 Printing, Stationery, Photocopying and 

Binding

750

221012 Small Office Equipment 500

222001 Telecommunications 500

222002 Postage and Courier 50

223004 Guard and Security services 1,000

223006 Water 200

224002 General Supply of Goods and Services 250

224004 Cleaning and Sanitation 50,000

225001 Consultancy Services- Short term 5,800

226001 Insurances 2,900

227001 Travel inland 10,795

227002 Travel abroad 743

227004 Fuel, Lubricants and Oils 3,479

228002 Maintenance - Vehicles 2,900

228003 Maintenance – Machinery, Equipment & 

Furniture

250

228004 Maintenance – Other 250

Advocacy and training of community 

leaders, water booards and water users 

on environmental and source 

catchment strategies and other related 

water and sanitation and hygiene 

policies in the project areas

Held coordination and advocay  

meetings in 20 districts of operation

Conducted community trainings on 

environmental, sanitation and hygiene 

policies in Lwemiyaga and Kyabi

Policies, Plans,  standards and regulations developed020209

GoU Development

Total

26,589

26,589

Output:

Implemented as planned

Reasons for Variation in performance

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

3,929

211103 Allowances 5,800

212101 Social Security Contributions 1,572

221002 Workshops and Seminars 1,189

221005 Hire of Venue (chairs, projector, etc) 500

221011 Printing, Stationery, Photocopying and 

Binding

1,000

227001 Travel inland 9,700

227004 Fuel, Lubricants and Oils 2,900
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Urban Water Supply and SanitationVote Function: 0902

Development Projects

Project  1283 Water and Sanitation Development Facility-South Western

External Financing 0

0NTR

Back up support for Towns under 

operation and maintenance, 

Procurement of private operators for 

completed schemes of Kyempene, 

Kikagati, Matete, Nyarubungo, 

Rutokye, Kahunge, Kabuga, Kinoni-

Mbr, Rwenkobwa, Sanga, Muhanga 

and Gasiiza, 

Test running of c

Provided back up support for Towns 

under operation and maintenance

Completed procurement of private 

operators fschemes of  Kikagati, 

Matete, Kabuga Kiruhura and  

Kakyanga

Completed test running Water supply 

and sanitation systems in Kyempene, 

Rutokye, Kahunge Kiruhura, Kakyanga

Backup support for Operation and Maintainance040209

GoU Development

External Financing

Total

22,930

114,076

0

137,006

Output:

NTR

Implemented as was planned.

Reasons for Variation in performance

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

3,999

211103 Allowances 52,900

212101 Social Security Contributions 1,572

221001 Advertising and Public Relations 1,000

221005 Hire of Venue (chairs, projector, etc) 500

221011 Printing, Stationery, Photocopying and 

Binding

1,000

225001 Consultancy Services- Short term 52,900

226001 Insurances 500

227001 Travel inland 16,976

227004 Fuel, Lubricants and Oils 3,330

228002 Maintenance - Vehicles 2,330

Receive atleast 27 applications for 

smart incentives from RGCs/STs of 

Sanga, Rwenkobwa, Muhanga, 

Gasiiza, Nyarubungo, Kasagama, 

Kinuka, Lyantonde II, Kainja 

Train 

atleast 18 masons in various 

technology options for improved toilets 

in Sanga, Rwenkobwa

21 applications received for smart 

incentives from Kyempene, Rutokye, 

Kinoni-Mbr

28 masons trained in Kyempene, 

Rutokye, Kinoni-Mbr

Constructed 14 demonstration toilets 

in Kyempene, Rutokye 

34 community level trainings covering 

sanitation related issues were 

undertaken for community leaders and 

households through workshops, 

sanitation surveys and house to house 

visits in Buyamba, Kakyanga, Kazo, 

Matete,  Kyempene, Gasiiza, Kabuga, 

Kahunge, Rutokye, Kikagati, Kakuto

Improved sanitation services and hygiene050209Output:

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

3,999

211103 Allowances 2,900

212101 Social Security Contributions 1,572

221003 Staff Training 500

221005 Hire of Venue (chairs, projector, etc) 14,590

221009 Welfare and Entertainment 100,000

221011 Printing, Stationery, Photocopying and 

Binding

631

224002 General Supply of Goods and Services 371

225001 Consultancy Services- Short term 2,900

226001 Insurances 500

227001 Travel inland 4,080

227002 Travel abroad 1,000

227004 Fuel, Lubricants and Oils 5,830

228002 Maintenance - Vehicles 2,900

228004 Maintenance – Other 250
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Urban Water Supply and SanitationVote Function: 0902

Development Projects

Project  1283 Water and Sanitation Development Facility-South Western

GoU Development

External Financing

Total

27,682

114,340

0

142,022

NTR

.

Reasons for Variation in performance

Monitor, supervise and provide backup 

support to water authorities, water 

boards and scheme operators in the 

completed schemes of Kazo, Kiruhura, 

Lyantonde, Kakuto, Kakyanga, 

Kyempene, Kikagati, Nyarubungo, 

Rutokye, Matete, Kahunge, and 

Kabuga through wor

Monitored, supervised and provided 

backup support to water authorities, 

water boards and scheme operators in 

the completed schemes of Kiruhura, 

Kakyanga, Kazo through workshops 

and on job trainings to ensure that they 

are run as designed. 

4 monitoring/supervision report were 

produced

Monitoring, Supervision, Capacity building for Urban Authorities and Private Operators060209

GoU Development

External Financing

Total

20,723

0

0

20,723

Output:

NTR

The WSSB for Kiruhura has some stubborn members who needed constant 

monitoring and capacity building. 

Lyantonde and Kakuto have not yet been handed over for O&M.

Reasons for Variation in performance

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

5,993

211103 Allowances 2,747

221003 Staff Training 500

221005 Hire of Venue (chairs, projector, etc) 250

221011 Printing, Stationery, Photocopying and 

Binding

1,000

222001 Telecommunications 500

224002 General Supply of Goods and Services 500

225001 Consultancy Services- Short term 1,250

226001 Insurances 500

227001 Travel inland 2,500

227002 Travel abroad 500

227004 Fuel, Lubricants and Oils 2,900

228002 Maintenance - Vehicles 1,458

228004 Maintenance – Other 125

Water for ProductionVote Function: 0903

Recurrent Programmes

Programme  13 Water for Production

Outputs Provided

All water for production project sites 

monitored for  compliance to BoQs 

and standards

Staff fully managed, supervised and 

motivated to perform planned activities

All stakeholders in water for 

production sub-sector co-ordinated

Monitored all water for production 

project sites  for compliance to BoQs 

and standards

Staff fully managed, supervised and 

motivated to perform planned activities

Coordinated all stakeholders in water 

for production sub-sector.

Administration and Management Support020309Output:

Reasons for Variation in performance

Item Spent

211103 Allowances 5,431

221001 Advertising and Public Relations 456

221011 Printing, Stationery, Photocopying and 

Binding

4,415

221012 Small Office Equipment 4,278

227004 Fuel, Lubricants and Oils 3,535

228002 Maintenance - Vehicles 2,961
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Water for ProductionVote Function: 0903

Recurrent Programmes

Programme  13 Water for Production

Wage Recurrent

Non Wage Recurrent

Total

79,087

21,076

0

100,162

NTR

Outputs achieved as planned

Development Projects

Project  0169 Water for Production

Capital Purchases

Secure land for facility development 

where appropriate, compensations to 

land owners 
for construction of WfP 

facilities

Processing of land at Kagango dam for 

drip irrigation is in progress. A report 

from the Government valuer has been 

produced

Acquisition of Land by Government710309

GoU Development

External Financing

Total

131,200

0

0

131,200

Output:

NTR

Acquisition of Land is still on going

Reasons for Variation in performance

Item Spent

311101 Land 131,200

Upgrade of WfP Database software

Purchase of 5no. Laptops and 2no. 

Color Printers

Developed and approved technical 

specifications and advertising in 

progress

The contract was awarded to the 

supplier. A manual LPO was issued.

Purchase of Office and ICT Equipment, including  Software760309

GoU Development

External Financing

Total

30,000

0

0

30,000

Output:

NTR

Delays in procurement process affected the whole process

Reasons for Variation in performance

Item Spent

231005 Machinery and equipment 30,000

Purchase of Specialised Machinery & Equipment770309Output:
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Water for ProductionVote Function: 0903

Development Projects

Project  0169 Water for Production

Purchase of Construction Equipmement Developed technical specifications and 

advertised for supply of the equipment

Evaluation and selection of best 

evaluated bidder awaits submission of 

bids.

A contract was awarded to the best 

bidder and awaiting clearance from the 

Solicitor General

GoU Development

External Financing

Total

2,126,801

0

0

2,126,801

NTR

Evaluation process was delayed due to absence of the MoWT Engineer who 

was on the evaluation committee

Reasons for Variation in performance

Item Spent

231005 Machinery and equipment 2,126,801

Procurement of furniture for the WfP 

Department.

Continued with procurement process 

and the specifications have been 

developed and are ready.

Purchase of Office and Residential Furniture and Fittings780309

GoU Development

External Financing

Total

30,000

0

0

30,000

Output:

NTR

 Procurement process still ongoing

Reasons for Variation in performance

Item Spent

231006 Furniture and fittings (Depreciation) 30,000

Construction of Nyakiharo water 

supply system in Kabale district (40%) 

and bulk water scheme in Rakai 

district (95%)

Engineering services for bulk water 

schemes

Monitoring and appraisal of the bulk 

water schemes and piped water scheme 

construction by the Consultants and 

civil servants

Construction levels for bulk water 

scheme in Rakai district (40%)

Construction of Bulk Water Supply Schemes 800309Output:

Reasons for Variation in performance

Item Spent

231007 Other Fixed Assets (Depreciation) 750,000

281503 Engineering and Design Studies & Plans for 

capital works

282,295
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Water for ProductionVote Function: 0903

Development Projects

Project  0169 Water for Production

GoU Development

External Financing

Total

1,032,295

0

0

1,032,295

NTR

Contractor was delayed due to some unexpected heavy rains experienced

Construction completion of; 

Nakakabala and Nyamiringa valley 

tanks in Kiboga district (100%) and 

Kajodi valley tank in Mityana district 

(100%)                                                   

                                       

Commencement on construction of 

Andibo dam in Nebbi (40%) and 

Acanpii dam in Apac (40%), Namatata 

dam in Namalu s/c Nakapiripirit 

district (10%), Rwengaaju Irrigation 

scheme in Kabarole district 

(40%)                                                     

                                    Performance 

improvement of Kagamba valley tank 

in Isingiro and rehabilitation of Mabira 

dam in Mbarara district

Construction of valley tanks under 

OPM/KALIP MoU in Karamoja

Construction of valley tanks using 

ministry equipment 

Rehabilitation of Windmills in 

Karamoja region 

Installation of Drip Irrigation 

demonstration units on Akwera dam in 

Otuke district (100%), Leya dam in 

Kole district (100%), Arechek dam in 

Napak district (100%), Longorimit 

dam in Kaabong district (100%), 

Kagango dam in Isingiro district 

(100%) and Kakinga dam in 

sembabule district 

(100%)                                                   

       Engineering services for the WfP 

facilities

Payment of 5% Retention monies on 

completed contracts

Achieved progress in construction 

levels for Nakakabala valley tank 

(100%), Nyamiringa valley tank 

(95%), Kajodi valley tank (100%), 

Installed and rehabilitated all 09 

windmills in Karamoja region to 97% 

levels of completion 

Progressed in installation of drip 

irrigation demonstration units on 

Akwera dam in Otuke district (60%), 

Leye dam in Kole district (60%),

Achieved progress in construction of 

Arechek dam in Napak district (85%), 

Longorimit dam in Kaabong district 

(85%), and Kakinga dam in sembabule 

district (65%) and Kagango dam in 

Isingiro district (20%) 

Constructed 34 valley tanks using 

ministry equipment in Amudat 

(Kaigenoi, Lonojanita and 

Kakaadoma), Kyankwanzi, 

Nakasongola and  Bweyale

Construction of Water Surface Reservoirs810309Output:

Most of the works are still on going.

Reasons for Variation in performance

Item Spent

231007 Other Fixed Assets (Depreciation) 2,107,314

281503 Engineering and Design Studies & Plans for 

capital works

189,030

281504 Monitoring, Supervision & Appraisal of 

capital works

85,980
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Water for ProductionVote Function: 0903

Development Projects

Project  0169 Water for Production

GoU Development

External Financing

Total

2,382,324

0

0

2,382,324

NTR

There is still a land issue at Kagango site that has not been resolved. There 

was change of scope of work at Kakinga due to change in site location.

Outputs Provided

Supervision and monitoring of the 

following ongoing and new water for 

production projects: Engineering 

services for the WfP facilities; 

Construction of Nakakabala and 

Nyamiringa valley tanks in Kiboga 

district and Kajodi valley tank in 

Mityana district, Andibo dam in Nebbi 

district and Acanpii dam in Oyam 

district, Namalu dam in Nakapiripirit 

district and Rwengaaju Irrigation 

scheme in Kabarole district, 

Rehabilitation of Windmills in 

Karamoja region, Installation of Drip 

Irrigation demonstration units in 

Northern Uganda, Karamoja and 

Eastern Uganda, Central and Western 

Uganda; performance improvement of 

Kagamba valley tank in Isingiro; 

rehabilitation of Mabira dam in 

Mbarara district and construction of 

valley tanks under OPM/KALIP MoU 

in Karamoja

Carried out 55% level of supervision 

and monitoring of the ongoing and 

new  Engineering services and 

Construction WfP projects

Supervision and monitoring of WfP activities010309

GoU Development

External Financing

Total

262,747

0

0

262,747

Output:

NTR

Supervision carried out in all wfp project sites.

Reasons for Variation in performance

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

50,943

211103 Allowances 5,184

212101 Social Security Contributions 2,687

221001 Advertising and Public Relations 3,439

221006 Commissions and related charges 2,500

221007 Books, Periodicals & Newspapers 1,015

221008 Computer supplies and Information 

Technology (IT)

2,500

221009 Welfare and Entertainment 2,000

221011 Printing, Stationery, Photocopying and 

Binding

1,065

221012 Small Office Equipment 2,500

222001 Telecommunications 3,000

223004 Guard and Security services 10,760

227001 Travel inland 69,889

227004 Fuel, Lubricants and Oils 45,056

228002 Maintenance - Vehicles 22,162

228003 Maintenance – Machinery, Equipment & 

Furniture

34,375

228004 Maintenance – Other 3,675

Suatainable Water for Production management systems established060309Output:
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Water for ProductionVote Function: 0903

Development Projects

Project  0169 Water for Production

Establishment of appropriate 

Management Structures of Water for 

Production Facilities at all the ongoing 

and completed projects, Provision of 

accommodation and transport to 

Egyptian experts in the field of 

irrigation and soil improvement

Improving the environment through 

Watershed management

WfP data collection and update

Piloting Drip Irrigation for Effective 

Utilization of Water on Completed 

Water for Production Facilities (drip 

irrigation, aquaculture, etc.) at selected 

sites at Kagango dam in Isingiro 

district, Kakinga dam in Sembabule 

district, Leye dam in Apac district, 

Akwera dam in Otuke district, Arechet 

dam in Moroto district

Established management structures in 

all ongoing and completed WfP 

facilities.

Completed watershed management 

trainings for Akwera, Leye, Kailong, 

Kawomeri, Arechet and Longoromit 

Dams.

Initiated procurement process for a 

consultant to collect data and develop 

catchment management plans and 

further trainings for 10 WfP facilities.

GoU Development

External Financing

Total

358,306

0

0

358,306

NTR

New financial arrangements and regulations on 3rd party has affected 

conducting detailed water management trainings .

Delays in procurement process for consultancy services has also delayed 

getting a consultant on board.

Reasons for Variation in performance

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

44,985

211103 Allowances 17,119

212101 Social Security Contributions 2,583

221002 Workshops and Seminars 4,192

221007 Books, Periodicals & Newspapers 3,000

221008 Computer supplies and Information 

Technology (IT)

5,000

221009 Welfare and Entertainment 1,250

221011 Printing, Stationery, Photocopying and 

Binding

10,000

221012 Small Office Equipment 1,250

222001 Telecommunications 3,000

223004 Guard and Security services 7,470

224002 General Supply of Goods and Services 18,309

225001 Consultancy Services- Short term 52,970

227001 Travel inland 19,021

227004 Fuel, Lubricants and Oils 80,000

228002 Maintenance - Vehicles 16,982

228003 Maintenance – Machinery, Equipment & 

Furniture

69,675

228004 Maintenance – Other 1,500

Water Resources ManagementVote Function: 0904

Recurrent Programmes

Programme  10 Water Resources M & A

Outputs Provided

4 data collection quality assurance 

trips implemented 

4  trips to support catchment 

management planning implemented

100% enquires and data requests from 

the public properly handled

2 Cabinet Information memos and 

other 

briefs prepared

4 full depart

100% enquires and data requests from 

the public were promptly attended to 

and properly handled

1 departmental meeting carried out and 

issues for follow up with action plans 

identified.

Undertook 02 trips to Albert Water 

Management Zone and Kyoga Water 

Management Zone (KWMZ) to 

Administration and Management support010409Output:

Item Spent

224002 General Supply of Goods and Services 394

227001 Travel inland 599

227004 Fuel, Lubricants and Oils 2,024
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Water Resources ManagementVote Function: 0904

Recurrent Programmes

Programme  10 Water Resources M & A

support Catchment management plan.

1 cabinet memo on NWRAP prepared

Wage Recurrent

Non Wage Recurrent

Total

123,592

3,017

0

126,609

NTR

.

Reasons for Variation in performance

1 national office for the Nile Basin and 

lake victoria basin operated

4 officers supported to attend regional 

meetings on the Nile and Lake Victoria.

Supported and operated 1 national 

office for the Nile Basin and Lake 

Victoria basin 

Operated and properly maintained 01 

national office for the Nile Basin and 

L. Victoria basin was.

2 Officers were supported to attend 

NBI meeting at Entebbe

Uganda's interests in tranboundary water resources secured020409

Wage Recurrent

Non Wage Recurrent

Total

0

3,357

0

3,357

Output:

NTR

.

Reasons for Variation in performance

Item Spent

222001 Telecommunications 297

227001 Travel inland 1,694

227004 Fuel, Lubricants and Oils 1,366

Data from 75 no. surface and 32 no. 

ground water monitoring stations 

collected, analyzed and stored.

 Surface and groundwater monitoring 

network stations maintained and 

accuracy of rating curves regularly 

monitored.

2 water resources assessment studies 

Data from 10 surface and  4 ground 

water monitoring stations collected 

analysed and stored in the databases

Surface and groundwater monitoring 

network stations maintained and 

accuracy of rating curves regularly 

monitored and reviewed.

Water resources availability regularly monitored and assessed030409Output:

Delays in proccessing of funds for data collection and analysis.

Reasons for Variation in performance

Item Spent

221009 Welfare and Entertainment 799

221011 Printing, Stationery, Photocopying and 

Binding

696

222001 Telecommunications 706

227001 Travel inland 2,239

227004 Fuel, Lubricants and Oils 682

228002 Maintenance - Vehicles 456
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Water Resources ManagementVote Function: 0904

Recurrent Programmes

Programme  10 Water Resources M & A

Wage Recurrent

Non Wage Recurrent

Total

0

5,578

0

5,578

NTR

Programme  11 Water Resources Regulation

Outputs Funded

50% Strategic regulation and 

management of the Nile in the section 

between Victoria and Lake Kyoga 

completed,

Dams inventory in the country as part 

of Dam safety Strategy and regulation 

development completed,

50% of guidelines and regulations for 

Da

.

Degraded watersheds restored and conserved510409

Wage Recurrent

Non Wage Recurrent

Total

0

118,243

0

118,243

Output:

NTR

.

Reasons for Variation in performance

Item Spent

263104 Transfers to  other govt. units 118,243

Outputs Provided

10 new drilling permits issued

External correspondences promptly 

responded to

Enquiries on water use permits from 

the public properly handled

4 departmental meetings held

1 cabinet memo and other briefs 

prepared

Job descriptions of staff re

05 new drilling permits were issued

All external correspondences promptly 

responded to

Enquiries on water use permits from 

the public properly handled

02 departmental meetings held, 

minutes taken with issues for further 

follow up identified and documented

Administration and Management support010409Output:

.

Reasons for Variation in performance

Item Spent

211103 Allowances 1,330

221007 Books, Periodicals & Newspapers 182

221009 Welfare and Entertainment 558

222001 Telecommunications 228

222002 Postage and Courier 282

223005 Electricity 182

223006 Water 91

227001 Travel inland 972

227004 Fuel, Lubricants and Oils 1,376
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Water Resources ManagementVote Function: 0904

Recurrent Programmes

Programme  11 Water Resources Regulation

Wage Recurrent

Non Wage Recurrent

Total

74,709

5,202

0

79,911

NTR

.

Water resources availability regularly monitored and assessed030409

Wage Recurrent

Non Wage Recurrent

Total

0

0

0

0

Output:

NTR

.

Reasons for Variation in performance

1 newspaper  and one year planner 

adverts on water resources regulation 

issued

1 Water permit registry operated

30 drilling permits renewed

4 quarterly supervision trips undertaken

Carried out No 1 newspaper and one 

year planner adverts on water resources 

regulation 

8 drilling permits renewed

1 quarterly supervision trip was 

undertaken

Water resources rationally planned, allocated and regulated050409

Wage Recurrent

Non Wage Recurrent

Total

0

9,803

0

9,803

Output:

NTR

Most of permits were issued in the first quarter since Drilling permit run for 

1 year ending on June 30.

Reasons for Variation in performance

Item Spent

221009 Welfare and Entertainment 355

221011 Printing, Stationery, Photocopying and 

Binding

1,435

227001 Travel inland 1,011

227002 Travel abroad 615

227004 Fuel, Lubricants and Oils 5,558

228002 Maintenance - Vehicles 830

Programme  12 Water Quality Management

Outputs Provided

Administration and Management support010409Output:
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Water Resources ManagementVote Function: 0904

Recurrent Programmes

Programme  12 Water Quality Management

Workplans, progress reports, BFP and 

MPS timely prepared

Institutional coordination and 

collaboration strengthened

Staff motivation, training and appraisal 

undertaken

Inspection and supervision of 

laboratories and field cativities 

undertaken

Machniery, equipment, laboratory 

buildings and field infrasture operated 

and maintained

Q2 Progress report prepared and 

submitted

Held 01 Senior Management and 02 

departmental meetings

15 staff trained in Laboratory Quality 

Assurance.

  

1 Quality Assurance trip conducted to 

Kyoga and Upper Nile

Sector Performance Report compiled 

and submitted.

33 Staff of the department appraised

Wage Recurrent

Non Wage Recurrent

Total

85,329

61,058

0

146,387

NTR

.

Reasons for Variation in performance

Item Spent

211103 Allowances 2,109

221003 Staff Training 3,088

221007 Books, Periodicals & Newspapers 3,422

221008 Computer supplies and Information 

Technology (IT)

4,556

221009 Welfare and Entertainment 1,708

221011 Printing, Stationery, Photocopying and 

Binding

3,713

221012 Small Office Equipment 2,422

222001 Telecommunications 2,278

223004 Guard and Security services 3,538

223005 Electricity 2,278

223006 Water 1,708

224001 Medical and Agricultural supplies 7,061

227001 Travel inland 6,171

227004 Fuel, Lubricants and Oils 9,034

228002 Maintenance - Vehicles 4,556

228003 Maintenance – Machinery, Equipment & 

Furniture

3,417

Development Projects

Project  0137 Lake Victoria Envirn Mgt Project

Capital Purchases

compasation for  land not done

Acquisition of Land by Government710409

GoU Development

External Financing

Total

50,000

0

0

50,000

Output:

NTR

Feasibility studied for the gaba kirinya was not finalized to identify the 

people to be affected.

Reasons for Variation in performance

Item Spent

311101 Land 50,000

Government Buildings and Administrative Infrastructure720409Output:
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Water Resources ManagementVote Function: 0904

Development Projects

Project  0137 Lake Victoria Envirn Mgt Project

Project offices renovated Contract signed and site handed over 

for commencement of works.

GoU Development

External Financing

Total

0

0

0

0

NTR

Feasibility studies for the Ggaba kirinya was not finalized to identify the 

people to be affected.

Reasons for Variation in performance

1 unit of water hyacinth harvesting 

equipment procured

4 specialized laptop computers and 9 

computers.

1 unit of water hyacinth harvesting 

equipment was procured and delivered 

to MAAIF the user department to 

facilitate the remove of the water 

hyacinth 

4 specialized laptop computers and 9 

computers were procured and delivered 

to the Maritime office of the Ministry 

of Works and Transport to support in 

the provision of maritime safety on 

lake Victoria

Purchase of Specialised Machinery & Equipment770409

GoU Development

External Financing

Total

0

0

0

0

Output:

NTR

.

Reasons for Variation in performance

Office and Residential Furniture and 

Fittings

Not done

Purchase of Office and Residential Furniture and Fittings780409

GoU Development

External Financing

Total

0

0

0

0

Output:

NTR

Delays in procurement process

Reasons for Variation in performance
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Water Resources ManagementVote Function: 0904

Development Projects

Project  0137 Lake Victoria Envirn Mgt Project

Outputs Funded

400 Number of individuals adopting 

improved SLM practices In the River 

Katonga Catchment

1200 Number of individuals trained in 

improved sustainable land 

management (SLM) practices in the 

River Katonga Catchment

 3 Number of micro-catchment SLM 

plans dev

Carried out Training needs assessment 

with 340 individuals in 9 districts to 

help prepare training materials and 

schedules.

Degraded watersheds restored and conserved510409

GoU Development

External Financing

Total

131,334

0

0

131,334

Output:

NTR

PreTraining needs assessment delayed the actual training to be carried out in 

Q3.

Reasons for Variation in performance

Item Spent

263104 Transfers to  other govt. units 131,334

Outputs Provided

Project management and 

accountability enhanced

4 number of Communication notes, 

with summary reports on project 

achievements and progress on 

indicators, availed to stakeholders 

1 number of Knowledge Management 

System Strengthened

1 number of M&E syste

1 quarterly progress report 

disseminated to stakeholders 

Communication Note prepared for 

publication. A summary report on 

project achievements prepared

No acceptance testing carried

The 7th Regional Policy Steering 

Committee meeting for LVEMP took 

place from 23-27 September 2013 in 

Nairobi.

Administration and Management support010409

GoU Development

External Financing

Total

47,246

0

0

47,246

Output:

NTR

The M&E officer was not recruited to prepare the testing tool hence 

acceptance testing on M&E system carried not carried.

Reasons for Variation in performance

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

29,167

221007 Books, Periodicals & Newspapers 1,396

222001 Telecommunications 2,500

227001 Travel inland 1,588

227002 Travel abroad 4,956

227004 Fuel, Lubricants and Oils 5,141

228003 Maintenance – Machinery, Equipment & 

Furniture

2,500

Uganda's interests in tranboundary water resources secured020409Output:
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Water Resources ManagementVote Function: 0904

Development Projects

Project  0137 Lake Victoria Envirn Mgt Project

Water and Fisheries Policy, Legal and 

regulatory framework within the LVB 

updated and  harmonized

1 water policy adopted

1 regional draft water management bill 

developed

Regional standards for industrial and 

municipal effluent discharges adopted 

and im

Adopted Regional Standards for 

industrial and municipal effluent 

discharge and the process for 

domestication have been initiated by 

drafting of national effluent standards. 

1 water policy adopted 

Regional water management bill 

developed and Solicitor General’s 

opinion on the bill secured. 

The Harmonized Regional Water 

Policy for the Lake Victoria Basin was 

adopted the sectoral Council of 

Ministers.

GoU Development

External Financing

Total

44,798

0

0

44,798

NTR

.

Reasons for Variation in performance

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

29,167

211103 Allowances 4,834

212101 Social Security Contributions 6,000

221002 Workshops and Seminars 461

221003 Staff Training 4,338

1 GIS-based database and  1 Water 

Resources Monitoring and Information 

System (WRIS ) developed and 

available for public access 

2 number Automatic Weather Stations 

constructed in the districts of 

Namyingo and Sembabule.  7 Number 

of Automatic Weather Stations 

upgrated In the districts of Masaka, 

Kampala, Mpigi,  

Mityana, Buikwe, and Wakiso

07no. Of Automatic Weather Stations 

were upgraded in the districts of 

Masaka, Kampala, Mpigi,  Mityana, 

Buikwe, and Wakiso

Water resources availability regularly monitored and assessed030409

GoU Development

External Financing

Total

38,000

0

0

38,000

Output:

NTR

Stations were not constructed in Namayingo and Sembabule due late 

payment of certificates

Reasons for Variation in performance

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

29,167

211103 Allowances 2,500

212101 Social Security Contributions 2,500

221002 Workshops and Seminars 1,834

227004 Fuel, Lubricants and Oils 2,000

The quality of water resources regularly monitored and assessed040409Output:
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Water Resources ManagementVote Function: 0904

Development Projects

Project  0137 Lake Victoria Envirn Mgt Project

Waste water treatment facilities 

rehabilitated in two selected cites

2 feasibility studies undertaken for 

Kirinya waste water treatment plant in 

Jinja and Gaba waste water treatment 

plant in Kampala. 

2 Number of wastewater treatment 

facilities designed. 

2.	Environmental and Social Impact 

Assessment (ESIA) and development 

Resettlement Action Plan (RAP)

2 feasibility studies for Kirinya waste 

water treatment plant in Jinja and Gaba 

waste water treatment plant in 

Kampala progressed to 80%. Draft 

final feasibility reports to be delivered 

in following

GoU Development

External Financing

Total

50,333

0

0

50,333

NTR

Procured the consultant to undertake Environmental and Social Impact 

Assessment (ESIA) and development Resettlement Action Plan. The 

consultancy will be undertaken during the Q3

Reasons for Variation in performance

Item Spent

225001 Consultancy Services- Short term 16,665

227001 Travel inland 10,000

227002 Travel abroad 15,000

227004 Fuel, Lubricants and Oils 5,000

228003 Maintenance – Machinery, Equipment & 

Furniture

2,500

Project  0149 Operational Water Res. Mgt NBI

Outputs Provided

10 staff trained and capacity built

Office maintained

Well maintained office

Support project meetings

One technical meeting held.

One staff underwent industrial training 

from the meteorological institute. 

Other Trainees from Makerere 

University reported and they are to be 

guided and to be provided with data 

and information. 

Staff exposed to hands on training in 

GIS skills and instrumentation.

Staff from within were exposed to 

hands on training in GIS skills and 

instrumentation

Office well maintained

Administration and Management support010409

GoU Development

External Financing

Total

20,130

0

0

20,130

Output:

NTR

.

Reasons for Variation in performance

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

9,953

211103 Allowances 3,481

212101 Social Security Contributions 770

221007 Books, Periodicals & Newspapers 604

221011 Printing, Stationery, Photocopying and 

Binding

2,090

221012 Small Office Equipment 500

222001 Telecommunications 375

224002 General Supply of Goods and Services 12

227001 Travel inland 1,595

227004 Fuel, Lubricants and Oils 750
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Water Resources ManagementVote Function: 0904

Development Projects

Project  0149 Operational Water Res. Mgt NBI

Equitable sharing and utilisation of the 

Nile basin water resources

Harmonised activities regionally 

acceptable

4 officers' Capacity on negotiation 

skills developed.

4 Transboundary projects monitored 

and supervised.

4 officers supported to attend regional 

conferences and workshops

Held a joint meeting of all 

RBMs(River Basin Management 

projects) for the NELSAP in Kampala, 

Uganda(Hotel Africana) where 

progress  of the transboundary 

activities were reported on as a way of 

raising awareness to decision makers, 

stakeholders, programme beneficiaries.

TAC meeting was held in Kigali, 

Rwanda

Uganda's interests in tranboundary water resources secured020409

GoU Development

External Financing

Total

48,242

0

0

48,242

Output:

NTR

Monitoring and supervision of Transboundary projects was hampered by late 

processing of funds and hence to be done in Q3.

Reasons for Variation in performance

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

8,011

211103 Allowances 222

212101 Social Security Contributions 770

221002 Workshops and Seminars 419

224002 General Supply of Goods and Services 6,250

225001 Consultancy Services- Short term 3,800

227001 Travel inland 10,101

227002 Travel abroad 6,847

227004 Fuel, Lubricants and Oils 8,323

228002 Maintenance - Vehicles 3,500

Trans-boundary water resources 

monitoring networks operated – 10 

(Mbale, Kasese, Mbarara, Masaka, 

Kome, Lolui, Bokasa, Moyo, Moroto 

and Nakasongola,Entebbe)

10 data loggers procured

10 data loggers installed and operated

20 technical staff trained in data 

processing, GIS, Hydrometry, 

Modelling and use of automatic data 

transmission

There is continuous 15 minute 

automatic data acquisition to the data 

loggers for all the automatic Weather 

Stations.

Quality assurance undertaken as 

required

GPS equipment received, calibrated 

and tested. A screen touch GPS was 

the type received.

A GIS mobile laptop received from the 

same program and the laptop was well 

installed by the IT and ready for use.

10 maps produced

Water resources availability regularly monitored and assessed030409

GoU Development

Total

54,407

54,407

Output:

.

Reasons for Variation in performance

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

7,095

211103 Allowances 2,599

212101 Social Security Contributions 622

221011 Printing, Stationery, Photocopying and 

Binding

2,500

222001 Telecommunications 1,000

223005 Electricity 375

224002 General Supply of Goods and Services 2,514

227002 Travel abroad 12,600

227004 Fuel, Lubricants and Oils 19,850

228002 Maintenance - Vehicles 5,252
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Water Resources ManagementVote Function: 0904

Development Projects

Project  0149 Operational Water Res. Mgt NBI

External Financing 0

0NTR

Project  0165 Support to WRM

Capital Purchases

Water Resources Regulation office 

block completed and furnished

86% of works on Water Resources 

Regulation office block completed

Government Buildings and Administrative Infrastructure720409

GoU Development

External Financing

Total

250,000

0

0

250,000

Output:

NTR

Works achieved as planned

Reasons for Variation in performance

Item Spent

231001 Non Residential buildings (Depreciation) 250,000

Finalise procurement of Mobile 

laboratory van

Letter of Credit  application request 

submitted to BoU

Purchase of Motor Vehicles and Other Transport Equipment750409

GoU Development

External Financing

Total

0

17,113

0

17,113

Output:

NTR

.

Reasons for Variation in performance

Item Spent

231004 Transport equipment 17,113

Installation, training  and 

commissioning of oil and gas remote 

sensing equipment (Gas 

chromatograph/mass spectrometer-

chemical identification and continuous 

monitoring system) completed

Pre-shipment Inspection firm procured 

and Inspection process initiated.

Addendum to the contract prepared 

and approved by Solicitor General.

Purchase of Specialised Machinery & Equipment770409

Total 185,000

Output:

.

Reasons for Variation in performance

Item Spent

231005 Machinery and equipment 185,000
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Water Resources ManagementVote Function: 0904

Development Projects

Project  0165 Support to WRM

GoU Development

External Financing

185,000

0

0NTR

Laboratory furniture and fixtures 

purchased

Procurement  process initiated and on-

going

Purchase of Office and Residential Furniture and Fittings780409

GoU Development

External Financing

Total

6,250

0

0

6,250

Output:

NTR

Procurement  process initiated as planned.

Reasons for Variation in performance

Item Spent

231006 Furniture and fittings (Depreciation) 6,250

Outputs Funded

.

Degraded watersheds restored and conserved510409

GoU Development

External Financing

Total

0

0

0

0

Output:

NTR

.

Reasons for Variation in performance

Outputs Provided

Planning, supervision and coordination 

of the DWRM programmes and 

activities

Technical Assistance to the 4 WMZs

HIV/AIDS, Gender and climate change 

impact mainstreamed into DWRM 

activities

Salaries of contract staff paid

Monitoring and evaluation carr

DWRM communication strategy 

implemented

National Water Resources Assessment 

report was launched in December by 

the Minister of Water and Environment

DWRM programmes and activities 

were properly supervised and 

coordinated.

Salaries of all contract staff were paid 

on time.

Continued to implement the DWRM 

communication strategy

Continued to provide technical 

assistance to all the 4 WMZs.

Administration and Management support010409Output:

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

12,781

211103 Allowances 6,447

212101 Social Security Contributions 1,240

221001 Advertising and Public Relations 2,500

221002 Workshops and Seminars 3,000

221003 Staff Training 8,750

221007 Books, Periodicals & Newspapers 6,198

221008 Computer supplies and Information 

Technology (IT)

4,446

221009 Welfare and Entertainment 1,250

221011 Printing, Stationery, Photocopying and 

Binding

3,104
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Water Resources ManagementVote Function: 0904

Development Projects

Project  0165 Support to WRM

Continued with the implementation of 

DWRM communication strategy.

HIV/AIDS, Gender and climate change 

impact mainstreamed into DWRM 

activities.

GoU Development

External Financing

Total

165,452

0

0

165,452

NTR

.

Reasons for Variation in performance

221012 Small Office Equipment 2,500

222001 Telecommunications 3,500

223004 Guard and Security services 2,500

225001 Consultancy Services- Short term 31,807

227001 Travel inland 27,555

227002 Travel abroad 24,000

227004 Fuel, Lubricants and Oils 20,874

228002 Maintenance - Vehicles 3,000

Polices, Laws and regulations  

formulated, reviewed  and 

implemented ; 

Water release and abstraction policy 

for lake Victoria developed and 

adopted;

Trans-boundary project and 

programmes coordinated at national 

level 

Trans-boundary water resources ma

12th Sectoral council of Ministers’ 

meeting was held in October 2013 in 

Mwanza and decisions were taken on 

the implementation of the New Water 

Release Policy of the Lake Victoria 

Basin.

2 officers were supported to attend a 

workshop to review the draft report for 

Lake Victoria Basin Management plan.

3 officers attended pre appraisal 

meeting for the LEAF project. Project 

concept note was reviewed and 

updated. 

National Focal Point Office for Lake 

Victoria Basin Commission (LVBC) 

and the Nile Basin Initiative (NBI) 

National Office Supported.

Coordinated the workshop for the 

dissemination of NELSAP 

outputs/products in December 2013.

Conducted one field trip to the River 

Semliki Transboundary integrated 

water resources basin activities.

Uganda's interests in tranboundary water resources secured020409

Total 76,661

Output:

.

Reasons for Variation in performance

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

6,902

212101 Social Security Contributions 874

221009 Welfare and Entertainment 23,985

227001 Travel inland 24,939

227002 Travel abroad 11,917

227004 Fuel, Lubricants and Oils 2,626

228002 Maintenance - Vehicles 5,419
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Water Resources ManagementVote Function: 0904

Development Projects

Project  0165 Support to WRM

GoU Development

External Financing

23,012

53,649

0NTR

97 surface water monitoring stations 

operated and maintained.

32 groundwater monitoring stations 

operated and maintained.

16 new surface water monitoring, 10 

ground water stations, 6 hydro 

metrological stations constructed.

40 surface water monitoring 

Held a workshop for validation and 

consolidation of the draft National 

Water Resources Strategy.

06 databases (ground water, surface 

water, GIS) operated and maintained

30 surface water monitoring stations 

operated and maintained.

12 groundwater monitoring stations 

operated and maintained.

2 quality assurance trips conducted.

Water resources availability regularly monitored and assessed030409

GoU Development

External Financing

Total

136,542

0

0

136,542

Output:

NTR

.

Reasons for Variation in performance

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

20,202

212101 Social Security Contributions 1,020

221002 Workshops and Seminars 1,749

221003 Staff Training 250

221009 Welfare and Entertainment 356

221011 Printing, Stationery, Photocopying and 

Binding

1,125

222001 Telecommunications 500

223005 Electricity 375

223006 Water 375

227001 Travel inland 60,631

227002 Travel abroad 13,850

227004 Fuel, Lubricants and Oils 35,000

228002 Maintenance - Vehicles 1,111

1 National Water Quality Laboratory in 

Entebbe upgraded to Reference status 

and 2 Regional Laboratories equipped 

to match emerging water quality 

challenges.

Full understanding of nation’s water 

quality characteristics, 

pressures/threats undertaken, 

information processed and appropriate 

interventions for improvement 

designed.

Specialised staff capacity and 

development conducted and technical 

support in water Quality Management 

provided central/local governments, 

institutions, private sector and 

community

Compliance and enforcement of water 

quality guidelines/standards promoted 

500 water and wastewater samples 

from water Quality Monitoring 

network tested and reports 

disseminated.

Operated and maintained Machinery, 

vehicles, equipment, laboratories and 

field infrastructure 

180 National and transboundary water 

quality monitoring Stations

 69 Water supply and 38 Waste water 

facilities visited; 

1  Technical Audit of laboratory 

Quality Assurance System conducted

1 Quality Assurance & Supervision 

visit conducted to laboratories and field

893 water and wastewater samples 

were received and analyzed

The quality of water resources regularly monitored and assessed040409Output:

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

19,765

221003 Staff Training 5,000

221011 Printing, Stationery, Photocopying and 

Binding

2,500

227001 Travel inland 15,443

227004 Fuel, Lubricants and Oils 25,000

228002 Maintenance - Vehicles 6,805

228003 Maintenance – Machinery, Equipment & 

Furniture

5,000
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Water Resources ManagementVote Function: 0904

Development Projects

Project  0165 Support to WRM

and National Action Plan for Water 

Safety Plans developed. 

Collaborative water quality 

improvement programs and best 

practices strengthened.

Water quality Tools and Information 

management systems developed and 

linked to regional laboratories and 

automated on-line Gas 

Chromatograph/Mass Spectrometer 

Continuous Monitoring System.

15 staff were trained and appraised in 

Laboratory Quality Assurance 

129 Rural, 03 Large and 17 Small 

Town Water supplies were visited 

respectively

GoU Development

External Financing

Total

79,513

0

0

79,513

NTR

.

Reasons for Variation in performance

Water and demand determined in one 

catchment in Albert Water 

Management Zone

100 new water permits applications 

assessed and permits issued

Compliance monitoring and 

enforcement of water permit 

conditions undertaken for 300 permit 

holders 

Activi

10% of the Water and demand 

determined in one catchment in Albert 

Water Management Zone

Continued procurement of the 

consultancy for mapping water use and 

demand in  Lake George and Edward 

basins of Albert WMZ 

72 permit applications were received 

and reviewed, 55 permit applications 

assessed and 61 permits issued.

Compliance monitoring and 

enforcement of water permit 

conditions undertaken for 100 permit 

holders

Water resources rationally planned, allocated and regulated050409

GoU Development

External Financing

Total

76,862

518,494

0

595,357

Output:

NTR

.

Reasons for Variation in performance

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

20,056

211103 Allowances 6,876

212101 Social Security Contributions 1,020

221001 Advertising and Public Relations 3,950

221003 Staff Training 3,017

221007 Books, Periodicals & Newspapers 3,000

221008 Computer supplies and Information 

Technology (IT)

2,000

221009 Welfare and Entertainment 25,205

221011 Printing, Stationery, Photocopying and 

Binding

3,000

222001 Telecommunications 700

224002 General Supply of Goods and Services 131

225001 Consultancy Services- Short term 3,350

225002 Consultancy Services- Long-term 456,939

227001 Travel inland 8,413

227002 Travel abroad 3,100

227004 Fuel, Lubricants and Oils 15,000

228002 Maintenance - Vehicles 39,600

Catchment-based IWRM established060409Output:
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Water Resources ManagementVote Function: 0904

Development Projects

Project  0165 Support to WRM

National water resources development 

and management strategy completed 

and disseminated

Water resources development and 

management strategy and action plan 

developed for Kyoga WMZ 

operationalised

Detailed catchment management and 

investment plans co

Draft National water resources 

development and management strategy 

prepared and reviewed in a 

stakeholders’ meeting 

Prepared Draft catchment management 

and investment plan for Awoja 

catchment and review is undergoing.

275 Water and waste water samples 

tested and reports disseminated

Operated and maintained machinery, 

Kyoga regional laboratory and field 

infrastructure.

90% of Water resources development 

and management strategy and action 

plan developed for KWMZ.

Continued with activities for 

preparation of Awoja Catchment 

Management Plan and catchment 

management committees for Rwizi and 

Aswa  establisehed and are operational.

GoU Development

External Financing

Total

143,701

786,123

0

929,824

NTR

.

Reasons for Variation in performance

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

8,264

211103 Allowances 6,205

212101 Social Security Contributions 1,165

221001 Advertising and Public Relations 16,055

221002 Workshops and Seminars 54,720

221003 Staff Training 19,500

221005 Hire of Venue (chairs, projector, etc) 2,500

221008 Computer supplies and Information 

Technology (IT)

5,000

221009 Welfare and Entertainment 205,000

221011 Printing, Stationery, Photocopying and 

Binding

30,000

221012 Small Office Equipment 1,250

222001 Telecommunications 5,000

224002 General Supply of Goods and Services 2,758

225002 Consultancy Services- Long-term 489,123

227001 Travel inland 52,839

227002 Travel abroad 9,833

227004 Fuel, Lubricants and Oils 15,613

228002 Maintenance - Vehicles 5,000

Project  1021 Mapping of Ground Water Resurces in Uganda

Outputs Provided

Extension workers in 16 Districts 

(Butaleja, Manafwa, Bududa, Luuka, 

Namutumba, Budaka, Rubirizi, 

Buhweju, Sheema, Mitooma, 

Bushenyi, Kisoro, Kabale, Kanungu, 

Rukungiri, Kalangala.) trained and 

facilitated in groundwater data 

collection.

Groundwater maps for 16 districts 

produced and disseminated

Trained and facilitated Extension 

workers in 7 Districts of Sheema, 

Mitooma, Bushenyi, Kisoro, Kabale, 

Kanungu and Rukungiri in 

groundwater data collection.

Produced and printed Final 

groundwater maps and reports for 

Hoima and Buliisa districts

Water resources availability regularly monitored and assessed030409Output:

.

Reasons for Variation in performance

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

5,839

212101 Social Security Contributions 571

227001 Travel inland 15,458

227004 Fuel, Lubricants and Oils 6,197

228002 Maintenance - Vehicles 2,816
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Water Resources ManagementVote Function: 0904

Development Projects

Project  1021 Mapping of Ground Water Resurces in Uganda

GoU Development

External Financing

Total

30,880

0

0

30,880

NTR

Water quality sampling undertaken in 

16 Districts (Butaleja, Manafwa, 

Bududa, Luuka, Namutumba, Budaka, 

Rubirizi, Buhweju, Sheema, Mitooma, 

Bushenyi, Kisoro, Kabaale, Kanungu, 

Rukungiri, Kalangala.) 

Water quality analysis done on 20 

samples from each of

Water quality sampling undertaken in 

districts of Sheema, Mitooma, 

Bushenyi, Kisoro, Kabale, Kanungu 

Butalejja,  Manafwa and Rukungiri.

Water quality analysis done on 25 

samples from each of the district.

The quality of water resources regularly monitored and assessed040409

GoU Development

External Financing

Total

9,637

0

0

9,637

Output:

NTR

.

Reasons for Variation in performance

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

5,452

211103 Allowances 111

212101 Social Security Contributions 571

221011 Printing, Stationery, Photocopying and 

Binding

1,148

222001 Telecommunications 665

223005 Electricity 125

223006 Water 66

227004 Fuel, Lubricants and Oils 1,500

Project  1231a Water Management and Development Project

Outputs Provided

Component effectively facilitated, 

coordinated and managed (5 vehicles 

and office supplies procured)

Office block for 2 Kyoga and Upper 

Nile WMZs designed and construction 

initiated

Component effectively facilitated, 

coordinated and managed 

Design for office block for Upper Nile 

WMZ finalized

 Consultancy for design of office block 

for Kyoga WMZ initiated

Administration and Management support010409

GoU Development

External Financing

Total

0

0

0

0

Output:

NTR

.

Reasons for Variation in performance
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Water Resources ManagementVote Function: 0904

Development Projects

Project  1231a Water Management and Development Project

10 surface water monitoring stations 

upgraded with new equipment

Equipment for 20 surface water, 20 

groundwater and 8 hydromet stations 

procured

A design of water resources 

information system (WIS) at all levels 

(national, regional and catchment) 

Not done

The quality of water resources regularly monitored and assessed040409

GoU Development

External Financing

Total

0

0

0

0

Output:

NTR

Delays in procurement of the equipment for monitoring of 05 surface water 

monitoring stations.

Reasons for Variation in performance

Selected water management measures 

(dam safety, water allocation & 

permitting, regulation, reservoir 

operations, flood plain management) in 

one catchment in Kyoga WMZ 

prepared and implemented

Investments in integrated water 

resources management prepare

Selection of water management 

measures (dam safety, water allocation 

& permitting, regulation, reservoir 

operations, flood plain management) 

initiated in Awoja catchment in Kyoga 

WMZ based on the draft Awoja 

Catchment management plan

Undertook data collection for the 

development of a Dam Safety 

Management Strategy in 8 districts of 

Kyoga WMZ namely; Mbale, Butaleja, 

Bugiri, Luuka, Kaliro, Iganga, 

Kapchorwa, and Budaka.

Water resources rationally planned, allocated and regulated050409

GoU Development

External Financing

Total

0

0

0

0

Output:

NTR

.

Reasons for Variation in performance

Catchment-based IWRM established060409Output:
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Water Resources ManagementVote Function: 0904

Development Projects

Project  1231a Water Management and Development Project

Upper Nile WMZ strategy and action 

plan prepared

4 Catchment management/investment 

plans prepared for Kyoga and Upper 

Nile WMZs (2 each zone)

Established a catchment based WRM 

coordination structure in Upper Aswa.

GoU Development

External Financing

Total

0

0

0

0

NTR

Delays in finalization of  procurement of consultancy services services for 

preparation of Upper Nile WMZ strategy and action plan  and  development 

of Catchment management/investment plans for Kyoga and Upper Nile 

WMZs affected progress.

Reasons for Variation in performance

Natural Resources ManagementVote Function: 0905

Recurrent Programmes

Programme  14 Environment Support Services

Outputs Provided

Policy briefs on environment 

management  (3) prepared 

Develop data collection tool on 

funding, staffing and ongoing projects 

and programs

Started on Data collection  on funding, 

staffing , projects and programs

Promotion of Knowledge of Enviroment and Natural Resources010509

Wage Recurrent

Non Wage Recurrent

Total

0

1,529

0

1,529

Output:

NTR

.

Reasons for Variation in performance

Item Spent

211103 Allowances 846

221007 Books, Periodicals & Newspapers 342

221009 Welfare and Entertainment 342

Project Proposal Concepts Prepared (2) Prepared Draft of first Project Proposal 

Concept

Policy, Planning, Legal and Institutional Framework.030509Output:

Still on going

Reasons for Variation in performance

Item Spent

211103 Allowances 3,693

221007 Books, Periodicals & Newspapers 137

221009 Welfare and Entertainment 1,079

227001 Travel inland 2,211

227004 Fuel, Lubricants and Oils 2,050
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Natural Resources ManagementVote Function: 0905

Recurrent Programmes

Programme  14 Environment Support Services

Wage Recurrent

Non Wage Recurrent

Total

0

9,171

0

9,171

NTR

-MDAs  and Local governments 

effectively inspected and supervised 

for environment management 

compliance in 4 Water Management 

Zones (4 districts, 2 Municipal 

councils)

- National programs and projects 

monitored and inspected for 

compliance (Roads, Wate

Monitored and inspected  Bushenyi, 

Mbarara and Jinja districts, 2 Town 

Councils of Lwengo, 1Municipal 

council - Ishaka-Bushenyi

Coordination, Monitoring, Inspection, Mobilisation and Supervision.040509

Wage Recurrent

Non Wage Recurrent

Total

0

2,534

0

2,534

Output:

NTR

Delays in priocessing of funds.

Reasons for Variation in performance

Item Spent

227001 Travel inland 1,779

227004 Fuel, Lubricants and Oils 755

- Local Government Guidelines for 

planning and reporting

Not done

Capacity building and Technical back-stopping.050509

Wage Recurrent

Non Wage Recurrent

Total

0

3,924

0

3,924

Output:

NTR

activity to be

Reasons for Variation in performance

Item Spent

211103 Allowances 296

227001 Travel inland 2,986

227004 Fuel, Lubricants and Oils 642

Departmental staff meetings

conducted

Well-equipped and functional

DESS offices.

Held One Departmental meeting

Reviewed staff Performance plans

Participated in International, regional 

Administration and Management Support060509Output:

Item Spent

221008 Computer supplies and Information 

Technology (IT)

569

221009 Welfare and Entertainment 228

221011 Printing, Stationery, Photocopying and 

Binding

410

221012 Small Office Equipment 342
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Natural Resources ManagementVote Function: 0905

Recurrent Programmes

Programme  14 Environment Support Services

15 Staff fully managed,

supervised and motivated to

Perform planned activities.

14 staff appraised 

Annual, Quarterly, and activity reports 

and procurement 

and national meetings

Participated in stakeholder meetings

Wage Recurrent

Non Wage Recurrent

Total

44,059

2,949

0

47,007

NTR

Delays in procurement process

Reasons for Variation in performance

222001 Telecommunications 367

228001 Maintenance - Civil 182

228002 Maintenance - Vehicles 851

Programme  15 Forestry Support Services

Outputs Funded

Presidtial directive to TEYCAAP 

youth organisation in TESO tree 

planting

Field visits to the Teso region were 

conducted during the period to assess 

and conduct due diligence of the 

TEYCAAP organization for 

preparedness to implement planned 

activities. 5 districts  were visited in 

September 2013.

TEYCAAP NGO procured seedlings 

during the September- December 

season. Upto 25,000 seedlinsg of Pinus 

Caribaea were planted in the districts 

of Amuria, Katakwi and Soroti.

Operational support to private institutions510509

Wage Recurrent

Non Wage Recurrent

Total

0

82,003

0

82,003

Output:

NTR

Tree seedlings were planted

Reasons for Variation in performance

Item Spent

263104 Transfers to  other govt. units 82,003

Outputs Provided

Administration and Management Support060509Output:
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Natural Resources ManagementVote Function: 0905

Recurrent Programmes

Programme  15 Forestry Support Services

Staff recruited and capacity built to 

oversee the Forest sector

10 more private community forests 

declared and registered.

Forest Law enforcement Governance 

and trade initiatives implemented 

NFA performance contract monitored 

Advice, public information and advise 

to sector stakeholders provided

Ensure effective NFP coordination and 

cross sectoral linkages

National Forest Plan disseminated

Funding identified for FSSD, DFS and 

Private Sector

Tree Fund established and operational

ENR-SIP updated

Greening in urban centres promoted

Commission  a study on influence of 

rural electrification, use of improved or 

energy efficient technologies on 

forestry degradation

Capacity building and Technical 

backstopping

Provide advise, public information and 

advocacy to forest sector stakeholders

Increased public awareness on REDD+ 

and Carbon markets

50 districts monitored and inspected

Coordination and supervision of 

technical support and training of local 

government

Disseminate the NFP, Regulations and 

Forest Handbook and draft 1 set of 

guidelines

All 87 licensees In 12 Local 

Governments displayed on Ministry 

FSSD Portal

Returns from Local Governments 

analyzed during the period

48 Local governments  provided with 

technical backstopping in various areas 

including plantation forestry 

management, Watershed management 

and Tree improvement techniques.

NFP hardcopies disseminated to 

different institutions including 

NAFORRI, FAO Uganda, FAO Rome, 

Community Development Resource 

Network (CDRN), Makerere School of 

Forestry Environmental and 

Geographical Services, Wakiso District 

Local Government, Mpigi District 

Local Government, National Forestry 

Authority, Uganda Wildlife Authority, 

Nyabyeya Forestry College.DFS 

Handbook hard copies disseminated to 

Katakwi, Jinja, Pader, Gulu District 

Local Governments.Softcopies of the 

NFP, DFS Handbook and draft 

regulations provided to 84 (73 FIEFOC 

Districts and 11 Non FIEFOC  

Districts) DFS Staff through email 

contacts and also displayed on the 

Ministry Website

35  Local Governments provided with 

capacity building and technical 

backstopping on Forest Products trade, 

Participatory Forest Management, 

Sustainable Land Management

FSSD staff engaged in a range of 

interministerial meetings, workshops, 

Forest Standard Development, REDD+ 

Coordination and provide public 

information and advocate for 

responsible forest management as well 

as resources to the sector

REDD+ activities coordinated 

effectively through REDD+ Steering 

Committee meetings- 1 held during the 

period

35  districts monitored and inspected 

for project implementation

FSSD Staff supported development of 

Guidelines for tree planting along the 

roads that different stakeholders are 

using to undertake tree planting along 

the roads

Item Spent

211103 Allowances 1,537

221001 Advertising and Public Relations 797

221003 Staff Training 911

221007 Books, Periodicals & Newspapers 456

221008 Computer supplies and Information 

Technology (IT)

911

221009 Welfare and Entertainment 1,045

221011 Printing, Stationery, Photocopying and 

Binding

615

221012 Small Office Equipment 456

222001 Telecommunications 911

225001 Consultancy Services- Short term 3,088

225002 Consultancy Services- Long-term 24,171

227001 Travel inland 964

227002 Travel abroad 800

227004 Fuel, Lubricants and Oils 613

228002 Maintenance - Vehicles 2,620
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Natural Resources ManagementVote Function: 0905

Recurrent Programmes

Programme  15 Forestry Support Services

FSSD through supporting endorsement 

of FLEGT project by WWF received 

some funding (through WWF) to 

implement some actions on FLEGT. 

Project funded through an EU FLEGT 

Initiative

FSSD spearheading in developing 

guidelines for operationalization of 

Tree Fund 

2 PFOs applications received awaiting 

promotion and subsequent recruitment

FSSD engaged in developing a 

National forest standard for the 

Forestry Stewardship Council as part 

of the Standards Development Group. 

This group brings together a range of 

stakeholders and information sharing 

and advocacy is effected.

FSSD is the Secretariat for REDD+ 

and the following REDD+ activities 

were undertaken:

REDD+ account opened 

Procurements for the startup activities 

are under way (IT equipment’s, 

evaluation is done and two vehicles 

already cleared by the Office of the 

Prime Minister)

The REDD+ secretariat also 

participated in a Pro-Poor REDD+ 

Architecture dissemination Workshop 

organized by the School of Forestry, 

Environment and Geographical 

Sciences- Makerere University, where 

a REDD+ progress report was 

presented.

REDD+ secretariat also participated in 

a research about the Underlying 

Causes of Deforestation facilitated by 

Pan African Climate Justice (Kenya).

18 districts monitored as in the above 

technical backstopping missions

The Regulatory Unit has continued to 

provide guidance on the licensing and 

the requirements and advising Local 

Governments and NFA Law 

Enforcement Unit on the 

implementation of the 

recommendations to improve 

governance and achieve responsible 

trade in timber and other products e.g 

Prunus Africana

The list of licenses now readily 

available at FSSD Regulatory unit 

upon request.

Arrangements are being made to have 

all this on the Ministry website
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Natural Resources ManagementVote Function: 0905

Recurrent Programmes

Programme  15 Forestry Support Services

NFA performance contract review not 

done

Coordination done through 

participation in a range of meetings, 

conferences and workshops. Staff 

participated in 10 meetings during the 

period including REDD+ Initiatives, 

Good Governance meetings, EAC 

Biodiversity meetings, UNFCCC 

global meetings, FSC Forest Standard 

Development, Biomass Energy 

Strategy Development by UNDP and 

MEMD

The National Forest Plan can be 

downloaded from the Ministry Website 

and a few copies been disseminated to 

a range of stakeholders. Up to 20 

different institutions have received 

hardcopies

Preparations and negotiations for the 

forestry conditional grant are on going 

through ENR SWG meetings and Top 

Policy of the Ministry.

FSSD has prepared a number of 

concepts and proposals to solicit for 

funds. These include to UNEP, FAO, 

EC EDF in anticipation of funding

Wage Recurrent

Non Wage Recurrent

Total

46,123

39,893

0

86,016

NTR

Handled as planned

Reasons for Variation in performance

Programme  16 Wetland Management Services

Outputs Provided

Well equipped and functional National 

WMD and 4 Regional TSU offices.

Approved staff positions filled and a 

further critical staff requirement 

submitted to PS.

32 Staff fully managed, supervised and 

motivated to perform planned activities.

32 staff appriased 

LGs Wetland management activities 

effectively supervised and technically 

Continued with procurement of IT 

equipment, utilities, fuel, stationery, 

tyres, consumables.

Carried out Routine maintenance of 14 

vehicles, 

Carried out Routine maintenacne of 

field and office equipment 

Carried out local field travels for 

guidiance & supervision of activities

Initiated policy reviews,

Administration and Management Support060509Output:

Item Spent

211103 Allowances 1,200

213002 Incapacity, death benefits and funeral 

expenses

911

221007 Books, Periodicals & Newspapers 990

221009 Welfare and Entertainment 797

221011 Printing, Stationery, Photocopying and 

Binding

923

221012 Small Office Equipment 456

222001 Telecommunications 917

222002 Postage and Courier 273

223005 Electricity 456
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Natural Resources ManagementVote Function: 0905

Recurrent Programmes

Programme  16 Wetland Management Services

backstopped in 112 districts

International , regional and national 

conservation meetings represented.

Annual, Quarterly reports and 

procuerment plans prepared.

ENR Issues paper prepared and 

presented in LGBFP workshops

Departmental staff meetings conducted

All stakeholders in wetland 

management sub-sector co-ordinated

Coordinated and liaised with 

stakeholders especially MAAIF and 

MoLHUD, KCCA, EPPU

Prepared staff appraisal plan

Conducted staff appraisal meetings

Reviewed staffing requirement and 

structure for WMD.

Submitted staff requirements to PS

Provided lunch, transport, welfare and 

entertainment to staff . 

Paid staff salaries.

Supervisory meetings,

Site visits,

Prepared position papers for 

international meetings,

Travel to the UNFCCC COP 19 

meeting venues.

Prepared  draft BFP FY 2014/15

Attended and participated in Regional 

LGBFP workshops

Wage Recurrent

Non Wage Recurrent

Total

69,157

16,807

0

85,964

NTR

.

Reasons for Variation in performance

223006 Water 342

224002 General Supply of Goods and Services 590

227001 Travel inland 1,187

227002 Travel abroad 1,594

227004 Fuel, Lubricants and Oils 4,107

228002 Maintenance - Vehicles 2,064

Development Projects

Project  0146 National Wetland Project Phase III

Capital Purchases

Purchase of Office and ICT Equipment, including  Software760509Output:
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Natural Resources ManagementVote Function: 0905

Development Projects

Project  0146 National Wetland Project Phase III

10 Computers and external drives

05 servers/

satelites, 07 ordinary  printers,  03 

Colored printers, 05 Router and hubs, 

02 Colored Photocopiers, 02 scanners 

and softwares purchased.

Commenced procurement process for 

10 Computers and external drives

05 servers/

satelites, 07 ordinary  printers,  03 

Colored printers, 05 Router and hubs, 

02 Colored Photocopiers, 02 scanners 

and softwares

GoU Development

External Financing

Total

17,500

0

0

17,500

NTR

.

Reasons for Variation in performance

Item Spent

231005 Machinery and equipment 17,500

14 Hand-held GPS for 03 LGs, WMD,  

04 RTSUs and DESS

02 High resolution digital cameras 

with GPS provision for WMD/PED

Commenced procurement process for 

or 14 Hand-held GPS for 03 LGs, 

WMD,  04 RTSUs and DESS and 02 

High resolution digital cameras with 

GPS provision for WMD/PED

Purchase of Specialised Machinery & Equipment770509

GoU Development

External Financing

Total

12,500

0

0

12,500

Output:

NTR

.

Reasons for Variation in performance

Item Spent

231005 Machinery and equipment 12,500

4 Filing cabinets, 8 desks, 16 chairs, 

1customized tent

Commenced procurement process for 4 

Filing cabinets, 8 desks, 16 chairs, 

1customized tent

Purchase of Office and Residential Furniture and Fittings780509

GoU Development

External Financing

Total

2,500

0

0

2,500

Output:

NTR

.

Reasons for Variation in performance

Item Spent

231006 Furniture and fittings (Depreciation) 2,500
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Natural Resources ManagementVote Function: 0905

Development Projects

Project  0146 National Wetland Project Phase III

Outputs Funded

25 Environment Protection Police Unit 

(EPPU) facilitated to conduct 

monitoring and enforcemnt for 

compliance regulations.

23 EPPPU  facilitated to provide 

security during monitoring and 

enforcement

Operational support to private institutions510509

GoU Development

External Financing

Total

146,787

0

0

146,787

Output:

NTR

.

Reasons for Variation in performance

Item Spent

263104 Transfers to  other govt. units 146,787

Outputs Provided

Wetland Performance Measurement 

Framrework baseline indicators 

prepared and disseminated to 

stakeholders.

National Wetland Information System

linked to all WMD offices and 4 

RTSUs.

National Wetland  Inventory up-date 

plan developed and disseminated to 

111 districts.

Total economic valuation (TEV) report 

of Nabajjuzi wetland  RAMSAR site in 

Masaka prepared.

Detailed assessessment report of the 

impact of encroachment and 

degradation of wetland ecosystems in 

Kampala prepared.

Wetland research strategy reveiwed 

and operationalized.  

Assorted awareness raising materials 

for wetland ecosystems and Kalagala 

offset SMP developed, printed and 

disseminated.

World wetland day, World water day, 

World forestry day,  World 

environment day , World Earth day, 

UNFCCC C0P 19 commemorated.

Wetland Management documentation  

National Wetlands Information System 

(NWIS) up-graded to Arc-Map 10.1 

version software, functional and linked 

to the WMD offices. Linking process 

to the 04 RSTU offices and 20 pilot 

LGs is on-going with the training of 

106 DEOs and 14 WMD staff. This is 

contributing to the timely gathering, 

analysis, storage and dissemination of 

wetland information to the LGs and 

will ease access to wetlands 

information and reporting at all levels. 

Plan is underway to link the NWIS to 

all 111 LGs I ion the FY2014-15.

The MoWE is undertaking the TEV of 

Namajjuzi RAMSAR site wetland in 

Masaka. The report will contribute to 

the knowledge base for wetland values 

and will be used to justify the 

economic and social contribution of 

wetland infrastructure to the national 

economy. The department has also 

planned to conduct TEV for 

Nyaruzinga urban wetland in Bushenyi 

in FY 2014-15.

The process for developing, printing 

and disseminating the wetland atlas 

has been initiated and will be 

completed and disseminated to 

stakeholders in FY 2013-2014. 

Dissemination of the atlas will ease 

access to information base on the 

spatial and temporal distribution of 

wetlands by types and functions too 

Promotion of Knowledge of Enviroment and Natural Resources010509Output:

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

8,051

211103 Allowances 5,790

221001 Advertising and Public Relations 1,130

221002 Workshops and Seminars 2,500

221011 Printing, Stationery, Photocopying and 

Binding

1,250

222001 Telecommunications 1,795

224002 General Supply of Goods and Services 8,964

225001 Consultancy Services- Short term 25,000

227001 Travel inland 9,500

227004 Fuel, Lubricants and Oils 6,000
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Natural Resources ManagementVote Function: 0905

Development Projects

Project  0146 National Wetland Project Phase III

centre equiped with reading materials 

and IT systems. 

Communication Strategy for Kalagala 

Offset Sustainbale Managemen Plan 

(KoSMP), DESS Strategic Plan and 

ENR-Gender Strategy disseminated to 

stakeholders.

Environment Management best 

practices report for the Oil and Gas in 

the Albertine Graben disseminated.

 04 Eco-tourism potential activities at 

the Kalagala Falls and Itanda Falls sites 

identified and promoted.

Socio-economic  baseline surveys 

report for 06 parishes surrounding the 

Mabira CFR compiled for monitoring 

effectiveness of the management plan.

support decision making for wetland 

p0lanningand management at all levels.

Drafted ENR PMF baseline indicators 

which is undergoing verification by 

LGs. The PMF indicators is planned to 

be disseminated to all stakeholders in 

FY 2014-15.

Verification and compilation of 

baseline data for ENR indicators in the 

North and East on-going

Procurement of wetland Information 

system software/System was initiated.

A concept for the National inventory 

update plan to 30 districts was 

prepared. 

A draft ToR for TEV was prepared and 

under review.

Preparation of guideline/ToR for 

assessing the impact of encroachment 

and degradation of wetland ecosystems 

in Kampala was not done.

Concept for preparations of WWD has 

been prepared and includes request for 

exhibition materials.

Stocked reading materials and 

publications from partner institutions 

and stakeholders

Concept and request prepared for 

funds for field visits to high values eco-

tourism sites in Kalagala.

GoU Development

External Financing

Total

69,980

0

0

69,980

NTR

.

Reasons for Variation in performance

Management plans of 06 critical urban 

wetlands in Jinja, Bushenyi, Gulu, 

Mbale, Lira and Masaka developed.

120 Kms of the boundaries of 4 critical 

municipal wetlands in Arua, Iganga, 

Masindi and Mukono; and 02 rural 

Rapid Assessment done for Walugogo, 

Lwajjali, Bunambutye and Kaliro 

wetlands  Framework management 

plans for Doho-Namatala, Awoja and 

Olweny wetland management plan.

15 Ha of Kandenkye wetlands in 

Restoration of degraded and Protection of ecosystems020509Output:

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

7,260

212101 Social Security Contributions 630

223001 Property Expenses 388,465

227001 Travel inland 9,360

227004 Fuel, Lubricants and Oils 10,078

Page 119



Ministry of Water and EnvironmentVote:

Financial Year 2013/14

019

Vote Performance Report, Workplan and Cash Request

QUARTER 2: Cumulative Outputs and Expenditure by End of Quarter
Annual Planned Outputs Cumulative Expenditures made by the End of the Quarter to 

Deliver Cumulative Outputs UShs Thousand

Cumulative Outputs Achieved by End 

of Quarter (Quantity and Location)

Natural Resources ManagementVote Function: 0905

Development Projects

Project  0146 National Wetland Project Phase III

wetlands in Bulambuli and Kaliro 

demarcated.

46 Ha of the degraded sections of 11 

wetlands in Kampala, Gulu, Mbale, 

Bushenyi, Jinja, Lira, Wakiso, 

Mukono, Masaka, Iganga and Kaliro 

restored.

11 Critical urban  wetland systems in 

Kampala, Gulu, Lira, Mbale, Jinja, 

Masaka and Bushenyi gazttements 

finalized.

40 Kms of River Nile banks 

demarcated with pillars and beacons 

and 20 ha of the degraded sections 

restored.

02 Managament plans for L. Nakuwa 

and Mabamba bay RAMSAR site 

wetlands reviewed and operationalized.

32 districts  technically supported to 

prepare 32 District Wetland Action 

Plans. 

02 District Range land Action Plans in 

Luwero and Nakaseke developed.

02 Local tree farmer  groups with land 

adjacent to R.Nile facilitated to engage 

in agro-forestry enterprises.

Bushenyi, 4Ha of Loco Wetlands in 

Jinja and 1 Ha Kyetinda wetlands in 

Makindye Division, and 2Ha of 

Lwajjali wetlands in Mukono District 

Restored

156.1 Kms of 165 Kms demarcated in 

Kampala, Bushenyi, wakiso, 

Kamwenge and JInja in FY 2012-13. 

This has cleared stakeholder’s claims 

of ignorance of wetland boundaries 

and therefore abiding by 

boundarieslines. More 228.9 KMs of 

wetland boundary are planned to be 

demarcated in FY 2013-14 and 2014-

15.

44.3 Ha of the 66 Ha degraded section 

of wetlands were restoed in Kampala, 

JInja, Wakiso, Bushenyi, and Isingiro 

in FY2012-13. With thye lessons 

learned, more 97.2 Ha of degraded 

section of wetlands that planned to be 

restored in FY 2013-14 and FY 2014-

15 in Kampala, Gului, Lira, Mbale, 

Arua, Mukono, Wakiso, Masaka, 

Iganga, Masindi, Kaliro, Mabrara. This 

output will go a long way in reclaiming 

the ecological and hydrological 

functions of the wetlands in as far as 

water quality and availability is 

concerned as well as mitigating the 

impact of climate change.

Coding of all the wetlands in Uganda, 

giving out unique identifier at basin 

level in terms of primary, secondary, 

tertiary and quarterly wetlands 

categories has been completed as an 

initial process for gazettment process. 

The department plans to star gazzetting 

the 17 critical urban wetlads, 

demarcated in Kampala, Gulu, Lira, 

Mbale, JInja, Bushenyi, Masaka, 

Iganga, Mukono, arua, Masindi, Kaliro 

and Bulambuli in FY 2013-14 and 

more six critical urban wetlands in 

Dokolo, Kisoro, Hoima, Luwero, and 

Pallisa in FY 2014-15. Gazzetment of 

these wetlands will raise their legal 

statusfor ease of enforcement and 

compliance.

In consultation with LGs, five 

framework management plans from 

major wetlands systems in Lira, Mbale, 

Kumi, Mukono, Mbarara and 20 

Management plans for critical 

wetlands in Gulu, Lira, Mbale, 

Bushenyi, Jinja, Kasese, Kamwenge, 
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Development Projects

Project  0146 National Wetland Project Phase III

Kabarole, Lwengo, Kumi and Masaka 

in FY 2013-14 were developed and 

implemented. More 10 critical 

wetlands management plans are 

planned to be developed in FY 2014-

15. These are wetlands that serve as 

source of water for urban areas and 

sink for urban waste water 

purification. The plans are meant to 

ensure equitable use of wetland 

resource by the stakeholders for 

livelihoods enhancement.

Supported 32 LGs and prepared 32 

DWAPs and integrated into DDPs. The 

DWAPs assist the DLGs in the 

prioritization, planning and budget 

allocation for wetland for immediate 

management. More 32 DLGs are 

planned to be supported to develop 32 

DWAPs in FY 2014-15.

GoU Development

External Financing

Total

415,793

0

0

415,793

NTR

Delays in procurement process

Reasons for Variation in performance

Wetlands Law disseminated to 

stakeholders.

Wetland Compliance Monitoring and 

Enforcement Strategy (CoMES) 

finalized by Consultant.

District and sub-county wetland action 

planning guideline disseminated to 111 

LGs. 

A functional Wetland Advisory Groups 

(WAG).

A functional ENR Good Governace 

Working Group-Secretariat

07 District Wetland Ordiances 

formulation process in Gulu, Budaka,  

Kiruhura, Arua, Ntungamo, 

Nakasongola, Amuria, technically 

supported.

Recruited and assigned 4Regional 

Wetland Coordinators in the 4 RTSUs 

based in Lira, Mbale,Wakiso and 

Mbarara. This is facilitating the 

harmonized and timely coordination, 

planning and reporting from the 111 

LGs.

Coordinating the review of wetland 

resource management bill by the 

taskforce to complete the drafting 

process of the bill to address the 

institutional arrangement for the 

implementation of the bill as directed 

by the cabinet memo (CT-2008) 147. 

The Bill if passed by parliament will 

support the effective enforcement of 

the legal regimes for managing 

wetlands.

Supported 7 DLGs which developed 

District Wetlands Ordinance to 

improve on enforcement and 

compliance for the districts of Mbale, 

Ntungamo, Kibuku, Budaka, 

Policy, Planning, Legal and Institutional Framework.030509Output:

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

6,300

211103 Allowances 1,493

212101 Social Security Contributions 630

221001 Advertising and Public Relations 527

221002 Workshops and Seminars 3,750

221003 Staff Training 1,250

222001 Telecommunications 500

225001 Consultancy Services- Short term 10,000

227001 Travel inland 9,690

227004 Fuel, Lubricants and Oils 9,895

228002 Maintenance - Vehicles 1,250
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Development Projects

Project  0146 National Wetland Project Phase III

02 Wetlands forum for Okole and 

Ssezibwa wetland systems established 

and functional. 

05 Inter-district Wetland Committees 

for Awoja, Okole, Ssezibwa, Namatala 

and Ruizi reactivated and functional.

07 Ramsar site wetlands management 

committees established for Mabamba 

bay, L. Nakuwa, L. Opeta, L. Bissina, 

L. Mburo, Murchson-Albert delta and 

Nabajjuzi  established and functional. 

Multi-sectoral (WMD, EPPU, NEMA, 

KCCA, LGs) wetland monitoring and 

enforcement team established and 

operational.

Rwenzori-Albertine region CSOs and 

LGs forum on wetlands management 

operationalized.

Environmnetal Health and safety tools 

for Oil and Gas sector disseminated to 

stakeholders.

A functional MoWE Oil and Gas 

Monitoring unit.

A functional Secretariat for 

coordinating MEAs.

National annual  ENR conference 

conducted.

02 Sector specific Environmnetal 

Monitoring indicators for Water and 

Works sectors developed.

OtukeAdjumani and pallisa. More 4 

DLGs will be supported to prepare 

district wetlands ordinances in FY 

2014-15.

Recruited and assigned 4Regional 

Wetland Coordinators in the 4 RTSUs 

based in Lira, Mbale,Wakiso and 

Mbarara. This is facilitating the 

harmonized and timely coordination, 

planning and reporting from the 111 

LGs.

Coordinating the review of wetland 

resource management bill by the 

taskforce to complete the drafting 

process of the bill to address the 

institutional arrangement for the 

implementation of the bill as directed 

by the cabinet memo (CT-2008) 147. 

The Bill if passed by parliament will 

support the effective enforcement of 

the legal regimes for managing 

wetlands.

Supported 7 DLGs which developed 

District Wetlands Ordinance to 

improve on enforcement and 

compliance for the districts of Mbale, 

Ntungamo, Kibuku, Budaka, 

OtukeAdjumani and pallisa. 

Developed and implementing ENR-

GG-Action Plan to improve on 

transparency and accountability within 

ENR. Implementation of the ENR-GG-

Action Plan will go a long way in 

enhancing ENR management in terms 

of integrity, transparency, 

accountability, effectiveness and 

efficiency

GoU Development

External Financing

Total

45,284

0

0

45,284

NTR

Done

Reasons for Variation in performance

Coordination, Monitoring, Inspection, Mobilisation and Supervision.040509Output:
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Development Projects

Project  0146 National Wetland Project Phase III

104 proposed  and existing 

developments near or in wetland areas  

monitored, inspected and regulated for 

compliance.

48 EIAs and Project briefs on proposed 

development in or near wetland 

reviewed and evaluated for 

compliance. 

Wetland management activities in 111 

LGs and other sectors monitored, 

supervised and coordinated for cost 

effective implementations. 

Oil and Gas exploration, production, 

development and marketing activities 

in 15 Albertine districts of Kanungu, 

Hoima, Rubirizi, Ntoroko, Nwoya, 

Amuru, Arua, Moyo, Kasese, Kibaale, 

Buliisa, Nebbi, Adjumani monitored 

and inspected for compliance with 

policy.

Kalagala Offset Sustainable 

Management Project (KoSMP) 

monitored, supevised and coordinated 

for effective implementation.

30 routine inspections carried out 

,resulting into 14 cases reported to 

Police, 4 suspects arraigned in court, 

and 1.5 paid in fines

One Restoration carried out in  and 10 

acres of Kaliwajjala wetland partially 

restored

6 Filed EIAs  and Project Briefs 

No regional  field verification done in 

the quarter

Requests Made and the activity is yet 

to be carried out

15 Compliance Assistance provided to 

15 regulated Communities

10 Improvement Notices Issued but 

only 2 complied.

No Environmental Audits carried out

Four Evidences provided for courts 

and First case is scheduled for hearing 

on 5th Nov. 2013

No Court sessions attended during the 

quarter

Requests made but funds not yet 

received

The EPPU provided security and guard 

to Technical Officer during field 

Inspections. 14 cases opened in police 

stations, 4suspects taken to court, 2 

Convictions, 03 Tipper Trucks 

Impounded, 

Qtr One release advice not prepared

Meetings with MEMD and Oil 

developers not done

Concept and request prepared for 01 

quarterly field monitoring visits  of Oil 

and Gas exploration in Arua, 

Adjumani, Moyo, Amuru, Nwoya, 

Nebbi districts.

Preparation of Policy briefs for MoWE 

on-going.

Field monitoring and supervision of 

KoSMP implementation in Kayunga 

rolled over to next quarter.

GoU Development

External Financing

Total

45,017

0

45,017

Implemented as planned

Reasons for Variation in performance

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

6,300

211103 Allowances 5,714

212101 Social Security Contributions 630

221001 Advertising and Public Relations 500

221002 Workshops and Seminars 1,857

221007 Books, Periodicals & Newspapers 522

221008 Computer supplies and Information 

Technology (IT)

1,250

221009 Welfare and Entertainment 1,624

221012 Small Office Equipment 500

222001 Telecommunications 500

223006 Water 500

225001 Consultancy Services- Short term 2,500

227001 Travel inland 9,621

227004 Fuel, Lubricants and Oils 13,000
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Natural Resources ManagementVote Function: 0905

Development Projects

Project  0146 National Wetland Project Phase III

0NTR

District capacity building plan 

developed and implemented.

08 District Officers trained in NWIS 

operation.

60 District Officers trained in wetland 

inventory and assessements, use of 

ENR planning guideline and DWAP 

preparation.

30 WMD staff and EPPU trained in 

specilized wetland investigative and 

management skills

40 Disgtrict ENR staff trained in 

Environmnetal Monitoring, Auditing, 

Assessement in at least 01 WMZs 

(Upper Nile).

03 Distict Local Governmnets of Jinja, 

Kayunga and Buikwe trained and 

supported to monitor the effective 

implementation of KoSMP in the 

disticts.

10 new Districts trained to prepare 

DEAPs and District ENR Policy 

statements.

106 District Technical Officers and 14 

WMD staff trained in NWIS 

operations. This will go a long way in 

the operationalization of the NWIS at 

DLG level for timely and updated 

information flow.

Communication has been initiated to 

the LGs on Training Needs assessment 

that will guide capacity building for 

Environment and Wetland officers

The Training Needs Assessment for 

LGs will be conducted in subsequent 

quarters.

Regional training workshop for NWIS 

operation completed for 112 District 

Officers.

Capacity building and Technical back-stopping.050509

GoU Development

External Financing

Total

25,745

0

0

25,745

Output:

NTR

.

Reasons for Variation in performance

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

8,400

212101 Social Security Contributions 840

221003 Staff Training 10,770

227001 Travel inland 2,215

227004 Fuel, Lubricants and Oils 3,520

Well equipped and functional National 

WMD and 4 regional TSUs offices and 

DESS.

14 Well maintained and functional 

transport equipment 

Well maintanied field and office 

equipments.

04 Quarterly technical and financial 

reports prepared and submitted

Procurement of utilities effected.

Requests for procurement of stationery 

prepared and submitted

Service bills were paid.

WMD and DESS offices were 

maintained.

Salaries for contract staff were paid for 

the period July to September 2013.

Assets in the four regions were 

verified. Department Staff were guided 

on financial issues.

Five vehicles were serviced. 

Administration and Management Support060509Output:

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

8,400

212101 Social Security Contributions 840

221002 Workshops and Seminars 1,250

221007 Books, Periodicals & Newspapers 1,250

222001 Telecommunications 410

227001 Travel inland 7,244

227002 Travel abroad 11,350

227004 Fuel, Lubricants and Oils 1,960
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Natural Resources ManagementVote Function: 0905

Development Projects

Project  0146 National Wetland Project Phase III

35 WMD staff supervised and 

performance appraised.

15 DESS staff supervised and 

performace appraised

Procurement of repairs is on-going.

Initiation for procurement of tyres for 

vehicles was done.

One general staff meeting was held and 

two senior management meetings 

conducted.

GoU Development

External Financing

Total

33,976

0

0

33,976

NTR

Delays in procurement process

Reasons for Variation in performance

228002 Maintenance - Vehicles 1,272

Project  0947 FIEFOC - Farm Income Project

Capital Purchases

Three rehabilitated Irrigation scheme 

water reservoirs fenced and additional 

infrastructure provided

Civil works to rehabilitate  Olweny 

Irrigation scheme

Rehabilitation of Olweny Irrigation 

scheme supervised

FIEFOC NPCU and FSSD/ REDD+ 

secretariat Offices renovated

Fencing of three rehabilitated Irrigation 

scheme water reservoirs and civil 

works and additional infrastructure 

executed to 100% completion levels.

Continue with procurement of 

contractor for civil works to 

rehabilitate Olweny Irrigation scheme 

ongoing

Finalized consultancy for supervision 

of Olweny irrigation scheme.

Government Buildings and Administrative Infrastructure720509

GoU Development

External Financing

Total

8,603,261

0

0

8,603,261

Output:

NTR

Delays and Bureaucracies in procurement processes

Reasons for Variation in performance

Item Spent

231007 Other Fixed Assets (Depreciation) 8,603,261

Purchase of Motor Vehicles and Other Transport Equipment750509Output:
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Natural Resources ManagementVote Function: 0905

Development Projects

Project  0947 FIEFOC - Farm Income Project

nil

GoU Development

External Financing

Total

0

0

0

0

NTR

nil

Reasons for Variation in performance

nil

Purchase of Office and Residential Furniture and Fittings780509

GoU Development

External Financing

Total

0

0

0

0

Output:

NTR

nil

Reasons for Variation in performance

Settle NFA Seedlings supplied and 

Pending call off order 005 during 

phase 1

NFA Pending seedlings payment 

partially made.

Acquisition of Other Capital Assets790509

GoU Development

External Financing

Total

167,734

0

0

167,734

Output:

NTR

Final payment to be made in third quarter

Reasons for Variation in performance

Item Spent

312301 Cultivated Assets 167,734

Outputs Provided

Promotion of Knowledge of Enviroment and Natural Resources010509Output:
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Natural Resources ManagementVote Function: 0905

Development Projects

Project  0947 FIEFOC - Farm Income Project

Project outcomes, impacts, and lessons 

compiled

Support to communication programs 

on REDD+ for at least 20 key relevant 

government institutions.

Consultancy study for Project 

outcomes, impacts, and lessons 

ongoing as a survey is on going by 

Makerere School of Forestry, 

Environmental and Geographical 

Services team

GoU Development

External Financing

Total

46,390

0

0

46,390

NTR

Work on progress

Reasons for Variation in performance

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

5,715

211103 Allowances 4,932

212201 Social Security Contributions 2,625

221001 Advertising and Public Relations 6,809

221007 Books, Periodicals & Newspapers 2,002

221008 Computer supplies and Information 

Technology (IT)

2,500

223005 Electricity 1,250

223006 Water 525

227001 Travel inland 9,008

227004 Fuel, Lubricants and Oils 7,500

228002 Maintenance - Vehicles 3,525

Buffer zones for rivers and canals of 3 

rehabilitated schemes protected(km)

Heavily degraded points in the 3 

irrigation schemes watershed 

rehabilitated

Carbon stocks enhanced through 

preparation and implementation of  at 

least one Forest Management Plan for 

one  private natural forest.

Concluded assessment of the 

requirements for inputs to undertake 

protection of the buffer zones for 

Mubuku and Doho scheme

Restoration of degraded and Protection of ecosystems020509

GoU Development

External Financing

Total

21,913

0

0

21,913

Output:

NTR

Works still on going

Reasons for Variation in performance

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

11,281

211103 Allowances 2,632

221003 Staff Training 500

221008 Computer supplies and Information 

Technology (IT)

1,500

221011 Printing, Stationery, Photocopying and 

Binding

500

221012 Small Office Equipment 1,250

222001 Telecommunications 500

227001 Travel inland 1,250

227004 Fuel, Lubricants and Oils 2,500

Support preparation of forestry 

management guidelines in preparation 

for phase 2 implementation

Key project staff -FIEFOC NPCU, 

REDD+ Implementation Unit and field 

staff maintained

Social Security contributions(10% 

FIEFOC NPCU Staff maintained

Initiated preparation of TOR for 

consultants to undertake development 

of the guidelines and is in advanced 

stage. To be concluded in 3rd quarter

The REDD+ secretariat also 

participated in a Pro-Poor REDD+ 

Policy, Planning, Legal and Institutional Framework.030509Output:

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

11,163

211103 Allowances 9,848

212101 Social Security Contributions 4,717

221001 Advertising and Public Relations 5,000

221003 Staff Training 20,000
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Natural Resources ManagementVote Function: 0905

Development Projects

Project  0947 FIEFOC - Farm Income Project

salary) 

Regional consultations on phase two 

proposal development

Feasibility studies for selected 

irrigation schemes development 

National retreats/sector consultations 

on project proposal

Proposal compilation And review 

meetings

Key project staff (NPCU of FIEFOC 

and REDD+ Implementation Unit) and 

field staff maintained 

Regional consultations for preparation 

of FIEFOC Phase II & REDD+ strategy 

formulation jointly carried

Feasibility studies for selected 

irrigation schemes development

National retreats/sector consultations 

on project proposal

Develop, produce and disseminate 

10,000 publicity materials on REDD+

Proposal compilation and review 

meetings

A nationally acceptable and 

internationally peer reviewed interim 

guidelines standards and modalities for 

the design and implementation for sub-

national and/ demonstration REDD+ 

activities prepared.

Forestry resources utilisation and 

management  regulated nationaly

Architecture dissemination Workshop 

organized by the School of Forestry, 

Environment and Geographical 

Sciences- Makerere University, where 

a REDD+ progress report was 

presented.

REDD+ secretariat also participated in 

a research about the Underlying 

Causes of Deforestation facilitated by 

Pan African Climate Justice (Kenya).

GoU Development

External Financing

Total

197,216

0

0

197,216

NTR

Preparation of TOR for consultants to undertake development of the 

guidelines to be concluded in 3rd quarter

Reasons for Variation in performance

221008 Computer supplies and Information 

Technology (IT)

3,750

222001 Telecommunications 1,250

224002 General Supply of Goods and Services 5,619

225001 Consultancy Services- Short term 37,500

225002 Consultancy Services- Long-term 69,767

227001 Travel inland 20,472

228003 Maintenance – Machinery, Equipment & 

Furniture

8,131

Coordination, Monitoring, Inspection, Mobilisation and Supervision.040509Output:
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Natural Resources ManagementVote Function: 0905

Development Projects

Project  0947 FIEFOC - Farm Income Project

Commissioning 3 rehabilitated schemes

Monitoring liability defects on 3 

rehabilitated schemes

Monitoring implementation of 

Environment and Social management 

Plans for the 3 irrigation schemes

Environmental audit assessment and 

certification

Conduct mini EIA and prepare 

Environment and Social Management 

Plan for Olweny Irrigation scheme

REDD Readiness Process regularly 

monitored, supervised and reported 

upon to all stakeholders (nationally and 

internationally)

Monitoring implementation of 

Environment and Social management 

Plans for the 3 irrigation schemes

Environmental audit assessment and 

certification

National Feedback and Grievances 

Redress Mechanism for REDD+ 

supported

Institutional management committees 

for the rehabilitated irrigation schemes 

and 3 REDD+ technical committees 

formed and strengthened

Conduct mini EIA and prepare 

Environment and Social Management 

Plan for Olweny Irrigation scheme

Technical supervision missions to 

Olweny irrigation scheme and district 

support teams

Oversight monitoring and supervision 

to Olweny irrigation scheme and 

implementation of REDD+ activities 

in districts

Finalized procurement of services for 

commissioning of rehabilitated 

schemes -Doho and Mobukur

Carried out defects Liability 

Monitoring on 3 rehabilitated schemes 

Monitoring undertaken by district 

environment officers 

Initiated procurement monitoring 

implementation of Environment and 

Social management Plans for the 3 

irrigation schemes

Agoro scheme commissioned, Doho 

and Mobuku ready for commissioning

Monitoring implementation of 

Environment and Social management 

Plans for the 3 irrigation schemes 

ongoing

Prepared ToRs for Environmental 

audit assessment and certification.

Conducted mini EIA and prepared 

Environment and Social Management 

Plan for Olweny Irrigation scheme

Established management committee 

for the rehabilitation of irrigation 

scheme

Coordination done through 

participation in a range of meetings, 

conferences and workshops. Staff 

participated in 10 meetings during the 

period including REDD+ Initiatives, 

Good Governance meetings, EAC 

Biodiversity meetings, UNFCCC 

global meetings, FSC Forest Standard 

Development, Biomass Energy 

Strategy Development by UNDP and 

MEMD

GoU Development

External Financing

Total

197,893

0

0

197,893

NTR

Most of the works done as others are still on going.

Reasons for Variation in performance

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

11,331

211103 Allowances 9,934

221005 Hire of Venue (chairs, projector, etc) 20,000

221007 Books, Periodicals & Newspapers 2,500

221008 Computer supplies and Information 

Technology (IT)

2,000

221012 Small Office Equipment 1,250

222001 Telecommunications 1,250

224002 General Supply of Goods and Services 7,500

225001 Consultancy Services- Short term 30,464

227001 Travel inland 24,645

227002 Travel abroad 32,548

228002 Maintenance - Vehicles 10,500

Page 129



Ministry of Water and EnvironmentVote:

Financial Year 2013/14

019

Vote Performance Report, Workplan and Cash Request

QUARTER 2: Cumulative Outputs and Expenditure by End of Quarter
Annual Planned Outputs Cumulative Expenditures made by the End of the Quarter to 

Deliver Cumulative Outputs UShs Thousand

Cumulative Outputs Achieved by End 

of Quarter (Quantity and Location)

Natural Resources ManagementVote Function: 0905

Development Projects

Project  0947 FIEFOC - Farm Income Project

Hands on trainings on scheme 

management (irrigation management 

committees)

Technical backstopping of phase 1 

forestry farmers and district staff

Study tours for irrigation management 

committees and staff

Trainings for selected farmers/artisans 

to operate and maintain of scheme 

infrastructure

Startup tools and equipment f

Carried out technical training  for 

Mubuku, Doho and Agoro 

management schemes.

Provided technical backstopping to 35  

Local governments of Moroto, 

Nakapiripiriti, Kumi, Soroti, Dokolo, 

Arua, Koboko, Mbarara, Bushenyi, 

Kamuli, Jinja, Iganga, Pallisa, Mbale, 

Bukedea, Rukungiri, Lyantonde, 

Nakasongola, Luwero, Hoima, 

Masaka, Rakai, Bugiri, Amolatar, Lira, 

Kitgum, Gulu, Nwoya, Budaka and 

Manafwa

Capacity building and Technical back-stopping.050509

GoU Development

External Financing

Total

268,445

0

0

268,445

Output:

NTR

Technical backstopping provided to various Local Governments

Reasons for Variation in performance

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

11,429

211103 Allowances 34,285

221002 Workshops and Seminars 11,983

221003 Staff Training 15,000

221007 Books, Periodicals & Newspapers 2,500

221008 Computer supplies and Information 

Technology (IT)

10,000

221012 Small Office Equipment 2,500

222001 Telecommunications 9,009

224002 General Supply of Goods and Services 3,986

225001 Consultancy Services- Short term 87,238

225002 Consultancy Services- Long-term 31,425

227001 Travel inland 13,562

227002 Travel abroad 29,031

227004 Fuel, Lubricants and Oils 6,500

11 Vehicles (6 NPCU & 5 for REDD+ 

Secretariat and FSSD) maintained

General office supplies and goods for 

NPCU & FSSD

Office utilities for NPCU & FSSD

NPCU & FSSD Offices maintenance

Vehicle (6) maintained

General office supplies and goods  

procured 

Office utilities procured 

Office maintained

Administration and Management Support060509

GoU Development

External Financing

Total

70,865

0

0

70,865

Output:

NTR

Done

Reasons for Variation in performance

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

8,572

211103 Allowances 8,971

221008 Computer supplies and Information 

Technology (IT)

1,250

221011 Printing, Stationery, Photocopying and 

Binding

326

222001 Telecommunications 5,000

223005 Electricity 1,250

224002 General Supply of Goods and Services 2,500

227004 Fuel, Lubricants and Oils 20,000

228002 Maintenance - Vehicles 22,996

Project  1189 Sawlog Production Grant Scheme Project

Capital Purchases

Purchase of Motor Vehicles and Other Transport Equipment750509Output:
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Natural Resources ManagementVote Function: 0905

Development Projects

Project  1189 Sawlog Production Grant Scheme Project

nil

GoU Development

External Financing

Total

0

0

0

0

NTR

nil

Reasons for Variation in performance

Office and Residential Furniture and 

Fittings purchased

SPGS Regional Office in Gulu fitted 

with furniture

Purchase of Office and Residential Furniture and Fittings780509

GoU Development

External Financing

Total

1,500

0

0

1,500

Output:

NTR

Done

Reasons for Variation in performance

Item Spent

231006 Furniture and fittings (Depreciation) 1,500

Provision of tree seedlings to 

communities

2 community exchange visits carried 

out benefitting 65 community leaders.

Acquired seedlings for communities to 

plant.

Acquisition of Other Capital Assets790509

GoU Development

External Financing

Total

30,500

0

0

30,500

Output:

NTR

Seedlings were acquired for communty planting.

Reasons for Variation in performance

Item Spent

312301 Cultivated Assets 30,500

Outputs Provided

Promotion of Knowledge of Enviroment and Natural Resources010509Output:

Page 131



Ministry of Water and EnvironmentVote:

Financial Year 2013/14

019

Vote Performance Report, Workplan and Cash Request

QUARTER 2: Cumulative Outputs and Expenditure by End of Quarter
Annual Planned Outputs Cumulative Expenditures made by the End of the Quarter to 

Deliver Cumulative Outputs UShs Thousand

Cumulative Outputs Achieved by End 

of Quarter (Quantity and Location)

Natural Resources ManagementVote Function: 0905

Development Projects

Project  1189 Sawlog Production Grant Scheme Project

Consultative meetings held with clients 

and other stakeholders; nurseries, 

contractors etc

Held SPGS Stakeholder policy and 

staff Consultative meetings Meeting in 

Kampala

Conducted 5 training courses and 102 

participants attended.

Held a cluster meeting of 46 clients 

 in Hoima District 

Carried out nursery audits

GoU Development

External Financing

Total

14,043

0

0

14,043

NTR

Done

Reasons for Variation in performance

Item Spent

221002 Workshops and Seminars 2,012

223004 Guard and Security services 12,031

Woodlots for institutions established

Vehicles maintained

Junior staff salaries procured

828.6ha commercial plantations 

established 

1,432ha of plantations paid for pruning 

and thinning

230.7ha of woodlots planted

Restoration of degraded and Protection of ecosystems020509

GoU Development

External Financing

Total

271,907

0

0

271,907

Output:

NTR

Woodlots planting was not done in the quarter due to the season of planting.

Reasons for Variation in performance

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

121,308

224001 Medical and Agricultural supplies 47,500

225001 Consultancy Services- Short term 60,000

226001 Insurances 9,000

227001 Travel inland 15,599

228002 Maintenance - Vehicles 18,500

Senior staff welfare catered for.

Office rent, stores, IT and utilities 

procured

Insured all staff with AAR Health 

Services 

Senior staff salaries and welfare 

catered for

Insured all staff with AAR Health 

Services 

Senior staff salaries and welfare 

catered for

Administration and Management Support060509Output:

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

44,693

211103 Allowances 2,500

212101 Social Security Contributions 16,500

221007 Books, Periodicals & Newspapers 403

221008 Computer supplies and Information 

Technology (IT)

9,500

221011 Printing, Stationery, Photocopying and 

Binding

1,836
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Natural Resources ManagementVote Function: 0905

Development Projects

Project  1189 Sawlog Production Grant Scheme Project

GoU Development

External Financing

Total

119,932

0

0

119,932

NTR

Medical insurance for all staff was overdue since they work under difficult 

and risky forest conditions

Reasons for Variation in performance 221012 Small Office Equipment 1,500

221014 Bank Charges and other Bank related costs 1,000

222001 Telecommunications 6,000

222002 Postage and Courier 1,000

223003 Rent – (Produced Assets) to private entities 27,000

223005 Electricity 3,500

223006 Water 2,500

226001 Insurances 2,000

Weather, Climate and Climate ChangeVote Function: 0906

Recurrent Programmes

Programme  07 Meteorology

Outputs Provided

Maintain RANET Centers upcountry

Expand network of RANET Centers 

upcountry

Transmit 30,711 SYNOPS and 

METARS on the Global Telecom 

System (GTS)

Aviation Route Forecasts and 3704 

international folders of flight 

documents issued

Plotting charts

Receive

Maintained 08 Climate information 

centers in Kaliro, Nakasongola,   

Namulonge and Makerere.

Transmitted 15,356 SYNOPS and 

METARS on Global Telecom System 

(GTS)

Prepared and issued 6,136  Aviation 

Route Forecasts and folders to 

international flights

Administration and Management Support030609

Wage Recurrent

Non Wage Recurrent

Total

220,558

32,304

0

252,862

Output:

NTR

Network of RANET Centers upcountry was not expand since Satellite 

technology is still being applied.

Reasons for Variation in performance

Item Spent

211103 Allowances 4,919

221008 Computer supplies and Information 

Technology (IT)

911

221009 Welfare and Entertainment 1,549

221011 Printing, Stationery, Photocopying and 

Binding

1,855

221012 Small Office Equipment 456

222001 Telecommunications 4,156

222002 Postage and Courier 967

223004 Guard and Security services 967

223005 Electricity 683

227001 Travel inland 4,182

227004 Fuel, Lubricants and Oils 6,616

228002 Maintenance - Vehicles 1,362

228003 Maintenance – Machinery, Equipment & 

Furniture

2,791

Development Projects

Project  0140 Meteorological Support for PMA

Capital Purchases

Purchase of Motor Vehicles and Other Transport Equipment750609Output:
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Weather, Climate and Climate ChangeVote Function: 0906

Development Projects

Project  0140 Meteorological Support for PMA

6 Station Wagon Vehicles provided

20 motorcycles provided

Continued with the procurement 

process for 6 Station Wagon Vehicles

GoU Development

External Financing

Total

0

0

0

0

NTR

Delays in procurement process

Reasons for Variation in performance

nil

Purchase of Office and ICT Equipment, including  Software760609

GoU Development

External Financing

Total

0

0

0

0

Output:

NTR

nil

Reasons for Variation in performance

Equip 20 Weather Observatories with 

weather instruments and equipments

Not done

Purchase of Specialised Machinery & Equipment770609

GoU Development

External Financing

Total

125,000

0

0

125,000

Output:

NTR

.

Reasons for Variation in performance

Item Spent

231005 Machinery and equipment 125,000

Outputs Provided

Weather and Climate services010609Output:
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Weather, Climate and Climate ChangeVote Function: 0906

Development Projects

Project  0140 Meteorological Support for PMA

20 Radio telephones repaired and 

upgraded

20 Stations power supply stabilized

250 Stations provided with Postage 

and Courier services

50 Computer facilities repaired and 

upgraded

50 Station Internet Data connectivity 

improved

10 Stations provided wit

Provided 150 stations with pre -paid 

postage facilities

Repaired and upgraded 10 computers 

Improved internet data connectivity of 

40 stations

GoU Development

External Financing

Total

84,233

0

0

84,233

NTR

Procurement of spares parts for repairing of Radio telephones and  

stabilizing stations power supply is still ongoing.

Reasons for Variation in performance

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

30,014

211103 Allowances 10,219

227001 Travel inland 6,818

227002 Travel abroad 18,881

227004 Fuel, Lubricants and Oils 5,953

4 East African Meteorological 

meetings conducted

5 Meteorological Partnerships 

established

3 International meteorological 

meetings attended

3 Subscription to Meteorological 

agreements effected

Accommodation of Meteorological 

Headquarters acquired

Tra

Held 02 East African Meteorological 

meetings in Kenya and Burundi

Prepared 05 draft partnerships 

agreements with local governments

Attended 03 International meetings in 

Tanzania, China and Burundi

Policy legal and institutional framework020609

GoU Development

External Financing

Total

144,760

0

0

144,760

Output:

NTR

The 05 Draft partnerships agreements with local governments are being 

scrutinized by local governments

Procurement process for Accommodation of Meteorological Headquarters is 

still on going.

Reasons for Variation in performance

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

31,138

211103 Allowances 13,294

227001 Travel inland 7,140

227002 Travel abroad 35,500

227004 Fuel, Lubricants and Oils 6,160

Administration and Management Support030609Output:
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Weather, Climate and Climate ChangeVote Function: 0906

Development Projects

Project  0140 Meteorological Support for PMA

100 rain gauges operations reactivated

20 weather observatories rehabilitated

40 automatic weather stations 

reactivated

30 Weather observers recruited

200 casual rainfall observers recruited

4 Station Offices renovated

1 Station Office constructed c

Reactivated operations of 47 rain 

gauges and 10 automatic weather 

stations in Karamoja and Teso regions.

Rehabilitated 5 weather observatories  

at WRMD -Entebbe, Jinja, Entebbe, 

Upper Air and Kibanda  

Mbarara office block is being 

renovated.

GoU Development

External Financing

Total

79,957

0

0

79,957

NTR

Procurement of spares parts for rehabilitation of 05 weather observatories 

and reactivation and 10 automatic weather stations respectively is still on 

going.

Reasons for Variation in performance

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

16,138

211103 Allowances 2,500

227004 Fuel, Lubricants and Oils 12,500

74,860 Synops and Metars observed

74,860 Synops and Metars registered

74,860 Synops and Metars transmited

74,860 Synops and Metars exchanged

12 climate radio talk shows conducted

4 Regional climate Workshops 

conducted

4 Climate Information centers r

Observed 37,430 Synops and Metars 

Registered  Synops and Metars 

Exchanged 37,430 Synops and Metars 

on GTS 

Conducted 05 climate radio talk shows 

on Bukedde radio

Conducted 03 Regional climate 

Workshop in Kotido and Lira in 

September and December 2013

Adaptation and Mitigation measures.040609

GoU Development

External Financing

Total

146,458

0

0

146,458

Output:

NTR

Achieved

Reasons for Variation in performance

Item Spent

211103 Allowances 9,961

227001 Travel inland 24,525

227002 Travel abroad 6,947

227004 Fuel, Lubricants and Oils 10,000

Strengthening institutional  and coordination capacity060609Output:
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Weather, Climate and Climate ChangeVote Function: 0906

Development Projects

Project  0140 Meteorological Support for PMA

QMS training and calibration 

conducted

Quality management system certified

Routine auditing of QMS conducted

10,000 Flight folders produced

1464 Turfs produced

5475 standard aviation forecasts 

produced

5475 standard aviation forecasts issued

5 Offi

Carried out QMS training and 

calibration in Entebbe

Carried out Pre audit for certification 

of Quality management system

One routine audit of QMS conducted

6,136  Flight folders produced and 

issued

Produced and issued 732 TAFS and 

1,368 standard aviation forecasts

GoU Development

External Financing

Total

23,520

0

0

23,520

NTR

Achieved

Reasons for Variation in performance

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

5,250

211103 Allowances 3,241

227001 Travel inland 5,000

227004 Fuel, Lubricants and Oils 5,750

Project  1102 Climate Change Project

Capital Purchases

Expansion and repartioning of Office 

block  to accommodate the recruited 

staff.

.

Government Buildings and Administrative Infrastructure720609

GoU Development

External Financing

Total

0

0

0

0

Output:

NTR

.

Reasons for Variation in performance

Purchase of Specialised Machinery & Equipment770609Output:
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Weather, Climate and Climate ChangeVote Function: 0906

Development Projects

Project  1102 Climate Change Project

nil

GoU Development

External Financing

Total

0

0

0

0

NTR

nil

Reasons for Variation in performance

Outputs Provided

Uganda's capacity and coordination for 

undertaking climate change activities 

strengthened; 

 COP 19 preparatory thematic group 

meetings; 

A national Forum on Uganda’s 

Position at the UNFCCC COP 19 

Meeting; 

A Well-prepared Ugandan delegation 

at the UNFCCC COP 19 meeting; 

Climate Change Unit visibility and 

coordination capacity enhanced; 

Support Cc  integration into Uganda’s 

National, and District sector policies, 

strategies, plans and budgets; 

Awareness of CC raised at different 

levels.

Awareness materials still in the process 

of production

Held 07 thematic pre-cop meetings and 

one national cop conference.

Carried out a performance 

measurement framework workshop.

Weather and Climate services010609

GoU Development

External Financing

Total

134,836

0

0

134,836

Output:

NTR

The draft National Climate Change Policy was passed towards the end of 

quarter 2, the materials will be developed in quarter 3

Reasons for Variation in performance

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

34,619

211103 Allowances 10,899

212101 Social Security Contributions 2,500

221003 Staff Training 500

224002 General Supply of Goods and Services 9,709

227001 Travel inland 8,779

227002 Travel abroad 52,854

227004 Fuel, Lubricants and Oils 5,476

228002 Maintenance - Vehicles 8,250

Policy legal and institutional framework020609Output:
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Weather, Climate and Climate ChangeVote Function: 0906

Development Projects

Project  1102 Climate Change Project

A National Climate change policy and 

its Act in Place; 

Mainstreaming Guidelines for climate 

change adaptation and mitigation 

prepared; 

Uganda's interests incorporated into 

the international climate change policy 

framework; 

Launch of national climate change 

policy; 

Climate change policy and 

implementation strategy widely 

disseminated; 

Domestication of the UNFCCC and its 

KP

National Climate Change Policy 

presented to and approved by the 

National Environment Policy 

Committee

GoU Development

External Financing

Total

79,882

0

0

79,882

NTR

Presentation of the Policy to cabinet needed to wait for approval of the 

National Environment Policy Committee. This took place in December 2013. 

Cabinet meeting will be prepared subsequently

Popularization of CC Policy needs to await approval of the policy by cabinet.

Validation and popularization of the mainstreaming guidelines were planned 

for under JWESSP. Up to end of Quarter 2 no funds were available under the 

JWESSP. As funds are available now the activity will be implemented in 

Quarter 3

Reasons for Variation in performance

Item Spent

211103 Allowances 6,068

212101 Social Security Contributions 1,918

221001 Advertising and Public Relations 1,250

221002 Workshops and Seminars 10,500

224002 General Supply of Goods and Services 21,464

225001 Consultancy Services- Short term 4,329

227001 Travel inland 17,854

227002 Travel abroad 16,500

Office welfare and administrative 

expenses met and operational

Carried out Sectional Meetings.

Managed office welfare, met 

administrative expenses, office 

maintained and operational

Administration and Management Support030609Output:

Handled and achieved as planned.

Reasons for Variation in performance

Item Spent

211103 Allowances 2,576

221002 Workshops and Seminars 8,308

225001 Consultancy Services- Short term 8,750

227001 Travel inland 15,500

227002 Travel abroad 1,020

227004 Fuel, Lubricants and Oils 1,725

Page 139



Ministry of Water and EnvironmentVote:

Financial Year 2013/14

019

Vote Performance Report, Workplan and Cash Request

QUARTER 2: Cumulative Outputs and Expenditure by End of Quarter
Annual Planned Outputs Cumulative Expenditures made by the End of the Quarter to 

Deliver Cumulative Outputs UShs Thousand

Cumulative Outputs Achieved by End 

of Quarter (Quantity and Location)

Weather, Climate and Climate ChangeVote Function: 0906

Development Projects

Project  1102 Climate Change Project

GoU Development

External Financing

Total

37,879

0

0

37,879

NTR

Second National Communication 

Finalized

Journalists’ capacity on reporting 

Climate Change related issues raised 

Climate change resilience strengthened 

at national, district and community 

level 

Climate change education content 

(Secondary) developed an

Held Thematic group meetings.

Carried out a field trip to Arua District

Conducted a workshop with 

representatives of all projects who, 

presented their results achieved so far 

and discussed how sustainability can 

be achieved.

Meetings for the Second National 

communication held

Carried out Monitoring and evaluation 

of NAPA projects.

Adaptation and Mitigation measures.040609

GoU Development

External Financing

Total

27,096

0

0

27,096

Output:

NTR

Assessment of the impact and sustainability of the pilot projects still on 

going due to the freezing of the doner funds

Reasons for Variation in performance

Item Spent

211103 Allowances 695

212101 Social Security Contributions 750

221012 Small Office Equipment 500

227001 Travel inland 19,000

227002 Travel abroad 4,226

227004 Fuel, Lubricants and Oils 1,925

Climate Change Policy Committee 

(CCPC) and PSC meetings supported; 

CCU staff capacity needs identified 

and addressed; 

Existence of Climate Change database 

focal points in different institutions;

 

Meetings of Inter Institutional Climate 

Change Technical Committee 

(IICCTC) supported

Held meetings to discuss the 

Implementation strategy for the climate 

change policy

Held a staff capacity building 

workshop on strengthening Sector 

Capacity Development and Good 

Governance in the Water and 

Environment Sector.

Conducted a first workshop supported 

by USAID, for training and raising 

awareness for the Climate Change 

Task Force at the MAAIF  in 

December 2013.

Strengthening institutional  and coordination capacity060609Output:

Training in climate change issues including the implementation of the 

Reasons for Variation in performance

Item Spent

211103 Allowances 4,221

221003 Staff Training 3,000

221011 Printing, Stationery, Photocopying and 

Binding

500

222001 Telecommunications 1,250

227004 Fuel, Lubricants and Oils 3,950
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Weather, Climate and Climate ChangeVote Function: 0906

Development Projects

Project  1102 Climate Change Project

GoU Development

External Financing

Total

12,921

0

0

12,921

NTR

National Climate Change Policy is also planned for the focal points at the 

Ministry of Energyand it is supported by ADETEF.

Policy, Planning and Support ServicesVote Function: 0949

Recurrent Programmes

Programme  01 Finance and Administration

Outputs Funded

Ministry's membership to International 

Organizations maintained

Representation of the Country in the 

Water and Environment sector related 

meetings

Paid 80,957,283/= UGX  subscription 

and contributions for Ministry's 

membership to United Nations 

Framework Convetion on Climate 

Change and Kyoto Protocol, Nile-SEC 

and NELSAP-CU , NBI Secretariat

Membership to International Organisations and support to LGs and NGOs.514909

Wage Recurrent

Non Wage Recurrent

Total

0

45,548

0

45,548

Output:

NTR

Done as planned

Reasons for Variation in performance

Item Spent

262101 Contributions to International Organisations 

(Current)

45,548

Outputs Provided

Payment to Ministry Providers made

Quarterly reports for the FY 2012/13 

prepared 

Final Accounts for the FY 2011/12 

prepared

Non Tax Revenue Collected

Financial Monitoring and Evaluation 

carried out

Procurement of works, goods and 

services for the Mi

Prepared and submitted 1st quarter 

report for the FY 2013/14 to the 

MFPED.

Prepared payment to Ministry 

Providers  

Prepared Final Accounts for the FY 

2012/13.

Collected Shs 135,557,200. In Non 

Tax Revenue for 1st Quarter.

Carried out Financial Monitoring and 

Evaluation.

Policy, Planning, Budgeting and Monitoring.014909Output:

Item Spent

211103 Allowances 17,936

213001 Medical expenses (To employees) 8,714

213002 Incapacity, death benefits and funeral 

expenses

1,139

221002 Workshops and Seminars 6,180

221003 Staff Training 4,944

221006 Commissions and related charges 11,387

221007 Books, Periodicals & Newspapers 1,139

221011 Printing, Stationery, Photocopying and 

Binding

4,385
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Policy, Planning and Support ServicesVote Function: 0949

Recurrent Programmes

Programme  01 Finance and Administration

Procured works, goods and services for 

the Ministry.

Prepared Monthly procurement reports 

for quarter I & II FY 2013/14.

Wage Recurrent

Non Wage Recurrent

Total

0

55,824

0

55,824

NTR

Activities done and Outputs achieved.

Reasons for Variation in performance

Cabinet Memoranda for Water and 

Environment sector prepared 

Provision of leadership to climate 

change issues

Staff trained 

Coordination of technical departments 

for compliance to service regulations

Resource management and 

accountability proce

Cabinet Memoranda for Water and 

Environment sector prepared

Provided leadership on climate change 

issues

Staff trained in short courses, graduate 

and postgraduate programmes

Coordinated technical departments for 

compliance to service

regulations

Strengthened Resource management 

and accountability procedures.

Civil service reforms implemented

Ministerial and Top management services.024909

Wage Recurrent

Non Wage Recurrent

Total

155,244

247,629

0

402,873

Output:

NTR

Achieved as planned.

Reasons for Variation in performance

Item Spent

211103 Allowances 12,110

221001 Advertising and Public Relations 9,036

221002 Workshops and Seminars 20,394

221003 Staff Training 22,291

221004 Recruitment Expenses 5,886

221005 Hire of Venue (chairs, projector, etc) 3,417

221006 Commissions and related charges 7,080

221007 Books, Periodicals & Newspapers 4,829

221008 Computer supplies and Information 

Technology (IT)

10,239

221009 Welfare and Entertainment 13,569

221011 Printing, Stationery, Photocopying and 

Binding

9,178

221012 Small Office Equipment 4,519

221016 IFMS Recurrent costs 2,733

222001 Telecommunications 5,456

222002 Postage and Courier 2,278

223005 Electricity 2,278

223006 Water 3,417

224002 General Supply of Goods and Services 15,043

227001 Travel inland 26,447

227002 Travel abroad 19,458

227004 Fuel, Lubricants and Oils 23,753

228001 Maintenance - Civil 12,829

228002 Maintenance - Vehicles 9,111

273102 Incapacity, death benefits and funeral 

expenses

2,278

Ministry Support Services034909Output:
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Policy, Planning and Support ServicesVote Function: 0949

Recurrent Programmes

Programme  01 Finance and Administration

Ministry's image ameliorated

Ministry's financial, physical and 

human resources managed in 

accordance with established guidelines

Various Public Relations activities 

undertaken-Print Media Publications, 

Press Statements etc.

Managed Ministry's financial, physical 

and human resources in accordance 

with established guidelines.

Wage Recurrent

Non Wage Recurrent

Total

0

85,787

0

85,787

NTR

Work done and achieved.

Reasons for Variation in performance

Item Spent

211103 Allowances 10,055

213002 Incapacity, death benefits and funeral 

expenses

5,234

221003 Staff Training 5,914

221007 Books, Periodicals & Newspapers 4,961

227002 Travel abroad 9,788

227004 Fuel, Lubricants and Oils 34,605

228001 Maintenance - Civil 3,244

228002 Maintenance - Vehicles 7,213

228003 Maintenance – Machinery, Equipment & 

Furniture

4,773

Programme  08 Office of Director DWD

Outputs Provided

DWD workplans and performance 

reports prepared and submited in time

Prepare annual workplans and budgets

 Review of policies and standards

DWD   performamce reports for Q4 

and Q1 prepared and submitted on 

time.

Water policy  still under review.

Policy, Planning, Budgeting and Monitoring.014909

Wage Recurrent

Non Wage Recurrent

Total

0

13,369

0

13,369

Output:

NTR

All activities achieved as planned

Reasons for Variation in performance

Item Spent

211103 Allowances 4,040

221003 Staff Training 639

227001 Travel inland 3,967

227004 Fuel, Lubricants and Oils 4,723

Water Policy Committee coordinated 

and functional

Initiate action on sector relevant 

policies for review or development of 

new

Coordinate all departments in the 

Directorate for compliance with Civil 

Service standing orders and regulations

water policy committee meetings 

cordinated.

Initiated actions on sector relevant 

policies for reviewing  and 

development of new policies.

Cordinated all departments in the 

Directorate for compliance with Civil 

Service standing orders and regulations

Ministerial and Top management services.024909Output:

Item Spent

211103 Allowances 2,109

222001 Telecommunications 1,778

227001 Travel inland 4,729
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Policy, Planning and Support ServicesVote Function: 0949

Recurrent Programmes

Programme  08 Office of Director DWD

Staff e

Wage Recurrent

Non Wage Recurrent

Total

4,255

8,616

0

12,871

NTR

 All activities achived as planned

Reasons for Variation in performance

Quarterly monitoring of field activities

Visits to districts for performance 

monitoring

Quarterly Steering committee meetings 

for WSDFs (North, East,South, Central)

carried out quarterly monitoring for 

performance assessment  in the 

dictricts of Nakasongola, Luweero, 

Bugiri, APAC, Lira, and Karamoja .

Carried out Quarterly Steering 

committee meetings for WSDFs 

(North, East,South, Central)

Ministry Support Services034909

Wage Recurrent

Non Wage Recurrent

Total

0

29,891

0

29,891

Output:

NTR

 All actiivities handled as planned

Reasons for Variation in performance

Item Spent

211103 Allowances 1,785

222001 Telecommunications 1,139

225001 Consultancy Services- Short term 4,789

227001 Travel inland 5,227

227002 Travel abroad 4,896

227004 Fuel, Lubricants and Oils 8,675

228002 Maintenance - Vehicles 3,381

Programme  09 Planning

Outputs Funded

Contract staff salaries and allowances 

paid, procured stationery for the 

department,

Membership to International Organisations and support to LGs and NGOs.514909

Wage Recurrent

Non Wage Recurrent

Total

0

155,104

0

155,104

Output:

NTR

Done

Reasons for Variation in performance

Item Spent

263104 Transfers to  other govt. units 155,104

Page 144



Ministry of Water and EnvironmentVote:

Financial Year 2013/14

019

Vote Performance Report, Workplan and Cash Request

QUARTER 2: Cumulative Outputs and Expenditure by End of Quarter
Annual Planned Outputs Cumulative Expenditures made by the End of the Quarter to 

Deliver Cumulative Outputs UShs Thousand

Cumulative Outputs Achieved by End 

of Quarter (Quantity and Location)

Policy, Planning and Support ServicesVote Function: 0949

Recurrent Programmes

Programme  09 Planning

Outputs Provided

Data collection, analysis and 

preparation of management reports

Sector Progress Reports prepared and 

submitted to the MFPED and Office of 

the Prime Minister  on quarterly basis 

Back up support to other stakeholders 

in planning during  FY 2013/14 

Quarterly monitoring of key Govt 

projects  for FY 2013-14 undertaken to 

validate the data submitted in the 

quarterly reports 

1000 copies of the Sector BFP for FY 

2014-15 prepared and submitted to 

MFPED and other stake holders 

Sector performance

Continued with data collection, 

analysis and preparation of 

management reports for the sector for 

the quarter 

Prepared and submitted Quarter Four 

FY 2012/13 and Quarter One FY 

2013/14 sector progress reports to the 

MFPED and Office of the Prime 

Minister  

Continued with providing back up 

support to other stakeholders in 

budgeting and  planning during  FY 

2014/15 provided to all vote functions 

in the sector

Undertook quarterly monitoring of key 

Govt projects for FY 2013-14 to 

validate the data submitted in the 

quarterly reports for Q1 in the districts 

of Mbarara, Kanungu, Ntungamo, 

Ibanda, Kiruhura, Iganga, Pallisa, Lira, 

Sembabule, Buguri, Mbale, Kumi, 

Masaka, Mityana and Butalejja

Prepared and submitted the draft 

estimates for the sector FY 2014/15 to 

the MFPED

Policy, Planning, Budgeting and Monitoring.014909

Wage Recurrent

Non Wage Recurrent

Total

0

26,879

0

26,879

Output:

NTR

Done as planned

Reasons for Variation in performance

Item Spent

221007 Books, Periodicals & Newspapers 725

221009 Welfare and Entertainment 595

221011 Printing, Stationery, Photocopying and 

Binding

3,782

224002 General Supply of Goods and Services 2,548

227001 Travel inland 5,737

227002 Travel abroad 1,230

227004 Fuel, Lubricants and Oils 10,864

228002 Maintenance - Vehicles 1,398

Data collection, analysis and 

preparation of follow-up issues and 

rsponses to the Ministerial Policy 

Statement in alignment to key national 

reports and directives.

ENR - PMF data collection 

coordinated 

Joint WESWG meetings held on 

Continued with data collection, 

analysis and preparation of reports, 

follow-up issues and responses to the 

Ministerial Policy Statement in 

alignment to key national reports and 

directives.

Coordinated ENR - PMF data 

collection 

Ministerial and Top management services.024909Output:

Item Spent

221002 Workshops and Seminars 2,050

221007 Books, Periodicals & Newspapers 456

221009 Welfare and Entertainment 1,835

221011 Printing, Stationery, Photocopying and 

Binding

5,239

227004 Fuel, Lubricants and Oils 4,123
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Policy, Planning and Support ServicesVote Function: 0949

Recurrent Programmes

Programme  09 Planning

quarterly baisis 

Project Proposals for development 

funding reviewed and new ones 

prepared.

Sector PIP updated and aligned with 

the NDP

Training reports for interns and grad

Held Joint WESWG meetings and 

minutes prepared and submitted to 

stakeholders.

01 prepared project proposal for 

development funding of REDD++.

Updated and aligned sector PIP with 

the NDP

Wage Recurrent

Non Wage Recurrent

Total

37,775

13,703

0

51,477

NTR

Done as planned

Reasons for Variation in performance

Bi-annual JSM field monitoring trips 

for FY 2013/14 undertaken and reports 

prepared and disseminated to 

stakeholders 

Joint Sector monitoring and 

supervision undertaken and report 

prepared with reccomendations

Ministry Annual Performance Report 

prepared 

Sector performance data collected, 

anlayzed and reports prepared

Finalised  Bi-annual JSM field 

monitoring trips for FY 2013/14 and 

reports prepared and disseminated to 

stakeholders

Data for 1st and 2nd quarter collected, 

anlayzed and reports on Sector 

performance  prepared for submission 

to MFPED & OPM.

Ministry Support Services034909

Wage Recurrent

Non Wage Recurrent

Total

0

5,325

0

5,325

Output:

NTR

.

Reasons for Variation in performance

Item Spent

227001 Travel inland 2,117

227004 Fuel, Lubricants and Oils 3,209

Programme  17 Office of Director DWRM

Outputs Funded

Membership to International Organisations and support to LGs and NGOs.514909Output:
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Policy, Planning and Support ServicesVote Function: 0949

Recurrent Programmes

Programme  17 Office of Director DWRM

Annual subscription to 

intergovernmental bodies like NBI, 

Global Water Partnership (GWP) 

made/effected

4 Governance and National meetings 

for intergovernmental bodies convened

2 officers attended the NILE-TAC 

meeting and strategic dialogue with the 

development partners in Kigali-

Rwanda.

Annual subscription to 

intergovernmental bodies like NBI, 

Global Water Partnership (GWP) 

made/ effected

1 Governance and National meetings 

for intergovernmental bodies convened 

(39th NBI Technical and Advisory 

Committee meeting held in south 

Sudan – Juba)

Wage Recurrent

Non Wage Recurrent

Total

0

456

0

456

NTR

.

Reasons for Variation in performance

Item Spent

262101 Contributions to International Organisations 

(Current)

456

Outputs Provided

Review of Policies/laws/guidelines, 

standards and plans developed or 

reviewed.

4 senior management meetings 

conducted.

Prepare 4 cabinet papers on key water 

resources issues

02 senior management meeting was 

held

Quarter one DWRM report was 

prepared and submitted on time.

Facilitated and participated in the Joint 

Sector review that was held in October 

2013.

Continued with review of Water Act 

and water policy.

Prepare 1 cabinet paper on key water 

resources issues (Water release and 

Abstraction Policy )

Ministerial and Top management services.024909

Wage Recurrent

Non Wage Recurrent

Total

9,265

5,844

0

15,108

Output:

NTR

Achieved as planned

Reasons for Variation in performance

Item Spent

211103 Allowances 1,330

221011 Printing, Stationery, Photocopying and 

Binding

456

227001 Travel inland 1,307

227004 Fuel, Lubricants and Oils 2,751
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Policy, Planning and Support ServicesVote Function: 0949

Recurrent Programmes

Programme  17 Office of Director DWRM

8 supervision, quality assurance and 

monitoring trips undertaken. 

4 local government consultative 

meetings held

90% staff establishment attained and 

maintained 

100% compliance with standing orders

2 databases for stores and library 

supported

1 supervision, quality assurance and 

monitoring trip undertaken in Albert 

water management Zone . 

70% staff establishment attained and 

maintained 

100% compliance with standing orders

4 databases for stores and library 

supported

Ministry Support Services034909

Wage Recurrent

Non Wage Recurrent

Total

0

17,951

0

17,951

Output:

NTR

Quality Assurance and monitoring trip not undertaken due to  Funds 

insufficient funds released.

Reasons for Variation in performance

Item Spent

211103 Allowances 1,997

221007 Books, Periodicals & Newspapers 364

221008 Computer supplies and Information 

Technology (IT)

456

221011 Printing, Stationery, Photocopying and 

Binding

2,432

221012 Small Office Equipment 228

222001 Telecommunications 917

222002 Postage and Courier 228

223005 Electricity 911

223006 Water 456

225001 Consultancy Services- Short term 1,131

227001 Travel inland 3,546

227002 Travel abroad 524

227004 Fuel, Lubricants and Oils 3,851

228002 Maintenance - Vehicles 911

Programme  18 Office of the Director DEA

Outputs Funded

Guide on membership to existing and 

new international organisations

Initiated requests for annual 

subscription to International  

Organasations.

Started review  of existing membership 

to MEAs and identification of new 

international organizations

Partcipated in the African Ministerial 

Conference on Environment 

(AMCENT)

Partcipated in the 4th Global  of 

mountain partnership for which DEA 

is the National Focal Point

Membership to International Organisations and support to LGs and NGOs.514909

Wage Recurrent

Total

0

683

Output:

Done

Reasons for Variation in performance

Item Spent

262101 Contributions to International Organisations 

(Current)

683
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Policy, Planning and Support ServicesVote Function: 0949

Recurrent Programmes

Programme  18 Office of the Director DEA

Non Wage Recurrent 683

0NTR

Outputs Provided

Relevant quarterly reports

Sector performance measurement 

framework  developed

Performance contracts for agencies 

reviewed and updated

Prepared Quarter 4 FY 2012/13 and 

Quarter 1 reports FY 2013/14.

 

Continued with baseline data 

collection for ENR- PMF

Continued with review of performance 

contracts for NFA.

Policy, Planning, Budgeting and Monitoring.014909

Wage Recurrent

Non Wage Recurrent

Total

0

4,006

0

4,006

Output:

NTR

Still on going

Reasons for Variation in performance

Item Spent

211103 Allowances 719

221001 Advertising and Public Relations 456

221003 Staff Training 342

221007 Books, Periodicals & Newspapers 228

221009 Welfare and Entertainment 1,651

224002 General Supply of Goods and Services 197

228002 Maintenance - Vehicles 413

Government policies of environment 

effectively implemented

Provide technical guidance on ENR to 

Top Policy of the Ministry

Review and update sector policies, 

legislation and standards

Liaised with line Ministries, and 

agencies on integration of ENR issues

Prepared and disseminated policy 

briefs on ENR

Reviewed ENR policies, laws and 

standards

Ministerial and Top management services.024909

Wage Recurrent

Non Wage Recurrent

Total

11,584

8,702

0

20,286

Output:

NTR

Liaision with various stakeholders still on going.

Reasons for Variation in performance

Item Spent

211103 Allowances 386

221007 Books, Periodicals & Newspapers 46

227001 Travel inland 5,082

227004 Fuel, Lubricants and Oils 2,270

228002 Maintenance - Vehicles 917

Ministry Support Services034909Output:
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Policy, Planning and Support ServicesVote Function: 0949

Recurrent Programmes

Programme  18 Office of the Director DEA

Quarterly monitoring reports produced 

and submitted to the planning 

department

Undertook monitoring  visits in 

various districts

Prepared and submitted quarterly 

monitoring reports

Wage Recurrent

Non Wage Recurrent

Total

0

911

0

911

NTR

Monitoring field visits were affected by delays in processing for field work

Reasons for Variation in performance

Item Spent

222001 Telecommunications 911

Programme  19 Internal Audit

Outputs Provided

Report on conformity to accounting 

standards

Quarterly audit reports prepared

Procurement and stores management 

reviewed

Fleet management audited

procurement of computers

Reviewed Report on conformity to 

accounting standards

Prepared quarterly audit reports 

Reviewed procurement and stores 

management.

Auditing of Fleet management still 

ongoing

Ministerial and Top management services.024909

Wage Recurrent

Non Wage Recurrent

Total

13,396

18,900

0

32,297

Output:

NTR

Activities done as planned

Reasons for Variation in performance

Item Spent

211103 Allowances 2,294

221002 Workshops and Seminars 594

221003 Staff Training 1,376

221007 Books, Periodicals & Newspapers 1,835

221008 Computer supplies and Information 

Technology (IT)

2,853

221011 Printing, Stationery, Photocopying and 

Binding

2,064

227001 Travel inland 4,677

227004 Fuel, Lubricants and Oils 3,207

Field monitoring of Ministry activities

Follow up on audit recommendations 

ensured

Carried out field monitoring of 

ministry activities  in the selected 

districts of the Mbarara, Mpigi, 

Wakiso, Mbale, Lira and Karamoja 

region.

Ensured follow up on audit 

recommendations

Ministry Support Services034909Output:

Reasons for Variation in performance

Item Spent

227001 Travel inland 6,881

227004 Fuel, Lubricants and Oils 6,821
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Policy, Planning and Support ServicesVote Function: 0949

Recurrent Programmes

Programme  19 Internal Audit

Wage Recurrent

Non Wage Recurrent

Total

0

13,702

0

13,702

NTR

Done as planned.

Programme  20 Nabyeya Forestry College

Outputs Provided

Field trip management for students, 

maintenance of college planted forests 

and demo plots 

payment for utilities, vehicle 

operations and maintenance; 

management of students training 

propgrammes (Theory , practical 

training and exams)

And general stude

Managed field trip for students and 

maintained college planted forests and 

demo plots

Made payment for utilities, vehicle 

operations and maintenance.

Managed students training 

programmes (Theory, practical training 

and exams)

Conducted short refresher courses for 

20 college staff and facilitated their 

travels.

Purchased stationery for General 

Secretarial work,

Provided spares and maintained water 

pipelines and sewerage systems

Provided goods and services,

Made repairs to College buildings

Ministry Support Services034909

Wage Recurrent

Non Wage Recurrent

Total

0

68,459

0

68,459

Output:

NTR

Outputs achpeved as planned

Reasons for Variation in performance

Item Spent

211103 Allowances 917

221003 Staff Training 9,175

221011 Printing, Stationery, Photocopying and 

Binding

6,981

221012 Small Office Equipment 18,349

223005 Electricity 5,505

223006 Water 5,505

224002 General Supply of Goods and Services 6,540

228001 Maintenance - Civil 4,587

228002 Maintenance - Vehicles 10,899

Development Projects

Project  0151 Policy and Management Support

Capital Purchases

Government Buildings and Administrative Infrastructure724909Output:
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Policy, Planning and Support ServicesVote Function: 0949

Development Projects

Project  0151 Policy and Management Support

Commence the construction of the 

Ministry headquarters

Continued with construction of the 

Ministry headquarters level of 

completion

GoU Development

External Financing

Total

0

0

0

0

NTR

.

Reasons for Variation in performance

I vehicle procured Commenced the procurement process 

for I vehicle

Purchase of Motor Vehicles and Other Transport Equipment754909

GoU Development

External Financing

Total

75,000

109,943

0

184,943

Output:

NTR

Procurement process commenced as was planned.

Reasons for Variation in performance

Item Spent

231004 Transport equipment 184,943

Outputs Funded

NGOs strategic framework 

implemented

LGs supported and mentored in 

implemetation of strategic framework

International organisations 

subscription made.

Promote self supply initiatives.

Support visits on gender and 

community management undertaken in 

the districts of Tororo, busia, 

manafa,Sironko, 

Mbale,Soroti,Masaka,Bukomansimbi, 

Lwengo and Kalungu

Membership to International Organisations and support to LGs and NGOs.514909

GoU Development

External Financing

Total

0

0

0

0

Output:

NTR

.

Reasons for Variation in performance
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Policy, Planning and Support ServicesVote Function: 0949

Development Projects

Project  0151 Policy and Management Support

Outputs Provided

Sub-sector  plans and budgets 

developed

Annual JSR/JTR conducted

Sub-sector working group meetings 

held

Management information systems 

strengthened both at center and LG

Computers,copier,fax  and  printers  

procured

MIS software procured



Conducted Annual  JSR workshop in 

Munyonyo

1 sector working group meeting held

Prepared Budget Framework paper

Preparation of the Budget Framework 

paper commenced and was completed

1 sector working group meeting held

Sub-sector plans and budgets 

developed and submitted

Sub-sector working group meetings 

held with the development partners 

Backup support for internet services 

provided

Policy, Planning, Budgeting and Monitoring.014909

GoU Development

External Financing

Total

123,290

154,893

0

278,183

Output:

NTR

Delays in procurement process for hiring venues for budget conferences

Reasons for Variation in performance

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

19,329

211103 Allowances 17,036

212101 Social Security Contributions 975

221002 Workshops and Seminars 94,408

221003 Staff Training 39,630

221004 Recruitment Expenses 5,760

221008 Computer supplies and Information 

Technology (IT)

23,954

221011 Printing, Stationery, Photocopying and 

Binding

19,689

227001 Travel inland 13,170

227002 Travel abroad 25,000

227004 Fuel, Lubricants and Oils 19,232

Develop software tools

Gender and HIV strategies reviewed 

and dissiminated 

Capacity building efforts in gender and 

HIV mainstreaming supported

Community management of WSS 

facilities promoted in LGs

Support self supply initiarives

Pro-poor 

Continued with dissemination of the 

Water Sector gender Strategy

Continued with the development of a 

strategy on self supply

Procured 2 hotels to host 2 HIV/AIDS 

sensitization and capacity workshops 

in Kampala and Jinja, workshops.

Condoms were also distributed to 

MWE staff. 

Support visits on gender and 

community management undertaken in 

the districts of Tororo, busia, 

manafa,Sironko, 

Mbale,Soroti,Masaka,Bukomansimbi, 

Lwengo and Kalungu

Ministerial and Top management services.024909Output:

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

12,841

211103 Allowances 1,528

212101 Social Security Contributions 975

221001 Advertising and Public Relations 50,118

221008 Computer supplies and Information 

Technology (IT)

34,620

227001 Travel inland 49,984

227004 Fuel, Lubricants and Oils 10,000
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Policy, Planning and Support ServicesVote Function: 0949

Development Projects

Project  0151 Policy and Management Support

GoU Development

External Financing

Total

32,844

127,222

0

160,066

NTR

Delays in procurement of a consultant to review the MWE HIV/AIDS 

strategy and undertake the review of extension workers handbook.

Reasons for Variation in performance

Water and sanitation sub-sector 

performance report completed

Ministry website updated and 

uploaded with information

Ministry communication strategy 

implemented

Training

IT Support to WSDF-SW and East in 

installing computers, printers, 

application softwares and updating 

antivirus.

Conducted a training course on 

procurement and contract management 

for staff of WSDF-North

Recruitment exercise for graduate 

trainees for the FY 2013/14 conducted. 

A total of 160 trainees were 

interviewed and to date appointment 

letters have been issued to 73 trainees.

Evaluating and Verification of IT 

equipment, troubleshooting  network 

connection problems, installing new 

computers, printers, application 

softwares and updating antivirus.

IT Support to IFMS Users (in 

Accounts, Procurement, Audit, stores 

and Administration). 

IT supported IFMS users in setting up 

and rolling out the new IFMS 

version(R12) on their computers.

Training of IT graduate trainees in  IT 

practical skills.

Ministry Support Services034909

GoU Development

External Financing

Total

80,892

0

0

80,892

Output:

NTR

.

Reasons for Variation in performance

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

14,897

211103 Allowances 28,658

212101 Social Security Contributions 798

221002 Workshops and Seminars 10,045

221003 Staff Training 6,028

221008 Computer supplies and Information 

Technology (IT)

15,000

227001 Travel inland 5,467
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Policy, Planning and Support ServicesVote Function: 0949

Development Projects

Project  1190 Support to Nabyeya Forestry College Project 

Capital Purchases

Construction of lecture block and 

rehabilitation of college infrastructure

Renovated and refurbished a lecture 

block.

Started procurement process for a 

contractor to construct a new lecture 

block.

Government Buildings and Administrative Infrastructure724909

GoU Development

External Financing

Total

185,000

0

0

185,000

Output:

NTR

Activity still on going

Reasons for Variation in performance

Item Spent

231002 Residential buildings (Depreciation) 185,000

Purchase of 10 computers for students 

laboratory

Continued with procurement of  

computers.

Procured small office equipment  4 

printers and 7 UPS

Purchase of Office and ICT Equipment, including  Software764909

GoU Development

External Financing

Total

19,500

0

0

19,500

Output:

NTR

Activity still on due to delays in procurement process

Reasons for Variation in performance

Item Spent

231005 Machinery and equipment 19,500

Teaching equipment and tools – survey 

equipment and other forest tools

Electric water pump was procured and 

delivered 

Procured teaching Equipment and Aids 

covering: Survey equipment and tools, 

Forest management and tools and 

Beekeeping equipment and tools,

Purchase of Specialised Machinery & Equipment774909Output:

Procurement process still ongoing

Reasons for Variation in performance

Item Spent

231005 Machinery and equipment 15,000
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Policy, Planning and Support ServicesVote Function: 0949

Development Projects

Project  1190 Support to Nabyeya Forestry College Project 

GoU Development

External Financing

Total

15,000

0

0

15,000

NTR

Furiture for lecturerooms and hostels Procured 20 more double-decker beds 

for hostels and 60 Lecture room desks 

and office furniture.

Purchase of Office and Residential Furniture and Fittings784909

GoU Development

External Financing

Total

17,500

0

0

17,500

Output:

NTR

Furniture was procured

Reasons for Variation in performance

Item Spent

231006 Furniture and fittings (Depreciation) 17,500

Outputs Provided

Staff and students  fully managed Offered technical assistance for design 

and drawings for construction works 

on the new Lecture Block, supervision 

of construction works on the new Girls 

Hostel

Carried out Practical work 

Management &General Administration 

and Secretarial work 

Purchased 6 Wall fans, 4 printers and 

Assorted Sports & Games equipment 

bought

Vehicles, water pump & generator 

serviced

Paid for Water, Electricity, cleaning 

materials and detergents

Policy, Planning, Budgeting and Monitoring.014909

GoU Development

External Financing

Total

37,515

0

0

37,515

Output:

NTR

Procurement still on going.

Reasons for Variation in performance

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

7,500

221008 Computer supplies and Information 

Technology (IT)

8,000

221009 Welfare and Entertainment 4,000

221011 Printing, Stationery, Photocopying and 

Binding

918

221012 Small Office Equipment 2,500

223005 Electricity 1,000

224002 General Supply of Goods and Services 2,500

225001 Consultancy Services- Short term 3,500

227001 Travel inland 5,348

227004 Fuel, Lubricants and Oils 2,249
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Policy, Planning and Support ServicesVote Function: 0949

Development Projects

Project  1190 Support to Nabyeya Forestry College Project 

Student management and maintenance Conducted training of 7 staff on short 

courses and facilitated their official 

travels.

Procured assorted Journals, 85 text 

books and periodicals for new library

Paid Social Security Fund 

Contributions for 2 staff

Procured 2 UPS and  one (1) Power 

Regulator

Ministry Support Services034909

GoU Development

External Financing

Total

21,975

0

0

21,975

Output:

NTR

Activity done as planned.

Reasons for Variation in performance

Item Spent

211103 Allowances 3,000

212101 Social Security Contributions 1,000

221003 Staff Training 5,000

221007 Books, Periodicals & Newspapers 10,475

221012 Small Office Equipment 2,500

Project  1231d Water Management and Development Project

Capital Purchases

Procure motor vehicles for the start up 

operations of the M&E function under 

the PPD

Continued with procurement process 

for motor vehicles for the start up 

operations of the M&E function under 

the PPD

Purchase of Motor Vehicles and Other Transport Equipment754909

GoU Development

External Financing

Total

0

0

0

0

Output:

NTR

Delays in procurement process

Reasons for Variation in performance

Outputs Provided

Ministry Support Services034909Output:
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Policy, Planning and Support ServicesVote Function: 0949

Development Projects

Project  1231d Water Management and Development Project

Nil

GoU Development

External Financing

Total

0

0

0

0

NTR

Nil

Reasons for Variation in performance

Wage Recurrent

Non Wage Recurrent

GRAND TOTAL

1,193,063

1,312,466

57,584,235

GoU Development

External Financing

41,699,484

13,379,222

0NTR
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Rural Water Supply and SanitationVote Function: 0901

Recurrent Programmes

Programme  05 Rural Water Supply and Sanitation

Outputs Provided

Contract/site management meeting and 

promotion workshop held

Support and set up O&M structures for 

an RGC and large GFS

Held 05 site meetings for Bududa-

Nabweya GFS and Lirima GFS 

respectively.

Back up support for O & M  of Rural Water010109

Wage Recurrent

Non Wage Recurrent

Total

0

2,687

0

2,687

Output:

NTR

O & M strucures to be set up in next quarter

Reasons for Variation in performance

Item Spent

211103 Allowances 2,233

221011 Printing, Stationery, Photocopying and 

Binding

273

227004 Fuel, Lubricants and Oils 181

Support the department 

Administratively  & technically .

2 Monitoring and  supervision visits of 

the ongoing projects.

Department fully supported and 

operational.

Conducted Monitoring visits  to assess 

the progress of Lirima and Bududa 

nabweya GFSs.

Administration and Management services020109

Wage Recurrent

Non Wage Recurrent

Total

0

2,790

0

2,790

Output:

NTR

Activities done

Reasons for Variation in performance

Item Spent

221002 Workshops and Seminars 148

221008 Computer supplies and Information 

Technology (IT)

456

221012 Small Office Equipment 1,139

222001 Telecommunications 548

227004 Fuel, Lubricants and Oils 500

Supervision visits to selected districts 

on hygiene and sanitation.

Carried out  supervision visits in the 

districts of Luweero, Nakasongola, 

Masaka, Sembabule,Bugiri, 

Namayingo and iganga

Promotion of sanitation and hygiene education030109

Total 2,643

Output:

Field visits conducted for assessment of on going project activities .

Reasons for Variation in performance

Item Spent

221003 Staff Training 1,550

227004 Fuel, Lubricants and Oils 682

228002 Maintenance - Vehicles 411
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QUARTER 2: Outputs and Expenditure in Quarter
Outputs Planned in Quarter Expenditures incurred in the Quarter to deliver outputs 

UShs Thousand

Actual Outputs Achieved in Quarter

Rural Water Supply and SanitationVote Function: 0901

Recurrent Programmes

Programme  05 Rural Water Supply and Sanitation

Wage Recurrent

Non Wage Recurrent

0

2,643

0NTR

Analyse an appropriate technology in 

respect to water quality standards

Assessed Performance of IRP at ATC 

for residual irons after dossing with 

1mg/l and 10mg/l with residual iron of 

0.3mg/l and 0.5 mg/l

Research and development of appropriate water and sanitation technologies040109

Wage Recurrent

Non Wage Recurrent

Total

0

9,594

0

9,594

Output:

NTR

Activity done

Reasons for Variation in performance

Item Spent

211103 Allowances 842

221003 Staff Training 639

221011 Printing, Stationery, Photocopying and 

Binding

2,917

225001 Consultancy Services- Short term 5,197

1 NGO coordination meetings 

1 LG monitoring and NGO inspection

Held a review and planning meeting 

with Tripple S.

Monitoring and capacity building of LGs,NGOs and CBOs050109

Wage Recurrent

Non Wage Recurrent

Total

0

3,466

0

3,466

Output:

NTR

Monitoring and inspection of LG and NGO to be conducted in Q3

Reasons for Variation in performance

Item Spent

222001 Telecommunications 183

224002 General Supply of Goods and Services 638

227001 Travel inland 1,778

227004 Fuel, Lubricants and Oils 867

Development Projects

Project  0158 School & Community Water-IDPs

Capital Purchases

Compesation and purcahse of land Land was purchased for the Singila 

Water supply system.

Acquisition of Land by Government710109

Total 0

Output:

Land was acquired for scheme

Reasons for Variation in performance
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Outputs Planned in Quarter Expenditures incurred in the Quarter to deliver outputs 

UShs Thousand

Actual Outputs Achieved in Quarter

Rural Water Supply and SanitationVote Function: 0901

Development Projects

Project  0158 School & Community Water-IDPs

GoU Development

External Financing

0

0

0NTR

Completion of detailed engineering 

designs for Large GFSs and piped 

water supply in water stressed areas of  

Rwebisego-Kanara (Ntoroko)

Continue with the process detailed 

engineering designs for 2 large GFSs 

in Northern Uganda.

45% completion of the extension of the 

Jezza Muduma piped water systems.

The inception report was submitted 

and approved and commenced detailed 

engineering designs for Large GFSs 

and piped water supply in water 

stressed areas of  Rwebisego-Kanara 

(Ntoroko)

Completed 45% of the construction 

works on Jezza-Muduma piped water 

systems and this includes laying of the 

main pipeline.

Construction of Piped Water Supply Systems (Rural)800109

GoU Development

External Financing

Total

452,405

0

0

452,405

Output:

NTR

The procurement process is still ongoing for engineering designs of 2 large 

GFSs in Northern Uganda.

Reasons for Variation in performance

Item Spent

231007 Other Fixed Assets (Depreciation) 452,405

Outputs Funded

40% completion construction of 

Wadelai and Singila  piped water 

systems in Alwi dry corridor.

Start construction of of Nyarwodho 

GFS in Alwi Dry water corridor (10%)

50% of the construction works 

completed for the Wadelai and Singila 

water supply systems in Alwi Dry 

Corridor.

Alwi Dry Corridor510109

GoU Development

External Financing

Total

2,000,000

0

0

2,000,000

Output:

NTR

Construction works still on going.

Reasons for Variation in performance

Item Spent

263104 Transfers to  other govt. units 2,000,000

Kahama Gravity Flow Scheme520109Output:
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QUARTER 2: Outputs and Expenditure in Quarter
Outputs Planned in Quarter Expenditures incurred in the Quarter to deliver outputs 

UShs Thousand

Actual Outputs Achieved in Quarter

Rural Water Supply and SanitationVote Function: 0901

Development Projects

Project  0158 School & Community Water-IDPs

Nil Construction of 14 tap stands,

Pipeline completed.

GoU Development

External Financing

Total

150,000

0

0

150,000

NTR

Land issues at the source. 

Compensation not done by Dec. 2013

Reasons for Variation in performance

Item Spent

263104 Transfers to  other govt. units 150,000

Outputs Provided

Set up management structures 

forKabumba piped water systems

The management structures were set 

up for Kabumba water supply system 

under the Rwashamire Town Board.

Back up support for O & M  of Rural Water010109

GoU Development

External Financing

Total

22,006

0

0

22,006

Output:

NTR

Achieved as planned

Reasons for Variation in performance

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

7,692

211103 Allowances 5,000

227001 Travel inland 1,000

227004 Fuel, Lubricants and Oils 6,813

228002 Maintenance - Vehicles 1,500

Conduct sanitation promotion and 

hygiene improvement campaign in  

Kahama piped water systems.

Nil.

Promotion of sanitation and hygiene education030109

GoU Development

External Financing

Total

20,397

0

0

20,397

Output:

NTR

Delay in the processing of funds.

Reasons for Variation in performance

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

7,692

211103 Allowances 2,500

212101 Social Security Contributions 820

224002 General Supply of Goods and Services 1,750

227001 Travel inland 2,634

227004 Fuel, Lubricants and Oils 5,000

Research and development of appropriate water and sanitation technologies040109Output:
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Outputs Planned in Quarter Expenditures incurred in the Quarter to deliver outputs 

UShs Thousand

Actual Outputs Achieved in Quarter

Rural Water Supply and SanitationVote Function: 0901

Development Projects

Project  0158 School & Community Water-IDPs

Collect baseline information for 

rainwater harvesting in Kyankwanzi.

Appropriate Technology Centre 

supported technically and 

admininstratively

Appropriate technologies promoted 

and demonstrated

Carried out review of the NETWAS 

performance for management of ATC 

carried out and a quarterly meeting 

was held to this effect.

Evaluated demonstration of IRPs 

Constructed and tested First Flash Rain 

Water Harvesting gutters.

GoU Development

External Financing

Total

23,270

0

0

23,270

NTR

Collection of  baseline information for rainwater harvesting in Kyankwanzi 

to be done in the next quarter.

Reasons for Variation in performance

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

7,692

211103 Allowances 5,000

212101 Social Security Contributions 597

227004 Fuel, Lubricants and Oils 9,981

Carry out monitoring and supervission 

visits of ongoing water supply and 

sanitation projects of Kahama and 

Bwambara piped water supply 

systems..

Conducted 02 supervision visits 

conducted to Kahama water supply 

system.

Monitoring and capacity building of LGs,NGOs and CBOs050109

GoU Development

External Financing

Total

27,173

0

0

27,173

Output:

NTR

Monitoring visits conducted

Reasons for Variation in performance

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

7,692

211103 Allowances 5,000

227001 Travel inland 5,731

227004 Fuel, Lubricants and Oils 7,500

228002 Maintenance - Vehicles 1,250

Project  0163 Support to RWS Project

Capital Purchases

Acquire land for project sites Acquired land  for Kalait water office 

under the Tororo Manafwa GFS.

Acquisition of Land by Government710109Output:

Land was acquired.

Reasons for Variation in performance

Item Spent

311101 Land 50,000
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Outputs Planned in Quarter Expenditures incurred in the Quarter to deliver outputs 

UShs Thousand

Actual Outputs Achieved in Quarter

Rural Water Supply and SanitationVote Function: 0901

Development Projects

Project  0163 Support to RWS Project

GoU Development

External Financing

Total

50,000

0

0

50,000

NTR

Continue on the procurement of 8 

vehicles for the TSUs.

Continued with procurement of 8 

vehicles for the TSUs

Purchase of Motor Vehicles and Other Transport Equipment750109

GoU Development

External Financing

Total

0

0

0

0

Output:

NTR

Delays in procurement process

Reasons for Variation in performance

Continue construction of 

Bukwo(40%), Ongino/Kumi at 50% 

and continued construction of 

Kanyampanga GFS at 55% completion.

Continue the process of designing for 

large GFSs, in Mt. Elgon region, South 

and Mid-West, West Nile, Central and 

Northern Uganda.

Continue on process for the detailed 

designs for the extension and 

rehabilitation of the large GFSs.

Completed 10% works for the Ongino 

water supply system

Completed final reports for the 

prefeasibility studies for designing of 

large GFSs, in Mt. Elgon region, South 

and Mid-West, West Nile, Central and 

Northern Uganda

Construction of Piped Water Supply Systems (Rural)800109

GoU Development

External Financing

Total

0

0

0

0

Output:

NTR

Delayed completion of the designs for Bukwo water supply system.

Delay in implementation of works on Ongino piped water supply system 

was due to the survey that had to be redone as a result of identifying a new 

water source.

Reasons for Variation in performance

Construction of Point Water Sources810109Output:
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Outputs Planned in Quarter Expenditures incurred in the Quarter to deliver outputs 

UShs Thousand

Actual Outputs Achieved in Quarter

Rural Water Supply and SanitationVote Function: 0901

Development Projects

Project  0163 Support to RWS Project

Drilling and construction of production 

wells and  boreholes in selected areas 

in response to emergencies.

Domestic rainwater harvesting tanks 

supplied

38 boreholes have been drilled in the 

selected areas with emergencies.

GoU Development

External Financing

Total

269,772

0

0

269,772

NTR

.

Reasons for Variation in performance

Item Spent

231007 Other Fixed Assets (Depreciation) 269,772

Outputs Funded

construction of Kanyampanga GFS at 

55% completion.

Completed 65% of construction works 

for the Kanyampanga GFs

Kanyampaga Gravity Flow Scheme530109

GoU Development

External Financing

Total

1,250,000

0

0

1,250,000

Output:

NTR

Change in scope of works.

Reasons for Variation in performance

Item Spent

263104 Transfers to  other govt. units 1,250,000

Outputs Provided

Support the HPMAs technically and 

admnistratively.

Set up management structures for 

Luanda piped water supply systems

Upscaling and monitoring the 

domestic rainwater harvesting in 

selected districts.

The framework contract to support the 

HPMAs has been cleared by PPDA.

The management structure for Luanda 

piped water supply system has been set 

up but it is yet to be trained. 

The procurement for the NGO to 

undertake this activity is still ongoing.

Back up support for O & M  of Rural Water010109Output:

Delays in procurement process for NGO to undertake the Upscaling and 

monitoring the domestic rainwater harvesting.

Reasons for Variation in performance

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

12,007

211103 Allowances 1,105

221001 Advertising and Public Relations 2,000

221002 Workshops and Seminars 5,000

221003 Staff Training 1,750

221007 Books, Periodicals & Newspapers 2,500

222001 Telecommunications 2,500

225001 Consultancy Services- Short term 40,500

225002 Consultancy Services- Long-term 230,888

227001 Travel inland 12,500

227004 Fuel, Lubricants and Oils 25,000

228002 Maintenance - Vehicles 5,000
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Outputs Planned in Quarter Expenditures incurred in the Quarter to deliver outputs 

UShs Thousand

Actual Outputs Achieved in Quarter

Rural Water Supply and SanitationVote Function: 0901

Development Projects

Project  0163 Support to RWS Project

GoU Development

External Financing

Total

340,750

0

0

340,750

NTR

Support supervision of  Tororo-

Manafwa and Ongino piped water 

systems

Update of the Rural water database.

Conducted supervision visits were to 

Tororo-Manafwa piped water systems

Administration and Management services020109

GoU Development

External Financing

Total

64,848

0

0

64,848

Output:

NTR

Supported supervision of ongoing water systems.

Reasons for Variation in performance

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

12,007

211103 Allowances 2,588

212101 Social Security Contributions 911

221002 Workshops and Seminars 20,000

221003 Staff Training 1,959

227001 Travel inland 12,382

227004 Fuel, Lubricants and Oils 15,001

Conduct a Hygiene and sanitation 

promotion in Kanyampanga piped 

water system.

Hygiene and sanitation promotion for 

point water sources under emergency

Not done

Promotion of sanitation and hygiene education030109

GoU Development

External Financing

Total

32,007

0

0

32,007

Output:

NTR

Delays in processing payment.

Reasons for Variation in performance

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

12,007

211103 Allowances 1,500

227001 Travel inland 3,500

227004 Fuel, Lubricants and Oils 15,000

Technical support given  to LGs by the 

TSUs.

Inter District Meetings and  TSU 

review meeting conducted.

Capacity building in the districts 

The TSUs were deployed in their 

respective stations and offered support 

to various Local Governments in the 

implementation of the water sector 

activities.

Monitoring and capacity building of LGs,NGOs and CBOs050109Output:

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

12,007

211103 Allowances 20,840

221009 Welfare and Entertainment 10,000

227001 Travel inland 3,750
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Outputs Planned in Quarter Expenditures incurred in the Quarter to deliver outputs 

UShs Thousand

Actual Outputs Achieved in Quarter

Rural Water Supply and SanitationVote Function: 0901

Development Projects

Project  0163 Support to RWS Project

carried out.

GoU Development

External Financing

Total

24,001

27,096

0

51,097

NTR

Inter District  and TSU review meetings to be conducted in Q3 and Q4

Reasons for Variation in performance

227004 Fuel, Lubricants and Oils 4,500

Project  1191 Provision of Improved Water Sources for Returned IDPs-Acholi Sub Reg

Capital Purchases

Nil Nil

Acquisition of Land by Government710109

GoU Development

External Financing

Total

0

0

0

0

Output:

NTR

Nil

Reasons for Variation in performance

Continue construction of 2 solar 

powered water systems and set up 

management structures in Amuru

Not done

Construction of Piped Water Supply Systems (Rural)800109

GoU Development

External Financing

Total

66,000

0

0

66,000

Output:

NTR

.

Reasons for Variation in performance

Item Spent

231007 Other Fixed Assets (Depreciation) 66,000

Construction of Sanitation Facilities (Rural)820109Output:
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Outputs Planned in Quarter Expenditures incurred in the Quarter to deliver outputs 

UShs Thousand

Actual Outputs Achieved in Quarter

Rural Water Supply and SanitationVote Function: 0901

Development Projects

Project  1191 Provision of Improved Water Sources for Returned IDPs-Acholi Sub Reg

Continue construction 2 line pit 

latrines in the RGCs.

nil

GoU Development

External Financing

Total

15,000

0

0

15,000

NTR

nil

Reasons for Variation in performance

Item Spent

231007 Other Fixed Assets (Depreciation) 15,000

Outputs Provided

Set up management structures for 5 

water points in Acholi sub region.

Management structures have been set 

up in Nwoya district for the respective 

water points.

Back up support for O & M  of Rural Water010109

GoU Development

External Financing

Total

33,500

0

0

33,500

Output:

NTR

Done

Reasons for Variation in performance

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

3,185

211103 Allowances 2,000

221002 Workshops and Seminars 2,500

224002 General Supply of Goods and Services 3,565

225001 Consultancy Services- Short term 15,000

227001 Travel inland 4,000

227004 Fuel, Lubricants and Oils 3,250

Conduct campaign to improve 

household sanitation in the constructed 

solar powered systems site.

Conducted Hygiene and Sanitation 

campaigns  in Nwoya district in the 

villages of Lodi, Pawatomero East, 

Pawatomero Central and Patira East.

Promotion of sanitation and hygiene education030109

GoU Development

External Financing

Total

14,000

0

0

14,000

Output:

NTR

Achieved

Reasons for Variation in performance

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

3,185

211103 Allowances 2,000

212101 Social Security Contributions 1,500

221002 Workshops and Seminars 3,815

227001 Travel inland 2,250

227004 Fuel, Lubricants and Oils 1,250

Monitoring and capacity building of LGs,NGOs and CBOs050109Output:
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Outputs Planned in Quarter Expenditures incurred in the Quarter to deliver outputs 

UShs Thousand

Actual Outputs Achieved in Quarter

Rural Water Supply and SanitationVote Function: 0901

Development Projects

Project  1191 Provision of Improved Water Sources for Returned IDPs-Acholi Sub Reg

Conduct trainings of Water User 

Committees for the point water sources 

in Lamwo district.

Continued with procurement of 

Service Providers to train water User 

committees.

GoU Development

External Financing

Total

15,000

0

0

15,000

NTR

Delays in procurement process  of Service Providers to train water User 

committees.

Reasons for Variation in performance

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

3,185

211103 Allowances 1,750

227001 Travel inland 5,815

227004 Fuel, Lubricants and Oils 2,500

228002 Maintenance - Vehicles 1,750

Urban Water Supply and SanitationVote Function: 0902

Recurrent Programmes

Programme  04 Urban Water Supply & Sewerage

Outputs Provided

O&M structures for Urban Water 

supply systems developed

1 Quarterly monitoring & supervision 

visits to 21 urban water supply systems 

& 3 umbrella organizations

Supervised all 05 Umbrella 

Organizations of; South western 

Umbrella of WATSAN (swUws), 

Eastern Umbrella of WATSAN 

(eUws), Mid-western Umbrella of 

WATSAN (mwUws), Northern 

Umbrella of WATSAN (nUws) and 

Central Umbrella of WATSAN (cUws).

The O&M structures are being 

developed, such that all large and 

medium size towns being managed by 

Private Operators are being transferred 

to NWSC for better management. 

Private Operators are being left to 

manage small towns. So far, Mityana, 

Kisoro, Kitgum/Pader and Nebbi WSS 

have been transferred to NWSC 

effective 1st July 2013.

Visited and supervised 19 urban water 

supply systems, including the towns of 

Kinoni, Kyazanga, Kalisizo,Kyotera, 

Matany, Usuk, Ntungamo, Bweyale, 

Kiryandongo and Kamwenge

Administration and Management Support010209Output:

.

Reasons for Variation in performance

Item Spent

211103 Allowances 4,036

213002 Incapacity, death benefits and funeral 

expenses

228

221001 Advertising and Public Relations 934

221003 Staff Training 911

221007 Books, Periodicals & Newspapers 911

221011 Printing, Stationery, Photocopying and 

Binding

6,150

223006 Water 911

227004 Fuel, Lubricants and Oils 9,222

228002 Maintenance - Vehicles 4,030
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Outputs Planned in Quarter Expenditures incurred in the Quarter to deliver outputs 

UShs Thousand

Actual Outputs Achieved in Quarter

Urban Water Supply and SanitationVote Function: 0902

Recurrent Programmes

Programme  04 Urban Water Supply & Sewerage

Wage Recurrent

Non Wage Recurrent

Total

0

27,334

0

27,334

NTR

Development Projects

Project  0124 Energy for Rural Transformation

Capital Purchases

Nil not planned

Energy installation for pumped water supply schemes 810209

GoU Development

External Financing

Total

33,775

0

0

33,775

Output:

NTR

.

Reasons for Variation in performance

Item Spent

231005 Machinery and equipment 33,775

Outputs Provided

Performance assessment of renewable 

energy water pumping schemes

Performance assessment of renewable 

energy water pumping schemes carried 

out

Monitoring, Supervision, Capacity building for Urban Authorities and Private Operators060209

GoU Development

External Financing

Total

20,001

0

0

20,001

Output:

NTR

Done as planned

Reasons for Variation in performance

Item Spent

211103 Allowances 500

221002 Workshops and Seminars 500

221008 Computer supplies and Information 

Technology (IT)

2,397

225001 Consultancy Services- Short term 10,000

227001 Travel inland 2,006

227004 Fuel, Lubricants and Oils 3,373

228002 Maintenance - Vehicles 1,225

Project  0164 Support to small town WSP

Capital Purchases

Start the procurement process for 2 

computers and 2 laptops for new staff 

office operations

Commenced  procurement process for 

2 No. Desktop Computers and 2 No. 

Laptop Computers for new staff office 

operations.

Purchase of Office and ICT Equipment, including  Software760209Output:

Procurement process for 2 No. Desktop Computers and 2 No. Laptop 

Reasons for Variation in performance

Item Spent

231005 Machinery and equipment 5,000
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Outputs Planned in Quarter Expenditures incurred in the Quarter to deliver outputs 

UShs Thousand

Actual Outputs Achieved in Quarter

Urban Water Supply and SanitationVote Function: 0902

Development Projects

Project  0164 Support to small town WSP

GoU Development

External Financing

Total

5,000

0

0

5,000

NTR

Computers for new staff office operations still ongoing.

Pipes for Ngetta, Makanga 5,000 Domestic Meters were procured 

and delivered to Luzira Stores.

Purchase of Specialised Machinery & Equipment770209

GoU Development

External Financing

Total

265,000

0

0

265,000

Output:

NTR

.

Reasons for Variation in performance

Item Spent

231005 Machinery and equipment 265,000

Nil nil

Purchase of Office and Residential Furniture and Fittings780209

GoU Development

External Financing

Total

0

0

0

0

Output:

NTR

nil

Reasons for Variation in performance

Start the Construction of 1 Additional 

Water Sources - Kinoni/Rugadu and 

Extension of piped water system to 

Kinoni/Rugadu

Construction of an Additional Water 

Source for Kinoni/Rugadu commenced 

and work is progressing  on well.

Construction of Piped Water Supply Systems (Urban)800209Output:

Construction works commenced

Reasons for Variation in performance

Item Spent

231007 Other Fixed Assets (Depreciation) 825,000
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Outputs Planned in Quarter Expenditures incurred in the Quarter to deliver outputs 

UShs Thousand

Actual Outputs Achieved in Quarter

Urban Water Supply and SanitationVote Function: 0902

Development Projects

Project  0164 Support to small town WSP

GoU Development

External Financing

Total

825,000

0

0

825,000

NTR

continue with Extension of power line 

to Sembabule, Kyotera and Mutukula.

Extension of the power line to 

Sembabule, Kyotera and Mutukula is 

on-going.

Energy installation for pumped water supply schemes 810209

GoU Development

External Financing

Total

90,000

0

0

90,000

Output:

NTR

Extensions continued

Reasons for Variation in performance

Item Spent

231007 Other Fixed Assets (Depreciation) 90,000

Complete the design of small bore 

sewerage systems in Kyotera and 

Bugembe as part of a pilot to improve 

sanitation standards

Completed designs of small bore 

sewerage systems in Kyotera and 

Bugembe towns.

Construction of Sanitation Facilities (Urban)820209

GoU Development

External Financing

Total

10,000

0

0

10,000

Output:

NTR

Designs completed.

Reasons for Variation in performance

Item Spent

231007 Other Fixed Assets (Depreciation) 10,000

Outputs Provided

Remuneration of salaries for 10staff Staff was remunerated as their salaries 

were paid.

Administration and Management Support010209

Total 19,500

Output:

No variances or variations

Reasons for Variation in performance

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

15,915

211103 Allowances 1,000

212101 Social Security Contributions 1,575

221003 Staff Training 1,010
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Urban Water Supply and SanitationVote Function: 0902

Development Projects

Project  0164 Support to small town WSP

GoU Development

External Financing

19,500

0

0NTR

Nil Nil

Policies, Plans,  standards and regulations developed020209

GoU Development

External Financing

Total

5,572

0

0

5,572

Output:

NTR

Nil

Reasons for Variation in performance

Item Spent

211103 Allowances 1,250

221003 Staff Training 1,250

225001 Consultancy Services- Short term 1,250

227001 Travel inland 1,072

227004 Fuel, Lubricants and Oils 750

Servicing pump is Kyenjonjo and Sanje Not done

Backup support for Operation and Maintainance040209

GoU Development

External Financing

Total

18,946

4,398

0

23,344

Output:

NTR

Framework Contract under renewal

Reasons for Variation in performance

Item Spent

211103 Allowances 6,898

221001 Advertising and Public Relations 5,000

227001 Travel inland 5,000

227004 Fuel, Lubricants and Oils 6,446

Production of IEC materials for the 

behaviour change

IEC Materials for the behavior change 

were produced.

Improved sanitation services and hygiene050209

GoU Development

External Financing

Total

13,976

0

0

13,976

Output:

NTR

N/A

Reasons for Variation in performance

Item Spent

211103 Allowances 1,250

221001 Advertising and Public Relations 1,300

221002 Workshops and Seminars 2,767

221003 Staff Training 1,058

221011 Printing, Stationery, Photocopying and 

Binding

3,500

224002 General Supply of Goods and Services 352

225001 Consultancy Services- Short term 1,250

228002 Maintenance - Vehicles 2,500

Monitoring, Supervision, Capacity building for Urban Authorities and Private Operators060209Output:
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Actual Outputs Achieved in Quarter

Urban Water Supply and SanitationVote Function: 0902

Development Projects

Project  0164 Support to small town WSP

Management Capacity for gazetted 

Water Boards built in Western

Supervision of Umbrella Organisations

Newly gazetted Water Boards were 

trained in Management, Operation and 

Maintenance Techniques and 

Procedures of piped water supply 

systems and in Contract Management.

The five Umbrella Organizations were 

closely supervised and provided 

guidance by the Secretariat.

GoU Development

External Financing

Total

14,563

613,366

0

627,929

NTR

Conducted as planned

Reasons for Variation in performance

Item Spent

211103 Allowances 196,107

221003 Staff Training 123,508

221007 Books, Periodicals & Newspapers 1,813

221008 Computer supplies and Information 

Technology (IT)

190,000

221011 Printing, Stationery, Photocopying and 

Binding

50,000

222001 Telecommunications 1,750

227001 Travel inland 64,750

Project  0168 Urban Water Reform

Capital Purchases

Nil nil

Purchase of Office and Residential Furniture and Fittings780209

GoU Development

External Financing

Total

16,250

0

0

16,250

Output:

NTR

.

Reasons for Variation in performance

Item Spent

231006 Furniture and fittings (Depreciation) 16,250

Outputs Provided

Analyze options against sustainability 

criteria and select the most appropriate.

Develop Hygiene and Sanitation 

promotional materials.

Carry out assessment of the impact of 

Water, Sanitation and Hygiene 

intervention s in 5 small towns.

Conduct research on best practices for 

pro-poor delivery.

Sustainability Criteria against which 

management options will be assessed 

were developed and distributed for 

comments.

Developed and pre tested Hygiene and 

Sanitation Promotional Materials in 

towns of Koboko, Adjumani ad 

Yumbe.

Carried out assessment of the impact 

of Water, Sanitation and Hygiene 

interventions in the towns of Koboko, 

Adjumani, Yumbe, Busia and Bugiri

Improved sanitation services and hygiene050209Output:

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

6,250

221003 Staff Training 1,250

221011 Printing, Stationery, Photocopying and 

Binding

1,987

225001 Consultancy Services- Short term 44,500

227001 Travel inland 9,099

227004 Fuel, Lubricants and Oils 5,977

228002 Maintenance - Vehicles 3,750
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UShs Thousand

Actual Outputs Achieved in Quarter

Urban Water Supply and SanitationVote Function: 0902

Development Projects

Project  0168 Urban Water Reform

Research is being conducted to 

identify best practices for pro-poor 

sanitation service delivery.

GoU Development

External Financing

Total

72,813

0

0

72,813

NTR

Activities done and outputs achieved

Reasons for Variation in performance

Analyze options against sustainability 

criteria and select the most appropriate.

Develop Hygiene and Sanitation 

promotional materials.

Carry out assessment of the impact of 

Water, Sanitation and Hygiene 

intervention s in 5 small towns.

Conduct research on best practices for 

pro-poor delivery.

Carried out performance Monitoring in 

20 Water Authorities.

Finalised Training Programme and 

Budget for the use of the New Billing 

Software and training has commenced 

in the Eastern Region. 

Quarter One Performance Monitoring 

Report on 98 Small Towns Water 

Authorities has been issued out.

ToR for the Technical and 

Management Audit on National Water 

and Sewerage Corporation have been 

developed.

Preparatory activities for organizing 

Semi-Annual Performance Review of 

Water Authorities have been finalized.

Monitoring, Supervision, Capacity building for Urban Authorities and Private Operators060209

GoU Development

External Financing

Total

72,206

31,785

0

103,991

Output:

NTR

Activities done and Outputs achieved

Reasons for Variation in performance

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

6,250

211103 Allowances 3,750

221001 Advertising and Public Relations 4,000

221002 Workshops and Seminars 3,773

221003 Staff Training 2,500

221007 Books, Periodicals & Newspapers 2,699

221011 Printing, Stationery, Photocopying and 

Binding

3,750

224002 General Supply of Goods and Services 10,085

225001 Consultancy Services- Short term 12,500

227001 Travel inland 38,035

227004 Fuel, Lubricants and Oils 16,650

Project  1074 Water and Sanitation Development Facility-North

Capital Purchases

Government Buildings and Administrative Infrastructure720209Output:
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UShs Thousand

Actual Outputs Achieved in Quarter

Urban Water Supply and SanitationVote Function: 0902

Development Projects

Project  1074 Water and Sanitation Development Facility-North

Fencing, Landscaping, Storm water 

drainage and Parking lot

Not done

GoU Development

External Financing

Total

140,000

0

0

140,000

NTR

Procurement processes are under-way to secure a suitable contractor for this 

work at new the WSDF-N office block

Reasons for Variation in performance

Item Spent

231007 Other Fixed Assets (Depreciation) 140,000

Complete procurement process for 

2No. Motor vehicles and 6No. 

Motorcycles for

6No. Completed and new schemes of 

Oyam, Adjumani , Amolatar, Agweng, 

Paidha and Omugo

A motorcycle for Paidha town was 

delivered,

Purchase of Motor Vehicles and Other Transport Equipment750209

GoU Development

External Financing

Total

0

0

0

0

Output:

NTR

Delayed delivery of motorcycles by the contractors of Agweng and Omugo 

was to due delayed funding by donors to settle their certificates since 

procurement of motorcycles is embedded within the general construction 

contract.

Reasons for Variation in performance

Complete procurement process for  IT 

equipment for WSDF- N Lira Office 

including LAN ,Server; Operating and 

Engineering Software)

Completed procurement Office IT 

process for  equipment for Dokolo, 

Ovujo, Purongo, Opit, Ibuje, Patongo

Installation of WSDF-N office IT 

equipment is under-way by the 

procured service provider. 

Paidha and Omugo computers were 

procured and delivered to the 

respective towns.

Ten computers, one for each town 

under Capacity Building for Assets 

Management project, were procured by 

the Ministry but await installation of 

billing software before delivery to the 

respective towns.

Purchase of Office and ICT Equipment, including  Software760209Output:

IT service provider was delayed by the late partitioning of the office block.

Reasons for Variation in performance

Item Spent

231005 Machinery and equipment 17,250
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UShs Thousand

Actual Outputs Achieved in Quarter

Urban Water Supply and SanitationVote Function: 0902

Development Projects

Project  1074 Water and Sanitation Development Facility-North

GoU Development

External Financing

Total

17,250

0

0

17,250

NTR

Procurement of IT equipment for the towns was delayed by the 

commencement of construction work.

Install pumps in 8No. town water 

supply systems of Dokolo, Opit, 

Ovujo, Patongo,

Install cold water meters, pipes, 

,fittings and tanks in Purongo, Erusi, 

Alangi, Kubala, Kati,

Commenced construction works (in 

Patongo, Purongo, Ovujo, Opit and 

Ibuje) inclusive of pumping stations

Purchase of Specialised Machinery & Equipment770209

GoU Development

External Financing

Total

32,000

0

0

32,000

Output:

NTR

Installation of pumps and other equipment was delayed by the late 

commencement of works in all the respective towns.

Reasons for Variation in performance

Item Spent

231005 Machinery and equipment 32,000

Complete the procurement process for 

furniture procured for

6No. new town water supply system 

offices in Dokolo, Opit, Ovujo, 

Patongo, Purongo, Ibuje

not yet done

Purchase of Office and Residential Furniture and Fittings780209

GoU Development

External Financing

Total

7,500

0

0

7,500

Output:

NTR

Delayed commencement of construction works affected the procurement of 

office furniture for the respective towns.

Reasons for Variation in performance

Item Spent

231006 Furniture and fittings (Depreciation) 7,500

Acquisition of Other Capital Assets790209Output:
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Urban Water Supply and SanitationVote Function: 0902

Development Projects

Project  1074 Water and Sanitation Development Facility-North

continue with the procurement  

process  for the surveying equipment

Continued with the procurement  

process  for the surveying equipment

GoU Development

External Financing

Total

5,000

0

0

5,000

NTR

.

Reasons for Variation in performance

Item Spent

312302 Intangible Fixed Assets 5,000

Complete construction of 3No. Town 

water supply systems of Agweng, 

Paidha and Omugo

Commence construction of 6No. town 

water supply systems in Dokolo, Opit, 

Ovujo, Patongo, Purongo and Ibuje.

Continue with extensions works in 

Pacego and Amach

Construction works (for water and 

sanitation facilities) are on-going in 04 

towns of Amolatar, Agweng, Paidha 

and Omugo, and an extension of Lira 

NWSC to the un-served Ngetta 

community – all have reached way 

above 85% completion level. 

The designing and feasibility studies, 

inclusive of their production well siting 

and drilling, are under-way in 02 

towns of Moyo T.C and Barr RGC. 

Construction works (for water and 

sanitation facilities) have commenced 

for the 05 towns of Patongo, Purongo, 

Opit, Ovujo and Ibuje being supervised 

by three consulting firms.

Construction of Piped Water Supply Systems (Urban)800209

GoU Development

External Financing

Total

150,000

316,463

0

466,463

Output:

NTR

Donor funds were received late in Q2, which negatively affected the timely 

delivery of planned outputs.

Reasons for Variation in performance

Item Spent

231007 Other Fixed Assets (Depreciation) 150,000

312104 Other Structures 316,463

Energy installation for pumped water supply schemes 810209Output:

Page 178



Ministry of Water and EnvironmentVote:

Financial Year 2013/14

019

Vote Performance Report, Workplan and Cash Request

QUARTER 2: Outputs and Expenditure in Quarter
Outputs Planned in Quarter Expenditures incurred in the Quarter to deliver outputs 

UShs Thousand

Actual Outputs Achieved in Quarter

Urban Water Supply and SanitationVote Function: 0902

Development Projects

Project  1074 Water and Sanitation Development Facility-North

Grid power extensions to production 

wells in 02No. towns Patongo, Purongo

Commenced construction works (in 

Patongo, Purongo, Ovujo, Opit and 

Ibuje), grid power extension to the 

production wells inclusive

GoU Development

External Financing

Total

10,000

0

0

10,000

NTR

Late release of donor funds affected the timely delivery of planned outputs

Reasons for Variation in performance

Item Spent

231007 Other Fixed Assets (Depreciation) 10,000

Continue with construction works for 

30No.(5 in each town), House hold 

demonstration toilets in Dokolo, 

Ovujo, Patongo, Opit, Purongo and 

Ibuje

Continue with construction works for 

5No. Public sanitation facilities (public 

places including schools, markets) in 

constructed in

6No. Towns of Dokolo, Ovujo, 

Patongo,Purongo

Construction yet to commence.

Construction of Sanitation Facilities (Urban)820209

GoU Development

External Financing

Total

140,000

0

0

140,000

Output:

NTR

construction of sanitation facilities are embedded in the main contract and 

will commence in Q3

Reasons for Variation in performance

Item Spent

231007 Other Fixed Assets (Depreciation) 140,000

Outputs Provided

32No. Project staff remunerated, 

motivated, facilitated and performance 

appraised.

2No. Staff trainings conducted 

(Procurement, Technical Designs & 

Contract Management, and Financial 

Management)

Staff salaries have been fully paid up 

to end of December 2013. 

Two staff; the Surveyor and the 

Draughtsperson received hands-on 

training on CUPSS and QGIS under 

Assets management project. 

Procurement training for WSDF-N 

staff was conducted by PPDA in 

conjunction with the Ministry.

Administration and Management Support010209Output:

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

12,500

211103 Allowances 10,055

212101 Social Security Contributions 3,750

221001 Advertising and Public Relations 3,220

221008 Computer supplies and Information 

Technology (IT)

6,250

221009 Welfare and Entertainment 33,194
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Urban Water Supply and SanitationVote Function: 0902

Development Projects

Project  1074 Water and Sanitation Development Facility-North

01No staff attended training on Gender 

and Equity Budgeting in UMI

GoU Development

External Financing

Total

36,740

36,414

0

73,154

NTR

Revised Salary Structure for WSDFs. It had a budget implication and a 

virement for budget re-allocation has been sent for approval.

Reasons for Variation in performance

227001 Travel inland 4,185

Updating O&M Manual, Catchment 

protection in new and existing water 

supply systems, Gender and HIV 

Mainstreaming, pro-poor water supply 

strategy

Carried out catchment protection in 

Agweng and Omugo.

Policies, Plans,  standards and regulations developed020209

GoU Development

External Financing

Total

55,000

132,952

0

187,952

Output:

NTR

The process of updating the O&M Manual is still under-way

Reasons for Variation in performance

Item Spent

221009 Welfare and Entertainment 132,952

225001 Consultancy Services- Short term 55,000

Water operators in Northern region 

trained in water services management 

through

(01No. Agweng) promotional 

campaigns for effective O&M 

conducted in Northern region.

Support to 01No. Water Authorities  

during defects liability period

Conducted interviews to secure a 

manager for nUws  for effective 

running of northern umbrella. 

Conducted assessment of applicants to 

operate Omugo, Alebtong  and Anaka 

system.

Conducted assessment of system assets 

and the performance of trained Electro-

mechanics and plumbers for the 05 

towns of Pakwach, Nebbi, Koboko, 

Moyo and Adjumani (under Assets 

Management projects) 

Handed over Apach,/Aduku and 

Paidha town water supply systems to 

NW &SC for effective management.

01 No (Adjumani) signed Management 

Backup support for Operation and Maintainance040209Output:

Item Spent

225001 Consultancy Services- Short term 35,500

227001 Travel inland 10,582
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Urban Water Supply and SanitationVote Function: 0902

Development Projects

Project  1074 Water and Sanitation Development Facility-North

contract for O&M of the water supply 

system and sanitation facilities

GoU Development

External Financing

Total

35,500

10,582

0

46,082

NTR

.

Reasons for Variation in performance

Drama shows, Radio talk shows, spot 

messages conducted in 04 No.( 

Patongo, Loro, Okokoro, Bibia) Towns 

under design and construction activities

Town sanitation baselines

10 No Drama performances in Paidha 

and Omugo. 

03 No of Training of Elders and 

beneficiary household in O&M of 

Ecsan facilities in Agwenge, Omugo 

and Paidha

02 No Radio announcements were run 

in the towns of Paidha and 

Apac/Aduku.

Improved sanitation services and hygiene050209

GoU Development

External Financing

Total

18,280

0

0

18,280

Output:

NTR

.

Reasons for Variation in performance

Item Spent

221002 Workshops and Seminars 2,530

225001 Consultancy Services- Short term 15,750

Stakeholder consultation, planning and 

review workshops/meetings conducted 

in 04N0. towns of Patongo, Loro, 

Okokoro, Bibia

Support training of Water

Boards/Operators

01 No stakeholder meeting held in 

Dokolo to develop way forward on 

phased implementation of water supply 

system of the town. 

The Facility held a meeting with the 

contractors along with their consultants 

for the towns of Patongo, Purongo, 

Opit, Ovujo and Ibuje ahead of the 

construction phase to emphasize the 

importance of compliance against the 

set contract terms for all parties and 

effective contract management.

Monitoring, Supervision, Capacity building for Urban Authorities and Private Operators060209Output:

Item Spent

221002 Workshops and Seminars 2,500

227001 Travel inland 2,500
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Urban Water Supply and SanitationVote Function: 0902

Development Projects

Project  1074 Water and Sanitation Development Facility-North

Internal audits and external audit for 

FY 2012/13 were concluded.

GoU Development

External Financing

Total

5,000

0

0

5,000

NTR

Training of water boards/ operators shall be done after securing the scheme 

operators for Agweng, Anaka, Alebtong and Omugo in Q3.

Reasons for Variation in performance

Project  1075 Water and Sanitation Development Facility - East

Capital Purchases

Continue Design of offices and 

supervision of WSDF-E regional office 

block in Mbale.

Commenced design of WSDF-E 

offices and inception report awaits 

presentation to WSDF-E management.

Government Buildings and Administrative Infrastructure720209

GoU Development

External Financing

Total

36,500

0

0

36,500

Output:

NTR

The consultant has delayed to make presentations which are long overdue.

Reasons for Variation in performance

Item Spent

231001 Non Residential buildings (Depreciation) 10,000

281503 Engineering and Design Studies & Plans for 

capital works

26,500

Continue with the procuremnt process 

for 2 vehicles in replacement of 2 aged 

vehicles to support development 

activities

Continued with procurement process 

for 2 vehicles and bidding documents 

are being prepared.

Purchase of Motor Vehicles and Other Transport Equipment750209

GoU Development

External Financing

Total

0

0

0

0

Output:

NTR

Delays in procurement process

Reasons for Variation in performance

Purchase of Office and ICT Equipment, including  Software760209Output:
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Urban Water Supply and SanitationVote Function: 0902

Development Projects

Project  1075 Water and Sanitation Development Facility - East

Office ICT equipment for WSDF-E 

offices, including networking and 

software

ICT equipment for use by Water 

supply Authorities and Private 

Operators in billing of water

Procured Office ICT equipment for 

WSDF-E offices, including networking 

and software

GoU Development

External Financing

Total

7,750

0

0

7,750

NTR

ICT equipment for use by  private operators has delayed due to still on-

going works at the sites

Reasons for Variation in performance

Item Spent

231005 Machinery and equipment 7,750

 continue with Installation of 

electromechanical equipment in 

pumping stations in the 2 towns of 

Katakwi and Kapchorwa.

Installation of water disinfection 

equipment in 2 towns of Katakwi and 

Kapchorwa.

The generator and air blowers were 

installed in Kapchorwa water supply 

system

Purchase of Specialised Machinery & Equipment770209

GoU Development

External Financing

Total

8,750

0

0

8,750

Output:

NTR

Installations of electro mechanical equipment in the towns of Katakwi have 

delayed due to delay in power extension to the site especially in Katakwi.

Reasons for Variation in performance

Item Spent

231005 Machinery and equipment 8,750

Office furniture in support to 

operations and maintenance of water 

supply systems procured for 3 towns of 

Karenga, Kapchorwa, and Bukedea

Procurement of Office furniture not yet 

done

Purchase of Office and Residential Furniture and Fittings780209Output:

The procurement of furniture delayed due to incomplete construction works 

in the sites meant to receive the furniture.

Reasons for Variation in performance

Item Spent

231006 Furniture and fittings (Depreciation) 210,000
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Urban Water Supply and SanitationVote Function: 0902

Development Projects

Project  1075 Water and Sanitation Development Facility - East

GoU Development

External Financing

Total

210,000

0

0

210,000

NTR

Feasibility study, detailed design and 

documentation of water supplies for 

Moroto, Kotido, Kacheri-Lokona, and 

Bugadde towns shall progress to 50% 

completion"

"Construction of piped water supply 

systems shall be completed in the 

towns of Karenga and Bukedea.

Construction works of piped water 

systems in Ochero, Suam, Matany, 

Kachumbala, Mbulamuti and 

Namutumba shall progress to 30% 

completion.

Construction of 5 production boreholes 

in selected urban centres"

The Consultant, in addition to 

feasibility studies and detailed 

engineering designs, is conducting 

Socio –Economic Baseline survey and 

Water Resource Assessment in the 

towns of Kotido, Kacheri-Lokona, and 

Bugadde Nakaperimoru Town WSS.

Continued with construction of piped 

water systems in towns of Karenga ( 

82.1%),  Bukedea ( 98%) and  

Katakwi (75%) completion levels

Construction of Piped Water Supply Systems (Urban)800209

GoU Development

External Financing

Total

126,000

381,907

0

507,907

Output:

NTR

Procurement of a contractotr for construction of Kachumbala, Ochero, 

Namutumba, Mbulamuti and Matany town water supply systems are at 

contract award stage.

Reasons for Variation in performance

Item Spent

231007 Other Fixed Assets (Depreciation) 126,000

281503 Engineering and Design Studies & Plans for 

capital works

55,232

312104 Other Structures 326,675

Grid power extensions to production 

boreholes in stalled in 1 town of 

Katakwi.

not done

Energy installation for pumped water supply schemes 810209

GoU Development

External Financing

Total

0

0

0

0

Output:

NTR

Grid power extensions to production boreholes not installed in Katakwi due 

to bereaucratic delays of UMEME..

Reasons for Variation in performance

Construction of Sanitation Facilities (Urban)820209Output:
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UShs Thousand

Actual Outputs Achieved in Quarter

Urban Water Supply and SanitationVote Function: 0902

Development Projects

Project  1075 Water and Sanitation Development Facility - East

"Construction of 2 toilet facilities in 

schools in Kaabong and Abim to 

achieve 100%.

"Construction of 1 toilet facility in 

school in Kibuuku to achieve 50%.

Construction of 10 demonstration 

toilet facilities at household level in 2 

towns of Bukwo and Bulegeni

Public toilet facilities constructed in 2 

towns of Ochero and Kibuuku to 50%

In Bukedea Town Council construction 

of public toilet continued to 95% 

progress.

GoU Development

External Financing

Total

0

0

0

0

NTR

The procurement is at the final stage of contract award for construction of 3 

institutional toilets in Kaabong, Abim and Kibuku. 

Procurement construction of 10 demonstration toilet facilities at household 

level in 2 towns of Bukwo and Bulegeni is at contract award stage.

Contract for construction is at an award stage in the towns of Nagongera 

Tirinyi and Kibuku

Reasons for Variation in performance

Outputs Provided

31No. Staff remunerated and

Facilitated.

office establishment,

 running and coordination

1No. staff training 

conducted (Procurement, 

technical designs, 

contract management, 

gender and HIV mainstreaming)

31No staff were equitably remunerated.

Staff attended training in water source 

guidelines

Administration and Management Support010209

GoU Development

External Financing

Total

16,784

0

0

16,784

Output:

NTR

Achieved as planned

Reasons for Variation in performance

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

2,417

211103 Allowances 786

212101 Social Security Contributions 583

221001 Advertising and Public Relations 1,000

221008 Computer supplies and Information 

Technology (IT)

1,836

221014 Bank Charges and other Bank related costs 1,500

222001 Telecommunications 1,500

223004 Guard and Security services 1,250

223005 Electricity 500

223006 Water 948

224002 General Supply of Goods and Services 500

227001 Travel inland 2,500

227004 Fuel, Lubricants and Oils 500

228002 Maintenance - Vehicles 964
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Outputs Planned in Quarter Expenditures incurred in the Quarter to deliver outputs 

UShs Thousand

Actual Outputs Achieved in Quarter

Urban Water Supply and SanitationVote Function: 0902

Development Projects

Project  1075 Water and Sanitation Development Facility - East

Environmental catchment protection, 

sanitation and hygiene policies 

disseminated and implemented in the 

eastern and northeastern regions, 

particularly in 3 towns of Bulegeni, 

Suam, and Bukwo.

Cross-cutting issues of gender 

and HIV-AIDS incorporated in 

all activities related to 

development of piped water 

supplies

Continued with monitoring of 

previously protected catchments.

Continued incorporating issues of 

gender and HIV-AIDS in all activities 

conducted, especially during water 

board trainings in Karenga and Moroto 

and Women assigned key 

responsibilities on the board.

Policies, Plans,  standards and regulations developed020209

GoU Development

External Financing

Total

12,750

129,177

0

141,927

Output:

NTR

Achieved as planned

Reasons for Variation in performance

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

36,427

212101 Social Security Contributions 1,000

221009 Welfare and Entertainment 100,000

227001 Travel inland 2,000

227004 Fuel, Lubricants and Oils 2,500

Establishment of structures essential 

for sustainable operation and 

maintenance of piped water supply 

systems in 2 towns of Ocero and Suam.

Implementation of framework for 

Operation and Maintenance Support to 

piped water systems for Karamoja sub-

region.

Monitoring of defects liability period 

of 8 newly completed construction 

works in towns of Kaabong, Abim, 

Namalu, Bukedea and Karenga.

Establishment and training of O&M 

structures was done in Katakwi (in 

towns of Toroma, Magoro and Usuk).

Established WSSB in Kaabong district 

(clusters of Karenga, Kapedo, Kalapata 

and Kaabong town council)

Developed O&M support framework 

for Karamoja and Katakwi water 

supply schemes.

Backup support for Operation and Maintainance040209

GoU Development

External Financing

Total

40,518

35,706

0

76,224

Output:

NTR

Achieved

Reasons for Variation in performance

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

9,667

211103 Allowances 24,170

212101 Social Security Contributions 1,000

221009 Welfare and Entertainment 10,000

224002 General Supply of Goods and Services 887

227001 Travel inland 13,500

227004 Fuel, Lubricants and Oils 15,000

228002 Maintenance - Vehicles 2,000

Improved sanitation services and hygiene050209Output:
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Outputs Planned in Quarter Expenditures incurred in the Quarter to deliver outputs 

UShs Thousand

Actual Outputs Achieved in Quarter

Urban Water Supply and SanitationVote Function: 0902

Development Projects

Project  1075 Water and Sanitation Development Facility - East

Improved hygiene and sanitation 

practices in 10 urban centres where 

construction is ongoing; Karenga, 

Katakwi, Bukedea to achievement of 

100%, Ocero, Suam, Mbulamuti 

Kachumbala, Namutumba, 

Kapelebyong and Matany to 

achievement of 30% within water 

supply areas.

Continued with hygiene and sanitation 

practices improve in the towns i.e. 

Karenga-95%. 

In Katakwi, a few new latrines have 

been constructed in the core without 

affecting the 68% 

In Bukedea 82.5% increase was 

realized.

GoU Development

External Financing

Total

32,465

27,286

0

59,751

NTR

Hygiene and saniation compaigns are still on going.

Reasons for Variation in performance

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

4,833

211103 Allowances 167

212101 Social Security Contributions 1,000

221001 Advertising and Public Relations 11,465

221002 Workshops and Seminars 1,000

227001 Travel inland 25,036

227004 Fuel, Lubricants and Oils 15,000

228002 Maintenance - Vehicles 1,250

Support to Urban Authorities in 

monitoring and supervision of 

feasibility study, detailed design and 

documentation of 5 urban piped water 

systems in the towns of Moroto, 

Kotido, Kacheri-Lokona, 

Nakaperimoru and Bugadde

Monitoring and support supervision of  

Urban Water Authorities and Private 

Operators in fulfillment of their 

mandate in the 7 towns of Kaabong, 

Abim, Namalu, Karenga, Kapchorwa, 

Katakwi, and Bukedea

On job training of Water Supply 

Boards and Private Operators on 

scheme specific operations and 

maintenance activities in the 1 town 

Development of asset registers, As-

built drawings and O&M manuals and 

delivery of related trainings to Urban 

Authorities and Private Operators in 

support of sustainable management of 

completed water systems

Stakeholder consultations, planning 

and review workshops/meetings 

conducted  in 9 towns under design 

and construction activities

The feasibility studies and detailed 

designs are progressing in 5 towns.

The private operators were introduced 

to Katakwi, Kapchorwa, Moroto, 

Karenga, Abim and Kaabong towns.

The training on Job was done for 

Moroto water board through exchange 

visits to Sironko and Katakwi water 

supply systems. 

Establishment of the first Asset register 

was completed for Tirinyi-Kibuku and 

Kaabong towns and is continuously 

being developed in other towns like 

Abim and O&M manuals.

Monitoring, Supervision, Capacity building for Urban Authorities and Private Operators060209Output:

studiesz and designs are progressing

Reasons for Variation in performance

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

1,857

211103 Allowances 1,500

212101 Social Security Contributions 310

227001 Travel inland 1,193

227004 Fuel, Lubricants and Oils 8,000

228002 Maintenance - Vehicles 85,000
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Outputs Planned in Quarter Expenditures incurred in the Quarter to deliver outputs 

UShs Thousand

Actual Outputs Achieved in Quarter

Urban Water Supply and SanitationVote Function: 0902

Development Projects

Project  1075 Water and Sanitation Development Facility - East

GoU Development

External Financing

Total

97,860

0

0

97,860

NTR

Project  1130 WSDF central

Capital Purchases

Continue construction of WSDF-C 

regional office block in Wakiso at 30% 

completion

Construction of WSDF-Central 

regional office reached 25%.

Government Buildings and Administrative Infrastructure720209

GoU Development

External Financing

Total

290,000

0

0

290,000

Output:

NTR

Construction works in progress

Reasons for Variation in performance

Item Spent

231001 Non Residential buildings (Depreciation) 250,000

281504 Monitoring, Supervision & Appraisal of 

capital works

40,000

Continue with the procurement process 

for 10No. Motorcycles for 10No. 

completed new water supply schemes 

of Bweyale, Zirobwe, Ntwetwe, 

Kyamulibwa, Gombe, Nkoni, Kiganda, 

Kagadi, Kakumiro and Kinogozi.

Continued with procurement process 

for 10No. Motor cycles are on-going 

for Kakumiro, Kinogozi, Nkoni, 

Kagadi, Kiganda, Gombe, 

Kyamulibwa, Zirobwe, Ntwetwe, 

Bweyale

Purchase of Motor Vehicles and Other Transport Equipment750209

GoU Development

External Financing

Total

0

0

0

0

Output:

NTR

Procurement process still ongoing

Reasons for Variation in performance

Continue with the procurement of IT 

equipment for WSDF-C

Procurement of IT equipment is still on-

going Equipment for WSDF MIS 

Database & newly recruited staff await 

pre-testing of WSDF MIS Database

Purchase of Office and ICT Equipment, including  Software760209Output:

Still in progress

Reasons for Variation in performance
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Outputs Planned in Quarter Expenditures incurred in the Quarter to deliver outputs 

UShs Thousand

Actual Outputs Achieved in Quarter

Urban Water Supply and SanitationVote Function: 0902

Development Projects

Project  1130 WSDF central

GoU Development

External Financing

Total

0

0

0

0

NTR

start the procurement process for 3No. 

submersible pumps 

for installation in rehabilitation towns  

of Kasambya and   Bukomansimbi

Completed drilling in Kasambya 

(30m3/hr –driller’s yield) and it is still 

on-going in Bukomansimbi

Purchase of Specialised Machinery & Equipment770209

GoU Development

External Financing

Total

20,000

0

0

20,000

Output:

NTR

Works still ongoing

Reasons for Variation in performance

Item Spent

281503 Engineering and Design Studies & Plans for 

capital works

20,000

Office furniture for WSDF-C office 

procured

Procured Office furniture and Small 

office Equipment for WSDF-C

Purchase of Office and Residential Furniture and Fittings780209

GoU Development

External Financing

Total

7,500

0

0

7,500

Output:

NTR

Achieved.

Reasons for Variation in performance

Item Spent

231006 Furniture and fittings (Depreciation) 7,500

Construction of 3No. Town water 

supply systems of Ntwetwe 

(Kyankwazi), Zirobwe (Luwero) and 

Bweyale (Kyiryandongo) at 60% 

completion

Rehabilitation of 3No. Pipe water 

supply systems in Bukomansimbi, 

Kasambya and Buliisa at 5% 

completion

Continued construction of Ntwetwe 

(90% Completion), Zirobwe (90% 

completion), and Bweyale (90% 

completion).

3No. designs (Kinogozi, Najjembe, 

and Kiganda) were approved by 

Design Review Committee (DRC).  

Continued Designing in 7No. towns of 

Construction of Piped Water Supply Systems (Urban)800209Output:

Item Spent

231007 Other Fixed Assets (Depreciation) 439,000

281502 Feasibility Studies for Capital Works 45,000

281503 Engineering and Design Studies & Plans for 

capital works

222,975

281504 Monitoring, Supervision & Appraisal of 

capital works

471,672

312104 Other Structures 3,442,444
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Outputs Planned in Quarter Expenditures incurred in the Quarter to deliver outputs 

UShs Thousand

Actual Outputs Achieved in Quarter

Urban Water Supply and SanitationVote Function: 0902

Development Projects

Project  1130 WSDF central

Kiboga, Kakumiro,  Kagadi, Zigoti, 

Buliisa, Bukomansimbi and 

Kasambya. 

Commenced designs and mobilization 

in in Budongo, Ssunga, Kamuzinda, 

Butenga.

4No. designs for the towns of 

Najjembe, Bugoigo, Nkoni and 

Kyamulibwa were presented to the 

respective communities.

Commenced procurement process for 

Contractors for 3No. water supply 

systems in Kyamulibwa, Nkoni and 

Najjembe WSSs.

GoU Development

External Financing

Total

504,000

4,117,091

0

4,621,091

NTR

Works still on going.

Reasons for Variation in performance

Grid power extensions to production 

wells in 2No. Towns of Kasambya and 

Bukomansimbi

Grid Power extension to 1No. 

production well in Kasambya is on-

going.

Energy installation for pumped water supply schemes 810209

GoU Development

External Financing

Total

45,000

0

0

45,000

Output:

NTR

.

Reasons for Variation in performance

Item Spent

231007 Other Fixed Assets (Depreciation) 40,000

281504 Monitoring, Supervision & Appraisal of 

capital works

5,000

20No. Ecosan demonstration toilets in 

Kagadi, Kakumiro, Kiboga, Kiganda, 

Zigoti, Nkoni, Kyamulibwa, Gombe, 

Kanoni, Najjembe, Kinogozi, 

Kabembe, Nakirebe, and Bugoyingo

7No. Public sanitation facilities (public 

places including schools, markets etc)

20No. household Ecosan toilets were 

constructed to completion and handed 

over to users in Kagadi and Kakumiro.

10No. Household Ecosan toilets 

constructed in Najjembe. Kagadi & 

Kakumiro Sanitation facilities were 

technically handed over to the 

Construction of Sanitation Facilities (Urban)820209Output:
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UShs Thousand

Actual Outputs Achieved in Quarter

Urban Water Supply and SanitationVote Function: 0902

Development Projects

Project  1130 WSDF central

communities.

3No. Public Sanitation Facilities 

constructed to completion in (2No. In 

Kakumiro and 1No. In Ntwetwe).

GoU Development

External Financing

Total

0

0

0

0

NTR

Ecosan demonstration toilets constructed.

Reasons for Variation in performance

Outputs Provided

35No. Project staff remunerated, 

motivated, facilitated and performance 

appraised.

2No. Staff trainings conducted 

(Procurement, Technical Designs & 

Contract Management, Gender and 

HIV Mainstreaming and Financial 

Management

100% WSDF MIS database designed

35No. WSDF-C project staff 

remunerated, and motivated to perform 

project tasks.  

Continued with development of WSDF 

MIS Database up to Prototype & Pre-

testing stage. 

Conducted 03No. monthly monitoring 

for compliance  and 1 No. quarterly 

monitoring visit in all areas of 

implementation was conducted.

Held 03 No. WSDF-C planning 

meetings

Conducted 04 No. staff trainings; 

planning for Technical Designs, 

Gender Planning & 

Mainstreaming/GEB, Financial 

Management and Bi-annual 

performance review)

Held 5th SCM in Masindi

Recruited more 02No. staff 

(Procurement Officer & Environment 

& Sanitation Officer

Administration and Management Support010209

Total 122,313

Output:

Achieved as planned

Reasons for Variation in performance

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

18,000

211103 Allowances 2,500

221001 Advertising and Public Relations 500

221003 Staff Training 5,000

221004 Recruitment Expenses 1,250

221007 Books, Periodicals & Newspapers 806

221008 Computer supplies and Information 

Technology (IT)

3,000

221009 Welfare and Entertainment 77,007

221011 Printing, Stationery, Photocopying and 

Binding

3,000

222001 Telecommunications 2,000

223005 Electricity 500

223006 Water 250

224002 General Supply of Goods and Services 3,000

227004 Fuel, Lubricants and Oils 3,000

228002 Maintenance - Vehicles 2,500
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UShs Thousand

Actual Outputs Achieved in Quarter

Urban Water Supply and SanitationVote Function: 0902

Development Projects

Project  1130 WSDF central

GoU Development

External Financing

45,306

77,007

0NTR

Environmental catchment protection, 

sanitation and hygiene policies 

disseminated in  the central region in 8 

districts

Conducted Environmental catchment 

protection  in Wakiso (Kasengejje),  

Kiryandongo (Bweyale), Kiboga 

(Ntwetwe), Luwero (Zirobwe) 

Conducted Dissemination of 

Sanitation and Hygiene policy in 

Wakiso, Kiryandongo, Luwero, 

Kyankwanzi, Lwengo, Kalungu, 

Masaka, Hoima and Buliisa.

Policies, Plans,  standards and regulations developed020209

GoU Development

External Financing

Total

15,000

149,606

0

164,606

Output:

NTR

Environmental Catchment Protection and hygiene and Sanitation policies 

dissemination done

Reasons for Variation in performance

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

15,000

221009 Welfare and Entertainment 63,312

225002 Consultancy Services- Long-term 86,293

Water operators in Central region 

trained in water services management 

through 2No. Promotional campaigns 

for effective O&M conducted in 

Central region.

Defects liability monitoring in 4No. 

Water supply systems (Kasanje, Kako, 

Kakiri & Wakiso)

Conducted 3No. O&M promotional 

campaigns in Bweyale, Ntwetwe & 

Zirobwe in conjunction with CUWS.

Appointed 02 No. WSSBs in Zirobwe 

and Ntwetwe Towns Water Supply 

systems. 

Carried out Defects liability 

monitoring in Wakiso (Kasanje, Kakiri 

& Wakiso), Masaka (Kako).

Formulated and trained 3No. WSC for 

Budongo, Bugoigo and Walukuba.

Backup support for Operation and Maintainance040209

GoU Development

External Financing

Total

25,000

259,305

0

284,305

Output:

NTR

Done

Reasons for Variation in performance

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

24,000

211103 Allowances 31,000

221008 Computer supplies and Information 

Technology (IT)

34,897

221009 Welfare and Entertainment 194,408
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UShs Thousand

Actual Outputs Achieved in Quarter

Urban Water Supply and SanitationVote Function: 0902

Development Projects

Project  1130 WSDF central

Regional sanitation and socio-

economic baseline survey for WSDF-C 

area 60% completed and disseminated 

in the region.

Hygiene and sanitation promotion 

conducted in 6No. Towns under design 

and construction activities

Community Total Led Sanitation 

(CLTS) in 2No. Towns

Continued with implementation of 

Regional Sanitation and Socio-

economic baseline survey for WSDF-C 

achieved at 95% (Regional & Districts 

Reports Submitted for review). 

Conducted 7 No. community and 

household level Trainings in  Kagadi, 

Kakumiro, Najjembe, Zirobwe, 

Bweyale, Kinogozi, Nkoni, 

Kyamulibwa on Ecosan Usage, 

Hygiene & Sanitation promotion, 

sanitation options and CLTS

Improved sanitation services and hygiene050209

GoU Development

External Financing

Total

32,343

100,000

0

132,343

Output:

NTR

Socio-economic baseline survey still ongoing.

Reasons for Variation in performance

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

30,000

221001 Advertising and Public Relations 50,000

221005 Hire of Venue (chairs, projector, etc) 20,000

225001 Consultancy Services- Short term 30,000

227001 Travel inland 2,343

Stakeholder consultation, planning and 

review workshops/meetings conducted 

in 5No. Towns

Carried out 8 No. compliance 

Monitoring Visits in Wakiso 

(Kasanje), Kiryandongo (Bweyale),  

Kyankwanzi (Ntwetwe), Luwero 

(Zirobwe), Lwengo (Nkoni) Kalungu 

(Kyamulibwa) and Kibaale (Kagadi, 

Kakumiro).

Monitoring, Supervision, Capacity building for Urban Authorities and Private Operators060209

GoU Development

External Financing

Total

25,000

124,684

0

149,684

Output:

NTR

Done

Reasons for Variation in performance

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

24,000

211103 Allowances 24,684

221009 Welfare and Entertainment 100,000

227001 Travel inland 1,000

Project  1188 Protection of Lake Victoria-Kampala Sanitation Program

Capital Purchases

Purchase of Specialised Machinery & Equipment770209Output:
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UShs Thousand

Actual Outputs Achieved in Quarter

Urban Water Supply and SanitationVote Function: 0902

Development Projects

Project  1188 Protection of Lake Victoria-Kampala Sanitation Program

Nil All items were procured under Lubigi 

Project, they are at contractor’s yard 

ready for handover to Sewerage 

Services Department (under NWSC-

Kampala Water

GoU Development

External Financing

Total

0

0

0

0

NTR

Items have been procured and ready for handing over to the responsible 

department.

Reasons for Variation in performance

Nil nil

Construction of Piped Water Supply Systems (Urban)800209

GoU Development

External Financing

Total

0

0

0

0

Output:

NTR

nil

Reasons for Variation in performance

Nakivubo and Kinawataka sewers

Advance payment 

Nakivubo Waste Water  Treatment 

Plant Project

•	Construction of stabilized earthwork 

platform

•	Piling for heavy structures 

•	Procurement of equipment and 

materials

On Lubigi Sewage System Project, the 

New sewer network progressed to 95% 

done and Civil works at Sewage Plant 

are at 90% completion level.

For Nakivubo and Kinawataka sewers, 

works contract was signed in 

December 2013 while for Nakivubo 

WWTP Project, demolition works at 

the new site are in progress

Construction of Sanitation Facilities (Urban)820209

GoU Development

External Financing

Total

3,500,000

0

3,500,000

Output:

Civil works still on going.

Reasons for Variation in performance

Item Spent

231007 Other Fixed Assets (Depreciation) 3,500,000
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UShs Thousand

Actual Outputs Achieved in Quarter

Urban Water Supply and SanitationVote Function: 0902

Development Projects

Project  1188 Protection of Lake Victoria-Kampala Sanitation Program

0NTR

Project  1192 Lake Victoria Water and Sanitation (LVWATSAN)Phase II Project 

Capital Purchases

Nil nil

Acquisition of Land by Government710209

GoU Development

External Financing

Total

0

0

0

0

Output:

NTR

nil

Reasons for Variation in performance

 supply of; 8 tractors with trailers and 

77 skips and 4 sludge exhausters and 5 

sludge vacutugs, on 13th September 

2013 and 24th July 2013 respectively.

not done

Purchase of Specialised Machinery & Equipment770209

GoU Development

External Financing

Total

2,750

0

0

2,750

Output:

NTR

Delays in the procurement process

Reasons for Variation in performance

Item Spent

231005 Machinery and equipment 2,750

commencement of Bukakata, 

Kayabwe, Buwama and Ntungamo 

construction

Construction of Mayuge town WSS 

started in July 2013.

Construction of Ntungamo WSS will 

start in January 2014 while Kayabwe 

and Buwama will start in February 

2014.

Construction of Piped Water Supply Systems (Urban)800209Output:

There were delays in the start of the construction works due to delays in the 

procurement process.

Reasons for Variation in performance

Item Spent

231007 Other Fixed Assets (Depreciation) 54,625
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Urban Water Supply and SanitationVote Function: 0902

Development Projects

Project  1192 Lake Victoria Water and Sanitation (LVWATSAN)Phase II Project 

GoU Development

External Financing

Total

54,625

0

0

54,625

NTR

Continue with  construction of solid 

waste management structures in 

Buwama, Kayabwe, Bukakata, 

Ntungamo, and Mayuge

Continue with construction of  42 

(308stances)  in selected public places, 

schools and health centres in each of 

the project towns (Ntungamo 10, 

Mayuge 10,

Construction of solid waste 

management structures in Mayuge 

town started in July 2013.

Construction of solid waste 

management structures in Ntungamo 

will start in January 2014 while 

Kayabwe and Buwama will start in 

February 2014.

Construction of public and 

institutional toilets is ongoing:  

Ntungamo the progress is 90%, in 

Mayuge is at 50% and Kayabwe & 

Buwama   is at 30%.

Construction of Sanitation Facilities (Urban)820209

GoU Development

External Financing

Total

14,667

0

0

14,667

Output:

NTR

Construction works are progressing

Reasons for Variation in performance

Item Spent

231007 Other Fixed Assets (Depreciation) 14,667

Outputs Provided

liaison with local governments, 

contractors, consultants, mobilization 

of communities

Carried out Monthly site meetings and 

supervision visits to the Project towns 

of Mayuge, Buwama, Kayabwe, 

Bukakata and Ntungamo  in liaison 

with the Local authorities, community, 

contractors and consultants.

Administration and Management Support010209

GoU Development

External Financing

Total

4,588

0

0

4,588

Output:

NTR

Achieved as planned.

Reasons for Variation in performance

Item Spent

211103 Allowances 3,750

221002 Workshops and Seminars 838

Improved sanitation services and hygiene050209Output:
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Outputs Planned in Quarter Expenditures incurred in the Quarter to deliver outputs 

UShs Thousand

Actual Outputs Achieved in Quarter

Urban Water Supply and SanitationVote Function: 0902

Development Projects

Project  1192 Lake Victoria Water and Sanitation (LVWATSAN)Phase II Project 

5 community trainings 02 community mobilization and 

awareness campaigns were conducted

GoU Development

External Financing

Total

11,045

0

0

11,045

NTR

Delays in the procurement of the NGO consultant. The Consultant has been 

procured and the activity will be continued in the third quarter

Reasons for Variation in performance

Item Spent

221011 Printing, Stationery, Photocopying and 

Binding

2,295

225001 Consultancy Services- Short term 8,750

Monitor, supervise, and provide back 

up support to Mayuge town water 

authority and water board through 

workshops, and onjob trainings to 

ensure system is run as designed

03 site meetings were held in Mayuge 

to supervise the construction works.

Monitoring, Supervision, Capacity building for Urban Authorities and Private Operators060209

GoU Development

External Financing

Total

125

0

0

125

Output:

NTR

The process of gazetting Mayuge town to be handed over to NWSC for 

Operation and Maintenance is still ongoing.

Reasons for Variation in performance

Item Spent

212101 Social Security Contributions 125

Project  1193 Kampala Water Lake  Victoria Water and Sanitation Project

Capital Purchases

Nil nil

Acquisition of Land by Government710209

GoU Development

External Financing

Total

0

0

0

0

Output:

NTR

nil

Reasons for Variation in performance

Construction of Sanitation Facilities (Urban)820209Output:
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Outputs Planned in Quarter Expenditures incurred in the Quarter to deliver outputs 

UShs Thousand

Actual Outputs Achieved in Quarter

Urban Water Supply and SanitationVote Function: 0902

Development Projects

Project  1193 Kampala Water Lake  Victoria Water and Sanitation Project

Rehabilitation of Gaba I & II and 

Improvement of Transmission Mains 

		Advance payment 

		Buloba Water Supply Extension Project

Excavation works

Supply and laying of water mains

Construction of civil structures

Works contract was signed in 

November 2013 for the rehabilitation 

of Gaba I & II and Improvement of 

Transmission Mains 

On Buloba Water Supply Extension 

Project, 35km of OD 75-315mm 

uPVC/HDPE pipelines have been laid. 

i.e. 48% of proposed length

GoU Development

External Financing

Total

3,000,000

0

0

3,000,000

NTR

Works still on going though been delayed by long process of land 

acquisition for the reservoir and booster station sites

Reasons for Variation in performance

Item Spent

231007 Other Fixed Assets (Depreciation) 3,000,000

Project  1231b Water Management and Development Project

Capital Purchases

Placing orders for pipes and fittings for 

Mbale

Placing orders for pipes and fittings for 

Gulu

Mbale Project

Orders for pipes and fittings (HDPE 

DN 50, 75mm & uPVC DN 100, 

150mm) worth UGX 380Million were 

placed

Gulu Project

Orders for pipes and fittings (HDPE 

DN 50mm & uPVC DN 100mm) 

worth UGX 180Million were placed

Construction of Sanitation Facilities (Urban)820209

GoU Development

External Financing

Total

0

0

0

0

Output:

NTR

Nil

Reasons for Variation in performance

Project  1231c Water Management and Development Project II

Capital Purchases

Construction of Piped Water Supply Systems (Urban)800209Output:
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Outputs Planned in Quarter Expenditures incurred in the Quarter to deliver outputs 

UShs Thousand

Actual Outputs Achieved in Quarter

Urban Water Supply and SanitationVote Function: 0902

Development Projects

Project  1231c Water Management and Development Project II

start the expansion of ater supply 

systems in Butaleja/Busolwe, Budaka-

Kadama-Tiriniy  Kumi-Nyero-Ngora, 

Rukungiri, Busia, Pallisa, Katwe-

Kabatoro and Koboko

Not yet started

GoU Development

External Financing

Total

0

0

0

0

NTR

Delays in procurement of the consultancies for the expansion of the towns

Reasons for Variation in performance

Project  1283 Water and Sanitation Development Facility-South Western

Capital Purchases

start the procurement process for 

acquiring land for pilot sludge 

treatment facility

Commenced procurement process for 

acquisition land for pilot sludge 

treatment facility

Acquisition of Land by Government710209

GoU Development

External Financing

Total

12,500

0

0

12,500

Output:

NTR

Done as planned

Reasons for Variation in performance

Item Spent

311101 Land 12,500

Construction of  WSDF-SW Regional 

Office block in Mbarara to run office 

activities

.

Government Buildings and Administrative Infrastructure720209

GoU Development

External Financing

Total

0

0

0

0

Output:

NTR

.

Reasons for Variation in performance

Purchase of Motor Vehicles and Other Transport Equipment750209Output:
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Outputs Planned in Quarter Expenditures incurred in the Quarter to deliver outputs 

UShs Thousand

Actual Outputs Achieved in Quarter

Urban Water Supply and SanitationVote Function: 0902

Development Projects

Project  1283 Water and Sanitation Development Facility-South Western

 
4 motor cycles for operation and 

maintenance procured for completed 

schemes for Kyempene, Rutokye, 

Kahunge Kinoni-Mbr,

Procured 04 motor cycles for operation 

and maintenance for completed 

schemes for Kyempene, Rutokye, 

Kahunge Kinoni-Mbr,

GoU Development

External Financing

Total

6,750

0

0

6,750

NTR

.

Reasons for Variation in performance

Item Spent

231004 Transport equipment 6,750

Office ICT equipment for WSDF-SW 

offices, including networking, software 

and intercom

ICT equipment for 

use by water supply authorities and 

private operators in reporting and 

billing of water and various software 

packages for 4 RGCs/STs for 

Kyempene,  

not done

Purchase of Office and ICT Equipment, including  Software760209

GoU Development

External Financing

Total

9,500

0

0

9,500

Output:

NTR

.

Reasons for Variation in performance

Item Spent

231005 Machinery and equipment 9,500

1 Air conditioning system for Mbarara 

Regional Office block

Continued with procurement process

Purchase of Specialised Machinery & Equipment770209

GoU Development

External Financing

Total

50,000

0

0

50,000

Output:

NTR

Delays in procurement process.

Reasons for Variation in performance

Item Spent

231005 Machinery and equipment 50,000

Purchase of Office and Residential Furniture and Fittings780209Output:
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Outputs Planned in Quarter Expenditures incurred in the Quarter to deliver outputs 

UShs Thousand

Actual Outputs Achieved in Quarter

Urban Water Supply and SanitationVote Function: 0902

Development Projects

Project  1283 Water and Sanitation Development Facility-South Western

Purchase of furniture in support for 

O&M of water supply systems for 4 

RGCs/STs of Kyempene, Rutokye, 

Kahunge,  Kinoni-Mbr

Continued with procurement process

GoU Development

External Financing

Total

24,000

0

0

24,000

NTR

Delays in procurement process

Reasons for Variation in performance

Item Spent

231006 Furniture and fittings (Depreciation) 24,000

Designs for 2 RGCs will be completed 

in Kyabi and Lwemiyaga

Facility 

staff will mobilize, sensitize and follow 

up communities to enable the 

communities in 2 RGCs Kasensero and 

Nyeihanga fulfill their obligations and 

apply for construction.

Construct

Completed designs of  Butare- 

Bashonga Piped Water Supply Systems.

Construction of Piped Water Supply Systems (Urban)800209

GoU Development

External Financing

Total

240,000

4,474,326

0

4,714,326

Output:

NTR

Delays of a land valuer to enable them pay for the land.

Reasons for Variation in performance

Item Spent

231007 Other Fixed Assets (Depreciation) 240,000

281503 Engineering and Design Studies & Plans for 

capital works

24,061

281504 Monitoring, Supervision & Appraisal of 

capital works

973,295

312104 Other Structures 3,476,970

Intallation of National Grid for 

Kikagati, Matete

Installation of 

Solar systems for 

Kabuga

Procurement of 3 standby 

Generators

Installation continued

Energy installation for pumped water supply schemes 810209

GoU Development

External Financing

Total

25,000

0

0

25,000

Output:

NTR

.

Reasons for Variation in performance

Item Spent

231007 Other Fixed Assets (Depreciation) 25,000
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UShs Thousand

Actual Outputs Achieved in Quarter

Urban Water Supply and SanitationVote Function: 0902

Development Projects

Project  1283 Water and Sanitation Development Facility-South Western

Complete construction of 12 

Demostration toilets in Rutokye, 

Kyepene, Kinoni-Mbr, 

Kahunge

Construction of 4 public 

toilets with handwashing facilities in 

Rutokye, Kyepene, Kinoni-Mbr, 

Kahunge

28 masons trained in Kyempene, 

Rutokye, Kinoni-Mbr

Constructed 14 demonstration toilets 

in Kyempene, Rutokye 

34 community level trainings covering 

sanitation related issues were 

undertaken for community leaders and 

households through workshops, 

sanitation surveys and house to house 

visits in Buyamba, Kakyanga, Kazo, 

Matete,  Kyempene, Gasiiza, Kabuga, 

Kahunge, Rutokye, Kikagati, Kakuto

Construction of Sanitation Facilities (Urban)820209

GoU Development

External Financing

Total

86,600

0

0

86,600

Output:

NTR

.

Reasons for Variation in performance

Item Spent

231007 Other Fixed Assets (Depreciation) 86,600

Outputs Provided

Staff salaries paid, office running and 

coordination enhanced, staff training 

in budgeting, reporting and other 

related trainings, 1 monitoring and 

evaluation reports in place, 1 progress 

reports prepared, I steerring committee 

meeting held

Staff salaries paid, accountability 

process enhanced, office 

establishment, running and 

coordination enhanced, staff training 

in budgeting, reporting and other 

related trainings, 1 monitoring and 

evaluation report in place, 1 progress 

report prepared

Administration and Management Support010209Output:

Achieved as planned

Reasons for Variation in performance

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

7,286

211103 Allowances 37,323

212101 Social Security Contributions 750

221001 Advertising and Public Relations 250

221002 Workshops and Seminars 1,250

221003 Staff Training 50,500

221005 Hire of Venue (chairs, projector, etc) 250

221006 Commissions and related charges 1,250

221009 Welfare and Entertainment 200,000

221011 Printing, Stationery, Photocopying and 

Binding

500

221012 Small Office Equipment 250

222001 Telecommunications 250

222002 Postage and Courier 25

223004 Guard and Security services 500

223006 Water 100

224002 General Supply of Goods and Services 125

224004 Cleaning and Sanitation 50,000

225001 Consultancy Services- Short term 2,500
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Outputs Planned in Quarter Expenditures incurred in the Quarter to deliver outputs 

UShs Thousand

Actual Outputs Achieved in Quarter

Urban Water Supply and SanitationVote Function: 0902

Development Projects

Project  1283 Water and Sanitation Development Facility-South Western

GoU Development

External Financing

Total

28,155

334,217

0

362,372

NTR

226001 Insurances 1,250

227001 Travel inland 4,648

227002 Travel abroad 371

227004 Fuel, Lubricants and Oils 1,495

228002 Maintenance - Vehicles 1,250

228003 Maintenance – Machinery, Equipment & 

Furniture

125

228004 Maintenance – Other 125

Coordination meetings held in atleast 6 

districts of operation

 Community 

trainings on environmental, sanitation 

and hygiene policies in Lwemiyaga 

and Kyabi

Held coordination meetings in 6 

districts of operation

Conducted community trainings on 

environmental, sanitation and hygiene 

policies in Lwemiyaga and Kyabi

Policies, Plans,  standards and regulations developed020209

GoU Development

External Financing

Total

11,844

0

0

11,844

Output:

NTR

Implemented as planned

Reasons for Variation in performance

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

1,714

211103 Allowances 2,500

212101 Social Security Contributions 786

221002 Workshops and Seminars 594

221005 Hire of Venue (chairs, projector, etc) 250

221011 Printing, Stationery, Photocopying and 

Binding

500

227001 Travel inland 4,250

227004 Fuel, Lubricants and Oils 1,250

Back up support for Towns under 

operation and maintenance, 

Procurement of private operators for 

completed schemes of  Kikagati, 

Matete, Kabuga
 
Test running of 

completed Water supply and sanitation 

systems in Kyempene, Rutokye, 

Kahunge

Provided back up support for Towns 

under operation and maintenance, 

Completed procurement of private 

operators fschemes of  Kikagati, 

Matete, Kabuga

Completed test running  Water supply 

and sanitation systems in Kyempene, 

Rutokye, Kahunge

Backup support for Operation and Maintainance040209

Total 125,326

Output:

Implemented as was planned.

Reasons for Variation in performance

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

1,714

211103 Allowances 51,250

212101 Social Security Contributions 786

221001 Advertising and Public Relations 500

221005 Hire of Venue (chairs, projector, etc) 250

221011 Printing, Stationery, Photocopying and 

Binding

500

225001 Consultancy Services- Short term 51,250

226001 Insurances 250

227001 Travel inland 15,326

227004 Fuel, Lubricants and Oils 2,500

228002 Maintenance - Vehicles 1,000
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UShs Thousand

Actual Outputs Achieved in Quarter

Urban Water Supply and SanitationVote Function: 0902

Development Projects

Project  1283 Water and Sanitation Development Facility-South Western

GoU Development

External Financing

11,250

114,076

0NTR

Receive atleast 15 applications for 

smart incentives from Sanga, 

Rwenkobwa, Muhanga, Gasiiza, 

Nyarubungo RGCs/STs, 

Train 

atleast 10 masons in various 

technology options for improved toilets 

in Sanga, Rwenkobwa, Muhanga, 

Gasiiza, Nyarubungo.

10 comm

21 applications received for smart 

incentives from Kyempene, Rutokye, 

Kinoni-Mbr

28 masons trained in Kyempene, 

Rutokye, Kinoni-Mbr

Constructed 14 demonstration toilets 

in Kyempene, Rutokye 

Conducted 28 community trainings on 

Sanitation in  Kabuga, Kahunge, 

Rutokye, Kikagati, Kakuto

Improved sanitation services and hygiene050209

GoU Development

External Financing

Total

12,251

114,340

0

126,591

Output:

NTR

.

Reasons for Variation in performance

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

1,714

211103 Allowances 1,250

212101 Social Security Contributions 786

221003 Staff Training 250

221005 Hire of Venue (chairs, projector, etc) 14,465

221009 Welfare and Entertainment 100,000

221011 Printing, Stationery, Photocopying and 

Binding

316

224002 General Supply of Goods and Services 185

225001 Consultancy Services- Short term 1,250

226001 Insurances 250

227001 Travel inland 1,750

227002 Travel abroad 500

227004 Fuel, Lubricants and Oils 2,500

228002 Maintenance - Vehicles 1,250

228004 Maintenance – Other 125

Monitor, supervise and provide backup 

support to water authorities, water 

boards and scheme operators in the 

completed schemes of Kyempene, 

Rutokye, Kahunge, and Kinoni 

through workshops and on job 

trainings to ensure that they are run as 

designed. 

8 

Monitored, supervised and provided 

backup support to water authorities, 

water boards and scheme operators in 

the completed schemes of Kiruhura, 

Kakyanga, Kazo through workshops 

and on job trainings to ensure that they 

are run as designed.

Monitoring, Supervision, Capacity building for Urban Authorities and Private Operators060209Output:

The WSSB for Kiruhura has some stubborn members who needed constant 

monitoring and capacity building. 

Lyantonde and Kakuto have not yet been handed over for O&M.

Reasons for Variation in performance

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

2,572

211103 Allowances 1,179

221003 Staff Training 250

221005 Hire of Venue (chairs, projector, etc) 125

221011 Printing, Stationery, Photocopying and 

Binding

500

222001 Telecommunications 250

224002 General Supply of Goods and Services 250

225001 Consultancy Services- Short term 625

226001 Insurances 250

227001 Travel inland 1,250

227002 Travel abroad 250

227004 Fuel, Lubricants and Oils 1,250

228002 Maintenance - Vehicles 625

228004 Maintenance – Other 125
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Outputs Planned in Quarter Expenditures incurred in the Quarter to deliver outputs 

UShs Thousand

Actual Outputs Achieved in Quarter

Urban Water Supply and SanitationVote Function: 0902

Development Projects

Project  1283 Water and Sanitation Development Facility-South Western

GoU Development

External Financing

Total

9,500

0

0

9,500

NTR

Water for ProductionVote Function: 0903

Recurrent Programmes

Programme  13 Water for Production

Outputs Provided

All water for production project sites 

monitored for  compliance to BoQs 

and standards

Staff fully managed, supervised and 

motivated to perform planned activities

All stakeholders in water for 

production sub-sector co-ordinated

Monitored all water for production 

project sites  for compliance to BoQs 

and standards

Staff fully managed, supervised and 

motivated to perform planned activities

Coordinated all stakeholders in water 

for production sub-sector.

Administration and Management Support020309

Wage Recurrent

Non Wage Recurrent

Total

0

16,063

0

16,063

Output:

NTR

Outputs achieved as planned

Reasons for Variation in performance

Item Spent

211103 Allowances 2,733

221001 Advertising and Public Relations 456

221011 Printing, Stationery, Photocopying and 

Binding

4,100

221012 Small Office Equipment 2,278

227004 Fuel, Lubricants and Oils 3,535

228002 Maintenance - Vehicles 2,961

Development Projects

Project  0169 Water for Production

Capital Purchases

Process payment for land acquisition Acquisition of land at Kagango dam 

for drip irrigation is in progress and a 

report from the Government valuer has 

been produced

Acquisition of Land by Government710309

GoU Development

External Financing

Total

100,000

0

0

100,000

Output:

NTR

Acquisition of Land is still on going

Reasons for Variation in performance

Item Spent

311101 Land 100,000
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Water for ProductionVote Function: 0903

Development Projects

Project  0169 Water for Production

Computer equipment and software 

delivered and payment effected

The contract was awarded to the 

supplier. A manual LPO was issued.

Purchase of Office and ICT Equipment, including  Software760309

GoU Development

External Financing

Total

30,000

0

0

30,000

Output:

NTR

Delays in procurement process affected the whole process

Reasons for Variation in performance

Item Spent

231005 Machinery and equipment 30,000

Sign the Contract and Issue LOC A contract was awarded to the best 

bidder and awaiting clearance from the 

Solicitor General

Purchase of Specialised Machinery & Equipment770309

GoU Development

External Financing

Total

1,906,994

0

0

1,906,994

Output:

NTR

Evaluation process was delayed due to absence of the MoWT Engineer who 

was on the evaluation committee

Reasons for Variation in performance

Item Spent

231005 Machinery and equipment 1,906,994

Continue with the procurement process 

for furniture for the WfP Department.

Continued with procurement process 

and the specifications have been 

developed and are ready.

Purchase of Office and Residential Furniture and Fittings780309

GoU Development

External Financing

Total

30,000

0

0

30,000

Output:

NTR

 Procurement process still ongoing

Reasons for Variation in performance

Item Spent

231006 Furniture and fittings (Depreciation) 30,000

Construction of Bulk Water Supply Schemes 800309Output:
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UShs Thousand
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Water for ProductionVote Function: 0903

Development Projects

Project  0169 Water for Production

Construction levels for bulk water 

scheme in Rakai district (65%)

Construction levels for bulk water 

scheme in Rakai district (40%)

GoU Development

External Financing

Total

950,000

0

0

950,000

NTR

Contractor was delayed due to some unexpected heavy rains experienced

Reasons for Variation in performance

Item Spent

231007 Other Fixed Assets (Depreciation) 750,000

281503 Engineering and Design Studies & Plans for 

capital works

200,000

Construction levels for Rehabilitation 

of Windmills in Karamoja region 

(90%), Installation of drip irrigation 

demonstration units on Akwera dam in 

Otuke district (75%), Leye dam in 

Kole district (75%), Arechek dam in 

Napak district (75%), Longorimit dam 

in Kaabong district (75%), Kagango 

dam in Isingiro district (75%) and 

Kakinga dam in sembabule district 

(75%)

Construction of valley tanks using 

ministry equipment (50%)

All the 9 windmills have been installed 

and rehabilitated in Karamoja region to 

completion levels of 97%. 

Installation of drip irrigation 

demonstration units on Akwera dam in 

Otuke district is at (60%), Leye dam in 

Kole district (60%), Arechek dam in 

Napak district (85%), Longorimit dam 

in Kaabong district (85%), Kagango 

dam in Isingiro district (20%) and 

Kakinga dam in sembabule district 

(65%)

Construction of 3 valley tanks in 

Amudat (Kaigenoi, Lonojanita and 

Kakaadoma)

Construction of 8 valley tanks in 

Kyankwanzi, 3 valley tanks in 

Nakasongola and 1 valley tank in 

Bweyale

Construction of Water Surface Reservoirs810309

GoU Development

External Financing

Total

2,325,034

0

0

2,325,034

Output:

NTR

Most of the works are still on going.

There is still a land issue at Kagango site that has not been resolved. There 

was change of scope of work at Kakinga due to change in site location.

Reasons for Variation in performance

Item Spent

231007 Other Fixed Assets (Depreciation) 2,075,034

281503 Engineering and Design Studies & Plans for 

capital works

175,000

281504 Monitoring, Supervision & Appraisal of 

capital works

75,000

Outputs Provided

Supervision and monitoring of WfP activities010309Output:
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Water for ProductionVote Function: 0903

Development Projects

Project  0169 Water for Production

30% level of supervision and 

monitoring of the ongoing and new  

Engineering services and Construction 

WfP projects

Carried out 30% level of supervision 

and monitoring of the ongoing and 

new  Engineering services and 

Construction WfP projects

GoU Development

External Financing

Total

191,062

0

0

191,062

NTR

Supervision carried out in all wfp project sites.

Reasons for Variation in performance

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

35,421

211103 Allowances 2,683

212101 Social Security Contributions 2,687

221001 Advertising and Public Relations 2,500

221006 Commissions and related charges 2,500

221007 Books, Periodicals & Newspapers 1,015

221008 Computer supplies and Information 

Technology (IT)

2,500

221009 Welfare and Entertainment 2,000

221011 Printing, Stationery, Photocopying and 

Binding

1,065

221012 Small Office Equipment 2,500

222001 Telecommunications 1,500

223004 Guard and Security services 7,000

227001 Travel inland 49,614

227004 Fuel, Lubricants and Oils 22,528

228002 Maintenance - Vehicles 17,500

228003 Maintenance – Machinery, Equipment & 

Furniture

34,375

228004 Maintenance – Other 3,675

Establish management structures in 

30% of all ongoing and completed 

WfP facilities, conduct watershed 

management trainings, carryout data 

collection and update, advocacies and 

sensitisations

Completed watershed management 

trainings for Akwera, Leye, Kailong, 

Kawomeri, Arechet and Longoromit 

Dams.

Initiated procurement process for a 

consultant to collect data and develop 

catchment management plans and 

further trainings for 10 WfP facilities.

Suatainable Water for Production management systems established060309Output:

New financial arrangements and regulations on 3rd party has affected 

conducting detailed water management trainings .

Delays in procurement process for consultancy services has also delayed 

getting a consultant on board.

Reasons for Variation in performance

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

30,361

211103 Allowances 8,570

212101 Social Security Contributions 2,583

221002 Workshops and Seminars 4,192

221007 Books, Periodicals & Newspapers 3,000

221008 Computer supplies and Information 

Technology (IT)

5,000

221009 Welfare and Entertainment 1,250

221011 Printing, Stationery, Photocopying and 

Binding

10,000

221012 Small Office Equipment 1,250

222001 Telecommunications 1,500

223004 Guard and Security services 3,750

224002 General Supply of Goods and Services 11,205

225001 Consultancy Services- Short term 47,970

227001 Travel inland 12,491

227004 Fuel, Lubricants and Oils 40,000

228002 Maintenance - Vehicles 15,000

228003 Maintenance – Machinery, Equipment & 

Furniture

49,725
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Outputs Planned in Quarter Expenditures incurred in the Quarter to deliver outputs 

UShs Thousand

Actual Outputs Achieved in Quarter

Water for ProductionVote Function: 0903

Development Projects

Project  0169 Water for Production

GoU Development

External Financing

Total

249,347

0

0

249,347

NTR

228004 Maintenance – Other 1,500

Water Resources ManagementVote Function: 0904

Recurrent Programmes

Programme  10 Water Resources M & A

Outputs Provided

1 data collection quality assurance 

trips implemented 

1  trips to support catchment 

management planning implemented

100% enquires and data requests from 

the public properly handled

2 Cabinet Information memos and 

other 

briefs prepared

4 full depart

1 quality assurance trip implemented 

in the Albert Water Management Zone.

100% enquires and data requests from 

the public were promptly attended to 

and properly handled

1 departmental meeting carried and 

issues for follow up with action plans 

identified.

Administration and Management support010409

Wage Recurrent

Non Wage Recurrent

Total

0

2,017

0

2,017

Output:

NTR

.

Reasons for Variation in performance

Item Spent

224002 General Supply of Goods and Services 394

227001 Travel inland 599

227004 Fuel, Lubricants and Oils 1,024

1 national office for the Nile Basin and 

lake victoria basin operated

1 officers supported to attend regional 

meetings on the Nile and Lake Victoria.

Supported and operated 1 national 

office for the Nile Basin and Lake 

Victoria basin

Uganda's interests in tranboundary water resources secured020409

Wage Recurrent

Non Wage Recurrent

Total

0

2,733

0

2,733

Output:

NTR

.

Reasons for Variation in performance

Item Spent

222001 Telecommunications 297

227001 Travel inland 1,070

227004 Fuel, Lubricants and Oils 1,366

Water resources availability regularly monitored and assessed030409Output:
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UShs Thousand

Actual Outputs Achieved in Quarter

Water Resources ManagementVote Function: 0904

Recurrent Programmes

Programme  10 Water Resources M & A

Data from 25 no. surface and 8 no. 

ground water monitoring stations 

collected, analyzed and stored.

 Surface and groundwater monitoring 

network stations maintained and 

accuracy of rating curves regularly 

monitored.

Surface and groundwater monitoring 

network stations maintained and 

accuracy of rating curves regularly 

monitored and reviewed.

Wage Recurrent

Non Wage Recurrent

Total

0

4,478

0

4,478

NTR

Delays in proccessing of funds for data collection and analysis.

Reasons for Variation in performance

Item Spent

221009 Welfare and Entertainment 799

221011 Printing, Stationery, Photocopying and 

Binding

696

222001 Telecommunications 706

227001 Travel inland 1,139

227004 Fuel, Lubricants and Oils 682

228002 Maintenance - Vehicles 456

Programme  11 Water Resources Regulation

Outputs Funded

25% Strategic regulation and 

management of the Nile in the section 

between Victoria and Lake Kyoga 

completed,

50% of Dams inventory in the country 

as part of Dam safety Strategy and 

regulation development completed,

25% of guidelines and regulations for 

Dam developed

.

Degraded watersheds restored and conserved510409

Wage Recurrent

Non Wage Recurrent

Total

0

118,243

0

118,243

Output:

NTR

.

Reasons for Variation in performance

Item Spent

263104 Transfers to  other govt. units 118,243

Outputs Provided

Administration and Management support010409Output:
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Outputs Planned in Quarter Expenditures incurred in the Quarter to deliver outputs 

UShs Thousand

Actual Outputs Achieved in Quarter

Water Resources ManagementVote Function: 0904

Recurrent Programmes

Programme  11 Water Resources Regulation

3 new drilling permits issued

External correspondences promptly 

responded to

Enquiries on water use permits from 

the public properly handled

1 departmental meetings held

3 new drilling permits were issued

External correspondences were 

responded to promptly

1 departmental meeting held

Wage Recurrent

Non Wage Recurrent

Total

0

3,483

0

3,483

NTR

.

Reasons for Variation in performance

Item Spent

211103 Allowances 683

221007 Books, Periodicals & Newspapers 182

221009 Welfare and Entertainment 558

222001 Telecommunications 228

222002 Postage and Courier 282

223005 Electricity 182

223006 Water 91

227001 Travel inland 592

227004 Fuel, Lubricants and Oils 683

Nil ,

Water resources availability regularly monitored and assessed030409

Wage Recurrent

Non Wage Recurrent

Total

0

0

0

0

Output:

NTR

.

Reasons for Variation in performance

1 newspaper  and one year planner 

adverts on water resources regulation 

issued

5 drilling permits renewed

1 quarterly supervision trip undertaken

Carried out No 1 newspaper and one 

year planner adverts on water resources 

regulation 

3 drilling permits renewed

1 quarterly supervision trip was 

undertaken

Water resources rationally planned, allocated and regulated050409

Total 6,550

Output:

Most of permits were issued in the first quarter since Drilling permit run for 

1 year ending on June 30.

Reasons for Variation in performance

Item Spent

221009 Welfare and Entertainment 355

221011 Printing, Stationery, Photocopying and 

Binding

1,435

227001 Travel inland 556

227002 Travel abroad 615

227004 Fuel, Lubricants and Oils 2,760

228002 Maintenance - Vehicles 830
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UShs Thousand

Actual Outputs Achieved in Quarter

Water Resources ManagementVote Function: 0904

Recurrent Programmes

Programme  11 Water Resources Regulation

Wage Recurrent

Non Wage Recurrent

0

6,550

0NTR

Programme  12 Water Quality Management

Outputs Provided

Q2 Progress reports and budget 

estimates prepared and submitted

1 department meeting and stakeholder 

meeting held

15  staff trained and appraised

Machinery, vehicles, equipment, 

laboratories and field infrastructure  

operated and maintained

1  Technical Audit of laboratory 

Quality Assurance System conducted

1 Quality Assurance & Supervision 

visit conducted to laboratories and field

Q2 Progress report prepared and 

submitted

1 departmental meeting held

15 staff trained in Laboratory Quality 

Assurance.

  

1 Quality Assurance trip conducted to 

Kyoga and Upper Nile

Administration and Management support010409

Wage Recurrent

Non Wage Recurrent

Total

0

50,322

0

50,322

Output:

NTR

.

Reasons for Variation in performance

Item Spent

211103 Allowances 1,139

221003 Staff Training 2,278

221007 Books, Periodicals & Newspapers 1,822

221008 Computer supplies and Information 

Technology (IT)

4,556

221009 Welfare and Entertainment 1,708

221011 Printing, Stationery, Photocopying and 

Binding

3,713

221012 Small Office Equipment 2,422

222001 Telecommunications 2,278

223004 Guard and Security services 2,278

223005 Electricity 2,278

223006 Water 1,708

224001 Medical and Agricultural supplies 7,061

227001 Travel inland 3,075

227004 Fuel, Lubricants and Oils 6,034

228002 Maintenance - Vehicles 4,556

228003 Maintenance – Machinery, Equipment & 

Furniture

3,417

Development Projects

Project  0137 Lake Victoria Envirn Mgt Project

Capital Purchases

Payment for compasation for  land not done

Acquisition of Land by Government710409

GoU Development

External Financing

Total

25,000

0

25,000

Output:

Feasibility studied for the gaba kirinya was not finalized to identify the 

people to be affected.

Reasons for Variation in performance

Item Spent

311101 Land 25,000
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UShs Thousand

Actual Outputs Achieved in Quarter

Water Resources ManagementVote Function: 0904

Development Projects

Project  0137 Lake Victoria Envirn Mgt Project

0NTR

Contract signing Contract signed and site handed over 

for commencement of works.

Government Buildings and Administrative Infrastructure720409

GoU Development

External Financing

Total

0

0

0

0

Output:

NTR

Feasibility studies for the Ggaba kirinya was not finalized to identify the 

people to be affected.

Reasons for Variation in performance

start the procurement process for1 unit 

of water hyacinth harvesting 

equipment and 

4 specialized laptop computers and 9 

computers.

1 unit of Water hyacinth harvesting 

equipment procured.

Purchase of Specialised Machinery & Equipment770409

GoU Development

External Financing

Total

0

0

0

0

Output:

NTR

.

Reasons for Variation in performance

Award of contract for deleivery of 

Office and Residential Furniture and 

Fittings

Not done

Purchase of Office and Residential Furniture and Fittings780409

GoU Development

External Financing

Total

0

0

0

0

Output:

NTR

Delays in procurement process

Reasons for Variation in performance

Outputs Funded
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UShs Thousand

Actual Outputs Achieved in Quarter

Water Resources ManagementVote Function: 0904

Development Projects

Project  0137 Lake Victoria Envirn Mgt Project

400 Number of individuals trained in 

improved sustainable land 

management (SLM) practices in the 

River Katonga Catchment

 2 Number of micro-catchment SLM 

plans dev

Carried out Training needs assessment 

with 340 individuals in 9 districts to 

help prepare training materials and 

schedules.

Degraded watersheds restored and conserved510409

GoU Development

External Financing

Total

65,667

0

0

65,667

Output:

NTR

PreTraining needs assessment delayed the actual training to be carried out in 

Q3.

Reasons for Variation in performance

Item Spent

263104 Transfers to  other govt. units 65,667

Outputs Provided

1 number of Communication notes, 

with summary reports on project 

achievements and progress on 

indicators, availed to stakeholders 

1 acceptance testing on M&E system 

carried out

 one regional project management 

meeting attended.

Communication Note prepared for 

publication. A summary report on 

project achievements prepared

The 7th Regional Policy Steering 

Committee meeting for LVEMP took 

place from 23-27 September 2013 in 

Nairobi.

Administration and Management support010409

GoU Development

External Financing

Total

24,373

0

0

24,373

Output:

NTR

The M&E officer was not recruited to prepare the testing tool hence 

acceptance testing on M&E system carried not carried.

Reasons for Variation in performance

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

14,583

221007 Books, Periodicals & Newspapers 698

222001 Telecommunications 1,250

227001 Travel inland 794

227002 Travel abroad 3,228

227004 Fuel, Lubricants and Oils 2,571

228003 Maintenance – Machinery, Equipment & 

Furniture

1,250

Regional standards for industrial and 

municipal effluent discharges adopted 

and domesticated

Adopted Regional Standards for 

industrial and municipal effluent 

discharge and the process for 

domestication has been initiated by 

drafting of national effluent standards. 

1 water policy adopted 

Regional water management bill 

Uganda's interests in tranboundary water resources secured020409Output:

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

14,583

211103 Allowances 2,417

212101 Social Security Contributions 3,000

221002 Workshops and Seminars 230

221003 Staff Training 4,333
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UShs Thousand

Actual Outputs Achieved in Quarter

Water Resources ManagementVote Function: 0904

Development Projects

Project  0137 Lake Victoria Envirn Mgt Project

developed and Solicitor General’s 

opinion on the bill secured

GoU Development

External Financing

Total

24,564

0

0

24,564

NTR

.

Reasons for Variation in performance

2 number Automatic Weather Stations 

constructed in the districts of 

Namyingo and Sembabule. 1  Number 

of Automatic Weather Stations 

upgrated In the districts of Masaka, 

Kampala, Mpigi,  

Mityana, Buikwe, and Wakiso

02 Number of Automatic Weather 

Stations upgraded in the districts of 

Masaka, Kampala, Mpigi, Mityana, 

Buikwe, and Wakiso.

Water resources availability regularly monitored and assessed030409

GoU Development

External Financing

Total

19,000

0

0

19,000

Output:

NTR

Stations were not constructed in Namayingo and Sembabule due late 

payment of certificates

Reasons for Variation in performance

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

14,583

211103 Allowances 1,250

212101 Social Security Contributions 1,250

221002 Workshops and Seminars 917

227004 Fuel, Lubricants and Oils 1,000

2.	Environmental and Social Impact 

Assessment (ESIA) and development 

Resettlement Action Plan (RAP) 

Reviewed

not done

The quality of water resources regularly monitored and assessed040409

GoU Development

External Financing

Total

27,083

0

0

27,083

Output:

NTR

Procured the consultant to undertake Environmental and Social Impact 

Assessment (ESIA) and development Resettlement Action Plan. The 

consultancy will be undertaken during the Q3

Reasons for Variation in performance

Item Spent

225001 Consultancy Services- Short term 8,333

227001 Travel inland 5,000

227002 Travel abroad 10,000

227004 Fuel, Lubricants and Oils 2,500

228003 Maintenance – Machinery, Equipment & 

Furniture

1,250
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UShs Thousand
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Water Resources ManagementVote Function: 0904

Development Projects

Project  0149 Operational Water Res. Mgt NBI

Outputs Provided

5 members of staff trained in the 

interpretation of remote sensed 

imageries

Mike basin Modelling sessions 

undertaken

Office well maintained

Staff from within were exposed to 

hands on training in GIS skills and 

instrumentation

Office well maintained

Administration and Management support010409

GoU Development

External Financing

Total

11,126

0

0

11,126

Output:

NTR

.

Reasons for Variation in performance

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

4,977

211103 Allowances 1,865

212101 Social Security Contributions 498

221007 Books, Periodicals & Newspapers 604

221011 Printing, Stationery, Photocopying and 

Binding

1,045

221012 Small Office Equipment 500

222001 Telecommunications 375

224002 General Supply of Goods and Services 12

227001 Travel inland 875

227004 Fuel, Lubricants and Oils 375

2 Transboundary projects monitored 

and supervised.

2 officers supported to attend regional 

conferences and workshops

Held a joint meeting of all 

RBMs(River Basin Management 

projects) for the NELSAP in Kampala, 

Uganda(Hotel Africana) where 

progress  of the transboundary 

activities were reported on as a way of 

raising awareness to decision makers, 

stakeholders, programme beneficiaries.

Uganda's interests in tranboundary water resources secured020409

GoU Development

External Financing

Total

27,896

0

0

27,896

Output:

NTR

Monitoring and supervision of Transboundary projects was hampered by 

late processing of funds and hence to be done in Q3.

Reasons for Variation in performance

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

4,977

211103 Allowances 222

212101 Social Security Contributions 498

221002 Workshops and Seminars 419

224002 General Supply of Goods and Services 3,125

225001 Consultancy Services- Short term 2,500

227001 Travel inland 5,221

227002 Travel abroad 5,023

227004 Fuel, Lubricants and Oils 4,161

228002 Maintenance - Vehicles 1,750

Transboundary WR Monitoring 

Network continuously monitored, data 

collected, checked, analysed and 

entered into database.

Undertake quality assurance to the 

field to ensure proper functioning of 

There is continuous 15 minute 

automatic data acquisition to the data 

loggers for all the automatic Weather 

Stations.

Quality assurance undertaken as 

required

Water resources availability regularly monitored and assessed030409Output:

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

6,221

211103 Allowances 1,307

212101 Social Security Contributions 622
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UShs Thousand

Actual Outputs Achieved in Quarter

Water Resources ManagementVote Function: 0904

Development Projects

Project  0149 Operational Water Res. Mgt NBI

stations, acquisition of good quality 

data and general inspection of field 

staff.

Follow up the procurement process of 

hydrometric equipment and there 

respectice consumables.

Procurement of short term consultancy 

services on various aspects of Water 

Resources Management

GPS equipment received, calibrated 

and tested. A screen touch GPS was 

the type received.

A GIS mobile laptop received from the 

same program and the laptop was well 

installed by the IT and ready for use.

04 maps produced

GoU Development

External Financing

Total

35,564

0

0

35,564

NTR

.

Reasons for Variation in performance

221011 Printing, Stationery, Photocopying and 

Binding

1,250

222001 Telecommunications 1,000

223005 Electricity 375

224002 General Supply of Goods and Services 2,514

227002 Travel abroad 8,850

227004 Fuel, Lubricants and Oils 9,925

228002 Maintenance - Vehicles 3,500

Project  0165 Support to WRM

Capital Purchases

85% of remaining works on Water 

Resources Regulation office block 

completed and furnished

86% of works on Water Resources 

Regulation office block completed

Government Buildings and Administrative Infrastructure720409

GoU Development

External Financing

Total

250,000

0

0

250,000

Output:

NTR

Works achieved as planned

Reasons for Variation in performance

Item Spent

231001 Non Residential buildings (Depreciation) 250,000

Finalise procurement of Mobile 

laboratory van

Letter of Credit  application request 

submitted to BoU

Purchase of Motor Vehicles and Other Transport Equipment750409

Total 17,113

Output:

.

Reasons for Variation in performance

Item Spent

231004 Transport equipment 17,113

Page 217



Ministry of Water and EnvironmentVote:

Financial Year 2013/14

019

Vote Performance Report, Workplan and Cash Request

QUARTER 2: Outputs and Expenditure in Quarter
Outputs Planned in Quarter Expenditures incurred in the Quarter to deliver outputs 
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Water Resources ManagementVote Function: 0904

Development Projects

Project  0165 Support to WRM

GoU Development

External Financing

0

17,113

0NTR

Operate and maintain oil and gas 

remote sensing equipment

Pre-shipment Inspection firm procured 

and Inspection process initiated.

Purchase of Specialised Machinery & Equipment770409

GoU Development

External Financing

Total

185,000

0

0

185,000

Output:

NTR

.

Reasons for Variation in performance

Item Spent

231005 Machinery and equipment 185,000

Start the procurement process for 

Laboratory furniture and fixtures

Procurement  process initiated and on-

going

Purchase of Office and Residential Furniture and Fittings780409

GoU Development

External Financing

Total

6,250

0

0

6,250

Output:

NTR

Procurement  process initiated as planned.

Reasons for Variation in performance

Item Spent

231006 Furniture and fittings (Depreciation) 6,250

Outputs Funded

Nil ,

Degraded watersheds restored and conserved510409

GoU Development

External Financing

Total

0

0

0

0

Output:

NTR

.

Reasons for Variation in performance

Outputs Provided
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UShs Thousand

Actual Outputs Achieved in Quarter

Water Resources ManagementVote Function: 0904

Development Projects

Project  0165 Support to WRM

Planning, supervision and coordination 

of the DWRM programmes and 

activities

Technical Assistance to the 4 WMZs

DWRM Communication strategy  

implemented

HIV/AIDS, Gender and climate change 

impact mainstreamed into DWRM 

activities

Salaries of contract staff paid

Monitoring and evaluation carr

National Water Resources Assessment 

report was launched in December by 

the Minister of Water and Environment

DWRM programmes and activities 

were properly supervised and 

coordinated.

Technical Assistance was provided to 

the 4 WMZs.

Salaries of all contract staff were paid 

on time.

Continued to implement the DWRM 

communication strategy

Administration and Management support010409

GoU Development

External Financing

Total

110,552

0

0

110,552

Output:

NTR

.

Reasons for Variation in performance

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

8,739

211103 Allowances 3,507

212101 Social Security Contributions 874

221001 Advertising and Public Relations 2,500

221002 Workshops and Seminars 3,000

221003 Staff Training 8,750

221007 Books, Periodicals & Newspapers 3,446

221008 Computer supplies and Information 

Technology (IT)

4,446

221009 Welfare and Entertainment 1,250

221011 Printing, Stationery, Photocopying and 

Binding

3,104

221012 Small Office Equipment 2,500

222001 Telecommunications 3,500

223004 Guard and Security services 2,500

225001 Consultancy Services- Short term 17,500

227001 Travel inland 15,000

227002 Travel abroad 16,500

227004 Fuel, Lubricants and Oils 10,437

228002 Maintenance - Vehicles 3,000

One EAC regional Regional Policies 

on Water Resources Management 

adopted. 

Two  transboundary water projects 

monitored and coordinated.

Trainning in Decission Support System 

Operationalized.

National Focal Point Office for Lake 

Victoria Basin Commission (LVBC) 

and the Nile Basin Initiative (NBI) 

National Office Supported.

12th Sectoral council of Ministers’ 

meeting was held in October 2013 in 

Mwanza and decisions were taken on 

the implementation of the New Water 

Release Policy of the Lake Victoria 

Basin.

2 officers were supported to attend a 

workshop to review the draft report for 

Lake Victoria Basin Management plan.

3 officers attended pre appraisal 

meeting for the LEAF project. Project 

concept note was reviewed and 

updated. 

National Focal Point Office for Lake 

Victoria Basin Commission (LVBC) 

and the Nile Basin Initiative (NBI) 

National Office Supported.

Coordinated the workshop for the 

dissemination of NELSAP 

outputs/products in December 2013.

Uganda's interests in tranboundary water resources secured020409Output:

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

4,369

212101 Social Security Contributions 437

221009 Welfare and Entertainment 23,985

227001 Travel inland 24,939

227002 Travel abroad 8,037

227004 Fuel, Lubricants and Oils 1,313

228002 Maintenance - Vehicles 5,419
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UShs Thousand

Actual Outputs Achieved in Quarter

Water Resources ManagementVote Function: 0904

Development Projects

Project  0165 Support to WRM

GoU Development

External Financing

Total

14,850

53,649

0

68,499

NTR

.

Reasons for Variation in performance

7 surface water monitoring stations 

operated and maintained.

32 groundwater monitoring stations 

operated and maintained.

1 new surface water monitoring, 1 

ground water stations, 1 hydro 

metrological stations constructed.

4 surface water monitoring  stations 

rehabilitated.

3 databases (ground water, surface 

water, GIS) operareted and maintained.

5 quality assurance trips carried out.

3 departmental staff staff trained

Held a workshop for validation and 

consolidation of the draft National 

Water Resources Strategy.

3 databases (ground water, surface 

water, GIS) operated and maintained

Water resources availability regularly monitored and assessed030409

GoU Development

External Financing

Total

76,350

0

0

76,350

Output:

NTR

.

Reasons for Variation in performance

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

10,195

212101 Social Security Contributions 1,020

221002 Workshops and Seminars 1,749

221003 Staff Training 250

221009 Welfare and Entertainment 356

221011 Printing, Stationery, Photocopying and 

Binding

1,125

222001 Telecommunications 500

223005 Electricity 375

223006 Water 375

227001 Travel inland 31,696

227002 Travel abroad 10,100

227004 Fuel, Lubricants and Oils 17,500

228002 Maintenance - Vehicles 1,111

500 water and wastewater samples 

from water Quality Monitoring 

network tested and reports 

disseminated.

15  staff trained and appraised

Machinery, vehicles, equipment, 

laboratories and field infrastructure  

operated and maintained

102  National and transboundary water 

quality monitoring Stations, 16 Water 

supply facilities; 6 Waste water 

facilities visted.

500 water and wastewater samples 

from water Quality Monitoring 

network tested and reports 

disseminated.

Operated and maintained Machinery, 

vehicles, equipment, laboratories and 

field infrastructure 

102 National and transboundary water 

quality monitoring Stations

 16 Water supply and 6 Waste water  

facilities visited; 

The quality of water resources regularly monitored and assessed040409Output:

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

10,195

221003 Staff Training 5,000

221011 Printing, Stationery, Photocopying and 

Binding

2,500

227001 Travel inland 8,000

227004 Fuel, Lubricants and Oils 12,500

228002 Maintenance - Vehicles 6,805

228003 Maintenance – Machinery, Equipment & 

Furniture

5,000
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Outputs Planned in Quarter Expenditures incurred in the Quarter to deliver outputs 

UShs Thousand

Actual Outputs Achieved in Quarter

Water Resources ManagementVote Function: 0904

Development Projects

Project  0165 Support to WRM

1  Technical Audit of laboratory 

Quality Assurance System conducted

1 Quality Assurance & Supervision 

visit conducted to laboratories and field

1  Technical Audit of laboratory 

Quality Assurance System conducted

1 Quality Assurance & Supervision 

visit conducted to laboratories and field

428 (86%) water and wastewater 

samples were received and analyzed

15 staff were trained and appraised in 

Laboratory Quality Assurance 

12 (12%) National and transboundary 

water quality monitoring sites

45 Rural, 03 Large and 17 Small Town 

Water supplies were visited respectively

2 (33%) wastewater facilities visited

GoU Development

External Financing

Total

50,000

0

0

50,000

NTR

.

Reasons for Variation in performance

100% of the  Water and demand 

determined in one catchment in Albert 

Water Management Zone

30 new water permits applications 

assessed and permits issued

Compliance monitoring and 

enforcement of water permit 

conditions undertaken for  85 permit 

holders

10% of the Water and demand 

determined in one catchment in Albert 

Water Management Zone

32 new water permits applications 

assessed and permits issued

Compliance monitoring and 

enforcement of water permit 

conditions undertaken for  80 permit 

holders

Water resources rationally planned, allocated and regulated050409Output:

.

Reasons for Variation in performance

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

10,195

211103 Allowances 3,438

212101 Social Security Contributions 1,020

221001 Advertising and Public Relations 3,950

221003 Staff Training 3,017

221007 Books, Periodicals & Newspapers 3,000

221008 Computer supplies and Information 

Technology (IT)

2,000

221009 Welfare and Entertainment 25,205

221011 Printing, Stationery, Photocopying and 

Binding

3,000

222001 Telecommunications 700

224002 General Supply of Goods and Services 131

225001 Consultancy Services- Short term 3,350

225002 Consultancy Services- Long-term 456,939

227001 Travel inland 4,413

227002 Travel abroad 1,800
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UShs Thousand

Actual Outputs Achieved in Quarter

Water Resources ManagementVote Function: 0904

Development Projects

Project  0165 Support to WRM

GoU Development

External Financing

Total

50,413

518,494

0

568,908

NTR

227004 Fuel, Lubricants and Oils 7,500

228002 Maintenance - Vehicles 39,250

200 Water and waste water samples 

tested and reports disseminated.

Procure basic laboratory equipment 

and apparatus for lab and field testing

Operate and maintain  equipment, 

merchinery, laboratory and field 

infrastructure

100% of National water resources 

development and management strategy 

completed 

100% of Water resources development 

and management strategy and action 

plan developed for Kyoga WMZ 

50% of Detailed catchment 

management and investment plans 

completed for 2 catchments

Draft National water resources 

development and management strategy 

prepared and reviewed in a 

stakeholders’ meeting 

Draft  catchment management and 

investment plan for Awoja  catchment 

prepared and is undergoing review.

200 Water and waste water samples 

tested and reports disseminated

Catchment-based IWRM established060409

GoU Development

External Financing

Total

93,558

786,123

0

879,681

Output:

NTR

.

Reasons for Variation in performance

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

5,826

211103 Allowances 3,130

212101 Social Security Contributions 583

221001 Advertising and Public Relations 10,000

221002 Workshops and Seminars 54,720

221003 Staff Training 10,000

221005 Hire of Venue (chairs, projector, etc) 2,500

221008 Computer supplies and Information 

Technology (IT)

5,000

221009 Welfare and Entertainment 202,500

221011 Printing, Stationery, Photocopying and 

Binding

30,000

221012 Small Office Equipment 1,250

222001 Telecommunications 5,000

224002 General Supply of Goods and Services 1,379

225002 Consultancy Services- Long-term 489,123

227001 Travel inland 38,250

227002 Travel abroad 7,615

227004 Fuel, Lubricants and Oils 7,806

228002 Maintenance - Vehicles 5,000

Project  1021 Mapping of Ground Water Resurces in Uganda

Outputs Provided

Extension workers in 7 Districts of 

Sheema, Mitooma, Bushenyi, Kisoro, 

Kabale, Kanungu and Rukungiri, 

trained and facilitated in groundwater 

data collection.

Trained and facilitated Extension 

workers in 7 Districts of Sheema, 

Mitooma, Bushenyi, Kisoro, Kabale, 

Kanungu and Rukungiri in 

groundwater data collection.

Produced and printed Final 

groundwater maps and reports for 

Water resources availability regularly monitored and assessed030409Output:

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

2,986

212101 Social Security Contributions 299

227001 Travel inland 15,458

227004 Fuel, Lubricants and Oils 6,197

228002 Maintenance - Vehicles 2,816
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Outputs Planned in Quarter Expenditures incurred in the Quarter to deliver outputs 

UShs Thousand

Actual Outputs Achieved in Quarter

Water Resources ManagementVote Function: 0904

Development Projects

Project  1021 Mapping of Ground Water Resurces in Uganda

Hoima and Buliisa districts

GoU Development

External Financing

Total

27,754

0

0

27,754

NTR

.

Reasons for Variation in performance

Water quality sampling undertaken in 

Districts of Sheema, Mitooma, 

Bushenyi, Kisoro, Kabale, Kanungu 

and Rukungiri.

Water quality analysis done on 20 

samples from each of the district.

Water quality sampling undertaken in 

districts of Sheema, Mitooma, 

Bushenyi, Kisoro, Kabale, Kanungu 

and Rukungiri.

Water quality analysis done on 20 

samples from each of the district.

The quality of water resources regularly monitored and assessed040409

GoU Development

External Financing

Total

6,897

0

0

6,897

Output:

NTR

.

Reasons for Variation in performance

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

2,986

211103 Allowances 111

212101 Social Security Contributions 299

221011 Printing, Stationery, Photocopying and 

Binding

1,148

222001 Telecommunications 665

223005 Electricity 125

223006 Water 66

227004 Fuel, Lubricants and Oils 1,500

Project  1231a Water Management and Development Project

Outputs Provided

Component effectively facilitated, 

coordinated and managed

Component effectively facilitated, 

coordinated and managed 

Design for office block for Upper Nile 

WMZ finalized

 Consultancy for design of office block 

for Kyoga WMZ initiated

Administration and Management support010409

Total 0

Output:

.

Reasons for Variation in performance
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Outputs Planned in Quarter Expenditures incurred in the Quarter to deliver outputs 

UShs Thousand

Actual Outputs Achieved in Quarter

Water Resources ManagementVote Function: 0904

Development Projects

Project  1231a Water Management and Development Project

GoU Development

External Financing

0

0

0NTR

5 surface water monitoring stations 

upgraded with new equipment

Not done

The quality of water resources regularly monitored and assessed040409

GoU Development

External Financing

Total

0

0

0

0

Output:

NTR

Delays in procurement of the equipment for monitoring of 05 surface water 

monitoring stations.

Reasons for Variation in performance

Continue with selection of  water 

management measures (dam safety, 

water allocation & permitting, 

regulation, reservoir operations, flood 

plain management) in one catchment 

in Kyoga WMZ prepared and 

implemented

Selection of water management 

measures (dam safety, water allocation 

& permitting, regulation, reservoir 

operations, flood plain management) 

initiated in Awoja catchment in Kyoga 

WMZ based on the draft Awoja 

Catchment management plan

Water resources rationally planned, allocated and regulated050409

GoU Development

External Financing

Total

0

0

0

0

Output:

NTR

.

Reasons for Variation in performance

50% of Upper Nile WMZ strategy and 

action plan prepared

50% of 4 Catchment 

management/investment plans 

prepared for Kyoga and Upper Nile 

WMZs (2 each zone)

Not done

Catchment-based IWRM established060409Output:

Delays in finalization of  procurement of consultancy services services for 

preparation of Upper Nile WMZ strategy and action plan  and  development 

Reasons for Variation in performance
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UShs Thousand

Actual Outputs Achieved in Quarter

Water Resources ManagementVote Function: 0904

Development Projects

Project  1231a Water Management and Development Project

GoU Development

External Financing

Total

0

0

0

0

NTR

of Catchment management/investment plans for Kyoga and Upper Nile 

WMZs affected progress.

Natural Resources ManagementVote Function: 0905

Recurrent Programmes

Programme  14 Environment Support Services

Outputs Provided

Data collection  on funding, staffing , 

projects and programs

Started on Data collection  on funding, 

staffing , projects and programs

Promotion of Knowledge of Enviroment and Natural Resources010509

Wage Recurrent

Non Wage Recurrent

Total

0

1,139

0

1,139

Output:

NTR

.

Reasons for Variation in performance

Item Spent

211103 Allowances 456

221007 Books, Periodicals & Newspapers 342

221009 Welfare and Entertainment 342

- Draft of first Project Proposal 

Concept Prepared

Prepared Draft of first Project Proposal 

Concept

Policy, Planning, Legal and Institutional Framework.030509

Wage Recurrent

Non Wage Recurrent

Total

0

5,944

0

5,944

Output:

NTR

Still on going

Reasons for Variation in performance

Item Spent

211103 Allowances 1,847

221007 Books, Periodicals & Newspapers 137

221009 Welfare and Entertainment 594

227001 Travel inland 1,316

227004 Fuel, Lubricants and Oils 2,050

Coordination, Monitoring, Inspection, Mobilisation and Supervision.040509Output:
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Outputs Planned in Quarter Expenditures incurred in the Quarter to deliver outputs 

UShs Thousand

Actual Outputs Achieved in Quarter

Natural Resources ManagementVote Function: 0905

Recurrent Programmes

Programme  14 Environment Support Services

- 2 districts, 2 Town Councils, 

1Municipal councils inspected

- 1 MDAs  inspected for environment 

management compliance

- 2 National project monitored and 

inspected for compliance

Monitored and inspected  Bushenyi, 

Mbarara and Jinja districts, 2 Town 

Councils of Lwengo, 1Municipal 

council - Ishaka-Bushenyi

Wage Recurrent

Non Wage Recurrent

Total

0

1,894

0

1,894

NTR

Delays in priocessing of funds.

Reasons for Variation in performance

Item Spent

227001 Travel inland 1,139

227004 Fuel, Lubricants and Oils 755

- Pre-Test of the guidelines Not done

Capacity building and Technical back-stopping.050509

Wage Recurrent

Non Wage Recurrent

Total

0

3,034

0

3,034

Output:

NTR

activity to be

Reasons for Variation in performance

Item Spent

211103 Allowances 296

227001 Travel inland 2,096

227004 Fuel, Lubricants and Oils 642

-One Departmental meeting

Procurement of office stationery, IT 

materials and Welfare

Review staff Performance plans

Prepare Quarter-2 Report, Activity 

reports and Half Year Report

Participate in International, regional 

and national meetings

Participate in stakeholder meetings

Held One Departmental meeting

Reviewed staff Performance plans

Participated in International, regional 

and national meetings

Participated in stakeholder meetings

Administration and Management Support060509Output:

Reasons for Variation in performance

Item Spent

221008 Computer supplies and Information 

Technology (IT)

569

221009 Welfare and Entertainment 228

221011 Printing, Stationery, Photocopying and 

Binding

410

221012 Small Office Equipment 342

222001 Telecommunications 182

228001 Maintenance - Civil 182

228002 Maintenance - Vehicles 851
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UShs Thousand

Actual Outputs Achieved in Quarter

Natural Resources ManagementVote Function: 0905

Recurrent Programmes

Programme  14 Environment Support Services

Wage Recurrent

Non Wage Recurrent

Total

0

2,764

0

2,764

NTR

Delays in procurement process

Programme  15 Forestry Support Services

Outputs Funded

The funds under this vote function out 

where transferred as a subvention to 

the TEYCAAP youth organization in 

TESO tree planting

TEYCAAP NGO procured seedlings 

during the September- December 

season. Upto 25,000 seedlinsg of Pinus 

Caribaea were planted in the districts 

of Amuria, Katakwi and Soroti.

Operational support to private institutions510509

Wage Recurrent

Non Wage Recurrent

Total

0

82,003

0

82,003

Output:

NTR

Tree seedlings were planted

Reasons for Variation in performance

Item Spent

263104 Transfers to  other govt. units 82,003

Outputs Provided

2 more private community forests 

declared and registered.

Forest Law enforcement Governance 

and trade initiatives implemented 

through ensuring that all licensees are 

dispalyed for public viewing at 

Ministry website, assess and verify 

licensing processes and licensees

Coordination and supervision of 

technical support and training of local 

government

Disseminate the NFP, Regulations and 

Forest Handbook and draft 1 set of 

guidelines

Capacity building and Technical 

backstopping

All 87 licensees In 12 Local 

Governments displayed on Ministry 

FSSD Portal

Returns from Local Governments 

analyzed during the period

30 Local governments  provided with 

technical backstopping during the 

period under the FIEFOC Project 

follow up activity implementation

NFP hardcopies disseminated to 

different institutions including 

NAFORRI, FAO Uganda, FAO Rome, 

Community Development Resource 

Network (CDRN), Makerere School of 

Forestry Environmental and 

Geographical Services, Wakiso District 

Local Government, Mpigi District 

Local Government, National Forestry 

Authority, Uganda Wildlife Authority, 

Administration and Management Support060509Output:

Item Spent

211103 Allowances 789

221001 Advertising and Public Relations 797

221003 Staff Training 911

221007 Books, Periodicals & Newspapers 456

221008 Computer supplies and Information 

Technology (IT)

911

221009 Welfare and Entertainment 1,045

221011 Printing, Stationery, Photocopying and 

Binding

615

221012 Small Office Equipment 456

222001 Telecommunications 911

225001 Consultancy Services- Short term 2,278

225002 Consultancy Services- Long-term 12,073

227001 Travel inland 574

227002 Travel abroad 800

227004 Fuel, Lubricants and Oils 613

228002 Maintenance - Vehicles 2,620
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UShs Thousand

Actual Outputs Achieved in Quarter

Natural Resources ManagementVote Function: 0905

Recurrent Programmes

Programme  15 Forestry Support Services

Provide advise, public information and 

advocacy to forest sector stakeholders

Increased public awareness on REDD+ 

and Carbon markets

50 districts monitored and inspected

Support tree planting a long the roads

Funding identified for FSSD, DFS and 

Private Sector

Tree Fund established and operational

Advice, public information and advise 

to sector stakeholders provided

National Forest Plan disseminated

Ensure effective NFP coordination and 

cross sectoral linkages

Nyabyeya Forestry College.

DFS Handbook hard copies 

disseminated to Katakwi, Jinja, Pader, 

Gulu District Local Governments

Softcopies of the NFP, DFS Handbook 

and draft regulations provided to 84 

(73 FIEFOC Districts and 11 Non 

FIEFOC  Districts) DFS Staff through 

email contacts and also displayed on 

the Ministry Website

35  Local Governments provided with 

capacity building and technical 

backstopping on Forest Products trade, 

Participatory Forest Management, 

Sustainable Land Management

FSSD staff engaged in a range of 

interministerial meetings, workshops, 

Forest Standard Development, REDD+ 

Coordination and provide public 

information and advocate for 

responsible forest management as well 

as resources to the sector

REDD+ activities coordinated 

effectively through REDD+ Steering 

Committee meetings- 1 held during the 

period

35  districts monitored and inspected 

for project implementation

FSSD Staff supported development of 

Guidelines for tree planting along the 

roads that different stakeholders are 

using to undertake tree planting along 

the roads

FSSD through supporting endorsement 

of FLEGT project by WWF received 

some funding (through WWF) to 

implement some actions on FLEGT. 

Project funded through an EU FLEGT 

Initiative

FSSD spearheading in developing 

guidelines for operationalization of 

Tree Fund

Total 25,847

Handled as planned

Reasons for Variation in performance
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UShs Thousand

Actual Outputs Achieved in Quarter

Natural Resources ManagementVote Function: 0905

Recurrent Programmes

Programme  15 Forestry Support Services

Wage Recurrent

Non Wage Recurrent

0

25,847

0NTR

Programme  16 Wetland Management Services

Outputs Provided

Procurement of IT equipment, utilities, 

fuel, stationery, tyres, consumables.

Routine maintenance of 14 vehicles, 

Routine maintenacne of field and 

office equipment 

Staff administration, local field travels, 

guidiance & supervision 

Initiate policy reviews,

Initiation of  Cabinet Memos, 

Coordinate/liaison with stakeholders 

especially MAAIF and MoLHUD, 

KCCA, EPPU

Prepare staff appraisal plan

Conduct staff appraisal meetings

Review staffing requirement and 

structure for WMD.

Submit staff requirements to PS

Participate in recruitment of staff

Provide lunch, transport, welfare and 

entertainment to staff . 

Pay staff salaries.

Local field travels

Supervisory meetings,

Site visits,

Prepare reports

Conduct departmental meetings 

Procure air tickets and out of pockets.

Prepare position papers for 

international meetings,

Travel to the UNFCCC COP 19 

Continued with procurement of IT 

equipment, utilities, fuel, stationery, 

tyres, consumables.

Carried out Routine maintenance of 14 

vehicles, 

Carried out Routine maintenacne of 

field and office equipment 

Carried out local field travels for 

guidiance & supervision of activities

Initiated policy reviews,

Coordinated and liaised with 

stakeholders especially MAAIF and 

MoLHUD, KCCA, EPPU

Prepared staff appraisal plan

Conducted staff appraisal meetings

Reviewed staffing requirement and 

structure for WMD.

Submitted staff requirements to PS

Provided lunch, transport, welfare and 

entertainment to staff . 

Paid staff salaries.

Supervisory meetings,

Site visits,

Prepared position papers for 

international meetings,

Travel to the UNFCCC COP 19 

meeting venues.

Prepared  draft BFP FY 2014/15

Attended and participated in Regional 

Administration and Management Support060509Output:

Item Spent

211103 Allowances 672

213002 Incapacity, death benefits and funeral 

expenses

911

221007 Books, Periodicals & Newspapers 990

221009 Welfare and Entertainment 797

221011 Printing, Stationery, Photocopying and 

Binding

923

221012 Small Office Equipment 456

222001 Telecommunications 456

222002 Postage and Courier 273

223005 Electricity 456

223006 Water 342

224002 General Supply of Goods and Services 590

227001 Travel inland 797

227002 Travel abroad 1,594

227004 Fuel, Lubricants and Oils 2,039

228002 Maintenance - Vehicles 1,025
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UShs Thousand
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Natural Resources ManagementVote Function: 0905

Recurrent Programmes

Programme  16 Wetland Management Services

meeting venues.

Participate in the 

for a discussions.

 

Prepare BFPs

Present during Regional LGBFP 

workshops

LGBFP workshops

Wage Recurrent

Non Wage Recurrent

Total

0

12,321

0

12,321

NTR

.

Reasons for Variation in performance

Development Projects

Project  0146 National Wetland Project Phase III

Capital Purchases

Start the procurement process for 10 

Computers and external drives

05 servers/

satelites, 07 ordinary  printers,  03 

Colored printers, 05 Router and hubs, 

02 Colored Photocopiers, 02 scanners 

and softwares

Commenced procurement process for 

10 Computers and external drives

05 servers/

satelites, 07 ordinary  printers,  03 

Colored printers, 05 Router and hubs, 

02 Colored Photocopiers, 02 scanners 

and softwares

Purchase of Office and ICT Equipment, including  Software760509

GoU Development

External Financing

Total

17,500

0

0

17,500

Output:

NTR

.

Reasons for Variation in performance

Item Spent

231005 Machinery and equipment 17,500

Start the procurement process for 14 

Hand-held GPS for 03 LGs, WMD,  04 

RTSUs and DESS

02 High resolution digital cameras 

with GPS provision for WMD/PED

Commenced procurement process for 

or 14 Hand-held GPS for 03 LGs, 

WMD,  04 RTSUs and DESS and 02 

High resolution digital cameras with 

GPS provision for WMD/PED

Purchase of Specialised Machinery & Equipment770509Output:

.

Reasons for Variation in performance

Item Spent

231005 Machinery and equipment 12,500
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Natural Resources ManagementVote Function: 0905

Development Projects

Project  0146 National Wetland Project Phase III

GoU Development

External Financing

Total

12,500

0

0

12,500

NTR

Start the procurement process for 4 

Filing cabinets, 8 desks, 16 chairs, 

1customized tent

Commenced procurement process for 4 

Filing cabinets, 8 desks, 16 chairs, 

1customized tent

Purchase of Office and Residential Furniture and Fittings780509

GoU Development

External Financing

Total

2,500

0

0

2,500

Output:

NTR

.

Reasons for Variation in performance

Item Spent

231006 Furniture and fittings (Depreciation) 2,500

Outputs Funded

25 Environment Protection Police Unit 

(EPPU) facilitated to conduct 

monitoring and enforcemnt for 

compliance regulations

23 EPPPU  facilitated to provide 

security during monitoring and 

enforcement

Operational support to private institutions510509

GoU Development

External Financing

Total

125,000

0

0

125,000

Output:

NTR

.

Reasons for Variation in performance

Item Spent

263104 Transfers to  other govt. units 125,000

Outputs Provided

Field visits and meetings with  LGs in 

the  Central and Western for ENR-

PMF indicators.

Verification and compilation of 

baseline data for ENR indicators in the 

Central and Western.

National Wetlands Information System 

(NWIS) up-graded to Arc-Map 10.1 

version software, functional and linked 

to the WMD offices. Linking process 

to the 04 RSTU offices and 20 pilot 

LGs is on-going with the training of 

106 DEOs and 14 WMD staff. This is 

Promotion of Knowledge of Enviroment and Natural Resources010509Output:

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

4,200

211103 Allowances 3,000

221001 Advertising and Public Relations 1,130

221002 Workshops and Seminars 2,500

Page 231



Ministry of Water and EnvironmentVote:

Financial Year 2013/14

019

Vote Performance Report, Workplan and Cash Request

QUARTER 2: Outputs and Expenditure in Quarter
Outputs Planned in Quarter Expenditures incurred in the Quarter to deliver outputs 
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Natural Resources ManagementVote Function: 0905

Development Projects

Project  0146 National Wetland Project Phase III

Dissemination of the ENR Key 

performance indicators in the North 

and east.

Installation of the information system 

equipment in RTSUs.

Present the National Wetland Inventory 

up-date plan to 32 districts in the East.

Monitor and technically supervised the 

district wetland inventory up-date 

process in the East.

Procurment of Consultant for TEV of 

Nabajjuzi wetland.

Supervision of Consultant for TEV of 

Nabajjuzi wetland.

Conduct detailed assessement of 

impact of degradadtion of wetland in 

Kampala.

Preparation of final Research strategy.

Compilation and editing of the IEC 

materials

Print, bind and disseminate the IEC 

materials.

Procurement of reading materials and 

IT system for Wetland documentation  

centre.

Procurment of Consultant for socio-

economic survey of areas around 

Mabira CFR

Supervision of Consultant for for socio-

economic survey of areas around 

mabira CFR.

Preparation of WWD, Water day, 

World Forestry day, exhibition 

materials.

Exhibition of the materials.

Evaluation and documentation of high 

value eco-tuorism sites in Itanda falls.

Dissemination of best practices report 

for environmental management of Oil 

and Gas in Albertine region.

Dissemination of KoSMP Strategy.

contributing to the timely gathering, 

analysis, storage and dissemination of 

wetland information to the LGs and 

will ease access to wetlands 

information and reporting at all levels. 

Plan is underway to link the NWIS to 

all 111 LGs I ion the FY2014-15.

The MoWE is undertaking the TEV of 

Namajjuzi RAMSAR site wetland in 

Masaka. The report will contribute to 

the knowledge base for wetland values 

and will be used to justify the 

economic and social contribution of 

wetland infrastructure to the national 

economy. The department has also 

planned to conduct TEV for 

Nyaruzinga urban wetland in Bushenyi 

in FY 2014-15.

The process for developing, printing 

and disseminating the wetland atlas 

has been initiated and will be 

completed and disseminated to 

stakeholders in FY 2013-2014. 

Dissemination of the atlas will ease 

access to information base on the 

spatial and temporal distribution of 

wetlands by types and functions too 

support decision making for wetland 

p0lanningand management at all levels.

Drafted ENR PMF baseline indicators 

which is undergoing verification by 

LGs. The PMF indicators is planned to 

be disseminated to all stakeholders in 

FY 2014-15.

221011 Printing, Stationery, Photocopying and 

Binding

1,250

222001 Telecommunications 1,000

224002 General Supply of Goods and Services 4,482

225001 Consultancy Services- Short term 25,000

227001 Travel inland 6,000

227004 Fuel, Lubricants and Oils 3,000
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Outputs Planned in Quarter Expenditures incurred in the Quarter to deliver outputs 

UShs Thousand

Actual Outputs Achieved in Quarter

Natural Resources ManagementVote Function: 0905

Development Projects

Project  0146 National Wetland Project Phase III

GoU Development

External Financing

Total

51,562

0

0

51,562

NTR

.

Reasons for Variation in performance

Wetlands field reconainsance in Jinja, 

Bushenyi, Masaka.

Preparation of draft management plans 

in  Gulu, Lira Jinja and Mbale.

Rapid wetland boundary assessements 

in the Iganga and Mukono wetlands 

Constitution of boundary planning and 

surveying teams for Iganga and 

Mukono wetlands .

Procurement of Survey teams for 

Iganga and Mukono.

Boundary demaraction planning 

meetings in Iganga and Mukono.

Radio and TV talkshows, Press 

releases and meetings on the  

demarcation process. 

Preparation of topographical maps and 

satelite imagery

Establishing survey control points in 

Mukono and Iganga.

Procurement of mark stones, pillars 

and beacons for Iganga and Mukono.

Installation of pillars and beacons for 

Arua and Masindi.

Provision of security and guard to 

surveying teams

Preparation and presentation of final 

boundary maps for Arua and Masindi 

wetlands.

Field assessement of degraded section 

of wetlands in, Kampala, Bushenyi and 

Masaka.

Rapid Assessment done for Walugogo, 

Lwajjali, Bunambutye and Kaliro 

wetlands  Framework management 

plans for Doho-Namatala, Awoja and 

Olweny wetland management plan.

15 Ha of Kandenkye wetlands in 

Bushenyi, 4Ha of Loco Wetlands in 

Jinja and 1 Ha Kyetinda wetlands in 

Makindye Division, and 2Ha of 

Lwajjali wetlands in Mukono District 

Restored

156.1 Kms of 165 Kms demarcated in 

Kampala, Bushenyi, wakiso, 

Kamwenge and Jinja in FY 2012-13. 

This has cleared stakeholder’s claims 

of ignorance of wetland boundaries 

and therefore abiding by 

boundarieslines. More 228.9 KMs of 

wetland boundary are planned to be 

demarcated in FY 2013-14 and 2014-

15.

44.3 Ha of the 66 Ha degraded section 

of wetlands were restoed in Kampala, 

Jinja, Wakiso, Bushenyi, and Isingiro 

in FY2012-13. With thye lessons 

learned, more 97.2 Ha of degraded 

section of wetlands that planned to be 

restored in FY 2013-14 and FY 2014-

15 in Kampala, Gului, Lira, Mbale, 

Arua, Mukono, Wakiso, Masaka, 

Iganga, Masindi, Kaliro, Mabrara. This 

output will go a long way in reclaiming 

the ecological and hydrological 

functions of the wetlands in as far as 

water quality and availability is 

concerned as well as mitigating the 

impact of climate change.

Coding of all the wetlands in Uganda, 

giving out unique identifier at basin 

level in terms of primary, secondary, 

tertiary and quarterly wetlands 

Restoration of degraded and Protection of ecosystems020509Output:

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

6,300

212101 Social Security Contributions 630

223001 Property Expenses 304,070

227001 Travel inland 5,000

227004 Fuel, Lubricants and Oils 4,000
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Outputs Planned in Quarter Expenditures incurred in the Quarter to deliver outputs 

UShs Thousand

Actual Outputs Achieved in Quarter

Natural Resources ManagementVote Function: 0905

Development Projects

Project  0146 National Wetland Project Phase III

Sensitization meetings with 

stakeholders for the need to restore the 

degraded sections in Kampala, Masaka 

and Bushenyi.

Constitution of multi-disciplinary 

restoration teams and equipments for 

Bushenyi, Kampala and Masaka.

Restoration of degraded section of 

wetlands in Bushenyi,  Kampala and 

Masaka. 

Consultation meetings with MoJCA, 

MoLHD and  MoLGs on gazettement 

process.

Development of wetland maps with 

codes.

Submit wetland codes to MoJCA for 

approval and gazzettements.

Follow up the gazettement process 

with MoJCA.

Preparation of wetland gazettement 

instruments.

Presentation of gazettement 

instruments to key stakeholders for 

approval.

Preparartion of wetland  maps with 

codes.

Present the wetland codes to  MoJCA 

for approbval and gazettement process.

Procurement of Survey teams.

River Nile boundary demarcation 

panning meetings.

Radio and TV talkshow and meetings 

on the needs for the demarcation of 

R.Nile banks. 

Preparation of topographical maps and 

sattelite imergery.

Establishing survey control points.

Installation of Pillars and beacons.

Preparation and presentation of final 

boundary maps.

Sensitization meetings for the need to 

categories has been completed as an 

initial process for gazettment process. 

The department plans to star gazzetting 

the 17 critical urban wetlads, 

demarcated in Kampala, Gulu, Lira, 

Mbale, Jinja, Bushenyi, Masaka, 

Iganga, Mukono, arua, Masindi, Kaliro 

and Bulambuli in FY 2013-14 and 

more six critical urban wetlands in 

Dokolo, Kisoro, Hoima, Luwero, and 

Pallisa in FY 2014-15. Gazzetment of 

these wetlands will raise their legal 

statusfor ease of enforcement and 

compliance.

In consultation with LGs, five 

framework management plans from 

major wetlands systems in Lira, Mbale, 

Kumi, Mukono, Mbarara and 20 

Management plans for critical 

wetlands in Gulu, Lira, Mbale, 

Bushenyi, Jinja, Kasese, Kamwenge, 

Kabarole, Lwengo, Kumi and Masaka 

in FY 2013-14 were developed and 

implemented. More 10 critical 

wetlands management plans are 

planned to be developed in FY 2014-

15. These are wetlands that serve as 

source of water for urban areas and 

sink for urban waste water 

purification. The plans are meant to 

ensure equitable use of wetland 

resource by the stakeholders for 

livelihoods enhancement.

Supported 32 LGs and prepared 32 

DWAPs and integrated into DDPs. The 

DWAPs assist the DLGs in the 

prioritization, planning and budget 

allocation for wetland for immediate 

management. More 32 DLGs are 

planned to be supported to develop 32 

DWAPs in FY 2014-15.
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Outputs Planned in Quarter Expenditures incurred in the Quarter to deliver outputs 

UShs Thousand

Actual Outputs Achieved in Quarter

Natural Resources ManagementVote Function: 0905

Development Projects

Project  0146 National Wetland Project Phase III

restore the degraded sections of R.Nile 

in Bukwe and Kayunga.

Constitution of multi-disciplinary 

restoartion teams and equipments.

Restoration of degraded section of 

River Nile banks in Kayunga and 

Buikwe. 

Sensitization of potentials tree farmers 

in Kayunga and Buikwe.

Provision of techical Planning Support 

to LGs.

Provision of technical and logistical 

support to the tree farmers for AF 

practices.

Provide tree seedlings and technical 

advice to 2 Local tree farmers to 

engage in agro-forestry enterprise.

Field assessemnt of the  Mabamba bay 

RAMSAR site wetlands.

Constition of the management plan 

review teams for Mabamba.

Meetings to review and draft the 

management plans for Mabamba bay 

RAMSAR site wetland.

Field data collection and drafting of 

range land action plan in Luwero and 

Nakaseke

GoU Development

External Financing

Total

320,000

0

0

320,000

NTR

Delays in procurement process

Reasons for Variation in performance

Policy, Planning, Legal and Institutional Framework.030509Output:
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UShs Thousand

Actual Outputs Achieved in Quarter

Natural Resources ManagementVote Function: 0905

Development Projects

Project  0146 National Wetland Project Phase III

Retreat to finilize the Bill with MoJCA 

and MoLG.

Supervise CoMES consultancy 

exercise.

Finalized CoMES report.

Present CoMES Strategy to Top 

Management of MoWE for approval.

National stakeholders meeting to 

present the CoMES for approval.

Disseminate the wetland planning 

guidelines to LGs in the east and north.

Conduct quarterly coordination 

meetings with WAG.

Conduct ENR-GG- Working Group 

quarterly  coordination meeting

Technical back stopping on ordinance 

formulation process

Kiruhura, Amuria. Arua and 

Nakasongola districts.

Conduct quarterly Multi-sectoral 

(WMD, EPPU, NEMA, KCCA, LGs) 

wetland monitoring and enforcement 

meetings..

Conduct inter-district meetings to 

constitute the Wetland Forum for 

Ssezibwa wetland in Mukono.

Meetings to establish and functionalize 

inter-district wetland management 

committees for Namatala wetland 

system in Mbale.

Meetings to establish a functional 

RAMSAR site wetland management 

committees for L. Opeta and  L. 

Bissina.. 

Operationalise Wetland compliance  

management information system.

Prepare Policy briefs on Environmental 

Health and safety guideline.

Conduct MEAs coordination meetings.

Draft sectoral environmental 

monitoring indicators for water sub-

sector.

Review meeting held with MoJA and 

Molg to review the wetlands Bill

Review of CoMES Reports conducted 

by Technical officers in WMD

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

6,300

211103 Allowances 846

212101 Social Security Contributions 630

221001 Advertising and Public Relations 527

221002 Workshops and Seminars 3,750

221003 Staff Training 1,250

222001 Telecommunications 500

225001 Consultancy Services- Short term 5,000

227001 Travel inland 5,000

227004 Fuel, Lubricants and Oils 4,947

228002 Maintenance - Vehicles 1,250
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Outputs Planned in Quarter Expenditures incurred in the Quarter to deliver outputs 

UShs Thousand

Actual Outputs Achieved in Quarter

Natural Resources ManagementVote Function: 0905

Development Projects

Project  0146 National Wetland Project Phase III

GoU Development

External Financing

Total

30,000

0

0

30,000

NTR

Done

Reasons for Variation in performance

26 routine inspection and surveilance 

in Kampala, Mukono, Wakiso, Jinja, 

Mbale, Tororo, Iganga, Gulu, Lira, 

Masaka, Mbarara, Arua.

12 EIA and Project briefs reviewed

Field verification of 12 EIA and 

Project brief sites.

01 qaurterly regional field verification 

of projects in or near wetlands for 

compliance in the East. 

13 complaince assistance provided to 

13 regulated comminuties.

13 improvement notices prepared and 

issued to 13  wetland degraders.

03 Environmental audits of 

develoopment in/near wetlands. 

03 wetland degradation evidences for 

court session compiled,

Attend 03 legal sessions,

Facilitating Legal Counsels during 

court sessions,

Attending 01 joint enforcement 

meetings.

Provision of secuirty and guard during 

26 inspection.

Monitoring and techincal   supervision 

visits to 30 LGs.

Conduct techical meetings with LGs 

Officials.

Follow-up on quarterly report 

submission from LGs and preparation 

Coordinated and technically 

supervised and monitored 106 of 111 

DLGs resulting in the preparation of 

95 work plans and signing of 95 

MOUs and submission of 90 annual 

reports. 

With the support of EPPUI, monitored 

and inspected 104 sites of 144 sites 

planned resulting into issuing of 45 out 

of 52 improvement notices to wetland 

degraders, arresting 129 suspects, 

convicting 15 suspects with 26 cases 

under inquiry, 5 cases under review 

and 2 cases sanctioned by the Resident 

State Attorney, 38 trucks impounded 

and fines worth 21 million submitted 

to NEMA to the Environment Fund. 

This has resulted into reduced wetland 

degradation cases.

Reviewed and assessed 49 out of 52 

EnvironmentImpact Assessment 

reports and project briefs and 

submitted to NEMA to guide decision 

on the approval conditions of the 

planned projects

Coordination, Monitoring, Inspection, Mobilisation and Supervision.040509Output:

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

6,300

211103 Allowances 2,859

212101 Social Security Contributions 630

221001 Advertising and Public Relations 500

221002 Workshops and Seminars 942

221007 Books, Periodicals & Newspapers 522

221008 Computer supplies and Information 

Technology (IT)

1,250

221009 Welfare and Entertainment 1,000

221012 Small Office Equipment 500

222001 Telecommunications 500

223006 Water 500

225001 Consultancy Services- Short term 2,500

227001 Travel inland 6,121

227004 Fuel, Lubricants and Oils 6,500
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UShs Thousand

Actual Outputs Achieved in Quarter

Natural Resources ManagementVote Function: 0905

Development Projects

Project  0146 National Wetland Project Phase III

of feed back.

Preparation of 01 consolidated LG 

reports.

Preparation of LGs conditional grant 

qaurterly release advices. 

03 meetings with MEMD and Oil 

developers.

01 quarterly field monitoring visits  of 

Oil and Gas exploration in Hoima, 

Buliisa, Kibaale, Ntoroko districts

Preparation of Policy briefs for MoWE.

Field monitoring and supervision of 

KoSMP implmemetation in Jinja

GoU Development

External Financing

Total

30,623

0

0

30,623

NTR

Implemented as planned

Reasons for Variation in performance

Organize 01  training workshop for 60 

district staff on Inventory and DWAp 

devlpment. 

Identify training institution or venues

Facilitate training sessions.

Preapare training reports

106 District Technical Officers and 14 

WMD staff trained in NWIS 

operations. This will go a long way in 

the operationalization of the NWIS at 

DLG level for timely and updated 

information flow.

Capacity building and Technical back-stopping.050509

GoU Development

External Financing

Total

22,500

0

0

22,500

Output:

NTR

.

Reasons for Variation in performance

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

8,400

212101 Social Security Contributions 840

221003 Staff Training 10,000

227001 Travel inland 1,500

227004 Fuel, Lubricants and Oils 1,760

Administration and Management Support060509Output:
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UShs Thousand

Actual Outputs Achieved in Quarter

Natural Resources ManagementVote Function: 0905

Development Projects

Project  0146 National Wetland Project Phase III

Procurement of utility services, 

stationery, printing, photocopying 

services.

Management of contracts.

Payment of services bills,

not done

GoU Development

External Financing

Total

27,938

0

0

27,938

NTR

Delays in procurement process

Reasons for Variation in performance

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

8,400

212101 Social Security Contributions 840

221002 Workshops and Seminars 1,250

221007 Books, Periodicals & Newspapers 1,250

222001 Telecommunications 410

227001 Travel inland 5,000

227002 Travel abroad 8,175

227004 Fuel, Lubricants and Oils 1,340

228002 Maintenance - Vehicles 1,272

Project  0947 FIEFOC - Farm Income Project

Capital Purchases

Continue with fencing the three 

rehabilitated Irrigation scheme water 

reservoirs and continue to provide 

additional infrastructure (60%)

Continue with Civil works to 

rehabilitate  Olweny Irrigation scheme

Supervise rehabilitation of Olweny 

Irrigation scheme

NPCU Office maintained

Fencing of three rehabilitated Irrigation 

scheme water reservoirs and civil 

works and additional infrastructure 

executed to 100% completion levels.

Continue with procurement of 

contractor for civil works to 

rehabilitate Olweny Irrigation scheme 

ongoing

Finalized consultancy for supervision 

of Olweny irrigation scheme.

Government Buildings and Administrative Infrastructure720509

GoU Development

External Financing

Total

4,113,850

0

0

4,113,850

Output:

NTR

Delays and Bureaucracies in procurement processes

Reasons for Variation in performance

Item Spent

231007 Other Fixed Assets (Depreciation) 4,113,850

Purchase of Motor Vehicles and Other Transport Equipment750509Output:
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UShs Thousand

Actual Outputs Achieved in Quarter

Natural Resources ManagementVote Function: 0905

Development Projects

Project  0947 FIEFOC - Farm Income Project

Nil nil

GoU Development

External Financing

Total

0

0

0

0

NTR

nil

Reasons for Variation in performance

Nil nil

Purchase of Office and Residential Furniture and Fittings780509

GoU Development

External Financing

Total

0

0

0

0

Output:

NTR

nil

Reasons for Variation in performance

Settle NFA Seedlings supplied and 

Pending call off order 005 during 

phase 1

NFA Pending seedlings payment 

partially made.

Acquisition of Other Capital Assets790509

GoU Development

External Financing

Total

133,284

0

0

133,284

Output:

NTR

Final payment to be made in third quarter

Reasons for Variation in performance

Item Spent

312301 Cultivated Assets 133,284

Outputs Provided

Promotion of Knowledge of Enviroment and Natural Resources010509Output:
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UShs Thousand

Actual Outputs Achieved in Quarter

Natural Resources ManagementVote Function: 0905

Development Projects

Project  0947 FIEFOC - Farm Income Project

Project outcomes, impacts, and lessons 

compiled-Survey concluded, compiled 

and Consultations done

Survey on going by Makerere School 

of Forestry, Environmental and 

Geographical Services team

GoU Development

External Financing

Total

32,717

0

0

32,717

NTR

Work on progress

Reasons for Variation in performance

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

2,857

211103 Allowances 4,932

212201 Social Security Contributions 2,625

221001 Advertising and Public Relations 3,750

221007 Books, Periodicals & Newspapers 2,002

221008 Computer supplies and Information 

Technology (IT)

2,500

223005 Electricity 1,250

223006 Water 525

227001 Travel inland 5,000

227004 Fuel, Lubricants and Oils 3,750

228002 Maintenance - Vehicles 3,525

Continue with the protection of Buffer 

zones for rivers and canals of 3 

rehabilitated schemes

continue with rehabilitation of the 

Heavily degraded points in the 3 

irrigation schemes watershed

Concluded assessment of the 

requirements for inputs to undertake 

protection of the buffer zones for 

Mubuku and Doho schemes

Restoration of degraded and Protection of ecosystems020509

GoU Development

External Financing

Total

13,928

0

0

13,928

Output:

NTR

Works still on going

Reasons for Variation in performance

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

5,714

211103 Allowances 1,464

221003 Staff Training 500

221008 Computer supplies and Information 

Technology (IT)

1,500

221011 Printing, Stationery, Photocopying and 

Binding

500

221012 Small Office Equipment 1,250

222001 Telecommunications 500

227001 Travel inland 1,250

227004 Fuel, Lubricants and Oils 1,250

Proposal compilation And review 

meetings

Key project staff and field staff 

maintained

Support preparation of forestry 

management guidelines in preparation 

for phase 2 implementation

Social Security contributions(10% 

salary)

FIEFOC NPCU Staff maintained

Initiated preparation of TOR for 

consultants to undertake development 

of the guidelines and is in advanced 

stage. To be concluded in 3rd quarter

Policy, Planning, Legal and Institutional Framework.030509Output:

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

5,714

211103 Allowances 5,000

212101 Social Security Contributions 3,250

221001 Advertising and Public Relations 5,000

221003 Staff Training 10,000

221008 Computer supplies and Information 

Technology (IT)

3,750

222001 Telecommunications 1,250

224002 General Supply of Goods and Services 5,619
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Natural Resources ManagementVote Function: 0905

Development Projects

Project  0947 FIEFOC - Farm Income Project

GoU Development

External Financing

Total

152,996

0

0

152,996

NTR

Preparation of TOR for consultants to undertake development of the 

guidelines to be concluded in 3rd quarter

Reasons for Variation in performance 225001 Consultancy Services- Short term 37,500

225002 Consultancy Services- Long-term 55,281

227001 Travel inland 12,500

228003 Maintenance – Machinery, Equipment & 

Furniture

8,131

Commissioning 3 rehabilitated schemes

Monitoring liability defects on 3 

rehabilitated schemes

Monitoring implementation of 

Environment and Social management 

Plans for the 3 irrigation schemes

Environmental audit assessment and 

certification

Conduct mini EIA and prepare 

Environment and Social Management 

Plan for Olweny Irrigation scheme

Finalized procurement of services for 

commissioning of rehabilitated 

schemes -Doho and Mobukur

Carried out defects Liability 

Monitoring on 3 rehabilitated schemes 

Monitoring undertaken by district 

environment officers 

Initiated procurement monitoring 

implementation of Environment and 

Social management Plans for the 3 

irrigation schemes

Coordination, Monitoring, Inspection, Mobilisation and Supervision.040509

GoU Development

External Financing

Total

105,679

0

0

105,679

Output:

NTR

Most of the works done as others are still on going.

Reasons for Variation in performance

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

5,714

211103 Allowances 5,000

221005 Hire of Venue (chairs, projector, etc) 10,000

221007 Books, Periodicals & Newspapers 2,500

221008 Computer supplies and Information 

Technology (IT)

2,000

221012 Small Office Equipment 1,250

222001 Telecommunications 1,250

224002 General Supply of Goods and Services 7,500

225001 Consultancy Services- Short term 26,964

227001 Travel inland 12,500

227002 Travel abroad 23,500

228002 Maintenance - Vehicles 7,500

Hands on trainings on scheme 

management (irrigation management 

committees)

Technical backstopping of phase 1 

forestry farmers and district staff

Study tours for irrigation management 

committees and staff

Trainings for selected farmers/artisans 

Carried out technical training  for 

Mubuku  scheme management 

committees

Provided technical backstopping to 35  

Local governments of Moroto, 

Nakapiripiriti, Kumi, Soroti, Dokolo, 

Arua, Koboko, Mbarara, Bushenyi, 

Kamuli, Jinja, Iganga, Pallisa, Mbale, 

Bukedea, Rukungiri, Lyantonde, 

Nakasongola, Luwero, Hoima, 

Capacity building and Technical back-stopping.050509Output:

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

5,714

211103 Allowances 20,000

221002 Workshops and Seminars 5,992

221003 Staff Training 7,500

221007 Books, Periodicals & Newspapers 2,500

221008 Computer supplies and Information 

Technology (IT)

5,000
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Outputs Planned in Quarter Expenditures incurred in the Quarter to deliver outputs 

UShs Thousand

Actual Outputs Achieved in Quarter

Natural Resources ManagementVote Function: 0905

Development Projects

Project  0947 FIEFOC - Farm Income Project

to operate and maintain of scheme 

infrastructure

Startup tools and equipment f

Masaka, Rakai, Bugiri, Amolatar, Lira, 

Kitgum, Gulu, Nwoya, Budaka and 

Manafwa

GoU Development

External Financing

Total

157,262

0

0

157,262

NTR

Technical backstopping provided to various Local Governments

Reasons for Variation in performance

221012 Small Office Equipment 2,500

222001 Telecommunications 9,009

224002 General Supply of Goods and Services 2,196

225001 Consultancy Services- Short term 50,000

225002 Consultancy Services- Long-term 15,714

227001 Travel inland 6,797

227002 Travel abroad 21,091

227004 Fuel, Lubricants and Oils 3,250

Vehicle (6) maintained

General office supplies and goods

Office utilities 

Office maintenance

6 vehicles maintained

Office supplies provided

Office Utilities paid

Administration and Management Support060509

GoU Development

External Financing

Total

46,898

0

0

46,898

Output:

NTR

Done

Reasons for Variation in performance

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

4,286

211103 Allowances 5,000

221008 Computer supplies and Information 

Technology (IT)

1,250

221011 Printing, Stationery, Photocopying and 

Binding

326

222001 Telecommunications 5,000

223005 Electricity 1,250

224002 General Supply of Goods and Services 2,500

227004 Fuel, Lubricants and Oils 10,000

228002 Maintenance - Vehicles 17,286

Project  1189 Sawlog Production Grant Scheme Project

Capital Purchases

Nil nil

Purchase of Motor Vehicles and Other Transport Equipment750509

GoU Development

External Financing

Total

0

0

0

0

Output:

NTR

nil

Reasons for Variation in performance

Purchase of Office and Residential Furniture and Fittings780509Output:
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Outputs Planned in Quarter Expenditures incurred in the Quarter to deliver outputs 

UShs Thousand

Actual Outputs Achieved in Quarter

Natural Resources ManagementVote Function: 0905

Development Projects

Project  1189 Sawlog Production Grant Scheme Project

Office and Residential Furniture and 

Fittings refurbished

SPGS Regional Office in Gulu fully 

fitted with furniture

GoU Development

External Financing

Total

750

0

0

750

NTR

Done

Reasons for Variation in performance

Item Spent

231006 Furniture and fittings (Depreciation) 750

Nil Acquired seedlings

Acquisition of Other Capital Assets790509

GoU Development

External Financing

Total

15,250

0

0

15,250

Output:

NTR

Seedlings were acquired for communty planting.

Reasons for Variation in performance

Item Spent

312301 Cultivated Assets 15,250

Outputs Provided

Consultative meeting held with SPGS 

commercial clients in Mubende Cluster

Held SPGS Stakeholder policy and 

staff Consultative meetings Meeting in 

Kampala

Promotion of Knowledge of Enviroment and Natural Resources010509

GoU Development

External Financing

Total

7,022

0

0

7,022

Output:

NTR

Done

Reasons for Variation in performance

Item Spent

221002 Workshops and Seminars 1,006

223004 Guard and Security services 6,016

Restoration of degraded and Protection of ecosystems020509Output:
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Outputs Planned in Quarter Expenditures incurred in the Quarter to deliver outputs 

UShs Thousand

Actual Outputs Achieved in Quarter

Natural Resources ManagementVote Function: 0905

Development Projects

Project  1189 Sawlog Production Grant Scheme Project

Woodlots planted 

Vehicles maintained

Junior staff salaries procured

Vehicles maintained

Junior staff salaries procured

GoU Development

External Financing

Total

135,953

0

0

135,953

NTR

Woodlots planting was not done in the quarter due to the season of planting.

Reasons for Variation in performance

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

60,654

224001 Medical and Agricultural supplies 23,750

225001 Consultancy Services- Short term 30,000

226001 Insurances 4,500

227001 Travel inland 7,800

228002 Maintenance - Vehicles 9,250

Senior staff salaries and welfare 

catered for

Office rent, stores, IT and utilities 

procured and paid

Insured all staff with AAR Health 

Services 

Senior staff salaries and welfare 

catered for

Administration and Management Support060509

GoU Development

External Financing

Total

60,466

0

0

60,466

Output:

NTR

Medical insurance for all staff was overdue since they work under difficult 

and risky forest conditions

Reasons for Variation in performance

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

22,346

211103 Allowances 1,250

212101 Social Security Contributions 8,250

221007 Books, Periodicals & Newspapers 202

221008 Computer supplies and Information 

Technology (IT)

4,750

221011 Printing, Stationery, Photocopying and 

Binding

918

221012 Small Office Equipment 750

221014 Bank Charges and other Bank related costs 1,000

222001 Telecommunications 3,000

222002 Postage and Courier 500

223003 Rent – (Produced Assets) to private entities 13,500

223005 Electricity 1,750

223006 Water 1,250

226001 Insurances 1,000

Weather, Climate and Climate ChangeVote Function: 0906

Recurrent Programmes

Programme  07 Meteorology

Outputs Provided

Administration and Management Support030609Output:
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Outputs Planned in Quarter Expenditures incurred in the Quarter to deliver outputs 

UShs Thousand

Actual Outputs Achieved in Quarter

Weather, Climate and Climate ChangeVote Function: 0906

Recurrent Programmes

Programme  07 Meteorology

Maintain RANET Centers upcountry

Expand network of RANET Centers 

upcountry

Transmit 7677.75SYNOPS and 

METARS on the Global Telecom 

System (GTS)

Aviation Route Forecasts and 926 

international folders of flight 

documents issued

Plotting charts

Receive

4 Climate information centers 

maintained

7,678 SYNOPS and METARS 

transmitted on GTS

Prepared and issued 3,080 Aviation 

Route Forecasts and folders to 

international flights

Wage Recurrent

Non Wage Recurrent

Total

0

21,741

0

21,741

NTR

Network of RANET Centers upcountry was not expand since Satellite 

technology is still being applied.

Reasons for Variation in performance

Item Spent

211103 Allowances 2,333

221008 Computer supplies and Information 

Technology (IT)

911

221009 Welfare and Entertainment 739

221011 Printing, Stationery, Photocopying and 

Binding

1,855

221012 Small Office Equipment 456

222001 Telecommunications 4,156

222002 Postage and Courier 967

223004 Guard and Security services 967

223005 Electricity 683

227001 Travel inland 2,060

227004 Fuel, Lubricants and Oils 3,084

228002 Maintenance - Vehicles 739

228003 Maintenance – Machinery, Equipment & 

Furniture

2,791

Development Projects

Project  0140 Meteorological Support for PMA

Capital Purchases

continue with  the procurement process 

for 6 Station Wagon Vehicles provided

20 motorcycles provided

Continued with the procurement 

process for 6 Station Wagon Vehicles

Purchase of Motor Vehicles and Other Transport Equipment750609

GoU Development

External Financing

Total

0

0

0

0

Output:

NTR

Delays in procurement process

Reasons for Variation in performance

Nil nil

Purchase of Office and ICT Equipment, including  Software760609Output:

nil

Reasons for Variation in performance
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Outputs Planned in Quarter Expenditures incurred in the Quarter to deliver outputs 

UShs Thousand

Actual Outputs Achieved in Quarter

Weather, Climate and Climate ChangeVote Function: 0906

Development Projects

Project  0140 Meteorological Support for PMA

GoU Development

External Financing

Total

0

0

0

0

NTR

procurement of 10 Weather 

Observatories with weather 

instruments and equipments

Not done

Purchase of Specialised Machinery & Equipment770609

GoU Development

External Financing

Total

125,000

0

0

125,000

Output:

NTR

.

Reasons for Variation in performance

Item Spent

231005 Machinery and equipment 125,000

Outputs Provided

10 Radio telephones repaired

10 Stations power supply stabilized

75 Stations provided with Postage and 

Courier services

15 Computer facilities repaired and 

upgraded

continue with improvement  of 50 

Station Internet Data connectivity 

10 Stations provided wit

Provided 75 stations with pre -paid 

postage facilities

Repaired and upgraded 10 computers 

Improved internet data connectivity of 

20 stations

Weather and Climate services010609

GoU Development

External Financing

Total

43,678

0

0

43,678

Output:

NTR

Procurement of spares parts for repairing of Radio telephones and  

stabilizing stations power supply is still ongoing.

Reasons for Variation in performance

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

15,750

211103 Allowances 5,000

227001 Travel inland 3,534

227002 Travel abroad 13,441

227004 Fuel, Lubricants and Oils 5,953

Policy legal and institutional framework020609Output:
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Outputs Planned in Quarter Expenditures incurred in the Quarter to deliver outputs 

UShs Thousand

Actual Outputs Achieved in Quarter

Weather, Climate and Climate ChangeVote Function: 0906

Development Projects

Project  0140 Meteorological Support for PMA

1 East African Meteorological 

meetings conducted

continue with establishment of 5 

Meteorological Partnerships 

3 International meteorological 

meetings attended

3 Subscription to Meteorological 

agreements effected

Accommodation of Meteorological 

Headquarters acquired

Tra

Held 02 East African Meteorological 

meetings in Kenya and Burundi

Prepared 05 draft partnerships 

agreements with local governments

Attended 03 International meetings 

attended in Tanzania, China and 

Burundi

GoU Development

External Financing

Total

55,150

0

0

55,150

NTR

The 05 Draft partnerships agreements with local governments are being 

scrutinized by local governments

Procurement process for Accommodation of Meteorological Headquarters is 

still on going.

Reasons for Variation in performance

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

15,750

211103 Allowances 6,650

227001 Travel inland 3,750

227002 Travel abroad 25,500

227004 Fuel, Lubricants and Oils 3,500

25  rain gauges operations reactivated

5 weather observatories rehabilitated

10  automatic weather stations 

reactivated

30 Weather observers recruited

200 casual rainfall observers recruited

1 Station Offices renovated

Reactivated 22 rain gauges operations

Administration and Management Support030609

GoU Development

External Financing

Total

29,500

0

0

29,500

Output:

NTR

Procurement of spares parts for rehabilitation of 05 weather observatories 

and reactivation and 10 automatic weather stations respectively is still on 

going.

Reasons for Variation in performance

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

15,750

211103 Allowances 1,250

227004 Fuel, Lubricants and Oils 12,500

Adaptation and Mitigation measures.040609Output:
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Outputs Planned in Quarter Expenditures incurred in the Quarter to deliver outputs 

UShs Thousand

Actual Outputs Achieved in Quarter

Weather, Climate and Climate ChangeVote Function: 0906

Development Projects

Project  0140 Meteorological Support for PMA

18715 Synops and Metars observed

18715 Synops and Metars registered

18715 Synops and Metars transmited

18715 Synops and Metars exchanged

3 climate radio talk shows conducted

1 Regional climate Workshops 

conducted

1 Climate Information centers r

Observed 18,715 Synops and Metars 

Registered 18,715 Synops and Metars 

Exchanged 18,715 Synops and Metars 

on GTS 

Conducted 2 climate radio talk shows 

on Bukedde radio

Conducted 1 Regional climate 

Workshop in Kotido in December 2013

GoU Development

External Financing

Total

33,500

0

0

33,500

NTR

Achieved

Reasons for Variation in performance

Item Spent

211103 Allowances 5,000

227001 Travel inland 12,500

227002 Travel abroad 6,000

227004 Fuel, Lubricants and Oils 10,000

QMS training and calibration 

conducted

Quality management system certified

Routine auditing of QMS conducted

2500 Flight folders produced

366 Turfs produced

1368.75 standard aviation forecasts 

produced

1368.75 standard aviation forecasts 

issued

Carried out QMS training and 

calibration in Entebbe

Carried out Pre audit for certification 

of Quality management system

One routine audit of QMS conducted

3,080 Flight folders produced and 

issued

366 TAFS produced

1,368 standard aviation forecasts issued

Strengthening institutional  and coordination capacity060609Output:

Achieved

Reasons for Variation in performance

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

5,250

211103 Allowances 1,625

227001 Travel inland 2,500

227004 Fuel, Lubricants and Oils 4,250
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Outputs Planned in Quarter Expenditures incurred in the Quarter to deliver outputs 

UShs Thousand

Actual Outputs Achieved in Quarter

Weather, Climate and Climate ChangeVote Function: 0906

Development Projects

Project  0140 Meteorological Support for PMA

GoU Development

External Financing

Total

13,625

0

0

13,625

NTR

Project  1102 Climate Change Project

Capital Purchases

Civil works and equipping the building 

with necessary facilities

.

Government Buildings and Administrative Infrastructure720609

GoU Development

External Financing

Total

0

0

0

0

Output:

NTR

.

Reasons for Variation in performance

Nil nil

Purchase of Specialised Machinery & Equipment770609

GoU Development

External Financing

Total

0

0

0

0

Output:

NTR

nil

Reasons for Variation in performance

Outputs Provided

Workshops for sectoral capacity 

building conducted

Awareness materials developed 

including Policy briefs printed and 

disseminated in all districts; 

 

COP 19 preparatory thematic group 

meeting;

Conducting a national Forum on 

Uganda’s Position at the UNFCCC 

COP 19

Conducted 04 thematic pre-cop 

meetings.

Conducted a national Forum on 

Uganda’s position to UNFCCC COP 

19.

Weather and Climate services010609Output:

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

8,750

211103 Allowances 3,500

212101 Social Security Contributions 2,500

221003 Staff Training 500

224002 General Supply of Goods and Services 8,964

227001 Travel inland 8,779

227002 Travel abroad 52,854

227004 Fuel, Lubricants and Oils 1,250

228002 Maintenance - Vehicles 8,250
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Outputs Planned in Quarter Expenditures incurred in the Quarter to deliver outputs 

UShs Thousand

Actual Outputs Achieved in Quarter

Weather, Climate and Climate ChangeVote Function: 0906

Development Projects

Project  1102 Climate Change Project

Training seminars/workshops 

conducted

GoU Development

External Financing

Total

95,347

0

0

95,347

NTR

The draft National Climate Change Policy was passed towards the end of 

quarter 2, the materials will be developed in quarter 3

Reasons for Variation in performance

organizing cabinet and parliamentary 

meetings; 

CC policy and mainstreaming 

guideline popularization workshops at 

National and regional levels;

National Climate Change Policy 

presented to and approved by the 

National Environment Policy 

Committee

Policy legal and institutional framework020609

GoU Development

External Financing

Total

58,525

0

0

58,525

Output:

NTR

Presentation of the Policy to cabinet needed to wait for approval of the 

National Environment Policy Committee. This took place in December 

2013. Cabinet meeting will be prepared subsequently

Popularization of CC Policy needs to await approval of the policy by cabinet.

Validation and popularization of the mainstreaming guidelines were planned 

for under JWESSP. Up to end of Quarter 2 no funds were available under 

the JWESSP. As funds are available now the activity will be implemented in 

Quarter 3

Reasons for Variation in performance

Item Spent

211103 Allowances 2,750

212101 Social Security Contributions 25

221001 Advertising and Public Relations 1,250

221002 Workshops and Seminars 10,500

224002 General Supply of Goods and Services 12,500

225001 Consultancy Services- Short term 2,500

227001 Travel inland 12,500

227002 Travel abroad 16,500

Administration and Management Support030609Output:

Page 251



Ministry of Water and EnvironmentVote:

Financial Year 2013/14

019

Vote Performance Report, Workplan and Cash Request

QUARTER 2: Outputs and Expenditure in Quarter
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UShs Thousand

Actual Outputs Achieved in Quarter

Weather, Climate and Climate ChangeVote Function: 0906

Development Projects

Project  1102 Climate Change Project

Conduct departmental meetings; 

Office welfare and administrative 

expenses met and operational

Carried out Sectional Meetings.

Managed office welfare, met 

administrative expenses, office 

maintained and operational

GoU Development

External Financing

Total

18,243

0

0

18,243

NTR

Handled and achieved as planned.

Reasons for Variation in performance

Item Spent

211103 Allowances 300

221002 Workshops and Seminars 7,198

225001 Consultancy Services- Short term 6,250

227001 Travel inland 3,000

227002 Travel abroad 1,020

227004 Fuel, Lubricants and Oils 475

Holding thematic group meetings and  

the Second National Communication;

preparing and holding a Journalists’ 

Climate Change capacity building 

workshop;  

popularization of CC 

content/Instructional materials for 

primary and secondary Schools

NAPA  Pilot  projects  assessed  for 

impact and sustainability 

carrying out CDM projects Monitoring 

and Evaluation field trips

Conducting Climate Change baseline 

surveys;

Held Thematic group meetings.

Carried out a field trip to Arua District

Conducted a workshop with 

representatives of all projects who, 

presented their results achieved so far 

and discussed how sustainability can 

be achieved.

Adaptation and Mitigation measures.040609

GoU Development

External Financing

Total

26,476

0

0

26,476

Output:

NTR

Assessment of the impact and sustainability of the pilot projects still on 

going due to the freezing of the doner funds

Reasons for Variation in performance

Item Spent

211103 Allowances 550

212101 Social Security Contributions 750

221012 Small Office Equipment 500

227001 Travel inland 19,000

227002 Travel abroad 4,226

227004 Fuel, Lubricants and Oils 1,450

Strengthening institutional  and coordination capacity060609Output:
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UShs Thousand

Actual Outputs Achieved in Quarter

Weather, Climate and Climate ChangeVote Function: 0906

Development Projects

Project  1102 Climate Change Project

Meetings for Climate Change Policy 

Committee (CCPC) held

CCU staff capacity needs identified 

and addressed;

establishment  and training of Climate 

Change database focal points in 

different institutions

preparing and carrying out IICCTC 

meetings

Held meetings to discuss the 

Implementation strategy for the climate 

change policy

Held a staff capacity building 

workshop on strengthening Sector 

Capacity Development and Good 

Governance in the Water and 

Environment Sector.

Conducted a first workshop supported 

by USAID, for training and raising 

awareness for the Climate Change 

Task Force at the MAAIF  in 

December 2013.

GoU Development

External Financing

Total

11,141

0

0

11,141

NTR

Training in climate change issues including the implementation of the 

National Climate Change Policy is also planned for the focal points at the 

Ministry of Energyand it is supported by ADETEF.

Reasons for Variation in performance

Item Spent

211103 Allowances 3,891

221003 Staff Training 3,000

221011 Printing, Stationery, Photocopying and 

Binding

500

222001 Telecommunications 1,250

227004 Fuel, Lubricants and Oils 2,500

Policy, Planning and Support ServicesVote Function: 0949

Recurrent Programmes

Programme  01 Finance and Administration

Outputs Funded

Representation of the Country in the 

Water and Environment sector

related meetings

Ministry of Water and Environment 

was represented in Poland on Climate 

Change issues.

Paid UGX 59,414,883/=  Minsitry's 

Contribution to Nile-SEC and 

NELSAP-CU , NBI Secretariat 

Contribution for FY 2012-2014-

Membership to International Organisations and support to LGs and NGOs.514909

Wage Recurrent

Non Wage Recurrent

Total

0

45,548

0

45,548

Output:

NTR

Done as planned

Reasons for Variation in performance

Item Spent

262101 Contributions to International Organisations 

(Current)

45,548
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UShs Thousand

Actual Outputs Achieved in Quarter

Policy, Planning and Support ServicesVote Function: 0949

Recurrent Programmes

Programme  01 Finance and Administration

Outputs Provided

Financial Monitoring and Evaluation 

carried out

Procurement of works, goods and 

services for the Ministry

Monthly procurement reports during 

the FY 2012/13 prepared

1st quarterly report for the FY 2013/14 

prepared and submited

Carried out Financial Monitoring and 

Evaluation 

Procured works, goods and services for 

the Ministry

Prepared Monthly procurement reports 

during quarter II FY 2013/14

Prepared and submited 1st quarter 

report for the FY 2013/14 to the 

MFPED.

Policy, Planning, Budgeting and Monitoring.014909

Wage Recurrent

Non Wage Recurrent

Total

0

39,710

0

39,710

Output:

NTR

Activities done and Outputs achieved.

Reasons for Variation in performance

Item Spent

211103 Allowances 12,057

213001 Medical expenses (To employees) 4,327

213002 Incapacity, death benefits and funeral 

expenses

1,139

221002 Workshops and Seminars 3,540

221003 Staff Training 3,844

221006 Commissions and related charges 11,387

221007 Books, Periodicals & Newspapers 1,139

221011 Printing, Stationery, Photocopying and 

Binding

2,277

Cabinet Memoranda for Water and 

Environment sector prepared

Provision of leadership to climate 

change issues

Continue with Staff training in the 

sector

Coordination of 

technical departments for compliance 

to service

regulations

Resource management and 

accountability procedures strengthened

Civil service reforms implemented

05 No. of Cabinet Memoranda for 

Water and Environment sector prepared

Provided leadership on climate change 

issues

Staff trained in short courses, graduate 

and postgraduate programmes

Coordinated technical departments for 

compliance to service

regulations

Strengthened Resource management 

and accountability procedures.

Civil service reforms implemented

Ministerial and Top management services.024909Output:

Achieved as planned.

Reasons for Variation in performance

Item Spent

211103 Allowances 7,556

221001 Advertising and Public Relations 5,695

221002 Workshops and Seminars 11,389

221003 Staff Training 16,541

221004 Recruitment Expenses 4,556

221005 Hire of Venue (chairs, projector, etc) 3,417

221006 Commissions and related charges 4,556

221007 Books, Periodicals & Newspapers 4,829

221008 Computer supplies and Information 

Technology (IT)

6,834

221009 Welfare and Entertainment 6,834

221011 Printing, Stationery, Photocopying and 

Binding

5,922

221012 Small Office Equipment 2,278

221016 IFMS Recurrent costs 2,733

222001 Telecommunications 4,556

222002 Postage and Courier 2,278

223005 Electricity 2,278

223006 Water 3,417

224002 General Supply of Goods and Services 7,873

227001 Travel inland 16,250

227002 Travel abroad 14,299

227004 Fuel, Lubricants and Oils 13,197
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UShs Thousand

Actual Outputs Achieved in Quarter

Policy, Planning and Support ServicesVote Function: 0949

Recurrent Programmes

Programme  01 Finance and Administration

Wage Recurrent

Non Wage Recurrent

Total

0

170,064

0

170,064

NTR

228001 Maintenance - Civil 11,389

228002 Maintenance - Vehicles 9,111

273102 Incapacity, death benefits and funeral 

expenses

2,278

Ministry's image ameliorated

Ministry's financial, physical and 

human resources managed in 

accordance with established guidelines

Various Public Relations activities 

undertaken-Print Media Publications, 

Press Statements etc.

Managed Ministry's financial, physical 

and human resources in accordance 

with established guidelines.

Ministry Support Services034909

Wage Recurrent

Non Wage Recurrent

Total

0

54,899

0

54,899

Output:

NTR

Work done and achieved.

Reasons for Variation in performance

Item Spent

211103 Allowances 5,555

213002 Incapacity, death benefits and funeral 

expenses

2,961

221003 Staff Training 4,614

221007 Books, Periodicals & Newspapers 2,961

227002 Travel abroad 9,788

227004 Fuel, Lubricants and Oils 18,442

228001 Maintenance - Civil 3,244

228002 Maintenance - Vehicles 4,556

228003 Maintenance – Machinery, Equipment & 

Furniture

2,778

Programme  08 Office of Director DWD

Outputs Provided

DWD workplans and performance 

reports for Q1 prepared and submited 

in time

continue with review of policies and 

standards

DWD   performamce reports for Q1 

prepared and submitted on time.

Water policy  still under review.

Policy, Planning, Budgeting and Monitoring.014909

Wage Recurrent

Non Wage Recurrent

Total

0

6,802

0

6,802

Output:

NTR

All activities achieved as planned

Reasons for Variation in performance

Item Spent

211103 Allowances 1,778

221003 Staff Training 639

227001 Travel inland 1,778

227004 Fuel, Lubricants and Oils 2,607

Ministerial and Top management services.024909Output:
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Outputs Planned in Quarter Expenditures incurred in the Quarter to deliver outputs 

UShs Thousand

Actual Outputs Achieved in Quarter

Policy, Planning and Support ServicesVote Function: 0949

Recurrent Programmes

Programme  08 Office of Director DWD

Water Policy Committee coordinated 

and functional

Initiate action on sector relevant 

policies for review or development of 

new

Coordinate all departments in the 

Directorate for compliance with Civil 

Service standing orders and regulations

Staff e

water policy committee meetings 

cordinated.

Initiated actions on sector relevant 

policies for reviewing  and 

development of new policies.

Cordinated all departments in the 

Directorate for compliance with Civil 

Service standing orders and regulations

Wage Recurrent

Non Wage Recurrent

Total

0

5,056

0

5,056

NTR

 All activities achived as planned

Reasons for Variation in performance

Item Spent

211103 Allowances 1,139

222001 Telecommunications 1,778

227001 Travel inland 2,139

Quarterly monitoring of field activities

Visits to districts for performance 

monitoring

Quarterly Steering committee meetings 

for WSDFs (North, East,South, Central)

carried out quarterly monitoring for 

performance assessment  in the 

dictricts of Nakasongola, Luweero, 

Bugiri, APAC, Lira, and Karamoja .

Carried out Quarterly Steering 

committee meetings for WSDFs 

(North, East,South, Central)

Ministry Support Services034909

Wage Recurrent

Non Wage Recurrent

Total

0

19,857

0

19,857

Output:

NTR

 All actiivities handled as planned

Reasons for Variation in performance

Item Spent

211103 Allowances 1,139

222001 Telecommunications 1,139

225001 Consultancy Services- Short term 3,634

227001 Travel inland 2,917

227002 Travel abroad 4,056

227004 Fuel, Lubricants and Oils 4,056

228002 Maintenance - Vehicles 2,917

Programme  09 Planning

Outputs Funded

Membership to International Organisations and support to LGs and NGOs.514909Output:
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Outputs Planned in Quarter Expenditures incurred in the Quarter to deliver outputs 

UShs Thousand

Actual Outputs Achieved in Quarter

Policy, Planning and Support ServicesVote Function: 0949

Recurrent Programmes

Programme  09 Planning

Nil Contract staff salaries and allowances 

paid, procured stationery for the 

department,

Wage Recurrent

Non Wage Recurrent

Total

0

137,875

0

137,875

NTR

Done

Reasons for Variation in performance

Item Spent

263104 Transfers to  other govt. units 137,875

Outputs Provided

Continue with  data collection, analysis 

and preparation of management reports 

for the sector for the quarter 

Quarter one  sector progress Report 

prepared and submitted to the MFPED 

and Office of the Prime Minister  

continue with back up support to other 

stakeholders in budgeting and  

planning during  FY 2013/14 provided 

to all vote functions in the sector

Quarterly monitoring of key Govt 

projects  for FY 2013-14 undertaken to 

validate the data submitted in the 

quarterly reports  for Q1

prepation of  the draft estimates for the 

sector

Continued with  data collection, 

analysis and preparation of 

management reports for the sector for 

the quarter 

Prepared and submitted Quarter one  

sector progress report to the MFPED 

and Office of the Prime Minister  

Continued with providing back up 

support to other stakeholders in 

budgeting and  planning during  FY 

2014/15 provided to all vote functions 

in the sector

Undertook quarterly monitoring of key 

Govt projects  for FY 2013-14 to 

validate the data submitted in the 

quarterly reports  for Q1 in the districts 

of Mbarara, Kanungu, Ntungamo, 

Ibanda, Kiruhura, Iganga, Pallisa, Lira 

and Butalejja.

Prepared  and submitted the draft 

estimates for the sector FY 2014/15 to 

the MFPED

Policy, Planning, Budgeting and Monitoring.014909

Wage Recurrent

Non Wage Recurrent

Total

0

16,529

0

16,529

Output:

NTR

Done as planned

Reasons for Variation in performance

Item Spent

221007 Books, Periodicals & Newspapers 456

221009 Welfare and Entertainment 296

221011 Printing, Stationery, Photocopying and 

Binding

3,782

224002 General Supply of Goods and Services 1,378

227001 Travel inland 2,859

227002 Travel abroad 1,230

227004 Fuel, Lubricants and Oils 5,394

228002 Maintenance - Vehicles 1,135
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Outputs Planned in Quarter Expenditures incurred in the Quarter to deliver outputs 

UShs Thousand

Actual Outputs Achieved in Quarter

Policy, Planning and Support ServicesVote Function: 0949

Recurrent Programmes

Programme  09 Planning

Continue with data collection, analysis 

and preparation of follow-up issues 

and rsponses to the Ministerial Policy 

Statement in alignment to key national 

reports and directives.

ENR - PMF data collection 

coordinated 

Joint WESWG meetings held 

Project Proposals for development 

funding reviewed and new ones 

prepared.

Sector PIP updated and aligned with 

the NDP

Training reports for interns and 

graduate trainees prepared and 

submitted to the PPD

Continued with data collection, 

analysis and preparation of reports, 

follow-up issues and responses to the 

Ministerial Policy Statement in 

alignment to key national reports and 

directives.

Coordinated ENR - PMF data 

collection 

Held Joint WESWG meetings 

01 prepared project proposal for 

development funding of REDD++.

Updated and aligned sector PIP with 

the NDP

Ministerial and Top management services.024909

Wage Recurrent

Non Wage Recurrent

Total

0

10,703

0

10,703

Output:

NTR

Done as planned

Reasons for Variation in performance

Item Spent

221002 Workshops and Seminars 2,050

221007 Books, Periodicals & Newspapers 456

221009 Welfare and Entertainment 911

221011 Printing, Stationery, Photocopying and 

Binding

5,239

227004 Fuel, Lubricants and Oils 2,047

finalise  Bi-annual JSM field 

monitoring trips for FY 2013/14 and 

reports prepared and disseminated to 

stakeholders

Sector performance data for 2nd 

quarter collected, anlayzed and reports 

prepared

Finalised  Bi-annual JSM field 

monitoring trips for FY 2013/14 and 

reports prepared and disseminated to 

stakeholders

Data for 2nd quarter collected, 

anlayzed and reports on Sector 

performance  prepared for submission 

to MFPED & OPM.

Ministry Support Services034909

Wage Recurrent

Non Wage Recurrent

Total

0

2,885

2,885

Output:

.

Reasons for Variation in performance

Item Spent

227001 Travel inland 1,292

227004 Fuel, Lubricants and Oils 1,593
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Outputs Planned in Quarter Expenditures incurred in the Quarter to deliver outputs 

UShs Thousand

Actual Outputs Achieved in Quarter

Policy, Planning and Support ServicesVote Function: 0949

Recurrent Programmes

Programme  09 Planning

0NTR

Programme  17 Office of Director DWRM

Outputs Funded

1 Governance and National meetings 

for intergovernmental bodies convened

2 officers attended the NILE-TAC 

meeting and strategic dialogue with the 

development partners in Kigali-

Rwanda.

Membership to International Organisations and support to LGs and NGOs.514909

Wage Recurrent

Non Wage Recurrent

Total

0

456

0

456

Output:

NTR

.

Reasons for Variation in performance

Item Spent

262101 Contributions to International Organisations 

(Current)

456

Outputs Provided

Continue with Review of the existing 

policies ,laws and regulations 

Development of policies, guidelines, 

stardards and plans

1 senior management meeting 

conducted.

Prepare 1 cabinet paper on key water 

resources issues

Continued with the review of the 

existing policies ,laws and regulations

1 senior management meeting was held

Quarter one DWRM report was 

prepared and submitted on time.

Facilitated and participated in the Joint 

Sector review that was held in October 

2013.

Ministerial and Top management services.024909

Wage Recurrent

Non Wage Recurrent

Total

0

3,188

0

3,188

Output:

NTR

Achieved as planned

Reasons for Variation in performance

Item Spent

211103 Allowances 683

221011 Printing, Stationery, Photocopying and 

Binding

456

227001 Travel inland 683

227004 Fuel, Lubricants and Oils 1,366

Ministry Support Services034909Output:
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Outputs Planned in Quarter Expenditures incurred in the Quarter to deliver outputs 

UShs Thousand

Actual Outputs Achieved in Quarter

Policy, Planning and Support ServicesVote Function: 0949

Recurrent Programmes

Programme  17 Office of Director DWRM

2 supervision, quality assurance and 

monitoring trips undertaken. 

1 local government consultative 

meetings held

70% staff establishment attained and 

maintained 

100% compliance with standing orders

2 databases for stores and library 

supported

70% staff establishment attained and 

maintained 

100% compliance with standing orders 

attained

2 databases for stores and library 

supported

Wage Recurrent

Non Wage Recurrent

Total

0

11,929

0

11,929

NTR

Quality Assurance and monitoring trip not undertaken due to  Funds 

insufficient funds released.

Reasons for Variation in performance

Item Spent

211103 Allowances 1,139

221007 Books, Periodicals & Newspapers 364

221008 Computer supplies and Information 

Technology (IT)

456

221011 Printing, Stationery, Photocopying and 

Binding

1,452

221012 Small Office Equipment 228

222001 Telecommunications 456

222002 Postage and Courier 228

223005 Electricity 911

223006 Water 456

225001 Consultancy Services- Short term 911

227001 Travel inland 1,982

227002 Travel abroad 524

227004 Fuel, Lubricants and Oils 1,912

228002 Maintenance - Vehicles 911

Programme  18 Office of the Director DEA

Outputs Funded

Initiative annual subscription requests Initiated requests for annual 

subscription to International  

Organasations.

Membership to International Organisations and support to LGs and NGOs.514909

Wage Recurrent

Non Wage Recurrent

Total

0

683

0

683

Output:

NTR

Done

Reasons for Variation in performance

Item Spent

262101 Contributions to International Organisations 

(Current)

683

Outputs Provided

FY 2013/14 Quarter 1 report prepared

Baseline data collection

Review continued

Prepared Quarter 1 report FY 2013/14.

 

Continued with baseline data 

collection for ENR- PMF

Continued with review of performance 

contracts for NFA.

Policy, Planning, Budgeting and Monitoring.014909Output:

Item Spent

211103 Allowances 456

221001 Advertising and Public Relations 456

221003 Staff Training 342

221007 Books, Periodicals & Newspapers 228

221009 Welfare and Entertainment 820

224002 General Supply of Goods and Services 197
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Outputs Planned in Quarter Expenditures incurred in the Quarter to deliver outputs 

UShs Thousand

Actual Outputs Achieved in Quarter

Policy, Planning and Support ServicesVote Function: 0949

Recurrent Programmes

Programme  18 Office of the Director DEA

Wage Recurrent

Non Wage Recurrent

Total

0

2,702

0

2,702

NTR

Still on going

Reasons for Variation in performance 228002 Maintenance - Vehicles 205

Liaise with line Ministries, and 

agencies on integration of ENR issues

Prepare and disseminate policy briefs 

on ENR

Review of ENR policies, laws and 

standards

Liaised with line Ministries, and 

agencies on integration of ENR issues

Prepared and disseminated policy 

briefs on ENR

Reviewed ENR policies, laws and 

standards

Ministerial and Top management services.024909

Wage Recurrent

Non Wage Recurrent

Total

0

5,227

0

5,227

Output:

NTR

Liaision with various stakeholders still on going.

Reasons for Variation in performance

Item Spent

211103 Allowances 228

221007 Books, Periodicals & Newspapers 46

227001 Travel inland 3,382

227004 Fuel, Lubricants and Oils 1,115

228002 Maintenance - Vehicles 456

Undertake monitoring  visits

Prepare and submit quarterly 

monitoring reports

Undertook monitoring  visits in 

various districts

Prepared and submitted quarterly 

monitoring reports

Ministry Support Services034909

Wage Recurrent

Non Wage Recurrent

Total

0

911

0

911

Output:

NTR

Monitoring field visits were affected by delays in processing for field work

Reasons for Variation in performance

Item Spent

222001 Telecommunications 911

Programme  19 Internal Audit

Outputs Provided
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Outputs Planned in Quarter Expenditures incurred in the Quarter to deliver outputs 

UShs Thousand

Actual Outputs Achieved in Quarter

Policy, Planning and Support ServicesVote Function: 0949

Recurrent Programmes

Programme  19 Internal Audit

Report on conformity to accounting 

standards

Quarterly audit reports prepared

Procurement and stores management 

reviewed

Fleet management audited

procurement of computers

Reviewed Report on conformity to 

accounting standards

Prepared quarterly audit reports 

Reviewed procurement and stores 

management.

Auditing of Fleet management still 

ongoing

Ministerial and Top management services.024909

Wage Recurrent

Non Wage Recurrent

Total

0

9,563

0

9,563

Output:

NTR

Activities done as planned

Reasons for Variation in performance

Item Spent

211103 Allowances 1,139

221002 Workshops and Seminars 295

221003 Staff Training 683

221007 Books, Periodicals & Newspapers 911

221008 Computer supplies and Information 

Technology (IT)

1,594

221011 Printing, Stationery, Photocopying and 

Binding

1,025

227001 Travel inland 2,323

227004 Fuel, Lubricants and Oils 1,592

Field monitoring of Ministry activities

Follow up on audit recommendations 

ensured

Carried out field monitoring of 

ministry activities  in the selected 

districts of the Mbarara, Mpigi, 

Wakiso, Mbale, Lira and Karamoja 

region.

Ensured follow up on audit 

recommendations

Ministry Support Services034909

Wage Recurrent

Non Wage Recurrent

Total

0

7,972

0

7,972

Output:

NTR

Done as planned.

Reasons for Variation in performance

Item Spent

227001 Travel inland 3,417

227004 Fuel, Lubricants and Oils 4,556

Programme  20 Nabyeya Forestry College

Outputs Provided

Ministry Support Services034909Output:
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Outputs Planned in Quarter Expenditures incurred in the Quarter to deliver outputs 

UShs Thousand

Actual Outputs Achieved in Quarter

Policy, Planning and Support ServicesVote Function: 0949

Recurrent Programmes

Programme  20 Nabyeya Forestry College

Field trip management for students, 

maintenance of college planted forests 

and demo plots

payment for utilities, vehicle 

operations and maintenance; 

management of students training 

propgrammes (Theory , practical 

training and exams)

Managed field trip  for students and  

maintened college planted forests and 

demo plots

Made payment for utilities, vehicle 

operations and maintenance.

Managed students training 

propgrammes (Theory , practical 

training and exams)

Wage Recurrent

Non Wage Recurrent

Total

0

34,048

0

34,048

NTR

Outputs achpeved as planned

Reasons for Variation in performance

Item Spent

211103 Allowances 456

221003 Staff Training 4,556

221011 Printing, Stationery, Photocopying and 

Binding

3,467

221012 Small Office Equipment 9,111

223005 Electricity 2,733

223006 Water 2,733

224002 General Supply of Goods and Services 3,247

228001 Maintenance - Civil 2,278

228002 Maintenance - Vehicles 5,467

Development Projects

Project  0151 Policy and Management Support

Capital Purchases

Continued with  the construction of the 

Ministry headquarters

Continued with construction of the 

Ministry headquarters level of 

completion

Government Buildings and Administrative Infrastructure724909

GoU Development

External Financing

Total

0

0

0

0

Output:

NTR

.

Reasons for Variation in performance

Start the procurement process for I 

vehicle

Commenced the procurement process 

for I vehicle

Purchase of Motor Vehicles and Other Transport Equipment754909

Total 184,943

Output:

Procurement process commenced as was planned.

Reasons for Variation in performance

Item Spent

231004 Transport equipment 184,943
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UShs Thousand

Actual Outputs Achieved in Quarter

Policy, Planning and Support ServicesVote Function: 0949

Development Projects

Project  0151 Policy and Management Support

GoU Development

External Financing

75,000

109,943

0NTR

Outputs Funded

LGs supported and mentored in 

implemetation of strategic framework

International organisations 

subscription made.

Promote self supply initiatives.

Support visits on gender and 

community management undertaken in 

the districts of Tororo, busia, 

manafa,Sironko, 

Mbale,Soroti,Masaka,Bukomansimbi, 

Lwengo and Kalungu

Membership to International Organisations and support to LGs and NGOs.514909

GoU Development

External Financing

Total

0

0

0

0

Output:

NTR

.

Reasons for Variation in performance

Outputs Provided

Annual  JSR conducted

Hold WSSWG meetings

Participate in budget conferences

Conducted Annual  JSR workshop in 

Munyonyo

1 sector working group meeting held

Prepared Budget Framework paper

Policy, Planning, Budgeting and Monitoring.014909

GoU Development

External Financing

Total

89,248

154,893

0

244,141

Output:

NTR

Delays in procurement process for hiring venues for budget conferences

Reasons for Variation in performance

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

9,751

211103 Allowances 8,590

212101 Social Security Contributions 975

221002 Workshops and Seminars 94,408

221003 Staff Training 39,630

221004 Recruitment Expenses 5,760

221008 Computer supplies and Information 

Technology (IT)

23,222

221011 Printing, Stationery, Photocopying and 

Binding

19,689

227001 Travel inland 7,500

227002 Travel abroad 25,000

227004 Fuel, Lubricants and Oils 9,616

Ministerial and Top management services.024909Output:
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UShs Thousand

Actual Outputs Achieved in Quarter

Policy, Planning and Support ServicesVote Function: 0949

Development Projects

Project  0151 Policy and Management Support

Disseminate the Water Sector gender 

Strategy

Support self supply initiatives

Revision and printing  of the Rural 

Water and Sanitation handbook for 

Extension Workers on Community 

Management and Technology 

Development

Institutional support to water

Procured 2 hotels to host 2 HIV/AIDS 

sensitization and capacity workshops 

in Kampala and Jinja, workshops.

Condoms were also distributed to 

MWE staff. 

Support visits on gender and 

community management undertaken in 

the districts of Tororo, busia, 

manafa,Sironko, 

Mbale,Soroti,Masaka,Bukomansimbi, 

Lwengo and Kalungu

GoU Development

External Financing

Total

24,167

127,222

0

151,389

NTR

Delays in procurement of a consultant to review the MWE HIV/AIDS 

strategy and undertake the review of extension workers handbook.

Reasons for Variation in performance

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

9,751

211103 Allowances 941

212101 Social Security Contributions 975

221001 Advertising and Public Relations 50,118

221008 Computer supplies and Information 

Technology (IT)

34,620

227001 Travel inland 49,984

227004 Fuel, Lubricants and Oils 5,000

Prepare the annual Sector Performance 

Report 2013

Run news paper supplements

Support staff for short courses and 

conferences

Provide internet and email facilities to 

staff

Engage trainees and contract staff

Update the MWE website

IT Support to WSDF-SW and East in 

installing computers, printers, 

application softwares and updating 

antivirus.

Conducted a training course on 

procurement and contract management 

for staff of WSDF-North

Recruitment exercise for graduate 

trainees for the FY 2013/14 conducted. 

A total of 160 trainees were 

interviewed and to date appointment 

letters have been issued to 73 trainees.

Evaluating and Verification of IT 

equipment, troubleshooting  network 

connection problems, installing new 

computers, printers, application 

softwares and updating antivirus.

IT Support to IFMS Users (in 

Accounts, Procurement, Audit, stores 

and Administration). 

IT supported IFMS users in setting up 

and rolling out the new IFMS 

version(R12) on their computers.

Training of IT graduate trainees in  IT 

practical skills.

Ministry Support Services034909Output:

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

7,978

211103 Allowances 14,363

212101 Social Security Contributions 798

221002 Workshops and Seminars 5,045

221003 Staff Training 6,028

221008 Computer supplies and Information 

Technology (IT)

15,000

227001 Travel inland 2,827
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UShs Thousand

Actual Outputs Achieved in Quarter

Policy, Planning and Support ServicesVote Function: 0949

Development Projects

Project  0151 Policy and Management Support

GoU Development

External Financing

Total

52,039

0

0

52,039

NTR

.

Reasons for Variation in performance

Project  1190 Support to Nabyeya Forestry College Project 

Capital Purchases

Award of contract and advance 

payment, start of construction

Started procurement process for a 

contractor to construct a new lecture 

block.

Government Buildings and Administrative Infrastructure724909

GoU Development

External Financing

Total

92,500

0

0

92,500

Output:

NTR

Activity still on going

Reasons for Variation in performance

Item Spent

231002 Residential buildings (Depreciation) 92,500

Purchase of 10 computers for students 

laboratory

Continued with procurement of  

computers.

Procured small office equipment  4 

printers and 7 UPS’s

Purchase of Office and ICT Equipment, including  Software764909

GoU Development

External Financing

Total

9,750

0

0

9,750

Output:

NTR

Activity still on due to delays in procurement process

Reasons for Variation in performance

Item Spent

231005 Machinery and equipment 9,750

Purchase of Specialised Machinery & Equipment774909Output:
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UShs Thousand

Actual Outputs Achieved in Quarter

Policy, Planning and Support ServicesVote Function: 0949

Development Projects

Project  1190 Support to Nabyeya Forestry College Project 

Delivery of supplies and part payment 

and

Electric water pump was procured and 

delivered for usage.

Procured teaching Equipment and Aids 

covering: Survey equipment and tools, 

Forest management and tools and 

Beekeeping equipment and tools

GoU Development

External Financing

Total

7,500

0

0

7,500

NTR

Procurement process still ongoing

Reasons for Variation in performance

Item Spent

231005 Machinery and equipment 7,500

Furiture for lecturerooms and hostels 

procured

Made first installment payment for 60 

Lecture room desks and office 

furniture.

Purchase of Office and Residential Furniture and Fittings784909

GoU Development

External Financing

Total

8,750

0

0

8,750

Output:

NTR

Furniture was procured

Reasons for Variation in performance

Item Spent

231006 Furniture and fittings (Depreciation) 8,750

Outputs Provided

Award of contract and supply of 

computers

Continued with procurement process 

for supply of 10 computers.

Offered technical assistance for design 

and drawings for construction works 

on the new Lecture Block, supervision 

of construction works on the new Girls 

Hostel

Carried out Practical work 

Management &General Administration 

and Secretarial work 

Purchased 6 Wall fans, 4 printers and 

Assorted Sports & Games equipment 

Policy, Planning, Budgeting and Monitoring.014909Output:

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

3,750

221008 Computer supplies and Information 

Technology (IT)

4,000

221009 Welfare and Entertainment 2,000

221011 Printing, Stationery, Photocopying and 

Binding

459

221012 Small Office Equipment 1,250

223005 Electricity 500

224002 General Supply of Goods and Services 1,250

225001 Consultancy Services- Short term 1,750

227001 Travel inland 2,674
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UShs Thousand

Actual Outputs Achieved in Quarter

Policy, Planning and Support ServicesVote Function: 0949

Development Projects

Project  1190 Support to Nabyeya Forestry College Project 

bought

Vehicles, water pump & generator 

serviced

Paid for Water, Electricity, cleaning 

materials and detergents

GoU Development

External Financing

Total

18,757

0

0

18,757

NTR

Procurement still on going.

Reasons for Variation in performance

227004 Fuel, Lubricants and Oils 1,124

Award of contract and delivery of 

tools/equipment

Facilitated training of:1 staff member 

in E-Waste Management at Fort Portal 

and 1 staff member in Beekeeping in 

Bushenyi District and facilitated their 

official travels.

Procured 85  text books and 

periodicals for the College Library

Paid Social Security Fund 

Contributions for 2 staff

Procured 4 printers and 7 UPS

Ministry Support Services034909

GoU Development

External Financing

Total

10,988

0

0

10,988

Output:

NTR

Activity done as planned.

Reasons for Variation in performance

Item Spent

211103 Allowances 1,500

212101 Social Security Contributions 500

221003 Staff Training 2,500

221007 Books, Periodicals & Newspapers 5,238

221012 Small Office Equipment 1,250

Project  1231d Water Management and Development Project

Capital Purchases

Purchase of Motor Vehicles and Other Transport Equipment754909Output:
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Outputs Planned in Quarter Expenditures incurred in the Quarter to deliver outputs 

UShs Thousand

Actual Outputs Achieved in Quarter

Policy, Planning and Support ServicesVote Function: 0949

Development Projects

Project  1231d Water Management and Development Project

Continue with  the procurement 

process for motor vehicles for the start 

up operations of the M&E function 

under the PPD

Continued with procurement process 

for motor vehicles for the start up 

operations of the M&E function under 

the PPD

GoU Development

External Financing

Total

0

0

0

0

NTR

Delays in procurement process

Reasons for Variation in performance

Outputs Provided

Nil Nil

Ministry Support Services034909

GoU Development

External Financing

Total

0

0

0

0

Output:

NTR

Nil

Reasons for Variation in performance

Wage Recurrent

Non Wage Recurrent

GRAND TOTAL

0

995,699

43,522,984

GoU Development

External Financing

29,148,063

13,379,222

0NTR
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Planned Outputs for the Quarter  

(Quantity and Location)

Estimated Funds Available in Quarter 

(from balance brought forward and actual/expected releaes)
UShs Thousand

Rural Water Supply and SanitationVote Function: 0901

Recurrent Programmes

Programme  05 Rural Water Supply and Sanitation

Outputs Provided

Back up support for O & M  of Rural Water010109Output:

Contract/site management meeting and 

promotion workshop held

Support and set up O&M structures for an RGC 

and large GFS
Wage Recurrent

Non Wage Recurrent

Total

-129,720

599

0

-129,121

NTR

0

0

0

0

-129,720

599

0

-129,121

Item Balance b/f New Funds Total

211103 Allowances 1390139

221011 Printing, Stationery, Photocopying and Binding 2760276

227004 Fuel, Lubricants and Oils 1830183

Administration and Management services020109Output:

Support the department Administratively  & 

technically .

2 Monitoring and  supervision visits of the 

ongoing projects.

Wage Recurrent

Non Wage Recurrent

Total

0

3,843

0

3,843

NTR

0

0

0

0

0

3,843

0

3,843

Item Balance b/f New Funds Total

221002 Workshops and Seminars 1500150

221008 Computer supplies and Information Technology (IT) 4620462

221012 Small Office Equipment 1,15501,155

222001 Telecommunications 1,06201,062

227004 Fuel, Lubricants and Oils 1,01401,014

Promotion of sanitation and hygiene education030109Output:

1 sanitation improvement campaigns 

Supervision visits to selected districts on 

hygiene and sanitation.

Wage Recurrent

Non Wage Recurrent

Total

0

3,694

0

3,694

NTR

0

0

0

0

0

3,694

0

3,694

Item Balance b/f New Funds Total

221003 Staff Training 2,07902,079

227004 Fuel, Lubricants and Oils 6920692

228002 Maintenance - Vehicles 9240924

Research and development of appropriate water and sanitation technologies040109Output:

Analyse an appropriate technology in respect to 

water quality standards

Wage Recurrent

Non Wage Recurrent

Total

0

9,635

0

9,635

NTR

0

0

0

0

0

9,635

0

9,635

Item Balance b/f New Funds Total

211103 Allowances 67067

221003 Staff Training 1,15501,155

221011 Printing, Stationery, Photocopying and Binding 3,46403,464

225001 Consultancy Services- Short term 4,94904,949

Monitoring and capacity building of LGs,NGOs and CBOs050109Output:

1 NGO coordination meetings

Total 4,44004,440

Item Balance b/f New Funds Total

222001 Telecommunications 6930693

224002 General Supply of Goods and Services 1,15401,154

227001 Travel inland 1,20801,208

227004 Fuel, Lubricants and Oils 1,38601,386
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Planned Outputs for the Quarter  

(Quantity and Location)

Estimated Funds Available in Quarter 

(from balance brought forward and actual/expected releaes)
UShs Thousand

Rural Water Supply and SanitationVote Function: 0901

Recurrent Programmes

Programme  05 Rural Water Supply and Sanitation

Wage Recurrent

Non Wage Recurrent

0

4,440

0NTR

0

0

0

0

4,440

0

Development Projects

Project  0158 School & Community Water-IDPs

Capital Purchases

Acquisition of Land by Government710109Output:

Compesation and purcahse of land

GoU Development

External Financing

Total

50,000

0

0

50,000

NTR

0

0

0

0

50,000

0

0

50,000

Item Balance b/f New Funds Total

311101 Land 50,000050,000

Construction of Piped Water Supply Systems (Rural)800109Output:

Completion of detailed engineering designs for 

Large GFSs and piped water supply in water 

stressed areas of  Lwamata-Kiboga.

Continue with the process of the  detailed 

engineering designs for 2 large GFSs in 

Northern Uganda.

70% completion extension of the Jezza 

Muduma piped water systems.

GoU Development

External Financing

Total

603,206

0

0

603,206

NTR

0

0

0

0

603,206

0

0

603,206

Item Balance b/f New Funds Total

231007 Other Fixed Assets (Depreciation) 603,2060603,206

Outputs Funded

Alwi Dry water corridor510109Output:

75% completion construction of Wadelai and 

Singila  piped water systems in Alwi dry 

corridor.

Start construction of of Nyarwodho GFS in 

Alwi Dry water corridor (25%)

GoU Development

External Financing

Total

2,000,000

0

0

2,000,000

NTR

0

0

0

0

2,000,000

0

0

2,000,000

Item Balance b/f New Funds Total

263104 Transfers to  other govt. units 2,000,00002,000,000

Kahama Gravity Water Scheme520109Output:

Source protection, pipeline construction and 

taps

GoU Development

External Financing

Total

150,000

0

0

150,000

NTR

0

0

0

0

150,000

0

0

150,000

Item Balance b/f New Funds Total

263104 Transfers to  other govt. units 150,0000150,000

Outputs Provided
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Planned Outputs for the Quarter  

(Quantity and Location)

Estimated Funds Available in Quarter 

(from balance brought forward and actual/expected releaes)
UShs Thousand

Rural Water Supply and SanitationVote Function: 0901

Development Projects

Project  0158 School & Community Water-IDPs

Back up support for O & M  of Rural Water010109Output:

Set up management structures for Kahama 

piped water systems

GoU Development

External Financing

Total

3,045

0

0

3,045

NTR

0

0

0

0

3,045

0

0

3,045

Item Balance b/f New Funds Total

211102 Contract Staff Salaries (Incl. Casuals, Temporary) 5450545

227001 Travel inland 1,00001,000

228002 Maintenance - Vehicles 1,50001,500

Promotion of sanitation and hygiene education030109Output:

Conduct sanitation promotion and hygiene 

improvement campaign in Kabumba piped 

water systems.

GoU Development

External Financing

Total

1,674

0

0

1,674

NTR

0

0

0

0

1,674

0

0

1,674

Item Balance b/f New Funds Total

211102 Contract Staff Salaries (Incl. Casuals, Temporary) 94094

211103 Allowances 93093

212101 Social Security Contributions 2840284

224002 General Supply of Goods and Services 000

227001 Travel inland 1,20401,204

Research and development of appropriate water and sanitation technologies040109Output:

Collect baseline information for rainwater 

harvesting in Kiboga.

Appropriate Technology Centre supported 

technically and admininstratively

Appropriate technologies promoted and 

demonstrated

GoU Development

External Financing

Total

1,494

0

0

1,494

NTR

0

0

0

0

1,494

0

0

1,494

Item Balance b/f New Funds Total

211102 Contract Staff Salaries (Incl. Casuals, Temporary) 1,13001,130

211103 Allowances 2520252

212101 Social Security Contributions 97097

227002 Travel abroad 16016

Monitoring and capacity building of LGs,NGOs and CBOs050109Output:

Carry out monitoring and supervission visits of 

ongoing water supply and sanitation projects 

of  Bugangari and Rwebisego piped water 

supply systems..

GoU Development

External Financing

Total

11,742

0

0

11,742

NTR

0

0

0

0

11,742

0

0

11,742

Item Balance b/f New Funds Total

211102 Contract Staff Salaries (Incl. Casuals, Temporary) 6,98606,986

211103 Allowances 2,27502,275

227001 Travel inland 1,23101,231

228002 Maintenance - Vehicles 1,25001,250

Project  0163 Support to RWS Project

Capital Purchases
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Planned Outputs for the Quarter  

(Quantity and Location)

Estimated Funds Available in Quarter 

(from balance brought forward and actual/expected releaes)
UShs Thousand

Rural Water Supply and SanitationVote Function: 0901

Development Projects

Project  0163 Support to RWS Project

Acquisition of Land by Government710109Output:

Acquire land for project sites

GoU Development

External Financing

Total

50,000

0

0

50,000

NTR

0

0

0

0

50,000

0

0

50,000

Item Balance b/f New Funds Total

311101 Land 50,000050,000

Purchase of Motor Vehicles and Other Transport Equipment750109Output:

Continue on the procurement of 8 vehicles for 

the TSUs.

GoU Development

External Financing

Total

0

0

0

0

NTR

0

0

0

0

0

0

0

0

Construction of Piped Water Supply Systems (Rural)800109Output:

Continue construction of Bukwo(65%), 

Ongino/Kumi at 70% and continued 

construction of Kanyampanga GFS at 75% 

completion.

Continue the process of designing for large 

GFSs, in Mt. Elgon region, South and Mid-

West, West Nile, Central and Northern Uganda.

Continue on process for the detailed designs for 

the extension and rehabilitation of the large 

GFSs.

GoU Development

External Financing

Total

2,228,856

0

0

2,228,856

NTR

0

0

0

0

2,228,856

0

0

2,228,856

Item Balance b/f New Funds Total

231007 Other Fixed Assets (Depreciation) 2,078,85602,078,856

281503 Engineering and Design Studies & Plans for capital 

works

150,0000150,000

Construction of Point Water Sources810109Output:

Drilling and construction of production wells 

and  boreholes in selected areas in response to 

emergencies.

Domestic rainwater harvesting tanks supplied
GoU Development

External Financing

Total

349,756

0

0

349,756

NTR

0

0

0

0

349,756

0

0

349,756

Item Balance b/f New Funds Total

231007 Other Fixed Assets (Depreciation) 349,7560349,756

Outputs Funded

Kanyampanga Gravity Water Scheme530109Output:

construction of Kanyampanga GFS at 75% 

completion.

GoU Development

External Financing

Total

1,250,000

0

0

1,250,000

NTR

0

0

0

0

1,250,000

0

0

1,250,000

Item Balance b/f New Funds Total

263104 Transfers to  other govt. units 1,250,00001,250,000

Outputs Provided
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Planned Outputs for the Quarter  

(Quantity and Location)

Estimated Funds Available in Quarter 

(from balance brought forward and actual/expected releaes)
UShs Thousand

Rural Water Supply and SanitationVote Function: 0901

Development Projects

Project  0163 Support to RWS Project

Back up support for O & M  of Rural Water010109Output:

Support the HPMAs technically and 

admnistratively.

Set up management structures for Bukwo piped 

water supply systemd.

Upscaling and monitoring the domestic 

rainwater harvesting in selected districts.

GoU Development

External Financing

Total

81,782

0

0

81,782

NTR

0

0

0

0

81,782

0

0

81,782

Item Balance b/f New Funds Total

211102 Contract Staff Salaries (Incl. Casuals, Temporary) 909

211103 Allowances 49049

221002 Workshops and Seminars 5,00005,000

221003 Staff Training 1,75001,750

221007 Books, Periodicals & Newspapers 2,50002,500

222001 Telecommunications 8490849

225001 Consultancy Services- Short term 12,138012,138

225002 Consultancy Services- Long-term 44,859044,859

227001 Travel inland 7,21007,210

227004 Fuel, Lubricants and Oils 2,90002,900

228002 Maintenance - Vehicles 4,51904,519

Administration and Management services020109Output:

Support supervision of  Bududa/Nabweya 

piped water system.

Update of the Rural water database.

GoU Development

External Financing

Total

35,131

0

0

35,131

NTR

0

0

0

0

35,131

0

0

35,131

Item Balance b/f New Funds Total

211102 Contract Staff Salaries (Incl. Casuals, Temporary) 11,637011,637

211103 Allowances 1280128

212101 Social Security Contributions 9110911

221002 Workshops and Seminars 20,000020,000

221003 Staff Training 1,95901,959

227001 Travel inland 4970497

227004 Fuel, Lubricants and Oils 101

Promotion of sanitation and hygiene education030109Output:

Conduct a Hygiene and sanitation promotion in 

Bukwo piped water system.

Hygiene and sanitation promotion for point 

water sources under emergency
GoU Development

External Financing

Total

1,346

0

0

1,346

NTR

0

0

0

0

1,346

0

0

1,346

Item Balance b/f New Funds Total

211102 Contract Staff Salaries (Incl. Casuals, Temporary) 2430243

211103 Allowances 303

227001 Travel inland 1,10001,100

Monitoring and capacity building of LGs,NGOs and CBOs050109Output:

Technical support given  to LGs by the TSUs.

Inter District Meetings and  TSU review 

meeting conducted.

Capacity building in the districts carried out. GoU Development

External Financing

Total

3,775

0

0

3,775

NTR

0

0

0

0

3,775

0

0

3,775

Item Balance b/f New Funds Total

211102 Contract Staff Salaries (Incl. Casuals, Temporary) 2440244

211103 Allowances 5520552

227001 Travel inland 2,98002,980
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Planned Outputs for the Quarter  

(Quantity and Location)

Estimated Funds Available in Quarter 

(from balance brought forward and actual/expected releaes)
UShs Thousand

Rural Water Supply and SanitationVote Function: 0901

Development Projects

Project  1191 Provision of Improved Water Sources for Returned IDPs-Acholi Sub Reg

Capital Purchases

Acquisition of Land by Government710109Output:

Nil

GoU Development

External Financing

Total

0

0

0

0

NTR

0

0

0

0

0

0

0

0

Construction of Piped Water Supply Systems (Rural)800109Output:

Continue construction of 2 solar powered water 

systems and set up management structures in 

Amuru

GoU Development

External Financing

Total

87,267

0

0

87,267

NTR

0

0

0

0

87,267

0

0

87,267

Item Balance b/f New Funds Total

231007 Other Fixed Assets (Depreciation) 87,267087,267

Construction of Sanitation Facilities (Rural)820109Output:

Continue construction 2 line pit latrines in the 

RGCs.

GoU Development

External Financing

Total

15,000

0

0

15,000

NTR

0

0

0

0

15,000

0

0

15,000

Item Balance b/f New Funds Total

231007 Other Fixed Assets (Depreciation) 15,000015,000

Outputs Provided

Back up support for O & M  of Rural Water010109Output:

Set up management structures for 5 water 

points in Acholi sub region.

GoU Development

External Financing

Total

26,575

0

0

26,575

NTR

0

0

0

0

26,575

0

0

26,575

Item Balance b/f New Funds Total

211102 Contract Staff Salaries (Incl. Casuals, Temporary) 3,18503,185

211103 Allowances 2,00002,000

221002 Workshops and Seminars 2,50002,500

225001 Consultancy Services- Short term 15,000015,000

227001 Travel inland 6400640

227004 Fuel, Lubricants and Oils 3,25003,250

Promotion of sanitation and hygiene education030109Output:

Conduct campaign to improve household 

sanitation in the constructed solar powered 

systems site.

GoU Development

Total

11,810

11,810

0

0

11,810

11,810

Item Balance b/f New Funds Total

211102 Contract Staff Salaries (Incl. Casuals, Temporary) 3,18503,185

211103 Allowances 2,00002,000

212101 Social Security Contributions 1,50001,500

221002 Workshops and Seminars 3,81503,815

227001 Travel inland 60060

227004 Fuel, Lubricants and Oils 1,25001,250
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(Quantity and Location)

Estimated Funds Available in Quarter 

(from balance brought forward and actual/expected releaes)
UShs Thousand

Rural Water Supply and SanitationVote Function: 0901

Development Projects

Project  1191 Provision of Improved Water Sources for Returned IDPs-Acholi Sub Reg

External Financing 0

0NTR

0

0

0

0

Monitoring and capacity building of LGs,NGOs and CBOs050109Output:

Conduct trainings of Water User Committees 

for the point water sources in Lamwo district.

GoU Development

External Financing

Total

9,870

0

0

9,870

NTR

0

0

0

0

9,870

0

0

9,870

Item Balance b/f New Funds Total

211102 Contract Staff Salaries (Incl. Casuals, Temporary) 3,18503,185

211103 Allowances 1,75001,750

227001 Travel inland 6850685

227004 Fuel, Lubricants and Oils 2,50002,500

228002 Maintenance - Vehicles 1,75001,750

Urban Water Supply and SanitationVote Function: 0902

Recurrent Programmes

Programme  04 Urban Water Supply & Sewerage

Outputs Provided

Administration and Management Support010209Output:

O&M structures for Urban Water supply 

systems developed

1 Quarterly monitoring & supervision visits to 

22 urban water supply systems & 3 umbrella 

organizations

Wage Recurrent

Non Wage Recurrent

Total

-89,210

14,656

0

-74,553

NTR

0

0

0

0

-89,210

14,656

0

-74,553

Item Balance b/f New Funds Total

211103 Allowances 5170517

213002 Incapacity, death benefits and funeral expenses 2310231

221001 Advertising and Public Relations 9470947

221003 Staff Training 9240924

221007 Books, Periodicals & Newspapers 7920792

221011 Printing, Stationery, Photocopying and Binding 6,23606,236

223006 Water 9240924

228002 Maintenance - Vehicles 4,08604,086

Development Projects

Project  0124 Energy for Rural Transformation

Capital Purchases

Energy installation for pumped water supply schemes 810209Output:

replace 3 inverters in Muhorro, Nakipelemoru, 

Nyapea

GoU Development

External Financing

Total

33,775

0

0

33,775

NTR

0

0

0

0

33,775

0

0

33,775

Item Balance b/f New Funds Total

231005 Machinery and equipment 33,775033,775

Outputs Provided
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(Quantity and Location)

Estimated Funds Available in Quarter 

(from balance brought forward and actual/expected releaes)
UShs Thousand

Urban Water Supply and SanitationVote Function: 0902

Development Projects

Project  0124 Energy for Rural Transformation

Monitoring, Supervision, Capacity building for Urban Authorities and Private Operators060209Output:

Procurement of a consultant to carry out 

eligibility assessment

GoU Development

External Financing

Total

10,864

0

0

10,864

NTR

0

0

0

0

10,864

0

0

10,864

Item Balance b/f New Funds Total

221002 Workshops and Seminars 5000500

221008 Computer supplies and Information Technology (IT) 2,39702,397

225001 Consultancy Services- Short term 5,00005,000

227001 Travel inland 2,00602,006

228002 Maintenance - Vehicles 1,22501,225

Project  0164 Support to small town WSP

Capital Purchases

Purchase of Office and ICT Equipment, including  Software760209Output:

Procurement process for 2 No. Desktop 

Computers and 2 No. Laptop Computers for 

new staff office operations procured.

GoU Development

External Financing

Total

5,000

0

0

5,000

NTR

0

0

0

0

5,000

0

0

5,000

Item Balance b/f New Funds Total

231005 Machinery and equipment 5,00005,000

Purchase of Specialised Machinery & Equipment770209Output:

5,000 domestic metres

Purchase of 500bulk meters

Pumps for Kigumba and Buikwe

GoU Development

External Financing

Total

0

0

0

0

NTR

0

0

0

0

0

0

0

0

Purchase of Office and Residential Furniture and Fittings780209Output:

Nil

GoU Development

External Financing

Total

0

0

0

0

NTR

0

0

0

0

0

0

0

0

Construction of Piped Water Supply Systems (Urban)800209Output:

Construction of an Additional Water Source for 

Kinoni/ Rugadu continued and work is 

progressing  on well.

GoU Development

External Financing

Total

175,000

0

0

175,000

NTR

0

0

0

0

175,000

0

0

175,000

Item Balance b/f New Funds Total

231007 Other Fixed Assets (Depreciation) 175,0000175,000
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Urban Water Supply and SanitationVote Function: 0902

Development Projects

Project  0164 Support to small town WSP

Energy installation for pumped water supply schemes 810209Output:

Extension of the power line to Sembabule, 

Kyotera and Mutukula continued.

GoU Development

External Financing

Total

25,039

0

0

25,039

NTR

0

0

0

0

25,039

0

0

25,039

Item Balance b/f New Funds Total

231007 Other Fixed Assets (Depreciation) 25,039025,039

Construction of Sanitation Facilities (Urban)820209Output:

.

GoU Development

External Financing

Total

10,000

0

0

10,000

NTR

0

0

0

0

10,000

0

0

10,000

Item Balance b/f New Funds Total

231007 Other Fixed Assets (Depreciation) 10,000010,000

Outputs Provided

Administration and Management Support010209Output:

Remuneration of salaries for 10staff

GoU Development

External Financing

Total

15,181

0

0

15,181

NTR

0

0

0

0

15,181

0

0

15,181

Item Balance b/f New Funds Total

211102 Contract Staff Salaries (Incl. Casuals, Temporary) 12,965012,965

211103 Allowances 30030

212101 Social Security Contributions 1,17601,176

221003 Staff Training 1,01001,010

Policies, Plans,  standards and regulations developed020209Output:

Nil

GoU Development

External Financing

Total

2,272

0

0

2,272

NTR

0

0

0

0

2,272

0

0

2,272

Item Balance b/f New Funds Total

211103 Allowances 101

221003 Staff Training 1,25001,250

225001 Consultancy Services- Short term 2600260

227001 Travel inland 12012

227004 Fuel, Lubricants and Oils 7500750

Backup support for Operation and Maintainance040209Output:

Servicing pump in Rakai and Mutukula

GoU Development

External Financing

Total

9,162

0

0

9,162

NTR

0

0

0

0

9,162

0

0

9,162

Item Balance b/f New Funds Total

221001 Advertising and Public Relations 3,00003,000

227004 Fuel, Lubricants and Oils 6,44606,446
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(from balance brought forward and actual/expected releaes)
UShs Thousand

Urban Water Supply and SanitationVote Function: 0902

Development Projects

Project  0164 Support to small town WSP

Improved sanitation services and hygiene050209Output:

Workshop to disseminate

GoU Development

External Financing

Total

10,082

0

0

10,082

NTR

0

0

0

0

10,082

0

0

10,082

Item Balance b/f New Funds Total

221001 Advertising and Public Relations 1,30001,300

221002 Workshops and Seminars 2,76702,767

221003 Staff Training 1,05801,058

221011 Printing, Stationery, Photocopying and Binding 1,91601,916

224002 General Supply of Goods and Services 4690469

225001 Consultancy Services- Short term 3200320

228002 Maintenance - Vehicles 2,50002,500

Monitoring, Supervision, Capacity building for Urban Authorities and Private Operators060209Output:

Management Capacity for gazetted Water 

Boards buillt in Notthern

Supervision of Umbrella Organisations

GoU Development

External Financing

Total

2,117

0

0

2,117

NTR

0

0

0

0

2,117

0

0

2,117

Item Balance b/f New Funds Total

211103 Allowances 1940194

221007 Books, Periodicals & Newspapers 1,81301,813

227001 Travel inland 1100110

Project  0168 Urban Water Reform

Capital Purchases

Purchase of Office and Residential Furniture and Fittings780209Output:

Office furniture and fittings procured

GoU Development

External Financing

Total

16,250

0

0

16,250

NTR

0

0

0

0

16,250

0

0

16,250

Item Balance b/f New Funds Total

231006 Furniture and fittings (Depreciation) 16,250016,250

Outputs Provided

Improved sanitation services and hygiene050209Output:

Analyze options against sustainability criteria 

and select the most appropriate.

Train Town Officials on the promotion of 

Sanitation and Hygiene.

Carry out assessment of the impact of Water, 

Sanitation and Hygiene intervention s in 5 

small towns.

Document best practices in pro-poor sanitation 

service delivery.

GoU Development

External Financing

Total

21,288

0

0

21,288

NTR

0

0

0

0

21,288

0

0

21,288

Item Balance b/f New Funds Total

211102 Contract Staff Salaries (Incl. Casuals, Temporary) 6,25006,250

221003 Staff Training 1,25001,250

221011 Printing, Stationery, Photocopying and Binding 1,98701,987

225001 Consultancy Services- Short term 5350535

227001 Travel inland 1,83901,839

227004 Fuel, Lubricants and Oils 5,97705,977

228002 Maintenance - Vehicles 3,45003,450
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UShs Thousand

Urban Water Supply and SanitationVote Function: 0902

Development Projects

Project  0168 Urban Water Reform

Monitoring, Supervision, Capacity building for Urban Authorities and Private Operators060209Output:

Analyze options against sustainability criteria 

and select the most appropriate.

Train Town Officials on the promotion of 

Sanitation and Hygiene.

Carry out assessment of the impact of Water, 

Sanitation and Hygiene intervention s in 5 

small towns.

Document best practices in pro-poor sanitation 

service delivery.

GoU Development

External Financing

Total

40,919

0

0

40,919

NTR

0

0

0

0

40,919

0

0

40,919

Item Balance b/f New Funds Total

211102 Contract Staff Salaries (Incl. Casuals, Temporary) 6,25006,250

211103 Allowances 30030

221001 Advertising and Public Relations 4,00004,000

221002 Workshops and Seminars 3,77303,773

221003 Staff Training 2,50002,500

221007 Books, Periodicals & Newspapers 2,69902,699

221011 Printing, Stationery, Photocopying and Binding 3,75003,750

224002 General Supply of Goods and Services 1,71801,718

225001 Consultancy Services- Short term 2,85002,850

227001 Travel inland 1000100

227004 Fuel, Lubricants and Oils 4,50004,500

228001 Maintenance - Civil 8,75008,750

Project  1074 Water and Sanitation Development Facility-North

Capital Purchases

Government Buildings and Administrative Infrastructure720209Output:

Completion construction 96% levels,  floor 

tiles, plumbing, electrical and internet wiring, 

and glass fitting all completed.

GoU Development

External Financing

Total

0

0

0

0

NTR

0

0

0

0

0

0

0

0

Purchase of Motor Vehicles and Other Transport Equipment750209Output:

Process payment for 2No. Motor vehicles  and 

6No. Motorcycles for 6No. Completed and new 

schemes of Oyam, Adjumani , Amolatar, 

Agweng, Paidha and Omugo
GoU Development

External Financing

Total

0

0

0

0

NTR

0

0

0

0

0

0

0

0

Purchase of Office and ICT Equipment, including  Software760209Output:

Process payment for  IT equipment for WSDF- 

N Lira Office  including  LAN, Server; 

Operating and Engineering Software)

Process payment for  Office IT equipment for 

Dokolo, Ovujo, Purongo, Opit, Ibuje, Patongo

GoU Development

External Financing

Total

0

0

0

0

NTR

0

0

0

0

0

0

0

0
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Urban Water Supply and SanitationVote Function: 0902

Development Projects

Project  1074 Water and Sanitation Development Facility-North

Purchase of Specialised Machinery & Equipment770209Output:

Install pumps in 8No. town water supply 

systems of Purongo, Ibuje, Pacego, and Amach.

Install cold water meters, pipes, ,fittings and 

tanks in  Midigo, Itula, Parabong,
GoU Development

External Financing

Total

0

0

0

0

NTR

0

0

0

0

0

0

0

0

Purchase of Office and Residential Furniture and Fittings780209Output:

Process payment for  furniture procured of the 

6No. new town water supply system offices in 

Dokolo, Opit, Ovujo

GoU Development

External Financing

Total

0

0

0

0

NTR

0

0

0

0

0

0

0

0

Acquisition of Other Capital Assets790209Output:

Finalise the procurement  process  for the 

surveying equipment

GoU Development

External Financing

Total

0

0

0

0

NTR

0

0

0

0

0

0

0

0

Construction of Piped Water Supply Systems (Urban)800209Output:

Continue with construction of 6No. Town water 

supply systems in Dokolo, Opit, Ovujo, 

Patongo, Purongo and Ibuje.

Continue with extensions works in Pacego and 

Amach

GoU Development

External Financing

Total

0

0

0

0

NTR

0

0

0

0

0

0

0

0

Energy installation for pumped water supply schemes 810209Output:

Grid power extensions to production wells in 

02No. towns Opit , Ibuje

GoU Development

External Financing

Total

0

0

0

0

NTR

0

0

0

0

0

0

0

0
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Urban Water Supply and SanitationVote Function: 0902

Development Projects

Project  1074 Water and Sanitation Development Facility-North

Construction of Sanitation Facilities (Urban)820209Output:

Continue with construction works for 30No.(5 

in each town), House hold demonstration toilets 

in Dokolo, Ovujo, Patongo, Opit, Purongo and 

Ibuje

Continue with construction works for 5No. 

Public sanitation facilities (public places 

including schools, markets) in constructed in

6No. Towns of Dokolo, Ovujo, 

Patongo,Purongo

GoU Development

External Financing

Total

0

0

0

0

NTR

0

0

0

0

0

0

0

0

Outputs Provided

Administration and Management Support010209Output:

32No. Project staff remunerated, motivated, 

facilitated and performance appraised.

2No. Staff trainings conducted (Procurement, 

Technical Designs & Contract Management, 

and Financial Management)

GoU Development

External Financing

Total

0

0

0

0

NTR

0

0

0

0

0

0

0

0

Policies, Plans,  standards and regulations developed020209Output:

Updating O&M Manual, Catchment protection 

in new and existing water supply systems, 

Gender and HIV Mainstreaming, pro-poor 

water supply strategy
GoU Development

External Financing

Total

0

0

0

0

NTR

0

0

0

0

0

0

0

0

Backup support for Operation and Maintainance040209Output:

Water operators in Northern region trained in 

water services management through

(01: Omugo) promotional campaigns for 

effective O&M conducted in Northern region.

Support to 01No. Water Authorities  during 

defects liability period

GoU Development

External Financing

Total

0

0

0

0

NTR

0

0

0

0

0

0

0

0

Improved sanitation services and hygiene050209Output:

Drama shows, Radio talk shows, spot messages 

conducted in 03 No.( Pabbo, Acholibur, Agago 

TC,) Towns under design and construction 

activities

Town sanitation baselines

GoU Development

External Financing

Total

0

0

0

0

NTR

0

0

0

0

0

0

0

0
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Urban Water Supply and SanitationVote Function: 0902

Development Projects

Project  1074 Water and Sanitation Development Facility-North

Monitoring, Supervision, Capacity building for Urban Authorities and Private Operators060209Output:

Stakeholder consultation, planning and review 

workshops/meetings conducted in 03N0. towns 

of Pabbo, Acholibur, Agago 

Support training of Water

Boards/Operators

GoU Development

External Financing

Total

0

0

0

0

NTR

0

0

0

0

0

0

0

0

Project  1075 Water and Sanitation Development Facility - East

Capital Purchases

Government Buildings and Administrative Infrastructure720209Output:

Continue Design of offices and supervision of 

WSDF-E regional office block in Mbale.

GoU Development

External Financing

Total

0

0

0

0

NTR

0

0

0

0

0

0

0

0

Purchase of Motor Vehicles and Other Transport Equipment750209Output:

Finalise procurement process for 2 vehicles and 

bidding documents are being prepared.

GoU Development

External Financing

Total

0

0

0

0

NTR

0

0

0

0

0

0

0

0

Purchase of Office and ICT Equipment, including  Software760209Output:

Office ICT equipment for WSDF-E offices, 

including networking and software

ICT equipment for use by Water supply 

Authorities and Private Operators in billing of 

water
GoU Development

External Financing

Total

0

0

0

0

NTR

0

0

0

0

0

0

0

0

Purchase of Specialised Machinery & Equipment770209Output:

Installation of electromechanical equipment in 

pumping stations in the 2 towns of Ochero and 

Namutumba.

Installation of electromechanical equipment in 

pumping stations in the 2 towns of Ochero and 

Namutumba.

GoU Development

External Financing

Total

0

0

0

0

NTR

0

0

0

0

0

0

0

0
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Urban Water Supply and SanitationVote Function: 0902

Development Projects

Project  1075 Water and Sanitation Development Facility - East

Purchase of Office and Residential Furniture and Fittings780209Output:

Office furniture for WSDF-E procured

Office furniture in support to operations and 

maintenance of water supply systems procured 

for 4 towns of Namalu, Karenga, Kapchorwa, 

and Bukedea

GoU Development

External Financing

Total

0

0

0

0

NTR

0

0

0

0

0

0

0

0

Construction of Piped Water Supply Systems (Urban)800209Output:

Feasibility study and design of 6 Urban piped 

water supply systems in the towns of Ikumbya, 

Acowa (Amuria), Kibaale (Namutumba), 

Tubur(Soroti), Bugobi and Namugalwe 

(Iganga) shall Commence and progress to 50%

Feasibility study, detailed design and 

documentation of water supplies for Moroto, 

Kotido, Kacheri-Lokona, and Bugadde towns 

shall progress to 70% completion

Construction of piped water supply system shall 

be completed in the town of Kapchorwa and 

Busiu

Construction works of piped water systems in 

Ochero, Suam, Matany, Kachumbala, 

Mbulamuti and Namutumba shall progress to 

50% completion and construction works are 

expected to commence in Buwuni, and 

Nakapiripit, Bukwo and Bulegeni. Works shall 

commence and progress to 30%.

Construction of 5 production boreholes in 

selected urban centres

GoU Development

External Financing

Total

0

0

0

0

NTR

0

0

0

0

0

0

0

0

Energy installation for pumped water supply schemes 810209Output:

Grid power extensions to production boreholes 

installed in 2 towns of Matany and Kachumbala.

GoU Development

External Financing

Total

0

0

0

0

NTR

0

0

0

0

0

0

0

0

Construction of Sanitation Facilities (Urban)820209Output:

Construction of 10 demonstration toilet 

facilities at household level in 2 towns of 

Mbulamuti and Buwuni. 

Public toilet facilities constructed in 2 towns of 

Ochero and Kibuuku to 100% and in 1 town of 

Suam to 50%.

GoU Development

External Financing

Total

0

0

0

0

NTR

0

0

0

0

0

0

0

0
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Urban Water Supply and SanitationVote Function: 0902

Development Projects

Project  1075 Water and Sanitation Development Facility - East

Outputs Provided

Administration and Management Support010209Output:

31No. Staff remunerated and

Facilitated.

office establishment,

 running and coordination

1No. staff training 

conducted (Procurement, 

technical designs, 

contract management, 

gender and HIV mainstreaming)

GoU Development

External Financing

Total

0

0

0

0

NTR

0

0

0

0

0

0

0

0

Policies, Plans,  standards and regulations developed020209Output:

Environmental catchment protection, sanitation 

and hygiene policies disseminated and 

implemented in the eastern and northeastern 

regions, particularly in 2 towns of Nakapiripit 

and Matany. 

Cross-cutting issues of gender 

and HIV-AIDS incorporated in 

all activities related to 

development of piped water 

supplies

GoU Development

External Financing

Total

0

0

0

0

NTR

0

0

0

0

0

0

0

0

Backup support for Operation and Maintainance040209Output:

Establishment of structures essential for 

sustainable operation and maintenance of piped 

water supply systems in 1 town of Matany.

Implementation of framework for Operation 

and Maintenance Support to piped water 

systems for Karamoja sub-region.

Monitoring of defects liability period of 8 

newly completed construction works in towns 

of Kaabong, Abim, Namalu, Bukedea, Busiu, 

Katakwi and Kapchorwa.

GoU Development

External Financing

Total

0

0

0

0

NTR

0

0

0

0

0

0

0

0

Improved sanitation services and hygiene050209Output:

Improved hygiene and sanitation practices in 7 

urban centres where construction is ongoing; 

Ocero, Suam, Mbulamuti Kachumbala, 

Namutumba, Kapelebyong and Matany to 

achievement of 50% within water supply areas.

Sanitation and socio-economic baseline surveys 

completed and disseminated in the 4 towns of 

Ikumbya, Kibaale, Bugobi and Namugalwe,

GoU Development

External Financing

Total

0

0

0

0

0

0

0

0

0
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Urban Water Supply and SanitationVote Function: 0902

Development Projects

Project  1075 Water and Sanitation Development Facility - East

0NTR 00

Monitoring, Supervision, Capacity building for Urban Authorities and Private Operators060209Output:

Support to Urban Authorities in monitoring and 

supervision of feasibility study, detailed design 

and documentation of 9 urban piped water 

systems in the towns of Ikumbya, Kibaale 

(Namutumba), Bugobi and Namugalwe 

(Iganga) Moroto, Kotido, Kacheri-Lokona, 

Nakaperimoru and Bugadde

Monitoring and support supervision of  Urban 

Water Authorities and Private Operators in 

fulfillment of their mandate in the 7 towns of 

Kaabong, Abim, Namalu, Karenga, Kapchorwa, 

Katakwi, and Bukedea

Development of asset registers, As-built 

drawings and O&M manuals and delivery of 

related trainings to Urban Authorities and 

Private Operators in support of sustainable 

management of completed water systems

Stakeholder consultations, planning and review 

workshops/meetings conducted  in 5 towns 

under design and construction activities

GoU Development

External Financing

Total

0

0

0

0

NTR

0

0

0

0

0

0

0

0

Project  1130 WSDF central

Capital Purchases

Government Buildings and Administrative Infrastructure720209Output:

Continue construction of WSDF-C regional 

office block in Wakiso at 45% completion

GoU Development

External Financing

Total

0

0

0

0

NTR

0

0

0

0

0

0

0

0

Purchase of Motor Vehicles and Other Transport Equipment750209Output:

Continue with procurement process for 10No. 

Motor cycles for Kakumiro, Kinogozi, Nkoni, 

Kagadi, Kiganda, Gombe, Kyamulibwa, 

Zirobwe, Ntwetwe, Bweyale
GoU Development

External Financing

Total

0

0

0

0

NTR

0

0

0

0

0

0

0

0

Purchase of Office and ICT Equipment, including  Software760209Output:

ITequipment procured.

Equipment for WSDF MIS Database & newly 

recruited staff pre-tested
GoU Development

External Financing

Total

0

0

0

0

NTR

0

0

0

0

0

0

0

0
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Urban Water Supply and SanitationVote Function: 0902

Development Projects

Project  1130 WSDF central

Purchase of Specialised Machinery & Equipment770209Output:

3No. submersible pumps procured for 

installation in rehabilitation towns of 

Kasambya, Bukomansimbi and Migeera.

GoU Development

External Financing

Total

0

0

0

0

NTR

0

0

0

0

0

0

0

0

Purchase of Office and Residential Furniture and Fittings780209Output:

.

GoU Development

External Financing

Total

0

0

0

0

NTR

0

0

0

0

0

0

0

0

Construction of Piped Water Supply Systems (Urban)800209Output:

Construction of 3No. Town water supply 

systems of Ntwetwe (Kyankwazi), Zirobwe 

(Luwero) and Bweyale (Kyiryandongo) at 

100% completion

Rehabilitation of 3No. Pipe water supply 

systems in Bukomansimbi, Kasambya and 

Buliisa at 30%

Construction of 7No. Town water supply 

systems in Kyamulibwa (Kalungu), Gombe 

(Butambala), Nkoni (Lwengo), Kiganda 

(Mubende) at 5% completion

GoU Development

External Financing

Total

0

0

0

0

NTR

0

0

0

0

0

0

0

0

Energy installation for pumped water supply schemes 810209Output:

Grid power extensions to production wells in 

3No. Towns of Kyamulibwa, Nkoni and 

Kiganda

GoU Development

External Financing

Total

0

0

0

0

NTR

0

0

0

0

0

0

0

0

Construction of Sanitation Facilities (Urban)820209Output:

20No. Ecosan demonstration toilets in Kagadi, 

Kakumiro, Kiboga, Kiganda, Zigoti, Nkoni, 

Kyamulibwa, Gombe, Kanoni, Najjembe, 

Kinogozi, Kabembe, Nakirebe, and Bugoyingo

7No. Public sanitation facilities (public places 

including schools, markets etc)

GoU Development

External Financing

Total

0

0

0

0

0

0

0

0

0
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Urban Water Supply and SanitationVote Function: 0902

Development Projects

Project  1130 WSDF central

0NTR 00

Outputs Provided

Administration and Management Support010209Output:

35No. Project staff remunerated, motivated, 

facilitated and performance appraised.

2No. Staff trainings conducted (Procurement, 

Technical Designs & Contract Management, 

Gender and HIV Mainstreaming and Financial 

Management

GoU Development

External Financing

Total

0

0

0

0

NTR

0

0

0

0

0

0

0

0

Policies, Plans,  standards and regulations developed020209Output:

Environmental catchment protection, sanitation 

and hygiene policies disseminated in  the 

central region in 6 districts

GoU Development

External Financing

Total

0

0

0

0

NTR

0

0

0

0

0

0

0

0

Backup support for Operation and Maintainance040209Output:

Water operators in Central region trained in 

water services management through 2No. 

Promotional campaigns for effective O&M 

conducted in Central region.

Defects liability monitoring in 4No. Water 

supply systems (Kasanje, Kako, Kakiri & 

Wakiso)

GoU Development

External Financing

Total

0

0

0

0

NTR

0

0

0

0

0

0

0

0

Improved sanitation services and hygiene050209Output:

Regional sanitation and socio-economic 

baseline survey for WSDF-C area 100% 

completed and disseminated in the region.

Hygiene and sanitation promotion conducted in 

6No. Towns under design and construction 

activities

GoU Development

External Financing

Total

0

0

0

0

NTR

0

0

0

0

0

0

0

0

Monitoring, Supervision, Capacity building for Urban Authorities and Private Operators060209Output:

Stakeholder consultation, planning and review 

workshops/meetings conducted in 5No. Towns

GoU Development

External Financing

Total

0

0

0

0

NTR

0

0

0

0

0

0

0

0
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Urban Water Supply and SanitationVote Function: 0902

Development Projects

Project  1130 WSDF central

Project  1188 Protection of Lake Victoria-Kampala Sanitation Program

Capital Purchases

Purchase of Specialised Machinery & Equipment770209Output:

Tractor with front loader 2WD-60PS

Tractor- 4WD – 80PS

Dumping trailer- 6tons

Laboratory items

Portable electric driven 400V waste water pump
GoU Development

External Financing

Total

0

0

0

0

NTR

0

0

0

0

0

0

0

0

Construction of Piped Water Supply Systems (Urban)800209Output:

nil

GoU Development

External Financing

Total

0

0

0

0

NTR

0

0

0

0

0

0

0

0

Construction of Sanitation Facilities (Urban)820209Output:

Nakivubo and Kinawataka sewers

•	Excavation works

•	Supply and laying of sewer mains

Nakivubo Waste Water  Treatment Plant Project

•	Construction of civil structures

•	Procurement of equipment and materials

GoU Development

External Financing

Total

3,160,792

0

0

3,160,792

NTR

0

0

0

0

3,160,792

0

0

3,160,792

Item Balance b/f New Funds Total

231007 Other Fixed Assets (Depreciation) 3,160,79203,160,792

Project  1192 Lake Victoria Water and Sanitation (LVWATSAN)Phase II Project 

Capital Purchases

Acquisition of Land by Government710209Output:

nil

GoU Development

External Financing

Total

0

0

0

0

NTR

0

0

0

0

0

0

0

0

Purchase of Specialised Machinery & Equipment770209Output:

89 skips and 9 tractors 

procured and supplied 

4 sludge management structures in each of the 

towns procured and supplied
GoU Development

External Financing

Total

2,750

0

0

2,750

NTR

0

0

0

0

2,750

0

0

2,750

Item Balance b/f New Funds Total

231005 Machinery and equipment 2,75002,750
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Planned Outputs for the Quarter  

(Quantity and Location)

Estimated Funds Available in Quarter 

(from balance brought forward and actual/expected releaes)
UShs Thousand

Urban Water Supply and SanitationVote Function: 0902

Development Projects

Project  1192 Lake Victoria Water and Sanitation (LVWATSAN)Phase II Project 

Construction of Piped Water Supply Systems (Urban)800209Output:

continue with construction  of Bukakata, 

Kayabwe, Buwama and Ntungamo

GoU Development

External Financing

Total

10,333

0

0

10,333

NTR

0

0

0

0

10,333

0

0

10,333

Item Balance b/f New Funds Total

231007 Other Fixed Assets (Depreciation) 10,333010,333

Construction of Sanitation Facilities (Urban)820209Output:

Continue with  construction of solid waste 

management structures in Buwama, Kayabwe, 

Bukakata, Ntungamo, and Mayuge

Continue with construction of  42 (308stances)  

in selected public places, schools and health 

centres in each of the project towns (Ntungamo 

10, Mayuge 10,

GoU Development

External Financing

Total

10,333

0

0

10,333

NTR

0

0

0

0

10,333

0

0

10,333

Item Balance b/f New Funds Total

231007 Other Fixed Assets (Depreciation) 10,333010,333

Outputs Provided

Administration and Management Support010209Output:

liaison with local governments, contractors, 

consultants, mobilization of communities

GoU Development

External Financing

Total

4,588

0

0

4,588

NTR

0

0

0

0

4,588

0

0

4,588

Item Balance b/f New Funds Total

211103 Allowances 3,75003,750

221002 Workshops and Seminars 8380838

Improved sanitation services and hygiene050209Output:

5 community trainings

GoU Development

External Financing

Total

2,295

0

0

2,295

NTR

0

0

0

0

2,295

0

0

2,295

Item Balance b/f New Funds Total

221011 Printing, Stationery, Photocopying and Binding 2,29502,295

Monitoring, Supervision, Capacity building for Urban Authorities and Private Operators060209Output:

Monitor, supervise, and provide back up 

support to Mayuge town water authority and 

water board through workshops, and onjob 

trainings to ensure system is run as designed
GoU Development

External Financing

Total

134

0

0

134

NTR

0

0

0

0

134

0

0

134

Item Balance b/f New Funds Total

211102 Contract Staff Salaries (Incl. Casuals, Temporary) 1340134

Project  1193 Kampala Water Lake  Victoria Water and Sanitation Project

Capital Purchases
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(Quantity and Location)

Estimated Funds Available in Quarter 

(from balance brought forward and actual/expected releaes)
UShs Thousand

Urban Water Supply and SanitationVote Function: 0902

Development Projects

Project  1193 Kampala Water Lake  Victoria Water and Sanitation Project

Acquisition of Land by Government710209Output:

nil

GoU Development

External Financing

Total

0

0

0

0

NTR

0

0

0

0

0

0

0

0

Construction of Sanitation Facilities (Urban)820209Output:

Rehabilitation of Gaba I & II and Improvement 

of Transmission Mains 

Construction of civil structures

Procurement of equipment and materials 

Excavation works

Supply and laying of water mains

Buloba Water Supply Extension Project

Excavation works

Supply and laying of water mains

Construction of civil structures

GoU Development

External Financing

Total

2,343,500

0

0

2,343,500

NTR

0

0

0

0

2,343,500

0

0

2,343,500

Item Balance b/f New Funds Total

231007 Other Fixed Assets (Depreciation) 2,343,50002,343,500

Project  1231b Water Management and Development Project

Capital Purchases

Construction of Sanitation Facilities (Urban)820209Output:

Mbale Project

Procurement of contractors 

Supply and laying of water mains 

Supply and laying of sewer mains 

Gulu Project

Procurement of contractors 

Supply and laying of water mains 

Supply and laying of sewer mains 

Arua Project

Procurement of pipes & fittings 

Bushenyi Project

Procurement of pipes & fittings

GoU Development

External Financing

Total

0

0

0

0

NTR

0

0

0

0

0

0

0

0

Project  1231c Water Management and Development Project II

Capital Purchases

Construction of Piped Water Supply Systems (Urban)800209Output:

Complete evaluation of proposals for the 

consultancy services to design and supervise 

construction of Butaleja/Busolwe, Budaka-

Kadama-Tiriniy  Kumi-Nyero-Ngora, 

Rukungiri, Busia, Pallisa, Katwe-Kabatoro and 

Koboko

GoU Development

External Financing

Total

0

0

0

0

NTR

0

0

0

0

0

0

0

0
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(Quantity and Location)

Estimated Funds Available in Quarter 

(from balance brought forward and actual/expected releaes)
UShs Thousand

Urban Water Supply and SanitationVote Function: 0902

Development Projects

Project  1231c Water Management and Development Project II

Project  1283 Water and Sanitation Development Facility-South Western

Capital Purchases

Acquisition of Land by Government710209Output:

Land for pilot sludge treatment facility acquired.

GoU Development

External Financing

Total

0

0

0

0

NTR

0

0

0

0

0

0

0

0

Government Buildings and Administrative Infrastructure720209Output:

Construction of  WSDF-SW Regional Office 

block in Mbarara to run office activities

GoU Development

External Financing

Total

0

0

0

0

NTR

0

0

0

0

0

0

0

0

Purchase of Motor Vehicles and Other Transport Equipment750209Output:

3 motor cycles for operation and maintenance 

procured for completed schemes for  Matete,  

Kabuga, Kikagati

GoU Development

External Financing

Total

0

0

0

0

NTR

0

0

0

0

0

0

0

0

Purchase of Office and ICT Equipment, including  Software760209Output:

Office ICT equipment for WSDF-SW offices, 

including networking, software and 

intercom

ICT equipment for use by water 

supply authorities and private operators in 

reporting and billing of water and various 

software packages for 3 RGCs/STs for  

Kikagati, 

GoU Development

External Financing

Total

0

0

0

0

NTR

0

0

0

0

0

0

0

0

Purchase of Specialised Machinery & Equipment770209Output:

1 Air conditioning system for Mbarara 

Regional Office block

GoU Development

External Financing

Total

0

0

0

0

NTR

0

0

0

0

0

0

0

0
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Estimated Funds Available in Quarter 

(from balance brought forward and actual/expected releaes)
UShs Thousand

Urban Water Supply and SanitationVote Function: 0902

Development Projects

Project  1283 Water and Sanitation Development Facility-South Western

Purchase of Office and Residential Furniture and Fittings780209Output:

Purchase of furniture in support for O&M of 

water supply systems for 3 RGCs/STs of 

Matete, Kabuga, Kikagati

GoU Development

External Financing

Total

0

0

0

0

NTR

0

0

0

0

0

0

0

0

Construction of Piped Water Supply Systems (Urban)800209Output:

Facility staff will mobilize, sensitize and follow 

up communities to enable the communities in 2 

RGCs Nyahuka, Kinoni-Kir,  fulfill their 

obligations and apply for construction.

 




Construction will be completed in 3 RGCs of  

Kikagati, Matete, Kabuga

GoU Development

External Financing

Total

0

0

0

0

NTR

0

0

0

0

0

0

0

0

Energy installation for pumped water supply schemes 810209Output:

Installation of National Grid for Sanga, 

Rwenkobwa, Gasiiza

Procurement of 3 standby Generators
GoU Development

External Financing

Total

0

0

0

0

NTR

0

0

0

0

0

0

0

0

Construction of Sanitation Facilities (Urban)820209Output:

Complete construction of 9 Demostration 

toilets in Matete, Kikagati, 

Kabuga

Construction of 3 public toilets with 

handwashing facilities in Matete, Kikagati, 

Kabuga
GoU Development

External Financing

Total

0

0

0

0

NTR

0

0

0

0

0

0

0

0

Outputs Provided

Administration and Management Support010209Output:

Staff salaries paid, office running and 

coordination enhanced, staff training in 

budgeting, reporting and other related trainings, 

1 monitoring and evaluation reports in place, 1 

progress reports prepared
GoU Development

External Financing

Total

0

0

0

0

NTR

0

0

0

0

0

0

0

0
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(from balance brought forward and actual/expected releaes)
UShs Thousand

Urban Water Supply and SanitationVote Function: 0902

Development Projects

Project  1283 Water and Sanitation Development Facility-South Western

Policies, Plans,  standards and regulations developed020209Output:

Coordination meetings held in atleast 5 districts 

of operation

GoU Development

External Financing

Total

0

0

0

0

NTR

0

0

0

0

0

0

0

0

Backup support for Operation and Maintainance040209Output:

Back up support for Towns under operation and 

maintenance, Procurement of private operators 

for completed schemes of Kyempene, Kikagati, 

Matete, Nyarubungo, Rutokye, Kahunge, 

Kabuga, Kinoni-Mbr, Rwenkobwa, Sanga, 

Muhanga and Gasiiza, 

Test running of c

GoU Development

External Financing

Total

2,500

0

0

2,500

NTR

0

0

0

0

2,500

0

0

2,500

Item Balance b/f New Funds Total

227004 Fuel, Lubricants and Oils 2,50002,500

Improved sanitation services and hygiene050209Output:

Receive atleast 12 applications for smart 

incentives from Kasagama, Kinuka, Lyantonde, 

Kainja RGCs/STs,

Train atleast 8 masons in various technology 

options for improved toilets in Kasagama, 

Kinuka, Lyantonde, Kainja .

8 community 

level trainings c

GoU Development

External Financing

Total

0

0

0

0

NTR

0

0

0

0

0

0

0

0

Monitoring, Supervision, Capacity building for Urban Authorities and Private Operators060209Output:

Monitor, supervise and provide backup support 

to water authorities, water boards and scheme 

operators in the completed schemes of 

Kyempene, Kikagati, Rutokye, Matete, 

Kahunge, Kinoni, and Kabuga through 

workshops and on job trainings to ensure that 

they a

GoU Development

External Financing

Total

125

0

0

125

NTR

0

0

0

0

125

0

0

125

Item Balance b/f New Funds Total

228004 Maintenance – Other 1250125

Water for ProductionVote Function: 0903

Recurrent Programmes

Programme  13 Water for Production

Outputs Provided
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(from balance brought forward and actual/expected releaes)
UShs Thousand

Water for ProductionVote Function: 0903

Recurrent Programmes

Programme  13 Water for Production

Administration and Management Support020309Output:

All water for production project sites monitored 

for  compliance to BoQs and standards

Staff fully managed, supervised and motivated 

to perform planned activities

All stakeholders in water for production sub-

sector co-ordinated

Wage Recurrent

Non Wage Recurrent

Total

-79,087

11,274

0

-67,812

NTR

0

0

0

0

-79,087

11,274

0

-67,812

Item Balance b/f New Funds Total

211103 Allowances 74074

221001 Advertising and Public Relations 4620462

221011 Printing, Stationery, Photocopying and Binding 3,84203,842

221012 Small Office Equipment 3100310

227004 Fuel, Lubricants and Oils 3,58403,584

228002 Maintenance - Vehicles 3,00203,002

Development Projects

Project  0169 Water for Production

Capital Purchases

Acquisition of Land by Government710309Output:

Process payment for land acquisition

GoU Development

External Financing

Total

68,800

0

0

68,800

NTR

0

0

0

0

68,800

0

0

68,800

Item Balance b/f New Funds Total

311101 Land 68,800068,800

Purchase of Office and ICT Equipment, including  Software760309Output:

WfP Database software upgraded

5no. Laptops and 2no. Color Printers purchased

GoU Development

External Financing

Total

0

0

0

0

NTR

0

0

0

0

0

0

0

0

Purchase of Specialised Machinery & Equipment770309Output:

Equipment delivered and payment effected

GoU Development

External Financing

Total

780,193

0

0

780,193

NTR

0

0

0

0

780,193

0

0

780,193

Item Balance b/f New Funds Total

231005 Machinery and equipment 780,1930780,193

Purchase of Office and Residential Furniture and Fittings780309Output:

Developing technical specifications, 

advertising, evaluating and selecting and 

awarding the Contract to the best evaluated 

bidder
GoU Development

External Financing

Total

0

0

0

0

NTR

0

0

0

0

0

0

0

0
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(from balance brought forward and actual/expected releaes)
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Water for ProductionVote Function: 0903

Development Projects

Project  0169 Water for Production

Construction of Bulk Water Supply Schemes 800309Output:

Construction levels for bulk water scheme in 

Rakai district (80%) and Nyakiharo water 

supply system (20%)

GoU Development

External Financing

Total

667,705

0

0

667,705

NTR

0

0

0

0

667,705

0

0

667,705

Item Balance b/f New Funds Total

231007 Other Fixed Assets (Depreciation) 550,0000550,000

281503 Engineering and Design Studies & Plans for capital 

works

117,7050117,705

Construction of Water Surface Reservoirs810309Output:

Construction levels for Nakakabala valley tank 

(100%), Nyamiringa valley tank (100%), 

Kajodi valley tank (100%), Andibo dam (20%), 

Acanpii dam (20%), Rwengaju irrigation 

scheme (20%), Installation of drip irrigation 

demonstration units on Akwera dam in Otuke 

district (100%), Leye dam in Kole district 

(100%), Arechek dam in Napak district 

(100%), Longorimit dam in Kaabong district 

(100%), Kagango dam in Isingiro district 

(100%) and Kakinga dam in sembabule district 

(100%)

Construction of valley tanks using ministry 

equipment (75%)

GoU Development

External Financing

Total

3,374,243

0

0

3,374,243

NTR

0

0

0

0

3,374,243

0

0

3,374,243

Item Balance b/f New Funds Total

231007 Other Fixed Assets (Depreciation) 3,149,25303,149,253

281503 Engineering and Design Studies & Plans for capital 

works

160,9700160,970

281504 Monitoring, Supervision & Appraisal of capital 

works

64,020064,020

Outputs Provided

Supervision and monitoring of WfP activities010309Output:

30% level of supervision and monitoring of the 

ongoing and new  Engineering services and 

Construction WfP projects

GoU Development

External Financing

Total

113,251

0

0

113,251

NTR

0

0

0

0

113,251

0

0

113,251

Item Balance b/f New Funds Total

211102 Contract Staff Salaries (Incl. Casuals, Temporary) 19,900019,900

211103 Allowances 1820182

212101 Social Security Contributions 2,68702,687

221001 Advertising and Public Relations 1,56201,562

221006 Commissions and related charges 2,50002,500

221007 Books, Periodicals & Newspapers 1,01501,015

221008 Computer supplies and Information Technology (IT) 2,50002,500

221009 Welfare and Entertainment 2,00002,000

221011 Printing, Stationery, Photocopying and Binding 1,06501,065

221012 Small Office Equipment 2,50002,500

223004 Guard and Security services 3,24003,240

227001 Travel inland 37,339037,339

228002 Maintenance - Vehicles 12,838012,838

228003 Maintenance – Machinery, Equipment & Furniture 20,250020,250

228004 Maintenance – Other 3,67503,675
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Water for ProductionVote Function: 0903

Development Projects

Project  0169 Water for Production

Suatainable Water for Production management systems established060309Output:

Establish management structures in 15% of all 

ongoing and completed WfP facilities, conduct 

watershed management trainings, carryout data 

collection and update, advocacies and 

sensitisations

GoU Development

External Financing

Total

138,387

0

0

138,387

NTR

0

0

0

0

138,387

0

0

138,387

Item Balance b/f New Funds Total

211102 Contract Staff Salaries (Incl. Casuals, Temporary) 15,737015,737

211103 Allowances 21021

212101 Social Security Contributions 2,58302,583

221002 Workshops and Seminars 4,19204,192

221007 Books, Periodicals & Newspapers 1,00001,000

221008 Computer supplies and Information Technology (IT) 5,00005,000

221009 Welfare and Entertainment 1,25001,250

221011 Printing, Stationery, Photocopying and Binding 10,000010,000

221012 Small Office Equipment 1,25001,250

223004 Guard and Security services 30030

224002 General Supply of Goods and Services 4,10104,101

225001 Consultancy Services- Short term 42,970042,970

227001 Travel inland 5,96105,961

228002 Maintenance - Vehicles 13,018013,018

228003 Maintenance – Machinery, Equipment & Furniture 29,775029,775

228004 Maintenance – Other 1,50001,500

Water Resources ManagementVote Function: 0904

Recurrent Programmes

Programme  10 Water Resources M & A

Outputs Provided

Administration and Management support010409Output:

1 data collection quality assurance trips 

implemented 

1  trips to support catchment management 

planning implemented

100% enquires and data requests from the 

public properly handled

2 Cabinet Information memos and other 

briefs prepared

4 full depart

Wage Recurrent

Non Wage Recurrent

Total

-123,592

1,045

0

-122,547

NTR

0

0

0

0

-123,592

1,045

0

-122,547

Item Balance b/f New Funds Total

224002 General Supply of Goods and Services 3990399

227001 Travel inland 6070607

227004 Fuel, Lubricants and Oils 38038

Uganda's interests in tranboundary water resources secured020409Output:

1 national office for the Nile Basin and lake 

victoria basin operated

1 officers supported to attend regional meetings 

on the Nile and Lake Victoria.

Wage Recurrent

Non Wage Recurrent

Total

0

2,147

0

2,147

NTR

0

0

0

0

0

2,147

0

2,147

Item Balance b/f New Funds Total

222001 Telecommunications 3010301

227001 Travel inland 4610461

227004 Fuel, Lubricants and Oils 1,38501,385
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Water Resources ManagementVote Function: 0904

Recurrent Programmes

Programme  10 Water Resources M & A

Water resources availability regularly monitored and assessed030409Output:

Data from 25 no. surface and 8 no. ground 

water monitoring stations collected, analyzed 

and stored.

 Surface and groundwater monitoring network 

stations maintained and accuracy of rating 

curves regularly monitored.

Wage Recurrent

Non Wage Recurrent

Total

0

3,441

0

3,441

NTR

0

0

0

0

0

3,441

0

3,441

Item Balance b/f New Funds Total

221009 Welfare and Entertainment 8100810

221011 Printing, Stationery, Photocopying and Binding 7060706

222001 Telecommunications 7160716

227001 Travel inland 55055

227004 Fuel, Lubricants and Oils 6920692

228002 Maintenance - Vehicles 4620462

Programme  11 Water Resources Regulation

Outputs Funded

Degraded watersheds restored and conserved510409Output:

40 % Strategic regulation and management of 

the Nile in the section between Victoria and 

Lake Kyoga completed,

70% of Dams inventory in the country as part 

of Dam safety Strategy and regulation 

development completed,

35% of guidelines and regulations for Dam 

developed

Wage Recurrent

Non Wage Recurrent

Total

0

130,025

0

130,025

NTR

0

0

0

0

0

130,025

0

130,025

Item Balance b/f New Funds Total

263104 Transfers to  other govt. units 130,0250130,025

Outputs Provided

Administration and Management support010409Output:

2 new drilling permits issued

External correspondences promptly responded 

to

Enquiries on water use permits from the public 

properly handled

1 departmental meetings held

Wage Recurrent

Non Wage Recurrent

Total

-74,709

1,812

0

-72,898

NTR

0

0

0

0

-74,709

1,812

0

-72,898

Item Balance b/f New Funds Total

211103 Allowances 46046

221007 Books, Periodicals & Newspapers 1850185

221009 Welfare and Entertainment 5660566

222001 Telecommunications 2310231

222002 Postage and Courier 2860286

223005 Electricity 1850185

223006 Water 92092

227001 Travel inland 2200220
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Water Resources ManagementVote Function: 0904

Recurrent Programmes

Programme  11 Water Resources Regulation

Water resources availability regularly monitored and assessed030409Output:

nil

Wage Recurrent

Non Wage Recurrent

Total

0

0

0

0

NTR

0

0

0

0

0

0

0

0

Water resources rationally planned, allocated and regulated050409Output:

10drilling permits renewed

1 quarterly supervision trip undertaken

Wage Recurrent

Non Wage Recurrent

Total

0

3,388

0

3,388

NTR

0

0

0

0

0

3,388

0

3,388

Item Balance b/f New Funds Total

221009 Welfare and Entertainment 3600360

221011 Printing, Stationery, Photocopying and Binding 1,45501,455

227001 Travel inland 1080108

227002 Travel abroad 6240624

228002 Maintenance - Vehicles 8410841

Programme  12 Water Quality Management

Outputs Provided

Administration and Management support010409Output:

Q3 Progress reports and budget estimates 

prepared and submitted

1 department meeting and stakeholder meeting 

held

15  staff trained and appraised

Machinery, vehicles, equipment, laboratories 

and field infrastructure  operated and 

maintained

1  Technical Audit of laboratory Quality 

Assurance System conducted

1 Quality Assurance & Supervision visit 

conducted to laboratories and field

Wage Recurrent

Non Wage Recurrent

Total

-85,329

42,595

0

-42,734

NTR

0

0

0

0

-85,329

42,595

0

-42,734

Item Balance b/f New Funds Total

211103 Allowances 1850185

221003 Staff Training 1,50001,500

221007 Books, Periodicals & Newspapers 2480248

221008 Computer supplies and Information Technology (IT) 4,61904,619

221009 Welfare and Entertainment 1,73201,732

221011 Printing, Stationery, Photocopying and Binding 3,76403,764

221012 Small Office Equipment 2,45502,455

222001 Telecommunications 2,31002,310

223004 Guard and Security services 3,35903,359

223005 Electricity 2,31002,310

223006 Water 1,73201,732

224001 Medical and Agricultural supplies 7,15907,159

227001 Travel inland 22022

227004 Fuel, Lubricants and Oils 3,11803,118

228002 Maintenance - Vehicles 4,61904,619

228003 Maintenance – Machinery, Equipment & Furniture 3,46403,464

Development Projects

Project  0137 Lake Victoria Envirn Mgt Project

Capital Purchases
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Water Resources ManagementVote Function: 0904

Development Projects

Project  0137 Lake Victoria Envirn Mgt Project

Acquisition of Land by Government710409Output:

Payment for compasation for  land

GoU Development

External Financing

Total

0

0

0

0

NTR

0

0

0

0

0

0

0

0

Government Buildings and Administrative Infrastructure720409Output:

80% of works completed

GoU Development

External Financing

Total

0

0

0

0

NTR

0

0

0

0

0

0

0

0

Purchase of Specialised Machinery & Equipment770409Output:

.

GoU Development

External Financing

Total

0

0

0

0

NTR

0

0

0

0

0

0

0

0

Purchase of Office and Residential Furniture and Fittings780409Output:

Payment for Office and Residential Furniture 

and Fittings

GoU Development

External Financing

Total

0

0

0

0

NTR

0

0

0

0

0

0

0

0

Outputs Funded

Degraded watersheds restored and conserved510409Output:

300 Number of individuals adopting improved 

SLM practices In the River Katonga Catchment

1 Number of micro-catchment SLM plans dev

GoU Development

External Financing

Total

0

0

0

0

NTR

0

0

0

0

0

0

0

0

Outputs Provided
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Water Resources ManagementVote Function: 0904

Development Projects

Project  0137 Lake Victoria Envirn Mgt Project

Administration and Management support010409Output:

1 number of Communication notes, with 

summary report on project achievements and 

progress on indicators, availed to stakeholders 

1 number of Knowledge Management System 

Installed and operationalized
GoU Development

External Financing

Total

0

0

0

0

NTR

0

0

0

0

0

0

0

0

Uganda's interests in tranboundary water resources secured020409Output:

Strategy for Sustainable Land Management 

adopted and implemented.

GoU Development

External Financing

Total

0

0

0

0

NTR

0

0

0

0

0

0

0

0

Water resources availability regularly monitored and assessed030409Output:

1 GIS-based database and  1 Water Resources 

Monitoring and Information System (WRIS ) 

developed and available for public access 

3  Number of Automatic Weather Stations 

upgrated In the districts of Masaka, Kampala, 

Mpigi,  

Mityana, Buikwe, and Wakiso

GoU Development

External Financing

Total

0

0

0

0

NTR

0

0

0

0

0

0

0

0

The quality of water resources regularly monitored and assessed040409Output:

2.	Environmental and Social Impact Assessment 

(ESIA) and development Resettlement Action 

Plan (RAP) Approved
GoU Development

External Financing

Total

0

0

0

0

NTR

0

0

0

0

0

0

0

0

Project  0149 Operational Water Res. Mgt NBI

Outputs Provided

Administration and Management support010409Output:

Coordination meeting held

Participation in Regional meetings and Steering 

Committee meetings

Office well maintained.

GoU Development

Total

2,121

2,121

0

0

2,121

2,121

Item Balance b/f New Funds Total

211102 Contract Staff Salaries (Incl. Casuals, Temporary) 101

211103 Allowances 2490249

212101 Social Security Contributions 2250225

221007 Books, Periodicals & Newspapers 6040604

221012 Small Office Equipment 5000500

222001 Telecommunications 3750375

224002 General Supply of Goods and Services 12012

227001 Travel inland 1550155
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Water Resources ManagementVote Function: 0904

Development Projects

Project  0149 Operational Water Res. Mgt NBI

External Financing 0

0NTR

0

0

0

0

Uganda's interests in tranboundary water resources secured020409Output:

2 officers' Capacity on negotiation skills 

developed.

2 Transboundary projects monitored and 

supervised.

2 officers supported to attend regional 

conferences and workshops

GoU Development

External Financing

Total

4,349

0

0

4,349

NTR

0

0

0

0

4,349

0

0

4,349

Item Balance b/f New Funds Total

211102 Contract Staff Salaries (Incl. Casuals, Temporary) 1,94301,943

211103 Allowances 2220222

212101 Social Security Contributions 2250225

221002 Workshops and Seminars 4190419

225001 Consultancy Services- Short term 1,20001,200

227001 Travel inland 3410341

Water resources availability regularly monitored and assessed030409Output:

Transboundary WR Monitoring Network 

continuously monitored, data collected, 

checked, analysed and entered into database.

Undertake quality assurance to the field to 

ensure proper functioning of stations, 

acquisition of good quality data and general 

inspection of field staff.

Undertake ADCP measurements on major 

water bodies in the country with transboundary 

context like the Nile system, Kagera, Semiliki 

etc

GoU Development

External Financing

Total

11,621

0

0

11,621

NTR

0

0

0

0

11,621

0

0

11,621

Item Balance b/f New Funds Total

211102 Contract Staff Salaries (Incl. Casuals, Temporary) 5,34805,348

211103 Allowances 14014

212101 Social Security Contributions 6220622

222001 Telecommunications 1,00001,000

223005 Electricity 3750375

224002 General Supply of Goods and Services 2,51402,514

228002 Maintenance - Vehicles 1,74801,748

Project  0165 Support to WRM

Capital Purchases

Government Buildings and Administrative Infrastructure720409Output:

100 % of last works on Water Resources 

Regulation office block completed and 

furnished

GoU Development

External Financing

Total

250,000

0

0

250,000

NTR

0

0

0

0

250,000

0

0

250,000

Item Balance b/f New Funds Total

231001 Non Residential buildings (Depreciation) 250,0000250,000

Purchase of Motor Vehicles and Other Transport Equipment750409Output:

Procurement of Mobile laboratory van finalised.

GoU Development

External Financing

Total

0

0

0

0

NTR

0

0

0

0

0

0

0

0
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Water Resources ManagementVote Function: 0904

Development Projects

Project  0165 Support to WRM

Purchase of Specialised Machinery & Equipment770409Output:

Operate and maintain oil and gas remote 

sensing equipment

GoU Development

External Financing

Total

62,000

0

0

62,000

NTR

0

0

0

0

62,000

0

0

62,000

Item Balance b/f New Funds Total

231005 Machinery and equipment 62,000062,000

Purchase of Office and Residential Furniture and Fittings780409Output:

Laboratory furniture and fixtures procured

GoU Development

External Financing

Total

6,250

0

0

6,250

NTR

0

0

0

0

6,250

0

0

6,250

Item Balance b/f New Funds Total

231006 Furniture and fittings (Depreciation) 6,25006,250

Outputs Funded

Degraded watersheds restored and conserved510409Output:

.

GoU Development

External Financing

Total

0

0

0

0

NTR

0

0

0

0

0

0

0

0

Outputs Provided

Administration and Management support010409Output:

Planning, supervision and coordination of the 

DWRM programmes and activities

Technical Assistance to the 4 WMZs

DWRM communication strategy implemented

HIV/AIDS, Gender and climate change impact 

mainstreamed into DWRM activities

Salaries of contract staff paid

Monitoring and evaluation carr

GoU Development

External Financing

Total

49,152

0

0

49,152

NTR

0

0

0

0

49,152

0

0

49,152

Item Balance b/f New Funds Total

211102 Contract Staff Salaries (Incl. Casuals, Temporary) 4,69604,696

211103 Allowances 5670567

212101 Social Security Contributions 5070507

221001 Advertising and Public Relations 2,50002,500

221002 Workshops and Seminars 3,00003,000

221003 Staff Training 8,75008,750

221007 Books, Periodicals & Newspapers 6940694

221008 Computer supplies and Information Technology (IT) 4,44604,446

221009 Welfare and Entertainment 1,25001,250

221011 Printing, Stationery, Photocopying and Binding 3,10403,104

221012 Small Office Equipment 2,50002,500

222001 Telecommunications 3,50003,500

223004 Guard and Security services 2,50002,500

225001 Consultancy Services- Short term 3,19303,193

227001 Travel inland 2,44502,445

227002 Travel abroad 2,50002,500

228002 Maintenance - Vehicles 3,00003,000
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Water Resources ManagementVote Function: 0904

Development Projects

Project  0165 Support to WRM

Uganda's interests in tranboundary water resources secured020409Output:

One Regional Water Resources Management 

and Development projects formulated. 

Three transboundary water projects monitored 

and coordinated.

Software installation and testing of Nile 

Decission Support System.

National Focal Point Office for Lake Victoria 

Basin Commission (LVBC) and the Nile Basin 

Initiative (NBI) National Office Supported.

GoU Development

External Financing

Total

1,838

0

0

1,838

NTR

0

0

0

0

1,838

0

0

1,838

Item Balance b/f New Funds Total

211102 Contract Staff Salaries (Incl. Casuals, Temporary) 1,83701,837

227002 Travel abroad 101

Water resources availability regularly monitored and assessed030409Output:

7 surface water monitoring stations operated 

and maintained.

32 groundwater monitoring stations operated 

and maintained.

1 new surface water monitoring, 1 ground water 

stations, 1 hydro metrological stations 

constructed.

4 surface water monitoring  stations 

rehabilitated.

3 databases (ground water, surface water, GIS) 

operareted and maintained.

5 quality assurance trips carried out.

3 departmental staff staff trained

GoU Development

External Financing

Total

9,808

0

0

9,808

NTR

0

0

0

0

9,808

0

0

9,808

Item Balance b/f New Funds Total

211102 Contract Staff Salaries (Incl. Casuals, Temporary) 1880188

212101 Social Security Contributions 1,02001,020

221002 Workshops and Seminars 1,74901,749

221003 Staff Training 2500250

221009 Welfare and Entertainment 3560356

221011 Printing, Stationery, Photocopying and Binding 1,12501,125

222001 Telecommunications 5000500

223005 Electricity 3750375

223006 Water 3750375

227001 Travel inland 2,76102,761

228002 Maintenance - Vehicles 1,11101,111

The quality of water resources regularly monitored and assessed040409Output:

500 water and wastewater samples from water 

Quality Monitoring network tested and reports 

disseminated.

15  staff trained and appraised

National Water Quality database upgraded and 

Laboratory information management system 

established and operational

Machinery, vehicles, equipment, laboratories 

and field infrastructure  operated and 

maintained

102  National and transboundary water quality 

monitoring Stations, 16 Water supply facilities; 

6 Waste water facilities visted.

1  Technical Audit of laboratory Quality 

GoU Development

External Financing

Total

20,487

0

20,487

0

0

0

20,487

0

20,487

Item Balance b/f New Funds Total

211102 Contract Staff Salaries (Incl. Casuals, Temporary) 6250625

221003 Staff Training 5,00005,000

221011 Printing, Stationery, Photocopying and Binding 2,50002,500

227001 Travel inland 5570557

228002 Maintenance - Vehicles 6,80506,805

228003 Maintenance – Machinery, Equipment & Furniture 5,00005,000
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Water Resources ManagementVote Function: 0904

Development Projects

Project  0165 Support to WRM

Assurance System conducted

1 Quality Assurance & Supervision visit 

conducted to laboratories and field

0NTR 00

Water resources rationally planned, allocated and regulated050409Output:

Water  demand assessment report disseminated

30 new water permits applications assessed and 

permits issued

Compliance monitoring and enforcement of 

water permit conditions undertaken for  85 

permit holders

GoU Development

External Financing

Total

23,482

0

0

23,482

NTR

0

0

0

0

23,482

0

0

23,482

Item Balance b/f New Funds Total

211102 Contract Staff Salaries (Incl. Casuals, Temporary) 3330333

212101 Social Security Contributions 1,02001,020

221001 Advertising and Public Relations 3,95003,950

221003 Staff Training 3,01703,017

221007 Books, Periodicals & Newspapers 3,00003,000

221008 Computer supplies and Information Technology (IT) 2,00002,000

221009 Welfare and Entertainment 2,50002,500

221011 Printing, Stationery, Photocopying and Binding 3,00003,000

222001 Telecommunications 7000700

224002 General Supply of Goods and Services 1480148

225001 Consultancy Services- Short term 3,35003,350

227001 Travel inland 4130413

228002 Maintenance - Vehicles 50050

Catchment-based IWRM established060409Output:

200 Water and waste water samples tested and 

reports disseminated.

Procure basic laboratory equipment and 

apparatus for lab and field testing

Operate and maintain  equipment, merchinery, 

laboratory and field infrastructure

National water resources development and 

management strategy disseminated

Water resources development and management 

strategy and action plan for Kyoga WMZ 

operationalised

75% of Detailed catchment management and 

investment plans completed for 2 catchments

GoU Development

External Financing

Total

41,665

0

0

41,665

NTR

0

0

0

0

41,665

0

0

41,665

Item Balance b/f New Funds Total

211102 Contract Staff Salaries (Incl. Casuals, Temporary) 3,38703,387

211103 Allowances 55055

221001 Advertising and Public Relations 3,94503,945

221002 Workshops and Seminars 4,72004,720

221003 Staff Training 5000500

221005 Hire of Venue (chairs, projector, etc) 2,50002,500

221008 Computer supplies and Information Technology (IT) 5,00005,000

221012 Small Office Equipment 1,25001,250

222001 Telecommunications 5,00005,000

224002 General Supply of Goods and Services 000

227001 Travel inland 9,66109,661

227002 Travel abroad 6470647

228002 Maintenance - Vehicles 5,00005,000

Project  1021 Mapping of Ground Water Resurces in Uganda

Outputs Provided
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Water Resources ManagementVote Function: 0904

Development Projects

Project  1021 Mapping of Ground Water Resurces in Uganda

Water resources availability regularly monitored and assessed030409Output:

Extension workers in 3 Districts of Luuka, 

Namutumba and Budaka trained and facilitated 

in groundwater data collection.

GoU Development

External Financing

Total

24,628

0

0

24,628

NTR

0

0

0

0

24,628

0

0

24,628

Item Balance b/f New Funds Total

211102 Contract Staff Salaries (Incl. Casuals, Temporary) 1320132

212101 Social Security Contributions 26026

227001 Travel inland 15,458015,458

227004 Fuel, Lubricants and Oils 6,19706,197

228002 Maintenance - Vehicles 2,81602,816

The quality of water resources regularly monitored and assessed040409Output:

Water quality sampling undertaken in Districts 

of Luuka, Namutumba and Budaka.

Water quality analysis done on 20 samples from 

each of the district.

GoU Development

External Financing

Total

4,158

0

0

4,158

NTR

0

0

0

0

4,158

0

0

4,158

Item Balance b/f New Funds Total

211102 Contract Staff Salaries (Incl. Casuals, Temporary) 5190519

211103 Allowances 1110111

212101 Social Security Contributions 26026

221011 Printing, Stationery, Photocopying and Binding 1,14801,148

222001 Telecommunications 6650665

223005 Electricity 1250125

223006 Water 66066

227004 Fuel, Lubricants and Oils 1,50001,500

Project  1231a Water Management and Development Project

Outputs Provided

Administration and Management support010409Output:

Component effectively facilitated, coordinated 

and managed

GoU Development

External Financing

Total

0

0

0

0

NTR

0

0

0

0

0

0

0

0

The quality of water resources regularly monitored and assessed040409Output:

5 surface water monitoring stations upgraded 

with new equipment

Equipment for 10 surface water, 10 

groundwater and 4 hydromet stations procured

50% of a design of water resources information 

system (WIS) at all levels (National, regional 

and catchment)

GoU Development

External Financing

Total

0

0

0

0

NTR

0

0

0

0

0

0

0

0
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Water Resources ManagementVote Function: 0904

Development Projects

Project  1231a Water Management and Development Project

Water resources rationally planned, allocated and regulated050409Output:

50% of selected water management measures 

(dam safety, water allocation & permitting, 

regulation, reservoir operations, flood plain 

management) in one catchment in Kyoga WMZ 

prepared and implemented

50% of Investments in integrated water 

resources management prepared

GoU Development

External Financing

Total

0

0

0

0

NTR

0

0

0

0

0

0

0

0

Catchment-based IWRM established060409Output:

75% of Upper Nile WMZ strategy and action 

plan prepared

75% of 4 Catchment management/investment 

plans prepared for Kyoga and Upper Nile 

WMZs (2 each zone)

GoU Development

External Financing

Total

0

0

0

0

NTR

0

0

0

0

0

0

0

0

Natural Resources ManagementVote Function: 0905

Recurrent Programmes

Programme  14 Environment Support Services

Outputs Provided

Promotion of Knowledge of Enviroment and Natural Resources010509Output:

Data collection on funding, staffing , projects 

and programs 

Zero drafts

Wage Recurrent

Non Wage Recurrent

Total

0

765

0

765

NTR

0

0

0

0

0

765

0

765

Item Balance b/f New Funds Total

211103 Allowances 72072

221007 Books, Periodicals & Newspapers 3460346

221009 Welfare and Entertainment 3460346

Policy, Planning, Legal and Institutional Framework.030509Output:

- Draft of second Project Proposal Concept 

Prepared

Wage Recurrent

Non Wage Recurrent

Total

0

2,800

0

2,800

NTR

0

0

0

0

0

2,800

0

2,800

Item Balance b/f New Funds Total

211103 Allowances 26026

221007 Books, Periodicals & Newspapers 1390139

221009 Welfare and Entertainment 1170117

227001 Travel inland 4400440

227004 Fuel, Lubricants and Oils 2,07902,079
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Natural Resources ManagementVote Function: 0905

Recurrent Programmes

Programme  14 Environment Support Services

Coordination, Monitoring, Inspection, Mobilisation and Supervision.040509Output:

- 2 districts, 2 Town Councils, 1Municipal 

councils inspected

- 1 MDAs  inspected for environment 

management compliance

- 2 National project monitored and inspected 

for compliance

Wage Recurrent

Non Wage Recurrent

Total

0

1,280

0

1,280

NTR

0

0

0

0

0

1,280

0

1,280

Item Balance b/f New Funds Total

227001 Travel inland 5150515

227004 Fuel, Lubricants and Oils 7650765

Capacity building and Technical back-stopping.050509Output:

- Finalize guidelines

Wage Recurrent

Non Wage Recurrent

Total

0

2,186

0

2,186

NTR

0

0

0

0

0

2,186

0

2,186

Item Balance b/f New Funds Total

211103 Allowances 3000300

227001 Travel inland 1,23501,235

227004 Fuel, Lubricants and Oils 6510651

Administration and Management Support060509Output:

-One Departmental meeting

Procurement of office stationery, IT materials 

and Welfare

Review staff Performance plans

Prepare Quarter-3 Report, Activity reports

Participate in International, regional and 

national meetings

Participate in stakeholder meetings

Wage Recurrent

Non Wage Recurrent

Total

-44,059

2,618

0

-41,441

NTR

0

0

0

0

-44,059

2,618

0

-41,441

Item Balance b/f New Funds Total

221008 Computer supplies and Information Technology (IT) 5770577

221009 Welfare and Entertainment 2310231

221011 Printing, Stationery, Photocopying and Binding 4160416

221012 Small Office Equipment 3460346

228001 Maintenance - Civil 1850185

228002 Maintenance - Vehicles 8620862

Programme  15 Forestry Support Services

Outputs Funded

Operational support to private institutions510509Output:

Continued with field visits to the Teso region 

during the period to assess and conduct due 

diligence of the TEYCAAP organization for 

preparedness to implement planned activities. 5 

districts  visited in February 2014.

TEYCAAP NGO procured seedlings 

Upto 25,000 seedlinsg of Pinus Caribaea 

planted in the districts of Amuria, Katakwi and 

Wage Recurrent

Non Wage Recurrent

Total

0

83,142

83,142

0

0

0

0

83,142

83,142

Item Balance b/f New Funds Total

263104 Transfers to  other govt. units 83,142083,142
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Natural Resources ManagementVote Function: 0905

Recurrent Programmes

Programme  15 Forestry Support Services

Soroti.

0NTR 00

Outputs Provided

Administration and Management Support060509Output:

 2 more private community forests declared and 

registered.

Forest Law enforcement Governance and trade 

initiatives implemented- engage political 

leaders to popularise and operationalise the tree 

fund

Capacity building and Technical backstopping

Provide advise, public information and 

advocacy to forest sector stakeholders

Increased public awareness on REDD+ and 

Carbon markets

50 districts monitored and inspected

Support tree planting initiatives along the roads

ENR-SIP updated

Funding identified for FSSD, DFS and Private 

Sector

Tree Fund established and operational

National Forest Plan disseminated

Advice, public information and advise to sector 

stakeholders provided

Ensure effective NFP coordination and cross 

sectoral linkages

Wage Recurrent

Non Wage Recurrent

Total

-46,123

12,160

0

-33,963

NTR

0

0

0

0

-46,123

12,160

0

-33,963

Item Balance b/f New Funds Total

211103 Allowances 52052

221001 Advertising and Public Relations 8080808

221003 Staff Training 9240924

221007 Books, Periodicals & Newspapers 4620462

221008 Computer supplies and Information Technology (IT) 9240924

221009 Welfare and Entertainment 1,05901,059

221011 Printing, Stationery, Photocopying and Binding 6240624

221012 Small Office Equipment 4620462

222001 Telecommunications 9240924

225001 Consultancy Services- Short term 1,50001,500

225002 Consultancy Services- Long-term 1420142

227001 Travel inland 1920192

227002 Travel abroad 8110811

227004 Fuel, Lubricants and Oils 6210621

228002 Maintenance - Vehicles 2,65602,656

Programme  16 Wetland Management Services

Outputs Provided

Administration and Management Support060509Output:

Procurement of IT equipment, utilities, fuel, 

stationery, tyres, consumables.

Routine maintenance of 14 vehicles, 

Routine maintenacne of field and office 

equipment 

Staff administration, local field travels, 

guidiance & supervision 

Initiate policy reviews,

Item Balance b/f New Funds Total

211103 Allowances 1540154

213002 Incapacity, death benefits and funeral expenses 9240924

221007 Books, Periodicals & Newspapers 1,00301,003

221009 Welfare and Entertainment 8080808

221011 Printing, Stationery, Photocopying and Binding 9350935

221012 Small Office Equipment 4620462

222002 Postage and Courier 2770277

223005 Electricity 4620462

223006 Water 3460346

224002 General Supply of Goods and Services 5990599
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Natural Resources ManagementVote Function: 0905

Recurrent Programmes

Programme  16 Wetland Management Services

Initiation of  Cabinet Memos, 

Coordinate/liaison with stakeholders especially 

MAAIF

Prepare staff appraisal plan

Conduct satff apparisal meetings

Review staffing requirement and structure for 

WMD.

Submit staff requirements to PS

Participate in recruitment of staff

Provide lunch, transport, welfare and 

entertainment to staff . 

Pay staff salaries.

Local field travels

Supervisory meetings,

Site visits,

Prepare reports

Conduct departmental meetings 

Procure air tickets and out of pockets.

Prepare position papers for international 

meetings,

Travel to the IPBES meetings venues.

Participate in the 

for a discussions.

 

Prepare BFPs

Present during  WESWG and Top Policy 

meetings

Wage Recurrent

Non Wage Recurrent

Total

-69,157

8,006

0

-61,151

NTR

0

0

0

0

-69,157

8,006

0

-61,151

227001 Travel inland 4180418

227002 Travel abroad 1,61701,617

Development Projects

Project  0146 National Wetland Project Phase III

Capital Purchases

Purchase of Office and ICT Equipment, including  Software760509Output:

10 Computers and external drives

05 servers/

satelites, 07 ordinary  printers,  03 Colored 

printers, 05 Router and hubs, 02 Colored 

Photocopiers, 02 scanners and softwares 

purchased.

GoU Development

External Financing

Total

17,500

0

17,500

0

0

0

17,500

0

17,500

Item Balance b/f New Funds Total

231005 Machinery and equipment 17,500017,500
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Natural Resources ManagementVote Function: 0905

Development Projects

Project  0146 National Wetland Project Phase III

0NTR 00

Purchase of Specialised Machinery & Equipment770509Output:

14 Hand-held GPS for 03 LGs, WMD,  04 

RTSUs and DESSprocured 

02 High resolution digital cameras with GPS 

provision for WMD/PED procured
GoU Development

External Financing

Total

12,500

0

0

12,500

NTR

0

0

0

0

12,500

0

0

12,500

Item Balance b/f New Funds Total

231005 Machinery and equipment 12,500012,500

Purchase of Office and Residential Furniture and Fittings780509Output:

4 Filing cabinets, 8 desks, 16 chairs, 

1customized tent procured

GoU Development

External Financing

Total

2,500

0

0

2,500

NTR

0

0

0

0

2,500

0

0

2,500

Item Balance b/f New Funds Total

231006 Furniture and fittings (Depreciation) 2,50002,500

Outputs Funded

Operational support to private institutions510509Output:

25 Environment Protection Police Unit (EPPU) 

facilitated to conduct monitoring and 

enforcemnt for compliance regulations.

GoU Development

External Financing

Total

103,213

0

0

103,213

NTR

0

0

0

0

103,213

0

0

103,213

Item Balance b/f New Funds Total

263104 Transfers to  other govt. units 103,2130103,213

Outputs Provided

Promotion of Knowledge of Enviroment and Natural Resources010509Output:

Dissemination of the ENR Key performance 

indicators in the North and East.

Installation of the information system 

equipment in RTSUs.

Present the National Wetland Inventory up-date 

plan to 25 districts in the Central.

Monitor and technically supervised the district 

wetland inventory up-date process in the 

Central.

Supervision of Consultant for TEV of 

Nabajjuzi wetland.

Preparation of ddetailed wetland assessement 

reports.

Dissemination of Wetland research strategy.

Compilation and editing of the IEC materials.

GoU Development

External Financing

Total

33,564

0

33,564

0

0

0

33,564

0

33,564

Item Balance b/f New Funds Total

211102 Contract Staff Salaries (Incl. Casuals, Temporary) 3490349

211103 Allowances 2100210

212101 Social Security Contributions 4200420

221001 Advertising and Public Relations 1,13001,130

221002 Workshops and Seminars 2,50002,500

221011 Printing, Stationery, Photocopying and Binding 1,25001,250

222001 Telecommunications 2050205

225001 Consultancy Services- Short term 25,000025,000

227001 Travel inland 2,50002,500
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Natural Resources ManagementVote Function: 0905

Development Projects

Project  0146 National Wetland Project Phase III

Print, bind and

disseminate the IEC materials.

Procurement of reading materials and IT system 

for Wetland documentation  centre.

Installation of IT system at document center. 

Supervision of Consultant for for socio-

economic survey of areas around Mabira CFR.

Preparation of WWD, Water day, World 

Forestry day commemoration, 

Exhibition of the materials.

Dessimination of best practices report for 

environmental management of Oil and Gas 

Central.

Dissemination of, ENR-Gender Strategy.

0NTR 00

Restoration of degraded and Protection of ecosystems020509Output:

Presentation of draft management plans to 

stakeholders in Kampala, Masaka a nd 

Bushenyi.

Preparation of final management plans for 

Gulu, Lira,  Mbale and Jinja. 

Launching of management plans for Gulu, Lira, 

Mbale and Jinja.

Radio and TV talkshows, Press releases and 

meetings on the  demarcation process. 

Preparation of topographical maps and sattelite 

imergery

Establishing survey control points.

Installation of pillars and beacons in Mukono 

and Iganga.

Provision of security and guard to surveying 

teams

Preparation and presentation of final boundary 

maps.

Approval and dissemination of wetland 

boundary maps.

Monitoring of the wetland boundary for 

complaince.

Sensitization meetings with stakeholders for the 

GoU Development

External Financing

Total

224,207

0

224,207

0

0

0

224,207

0

224,207

Item Balance b/f New Funds Total

211102 Contract Staff Salaries (Incl. Casuals, Temporary) 5,34005,340

212101 Social Security Contributions 6300630

223001 Property Expenses 219,6750219,675

227001 Travel inland 6400640
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Natural Resources ManagementVote Function: 0905

Development Projects

Project  0146 National Wetland Project Phase III

need to restore the degraded sections.

Restoration of degraded section of wetlands. 

Consultation meetings with MoJCA, MoLHD 

and  MoLGs on gazettement process.

Development of wetland maps with codes.

Submit wetland codes to MoJCA for approval 

and gazzettements.

Follow up the gazettement process with MoJCA.

Preparation of wetland gazettement instruments.

Presentation of gazettement instruments to key 

stakeholders for approval.

Dissemnation of gazettement instruments.

Preparartion of wetland  maps with codes.

Present the wetland codes to  MoJCA for 

approbval and gazettement process.

Radio and TV talkshow and meetings on the 

needs for the demarcation of R.Nile banks. 

Preparation of topographical maps and sattelite 

imergery.

Establishing survey control points.

Installation of Pillars and beacons.

Preparation and presentation of final boundary 

maps.

Approval and dissemination of R.Nile 

boundary maps.

Monitoring of the River  Nile bank boundary 

for compliance.

Sensitization meetings for the need to restore 

the degraded sections of R.Nile.

Constitution of multi-disciplinary restoartion 

teams and equipments.

Restoration of degraded section of River Nile 

banks. 

Sensitization of potentials tree farmers.

Provision of techical Planning Support to LGs.

Provision of technical and logistical support to 

the tree farmers for AF practices.
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Natural Resources ManagementVote Function: 0905

Development Projects

Project  0146 National Wetland Project Phase III

Provide tree seedlings and technical advice to 2 

Local tree farmers to engage in agro-forestry 

enterprise.

Preparation final management plans. 

Launching of RAMSAR site wetlands 

management plans.

Provision of technical and logistical support to 

management plans implementation.

Presentation of Range land Action plan for 

approval.

0NTR 00

Policy, Planning, Legal and Institutional Framework.030509Output:

Follow-up on the  finalization of wetland  Bill 

with MoJCA.

Regional stakeholders workshops to 

disseminate the Law.

Conduct ENR-GG- Working Group quarterly 

coordination Meeting

Technical back stopping on ordinance 

formulation process Gulu, Kiruhura, Amuria. 

Arua and Nakasongola districts

Conduct quarterly coordination meetings for 

WAG.

Conduct quarterly Multi-sectoral (WMD, 

EPPU, NEMA, KCCA, LGs) wetland 

monitoring and enforcement meetings.

 

Meetings to establish and functionalize inter-

district wetland management committees 

Ssezibwa and  Namatala.

Meetings to establish a functional RAMSAR 

site wetland management committees for L. 

Mburo and Murchson-Albert delta. 

Prepare Policy briefs on Environmental Health 

and safety guideline.

Conduct MEAs coordination meetings.

Draft sectoral environmental monitoring 

indicators for Works sub-sector.

GoU Development

External Financing

Total

14,716

0

0

14,716

NTR

0

0

0

0

14,716

0

0

14,716

Item Balance b/f New Funds Total

211102 Contract Staff Salaries (Incl. Casuals, Temporary) 6,30006,300

211103 Allowances 2000200

212101 Social Security Contributions 6300630

221001 Advertising and Public Relations 5270527

221002 Workshops and Seminars 3,75003,750

221003 Staff Training 1,25001,250

222001 Telecommunications 5000500

227001 Travel inland 3100310

228002 Maintenance - Vehicles 1,25001,250
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Natural Resources ManagementVote Function: 0905

Development Projects

Project  0146 National Wetland Project Phase III

Coordination, Monitoring, Inspection, Mobilisation and Supervision.040509Output:

26 routine inspection and surveilance in 

Kampala, Mukono, Wakiso, Jinja, Mbale,  

Gulu, Lira, Masaka, Mbarara, Busia, Masindi, 

Arua.

12 EIA and Project briefs reviewed

Field verification of 12 EIA and Project brief 

sites.

01 qaurterly regional field verification of 

projects in or near wetlands for compliance in 

Central. 

13 complaince assistance provided to 13 

regulated comminuties.

13 improvement notices prepared and issued to 

13  wetland degraders.

03 Environmental audits of develoopment 

in/near wetlands. 

03 wetland degradation evidences for court 

session compiled prosecution.

Attend 03 legal sessions,

Facilitating Legal Counsels during court 

sessions,

Attending 01 joint enforcement meetings.

Provision of secuirty and guard during 26 

inspection.

Monitoring and techincal   supervision visits to 

30 LGs.

Conduct techical meetings with LGs Officials.

Follow-up on quarterly report submission from 

LGs and preparation of feed back.

Preparation of 01 consolidated LG reports.

Preparation of LGs conditional grant qaurterly 

release advices. 

03 meetings with MEMD and Oil developers.

01 quarterly field monitoring visits  of Oil and 

Gas exploration in Kanungu, Kasese, Rubirizi, 

Kyenjojo districts

Preparation of Policy briefs for MoWE.

GoU Development

External Financing

Total

16,228

0

16,228

0

0

0

16,228

0

16,228

Item Balance b/f New Funds Total

211102 Contract Staff Salaries (Incl. Casuals, Temporary) 6,30006,300

211103 Allowances 303

212101 Social Security Contributions 6300630

221001 Advertising and Public Relations 5000500

221002 Workshops and Seminars 26026

221007 Books, Periodicals & Newspapers 5220522

221008 Computer supplies and Information Technology (IT) 1,25001,250

221009 Welfare and Entertainment 3760376

221012 Small Office Equipment 5000500

222001 Telecommunications 5000500

223006 Water 5000500

225001 Consultancy Services- Short term 2,50002,500

227001 Travel inland 2,62102,621
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Natural Resources ManagementVote Function: 0905

Development Projects

Project  0146 National Wetland Project Phase III

Field monitoring and supervision of KoSMP 

implmemetation in Buikwe.

0NTR 00

Capacity building and Technical back-stopping.050509Output:

Orginize 01 training  for 30 EPPU and WMd 

staff in wetland compliance monitoring and 

prosecution.

Prepare reports

GoU Development

External Financing

Total

19,255

0

0

19,255

NTR

0

0

0

0

19,255

0

0

19,255

Item Balance b/f New Funds Total

211102 Contract Staff Salaries (Incl. Casuals, Temporary) 8,40008,400

212101 Social Security Contributions 8400840

221003 Staff Training 9,23009,230

227001 Travel inland 7850785

Administration and Management Support060509Output:

Preparation of Specifications and ToRs, 

Procurement of IT equipment, utility services, 

stationery, printing, photocopying services.

Management of contracts.

Payment of services bills,

Maintenance of offices and compound.

Payment of 14 contract staff salaries,

Staff supervision, appraisal and mentoring.

Field visits and verifications.

Financial management

Servicing and repairing of vehicles,

Procurement of tyres and spare parts.

Preparation of quarterly reports.

Preparation of departmental BFP

Prepare GoU Position papers

Purchase air tickets

Travel to host Countries.

Dcepartmental meeting.

GoU Development

External Financing

Total

16,899

0

0

16,899

NTR

0

0

0

0

16,899

0

0

16,899

Item Balance b/f New Funds Total

211102 Contract Staff Salaries (Incl. Casuals, Temporary) 8,40008,400

212101 Social Security Contributions 8400840

221002 Workshops and Seminars 1,25001,250

221007 Books, Periodicals & Newspapers 1,25001,250

222001 Telecommunications 4100410

227001 Travel inland 2,75602,756

227004 Fuel, Lubricants and Oils 7210721

228002 Maintenance - Vehicles 1,27201,272

Project  0947 FIEFOC - Farm Income Project

Capital Purchases
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Natural Resources ManagementVote Function: 0905

Development Projects

Project  0947 FIEFOC - Farm Income Project

Government Buildings and Administrative Infrastructure720509Output:

Continue with fencing the three rehabilitated 

Irrigation scheme water reservoirs and continue 

to provide additional infrastructure(80%)

Continue with Civil works to rehabilitate  

Olweny Irrigation scheme

Supervise rehabilitation of Olweny Irrigation 

scheme

NPCU Office maintained

GoU Development

External Financing

Total

0

0

0

0

NTR

0

0

0

0

0

0

0

0

Purchase of Motor Vehicles and Other Transport Equipment750509Output:

Nil

GoU Development

External Financing

Total

0

0

0

0

NTR

0

0

0

0

0

0

0

0

Purchase of Office and Residential Furniture and Fittings780509Output:

nil

GoU Development

External Financing

Total

0

0

0

0

NTR

0

0

0

0

0

0

0

0

Acquisition of Other Capital Assets790509Output:

Settle NFA Seedlings supplied and Pending call 

off order 005 during phase 1 settled.

GoU Development

External Financing

Total

98,834

0

0

98,834

NTR

0

0

0

0

98,834

0

0

98,834

Item Balance b/f New Funds Total

312301 Cultivated Assets 98,834098,834

Outputs Provided

Promotion of Knowledge of Enviroment and Natural Resources010509Output:

Project outcomes, impacts, and lessons 

compiled-Consultations done

Item Balance b/f New Funds Total

212201 Social Security Contributions 2,62502,625

221001 Advertising and Public Relations 6910691

221007 Books, Periodicals & Newspapers 2,00202,002

221008 Computer supplies and Information Technology (IT) 2,50002,500

223005 Electricity 1,25001,250

223006 Water 5250525
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Natural Resources ManagementVote Function: 0905

Development Projects

Project  0947 FIEFOC - Farm Income Project

GoU Development

External Financing

Total

14,111

0

0

14,111

NTR

0

0

0

0

14,111

0

0

14,111

227001 Travel inland 9920992

228002 Maintenance - Vehicles 3,52503,525

Restoration of degraded and Protection of ecosystems020509Output:

Buffer zones for rivers and canals of 3 

rehabilitated schemes protected(km)

Heavily degraded points in the 3 irrigation 

schemes watershed rehabilitated

Carbon stocks enhanced through preparation 

and implementation of  at least one Forest 

Management Plan for one  private natural forest.

GoU Development

External Financing

Total

4,694

0

0

4,694

NTR

0

0

0

0

4,694

0

0

4,694

Item Balance b/f New Funds Total

211102 Contract Staff Salaries (Incl. Casuals, Temporary) 1470147

211103 Allowances 2970297

221003 Staff Training 5000500

221008 Computer supplies and Information Technology (IT) 1,50001,500

221011 Printing, Stationery, Photocopying and Binding 5000500

222001 Telecommunications 5000500

227001 Travel inland 1,25001,250

Policy, Planning, Legal and Institutional Framework.030509Output:

Support preparation of forestry management 

guidelines in preparation for phase 2 

implementation

Key project staff and field staff maintained

Social Security contributions(10% salary)

GoU Development

External Financing

Total

68,845

0

0

68,845

NTR

0

0

0

0

68,845

0

0

68,845

Item Balance b/f New Funds Total

211102 Contract Staff Salaries (Incl. Casuals, Temporary) 2660266

211103 Allowances 1520152

212101 Social Security Contributions 1,78301,783

221001 Advertising and Public Relations 5,00005,000

221008 Computer supplies and Information Technology (IT) 3,75003,750

222001 Telecommunications 1,25001,250

224002 General Supply of Goods and Services 5,61905,619

225001 Consultancy Services- Short term 37,500037,500

225002 Consultancy Services- Long-term 8650865

227001 Travel inland 4,52804,528

228003 Maintenance – Machinery, Equipment & Furniture 8,13108,131

Coordination, Monitoring, Inspection, Mobilisation and Supervision.040509Output:

Commissioning 3 rehabilitated schemes

Monitoring liability defects on 3 rehabilitated 

schemes

Monitoring implementation of Environment 

and Social management Plans for the 3 

irrigation schemes

Environmental audit assessment and 

certification

Item Balance b/f New Funds Total

211102 Contract Staff Salaries (Incl. Casuals, Temporary) 97097

211103 Allowances 66066

221007 Books, Periodicals & Newspapers 2,50002,500

221008 Computer supplies and Information Technology (IT) 2,00002,000

221012 Small Office Equipment 1,25001,250

222001 Telecommunications 1,25001,250

224002 General Supply of Goods and Services 7,50007,500

225001 Consultancy Services- Short term 23,464023,464

227001 Travel inland 3550355

227002 Travel abroad 9520952
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Natural Resources ManagementVote Function: 0905

Development Projects

Project  0947 FIEFOC - Farm Income Project

Conduct mini EIA and prepare Environment 

and Social Management Plan for Olweny 

Irrigation scheme GoU Development

External Financing

Total

43,935

0

0

43,935

NTR

0

0

0

0

43,935

0

0

43,935

228002 Maintenance - Vehicles 4,50004,500

Capacity building and Technical back-stopping.050509Output:

Hands on trainings on scheme management 

(irrigation management committees)

Technical backstopping of phase 1 forestry 

farmers and district staff

Study tours for irrigation management 

committees and staff

Trainings for selected farmers/artisans to 

operate and maintain of scheme infrastructure

Startup tools and equipment f

GoU Development

External Financing

Total

27,214

0

0

27,214

NTR

0

0

0

0

27,214

0

0

27,214

Item Balance b/f New Funds Total

211103 Allowances 101

221007 Books, Periodicals & Newspapers 2,50002,500

221012 Small Office Equipment 2,50002,500

222001 Telecommunications 9,00909,009

224002 General Supply of Goods and Services 4060406

225001 Consultancy Services- Short term 12,763012,763

225002 Consultancy Services- Long-term 404

227001 Travel inland 31031

227002 Travel abroad 101

Administration and Management Support060509Output:

Vehicle (6) maintained

General office supplies and goods

Office utilities 

Office maintenance

GoU Development

External Financing

Total

19,407

0

0

19,407

NTR

0

0

0

0

19,407

0

0

19,407

Item Balance b/f New Funds Total

211103 Allowances 1,02901,029

221008 Computer supplies and Information Technology (IT) 1,25001,250

221011 Printing, Stationery, Photocopying and Binding 3260326

222001 Telecommunications 5,00005,000

223005 Electricity 1,25001,250

224002 General Supply of Goods and Services 2,50002,500

228002 Maintenance - Vehicles 8,05208,052

Project  1189 Sawlog Production Grant Scheme Project

Capital Purchases

Purchase of Motor Vehicles and Other Transport Equipment750509Output:

nil

GoU Development

External Financing

Total

0

0

0

0

NTR

0

0

0

0

0

0

0

0
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Natural Resources ManagementVote Function: 0905

Development Projects

Project  1189 Sawlog Production Grant Scheme Project

Purchase of Office and Residential Furniture and Fittings780509Output:

Office and Residential Furniture and Fittings 

purchased

GoU Development

External Financing

Total

0

0

0

0

NTR

0

0

0

0

0

0

0

0

Acquisition of Other Capital Assets790509Output:

Seedlings are procured and distributed to 

communites

GoU Development

External Financing

Total

0

0

0

0

NTR

0

0

0

0

0

0

0

0

Outputs Provided

Promotion of Knowledge of Enviroment and Natural Resources010509Output:

 One meeting held with forest contractors in 

Kampala

GoU Development

External Financing

Total

0

0

0

0

NTR

0

0

0

0

0

0

0

0

Restoration of degraded and Protection of ecosystems020509Output:

Woodlots planted 

Vehicles maintained

Junior staff salaries procured
GoU Development

External Financing

Total

0

0

0

0

NTR

0

0

0

0

0

0

0

0

Administration and Management Support060509Output:

Senior staff salaries and welfare catered for

Office rent, stores, IT and utilities procured and 

paid
GoU Development

External Financing

Total

0

0

0

0

NTR

0

0

0

0

0

0

0

0

Weather, Climate and Climate ChangeVote Function: 0906

Recurrent Programmes

Programme  07 Meteorology

Outputs Provided
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UShs Thousand

Weather, Climate and Climate ChangeVote Function: 0906

Recurrent Programmes

Programme  07 Meteorology

Administration and Management Support030609Output:

Maintain RANET Centers upcountry

Expand network of RANET Centers upcountry

Transmit 7677.75SYNOPS and METARS on 

the Global Telecom System (GTS)

Aviation Route Forecasts and 926 international 

folders of flight documents issued

Plotting charts

Receive

Wage Recurrent

Non Wage Recurrent

Total

-220,558

18,214

0

-202,344

NTR

0

0

0

0

-220,558

18,214

0

-202,344

Item Balance b/f New Funds Total

211103 Allowances 1860186

221003 Staff Training 4960496

221007 Books, Periodicals & Newspapers 1,29301,293

221008 Computer supplies and Information Technology (IT) 9240924

221009 Welfare and Entertainment 3450345

221011 Printing, Stationery, Photocopying and Binding 2,28602,286

221012 Small Office Equipment 4620462

222001 Telecommunications 4,61904,619

222002 Postage and Courier 1,38601,386

223004 Guard and Security services 1,38601,386

223005 Electricity 6930693

227001 Travel inland 3720372

228002 Maintenance - Vehicles 5320532

228003 Maintenance – Machinery, Equipment & Furniture 3,23603,236

Development Projects

Project  0140 Meteorological Support for PMA

Capital Purchases

Purchase of Motor Vehicles and Other Transport Equipment750609Output:

6 Station Wagon Vehicles provided

20 motorcycles provided

GoU Development

External Financing

Total

0

0

0

0

NTR

0

0

0

0

0

0

0

0

Purchase of Office and ICT Equipment, including  Software760609Output:

nil

GoU Development

External Financing

Total

0

0

0

0

NTR

0

0

0

0

0

0

0

0

Purchase of Specialised Machinery & Equipment770609Output:

20 Weather Observatories with weather 

instruments and equipments equipped

GoU Development

External Financing

Total

125,000

0

0

125,000

NTR

0

0

0

0

125,000

0

0

125,000

Item Balance b/f New Funds Total

231005 Machinery and equipment 125,0000125,000

Outputs Provided
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Weather, Climate and Climate ChangeVote Function: 0906

Development Projects

Project  0140 Meteorological Support for PMA

Weather and Climate services010609Output:

50 Stations provided with Postage and Courier 

services

15 Computer facilities repaired and upgraded

continue with improvement  of 50 Station 

Internet Data connectivity

10 Stations provided wit

GoU Development

External Financing

Total

48,514

0

0

48,514

NTR

0

0

0

0

48,514

0

0

48,514

Item Balance b/f New Funds Total

211102 Contract Staff Salaries (Incl. Casuals, Temporary) 1,48601,486

221003 Staff Training 5,00005,000

221007 Books, Periodicals & Newspapers 2,00002,000

221008 Computer supplies and Information Technology (IT) 6,00006,000

221009 Welfare and Entertainment 1520152

221011 Printing, Stationery, Photocopying and Binding 3,89203,892

221012 Small Office Equipment 3,75003,750

222001 Telecommunications 3,75003,750

223005 Electricity 3,00003,000

223006 Water 1,50001,500

227001 Travel inland 2500250

227002 Travel abroad 101

227004 Fuel, Lubricants and Oils 5,95305,953

228001 Maintenance - Civil 5,75005,750

228002 Maintenance - Vehicles 2,50002,500

228003 Maintenance – Machinery, Equipment & Furniture 3,75003,750

Policy legal and institutional framework020609Output:

1 East African Meteorological meetings 

conducted

continue with establishment of 5 

Meteorological Partnerships  

3 International meteorological meetings 

attended

3 Subscription to Meteorological agreements 

effected

Accommodation of Meteorological 

Headquarters acquired

Tra

GoU Development

External Financing

Total

28,490

0

0

28,490

NTR

0

0

0

0

28,490

0

0

28,490

Item Balance b/f New Funds Total

211102 Contract Staff Salaries (Incl. Casuals, Temporary) 3620362

211103 Allowances 606

212101 Social Security Contributions 101

221001 Advertising and Public Relations 6,10006,100

221003 Staff Training 1,48901,489

222001 Telecommunications 6,25006,250

223003 Rent – (Produced Assets) to private entities 8,08208,082

223005 Electricity 3,25003,250

223006 Water 1,75001,750

227001 Travel inland 3600360

227004 Fuel, Lubricants and Oils 8400840

Administration and Management Support030609Output:

25  rain gauges operations reactivated

5 weather observatories rehabilitated

10  automatic weather stations reactivated

1 Station Offices renovated

Item Balance b/f New Funds Total

211102 Contract Staff Salaries (Incl. Casuals, Temporary) 15,362015,362

211103 Allowances 000

221001 Advertising and Public Relations 5,87005,870

221007 Books, Periodicals & Newspapers 5,07505,075

221008 Computer supplies and Information Technology (IT) 3,75003,750

221011 Printing, Stationery, Photocopying and Binding 12,500012,500

224002 General Supply of Goods and Services 17,567017,567

225001 Consultancy Services- Short term 14,705014,705
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Weather, Climate and Climate ChangeVote Function: 0906

Development Projects

Project  0140 Meteorological Support for PMA

GoU Development

External Financing

Total

199,829

0

0

199,829

NTR

0

0

0

0

199,829

0

0

199,829

227004 Fuel, Lubricants and Oils 12,500012,500

228001 Maintenance - Civil 12,500012,500

228003 Maintenance – Machinery, Equipment & Furniture 100,0000100,000

Adaptation and Mitigation measures.040609Output:

18715 Synops and Metars observed

18715 Synops and Metars registered

18715 Synops and Metars transmited

18715 Synops and Metars exchanged

3 climate radio talk shows conducted

1 Regional climate Workshops conducted

1 Climate Information centers r

GoU Development

External Financing

Total

120,014

0

0

120,014

NTR

0

0

0

0

120,014

0

0

120,014

Item Balance b/f New Funds Total

211103 Allowances 39039

221001 Advertising and Public Relations 5770577

221002 Workshops and Seminars 2,07202,072

221003 Staff Training 10,000010,000

221008 Computer supplies and Information Technology (IT) 5,00005,000

221011 Printing, Stationery, Photocopying and Binding 10,000010,000

222001 Telecommunications 5,00005,000

223005 Electricity 2,50002,500

224002 General Supply of Goods and Services 50,000050,000

225001 Consultancy Services- Short term 15,298015,298

225002 Consultancy Services- Long-term 2,50002,500

227001 Travel inland 4750475

227002 Travel abroad 1,55301,553

227004 Fuel, Lubricants and Oils 10,000010,000

228002 Maintenance - Vehicles 5,00005,000

Strengthening institutional  and coordination capacity060609Output:

QMS training and calibration conducted

Quality management system certified

Routine auditing of QMS conducted

2500 Flight folders produced

366 Turfs produced

1368.75 standard aviation forecasts produced

1368.75 standard aviation forecasts issued

GoU Development

External Financing

Total

21,355

0

0

21,355

NTR

0

0

0

0

21,355

0

0

21,355

Item Balance b/f New Funds Total

211102 Contract Staff Salaries (Incl. Casuals, Temporary) 5,25005,250

211103 Allowances 909

221002 Workshops and Seminars 5,00005,000

221003 Staff Training 2,00002,000

221009 Welfare and Entertainment 66066

221017 Subscriptions 5000500

225001 Consultancy Services- Short term 3,78003,780

227004 Fuel, Lubricants and Oils 2,75002,750

228002 Maintenance - Vehicles 2,00002,000

Project  1102 Climate Change Project

Capital Purchases
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Weather, Climate and Climate ChangeVote Function: 0906

Development Projects

Project  1102 Climate Change Project

Government Buildings and Administrative Infrastructure720609Output:

Civil works and equipping the building with 

necessary facilities

GoU Development

External Financing

Total

8,250

0

0

8,250

NTR

0

0

0

0

8,250

0

0

8,250

Item Balance b/f New Funds Total

231001 Non Residential buildings (Depreciation) 8,25008,250

Purchase of Specialised Machinery & Equipment770609Output:

Nil

GoU Development

External Financing

Total

0

0

0

0

NTR

0

0

0

0

0

0

0

0

Outputs Provided

Weather and Climate services010609Output:

Workshops for sectoral capacity building 

conducted

Awareness materials developed including 

Policy briefs printed and disseminated in all 

districts; 

 

Capacity building workshops for CCU staff 

conducted

Training seminars/workshops conducted GoU Development

External Financing

Total

42,237

0

0

42,237

NTR

0

0

0

0

42,237

0

0

42,237

Item Balance b/f New Funds Total

211102 Contract Staff Salaries (Incl. Casuals, Temporary) 13,041013,041

211103 Allowances 1,35101,351

212101 Social Security Contributions 3,89103,891

221003 Staff Training 7,19807,198

224002 General Supply of Goods and Services 5050505

227001 Travel inland 6,25006,250

227002 Travel abroad 7,50007,500

228002 Maintenance - Vehicles 2,50002,500

Policy legal and institutional framework020609Output:

CC policy and mainstreaming guideline 

popularization workshops at regional levels;

GoU Development

External Financing

Total

35,990

0

0

35,990

NTR

0

0

0

0

35,990

0

0

35,990

Item Balance b/f New Funds Total

211103 Allowances 1820182

212101 Social Security Contributions 6070607

221001 Advertising and Public Relations 7500750

225001 Consultancy Services- Short term 10,671010,671

227001 Travel inland 3,42603,426

227002 Travel abroad 20,354020,354
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Weather, Climate and Climate ChangeVote Function: 0906

Development Projects

Project  1102 Climate Change Project

Administration and Management Support030609Output:

Conduct departmental meetings; 

Office welfare and administrative expenses met 

and operational

GoU Development

External Financing

Total

20,364

0

0

20,364

NTR

0

0

0

0

20,364

0

0

20,364

Item Balance b/f New Funds Total

211103 Allowances 4740474

221002 Workshops and Seminars 12,390012,390

227002 Travel abroad 7,50007,500

Adaptation and Mitigation measures.040609Output:

Holding thematic group meetings for the 

Second National Communication;

Carry out sector and District Local government 

sensitization seminars and dialogues;

popularization of CC content/Instructional 

materials for primary and secondary Schools

Expansion of NAPA pilot projects  in two 

additional ecosystems

carrying out CDM projects Monitoring and 

Evaluation field trips

GoU Development

External Financing

Total

8,880

0

0

8,880

NTR

0

0

0

0

8,880

0

0

8,880

Item Balance b/f New Funds Total

211103 Allowances 1550155

212101 Social Security Contributions 25025

221012 Small Office Equipment 5000500

227001 Travel inland 3,00003,000

227002 Travel abroad 5,20005,200

Strengthening institutional  and coordination capacity060609Output:

Meetings for Climate Change Policy 

Committee (CCPC) held

Establishment  and training of Climate Change 

database focal points in different institutions

preparing and carrying out IICCTC meetings

GoU Development

External Financing

Total

1,220

0

0

1,220

NTR

0

0

0

0

1,220

0

0

1,220

Item Balance b/f New Funds Total

211103 Allowances 2200220

221003 Staff Training 5000500

221017 Subscriptions 5000500

Policy, Planning and Support ServicesVote Function: 0949

Recurrent Programmes

Programme  01 Finance and Administration

Outputs Funded
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Policy, Planning and Support ServicesVote Function: 0949

Recurrent Programmes

Programme  01 Finance and Administration

Membership to International Organisations and support to LGs and NGOs.514909Output:

Ministry's membership to International 

Organizations maintained

Representation of the Country in the Water and 

Environment sector related

meetings
Wage Recurrent

Non Wage Recurrent

Total

0

46,181

0

46,181

NTR

0

0

0

0

0

46,181

0

46,181

Item Balance b/f New Funds Total

262101 Contributions to International Organisations 

(Current)

46,181046,181

Outputs Provided

Policy, Planning, Budgeting and Monitoring.014909Output:

Procurement of works, goods and services for 

the Ministry

Monthly procurement reports during the FY 

2012/13 prepared

2nd quarterly report for the FY 2013/14 

prepared and submited

Wage Recurrent

Non Wage Recurrent

Total

0

15,479

0

15,479

NTR

0

0

0

0

0

15,479

0

15,479

Item Balance b/f New Funds Total

211103 Allowances 4190419

213002 Incapacity, death benefits and funeral expenses 1,15501,155

221002 Workshops and Seminars 9490949

221003 Staff Training 55055

221006 Commissions and related charges 11,545011,545

221007 Books, Periodicals & Newspapers 1,15501,155

221011 Printing, Stationery, Photocopying and Binding 2020202

Ministerial and Top management services.024909Output:

Coordination of technical departments for 

compliance to service regulations

Resource management and accountability 

procedures strengthened.

Civil service reforms implemented

Total -85,5740-85,574

Item Balance b/f New Funds Total

211103 Allowances 65065

221001 Advertising and Public Relations 2,43202,432

221002 Workshops and Seminars 2,54302,543

221003 Staff Training 24024

221004 Recruitment Expenses 3,28903,289

221005 Hire of Venue (chairs, projector, etc) 3,46403,464

221006 Commissions and related charges 2,09402,094

221007 Books, Periodicals & Newspapers 4,89604,896

221008 Computer supplies and Information Technology (IT) 3,52403,524

221009 Welfare and Entertainment 1930193

221011 Printing, Stationery, Photocopying and Binding 2,74902,749

221012 Small Office Equipment 68068

221016 IFMS Recurrent costs 2,77102,771

222001 Telecommunications 3,71903,719

222002 Postage and Courier 2,31002,310

223005 Electricity 2,31002,310

223006 Water 3,46403,464

224002 General Supply of Goods and Services 8120812

227001 Travel inland 1950195

227002 Travel abroad 6,80506,805

227004 Fuel, Lubricants and Oils 2900290

228001 Maintenance - Civil 10,108010,108

228002 Maintenance - Vehicles 9,23809,238

273102 Incapacity, death benefits and funeral expenses 2,31002,310
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Policy, Planning and Support ServicesVote Function: 0949

Recurrent Programmes

Programme  01 Finance and Administration

Wage Recurrent

Non Wage Recurrent

-155,244

69,671

0NTR

0

0

0

-155,244

69,671

0

Ministry Support Services034909Output:

Ministry's image ameliorated

Ministry's financial, physical and human 

resources managed in accordance

with established guidelines

Wage Recurrent

Non Wage Recurrent

Total

0

13,088

0

13,088

NTR

0

0

0

0

0

13,088

0

13,088

Item Balance b/f New Funds Total

211103 Allowances 1180118

213002 Incapacity, death benefits and funeral expenses 7290729

221003 Staff Training 86086

221007 Books, Periodicals & Newspapers 1,00201,002

227002 Travel abroad 5,08005,080

228001 Maintenance - Civil 3,28903,289

228002 Maintenance - Vehicles 1,96201,962

228003 Maintenance – Machinery, Equipment & Furniture 8230823

Programme  08 Office of Director DWD

Outputs Provided

Policy, Planning, Budgeting and Monitoring.014909Output:

DWD workplans and performance reports for 

Q2 prepared and submited in time

Prepare annual workplans and budgets

continue with review of policies and standards

Wage Recurrent

Non Wage Recurrent

Total

0

2,357

0

2,357

NTR

0

0

0

0

0

2,357

0

2,357

Item Balance b/f New Funds Total

211103 Allowances 47047

221003 Staff Training 1,15501,155

227001 Travel inland 1210121

227004 Fuel, Lubricants and Oils 1,03501,035

Ministerial and Top management services.024909Output:

Water Policy Committee coordinated and 

functional

Initiate action on sector relevant policies for 

review or development of new

Coordinate all departments in the Directorate 

for compliance with Civil Service standing 

orders and regulations

Staff e

Wage Recurrent

Non Wage Recurrent

Total

-4,255

3,735

0

-520

NTR

0

0

0

0

-4,255

3,735

0

-520

Item Balance b/f New Funds Total

211103 Allowances 1850185

221008 Computer supplies and Information Technology (IT) 1,15501,155

222001 Telecommunications 2,31002,310

227001 Travel inland 86086

Ministry Support Services034909Output:

Quarterly monitoring of field activities

Visits to districts for performance monitoring

Quarterly Steering committee meetings for 

Item Balance b/f New Funds Total

211103 Allowances 5080508

222001 Telecommunications 1,15501,155

225001 Consultancy Services- Short term 3,03603,036

227001 Travel inland 1,15401,154

227002 Travel abroad 3,77903,779
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Policy, Planning and Support ServicesVote Function: 0949

Recurrent Programmes

Programme  08 Office of Director DWD

WSDFs (North, East,South, Central)

Wage Recurrent

Non Wage Recurrent

Total

0

12,633

0

12,633

NTR

0

0

0

0

0

12,633

0

12,633

228002 Maintenance - Vehicles 3,00003,000

Programme  09 Planning

Outputs Funded

Membership to International Organisations and support to LGs and NGOs.514909Output:

Contract staff salaries and allowances paid, 

procured stationery for the department,

Wage Recurrent

Non Wage Recurrent

Total

0

137,769

0

137,769

NTR

0

0

0

0

0

137,769

0

137,769

Item Balance b/f New Funds Total

263104 Transfers to  other govt. units 137,7690137,769

Outputs Provided

Policy, Planning, Budgeting and Monitoring.014909Output:

Continue with  data collection, analysis and 

preparation of management reports for the 

sector for the  third quarter 

Quarter two sector progress Report prepared 

and submitted to the MFPED and Office of the 

Prime Minister  

Continue with back up support to other 

stakeholders in budgeting and  planning during  

FY 2013/14 provided to all vote functions in 

the sector

Quarterly monitoring of key Govt projects  for 

FY 2013-14 undertaken to validate the data 

submitted in the quarterly reports  for Q2

1000 copies of the Sector BFP for FY 2014-15 

prepared and submitted to MFPED and other 

stake holders

Wage Recurrent

Non Wage Recurrent

Total

0

6,408

0

6,408

NTR

0

0

0

0

0

6,408

0

6,408

Item Balance b/f New Funds Total

221007 Books, Periodicals & Newspapers 1920192

221011 Printing, Stationery, Photocopying and Binding 3,83403,834

224002 General Supply of Goods and Services 2260226

227001 Travel inland 20020

227002 Travel abroad 1,24701,247

228002 Maintenance - Vehicles 8870887

Ministerial and Top management services.024909Output:

Continue with data collection, analysis and 

preparation of follow-up issues and rsponses to 

the Ministerial Policy Statement in alignment to 

key national reports and directives.

ENR - PMF data collection coordinated 

Joint WESWG meetings held  

Wage Recurrent

Non Wage Recurrent

Total

-37,775

7,852

-29,922

0

0

0

-37,775

7,852

-29,922

Item Balance b/f New Funds Total

221002 Workshops and Seminars 2,07902,079

221007 Books, Periodicals & Newspapers 4620462

221011 Printing, Stationery, Photocopying and Binding 5,31205,312
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Policy, Planning and Support ServicesVote Function: 0949

Recurrent Programmes

Programme  09 Planning

Project Proposals for development funding 

reviewed and new ones prepared.

Sector PIP updated and aligned with the NDP

Training reports for interns and graduate 

trainees prepared and submitted to the PPD

0NTR 00

Ministry Support Services034909Output:

Joint Sector monitoring and supervision 

undertaken and report prepared with 

recommendations

Sector performance data for 3rd quarter 

collected, anlayzed and reports prepared

Wage Recurrent

Non Wage Recurrent

Total

0

484

0

484

NTR

0

0

0

0

0

484

0

484

Item Balance b/f New Funds Total

227001 Travel inland 4840484

Programme  17 Office of Director DWRM

Outputs Funded

Membership to International Organisations and support to LGs and NGOs.514909Output:

1 Governance and National meetings for 

intergovernmental bodies convened

Wage Recurrent

Non Wage Recurrent

Total

0

462

0

462

NTR

0

0

0

0

0

462

0

462

Item Balance b/f New Funds Total

262101 Contributions to International Organisations 

(Current)

4620462

Outputs Provided

Ministerial and Top management services.024909Output:

Continue with Review of the existing policies 

,laws and regulations.

1 senior management meeting conducted.

Prepare 1 cabinet paper on key water resources 

issues

Wage Recurrent

Non Wage Recurrent

Total

-9,265

577

0

-8,687

NTR

0

0

0

0

-9,265

577

0

-8,687

Item Balance b/f New Funds Total

211103 Allowances 46046

221011 Printing, Stationery, Photocopying and Binding 4620462

227001 Travel inland 69069

Ministry Support Services034909Output:

2 supervision, quality assurance and monitoring 

trips undertaken. 

1 local government consultative meetings held

80% staff establishment attained and 

maintained 

100% compliance with standing orders

2 databases for stores and library supported

Item Balance b/f New Funds Total

211103 Allowances 2970297

221007 Books, Periodicals & Newspapers 3700370

221008 Computer supplies and Information Technology (IT) 4620462

221011 Printing, Stationery, Photocopying and Binding 4920492

221012 Small Office Equipment 2310231

222001 Telecommunications 101

222002 Postage and Courier 2310231

223005 Electricity 9240924

223006 Water 4620462

225001 Consultancy Services- Short term 7040704
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Planned Outputs for the Quarter  

(Quantity and Location)

Estimated Funds Available in Quarter 

(from balance brought forward and actual/expected releaes)
UShs Thousand

Policy, Planning and Support ServicesVote Function: 0949

Recurrent Programmes

Programme  17 Office of Director DWRM

Wage Recurrent

Non Wage Recurrent

Total

0

6,073

0

6,073

NTR

0

0

0

0

0

6,073

0

6,073

227001 Travel inland 4450445

227002 Travel abroad 5310531

228002 Maintenance - Vehicles 9240924

Programme  18 Office of the Director DEA

Outputs Funded

Membership to International Organisations and support to LGs and NGOs.514909Output:

Update membership register and prepare guide 

on membership

Wage Recurrent

Non Wage Recurrent

Total

0

0

0

0

NTR

0

0

0

0

0

0

0

0

Outputs Provided

Policy, Planning, Budgeting and Monitoring.014909Output:

Quarter 2 report prepared

Baseline data collection

Update performance contract for NFA

Wage Recurrent

Non Wage Recurrent

Total

0

2,130

0

2,130

NTR

0

0

0

0

0

2,130

0

2,130

Item Balance b/f New Funds Total

211103 Allowances 1980198

221001 Advertising and Public Relations 4620462

221003 Staff Training 3460346

221007 Books, Periodicals & Newspapers 2310231

224002 General Supply of Goods and Services 2000200

262101 Contributions to International Organisations 

(Current)

6930693

Ministerial and Top management services.024909Output:

Liaise with line Ministries, and agencies on 

integration of ENR issues

Prepare and disseminate policy briefs on ENR

Review of ENR Policies, laws and standards Wage Recurrent

Non Wage Recurrent

Total

-11,584

1,848

0

-9,736

NTR

0

0

0

0

-11,584

1,848

0

-9,736

Item Balance b/f New Funds Total

211103 Allowances 72072

221007 Books, Periodicals & Newspapers 46046

227001 Travel inland 1,72901,729

Ministry Support Services034909Output:

Undertake monitoring  visits

Prepare and submit quarterly monitoring reports

Wage Recurrent

Non Wage Recurrent

Total

0

924

0

924

NTR

0

0

0

0

0

924

0

924

Item Balance b/f New Funds Total

222001 Telecommunications 9240924
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Planned Outputs for the Quarter  

(Quantity and Location)

Estimated Funds Available in Quarter 

(from balance brought forward and actual/expected releaes)
UShs Thousand

Policy, Planning and Support ServicesVote Function: 0949

Recurrent Programmes

Programme  18 Office of the Director DEA

Programme  19 Internal Audit

Outputs Provided

Ministerial and Top management services.024909Output:

Report on conformity to accounting standards

Quarterly audit reports prepared

Procurement and stores management reviewed

Fleet management audited

procurement of computers

Wage Recurrent

Non Wage Recurrent

Total

-13,396

359

0

-13,038

NTR

0

0

0

0

-13,396

359

0

-13,038

Item Balance b/f New Funds Total

221008 Computer supplies and Information Technology (IT) 3580358

221011 Printing, Stationery, Photocopying and Binding 000

Ministry Support Services034909Output:

Field monitoring of Ministry activities

Follow up on audit recommendations ensured

Wage Recurrent

Non Wage Recurrent

Total

0

2,354

0

2,354

NTR

0

0

0

0

0

2,354

0

2,354

Item Balance b/f New Funds Total

227004 Fuel, Lubricants and Oils 2,35402,354

Programme  20 Nabyeya Forestry College

Outputs Provided

Ministry Support Services034909Output:

.

Wage Recurrent

Non Wage Recurrent

Total

0

0

0

0

NTR

0

0

0

0

0

0

0

0

Development Projects

Project  0151 Policy and Management Support

Capital Purchases

Government Buildings and Administrative Infrastructure724909Output:

Continued with construction of the Ministry 

headquarters

GoU Development

External Financing

Total

3,103,333

0

0

3,103,333

NTR

0

0

0

0

3,103,333

0

0

3,103,333

Item Balance b/f New Funds Total

231002 Residential buildings (Depreciation) 3,103,33303,103,333
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Planned Outputs for the Quarter  

(Quantity and Location)

Estimated Funds Available in Quarter 

(from balance brought forward and actual/expected releaes)
UShs Thousand

Policy, Planning and Support ServicesVote Function: 0949

Development Projects

Project  0151 Policy and Management Support

Purchase of Motor Vehicles and Other Transport Equipment754909Output:

Finalise procurement process for 01 vehicle

GoU Development

External Financing

Total

0

0

0

0

NTR

0

0

0

0

0

0

0

0

Outputs Funded

Membership to International Organisations and support to LGs and NGOs.514909Output:

NGOs strategic framework implemented

LGs supported and mentored in implemetation 

of strategic framework

International organisations subscription made.

Promote self supply initiatives.

GoU Development

External Financing

Total

17,500

0

0

17,500

NTR

0

0

0

0

17,500

0

0

17,500

Item Balance b/f New Funds Total

262101 Contributions to International Organisations 

(Current)

17,500017,500

Outputs Provided

Policy, Planning, Budgeting and Monitoring.014909Output:

Annual  JTR conducted

Hold WSSWG meetings

GoU Development

External Financing

Total

55,206

0

0

55,206

NTR

0

0

0

0

55,206

0

0

55,206

Item Balance b/f New Funds Total

211102 Contract Staff Salaries (Incl. Casuals, Temporary) 1720172

211103 Allowances 1440144

212101 Social Security Contributions 9750975

221002 Workshops and Seminars 10,000010,000

221003 Staff Training 6,41706,417

221008 Computer supplies and Information Technology (IT) 3410341

221011 Printing, Stationery, Photocopying and Binding 10,327010,327

227001 Travel inland 1,83001,830

227002 Travel abroad 25,000025,000

Ministerial and Top management services.024909Output:

Disseminate the Water Sector gender Strategy

Disseminate PHAST tools

Conduct capacity building workshops for 

mainstreaming HIV/AIDS

Printing and disseminating the pro poor strategy

Institutional support to water authorities, 

MWE,WSDF-C and TSU

GoU Development

External Financing

Total

15,489

0

0

15,489

NTR

0

0

0

0

15,489

0

0

15,489

Item Balance b/f New Funds Total

211102 Contract Staff Salaries (Incl. Casuals, Temporary) 6,66106,661

211103 Allowances 3540354

212101 Social Security Contributions 9750975

227001 Travel inland 7,50007,500

Page 332



Ministry of Water and EnvironmentVote:

Financial Year 2013/14

019

Vote Performance Report, Workplan and Cash Request

QUARTER 3: Revised Workplan

Planned Outputs for the Quarter  

(Quantity and Location)

Estimated Funds Available in Quarter 

(from balance brought forward and actual/expected releaes)
UShs Thousand

Policy, Planning and Support ServicesVote Function: 0949

Development Projects

Project  0151 Policy and Management Support

Ministry Support Services034909Output:

Design and print ministry calendar

Support staff for short courses and conferences

Update the MWE website

Provide internet and email facilities to staff

GoU Development

External Financing

Total

23,185

0

0

23,185

NTR

0

0

0

0

23,185

0

0

23,185

Item Balance b/f New Funds Total

211102 Contract Staff Salaries (Incl. Casuals, Temporary) 1,05901,059

211103 Allowances 68068

212101 Social Security Contributions 7980798

221002 Workshops and Seminars 45045

221003 Staff Training 6,02806,028

221008 Computer supplies and Information Technology (IT) 15,000015,000

227001 Travel inland 1870187

Project  1190 Support to Nabyeya Forestry College Project 

Capital Purchases

Government Buildings and Administrative Infrastructure724909Output:

Payments for works done

GoU Development

External Financing

Total

0

0

0

0

NTR

0

0

0

0

0

0

0

0

Purchase of Office and ICT Equipment, including  Software764909Output:

Procurement of  computers done.

Procured small office equipment  4 printers and 

7 UPS
GoU Development

External Financing

Total

0

0

0

0

NTR

0

0

0

0

0

0

0

0

Purchase of Specialised Machinery & Equipment774909Output:

Final payment of Electric water pump procured 

and delivered made

GoU Development

External Financing

Total

0

0

0

0

NTR

0

0

0

0

0

0

0

0

Purchase of Office and Residential Furniture and Fittings784909Output:

Final payment for the Procured 20 more double-

decker beds for hostels and 60 Lecture room 

desks and office furniture made.

GoU Development

External Financing

Total

0

0

0

0

NTR

0

0

0

0

0

0

0

0
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Planned Outputs for the Quarter  

(Quantity and Location)

Estimated Funds Available in Quarter 

(from balance brought forward and actual/expected releaes)
UShs Thousand

Policy, Planning and Support ServicesVote Function: 0949

Development Projects

Project  1190 Support to Nabyeya Forestry College Project 

Outputs Provided

Policy, Planning, Budgeting and Monitoring.014909Output:

Part payment of for computers

GoU Development

External Financing

Total

0

0

0

0

NTR

0

0

0

0

0

0

0

0

Ministry Support Services034909Output:

Part payment for supplies

GoU Development

External Financing

Total

0

0

0

0

NTR

0

0

0

0

0

0

0

0

Project  1231d Water Management and Development Project

Capital Purchases

Purchase of Motor Vehicles and Other Transport Equipment754909Output:

Finalise procurement process for motor vehicles 

for the start up operations of the M&E function 

under the PPD

GoU Development

External Financing

Total

0

0

0

0

NTR

0

0

0

0

0

0

0

0

Outputs Provided

Ministry Support Services034909Output:

Nil

GoU Development

External Financing

Total

0

0

0

0

NTR

0

0

0

0

0

0

0

0

Wage Recurrent

Non Wage Recurrent

GRAND TOTAL

-1,193,063

694,148

22,654,333

0

0

0

-1,193,063

694,148

22,654,333

GoU Development

External Financing

23,153,248

0

0

0

23,153,248

0

0NTR 00
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1.90753378

0

2.4696683388

130.99116648

11.024725327

0.36

0

0

41.04322

2.6

0.36

0

0

30.294

0

Release to 

end of Q3

Q4 Cash Requirement

PAF

Statutory

Other

PAF

Other

Annual budget % Budget 

Released
Total

18.9%

0.0%

0.0%

31.3%

23.6%

% Budget

18.9%

0.0%

0.0%

23.1%

0.0%

4.3772021188 0.36 0.36Total 8.2% 8.2%

142.01589181 43.64322 30.294Total 30.7% 21.3%

GoU Development

Grand Total

The Non-wage recurrent is for 

implementation of the activities 

under recurrent like procurement 

of stationery, maintenance of 

vehicles, office running and 

logistics for department meetings

The cash requirement of 30.29 

billion shillings  is mainly for 

capital development and 

consultancy

Release to 

end of Q3

Q4 Cash RequirementAnnual budget % Budget 

Released
Total % Budget

Release to 

end of Q3

Q4 Cash RequirementAnnual budget % Budget 

Released 
Total % Budget

146.39309393 44.00322 30.65430.1% 20.9%

Non-Wage Recurrent

Reasons for cash requirement greater than 1/4 of the budget:

Reasons for cash requirement greater than 1/4 of the budget:

Grand Total
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Project and Programme Quarterly Performance Reports and Workplans (Step 2) 

The table below shows whether output information, and where relevant donor and ntr data has been entered into 

the required areas for the quarterly performance reports and quarterly workplans under step 2.

This is an automated checklist which shows whether data has been entered into the areas which are required for 

a complete quarterly submission.  It does not verify the quality of the data that has been entered.  A complete 

checklist is therefore a necessary, but not sufficient condition for a satisfactory submission to MoFPED.

Output Information

Vote Function, Project and Program Q2

Report

Q3

Workplan

Policy, Planning and Support Services0949

Recurrent Programmes○

17 Office of Director DWRM- Data InData In

01 Finance and Administration- Data InData In

19 Internal Audit- Data InData In

20 Nabyeya Forestry College- Data InData In

08 Office of Director DWD- Data InData In

18 Office of the Director DEA- Data InData In

09 Planning- Data InData In

Development Projects○

0151 Policy and Management Support- Data InData In

1231d Water Management and Development Project- Data InData In

1190 Support to Nabyeya Forestry College Project - Data InData In

Weather, Climate and Climate Change0906

Recurrent Programmes○

07 Meteorology- Data InData In

Development Projects○

1102 Climate Change Project- Data InData In

0140 Meteorological Support for PMA- Data InData In

Natural Resources Management0905

Recurrent Programmes○

15 Forestry Support Services- Data InData In

16 Wetland Management Services- Data InData In

14 Environment Support Services- Data InData In

Development Projects○

0146 National Wetland Project Phase III- Data InData In

0947 FIEFOC - Farm Income Project- Data InData In

1189 Sawlog Production Grant Scheme Project- Data InData In

Water Resources Management0904

Recurrent Programmes○

12 Water Quality Management- Data InData In

10 Water Resources M & A- Data InData In

11 Water Resources Regulation- Data InData In
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Donor Releases and Expenditure

Development Projects○

0137 Lake Victoria Envirn Mgt Project- Data InData In

1021 Mapping of Ground Water Resurces in Uganda- Data InData In

0149 Operational Water Res. Mgt NBI- Data InData In

0165 Support to WRM- Data InData In

1231a Water Management and Development Project- Data InData In

Water for Production0903

Recurrent Programmes○

13 Water for Production- Data InData In

Development Projects○

0169 Water for Production- Data InData In

Urban Water Supply and Sanitation0902

Recurrent Programmes○

04 Urban Water Supply & Sewerage- Data InData In

Development Projects○

1188 Protection of Lake Victoria-Kampala Sanitation Program- Data InData In

0124 Energy for Rural Transformation- Data InData In

1192 Lake Victoria Water and Sanitation (LVWATSAN)Phase II Project - Data InData In

0164 Support to small town WSP- Data InData In

0168 Urban Water Reform- Data InData In

1075 Water and Sanitation Development Facility - East- Data InData In

1074 Water and Sanitation Development Facility-North- Data InData In

1283 Water and Sanitation Development Facility-South Western- Data InData In

1231b Water Management and Development Project- Data InData In

1231c Water Management and Development Project II- Data InData In

1130 WSDF central- Data InData In

1193 Kampala Water Lake  Victoria Water and Sanitation Project- Data InData In

Rural Water Supply and Sanitation0901

Recurrent Programmes○

05 Rural Water Supply and Sanitation- Data InData In

Development Projects○

1191 Provision of Improved Water Sources for Returned IDPs-Acholi Sub Reg- Data InData In

0158 School & Community Water-IDPs- Data InData In

0163 Support to RWS Project- Data InData In

Vote Function, Project and Program Q2

Report

Q3

Workplan

Policy, Planning and Support Services0949

Development Projects○

0151 Policy and Management Support- Data InData In

1231d Water Management and Development Project- Data InData In

Weather, Climate and Climate Change0906

Development Projects○

1102 Climate Change Project- Data InData In
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NTR Releases and Expenditure

The table below shows whether data has been entered in the fields for key variances in budget execution under 

step 2.2 and 2.3:

Natural Resources Management0905

Development Projects○

1189 Sawlog Production Grant Scheme Project- Data InData In

Water Resources Management0904

Development Projects○

1231a Water Management and Development Project- Data InData In

1021 Mapping of Ground Water Resurces in Uganda- Data InData In

0165 Support to WRM- Data InData In

0149 Operational Water Res. Mgt NBI- Data InData In

0137 Lake Victoria Envirn Mgt Project- Data InData In

Urban Water Supply and Sanitation0902

Development Projects○

1231c Water Management and Development Project II- Data InData In

0124 Energy for Rural Transformation- Data InData In

0164 Support to small town WSP- Data InData In

0168 Urban Water Reform- Data InData In

1074 Water and Sanitation Development Facility-North- Data InData In

1075 Water and Sanitation Development Facility - East- Data InData In

1130 WSDF central- Data InData In

1188 Protection of Lake Victoria-Kampala Sanitation Program- Data InData In

1192 Lake Victoria Water and Sanitation (LVWATSAN)Phase II Project - Data InData In

1231b Water Management and Development Project- Data InData In

1283 Water and Sanitation Development Facility-South Western- Data InData In

1193 Kampala Water Lake  Victoria Water and Sanitation Project- Data InData In

Rural Water Supply and Sanitation0901

Development Projects○

0163 Support to RWS Project- Data InData In

Type of variance Unspent 

Balances

Over 

expenditure vs 

Policy, Planning and Support Services0949

Development Projects○

Data In Data In0151 Policy and Management Support-

Weather, Climate and Climate Change0906

Development Projects○

Data In Data In0140 Meteorological Support for PMA-

Water for Production0903

Development Projects○

Data In Data In0169 Water for Production-

Urban Water Supply and Sanitation0902
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Vote Performance Summary (Step 3)

The table below shows whether information has been entered into the required fields in the vote performance 

summary tables for each vote functions under step 3.1:

The table below shows whether data has been entered into the vote narrative fields under step 3.2:

Quarterly Cash Requests (Step 4)

The table below shows whether data has been entered into the cash request under step 4:

Vote Function Perf. 

Indicators

Output 

Summary

Actions

Data InData InWeather, Climate and Climate Change0906 Data In

Data InData InNatural Resources Management0905 Data In

Data InData InWater Resources Management0904 Data In

Data InData InWater for Production0903 Data In

Data InData InUrban Water Supply and Sanitation0902 Data In

Data InData InRural Water Supply and Sanitation0901 Data In

Narrative

Data InNarrative

Cash Request

Data InCash Request

Development Projects○

Data In Data In1188 Protection of Lake Victoria-Kampala Sanitation Program-

Data In Data In1193 Kampala Water Lake  Victoria Water and Sanitation Project-

Rural Water Supply and Sanitation0901

Development Projects○

Data In Data In0163 Support to RWS Project-

Data In Data In0158 School & Community Water-IDPs-
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