
V1: Summary of Issues in Budget Execution

Table V1.1: Overview of Vote Expenditures (UShs Billion)

Approved
Budget

Cashlimits 
by End Q3

 Released 
by End Q 3

Spent by   
End Q3

% Budget
Released

% Budget
Spent

% Releases
Spent

Recurrent Wage 3.720 2.790 2.790 2.790 75.0% 75.0% 100.0%

Non Wage 2.162 1.638 1.638 1.465 75.8% 67.7% 89.4%

Devt. GoU 8.323 2.748 2.748 2.610 33.0% 31.4% 95.0%

Ext. Fin. 0.000 0.000 0.000 0.000 0.0% 0.0% 0.0%

GoU Total 14.205 7.176 7.176 6.865 50.5% 48.3% 95.7%

Total GoU+Ext Fin 
(MTEF)

14.205 7.176 7.176 6.865 50.5% 48.3% 95.7%

Arrears 0.000 0.000 0.000 0.000 0.0% 0.0% 0.0%

Total Budget 14.205 7.176 7.176 6.865 50.5% 48.3% 95.7%

A.I.A Total 0.100 0.075 0.065 0.065 65.0% 65.0% 99.9%

Grand Total 14.305 7.251 7.241 6.930 50.6% 48.4% 95.7%

Total Vote Budget 
Excluding Arrears

14.305 7.251 7.241 6.930 50.6% 48.4% 95.7%

Table V1.2: Releases and Expenditure by Program*

Billion Uganda Shillings Approved
Budget

Released Spent % Budget
Released

% Budget
Spent

%Releases
Spent

Program: 0651 Industrial Research 14.31 7.24 6.93 50.6% 48.4% 95.7%

Total for Vote 14.31 7.24 6.93 50.6% 48.4% 95.7%

Matters to note in budget execution
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The biggest budget execution challenge is Budget shortfall
1. During Q3 UIRI had a shortfall of 1.8bn while cumulative FY 16/17 shortfall over the three quarters is 3.5bn. This kind of resource release 
completely distorts the entire planning process it renders the budgeting and development of work plans ineffective. This presents situation 
demotivates staff as all operations are halted  and staff are left redundant 
2. Societal/ government ambivalence against Research and Development
3. Institutional mission creep and operation in silos 
4. Imprudent and illogical priorities because if self-serve and self- centered interests
5. Work force with academia credentials but no discernible / practical skills  
6. Typical 3rd word development paradoxes and  so called Resource Curse Syndrome 
7. Inadequate MTEF ceilings
8. The need for an Innovation Fund
9. Unfunded gap of 28.4bn
10. Inadequate facilitation impedes technology transfer 
11. Lack of information and access to Value Addition funds
12. Inadequate pool of specialized scientists and engineers 
13. National Planning process does not promote inter institution collaboration
14. Inadequacy funding to  R&D continues to national  malady
15. Inability to undertake planned projects to schedule due to funding dislocations 
16. Insufficient staffing for project
17. Failure to adjust staff salaries continues to cause attrition
18. Impending legal action caused by Budget Shortfalls
19. Inability to match South Africa R2M counter funding for  Essential Oil Pilot Project 
20. Limited skilled manpower and lack of entrepreneurial skills 
21. Infrastructure Problems (Connectivity, Energy and Transport)
22. Inadequate facilities for Research and Prototyping
23. Need to promote career growth  and training (Number of PhD's and Masters) 

 
The biggest budget execution challenge is Budget shortfall
1. During Q3 UIRI had a shortfall of 1.8bn while cumulative FY 16/17 shortfall over the three quarters is 3.5bn. This kind of resource release 
completely distorts the entire planning process it renders the budgeting and development of work plans ineffective. This presents situation 
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8. The need for an Innovation Fund
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10. Inadequate facilitation impedes technology transfer 
11. Lack of information and access to Value Addition funds
12. Inadequate pool of specialized scientists and engineers 
13. National Planning process does not promote inter institution collaboration
14. Inadequacy funding to  R&D continues to national  malady
15. Limited skilled manpower and lack of entrepreneurial skills 
16. Infrastructure problems (Connectivity, Energy, Transport)
17. Inadequate facilities for research and prototyping
18. Need to promote career growth and training (Number of PhD's and Masters)  
19. Unfunded mandate and priority projects 

 

Table V1.3: High Unspent Balances and Over-Expenditure in the Domestic Budget (Ushs Bn)

(i) Major unpsent balances

Programs , Projects

Program 0651 Industrial Research
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0.173 Bn Shs SubProgram/Project :01 Headquarters

Reason: N/A

Items

166,650,378.000 UShs 213004  Gratuity Expenses

Reason: Gratuity Expense is budgeted for and paid semi annually (June and December )

5,599,633.000 UShs 222001  Telecommunications

Reason: UIRI was awaiting invoices from telecommunication service providers 

924,816.000 UShs 221017  Subscriptions

Reason: Some professionally bodies had not yet submitted there invoices 

127,234.000 UShs 221012  Small Office Equipment

Reason: Immaterial figure

59,775.000 UShs 221009  Welfare and Entertainment

Reason: immaterial figure

0.138 Bn Shs SubProgram/Project :0430 Uganda Industrial Research Institute

Reason: 

Items

83,887,932.000 UShs 312101  Non-Residential Buildings 

Reason: Awaiting project progress report and invoice

29,020,903.000 UShs 211102  Contract Staff Salaries (Incl. Casuals, Temporary)

Reason: Recruitment is ongoing 

24,539,848.000 UShs 312202  Machinery and Equipment

Reason: Awaiting installation and commissioning 

664,593.000 UShs 221017  Subscriptions

Reason: Awaiting invoices 

30,840.000 UShs 221009  Welfare and Entertainment

Reason: Immaterial figure 

(ii) Expenditures in excess of the original approved budget

V2: Performance Highlights

Table V2.1: Key Vote Output Indicators and Expenditures*

Vote, Vote Function
Key Output

Approved Budget and
Planned outputs

Cumulative Expenditure
and Performance

Status and Reasons for
any Variation from Plans

Programme: 0651 Industrial Research

Output: 065102 Research and Development

Description of Performance: Under Research and Product 1. 65 samples were analyzed for A number of projects were halted 
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Development: The Institute acts as 
a central point for identifying new 
uses for existing raw materials, 
improvement and adaptation of 
materials to higher technology 
application and develops an 
integrated matrix for value additio

chemical composition & 
certificates issued. Analyzed 
samples included food, alcoholic 
beverages, cosmetics, plants
2. A total of 56 samples have been 
analyzed for microbiological 
quality assurance to enable our 
clients demonstrate compliance to 
standards
3. Facilitated utilization of 
biological and biochemical systems 
for transformation of natural 
resources for economic benefits
4. Continued Research and 
Development on the Biomedical 
Kits (Mutiima for Pneumonia 
Detection and The Electronically 
Controlled Gravity Infusion Kit for 
Intravenous Feeding)
5. Improvements to the mushroom 
Sausage were embarked on and 
development of a mushroom soup 
mix was started in conjunction 
with Bukesa Urban Farmers & 
Development association
6. Development of a new tomato 
sauce is underway 
7. 4 Research projects are ongoing  
 
8. Processed 1.17 tons of raw 
potato and dispatched product to 
output markets in Kabale, 
Ntungamo and Mbarara
9. Signed LoA with Food and 
Agriculture Organization for a 
skilling project in Kisoro, Rubanda 
and Kabale Districts 
10. Strengthened further 
collaborative programs with Food 
and Agriculture Organization
11. Reached a better understanding 
of the full range of approaches to 
be used by farmers, partners in 
accessing quality tubers, leading to 
sustainability.
12. Developed a durable network, 
strong sense of partnership with 
farmers and potential stakeholders. 

13. 4 Research projects are 
ongoing   
i. Antimicrobial activity of banana 
flowers extract against bacteria.
ii. Application of zeolites in 
removal of heavy metals in 
wastewater. 
iii. Antimicrobial and anti-oxidant 
studies of essential oils from exotic 
plants
iv. Formulation of sensitizers from 
aloe vera
14. Lactic acid production from 
cassava; we are currently 

due to the significant budget 
shortfall
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developing equipment for making 
lactic acid
15. Reduction of Aflatoxin in food 
chain ongoing 10 samples analyzed 
as per arrangement with UNBS
16. Development of a UIRI 
android application is ongoing. 

Performance Indicators:

No. of product analyses undertaken 
for quality checks

3032 No Data

No. of research projects initiated 15 No Data

No. of value added products 
developed for  industralisation to 

reduce post harvest losses

45 No Data

Output Cost: UShs Bn: 2.000 UShs Bn: 1.013 % Budget Spent: 50.6%

Output: 065103 Industrial and technological Incubation
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Description of Performance: • BUSINESS INCUBATION: This 
involves supporting and nurturing 
start-up businesses so that they 
grow into sustainable enterprises. 
We provide equipment and 
facilities such as physical space, 
laboratory services, skills training, 
market and other business s

1. 2  new Companies; Delicuts 
LTD  and Quality Fish LTD  were 
enrolled into the UIRI incubation 
program for meat production 
processing 
2. 1 incubatee was taken on for 
fruit production
3. Supported 1 entrepreneur 
engaged in research to develop a 
ceramic composite water filter 
through microbiological tests to 
provide evidence of effectiveness 
of his innovation
4. Provided analytical services to 
the members of Fermented Food 
for Life 50 samples analyzed still 
100 samples pending under 
collaborative arrangement to 
enhance dairy development and 
access to probiotic bacteria
5. 13 incubatees have so far been 
taken on this FY 16/17 in various 
areas, stove making, Tomato sauce, 
tomato puree,chilli sauce, flavored 
milk& muchuzi mix, fish, meat, 
hibiscus, dairy, bakery, peanut, 
paper, juice, health and organic 
product processing.
6. At Nabusanke Juice Processing 
Facility the Standard Operation 
Procedures (SOPs) and checklists 
were updated in preparation for the 
new incubatees that are going to 
work alongside the project 
beneficiaries.
7. Peanut processing at Lira Peanut 
and Training Resource Facility was 
undertaken
1. Kabale Potato and Vegetable 
processing facility Processed 1.17 
tons of raw potato and dispatched 
product to output markets in 
Kabale, Ntungamo and Mbarara
18. Continued management of the 
Essential Oil Pilot Project. 
However the dry spell in the 
absence of an irrigation system has 
greatly affected the project.
• There is need to urgently procure 
poultry manure to help boost the 
remaining plants from which 
propagation material will be got  in 
early May 2017.
• There is need for installation of 
an irrigation system
• There is need for adequate 
facilitation which has been 
crippled by budget shortfalls  

A number of interested and potential 
incubatees could not be taken on for 
the Business Incubation program 
due to heavy budget shortfall during 
the quarter
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Vote, Vote Function
Key Output

Approved Budget and
Planned outputs

Cumulative Expenditure
and Performance

Status and Reasons for
any Variation from Plans

Performance Indicators:

No. of SME's incubates taken on 15 No Data

No. of technologies deployed with 
incubatees

25 No Data

Output Cost: UShs Bn: 1.600 UShs Bn: 0.489 % Budget Spent: 30.5%

Output: 065104 Model Value Addition Centre Establishment

Description of Performance: Establishment of Model Value 
Addition Centers has proved to 
impact on poverty reduction. The 
Established Model Value Addition 
Centers stimulate increased farm 
production. The farmers’ area 
assured of ready market where 
they can generate some income. 
The c

No Model Value Addition works 
were undertaken due to budget 
shortfalls

With a cumulative total of 3.5bn 
shortfall in three quarters Model 
Value Addition projects were halted 

Performance Indicators:

No. of local raw materials 
developed and populated in the 

scientific databases

55 No Data

No. of model value addition centres 
at 75% completition

4 No Data

No. of products up-scaled and 
commercialized by the centres

35 No Data

Output Cost: UShs Bn: 1.110 UShs Bn: 0.115 % Budget Spent: 10.4%

Output: 065105 Facility Repair and Maintenance
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Description of Performance: 1. Repair and maintenance of 
machinery and equipment for a 
well maintained pilot plant
2. Procurement and upgrading of 
the Existing Wastewater Treatment 
Plant          with Advanced 
Immobilized Cell Reactor (AICR) 
Smart                                    

The following facility repair works 
were undertaken during Q3
1. The belts for the extractor were 
replaced                         
2. Bearings for the agitator and 
heater were replaced                         
                        
3. The seals were replaced thus the 
processing line is now functional     
                           
4. The heaters on the packaging 
line were replaced thus the 
machine seals the gable top packs 
perfectly                      
5. The discharge motor for the CIP 
was repaired thus its functional        
                          
6. Filters within the water 
treatment system were replaced       
                                
7. The test run of the citrus 
extractor was completed and 
recommendation for payment of 
the supplier was made                      
                                                          
   
8. Spare parts for the pineapple 
pulper were procured and are yet to 
be delivered
9. Calibration of the meat plant 
weighing scales was done by 
UNBS department
10.  Two cold-rooms’ were 
repaired 
11. Partially completed the 
Remodeling of the chemistry 
laboratory ( 2 Entrance doors to be 
replaced, ventilation, Installation of 
AC and Internet in the laboratory)
12. Calibrated analytical, pH 
meter, drying ovens and waterbath 
by Uganda National Bureau of 
Standards
13. FTIR serviced and operational
14. Monitoring, maintenance and 
servicing done for UIRI printers, 
desktop computers, laptops, servers 
and network infrastructure was 
undertaken (4 Printers and 150  
computers and 10 laptops)
15. At Nabusanke Fruit Juice 
Processing facility, 
Routine/Preventive maintenance 
activities for all the plant machines 
and electrical appliances have been 
completed. 
16. At Nabusanke Fruit Juice 
Processing facility, fumigation has 
been completed successfully.

A number of planned facility repair 
works were deferred due to budget 
shortfall
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Vote, Vote Function
Key Output

Approved Budget and
Planned outputs

Cumulative Expenditure
and Performance

Status and Reasons for
any Variation from Plans

Performance Indicators:

Output Cost: UShs Bn: 0.500 UShs Bn: 0.000 % Budget Spent: 0.0%

Output: 065106 Industrial Skills Development and Capacity Building

Description of Performance: Development of human resource 
skills needed for comprehensive 
handling of new and existing 
technologies aimed at achieving 
market and product research 
match, appropriate and cost 
effective technologies for 
promotion and development of 
value added industri

1. 20 people were trained in Pre-
Enterprise development services, 
21 were trained in enterprise 
/business development services and 
216 people were trained in 
Introduction to computers and 
databases.
2. Trained a new incubatee on how 
to make safe and quality tomato 
sauce. First batch for tomato 
products has been made. 
Stabilization of tomato products 
for the new incubatee is being 
worked on.
3. 42 prospective entrepreneurs 
under different groups/associations 
received  hands on training in 
Fruits and Vegetables Processing 
Tech.
4. 1 staff attended a training course 
in India on promotion of 
innovation and entrepreneurship 
through business incubation
5. A group trained in mushroom 
sausage processing and 
development of a mushroom soup 
mix. 
6. Trained 79 students of Africa 
Institute for strategic Animal 
Resource services and 
Development   and  Uganda 
Institute of Allied Health and 
management sciences.  in Good 
laboratory practice (Trained 51 
students of Africa Institutefor 
strategic Animal Resource services 
and Development   in Good 
laboratory practice. 28 students of   
Uganda Institute of Allied Health 
and mamagement sciences.)
7. 34 people have been trained in 
various skills of cosmetics and 
soap making 

Planned Industrial skills training 
could not be conducted due to  
budget shortfall

Performance Indicators:

No. of  SMEs  trained in industrial 
development and value addition 

processing

1200 No Data

No. of apprenticeships taken on 80 No Data
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Vote, Vote Function
Key Output

Approved Budget and
Planned outputs

Cumulative Expenditure
and Performance

Status and Reasons for
any Variation from Plans

Output Cost: UShs Bn: 0.120 UShs Bn: 0.000 % Budget Spent: 0.0%

Output: 065107 Technology, Innovation, Transfer and Development

Description of Performance: Continued with knowledge 
research on 
1. Development of a mediclave 
device. UIRI has taken on this 
project and is anticipating to 
further develop it through the 
Horizon 2020 funding for Ubora.
2. Bio-ethanol production- 
Cleaning of bioethanol plant and 
surroundings, identified  faults and 
implementation of appropriate 
solutions
3. Bio-diesel production from 
Tigernut - Tigernuts ready for 
harvest and extraction of oil
 

No new technology, innovation and 
development were undertaken due to 
budget shortfalls 

Performance Indicators:

Output Cost: UShs Bn: 0.400 UShs Bn: 0.000 % Budget Spent: 0.0%

Program Cost: UShs Bn: 14.205 UShs Bn: 1.617 % Budget Spent: 11.4%

Total Cost for Vote: UShs Bn: 14.205 UShs Bn: 1.617 % Budget Spent: 11.4%

Performance highlights for the Quarter
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Despite of the significant shortfalls here below are Major Q3 Performance highlights during Q3 
1. Development of Bioreactor for Lactic Acid production for safer foods and drugs 
2. Design and development of  Fruit Dryer technology to increase the quality of competitive products fro domestic consumption and export 
3. Fabrication of Metal Csing for the  Electronically Controlled Gravity Fusion Set (ECGF) project
4. Continued development of Mutima Pneumonia Testing Kit. This will help in reduction of infant mortality rate as the kit facilitates faster 
detection on pneumonia in infants 
5. Continued prototyping / test and validating the Aflatoxin Testing Kit. This will facilitate reduction of Aflatoxin in the food chain.
6. Design works for distillation unit and test running of Biofuel Project - UIRI has developed capacity to produce Biofuels and substitute to fossil 
oils
7. Fabrication of weaving machine and  wrapping mill
8. Fabrication of a modified boda cart for produce transportation. This will quicken transportation of farm produce to market and the reduction of 
post harvest loss
9. Development of fermented beverage from Sim Sim. This is a very nutritious food products 
10. Trained 473 entrepreneurs in ICT and Business Management Skills 
11.Trained 39 entrepreneurs in production of cosmetics, soap, detergents and toiletry products   
12.Trained 1 entrepreneur in Yogurt and pasteurized  milk production
13. Trained 20 in Bakery and confectionery 
14. Trained 15 in Fruits and Vegetable processing 
15. Trained 10 in Tailoring and embroidery 
16. Trained 5 in Bamboo processing 
17. Provided analytical and quality assurance services. Eighteen (18) Samples were analyzed  for microbial and chemical composition 
18. Supported entrepreneurs in Business Development and registration.  Guided entrepreneurs to formerly register there business
19. UIRI participated in the  Women in Africa exhibition week on the theme "Women in Sustainable Farming" organized by the Uganda 
Parliamentarians Forum on Food Security, Population and Development 
20. UIRI featured in the recent Annual Trade Journal  issue 2 for FY15/16 page for outstanding efforts in promoting industrialization in Uganda
21. UIRI received an award from the Office of the President for empowering over 200 women in Wakiso District with hands on training in 
briquette and candle making 
22. UIRI hosted teams from other agneicies such as URA retirees, Cotton Development Organization. Officials were guided to an exposure tour of 
the institute  
23. UIRI organized an awareness conference for UIRI incubatees on the ADANSONIA Program for training entrepreneurs and connecting them to 
investors  
24. UIRI staff visited Nakasongola District residents (widows, orphans, and the elderly) and offered them food and clothing under the Institutes 
Corporate Social Responsibility Program

V3: Details of Releases and Expenditure

Billion Uganda Shillings Approved
Budget

Released Spent % GoU
Budget

Released

% GoU 
Budget
Spent

%GoU
Releases

Spent
Program 0651 Industrial Research 14.21 7.18 6.86 50.5% 48.3% 95.7%

Class: Outputs Provided 11.66 6.08 5.87 52.1% 50.4% 96.7%

065101 Administation and Support Services 5.88 4.43 4.25 75.3% 72.3% 96.1%

065102 Research and Development 2.00 1.04 1.01 52.1% 50.6% 97.2%

065103 Industrial and technological Incubation 1.60 0.49 0.49 30.5% 30.5% 100.0%

065104 Model Value Addition Centre Establishment 1.11 0.12 0.12 10.4% 10.4% 100.0%

065105 Facility Repair and Maintenance 0.50 0.00 0.00 0.0% 0.0% 0.0%

065106 Industrial Skills Development and Capacity Building 0.12 0.00 0.00 0.0% 0.0% 0.0%

065107 Technology, Innovation, Transfer and Development 0.40 0.00 0.00 0.0% 0.0% 0.0%

065108 Popularization of research and technologies 0.05 0.00 0.00 0.0% 0.0% 0.0%

Class: Capital Purchases 2.55 1.10 0.99 43.2% 39.0% 90.2%

065172 Government Buildings and Administrative 
Infrastructure

0.80 0.33 0.25 41.3% 30.8% 74.6%

Table V3.1: GoU Releases and Expenditure by Output*
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Billion Uganda Shillings Approved
Budget

Released Spent % GoU
Budget

Released

% GoU 
Budget
Spent

%GoU
Releases

Spent
065176 Purchase of Office and ICT Equipment, including  
Software

0.10 0.04 0.03 40.0% 30.1% 75.2%

065177 Purchase of Specialised Machinery & Equipment 1.65 0.73 0.72 44.4% 43.5% 98.0%

Total for Vote 14.21 7.18 6.86 50.5% 48.3% 95.7%

Table V3.2: 2016/17 GoU Expenditure by Item

Billion Uganda Shillings Approved
Budget

Released Spent % GoU
Budget

Released

% GoU 
Budget
Spent

%GoU
Releases

Spent
Class: Outputs Provided 11.66 6.08 5.87 52.1% 50.4% 96.7%

211102 Contract Staff Salaries (Incl. Casuals, Temporary) 4.68 3.51 3.48 75.0% 74.4% 99.2%

211103 Allowances 0.10 0.05 0.05 55.5% 55.5% 100.0%

212101 Social Security Contributions 0.47 0.39 0.39 82.8% 82.8% 100.0%

213001 Medical expenses (To employees) 0.25 0.25 0.25 100.0% 100.0% 100.0%

213004 Gratuity Expenses 0.99 0.51 0.35 51.5% 34.7% 67.4%

221001 Advertising and Public Relations 0.03 0.02 0.02 50.0% 50.0% 100.0%

221002 Workshops and Seminars 0.00 0.00 0.00 0.0% 0.0% 0.0%

221003 Staff Training 0.16 0.03 0.03 15.9% 15.9% 100.0%

221004 Recruitment Expenses 0.01 0.00 0.00 0.0% 0.0% 0.0%

221007 Books, Periodicals & Newspapers 0.05 0.00 0.00 0.0% 0.0% 0.0%

221009 Welfare and Entertainment 0.11 0.06 0.06 59.3% 59.2% 99.9%

221011 Printing, Stationery, Photocopying and Binding 0.01 0.00 0.00 50.0% 50.0% 100.0%

221012 Small Office Equipment 0.02 0.00 0.00 20.0% 19.4% 96.8%

221017 Subscriptions 0.02 0.01 0.01 61.0% 51.1% 83.7%

222001 Telecommunications 0.06 0.06 0.05 100.0% 89.8% 89.8%

222002 Postage and Courier 0.00 0.00 0.00 3.4% 3.4% 100.0%

223001 Property Expenses 0.13 0.09 0.09 69.5% 69.5% 100.0%

223002 Rates 0.04 0.00 0.00 0.0% 0.0% 0.0%

223004 Guard and Security services 0.17 0.09 0.09 51.3% 51.3% 100.0%

223005 Electricity 0.49 0.22 0.22 44.4% 44.4% 100.0%

223006 Water 0.14 0.08 0.08 58.7% 58.7% 100.0%

223007 Other Utilities- (fuel, gas, firewood, charcoal) 0.11 0.00 0.00 0.0% 0.0% 0.0%

224001 Medical and Agricultural supplies 0.29 0.10 0.10 34.6% 34.6% 100.0%

224004 Cleaning and Sanitation 0.14 0.03 0.03 18.1% 18.1% 100.0%

224005 Uniforms, Beddings and Protective Gear 0.08 0.00 0.00 0.0% 0.0% 0.0%

224006 Agricultural Supplies 0.86 0.00 0.00 0.0% 0.0% 0.0%

226001 Insurances 0.15 0.02 0.02 12.8% 12.8% 100.0%

227001 Travel inland 0.04 0.00 0.00 6.7% 6.7% 99.2%

227002 Travel abroad 0.23 0.21 0.21 91.2% 91.2% 100.0%

227003 Carriage, Haulage, Freight and transport hire 0.01 0.01 0.01 75.0% 75.0% 100.0%

227004 Fuel, Lubricants and Oils 0.21 0.10 0.10 48.9% 48.9% 100.0%

228001 Maintenance - Civil 0.56 0.00 0.00 0.0% 0.0% 0.0%
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228002 Maintenance - Vehicles 0.13 0.08 0.08 56.2% 56.2% 100.0%

228003 Maintenance – Machinery, Equipment & Furniture 0.91 0.16 0.16 18.1% 18.1% 100.0%

Class: Capital Purchases 2.55 1.10 0.99 43.2% 39.0% 90.2%

312101 Non-Residential Buildings 0.80 0.33 0.25 41.3% 30.8% 74.6%

312202 Machinery and Equipment 1.75 0.77 0.75 44.1% 42.7% 96.8%

Total for Vote 14.21 7.18 6.86 50.5% 48.3% 95.7%

Table V3.3: GoU Releases and Expenditure by Project and Programme*

Billion Uganda Shillings Approved
Budget

Released Spent % GoU
Budget

Released

% GoU 
Budget
Spent

%GoU
Releases

Spent
Program 0651 Industrial Research 14.21 7.18 6.86 50.5% 48.3% 95.7%

 Recurrent SubProgrammes

01 Headquarters 5.88 4.43 4.25 75.3% 72.3% 96.1%

Development Projects

0430 Uganda Industrial Research Institute 8.32 2.75 2.61 33.0% 31.4% 95.0%

Total for Vote 14.21 7.18 6.86 50.5% 48.3% 95.7%

Table V3.4: External Financing Releases and Expenditure by Sub Programme

Billion Uganda Shillings Approved
Budget

Released Spent % Budget
Released

% Budget
Spent

%Releases
Spent
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Program: 51 Industrial Research

Recurrent Programmes

Subprogram: 01 Headquarters

Outputs Provided

Output: 01 Administation and Support Services

- Recruit 27 New Employees

-Undertake staff training and skills 
development

- Pay off current staff salaries and 
benefits

- Insure Institute Assets Equipment, 
Vehicles, IT Servers and IT Equipment

Subscriptions
Online Membership subscription for 
1. A

The following is cumulative achievement 
under Administration and Support 
Services as at  Q3 FY 16/17
1. UIRI paid salaries of 272 employees 
2. A total of  twenty three (23) new staff 
member have been recruited while eight 
(8)  employees have left  UIRI service
3. Reconciled and updated the institute 
asset register 
4. Conducted in-house staff career 
development trainings
5. Paid subscription and membership fees 
to various research and scientific bodies
6. Paid medical insurance for staff and 
their dependants
7. Paid for all institute utility bills and 
communication services

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 
Temporary)

2,790,026

211103 Allowances 47,125

212101 Social Security Contributions 260,776

213001 Medical expenses (To employees) 250,000

213004 Gratuity Expenses 345,050

221001 Advertising and Public Relations 15,000

221003 Staff Training 22,710

221009 Welfare and Entertainment 57,940

221011 Printing, Stationery, Photocopying and 
Binding

3,000

221012 Small Office Equipment 3,873

221017 Subscriptions 2,075

222001 Telecommunications 49,400

222002 Postage and Courier 102

223001 Property Expenses 57,000

223004 Guard and Security services 51,000

223005 Electricity 102,000

223006 Water 45,000

226001 Insurances 19,266

227001 Travel inland 2,927

227002 Travel abroad 98,400

227003 Carriage, Haulage, Freight and 
transport hire

7,650

227004 Fuel, Lubricants and Oils 49,088

228002 Maintenance - Vehicles 40,252

Reasons for Variation in performance

N/A

Total 4,319,659

Wage Recurrent 2,790,026

Non Wage Recurrent 1,464,673

AIA 64,960

Total For SubProgramme 4,319,659

Wage Recurrent 2,790,026

Non Wage Recurrent 1,464,673

AIA 64,960
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Development Projects

Project: 0430 Uganda Industrial Research Institute

Outputs Provided

Output: 02 Research and Development

Development of biomedical, agricultural, 
security, renewable energy solutions is 
underway

Development and formulation of food and 
non food products is underway

Continued provision of quality control 
and analytical services to entrepreneurs

17. Development of different 
formulations for cultivation of white 
button in the tropical climate of Uganda 

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 
Temporary)

691,429

212101 Social Security Contributions 126,786

221017 Subscriptions 6,100

223005 Electricity 114,750

223006 Water 18,000

224004 Cleaning and Sanitation 25,881

227002 Travel abroad 30,000

Reasons for Variation in performance

A number of planned Research and Development activities were halted due to budget shortfalls 

Total 1,012,946

GoU Development 1,012,946

External Financing 0

AIA 0

Output: 03 Industrial and technological Incubation

Pilot and support commercialization of 
already proven products, technologies and 
innovations that are viable for business 
growth

UIRI has a total of 69 Incubatees 
37 In House Incubatees
32 Virtual Incubatees 

Item Spent

211103 Allowances 32,000

221003 Staff Training 12,898

223001 Property Expenses 32,400

223004 Guard and Security services 36,806

224001 Medical and Agricultural supplies 100,000

227002 Travel abroad 80,000

227004 Fuel, Lubricants and Oils 55,000

228002 Maintenance - Vehicles 35,234

228003 Maintenance – Machinery, Equipment 
& Furniture

104,435

Reasons for Variation in performance

UIRI has capacity to incubate more incubatees but this effort is constrained by insufficient funding and budget shortfalls 

Total 488,773

GoU Development 488,773

External Financing 0

AIA 0

Output: 04 Model Value Addition Centre Establishment
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

CONSTRUCTION STAGE 
1. Construction works of a Functional 
Meat Processing Plant in Arua District is 
98% complete.
2. Construction works of  a complete 
Functional Juice Processing Plant in Arua 
District are  complete
3. Construction works of a Model Diary 
Farm in Karubuga Ntungamo District are 
complete 
4. Construction works of  a Distillation 
Plant for Essential Oils, Luweero District 
are 80% completion
5. Construction of a  Fruit Juice 
Processing Plant in Itojo is at 75% 
completion
6. The construction site of Production 
Palm Oil Facility, Kanungu District was 
officially handed over on the 9th of 
August 2016
7.  Construction of Kika Farm Juice 
Processing Facility in Luweero District is 
at 80% completion
8. Construction of a Tile Manufacturing 
Facility in Wakiso District is ongoing 
AT CONTRACTOR PROCUREMENT 
STAGE
1. Contractor for the proposed Animal 
Feeds Facility in Busiika is at 
Procurement stage
AT DESIGN STAGE
1. Proposed Fruit Juice processing plant, 
Masindi
2. Proposed Rice Processing Facility, 
Adjumani
3. Proposed Soap processing plant, 
Lwengo
4. Proposed wine processing plant, Nebbi

Item Spent

221009 Welfare and Entertainment 5,969

223005 Electricity 31,500

223006 Water 18,000

228003 Maintenance – Machinery, Equipment 
& Furniture

60,000

Reasons for Variation in performance

No works were undertaken due to Budget shortfall

Total 115,469

GoU Development 115,469

External Financing 0

AIA 0

Capital Purchases

Output: 72 Government Buildings and Administrative Infrastructure
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

CONSTRUCTION STAGE 
1. Construction works of a Functional 
Meat Processing Plant in Arua District is 
98% complete.
2. Construction works of  a complete 
Functional Juice Processing Plant in Arua 
District are  complete
3. Construction works of a Model Diary 
Farm in Karubuga Ntungamo District are 
complete 
4. Construction works of  a Distillation 
Plant for Essential Oils, Luweero District 
are 80% completion
5. Construction of a  Fruit Juice 
Processing Plant in Itojo is at 75% 
completion
6. The construction site of Production 
Palm Oil Facility, Kanungu District was 
officially handed over on the 9th of 
August 2016
7.  Construction of Kika Farm Juice 
Processing Facility in Luweero District is 
at 80% completion
8. Construction of a Tile Manufacturing 
Facility in Wakiso District is ongoing 
AT CONTRACTOR PROCUREMENT 
STAGE
1. Contractor for the proposed Animal 
Feeds Facility in Busiika is at 
Procurement stage
AT DESIGN STAGE
1. Proposed Fruit Juice processing plant, 
Masindi
2. Proposed Rice Processing Facility, 
Adjumani
3. Proposed Soap processing plant, 
Lwengo
4. Proposed wine processing plant, Nebbi
5. Design stage of the Printed Circuit 
Board Laboratory 

Item Spent

312101 Non-Residential Buildings 246,112

Reasons for Variation in performance

No Works were undertaken due to budget shortfalls 

Total 246,112

GoU Development 246,112

External Financing 0

AIA 0

Output: 76 Purchase of Office and ICT Equipment, including  Software

Purchase and maintenance of servers, 
hardware and software 

Desk tops, Laptops and ICT servers and 
connectivity have been procured 

Item Spent

312202 Machinery and Equipment 30,069

Reasons for Variation in performance

No ICT procurement were undertaken due to budget shortfalls 
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Total 30,069

GoU Development 30,069

External Financing 0

AIA 0

Output: 77 Purchase of Specialised Machinery & Equipment

A range of tools, Machinery and 
Equipment for Technology Development 
Center
Production Systems 
Product Development
have been procured 

Item Spent

312202 Machinery and Equipment 716,734

Reasons for Variation in performance

No Machinery and Equipment procurement were undertaken due to budget shortfalls 

Total 716,734

GoU Development 716,734

External Financing 0

AIA 0

Total For SubProgramme 2,610,102

GoU Development 2,610,102

External Financing 0

AIA 0

GRAND TOTAL 6,929,761

Wage Recurrent 2,790,026

Non Wage Recurrent 1,464,673

GoU Development 2,610,102

External Financing 0

AIA 64,960
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Outputs Planned in Quarter Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Program: 51 Industrial Research

Recurrent Programmes

Subprogram: 01 Headquarters

Outputs Provided

Output: 01 Administation and Support Services

1. Pay salaries of 280 staff member and 
benefits 
2. Recruit 6 new staff
3. Conducted in-house staff career 
development trainings
4. Reconcile and update the Asset register 
and insured institute assets 
5. Pay medical insurance for staff and 
their dependants
6. Pay subscription and membership fees  
to various research and scientific bodies
7. Pay for all institute utility bills and 
communication services 

The following are Q3 FY 16/17 
achievements under Administration and 
Support Services
1. UIRI paid salaries of 272 employees 
2. One new staff member was recruited 
while two employees left  UIRI service
3. Reconciled and updated the institute 
asset register 
4. Conducted in-house staff career 
development trainings
5. Paid subscription and membership fees 
to various research and scientific bodies
6. Paid medical insurance for staff and 
their dependants
7. Paid for all institute utility bills and 
communication services

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 
Temporary)

2,790,026

211103 Allowances 47,125

212101 Social Security Contributions 260,776

213001 Medical expenses (To employees) 250,000

213004 Gratuity Expenses 345,050

221001 Advertising and Public Relations 15,000

221003 Staff Training 22,710

221009 Welfare and Entertainment 57,940

221011 Printing, Stationery, Photocopying and 
Binding

3,000

221012 Small Office Equipment 3,873

221017 Subscriptions 2,075

222001 Telecommunications 49,400

222002 Postage and Courier 102

223001 Property Expenses 57,000

223004 Guard and Security services 51,000

223005 Electricity 102,000

223006 Water 45,000

226001 Insurances 19,266

227001 Travel inland 2,927

227002 Travel abroad 98,400

227003 Carriage, Haulage, Freight and 
transport hire

7,650

227004 Fuel, Lubricants and Oils 49,088

228002 Maintenance - Vehicles 40,252

Reasons for Variation in performance

N/A

Total 4,319,660

Wage Recurrent 2,790,026

Non Wage Recurrent 1,464,673

AIA 64,960

Total For SubProgramme 4,319,660

Wage Recurrent 2,790,026

Non Wage Recurrent 1,464,673

AIA 64,960
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Outputs Planned in Quarter Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Development Projects

Project: 0430 Uganda Industrial Research Institute

Outputs Provided

Output: 02 Research and Development
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Outputs Planned in Quarter Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Fast track Q1 and Q2 Research and 
Development activities pending due to 
budget shortfalls and commence Q3 work 
plans if shortfall funds are reinstated 

1. 65 samples were analyzed for chemical 
composition & certificates issued. 
Analyzed samples included food, 
alcoholic beverages, cosmetics, plants
2. A total of 56 samples have been 
analyzed for microbiological quality 
assurance to enable our clients 
demonstrate compliance to standards
3. Facilitated utilization of biological and 
biochemical systems for transformation of 
natural resources for economic benefits
4. Continued Research and Development 
on the Biomedical Kits (Mutiima for 
Pneumonia Detection and The 
Electronically Controlled Gravity Infusion 
Kit for Intravenous Feeding)
5. Improvements to the mushroom 
Sausage were embarked on and 
development of a mushroom soup mix was 
started in conjunction with Bukesa Urban 
Farmers & Development association
6. Development of a new tomato sauce is 
underway 
7. 4 Research projects are ongoing   
8. Processed 1.17 tons of raw potato and 
dispatched product to output markets in 
Kabale, Ntungamo and Mbarara
9. Signed LoA with Food and Agriculture 
Organization for a skilling project in 
Kisoro, Rubanda and Kabale Districts 
10. Strengthened further collaborative 
programs with Food and Agriculture 
Organization
11. Reached a better understanding of the 
full range of approaches to be used by 
farmers, partners in accessing quality 
tubers, leading to sustainability.
12. Developed a durable network, strong 
sense of partnership with farmers and 
potential stakeholders. 
13. 4 Research projects are ongoing   
i. Antimicrobial activity of banana flowers 
extract against bacteria.
ii. Application of zeolites in removal of 
heavy metals in wastewater. 
iii. Antimicrobial and anti-oxidant studies 
of essential oils from exotic plants
iv. Formulation of sensitizers from aloe 
vera
14. Lactic acid production from cassava; 
we are currently developing equipment for 
making lactic acid
15. Reduction of Aflatoxin in food chain 
ongoing 10 samples analyzed as per 
arrangement with UNBS
16. Development of a UIRI android 
application is ongoing.  

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 
Temporary)

691,429

212101 Social Security Contributions 126,786

221017 Subscriptions 6,100

223005 Electricity 114,750

223006 Water 18,000

224004 Cleaning and Sanitation 25,881

227002 Travel abroad 30,000

Reasons for Variation in performance
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Outputs Planned in Quarter Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

A number of planned Research and Development activities were halted due to budget shortfalls 

Total 1,012,946

GoU Development 1,012,946

External Financing 0

AIA 0

Output: 03 Industrial and technological Incubation
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Outputs Planned in Quarter Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Fast track Q1 and Q2 Industrial and 
technological incubation activities pending 
due to budget shortfalls  and commence 
Q3 work plans if shortfall funds are 
reinstated  

1. 2  new Companies; Delicuts LTD  and 
Quality Fish LTD  were enrolled into the 
UIRI incubation program for meat 
production processing 
2. 1 incubatee was taken on for fruit 
production
3. Supported 1 entrepreneur engaged in 
research to develop a ceramic composite 
water filter through microbiological tests 
to provide evidence of effectiveness of his 
innovation
4. Provided analytical services to the 
members of Fermented Food for Life 50 
samples analyzed still 100 samples 
pending under collaborative arrangement 
to enhance dairy development and access 
to probiotic bacteria
5. 13 incubatees have so far been taken on 
this FY 16/17 in various areas, stove 
making, Tomato sauce, tomato puree,chilli 
sauce, flavored milk& muchuzi mix, fish, 
meat, hibiscus, dairy, bakery, peanut, 
paper, juice, health and organic product 
processing.
6. At Nabusanke Juice Processing Facility 
the Standard Operation Procedures (SOPs) 
and checklists were updated in preparation 
for the new incubatees that are going to 
work alongside the project beneficiaries.
7. Peanut processing at Lira Peanut and 
Training Resource Facility was undertaken

17. Kabale Potato and Vegetable 
processing facility Processed 1.17 tons of 
raw potato and dispatched product to 
output markets in Kabale, Ntungamo and 
Mbarara
18. Continued management of the 
Essential Oil Pilot Project. However the 
dry spell in the absence of an irrigation 
system has greatly affected the project.
• There is need to urgently procure poultry 
manure to help boost the remaining plants 
from which propagation material will be 
got  in early May 2017.
• There is need for installation of an 
irrigation system
• There is need for adequate facilitation 
which has been crippled by budget 
shortfalls  

Item Spent

211103 Allowances 32,000

221003 Staff Training 12,898

223001 Property Expenses 32,400

223004 Guard and Security services 36,806

224001 Medical and Agricultural supplies 100,000

227002 Travel abroad 80,000

227004 Fuel, Lubricants and Oils 55,000

228002 Maintenance - Vehicles 35,234

228003 Maintenance – Machinery, Equipment 
& Furniture

104,435

Reasons for Variation in performance

UIRI has capacity to incubate more incubatees but this effort is constrained by insufficient funding and budget shortfalls 

Total 488,773

GoU Development 488,773

External Financing 0
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Outputs Planned in Quarter Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

AIA 0

Output: 04 Model Value Addition Centre Establishment

Fast track Q1 and Q2 Model Value 
Addition Center Establishment projects 
that are pending due to budget shortfalls 
and commence Q3 work plans if shortfall 
funds are reinstated 

No works were undertaken due to Budget 
shortfall

Item Spent

221009 Welfare and Entertainment 5,969

223005 Electricity 31,500

223006 Water 18,000

228003 Maintenance – Machinery, Equipment 
& Furniture

60,000

Reasons for Variation in performance

No works were undertaken due to Budget shortfall

Total 115,469

GoU Development 115,469

External Financing 0

AIA 0

Capital Purchases

Output: 72 Government Buildings and Administrative Infrastructure

Fast track Q1 and Q2 Government 
Buildings and Administrative 
Infrastructure that are pending due to 
budget shortfalls and commence Q3 work 
plans if shortfall funds are reinstated 

No Works were undertaken due to budget 
shortfalls 

Item Spent

312101 Non-Residential Buildings 246,112

Reasons for Variation in performance

No Works were undertaken due to budget shortfalls 

Total 246,112

GoU Development 246,112

External Financing 0

AIA 0

Output: 76 Purchase of Office and ICT Equipment, including  Software

Fast track Q1 and Q2 purchase of Office 
and ICT equipment including Hardware 
and Software that are pending due to 
budget shortfalls and commence Q3 work 
plans if shortfall funds are reinstated 

No ICT procurement were undertaken due 
to budget shortfalls 

Item Spent

312202 Machinery and Equipment 30,069

Reasons for Variation in performance

No ICT procurement were undertaken due to budget shortfalls 

Total 30,069

GoU Development 30,069

External Financing 0

AIA 0

Output: 77 Purchase of Specialised Machinery & Equipment

Fast track Q1 and Q2 purchase of 
specialized machinery and equipment that 
are pending due to budget shortfalls and 
commence Q3 work plans if shortfall 
funds are reinstated 

No Machinery and Equipment 
procurement were undertaken due to 
budget shortfalls 

Item Spent

312202 Machinery and Equipment 716,734
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Outputs Planned in Quarter Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Reasons for Variation in performance

No Machinery and Equipment procurement were undertaken due to budget shortfalls 

Total 716,734

GoU Development 716,734

External Financing 0

AIA 0

Total For SubProgramme 2,610,102

GoU Development 2,610,102

External Financing 0

AIA 0

GRAND TOTAL 6,929,762

Wage Recurrent 2,790,026

Non Wage Recurrent 1,464,673

GoU Development 2,610,102

External Financing 0

AIA 64,960
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Program: 51 Industrial Research

Recurrent Programmes

Subprogram: 01 Headquarters

Outputs Provided

Output: 01 Administation and Support Services

Item Balance b/f New Funds Total

211102 Contract Staff Salaries (Incl. Casuals, Temporary) 86 0 86

213004 Gratuity Expenses 166,650 0 166,650

221003 Staff Training 40 0 40

221009 Welfare and Entertainment 60 0 60

221012 Small Office Equipment 127 0 127

221017 Subscriptions 925 0 925

222001 Telecommunications 5,600 0 5,600

227001 Travel inland 23 0 23

228002 Maintenance - Vehicles 5 0 5

Total 173,516 0 173,516

Wage Recurrent 86 0 86

Non Wage Recurrent 743,602 0 743,602

AIA 40 0 40

Development Projects

Project: 0430 Uganda Industrial Research Institute

Outputs Provided

Output: 02 Research and Development

Item Balance b/f New Funds Total

211102 Contract Staff Salaries (Incl. Casuals, Temporary) 29,021 0 29,021

221017 Subscriptions 665 0 665

Total 29,685 0 29,685

GoU Development 29,685 0 29,685

External Financing 0 0 0

AIA 0 0 0

Output: 03 Industrial and technological Incubation

Item Balance b/f New Funds Total

228002 Maintenance - Vehicles 1 0 1

Total 1 0 1

GoU Development 1 0 1

External Financing 0 0 0

AIA 0 0 0
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Output: 04 Model Value Addition Centre Establishment

Item Balance b/f New Funds Total

221009 Welfare and Entertainment 31 0 31

Total 31 0 31

GoU Development 31 0 31

External Financing 0 0 0

AIA 0 0 0

Capital Purchases

Output: 72 Government Buildings and Administrative Infrastructure

Item Balance b/f New Funds Total

312101 Non-Residential Buildings 83,888 0 83,888

Total 83,888 0 83,888

GoU Development 83,888 0 83,888

External Financing 0 0 0

AIA 0 0 0

Output: 76 Purchase of Office and ICT Equipment, including  Software

Item Balance b/f New Funds Total

312202 Machinery and Equipment 9,931 0 9,931

Total 9,931 0 9,931

GoU Development 9,931 0 9,931

External Financing 0 0 0

AIA 0 0 0

Output: 77 Purchase of Specialised Machinery & Equipment

Item Balance b/f New Funds Total

312202 Machinery and Equipment 14,609 0 14,609

Total 14,609 0 14,609

GoU Development 14,609 0 14,609

External Financing 0 0 0

AIA 0 0 0

GRAND TOTAL 311,662 0 311,662

Wage Recurrent 86 0 86

Non Wage Recurrent 743,602 0 743,602

GoU Development 138,145 0 138,145

External Financing 0 0 0

AIA 40 0 40
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