
V1: Summary of Issues in Budget Execution

Table V1.1: Overview of Vote Expenditures (UShs Billion)

Approved
Budget

Cashlimits 
by End Q2

 Released 
by End Q 2

Spent by   
End Q2

% Budget
Released

% Budget
Spent

% Releases
Spent

Recurrent Wage 9.182 4.591 4.591 3.874 50.0% 42.2% 84.4%

Non Wage 60.715 28.076 28.076 27.075 46.2% 44.6% 96.4%

Devt. GoU 154.299 58.992 58.992 54.496 38.2% 35.3% 92.4%

Ext. Fin. 236.564 118.959 137.986 137.986 58.3% 58.3% 100.0%

GoU Total 224.197 91.659 91.659 85.445 40.9% 38.1% 93.2%

Total GoU+Ext Fin 
(MTEF)

460.761 210.619 229.645 223.431 49.8% 48.5% 97.3%

Arrears 0.350 0.350 0.350 0.347 100.0% 99.2% 99.2%

Total Budget 461.111 210.969 229.995 223.778 49.9% 48.5% 97.3%

A.I.A Total 0.000 0.000 0.000 0.000 0.0% 0.0% 0.0%

Grand Total 461.111 210.969 229.995 223.778 49.9% 48.5% 97.3%

Total Vote Budget 
Excluding Arrears

460.761 210.619 229.645 223.431 49.8% 48.5% 97.3%

Table V1.2: Releases and Expenditure by Program*

Billion Uganda Shillings Approved
Budget

Released Spent % Budget
Released

% Budget
Spent

%Releases
Spent

Program: 0401 Transport Regulation 8.17 5.01 1.67 61.3% 20.4% 33.3%

Program: 0402 Transport Services and Infrastructure 338.21 174.17 173.91 51.5% 51.4% 99.9%

Program: 0403 Construction Standards and Quality 
Assurance

20.21 7.00 6.10 34.6% 30.2% 87.2%

Program: 0404 District, Urban and Community Access 
Roads

21.13 15.21 14.80 72.0% 70.0% 97.3%

Program: 0405 Mechanical Engineering Services 56.40 20.24 19.55 35.9% 34.7% 96.6%

Program: 0449 Policy,Planning and Support Services 16.64 8.01 7.40 48.1% 44.5% 92.3%

Total for Vote 460.76 229.65 223.43 49.8% 48.5% 97.3%

Matters to note in budget execution
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The approved budget for FY 2017/18 is UGX 460.761bn. Of this amount, UGX 9.182bn is for wages, UGX 60.715bn for non-wage 
recurrent, UGX 154.299bn for GOU development, UGX 236.564bn for donor contribution-development, and UGX 0.350bn for 
arrears. The releases by the end of quarter two FY 2017/18 were UGX 101.209bn (22.0%) out of which UGX 94.995bn (93.9%) was 
expended. 

The release performance by the end of Q2 indicated that UGX 4.591bn (50.0%) was released for wage and out of which UGX 
3.874bn (84.4%) was spent; UGX 28.076bn (46.2%) was released for non-wage recurrent and out of which UGX 27.075bn (96.4%) 
was spent; UGX 58.992bn (38.2%) was released as GoU Development funding and out of which UGX 54.496bn (92.4%) was spent; 
and UGX 0.350bn (100.0%) was released for arrears and out of which UGX 0.347bn (99.2%) was spent.

The performance by all the Vote functions was 93.9%. This was contributed to by Transport Regulations, Transport Services and 
Infrastructure, Construction Standards and Quality Assurance, District, Urban and Community Access Roads, Mechanical 
Engineering Services and Policy, Planning and Support Services that performed at 33.3%, 99.4%, 87.2%, 97.3%, 96.6% and 92.3% 
respectively.

The underperformance in funds utilization was mainly by Transport Regulations department. This was due to the procurement 
processes for the new building for the Uganda Computerised Driving Permits (UCDP) and Phase 2 automation of the licensing 
system for TLB which were not yet concluded.

Table V1.3: High Unspent Balances and Over-Expenditure in the Domestic Budget (Ushs Bn)

(i) Major unpsent balances

Programs , Projects

Program 0401 Transport Regulation

0.090 Bn Shs SubProgram/Project :07 Transport Regulation

Reason: To be expended in Q3

Items

24,748,719.000 UShs 221001  Advertising and Public Relations

Reason: To be expended in Q3

20,621,947.000 UShs 225001  Consultancy Services- Short term

Reason: To be expended in Q3

17,359,999.000 UShs 221008  Computer supplies and Information Technology (IT)

Reason: To be expended in Q3

9,753,954.000 UShs 221011  Printing, Stationery, Photocopying and Binding

Reason: To be expended in Q3

6,000,000.000 UShs 212101  Social Security Contributions

Reason: To be expended in Q3

0.038 Bn Shs SubProgram/Project :16 Maritime

Reason: To be expended in Q3

Items

25,114,800.000 UShs 262101  Contributions to International Organisations (Current)
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Reason: To be expended in Q3

8,750,000.000 UShs 221008  Computer supplies and Information Technology (IT)

Reason: To be expended in Q3

1,500,000.000 UShs 221007  Books, Periodicals & Newspapers

Reason: To be expended in Q3

1,318,300.000 UShs 221011  Printing, Stationery, Photocopying and Binding

Reason: To be expended in Q3

1,138,465.000 UShs 227002  Travel abroad

Reason: To be expended in Q3

3.141 Bn Shs SubProgram/Project :1096 Support to Computerised Driving Permits

Reason: Procurement still ongoing. To be expended in Q3

Items

2,654,500,000.000 UShs 312213  ICT Equipment

Reason: Procurement still ongoing. To be expended in Q3

395,500,000.000 UShs 281503  Engineering and Design Studies & Plans for capital works

Reason: Procurement still ongoing. To be expended in Q3

87,500,000.000 UShs 314201  Materials and supplies

Reason: Procurement still ongoing. To be expended in Q3

3,000,000.000 UShs 212101  Social Security Contributions

Reason: To be expended in Q3

0.008 Bn Shs SubProgram/Project :1456 Multinational Lake Victoria Maritime Comm. &Transport Project

Reason: To be expended in Q3

Items

7,705,660.000 UShs 221011  Printing, Stationery, Photocopying and Binding

Reason: To be expended in Q3

Program 0402 Transport Services and Infrastructure

0.002 Bn Shs SubProgram/Project :11 Transport Infrastructure and Services

Reason: To be expended in Q3

Items

1,860,521.000 UShs 221011  Printing, Stationery, Photocopying and Binding

Reason: To be expended in Q3

0.013 Bn Shs SubProgram/Project :0951 East African Trade and Transportation Facilitation

Reason: To be expended in Q3

Items
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12,497,705.000 UShs 312104  Other Structures

Reason: To be expended in Q3

95,900.000 UShs 281504  Monitoring, Supervision & Appraisal of capital works

Reason: Negligible

64.000 UShs 225002  Consultancy Services- Long-term

Reason: Negligible

0.051 Bn Shs SubProgram/Project :1051 New Ferry to replace Kabalega - Opening Southern R

Reason: Procurement process still ongoing

Items

51,370,000.000 UShs 312201  Transport Equipment

Reason: Procurement process still ongoing

0.000 Bn Shs SubProgram/Project :1284 Development of new Kampala Port in Bukasa

Reason: Negligible

Items

9,900.000 UShs 227001  Travel inland

Reason: Negligible

632.000 UShs 225001  Consultancy Services- Short term

Reason: Negligible

0.194 Bn Shs SubProgram/Project :1375 Improvement of Gulu Municipal Council Roads (Preparatory Survey)

Reason: Procurement for relocation of utilities still ongoing

Items

193,654,830.000 UShs 312104  Other Structures

Reason: Procurement for relocation of utilities still ongoing

Program 0403 Construction Standards and Quality Assurance

0.317 Bn Shs SubProgram/Project :12 Roads and Bridges

Reason: Contracts are ongoing. To be expended in Q3

Items

290,669,234.000 UShs 228001  Maintenance - Civil

Reason: Contracts are ongoing. To be expended in Q3

17,540,000.000 UShs 221017  Subscriptions

Reason: To be expended in Q3

9,050,000.000 UShs 221011  Printing, Stationery, Photocopying and Binding

Reason: To be expended in Q3

18,700.000 UShs 227001  Travel inland
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Reason: Negligible 

0.063 Bn Shs SubProgram/Project :14 Construction Standards

Reason: To be expended in Q3

Items

23,914,016.000 UShs 264101  Contributions to Autonomous Institutions

Reason: To be expended in Q3

16,300,000.000 UShs 213002  Incapacity, death benefits and funeral expenses

Reason: To be expended in Q3

14,684,880.000 UShs 221008  Computer supplies and Information Technology (IT)

Reason: To be expended in Q3

3,601,360.000 UShs 221003  Staff Training

Reason: To be expended in Q3

1,250,001.000 UShs 228001  Maintenance - Civil

Reason: To be expended in Q3

0.070 Bn Shs SubProgram/Project :15 Public Structures

Reason: Procurement ongoing. To be expended in Q3

Items

34,751,000.000 UShs 223901  Rent – (Produced Assets) to other govt. units

Reason: Procurement ongoing 

11,976,098.000 UShs 221008  Computer supplies and Information Technology (IT)

Reason: Procurement ongoing 

7,150,000.000 UShs 262101  Contributions to International Organisations (Current)

Reason: To be expended in Q3

5,000,000.000 UShs 264201  Contributions to Autonomous Institutions

Reason: To be expended in Q3

4,642,560.000 UShs 221002  Workshops and Seminars

Reason: To be expended in Q3

0.312 Bn Shs SubProgram/Project :1421 Development of the Construction Industry

Reason: To be expended in Q3

Items

152,212,000.000 UShs 312202  Machinery and Equipment

Reason: To be expended in Q3

127,524,700.000 UShs 225002  Consultancy Services- Long-term

Reason: To be expended in Q3
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25,000,001.000 UShs 312214  Laboratory Equipments

Reason: To be expended in Q3

5,138,400.000 UShs 221011  Printing, Stationery, Photocopying and Binding

Reason: To be expended in Q3

1,250,000.000 UShs 221001  Advertising and Public Relations

Reason: To be expended in Q3

Program 0404 District, Urban and Community Access Roads

0.155 Bn Shs SubProgram/Project :0269 Construction of Selected Bridges

Reason: To be expended in Q3

Items

99,999,999.000 UShs 312103  Roads and Bridges.

Reason: To be expended in Q3

50,000,000.000 UShs 312213  ICT Equipment

Reason: Equipment under procurement.

4,000,000.000 UShs 221007  Books, Periodicals & Newspapers

Reason: To be expended in Q3

406,000.000 UShs 281504  Monitoring, Supervision & Appraisal of capital works

Reason: To be expended in Q3

127,001.000 UShs 221001  Advertising and Public Relations

Reason: Negligible

0.004 Bn Shs SubProgram/Project :0306 Urban Roads Re-sealing

Reason: Funds to be utilized in Q3

Items

2,336,400.000 UShs 221003  Staff Training

Reason: funds to be utilized in Q3 after training committee decision

1,186,800.000 UShs 212101  Social Security Contributions

Reason: Funds to be utilized in Q3

19,000.000 UShs 221008  Computer supplies and Information Technology (IT)

Reason: Negligible

652.000 UShs 228003  Maintenance – Machinery, Equipment & Furniture

Reason: Negligible

0.260 Bn Shs SubProgram/Project :0307 Rehab. Of Districts Roads

Reason: To be expended in Q3

Items
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217,020,004.000 UShs 312103  Roads and Bridges.

Reason: To be expended in Q3

18,041,173.000 UShs 221011  Printing, Stationery, Photocopying and Binding

Reason: To be expended in Q3

8,790,010.000 UShs 228002  Maintenance - Vehicles

Reason: To be expended in Q3

7,078,000.000 UShs 225001  Consultancy Services- Short term

Reason: To be expended in Q3

6,790,906.000 UShs 228003  Maintenance – Machinery, Equipment & Furniture

Reason: To be expended in Q3

Program 0405 Mechanical Engineering Services

0.204 Bn Shs SubProgram/Project :13 Mechanical Engineering Services

Reason: A number of the procurements are yet to be concluded

Items

147,088,523.000 UShs 228003  Maintenance – Machinery, Equipment & Furniture

Reason: Invoices yet to be reconciled

20,152,900.000 UShs 224005  Uniforms, Beddings and Protective Gear

Reason: The procurements are ongoing

12,844,300.000 UShs 228004  Maintenance – Other

Reason: The procurements are ongoing

8,295,990.000 UShs 228002  Maintenance - Vehicles

Reason: The procurements are ongoing

7,500,000.000 UShs 221008  Computer supplies and Information Technology (IT)

Reason: The procurements are ongoing

0.017 Bn Shs SubProgram/Project :1321 Earth Moving Equipment Japan

Reason: Work orders issued but awaiting LPO

Items

17,186,121.000 UShs 312202  Machinery and Equipment

Reason: Work orders issued but awaiting LPO

800.000 UShs 263104  Transfers to  other govt. Units (Current)

Reason: Negligible

0.075 Bn Shs SubProgram/Project :1405 Rehabilitation of Regional Mechanical Workshops

Reason: On going procurements

Items
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39,850,000.000 UShs 312201  Transport Equipment

Reason: on going procurement

29,999,999.000 UShs 212101  Social Security Contributions

Reason: System delays 

2,162,929.000 UShs 225002  Consultancy Services- Long-term

Reason: The fees are affected by the Consumer Price Index, fluctuation of exchange and inflation rates 

2,047,691.000 UShs 225001  Consultancy Services- Short term

Reason: services ongoing

1,054,999.000 UShs 211102  Contract Staff Salaries (Incl. Casuals, Temporary)

Reason: delays in recruiting additional staff

Program 0449 Policy,Planning and Support Services

0.210 Bn Shs SubProgram/Project :01 Headquarters

Reason: No personnel was processed in Q2. Gratuity funds to be expended in Q3

Items

135,690,664.000 UShs 213004  Gratuity Expenses

Reason: No personnel was processed in Q2. Funds to be expended in Q3

15,903,300.000 UShs 213001  Medical expenses (To employees)

Reason: It is demand driven. To be expended in the subsequent quarter,

12,000,000.000 UShs 222001  Telecommunications

Reason: To be expended in Q3

11,084,349.000 UShs 213002  Incapacity, death benefits and funeral expenses

Reason: It is demand driven. To be expended in the subsequent quarter,

9,876,700.000 UShs 221008  Computer supplies and Information Technology (IT)

Reason: To be expended in Q3

0.004 Bn Shs SubProgram/Project :09 Policy and Planning

Reason: To be expended in Q3

Items

3,689,373.000 UShs 221011  Printing, Stationery, Photocopying and Binding

Reason: To be expended in Q3

35,300.000 UShs 227001  Travel inland

Reason: Negligible

10.000 UShs 225002  Consultancy Services- Long-term

Reason: Negligible

3.000 UShs 225001  Consultancy Services- Short term
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Reason: Negligible

0.003 Bn Shs SubProgram/Project :10 Internal Audit

Reason: To be expended in Q3

Items

3,100,000.000 UShs 221017  Subscriptions

Reason: To be expended in Q3

51,800.000 UShs 227001  Travel inland

Reason: Negligible

4,645.000 UShs 221011  Printing, Stationery, Photocopying and Binding

Reason: Negligible

0.269 Bn Shs SubProgram/Project :1105 Strengthening Sector Coord, Planning & ICT

Reason: To be expended in Q3

Items

116,205,980.000 UShs 312213  ICT Equipment

Reason: To be expended in Q3

50,000,000.000 UShs 312201  Transport Equipment

Reason: To be expended in Q3

34,220,001.000 UShs 225001  Consultancy Services- Short term

Reason: To be expended in Q3

28,177,183.000 UShs 221011  Printing, Stationery, Photocopying and Binding

Reason: To be expended in Q3

23,329,302.000 UShs 221008  Computer supplies and Information Technology (IT)

Reason: To be expended in Q3

(ii) Expenditures in excess of the original approved budget

V2: Performance Highlights

Table V2.1: Programme Outcome and Outcome Indicators*

Programme : 01 Transport Regulation

Responsible Officer: Director of Transport

Programme Outcome: Reduced fatalities on roads

Sector Outcomes contributed to by the Programme Outcome

1. Improved safety  of transport services

Programme Outcome Indicators Indicator 
Measure

Planned 2017/18 Actuals By END Q2

Number of fatalities per 100,000 persons Ratio 6 4
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Programme : 02 Transport Services and Infrastructure

Responsible Officer: Director of Transport

Programme Outcome: Standard gauge railway constructed

Sector Outcomes contributed to by the Programme Outcome

1. Improved transportation system 

Programme Outcome Indicators Indicator 
Measure

Planned 2017/18 Actuals By END Q2

No. of Km-equivalent of SGR constructed Number 25 0

Programme : 03 Construction Standards and Quality Assurance

Responsible Officer: Director of Engineering and Works/Engineer in Chief

Programme Outcome: National Construction Industry developed

Sector Outcomes contributed to by the Programme Outcome

1. Vibrant and operational national construction industry

Programme Outcome Indicators Indicator 
Measure

Planned 2017/18 Actuals By END Q2

UCICO operationalised Process National Building 
Review Board 

appointed

Cabinet Memo for shortlisted 
National Building Review 

Board prepared and submitted 
to Cabinet approval

Programme : 04 District, Urban and Community Access Roads

Responsible Officer: Director of Engineering and Works/Engineer in Chief

Programme Outcome: Improved District Roads

Sector Outcomes contributed to by the Programme Outcome

1. Improved transportation system 

Programme Outcome Indicators Indicator 
Measure

Planned 2017/18 Actuals By END Q2

Percentage of District roads in fair to good condition Percentage 60% 30%

Programme : 05 Mechanical Engineering Services

Responsible Officer: Director of Engineering and Works/Engineer in Chief

Programme Outcome: District Road Equipment maintained

Sector Outcomes contributed to by the Programme Outcome

1. Improved transportation system 

Programme Outcome Indicators Indicator 
Measure

Planned 2017/18 Actuals By END Q2

% availability of district and zonal road equipment Percentage 70% 62%

Programme : 49 Policy,Planning and Support Services

Responsible Officer: Under secretary F&A and Commissioner Policy and Planning
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Programme Outcome: Capacity and skills developed

Sector Outcomes contributed to by the Programme Outcome

1. Enhanced sector implementation capacity

Programme Outcome Indicators Indicator 
Measure

Planned 2017/18 Actuals By END Q2

Number of staff trained Number 10 86

Performance highlights for the Quarter

The Ministry registered achievements in the following;

1. Railway Sub-sector

Additional 8% of property and land along the ROW was assessed; Lugazi and Nyenga stations and Kakubansiri set out; Joint 
Verification of PAPs of Kasoli (Tororo main station) was carried out; 228 PAPs were paid in Tororo Station; Review of the Preliminary 
Bankable Feasibility Study for LRT by CCECC ongoing; Preliminary Bankable Feasibility Study for LRT was prepared and reviewed; 
Preliminary Engineering Studies reports for western and Northern Routes reviewed and approved.

Joint Communique for commitment to development of Kisumu-Malaba and Malaba finalized; Kampala SGR sections was signed 
between Uganda and Kenya including agreement on development of the respective sections at the same time.

2. Road Sub-sector

30No. Titles for Road Reserves Acquired; 176.6km under Force Account surveyed; 24km of Inter connectivity roads rehabilitated in 
Kyegegwa, Alebtong, Amuria, Kaliro, Serere, Budaka, Bulambuli, Kween, Wakiso, Tororo, Kakumiro, Kasese, Ntoroko, Ntungamo, 
Ibanda and Kamuli; 14 km of District Roads in Luwero and Amuria under Force Account fully graveled; and 97.6km of District Roads 
roads in Mbarara, Gulu, Kamuli, Luwero and Amuria under Force Account opened

175 no. of materials testing, quality control and research on construction materials reports produced; 57 No. minor repairs of Force 
Account equipment undertaken; 98% overall of Saaka swamp crossing completed; 96% overall of  Kaguta Bridge completed; 68% of 
Okokor Bridge (Kumi) overall completed; and Design of abutment walls for Muzizi bailey bridge is still ongoing;

3. Air Sub-sector

30% works for New cargo center complex completed; 20% of works for the modification of the passenger terminal building 
completed; 15% rehabilitation works for expansion of Apron 1 for Entebbe Airport completed; Detailed designs for Apron 2 for 
Entebbe Airport completed; and Detailed designs for run way 12/30 and its associated taxi ways completed.

4 No. BASAs negotiated (Qatar, Switzerland, Canada and Saudi Arabia); Feasibility study to undertake an Economic, Financial and 
Investment appraisal of the proposed development of Kabaale Airport prepared

4. Water Sub-sector

55 No. of vessels inspected; 45 No. of vessels license; 12 No. of Suitable locations for the construction of SAR and MRCC centers 
were identified on Lake Victoria; Design for Gaba, Bule and Butebo landing sites on Lake Victoria undertaken; Draft scoping report 

Table V2.2: Key Vote Output Indicators*
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for ESIA for Portbell and Jinja pier prepared; Final RAP for Bukasa Port prepared; Start up infrastructure contractor for the dredging 
and surcharging works for New Kampala Port in Bukasa procured; and Final Master Plan for the Development of the New Kampala 
Port in Bukasa completed

5. Transport Safety

510No. Driver Badges processed and issued; 11,673No. PSVs licenses and monitored; 705No. Bus operator licenses issued; Road 
Safety awareness/ education campaigns conducted in Mbale and Masaka on Motorcycle safety and boda boda regulation; 5No. 
Road Safety Awareness Campaigns carried out (Busega, Kyengera, Lukaya,, Boda Boda stages in Kampala, Nsangi); 01 No Road 
Safety inspection along major National Road corridor carried out (Kampala Kafu road)

6. Policies, Laws, Regulations and Standards

CAA Amendment Bill 2017 for amending the CAA Act Cap 354 prepared and submitted to Parliament; Drafting Principles for 
amendment of TRSA approved by Cabinet - Drafting Instructions issued by the Hon. Minister to First Parliamentary Counsel - 
Preliminary Draft of the Bill prepared; Draft Ministry Strategic Plan for FY 2016/2017 - 2020/2021 prepared; and Sector Development 
Plan prepared.

In order to improve on performance, the Ministry envisages that once the following are achieved, positive results will be registered.

a) Review of the Traffic and Road Safety Act 1998. Drafting Principles for amendment of the TRSA approved by Cabinet - 
Preliminary Draft of the Bill prepared.
b) Continued implementation of Force Account
c) Establishment of UCICO. UCICO Bill submitted to MoFPED and received comments

V3: Details of Releases and Expenditure

Billion Uganda Shillings Approved
Budget

Released Spent % GoU
Budget

Released

% GoU 
Budget
Spent

%GoU
Releases

Spent
Program 0401 Transport Regulation 8.17 5.01 1.67 61.3% 20.4% 33.3%

Class: Outputs Provided 3.72 1.84 1.66 49.5% 44.7% 90.3%

040101 Policies, laws, guidelines, plans and strategies 
developed

0.64 0.34 0.27 52.6% 42.1% 80.0%

040102 Road Safety Programmes Coordinated and 
Monitored

1.12 0.47 0.43 42.2% 38.5% 91.3%

040103 Public Service Vehicles & Inland water Transport 
vessels Inspected & licensed

0.91 0.45 0.43 49.3% 47.3% 96.0%

040104 Air Transport Programmes coordinated and 
Monitored

0.29 0.19 0.17 66.3% 56.9% 85.8%

040105 Water and Rail Transport Programmes Coordinated 
and Monitored.

0.75 0.39 0.36 51.6% 48.3% 93.5%

Table V3.1: GoU Releases and Expenditure by Output*
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Billion Uganda Shillings Approved
Budget

Released Spent % GoU
Budget

Released

% GoU 
Budget
Spent

%GoU
Releases

Spent
Class: Outputs Funded 0.09 0.03 0.01 36.1% 8.2% 22.7%

040152 Contributions to  National, Regional and 
International Organizations

0.09 0.03 0.01 36.1% 8.2% 22.7%

Class: Capital Purchases 4.37 3.14 0.00 71.8% 0.0% 0.0%

040172 Government Buildings and Administrative 
Infrastructure

1.00 0.40 0.00 39.6% 0.0% 0.0%

040176 Purchase of Office and ICT Equipment, including  
Software

3.37 2.74 0.00 81.4% 0.0% 0.0%

Program 0402 Transport Services and Infrastructure 101.64 36.19 35.93 35.6% 35.3% 99.3%

Class: Outputs Provided 7.62 3.53 3.53 46.3% 46.3% 99.9%

040201 Policies, laws, guidelines, plans and strategies 2.00 1.03 1.03 51.4% 51.4% 100.0%

040202 Monitoring and Capacity Building 0.58 0.29 0.29 50.0% 50.0% 100.0%

040207 Feasibility/Design Studies 5.05 2.22 2.21 43.9% 43.9% 99.9%

Class: Outputs Funded 84.50 28.75 28.75 34.0% 34.0% 100.0%

040251 Maintenance of Aircrafts and Buildings (EACAA) 8.00 3.20 3.20 40.0% 40.0% 100.0%

040252 Rehabilitation of Upcountry Aerodromes (CAA) 3.00 1.15 1.15 38.3% 38.3% 100.0%

040253 Institutional Support to URC 1.00 4.40 4.40 440.0% 440.0% 100.0%

040254 Development of Standard Gauge Railway 
Infrastructure

72.50 20.00 20.00 27.6% 27.6% 100.0%

Class: Capital Purchases 9.52 3.90 3.65 41.0% 38.3% 93.4%

040271 Acquisition of Land by Government 1.40 0.20 0.20 14.3% 14.3% 100.0%

040273 Roads, Streets and Highways 0.90 0.72 0.52 79.7% 58.2% 73.0%

040280 Construction/Rehabilitation of Inland Water 
Transport Infrastructure 

0.12 0.06 0.01 50.0% 8.5% 17.0%

040283 Border Post Reahabilitation/Construction 7.10 2.93 2.91 41.2% 41.0% 99.6%

Program 0403 Construction Standards and Quality 
Assurance

20.21 7.00 6.10 34.6% 30.2% 87.2%

Class: Outputs Provided 15.62 5.12 4.44 32.8% 28.4% 86.7%

040301 Policies, laws, guidelines, plans and strategies 2.94 1.55 1.30 52.8% 44.2% 83.7%

040302 Management of Public Buildings 0.45 0.01 0.01 2.4% 2.1% 88.6%

040303 Monitoring Compliance of Construction Standards 
and undertaking Research

0.54 0.26 0.24 47.4% 44.2% 93.4%

040304 Monitoring  and Capacity Building Support 11.67 3.29 2.88 28.2% 24.7% 87.5%

040306 Construction related accidents investigated 0.01 0.01 0.01 50.0% 50.0% 100.0%

Class: Outputs Funded 4.24 1.62 1.58 38.1% 37.2% 97.8%

040351 Registration of Engineers 0.24 0.12 0.08 47.9% 32.9% 68.6%

040352 Support  to MELTC 4.00 1.50 1.50 37.5% 37.5% 100.0%

Class: Capital Purchases 0.35 0.26 0.09 75.0% 24.4% 32.5%

040377 Purchase of Specialised Machinery & Equipment 0.35 0.26 0.09 75.0% 24.4% 32.5%

Program 0404 District, Urban and Community Access 
Roads

21.13 15.21 14.80 72.0% 70.0% 97.3%

Class: Outputs Provided 3.90 1.68 1.63 43.1% 41.8% 97.0%

040402 Monitoring and capacity building support for district 
road works

3.90 1.68 1.63 43.1% 41.8% 97.0%
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Billion Uganda Shillings Approved
Budget

Released Spent % GoU
Budget

Released

% GoU 
Budget
Spent

%GoU
Releases

Spent
Class: Capital Purchases 17.23 13.54 13.17 78.6% 76.4% 97.3%

040473 Roads, Streets and Highways 4.68 3.67 3.61 78.4% 77.2% 98.4%

040474 Major Bridges 8.50 3.10 3.00 36.5% 35.3% 96.8%

040475 Purchase of Motor Vehicles and Other Transport 
Equipment

1.35 5.68 5.52 420.4% 408.6% 97.2%

040476 Purchase of Office and ICT Equipment, including  
Software

0.20 0.10 0.05 50.0% 25.0% 50.0%

040481 Urban roads construction and rehabilitation 
(Bitumen standard)

2.50 0.99 0.99 39.6% 39.6% 100.0%

Program 0405 Mechanical Engineering Services 56.40 20.24 19.55 35.9% 34.7% 96.6%

Class: Outputs Provided 40.32 12.52 11.89 31.0% 29.5% 95.0%

040501 Policies, laws, guidelines, plans and strategies. 0.56 0.26 0.15 46.3% 27.4% 59.2%

040502 Maintenance Services for Central and District Road 
Equipment.

3.15 1.25 1.03 39.6% 32.6% 82.4%

040503 Mech Tech Advise rendered & govt vehicle 
inventory maintained.

1.10 0.57 0.46 51.6% 42.0% 81.4%

040504 Maintenance of district Vehicles and Road 
equipment and regional workshops

1.95 0.99 0.90 50.8% 46.1% 90.8%

040505 Operation and Maintenance of MV Kalangala Ship 
and  other delegated ferries

33.21 9.25 9.23 27.9% 27.8% 99.7%

040506 Maintenance of the  Government Protocol Fleet 0.35 0.20 0.11 56.5% 32.8% 58.1%

Class: Outputs Funded 12.73 6.19 6.19 48.7% 48.7% 100.0%

040551 Transfers to Regional Mechanical Workshops 12.73 6.19 6.19 48.7% 48.7% 100.0%

Class: Capital Purchases 3.35 1.53 1.47 45.7% 44.0% 96.3%

040572 Government Buildings and Administrative 
Infrastructure

0.40 0.20 0.20 50.0% 50.0% 100.0%

040575 Purchase of Motor Vehicles and Other Transport 
Equipment

0.38 0.26 0.22 70.0% 59.4% 84.8%

040577 Purchase of Specialised Machinery & Equipment 2.58 1.07 1.05 41.5% 40.8% 98.4%

Program 0449 Policy,Planning and Support Services 16.99 8.36 7.75 49.2% 45.6% 92.6%

Class: Outputs Provided 15.42 7.71 7.26 50.0% 47.1% 94.2%

044901 Policy, Laws, guidelines,plans and strategies 1.01 0.64 0.50 63.2% 49.5% 78.4%

044902 Ministry Support Services and Communication 
strategy implimented.

1.89 0.90 0.84 47.5% 44.3% 93.3%

044903 Ministerial and Top Management Services 0.29 0.14 0.13 49.1% 47.0% 95.6%

044904 Transport Data Collection Analysis and Storage 0.92 0.47 0.44 50.8% 47.3% 93.0%

044905 Strengthening Sector Coordination, Planning & ICT 0.57 0.33 0.31 58.3% 53.9% 92.4%

044906 Monitoring and Capacity Building Support 0.56 0.28 0.26 49.9% 45.7% 91.5%

044919  Human Resource Management Services 10.16 4.94 4.78 48.6% 47.1% 96.8%

044920  Records Management Services 0.03 0.01 0.01 50.0% 39.1% 78.3%

Class: Capital Purchases 1.22 0.30 0.13 24.6% 11.0% 44.6%

044976 Purchase of Office and ICT Equipment, including  
Software

1.22 0.30 0.13 24.6% 11.0% 44.6%

Class: Arrears 0.35 0.35 0.35 100.0% 99.2% 99.2%

044999 Arrears 0.35 0.35 0.35 100.0% 99.2% 99.2%
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Total for Vote 224.55 92.01 85.79 41.0% 38.2% 93.2%

Table V3.2: 2017/18 GoU Expenditure by Item

Billion Uganda Shillings Approved
Budget

Released Spent % GoU
Budget

Released

% GoU 
Budget
Spent

%GoU
Releases

Spent
Class: Outputs Provided 86.60 32.40 30.41 37.4% 35.1% 93.9%

211101 General Staff Salaries 7.71 3.86 3.14 50.0% 40.7% 81.4%

211102 Contract Staff Salaries (Incl. Casuals, Temporary) 3.53 1.73 1.73 49.1% 49.1% 99.9%

211103 Allowances 1.62 0.84 0.84 52.2% 52.2% 100.0%

212101 Social Security Contributions 0.34 0.17 0.12 49.1% 35.0% 71.3%

212102 Pension for General Civil Service 6.01 3.01 3.01 50.1% 50.1% 99.9%

212106 Validation of old Pensioners 0.02 0.01 0.00 50.0% 12.6% 25.2%

213001 Medical expenses (To employees) 0.11 0.04 0.02 34.3% 20.0% 58.3%

213002 Incapacity, death benefits and funeral expenses 0.50 0.06 0.03 12.4% 6.7% 54.2%

213003 Retrenchment costs 0.05 0.03 0.02 50.0% 44.0% 88.1%

213004 Gratuity Expenses 1.00 0.50 0.36 50.0% 36.4% 72.8%

221001 Advertising and Public Relations 0.30 0.13 0.10 44.1% 34.9% 79.2%

221002 Workshops and Seminars 0.88 0.50 0.49 56.9% 55.9% 98.1%

221003 Staff Training 1.45 0.70 0.70 48.4% 48.0% 99.2%

221004 Recruitment Expenses 0.03 0.02 0.01 50.0% 49.5% 99.1%

221005 Hire of Venue (chairs, projector, etc) 0.12 0.05 0.05 43.0% 43.0% 100.0%

221007 Books, Periodicals & Newspapers 0.06 0.03 0.02 50.0% 30.3% 60.6%

221008 Computer supplies and Information Technology (IT) 0.58 0.28 0.18 48.0% 31.8% 66.2%

221009 Welfare and Entertainment 0.17 0.07 0.07 39.1% 39.1% 100.0%

221011 Printing, Stationery, Photocopying and Binding 1.66 0.75 0.66 44.9% 39.5% 87.9%

221012 Small Office Equipment 0.03 0.01 0.01 45.2% 43.3% 95.7%

221016 IFMS Recurrent costs 0.06 0.03 0.03 50.0% 50.0% 100.0%

221017 Subscriptions 0.04 0.02 0.00 50.0% 0.0% 0.0%

221020 IPPS Recurrent Costs 0.05 0.03 0.03 50.0% 49.8% 99.7%

222001 Telecommunications 0.20 0.09 0.07 44.1% 32.1% 72.9%

222002 Postage and Courier 0.00 0.00 0.00 50.0% 50.0% 100.0%

222003 Information and communications technology (ICT) 0.03 0.02 0.01 50.0% 25.2% 50.4%

223004 Guard and Security services 0.72 0.36 0.36 49.8% 49.8% 100.0%

223005 Electricity 0.27 0.12 0.12 44.0% 44.0% 100.0%

223006 Water 0.23 0.10 0.10 44.0% 44.0% 100.0%

223901 Rent – (Produced Assets) to other govt. units 0.10 0.04 0.01 40.0% 5.2% 13.1%

224004 Cleaning and Sanitation 0.11 0.05 0.05 50.0% 50.0% 100.0%

224005 Uniforms, Beddings and Protective Gear 0.08 0.03 0.01 37.8% 12.0% 31.8%

225001 Consultancy Services- Short term 10.70 5.12 5.05 47.9% 47.2% 98.6%

225002 Consultancy Services- Long-term 30.83 8.17 8.04 26.5% 26.1% 98.4%

227001 Travel inland 1.65 0.84 0.84 51.1% 51.0% 99.8%

227002 Travel abroad 0.59 0.29 0.29 48.9% 48.7% 99.6%

227004 Fuel, Lubricants and Oils 1.52 0.62 0.62 40.8% 40.8% 100.0%
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228001 Maintenance - Civil 9.92 2.40 2.11 24.2% 21.2% 87.8%

228002 Maintenance - Vehicles 0.56 0.29 0.26 50.7% 46.5% 91.7%

228003 Maintenance – Machinery, Equipment & Furniture 2.60 0.91 0.76 35.0% 29.1% 83.1%

228004 Maintenance – Other 0.18 0.10 0.08 52.8% 45.6% 86.5%

Class: Outputs Funded 101.56 36.59 36.53 36.0% 36.0% 99.8%

262101 Contributions to International Organisations 
(Current)

0.11 0.04 0.01 38.6% 9.3% 24.1%

263104 Transfers to  other govt. Units (Current) 98.23 31.29 31.29 31.9% 31.9% 100.0%

263204 Transfers to  other govt. Units (Capital) 0.00 4.00 4.00 400.0% 400.0% 100.0%

264101 Contributions to Autonomous Institutions 0.20 0.10 0.08 50.0% 38.0% 76.1%

264201 Contributions to Autonomous Institutions 3.02 1.16 1.15 38.2% 38.1% 99.6%

Class: Capital Purchases 36.04 22.67 18.51 62.9% 51.4% 81.6%

281502 Feasibility Studies for Capital Works 0.45 0.13 0.13 29.2% 29.2% 100.0%

281503 Engineering and Design Studies & Plans for capital 
works

1.00 0.40 0.00 39.6% 0.0% 0.0%

281504 Monitoring, Supervision & Appraisal of capital 
works

0.32 0.16 0.16 50.0% 50.0% 100.0%

311101 Land 1.75 0.37 0.37 21.0% 21.0% 100.0%

312101 Non-Residential Buildings 0.40 0.20 0.20 50.0% 50.0% 100.0%

312103 Roads and Bridges. 15.03 12.53 12.21 83.4% 81.3% 97.5%

312104 Other Structures 7.55 3.43 3.22 45.4% 42.6% 94.0%

312201 Transport Equipment 2.03 1.04 0.90 51.2% 44.3% 86.4%

312202 Machinery and Equipment 2.83 1.28 1.11 45.4% 39.4% 86.8%

312213 ICT Equipment 4.44 3.00 0.18 67.7% 4.1% 6.1%

312214 Laboratory Equipments 0.10 0.05 0.02 50.0% 25.0% 50.0%

314201 Materials and supplies 0.15 0.09 0.00 58.3% 0.0% 0.0%

Class: Arrears 0.35 0.35 0.35 100.0% 99.2% 99.2%

321605 Domestic arrears (Budgeting) 0.35 0.35 0.35 100.0% 99.2% 99.2%

Total for Vote 224.55 92.01 85.79 41.0% 38.2% 93.2%

Table V3.3: GoU Releases and Expenditure by Project and Programme*

Billion Uganda Shillings Approved
Budget

Released Spent % GoU
Budget

Released

% GoU 
Budget
Spent

%GoU
Releases

Spent
Program 0401 Transport Regulation 8.17 5.01 1.67 61.3% 20.4% 33.3%

 Recurrent SubProgrammes

07 Transport Regulation 2.88 1.44 1.29 50.1% 44.7% 89.2%

16 Maritime 0.60 0.30 0.26 49.8% 43.5% 87.4%

Development Projects

1096 Support to Computerised Driving Permits 4.50 3.17 0.03 70.5% 0.7% 0.9%

1456 Multinational Lake Victoria Maritime Comm. 
&Transport Project

0.19 0.10 0.09 50.0% 46.0% 92.0%

Program 0402 Transport Services and Infrastructure 101.64 36.19 35.93 35.6% 35.3% 99.3%

 Recurrent SubProgrammes

11 Transport Infrastructure and Services 17.25 11.26 11.26 65.3% 65.3% 100.0%
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0951 East African Trade and Transportation Facilitation 8.69 3.52 3.51 40.5% 40.4% 99.6%

1051 New Ferry to replace Kabalega - Opening Southern R 0.12 0.06 0.01 50.0% 8.5% 17.0%

1097 New Standard Gauge Railway Line 72.50 20.00 20.00 27.6% 27.6% 100.0%

1284 Development of new Kampala Port in Bukasa 1.80 0.43 0.43 23.9% 23.9% 100.0%

1375 Improvement of Gulu Municipal Council Roads 
(Preparatory Survey)

0.99 0.76 0.57 76.9% 57.4% 74.6%

1430 Bus Rapid Transit for Greater Kampala Metropolitan 
Area

0.10 0.05 0.05 50.0% 50.0% 100.0%

1489 Development of Kabaale Airport 0.20 0.10 0.10 50.0% 50.0% 100.0%

Program 0403 Construction Standards and Quality 
Assurance

20.21 7.00 6.10 34.6% 30.2% 87.2%

 Recurrent SubProgrammes

12 Roads and Bridges 16.39 5.16 4.77 31.5% 29.1% 92.3%

14 Construction Standards 1.70 0.83 0.71 48.8% 41.9% 85.9%

15 Public Structures 1.13 0.34 0.27 30.4% 24.3% 79.6%

1421 Development of the Construction Industry 1.00 0.66 0.35 66.3% 35.0% 52.8%

Program 0404 District, Urban and Community Access 
Roads

21.13 15.21 14.80 72.0% 70.0% 97.3%

Development Projects

0269 Construction of Selected Bridges 8.99 3.35 3.19 37.2% 35.5% 95.4%

0306 Urban Roads Re-sealing 3.33 1.36 1.36 40.8% 40.7% 99.7%

0307 Rehab. Of Districts Roads 8.80 10.51 10.25 119.4% 116.4% 97.5%

Program 0405 Mechanical Engineering Services 56.40 20.24 19.55 35.9% 34.7% 96.6%

 Recurrent SubProgrammes

13 Mechanical Engineering Services 16.52 6.76 6.17 40.9% 37.3% 91.2%

1321 Earth Moving Equipment Japan 3.13 1.42 1.40 45.4% 44.9% 98.8%

1405 Rehabilitation of Regional Mechanical Workshops 36.76 12.06 11.99 32.8% 32.6% 99.4%

Program 0449 Policy,Planning and Support Services 16.99 8.36 7.75 49.2% 45.6% 92.6%

 Recurrent SubProgrammes

01 Headquarters 12.79 6.35 6.14 49.7% 48.0% 96.6%

09 Policy and Planning 0.85 0.47 0.37 55.1% 43.4% 78.8%

10 Internal Audit 0.16 0.10 0.06 61.5% 39.0% 63.4%

Development Projects

1105 Strengthening Sector Coord, Planning & ICT 3.20 1.45 1.18 45.2% 36.8% 81.4%

Total for Vote 224.55 92.01 85.79 41.0% 38.2% 93.2%

Table V3.4: External Financing Releases and Expenditure by Sub Programme

Billion Uganda Shillings Approved
Budget

Released Spent % Budget
Released

% Budget
Spent

%Releases
Spent

Program : 0402  Transport Services and Infrastructure 236.56 137.99 137.99 58.3% 58.3% 100.0%

Development Projects.

1284 Development of new Kampala Port in Bukasa 77.26 6.12 6.12 7.9% 7.9% 100.0%

1372 Capacity Enhancement of KCCA in Management of 
Traffic

1.93 0.00 0.00 0.0% 0.0% 0.0%

1373 Entebbe Airport Rehabilitation Phase 1 153.38 131.87 131.87 86.0% 86.0% 100.0%
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1375 Improvement of Gulu Municipal Council Roads 
(Preparatory Survey)

3.99 0.00 0.00 0.0% 0.0% 0.0%

Grand Total: 236.56 137.99 137.99 58.3% 58.3% 100.0%
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Program: 01 Transport Regulation

Recurrent Programmes

Subprogram: 07 Transport Regulation

Outputs Provided

Output: 01 Policies, laws, guidelines, plans and strategies developed

a) Draft Traffic and Road Safety Act Cap. 
361 amendment Bill submitted to Cabinet

- Drafting Principles for amendment of 
TRSA approved by Cabinet 

- Drafting Instructions issued by the Hon. 
Minister to First Parliamentary Counsel 

- Preliminary Draft of the Bill prepared;

-Stakeholder consultative workshop held 
to review the draft Amendment Bill

Item Spent

211101 General Staff Salaries 241,848

227001 Travel inland 2,750

227002 Travel abroad 2,250

Reasons for Variation in performance

Total 246,848

Wage Recurrent 241,848

Non Wage Recurrent 5,000

AIA 0

Output: 02 Road Safety Programmes Coordinated and Monitored
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

g) Road Safety research carried out
h) Police Accident Reports analysed and 
reports submitted to National Road Safety 
Council
a) Annual National Road Safety Week 
conducted
d) Motor vehicle inspection services by 
SGS monitored
b) Road Safety inspection along 02 major 
National Road corridor carried out
e) Road safety Awareness/ education 
campaigns conducted
f) Road Crash Database System 
implemented
c) Fatal road accidents investigated and 
reports prepared

- Statement of Requirements for Road 
Safety research on driver training and 
road user behavior prepared

- 02 Quarterly accident reports produced 
and submission to the Council awaits 
appointment of Council Members

- Annual National Road Safety Week 
conducted

- Road Safety Programmes coordinated 
and monitored

- 01 No Road Safety inspection along 
major National Road corridor carried out 
(Kampala Kafu road)

- Road Safety Inspection on Kafu  - Gulu 
Highway conducted and report made

- 5No. Pre-Rally Route Inspections 
carried and reports made;

- Road Safety awareness/ education 
campaigns conducted in Mbale and 
Masaka on Motorcycle safety and boda 
boda regulation, 

- 5No. Road Safety Awareness 
Campaigns carried out (Busega, 
Kyengera, Lukaya,, Boda Boda stages in 
Kampala, Nsangi)

- Solicitation documents for procurement 
of Road Crash Database System prepared

- 2No. fatal accidents along Kampala - 
Masaka investigated and report made 

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 
Temporary)

60,000

221001 Advertising and Public Relations 41,686

221002 Workshops and Seminars 45,091

221003 Staff Training 7,500

221008 Computer supplies and Information 
Technology (IT)

5,000

221011 Printing, Stationery, Photocopying and 
Binding

10,246

225001 Consultancy Services- Short term 184,465

227001 Travel inland 21,037

227002 Travel abroad 14,500

227004 Fuel, Lubricants and Oils 8,200

228002 Maintenance - Vehicles 5,000

Reasons for Variation in performance

Lack of funds for the Road Safety research

Total 402,726

Wage Recurrent 60,000

Non Wage Recurrent 342,726

AIA 0

Output: 03 Public Service Vehicles & Inland water Transport vessels Inspected & licensed
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

e) Motor Vehicle Registration system 
reviewed
g) All bus routes monitored
b) 800 bus operator licences issued
f) 1No. Route Survey Consultancy on 
Public transport services conducted
d) 80No. Driving Schools inspected and 
licensed
a) 20,000No. PSVs licensed and 
monitored
c) 1000No. Driver Badges processed and 
issued

- TMT Paper on Motor Vehicle 
Registration Prepared and approved by 
the Directorate of Transport;

- Meeting to discuss arrangements for 
transfer of the mandate of Motor Vehicle 
Registration to the Ministry held;

- All Bus routes monitored

- 705No. Bus operator licenses issued

- ToRs for the Consultant to carry out 
Route Surveys on Public Transport 
developed and procurement commenced

- 19No. Driving Schools inspected and 
licensed

- 11,673No. PSVs licenses and monitored

- 510No. Driver Badges processed and 
issued

Item Spent

211103 Allowances 121,000

221001 Advertising and Public Relations 10,500

221003 Staff Training 25,000

221008 Computer supplies and Information 
Technology (IT)

240

221009 Welfare and Entertainment 24,000

221011 Printing, Stationery, Photocopying and 
Binding

2,400

223005 Electricity 3,750

223006 Water 2,450

225001 Consultancy Services- Short term 89,924

227001 Travel inland 70,000

227002 Travel abroad 60,000

227004 Fuel, Lubricants and Oils 16,728

228002 Maintenance - Vehicles 3,750

Reasons for Variation in performance

Enhanced enforcement for processing of driver badges

Monitoring of bus routes deferred to Quarter 3

Number of driving  schools could not meet requirements for licensing;

Route Survey Consultancy on Public transport services deferred to Quarter 3

Enhanced enforcement for bus operators

Enhanced enforcement for PSVs licensing

Total 429,742

Wage Recurrent 0

Non Wage Recurrent 429,742

AIA 0

Output: 04 Air Transport Programmes coordinated and Monitored
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

a) 4 No BASAs reviewed 
c) 4 No inspections for Entebbe 
International Airport carried out
e) 2 No East African Air Transport 
Facilitation programmes coordinated
b) 4 No National Air Transport 
Programmes coordinated
f) Establishment of coordination office 
for aircraft accident investigation.
d) 13 No Upcountry Aerodromes 
inspected
h) ICAO Programmes coordinated
g) Civil Aviation Authority Act Cap 354 
amended

- 4 No. BASAs negotiated (Qatar, 
Switzerland, Canada and Saudi Arabia)

 -3No. Inspections for Entebbe 
International Airport carried out;

1 No East African Air Transport 
Facilitation programmes coordinated;

- 2 No. National Air Transport 
Programme coordinated

- Terms of reference for appointment of a 
Chief Aircraft Accident and Incident 
Investigator drafted and shared with 
stakeholders for their input;

- Concept note for establishment of 
coordination office for aircraft accident 
investigation prepared;

- Recruitment of Chief Aircraft accident 
and incident investigator commenced;

- 4No. Up Country Aerodromes inspected 
in Mbarara, Kasese, Fortportal and 
Hoima.

-6No. ICAO programmes coordinated.

- CAA Amendment Bill 2017 for 
amending the CAA Act Cap 354 prepared 
and submitted to Parliament.

-Draft Amendment Bill gazetted and 
printed and submitted to Parliament;

Item Spent

211103 Allowances 14,972

221001 Advertising and Public Relations 10,650

221003 Staff Training 9,500

221009 Welfare and Entertainment 1,400

221011 Printing, Stationery, Photocopying and 
Binding

625

225001 Consultancy Services- Short term 94,989

227001 Travel inland 14,987

227002 Travel abroad 14,875

227004 Fuel, Lubricants and Oils 2,050

228002 Maintenance - Vehicles 1,500

Reasons for Variation in performance

 
Draft Regulations for appeals Tribunal developed to operationalize the CAA Act

Funds utilized to host the East African Air Transport Facilitation Programme 
Negotiations concluded at different levels and MoUs signed at ICAN.

Total 165,547

Wage Recurrent 0

Non Wage Recurrent 165,547

AIA 0

Output: 05 Water and Rail Transport Programmes Coordinated and Monitored.
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

a) Railway Transport Regulation 
programmes coordinated

- Railway Transport Regulation 
programmes coordinated

Item Spent

221002 Workshops and Seminars 2,500

221008 Computer supplies and Information 
Technology (IT)

4,900

221009 Welfare and Entertainment 1,500

221011 Printing, Stationery, Photocopying and 
Binding

225

225001 Consultancy Services- Short term 7,140

227001 Travel inland 14,993

227002 Travel abroad 5,000

227004 Fuel, Lubricants and Oils 6,560

Reasons for Variation in performance

Total 42,818

Wage Recurrent 0

Non Wage Recurrent 42,818

AIA 0

Total For SubProgramme 1,287,681

Wage Recurrent 301,848

Non Wage Recurrent 985,833

AIA 0

Recurrent Programmes

Subprogram: 16 Maritime

Outputs Provided

Output: 01 Policies, laws, guidelines, plans and strategies developed

c) Maritime training institute in Busitema 
established
a) 01No. National port policy developed
b) IMO Conventions (SOLAS, STCW, 
MARPOL) acceded to
d) Statutory Instrument on SIRBs 
gazetted

- Draft MOU between MoWT and 
Busitemata University prepared and 
approved by TMT and ready for further 
discussion by MoWT, Busitema and other 
key stakeholders

 
- Cabinet Memo for Accession to selected 
IMO Conventions ready for presentation 
to cabinet.

- Seamans Identification and Registration 
Books (SIRBs)' draft Statutory 
Instrument ready for Minister's signature

Item Spent

211103 Allowances 2,750

221002 Workshops and Seminars 8,000

221009 Welfare and Entertainment 1,100

221011 Printing, Stationery, Photocopying and 
Binding

1,023

227001 Travel inland 7,259

227002 Travel abroad 1,250

227004 Fuel, Lubricants and Oils 2,743

Reasons for Variation in performance

Seamans Identification and Registration Books (SIRBs) draft Statutory Instrument yet to be signed by the Minister

National port policy to be developed in FY 2018/19

Total 24,125
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Wage Recurrent 0

Non Wage Recurrent 24,125

AIA 0

Output: 05 Water and Rail Transport Programmes Coordinated and Monitored.

l) African day of Lakes, Seas and Oceans 
conducted 
m) 2No. Public awareness campaigns on 
maritime safety and environment 
protection conducted
j) Multinational Lake Victoria Maritime 
Communication and Transport Project 
support activities coordinated and 
monitored 
f) 05 No. of lifesaving and firefighting 
appliances’ providers issued with 
certificates 
e) 10 No. of new CWV service providers 
licensed and all existing service providers 
regulated 
c) 40No. of foreign vessels inspected for 
conformity to national, regional and 
international maritime standards 
a) 200No. vessels inspected for licensing, 
registration and issuance of seaworthiness 
certificates   
b) 200 No. of seafarers issued with 
seafarers certifications
d) 100% of reported fatal maritime 
accidents investigated
h) 08No. installed aids to navigation 
maintained 
k) 08No. computers and 01 No. network 
printer procured
g) 05No. national, regional and 
international maritime programs 
coordinated (IMO, PMEASA, CCTTFA, 
LVBC, LVEMP II)
i) 02No. of staff trained in maritime 
related fields

- Bidding documents for the Procurement 
of Events Management to Conduct 
Maritime Safety awareness prepared and 
approved

- 12 No. of Suitable locations for the 
construction of SAR and MRCC centers 
were identified on Lake Victoria

- All CWV service providers monitored 
for compliance 

 
- 55 No. of vessels inspected;

- 45 No. of vessels license;

 
 
- 11 aids to navigation inspected and were 
all in good working condition hence not 
maintained

- 04No. computers and 01No. network 
printer procured

- 02 No. maritime programs coordinated 
(IMO- assembly and IGAD-Maritime 
Security Conference held in Nairobi)

- 02No. staff trained

Item Spent

221003 Staff Training 16,250

221008 Computer supplies and Information 
Technology (IT)

8,750

221011 Printing, Stationery, Photocopying and 
Binding

4,954

221012 Small Office Equipment 560

225001 Consultancy Services- Short term 168,750

227001 Travel inland 20,619

227002 Travel abroad 8,582

228002 Maintenance - Vehicles 1,500

Reasons for Variation in performance
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

No aids to navigation was found in need of repair 

African day of Lakes, Seas and Oceans to be marked in Q4

Insufficient funds couldn't allow procurement of 08No. laptops

Seafarers issued with seafarers certifications awaiting passing of an enabling law (The inland water transport bill 2017)

Awaiting passing of an enabling law (The inland water transport bill 2017)

National, regional and international maritime programs are coordinated as and when they happen.

No fatal accident was reported in Q2

Inspection of foreign vessels for conformity to national, regional and international maritime standards to be undertaken in Q3

Lack f enforcement by Marine police affected performance

Total 229,965

Wage Recurrent 0

Non Wage Recurrent 229,965

AIA 0

Outputs Funded

Output: 52 Contributions to  National, Regional and International Organizations

a) 100% Payment annual contribution to 
USC 
c) 100% payment annual contribution to 
PMAESA
b) 100% Payment annual subscription fee 
to IMO
d) Subscription fees paid

- Payment of Annual contribution to USC 
initiated;

- Payment of Annual contribution to 
PMAESA initiated

- Annual Contribution to IMO paid

Item Spent

262101 Contributions to International 
Organisations (Current)

7,385

Reasons for Variation in performance

Payment of Annual contribution to USC to be completed in Q4

Payment of Annual contribution to PMAESA to be completed in Q4

Total 7,385

Wage Recurrent 0

Non Wage Recurrent 7,385

AIA 0

Total For SubProgramme 261,475

Wage Recurrent 0

Non Wage Recurrent 261,475

AIA 0
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Development Projects

Project: 1096 Support to Computerised Driving Permits

Outputs Provided

Output: 02 Road Safety Programmes Coordinated and Monitored

UCDP activities monitoreda) Transitional 
Plan for the UCDP Project prepared

- UCDP activities monitored
- Draft Transitional Plan for the UCDP 
Project reviewed

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 
Temporary)

30,000

Reasons for Variation in performance

Total 30,000

GoU Development 30,000

External Financing 0

AIA 0

Capital Purchases

Total For SubProgramme 30,000

GoU Development 30,000

External Financing 0

AIA 0

Development Projects

Project: 1456 Multinational Lake Victoria Maritime Comm. &Transport Project

Outputs Provided

Output: 05 Water and Rail Transport Programmes Coordinated and Monitored.

b) Project Implementation Manual and 
M&E framework developedc) Project 
progress Reports prepareda) Project 
Scoping Study Report prepared

- Q1 and Q2 Project Progress Report 
prepared
- 12 No. of Suitable locations for the 
construction of SAR and MRCC centers 
were identified on Lake Victoria

Item Spent

211103 Allowances 10,000

221002 Workshops and Seminars 10,000

221011 Printing, Stationery, Photocopying and 
Binding

12,294

227001 Travel inland 40,000

227004 Fuel, Lubricants and Oils 16,400

Reasons for Variation in performance

 
Project Implementation Manual and M&E framework to be developed in Q3

Total 88,694

GoU Development 88,694

External Financing 0

AIA 0

Total For SubProgramme 88,694

GoU Development 88,694

External Financing 0
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

AIA 0

Program: 02 Transport Services and Infrastructure

Recurrent Programmes

Subprogram: 11 Transport Infrastructure and Services

Outputs Provided

Output: 01 Policies, laws, guidelines, plans and strategies

a) Performance of departmental plans 
reviewed
c) Annual Plans and Performance for 
URC, CAA and EACAA reviewed
b) Regional Transport Sector Projects and 
Programmes Coordinated.

- Performance of Departmental plans 
reviewed.

- Quarterly Plans and Performance for 
URC, CAA and EACAA reviewed.

- Regional Transport Sector Projects and 
Programmes coordinated.

Item Spent

211101 General Staff Salaries 742,902

222001 Telecommunications 10,000

223005 Electricity 12,500

223006 Water 7,500

Reasons for Variation in performance

Total 772,902

Wage Recurrent 742,902

Non Wage Recurrent 30,000

AIA 0

Output: 07 Feasibility/Design Studies

d) Surveys to introduce ferry services on 
water ways conducted
e) Socioeconomic impact Surveys of 
rehabilitated district roads conducted
b) Activities for the revival of National 
Carrier supported
c) Consultant for Design of Gulu railway 
ICD procured and suprervised
a) Design studies for Gaba, Butebo and 
Bule landing sites completed and 
approved

- Survey on Mukalanga and Buyigi 
Islands undertaken.

- 1 No. socioeconomic impact Survey of 
rehabilitated district roads conducted

- Activities for the revival of National 
Carrier monitored and supervised

- Due diligence for development of Gulu 
railway ICD done;

- Design for Gaba, Bule and Butebo 
landing sites on Lake Victoria 
undertaken.

Item Spent

211103 Allowances 25,000

221001 Advertising and Public Relations 2,500

221011 Printing, Stationery, Photocopying and 
Binding

3,139

225001 Consultancy Services- Short term 1,690,611

227001 Travel inland 5,000

227002 Travel abroad 1,250

227004 Fuel, Lubricants and Oils 10,250

228002 Maintenance - Vehicles 500

Reasons for Variation in performance

Awaiting contract signing for Design of Gulu railway ICD

Total 1,738,251

Wage Recurrent 0

Non Wage Recurrent 1,738,251

AIA 0
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Outputs Funded

Output: 51 Maintenance of Aircrafts and Buildings (EACAA)

d) 200,000 litres of aviation fuel procured
e) Refund of capital funds for MELTC 
made (UGX 1bn)
b) 40% of the rehabilitation works of E-
library building done
c) 9 Aircraft maintained
a) 15 pilots, 5 aircraft engineers and 15 
flight operators graduated

- 150,000 liters of aviation fuel procured

- 25% of the rehabilitation works of E-
library building done

- 8 Aircraft maintained

- 15 Flight operators completed, training 
of 15 pilots and 5 aircraft engineers 
ongoing

Item Spent

263104 Transfers to  other govt. Units 
(Current)

3,200,000

Reasons for Variation in performance

Extended training including early morning and late evening to offload backlog thus procuring more fuel;

One aircraft had an incident, under insurance repair.

Not able to make a refund to MELTC because of outstanding bills and high cost of Academy operations.

Total 3,200,000

Wage Recurrent 0

Non Wage Recurrent 3,200,000

AIA 0

Output: 52 Rehabilitation of Upcountry Aerodromes (CAA)

a) Terminal building cleaning, Grounds, 
Runways, Taxiways and aprons at Arua, 
Pakuba , Masindi, Kidepo, Moroto, Lira, 
Tororo, Jinja, Mbarara. Kisoro, Kasese, 
Soroti and Gulu Maintained to ICAO 
Annex 14 Standards
c) Designs of Car park for Arua 
aerodrome completed
b) 60% fencing works of Arua and 
Tororo aerodromes completed

- Terminal building cleaning, Grounds, 
Runways, Taxiways and aprons at Arua, 
Pakuba , Masindi, Kidepo, Moroto, Lira, 
Tororo, Jinja, Mbarara. Kisoro, Kasese, 
Soroti and Gulu Maintained to ICAO 
Annex 14 Standards.

- Draft designs of Car park for Arua 
aerodrome completed and under review;

- Contract for fencing of Arua and Tororo 
aerodromes awarded and the firm is under 
security venting.

-Contract for fencing works of Arua and 
Tororo aerodromes submitted to SG for 
clearance

Item Spent

264201 Contributions to Autonomous 
Institutions

1,150,000

Reasons for Variation in performance

Total 1,150,000

Wage Recurrent 0
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Non Wage Recurrent 1,150,000

AIA 0

Output: 53 Institutional Support to URC

1,088 reinforced concrete pillars(beacons) 
for the Railway reserve boundaries 
installed

- 1,088 reinforced concrete pillars
(beacons) for the Railway reserve 
boundaries installed;

Item Spent

263104 Transfers to  other govt. Units 
(Current)

400,000

263204 Transfers to  other govt. Units (Capital) 4,000,000

Reasons for Variation in performance

Phase 2 works completed. Procurement for Phase 3 ongoing;

Total 4,400,000

Wage Recurrent 0

Non Wage Recurrent 4,400,000

AIA 0

Total For SubProgramme 11,261,153

Wage Recurrent 742,902

Non Wage Recurrent 10,518,251

AIA 0

Development Projects

Project: 0951 East African Trade and Transportation Facilitation

Outputs Provided

Output: 02 Monitoring and Capacity Building

a) Monitoring and supervision activities 
for EATTFP undertaken

b) 12 No Project Progress reports 
prepared

- Monitoring for DLP Activities for Busia 
exit road undertaken.
- 1 no. Progress Report Prepared.

Item Spent

211103 Allowances 40,000

221011 Printing, Stationery, Photocopying and 
Binding

10,000

227001 Travel inland 100,000

227002 Travel abroad 10,000

227004 Fuel, Lubricants and Oils 24,600

228002 Maintenance - Vehicles 10,000

Reasons for Variation in performance

Total 194,600

GoU Development 194,600

External Financing 0

AIA 0

Output: 07 Feasibility/Design Studies
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

b) Lukaya market constructed and handed 
over to beneficiariesc) Phase 3 
rehabilitation works at CMW, CML and 
Public Structures undertaken and works 
at 50% completiona) Contractors for 
Lukaya markets and CMW supervised

- Roofing works for Lukaya market 
completed;

- Installation of opening and internal 
finishes works for Lukaya market in 
advance stages;
- Contract for construction of Lukaya 
Market extended to April 2018 through 
change order No. 2;

- Certificate No.2 for the construction of 
Lukaya market fully paid;

Item Spent

225002 Consultancy Services- Long-term 400,000

Reasons for Variation in performance

Inadequate funding and awaiting decision from TMT regarding office space allocation;

 

 

Total 400,000

GoU Development 400,000

External Financing 0

AIA 0

Capital Purchases

Output: 83 Border Post Reahabilitation/Construction

e) Construction of Katuna OSBP (Phase 
2) commenced and 20% works 
completedf) Design consultant for Goli 
and Ntoroko OSBPs procured and 
designs commencedb) Construction of 
Elegu OSBP completedc) Construction of 
exit roads at Malaba OSBPs completedd) 
Deffects Liability Period for the exit 
roads at Busia OSBPs completed and 
contractor paida) Construction of Katuna 
OSBP (Phase 1) completed

- Procurement of design consultant for 
Goli and Ntoroko OSBPs Commenced 
(Evaluation Stage);
- DLP works for Busia exit roads
undertaken

Item Spent

281504 Monitoring, Supervision & Appraisal 
of capital works

49,904

312104 Other Structures 2,863,502

Reasons for Variation in performance

Construction of Katuna OSBP (Phase 2) not commenced due to lack of funds

Contractor for construction of Elegu OSBP suspended in Nov 2016 due to lack of funds

Contractor for construction of exit roads at Malaba OSBPs suspended in Nov 2016 due to lack of funds

Contractor for construction of Katuna OSBP (Phase 1) suspended in Nov 2016 due to lack of funds

Total 2,913,406

GoU Development 2,913,406

External Financing 0

AIA 0

Total For SubProgramme 3,508,006
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

GoU Development 3,508,006

External Financing 0

AIA 0

Development Projects

Project: 1051 New Ferry to replace Kabalega - Opening Southern R

Capital Purchases

Output: 80 Construction/Rehabilitation of Inland Water Transport Infrastructure 

b) Sourcing of financing for rehabilitation 
of Portbell and Jinja ports undertaken a) 
Engineering designs for remodelling 
Portbell and Jinja ports approved and 
consultant paid

- Draft scoping report for ESIA for 
Portbell and Jinja pier prepared.

- Funds for rehabilitation of Portbell and 
Jinja pier earmarked by EU and World 
Bank.
- Payment for designs and tender 
documents for Portbell and Jinja pier 
ongoing.

Item Spent

281504 Monitoring, Supervision & Appraisal 
of capital works

10,440

Reasons for Variation in performance

Limited funding to finalize the planned activities

Total 10,440

GoU Development 10,440

External Financing 0

AIA 0

Total For SubProgramme 10,440

GoU Development 10,440

External Financing 0

AIA 0

Development Projects

Project: 1097 New Standard Gauge Railway Line

Outputs Funded

Output: 54 Development of Standard Gauge Railway Infrastructure

Acquisition of ROW for Malaba- 
Kampala Route completed subject to 
additional financing being 
availedAcquisition of ROW for LRT 
initiatedFeasibility studies for  LRT 
finalized and sourcing for financing 
commenced Design for the northern and 
western routes finalized Plan and 
Implement TOD and COD for increased 
commercial viability of the railway (5m 
ton.)Capacity building of undertaken 
Supervision, and contract Management 
services rendered Preparation of railway 
development master plan and financing 
plan commencedSGR safety and security 

- Valuation and Assessment of PAPs 
conducted. - Setting out of entire ROW 
was completed. 

- Additional 8% of property and land 
along the ROW was assessed. 

- Lugazi and Nyenga stations and 
Kakubansiri were set out. - PAPs in 
stations of Nyenga, Lugazi, Jinja; and 
Kakubansiri were sensitized. 

- Joint Verification of PAPs of Kasoli 
(Tororo main station) was carried out 
together with the Office of the Auditor 

Item Spent

263104 Transfers to  other govt. Units 
(Current)

20,000,000
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plan implemented Operation and 
Maintenance framework for SGR 
developed Railway Policy, legal and 
institutional framework prepared and 
approvedImplementation of local content 
strategy ensured and 
monitoredInfrastructure  Coordination 
and harmonization plan implemented20% 
equivalent of Malaba- Kampala Route 
constructed National Railway Policy 
developedRegional coordination 
undertaken to harmonize infrastructure, 
customs and trade and operation. 
Environmental Management Plan 
implemented Staff Recruited 

General.

- Draft reports for the Lugazi, Nyenga 
stations and Kakubansiri village were 
submitted to CGV. 

- Compilation of the draft report for Jinja 
main station was completed. 

- Disclosure and verification was 
completed for Tororo Station.

- 228 PAPs were paid in Tororo Station.
- Review of the Preliminary Bankable 
Feasibility Study for LRT by CCECC 
ongoing. 

- Engagements with MoFPED for 
development of the LRT under PPP 
framework ongoing.

- Preliminary Bankable Feasibility Study 
for LRT was prepared and reviewed.

- Economic evaluation of the preliminary 
BFS was ongoing.

- Project screening matrix for PPP 
submitted to MoFPED.
- Preliminary Engineering Studies reports 
for western and Northern Routes 
reviewed and approved.
- Draft Concept paper for the 
development of ICD’s and SILOs was 
prepared.

- Review of concept paper for 
development of ICD’s and Silos was 
ongoing.
- Capacity Building Assessment 
conducted and draft capacity building 
plan was prepared.

- Training were conducted on HIV/AIDS 
awareness, financial literacy and project 
planning and management.

- Review of the draft capacity building 
plan was ongoing.
- SGR safety enforced at the various 
stations.

- Draft Security strategy was prepared.

- Uganda Police Force were continuously 
deployed.
- Meeting for Operation and Maintenance 
framework for SGR held with key 
stakeholders.
- Discussions with Kenya on seamless 
operations of SGR and other key policy 
issues held.
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- Profiling of unsolicited potential SGR 
local content participants was ongoing.

- UNBS was engaged on adoption of 
Chinese standards to be used in the SGR 
project.

- Engagement meetings were held with 
transporters, NWSC, UEGCL, UNBS, 
IRA, Tororo Cement and UNABCEC.
- Preliminary survey and optimisation of 
power extension routes undertaken by 
SGRP and UETCL and Power extension 
plan prepared. 

- Draft Utilities relocation plan was 
prepared. 

- Harmonization with other key projects 
ongoing. i.e. Kampala Fly over, KJE, 
UETCL high voltage lines, NWSC water 
pipelines and sewerage pipelines among 
others.

- Report on power extension routes and 
cost estimates submitted by UETCL and 
review was ongoing.

- Report on relocation of UETCL High 
Voltage Lines submitted and review was 
ongoing.

- Final harmonisation report for Kampala 
Fly over was prepared.

- Final re-alignment design for Kampala 
Jinja Express Way was completed.

- Draft relocation estimates for NWSC 
water and sewerage installations were 
prepared.

- Report for relocation of DUCAR roads 
and community water sources was 
prepared.
- 23No. out of 25No. Survey control 
points were constructed in the 11 No. 
districts along the SGR alignment.

- Sensitization was carried out in all 
villages where the 25No. survey control 
points were established.

- Reconnaissance was carried out and 
survey Beacon points identified and built.

- GNSS observations for the established 
controls was carried out.
- Procurement of consultant to prepare a 
national railway policy commenced.

- Key policy issues identified and 
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discussions were ongoing with 
stakeholders.
- Joint Communique for commitment to 
development of Kisumu-Malaba and 
Malaba 

-Kampala SGR sections was signed 
between Uganda and Kenya including 
agreement on development of the 
respective sections at the same time.

- Continuous engagement of Kenya on 
joint travel to China to finalize remaining 
financing issues was undertaken.
- Environmental requirements for site 
construction camps prepared
- 09. No staff recruited.

- 03 No. drivers were recruited.

Reasons for Variation in performance

Advert to solicit potential suppliers and local content forum awaits financing agreement.

Concept for development of Industrial parks submitted to MoFPED for guidance.

Environmental Management Plan pending conclusion of financial agreement.

Physical works for Malaba- Kampala Route to be carried out  when external funds are availed.
 

Inadequate funds to complete the Acquisition of ROW for Malaba- Kampala Route

Lack of funds for the Acquisition of ROW for LRT

No output planned for Q2 under design for the northern and western routes

Preparation of railway development master plan and financing plan to commence in Q3

Total 20,000,000

GoU Development 20,000,000

External Financing 0

AIA 0

Total For SubProgramme 20,000,000

GoU Development 20,000,000

External Financing 0

AIA 0

Development Projects

Project: 1284 Development of new Kampala Port in Bukasa

Outputs Provided

Output: 01 Policies, laws, guidelines, plans and strategies
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

a) Project Communication strategy 
developed and implementedb) Training 
and capacity building of staff in port 
design, operations and management 
undertaken

- Topological Survey of main area (NFA 
Compartment 5) completed
- Survey of Bukasa Area completed

Item Spent

211103 Allowances 5,000

225001 Consultancy Services- Short term 219,999

227001 Travel inland 4,990

Reasons for Variation in performance

Total 229,989

GoU Development 229,989

External Financing 0

AIA 0

Capital Purchases

Output: 71 Acquisition of Land by Government

a) RAP for Bukasa Port prepared and 
approved

- Final RAP for Bukasa Port prepared

- Valuation costs for compensation of 
affected persons in the project area 
completed;

Item Spent

311101 Land 200,000

Reasons for Variation in performance

Total 200,000

GoU Development 200,000

External Financing 0

AIA 0

Output: 80 Construction/Rehabilitation of Inland Water Transport Infrastructure 

c) 40% of port dredging and surcharging 
works completedb) Detailed Engineering 
designs for the New Port in Bukasa 
developed.a) Master plan for the 
Development of the New Kampala Port in 
Bukasa finalised

- Start up infrastructure contractor for the 
dredging and surcharging works for New 
Kampala Port in Bukasa procured
- Geo-technical survey interim report for 
the New Port in Bukasa completed
- Final Master Plan for the Development 
of the New Kampala Port in Bukasa 
completed

Item Spent

281503 Engineering and Design Studies & 
Plans for capital works

6,118,771

Reasons for Variation in performance

Total 6,118,771

GoU Development 0

External Financing 6,118,771

AIA 0

Total For SubProgramme 6,548,760

GoU Development 429,989

External Financing 6,118,771
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

AIA 0

Development Projects

Project: 1375 Improvement of Gulu Municipal Council Roads (Preparatory Survey)

Outputs Provided

Output: 02 Monitoring and Capacity Building

Monitoring and inspection of project 
activities under taken

- Monitoring and inspection of project 
activities under taken;

Item Spent

211103 Allowances 30,000

227004 Fuel, Lubricants and Oils 16,400

Reasons for Variation in performance

Monitoring and inspection of project activities not undertaken in Q2 due to inadequate funds;

Total 46,400

GoU Development 46,400

External Financing 0

AIA 0

Capital Purchases

Output: 73 Roads, Streets and Highways

b) Compensation of PAPs undertaken and 
utilities/services relocateda) EIA and 
RAP for rehabilitation of 6.064kms of 
Gulu Municipal roads finalised c) 
Contractor for rehabilitation of 6.064km 
of roads procuredd) 40% of construction 
works for Gulu Municipal roads 
completed

- Negotiation with the PAPs/groups 
ongoing;
- EIA and RAP for rehabilitation of 
6.064kms of Gulu Municipal roads 
prepared;
- Contractor for rehabilitation of 6.064km 
of roads procured;
- Mobilization of equipment and 
personnel for the rehabilitation works of 
6.064km of roads ongoing;

Item Spent

311101 Land 167,500

312104 Other Structures 356,345

Reasons for Variation in performance

Awaiting approval of the RAP report;

Total 523,845

GoU Development 523,845

External Financing 0

AIA 0

Total For SubProgramme 570,245

GoU Development 570,245

External Financing 0

AIA 0

Development Projects

Project: 1430 Bus Rapid Transit for Greater Kampala Metropolitan Area

Outputs Provided
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Output: 02 Monitoring and Capacity Building

b) Sourcing of funding for 
implementation of BRT undertakena) 
Stakeholder engagement and sensitization 
carried out

- Engaged the African Development Bank 
over funding the BRT infrastructure
- Traffic flow data for Kampala - Kireka 
corridor updated;

Item Spent

221002 Workshops and Seminars 20,000

227001 Travel inland 20,000

227004 Fuel, Lubricants and Oils 8,200

Reasons for Variation in performance

Total 48,200

GoU Development 48,200

External Financing 0

AIA 0

Total For SubProgramme 48,200

GoU Development 48,200

External Financing 0

AIA 0

Development Projects

Project: 1489 Development of Kabaale Airport

Outputs Provided

Output: 01 Policies, laws, guidelines, plans and strategies

a) Project Management unit for 
development of Kabaale International 
Airport set up

- Project Management unit for Kabaale 
International Airport set up;

Item Spent

211103 Allowances 15,000

227004 Fuel, Lubricants and Oils 8,200

Reasons for Variation in performance

Total 23,200

GoU Development 23,200

External Financing 0

AIA 0

Output: 07 Feasibility/Design Studies
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

a) Feasibility study to undertake an 
Economic, Financial and Investment 
appraisal of the proposed development of 
Kabaale Airport developedc) 5% physical 
works in the development of Kabaale 
Airport completedb) Ground breaking for 
the Kabaale Airport site undertaken

- Feasibility study to undertake an 
Economic, Financial and Investment 
appraisal of the proposed development of 
Kabaale Airport prepared;
- Parliament approved the loan for 
development of Kabaale Airport;

- Commercial contract for development 
of Kabaale Airport concluded and signed.

- Expression of Interest for the 
supervision consultant evaluated and 
firms shortlisted;

- Mobilization of contractor for 
development of Kabaale Airport 
completed;
- Ground breaking for the Kabaale 
Airport site undertaken in Q1;

Item Spent

225001 Consultancy Services- Short term 75,000

Reasons for Variation in performance

Total 75,000

GoU Development 75,000

External Financing 0

AIA 0

Total For SubProgramme 98,200

GoU Development 98,200

External Financing 0

AIA 0

Program: 03 Construction Standards and Quality Assurance

Recurrent Programmes

Subprogram: 12 Roads and Bridges

Outputs Provided

Output: 01 Policies, laws, guidelines, plans and strategies

b) Guidelines and manuals for the 
development and maintenance of roads, 
bridges and drainage structures prepared.
a) Policies in the roads sub-sector 
formulated.

- Draft guidelines and manuals for the 
development and maintenance of roads, 
bridges and drainage structures prepared.

- Policies in the roads sub-sector 
formulated.

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 
Temporary)

650,000

211103 Allowances 11,000

221003 Staff Training 15,000

221011 Printing, Stationery, Photocopying and 
Binding

950

227001 Travel inland 13,750

227004 Fuel, Lubricants and Oils 6,970

228002 Maintenance - Vehicles 4,250

Reasons for Variation in performance
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

 

Total 701,920

Wage Recurrent 650,000

Non Wage Recurrent 51,920

AIA 0

Output: 04 Monitoring  and Capacity Building Support

f) Compliance of  district local 
governments,urban and any other 
authorities on maintenance and 
construction of district,urban and 
community access roads monitored.

g) UNRA compliance with  maintenance 
and construction work plans for national 
roads as indicated in the Performance 
Agreement monitored
d) 50No. Titles for Road Reserves 
Acquired 
c) 2km (of 3.1km) of Mwiri Road 
upgraded

b) 110 km of District Roads in Mityana, 
Nwoya, Rakai, Ntungamo, Luwero, 
Mayuge and Amuria under Force 
Account fully graveled

a) 73km of Inter connectivity roads 
rehabilitated in Kyegegwa, Alebtong, 
Amuria, Kaliro, Serere, Budaka, 
Bulambuli, Kween, Wakiso, Tororo, 
Kakumiro, Kasese, Ntoroko, Ntungamo, 
Ibanda and Kamuli

i) Emergencies and Directives undertaken

e) 80km under Force Account surveyed 
h) GIS data base in 60 districts 
maintained

- Compliance of district local 
governments, urban any other authorities 
on maintenance and construction of 
district, urban and community access 
roads monitored

- Monitoring UNRA compliance with 
maintenance and construction work plans 
for national roads as indicated in the 
Performance Agreement

- 30No. Titles for Road Reserves 
Acquired

 
- 7 km of District Roads in Luwero and 
Amuria under Force Account fully 
graveled 

- 37.6km of District Roads roads in 
Mbarara, Gulu, Kamuli, Luwero and 
Amuria under Force Account opened

- 11km of Inter connectivity roads 
rehabilitated in Kyegegwa, Alebtong, 
Amuria, Kaliro, Serere, Budaka, 
Bulambuli, Kween, Wakiso, Tororo, 
Kakumiro, Kasese, Ntoroko, Ntungamo, 
Ibanda and Kamuli

- Emergencies and Directives undertaken;

- 176.6km under Force Account surveyed

- GIS data base in 15 districts maintained

Item Spent

211101 General Staff Salaries 289,338

211103 Allowances 15,000

221003 Staff Training 20,000

223005 Electricity 10,000

223006 Water 8,000

227001 Travel inland 133,246

227004 Fuel, Lubricants and Oils 21,673

228001 Maintenance - Civil 2,053,586

228002 Maintenance - Vehicles 14,000

Reasons for Variation in performance

 
 
Lack of sufficient funds
 
 
Contract was under Administrative review for upgrading Mwiri road

Total 2,564,843

Wage Recurrent 289,338

Non Wage Recurrent 2,275,505
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

AIA 0

Outputs Funded

Output: 52 Support  to MELTC

Outreach support by MELTC to the 36 
No. districts to prepare for the LCS Trial 
contracts.
300no tree seedlings planted on training 
roads
25no. Environment & Social 
Management plans for 25no. Trial 
contracts roads  prepared.
20km of LCS trial contracts, 2kms of 
LCS Model road; 2kms of gravel Model 
road constructed
60 MELTC staff, 150 model road 
workers and communities Sensitized on 
Stigma and discrimination/Aspects of 
positive living.
90No Contractors’ Technical Supervisors 
trained in gravel road construction using 
Labour Based Technology (LBT) and  
Labour Based road sealing Technology 
(LCS).
188 No non-Engineering GoU Officers 
(LGs/ Agencies/ Authorities/NGOs) 
trained in Environment & Social safe 
guards 
240no Gang Leaders from 12no. DLGs 
trained in Routine Road Maintenance 
using Labour Based Technology (LBT).
Environment and Social Impact 
Screening (ESIS) carried out on 25no. 
LCS trial contracts roads (Fy 17/18).

 

- 1200 No. trees planted in Quater 1 
maintained by watering on Busamaga - 
Bumuluya LCS road and Kiruki - Bukiiyi 
LBT road.

- 0.52 km of assorted road sections sealed 
using Otta seal at Busamaga - Bumuluya 
LCS model road.

- Community Suspended cable footbridge 
completed in Dec'17 and commissioned 
by Hon. Minister of Works and 
Transport;

 
- 17 No. Engineering staff from 13 No. 
urban Councils were trained in LCS;

- 31 No. Non Engineering officers from  
Urban Local Governments;

Item Spent

263104 Transfers to  other govt. Units 
(Current)

1,500,000

Reasons for Variation in performance

Due to late release of Funds  in November 2017 fo Qrt 2, most of the effort on Busamaga - Bumuluya LCS model road.was concentrated to 
improving road foundation and pavement construction before Sealing works could be done.

No further trees were planted in Quarter 2 however maintenance of trees planted in Quarter 1 continued this quarter at it was a drying season.

Presently no funding secured yet for LCS trial contracts.  This is affecting the trainees that attended the LCS course two years ago and are 
supposed to be tried and assessed for qualification to under take LCS road works in future. The output is very critical.

Due to inadequate available funds,the remaining 46No. planned Non Engineering officers could not be trained.
Presently no funding secured yet for LCS trial contracts and this is also affecting the generation of 25no. Environmental & Social Management 
plans for 25no. LCS trial contract roads.

Presently no funding secured yet for LCS trial contracts and this is also affecting the implementation of Environment an Social Impact Screening 
(ESIS) for the 25No. LCS trial contract roads.

The Sensitizing of 150No. model road workers was postponed to Qrt3 as priority was given to senstize workers who were engaged on B2P cable 
foot bridge construction in Nov/Dec'2017.

Total 1,500,000
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Wage Recurrent 0

Non Wage Recurrent 1,500,000

AIA 0

Total For SubProgramme 4,766,763

Wage Recurrent 939,338

Non Wage Recurrent 3,827,425

AIA 0

Recurrent Programmes

Subprogram: 14 Construction Standards

Outputs Provided

Output: 01 Policies, laws, guidelines, plans and strategies

c) Guideline for implementation on non-
motorised transport policy developed
d) Standards and Guidelines for Low Cost 
sealing Approach developed
a) General Specification for Roads and 
Bridge Works reviewed
b) Guidelines for Environment and Social 
Impact Assessment for Water and 
Railway Transport Projects developed

- Evaluation of bids for the development 
of guidelines for implementation of the 
non-motorised transport policy completed 
and approved by CC

- Draft final Standards and Guidelines for 
Low Cost sealing Approach reviewed;

- Procurement of development of general 
Specification for Roads and Bridge 
Works commenced

- ToR for development of Guidelines for 
Environment and Social Impact 
Assessment for Water and Railway 
Transport Projects finalised

Item Spent

211101 General Staff Salaries 201,882

211103 Allowances 12,500

213002 Incapacity, death benefits and funeral 
expenses

275

221001 Advertising and Public Relations 500

221002 Workshops and Seminars 6,250

221003 Staff Training 3,899

221005 Hire of Venue (chairs, projector, etc) 5,000

221008 Computer supplies and Information 
Technology (IT)

1,130

221011 Printing, Stationery, Photocopying and 
Binding

9,000

221012 Small Office Equipment 3,693

223004 Guard and Security services 2,500

223005 Electricity 2,500

223006 Water 1,500

224004 Cleaning and Sanitation 1,000

225001 Consultancy Services- Short term 29,980

227001 Travel inland 9,968

227002 Travel abroad 10,000

227004 Fuel, Lubricants and Oils 13,325

Reasons for Variation in performance

Contract for development of guidelines for implementation on non-motorised transport policy awaiting availability of funds
Development of guidelines for Environment and Social Impact Assessment for Water and Railway Transport Projects halted due to limited funding

Total 314,902

Wage Recurrent 201,882

Non Wage Recurrent 113,020

AIA 0

Output: 03 Monitoring Compliance of Construction Standards and undertaking Research
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

b) 8 No. geotechnical investigation 
reports prepared
e) 4 No. geotechnical investigation 
services to stakeholders in the 
construction industry provided
a) 250 no. of materials testing, quality 
control and research on construction 
materials reports produced.
c) Compliance to set engineering 
standards in 30no. MDAs monitored
f) Compliance to set implementation 
methods on UNRA 4no. 
Projects/programs monitored
j) Green House Gases Inventory updated
d) Gender mainstreaming and compliance 
audits of MDAs undertaken (6 no. 
MDAs)
k) Quality control on construction 
materials conducted
g) Environment and social impact 
assessment reports on 5no. Development 
projects prepared
h) Environmental compliance monitoring 
equipment procured
i) Pavement evaluations undertaken (50 
km)

- 4 No. geo-technical investigation reports 
prepared

- 3 No. geo-technical investigation 
service to stakeholders in the construction 
industry provided;

- 175 no. of materials testing, quality 
control and research on construction 
materials reports produced.

- Compliance to set engineering standards 
in 34no. MDAs monitored

- Compliance to set implementation 
methods on UNRA 3no. Project/program 
monitored
- Data collection for Green House Gases 
Inventory ongoing

- Gender mainstreaming and compliance 
audits of MDAs undertaken (4 no. 
MDAs)
- Quality control on construction 
materials conducted

- Environment screening for 2no. 
Development projects undertaken;

Item Spent

211103 Allowances 23,750

213002 Incapacity, death benefits and funeral 
expenses

2,925

221001 Advertising and Public Relations 500

221002 Workshops and Seminars 12,500

221003 Staff Training 2,500

221005 Hire of Venue (chairs, projector, etc) 2,500

221009 Welfare and Entertainment 2,500

221011 Printing, Stationery, Photocopying and 
Binding

5,000

221012 Small Office Equipment 2,314

222001 Telecommunications 225

223004 Guard and Security services 2,500

223005 Electricity 2,500

223006 Water 2,750

224004 Cleaning and Sanitation 2,000

225001 Consultancy Services- Short term 22,456

225002 Consultancy Services- Long-term 9,975

227001 Travel inland 9,991

227002 Travel abroad 5,000

227004 Fuel, Lubricants and Oils 12,300

228001 Maintenance - Civil 1,250

228002 Maintenance - Vehicles 5,000

Reasons for Variation in performance

Environment and social impact assessment on Development projects to be undertaken in Q3

Pavement evaluations not undertaken due to limited funding

Procurement of Environment compliance monitoring equipment not undertaken due to limited funding

Total 130,436

Wage Recurrent 0

Non Wage Recurrent 130,436

AIA 0

Output: 04 Monitoring  and Capacity Building Support
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

g) Monitoring UNRA projects/programs 
(8no.)
f) Transport sector coordination 
committee (TRASCO) on cross cutting 
issues supported
b) Technical advice on construction 
standards to MDAs rendered (25 no. 
MDAs)
e) Quality control and management 
courses undertaken (6no).
a) UCICO established
h) 20No. laptops, 5No. desk printers and 
2No. photocopiers procured
d) Engineering designs and tender 
documents reviewed.
c) Operations of Upcountry materials 
laboratories Strengthened.

- Monitoring of 2No. UNRA 
projects/programs (Nile Bridge and 
Entebbe Express highway) undertaken
- Training TRASCO members in Gender 
and HIV/AIDs mainstreaming (1No. 
Quarterly meeting held) undertaken
- Technical advice on construction 
standards to MDAs rendered (21no. 
MDAs)
- Quality control and management 
courses at UMI undertaken (2no).

- Comments from MoFPED incorporated 
in the UCICO Bill. Awaiting submission 
to Cabinet

- Evaluation of bids for procurement of 
Internet services for Central Materials 
Laboratory in Kireka finalised

- Engineering design and tender 
documents reviewed
- 1 no. Quarterly support and monitoring 
of upcountry laboratory conducted

Item Spent

211103 Allowances 25,000

221002 Workshops and Seminars 32,500

221003 Staff Training 12,500

221008 Computer supplies and Information 
Technology (IT)

39,185

225001 Consultancy Services- Short term 45,000

227001 Travel inland 10,000

227004 Fuel, Lubricants and Oils 6,150

228001 Maintenance - Civil 45,500

Reasons for Variation in performance

Limited funding to monitor UNRA projects
Limited funding to train TRASCO members

Awaiting submission of the UCICO Bill to Cabinet

Total 215,835

Wage Recurrent 0

Non Wage Recurrent 215,835

AIA 0

Outputs Funded

Output: 51 Registration of Engineers

b) ERB, NEMA and UIPE activities 
supported
a) Professional Engineers and other 
professional in the Ministry supported.

- ERB, NEMA and UIPE activities 
supported

- Professional Engineers and other 
professionals in the Ministry supported.

Item Spent

264101 Contributions to Autonomous 
Institutions

51,086

Reasons for Variation in performance

Total 51,086

Wage Recurrent 0

Non Wage Recurrent 51,086
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

AIA 0

Total For SubProgramme 712,259

Wage Recurrent 201,882

Non Wage Recurrent 510,377

AIA 0

Recurrent Programmes

Subprogram: 15 Public Structures

Outputs Provided

Output: 01 Policies, laws, guidelines, plans and strategies

Building Control Act 2013 
operationalized. 

Building Regulations and Codes 
formulated, approved and disseminated.   

- Cabinet Memo Prepared and Submitted 
for Cabinet approval of shortlisted NBRB 
 Members.   Temporary Support Staff not 
appointed.  Procurement Permanent 
Offices initiated

- Wider stakeholders workshop not held 
but pushed to 3rd QTR. Benchmarking 
Reports prepared and reviewed by 
Steering Committee  

Item Spent

211103 Allowances 25,000

221002 Workshops and Seminars 95,357

223005 Electricity 1,450

223006 Water 5,225

223901 Rent – (Produced Assets) to other govt. 
units

5,249

227002 Travel abroad 10,500

Reasons for Variation in performance

December timing was not appropriate, thus pushed to January
 

Total 142,781

Wage Recurrent 0

Non Wage Recurrent 142,781

AIA 0

Output: 02 Management of Public Buildings

a) Lukaya Market Works Contract 
Supervised.

b) Works contractor for additional CMW 
works Procured. 

c) Project Brief and Feasibility Study for 
MoWT HQs conducted and Consultant 
procured   

- Lukaya Market works contracts 
supervised, Final Part payment made to 
Cert No.2 and Contract Extended for 4 
months. 

- Works Contractor for Additional CMW 
works not Procured, pending 
Management decisions on Office 
Accommodation team 

- 6No. Venues organized for nation 
functions;

- Procurement of Consultant to undertake 
feasibility study for MoWT HQs initiated 
with PP-Form 18 signed by Accounting 
Officer.

Item Spent

211103 Allowances 1,250

221009 Welfare and Entertainment 1,250

223005 Electricity 1,500

223006 Water 1,000

227004 Fuel, Lubricants and Oils 1,230

228001 Maintenance - Civil 2,500

228002 Maintenance - Vehicles 1,000

Reasons for Variation in performance
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

delays in procurement 
N/A
Critical Decisions still awaited

Total 9,730

Wage Recurrent 0

Non Wage Recurrent 9,730

AIA 0

Output: 03 Monitoring Compliance of Construction Standards and undertaking Research

c) 2No Materials and Building tests 
carried out. 
a) Monitoring of ongoing construction 
sites for compliance with construction 
standards conducted

b) Census/Inventory of Government 
Buildings conducted
d) Assessment of buildings to earthquake 
Resistance conducted

- Conducted Structural Integrity Tests for 
Commercial Property at Nakasero Road 
on 18/9/2017 

- Draft Terms of Reference for 
procurement of consultant to conduct 
Census/Inventory of Government 
Buildings not Finalized, will complete in 
QTR 3.

- Draft Terms of Reference for 
procurement of consultant to conduct 
Census/Inventory of Government 
Buildings not Finalized, will complete in 
QTR 3. 

- Draft Terms of Reference for 
procurement of consultant to conduct 
Census/Inventory of Government 
Buildings not Finalized, will complete in 
QTR 3.

Item Spent

211103 Allowances 2,499

221009 Welfare and Entertainment 2,230

223005 Electricity 5,000

223006 Water 5,000

225002 Consultancy Services- Long-term 44,928

227004 Fuel, Lubricants and Oils 1,230

Reasons for Variation in performance

Activity is Demand driven
item needs time for thorough  scrutiny 
item needs time for thorough  scrutiny 

Total 60,887

Wage Recurrent 0

Non Wage Recurrent 60,887

AIA 0

Output: 04 Monitoring  and Capacity Building Support
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

d) Books, Periodicals and ICT equipment 
procured
b) Training of staff in various disciplines 
to improve performance undertaken
c) Maintenance of Equipment and 
Vehicles undertaken
a) 40No Technical Assessments/ 
Advisory Reports for Works and MDA 
and LGs prepared and issued

- Bids for Procurement of ICT equipment 
were received and evaluated and CC 
approval is awaited. 

- 4No staff trained (Policy Formulation 
and Implementation and Monitoring and 
Evaluation handled by UMI AND 
Engineering education and management  
in Beijing China (10th to 31st Oct 2017)) 

- Vehicles and Equipment maintained 

- 10 No. technical assessment/ advisory 
reports for works for MDAs and local 
governments prepared and issued

Item Spent

211103 Allowances 8,750

221001 Advertising and Public Relations 2,500

221003 Staff Training 10,000

221007 Books, Periodicals & Newspapers 9,696

221008 Computer supplies and Information 
Technology (IT)

6,909

221009 Welfare and Entertainment 2,500

221011 Printing, Stationery, Photocopying and 
Binding

7,396

227001 Travel inland 1,245

228001 Maintenance - Civil 2,500

Reasons for Variation in performance

Met target 
N/A
met target 

Total 51,496

Wage Recurrent 0

Non Wage Recurrent 51,496

AIA 0

Output: 06 Construction related accidents investigated

a) 4No Construction and Fire related 
building accidents investigated. 

- 1No  Construction and Fire Related 
building accidents investigated and 
investigation reports prepared, at  Owino 
Market

Item Spent

211103 Allowances 2,500

227004 Fuel, Lubricants and Oils 1,845

228002 Maintenance - Vehicles 1,500

Reasons for Variation in performance

met target

Total 5,845

Wage Recurrent 0

Non Wage Recurrent 5,845

AIA 0

Outputs Funded

Output: 51 Registration of Engineers

a) Annual Contributions to International 
Professional Organizations done
b) Surveyor and Architectural 
Professional Bodies Monitored and 
Supported 
c) Annual subscription fees for 
Architects, and Surveyors paid

- Annual Contributions to International 
Professional Organizations done

- 2 No. CPD, workshops/seminars 
/symposia or general meetings for 
professional bodies supported and 
attended;

Item Spent

262101 Contributions to International 
Organisations (Current)

2,850

Reasons for Variation in performance
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

    
 
 

Total 2,850

Wage Recurrent 0

Non Wage Recurrent 2,850

AIA 0

Total For SubProgramme 273,590

Wage Recurrent 0

Non Wage Recurrent 273,590

AIA 0

Development Projects

Project: 1421 Development of the Construction Industry

Outputs Provided

Output: 01 Policies, laws, guidelines, plans and strategies

d) UCICO establishede) Construction 
levy managed by UCICO establisheda) 
Government Policies and Strategies 
reviewedb) Manuals, Guidelines and 
policy statement for crosscutting issues 
prepared, printed and disseminated.c) 
Manuals for mainstreaming of Climate 
Changes aspects in the construction 
industry developed

- UCICO Bill submitted to Cabinet for 
discussion
- Government Policies and Strategies 
reviewed
- ToR for development of manuals, 
guidelines and policy statement for 
crosscutting issues prepared

Item Spent

211103 Allowances 22,500

221001 Advertising and Public Relations 1,250

221011 Printing, Stationery, Photocopying and 
Binding

4,862

225002 Consultancy Services- Long-term 97,475

227001 Travel inland 14,995

Reasons for Variation in performance

Managing of construction levy awaits establishment of UCICO

Manuals for mainstreaming of Climate Changes aspects in the construction industry not developed due to limited funding

Development of manuals, guidelines and policy statement for crosscutting halted due to limited funding

Total 141,082

GoU Development 141,082

External Financing 0

AIA 0

Output: 03 Monitoring Compliance of Construction Standards and undertaking Research

b) Quality management and assurance in 
construction industries enforced .c) 
Innovative technologies on road 
construction materials promoteda) 
Construction Standards and guidelines 
disseminated 

- Quality management and assurance in 
construction industries enforced.
- Promotion of Probase technology under 
the Low Volume Road Construction 
initiative ongoing
- Construction Standards and guidelines 
disseminated

Item Spent

227001 Travel inland 34,961

227004 Fuel, Lubricants and Oils 6,150

228002 Maintenance - Vehicles 7,500

Reasons for Variation in performance
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Total 48,611

GoU Development 48,611

External Financing 0

AIA 0

Output: 04 Monitoring  and Capacity Building Support

b) Awareness training on standards and 
Guidelines conductedc) Training function 
of client organization facilitated a) 
Awareness training on cross-cutting 
issues conducted 

- 03No. awareness training on standards 
and Guidelines conducted
- 05No. training functions of client 
organization facilitated
- 04No. awareness training on cross-
cutting issues conducted

Item Spent

221003 Staff Training 25,000

221007 Books, Periodicals & Newspapers 4,305

227002 Travel abroad 20,000

Reasons for Variation in performance

Awareness training on cross-cutting issues not conducted in Q2 due to limited funding

Awareness training on standards and Guidelines not conducted in Q2 due to limited funding

Total 49,305

GoU Development 49,305

External Financing 0

AIA 0

Outputs Funded

Output: 51 Registration of Engineers

b) UNABCEC, UACE and other 
professional Associations supporteda) 
Engineers registration and capacity 
building  activities undertaken

- UNABCEC, UACE and other 
professional Associations supported
- Engineers capacity building activities 
undertaken

Item Spent

264101 Contributions to Autonomous 
Institutions

25,000

Reasons for Variation in performance

Total 25,000

GoU Development 25,000

External Financing 0

AIA 0

Capital Purchases

Output: 77 Purchase of Specialised Machinery & Equipment

a) Drilling rig and utility vehicle 
procuredc) Environment monitoring tools 
procuredb) Materials Laboratory 
equipment procured 

- Specification for the drilling rig and 
utility vehicle prepared and procurement 
commenced

Item Spent

312202 Machinery and Equipment 60,288

312214 Laboratory Equipments 25,000

Reasons for Variation in performance

Procurement of Environment monitoring tools not undertaken due to limited funding

Procurement of materials Laboratory equipment not undertaken due to limited funding
Procurement of the drilling rig and utility vehicle halted due to limited funding
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Total 85,288

GoU Development 85,288

External Financing 0

AIA 0

Total For SubProgramme 349,285

GoU Development 349,285

External Financing 0

AIA 0

Program: 04 District, Urban and Community Access Roads

Development Projects

Project: 0269 Construction of Selected Bridges

Outputs Provided

Output: 02 Monitoring and capacity building support for district road works

c) 2No. New bridge construction projects  
  commissioned & supervised. (Aleles 
bridge (Pallisa) and Waigobo - Nsokwe - 
Namunyanga swamp crossing (Iganga))a) 
12No. Bridges Inspected across the 
Country & reports produced.b) 4No. 
ongoing bridge construction projects 
supervised (Okokor bridge (Kumi); 
Ayumo Bridge (Aleptong); Kisaigi 
Bridge (Kibaale); and Ojonai Bridge 
(Amuria))d) 8No. Supervision vehicles 
maintained

- Data Collection for  In house designs for 
Aleles Bridge and Waigobo-Nsokwe 
swamp crossing to commence.
- 11No. Bridges Inspected across the 
country  and reports produced
- 4No. On-going Bridge Construction 
projects Supervised, final accounts 
prepared and handed over. 
- 3No. Supervision vehicles maintained

Item Spent

211103 Allowances 80,080

221001 Advertising and Public Relations 4,873

221003 Staff Training 20,000

227004 Fuel, Lubricants and Oils 16,544

228002 Maintenance - Vehicles 20,745

Reasons for Variation in performance

 
Insufficient funds for maintenance of supervision vehicles

Total 142,241

GoU Development 142,241

External Financing 0

AIA 0

Capital Purchases

Output: 74 Major Bridges
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

d) Kabuhuuna Phase II (Kibaale) 
completed
h) Design of Kangai bridge (Dokolo) 
completed
b) Design of Aleles bridge (Pallisa) 
completed and works commenced.
e) Abutment walls for Muzizi bailey 
bridge (Kibaale) constructed and super 
structure installed
f) Agwa bailey bridge (Lira) completed
g) 40% of Bambala bridge and Kobi 
Ndula (Kyankwanzi) constructed

- Mobilization of eqiupment, plants and 
personnel for Kabuhuuna Phase II is 
ongoing.

- 98% overall of Saaka swamp crossing 
completed.

- 96% overall of  Kaguta Bridge 
completed.

- 68% of Okokor Bridge (Kumi) overall 
completed
 - Data Collection for  In house designs 
for Aleles Bridge to commence.
- Design of abutment walls for Muzizi 
bailey bridge is still ongoing; 

- Topographical Survey for Muzizi bailey 
bridge concluded.
- Supply of missing bailey parts for Agwa 
bridge is at contract signing.
- Tender documents for construction of 
Bambala and Kobi Ndula bridge 
submitted to Contracts committee for 
approval

Item Spent

281504 Monitoring, Supervision & Appraisal 
of capital works

99,594

312103 Roads and Bridges. 2,900,000

Reasons for Variation in performance

Revision of bidding documents (supply of missing bailey parts for Agwa bridge) from local currency (UGX) to British Pounds currency  as 
requested by the Supplier.

 
Change of design  implementation strategy from design and build to in-house design and procurement of contractor for civil works.
The actual progress for Kaguta bridge at the end of quarter 1 was 94%.

Challenges for Saaka Crossing: 
1.Late/inadequate funds release.
2. Sharing of equipment with other clients.

Design of Kangai bridge (Dokolo) not undertaken due to inadequate funds

Total 2,999,594

GoU Development 2,999,594

External Financing 0

AIA 0

Output: 76 Purchase of Office and ICT Equipment, including  Software

a) Bridge Management System 
Established

- Contract awarded for procurement of 
computers, printers, plotters & UPS.

- Contract awarded for procurement of 
design software.

Item Spent

312213 ICT Equipment 50,000

Reasons for Variation in performance
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Total 50,000

GoU Development 50,000

External Financing 0

AIA 0

Total For SubProgramme 3,191,836

GoU Development 3,191,836

External Financing 0

AIA 0

Development Projects

Project: 0306 Urban Roads Re-sealing

Outputs Provided

Output: 02 Monitoring and capacity building support for district road works

d) 4 No.Quarterly progress reports 
preparedb) 4 No. light trucks repaired.c) 4 
No. Pick-ups and 2 No. station wagon 
repaired.a) 3 No. heavy equipment 
repaired.e) New colour photocopier 
(automatic) procured

- 2 No. Quarterly progress reports 
prepared;
- 1 No. light Truck repaired (UG1560W);
- 2 No. pick ups repaired. UG1360W and 
UG1335W
- 1 No. heavy equipment repaired 
UG1471W;
- Procurement process for the photocopier 
machine ongoing

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 
Temporary)

53,760

211103 Allowances 54,450

212101 Social Security Contributions 4,189

221003 Staff Training 12,664

221008 Computer supplies and Information 
Technology (IT)

7,706

221011 Printing, Stationery, Photocopying and 
Binding

5,000

227004 Fuel, Lubricants and Oils 41,000

228002 Maintenance - Vehicles 65,000

228003 Maintenance – Machinery, Equipment 
& Furniture

46,844

Reasons for Variation in performance

Total 290,613

GoU Development 290,613

External Financing 0

AIA 0

Capital Purchases

Output: 75 Purchase of Motor Vehicles and Other Transport Equipment

a) 1 No. Double Cabin Pick-ups procured - 2 new double cabin pickup  supplied 
(UG2396W & UG2395W)

Item Spent

312201 Transport Equipment 75,000

Reasons for Variation in performance

Procurement of 1 double cabin pickups spilled over from last FY

Total 75,000

GoU Development 75,000
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

External Financing 0

AIA 0

Output: 81 Urban roads construction and rehabilitation (Bitumen standard)

a) 0.52km tarmac on Nyakasaru - Gahire 
road in Rubirizi Town Council 
constructedb) 0.8 km tarmac on Chebrot 
road in Kapchorwa Town Council 
constructede) Access roads and parking 
yard at Jinja Agricultural show grounds 
designedc) Drainage construction 
(4850m2) and shoulder improvement 
works along Sika Mudali - Bwanda 
Covent Access road section (1.0km) in 
Kalungu District completedd) 
Outstanding drainage & sealing parking 
areas, (2450m2) on NALI estate roads in 
Kyankwanzi completedf) Feasibility 
study and preliminary design for urban 
roads rehabilitation project prepared

- Procurement of construction materials 
for undertaking the road works on 
Nyakasaru - Gahire road in Rubirizi 
Town Council in progress;
- Procurement of construction materials 
for undertaking the road works on 
Chebrot road in Kapchorwa Town 
Council in progress;
- 4732m2 drainage construction works 
completed;
- Procurement of construction materials 
for NALI estate roads in Kyankwanzi in 
progress;
- Consultancy Contract for undertaking 
feasibility study for urban roads 
development signed and the consultant is 
mobilizing to start assignment;

Item Spent

281502 Feasibility Studies for Capital Works 131,250

312103 Roads and Bridges. 859,345

Reasons for Variation in performance

Designing of Access roads and parking yard at Jinja Agricultural show grounds to be undertaken by in-house design team in Qtr 3 

Emergency works on station road in mityana MC instructed to be undertaken in Q3 thus pushing the planned construction of Chebrot road in 
Kapachorwa MC to Q4

Increase in scope of drainage construction works for Sika Mudali and Bwanda Convent road encountered

Total 990,595

GoU Development 990,595

External Financing 0

AIA 0

Total For SubProgramme 1,356,207

GoU Development 1,356,207

External Financing 0

AIA 0

Development Projects

Project: 0307 Rehab. Of Districts Roads

Outputs Provided

Output: 02 Monitoring and capacity building support for district road works
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

a) Rehabilitation and maintenance works 
of 100 Km of inter connectivity roads 
supervised and monitoredn) Annual 
Review Workshop for District Engineers 
conductedf) District and Urban roads 
network thematic maps for 30 No. 
districts producedc) Detailed Engineering 
design of rehabilitation works on 400km 
of district and community access roads 
under DINU (Development Initiative for 
Northern Uganda undertakenl) DUCAR 
Database maintained and managed 
consultancy services finalizedh) RTI, 
District , UNRA and Inter connectivity 
Roads works   Monitoredk) RAMPS tool 
upgradedj) District road manual volume 5
 reviewedo) ILO Seminar attendedi) Road 
Camps surveyedg) 2000 N0. District road 
manuals produced and distributedd) Road 
Condition and inventory data in 30  
Districts collected and Road database 
maintainedb) Construction of 1km of 
Mwiri Road supervisedm) 8 No. of staff 
trained in relevant courses
e) District and Urban Council Engineers 
in 30 No. districts trained

- 13km of Roads Rehabilitation under 
inter-connectivity supervised and 
monitored
- Requisition for the Annual Review 
workshop prepared;
- Contract for production of  District and 
Urban roads network thematic maps for 
30 No. districts awarded
- Feasibility Study of Roads in Abim, 
Amdat, Moyo and Adjumani under DINU 
project ongoing;
- Monitoring schedules prepared and 
submitted for approval Monitoring 
conducted Report prepared
- Contract for upgrading of RAMPS tool 
awarded
- Contract for review of District road 
manual volume 5 awarded
- Requisition for ILO Seminar prepared;
- Road Camps survey ongoing
- Procurement for production of District 
road manuals advertised
- Road Condition and inventory data in 
20 districts collected
- Contact for construction of 1km of 
Mwiri Road awarded;
- 11 No. of staff trained;
- Training schedule prepared

Item Spent

211103 Allowances 92,500

221002 Workshops and Seminars 100,000

221003 Staff Training 37,500

221011 Printing, Stationery, Photocopying and 
Binding

177,792

225001 Consultancy Services- Short term 67,922

225002 Consultancy Services- Long-term 172,749

227001 Travel inland 134,990

227002 Travel abroad 25,000

227004 Fuel, Lubricants and Oils 311,946

228002 Maintenance - Vehicles 31,210

228003 Maintenance – Machinery, Equipment 
& Furniture

43,209

Reasons for Variation in performance

Inadequate funds to maintain the DUCAR database

 
Awaiting commencement of the rehabilitation works on Mwiri road

 
Lack of sufficient funds to train District and Urban Council Engineers

 

Total 1,194,818

GoU Development 1,194,818

External Financing 0

AIA 0

Capital Purchases

Output: 73 Roads, Streets and Highways
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

c) 1km (of 3.1km) of Mwiri Road 
upgraded
b) 145 km of District Roads in Gulu, 
Omoro, Luwero, Buhweju, Mbarara, 
Amuria and Ibanda under Force Account 
fully graveled.
a) 100km of Inter connectivity roads 
rehabilitated in Rubanda, Luwero, 
Kayunga, Buhweju, Mukono, Rakai, 
Mayuge, Butaleja, Moroto and Soroti 

- Mobilization by the contractor to 
upgrade Mwiri Road completed.
- 7Km of District Roads roads in Luwero 
and Amuria under force account fully 
graveled;

- 60km of District Roads roads in 
Mbarara, Gulu, Kamuli Luwero and 
Amuria under Force Account opened;
- 19km of Inter-connectivity roads in 
Luwero, Ibanda, Isingiro rehabilitated

Item Spent

312103 Roads and Bridges. 3,611,945

Reasons for Variation in performance

 
Lack of sufficient funds to rehabilitate the planned km of inter-connectivity roads

Total 3,611,945

GoU Development 3,611,945

External Financing 0

AIA 0

Output: 75 Purchase of Motor Vehicles and Other Transport Equipment

a) 7No. Double cabin Pickups for Inter 
connectivity,DUCAR Database, Force 
Account and RTI projects procured

- Procurement process for 3No. Double 
cabin Pickups completed

Item Spent

312103 Roads and Bridges. 4,841,035

312201 Transport Equipment 600,000

Reasons for Variation in performance

Total 5,441,035

GoU Development 5,441,035

External Financing 0

AIA 0

Total For SubProgramme 10,247,798

GoU Development 10,247,798

External Financing 0

AIA 0

Program: 05 Mechanical Engineering Services

Recurrent Programmes

Subprogram: 13 Mechanical Engineering Services

Outputs Provided

Output: 01 Policies, laws, guidelines, plans and strategies.
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

a) Guidelines for acquisition, 
management and disposal of Government 
vehicles developed.
b) 4 No. staff trained

- 1st draft of guidelines for acquisition, 
management and disposal of Government 
vehicles developed.

- 5 No. staff trained

Item Spent

211101 General Staff Salaries 86,539

211103 Allowances 2,500

221001 Advertising and Public Relations 2,500

221003 Staff Training 25,000

221009 Welfare and Entertainment 1,750

221011 Printing, Stationery, Photocopying and 
Binding

2,250

225001 Consultancy Services- Short term 32,497

227001 Travel inland 1,247

Reasons for Variation in performance

N/A
Delays in completing internal consultations

Total 154,283

Wage Recurrent 86,539

Non Wage Recurrent 67,744

AIA 0

Output: 02 Maintenance Services for Central and District Road Equipment.

b) Maintenance and repair of Zonal and 
Force Account equipment (228 No.) 
undertaken

a) Maintenance and repair of Ministry 
vehicles and equipment (371 No.) 
undertaken

- 57 No. minor repairs of Force Account 
equipment undertaken

- 123 No. minor repairs/maintenance of 
Ministry vehicles and equipment 
undertaken 

Item Spent

211101 General Staff Salaries 429,738

213002 Incapacity, death benefits and funeral 
expenses

1,500

223004 Guard and Security services 1,250

223005 Electricity 3,750

223006 Water 2,490

228002 Maintenance - Vehicles 58,304

228003 Maintenance – Machinery, Equipment 
& Furniture

529,804

Reasons for Variation in performance

Inadequate funds to complete the additional repairs required on the equipment.
The procurement for spares or repair services  was still ongoing while some vehicles were undergoing maintenance by end of the quarter.

Total 1,026,837

Wage Recurrent 429,738

Non Wage Recurrent 597,099

AIA 0

Output: 03 Mech Tech Advise rendered & govt vehicle inventory maintained.
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

d) 200 No. Government 
vehicles/equipment boarded off/disposed. 

f) 20 No. apprentices trained.
e) Computerized Vehicle Management 
System (CVMS) installed on Ministry 
vehicles. 
c) 400 No. vehicles/equipment valued.
a) 2000 No. Government 
vehicles/equipment registered.
b) 1000 No. post-repair vehicle 
inspections carried out.

- Disposal of 91No. gov't 
vehicles/equipment for MDAs supported 

- 10 No. apprentices trained.

- Procurement requisition (Form 5) 
initiated and fully endorsed

- 164 No. vehicles/equipment valued 

- 899 No. gov't vehicles/ equipment 
registered

- 376 No. post-repair inspections of 
vehicles from MDAs done.
 

Item Spent

211101 General Staff Salaries 377,979

211103 Allowances 1,250

227001 Travel inland 2,473

227002 Travel abroad 1,250

227004 Fuel, Lubricants and Oils 8,200

228003 Maintenance – Machinery, Equipment 
& Furniture

73,107

Reasons for Variation in performance

Delays in finalizing the analysis of requirements
N/A
The output is demand driven
This is a demand driven output
This is a demand driven output

Total 464,259

Wage Recurrent 377,979

Non Wage Recurrent 86,280

AIA 0

Output: 04 Maintenance of district Vehicles and Road equipment and regional workshops

a) Minor repairs of 20 units of road 
equipment undertaken

- Minor repairs of 9 units of zonal  
equipment undertaken

Item Spent

211101 General Staff Salaries 12,701

221012 Small Office Equipment 2,230

224005 Uniforms, Beddings and Protective 
Gear

9,847

228003 Maintenance – Machinery, Equipment 
& Furniture

65,000

Reasons for Variation in performance

N/A

Total 89,778

Wage Recurrent 12,701

Non Wage Recurrent 77,077

AIA 0

Output: 05 Operation and Maintenance of MV Kalangala Ship and  other delegated ferries
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

b) Class and marine hull insurance for 
MV Kalangala secured.
c) Maintenance of MV Kalangala ship 
undertaken
a) Operation of MV Kalangala ship 
supported and monitored

a) Contract for docking survey awarded.

b) Marine hull insurance for vessel 
secured

- 99% of the scheduled trips were made 
by MV Kalangala. 

- Operation of MV Kalangala monitored. 

Item Spent

211101 General Staff Salaries 40,722

225001 Consultancy Services- Short term 1,248,983

Reasons for Variation in performance

N/A
No stoppages or failures were experienced
N/A

Total 1,289,705

Wage Recurrent 40,722

Non Wage Recurrent 1,248,983

AIA 0

Output: 06 Maintenance of the  Government Protocol Fleet

80% average availability of Government 
protocol fleet.

- 31.5% average availability for the 
protocol fleet attained. 

Item Spent

211101 General Staff Salaries 30,238

221008 Computer supplies and Information 
Technology (IT)

2,500

228004 Maintenance – Other 82,156

Reasons for Variation in performance

The procurement for maintenance services is still underway

Total 114,894

Wage Recurrent 30,238

Non Wage Recurrent 84,656

AIA 0

Outputs Funded

Output: 51 Transfers to Regional Mechanical Workshops

a)Maintenance and repair of district 
equipment (714 No.) undertaken

- 304 No. repairs (47 major repair; 257 
minor repairs) for district equipment 
undertaken. 

Item Spent

263104 Transfers to  other govt. Units 
(Current)

3,025,740

Reasons for Variation in performance

There were ongoing repairs from the 1st quarter.

Total 3,025,740

Wage Recurrent 0

Non Wage Recurrent 3,025,740

AIA 0

Total For SubProgramme 6,165,496

Wage Recurrent 977,917

Non Wage Recurrent 5,187,579
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

AIA 0

Development Projects

Project: 1321 Earth Moving Equipment Japan

Outputs Funded

Output: 51 Transfers to Regional Mechanical Workshops

a) Performance, usage and condition of 
road equipment in DLG supervised and 
monitored

- District road equipment in Karamoja 
and West Nile region monitored.

Item Spent

263104 Transfers to  other govt. Units 
(Current)

199,999

Reasons for Variation in performance

 

Total 199,999

GoU Development 199,999

External Financing 0

AIA 0

Capital Purchases

Output: 75 Purchase of Motor Vehicles and Other Transport Equipment

a) 1 No. D/C P/ups for monitoring and 
supervision of earth moving equipment 
from Japan procured.

- Tender for supply of 1 No. D/C p/up 
vehicles awarded by Ministry Contracts 
Committee 

Item Spent

312201 Transport Equipment 150,000

Reasons for Variation in performance

 

Total 150,000

GoU Development 150,000

External Financing 0

AIA 0

Output: 77 Purchase of Specialised Machinery & Equipment

a) Inspection, registration and distribution 
of District road equipment from JApan 
undertaken

a) 866 No. units of equipment received, 
inspected and registered. 

b) 598 No. units of equipment distributed 
to the  respective district local gov'ts and 
agencies. 

Item Spent

312202 Machinery and Equipment 1,051,564

Reasons for Variation in performance

Target met

Total 1,051,564

GoU Development 1,051,564

External Financing 0

AIA 0

Total For SubProgramme 1,401,563

GoU Development 1,401,563

External Financing 0
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

AIA 0

Development Projects

Project: 1405 Rehabilitation of Regional Mechanical Workshops

Outputs Provided

Output: 04 Maintenance of district Vehicles and Road equipment and regional workshops

Contract staff salaries paid - Contract staff salaries paid Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 
Temporary)

594,164

212101 Social Security Contributions 92,695

225001 Consultancy Services- Short term 122,952

Reasons for Variation in performance

 

Total 809,811

GoU Development 809,811

External Financing 0

AIA 0

Output: 05 Operation and Maintenance of MV Kalangala Ship and  other delegated ferries

a) Ferry and Road support services 
provided by KIS supported and 
monitored. (UGX 28.757bn)c) 
Procurement of Safety and Navigation 
instruments for MV Kalangala 
undertakenb) Design of Nakiwogo and 
Lutoboka landing site completed

- Ferry and Road support services 
provided by KIS supported and 
monitored.
- Contract for the supply of Safety and 
Navigation instruments for MV 
Kalangala signed. 
- Shortlist of bidders for Expression of 
Interest (EOI) for design of Nakiwogo 
and Lutoboka landing site approved by 
Contracts Committee.

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 
Temporary)

169,781

212101 Social Security Contributions 12,305

225001 Consultancy Services- Short term 500,000

225002 Consultancy Services- Long-term 7,255,337

Reasons for Variation in performance

 
 

Total 7,937,423

GoU Development 7,937,423

External Financing 0

AIA 0

Outputs Funded

Output: 51 Transfers to Regional Mechanical Workshops

a) Major repairs for 45 units of road 
equipment undertaken.b) Minor repairs 
for 90 units of road equipment 
undertaken.c) Training of district 
equipment operators, artisans and 
technicians undertaken

- 47 No. major repairs for district 
equipment undertaken. 
- 257 No. minor repairs of Local Gov't 
road equipment undertaken.
- 499 No. equipment operators, artisans 
and technicians from district local 
governments trained under Gulu cluster. 

Item Spent

263104 Transfers to  other govt. Units 
(Current)

2,967,654

Reasons for Variation in performance
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

One of the participants for the Training of district equipment operators did not turn up.

Repairs of district equipment is demand driven
Minor repairs of road equipment demand driven

Total 2,967,654

GoU Development 2,967,654

External Financing 0

AIA 0

Capital Purchases

Output: 72 Government Buildings and Administrative Infrastructure

a) Paving of workshop yard at Gulu 
Regional Mechanical Workshop 
completed.

- Site handed over to contractor and 30% 
of paving works for Gulu Regional 
Mechanical Workshop yard completed

Item Spent

312101 Non-Residential Buildings 200,000

Reasons for Variation in performance

Delays in handing over site to contractor to pave Gulu Regional Mechanical Workshop yard

Total 200,000

GoU Development 200,000

External Financing 0

AIA 0

Output: 75 Purchase of Motor Vehicles and Other Transport Equipment

2 No. D/C Pickup field supervision 
vehicles procured.

- Tender for supply of 2 No. D/C Pickup 
field supervision vehicles awarded.

Item Spent

312201 Transport Equipment 72,650

Reasons for Variation in performance

 

Total 72,650

GoU Development 72,650

External Financing 0

AIA 0

Total For SubProgramme 11,987,538

GoU Development 11,987,538

External Financing 0

AIA 0

Program: 49 Policy,Planning and Support Services

Recurrent Programmes

Subprogram: 01 Headquarters

Outputs Provided

Output: 02 Ministry Support Services and Communication strategy implimented.
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

a) Management, support tools and 
financial services rendered

- Office Stationary procured 

- Cleaning Services procured -utility bills 
paid 

- Guards and security procured 

- ICT equipment maintained 

- Internet and telephone bills paid 

- Annual subscription for website hosting 
and domain name paid 

- Internet services extended to Maritime 
Administration block

Item Spent

213001 Medical expenses (To employees) 16,823

221001 Advertising and Public Relations 10,000

221007 Books, Periodicals & Newspapers 3,585

221009 Welfare and Entertainment 18,750

221011 Printing, Stationery, Photocopying and 
Binding

99,323

221012 Small Office Equipment 2,500

221016 IFMS Recurrent costs 31,000

222001 Telecommunications 40,000

222003 Information and communications 
technology (ICT)

7,567

223004 Guard and Security services 350,000

223005 Electricity 75,000

223006 Water 65,000

224004 Cleaning and Sanitation 50,000

227001 Travel inland 4,996

Reasons for Variation in performance

Total 774,544

Wage Recurrent 0

Non Wage Recurrent 774,544

AIA 0

Output: 03 Ministerial and Top Management Services

b) Public Relations maintained
c) International meetings facilitated
a) Logistical support provided

- Ministry Public Relations maintained

- International meetings facilitated

- Logistical support provided 

- Office Stationery procured 

- Newspapers and periodicals procured 

- Medical and telephone allowance paid

Item Spent

211103 Allowances 25,000

213001 Medical expenses (To employees) 3,500

213002 Incapacity, death benefits and funeral 
expenses

2,500

221008 Computer supplies and Information 
Technology (IT)

9,782

227002 Travel abroad 93,500

Reasons for Variation in performance

Total 134,282

Wage Recurrent 0

Non Wage Recurrent 134,282

AIA 0

Output: 06 Monitoring and Capacity Building Support
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

c) Support supervision to Ministry 
upcountry stations rendered
a) Bio-metric and Telephone intercom 
installed
b) Computers, printers and ICT 
accessories procured
d) HR Workshops and seminars 
conducted

- Carried out support supervision at 
upcountry stations

- 01 group training on performance 
management for all members of staff

Item Spent

211103 Allowances 7,500

221001 Advertising and Public Relations 16,400

221002 Workshops and Seminars 7,500

221008 Computer supplies and Information 
Technology (IT)

34,117

222001 Telecommunications 14,975

227001 Travel inland 2,500

228002 Maintenance - Vehicles 5,000

Reasons for Variation in performance

Limited funds to undertake group trainings

Total 87,992

Wage Recurrent 0

Non Wage Recurrent 87,992

AIA 0

Output: 19  Human Resource Management Services 
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

e) Capacity building activities 
coordinated
c) Human Resource wellness programms 
implemented
f) Performance management initiatives 
coordinated
h) Employee relations managed
b) Human Resource Information systems 
managed
g) Technical support on HR policies plans 
and regulations provided
a) Ministry approved organisational 
structure implemented
d) Salary and pensions payroll managed

- 08 staff sponsored in long term 
performance Improvement courses

- 69 staff trained in short term 
performance Improvement courses

- 09 staff sponsored to undertake research

- Counselling services rendered and 
medical assistance extended to staff

- Staff corporate breakfast meeting 
coordinated

- IPPS and EDMS managed and 
maintained

- HRM Laws, Circulars, policies, 
procedures and guidelines circulated;

- 04 staff confirmed in appointment;

- 03 staff promoted;

- 03 staff offered contract appointment 

- 01 newly recruited -03 confirmed in 
service 

- 09 officers predesignated in 
appointment 

- Coordinated deployment of staff

- Staff salaries and pension payments 
processed and Staff and pensioners' lists 
updated; 

- Staff payrolls displayed and Payslips 
printed

Item Spent

211101 General Staff Salaries 575,488

211102 Contract Staff Salaries (Incl. Casuals, 
Temporary)

23,512

212102 Pension for General Civil Service 3,008,954

212106 Validation of old Pensioners 1,890

213001 Medical expenses (To employees) 1,375

213002 Incapacity, death benefits and funeral 
expenses

26,400

213003 Retrenchment costs 22,023

213004 Gratuity Expenses 363,442

221003 Staff Training 425,000

221004 Recruitment Expenses 14,865

221005 Hire of Venue (chairs, projector, etc) 42,000

221009 Welfare and Entertainment 8,000

221011 Printing, Stationery, Photocopying and 
Binding

154,138

221020 IPPS Recurrent Costs 24,050

227001 Travel inland 91,919

Reasons for Variation in performance

Total 4,783,055

Wage Recurrent 598,999

Non Wage Recurrent 4,184,056

AIA 0

Output: 20  Records Management Services 
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

b) Office  equipment for Records Section 
procured
a) Electronic Document Management 
System maintained and updated
c) Stationary and Office Equipment 
procured
f) Postage and courier services managed
e) Compliance of records and archives 
procedures managed and monitored 
d) Records retention and disposal 
schedules implemented

- 2 No. shelve racks procured

- Electronic Document Management 
System maintained and updated

- File folders, other assorted stationary 
and small office equipment procured

- Mails, letters, parcels delivered and 
courier/Post Office fees paid.

- Staff sensitized on records and archives 
management 

- Records managed in accordance with 
the guidelines

- Ephemeral records weeded out in 
upcountry stations

- Semi active records transferred to the 
Ministry Record Center

Item Spent

213001 Medical expenses (To employees) 558

221011 Printing, Stationery, Photocopying and 
Binding

2,500

221020 IPPS Recurrent Costs 1,919

222002 Postage and Courier 1,500

227001 Travel inland 5,000

Reasons for Variation in performance

Total 11,477

Wage Recurrent 0

Non Wage Recurrent 11,477

AIA 0

Arrears

Output: 99 Arrears

Item Spent

Reasons for Variation in performance

Total 0

Wage Recurrent 0

Non Wage Recurrent 0

AIA 0

Total For SubProgramme 5,791,349

Wage Recurrent 598,999

Non Wage Recurrent 5,192,350

AIA 0

Recurrent Programmes

Subprogram: 09 Policy and Planning

Outputs Provided
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Output: 01 Policy, Laws, guidelines,plans and strategies

c) Ministerial Budget Policy Statement 
FY 2018/19 prepared
a) Policies reviewed, updated and 
finalized (Axle load, Road Tolling, 
Transport and Logistics and Rural 
Transport Policies)
b) Non Motorised Transport Policy, Rural 
Transport Policy, National Transport 
Policy disseminated.
d) Strategic Environmental Assessment 
for Works and Transport plans, programs 
and policies developed

- Budget Framework Paper FY 2018/19 
and the medium term prepared,
- Road Tolling policy finalized but 
awaiting dissemination 
- Contract for the consultant to update the 
National Transport Policy signed

Item Spent

211101 General Staff Salaries 97,552

211103 Allowances 20,000

221002 Workshops and Seminars 12,500

221011 Printing, Stationery, Photocopying and 
Binding

14,040

223004 Guard and Security services 1,500

223005 Electricity 2,000

223006 Water 1,500

225001 Consultancy Services- Short term 120,000

227001 Travel inland 9,965

227004 Fuel, Lubricants and Oils 4,100

Reasons for Variation in performance

Limited funds to update the Rural Transport Policy;

Limited funding to undertake the Strategic Environmental Assessment for Works and Transport plans

Total 283,157

Wage Recurrent 97,552

Non Wage Recurrent 185,605

AIA 0

Output: 05 Strengthening Sector Coordination, Planning & ICT

a) Quarterly JTSR Action Matrix 
Reviewed
b) SWG activities coordinated

- JTSR held and Action Matrix prepared

- 5no. SWG meetings held

Item Spent

221002 Workshops and Seminars 15,000

221009 Welfare and Entertainment 2,500

221011 Printing, Stationery, Photocopying and 
Binding

2,271

227004 Fuel, Lubricants and Oils 6,332

Reasons for Variation in performance

Total 26,102

Wage Recurrent 0

Non Wage Recurrent 26,102

AIA 0

Output: 06 Monitoring and Capacity Building Support

a) Transport surveys undertaken

b) Monitoring of NMT policy, 
Construction Industry Policy and Force 
account guidelines undrtaken

Item Spent

225002 Consultancy Services- Long-term 59,416
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Reasons for Variation in performance

Total 59,416

Wage Recurrent 0

Non Wage Recurrent 59,416

AIA 0

Total For SubProgramme 368,675

Wage Recurrent 97,552

Non Wage Recurrent 271,123

AIA 0

Recurrent Programmes

Subprogram: 10 Internal Audit

Outputs Provided

Output: 02 Ministry Support Services and Communication strategy implimented.

c) Ministry Payroll reviewed and Payroll 
Report produced.
f) Adhoc assignments undertaken
d) Four Management letters issued.
e) Advisory role done.
a) All projects audited and reports made. 
b) Three Regional Workshops inspected 
and Report produced.

- Ministry Payroll reviewed and Payroll 
Report produced;

- Adhoc/special audit undertaken and 
reports produced;

- Two Management letters issued;

- Continuous advisory assignments done;

- All projects audited and reports made;

- Two Regional Workshops inspected and 
Report produced;

Item Spent

211101 General Staff Salaries 13,916

211103 Allowances 20,925

221003 Staff Training 4,500

221011 Printing, Stationery, Photocopying and 
Binding

1,945

227001 Travel inland 3,698

227002 Travel abroad 5,000

227004 Fuel, Lubricants and Oils 7,175

228002 Maintenance - Vehicles 3,750

Reasons for Variation in performance

N/A

Total 60,910

Wage Recurrent 13,916

Non Wage Recurrent 46,994

AIA 0

Total For SubProgramme 60,910

Wage Recurrent 13,916

Non Wage Recurrent 46,994

AIA 0

Development Projects

Project: 1105 Strengthening Sector Coord, Planning & ICT

Outputs Provided
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Output: 01 Policy, Laws, guidelines,plans and strategies

e) National Transport Policy formulated 
and Rural Transport Policy updatedb) 
Ministry Strategic Plan for FY 2016/2017 
- 2020/2021 prepareda) Works and 
Transport Sector Development Plan 
(WTSDP) finalized and disseminatedc) 
Midterm Review of the National 
Transport Master Plan (NTMP) 
undertakend) Implementation of the 
NRM Manifesto monitoredf) Project 
Preparatory Studies (LVTP-SOP1) 
undertaken

- Contract for the consultant to update the 
National Transport Policy signed
- Draft Ministry Strategic Plan for FY 
2016/2017 - 2020/2021 prepared
- Sector Development Plan prepared. 
- Contract for the Midterm Review of the 
National Transport Master Plan (NTMP) 
signed
- Implementation of the Manifesto 
monitored
- Draft scoping for ESIA for Portbell and 
Jinja Pier prepared

Item Spent

211103 Allowances 50,000

221002 Workshops and Seminars 8,000

221011 Printing, Stationery, Photocopying and 
Binding

17,096

225001 Consultancy Services- Short term 140,780

227004 Fuel, Lubricants and Oils 2,460

Reasons for Variation in performance

Limited funds to update the Rural Transport Policy

Total 218,336

GoU Development 218,336

External Financing 0

AIA 0

Output: 04 Transport Data Collection Analysis and Storage

a) Data on Transport sector indicators 
collected, analysed and TSDMS updated
e) Transport Sector Data Management 
System operational
b) Annual Transport  Sector Performance 
(ASPR) Report for FY 2016/17 prepared 
and Joint Monitoring Mission Conducted
c) Annual Sector Statistical Abstract 
2017 prepared
d) Impact Evaluation on Key Projects 
Conducted
f) Policy impact evaluation of National 
Construction Industry policy and force 
account guidelines conducted

- UTSinfo online updated with current 
data;

- 2 No Transport Survey conducted
- Contract staff Salaries paid 

- Sector Statistical support to MDAs and 
support to UTSInfo provided 
- Annual Sector Performance Report 
Prepared, uploaded on website and 
Disseminated at the 13th Joint Transport 
Sector Review;

- Joint Monitoring Mission coordinated 
and held, Report Prepared and 
Disseminated at the 13th Joint Transport 
Sector Review
- Sector Statistical support to MDAs 
rendered;
- ToR for Impact Evaluation of EATTF 
Project prepared.

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 
Temporary)

72,000

211103 Allowances 52,500

212101 Social Security Contributions 9,150

221002 Workshops and Seminars 3,350

221003 Staff Training 24,000

221008 Computer supplies and Information 
Technology (IT)

50,080

221011 Printing, Stationery, Photocopying and 
Binding

22,625

225001 Consultancy Services- Short term 190,000

227004 Fuel, Lubricants and Oils 6,150

228002 Maintenance - Vehicles 5,504

Reasons for Variation in performance
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Activity not undertaken due to inadequate funds

 
1 No Transport Survey not conducted due to inadequate funds;

Annual Sector Statistical Abstract 2017 to be prepared in Q3;

Databank server infrastructure not maintained due to inadequate funds;

SDMX training not conducted due to inadequate funds;

Impact Evaluation on Key Projects to be conducted in Q4

Total 435,359

GoU Development 435,359

External Financing 0

AIA 0

Output: 05 Strengthening Sector Coordination, Planning & ICT

e) Joint Transport Sector Review (JTSR) 
supplement, Documentary and talk shows 
donef) Sector Quarterly Performance 
Reports Producedg) Works and Transport 
Sector cordinateda) Ministerial Budget 
Policy Statement (MPS) FY 2018/19  
producedd) Mid-Term Review of the 13th 
Joint Transport Sector Review 
coordinated and heldc) 13th Annual  Joint 
Transport Sector Review coordinated and 
heldb) Budget Framework Paper FY 
2018/19 - 2020/21 Produced

- Joint Transport Sector Review (JTSR) 
supplement, Documentary and talk shows 
done
- Sector Quarterly Performance Report 
Produced
- 5no. SWG meetings held
- 13th Annual Joint Transport Sector 
Review Coordinated and held.
- Budget Framework Paper FY 2018/19 - 
2020/21 prepared

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 
Temporary)

54,000

211103 Allowances 7,500

221002 Workshops and Seminars 110,000

221008 Computer supplies and Information 
Technology (IT)

5,600

221011 Printing, Stationery, Photocopying and 
Binding

81,852

227004 Fuel, Lubricants and Oils 12,300

228002 Maintenance - Vehicles 10,000

Reasons for Variation in performance

 
 
Ministerial Budget Policy Statement (MPS) FY 2018/19 to be prepared in Q3
Mid-Term Review of the 13th Joint Transport Sector Review to be coordinated in Q4

Total 281,252

GoU Development 281,252

External Financing 0

AIA 0

Output: 06 Monitoring and Capacity Building Support
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

b) Budget performance / Implementation 
monitoreda) Plans and Policies monitored 
(Non Motorized Transport Policy (NMT), 
Sector M&E Policy, National Transport 
Master Plan (NTMP))

- Budget Performance/ Implementation 
Monitored 
- Data collection and analysis on 
implementation of NTMP conducted;

- Computers and router for the division 
being procured

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 
Temporary)

23,983

211103 Allowances 15,000

221002 Workshops and Seminars 5,000

221008 Computer supplies and Information 
Technology (IT)

7,441

221011 Printing, Stationery, Photocopying and 
Binding

3,000

227001 Travel inland 36,000

227004 Fuel, Lubricants and Oils 10,658

228002 Maintenance - Vehicles 7,862

Reasons for Variation in performance

 
 

Total 108,944

GoU Development 108,944

External Financing 0

AIA 0

Capital Purchases

Output: 76 Purchase of Office and ICT Equipment, including  Software

c) 1 No. motor vehicle for sector 
coordination office procureda) Road 
Crash Database installed and customised

Road Crash Database System rolled outb) 
ICT Infrastructure (LAN/WAN, Servers, 
Computers and Printers and Other ICT 
Equipment and Software) Procured

- Procurement of the motor vehicle for 
Works and Transport Sector Coordination 
Office ongoing.
- Procurement of consultant to roll-out 
the Road Crash Database ongoing.
- Support on ICT issues in the ministry 
handled;

- ICT infrastructure maintained

Item Spent

312213 ICT Equipment 133,794

Reasons for Variation in performance

 

Total 133,794

GoU Development 133,794

External Financing 0

AIA 0

Total For SubProgramme 1,177,684

GoU Development 1,177,684

External Financing 0

AIA 0

GRAND TOTAL 223,430,831

Wage Recurrent 3,874,354

Non Wage Recurrent 27,074,995

GoU Development 54,495,687
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External Financing 137,985,795

AIA 0
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Program: 01 Transport Regulation

Recurrent Programmes

Subprogram: 07 Transport Regulation

Outputs Provided

Output: 01 Policies, laws, guidelines, plans and strategies developed

Consultations on the Draft Traffic and 
Road Safety Act Cap. 361 amendment Bill 
made

- Stakeholder consultative workshop held 
to review the draft Amendment Bill

Item Spent

211101 General Staff Salaries 129,311

227001 Travel inland 1,375

227002 Travel abroad 1,125

Reasons for Variation in performance

Total 131,811

Wage Recurrent 129,311

Non Wage Recurrent 2,500

AIA 0

Output: 02 Road Safety Programmes Coordinated and Monitored

research carried out 01 Quarterly accident 
report produced and submitted to 
NRSCAnnual National Road Safety Week 
conductedRoad Safety inspection along 01 
major National Road corridor carried 
outRoad safety Awareness/ education 
campaigns conductedRoad Crash Database 
System testedFatal road accidents 
investigated and reports prepared

 
- 01 Quarterly accident report produced 
- Annual National Road Safety Week 
conducted 

- Road Safety Programmes coordinated 
and monitored

- Road Safety Inspection on Kafu  - Gulu 
Highway conducted and report made

- 3No. Pre-Rally Route Inspections carried 
and reports made

- 5No. Road Safety Awareness Campaigns 
carried out (Busega, Kyengera, Lukaya,, 
Boda Boda stages in Kampala, Nsangi)

- Solicitation documents for procurement 
of Road Crash Database System prepared

- 1No. fatal accident along Kampala - 
Masaka investigated and report made
 

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 
Temporary)

47,031

221001 Advertising and Public Relations 21,686

221002 Workshops and Seminars 22,654

221003 Staff Training 3,815

221011 Printing, Stationery, Photocopying and 
Binding

2,830

225001 Consultancy Services- Short term 112,040

227001 Travel inland 11,037

227002 Travel abroad 7,500

227004 Fuel, Lubricants and Oils 4,100

228002 Maintenance - Vehicles 2,642

Reasons for Variation in performance

Lack of funds for the Road Safety research

Total 235,335

Wage Recurrent 47,031

Non Wage Recurrent 188,304

AIA 0
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Output: 03 Public Service Vehicles & Inland water Transport vessels Inspected & licensed

TORs for procurement of a consultant to 
guide the establishment of the motor 
vehicle registration system Prepared

Consultant to guide the establishment of 
the  motor vehicle registration system 
procured 
All bus routes monitored200No. bus 
operator licences issued.Consultant 
procured and contract awarded

20No. Driving Schools inspected and 
licensed5,000No. PSVs licensed and 
monitored250No. Driver Badges 
processed and issued

- Meeting to discuss arrangements for 
transfer of the mandate of Motor Vehicle 
Registration to the Ministry held;

 
- 306No. Operators licences issued

 
- 05No. Driving Schools inspected and 
licensed;

- 7,004No. PSVs licenses and monitored

- 309No. Driver Badges processed and 
issued

Item Spent

211103 Allowances 60,500

221001 Advertising and Public Relations 3,000

221003 Staff Training 12,500

221009 Welfare and Entertainment 12,046

221011 Printing, Stationery, Photocopying and 
Binding

1,500

223005 Electricity 3,750

223006 Water 2,450

225001 Consultancy Services- Short term 75,574

227001 Travel inland 36,703

227002 Travel abroad 30,000

227004 Fuel, Lubricants and Oils 8,364

228002 Maintenance - Vehicles 1,875

Reasons for Variation in performance

Enhanced enforcement for processing of driver badges

Monitoring of bus routes deferred to Quarter 3

Number of driving  schools could not meet requirements for licensing;

Route Survey Consultancy on Public transport services deferred to Quarter 3

Enhanced enforcement for bus operators

Enhanced enforcement for PSVs licensing

Total 248,263

Wage Recurrent 0

Non Wage Recurrent 248,263

AIA 0

Output: 04 Air Transport Programmes coordinated and Monitored
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

-BASA negotiation and review meetings 
held.
-2 No BASAs reviewed.1 No inspection 
for Entebbe International Airport 
conducted1 No East African Air Transport 
Facilitation programme coordinated1 No 
National Air Transport Programmes 
coordinatedPreparatory activities for 
establishment of coordination office for 
aircraft accident investigation completed3 
No  Country aerodromes inspected ICAO 
Programmes coordinated-Draft 
Amendment Bill gazetted and printed and 
submitted to Parliament.

- 4 No. BASAs negotiated (Qatar, 
Switzerland, Canada and Saudi Arabia)

- 2 No. Inspections for Entebbe 
International Airport carried out

-1 No East African Air Transport 
Facilitation programmes coordinated

- 1 No. National Air Transport Programme 
coordinated

- Concept note for establishment of 
coordination office for aircraft accident 
investigation prepared;

- Recruitment of Chief Aircraft accident 
and incident investigator commenced;

 
- 3 No. ICAO Programmes coordinated 
(ICAN, 13th ICAO Traveller 
Identification programme , ICAO World 
Aviation Forum)

- Draft Amendment Bill gazetted, printed 
and submitted to Parliament.

- Draft Regulations for establishment of a 
Civil Aviation Appeals Tribunal 
developed;

Item Spent

211103 Allowances 7,479

221001 Advertising and Public Relations 3,150

221003 Staff Training 5,900

221009 Welfare and Entertainment 1,000

221011 Printing, Stationery, Photocopying and 
Binding

625

225001 Consultancy Services- Short term 70,052

227001 Travel inland 7,493

227002 Travel abroad 7,438

227004 Fuel, Lubricants and Oils 1,025

228002 Maintenance - Vehicles 950

Reasons for Variation in performance

 
Draft Regulations for appeals Tribunal developed to operationalize the CAA Act

Funds utilized to host the East African Air Transport Facilitation Programme 
Negotiations concluded at different levels and MoUs signed at ICAN.

Total 105,111

Wage Recurrent 0

Non Wage Recurrent 105,111

AIA 0

Output: 05 Water and Rail Transport Programmes Coordinated and Monitored.
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Railway Transport Regulation 
programmes coordinated

- Railway Transport Regulation 
programmes coordinated

Item Spent

221002 Workshops and Seminars 1,250

221008 Computer supplies and Information 
Technology (IT)

3,700

221009 Welfare and Entertainment 750

221011 Printing, Stationery, Photocopying and 
Binding

225

225001 Consultancy Services- Short term 3,520

227001 Travel inland 7,493

227002 Travel abroad 5,000

227004 Fuel, Lubricants and Oils 1,560

Reasons for Variation in performance

Total 23,498

Wage Recurrent 0

Non Wage Recurrent 23,498

AIA 0

Total For SubProgramme 744,018

Wage Recurrent 176,342

Non Wage Recurrent 567,677

AIA 0

Recurrent Programmes

Subprogram: 16 Maritime

Outputs Provided

Output: 01 Policies, laws, guidelines, plans and strategies developed

Develop legal and institutional framework 
for setting up the training institute 
Stakeholders consultations on the 
development of a National port policy 
doneImplementation of acceded to 
conventionsDisseminate and implement 
SIRBs

- Draft MOU between MoWT and 
Busitemata University prepared and 
approved by TMT and ready for further 
discussion by MoWT, Busitema and other 
key stakeholders

 
- Cabinet Memo for Accession to selected 
IMO Conventions ready for presentation 
to cabinet.

- Seamans Identification and Registration 
Books (SIRBs) draft Statutory Instrument 
ready for Minister's signature

Item Spent

211103 Allowances 1,375

221002 Workshops and Seminars 4,000

221009 Welfare and Entertainment 679

221011 Printing, Stationery, Photocopying and 
Binding

1,023

227001 Travel inland 3,629

227004 Fuel, Lubricants and Oils 1,372

Reasons for Variation in performance

Seamans Identification and Registration Books (SIRBs) draft Statutory Instrument yet to be signed by the Minister

National port policy to be developed in FY 2018/19

Total 12,077
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Wage Recurrent 0

Non Wage Recurrent 12,077

AIA 0

Output: 05 Water and Rail Transport Programmes Coordinated and Monitored.

Suitable locations for the construction of 
SAR centers identifiedAll of CWV service 
providers monitored to compliance 10No. 
of foreign vessels inspected for conformity 
to national, regional and international 
maritime standards 50No. vessels 
inspected for licensing, registration and 
issuance of seaworthiness certificates   50 
No. of seafarers issued with seafarers 
certificationsInvestigate 100% of reported 
fatal maritime accidents and propose 
mitigation measures 04No. computers and 
01 No. network printer procured

Procurement of 03No. Air Conditioning 
systems for Maritime Administration 
initiated01No. national, regional and 
international maritime programs 
coordinated (IMO, PMEASA, CCTTFA, 
LVBC, LVEMP II)

- Bidding documents for the Procurement 
of Events Management to Conduct 
Maritime Safety awareness prepared and 
approved

- 12 No. of Suitable locations for the 
construction of SAR and MRCC centers 
were identified on Lake Victoria

- All CWV service providers monitored 
for compliance 

 
- 35 No. of vessels inspected;

- 25 No. of vessels licensed

 
 
- 11 aids to navigation inspected and were 
all in good working condition hence not 
maintained

- 04No. computers and 01No. network 
printer procured

02 No. maritime programs coordinated 
(IMO- assembly and IGAD-Maritime 
Security Conference held in Nairobi)

Item Spent

221003 Staff Training 9,240

221011 Printing, Stationery, Photocopying and 
Binding

4,954

221012 Small Office Equipment 560

225001 Consultancy Services- Short term 100,000

227001 Travel inland 13,753

227002 Travel abroad 3,722

228002 Maintenance - Vehicles 750

Reasons for Variation in performance
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

No aids to navigation was found in need of repair 

African day of Lakes, Seas and Oceans to be marked in Q4

Insufficient funds couldn't allow procurement of 08No. laptops

Seafarers issued with seafarers certifications awaiting passing of an enabling law (The inland water transport bill 2017)

Awaiting passing of an enabling law (The inland water transport bill 2017)

National, regional and international maritime programs are coordinated as and when they happen.

No fatal accident was reported in Q2

Inspection of foreign vessels for conformity to national, regional and international maritime standards to be undertaken in Q3

Lack f enforcement by Marine police affected performance

Total 132,979

Wage Recurrent 0

Non Wage Recurrent 132,979

AIA 0

Outputs Funded

Output: 52 Contributions to  National, Regional and International Organizations

- Payment of Annual contribution to 
PMAESA initiated

Item Spent

262101 Contributions to International 
Organisations (Current)

7,385

Reasons for Variation in performance

Payment of Annual contribution to USC to be completed in Q4

Payment of Annual contribution to PMAESA to be completed in Q4

Total 7,385

Wage Recurrent 0

Non Wage Recurrent 7,385

AIA 0

Total For SubProgramme 152,441

Wage Recurrent 0

Non Wage Recurrent 152,441

AIA 0

Development Projects

Project: 1096 Support to Computerised Driving Permits

Outputs Provided
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Output: 02 Road Safety Programmes Coordinated and Monitored

UCDP activities monitored
Transitional Plan for the UCDP Project 
prepared

- UCDP activities monitored

- Draft Transitional Plan for the UCDP 
Project reviewed

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 
Temporary)

30,000

Reasons for Variation in performance

Total 30,000

GoU Development 30,000

External Financing 0

AIA 0

Capital Purchases

Output: 72 Government Buildings and Administrative Infrastructure

Design consultant procured and inception 
report produced

- Evaluation of bids for design of a new 
Building for the Uganda Computerised 
Driving Permits (UCDP) completed and 
submission to PDU.

Item Spent

Reasons for Variation in performance

Award of contract for a new Building for the Uganda Computerised Driving Permits (UCDP) awaits market survey report 

Total 0

GoU Development 0

External Financing 0

AIA 0

Output: 76 Purchase of Office and ICT Equipment, including  Software

Contract for phase 2 of automating of the 
TLB licensing system signed.

- 90% of phase 2 for the automation of the 
licensing system for TLB completed

Item Spent

Reasons for Variation in performance

Total 0

GoU Development 0

External Financing 0

AIA 0

Total For SubProgramme 30,000

GoU Development 30,000

External Financing 0

AIA 0

Development Projects

Project: 1456 Multinational Lake Victoria Maritime Comm. &Transport Project

Outputs Provided

Output: 05 Water and Rail Transport Programmes Coordinated and Monitored.
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Project Implementation Manual prepared 
and approved
Q2 Project Progress Report prepared
Project Scoping Study Report prepared 
and approved

- Q2 Project Progress Report prepared

- 12 No. of Suitable locations for the 
construction of SAR and MRCC centers 
were identified on Lake Victoria

Item Spent

211103 Allowances 5,000

221002 Workshops and Seminars 5,000

221011 Printing, Stationery, Photocopying and 
Binding

4,825

227001 Travel inland 20,017

227004 Fuel, Lubricants and Oils 8,200

Reasons for Variation in performance

 
Project Implementation Manual and M&E framework to be developed in Q3

Total 43,042

GoU Development 43,042

External Financing 0

AIA 0

Total For SubProgramme 43,042

GoU Development 43,042

External Financing 0

AIA 0

Program: 02 Transport Services and Infrastructure

Recurrent Programmes

Subprogram: 11 Transport Infrastructure and Services

Outputs Provided

Output: 01 Policies, laws, guidelines, plans and strategies

Performance of departmental plans 
reviewedQuarterly Plans and Performance 
for URC, CAA and EACAA 
reviewedRegional Transport Sector 
Projects and Programmes Coordinated.

- Performance of Departmental plans 
reviewed.

- Quarterly Plans and Performance for 
URC, CAA and EACAA reviewed.

- Regional Transport Sector Projects and 
Programmes coordinated.

Item Spent

211101 General Staff Salaries 372,659

222001 Telecommunications 5,000

223005 Electricity 12,500

223006 Water 7,500

Reasons for Variation in performance

Total 397,659

Wage Recurrent 372,659

Non Wage Recurrent 25,000

AIA 0

Output: 07 Feasibility/Design Studies
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

1 No. survey to introduce ferry services on 
water ways conducted1 No. 
socioeconomic impact Survey of 
rehabilitated district roads 
conductedActivities for the revival of 
National Carrier monitored and 
supervisedInception report for Gulu ICD 
prepared.Design studies for Gaba, Butebo 
and Bule landing sites completed and 
approved

 
- 1 No. socioeconomic impact Survey of 
rehabilitated district roads conducted

- Activities for the revival of National 
Carrier monitored and supervised

- Due diligence for development of Gulu 
railway ICD done;

Item Spent

211103 Allowances 12,512

221001 Advertising and Public Relations 1,250

221011 Printing, Stationery, Photocopying and 
Binding

639

225001 Consultancy Services- Short term 1,200,356

227001 Travel inland 2,500

227002 Travel abroad 625

227004 Fuel, Lubricants and Oils 5,125

228002 Maintenance - Vehicles 500

Reasons for Variation in performance

Awaiting contract signing for Design of Gulu railway ICD

Total 1,223,507

Wage Recurrent 0

Non Wage Recurrent 1,223,507

AIA 0

Outputs Funded

Output: 51 Maintenance of Aircrafts and Buildings (EACAA)

50,000 litres of aviation fuel 
procuredProcurement process concluded9 
Aircraft maintainedTraining of 15 pilots, 5 
aircraft engineers and 15 flight operators 
ongoing

- 75,000 liters of aviation fuel procured

- 25% of the rehabilitation works of E-
library building done

- 8 Aircraft maintained

- 15 Flight operators completed, training 
of 15 pilots and 5 aircraft engineers 
ongoing

Item Spent

263104 Transfers to  other govt. Units 
(Current)

2,000,000

Reasons for Variation in performance

Extended training including early morning and late evening to offload backlog thus procuring more fuel;

One aircraft had an incident, under insurance repair.

Not able to make a refund to MELTC because of outstanding bills and high cost of Academy operations.

Total 2,000,000

Wage Recurrent 0

Non Wage Recurrent 2,000,000

AIA 0

Output: 52 Rehabilitation of Upcountry Aerodromes (CAA)
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Terminal building cleaning, Grounds, 
Runways, Taxiways and aprons at Arua, 
Pakuba , Masindi, Kidepo, Moroto, Lira, 
Tororo, Jinja, Mbarara. Kisoro, Kasese, 
Soroti and Gulu Maintained to ICAO 
Annex 14 StandardsDesigns for car park at 
Arua aerodrome completed20% of fencing 
works for Arua and Tororo aerodromes 
completed

- Terminal building cleaning, Grounds, 
Runways, Taxiways and aprons at Arua, 
Pakuba , Masindi, Kidepo, Moroto, Lira, 
Tororo, Jinja, Mbarara. Kisoro, Kasese, 
Soroti and Gulu Maintained to ICAO 
Annex 14 Standards.

- Draft designs of Car park for Arua 
aerodrome completed and under review;

- Contract for fencing of Arua and Tororo 
aerodromes awarded and the firm is under 
security venting.

-Contract for fencing works of Arua and 
Tororo aerodromes submitted to SG for 
clearance

Item Spent

264201 Contributions to Autonomous 
Institutions

750,000

Reasons for Variation in performance

Total 750,000

Wage Recurrent 0

Non Wage Recurrent 750,000

AIA 0

Output: 53 Institutional Support to URC

272 reinforced concrete pillars(beacons) 
for the Railway reserve boundaries 
installed

- 1,088 reinforced concrete pillars
(beacons) for the Railway reserve 
boundaries installed;

Item Spent

263104 Transfers to  other govt. Units 
(Current)

250,000

263204 Transfers to  other govt. Units (Capital) 4,000,000

Reasons for Variation in performance

Phase 2 works completed. Procurement for Phase 3 ongoing;

Total 4,250,000

Wage Recurrent 0

Non Wage Recurrent 4,250,000

AIA 0

Total For SubProgramme 8,621,166

Wage Recurrent 372,659

Non Wage Recurrent 8,248,507

AIA 0

Development Projects

Project: 0951 East African Trade and Transportation Facilitation

Outputs Provided

Output: 02 Monitoring and Capacity Building
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Monitoring and supervision activities for 
EATTFP undertaken

3 No Project Progress reports prepared

Item Spent

211103 Allowances 20,074

221011 Printing, Stationery, Photocopying and 
Binding

6,630

227001 Travel inland 50,001

227002 Travel abroad 5,000

227004 Fuel, Lubricants and Oils 12,300

228002 Maintenance - Vehicles 6,757

Reasons for Variation in performance

Total 100,761

GoU Development 100,761

External Financing 0

AIA 0

Output: 07 Feasibility/Design Studies

Phase 1 and 2 works at lukaya market 
completed  
Contract for Additional Works to CMW 
and CML for extra MoWT offices 
executed up to 40%
Phase 1 and 2 works at lukaya market and 
additional Works to CMW for extra 
MoWT office supervised and payments 
cleared  

- Roofing works for Lukaya market 
completed;

- Installation of opening and internal 
finishes works for Lukaya market in 
advance stages;

- Contract for construction of Lukaya 
Market extended to April 2018 through 
change order No. 2;

- Certificate No.2 for the construction of 
Lukaya market fully paid;

Item Spent

225002 Consultancy Services- Long-term 306,358

Reasons for Variation in performance

Inadequate funding and awaiting decision from TMT regarding office space allocation;

 

 

Total 306,358

GoU Development 306,358

External Financing 0

AIA 0

Capital Purchases

Output: 83 Border Post Reahabilitation/Construction
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

5% construction works of Katuna OSBP 
(Phase 2) completed
Design consultant for Goli and Ntoroko 
OSBPs procured
100% construction works of Elegu OSBP 
completed
80% construction works of exit road at 
Malaba OSBP completed
DLP works for Busia exit roads 
undertaken
100% construction works of Katuna OSBP 
(Phase 1) completed

Item Spent

281504 Monitoring, Supervision & Appraisal 
of capital works

25,004

312104 Other Structures 1,880,953

Reasons for Variation in performance

Construction of Katuna OSBP (Phase 2) not commenced due to lack of funds

Contractor for construction of Elegu OSBP suspended in Nov 2016 due to lack of funds

Contractor for construction of exit roads at Malaba OSBPs suspended in Nov 2016 due to lack of funds

Contractor for construction of Katuna OSBP (Phase 1) suspended in Nov 2016 due to lack of funds

Total 1,905,957

GoU Development 1,905,957

External Financing 0

AIA 0

Total For SubProgramme 2,313,076

GoU Development 2,313,076

External Financing 0

AIA 0

Development Projects

Project: 1051 New Ferry to replace Kabalega - Opening Southern R

Capital Purchases

Output: 80 Construction/Rehabilitation of Inland Water Transport Infrastructure 

Sourcing of financing for rehabilitation of 
Portbell and Jinja ports undertaken 
Sourcing of funding for rehabilitation of 
Portbell and Jinja ports undertaken

- Draft scoping report for ESIA for 
Portbell and Jinja pier prepared.

- Funds for rehabilitation of Portbell and 
Jinja pier earmarked by EU and World 
Bank.

- Payment for designs and tender 
documents for Portbell and Jinja pier 
ongoing.

Item Spent

281504 Monitoring, Supervision & Appraisal 
of capital works

5,440

Reasons for Variation in performance

Limited funding to finalize the planned activities

Total 5,440

GoU Development 5,440
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

External Financing 0

AIA 0

Total For SubProgramme 5,440

GoU Development 5,440

External Financing 0

AIA 0

Development Projects

Project: 1097 New Standard Gauge Railway Line

Outputs Funded

Output: 54 Development of Standard Gauge Railway Infrastructure

40 % ofremaining PAPS compensated 

Sourcing for financing commenced 

Designs for Industrial Parks, ICDs and 
Silos completed 
Capacity building of undertaken
Supervision and contract management 
rendered

SGR safety and security plan implemented 

Draft Operation and Maintenance 
framework for SGR developed 
inception report preppared 
Local Content Strategy Implemented 
Infrastructure  Coordination and 
harmonization plan implemented
5% equivalent of construction works 
completed 
Interim report prepared

Environmental Compliance of Contractor 
supervised and Moinitored 
Staff recruited

- Draft reports for the Lugazi, Nyenga 
stations and Kakubansiri village were 
submitted to CGV. 

- Compilation of the draft report for Jinja 
main station was completed. 

- Disclosure and verification was 
completed for Tororo Station.

- 228 PAPs were paid in Tororo Station.

- Preliminary Bankable Feasibility Study 
for LRT was prepared and reviewed.

- Economic evaluation of the preliminary 
BFS was ongoing.

- Project screening matrix for PPP 
submitted to MoFPED.

- Review of concept paper for 
development of ICD’s and Silos was 
ongoing.

- Trainings were conducted on HIV/AIDS 
awareness, financial literacy and project 
planning and management.

- Review of the draft capacity building 
plan was ongoing.

- Draft Security strategy was prepared.

- Uganda Police Force were continuously 
deployed.

- Profiling of unsolicited potential SGR 
local content participants was ongoing.

Item Spent

263104 Transfers to  other govt. Units 
(Current)

17,500,000
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- UNBS was engaged on adoption of 
Chinese standards to be used in the SGR 
project.

- Engagement meetings were held with 
transporters, NWSC, UEGCL, UNBS, 
IRA, Tororo Cement and UNABCEC.

- Report on power extension routes and 
cost estimates submitted by UETCL and 
review was ongoing.

- Report on relocation of UETCL High 
Voltage Lines submitted and review was 
ongoing.

- Final harmonisation report for Kampala 
Fly over was prepared.

- Final re-alignment design for Kampala 
Jinja Express Way was completed.

- Draft relocation estimates for NWSC 
water and sewerage installations were 
prepared.

- Report for relocation of DUCAR roads 
and community water sources was 
prepared.

- Sensitization was carried out in all 
villages where the 25No. survey control 
points were established.

- Reconnaissance was carried out and 
survey Beacon points identified and built.

- GNSS observations for the established 
controls was carried out.

- Key policy issues identified and 
discussions were ongoing with 
stakeholders.

- Continuous engagement of Kenya on 
joint travel to China to finalize remaining 
financing issues was undertaken.

- 03 No. drivers were recruited.

Reasons for Variation in performance
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Advert to solicit potential suppliers and local content forum awaits financing agreement.

Concept for development of Industrial parks submitted to MoFPED for guidance.

Environmental Management Plan pending conclusion of financial agreement.

Physical works for Malaba- Kampala Route to be carried out  when external funds are availed.
 

Inadequate funds to complete the Acquisition of ROW for Malaba- Kampala Route

Lack of funds for the Acquisition of ROW for LRT

No output planned for Q2 under design for the northern and western routes

Preparation of railway development master plan and financing plan to commence in Q3

Total 17,500,000

GoU Development 17,500,000

External Financing 0

AIA 0

Total For SubProgramme 17,500,000

GoU Development 17,500,000

External Financing 0

AIA 0

Development Projects

Project: 1284 Development of new Kampala Port in Bukasa

Outputs Provided

Output: 01 Policies, laws, guidelines, plans and strategies

Draft communication strategy prepared
Training and capacity building of staff in 
port design, operations and management 
undertaken

- Topological Survey of main area (NFA 
Compartment 5) completed

- Survey of Bukasa Area completed

Item Spent

211103 Allowances 2,500

225001 Consultancy Services- Short term 125,234

227001 Travel inland 2,490

Reasons for Variation in performance

Total 130,225

GoU Development 130,225

External Financing 0

AIA 0

Capital Purchases

Output: 71 Acquisition of Land by Government
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Draft RAP for Bukasa port  prepared - Final RAP for Bukasa Port prepared

- Valuation costs for compensation of 
affected persons in the project area 
completed;

Item Spent

311101 Land 200,000

Reasons for Variation in performance

Total 200,000

GoU Development 200,000

External Financing 0

AIA 0

Output: 80 Construction/Rehabilitation of Inland Water Transport Infrastructure 

preliminary engineering design prepared
Final Master plan prepared

- Start up infrastructure contractor for the 
dredging and surcharging works for New 
Kampala Port in Bukasa procured

- Geo-technical survey interim report for 
the New Port in Bukasa completed

- Final Master Plan for the Development 
of the New Kampala Port in Bukasa 
completed

Item Spent

281503 Engineering and Design Studies & 
Plans for capital works

2,218,771

Reasons for Variation in performance

Total 2,218,771

GoU Development 0

External Financing 2,218,771

AIA 0

Total For SubProgramme 2,548,996

GoU Development 330,225

External Financing 2,218,771

AIA 0

Development Projects

Project: 1372 Capacity Enhancement of KCCA in Management of Traffic

Outputs Provided

Output: 02 Monitoring and Capacity Building

Item Spent

Reasons for Variation in performance

Total 0

GoU Development 0

External Financing 0

AIA 0
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Capital Purchases

Output: 73 Roads, Streets and Highways

Item Spent

Reasons for Variation in performance

Total 0

GoU Development 0

External Financing 0

AIA 0

Total For SubProgramme 0

GoU Development 0

External Financing 0

AIA 0

Development Projects

Project: 1373 Entebbe Airport Rehabilitation Phase 1

Outputs Funded

Output: 52 Rehabilitation of Upcountry Aerodromes (CAA)

40% works for New cargo center complex 
for Entebbe Airport completed
10% rehabilitation works for Apron 1 for 
Entebbe Airport completed
10% rehabilitation works for Apron 2 for 
Entebbe Airport completed
10% rehabilitation works for run way 
12/30 and its associated taxi ways 
completed
50% of modification works of the 
passenger terminal building completed

- 30% works for New cargo center 
complex completed

- Detailed designs for Apron 2 for Entebbe 
Airport completed;

- 15% rehabilitation works for expansion 
of Apron 1 for Entebbe Airport 
completed;

- Detailed designs for run way 12/30 and 
its associated taxi ways Completed;

- 20% of works for the modification of the 
passenger terminal building completed

Item Spent

263204 Transfers to  other govt. Units (Capital) 126,217,105

Reasons for Variation in performance

Activity of modification of the passenger terminal building delayed due to extra works as a result of design review and delayed handover of the site 
to the contractor;

Delayed procurement of the steel structure for the new cargo center complex and high rains received last year affected the earthworks;

Detailed designs for Apron 2 completed and Physical Works Scheduled to start on 13/8/2018;

Detailed designs for run way 12/30 and its associated taxi ways completed and Physical Works Scheduled to start on 16/3/2018;

Total 126,217,105

GoU Development 0

External Financing 126,217,105

AIA 0
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Total For SubProgramme 126,217,105

GoU Development 0

External Financing 126,217,105

AIA 0

Development Projects

Project: 1375 Improvement of Gulu Municipal Council Roads (Preparatory Survey)

Outputs Provided

Output: 02 Monitoring and Capacity Building

Monitoring and inspection of project 
activities undertaken

 Item Spent

211103 Allowances 15,000

227004 Fuel, Lubricants and Oils 8,200

Reasons for Variation in performance

Monitoring and inspection of project activities not undertaken in Q2 due to inadequate funds;

Total 23,200

GoU Development 23,200

External Financing 0

AIA 0

Capital Purchases

Output: 73 Roads, Streets and Highways

PAPs paid
EIA and RAP for rehabilitation of 
6.064kms of Gulu Municipal roads 
approved
Contractor for rehabilitation of 6.064km 
of roads procured

- Negotiation with the PAPs/groups 
ongoing;

- RAP for rehabilitation of 6.064kms of 
Gulu Municipal roads prepared;

- Contractor for rehabilitation of 6.064km 
of roads procured;

- Mobilization of equipment and personnel 
for the rehabilitation works of 6.064km of 
roads ongoing;

Item Spent

311101 Land 167,500

312104 Other Structures 356,345

Reasons for Variation in performance

Awaiting approval of the RAP report;

Total 523,845

GoU Development 523,845

External Financing 0

AIA 0

Total For SubProgramme 547,045

GoU Development 547,045

External Financing 0

AIA 0
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Development Projects

Project: 1430 Bus Rapid Transit for Greater Kampala Metropolitan Area

Outputs Provided

Output: 02 Monitoring and Capacity Building

 Sourcing of funding for implementation 
of BRT undertaken
Stakeholder meetings and Radio 
interviews held.

- Engaged the African Development Bank 
over funding the BRT infrastructure;

- Traffic flow data for Kampala - Kireka 
corridor updated;

Item Spent

221002 Workshops and Seminars 10,000

227001 Travel inland 10,000

227004 Fuel, Lubricants and Oils 4,100

Reasons for Variation in performance

Total 24,100

GoU Development 24,100

External Financing 0

AIA 0

Total For SubProgramme 24,100

GoU Development 24,100

External Financing 0

AIA 0

Development Projects

Project: 1489 Development of Kabaale Airport

Outputs Provided

Output: 01 Policies, laws, guidelines, plans and strategies

Project Management unit for Kabaale 
International Airport set up in Q1

Item Spent

211103 Allowances 7,500

227004 Fuel, Lubricants and Oils 4,100

Reasons for Variation in performance

Total 11,600

GoU Development 11,600

External Financing 0

AIA 0

Output: 07 Feasibility/Design Studies
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Feasibility study to undertake an 
Economic, Financial and Investment 
appraisal of the proposed development of 
Kabaale Airport developed in Q1
Earth works completed
Ground breaking for the Kabaale Airport 
site undertaken in Q1

- Feasibility study to undertake an 
Economic, Financial and Investment 
appraisal of the proposed development of 
Kabaale Airport prepared;

- Parliament approved the loan for 
development of Kabaale Airport;

- Commercial contract for development of 
Kabaale Airport concluded and signed.

- Expression of Interest for the supervision 
consultant evaluated and firms shortlisted;

- Mobilization of contractor for 
development of Kabaale Airport 
completed;

Item Spent

225001 Consultancy Services- Short term 37,500

Reasons for Variation in performance

Total 37,500

GoU Development 37,500

External Financing 0

AIA 0

Total For SubProgramme 49,100

GoU Development 49,100

External Financing 0

AIA 0

Program: 03 Construction Standards and Quality Assurance

Recurrent Programmes

Subprogram: 12 Roads and Bridges

Outputs Provided

Output: 01 Policies, laws, guidelines, plans and strategies

Draft guidelines and manuals for the 
development and maintenance of roads, 
bridges and drainage structures 
prepared.Policies in the roads sub-sector 
formulated.

- Draft guidelines and manuals for the 
development and maintenance of roads, 
bridges and drainage structures prepared.

- Policies in the roads sub-sector 
formulated.

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 
Temporary)

325,000

211103 Allowances 5,500

221003 Staff Training 7,740

227001 Travel inland 6,875

227004 Fuel, Lubricants and Oils 3,485

228002 Maintenance - Vehicles 4,250

Reasons for Variation in performance

 

Total 352,850

Wage Recurrent 325,000
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Non Wage Recurrent 27,850

AIA 0

Output: 04 Monitoring  and Capacity Building Support

Compliance of district local governments, 
urban any other authorities on 
maintenance and construction of district, 
urban and community access roads 
monitored.Monitoring UNRA compliance 
with maintenance and construction work 
plans for national roads as indicated in the 
Performance Agreement20No. Titles for 
Road Reserves Acquired500m of Mwiri 
road Upgraded30 km of District Roads in 
Mityana, Nwoya, Rakai, Ntungamo, 
Luwero, Mayuge and Amuria under Force 
Account fully graveled20km of Inter 
connectivity roads rehabilitated in 
Kyegegwa, Alebtong, Amuria, Kaliro, 
Serere, Budaka, Bulambuli, Kween, 
Wakiso, Tororo, Kakumiro, Kasese, 
Ntoroko, Ntungamo, Ibanda and 
KamuliEmergencies and Directives 
undertaken
20km under Force Account surveyedGIS 
data base in 15 districts maintained

- Compliance of district local 
governments, urban any other authorities 
on maintenance and construction of 
district, urban and community access 
roads monitored

- Monitoring UNRA compliance with 
maintenance and construction work plans 
for national roads as indicated in the 
Performance Agreement;

- 20No. Titles for Road Reserves Acquired

 
- 7 km of District Roads in Luwero and 
Amuria under Force Account fully 
graveled 

- 32.6km of District Roads roads in 
Mbarara, Gulu, Kamuli, Luwero and 
Amuria under Force Account opened

- 6km of Inter connectivity roads 
rehabilitated in Kyegegwa, Alebtong, 
Amuria, Kaliro, Serere, Budaka, 
Bulambuli, Kween, Wakiso, Tororo, 
Kakumiro, Kasese, Ntoroko, Ntungamo, 
Ibanda and Kamuli

- Emergencies and Directives undertaken

- 82.6km under Force Account surveyed

 

Item Spent

211101 General Staff Salaries 105,510

211103 Allowances 7,500

221003 Staff Training 10,000

223005 Electricity 5,000

223006 Water 4,000

227001 Travel inland 69,981

227004 Fuel, Lubricants and Oils 10,836

228001 Maintenance - Civil 1,539,768

228002 Maintenance - Vehicles 7,024

Reasons for Variation in performance

 
 
Lack of sufficient funds
 
 
Contract was under Administrative review for upgrading Mwiri road

Total 1,759,620

Wage Recurrent 105,510

Non Wage Recurrent 1,654,110

AIA 0

Outputs Funded

Output: 52 Support  to MELTC
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Outreach support by MELTC to the 36 
No. districts to prepare for the LCS Trial 
contracts.7km of LCS trial contracts;  0.5 
Km of training road sealed using LCS; 0.5 
Km of Training gravel road produced 
using LBT150 Model road workers and 
communities along training roads 
sensitized on issues related to Stigma,   
Discrimination and Gender Dimension of 
HIV.45 No Contractors’ Managing 
Directors trained in gravel road 
construction using Labour Based 
Technology (LBT).55 No non-
Engineering Officers (LGs/ Agencies/ 
Authorities/ NGOs) trained in 
Environment & Social safe guards 80no 
Gang Leaders from 4no. DLGs trained in 
Routine Road Maintenance using Labour 
Based Technology (LBT) 

 
Nil

1.The following activity output on 
Busamaga-Bumuluya LCS model road;
(i) 0.1 km of assorted road sections sealed 
using Otta seal at Ch. 5+240 & Ch.6+100.
(ii) 930m of 100mm thick Sub-Base layer 
prepared from Ch.6+650 to Ch.7+360 and 
also from Ch.7+900 to Ch.8+120.
(iii)Reshaping road cross section to restore 
camber at Ch.6+650 - Ch.8+120.

2. Suspended cable footbidge completed in 
Dec'17 and commissioned by Hon. 
Minister of Works and Transport;

 

9 No. Non Engineering officers from  
Urban Local Governments.
Nil

Item Spent

263104 Transfers to  other govt. Units 
(Current)

1,000,000

Reasons for Variation in performance

Due to late release of Funds  in November 2017 fo Qrt 2, most of the effort on Busamaga - Bumuluya LCS model road.was concentrated to 
improving road foundation and pavement construction before Sealing works could be done.

No further trees were planted in Quarter 2 however maintenance of trees planted in Quarter 1 continued this quarter at it was a drying season.

Presently no funding secured yet for LCS trial contracts.  This is affecting the trainees that attended the LCS course two years ago and are 
supposed to be tried and assessed for qualification to under take LCS road works in future. The output is very critical.

Due to inadequate available funds,the remaining 46No. planned Non Engineering officers could not be trained.
Presently no funding secured yet for LCS trial contracts and this is also affecting the generation of 25no. Environmental & Social Management 
plans for 25no. LCS trial contract roads.

Presently no funding secured yet for LCS trial contracts and this is also affecting the implementation of Environment an Social Impact Screening 
(ESIS) for the 25No. LCS trial contract roads.

The Sensitizing of 150No. model road workers was postponed to Qrt3 as priority was given to senstize workers who were engaged on B2P cable 
foot bridge construction in Nov/Dec'2017.

Total 1,000,000

Wage Recurrent 0

Non Wage Recurrent 1,000,000

AIA 0

Total For SubProgramme 3,112,470

Wage Recurrent 430,510

Non Wage Recurrent 2,681,960

AIA 0

Recurrent Programmes

Subprogram: 14 Construction Standards
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Outputs Provided

Output: 01 Policies, laws, guidelines, plans and strategies

Stakeholder consultations 
undertakenStakeholder consultations 
undertakenStakeholder consultations 
undertakenStakeholder consultations 
undertaken

- Evaluation of bids for the development 
of guidelines for implementation of the 
non-motorised transport policy completed 
and approved by CC

- Draft final Standards and Guidelines for 
Low Cost sealing Approach reviewed

- Procurement of development of general 
Specification for Roads and Bridge Works 
commenced

Item Spent

211101 General Staff Salaries 107,664

211103 Allowances 6,250

221001 Advertising and Public Relations 250

221002 Workshops and Seminars 6,250

221003 Staff Training 3,879

221005 Hire of Venue (chairs, projector, etc) 5,000

221008 Computer supplies and Information 
Technology (IT)

1,130

221011 Printing, Stationery, Photocopying and 
Binding

250

221012 Small Office Equipment 2,443

223004 Guard and Security services 1,250

223005 Electricity 1,250

223006 Water 750

224004 Cleaning and Sanitation 1,000

225001 Consultancy Services- Short term 15,140

227001 Travel inland 4,968

227002 Travel abroad 5,000

227004 Fuel, Lubricants and Oils 6,663

Reasons for Variation in performance

Contract for development of guidelines for implementation on non-motorised transport policy awaiting availability of funds
Development of guidelines for Environment and Social Impact Assessment for Water and Railway Transport Projects halted due to limited funding

Total 169,136

Wage Recurrent 107,664

Non Wage Recurrent 61,473

AIA 0

Output: 03 Monitoring Compliance of Construction Standards and undertaking Research
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

2 No. geotechnical investigation reports 
prepared1 No. geotechnical investigation 
service to stakeholders in the construction 
industry provided60 no. of materials 
testing, quality control and research on 
construction materials reports 
produced.Compliance to set engineering 
standards in 8no. MDAs 
monitoredCompliance to set 
implementation methods on UNRA 1no. 
Project/program monitoredGender 
mainstreaming and compliance audits of 
MDAs undertaken (2 no. MDAs)Quality 
control on construction materials 
conductedEnvironment and social impact 
assessment reports on 1no. Development 
project preparedPavement evaluations 
undertaken (15 km)

- 2 No. geo-technical investigation reports 
prepared

- 2 No. geo-technical investigation service 
to stakeholders in the construction 
industry provided;

- 90 no. of materials testing, quality 
control and research on construction 
materials reports produced.

- Compliance to set engineering standards 
in 18no. MDAs monitored

- Compliance to set implementation 
methods on UNRA 2no. Project/program 
monitored
- Data collection for Green House Gases 
Inventory ongoing

- Gender mainstreaming and compliance 
audits of MDAs undertaken (2 no. MDAs)
- Quality control on construction materials 
conducted

Item Spent

211103 Allowances 11,884

213002 Incapacity, death benefits and funeral 
expenses

1,000

221001 Advertising and Public Relations 250

221002 Workshops and Seminars 6,315

221003 Staff Training 1,491

221005 Hire of Venue (chairs, projector, etc) 2,500

221009 Welfare and Entertainment 1,250

221011 Printing, Stationery, Photocopying and 
Binding

5,000

221012 Small Office Equipment 1,064

222001 Telecommunications 113

223004 Guard and Security services 1,750

223005 Electricity 1,250

223006 Water 750

224004 Cleaning and Sanitation 2,000

225001 Consultancy Services- Short term 12,493

225002 Consultancy Services- Long-term 4,975

227001 Travel inland 5,019

227002 Travel abroad 2,500

227004 Fuel, Lubricants and Oils 6,150

228001 Maintenance - Civil 1,250

228002 Maintenance - Vehicles 4,306

Reasons for Variation in performance

Environment and social impact assessment on Development projects to be undertaken in Q3

Pavement evaluations not undertaken due to limited funding

Procurement of Environment compliance monitoring equipment not undertaken due to limited funding

Total 73,309

Wage Recurrent 0

Non Wage Recurrent 73,309

AIA 0

Output: 04 Monitoring  and Capacity Building Support
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Monitoring UNRA projects/programs 
(2no)1No. Quarterly meeting 
heldTechnical advice on construction
 standards to MDAs rendered 
(5no.MDAs)Quality control and 
management courses undertaken 
(2no).UCICO bill approved by 
parliamentBids received and evaluation 
process completedEngineering design and 
tender documents reviewed 1 no.Quarterly 
support and monitoring 
of upcountry laboratory conducted

- Technical advice on construction 
standards to MDAs rendered (5no. 
MDAs);

- Comments from MoFPED incorporated 
in the UCICO Bill. Awaiting submission 
to Cabinet

- Evaluation of bids for procurement of 
Internet services for Central Materials 
Laboratory in Kireka finalised

- Engineering design and tender 
documents reviewed
- 1 no. Quarterly support and monitoring 
of upcountry laboratory conducted

Item Spent

211103 Allowances 12,500

221002 Workshops and Seminars 22,698

221003 Staff Training 95

221008 Computer supplies and Information 
Technology (IT)

19,185

225001 Consultancy Services- Short term 22,500

227001 Travel inland 5,000

227004 Fuel, Lubricants and Oils 3,075

228001 Maintenance - Civil 28,883

Reasons for Variation in performance

Limited funding to monitor UNRA projects
Limited funding to train TRASCO members

Awaiting submission of the UCICO Bill to Cabinet

Total 113,937

Wage Recurrent 0

Non Wage Recurrent 113,937

AIA 0

Outputs Funded

Output: 51 Registration of Engineers

ERB, NEMA and UIPE activities 
supportedProfessional Engineers and other 
professional in the Ministry supported.

- ERB, NEMA and UIPE activities 
supported

- Professional Engineers and other 
professionals in the Ministry supported.

Item Spent

264101 Contributions to Autonomous 
Institutions

13,586

Reasons for Variation in performance

Total 13,586

Wage Recurrent 0

Non Wage Recurrent 13,586

AIA 0

Total For SubProgramme 369,968

Wage Recurrent 107,664

Non Wage Recurrent 262,305

AIA 0
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Recurrent Programmes

Subprogram: 15 Public Structures

Outputs Provided

Output: 01 Policies, laws, guidelines, plans and strategies

Inauguration of the NBRB

Appointment of the Temporary Support 
Staff 

Preparation of procurement Permanent 
Offices started Regional  Stakeholders 
Workshop conducted to Produce Final 
draft of Code and Regulations 

- Cabinet Memo Prepared and Submitted 
for Cabinet approval of shortlisted NBRB  
Members.   Temporary Support Staff not 
appointed.  Procurement Permanent 
Offices initiated 

- Wider stakeholders workshop not held 
but pushed to 3rd QTR. Benchmarking 
Reports prepared and reviewed by 
Steering Committee

Item Spent

211103 Allowances 12,500

221002 Workshops and Seminars 75,357

223005 Electricity 1,450

223006 Water 5,225

223901 Rent – (Produced Assets) to other govt. 
units

5,249

227002 Travel abroad 5,250

Reasons for Variation in performance

December timing was not appropriate, thus pushed to January
 

Total 105,031

Wage Recurrent 0

Non Wage Recurrent 105,031

AIA 0

Output: 02 Management of Public Buildings

Lukaya Market works contracts supervised 
Bids for Procurement for Works 
contractor for additional CMW works 
evaluated. 
Bids for Procurement of Consultant to 
Prepare Project Brief, Feasibility Study 
and Designs for MoWT HQs recieved 
Project Brief and Feasibility Study for 
MoWT HQs undertaken

- Lukaya Market works contracts 
supervised, Final Part payment made to 
Cert No.2 and Contract Extended for 4 
months;

- 3No. Venues organized for nation 
functions ( 09/10/17-Independence Day -
Bushenyi;  9-11/11/17-State  visit 
Tanzania President HE. Magufuli -
Mutukula & Hoima; 09/12/17-   Thanks 
Giving Day- Statehouse Entebbe.) 

- Procurement of Consultant to undertake 
feasibility study for MoWT HQs initiated 
with PP-Form 18 signed by Accounting 
Officer;

Item Spent

211103 Allowances 1,250

221009 Welfare and Entertainment 625

223005 Electricity 750

223006 Water 500

227004 Fuel, Lubricants and Oils 615

228001 Maintenance - Civil 2,500

228002 Maintenance - Vehicles 1,000

Reasons for Variation in performance

delays in procurement 
N/A
Critical Decisions still awaited

Total 7,240

Wage Recurrent 0

Non Wage Recurrent 7,240

AIA 0

Output: 03 Monitoring Compliance of Construction Standards and undertaking Research
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Materials research conducted and report 
submitted Procurement of Consultant is 
finalised and contract signed Procurement 
of Consultant is finalised and contract 
signed Procurement of Consultant is 
finalised and contract signed 

 
- Draft Terms of Reference for 
procurement of consultant to conduct 
Census/Inventory of Government 
Buildings not Finalized, will complete in 
QTR 3.

- Draft Terms of Reference for 
procurement of consultant to conduct 
Census/Inventory of Government 
Buildings not Finalized, will complete in 
QTR 3.
 
- Draft Terms of Reference for 
procurement of consultant to conduct 
Census/Inventory of Government 
Buildings not Finalized, will complete in 
QTR 3.

Item Spent

211103 Allowances 1,249

221009 Welfare and Entertainment 1,255

223005 Electricity 2,500

223006 Water 2,500

225002 Consultancy Services- Long-term 25,211

227004 Fuel, Lubricants and Oils 615

Reasons for Variation in performance

Activity is Demand driven
item needs time for thorough  scrutiny 
item needs time for thorough  scrutiny 

Total 33,330

Wage Recurrent 0

Non Wage Recurrent 33,330

AIA 0

Output: 04 Monitoring  and Capacity Building Support

Bids for Procurement of ICT equipment  
received and evaluated  

Bids for Procurement of Books and 
periodicals evaluated 2No Staff trained in 
short and long term courses Vehicles and 
Equipment maintained 10 No. technical 
assessment/ advisory reports for works for 
MDAs and local governments prepared 
and issued

- Bids for Procurement of ICT equipment 
were received and evaluated and approval 
from CC is awaited;

- Bids for Procurement of Books and 
periodicals not initiated  pushed to QTR 3;

-2No. engineering education and 
management  in Beijing China (10th to 
31st Oct 2017)

-Vehicles and Equipment maintained 

- 10 No. technical assessment/ advisory 
reports for works for MDAs and local 
governments prepared and issued

Item Spent

211103 Allowances 6,250

221001 Advertising and Public Relations 1,250

221003 Staff Training 5,000

221007 Books, Periodicals & Newspapers 4,696

221008 Computer supplies and Information 
Technology (IT)

4,897

221009 Welfare and Entertainment 1,250

221011 Printing, Stationery, Photocopying and 
Binding

3,750

227001 Travel inland 620

228001 Maintenance - Civil 2,500

Reasons for Variation in performance

Met target 
N/A
met target 

Total 30,213

Wage Recurrent 0

Non Wage Recurrent 30,213

AIA 0
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Output: 06 Construction related accidents investigated

1No. Construction and Fire Related 
building accidents investigated and 
investigation reports prepared

- 1No  Construction and Fire Related 
building accidents investigated and 
investigation reports prepared, at  Owino 
Market;

Item Spent

211103 Allowances 1,250

227004 Fuel, Lubricants and Oils 923

228002 Maintenance - Vehicles 756

Reasons for Variation in performance

met target

Total 2,929

Wage Recurrent 0

Non Wage Recurrent 2,929

AIA 0

Outputs Funded

Output: 51 Registration of Engineers

2 No. CPD, workshops/seminars 
/symposia or general meetings for 
professional bodies supported and 
attended

- Annual Contributions to International 
Professional Organizations done;

- 2 No. CPD, workshops/seminars 
/symposia or general meetings for 
professional bodies supported and 
attended;

Item Spent

262101 Contributions to International 
Organisations (Current)

2,850

Reasons for Variation in performance

    
 
 

Total 2,850

Wage Recurrent 0

Non Wage Recurrent 2,850

AIA 0

Total For SubProgramme 181,593

Wage Recurrent 0

Non Wage Recurrent 181,593

AIA 0

Development Projects

Project: 1421 Development of the Construction Industry

Outputs Provided

Output: 01 Policies, laws, guidelines, plans and strategies

UCICO bill approved by parliament

Government Policies and Strategies 
reviewed
Manuals, Guidelines and policy statement 
for crosscutting issues developed.

- UCICO Bill submitted to Cabinet for 
discussion

- Government Policies and Strategies 
reviewed

Item Spent

211103 Allowances 11,250

225002 Consultancy Services- Long-term 72,475

227001 Travel inland 7,495
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Reasons for Variation in performance

Managing of construction levy awaits establishment of UCICO

Manuals for mainstreaming of Climate Changes aspects in the construction industry not developed due to limited funding

Development of manuals, guidelines and policy statement for crosscutting halted due to limited funding

Total 91,220

GoU Development 91,220

External Financing 0

AIA 0

Output: 03 Monitoring Compliance of Construction Standards and undertaking Research

Quality management and assurance in 
construction industries enforced .
Innovative technologies on road 
construction materials promoted
Construction Standards and guidelines 
disseminated 

- Quality management and assurance in 
construction industries enforced.

- Promotion of Probase technology under 
the Low Volume Road Construction 
initiative ongoing

- Construction Standards and guidelines 
disseminated

Item Spent

227001 Travel inland 17,461

227004 Fuel, Lubricants and Oils 3,075

228002 Maintenance - Vehicles 7,500

Reasons for Variation in performance

Total 28,036

GoU Development 28,036

External Financing 0

AIA 0

Output: 04 Monitoring  and Capacity Building Support

Training function of client organization 
facilitated 
Awareness training on cross-cutting issues 
conducted 

- 02No. training functions of client 
organization facilitated

Item Spent

221003 Staff Training 12,500

221007 Books, Periodicals & Newspapers 4,305

227002 Travel abroad 10,000

Reasons for Variation in performance

Awareness training on cross-cutting issues not conducted in Q2 due to limited funding

Awareness training on standards and Guidelines not conducted in Q2 due to limited funding

Total 26,805

GoU Development 26,805

External Financing 0

AIA 0

Outputs Funded

Output: 51 Registration of Engineers
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

UNABCEC, UACE and other professional 
Associations supported
Engineers registration and capacity 
building  activities undertaken

- UNABCEC, UACE and other 
professional Associations supported

- Engineers capacity building activities 
undertaken

Item Spent

264101 Contributions to Autonomous 
Institutions

12,500

Reasons for Variation in performance

Total 12,500

GoU Development 12,500

External Financing 0

AIA 0

Capital Purchases

Output: 77 Purchase of Specialised Machinery & Equipment

Evaluation completed
Evaluation completed
Evaluation completed

Item Spent

312202 Machinery and Equipment 60,288

312214 Laboratory Equipments 25,000

Reasons for Variation in performance

Procurement of Environment monitoring tools not undertaken due to limited funding

Procurement of materials Laboratory equipment not undertaken due to limited funding
Procurement of the drilling rig and utility vehicle halted due to limited funding

Total 85,288

GoU Development 85,288

External Financing 0

AIA 0

Total For SubProgramme 243,849

GoU Development 243,849

External Financing 0

AIA 0

Program: 04 District, Urban and Community Access Roads

Development Projects

Project: 0269 Construction of Selected Bridges

Outputs Provided

Output: 02 Monitoring and capacity building support for district road works

2No. New bridge projects procured & 
commissioned
3No. Bridges inspected across the country 
& Reports produced
3No. on- going bridge construction 
projects supervised, final accounts 
prepared & handed over  
4No. Supervision vehicles maintained

- Data Collection for  In house designs for 
Aleles Bridge and Waigobo-Nsokwe 
swamp crossing to commence.

- 3No. Bridges Inspected across the 
country  and reports produced

- 1No. On-going Bridge construction 
projects supervised, final accounts 
prepared and handed over. 

 

Item Spent

211103 Allowances 40,081

221001 Advertising and Public Relations 2,373

221003 Staff Training 10,000

227004 Fuel, Lubricants and Oils 8,272

228002 Maintenance - Vehicles 10,910
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Reasons for Variation in performance

 
Insufficient funds for maintenance of supervision vehicles

Total 71,635

GoU Development 71,635

External Financing 0

AIA 0

Capital Purchases

Output: 74 Major Bridges

25% of Kabuhuuna Phase II (Kibaale) 
completed
50% of design of Kangai bridge (Dokolo) 
completed
Design consultant for Aleles bridge 
(Pallisa) procured and works commenced

Procurement of contractor commenced
45% of Abutment walls for Muzizi bailey 
bridge (Kibaale) constructed and super 
structure installed
50% Agwa bailey bridge (Lira) completed
Contract for construction of Bambala 
bridge and Kobi Ndula (Kyankwanzi) 
signed

- Mobilization of equipment, plants and 
personnel for Kabuhuuna Phase II is 
ongoing.

- 3% of remaining Saaka Crossing works 
completed.

- 2% of remaining   Kaguta Bridge works 
completed.

- 3% of remaining Okokor Bridge (Kumi) 
works completed.

 
- Data Collection for  In house designs for 
Aleles Bridge due to commence.

- Design of abutment walls for Muzizi 
bailey bridge is still ongoing; 

- Topographical Survey for Muzizi bailey 
bridge concluded.

 
- Tender documents for construction of 
Bambala and Kobi Ndula bridge submitted 
to Contracts committee for approval

Item Spent

281504 Monitoring, Supervision & Appraisal 
of capital works

50,000

312103 Roads and Bridges. 1,941,671

Reasons for Variation in performance

Revision of bidding documents (supply of missing bailey parts for Agwa bridge) from local currency (UGX) to British Pounds currency  as 
requested by the Supplier.

 
Change of design  implementation strategy from design and build to in-house design and procurement of contractor for civil works.
The actual progress for Kaguta bridge at the end of quarter 1 was 94%.

Challenges for Saaka Crossing: 
1.Late/inadequate funds release.
2. Sharing of equipment with other clients.

Design of Kangai bridge (Dokolo) not undertaken due to inadequate funds

Total 1,991,671
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

GoU Development 1,991,671

External Financing 0

AIA 0

Output: 76 Purchase of Office and ICT Equipment, including  Software

Procurement process of Computers, 
Printers, Plotters & UPS completed
Procurement of Design software 
completed 

- Contract awarded for procurement of 
computers, printers, plotters & UPS.

- Contract awarded for procurement of 
design software.

Item Spent

Reasons for Variation in performance

Total 0

GoU Development 0

External Financing 0

AIA 0

Total For SubProgramme 2,063,306

GoU Development 2,063,306

External Financing 0

AIA 0

Development Projects

Project: 0306 Urban Roads Re-sealing

Outputs Provided

Output: 02 Monitoring and capacity building support for district road works

1 No. Quarterly progress report prepared
1 No. light truck repaired
1 No. pick-up repaired
1 No. heavy equipment repaired

- Monitoring of project activities 
undertaken and 1 No. Quarter 2  progress 
report prepared;

- 1 No. light truck (UG1560W) repaired;

-1 No Pickup UG1360W repaired; 

- 1 No. heavy equipment repaired 
UG1471W;

- Procurement process for the photocopier 
machine ongoing 

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 
Temporary)

26,987

211103 Allowances 27,225

212101 Social Security Contributions 4,189

221003 Staff Training 7,904

221008 Computer supplies and Information 
Technology (IT)

4,376

221011 Printing, Stationery, Photocopying and 
Binding

2,702

227004 Fuel, Lubricants and Oils 20,500

228002 Maintenance - Vehicles 43,983

228003 Maintenance – Machinery, Equipment 
& Furniture

2,135

Reasons for Variation in performance

Total 140,001

GoU Development 140,001

External Financing 0
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

AIA 0

Capital Purchases

Output: 75 Purchase of Motor Vehicles and Other Transport Equipment

Procurement commenced - 2 new double cabin pickup  supplied 
(UG2396W & UG2395W)

Item Spent

312201 Transport Equipment 37,500

Reasons for Variation in performance

Procurement of 1 double cabin pickups spilled over from last FY

Total 37,500

GoU Development 37,500

External Financing 0

AIA 0

Output: 81 Urban roads construction and rehabilitation (Bitumen standard)

Materials procured and designs completed
40% progress on tarmac construction 
works on Chebrot road, (0.32km- 
equivalent)
Procurement of design consultant for the 
access roads and parking yard at Jinja 
Agricultural show grounds commenced

1.5Km of roads in Mityana MC 
rehabilitated
40% progress on drainage construction 
work (1940m2) and shoulder sealing 
works and overall completion

40% progress on Feasibility study and 
preliminary design and overall completion

- Procurement of construction materials 
for undertaking the road works on 
Nyakasaru - Gahire road in Rubirizi Town 
Council in progress;

- Procurement of construction materials 
for undertaking the road works on Chebrot 
road in Kapchorwa Town Council in 
progress;

 
- 2632m2 drainage works along Bwanda 
Convent road constructed;
 
- Procurement of construction materials 
for NALI estate roads in Kyankwanzi in 
progress;

- Consultancy Contract for undertaking 
feasibility study for urban roads 
development signed and the consultant is 
mobilizing to start assignment;

Item Spent

281502 Feasibility Studies for Capital Works 131,250

312103 Roads and Bridges. 571,795

Reasons for Variation in performance

Designing of Access roads and parking yard at Jinja Agricultural show grounds to be undertaken by in-house design team in Qtr 3 

Emergency works on station road in mityana MC instructed to be undertaken in Q3 thus pushing the planned construction of Chebrot road in 
Kapachorwa MC to Q4

Increase in scope of drainage construction works for Sika Mudali and Bwanda Convent road encountered

Total 703,045

GoU Development 703,045

External Financing 0

AIA 0
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Total For SubProgramme 880,546

GoU Development 880,546

External Financing 0

AIA 0

Development Projects

Project: 0307 Rehab. Of Districts Roads

Outputs Provided

Output: 02 Monitoring and capacity building support for district road works

50 KM of Roads Rehabilitated
Work shop held
procurement advertised

Bids evaluated

contract awarded
Detailed Engineering Designs of 
Rehabilitation works of 200KM of CAR 
produced

Monitoring schedules prepared and 
submitted for approval
Monitoring conducted 
Report prepared
procurement advertised

Bids evaluated
Contract awarded
procurement advertised

Bids evaluated
Contract awarded
Seminar attended

Report prepared
surveying of road camps
procurement advertised
Road Condition and inventory data in 15 
districts collected
250m of Mwiri Road Rehabilitated
Training conducted
Requisition submitted for Approval
Training of 30 staff conducted

- 8km of Roads rehabilitation under inter-
connectivity supervised and monitored

- Requisition for the Annual Review 
workshop prepared;

- Contract for production of  District and 
Urban roads network thematic maps for 30
 No. districts awarded

- Feasibility Study of Roads in Abim, 
Amdat, Moyo and Adjumani under DINU 
project ongoing;

- Monitoring schedules prepared and 
submitted for approval Monitoring 
conducted Report prepared

- Contract for upgrading of RAMPS tool 
awarded

- Contract for review of District road 
manual volume 5 awarded

 
- Road Camps survey ongoing

- Procurement for production of District 
road manuals advertised

- Road Condition and inventory data in 5 
districts collected

 - Contact for construction of 1km of 
Mwiri Road awarded;

- 11 No. staff trained

 

Item Spent

211103 Allowances 30,013

221002 Workshops and Seminars 62,501

221003 Staff Training 37,500

221011 Printing, Stationery, Photocopying and 
Binding

111,737

225001 Consultancy Services- Short term 30,434

225002 Consultancy Services- Long-term 85,421

227001 Travel inland 67,490

227002 Travel abroad 12,500

227004 Fuel, Lubricants and Oils 225,500

228002 Maintenance - Vehicles 21,078

228003 Maintenance – Machinery, Equipment 
& Furniture

18,243

Reasons for Variation in performance
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Inadequate funds to maintain the DUCAR database

 
Awaiting commencement of the rehabilitation works on Mwiri road

 
Lack of sufficient funds to train District and Urban Council Engineers

 

Total 702,417

GoU Development 702,417

External Financing 0

AIA 0

Capital Purchases

Output: 73 Roads, Streets and Highways

250m of Mwiri road Upgraded
40Km of District Roads roads 
rehabilitated
50Km of Inter connectivity roads 
rehabilitated

- Mobilization by the contractor to 
upgrade Mwiri Road completed.

- 7km of District Roads roads in Luwero 
and Amuria under force account fully 
graveled;

- 50km of District Roads roads in 
Mbarara, Gulu, Kamuli Luwero and 
Amuria under Force Account opened;

- 14km of Inter-connectivity roads in 
Luwero, Ibanda. Isingiro rehabilitated

Item Spent

312103 Roads and Bridges. 2,116,992

Reasons for Variation in performance

 
Lack of sufficient funds to rehabilitate the planned km of inter-connectivity roads

Total 2,116,992

GoU Development 2,116,992

External Financing 0

AIA 0

Output: 75 Purchase of Motor Vehicles and Other Transport Equipment

Bids evaluated
Contract awarded

- Procurement process for 3No. Double 
cabin Pickups completed

Item Spent

312103 Roads and Bridges. 1,536,467

312201 Transport Equipment 600,000

Reasons for Variation in performance

Total 2,136,467

GoU Development 2,136,467

External Financing 0

AIA 0

Total For SubProgramme 4,955,877
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

GoU Development 4,955,877

External Financing 0

AIA 0

Program: 05 Mechanical Engineering Services

Recurrent Programmes

Subprogram: 13 Mechanical Engineering Services

Outputs Provided

Output: 01 Policies, laws, guidelines, plans and strategies.

Consultant procured and work 
commenced1 No. staff trained

- 1st draft guidelines for acquisition, 
management and disposal of Government 
vehicles developed.

- 1 No. staff trained

Item Spent

211103 Allowances 1,250

221001 Advertising and Public Relations 1,250

221003 Staff Training 12,810

221009 Welfare and Entertainment 875

221011 Printing, Stationery, Photocopying and 
Binding

1,200

225001 Consultancy Services- Short term 32,497

227001 Travel inland 1,247

Reasons for Variation in performance

N/A
Delays in completing internal consultations

Total 51,129

Wage Recurrent 0

Non Wage Recurrent 51,129

AIA 0

Output: 02 Maintenance Services for Central and District Road Equipment.

Maintenance and repair of Zonal and 
Force Account equipment (57 No.) 
undertakenMaintenance and repair of 
Ministry vehicles and equipment (100 
No.) undertaken

- 45 No. minor repairs of Force Account 
equipment undertaken

- 85 No. minor repairs/maintenance of 
Ministry vehicles and equipment 
undertaken 

Item Spent

211101 General Staff Salaries 177,309

213002 Incapacity, death benefits and funeral 
expenses

500

223004 Guard and Security services 1,250

223005 Electricity 2,500

223006 Water 1,250

228002 Maintenance - Vehicles 27,054

228003 Maintenance – Machinery, Equipment 
& Furniture

412,478

Reasons for Variation in performance

Inadequate funds to complete the additional repairs required on the equipment.
The procurement for spares or repair services  was still ongoing while some vehicles were undergoing maintenance by end of the quarter.

Total 622,341

Wage Recurrent 177,309

Non Wage Recurrent 445,032

AIA 0

Output: 03 Mech Tech Advise rendered & govt vehicle inventory maintained.
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

100 No. Government vehicles/equipment 
boarded off/disposed. 5 No. apprentices 
trained.Evaluation completed and contract 
awarded100 No. vehicles/equipment 
valued.500 No. Government 
vehicles/equipment registered.250 No. 
post-repair vehicle inspections carried out.

- Disposal of 43No. gov't 
vehicles/equipment for MDAs supported 

- 5 No. apprentices trained.

- Procurement requisition (Form 5) 
initiated and fully endorsed

- 97 No. vehicles/equipment valued 

- 210 No. gov't vehicles/ equipment 
registered

- 191 No. post-repair inspections of 
vehicles from MDAs done. 

Item Spent

211101 General Staff Salaries 231,686

211103 Allowances 625

227001 Travel inland 1,223

227002 Travel abroad 625

227004 Fuel, Lubricants and Oils 4,100

228003 Maintenance – Machinery, Equipment 
& Furniture

29,509

Reasons for Variation in performance

Delays in finalizing the analysis of requirements
N/A
The output is demand driven
This is a demand driven output
This is a demand driven output

Total 267,769

Wage Recurrent 231,686

Non Wage Recurrent 36,083

AIA 0

Output: 04 Maintenance of district Vehicles and Road equipment and regional workshops

Minor repairs of 5 units of road equipment 
undertaken

- Minor repairs of 5 units of zonal  
equipment undertaken

Item Spent

211101 General Staff Salaries 1,579

221012 Small Office Equipment 980

224005 Uniforms, Beddings and Protective 
Gear

7,015

228003 Maintenance – Machinery, Equipment 
& Furniture

65,000

Reasons for Variation in performance

N/A

Total 74,574

Wage Recurrent 1,579

Non Wage Recurrent 72,995

AIA 0

Output: 05 Operation and Maintenance of MV Kalangala Ship and  other delegated ferries

Maintenance of MV Kalangala ship 
undertakenOperation of MV Kalangala 
ship supported and monitored

a) Contract for docking survey awarded.

b) Marine hull insurance for vessel 
secured

- 100% of the scheduled trips were made 
by MV Kalangala. 
- Operation of MV Kalangala monitored. 

Item Spent

211101 General Staff Salaries 19,264

225001 Consultancy Services- Short term 748,983
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Reasons for Variation in performance

N/A
No stoppages or failures were experienced
N/A

Total 768,247

Wage Recurrent 19,264

Non Wage Recurrent 748,983

AIA 0

Output: 06 Maintenance of the  Government Protocol Fleet

80% average availability for the 
government protocol fleet attained.

- 33% average availability for the protocol 
fleet attained. 

Item Spent

228004 Maintenance – Other 82,156

Reasons for Variation in performance

The procurement for maintenance services is still underway

Total 82,156

Wage Recurrent 0

Non Wage Recurrent 82,156

AIA 0

Outputs Funded

Output: 51 Transfers to Regional Mechanical Workshops

Maintenance and repair of district 
equipment (178 No.) undertaken

- 210 No. repairs (31 major repair; 179 
minor repairs) for district equipment 
undertaken. 

Item Spent

263104 Transfers to  other govt. Units 
(Current)

3,025,740

Reasons for Variation in performance

There were ongoing repairs from the 1st quarter.

Total 3,025,740

Wage Recurrent 0

Non Wage Recurrent 3,025,740

AIA 0

Total For SubProgramme 4,891,955

Wage Recurrent 429,838

Non Wage Recurrent 4,462,117

AIA 0

Development Projects

Project: 1321 Earth Moving Equipment Japan

Outputs Funded

Output: 51 Transfers to Regional Mechanical Workshops

Performance, usage and condition of road 
equipment in DLG supervised and 
monitored

- District road equipment in Karamoja and 
West Nile region monitored.

Item Spent

263104 Transfers to  other govt. Units 
(Current)

100,000

Reasons for Variation in performance

 

Total 100,000
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

GoU Development 100,000

External Financing 0

AIA 0

Capital Purchases

Output: 75 Purchase of Motor Vehicles and Other Transport Equipment

Bids for procurement of 1 No. D/C pickup 
vehicles received, evaluated and tender 
awarded.

- Tender for supply of 1 No. D/C p/up 
vehicles awarded by Ministry Contracts 
Committee 

Item Spent

312201 Transport Equipment 112,500

Reasons for Variation in performance

 

Total 112,500

GoU Development 112,500

External Financing 0

AIA 0

Output: 77 Purchase of Specialised Machinery & Equipment

Distribution of District road equipment 
from Japan undertaken

a) 450 No. units of equipment received, 
inspected and registered. 

b) 362 No. units of equipment distributed 
to the respective district local gov'ts and 
agencies. 

Item Spent

312202 Machinery and Equipment 821,933

Reasons for Variation in performance

Target met

Total 821,933

GoU Development 821,933

External Financing 0

AIA 0

Total For SubProgramme 1,034,433

GoU Development 1,034,433

External Financing 0

AIA 0

Development Projects

Project: 1405 Rehabilitation of Regional Mechanical Workshops

Outputs Provided

Output: 04 Maintenance of district Vehicles and Road equipment and regional workshops

- Contract staff salaries paid Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 
Temporary)

296,664

212101 Social Security Contributions 40,195

225001 Consultancy Services- Short term 60,452

Reasons for Variation in performance
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Total 397,311

GoU Development 397,311

External Financing 0

AIA 0

Output: 05 Operation and Maintenance of MV Kalangala Ship and  other delegated ferries

Ferry and Road support services provided 
by KIS supported and monitored.
Bids evaluated and tender awarded.
Bid document prepared, bid received, 
evaluated and tender awarded.

- Ferry and Road support services 
provided by KIS supported and monitored.

- Contract for the supply of Safety and 
Navigation instruments for MV Kalangala 
signed. 

- Shortlist of bidders for Expression of 
Interest (EOI) for design of Nakiwogo and 
Lutoboka landing site approved by 
Contracts Committee.

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 
Temporary)

84,781

212101 Social Security Contributions 12,305

225001 Consultancy Services- Short term 250,000

225002 Consultancy Services- Long-term 3,259,120

Reasons for Variation in performance

 
 

Total 3,606,206

GoU Development 3,606,206

External Financing 0

AIA 0

Outputs Funded

Output: 51 Transfers to Regional Mechanical Workshops

Major repairs for 10 units of road 
equipment undertaken.
Minor repairs for 25 units of road 
equipment undertaken.
Training of district equipment operators, 
artisans and technicians undertaken

- 31 No. major repairs for district 
equipment undertaken. 

- 179 No. minor repairs of Local Gov't 
road equipment undertaken.

- 249No. equipment operators, artisans 
and technicians from district local 
governments trained under Mbarara 
cluster. 

Item Spent

263104 Transfers to  other govt. Units 
(Current)

1,175,487

Reasons for Variation in performance

One of the participants for the Training of district equipment operators did not turn up.

Repairs of district equipment is demand driven
Minor repairs of road equipment demand driven

Total 1,175,487

GoU Development 1,175,487

External Financing 0

AIA 0

Capital Purchases

Output: 72 Government Buildings and Administrative Infrastructure
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

60% of paving works for Gulu Regional 
Mechanical Workshop yard completed.

- Site handed over to contractor and 30% 
of paving works for Gulu Regional 
Mechanical Workshop yard completed

Item Spent

312101 Non-Residential Buildings 100,000

Reasons for Variation in performance

Delays in handing over site to contractor to pave Gulu Regional Mechanical Workshop yard

Total 100,000

GoU Development 100,000

External Financing 0

AIA 0

Output: 75 Purchase of Motor Vehicles and Other Transport Equipment

Bids received, evaluated and tender 
awarded.

- Tender for supply of 2 No. D/C Pickup 
field supervision vehicles awarded.

Item Spent

312201 Transport Equipment 62,650

Reasons for Variation in performance

 

Total 62,650

GoU Development 62,650

External Financing 0

AIA 0

Total For SubProgramme 5,341,654

GoU Development 5,341,654

External Financing 0

AIA 0

Program: 49 Policy,Planning and Support Services

Recurrent Programmes

Subprogram: 01 Headquarters

Outputs Provided

Output: 02 Ministry Support Services and Communication strategy implimented.
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Management, support tools and financial 
services rendered

- Office Stationary procured 

- Cleaning Services procured -utility bills 
paid 

- Guards and security procured 

- ICT equipment maintained 

- Internet and telephone bills paid 

- Annual subscription for website hosting 
and domain name paid 

- Internet services extended to Maritime 
Administration block

Item Spent

213001 Medical expenses (To employees) 11,823

221001 Advertising and Public Relations 5,000

221009 Welfare and Entertainment 18,750

221011 Printing, Stationery, Photocopying and 
Binding

61,823

221012 Small Office Equipment 2,500

221016 IFMS Recurrent costs 15,500

222001 Telecommunications 20,000

222003 Information and communications 
technology (ICT)

6,167

223004 Guard and Security services 175,000

223005 Electricity 37,500

223006 Water 32,500

224004 Cleaning and Sanitation 25,322

227001 Travel inland 2,496

Reasons for Variation in performance

Total 414,381

Wage Recurrent 0

Non Wage Recurrent 414,381

AIA 0

Output: 03 Ministerial and Top Management Services

Ministry Public Relations 
maintainedInternational meetings 
facilitatedLogistical support to Ministerial 
and Top Management Team provided

- Ministry Public Relations maintained

- International meetings facilitated

- Logistical support provided 

- Office Stationery procured 

- Newspapers and periodicals procured 

- Medical and telephone allowance paid

Item Spent

211103 Allowances 12,500

213001 Medical expenses (To employees) 310

213002 Incapacity, death benefits and funeral 
expenses

2,500

221008 Computer supplies and Information 
Technology (IT)

5,097

227002 Travel abroad 46,750

Reasons for Variation in performance

Total 67,157

Wage Recurrent 0

Non Wage Recurrent 67,157

AIA 0

Output: 06 Monitoring and Capacity Building Support
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Support  supervision of Ministry 
upcountry stationsEvaluation 
completedEvaluation completedHR 
Workshops and seminars conducted

- Carried out support supervision at 
upcountry stations

Item Spent

211103 Allowances 3,750

221001 Advertising and Public Relations 7,650

221002 Workshops and Seminars 3,750

221008 Computer supplies and Information 
Technology (IT)

19,117

222001 Telecommunications 7,488

227001 Travel inland 1,250

228002 Maintenance - Vehicles 2,712

Reasons for Variation in performance

Limited funds to undertake group trainings

Total 45,716

Wage Recurrent 0

Non Wage Recurrent 45,716

AIA 0

Output: 19  Human Resource Management Services 

Capacity building activities of Ministry 
staff coordinatedHuman Resource 
wellness programs 
implementedPerformance management 
initiatives coordinatedEmployee relations 
managedHuman Resource Information 
Systems  managedApproved 
organisational structure for the Ministry 
implementedSalary and pensions payroll 
managed

- 03 staff sponsored in long term 
performance Improvement courses

- 44 staff trained in short term 
performance Improvement courses

- 09 staff sponsored to undertake research

- Counselling services rendered and 
medical assistance extended to staff

- Rewards and Sanctions committee 
meetings coordinated;
- Staff corporate breakfast meeting 
coordinated

- IPPS and EDMS managed and 
maintained

- HRM Laws, Circulars, policies, 
procedures and guidelines circulated;

- 04 staff confirmed in appointment;

- 03 staff promoted;

- Staff salaries and pension payments 
processed and Staff and pensioners' lists 
updated; 

- Staff payrolls displayed and Payslips 
printed

Item Spent

211101 General Staff Salaries 352,750

211102 Contract Staff Salaries (Incl. Casuals, 
Temporary)

12,393

212102 Pension for General Civil Service 1,695,720

213001 Medical expenses (To employees) 575

213002 Incapacity, death benefits and funeral 
expenses

11,400

213003 Retrenchment costs 12,500

213004 Gratuity Expenses 363,442

221003 Staff Training 290,000

221004 Recruitment Expenses 14,865

221005 Hire of Venue (chairs, projector, etc) 25,600

221009 Welfare and Entertainment 4,000

221011 Printing, Stationery, Photocopying and 
Binding

134,138

221020 IPPS Recurrent Costs 14,550

227001 Travel inland 50,000
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Reasons for Variation in performance

Total 2,981,934

Wage Recurrent 365,144

Non Wage Recurrent 2,616,791

AIA 0

Output: 20  Records Management Services 

Evaluation of bids for supply of office 
equipment for Records Section 
completedElectronic Document 
management System 
operationalEvaluation of bids for supply 
of  stationary and office equipment 
completedPostage and courier services 
managedCompliance of records and 
archives procedures managed and 
monitoredRecords retention and disposal 
schedules implemented

- 2 No. shelve racks procured

- Electronic Document Management 
System maintained and updated

- File folders, other assorted stationary and 
small office equipment procured

- Mails, letters, parcels delivered and 
courier/Post Office fees paid.

-Records managed in accordance with the 
guidelines

- Ephemeral records weeded out in 
upcountry stations

- Semi active records transferred to the 
Ministry Record Center

Item Spent

213001 Medical expenses (To employees) 173

221011 Printing, Stationery, Photocopying and 
Binding

1,250

221020 IPPS Recurrent Costs 919

222002 Postage and Courier 750

227001 Travel inland 2,500

Reasons for Variation in performance

Total 5,592

Wage Recurrent 0

Non Wage Recurrent 5,592

AIA 0

Arrears

Output: 99 Arrears

Item Spent

Reasons for Variation in performance

Total 0

Wage Recurrent 0

Non Wage Recurrent 0

AIA 0

Total For SubProgramme 3,514,780

Wage Recurrent 365,144
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Non Wage Recurrent 3,149,636

AIA 0

Recurrent Programmes

Subprogram: 09 Policy and Planning

Outputs Provided

Output: 01 Policy, Laws, guidelines,plans and strategies

Axle load policy finalised

Non Motorized Transport disseminated

- Budget Framework Paper FY 2018/19 
and the medium term prepared,

- Contract for the consultant to update the 
National Transport Policy signed

Item Spent

211101 General Staff Salaries 47,294

211103 Allowances 10,000

221002 Workshops and Seminars 12,500

221011 Printing, Stationery, Photocopying and 
Binding

10,690

223004 Guard and Security services 1,200

223005 Electricity 1,000

223006 Water 750

225001 Consultancy Services- Short term 100,000

227001 Travel inland 4,965

Reasons for Variation in performance

Limited funds to update the Rural Transport Policy;

Limited funding to undertake the Strategic Environmental Assessment for Works and Transport plans

Total 188,399

Wage Recurrent 47,294

Non Wage Recurrent 141,105

AIA 0

Output: 05 Strengthening Sector Coordination, Planning & ICT

JTSR Action Matrix ReviewedSWG 
activities coordinated

- JTSR held and Action Matrix prepared

- 3no. SWG meetings held

Item Spent

221002 Workshops and Seminars 11,639

221009 Welfare and Entertainment 1,250

221011 Printing, Stationery, Photocopying and 
Binding

2,271

227004 Fuel, Lubricants and Oils 3,166

Reasons for Variation in performance

Total 18,325

Wage Recurrent 0

Non Wage Recurrent 18,325

AIA 0

Output: 06 Monitoring and Capacity Building Support

Vote Performance Report Financial Year 2017/18

Vote: Ministry of Works and Transport016
QUARTER 2: Outputs and Expenditure in Quarter

115/142



Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

- Budget performance/ implementation 
monitored

- Implementation of NMT Policy 
monitored

Item Spent

225002 Consultancy Services- Long-term 25,000

Reasons for Variation in performance

Total 25,000

Wage Recurrent 0

Non Wage Recurrent 25,000

AIA 0

Total For SubProgramme 231,724

Wage Recurrent 47,294

Non Wage Recurrent 184,430

AIA 0

Recurrent Programmes

Subprogram: 10 Internal Audit

Outputs Provided

Output: 02 Ministry Support Services and Communication strategy implimented.

Ministry Payroll reviewed and Payroll 
Report producedAdhoc assignment 
undertakenOne Management letters 
issuedAdvisory role doneAll projects 
audited and reports made.One Regional 
Workshops inspected and Report produced

- Ministry Payroll reviewed and Payroll 
Report produced;

- One adhoc/special audit undertaken and 
report produced;

- One Management letters issued;

- Continuous advisory assignments done;

- All projects audited and reports made;

- One Regional Workshops inspected and 
Report produced;

Item Spent

211101 General Staff Salaries 4,963

211103 Allowances 10,463

221003 Staff Training 2,250

221011 Printing, Stationery, Photocopying and 
Binding

1,000

227001 Travel inland 1,823

227002 Travel abroad 2,500

227004 Fuel, Lubricants and Oils 3,588

228002 Maintenance - Vehicles 2,665

Reasons for Variation in performance

N/A

Total 29,251

Wage Recurrent 4,963

Non Wage Recurrent 24,288

AIA 0

Total For SubProgramme 29,251

Wage Recurrent 4,963

Non Wage Recurrent 24,288

AIA 0
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Development Projects

Project: 1105 Strengthening Sector Coord, Planning & ICT

Outputs Provided

Output: 01 Policy, Laws, guidelines,plans and strategies

Inception report prepared
Draft final Ministry Strategic Plan for FY 
2016/2017 - 2020/2021 prepared
Ministry Sector Development Plan for 
finalised
Draft Midterm Review report prepared
Implementation of the Manifesto 
monitored
Project Preparatory Studies (LVTP-SOP1) 
undertaken

- Contract for the consultant to update the 
National Transport Policy signed

- Draft Ministry Strategic Plan for FY 
2016/2017 - 2020/2021 prepared

- Sector Development Plan prepared. 

- Contract for the Midterm Review of the 
National Transport Master Plan (NTMP) 
signed

- Implementation of the Manifesto 
monitored

- Draft scoping for ESIA for Portbell and 
Jinja Pier prepared

Item Spent

211103 Allowances 25,000

221002 Workshops and Seminars 6,478

221011 Printing, Stationery, Photocopying and 
Binding

10,636

225001 Consultancy Services- Short term 53,280

227004 Fuel, Lubricants and Oils 1,230

Reasons for Variation in performance

Limited funds to update the Rural Transport Policy

Total 96,624

GoU Development 96,624

External Financing 0

AIA 0

Output: 04 Transport Data Collection Analysis and Storage
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

UTSinfo online updated

2Nos Transport Surveys conducted
Databank server infrastructure maintained

Contract staff Salaries paid

SDMX training Conducted 

Sector Statistical support to MDAs 
povided

Support to UTSInfo provided
Payments for the Joint Monitoring 
Mission made

Payments for the Annual Sector 
Performance Report made
Sector Statistical support to MDAs 
renderd

Annual Transport Statistical Abstract 
Prepared

Contract for services signed

- UTSinfo online updated with current 
data;

- 1 No Transport Survey conducted

- Contract staff Salaries paid 
Sector Statistical support to MDAs 
provided;

- Support to UTSInfo provided

- Payments for the Joint Monitoring 
Mission made;

- Payments for the Annual Sector 
Performance Report made;

- Sector Statistical support to MDAs 
rendered;

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 
Temporary)

36,126

211103 Allowances 22,500

212101 Social Security Contributions 9,150

221002 Workshops and Seminars 1,675

221003 Staff Training 12,092

221008 Computer supplies and Information 
Technology (IT)

14,450

221011 Printing, Stationery, Photocopying and 
Binding

10,000

225001 Consultancy Services- Short term 163,022

227004 Fuel, Lubricants and Oils 3,075

228002 Maintenance - Vehicles 504

Reasons for Variation in performance

Activity not undertaken due to inadequate funds

 
1 No Transport Survey not conducted due to inadequate funds;

Annual Sector Statistical Abstract 2017 to be prepared in Q3;

Databank server infrastructure not maintained due to inadequate funds;

SDMX training not conducted due to inadequate funds;

Impact Evaluation on Key Projects to be conducted in Q4

Total 272,594

GoU Development 272,594

External Financing 0

AIA 0

Output: 05 Strengthening Sector Coordination, Planning & ICT
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Sector Quarterly Performance Report 
Produced
1 Sector Working Group (SWG) meetings 
coordinated and held

Ministerial Budget Framework Paper  
prepared and printed
Service providers procured
Quartely Joint Transport Sector Review 
Coordinated and held.

1 MDAs meeting to review 
implementation progress of the Action 
Plan Matrix coordinated and held.
Budget Framework Paper  prepared and 
printed

- Sector Quarterly Performance Report 
Produced

- 3no. SWG meetings held

- 13th Annual Joint Transport Sector 
Review Coordinated and held.

- Budget Framework Paper FY 2018/19 - 
2020/21 prepared

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 
Temporary)

27,183

211103 Allowances 7,500

221002 Workshops and Seminars 82,761

221008 Computer supplies and Information 
Technology (IT)

2,600

221011 Printing, Stationery, Photocopying and 
Binding

39,482

227004 Fuel, Lubricants and Oils 6,150

228002 Maintenance - Vehicles 9,450

Reasons for Variation in performance

 
 
Ministerial Budget Policy Statement (MPS) FY 2018/19 to be prepared in Q3
Mid-Term Review of the 13th Joint Transport Sector Review to be coordinated in Q4

Total 175,125

GoU Development 175,125

External Financing 0

AIA 0

Output: 06 Monitoring and Capacity Building Support

Budget Performance/ Implementation 
Monitored

Condition of National Roads network 
monitored.
Data collection and analysis on 
implementation of NTMP 

Computers and router for the division 
pocured 

- Budget Performance/ Implementation 
Monitored 

- Data collection and analysis on 
implementation of NTMP conducted;

- Computers and router for the division 
being procured

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 
Temporary)

16,211

211103 Allowances 7,500

221002 Workshops and Seminars 2,890

221008 Computer supplies and Information 
Technology (IT)

6,045

227001 Travel inland 18,000

227004 Fuel, Lubricants and Oils 5,329

228002 Maintenance - Vehicles 7,862

Reasons for Variation in performance

 
 

Total 63,837

GoU Development 63,837

External Financing 0

AIA 0

Capital Purchases

Output: 76 Purchase of Office and ICT Equipment, including  Software
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Evaluate Bids and Award contract
Finalization of the customization of the 
application

Installation of the System
Support on ICT issues in the ministry 
handled

ICT infrastructure maintained

- Procurement of the motor vehicle for 
Works and Transport Sector Coordination 
Office ongoing.

- Procurement of consultant to roll-out the 
Road Crash Database ongoing.

- Support on ICT issues in the ministry 
handled;

- ICT infrastructure maintained

Item Spent

312213 ICT Equipment 133,794

Reasons for Variation in performance

 

Total 133,794

GoU Development 133,794

External Financing 0

AIA 0

Total For SubProgramme 741,974

GoU Development 741,974

External Financing 0

AIA 0

GRAND TOTAL 186,388,908

Wage Recurrent 1,934,413

Non Wage Recurrent 19,914,954

GoU Development 36,103,666

External Financing 128,435,876

AIA 0
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Program: 01 Transport Regulation

Recurrent Programmes

Subprogram: 07 Transport Regulation

Outputs Provided

Output: 01 Policies, laws, guidelines, plans and strategies developed

Comments on the Draft Traffic and Road Safety Act Cap. 
361 amendment Bill incorporated

Item Balance b/f New Funds Total

211101 General Staff Salaries 66,068 0 66,068

Total 66,068 0 66,068

Wage Recurrent 66,068 0 66,068

Non Wage Recurrent 0 0 0

AIA 0 0 0

Output: 02 Road Safety Programmes Coordinated and Monitored

01 Quarterly accident report produced and submitted to 
NRSC

Annual National Road Safety Week conducted in Q2

Road Crash Database System implemented

Fatal road accidents investigated and reports prepared

Road safety Awareness/ education campaigns conducted

research carried out  and report made

Road Safety inspection undertaken in Q1 and Q2

Item Balance b/f New Funds Total

212101 Social Security Contributions 6,000 0 6,000

221001 Advertising and Public Relations 15,899 0 15,899

221002 Workshops and Seminars 4,909 0 4,909

221008 Computer supplies and Information Technology 
(IT)

5,000 0 5,000

221011 Printing, Stationery, Photocopying and Binding 4,754 0 4,754

225001 Consultancy Services- Short term 35 0 35

227001 Travel inland 1,463 0 1,463

Total 38,059 0 38,059

Wage Recurrent 0 0 0

Non Wage Recurrent 38,059 0 38,059

AIA 0 0 0

Output: 03 Public Service Vehicles & Inland water Transport vessels Inspected & licensed

20No. Driving Schools inspected and licensed

All bus routes monitored

consultant supervised 

Transitional meetings with URA undertaken

Bench-marking for best practices in motor vehicle 
registration undertaken

250No. Driver Badges processed and issued

5,000No. PSVs licensed and monitored

200No. bus operator licences issued.

Item Balance b/f New Funds Total

221001 Advertising and Public Relations 4,500 0 4,500

221008 Computer supplies and Information Technology 
(IT)

4,760 0 4,760

221011 Printing, Stationery, Photocopying and Binding 3,600 0 3,600

222001 Telecommunications 5,000 0 5,000

225001 Consultancy Services- Short term 76 0 76

Total 17,936 0 17,936

Wage Recurrent 0 0 0

Non Wage Recurrent 17,936 0 17,936

AIA 0 0 0
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Output: 04 Air Transport Programmes coordinated and Monitored

Coordination office for aircraft accident investigation 
established.

-Diplomatic notes exchanged.
-Consultative stakeholders meetings organised.

1 No inspection for Entebbe International Airport conducted

3 No  Up Country aerodromes inspected

ICAO Programmes coordinated

CAA Act Cap 354 amended.

1 No National Air Transport Programmes coordinated

Item Balance b/f New Funds Total

211103 Allowances 16 0 16

221001 Advertising and Public Relations 4,350 0 4,350

221008 Computer supplies and Information Technology 
(IT)

7,500 0 7,500

221011 Printing, Stationery, Photocopying and Binding 625 0 625

225001 Consultancy Services- Short term 15,011 0 15,011

227001 Travel inland 1 0 1

Total 27,503 0 27,503

Wage Recurrent 0 0 0

Non Wage Recurrent 27,503 0 27,503

AIA 0 0 0

Output: 05 Water and Rail Transport Programmes Coordinated and Monitored.

Railway Transport Regulation programmes coordinated Item Balance b/f New Funds Total

221008 Computer supplies and Information Technology 
(IT)

100 0 100

221011 Printing, Stationery, Photocopying and Binding 775 0 775

225001 Consultancy Services- Short term 5,500 0 5,500

227001 Travel inland 7 0 7

Total 6,382 0 6,382

Wage Recurrent 0 0 0

Non Wage Recurrent 6,382 0 6,382

AIA 0 0 0

Subprogram: 16 Maritime

Outputs Provided

Output: 01 Policies, laws, guidelines, plans and strategies developed

MoU between MoWT and Busitema University signed 

Instruments of accession deposited to the SG of IMO

Draft National port policy initiateed

SIRBs statutory Instrument signed

Item Balance b/f New Funds Total

221007 Books, Periodicals & Newspapers 1,500 0 1,500

221011 Printing, Stationery, Photocopying and Binding 23 0 23

227001 Travel inland 1 0 1

Total 1,523 0 1,523

Wage Recurrent 0 0 0

Non Wage Recurrent 1,523 0 1,523

AIA 0 0 0
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Output: 05 Water and Rail Transport Programmes Coordinated and Monitored.

Support activities for the Multinational L. Victoria Maritime 
Communication and Transport Project conducted

To be issued after the IWT Bill is passed into an Act of 
Parliament

1No. Public awareness campaigns on maritime safety and 
environment protection conducted

Investigate 100% of reported fatal maritime accidents and 
propose mitigation measures 

01No. national, regional and international maritime 
programs coordinated (IMO, PMEASA, CCTTFA, LVBC, 
LVEMP II)

03No. Air Conditioning systems for Maritime 
Administration procured

50No. vessels inspected for licensing, registration and 
issuance of seaworthiness certificates   

All CWV service providers monitored for compliance

5 No. of foreign vessels inspected for conformity to national, 
regional and international maritime standards 

Item Balance b/f New Funds Total

221008 Computer supplies and Information Technology 
(IT)

8,750 0 8,750

221011 Printing, Stationery, Photocopying and Binding 1,296 0 1,296

227001 Travel inland 6 0 6

227002 Travel abroad 1,138 0 1,138

Total 11,190 0 11,190

Wage Recurrent 0 0 0

Non Wage Recurrent 11,190 0 11,190

AIA 0 0 0

Outputs Funded

Output: 52 Contributions to  National, Regional and International Organizations

Item Balance b/f New Funds Total

262101 Contributions to International Organisations 
(Current)

25,115 0 25,115

Total 25,115 0 25,115

Wage Recurrent 0 0 0

Non Wage Recurrent 25,115 0 25,115

AIA 0 0 0

Development Projects
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Project: 1096 Support to Computerised Driving Permits

Outputs Provided

Output: 02 Road Safety Programmes Coordinated and Monitored

UCDP activities monitored

Transitional Plan for the UCDP Project prepared in Q2

Item Balance b/f New Funds Total

212101 Social Security Contributions 3,000 0 3,000

Total 3,000 0 3,000

GoU Development 3,000 0 3,000

External Financing 0 0 0

AIA 0 0 0

Capital Purchases

Output: 72 Government Buildings and Administrative Infrastructure

Draft design report prepared Item Balance b/f New Funds Total

281503 Engineering and Design Studies & Plans for capital 
works

395,500 0 395,500

Total 395,500 0 395,500

GoU Development 395,500 0 395,500

External Financing 0 0 0

AIA 0 0 0

Output: 76 Purchase of Office and ICT Equipment, including  Software

Phase 2 automation of the TLB licensing system undertaken. Item Balance b/f New Funds Total

312213 ICT Equipment 2,654,500 0 2,654,500

314201 Materials and supplies 87,500 0 87,500

Total 2,742,000 0 2,742,000

GoU Development 2,742,000 0 2,742,000

External Financing 0 0 0

AIA 0 0 0

Project: 1456 Multinational Lake Victoria Maritime Comm. &Transport Project

Outputs Provided

Output: 05 Water and Rail Transport Programmes Coordinated and Monitored.

Project Scoping Study Report prepared in Q3

Draft Project M & E system developed

Q3 Project Progress Report prepared

Item Balance b/f New Funds Total

221011 Printing, Stationery, Photocopying and Binding 7,706 0 7,706

Total 7,706 0 7,706

GoU Development 7,706 0 7,706

External Financing 0 0 0

AIA 0 0 0

Program: 02 Transport Services and Infrastructure

Recurrent Programmes
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Subprogram: 11 Transport Infrastructure and Services

Outputs Provided

Output: 01 Policies, laws, guidelines, plans and strategies

Regional Transport Sector Projects and Programmes 
Coordinated.

Quarterly Plans and Performance for URC, CAA and 
EACAA reviewed

Performance of departmental plans reviewed

Item Balance b/f New Funds Total

211101 General Staff Salaries 15 0 15

Total 15 0 15

Wage Recurrent 15 0 15

Non Wage Recurrent 0 0 0

AIA 0 0 0

Output: 07 Feasibility/Design Studies

1 No. socioeconomic impact Survey of rehabilitated district 
roads conducted

1 No. survey to introduce ferry services on water ways 
conducted

Draft design for Gulu ICD prepared.

Activities for the revival of National Carrier monitored and 
supervised

Item Balance b/f New Funds Total

221011 Printing, Stationery, Photocopying and Binding 1,861 0 1,861

Total 1,861 0 1,861

Wage Recurrent 0 0 0

Non Wage Recurrent 1,861 0 1,861

AIA 0 0 0

Development Projects

Project: 0951 East African Trade and Transportation Facilitation

Capital Purchases

Output: 83 Border Post Reahabilitation/Construction

100% construction works of exit road at Malaba OSBP 
completed

DLP works for Elegu OSBP undertaken

Scheme designs for Goli and Ntoroko OSBPs prepared .

DLP works for Busia exit roads undertaken

DLP works for Katuna OSBP (Phase 1)  undertaken

10% construction works of Katuna OSBP (Phase 2) 
completed

Item Balance b/f New Funds Total

281504 Monitoring, Supervision & Appraisal of capital 
works

96 0 96

312104 Other Structures 12,498 0 12,498

Total 12,594 0 12,594

GoU Development 12,594 0 12,594

External Financing 0 0 0

AIA 0 0 0
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Project: 1051 New Ferry to replace Kabalega - Opening Southern R

Capital Purchases

Output: 80 Construction/Rehabilitation of Inland Water Transport Infrastructure 

Sourcing of funding for rehabilitation of Portbell and Jinja 
ports undertaken

Sourcing of financing for rehabilitation of Portbell and Jinja 
ports undertaken 

Item Balance b/f New Funds Total

281504 Monitoring, Supervision & Appraisal of capital 
works

(440) 0 (440)

312201 Transport Equipment 51,370 0 51,370

Total 50,930 0 50,930

GoU Development 50,930 0 50,930

External Financing 0 0 0

AIA 0 0 0

Project: 1284 Development of new Kampala Port in Bukasa

Outputs Provided

Output: 01 Policies, laws, guidelines, plans and strategies

Training and capacity building of staff in port design, 
operations and management undertaken

Final Project Communication strategy developed

Item Balance b/f New Funds Total

225001 Consultancy Services- Short term 1 0 1

227001 Travel inland 10 0 10

Total 11 0 11

GoU Development 11 0 11

External Financing 0 0 0

AIA 0 0 0

Project: 1375 Improvement of Gulu Municipal Council Roads (Preparatory Survey)

Capital Purchases

Output: 73 Roads, Streets and Highways

PAPs paid

20% of construction works for Gulu Municipal roads 
completed

Item Balance b/f New Funds Total

312104 Other Structures 193,655 0 193,655

Total 193,655 0 193,655

GoU Development 193,655 0 193,655

External Financing 0 0 0

AIA 0 0 0

Program: 03 Construction Standards and Quality Assurance

Recurrent Programmes
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Subprogram: 12 Roads and Bridges

Outputs Provided

Output: 01 Policies, laws, guidelines, plans and strategies

Policies in the roads sub-sector formulated.

Draft final guidelines and manuals for the development and 
maintenance of roads, bridges and drainage structures 
prepared.

Item Balance b/f New Funds Total

221011 Printing, Stationery, Photocopying and Binding 4,050 0 4,050

Total 4,050 0 4,050

Wage Recurrent 0 0 0

Non Wage Recurrent 4,050 0 4,050

AIA 0 0 0

Output: 04 Monitoring  and Capacity Building Support

20km of Inter connectivity roads rehabilitated in Kyegegwa, 
Alebtong, Amuria, Kaliro, Serere, Budaka, Bulambuli, 
Kween, Wakiso, Tororo, Kakumiro, Kasese, Ntoroko, 
Ntungamo, Ibanda and Kamuli

500m of Mwiri road Upgraded

30 km of District Roads in Mityana, Nwoya, Rakai, 
Ntungamo, Luwero, Mayuge and Amuria under Force 
Account fully graveled

GIS data base in 15 districts maintained

Emergencies and Directives undertaken

Monitoring UNRA compliance with maintenance and 
construction work plans for national roads as indicated in the 
Performance Agreement

Compliance of district local governments, urban any other 
authorities on maintenance and construction of district, 
urban and community access roads monitored.

10No. Titles for Road Reserves Acquired

20km under Force Account surveyed

Item Balance b/f New Funds Total

211101 General Staff Salaries 78,579 0 78,579

221011 Printing, Stationery, Photocopying and Binding 5,000 0 5,000

221017 Subscriptions 17,540 0 17,540

227001 Travel inland 19 0 19

228001 Maintenance - Civil 290,669 0 290,669

Total 391,807 0 391,807

Wage Recurrent 78,579 0 78,579

Non Wage Recurrent 313,228 0 313,228

AIA 0 0 0
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Subprogram: 14 Construction Standards

Outputs Provided

Output: 01 Policies, laws, guidelines, plans and strategies

Stakeholder consultations undertaken

Stakeholder consultations undertaken

Stakeholder consultations undertaken

Stakeholder consultations undertaken

Item Balance b/f New Funds Total

211101 General Staff Salaries 54,082 0 54,082

213002 Incapacity, death benefits and funeral expenses 7,225 0 7,225

221003 Staff Training 3,601 0 3,601

221008 Computer supplies and Information Technology 
(IT)

3,870 0 3,870

221011 Printing, Stationery, Photocopying and Binding 1,000 0 1,000

221012 Small Office Equipment 57 0 57

222001 Telecommunications 500 0 500

224005 Uniforms, Beddings and Protective Gear 1,000 0 1,000

225001 Consultancy Services- Short term 20 0 20

227001 Travel inland 32 0 32

Total 71,387 0 71,387

Wage Recurrent 54,082 0 54,082

Non Wage Recurrent 17,305 0 17,305

AIA 0 0 0

Output: 03 Monitoring Compliance of Construction Standards and undertaking Research

60 no. of materials testing, quality control and research on 
construction materials reports produced.

2 No. geotechnical investigation reports prepared

Quality control on construction materials conducted

Gender mainstreaming and compliance audits of MDAs 
undertaken (1 no. MDAs)

Compliance to set engineering standards in 7no. MDAs 
monitored

Compliance to set implementation methods on UNRA 1no. 
Project/program monitored

Pavement evaluations undertaken (10 km)

1 No. geotechnical investigation service to stakeholders in 
the construction industry provided

Environment and social impact assessment reports on 1no. 
Development project prepared

Item Balance b/f New Funds Total

213002 Incapacity, death benefits and funeral expenses 9,075 0 9,075

221008 Computer supplies and Information Technology 
(IT)

5,000 0 5,000

221012 Small Office Equipment 186 0 186

222001 Telecommunications 275 0 275

225001 Consultancy Services- Short term 44 0 44

225002 Consultancy Services- Long-term 25 0 25

227001 Travel inland 9 0 9

228001 Maintenance - Civil 1,250 0 1,250

Total 15,864 0 15,864

Wage Recurrent 0 0 0

Non Wage Recurrent 15,864 0 15,864

AIA 0 0 0
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Output: 04 Monitoring  and Capacity Building Support

Technical advice on construction
 standards to MDAs rendered 
(5no.MDAs)

Monitoring UNRA projects/programs (2no)

Engineering design and tender documents reviewed 

1 no.Quarterly support and monitoring 
of upcountry laboratory conducted

UCICO established

Training TRASCOmembers in Gender  and HIV/AIDs 
mainistreaming,

1No. Quarterly meeting held

Quality control and management course undertaken (1no).

items procured

Item Balance b/f New Funds Total

221008 Computer supplies and Information Technology 
(IT)

5,815 0 5,815

Total 5,815 0 5,815

Wage Recurrent 0 0 0

Non Wage Recurrent 5,815 0 5,815

AIA 0 0 0

Outputs Funded

Output: 51 Registration of Engineers

Professional Engineers and other professional in the Ministry 
supported.

ERB, NEMA and UIPE activities supported

Item Balance b/f New Funds Total

264101 Contributions to Autonomous Institutions 23,914 0 23,914

Total 23,914 0 23,914

Wage Recurrent 0 0 0

Non Wage Recurrent 23,914 0 23,914

AIA 0 0 0

Subprogram: 15 Public Structures

Outputs Provided

Output: 01 Policies, laws, guidelines, plans and strategies

General Stakeholders Workshop held and First Draft of 
Building Code and Regulations finalized  

Procurement of Board Offices Completed

Cabinet Approval of NBRB members obtained. 

Item Balance b/f New Funds Total

221002 Workshops and Seminars 4,643 0 4,643

222001 Telecommunications 3,650 0 3,650

223901 Rent – (Produced Assets) to other govt. units 34,751 0 34,751

Total 43,044 0 43,044

Wage Recurrent 0 0 0

Non Wage Recurrent 43,044 0 43,044

AIA 0 0 0
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Output: 02 Management of Public Buildings

Contract for Works contractor for additional CMW works 
signed . 
Bids for Procurement of Consultant to Prepare Project Brief, 
Feasibility Study and Designs for MoWT HQs evaluated and 
contract awarded 

Lukaya Market works contracts supervised 

Procurement of Consultant to Undertake Feasibility Study 
for MoWT HQs finalised

Item Balance b/f New Funds Total

221011 Printing, Stationery, Photocopying and Binding 1,250 0 1,250

Total 1,250 0 1,250

Wage Recurrent 0 0 0

Non Wage Recurrent 1,250 0 1,250

AIA 0 0 0

Output: 03 Monitoring Compliance of Construction Standards and undertaking Research

Materials research conducted and report submitted 

Draft ToR for Consultant revised and procurement Initiated

Draft ToR for Consultant revised and procurement Initiated

Draft ToR for Consultant revised and procurement Initiated

Item Balance b/f New Funds Total

211103 Allowances 1 0 1

221011 Printing, Stationery, Photocopying and Binding 1,000 0 1,000

225002 Consultancy Services- Long-term 72 0 72

Total 1,073 0 1,073

Wage Recurrent 0 0 0

Non Wage Recurrent 1,073 0 1,073

AIA 0 0 0

Output: 04 Monitoring  and Capacity Building Support

2No Staff trained in short and long term courses 

IT Equipment Supplied

Procurement of Reference Books  Initiated 

Vehicles and Equipment maintained 

10 No. technical assessment/ advisory reports for works for 
MDAs and local governments prepared and issued

Item Balance b/f New Funds Total

221007 Books, Periodicals & Newspapers 304 0 304

221008 Computer supplies and Information Technology 
(IT)

11,976 0 11,976

221011 Printing, Stationery, Photocopying and Binding 104 0 104

227001 Travel inland 5 0 5

Total 12,389 0 12,389

Wage Recurrent 0 0 0

Non Wage Recurrent 12,389 0 12,389

AIA 0 0 0

Output: 06 Construction related accidents investigated

1No. Construction and Fired Related building accidents 
investigated and investigation reports prepared

Outputs Funded

Output: 51 Registration of Engineers

Membership and subscription of Architects and Engineers 
paid

2 No. CPD, workshops/seminars /symposia or general 
meetings for professional bodies supported and attended

Subscription to international Professional Organisations paid

Item Balance b/f New Funds Total

262101 Contributions to International Organisations 
(Current)

7,150 0 7,150

264201 Contributions to Autonomous Institutions 5,000 0 5,000

Total 12,150 0 12,150

Wage Recurrent 0 0 0

Non Wage Recurrent 12,150 0 12,150

AIA 0 0 0
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Development Projects

Project: 1421 Development of the Construction Industry

Outputs Provided

Output: 01 Policies, laws, guidelines, plans and strategies

Government Policies and Strategies reviewed

UCICO established

Manuals, Guidelines and policy statement for crosscutting 
issues printed and disseminated.

Draft manuals for mainstreaming of Climate Changes 
aspects in the construction industry developed

Item Balance b/f New Funds Total

221001 Advertising and Public Relations 1,250 0 1,250

221011 Printing, Stationery, Photocopying and Binding 5,138 0 5,138

225002 Consultancy Services- Long-term 127,525 0 127,525

227001 Travel inland 5 0 5

Total 133,918 0 133,918

GoU Development 133,918 0 133,918

External Financing 0 0 0

AIA 0 0 0

Output: 03 Monitoring Compliance of Construction Standards and undertaking Research

Construction Standards and guidelines disseminated 

Quality management and assurance in construction industries 
enforced .

Innovative technologies on road construction materials 
promoted

Item Balance b/f New Funds Total

227001 Travel inland 39 0 39

Total 39 0 39

GoU Development 39 0 39

External Financing 0 0 0

AIA 0 0 0

Output: 04 Monitoring  and Capacity Building Support

Awareness training on standards and Guidelines conducted

Training function of client organization facilitated 

Item Balance b/f New Funds Total

221007 Books, Periodicals & Newspapers 695 0 695

Total 695 0 695

GoU Development 695 0 695

External Financing 0 0 0

AIA 0 0 0

Capital Purchases

Output: 77 Purchase of Specialised Machinery & Equipment

Drilling rig and utility vehicle procured

Environment monitoring tools procured

Materials Laboratory equipment procured

Item Balance b/f New Funds Total

312202 Machinery and Equipment 152,212 0 152,212

312214 Laboratory Equipments 25,000 0 25,000

Total 177,212 0 177,212

GoU Development 177,212 0 177,212

External Financing 0 0 0

AIA 0 0 0

Program: 04 District, Urban and Community Access Roads
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Recurrent Programmes

Development Projects

Project: 0269 Construction of Selected Bridges

Outputs Provided

Output: 02 Monitoring and capacity building support for district road works

4No. Bridges inspected & reports produced

2No. on-going construction projects supervised to 
completion.

2No. Supervision vehicles maintained

Data Collection for inhouse designs of Aleles Brigde and 
Waigobo Swamp Crossing completed and design to 
commence.

Item Balance b/f New Funds Total

221001 Advertising and Public Relations 127 0 127

221007 Books, Periodicals & Newspapers 4,000 0 4,000

Total 4,127 0 4,127

GoU Development 4,127 0 4,127

External Financing 0 0 0

AIA 0 0 0

Capital Purchases

Output: 74 Major Bridges

Data Collection for Inhouse design of Aleles bridge (Pallisa) 
completed and design procedure commenced.

-25% of Kabuhuuna Phase II (Kibaale) completed.
-Kaguta Bridge Construction Works completed.
-Kaguta Bridge Construction Works completed.
-Saaka Crossing  Construction Works completed.

Design of Muzizi bailey bridge (Kibaale) completed.

30% Agwa bailey bridge (Lira) completed.

Contract for construction of Bambala and Kabi Ndula 
Signed.

Data Collection for Design of Kangai Bridge to Commence.

Item Balance b/f New Funds Total

281504 Monitoring, Supervision & Appraisal of capital 
works

406 0 406

312103 Roads and Bridges. 100,000 0 100,000

Total 100,406 0 100,406

GoU Development 100,406 0 100,406

External Financing 0 0 0

AIA 0 0 0

Output: 76 Purchase of Office and ICT Equipment, including  Software

Cnntract for procurement of Bridge Management System 
Signed

Item Balance b/f New Funds Total

312213 ICT Equipment 50,000 0 50,000

Total 50,000 0 50,000

GoU Development 50,000 0 50,000

External Financing 0 0 0

AIA 0 0 0
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Project: 0306 Urban Roads Re-sealing

Outputs Provided

Output: 02 Monitoring and capacity building support for district road works

1 No. Quarterly progress report prepared

1 No. light truck repaired

1 No. station wagon and 1 No. pick-up repaired

Item Balance b/f New Funds Total

212101 Social Security Contributions 1,187 0 1,187

221003 Staff Training 2,336 0 2,336

221008 Computer supplies and Information Technology 
(IT)

19 0 19

228003 Maintenance – Machinery, Equipment & Furniture 1 0 1

Total 3,543 0 3,543

GoU Development 3,543 0 3,543

External Financing 0 0 0

AIA 0 0 0

Project: 0307 Rehab. Of Districts Roads

Outputs Provided

Output: 02 Monitoring and capacity building support for district road works

5 staff trained

Road Condition and inventory data in 10 districts collected

Districts and urban roads thematic maps produced

Monitoring schedules prepared and submitted for approval
Monitoring conducted 
Report prepared

Training of 20 staff conducted
report prepared

Bids evaluated
Contract awarded
Manuals printed

Draft manual 5 submitted

surveying of road camps

Draft RAMPS tool submitted to stakeholders

20 KM of Roads Rehabilitated

Detailed Engineering Designs of Rehabilitation works of 
100KM of CAR produced

250m of Mwiri Road Rehabilitated

Item Balance b/f New Funds Total

221011 Printing, Stationery, Photocopying and Binding 18,041 0 18,041

225001 Consultancy Services- Short term 7,078 0 7,078

225002 Consultancy Services- Long-term 2,251 0 2,251

227001 Travel inland 10 0 10

228002 Maintenance - Vehicles 8,790 0 8,790

228003 Maintenance – Machinery, Equipment & Furniture 6,791 0 6,791

Total 42,962 0 42,962

GoU Development 42,962 0 42,962

External Financing 0 0 0

AIA 0 0 0

Vote Performance Report Financial Year 2017/18

Vote: Ministry of Works and Transport016
QUARTER 3: Revised Workplan

UShs Thousand Planned Outputs for the 
Quarter

Estimated Funds Available in Quarter
(from balance brought forward and actual/expected releaes)

133/142



Capital Purchases

Output: 73 Roads, Streets and Highways

20Km of Inter connectivity roads rehabilitated

35Km of District Roads roads rehabilitated

250m of Mwiri road Upgraded

Item Balance b/f New Funds Total

312103 Roads and Bridges. 58,055 0 58,055

Total 58,055 0 58,055

GoU Development 58,055 0 58,055

External Financing 0 0 0

AIA 0 0 0

Output: 75 Purchase of Motor Vehicles and Other Transport Equipment

Vehicles supplied Item Balance b/f New Funds Total

312103 Roads and Bridges. 158,965 0 158,965

Total 158,965 0 158,965

GoU Development 158,965 0 158,965

External Financing 0 0 0

AIA 0 0 0

Program: 05 Mechanical Engineering Services

Recurrent Programmes

Subprogram: 13 Mechanical Engineering Services

Outputs Provided

Output: 01 Policies, laws, guidelines, plans and strategies.

2nd draft of guidelines for acquisition, management and 
disposal of Government vehicles developed.

1 No. staff trained

Item Balance b/f New Funds Total

211101 General Staff Salaries 100,377 0 100,377

221007 Books, Periodicals & Newspapers 750 0 750

221011 Printing, Stationery, Photocopying and Binding 250 0 250

225001 Consultancy Services- Short term 5,003 0 5,003

227001 Travel inland 3 0 3

Total 106,383 0 106,383

Wage Recurrent 100,377 0 100,377

Non Wage Recurrent 6,006 0 6,006

AIA 0 0 0
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Output: 02 Maintenance Services for Central and District Road Equipment.

Maintenance and repair of Ministry vehicles and equipment 
(100 No.) undertaken

Maintenance and repair of Zonal and Force Account 
equipment (45 No.) undertaken

Item Balance b/f New Funds Total

211101 General Staff Salaries 90,529 0 90,529

213002 Incapacity, death benefits and funeral expenses 1,000 0 1,000

223006 Water 10 0 10

228002 Maintenance - Vehicles 8,296 0 8,296

228003 Maintenance – Machinery, Equipment & Furniture 120,196 0 120,196

Total 220,030 0 220,030

Wage Recurrent 90,529 0 90,529

Non Wage Recurrent 129,501 0 129,501

AIA 0 0 0

Output: 03 Mech Tech Advise rendered & govt vehicle inventory maintained.

Tender for Computerized Vehicle Management System 
(CVMS) for Ministry vehicles awarded.

250 No. post-repair vehicle inspections carried out.

100 No. vehicles/equipment valued.

300 No. Government vehicles/equipment registered.

Disposal of 80No. gov't vehicles/equipment for MDAs 
supported 

5 No. apprentices trained.

Item Balance b/f New Funds Total

211101 General Staff Salaries 79,087 0 79,087

227001 Travel inland 27 0 27

228003 Maintenance – Machinery, Equipment & Furniture 26,893 0 26,893

Total 106,007 0 106,007

Wage Recurrent 79,087 0 79,087

Non Wage Recurrent 26,920 0 26,920

AIA 0 0 0

Output: 04 Maintenance of district Vehicles and Road equipment and regional workshops

Minor repairs of 5 units of road equipment undertaken Item Balance b/f New Funds Total

211101 General Staff Salaries 55,216 0 55,216

221012 Small Office Equipment 270 0 270

224005 Uniforms, Beddings and Protective Gear 20,153 0 20,153

Total 75,639 0 75,639

Wage Recurrent 55,216 0 55,216

Non Wage Recurrent 20,423 0 20,423

AIA 0 0 0

Output: 05 Operation and Maintenance of MV Kalangala Ship and  other delegated ferries

Operation of MV Kalangala ship supported and monitored

Docking survey for MV Kalangala conducted.

Maintenance of MV Kalangala ship undertaken

Item Balance b/f New Funds Total

211101 General Staff Salaries 2,194 0 2,194

225001 Consultancy Services- Short term 1,017 0 1,017

Total 3,211 0 3,211

Wage Recurrent 2,194 0 2,194

Non Wage Recurrent 1,017 0 1,017

AIA 0 0 0

Vote Performance Report Financial Year 2017/18

Vote: Ministry of Works and Transport016
QUARTER 3: Revised Workplan

UShs Thousand Planned Outputs for the 
Quarter

Estimated Funds Available in Quarter
(from balance brought forward and actual/expected releaes)

135/142



Output: 06 Maintenance of the  Government Protocol Fleet

50% average availability for the government protocol fleet 
attained.

Item Balance b/f New Funds Total

211101 General Staff Salaries 62,679 0 62,679

221008 Computer supplies and Information Technology 
(IT)

7,500 0 7,500

228004 Maintenance – Other 12,844 0 12,844

Total 83,023 0 83,023

Wage Recurrent 62,679 0 62,679

Non Wage Recurrent 20,344 0 20,344

AIA 0 0 0

Development Projects

Project: 1321 Earth Moving Equipment Japan

Outputs Funded

Output: 51 Transfers to Regional Mechanical Workshops

Performance, usage and condition of road equipment in 
Central and Eastern Regions of Uganda supervised and 
monitored

Item Balance b/f New Funds Total

263104 Transfers to  other govt. Units (Current) 1 0 1

Total 1 0 1

GoU Development 1 0 1

External Financing 0 0 0

AIA 0 0 0

Capital Purchases

Output: 75 Purchase of Motor Vehicles and Other Transport Equipment

Pre-delivery inspection of 1 No. D/C pickup vehicles done 
and the vehicles received.

Output: 77 Purchase of Specialised Machinery & Equipment

Inspection and registration of District road equipment from 
Japan undertaken

Item Balance b/f New Funds Total

312202 Machinery and Equipment 17,186 0 17,186

Total 17,186 0 17,186

GoU Development 17,186 0 17,186

External Financing 0 0 0

AIA 0 0 0
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Project: 1405 Rehabilitation of Regional Mechanical Workshops

Outputs Provided

Output: 04 Maintenance of district Vehicles and Road equipment and regional workshops

Contract staff salaries paid Item Balance b/f New Funds Total

211102 Contract Staff Salaries (Incl. Casuals, Temporary) 836 0 836

212101 Social Security Contributions 12,305 0 12,305

225001 Consultancy Services- Short term 2,048 0 2,048

Total 15,189 0 15,189

GoU Development 15,189 0 15,189

External Financing 0 0 0

AIA 0 0 0

Output: 05 Operation and Maintenance of MV Kalangala Ship and  other delegated ferries

Contract for designs for Nakiwogo and Lutoboka landing 
site awarded.

Letter of Credit for the supply of safety and navigation 
instruments for MV Kalangala opened and items delivered.

Ferry and Road support services provided by KIS supported 
and monitored.

Item Balance b/f New Funds Total

211102 Contract Staff Salaries (Incl. Casuals, Temporary) 219 0 219

212101 Social Security Contributions 17,695 0 17,695

225002 Consultancy Services- Long-term 2,163 0 2,163

Total 20,077 0 20,077

GoU Development 20,077 0 20,077

External Financing 0 0 0

AIA 0 0 0

Capital Purchases

Output: 72 Government Buildings and Administrative Infrastructure

60% of paving works for Gulu Regional Mechanical 
Workshop yard completed.

Output: 75 Purchase of Motor Vehicles and Other Transport Equipment

Contract cleared by Solicitor General and contract signed. Item Balance b/f New Funds Total

312201 Transport Equipment 39,850 0 39,850

Total 39,850 0 39,850

GoU Development 39,850 0 39,850

External Financing 0 0 0

AIA 0 0 0

Program: 49 Policy,Planning and Support Services

Recurrent Programmes

Subprogram: 01 Headquarters
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Outputs Provided

Output: 02 Ministry Support Services and Communication strategy implimented.

Management, support tools and financial services rendered Item Balance b/f New Funds Total

213001 Medical expenses (To employees) 677 0 677

221007 Books, Periodicals & Newspapers 3,915 0 3,915

221011 Printing, Stationery, Photocopying and Binding 677 0 677

222001 Telecommunications 12,000 0 12,000

222003 Information and communications technology (ICT) 7,433 0 7,433

227001 Travel inland 4 0 4

Total 24,706 0 24,706

Wage Recurrent 0 0 0

Non Wage Recurrent 24,706 0 24,706

AIA 0 0 0

Output: 03 Ministerial and Top Management Services

Logistical support to Ministerial and Top Management Team 
provided

International meetings facilitated

Ministry Public Relations maintained

Item Balance b/f New Funds Total

213001 Medical expenses (To employees) 3,500 0 3,500

221007 Books, Periodicals & Newspapers 250 0 250

221008 Computer supplies and Information Technology 
(IT)

2,468 0 2,468

Total 6,218 0 6,218

Wage Recurrent 0 0 0

Non Wage Recurrent 6,218 0 6,218

AIA 0 0 0

Output: 06 Monitoring and Capacity Building Support

Support  supervision of Ministry upcountry stations

HR Workshops and seminars conducted

Bio-metric and Telephone intercom procured

Computers, printers and ICT accessories procured

Item Balance b/f New Funds Total

213001 Medical expenses (To employees) 10,000 0 10,000

221001 Advertising and Public Relations 1,100 0 1,100

221008 Computer supplies and Information Technology 
(IT)

7,408 0 7,408

Total 18,508 0 18,508

Wage Recurrent 0 0 0

Non Wage Recurrent 18,508 0 18,508

AIA 0 0 0
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Output: 19  Human Resource Management Services 

Performance management initiatives coordinated

Employee relations managed

Human Resource wellness programs implemented

Approved organisational structure for the Ministry 
implemented

Capacity building activities of Ministry staff coordinated

Salary and pensions payroll managed

Human Resource Information Systems  managed

Item Balance b/f New Funds Total

211102 Contract Staff Salaries (Incl. Casuals, Temporary) 488 0 488

212102 Pension for General Civil Service 2,700 0 2,700

212106 Validation of old Pensioners 3,110 0 3,110

213001 Medical expenses (To employees) 1,125 0 1,125

213002 Incapacity, death benefits and funeral expenses 11,084 0 11,084

213003 Retrenchment costs 2,977 0 2,977

213004 Gratuity Expenses 135,691 0 135,691

221004 Recruitment Expenses 135 0 135

221011 Printing, Stationery, Photocopying and Binding 862 0 862

Total 158,173 0 158,173

Wage Recurrent 488 0 488

Non Wage Recurrent 157,685 0 157,685

AIA 0 0 0

Output: 20  Records Management Services 

Electronic Document management System maintained and 
updated

Records retention and disposal schedules implemented

Office equipment for Records Section procured

Stationary and office equipment procured

Compliance of records and archives procedures managed 
and monitored

Postage and courier services managed

Item Balance b/f New Funds Total

212106 Validation of old Pensioners 2,500 0 2,500

213001 Medical expenses (To employees) 601 0 601

221020 IPPS Recurrent Costs 81 0 81

Total 3,182 0 3,182

Wage Recurrent 0 0 0

Non Wage Recurrent 3,182 0 3,182

AIA 0 0 0

Subprogram: 09 Policy and Planning

Outputs Provided

Output: 01 Policy, Laws, guidelines,plans and strategies

Ministerial Budget Policy Statement FY 2018/19 prepared

Transport and Logistics policy finalised

National Transport Policy disseminated

Item Balance b/f New Funds Total

211101 General Staff Salaries 95,365 0 95,365

221011 Printing, Stationery, Photocopying and Binding 960 0 960

227001 Travel inland 35 0 35

Total 96,360 0 96,360

Wage Recurrent 95,365 0 95,365

Non Wage Recurrent 995 0 995

AIA 0 0 0
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Output: 05 Strengthening Sector Coordination, Planning & ICT

SWG activities coordinated

JTSR Action Matrix Reviewed

Item Balance b/f New Funds Total

221011 Printing, Stationery, Photocopying and Binding 2,729 0 2,729

Total 2,729 0 2,729

Wage Recurrent 0 0 0

Non Wage Recurrent 2,729 0 2,729

AIA 0 0 0

Output: 06 Monitoring and Capacity Building Support

1 No. Transport surveys undertaken

Subprogram: 10 Internal Audit

Outputs Provided

Output: 02 Ministry Support Services and Communication strategy implimented.

Ministry Payroll reviewed and Payroll Report produced

One Management letters issued

One Regional Workshops inspected and Report produced

All projects audited and reports made.

Adhoc assignment undertaken

Advisory role done

Item Balance b/f New Funds Total

211101 General Staff Salaries 32,001 0 32,001

221011 Printing, Stationery, Photocopying and Binding 5 0 5

221017 Subscriptions 3,100 0 3,100

227001 Travel inland 52 0 52

Total 35,157 0 35,157

Wage Recurrent 32,001 0 32,001

Non Wage Recurrent 3,156 0 3,156

AIA 0 0 0

Development Projects

Project: 1105 Strengthening Sector Coord, Planning & ICT

Outputs Provided

Output: 01 Policy, Laws, guidelines,plans and strategies

Project Preparatory Studies (LVTP-SOP1) undertaken

Final Midterm Review report of the National Transport 
Master Plan (NTMP)  prepared

Implementation of the Manifesto monitored

Draft National Transport Policy and logistics prepared

Rural Transport policy updated

Ministry Sector Development Plan disseminated

Ministry Strategic Plan for FY 2016/2017 - 2020/2021 
finalised

Item Balance b/f New Funds Total

221011 Printing, Stationery, Photocopying and Binding 7,904 0 7,904

225001 Consultancy Services- Short term 34,220 0 34,220

Total 42,124 0 42,124

GoU Development 42,124 0 42,124

External Financing 0 0 0

AIA 0 0 0
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Output: 04 Transport Data Collection Analysis and Storage

Policy impact evaluation of force account guidelines 
conducted

UTSinfo online updated

2Nos Transport Surveys conducted

Procure consultant

Databank server infrastructure maintained

Contract staff Salaries paid

M&E System for projects monitoring procurement initiated

Sector Statistical support to MDAs povided

Support to UTSInfo provided

Sector Statistical support to MDAs renderd

Annual Transport Statistical Abstract Printed and 
disseminated

Item Balance b/f New Funds Total

221008 Computer supplies and Information Technology 
(IT)

22,870 0 22,870

221011 Printing, Stationery, Photocopying and Binding 2,625 0 2,625

222001 Telecommunications 2,800 0 2,800

228002 Maintenance - Vehicles 4,496 0 4,496

Total 32,791 0 32,791

GoU Development 32,791 0 32,791

External Financing 0 0 0

AIA 0 0 0

Output: 05 Strengthening Sector Coordination, Planning & ICT

Mid-term Review of the 12th JTSR coordinated and held.

1 MDAs meeting to review implementation progress of the 
Action Plan Matrix coordinated and held.

Mid-term Review of the 12th JTSR coordinated and held.

JTSR supplement, documentary and talkshows held

1 Sector Working Group (SWG) meetings coordinated and 
held

Sector Quarterly Performance Report Produced

Ministerial Budget Policy Statement prepared

Item Balance b/f New Funds Total

212101 Social Security Contributions 7,500 0 7,500

221008 Computer supplies and Information Technology 
(IT)

400 0 400

221011 Printing, Stationery, Photocopying and Binding 14,648 0 14,648

Total 22,548 0 22,548

GoU Development 22,548 0 22,548

External Financing 0 0 0

AIA 0 0 0
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Output: 06 Monitoring and Capacity Building Support

Budget Performance/ Implementation Monitored

Condition of National Roads network monitored.

Data collection and analysis on implementation of the M&E 
Policy   

Item Balance b/f New Funds Total

211102 Contract Staff Salaries (Incl. Casuals, Temporary) 17 0 17

221008 Computer supplies and Information Technology 
(IT)

59 0 59

221011 Printing, Stationery, Photocopying and Binding 3,000 0 3,000

228002 Maintenance - Vehicles 2,138 0 2,138

Total 5,214 0 5,214

GoU Development 5,214 0 5,214

External Financing 0 0 0

AIA 0 0 0

Capital Purchases

Output: 76 Purchase of Office and ICT Equipment, including  Software

Phase I of the Roll-out of the Road Crash Data System

Support on ICT issues in the ministry handled

ICT infrastructure maintained

Delivery of the Motor vehicle

Item Balance b/f New Funds Total

312201 Transport Equipment 50,000 0 50,000

312213 ICT Equipment 116,206 0 116,206

Total 166,206 0 166,206

GoU Development 166,206 0 166,206

External Financing 0 0 0

AIA 0 0 0

GRAND TOTAL 6,214,226 0 6,214,226

Wage Recurrent 716,682 0 716,682

Non Wage Recurrent 1,001,042 0 1,001,042

GoU Development 4,496,502 0 4,496,502

External Financing 0 0 0

AIA 0 0 0
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