
V1: Summary of Issues in Budget Execution

Table V1.1: Overview of Vote Expenditures (UShs Billion)

Approved
Budget

Cashlimits 
by End Q4

 Released 
by End Q 4

Spent by   
End Q4

% Budget
Released

% Budget
Spent

% Releases
Spent

Recurrent Wage 6.741 7.907 7.907 7.598 117.3% 112.7% 96.1%

Non Wage 73.954 66.608 66.590 66.429 90.0% 89.8% 99.8%

Devt. GoU 91.806 77.076 77.218 76.942 84.1% 83.8% 99.6%

Ext. Fin. 158.440 158.440 105.869 92.240 66.8% 58.2% 87.1%

GoU Total 172.501 151.590 151.714 150.969 87.9% 87.5% 99.5%

Total GoU+Ext Fin 
(MTEF)

330.941 310.030 257.583 243.209 77.8% 73.5% 94.4%

Arrears 0.388 0.388 0.388 0.388 100.0% 100.0% 100.0%

Total Budget 331.328 310.418 257.971 243.596 77.9% 73.5% 94.4%

A.I.A Total 0.000 0.000 0.000 0.000 0.0% 0.0% 0.0%

Grand Total 331.328 310.418 257.971 243.596 77.9% 73.5% 94.4%

Total Vote Budget 
Excluding Arrears

330.941 310.030 257.583 243.209 77.8% 73.5% 94.4%

Table V1.2: Releases and Expenditure by Program*

Billion Uganda Shillings Approved
Budget

Released Spent % Budget
Released

% Budget
Spent

%Releases
Spent

Program: 0101 Crop Resources 107.00 77.51 66.99 72.4% 62.6% 86.4%

Program: 0102 Directorate of Animal Resources 95.81 68.62 65.98 71.6% 68.9% 96.2%

Program: 0103 Directorate  of Agricultural Extension and 
Skills Managment

67.85 55.45 54.40 81.7% 80.2% 98.1%

Program: 0104 Fisheries Resources 10.49 8.37 8.35 79.7% 79.6% 99.9%

Program: 0105 Agriculture Infrastructure, Mechanization 
and Water for Agricultural Production

19.23 16.63 16.77 86.5% 87.2% 100.8%

Program: 0149 Policy, Planning and Support Services 30.55 31.00 30.72 101.5% 100.5% 99.1%

Total for Vote 330.94 257.58 243.21 77.8% 73.5% 94.4%

Matters to note in budget execution
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The Ministry of Agriculture, Animal Industry and Fisheries concentrated on the following priorities by the end of the fourth quarter; 

1. Construction and rehabilitation of valley tanks in Northern, Central, Eastern and Western Uganda 
2. Increasing fisheries enforcement on major water bodies; 
3. Controlling vector, pests and diseases in both livestock and crops 
 4. Increasing technology uptake among farmers by recruiting agriculture extension workers at the district and sub county level 

However, the implementation of the above activities had the following challenges; 
1. Low releases to MAAIF by MFPED. By the end of the fourth quarter, only 68% of the approved budget had been released by the 
MFPED to MAAIF's projects and departments 
2. Due to limited funding, the Ministry was unable to adequately facilitate the regulatory activities in the animal movement, fisheries 
enforcement and certification 3. The rigorous requirements by PPDA when undertaking capital procurement such as inputs and 
agriculture machinery affects the absorption of funds and generally implementation of activities.

 The ministry will continue to engage the relevant stakeholders to overcome these challenges in the FY 2018/19.

Table V1.3: High Unspent Balances and Over-Expenditure in the Domestic Budget (Ushs Bn)

(i) Major unpsent balances

Programs , Projects

Program 0101 Crop Resources

0.020 Bn Shs SubProgram/Project :04 Crop  Protection Department

Reason: Most of the funds were meant for the undelivered pesticides and fungicides    

Items

20,000,000.000 UShs 224006  Agricultural Supplies

Reason: Funds meant for undelivered pesticides and fungicides

1,192.000 UShs 227001  Travel inland

Reason: Unclaimed finds for pest and disease control field activities and surveillances 

1,000.000 UShs 227004  Fuel, Lubricants and Oils

Reason: N/A

510.000 UShs 221011  Printing, Stationery, Photocopying and Binding

Reason: N/A

0.000 Bn Shs SubProgram/Project :05 Crop Production Department

Reason: N/A

Items

92.000 UShs 227002  Travel abroad

Reason: N/A

0.000 Bn Shs SubProgram/Project :14 Department of Crop Regulation and Certification

Reason: Balances on allowances for department field activities.

Items
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198,800.000 UShs 211103  Allowances

Reason: Balances on allowances for department field activities.

28.000 UShs 221008  Computer supplies and Information Technology (IT)

Reason: N/A

0.003 Bn Shs SubProgram/Project :0104 Support for Tea Cocoa Seedlings

Reason: The funds were meant for undelivered cocoa seedlings and undelivered office stationery

Items

3,499,999.000 UShs 224006  Agricultural Supplies

Reason: Undelivered cocoa seedlings

0.000 Bn Shs SubProgram/Project :1361 Uganda-China South-South Coperation Phase 2

Reason: N/A

Items

207,957.000 UShs 211102  Contract Staff Salaries (Incl. Casuals, Temporary)

Reason: N/A

13.000 UShs 224006  Agricultural Supplies

Reason: Unclaimed funds for project equipment 

0.204 Bn Shs SubProgram/Project :1386 Crop pests and diseases control phase 2

Reason: Most of the funds were Balances on Department of Crop Inspection and Certification and undelivered crop 
pesticides and fungicides 

Items

186,750,000.000 UShs 312201  Transport Equipment

Reason: Balance on Department of Crop Inspection and Certification vehicles

17,062,800.000 UShs 314201  Materials and supplies

Reason: Balances on undelivered crop pesticides and fungicides 

799,725.000 UShs 211102  Contract Staff Salaries (Incl. Casuals, Temporary)

Reason: Balances on contract staff salary

8.000 UShs 224006  Agricultural Supplies

Reason: N/A

Program 0102 Directorate of Animal Resources

0.000 Bn Shs SubProgram/Project :06 Directorate of Animal Resources

Reason: N/A

Items

100.000 UShs 227002  Travel abroad

Reason: N/A

0.000 Bn Shs SubProgram/Project :07 Animal Production Department
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Reason: N/A

Items

16,405.000 UShs 227001  Travel inland

Reason: N/A

5,000.000 UShs 227004  Fuel, Lubricants and Oils

Reason: N/A

4,482.000 UShs 228002  Maintenance - Vehicles

Reason: N/A

2,911.000 UShs 221011  Printing, Stationery, Photocopying and Binding

Reason: N/A

2,650.000 UShs 221003  Staff Training

Reason: N/A

0.003 Bn Shs SubProgram/Project :08 Livestock Health and Entomology

Reason: Balance on air tickets for international meetings

Items

3,000,000.000 UShs 227002  Travel abroad

Reason: Balance on air tickets

3.000 UShs 264101  Contributions to Autonomous Institutions

Reason: N/A

0.049 Bn Shs SubProgram/Project :09 Fisheries Resources Department

Reason: 

Items

27,497,423.000 UShs 224006  Agricultural Supplies

Reason: 

10,395,200.000 UShs 227001  Travel inland

Reason: 

5,000,000.000 UShs 221011  Printing, Stationery, Photocopying and Binding

Reason: 

2,000,670.000 UShs 221001  Advertising and Public Relations

Reason: 

1,977,562.000 UShs 228003  Maintenance – Machinery, Equipment & Furniture

Reason: 

0.010 Bn Shs SubProgram/Project :17 Department of Entomology

Reason: Balances on the procurement of tsetse traps. 
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Items

10,000,000.000 UShs 224006  Agricultural Supplies

Reason: Balances on the procurement of tsetse traps. 

4,000.000 UShs 227001  Travel inland

Reason: N/A

897.000 UShs 211103  Allowances

Reason: N/A

800.000 UShs 221003  Staff Training

Reason: N/A

356.000 UShs 221009  Welfare and Entertainment

Reason: N/A

0.001 Bn Shs SubProgram/Project :1326 Farm-Based Bee Reserves Establishment Project

Reason: Unclaimed balances on the consultancy services

Items

880,000.000 UShs 225001  Consultancy Services- Short term

Reason: Unclaimed balances on the consultancy services

1,632.000 UShs 221007  Books, Periodicals & Newspapers

Reason: N/A

767.000 UShs 224006  Agricultural Supplies

Reason: N/A

0.005 Bn Shs SubProgram/Project :1330 Livestock Diseases Control Project Phase 2

Reason: Funds for undelivered stationery

Items

4,897,000.000 UShs 221011  Printing, Stationery, Photocopying and Binding

Reason: Funds for undelivered stationery

99,203.000 UShs 211102  Contract Staff Salaries (Incl. Casuals, Temporary)

Reason: N.A

0.013 Bn Shs SubProgram/Project :1358 Meat Export Support Services

Reason: 

Items

11,000,000.000 UShs 224006  Agricultural Supplies

Reason: 

1,513,945.000 UShs 211102  Contract Staff Salaries (Incl. Casuals, Temporary)

Reason: 
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0.017 Bn Shs SubProgram/Project :1365 Support to Sustainable Fisheries Development Project

Reason: 

Items

6,240,000.000 UShs 227004  Fuel, Lubricants and Oils

Reason: 

5,710,000.000 UShs 211103  Allowances

Reason: 

4,345,000.000 UShs 221003  Staff Training

Reason: 

584,915.000 UShs 211102  Contract Staff Salaries (Incl. Casuals, Temporary)

Reason: 

Program 0103 Directorate  of Agricultural Extension and Skills Managment

0.000 Bn Shs SubProgram/Project :23 Department of Agricultural Extension and Skills Management (DAESM)

Reason: N/A

Items

2,000.000 UShs 227001  Travel inland

Reason: N/A

995.000 UShs 221008  Computer supplies and Information Technology (IT)

Reason: N/A

0.000 Bn Shs SubProgram/Project :24 Department of Agricultural Investment and Enterprise Development (DAIED)

Reason: N/A

Items

350.000 UShs 211103  Allowances

Reason: N/A

0.089 Bn Shs SubProgram/Project :26 Directorate of Agricultural Extension Services

Reason: Balances of the facilitation of Agriculture Extension Workers 

Items

88,538,317.000 UShs 321467  Sector Conditional Grant (Non-Wage)

Reason: Balances of the facilitation of Agriculture Extension Workers 

263,800.000 UShs 211103  Allowances

Reason: N/A

800.000 UShs 227001  Travel inland

Reason: Unclaimed allowances for Extension activities

760.000 UShs 227002  Travel abroad
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Reason: N/A

0.000 Bn Shs SubProgram/Project :1139 ATAAS (Grant) EU, WB and DANIDA Funded

Reason: N/A

Items

10,693.000 UShs 221002  Workshops and Seminars

Reason: N/A

0.001 Bn Shs SubProgram/Project :1362 Agro-Economic Impact Deepening in the Albertine Basin

Reason: Balances on contract staff salaries

Items

994,077.000 UShs 211102  Contract Staff Salaries (Incl. Casuals, Temporary)

Reason: Balances on contract staff salaries

600.000 UShs 221009  Welfare and Entertainment

Reason: N/A

Program 0104 Fisheries Resources

0.000 Bn Shs SubProgram/Project :09 Fisheries Resources Department

Reason: N/A

Items

0.000 Bn Shs SubProgram/Project :18 Department of Aquaculture Management and Development

Reason: N/A

Items

500.000 UShs 227004  Fuel, Lubricants and Oils

Reason: N/A

0.000 Bn Shs SubProgram/Project :19 Department of Fisheries Control, Regulation and Quality Assurance

Reason: Most of the funds were meant for the undelivered fisheries license plates by the end of the Financial Year

Items

135,000.000 UShs 221009  Welfare and Entertainment

Reason: N/A

132,000.000 UShs 221010  Special Meals and Drinks

Reason: N/A

537.000 UShs 211103  Allowances

Reason: N/A

2.000 UShs 224006  Agricultural Supplies

Reason: N/A

0.000 Bn Shs SubProgram/Project :1365 Support to Sustainable Fisheries Development Project
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Reason: Balances on the procurement pf office equipment

Items

375,000.000 UShs 221012  Small Office Equipment

Reason: Balances on the procurement pf office equipment

0.005 Bn Shs SubProgram/Project :1494 Promoting commercial aquaculture in Uganda Project

Reason: Funds meant for Undelivered project stationery 

Items

4,899,950.000 UShs 221011  Printing, Stationery, Photocopying and Binding

Reason: Undelivered project stationery 

Program 0105 Agriculture Infrastructure, Mechanization and Water for Agricultural Production

0.000 Bn Shs SubProgram/Project :15 Department of Agricultural Infrastructure and Water for Agricultural Production

Reason: N/A

Items

0.000 Bn Shs SubProgram/Project :1357 Improving Access and Use of Agricultural Equipment and Mechanisation 
through the use of labour Saving Technologies

Reason: Balances on the heavy earth moving equipment

Items

21,120,000.000 UShs 312202  Machinery and Equipment

Reason: Balances on the heavy earth moving equipment

1,850,000.000 UShs 281504  Monitoring, Supervision & Appraisal of capital works

Reason: Funds meant for supervision of the construction of valley tanks

544.000 UShs 227001  Travel inland

Reason: N/A

Program 0149 Policy, Planning and Support Services

0.000 Bn Shs SubProgram/Project :01 Headquarters

Reason: N/A

Items

4,652.000 UShs 211103  Allowances

Reason: N/A

500.000 UShs 221008  Computer supplies and Information Technology (IT)

Reason: N/A

0.015 Bn Shs SubProgram/Project :15 Department of Agricultural Infrastructure and Water for Agricultural Production

Reason: 

Items

10,000,000.000 UShs 221009  Welfare and Entertainment
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Reason: 

4,285,000.000 UShs 221008  Computer supplies and Information Technology (IT)

Reason: 

146,800.000 UShs 221011  Printing, Stationery, Photocopying and Binding

Reason: 

135,800.000 UShs 227001  Travel inland

Reason: 

31,200.000 UShs 228003  Maintenance – Machinery, Equipment & Furniture

Reason: 

0.000 Bn Shs SubProgram/Project :22 Agricultural Statistical Unit

Reason: N/A

Items

1,115.000 UShs 227002  Travel abroad

Reason: N/A

667.000 UShs 221001  Advertising and Public Relations

Reason: N/A

307.000 UShs 211103  Allowances

Reason: N/A

65.000 UShs 228002  Maintenance - Vehicles

Reason: N/A

0.035 Bn Shs SubProgram/Project :25 Human Resource Management Department

Reason: Most of the funds were meant for medical expenses, gratuity for retired officials and pension for the retired staff

Items

34,178,214.000 UShs 212102  Pension for General Civil Service

Reason: Funds meant for payment of pension for the retired staff

325,599.000 UShs 213004  Gratuity Expenses

Reason: Funds meant for payment of gratuity for the retired officials

43,000.000 UShs 221004  Recruitment Expenses

Reason: Funds meant for the unclaimed recruitment expenses

1,000.000 UShs 213002  Incapacity, death benefits and funeral expenses

Reason: N/A

900.000 UShs 213001  Medical expenses (To employees)

Reason: N/A

0.019 Bn Shs SubProgram/Project :0076 Support for Institutional Development
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Reason: 

Items

18,762,000.000 UShs 312302  Intangible Fixed Assets

Reason: 

2.000 UShs 223002  Rates

Reason: 

0.002 Bn Shs SubProgram/Project :1085 MAAIF Coordination/U Growth

Reason: Balances on contract staff salaries

Items

1,686,089.000 UShs 211102  Contract Staff Salaries (Incl. Casuals, Temporary)

Reason: Balances on contract staff salaries

0.028 Bn Shs SubProgram/Project :1323 The Project on Irrigation Scheme Development in Central and Eastern Uganda 
(PISD)-JICA Supported Project

Reason: 

Items

28,000,000.000 UShs 227001  Travel inland

Reason: 

0.119 Bn Shs SubProgram/Project :1357 Improving Access and Use of Agricultural Equipment and Mechanisation 
through the use of labour Saving Technologies

Reason: 

Items

114,832,249.000 UShs 211103  Allowances

Reason: 

4,135,989.000 UShs 211102  Contract Staff Salaries (Incl. Casuals, Temporary)

Reason: 

0.000 Bn Shs SubProgram/Project :1401 National Food and Agricultural Statistics System (NFASS)

Reason: N/A

Items

923.000 UShs 211102  Contract Staff Salaries (Incl. Casuals, Temporary)

Reason: N/A

390.000 UShs 225001  Consultancy Services- Short term

Reason: N/A

0.000 Bn Shs SubProgram/Project :1411 The COMESA Seed Harmonization Implementation Plan (COMSHIP) Project

Reason: N/A

Items

585.000 UShs 211102  Contract Staff Salaries (Incl. Casuals, Temporary)
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Reason: N/A

0.000 Bn Shs SubProgram/Project :1444 Agriculture Value Chain Development

Reason: N/A

Items

113,645.000 UShs 211102  Contract Staff Salaries (Incl. Casuals, Temporary)

Reason: N/A

(ii) Expenditures in excess of the original approved budget

V2: Performance Highlights

Table V2.1: Programme Outcome and Outcome Indicators*

Table V2.2: Key Vote Output Indicators*

Programme : 01 Crop Resources

Sub Programme : 04 Crop  Protection Department

KeyOutPut : 02 Quality Assurance systems along the value chain

Key Output Indicators Indicator 
Measure

Planned 2017/18 Actuals By END Q4

No. of District Local Governments Supervised, monitored 
and technical backstopped on 8 major crop enterprises

Value (Shs Bns) 80

KeyOutPut : 04 Crop pest and disease control measures

Key Output Indicators Indicator 
Measure

Planned 2017/18 Actuals By END Q4

No of crop and pest disease control interventions 
undertaken

Number 122 147

No of mobile plant clinics established and operational Number 224 252

No. of staff trained in pest surveillance, diagnostics and 
control

Number 250 275

Sub Programme : 05 Crop Production Department

KeyOutPut : 03 Crop production technology promotion

Key Output Indicators Indicator 
Measure

Planned 2017/18 Actuals By END Q4

No. of farmer field schools formed Value (Shs Bns) 40

No. of technologies promoted Value (Shs Bns) 15

KeyOutPut : 05 Food and nutrition security

Key Output Indicators Indicator 
Measure

Planned 2017/18 Actuals By END Q4

Number of districts assessed for food and nutrition security Number 60 60
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Number of Local Government Staff trained in household  
food and nutrition security

Number 439 439

KeyOutPut : 06 Increased value addition in the sector

Key Output Indicators Indicator 
Measure

Planned 2017/18 Actuals By END Q4

No of  registered farmers groups involved in primary 
processing

Number 0

KeyOutPut : 07 Promotion of Production & Productivity of priority commodities

Key Output Indicators Indicator 
Measure

Planned 2017/18 Actuals By END Q4

Number of farmers receiving seed, planting materials Number 0 2890820

KeyOutPut : 08 Increased value addition of priority commodities

Key Output Indicators Indicator 
Measure

Planned 2017/18 Actuals By END Q4

Number of farmer groups (including cooperatives) 
involved in primary processing within the production 
clusters

Number 0

KeyOutPut : 09 Control of pest and diseases in priority commodities

Key Output Indicators Indicator 
Measure

Planned 2017/18 Actuals By END Q4

No. of  districts backstopped on BBW control Number 67

No. of BBW interventions undertaken Number 75

Sub Programme : 14 Department of Crop Regulation and Certification

KeyOutPut : 02 Quality Assurance systems along the value chain

Key Output Indicators Indicator 
Measure

Planned 2017/18 Actuals By END Q4

No. of seed inspections carried out Value (Shs Bns) 260 312

Quantity of  seed certified (MT) Value (Shs Bns) 14000 14239

KeyOutPut : 04 Crop pest and disease control measures

Key Output Indicators Indicator 
Measure

Planned 2017/18 Actuals By END Q4

Number of agro chemicals registered Number 111 25

Number of chemical dealers certified Number 111 124

Number of chemical dealers premises registered Number 111 124

Programme : 02 Directorate of Animal Resources

Sub Programme : 07 Animal Production Department
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KeyOutPut : 03 Promotion of Animals and Animal Products

Key Output Indicators Indicator 
Measure

Planned 2017/18 Actuals By END Q4

Number of animal feed lot demonstrations and zero 
grazing units undertaken

Number 0 40

KeyOutPut : 06 Improved market access for livestock and livestock products

Key Output Indicators Indicator 
Measure

Planned 2017/18 Actuals By END Q4

No. of districts in which constructed livestock marketing 
infrastructure  is operational 

Number 0

Sub Programme : 08 Livestock Health and Entomology

KeyOutPut : 05 Vector and disease control measures

Key Output Indicators Indicator 
Measure

Planned 2017/18 Actuals By END Q4

No. doses of FMD, CBPP, rabies and ECF vaccines 
procured

Number 1000000 1814000

No. of districts where surveillance for animal disease has 
been under taken

Number 77 82

Number of districts with technical capacity to control 
major epidemic diseases

Number 70 75

KeyOutPut : 09 Vector and disease control in priority animal commodities

Key Output Indicators Indicator 
Measure

Planned 2017/18 Actuals By END Q4

No. of  Surveillance activities  for avian influenza 
undertaken

Number 0 8

Number of FMD Surveillance activities undertaken Number 50 70

Sub Programme : 1363 Regional Pastoral Livelihood Improvement Project

KeyOutPut : 80 Livestock Infrastructure Construction

Key Output Indicators Indicator 
Measure

Planned 2017/18 Actuals By END Q4

No. of cattle dips constructed Number 0 0

No. of cattle dips sites designed Number 25 56

No. of cattle dips sites identified Number 0 64

No. of Quarantine Posts established Number 0 5

No.of Slaughter Houses/Slabs Constructed Number 20 25

No.of Slaughter Houses/Slabs designed Number 60 60

No.of Slaughter Houses/Slabs identified Number 60 65

KeyOutPut : 81 Livestock marketing facility construction

Key Output Indicators Indicator 
Measure

Planned 2017/18 Actuals By END Q4

No of livestock market  designs completed Number 0 7
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Performance highlights for the Quarter

The Ministry of Agriculture, Animal Industry and Fisheries implemented mainly the following activities by the fourth quarter FY 2017/18 among 
others;

1. MAAIF increased enforcement of activities at the major water bodies across the country. This reversed the declining trends of the quality and 
value of fish and fish products.
2. Bills and Policies; The Principals of the fisheries bill, National Fisheries and Aquaculture Policy and Coffee Bill were passed by Cabinet
3. The application of new acaricides vectoclor which was tested in Kiruhura district with 600 litres of vaccine. As a result of good performance, the 
Government rolled it out to six (6) districts of Gomba, Sembabule, Lyantonde, Mubende, Nakaseke, and Kyegegwa.
4. Constructed and rehabilitation of valley tanks in Northern, Central, Eastern and Western Uganda.
5. Controlling pests, vector and diseases in both animal and crops especially Fall Army Worm in the crops 
6. Continued recruitment of Agriculture Extension Workers at the district and sub county level

No of livestock market sites identified Number 0 8

No of livestock markets constructed Number 0 5

Sub Programme : 17 Department of Entomology

KeyOutPut : 03 Promotion of Animals and Animal Products

Key Output Indicators Indicator 
Measure

Planned 2017/18 Actuals By END Q4

Number of bee keepers trained Number 0

Number of silk warm farmers trained Number 0

KeyOutPut : 09 Vector and disease control in priority animal commodities

Key Output Indicators Indicator 
Measure

Planned 2017/18 Actuals By END Q4

Number of  Tsetse Surveillance activities   undertaken Number 50

Programme : 05 Agriculture Infrastructure, Mechanization and Water for Agricultural Production

Sub Programme : 15 Department of Agricultural Infrastructure and Water for Agricultural Production

KeyOutPut : 05 Creating and Enabling environment for Agriculture

Key Output Indicators Indicator 
Measure

Planned 2017/18 Actuals By END Q4

No. of new crop based irrigation schemes designed Number 4 4

No. of Potential sites for irrigation identified Number 15 67

No. of small scale irrigation demonstrations constructed Number 15 30

No. of tractor types tested for performance Number 4 4

No. of Water user committees formed and trained Number 45 45

Number of valley tanks/dams rehabilitated Number 40 51

Number of water user associations supported, formed and 
trained

Number 100 105

No. of Valley Tanks sites identified Number 300 306

No. of Valley Tanks constructed for livestock based 
irrigation

Number 100 163

No. of Valley Tanks designs completed Number 200 200

Vote Performance Report Financial Year 2017/18

Vote: Ministry of Agriculture, Animal & Fisheries010
QUARTER 4: Highlights of Vote Performance

14/294



V3: Details of Releases and Expenditure

Billion Uganda Shillings Approved
Budget

Released Spent % GoU
Budget

Released

% GoU 
Budget
Spent

%GoU
Releases

Spent
Program 0101 Crop Resources 23.28 23.37 23.07 100.4% 99.1% 98.7%

Class: Outputs Provided 13.08 13.04 12.94 99.7% 99.0% 99.3%

010101 Policies, laws, guidelines, plans and strategies 2.00 2.00 1.94 100.0% 96.6% 96.6%

010102 Quality Assurance systems along the value chain 2.19 2.18 2.18 99.3% 99.3% 100.0%

010103 Crop production technology promotion 2.39 2.38 2.38 99.6% 99.6% 100.0%

010104 Crop pest and disease control measures 2.31 2.30 2.28 99.9% 99.0% 99.1%

010105 Food and nutrition security 0.40 0.40 0.40 98.8% 98.8% 100.0%

010106 Increased value addition in the sector 0.10 0.10 0.10 100.0% 100.0% 100.0%

010107 Promotion of Production & Productivity of priority 
commodities

2.26 2.26 2.25 99.7% 99.5% 99.8%

010108 Increased value addition of priority commodities 0.25 0.25 0.25 100.0% 100.0% 100.0%

010109 Control of pest and diseases in priority commodities 1.17 1.16 1.16 99.5% 99.5% 100.0%

Class: Capital Purchases 10.20 10.33 10.13 101.3% 99.3% 98.0%

010171 Acquisition of Land by Government 9.39 9.39 9.39 100.0% 100.0% 100.0%

010175 Purchase of Motor Vehicles and Other Transport 
Equipment

0.27 0.46 0.27 169.2% 100.0% 59.1%

010176 Purchase of Office and ICT Equipment, including  
Software

0.10 0.08 0.08 80.0% 80.0% 100.0%

010177 Purchase of Specialised Machinery & Equipment 0.34 0.31 0.29 89.7% 84.7% 94.4%

010178 Purchase of Office and Residential Furniture and 
Fittings

0.10 0.10 0.10 100.0% 100.0% 100.0%

Program 0102 Directorate of Animal Resources 43.10 33.94 33.81 78.8% 78.4% 99.6%

Class: Outputs Provided 28.78 21.80 21.66 75.7% 75.2% 99.4%

010201 Policies, laws, guidelines, plans and strategies 2.93 2.68 2.64 91.5% 90.0% 98.3%

010202 Improved access to water for livestock 0.15 0.15 0.14 100.0% 100.0% 100.0%

010203 Promotion of Animals and Animal Products 2.85 2.47 2.47 86.5% 86.5% 100.0%

010204 Promotion of sustainable fisheries 0.00 0.69 0.64 69.1% 64.3% 93.0%

010205 Vector and disease control measures 8.97 6.89 6.88 76.8% 76.7% 99.8%

010206 Improved market access for livestock and livestock 
products

0.30 0.34 0.32 114.9% 109.1% 95.0%

010207 Promotion of priority animal products and 
productivity

7.71 2.71 2.70 35.1% 35.0% 99.6%

010209 Vector and disease control in priority animal 
commodities

5.88 5.87 5.87 99.8% 99.8% 100.0%

Class: Outputs Funded 1.85 1.85 1.85 100.0% 100.0% 100.0%

010254 Control of Tryptanomiasis and Sleeping Sickness 
(COCTU)

1.85 1.85 1.85 100.0% 100.0% 100.0%

Class: Capital Purchases 12.47 10.30 10.30 82.6% 82.6% 100.0%

010275 Purchase of Motor Vehicles and Other Transport 
Equipment

0.49 0.49 0.49 100.0% 100.0% 100.0%

Table V3.1: GoU Releases and Expenditure by Output*

Vote Performance Report Financial Year 2017/18

Vote: Ministry of Agriculture, Animal & Fisheries010
QUARTER 4: Highlights of Vote Performance

15/294



Billion Uganda Shillings Approved
Budget

Released Spent % GoU
Budget

Released

% GoU 
Budget
Spent

%GoU
Releases

Spent
010279 Acquisition of Other Capital Assets 1.60 0.60 0.60 37.5% 37.5% 100.0%

010280 Livestock Infrastructure Construction 10.28 9.11 9.11 88.6% 88.6% 100.0%

010281 Livestock marketing facility construction 0.10 0.10 0.10 100.0% 100.0% 100.0%

Program 0103 Directorate  of Agricultural Extension and 
Skills Managment

45.84 38.40 38.24 83.8% 83.4% 99.6%

Class: Outputs Provided 5.63 5.53 5.46 98.3% 97.1% 98.8%

010301 Strategies, Policies, Plans and guidelines 2.57 2.57 2.50 99.8% 97.1% 97.3%

010302 Administration, HRD, and Accounting 0.14 0.14 0.14 100.0% 100.0% 100.0%

010303 Agricultural extension co-ordination strengthened 0.98 0.98 0.98 100.3% 100.6% 100.3%

010304 Provision of Agricultural production extension 
services

0.14 0.14 0.14 100.0% 100.0% 100.0%

010305 Provision of Value Addition extension services 1.80 1.70 1.70 94.8% 94.7% 99.9%

Class: Outputs Funded 39.61 32.27 32.18 81.5% 81.2% 99.7%

010351 Transfer to district extension services 39.61 32.27 32.18 81.5% 81.2% 99.7%

Class: Capital Purchases 0.60 0.60 0.60 100.0% 100.0% 100.0%

010375 Purchase of Motor Vehicles and Other Transport 
Equipment

0.60 0.60 0.60 100.0% 100.0% 100.0%

Program 0104 Fisheries Resources 10.49 8.37 8.35 79.7% 79.6% 99.9%

Class: Outputs Provided 9.40 7.61 7.60 81.0% 80.8% 99.8%

010401 Policies, laws, guidelines, plans and strategies 1.65 1.68 1.62 102.2% 98.3% 96.2%

010402 Fisheries Quality Assurance and standards 0.40 0.39 0.38 96.3% 95.0% 98.7%

010404 Promotion of sustainable fisheries 6.97 5.21 5.25 74.8% 75.3% 100.7%

010406 Improved market access for livestock and livestock 
products

0.38 0.33 0.35 87.2% 92.1% 105.7%

Class: Capital Purchases 1.09 0.75 0.75 69.0% 69.0% 100.0%

010483 Fisheries Infrastructure Construction 1.09 0.75 0.75 69.0% 69.0% 100.0%

Program 0105 Agriculture Infrastructure, 
Mechanization and Water for Agricultural Production

19.23 16.63 16.77 86.5% 87.2% 100.8%

Class: Outputs Provided 3.99 3.12 3.29 78.2% 82.3% 105.2%

010501 Policies, laws, guidelines, plans and strategies 0.49 0.38 0.39 77.1% 79.1% 102.7%

010502 Administration, HRD and Accounting 0.05 0.05 0.05 100.0% 100.0% 100.0%

010504 Monitoring and evaluating the activities of the sector 0.44 0.37 0.42 83.9% 94.5% 112.6%

010505 Creating and Enabling environment for Agriculture 3.01 2.32 2.43 77.2% 80.7% 104.6%

Class: Capital Purchases 15.24 13.51 13.49 88.7% 88.5% 99.8%

010572 Government Buildings and Administrative 
Infrastructure

0.20 0.20 0.20 100.0% 100.0% 100.0%

010577 Purchase of Specialised Machinery & Equipment 3.38 2.50 2.48 73.9% 73.3% 99.2%

010582 Construction of  irrigation schemes 0.50 0.50 0.50 99.8% 99.8% 100.0%

010583 Valley Tank Construction (livestock) 11.16 10.31 10.31 92.4% 92.4% 100.0%

Program 0149 Policy, Planning and Support Services 30.94 31.39 31.10 101.5% 100.5% 99.1%

Class: Outputs Provided 25.90 27.07 26.81 104.5% 103.5% 99.0%

014901 Strategies, policies, plans and Guidelines 4.30 5.45 5.43 126.9% 126.3% 99.5%
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Billion Uganda Shillings Approved
Budget

Released Spent % GoU
Budget

Released

% GoU 
Budget
Spent

%GoU
Releases

Spent
014902 Administration, HRD and Accounting 14.87 14.81 14.72 99.6% 99.0% 99.4%

014903 Improving Value addition and market Access 0.51 0.05 0.05 9.8% 9.8% 99.8%

014904 Monitoring and evaluating the activities of the sector 3.08 2.93 2.91 95.0% 94.3% 99.3%

014905 Creating and Enabling environment for Agriculture 1.66 2.39 2.26 144.5% 136.4% 94.4%

014906 Institutional Development In Agricultural Sector 1.22 1.18 1.18 96.3% 96.4% 100.0%

014907 Monitoring & Evaluation of commodity approach 
activities in the sector

0.26 0.26 0.26 100.0% 100.0% 100.0%

Class: Outputs Funded 1.45 1.45 1.45 100.0% 100.0% 100.0%

014951 Secondment for MAAIF staff in Rome 0.50 0.50 0.50 100.0% 100.0% 100.0%

014953 Support for Agricultural Training Institutions 0.95 0.95 0.95 100.0% 100.0% 100.0%

Class: Capital Purchases 3.20 2.48 2.46 77.4% 76.8% 99.2%

014972 Government Buildings and Administrative 
Infrastructure

1.05 1.02 1.02 97.1% 97.1% 100.0%

014975 Purchase of Motor Vehicles and Other Transport 
Equipment

0.42 0.42 0.42 100.0% 100.0% 100.0%

014976 Purchase of Office and ICT Equipment, including  
Software

0.09 0.08 0.08 93.9% 93.9% 100.0%

014979 Acquisition of Other Capital Assets 1.05 0.96 0.94 91.6% 89.8% 98.0%

014982 Construction of Irrigation Schemes 0.60 0.00 0.00 0.0% 0.0% 0.0%

Class: Arrears 0.39 0.39 0.39 100.0% 100.0% 100.0%

014999 Arrears 0.39 0.39 0.39 100.0% 100.0% 100.0%

Total for Vote 172.89 152.10 151.36 88.0% 87.5% 99.5%

Table V3.2: 2017/18 GoU Expenditure by Item

Billion Uganda Shillings Approved
Budget

Released Spent % GoU
Budget

Released

% GoU 
Budget
Spent

%GoU
Releases

Spent
Class: Outputs Provided 86.78 78.17 77.76 90.1% 89.6% 99.5%

211101 General Staff Salaries 6.19 7.36 7.05 118.8% 113.8% 95.8%

211102 Contract Staff Salaries (Incl. Casuals, Temporary) 2.84 2.84 2.83 100.0% 99.8% 99.8%

211103 Allowances 8.03 7.63 7.63 95.0% 95.0% 100.0%

212101 Social Security Contributions 0.20 0.20 0.20 100.0% 100.0% 100.0%

212102 Pension for General Civil Service 11.18 11.18 11.15 100.0% 99.7% 99.7%

213001 Medical expenses (To employees) 0.17 0.17 0.17 100.0% 100.0% 100.0%

213002 Incapacity, death benefits and funeral expenses 0.08 0.08 0.08 100.0% 100.0% 100.0%

213004 Gratuity Expenses 0.88 0.88 0.88 100.0% 100.0% 100.0%

221001 Advertising and Public Relations 0.41 0.41 0.41 100.0% 100.0% 100.0%

221002 Workshops and Seminars 2.78 2.61 2.61 93.8% 93.8% 100.0%

221003 Staff Training 2.15 2.01 2.01 93.3% 93.3% 100.0%

221004 Recruitment Expenses 0.03 0.03 0.03 100.0% 99.9% 99.9%

221005 Hire of Venue (chairs, projector, etc) 0.18 0.18 0.18 100.0% 100.0% 100.0%

221006 Commissions and related charges 0.14 0.14 0.14 100.0% 100.0% 100.0%

221007 Books, Periodicals & Newspapers 0.11 0.11 0.11 100.0% 100.0% 100.0%
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221008 Computer supplies and Information Technology (IT) 0.60 0.56 0.56 94.6% 94.6% 100.0%

221009 Welfare and Entertainment 0.52 0.48 0.48 93.5% 93.5% 100.0%

221010 Special Meals and Drinks 0.10 0.10 0.10 100.0% 99.9% 99.9%

221011 Printing, Stationery, Photocopying and Binding 2.47 2.24 2.23 90.8% 90.4% 99.6%

221012 Small Office Equipment 0.06 0.06 0.06 100.0% 99.4% 99.4%

221016 IFMS Recurrent costs 0.20 0.20 0.20 100.0% 100.0% 100.0%

221017 Subscriptions 0.51 0.51 0.51 100.0% 100.0% 100.0%

221020 IPPS Recurrent Costs 0.08 0.08 0.08 100.0% 100.0% 100.0%

222001 Telecommunications 0.26 0.26 0.26 100.0% 100.0% 100.0%

222002 Postage and Courier 0.06 0.06 0.06 100.0% 100.0% 100.0%

222003 Information and communications technology (ICT) 0.11 0.11 0.11 95.4% 95.4% 100.0%

223001 Property Expenses 0.44 0.44 0.44 100.0% 100.0% 100.0%

223002 Rates 0.26 0.25 0.25 97.7% 97.7% 100.0%

223003 Rent – (Produced Assets) to private entities 0.02 0.02 0.02 100.0% 100.0% 100.0%

223004 Guard and Security services 0.53 0.53 0.53 100.0% 100.0% 100.0%

223005 Electricity 0.40 0.40 0.40 100.0% 100.0% 100.0%

223006 Water 0.16 0.16 0.16 100.0% 100.0% 100.0%

224001 Medical Supplies 6.34 5.47 5.47 86.2% 86.2% 100.0%

224004 Cleaning and Sanitation 0.41 0.41 0.41 100.0% 100.0% 100.0%

224005 Uniforms, Beddings and Protective Gear 0.01 0.01 0.01 100.0% 100.0% 100.0%

224006 Agricultural Supplies 19.61 13.05 13.00 66.5% 66.3% 99.6%

225001 Consultancy Services- Short term 3.54 3.35 3.35 94.7% 94.6% 100.0%

225002 Consultancy Services- Long-term 0.30 0.30 0.30 100.0% 100.0% 100.0%

226001 Insurances 0.02 0.02 0.02 100.0% 100.0% 100.0%

226002 Licenses 0.40 0.40 0.40 100.0% 100.0% 100.0%

227001 Travel inland 6.30 5.89 5.89 93.5% 93.6% 100.0%

227002 Travel abroad 1.87 1.68 1.68 90.2% 90.2% 99.9%

227003 Carriage, Haulage, Freight and transport hire 0.30 0.30 0.30 99.9% 99.9% 100.0%

227004 Fuel, Lubricants and Oils 3.98 3.51 3.51 88.1% 88.2% 100.1%

228001 Maintenance - Civil 0.18 0.18 0.18 100.0% 100.0% 100.0%

228002 Maintenance - Vehicles 1.08 1.01 1.01 93.4% 93.4% 100.0%

228003 Maintenance – Machinery, Equipment & Furniture 0.29 0.29 0.29 100.0% 100.0% 100.0%

Class: Outputs Funded 42.92 35.57 35.48 82.9% 82.7% 99.8%

263204 Transfers to  other govt. Units (Capital) 0.33 0.33 0.33 100.0% 100.0% 100.0%

263206 Other Capital grants (Capital) 0.20 0.20 0.20 100.0% 100.0% 100.0%

263340 Other grants 0.43 0.43 0.43 100.0% 100.0% 100.0%

264101 Contributions to Autonomous Institutions 1.62 1.62 1.62 100.0% 100.0% 100.0%

264102 Contributions to Autonomous Institutions (Wage 
Subventions)

0.72 0.72 0.72 100.0% 100.0% 100.0%

321467 Sector Conditional Grant (Non-Wage) 39.61 32.27 32.18 81.5% 81.2% 99.7%

Class: Capital Purchases 42.80 37.98 37.73 88.7% 88.1% 99.4%

281502 Feasibility Studies for Capital Works 0.40 0.40 0.40 99.8% 99.8% 100.0%

281503 Engineering and Design Studies & Plans for capital 
works

1.80 1.20 1.20 66.7% 66.7% 100.0%
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281504 Monitoring, Supervision & Appraisal of capital 
works

1.50 1.35 1.35 90.0% 89.9% 99.9%

311101 Land 9.39 9.39 9.39 100.0% 100.0% 100.0%

312101 Non-Residential Buildings 1.49 1.46 1.46 98.0% 98.0% 100.0%

312102 Residential Buildings 0.40 0.40 0.40 100.0% 100.0% 100.0%

312104 Other Structures 19.09 17.20 17.20 90.1% 90.1% 100.0%

312201 Transport Equipment 2.41 2.60 2.41 107.8% 100.0% 92.8%

312202 Machinery and Equipment 5.08 3.20 3.18 62.9% 62.5% 99.3%

312203 Furniture & Fixtures 0.10 0.10 0.10 100.0% 100.0% 100.0%

312211 Office Equipment 0.15 0.12 0.12 82.5% 82.5% 100.0%

312213 ICT Equipment 0.07 0.07 0.07 100.0% 100.0% 100.0%

312214 Laboratory Equipments 0.24 0.21 0.21 85.4% 85.4% 100.0%

312302 Intangible Fixed Assets 0.30 0.21 0.19 70.7% 64.4% 91.2%

314201 Materials and supplies 0.08 0.08 0.06 100.0% 77.5% 77.5%

314202 Work in progress 0.31 0.00 0.00 0.0% 0.0% 0.0%

Class: Arrears 0.39 0.39 0.39 100.0% 100.0% 100.0%

321605 Domestic arrears (Budgeting) 0.39 0.39 0.39 100.0% 100.0% 100.0%

Total for Vote 172.89 152.10 151.36 88.0% 87.5% 99.5%

Table V3.3: GoU Releases and Expenditure by Project and Programme*

Billion Uganda Shillings Approved
Budget

Released Spent % GoU
Budget

Released

% GoU 
Budget
Spent

%GoU
Releases

Spent
Program 0101 Crop Resources 23.28 23.37 23.07 100.4% 99.1% 98.7%

 Recurrent SubProgrammes

02 Directorate of Crop Resources 0.44 0.44 0.44 100.0% 99.8% 99.8%

04 Crop  Protection Department 2.07 2.07 2.04 100.0% 98.5% 98.5%

05 Crop Production Department 0.58 0.58 0.53 100.0% 90.3% 90.3%

14 Department of Crop Regulation and Certification 1.42 1.42 1.42 100.0% 100.0% 100.0%

Development Projects

0104 Support for Tea Cocoa Seedlings 1.47 1.47 1.47 100.0% 99.8% 99.8%

1195 Vegetable Oil Development Project-Phase 2 9.59 9.59 9.59 100.0% 100.0% 100.0%

1238 Rice Development Project 0.25 0.25 0.25 100.0% 100.0% 100.0%

1263 Agriculture Cluster Development Project 0.46 0.46 0.46 99.3% 99.3% 100.0%

1316 Enhancing National Food Security through increased 
Rice production in Eastern Uganda

0.80 0.79 0.79 99.0% 99.0% 100.0%

1361 Uganda-China South-South Coperation Phase 2 0.67 0.67 0.67 100.0% 100.0% 100.0%

1364 The Potato Commercialisation Project 0.30 0.29 0.29 97.1% 97.1% 100.0%

1386 Crop pests and diseases control phase 2 4.93 5.04 4.83 102.2% 98.1% 95.9%

1425 Multisectoral Food Safety & Nutrition Project 0.30 0.30 0.30 99.7% 99.7% 100.0%

Program 0102 Directorate of Animal Resources 43.10 33.94 33.81 78.8% 78.4% 99.6%

 Recurrent SubProgrammes

06 Directorate of Animal Resources 0.25 0.25 0.25 100.0% 99.3% 99.3%

07 Animal Production Department 0.91 0.91 0.91 100.0% 100.0% 100.0%
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08 Livestock Health and Entomology 3.05 3.05 3.05 100.0% 99.9% 99.9%

09 Fisheries Resources Department 0.00 0.54 0.46 54.5% 46.0% 84.5%

17 Department of Entomology 1.07 1.07 1.06 99.6% 98.6% 99.0%

Development Projects

1324 Nothern Uganda Farmers Livelihood Improvement 
Project

0.26 0.26 0.26 100.0% 100.0% 100.0%

1326 Farm-Based Bee Reserves Establishment Project 1.73 1.72 1.72 99.5% 99.5% 99.9%

1329 The Goat Export Project in Sembabule District 1.00 0.76 0.76 76.0% 76.0% 100.0%

1330 Livestock Diseases Control Project Phase 2 11.74 11.74 11.73 100.0% 99.9% 100.0%

1358 Meat Export Support Services 22.36 12.58 12.57 56.3% 56.2% 99.9%

1363 Regional Pastoral Livelihood Improvement Project 0.40 0.40 0.40 100.0% 100.0% 100.0%

1365 Support to Sustainable Fisheries Development Project 0.00 0.34 0.32 34.0% 32.3% 95.0%

1493 Developing A Market-Oriented And Environmentally 
Sustainable Beef Meat Industry In Uganda

0.33 0.33 0.33 98.5% 98.5% 100.0%

Program 0103 Directorate  of Agricultural Extension and 
Skills Managment

45.84 38.40 38.24 83.8% 83.4% 99.6%

 Recurrent SubProgrammes

23 Department of Agricultural Extension and Skills 
Management (DAESM)

0.76 0.76 0.70 100.0% 92.6% 92.6%

24 Department of Agricultural Investment and Enterprise 
Development (DAIED)

2.45 2.45 2.44 99.9% 99.8% 99.9%

26 Directorate of Agricultural Extension Services 39.94 32.59 32.49 81.6% 81.4% 99.7%

Development Projects

1139 ATAAS (Grant) EU, WB and DANIDA Funded 0.75 0.75 0.75 100.0% 100.0% 100.0%

1266 Support to Agro Processing & Marketing of 
Agricultural Products Project

0.45 0.36 0.36 79.1% 79.1% 100.0%

1362 Agro-Economic Impact Deepening in the Albertine 
Basin

1.50 1.50 1.50 100.0% 99.9% 99.9%

Program 0104 Fisheries Resources 10.49 8.37 8.35 79.7% 79.6% 99.9%

 Recurrent SubProgrammes

09 Fisheries Resources Department 1.43 0.89 0.93 62.0% 65.0% 104.9%

16 Directorate of Fisheries Resources 0.33 0.32 0.31 97.9% 95.4% 97.4%

18 Department of Aquaculture Management and 
Development

2.28 2.28 2.27 100.0% 99.6% 99.6%

19 Department of Fisheries Control, Regulation and Quality 
Assurance

1.56 1.55 1.51 99.7% 96.5% 96.9%

Development Projects

1365 Support to Sustainable Fisheries Development Project 4.49 2.94 2.95 65.4% 65.7% 100.6%

1494 Promoting commercial aquaculture in Uganda Project 0.40 0.39 0.38 96.3% 95.0% 98.7%

Program 0105 Agriculture Infrastructure, 
Mechanization and Water for Agricultural Production

19.23 16.63 16.77 86.5% 87.2% 100.8%

 Recurrent SubProgrammes

15 Department of Agricultural Infrastructure and Water for 
Agricultural Production

0.89 0.53 0.55 59.9% 61.8% 103.2%

Development Projects

1323 The Project on Irrigation Scheme Development in 
Central and Eastern Uganda (PISD)-JICA Supported Project

0.88 0.86 0.88 96.7% 99.9% 103.3%
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1357 Improving Access and Use of Agricultural Equipment 
and Mechanisation through the use of labour Saving 
Technologies

17.47 15.25 15.34 87.3% 87.9% 100.6%

Program 0149 Policy, Planning and Support Services 30.94 31.39 31.10 101.5% 100.5% 99.1%

 Recurrent SubProgrammes

01 Headquarters 5.98 7.14 7.14 119.5% 119.5% 100.0%

10 Department of Planning 1.63 1.63 1.62 100.0% 99.1% 99.1%

13 Internal Audit 0.50 0.50 0.49 100.0% 98.1% 98.1%

15 Department of Agricultural Infrastructure and Water for 
Agricultural Production

0.00 0.36 0.34 35.5% 33.8% 95.2%

22 Agricultural Statistical Unit 0.81 0.81 0.76 100.0% 94.9% 94.9%

25 Human Resource Management Department 12.75 12.75 12.72 100.0% 99.7% 99.7%

Development Projects

0076 Support for Institutional Development 2.64 2.44 2.42 92.5% 91.8% 99.2%

1085 MAAIF Coordination/U Growth 1.42 1.42 1.42 100.0% 99.9% 99.9%

1323 The Project on Irrigation Scheme Development in 
Central and Eastern Uganda (PISD)-JICA Supported Project

0.00 0.03 0.00 2.8% 0.0% 0.0%

1327 National Farmers Leadership Center (NFLC) 1.00 1.00 1.00 100.0% 100.0% 100.0%

1328 Support to Agricultural Training Institutions 1.25 1.21 1.21 96.4% 96.4% 100.0%

1357 Improving Access and Use of Agricultural Equipment 
and Mechanisation through the use of labour Saving 
Technologies

0.00 0.49 0.37 48.6% 36.7% 75.5%

1401 National Food and Agricultural Statistics System 
(NFASS)

1.17 0.94 0.94 80.4% 80.4% 100.0%

1411 The COMESA Seed Harmonization Implementation 
Plan (COMSHIP) Project

0.68 0.63 0.63 92.5% 92.5% 100.0%

1444 Agriculture Value Chain Development 1.11 0.05 0.05 4.5% 4.5% 99.8%

Total for Vote 172.89 152.10 151.36 88.0% 87.5% 99.5%

Table V3.4: External Financing Releases and Expenditure by Sub Programme

Billion Uganda Shillings Approved
Budget

Released Spent % Budget
Released

% Budget
Spent

%Releases
Spent

Program : 0101  Crop Resources 81.67 54.14 43.91 66.3% 53.8% 81.1%

Development Projects.

1195 Vegetable Oil Development Project-Phase 2 35.46 30.63 23.61 86.4% 66.6% 77.1%

1263 Agriculture Cluster Development Project 19.98 5.55 5.55 27.8% 27.8% 100.0%

1316 Enhancing National Food Security through increased 
Rice production in Eastern Uganda

5.40 1.29 0.18 23.9% 3.3% 14.0%

1425 Multisectoral Food Safety & Nutrition Project 20.83 16.68 14.58 80.1% 70.0% 87.4%

Program : 0102  Directorate of Animal Resources 52.71 34.67 32.17 65.8% 61.0% 92.8%

Development Projects.

1324 Nothern Uganda Farmers Livelihood Improvement 
Project

31.33 13.37 13.37 42.7% 42.7% 100.0%

1363 Regional Pastoral Livelihood Improvement Project 21.38 21.30 18.80 99.6% 87.9% 88.3%

Program : 0103  Directorate  of Agricultural Extension 
and Skills Managment

21.05 17.05 16.15 81.0% 76.8% 94.7%

Development Projects.
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1139 ATAAS (Grant) EU, WB and DANIDA Funded 18.18 17.05 16.15 93.8% 88.9% 94.7%

1266 Support to Agro Processing & Marketing of 
Agricultural Products Project

2.87 0.00 0.00 0.0% 0.0% 0.0%

Grand Total: 155.42 105.87 92.24 68.1% 59.3% 87.1%
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Program: 01 Crop Resources

Recurrent Programmes

Subprogram: 02 Directorate of Crop Resources

Outputs Provided

Output: 01 Policies, laws, guidelines, plans and strategies

Supervise, support and monitor the
drafting/review/finalization/dissemi
nation
policies/strategies/plans/standards
of the 3 departments under the
Directorate at MAAIF
headquarters and Regionally
Supervised and monitor irrigation and 
agricultural mechanization programmes 
and activities regionally
Preparation of new projects in the Crop 
Sub-sector
Support and oversee activities of the 
Variety release Committee and the 
national Seed Certification Service in 
Kampala and Regionally

Supervised the drafting of the Organic 
Agriculture which was presented to the 
Ministry TPM

Supervised the drafting of the seed Policy 
which was submitted to Cabinet

Reviewed crop sub sector policy 
formulation processes of the Organic 
Policy and Seed Policy. The seed and 
organic policy were submitted to Cabinet 
for discussion
 
Supervision of crop sub program 
activities majorly focusing on crop 
protection in terms of pest and disease 
control and crop inspection and 
certification in various districts. This 
involved supervision of the control of the 
Fall Army Worm in various districts.

Supervised crop irrigation and 
mechanisation activities in Central and 
western Uganda. Supervision of crop 
valley dams that were constructed for 
irrigation purposes

Supervised and monitored irrigation and 
agricultural mechanization programmes 
and activities regionally
Reviewed and submitted the Mpologoma 
River Basin Integrated Agriculture 
Development Project proposal to the 
Agriculture Sector Working Group

Coordinated the review of the National 
Oil Palm Project and submitted it to the 
Agriculture Sector Working Group 
Meeting for review and discussion
Conducted Supervision of crop sub sector 
activities of the National Seed 
Certification Services effectively at the 
directorate level. Supported activities of 
the Agro-chemical committee

Supported and oversaw activities of the 
Variety release Committee and the 
national Seed Certification Service in 
Kampala and Regionally

Item Spent

211101 General Staff Salaries 15,312

221011 Printing, Stationery, Photocopying and 
Binding

6,000

227001 Travel inland 15,000

228002 Maintenance - Vehicles 7,000
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Reasons for Variation in performance

N/A

Total 43,312

Wage Recurrent 15,312

Non Wage Recurrent 28,000

AIA 0

Output: 07 Promotion of Production & Productivity of priority commodities

Supervise and monitor crop sub-sector 
promotion programmes/projects/activities 
with emphasis on priority commodities 
(maize, beans, rice, cassava, banana, 
fruits, tea and coffee) regionally
Organize the  World Food Day in a 
selected district

Supervised and monitored crop sub-sector 
promotion programmes/projects/activities 
with emphasis on priority commodities 
(maize, beans, rice, cassava, banana, 
fruits, tea and coffee) regionally.

Supervised and monitored activities of 
the Vegetable Oil Development project in 
Eastern and Central region
Organized and participated in the Source 
of the Nile Jinja Agricultural Show 

Item Spent

211103 Allowances 120,000

221001 Advertising and Public Relations 10,000

221005 Hire of Venue (chairs, projector, etc) 124,800

Reasons for Variation in performance

N/A

Total 254,800

Wage Recurrent 0

Non Wage Recurrent 254,800

AIA 0

Output: 08 Increased value addition of priority commodities

Primary processing and value addition 
promotion activities for 7 priority crop 
commodities (Maize, Beans, Rice, 
Cassava, Banana, Tea and Coffee) 
supported, supervised and monitored 
regionally.

Conducted assessment and review of 
value addition/Post harvest handling and 
Primary Processing of Maize, Beans, 
Rice, Cassava, Banana, Tea and Coffee in 
Western and Central 
Conducted Uganda Stakeholders 
engagement meetings held with the aim 
of forming Private Public Partnership in 
the processing of cereals mainly focusing 
on youth, women and people with 
disabilities.

Monitored and supervised value chain 
activities of the key crop priorities 
mainly, Vegetable oil, maize, rice 
(Eastern and Central)

Various stakeholder engagement held 
with the aim of forming Private Public 
Partnership in the processing of cereals 
mainly focusing on at least 30% women 
and youth

Item Spent

211103 Allowances 20,000

221002 Workshops and Seminars 32,000

227001 Travel inland 35,000

227002 Travel abroad 26,000

227004 Fuel, Lubricants and Oils 20,000

228002 Maintenance - Vehicles 10,000

Reasons for Variation in performance

N/A

Total 143,000
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Wage Recurrent 0

Non Wage Recurrent 143,000

AIA 0

Total For SubProgramme 441,112

Wage Recurrent 15,312

Non Wage Recurrent 425,800

AIA 0

Recurrent Programmes

Subprogram: 04 Crop  Protection Department

Outputs Provided

Output: 01 Policies, laws, guidelines, plans and strategies

2 Trainings to inspectors on pesticide use 
and safety standards conducted; with 
atleast 30% being women, Youths & 
PWDs
4 ACB and 8 ACCTC meetings 
conducted for approval of chemicals for 
pests and diseases control
4 inspections of fruit and vegetable 
nurseries conducted in 20 districts
4 Plant Health and Technical Committee 
Meetings conducted
4 regular inspections to mother gardens 
conducted in 20 districts
8 standard operating procedures (SOP) 
developed and/or reviewed
Regulations/strategies 
developed/reviewed
Awareness created amongst farmers, 
traders, processors on quality standards 
and market requirements
Inspection of 3 GMO (maize, bananas, 
and cassava) confined field trials for pests 
and diseases conducted.
20 districts Inspected for Crop pests and 
Diseases  in seed crops
Participation in EAC Regional 
harmonization of policies, laws and 
regulations enhanced 

2 Trainings to inspectors on pesticide use 
and safety standards conducted; with 
atleast 30% being women, Youths & 
PWDs

23 Agricultural Inspectors trained on pest 
surveys, surveillance, scouting, data 
collection and reporting. Knowledge 
capacity in place to wards the direction of 
pest’s early detection and timely control. 
1ACB and 2 ACCTC meetings conducted 
for approval of chemicals for pests and 
diseases control; 
27 dealers/premises; 15 Agricultural 
chemicals and fertilizers; 1 commercial 
applicator were approved

1ACB and 2 ACCTC meetings conducted 
for approval of chemicals for pests and 
diseases control; 
20 dealers/premises; 28 Agricultural 
chemicals and fertilizers; 3 commercial 
applicator were approved.

1ACB and 2 ACCTC meetings conducted 
for approval of chemicals for pests and 
diseases control;
1ACB and 2 ACCTC meetings were 
conducted for approval of Agro-
chemicals for effective pests and diseases 
control;  
11 dealers/premises; 15 Agricultural 
chemicals, 1 commercial applicator were 
all approved by the board

4 field visits conducted in districts of 
Isingiro, Ibanda, Kiruhura, Kasese, 
Nakapiripirit, Napak and Abim, Tororo, 
Busia, Arua, Koboko and Mbale; key 
findings included: CBSV incidences in 
the East was at 6.5% and incidences of 
cassava green mites have increased to 

Item Spent

211101 General Staff Salaries 543,269

211103 Allowances 20,592

221002 Workshops and Seminars 20,000

221008 Computer supplies and Information 
Technology (IT)

11,400

221011 Printing, Stationery, Photocopying and 
Binding

19,999

227001 Travel inland 10,800

227002 Travel abroad 10,000

227004 Fuel, Lubricants and Oils 10,800

228002 Maintenance - Vehicles 14,400
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>70%. Cassava mosaic virus incidence in 
south-western districts was at >25% with 
0.05% incidence of CBSD. In Karamoja, 
CBSD incidence was at 28%; advice on 
management was provided.
2 Plant Health Technical Committee 
conducted; guidance on control of major 
crop pests and diseases provided.

 2 National Fall Armyworm Taskforce 
committee meetings conducted; National 
data authorized for use on regional dash 
board for East Africa.
Conducted field visits to cassava mother 
gardens in districts of Kaberamaido, 
Soroti, Kumi, Iganga, Bugiri and 
Bukedea to ensure disease free cutting 
access by farmers; out of 25 mother 
gardens, 75% were found free of major 
diseases (cassava brown streak virus and 
cassava mosaic), the rest were 
condemned for seed production.

Surveillance to establish the status of 
CBSD conducted in districts of Serere, 
Soroti, Bukedea and Kumi; average 
incidence estimates increased from the 
national estimate of < 6.5% to 47%; 
Districts were advised on the 
Phytosanitary and quarantine protocol to 
follow especially on procurement of 
cassava cuttings under OWC.
-Use of variety NAROCAS 1, tolerant to 
CBSD needs to be promoted.

2 inspection conducted for fruits and 
vegetable nurseries in Wakiso and 
Mukono; angular Leaf spot Anthracnose 
on orange and mango seedlings found to 
be more prevalent. Nursery operators 
cautioned to take vigilance on control of 
these diseases before they disburse the 
affected seedlings for planting by farmers
7 SOPS (Determination of pest status in 
an area and Guidelines for pest 
eradication programmes) were reviewed. 
Regulations to Plant Protection and 
Health Act, 2016 developed Draft MLN 
National strategy reviewed

1 SOPS (Determination of pest status in 
an area and Guidelines for pest 
eradication programmes) were reviewed. 
 Conducted 1 Sensitization workshop of 
32 exporters and farmers on scouting, 
monitoring, management and control of 
fall armyworm in hot pepper and flowers; 

Awareness created on export quality 
standards to Bugiri farmers association; 
participants made aware that the 
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standards apply across the value chain.

Conducted 1 meeting of farmers and 
value chain actors on the role  and 
maintenance of quality standards in trade 
in Koboko District

1 meeting between exporters/farmers 
held; awareness on required standards 
made especially on packaging and 
transportation of plant products for food.

Conducted inspection of GMO rice 
(Wakiso), Banana (Wakiso) and Maize 
(Wakiso) in confined field trials; all trials 
suited the acceptable standards for 
GMOs.

1 GMO field inspection conducted in 
confined field trial in Wakiso district; 
principles that govern GMO’s still in 
place.

1 GMO field inspection conducted in  
confined field trial in Wakiso district; 
plants still maintained as per the set 
standards. This activity involved 30% 
youth and women
Inspection of seed production fields in 
districts of Tororo, Mbale, Kasese, 
Kibale, Sheema, Mbarara & Kabale; key; 
FAW, still a challenge in maize (Aver. 
Incidence at 11%); Athracnose in beans 
(>40% incidence); and leaf spot diseases 
in mangoes and orange nurseries 
incidences at >25%)

Conducted inspections in districts of 
Kole, Nwoya, Oyam, Nakaseke, Luwero 
and Nakasongola in maize fields; findings 
show Maize Streak Virus and Turcicum 
leafspot disease prevalent at 20% and 
12.5% than the Fall Armyworm at <8% 
in season 2017B.

Inspection of maize fields conducted in 
districts of Iganga, Nakapiripirit, Lira, 
Bulambuli and Amuru; average fall army 
worm incidence found to be <5% and 
rains had not stabilized in most parts of 
the country.
Attended 1 regional workshop held in 
Addis Ababa on MLN Community of 
Practice; New scientific discovery about 
the virus’ survival in soil and debris came 
to light.

Reasons for Variation in performance

N/A

Total 661,260
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Wage Recurrent 543,269

Non Wage Recurrent 117,991

AIA 0

Output: 02 Quality Assurance systems along the value chain

Item Spent

Reasons for Variation in performance

Total 0

Wage Recurrent 0

Non Wage Recurrent 0

AIA 0

Output: 04 Crop pest and disease control measures

6 field trips for surveillance and 
deliberate control of fruit flies, false 
codling moths, citrus tristeza virus,trioza 
conducted in 60 districts
8 field inspections of each cassava mother 
gardens for pests and diseases (mainly 
white flies, CBSD & CMD) conducted 
8 field trips on surveillance and control of 
maize lethal necrosis (MLND) conducted 
in 16 districts affected by the disease.
8 field visits to establish the status of 
cassava brown streak virus disease 
(CBSD) and cassava mosaic viruses 
disease (CMD) in Uganda conducted.
Technical backup  to atleast 60 districts 
to control 10 epidemic crop pests and 
diseases like BBW, CBSVD, Quelea 
birds, fruit flies, leaf miners, coffee twig 
borers, coffee leaf rust (CLR), MLN & 
striga weed conducted.
National Laboratories equipped with 
assorted consumables (seeds, pesticides, 
Plant Diagnosis)
Min Lab equipment for border points 
established
assorted pesticides, motorized spray 
pumps, knapsack spray pumps, 
Pheromone Traps procured
30 export villages(Horticulture and 
Flowers) remobilized   for pest and 
disease control 

Surveillance conducted in districts of 
Adjumani, Lira, Gulu, Kiryandongo,  
Kasese, Kibale, Kyenjojo, Mpigi, on 
major crop pests; FAW incidences found 
at estimated average of <10%; fruit flies 
at <20% amongst fruit gardens; False 
codling moth <13%. Farmers were 
provided with advice to deal with the pest 
problems.

4 inspection conducted for fruits and 
vegetable nurseries in Wakiso and 
Mukono; angular Leaf spot Anthracnose 
on orange and mango seedlings found to 
be more prevalent. Nursery operators 
cautioned to take vigilance on control of 
these diseases before they disburse the 
affected seedlings for planting by 
farmers.

Conducted field visits to cassava mother 
gardens in districts of Kaberamaido, 
Soroti, Kumi, Iganga, Bugiri and 
Bukedea to ensure disease free cutting 
access by farmers; out of 25 mother 
gardens, 75% were found free of major 
diseases (cassava brown streak virus and 
cassava mosaic), the rest were 
condemned for seed production.

4 field visits conducted in districts of 
Isingiro, Ibanda, Kiruhura, Kasese, 
Nakapiripirit, Napak and Abim, Tororo, 
Busia, Arua, Koboko and Mbale; key 
findings included: a) CBSV incidences in 
the East was at 6.5% and incidences of 
cassava green mites have increased to 
>70%. b) Cassava mosaic virus incidence 
in south-western districts was at >25% 
with 0.05% incidence of CBSD. c) In 

Item Spent

221002 Workshops and Seminars 43,206

221003 Staff Training 193,107

221011 Printing, Stationery, Photocopying and 
Binding

20,000

223003 Rent – (Produced Assets) to private 
entities

10,020

224006 Agricultural Supplies 820,000

227001 Travel inland 53,199

227004 Fuel, Lubricants and Oils 16,499
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Karamoja, CBSD incidence was at 28%; 
advice on management was provided. 
Conducted a field visit in districts of Lira, 
Alebtong, Kole, Soroti and Kaberamaido 
to establish the status of CBSD and 
CMD. CBSD field  prevalence was at 
>30% in Alebtong due to limited access 
of clean cassava cuttings for planting. 
CMV is under control. Farmers are 
encouraged to use tolerant varieties like 
NAROCAS 1 which is tolerant to these 
two diseases.

Surveillance conducted in districts of 
Sembabule, Bushenyi, Sheema, Iganga, 
and Mbale and pest status established. 
The key findings indicated Banana 
Bacterial Wilt (BBW) incidence reduced 
to < 10%, Maize Lethal Necrosis 
Diseases (MLND) to <5%, Cassava 
Brown Streak Disease (CBSD) to <10% 
and Black Coffee Twig Borer (BCTB) 
increasing to >30%
Surveillance to establish the status of 
CBSD conducted in districts of Serere, 
Soroti, Bukedea and Kumi; average 
incidence estimates increased from the 
national estimate of < 6.5% to 47%; 
Districts were advised on the 
Phytosanitary and quarantine protocol to 
follow especially on procurement of 
cassava cuttings under OWC.
-Use of variety NAROCAS 1, tolerant to 
CBSD needs to be promoted

4 field visits conducted in districts of 
Isingiro, Ibanda, Kiruhura, Kasese, 
Nakapiripirit, Napak and Abim, Tororo, 
Busia, Arua, Koboko and Mbale; key 
findings included: 
CBSV incidences in the East was at 6.5%
 and incidences of cassava green mites 
have increased to >70%.
Cassava mosaic virus incidence in south-
western districts was at >25% with 0.05%
 incidence of CBSD.
In Karamoja, CBSD incidence was at 
28%; advice on management was 
provided.

Conducted surveillance for migratory 
pests in Districts of Nwoya, Gulu, 
Amuru, Kiryandongo, Oyam, 
Nakasongola, Kibaale, Masindi, 
Kabalore, Kagadi, Kakumiro, Bukedea, 
Namayingo, Budaka, Jinja, Buikwe, 
Kalungu, Sembabule , Amudat and 
Kotido; pest incidence at :
-Quelea birds <300 birds per flock in rice 
fields.
-Fall armyworm <10% in maize fields; 
maize production has increased leading to 
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sharp reduction of maize from 000/= per 
kg to 300/= per kg.

Conducted inspections in districts of 
Kole, Nwoya, Oyam, Nakaseke, Luwero 
and Nakasongola in maize fields; findings 
show Maize Streak Virus and Turcicum 
leafspot disease prevalent at 20% and 
12.5% than the Fall Armyworm at <8% 
in season 2017B.
The process of procuring of assorted 
consumables of equipping the National 
Laboratories to be completed in the first 
quarter
Supported the establishment of Mini 
Laboratories isingiro, Ibanda, Sheema, 
Sironko, Kween, Maracha.  
The procurement process for 1000 
pheromone traps and baits for each of 
Tuta absoluta& Army worm; 
procurement process will be completed in 
the first quarter
 Conducted 1 Sensitization workshop of 
32 exporters and farmers on scouting, 
monitoring, management and control of 
fall armyworm in hot pepper and flowers

Awareness created on export quality 
standards to Bugiri farmers association; 
participants made aware that the 
standards apply across the value chain.

Conducted 1 meeting of farmers and 
value chain actors on the role  and 
maintenance of quality standards in trade 
in Koboko District

Reasons for Variation in performance

N/A

Total 1,156,031

Wage Recurrent 0

Non Wage Recurrent 1,156,031

AIA 0

Output: 09 Control of pest and diseases in priority commodities

BBW Awareness campaigns conducted in 
63 districts with high disease prevalence
4 regional trainings on the control of 
coffee leaf rust and Black Coffee Twig 
borer conducted; with >30% women, 
PWDs & Youths
4 Regional workshops conducted on 
training extension staffs on BBW and its 
control.
BBW surveillance and monitoring 
conducted in 45 districts 
Field inspections to ensure freedom of 
pests and diseases in banana mother 
gardens for provision of disease free 
planting materials in the 63 affected 

Technical Backup conducted to extension 
officers districts of Buhweju, Sheema, 
Mbarara.

Sensitizations on byelaws, plant 
protection laws  and their enforcement 
have been conducted by the Agricultural 
police in collaboration with MAAIF 
technical officials in Districts of  Wakiso, 
Mukono, Mityana, Masindi, Hoima, 
Kibale, Kabalore, Mbale, Jinja, Tororo 
and Iganga.

Attended 1 regional meeting on 
management and Control of Fall Army 

Item Spent

211103 Allowances 50,000

221003 Staff Training 56,060

221009 Welfare and Entertainment 20,622

224006 Agricultural Supplies 50,000

227001 Travel inland 42,600
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districts conducted.
Surveillance and control of coffee twig 
borer (CTB), Coffee wilt disease (CWD), 
Coffee Berry Disease, Coffee Berry 
Borer, Thrips and scales conducted in 40 
districts
Technical back up to 36 district Local 
Governments on effective control of the 
coffee pests conducted.
Technical backup on effective BBW 
control strategies like formulation and 
enforcement of BBW byelaws conducted 
in 63 Districts 
20,000litres of fuel procured; 4 vehicles 
mantained/repaired; 20 tyres procured
Assorted   Fungicides (Cuprous 
oxide/Copper oxychloride)  and 10260kg 
of CAN    for IPM demonstrations for 
control of   Coffee Leaf rust and coffee 
berry disease procured
Staff  provided with office Tea & 
Refreshments; Departmental meetings 
facilitated; Office requirements like 
modem subscription, News papers & 
Antiviruses provided; small office items 
and cleaning materials provided

worm (FAW) in Addis Ababa, Ethiopia; 
New approaches towards control were 
shared amongst the East African Regional 
Grouping Campaigns through radio talk 
shows over Radio Kitara in Masindi for 
Western region and Radio Simba for 
Central region were conducted to address 
a wide range of issues on pests and 
disease control. BBW and Fall 
Armyworm issues were intensively 
addressed with over 50,000 farmers 
reached to.

Conducted technical back up in Districts 
of Bushenyi, Sheema, Bundibugyo, 
Kyenjojo on management and control of 
Variegated grass hoppers; the districts 
were provided with pesticides and spray 
pumps to deal with the outbreak. 
Grasshopper populations were 
suppressed. From surveillance reports, 
Quelea bird prevalence still below 100 
flocks per swam, hence under control. 

Surveillance for Black coffee twig borer, 
Coffee wilt, coffee berry disease and 
coffee red blister disease conducted in 
districts Masaka, Kalungu, Mpigi, 
Rubirizi, Buhweju, Mbale and Bududa. 
Findings on pest/disease field incidence:
-Black coffee twig borer <15%, Coffee 
wilt <8%, coffee berry disease <10 and 
coffee red blister <13% during the 
quarter.

Surveillance on coffee twig borer 
conducted in Districts of, Iganga, 
Lyantonde, Sheema, Bushenyi, Rubirizi,  
Kasese, Buhweju  Mukono and Mpigi; 
pest incidence at <12.5%.
Conducted 4 regional workshops in Gulu, 
Jinja, Mbale and Fort Portal on Fall 
armyworm Monitoring and Early 
Warning system (FAMEWS); 151 
extension workers, lead farmers trained. 
Fall armyworm incidences declined to 
<10% in season 2018A from >30% in 
season 2017B 

4 Regional workshops conducted on 
training extension staffs on BBW and its 
control. Trained extensional workers on 
BBW and its control measures in Local 
Governments. At least 30% of the 
participants were youth, women and 
PWD
Surveys conducted reveals a slight 
increase in BBW prevalence from 2.5% 
in the previous quarter to >5% amongst 
farming communities in South western 
Uganda. This requires the local Gov’ts to 
mobilize communities and enforce the 
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byelaws which had enabled control of the 
disease prevalence from 42% in 2013 to 
below 3% during the 2013 campaign.

Conducted Technical backstopping on 
establishment of banana mother gardens 
in Western Region Conducted BBW 
surveillance in districts of Mitooma, 
Rubirizi Ntungamo, Kabale, Wakiso and 
Mpigi. BBW incidences <5% with most 
farmers removing infected plants as soon 
as the disease appears. However role of 
taskforces needed to be strengthened.

Inspections of fields for pests and disease 
prevalence conducted in districts of 
Kibale, Mubende and Kyenjojo; Maize 
streak virus disease found to be most 
prevalent at 40%; Fall army worm at 
<10% in Maize. The reduced effect of 
FAW on maize was significant, probably 
due to increased information on control 
amongst farmers as well as uniform rain 
fall distribution.

Conducted inspections in districts of 
Kole, Nwoya,Oyam, Nakaseke,Luwero 
and Nakasongola in maize fields; findings 
show Maize Streak Virus and Turcicum 
leafspot disease prevalent at 20% and 
12.5% than the Fall army worm at <8% 
in season 2017B.

Inspection of seed production fields in 
districts of Tororo, Mbale, Kasese, 
Kibale, Sheema, Mbarara & Kabale; key; 
FAW, still a challenge in maize (Aver. 
Incidence at 11%); Athracnose in beans 
(>40% incidence); and leaf spot diseases 
in mangoes and orange nurseries 
incidences at >25%)

Inspection of maize fields conducted in 
districts of Iganga, Nakapiripirit, Lira, 
Bulambuli and Amuru; average fall army 
worm incidence found to be <5% and 
rains had not stabilized in most parts of 
the country.
 Surveillance conducted in districts of, 
Kapchorwa, Sironko, Mbale, Mbarara, 
Kamwenge, Kagadi, Kibale, Koboko, 
Adjumani, Lira, Kole, Lamwo, Gulu; 
average incidences of pests and diseases  
were as follows: Fruit flies <15% -False 
codling moths <9% -leaf spot diseases in 
oranges >30%. Fall army worm <10%.

Surveillance conducted in districts of 
Adjumani, Lira, Gulu, Kiryandongo,  
Kasese, Kibale, Kyenjojo, Mpigi, on 
major crop pests; FAW incidences found 
at estimated average of <10%; fruit flies 
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at <20% amongst fruit gardens; False 
codling moth <13%. Farmers were 
provided with advice to deal with the pest 
problems.

Surveillance conducted in Districts of 
Kween, Kapchorwa, Bulambuli and 
Bukwo on the spread of ear rot; findings 
indicated a 25% prevalence of the disease 
in mature cobs in Kween with the rest of 
the districts still free of the disease. 
Guidance was provided on how control 
the disease in case of an outbreak.

Surveillance conducted in Districts of 
Pallisa, Butaleja and Tororo; the findings 
indicated the rise of Yellow mottle virus 
(15% incidence), brown leaf spot at (8%) 
and grain rot (22%); farmers and local 
governments advised on control.

1 field trip conducted in Wakiso, Tororo 
and Soroti to establish the prevalence of 
invasive weed species; striga Congress 
weed and the “new” golden dodder were 
the most threats to crop production.

Efforts to sensitize the population on 
golden dodder weed is under way

32 extension officers from districts of 
Kiryandongo, Mukono, Nakapiripirit, 
Amuru and Lira were trained in IPM 
management strategies for Fall 
armyworm.

Conducted a training of 27 Agricultural 
Extension staff in districts of Lira and 
Mukono  on management and control of 
fruit pests and diseases like fruit flies, 
scales and several leaf spot diseases thus 
building knowledge capacity amongst the 
field technical front line officers to 
properly advise farmers.

Technical Backup conducted to extension 
officers districts of Buhweju, Sheema, 
Mbarara on Coffee Wilt Disease
Inspections to Tissue culture banana 
plantlet producing Laboratories 
conducted in Districts of Wakiso and 
Kyenjojo. Laboratories and nurseries 
from Agromax, Bio-Crops, AGT and 
Royal Plants and Nursery (Kyenjojo) 
were inspected and plants found free from 
major pests and diseases.

Field inspections to mother gardens 
conducted in districts of Sheema, 
Mbarara, Isingiro, Ntungamo and 
Bushenyi; with mother gardens 
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established by MAAIF-UNIDO project 
on Banana Livelihood diversification. 
Supplied Tissue cultured plantlets were 
growing normally without any plant 
health issues seen.

Conducted technical back up in Districts 
of Bushenyi, Sheema, Bundibugyo, 
Kyenjojo on management and control of 
Variegated grass hoppers; the districts 
were provided with pesticides and spray 
pumps to deal with the outbreak. 
Grasshopper populations were 
suppressed.
Fuel for department procured and 
vehicles maintained
The process of procuring 1000 
pheromone traps and baits for wach of the 
Tuta absolute and Army worm will be 
completed in the first quarter
Conducted surveillance for migratory 
pests in Districts of Nwoya, Gulu, 
Amuru, Kiryandongo, Oyam, 
Nakasongola, Kibaale, Masindi, 
Kabalore, Kagadi, Kakumiro, Bukedea, 
Namayingo, Budaka, Jinja, Buikwe, 
Kalungu, Sembabule , Amudat and 
Kotido; pest incidence at :
-Quelea birds <300 birds per flock in rice 
fields.
-Fall armyworm <10% in maize fields; 
maize production has increased leading to 
sharp reduction of maize from 1000/= per 
kg to 300/= per kg.

Conduct food and Nutrition surveillance 
in Districts of Eastern and Northern 
Uganda Conducted inspections in districts 
of Kole, Nwoya, Oyam, Nakaseke, 
Luwero and Nakasongola in maize fields; 
findings show Maize Streak Virus and 
Turcicum leafspot disease prevalent at 
20% and 12.5% than the Fall Armyworm 
at <8% in season 2017B. New scientific 
discovery about the virus’ survival in soil 
and debris came to light. 1ACB and 2 
ACCTC meetings conducted for approval 
of chemicals for pests and diseases 
control; 18 dealers/premises; 41 
Agricultural chemicals and fertilizers; 1 
commercial applicator were approved.

Reasons for Variation in performance

N/A
N/A
N/A

Total 219,282

Wage Recurrent 0

Non Wage Recurrent 219,282
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

AIA 0

Total For SubProgramme 2,036,573

Wage Recurrent 543,269

Non Wage Recurrent 1,493,304

AIA 0

Recurrent Programmes

Subprogram: 05 Crop Production Department

Outputs Provided

Output: 01 Policies, laws, guidelines, plans and strategies

02 Policies, 02 guidelines and 03 
strategies developed, or reviewed and 
presented to TPM.

2 Handbooks finalized and printed

02 Policies, 02 guidelines and 03 
strategies developed, or reviewed and 
presented to TPM.

2 Handbooks finalized and printed
02 Policies, 02 guidelines and 03 
strategies developed, or reviewed and 
presented to TPM.

2 Handbooks finalized and printed

02 Policies, 02 guidelines and 03 
strategies developed, or reviewed and 
presented to TPM.

2 Handbooks finalized and printed

Guidelines on fruit tree production 
drafted Guidelines on value added Irish 
potato products drafted for review by the 
different stakeholders
Organic Agriculture Policy was discussed 
by the TPM and submitted to Cabinet for 
discussion
Draft Tea Policy guidelines were 
developed and reviewed by stakeholders 
before being presented to the TPM for 
discussion 

Guidelines on fruit tree production 
drafted Guidelines on value added Irish 
potato products drafted for review by the 
different stakeholders
Organic Agriculture Policy was discussed 
by the TPM and submitted to Cabinet for 
discussion

Item Spent

211101 General Staff Salaries 166,960

211103 Allowances 21,000

221002 Workshops and Seminars 16,000

221011 Printing, Stationery, Photocopying and 
Binding

5,000

227004 Fuel, Lubricants and Oils 5,000

Reasons for Variation in performance

N/A

Total 213,960

Wage Recurrent 166,960

Non Wage Recurrent 47,000

AIA 0

Output: 05 Food and nutrition security

At least 200 DLG staff (ToTs) trained on 
Food & Nutrition and Nutrition 
Friendly Enterprise Mixes in at least 20 
districts in the 4 regions of Uganda

At least 200 DLG staff (ToTs) trained on 
Food & Nutrition and Nutrition 
Friendly Enterprise Mixes in at least 20 
districts in the 4 regions of Uganda

Conducted Capacity building of 170 
DLG staff on the Food & Nutrition and 
Nutrition friendly enterprise mixes in at 
least 5 districts of Western Uganda 
(Kamwenge, Ibanda, Rubirizi, Isingiro, 
Bushenyi and Mbarara), Eastern Uganda 
(Mbale, Manafwa, Pallisa, Namutumba, 
Iganga and Bugiri.

Item Spent

211103 Allowances 40,000

221002 Workshops and Seminars 16,000

227002 Travel abroad 21,493

227004 Fuel, Lubricants and Oils 10,000

228002 Maintenance - Vehicles 10,000
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At least 200 DLG staff (ToTs) trained on 
Food & Nutrition and Nutrition 
Friendly Enterprise Mixes in at least 20 
districts in the 4 regions of Uganda

At least 200 DLG staff (ToTs) trained on 
Food & Nutrition and Nutrition 
Friendly Enterprise Mixes in at least 20 
districts in the 4 regions of Uganda

Food and Nutrition Security surveillance 
carried out 2 times a year in all regions of 
Uganda 

Food and Nutrition Surveillance carried 
out in Districts of Western Uganda 
(Isingiro, Mbarara, Bushenyi, Ntugamo, 
Kabale, Kanungu, Rukungiri, , Rubanda, 
and Central Uganda (Mpigi, Wakiso, 
Mityana, Butambala, Gomba, Masaka, 
Sembabule, Mubende and Kalungu)

Conducted technical backstopping of 
priority and strategic commodity value 
chains in Western region 
170 DLG staffs from Districts of North 
Eastern Uganda capacity built on the 
Food & Nutrition Hand book
20 DLG staff (ToTs) trained on Food & 
Nutrition and Nutrition friendly 
enterprise mixes in at least 5 districts of 
Eastern Uganda (Soroti, Kumi, Serere, 
Ngora, & Kaberamaido)

Conducted capacity building of 30 
SMS/ToTs, Cocoa Value Chain Actors in 
Central and Eastern regions. Food & 
Nutrition and Nutrition friendly 
enterprise mixes in 5 districts of Eastern 
Uganda (Soroti, Kumi, Serere, Ngora, & 
Kaberamaido). These activities involved 
40% youth, women and People with 
Disability participation
Trained 70 DLG staff (ToTs) trained on 
Food & Nutrition and Nutrition Friendly 
Enterprise Mixes in the western and 
Northern regions of Uganda

Conducted a ToTs of Maize Value Chain 
Actors on Post-Harvest Handling in 
Masindi, Luwero, Kyriandongo, 
Nakaseke, Bulisa, Hoima 
100 DLG staffs from Districts of North 
Eastern Uganda capacity built on the 
Food & Nutrition Handbook 20 DLG 
staff (ToTs) trained on Food & Nutrition 
and Nutrition friendly enterprise mixes in 
at least 5 districts of Eastern Uganda 
(Soroti, Kumi, Serere, Ngora, & 
Kaberamaido

Food and Nutrition Surveillance carried 
out in Districts of Western Uganda 
(Isingiro, Mbarara, Bushenyi, Ntugamo, 
Kabale, Kanungu, Rukungiri, , Rubanda, 
and Central Uganda (Mpigi, Wakiso, 
Mityana, Butambala, Gomba, Masaka, 
Sembabule, Mubende and Kalungu) 

5 Incubation sites established on Nutrient 
dense crops (Iron Rich Beans and Orange 
Flesh Sweet Potato in 5 Districts 
(Bushenyi, Ntungamo, Kabale, Mbarara 
and Isingiro) in western Uganda Food and 
Nutrition Surveillance carried out in 
Districts of Western Uganda
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Reasons for Variation in performance

N/A

Total 97,492

Wage Recurrent 0

Non Wage Recurrent 97,492

AIA 0

Output: 06 Increased value addition in the sector

Item Spent

Reasons for Variation in performance

Total 0

Wage Recurrent 0

Non Wage Recurrent 0

AIA 0

Output: 07 Promotion of Production & Productivity of priority commodities
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Crop weather insurance/ risk management 
piloted among 60 farmers (20 for each 
crop) in Maize, rice and coffee in Uganda 

Establishment of cassava and horticulture 
mother gardens with tissue culture 
plantlets, 1 acre each in 2 regions in 
Central and Northern Uganda Supported.
Capacity of 120 Local Government 
subject matter specialists (SMS/ToTs) 
and Value Chain Actors in Cassava and 
maize post-harvest handling built. 
Capacity of 120 Local Government 
subject matter specialists (SMS/ToTs) 
and Value Chain Actors in Coffee and 
Cocoa post-harvest handling built.
Capacity of staff built through 
collaboration and participation in regional 
and international workshops, exhibitions 
and other activities.
Establishment of 50 banana mother 
gardens with tissue culture plantlets, 1 
acre each in 2 regions to enhance 
plantation rehabilitation in Western and 
Eastern Uganda Supported.
Suitability for introduction and expansion 
of priority crops (Coffee, tea, rice, maize) 
assessed
Technical backstopping of priority and 
strategic  commodity value chains 
conducted 
Technical backstopping of priority and 
strategic  commodity value chains 
conducted 

Organized a meeting to develop ToR for 
consultancy assessing Crop weather 
insurance/ risk management in 
Namulonge ToRs developed for 
consultancy to undertake crop weather 
insurance/ risk management as pilot for 
30 farmers growing Maize, rice and 
coffee in Eastern and Western Uganda
Establishment of 50 banana mother 
gardens with tissue culture plantlets, 1 
acre each in 2 regions to enhance 
plantation rehabilitation in Western and 
Eastern Uganda Supported
Conducted Capacity building of 90 Local 
Government subject matter specialists 
(SMS/ToTs) and Value Chain Actors in 
Cassava and maize post-harvest handling.
Suitability for Coffee introduction and 
expansion in Northern Uganda (Kitgum, 
Pader, Amuru, Alebtong and Apac) 
assessed.
Assessed the survival rate and Suitability 
for Coffee introduction and expansion in 
Northern Uganda (Kitgum, Pader, 
Amuru, Alebtong and Apac).
Conducted Technical backstopping on 
establishment of banana mother gardens 
in Western Region Establishment of 50 
banana mother gardens with tissue culture 
plantlets, 1 acre each in 2 regions to 
enhance plantation rehabilitation in 
Western and Eastern Uganda Supported.
conducted rapid assessment appraisal for 
Suitability of Tea introduction in Zombo 
and Nebbi 
Capacity of 2 staff built on standards and 
legal requirements for export into E.U 
Markets through collaboration and 
participation in international workshop in 
Germany.
Capacity of 2 staff built on standards and 
legal requirements for export into E.U 
Markets through collaboration and 
participation in international workshop in 
Germany.

Item Spent

211103 Allowances 80,000

221002 Workshops and Seminars 4,000

221008 Computer supplies and Information 
Technology (IT)

10,000

221009 Welfare and Entertainment 10,000

221011 Printing, Stationery, Photocopying and 
Binding

20,000

227001 Travel inland 50,000

227002 Travel abroad 30,000

228002 Maintenance - Vehicles 10,000

Reasons for Variation in performance

N/A
N/A

Total 214,000

Wage Recurrent 0

Non Wage Recurrent 214,000

AIA 0

Output: 08 Increased value addition of priority commodities
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Item Spent

Reasons for Variation in performance

Total 0

Wage Recurrent 0

Non Wage Recurrent 0

AIA 0

Total For SubProgramme 525,452

Wage Recurrent 166,960

Non Wage Recurrent 358,492

AIA 0

Recurrent Programmes

Subprogram: 14 Department of Crop Regulation and Certification

Outputs Provided

Output: 01 Policies, laws, guidelines, plans and strategies

Board meetings facilitated
Capacity of Inspectors in SPS  developed
Policy on fertilizer 
Agricultural Chemicals Regulations
Seed and Plant Regulations
Plant Protection and Health Regulations
Plant Variety Protection Regulations
Policy on seeds developed 
Participate in international and regional 
meetings

Held meeting of the Agricultural 
Chemicals Technical Committee 
Agricultural Chemicals Board ( 15 
members) National Seed Board ( 15 
members) Variety Release Committee ( 
15 members) 
Developed guidelines for inspectors and 
shared with stakeholders
Fertilizer policy implemented and 
disseminated to stakeholders
Pesticide, fertilizer and equipment 
regulations gazetted and disseminated to 
stakeholders 
Disseminated the seed policy to 
stakeholders in various parts of the 
country
Variety testing through Distinctness, 
Uniformity, and Stability (DUS) for 
candidate varieties from NARO and 
National 
Performance Trials (NPT) jointly with 
plant breeders in 7 different agro- 
ecological zones conducted.

Discussed and reviewed the plant Variety 
Protection Regulations and disseminated 
it to stakeholders in the country
Disseminated the seed policy to 
stakeholders in various parts of the 
country
Participated in international and regional 
meeting that address SPS issues including 
meeting of the WTO committee on SPS 
standard, Codex, IPPC, ISTA, and 
regional initiatives EAC, COMESA

Item Spent

211101 General Staff Salaries 399,568

211103 Allowances 60,000

221002 Workshops and Seminars 27,312

221011 Printing, Stationery, Photocopying and 
Binding

20,000

227002 Travel abroad 10,000

Reasons for Variation in performance
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

N/A

Total 516,880

Wage Recurrent 399,568

Non Wage Recurrent 117,312

AIA 0

Output: 02 Quality Assurance systems along the value chain

Enforce registration of retail premises and 
dealers
Safeguard introduction of harmful 
organisms
Awareness on SPS requirements to 
develop national regulatory frameworks
Variety development, release, 
maintenance and testing
Agro-chemicals registration scheme 
improved
Institutions and coordinating mechanism 
strengthened for compliance enforcement 
program
Quality and performance of agro-
chemical use on farms monitored and 
inspected
Undertake seed crop fields inspection and 
certification
Institutions and coordinating mechanism 
strengthened to support and facilitate 
compliance enforcement program
Institutions and coordinating mechanism 
strengthened for compliance enforcement 
program
Meeting SPS requirements in the Global 
market place enhanced
Institutions and coordinating mechanism 
strengthened for compliance enforcement 
program
Institutions and coordinating mechanism 
strengthened for compliance enforcement 
program
Institutions and coordinating mechanism 
strengthened for compliance enforcement 
program
Post registration monitoring of agro-
chemicals quality
Monitor seed quality along supply and 
retail chain 
Laboratory infrastructure strengthened
Institutions and coordinating mechanism 
strengthened for compliance enforcement 
program

Electronic Certification System is being 
piloted. Not undertaken to facilitate 
disseminating information on regulatory 
framework to all users and other 
interested parties. Application forms for 
registration of products and premises as 
well as forms for processing imports and 
exports can be downloaded for use from 
the website.

processed applications provided to the 
agriculture chemical board Undertake 
inspection of agricultural chemical 
premises for purpose of registration and 
register dealers and premises

Variety testing through Distinctness, 
Uniformity, and Stability (DUS) for 
candidate varieties from NARO and 
National 
Performance Trials (NPT) jointly with 
plant breeders in 7 different agro- 
ecological zones conducted.

DUS testing sites were distributed in the 
6 relevant agro-ecological zones.  44 
candidate crop varieties were evaluated 
namely: 8 banana varieties, 4 ground nuts 
varieties, 4 bean varieties, 1 soybean 
variety, 3 pigeon peas varieties, 1 hybrid 
rice, 7 millet varieties, 16 hybrid maize 
varieties (4 highland varieties and 12 mid 
altitude range).18 were submitted and 
presented to the 39th National Variety 
Release Committee (NVRC) and 
released. 4 banana varieties, 1 soybean 
variety, 5 millet varieties, 5 maize 
varieties. 2 sorghum varieties and 1 millet 
variety were rejected

Carry out inspection of agrochemical 
premises in Amuru, Iganga, Nebbi, 
Kalungu, and Ntungamo for purpose of 
registration. processed applications 
provided to the agriculture chemical 
board

Agricultural chemical usage and 

Item Spent

211103 Allowances 96,334

221001 Advertising and Public Relations 20,000

221002 Workshops and Seminars 30,000

221003 Staff Training 30,000

221011 Printing, Stationery, Photocopying and 
Binding

20,000

227001 Travel inland 225,000
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environment impact monitoring inspected 
in 15 flower farms
Undertook systematic check on places of 
production during active growth in 14 
flower farms. One round of inspection 
was conducted. Eight farms were 
compliant. The rest were advised to 
improve their agronomic practices 
especially in following correct spray 
intervals and using right dosage

Carried out routine inspection and 
enforcement of programs countrywide 
agricultural chemicals retail outlets in the 
market place performed countrywide in 
accordance with Agricultural Chemicals 
(Control) Act 2006. (120 female and 100 
male agro-dealers) 
Foundation and certified seed crop fields 
inspected and certified

Total hectares of seed crops applied for 
field inspection was 26,411 ha with 
26,400 hectares being approved, 11 ha 
rejected. 

Seed farmers improved their management 
which led to a decrease in rejection. 
Rejection was due to poor detasseling, 
crop neglected variety admixture and lack 
of isolation.

Renovation of 1 post entry quarantine 
screen house at Namalere completed.
Assorted laboratory equipment were 
received under the East Africa 
Agricultural Productivity Project 
(EAAPP) for seed and diagnostic 
laboratory at Kawanda and Namalere

Reasons for Variation in performance

N/A

N/A

Total 421,334

Wage Recurrent 0

Non Wage Recurrent 421,334

AIA 0

Output: 04 Crop pest and disease control measures

Strengthen capacity of Local government Five border points (Entebbe Airport, 
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in all districts to monitor, inspect and 
disseminate information on quality seed, 
fertilizer and pesticide 
Comprehensive guidelines for 
enforcement and implementation of the 
Plant Protection and Health Act 2015 and 
Regulations
Public awareness campaign of proper use 
of seed, fertilizer and pesticide
Build adequate capacity for efficient and 
effective Department mandate
Support awareness creation among import 
and export chain stakeholders as per 
ASSP
Comprehensive guidelines for 
enforcement and implementation of the 
Plant Protection and Health Act 2015 and 
Regulations
Work with agro-dealers and farmer’s 
organisations for availability of quality 
agro-inputs through use of 
demonstrations
Work with agro-dealers and farmer’s 
organisations for availability of quality 
agro-inputs through use of 
demonstrations
Public awareness campaign of proper use 
of seed, fertilizer and pesticide
Build adequate capacity for efficient and 
effective Department mandate
Public awareness campaign of proper use 
of seed, fertilizer and pesticide
Public awareness campaign of proper use 
of seed, fertilizer and pesticide 
Build adequate capacity for efficient and 
effective Department mandate
Comprehensive guidelines for 
enforcement and implementation of the 
Plant Protection and Health Act 2015 and 
Regulations
Comprehensive guidelines for 
enforcement and implementation of the 
Plant Protection and Health Act 2015 and 
Regulations
Strengthen capacity of Local government 
in all districts to monitor, inspect and 
disseminate information on quality seed, 
fertilizer and pesticide
Build adequate capacity for efficient and 
effective Department mandate
Support awareness creation among import 
and export chain stakeholders as per 
ASSP
Uganda’s exports comply with EU 
Council Directive 2000/29/EC and import 
of other countries
Ensure export certification and inspection
Ensure export certification and inspection
Uganda’s exports comply with EU 
Council Directive 2000/29/EC and import 
of other countries
Ensure export certification and inspection

Nakawa, Malaba, Busia, Mutukula and 
Katuna were visited. Commissioner and 
PAI Phytosanitary and Quarantine 
participated. All border inspectors met 
expressed challenges of poor motivation, 
lack of critical working tools and 
understaffing. They urged commissioner 
to fast-track recruitment of additional 
staff so that they can work in shift. 
Strengthened capacity of Local 
government in all districts to monitor, 
inspect and disseminate information on 
quality seed, fertilizer and pesticide 
Comprehensive guidelines for 
enforcement and implementation of the 
Plant Protection and Health Act 2015 and 
Regulations reviewed
conducted Public awareness campaign of 
proper use of seed, fertilizer and pesticide
Reviewed developed standard training 
curriculum for farmers, agro-dealers, 
spray service providers, fumigators and 
submitted to ACTC and ACB for 
approval.
Conducted regular monitoring of harmful 
organisms on fruits and vegetables for 
exports. trained all stakeholders in 
Phytosanitary certification Supported 
awareness creating among import and 
export chain stakeholders
Comprehensive guidelines for 
enforcement and implementation of the 
Plant Protection and Health Act 2015 and 
Regulations reviewed
Worked with agro-dealers and farmer’s 
organisations for availability of quality 
agro-inputs through use of 
demonstrations
DUS testing sites were distributed in the 
6 relevant agro-ecological zones.  44 
candidate crop varieties were evaluated 
namely: 8 banana varieties, 4 ground nuts 
varieties, 4 bean varieties, 1 soybean 
variety, 3 pigeon peas varieties, 1 hybrid 
rice, 7 millet varieties, 16 hybrid maize 
varieties (4 highland varieties and 12 mid 
altitude range).18 were submitted and 
presented to the 39th National Variety 
Release Committee (NVRC) and 
released. 4 banana varieties, 1 soybean 
variety, 5 millet varieties, 5 maize 
varieties.
2 sorghum varieties and 1 millet variety 
were rejected.

Awareness pamphlets developed to 
inform and educate the public on the 
importance of using certified quality 
agro-inputs-seed, fertilizers and pesticide 
were developed and trained on plant 
protection practices for enhanced 
competitiveness and maintaining market 

Item Spent

211103 Allowances 99,801

221001 Advertising and Public Relations 10,000

221003 Staff Training 30,000

221006 Commissions and related charges 20,000

221008 Computer supplies and Information 
Technology (IT)

28,000

224006 Agricultural Supplies 250,000

227002 Travel abroad 30,000

228002 Maintenance - Vehicles 10,000
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Promote agro-input entrepreneurs and 
community groups for compliance of the 
Acts and Regulations
Promote agro-input entrepreneurs and 
community groups for compliance of the 
Acts and Regulations
Promote agro-input entrepreneurs and 
community groups for compliance of the 
Acts and Regulations 

access of Uganda’s agricultural products 
in regional and international markets. 
30 district production staff were trained 
on inspection and enforcement of 
regulatory functions.

undertook regional training of the district 
production and extension staff to 
facilitate farmers to meet minimum legal 
requirements
conducted Public awareness campaign of 
proper use of seed, fertilizer and pesticide
conducted Public awareness campaign of 
proper use of seed, fertilizer and pesticide

Established spray service provider teams 
in the districts of Masaka, Kasese, 
Mubende, Kamuli, Mbale, Kapchorwa, 
Masindi, Kiryandongo, Luwero, and Lira.
30 district production staff were trained 
on inspection and enforcement of 
regulatory functions.

Eight submissions received (05 maize, 02
 sorghum, 03 rice and one Foxtail millet. 
The lowland rice was planted in Doho, 
Butaleja and Kibimba. Maize and 
Sorghum were planted in Namalere and 
Ngetta. egulatory guidelines and strategy 
on inspection and control of false colding 
moth drafted and formulated
Comprehensive guidelines for 
enforcement and implementation of the 
Plant Protection and Health Act 2015 and 
Regulations reviewed
Comprehensive guidelines for 
enforcement and implementation of the 
Plant Protection and Health Act 2015 and 
Regulations reviewed
Five border points (Entebbe Airport, 
Nakawa, Malaba, Busia, Mutukula and 
Katuna were visited. Commissioner and 
PAI Phytosanitary and Quarantine 
participated. All border inspectors met 
expressed challenges of poor motivation, 
lack of critical working tools and 
understaffing. They urged commissioner 
to fast-track recruitment of additional 
staff so that they can work in shift. 
Strengthened capacity of Local 
government in all districts to monitor, 
inspect and disseminate information on 
quality seed, fertilizer and pesticide 
A number of in-service trainings were 
conducted. Some members of staff 
underwent training on self-sponsorship at 
post graduate level.

designed training materials and training 
programs for the 112 districts
Conducted regular monitoring of harmful 
organisms on fruits and vegetables for 
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exports. trained all stakeholders in 
Phytosanitary certification Supported 
awareness creating among import and 
export chain stakeholders
40 farmers (individuals and companies) 
from Central Uganda involved in export 
of fruits and vegetables were trained on 
good agricultural practice in conformity 
to export standards to EU.

Conducted Phytosanitary audits of pack 
houses of Capsicum for exports. 
Undertook phyto-sanitary inspection of 
flowers during active growth in the 15 
flower farms for compliance to importing 
country’s phyto-sanitary requirement
40 farmers (individuals and companies) 
from Central Uganda involved in export 
of fruits and vegetables were trained on 
good agricultural practice in conformity 
to export standards to EU.

170 acres of maize (UH 5051) in Masindi 
under Masindi and Savanna seed 
companies; 120 acres of NABE 19 in 
Mukono under Equator seeds; 300 acres 
of maize UH 5051 under Uganda prisons 
in Bunyangabo; and 200 acres of Longe5 
under Uganda prisons in Abim were 
inspected. 2.5 acres of parent lines of 
UH5051 were also inspected in Gulu. 
Organized demonstration plots and hold 
Field day shows with input supply 
companies in the different regions

Awareness pamphlets developed to 
inform and educate the public on the 
importance of using certified quality 
agro-inputs-seed, fertilizers and pesticide 
were developed and trained on plant 
protection practices for enhanced 
competitiveness and maintaining market 
access of Uganda’s agricultural products 
in regional and international markets. 

376 (271 youth, 157 females; 219 males); 
Agro-chemical dealers from Kiboga, 
Luwero, Kiryandongo, Masindi, Masaka, 
Rakai, Mubende, Mityana, Mbarara, Lira, 
Bugiri, Jinja and Hoima and their 
surrounding districts all together totaling 
to 49 districts were trained on promoting 
effective Responsible Use of Pesticide to 
maximize the benefits, and minimize any 
risk, from using pesticide products which 
are essential elements of sustainable 
agriculture, food security and food safety

40 farmers (individuals and companies) 
from Central Uganda involved in export 
of fruits and vegetables were trained on 

Vote Performance Report Financial Year 2017/18

Vote: Ministry of Agriculture, Animal & Fisheries010
QUARTER 4: Cumulative Outputs and Expenditure by End of Quarter

44/294



good agricultural practice in conformity 
to export standards to EU.

Conducted Phytosanitary audits of pack 
houses of Capsicum for exports. 
Undertook phyto-sanitary inspection of 
flowers during active growth in the 15 
flower farms for compliance to importing 
country’s phyto-sanitary requirement
32,900 phyto-sanitary certificates were 
issued compared to 55,368 issued to 
authorized exports consignments 
including fresh produce (flowers, fruits, 
vegetables), coffee, tea, tobacco, cotton, 
cocoa, maize, bean etc. The major 
exported plants and plant products were 
coffee, tea and spices; cocoa, cereals 
flowers, fresh fruits and Vegetables, 
tobacco, tea maize, bean, Simsim, 
sorghum, millet, Shea butter 

Held one meeting of the technical 
committee and one for Agricultural 
chemical Board. A total of 35 new 
products were registered; 28 products 
renewed; 16 new dealers registered; and 
07 products renewed undertook 
inspection at boarder posts and Entebbe 
international airport to ensure that the 
quality of pests of quarantine importance

Farmers educated about the benefit of 
high quality agro-inputs and trained in 
their proper use and good agricultural 
practices. This improved compliance by 
exporter of fruits and vegetables to the 
conformity of EU regulations and 
standards

One round of inspection was conducted. 
Eight farms were compliant. The rest 
were advised to improve their agronomic 
practices especially in following correct 
spray intervals and using right dosage. 
Promoted agro-input entrepreneurs and 
community groups for compliance of the 
Acts and Regulations 
A multi-stakeholder Agro-input platform 
is being established involving public and 
private sector actors.

Promoted agro-input entrepreneurs and 
community groups for compliance of the 
Acts and Regulations
Development of the Plant Protection and 
Health Regulations at technical 
consultation completed.

Conducted regular monitoring of harmful 
organisms on fruits and vegetables for 
exports. Promoted agro-input 
entrepreneurs and community groups for 
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compliance of the Acts and Regulations

Reasons for Variation in performance

N/A

Total 477,801

Wage Recurrent 0

Non Wage Recurrent 477,801

AIA 0

Total For SubProgramme 1,416,015

Wage Recurrent 399,568

Non Wage Recurrent 1,016,447

AIA 0

Development Projects

Project: 0104 Support for Tea Cocoa Seedlings

Outputs Provided

Output: 02 Quality Assurance systems along the value chain

Undertake tea survival rate supervision 
and backstipping exercises

undertook tea and cocoa survival rate 
supervision and backstopping exercise in 
the tea and cocoa growing districts in 
Kanungu, Bushenyi, Kabalore, Kyenjojo, 
Buhweju, Kibaale, Hoima, Masaka, 
Mubende, Mityana , Mukono, Buikwe, 
Kisoro, Kabale, Sheema 

Item Spent

225001 Consultancy Services- Short term 370,000

Reasons for Variation in performance

N/A

Total 370,000

GoU Development 370,000

External Financing 0

AIA 0

Output: 03 Crop production technology promotion
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

To carry out a short term consultancy to 
establish levels of fertilizers application 
on Tea levels of selected farmers.To 
establish demonstration gardens at  farm- 
level to demonstrate the various tea 
production technologies (agronomic 
practices) to farmers:  5 male and  3 
female.  To determine the percentage 
death and gaps in Tea gardens in order to 
cause in-filling during the subsequent 
planting seasons by farmers in districts 
where the tea expansion program is 
taking placeModern Cocoa production 
technologies introduced to 140 new cocoa 
farmers and District extension staff of 
which 80 are male, 36 female 20 Youth 
and 4 are disabled..

Established levels of fertilizer applied on 
tea gardens by selected farmers in Kabale 
and Kanungu. 40% of the beneficiaries 
were youth and womenEstablished tea 
demonstration gardens showing tea 
production related technologies in 
Kyenjojo and Kabarole. 30% of the 
beneficiaries were youth and women 
Carried out the establishment of the 
percentage death and gaps in tea gardens 
in order to cause gap-filling in the 
subsequent planting season by farmers in 
cocoa growing districts where the tea 
expansion program is taking place and the 
assessment of the required planting 
materials in the new Regions.

Conducted an assessment of the survival 
rate of tea and cocoa seedling distributed 
to farmers in Kanungu, Bushenyi, 
Kabalore, Kyenjojo, Buhweju, Kibaale, 
Hoima, Masaka, Mubende, Mityana , 
Mukono, Buikwe, Kisoro, Kabale, 
Sheema, Zombo, Nebbi, Isingiro, 
Ntungamo, Rukungiri and Mbarara. 
Modern and appropriate planting hole 
technology introduced to 10 new cocoa 
farmers gardens in Mayuge, Luwero, 
Mukono and Mityana Districts. 

National Cocoa Mult-state holders 
platform meeting was held on 7th 
September 2017 at Protea Hotel in 
collaboration with Swiss contact all 
stakeholders attended

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 
Temporary)

30,000

211103 Allowances 200,000

221011 Printing, Stationery, Photocopying and 
Binding

60,000

224006 Agricultural Supplies 10,000

225001 Consultancy Services- Short term 100,000

Reasons for Variation in performance

N/A
N/A

Total 400,000

GoU Development 400,000

External Financing 0

AIA 0

Output: 04 Crop pest and disease control measures

Specialized Cocoa Pests and disease 
control methods such as; insecticide 
administration using  motorized forgers, 
shade manipulation, clean weeding 
without  hoeing  and use of trap crops 
will be introduced to average of 65 
Farmers; 45 male, 14 female,  

Procured and distributed specialized 
cocoa pests and disease control 
equipment motorized forgers to cocoa 
growing farmers. 4 female, 1 youth, 12 
male and 1 disabled farmers in those 
selected districts 

Item Spent

224001 Medical Supplies 60,000

227004 Fuel, Lubricants and Oils 40,000

Reasons for Variation in performance

N/A

Total 100,000
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

GoU Development 100,000

External Financing 0

AIA 0

Output: 06 Increased value addition in the sector

Cocoa primary processing technologies, 
which ivolves enhanced fermentation 
techniques, application of the cut test,  
and controlled  drying  systems that 
preserves the characteristic chocolate 
flavor and color demanded by the 
international promoted  Quality control 
test and modern cocoa storage 
technologies introduced to farmers in 
Bundibugyo, Hoima, KIbaale, Mukono, 
Buikwe,  Kamuli, Luwuka, Mayuge,  
Districts.   

Specialised cocoa fermentation 
techniques promoted in Mukono, Buikwe, 
 Jinja, Kamuli, Iganga, Mayuge, Luwuka, 
Wakiso, Mpigi, Luwero, Nakaseke, 
Kiboga, Mubende, Masindi,  Hoima, 
Kibaale, Kamwenge, Bundibugyo, 
conducted quality control test and modern 
cocoa storage technologies introduced to 
farmers in Bundibugyo, Hoima, KIbaale, 
Mukono, Buikwe, Kamuli, Luwuka, 
Mayuge, Districts. 

Item Spent

211103 Allowances 20,000

225001 Consultancy Services- Short term 20,000

227001 Travel inland 30,000

227004 Fuel, Lubricants and Oils 30,000

Reasons for Variation in performance

N/A

Total 100,000

GoU Development 100,000

External Financing 0

AIA 0

Output: 07 Promotion of Production & Productivity of priority commodities

3,000,000 cocoa seedlings procured under 
framework contracts and distributed to an 
average of 45 farmers per District for 
planting in all cocoa growing districts.

Procurement of 1,000,000 cocoa 
seedlings for distribution to average of 
990 farmers – male 700, female 120 and 
youth 170 farmers for planting in their 
gardens was initiated.

Item Spent

224006 Agricultural Supplies 496,500

Reasons for Variation in performance

N/A

Total 496,500

GoU Development 496,500

External Financing 0

AIA 0

Total For SubProgramme 1,466,500

GoU Development 1,466,500

External Financing 0

AIA 0

Development Projects

Project: 1195 Vegetable Oil Development Project-Phase 2

Outputs Provided

Output: 02 Quality Assurance systems along the value chain
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Maintain and coordinate project activities 
at VODPDevelop appropriate materials 
and tools with information and 
knowledge about oil palm and oil seeds 
development of all stakeholders

Prepared and submitted the Annual 
Performance Report to MAAIF, IFAD, 
OPM and OWC. The project prepared 
and submitted the Work Plan and Budget 
for FY 2018/19. Designed and printed oil 
seed fact sheets, FAOs ,Agronomic flip 
charts and manuals in English and 
Luganda 

Ongoing radio talk shows on
Arua One (West Nile Hub), Etop FM 
(Lira Hub), Rupiny FM Gulu Hub), 
Voice of Lango (Lira Hub), 
Open Gate FM, Time FM, NBS FM 
(Mbale Hub)

Prepared   and published the Article’ Oil 
Palm farming will be the only Savior in 
Buvuma in the New vision and Bukedde 
print.

Trained 60 FEW, 12 DLG , PSP’s and 
extension staff for Eastern hub and 
equipped them to the VODP brand 
ambassador. 

Item Spent

211103 Allowances 245,000

212101 Social Security Contributions 200,000

225002 Consultancy Services- Long-term 12,750

Reasons for Variation in performance

N/A

Total 457,750

GoU Development 200,000

External Financing 257,750

AIA 0

Output: 03 Crop production technology promotion

Provide 1,430 tons of fertilizers on loan 
to smallholder oil palm farmers on 
Bugala, Bunyama and Bubembe 
islandsFarmer institutional support to 14 
oil seeds associations/ cooperatives and 
linkages with financial 
institutionsImplement the VODP results 
based Monitoring and Evaluation (M&E) 
systemUndertake oil palm research in 
different parts of the countryOffer Ushs. 
500 million in land clearing loans to 150 
smallholder farmers (30% female) on 500 
hectares in BuvumaStart the oil palm 
smallholder estate in Buvuma with 
support to 150 smallholder farmers (30% 
female) on 500 hectares of landStaff 
salaries, Training, Administration 
activitiesOffer Ushs. 1.9 billion in land 
clearing loans to 1,250 smallholder oil 

A total of 151,425 kgs of fertilizers were 
distributed to smallholder farmers in 
Kalangala. This includes 17.6 tons of 
NPK Blue; 64 tons of NPK super; 33.9 
tons of NOP; 0.5 tons of kieserite; 34.95 
tons of dolomax; 150 kgs of rock 
phosphate and 375 kgs of Borate. 

342 tons of assorted fertilizers were 
delivered to the smallholder farmers for 
application following the recommended 
standards to increase yield among the 
smallholder farmersDuring the reporting 
period more groups receiving extension 
from the contracted PSPs were linked to 
access credit from formal financial 
institutions; 46 farmer groups from the 
eastern, northern and lira hubs to access 
production loans amounting to UGX 

Item Spent

211103 Allowances 247,000

221002 Workshops and Seminars 6,520,500

224001 Medical Supplies 6,390,000

224006 Agricultural Supplies 7,500,000
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palm farmers (37% female) on 2,500 
hectares on Bugala, Bunyama and 
Bubembe islands in KalangalaPay OPUL 
Ushs. 1.1 billion for raising 100 seedlings 
for 200 smallholder farmers (30% 
female) on Bunyama and Bubembe 
islandsProvide 12,750 chiesels, 30,600 
sickles, on loan to 1,000 farmers (37% 
female) in KalangalaSet up the oil palm 
trust offices in BuvumaRestructure the 
governance and business structure of the 
Kalangala Oil Palm Growers 
Association45 district local governments 
supported to provide extension services to 
1,500 farmer groups across the four 
regional hubsExtension services provided 
for sunflower, soybean, sesame and 
ground nuts to 3,000 farmer groups (30% 
women) with 69,000 members through 11 
recruited service providersMonitor 200 
smallholder farmers gardens (37% 
female), on a total of 800 hectares in 
Bunyama and BubembeTrain 1,800 
smallholder farmers (37% female) on 
4,700 hectares in Kalangala, on 
recommended agronomic practices

191,950 (million). 

55 farmer groups were linked to the 
financial institutions in Lira and Northern 
Uganda hubs. The groups used the money 
to open 5,067.25 acres of oil seeds from 
which 783 tons of sunflower and soybean 
crushing material was harvested. The 
farmer groups earned a gross of UGX 
932 million from their oil seeds value 
chain activities. 

In reporting period, additional credit was 
access by 207 beneficiaries amounting to 
Ushs.138,900,000 this bring the total 
credit disbursement portfolio accessed by 
the oilseeds farmers through direct 
linkage to a total of Ushs. 3,188,294,000; 
a slight increase from September 2017.  
Loans to oil seeds farmers are utilized for 
land opening, purchase of quality oil seed 
inputs, garden maintenance and 
marketing.  The number of loans 
benefiting oilseed farmers also increased 
to 3,811 (with females 1,390) and the 
smallholder farmers have paid back Ushs 
1,494,346,112 (Ushs 1.49 billion) hence 
outstanding loan portfolio of Ushs. 
1,693,947,888. 

UCA assessed 54 identified farmer 
organizations in the 4 hubs and the results 
showed that 25 Higher Level Farmers 
Organisations (HLFO) identified fall 
short of the criteria and only 15 met the 
criteria for HLFO based on their level of 
membership and functionality. A total of 
40 HLFOs were selected in the 4 hubs 
comprising of a total of 1,471 groups and 
36,336 members. UCA started training 
and restructuring these potential HFLOs 
with the aim of increasing membership, 
restructuring the governance to put in 
place competent leadership, re-
engineering the business operations of 
these HLFO using the “business plan 
canvass" model. The oil palm Impact 
Evaluation carried out by MAAIF is also 
being reviewed before it is published. 

The Local Economy Wide Impact 
Evaluation (LEWIE) study is being 
reviewed before it is published. 

The data on smallholder farmers has been 
captured and entered in a GIS based 
database, with details on the year of 
planting, size of their gardens, land tenure 
status and other basic social-economic 
characteristics. 

Under the oil seeds component, the 
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service providers are now regularly 
submitting the beneficiary action plans in 
the correct formats, but are only capturing 
information from about 20% of the 
beneficiaries. 

The project in partnership with IFAD and 
the European Space Agency carried out 
an indepth assessment of the forest loss 
hot spots in Kalangala. The findings were 
that the hot spots had a fishing village 
(Rukindu) on land owned by Buganda 
Kingdom. The other hotspot in Busanga 
was found to have been cleared by the 
owner of the trees for maize and rice 
growing. The project closely monitors 
environmental developments on the 
islands and produces update forest cover 
maps. 

The project in partnership with the Global 
Land Tool Network set up teams to carry 
out the validation of the GIS enumerated 
smallholder oil palm farmers in 
Kalangala. The teams were comprised 
also of Statisticians from MAAIF who 
were field supervisors. Research activities 
were beefed up in the financial year with 
various trials and investigations on-going. 
The trials found various challenges 
including ripening process, flower 
development, pest and disease. The 
adaptive research trial in Namulonge is 
showing good progress. The oil palm 
expert recommended that in the short to 
medium term, research should focus on 
occurance of wilt disease in the oil palm 
growing areas, prevalence and damage 
levels of Oryctes and Rhychophorus 
insect pests, the time interval between 
pollination and fruit ripening of oil palm 
in Kalangala and factors causing non-
uniform ripening and bunch failure in 
Kalangala. The researchers were also 
guided to maintain and evaluate the on-
going adaptive trials in Kiguuza, Kibale, 
Mayuge, Buvuma and Masaka and yield 
data collected to determine their yield 
performance. 

Oil palm research activities have been 
increased, with trials and investigations 
for the various challenges identified in 
Bugala and adaptive trials in more than 6 
districts (Buvuma, Mayuge, Bugiri, 
Masindi, Hoima, Masaka) of Uganda. 
The trails are hosted by the poor rural 
smallholder farmers (mainly women and 
youths) While NARO has provided the 
support in administration, budget 
management, laboratories and logistics, 
the capacity of the oil palm research team 
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needs to be enhanced through 
trainingDisbursed UGX 381 million to 
smallholders for land clearing

Survey of interested farmers to participate 
as smallholders carried out in Buvuma 
and Mayuge district. GoU has so far 
purchased 7,591 hectares of land, of 
which 5,114 hectares are free of 
encumbrances and have been offered to 
BUL. Clearing of encumbrances on the 
remaining 2,477 hectares already 
purchased is taking longer than planned 
and is expected to be completed by end of 
December 2018, to be offered to BUL.

Another 603 hectares have been 
identified and are in the process of 
acquisition. Considering the hilly and 
rocky areas, as well as the land required 
for the buffer zone, the identified HCV 
and HCS areas, the trading centres and 
infrastructure development, this should be 
enough to provide a net of 5,000 hectares 
of plantable land, which is the basis of the 
agreement with BUL. 
Staff salaries were paid for the period 
July to June 2018Disbursed UGX 
56,512,500 in loans for maintenance of 
smallholder oil palm gardens to 132 
smallholder farmers who were working 
on 312 acres of land. The total loans 
disbursed by the project between July 
2017 and June 2018 were UGX 
353,950,000. The total loans disbursed to 
the smallholder farmers is now UGX 44.2
 Billion. OPUL transplanted the 84,000 
oil palm seedlings into the main nursery 
with careful implementation of all the 
sanitary procedures recommended to 
avoid the re-occurrence of blast disease. 
The seedlings will be planted by 
smallholder farmers on Bunyama (207 
Ha) and Bubembe (119 Ha). 

Plantings in Bugala have been completed 
at 3,950 ha and slightly exceeded the 
target of 3,900 ha. Plantings in Bunyama 
and Bubembe reached respectively 193 
ha (48% of the target) and 281 ha (70% 
of the target). Planting of the remaining 
326 ha to achieve the target of 400 
ha/island is expected to resume early 
2019, when the new seedlings will be 
ready and be completed by June the same 
year.Procured and distributed 12,750 
chiesels, 30,600 sickles, on loan to 1,000 
farmers (37% female) in 
KalangalaDesign of the fertilizer of 
Bunyama & Bubembe was completed

Advert was done.
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IFAD No objection was received.

Design for modification of KOPGT 
offices and evaluation was done.

Designs and specifications were done for 
Buvuma.Approvals for the office and 
stores of Buvuma from Town Council. 
The IFAD No objection was received; 
evaluation of the office and the SBD for 
stores has been sent and launched.
KOPGT governance and business 
organisation restructured

During the quarter UCA embarked on 
developing second training and 
supervision guide in business modelling 
canvas (BMC) and strategic/business 
planning in farmer’s organization and 
cooperatives.  

District Production and Marketing 
Departments increased the number of 
farmer groups receiving extension 
services to 1,757 farmer groups. Most of 
the groups have more numbers (60%) of 
women and substantial numbers 
(estimated at 30%) of youths. In Season 
B 2017, the 11 service providers and 
District Local Governments continued 
providing extension services to 4,613 
farmer groups. The 3 service providers in 
Lira Hub are reaching 1,304 farmer 
groups (comprised of 53% female); the 4 
service providers in Mbale Hub are 
reaching 1,249 farmer groups (comprised 
of 51.2% female); the 2 service providers 
in Gulu Hub are reaching 976 female 
(comprising of 62.3% female) and the 2 
service providers are reaching 820 farmer 
groups (comprised of 48% female). 
Monitored 200 smallholder farmers 
gardens on Bunyama and bubembe 125 
DLGs and PSP staffs were trained in safe 
use, handling calibration of sprayers for 
oil seeds production

Trained 1,800 smallholder farmers (37% 
female) on 4,700 hectares in Kalangala, 
on recommended agronomic practices

Reasons for Variation in performance
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A

Total 20,657,500

GoU Development 0

External Financing 20,657,500

AIA 0

Capital Purchases

Output: 71 Acquisition of Land by Government

Comprehensive land use planning and 
and hand over of 6,500 hectares of land  
for the nucleus estate in Buvuma

The land acquired by the project and 
leased to BIDCO Uganda Limited 
remained at 5,114 hectares out of a 
targeted total of 6,500 hectares. 

In the reporting period, BIDCO carried 
out High Conservation Value (HCV) 
Assessments, geological surveys, Aerial 
Drone surveys and a gender/ social 
survey to assess the readiness of the 
District for the start of the nucleus estate 
activities. 

353.685 hectares purchased in Buvuma 
during the period. 24.455 hectares and 
compensation of 40 tenants at  Namaooke 
Village. 

Sensitization and land mobilization 
meetings conducted. A total of 15 
Sensitization meetings were held in the 
Villages of Buwangwe, Bugema,Bugabo, 
Kasansa ,Bukaayo, Bukwaya, 
Nsese,Mpolwe, Kitiiko, Bibanzi and 
Busamuzi,Butende and Galamo,Kirongo 
and Ziba. 

99 tenants were compensated in Banga, 
Nsese, Mpumudde, Butende and 
Bukwaya villages in Buvuma District. 

Item Spent

311101 Land 9,392,033

Reasons for Variation in performance

N/A

Total 9,392,033

GoU Development 9,392,033

External Financing 0

AIA 0

Total For SubProgramme 33,200,283
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

GoU Development 9,592,033

External Financing 23,608,250

AIA 0

Development Projects

Project: 1238 Rice Development Project

Outputs Provided

Output: 07 Promotion of Production & Productivity of priority commodities

fertilizer purchased and disseminated to 
training sites.Foundation rice seed for 
selected varieties multiplied at NARO-
NaCRRI and ZARDI’s and disseminated 
to training sitesRegional and international 
collaborations built for increased rice 
food and nutrition   20 rice farmer groups 
in 6 agro-ecological zones supervised.

farm tools procured

Procured 2000 Kgs of fertilizer and used 
in training sites in Buginyanya and Ngeta 
zones. 

There were also agronomic practises and 
demonstration to farmers on the 
application of fertilizersMultiplied 500 kg 
of selected varieties of foundation rice 
seed 500 kg at NARO NaCRIRI

And disseminated them to 10 training 
sites in Buginyanya and Ngeta zonesHeld 
meeting between MAAIF, NARO and 
JICA to agree on the implementation 
modalities of the projecMonitored and 
supervised 4 rice farmer groups were in 
Lira and Eastern Uganda. 

Established 2 rice demo plot  for training 
rice farmers in better agronomic practises 
2 groups learn better agronomic practises. 

The six farmer groups were composed of 
45 males and 40 females 4 farmer groups 
supervised in Mayuge. 

1 rice demo plot was established where 
these groups learn better agronomic 
practices from. The four groups were 
composed of an average of 34 males and 
26 females 20 sets of farm tools procured 
and deployed at training sites in 
Buginyanya and Ngeta zones

Item Spent

221002 Workshops and Seminars 80,000

221011 Printing, Stationery, Photocopying and 
Binding

30,000

225001 Consultancy Services- Short term 20,000

227001 Travel inland 80,000

227004 Fuel, Lubricants and Oils 40,000

Reasons for Variation in performance

N/A
N/A

Total 250,000

GoU Development 250,000

External Financing 0

AIA 0

Capital Purchases

Total For SubProgramme 250,000

GoU Development 250,000
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

External Financing 0

AIA 0

Development Projects

Project: 1263 Agriculture Cluster Development Project

Outputs Provided

Output: 02 Quality Assurance systems along the value chain

Farmer and agro-input dealers’ 
information management system 
developed with gender disaggregation 
capabilities.Project structures at national, 
cluster, district and sub-county levels 
organized with 30% membership of 
women.Certified inputs availed to 
beneficiariesCrop pests and diseases in 
cluster districts controlled.Regulation and 
certification functions of MAAIF with 
increased capacities.Project management 
and coordination at national and district 
levels facilitated.Farmers and input 
dealers capacities on input supply and use 
built. 40% women beneficiaries.

198agro-input dealers and shops 
inspected -16% didn’t meet the minimum 
standards for suitability and 84% 
qualified for consideration by the Board

Draft guidelines developed by the 
eVMAThe National Project Steering 
Committee and Cluster Steering 
Committees were established and 
members oriented Certification inspection 
for over 3000 acres of maize seed fields 
and 600 acres of beans;Regulations for 
Plant Variety Act and Plant Protection 
and Health Act drafted;Regulations for 
Plant Variety Act and Plant Protection 
and Health Act draftedTrained a total of 
123 district technical staff from Cluster 1, 
2, 6, 11 and 12 (48% women)Policy 
capacity-assessment and building 
workshop for 60 senior MAAIF staff

Item Spent

221002 Workshops and Seminars 625,000

221003 Staff Training 225,000

223004 Guard and Security services 100,000

227001 Travel inland 350,000

Reasons for Variation in performance

N/A

Total 1,300,000

GoU Development 100,000

External Financing 1,200,000

AIA 0

Output: 07 Promotion of Production & Productivity of priority commodities
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Improved seed and planting materials 
availed to 30,000 (women (40%), men 
and youth) farmers in 5 pilot project 
districts through E-Voucher 
systemOperational ICT based MIS 5 
Agricultural mechanization resource 
centers established Improved production 
and productivityGood agricultural 
practices (GAP) among 
beneficiariesIntegrated production, pest & 
management (IPPM) Capacitated 
extension staff in districts and 
implementing partner organisations

Engagements with Agro-input dealers 
associations like Uganda National Agro-
input Dealers Association & Uganda 
Seed Traders Association; a standard 
agro-inputs package was agreed on to 
include fertilizers, seed/planting materials 
and pesticides.Installation works for the 
underlying infrastructure to support the 
various ICT platforms that include a 
Local Area Network (LAN), linking the 
various MAAIF campuses is ongoing.

Other installations include server 
systems, with compatible applications 
and hardware components, power backup 
solutions, firewall systems, fire 
suppression systems, and teleconference 
systems among others. These installations 
are made off the ATAAS and ACDP 
resources.Draft 1 of Mechanization 
Policy, Mechanization Strategy and 
Equipment Hire guidelines developed

5 training manuals, 5 posters and 10 
brochures, on agronomic practices and 
nutrient management have been 
developed for the 5 commodities.40 agro-
input dealers from the 5 pilot districts 
have been accredited

Engagements with Agro-input dealers 
associations like Uganda National Agro-
input Dealers Association & Uganda 
Seed Traders Association; a standard 
agro-inputs package was agreed on to 
include fertilizers, seed/planting materials 
and pesticides.Training of trainers 
conducted in pilot districts, benefitting 
150 Extension Officers, commercial 
officers and community development 
officers on safe use and handling of agro-
inputs and quality assurance

Bench marking trip to Nigeria by 
technical staff on the e-voucher system 
for input distribution successfully 
undertakenTraining of trainers conducted 
in pilot districts, benefitting 150 
Extension Officers, commercial officers 
and community development officers on 
safe use and handling of agro-inputs and 
quality assurance

Item Spent

221001 Advertising and Public Relations 75,000

222001 Telecommunications 50,000

224004 Cleaning and Sanitation 150,000

227001 Travel inland 1,375,000

227002 Travel abroad 750,000

227004 Fuel, Lubricants and Oils 47,000

Reasons for Variation in performance

N/A
N/A

Total 2,447,000
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

GoU Development 247,000

External Financing 2,200,000

AIA 0

Output: 08 Increased value addition of priority commodities

Bottlenecks on produce storage and 
market access roads removedImproved 
agribusiness capacities for increasing the 
value, quality and quantity of agricultural 
products marketed by women (40%), men 
and youth Post Harvest Handling and 
Value Addition Farmer 
GroupsCommunity stores established in 
the pilot districts  Strengthened 
agribusiness networks and business 
agreements

Developed criteria for prioritization and 
selection of roads and road chokes; 124 
roads were assessed for road chokes and 
2-3 roads prioritized per sub county in the 
5 pilot districts
The farm access road chokes identified 
were submitted to DCT for eventual 
submission to CMSP for prioritization 
and then to MAAIF for approval & 
contracting -TORs for procurement of 
contractors to carry out road 
rehabilitation for the first 100km of roads 
submitted have been developed. ToRs 
have been developed for procuring a 
contractor to carry out road condition 
assessments and develop designs

Disseminated criteria for prioritization of 
district roads to be support in the pilot 
districtsAgribusiness capacities of 
ACCEs and RPOs supported. Selection 
and training of ACCEs/RPOs for support 

Technical backstopping provided to 
ACCEs in the areas of market knowledge 
and intelligenceTORsprepared for: 
Technical Assistance to support and 
strengthen the capacity of producer 
organizations; Technical Assistance to 
support the agribusiness Unit in 
preparation for provision of matching 
grants to farmer organizations;

A readiness assessment was conducted 
among ACCEs and RPOs in the pilot 
district and 44 high level organizations 
with a membership of 732 POs were 
selected for appraisal on farmers’ 
readiness.
A concept to conduct a ToTin business 
modeling canvas has been submitted,
202 pilot district officers (66 extension 
officers, 66 community development 
officers, 25 FO trainers and 45 district 
leaders) trained astrainersin formation 
and strengthening FOs.
Five (5) district action plans were 
developed to guide the process for 
strengthening of farmer organizations 
going forwardMappedhigh production, 
bulking and marketing areas in the 18 
districts of the 5 pilot districts; identified 

Item Spent

221002 Workshops and Seminars 700,000

221009 Welfare and Entertainment 51,000

225001 Consultancy Services- Short term 300,000

227001 Travel inland 148,000

227002 Travel abroad 60,000
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community storage, warehouse sites and 
linkages to community access roads. Up 
to 68 sub counties were profiled on the 
basis of production levels, number of 
market centers, number of stores, number 
of FOs, out of which 34 highest 
producing sub counties were selected 
after ranking. In these sub counties 158 
high production parishes were identified 
and ranked, bulking and marketing 
centres were selected for implementation 
of ACDP activities.Capacity of marketing 
mangers from selected ACCEs, RPOs 
built 

Reasons for Variation in performance

N/A
N/A

Total 1,259,000

GoU Development 111,000

External Financing 1,148,000

AIA 0

Capital Purchases

Output: 75 Purchase of Motor Vehicles and Other Transport Equipment

6 vehicles and 10 motorcycles for 
MAAIF and Pilot Districts

Procurement of 25 double cabins, 3 
station wagons, 2 saloon vehicles and 27 
motorcycles is at BEB notice stage.

Item Spent

312201 Transport Equipment 1,000,000

Reasons for Variation in performance

N/A

Total 1,000,000

GoU Development 0

External Financing 1,000,000

AIA 0

Total For SubProgramme 6,006,000

GoU Development 458,000

External Financing 5,548,000

AIA 0

Development Projects

Project: 1316 Enhancing National Food Security through increased Rice production in Eastern Uganda

Outputs Provided

Output: 07 Promotion of Production & Productivity of priority commodities
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Community mobilization and 
sensitization conductedDistrict 
Implementation Committee established 
and meetings conductedMonitoring and 
Evaluation System establishedProject 
Steering Committee established (PSC), 
and meeting conducted to approve 
budgetSalaries of Project Implementation 
Unit staff paid.Office Equipment 
procured (furniture, computers, printers, 
scanners, etc). Project vehicles procured

Conduct community mobilization and 
sensitization. Over 700 Smallholder 
farmers were mobilised and sensitized on 
project.

Field visit to mobilize and sensitize 
farmers and change agents after the re-
scoping exercise in Nabitende and 
Namalembe sub-counties in Iganga 
District conductedEstablished Project 
Steering Committee (PSC) and conducted 
meetings to approve budgeInitiated the 
process of establishing a monitoring and 
Evaluation System. Established  District 
Implementation committee and conducted 
meetings.

Field visit to mobilize and sensitize 
farmers and change agents after the re-
scoping exercise in Bugiri Town Council 
& Nabukalu sub-counties in Bugiri 
district conducted Field visit to mobilize 
and sensitize farmers and change agents 
after the re-scoping exercise in Wemba, 
Buluguyi sub-counties in Bugiri District 
conducted Project staff salaries 
paidInitiated the process of procuring 
office equipment and the procurement 
process is on goingThe process of 
procuring project vehicles is on going 

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 
Temporary)

106,580

211103 Allowances 74,000

212201 Social Security Contributions 74,000

221001 Advertising and Public Relations 50,000

223003 Rent – (Produced Assets) to private 
entities

10,500

223004 Guard and Security services 180,580

225001 Consultancy Services- Short term 376,000

227001 Travel inland 59,000

227004 Fuel, Lubricants and Oils 42,188

Reasons for Variation in performance

N/A

Total 972,848

GoU Development 792,268

External Financing 180,580

AIA 0

Capital Purchases

Total For SubProgramme 972,848

GoU Development 792,268

External Financing 180,580

AIA 0

Development Projects

Project: 1361 Uganda-China South-South Coperation Phase 2

Outputs Provided

Output: 03 Crop production technology promotion
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

1. At least 20 demonstrations established 
and  2,000 farmers trained using Chinese 
technologies in areas of Horticulture, 
Cereals, Aquaculture, Livestock and cross 
cutting issues
2. Capacity of at least 250 technical staff  
developed 

36 demonstrations for horticulture, 
cereals, aquaculture, and livestock 
established. Strong coordination from 
FAO-UG & Cooperation between 
experts, technicians, counterparts, and 
beneficiaries. 

Over 3,000 farmers trained in the Chinese 
technologies in areas of horticulture, 
cereals, aquaculture, livestock and 
Capacity of 80 technical staff built.

  

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 
Temporary)

19,792

211103 Allowances 70,000

221011 Printing, Stationery, Photocopying and 
Binding

30,000

223001 Property Expenses 200,000

224006 Agricultural Supplies 100,000

227004 Fuel, Lubricants and Oils 70,000

Reasons for Variation in performance

N/A

Total 489,792

GoU Development 489,792

External Financing 0

AIA 0

Capital Purchases

Output: 75 Purchase of Motor Vehicles and Other Transport Equipment

1 vehicle pick up procured and taxes for 
vehicles paid

Procured one pick up for supporting 
project activities

Item Spent

312201 Transport Equipment 83,000

Reasons for Variation in performance

N/A

Total 83,000

GoU Development 83,000

External Financing 0

AIA 0

Output: 77 Purchase of Specialised Machinery & Equipment

Assorted equipment to be used by the 
project procured and taxes on equipment 
paid.

Procured assorted equipment of rice 
thresher, walking tractor, fish feed maker.

Item Spent

312202 Machinery and Equipment 97,000

Reasons for Variation in performance

N/A

Total 97,000

GoU Development 97,000

External Financing 0

AIA 0

Total For SubProgramme 669,792

GoU Development 669,792

External Financing 0

AIA 0

Development Projects
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Project: 1364 The Potato Commercialisation Project

Outputs Provided

Output: 03 Crop production technology promotion

Vote Performance Report Financial Year 2017/18

Vote: Ministry of Agriculture, Animal & Fisheries010
QUARTER 4: Cumulative Outputs and Expenditure by End of Quarter

62/294



Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Access to information services and 
finance among the small holder Potato 
farmers and actors improved

Commercial production and marketing of 
Potatoes for local and regional 
processing/consumption supported and 
improved through linking producers to 
buyers.sustainable production and 
marketing of potato amidst climate 
change and variability supportedProject 
effectively coordinated

Organized and facilitated a training for 
the Farmer Field Schools members in 
linking producers to buyers in Kibaale.
The Planting and pre harvesting of 12 
acres of Seed Potato (provided as start-up 
material) by 12 FFS in Kisoro, Kabale, 
Kanungu, Kibaale, Kyegegwa and 
Mityana was monitored and supervised. 

The seed potato given to farmers was 
planted following the recommended 
spacing and fertilizer application. 

27 TOTs of farmer field schools trained 
in access to finance and pototo pest and 
disease control in Kyegegwa.
Assessed the status of 12 Farmer Field 
Schools (FFS) in the project area 
regarding requirement of fertilizer and 
seed potato for maintenance. 
The seed potato that was given to FFS has 
now degenerated, thus the disease free 
and quality seed of preferred potato 
varieties (Kinigi and Rwangume) are 
needed (about 6 tons) to maintain the FFS 
in the subsequent seasons. The fertilizer 
and pesticides was provided to farmers as 
start up demonstration pack.

At total 144 potato farmer and value 
chain actors and 36 agricultural extension 
officers participated in 03 training 
sharing events in Rubanda, Kabale and 
Kyegegwa.

Potato growing launched in Bundiburyo 
by Honorable Minister of State for 
AgricultureTwelve FFS were Technical 
backstopped on use of potato seed 
varieties of marketable value and food 
processing qualities and nutrient 
management techniques.

The 12 FFS were supported with 6 tons 
of seed potato and The seed potato was 
provided to farmers timely as start up 
demonstration pack. 

Climate information dissemination 
platform at Sub County and District level 
established in Kabale, Rubanda and 
Kisoro District.
Coordinated project activities both at the 
district and headquarters

Item Spent

211103 Allowances 100,000

221002 Workshops and Seminars 60,000

221008 Computer supplies and Information 
Technology (IT)

5,000

221011 Printing, Stationery, Photocopying and 
Binding

1,000

224006 Agricultural Supplies 30,000

225001 Consultancy Services- Short term 45,000

227004 Fuel, Lubricants and Oils 50,376

Reasons for Variation in performance

N/A
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Total 291,376

GoU Development 291,376

External Financing 0

AIA 0

Total For SubProgramme 291,376

GoU Development 291,376

External Financing 0

AIA 0

Development Projects

Project: 1386 Crop pests and diseases control phase 2

Outputs Provided

Output: 01 Policies, laws, guidelines, plans and strategies

MAAIF Policies , Strategies and and 
documents printed.   Crop pest and 
disease Control Guides 
developedGuidelines on BBW 
management to districts and stakeholders 
printed. SPS Policy, Strategy & 
Regulatory Impact Assessment finalized 
and disseminatedStrategic review 
documents printed.

Printed and disseminated Agriculture 
Sector policy documents. Copies of the 
Ministerial Policy Statement and 
Agriculture Sector Framework 
Implementation Plans Printed and 
Disseminated 1000 
Draft Fall armyworm control strategy 
developed by the national task force for 
control fall armyworm

Posters and 7000 on FAW to Farmers and 
extension staff for management of the 
pest in district local governments  

Distributed 100 posters on identification 
and management of Fall armyworm, 200 
brochures on management of coffee twig 
borer during the agricultural sensitization 
and exhibition show organized by Hon. 
MAAIF in Kalungu district that took 
place on 29th December, 2017

Printed and Disseminated 1000 Posters 
and 7000 on FAW to Farmers and 
extension staff for management of the 
pest in district local governments  1000 
posters printed and distributed to 115 
districts to guide districts on control of 
Fall armyworm (FAW) outbreak

SPS Policy, Strategy & Regulatory 
Impact Assessment finalized and 
disseminatedProcurement of 1000 copies 
each for the National fertilizer policy, 
strategy and Regulatory Impact 
assessment report completed and books 
disseminated. 

Item Spent

221011 Printing, Stationery, Photocopying and 
Binding

500,000

Reasons for Variation in performance
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Total 500,000

GoU Development 500,000

External Financing 0

AIA 0

Output: 02 Quality Assurance systems along the value chain

Facilitate the operations of the 
Agriculture Police Unit to enforce Crop 
and Livestock production, standards  and 
marketing laws and regulations (ring 
fenced budget item)

Facilitate the operations of the 
Agriculture Police Unit to enforce Crop 
and Livestock production, standards  and 
marketing laws and regulations (ring 
fenced budget item)

The Agricultural police, MAAIF team 
and DLGs carried out Regional training 
of 108 Agriculture police desk officers 
and other senior police officers (DPCs, 
OC/CIDs), 25 District extension staff on 
Agriculture trade and distribution, laws, 
standards and regulations in Mbale, 
Sironko, Manafwa, Bulambuli, Budaka, 
Soroti, Bukedea, Katakwi, Kaberamaido, 
Serere, Ngora, Amolatar and Kumi on 
coordinated joint operation activities.

The agricultural Police, MAAIF team and 
DLGs carried out enforcement activities 
on agricultural chemical regulations to 
ensure quality on the market in the 
districts of Kampala, Mityana, Mubende, 
Mukono Wakiso, Masindi, Hoima, 
Kibaale Kabarole, Kyenjojo, Jinja, 
Mbale, Iganga, Tororo and Kapchorwa. 
Few cases of noncompliant dealers were 
registered (less than 10%). A number of 
the dealers (>40%) have started 
formalizing the registration of their 
premises and dealership in accordance 
with the Agricultural Chemicals (Control) 
Act 2006.The Agricultural police, 
MAAIF team and DLGs carried out 
Regional training of 108 Agriculture 
police desk officers and other senior 
police officers (DPCs, OC/CIDs), 25 
District extension staff on Agriculture 
trade and distribution, laws, standards and 
regulations in Mbale, Sironko, Manafwa, 
Bulambuli, Budaka, Soroti, Bukedea, 
Katakwi, Kaberamaido, Serere, Ngora, 
Amolatar and Kumi on coordinated joint 
operation activities.

Coordinated and promoted partnership 
with stakeholders on information sharing, 
operation planning, command and case 
management of vanilla, coffee, and cocoa 
standards and regulations in the districts 
of Masaka, Kasese, Ntoroko, 
Bundibugyo, Kabarole, Kayunga, 
Mityana, Mubende, Hoima, and 
Kamwenge. 

Item Spent

221002 Workshops and Seminars 100,000

221003 Staff Training 100,000

227001 Travel inland 520,440

227002 Travel abroad 150,000

227004 Fuel, Lubricants and Oils 170,000

228002 Maintenance - Vehicles 45,000

Reasons for Variation in performance
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

N/A

Total 1,085,440

GoU Development 1,085,440

External Financing 0

AIA 0

Output: 03 Crop production technology promotion

Establish disease free export zone 
through setting up of 10 high production 
green houses and 10 free range irrigation 
gardens in districts around Entebbe 
Airport through MoUs and PPPs to 
support the horticulture and fruits 
exporters.

Procurement of 15 high production 
greenhouses and 10 free range solar 
powered irrigation systems on going. 

Item Spent

211103 Allowances 200,000

224006 Agricultural Supplies 1,000,000

Reasons for Variation in performance

N/A

Total 1,200,000

GoU Development 1,200,000

External Financing 0

AIA 0

Output: 04 Crop pest and disease control measures

8 Incinerators constructed at the border 
posts and Namalere for disposal of 
intercepts 10,000 liters/Kgs of assorted 
pesticides for demonstrations and 
emergency control of pest epidemics 
procured 100 diagnostic kits for bacteria, 
virus and fungi procured20 sets of tools 
(GPS and others) for pest and diseases 
surveillance, monitoring, and forecasting 
procured 200 motorized spray pumps and 
500 knapsack sprayers procured200 soil 
testing kits procured 4000 Pheromone 
traps procures60,000 Kgs of assorted 
fertilizers for demonstrations procured 9 
sets of equipment procured and installed 
to facilitate e-certification at MAAIF and 
Border posts Assorted laboratory 
consumables and equipment for seeds, 
plant health diagnostics and Pesticide 
formulation and residue analysis 
laboratories procured 20 mini laboratories 
at border posts and districts procured and 
constructed  120  district staff and 60 
MAAIF staff  trained on control of pests 
and diseases in bananas, coffee, rice, 
maize, beans, potatoes, cassava and 
fruits120 district staff trained on various 
aspects on control of pests and diseases in 
banana, coffee tea, maize , beans, 
potatoes, cassava and fruits120 district 
staff trained on regulating movement of 

Procurement of 8 incinerators for the 
border posts and Namalere for disposal is 
on going700 liters of Cypermethrin5% 
EC and 500 liters of Profenofos 40% + 
cypermethrin 4% EC (Rocket) were 
distributed for demonstration on control 
of Fall armyworm and other insect pests 
in the districts of Sembabule, Kibaale, 
Kakumiro, Masindi, Manafwa, Bushenyi 
and Luwero. Procurement of 15 mobile 
plant clinic equipment completed and the 
equipment awaits engraving and branding 
before distribution to beneficiary districts. 
Conducted training of 33 Agricultural 
Extension staff of Kibaale, Kakumiro and 
Kagadi districts on using ICT tools in 
plant clinics operation and Crop pests and 
disease data collection. The training was 
held in Kibaale district from 23rd – 24th 
November, 2017. Finalized procurement 
and distribution of 136 motorized pumps 
for use in management of black coffee 
twig borer outbreak in central and 
western Uganda. Conducted training of 
61 Agricultural extension staff in plant 
clinic operations in Sheema, Mbarara, 
Kween, and Kabarole districts. The 
trainings covered crop pests and disease 
diagnostics and operation of a plant clinic 
(Module 1) and plant health care (giving 
a good prescription for pest 

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 
Temporary)

59,200

221003 Staff Training 78,000

224006 Agricultural Supplies 307,000

227001 Travel inland 62,000

227002 Travel abroad 22,240

227004 Fuel, Lubricants and Oils 20,000
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planting materials to control spread of 
pests and diseases80 plant clinic staff 
trained 

management). 

108 soil testing kits for use to support 
extension distributed to the districts of 
Kiruhura, Kyegeggwa, Wakiso and 
Mubende districts 28 knapsack spay 
pumps and 340 pheromone traps 
distributed to the districts for monitoring 
and demonstration on control of fall 
armyworm. procured assorted fertilizers 
for demonstration purposesProcurement 
of 9 sets of equipment and installed to 
facilitate e-certification at MAAIF and 
Border posts was on going by the end of 
the quarter Supported establishment and 
equipment of 30 mobile plant clinics in 
Kiruhura (10), Mbarara (08), Rubanda 
(05), Kibuuku (01), Kabale (05), and 
Kibuuku (01). Isingiro (01)Conducted 
monitoring and technical backstopping of 
48 mobile plant clinics in the districts of 
Sironko, Bulambuli, Bukedea, Kumi, 
Ngora, Soroti, Kibaale, Kiboga, Kagadi, 
Hoima, and Mubende.

constructed mini laboratoriesConducted 
training of 43 fresh fruits and vegetable, 
flower (roses and cuttings) exporters and 
producers on identification, inspection 
and management of Fall armyworm in 
horticultural ad flower exports. 

Trained 134 Agricultural extension 
officers on identification and 
management of pests and diseases of 
cereal crops (maize, sorghum and rice) 
from 40 districts from eastern Uganda. 
The participants who include district 
agricultural officers and sub-county 
agricultural officers comprised of 20% 
women and 27% Youth. The trainings 
covered management of major diseases 
and pests of Maize, rice and sorghum i.e. 
Fall armyworm, maize ear rot, smuts, rice 
blast, rice yellow mottle virus among 
others. 

Sensitization of local government 
production and political leadership in the 
23 districts of Mukono, Wakiso, Luwero, 
Mbarara, Kabale, Bushenyi, Isingiro, 
Kamwenge, Kabarole, Kasese, Hoima, 
Mbale, Busia, Bulambuli, Alebtong, 
Amuru, Gulu, Lira, Omoro, Nebbi, Arua, 
Maracha, and Packwatch. Sensitization of 
farmers and extension staff carried out on 
identification and management of fall 
armyworm in the districts of Abim, 
Kotido, Moroto, Nakapiriprit, Amudat, 
Adjumani, Moyo, Yumbe, Arua and 
Zombo districts. A total of 3,187 farmers 
and extension staff were sensitized and 
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43% were women, and 1.4 % children. 
Conducted two (02) workshops to assess 
performance of plant clinics for greater 
Kibaale districts and Luwero districts. 
The workshop in Kibaale brought 
together 33 plant doctors from the 
Kibaale, Kagadi and Kakumiro districts. 
The workshop in Luwero brought 
together 18 plant doctors from Luwero 
district.  

Conducted monitoring and technical 
backstopping of 48 mobile plant clinics in 
the districts of Sironko, Bulambuli, 
Bukedea, Kumi, Ngora, Soroti, Kibaale, 
Kiboga, Kagadi, Hoima, and Mubende.

Reasons for Variation in performance

N/A

Total 548,440

GoU Development 548,440

External Financing 0

AIA 0

Output: 09 Control of pest and diseases in priority commodities

5,000 litres of Imidacloprid 700 g/l  for 
demonstrations on Control of Maize 
Lethal Disease Vectors procured5,000  
litres of Thiamethoxam 350 g/l for 
control of Maize Lethal Necrosis   
Disease Vectors procured for 
demonstrationsSurveillance and Control 
of 11 Pests and diseases  at least in 60 
Districts conducted ( including Coffee 
Leaf Rust, Banana Bacterial Wilt , 
MLND, Cassava Brown Streak Disease 
(CBSD)Coffee Stem Borer, Variegated 
Hoppers, Quelea, Congress Weed, Fruit 
fly, AField crop Inspections for freedom 
of pests and diseases conducted to ensure 
production of healthy maize, beans, rice, 
fruits and cassava seeds/plantlets. 

procured 5,000 litres of Imidacloprid 700 
g/l for demonstrations on Control of 
Maize Lethal Disease Vectors 
procuredProcured 5,000 liters of 
Thiamethoxam 350g/l for control of 
Maize Lethal Necrosis Disease (MLND) 
Vectors procured for 
demonstrations.Surveillance and follow 
up on control of fall armyworm in the 
major maize growing districts of Masindi, 
Kiryandongo, Hoima, Kibaale, Mubende, 
Mbale, Tororo, Kapchorwa, Iganga, 
Adjumni, Koboko, Yumbe and Arua. The 
pest incidence had reduced from > 70% 
to < 40% in districts where MAAIF 
intervened with chemical insecticides and 
spay pumps.  

Surveillance and Control of 11 Pests and 
diseases at least in 60 Districts conducted 
( including Coffee Leaf Rust, Banana 
Bacterial Wilt , MLND, Cassava Brown 
Streak Disease (CBSD)Coffee Stem 
Borer, Variegated Hoppers, Quelea, 
Congress Weed, Fruit fly, Conducted 
field crop inspections for freedom of pest 
and diseases in 80 districts

Training of 30 MAAIF staff on diagnosis, 
identification and management of fall 
armyworm was carried.

Item Spent

221002 Workshops and Seminars 205,000

221011 Printing, Stationery, Photocopying and 
Binding

100,000

224001 Medical Supplies 195,000

224006 Agricultural Supplies 13,000

227001 Travel inland 200,000

227002 Travel abroad 100,000

227004 Fuel, Lubricants and Oils 100,000

228002 Maintenance - Vehicles 30,000

Reasons for Variation in performance

N/A
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Total 943,000

GoU Development 943,000

External Financing 0

AIA 0

Capital Purchases

Output: 75 Purchase of Motor Vehicles and Other Transport Equipment

2 pickup vehicles for disease control 
activities, and Inspection and certification 
activities purchasesd

procured 2 pick up vehicles for disease 
control, inspection and certification 
activities

Item Spent

312201 Transport Equipment 186,750

Reasons for Variation in performance

Total 186,750

GoU Development 186,750

External Financing 0

AIA 0

Output: 76 Purchase of Office and ICT Equipment, including  Software

10 Tablet computers, 4 cameras for use in 
pest and diseases surveillance,  6 laptop 
computers. 10 internet modems, 5 
desktop computers, 1 local area network 
connection, 1 projector and accessories 
purchased. 

Procured assorted office furniture and 
equipment for the inspectors at the airport 
and other posts

Procurement of  one (01) office sofa set 
chair and five (05) glass book shelves 
completed an items were delivered to the 
Department 

Item Spent

312211 Office Equipment 80,000

Reasons for Variation in performance

Total 80,000

GoU Development 80,000

External Financing 0

AIA 0

Output: 77 Purchase of Specialised Machinery & Equipment

1 GMO testing machine and 2 PCR 
machines purchased

Procurement of 15 mobile plant clinic 
equipment completed and the equipment 
awaits engraving and branding before 
distribution to beneficiary districts. 

Item Spent

312213 ICT Equipment 27,000

312214 Laboratory Equipments 105,000

314201 Materials and supplies 58,937

Reasons for Variation in performance

Total 190,937

GoU Development 190,937

External Financing 0

AIA 0

Output: 78 Purchase of Office and Residential Furniture and Fittings
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Assorted Furniture and office equipment 
procured for inspectors at the airport and 
other border posts.

Procured assorted computers and 
accessories for the inspector at the 
airport, border posts and the headquarters

Item Spent

312203 Furniture & Fixtures 100,000

Reasons for Variation in performance

Total 100,000

GoU Development 100,000

External Financing 0

AIA 0

Total For SubProgramme 4,834,567

GoU Development 4,834,567

External Financing 0

AIA 0

Development Projects

Project: 1425 Multisectoral Food Safety & Nutrition Project

Outputs Provided

Output: 05 Food and nutrition security

Community sensitization and 
establishment of community based 
institutions in the 15 district Local 
governments of; Maracha, Nebbi, 
Namutumba, Ntungamo, Bushenyi, 
Kasese, Kabarole, Kyenjojo, Arua, 
Yumbe, Iganga, Bugiri, Kiryandongo, 
Kabale, Isingiro.

Strengthening capacity to deliver 
nutrition interventions level in the 15 
district Local governments of; Maracha, 
Nebbi, Namutumba, Ntungamo, 
Bushenyi, Kasese, Kabarole, Kyenjojo, 
Arua, Yumbe, Iganga, Bugiri, 
Kiryandongo, Kabale, 
IsingiroStrengthening capacity to deliver 
nutrition interventions level in the 15 
district Local governments of; Maracha, 
Nebbi, Namutumba, Ntungamo, 
Bushenyi, Kasese, Kabarole, Kyenjojo, 
Arua, Yumbe, Iganga, Bugiri, 
Kiryandongo, Kabale, 
IsingiroStrengthened nutrition services 
through VHTs and HCII level in the 15 
district Local governments of; Maracha, 
Nebbi, Namutumba, Ntungamo, 
Bushenyi, Kasese, Kabarole, Kyenjojo, 
Arua, Yumbe, Iganga, Bugiri, 
Kiryandongo, Kabale, IsingiroProject 
Management and 
coordinationStrengthened nutrition 
services through VHTs and HCII level in 
the 15 district Local governments of; 

Support community groups in integrated 
food security and nutrition interventions 
thus; • 1,500 Village health teams 
(VHTs), 3,000 Lead Farmers (LFs), and 
1,500 Parent Groups (PGs) 4 support 
supervision mission carried out in the 15 
districts.

Strengthened capacity to deliver nutrition 
interventions level in the 15 district Local 
governments of; Maracha, Nebbi, 
Namutumba, Ntungamo, Bushenyi, 
Kasese, Kabarole, Kyenjojo, Arua, 
Yumbe, Iganga, Bugiri, Kiryandongo, 
Kabale, IsingiroInputs for post-harvest 
activities procured for the 10 districts

Strengthened capacity to deliver nutrition 
interventions level in the 15 district Local 
governments of; Maracha, Nebbi, 
Namutumba, Ntungamo, Bushenyi, 
Kasese, Kabarole, Kyenjojo, Arua, 
Yumbe, Iganga, Bugiri, Kiryandongo, 
Kabale, Isingiro

Organized and conducted radio talk 
shows in each of the 15 districts of; 
Kabarole, Kasese, Kyenjojo, Kabarole, 
Kabale, Arua, Bugiri,
Iganga, Kiryandongo, Yumbe, Ntungamo, 
Bushenyi, Namutumba, Maracha and 
Nebbi

Organize and ran 2 radio messages per 

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 
Temporary)

1,666,508

211103 Allowances 1,130,142

221002 Workshops and Seminars 970,000

224001 Medical Supplies 11,000,000

227004 Fuel, Lubricants and Oils 110,000
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Maracha, Nebbi, Namutumba, Ntungamo, 
Bushenyi, Kasese, Kabarole, Kyenjojo, 
Arua, Yumbe, Iganga, Bugiri, 
Kiryandongo, Kabale, IsingiroProject 
Monitoring  ,Evaluation and knowledge 
creation in the 15 district Local 
governments of; Maracha, Nebbi, 
Namutumba, Ntungamo, Bushenyi, 
Kasese, Kabarole, Kyenjojo, Arua, 
Yumbe, Iganga, Bugiri, Kiryandongo, 
Kabale, IsingiroStrengthening capacity to 
deliver nutrition interventions level in the 
15 district Local governments of; 
Maracha, Nebbi, Namutumba, Ntungamo, 
Bushenyi, Kasese, Kabarole, Kyenjojo, 
Arua, Yumbe, Iganga, Bugiri, 
Kiryandongo, Kabale, 
IsingiroCommunity sensitization and 
establishment of community based 
institutions in the 15 district Local 
governments of; Maracha, Nebbi, 
Namutumba, Ntungamo, Bushenyi, 
Kasese, Kabarole, Kyenjojo, Arua, 
Yumbe, Iganga, Bugiri, Kiryandongo, 
Kabale, Isingiro.

Project Management and 
coordinationStrengthening capacity to 
deliver nutrition interventions level in the 
15 district Local governments of; 
Maracha, Nebbi, Namutumba, Ntungamo, 
Bushenyi, Kasese, Kabarole, Kyenjojo, 
Arua, Yumbe, Iganga, Bugiri, 
Kiryandongo, Kabale, IsingiroStrengthen 
Capacity to deliver Nutrition 
interventionss at district level and below 
in the 15 district Local governments of; 
Maracha,Nebbi, Namutumba Ntungamo, 
Bushenyi Kasese, Kabarole, Kyenjojo, 
Arua, Yumbe, Iganga, Bugiri, 
Kiryandongo, Kabale, 
IsingiroStrengthening capacity to deliver 
nutrition interventions level in the 15 
district Local governments of; Maracha, 
Nebbi, Namutumba, Ntungamo, 
Bushenyi, Kasese, Kabarole, Kyenjojo, 
Arua, Yumbe, Iganga, Bugiri, 
Kiryandongo, Kabale, Isingiroworkers in 
technology   and Community 
Procurement in the 15 district local 
governments of; Maracha, Nebbi, 
Namutumba, Ntungamo, Bushenyi, 
Kasese, Kabarole, Kyenjojo, Arua, 
Yumbe, Iganga, Bugiri, Kiryandongo, 
Kabale, Isingiro.Project Monitoring  
,Evaluation and knowledge creation in the 
15 district Local governments of; 
Maracha, Nebbi, Namutumba, Ntungamo, 
Bushenyi, Kasese, Kabarole, Kyenjojo, 
Arua, Yumbe, Iganga, Bugiri, 
Kiryandongo, Kabale, IsingiroProject 
Monitoring  ,Evaluation and knowledge 

district per quarter and held talk shows in 
the 15 district in project area
Project activities coordinated in all the 15
 districts At least 4 support supervision 
mission carried out in the 15 districts. 

Strengthened capacity to deliver nutrition 
interventions level in the 15 district Local 
governments of; Maracha, Nebbi, 
Namutumba, Ntungamo, Bushenyi, 
Kasese, Kabarole, Kyenjojo, Arua, 
Yumbe, Iganga, Bugiri, Kiryandongo, 
Kabale, IsingiroCarried out 1 joint 
support supervision mission in the 2nd 
five districts of Kabarole, Kasese, 
Kyenjojo, Kabale and Isingiro.

Project Coordination Unit Carried 
refresher training in the 10 districts of; 
Maracha, Nebbi, Namutumba, Ntungamo, 
Bushenyi, Kasese, Kabarole, Kyenjojo, 
Isingiro and KabaleAt least 4 support 
supervision mission carried out in the 15 
districts. 

Strengthened capacity to deliver nutrition 
interventions level in the 15 district Local 
governments of; Maracha, Nebbi, 
Namutumba, Ntungamo, Bushenyi, 
Kasese, Kabarole, Kyenjojo, Arua, 
Yumbe, Iganga, Bugiri, Kiryandongo, 
Kabale, Isingiro2 joint planning 
workshop and seminar and meetings at 
National, District and community levels.

Community sensitization and 
establishment of community based 
institutions in the 15 district Local 
governments of; Maracha, Nebbi, 
Namutumba, Ntungamo, Bushenyi, 
Kasese, Kabarole, Kyenjojo, Arua, 
Yumbe, Iganga, Bugiri, Kiryandongo, 
Kabale, Isingiro. Project activities 
coordinated in all the 15 districts At least 
four support supervision mission carried 
out in the 5 districts of; Maracha, Nebbi, 
Namutumba, Ntungamo and Bushenyi. At 
least four support supervision mission 
carried out in the 5 districts of; Maracha, 
Nebbi, Namutumba, Ntungamo and 
Bushenyi. Inputs for post-harvest 
activities procured for the 10 
districtsConducted at least 4 
dissemination meeting in each of the 15 
districts of; Kabarole, Kasese, Kyenjojo, 
Kabarole, Kabale, Arua, Bugiri, Iganga, 
Kiryandongo, Yumbe, Ntungamo, Project 
Coordination Unit Carried refresher 
training in the 10 districts of; Maracha, 
Nebbi, Namutumba, Ntungamo, 
Bushenyi, Kasese, Kabarole, Kyenjojo, 
Isingiro and KabaleProject Coordination 
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creation in the 15 district Local 
governments of; Maracha, Nebbi, 
Namutumba, Ntungamo, Bushenyi, 
Kasese, Kabarole, Kyenjojo, Arua, 
Yumbe, Iganga, Bugiri, Kiryandongo, 
Kabale, IsingiroProject Monitoring  
,Evaluation and knowledge creation in the 
15 district Local governments of; 
Maracha, Nebbi, Namutumba, Ntungamo, 
Bushenyi, Kasese, Kabarole, Kyenjojo, 
Arua, Yumbe, Iganga, Bugiri, 
Kiryandongo, Kabale, 
IsingiroStrengthening capacity to deliver 
nutrition interventions level in the 15 
district Local governments of; Maracha, 
Nebbi, Namutumba, Ntungamo, 
Bushenyi, Kasese, Kabarole, Kyenjojo, 
Arua, Yumbe, Iganga, Bugiri, 
Kiryandongo, Kabale, 
IsingiroStrengthened nutrition services 
through VHTs and HCII level in the 15 
district Local governments of; Maracha, 
Nebbi, Namutumba, Ntungamo, 
Bushenyi, Kasese, Kabarole, Kyenjojo, 
Arua, Yumbe, Iganga, Bugiri, 
Kiryandongo, Kabale, IsingiroProject 
Management and 
coordinationStrengthening capacity to 
deliver nutrition interventions level in the 
15 district Local governments of; 
Maracha, Nebbi, Namutumba, Ntungamo, 
Bushenyi, Kasese, Kabarole, Kyenjojo, 
Arua, Yumbe, Iganga, Bugiri, 
Kiryandongo, Kabale, 
IsingiroStrengthening capacity to deliver 
nutrition interventions level in the 15 
district Local governments of; Maracha, 
Nebbi, Namutumba, Ntungamo, 
Bushenyi, Kasese, Kabarole, Kyenjojo, 
Arua, Yumbe, Iganga, Bugiri, 
Kiryandongo, Kabale, 
IsingiroStrengthening capacity to deliver 
nutrition interventions level in the 15 
district Local governments of; Maracha, 
Nebbi, Namutumba, Ntungamo, 
Bushenyi, Kasese, Kabarole, Kyenjojo, 
Arua, Yumbe, Iganga, Bugiri, 
Kiryandongo, Kabale, 
IsingiroCommunity sensitization and 
establishment of community based 
institutions in the 15 district Local 
governments of; Maracha, Nebbi, 
Namutumba, Ntungamo, Bushenyi, 
Kasese, Kabarole, Kyenjojo, Arua, 
Yumbe, Iganga, Bugiri, Kiryandongo, 
Kabale, Isingiro.

Community sensitization and 
establishment of community based 
institutions in the 15 district Local 
governments of; Maracha, Nebbi, 
Namutumba, Ntungamo, Bushenyi, 

Unit Carried refresher training in the 10 
districts of; Maracha, Nebbi, 
Namutumba, Ntungamo, Bushenyi, 
Kasese, Kabarole, Kyenjojo, Isingiro and 
KabaleCarried out 1 joint support 
supervision mission in the 2nd five 
districts of Kabarole, Kasese, Kyenjojo, 
Kabale and Isingiro.

Project Coordination Unit Carried 
refresher training in the 10 districts of; 
Maracha, Nebbi, Namutumba, Ntungamo, 
Bushenyi, Kasese, Kabarole, Kyenjojo, 
Isingiro and KabaleInputs for post-
harvest activities procured for the 10 
districtsAt least 4 dissemination meeting 
has been conducted in each of the 100 
schools in the 5 districts of Arua, Yumbe, 
Bugiri, Iganga and Kiryandongo. 

Concluded the procurement process of the 
health commodities i.e deworming tabs & 
Iron and Folic Acid (IFA) for school 
going kids delivery will be in quarter 2 
Organize and ran 2 radio messages per 
district per quarter and held talk shows in 
the 15 district in project area
Project activities coordinated in all the 15
 districts 4 support supervision mission 
carried out in the 15 districts.

Strengthened capacity to deliver nutrition 
interventions level in the 15 district Local 
governments of; Maracha, Nebbi, 
Namutumba, Ntungamo, Bushenyi, 
Kasese, Kabarole, Kyenjojo, Arua, 
Yumbe, Iganga, Bugiri, Kiryandongo, 
Kabale, IsingiroAt least 4 support 
supervision mission carried out in the 15 
districts. 

Strengthened capacity to deliver nutrition 
interventions level in the 15 district Local 
governments of; Maracha, Nebbi, 
Namutumba, Ntungamo, Bushenyi, 
Kasese, Kabarole, Kyenjojo, Arua, 
Yumbe, Iganga, Bugiri, Kiryandongo, 
Kabale, IsingiroAt least 4 support 
supervision mission carried out in the 15 
districts. 

Strengthened capacity to deliver nutrition 
interventions level in the 15 district Local 
governments of; Maracha, Nebbi, 
Namutumba, Ntungamo, Bushenyi, 
Kasese, Kabarole, Kyenjojo, Arua, 
Yumbe, Iganga, Bugiri, Kiryandongo, 
Kabale, IsingiroHeld meetings with 2 
District Nutrition Coordinating 
Committees and popularize the UNAP in 
the districts of; Arua, Yumbe, 
Kiryandongo.4 quarterly joint support 
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Kasese, Kabarole, Kyenjojo, Arua, 
Yumbe, Iganga, Bugiri, Kiryandongo, 
Kabale, Isingiro.

Strengthened nutrition services through 
VHTs and HCII level in the 15 district 
Local governments of; Maracha, Nebbi, 
Namutumba, Ntungamo, Bushenyi, 
Kasese, Kabarole, Kyenjojo, Arua, 
Yumbe, Iganga, Bugiri, Kiryandongo, 
Kabale, IsingiroProject Monitoring  
,Evaluation and knowledge creation in the 
15 district Local governments of; 
Maracha, Nebbi, Namutumba, Ntungamo, 
Bushenyi, Kasese, Kabarole, Kyenjojo, 
Arua, Yumbe, Iganga, Bugiri, 
Kiryandongo, Kabale, IsingiroProject 
Management and coordinationProject 
Management and coordinationProject 
Management and coordinationProject 
Management and coordinationProject 
Monitoring  ,Evaluation and knowledge 
creation in the 15 district Local 
governments of; Maracha, Nebbi, 
Namutumba, Ntungamo, Bushenyi, 
Kasese, Kabarole, Kyenjojo, Arua, 
Yumbe, Iganga, Bugiri, Kiryandongo, 
Kabale, IsingiroEnhancing nutrition 
services delivered through primary 
schools, PGs and LFs  in the 15 district 
Local governments of; Maracha, Nebbi, 
Namutumba, Ntungamo, Bushenyi, 
Kasese, Kabarole, Kyenjojo, ,Kabale, 
Isingiro, Arua, Yumbe, Iganga, Bugiri 
and KiryandongoProject Management 
and coordinationProject Management and 
coordinationProject Management and 
coordinationProject Management and 
coordinationProject Management and 
coordinationProject Management and 
coordinationStrengthened nutrition 
services through VHTs and HCII level in 
the 15 district Local governments of; 
Maracha, Nebbi, Namutumba, Ntungamo, 
Bushenyi, Kasese, Kabarole, Kyenjojo, 
Arua, Yumbe, Iganga, Bugiri, 
Kiryandongo, Kabale, IsingiroEnhancing 
nutrition services delivered through 
primary schools, PGs and LFs  in the 15 
district Local governments of; Maracha, 
Nebbi, Namutumba, Ntungamo, 
Bushenyi, Kasese, Kabarole, Kyenjojo, 
,Kabale, Isingiro, Arua, Yumbe, Iganga, 
Bugiri and KiryandongoEnhancing 
nutrition services delivered through 
primary schools, PGs and LFs  in the 15 
district Local governments of; Maracha, 
Nebbi, Namutumba, Ntungamo, 
Bushenyi, Kasese, Kabarole, Kyenjojo, 
,Kabale, Isingiro, Arua, Yumbe, Iganga, 
Bugiri and KiryandongoCommunity 
sensitization and establishment of 

supervision and technical back stopping 
by the multi-sectoral team in the 15 
DLGs.

Community sensitization and 
establishment of community based 
institutions in the 15 district Local 
governments of; Maracha, Nebbi, 
Namutumba, Ntungamo, Bushenyi, 
Kasese, Kabarole, Kyenjojo, Arua, 
Yumbe, Iganga, Bugiri, Kiryandongo, 
Kabale, Isingiro. 
At least 4 support supervision mission 
carried out in the 15 districts. 

Strengthened capacity to deliver nutrition 
interventions level in the 15 district Local 
governments of; Maracha, Nebbi, 
Namutumba, Ntungamo, Bushenyi, 
Kasese, Kabarole, Kyenjojo, Arua, 
Yumbe, Iganga, Bugiri, Kiryandongo, 
Kabale, IsingiroProject Coordination Unit 
Carried refresher training in the 10 
districts of; Maracha, Nebbi, 
Namutumba, Ntungamo, Bushenyi, 
Kasese, Kabarole, Kyenjojo, Isingiro and 
KabaleProject activities coordinated in all 
the 15 districts Project activities 
coordinated in all the 15 districts Project 
activities coordinated in all the 15 
districts Project activities coordinated in 
all the 15 districts Project Coordination 
Unit Carried refresher training in the 10 
districts of; Maracha, Nebbi, 
Namutumba, Ntungamo, Bushenyi, 
Kasese, Kabarole, Kyenjojo, Isingiro and 
KabaleSupport SNCs to develop and 
implement 1500 PSNAPs in 15 districts 
of Kabarole, Kasese, Kyenjojo, Kabarole, 
Kabale, Arua, Bugiri, Iganga, 
Kiryandongo, Yumbe, Ntungamo, 
Bushenyi, Namutumba, Maracha and 
Nebbi 

Enhancing nutrition services delivered 
through primary schools, PGs and LFs in 
the 15 district Local governments of; 
Maracha, Nebbi, Namutumba, Ntungamo, 
Bushenyi, Kasese, Kabarole, Kyenjojo, 
,Kabale, Isingiro, Arua, Yumbe, Iganga, 
Bugiri and KiryandongoProject activities 
coordinated in all the 15 districts Project 
activities coordinated in all the 15 
districts Project activities coordinated in 
all the 15 districts Project activities 
coordinated in all the 15 districts Project 
activities coordinated in all the 15 
districts Project activities coordinated in 
all the 15 districts Engaged and supported 
VHTs to provide school based nutrition 
education for students and PGs in 15 
districts of; Maracha, Nebbi, 
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community based institutions in the 15 
district Local governments of; Maracha, 
Nebbi, Namutumba, Ntungamo, 
Bushenyi, Kasese, Kabarole, Kyenjojo, 
Arua, Yumbe, Iganga, Bugiri, 
Kiryandongo, Kabale, Isingiro.

Strengthening capacity to deliver 
nutrition interventions level in the 15 
district Local governments of; Maracha, 
Nebbi, Namutumba, Ntungamo, 
Bushenyi, Kasese, Kabarole, Kyenjojo, 
Arua, Yumbe, Iganga, Bugiri, 
Kiryandongo, Kabale, IsingiroProject 
Management and 
coordinationStrengthened nutrition 
services through VHTs and HCII level in 
the 15 district Local governments of; 
Maracha, Nebbi, Namutumba, Ntungamo, 
Bushenyi, Kasese, Kabarole, Kyenjojo, 
Arua, Yumbe, Iganga, Bugiri, 
Kiryandongo, Kabale, IsingiroProject 
Management and coordinationProject 
Management and coordinationEngage 
extension workers in technology   and 
Community Procurement in the 15 
district local governments of; Maracha, 
Nebbi, Namutumba, Ntungamo, 
Bushenyi, Kasese, Kabarole, Kyenjojo, 
Arua, Yumbe, Iganga, Bugiri, 
Kiryandongo, Kabale, IsingiroAgriculture 
support for school-based nutrition 
servicesEngage extension workers in 
Agric . Demos garden design( Agric Ext 
workers Community sensitization and 
establishment of community based 
institutions in the 15 district Local 
governments of; Maracha, Nebbi, 
Namutumba, Ntungamo, Bushenyi, 
Kasese, Kabarole, Kyenjojo, Arua, 
Yumbe, Iganga, Bugiri, Kiryandongo, 
Kabale, Isingiro.

Community sensitization and 
establishment of community based 
institutions in the 15 district Local 
governments of; Maracha, Nebbi, 
Namutumba, Ntungamo, Bushenyi, 
Kasese, Kabarole, Kyenjojo, Arua, 
Yumbe, Iganga, Bugiri, Kiryandongo, 
Kabale, IsingiroStrengthened nutrition 
services through VHTs and HCII level in 
the 15 district Local governments of; 
Maracha, Nebbi, Namutumba, Ntungamo, 
Bushenyi, Kasese, Kabarole, Kyenjojo, 
Arua, Yumbe, Iganga, Bugiri, 
Kiryandongo, Kabale, IsingiroEnhancing 
nutrition services delivered through 
primary schools, PGs and LFs  in the 15 
district Local governments of; Maracha, 
Nebbi, Namutumba, Ntungamo, 
Bushenyi, Kasese, Kabarole, Kyenjojo, 

Namutumba, Ntungamo, Bushenyi, 
Kasese, Kabarole, Kyenjojo, Kabale, 
Isingiro, Arua, Bugiri, Iganga, 
Kiryandongo and Yumbe

VHTs supported through Safali Day 
Allowance to carry out school based 
Nutrition education in 1500 primary 
schools.Hold 4 quarterly Project 
Coordination Monitoring and evaluation 
at MAAIF, MOH, MOES, DLGs and 
community levels.

Enhanced nutrition services delivered 
through primary schools, PGs and LFs in 
the 15 district Local governments of; 
Maracha, Nebbi, Namutumba, Ntungamo, 
Bushenyi, Kasese, Kabarole, Kyenjojo, 
,Kabale, Isingiro, Arua, Yumbe, Iganga, 
Bugiri and KiryandongoHold 4 quarterly 
Project Coordination Monitoring and 
evaluation at MAAIF, MOH, MOES, 
DLGs and community levels.

Enhanced nutrition services delivered 
through primary schools, PGs and LFs in 
the 15 district Local governments of; 
Maracha, Nebbi, Namutumba, Ntungamo, 
Bushenyi, Kasese, Kabarole, Kyenjojo, 
,Kabale, Isingiro, Arua, Yumbe, Iganga, 
Bugiri and KiryandongoDisseminate 
information on food security and early 
warning.

Conducted Community sensitization and 
establishment of community based 
institutions in the 15 district Local 
governments of; Maracha, Nebbi, 
Namutumba, Ntungamo, Bushenyi, 
Kasese, Kabarole, Kyenjojo, Arua, 
Yumbe, Iganga, Bugiri, Kiryandongo, 
Kabale, Isingiro. At least four support 
supervision mission carried out in the 5 
districts of; Maracha, Nebbi, 
Namutumba, Ntungamo and Bushenyi. 
Project activities coordinated in all the 15
 districts Engaged and supported VHTs to 
provide school based nutrition education 
for students and PGs in 15 districts of; 
Maracha, Nebbi, Namutumba, Ntungamo, 
Bushenyi, Kasese, Kabarole, Kyenjojo, 
Kabale, Isingiro, Arua, Bugiri, Iganga, 
Kiryandongo and Yumbe

VHTs supported through Safali Day 
Allowance to carry out school based 
Nutrition education in 1500 primary 
schools.Project activities coordinated in 
all the 15 districts Project activities 
coordinated in all the 15 districts 
Engaged Agriculture extension workers 
in technology and Community 
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,Kabale, Isingiro, Arua, Yumbe, Iganga, 
Bugiri and KiryandongoProject 
Management and coordinationStrengthen 
Capacity to deliver Nutrition 
interventionss at district level and below 
in the 15 district Local governments of; 
Maracha,Nebbi, Namutumba Ntungamo, 
Bushenyi Kasese, Kabarole, Kyenjojo, 
Arua, Yumbe, Iganga, Bugiri, 
Kiryandongo, Kabale, IsingiroProject 
Management and coordinationProject 
Management and coordinationProject 
Management and coordination

Procurement in the 15 district local 
governments of; Maracha, Nebbi, 
Namutumba, Ntungamo, Bushenyi, 
Kasese, Kabarole, Kyenjojo, Arua, 
Yumbe, Iganga, Bugiri, Kiryandongo, 
Kabale, IsingiroConcluded the 
procurement process of the health 
commodities i.e deworming tabs & Iron 
and Folic Acid (IFA) for school going 
kids delivery will be in quarter 2 
Organize and ran 2 radio messages per 
district per quarter and held talk shows in 
the 15 district in project areaProcured 
Fertilizer, Pesticides and Herbicides 
Seeds /seedlings non Locally 
Available, locally Available, Garden 
tools, Fencing Materials, rain water 
harvesting 
For school demo Gardens

Demo garden designs completed and 
1500 primary schools supported to 
procure inputs for school demo gardens.
Held meetings with 2 District Nutrition 
Coordinating Committees and popularize 
the UNAP in the districts of; Arua, 
Yumbe, Kiryandongo

conducted Community sensitization and 
establishment of community based 
institutions in the 15 district Local 
governments of; Maracha, Nebbi, 
Namutumba, Ntungamo, Bushenyi, 
Kasese, Kabarole, Kyenjojo, Arua, 
Yumbe, Iganga, Bugiri, Kiryandongo, 
Kabale, Isingiro. Held meetings with 2 
District Nutrition Coordinating 
Committees and popularize the UNAP in 
the districts of; Arua, Yumbe, 
Kiryandongo

conducted Community sensitization and 
establishment of community based 
institutions in the 15 district Local 
governments of; Maracha, Nebbi, 
Namutumba, Ntungamo, Bushenyi, 
Kasese, Kabarole, Kyenjojo, Arua, 
Yumbe, Iganga, Bugiri, Kiryandongo, 
Kabale, Isingiro. At least 4 support 
supervision mission carried out in the 15 
districts. 

Strengthened capacity to deliver nutrition 
interventions level in the 15 district Local 
governments of; Maracha, Nebbi, 
Namutumba, Ntungamo, Bushenyi, 
Kasese, Kabarole, Kyenjojo, Arua, 
Yumbe, Iganga, Bugiri, Kiryandongo, 
Kabale, IsingiroHold 4 quarterly Project 
Coordination Monitoring and evaluation 
at MAAIF, MOH, MOES, DLGs and 
community levels.
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Enhanced nutrition services delivered 
through primary schools, PGs and LFs in 
the 15 district Local governments of; 
Maracha, Nebbi, Namutumba, Ntungamo, 
Bushenyi, Kasese, Kabarole, Kyenjojo, 
,Kabale, Isingiro, Arua, Yumbe, Iganga, 
Bugiri and KiryandongoProject activities 
coordinated in all the 15 districts At least 
four support supervision mission carried 
out in the 5 districts of; Maracha, Nebbi, 
Namutumba, Ntungamo and Bushenyi. 
Project activities coordinated in all the 15
 districts Project activities coordinated in 
all the 15 districts Project activities 
coordinated in all the 15 districts 

Reasons for Variation in performance

N/A

Total 14,876,650

GoU Development 299,142

External Financing 14,577,508

AIA 0

Total For SubProgramme 14,876,650

GoU Development 299,142

External Financing 14,577,508

AIA 0

Program: 02 Directorate of Animal Resources

Recurrent Programmes

Subprogram: 06 Directorate of Animal Resources

Outputs Provided

Output: 01 Policies, laws, guidelines, plans and strategies

Animal bills presented to cabinet for 
enactment.

Animal feeds standards enforced

Directorate of animal resources activities 
effectively supervised

Regulatory Impact Assessment on the 
National Policy on delivery of veterinary 
services developed and presented to TPM 
for Approval. 

Directorate of Animal Resources strategy 
developed Attended OIE, AU-IBAR, 
IGAD, EAC meetings on livestock 
matters Supervised project livestock 
project activities in various districts 

Item Spent

211101 General Staff Salaries 24,792

221009 Welfare and Entertainment 4,989

227004 Fuel, Lubricants and Oils 20,000

Reasons for Variation in performance

N/A

Total 49,781

Wage Recurrent 24,792

Non Wage Recurrent 24,989

AIA 0

Output: 03 Promotion of Animals and Animal Products
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Capacity to manage rangelands and 
natural feed resources enhanced 

Meat, meat products and co products 
quality improved and value addition 
promoted
Formation of beef value chain innovation 
platform promoted

Formation of poultry value chain 
innovation .

Supervised activities of the Goat Export 
Project in Sembabule district

NAGR&DB farms and DDA activities in 
central, Eastern and western Uganda 
Supervised.

Monitored and supervised animal 
production and livestock disease activities 
in Eastern and northern Uganda.

Supervised activities of the developing a 
market oriented and environmentally 
sustainable beef project 

Item Spent

211103 Allowances 100,000

227001 Travel inland 10,000

228002 Maintenance - Vehicles 19,000

Reasons for Variation in performance

N/A

Total 129,000

Wage Recurrent 0

Non Wage Recurrent 129,000

AIA 0

Output: 07 Promotion of priority animal products and productivity

Supervise dairy and beef farmers 
registration exercises

Livestock transportation, slaughter and 
marketing regulations enforced.

Participate in international and regional 
public health and marketing fora.

Supervised Disease control activities and 
advised farmers on livestock production 
in Masaka, Lwengo, Rakai, Isingiro.

Supervised dairy and beef farmers 
registration exercises Livestock 
transportation, slaughter and marketing 
regulations enforced. 

Participate in international and regional 
public health and marketing fora. 

Item Spent

221011 Printing, Stationery, Photocopying and 
Binding

10,000

227001 Travel inland 30,264

227002 Travel abroad 30,000

Reasons for Variation in performance

N/A

Total 70,264

Wage Recurrent 0

Non Wage Recurrent 70,264

AIA 0

Total For SubProgramme 249,045

Wage Recurrent 24,792

Non Wage Recurrent 224,253

AIA 0

Recurrent Programmes

Subprogram: 07 Animal Production Department

Outputs Provided

Output: 01 Policies, laws, guidelines, plans and strategies
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Animal Feeds regulations piloted in 30 
selected districts
Hides, Skins and Leather  Draft Bill 
formulated
Guidelines for meat inspection developed
National and International programs 
promoted
Pastoralism and rangelands management 
(P&RM)policy popularized
Guidelines for livestock breeding, 
registration and certification of livestock 
breeders, breed registration, AI service 
providers, hatchery operators and 
hatchery establishment developed
National Dairy Policy developed

Hides, Skins and Leather policy 
implementation strategy drafted  
Meat Industry Development Bill 
developed

One stakeholders consultation was carried 
out on piloting animal feeds regulations. 
30% of the participants were youth 

Department of Animal Production 
participated in the Source of the Nile 
National Agricultural Show in Jinja
Drafted the leather bill and shared with 
stakeholders for review and further 
consultations
Draft Meat Inspection guidelines were 
complied and reviewed for discussion by 
stakeholders
Attended an international meeting in 
Japan on harmonization of technical 
requirements for registration of veterinary 
medicinal products
Pastoralism and rangelands management 
policy was discussed and disseminated to 
different stakeholder.

The  Regulatory Impact Assessment on 
the Animal Feeds Bill undertaken
Carried out stakeholders consultation in 
western and central milk shade/cattle 
corridor consultation on the guidelines for 
livestock breeding, registration and 
certification
The National Dairy Policy was reviewed 
and discussed by stakeholders before 
being submitted to the Top Management 
for further review and discussion

Pre-JASAR field on spot assessment 
undertaken and guided the JASAR 
exercise

Developed Drafted Terms Of Reference 
for the Hides, Skins and Leather policy. 

Draft Hides, Skins and Leather policy 
was discussed among the stake holders 
before forwarding to TPM 
Meat Industry Development Bill drafted 
and shared with stakeholders 

Item Spent

211101 General Staff Salaries 351,000

227001 Travel inland 59,986

227004 Fuel, Lubricants and Oils 20,000

228002 Maintenance - Vehicles 15,000

Reasons for Variation in performance

N/A

Total 445,986

Wage Recurrent 351,000

Non Wage Recurrent 94,986

AIA 0

Output: 02 Improved access to water for livestock
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Cattle traders licenses procured and 
issued
Guidelines for traders of cattle, hides and 
skins updated, and fees reviewed. 
Livestock transportation, slaughter and 
marketing regulations enforced.

Cattle trader licenses procured and issued 
to cattle trader. 30% of the cattle traders 
were youth
Hides and skins value chain key 
stakeholders identified, mobilized and 
sensitized.

Developed Draft Standards for the 
Animal Breeding Regulations.

Updated Guidelines for traders of cattle, 
hides and skins updated, and fees.

A refined meat development bill in place
Conducted field assessment and 
consultative visits to generate appropriate 
data to develop rangelands’ management 
guidelines. Data to develop rangelands’ 
management guidelines generated. 

Conducted a Regulation Impact 
Assessment for the Animal Feeds Bill.

Undertook a Livestock Identification and 
Traceability System Regulations.

Livestock transportation, slaughter and 
marketing regulations enforced in 
districts by establishing check points 

Item Spent

211103 Allowances 45,000

221008 Computer supplies and Information 
Technology (IT)

13,000

221011 Printing, Stationery, Photocopying and 
Binding

14,997

227001 Travel inland 31,998

227004 Fuel, Lubricants and Oils 39,995

Reasons for Variation in performance

N/A

Total 144,990

Wage Recurrent 0

Non Wage Recurrent 144,990

AIA 0

Output: 03 Promotion of Animals and Animal Products
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Meat, meat products quality value 
addition promoted
National inventory of major stakeholders 
in small animals production from 60 
districts developed
National Innovation platform for Hides 
and Skins Value-Chain actors established 

Capacity to manage rangelands and 
natural feed resources enhanced in 37 
cattle corridor districts.

Identification, mobilisation and 
sensitisation of  key Stakeholders in the 
hides and skins value chain undertaken in 
Nakasongola, Luwero, Gomba, Wakiso, 
Mpigi, and Kampala districts undertaken

30 Trainers of Flayers and hides and 
skins handlers in Eastern region (Mbale, 
Soroti and Jinja) trained. At least 30% of 
the trainers were women and youth and 
10% belonging to special interest 
categories 

Conducted a 2-day training session for 
Inspection Personnel stationed at meat 
and poultry establishments’ in Eastern 
region (Mbale, Soroti and Jinja). At least 
30% of trainees were women or 
belonging to special interest categories. 
National inventory of major stakeholders 
in small animals production from 60 
districts was developed in central and 
Eastern Uganda. This is an inventory of 
poultry breeders and hatcheries.
Established a National 
Livestock Identification and Traceability 
System Regulations finalized. These 
finalised regulations are pegged on the 
Animal Breeding Act. However there 
may be need to draft a separate LITS act.

Innovation platform for Hides and Skins 
Value-Chain actors Identification, 
mobilisation and sensitisation of key 

Participate in an international conference 
in Japan

Stakeholders in the hides and skins value 
chain undertaken in Nakasongola, 
Luwero, Gomba, Wakiso, Mpigi, and 
Kampala districts
Trained farmers in rangelands and natural 
feed resources management in districts 
along the cattle corridor. 40% of the 
participants were youth, women and 
People with Disabilities

Item Spent

221003 Staff Training 109,997

221009 Welfare and Entertainment 20,000

227001 Travel inland 26,000

228002 Maintenance - Vehicles 5,000

Reasons for Variation in performance

N/A

Total 160,997

Wage Recurrent 0

Non Wage Recurrent 160,997

AIA 0
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Output: 07 Promotion of priority animal products and productivity

Meat, meat products quality value 
addition promoted
National inventory of major stakeholders 
in small animals production from 60 
districts developed
National Innovation platform for Hides 
and Skins Value-Chain actors established 

Capacity to manage rangelands and 
natural feed resources enhanced in 37 
cattle corridor districts.

Trained Local Government Veterinary 
staff, AI technicians and livestock 
breeders in Eastern and western Uganda. 
The National Inventory of major 
stakeholders in small animals production 
from 60 districts was developed 
A National Innovation platform for Hides 
and Skins Value Chain actors were 
established
Guidelines and Standards for the Animal 
Breeding Act- Regulations drafted

The inventory for dairy meat (cattle) 
production activities in 20 districts was 
developed. This activity involved 30% 
women and youth participation 

Item Spent

211103 Allowances 40,000

221002 Workshops and Seminars 40,000

227001 Travel inland 25,000

227002 Travel abroad 40,000

228002 Maintenance - Vehicles 9,996

Reasons for Variation in performance

N/A

Total 154,996

Wage Recurrent 0

Non Wage Recurrent 154,996

AIA 0

Total For SubProgramme 906,969

Wage Recurrent 351,000

Non Wage Recurrent 555,969

AIA 0

Recurrent Programmes

Subprogram: 08 Livestock Health and Entomology

Outputs Provided

Output: 01 Policies, laws, guidelines, plans and strategies

The Uganda Veterinary Board (UVB)
The Uganda Veterinary Association 
(UVA) 

Review policy and legislative documents 
that govern Transboundary Animal 
Diseases (TADs) of Great Impact

Conducted Uganda Veterinary Board 
(UVB) Technical Working Group (TWG) 
meetings for veterinary laws, policies, 
guidelines, regulations, strategies 
strengthened and updated to conform to 
OIE attended Supported activities of 
Uganda Veterinary Board (UVB) 
activities of reviewing the policy and 
legislative documents that govern 
Transboundary Animal Diseases

Item Spent

211101 General Staff Salaries 444,723

211102 Contract Staff Salaries (Incl. Casuals, 
Temporary)

149,998

211103 Allowances 37,000

227002 Travel abroad 7,000

227004 Fuel, Lubricants and Oils 5,500

228002 Maintenance - Vehicles 7,500

Reasons for Variation in performance

N/A

Total 651,721

Wage Recurrent 594,721

Non Wage Recurrent 57,000

AIA 0
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Output: 03 Promotion of Animals and Animal Products

Animals and animal products inspected 
and certified to ensure importation and 
exportation of quality products
Logistics and other Materials for 
inspection and certification and office 
sundries procured

Regulations enforced in preparation for 
Kenyan risk assessment delegation on 
HPAI (bird flu) Illegal routes to smuggle 
animals/animal products to South Sudan 
identified & controlled Animals and 
animal products inspected at both inland 
& ports of entry & exit
Procured assorted veterinary Kits for 
Veterinary Inspectors and NADDEC

Item Spent

211103 Allowances 50,000

221009 Welfare and Entertainment 10,000

227004 Fuel, Lubricants and Oils 5,500

228002 Maintenance - Vehicles 14,500

Reasons for Variation in performance

N/A

Total 80,000

Wage Recurrent 0

Non Wage Recurrent 80,000

AIA 0

Output: 05 Vector and disease control measures

Sanitary and phytosanitary (SPS) 
measures in animal products promoted 
and enforced 

Provided technical support and guidance 
to milk and meat dealers along the cattle 
corridor and to Exporter and Importers, 
DDA, and districts

Item Spent

211103 Allowances 70,000

221008 Computer supplies and Information 
Technology (IT)

25,000

221011 Printing, Stationery, Photocopying and 
Binding

10,000

224006 Agricultural Supplies 70,000

227001 Travel inland 30,000

227004 Fuel, Lubricants and Oils 20,000

Reasons for Variation in performance

N/A

Total 225,000

Wage Recurrent 0

Non Wage Recurrent 225,000

AIA 0

Output: 09 Vector and disease control in priority animal commodities

Vector borne diseases investigated in 30 
district of Uganda
Veterinary regulations during quarantine 
restrictions and high animal and diseases 
risk times enforced

Epidemiological investigations of HPAI 
(bird flu) Conducted in Kalangala, 
Masaka, Wakiso districts in preparation 
for Kenyan risk assessment team 
Conducted enforcement of veterinary 
regulations and inspections during 
quarantine restrictions and high animal 
and disease risk time in Moyo, Kyenjojo, 
Arua, Kiruhura, Kween, Zombo, 
Ssembabule, Pachachi, Nebbi, 
Kiryandongo, Mbarara, Luwero, Lwengo, 
Nakaseke, Hoima, Sembabule, Kyotera, 
Rakai, and Isingirio

Item Spent

211103 Allowances 26,000

221003 Staff Training 65,000

221006 Commissions and related charges 60,000

227001 Travel inland 35,000

227002 Travel abroad 20,000

227004 Fuel, Lubricants and Oils 10,000

228002 Maintenance - Vehicles 24,000

Reasons for Variation in performance
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

N/A

Total 240,000

Wage Recurrent 0

Non Wage Recurrent 240,000

AIA 0

Outputs Funded

Output: 54 Control of Tryptanomiasis and Sleeping Sickness (COCTU)
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Subventions toCOCTU for coordinating 
the control of Tsese flies and 
Trypasonomias, provided.

Data was collected from West Nile, 
Busoga, Bunyoro and Lango sub regions. 
The data collected was on T&T 
challenge/ hotspots, ongoing 
interventions, challenges faced and the 
proposed solutions to challenges. 

1 Tsetse survey was conducted in 
Packwach district to determine the tsetse 
density, species and distribution. 

98,023 heads of cattle from West Nile, 
Bunyoro, Busoga and Lango regions were 
treated with trypanocidal drugs to clear 
the Trypanosome parasites from the 
blood streams.

100 girls from Dokolo, Kaberamaido, 
Kumi and Bukedea were given practical 
skills in making pyramidal traps locally. 
This is aimed   at giving local capacity to 
produce tsetse control technology and 
also create employment for the girl child.

Participated in an international 
Trypanosomiasis meeting was held in 
Harare, Zimbabwe. The meeting was 
aimed at discussing control measures, 
surveillance and adherence to research 
ethics during the surveillance exercises. 

COCTU trained 16 tsetse and 
Trypanosomiasis control focal persons 
and 50 frontlines who help us in 
achieving control of the disease and the 
vector. 

Information has been collected on the 
entrepreneurship initiatives using live bait 
technology in the zoonotic sleeping 
sickness elimination agenda where 
achievements are highlighted and the 
paper was published in the Uganda 
Veterinary Association magazine

160 youthful Animal Resource Key 
persons (ARK) from Teso sub region 
were trained in live bait technology to 
spray cattle as a way of reducing the man- 
vector - animal contact.

Catalytic spraying of 200,000 heads of 
cattle was promoted in West Nile, 
Busoga, Lango and Bunyoro sub regions. 
The youth have been able to spray 
630,214 heads of cattle extra using live 
bait technology supported by the animal 
owners who pay for the service.

Item Spent

263206 Other Capital grants (Capital) 200,000

264101 Contributions to Autonomous 
Institutions

1,001,192

264102 Contributions to Autonomous 
Institutions (Wage Subventions)

650,000
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Reasons for Variation in performance

N/A

Total 1,851,192

Wage Recurrent 0

Non Wage Recurrent 1,851,192

AIA 0

Total For SubProgramme 3,047,913

Wage Recurrent 594,721

Non Wage Recurrent 2,453,192

AIA 0

Recurrent Programmes

Subprogram: 09 Fisheries Resources Department

Outputs Provided

Output: 01 Policies, laws, guidelines, plans and strategies

Item Spent

211101 General Staff Salaries 14,647

211103 Allowances 26,518

221001 Advertising and Public Relations 1,303

221002 Workshops and Seminars 2,607

221009 Welfare and Entertainment 3,000

225001 Consultancy Services- Short term 40,000

227001 Travel inland 9,626

227004 Fuel, Lubricants and Oils 3,000

228002 Maintenance - Vehicles 3,000

Reasons for Variation in performance

Total 103,702

Wage Recurrent 14,647

Non Wage Recurrent 89,055

AIA 0

Output: 04 Promotion of sustainable fisheries
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Item Spent

211103 Allowances 35,000

221001 Advertising and Public Relations 3,000

221002 Workshops and Seminars 57,000

221003 Staff Training 38,151

221008 Computer supplies and Information 
Technology (IT)

19,990

221009 Welfare and Entertainment 3,000

221011 Printing, Stationery, Photocopying and 
Binding

3,000

221012 Small Office Equipment 1,648

224006 Agricultural Supplies 42,503

227001 Travel inland 79,979

227002 Travel abroad 7,964

227004 Fuel, Lubricants and Oils 25,000

228002 Maintenance - Vehicles 4,990

228003 Maintenance – Machinery, Equipment 
& Furniture

8,022

Reasons for Variation in performance

Total 329,247

Wage Recurrent 0

Non Wage Recurrent 329,247

AIA 0

Output: 06 Improved market access for livestock and livestock products

Item Spent

211103 Allowances 10,000

221002 Workshops and Seminars 5,189

227001 Travel inland 10,000

227004 Fuel, Lubricants and Oils 2,000

Reasons for Variation in performance

Total 27,189

Wage Recurrent 0

Non Wage Recurrent 27,189

AIA 0

Total For SubProgramme 460,137

Wage Recurrent 14,647

Non Wage Recurrent 445,490

AIA 0

Recurrent Programmes

Subprogram: 17 Department of Entomology
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Outputs Provided

Output: 01 Policies, laws, guidelines, plans and strategies

Project for tsetse eradication and 
trypanosomiasis elimination for National 
Game parks of  Uganda formulated and 
submitted for approval to support the 
tourism industry
The Tsetse fly control act 1948 reviewed 
and submitted to Parliament  for  
amendment
An Area-Wide Integrated Pest 
Management Project with an SIT 
component  for tsetse eradication in 
Kalangala Islands formulated and 
submitted for approval 
The National Sericulture policy and
Strategic plan,  Completed 

Policy review processes for Apiculture 
completed
A national training plan and training 
materials on control of ticks designed and 
implemented

A project proposal “ Control of Tsetse fly 
Infestation in Murchison Falls National 
Park to support the tourism industry” was 
completed and submitted to the 
Agriculture Sector Working Group for 
review and discussion. 

A draft project proposal '' Support to the 
tourist industry through progressive 
reduction of tsetse infestation in the 
National Parks was submitted to the 
ASWG meeting for review 
The Draft Regulatory Impact Assessment
(RIA) to support the Apiculture 
Development policy was produced and 
submitted to stakeholders

Reviewed and drafted the proposed 
amendment of the Tsetse fly control act 
1948 The reviewed proposal was 
submitted to TPM for discussion
Entomological data from Kalangala 
Islands(Serinya, Buvvu, Lulamba, was 
validated to support project formulation 
and decision support for tsetse 
control/eradication interventions.

A project proposal with a component 
promoting the peaceful use of Nuclear 
technology in pest management(Sterile 
Insect Technique-SIT) has completed and 
is due for submission to the MAAIF 
Agricultural Sector Working Group.

Procured 5,000 targets with support from 
IAEA. 

Awareness and sensitization meetings of 
stakeholders in risk areas have been 
organized to create awareness about the 
disease and the responsibilities of each 
stakeholder in the control of the disease 
and eventual elimination. 
The draft National Sericulture policy and 
Strategic plan documents was reviewed 
pending presentation to TPM
The draft policy document was reviewed 
pending presentation to TPM
A training workshop was organised for 
Entomologists from 20 districts on 
departmental.

Procured of 30,000 Pyramidal Tsetse 
traps on going for Kalangala under 
VODP. 

Item Spent

211101 General Staff Salaries 248,942

211102 Contract Staff Salaries (Incl. Casuals, 
Temporary)

150,346

211103 Allowances 40,000

221002 Workshops and Seminars 30,000

221008 Computer supplies and Information 
Technology (IT)

20,000

221009 Welfare and Entertainment 10,000

221011 Printing, Stationery, Photocopying and 
Binding

10,000

227002 Travel abroad 20,000

227004 Fuel, Lubricants and Oils 20,000

228002 Maintenance - Vehicles 1,154

Vote Performance Report Financial Year 2017/18

Vote: Ministry of Agriculture, Animal & Fisheries010
QUARTER 4: Cumulative Outputs and Expenditure by End of Quarter

87/294



Four hundred eighty one (481) youthful 
spray persons have been trained to spray 
cattle as a way of reducing the man- 
vector - animal contact hence reducing 
the infection rates in West Nile, Lango, 
Karamoja, Busoga, Teso and districts 
surrounding Murchison falls National 
Park. 

Reasons for Variation in performance

N/A

Total 550,442

Wage Recurrent 399,288

Non Wage Recurrent 151,154

AIA 0

Output: 05 Vector and disease control measures

Tsetse suppression activities undertaken 
in 20 districts using community based 
control technologies
Tsetse distribution maps produced for 
decision support in planning tsetse 
control interventions
Accessibility to Tsetse and 
Trypanosomiasis information among 
stakeholders increased
Technical backup and supervision for T 
and T undertaken by the department  
Capacity for GIS based entomological 
data collection strengthened
Sterile Insect Technique related activities 
undertaken to Support increased 
Livestock productivity in  Kalangala 
Islands 

Entomological data from Kalangala 
collected to support project formulation 
and decision for control interventions. 
An FAO backstopping mission, to 
support data management and production 
of maps, was hosted by the department

Entomological data collection activities 
were undertaken in the districts of 
Kalangala, Moroto, Abim, Nakapiripirit, 
Napak, Arua, Adjumani, Maracha, and 
Moyo, districts of NW Uganda. 

One officer participated in the 
International Scientific Council for 
Trypanosomiasis Research and Control 
ISCTRC conference in Livingstone, 
Zambia. A country report was presented 
and discussed. The country report forms 
part of the African Union Annual report 
to be presented to the AU heads of State 
meeting

One officer participated in the IAEA 
Annual General Conference on peaceful 
use of nuclear technology for tsetse 
control ref. Project UGA 5/036 in 
Vienna.
2 departmental staff were supported to 
attend a regional harmonization meeting 
at the  the AU /Pan African tsetse and 
Trypanosomiasis Eradication Campaign 
PATTEC HQs  in Addis Ababa Ethiopia. 
A comprehensive report has been 
produced

30 sets of protective wear and 2,200 
tsetse targets were procured.

6000lts of Deltamethrin pour-on 
insecticide for emergence tsetse control 
interventions in High tsetse infested areas 

Item Spent

211103 Allowances 59,999

221003 Staff Training 104,999

224005 Uniforms, Beddings and Protective 
Gear

14,000

224006 Agricultural Supplies 203,800

227001 Travel inland 69,996

227002 Travel abroad 30,000

227004 Fuel, Lubricants and Oils 16,000

228002 Maintenance - Vehicles 8,846
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of Kaabong and Kotido districts. These 
are on-going in 6 sub counties of 
Karenga, Lobalangit, Loleria, kawalakol, 
Loyoro, Sidok in Kaabong district and 3 
sub counties of Kacheri, Kotido and 
Rengen in Kotido district. In order to 
evaluate the impact of the interventions 
entomological monitoring in geo 
referenced sites is necessary.  The 
Department of Entomology undertook a 
comprehensive monitoring in at least 30 
Fixed Monitoring Sites in Kaabong 
district. During this exercise Bi-conical 
tsetse traps odour-baited with a 
combination of tsetse attractants (4-
methylphenol, Octane-3-ol and 3n-propyl 
phenol) packed in polythene tubing of 
gauge 1000 were deployed in Fixed 
Monitoring Sites. Each trap site was geo-
referenced and recorded in UTM 
coordinates. All the data was entered into 
a field record sheet provided to the survey 
teams.
The results got indicate that the tsetse 
problem is still big in Kaabong  and 
Kotido districts calling for massive 
interventions. 

A training workshop was organised for  
recently recruited Entomologists from 20 
districts on departmental and trained in 
GIS based entomology data collection
Tsetse fly colony build up activities of 
Glossina.fuscipes.fuscipes were. 
maintained at NaLIRRI Tororo. 

A temporary tsetse mass rearing facility 
was set up at Kalangala to support the 
Planned SIT activities in the project area. 
4000 flies were produced
Pre- SIT Mating compatibility tests 
between Sterile males and wild male 
tsetse flies were completed in Kalangala 
islands 

Pre-SIT Tsetse suppression activities 
using hot fogging and deployment of 
1000 insecticide treated pyramidal tsetse 
traps and 900targets on Serinya Island in 
Kalangala district.

5,000 targets, 1 Dinolite microscope, 2 
Thermo scans and Fluorescent dye were 
procured with support from IAEA
Entomological monitoring in geo-
referenced Fixed Monitoring sites to 
support evaluation of ongoing tsetse 
suppression activities was carried 
out.Serinya Islands of Kalangala

A remotely Piloted Aircraft (drone) was 
procured with the support of the 
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IAEA)following clearance from Chief of 
Defence Forces and the Civil Aviation 
Authority. 

Clearance has been obtained to procure a 
second Remotely Piloted Aircraft (Drone) 
for Aerial spraying in Kalangala

MAAIF in collaboration with the 
International Atomic Agency (IAEA) 
organized a training 27th November – 1st 
December 2017 on the use of Remotely 
Piloted Aircraft Systems for the Sterile 
Male Insect Technique Component as 
part of the IPM in the Tsetse Eradication 
Programmes. The training involved 
participants from Burkina Faso, Chad, 
Ethiopia, Senegal, Tanzania, Zimbabwe 
and Uganda. 25 participants attended the 
training.

Procurement of at least 10,000 Pyramidal 
Tsetse traps on going for Kalangala under 
VODP.

Reasons for Variation in performance

N/A
N/A

Total 507,640

Wage Recurrent 0

Non Wage Recurrent 507,640

AIA 0

Total For SubProgramme 1,058,082

Wage Recurrent 399,288

Non Wage Recurrent 658,794

AIA 0

Development Projects

Project: 1324 Nothern Uganda Farmers Livelihood Improvement Project

Outputs Provided

Output: 07 Promotion of priority animal products and productivity
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Nutrition status of participating 
households especially children in Acholi 
sub-region improved (training, 
recopies)Access of produce to markets in 
Acholi sub-region increased through 
Smallholder Horticulture Empowerment 
& Promotion (SHEP) approach (Farmer 
group empowerment and 
exercises)Production and productivity of  
vegetables in Acholi sub-region increased 
(Demonstration, farmer training) Skills 
and knowledge of at least 120 staff in 
Acholi sub-region on market oriented 
agricultural production built.(Equipment, 
machines, tools, training staff,  project 
administration)

Trained farmers in nutrition status of 
participating households especially 
children in Gulu, Kitgum and Pader . 
Parents of the children mainly 
participatedTrained technical staff from 6
 sub-counties Acholi sub-region on 
vegetable production and marketing

Trained technical staff from 6 sub-
counties Acholi sub-region on vegetable 
production and marketingDemonstration 
farms established in Gulu, Kitgum and 
Pader. 

12 model sub-counties in Gulu, Kitgum 
and Pader were selected.
Carried out demonstrations and training 
technical staff and farmers in vegetable 
production districts of Gulu, Kitgum and 
Pader Acholi. 30% of the participants 
were youth and women67 Extension 
Officers trained as ToTs in 8 districts in 
Acholi sub-region. The training boosted 
the knowledge/skills of extension officers 
on market oriented vegetable production 
& improvement of quality of life.  

Item Spent

211103 Allowances 70,000

221011 Printing, Stationery, Photocopying and 
Binding

10,000

224006 Agricultural Supplies 12,247,500

225001 Consultancy Services- Short term 46,750

225002 Consultancy Services- Long-term 1,125,000

227004 Fuel, Lubricants and Oils 30,000

Reasons for Variation in performance

Total 13,529,250

GoU Development 156,750

External Financing 13,372,500

AIA 0

Capital Purchases

Output: 75 Purchase of Motor Vehicles and Other Transport Equipment

Pay taxes for vehicles/equipment from 
JICA

Paid taxes for the  purchase of one e Item Spent

312201 Transport Equipment 100,000

Reasons for Variation in performance

Total 100,000

GoU Development 100,000

External Financing 0

AIA 0

Total For SubProgramme 13,629,250

GoU Development 256,750

External Financing 13,372,500

AIA 0

Development Projects

Project: 1326 Farm-Based Bee Reserves Establishment Project
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Outputs Provided

Output: 03 Promotion of Animals and Animal Products

Community sensitization through shows, 
exhibitions and print media.The 
establishment of 480 farm-based bee 
reserve forage plantations consolidated. 
960 beneficiary farmers, including 30% 
women and 20% youth,  trained  in bee 
forage establishment and management. 24 
honey collection and value-addition 
centres established and supported. Train 
240 beneficiaries, including at least 30% 
women and 20% youth, in honey 
processing, value addition and 
marketing.96 sets of beehives and other 
beekeeping equipment procured and 
distributed. 960 beneficiary farmers, 
including 30% women and 20% youth, 
trained in apiary managementOperation 
vehicles maintained in good running 
conditionMechanisms for quality 
assurance, monitoring and evaluation of 
bee conservation programs 
improved.Mainstreaming beekeeping and 
gender in community and district 
development planning processes

Conducted Sensitization on community 
based Vector control is being undertaken  
in 5 sub-counties of Napak district in 
conjunction with the district technical 
staff and the Community Animal Health 
workers CAHWs Procured  beekeeping 
equipment (beehives, catcher boxes, hive 
tools, smokers, gloves, gumboots, 
protective wear and air-tight buckets )

Established farm based bee reserve forage 
plantations. 30% of the beneficiaries were 
women and 20% youth Procured and 
distributed honey collection and value 
addition centres. these were distributed to 
24 districts. 30% of the beneficiaries were 
women and youth.

Procured sets of bee hives and other bee 
keeping equipment and distributed them 
to farmers in 24 districts. General 
Operating Expenses (office equipment 
and vehicles maintenance)Validation was 
undertaken for the GIS based 
entomological data    Abim, Moroto, 
Nakapiripirit and Amudat.  by 3 teams 
from the department of Entomology. The 
data will support the production of the 
final document for presentation at the 
planned PATTEC/ EAC meeting on 
Tsetse projects. Procured  beekeeping 
equipment (beehives, catcher boxes, hive 
tools, smokers, gloves, gumboots, 
protective wear and air-tight buckets )

Item Spent

224006 Agricultural Supplies 379,999

227001 Travel inland 220,000

Reasons for Variation in performance

N/A

Total 599,999

GoU Development 599,999

External Financing 0

AIA 0

Output: 05 Vector and disease control measures
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Tsetse distribution maps for 50 districts 
produced for decision support in planning 
tsetse control interventions and bee 
farming.Capacity for GIS based 
entomological data collection 
strengthened in 50 districtsTsetse 
suppression activities undertaken in 50 
districts using community based control 
technologiesCommunity sensitization 
through shows, exhibitions and print 
media.

The Procured for 625 lts of pour-on 
insecticide for tsetse control in high-risk 
sub-counties in Karamoja Validation was 
undertaken for the GIS based 
entomological data    Abim, Moroto, 
Nakapiripirit and Amudat.  by 3 teams 
from the department of Entomology. The 
data will support the production of the 
final document for presentation at the 
planned PATTEC/ EAC meeting on 
Tsetse projects. Tsetse and 
Trypanosomiasis situation in Uganda is 
steadily improving. This is evidenced by 
the current data that puts gambiense type 
of sleeping sickness at 2 cases as at 
September 2017 and 8 cases of acute type 
of sleeping sickness (rhodesiense). This 
shows that COCTU and its partners are 
moving steadily towards the elimination 
agenda 2020.The tsetse flies remain in 
scattered pockets across the country and 
the animal Trypanosomiasis prevalence is 
at an average of 5%A total of 1,065,444 
heads of cattle have been sprayed using 
live bait technology. It needs to be scaled 
up to cover all regions at risk of 
Trypanosomiasis and at least cover 25% 
of the cattle population in high risk areas

Item Spent

221007 Books, Periodicals & Newspapers 31,998

221008 Computer supplies and Information 
Technology (IT)

130,000

224001 Medical Supplies 160,000

227001 Travel inland 128,000

Reasons for Variation in performance

N/A
N/A

Total 449,998

GoU Development 449,998

External Financing 0

AIA 0

Output: 09 Vector and disease control in priority animal commodities

Undertake tsetse control activities in 
Karamoja sub region

Data has been collected from Arua, 
Maracha, Moyo and Adjumani and is 
being analysed for use in decision support 
in T and T control operations

Item Spent

211103 Allowances 100,000

221002 Workshops and Seminars 100,000

221009 Welfare and Entertainment 20,000

225001 Consultancy Services- Short term 79,120

227002 Travel abroad 80,000

227004 Fuel, Lubricants and Oils 40,000

228002 Maintenance - Vehicles 42,000

Reasons for Variation in performance

N/A

Total 461,120

GoU Development 461,120

External Financing 0
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

AIA 0

Capital Purchases

Output: 75 Purchase of Motor Vehicles and Other Transport Equipment

Vehicles and other transport equipment 
procured.

Procured one vehicle for project activities Item Spent

312201 Transport Equipment 210,000

Reasons for Variation in performance

N/A

Total 210,000

GoU Development 210,000

External Financing 0

AIA 0

Total For SubProgramme 1,721,118

GoU Development 1,721,118

External Financing 0

AIA 0

Development Projects

Project: 1329 The Goat Export Project in Sembabule District

Outputs Provided

Output: 03 Promotion of Animals and Animal Products

4,394 Mubende goats purchased and 
distributed in Sembabule District. At least 
30% of beneficiary farmers will be 
women or special interest 
individualsFarmer visits carried out in 
Sembabule District5,008 Vaccines 
purchased and administered to goats in 
Sembabule District54 Savanna goats 
purchased from South Africa and 
distributed in Sembabule District2 
Review workshops held
in Sembabule District

Procured and distributed 4,394 mubende 
goats and distributed them to farmers in 
Sembabule district. 40% of the 
beneficiaries were women and 
youthConducted farmer field visits in 
Sembabule district and provided 
extension services 8,412 doses of Goat 
Disease Vaccines procured & 
administeredProcured 54 savannah goats 
from South Africa and distributed them to 
farmers in sembabule district.to2 Review 
workshops help in Sembabule District

Item Spent

211103 Allowances 70,000

221003 Staff Training 110,000

224001 Medical Supplies 50,000

224006 Agricultural Supplies 530,000

Reasons for Variation in performance

N/A

Total 760,000

GoU Development 760,000

External Financing 0

AIA 0

Total For SubProgramme 760,000

GoU Development 760,000

External Financing 0

AIA 0

Development Projects

Project: 1330 Livestock Diseases Control Project Phase 2
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Outputs Provided

Output: 03 Promotion of Animals and Animal Products

Viable silkworm egg parent lines
available at the National
Sericulture centre laboratories

14 tons of mulberry planting materials 
supplied to   Bushenyi Silk Farmers’ 
Association and 35 acres of mulberry 
planted.

2 tons of mulberry distributed to 6 
farmers groups in Luwero and Mubende,  
6 acres planted

Surveys for silkworm and mulberry pests 
and diseases conducted in 6 districts of 
South-western and eastern Uganda.

Promotion of silkworm farming was 
conducted in South–western, central and 
eastern Uganda.

Breeding & distribution of silk worm 
eggs to farmers in Western, Central & 
Eastern Uganda supported. 30% of the 
farmers who received the silk worm eggs 
were women and youth Silk farming in 
Eastern/Western Uganda (Sironko, 
Pallisa, Bugiri, Kayunga, Buyende, 
Iganga, Masaka, Mbarara, Mitoma) 
popularized Mulberry planting materials 
multiplied & distributed to farmer groups 
in Nakasongola, Mukono, Buikwe, 
Kayunga, Nakaseke, Luwero, Mpigi & 
Kiboga of which 30% of the farmers were 
women and youth

30 Silk farmers trained in sericulture 
technologies at the National Sericulture 
Centre.

Item Spent

211103 Allowances 50,000

224006 Agricultural Supplies 100,000

Reasons for Variation in performance

N/A

Total 150,000

GoU Development 150,000

External Financing 0

AIA 0

Output: 05 Vector and disease control measures

 .Inspection of animals and animal
products at entry points and stock
routes for control of animal
movement strengthenedEpidemic animal 
disease
surveillance undertaken
countrywideUndertake comprehensive 
control of ticks and tick born 
diseasesSurveillance and control of 
Vectorborne

Animals & animal products, veterinary 
inputs, inspected at ports of entry/exit 
(Malaba, Busia, Katuna,Elegu,Oraba, 
Mutukula, Pakwach, Entebbe 
International Airport, 
Nakawa/Portbell/General Post Office. 

Commercial hatcheries registered in 
districts of Wakiso, Mpigi, Kampala, 
Mukono, Buikwe, Jinja, Kayunga & 

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 
Temporary)

49,901

211103 Allowances 100,000

221003 Staff Training 400,000

221011 Printing, Stationery, Photocopying and 
Binding

65,103

224001 Medical Supplies 5,000,000
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Diseases (trypanosomiasis
and TBDs)The National Referral 
Laboratory
at Entebbe (NADDEC) supported

Disease out breaks investigated
countrywide

Mityana

Quarantine restriction in Nakaseke & 
Sembabule districts enforced 

Stray dogs killed & mass vaccination of 
dogs against rabies in Gomba district 
conductedCBPP & CCPP surveillance in 
Lamwo, Kitgum ,Pader, Apac & Lira 
conducted  

Surveillance of CCHF, in Nakaseke, 
Kasese & Kaabong districts conducted

Investigation and Surveillance of PPR in 
Karamoja sub-region: Amudat, Kween, 
Nakapiripirit & Moroto districts 
undertaken

Surveillance reports collected & analysed 
from Kibale, Hoima, Masindi, 
Rukungiri,Ntungamo & Kisoro districts

Medical & agricultural supplies in Kibale, 
Hoima, Masindi,Kyankwanzi, Bulisa, 
Kiryadongo & Nakosongola districts 
verified

Undertook epidermis animal disease 
surveillance in the country and most 
emphasis was put on the cattle 
corridorVeterinary inspectors supported 
to carry out inspection & enforcement 
activities at ports of entry/exit & zones

Surveillance for Tick &Tickborne 
diseases in Nakaseke, Luwero, 
Nakasongola, Masindi, 
Kiryadongo,Gomba,Sembabule, 
Kiruhura, Mbarara & Bushenyi conducted

RVF Investigated in Kiruhura, Isingiro. 
Anthrax investigated in Arua, Kiruhura, 
Kween.FMD in Kiruhura, Sembabule, 
Nakasongola, Isingiro, Luwero, 
Mubende, Hoima, Kiboga, Masaka 
districtsMass training & awareness of 
stakeholders on ticks & tick borne 
diseases conducted A total of 102,455 
heads of cattle have been screened for 
Trypanosomiasis in high risk areas 
(Lango, Teso, Busoga, Acholi, West Nile, 
Karamoja, Kalangala and Kiruhura) using 
microscopy and molecular analytical 
tools. Mass treatment of cattle with 
trypanocidal drugs was carried out in 
areas where cattle were found to carry 
human infective parasites.Processing 
facilities like tanneries (Hoopoe, Jambo 
tannery, Leather industries, Skyfert)  milk 
factories (pearl dairy, Amos dairies) 

227001 Travel inland 10,000

227004 Fuel, Lubricants and Oils 52,000

228002 Maintenance - Vehicles 17,500
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hatcheries (Uga Chick, Biyinzika)

NADDEC National Referral Laboratory 
carried out investigations on animal 
disease outbreaks. Samples were brought 
from different parts of the country

On spot, technical guidance on SPS to 
processors and animal products handlers 
provided

Commercial hatcheries registered in 
districts of Wakiso, Mpigi, Kampala, 
Mukono, Buikwe, Jinja, Kayunga & 
Mityana

Reasons for Variation in performance

N/A

Total 5,694,504

GoU Development 5,694,504

External Financing 0

AIA 0

Output: 06 Improved market access for livestock and livestock products

Facilitating the resettlement of pastoral 
communities such as the Basongola 

Supporting disease surveillance activities

The resettlement of the pastoral 
communities such as the Basongola and 
supporting of disease surveillance 
activities were not undertaken

Item Spent

227003 Carriage, Haulage, Freight and 
transport hire

295,000

Reasons for Variation in performance

N/A

Total 295,000

GoU Development 295,000

External Financing 0

AIA 0

Output: 09 Vector and disease control in priority animal commodities
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Mass training and awareness of 
stakeholders on tick and tick-borne 
disease control undertakenBaseline study 
on Ticks and acaricide usage; and 
efficacy conducted to support rotational 
programme or zoning 

Massive training and awareness of 
stakeholders on tick and tick borne 
disease was undertaken in Kiruhura on a 
chemical called vectoclor

FAO-OIE Eastern Africa regional 
meeting for FMD-PCP road map 
conducted

Meeting for district veterinary officers to 
discuss disease control held

Participated in world veterinary day 
celebrations in Ntoroko 
districtProcurement of 500,000 doses of 
FMD and 500,000 Vaccine initiated and 
it was distributed to all districted that 
reported FMD

Stray dogs killed & mass vaccination of 
dogs against rabies in Gomba district 
conducted

Participated in world veterinary day 
celebrations in Ntoroko district

Meeting for district veterinary officers to 
discuss disease control held

RVF Investigated in Kiruhura, Isingiro. 
Anthrax investigated in Arua, Kiruhura, 
Kween.FMD in Kiruhura, Sembabule, 
Nakasongola, 
Isingiro,Luwero,Mubende,Hoima, 
Kiboga,Masaka districts

conducted a Baseline study on Ticks and 
acaricide usage; and efficacy conducted 
to support rotational programme or 
zoning in the districts of Kiruhura and 
other districts in the cattle corridar

Item Spent

211103 Allowances 200,000

221002 Workshops and Seminars 200,000

221011 Printing, Stationery, Photocopying and 
Binding

100,000

224006 Agricultural Supplies 4,387,356

227001 Travel inland 200,000

227002 Travel abroad 29,000

227004 Fuel, Lubricants and Oils 54,000

Reasons for Variation in performance

N/A
N/A

Total 5,170,356

GoU Development 5,170,356

External Financing 0

AIA 0

Capital Purchases

Output: 75 Purchase of Motor Vehicles and Other Transport Equipment

Purchase motor vehicles Procured 2 Motor vehicles for supporting 
disease control activities both in the 
project and the department of animal 
Health 

Item Spent

312201 Transport Equipment 177,579
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Reasons for Variation in performance

N/A

Total 177,579

GoU Development 177,579

External Financing 0

AIA 0

Output: 80 Livestock Infrastructure Construction

Construct livestock disease control 
infrastructure

Constructed livestock valley tanks in 
districts along the cattle corridor.  

Quarantine land in Got Apoyo, Purongo 
Sub County, Nwoya district surveyed

Status of holding ground & quarantine 
lands verified for infrastructural 
development at Katuna, Kyanika, 
Bunagana, Mirama hills, Mutukula & 
Mpondwe

Quarantine infrastructure, holding 
grounds & check points established West 
Nile, Eastern South Eastern, South 
Western, Central, Western, North East & 
Northern Uganda

Item Spent

312104 Other Structures 245,000

Reasons for Variation in performance

N/A

Total 245,000

GoU Development 245,000

External Financing 0

AIA 0

Total For SubProgramme 11,732,438

GoU Development 11,732,438

External Financing 0

AIA 0

Development Projects

Project: 1358 Meat Export Support Services

Outputs Provided

Output: 01 Policies, laws, guidelines, plans and strategies
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Coordination and Management  of the 
Meat support services exports projects

Coordinated and managed the Meat 
Support Services Export Project

provided technical support services to 
Egypt Uganda food security company ltd 
abattoir in Bombo 

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 
Temporary)

498,886

211103 Allowances 130,000

221003 Staff Training 30,000

221008 Computer supplies and Information 
Technology (IT)

5,000

221009 Welfare and Entertainment 15,000

221011 Printing, Stationery, Photocopying and 
Binding

7,000

225001 Consultancy Services- Short term 40,000

227004 Fuel, Lubricants and Oils 86,000

228002 Maintenance - Vehicles 13,000

Reasons for Variation in performance

N/A

Total 824,886

GoU Development 824,886

External Financing 0

AIA 0

Output: 03 Promotion of Animals and Animal Products

Purchase and finishing of slaughter cattle 
Disease Control and Quarantine Services 
Mobilization  and value chain capacity 
building Project Coordinated and 
Managed (Consultancies, Contract staff 
salaries, operations, monitoring and 
evaluations)To construct, equip and 
operate 2 holding grounds 

Drafted Standards Of Procedure for the 
quarantine stations Procured dozes of 
CBPP and FMD Vaccines for the cattle.  
Farmers’ sensitization/mobilization 
workshops in the major cattle supplying 
areas in Uganda.

An assessment of the capacity of beef 
cattle ranches to supply animals to the 
abattoir was conducted and samples taken 
Coordinated and managed project 
activities Stakeholders awareness on meat 
export support services project and 
livestock identification and traceability 
system (LITS) to be held in Lira 
districttwo animal holding grounds were 
constructed at Kyankwanzi and kisozi and 
equipped with offices, valley tanks.

Bush clearing, fencing and valley tank 
construction Water reticulation and 
certification

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 
Temporary)

44,350

211103 Allowances 30,000

225001 Consultancy Services- Short term 50,000

227001 Travel inland 20,000

227002 Travel abroad 65,000

227004 Fuel, Lubricants and Oils 70,000

228002 Maintenance - Vehicles 10,000

Reasons for Variation in performance

N/A

Total 289,350

GoU Development 289,350

External Financing 0

AIA 0
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Output: 07 Promotion of priority animal products and productivity

Purchase of high quality animals for 
slaughter houses

Farmer mobilization and sensitization to 
supply animals for slaughter development 
of slaughter place grading criteria and 
animal and meat transportation vehicle 
standards An Assessment Of The 
Capacity Of Beef Cattle Ranches To 
Supply Animals To The Abattoir And 
Take Samples

Item Spent

224006 Agricultural Supplies 1,989,000

Reasons for Variation in performance

N/A

Total 1,989,000

GoU Development 1,989,000

External Financing 0

AIA 0

Capital Purchases

Output: 79 Acquisition of Other Capital Assets

Purchase of special trucks to move 
animals to and from the animals handling 
centre prior to slaughtering the animals 
for beef export

Procurement of a special truck was on 
going

Item Spent

312202 Machinery and Equipment 600,000

Reasons for Variation in performance

N/A

Total 600,000

GoU Development 600,000

External Financing 0

AIA 0

Output: 80 Livestock Infrastructure Construction

Construct animal Holding Grounds to the 
abbatoirs for beef exports

Procured a consultant for Architectural 
and construction services to design and 
construct the holding grounds at Nshaara, 
Ruhengyere and Kasolwe 

Item Spent

312104 Other Structures 8,865,000

Reasons for Variation in performance

N/A

Total 8,865,000

GoU Development 8,865,000

External Financing 0

AIA 0

Total For SubProgramme 12,568,236

GoU Development 12,568,236

External Financing 0

AIA 0

Development Projects

Project: 1363 Regional Pastoral Livelihood Improvement Project
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Outputs Provided

Output: 03 Promotion of Animals and Animal Products

 Establish an integrated dissemination and 
management information system. 
Monitoring and data analysis to review 
the food security status and early warning 
phases /bbSalaries for project 
national and regional coordination 
mechanisms 
 Project Steering Committees (PSC)
 National Project Coordination office 
Ministry/other government agencies 
Supervisions /d
Livestock market infrastructure 
developedInfrastructures for water 
resources constructedTrain project 
officials at national, district level in 
climate risk management and 
genderEstablish/strengthen Agro-
Pastoral rangelands /field demo 
schoolsPolicy and legal frameworks for 
secured access to natural resources 
supportedFinancial management and  
supervision at regional, national and 
district levelsDisseminate the  early 
warning reports to Decision makers  at 
all levels  for actionDevelop capacity on 
market and trade /dEstablish community 
early warning information network 
/wCapacity of pastoral community to 
access sustainable Animal Health 
Services enhancedAnimal and human 
Nutrition is improvedRangelands and 
ecosystems with transboundary 
implications rehabilitatedProject 
management and coordination structures 
establishedRegional trade policies and 
standards harmonized and 
simplifiedPMIS - Regional and National 
Institutions Support /aStakeholders 
capacities to manage the shared water 
resources strengthenedBreeding strategy 
and breed improvement programmes 
supportedContingency funds (regional & 
national) created and 
operationalizedRegional marketing 
information system strengthenedDisease 
and vector surveillance and control 
strengthened and harmonizedAlternative 
livelihood opportunities are identified 
and promotedPolicy and legal 
frameworks for secured access to natural 
resources supportedExpand the climate 
and weather information data gathering 
network in drought prone areas /f

8 market Site selection, slaughter 
slabs/sheds of infrastructure completed 

8 market Site selection, slaughter 
slabs/sheds Feasibility and Design of 
infrastructure completed

Procurement of contractors for 
infrastructure construction completed.

Social and environmental safeguard 
screening completed

Harmonized market information system 
identified

Trade sensitive disease established ;(PPR, 
CCPP, CBPP, FMD)

Four quarantine stations surveyed 
(Chepsikunya, Namalu, Ajesai, Iriri)

Established trade routes, at the regional 
level 
Conducted Monitoring and data analysis 
to review the food security status and 
early warning phases in the 7 districts 
Conducted joint supervision and 
monitoring of the projectSalaries for 
project national and regional coordination 
mechanisms Project Steering Committees 
(PSC) National Project Coordination 
office MinistryConducted Site visits and 
pre bid meeting held with bidders

Construction of water Infrastructure (3 
lots lots advertised. 7 Valley tanks, 1 
Valley dams & 51 Boreholes) process 
was underwaySelection of sites for water 
infrastructure construction 

Social and environmental safeguards 
screening carried out

Procurement of contractors to build the 
valley dams, tanks and bore holes 
completed

Training of stakeholders (WUAs) in 
water management skills 4 trainings out 
of 12

Conflict mitigation platforms 125 
established

Item Spent

225001 Consultancy Services- Short term 300,000
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Regional / national mapping of degraded 
land resources 

Quantities and specifications for 
rangeland rehabilitation develop

Rangeland rehabilitation sites identified 
and inputs (seeds, fertilizers and tools 
procured)
Trained project officials at national, 
district level in climate risk management 
and genderRangeland rehabilitation sites 
identified and inputs (seeds, fertilizers 
and tools procured) for field 
demonstration purposes Twelve (12) 
Participatory review meetings at 
community level in 5 district Twelve (12) 
planning meetings at community 
levelAnnual audit carried out by MAAIF 
Auditors. Conducted a Financial training 
workshop conducted in Mbale360 
community alternative livelihood 
enterprises identified. Community 
groups, youths elders, Local council 
leaders and Opinion leaders participated 
in the identificationProcured a consultant 
to Establish market and trade Information 
system. 

Established market information system 
(Computers Information packages and 
phones)Established community early 
warning information network Monthly 
supervision of data collection by 
extension workerProvided acaricide and 
trypanocidals to Kaabong and Kotido 
Trans boundary animal diseases 
controlled by procuring and distributing 
200,000 FMD, CBPP and PPR 
vaccinesTrained households in different 
alternative livelihoods in 12 districtsLand 
pasture development 940 hectares as a 
demonstration of rangelands 
rehabilitation. 

Trained 32 Trainers of Trainees course 
for APFSs trainers at district level in 7 
districts. This training involved 30% 
youth and women

Project management and coordination 
structures establishedParticipated in 
Regional Workshop on tariff 
harmonization (IGAD). 

Held Community dialogue meetings for 
Indigenous People groups (specifically 
the Ik/Teuso and Benets/Ndorobo). 
Supported, coordinated and supervised 
the National district and regional project 
activitiesDeveloped and managed 12 
water reservoirs (valley dams and tanks) 
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and 104 bore holes; improved access to 
water resources by 50% of benefiting 
pastoral and agro-pastoral communities. 
35% of the beneficiaries are youth and 
women

Sustainably managed 600 ha pastoral and 
agro-pastoral rangelands 

Established 12 cross border conflict 
management platforms and improve 
access to natural resources
Contracted NARO to identify drought 
tolerant genes and design interventions 
for their promotion. MOU signed 
between NARO and MAAIFCreate high 
level stakeholder awareness on the 
contingency plans to attract funding 
Procured a consultant to Establish market 
and trade Information system. 

Established market information system 
(Computers Information packages and 
phones)Procured 200,000 doses of CBPP 
delivered. Procurement process for the 
175,000 doses of FMD and 175,000 
doses of 175,00 of PPR was on going by 
the end of the quarter

Conducted field activities in the districts 
Kotido and Kaabong to undertake the 
acaricide application and the treatment of 
cattle. 120,000 heads of cattle were 
treatment of cattle against 
trypanosomiasis by district veterinary 
staff and Community Animal Health 
Workers(CHAWs)Carried out 
identification  community alternative 
livelihood enterprises. 360 community 
alternative livelihood enterprises 
identified. Community groups, youths 
elders, Local council leaders and Opinion 
leaders participated in the 
identificationPolicy and legal frameworks 
for secured access to natural resources 
supportedConduct TOT for 36 APFSs 
trainers at district level /a
Provide Technical support to 
communities on rangeland rehabilitation 
and management

36 Trainers of members of communities  
trained in 12 districts. Carried out 4 
regular community visits in all 12 
districts

Reasons for Variation in performance

N/A

Total 300,000
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

GoU Development 300,000

External Financing 0

AIA 0

Capital Purchases

Output: 80 Livestock Infrastructure Construction

Livestock market infrastructure 
developedInformation flow and 
feedbackDevelop capacity on market and 
tradeTrain Veterinary officers, CAHWs, 
Information & Data officers /d

Developed and managed 12 water 
reservoirs (valley dams and tanks) and 
104 bore holes; improved access to water 
resources by 50% of benefiting pastoral 
and agro-pastoral communities. 35% of 
the beneficiaries are youth and 
womenMonthly supervision of data 
collection by extension Established 
community early warning information in 
the Karamoja sub regionSustainably 
managed 600 ha pastoral and agro-
pastoral rangelands along the area project.

Mapped rangeland ecosystems with 
transboundary implications for animal 
movements Social and environmental 
safeguards screening Trained of National 
Early Warning Committee and 12 District 
Agricultural Officers

Trained of data collectors 240 out of 
targeted 300. (40% of the participants 
were youth and women)

Established 12 cross border conflict 
management platforms and improve 
access to natural resources.

Item Spent

312101 Non-Residential Buildings 3,600,000

312104 Other Structures 8,800,000

Reasons for Variation in performance

N/A
N/A

Total 12,400,000

GoU Development 0

External Financing 12,400,000

AIA 0

Output: 81 Livestock marketing facility construction
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Develop capacity on market and trade /d Developed and improved 24 market 
infrastructures and improve livestock 
market information system at the national 
and regional level.

Establish 2 regional referral veterinary 
labs and 12 satellite veterinary lab

Construct 4 holding grounds and 
quarantine stations and 4 cross border 
check points to enhance regional trade in 
livestock.

Equip district veterinary services with 
vehicle, motorcycles and bicycles

Ratified four regional protocols about 
sanitary and phyto-sanitary standards by 
the three countries Policies; 1Train some 
2667 stakeholders in policy and 
regulatory framework of the region

Item Spent

312214 Laboratory Equipments 100,000

Reasons for Variation in performance

N/A

Total 100,000

GoU Development 100,000

External Financing 0

AIA 0

Total For SubProgramme 19,200,000

GoU Development 400,000

External Financing 18,800,000

AIA 0

Development Projects

Project: 1365 Support to Sustainable Fisheries Development Project

Outputs Provided

Output: 01 Policies, laws, guidelines, plans and strategies

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 
Temporary)

9,219

Reasons for Variation in performance

Total 9,219

GoU Development 9,219

External Financing 0

AIA 0

Output: 04 Promotion of sustainable fisheries
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Item Spent

211103 Allowances 14,290

221003 Staff Training 5,655

227001 Travel inland 279,890

227004 Fuel, Lubricants and Oils 13,760

Reasons for Variation in performance

Total 313,595

GoU Development 313,595

External Financing 0

AIA 0

Total For SubProgramme 322,814

GoU Development 322,814

External Financing 0

AIA 0

Development Projects

Project: 1493 Developing A Market-Oriented And Environmentally Sustainable Beef Meat Industry In Uganda

Outputs Provided

Output: 07 Promotion of priority animal products and productivity

Promotion of climate-smart practices, 
including alternatives to overgrazing, use 
of manure for organic agriculture and/or 
for pasture improvement and soil quality 
rehabilitationSupport beef/meat producer 
organizations in order to contribute 
towards the objectives of the 
projectStrengthen the beef cattle breeding 
systems and promote the developing of a 
Ugandan pedigree registration and 
selection system according to 
international standardsCarry out training 
in livestock handling and transport and 
meat processing skills for all in the 
chainSupport the development of beef 
quality self-regulatory and control 
systems, training and 
adoption/adherence.Carry out training of 
trainers and develop & deliver extension 
packages for range/pasture 
improvementPromotion of pasture 
management in a climate smart way in 
the farming communitiesReview and 
update most important sector related 
legislation and policies in collaboration 
with African Union- Inter-African Bureau 
of African Resources (AU-IBAR), and 
the World Animal Health Organisation 
(OIE).

Conducted Consultative workshop in 
climate smart practises including 
alternatives to overgrazingHeld start up 
meeting with beef/meat producer 
organisations in order to contribute 
toward the objectives of the 
projectdeveloped standards for grading 
live animals and animal products. Held a 
training workshops on the development 
of beef quality self regulatory and control 
systemsConducted start up activities of 
training extension packages for 
range/pasture improvementUndertook 
exploratory field visit to the project areas 
(disease control Zone 1 in Luwero, 
Nakasongola, Bulisa, Masindi, 
Kyankwanzi ,Kiboga and disease control 
2 Mpigi, Gomba, Mubende, Sembabue, 
Kiruhura, Mbarara, Lyantonde, 
Ntungamo, Isingirio, Kyotera, Rakai, 
Masaka, Lwengo, Kalungu,, Kibale, 
Kagadi, Wakiso, Kampala, and  
Kakumiro) to carry out a situation 
analysisDevelopment, digitization and 
pre-testing of data collections tools. Field 
trail undertaken and tools revised. 56 
enumerators trained and equipped with 
digitized data collection tools (35% 
women and youth)

Item Spent

221002 Workshops and Seminars 100,000

221011 Printing, Stationery, Photocopying and 
Binding

25,000

227001 Travel inland 50,000

227002 Travel abroad 80,000

227004 Fuel, Lubricants and Oils 40,000

228002 Maintenance - Vehicles 30,000

Reasons for Variation in performance
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

N/A

Total 325,000

GoU Development 325,000

External Financing 0

AIA 0

Total For SubProgramme 325,000

GoU Development 325,000

External Financing 0

AIA 0

Program: 03 Directorate  of Agricultural Extension and Skills Managment

Recurrent Programmes

Subprogram: 23 Department of Agricultural Extension and Skills Management (DAESM)

Outputs Provided

Output: 01 Strategies, Policies, Plans and guidelines

Agricultural Sector Knowledge 
management and communication strategy 
printed and popularised 
Agricultural Extension Manuals on 
Priority Agricultural commodities ( Crop, 
Livestock and Fisheries) Developed, 
Printed and Disseminated to all 
stakeholders
National Agricultural Extension Strategy 
printed and Disseminated
National Agricultural Extension service 
delivery guidelines Developed, printed 
and popularised 

The process of printing the Agriculture 
Sector Knowledge management and 
communication strategy is on going
Agriculture Extension Manuals were 
developed and disseminated to different 
relevant stakeholders
The process of printing the National 
Agricultural Extension Strategy is on 
going 
the National Agriculture Extension 
Guidelines were developed and 
disseminated to Local Governments.

Item Spent

211101 General Staff Salaries 139,802

211103 Allowances 100,000

Reasons for Variation in performance

N/A

Total 239,802

Wage Recurrent 139,802

Non Wage Recurrent 100,000

AIA 0

Output: 02 Administration, HRD, and Accounting

Bench mark study tours conducted in 
successful countries in agricultural 
extension service delivery
Timely reporting and accountability 
enhanced 
Participation at international and national 
events enhanced 
Computers, printers, photocopiers, 
Projectors, laminators, binders, scanners 
and ICT software procured
Mobile internet services accessed 
Procurement of Office equipment, 

Participated in the World Bank joint 
mission. Conducted bench mark study 
tours learn better practises of 
implementing Agriculture Extension in 
Rwanda and Ethiopia.
Reviewed Local Governments reports on 
the utilization of the Agriculture 
Extension Grant for the four quarters. 
Most of the Local Governments trained 
extension workers in agronomic practises
Participated in the World Bank joint 
mission. Conducted bench mark study 

Item Spent

221004 Recruitment Expenses 10,000

227001 Travel inland 111,078

227004 Fuel, Lubricants and Oils 20,000
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furniture and stationery 
Vehicles, and other transport equipment 
purchased, Maintained and repaired
Technical capacity of staff built 
Staff welfare promoted 
Vacant posts in District Local 
Governments  filled
Effective coordination and Supervision of 
Extension services by MAAIF Top 
Political and Technical Leadership

tours in Rwanda and Ethiopia
5 Computers, 5 printers, photocopiers, 
projectors, laminators, binders, scanners 
and ICT software procured Mobile 
internet services accessed (Modems and 
Routers

Conducted needs assessment in DLGs 
production department on computers and 
other office equipment in the districts of 
Busia, Tororo, Mbale, Budaka, Tororo, 
Budaka, Kibuku, Butalejja, Namutumba, 
Kaliro, Iganga, Jinja, Kamuli and 
Buyende
Procured office equipment, furniture and 
stationary 
Vehicles, and other transport equipment 
purchased, Maintained and repaired
Disseminated Agricultural Extension 
manuals on priority Agricultural 
commodities to districts

Knowledge Management and 
Communication Strategy sensitization 
meetings held in 10 Central region 
district Local Governments. Supervision 
and technical backstopping held in 20 
District local Governments 
Provided staff welfare to the members of 
the department
Staffing levels updated in 80 District 
Local Government 

Conducted field activities of supervision 
of the Local Government staff 
recruitment in western, central and 
Eastern Uganda Updated the Local 
Government staffing lists Guidelines and 
standards for the agricultural extension 
and advisory services disseminated to 
DLG
Conducted supervision, technical 
backstopping and publicizing of 
extension activities and utilization of the 
extension grant in 12 districts of Iganga, 
Bugiri, Mayuge, Kamuli, Kaliro, Sironko, 
Bulambuli, Manafwa, Busia, Buyende, 
Tororo and Mbale

coordinated and supervised180 coffee 
extension staff in 6 districts of Mayuge, 
Kamuli, Luwero, Mityana, Ibanda and 
Isingiro in coffee value chain practices. In 
collaboration with World bank and MAK; 
Built the capacity of 16 staff from 
MAAIF and 20 Journalist students from 
MAK in Agricultural knowledge 
management and communication. 

Reasons for Variation in performance

N/A
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Total 141,078

Wage Recurrent 0

Non Wage Recurrent 141,078

AIA 0

Output: 03 Agricultural extension co-ordination strengthened

Agricultural Extension Coordination 
Strengthened
Institutional Development in the 
agricultural sector supported
Youth participation in agricultural 
activities and projects enhanced
Climate-smart, environmentally friendly 
messages developed, multiplied and 
disseminated to relevant stakeholders 
Awareness messages on Cross cutting 
issues developed, printed and 
disseminated
Farmer groups and high level farmer 
organisations profiled
Gender responsive technologies promoted 
through existing Farmer groups 
Supervision of Local Governments in 
Implementation of Agricultural 
ExtensionService delivery undertaken
Media Promotion of Agricultural 
Extension Services through Print, 
Electronic and Social Media
All vacant positions in DLGs updated

Supervised the implementation of 
Agriculture single spine recruitment 
process in Local Governments and 
updated the Local Government Staff list 
The process of identifying, registering 
and profiling to create an inventory for 
the Agriculture services is on going.
In Collaboration with Makerere 
University’s School of Statistics trained 
DLG staff on Agricultural Statistics Staff 
were exposed to tools for data collection 
and management Given skills on utilizing 
agricultural data in planning and 
development. Collaborated with KLIMO 
TRUST conducted trainings on value 
chain development. DLG staff were 
equipped with knowledge on vale chain 
development from production to 
marketing The learners were equipped 
with knowledge on the various linkages 
between the different nodes on the 
commodity value chains. 
Process of recruiting a consultant for 
developing climate smart 
environmentally friendly and gender 
responsive messages was on going by the 
end of the quarter
Awareness messages on Cross cutting 
issues (HIV-AIDS developed and 
disseminated 
DAES(MAAIF) in corroboration with 
DATP(NARO) cumulatively established  
8,998 Demonstrations in 122 Local 
Governments on several technologies in 
an effort to increase uptake of these 
technologies to enhance production and 
productivity of Cassava, Maize, Beans, 
Rice, Dairy, Aquaculture, Apiary, goats 
and  Poultry Enterprises
The process of farmer registration and 
profiling is on going. Gender responsive 
technologies developed Gender 
responsive technologies promoted 
through existing Farmer groups targeting 
at least 30% women and youth
Conducted supervision,  technical 
backstopping and publicizing of 
extension activities and utilization of the 
extension grant in 10 districts 

Supervision and technical backstopping 

Item Spent

221001 Advertising and Public Relations 60,000

221008 Computer supplies and Information 
Technology (IT)

39,999

221011 Printing, Stationery, Photocopying and 
Binding

60,000

228002 Maintenance - Vehicles 20,000
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held DAES in Collaboration with 
Makerere University’ College of 
Veterinary Medicine, Animal Health and 
Biosafety (CoVAB) conducted the 
following courses DLG Agricultural 
Extension staff: 20 District local 
Governments were supervised on 
extension service delivery and 65 districts 
visited to monitor technology upscaling 
demonstrations.
Publicized extension activities in 10 
district local governments of Mayuge, 
Kamuli, Kaliro, Sironko, Bulambuli, 
Manafwa, Busia, Buyende, Tororo and 
Mbale.
Update the Local Government Extension 
staff list/ data base. 3062 district 
extension staff have been recruited in all 
sub counties and districts

Reasons for Variation in performance

N/A

Total 179,999

Wage Recurrent 0

Non Wage Recurrent 179,999

AIA 0

Output: 04 Provision of Agricultural production extension services

M&E of extension activities conducted 
and performance reviews conducted 
Monitoring and Evaluation tools updated 

conducted performance review and 
planning meetings in district Local 
Government. Conducted planning 
trainings in Local Governments on the 
utilization of the Agriculture Extension 
funds 
Joint inspection held in Districts and their 
urban town councils

20 District local Governments were 
supervised on extension service delivery 
and 65 districts visited to monitor 
technology upscaling demonstrations.

Item Spent

211103 Allowances 50,000

227001 Travel inland 40,000

227002 Travel abroad 25,000

227004 Fuel, Lubricants and Oils 25,000

Reasons for Variation in performance

N/A

Total 140,000

Wage Recurrent 0

Non Wage Recurrent 140,000

AIA 0

Total For SubProgramme 700,879

Wage Recurrent 139,802

Non Wage Recurrent 561,077

AIA 0

Recurrent Programmes

Subprogram: 24 Department of Agricultural Investment and Enterprise Development (DAIED)

Outputs Provided
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Output: 01 Strategies, Policies, Plans and guidelines

Promoting enterprise development for 
sustainable market access.

The consultation process engaged with 
the insurers platform under the Uganda 
Agricultural Insurance Scheme (UAIS) 
working under a Public Private 
Partnership (PPP) arrangement with 
Uganda Insurers Association (UIA), the 
Government of Uganda (represented by 
the Ministry of Finance) implementing an 
Agriculture Insurance Premium Subsidy 
Scheme, GIZ and large and medium 
processors of cotton, coffee and cocoa. It 
emerged that the policies insurers provide 
to agricultural activities are not friendly 
hence call for the revision. The enterprise 
and investment guides were developed. 
The first and second drafts were reviewed 
for all the five enterprises. The guides are 
at the final level of printing. 4 Youth and 
2 women groups were partly trained in 
agribusiness management, maintaining 
standards for their products and access to 
new markets 

Consultations with stakeholders 
(processors, traders, warehouse operators 
and commercial farmers) from Jinja, 
Mbale, Soroti and Namutumba districts 
were conducted and commodity profiles 
and projects to support these value chains 
are in the final process of development. 

Item Spent

211101 General Staff Salaries 1,233,202

211103 Allowances 20,000

221002 Workshops and Seminars 20,000

221006 Commissions and related charges 60,000

221011 Printing, Stationery, Photocopying and 
Binding

10,000

227004 Fuel, Lubricants and Oils 10,000

Reasons for Variation in performance

N/A

Total 1,353,202

Wage Recurrent 1,233,202

Non Wage Recurrent 120,000

AIA 0

Output: 03 Agricultural extension co-ordination strengthened
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Enhanced institutional capacity to 
facilitate scaling up of agricultural 
commercialization

The data base of actors in small and large 
agribusiness enterprises, support services 
was developed

Profit margins and cost benefit analyses 
on Irish, apples and vegetables in Kabale, 
Kisoro, Rubanda, Kanungu and 
Ntungamo for enterprise promotion. The 
results of the analysis indicates that the 
Irish, apples and vegetables enterprises 
are profitable once interventions required 
are put in place. 40 agricultural 
enterprises for rice, oranges, maize 
livestock, cotton and coffee where 
profiled and mapped and the data base of 
those actors is place. 

Item Spent

211103 Allowances 50,000

221003 Staff Training 60,000

225002 Consultancy Services- Long-term 50,000

227001 Travel inland 40,000

227002 Travel abroad 20,000

227004 Fuel, Lubricants and Oils 21,000

Reasons for Variation in performance

N/A

Total 241,000

Wage Recurrent 0

Non Wage Recurrent 241,000

AIA 0

Output: 05 Provision of Value Addition extension services
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Support activities of the Agriculture 
Investiment Centre
Increased agricultural commercialization 
and agribusiness development. 

The TORs for the team to conduct the 
survey were developed. The team to 
conduct the survey was also formed 
composed of technical staff from the 
Departments and agencies.  

Consultations were conducted with 4 
Youth and 6 women groups in the 
northern Uganda (Oyam, Lira and 
Aleptong). These groups participate in 
livestock, Vegetables, fruits, maize, and 
beans production. There a number of gaps 
identified which include poor quality 
inputs, limited provision to agricultural 
finance among others which require quick 
interventions to be addressed the issues of 
production and productivity. 
Consultations was done with 6 Youth and 
5 women groups in the central region 
(masaka, kalungu, Sembabule and 
Lwengo). These groups participate in 
livestock and coffee production. There a 
number of gaps identified which include 
poor quality inputs, limited provision to 
agricultural finance among others which 
require quick interventions to be 
addressed so as to realize the Malabo- 
CAADP commitments. Consultations 
with stakeholders (processors, traders, 
warehouse operators and commercial 
farmers) from Jinja, Mbale, Soroti and 
Namutumba districts were conducted and 
commodity profiles and projects to 
support these value chains are in the final 
process of development. 
Conducted field visit to Kabuyanda, 
Matanda and Amogoro with the World 
bank Mission to assess the viability of the 
sites for irrigation schemes development.

Conducted Field Visit with the KEXIM 
missions for the feasibility study in Odina 
in Soroti, Komorototo in Butebo, 
Mubende, Kamwenge and Kasese for the 
three enterprises. supported the 
development of Odina scheme to support 
the Soroti fruit factory, Komorototo in 
Butebo for the new scheme for rice, 
Mubende, kasese and Kamwenge for 
maize. 

Item Spent

221002 Workshops and Seminars 60,000

224006 Agricultural Supplies 185,682

225001 Consultancy Services- Short term 353,000

225002 Consultancy Services- Long-term 250,000

Reasons for Variation in performance

N/A
N/A

Total 848,682

Wage Recurrent 0

Non Wage Recurrent 848,682
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

AIA 0

Total For SubProgramme 2,442,884

Wage Recurrent 1,233,202

Non Wage Recurrent 1,209,682

AIA 0

Recurrent Programmes

Subprogram: 26 Directorate of Agricultural Extension Services

Outputs Provided

Output: 01 Strategies, Policies, Plans and guidelines

Agricultural Extension  policy, standards/ 
guidelines and Code of Ethics developed 

Supervised the implementation of 
Agricultural Extension services in the 
Districts of Masaka, Kyotera, Rakai, 
Kalungu, Bukomansimbi, Mukono, 
Mpigi, Mityana, and Buikwe

Printed and distributed National 
Agricultural Extension Strategy (1,000 
copies of each) and disseminated in all 
the DLGs considering involvement of at 
least 30% women and youth 

Disseminate the new agricultural 
extension Acts to all DLGs and other 
stakeholders targeting both men and 
women (at least 30% women and Youth) 

Item Spent

211101 General Staff Salaries 19,920

211103 Allowances 19,736

221011 Printing, Stationery, Photocopying and 
Binding

5,000

225001 Consultancy Services- Short term 80,000

227001 Travel inland 30,000

Reasons for Variation in performance

N/A

Total 154,656

Wage Recurrent 19,920

Non Wage Recurrent 134,736

AIA 0

Output: 03 Agricultural extension co-ordination strengthened
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Coordinate  DLGs  production 
departments and other agricultural 
extension providers 

Carrying out technical backstopping in 
the Agricultural Extension services 
delivery in the Districts of Gulu, 
Nwoya,Kole,Agago, and Oyam

Updated the Local Government staff list 
and supervised the recruitment process of 
the Local Government extension staff

Recruitment of agricultural Extension 
workers in the District Local 
Governments coordinated and supported 
in all the DLGs encouraging DLGs to be 
gender sensitive 

Linkages through training and research 
institutions strengthened Capacity of 121 
Extension workers built to effectively 
deliver agricultural extension services 
with consideration to gender balance in 
Central and western region 

Participated in meetings, workshops and 
conferences at national, regional and 
international levels Supervision and 
technical backstopping of agriculture 
extension service workers in 30 districts 

Item Spent

211103 Allowances 60,000

221009 Welfare and Entertainment 10,000

221011 Printing, Stationery, Photocopying and 
Binding

8,000

227001 Travel inland 29,999

227002 Travel abroad 9,999

227004 Fuel, Lubricants and Oils 28,000

228002 Maintenance - Vehicles 14,000

Reasons for Variation in performance

N/A

Total 159,998

Wage Recurrent 0

Non Wage Recurrent 159,998

AIA 0

Outputs Funded

Output: 51 Transfer to district extension services

Provide logistical support (funds) for the 
opreations of the districts and sub county  
exension services/workers

Coordinated the disbursement of the 
conditional sector grant to 122 DLGs

Logistical support was provided to all 
district Local Governments and 
municipalities for operational purposes. 

Training of farmers in improved 
agronomic practises was carried out both 
at the districts and sub counties. 

Item Spent

321467 Sector Conditional Grant (Non-Wage) 32,179,940

Reasons for Variation in performance

N/A

Total 32,179,940

Wage Recurrent 0

Non Wage Recurrent 32,179,940
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

AIA 0

Total For SubProgramme 32,494,595

Wage Recurrent 19,920

Non Wage Recurrent 32,474,675

AIA 0

Development Projects

Project: 1139 ATAAS (Grant) EU, WB and DANIDA Funded

Outputs Provided

Output: 01 Strategies, Policies, Plans and guidelines

Joint Agricultural Sector Annual Review 
(JASAR) 2017; 
ATAAS Project and sector M&E 
Technical Working Group reports;

Popularisation and dissemination of 
MAAIF Knowledge management and 
communication (KM&C) strategy 
through regional workshops

Joint Agricultural Sector Annual Review 
(JASAR) 2017; ATAAS Project and 
sector M&E Technical Working Group 
reports; Popularisation and dissemination 
of MAAIF Knowledge management and 
communication (KM&C) strategy 
through regional workshops 

Item Spent

211103 Allowances 112,500

221002 Workshops and Seminars 3,679,889

227001 Travel inland 972,877

227004 Fuel, Lubricants and Oils 80,200

Reasons for Variation in performance

N/A

Total 4,845,466

GoU Development 749,989

External Financing 4,095,477

AIA 0

Total For SubProgramme 16,902,906

GoU Development 749,989

External Financing 16,152,917

AIA 0

Development Projects

Project: 1266 Support to Agro Processing & Marketing of Agricultural Products Project

Outputs Provided

Output: 05 Provision of Value Addition extension services
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Enhanced institutional capacity to 
facilitate scaling up of rural based 
agricultural commercialization; targeting  
youth&womenIncreased agricultural 
commercialization and agribusiness 
development among actors in the targeted 
value chains (Maize and Rice.)

The project provided small equipment to 
farmer groups, the machines breakdown 
has been high. The project has trained 
proper use the small equipment and basic 
repairs

12 New farmer groups in both the eastern 
(6) and western (6) districts were 
mobilized and strengthened support the 
pilot demonstration centers in terms of 
raw materials to enable continuous 
production. The project selected 6 youth 
groups and 4 women groups from Iganga, 
Bugiri,  Namutumba, Kiryandongo and 
Kibalewere trained on agronomical 
practices to improve on the productivity 
for maize, post-harvest management, 
quality storage and market linkages.
The training benefits and equip farmer 
groups with skills to enable them produce 
quality produce to enhance their income

The Agro processing and Marketing 
strategies for maize and rice were 
finalized and lunched. 30% of the 
participants were youth and women The 
dissemination exercise has been 
conducted partly to the districts hosting 
the pilot demonstration centers. 

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 
Temporary)

60,000

211103 Allowances 90,000

221003 Staff Training 32,000

221009 Welfare and Entertainment 10,000

221011 Printing, Stationery, Photocopying and 
Binding

11,000

224006 Agricultural Supplies 40,000

225001 Consultancy Services- Short term 30,000

227001 Travel inland 63,000

227004 Fuel, Lubricants and Oils 20,000

Reasons for Variation in performance

N/A

Total 356,000

GoU Development 356,000

External Financing 0

AIA 0

Total For SubProgramme 356,000

GoU Development 356,000

External Financing 0

AIA 0

Development Projects

Project: 1362 Agro-Economic Impact Deepening in the Albertine Basin

Outputs Provided

Output: 03 Agricultural extension co-ordination strengthened
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Support to extension quality assurance in 
districts - (ring fenced budget item for  
the Directorate of Extension and 
Departement of Agriculture Extension 
and Skills Management)

Supported activities of agriculture 
extension quality assurance in the district. 
Supervised the recruitment of Agriculture 
Extensional Workers in the Local 
Governments and updating the extension 
staff list

Item Spent

211103 Allowances 50,000

221001 Advertising and Public Relations 50,000

221009 Welfare and Entertainment 29,999

221011 Printing, Stationery, Photocopying and 
Binding

100,000

227001 Travel inland 90,000

227002 Travel abroad 50,000

227004 Fuel, Lubricants and Oils 30,000

Reasons for Variation in performance

N/A

Total 399,999

GoU Development 399,999

External Financing 0

AIA 0

Output: 05 Provision of Value Addition extension services

A functioning Market Information 
System/Database on production, 
and marketing established in districts of 
the Albertine Basin

Monitoring the performance of the newly 
recruited extension staff in the 10 
districts in the Albertine basin was 
conducted except for the districts that had 
not recruited. Key observation was 
improvement in extension delivery 
system.

Stocktaking exercise of the existing 
farmer organizations, private sector 
agribusiness actors and projects in the 
Albertine basin were profiled. 35% of the 
participants in the stock taking were 
women and youth 

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 
Temporary)

49,406

211103 Allowances 100,000

221002 Workshops and Seminars 76,000

221003 Staff Training 50,000

221009 Welfare and Entertainment 20,000

221010 Special Meals and Drinks 10,000

221011 Printing, Stationery, Photocopying and 
Binding

20,000

227001 Travel inland 100,000

227004 Fuel, Lubricants and Oils 50,000

228001 Maintenance - Civil 3,600

228002 Maintenance - Vehicles 20,000

Reasons for Variation in performance

N/A

Total 499,006

GoU Development 499,006

External Financing 0

AIA 0

Capital Purchases

Output: 75 Purchase of Motor Vehicles and Other Transport Equipment

Procure 2 station wagons and pay taxes 
for vehicles to districts provide under the 
IFAD loan

Procured one station wagon for the 
project activities and paid taxes of the 
vehicles and motorcycles under the IFAD 
loan

Item Spent

312201 Transport Equipment 600,000
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Reasons for Variation in performance

N/A

Total 600,000

GoU Development 600,000

External Financing 0

AIA 0

Total For SubProgramme 1,499,005

GoU Development 1,499,005

External Financing 0

AIA 0

Program: 04 Fisheries Resources

Recurrent Programmes

Subprogram: 09 Fisheries Resources Department

Outputs Provided

Output: 01 Policies, laws, guidelines, plans and strategies

Fisheries Bill finalized and submitted to 
Parliament 
Fishing effort management guidelines 
developed
National Fisheries Policy and 
implementation plan finalized and 
disseminated
Fish Breeding Areas  (FBAs) Statutory 
Instruments finalized
Lake Kyoga management plan developed
Management of  FBAs/Nursery areas 
guided 
Office and vehicle 
operations/maintenance supported – 
National level

Legislators consultative meeting fish bill 
not yet conducted.  The submitted Fish 
bill principles had not been reviewed by 
first parliamentary counsel by 30th June 
2018.
A meeting between first parliamentary 
counsel and MAAIF (DiFR) fish bill 
drafting team was held on 7th august 
2018 to clarify missing details relating to 
different areas of fish bill. 

Legislators and other stakeholder 
consultative meetings on fish bill will be 
conducted when   first parliamentary 
counsel finishes reviewing submitted 
principles on fish bill.

Fishing effort management guidelines 
discussed and shared stakeholders 
Conducted a meeting with DFOs from 
Lake Victoria region and researchers 
from National Fisheries Resources 
Research Institute finalize the guidelines 
for management of Fish Breeding Areas 
(FBAs)
National Fisheries & Aquaculture Policy 
and implementation plan were finalized 
and approved by Cabinet 

Legislators’ consultative meeting fish bill 
not yet conducted.  The submitted Fish 
bill principles had not been reviewed by 
first parliamentary counsel by 30th June 
2018.
The meeting between first parliamentary 
counsel and MAAIF (DiFR) fish bill 

Item Spent

211101 General Staff Salaries 153,442

211103 Allowances 23,482

221001 Advertising and Public Relations 8,697

221002 Workshops and Seminars 17,393

221003 Staff Training 6,000

221005 Hire of Venue (chairs, projector, etc) 5,600

221009 Welfare and Entertainment 7,000

221011 Printing, Stationery, Photocopying and 
Binding

10,000

221012 Small Office Equipment 16,000

222003 Information and communications 
technology (ICT)

2,500

225001 Consultancy Services- Short term 20,000

227001 Travel inland 19,174

227002 Travel abroad 20,000

227004 Fuel, Lubricants and Oils 7,100

228002 Maintenance - Vehicles 5,000
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drafting team was held on 7th August 
2018 to clarify missing details relating to 
different areas of fish bill. 
Legislators and other stakeholder 
consultative meetings on fish bill will be 
conducted when   first parliamentary 
counsel finishes reviewing submitted 
principles on fish bill.

Certificate of Financial Implication of 
National Fisheries & Aquaculture Policy 
issued by MFPED National Technical 
Steering Committee resubmitted the 
National Fisheries and Aquaculture 
Policy to Cabinet and approved with 
minor amendments. 
Fish Breeding Areas Statutory 
Instruments finalized

Conducted meetings with DFO and 
communities of in Masaka, Kabale to 
build capacity in sustainable fisheries 
management

Conducted a meeting with DFOs from 
Lake Victoria region and researchers 
from National Fisheries Resources 
Research Institute finalize the guidelines 
for management of Fish Breeding Areas 
(FBAs) Fish breeding area statutory 
instrument was finalised These were 
distributed to stakeholder for further 
implementation
A meeting with DFOs of Lake Kyoga 
was conducted. A number data gaps were 
identified. It was recommended that the 
fisheries staff in Lake Kyoga region 
should submit quarterly fisheries data to 
the ministry through Lake Kyoga 
Integrated Management Organization 
(LAKIMO).

Conducted National Technical Steering 
Committee and developed drafting 
principles for the Fisheries and 
Aquaculture Bill.

Consultations with lake riparian districts 
and NaFIRRI undertaken on management 
options for L. Kyoga draft to be shared 
with stakeholders Two Sites (Kisima I/II 
and Wairaka-Kacungwa) in Jinja were 
marked as pilot FBAs 
Conducted meetings with DFO and 
communities of in Masaka, Kabale to 
build capacity in sustainable fisheries 
management

6 fishing communities on Lakes George, 
Edward and Victoria. (Kasese, Rubirizi, 
Kamwenge, Rukungiri, Kalangala and 
Masaka districts) were mobilized and 
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sensitized to adapt  alternative livelihoods 
in face of climate change

Conducted a meeting with DFOs from 
Lake Victoria region and researchers 
from National Fisheries Resources 
Research Institute finalize the guidelines 
for management of Fish Breeding Areas 
(FBAs) Dissemination of Fishing 
Breeding Areas (FBAs) Guidelines and 
Sensitization of Local Governments and 
communities on management of FBAs 
conducted for DFOs of Lake Victoria
Meeting conducted and maps for 15 fish 
breeding areas incorporated in the draft 
fish breeding areas statutory instrument.

Maps of Fish Breeding areas incorporated 
in the Draft FBAs SIs. Lake Kyoga FBAs 
maps was proposed to be included. Fish 
Breeding Areas (FBA) Maps were drawn 
and incorporated in the draft FBAs SI and 
resubmitted to Solicitor General for final 
legal drafting and gazzeting Two National 
Technical Steering Committee meetings 
on Fisheries Bill were held with FAO. A 
road map for Fisheries Bill and ToRs for 
developing Principles for the Bill were 
drafted 

Reasons for Variation in performance

N/A

Total 321,387

Wage Recurrent 153,442

Non Wage Recurrent 167,945

AIA 0

Output: 04 Promotion of sustainable fisheries

Co-management structures strengthened
Fish Market Information collected and 
disseminated
Production and productivity of natural 
fisheries resources monitored and 
evaluated
Fisheries  Associations promoted to 
enhance collective marketing and input 
supply
Capacity in capture fisheries managemnt 
and development built
Alternative livelihoods among fishing 
communities promoted as an adaptation  
to climate change 
Gender mainstreamed in management of 
small-scale fisheries
HIV/AIDS mainstreamed in fisheries co-
management structures
Fishers livelihoods diversified to adapt to 
climate change impact on fisheries  

The DFRMD collaborated with LGs, 
Research (NaFIRRI,)  LVFO,  UFPEA, 
LAKIMO and  UFFCA in policy review, 
implementation of Fisheries Management 
Plan III

Conducted monitoring of compliance 
with fishing vessel licensing on Lake 
Victoria districts of Kalangala & 
Buvuma.

Conducted field based trainings for Local 
Government staff on Kyoga (10) and 
Lake Albert (10) on Fisheries 
Management Approaches (planning, data 
collection/analysis, Reporting and 
monitoring) 
Market information collected in Busia, 
Malaba, Bwera, Mutukula border post 
markets

Item Spent

211103 Allowances 25,000

221001 Advertising and Public Relations 9,000

221002 Workshops and Seminars 81,000

221003 Staff Training 21,849

221008 Computer supplies and Information 
Technology (IT)

13,010

221009 Welfare and Entertainment 9,000

221011 Printing, Stationery, Photocopying and 
Binding

11,000

221012 Small Office Equipment 10,352

224006 Agricultural Supplies 108,031

227001 Travel inland 12,621

227002 Travel abroad 23,036

227004 Fuel, Lubricants and Oils 20,000
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Water weed Biological control stations 
established
Fish Breeding Areas Marked and 
protected 
Participation at international and national 
events enhanced
Aquatic weeds controlled
Stocks enhanced in natural water bodies
Appropriate Technologies for fish 
products value addition promoted

Fisheries marketing data was collected in 
3 border posts at Malaba & Busia and fish 
market data from 4 districts of Tororo, 
Bugiri, Busia&Jinja
Catch Assessment survey conducted on 
lakes George/Edward and Kazinga 
Channel

 Women, Youth,  Disabled and men were 
given consideration in all fisheries 
interventions (training, issuance of 
fishing/fish trade licensing, 
A meeting with Fisheries staff of Lake 
Albert and Albert Nile region was 
conducted. Available fisheries production 
and marketing data was collected. 5 
internal Fish markets in Mukono, 
Kampala and Jinja and Wakiso were 
monitored for compliance with hygiene, 
fish trade permits, and fish size. 30 
internal markets traders were sensitized 
on legal fish trade requirements 
8 staff form Department of Fisheries 
Resource Management and Development 
and 20 district staff from Lake Victoria 
region were trained in fish value chains.
Conducted regional seminars on 
collective fish marketing approaches 
Sensitization meetings conducted in 
Kalangala district to fishing communities 
of; Mweena, Kagoonya and Namisoke 
landing sites) on alternative income 
generating activities 
Gender main streamed in management of 
small scale fisheries with 35% women 
groups and youth covered. Sensitization 
meetings were conducted in Kalangala 
district to fishing communities of; 
Mweena, Kagoonya and Namisoke 
landing sites) on alternative income 
generating activities One international 
and conference attended in Bahamas One 
Regional meeting Attended Jinja with 
Lake Victoria Fisheries Organization and 
World Bank to prepare LVEMP III 
Conducted HIV/AIDS mainstreaming in 
fishing communities along water bodies
A meeting with DFOs of Lake Kyoga 
was conducted. A number data gaps were 
identified. I was recommended that the 
fisheries staff in Lake Kyoga region 
should submit quarterly fisheries data to 
the ministry through Lake Kyoga 
Integrated Management Organization 
(LAKIMO). Sensitization meetings 
conducted in Kalangala district to fishing 
communities of; Mweena, Kagoonya and 
Namisoke landing sites) on alternative 
income generating activities Participated 
in World Fisheries day, COFI& National 
trade show

228001 Maintenance - Civil 120,000

228002 Maintenance - Vehicles 15,010

228003 Maintenance – Machinery, Equipment 
& Furniture

19,978
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Trial stations on Kariba weed biological 
control were established in Amolatar and 
Kaberamaido districts

The Fisheries department working with 
LVEMP 111 Water weed Biological 
Control Stations were established in 
Katebo, Katosi, Kamwinga in Kalungu 
district and Kasensero. It was agreed that 
observed data gaps will be filled during 
Frame Survey and Catch Assessment 
Survey which will be conducted under 
Lake Albert and Edward Fisheries 
(LEAF) II project.
1 Fish Breeding Area in Kisima – Jinja 
was marked in participatory manner and 
entrusted with community for protection. 
Once the Statutory  Instrument on Fish 
Breeding 
Areas has been gazetted it will facilitate 
marking 
 and protection  Fish Breeding Areas 

Catch Assessment survey conducted on 
lakes George/Edward and Kazinga 
Channel Joint assessment of suitable sites 
for installation of radars to monitor lake 
activities and FBAs was conducted with 
UPDF Marine Unit on Lake Albert 
(Butiaba, Wanseko and Ntoroko) and on 
Lake Victoria (Majanji, Gorofa and 
Kasensero) 
One international and conference 
attended in Bahamas One Regional 
meeting Attended Jinja with Lake 
Victoria Fisheries Organization and 
World Bank to prepare LVEMP III 
Participated in World Fisheries day, 
COFI& National trade show
Assorted Manual aquatic weed control 
equipment (wheel barrows, forked 
shovels, rakes and thigh gum boots) were 
procured and distributed to  Kalungu, 
Adjumani, Buyende, Nakasongola and 
Serere districts

10 fishing communities were trained on 
fisheries data collection and community 
participatory protection of fish breeding 
areas in Kalangala, Serere, Buikwe, 
Kasese, Kamwenge districts
On 21st November, 2017 (World 
Fisheries Day, Information 
Communication materials with key 
Fisheries messages were disseminated to 
all lake regions (Albert/Albert Nile, 
Kyoga, Edward/George and Victoria)
Improved Fish smoking kilns and human 
consumption Mukene value addition 
technologies were promoted in Buikwe, 
Rakai, Kalangala and Masaka districts)
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Appropriate technologies for fish 
products value addition promoted 8 staff 
form Department of Fisheries Resource 
Management and Development and 20 
district staff from Lake Victoria region 
were trained in fish value chains.

Reasons for Variation in performance

N/A

Total 498,887

Wage Recurrent 0

Non Wage Recurrent 498,887

AIA 0

Output: 06 Improved market access for livestock and livestock products

Promotion of fisheries technology uptake 
to fishing communities
Collective fish marketing promoted
Promotion of dissemination of fish 
marketing information

Two demonstration trainings on new 
fisheries technologies conducted in 
Wakiso Koko-Gerenge) and Masaka 
(Lambu
Promoted collective fish marketing in 
Local Governments. Also trained farmers 
in the modern post harvest handling fish 
activities

Exhibited fish value addition 
technologies,  disseminated fisheries ICO 
materials to stakeholders during; 
 World Food Day in Rubanda, National 
Agriculture Show in Jinja, World 
Fisheries Day, 4. Fish Festival at Uganda, 
Museum. Conducted CAS and frame 
survey on Lakes Edward, Kazinga 
channel and George.

disseminated market information to fish 
farmers in Local Governments 

Production & market data was collected 
in Kyotera & Masaka districts including 
Nyendo fish market,  Mutukula  and 
Bunagana border posts

Item Spent

211103 Allowances 9,200

221001 Advertising and Public Relations 14,000

221002 Workshops and Seminars 34,811

221011 Printing, Stationery, Photocopying and 
Binding

18,000

227001 Travel inland 29,600

227004 Fuel, Lubricants and Oils 6,000

Reasons for Variation in performance

N/A

Total 111,611

Wage Recurrent 0

Non Wage Recurrent 111,611

AIA 0

Total For SubProgramme 931,886

Wage Recurrent 153,442

Non Wage Recurrent 778,444

AIA 0

Recurrent Programmes

Subprogram: 16 Directorate of Fisheries Resources
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Outputs Provided

Output: 01 Policies, laws, guidelines, plans and strategies

Technical guidance in preparation of 
fisheries and aquaculture polices provided 
(ASSP priority area 4 strategy 2)
Office vehicle and Boat 
operations/maintenance supported (ASSP 
Priority 4 strategy 1)
Fisheries Bill submitted for enactment 
(ASSP priority area 4 strategy 2) 
Collaboration on fisheries sub sector 
issues Nationally Regionally and 
Internationally strengthened (ASSP 
priority area 3 strategy 1) 
National programs in fisheries sub sector 
monitored, inspected evaluated and 
harmonized (ASSP priority area 4 
strategy 2) 
Acquisition, Survey and opening of 
boundary for  fisheries land (ASSP 
Priority 3 strategy 1) 
Participation at international and national 
events enhanced (ASSP priority area 3 
strategy 1)

Conducted consultative meeting with 
stakeholders on the National Fisheries 
and Aquaculture Policy draft submitted to 
cabinet for discussion and approval The 
National Fisheries and Aquaculture 
Policy was submitted and presented to 
Cabinet for approva
Fisheries Department vehicle and boat 
serviced and maintained
Submitted and Presented the Principals of 
Fisheries and Fisheries strategy to cabinet 
and Parliament for approval Draft 
fisheries bill finalised and submitted to 
cabinet for discussion and approval 
Attended the 5th ACP Ministers meeting 
on promotion of fisheries and aquaculture 
in Africa Collaboration on fisheries sub 
sector issues Nationally Regionally and 
Internationally strengthened
Conducted monitoring of the LAKIMO 
activities and those of the Fisheries 
Protection Force in Nakasongola and 
Masaka 
Initiated the process acquisition, Survey 
and opening of boundary for fisheries 
land
Attended international Fisheries 
conference. Participated national fisheries 
events at Fish Landing sites and national 
fora

Item Spent

211101 General Staff Salaries 21,405

221002 Workshops and Seminars 30,000

221007 Books, Periodicals & Newspapers 4,000

221009 Welfare and Entertainment 6,000

221011 Printing, Stationery, Photocopying and 
Binding

5,000

227001 Travel inland 51,210

227002 Travel abroad 20,000

227004 Fuel, Lubricants and Oils 30,000

Reasons for Variation in performance

N/A

Total 167,615

Wage Recurrent 21,405

Non Wage Recurrent 146,210

AIA 0

Output: 04 Promotion of sustainable fisheries

Guidance on the generation, 
dissemination and application of 
appropriate technologies and the 
provision of advisory services for the 
development of value chains in the sub 
sector provided

Coordination of enforcement of national 
standards and regulations 
functional National fisheries Data and 
resource center established

Drafted guidance on the generation, 
dissemination and application of 
appropriate technologies and the 
provision of advisory services for the 
development of value chains in the sub 
sector
Conducted assessment enforcement 
efforts and impacts Busia, Malaba, Jinja 
and Kampala
Maintained and updated the functional 
National fisheries Data and resource 
center with Agricultural fisheries 
statistics that was collected from all 
major water bodies

Item Spent

211103 Allowances 100,000

227001 Travel inland 47,090
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Reasons for Variation in performance

N/A

Total 147,090

Wage Recurrent 0

Non Wage Recurrent 147,090

AIA 0

Total For SubProgramme 314,705

Wage Recurrent 21,405

Non Wage Recurrent 293,300

AIA 0

Recurrent Programmes

Subprogram: 18 Department of Aquaculture Management and Development

Outputs Provided

Output: 01 Policies, laws, guidelines, plans and strategies

National Aquaculture Development Plan 
Developed (ASSP priority area 4 strategy 
2) 
National Aquaculture Policy Finalized 
and Disseminated (ASSP priority area 4 
strategy 2)
Aquaculture  Standards and Regulations 
Enacted (ASSP priority area 4 strategy 2) 

Existing guidelines Reviewed, Updated 
and new ones developed (ASSP priority 
area 4 strategy 2) 

Harmonised National Aquaculture 
Development Plan (NADP) guiding 
investments in aquaculture sub sector in 
the country. The draft National 
Aquaculture Development Plan reviewed 
and aligned to the Draft National 
Fisheries and Aquaculture Policy, 2017.
Finalized the National Fisheries and 
Aquaculture Policy for submission to 
cabinet
Finalized the National Fisheries and 
Aquaculture Policy for submission to 
cabinet
The review of the existing aquaculture 
guidelines is on going in line with the 
ASSP priorities. 

Undertook licensing rationalization of 
aquaculture permits and certificates.
The workshop was conducted at Jinja 
NaFiRRI with 25 participants from 
DAM&D, MWE, NEMA, NARO, private 
sector, DFOs (Jinja, Buikwe, Wakiso and 
Mukono)

Item Spent

211101 General Staff Salaries 160,345

211103 Allowances 30,000

221009 Welfare and Entertainment 10,000

221011 Printing, Stationery, Photocopying and 
Binding

34,000

227001 Travel inland 36,280

227002 Travel abroad 10,000

227004 Fuel, Lubricants and Oils 35,000

228002 Maintenance - Vehicles 12,220

Reasons for Variation in performance

N/A

Total 327,845

Wage Recurrent 160,345

Non Wage Recurrent 167,500

AIA 0

Output: 04 Promotion of sustainable fisheries

Gender responsive fish farmers 
associations in 20 Districts supported and 

Fish cage farmers institutions were 
established, supported and promoted in 

Item Spent

211103 Allowances 130,000
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 promoted (ASSP priority area 3 strategy 
1) 
Capacity of aquaculture personnel 
developed and access to working 
facilities, tools and equipment for both 
central and local government staff 
improved. (ASSP priority area 4 strategy 
1
Capacity of 400 fish farmers and service 
providers with special attention to 
Women and  Youth (50%) both public 
and private along the fish value chain 
strengthened. (ASSP priority area 3 
strategy 1) 
Aquaculture data collected, collated and 
analyzed (Priority 4 strategy 1)
Certification, Inspection and standards for 
aquaculture production systems, seed, 
feed, and fisheries products strengthened 
(ASSP priority area 3, strategy 1)
Compliance to aquaculture laws, 
regulations and standards enhanced 
Collaboration to increase market access 
for aquaculture products, nationally, 
regionally and internationally 
strengthened.(LVFO, REC’s, EAC, 
MDA’s etc.. (ASSP priority area 3 
strategy 1)
Access to critical inputs for 2000 Fish 
farmers especially youth and women 
groups enhanced with at least 30% going 
to women  (ASSP priority area 2, strategy 
2) 
Climate resilient aquaculture production 
systems, technologies and practices 
promoted targeting at least 50% Women 
and Youth (ASSP priority area 1, strategy 
2)
Capacity of technical staff to effectively 
conduct surveillence and control fish 
health, diseases and parasites 
strengthened (ASSP priority area 2, 
strategy 6) 

10 districts. The farmers involved are 
30% women and youth 

Supervision was undertaken to the 
hatchery in Hoima and feed mill in Goma 
to assess the quality and quantity of 
inputs for supply to the farmers. Quality 
fish seeds and feeds were found to be 
available in good quantities
Conducted training of Local Government 
staff in use of online data collection Tool 
in the districts of Lira, Apac, Omoro, 
Amuru, Oyam, Kiryandongo, Kibanda 
and Gulu. 20 staff were introduced to the 
tool basics and given login details for 
them to access the web based data 
collection tool and the training are 
ongoing on line as data is being entered 
from the respective districts
50 Cage Establishments from five 
Districts of Pakwach, Nebbi Hoima 
Kalangala and Mukono were monitored 
and the level of compliance was found to 
be 60 percent and were advised to follow 
cage guidelines and Aquaculture BMPs.

Conducted capacity of 400 fish farmers 
and service providers with special 
attention to Women and Youth (50%) 
both public and private along the fish 
value chain. Over 50 youth and women 
invited to be sensitized on benefits of fish 
cage farming in the eastern region. 
Conducted data capture in Bundibugyo, 
Mubende, Kyenjojo, Kabarole, 
Kamwenge, Kaliro, Kamuli, and Amuria 
from a total of 218 active fish farmers. 
This data was captured in the fisheries 
data center when it becomes operational
Undertook compliance monitoring to the 
Aquaculture Rules 2003 in the Districts 
of Nebbi, Arua, Maracha, Koboko, 
Yumbe, Kaliro, Buyende and Apac. 
Covering 4 establishments per District 
and getting a total of 32 establishment 
monitored for compliance with the 
aquaculture Rules certified for 
operational compliance 
Finalized the National Fisheries and 
Aquaculture Policy for submission to 
cabinet

Aquaculture data collected from six 
districts of Northern Uganda. The 
districts are Apac, Omoro, Dokolo, Gulu, 
Lira and Oyam
Supported activities of LVFO and 
collaborations to increase market access 
for aquaculture products nationally

Follow of Inputs supplied was conducted 
in central and western Uganda.

221002 Workshops and Seminars 76,040

221003 Staff Training 66,000

224006 Agricultural Supplies 1,560,000

227001 Travel inland 98,000

227002 Travel abroad 10,000
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Gomba, Wakiso, Mbarara Rubirizi, 
Hoima and Jinja. 

One million fingerlings were procured 
and distributed together with the feeds 
(30% women, youth groups in central 
Uganda)

Overall 13 districts were selected to 
access critical inputs especially youth 
groups namely: Dokolo, Arua, Masaka, 
Mpigi, Kyotera, Kaberamaido, Kayunga, 
Butaleja, Sironko, Ntungamo, Mayuge, 
Bugiri, Bundibugyo. A total of 217 
farmers are to get critical input of seed 
and feed to boost their production 
i. Established fish cage culture is 
progressing well on Lake Victoria with 
200 cages already established on Lake 
Albert, George, Edward and other minor 
water bodies. Government has started the 
process of establishing aquaparks in 
Kalangala district (on Lake Victoria) and 
Apac district (pond based aquaculture 
Monitored Climate resilient aquaculture 
production systems, technologies and 
practices 115 Farmers in total were 
visited; 84 in Mityana and 31 in Wakiso 
Districts
Support to fish farmers under Operation 
Wealth Creation. 800 fish farmers were 
verified for support from 56 districts of 
Uganda

Conducted a training of Local 
government staff in use of online data 
collection Tool the districts of Lira, Apac, 
Omoro, Amuru, Oyam, Kiryandongo, 
Kibanda and Gulu. 20 staff were 
introduced to the tool basics and given 
login details for them to access the web 
based data collection tool and the training 
are ongoing on line as data is being 
entered from the respective districts.

Reasons for Variation in performance

N/A

Total 1,940,040

Wage Recurrent 0

Non Wage Recurrent 1,940,040

AIA 0

Total For SubProgramme 2,267,885

Wage Recurrent 160,345

Non Wage Recurrent 2,107,540

AIA 0

Recurrent Programmes

Subprogram: 19 Department of Fisheries Control, Regulation and Quality Assurance
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Outputs Provided

Output: 01 Policies, laws, guidelines, plans and strategies

National Fisheries Regulatory 
Management Plans Developed 
UF Lab management plan developed. 
UFL quality manuals reviewed and 
updated.
National Fisheries Policy and 
implementation plan finalized and 
disseminated
Existing guidelines, SoPs and Strategies 
for licensing, enforcement and quality 
assurance reviewed, Updated and new 
ones developed
Fisheries laws and regulations reviewed 
and amended

A draft National Fisheries Regulatory 
Management Plans developed and 
disseminated to stakeholders for review 
30 temperature probes were procured to 
facilitate fish inspections at gazette fish 
landing sites

Supported Uganda Fisheries Laboratory 
to undertake sampling of fish water and 
swabs in fish processing establishments 
for microbiological analysis. Samples for 
Microbiological and chemical 
contaminants were collected and analyzed 
at UFL.

Uganda Fisheries Lab manuals reviewed 
and updated at the Ministry headquarters 
Water samples and swabs were taken 
from 6 processing establishments in 
Kampala, Wakiso, Rakai and analysed 
Samples were collected from Busia, 
Namayingo and Lugazi. 

Both Chemistry and Microbiology 
sections of the UFL were fumigated
Equipment and measuring devices were 
calibrated by UNBS

Samples for Microbiological and 
chemical contaminants were collected 
and analyzed at UFL

Both Chemistry and Microbiology 
sections of the UFL were fumigated
Equipment and measuring devices were 
calibrated by UNBS

Fish Quality Assurance Rules 2017 
gazzetted and printed and shared with 
different relevant stakeholders. 
Licensing guidelines reviewed and 
disseminated to different stakeholders for 
quality assurance 

SOP document for Fish Inspection and 
Quality Assurance (FIQA)  was reviewed 
by UFPEA, QAMA and DiFR Technical 
team

Item Spent

211101 General Staff Salaries 175,013

211103 Allowances 59,999

221009 Welfare and Entertainment 16,865

221010 Special Meals and Drinks 19,868

221011 Printing, Stationery, Photocopying and 
Binding

20,000

226001 Insurances 20,000

227004 Fuel, Lubricants and Oils 14,318

Reasons for Variation in performance

N/A

Total 326,063
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Wage Recurrent 175,013

Non Wage Recurrent 151,050

AIA 0

Output: 04 Promotion of sustainable fisheries

Fishing capacity on major water bodies 
controlled 
Awarenwess campaigns to promote 
departmental activities promoted
Appropriate technologies for value 
addition in fish products quality assured 
Awareness on HIV-AIDS promoted 
among fisheries communities
Climate-smart, environmentally friendly, 
technologies for fish processing promoted
Gender-responsive Fisheries associations 
supported  along the fisheries value chain 
promoted and guided
Collaboration on fisheries, regulation and 
standards nationally, regional and 
internationally strengthened
Participation at international and national 
events enhanced
Motor Vehicles repaired and maintained

Awareness on environmentally friendly 
climate smart value addition technology 
was conducted in Kalangala, Buikwe and 
Lake Albert regions
District fisheries technical staffs around 
Lake Victoria were trained on E-licensing 
 on the URA Portal

Carried out awareness campaigns about 
the quality of fish to be fished and 
licences in districts around Lake Victoria, 
Albert and Kyoga
Appropriate value addition technologies 
for fish product assured and 
environmentally processing technologies 
disseminated

Sensitization of women groups in Kiyindi 
(Buikwe) on appropriate technologies and 
value addition and fish post harvest 
handling and  HIV issues

Compliance checks and fishing licencing 
carried at Lake Kyoga, Kampala, Wakiso, 
Mayuge and Namayingo. This activity 
involved 30% women and youth 
participation
Sensitization of women groups in Kiyindi 
(Buikwe) on appropriate technologies and 
value addition and fish post harvest 
handling and  HIV issues

Conducted radio talk shows and 
sensitization meetings and printed IEC 
materials for distribution 
Supported, guided and Sensitized Local 
Government Staff on the new emerging 
policies of the department and inspect the 
implementations of delegated functions
District fisheries technical staffs around 
Lake Victoria were trained on E-licensing 
 on the URA Portal

Two Local Fish Inspectors In Namayingo 
(Bumeru A) and Masaka (Ddimu) were 
trained and gazeted to undertake Fish 
Inspection and issuance of Local Heath 
certificates.
Supported districts fisheries staff to 
undertake registrations of fishers and fish 
traders

Item Spent

211103 Allowances 265,000

221001 Advertising and Public Relations 55,000

221010 Special Meals and Drinks 14,000

221011 Printing, Stationery, Photocopying and 
Binding

10,000

226002 Licenses 400,000

227002 Travel abroad 79,000

227004 Fuel, Lubricants and Oils 45,000

228002 Maintenance - Vehicles 70,000
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Collaboration on fisheries regulation and 
standards nationally and internationally 
strengthened through East African 
Community regional meetings
FRCQA participated in the World Food 
day in Kisoro and the 26th National 
Agricultural show in Jinja 

Conducted supervision field visits on fish 
landing sites in the district of Mukono, 
Buikwe, and Kayunga to check on the 
compliance with the fisheries standards 
and quality of fish.

Conducted mass licensing of fishers 
around lake Victoria at (Kalangala, 
Masaka, Kyotera, Kalungu, Mpigi, 
Wakiso, kampala, Mukono, Buikwe, 
Jinja, Mayuge, Namayingo, Bugiri and 
Busia) districts
Serviced and repaired motor vehicles

Reasons for Variation in performance

N/A

Total 938,000

Wage Recurrent 0

Non Wage Recurrent 938,000

AIA 0

Output: 06 Improved market access for livestock and livestock products

Fish and fisheries products traded 
nationally regionally and internationally 
certified 
Compliance to laws, regulations and 
standards enhanced
Fishing activities on all major water 
bodies in the country regulated and 
controlled 
Fish quality standards  regulated  and 
enforced  
Operations of fisheries Enforcement 
agencies for regulatory purposes 
supported
Border posts and LFIs for fisheries 
regulation and control supported 
Capacity for fisheries regulation 
enhanced 
Capacity of technical staff to effectively 
carryout quality assurance for fish 
products strengthened 
Capacity for licensing, enforcement and 
quality assurance of pubic and private 
institutitions along the fish value chain 
strengthened 

A total of 838, 444 Kgs of fish exports to 
regional markets were inspected and 
certified.

Two Local Fish Inspectors In Namayingo 
(Bumeru A) and Masaka (Ddimu) were 
trained and gazeted to undertake Fish 
Inspection and issuance of Local Heath 
certificates.

Certification of fish and fish products for 
export to the EU and Regional markets 
was done for six fish and 10 fish maws 
processing plants. Compliance checks in 
Fish fillet and maws processing factories 
was done in Kampala, Entebbe, Rakai 
and Jinja Procurement process for vessel 
plates was initiated and due to be 
submitted to contracts committee
Fish processing establishments located at 
Kampala (Mpongo Ltd, Ngege Ltd, 
IFTRA (U) ltd, Lake Bounty Ltd); 
Entebbe (Fresh Perch Ltd, Karmic (U) 
Ltd, Greenfields (U) Ltd); Jinja (Gomba 
Fishing Industries Ltd)); Kyotera (Byansi 
Fisheries Ltd).

Conducted sensitization meetings at 
landing sites of Lake Victoria i.e. 
Kasenyi, Kigungu, and Kiyindi o Landing 

Item Spent

211103 Allowances 100,000

221003 Staff Training 50,000

221005 Hire of Venue (chairs, projector, etc) 3,000

221010 Special Meals and Drinks 10,000

221011 Printing, Stationery, Photocopying and 
Binding

2,000

224006 Agricultural Supplies 20,000

227002 Travel abroad 27,010

227004 Fuel, Lubricants and Oils 30,000
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site committees were sensitized on 
upstream controls in Buyende, Amolator, 
Busia, Namayingo and Bugiri
Registration of fishers and fish traders in 
the districts around lakes Victoria, Albert, 
Kyoga, George and Edward

Fish trucks and handling facilities’ 
owners were registered, sensitized and 
Licensed in areas around lakes Victoria, 
Kyoga and Albert. this activity involved 
30% women and youth
Through the Fisheries Protection Unit, 
there were spot checks carried out in 
various districts to control fishing 
illegalities
84 compliance inspections undertaken in 
8 fish processing establishments and 13 
fish maws facilities;

Carried out fisheries enforcements 
through Fisheries Protection Unit to 
control illegal fishing in all the districts
Fisheries data collected from gazetted 
fish landing sites, main markets and 
Border posts

Undertook supervision in Mutukula 
Border post, Busia, Elegu, Katuna, 
Mpondwe and Malaba
Two Local Fish Inspectors In Namayingo 
(Bumeru A) and Masaka (Ddimu) were 
trained and gazeted to undertake Fish 
Inspection and issuance of Local Heath 
certificates

Conducted mass licensing of fishers 
around lake Victoria at (Kalangala, 
Masaka, Kyotera, Kalungu, Mpigi, 
Wakiso, kampala, Mukono, Buikwe, 
Jinja, Mayuge, Namayingo, Bugiri and 
Busia) districts
Fish Maws facilities located at Kampala( 
Lusango Real Ltd, Mingda International 
Import Export Ltd, Kitebi Enterprises, 
EA Bladder Processing Ltd, Run FA Co. 
Ltd. Bisoboka, OSI International, Weish 
AST U Ltd, Yong Qiang, Hongli 
Zhonghua, Peng lida, Rong Zhang and 
Quality Fish U Ltd)

Fish Traders, Fishing Communities and 
Municipal Markets in Uganda Sensitized 
in Central, western eastern and northern 
region districts and sensitization of some 
markets is still on-going.

Technical back-up to local governments 
provided and supervision conducted in 
Lakes Victoria, Kyoga, Albert and 
George regions
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Reasons for Variation in performance

N/A

Total 242,010

Wage Recurrent 0

Non Wage Recurrent 242,010

AIA 0

Total For SubProgramme 1,506,073

Wage Recurrent 175,013

Non Wage Recurrent 1,331,060

AIA 0

Development Projects

Project: 1365 Support to Sustainable Fisheries Development Project

Outputs Provided

Output: 01 Policies, laws, guidelines, plans and strategies

Undertake activities to control the water 
weed

Heavily infested places in Lwengo, and 
mpigi were visited.

Trial stations on Kariba weed biological 
control were established in Amolatar and 
Kaberamaido districts

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 
Temporary)

30,781

211103 Allowances 201,236

221002 Workshops and Seminars 194,000

227002 Travel abroad 50,000

Reasons for Variation in performance

N/A

Total 476,016

GoU Development 476,016

External Financing 0

AIA 0

Output: 04 Promotion of sustainable fisheries
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Facilitate the operations of the Fisheries 
Protection Force (FPF)Support fisheries 
regualtion activities by the Department of 
Fisheries Regulation and quality 
assurance (ring fenced budget  item)

The fisheries Protection Force conducted 
enforcement operations on the Lake and 
on the Lake in the districts of Kyotera, 
Masaka, Mpigi, Wakiso, Kampala, 
Buikwe, Mukono, Buvuma, Jinja, 
Mayuge, Namayingo and Busia, 
Nakasongola, Kasese, Rukungiri and 
along Lake Albert. This has increased 
fish stock on Lake Victoria. 
Due to the fisheries operations, 
previously closed factories have been 
reopened (Gomba fishing industries in 
Jinja, Maline and Agro Processing 
Limited in Jinja,  Ngege Limited in 
Luzira Kampala and Tampa in Entebbe) 

The Force impounded trucks carrying 
immature fish and illegal fishing 
equipment.
Enforcement activities were carried out in 
Jinja, Buikwe, Mukono, Wakiso,Mpigi, 
Masaka, Rakai, Kasese and Nakasongola 
and other major water bodies

Item Spent

211103 Allowances 634,474

221003 Staff Training 14,345

221008 Computer supplies and Information 
Technology (IT)

10,000

221011 Printing, Stationery, Photocopying and 
Binding

9,000

221012 Small Office Equipment 9,625

224006 Agricultural Supplies 200,000

227001 Travel inland 449,780

227004 Fuel, Lubricants and Oils 336,240

228002 Maintenance - Vehicles 60,000

Reasons for Variation in performance

N/A

Total 1,723,464

GoU Development 1,723,464

External Financing 0

AIA 0

Capital Purchases

Output: 83 Fisheries Infrastructure Construction

Equipment for manual water weed 
harvesting procuredFisheries unfinished 
infrastructure completed and 
operationalisedProcure 4 motor vehicles 
to support activities of the Fisheries 
protection ForceUnder take Fisheries 
Infrastructure construction

Assorted Manual aquatic weed control 
equipment (wheel barrows, forked 
shovels, rakes and thigh gum boots) were 
procured and distributed to  Kalungu, 
Adjumani, Buyende, Nakasongola and 
Serere districts.Regional fry centers at 
Bushenyi finalised being test run now in 
preparation for hand over to 
districts.Procured 2 motor vehicles to 
support activities of Fisheries Protection 
ForceConducted pond plumbing works in 
Gulu Fry Centre and other construction 
works will be completed in the FY 
2018/19

Item Spent

312104 Other Structures 123,000

312201 Transport Equipment 630,500

Reasons for Variation in performance

N/A

Total 753,500

GoU Development 753,500

External Financing 0

AIA 0
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Total For SubProgramme 2,952,981

GoU Development 2,952,981

External Financing 0

AIA 0

Development Projects

Project: 1494 Promoting commercial aquaculture in Uganda Project

Outputs Provided

Output: 02 Fisheries Quality Assurance and standards
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Promotion of a gender responsive fish 
farmers Producer Organisation (PO) to 
foster solidarity amongst both women and 
men in the commercial fish farming 
communitiesUpdate aquaculture 
legislation and make popularised versions 
in the main vernaculars widely available 
through farmer organisations and 
extension networks.Review the current 
aquaculture licensing and permission 
arrangements/regulatory framework with 
a view to establishing roles of key players 
(MAAIF, MWE, NEMA Local 
Government), Review and update most 
important aquaculture related legislation, 
guidelines and policies in collaboration in 
with the Ministry and Water and 
Environment and the Ministry of Gender, 
Labour and Social DevelopmentCarry out 
a public awareness campaign to alert 
potential investors and entrepreneurs and 
negotiating with the PPP partners to 
establish funding commitments for the 
establishment of 2 big aquaculture parks

Held sensitization meetings to promote 
gender responsive fish farmersA 
sensitization meetings was held with 
Kalangala DLG.
The meetings were attended by Chairman 
LCV, RDC, CAO, DISO, DFO, DPO, 
and Secretary for Production, Fisheries 
Staff (2), local Council leaders (5), 
community (10), MAAIF (5), NaFIRRI 
(2). In Kalangala,  there is need to open 
up boundary ; Obtain a lease or lease 
offer & conduct carrying capacity 
estimation for cage design.
A sensitization meeting was held with 
Apac DLG and the community at project 
site in Ibuje Sub county, Targoli Parish, 
Onewkgwok LCI.
The meetings were attended by Chairman 
LCV, RDC, CAO, DISO, DFO, DPO,  
Secretary for Production Fisheries staff 
(2), local Council leaders (5), elders (2),  
the community (30),  MAAIF (6), 
NaFIRRI( 2). The sites were identified, 
however, the land in Apac is owned by 
the community and Private NGO. In 
Apac district, the project needs to acquire 
land and compensate the land owners to 
pave way for project development. 
Continued awareness and sensitization on 
benefits of the project be conducted.
Conducted follow up meetings with NAO 
& EUD and segments of stakeholders in 
Kampala. Travel to project aquaculture 
park sites in Apac and Kalangala. 
Sensitization meeting was held from 11th 
– 12th September, 2017 in Apac district, 
Ibuje Sub county, Targoli Parish, Stake 
holders were 18 i.e 2 district Fisheries 
staff, 5 local Council leadership , 2 elders 
and the 10 community. Onewkgwok LCI. 
Issues of land encumbrances were 
discussed meeting recommended that the 
Permanent Secretary MAAIF to 
communicate to Apac District 
Administration requesting for 
identification of land free of 
encumbrances

Item Spent

221002 Workshops and Seminars 150,000

221008 Computer supplies and Information 
Technology (IT)

20,000

221011 Printing, Stationery, Photocopying and 
Binding

45,100

227001 Travel inland 50,000

227002 Travel abroad 60,000

227004 Fuel, Lubricants and Oils 40,000

228002 Maintenance - Vehicles 15,000

Reasons for Variation in performance

N/A

Total 380,100

GoU Development 380,100

External Financing 0

AIA 0

Total For SubProgramme 380,100
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

GoU Development 380,100

External Financing 0

AIA 0

Program: 05 Agriculture Infrastructure, Mechanization and Water for Agricultural Production

Recurrent Programmes

Subprogram: 15 Department of Agricultural Infrastructure and Water for Agricultural Production

Outputs Provided

Output: 01 Policies, laws, guidelines, plans and strategies

Guidelines on Water Users’ Associations, 
Sustainable Land Management, Farmland 
Planning and Water Harvesting 
National Guidelines on Water for 
Agricultural Production Developed
Common farm tool standards and 
guidelines for  equipment testing manuals 
developed
Implementation of government 
programmes and projects inspected and 
supervised in districts 
Strategy for farm planning and farming 
systems formulated
National Irrigation Master Plan 
Developed
National, regional and international 
undertakings (IGAD, NBI, Uganda 
Institution of Professional Engineers
(UIPE), Uganda National Committee of 
International Commission on Irrigation 
and Drainage 
Agricultural Mechanization policy 
formulated.
National Irrigation Strategy and 
Implementation Plan developed

Technical backstopping and Supervisory 
field visits

6 Irrigation and water harvesting 
demonstrations technically supported and 
promoted in Kyenjonjo, Rukungiri, 
Ibanda and Gulu districts.

6 sustainable land management and 
conservation smart agriculture (CSA) 
programmes and projects promoted and 
supervised in Masindi, Gulu, Bulambuli, 
Butaleja and Tororo   districts.

Conduct field visits to backstop and 
supervision of implementation of 
government programmes and projects 
supervised in project in Kamuli, Kaliro, 
Nakasongora, Nakaseke, Lyantonde and 
sembabule;, Buvuma, Buikwe, Kalangala, 
Apac Oyam and Gulu; Iganga and Bugiri, 
, Dokolo Butalegya, Lamwo and Kasese

Draft National Mechanisation Policy and 
Strategy developed. Supervised 
consultancies to assess condition of 
Agoro irrigation scheme

Trained 48 Newly recruited Agricultural 
Engineers in Districts in Kabanyoro.

Potential farms for establishment of small 
scale irrigation inspected and assessed in 
the central region of Uganda Government 
has increased investment in water for 
agriculture production and has 
commissioned the construction of five 
irrigation schemes. The schemes are 
Doho II in Butaleja district (1,178 ha), 
Mubuku II in Kasese district (480 ha), 
Wadelai in Nebbi district (1,000 ha), 
Torchi in Oyam district (500 ha), and 
Ngenge in Kween district (880 ha). 
Government also completed the designing 
of 50 small scale irrigation 
demonstrations and water harvesting sites 

Item Spent

211101 General Staff Salaries 258,260
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in selected districts under 9 Zonal 
Agriculture Research and Development 
Institutes. Conduct field visits to backstop 
and supervision of implementation of 
government programmes and projects 
supervised in project in Kamuli, Kaliro, 
Nakasongora, Nakaseke, Lyantonde and 
sembabule;, Buvuma, Buikwe, Kalangala, 
Apac Oyam and Gulu; Iganga and Bugiri, 
, Dokolo Butalegya, Lamwo and Kasese 
Conduct field visits to backstop and 
supervision of implementation of 
government programmes and projects 
supervised in project in Kamuli, Kaliro, 
Nakasongora, Nakaseke, Lyantonde and 
sembabule;, Buvuma, Buikwe, Kalangala, 
Apac Oyam and Gulu; Iganga and Bugiri, 
, Dokolo Butalegya, Lamwo and Kasese 
Draft National guidelines on Water for 
Agriculture Production shared among 
stakeholder
Draft standards report developed through 
baseline study was developed. 

Guidelines to mainstream climate change 
in the agricultural sector developed by 
Climate Change Task Force HQ and 
disseminated in agro ecological zones
Assessment of Status of Mechanisation 
equipment utilisation is being carried out 
in Four regions of the nation (Northern, 
Eastern, Central and Western) to support 
formulation of the Mechanisation Policy.
Supervised Consultancies in Doho  
Olwenyi and Tochi Irrigation scheme

Guidelines for the land use plans and 
farm planning finalized and shared with 
stakeholders Sustainable land 
management and conservation smart 
agriculture (CSA) technologies promoted 
and supervised in Kamuli, Kaliro, 
Nakasongola, Nakaseke, Sembabule, 
Lyantonde, Namutumba, Buyende, Busia, 
Budaka, Bugiri, Mbale, Manafwa, 
Masindi, Gulu, Bulambuli, Butaleja and 
Tororo Promotion Best farming practices 
and Technologies in Farmland planning , 
soil and water conservation and 
sustainable land management through 
documentation in all the four regions of 
the country
Conducted regional consultative 
workshops on the draft national irrigation 
policy, mechanisation and farmland 
policies.

Detailed engineering designs have been 
completed for Sironko/Acomai irrigation 
Scheme in Bukedea and Bulambuli 
Districts (1,480ha and 1,600 households 
targeted), Atari Irrigation scheme in 
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Kween/Bulambuli District (680ha and 
2,667 households targeted), and Namatala 
Irrigation Scheme in Budaka/ Mbale/ 
Butaleja District (3,450 ha and 4,923 
households targeted). Government of 
Japan is expected to fund the construction 
of Atari scheme under Grant AID while 
African Development Bank will fund the 
construction of Acomai under the loan 
financing agreement with the 
Government of Uganda under the 
Agriculture Value Chain Development 
Project. 
4 Department staff attended short training 
in Israel and Japan 6 Engineers attended 
UIPE CPD training Participation and 
coordination in National, regional and 
international undertakings (IGAD, NBI, 
Uganda Institution of Professional 
Engineers(UIPE), Uganda National 
Committee of International Commission 
on Irrigation and Drainage (ICID) 
Supervised Consultancies in Doho  
Olwenyi and Tochi Irrigation scheme. 

Rehabilitation of the irrigation Schemes 
underway
Technical Working Group on Irrigation 
Strategy and Implementation Plan 
established at MAAIF Headquarters 
Entebbe. The Ministry of Agriculture, in 
partnership with the Ministry of Water 
and Environment have commissioned the 
construction of five irrigation schemes 
under a project, FIEFOCII. The schemes 
are Doho II in Butaleja (1,178 ha); 
Mubuku II in Kasese (480 ha); Wadelai 
in Nebbi District (1,000 ha); Torchi in 
Oyam District (500 ha) and Ngenge 
(880ha) in Kween District. The 
procurement process of the contractors to 
undertake the works was completed in 
May and works have been commissioned.

Reasons for Variation in performance

N/A

Total 258,260

Wage Recurrent 258,260

Non Wage Recurrent 0

AIA 0

Output: 05 Creating and Enabling environment for Agriculture
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Monitoring and supervision report. Technical backstopping and Supervisory 
field visits

6 Irrigation and water harvesting 
demonstrations technically supported and 
promoted in Kyenjonjo, Rukungiri, 
Ibanda and Gulu districts.

6 sustainable land management and 
conservation smart agriculture (CSA) 
programmes and projects promoted and 
supervised in Masindi, Gulu, Bulambuli, 
Butaleja and Tororo   

Technical backstopping visits on WfAP, 
mechanization, SLM and farm planning 
technologies undertaken in the districts of 
Iganga, Kaliro, Butaleja, Kamuli, Soroti, 
Kween Bugili, Apac, Dokolo, Kiruhura, 
Moroto, Napak, Masaka,Nakaseke, 
Mbarara, , Isingiro, Kasese, Mitooma, 
Kyankwanzi, Kotido, Kabarole, Luuka, 
Pader, katakwi, Rubirizi, Amuria, 
Nwoya, Lamwo, Adjumani, Kalangala, 
Rakai and Nakasongola Capacity building 
for local government staff on WfAP 
conducted in all regions of the country

Item Spent

211103 Allowances 7,000

221008 Computer supplies and Information 
Technology (IT)

14,285

221009 Welfare and Entertainment 10,000

221011 Printing, Stationery, Photocopying and 
Binding

7,747

224006 Agricultural Supplies 74,456

225001 Consultancy Services- Short term 100,000

227001 Travel inland 9,671

227002 Travel abroad 10,000

227004 Fuel, Lubricants and Oils 10,409

228002 Maintenance - Vehicles 25,176

228003 Maintenance – Machinery, Equipment 
& Furniture

19,575

Reasons for Variation in performance

N/A

Total 288,319

Wage Recurrent 0

Non Wage Recurrent 288,319

AIA 0

Total For SubProgramme 546,579

Wage Recurrent 258,260

Non Wage Recurrent 288,319

AIA 0

Development Projects

Project: 1323 The Project on Irrigation Scheme Development in Central and Eastern Uganda (PISD)-JICA Supported 
Project

Outputs Provided

Output: 01 Policies, laws, guidelines, plans and strategies
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Long-Term Irrigation Development and 
Management Plan for Namatala River 
System covering Mbale, Budaka and 
Butalejja districts formulated.District 
Project Coordination Committees 
(DPCCs) and Project Area Coordination 
Committees constituted in Bukdea, 
Kween and Bulambuli districts.Project 
Affected Persons and Households (PAPs 
and PAHs) committees in Bukedea, 
Kween and Bulambuli districts 
constituted

Long term Irrigation Development and 
management Plan for Namatala River 
system covering Mbale, Budaka and 
Butaleja Districts formulated. Project 
Affected Persons and Households (PAPs 
and PAHs) Committees in Bukedea, 
Kween and Bulambuli constitutedMapped 
out and registered key district local 
government leaders and project 
beneficiaries.

District Project Coordination Committees 
(DPCCs) and Project Area Coordination 
Committees constituted in Bukedea, 
Kween and Bulambuli 
Districts.Stakeholder engagement 
meeting with Kween and Bulambuli 
District leadership, District technical 
teams, Project beneficiary farmer 
representatives and farmers. 10% of the 
participants were women

Item Spent

221002 Workshops and Seminars 83,000

227001 Travel inland 49,959

Reasons for Variation in performance

N/A

Total 132,959

GoU Development 132,959

External Financing 0

AIA 0

Output: 02 Administration, HRD and Accounting

Contract staff welfare mantained Contract staff salaries and welfare 
maintained

Item Spent

221003 Staff Training 50,000

Reasons for Variation in performance

N/A

Total 50,000

GoU Development 50,000

External Financing 0

AIA 0

Output: 04 Monitoring and evaluating the activities of the sector

District Project Coordination Committees 
(DPCCs) and Project Area Coordination 
Committees constituted in Bukedea, 
Kween and Bulambuli districtsProject 
Affected Persons and Households (PAPs 
and PAHs) committees in Bukedea, 
Kween and Bulambuli districts 
constituted

MAAIF Counterpart team, District and 
Area Coordination Committees 
participation in Outline designs and 
preparatory survey with JICA team in 
Atari Project area

Engagement of local leaders and 
beneficiaries, signing MoUs and Water 
user Associations formedAssessed and 
established Key infrastructure locations. 
Field work assessments to establish 
location of key infrastructures in Atari, 
support to JICA consultants carrying out 

Item Spent

211103 Allowances 70,000

221002 Workshops and Seminars 10,000

227001 Travel inland 96,610
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preparatory survey

Reports and invoices

Submitted Reports

Invoices payment advices, reports
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Invoices payment advices, reports 
District Project Coordination Committees 
(DPCCs) and Project Area Coordination 
Committees constituted in Bukedea, 
Kween and Bulambuli Districts.
Project Affected Persons and Households 
(PAPs and PAHs) Committees in 
Bukedea, Kween and Bulambuli were 
constituted

District Project Coordination Committees 
(DPCCs) and Project Area Coordination 
Committees constituted in Bukedea, 
Kween and Bulambuli Districts.
Long term Irrigation Development and 
management Plan for Namatala River 
system covering Mbale, Budaka and 
Butaleja Districts formulated. Project 
Affected Persons and Households (PAPs 
and PAHs) Committees in Bukedea, 
Kween and Bulambuli constituted

Contract staff welfare maintained
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Agricultural mechanization and value 
chain development integrated into water 
for production Irrigation Scheme(s) 
operation and management frameworks 
developed and implemented Resettlement 
Action Plans (RAP) studies for Atari and 
Sironko-Acomai undertaken

-Finalise Engineering Designs for 
development of Sironko-Acomai and 
Atari Irrigation Schemes in Bukedea, 
Bulambuli and Kween Districts

Reasons for Variation in performance

N/A

Total 176,610

GoU Development 176,610

External Financing 0

AIA 0

Output: 05 Creating and Enabling environment for Agriculture

Item Spent

227001 Travel inland 23,390

Reasons for Variation in performance

Total 23,390

GoU Development 23,390

External Financing 0

AIA 0

Capital Purchases

Output: 82 Construction of  irrigation schemes
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Agricultural Mechanisation and Value 
Chain Development integrated into Water 
for Agricultural Production Resettlement 
Action Plans (RAP) studies for Atari 
Resettlement Action Plans (RAP) studies 
for Atari and Sironko-Acomai 
undertakenIrrigation Scheme(s) 
Operation and Management Frameworks 
Developed and implementedUIPE 
Continuous Professional Development for 
MAAIF engineers 

Field work assessments to establish 
location of key infrastructures in Atari, 
support to JICA consultants carrying out 
preparatory surveyBaseline survey, 
stakeholder engagement, validation of 
recommended interventions action 
planning for integration of VA and AM 
into agricultural production. Consultancy 
procurement, stakeholder consultations, 
contract management
survey and assessment of suitable sites 
for small scale irrigation, training needs 
assessment for Engineers
District Project Coordination Committees 
(DPCCs) and Project Area Coordination 
Committees constituted in Bukedea, 
Kween and Bulambuli Districts.

Long term Irrigation Development and 
management Plan for Namatala River 
system covering Mbale, Budaka and 
Butaleja Districts formulated. Project 
Affected Persons and Households (PAPs 
and PAHs) Committees in Bukedea, 
Kween and Bulambuli constituted
Finalise Engineering Designs for 
development of Sironko-Acomai and 
Atari Irrigation Schemes in Bukedea, 
Bulambuli and Kween Districts

Agricultural mechanization and value 
chain development integrated into water 
for production Irrigation Scheme(s) 
operation and management frameworks 
developed and implemented Resettlement 
Action Plans (RAP) studies for Atari and 
Sironko-Acomai undertakenConsultancy 
procurement, cadastral survey and 
stakeholder engagement, Training needs 
assessment for MAAIF and District 
Engineers, and CPD trainings.

Item Spent

281502 Feasibility Studies for Capital Works 400,000

281503 Engineering and Design Studies & 
Plans for capital works

100,000

Reasons for Variation in performance

N/A

Total 500,000

GoU Development 500,000

External Financing 0

AIA 0

Total For SubProgramme 882,959

GoU Development 882,959

External Financing 0

AIA 0

Development Projects
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Project: 1357 Improving Access and Use of Agricultural Equipment and Mechanisation through the use of labour Saving 
Technologies

Outputs Provided

Output: 04 Monitoring and evaluating the activities of the sector

 Monitoring and evaluating the activities 
of the sector

Monitoring and evaluation of 163 Water 
for Agricultural Production  infrastructure 
developed/rehabilitated and 
commissioned (Valley Tanks and 
Aquaculture) in the districts 

15063 Acres Bush cleared and opened for 
farming 
4500Acres ploughed with support from 
the MAAIF tractor hire service i 
182farm access roads opened and 
improved (804Kms) in selected districts 
above.
Equipment units effectively operated and 
maintained both in Namalere and Field.

Sensitization, mobilisation, supervision, 
monitoring of the facilities and 
communities in the sites of Infrastructure 
development in the selected districts of 
Kamuli, Buvuma, Kalangala, Kayunga, 
Luwero, Wakiso, Kumi, Nakasongola, 
Kiruhura, Mbarara, Mubende, Adjumani, 
Gulu, Mpigi, Gomba and Kiboga

Item Spent

211103 Allowances 110,000

221011 Printing, Stationery, Photocopying and 
Binding

14,000

227001 Travel inland 39,999

227002 Travel abroad 40,000

227004 Fuel, Lubricants and Oils 35,000

Reasons for Variation in performance

N/A

Total 238,999

GoU Development 238,999

External Financing 0

AIA 0

Output: 05 Creating and Enabling environment for Agriculture
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Creating an enabling environment for 
agricultureCreating an enabling 
environment for agriculture

Water User Associations (WUAs) in 
rehabilitated irrigation Schemes and 
constructed facilities trained and 
strengthened

Supervisory and technical backstopping  
of irrigation schemes activities conducted 
in Doho, Mubuku, Agoro, and Olweny 
and other water facilities developed

Training and Capacity building for 
MAAIF staff, Local governments, 
farmers in basic maintenance, safety, 
security, operation of the facilities and 
equipment and Train machine/tractor 
operators, irrigation scheme staff and 
Engineers in management and 
maintenance of equipment

Effective management of the 
Rehabilitated/constructed Storage 
structures and facilities and Upgrading 
and renovation of the selected workshop 
area for maintenance, testing, and 
operation of the equipment and 
accessories in Namalere

Support to Operation and maintenance of 
Storage FacilitiesWater User 
Associations (WUAs) in rehabilitated 
irrigation Schemes and constructed 
facilities trained and strengthened.

Mobilized and trained 100 farmers into 
water User Associations in Doho in 
Butalejja, Olwenyi in Lira, Agoro Agu in 
Kitgum and Mubuku in Kasese. 20% of 
the part pants were women and 5% youth 

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 
Temporary)

472,120

211103 Allowances 400,355

223001 Property Expenses 240,000

227001 Travel inland 285,000

227004 Fuel, Lubricants and Oils 520,000

228003 Maintenance – Machinery, Equipment 
& Furniture

200,000

Reasons for Variation in performance

N/A

Total 2,117,475

GoU Development 2,117,475

External Financing 0

AIA 0

Capital Purchases

Output: 72 Government Buildings and Administrative Infrastructure
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Government buildings and administrative 
infrastructure

Upgrading and renovation of the selected 
workshop area for maintenance, testing, 
and operation of the equipment and 
accessories in Namalere in process, one 
block renovated, compound cleared and 
all other buildings assessed and planned 
for renovation. Bill of quantities 
developed, supervision and monitoring of 
whole of the civil works to completion

Item Spent

312101 Non-Residential Buildings 198,000

Reasons for Variation in performance

N/A

Total 198,000

GoU Development 198,000

External Financing 0

AIA 0

Output: 77 Purchase of Specialised Machinery & Equipment

Purchase of specialized Heavy 
Machinery, equipment

Assorted units of the Heavy (Earth 
Moving) Equipment - 2Bull Dozers, 
3Excavators and a 4WD Double Cabin 
Pick Up procured

Maintenance Spare parts, tools and 
accessories , Locks, Batteries, fasteners  
procured
Awareness, sensitization and publicity of 
heavy (earth moving) equipment 
performance and MAAIF technical 
support services to the districts. 
Monitoring, Supervision, quality 
assurance and development of standard 
Technical specifications for equipment 
and facilities
Status of utilisation of Mechanisation 
equipment verified

Item Spent

312202 Machinery and Equipment 2,478,880

Reasons for Variation in performance

N/A

Total 2,478,880

GoU Development 2,478,880

External Financing 0

AIA 0

Output: 83 Valley Tank Construction (livestock)
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

construction of valley dams in water 
stricken areas and drought affected areas 
using MAAIF equipment and outsourcing 
where possible

163 Construction and rehabilitation of 
Valley Tanks, Dams (5,000-20,000)m³ 
and Aquaculture facilities in water 
stricken areas and drought affected areas/ 
districts using MAAIF Equipment and 
Hire on framework contract completed in 
Kayunga, Nakasongola, Kiruhura, 
Kiboga, Mubende, Kamuli, Wakiso, 
Gomba, Mukono, Kalungu, Masaka, 
Gomba, Luwero, Wakiso, Mpigi,  
Kiryadong, Soroti, Sheema, Buikwe, 
Nakaseke, Mityana, Katakwi, Nebbi, 
Pakwach, Gulu, Mityana, kalangala, 
Sembabule, Bugiri,and Isingiro. More 
valley tanks, aquaculture facilities 
constructed. Farmers able to access and 
use water for irrigation, livestock and 
fish. 

15,063Acres Bush cleared and opened for 
farming in 21 districts

4500 Acres ploughed with support of the 
MAAIF tractor hire service in Wakiso, 
Serere, Mpigi, Mukono, Luwero, Soroti, 
Kumi, Nakaseke, Nakasongola, Bugiri, 
Lamwo, Kabong, Amuru, Mityana, 
Mubende, Gomba, Amuru, Kamuli, 
Kayunga

Item Spent

281503 Engineering and Design Studies & 
Plans for capital works

1,000,000

281504 Monitoring, Supervision & Appraisal 
of capital works

1,348,163

312104 Other Structures 7,963,040

Reasons for Variation in performance

N/A

Total 10,311,203

GoU Development 10,311,203

External Financing 0

AIA 0

Total For SubProgramme 15,344,558

GoU Development 15,344,558

External Financing 0

AIA 0

Program: 49 Policy, Planning and Support Services

Recurrent Programmes

Subprogram: 01 Headquarters

Outputs Provided

Output: 01 Strategies, policies, plans and Guidelines
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Duty Facilitation allowance for Political 
Leaders paid.
.  
Political representation of MAAIF at 
National and International forum 
facilitated
Prepare and present Ministerial Policy 
Statement 2017/2018 to Parliament and 
supervise activity implementation 

Ensure political representation of the 
Ministry at national and international 
forum during FY 2017/18

Prepared and submitted cabinet papers, 
policies, and bills to Cabinet for 
consideration  Preparation and 
submission of cabinet memos to Cabinet 
for approval i.e. National Oil Palm 
Project 
Paid for minister's and PS' travels to 
Nigeria to discuss the E-Voucher system, 
Japan and German 
Submission and presentation of the 
Ministerial Policy Statement to 
Parliament for the FY 2018/19  

Supervision of the implementation of the 
single spine extension system in districts- 
Mpigi, Wakiso, Luwero, Nakasongola, 
Nakaseke, Kyankwanzi, Kiryandongo, 
and Kiboga

Presented the Budget Framework Paper 
FY 2018/19 to Parliament for approval 

Item Spent

211101 General Staff Salaries 2,059,736

211102 Contract Staff Salaries (Incl. Casuals, 
Temporary)

19,926

211103 Allowances 199,995

221008 Computer supplies and Information 
Technology (IT)

14,000

221011 Printing, Stationery, Photocopying and 
Binding

20,000

221017 Subscriptions 500,000

227002 Travel abroad 120,000

227004 Fuel, Lubricants and Oils 50,000

228002 Maintenance - Vehicles 40,000

Reasons for Variation in performance

N/A

Total 3,023,657

Wage Recurrent 2,079,662

Non Wage Recurrent 943,995

AIA 0

Output: 02 Administration, HRD and Accounting
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

MAAIF image and activities  advertised 
in the media
F&A Staff emoluments paid ( Lunch, 
Office imprest, disturbance/Night  
allowance, Christmas package and 
Security services 
MAAIF Offices cleaned Equipped and 
Maintained.
MAAIF head quarter offices and 
equipments repaired and maintained.
F&A Motor Vehicles Serviced,
Repaired and maintained.

Assorted Office equipments under F&A 
serviced.
 MAAIF IFMS serviced and maintained.
Fuel procured for Political heads, 
officers, Generator and Staff bus under 
F&A.
Regular utilities – Electricity, Water, 
Internet, Telephone bills &DSTV to 
MAAIF Headquarters and its Institutions 
paid. 
Assorted office stationery for F& A 
procured

Paid for advertisements in the media. An 
advert paid for the pensioners list in the 
media.

MAAIF jobs, vacancies, project outputs, 
strategies, policies, 
guidelinesmobilization for national events 
in the Agriculture sector and cross cutting 
events, achievements printed out in the 
Newspapers
New staff recruited and in fulfilment of 
the new MAAIF structure. 

Finance and Administration staff welfare 
was maintained 
Paid for electricity, water bills and 
telecommunication bills.
Repaired and maintained office 
equipment 
Repaired finance and administration 
vehicles in preparation for the field 
activities.

Procured stationery for the daily office 
activities to be implemented in Finance 
and Administration
Paid MAAIF IFMS maintenance costs 

Prepared and submitted the Vote 010 
quarterly warrants to Ministry of Finance, 
Planning and Economic Development
Conducted political field supervision in 
Eastern Uganda and West Nile Monitored 
and supervised the survival rate of the 
agricultural inputs distributed to the 
farmers in the Eastern Region Undertook 
political supervision field trips on the 
activities implemented under MAAIF 
agencies of UCDA and NARO 
Utilities electricity, water and 
communication services to MAAIF 
headquarters and its institutions paid 
Procured stationery for the daily office 
activities to be implemented in Finance 
and Administration

Printed policy documents to be presented 
to different fora

Item Spent

211103 Allowances 100,000

221001 Advertising and Public Relations 60,000

221007 Books, Periodicals & Newspapers 60,000

221008 Computer supplies and Information 
Technology (IT)

60,000

221009 Welfare and Entertainment 10,000

221011 Printing, Stationery, Photocopying and 
Binding

43,000

221012 Small Office Equipment 20,000

221016 IFMS Recurrent costs 50,000

227001 Travel inland 50,000

227004 Fuel, Lubricants and Oils 100,000

228001 Maintenance - Civil 60,000

228002 Maintenance - Vehicles 30,158

Reasons for Variation in performance

N/A

Total 643,158

Wage Recurrent 0

Non Wage Recurrent 643,158

AIA 0
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Output: 04 Monitoring and evaluating the activities of the sector

Procurement, Bids and Contracts 
Effectively managed and supervised. 
MAAIF Stores at head quarters and 
DLGs supervised and monitored. 
Standard Accounting Instructions (SAI) 
monitored and supervised
MAAIF Utilities well coordinated.
Agricultural Sector activities in 80 DLGs 
monitored and supervised.

Political monitoring and supervision of 
operations of Wealth Creation activities 
in Lwengo, Masaka, Rakai, Lyantonde, 
Gulu, Pader, Agago, Uganda Coffee 
Development Authority in Jinja, 
Buyende, Mukono, Kamuli, Iganga and 
NAGRC&DB activities
Political Supervision and monitoring of 
sector activities technical in animal sub 
sector in Western Uganda on the 
NAGRC&DB farms, Dairy Development 
Activities
Political Supervision and monitoring of 
sector activities (NAADS and UCDA in 
the districts of Masaka, Sembabule, 
Lyantonde, Lwengo, Mbarara, Kisoro, 
Mbale, Pallisa, Sironko, Gulu, Nebbi, 
Zombo, Yumbe and Ntungamo
Political monitoring of NARO 
interventions and activities in 
Kachwekano ZARDI in Kabale district, 
Abi -Zardi - Arua and MbaZARDI in 
Mbarara district. Monitoring of Cotton 
Development Organisation activities in 
West Nile region and Northern Uganda 
(Pader and Gulu), Monitoring of NAADS 
activities and interventions of input 
distribution in Eastern Uganda
Conducted Political Supervision and 
monitoring of sector activities technical 
in crop, livestock fisheries and extension 
in the East, Central, Western and 
Northern regions of the country.

Item Spent

221003 Staff Training 47,000

221011 Printing, Stationery, Photocopying and 
Binding

40,000

222001 Telecommunications 205,000

222002 Postage and Courier 60,000

222003 Information and communications 
technology (ICT)

30,000

223004 Guard and Security services 250,000

223005 Electricity 400,000

223006 Water 160,000

224004 Cleaning and Sanitation 263,000

227001 Travel inland 60,000

228002 Maintenance - Vehicles 120,970

Reasons for Variation in performance

N/A

Total 1,635,970

Wage Recurrent 0

Non Wage Recurrent 1,635,970

AIA 0

Outputs Funded

Output: 51 Secondment for MAAIF staff in Rome

Effective representation of MAAIF in 
FAO, DLCO, OECD, EAC, IGAD and 
COMESA. 

Maintained the services and operations of 
the office of the Agriculture Attache 
Second to FAO in Rome Coordinated 
with FAO, WFP and IFAD; Solicit for 
increased funding from FAO, WFP & 
IFAD for the agricultural sector; Keep 
MAAIF abreast with developments in 
Rome

Item Spent

263340 Other grants 427,123

264102 Contributions to Autonomous 
Institutions (Wage Subventions)

72,932

Reasons for Variation in performance

N/A
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Total 500,055

Wage Recurrent 0

Non Wage Recurrent 500,055

AIA 0

Output: 53 Support for Agricultural Training Institutions

Support to Bukalasa Agric. College 
(Subventions)

Support for Fisheries Training Institute 
(Practical Materials, Exams & Industrial 
Training)

Subventions (Financial assistance made 
to training institutions- Bukalasa 
Agricultural College and Fisheries 
Training Institute in Entebbe

Item Spent

263204 Transfers to  other govt. Units (Capital) 330,000

264101 Contributions to Autonomous 
Institutions

619,697

Reasons for Variation in performance

N/A

Total 949,697

Wage Recurrent 0

Non Wage Recurrent 949,697

AIA 0

Arrears

Output: 99 Arrears

Item Spent

Reasons for Variation in performance

Total 0

Wage Recurrent 0

Non Wage Recurrent 0

AIA 0

Total For SubProgramme 6,752,537

Wage Recurrent 2,079,662

Non Wage Recurrent 4,672,875

AIA 0

Recurrent Programmes

Subprogram: 10 Department of Planning

Outputs Provided

Output: 01 Strategies, policies, plans and Guidelines

Coordinate the finalization of the crop 
sub sector policies (Tea, Cassava, food 
and nutrition  and organic agriculture 
policy
coordinate harmonization of sector 
policies inline with the NAP and 
approved ASSP  
Coordinate Parliament businesses and 
analysis of agriculture sector policies  
Dissemination of the approved 

Policies and bills: Coordinated the 
review, finalization and submission of the 
Principals of the fisheries bill, National 
Fisheries and Aquaculture Policy and the 
Coffee Development Bill in line with the 
National Agriculture Policy and the 
ASSP to Cabinet. Coordinated the review 
and submission of the National Organic 
Agriculture Policy, seed policy, 
veterinary practitioners’ bill, and animal 

Item Spent

211101 General Staff Salaries 285,808

211102 Contract Staff Salaries (Incl. Casuals, 
Temporary)

199,999

211103 Allowances 150,000

221002 Workshops and Seminars 130

221011 Printing, Stationery, Photocopying and 
Binding

105,000
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Agriculture Sector Strategic Plan (ASSP) 
FY 2015/16-2019/20 
Provide technical guidance to the review 
of the NAADS act
Update the agriculture sector profiles

feed bill to cabinet for approval. 
Finalized the process of domesticating the 
ASSP in line with the Malabo 
declaration. In addition, the Planning 
Department coordinated the compilation 
of the Comprehensive Africa Agriculture 
Development Program (CAADP) bi-
annual report which informs progress of 
the implementation of the ASSP and 
Malabo declaration.
Preparation and Submission of the BFP 
and MPS FY 2018/19: Coordinated the 
preparation of the Agriculture Sector 
Budget Framework Paper (BFP) FY 
2018/19 and Ministerial Policy Statement 
(MPS) FY 2018/19. These were 
submitted to MFPED and Parliament for 
discussion and approval in November 
2017 for the BFP and March 2018 for the 
MPS.
Finalized the process of domesticating the 
ASSP in line with the Malabo 
declaration. In addition, the Planning 
Department coordinated the compilation 
of the Comprehensive Africa Agriculture 
Development Program (CAADP) bi-
annual report which informs progress of 
the implementation of the ASSP and 
Malabo declaration.
Prepared and submitted analytical reports 
in response to Parliamentary committee 
queries.

Provided technical guidance to the review 
of the NAADS act which was discussed 
in the TMP
Updated the Agriculture Project 
Implementation Plan FY 2018/19. 

APD provided technical support in 
developing 9 project proposals which 
were then submitted to the Development 
Committee of the Ministry of Finance, 
Planning and Economic Development for 
discussion and approval. The project 
proposals included; (Livestock 
infrastructure/ Animal Movement and 
Animal Product Control, Transformation 
of the Uganda Coffee Subsector through 
improved production, productivity and 
value addition, Support to Cocoa Exports, 
Relocation of the National Livestock 
Resources Research Institute (NALIRRI) 
from Tororo to Maruzi, Improvement in 
NASARRI’s and RWEBITABA 
ZARDI’s infrastructure to enhance 
Research for impact, Support to sustain 
and expand external markets for flowers, 
fruits and vegetables, Support to fish 
conservation and preservation, Livestock 
Agribusiness Incubation Program (LIAP), 
National Agriculture Innovation and 

225001 Consultancy Services- Short term 71,000

227004 Fuel, Lubricants and Oils 30,000

228002 Maintenance - Vehicles 30,870
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skills enhancement 

Reasons for Variation in performance

N/A

Total 872,808

Wage Recurrent 485,808

Non Wage Recurrent 387,000

AIA 0

Output: 02 Administration, HRD and Accounting

APD staff welfare maintained  
Pay contract staff salaries
Support Agriculture Planning Department 
(APD) technical staff training activities

Agriculture Planning Department staff 
welfare maintained

APD organized and coordinated 4 general 
Agriculture Sector Working Group 
(SWG) Meeting and 2 special SWG in 
the FY 2017/18. 
APD contract staff salaries paid (field 
Officers, Accounts Assistants, ICT 
officer and Early Warning Officer)
Agriculture Planning Department staff 
attended training in rice mechanization in 
Japan. In addition, APD staff was trained 
in the Social Tenure Domain Modal 
developed by Global Land Tenure Tool 
Network in Kalangala district. Of those 
trained, 30% were female

Item Spent

221009 Welfare and Entertainment 34,800

Reasons for Variation in performance

N/A

Total 34,800

Wage Recurrent 0

Non Wage Recurrent 34,800

AIA 0

Output: 04 Monitoring and evaluating the activities of the sector

undertake monitoring and evaluation of 
MAAIF agencies, departments and 
projects activities

Monitored agriculture sector activities in 
Mbale, Manafwa, Pallisa, Namutumba, 
Budaka, Bududa. Gulu, Pader, Agago, 
Nwoya, Nebbi, Arua, Maracha, Yumbe 
and Koboko

Monitored and supervised valley tanks 
constructed in Amolatar, Kaliro, Abim, 
Kotido, Moroto, Napak, Sembabule, 
Masaka, Lwengo, Kalungu, Kasese, 
Rubirizi, Bushenyi and Ntungamo by use 
of heavy earth moving equipment. 
Conducted monitoring of WFAP sites in 
districts of Sembabule, Kiboga, Luwero, 
Nakaseke and Nakasongola established 
for water harvesting for livestock 
watering

Item Spent

211103 Allowances 150,000

Reasons for Variation in performance
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

N/A

Total 150,000

Wage Recurrent 0

Non Wage Recurrent 150,000

AIA 0

Output: 05 Creating and Enabling environment for Agriculture

Print Agriculture policy documents 
Undertake budget execution support 
activities in the districts (Production and 
Marketing Departments)
Undertake budget performance 
assessment exercise of MAAIF agencies  
(NARO, CDO, UCDA, NAGRC&DB 
and DDA) and Local Governments 
(Production and Marketing Grant) 
undertake assessment of the national 
activities under OWC and commodity 
approach in general

a) Finalized the process of domesticating 
the ASSP in line with the Malabo 
declaration. In addition, the Planning 
Department coordinated the compilation 
of the Comprehensive Africa Agriculture 
Development Program (CAADP) bi-
annual report which informs progress of 
the implementation of the ASSP and 
Malabo declaration.

Consolidated FIPs: Printed copies of the 
consolidated Agriculture Sector Strategic 
Plan Framework Implementation Plans 
(FIPs). These were used for developing 
project proposals, sector policies and 
strategies.  

Reviewed the Implementation of the 
Production and Marketing Grant activities 
in the districts of Arua, Koboko, Zombo, 
Maracha, Hoima, Masindi, Kibaale, 
Kiboga, Nakaseke, Kiryandongo, 
Luwero, Gulu, Lamwo, Iganga, Mayuge, 
Pader, Kitgum, Agago, Otuke, Yumbe, 
Maracha, Moyo, Adjumani, Nebbi, 
Zombo, Arua, Kisoro, Ntungamo, 
Kanungu, Rukungiri, Kabale, Kiruhura, 
Mbale, Manafwa, Buikwe, Mukono, 
Jinja, Kamuli, Kiryandongo, Kibale, 
Kiboga, Mubende, Mityana, Masindi, 
Hoima, Ntoroko, and Kyegegywa.

Assessment of site in Nakasongola, 
Luwero, Kiboga, Kotido, Kole, Abim, 
Kaboong, Hoima, Masindi, Kibale and 
Masindi for establishment of water 
harvesting for livestock watering and 
assessment of performance of small scale 
Irrigation Demos in the districts 

Assessment of performance of small scale 
Irrigation Demos in the districts Isingiro, 
Otuke, Mayuge, Jinja, Buyende, 
Sembabule, Masaka, Kalungu, Lwengo 
Mbale, Kapchorwa, Kole, Lira, Pader 
Napak, Pader, Sembabule, Kiboga, 
Luwero, Nakaseke and Nakasongola. 

Item Spent

211103 Allowances 158,000

227001 Travel inland 160,000

227002 Travel abroad 20,000

227004 Fuel, Lubricants and Oils 7,000
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Undertook performance field activities 
and reviewed the implementation of 
Cotton Development Organisation 
activities in the districts of Kaliro, 
Iganga, Busia, Kumi, Ngora, Bukedea, 
Bulambuli, Bukedea, Otuke, Lira, 
Kaberamaido, Dokolo, Mayuge, 
Namutumba, Kibuuku, Luuka, Gulu and 
Rubirizi

Undertook performance field activities of 
Uganda Coffee Development Authority 
mainly assessing the survival rate of the 
seedlings distributed to the Local 
governments (Lira, Oyam, Otuke, 
Kaberamido, Kabale, Ntungamo, Isingiro, 
Rukungiri, Kanungu, Bushenyi, Ibanda, 
Mbale, Manafwa, Yumbe, Maracha, 
Kotido, and Pader. 

Undertook budget assessment and 
performance field activities of National 
Agriculture Research Organisation at 
Abi-ZARDI in Arua district, 
Kachwekano ZARDI in Kabale district, 
National Fisheries Research Jinja, and 
Rwebitaba ZARDI  

Assessed the performance of the national 
activities under commodity approach in 
the districts of Arua, Koboko, Zombo, 
Maracha, Hoima, Masindi, Kibaale, 
Kiboga, Nakaseke, Kiryandongo, 
Luwero, Gulu, Lamwo, Iganga, Mayuge, 
Masaka, Lwengo, Rakai, Lyantonde, 
Gomba, Bukomansimbi, Kabale, 
Kanungu, Rukungiri, and Isingirio.

Coordinated the rapid assessments for the 
projects “Promoting Environmentally 
Sustainable Commercial Aquaculture in 
Uganda and, Developing a Market 
Orientated and Environmentally 
Sustainable Beef Meat Industry. The 
Agriculture Planning Department 
Developed Data collection tools, 
methodology for data collection and 
further supervised the field assessment 
activities. 

Reasons for Variation in performance

N/A

Total 345,000

Wage Recurrent 0

Non Wage Recurrent 345,000

AIA 0

Output: 06 Institutional Development In Agricultural Sector
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Print policy documents 
Undertake assessment of the OWC 
activities under NAADS and the 
commodity approach in general
Undertake budget execution support 
activities in the districts (production and 
Marketing Departments)
Undertake budget performance 
assessment exercises in the MAAIF 
agencies and Local Governments 
especially Production and Marketing 
Grant 

The Process of printing the Final ASSP 
document aligned with Malabo 
declarations is on going

Printed copies of the consolidated 
Agriculture Sector Strategic Plan 
Framework Implementation Plans (FIPs). 
These were used for developing project 
proposals, sector policies and strategies.  
Undertook the assessment of the survival 
rate inputs distributed at in the Wakiso, 
Mukono, Buikwe, Kayunga, Luwero, 
Nakaseske, Nakasongola, Kiryandingo, 
Hoima, Masindi, Ntoroko, Kyenjojo, 
Kasese, Iganga, Bugiri, Namutumba, 
Jinja, and Buikwe
Built the capacity of Production and 
Marketing departments in planning and 
execution of budgets in Kiruhura, 
Ntungamo Luuka, Mayuge, Iganga, 
Kamuli, Bushenyi, Isingiro, Mbarara, 
Buhweju, Hoima, Masindi, Kibale, 
Ntoroko, Hoima, Kiryandongo and 
Kiboga 

Reviewed half year performance reports 
submitted by the Local Governments
Reviewed implemented activities from 
the district production and marketing 
departments in the districts of Pader, 
Kitgum, Agago, Otuke, Yumbe, Maracha, 
Moyo, Adjumani, Nebbi, Zombo, Arua, 
Mbale, Manafwa, Bubuda, Budaka, 
Hotido, Pader, Kaabong, Abim, 
Nakapiripit and Bulambuli

Item Spent

225001 Consultancy Services- Short term 216,894

Reasons for Variation in performance

N/A
N/A

Total 216,894

Wage Recurrent 0

Non Wage Recurrent 216,894

AIA 0

Total For SubProgramme 1,619,502

Wage Recurrent 485,808

Non Wage Recurrent 1,133,694

AIA 0

Recurrent Programmes

Subprogram: 13 Internal Audit

Outputs Provided

Output: 02 Administration, HRD and Accounting
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

MAAIF pension list and staff payroll 
verified
30 projects performance reviewed, IFMS 
reports and final accounts verified. 
Management od stores,land,fleet and 
NTR reviewed.

Reviewed and produced four pay roll 
reports for the staff in the Ministry. 

Produced reports for the final accounts 
for the first, second, third and fourth 
quarter FY 2017/18.

Reviewed the internal control of 
Directorate of Agriculture extension 
compliance with Government Of Uganda 
Laws and regulations
Conducted a vehicle fleet management 
verification exercises of all vehicles in the 
departments and those in various projects. 

Undertook staff training in auditing ISO 
3100,East and southern African 
Association of Accountant Generals 
traing,ICPAU /ACCA Training, IIA 2018
 Conference in Dubai 

Carried out verification of PAPs in 
Buvuma

Reviewed payable ledgers of projects and 
departments in the Ministry.

Reviewed the salary payment register for 
the contract and permanent staff in 
departments and projects 

Four report produced on reviewed project 
activities selected on a sample basis and 
materiality. 

Reviewed reports submitted by the stores. 
Review report produced on domestic 
arrears. 

Annual performance report produced on 
program expenditures. Equipment, 
stationary and internet services procured.

Item Spent

211101 General Staff Salaries 27,989

211103 Allowances 40,000

221003 Staff Training 30,000

221007 Books, Periodicals & Newspapers 10,895

221008 Computer supplies and Information 
Technology (IT)

20,100

221009 Welfare and Entertainment 10,000

221011 Printing, Stationery, Photocopying and 
Binding

10,000

221016 IFMS Recurrent costs 154,990

221017 Subscriptions 12,000

227001 Travel inland 121,000

227002 Travel abroad 10,015

227004 Fuel, Lubricants and Oils 23,000

228002 Maintenance - Vehicles 20,000

Reasons for Variation in performance

N/A

Total 489,989

Wage Recurrent 27,989

Non Wage Recurrent 462,000

AIA 0

Total For SubProgramme 489,989

Wage Recurrent 27,989

Non Wage Recurrent 462,000

AIA 0
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Recurrent Programmes

Subprogram: 15 Department of Agricultural Infrastructure and Water for Agricultural Production

Outputs Provided

Output: 01 Strategies, policies, plans and Guidelines

Item Spent

211101 General Staff Salaries 83,030

211103 Allowances 20,000

Reasons for Variation in performance

Total 103,030

Wage Recurrent 83,030

Non Wage Recurrent 20,000

AIA 0

Output: 05 Creating and Enabling environment for Agriculture

Item Spent

211103 Allowances 3,000

221008 Computer supplies and Information 
Technology (IT)

5,715

221011 Printing, Stationery, Photocopying and 
Binding

1,853

224006 Agricultural Supplies 30,000

225001 Consultancy Services- Short term 100,000

227001 Travel inland 39,864

227002 Travel abroad 10,000

227004 Fuel, Lubricants and Oils 7,000

228002 Maintenance - Vehicles 8,000

228003 Maintenance – Machinery, Equipment 
& Furniture

29,969

Reasons for Variation in performance

Total 235,401

Wage Recurrent 0

Non Wage Recurrent 235,401

AIA 0

Total For SubProgramme 338,431

Wage Recurrent 83,030

Non Wage Recurrent 255,401

AIA 0

Recurrent Programmes

Subprogram: 22 Agricultural Statistical Unit

Outputs Provided

Output: 02 Administration, HRD and Accounting
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Facts & Figures Agriculture  Statistical 
Report 
Capacity for gender disaggregated data 
collection, processing and dissemination 
at all levels improved

Trained agriculture data producers, 
managers and users both at professional 
levels in gender responsive survey 
methodology in the eastern, and teso 
region

The Division trained agriculture data 
producers, managers and users both at 
professional and sub-professional levels 
in data collection using smart phones in 
the districts of Soroti, Kween, Serere, 
Ssembabule, Rakai and Kalangala.

Trained agriculture data producers, 
managers and users both at professional 
and sub-professional levels in data 
collection (smart phones) The training 
was conducted in Western, Central and 
Western Uganda
The Division conducted consultative 
meetings in districts of Kisoro, Kabale, 
Isingiro, Mityana, Mubende, Kibaale, 
Gomba, Butambala, Mityana, Mbale, 
Kapchorwa, Kumi, Gulu, Nwoya, Pader, 
Nebbi, Zombo, Maracha, Luwero, 
Nakasongora and Nakaseke on 
methodology for farmer selection. In 
addition, district staff was trained on the 
data collection questionnaires. This was 
intended to strengthen the Agriculture 
data collection system.

Conducted consultative meetings in 120 
districts (Western, Central and Northern 
Uganda) to on methodology for farmers 
selection and trained them on the 
developed data collection tools of which 
30% of the participants were women and 
youth. 

The division organized a consultative 
workshop in Masaka to review and 
agreed on data collection tools. The 
exercised was completed and 
administrative data collection tools are 
available.

Item Spent

211101 General Staff Salaries 158,542

221003 Staff Training 90,000

221009 Welfare and Entertainment 12,198

227004 Fuel, Lubricants and Oils 21,000

228002 Maintenance - Vehicles 15,000

Reasons for Variation in performance

N/A

Total 296,740

Wage Recurrent 158,542

Non Wage Recurrent 138,198

AIA 0

Output: 06 Institutional Development In Agricultural Sector
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Early warning Advisory messages  
prepared and disseminated to  male and 
female farmers and other practitioners
Food security status  reports maps and 
bulletins prepared and disseminated to 
policy makers
Guidelines for mainstreaming gender in 
agriculture sector developed
Monitoring Reports for main streaming of 
climate change into district activities and 
development plans prepared and 
disseminated.

The Division prepared and disseminated 
Farmers early warning and advisory 
messages through newspapers and radio.

A member of the Division participated in 
the Climate Outlook Forum that took 
place in Zanzibar August 2017

Organized and coordinated a five day 
workshop for National Food Security 
Analysis using IPC tool.

Prepared and disseminated Food security 
status reports and maps bulletins to the 
Office of the Prime Minister

The Division conducted post-harvest loss 
assessments in western Uganda on grain 
to ascertain the food security situation in 
the area.

Periodic and quarterly Farmers advisory 
messages through newspapers and radio 
prepared and disseminated. This 
improved the information flow and 
farmer preparedness for the planting and 
harvesting seasons 
conducted a five days’ workshop for 
national food security analysis using IPC 
tool. Of which 30% of the participants 
were female and youth groups The IPC 
tool was disseminated to different 
stakeholders. This will improve data 
collection on food security
Recruited a consultant to develop  gender 
mainstreaming guidelines
Participated in the climate outlook forums 
and monitored districts (Kalamoja sub 
region) on climate change mainstreaming 

A member of the Division participated in 
the Climate Outlook Forum that took 
place in Zanzibar August 2017

Item Spent

211103 Allowances 40,000

221001 Advertising and Public Relations 16,000

221002 Workshops and Seminars 20,000

221011 Printing, Stationery, Photocopying and 
Binding

15,000

227001 Travel inland 55,000

227002 Travel abroad 14,999

227004 Fuel, Lubricants and Oils 20,000

228002 Maintenance - Vehicles 24,000

Reasons for Variation in performance

N/A

Total 205,000

Wage Recurrent 0

Non Wage Recurrent 205,000

AIA 0

Output: 07 Monitoring & Evaluation of commodity approach activities in the sector
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Monitoring and technical support for the 
Data collection activities at the LGs
Agricultural Sector Statistical Abstract 
produced. 
The ICT strategy completed
National Food and Agricultural Statistics 
system data collection and monitoring 
tools  developed and engendered
Software licenses renewed (TEEAL, 
Anti-virus, MS Office, etc.)

The division organized a consultative 
workshop in Masaka to review and 
agreed on data collection tools. The 
exercised was completed and 
administrative data collection tools are 
available.

crop and livestock administrative data 
collected on gender disaggregated within 
the agriculture sector Fisheries statistics 
collected from 120 districts
Undertook a data collection exercise in 
the selected landing sites of Buikwe, 
Wakiso, MityanaNtoroko, Hoima, 
Buliisa, Apac, Nakasongola, Lira Kisoro, 
Kabale and Rubirizi districts to obtain 
fisheries Statistics.

Collected Agriculture Statistical Data for 
inclusion in the Agriculture Sector 
Statistical Abstract 2018 from Local 
Governments of Western and Northern 
Uganda 

The division conducted a scoping 
exercise in Nakasongola, Amolator, Lira, 
Wakiso, Masaka, Kalangala, Tororo, 
Bugiri, Jinja, Kasese and Kyegegwa 
districts to collect Fisheries data
Reviewed the ICT strategy and shared it 
with stakeholders and shared it with 
relevant stakeholders
Organised and coordinated the National 
Agricultural Statistics Technical 
Committee meetings. These were 
intended to support the National 
Agricultural Statistics Technical 
Committee (NASTC) activities.

Conducted a Half year National 
Agricultural Statistics Technical 
Committee meetings. The meeting agreed 
on the different methods of data 
collection from all the MAAIF agencies 
and department 
Software licenses renewed (TEEAL, 
Anti-virus, MS Office, etc.)

Item Spent

211103 Allowances 49,970

221011 Printing, Stationery, Photocopying and 
Binding

10,000

222003 Information and communications 
technology (ICT)

22,000

227001 Travel inland 128,000

227002 Travel abroad 19,999

227004 Fuel, Lubricants and Oils 25,000

228003 Maintenance – Machinery, Equipment 
& Furniture

8,030

Reasons for Variation in performance

N/A

Total 262,999

Wage Recurrent 0

Non Wage Recurrent 262,999

AIA 0

Total For SubProgramme 764,739
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Wage Recurrent 158,542

Non Wage Recurrent 606,197

AIA 0

Recurrent Programmes

Subprogram: 25 Human Resource Management Department

Outputs Provided

Output: 01 Strategies, policies, plans and Guidelines

MAAIF Staff attendance monitored and 
supervised. 
MAAIF Strategic Direction (Mission, 
Vision and Core values) printed and 
displayed
HIV/AIDs Policy and Gender 
mainstreaming activities undertaken.

MAAIF Wellness programme 
implemented MAAIF Staff attendance 
monitored and supervised through the 
attendance registers and roll calls. 
Printed copies of the MAAIF strategic 
Direction and distributed them to the 
different stakeholder (departments and 
Projects)
HIV/AIDS Committee inducted and 
MAAIF represented at World AIDS Day 
conducted

Sensitization of MAAIF staff and 
community at Landing sites on 
HIV/AIDS

Facilitated a consultative workshop for 
review of the Agricultural Sector Gender 
Policy.

Item Spent

211101 General Staff Salaries 61,917

211102 Contract Staff Salaries (Incl. Casuals, 
Temporary)

29,985

211103 Allowances 60,000

221009 Welfare and Entertainment 10,000

221011 Printing, Stationery, Photocopying and 
Binding

20,000

Reasons for Variation in performance

N/A

Total 181,902

Wage Recurrent 91,902

Non Wage Recurrent 90,000

AIA 0

Output: 02 Administration, HRD and Accounting

Cross cutting performance enhancement 
Training Programmes    conducted 
Technical Committees facilitated
Professional development programmes 
conducted
MAAIF records management Policies 
Procedures and Regulations 
Implemented. 
Assorted office stationery procured
Management of Contract staff 
streamlined. 
Fuel and lubricants for HRM activities 
procured 
HRM Departmental Motor Vehicles 
repaired and maintained

ICT Equipment under HRM department 

Upraised of project and program staff of 
the ministry at different levels and 
conducted interviews for the recruitment 
of new project staffs. 

Conducted orientation programme for 
newly appointed members of the 

Rewards and Sanctions Committee 
meetings conducted and facilitated. 

Conducted training of MAAIF project 
staff at the Fisheries Training Institute
Rewards and Sanctions Committee 
Meeting Facilitated

Carried out preretirement training for 

Item Spent

211103 Allowances 40,000

212102 Pension for General Civil Service 11,145,818

213001 Medical expenses (To employees) 169,999

213002 Incapacity, death benefits and funeral 
expenses

79,999

213004 Gratuity Expenses 882,411

221004 Recruitment Expenses 19,957

221008 Computer supplies and Information 
Technology (IT)

20,000

221010 Special Meals and Drinks 50,000

221020 IPPS Recurrent Costs 80,000
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serviced and maintained. 
Assorted office stationery procured
HRM Departmental Motor Vehicles 
repaired and maintained
Welfare for the staff provided. 

Wellness programme supported for 
MAAIF staff.

ICT Equipment under HRM department 
serviced and maintained. 
MAAIF Pay rolls verified, updated and 
cleaned 
Staff capacity to undertake specialized 
HRM activities built.  
Established and Contract MAAIF Staff 
emoluments verified and paid
MAAIF Staff IDs procured.
Pension and gratuity verified and paid

MAAIF Officers due to retire at National 
Farmers Leadership Center Kampirigisa
Developed training guidelines for all the 
MAAIF staff

Conducted a training of project contract 
staff on achievement of their annual 
planned activities according to the signed 
contracts

Conducted a training of senior staff at 
Public Service College. 30% of the 
participants were youth and women 
Incapacities, death and funerals well-
coordinated MAAIF records managed, 
policy procedures and regulations 
implemented
The procured department office stationery 

Conducted an induction of all MAAIF 
contract at Fisheries Training Institute 
Entebbe. Streamlined management of 
contract staff

Induction workshop carried out

Update of payroll records on IPPS
Fuel and lubricants for HRM activities 
procured.
HRM Departmental Motor Vehicles 
repaired and maintained 
ICT Equipment under HRM department 
serviced and maintained. 

Assorted office stationery procured HRM 
Departmental Motor Vehicles repaired 
and maintained Welfare for the staff 
provided. Wellness programme supported 
for MAAIF staff. 
ICT equipment under HRM Department 
serviced.
Developed Terms of reference to gender 
quality assurance in Budgeting in 
conjunction with Ministry of Finance, 
Planning and Economic Development 

Developed salary structures, coded staff 
establishment, employee position, 
analysed and captured data on IPPS for 
Contract Staff.

Conducted a  MAAIF Payroll cleaning 
exercise in irrigation schemes carried out
Payment of tuition Fees for HRM 
Officers effected

Conducted induction of the newly 
recruited staff in the Ministry.

Trained project/contract staff in filling the 
performance appraisals.
Established and Contract MAAIF Staff 
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emoluments verified and paid Medical 
care well-coordinated for staff in the 
Ministry
Procured MAAIF Identification cards for 
all MAAIF Staff. 
Paid and verified pension and gratuity for 
the staff who retired 

Reasons for Variation in performance

N/A

Total 12,488,185

Wage Recurrent 0

Non Wage Recurrent 12,488,185

AIA 0

Output: 04 Monitoring and evaluating the activities of the sector

Technical backstopping, monitoring and 
support supervision in the selected DLGS 
carried out.

Carry out HR audit at MAAIF Border 
posts offices in northern and Central 
Uganda

Undertook supervision and coordination 
of recruitment of extension staff in LGS 
of Lwengo, Lyantonde, Rakai, 
Bukomansimbi, Kalungu, Buikwe, 
Kayunga Buvuma, Mukono, Jinja, 
Butambala, Gomba, Mpigi, Sembabule, 
Masaka, Kalangala, Mbarara Kiruhura, 
Bundibugyo Kasese, Ntorokro, Rubirizi, 
Mitoma, Mubende, Kyenjojo, Mityana, 
Kyegegwa, Kabarole, Fortpotral MC. 

Item Spent

227001 Travel inland 20,000

227004 Fuel, Lubricants and Oils 15,000

228002 Maintenance - Vehicles 10,030

Reasons for Variation in performance

N/A

Total 45,030

Wage Recurrent 0

Non Wage Recurrent 45,030

AIA 0

Total For SubProgramme 12,715,117

Wage Recurrent 91,902

Non Wage Recurrent 12,623,215

AIA 0

Development Projects

Project: 0076 Support for Institutional Development

Outputs Provided

Output: 01 Strategies, policies, plans and Guidelines

HRM Policy documents) printed and 
disseminated.

Printed and distributed copies of the 
Ministry Policy Statement FY 2018/19. 

Printed copies of the code of conduct, 
public service standing orders, 
performance appraisals instruments 

Item Spent

211103 Allowances 25,000

221011 Printing, Stationery, Photocopying and 
Binding

60,000

223002 Rates 250,000

Reasons for Variation in performance

N/A
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Total 335,000

GoU Development 335,000

External Financing 0

AIA 0

Output: 02 Administration, HRD and Accounting

Capacity and competencies of the sector 
personnel enhanced through career 
development and performance Capacity 
and competencies of the sector personnel 
enhanced through career development and 
performance enhancement training and 
development. 

Salaries for15 contract staff paid.

Paid tuition fees for Technical and 
professional training and development 
(Long-term courses) undertaken 
(Secretaries and records assistants)

Conducted Capacity building trainings of 
the sector personnel through career 
development and performance Capacity 
and competencies of the sector personnel 
enhanced through career development and 
performance enhancement training and 
development. Salaries and allowances 
paid for contract staff 

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 
Temporary)

60,000

211103 Allowances 23,935

221003 Staff Training 73,000

227002 Travel abroad 50,000

227004 Fuel, Lubricants and Oils 30,000

Reasons for Variation in performance

N/A

Total 236,935

GoU Development 236,935

External Financing 0

AIA 0

Output: 04 Monitoring and evaluating the activities of the sector

Human Resource audits conducted in the 
District Production Departments.

Human Resource audits conducted in 30 
DLGs 

Undertook Monitoring and supervision of 
project activities in 17 DLGs. 

Carried out mentoring & technical 
support on development of Agricultural 
sector in MAAIF institutions. Facilitated 
JASAR field work in the selected 4 
DLGs 

Item Spent

211103 Allowances 144,000

221002 Workshops and Seminars 5,000

221011 Printing, Stationery, Photocopying and 
Binding

59,000

225001 Consultancy Services- Short term 48,000

227001 Travel inland 30,000

227004 Fuel, Lubricants and Oils 30,000

Reasons for Variation in performance

N/A

Total 316,000

GoU Development 316,000

External Financing 0

AIA 0

Output: 05 Creating and Enabling environment for Agriculture

Undertake survey of Ministry land and 
facilitate survey activities

Undertook survey of Ministry land in 
district Local Governments

Item Spent

225001 Consultancy Services- Short term 600,000

Reasons for Variation in performance

N/A
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Total 600,000

GoU Development 600,000

External Financing 0

AIA 0

Capital Purchases

Output: 72 Government Buildings and Administrative Infrastructure

Repair of MAAIF headquarter buildings 
in Entebbe

Carried renovation and out face lift of 
MAAIF head quarter building Paid taxes 
to Sasakawa Global 2000 new vehicles 

Item Spent

312101 Non-Residential Buildings 570,000

Reasons for Variation in performance

N/A

Total 570,000

GoU Development 570,000

External Financing 0

AIA 0

Output: 75 Purchase of Motor Vehicles and Other Transport Equipment

Vehicles for LHE (2 PICK UPS ) and 1 
pick up for HRD

Procured 2 pick ups for the Department 
of Livestock Health and 0ne station 
wagon for the Hon Minister of State for 
Animal

Item Spent

312201 Transport Equipment 169,000

Reasons for Variation in performance

N/A

Total 169,000

GoU Development 169,000

External Financing 0

AIA 0

Output: 79 Acquisition of Other Capital Assets

pay tax contributions to organisations 
arising out of MOUs with MAAIF

Paid tax contributions to organisations 
arising out of MOUs with MAAIF for 
Sasakawa global 2000 new vehicles 

Item Spent

312302 Intangible Fixed Assets 193,238

Reasons for Variation in performance

N/A

Total 193,238

GoU Development 193,238

External Financing 0

AIA 0

Total For SubProgramme 2,420,173

GoU Development 2,420,173

External Financing 0

AIA 0

Development Projects

Project: 1085 MAAIF Coordination/U Growth
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Outputs Provided

Output: 01 Strategies, policies, plans and Guidelines

 Support ASSP implementation review 
activitiesSupport ASSP implementation 
review activitiesTechinical support in 
budgeting and budget excecution 
provided to districts

Undertook technical backstopping 
activities in the Karamoja sub region 
districts (Kaabong, Amudat, Nakapiripit, 
Moroto, and Abim) on water for 
agriculture production. Collected data to 
enable identification of small scale 
irrigation sites in Napak and Pader 
districts

Conducted a feasibility study in Kisoro 
district to enable evidence based decision 
making on the viability of a tea factory in 
the district. 

Supervised the implementation of the 
ASSP bankable projects of Tea Cocoa in 
Local Governments in Gulu, Nwoya, 
Amuru, Koboko and AruaUndertook an 
assessment of the sustainability of oil 
seed farmer groups and data collection 
farmer seasonal plans for season A and B 
2018 in the districts of Alebtong, Kole, 
Oyam, Otuke, Kumi, Ngora, Bukedea, 
Bulambuli, Amudat, Soroti, Katakwi, 
Serere, Amuria, Mbale, Bududa, Sironko, 
Manafwa, Namutumba, Kibuuku, Luuka, 
and Masindi

Supervised the activities of Abi-TRUST 
activities in Northern Uganda of 
maintaining farm access roads, 
supporting farmer groups by providing 
animal traction i.e. bulls and ox-ploughs, 
in the Lamwo, Nebbi, Zombo, Kitgum, 
Agago and Arua

Item Spent

211103 Allowances 50,000

221011 Printing, Stationery, Photocopying and 
Binding

200,000

225001 Consultancy Services- Short term 100,000

227001 Travel inland 37,000

Reasons for Variation in performance

N/A

Total 387,000

GoU Development 387,000

External Financing 0

AIA 0

Output: 02 Administration, HRD and Accounting

Contract staff welfare maintainedPay 
contract salaries and NSSF

Provided contract staff welfare.

Organized Agriculture quarterly Sector 
Working Group Meeting for the FY 
2017/18 and 3 special Sector Working 
group meetings. Paid contract staff 
salaries and NSSF

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 
Temporary)

138,314

221009 Welfare and Entertainment 30,000

Reasons for Variation in performance
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

N/A

Total 168,314

GoU Development 168,314

External Financing 0

AIA 0

Output: 05 Creating and Enabling environment for Agriculture

Undertake budget execution activities for 
utilization of PMG in the districtsAssess 
implementation of activities of 
distribution of seed, planting and stocking 
materials to ensure the sustainable 
survival rate of seedlingsSupport 
production and printing of the sector 
budget performance reports during FY 
2017/18Undertake technical 
Backstopping activities in the district 
Production Departments Undertake 
budget execution assessment activities on 
OWC (NAADS), Coffee Seedlings 
(UCDA), ATAAS (NARO), Cotton 
Mechanization (CDO), Milk Cooling 
Equipment (DDA) and Animal Genetics 
(NAGRC)

Undertook budget execution activities for 
utilization of Production and Marketing 
Grant in the districts of Yumbe, Maracha, 
Moyo, Adjumani, Gulu, Lamwo, Nwoya, 
Amuru, Undertook assessment of the 
survival rate of tea seedling that were 
distributed in Kiboga, Kibaale, Masindi, 
Hoima, Nebbi and Zombo

Assessment of Coffee Seedlings 
distribution through Uganda Coffee 
Development Authority in 12 districts 
(Kisoro, Kabale, Kanungu, Rukungiri, 
Adjumani, Yumbe, Arua, Maracha, 
Nebbi, Soroti and Amuria districts)

Conducted a verification exercise on 
NAGRC&DB activities at Rubona stock 
farm, Rusenke stock and Ruhenjere stock 
farm.

Printed and distributed copies of the 
Agriculture Sector Framework 
Implementation Plan Provided technical 
support in budgeting to Production and 
Marketing Departments of Amuria, 
Sironko, katakwi, Serere, Nakapiripit, 
Napak, Amudat, Moroto, Kaabong, 
Kotido, Rubirizi, Mitooma, Bushenyi, 
Buhweju, Mayuge, Namutumba, 
Kibuuku, Luuka Ntoroko, Kyenjojo, 
Kyegegwa, Bundibugyo, and Abim.

Undertook assessment of the utilization 
of the Production and Marketing Grant in 
the districts of Mbarara, Kiruhura, 
Lyantinde, Lwengo, Ntungamo, Isingiro, 
Sheema, Ibanda, Koboko, Yumbe, Moyo, 
Adjumani, Nebbi, Zombo, Arua, 
Maracha, Kisoro, Kabale, Rukungiri, 
Kanungu, Bullisa, Masindi, Kiryandongo, 
Kyegegwa, Nakasongola, mukono, 
Masaka, Wakiso, Kaabong, Kotido, 
Abim, and Gulu.

undertook technical backstopping 
activities of water for agriculture 
production in the Karamoja sub region 
districts (Kaabong, Amudat, Nakapiripit, 

Item Spent

211103 Allowances 40,000

221005 Hire of Venue (chairs, projector, etc) 50,000

221009 Welfare and Entertainment 40,000

222003 Information and communications 
technology (ICT)

20,000

225001 Consultancy Services- Short term 50,000

227001 Travel inland 200,000

227002 Travel abroad 60,000

227004 Fuel, Lubricants and Oils 50,000
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Moroto, and Abim) Carried out data 
collection and identification of small 
scale irrigation sites in Napak and Pader 
districts
Conducted a verification exercise of the 
quantities of seed, planting, breeding and 
stocking materials distributed under the 
Operation Wealth Creation (OWC) in 12 
districts (Amudat, Nakapiripirit, Napak, 
Moroto, Kibuuku, Luuka, Pallisa, Ngora, 
Kibuuku, Soroti and Amuria

Undertook execution assessment 
activities on survival rate of coffee 
seedling distributed to farmers in districts 
of Isingiro, Ibanda, Busenyi, Buhweju. 
Undertook assessment of the progress on 
the establishment of farmer learning 
platforms/ demonstration gardens under 
the oil seed component under the VODP 
phase 2 project in Lira, Apac, Oyam, 
Otuke, Lamwo, Nwoya, Agago, Moyo, 
Yumbe, and Maracha

Assessed the recruitment of Agriculture 
Extension Workers and the 
implementation of the single spine in the 
districts of Lwengo, Lyantonde, 
Kiruhura, Mbarara, Ntungamo, Isingior, 
Sheema, Ibanda, Luuka, Mayuge, Iganga, 
Kamuli, Luwero, Buikwe, Mukono and 
Mpigi.

Reasons for Variation in performance

N/A

Total 510,000

GoU Development 510,000

External Financing 0

AIA 0

Capital Purchases

Output: 72 Government Buildings and Administrative Infrastructure

Support the activities of the U-Growth-
DANIDA Local Government capacity 
building Component in Northern Uganda 
i.e designs and feasibility studies

Conducted an assessment on the status of 
the Administrative blocks in the districts 
of  Mityana, Budaka and Kween DATICS 
and bills of quantity for renovation of 
District Agriculture Technological and 
Information Centres were provided.

Item Spent

281503 Engineering and Design Studies & 
Plans for capital works

100,000

Reasons for Variation in performance

N/A

Total 100,000

GoU Development 100,000

External Financing 0

AIA 0

Output: 75 Purchase of Motor Vehicles and Other Transport Equipment
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

 Procure cars for District Production 
Departments to support ASSP 
implementation

Procured 2 pickups for the Agriculture 
Planning Department. These will be used 
for budget execution and planning 
activities in Local Governments. 

Item Spent

312201 Transport Equipment 252,000

Reasons for Variation in performance

N/A

Total 252,000

GoU Development 252,000

External Financing 0

AIA 0

Total For SubProgramme 1,417,314

GoU Development 1,417,314

External Financing 0

AIA 0

Development Projects

Project: 1327 National Farmers Leadership Center (NFLC)

Outputs Provided

Output: 06 Institutional Development In Agricultural Sector

Project coordination/operational costs for 
the NFLC paidSalaries and allowances 
for contract staff paid Project 
coordination/ operational costs for the 
NFLC paid.

Procured fuel for project coordination 
Procure Assorted project stationery Staff 
at National Farmers Leadership Center 
supported for skills development courses) 

Casual labour for establishing and 
managing demonstration fields paid

Participated and exhibited NFLC 
activities in the Jinja Agric & Trade show

Civil works at NFLC assessed and 
supervised

Monitoring and supervision of 
implementation of activities at National 
Farmers Leadership Center (NFLC) 
Salaries and allowances paid for contract 
staff Supervised construction/civil works 
at the National Farmer Leadership Centre.

Awarded a Contract to Contractor for 
construction of two staff houses. VAT on 
Truck donated by KOICA paid Upgrade 
and improvement of access road 
undertaken 

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 
Temporary)

400,000

211103 Allowances 110,480

221011 Printing, Stationery, Photocopying and 
Binding

20,000

227004 Fuel, Lubricants and Oils 50,000

228002 Maintenance - Vehicles 20,000

Reasons for Variation in performance

N/A
N/A

Total 600,480
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

GoU Development 600,480

External Financing 0

AIA 0

Capital Purchases

Output: 79 Acquisition of Other Capital Assets

Construction of 4 staff houses at NFLC Structural Designs and Bills of Quantities 
for construction of dormitory at National 
Leadership Centre  prepared.

Fencing & beautification of 3 acre land 
for staff quarters done

Assessment and designs for Irrigation 
system conducted

Awarded a Contract to Contractor for 
construction of two staff houses. VAT on 
Truck donated by KOICA paid Upgrade 
and improvement of access road 
undertaken 

Item Spent

312102 Residential Buildings 400,000

Reasons for Variation in performance

N/A

Total 400,000

GoU Development 400,000

External Financing 0

AIA 0

Total For SubProgramme 1,000,480

GoU Development 1,000,480

External Financing 0

AIA 0

Development Projects

Project: 1328 Support to Agricultural Training Institutions

Outputs Provided

Output: 01 Strategies, policies, plans and Guidelines

Support supervision and coordination of 
project activities by the Center (MAAIF)

Contract awarded and signed to Potters 
Construction Company Limited and 
works have commenced.  

Facilitated Engineers to carry out 
monthly inspection and supervision on 
renovation of engineering work shop and 
cold room at ATIs.

Item Spent

211103 Allowances 100,000

221011 Printing, Stationery, Photocopying and 
Binding

10,000

227004 Fuel, Lubricants and Oils 30,000

228002 Maintenance - Vehicles 20,000

Reasons for Variation in performance

N/A

Total 160,000

GoU Development 160,000

External Financing 0
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

AIA 0

Output: 05 Creating and Enabling environment for Agriculture

Policy supervision at BAC  Facilitated Engineers from MoWH&T to 
carry out Inspection and Supervision of 
the project activities.

renovation on the Engineering Workshop 
Water pump procured for the spray race 

Item Spent

211103 Allowances 170,000

227004 Fuel, Lubricants and Oils 30,000

Reasons for Variation in performance

N/A

Total 200,000

GoU Development 200,000

External Financing 0

AIA 0

Output: 06 Institutional Development In Agricultural Sector

Policy supervision at FTI  Held consultative workshop with key 
stakeholders to review the first draft of 
Curriculum. 

Item Spent

211103 Allowances 115,000

227004 Fuel, Lubricants and Oils 40,000

Reasons for Variation in performance

N/A

Total 155,000

GoU Development 155,000

External Financing 0

AIA 0

Capital Purchases

Output: 72 Government Buildings and Administrative Infrastructure

Renovation works carried out at BAC 
(Kitchen, Dining hall  and Engineering 
workshop )

Paid the first certificate to Maintenance 
Group Limited for the renovation of the 
food processing and the kitchen 

Procured chemical and reagents for the 
laboratories at FTI.

Carry out renovation on the Engineering 
Workshop Water pump procured for the 
spray race

Item Spent

312101 Non-Residential Buildings 347,000

Reasons for Variation in performance

N/A

Total 347,000

GoU Development 347,000

External Financing 0

AIA 0

Output: 79 Acquisition of Other Capital Assets
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Workshop, Fish processing Resource 
\Centre and Laboratories Equipment, 
Reagents and Materials procured

Facilitated Engineers to carry out 
monthly inspection and supervision on 
renovation of engineering work shop and 
cold room at ATIs

Carried out renovation of the chill room 
and cold room in the fish processing 
laboratory. Procured Work shop, 
equipment’s at FTI Procured reagents and 
materials at FT 

Item Spent

312101 Non-Residential Buildings 347,000

Reasons for Variation in performance

N/A

Total 347,000

GoU Development 347,000

External Financing 0

AIA 0

Total For SubProgramme 1,209,000

GoU Development 1,209,000

External Financing 0

AIA 0

Development Projects

Project: 1357 Improving Access and Use of Agricultural Equipment and Mechanisation through the use of labour Saving 
Technologies

Outputs Provided

Output: 05 Creating and Enabling environment for Agriculture

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 
Temporary)

147,832

211103 Allowances 199,645

227004 Fuel, Lubricants and Oils 20,000

Reasons for Variation in performance

Total 367,477

GoU Development 367,477

External Financing 0

AIA 0

Total For SubProgramme 367,477

GoU Development 367,477

External Financing 0

AIA 0

Development Projects

Project: 1401 National Food and Agricultural Statistics System (NFASS)

Outputs Provided

Output: 01 Strategies, policies, plans and Guidelines
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Procedures for distribution from the Data 
Center to District level planners and 
agriculture officers established.Improved 
coordination and data management within 
a Network of Ministries Departments and 
Agencies associated with agriculture 
statistics.

Organised meetings with the agricultural 
sector agencies to initiate communication 
linkages in order to improve coordination 
and data management within a Network 
of Ministries Departments and Agencies 
associated with agriculture statistics. In 
addition, lists of indicators required from 
the different agencies and guidelines to 
followed in distribution and sharing of 
data were developed

Visited and initiated discussions among 
districts to host NFASS regional centers 
in eastern, Northern, western and central 
regions. Gender Disaggregated 
Guidelines to operationalize the 
Agriculture Data Centre a central 
resource for quality agricultural 
information developed

Item Spent

211103 Allowances 50,000

221002 Workshops and Seminars 12,000

221009 Welfare and Entertainment 7,000

221011 Printing, Stationery, Photocopying and 
Binding

10,000

227002 Travel abroad 9,000

227004 Fuel, Lubricants and Oils 22,000

Reasons for Variation in performance

N/A

Total 110,000

GoU Development 110,000

External Financing 0

AIA 0

Output: 02 Administration, HRD and Accounting

Capacity for gender disaggregated data 
collection, processing and dissemination 
at all levels builtSalaries of contract staff 
paid

Trained and disseminated the NFASS 
data collection tools in Koboko, Nebbi, 
Lyantonde, Lwengo and Kalungu.

Trained selected staff in the districts of 
Mubende, Kayunga, Bukomansimbi, 
Kalungu Kyenjojo, Masindi, Lyantonde, 
Kabale Serere, Bugiri, Luuka and 
Manafwa in the data collection 
procedures, techniques and final data 
collection questionnaire

Hired short term consultancy to finalize 
the data collection techniques, procedures 
and trained selected staff on the finalized 
questionnaire.Salaries of contract staff 
paid

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 
Temporary)

79,999

221003 Staff Training 70,000

221008 Computer supplies and Information 
Technology (IT)

40,000

225001 Consultancy Services- Short term 75,000

Reasons for Variation in performance

N/A

Total 264,999

GoU Development 264,999

External Financing 0

AIA 0

Output: 04 Monitoring and evaluating the activities of the sector
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Data collection, Monitoring and 
supervision gender sensitive reports 
produced.

Conducted an assessment on the 
implementation of sector projects and 
programs in Mityana, Mubende, Kibaale, 
Soroti, Kaberamaido, Serere, Kalagala, 
Masaka, Mpigi and Wakiso districts 

Item Spent

211103 Allowances 94,300

221009 Welfare and Entertainment 15,001

221011 Printing, Stationery, Photocopying and 
Binding

90,000

222003 Information and communications 
technology (ICT)

35,000

227001 Travel inland 117,000

227002 Travel abroad 15,000

227004 Fuel, Lubricants and Oils 105,000

228002 Maintenance - Vehicles 54,000

Reasons for Variation in performance

N/A

Total 525,301

GoU Development 525,301

External Financing 0

AIA 0

Capital Purchases

Output: 76 Purchase of Office and ICT Equipment, including  Software

National Food and Agricultural Statistics 
Database developed

Procured database hard and software 
Completed the installation of LAN/ WAN 
required equipment

Item Spent

312213 ICT Equipment 43,000

Reasons for Variation in performance

N/A

Total 43,000

GoU Development 43,000

External Financing 0

AIA 0

Total For SubProgramme 943,299

GoU Development 943,299

External Financing 0

AIA 0

Development Projects

Project: 1411 The COMESA Seed Harmonization Implementation Plan (COMSHIP) Project

Outputs Provided

Output: 01 Strategies, policies, plans and Guidelines
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

National agricultural trade interests 
promoted in the regional and international 
trade frameworks in order to increase 
agricultural exports per Agriculture 
Sector Strategic Plan (ASSP) strategic 
objective on market access.Capacity for 
inspection and certification of agricultural 
products improved at border points in line 
with the Agriculture Sector Strategic Plan 
(ASSP) strategic objective of market 
access.Sanitary and Phyto Sanitary (SPS) 
notification and inquiry point structures 
and network developed.World Trade 
Organization (WTO) Facilitation 
agreement implementation capacity 
developed. Frameworks for utilization of 
soil and use of agricultural inputs 
developed.

Reviewed the EAC Elimination of NTBs 
Act 2017 taking consideration of the 
study on the Gap assessment for the 
implementation of the EAC elimination 
of NTBs ACT-2017

Validate d the draft regulations for the 
operationalization of the EAC NTBs Act 
2017,

Conducted Inspection, supervision and 
certification of agriculture products of 
improved and dissemination of 
information were carried out.

Needs assessment report for office 
requirements for inspection and 
certification at border points.Enquiry 
points to facilitate notifications and 
dissemination market access information 
for trade requirements were 
establishedReport on review and 
assessment of trade facilitation 
procedures in Ministries, departments and 
agencies. Inception report on assessment 
of women and youth inclusive soil 
utilization of soil and use of agricultural 
inputs status and frame works in Uganda. 
documents 

Item Spent

211103 Allowances 50,000

221008 Computer supplies and Information 
Technology (IT)

40,000

221011 Printing, Stationery, Photocopying and 
Binding

16,000

227001 Travel inland 100,000

227002 Travel abroad 10,000

227004 Fuel, Lubricants and Oils 40,000

Reasons for Variation in performance

N/A

Total 256,000

GoU Development 256,000

External Financing 0

AIA 0

Output: 02 Administration, HRD and Accounting

Staff salaries and allowances paid in 
Kampala MAAIF Hqs for improved  
(Program 4 of the Agriculture Sector 
Strategic Plan)Staff Welfare   

Staff salaries and allowances paid in 
Kampala MAAIF Hqs. Project staff 
welfare maintain 

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 
Temporary)

82,499

221009 Welfare and Entertainment 17,000

Reasons for Variation in performance

N/A

Total 99,499

GoU Development 99,499

External Financing 0

AIA 0

Output: 04 Monitoring and evaluating the activities of the sector
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Project and related agriculture sector 
activities monitored, evaluated and 
recommendations made.Advertising and 
public 
Relations 

The status of the soil and capacity for 
utilization was recorded in
Kyegegwa, Kyenjojo, Kabarole and 
Ibanda, Mbale, Sironko, Manafa and 
Bududa

A team for development of a framework 
was put in place.
Initiated the process of publishing 
supplements and advertisement in 
Newspapers 

Item Spent

211103 Allowances 40,000

221001 Advertising and Public Relations 40,000

221002 Workshops and Seminars 60,000

221011 Printing, Stationery, Photocopying and 
Binding

13,000

225001 Consultancy Services- Short term 20,000

227001 Travel inland 40,000

227002 Travel abroad 20,000

Reasons for Variation in performance

N/A
N/A

Total 233,000

GoU Development 233,000

External Financing 0

AIA 0

Capital Purchases

Output: 76 Purchase of Office and ICT Equipment, including  Software

Office and ICT equipment procured for 
institutional strengthening as per program 
4 of ASSP

Procurement of ICT equipment was on 
going by the end of the Financial Year 

Item Spent

312211 Office Equipment 40,000

Reasons for Variation in performance

N/A

Total 40,000

GoU Development 40,000

External Financing 0

AIA 0

Total For SubProgramme 628,499

GoU Development 628,499

External Financing 0

AIA 0

Development Projects

Project: 1444 Agriculture Value Chain Development

Outputs Provided

Output: 03 Improving Value addition and market Access

Undertake recruitment of consultants for 
the various studies
Confirmation of selected project sites
Sensitization of  stakeholders in project 
implementation areas
Undertake recruitment of project staff
Undertake recruitment of irrigation 
scheme design consultants

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 
Temporary)

49,886
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Reasons for Variation in performance

Total 49,886

GoU Development 49,886

External Financing 0

AIA 0

Total For SubProgramme 49,886

GoU Development 49,886

External Financing 0

AIA 0

GRAND TOTAL 243,208,606

Wage Recurrent 7,597,878

Non Wage Recurrent 66,429,217

GoU Development 76,941,756

External Financing 92,239,755

AIA 0
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Program: 01 Crop Resources

Recurrent Programmes

Subprogram: 02 Directorate of Crop Resources

Outputs Provided

Output: 01 Policies, laws, guidelines, plans and strategies

Drafting/Review of 
policies/strategies/plans/standards for 
Crop Production, Crop Protection and 
Farm Development supervised in Kampala 
and Western Region with emphasis on 
maize, beans, rice, cassava, banana, fruits, 
tea and coffeeIrrigation and agricultural 
mechanization programmes and activities 
in Northern Uganda Supervised and 
monitored

Payment for Short term consultancies

Payment for Advertisements in the local 
News papersMpologoma River Basin 
Integrated Agricultural Development 
project and African Development Bank 
facilitated.Variety Release Committee The 
Agro-chemical committee and the 
National Seed Certification Service 
activities supported in Kampala and 
Entebbe

Supervision of crop sub program activities 
majorly focusing on crop protection in 
terms of pest and disease control and crop 
inspection and certification in various 
districts. Reviewed crop sub sector policy 
formulation process of the Organic Policy 
and Seed Policy 
supervised crop irrigation and 
mechanization activities in Western 
Uganda. 
Revised the Mpologoma River Basin 
Integrated Agricultural Development 
Project proposal and submitted it to the 
Agriculture Sector Working Group for 
discussion.
Supervised crop sub sector activities of the 
National Seed Certification Services 
effectively at the directorate level. 
Supported activities of the Agro-chemical 
committee 

Item Spent

211101 General Staff Salaries 3,823

221011 Printing, Stationery, Photocopying and 
Binding

822

227001 Travel inland 3,345

228002 Maintenance - Vehicles 2,125

Reasons for Variation in performance

N/A

Total 10,114

Wage Recurrent 3,823

Non Wage Recurrent 6,292

AIA 0

Output: 07 Promotion of Production & Productivity of priority commodities

Crop sub-sector promotion 
programmes/projects/activities with 
emphasis on priority commodities 
supervised in Eastern

Supervised and monitored crop sub sector 
project and program activities in Eastern 
Uganda. 

Item Spent

211103 Allowances 9

221005 Hire of Venue (chairs, projector, etc) 800

Reasons for Variation in performance

N/A

Total 809

Wage Recurrent 0

Non Wage Recurrent 809

AIA 0

Output: 08 Increased value addition of priority commodities
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Primary processing and value addition 
promotion activities for  priority crop 
commodities supported, supervised and 
monitored in eastern Uganda

Various stakeholder engagement held with 
the aim of forming Private Public 
Partnership in the processing of cereals 
mainly focusing on at least 30% women 
and youth

Item Spent

211103 Allowances 1,115

221002 Workshops and Seminars 5,351

227001 Travel inland 5,074

227002 Travel abroad 12,382

227004 Fuel, Lubricants and Oils 3,000

228002 Maintenance - Vehicles 3,010

Reasons for Variation in performance

N/A

Total 29,932

Wage Recurrent 0

Non Wage Recurrent 29,932

AIA 0

Total For SubProgramme 40,855

Wage Recurrent 3,823

Non Wage Recurrent 37,033

AIA 0

Recurrent Programmes

Subprogram: 04 Crop  Protection Department

Outputs Provided

Output: 01 Policies, laws, guidelines, plans and strategies
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

1 workshop to train inspectors on food 
safety standards conducted; at least 30% 
of inspectors trained being women, 
PWD’s and youths.1 ACB and 2 ACCTC 
meetings conducted for approval of 
chemicals for pests and diseasesFruits and 
vegetable Nurseries inspected for 
compliance in 10  districts on assurance of 
clean and disease free seedling1 Plant 
Health and Technical Committee Meetings 
conducted in EntebbeMother Gardens  
inspected in 10 districts for pest and 
disease free planting materials2 standard 
operating procedures (SOP) developed and 
reviewed in line with FAO 
ISPM’sRegulations to Plant and Health 
Act, 2016 approved; 1000 copies Printed 
and disseminated

2 Regional Stake holder awareness 
meetings on MLN National strategy 
conductedInspections conducted in 5 
districts for pests and diseases in seed 
crops.

this activity was differed to the second 
quarter
1ACB and 2 ACCTC meetings conducted 
for approval of chemicals for pests and 
diseases control;
1ACB and 2 ACCTC meetings were 
conducted for approval of Agro-chemicals 
for effective pests and diseases control;  
11 dealers/premises; 15 Agricultural 
chemicals, 1 commercial applicator were 
all approved by the board

1 inspection conducted for fruits and 
vegetable nurseries in Wakiso and 
Mukono; angular Leaf spot Anthracnose 
on orange and mango seedlings found to 
be more prevalent. Nursery operators 
cautioned to take vigilance on control of 
these diseases before they disburse the 
affected seedlings for planting by farmers.
1 Plant Health Technical Committee 
conducted; guidance on control of major 
crop pests and diseases provided.
With declining BBW disease prevalence, 
the number of mother gardens have 
reduced. 
2 SOPS (Determination of pest status in 
an area and Guidelines for pest eradication 
programmes) were reviewed. 
1 Plant Health Technical Committee 
conducted; guidance on control of major 
crop pests and diseases provided.
Attended 1 regional meeting on 
management and Control of Fall Army 
worm (FAW) in Addis Ababa, Ethiopia; 
New approaches towards control were 
shared amongst the East African Regional 
Grouping
Inspected GMO (Maize, banana, and 
cassava) in Local Governments
1 inspection conducted for fruits and 
vegetable nurseries in Wakiso and 
Mukono; angular Leaf spot Anthracnose 
on orange and mango seedlings found to 
be more prevalent. Nursery operators 
cautioned to take vigilance on control of 
these diseases before they disburse the 
affected seedlings for planting by farmers.
Attended 1 regional workshop held in 
Addis Ababa on MLN Community of 
Practice; New scientific discovery about 
the virus’ survival in soil and debris came 
to light.

Item Spent

211101 General Staff Salaries 148,042

211103 Allowances 593

221002 Workshops and Seminars 5,000

221008 Computer supplies and Information 
Technology (IT)

10,870

221011 Printing, Stationery, Photocopying and 
Binding

7,875

227001 Travel inland 6,800

227002 Travel abroad 5,000

227004 Fuel, Lubricants and Oils 1,800

228002 Maintenance - Vehicles 5,225

Reasons for Variation in performance

N/A

Total 191,205

Wage Recurrent 148,042
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Non Wage Recurrent 43,163

AIA 0

Output: 02 Quality Assurance systems along the value chain

Item Spent

Reasons for Variation in performance

Total 0

Wage Recurrent 0

Non Wage Recurrent 0

AIA 0

Output: 04 Crop pest and disease control measures
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

1 field trip conducted in Wakiso, Tororo 
and Soroti to establish the prevalence of 
invasive weed species; striga Congress 
weed and the “new” golden dodder were 
the most threats to crop production. 
Efforts to sensitize the population on 
golden dodder weed is under way.
4 field visits conducted in districts of 
Isingiro, Ibanda, Kiruhura, Kasese, 
Nakapiripirit, Napak and Abim, Tororo, 
Busia, Arua, Koboko and Mbale; key 
findings included: a) CBSV incidences in 
the East was at 6.5% and incidences of 
cassava green mites have increased to 
>70%. b) Cassava mosaic virus incidence 
in south-western districts was at >25% 
with 0.05% incidence of CBSD. c) In 
Karamoja, CBSD incidence was at 28%; 
advice on management was provided. 
Surveillance conducted in districts of 
Sembabule, Bushenyi, Sheema, Iganga, 
and Mbale and pest status established. The 
key findings indicated Banana Bacterial 
Wilt (BBW) incidence reduced to < 10%, 
Maize Lethal Necrosis Diseases (MLND) 
to <5%, Cassava Brown Streak Disease 
(CBSD) to <10% and Black Coffee Twig 
Borer (BCTB) increasing to >30%
4 field visits conducted in districts of 
Isingiro, Ibanda, Kiruhura, Kasese, 
Nakapiripirit, Napak and Abim, Tororo, 
Busia, Arua, Koboko and Mbale; key 
findings included: a) CBSV incidences in 
the East was at 6.5% and incidences of 
cassava green mites have increased to 
>70%. b) Cassava mosaic virus incidence 
in south-western districts was at >25% 
with 0.05% incidence of CBSD. c) In 
Karamoja, CBSD incidence was at 28%; 
advice on management was provided. 
Conducted inspections in districts of Kole, 
Nwoya, Oyam, Nakaseke, Luwero and 
Nakasongola in maize fields; findings 
show Maize Streak Virus and Turcicum 
leafspot disease prevalent at 20% and 
12.5% than the Fall Armyworm at <8% in 
season 2017B.
The process of procuring of assorted 
consumables of equipping the National 
Laboratories on going. 
The process of procuring of Mini Lab 
equipment for border points 
The process of procuring motorized spray 
pumps, knapsack pumps, Pheromone traps 
is still on going
Conducted 1 meeting of farmers and value 
chain actors on the role and maintenance 
of quality standards in trade in Koboko 
District.

Item Spent

221002 Workshops and Seminars 2,206

221003 Staff Training 5,800

221011 Printing, Stationery, Photocopying and 
Binding

11,009

223003 Rent – (Produced Assets) to private 
entities

2,769

224006 Agricultural Supplies 312,060

227001 Travel inland 6,264

227004 Fuel, Lubricants and Oils 348
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Reasons for Variation in performance

N/A

Total 340,457

Wage Recurrent 0

Non Wage Recurrent 340,457

AIA 0

Output: 09 Control of pest and diseases in priority commodities

1 Regional workshop conducted to 
increase awareness on control in 15 
districts1 Regional training on the control 
of Black Coffee twig borer and leaf rust in 
Masaka conducted; atleast 30% of the 
trainees being women, PWD’s & Youths1 
Regional workshop conducted on training 
extension staffs on BBW and its control in 
Kabarole; with at least 30% of participants 
being women, PWD’s and 
Youths.Surveillance and monitoring BBW 
Disease situation in 10 districts 
conductedField inspections to ensure 
freedom of pests and diseases in 
established banana mother gardens for 
provision of disease free planting 
materials in 17 affected districts 
conducted.Surveillance and control of 
coffee twig borer (CTB),  Coffee wilt 
disease (CWD), Coffee Berry Disease,  
Coffee Berry Borer, Thrips and scales 
conducted in 10 coffee growing 
districtsTechnical back up to Local 
Governments on effective control of the 
coffee pests in 8 districts conducted.Field 
visits for technical backup to districts 
affected by BBW conducted in 13 
districts.2500 litres of Assorted pesticides, 
25 MT CAN fertilizers, 60 motorized 
spray pumps, for IPM demonstrations for 
control of Black Coffee Twig Borer, 
Coffee Leaf rust and coffee berry disease 
procured 

There was no regional workshop 
conducted to increase crop disease 
awareness 
Conducted technical back up in Districts 
of Bushenyi, Sheema, Bundibugyo, 
Kyenjojo on management and control of 
Variegated grass hoppers; the districts 
were provided with pesticides and spray 
pumps to deal with the outbreak. 
Grasshopper populations were suppressed.

From surveillance reports, Quelea bird 
prevalence still below 100 flocks per 
swam, hence under control

Local Government Extension Staff in 3 
districts trained on effective management 
of Coffee Pests with at least 30% of the 
participants youth, women and PWD
Conducted surveillance results from 
banana growing districts indicated a 
national BBW prevalence of 6.3%; with 
some resurgence in districts of Buhweju, 
Rubirizi, Mbarara and Sheema due to 
some laxity by the taskforces. 30% of the 
farmers were women and youth. 

Plant health rallies were conducted in 
Mubende, Kibale and Kyenjojo upon 
which BBW was addressed; other 20 
districts were reached to through a radio 
talk show where the masses were advised 
on control options.
With declining BBW disease prevalence, 
the number of mother gardens have 
reduced. 
1 field trip conducted in Wakiso, Tororo 
and Soroti to establish the prevalence of 
invasive weed species; striga Congress 
weed and the “new” golden dodder were 
the most threats to crop production.

Efforts to sensitize the population on 
golden dodder weed is under way.

Conducted a field visit in districts of Lira, 
Alebtong, Kole, Soroti and Kaberamaido 
to establish the status of CBSD and CMD. 
CBSD field  prevalence was at >30% in 

Item Spent

211103 Allowances 482

221003 Staff Training 6,752

221009 Welfare and Entertainment 3,325

224006 Agricultural Supplies 8,482

227001 Travel inland 1,046
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Alebtong due to limited access of clean 
cassava cuttings for planting. CMV is 
under control. Farmers are encouraged to 
use tolerant varieties like NAROCAS 1 
which is tolerant to these two diseases.
With declining BBW disease prevalence, 
the number of mother gardens have 
reduced. 

Conducted technical back up in Districts 
of Bushenyi, Sheema, Bundibugyo, 
Kyenjojo on management and control of 
Variegated grass hoppers; the districts 
were provided with pesticides and spray 
pumps to deal with the outbreak. 
Grasshopper populations were suppressed.

From surveillance reports, Quelea bird 
prevalence still below 100 flocks per 
swam, hence under control.

Conducted inspections in districts of Kole, 
Nwoya, Oyam, Nakaseke, Luwero and 
Nakasongola in maize fields; findings 
show Maize Streak Virus and Turcicum 
leafspot disease prevalent at 20% and 
12.5% than the Fall Armyworm at <8% in 
season 2017B. Attended 1 regional 
workshop held in Addis Ababa on MLN 
Community of Practice; New scientific 
discovery about the virus’ survival in soil 
and debris came to light. 1ACB and 2 
ACCTC meetings conducted for approval 
of chemicals for pests and diseases 
control; 18 dealers/premises; 41 
Agricultural chemicals and fertilizers; 1 
commercial applicator were approved. 

Reasons for Variation in performance

N/A
N/A
N/A

Total 20,086

Wage Recurrent 0

Non Wage Recurrent 20,086

AIA 0

Total For SubProgramme 551,748

Wage Recurrent 148,042

Non Wage Recurrent 403,706

AIA 0

Recurrent Programmes

Subprogram: 05 Crop Production Department

Outputs Provided

Output: 01 Policies, laws, guidelines, plans and strategies
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Guidelines on value added Irish potato 
products developed.Horticulture 
(mangoes, apples, citrus and pineapples) 
hand book developed Horticulture policy 
reviewed and finalized  in Kampala

Cocoa standards drafted in 
KampalaOrganic Agriculture policy 
proposal finalized.

Rice (NRDS, 2008-2018) reviewed

Post-Harvest handling Guidelines for 
Maize, Beans and Rice Initiated

Guidelines on fruit tree production drafted 
Guidelines on value added Irish potato 
products drafted for review by the 
different stakeholders
Horticulture Export promotion strategies 
Developed. Awaiting dissemination to 
stakeholders

Tea Strategy and guidelines for seedling 
production, procurement and distribution 
developed
Guidelines on fruit tree production drafted 
Guidelines on value added Irish potato 
products drafted for review by the 
different stakeholders
29 one acre Cassava mother gardens 
established in Tororo (3) (Prisions & 
Nagongera seminary), Buisa (16), and 
Mayuge District (10). Aimed at 
popularizing the sweet cassava varieties 
and accelerating adoption. Sensitization 
meeting on poisonous cassava conducted 
in Mayuge, Tororo, Bugiri, Busia and 
Mbale 
Districts.

124 acres of Cassava fields opened in 
Kiryandongo district. 1 Cassava Platform 
established in Kiryandongo District

Comprehensive Tea Policy developed and 
Disseminated

Draft Cassava policy reviewed and 
discussed by stakeholders in Namulonge, 
Wakiso 

Item Spent

211101 General Staff Salaries 7,622

211103 Allowances 1,520

221002 Workshops and Seminars 5,949

221011 Printing, Stationery, Photocopying and 
Binding

2,000

227004 Fuel, Lubricants and Oils 2,000

Reasons for Variation in performance

N/A

Total 19,091

Wage Recurrent 7,622

Non Wage Recurrent 11,469

AIA 0

Output: 05 Food and nutrition security
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

At least 50 DLG staff trained (ToTs) on 
Food & Nutrition and Nutrition Friendly 
Enterprise Mixes in at least 5 districts of 
Central UgandaAt least 50 DLG staff 
trained (ToTs) on Food & Nutrition and 
Nutrition Friendly Enterprise Mixes in at 
least 5 districts of Central UgandaAt least 
50 DLG staff trained (ToTs) on Food & 
Nutrition and Nutrition Friendly 
Enterprise Mixes in at least 5 districts of 
Central UgandaAt least 50 DLG staff 
trained (ToTs) on Food & Nutrition and 
Nutrition Friendly Enterprise Mixes in at 
least 5 districts of Central Uganda01 
Nutrient dense food crop incubation 
centers supported in central region.

2 Staff trained on food safety issues & on 
EU regulatory standards in Tanzania and 
Germany respectively.

Food and Nutrition Surveillance carried 
out in Districts of Western Uganda 
(Isingiro, Mbarara, Bushenyi, Ntugamo, 
Kabale, Kanungu, Rukungiri, , Rubanda, 
and Central Uganda (Mpigi, Wakiso, 
Mityana, Butambala, Gomba, Masaka, 
Sembabule, Mubende and Kalungu) 
510 ToTs (Extension workers) trained on 
Food &Nutrition and Friendly Enterprise 
Mixes

20 DLG staff (ToTs) trained on Food & 
Nutrition and Nutrition friendly enterprise 
mixes in at least 5 districts of Eastern 
Uganda (Soroti, Kumi, Serere, Ngora, & 
Kaberamaido) 
3000 demo gardens of Nutrient –rich 
foods established in 15 districts. 
Demonstration gardens  of Nutrient-rich 
crops including fruits, vegetables, iron rich 
beans established

Food & Nutrition and Nutrition friendly 
enterprise mixes in at least 5 districts of 
Eastern Uganda (Soroti, Kumi, Serere, 
Ngora, & Kaberamaido)
20 DLG staff (ToTs) trained on Food & 
Nutrition and Nutrition friendly enterprise 
mixes in at least 5 districts of Eastern 
Uganda (Soroti, Kumi, Serere, Ngora, & 
Kaberamaido)
Established 1 National Bio fortification 
Technical Working Group

5 Incubation sites established on Nutrient 
dense crops (Iron Rich Beans and Orange 
Flesh Sweet Potato in 5 Districts 
(Bushenyi, Ntungamo, Kabale, Mbarara 
and Isingiro) in western Uganda Food and 
Nutrition Surveillance carried out in 
Districts of Western Uganda

Item Spent

221002 Workshops and Seminars 6,000

227002 Travel abroad 14,945

228002 Maintenance - Vehicles 4,000

Reasons for Variation in performance

N/A

Total 24,944

Wage Recurrent 0

Non Wage Recurrent 24,944

AIA 0

Output: 06 Increased value addition in the sector

Item Spent

Reasons for Variation in performance
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Total 0

Wage Recurrent 0

Non Wage Recurrent 0

AIA 0

Output: 07 Promotion of Production & Productivity of priority commodities

Crop weather insurance/ risk management 
pilot farmers evaluated in Eastern, 
Northern and Central Uganda.

Technical backstopping on establishment 
of horticulture mother gardens in Central 
Uganda conducted.

30 SMS/ToTs, Value Chain Actors 
capacity in Northern region built.

30 SMS/ToTs, coffee Value Chain Actors 
capacity in Western region built.Build 
capacity of staff through collaboration and 
participation in regional and international 
workshops, exhibitions and other 
activities.Technical backstopping on  
establishment of banana mother gardens in 
Western Uganda conducted

Coffee-Northern Uganda (Kitgum, Pader, 
Amuru, Lira, Apac) assessedTechnical 
backstopping of priority and strategic 
commodity value chains in Central region 
conducted.Technical backstopping of 
priority and strategic commodity value 
chains in Central region conducted.

ToRs developed for consultancy to 
undertake crop weather insurance/ risk 
management as pilot for 30 farmers 
growing Maize, rice and coffee in Eastern 
and Western Uganda
Acquired 1500 baga of NARO CAS 1 
Cassava cuttings to establish a minimum 
of 30 Sweet cassava mother 
gardens/multiplication centres in Bugiri, 
Tororo, Busia, Mbale and Bulambuli
Capacity of 30 SMS/ToTs, Maize Value 
Chain Actors built on Post-Harvest 
Handling of Maize in the Districts of 
Masindi, Luwero, Kiryandongo, 
Nakaseke, Bulisa, Hoima.
Suitability for Coffee introduction and 
expansion in Northern Uganda (Kitgum, 
Pader, Amuru, Alebtong and Apac) 
assessed.

1 Technical Supervision and  
backstopping visits conducted to DLGs in 
Eastern region on Citrus  value chain 
enhancement in 4 Districts of Soroti, 
Serere, Kumi and Kaberamido in Eastern 
region
Capacity of 30 SMS/ToTs, Maize Value 
Chain Actors built on Post-Harvest 
Handling of Maize in the Districts of 
Masindi, Luwero, Kiryandongo, 
Nakaseke, Bulisa, Hoima.
50 Banana Tissue culture Mother gardens 
established  and over 71,000 Banana 
Tissue culture plantlets supplied to demo 
farmers in 8 districts. 66 Masters trainers 
trained on Cocoa Value Chain in Bwikwe, 
Koboko, Jinja, Iganga, Wakiso and Mpigi

Established banana mother gardens 
supervised in 8 districts of (Mbarara, 
Ntungamo, Rubirizi, Mitoma, Sheema, 
Isingiro, Buhweju and Bushenyi) in 
Western Uganda.
Cocoa Growing Launched in West Nile 
Sub regions. Launched by Hon Minister 
MAAIF.

Suitability Assessment conducted in West 
Nile sub regions. West Nile Sub region 
found suitable for Cocoa Growing.

conducted rapid assessment appraisal for 

Item Spent

211103 Allowances 7

221008 Computer supplies and Information 
Technology (IT)

6,700

221009 Welfare and Entertainment 3,500

221011 Printing, Stationery, Photocopying and 
Binding

4,765

227001 Travel inland 966

227002 Travel abroad 9,000

228002 Maintenance - Vehicles 2,000
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Suitability of Tea introduction in Zombo 
and Nebbi 

66 Masters trainers trained on Cocoa 
Value Chain in Bwikwe, Koboko, Jinja, 
Iganga, Wakiso and Mpigi. 30% of the 
Participants were youth and women 
Capacity of 2 staff built on standards and 
legal requirements for export into E.U 
Markets through collaboration and 
participation in international workshop in 
Germany.
Capacity of 30 SMS/ToTs, Cocoa Value 
Chain Actors built on Post-Harvest 
Handling of Cocoa in the Districts of 
Wakiso, Mubende, Nakaseke, Buikwe, 
Kiboga, Mpigi, Mukono and Luwero in 
Central region.

Reasons for Variation in performance

N/A
N/A

Total 26,939

Wage Recurrent 0

Non Wage Recurrent 26,939

AIA 0

Output: 08 Increased value addition of priority commodities

Item Spent

Reasons for Variation in performance

Total 0

Wage Recurrent 0

Non Wage Recurrent 0

AIA 0

Total For SubProgramme 70,974

Wage Recurrent 7,622

Non Wage Recurrent 63,352

AIA 0

Recurrent Programmes

Subprogram: 14 Department of Crop Regulation and Certification

Outputs Provided

Output: 01 Policies, laws, guidelines, plans and strategies
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Hold  meeting of the Agricultural 
Chemicals Technical Committee
Agricultural Chemicals Board ( 15 
members) 

National Seed Board  
        ( 15 members)
Variety Release Committee
       ( 15 members)
Comprehensive supporting regulatory 
guidelines for enforcement and 
implementation of the Agricultural Plant 
Variety Protection Act 2014 and 
regulations developed and 
discussedImplement the fertilizer policy 
so that it is in tandem with the prevailing 
local and international agricultural 
development issues facilitated Develop 
management decision tools for the 
inspectors, extension agents, input 
distributors and farmers  Develop seed 
management decision tools for the 
inspectors, extension agents, input 
distributors and farmersRegulatory Impact 
Assessments and Cabinet memo prepared 
and appended to submissions to Cabinet to 
support evidence based decision making, 
and impact of proposed regulations on 
different sectorsImplementing PVP 
regulation in tandem with the PVP 
Act.Implement the seed policy, legal and 
regulatory framework so that it is in 
tandem with the prevailing local and 
international agricultural development 
issues facilitated Participate regularly in 
international and regional meeting that 
address SPS issues including meeting of 
the WTO committee on SPS standard, 
Codex, IPPC, ISTA, and regional  
initiatives EAC, COMESA, etc.

6 female : 6 male staff

Held meeting of the Agricultural 
Chemicals Technical Committee 
Agricultural Chemicals Board ( 15 
members) National Seed Board ( 15 
members) Variety Release Committee ( 15
 members) 30% of the participants were 
women and youth
Comprehensive supporting regulatory 
guidelines for enforcement and 
implementation of the Agricultural 
Chemicals Control Act, 2006 and 
regulations developed and discussed
Fertilizer policy implemented and 
disseminated to stakeholders Implement 
the fertilizer policy so that it is in tandem 
with the prevailing local and international 
agricultural development issues facilitated
pesticide, fertilizer and equipment 
regulations gazetted and disseminated 
content Seed policy disseminated to 
stakeholders in various parts of the 
country
Plant Variety Protection Regulations 
reviewed and presented to the Top Policy 
Management of the MAAIF
Plant Variety Protection Regulations 
reviewed and presented to the Top Policy 
Management of the Ministry
content of the seed policy disseminated to 
stakeholders in various parts of the 
country
Participate regularly in international and 
regional meeting that address SPS issues 
including meeting of the WTO committee 
on SPS standard, Codex, IPPC, ISTA, and 
regional initiatives EAC, COMESA

Item Spent

211101 General Staff Salaries 114,105

211103 Allowances 4,166

221002 Workshops and Seminars 7,512

221011 Printing, Stationery, Photocopying and 
Binding

11,001

227002 Travel abroad 8,196

Reasons for Variation in performance

N/A

Total 144,979

Wage Recurrent 114,105

Non Wage Recurrent 30,874

AIA 0

Output: 02 Quality Assurance systems along the value chain

Undertake inspection of agricultural 
chemical premises for purpose of 
registration and register dealers and 
premisesEstablish DUS and NPT Variety 
Testing trials for candidate varieties at  3 
different  agro- ecological zones using 

processed applications provided to the 
agriculture chemical board Undertake 
inspection of agricultural chemical 
premises for purpose of registration and 
register dealers and premises
Safeguard introduction of harmful 

Item Spent

211103 Allowances 4,184

221001 Advertising and Public Relations 12,000

221002 Workshops and Seminars 17,018
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selected farmer fields in ratio of 4 female 
and 6 male farmer fields per zoneRegister 
agricultural chemicals and maintain 
databases of imported agricultural 
chemicalsUndertake inspection of 
agricultural chemicals usage and 
environmental impact monitoring in the 
15 flower farms in relation to workers 
safety and healthUndertake post control 
testing, seed factories inspection, labeling 
and sealing  for 16 seed processing 
factoriesTrain 150 (80 F:70 M) fresh fruit 
and vegetable producers to be aware of 
and able to meet the requirements of 
export marketsProcure the screen house 
for Post entry QuarantineRoutine 
inspection and enforcement program to 
cover all agricultural chemicals retail 
outlets in the market place performed 
countrywide in accordance with 
Agricultural Chemicals (Control) Act 
2006.

(100 female  and 60 male agro-dealers)
Undertake seed retail outlet inspections in 
accordance with Seed and Plant Act 2006 
countrywide for 2,300 seed outlets 
operated in ratio of 800 female outlets and 
1,500 male outletsPrinting of departmental 
work books (licenses, registers, 
certificates, letterheads etc)

organisms
Awareness on SPS requirements to 
develop national regulatory frameworks 
was conducted
Established DUS and NPT Variety Testing 
trials for candidate varieties at 3 different 
agro- ecological zones using selected 
farmer fields in ratio of 4 female and 6 
male farmer fields per zone 
processed applications provided to the 
agriculture chemical board
Institutions and coordinating mechanism 
strengthened for compliance enforcement 
program
Agricultural chemical usage and 
environment impact monitoring inspected 
in 15 flower farms
undertook 1st season inspections during 
seedling stage, prior to flowering 
Undertook post control testing, seed 
factories inspection, labelling and sealing 
for seed processing factories
Institutions and coordinating mechanism 
strengthened to support and facilitate 
compliance enforcement program
Institutions and coordinating mechanism 
strengthened for compliance enforcement 
program
Undertook training of 40 inspectors on 
prescribed standard operating procedures 
for export inspection and phyto-sanitary 
certification of fresh fruits and vegetables 
to the EU markets. 50% of the participants 
were youth and women
Institutions and coordinating mechanism 
strengthened for compliance enforcement 
program
The Procurement process of new 
laboratory equipment for upgrading 
analytical capacities in the National 
reference pesticide analytical and seed 
laboratory at Namalere and Kawanda was 
initiated .
Institutions and coordinating mechanism 
strengthened for compliance enforcement 
program
Carried out routine inspection and 
enforcement of programs countrywide 
agricultural chemicals retail outlets in the 
market place performed countrywide in 
accordance with Agricultural Chemicals 
(Control) Act 2006. (120 female and 100 
male agro-dealers) 
Undertook seed retail outlet inspections in 
accordance with Seed and Plant Act 2006 
countrywide for 2,300 seed outlets 
operated in ratio of 800 female outlets and 
1,500 male outlets
Procurement process for the assorted 
laboratory equipment on going
Institutions and coordinating mechanism 
strengthened for compliance enforcement 

221003 Staff Training 3,195

221011 Printing, Stationery, Photocopying and 
Binding

20,000

227001 Travel inland 45,415
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program

Reasons for Variation in performance

N/A

N/A

Total 101,812

Wage Recurrent 0

Non Wage Recurrent 101,812

AIA 0

Output: 04 Crop pest and disease control measures

Strengthen District Extension staff 
capacity to inspect and enforce regulatory 
framework at district level through 
training at least 37 extension staff
(18F:19M)
Ensure that all stakeholders are trained in 
Phytosanitary Certification, European 
Commission Plant Health Directive 
2000/29/ EC and Uganda’s import 
requirementsDevelop and train 70 seed  
producers and processors (25F:4M) on 
quality seed productionInternational 
Standards for Phytosanitary Measures 
(ISPM), which cover many aspects of 
plant protection policy adoptedPrepare and 
disseminate package information through 
brochures, manuals flyers, posters, 
pamphlets on responsible use of pesticide, 
seeds and phytosanitary requirement

Publish list of registered agricultural 
chemical products and released seed 
varieties in the gazette.
Undertake phyto-sanitary inspection of  
flowers during active growth in the 15 
flower farms for compliance to importing 
country’s phyto-sanitary 
requirementOrganize demonstration plots 
and hold Field day shows  with input 
supply companies in the different regions
  
Produce short radio messages in various 
local languages.Undertake phyto-sanitary 
inspection of  flowers during active 
growth in the 15 flower farms for 
compliance to importing country’s phyto-
sanitary requirementDevelop a pest risk 
inventory for use.

Strengthened capacity of Local 
government in all districts to monitor, 
inspect and disseminate information on 
quality seed, fertilizer and pesticide 
Comprehensive guidelines for 
enforcement and implementation of the 
Plant Protection and Health Act 2015 and 
Regulations reviewed
conducted Public awareness campaign of 
proper use of seed, fertilizer and pesticide
Trained district extension staff capacity to 
inspect and enforce regulatory frameworks 
at different district levels. 30% of the 
participants were women and youth The 
process of developing training manuals on 
seed production is on going. 
trained all stakeholders in Phytosanitary 
certification Supported awareness creation 
among import and export chain 
stakeholders. 30% of the participants were 
youth and women
Comprehensive guidelines for 
enforcement and implementation of the 
Plant Protection and Health Act 2015 and 
Regulations reviewed
Worked with agro-dealers and farmer’s 
organisations for availability of quality 
agro-inputs through use of demonstrations
Worked with agro-dealers and farmer’s 
organisations for availability of quality 
agro-inputs through use of demonstrations
conducted Public awareness campaign of 
proper use of seed, fertilizer and pesticide
undertook regional training of the district 
production and extension staff to facilitate 
farmers to meet minimum legal 
requirements
conducted Public awareness campaign of 
proper use of seed, fertilizer and pesticide
conducted Public awareness campaign of 
proper use of seed, fertilizer and pesticide
regulatory guidelines and strategy on 
inspection and control of false colding 
moth formulated
Comprehensive guidelines for 
enforcement and implementation of the 
Plant Protection and Health Act 2015 and 
Regulations reviewed

Item Spent

211103 Allowances 13,935

221001 Advertising and Public Relations 3,000

221003 Staff Training 15,539

221006 Commissions and related charges 20,000

221008 Computer supplies and Information 
Technology (IT)

18,737

224006 Agricultural Supplies 32,204

227002 Travel abroad 18,672

228002 Maintenance - Vehicles 5,967
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Comprehensive guidelines for 
enforcement and implementation of the 
Plant Protection and Health Act 2015 and 
Regulations reviewed
Strengthened capacity of Local 
government in all districts to monitor, 
inspect and disseminate information on 
quality seed, fertilizer and pesticide 
designed and distributed training materials 
and training programs for the 112 districts
Supported awareness creation among 
import and export chain stakeholders as 
per ASSP
Undertook phyto-sanitary inspection of 
flowers during active growth in the 15 
flower farms for compliance to importing 
country’s phyto-sanitary requirement
Organized demonstrations and held field 
day shows with input supply companies in 
the central region
The process of developing awareness 
materials in various local languages in 
print and electronic media on illegal and 
counterfeit products is on going
Undertook phyto-sanitary inspection of 
flowers during active growth in the 15 
flower farms for compliance to importing 
country’s phyto-sanitary requirement
undertook inspection at boarder posts and 
Entebbe international airport to ensure that 
the quality of pests of quarantine 
importance 
Promoted agro-input entrepreneurs and 
community groups for compliance of the 
Acts and Regulations
Promoted agro-input entrepreneurs and 
community groups for compliance of the 
Acts and Regulations
Promoted agro-input entrepreneurs and 
community groups for compliance of the 
Acts and Regulations 

Reasons for Variation in performance

N/A

Total 128,054

Wage Recurrent 0

Non Wage Recurrent 128,054

AIA 0

Total For SubProgramme 374,845

Wage Recurrent 114,105

Non Wage Recurrent 260,740

AIA 0

Development Projects

Project: 0104 Support for Tea Cocoa Seedlings

Outputs Provided

Output: 02 Quality Assurance systems along the value chain
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

undertake tea and cocoa survival rate 
supervision and backstopping exercise in 
the tea growing districts (Eastern Uganda)

undertook tea and cocoa survival rate 
supervision and backstopping exercise in 
the tea and cocoa growing districts (central 
Uganda)

Item Spent

225001 Consultancy Services- Short term 75,000

Reasons for Variation in performance

N/A

Total 75,000

GoU Development 75,000

External Financing 0

AIA 0

Output: 03 Crop production technology promotion

To establish levels of fertilizer application 
applied on tea gardens by selected 
farmers, and the quantity of tea green leaf 
produced at farm-level in  Hoima and 
Kibaale.
To establish tea demonstration gardens 
showing tea production related 
technologies in Sheema and Mitooma
To establish the percentage death and gaps 
in tea gardens in order  to cause gap-filling 
during the subsequent planting season by 
farmers in districts where the  tea 
expansion program is taking place. These 
are; Nebbi and Zombo  
Modern and appropriate planting hole 
technology introduced to average of 6 
male, 3 female  and 1 youth  new cocoa 
farmers gardens in   Kamwenge, 
Bundibugyo, Kalungu, Bukomansimbi and 
Kamuli.  

The technology of inducement of cocoa 
chupon growth and coppicing of old 
unproductive  cocoa trees, introduced to 
average of 6 male, 3 female  and 1 youth 
cocoa gardens of selected farmers in 
Iganga, Bundibugyo, Kakumiro and 
Kamwenge Districts 

The technologies of structural thinning of 
cocoa trees  and treatment of  wounds on 
pruned old trees with heated tar introduced 
on 8 selected farmer’s gardens including 5
 male, 2 female and 1 youth in Luwero, 
Mpigi and Bundibugyo Districts

Initiated the process of establishing levels 
of fertilizer applied on tea gardens by 
selected farmers in Kabale and Kanungu
Initiated the process of establishing tea 
demonstration gardens showing tea 
production related technologies in 
Kyenjojo and Kabarole
Carried out the establishment of the 
percentage death and gaps in tea gardens 
in order to cause gap-filling in the 
subsequent planting season by farmers in 
cocoa growing districts where the tea 
expansion program is taking place and the 
assessment of the required planting 
materials in the new Regions.
Modern and appropriate planting hole 
technology introduced to 10 new cocoa 
farmers gardens in Mayuge, Luwero, 
Mukono and Mityana Districts. .National 
Cocoa Mult state holders platform meeting 
was held on 7th September 2017 at Protea 
Hotel in collaboration with Swiss contact 
all stakeholders attended

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 
Temporary)

8,293

211103 Allowances 40,236

221011 Printing, Stationery, Photocopying and 
Binding

16,000

224006 Agricultural Supplies 10,000

225001 Consultancy Services- Short term 110

Reasons for Variation in performance

N/A
N/A

Total 74,638

GoU Development 74,638

External Financing 0

AIA 0
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Output: 04 Crop pest and disease control measures

Procurement process concluded

Procurement process concluded

To introduce the modern technology of   
controling cocoa opportunistic diseases 
like black pod useing the method of shade 
manipulation on selected cocoa gardens.  
Cleaning, weeding and crops  in 
Kamwenge,Bundibugyo and Mayuge 
Districts with average of 4 female, 11 
male, 1 youth and 1 disabled farmers

Initiated procurement process of the 5 
motorized forgers and process is on going 
to be distributed to 4 female, 1 youth, 12 
male and 1 disabled farmers in those 
selected districts 

Item Spent

224001 Medical Supplies 60,000

227004 Fuel, Lubricants and Oils 14,000

Reasons for Variation in performance

N/A

Total 74,000

GoU Development 74,000

External Financing 0

AIA 0

Output: 06 Increased value addition in the sector

Specialized enhanced  cocoa fermentation 
techniques that preserves the characteristic 
chocolate flavor and color demanded in 
the international market promoted in 
Buikwe,  and Kayunga

Procurement concluded
To introduce the cut test in cocoa quality 
control and modern storage technologies 
to farmers in  Kamuli                   

Specialised cocoa fermentation techniques 
promoted in Mukono and Mayuge. 
Initiated the process of procuring 5 rolls of 
polythene sheets for making 1000 cocoa 
drying sheets

Item Spent

211103 Allowances 10,000

225001 Consultancy Services- Short term 13,000

227001 Travel inland 10,000

227004 Fuel, Lubricants and Oils 10,000

Reasons for Variation in performance

N/A

Total 43,000

GoU Development 43,000

External Financing 0

AIA 0

Output: 07 Promotion of Production & Productivity of priority commodities

Procurement of 1,000,000 cocoa seedlings 
for distribution to average of 990 farmers 
– male 700, female 120 and youth 170 
farmers for planting in their gardens was 
initiated.

Item Spent

224006 Agricultural Supplies 146,104

Reasons for Variation in performance

N/A

Total 146,104

GoU Development 146,104

External Financing 0

AIA 0
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Total For SubProgramme 412,742

GoU Development 412,742

External Financing 0

AIA 0

Development Projects

Project: 0970 Crop disease and Pest Control

Total For SubProgramme 0

GoU Development 0

External Financing 0

AIA 0

Development Projects

Project: 1195 Vegetable Oil Development Project-Phase 2

Outputs Provided

Output: 02 Quality Assurance systems along the value chain

Quarterly and annual implementation and 
work plans developed

Procurement plans developed and 
executed at VODP

Quarterly and annual reports submitted to 
MAAIF and IFAD

Develop and print educational and 
sensitization materials for oil seeds and oil 
palm components

Translate educational and sensitization 
materials for oil palm development

Carry out Gender and HIV awareness 
activities

Produce videos

Hold radio talk shows

Prepared and submitted the Annual 
Performance Report to MAAIF, IFAD, 
OPM and OWC. The project prepared and 
submitted the Work Plan and Budget for 
FY 2018/19. 
Uploaded and shared the Kalangala Oil 
Palm impact video on YouTube, social 
media and during the JASAR meeting 
Prepared an article “Harnessing Public 
Private Producer Partnerships, The Story 
of Vegetable Oil Production in Uganda” 
that was published in The Observer Media 
news print. The www.kopgt.co.ug website 
was redesigned Prepared an analytical 
paper on PPPP model, which was 
presented at the JASAR 2017 

Item Spent

211103 Allowances 50,000

212101 Social Security Contributions 200,000

225002 Consultancy Services- Long-term 3,000

Reasons for Variation in performance

N/A

Total 253,000

GoU Development 200,000

External Financing 53,000

AIA 0

Output: 03 Crop production technology promotion

Deliver fertilizers to the respective unit 
stores demanding on the identified farmer 
demand

342 tons of assorted fertilizers were 
delivered to the smallholder farmers for 
application following the recommended 
standards to increase yield among the 
smallholder farmers

Item Spent

211103 Allowances 247,000

221002 Workshops and Seminars 3,000,000
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• Follow up and maintenance of the 13 
established oil palm trials in Mayuge (01), 
Bugiri (01), Buvuma (02), Kibale (02), 
Masindi (02), Kituza (01), Hoima (02), 
Masaka (01) and Bundibugyo (01). 

Start the registration process of 
smallholder farmers who will participate 
and offer land clearing loans to them. 
Facilitate the sensitization of the 
communities about gender issues and 
importance of women participation in oil 
palm development

Hold radio talk shows to popularize the oil 
palm project benefits and processes 
(Production and translation of 
Information, Education and 
Communication (IECs) materials 
Pay OPUL for the seedlings
Train farmers on the effective and 
efficient use of farm tools 
Establish Buvuma Oil Palm Growers 
Trust (BOPGT) and the BOPGT 
Secretariat

Technical monitoring and supervision by 
VODP and the District Local 
Governments
Provide extension services to the 
smallholder oil palm farmers

UCA assessed 54 identified farmer 
organizations in the 4 hubs and the results 
showed that 25 Higher Level Farmers 
Organisations (HLFO) identified fall short 
of the criteria and only 15 met the criteria 
for HLFO based on their level of 
membership and functionality. A total of 
40 HLFOs were selected in the 4 hubs 
comprising of a total of 1,471 groups and 
36,336 members. UCA started training 
and restructuring these potential HFLOs 
with the aim of increasing membership, 
restructuring the governance to put in 
place competent leadership, re-engineering 
the business operations of these HLFO 
using the “business plan canvass" model. 
The project, in partnership with IFAD and 
the University of Califonia – Davis carried 
out an Impact Evaluation using the Local 
Economy Wide Impact Evaluation 
technology. The model will estimate the 
multiplier effect of the of the oil palm 
investment in Kalangala. The final report 
is expected in March 2018. The project 
MIS was populated with data on the oil 
seeds beneficiaries seasonal action plans 
and oil palm aggregated data. 
Oil palm research activities have been 
increased, with trials and investigations 
for the various challenges identified in 
Bugala and adaptive trials in more than 6 
districts (Buvuma, Mayuge, Bugiri, 
Masindi, Hoima, Masaka) of Uganda. The 
trails are hosted by the poor rural 
smallholder farmers (mainly women and 
youths) While NARO has provided the 
support in administration, budget 
management, laboratories and logistics, 
the capacity of the oil palm research team 
needs to be enhanced through training
Survey of interested farmers to participate 
as smallholders carried out in Buvuma and 
Mayuge district. The data entry is 
ongoing. 
The activity awaits establishment of the 
oil palm nursery by the private sector 
partner. 
Staff salaries were paid for the period July 
to December 2017
Disbursed UGX 157,788,500 to 553 
smallholder farmers in Kalangala. The 
total loans disbursed as at September 2017
 are now at UGX 43.7 billion. The 
smallholder farmers repaid UGX 
926,600,000 (UGX 926.6 million). This 
increased the total loans repaid between 
January 2010 and September 2017 to 
UGX 12.7 billion. 
Plantings in Bugala have been completed 
at 3,950 ha and slightly exceeded the 
target of 3,900 ha. Plantings in Bunyama 
and Bubembe reached respectively 193 ha 
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(48% of the target) and 281 ha (70% of 
the target). Planting of the remaining 326 
ha to achieve the target of 400 ha/island is 
expected to resume early 2019, when the 
new seedlings will be ready and be 
completed by June the same year.
Monitored the use of the availed farm 
tools on the smallholder farmers gardens
Request for No Objection for 
establishment of the BOPGT Secretariat 
sent to IFAD
A work plan for the restructure of the 
governance and business structure of 
KOPGA was drawn and the feed back 
process with stakeholders was initiated. 
District Production and Marketing 
Departments increased the number of 
farmer groups receiving extension services 
to 1,757 farmer groups. Most of the 
groups have more numbers (60%) of 
women and substantial numbers 
(estimated at 30%) of youths. 
The 11 service providers are now 
providing oil seeds value chain 
development services to 2,856 farmer 
groups in 171 sub-counties. The farmer 
groups are largely comprised of women 
(about 60%) and youth (About 30%). The 
farmer groups are distributed in the Hubs 
comprising the districts around Mbale, the 
districts around Gulu, the districts around 
Lira and the Districts around Arua. The 11
 service providers are now providing oil 
seeds value chain development services to 
2,856 farmer groups in 171 sub-counties. 
By the end of Season A 2017, the area 
under sunflower in the project sub-
counties had increased from 30,691 acres 
to 46,821 acres. The area under soybean 
increased from 1,308 acres to 6,787 acres. 
The major season for both soybeans and 
sunflower is Season B so total acreage in 
the project area is expected to substantially 
increase. Crop yield increased from 596 
kgs per acre to 627 kgs per acre for 
sunflower; and from 622 kgs per acre to 
684 kgs per acre for soybean. The number 
of farmer groups bulk selling increased 
from 294 in 2015 to 433 by end of Season 
A 2017. The number of mills operational 
in the 4 hubs is now 110 with the average 
mill capacity utilization increasing from 
17.3% in 2014 to 38.7% in September 
2017. During the reporting period more 
groups receiving extension from the 
contracted PSPs were linked to access 
credit from formal financial institutions; 
46 farmer groups from the eastern, 
northern and lira hubs to access production 
loans amounting to UGX 191,950 
(million). This increased the cumulative 
financing cumulated as at end of 
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September 2017 to a total of UGX 
3,049,394,000 (UGX 3.04 billion) loaned 
to oil seeds farmers for land opening, 
purchase of quality oil seed inputs, garden 
maintenance and marketing. The loans 
have benefitted over 3,604 smallholder oil 
seeds farmers (38% female) and these 
have paid back UGX 1,425,129,725 
(UGX 1.4 billion). 
IFAD carried out an implementation 
support Mission in September 2017 which 
focused on the progress on the 
preparations for the National Oil Palm 
Program and performance of the project 
components. 
The 1,080 smallholder farmers with 
mature gardens in Kalangala harvested 
5,424,730 kgs (5,435 tons) of FFB valued 
at UGX 2,988,631,363 (3 Billion). The 
total harvests by smallholder farmers from 
January 2010 to September 2017 is now 
92,262 MT valued at UGX 42 billion. The 
project in partnership with IFAD and 
European Space Agency are carrying out a 
land use analysis using satellite images to 
map out the area where the buffer zone has 
been destroyed by oil palm activities in 
Kalangala. 

Reasons for Variation in performance

N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A

Total 3,247,000

GoU Development 0

External Financing 3,247,000

AIA 0

Output: 06 Increased value addition in the sector

Supported Uganda National Bureau of 
Standards to develop standards, 
popularize, monitor, evaluate the 
implementation of quality assurance 
standards in the oil seed
Supported the National Seed Certification 
Service to undertake field and laboratory 
based seed inspections and certification

Item Spent

211103 Allowances 600,000

221001 Advertising and Public Relations 100,000

Reasons for Variation in performance

N/A

Total 700,000

GoU Development 0

External Financing 700,000

AIA 0
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Capital Purchases

Output: 71 Acquisition of Land by Government

Farmer mobilization for public and private 
land planting-Register land pledges  

BIDCO carried out High Conservation 
Value (HCV) Assessments, geological 
surveys, Aerial Drone surveys and a 
gender/ social survey to assess the 
readiness of the District for the start of the 
nucleus estate activities. The land acquired 
by the project and leased to BIDCO 
Uganda Limited remained at 5,114 
hectares out of a targeted total of 6,500 
hectares. 

Item Spent

Reasons for Variation in performance

N/A

Total 0

GoU Development 0

External Financing 0

AIA 0

Output: 72 Government Buildings and Administrative Infrastructure

Construction of structures and hand over Designs, specifications and bills of 
quantities for Fertilizer Stores at Bunyama 
and Bubembe Islands were completed and 
bidding documents sent to IFAD for a no-
objection in the third week of September 
2017. Designs, specifications and bills of 
quantities for Fertilizer Store and Offices 
at Buvuma are under preparation and are 
expected to be ready by end of December 
2017.

Item Spent

312104 Other Structures 600,000

Reasons for Variation in performance

N/A

Total 600,000

GoU Development 0

External Financing 600,000

AIA 0

Output: 73 Roads, Streets and Highways
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Hold verification of the design survey 
with farmers and their leaders

Open 20km of farm and community 
access roads on Bubembe Island. 
Open 20 km of farm and community 
access roads on Bunyama Island

Road maps not yet done. On the ferry 
landing sites, the Consultant is ready to 
complete the designs and specifications in 
6 weeks from the time they receive 
payment. No payment was done by 
MOWT in this quarter and this is posing a 
big challenge to implementation of these 
two landing sites which is a pre-requisite 
for launching procurement of a contractor 
for the works. A third landing site to be 
built on Bugala Island was not part of the 
contract for design by MOWT but it is 
planned to be done through design and 
build contracting. To this end, 
specifications and bidding documents 
were prepared by the MOWT, approved 
by contracts committee and sent to IFAD 
for no-objection in the last week of 
September 2017. The ferry is also going to 
be procured through a design and build 
contract and the bidding documents were 
sent to IFAD for a no-objection in the 
third week of September 2017 
The Ministry has supported the project by 
giving two pieces equipment (grader and 
dozer) with operators and an Engineering 
Assistant to carry out the road works. The 
project equipments (grader, dozer, wheel 
loader and roller) were repaired by the 
project and returned to the district in June 
2017, but only two pieces, the grader and 
roller have been used in carrying out the 
works during the quarter. The other two 
pieces, the dozer and wheel loader have 
not been used, the dozer required 
additional repairs on its hydraulic system 
which is yet to be done while the wheel 
loader is yet to be deployed to work as its 
work (gravelling) was not implemented 
during the reporting period.
The process awaits the road map
Construction of roads on Bunyama and 
Bubembe Islands awaits the transportation 
of road construction equipment to the 
islands. Evaluation of bids for the 
transportation of equipment was 
completed, approved by contracts 
committee and sent to IFAD for a no-
objection in the second week of September 
2017. The no-objection is awaited.
12.2 km of new roads have been 
constructed/opened by bush clearing, 
grading to form camber and compaction. 
Additionally, 10.5 km of roads of the 
previously constructed roads were 
maintained by grading to restore the road 
camber. All the maintained roads and 
constructed roads are in the Bbeta West 
Block. 

Item Spent

312103 Roads and Bridges. 500,000
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Reasons for Variation in performance

N/A
N/A
N/A
N/A
N/A

Total 500,000

GoU Development 0

External Financing 500,000

AIA 0

Output: 75 Purchase of Motor Vehicles and Other Transport Equipment

Delivery of  boat

Receipt of boat

Payment for boats

Vehicle delivery

The specifications for the boat were 
agreed upon. The specifications for the 
tractor and tractor trailor were submitted 
to the PMU
The procurement process was initiated

Item Spent

Reasons for Variation in performance

N/A

Total 0

GoU Development 0

External Financing 0

AIA 0

Output: 76 Purchase of Office and ICT Equipment, including  Software

Purchase of office and ICT equipment The specifications for the laptop 
computers and cameras were agreed upon. 

Item Spent

312213 ICT Equipment 368,000

Reasons for Variation in performance

N/A

Total 368,000

GoU Development 0

External Financing 368,000

AIA 0

Total For SubProgramme 5,668,000

GoU Development 200,000

External Financing 5,468,000

AIA 0

Development Projects

Project: 1238 Rice Development Project

Outputs Provided

Output: 07 Promotion of Production & Productivity of priority commodities
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Regional and international collaborations 
built for increased rice food and nutrition   

2000 Kgs of fertilizer were procured and 
used in training sites in Buginyanya and 
Ngeta zones. There were also agronomic 
practises and demonstration to farmers on 
the application of fertilizers
Foundation rice seed 500 kg on selected 
varieties was multiplied at NARO 
NaCRIRI and disseminated to 10 training 
sites in Buginyanya and Ngeta zones
Held meeting between MAAIF, NARO 
and JICA to agree on the implementation 
modalities of the projec
4 farmer groups were supervised in Lira. 1
 rice demo plot was established where 
these and more 2 groups learn better 
agronomic practices from. The six farmer 
groups were composed of 45 males and 40
 females 4 farmer groups supervised in 
Mayuge. 1 rice demo plot was established 
where these groups learn better agronomic 
practices from. The four groups were 
composed of an average of 34 males and 
26 females 
20 sets of farm tools procured and 
deployed at training sites in Buginyanya 
and Ngeta zones

Item Spent

221002 Workshops and Seminars 10,000

221011 Printing, Stationery, Photocopying and 
Binding

25,512

225001 Consultancy Services- Short term 15,000

227001 Travel inland 32,701

227004 Fuel, Lubricants and Oils 28,000

Reasons for Variation in performance

N/A
N/A

Total 111,213

GoU Development 111,213

External Financing 0

AIA 0

Total For SubProgramme 111,213

GoU Development 111,213

External Financing 0

AIA 0

Development Projects

Project: 1263 Agriculture Cluster Development Project

Outputs Provided

Output: 02 Quality Assurance systems along the value chain
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Beneficiary farmer & input dealers 
identification, registration and training 
undertaken
Project steering committees training and 
meetings held
Support to quality assurance of inputs 
(seed, planting materials and ago-
chemicals) 
Surveillance activities and control of pests 
and diseases undertaken 
Capacity building of staff on regulation 
and certification undertaken
Project Management, coordination and 
sensitization in Northern Uganda
E-voucher recipients (farmers and Agro-
Input Dealers) mobilized  trained and 
supervised 

Farmer and input dealers registration 
application and database developed 
The National Project Steering Committee 
and Cluster Steering Committees were 
established and members oriented 
Bench marking trip to Nigeria by both 
policy makers on the e-voucher system for 
input distribution successfully undertaken
Follow-up cluster based pest and disease 
surveillance in the cluster areas 
Capacity building of staff on regulation 
and certification undertaken
Project Management, coordination and 
sensitization in Central Uganda
Input dealers and farmers in cluster area 
trained on e - voucher system

Item Spent

221002 Workshops and Seminars 625,000

221003 Staff Training 225,000

223004 Guard and Security services 38,000

227001 Travel inland 350,000

Reasons for Variation in performance

N/A

Total 1,238,000

GoU Development 38,000

External Financing 1,200,000

AIA 0

Output: 07 Promotion of Production & Productivity of priority commodities

Farmers supported with inputs seeds, 
fertilizers and Pesticides for maize, beans, 
rice, cassava and coffee
ICT platform functional and maintained
Agricultural mechanization resource 
centre setup 
Farmers supported with inputs seeds, 
fertilizers and Pesticides for maize, beans, 
rice, cassava and coffee
Training beneficiaries farmers (40% 
women, men and youth ) on appropriate 
use of fertilizers and pesticides in 5 pilot 
districts)
Sensitization & Training of extension 
workers on IPPM undertaken
Training of farmers on appropriate agro-
input use conducted

Farmers supported with inputs seeds, 
fertilizers and Pesticides for maize, beans, 
rice, cassava and coffee
Initiated procurement process for ICT 
platform process ongoing
Initiated the process of setting up an 
agricultural mechanization resource centre 

Supported farmers with assorted inputs
Training of women, men and youth shifted 
to 2 quarter as funds are availed
Bench marking trip to Nigeria by technical 
staff on the e-voucher system for input 
distribution successfully undertaken
Conducted training of farmers on agro 
input use Capacitated extension staff in 
districts and implementing partner 
organisations in the pilot districts

Item Spent

221001 Advertising and Public Relations 75,000

222001 Telecommunications 50,000

224004 Cleaning and Sanitation 71,665

227001 Travel inland 1,375,000

227002 Travel abroad 750,000

227004 Fuel, Lubricants and Oils 25,000

Reasons for Variation in performance

N/A
N/A

Total 2,346,665

GoU Development 146,665

External Financing 2,200,000

AIA 0

Output: 08 Increased value addition of priority commodities
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Pilot roads assessed to establish 
bottlenecks to be fixed
TORs for a Consultancy to build capacity 
of ACCEs, RPOs, and private sector and 
marketing mangers prepared 

Sensitization of farmers on  about post 
harvest handling and value added 
technologies undertaken
Capacity of marketing mangers from 
selected  ACCEs, RPOs built 

developed the TORs for a Consultancy to 
build capacity of ACCEs, RPOs, and 
private sector and marketing mangers 
prepared 

Sensitization of farmers on about post 
harvest handling and value added 
technologies undertaken
Capacity of marketing mangers from 
selected ACCEs, RPOs built 

Item Spent

221002 Workshops and Seminars 700,000

221009 Welfare and Entertainment 38,073

225001 Consultancy Services- Short term 300,000

227001 Travel inland 148,000

227002 Travel abroad 50,000

Reasons for Variation in performance

N/A
N/A

Total 1,236,073

GoU Development 88,073

External Financing 1,148,000

AIA 0

Capital Purchases

Output: 75 Purchase of Motor Vehicles and Other Transport Equipment

Initiated the process of procuring of 6 
vehicles and 10 motorcycles for MAAIF

Item Spent

312201 Transport Equipment 1,000,000

Reasons for Variation in performance

N/A

Total 1,000,000

GoU Development 0

External Financing 1,000,000

AIA 0

Output: 82 Construction of  irrigation schemes

Consultants to undertake per-feasibility 
and feasibility studies recruited

Design studies undertaken

Supervision and technical backstopping of 
the studies and design process
Consultancy to train WUA recruited
Preparation of watershed management 
plans initiated

Financial proposals for pre-feasibility 
studies opened . The designs for irrigation 
schemes are pending waiting for 
undertaking of pre-feasibility studies
Water user associations formed with 30% 
women membership. The designs for 
irrigation schemes are pending waiting for 
undertaking of pre-feasibility studies
Financial proposals for pre-feasibility 
studies opened . The designs for irrigation 
schemes are pending waiting for 
undertaking of pre-feasibility studies

Item Spent

Reasons for Variation in performance

N/A

Total 0

GoU Development 0

External Financing 0

AIA 0

Total For SubProgramme 5,820,738
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

GoU Development 272,738

External Financing 5,548,000

AIA 0

Development Projects

Project: 1264 Commercialization of Agriculture in Northern Uganda

Total For SubProgramme 0

GoU Development 0

External Financing 0

AIA 0

Development Projects

Project: 1316 Enhancing National Food Security through increased Rice production in Eastern Uganda

Outputs Provided

Output: 07 Promotion of Production & Productivity of priority commodities

Community mobilization and sensitization 
conducted.
Community mobilization and sensitization 
conducted.
Monitoring and Evaluation activities 
conducted.

Project staff salaries paid

Procurement process concluded

Field visit to mobilize and sensitize 
farmers and change agents after the re-
scoping exercise in Nabitende and 
Namalembe sub-counties in Iganga 
District conducted
Draft Project Implementation Manual 
completed. Technical Specification for 
vehicles and office equipment undertaken 
Initiated the process of establishing a 
monitoring and Evaluation System. 
Field visit to mobilize and sensitize 
farmers and change agents after the re-
scoping exercise in Bugiri Town Council 
& Nabukalu sub-counties in Bugiri district 
conducted Field visit to mobilize and 
sensitize farmers and change agents after 
the re-scoping exercise in Wemba, 
Buluguyi sub-counties in Bugiri District 
conducted 
Project staff salaries paid
Initiated the process of procuring office 
equipment 
Initiated the process of procuring project 
vehicles

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 
Temporary)

106,580

211103 Allowances 24,222

212201 Social Security Contributions 74,000

221001 Advertising and Public Relations 30,000

223003 Rent – (Produced Assets) to private 
entities

10,500

223004 Guard and Security services 120,580

225001 Consultancy Services- Short term 220,000

227001 Travel inland 29,000

227004 Fuel, Lubricants and Oils 12,188

Reasons for Variation in performance

N/A

Total 627,070

GoU Development 446,490

External Financing 180,580

AIA 0

Capital Purchases

Output: 82 Construction of  irrigation schemes

Vote Performance Report Financial Year 2017/18

Vote: Ministry of Agriculture, Animal & Fisheries010
QUARTER 4: Outputs and Expenditure in Quarter

209/294



Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Supervisor of civil works construction 
procured
Contractor of civil works  (dam and 
farmland construction) procured.

A detailed Compensation and resettlement 
plan for Igogero and Naigombwa was not 
conducted because the realigning of the 
project document has not been approved 
by IDB
Detailed Environmental Assessment and 
management plan for the project was not 
conducted because the realigning of the 
project document has not been approved 
by IDB
The activity of designing study for civil 
work at Igogere and Naigombwa has not 
implemented because the realigning of the 
project document has not been approved 
by IDB
Consultants for producer organisations 
development and other business 
development was not procured
Construction of irrigation scheme was not 
implemented the realigning of the project 
document has not been approved by IDB 
View Supervisor for civil works 
construction supervisor procured View 
Click Here Construction of irrigation 
schemes Capital Purchases Construction 
of irrigation scheme was not implemented 
the realigning of the project document has 
not been approved by IDB 
Construction of irrigation scheme was not 
implemented the realigning of the project 
document has not been approved by IDB

Item Spent

Reasons for Variation in performance

N/A

Total 0

GoU Development 0

External Financing 0

AIA 0

Total For SubProgramme 627,070

GoU Development 446,490

External Financing 180,580

AIA 0

Development Projects

Project: 1361 Uganda-China South-South Coperation Phase 2

Outputs Provided

Output: 03 Crop production technology promotion
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

At least  5  demonstrations established and 
 500 farmers trained using Chinese 
technologies in areas of Horticulture, 
Cereals, Aquaculture, Livestock and cross 
cutting issues (housing allowances, 
training, administration) in south-western, 
central, northern and Eastern

Provided accommodation for Chinese 
Cooperation experts to train local staff on 
improved technologies.

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 
Temporary)

5,165

211103 Allowances 25,000

221011 Printing, Stationery, Photocopying and 
Binding

30,000

223001 Property Expenses 15,134

224006 Agricultural Supplies 100,000

227004 Fuel, Lubricants and Oils 2,892

Reasons for Variation in performance

N/A

Total 178,191

GoU Development 178,191

External Financing 0

AIA 0

Capital Purchases

Output: 75 Purchase of Motor Vehicles and Other Transport Equipment

Procurement process concluded Process for procurement of a vehicle was 
initiated.

Item Spent

312201 Transport Equipment 76,097

Reasons for Variation in performance

N/A

Total 76,097

GoU Development 76,097

External Financing 0

AIA 0

Output: 77 Purchase of Specialised Machinery & Equipment

Procurement process concluded Process for procurement of a assorted 
equipment was initiated.

Item Spent

312202 Machinery and Equipment 97,000

Reasons for Variation in performance

N/A

Total 97,000

GoU Development 97,000

External Financing 0

AIA 0

Total For SubProgramme 351,287

GoU Development 351,287

External Financing 0

AIA 0

Development Projects

Project: 1364 The Potato Commercialisation Project

Outputs Provided

Output: 03 Crop production technology promotion
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Ware potato stores established in six 
Districts 

A training for the FFS members in access 
to finance in Kyegegwa organized and 
facilitated
Established potato FFS  Maintained in the 
6 Districts

Demonstration seed potato for the FFS 
procured

Required fertilizer for demonstrations in 
the FFS procured

An inter-District FFS cross visit and 
Learning organised and facilitated  
Strategies for sustainable potato 
production amidst climate change and 
variability disseminated, in Mityana 

Consultancy services to design potato 
resilient data and monitoring system 
followed up.
Project effectively coordinated 

Organized and facilitated a training for the 
Farmer Field Schools members in linking 
producers to buyers in Kibaale Initiated 
the procurement of phones 
Status of 12 Farmer Field Schools (FFS) 
in the project area regarding requirement 
of fertilizer and seed potato for 
maintenance was assessed. The seed 
potato that was given to FFS has now 
degenerated, thus the disease free and 
quality seed of preferred potato varieties 
(Kinigi and Rwangume) are needed (about 
6 tons) to maintain the FFS in the 
subsequent seasons. 2 tons of NPK 
17:17:17 is also required. 
A meetingwas organized and facilitated to 
disseminate strategies for sustainable 
potato production amidst climate change 
and variability in Mityana. Procurement of 
services for formulating climate change 
risk management strategies, equipment for 
establishing a potatoe production and 
marketing unit and consultancy to design 
potatoe resilient data monitoring system.
Project activities Coordinated at the 
district 

Item Spent

211103 Allowances 10,000

221002 Workshops and Seminars 40,000

221008 Computer supplies and Information 
Technology (IT)

7

224006 Agricultural Supplies 20,000

225001 Consultancy Services- Short term 15,085

227004 Fuel, Lubricants and Oils 17,431

Reasons for Variation in performance

N/A

Total 102,523

GoU Development 102,523

External Financing 0

AIA 0

Total For SubProgramme 102,523

GoU Development 102,523

External Financing 0

AIA 0

Development Projects

Project: 1386 Crop pests and diseases control phase 2

Outputs Provided

Output: 01 Policies, laws, guidelines, plans and strategies
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Printing of MAAIF policy documents
Print 800 copies of pest and disease 
Control Guides

1000 copies of Banana Bacterial Wilt 
Byelaw format Printed and disseminated
1000 copies of SPS policy printed and 
disseminated

1500 copies of Plant Protection and health 
regulations printed and disseminated to 
stakeholders 

1000 copies of Fertilizer policy documents 
(Policy, Strategy & RIA Report) printed 
and disseminated
1 workshop to review the developed 
strategy on the control of Cassava Brown 
Streak (CBSV) conducted (Youth, 
farmers, peoples with disabilities to be 
represented)

Printing of MAAIF policy documents
Draft Fall armyworm control strategy 
developed by the national task force for 
control fall armyworm
National task force for control of fall 
armyworm constituted and held two 
meeting to develop the draft strategy on 
control of fall armyworm outbreak.
1000 posters printed and distributed to 115
 districts to guide districts on control of 
Fall armyworm (FAW) outbreak
Draft Fall armyworm control strategy 
developed by the national task force for 
control fall armyworm

Item Spent

221011 Printing, Stationery, Photocopying and 
Binding

427,469

Reasons for Variation in performance

Total 427,469

GoU Development 427,469

External Financing 0

AIA 0

Output: 02 Quality Assurance systems along the value chain

Crop production laws and regulation 
enforced
Crop marketing standards, laws and 
regulations enforced
Livestock production laws and regulations 
enforced

Livestock/ animal marketing and 
movement of livestock laws and 
regulations enforced
Input distribution/standards laws and 
regulations enforced

Carried out enforcement and sensitization 
of territorial police officers, RDCs, 
DISOs, CAOs, DAOs, DPMOs, and OWC 
officers on agrochemicals standards and 
regulations in the districts of Masindi, 
Kibaale, Hoima, Kabarole, Kyenjojo, 
Mubende, Kampala, Wakiso, Mukono, 
Mityana, Jinja, Iganga, Mbale, Tororo and 
Kapchorwa. Over 1500 liters of 
counterfeit products was confiscated and 
five culprits/suspects charged by police. 
298 territorial police officers and other 
stakeholders in the districts were 
sensitized and 126 agro input dealers were 
inspected for conformity to the standards 
and regulations. 
Coordinated and promoted partnership 
with stakeholders on information sharing, 
operation planning, command and case 
management of vanilla, coffee, and cocoa 
standards and regulations in the districts of 
Masaka, Kasese, Ntoroko, Bundibugyo, 
Kabarole, Kayunga, Mityana, Mubende, 
Hoima, and Kamwenge. 

Item Spent

221002 Workshops and Seminars 80,580

221003 Staff Training 96,800

227001 Travel inland 158,282

227002 Travel abroad 150,000

227004 Fuel, Lubricants and Oils 56,135

228002 Maintenance - Vehicles 42,161

Reasons for Variation in performance
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

N/A

Total 583,958

GoU Development 583,958

External Financing 0

AIA 0

Output: 03 Crop production technology promotion

Establish disease free export zone through 
setting up of 10 high production green 
houses and 10 free range irrigation 
gardens in districts around Entebbe 
Airport through MoUs and PPPs to 
support the horticulture and fruits 
exporters.

Carried out enforcement of crop regulation 
in Kampala, Rakai, Isingiro, Mbarara, 
Kiruhura, Nakaseke, Luwero, 
Nakasongola, Kiboga, Kyankwanzi, 
Mubende, Kapchorwa and Tororo.

Item Spent

211103 Allowances 45,247

224006 Agricultural Supplies 549,861

Reasons for Variation in performance

N/A

Total 595,109

GoU Development 595,109

External Financing 0

AIA 0

Output: 04 Crop pest and disease control measures

2,500 litres/kgs of Pesticides procured   
for demonstrations and emergency control

50 Soil Testing kits procured 
1,000 Pheromone traps procured

100 Diagnostic kits procured (Bacteria, 
Viruses, Fungi)
15,000 kgs of assorted Fertilizers procured 
for demonstrations

5minilabs at border posts and districts 
Procured and constructed
30 MAAIF staff trained on control of 
pests and diseases in bananas, coffee, Tea, 
Rice, Maize, Beans, Irish potatoes, 
Cassava and Fruits; ensuring that at least 
30% of trained staff includes women and 
youths.
30 district staff (with at least 30% of 
participants being women and youths)  
trained on control of pests and diseases in 
horticultural crops
30 District staff trained on regulating 
movement of  planting materials to control 
spread of pests and diseases; with at least 
30% of staff being women, youths and 
PWD’s

initiated the process of procuring a 
contractor to construct 8 incinerators at 
border posts and Namalere for disposal of 
intercepts 
700 liters of Cypermethrin5% EC and 500
 liters of Profenofos 40% + cypermethrin 
4% EC (Rocket) were distributed for 
demonstration on control of Fall 
armyworm and other insect pests in the 
districts of Sembabule, Kibaale, 
Kakumiro, Masindi, Manafwa, Bushenyi 
and Luwero. 
Initiated the process of procuring 100 
diagnostic kits for bacteria, virus and fungi

Initiated the process of procuring 20 sets 
of tools (GPS and others) for pest and 
disease surveillance, monitoring and 
forecasting 
Initiated the process of procuring 
motorized spray and knapsack spayers
108 soil testing kits for use to support 
extension distributed to the districts of 
Kiruhura, Kyegeggwa, Wakiso and 
Mubende districts 
28 knapsack spay pumps and 340 
pheromone traps distributed to the districts 
for monitoring and demonstration on 
control of fall armyworm. 
Initiated the process of procuring assorted 
fertilizers for demonstrations 
Initiated the process of procuring 9 sets of 

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 
Temporary)

16,784

221003 Staff Training 33,935

224006 Agricultural Supplies 161,497

227001 Travel inland 12,000

227002 Travel abroad 22,240

227004 Fuel, Lubricants and Oils 458
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20 staff trained on plant clinic operations; 
with at least 30% of staff trained being 
women, youths & PWD’s

Plant clinic operations monitored in 10 
districts.

equipment and e-certification at MAAIF 
and boarder posts
Initiated the process of procuring Assorted 
laboratory consumables and equipment for 
seeds, plant health diagnostics and 
pesticide formulation 
Initiated procurement for engraving of 30 
Mobile plant clinic initiated. The 
equipment have been allocated to 
Kiruhura, Kabale, Rubanda, Rukiga, 
Kyegegwa, Alebtong districts. 
Coordinated and promoted partnership 
with stakeholders on information sharing, 
operation planning, command and case 
management of vanilla, coffee, and cocoa 
standards and regulations in the districts of 
Masaka, Kasese, Ntoroko, Bundibugyo, 
Kabarole, Kayunga, Mityana, Mubende, 
Hoima, and Kamwenge. 35% of the 
participants were youth and women
Sensitization of local government 
production and political leadership in the 
23 districts of Mukono, Wakiso, Luwero, 
Mbarara, Kabale, Bushenyi, Isingiro, 
Kamwenge, Kabarole, Kasese, Hoima, 
Mbale, Busia, Bulambuli, Alebtong, 
Amuru, Gulu, Lira, Omoro, Nebbi, Arua, 
Maracha, and Packwatch. 
Sensitization of farmers and extension 
staff carried out on identification and 
management of fall armyworm in the 
districts of Abim, Kotido, Moroto, 
Nakapiriprit, Amudat, Adjumani, Moyo, 
Yumbe, Arua and Zombo districts. A total 
of 3,187 farmers and extension staff were 
sensitized and 43% were women, and 1.4 
% children. 
Monitoring and backstopping of 42 
mobile plant clinics conducted in the 
districts of Kabale, Ibanda, Sheema, 
Mbarara, Mubende, Kabarole, Hoima 
Kagadi, Kamuli, Bukedea, Ngora, Kumi 
and Kaberamaido. 30% of the participants 
were women and youth

Reasons for Variation in performance

N/A

Total 246,913

GoU Development 246,913

External Financing 0

AIA 0

Output: 09 Control of pest and diseases in priority commodities
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

1,000 litres of Imidacloprid 700 g/l  for 
demonstrations on Control of Maize 
Lethal Disease Vectors procured
1,000  litres of Thiamethoxam 350 g/l for 
control of Maize Lethal Necrosis   Disease 
Vectors procured for demonstrations
Carry out field visits to 15 districts for 
surveillance and control of 5 pests and 
diseases in Bananas, Coffee, Tea, Rice, 
Maize Beans, Irish Potatoes, Cassava, and  
Fruits (outbreaks may occur in any part of 
the country)
Ensure the production of healthy maize, 
beans, rice, fruits and cassava 
seeds/plantlets through conducting field 
crop Inspections for freedom of pests and 
diseases ensured

5,000 liters of Thiamethoxam 350g/l for 
control of Maize Lethal Necrosis Disease 
(MLND) Vectors procured for 
demonstrations
initiated the process of procuring 5,000 
liters of Imidacloprid 700 g/l for 
demonstrations on control of MLND 
vectors 
Surveillance and follow up on control of 
fall armyworm in the major maize 
growing districts of Masindi, 
Kiryandongo, Hoima, Kibaale, Mubende, 
Mbale, Tororo, Kapchorwa, Iganga, 
Adjumni, Koboko, Yumbe and Arua. The 
pest incidence had reduced from > 70% to 
< 40% in districts where MAAIF 
intervened with chemical insecticides and 
spay pumps
Conducted field crop inspections for 
freedom of pest and diseases Training of 
30 MAAIF staff on diagnosis, 
identification and management of fall 
armyworm was carried.

Item Spent

221002 Workshops and Seminars 30,288

221011 Printing, Stationery, Photocopying and 
Binding

50,000

224001 Medical Supplies 139,906

224006 Agricultural Supplies 13,000

227001 Travel inland 50,000

227002 Travel abroad 81,459

227004 Fuel, Lubricants and Oils 76,228

228002 Maintenance - Vehicles 29,090

Reasons for Variation in performance

N/A

Total 469,971

GoU Development 469,971

External Financing 0

AIA 0

Capital Purchases

Output: 75 Purchase of Motor Vehicles and Other Transport Equipment

Procurement process concluded Procurement process on going Item Spent

312201 Transport Equipment 186,750

Reasons for Variation in performance

Total 186,750

GoU Development 186,750

External Financing 0

AIA 0

Output: 76 Purchase of Office and ICT Equipment, including  Software

Procuring of assorted furniture and office 
equipment for inspectors at the airport and 
other posts was differed second quarter

Item Spent

312211 Office Equipment 80,000

Reasons for Variation in performance

Total 80,000

GoU Development 80,000

External Financing 0
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

AIA 0

Output: 77 Purchase of Specialised Machinery & Equipment

Procurement concluded The procurement of GMO testing 
equipment was differed to the second 
quarter

Item Spent

312213 ICT Equipment 27,000

312214 Laboratory Equipments 105,000

314201 Materials and supplies 58,937

Reasons for Variation in performance

Total 190,937

GoU Development 190,937

External Financing 0

AIA 0

Output: 78 Purchase of Office and Residential Furniture and Fittings

Procuring of assorted computers and 
accessories for the inspector at the airport, 
border posts and the headquarters was 
initiated 

Item Spent

312203 Furniture & Fixtures 95,000

Reasons for Variation in performance

Total 95,000

GoU Development 95,000

External Financing 0

AIA 0

Total For SubProgramme 2,876,107

GoU Development 2,876,107

External Financing 0

AIA 0

Development Projects

Project: 1425 Multisectoral Food Safety & Nutrition Project

Outputs Provided

Output: 05 Food and nutrition security

Support community groups in  integrated 
food security and nutrition interventions 
thus;
• 1,500 Village health teams (VHTs), 
3,000 Lead Farmers (LFs), and 1,500 
Parent Groups (PGs) 

1 joint planning workshop and seminar 
and meetings at National, District and 

Support community groups in integrated 
food security and nutrition interventions 
thus; • 1,500 Village health teams (VHTs), 
3,000 Lead Farmers (LFs), and 1,500 
Parent Groups (PGs) 
At least one support supervision mission 
carried out in the 5 districts of; Maracha, 
Nebbi, Namutumba, Ntungamo and 
Bushenyi. 
Inputs for post-harvest activities procured 
for the 10 districts
Organize and ran 2 radio messages per 
district per quarter and held talk shows in 
the 15 district in project area
Project activities coordinated in all the 15 
districts 

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 
Temporary)

500,000

211103 Allowances 1,062,209

221002 Workshops and Seminars 931,865

224001 Medical Supplies 2,000,000

227004 Fuel, Lubricants and Oils 80,000
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community levels.

Hold a national meeting to review the 
functionality of the District Nutrition 
Coordinating Committees in the project 
districts in regard to the UNAP activities.
1 quarterly joint support supervision  and 
technical back stopping by the multi-
sectoral team  in the 15 DLGs 

Disseminate information on food security 
and early warning.

Hold a national workshop to share lessons 
and review the capacity of extension staff 
and Lead Farmers in the multiplication of 
seed and planting materials for Micro 
nutrients rich crops (Orange Fleshed 
Sweet Potatoes (OFSP) and High Iron 
Beans (HIB).  
Hold a national workshop to share lessons 
and review the capacity of Lead Farmers 
in production and supply of planting 
materials of micro nutrient rich crops.

Hold 1 quarterly Project Coordination 

At least one support supervision mission 
carried out in the 5 districts of; Maracha, 
Nebbi, Namutumba, Ntungamo and 
Bushenyi. 
Project Coordination Unit Carried 
refresher training in the 10 districts of; 
Maracha, Nebbi, Namutumba, Ntungamo, 
Bushenyi, Kasese, Kabarole, Kyenjojo, 
Isingiro and Kabale
At least one support supervision mission 
carried out in the 5 districts of; Maracha, 
Nebbi, Namutumba, Ntungamo and 
Bushenyi. 
1 joint planning workshop and seminar 
and meetings at National, District and 
community levels.
Project activities coordinated in all the 15 
districts 
At least one support supervision mission 
carried out in the 5 districts of; Maracha, 
Nebbi, Namutumba, Ntungamo and 
Bushenyi. 
At least one support supervision mission 
carried out in the 5 districts of; Maracha, 
Nebbi, Namutumba, Ntungamo and 
Bushenyi. 
Inputs for post-harvest activities procured 
for the 10 districts
Conducted at least 1 dissemination 
meeting in each of the 15 districts of; 
Kabarole, Kasese, Kyenjojo, Kabarole, 
Kabale, Arua, Bugiri, Iganga, 
Kiryandongo, Yumbe, Ntungamo, 
Project Coordination Unit Carried 
refresher training in the 10 districts of; 
Maracha, Nebbi, Namutumba, Ntungamo, 
Bushenyi, Kasese, Kabarole, Kyenjojo, 
Isingiro and Kabale
Project Coordination Unit Carried 
refresher training in the 10 districts of; 
Maracha, Nebbi, Namutumba, Ntungamo, 
Bushenyi, Kasese, Kabarole, Kyenjojo, 
Isingiro and Kabale
Project Coordination Unit Carried 
refresher training in the 10 districts of; 
Maracha, Nebbi, Namutumba, Ntungamo, 
Bushenyi, Kasese, Kabarole, Kyenjojo, 
Isingiro and Kabale
Inputs for post-harvest activities procured 
for the 10 districts
Concluded the procurement process of the 
health commodities i.e deworming tabs & 
Iron and Folic Acid (IFA) for school going 
kids delivery will be in quarter 2 Organize 
and ran 2 radio messages per district per 
quarter and held talk shows in the 15 
district in project area
Project activities coordinated in all the 15 
districts 
At least one support supervision mission 
carried out in the 5 districts of; Maracha, 
Nebbi, Namutumba, Ntungamo and 
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Monitoring and evaluation at MAAIF, 
MOH, MOES, DLGs and community 
levels

Bushenyi. 
At least one support supervision mission 
carried out in the 5 districts of; Maracha, 
Nebbi, Namutumba, Ntungamo and 
Bushenyi. 
At least one support supervision mission 
carried out in the 5 districts of; Maracha, 
Nebbi, Namutumba, Ntungamo and 
Bushenyi. 
Held meetings with 2 District Nutrition 
Coordinating Committees and popularize 
the UNAP in the districts of; Arua, 
Yumbe, Kiryandongo
1 quarterly joint support supervision and 
technical back stopping by the multi-
sectoral team in the 15 DLGs 
At least one support supervision mission 
carried out in the 5 districts of; Maracha, 
Nebbi, Namutumba, Ntungamo and 
Bushenyi. 
Project Coordination Unit Carried 
refresher training in the 10 districts of; 
Maracha, Nebbi, Namutumba, Ntungamo, 
Bushenyi, Kasese, Kabarole, Kyenjojo, 
Isingiro and Kabale
Project activities coordinated in all the 15 
districts 
Project activities coordinated in all the 15 
districts 
Project activities coordinated in all the 15 
districts 
Project activities coordinated in all the 15 
districts 
Project Coordination Unit Carried 
refresher training in the 10 districts of; 
Maracha, Nebbi, Namutumba, Ntungamo, 
Bushenyi, Kasese, Kabarole, Kyenjojo, 
Isingiro and Kabale
Support SNCs to develop and implement 
1500 PSNAPs in 15 districts of Kabarole, 
Kasese, Kyenjojo, Kabarole, Kabale, 
Arua, Bugiri, Iganga, Kiryandongo, 
Yumbe, Ntungamo, Bushenyi, 
Namutumba, Maracha and Nebbi 
Project activities coordinated in all the 15 
districts 
Project activities coordinated in all the 15 
districts Project activities coordinated in 
all the 15 districts 
Project activities coordinated in all the 15 
districts 
Project activities coordinated in all the 15 
districts 
Project activities coordinated in all the 15 
districts 
Project activities coordinated in all the 15 
districts 
Concluded the procurement process of the 
health commodities i.e deworming tabs & 
Iron and Folic Acid (IFA) for school going 
kids delivery will be in quarter 2 
Multi stakeholders meeting held
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Held a multi stakeholders meeting
Disseminate information on food security 
and early warning.
At least one support supervision mission 
carried out in the 5 districts of; Maracha, 
Nebbi, Namutumba, Ntungamo and 
Bushenyi. 
Project activities coordinated in all the 15 
districts 
VHTs supported through Safali Day 
Allowance to carry out school based 
Nutrition education in 1500 primary 
schools.
Project activities coordinated in all the 15 
districts 
Project activities coordinated in all the 15 
districts 
Conducted at least 1 dissemination 
meeting in each of the 15 districts of; 
Kabarole, Kasese, Kyenjojo, Kabarole, 
Kabale, Arua, Bugiri, Iganga, 
Kiryandongo, Yumbe, Ntungamo, 
Concluded the procurement process of the 
health commodities i.e deworming tabs & 
Iron and Folic Acid (IFA) for school going 
kids delivery will be in quarter 2 Organize 
and ran 2 radio messages per district per 
quarter and held talk shows in the 15 
district in project area
Demo garden designs completed and 1500
 primary schools supported to procure 
inputs for school demo gardens.
Held meetings with 2 District Nutrition 
Coordinating Committees and popularize 
the UNAP in the districts of; Arua, 
Yumbe, Kiryandongo
Link 30 Lead Farmers (50% female) to 
registered seed companies to produce and 
supply planting material for micro nutrient 
rich crops in 5 districts of; Arua, Yumbe, 
Kiryandongo, Iganga and Bugiri.
At least one support supervision mission 
carried out in the 5 districts of; Maracha, 
Nebbi, Namutumba, Ntungamo and 
Bushenyi. 
Hold 1 quarterly Project Coordination 
Monitoring and evaluation at MAAIF, 
MOH, MOES, DLGs and community 
levels
Project activities coordinated in all the 15 
districts 
At least one support supervision mission 
carried out in the 5 districts of; Maracha, 
Nebbi, Namutumba, Ntungamo and 
Bushenyi. 
Project activities coordinated in all the 15 
districts 
Project activities coordinated in all the 15 
districts 
Project activities coordinated in all the 15 
districts 
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Reasons for Variation in performance

N/A

Total 4,574,074

GoU Development 163,074

External Financing 4,411,000

AIA 0

Total For SubProgramme 4,574,074

GoU Development 163,074

External Financing 4,411,000

AIA 0

Program: 02 Directorate of Animal Resources

Recurrent Programmes

Subprogram: 06 Directorate of Animal Resources

Outputs Provided

Output: 01 Policies, laws, guidelines, plans and strategies

Animal bills presented to Cabinet

Certification, Inspection and standards for 
animal feeds strengthened within  Districts 
in the northern region

Regulatory Impact Assessment on 
National policy on delivery of veterinary 
services developed and presented to TPM 
for approval Directorate of Animal 
Resources strategy developed Attend OIE, 
AU-IBAR, IGAD, EAC meetings on 
livestock matters 

Item Spent

211101 General Staff Salaries 5,599

221009 Welfare and Entertainment 1,089

Reasons for Variation in performance

N/A

Total 6,688

Wage Recurrent 5,599

Non Wage Recurrent 1,089

AIA 0

Output: 03 Promotion of Animals and Animal Products

Meat, meat products and co products 
quality improved and value addition 
promoted
Formation of beef value chain innovation 
platform promoted

Formation of poultry value chain 
innovation .

NAGR&DB farms and DDA activities in 
western Uganda supervised Monitored and 
supervised animal production and 
livestock disease activities in northern 
Uganda

Item Spent

211103 Allowances 38,532

227001 Travel inland 5,000

228002 Maintenance - Vehicles 9,000

Reasons for Variation in performance

N/A

Total 52,532

Wage Recurrent 0

Non Wage Recurrent 52,532

AIA 0

Output: 07 Promotion of priority animal products and productivity
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Supervise dairy and beef farmers 
registration exercises

monitoring Livestock transportation, 
slaughter and marketing regulations.

Supervised Disease control activities and 
advised farmers on livestock production in 
Masaka, Lwengo, Rakai, Isingiro 
Supervised dairy and beef farmers 
registration exercises Livestock 
transportation, slaughter and marketing 
regulations enforced. Participate in 
international and regional public health 
and marketing fora. 

Item Spent

221011 Printing, Stationery, Photocopying and 
Binding

3,261

227001 Travel inland 2,530

227002 Travel abroad 18,000

Reasons for Variation in performance

N/A

Total 23,791

Wage Recurrent 0

Non Wage Recurrent 23,791

AIA 0

Total For SubProgramme 83,010

Wage Recurrent 5,599

Non Wage Recurrent 77,411

AIA 0

Recurrent Programmes

Subprogram: 07 Animal Production Department

Outputs Provided

Output: 01 Policies, laws, guidelines, plans and strategies

Animal Feeds regulations piloted in 10 
selected districts 15,000Stakeholder 
consultations on the Hides, Skins and 
Leather Draft bill conducted Guidelines 
for meat inspection are printed and 
disseminated International and national 
fora, conferences exhibitions attended 
Guidelines for livestock breeding, 
registration and certification of livestock 
breeders, and breed registration validated 
in 20 districts in the eastern and northern 
milk shade/cattle corridorNational dairy 
policy  presented to the MAAIF TPM 
Stakeholder consultations on the Hides, 
Skins and Leather implementation strategy 
conducted Meat Industry Development 
Bill  presented to the MAAIF TPM 

One stakeholders consultation was carried 
out on piloting animal feeds regulations. 
30% of the participants were youth 
Drafted the leather bill and shared with 
stakeholders for review and further 
consultations
Draft Meat Inspection guidelines were 
complied and reviewed for discussion by 
stakeholders
Attended an international meeting in Japan 
on harmonization of technical 
requirements for registration of veterinary 
medicinal products 
The P&RM policy was disseminated to 
stakeholders 
Carried out stakeholders consultation in 
western and central milk shade/cattle 
corridor consultation on the guidelines for 
livestock breeding, registration and 
certification
Reviewed the National Dairy Policy for 
discussion with stakeholders
Drafted Terms Of Reference for the Hides, 
Skins and Leather policy consultant
Reviewed the meat industry development 
bill and shared copies with stakeholders 

Item Spent

211101 General Staff Salaries 100,506

227001 Travel inland 12,186

227004 Fuel, Lubricants and Oils 6,000

228002 Maintenance - Vehicles 11,000

Reasons for Variation in performance

N/A
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Total 129,692

Wage Recurrent 100,506

Non Wage Recurrent 29,186

AIA 0

Output: 02 Improved access to water for livestock

Cattle traders licenses issuedGuidelines 
for traders of cattle, hides and skins 
updated, and fees disseminateLivestock 
transportation, slaughter and marketing 
regulations enforced.

Initiated the process of procuring cattle 
traders licences to be issued to the cattle 
traders 
Guidelines for traders of cattle, hides and 
skins updated, and fees updated
Livestock transportation, slaughter and 
marketing regulations enforced in districts 
and boarder point

Item Spent

211103 Allowances 10,388

221008 Computer supplies and Information 
Technology (IT)

6,500

221011 Printing, Stationery, Photocopying and 
Binding

8,997

227001 Travel inland 6,645

227004 Fuel, Lubricants and Oils 8,540

Reasons for Variation in performance

N/A

Total 41,070

Wage Recurrent 0

Non Wage Recurrent 41,070

AIA 0

Output: 03 Promotion of Animals and Animal Products

30 Trainers of Flayers and hides and skins 
handlers in Western region (Mbarara, 
Sembabule and Lyantonde) trained. At 
least 30% of trainees will be women or 
belonging to special interest categories

2-day training session for Inspection 
Personnel stationed at meat and poultry 
establishments ’ in Western region 
(Mbarara, Sembabule and Lyantonde). At 
least 30% of trainees will be women or 
belonging to special interest 
categoriesInventory of large – medium 
scale pig breeders and farmers in 15 
districts from central and northern regions 
developed. Efforts will be made to capture 
all categories including women and 
special interest categories. Hides and 
Skins Value-Chain Platform  supported to 
engage in policy planning for access to 
markets Training and demonstration of 
fodder conservation and feedlot 
management carried out in 7 districts . At 
least 30% of trainees will be women or 
belonging to special interest categories.

Conducted training of Flayers and hides 
and skins handlers in Central region 
(Kampala, and Wakiso). At least 30% of 
trainees will be women or belonging to 
special interest categories 2-day training 
session for Inspection Conducted training 
of personnel stationed at meat and poultry 
establishments in Central region 
(Kampala, and Wakiso). At least 30% of 
trainees will be women or belonging to 
special interest categories. 
Initiated the process of coming up with 
poultry breeders and hatchery operators 
inventory in the i5 districts of Eastern and 
Central Uganda with special focus on 
women, youth and people with disabilities
Established a National Innovation 
platform for Hides and Skins Value-Chain 
actors
Trained farmers in rangelands and natural 
feed resources management in districts 
along the cattle corridor 

Item Spent

221003 Staff Training 11,209

221009 Welfare and Entertainment 10,511

227001 Travel inland 1,700

228002 Maintenance - Vehicles 3,000

Reasons for Variation in performance

N/A

Total 26,420

Wage Recurrent 0
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Non Wage Recurrent 26,420

AIA 0

Output: 07 Promotion of priority animal products and productivity

Needs for local government veterinary 
staff, AI technicians and livestock 
breeders in 10 districts of central Uganda, 
to enhance adoption of improved breeding 
and production of dairy and beef cattle 
assessed Inventory of poultry breeders and 
hatchery operators in 15 districts from 
central and eastern regions developed . 
Efforts will be made to capture all 
categories including women and special 
interest categories.National and 
international livestock production 
conferences, exhibitions and meetings 
attended Data on dairy and meat 
production activities and  players in 20 
districts from eastern and northern regions 
collected and inventory created. Efforts 
will be made to capture all categories 
including women and special categories

Trained Local Government Veterinary 
staff, AI technicians and livestock 
breeders in western Uganda. 
Initiated the process of coming up with 
poultry breeders and hatchery operators 
inventory in the i5 districts of Eastern and 
Central Uganda with special focus on 
women, youth and people with disabilities
Attended an international meeting in Japan 
on harmonization of technical 
requirements for registration of veterinary 
medicinal products
Initiated the process of creating an 
inventory of dairy meat (cattle) production 
activities in 20 districts ( at least 30% 
women and youth farmers)

Item Spent

211103 Allowances 4,425

221002 Workshops and Seminars 3,000

227001 Travel inland 4,000

227002 Travel abroad 20,683

Reasons for Variation in performance

N/A

Total 32,108

Wage Recurrent 0

Non Wage Recurrent 32,108

AIA 0

Total For SubProgramme 229,290

Wage Recurrent 100,506

Non Wage Recurrent 128,784

AIA 0

Recurrent Programmes

Subprogram: 08 Livestock Health and Entomology

Outputs Provided

Output: 01 Policies, laws, guidelines, plans and strategies

UVB supported UVA activities

Policies and regulations reviewed

Supported activities of Uganda Veterinary 
Board (UVB) activities of reviewing the 
policy and legislative documents that 
govern Transboundary Animal Diseases

Item Spent

211101 General Staff Salaries 127,437

211102 Contract Staff Salaries (Incl. Casuals, 
Temporary)

37,498

211103 Allowances 40

227002 Travel abroad 3,366

227004 Fuel, Lubricants and Oils 1,500

228002 Maintenance - Vehicles 3,044

Reasons for Variation in performance

N/A

Total 172,885
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Wage Recurrent 164,935

Non Wage Recurrent 7,950

AIA 0

Output: 03 Promotion of Animals and Animal Products

animal inspections carried out delivery of 
inspection materials

Regulations enforced in preparation for 
Kenyan risk assessment delegation on 
HPAI (bird flu) Illegal routes to smuggle 
animals/animal products to South Sudan 
identified & controlled Animals and 
animal products inspected at both inland & 
ports of entry & exit
Procurement of assorted veterinary kits for 
Vet inspectors & NADDEC initiated

Item Spent

211103 Allowances 50

221009 Welfare and Entertainment 2,580

227004 Fuel, Lubricants and Oils 1,500

228002 Maintenance - Vehicles 6,439

Reasons for Variation in performance

N/A

Total 10,569

Wage Recurrent 0

Non Wage Recurrent 10,569

AIA 0

Output: 05 Vector and disease control measures

technical guidance and support to milk and 
meat dealers

Provided technical support and guidance 
to milk an meat dealers along the cattle 
corridor Promoted and enforced sanitary 
and phytosanitary measures in animal 
products

Item Spent

211103 Allowances 12,842

221008 Computer supplies and Information 
Technology (IT)

14,708

221011 Printing, Stationery, Photocopying and 
Binding

6,298

224006 Agricultural Supplies 169

227001 Travel inland 830

Reasons for Variation in performance

N/A

Total 34,847

Wage Recurrent 0

Non Wage Recurrent 34,847

AIA 0

Output: 09 Vector and disease control in priority animal commodities

Vector borne diseases investigated in 30 
district of Ugandaveterinary inspections 
and regulations enforced

Epidemiological investigations of HPAI 
(bird flu) Conducted in Kalangala, 
Masaka, Wakiso districts in preparation 
for Kenyan risk assessment team 
Enforced veterinary regulations and 
inspections during the quarantine 
restrictions and high animal and disease 
risk time

Item Spent

211103 Allowances 6,859

221003 Staff Training 8,900

221006 Commissions and related charges 40,000

227001 Travel inland 8,003

227002 Travel abroad 8,000

227004 Fuel, Lubricants and Oils 1,000

228002 Maintenance - Vehicles 19,845

Reasons for Variation in performance
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

N/A

Total 92,607

Wage Recurrent 0

Non Wage Recurrent 92,607

AIA 0

Outputs Funded

Output: 54 Control of Tryptanomiasis and Sleeping Sickness (COCTU)

Tsetse control activities supported The threat for a merger between the 
chronic and acute type of sleeping 
sickness is reducing. The distance between 
the two types has increased from 100 
kilometers to over 400 kilometers apart. 
The threat of a possible merger has been 
reduced with intensified tsetse control 
interventions in Lango and West Nile. 
COCTU trained 16 tsetse and 
Trypanosomiasis control focal persons and 
50 frontlines who help us in achieving 
control of the disease and the vector. The 
review meetings were organized to assess 
how they are performing and also identify 
what could be done to improve on their 
service delivery. Information has been 
collected on the entrepreneurship 
initiatives using live bait technology in the 
zoonotic sleeping sickness elimination 
agenda where achievements are 
highlighted and the paper was published in 
the Uganda Veterinary Association 
magazine. Catalytic spraying of 200,000 
heads of cattle was promoted in West 
Nile, Busoga, Lango and Bunyoro sub 
regions. The youth have been able to spray 
630,214 heads of cattle extra using live 
bait technology supported by the animal 
owners who pay for the service. Data was 
collected from West Nile, Busoga, 
Bunyoro and Lango sub regions. The data 
collected was on T&T challenge/ hotspots, 
ongoing interventions, challenges faced 
and the proposed solutions to challenges. 

Item Spent

263206 Other Capital grants (Capital) 41,264

264101 Contributions to Autonomous 
Institutions

379,929

264102 Contributions to Autonomous 
Institutions (Wage Subventions)

167,500

Reasons for Variation in performance

N/A

Total 588,692

Wage Recurrent 0

Non Wage Recurrent 588,692

AIA 0

Total For SubProgramme 899,600

Wage Recurrent 164,935

Non Wage Recurrent 734,665

AIA 0
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Recurrent Programmes

Subprogram: 09 Fisheries Resources Department

Outputs Provided

Output: 01 Policies, laws, guidelines, plans and strategies

Item Spent

Reasons for Variation in performance

Total 0

Wage Recurrent 0

Non Wage Recurrent 0

AIA 0

Output: 04 Promotion of sustainable fisheries

Item Spent

Reasons for Variation in performance

Total 0

Wage Recurrent 0

Non Wage Recurrent 0

AIA 0

Output: 06 Improved market access for livestock and livestock products

Item Spent

Reasons for Variation in performance

Total 0

Wage Recurrent 0

Non Wage Recurrent 0

AIA 0

Total For SubProgramme 0

Wage Recurrent 0

Non Wage Recurrent 0

AIA 0

Recurrent Programmes

Subprogram: 17 Department of Entomology

Outputs Provided

Output: 01 Policies, laws, guidelines, plans and strategies
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Stakeholder awareness campaigns on the 
proposed tsetse control interventions in 
protected areas continuedThe proposed 
final  tsetse fly Control act  submited to 
CabinetStakeholder awareness campaigns 
on the proposed tsetse control 
interventions in Kalangala Islands  
continuedPrinting and publishing the 
sericulture policy and strategic 
planDissemination of apiculture 
policydisseminate training materials for 
control of ticks

collected entomological data from 
protected areas of Kidepo, Murchison falls 
and Queen Elizabath National Park to 
support project formation and decision for 
control interventions in the protected areas 
Project for tsetse eradication and 
trypanosomiasis elimination for National 
Game parks of Uganda formulated and 
submitted for approval to support the 
tourism industry
A draft project proposal “Support to the 
tourist industry through progressive 
reduction of tsetse infestation in the 
national parks” has been produced for 
discussion by stakeholders Reviewed and 
drafted the proposed amendment of the 
Tsetse fly control act 1948
Entomological data from Kalangala 
collected to support project formulation 
and decision for control interventions. The 
Livelihood Improvement through Tsetse 
Eradication in Kalangala Project 
(LITEKaP)”was formulated and submitted 
to the Planning department 
The draft sericulture policy was reviewed 
by stakeholder and submitted to TPM for 
discussion. A draft project proposal 
“Support to the tourist industry through 
progressive reduction of tsetse infestation 
in the national parks” has been produced 
for discussion by stakeholders
The draft Apiculture policy was reviewed 
and discussed among the stakeholders
Four hundred eighty one (481) youthful 
spray persons have been trained to spray 
cattle as a way of reducing the man- vector 
- animal contact hence reducing the 
infection rates in West Nile, Lango, 
Karamoja, Busoga, Teso and districts 
surrounding Murchison falls National 
Park.

Item Spent

211101 General Staff Salaries 70,568

211102 Contract Staff Salaries (Incl. Casuals, 
Temporary)

34,045

211103 Allowances 4,868

221002 Workshops and Seminars 4,003

221008 Computer supplies and Information 
Technology (IT)

8,025

221009 Welfare and Entertainment 5,509

221011 Printing, Stationery, Photocopying and 
Binding

4,029

227002 Travel abroad 14,335

227004 Fuel, Lubricants and Oils 8,000

Reasons for Variation in performance

N/A

Total 153,382

Wage Recurrent 104,612

Non Wage Recurrent 48,769

AIA 0

Output: 05 Vector and disease control measures

Entomological monitoring undertaken in 
10 districts under emergence tsetse 
suppression

Entomological monitoring undertaken in 
districts under tsetse supression

Entomological surveillance undertaken in 

Entomological data from Kalangala 
collected to support project formulation 
and decision for control interventions.
Collected GIS based entomological data 
from 10 districts of Northern and North 
Western Uganda. Carried out technical 
supervision and back up of GIS based 
entomological data collection

Item Spent

211103 Allowances 7,364

224005 Uniforms, Beddings and Protective 
Gear

11,000

224006 Agricultural Supplies 49,539

227001 Travel inland 6,320
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districts in tsetse risk districtsGIS based 
entomological data collection undertaken 
from  districts of south eastern Uganda 

Tsetse distribution maps for  10  districts 
of south eastern Uganda  produced and
disseminated for decision support

1 Data Harmonization meeting for 
entomology staff held

Technical supervision and back up of GIS 
based entomological data collection 
activities undertakenGender 
mainstreaming guidelines for utilization of 
tsetse reclaimed areas disseminated to 20 
districts of S. Eastern Uganda

Sensitization meetings on T and T 
undertaken in 10 districts of North Eastern 
Uganda

Training on appropriate income generating 
enterprises for tsetse reclaimed areas 
undertaken for 5 youth groups and 5 
women groups in NW UgandaPayment of 
contract staff salaries

Departmental vehicles maintained and 
operational

Office expenses (tea, sundries). 

Fuel  and Lubricants for day to day 
operations provided

Monthly  Lunch allowance for 
entomology staff paid

Printing, stationery, photocopying binding 
and maintenance services provided to the 
department

Entomology land  verified and surveyed in 
Eastern Uganda 

Technical backup services and supervision 
undertaken for district activities Staff from 
20  districts of south eastern Uganda 
trained in GIS based entomological data 
collection 
Tsetse fly colony build up activities of 
G.f.f. maintained at NaLIRRI-Tororo

Tsetse mass rearing equipment maintained 
and serviced

Sterile Tsetse releases in the IAEA/GOU 
supported project area of 50SqKm

Entomological monitoring carried out in 
30SqKm in Kalangala district

COCTU in collaboration with district 
Local Government have established a 
Tsetse and Trypanosomiasis control 
working network that involves technical 
people and the community. Currently 
COCTU has a network involving 16 T&T 
focal persons, 50 T&T control front liners 
and over 300 Animal Resource Key 
persons. This has helped us to operatein 
many places with minimal resources. In 
addition to funding form Government of 
Uganda, COCTU engages local and 
international partners to fund some of the 
activities in the strategic plan. we partners 
working in west Nile control the vector 
and manage the chronic type of sleeping 
sickness
An FAO backstopping mission, to support 
data management and production of maps, 
was hosted by the department 
Entomological data collection activities 
were initiated in the districts of Arua, 
Adjumani, Maracha, and Moyo, districts 
of NW Uganda. Entomological 
Monitoring was undertaken in Kaabong 
and Kotido district of the Karamoja region 
Technical supervision and back-up of SIT 
related activities was undertaken in 
Kalangala,Buikwe, Iganga, Kamuli, 
Kaliro, Moroto, Napak, Kotid and, 
Kaabong
Staff from 20 districts from North and 
North Western Uganda trained in GIS 
based entomological data collection 
A total of 102,455 heads of cattle have 
been screened for Trypanosomiasis in high 
risk areas (Lango, Teso, Busoga, Acholi, 
West Nile, Karamoja, Kalangala and 
Kiruhura) using microscopy and molecular 
analytical tools. Mass treatment of cattle 
with trypanocidal drugs was carried out in 
areas where cattle were found to carry 
human infective parasites. A total of 
1,065,444 heads of cattle have been 
sprayed using live bait technology. It 
needs to be scaled up to cover all regions 
at risk of Trypanosomiasis and at least 
cover 25% of the cattle population in high 
risk areas

227002 Travel abroad 22,000

227004 Fuel, Lubricants and Oils 6,000

228002 Maintenance - Vehicles 2,000
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(Lulamba,Serinya and Buvvu)

Technical supervision and back up of SIT 
related activities undertaken

Reasons for Variation in performance

N/A
N/A

Total 104,223

Wage Recurrent 0

Non Wage Recurrent 104,223

AIA 0

Total For SubProgramme 257,605

Wage Recurrent 104,612

Non Wage Recurrent 152,993

AIA 0

Recurrent Programmes

Subprogram: 19 Department of Fisheries Control, Regulation and Quality Assurance

Outputs Provided

Output: 07 Promotion of priority animal products and productivity

Item Spent

Reasons for Variation in performance

Total 0

Wage Recurrent 0

Non Wage Recurrent 0

AIA 0

Total For SubProgramme 0

Wage Recurrent 0

Non Wage Recurrent 0

AIA 0

Development Projects

Project: 1324 Nothern Uganda Farmers Livelihood Improvement Project

Outputs Provided

Output: 07 Promotion of priority animal products and productivity
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Nutrition status of participating 
households especially children in Lamwo 
and Agago improved 
Access of produce to markets in Lamwo, 
and Agago s improved through SHEP 
approach (awareness creation
Production and productivity of selected 
vegetables in Lamwo, and Agago 
increased. (Demonstrations and training
Skills and knowledge of at least  30 staff 
in  Lamwo and Agago on market oriented 
agricultural production developed  

Trained farmers in nutrition status of 
participating households especially 
children in Gulu, Kitgum and Pader . 
Parents of the children mainly participated
Trained technical staff from 6 sub-
counties Acholi sub-region on vegetable 
production and marketing
Carried out demonstrations and training 
technical staff and farmers in vegetable 
production districts of Gulu, Kitgum and 
Pader Acholi. 30% of the participants 
were youth and women
Trained 30 staff in Gulu, Kitgum and 
Pader on market oriented agricultural 
production and 30% of the participants 
were women and youth Procurement of 
agro machinery and equipment was 
initiated 

Item Spent

211103 Allowances 30,056

221011 Printing, Stationery, Photocopying and 
Binding

10,000

225001 Consultancy Services- Short term 37,432

227004 Fuel, Lubricants and Oils 16,470

Reasons for Variation in performance

Total 93,957

GoU Development 93,957

External Financing 0

AIA 0

Capital Purchases

Output: 75 Purchase of Motor Vehicles and Other Transport Equipment

Item Spent

312201 Transport Equipment 100,000

Reasons for Variation in performance

Total 100,000

GoU Development 100,000

External Financing 0

AIA 0

Total For SubProgramme 193,957

GoU Development 193,957

External Financing 0

AIA 0

Development Projects

Project: 1326 Farm-Based Bee Reserves Establishment Project

Outputs Provided

Output: 03 Promotion of Animals and Animal Products
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Facilitate project staff attend Annual 
Agricultural Show
Training of 480 beneficiary (30% women 
and 20% youth) beekeepers in bee forage 
establishment and management
Training of beneficiary beekeepers in use 
of the equipment for value-addition in 24 
districts
24 sets of frame beehives (Kenyan Top 
Bar-KTB and Langstroth), overalls and 
veils, bee smokers and hive tools procured 
and distributed to bee reserves/ beneficiary 
beekeepers(30% women and 20% youth 
General Operating Expenses (office 
equipment and vehicles maintenance).
Carry out 1 strategic monitoring   of the 
project
- Undertake field monitoring and 
supervision by MAAIF and District 
technical staff.

480 beneficiary farmers actively 
demanding for mainstreaming beekeeping 
and gender in community and district 
development plans in 24 districts.

Initiated procurement of print media 
services for promotion of bee farming 
Initiated the process of establishing 480 
bee forage plantation refilled with 
replanted .
initiated the process of procuring 24 sets 
of honey press and centrifugal extractors, 
settling tanks, refractometer, weighing 
scales, airtight buckets
Initiated the process of procuring 24 sets 
of frame beehives (Kenyan Top Bar-KTB 
and Langstroth), overalls and veils, bee 
smokers and hive tools. The bee hives will 
be distributed at least 30% women and 
youth groups
General Operating Expenses (office 
equipment and vehicles maintenance)
strengthened honey collection and value 
addition beneficiaries in Local 
Governments 
120 beneficiary farmers actively 
demanding for mainstreaming beekeeping 
and gender in community and district 
development plans in 24 districts.

Item Spent

224006 Agricultural Supplies 309,839

227001 Travel inland 100,000

Reasons for Variation in performance

N/A

Total 409,839

GoU Development 409,839

External Financing 0

AIA 0

Output: 05 Vector and disease control measures
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Tsetse and Trypanosomiasis situation in 
Uganda is steadily improving. This is 
evidenced by the current data that puts 
gambiense type of sleeping sickness at 2 
cases as at September 2017 and 8 cases of 
acute type of sleeping sickness 
(rhodesiense). This shows that COCTU 
and its partners are moving steadily 
towards the elimination agenda 2020.The 
tsetse flies remain in scattered pockets 
across the country and the animal 
Trypanosomiasis prevalence is at an 
average of 5%
Tsetse and Trypanosomiasis situation in 
Uganda is steadily improving. This is 
evidenced by the current data that puts 
gambiense type of sleeping sickness at 2 
cases as at September 2017 and 8 cases of 
acute type of sleeping sickness 
(rhodesiense). This shows that COCTU 
and its partners are moving steadily 
towards the elimination agenda 2020.The 
tsetse flies remain in scattered pockets 
across the country and the animal 
Trypanosomiasis prevalence is at an 
average of 5%
Tsetse and Trypanosomiasis situation in 
Uganda is steadily improving. This is 
evidenced by the current data that puts 
gambiense type of sleeping sickness at 2 
cases as at September 2017 and 8 cases of 
acute type of sleeping sickness 
(rhodesiense). This shows that COCTU 
and its partners are moving steadily 
towards the elimination agenda 2020.The 
tsetse flies remain in scattered pockets 
across the country and the animal 
Trypanosomiasis prevalence is at an 
average of 5%
A total of 1,065,444 heads of cattle have 
been sprayed using live bait technology. It 
needs to be scaled up to cover all regions 
at risk of Trypanosomiasis and at least 
cover 25% of the cattle population in high 
risk areas

Item Spent

221007 Books, Periodicals & Newspapers 31,998

221008 Computer supplies and Information 
Technology (IT)

130,000

224001 Medical Supplies 114,555

227001 Travel inland 58,694

Reasons for Variation in performance

N/A
N/A

Total 335,247

GoU Development 335,247

External Financing 0

AIA 0

Output: 09 Vector and disease control in priority animal commodities
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Four hundred eighty one (481) youthful 
spray persons have been trained to spray 
cattle as a way of reducing the man- vector 
- animal contact hence reducing the 
infection rates in West Nile, Lango, 
Karamoja, Busoga, Teso and districts 
surrounding Murchison falls National 
Park.

Item Spent

211103 Allowances 31,635

221002 Workshops and Seminars 20,954

221009 Welfare and Entertainment 10,834

225001 Consultancy Services- Short term 23,833

227002 Travel abroad 50,000

227004 Fuel, Lubricants and Oils 21,000

228002 Maintenance - Vehicles 34,962

Reasons for Variation in performance

N/A

Total 193,218

GoU Development 193,218

External Financing 0

AIA 0

Capital Purchases

Output: 75 Purchase of Motor Vehicles and Other Transport Equipment

Initiated the process of procuring one 
motor vehicle for project activities

Item Spent

312201 Transport Equipment 197,216

Reasons for Variation in performance

N/A

Total 197,216

GoU Development 197,216

External Financing 0

AIA 0

Total For SubProgramme 1,135,521

GoU Development 1,135,521

External Financing 0

AIA 0

Development Projects

Project: 1329 The Goat Export Project in Sembabule District

Outputs Provided

Output: 03 Promotion of Animals and Animal Products

556 Mubende goats purchased and 
distributed in Sembabule District
28 Farmer visits carried out in Sembabule 
District

54 Mubende goats purchased from South 
Africa and distributed in Sembabule 
District
One review workshop held in Sembabule 
District

Initiated the process of procuring 1,252 
Mubende goats 
Conducted farmer field visits in 
Sembabule district and provided extension 
services 
The process of procuring 5,008 doses of 
vaccines was on going
Initiated purchase of savannah goats from 
South Africa for distribution 
Conducted trainings of farmers in goat 
disease control 

Item Spent

211103 Allowances 50,000

221003 Staff Training 100,000

224001 Medical Supplies 35,000

224006 Agricultural Supplies 300,000

Reasons for Variation in performance
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

N/A

Total 485,000

GoU Development 485,000

External Financing 0

AIA 0

Total For SubProgramme 485,000

GoU Development 485,000

External Financing 0

AIA 0

Development Projects

Project: 1330 Livestock Diseases Control Project Phase 2

Outputs Provided

Output: 03 Promotion of Animals and Animal Products

Viable silkworm egg parent lines
available at the National
Sericulture centre laboratories

Breeding & distribution of silk worm eggs 
to farmers in Western, Central & Eastern 
Uganda supported. 30% of the farmers 
who received the silk worm eggs were 
women and youth Silk farming in 
Eastern/Western Uganda (Sironko, Pallisa, 
Bugiri, Kayunga, Buyende, Iganga, 
Masaka, Mbarara, Mitoma) popularized 
Mulberry planting materials multiplied & 
distributed to farmer groups in 
Nakasongola, Mukono, Buikwe, Kayunga, 
Nakaseke, Luwero, Mpigi & Kiboga of 
which 30% of the farmers were women 
and youth

Item Spent

211103 Allowances 35,060

224006 Agricultural Supplies 80,110

Reasons for Variation in performance

N/A

Total 115,170

GoU Development 115,170

External Financing 0

AIA 0

Output: 05 Vector and disease control measures
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Inspection of animals and animal
products at entry points and stock
routes for control of animal
movement strengthened
Epidemic animal disease
surveillance undertaken in the northern 
region
Undertake comprehensive control of ticks 
and tick born diseases
Surveillance and control of Vectorborne
Diseases (trypanosomiasis
and TBDs)
The National Referral Laboratory
at Entebbe (NADDEC) supported

Disease out breaks investigated
countrywide

Animals & animal products, veterinary 
inputs, inspected at ports of entry/exit 
(Malaba, Busia, Katuna,Elegu,Oraba, 
Mutukula, Pakwach, Entebbe International 
Airport, Nakawa/Portbell/General Post 
Office. 
Undertook epidermis animal disease 
surveillance in the central region
Undertook comprehensive control of tick 
and tick borne diseases in Kiruhura
Mass training & awareness of stakeholders 
on ticks & tick borne diseases conducted 
A total of 102,455 heads of cattle have 
been screened for Trypanosomiasis in high 
risk areas (Lango, Teso, Busoga, Acholi, 
West Nile, Karamoja, Kalangala and 
Kiruhura) using microscopy and molecular 
analytical tools. Mass treatment of cattle 
with trypanocidal drugs was carried out in 
areas where cattle were found to carry 
human infective parasites.
NADDEC National Referral Laboratory 
carried out investigations on animal 
disease outbreaks. Samples were brought 
from different parts of the country

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 
Temporary)

14,439

211103 Allowances 20,825

221003 Staff Training 250,173

221011 Printing, Stationery, Photocopying and 
Binding

38,503

224001 Medical Supplies 1,457,605

227001 Travel inland 51

227004 Fuel, Lubricants and Oils 8,285

228002 Maintenance - Vehicles 14,707

Reasons for Variation in performance

N/A

Total 1,804,588

GoU Development 1,804,588

External Financing 0

AIA 0

Output: 06 Improved market access for livestock and livestock products

Facilitating the resettlement of pastoral 
communities such as the Basongola 

Supporting disease surveillance activities

Facilitation of the resettlement of pastoral 
communities activity was differed to the 
second quarter. 

Item Spent

227003 Carriage, Haulage, Freight and 
transport hire

250,224

Reasons for Variation in performance

N/A

Total 250,224

GoU Development 250,224

External Financing 0

AIA 0

Output: 09 Vector and disease control in priority animal commodities
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Mass training and awareness of 
stakeholders on tick and tick-borne disease 
control undertaken
Baseline study on Ticks and acaricide 
usage; and efficacy conducted to support 
rotational programme or zoning 

Massive training and awareness of 
stakeholders on tick and tick borne disease 
was undertaken in Kiruhura on a chemical 
called vectoclor
Procurement of 80,000 doses of FMD 
Vaccine initiated and it was distributed to 
all districted that reported FMD

Item Spent

211103 Allowances 100,159

221002 Workshops and Seminars 120,161

221011 Printing, Stationery, Photocopying and 
Binding

91,850

224006 Agricultural Supplies 1,199,526

227001 Travel inland 80,075

227002 Travel abroad 14,000

227004 Fuel, Lubricants and Oils 34,000

Reasons for Variation in performance

N/A
N/A

Total 1,639,771

GoU Development 1,639,771

External Financing 0

AIA 0

Capital Purchases

Output: 75 Purchase of Motor Vehicles and Other Transport Equipment

Purchase motor vehicles This activity was differed to the second 
quarter

Item Spent

312201 Transport Equipment 177,579

Reasons for Variation in performance

N/A

Total 177,579

GoU Development 177,579

External Financing 0

AIA 0

Output: 80 Livestock Infrastructure Construction

Construct livestock disease control 
infrastructure

The construction of livestock disease 
control infrastructure was differed to the 
second quarter

Item Spent

312104 Other Structures 245,000

Reasons for Variation in performance

N/A

Total 245,000

GoU Development 245,000

External Financing 0

AIA 0

Total For SubProgramme 4,232,332

GoU Development 4,232,332

External Financing 0

AIA 0

Development Projects

Project: 1358 Meat Export Support Services
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Outputs Provided

Output: 01 Policies, laws, guidelines, plans and strategies

Coordination and Management  of the 
Meat support services exports projects

provided technical support services to 
Egypt Uganda food security company ltd 
abattoir in Bombo 

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 
Temporary)

107,394

211103 Allowances 30,000

221003 Staff Training 30,000

221008 Computer supplies and Information 
Technology (IT)

5,000

221009 Welfare and Entertainment 10,637

221011 Printing, Stationery, Photocopying and 
Binding

3,250

225001 Consultancy Services- Short term 10,000

227004 Fuel, Lubricants and Oils 10,076

228002 Maintenance - Vehicles 10,000

Reasons for Variation in performance

N/A

Total 216,357

GoU Development 216,357

External Financing 0

AIA 0

Output: 03 Promotion of Animals and Animal Products

Provision of crop finance to operators
Disease Control and Quarantine Services 
Mobilization  and value chain capacity 
building 

Project Coordinated and Managed 
equipping and operationalise the the 
holding grounds

Construction of quarantine station and 
holding grounds by NEC 
Initiated the Procurement of FMD and 
CBPP vaccines
Farmer mobilization and sensitization to 
supply animals for slaughter An 
Assessment Of The Capacity Of Beef 
Cattle Ranches To Supply Animals To 
The Abattoir And Take Samples the 
drafting, field discussions and a wider 
stakeholder awareness workshop on the 
livestock identification and traceability 
guidelines
Coordinated and managed project 
activities Stakeholders awareness on meat 
export support services project and 
livestock identification and traceability 
system (LITS) to be held in Lira district
Initiated the process of a procuring a 
consultant to design the holding ground

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 
Temporary)

15,324

211103 Allowances 22,809

225001 Consultancy Services- Short term 50,000

227001 Travel inland 10,140

227002 Travel abroad 30,238

227004 Fuel, Lubricants and Oils 20,039

228002 Maintenance - Vehicles 10,000

Reasons for Variation in performance

N/A

Total 158,550

GoU Development 158,550

External Financing 0

AIA 0

Vote Performance Report Financial Year 2017/18

Vote: Ministry of Agriculture, Animal & Fisheries010
QUARTER 4: Outputs and Expenditure in Quarter

238/294



Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Output: 05 Vector and disease control measures

Quarantine and disease control  activities conducted identifying; sensitizing and 
engaging all involved in cattle movement 
and inspection activities from the entire 
catchment area for the Bombo abattoir.

Item Spent

Reasons for Variation in performance

N/A

Total 0

GoU Development 0

External Financing 0

AIA 0

Output: 07 Promotion of priority animal products and productivity

Purchase of high quality animals for 
slaughter houses

Farmer mobilization and sensitization to 
supply animals for slaughter development 
of slaughter place grading criteria and 
animal and meat transportation vehicle 
standards An Assessment Of The Capacity 
Of Beef Cattle Ranches To Supply 
Animals To The Abattoir And Take 
Samples

Item Spent

224006 Agricultural Supplies 1,989,000

Reasons for Variation in performance

N/A

Total 1,989,000

GoU Development 1,989,000

External Financing 0

AIA 0

Capital Purchases

Output: 79 Acquisition of Other Capital Assets

Purchase of special trucks to move 
animals to and from the animals handling 
centre prior to slaughtering the animals for 
beef export

Procurement of a special truck will be 
initiated in the second quarter

Item Spent

312202 Machinery and Equipment 600,000

Reasons for Variation in performance

N/A

Total 600,000

GoU Development 600,000

External Financing 0

AIA 0

Output: 80 Livestock Infrastructure Construction

Nshaara, Ruhengyere, Lusenke and 
Maruzi govt ranches civil works 
completed

Initiated the process of acquiring a 
consultant to Design Holding Grounds at 
Nshaara, Ruhengyere. Lusenke and 
Maruzi government ranches 

Item Spent

312104 Other Structures 5,728,132

Reasons for Variation in performance

N/A

Total 5,728,132
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

GoU Development 5,728,132

External Financing 0

AIA 0

Total For SubProgramme 8,692,040

GoU Development 8,692,040

External Financing 0

AIA 0

Development Projects

Project: 1363 Regional Pastoral Livelihood Improvement Project

Outputs Provided

Output: 03 Promotion of Animals and Animal Products

 Train Veterinary officers, CAHWs, 
Information & Data officers (75% MEN 
25% WOMEN)
Information flow and feedback
Distribution of materials to relevant 
authorities, communities and beneficiaries

Construction supervision
Construction of valley dams/tanks

Establish/strengthen Agro-Pastoral 
rangelands/field demo schools 
Participatory planning for seasonal 
activities at community level
ToT course for (Agro-) Pastoral field 
school trainers at district level 

Training of communities
Exposure visits at regional level
Develop Natural Resource Use Bye 
Hold Community dialogue meetings for 
Indigenous People groups (specifically the 
Ik/Teuso and Benets/Ndorobo).
Develop pastoral codes and rangeland use 
guidelines

Inspections at border posts and livestock 
markets

Rehabilitate 210 hectares of degraded 
rangeland
Establish pasture seed banks in grazing 
reserves to support pasture seed 
Technically backstop communities on 
rangeland rehabilitation and management

Strengthen/establish 5 WUAs per project 

Trained Veterinary officers, CAHWs, 
Information officers
Conducted Monitoring and data analysis 
to review the food security status and early 
warning phases in the 7 districts 
Conducted joint supervision and 
monitoring of the project
Salaries for project national and regional 
coordination mechanisms Project Steering 
Committees (PSC) National Project 
Coordination office Ministry
Commence the designs for the 
Construction (12 markets, 12 s/sheds/ 3 
auction grounds, 3 b/check points) 
Procured contractors for the water 
resource
Trained project officials at national, 
district level in climate risk management 
and gender
Conducted Rangeland rehabilitation 
review at district level Conducted 
Rangeland rehabilitation assessment at the 
community level
Twelve (12) Participatory review meetings 
at community level in 5 district Twelve 
(12) planning meetings at community 
level
Financial management system 
operationalized
Information management system 
established in the 12 project districts 
Distribution of early warning materials to 
communities in the 7 districts
Established market information system 
(Computers Information packages and 
phones)
Established community early warning 
information network Monthly supervision 
of data collection by extension worker
Provided acaricide and trypanocidals to 
Kaabong and Kotido Trans boundary 
animal diseases controlled by procuring 
and distributing 200,000 FMD, CBPP and 

Item Spent

225001 Consultancy Services- Short term 280,000
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district (75% MEN 25% WOMEN)
Produce training materials on needs basis 

Disseminate market information

PPR vaccines
Trained households in different alternative 
livelihoods in 12 districts
Trained 32 Trainers of Trainees course for 
APFSs trainers at district level in 7 
districts. This training involved 30% youth 
and women
Project management and coordination 
structures established
Held Community dialogue meetings for 
Indigenous People groups (specifically the 
Ik/Teuso and Benets/Ndorobo). 
National district and regional project 
activities supervised and coordinated
Water management structures 
strengthened
Contracted NARO to identify drought 
tolerant genes and design interventions for 
their promotion. MOU signed between 
NARO and MAAIF
Create high level stakeholder awareness 
on the contingency plans to attract funding 

Trained stakeholders in information 
management system and standards(75% 
MEN 25% WOMEN) 
To conducted participatory planning 
meetings for seasonal activities To 
conduct ToT training courses for Agro-
field demonstration school trainers 
Trained households in different alternative 
livelihoods in 12 districts
Policy and legal frameworks for secured 
access to natural resources supported
Expand the climate and weather 
information data gathering network in 
drought prone areas

Reasons for Variation in performance

N/A

Total 280,000

GoU Development 280,000

External Financing 0

AIA 0

Capital Purchases

Output: 80 Livestock Infrastructure Construction
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Water facility designs (Valley tanks and 
Valley Dams/k) developed Finalize 
designs for 6 dams and 6 tanks To 
conducted Participatory planning for 
Watershed management at community 
level Conducted Survey and titling of 
central government structures conducted 
joint supervision by MAAIF and MWE
Monthly supervision of data collection by 
extension Established community early 
warning information in the Karamoja sub 
region
Mapped rangeland ecosystems with 
transboundary implications for animal 
movements Social and environmental 
safeguards screening
Procured inputs (Equipment and software, 
computer) for the districts Procure GPSs 
Large format plotter Scanner Lap 

Item Spent

312101 Non-Residential Buildings 3,600,000

312104 Other Structures 1,200,000

Reasons for Variation in performance

N/A
N/A

Total 4,800,000

GoU Development 0

External Financing 4,800,000

AIA 0

Output: 81 Livestock marketing facility construction

Set up agriculture information systems Set 
up veterinary services at border 
infrastructure. Carried out inspection and 
certification at the border posts

Item Spent

312214 Laboratory Equipments 100,000

Reasons for Variation in performance

N/A

Total 100,000

GoU Development 100,000

External Financing 0

AIA 0

Total For SubProgramme 6,680,000

GoU Development 380,000

External Financing 6,300,000

AIA 0

Development Projects

Project: 1365 Support to Sustainable Fisheries Development Project

Total For SubProgramme 0

GoU Development 0

External Financing 0

AIA 0

Development Projects
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Project: 1493 Developing A Market-Oriented And Environmentally Sustainable Beef Meat Industry In Uganda

Outputs Provided

Output: 07 Promotion of priority animal products and productivity

Consultative workshop on the promotion 
of climate-smart practices, including 
alternative to overgrazing, use of manure 
for organic agriculture 
Hold meetings of the beef/meat producer 
organisations in order to contribute 
towards the objectives of the project 
Hold Sensitization workshop of the beef 
cattle breeding systems and promotion of 
the development of a Uganda pedigree 
registration and selection system 
according to international standards 
Hold Workshop on livestock handling and 
transport and meat processing skills for all 
in the chain 
Hold training workshops on the 
development of beef quality self 
regulatory and control systems
Training workshop on the extension 
packages for range/pasture improvement 
Undertake field trips to promote pasture 
management in a climate smart way in the 
farming communities.
Workshop on the review and updating of 
most important animal sector related 
legislation and policies 

Attending international meetings on 
legislation and policies  

held a meeting on the promotion of 
climate- smart practices
Held start up meeting with beef/meat 
producer organisations in order to 
contribute toward the objectives of the 
project
This activity was differed to the second 
quarter
Workshop on livestock handling and 
transport and meat processing skills for all 
the chain was differed to the third quarter
Hold training workshops on the 
development of beef quality self 
regulatory and control systems
the activity of training workshop on the 
extension packages for range/pasture 
improvement was differed to the second 
quarter
Promoted pasture management in a 
climate smart way in farming communities 

The workshop on the review and updating 
of most important animal sector related 
legislations and policies was differed to 
the third quarter

Item Spent

221002 Workshops and Seminars 72,400

221011 Printing, Stationery, Photocopying and 
Binding

20,000

227002 Travel abroad 72,058

227004 Fuel, Lubricants and Oils 15,000

228002 Maintenance - Vehicles 25,000

Reasons for Variation in performance

N/A

Total 204,458

GoU Development 204,458

External Financing 0

AIA 0

Total For SubProgramme 204,458

GoU Development 204,458

External Financing 0

AIA 0

Program: 03 Directorate  of Agricultural Extension and Skills Managment

Recurrent Programmes

Subprogram: 23 Department of Agricultural Extension and Skills Management (DAESM)

Outputs Provided

Output: 01 Strategies, Policies, Plans and guidelines
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Agricultural Sector Knowledge 
management and communication strategy 
Disseminated at district level 
Disseminated of the   Agricultural 
Extension Manuals on Priority 
Agricultural commodities   to relevant 
stakeholders  National Agricultural 
Extension Strategy Disseminated at 
district level National Agricultural 
Extension Service delivery guidelines 
Disseminated at regional level. Ten(10) 
Agro ecological zones  

initiated the process of printing the 
Agriculture Sector Knowledge 
management and communication strategy 
initiated the process of procuring a 
consultant for developing the Agricultural 
Extension Manuals in Priority Agriculture 
commodities
Initiated the process of printing the 
National Agricultural Extension Strategy 
Initiated the process of procuring a 
consultant to develop the National 
Agriculture Extension service delivery 
guidelines 

Item Spent

211103 Allowances 2,000

Reasons for Variation in performance

N/A

Total 2,000

Wage Recurrent 0

Non Wage Recurrent 2,000

AIA 0

Output: 02 Administration, HRD, and Accounting

Bench mark study tours conducted in 3 
countriesOne quarterly report, regular 
activity reports and accountabilities 
generated National and international 
events (Jinja show),  conferences, study 
tours, exchange visits  undertaken 
Computers, printers, photocopiers, 
projectors, laminators, binders, scanners 
and ICT software procured
Mobile internet services accessed 
(Modems and Routers) Procurement of 
office equipment, furniture and stationery 
Vehicles, and other transport equipment 
purchased, Maintained and repairedStaff 
training undertakenStaff welfare promoted 
Supervision of recruitment of Local 
Government staff in 30 districts

Conduct induction of recruited staff in 29 
districts
Support to Headquarter crosscutting 
activities for coordination and supervision 
of Agricultural Extension activities
(MAAIF Bus, Generators , Political and 
Technical leadership vehicle fuel and 
maintenance, Maintenance of office 
Equipment, Security related costs, 
Contacts Committee meetings, Top up of 
Funeral expenses, and Repatriation costs 
on Mandatory retirement.

Conducted bench mark study tours in 
Rwanda and Ethiopia.
One quarterly report, regular activity 
reports and accountabilities generated 
National and international conference 
Participation in events at national and 
international days 
5 Computers, 5 printers, photocopiers, 
projectors, laminators, binders, scanners 
and ICT software procured Mobile 
internet services accessed (Modems and 
Routers
Initiated the process of procuring office 
equipment, furniture and stationary
Vehicles, and other transport equipment 
purchased, Maintained and repaired
Undertook staff training. 
Paid staff welfare 
Undertook supervision of the recruitment 
of the Local Government Staff to fill up 
the vacant positions. 
Supported Headquarter crosscutting 
activities for coordination and supervision 
of Agricultural Extension activities.

Item Spent

221004 Recruitment Expenses 2,000

227001 Travel inland 9,078

227004 Fuel, Lubricants and Oils 10,393

Reasons for Variation in performance

N/A

Total 21,471

Wage Recurrent 0
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Non Wage Recurrent 21,471

AIA 0

Output: 03 Agricultural extension co-ordination strengthened

Agricultural Extension Service Providers 
identified, registered and profiled to create 
an inventoryCollaborate with Training 
Institutions to develop a professional 
CertificateCourse in Agricultural 
ExtensionClimate-smart, environmentally 
friendly and gender responsive  messages 
deseminated to stake holders.At least 40%
 of Visual Aid messages tailored to 
womenAwareness messages on HIV-
AIDS disseminated  among farming  
communitiesFarmer groups and high level 
farmer organisations profiled. Field 
surveys, meetings and specialized 
trainings.Farmers registered and profiled 
according to gender and  priority 
commodities;  Gender responsive 
technologies developed

Gender responsive technologies promoted 
through existing Farmer groups Technical 
backstopping and supervision  conducted 
in 29 districtsMedia Promotion of 
Agricultural Extension Services through 
Print, Electronic and Social Media

Climate-smart, environmentally friendly, 
messages desseminated to stakeholders  

Supervised the implementation of 
Agriculture single spine recruitment 
process in Local Governments and 
updated the Local Government Staff list
Initiated the process of identifying, 
registering and profiling to create an 
inventory for the agriculture extension 
services
Collaborate with Training Institutions to 
develop a professional Certificate Course 
in Agricultural Extension
initiated the process of recruiting a 
consultant to develop climate smart, 
environmentally friendly and gender 
responsive messages 
Awareness messages on Cross cutting 
issues (HIV-AIDS developed 
Farmer groups and high level farmer 
organisations profiled. Field surveys, 
meetings and specialized trainings.
initiated the process of farmer registration 
and profiling. Gender responsive 
technologies developed Gender responsive 
technologies promoted through existing 
Farmer groups targeting at least 30% 
women and youth
Conducted technical backstopping and 
supervision of Agriculture Extension 
Service in 29 districts
Initiated promotion of Agriculture 
Extension Services through Print 
electronic and social media. Initiated the 
process of procuring a consultant to 
develop climate smart environmentally 
friendly messages 
Update the Local Government Extension 
staff list/ data base. 3062 district extension 
staff have been recruited in all sub 
counties and districts

Item Spent

221001 Advertising and Public Relations 10,000

221008 Computer supplies and Information 
Technology (IT)

13,049

221011 Printing, Stationery, Photocopying and 
Binding

26,340

228002 Maintenance - Vehicles 6,000

Reasons for Variation in performance

N/A

Total 55,389

Wage Recurrent 0

Non Wage Recurrent 55,389

AIA 0

Output: 04 Provision of Agricultural production extension services

Supervision, M&E of extension activities 
conducted. Performance review and 
planning meetings held M&E tools 
reviewed and pre-tested

conducted performance review and 
planning meetings
Reviewed the Monitoring and Evaluation 
tools

Item Spent

227002 Travel abroad 6,000

227004 Fuel, Lubricants and Oils 8,000

Reasons for Variation in performance
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

N/A

Total 14,000

Wage Recurrent 0

Non Wage Recurrent 14,000

AIA 0

Total For SubProgramme 92,860

Wage Recurrent 0

Non Wage Recurrent 92,860

AIA 0

Recurrent Programmes

Subprogram: 24 Department of Agricultural Investment and Enterprise Development (DAIED)

Outputs Provided

Output: 01 Strategies, Policies, Plans and guidelines

Capacity of different value chain actors 
(including youth and women) developed in 
post-harvest handling, agribusiness 
support services, product development, 
quality standards and marketing in central 
Uganda.

Agricultural Project profiles, proposals 
and bankable projects including youth and 
women developed

Item Spent

211101 General Staff Salaries 348,789

221002 Workshops and Seminars 3,387

221006 Commissions and related charges 5,738

221011 Printing, Stationery, Photocopying and 
Binding

5,019

Reasons for Variation in performance

N/A

Total 362,933

Wage Recurrent 348,789

Non Wage Recurrent 14,144

AIA 0

Output: 03 Agricultural extension co-ordination strengthened

Value chain actors in agricultural 
enterprises Profiled and mapped in Eastern 
Uganda 

Item Spent

211103 Allowances 3,723

225002 Consultancy Services- Long-term 95

227001 Travel inland 2,189

227002 Travel abroad 12,000

227004 Fuel, Lubricants and Oils 6,000

Reasons for Variation in performance

N/A

Total 24,007

Wage Recurrent 0

Non Wage Recurrent 24,007
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

AIA 0

Output: 05 Provision of Value Addition extension services

support services procured for 
demonstration at household level; 
targeting both youth and women.

Market information system/ agribusiness 
databank established and supported

Item Spent

221002 Workshops and Seminars 1,930

224006 Agricultural Supplies 14,931

225001 Consultancy Services- Short term 12,000

225002 Consultancy Services- Long-term 19,920

Reasons for Variation in performance

N/A
N/A

Total 48,782

Wage Recurrent 0

Non Wage Recurrent 48,782

AIA 0

Total For SubProgramme 435,721

Wage Recurrent 348,789

Non Wage Recurrent 86,932

AIA 0

Recurrent Programmes

Subprogram: 26 Directorate of Agricultural Extension Services

Outputs Provided

Output: 01 Strategies, Policies, Plans and guidelines

Guidelines for Agricultural Extension 
Standards and Code of Ethics 
disseminated in districts of Western and 
Central Uganda

Disseminate the new agricultural 
extension  Acts to all DLGs and other 
stakeholders targeting both men and 
women (at least 30% women and Youth)  

National Agricultural Extension Strategy 
printed (1,000 copies of each) and 
disseminated in all the DLGs considering 
involvement of at least 30% women and 
youth Disseminate the new agricultural 
extension Acts to all DLGs and other 
stakeholders targeting both men and 
women (at least 30% women and Youth)

Item Spent

211103 Allowances 2,736

221011 Printing, Stationery, Photocopying and 
Binding

1,000

225001 Consultancy Services- Short term 5,000

227001 Travel inland 4,500

Reasons for Variation in performance

N/A

Total 13,236

Wage Recurrent 0

Non Wage Recurrent 13,236

AIA 0

Output: 03 Agricultural extension co-ordination strengthened
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Hold engagement meetings  with service 
providers in 30 districts involving at least 
30% women and youth

Recruitment of Agricultural Extension 
workers in the District Local Gov’ts 
coordinated and supported in all the DLGs 
encouraging DLGs to be gender sensitive

Participate in meetings, workshops and 
conferences at national, regional and 
international levels undertaken

Linkages with training (01) and research 
(02) institutions strengthened

Capacity of 116 Extension workers  built 
to effectively deliver agricultural 
extension services with consideration to 
gender balance in Central region 
coordinated and supervised 

Supervision and technical backstopping of 
extension service providers  in 16 districts 

Extension service providers in all the 
districts mapped Hold engagement 
meetings with service providers in 30 
districts involving at least 30% women 
and youth Recruitment of Agricultural 
Extension workers in the District Local 
Gov’ts coordinated and supported in all 
the DLGs encouraging DLGs to be gender 
sensitive Participate in meetings, 
workshops and conferences at national, 
regional and international levels 
undertaken. Linkages with training (01) 
and research (02) institutions strengthened 
Capacity of 116 Extension workers built to 
effectively deliver agricultural extension 
services with consideration to gender 
balance in Central region coordinated and 
supervised Supervision and technical 
backstopping of extension service 
providers in 30 districts

Item Spent

211103 Allowances 10,000

221009 Welfare and Entertainment 2,000

221011 Printing, Stationery, Photocopying and 
Binding

5,418

227001 Travel inland 4,999

227002 Travel abroad 2,003

227004 Fuel, Lubricants and Oils 2,255

228002 Maintenance - Vehicles 7,000

Reasons for Variation in performance

N/A

Total 33,675

Wage Recurrent 0

Non Wage Recurrent 33,675

AIA 0

Outputs Funded

Output: 51 Transfer to district extension services

Provide logistical support (funds) for the 
opreations of the districts and sub county  
exension services/workers

Logistical support was provided for the 
operation of the districts and sub county 
extension services/workers 

Item Spent

321467 Sector Conditional Grant (Non-Wage) 12,425,914

Reasons for Variation in performance

N/A

Total 12,425,914

Wage Recurrent 0

Non Wage Recurrent 12,425,914

AIA 0

Total For SubProgramme 12,472,826

Wage Recurrent 0

Non Wage Recurrent 12,472,826

AIA 0

Development Projects

Project: 1139 ATAAS (Grant) EU, WB and DANIDA Funded

Outputs Provided
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Output: 01 Strategies, Policies, Plans and guidelines

Hold regional workshops for 
popularisation and dissemination of 
MAAIF Knowledge management and 
communicatio

Joint Agriculture Sector Annual Review 
held in Munyonyo

Item Spent

221002 Workshops and Seminars 14,769

227001 Travel inland 44,008

227004 Fuel, Lubricants and Oils 20,200

Reasons for Variation in performance

N/A

Total 78,977

GoU Development 78,977

External Financing 0

AIA 0

Output: 02 Administration, HRD, and Accounting

DAES appropriately staffed for extension 
at the ZARDIs
SLM structures established in hotspots 
across the agro ecological zones
6 Project and Ministry staff trained in 
various relevant knowledge areas.
 
 Effectively operational office for the 
ATAAS Project Implementation Support 
Team (IST) 
 
 Monthly, Quarterly and Pre WB mission 
joint project reports (MAAIF & NARO) 
of progress 
Pre-JASAR validation report
Well maintained vehicles for IST, SLM 
and MAAIF
Supervision and backstopping reports of 
ATAAS activities in the Local 
Governments by MAAIF Management 
and Officers; 
Monitoring & Evaluation-, Financial 
Management- and Audit supervisory 
reports for ATAAS Project in the116 
Local Governments 
Management reports on the Global 
Environment Facility (GEF) funded 
Sustainable Land Management (SLM) 
project component, by the MAAIF SLM 
Coordinator.
Capacities built for District staff in the 
116 Local Governments, in accounting, 
planning, budgeting, reporting and 
environmental management for ATAAS 
implementation; Remunerated IST staff; 
Implementation Completion Results 
Report.

Recruited Agriculture extension staff at 
the ZARDI's
Hot spots for SLM structures established 
across the agro ecological zones
Staff trained in Information systems 
management, system administration, 
information till library and optic fiber at 
computer learning center in Kampala
Prepared the draft Pre-JASAR validation 
report 

Monitoring of demonstration sites carried 
out in all nine (9) ZARDIs, 4 districts per 
team, each team visiting 3 sub counties 
and 3 farmers per sub county covering all 
five selected enterprises
Coordinated Sustainable Land 
Management (SLM) of setting up 
demonstration farms and teaching farmers 
improved farming methods
4 officers per district (DPMO / DAO or 
DVO, DCO and DCDO trained in all the 
116 districts. Funds forwarded to 
respective ZARDI for trained trainers to 
further train farmer group and get their 
priority commodities. Process is still 
ongoing

Item Spent

Reasons for Variation in performance

N/A
N/A
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Total 0

GoU Development 0

External Financing 0

AIA 0

Output: 03 Agricultural extension co-ordination strengthened

Field visits and technical back stopping in 
project area of operations carried out in 
the 9 agro ecological zones

Item Spent

Reasons for Variation in performance

N/A

Total 0

GoU Development 0

External Financing 0

AIA 0

Output: 04 Provision of Agricultural production extension services

Build capacity of National Seed 
Certification Service (NSCS) to 
effectively inspect and certify selected 
commodities
Set up demonstrations to upscale NARS 
technologies at sub county level; 1 per sub 
county - (of which, at least 48% of 
farmers hosts are female).
Training of agro-input dealers (of whom 
48%  are female)
Training of facilitators in demand 
articulation and priority setting.
Training of farmer groups and HLFOs.
Training of farmer leaders extension 
service providers and district leaders

Build capacity of National Seed 
Certification Service (NSCS) to 
effectively inspect and certify selected 
commodities
Prepared the demonstration sites for 
farming season starts in October, 
November to December in all districts
Conducted regional trainings (north, east, 
west and central) of extension workers and 
agro-input dealers 
4 officers per district (DPMO / DAO or 
DVO, DCO and DCDO trained in all the 
116 districts. Respective ZARDI trained 
trainers to further train farmer group and 
get their priority commodities. Process is 
still ongoing
ZARDI training's carried out through 
trainer of trainees (TOTs) farmer group 
and high level farmer organisation 
(HLFOs) on priority commodities in the 
respective agro ecological zones
ZARDI training's carried out thru trainer 
of trainees (TOTs) district leader ship and 
multi-stake holder innovation plat forms 
on mind set change to engage in 
agriculture which 48% were female

Item Spent

211103 Allowances 1,100,000

224006 Agricultural Supplies 800,000

Reasons for Variation in performance

N/A

Total 1,900,000

GoU Development 0

External Financing 1,900,000

AIA 0

Output: 05 Provision of Value Addition extension services
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Facilitate networking functions
Trainings for MSIPs in the 9 agro-
ecological zones. 

Strengthened partnerships among 
extension staff, farmers, traders, and input 
dealers were trained in increasing 
agriculture production and productivity, 
value addition and market access
Funds forwarded to respective ZARDI 
training's carried out thru trainer of 
trainees (TOTs) to multi-stake holder 
innovation plat forms were trained for 
effective functioning these included 50 
males and 65 females 

Item Spent

Reasons for Variation in performance

N/A

Total 0

GoU Development 0

External Financing 0

AIA 0

Capital Purchases

Output: 76 Purchase of Office and ICT Equipment, including  Software

Foundational Management Information 
System (MIS) and specialised platforms 
piloted and deployed
Procurement of goods and services; 
supervision of service providers.
Procurement of requisite office supplies

Procurement process initiated. Awaiting 
issuance of RFQs
Initiated procurement for WAN internet 
for ZARDIs and MAAIF
Initiated procurement for assorted office 
supplies for SLM project

Item Spent

312213 ICT Equipment 1,500,000

Reasons for Variation in performance

N/A

Total 1,500,000

GoU Development 0

External Financing 1,500,000

AIA 0

Total For SubProgramme 3,478,977

GoU Development 78,977

External Financing 3,400,000

AIA 0

Development Projects

Project: 1266 Support to Agro Processing & Marketing of Agricultural Products Project

Outputs Provided

Output: 05 Provision of Value Addition extension services
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Farmer groups including youth and 
women groups from the neighboring 
districts of Jinja and Masindi mobilized to 
support the pilot demonstration centers 
with raw materials for processing.

Market analysis/studies undertaken for 
new products developed for the pilot 
demonstration in agro processing plants in 
Uganda

12 New farmer groups in both the eastern 
(6) and western (6) districts were 
mobilized and strengthened support the 
pilot demonstration centers in terms of 
raw materials to enable continuous 
production. 
The Agro processing and Marketing 
strategies for maize and rice were 
finalized and lunched. 30% of the 
participants were youth and women The 
dissemination exercise has been conducted 
partly to the districts hosting the pilot 
demonstration centers. 

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 
Temporary)

16,307

211103 Allowances 30,255

221003 Staff Training 17,000

221009 Welfare and Entertainment 6,011

221011 Printing, Stationery, Photocopying and 
Binding

6,375

224006 Agricultural Supplies 30,000

225001 Consultancy Services- Short term 10,013

227001 Travel inland 13,681

Reasons for Variation in performance

N/A

Total 129,642

GoU Development 129,642

External Financing 0

AIA 0

Total For SubProgramme 129,642

GoU Development 129,642

External Financing 0

AIA 0

Development Projects

Project: 1362 Agro-Economic Impact Deepening in the Albertine Basin

Outputs Provided

Output: 03 Agricultural extension co-ordination strengthened

Support to extension quality assurance in 
districts - (ring fenced budget item for  the 
Directorate of Extension and Departement 
of Agriculture Extension and Skills 
Management)

Supported activities of agriculture 
extension quality assurance in the district. 
Supervised the recruitment of Agriculture 
Extensional Workers in the Local 
Governments and updating the extension 
staff list

Item Spent

211103 Allowances 20,003

221001 Advertising and Public Relations 50,000

221009 Welfare and Entertainment 29,999

221011 Printing, Stationery, Photocopying and 
Binding

100,000

227001 Travel inland 70,005

227002 Travel abroad 50,000

Reasons for Variation in performance

N/A

Total 320,008

GoU Development 320,008

External Financing 0

AIA 0

Output: 05 Provision of Value Addition extension services
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Stock take stakeholders; Value chain 
analyses; Agribusiness linkages; Needs 
assessment; Market surveys; Post-harvest 
handling; Consultancies; Cost benefit 
analyses; pay Contract staff ;procure 
supplies and laptops ;maintain Vehicles; 
staff Welfare

Stocktaking exercise of the existing farmer 
organizations, private sector agribusiness 
actors and projects in the Albertine basin 
were profiled. 35% of the participants in 
the stock taking were women and youth 

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 
Temporary)

13,196

211103 Allowances 70,887

221002 Workshops and Seminars 76,000

221003 Staff Training 50,000

221009 Welfare and Entertainment 20,000

221010 Special Meals and Drinks 10,000

221011 Printing, Stationery, Photocopying and 
Binding

20,000

227001 Travel inland 50,069

227004 Fuel, Lubricants and Oils 50,000

228001 Maintenance - Civil 3,600

228002 Maintenance - Vehicles 20,000

Reasons for Variation in performance

N/A

Total 383,751

GoU Development 383,751

External Financing 0

AIA 0

Capital Purchases

Output: 75 Purchase of Motor Vehicles and Other Transport Equipment

delivery of 2 station wages to districts 
under the IFAD loan

Initiated the process of procuring 2 station 
wagons and payment of taxes for vehicles 
to the districts

Item Spent

312201 Transport Equipment 600,000

Reasons for Variation in performance

N/A

Total 600,000

GoU Development 600,000

External Financing 0

AIA 0

Total For SubProgramme 1,303,759

GoU Development 1,303,759

External Financing 0

AIA 0

Program: 04 Fisheries Resources

Recurrent Programmes

Subprogram: 09 Fisheries Resources Department

Outputs Provided

Output: 01 Policies, laws, guidelines, plans and strategies
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Fisheries Bill finalized and submitted to 
ParliamentFishing effort management 
guidelines developedNational Fisheries 
Policy and implementation plan finalized 
and disseminatedFish Breeding Areas 
Statutory Instruments finalizedLake 
Kyoga management plan 
developedManagement of FBAs/Nursery 
areas guidedOffice and vehicle 
operations/maintenance supported 

Fisheries bill finalized and submitted to 
Parliament
Initiated Fishing effort management 
guidelines draft to be shared with 
stakeholders
Certificate of Financial Implication of 
National Fisheries & Aquaculture Policy 
issued by MFPED
Fish breeding area statutory instrument 
was finalised and being implemented
Consultations with lake riparian districts 
and NaFIRRI undertaken on management 
options for L. Kyoga draft to be shared 
with stakeholders
Dissemination of Fishing Breeding Areas 
(FBAs) Guidelines and Sensitization of 
Local Governments and communities on 
management of FBAs conducted for DFOs 
of Lake Victoria
National Technical Steering Committee 
meetings on Fish Bill was held and draft 
compiled to be shared with TPM

Item Spent

211101 General Staff Salaries 25,605

211103 Allowances 4,973

221001 Advertising and Public Relations 8,697

221002 Workshops and Seminars 393

221003 Staff Training 3,000

221005 Hire of Venue (chairs, projector, etc) 3,100

221009 Welfare and Entertainment 6,555

221011 Printing, Stationery, Photocopying and 
Binding

3,142

221012 Small Office Equipment 16,000

222003 Information and communications 
technology (ICT)

2,500

225001 Consultancy Services- Short term 6,196

227001 Travel inland 1,049

227002 Travel abroad 5,000

227004 Fuel, Lubricants and Oils 100

228002 Maintenance - Vehicles 1,035

Reasons for Variation in performance

N/A

Total 87,345

Wage Recurrent 25,605

Non Wage Recurrent 61,740

AIA 0

Output: 04 Promotion of sustainable fisheries
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Co-management structures 
strengthenedFish Market Information 
collected and disseminatedProduction and 
productivity of natural fisheries resources 
monitored and evaluatedFisheries  
Associations promoted to enhance 
collective marketing and input 
supplyCapacity in capture fisheries 
managemnt and development builtLGs 
Fisheries staff  trained on usage of 
Manuals for Gender mainstreamed in 
small-scale fisheries

M & E on  HIV/AIDS mainstreaming in 
fisheries co-management structures 
conducted

Alternative livelihoods among fishing 
communities promoted as an adaptation  to 
climate change

Participation at international and national 
events enhancedFishers livelihoods 
diversified to adapt to climate change 
impact on fisheriesManual aquatic weed 
control equipment  procuredStocks 
enhanced in natural water 
bodiesAppropriate Technologies for fish 
products value addition promoted

Co - management structure strengthened 
through sensitization and training. 
Provision of training manual, and 
information kits.
Fisheries marketing data was collected in 
3 border posts at Malaba & Busia and fish 
market data from 4 districts of Tororo, 
Bugiri, Busia&Jinja
Catch Assessment survey conducted on 
lakes George/Edward and Kazinga 
Channel
Fisheries marketing data was collected in 
3 border posts at Malaba & Busia and fish 
market data from 4 districts of Tororo, 
Bugiri, Busia&Jinja
3 staff undergoing training in natural 
resource management 
Sensitization meetings conducted in 
Kalangala district to fishing communities 
of; Mweena, Kagoonya and Namisoke 
landing sites) on alternative income 
generating activities 
Gender main streamed in management of 
small scale fisheries with 35% women 
groups and youth covered. Sensitization 
meetings were conducted in Kalangala 
district to fishing communities of; 
Mweena, Kagoonya and Namisoke 
landing sites) on alternative income 
generating activities One international and 
conference attended in Bahamas One 
Regional meeting Attended Jinja with 
Lake Victoria Fisheries Organization and 
World Bank to prepare LVEMP III 

Sensitization meetings conducted in 
Kalangala district to fishing communities 
of; Mweena, Kagoonya and Namisoke 
landing sites) on alternative income 
generating activities 

Catch Assessment survey conducted on 
lakes George/Edward and Kazinga 
Channel
One international and conference attended 
in Bahamas One Regional meeting 
Attended Jinja with Lake Victoria 
Fisheries Organization and World Bank to 
prepare LVEMP III 
Initiated procurement for manual aquatic 
weed control process still ongoing
Stocks enhanced in natural water bodies
Appropriate Technologies for fish 
products value addition promoted

Item Spent

211103 Allowances 4,654

221001 Advertising and Public Relations 9,000

221002 Workshops and Seminars 18,493

221003 Staff Training 10,060

221008 Computer supplies and Information 
Technology (IT)

8,000

221009 Welfare and Entertainment 5,000

221011 Printing, Stationery, Photocopying and 
Binding

7,114

221012 Small Office Equipment 10,352

224006 Agricultural Supplies 64,031

227001 Travel inland 2,621

227002 Travel abroad 23,000

227004 Fuel, Lubricants and Oils 6,000

228001 Maintenance - Civil 60,029

228002 Maintenance - Vehicles 15,010

228003 Maintenance – Machinery, Equipment 
& Furniture

18,000

Reasons for Variation in performance

N/A

Total 261,363
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Wage Recurrent 0

Non Wage Recurrent 261,363

AIA 0

Output: 06 Improved market access for livestock and livestock products

Promotion  and dissemination of fisheries 
technology uptake to fishing 
communitiesCollective fish marketing 
promotedPromotion and dissemination of 
dissemination of fish marketing 
information

Two demonstration trainings on new 
fisheries technologies conducted in 
Wakiso Koko-Gerenge) and Masaka 
(Lambu
Promoted collective fish marketing in 
Local Governments. Also trained farmers 
in the modern post harvest handling fish 
activities
disseminated market information to fish 
farmers in Local Governments 

Item Spent

211103 Allowances 6,200

221001 Advertising and Public Relations 12,000

221002 Workshops and Seminars 10,602

221011 Printing, Stationery, Photocopying and 
Binding

12,293

227001 Travel inland 8,110

227004 Fuel, Lubricants and Oils 6,000

Reasons for Variation in performance

N/A

Total 55,205

Wage Recurrent 0

Non Wage Recurrent 55,205

AIA 0

Total For SubProgramme 403,913

Wage Recurrent 25,605

Non Wage Recurrent 378,308

AIA 0

Recurrent Programmes

Subprogram: 16 Directorate of Fisheries Resources

Outputs Provided

Output: 01 Policies, laws, guidelines, plans and strategies

National Aquaculture Policy printed and 
Disseminated Office and vehicle 
operations/maintenance supported 
Fisheries Bill submitted for enactment 
Nationally regionally and internationally 
collaboration on fisheries sub sector issues 
strengthened National programs in 
fisheries sub sector monitored, inspected 
evaluated and harmonized Collaboration 
to increase gender based market access for 
aquaculture products, nationally, 
regionally and internationally strengthened

Participation at international and national 
events enhanced 

Conducted consultative meeting with 
stakeholders on the National Fisheries and 
Aquaculture Policy draft submitted to 
cabinet for discussion and approval 
Office vehicle and boat serviced and 
maintained
Draft fisheries bill finalised and sent to 
cabinet for discussion and approval
Attended the 5th ACP Ministers meeting 
on promotion of fisheries and aquaculture 
in Africa
Conducted monitoring of the LAKIMO 
activities and those of the Fisheries 
Protection Force in Nakasongora and 
Masaka 
Acquisition, Survey and opening of 
boundary for fisheries land
Collaboration to increase gender based 
market access for aquaculture products, 
nationally, regionally and internationally 
strengthened Participation at international 
and national events enhanced 

Item Spent

221002 Workshops and Seminars 11,000

221009 Welfare and Entertainment 2,500

221011 Printing, Stationery, Photocopying and 
Binding

1,170

227001 Travel inland 8,079

227002 Travel abroad 10,000

227004 Fuel, Lubricants and Oils 8,000

Vote Performance Report Financial Year 2017/18

Vote: Ministry of Agriculture, Animal & Fisheries010
QUARTER 4: Outputs and Expenditure in Quarter

256/294



Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Reasons for Variation in performance

N/A

Total 40,749

Wage Recurrent 0

Non Wage Recurrent 40,749

AIA 0

Output: 04 Promotion of sustainable fisheries

Guidance on the generation, dissemination 
and application of appropriate 
technologies and the provision of advisory 
services for the development of value 
chains in the sub sector provided
Coordination of enforcement of national 
standards and regulations maintenance of 
the National fisheries data and resource 
center established

Guidance on the generation, dissemination 
and application of appropriate 
technologies and the provision of advisory 
services for the development of value 
chains in the sub sector provided 
Coordination of enforcement of national 
standards and regulations 
maintenance the National fisheries data 
and resource centre

Item Spent

227001 Travel inland 337

Reasons for Variation in performance

N/A

Total 337

Wage Recurrent 0

Non Wage Recurrent 337

AIA 0

Total For SubProgramme 41,086

Wage Recurrent 0

Non Wage Recurrent 41,086

AIA 0

Recurrent Programmes

Subprogram: 18 Department of Aquaculture Management and Development

Outputs Provided

Output: 01 Policies, laws, guidelines, plans and strategies

National Aquaculture Development Plan 
Printed and Published National 
Aquaculture Policy printed and 
Disseminated Aquaculture Laws, 
standards  and Regulations Disseminated 
Printed Guidelines disseminated to 
stakeholders 

Activity conducted, in Kajjansi 
Aquaculture Research & Development 
Center with over 30 critical stakeholders 
participating, draft National Aquaculture 
Development Plan reviewed and aligned 
to the Draft National Fisheries and 
Aquaculture Policy, 2017. The draft will 
undergo final stakeholder validation once 
the Policy is approved by Cabinet 
Finalized the National Fisheries and 
Aquaculture Policy for submission to 
cabinet
Finalized the National Fisheries and 
Aquaculture Policy for submission to 
cabinet
Initiated review of aquaculture guidelines 
process is still ongoing

Item Spent

211101 General Staff Salaries 39,452

211103 Allowances 2,423

221009 Welfare and Entertainment 3,009

221011 Printing, Stationery, Photocopying and 
Binding

14,000

227001 Travel inland 3,360

227002 Travel abroad 2,000

227004 Fuel, Lubricants and Oils 7,000

228002 Maintenance - Vehicles 12,220

Reasons for Variation in performance
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

N/A

Total 83,463

Wage Recurrent 39,452

Non Wage Recurrent 44,011

AIA 0

Output: 04 Promotion of sustainable fisheries
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Gender responsive fish farmers 
associations in the Districts supported and 
promoted in Western regionAquaculture 
data collected, collated, analyzed and 
disseminated Access to critical inputs for 
Fish farmers especially women and youth 
groups enhanced in the Western region

Fish cage farmers institutions were 
established, supported and promoted in 5 
districts. The farmers involved are 30% 
women and youth
Conducted training of Local Government 
staff in use of online data collection Tool 
in the districts of Lira, Apac, Omoro, 
Amuru, Oyam, Kiryandongo, Kibanda and 
Gulu. 20 staff were introduced to the tool 
basics and given login details for them to 
access the web based data collection tool 
and the training are ongoing on line as 
data is being entered from the respective 
districts. Department is also supporting 
one staff undertaking MSc in M&E at 
Uganda Martyrs University in Nkozi
There was sensitization of fish cage 
farmers at the Source of Nile Hotel Jinja
Activity of capturing data was conducted 
Bundibugyo, Mubende, Kyenjojo, 
Kabarole, Kamwenge, Kaliro, Kamuli, and 
Amuria from a total of 218 active fish 
farmers. This data to be captured in the 
fisheries data center when it becomes 
operational
This activity is continuous and in quarter 
department covered the districts of Nebbi, 
Arua, Maracha, Koboko, Yumbe, Kaliro, 
Buyende and Apac. Covering 4 
establishments per District and getting a 
total of 32 establishment monitored for 
compliance with the aquaculture Rules 
certified for operational compliance 
Finalized the National Fisheries and 
Aquaculture Policy for submission to 
cabinet
Supported activities of LVFO and 
collaborations to increase market access 
for aquaculture products nationally
Overall 13 districts were selected to access 
critical inputs especially youth groups 
namely: Dokolo, Arua, Masaka, Mpigi, 
Kyotera, Kaberamaido, Kayunga, 
Butaleja, Sironko, Ntungamo, Mayuge, 
Bugiri, Bundibugyo. A total of 217 
farmers are to get critical input of seed and 
feed to boost their production 
Visited 115 fish farmers were visited in 
Mityana and Wakiso district
Training was conducted to staff from 
districts of: Lira, Apac, Omoro, Amuru, 
Oyam, Kiryandongo, Kibanda and Gulu. 
20 staff were introduced to the tool basics 
and given login details for them to access 
the web based data collection tool and the 
training are ongoing on line as data

Item Spent

211103 Allowances 10,494

221002 Workshops and Seminars 30,040

221003 Staff Training 20,000

224006 Agricultural Supplies 835,386

227001 Travel inland 18,149

227002 Travel abroad 3,000

Reasons for Variation in performance

N/A
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Total 917,070

Wage Recurrent 0

Non Wage Recurrent 917,070

AIA 0

Total For SubProgramme 1,000,533

Wage Recurrent 39,452

Non Wage Recurrent 961,081

AIA 0

Recurrent Programmes

Subprogram: 19 Department of Fisheries Control, Regulation and Quality Assurance

Outputs Provided

Output: 01 Policies, laws, guidelines, plans and strategies

National Fisheries Regulatory 
Management Plans disseminatedUF 
quality manuals disseminatedNational 
fisheries policy and implementation plan 
developed disseminatedExisting 
guidelines, SoPs and Strategies for 
licensing, enforcement and quality 
assurance disseminatedFisheries laws and 
regulations disseminated

A draft National Fisheries Regulatory 
Management Plans developed and 
disseminated to stakeholders for review 
Uganda Fisheries Lab manuals reviewed 
and updated at the Ministry headquarters 
Water samples and swabs were taken from 
6 processing establishments in Kampala, 
Wakiso, Rakai and analysed o Samples 
were collected from Busia, Namayingo 
and Lugazi. Analysis is on-going 
Revised Fish Quality Assurance Rules 
submitted to TPM for discussion, review 
and approval
Reviewed the Standards Of Procedure 
(SOP) for Fish Inspection and Quality 
Assurance with different stakeholders
Reviewed the Standards Of Procedure 
(SOP) for Fish Inspection and Quality 
Assurance with different stakeholders

Item Spent

211101 General Staff Salaries 13,984

211103 Allowances 15,059

221009 Welfare and Entertainment 4,865

221010 Special Meals and Drinks 7,968

221011 Printing, Stationery, Photocopying and 
Binding

15,000

226001 Insurances 17,000

227004 Fuel, Lubricants and Oils 6,318

Reasons for Variation in performance

N/A

Total 80,194

Wage Recurrent 13,984

Non Wage Recurrent 66,210

AIA 0

Output: 04 Promotion of sustainable fisheries
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Awareness raising on licensing, procure 
and distribute vessel plates & CVOs, 
conduct licensing, conduct compliance 
checks to licensing and monitor licensing 
activitiesCarry out advertising and public 
relations programmesCarry out 
compliance checksConduct radio talk 
shows and sensitization meetings and 
printing IEC materials for 
distributionConduct specialised trainings, 
facilitate general meetings & exchange 
visitsConduct specialised trainings, 
facilitate general meetings & exchange 
visitsFacilitate travel abroadFacilitate 
travel abroad and in-landServicing and 
repair of motor vehicles

Awareness on environmentally friendly 
climate smart value addition technology 
was conducted in Kalangala, Buikwe and 
Lake Albert regions
Carried out awareness campaigns about 
the quality of fish to be fished and licences 
in districts around Lake Victoria, Albert 
and Kyoga
Compliance checks and fishing licencing 
carried at Lake Kyoga, Kampala, Wakiso, 
Mayuge and Namayingo. This activity 
involved 30% women and youth 
participation 
Conducted radio talk shows and 
sensitization meetings and printed IEC 
materials for distribution 
Conducted specialised trainings in quality 
assurance in Kanjjansi and Jinja.
Conducted specialised trainings in quality 
assurance in Kanjjansi and Jinja.
Collaboration on fisheries regulation and 
standards nationally and internationally 
strengthened through East African 
Community regional meetings
Conducted supervision field visits on fish 
landing sites in the district of Mukono, 
Buikwe, and Kayunga to check on the 
compliance with the fisheries standards 
and quality of fish.
Serviced and repaired motor vehicles

Item Spent

211103 Allowances 30,112

221001 Advertising and Public Relations 20,000

221010 Special Meals and Drinks 9,000

221011 Printing, Stationery, Photocopying and 
Binding

4,003

226002 Licenses 211,397

227002 Travel abroad 57,726

227004 Fuel, Lubricants and Oils 8,001

228002 Maintenance - Vehicles 10,140

Reasons for Variation in performance

N/A

Total 350,379

Wage Recurrent 0

Non Wage Recurrent 350,379

AIA 0

Output: 06 Improved market access for livestock and livestock products
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Carry out certification and inspection of 
fish and fisheries productsConduct patrols 
and awareness raising meetingsConduct 
registration of all fishers, monitor and 
supervise registrationconducts spot checks 
and compliance monitoring visitsFacilitate 
operations of fisheries enforcement 
agencies and policeFacilitate operations of 
border inspectors and local fish 
inspectorsUnder take staff 
trainingundertake trainings and exposure 
visitsundertake trainings and exposure 
visits

Certification of fish and fish products for 
export to the EU and Regional markets 
was done for six fish and 10 fish maws 
processing plants Compliance checks in 
Fish fillet and maws processing factories 
was done in Kampala, Entebbe, Rakai and 
Jinja o Procurement process for vessel 
plates was initiated and due to be 
submitted to contracts committee
Conducted sensitization meetings at 
landing sites of Lake Victoria i.e. Kasenyi, 
Kigungu, and Kiyindi o Landing site 
committees were sensitized on upstream 
controls in Buyende, Amolator, Busia, 
Namayingo and Bugiri
Fish trucks and handling facilities’ owners 
were registered, sensitized and Licensed in 
areas around lakes Victoria, Kyoga and 
Albert. this activity involved 30% women 
and youth
Through the Fisheries Protection Unit, 
there were spot checks carried out in 
various districts to control fishing 
illegalities
Carried out fisheries enforcements through 
Fisheries Protection Unit to control illegal 
fishing in all the districts
Supervision was undertaken in Mutukula 
Border post, Busia, Elegu, Katuna, 
Mpondwe and Malaba
Undertook staff training in fisheries 
regulation
Fish Traders, Fishing Communities and 
Municipal Markets in Uganda Sensitized 
in Central, western eastern and northern 
region districts and sensitization of some 
markets is still on-going.
Technical back-up to local governments 
provided and supervision conducted in 
Lakes Victoria, Kyoga, Albert and George 
regions

Item Spent

211103 Allowances 7,337

221005 Hire of Venue (chairs, projector, etc) 3,000

221011 Printing, Stationery, Photocopying and 
Binding

2,000

224006 Agricultural Supplies 10,051

227002 Travel abroad 15,000

227004 Fuel, Lubricants and Oils 435

Reasons for Variation in performance

N/A

Total 37,823

Wage Recurrent 0

Non Wage Recurrent 37,823

AIA 0

Total For SubProgramme 468,396

Wage Recurrent 13,984

Non Wage Recurrent 454,412

AIA 0

Development Projects

Project: 1365 Support to Sustainable Fisheries Development Project
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Outputs Provided

Output: 01 Policies, laws, guidelines, plans and strategies

Undertake activities to control the spread 
of the water weed

Maintain water weed removing equipment

Heavily infested places in Lwengo, and 
mpigi were visited. compilation on finding 
and study is still ongoing

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 
Temporary)

11,690

221002 Workshops and Seminars 14,796

227002 Travel abroad 26,940

Reasons for Variation in performance

N/A

Total 53,426

GoU Development 53,426

External Financing 0

AIA 0

Output: 04 Promotion of sustainable fisheries

Facilitate the operations of the Fisheries 
Protection Force (FPF)
Support fisheries regualtion activities by 
the Department of Fisheries Regulation 
and quality assurance (ring fenced budget 
utem)

Fuel for enforcement operations was 
provided.to the force and enforcement 
supervision was carried out across the 
country on water bodies and landing sites 
Enforcement activities were carried out in 
Jinja, Buikwe, Mukono, Wakiso,Mpigi, 
Masaka, Rakai, Kasese and Nakasongola.

Item Spent

211103 Allowances 500,025

221003 Staff Training 5,050

221008 Computer supplies and Information 
Technology (IT)

7,423

221011 Printing, Stationery, Photocopying and 
Binding

6,840

221012 Small Office Equipment 9,625

224006 Agricultural Supplies 167,830

227001 Travel inland 302,900

227004 Fuel, Lubricants and Oils 206,002

228002 Maintenance - Vehicles 31,551

Reasons for Variation in performance

N/A

Total 1,237,246

GoU Development 1,237,246

External Financing 0

AIA 0

Capital Purchases

Output: 83 Fisheries Infrastructure Construction

testing of Equipment for manual water 
weed harvesting 
Fisheries unfinished infrastructure 
operationalised
delivery of the  4 motor vehicles to 
support activities of the Fisheries 
protection Force
Complete civil works for Bukungu landing 
site, Bushenyi and Gulu ARDCs.

Initiated procurement of Equipment for 
manual water weed harvesting process still 
ongoing
Regional fry centers at Bushenyi and Gulu 
finalised being test run now in preparation 
for hand over to districts.
Procurement of 4 motor vehicles to 
support activities of Fisheries Protection 
force was also ongoing 

Item Spent

312104 Other Structures 123,000

312201 Transport Equipment 614,708

Reasons for Variation in performance
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

N/A

Total 737,708

GoU Development 737,708

External Financing 0

AIA 0

Total For SubProgramme 2,028,380

GoU Development 2,028,380

External Financing 0

AIA 0

Development Projects

Project: 1494 Promoting commercial aquaculture in Uganda Project

Outputs Provided

Output: 02 Fisheries Quality Assurance and standards

Field visits to promote gender responsive 
fish farmers Producer Organisation (PO) 
Hold consultative meetings to update 
aquaculture legislation in the main 
vernaculars widely available through 
farmer organisations and extension 
network

Printing of the updated version of the 
aquaculture legislation
Hold stake holders review meetings on the 
current aquaculture licensing and 
permission arrangements/regulatory 
frameworks

Aquaculture quality assurance field visits 

Hold stake holders workshop on the 
review of most important aquaculture 
related legislation, guidelines and policies 
(MWE, Ministry of Gender, Labour and 
Social Development and MAAIF
Sensitization meetings for public 
awareness to the potential investors and 
entrepreneurs and negotiating with the 
PPP partners to establish funding of the 2 
big aquaculture parks

Hold project inception sensitization 
meetings 

Held sensitization meetings to promote 
gender responsive fish farmers
Inception meeting at MAAIF Hqtrs with 
Maaif technical staff ,Technical 
Assistance Team (TAT) and the European 
Union Delegation. Project Steering 
Committee to be constituted process 
ongoing
The planned activity of holding a stake 
holders review meetings on the current 
aquaculture licensing and permission 
arrangements/regulatory frameworks 
Aquaculture quality assurance field visits 
was held 
The activity of holding stakeholders 
workshop on the review of most important 
aquaculture related legislation, guidelines 
and policies was postponed to the second 
quarter
Sensitization meeting was held from 11th 
– 12th September, 2017 in Apac district, 
Ibuje Sub county, Targoli Parish, Stake 
holders were 18 i.e 2 district Fisheries 
staff, 5 local Council leadership , 2 elders 
and the 10 community. Onewkgwok LCI. 
Issues of land encumbrances were 
discussed meeting recommended that the 
Permanent Secretary MAAIF to 
communicate to Apac District 
Administration requesting for 
identification of land free of 
encumbrances

Item Spent

221002 Workshops and Seminars 110,050

221008 Computer supplies and Information 
Technology (IT)

5,634

221011 Printing, Stationery, Photocopying and 
Binding

45,100

227001 Travel inland 8,920

227002 Travel abroad 60,000

227004 Fuel, Lubricants and Oils 15,000

228002 Maintenance - Vehicles 15,000

Reasons for Variation in performance

N/A

Total 259,704

GoU Development 259,704

External Financing 0
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

AIA 0

Total For SubProgramme 259,704

GoU Development 259,704

External Financing 0

AIA 0

Program: 05 Agriculture Infrastructure, Mechanization and Water for Agricultural Production

Recurrent Programmes

Subprogram: 15 Department of Agricultural Infrastructure and Water for Agricultural Production

Outputs Provided

Output: 01 Policies, laws, guidelines, plans and strategies

Sustainable Land Management, Farmland 
Planning and Water Harvesting guidelines 
Disseminated Regional CentresDraft 
National Guidelines on Water for 
Agricultural Production and Cabinet paper 
DevelopedCommon farm tool standards 
and guidelines for  equipment testing 
manuals disseminated, regional 
workshopsGovernment programmes and 
projects inspected and supervised in 
districts of Butalegya, Lamwo, Kasese, 
DokoloBulambuli,   Budak: Kween and 
MbaleGuidelines for land use plans and 
farm planning and farming systems 
disseminatedDraft National irrigation 
Master Plan submitted to Cabinet and 
approvedParticipation in 8 National, 
regional and international 
meetingsNational Agricultural 
Mechanization policy desseminatedDraft 
National Irrigation Strategy and 
Implementation Plan submitted to Cabinet 
and approved. 

Conduct field visits to backstop and 
supervision of implementation of 
government programmes and projects 
supervised in project in Kamuli, Kaliro, 
Nakasongora, Nakaseke, Lyantonde and 
sembabule;, Buvuma, Buikwe, Kalangala, 
Apac Oyam and Gulu; Iganga and Bugiri, , 
Dokolo Butalegya, Lamwo and Kasese
Conduct field visits to backstop and 
supervision of implementation of 
government programmes and projects 
supervised in project in Kamuli, Kaliro, 
Nakasongora, Nakaseke, Lyantonde and 
sembabule;, Buvuma, Buikwe, Kalangala, 
Apac Oyam and Gulu; Iganga and Bugiri, , 
Dokolo Butalegya, Lamwo and Kasese 
Draft standards report developed through 
baseline study was developed
Assessment of Status of Mechanisation 
equipment utilisation is being carried out 
in Four regions of the nation (Northern, 
Eastern, Central and Western) to support 
formulation of the Mechanisation Policy.
Guidelines for land use plans and farm 
planning and farming systems 
disseminated
Conducted regional consultative 
workshops on the draft national irrigation 
policy, mechanisation and farmland 
policies Detailed engineering designs have 
been completed for Sironko/Acomai 
irrigation Scheme in Bukedea and 
Bulambuli Districts (1,480ha and 1,600 
households targeted), Atari Irrigation 
scheme in Kween/Bulambuli District 
(680ha and 2,667 households targeted), 
and Namatala Irrigation Scheme in 
Budaka/ Mbale/ Butaleja District (3,450 
ha and 4,923 households targeted). 
Government of Japan is expected to fund 
the construction of Atari scheme under 
Grant AID while African Development 
Bank will fund the construction of Acomai 
under the loan financing agreement with 
the Government of Uganda under the 

Item Spent

211101 General Staff Salaries 97,839
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Agriculture Value Chain Development 
Project. 
4 Department staff attended short training 
in Israel and Japan 6 Engineers attended 
UIPE CPD training 
Conduct regional consultative workshops 
on the draft national irrigation policy, 
mechanisation and farmland policies
Technical Working Group on Irrigation 
Strategy and Implementation Plan 
established at MAAIF Headquarters 
Entebbe. The Ministry of Agriculture, in 
partnership with the Ministry of Water and 
Environment have commissioned the 
construction of five irrigation schemes 
under a project, FIEFOCII. The schemes 
are Doho II in Butaleja (1,178 ha); 
Mubuku II in Kasese (480 ha); Wadelai in 
Nebbi District (1,000 ha); Torchi in Oyam 
District (500 ha) and Ngenge (880ha) in 
Kween District. The procurement process 
of the contractors to undertake the works 
was completed in May and works have 
been commissioned. 

Reasons for Variation in performance

N/A

Total 97,839

Wage Recurrent 97,839

Non Wage Recurrent 0

AIA 0

Output: 05 Creating and Enabling environment for Agriculture

Monitoring and supervision reports Technical backstopping visits on WfAP, 
mechanization, SLM and farm planning 
technologies undertaken in the districts of 
Iganga, Kaliro, Butaleja, Kamuli, Soroti, 
Kween Bugili, Apac, Dokolo, Kiruhura, 
Moroto, Napak, Masaka,Nakaseke, 
Mbarara, , Isingiro, Kasese, Mitooma, 
Kyankwanzi, Kotido, Kabarole, Luuka, 
Pader, katakwi, Rubirizi, Amuria, Nwoya, 
Lamwo, Adjumani, Kalangala, Rakai and 
Nakasongola

Item Spent

211103 Allowances 100

221008 Computer supplies and Information 
Technology (IT)

6,506

221009 Welfare and Entertainment 2,200

221011 Printing, Stationery, Photocopying and 
Binding

4,152

224006 Agricultural Supplies 9,456

225001 Consultancy Services- Short term 790

227001 Travel inland 3,281

227002 Travel abroad 8,668

227004 Fuel, Lubricants and Oils 1,409

228002 Maintenance - Vehicles 7,176

228003 Maintenance – Machinery, Equipment 
& Furniture

4,544

Reasons for Variation in performance

N/A

Total 48,282

Wage Recurrent 0

Non Wage Recurrent 48,282
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

AIA 0

Total For SubProgramme 146,121

Wage Recurrent 97,839

Non Wage Recurrent 48,282

AIA 0

Development Projects

Project: 1323 The Project on Irrigation Scheme Development in Central and Eastern Uganda (PISD)-JICA Supported 
Project

Outputs Provided

Output: 01 Policies, laws, guidelines, plans and strategies

Inter-district stakeholder engagement to 
discuss the  PISD Phase 2 exit meeting for 
Mbale, Budaka and Butalejja conducted, 
Water User Associations for the pilot sites 
in Mbale, Budaka and Butalejja formed 
and trained., District specific Action 
andmgt
Key district local government leaders and 
project beneficiaries stakeholders’ mapped 
out and registered, PDCCs, PACCs, and 
beneficiaries and stakeholders’ 
engagement carried out., Commitment 
documents signed by beneficiaries and 
stakeholders’  
Project Affected Persons and Households 
(PAPs and PAHs) in Bukedea, Kween and 
Bulambuli districts identified and 
mapped., PAPs and PAHs leadership and 
grievances committees formed and 
sensitive, PAPs and PAHs meetings held 
in Bukedea, Kween and Bulambuli 

Stakeholder engagement meeting with 
Kween and Bulambuli District leadership, 
District technical teams, Project 
beneficiary farmer representatives and 
farmers. 10% of the participants were 
woemen
Mapped out and registered key district 
local government leaders and project 
beneficiaries 
Stakeholder engagement meeting with 
Kween and Bulambuli District leadership, 
District technical teams, Project 
beneficiary farmer representatives and 
farmers. 10% of the participants were 
women

Item Spent

221002 Workshops and Seminars 36,308

227001 Travel inland 33,451

Reasons for Variation in performance

N/A

Total 69,759

GoU Development 69,759

External Financing 0

AIA 0

Output: 02 Administration, HRD and Accounting

Contract staff welfare mantained Contract staff salaries and welfare 
maintained

Item Spent

221003 Staff Training 30,418

Reasons for Variation in performance

N/A

Total 30,418

GoU Development 30,418

External Financing 0

AIA 0

Output: 04 Monitoring and evaluating the activities of the sector
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Engagement of local leaders and 
beneficiaries, signing MoUs and Water 
user Associations formed
PAPs and PAHs identification and 
mapping; committee formation and 
engagements.

Engagement of local leaders and 
beneficiaries, signing MoUs and Water 
user Associations formed
Assessed and established Key 
infrastructure locations. Field work 
assessments to establish location of key 
infrastructures in Atari, support to JICA 
consultants carrying out preparatory 
survey

Item Spent

211103 Allowances 21,220

221002 Workshops and Seminars 10,000

227001 Travel inland 59,253

Reasons for Variation in performance

N/A

Total 90,473

GoU Development 90,473

External Financing 0

AIA 0

Capital Purchases

Output: 82 Construction of  irrigation schemes

Baseline survey, stakeholder engagement, 
validation of recommended interventions 
action planning for integration of VA and 
AM into agric. prod.

Consultancy procurement, cadastral 
survey and stakeholder engagement
Consultancy procurement, stakeholder 
consultations, contract management 
Training needs assessment for MAAIF 
and District Engineers, and CPD trainings 

Field work assessments to establish 
location of key infrastructures in Atari, 
support to JICA consultants carrying out 
preparatory survey

Initiated the process of procuring a 
consultant, cadastral survey and 
stakeholders engagement
Engineering and Design studies and plans-
Assessment Procured a consultant for the 
studies for RAP for Atari
Training needs assessment for MAAIF 
and District Engineers, and CPD trainings 

Item Spent

281502 Feasibility Studies for Capital Works 240,378

281503 Engineering and Design Studies & 
Plans for capital works

100,000

Reasons for Variation in performance

N/A

Total 340,378

GoU Development 340,378

External Financing 0

AIA 0

Total For SubProgramme 531,028

GoU Development 531,028

External Financing 0

AIA 0

Development Projects

Project: 1357 Improving Access and Use of Agricultural Equipment and Mechanisation through the use of labour Saving 
Technologies

Outputs Provided

Output: 04 Monitoring and evaluating the activities of the sector
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Monitoring and evaluating the activities of 
the sector

Sensitization, mobilisation, supervision, 
monitoring of the facilities and 
communities in the sites of Infrastructure 
development in the selected districts of 
Kamuli, Buvuma, Kalangala, Kayunga, 
Luwero, Wakiso, Kumi, Nakasongola, 
Kiruhura, Mbarara, Mubende, Adjumani, 
Gulu, Mpigi, Gomba and Kiboga

Item Spent

211103 Allowances 10,054

221011 Printing, Stationery, Photocopying and 
Binding

6,239

227001 Travel inland 25,930

227002 Travel abroad 40,000

Reasons for Variation in performance

N/A

Total 82,223

GoU Development 82,223

External Financing 0

AIA 0

Output: 05 Creating and Enabling environment for Agriculture

Train 40 DLG staff on farmland planning, 
valuation and conservation in Kampala
2 regional sensitization meetings held in 
Northern Uganda

Water User Associations (WUAs) in 
rehabilitated irrigation Schemes trained 
and strengthened 

Supervisory and technical backstopping 
irrigation schemes activities conducted in 
Doho, Mubuku, Agoro, and  Olweny 

Train 15 MAAIF staff on farmland 
planning, use, valuation and conservation 
in Kampala. 57 staff capacity was 
improved, developed and enhanced to 
improve on their skills, capacity and 
knowledge for the effective and efficient 
utilisation of the equipment and operations 
in the field 
Mobilized and trained 100 farmers into 
water User Associations in Doho in 
Butalejja, Olwenyi in Lira, Agoro Agu in 
Kitgum and Mubuku in Kasese. 20% of 
the part pants were women and 5% youth 

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 
Temporary)

164,376

223001 Property Expenses 165,024

227001 Travel inland 75,000

227004 Fuel, Lubricants and Oils 181,219

228003 Maintenance – Machinery, Equipment 
& Furniture

58,839

Reasons for Variation in performance

N/A

Total 644,458

GoU Development 644,458

External Financing 0

AIA 0

Capital Purchases

Output: 72 Government Buildings and Administrative Infrastructure
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Installation, testing and launching of the 
units

Namalele referral workshop was designed 
and Bills of quantity was developed for 
retooling government building, housing, 
maintenance workshop, sanitary facilities, 
training shelters and parking yard ii. The 
Ministry has also bush cleared and opened 
11,000 acres of farm land for agricultural 
production in northern, eastern, central 
and western Uganda. The intervention has 
supported mainly rice, coffee, maize, 
cotton, sunflower, pasture, beans and 
cassava growing households. The 
intervention has greatly reduced the cost 
of opening land and saves a lot of time, 
with farmers able to make big chunks of 
land productive in time with the 
recommended planting times of the 
season. This has also enabled more 
women and youths to participate in the 
agriculture sector, with their energy better 
utilized in less time consuming productive 
activities. 

Item Spent

312101 Non-Residential Buildings 198,000

Reasons for Variation in performance

N/A

Total 198,000

GoU Development 198,000

External Financing 0

AIA 0

Output: 77 Purchase of Specialised Machinery & Equipment

Delivery of equipment and test runs Equipment designs and specifications for 
2 excavators, 2 bulldozers, 2 pickups, 1 
low bed carrier and 1 back hoe developed 
Standard technical specs prepared for the 
2Ex, 3BD and 1DCPU developed and 
procurement process started 1 LB unit 
inspected and supervised on the 
attachments to be included in the 
equipment unit 

Item Spent

312202 Machinery and Equipment 1,578,880

Reasons for Variation in performance

N/A

Total 1,578,880

GoU Development 1,578,880

External Financing 0

AIA 0

Output: 83 Valley Tank Construction (livestock)
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

construction of valley dams in water 
stricken areas and drought affected areas 
using MAAIF equipment and outsourcing 
where possible 

43 Valley Tanks (5,000 – 15,000)m³ 
designed, constructed, rehabilitated and 
developed in the districts of Kayunga, 
Nakasongola, Kiruhura, Kiboga, 
Mubende, Kamuli, Wakiso, Gomba and 
Isingiro 44 Farm access roads (221) Kms 
were opened, and improved in the districts 
of Kalangala, Buvuma, Jinja, Ngora, 
Adjumani, Mukono, Wakiso, Kiruhura, 
Gomba, Luwero,Adjumani 2437Acres of 
arable farm land bush cleared, opened and 
ploughed for farming in 14 districts of 
Adjumani, Gomba, Buvuma, Kalangala, 
Kiryadongo, Kiruhura, Wakiso,Nakaseke, 
Gulu, Kamuli, Kayunga, Bushenyi, 
Nakasongola, Mubende 

Item Spent

281503 Engineering and Design Studies & 
Plans for capital works

1,000,000

281504 Monitoring, Supervision & Appraisal 
of capital works

1,086,174

312104 Other Structures 5,292,648

Reasons for Variation in performance

N/A

Total 7,378,822

GoU Development 7,378,822

External Financing 0

AIA 0

Total For SubProgramme 9,882,384

GoU Development 9,882,384

External Financing 0

AIA 0

Program: 49 Policy, Planning and Support Services

Recurrent Programmes

Subprogram: 01 Headquarters

Outputs Provided

Output: 01 Strategies, policies, plans and Guidelines

Pay duty facilitation allowance to political 
leadersPay for transit allowance air tickets 
and out of pocket for political leaders, PS 
and USUndertake political supervision of 
the implementation of single spine 
extension system and other sector planned 
activities

Prepared and submitted Cabinet papers 
Paid for minister's and PS' travels to 
Nigeria to discuss the E-Voucher system, 
Japan and German 
Supervision of the implementation of the 
single spine extension system in districts

Item Spent

211101 General Staff Salaries 1,421,243

211102 Contract Staff Salaries (Incl. Casuals, 
Temporary)

5,167

221008 Computer supplies and Information 
Technology (IT)

5,175

221011 Printing, Stationery, Photocopying and 
Binding

6,962

221017 Subscriptions 100,000

227002 Travel abroad 20,000

227004 Fuel, Lubricants and Oils 1,313

228002 Maintenance - Vehicles 17,230

Reasons for Variation in performance

N/A

Total 1,577,089

Wage Recurrent 1,426,409
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Non Wage Recurrent 150,679

AIA 0

Output: 02 Administration, HRD and Accounting

Pay Maaif advertisement activitiesPay 
F&A staff emolumentsPay for the service 
repair and maintain office 
equipmentRepair and vehicle 
maintenancePurchase assorted office 
equipmentPay for maintenance of the 
MAAIF IFMSfuel for political leadersPay 
billsPurchase assorted office stationary

Paid for advertisements in the media. An 
advert paid for the pensioners list in the 
media.

New staff recruited and in fulfilment of 
the new MAAIF structure
Paid for electricity, water bills and 
telecommunication bills.
repair and maintain office equipment
Repaired finance and administration 
vehicles in preparation for the field 
activities
Procured stationery for the daily office 
activities to be implemented in Finance 
and Administration
Paid MAAIF IFMS maintenance costs 
Undertook political supervision field trips 
on the activities implemented under 
MAAIF agencies of UCDA and NARO 
Utilities electricity, water and 
communication services to MAAIF 
headquarters and its institutions paid in the 
first quarter
Procured stationery for the daily office 
activities to be implemented in Finance 
and Administration

Item Spent

211103 Allowances 10,000

221007 Books, Periodicals & Newspapers 20,000

221008 Computer supplies and Information 
Technology (IT)

7

221009 Welfare and Entertainment 3,505

221011 Printing, Stationery, Photocopying and 
Binding

18,102

221012 Small Office Equipment 2,000

227004 Fuel, Lubricants and Oils 10,000

228002 Maintenance - Vehicles 9,158

Reasons for Variation in performance

N/A

Total 72,771

Wage Recurrent 0

Non Wage Recurrent 72,771

AIA 0

Output: 04 Monitoring and evaluating the activities of the sector

Political monitoring of UCDA and 
NAGRC&DB in various districts
Political Supervision and monitoring of 
sector activities technical in animal sub 
sector
Political Supervision and monitoring of 
sector activities (NAADS and UCDA in 
the districts of Masaka, Sembabule, 
Lyantonde, Lwengo, Mbarara, Kisoro and 
Ntungamo
Political monitoring of NARO, CDO, and 
NAADS in various districts 
Political Supervision and monitoring of 
sector activities technical in crop, 
livestock fisheries and extension.

Item Spent

221011 Printing, Stationery, Photocopying and 
Binding

6,316

222001 Telecommunications 89,283

222002 Postage and Courier 13,809

222003 Information and communications 
technology (ICT)

20,952

223004 Guard and Security services 27,502

223005 Electricity 100,000

223006 Water 80,000

224004 Cleaning and Sanitation 59,302

228002 Maintenance - Vehicles 25,970

Reasons for Variation in performance

N/A
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Total 423,133

Wage Recurrent 0

Non Wage Recurrent 423,133

AIA 0

Outputs Funded

Output: 51 Secondment for MAAIF staff in Rome

Facilitate effective representation of 
MAAIF in FAO, DLCO, OECD EAC, 
IGAD and COMESA

Maintained the services and operations of 
the office of the Agriculture Attache 
Second to FAO in Rome Coordinated with 
FAO, WFP and IFAD; Solicit for 
increased funding from FAO, WFP & 
IFAD for the agricultural sector; Keep 
MAAIF abreast with developments in 
Rome 

Item Spent

263340 Other grants 173,589

264102 Contributions to Autonomous 
Institutions (Wage Subventions)

36,467

Reasons for Variation in performance

N/A

Total 210,056

Wage Recurrent 0

Non Wage Recurrent 210,056

AIA 0

Output: 53 Support for Agricultural Training Institutions

Support to agriculture training institutions Subventions (Financial assistance made to 
training institutions- Bukalasa 
Agricultural College and Fisheries 
Training Institute in Entebbe

Item Spent

263204 Transfers to  other govt. Units (Capital) 82,500

264101 Contributions to Autonomous 
Institutions

209,697

Reasons for Variation in performance

N/A

Total 292,197

Wage Recurrent 0

Non Wage Recurrent 292,197

AIA 0

Arrears

Output: 99 Arrears

Item Spent

Reasons for Variation in performance

Total 0

Wage Recurrent 0

Non Wage Recurrent 0

AIA 0

Total For SubProgramme 2,575,245

Wage Recurrent 1,426,409

Non Wage Recurrent 1,148,836

AIA 0
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Recurrent Programmes

Subprogram: 10 Department of Planning

Outputs Provided

Output: 01 Strategies, policies, plans and Guidelines

Coordination of the finalization of the crop 
sub sector policiesDissemination of the 
approved ASSP to all regions of 
UGANDACoordination of the parliament 
business and analysis of the agriculture 
sector policies

Reviewed and submitted the National 
irrigation Policy and the National 
Fisheries and Aquaculture policy to 
Cabinet for approval Submitted the 
Organic Policy to TPM and Cabinet for 
approval Facilitated the process of 
reviewing policies that were submitted to 
the TPM. 
Finalized the process of domesticating the 
ASSP in line with the Malabo declaration.
Presented analytical papers during the 
Local Government Budget Workshops in 
the four regions. These provided input for 
the budgeting process of FY 2018/19
Finalized the process of domesticating the 
ASSP in line with the Malabo declaration.
Prepared and submitted the Budget 
Framework Paper FY 2018/19 to MFPED. 
The BFP was further submitted and 
Presented to Parliament. Prepared and 
submitted analytical reports in response to 
Parliamentary committee queries. 
Reviewed and submitted investment 
projects to MFPED. These projects were 
from UCDA, and the Department of 
Agriculture Investment and Enterprise 
Development. 

Item Spent

211101 General Staff Salaries 71,834

211102 Contract Staff Salaries (Incl. Casuals, 
Temporary)

50,556

211103 Allowances 98

221002 Workshops and Seminars 130

221011 Printing, Stationery, Photocopying and 
Binding

9,106

225001 Consultancy Services- Short term 6,150

228002 Maintenance - Vehicles 3,870

Reasons for Variation in performance

N/A

Total 141,744

Wage Recurrent 122,390

Non Wage Recurrent 19,354

AIA 0

Output: 02 Administration, HRD and Accounting

APD staff welfare maintainedPay contract 
staffSupport APD technical staff training 
activities

APD staff welfare maintained 
APD contract staff salaries paid (field 
Officers, Accounts Assistants, ICT officer 
and Early Warning Officer)
Agriculture Planning Department staff 
attended training in rice mechanization 
training in Japan. APD staff trained in 
Global Land Tenure Network Tool in 
Kalangala district and Social Tenure 
Domain Modal in Kalangala. 30% of the 
staff trained were female 

Item Spent

221009 Welfare and Entertainment 5,806

Reasons for Variation in performance

N/A

Total 5,806
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Wage Recurrent 0

Non Wage Recurrent 5,806

AIA 0

Output: 04 Monitoring and evaluating the activities of the sector

Monitoring and evaluation of MAAIF 
agencies, department and project activities

Assessed the performance of the national 
activities under commodity approach in 
the districts of Arua, Koboko, Zombo, 
Maracha, Hoima, Masindi, Kibaale, 
KibogaNakaseke, Kiryandongo, Luwero, 
Gulu, Lamwo, Iganga and Mayuge View 
undertake assessment of the national 
activities under OWC and commodity 
approach in general Assessed the 
performance of the national activities 
under commodity approach in the districts 
of Arua, Koboko, Zombo, Maracha, 
Hoima, Masindi, Kibaale, Kiboga, 
Nakaseke, Kiryandongo, Luwero, Gulu, 
Lamwo, Iganga, Mayuge, Masaka, 
Lwengo, Kalungu, Bukomansimbi and 
Rakai View Click Here Monitoring and 
evaluating the activities of the sector 
Outputs Provided Monitoring and 
evaluation of MAAIF agencies, 
department and project activities 
Monitoring and supervision of valley 
tanks constructed in Kasese, Rubirizi, 
Bushenyi and Ntungamo by use of heavy 
earth moving equipment Quarterly 
monitoring of WFAP sites in districts of 
Sembabule, Kiboga, Luwero, Nakaseke 
and Nakasongola established for water 
harvesting for livestock watering

Item Spent

211103 Allowances 10,012

Reasons for Variation in performance

N/A

Total 10,012

Wage Recurrent 0

Non Wage Recurrent 10,012

AIA 0

Output: 05 Creating and Enabling environment for Agriculture
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Agriculture policy document 
printedBudget execution support activities 
in districts undertakenBudget performance 
assessment of MAAIF Agenciesv

Initiated the process of printing the final 
Domesticated Agriculture Sector Strategic 
Plan aligned with the Malabo Declaration
Undertook budget execution district 
production department support activities 
in the districts of Mbale, Manafwa, 
Buikwe, Mukono, Jinja, and Kamuli 
Assessment of site in Nakasongola, 
Luwero Kiboga and Masindi for 
establishment of water harvesting for 
livestock watering and assessment of 
performance of small scale Irrigation 
Demos in the districts and Assessment of 
site in Nakasongola, Luwero Kiboga and 
Masindi for establishment of water 
harvesting for livestock watering and 
assessment of performance of small scale 
Irrigation Demos in the districts Napak, 
Pader, Sembabule, Kiboga, Luwero, 
Nakaseke and Nakasongola. View 
Undertake budget execution support 
activities in the districts (Production and 
Marketing Departments) Undertook 
budget execution district production 
department support activities in the 
districts of Mbale, Manafwa, Buikwe, 
Mukono, Jinja, and Kamuli Assessment of 
site in Nakasongola, Luwero Kiboga and 
Masindi for establishment of water 
harvesting for livestock watering and 
assessment of performance of small scale 
Irrigation Demos in the districts and 
Assessment of site in Nakasongola, 
Luwero Kiboga and Masindi for 
establishment of water harvesting for 
livestock watering and assessment of 
performance of small scale Irrigation 
Demos in the districts Napak, Pader, 
Sembabule, Kiboga, Luwero, Nakaseke 
and Nakasongola. View Click Here 
Creating and Enabling environment for 
Agriculture Outputs Provided Budget 
performance assessment of MAAIF 
Agencies undertook performance field
undertook performance field activities of 
Uganda Coffee Development Authority 
mainly assessing the survival rate of the 
seedlings distributed to the Local 
governments (Kabale, Ntungamo, Isingiro, 
Rukungiri, Kanungu, Bushenyi and Ibanda

Assessed the performance of the national 
activities under commodity approach in 
the districts of Arua, Koboko, Zombo, 
Maracha, Hoima, Masindi, Kibaale, 
KibogaNakaseke, Kiryandongo, Luwero, 
Gulu, Lamwo, Iganga and Mayuge

Item Spent

211103 Allowances 18,000

227001 Travel inland 10,000

227002 Travel abroad 1,479

227004 Fuel, Lubricants and Oils 734

Reasons for Variation in performance
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

N/A

Total 30,213

Wage Recurrent 0

Non Wage Recurrent 30,213

AIA 0

Output: 06 Institutional Development In Agricultural Sector

Print policy documents Undertake 
assessment of the OWC activities under 
NAADS and the commodity approach in 
generalUndertake budget execution 
support activities in the districts 
(Production and Marketing 
Departments)Undertake budget 
performance assessment exercises in the 
MAAIF agencies and Local Governments 
especially Production and Marketing 
Grant 

Initiated the process of printing the Final 
ASSP document aligned with Malabo 
declarations
Carried out follow up field visits to 
households in sub counties that received 
inputs in the districts of Mukono, Buikwe, 
Luwero, Nakaseke, Nakasongola, Kumuli, 
and Jinja
Built the capacity of production and 
marketing departments in planning and 
execution of budgets in Luuka, Mayuge, 
Iganga, Kamuli, Bushenyi, Isingiro, 
Mbarara, Buhweju, Hoima, Masindi, 
Kibale and Kiboga
reviewed implemented activities from the 
district production and marketing 
departments in the districts of Pader, 
Kitgum, Agago, Otuke, Yumbe, Maracha, 
Moyo, Adjumani, Nebbi, Zombo and Arua

Item Spent

225001 Consultancy Services- Short term 1,894

Reasons for Variation in performance

N/A
N/A

Total 1,894

Wage Recurrent 0

Non Wage Recurrent 1,894

AIA 0

Total For SubProgramme 189,668

Wage Recurrent 122,390

Non Wage Recurrent 67,279

AIA 0

Recurrent Programmes

Subprogram: 13 Internal Audit

Outputs Provided

Output: 02 Administration, HRD and Accounting
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Maaif pension list and staff payroll 
verifiedproject performance reviewed

One Payroll review report Produced. 
Report on the final accounts produced.
Two report produced on reviewed project 
activities selected on a sample basis and 
materiality. Report produced on review of 
stores. Review report produced on 
domestic arrears. Half year review report 
produced on program expenditures. 
Equipment, stationary and internet 
services procured.

Item Spent

211101 General Staff Salaries 1,714

211103 Allowances 11,654

221003 Staff Training 9,853

221007 Books, Periodicals & Newspapers 3,485

221008 Computer supplies and Information 
Technology (IT)

4,600

221009 Welfare and Entertainment 2,000

221011 Printing, Stationery, Photocopying and 
Binding

2,000

221016 IFMS Recurrent costs 89,766

221017 Subscriptions 3,925

227001 Travel inland 61,525

227002 Travel abroad 5,015

227004 Fuel, Lubricants and Oils 2,000

228002 Maintenance - Vehicles 5,000

Reasons for Variation in performance

N/A

Total 202,537

Wage Recurrent 1,714

Non Wage Recurrent 200,823

AIA 0

Total For SubProgramme 202,537

Wage Recurrent 1,714

Non Wage Recurrent 200,823

AIA 0

Recurrent Programmes

Subprogram: 15 Department of Agricultural Infrastructure and Water for Agricultural Production

Outputs Provided

Output: 01 Strategies, policies, plans and Guidelines

Item Spent

Reasons for Variation in performance

Total 0

Wage Recurrent 0

Non Wage Recurrent 0

AIA 0

Output: 05 Creating and Enabling environment for Agriculture

Item Spent

Reasons for Variation in performance

Total 0
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Wage Recurrent 0

Non Wage Recurrent 0

AIA 0

Total For SubProgramme 0

Wage Recurrent 0

Non Wage Recurrent 0

AIA 0

Recurrent Programmes

Subprogram: 22 Agricultural Statistical Unit

Outputs Provided

Output: 02 Administration, HRD and Accounting

Early warning reports on livestock and 
crop diseases producedAgriculture data 
producers, managers and users both at 
professional and sub-professional levels  
trained in gender responsive Statistical 
methods, Data Analysis, and Forecasting 
and Geo Information Systems

Appropriate agriculture extension 
information products developed Spatial 
analysis of crop and livestock systems 
developed 
Successful Statistics systems in other 
countries studied and recommendations 
implemented. 

Item Spent

211101 General Staff Salaries 15,811

221009 Welfare and Entertainment 2,228

227004 Fuel, Lubricants and Oils 494

228002 Maintenance - Vehicles 6,000

Reasons for Variation in performance

N/A

Total 24,533

Wage Recurrent 15,811

Non Wage Recurrent 8,722

AIA 0

Output: 06 Institutional Development In Agricultural Sector

Advisory messages prepared and 
disseminated to farmersData on National 
Food Security status across the country 
collected and analyzed using IPC Tool
Meetings for national IPC Technical 
Working group held 
Gender mainstreaming guidelines for 
agriculture disseminated to local 
governmentsMonitor districts climate 
change mainstreaming in districts 
activities and  plan

Advisory messages prepared and 
disseminated to farmers 
Data on National Food Security status 
across the country collected and analyzed 
using IPC Tool Meetings for national IPC 
Technical Working group held 
Gender mainstreaming guidelines for 
agriculture disseminated to local 
governments
Participate in regional climate outlook 
forums Monitor districts climate change 
mainstreaming in districts activities and 
plans 

Item Spent

221001 Advertising and Public Relations 9,000

221002 Workshops and Seminars 6,001

221011 Printing, Stationery, Photocopying and 
Binding

9,093

227001 Travel inland 5,438

227002 Travel abroad 10,999

227004 Fuel, Lubricants and Oils 10,000

228002 Maintenance - Vehicles 6,000

Reasons for Variation in performance

N/A

Total 56,532

Wage Recurrent 0

Non Wage Recurrent 56,532

AIA 0

Output: 07 Monitoring & Evaluation of commodity approach activities in the sector
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Collect administrative data within the 
agriculture sector and enhance its 
analysisaaCollect crop, livestock and 
fisheries production data.
Collect data on post-harvest losses. 

Conduct Catch Assessment Surveys on 4 
water bodies
Support the National Agricultural 
Statistics Technical Committee (NASTC) 
activities.

Support the Agricultural Sector Statistics 
Committee activities.

Study tours to pick good lessons from 
other countries

Update mean plot sizes, average yields for 
selected crops by crop cut method and 
livestock type
a

Collect administrative data within the 
agriculture sector and enhance its analysis.
Collected and analysed administrative data 
from Eastern and Northern Districts of 
Uganda
collected animal administrative statistics 
from selected districts 
Collect crop, livestock and fisheries 
production data. Collect data on post-
harvest losses. Conduct Catch Assessment 
Surveys on 4 water bodies Carry out 
Aquaculture census Develop a program 
for specialized surveys Support the 
National Agricultural Statistics Technical 
Committee (NASTC) activities. Support 
the Agricultural Sector Statistics 
Committee activities. Study tours to pick 
good lessons from other countries 
Collected fisheries statistics from fish 
farming districts and those around water 
bodies 

Item Spent

211103 Allowances 4,164

221011 Printing, Stationery, Photocopying and 
Binding

4,112

222003 Information and communications 
technology (ICT)

4,200

227001 Travel inland 9,396

227002 Travel abroad 8,356

227004 Fuel, Lubricants and Oils 2,000

228003 Maintenance – Machinery, Equipment 
& Furniture

3,030

Reasons for Variation in performance

N/A

Total 35,259

Wage Recurrent 0

Non Wage Recurrent 35,259

AIA 0

Total For SubProgramme 116,324

Wage Recurrent 15,811

Non Wage Recurrent 100,513

AIA 0

Recurrent Programmes

Subprogram: 25 Human Resource Management Department

Outputs Provided

Output: 01 Strategies, policies, plans and Guidelines

A Biometric Clock in/out system for 
MAAIF operationalzed.

HR staff and user departments trained on 
the usage of a biometric clock in/out.
MAAIF Strategic Direction Materials 
disseminated and displayed.Gender 
disaggregated data collected.

MAAIF staff sensitized on collection and 
interpretation of gender disaggregated data

MAAIF HIV/AIDs Policy disseminated

MAAIF Staff attendance monitored and 
supervised. 
initiated the process of procuring and 
printing copies of the MAAIF strategic 
Directive Materials 
Facilitated a consultative workshop for 
review of the Agricultural Sector Gender 
Policy. 

Item Spent

211101 General Staff Salaries 17,675

211102 Contract Staff Salaries (Incl. Casuals, 
Temporary)

7,663

211103 Allowances 13,000

221009 Welfare and Entertainment 2,236

221011 Printing, Stationery, Photocopying and 
Binding

9,483

Reasons for Variation in performance
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

N/A

Total 50,057

Wage Recurrent 25,338

Non Wage Recurrent 24,719

AIA 0

Output: 02 Administration, HRD and Accounting

Teamwork and Team building Training 
conducted carried out1 Training 
Committee meeting facilitated. 

1Rewards and Sanctions Committee 
meeting facilitated
1 Wellness Committee meeting facilitated

1 HIV/AIDs/Gender Committee meeting 
facilitated. 

1 Consultative Committee meeting 
facilitated. 
2 staff facilitated to attend professional 
seminars/conferencesAssorted office 
stationery procuredaFuel and lubricants 
for HRM activities procured.ICT 
equipment under HRM Department 
serviced.Pay roll for Contract Staff 
uploaded on IPPS. Payment of tuition Fees 
for HRM Officers effected.x

Conducted orientation programme for 
newly appointed members of the Rewards 
and Sanctions Committee. 
Sensitized MAAIF staff and community at 
Landing sites on HIV/AIDS Carried out 
preretirement training for MAAIF Officers 
due to retire at National Farmers 
Leadership Center Kampirigisa
Conducted a training of senior staff at 
Public Service College. 30% of the 
participants were youth and women
MAAIF records managed, policy 
procedures and regulations implemented
Initiated the procurement of department 
office stationery
Conducted an induction of all MAAIF 
contract at Fisheries Training Institute 
Entebbe. Streamlined management of 
contract staff
Fuel and lubricants for HRM activities 
procured.
HRM Departmental Motor Vehicles 
repaired and maintained 
ICT Equipment under HRM department 
serviced and maintained. Assorted office 
stationery procured HRM Departmental 
Motor Vehicles repaired and maintained 
Welfare for the staff provided. Wellness 
programme supported for MAAIF staff. 
ICT equipment under HRM Department 
serviced.
Developed salary structures, coded staff 
establishment, employee position, 
analysed and captured data on IPPS for 
Contract Staff.
Payment of tuition Fees for HRM Officers 
effected
Established and Contract MAAIF Staff 
emoluments verified and paid
initiated the process of procuring 
Identification Cards for MAAIF Staff in 
all department. This activity involved 
MAAIF staff including Men and Women
Pension and gratuity verified and paid

Item Spent

211103 Allowances 10,092

212102 Pension for General Civil Service 3,707,646

213001 Medical expenses (To employees) 90,372

213002 Incapacity, death benefits and funeral 
expenses

31,501

213004 Gratuity Expenses 559,777

221004 Recruitment Expenses 4,187

221008 Computer supplies and Information 
Technology (IT)

14,335

221020 IPPS Recurrent Costs 10,001

Reasons for Variation in performance

N/A

Total 4,427,912

Wage Recurrent 0
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Non Wage Recurrent 4,427,912

AIA 0

Output: 04 Monitoring and evaluating the activities of the sector

Technical backstopping, monitoring and 
support supervision in the selected DLGS 
carried out.

Carried out support supervision and 
coordination of recruitment of extension 
staff in LGS of Lwengo, Lyantonde, 
Rakai, Bukomansimbi, Kalungu, Buikwe, 
Kayunga Buvuma, Mukono, Jinja, 
Butambala, Gomba, Mpigi, Sembabule, 
Masaka, Kalangala, Mbarara Kiruhura, 
Bundibugyo Kasese, Ntorokro, Rubirizi, 
Mitoma, Mubende, Kyenjojo, Mityana, 
Kyegegwa, Kabarole, Fortpotral MC. Fuel 
and lubricants for coordination of HRM 
activities procured. 

Item Spent

227001 Travel inland 3,851

227004 Fuel, Lubricants and Oils 1,250

228002 Maintenance - Vehicles 2,030

Reasons for Variation in performance

N/A

Total 7,131

Wage Recurrent 0

Non Wage Recurrent 7,131

AIA 0

Total For SubProgramme 4,485,100

Wage Recurrent 25,338

Non Wage Recurrent 4,459,762

AIA 0

Development Projects

Project: 0076 Support for Institutional Development

Outputs Provided

Output: 01 Strategies, policies, plans and Guidelines

HR printed materials disseminated.

1,000 copies of PSF. 3 printed.

initiated the process of procuring copies of 
code of conduct, public service standing 
orders, printing performance appraisal 
instruments. 

Item Spent

211103 Allowances 15,628

221011 Printing, Stationery, Photocopying and 
Binding

35,364

223002 Rates 202,254

Reasons for Variation in performance

N/A

Total 253,246

GoU Development 253,246

External Financing 0

AIA 0

Output: 02 Administration, HRD and Accounting
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Technical and professional training  and 
development (Short-term and Long-term 
courses) undertaken for the sector 
personnel 
Performance Management Training for 
MAAIF staff conducted. 
Salaries and allowances paid for contract  
staff 

Paid tuition fees for Technical and 
professional training and development 
(Long-term courses) undertaken 
(Secretaries and records assistants)
Salaries and allowances paid for contract 
staff 

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 
Temporary)

16,068

211103 Allowances 8,374

221003 Staff Training 13,286

227002 Travel abroad 50,000

227004 Fuel, Lubricants and Oils 2,000

Reasons for Variation in performance

N/A

Total 89,728

GoU Development 89,728

External Financing 0

AIA 0

Output: 04 Monitoring and evaluating the activities of the sector

Human Resource audits conducted in 30 
DLGs

Human Resource audits conducted in 30 
DLGs Undertook Monitoring and 
supervision of project activities in 17 
DLGs. Carry out mentoring & technical 
support on development of Agricultural 
sector in MAAIF institutions. Facilitated 
JASAR field work in the selected 4 DLGs 

Item Spent

211103 Allowances 29,204

221002 Workshops and Seminars 1,345

221011 Printing, Stationery, Photocopying and 
Binding

20,330

225001 Consultancy Services- Short term 12,389

227001 Travel inland 3,000

227004 Fuel, Lubricants and Oils 15,000

Reasons for Variation in performance

N/A

Total 81,268

GoU Development 81,268

External Financing 0

AIA 0

Output: 05 Creating and Enabling environment for Agriculture

Undertake survey of Ministry land and 
facilitate survey activities

Undertook survey of Ministry land in 
district Local Governments

Item Spent

225001 Consultancy Services- Short term 402,151

Reasons for Variation in performance

N/A

Total 402,151

GoU Development 402,151

External Financing 0

AIA 0

Capital Purchases

Output: 72 Government Buildings and Administrative Infrastructure

Repair of MAAIF headquarter buildings in 
Entebbe 

Carried renovation and out face lift of 
MAAIF head quarter building Paid taxes 
to Sasakawa Global 2000 new vehicles 

Item Spent

312101 Non-Residential Buildings 570,000
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Reasons for Variation in performance

N/A

Total 570,000

GoU Development 570,000

External Financing 0

AIA 0

Output: 75 Purchase of Motor Vehicles and Other Transport Equipment

x Initiated procurement of a station wagon 
for the minister

Item Spent

312201 Transport Equipment 125,386

Reasons for Variation in performance

N/A

Total 125,386

GoU Development 125,386

External Financing 0

AIA 0

Output: 79 Acquisition of Other Capital Assets

x The activity of procuring 420 corporate 
wear shirts and T-shirts MAAIF officers 
was differed to the third quarter

Item Spent

312302 Intangible Fixed Assets 91,922

Reasons for Variation in performance

N/A

Total 91,922

GoU Development 91,922

External Financing 0

AIA 0

Total For SubProgramme 1,613,701

GoU Development 1,613,701

External Financing 0

AIA 0

Development Projects

Project: 1085 MAAIF Coordination/U Growth

Outputs Provided

Output: 01 Strategies, policies, plans and Guidelines
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Support ASSP implementation of 
activities in VARIOUS lg
Support ASSP implementation of 
activities in LGs 
Technical support in budgeting and budget 
execution in districts of Central and 
southern Uganda

Assessed and supervised the recruitment 
process and implementation of the single 
spine in the districts of Luuka, Mayuge, 
Iganga, Kamuli, Luwero, Buikwe, 
Mukono and Mpigi
Supervised the implementation of the 
ASSP bankable projects of Tea Cocoa in 
Local Governments in Gulu, Nwoya, 
Amuru, Koboko and Arua
Supervised the activities of Abi-TRUST 
activities in Northern Uganda of 
maintaining farm access roads, supporting 
farmer groups by providing animal 
traction i.e. bulls and ox-ploughs, in the 
Lamwo, Nebbi, Zombo, Kitgum, Agago 
and Arua

Item Spent

211103 Allowances 13,945

221011 Printing, Stationery, Photocopying and 
Binding

119,785

225001 Consultancy Services- Short term 507

227001 Travel inland 12,000

Reasons for Variation in performance

N/A

Total 146,236

GoU Development 146,236

External Financing 0

AIA 0

Output: 02 Administration, HRD and Accounting

Contract staff welfare maintained
Pay contract salaries and NSSF

Provided contract staff welfare
Paid contract staff salaries and NSSF

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 
Temporary)

35,368

221009 Welfare and Entertainment 20,000

Reasons for Variation in performance

N/A

Total 55,368

GoU Development 55,368

External Financing 0

AIA 0

Output: 05 Creating and Enabling environment for Agriculture
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Undertake budget execution activities for 
utilization of PMG in the LG
Assess implementation of activities pf 
distribution of seed, planting and stocking 
materials to ensure the sustainable survival 
rate of seedlings
Support Production and printing of the 
sector budget performance reports during 
FY 2017/18
Undertake technical backstopping 
activities in LGs
Undertake execution assessment activities 
on OWC (NAADS), coffee seedlings, 
(UCDA), ATAAS (NARO), Cotton 
mechanization, Milk cooling Equipment 
(DDA) and Animal Genetics (NAGRIC)

Undertook budget execution activities for 
utilization of Production and Marketing 
Grant in the districts of Yumbe, Maracha, 
Moyo, Adjumani, Gulu, Lamwo, Nwoya, 
Amuru, 
Undertook assessment of the survival rate 
of tea seedling that were distributed in 
Kiboga, Kibaale, Masindi, Hoima, Nebbi 
and Zombo
Initiated the process of printing the 
Production and Marketing Grant 
Guidelines for the FY 2018/19. 
undertook technical backstopping 
activities of water for agriculture 
production in the Karamoja sub region 
districts (Kaabong, Amudat, Nakapiripit, 
Moroto, and Abim) Carried out data 
collection and identification of small scale 
irrigation sites in Napak and Pader 
districts
Undertook execution assessment activities 
on survival rate of coffee seedling 
distributed to farmers in districts of 
Isingiro, Ibanda, Busenyi, Buhweju. 
Undertook assessment of the progress on 
the establishment of farmer learning 
platforms/ demonstration gardens under 
the oil seed component under the VODP 
phase 2 project in Lira, Apac, Oyam, 
Otuke, Lamwo, Nwoya, Agago, Moyo, 
Yumbe, and Maracha

Item Spent

211103 Allowances 10,380

221005 Hire of Venue (chairs, projector, etc) 40,000

221009 Welfare and Entertainment 25,000

222003 Information and communications 
technology (ICT)

18,000

225001 Consultancy Services- Short term 20,000

227001 Travel inland 40,000

227002 Travel abroad 33,647

227004 Fuel, Lubricants and Oils 21,500

Reasons for Variation in performance

N/A

Total 208,527

GoU Development 208,527

External Financing 0

AIA 0

Capital Purchases

Output: 72 Government Buildings and Administrative Infrastructure

Undertake BOQs and deigns for selected 
district production offices

Initiated the process of procuring a 
consultant for the bills of quantities for the 
office blocks of Mityana, Budaka and 
Kween DATICS 

Item Spent

281503 Engineering and Design Studies & 
Plans for capital works

70,375

Reasons for Variation in performance

N/A

Total 70,375

GoU Development 70,375

External Financing 0

AIA 0

Output: 75 Purchase of Motor Vehicles and Other Transport Equipment
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Item Spent

312201 Transport Equipment 207,725

Reasons for Variation in performance

N/A

Total 207,725

GoU Development 207,725

External Financing 0

AIA 0

Total For SubProgramme 688,231

GoU Development 688,231

External Financing 0

AIA 0

Development Projects

Project: 1323 The Project on Irrigation Scheme Development in Central and Eastern Uganda (PISD)-JICA Supported 
Project

Total For SubProgramme 0

GoU Development 0

External Financing 0

AIA 0

Development Projects

Project: 1327 National Farmers Leadership Center (NFLC)

Outputs Provided

Output: 06 Institutional Development In Agricultural Sector

Procure Fuel for project coordination
Procure Assorted project stationery
Project Vehicles repaired and 
maintained.Staff at National Farmers 
Leadership Center supported  for skills 
development courses)
Supervision of  implementation of 
activities at National Farmers Leadership 
Center (NFLC) 
Salaries and allowances paid for contract  
staff 
Interim certificates for the Construction of 
two staff houses at Kampiringisa National 
Farmers Leadership Centre (NFLC) paid.

Procured fuel for project coordination 
Procure Assorted project stationery Staff 
at National Farmers Leadership Center 
supported for skills development courses) 
Monitoring and supervision of 
implementation of activities at National 
Farmers Leadership Center (NFLC) 
Salaries and allowances paid for contract 
staff 
Awarded a Contract to Contractor for 
construction of two staff houses. VAT on 
Truck donated by KOICA paid Upgrade 
and improvement of access road 
undertaken 

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 
Temporary)

107,013

211103 Allowances 22,050

221011 Printing, Stationery, Photocopying and 
Binding

3,248

227004 Fuel, Lubricants and Oils 11,760

228002 Maintenance - Vehicles 9,414

Reasons for Variation in performance

N/A
N/A

Total 153,485

GoU Development 153,485

External Financing 0

AIA 0

Capital Purchases

Output: 79 Acquisition of Other Capital Assets
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Interim certificates for the Construction of 
two staff houses at Kampiringisa National 
Farmers Leadership Centre (NFLC) paid

Awarded a Contract to Contractor for 
construction of two staff houses. VAT on 
Truck donated by KOICA paid Upgrade 
and improvement of access road 
undertaken 

Item Spent

312102 Residential Buildings 376,611

Reasons for Variation in performance

N/A

Total 376,611

GoU Development 376,611

External Financing 0

AIA 0

Total For SubProgramme 530,096

GoU Development 530,096

External Financing 0

AIA 0

Development Projects

Project: 1328 Support to Agricultural Training Institutions

Outputs Provided

Output: 01 Strategies, policies, plans and Guidelines

Support supervision and coordination of 
project activities by the Center (MAAIF) 
carried out.

Facilitated Engineers to carry out monthly 
inspection and supervision on renovation 
of engineering work shop and cold room 
at ATIs.

Item Spent

211103 Allowances 36,014

221011 Printing, Stationery, Photocopying and 
Binding

4,000

227004 Fuel, Lubricants and Oils 10,000

228002 Maintenance - Vehicles 5,000

Reasons for Variation in performance

N/A

Total 55,014

GoU Development 55,014

External Financing 0

AIA 0

Output: 05 Creating and Enabling environment for Agriculture

MAAIF Planning Meetings conducted.
Governing council meeting conducted at 
BAC

renovation on the Engineering Workshop 
Water pump procured for the spray race 

Item Spent

211103 Allowances 78,000

227004 Fuel, Lubricants and Oils 9,000

Reasons for Variation in performance

N/A

Total 87,000

GoU Development 87,000

External Financing 0

AIA 0

Output: 06 Institutional Development In Agricultural Sector
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

MAAIF Planning Meetings conducted.
Governing council meeting conducted at 
FTI

Held consultative workshop with key 
stakeholders to review the first draft of 
Curriculum. 

Item Spent

211103 Allowances 70,000

227004 Fuel, Lubricants and Oils 16,000

Reasons for Variation in performance

N/A

Total 86,000

GoU Development 86,000

External Financing 0

AIA 0

Capital Purchases

Output: 72 Government Buildings and Administrative Infrastructure

Last interim Certificate to the Contractor 
paid. 
Engineering equipment procured.   

Carry out renovation on the Engineering 
Workshop Water pump procured for the 
spray race

Item Spent

312101 Non-Residential Buildings 347,000

Reasons for Variation in performance

N/A

Total 347,000

GoU Development 347,000

External Financing 0

AIA 0

Output: 79 Acquisition of Other Capital Assets

Libraries and Laboratories Equipments, 
Reagents and Materials procured.

Carried out renovation of the chill room 
and cold room in the fish processing 
laboratory. Procured Work shop, 
equipment’s at FTI Procured reagents and 
materials at FT 

Item Spent

312101 Non-Residential Buildings 347,000

Reasons for Variation in performance

N/A

Total 347,000

GoU Development 347,000

External Financing 0

AIA 0

Total For SubProgramme 922,014

GoU Development 922,014

External Financing 0

AIA 0

Development Projects

Project: 1357 Improving Access and Use of Agricultural Equipment and Mechanisation through the use of labour Saving 
Technologies

Total For SubProgramme 0

GoU Development 0

External Financing 0
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

AIA 0

Development Projects

Project: 1401 National Food and Agricultural Statistics System (NFASS)

Outputs Provided

Output: 01 Strategies, policies, plans and Guidelines

Procedures for distribution from the Data 
Center to District level planners and 
agriculture officers established.
Gender Disaggregated Guidelines for an 
integrated data center, learning laboratory, 
and agricultural library, linked through a 
network developed.

Procedures for distribution from the Data 
Center to District level planners and 
agriculture officers established
Gender Disaggregated Guidelines to 
operationalize the Agriculture Data Centre 
a central resource for quality agricultural 
information developed

Item Spent

211103 Allowances 700

221002 Workshops and Seminars 12,000

221009 Welfare and Entertainment 5,000

221011 Printing, Stationery, Photocopying and 
Binding

6,000

227002 Travel abroad 9,000

Reasons for Variation in performance

N/A

Total 32,700

GoU Development 32,700

External Financing 0

AIA 0

Output: 02 Administration, HRD and Accounting

Situation reports on commodity 
production for most food and cash crops 
Produced

Reports on market price trends produced

Analysis of farmer adoption of 
technologies and/or information carried 
Salaries of contract staff paid

Training programs for enhanced data 
collection, analysis and dissemination 
Developed
Salaries of contract staff paid

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 
Temporary)

21,876

221003 Staff Training 10,120

221008 Computer supplies and Information 
Technology (IT)

30,037

225001 Consultancy Services- Short term 15,000

Reasons for Variation in performance

N/A

Total 77,033

GoU Development 77,033

External Financing 0

AIA 0

Output: 04 Monitoring and evaluating the activities of the sector
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Data collection, Monitoring and 
supervision gender sensitive reports 
produced.

Travelled to 28 districts to carry out 
technical support to extension workers for 
data collection activities at farm level

Item Spent

211103 Allowances 74

221009 Welfare and Entertainment 5,289

221011 Printing, Stationery, Photocopying and 
Binding

30,715

222003 Information and communications 
technology (ICT)

16,182

227001 Travel inland 7,155

227002 Travel abroad 8,991

227004 Fuel, Lubricants and Oils 20,000

228002 Maintenance - Vehicles 44,041

Reasons for Variation in performance

N/A

Total 132,448

GoU Development 132,448

External Financing 0

AIA 0

Capital Purchases

Output: 76 Purchase of Office and ICT Equipment, including  Software

Database software distributed and 
Installed in the pilot districts

Procured database hard and software 
Completed the installation of LAN/ WAN 
required equipment

Item Spent

312213 ICT Equipment 30,280

Reasons for Variation in performance

N/A

Total 30,280

GoU Development 30,280

External Financing 0

AIA 0

Total For SubProgramme 272,460

GoU Development 272,460

External Financing 0

AIA 0

Development Projects

Project: 1411 The COMESA Seed Harmonization Implementation Plan (COMSHIP) Project

Outputs Provided

Output: 01 Strategies, policies, plans and Guidelines
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

National agricultural trade interests 
negotiated at EAC, COMESA regional 
and WTO levels
Installation of office equipment for 
inspection and certification at the 4 border 
points

Communication and ICT equipment 
installed at the national notification and 
enquiry points
Frameworks for WTO Trade Facilitation 
agreement implementation developed.
Women and youth inclusive Frameworks 
for utilization of soil and use of 
agricultural inputs developed at Entebbe.

National agricultural trade interests 
negotiated at EAC, COMESA regional 
and WTO levels
Needs assessment report for office 
requirements for inspection and 
certification at border points.
Awareness and sensitizations carried out 
for the relevant ministries, departments 
and agencies country wide. Carried out 
consultations and needs assessment of 
office and certification requirements at 
border points at Malaba and Nimule for 
provision by the project. Carried out 
sensitization and awareness creation in the 
surrounding districts. 
Report on review and assessment of trade 
facilitation procedures in Ministries, 
departments and agencies. 
Inception report on assessment of women 
and youth inclusive soil utilization of soil 
and use of agricultural inputs status and 
frame works in Uganda. documents 

Item Spent

211103 Allowances 5,004

221008 Computer supplies and Information 
Technology (IT)

20,000

221011 Printing, Stationery, Photocopying and 
Binding

6,000

227001 Travel inland 183

227002 Travel abroad 8

227004 Fuel, Lubricants and Oils 10,000

Reasons for Variation in performance

N/A

Total 41,195

GoU Development 41,195

External Financing 0

AIA 0

Output: 02 Administration, HRD and Accounting

Staff salaries and allowances paid in 
Kampala MAAIF Hqs.

staff welfare

Staff salaries and allowances paid in 
Kampala MAAIF Hqs. 
Project staff welfare maintain 

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 
Temporary)

21,940

221009 Welfare and Entertainment 11,050

Reasons for Variation in performance

N/A

Total 32,990

GoU Development 32,990

External Financing 0

AIA 0

Output: 04 Monitoring and evaluating the activities of the sector
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Monitoring and supervision report initiated the process of developing base 
line reports and monitoring tool
Initiated the process of publishing 
supplements and advertisement in 
Newspapers 

Item Spent

211103 Allowances 256

221001 Advertising and Public Relations 20,131

221002 Workshops and Seminars 5

221011 Printing, Stationery, Photocopying and 
Binding

8,072

225001 Consultancy Services- Short term 40

227001 Travel inland 10,000

227002 Travel abroad 15,000

Reasons for Variation in performance

N/A
N/A

Total 53,505

GoU Development 53,505

External Financing 0

AIA 0

Capital Purchases

Output: 76 Purchase of Office and ICT Equipment, including  Software

The process of procuring office ICT 
equipment was initiated 

Item Spent

312211 Office Equipment 36,800

Reasons for Variation in performance

N/A

Total 36,800

GoU Development 36,800

External Financing 0

AIA 0

Total For SubProgramme 164,490

GoU Development 164,490

External Financing 0

AIA 0

Development Projects

Project: 1444 Agriculture Value Chain Development

Outputs Provided

Output: 03 Improving Value addition and market Access

Recruit studies consultants
 Field trips to confirm project sites
Undertake sensitization of communities on 
the project implementation 
Stakeholder workshops
Staff recruitment
Procurement of consultants

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 
Temporary)

37,880

Reasons for Variation in performance

Total 37,880
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

GoU Development 37,880

External Financing 0

AIA 0

Capital Purchases

Output: 82 Construction of Irrigation Schemes

Item Spent

Reasons for Variation in performance

Total 0

GoU Development 0

External Financing 0

AIA 0

Total For SubProgramme 37,880

GoU Development 37,880

External Financing 0

AIA 0

GRAND TOTAL 89,148,067

Wage Recurrent 2,766,575

Non Wage Recurrent 22,371,683

GoU Development 38,702,230

External Financing 25,307,580

AIA 0
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