
V1: Summary of Issues in Budget Execution

Table V1.1: Overview of Vote Expenditures (UShs Billion)

Approved
Budget

Cashlimits 
by End Q3

 Released 
by End Q 3

Spent by   
End Q3

% Budget
Released

% Budget
Spent

% Releases
Spent

Recurrent Wage 11.866 8.899 8.899 7.064 75.0% 59.5% 79.4%

Non Wage 66.740 50.505 50.505 47.214 75.7% 70.7% 93.5%

Devt. GoU 370.810 322.640 322.640 283.712 87.0% 76.5% 87.9%

Ext. Fin. 425.382 261.143 254.442 254.155 59.8% 59.7% 99.9%

GoU Total 449.416 382.044 382.044 337.990 85.0% 75.2% 88.5%

Total GoU+Ext Fin 
(MTEF)

874.798 643.188 636.486 592.145 72.8% 67.7% 93.0%

Arrears 6.157 6.157 6.157 3.209 100.0% 52.1% 52.1%

Total Budget 880.956 649.345 642.643 595.354 72.9% 67.6% 92.6%

A.I.A Total 0.000 0.000 0.000 0.000 0.0% 0.0% 0.0%

Grand Total 880.956 649.345 642.643 595.354 72.9% 67.6% 92.6%

Total Vote Budget 
Excluding Arrears

874.798 643.188 636.486 592.145 72.8% 67.7% 93.0%

Table V1.2: Releases and Expenditure by Program*

Billion Uganda Shillings Approved
Budget

Released Spent % Budget
Released

% Budget
Spent

%Releases
Spent

Program: 0401 Transport Regulation 18.60 7.09 5.35 38.1% 28.7% 75.4%

Program: 0402 Transport Services and Infrastructure 623.76 447.67 440.36 71.8% 70.6% 98.4%

Program: 0403 Construction Standards and Quality 
Assurance

26.34 19.84 13.95 75.3% 53.0% 70.3%

Program: 0404 District, Urban and Community Access 
Roads

122.30 91.50 65.19 74.8% 53.3% 71.2%

Program: 0405 Mechanical Engineering Services 59.32 52.78 51.16 89.0% 86.3% 96.9%

Program: 0449 Policy,Planning and Support Services 24.47 17.60 16.13 71.9% 65.9% 91.6%

Total for Vote 874.80 636.49 592.15 72.8% 67.7% 93.0%

Matters to note in budget execution
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The approved budget for Vote 016-MoWT for FY 2018/19 is UGX 874.798Bn. The total amount released by end March 2019 was 
UGX 636.486Bn representing 72.8% of the annual approved budget released. 

The GOU component performed at 85.0% while External Financing performed at 59.8%. The low release under External Financing 
was due to issues between BOU and Exim Bank of China on the terms and conditions of the Escrow Account on the Entebbe Airport 
Expansion Project. These were finally resolved in March 2019. 

Budget absorption: 88.5% of the released funds under the GOU component was spent by of March 2019 compared to 99.9% which 
was spent under External Financing. Overall, 93.0% of the funds released were spent by end March 2019. 

The unspent balance on Wage was due to the on-going recruitment exercise of the new staff being undertaken by the Ministry during 
FY 2018/19. A number of cleared positions were filled during the third quarter of the FY 2018/2019 (31No. University graduates) both 
at the Ministry Headquarters and the East African Civil Aviation Academy (EACA) Soroti. Efforts to fill the remaining positions mainly 
through promotional interviews are underway.

Regarding arrears, the Ministry was unable to absorb all the funds following a directive from the PS/ST to all Accounting Officers to 
pay only the bills which were not contestable as per the Independent Auditor`s Report (Ernst and Young). The Ministry is awaiting 
clearance from the PS/ST to spend the remaining balance following a meeting with the Internal Auditor General, Accountant General 
and Auditor General to discuss the Independent Auditor`s Report.

Table V1.3: High Unspent Balances and Over-Expenditure in the Domestic Budget (Ushs Bn)

(i) Major unpsent balances

Programs , Projects

Program 0401 Transport Regulation 

0.445 Bn Shs SubProgram/Project :07 Transport Regulation and Safety

Reason: Procurement process for the Annual Road Safety week still ongoing. To be undertaken in Q4

Items

400,675,122.000 UShs 225001  Consultancy Services- Short term

Reason: Procurement process for the Annual Road Safety week still ongoing. To be undertaken in Q4

18,201,542.000 UShs 228001  Maintenance - Civil

Reason: Maintenance works for office premises and UCDP regional offices still ongoing. To be finalised in 
Q4

12,119,900.000 UShs 221008  Computer supplies and Information Technology (IT)

Reason: Procurement process for ICT equipment still ongoing

9,000,000.000 UShs 212101  Social Security Contributions

Reason: NSSF contribution paid from other sub programmes. To be expended by Q4

1,658,045.000 UShs 221001  Advertising and Public Relations

Reason: Funds to be expended in Q4

0.141 Bn Shs SubProgram/Project :16 Maritime

Reason: Procurement for licensing materials still ongoing and Invoices from Uganda Shippers Council and PMAESA 
were not yet received

Items

94,500,000.000 UShs 226002  Licenses

Vote Performance Report Financial Year 2018/19

Vote: Ministry of Works and Transport016
QUARTER 3: Highlights of Vote Performance

2/181



Reason: Procurement for licensing materials still ongoing

29,188,407.000 UShs 262101  Contributions to International Organisations (Current)

Reason: Invoices from Uganda Shippers Council and PMAESA were not yet received

7,055,000.000 UShs 224005  Uniforms, Beddings and Protective Gear

Reason: Quotations for supply of protective wear under evaluation

5,477,760.000 UShs 221012  Small Office Equipment

Reason: Funds to be spent in Q4

3,750,000.000 UShs 221003  Staff Training

Reason: Awaiting approval of payments for training undertaken

0.189 Bn Shs SubProgram/Project :1096 Support to Computerised Driving Permits

Reason: Final payments for the motor vehicles to be made in Q4

Items

126,157,262.000 UShs 312201  Transport Equipment

Reason: Final payments for the motor vehicles to be made in Q4

29,500,000.000 UShs 312302  Intangible Fixed Assets

Reason: Digital archiving of the manual records still ongoing

24,138,150.000 UShs 211102  Contract Staff Salaries

Reason: Funds to be expended in Q4

9,000,000.000 UShs 212101  Social Security Contributions

Reason: NSSF contribution paid from other sub programmes. To be expended by Q4

0.225 Bn Shs SubProgram/Project :1456 Multinational Lake Victoria Maritime Comm. &Transport Project

Reason: Procurement of 2 project vehicles still ongoing. To be paid in Q4

Items

225,000,000.000 UShs 312201  Transport Equipment

Reason: Procurement of 2 project vehicles still ongoing. To be paid in Q4

Program 0402 Transport Services and Infrastructure

0.018 Bn Shs SubProgram/Project :11 Transport Infrastructure and Services

Reason: Delays in connecting the new office block for the TSI department

Items

15,300,000.000 UShs 222001  Telecommunications

Reason: Delays in connecting the new office block for the TSI department

2,500,000.000 UShs 228001  Maintenance - Civil

Reason: Maintenance works for the Ministry premises still ongoing.

5.666 Bn Shs SubProgram/Project :0951 East African Trade and Transportation Facilitation
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Reason: RAP implementation for rehabilitation of Tororo - Gulu Railway line to commence during Q4 and Contract for 
Katuna OSBP resumed works in Oct and payment certificates were still under review

Items

3,471,236,800.000 UShs 311101  Land

Reason: RAP implementation for rehabilitation of Tororo - Gulu Railway line to commence during Q4

2,012,390,312.000 UShs 312104  Other Structures

Reason: Contract for Katuna OSBP resumed works in Oct and payment certificates were still under review

180,328,200.000 UShs 225002  Consultancy Services- Long-term

Reason: Rehabilitation works for Ministry offices on-going;

2,500,001.000 UShs 221001  Advertising and Public Relations

Reason: To be expended in Q4

0.225 Bn Shs SubProgram/Project :1284 Development of new Kampala Port in Bukasa

Reason: Delayed recruitment of project staff

Items

225,000,000.000 UShs 211102  Contract Staff Salaries

Reason: Delayed recruitment of project staff

0.100 Bn Shs SubProgram/Project :1375 Improvement of Gulu Municipal Council Roads (Preparatory Survey)

Reason: Awaiting contract signature to deliver the supervision vehicle

Items

100,000,000.000 UShs 312201  Transport Equipment

Reason: Awaiting contract signature to deliver the supervision vehicle

Program 0403 Construction Standards and Quality Assurance

1.441 Bn Shs SubProgram/Project :12 Roads and Bridges

Reason: Processing of certificates for civil works ongoing and Delays in concluding surveys and deed plans for the road 
camps

Items

1,203,499,045.000 UShs 228001  Maintenance - Civil

Reason: Processing of certificates for civil works ongoing

142,500,000.000 UShs 226002  Licenses

Reason: Delays in concluding surveys and deed plans for the road camps

46,504,520.000 UShs 225001  Consultancy Services- Short term

Reason: Pending certificate for the preparation of RAMPS.

21,329,025.000 UShs 212101  Social Security Contributions

Reason: Delayed recruitment of staff under force account.

18,211,456.000 UShs 221017  Subscriptions
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Reason: Delayed submission of invoices

0.183 Bn Shs SubProgram/Project :14 Construction Standards

Reason: Delayed invoices from ERB, UIPE and UNABCEC for the quarter

Items

65,000,000.000 UShs 242003  Other

Reason: Delayed invoices from ERB, UIPE and UNABCEC for the quarter

32,579,960.000 UShs 225002  Consultancy Services- Long-term

Reason: Procurement services for NMT guidelines still on-gong

25,878,400.000 UShs 225001  Consultancy Services- Short term

Reason: Awaiting final invoice for payment for development of LCS guidelines

25,200,000.000 UShs 228001  Maintenance - Civil

Reason: Maintenance works for Ministry offices still ongoing

12,500,160.000 UShs 221008  Computer supplies and Information Technology (IT)

Reason: Funds to be expended in Q4

0.095 Bn Shs SubProgram/Project :15 Public Structures

Reason: Procurement process for office space for NBRB Secretariat still ongoing and Maintenance works still ongoing

Items

72,000,000.000 UShs 223901  Rent – (Produced Assets) to other govt. units

Reason: Procurement process for office space for NBRB Secretariat still ongoing

13,556,000.000 UShs 228001  Maintenance - Civil

Reason: Maintenance works for Ministry premises still ongoing

8,700,000.000 UShs 221008  Computer supplies and Information Technology (IT)

Reason: Final payments for ICT equipment to me made in Q4

750,000.000 UShs 222001  Telecommunications

Reason: Faulty telephone lines thus payments could not be effected

250,000.000 UShs 223006  Water

Reason: It is centrally managed

2.829 Bn Shs SubProgram/Project :1421 Development of the Construction Industry

Reason: Procurement for the drill rig and Laboratory Equipment ongoing

Items

1,875,000,000.000 UShs 312202  Machinery and Equipment

Reason: Procurement for the drill rig and other equipment ongoing

675,000,000.000 UShs 312214  Laboratory Equipments

Reason: Procurement for Laboratory Equipment still ongoing (Contract award stage)
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225,000,000.000 UShs 312201  Transport Equipment

Reason: Payment for the 2 supervision vehicles to be made in Q4

27,500,000.000 UShs 312213  ICT Equipment

Reason: Procurement still ongoing

25,800,000.000 UShs 242003  Other

Reason: To be expended in Q4

Program 0404 District, Urban and Community Access Roads

0.386 Bn Shs SubProgram/Project :0269 Construction of Selected Bridges

Reason: Computers, Printers delivered in Q3 and Contract for car recently signed. Funds will be expended in Q4.

Items

150,000,000.000 UShs 312201  Transport Equipment

Reason: Contract for car recently signed. Funds will be expended in Q4.

150,000,000.000 UShs 312213  ICT Equipment

Reason: Computers, Printers delivered in Q3. Funds will be expended in Q4.

53,840,000.000 UShs 211102  Contract Staff Salaries

Reason: Contract staff recently recruited in Q3.

30,000,000.000 UShs 221005  Hire of Venue (chairs, projector, etc)

Reason: Invoices for hotel facilitation for evaluation yet to be processed.

2,500,000.000 UShs 221007  Books, Periodicals & Newspapers

Reason: Printing of bridge construction manuals was still on-going

2.514 Bn Shs SubProgram/Project :0306 Urban Roads Re-sealing

Reason: Funds reserved to pay suppliers for the ongoing materials procurements for Mityana MC and Rubirizi TC roads

Items

2,092,001,143.000 UShs 312103  Roads and Bridges.

Reason: Funds reserved to pay suppliers for the ongoing materials procurements for Mityana MC and 
Rubirizi TC roads

303,895,235.000 UShs 281502  Feasibility Studies for Capital Works

Reason: Studies still ongoing

101,233,564.000 UShs 211102  Contract Staff Salaries

Reason: Recruitment of contract staff for Force Account still on-going

16,870,800.000 UShs 212101  Social Security Contributions

Reason: Recruitment of contract staff still on-going

23.000 Bn Shs SubProgram/Project :0307 Rehab. of Districts Roads

Reason: Procurement process for a pilot project for design and construction of 25km of roads using Probase Technology 
still ongoing

Items
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21,671,679,468.000 UShs 312103  Roads and Bridges.

Reason: Procurement process for a pilot project for design and construction of 25km of roads using Probase 
Technology still ongoing

591,869,942.000 UShs 312201  Transport Equipment

Reason: Procurement process for 9No. Supervision Vehicles still ongoing

514,648,996.000 UShs 281503  Engineering and Design Studies & Plans for capital works

Reason: Funds allocated for Probase Technology. Due to delayed procurement of the design and build 
contractor, the funds were not utilized.

96,616,650.000 UShs 281501  Environment Impact Assessment for Capital Works

Reason: Environmental and Social Management framework for LCS Project still on-going

87,500,000.000 UShs 312202  Machinery and Equipment

Reason: Procurement for Surveying Equipment still on-going

Program 0405 Mechanical Engineering Services

0.016 Bn Shs SubProgram/Project :13 Mechanical Engineering Services

Reason: These are largely common user items that are centrally procured.

Items

5,000,000.000 UShs 221001  Advertising and Public Relations

Reason: Procurement for the services was ongoing.

5,000,000.000 UShs 221008  Computer supplies and Information Technology (IT)

Reason: Payment for ICT equipment to be finalized in Q4

3,750,000.000 UShs 222001  Telecommunications

Reason: Office telephone lines still under repair

1,250,000.000 UShs 223006  Water

Reason: Funds to be loaded in Q4 since water is prepaid.

1,170,000.000 UShs 221009  Welfare and Entertainment

Reason: Centrally managed by the ministry. To be expended in Q4

0.440 Bn Shs SubProgram/Project :1405 Rehabilitation of Regional Mechanical Workshops

Reason: The activity was carried forward to subsequent quarters.

Items

327,800,125.000 UShs 225001  Consultancy Services- Short term

Reason: The ministry prioritized training of operators from NEC not district local gov'ts hence Q1 release 
was not utilized.

112,500,000.000 UShs 312201  Transport Equipment

Reason: The supplier had not submitted invoice for payment.

Program 0449 Policy,Planning and Support Services

0.463 Bn Shs SubProgram/Project :01 Headquarters

Vote Performance Report Financial Year 2018/19

Vote: Ministry of Works and Transport016
QUARTER 3: Highlights of Vote Performance

7/181



Reason: Awaiting for clearance of files by MoPS to pay the gratuity

Items

184,398,014.000 UShs 213004  Gratuity Expenses

Reason: Awaiting for clearance of files by MoPS to pay the gratuity

125,370,800.000 UShs 213001  Medical expenses (To employees)

Reason: Activity is demand driven

41,670,240.000 UShs 221008  Computer supplies and Information Technology (IT)

Reason: Payment for ICT equipment to be finalized in Q4.

37,500,000.000 UShs 222001  Telecommunications

Reason: Some office telephone lines are faulty and under repair

19,930,000.000 UShs 221005  Hire of Venue (chairs, projector, etc)

Reason: Late submission of invoices by service providers

0.006 Bn Shs SubProgram/Project :09 Policy and Planning

Reason: Funds to be expended in Q4 after delivery of services

Items

2,522,000.000 UShs 221012  Small Office Equipment

Reason: Funds to be expended in Q4

2,500,000.000 UShs 221001  Advertising and Public Relations

Reason: Funds to be expended in Q4 after delivery of services

1,425,600.000 UShs 228001  Maintenance - Civil

Reason: Renovation of Ministry premises still ongoing.

0.007 Bn Shs SubProgram/Project :10 Internal Audit

Reason: Maintenance works to be paid for in Q4

Items

4,379,000.000 UShs 228002  Maintenance - Vehicles

Reason: Maintenance works to be paid for in Q4

2,500,000.000 UShs 221003  Staff Training

Reason: To be expended in Q4

0.789 Bn Shs SubProgram/Project :1105 Strengthening Sector Coord, Planning & ICT

Reason: Procurement of vehicles still ongoing and Recruitment of additional Contract staff was deferred to FY 2019/20

Items

423,750,000.000 UShs 312201  Transport Equipment

Reason: Procurement of vehicles still ongoing

241,205,950.000 UShs 211102  Contract Staff Salaries
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Reason: Recruitment of additional Contract staff was deferred to FY 2019/20

60,000,000.000 UShs 312213  ICT Equipment

Reason: Procurement of CCTV cameras still ongoing

34,500,000.000 UShs 212101  Social Security Contributions

Reason: NSSF contribution paid from other sub programmes. To be expended by Q4

18,546,160.000 UShs 221008  Computer supplies and Information Technology (IT)

Reason: Procurement of Computers still ongoing

(ii) Expenditures in excess of the original approved budget

V2: Performance Highlights

Table V2.1: Programme Outcome and Outcome Indicators*

Programme : 01 Transport Regulation 

Responsible Officer: Director of Transport

Programme Outcome: Relevant policy and regulatory framework for safety of transport services

Sector Outcomes contributed to by the Programme Outcome

1 .Improved safety of transport services

Programme Outcome Indicators Indicator 
Measure

Planned 2018/19 Actuals By END Q3

% of Driving Schools meeting the required standards Percentage 50% 40%

Programme : 02 Transport Services and Infrastructure

Responsible Officer: Director of Transport

Programme Outcome: Increased efficiency and effectiveness of transport services

Sector Outcomes contributed to by the Programme Outcome

1 .Improved transportation system 

Programme Outcome Indicators Indicator 
Measure

Planned 2018/19 Actuals By END Q3

Proportion of freight cargo by road, railway and water 
transport mode.

Percentage 8% 5%

Programme : 03 Construction Standards and Quality Assurance

Responsible Officer: Director of Engineering and Works/Engineer in Chief

Programme Outcome: Strengthened national Construction Industry

Sector Outcomes contributed to by the Programme Outcome

1 .Vibrant and operational national construction industry

Programme Outcome Indicators Indicator 
Measure

Planned 2018/19 Actuals By END Q3

Proportion of construction works (value) executed by local 
firms

Percentage 25% 30%
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Proportion of contractors complying to construction 
standards 

Percentage 60% 30%

Programme : 04 District, Urban and Community Access Roads

Responsible Officer: Director of Engineering and Works/Engineer in Chief

Programme Outcome: Improved District, urban and community access Roads

Sector Outcomes contributed to by the Programme Outcome

1 .Improved transportation system 

Programme Outcome Indicators Indicator 
Measure

Planned 2018/19 Actuals By END Q3

Percentage of District roads in fair to good condition Percentage 65% 45%

Programme : 05 Mechanical Engineering Services

Responsible Officer: Director of Engineering and Works/Engineer in Chief

Programme Outcome: Functional government vehicles, road equipment,  and ferry services 

Sector Outcomes contributed to by the Programme Outcome

1 .Improved transportation system 

Programme Outcome Indicators Indicator 
Measure

Planned 2018/19 Actuals By END Q3

% of district equipment in good working condition. Percentage 90% 97.25%

% of government vehicles in good working condition. Percentage 80% 59.25%

Programme : 49 Policy,Planning and Support Services

Responsible Officer: Under secretary F&A and Commissioner Policy and Planning

Programme Outcome: Improved coordination of sector priorities, policies, strategies, institutions and budgets

Sector Outcomes contributed to by the Programme Outcome

1 .Enhanced sector implementation capacity

Programme Outcome Indicators Indicator 
Measure

Planned 2018/19 Actuals By END Q3

Level of compliance of the Ministerial Policy Statement 
(MPS) to Gender and Equity budgeting.

Percentage 70% 54.3%

Table V2.2: Key Vote Output Indicators*

Programme : 01 Transport Regulation 

Sub Programme : 07 Transport Regulation and Safety

KeyOutPut : 01 Policies, laws, guidelines, plans and strategies developed

Key Output Indicators Indicator 
Measure

Planned 2018/19 Actuals By END Q3

No. of Policies, laws, guidelines, plans and strategies 
amended

Number 1 1
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KeyOutPut : 02 Road Safety Programmes Coordinated and Monitored

Key Output Indicators Indicator 
Measure

Planned 2018/19 Actuals By END Q3

% of Driving Schools inspected Percentage 50% 40%

No. of Road Safety Awareness Campaigns conducted Number 5 1

Number of vehicles inspected for Roadworthiness in the 
year

Number 50000 1551

KeyOutPut : 03 Public Service Vehicles & Inland water Transport vessels Inspected & licensed

Key Output Indicators Indicator 
Measure

Planned 2018/19 Actuals By END Q3

% of Bus operator liscences processed Percentage 100% 67.7%

% of Public Service Vehicles licensed Percentage 100% 100%

KeyOutPut : 04 Air Transport Programmes coordinated and Monitored

Key Output Indicators Indicator 
Measure

Planned 2018/19 Actuals By END Q3

No. of national, regional, and international civil aviation 
programs coordinated 

Number 20 3

Number of bi-lateral Air services agreements  (BASAs) 
processed

Number 4 3

Sub Programme : 1096 Support to Computerised Driving Permits

KeyOutPut : 72 Government Buildings and Administrative Infrastructure

Key Output Indicators Indicator 
Measure

Planned 2018/19 Actuals By END Q3

% of progress on the new premises for Uganda 
Computerized Driving Permits completed.

Percentage 10% 0%

Sub Programme : 16 Maritime

KeyOutPut : 01 Policies, laws, guidelines, plans and strategies developed

Key Output Indicators Indicator 
Measure

Planned 2018/19 Actuals By END Q3

No. of Policies, laws, guidelines, plans and strategies 
developed 

Number 4 3

Programme : 02 Transport Services and Infrastructure

Sub Programme : 0951 East African Trade and Transportation Facilitation

KeyOutPut : 02 Monitoring and Capacity Building

Key Output Indicators Indicator 
Measure

Planned 2018/19 Actuals By END Q3

No of Monitoring reports produced Number 12 9

KeyOutPut : 83 Border Post Reahabilitation/Construction

Key Output Indicators Indicator 
Measure

Planned 2018/19 Actuals By END Q3

% of construction of Elegu OSBP completed. Percentage 100% 100%
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% of construction of Katuna OSBP (Phase I) completed Percentage 85% 85%

% of construction of exit road at Malaba OSBP completed Percentage 90% 80%

Sub Programme : 1097 New Standard Gauge Railway Line

KeyOutPut : 54 Development of Standard Gauge Railway Infrastructure

Key Output Indicators Indicator 
Measure

Planned 2018/19 Actuals By END Q3

Hectares of Right of Way acquired Hectares 570.4 93.899

Sub Programme : 11 Transport Infrastructure and Services

KeyOutPut : 01 Policies, laws, guidelines, plans and strategies

Key Output Indicators Indicator 
Measure

Planned 2018/19 Actuals By END Q3

No of Regional Transport Projects and programs 
coordinated.  

Number 4 4

KeyOutPut : 07 Feasibility/Design Studies

Key Output Indicators Indicator 
Measure

Planned 2018/19 Actuals By END Q3

Level of completion of the Inland Water Transport Plan Percentage 100% 0%

Level of completion for preparation of development of 
roadside stations along the Northern Corridor.

Percentage 100% 40%

Level of completion for design of the Gulu ICD. Percentage 100% 70%

KeyOutPut : 51 Maintenance of Aircrafts and Buildings (EACAA)

Key Output Indicators Indicator 
Measure

Planned 2018/19 Actuals By END Q3

% of E-library building rehabilitated Percentage 100% 87%

Number of Air crafts maintained. Number 9 7

KeyOutPut : 52 Rehabilitation of Upcountry Aerodromes (CAA)

Key Output Indicators Indicator 
Measure

Planned 2018/19 Actuals By END Q3

Number of upcountry aerodromes maintained Number 13 13

KeyOutPut : 53 Institutional Support to URC

Key Output Indicators Indicator 
Measure

Planned 2018/19 Actuals By END Q3

Number of railway wagons and locomotives rehabilitated. Number 42 5

Number of Km of reinforced concrete pillars for marking 
rail reserve boundaries installed

Number 1088 250

Sub Programme : 1284 Development of new Kampala Port in Bukasa
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KeyOutPut : 80 Construction/Rehabilitation of Inland Water Transport Infrastructure 

Key Output Indicators Indicator 
Measure

Planned 2018/19 Actuals By END Q3

Master plan and preliminary engineering designs for 
Bukasa completed

Text Master plan and 
Engineering 

designs completed

Master plan and Engineering 
designs completed 

Sub Programme : 1489 Development of Kabaale Airport

KeyOutPut : 83 Border Post Reahabilitation/Construction

Key Output Indicators Indicator 
Measure

Planned 2018/19 Actuals By END Q3

% of construction works for Kabaale Air Port completed Percentage 50% 20.77%

Programme : 03 Construction Standards and Quality Assurance

Sub Programme : 14 Construction Standards

KeyOutPut : 03 Monitoring Compliance of Construction Standards and undertaking Research

Key Output Indicators Indicator 
Measure

Planned 2018/19 Actuals By END Q3

No. Of enviromental compliance audits conducted Number 40 41

No. of standards compliance audits conducted on LGs 
roads

Number 40 41

Number of materials testing, quality control and research 
on construction Materials reports produced

Number 280 250

KeyOutPut : 04 Monitoring  and Capacity Building Support

Key Output Indicators Indicator 
Measure

Planned 2018/19 Actuals By END Q3

Number of technical advisory reports on building 
construction works prepared & issued

Number 2 35

Sub Programme : 15 Public Structures

KeyOutPut : 01 Policies, laws, guidelines, plans and strategies

Key Output Indicators Indicator 
Measure

Planned 2018/19 Actuals By END Q3

Level of establishing of the National review board Text National Review 
Board established

National Review Board 
established

Level of completion of Building Code and Regulation Text Building Code and 
Regulations 

completed.

Building Code and 
Regulations completed.

KeyOutPut : 04 Monitoring  and Capacity Building Support

Key Output Indicators Indicator 
Measure

Planned 2018/19 Actuals By END Q3

Number of technical advisory reports on building 
construction works prepared & issued

Number 40 35

Programme : 04 District, Urban and Community Access Roads

Sub Programme : 0269 Construction of Selected Bridges
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KeyOutPut : 74 Major Bridges

Key Output Indicators Indicator 
Measure

Planned 2018/19 Actuals By END Q3

Number of bridges constructed, maintained, resealed and 
rehabilitated.

Number 4 3

Sub Programme : 0306 Urban Roads Re-sealing

KeyOutPut : 81 Urban roads construction and rehabilitation (Bitumen standard)

Key Output Indicators Indicator 
Measure

Planned 2018/19 Actuals By END Q3

Length of Urban roads constructed, maintained, resealed 
and rehabilitated.

Number 2 1.3

Sub Programme : 0307 Rehab. of Districts Roads

KeyOutPut : 73 Roads, Streets and Highways

Key Output Indicators Indicator 
Measure

Planned 2018/19 Actuals By END Q3

No. of km of district roads rehabilitated Number 300 560

Programme : 05 Mechanical Engineering Services

Sub Programme : 13 Mechanical Engineering Services

KeyOutPut : 03 Mech Tech Advise rendered & govt vehicle inventory maintained.

Key Output Indicators Indicator 
Measure

Planned 2018/19 Actuals By END Q3

% of Government vehicles inspected against the total 
Presented

Percentage 100% 100%

KeyOutPut : 05 Operation and Maintenance of MV Kalangala Ship and  other delegated ferries

Key Output Indicators Indicator 
Measure

Planned 2018/19 Actuals By END Q3

% availability of MV Kalangala against the planned 
operating time

Percentage 95% 96.38%

KeyOutPut : 06 Maintenance of the  Government Protocol Fleet

Key Output Indicators Indicator 
Measure

Planned 2018/19 Actuals By END Q3

% availability of Government Protocol Fleet Percentage 70% 57.75%

Sub Programme : 1405 Rehabilitation of Regional Mechanical Workshops

KeyOutPut : 51 Transfers to Regional Mechanical Workshops

Key Output Indicators Indicator 
Measure

Planned 2018/19 Actuals By END Q3

% availability of district road equipment Percentage 70% 97.25%

% availability of zonal road equipment Percentage 70% 97.25%

No. of equipment operators, artisans, and technicians from 
local gov’ts trained.

Number 400 237
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Performance highlights for the Quarter

KeyOutPut : 77 Purchase of Specialised Machinery & Equipment

Key Output Indicators Indicator 
Measure

Planned 2018/19 Actuals By END Q3

Number of districts supplied with complete road units Number 117 121

Programme : 49 Policy,Planning and Support Services

Sub Programme : 01 Headquarters

KeyOutPut : 01 Policy, Laws, guidelines,plans and strategies

Key Output Indicators Indicator 
Measure

Planned 2018/19 Actuals By END Q3

Number of sector policies, laws and regulations reviewed 
and formulated

Number 2 1

KeyOutPut : 02 Ministry Support Services and Communication strategy implimented.

Key Output Indicators Indicator 
Measure

Planned 2018/19 Actuals By END Q3

Number of internal management reports produced Number 4 3

KeyOutPut : 19  Human Resource Management Services 

Key Output Indicators Indicator 
Measure

Planned 2018/19 Actuals By END Q3

Number of staff trained in short and long term courses Number 34 4

No. of staff appraised Number 540 300

Sub Programme : 09 Policy and Planning

KeyOutPut : 01 Policy, Laws, guidelines,plans and strategies

Key Output Indicators Indicator 
Measure

Planned 2018/19 Actuals By END Q3

Number of sector policies, laws and regulations reviewed 
and formulated

Number 2 1

Sub Programme : 10 Internal Audit

KeyOutPut : 02 Ministry Support Services and Communication strategy implimented.

Key Output Indicators Indicator 
Measure

Planned 2018/19 Actuals By END Q3

Number of internal management reports produced Number 4 3

Sub Programme : 1105 Strengthening Sector Coord, Planning & ICT

KeyOutPut : 04 Transport Data Collection Analysis and Storage

Key Output Indicators Indicator 
Measure

Planned 2018/19 Actuals By END Q3

Number of transport surveys conducted Number 8 3
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POLICIES, LAWS AND GUIDELINES

Traffic and Road Safety (Amendment) Bill 2018 approved by Cabinet; Instruments of accession to selected IMO Conventions 
submitted to IMO and accession granted; Guidelines and manuals for the Development and maintenance of roads, Bridges and 
drainage structures prepared; Standards and Guidelines for Low Cost sealing Approach developed; Draft SOP for use and 
management of government vehicles produced;  Final Railway Transport policy.

ROAD TRANSPORT

Rehabilitation works of 560 Km of roads in Arua, Kyegegwa, Kakumiro, Kasese, Ntoroko, Rubanda, Kayunga, Mukono, Buikwe, 
Luwero, Wakiso, Soroti, Mayuge, Kamuli, Kaliro, Buyende, Namutumba, Amuria, Aleptong, Kwen, Budaka, Tororo completed;  10km 
of roads sealed using Low cost seals; Rehabilitation works of 390km under Inter-connectivity completed;  292km of roads opened, 
compacted and gravelled under force account; 192km of roads under Force Account surveyed;0.6km of Kiruku –Bukiiyi gravel Model 
road constructed to gravel standards; 0.5km sealed at the training road as part of training; 19No. Road Reserves surveyed and land 
titles processed; 97.25% average availability for road equipment from Japan attained; 119 No. minor repairs for district equipment 
from China undertaken; 50 No. major repairs for district equipment from China undertaken; 25 No. minor repairs for zonal/force 
account equipment from China undertaken; 2 No. major repairs for zonal/force account equipment from China undertaken; 2.1km 
equivalent of Mwiri road completed; 

AIR TRANSPORT                                                                                                                               

Two Bombardier CRJ900 aircraft delivered; 2No. National Air Transport Facilitation meeting organized; 7No. Aircraft maintained; 6 
Aircraft engineers completed CAA exams & 6 months industrial training in Nairobi & Entebbe; 74% works for the new cargo center 
Complex for Entebbe airport completed; 80% rehabilitation works for runway; 36% physical works for the development of Kabaale 
airport-Phase 1completed. 

RAILWAY TRANSPORT

20% delivered fleet of 600 wagons averagely maintained; 250Km main line averagely maintained; Namanve drainage newly 
constructed, magamaga drainage reconstructed; Due diligence for the rehabilitation of Tororo - Gulu Railway line completed; 
Addendum No. 2 was finalized and Signed. 

WATER TRANSPORT

272No. IWT vessels inspected for Safety and 204No. Issued with safety Certificates; 6No. Aids to Navigation inspected for 
Functionality; Detailed engineering design for the New Kampala Port at Bukasa completed; Landing sites at Nakiwogo and Lutoboka 
maintained in fair condition; 96.38% average availability for MV Kalangala attained; Lake Bisina ferry operation supported and 
monitored (99.1% of scheduled trips made).

V3: Details of Releases and Expenditure

Billion Uganda Shillings Approved
Budget

Released Spent % GoU
Budget

Released

% GoU 
Budget
Spent

%GoU
Releases

Spent
Program 0401 Transport Regulation 8.02 6.66 5.21 83.1% 64.9% 78.1%

Class: Outputs Provided 3.58 3.24 2.32 90.7% 64.8% 71.5%

040101 Policies, laws, guidelines, plans and strategies 
developed

0.77 0.58 0.36 75.0% 47.0% 62.7%

040102 Road Safety Programmes Coordinated and 
Monitored

0.95 1.27 0.73 134.0% 76.4% 57.0%

040103 Public Service Vehicles & Inland water Transport 
vessels Inspected & licensed

0.87 0.65 0.55 75.0% 63.6% 84.7%

040104 Air Transport Programmes coordinated and 
Monitored

0.44 0.33 0.30 75.0% 67.7% 90.3%

Table V3.1: GoU Releases and Expenditure by Output*
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Billion Uganda Shillings Approved
Budget

Released Spent % GoU
Budget

Released

% GoU 
Budget
Spent

%GoU
Releases

Spent
040105 Water and Rail Transport Programmes Coordinated 
and Monitored.

0.15 0.11 0.10 75.0% 67.2% 89.6%

040106 Ships and Ports programs coordinated and monitored 0.14 0.10 0.09 75.0% 67.8% 90.4%

040107 Safety of navigation programs coordinated and 
monitored

0.26 0.20 0.19 75.0% 71.6% 95.4%

Class: Outputs Funded 0.08 0.06 0.03 75.0% 36.1% 48.1%

040152 Contributions to  National, Regional and 
International Organizations

0.08 0.06 0.03 75.0% 36.1% 48.1%

Class: Capital Purchases 4.37 3.36 2.86 77.0% 65.5% 85.1%

040172 Government Buildings and Administrative 
Infrastructure

2.70 2.03 2.03 75.0% 75.0% 100.0%

040176 Purchase of Office and ICT Equipment, including  
Software

1.02 0.76 0.61 75.0% 60.2% 80.2%

040177 Purchase of Specialised Machinery & Equipment 0.65 0.58 0.22 88.5% 34.4% 38.9%

Program 0402 Transport Services and Infrastructure 213.93 196.56 188.51 91.9% 88.1% 95.9%

Class: Outputs Provided 17.82 16.06 15.49 90.1% 86.9% 96.5%

040201 Policies, laws, guidelines, plans and strategies 13.47 12.53 12.40 93.0% 92.0% 99.0%

040202 Monitoring and Capacity Building 0.45 0.33 0.33 74.2% 73.6% 99.2%

040207 Feasibility/Design Studies 3.90 3.20 2.76 82.0% 70.7% 86.3%

Class: Outputs Funded 61.20 43.16 42.83 70.5% 70.0% 99.2%

040251 Maintenance of Aircrafts and Buildings (EACAA) 9.50 6.55 6.55 68.9% 68.9% 100.0%

040252 Rehabilitation of Upcountry Aerodromes (CAA) 2.00 1.56 1.40 78.0% 70.0% 89.8%

040253 Institutional Support to URC 10.50 6.63 6.63 63.1% 63.1% 100.0%

040254 Development of Standard Gauge Railway 
Infrastructure

39.20 28.43 28.26 72.5% 72.1% 99.4%

Class: Capital Purchases 133.91 136.33 129.92 101.8% 97.0% 95.3%

040273 Roads, Streets and Highways 1.20 0.90 0.90 75.0% 75.0% 100.0%

040275 Purchase of Motor Vehicles and Other Transport 
Equipment

120.20 120.15 120.05 100.0% 99.9% 99.9%

040280 Construction/Rehabilitation of Inland Water 
Transport Infrastructure 

0.50 0.38 0.10 75.0% 20.0% 26.7%

040281 Construction/Rehabilitation of Railway 
Infrastructure 

5.00 3.75 0.28 75.0% 5.6% 7.4%

040283 Border Post Reahabilitation/Construction 7.01 11.16 8.60 159.2% 122.6% 77.0%

Class: Arrears 1.00 1.00 0.26 100.0% 25.8% 25.8%

040299 Arrears 1.00 1.00 0.26 100.0% 25.8% 25.8%

Program 0403 Construction Standards and Quality 
Assurance

26.34 19.84 13.95 75.3% 53.0% 70.3%

Class: Outputs Provided 18.35 13.81 10.82 75.3% 58.9% 78.3%

040301 Policies, laws, guidelines, plans and strategies 6.31 4.72 3.28 74.8% 51.9% 69.4%

040302 Management of Public Buildings 0.53 0.40 0.39 75.0% 73.1% 97.5%

040303 Monitoring Compliance of Construction Standards 
and undertaking Research

0.74 0.56 0.50 76.0% 68.1% 89.6%

040304 Monitoring  and Capacity Building Support 10.76 8.12 6.64 75.5% 61.7% 81.8%

040306 Construction related accidents investigated 0.01 0.01 0.01 75.0% 74.8% 99.7%
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Billion Uganda Shillings Approved
Budget

Released Spent % GoU
Budget

Released

% GoU 
Budget
Spent

%GoU
Releases

Spent
Class: Outputs Funded 4.24 3.22 3.12 75.8% 73.7% 97.2%

040351 Registration of Engineers 0.24 0.22 0.12 89.6% 51.8% 57.8%

040352 Support  to MELTC 4.00 3.00 3.00 75.0% 75.0% 100.0%

Class: Capital Purchases 3.75 2.81 0.01 75.0% 0.3% 0.4%

040375 Purchase of Motor Vehicles and Other Transport 
Equipment

0.30 0.23 0.00 75.0% 0.0% 0.0%

040376 Purchase of Office and ICT Equipment, including  
Software

0.05 0.04 0.01 75.0% 20.0% 26.7%

040377 Purchase of Specialised Machinery & Equipment 3.40 2.55 0.00 75.0% 0.0% 0.0%

Program 0404 District, Urban and Community Access 
Roads

125.01 94.21 67.90 75.4% 54.3% 72.1%

Class: Outputs Provided 6.40 4.80 4.43 75.1% 69.2% 92.2%

040402 Monitoring and capacity building support for district 
road works

6.40 4.80 4.43 75.1% 69.2% 92.2%

Class: Capital Purchases 115.90 86.70 60.76 74.8% 52.4% 70.1%

040473 Roads, Streets and Highways 86.72 65.75 43.30 75.8% 49.9% 65.9%

040474 Major Bridges 17.08 12.77 12.49 74.8% 73.1% 97.9%

040475 Purchase of Motor Vehicles and Other Transport 
Equipment

3.50 1.68 0.94 48.1% 26.9% 55.9%

040476 Purchase of Office and ICT Equipment, including  
Software

0.20 0.15 0.00 75.0% 0.0% 0.0%

040481 Urban roads construction and rehabilitation 
(Bitumen standard)

8.41 6.34 4.03 75.4% 47.9% 63.4%

Class: Arrears 2.71 2.71 2.71 100.0% 100.0% 100.0%

040499 Arrears 2.71 2.71 2.71 100.0% 100.0% 100.0%

Program 0405 Mechanical Engineering Services 59.32 52.78 51.16 89.0% 86.3% 96.9%

Class: Outputs Provided 41.36 38.46 37.32 93.0% 90.2% 97.0%

040501 Policies, laws, guidelines, plans and strategies. 0.79 0.59 0.49 74.7% 61.7% 82.7%

040502 Maintenance Services for Central and District Road 
Equipment.

1.58 1.19 0.91 75.2% 57.4% 76.4%

040503 Mech Tech Advise rendered & govt vehicle 
inventory maintained.

2.30 1.63 1.30 70.7% 56.4% 79.8%

040504 Maintenance of district Vehicles and Road 
equipment and regional workshops

2.89 2.17 2.07 75.0% 71.6% 95.5%

040505 Operation and Maintenance of MV Kalangala Ship 
and  other delegated ferries

33.20 32.44 32.17 97.7% 96.9% 99.2%

040506 Maintenance of the  Government Protocol Fleet 0.60 0.45 0.39 75.0% 65.3% 87.1%

Class: Outputs Funded 14.48 11.72 11.64 80.9% 80.4% 99.4%

040551 Transfers to Regional Mechanical Workshops 14.48 11.72 11.64 80.9% 80.4% 99.4%

Class: Capital Purchases 3.48 2.60 2.20 74.8% 63.2% 84.5%

040572 Government Buildings and Administrative 
Infrastructure

3.03 2.26 1.97 74.7% 65.1% 87.1%

040575 Purchase of Motor Vehicles and Other Transport 
Equipment

0.15 0.11 0.00 75.0% 0.0% 0.0%

040577 Purchase of Specialised Machinery & Equipment 0.30 0.23 0.22 75.0% 75.0% 100.0%
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Billion Uganda Shillings Approved
Budget

Released Spent % GoU
Budget

Released

% GoU 
Budget
Spent

%GoU
Releases

Spent
Program 0449 Policy,Planning and Support Services 22.95 18.15 14.47 79.1% 63.0% 79.7%

Class: Outputs Provided 19.72 15.12 14.13 76.7% 71.7% 93.5%

044901 Policy, Laws, guidelines,plans and strategies 2.00 1.53 1.32 76.3% 65.8% 86.2%

044902 Ministry Support Services and Communication 
strategy implimented.

1.98 1.53 1.41 77.3% 71.6% 92.6%

044903 Ministerial and Top Management Services 0.32 0.25 0.20 78.2% 62.4% 79.8%

044904 Transport Data Collection Analysis and Storage 0.98 0.79 0.67 80.9% 68.0% 84.1%

044905 Strengthening Sector Coordination, Planning & ICT 0.68 0.51 0.45 75.0% 65.9% 87.9%

044906 Monitoring and Capacity Building Support 2.29 1.85 1.68 80.4% 73.1% 90.8%

044919  Human Resource Management Services 11.44 8.64 8.40 75.5% 73.4% 97.2%

044920  Records Management Services 0.04 0.03 0.02 75.0% 50.5% 67.3%

Class: Capital Purchases 0.78 0.59 0.09 75.0% 12.1% 16.2%

044976 Purchase of Office and ICT Equipment, including  
Software

0.78 0.59 0.09 75.0% 12.1% 16.2%

Class: Arrears 2.45 2.45 0.24 100.0% 9.8% 9.8%

044999 Arrears 2.45 2.45 0.24 100.0% 9.8% 9.8%

Total for Vote 455.57 388.20 341.20 85.2% 74.9% 87.9%

Table V3.2: 2018/19 GoU Expenditure by Item

Billion Uganda Shillings Approved
Budget

Released Spent % GoU
Budget

Released

% GoU 
Budget
Spent

%GoU
Releases

Spent
Class: Outputs Provided 107.23 91.50 84.51 85.3% 78.8% 92.4%

211101 General Staff Salaries 11.87 8.90 7.06 75.0% 59.5% 79.4%

211102 Contract Staff Salaries 4.93 3.70 2.74 75.0% 55.5% 74.0%

211103 Allowances (Inc. Casuals, Temporary) 1.95 1.46 1.46 75.2% 75.2% 100.0%

212101 Social Security Contributions 0.36 0.27 0.16 75.0% 44.5% 59.3%

212102 Pension for General Civil Service 6.05 4.57 4.57 75.6% 75.6% 100.0%

212106 Validation of old Pensioners 0.05 0.04 0.03 75.0% 50.0% 66.7%

213001 Medical expenses (To employees) 0.28 0.22 0.09 76.9% 32.4% 42.2%

213002 Incapacity, death benefits and funeral expenses 0.06 0.04 0.04 75.0% 71.5% 95.3%

213003 Retrenchment costs 0.05 0.04 0.04 75.0% 75.0% 100.0%

213004 Gratuity Expenses 0.63 0.48 0.29 75.0% 45.9% 61.3%

221001 Advertising and Public Relations 0.26 0.20 0.16 75.0% 61.0% 81.3%

221002 Workshops and Seminars 1.63 1.22 1.19 75.3% 73.4% 97.5%

221003 Staff Training 1.09 0.85 0.79 77.3% 72.5% 93.9%

221004 Recruitment Expenses 0.02 0.01 0.01 75.0% 50.0% 66.7%

221005 Hire of Venue (chairs, projector, etc) 0.12 0.09 0.03 75.0% 25.1% 33.4%

221007 Books, Periodicals & Newspapers 0.04 0.03 0.02 75.0% 65.0% 86.6%

221008 Computer supplies and Information Technology (IT) 0.41 0.31 0.21 74.9% 50.5% 67.4%

221009 Welfare and Entertainment 0.38 0.29 0.28 75.0% 72.5% 96.7%

221011 Printing, Stationery, Photocopying and Binding 1.41 1.08 1.08 76.9% 76.4% 99.4%
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221012 Small Office Equipment 0.14 0.11 0.10 78.5% 70.0% 89.1%

221016 IFMS Recurrent costs 0.06 0.05 0.05 75.0% 75.0% 100.0%

221017 Subscriptions 0.06 0.04 0.02 75.0% 42.5% 56.6%

221020 IPPS Recurrent Costs 0.08 0.06 0.06 75.0% 75.0% 100.0%

222001 Telecommunications 0.14 0.10 0.03 75.0% 21.8% 29.1%

222002 Postage and Courier 0.01 0.01 0.00 75.0% 4.3% 5.7%

222003 Information and communications technology (ICT) 0.04 0.03 0.03 75.0% 75.0% 100.0%

223001 Property Expenses 0.02 0.01 0.00 75.0% 25.0% 33.3%

223004 Guard and Security services 0.53 0.44 0.44 82.5% 82.5% 100.0%

223005 Electricity 0.27 0.20 0.20 75.0% 75.0% 100.0%

223006 Water 0.23 0.17 0.16 75.0% 69.2% 92.3%

223901 Rent – (Produced Assets) to other govt. units 0.10 0.07 0.00 75.0% 0.0% 0.0%

224004 Cleaning and Sanitation 0.10 0.08 0.07 75.0% 75.0% 100.0%

224005 Uniforms, Beddings and Protective Gear 0.01 0.01 0.00 75.0% 4.5% 5.9%

225001 Consultancy Services- Short term 6.07 5.08 4.19 83.6% 69.1% 82.6%

225002 Consultancy Services- Long-term 50.60 48.30 47.62 95.5% 94.1% 98.6%

226002 Licenses 0.32 0.24 0.00 75.0% 0.0% 0.0%

227001 Travel inland 2.15 1.61 1.61 74.7% 74.7% 99.9%

227002 Travel abroad 1.19 0.90 0.90 75.5% 75.5% 99.9%

227003 Carriage, Haulage, Freight and transport hire 0.04 0.03 0.02 75.0% 49.9% 66.5%

227004 Fuel, Lubricants and Oils 1.66 1.25 1.25 75.2% 75.2% 100.0%

228001 Maintenance - Civil 7.61 5.75 4.46 75.6% 58.6% 77.5%

228002 Maintenance - Vehicles 0.71 0.53 0.48 75.0% 67.9% 90.6%

228003 Maintenance – Machinery, Equipment & Furniture 0.87 0.65 0.64 75.0% 74.0% 98.6%

228004 Maintenance – Other 2.65 1.99 1.91 75.0% 72.0% 96.0%

273102 Incapacity, death benefits and funeral expenses 0.03 0.02 0.02 75.0% 75.0% 100.0%

Class: Outputs Funded 80.00 58.15 57.63 72.7% 72.0% 99.1%

242003 Other 0.20 0.19 0.10 93.8% 48.4% 51.6%

262101 Contributions to International Organisations 
(Current)

0.09 0.07 0.04 79.2% 46.7% 59.0%

263104 Transfers to  other govt. Units (Current) 10.20 8.38 8.30 82.1% 81.4% 99.1%

263204 Transfers to  other govt. Units (Capital) 59.20 41.60 41.43 70.3% 70.0% 99.6%

263323 Conditional transfers for feeder roads maintenance 
workshops

8.28 6.34 6.34 76.6% 76.6% 100.0%

264201 Contributions to Autonomous Institutions 2.03 1.57 1.41 77.6% 69.8% 89.9%

Class: Capital Purchases 262.19 232.39 195.85 88.6% 74.7% 84.3%

281501 Environment Impact Assessment for Capital Works 0.20 0.15 0.05 75.0% 26.7% 35.6%

281502 Feasibility Studies for Capital Works 0.98 0.73 0.43 75.0% 43.9% 58.5%

281503 Engineering and Design Studies & Plans for capital 
works

5.38 2.97 2.46 55.2% 45.7% 82.7%

281504 Monitoring, Supervision & Appraisal of capital 
works

1.18 0.76 0.73 64.4% 61.6% 95.6%

311101 Land 5.00 3.75 0.28 75.0% 5.6% 7.4%

312101 Non-Residential Buildings 5.73 4.29 4.00 74.9% 69.8% 93.2%

312103 Roads and Bridges. 104.92 80.46 56.42 76.7% 53.8% 70.1%
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312104 Other Structures 8.11 6.11 4.10 75.3% 50.5% 67.1%

312201 Transport Equipment 5.36 3.17 1.21 59.1% 22.7% 38.3%

312202 Machinery and Equipment 2.95 2.21 0.25 75.0% 8.5% 11.3%

312203 Furniture & Fixtures 0.02 0.01 0.00 75.0% 31.0% 41.3%

312205 Aircrafts 120.00 120.00 120.00 100.0% 100.0% 100.0%

312213 ICT Equipment 1.35 1.01 0.65 75.0% 48.4% 64.5%

312214 Laboratory Equipments 0.90 0.68 0.00 75.0% 0.0% 0.0%

312302 Intangible Fixed Assets 0.12 0.09 0.06 75.0% 50.0% 66.7%

Class: Arrears 6.16 6.16 3.21 100.0% 52.1% 52.1%

321605 Domestic arrears (Budgeting) 5.95 5.95 3.16 100.0% 53.0% 53.0%

321608 General Public Service Pension arrears (Budgeting) 0.15 0.15 0.05 100.0% 35.6% 35.6%

321614 Electricity arrears (Budgeting) 0.05 0.05 0.00 100.0% 0.0% 0.0%

321617 Salary Arrears (Budgeting) 0.00 0.00 0.00 100.0% 0.0% 0.0%

Total for Vote 455.57 388.20 341.20 85.2% 74.9% 87.9%

Table V3.3: GoU Releases and Expenditure by Project and Programme*

Billion Uganda Shillings Approved
Budget

Released Spent % GoU
Budget

Released

% GoU 
Budget
Spent

%GoU
Releases

Spent
Program 0401 Transport Regulation 8.02 6.66 5.21 83.1% 64.9% 78.1%

 Recurrent SubProgrammes

07 Transport Regulation and Safety 2.60 2.51 1.83 96.5% 70.5% 73.0%

16 Maritime 0.72 0.54 0.31 75.0% 42.8% 57.0%

Development Projects

1096 Support to Computerised Driving Permits 4.20 3.24 2.93 77.1% 69.7% 90.4%

1456 Multinational Lake Victoria Maritime Comm. 
&Transport Project

0.50 0.38 0.14 75.0% 27.9% 37.2%

Program 0402 Transport Services and Infrastructure 213.93 196.56 188.51 91.9% 88.1% 95.9%

 Recurrent SubProgrammes

11 Transport Infrastructure and Services 27.97 19.54 19.24 69.8% 68.8% 98.5%

0951 East African Trade and Transportation Facilitation 13.96 10.75 4.34 77.0% 31.1% 40.4%

1097 New Standard Gauge Railway Line 39.20 28.43 28.26 72.5% 72.1% 99.4%

1284 Development of new Kampala Port in Bukasa 1.20 0.90 0.65 75.0% 53.8% 71.8%

1375 Improvement of Gulu Municipal Council Roads 
(Preparatory Survey)

1.50 1.12 1.02 74.8% 68.1% 91.1%

1430 Bus Rapid Transit for Greater Kampala Metropolitan 
Area

0.10 0.08 0.07 75.0% 73.6% 98.2%

1489 Development of Kabaale Airport 0.50 6.25 5.42 1,250.0% 1,084.9% 86.8%

1512 Uganda National Airline Project 129.50 129.50 129.50 100.0% 100.0% 100.0%

Program 0403 Construction Standards and Quality 
Assurance

26.34 19.84 13.95 75.3% 53.0% 70.3%

 Recurrent SubProgrammes

12 Roads and Bridges 15.30 11.53 9.33 75.3% 61.0% 80.9%

14 Construction Standards 1.61 1.24 0.93 77.2% 57.5% 74.5%

15 Public Structures 1.23 0.93 0.80 75.8% 65.3% 86.2%
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1421 Development of the Construction Industry 8.20 6.14 2.89 74.9% 35.3% 47.1%

Program 0404 District, Urban and Community Access 
Roads

125.01 94.21 67.90 75.4% 54.3% 72.1%

Development Projects

0269 Construction of Selected Bridges 18.60 13.91 13.24 74.8% 71.2% 95.2%

0306 Urban Roads Re-sealing 15.10 11.36 8.84 75.2% 58.6% 77.8%

0307 Rehab. of Districts Roads 91.31 68.94 45.81 75.5% 50.2% 66.5%

Program 0405 Mechanical Engineering Services 59.32 52.78 51.16 89.0% 86.3% 96.9%

 Recurrent SubProgrammes

13 Mechanical Engineering Services 13.32 11.07 10.42 83.1% 78.2% 94.1%

1405 Rehabilitation of Regional Mechanical Workshops 46.00 41.72 40.75 90.7% 88.6% 97.7%

Program 0449 Policy,Planning and Support Services 22.95 18.15 14.47 79.1% 63.0% 79.7%

 Recurrent SubProgrammes

01 Headquarters 16.92 13.42 10.72 79.3% 63.3% 79.9%

09 Policy and Planning 1.19 0.94 0.82 79.0% 69.3% 87.7%

10 Internal Audit 0.19 0.14 0.12 75.0% 62.5% 83.3%

Development Projects

1105 Strengthening Sector Coord, Planning & ICT 4.65 3.65 2.81 78.5% 60.4% 77.0%

Total for Vote 455.57 388.20 341.20 85.2% 74.9% 87.9%

Table V3.4: External Financing Releases and Expenditure by Sub Programme

Billion Uganda Shillings Approved
Budget

Released Spent % Budget
Released

% Budget
Spent

%Releases
Spent

Program : 0401  Transport Regulation 10.58 0.42 0.14 4.0% 1.3% 32.6%

Development Projects.

1456 Multinational Lake Victoria Maritime Comm. 
&Transport Project

10.58 0.42 0.14 4.0% 1.3% 32.6%

Program : 0402  Transport Services and Infrastructure 410.83 252.12 252.12 61.4% 61.4% 100.0%

Development Projects.

1284 Development of new Kampala Port in Bukasa 83.47 3.75 3.75 4.5% 4.5% 100.0%

1373 Entebbe Airport Rehabilitation Phase 1 151.58 79.95 79.95 52.7% 52.7% 100.0%

1489 Development of Kabaale Airport 175.78 168.41 168.41 95.8% 95.8% 100.0%

Program : 0449  Policy,Planning and Support Services 3.97 1.90 1.90 47.9% 47.9% 100.0%

Development Projects.

1105 Strengthening Sector Coord, Planning & ICT 3.97 1.90 1.90 47.9% 47.9% 100.0%

Grand Total: 425.38 254.44 254.16 59.8% 59.7% 99.9%
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Program: 01 Transport Regulation 

Recurrent Programmes

Subprogram: 07 Transport Regulation and Safety

Outputs Provided

Output: 01 Policies, laws, guidelines, plans and strategies developed

a) Traffic and Road Safety (Amendment) 
Bill finalised

b) Motor Vehicle Registration system 
reviewed

 a1) Traffic and Road Safety 
(Amendment) Bill 2018 approved by 
Cabinet; 

a2) Comments by Cabinet on the Traffic 
and Road Safety (Amendment) Bill 2018 
incorporated;

b1) Transition paper for the Motor 
Vehicle Registration system prepared 
through a consultative process with 
MoFPED, URA, UNBS, and Uganda 
Police Force; 

b2) Transition Paper for preparatory 
activities for Motor Vehicle Registration 
by Ministry finalized;

Item Spent

211101 General Staff Salaries 229,636

211103 Allowances (Inc. Casuals, Temporary) 633

Reasons for Variation in performance

Awaiting presentation to TMT

Total 230,269

Wage Recurrent 229,636

Non Wage Recurrent 633

AIA 0

Output: 02 Road Safety Programmes Coordinated and Monitored
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

b) Motor Vehicle Inspection Services 
monitored (50,000 vehicles inspected for 
road-worthiness);

d) Enforcement of Road Safety 
Regulations Evaluated

e) Road Safety Materials procured and 
disseminated 

f) Road Safety Awareness Programmes 
conducted

a) Annual Road Safety Week Conducted

c) Fatal Road Accidents investigated and 
reports analysed for remedial measures

b) 1,551 Vehicles inspected for road -
worthiness;

d1) 02 No. of Road Safety Regulations 
evaluated (Express Penalty Scheme and 
Driving Schools and Instructors 
Regulations); 

d2)  Draft report for Enforcement of Road 
Safety Regulations prepared;

e) Road Safety Materials (3,500 road sign 
charts) procured and disseminated; 

f) Road Safety Awareness carried along 
Kampala - Jinja Road

a) Evaluation for the service provider for 
the Global Road Safety Week concluded;

c) 5No. fatal accidents investigations 
Gaagaa bus accident at Nanda in 
Kilyandongo District and the Fuso truck 
accident at Kanaba Village in Kisoro 
District; c1) 02 No. of road safety 
inspections (black spots) identification on 
Kampala - Jinja road and Kampala - Kafu 
road; at Tewei hill in Sipi town council 
along the Kapchorwa - Sironko Road; 
Njeru Municipality along Kayunga Road ; 
and Kikongoro - Kasese;

Item Spent

211103 Allowances (Inc. Casuals, Temporary) 89,876

221002 Workshops and Seminars 105,608

221008 Computer supplies and Information 
Technology (IT)

3,535

221009 Welfare and Entertainment 3,097

221011 Printing, Stationery, Photocopying and 
Binding

63,700

223005 Electricity 1,500

223006 Water 500

225001 Consultancy Services- Short term 304,807

227001 Travel inland 38,973

227004 Fuel, Lubricants and Oils 15,000

228001 Maintenance - Civil 32,842

Reasons for Variation in performance

Compliance for road worthiness not being enforced;

Total 659,438

Wage Recurrent 0

Non Wage Recurrent 659,438

AIA 0

Output: 03 Public Service Vehicles & Inland water Transport vessels Inspected & licensed
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

d) 85 driving schools inspected and 
licensed

b) 1000 bus operator licences issued

c) 1500 No. Driver Badges processed and 
issued 

a) 22,000 PSVs licensed and monitored

e) All bus routes monitored

d) 62No. Driving Schools inspected and 
licensed;

b) 677No. Bus Operator licenses issued;'

c) 1,538No. driver badges processed and 
issued;

a) 22,997 PSV licensed and monitored;

e) 75% bus routes monitored

Item Spent

211103 Allowances (Inc. Casuals, Temporary) 159,700

221001 Advertising and Public Relations 3,140

221002 Workshops and Seminars 24,000

221009 Welfare and Entertainment 9,000

221011 Printing, Stationery, Photocopying and 
Binding

9,000

223005 Electricity 3,750

223006 Water 1,500

225002 Consultancy Services- Long-term 111,037

227001 Travel inland 77,223

227002 Travel abroad 89,999

227004 Fuel, Lubricants and Oils 50,255

228001 Maintenance - Civil 370

228002 Maintenance - Vehicles 5,188

Reasons for Variation in performance

Total 544,161

Wage Recurrent 0

Non Wage Recurrent 544,161

AIA 0

Output: 04 Air Transport Programmes coordinated and Monitored
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i) Aircraft Accident and Incident 
Investigation unit established.

a) ICAO Programmes coordinated

b) East African Air Transport Facilitation 
Programmes coordinated.

g) 4No. inspections on Entebbe 
International Airport undertaken.

f) 13No. Up Country aerodromes 
inspected.

h) 4No. Bilateral Air Service Agreements 
reviewed, negotiated and concluded.

e) National Civil Aviation Policy 
developed.

c) 20No. National Air Transport 
Programmes coordinated.

d) Civil Aviation Authority Act Cap 354 
Amended.

i1) Terms of Reference for the 
appointment of the Chief Aircraft 
Accident and Incident Investigator 
finalized and presented to Hon. MWST
(T); 

i2) 3No. Accident and Incident 
Investigation reports submitted to Hon. 
Minister of Works and Transport;

a1) 1No. East African Air Transport Sub-
Committee attended;

a2) 9No. Conventions and protocols 
ratified;

a3) 12th ICAO TRIP ( traveler 
Identification Programme ) seminar 
attended in Continou Benin 12th -15th 
February 2019;

b) Uganda Status report for 44th 
EACFAL prepared;

g) 3No. Inspection of Entebbe 
International Airport (EIA) undertaken;

f) 6No. aerodromes inspected for 
compliance;

h1) 3No. BASAs cleared for ratification 
by Solicitor General and financial 
clearance sought from MoFPED; 

h2) Developed draft Cabinet Memo for 
ratification of Belgium, India and Israel 
BASAs; 

h3) Reviewed 4No. BASAs (Oman, 
Qatar, Spain and Canada) at ICAN;

e) Draft Regulatory Impact Assessment 
Report prepared and the stakeholders 
comments were incorporated into the 
Draft Civil Aviation policy;

c1) 2No. National Air Transport 
Facilitation meeting organized; 

c2) 1No. Coordination meetings for 
activities of the East African Civil 
Aviation Academy (EACAA)- Soroti 
organized;

d) The Civil Aviation Authority 
(Amendment Bill) 2018 was passed into 
law after the accent of H.E the president 
of Uganda in Feb 2019;

Item Spent

211103 Allowances (Inc. Casuals, Temporary) 37,287

221002 Workshops and Seminars 25,204

221003 Staff Training 14,997

223005 Electricity 1,500

223006 Water 1,000

225002 Consultancy Services- Long-term 94,292

227001 Travel inland 60,000

227002 Travel abroad 22,500

227004 Fuel, Lubricants and Oils 15,000

228001 Maintenance - Civil 25,837

Vote Performance Report Financial Year 2018/19

Vote: Ministry of Works and Transport016
QUARTER 3: Cumulative Outputs and Expenditure by End of Quarter

26/181



Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Reasons for Variation in performance

EAFAL meeting is scheduled in Quarter 4
No funds for partial procurement of Aircraft Accident and Incident Investigation Kit; 

The choice of aerodromes was due accidents on some and introduction of a flying school
There was need to prepare a Regulatory Impact Assessment for the proposed Policy

Total 297,617

Wage Recurrent 0

Non Wage Recurrent 297,617

AIA 0

Output: 05 Water and Rail Transport Programmes Coordinated and Monitored.
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

c) Regional and International 
Conventions and Protocols on rail 
transport coordinated

e)Safety of Rail transport operations 
monitored

a) 04 No. public sensitization campaigns 
on Rail Transport safety carried out

d) Rail transport legislation reviewed

b) Rail Transport safety data collected

c) Regional and International 
Conventions and Protocols on rail 
transport coordinated

e1) Draft Railway safety management 
Standards developed;

 e2) 01 No. Safety of Rail transport 
operations monitored; 

e3) 1No. Safety of railway transport 
operations monitored along Kampala - 
Jinja Railway Line;

a) 1No. Sensitization on Railway safety 
along Kampala - Jinja Railway line 
conducted;

d1) Terms of references for reviewing 
and amending of the URC Act, 1992 
drafted; 

d2) Consultations with URC and Law 
Reform Commission on the amendments 
of the Act undertaken; 

d3) Consultations with URC and Law 
Reform Commission on the amendments 
of the Act undertaken;

b1) Rail way safety data along the Jinja -
Malaba route collected and report 
prepared;

 b2) Railway transport Passenger and 
freight data on Kampala – Namanve 
railway line collected; 

b3) Railway Safety data along Kampala - 
Malaba railway line collected and 
analysed;

Item Spent

221001 Advertising and Public Relations 197

221008 Computer supplies and Information 
Technology (IT)

9,950

221011 Printing, Stationery, Photocopying and 
Binding

750

222003 Information and communications 
technology (ICT)

3,750

225001 Consultancy Services- Short term 28,298

227001 Travel inland 26,693

227002 Travel abroad 22,500

227004 Fuel, Lubricants and Oils 7,500

228002 Maintenance - Vehicles 1,125

Reasons for Variation in performance

Total 100,762

Wage Recurrent 0

Non Wage Recurrent 100,762

AIA 0

Total For SubProgramme 1,832,247

Wage Recurrent 229,636

Non Wage Recurrent 1,602,611

AIA 0

Recurrent Programmes
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Subprogram: 16 Maritime

Outputs Provided

Output: 01 Policies, laws, guidelines, plans and strategies developed

a) Inland Water Transport Legislation 
prepared;

d) International Maritime Conventions 
acceded to;

f) Ratification of Association of African 
Maritime Administration (AAMA) done;

c) Establishment of a Maritime training 
institute in Busitema supported;

e) Consultations with maritime 
Classification Societies undertaken;

b) Maritime Transport Policy Developed;

a) Recommendations from the bench-
marking exercise were incorporated and 
IWT Bill reviewed;

d) Instruments of accession to selected 
IMO Conventions submitted to IMO and 
accession granted;

f) Zero draft cabinet memo for 
Ratification of Association of African 
Maritime Administration (AAMA) ready 
for submission to TMT;

c) Draft MoU between MoWT and 
Busitema University prepared;

e) Pre-qualification bids for classification 
societies evaluated;

b) IWT Policy merged with the National 
Transport and Logistics Policy and 
strategy targeted to be completed by Q4;

Item Spent

225001 Consultancy Services- Short term 71,250

227001 Travel inland 11,250

Reasons for Variation in performance

IWT Policy merged with the National Transport and Logistics Policy and strateg
 
Awaiting certificate of legal clearance from Solicitor General 
AAMA ratification templates not yet ready from the Association of African Maritime Administration
Could not sign MoU before start up funds are approved 

Total 82,500

Wage Recurrent 0

Non Wage Recurrent 82,500

AIA 0

Output: 03 Public Service Vehicles & Inland water Transport vessels Inspected & licensed

b) Vessel Traffic System developed

a) Flag and Port State Control undertaken

b) -

a) 272No. IWT vessels inspected and 
204No. IWT vessels licensed;

Item Spent

227004 Fuel, Lubricants and Oils 7,500

228002 Maintenance - Vehicles 3,000

Reasons for Variation in performance

Increased awareness helped in having more vessels registered and licensed 
No funds availed for Procurement of vessel traffic system completed

Total 10,500

Wage Recurrent 0

Non Wage Recurrent 10,500

AIA 0
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Output: 06 Ships and Ports programs coordinated and monitored

a) Standard Operating Procedures (SOPs) 
for Ports and landing developed

c) Maritime publications procured

b) Ferry disaster and oil spill 
preparedness plans prepared.

d) 02 No. staff trained in Maritime 
affairs;

a) -

c) Procurement of maritime licensing 
materials initiated;

b) Stakeholders consultations on the draft 
ferry disaster and oil spill contingency 
plan not conducted;

d) 02No. officers trained in Search and 
Rescue operations;

Item Spent

221002 Workshops and Seminars 12,000

221003 Staff Training 7,500

221007 Books, Periodicals & Newspapers 10,539

221012 Small Office Equipment 14,772

223006 Water 2,500

225001 Consultancy Services- Short term 27,000

227001 Travel inland 7,470

227002 Travel abroad 7,500

228002 Maintenance - Vehicles 2,250

Reasons for Variation in performance

Insufficient funds to conduct training in maritime technical courses 
Could not proceed before the IWT law is completed
 
Could not proceed before the IWT law is completed

Total 91,531

Wage Recurrent 0

Non Wage Recurrent 91,531

AIA 0

Output: 07 Safety of navigation programs coordinated and monitored

b) 100 No. non conventional IWT vessels 
inspected for safety;

a) Aids To Navigation (AToNs) installed 
and maintained;

e) 100% of reported fatal marine 
accidents investigated;

d) Seafarers Identification Record Books 
procured;

c) Number of seafarers registered;

b) 272No. IWT vessels inspected for 
safety and 204No. issued with safety 
certificates;

a) 6No. Aids to Navigation inspected for 
functionality;

e) Report on MV Templa incident 
finalized and submitted;

d) -

c) -

Item Spent

221011 Printing, Stationery, Photocopying and 
Binding

1,424

223005 Electricity 3,750

224005 Uniforms, Beddings and Protective 
Gear

445

225001 Consultancy Services- Short term 51,000

227002 Travel abroad 30,000

227004 Fuel, Lubricants and Oils 9,000

228002 Maintenance - Vehicles 750

Reasons for Variation in performance

Increased awareness helped in having more vessels registered and licensed 

Could not issue SIRBs seafarers without supporting legal framework, the IWT law 
Could not register seafarers without supporting legal framework, the IWT law 
 

Total 96,369

Wage Recurrent 0

Non Wage Recurrent 96,369

AIA 0

Outputs Funded
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Output: 52 Contributions to  National, Regional and International Organizations

a) Annual contributions to International 
Maritime organisation (IMO), Uganda 
Shippers Council (USC) and Port 
Management Association of Eastern and 
Southern Africa (PMAESA) made;

a) 100% of IMO subscription paid;

a1) 60%  of PMAESA subscription paid;

Item Spent

262101 Contributions to International 
Organisations (Current)

27,062

Reasons for Variation in performance

PMAESA and USC subscriptions to be completed in Q4

Total 27,062

Wage Recurrent 0

Non Wage Recurrent 27,062

AIA 0

Total For SubProgramme 307,962

Wage Recurrent 0

Non Wage Recurrent 307,962

AIA 0

Development Projects

Project: 1096 Support to Computerised Driving Permits

Outputs Provided

Output: 02 Road Safety Programmes Coordinated and Monitored

a) Uganda Computerised Driving Permits 
project supported

a) Uganda Computerised Driving Permits 
Project supported

Item Spent

211102 Contract Staff Salaries 65,862

Reasons for Variation in performance

Total 65,862

GoU Development 65,862

External Financing 0

AIA 0

Capital Purchases

Output: 72 Government Buildings and Administrative Infrastructure

a) Contractor for new office premises for 
UCDP procured and 10% building works 
completed

a) Final Inception Report submitted and 
approved; 

a1) Draft Schematic Designs submitted 
and reviewed; 

a2) Assessed alternative site for 
construction of the Building

Item Spent

312101 Non-Residential Buildings 2,025,000

Reasons for Variation in performance

Variation as a result to consider location of another site

Total 2,025,000

GoU Development 2,025,000
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

External Financing 0

AIA 0

Output: 76 Purchase of Office and ICT Equipment, including  Software

a) Digital Archiving System of UCDP 
records (Phase I) completed
b) Support to the Automated Licensing 
System provided

a1) 100% of the Digital Archiving 
System completed

a2) 50% of manual records digitally 
archived;
b) Support to the Automated and 
Licensing system provided;

Item Spent

312213 ICT Equipment 553,375

312302 Intangible Fixed Assets 59,000

Reasons for Variation in performance

Total 612,375

GoU Development 612,375

External Financing 0

AIA 0

Output: 77 Purchase of Specialised Machinery & Equipment

a) Field Vehicles for supervision and 
monitoring of ALS and UCDP stations 
procured

a) Station Wagon vehicle for supervision 
and monitoring of ALS and UCDP 
procured;

Item Spent

312201 Transport Equipment 223,843

Reasons for Variation in performance

Payment completed in Quarter 2

Total 223,843

GoU Development 223,843

External Financing 0

AIA 0

Total For SubProgramme 2,927,080

GoU Development 2,927,080

External Financing 0

AIA 0

Development Projects

Project: 1456 Multinational Lake Victoria Maritime Comm. &Transport Project

Outputs Provided

Output: 01 Policies, laws, guidelines, plans and strategies developed

a) Boat building standards developed
b) Project Implementation Manual and 
M&E Framework developed;

a) -
b) -

Item Spent

225001 Consultancy Services- Short term 158,696

227001 Travel inland 14,640

227004 Fuel, Lubricants and Oils 15,000

Reasons for Variation in performance

Boat building standards to be done under the regional component of project scoping;
To be done under the regional component of project scoping;

Total 188,336
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

GoU Development 49,640

External Financing 138,696

AIA 0

Output: 07 Safety of navigation programs coordinated and monitored

a) 8No. Staff trained in Search and 
Rescue;
b) Monitoring and Supervision of project 
activities undertaken;
c) Designs for the civil works of National 
Maritime Rescue Center, 12No. Search 
and Rescue stations, slipway, training and 
maintenance workshop, swimming pool 
completed and works commenced;
d) 04No. awareness campaigns on 
Maritime safety conducted;

a) -
a) Project preparatory activities carried 
out; Monitoring and Supervision of 
project activities undertaken;
c) Land for construction of MRCC at FTI 
and 04No. SAR centers secured;
d) 01No. stakeholders awareness meeting 
conducted and report produced;

Item Spent

221002 Workshops and Seminars 29,999

225001 Consultancy Services- Short term 37,248

227001 Travel inland 15,000

227004 Fuel, Lubricants and Oils 7,500

Reasons for Variation in performance

 
Training awaiting scoping study to be conducted at a regional level under LVBC
 
Designs awaiting scoping study to be conducted at a regional level under LVBC

Total 89,747

GoU Development 89,747

External Financing 0

AIA 0

Capital Purchases

Output: 77 Purchase of Specialised Machinery & Equipment

a) 02No.Project vehicles procured;

b) Aids to Navigation procured;

c) Safety and life saving devices 
procured;

a) No objection from Africa Development 
Bank to procure start up office equipment 
secured;

b)  No objection from Africa 
Development Bank to procure start up 
SAAR equipment secured;

c) -

Item Spent

Reasons for Variation in performance

Safety and life saving devices to be done under the regional component of project scoping;

Total 0

GoU Development 0

External Financing 0

AIA 0

Total For SubProgramme 278,084

GoU Development 139,388

External Financing 138,696

AIA 0
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Program: 02 Transport Services and Infrastructure

Recurrent Programmes

Subprogram: 11 Transport Infrastructure and Services

Outputs Provided

Output: 01 Policies, laws, guidelines, plans and strategies

b) Performance of URC, CAA and 
EACAA Soroti monitored and evaluated

a) Regional Transport Sector projects and 
programs coordinated

c) Support to Logistics Development 
group (Green Transport and Logistics 
activities)

d) Railway Transport Policy developed;

b) Quarterly performance of URC, CAA 
and EACAA Soroti monitored;

a) Regional Transport Sector projects and 
programs coordinated;

c) Support to Logistics Development 
group (Green Transport and Logistics 
activities) rendered;

d) Final Railway Transport Policy 
developed;

Item Spent

211101 General Staff Salaries 2,498,238

221002 Workshops and Seminars 10,546

221009 Welfare and Entertainment 1,963

223005 Electricity 23,175

223006 Water 22,190

225002 Consultancy Services- Long-term 343,855

Reasons for Variation in performance

Total 2,899,967

Wage Recurrent 2,498,238

Non Wage Recurrent 401,729

AIA 0

Output: 07 Feasibility/Design Studies
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

f) Project preparations for development of 
roadside stations along the Northern 
Corridor undertaken

d) Engineering designs for Gulu ICD 
completed;

a) Master-plan for Inland Water 
Transport developed

h) Feasibility study for ferry services for 
Kyamuswa county conducted;

e) Dissemination of the Logistics Master 
plan for the Northern Economic Corridor 
and the Investment Plan for improving 
connectivity of Islands on Lake Victoria 
undertaken

b) Surveys to introduce Ferry services on 
waterways conducted;

c) Socio-economic surveys on district 
roads conducted;

g) Study to compare transport costs on 
tarmac and murram roads completed;

f) Preliminary assessment for 
development of roadside stations along 
the Northern Corridor carried out;

d) Draft Engineering designs for Gulu 
ICD prepared and approved;

a) Procurement for the development of 
inland water transport master-plan on 
going;

h) Procurement to conduct a feasibility 
study for ferry services for Kyamuswa 
county ongoing;

e) Certificate of Financial clearance for 
Investment Plan for improving 
connectivity of Islands on Lake Victoria 
pending approval;

b) 06No. surveys to introduce Ferry 
services on waterways conducted;

c) 06No. socio-economic surveys on 
district roads conducted;

g) Draft study report on transport costs on 
tarmac and murram roads prepared;

Item Spent

211103 Allowances (Inc. Casuals, Temporary) 37,446

221003 Staff Training 14,498

225002 Consultancy Services- Long-term 1,637,400

227001 Travel inland 22,500

227002 Travel abroad 30,000

227004 Fuel, Lubricants and Oils 22,500

228001 Maintenance - Civil 5,000

Reasons for Variation in performance

Procurement rejected by the CC to provide detailed description of the required services;

Delays in procurement process

Lack of funds
Certificate of Financial clearance pending approval

Total 1,769,344

Wage Recurrent 0

Non Wage Recurrent 1,769,344

AIA 0

Outputs Funded

Output: 51 Maintenance of Aircrafts and Buildings (EACAA)
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

b) 100% of the rehabilitation works of E-
Library building completed;

d) 448,800 liters of aviation fuel procured

e) Insurance cover for academy air crafts 
and personnel secured

c) 9No. Air crafts maintained

f) 10No. Technical staff trained

a) 30 Pilots graduated, 5 Aircraft 
engineers graduated, 15 flight operators 
graduated

b) 87% of the rehabilitation works of E-
Library building done;

d) 75,600 liters of aviation fuel procured;

e) Insurance cover for academy air crafts 
and personnel secured;

c) 7No. Aircraft maintained;

f) 15No. Technical staff trained;

a1) 19 PPL, 6CPL & 7 IR/ME graduated;

a2) 6 Aircraft engineers completed CAA 
exams & 6 months industrial training in 
Nairobi & Entebbe;

a3) 10 course 28 Engineering students on 
Industrial Training in Nairobi;

Item Spent

263204 Transfers to  other govt. Units (Capital) 6,550,000

Reasons for Variation in performance

Some Training done in-house. Some staff who had training in Q2 also had in Q3;

2No. Aircraft under repair. Funding constraints delayed procurement of spare parts;

Inadequate funding has slowed the progress to completion of the E-Library building;

Inadequate funds for avgas;

Aircraft engineering cadets are on schedule;

Total 6,550,000

Wage Recurrent 0

Non Wage Recurrent 6,550,000

AIA 0

Output: 52 Rehabilitation of Upcountry Aerodromes (CAA)

a) Upcountry Aerodromes i.e. Arua, 
Gulu, Pakuba, Lira, Moroto, Kidepo, 
Soroti, Tororo, Jinja, Kasese, Mbarara, 
Masindi and Kisoro Maintained

a) Upcountry Aerodromes i.e. Arua, 
Gulu, Pakuba, Lira, Moroto, Kidepo, 
Soroti, Tororo, Jinja, Kasese, Mbarara, 
Masindi and Kisoro maintained;

Item Spent

264201 Contributions to Autonomous 
Institutions

1,400,000

Reasons for Variation in performance

Total 1,400,000

Wage Recurrent 0

Non Wage Recurrent 1,400,000

AIA 0

Output: 53 Institutional Support to URC
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

b) 02No. locomotives rehabilitated

c) 42No. Railway wagons rehabilitated;

a) 1,088 reinforced concrete pillars
(beacons) for marking of the railway 
reserve boundaries installed;

d) Spots along Kampala - Malaba line 
repaired;

b) Rehab. works for 02No. Locomotives 
on-going;

c) 20% delivered fleet of 600 wagons 
averagely maintained;

a) 1,022 No. reinforced concrete railway 
reserve boundary markers erected along 
64Km of the railway reserve from 
Lubanyi to Iganga;

d) 250Km main line averagely 
maintained; Namanve drainage newly 
constructed, magamaga drainage 
reconstructed;

Item Spent

263204 Transfers to  other govt. Units (Capital) 6,625,000

Reasons for Variation in performance

Total 6,625,000

Wage Recurrent 0

Non Wage Recurrent 6,625,000

AIA 0

Total For SubProgramme 19,244,310

Wage Recurrent 2,498,238

Non Wage Recurrent 16,746,072

AIA 0

Development Projects

Project: 0951 East African Trade and Transportation Facilitation

Outputs Provided

Output: 02 Monitoring and Capacity Building

a) Monitoring and Supervision of 
Construction Works for One stop Border 
Posts undertaken 

a1) Construction works at Elegu, and 
Katuna OSBPs and exit road at Malaba 
OSBP monitored;

a2) Monthly and Quarterly Project 
Progress Reports prepared;

Item Spent

211103 Allowances (Inc. Casuals, Temporary) 37,500

221001 Advertising and Public Relations 5,000

221011 Printing, Stationery, Photocopying and 
Binding

15,000

227001 Travel inland 142,333

227002 Travel abroad 15,000

227004 Fuel, Lubricants and Oils 30,000

228002 Maintenance - Vehicles 14,998

Reasons for Variation in performance

Total 259,831

GoU Development 259,831

External Financing 0
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

AIA 0

Output: 07 Feasibility/Design Studies

a) Rehabilitation works for Ministry 
offices undertaken

a) Rehabilitation works for Ministry 
offices on-going;

Item Spent

225002 Consultancy Services- Long-term 269,672

Reasons for Variation in performance

Total 269,672

GoU Development 269,672

External Financing 0

AIA 0

Capital Purchases

Output: 80 Construction/Rehabilitation of Inland Water Transport Infrastructure 

a) Engineering designs and tender
documentation for improvement of 
Portbell and Jinja Pier reviewed and 
approved

a1) Review of Engineering designs and 
tender documentation for improvement of 
Portbell and Jinja Pier ongoing;

a2) Review of the EIA Report for Portbell 
and Jinja Pier ongoing;

Item Spent

312104 Other Structures 100,000

Reasons for Variation in performance

Review of Engineering designs and tender documentation for improvement of Portbell and Jinja Pier was due to increased scope of work;

Total 100,000

GoU Development 100,000

External Financing 0

AIA 0

Output: 81 Construction/Rehabilitation of Railway Infrastructure 

a) RAP for the rehabilitation of Tororo - 
Gulu Railway line implemented;

a1) Due diligence for the rehabilitation of 
Tororo - Gulu Railway line completed;

a2) Evaluation of the Contractor for 
rehabilitation of Tororo - Gulu Railway 
line in final stages awaiting negotiation;

Item Spent

311101 Land 278,763

Reasons for Variation in performance

CGV rejected the RAP Report for Tororo - Gulu and requested for the Ministry to conduct a due diligence prior to compensation;

Total 278,763

GoU Development 278,763

External Financing 0

AIA 0

Output: 83 Border Post Reahabilitation/Construction
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

b) 85% construction works for Katuna 
OSBP (Phase 1) completed;
e) Designs for Mpondwe, Bunagana, Goli 
and Ntoroko OSBPs completed;
d) Contractor for construction of Katuna 
OSBP (Phase 2) procured
a) Construction of Elegu OSBP 
completed
c) 90% construction works for the exit 
road at Malaba OSBP completed;

b) 85% construction works for Katuna 
OSBP (Phase 1) completed;
e) Draft designs for Goli and Ntoroko 
OSBPs completed;
d) -
a) Defects Liability Period for Elegu 
OSBP monitored;
c) 80% construction works for Malaba 
exit road completed;

Item Spent

281504 Monitoring, Supervision & Appraisal 
of capital works

74,800

312104 Other Structures 3,095,910

Reasons for Variation in performance

Procurement for Contractor for construction of Katuna OSBP (Phase 2) not commenced due to lack of funds;

Total 3,170,710

GoU Development 3,170,710

External Financing 0

AIA 0

Arrears

Output: 99 Arrears

Item Spent

Reasons for Variation in performance

Total 0

GoU Development 0

External Financing 0

AIA 0

Total For SubProgramme 4,078,976

GoU Development 4,078,976

External Financing 0

AIA 0

Development Projects

Project: 1097 New Standard Gauge Railway Line

Outputs Funded

Output: 54 Development of Standard Gauge Railway Infrastructure
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

c) Project administration undertaken;
d) Project Planning and programming 
undertaken;
b) LRT Feasibility study and commercial 
case study completed;
a) 76.376 Acres of ROW for Malaba-
Kampala SGR Route completed;

c1) Comprehensive fiscal analysis of the 
eastern route was ongoing;

c2) Addendum No. 2 was finalized and 
signed.

c3) 14th NCIP meeting was attended in 
Kigali – Rwanda 

c4) Training of 04No. SGR engineers on 
construction and operations was 
undertaken in Kenya;

c5) Draft Concept Paper for the 
development of ICDs was prepared.

c6) FOCAC summit held in China was 
attended.

c7) Preparatory meetings for the SGR 
Joint Technical Committee meeting were 
organized.

c8) Profiling of unsolicited potential SGR 
local content participants was ongoing.

c9) 05No. trainings were conducted. 

c10) Planning for relocation of UMEME 
installations along the SGR alignment 
was ongoing;
d) -
b) Economic evaluation of the 
preliminary BFS was ongoing;
a1) 376No. PAPs were compensated;

a2) 93.899 Acres were acquired;

a3) Review of the Draft assessment report 
of plant and equipment for industries 
along the alignment was ongoing;

a4) Sensitization of PAPs was ongoing;

Item Spent

263204 Transfers to  other govt. Units (Capital) 28,258,849

Reasons for Variation in performance

Report to be finalized after completion of review of the BFS.

No. of Acres acquired higher than annual planned target due to change of strategy at implementation stage;

Total 28,258,849

GoU Development 28,258,849

External Financing 0

AIA 0

Total For SubProgramme 28,258,849
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

GoU Development 28,258,849

External Financing 0

AIA 0

Development Projects

Project: 1284 Development of new Kampala Port in Bukasa

Outputs Provided

Output: 07 Feasibility/Design Studies

a) Resettlement Action Plan (RAP) study 
report for Bukasa approved and 
implementation commenced;

a) Resettlement Action Plan (RAP) study 
report for Bukasa approved by CGV;

Item Spent

221011 Printing, Stationery, Photocopying and 
Binding

150,000

225001 Consultancy Services- Short term 488,543

227001 Travel inland 7,500

Reasons for Variation in performance

Lack of funds/resources to implement RAP;

Total 646,043

GoU Development 646,043

External Financing 0

AIA 0

Capital Purchases

Output: 80 Construction/Rehabilitation of Inland Water Transport Infrastructure 

a) Detailed engineering design for the 
New Kampala Port at Bukasa completed
b) 20% of port dredging and surcharging 
works completed

a) Detailed engineering design for the 
New Kampala Port at Bukasa completed;
b) (i) 4.8% of Civil works on the access 
Road complete;

b) (ii) Port Dredging and surcharging 
works are yet to start as the procurement 
process is still ongoing;

Item Spent

281503 Engineering and Design Studies & 
Plans for capital works

3,750,000

Reasons for Variation in performance

 
10% of Port Dredging and surcharging works was not accomplished because the procurement process is still ongoing;

Total 3,750,000

GoU Development 0

External Financing 3,750,000

AIA 0

Total For SubProgramme 4,396,043

GoU Development 646,043

External Financing 3,750,000

AIA 0

Development Projects

Project: 1373 Entebbe Airport Rehabilitation Phase 1
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Outputs Funded

Output: 52 Rehabilitation of Upcountry Aerodromes (CAA)

a) 100% works for the new cargo center 
complex for Entebbe Airport completed
b) 100% rehabilitation works for aprons 1
 and 2 completed
c) 100% rehabilitation works for runway 
12/30 and its associated taxiways 
completed
d) 20% works for the New Passenger 
Terminal completed

a) 74% works for the new cargo center 
complex for Entebbe airport completed;
b) 72% rehabilitation works for aprons 1 
expansion completed;
c) 80% rehabilitation works for runway 
12/30 and its associated taxiways 
completed;
d) -

Item Spent

263104 Transfers to  other govt. Units 
(Current)

79,952,294

Reasons for Variation in performance

Total 79,952,294

GoU Development 0

External Financing 79,952,294

AIA 0

Total For SubProgramme 79,952,294

GoU Development 0

External Financing 79,952,294

AIA 0

Development Projects

Project: 1375 Improvement of Gulu Municipal Council Roads (Preparatory Survey)

Outputs Provided

Output: 02 Monitoring and Capacity Building

a) Monitoring and inspection of project
activities under taken;

a) Monitoring and inspection of Gulu 
Municipal Council road activities under 
taken;

Item Spent

211103 Allowances (Inc. Casuals, Temporary) 22,381

227001 Travel inland 10,000

227002 Travel abroad 12,000

227004 Fuel, Lubricants and Oils 27,000

Reasons for Variation in performance

Total 71,381

GoU Development 71,381

External Financing 0

AIA 0

Capital Purchases

Output: 73 Roads, Streets and Highways
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

a) Compensation of PAPs undertaken and 
utilities/services relocated;
b) Taxes on equipment and input 
materials for civil works paid;
c) 20% of construction works of 6.064km 
of Gulu Municipal Council roads 
completed;

a) Relocation services for water, 
electricity and telecommunication (UTL) 
undertaken;
b) Tax reimbursements on equipment and 
input materials for civil works submitted 
and processed;
c) 38% of construction works of 6.064km 
of Gulu Municipal Council roads 
completed;

Item Spent

312104 Other Structures 900,000

Reasons for Variation in performance

Most of the original relocation works have been finalized. Thus the performance for the road works;

Total 900,000

GoU Development 900,000

External Financing 0

AIA 0

Output: 75 Purchase of Motor Vehicles and Other Transport Equipment

a) Supervision vehicle for improvement 
of Gulu Municipal Council Roads 
procured

a) Contract for procurement of 
Supervision vehicle for improvement of 
Gulu Municipal Council Roads awarded;

Item Spent

312201 Transport Equipment 50,000

Reasons for Variation in performance

Contract for the Supervision vehicle is waiting signature;

Total 50,000

GoU Development 50,000

External Financing 0

AIA 0

Total For SubProgramme 1,021,381

GoU Development 1,021,381

External Financing 0

AIA 0

Development Projects

Project: 1430 Bus Rapid Transit for Greater Kampala Metropolitan Area

Outputs Provided

Output: 07 Feasibility/Design Studies

a) Taxi transformation strategy developed a) Procurement of the consultant to carry 
out the Taxi transformation strategy is 
still on going;

a1) Stakeholder sensitization on BRT 
carried out;

Item Spent

225002 Consultancy Services- Long-term 73,614

Reasons for Variation in performance
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

The procurement is being carried out by the donor agency (AFD) and as such we do not have direct control over the process and its timeliness

Total 73,614

GoU Development 73,614

External Financing 0

AIA 0

Total For SubProgramme 73,614

GoU Development 73,614

External Financing 0

AIA 0

Development Projects

Project: 1489 Development of Kabaale Airport

Capital Purchases

Output: 83 Border Post Reahabilitation/Construction

a) 50% physical works for the 
development of Kabaale airport (Phase I) 
completed;

a) 20.77% physical works for the 
development of Kabaale airport-Phase 1 
completed;

Item Spent

281504 Monitoring, Supervision & Appraisal 
of capital works

218,103

312104 Other Structures 168,414,423

Reasons for Variation in performance

Delayed start of the project (date of loan effectiveness was in December 2017 but the project started in April 2018)

Total 168,632,526

GoU Development 218,103

External Financing 168,414,423

AIA 0

Total For SubProgramme 173,838,969

GoU Development 5,424,546

External Financing 168,414,423

AIA 0

Development Projects

Project: 1512 Uganda National Airline Project

Outputs Provided

Output: 01 Policies, laws, guidelines, plans and strategies

a) National Air line launched and 
operational;

a1) Key staff recruited

a2) Operations of the Uganda National 
Airline supported;

Item Spent

225002 Consultancy Services- Long-term 9,500,000

Reasons for Variation in performance

Total 9,500,000

GoU Development 9,500,000

External Financing 0

AIA 0
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Capital Purchases

Output: 75 Purchase of Motor Vehicles and Other Transport Equipment

a) 4No. aircrafts for the  National Airline 
procured;

a) Two Bombardier CRJ900 aircraft 
delivered;

Item Spent

312205 Aircrafts 120,000,000

Reasons for Variation in performance

Total 120,000,000

GoU Development 120,000,000

External Financing 0

AIA 0

Total For SubProgramme 129,500,000

GoU Development 129,500,000

External Financing 0

AIA 0

Program: 03 Construction Standards and Quality Assurance

Recurrent Programmes

Subprogram: 12 Roads and Bridges

Outputs Provided

Output: 01 Policies, laws, guidelines, plans and strategies

a) Policies in the roads sub-sector 
formulated

b) Guidelines and manuals for the 
development and maintenance of roads, 
bridges and drainage structures prepared.

a) Policies in the roads sub-sector 
formulated; 

b) Guidelines and manuals for the 
development and maintenance of roads, 
bridges and drainage structures prepared; 

Item Spent

211103 Allowances (Inc. Casuals, Temporary) 37,500

212101 Social Security Contributions 53,671

221002 Workshops and Seminars 37,500

227002 Travel abroad 75,000

Reasons for Variation in performance

Total 203,671

Wage Recurrent 0

Non Wage Recurrent 203,671

AIA 0

Output: 04 Monitoring  and Capacity Building Support

a) 100 km of roads under force account 
graveled

g) Inter-connectivity Programme for 
Road rehabilitation reviewed;

k) Monitoring and Evaluation framework 
for DINU project developed;

e) Performance of UNRA monitored 
according to the Performance Agreement

a) 114 km of roads under Force account 
gravelled, (Kayunga, Mityana, Mayuge, 
Isingiro, Amuru, Mbale); 

g) Request for funds to carry out the 
study on Interconnectivity Program 
submitted;

k) Inception Report for M&E of DINU 
project submitted for review;

e) Performance of UNRA monitored and 

Item Spent

211103 Allowances (Inc. Casuals, Temporary) 88,484

221001 Advertising and Public Relations 7,500

221002 Workshops and Seminars 202,500

221003 Staff Training 36,064

221009 Welfare and Entertainment 127,500

221011 Printing, Stationery, Photocopying and 
Binding

108,750

221012 Small Office Equipment 37,485
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c) Rehabilitation works of 80 Km of 
roads in Arua, Kyegegwa, Kakumiro, 
Kasese, Ntoroko, Rubanda, Kayunga, 
Mukono, Buikwe, Luwero, Wakiso, 
Soroti, Mayuge, Kamuli, Kaliro, 
Buyende, Namutumba, Amuria, 
Aleptong, Kwen, Budaka, Tororo 
completed

d) Rehabilitation works of 70 Km of 
roads in Rakai, Kibaale, Sironko, 
Kapchowa, Dokolo, Lira, Ntungamo, 
Hoima, Moroto, Mubende, Ibanda, 
Bulambuli, Kyankwanzi, Butaleja, 
Buhweju, Serere and Terego completed

i) RAMPS tool upgraded and district and 
Ministry staff trained.
i) RAMPS tool upgraded and district and 
Ministry staff trained;

h) 2,000No. Thematic maps printed;

h) 2000No. Thematic maps printed
b) 100 km under force account surveyed

f) District and Ministry Staff Trained in 
Road for Water Management;

quarterly monitoring report prepared; 

c) 75km of Inter-connectivity 
rehabilitated (Rehabilitation of Ndese – 
Kizimula – Nabalanga (5.0Km) in 
Nakifuma County, Mukono District, and 
Nakyesa – Takajunge Road (1.5Km) and 
Nakyesa – Mbalembale Road (3.5Km) in 
Baale County, Kayunga District; 
Rehabilitation of Nagamuli – Buwande – 
Kasaka Road (2.8Km), Bufuwa – Bwoko 
Road (1.5Km) and Raising of Nabimogo 
Nagamuli swamp (1.1Km) in Kamuli 
District, and Rehabilitation of Nsamule – 
Nawaikoke Trading Centre in Kaliro 
District (7.3Km); Kakumiro: 
Rehabilitation of Katikara – Kitabona – 
Kasyambaja Road (18.4Km) in Kakumiro 
District; Opening up of Anzooyo-
Openzinzi road (4.2km) in Adjumani 
District);

d) 100km of Inter-connectivity 
rehabilitated (Rehabilitation of Kijanji – 
Kikwaya Road (8.30Km) in Kibaale 
District, and Kikweyengo – Kidumi – 
Nakakabala Primary School road 
(5.5Km) in Kyankwanzi District; 
Rehabilitation of Kinyarushengye – 
Mulandamo – Kashasha road (5.3Km) in 
Rubanda West County, and Opening of 
Garage Street Road (2km) in Ntungamo 
Municipality; Opening of Rwekiyengo – 
Rwebicoori – Kyakatamara Road 
(5.6Km) in Buyamba County, Rakai 
District and Karugu Road (6.0Km) in 
Kooki County Rakai District; 
Rehabilitation of Misindo – Katagata – 
Kikorijo Road (6.5Km) in Buhweju 
District) ;

i) - 

i) Final report for RAMPS submitted;

h) Award of contract to the service 
provider for printing of thematic maps;

h) - 

b) 192km of roads under Force Account 
surveyed; 

f) - 

221017 Subscriptions 19,289

223005 Electricity 18,750

223006 Water 11,000

225001 Consultancy Services- Short term 178,495

225002 Consultancy Services- Long-term 712,292

227001 Travel inland 74,961

227002 Travel abroad 90,000

227004 Fuel, Lubricants and Oils 45,000

228001 Maintenance - Civil 4,172,574

228002 Maintenance - Vehicles 45,000

228003 Maintenance – Machinery, Equipment 
& Furniture

149,928

Reasons for Variation in performance

 
c) Availability of funds led to increase in output
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Total 6,125,572

Wage Recurrent 0

Non Wage Recurrent 6,125,572

AIA 0

Outputs Funded

Output: 52 Support  to MELTC

a) TNA carried out in 20No DLGs & 
20No urban LGs for selection of 
Technical Supervisors, and Non-
Engineering staff to undertake training in 
LBT, LCS, & CCIs. 

b) TNA carried out in 10 No DLGs for 
selection of trainable Road Gang Leaders 
in LBT/Routine road maintenance.

f) Environmental and social Impact 
screening (ESIS) carried out on 1no. 
Training road.

h) 1No CAS bridge construction 
demonstration implemented.

g) 1km of LCS Model road constructed; 
1.0km of gravel Model road identified 
and constructed to gravel standards.

j) Outreach support by MELTC trainers 
to districts and LBT firms carried out;

e) 150no. model road workers and 
communities Sensitized on Stigma and 
discrimination/Aspects of positive living.

i) 10km of road sections constructed to 
Bituminous LCS standards by trained 
LBT firms.

d) Technical Supervisors from 20No 
DLGs trained in district Roads 
Rehabilitation and Maintenance Planning 
System (RAMPS).

c) Technical Supervisors from 10No 
DLGs & 20No Urban LGs trained in 
district Roads development using LBT 
and LCS technology respectively.

a) TNA carried out in 20No DLGs & 
20No urban LGs for selection of 
Technical Supervisors, and Non-
Engineering staff to undertake training in 
LBT, LCS, & CCIs;

b) (i)TNA carried out in 10 No DLGs for 
selection of trainable Road Gang Leaders 
in LBT/Routine road maintenance.

b) (ii)79 no DLG Road gang leaders from 
Lamwo, Kitgum,Gulu and Amuru 
districts trained in Routine road 
maintenance;

f) -

h) Site investigations at the bridge site 
done and completed;

g) (i) 0.6km of Kiruku -Bukiiyi gravel 
Model road constructed to gravel 
standards;

g) (ii) 0.5km sealed at the training road as 
part of training;

j) All the  LCS Trial contracts for the 9no 
LBT trained firms were signed on 16th 
January 2019. Sites handed over to all 
contractors. Most contractors have 
cleared sites and started key road works 
like preparation of sub-grade,sub-base;

e(i)190 no. staff and workers at training 
roads’ communities sensitized on 
HIV/AIDS; 

e(ii)75 workers and other members of the 
community along the model road site 
tested for HIV including voluntary 
counselling;

i) 8km of sub-grade works done;

d) -

c) (i)Technical Supervisors(18No District 
Engineers) from 18No DLGs under the 

Item Spent

263104 Transfers to  other govt. Units 
(Current)

3,000,000
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DINU funding program trained in district 
Roads development (rehabilitation) using 
LBT technology. The DLGs 
include;Amolatar, Gulu,  Lamwo, 
Kitgum, Omoro, Apac, Dokolo, 
Kapelebyong, Amuru, Abim, Kotido, 
Moroto, Napak, Nakapiripirit, Amudati, 
Adjumani, Moyo and Nwoya.

c) (ii)32no. DLGs Technical supervisors 
& District Engineers including MoWT 
Principal and senior engineers trained in 
LCS technology;

c) (iii) 33no environmental and social 
safeguards officers from 18no DINU 
program districts above trained in 
mainstreaming Environmental & social 
safeguards in road sub-sector;

Reasons for Variation in performance

Re-Planned to take place in Q4
The 32no. DLGs Technical supervisors & District Engineers including MoWT Principal and senior engineers trained in LCS technology are 
funded under the AfDB  program.

This activity was reviewed and found fit to be implemented in Q3.
The turn up exceeded than that planned due to more of community people participation.
The LCS road length built depends on the extent of training taking place at MELTC. There were a lot of prior preparations done to improve the 
drainage of the remaining section of  Busamaga - Magada -Bumuluya LCS model road so as the sealing works to progress.
some contractors took long to secure funds to enable them start the works. 
The start of construction of bridge will be part and partial of MELTC training of trainers who await for the geotechnical training consultant who is 
currently being procured to conduct the training.
Most contractors are behind schedule by two months as they took long to secure funds to enable them start road works.

Total 3,000,000

Wage Recurrent 0

Non Wage Recurrent 3,000,000

AIA 0

Total For SubProgramme 9,329,243

Wage Recurrent 0

Non Wage Recurrent 9,329,243

AIA 0

Recurrent Programmes

Subprogram: 14 Construction Standards

Outputs Provided

Output: 01 Policies, laws, guidelines, plans and strategies
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

a) General Specification for Roads and 
Bridge Works reviewed

c) Guideline for implementation on non-
motorised transport policy developed

d) Standards and Guidelines for Low Cost 
sealing Approach developed

b) Guidelines for Environment and Social 
Impact Assessment for Water and 
Railway Transport Projects developed

a) -

c) Contract negotiations for development 
of guidelines for implementation on non-
motorised transport policy ongoing;

d) Standards and Guidelines for Low Cost 
sealing Approach developed and 
disseminated;

b) -

Item Spent

211101 General Staff Salaries 256,188

211103 Allowances (Inc. Casuals, Temporary) 16,500

213002 Incapacity, death benefits and funeral 
expenses

8,250

221001 Advertising and Public Relations 2,500

221002 Workshops and Seminars 2,350

221003 Staff Training 21,353

221008 Computer supplies and Information 
Technology (IT)

2,500

221009 Welfare and Entertainment 3,750

221011 Printing, Stationery, Photocopying and 
Binding

18,750

221012 Small Office Equipment 2,910

223005 Electricity 7,500

223006 Water 2,000

225001 Consultancy Services- Short term 27,123

225002 Consultancy Services- Long-term 9,095

227001 Travel inland 30,000

227002 Travel abroad 3,750

227004 Fuel, Lubricants and Oils 26,250

228001 Maintenance - Civil 17,300

228002 Maintenance - Vehicles 7,460

Reasons for Variation in performance

Limited funds to commence review of general Specification for Roads and Bridge Works;

Limited funds to develop guidelines for Environment and Social Impact Assessment for Water and Railway Transport Projects;

Total 465,528

Wage Recurrent 256,188

Non Wage Recurrent 209,340

AIA 0

Output: 03 Monitoring Compliance of Construction Standards and undertaking Research
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

g) Environment and social impact
assessment reports on 6no. Development 
projects prepared

b) 10 No. geo-technical investigation 
reports prepared

h) Operations of regional materials 
Laboratories strengthened

c) Compliance to set engineering 
standards in 40no. MDAs monitored

d) Gender mainstreaming and compliance
audits of MDAs undertaken (40 no. 
MDAs)

e) Green House Gases Inventory updated

f) Pavement evaluations undertaken (50
km)

a) 280 no. of materials testing, quality
control and research on construction
materials reports produced.

g) Environment and social impact 
assessment for 15No. projects 
undertaken;

b) 7No. geo technical investigation 
reports prepared;

h) 2No. support supervision to regional 
materials laboratories in Mbale and Gulu 
conducted;

c) 41No. District Local Governments 
monitored for compliance to set 
engineering standards and reports 
prepared;

d) 16no. reports of gender mainstreaming 
and compliance audit prepared;

e) Data collection for Green House Gases 
Inventory ongoing;

f) -

a) 250No. of materials testing, quality 
control and research on construction 
materials Reports prepared;

Item Spent

211103 Allowances (Inc. Casuals, Temporary) 45,000

221001 Advertising and Public Relations 1,500

221002 Workshops and Seminars 750

221003 Staff Training 21,450

221011 Printing, Stationery, Photocopying and 
Binding

15,000

221012 Small Office Equipment 3,174

223005 Electricity 6,000

223006 Water 2,000

225001 Consultancy Services- Short term 12,299

225002 Consultancy Services- Long-term 29,443

227001 Travel inland 29,942

227002 Travel abroad 3,750

227004 Fuel, Lubricants and Oils 15,000

228002 Maintenance - Vehicles 13,496

Reasons for Variation in performance

Environment and social impact assessment are demand driven;

Total 198,803

Wage Recurrent 0

Non Wage Recurrent 198,803

AIA 0

Output: 04 Monitoring  and Capacity Building Support
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

c) Staff capacity improved and 
strengthened

a) ICT and other office equipment 
procured

b) Transport sector coordination 
committee (TRASCO) on cross cutting 
issues supported

c) 1No. staff support for long term 
training; 

c1) 4No. group trainings in LCS at 
MELTC, Gender and Equity budgeting 
and HIV/AIDS management in 
Infrastructure development undertaken; 

c3) 1No. management and record keeping 
training undertaken;

a) Networking and internet connectivity 
for Kireka Material Laboratory 
completed;

b1) 3No. quarterly meeting for the Works 
and Transport sector HIV coordination 
committee held,

b) HIV/AIDS monitoring of projects 
undertaken;

Item Spent

211103 Allowances (Inc. Casuals, Temporary) 22,500

213002 Incapacity, death benefits and funeral 
expenses

500

221001 Advertising and Public Relations 371

221002 Workshops and Seminars 500

221003 Staff Training 7,500

221008 Computer supplies and Information 
Technology (IT)

22,500

221011 Printing, Stationery, Photocopying and 
Binding

3,750

221012 Small Office Equipment 3,001

223005 Electricity 7,500

223006 Water 1,000

225001 Consultancy Services- Short term 2,200

225002 Consultancy Services- Long-term 45,132

227001 Travel inland 30,000

227002 Travel abroad 1,500

227004 Fuel, Lubricants and Oils 26,250

228002 Maintenance - Vehicles 3,750

Reasons for Variation in performance

Total 177,954

Wage Recurrent 0

Non Wage Recurrent 177,954

AIA 0

Outputs Funded

Output: 51 Registration of Engineers

a) Professional Engineers and other
professionals in the Ministry supported

b) ERB, UIPE, UNABCEC and NEMA 
activities supported

a) Professional Engineers and other 
professionals in the Ministry supported;

b) ERB, UIPE, UNABCEC and NEMA 
activities supported;

Item Spent

242003 Other 85,000

Reasons for Variation in performance

Total 85,000

Wage Recurrent 0

Non Wage Recurrent 85,000

AIA 0

Total For SubProgramme 927,285

Wage Recurrent 256,188
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Non Wage Recurrent 671,097

AIA 0

Recurrent Programmes

Subprogram: 15 Public Structures

Outputs Provided

Output: 01 Policies, laws, guidelines, plans and strategies

b) Building Regulations and Codes 
formulated, approved and disseminated;

a) Building Control Act 2013 
Operationalized

b1) National Building Codes signed by 
the Hon Minister and sent to UPPC for 
gazetting and publishing 

b2) UPPC invoiced the Ministry for 
National Building Code gazetting  and 
publishing of 100No copies;

b3) National Building Regulations were  
considered by the Board and comments 
are yet to be sent to SG for updating 

b4) Regional Sensitization workshops 
postponed to Next FY;

a) National Building Review Board 
operational; Contract for additional 
Office Space signed and Secretariat 
offices partitioned and furnished with 
Furniture and Computers, and Staff 
Structure cleared by the Board;

Item Spent

211103 Allowances (Inc. Casuals, Temporary) 37,497

221002 Workshops and Seminars 73,138

221009 Welfare and Entertainment 3,000

227001 Travel inland 22,402

227004 Fuel, Lubricants and Oils 15,000

Reasons for Variation in performance

 
 

Total 151,037

Wage Recurrent 0

Non Wage Recurrent 151,037

AIA 0

Output: 02 Management of Public Buildings
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

c) Feasibility Study for MoWT HQs 
Building completed
  
e) Venues for National Functions 
Prepared. 

d) Monitoring and Supervision of 
Consultancy services and building works 
Contracts undertaken

b) Maintenance works of Ministry offices 
executed 

a) Lukaya Market Project supervised 
during DLP

c) Re-submitted revised ToR for the 
feasibility study for the MoWT HQs 
building to PDU as requested by CC and 
response is still awaited;

e) 16 No. Venues for National Functions 
Prepared as the in-charge of Construction 
Sub Committee on the NOC;

d) Monitoring and Supervision of 
Consultancy services and building works 
Contracts undertaken (Lukaya Market, 
Kyabazinga Palace Remedial Works, 
Regional Mechanical Workshops, 
Computerized Driving Permit Project and 
OSBP Elegu); 

b1) Maintenance Works of Ministry 
offices executed that included Rehab 
works at MoWT HQs Kampala includes 
repairs to the Hon MoS WT(W) office, 
rewiring of Registry Block, Servicing of 
AC units (Sec TLB, Legal Adviser, 
AC/PA and PIA) 

b2) Procurement of supply of materials 
for Maintenance Works to MoWT HQs, 
TLB, CML, Engineer's Room was 
concluded and works started 

b3)  ToR for procurement of Framework 
Contract for supply of building materials 
still under preparation; 

a) Construction works for Lukaya market 
completed, only power installation is 
outstanding;

Item Spent

211101 General Staff Salaries 323,967

211103 Allowances (Inc. Casuals, Temporary) 7,500

225002 Consultancy Services- Long-term 32,050

228001 Maintenance - Civil 23,944

Reasons for Variation in performance

 
Task is demand driven and procurement delays
funding challenges 
 
Procurement Delays 

Total 387,461

Wage Recurrent 323,967

Non Wage Recurrent 63,494

AIA 0

Output: 03 Monitoring Compliance of Construction Standards and undertaking Research
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

c) Structural Integrity and Building 
Services  fitness Tests and Materials 
Research carried. 

b) Assessment of Buildings for 
Earthquake resistance conducted 

a) Census/Inventory of Government 
Buildings conducted.  
d) Monitoring of ongoing construction 
sites to ensure compliance with standards 
undertaken

c1) 4No. Structural assessment 
undertaken that includes structural 
integrity testing for MELTC, 
Geotechnical Investigation for the 
proposed Lango Cultural Institution 
Complex in Lira and Structural 
assessment of State House Entebbe 
Medical Centre;  and Structural Integrity 
Testing for old foundation structure at  
Ministry of Internal Affairs done

c2) 2No. Structural integrity assessment 
underway awaiting confirmation from 
Clients that include: Proposed Petroleum 
Institute at Kigumba and Proposed 
Modifications for Buvuma District HQs 
Building;

b) Clearance received from Accounting 
Officer and submission to be made to CC 
for approval of Procurement and Placing 
of Advert for Expression of Interest;

a) Draft Terms of Reference for 
Census/Inventory of Government 
Buildings prepared; Presentation to TMT 
for clearance and further guidance is 
under way;

d) Draft Terms of Reference for 
Monitoring of ongoing construction sites 
to ensure compliance with standards 
prepared; Presentation to TMT for 
Clearance and Further guidance is under 
way;

Item Spent

211103 Allowances (Inc. Casuals, Temporary) 15,000

221001 Advertising and Public Relations 4,805

221011 Printing, Stationery, Photocopying and 
Binding

20,000

223005 Electricity 750

223006 Water 500

225002 Consultancy Services- Long-term 91,524

227001 Travel inland 7,500

227002 Travel abroad 7,500

227004 Fuel, Lubricants and Oils 7,500

Reasons for Variation in performance

 
funding challenges
clearance delays and funding 
funding challenges

Total 155,079

Wage Recurrent 0

Non Wage Recurrent 155,079

AIA 0

Output: 04 Monitoring  and Capacity Building Support
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

a) 40No Technical Assessment /Advisory 
Reports for Works  by  MDA and LGs 
handled 

c) Staff Trained in various disciplines

d) Books, Periodical, tools  and ICT 
equipment procured
b) National and International conferences 
attended  

a) Over 35 No Technical Assessment 
/Advisory Services rendered to MDA and 
LGs (Office of President; Min of Finance, 
Parliaments of Uganda, Ministry of 
Tourism, Uganda Police Force, 
Trademark East Africa, Uganda Revenue 
Authority, Ministry of Energy, Ministry 
of Foreign Affairs and others);

c1) Over 14 No Staff have enrolled for 
Masters in various disciplines locally and 
abroad; 

c2) Staff have been supported to attend 
professional CPD and Conferences;

d) Procurement of Tools and Books  
initiated and sent to Accounting Officer 
for Clearance;

b1) Staff supported to attended 
international conferences : 

b2) UN- Habitat conference on 
Renewable Energy Efficiency - Arusha 
TZ (1-4/08/2018), and UN Global 
conference on Seismic Resistance- 
Nairobi, Kenya (18-22/09/2018));

b3) 1No Staff attended Engineer's Forum 
from 25th to 26th October 2018; 

b4) Architectural and QS Division Staff 
supported to attended Annual General 
Meetings for their respective 
professionals;

Item Spent

221003 Staff Training 20,004

221008 Computer supplies and Information 
Technology (IT)

10,050

221011 Printing, Stationery, Photocopying and 
Binding

7,500

221012 Small Office Equipment 18,700

227001 Travel inland 3,750

227004 Fuel, Lubricants and Oils 7,500

228002 Maintenance - Vehicles 7,500

Reasons for Variation in performance

 
delayed clearance 

Total 75,004

Wage Recurrent 0

Non Wage Recurrent 75,004

AIA 0

Output: 06 Construction related accidents investigated

a) Construction and fire related accidents 
investigated.

a) 3No. accidents reported of collapsed 
wall at Najeera, and Fire accident in 
Primary School in Rakai; Amber Court 
Market Jinja;

Item Spent

227001 Travel inland 3,750

228002 Maintenance - Vehicles 3,730

Reasons for Variation in performance

 

Total 7,480
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Wage Recurrent 0

Non Wage Recurrent 7,480

AIA 0

Outputs Funded

Output: 51 Registration of Engineers

a) Annual Subscription for Architects and 
Surveyors paid

d) Professional Bodies monitored and 
supported
c) Annual Contributions to International 
Professional Bodies made

b) Subscriptions to International Bodies 
for Building standards paid 

a) Annual Subscription for Architects and 
Surveyors paid;

d) Professional Bodies Monitored and 
supported to organize CPDs, conferences, 
symposia and to attend International 
Professional Conferences;

c) Annual Contributions to International 
professional Bodies made;

b) Subscriptions to International Bodies 
for Building standards not paid awaiting 
modalities from UNBS;

Item Spent

262101 Contributions to International 
Organisations (Current)

15,000

264201 Contributions to Autonomous 
Institutions

12,500

Reasons for Variation in performance

 
modalities yet to be worked out with UNBS 
 

Total 27,500

Wage Recurrent 0

Non Wage Recurrent 27,500

AIA 0

Total For SubProgramme 803,561

Wage Recurrent 323,967

Non Wage Recurrent 479,594

AIA 0

Development Projects

Project: 1421 Development of the Construction Industry

Outputs Provided

Output: 01 Policies, laws, guidelines, plans and strategies

b) General specifications for Roads and 
Bridge works reviewed and updated
a) UCICO bill finalized and UCICO 
established.
d) Unit cost study for road construction 
and maintenance prepared;
c) Non-motorized transport manual 
prepared;

b) -
a) -
d) Contract negotiations for Unit cost 
study for road construction and 
maintenance ongoing;
c) Contract negotiations for development 
of guidelines for implementation on non-
motorised transport policy ongoing;

Item Spent

211103 Allowances (Inc. Casuals, Temporary) 74,999

221002 Workshops and Seminars 109,303

225001 Consultancy Services- Short term 200

225002 Consultancy Services- Long-term 1,822,608

227001 Travel inland 224,994

227002 Travel abroad 149,175

227004 Fuel, Lubricants and Oils 75,000

Reasons for Variation in performance
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Due to government policy reversal the finalization of UCICO bill was canceled;

Limited funds to review the general specifications for Roads and Bridge works;

Total 2,456,279

GoU Development 2,456,279

External Financing 0

AIA 0

Output: 03 Monitoring Compliance of Construction Standards and undertaking Research

a) Quality management and assurance in 
the construction industry enforced
b) Innovative technologies on road
construction materials promoted
c) Central Material Laboratory 
maintained

a) Quality management and assurance in 
the construction industry enforced;
b) Innovative technologies (Probase and 
LCS) on road construction materials 
promoted;
c) Maintenance of Central Material 
Laboratory ongoing;

Item Spent

211103 Allowances (Inc. Casuals, Temporary) 74,985

227001 Travel inland 37,500

227002 Travel abroad 37,500

Reasons for Variation in performance

Total 149,985

GoU Development 149,985

External Financing 0

AIA 0

Output: 04 Monitoring  and Capacity Building Support

b) Research on construction materials 
conducted
c) 25No. Staff trained in drill rig and 
laboratory equipment operation;
a) Awareness on  standards, Guidelines 
and cross-cutting issues conducted

b) Research on construction materials 
conducted;
c) -
a) 02No. of awareness program on 
standards, guidelines and cross cutting 
issues conducted;

a1) 2No. group trainings in Gender and 
Equity budgeting and HIV/AIDS 
management in Infrastructure 
development undertaken;

Item Spent

211103 Allowances (Inc. Casuals, Temporary) 37,474

221003 Staff Training 187,637

227001 Travel inland 37,500

Reasons for Variation in performance

Awaiting the procurement of drill rig and laboratory equipment to train staff;

Total 262,611

GoU Development 262,611

External Financing 0

AIA 0

Outputs Funded

Output: 51 Registration of Engineers
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

a) Professional Engineers and other
professional in the Ministry supported
b) ERB, UNABCEC, UACE, NEMA and 
UIPE activities supported

a) Professional Engineers and other 
professional in the Ministry supported;
b) ERB, UNABCEC, UACE, NEMA and 
UIPE activities supported;

Item Spent

242003 Other 11,700

Reasons for Variation in performance

Total 11,700

GoU Development 11,700

External Financing 0

AIA 0

Capital Purchases

Output: 75 Purchase of Motor Vehicles and Other Transport Equipment

a) 2No. supervision vehicles procured; a) 2No. supervision vehicles delivered; Item Spent

Reasons for Variation in performance

Total 0

GoU Development 0

External Financing 0

AIA 0

Output: 76 Purchase of Office and ICT Equipment, including  Software

b) 06No. laptops for staff procured
a) Internet facilities for the department 
installed

b) -
a) Internet facilities for the department 
installed;

Item Spent

312213 ICT Equipment 10,000

Reasons for Variation in performance

Limited funds to procure laptops;

Total 10,000

GoU Development 10,000

External Financing 0

AIA 0

Output: 77 Purchase of Specialised Machinery & Equipment

b) 5No. Environment monitoring 
equipment procured;
a) 100 No. pieces of laboratory 
equipment for testing of bitumen, 
concrete, soil, paint, aggregate, and sand 
procured for Central materials laboratory 
and regional laboratories;
c) 1No. field drilling rig procured;

b) Contract for supply of 5No. 
Environment monitoring equipment 
signed;
a) Contract for supply of laboratory 
equipment for testing of bitumen, 
concrete, soil, paint, aggregate, and sand 
signed;
c) Contract negotiation for supply of 
1No. field drilling rig ongoing;

Item Spent

Reasons for Variation in performance
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Awaiting delivery of the Environment monitoring equipment

Total 0

GoU Development 0

External Financing 0

AIA 0

Total For SubProgramme 2,890,576

GoU Development 2,890,576

External Financing 0

AIA 0

Program: 04 District, Urban and Community Access Roads

Development Projects

Project: 0269 Construction of Selected Bridges

Outputs Provided

Output: 02 Monitoring and capacity building support for district road works

b) 11No. On-going bridge Construction 
and swamp crossing projects supervised 
& Monitored (Bambala and Kabindula 
Swamp Crossings, Amodo Swamp, 
Sezibwa swamp, Kisaigi, Kangai, Ojonai, 
Gem farm, Aleles, Buhindagye and 
Kyabahanga Bridges.
c) Bridge Management System (BMS) 
Maintained & Inventories updated;
d) 4No. trainings for District Personnel in 
Bridge Management & maintenance 
conducted;
a) 14No. feasibility/design studies for 
New Bridge Projects conducted and 
Reports Produced;
e) Contract Staff salaries paid;

b) 9 No. ongoing bridge construction  and 
swamp crossing projects supervised and 
monitored. (Gem farm, B2P, Sigwa hill 
and Lejenya hill metallic ladders, 
Kabuhuuna, Bambala, Kisaigi, Kabindula 
and Muzizi;
c) Preparation of market survey report is 
underway for procurement of network 
cabling;
d) 1No. training conducted in South 
Western Uganda for needs assessment of 
cable bridges;
a) 09 No feasibility/design studies for 
new bridge projects conducted and 
reports produced; Bunyitsa (Bulambuli), 
Kambuga(Kanungu), Kafu road Bugibuni 
(Sironko), Kochi, (Yumbe), Kyabahanga 
(Rukungiri), Kahompo (Kyenjojo), 
Amodo (Dokolo), Kangai(Dokolo);
e) Contract Staff salaries paid;

Item Spent

211102 Contract Staff Salaries 36,160

211103 Allowances (Inc. Casuals, Temporary) 131,719

221001 Advertising and Public Relations 15,974

221003 Staff Training 37,500

221007 Books, Periodicals & Newspapers 1,250

221011 Printing, Stationery, Photocopying and 
Binding

15,000

225001 Consultancy Services- Short term 277,490

227001 Travel inland 51,750

227002 Travel abroad 37,500

227004 Fuel, Lubricants and Oils 72,000

228002 Maintenance - Vehicles 75,000

Reasons for Variation in performance

Total 751,343

GoU Development 751,343

External Financing 0

AIA 0

Capital Purchases
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Output: 74 Major Bridges

a) Construction of Bambala  and 
Kabindula Swamp Crossings 
(Kyankwanzi District) completed;
j) Construction of Okokor Bridge (Kumi 
District) completed;
b) Construction of Kisaigi Bridge
(Kakumiro District)  completed;
c) Design and Construction of Sezibwa 
swamp crossing between Kayunga and 
Nakasongola ; Wangobo-Nsonkwe-
Namunyumya swamp crossing between 
Bugiri and Iganga commenced;
f) Procurement of Aleles bridge (Pallisa 
District), Buhindagye bridge 
(Rubirizi/Ibanda District) and 
Kyabahanga Bridge Completed and 
works commenced;
g) Procurement of contactors for Amua 
Bridge and Bunadasa Bugibuni bridge 
completed;
e) Construction of 2No. Cable Bridges 
and 1 metallic ladder bridge completed
k) Design Review completed and 
construction works of Ojonai Bridge 
completed;
d) Construction of Muzizi Bridge 
Abutments and Gem farm Bridge 
completed;
h) Design works and 25% Construction 
of Kangai Bridge and Amodo Swamp 
(Dokolo District) completed;
i) 4No. Bridges Designed; Kishuro 
Bridge, Kahompo Bridge, Ayumo Bridge, 
Mpologoma Bridge;

a)(i) Bambala - 81%  works cumulative 
construction civil works progress 
achieved;

a)(ii) Kabindula - 70% cumulative 
physical civil works progress achieved;
j) 100% civil works for Okokor 
bridge,Kaguta bridge and Saaka bridge 
completed;
b) 63% cumulative construction civil 
works for Kisaigi bridge completed;
c) (i) Sezibwa swamp - Contract signed 
and  Works to commence in Q4;

c)(ii) Wangobo-Nsonkwe-Namunyumya 
swamp crossing between Bugiri and 
Iganga - 24% of cumulative civil works 
completed by force account;
f) Contract signed for Kyabahanga 
Bridge, Aleles Bridge and Buhindagye 
Bridge. Works to commence in Q4;
g) Topographical Surveys and geo-
technical investigations completed for 
BugiBuni Bunadasa Bridge;

g1) Procurement aborted as Amua Bridge 
is taken over by UNRA;
e) (i) 2 no. cable bridges completed;

e) (ii) 20% civil works for metallic 
ladders completed;
k) Contract  signed by contractor for 
Ojonai Bridge. Works to commence in 
Q4;
d(i) Muzizi Bridge - 25% cumulative 
works completed;

d(ii) Gem Farm Bridge - 75% of 
cumulative civil works completed;
h(i) Kangai Swamp - 50% of cumulative 
civil works  completed.

h) (ii) Amodo Swamp- 5% progress of 
works achieved;
i) 4No. Design reports for Kishuro, 
Kahompo, Ayumo and Mpologoma 
Bridge completed;

Item Spent

281504 Monitoring, Supervision & Appraisal 
of capital works

247,467

312103 Roads and Bridges. 12,245,744

Reasons for Variation in performance
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Amodo Swamp design is scheduled to be completed in Q3 and implemented to be completed in Q4 after completion of Kangai using the same 
Force Account Unit thus No funds allocated to Amodo.

Addendum to contract made and additional works worth 15% added.

Total 12,493,211

GoU Development 12,493,211

External Financing 0

AIA 0

Output: 75 Purchase of Motor Vehicles and Other Transport Equipment

a) 1No. supervision vehicle procured; a) Contract signed and 1No. vehicle 
currently under registration;

Item Spent

Reasons for Variation in performance

Total 0

GoU Development 0

External Financing 0

AIA 0

Output: 76 Purchase of Office and ICT Equipment, including  Software

b) Bridge Design Software procured;
a) 3No. Computers/Laptops procured;
d) Network connectivity procured and 
installed;

c) Printers procured;

b) Autocad Software installed on two 
computers. Other bridge software still 
being processed;
a) 7No. Computers, UPS  delivered to 
user department;
d) Preparation of market survey report is 
underway for procurement of network 
cabling;
c) 4No. printers delivered;

Item Spent

Reasons for Variation in performance

Total 0

GoU Development 0

External Financing 0

AIA 0

Total For SubProgramme 13,244,554

GoU Development 13,244,554

External Financing 0

AIA 0

Development Projects
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Project: 0306 Urban Roads Re-sealing

Outputs Provided

Output: 02 Monitoring and capacity building support for district road works

a) Contract staff salaries paid
c) 4 No.Quarterly Monitoring reports 
prepared

a) Contract staff salaries for Q1 - Q3 
FY2018/19 fully paid;
c) 3 No. Quarterly monitoring reports 
prepared;

Item Spent

211102 Contract Staff Salaries 111,804

211103 Allowances (Inc. Casuals, Temporary) 90,075

212101 Social Security Contributions 4,433

221011 Printing, Stationery, Photocopying and 
Binding

7,500

227004 Fuel, Lubricants and Oils 98,340

228001 Maintenance - Civil 18,665

228003 Maintenance – Machinery, Equipment 
& Furniture

63,620

Reasons for Variation in performance

Total 394,437

GoU Development 394,437

External Financing 0

AIA 0

Capital Purchases

Output: 73 Roads, Streets and Highways

a) Rehabilitation / Upgrading to bitumen 
standard of Busabala Road (12km) in 
Makindye Ssabagabo MC - Phase 1;

a) 25% cumulative progress on the 
rehabilitation of the following roads; i) 
2.2km at the National Agric Show 
Grounds in Jinja ii) 1km Movit road in 
Makindye-Ssabagabbo MC iii)1.1km 
Bugembe Cathedral roads in Bugembe 
TC;

Item Spent

281503 Engineering and Design Studies & 
Plans for capital works

750,800

312103 Roads and Bridges. 3,673,337

Reasons for Variation in performance

a) procurement cycle delays affected planned project implementation time lines

Total 4,424,137

GoU Development 4,424,137

External Financing 0

AIA 0

Output: 81 Urban roads construction and rehabilitation (Bitumen standard)
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

g) Periodic Maintenance of circular road 
(1.3km) at Gayaza High School;
f) Upgrading to bitumen standard 
Nyakasharu Gahire road (0.5km) in 
Rubirizi Town Council;
e) Upgrading to bitumen standard Kira - 
Bulindo-Nakwero road (2km section) in 
Kira M.C;
a) Rehabilitation of roads in Mityana MC 
- 2.35km on Old Kampala Rd & Station 
road completed
d) Upgrading to bitumen standard 
Chebrot road (1km) in Kapchorwa M.C;
c) Additional works on tarmacking 
parking areas and access road to Guest 
Wing & Health Facility at NALI 
(0.25km) completed
b) Feasibility study / design for urban 
roads rehabilitation project in 20 
Municipal Councils undertaken

g) planned project works on Circular road 
(1.3km) phase 1 at Gayaza HS completed 
in Q1;
f) 75% cumulative project progress  on 
works for upgrading  to bitumen standard 
Nyakasharu Gahire road (0.5km) in 
Rubirizi TC;
e) 15% cumulative project progress on 
works for upgrading Kira-Bulindo-
Nakwero road (2km section) in Kira MC;
a) 88% cumulative project progress on 
the rehabilitation of Mityana MC roads 
(2.35km covering Station & Old Kampala 
roads);
d) service providers for rock blasting 
activities on Chebrot road (1km) in 
Kapchorwa procured;
c) 70% cumulative project progress on 
drainage works construction along NALI 
Estate roads. Procurement of materials 
for sealing parking areas in final stages;
b) 75% cumulative progress on the 
feasibility study / design of urban  roads 
project ;

Item Spent

281502 Feasibility Studies for Capital Works 428,067

312103 Roads and Bridges. 3,597,168

Reasons for Variation in performance

b) Inefficient work methods and poor planning by the Consultants have delayed completion of the study
c) Delays in concluding the procurement for materials for the  additional works on the parking areas has affected planned progress
d) Delays in concluding the procurement for materials for the planned activities and materials  has affected planned progress
e) delay in concluding the detailed design and engineers cost estimates affected the overall project procurement cycle

Total 4,025,235

GoU Development 4,025,235

External Financing 0

AIA 0

Total For SubProgramme 8,843,809

GoU Development 8,843,809

External Financing 0

AIA 0

Development Projects

Project: 0307 Rehab. of Districts Roads

Outputs Provided

Output: 02 Monitoring and capacity building support for district road works
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

a) 77No. Road Reserves survey 
conducted and land titles processed
j) Prefeasibility and feasibilty study for 
Low Cost Seal project conducted;
l) District road manual, volume 5 
reviewed;
h) Road Condition and Inventory data in 
25 Districts collected;
e) Rehab and mtnce works of 860Km of 
roads in Butaleja, Buyende, Luwero, 
Kamuli, Mayuge, Serere, Kyankwanzi, 
Buhweju, Dokolo, Hoima, Kapchorwa, 
Moroto, Kasese, Arua, Adjumani, 
Sironko, Bulambuli, Rubanda, Kayunga, 
Mukono, Kaliro, Rakai, Ntungamo 
monitor;
i) Road Database Maintained
b) 150 Road camps surveyed and deed 
plans produced
m) 500km of district roads supervised 
under force account;
d) Road rehabilitation works under 
Development Initiative for Northern 
Uganda (DINU) supervised;
o) Contract staff salaries paid;
n) Supervision of Probase Projects
f) Engineers office block renovated
p) Staff trained abroad in Contract 
Management, PPP and M&E;
c) Construction of access road to Mwiri 
supervised.
k) Cross cutting issues on RTI Project 
Monitored;
g) Contractors trained on Low Cost 
Sealing;

a) 19No. Road Reserves surveyed and 
land titles processed;
j) Pre-feasibility and feasibility study for 
Low Cost Seal project conducted; 
l) District road manual, volume 5 
reviewed; 
h) Road Condition and Inventory data in 
5 Districts collected;
e) 400Km of roads in Butaleja, Buyende, 
Luwero, Kamuli, Mayuge, Serere, 
Kyankwanzi, Buhweju, Dokolo, Hoima, 
Kapchorwa, Moroto, Kasese, Arua, 
Adjumani, Sironko, Bulambuli, Rubanda, 
Kayunga, Mukono, Kaliro, Rakai, 
Ntungamo monitored; 
i) Road Database Maintained; 
b) 87No. road camps surveyed and deed 
plans produced;
m) 292km of district roads supervised 
under force account;
d) Supervision of roads under DINU 
carried out; 
o) Contract staff salaries paid;
n) - f) -
p) 1No. staff trained in PPP;
c) Construction of access road to Mwiri 
supervised; 
k) Cross cutting issues on RTI Project 
monitored; 
g) Advertisement for EoI for the 
Contractors to undergo training in Low 
Cost Sealing technology placed; 

Item Spent

211102 Contract Staff Salaries 1,470,036

211103 Allowances (Inc. Casuals, Temporary) 149,969

221001 Advertising and Public Relations 6,886

221002 Workshops and Seminars 293,326

221003 Staff Training 75,000

221008 Computer supplies and Information 
Technology (IT)

11,080

221011 Printing, Stationery, Photocopying and 
Binding

15,000

225001 Consultancy Services- Short term 135,000

225002 Consultancy Services- Long-term 367,500

227001 Travel inland 187,500

227002 Travel abroad 75,000

227004 Fuel, Lubricants and Oils 300,000

228001 Maintenance - Civil 121,809

228002 Maintenance - Vehicles 74,999

Reasons for Variation in performance

 
Availability of equipment to do the work;

e) Lack of sufficient funds to pay all certificates
Lack of funds for processing the planned land titles;
 
Renovation of the Engineers office block to commence in Q4;

 
 

Total 3,283,105

GoU Development 3,283,105

External Financing 0

AIA 0

Capital Purchases

Output: 73 Roads, Streets and Highways
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

i) Construction of roads using Probase 
technology undertaken (75km of roads 
constructed including Nansana – Bira – 
Kireka road (4.7km));
g) Geometric and pavement design of 
road sections to be constructed
h) Specialized Equipment for survey 
procured
a) Construction of access road to Mwiri 
(3.1km) completed
c) Rehab works of 460 Km of roads in 
Bulambuli, Adjumani, Arua, Lira, 
Kapchorwa, Sironko, Ibanda Luwero, 
Isingiro, Mbarara, Mitooma, Kiboga, 
Hoima, Kiruhura, Kyankwanzi, Kumi, 
Napak, Bududa, Nakasongola, Mubende, 
Bukedea, Kanungu, Manafwa completed;
j) 30km of roads sealed using Low cost 
seals;
b) Rehabilitation works of 400 Km of 
roads in Mukono, Kayunga, Wakiso, 
Kamuli, Kaliro, Butaleja, Budaka, 
Tororo, Kween, Serere, Dokolo, 
Kakumiro, Rakai, Rubanda, Buhweju, 
Kasese, Ntoroko, Buikwe, Kyegegwa , 
Lyantonde completed
e) Procurement and supply of culverts, 
gabions, geogrid and geotextiles to 
districts, TCs and Municipal councils;
k) Designing of road sections for FY 
2018/19 and 2019/20 undertaken;
l) Environment and Social Management 
Framework for LCS Project Prepared;
d) 500 km of district roads opened, 
compacted and gravelled under force 
account;
f) District and Urban Council Engineers 
in 60No. Districts trained and GIS 
equipment and processing Manuals 
distributed

i) Contract negotiations for the design, 
finance, and build contractor for roads 
using Probase technology (75km 
including Nansana – Bira – Kireka road 
(4.7km) ongoing;
g) Geometric and pavement design of 
road sections to be constructed submitted;
h) Contract for supply of Specialized 
Equipment for survey awarded; 
 a) 2.1km equivalent of Mwiri road 
completed; 
c) Rehabilitation works of 560 Km of 
roads in Arua, Kyegegwa, Kakumiro, 
Kasese, Ntoroko, Rubanda, Kayunga, 
Mukono, Buikwe, Luwero, Wakiso, 
Soroti, Mayuge, Kamuli, Kaliro, 
Buyende, Namutumba, Amuria, 
Aleptong, Kwen, Budaka, Tororo 
completed; j) 10km of roads sealed using 
Low cost seals; 
b) Rehabilitation works of 390km under 
Inter-connectivity completed;
e) Evaluation of bids for the purchase of 
culverts, gabions, geogrids and 
geotextiles completed and submitted to 
CC for approval; 
k) Final designs for LCS roads prepared;
l) Environment and Social Management 
Framework for LCS Project Prepared; 
d) 292km of roads opened, compacted 
and gravelled under force account; 
f) District and Urban Council Engineers 
in 15No. Districts trained and GIS 
equipment and processing Manuals 
distributed;

Item Spent

281501 Environment Impact Assessment for 
Capital Works

53,383

281503 Engineering and Design Studies & 
Plans for capital works

1,708,151

281504 Monitoring, Supervision & Appraisal 
of capital works

186,267

312103 Roads and Bridges. 36,906,147

312202 Machinery and Equipment 25,000

Reasons for Variation in performance

 

Total 38,878,949

GoU Development 38,878,949

External Financing 0

AIA 0

Output: 75 Purchase of Motor Vehicles and Other Transport Equipment

a) 16 No. Double Cabin Pickups 
procured;
b) 3No. Motor cycles procured

a) Procurement Process for 16 No. 
Double Cabin Pickups commenced;
b) Evaluation for the supply of 3No. 
Motorcycles completed;

Item Spent

312201 Transport Equipment 940,880
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Reasons for Variation in performance

Total 940,880

GoU Development 940,880

External Financing 0

AIA 0

Arrears

Output: 99 Arrears

Item Spent

Reasons for Variation in performance

Total 0

GoU Development 0

External Financing 0

AIA 0

Total For SubProgramme 43,102,934

GoU Development 43,102,934

External Financing 0

AIA 0

Program: 05 Mechanical Engineering Services

Recurrent Programmes

Subprogram: 13 Mechanical Engineering Services

Outputs Provided

Output: 01 Policies, laws, guidelines, plans and strategies.
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

a) Policy on use and management of 
government vehicles developed;

a) Draft SOP for use and management of 
government vehicles produced;

Item Spent

211101 General Staff Salaries 190,321

211103 Allowances (Inc. Casuals, Temporary) 37,500

213002 Incapacity, death benefits and funeral 
expenses

3,750

221001 Advertising and Public Relations 10,000

221002 Workshops and Seminars 3,750

221003 Staff Training 37,499

221008 Computer supplies and Information 
Technology (IT)

10,000

221009 Welfare and Entertainment 2,580

221011 Printing, Stationery, Photocopying and 
Binding

30,000

223004 Guard and Security services 3,750

223005 Electricity 7,500

223006 Water 2,500

225001 Consultancy Services- Short term 74,669

227001 Travel inland 52,499

227002 Travel abroad 15,000

228001 Maintenance - Civil 4,042

Reasons for Variation in performance

 

Total 485,360

Wage Recurrent 190,321

Non Wage Recurrent 295,039

AIA 0

Output: 02 Maintenance Services for Central and District Road Equipment.

a) Maintenance and repair of 371 No. 
Ministry vehicles undertaken.

a) 59.25% average availability for 
Ministry vehicles attained;

Item Spent

211101 General Staff Salaries 503,363

227004 Fuel, Lubricants and Oils 77,500

228002 Maintenance - Vehicles 156,316

228003 Maintenance – Machinery, Equipment 
& Furniture

172,500

Reasons for Variation in performance

 

Total 909,679

Wage Recurrent 503,363

Non Wage Recurrent 406,316

AIA 0

Output: 03 Mech Tech Advise rendered & govt vehicle inventory maintained.
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

b) Vehicle inspection tools and diagnostic 
equipment procured and installed.

a) 400No. equipment operators from 
district local governments trained.

c) Computerized Vehicle Management 
System (CVMS) installed on Ministry 
vehicles.

b) Use of the vehicle 
inspection/diagnostic tools and equipment 
monitored;

a) Training materials for equipment 
operators procured;

c) Terms of reference for the CVMS 
reviewed and a new Form 5 initiated and 
fully endorsed;

Item Spent

228003 Maintenance – Machinery, Equipment 
& Furniture

225,000

Reasons for Variation in performance

 
There was a review of the TOR for the consultancy for provision of a computerized vehicle management system (CVMS).
 

Total 225,000

Wage Recurrent 0

Non Wage Recurrent 225,000

AIA 0

Output: 04 Maintenance of district Vehicles and Road equipment and regional workshops

a) Minor repairs of 50 units of road 
equipment undertaken;

a) 97.25% average availability for road 
equipment from Japan attained;

Item Spent

228004 Maintenance – Other 278,266

Reasons for Variation in performance

 

Total 278,266

Wage Recurrent 0

Non Wage Recurrent 278,266

AIA 0

Output: 05 Operation and Maintenance of MV Kalangala Ship and  other delegated ferries

c) Ferry landings at Nakiwogo (Entebbe) 
and Lutoboka (Kalangala) maintained;

d) Operation of MV Kalangala ship 
supported and monitored;

b) Marine insurance for MV Kalangala 
and Lake Bisina ferry secured;

a) Class survey for MV Kalangala 
undertaken;

c) Landing sites at Nakiwogo and 
Lutoboka maintained in fair condition;

d) 96.38% average availability for MV 
Kalangala attained;

b) Insurance policy L. Bisina ferry 
monitored;

a) MV Kalangala surveyed and class 
renewed;

Item Spent

225001 Consultancy Services- Short term 600,000

225002 Consultancy Services- Long-term 2,225,000

Reasons for Variation in performance

 
MV Kalangala did not operate for 5 days while undergoing mandatory annual class survey.
 

Total 2,825,000

Wage Recurrent 0

Non Wage Recurrent 2,825,000
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

AIA 0

Output: 06 Maintenance of the  Government Protocol Fleet

a) Operation/ maintenance of 30No. 
executive BMW protocol fleet supported 
and monitored.

a) 57.75% average availability for the 
VVIP protocol fleet attained;

Item Spent

228004 Maintenance – Other 391,964

Reasons for Variation in performance

Procurement for maintenance/repair services for some vehicles was still ongoing.

Total 391,964

Wage Recurrent 0

Non Wage Recurrent 391,964

AIA 0

Outputs Funded

Output: 51 Transfers to Regional Mechanical Workshops

a) 1000 No. minor repairs for earth-
moving equipment from Japan in district 
local governments and zonal/force 
account centers done

a) 97.25% average availability for road 
equipment attained;

Item Spent

263104 Transfers to  other govt. Units 
(Current)

5,300,000

Reasons for Variation in performance

 

Total 5,300,000

Wage Recurrent 0

Non Wage Recurrent 5,300,000

AIA 0

Total For SubProgramme 10,415,270

Wage Recurrent 693,684

Non Wage Recurrent 9,721,586

AIA 0

Development Projects

Project: 1405 Rehabilitation of Regional Mechanical Workshops

Outputs Provided

Output: 03 Mech Tech Advise rendered & govt vehicle inventory maintained.

a) Training of 600 No. road equipment 
operators from District Local 
Governments done;

a) 237 equipment operators (113 
Bukalasa; 124 MELTC) from Central and 
Eastern Uganda trained;

Item Spent

225001 Consultancy Services- Short term 1,072,200

Reasons for Variation in performance

This was the number forwarded by the respective districts for training;

Total 1,072,200

GoU Development 1,072,200

External Financing 0

AIA 0
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Output: 04 Maintenance of district Vehicles and Road equipment and regional workshops

b) Contract staff salaries paid
c) Repair and maintenance of Zonal road 
equipment;
a) Feasibility study and engineering 
designs for rehabilitation and re-tooling 
of Regional Mechanical Workshops 
undertaken.

b) Contract staff salaries paid;
c) 40 No. minor repairs and 4 No. major 
repairs for zonal equipment carried out;
a) ToR and specifications for feasibility 
study and engineering designs for 
rehabilitation of RMWS prepared;

Item Spent

211102 Contract Staff Salaries 892,500

212101 Social Security Contributions 75,000

225002 Consultancy Services- Long-term 74,502

228004 Maintenance – Other 750,000

Reasons for Variation in performance

 
 
Inadequate budget to procure the designs.

Total 1,792,002

GoU Development 1,792,002

External Financing 0

AIA 0

Output: 05 Operation and Maintenance of MV Kalangala Ship and  other delegated ferries

a) Ferry and Road support services 
provided by Kalangala Infrastructure 
Services supported and monitored (UGX 
28.75bn);
b) Lake Bisina ferry operation supported 
and monitored (2,496 No. trips);

a) Ferry and Road support services 
provided by Kalangala Infrastructure 
Services supported and monitored;
b) Lake Bisina ferry operation supported 
and monitored (99.1% of scheduled trips 
made);

Item Spent

211102 Contract Staff Salaries 59,045

212101 Social Security Contributions 25,345

225002 Consultancy Services- Long-term 28,771,940

228004 Maintenance – Other 486,319

Reasons for Variation in performance

 
Ferry stopped for 2 days to enable replacement of ferry seats.

Total 29,342,649

GoU Development 29,342,649

External Financing 0

AIA 0

Outputs Funded

Output: 51 Transfers to Regional Mechanical Workshops

b) 250 No. minor repairs for district 
equipment from China undertaken.
a) 100 No. major repairs for district 
equipment from China undertaken.
d) 50 No. minor repairs for zonal/force 
account equipment from China 
undertaken.
c) 5 No. major repairs for zonal/force 
account equipment from China 
undertaken.
c) 5 No. major repairs for zonal/force 
account equipment from China 
undertaken.

b) 119 No. minor repairs for district 
equipment from China undertaken;
a) 50 No. major repairs for district 
equipment from China undertaken;
d) 25 No. minor repairs for zonal/force 
account equipment from China 
undertaken;
c) 2 No. major repairs for zonal/force 
account equipment from China 
undertaken;
c) 2 No. major repairs for zonal/force 
account equipment from China 
undertaken; 

Item Spent

263323 Conditional transfers for feeder roads 
maintenance workshops

6,344,527

Reasons for Variation in performance
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

 
 
2 No. equipment were still undergoing maintenance;

Total 6,344,527

GoU Development 6,344,527

External Financing 0

AIA 0

Capital Purchases

Output: 72 Government Buildings and Administrative Infrastructure

b) Mbarara Regional Mechanical 
Workshop yard paved;
a) Gulu Regional Mechanical Workshop 
parking yard paved;
c) 2 No. Zonal Centers established;

b) Paved workshop yard at Mbarara 
RMWS monitored;
a) Paved workshop yard at Gulu RMWS 
monitored;
c) 98% average availability for equipment 
procured from Japan;

Item Spent

312101 Non-Residential Buildings 1,973,214

Reasons for Variation in performance

 
 
No major equipment breakdowns experienced.

Total 1,973,214

GoU Development 1,973,214

External Financing 0

AIA 0

Output: 75 Purchase of Motor Vehicles and Other Transport Equipment

a) 1 No. D/C p/up supervision vehicle 
procured.

a) 1 No. D/C P/up supervision vehicle 
delivered and deployed;

Item Spent

Reasons for Variation in performance

 

Total 0

GoU Development 0

External Financing 0

AIA 0

Output: 77 Purchase of Specialised Machinery & Equipment

a) Specialized workshop tools and 
diagnostic equipment for Bugembe, Gulu, 
and Mbarara RMWS procured.

a) Contract for Specialized workshop 
tools and diagnostic equipment for 
Bugembe, Gulu, and Mbarara RMWS 
awarded;

Item Spent

312202 Machinery and Equipment 225,000

Reasons for Variation in performance

 

Total 225,000

GoU Development 225,000
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

External Financing 0

AIA 0

Total For SubProgramme 40,749,591

GoU Development 40,749,591

External Financing 0

AIA 0

Program: 49 Policy,Planning and Support Services

Recurrent Programmes

Subprogram: 01 Headquarters

Outputs Provided

Output: 01 Policy, Laws, guidelines,plans and strategies

b) Ministry Information, Communication 
and Technology policy developed

a) Human Resource Policy Manual 
developed and disseminated
 

b) ToR for development of Ministry 
Information, Communication and 
Technology policy prepared;

a) -

Item Spent

211103 Allowances (Inc. Casuals, Temporary) 1,000

221002 Workshops and Seminars 988

221011 Printing, Stationery, Photocopying and 
Binding

2,000

227001 Travel inland 1,444

Reasons for Variation in performance

Ministry Information, Communication and Technology policy to be finalized in FY 2019/20
Insufficient funds to commence the procurement for development of a Human Resource Policy Manual;

Total 5,432

Wage Recurrent 0

Non Wage Recurrent 5,432

AIA 0

Output: 02 Ministry Support Services and Communication strategy implimented.
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

b) Communication Strategy implemented

a) Ministry support services procured

b) Communication Strategy implemented 
(social media handles/channels, youtube 
channel and Twitter Hashtag managed); 

b1) Works and Transport Annual Sector 
Handbook printed and distributed; 

b2) Documentaries in Low Cost Sealing 
technology and the suspended foot 
bridges produced;

a) Management, support tools and 
financial services rendered;

Item Spent

211103 Allowances (Inc. Casuals, Temporary) 6,000

213001 Medical expenses (To employees) 26,041

221001 Advertising and Public Relations 35,050

221002 Workshops and Seminars 25,217

221007 Books, Periodicals & Newspapers 11,250

221008 Computer supplies and Information 
Technology (IT)

15,000

221009 Welfare and Entertainment 55,500

221011 Printing, Stationery, Photocopying and 
Binding

202,493

221012 Small Office Equipment 14,335

221016 IFMS Recurrent costs 46,500

222001 Telecommunications 30,000

222003 Information and communications 
technology (ICT)

22,500

223001 Property Expenses 3,750

223004 Guard and Security services 436,444

223005 Electricity 112,500

223006 Water 97,500

224004 Cleaning and Sanitation 75,000

227001 Travel inland 11,250

227003 Carriage, Haulage, Freight and 
transport hire

7,500

227004 Fuel, Lubricants and Oils 23,250

228001 Maintenance - Civil 17,149

228002 Maintenance - Vehicles 17,739

228003 Maintenance – Machinery, Equipment 
& Furniture

6,294

Reasons for Variation in performance

Total 1,298,262

Wage Recurrent 0

Non Wage Recurrent 1,298,262

AIA 0

Output: 03 Ministerial and Top Management Services
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

a) Logistical support provided

b) Public relations managed

c) International meetings facilitated

a) Logistical support provided;

b) Ministry Public relations maintained;

c) International meetings facilitated;

Item Spent

211103 Allowances (Inc. Casuals, Temporary) 20,000

213001 Medical expenses (To employees) 21,194

213002 Incapacity, death benefits and funeral 
expenses

6,500

221007 Books, Periodicals & Newspapers 1,000

221008 Computer supplies and Information 
Technology (IT)

2,000

221011 Printing, Stationery, Photocopying and 
Binding

7,500

227001 Travel inland 22,500

227002 Travel abroad 71,887

227004 Fuel, Lubricants and Oils 22,500

228002 Maintenance - Vehicles 17,022

228003 Maintenance – Machinery, Equipment 
& Furniture

7,500

Reasons for Variation in performance

Total 199,602

Wage Recurrent 0

Non Wage Recurrent 199,602

AIA 0

Output: 06 Monitoring and Capacity Building Support
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

a) 34No. Staff trained

b) Support supervision conducted

c) 08No. training Workshops, seminars 
and Retreats conducted;

d) ICT accessories procured;

e) Ministry Website updated and 
maintained;

a) 03 staff sponsored in long term 
courses;

a1) 01No. staff trained in a short-term 
course;

b) Support supervision conducted;

c) 09 officers participated in the HRM 
Network conference; 

c1) Ministry staff trained in Kiswahili 
language; 

c2) 2No. officers sponsored in the 
administrative Secretary conference;

d) ICT accessories procured;

e) Ministry Website updated and 
maintained; 

e1) Coordinated the extension of hosting 
of Road Industrial Council (RIC) Website 
to NITA-U; 

e2) Hosting and user acceptance tests for 
the Electronic Contractor Registration 
and Classification System (ECRCS) 
coordinated;

Item Spent

211103 Allowances (Inc. Casuals, Temporary) 44,940

213001 Medical expenses (To employees) 27,830

221001 Advertising and Public Relations 23,770

221002 Workshops and Seminars 114,368

221003 Staff Training 42,901

221004 Recruitment Expenses 2,500

221005 Hire of Venue (chairs, projector, etc) 1,200

221008 Computer supplies and Information 
Technology (IT)

49,280

221011 Printing, Stationery, Photocopying and 
Binding

15,000

222002 Postage and Courier 429

227001 Travel inland 30,000

227002 Travel abroad 15,000

227003 Carriage, Haulage, Freight and 
transport hire

9,955

227004 Fuel, Lubricants and Oils 127,500

228001 Maintenance - Civil 14,200

228002 Maintenance - Vehicles 7,469

228003 Maintenance – Machinery, Equipment 
& Furniture

15,000

273102 Incapacity, death benefits and funeral 
expenses

22,500

Reasons for Variation in performance

Total 563,841

Wage Recurrent 0

Non Wage Recurrent 563,841

AIA 0

Output: 19  Human Resource Management Services 
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

c) Salary and pensions payrolls managed

g) Capacity building activities 
coordinated

a) Ministry approved organisational 
structure implemented

d) Team Building activities coordinated

f) Staff welfare managed

e) Performance management initiatives 
coordinated

b) Human Resource Management 
Information systems managed

c) Staff salaries, pension and gratuity 
paid; 

c1)Verified salary and pension payrolls 
maintained;

g) Recommendations of the Rewards and 
Sanctions Committee meetings 
implemented;

a) 25No. staff appointed; 

a1) 04No. staff promoted; 

a2) 01No. staff recruited; 

a3) 03No. staff confirmed;

d) Health activities coordinated (Staff 
Health camp, Aerobics, administering of 
Hepatitis B, Corporate Breakfast 
meetings and staff counselling); 

d1) Ministry calendars and diaries 
procured;

f) Staff welfare managed (Staff medical 
and burial expenses, Corporate Breakfast 
meetings etc); 

f1) Second batch of staff corporate wear 
procured;

e) Annual Performance Plan/ Agreements 
coordinated; 

e1) Staff Performance Appraisal Reports 
managed;

b) Staff and Pensioners information 
collected and IPPS updated and 
maintained;

Item Spent

211101 General Staff Salaries 2,888,826

212102 Pension for General Civil Service 4,574,444

212106 Validation of old Pensioners 25,000

213001 Medical expenses (To employees) 15,000

213002 Incapacity, death benefits and funeral 
expenses

22,457

213003 Retrenchment costs 37,500

213004 Gratuity Expenses 291,612

221001 Advertising and Public Relations 37,500

221003 Staff Training 249,604

221004 Recruitment Expenses 5,000

221005 Hire of Venue (chairs, projector, etc) 27,620

221009 Welfare and Entertainment 45,000

221020 IPPS Recurrent Costs 51,075

227001 Travel inland 74,851

227002 Travel abroad 49,557

Reasons for Variation in performance

Total 8,395,045

Wage Recurrent 2,888,826

Non Wage Recurrent 5,506,219

AIA 0

Output: 20  Records Management Services 
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

a) Electronic Document Management 
system updated and maintained

a) Electronic Document Management 
system updated and maintained; 

a1) Support supervision and monitoring 
carried out;

Item Spent

211103 Allowances (Inc. Casuals, Temporary) 6,000

213001 Medical expenses (To employees) 1,414

221008 Computer supplies and Information 
Technology (IT)

1,250

221009 Welfare and Entertainment 1,500

221020 IPPS Recurrent Costs 6,000

227001 Travel inland 1,500

Reasons for Variation in performance

Total 17,664

Wage Recurrent 0

Non Wage Recurrent 17,664

AIA 0

Arrears

Total For SubProgramme 10,479,846

Wage Recurrent 2,888,826

Non Wage Recurrent 7,591,020

AIA 0

Recurrent Programmes

Subprogram: 09 Policy and Planning

Outputs Provided

Output: 01 Policy, Laws, guidelines,plans and strategies

c) Strategic Environment Assessment for 
Works and Transport plans, programs and 
policies developed
b) Regulatory Impact Assessment for 
National Transport policy and Axle load 
control policy conducted;

a) Policies reviewed, updated and 
disseminated (Rural Transport policy, 
National Transport policy, Axle Load 
Control Policy, NMT and Road Tolling 
policy);

d) Ministerial Policy Statement and 
Budget Framework Paper FY 2019/20 
Prepared;

e) Pre-feasibility study of potential PPP 
projects in the Sector undertaken;

c) -

b) -

a) Rural Transport Policy aspects are a 
section under the National Transport and 
Logistics Policy (NTLP). Consultative 
workshops for the NTLP were 
undertaken; 

a1) NMT policy disseminated;

d) Ministerial Policy Statement and 
Budget Framework Paper FY 2019/20 
Prepared;

e) -

Item Spent

211101 General Staff Salaries 163,219

211103 Allowances (Inc. Casuals, Temporary) 17,074

221009 Welfare and Entertainment 9,050

221011 Printing, Stationery, Photocopying and 
Binding

125,000

221012 Small Office Equipment 4,978

223005 Electricity 7,500

223006 Water 15,000

225001 Consultancy Services- Short term 82,141

227001 Travel inland 73,913

227004 Fuel, Lubricants and Oils 11,250

Reasons for Variation in performance
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Limited funds to undertake a Pre-feasibility study of potential PPP projects;

Limited funds to undertake a Strategic Environment Assessment for Works and Transport plans, programs and policies;

Total 509,125

Wage Recurrent 163,219

Non Wage Recurrent 345,906

AIA 0

Output: 05 Strengthening Sector Coordination, Planning & ICT

c) Mid term review of the Sector 
Development Plan undertaken;

a) Joint Transport Sector Review Action 
Matrix reviewed and updated;

b) SWG activities coordinated

c) -

a) Joint Transport Sector Review Action 
Plan Matrix reviewed and updated;

b) SWG activities coordinated;

Item Spent

211103 Allowances (Inc. Casuals, Temporary) 14,977

221009 Welfare and Entertainment 3,750

221011 Printing, Stationery, Photocopying and 
Binding

7,500

227001 Travel inland 30,000

227004 Fuel, Lubricants and Oils 15,000

228001 Maintenance - Civil 2,324

Reasons for Variation in performance

An Evaluation for the Sector Development Plan to be undertaken during the development of a new plan;

Total 73,551

Wage Recurrent 0

Non Wage Recurrent 73,551

AIA 0

Output: 06 Monitoring and Capacity Building Support

c) Budget implementation monitored;

a) 4No. Transport Surveys undertaken;

b) Policy implementation monitored;

c) Budget implementation monitored;

a) 3 Transport surveys conducted;

b) Policy implementation for Non 
Motorized Transport monitored and the 
Policy Catalogue updated;

Item Spent

211103 Allowances (Inc. Casuals, Temporary) 7,500

221001 Advertising and Public Relations 5,000

221011 Printing, Stationery, Photocopying and 
Binding

37,500

225001 Consultancy Services- Short term 27,569

225002 Consultancy Services- Long-term 132,610

227001 Travel inland 22,500

227004 Fuel, Lubricants and Oils 7,500

Reasons for Variation in performance

Total 240,179

Wage Recurrent 0

Non Wage Recurrent 240,179

AIA 0
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

Total For SubProgramme 822,855

Wage Recurrent 163,219

Non Wage Recurrent 659,636

AIA 0

Recurrent Programmes

Subprogram: 10 Internal Audit

Outputs Provided

Output: 02 Ministry Support Services and Communication strategy implimented.

d) Four Management letters issued.

e) Advisory role done.

a) All projects audited and reports made.

c) Ministry Payroll reviewed and Payroll 
report produced.

b) Three Regional Workshops inspected 
and Report produced.

f) Adhoc assignments undertaken

d) Three Management letter issued;

e) Advisory role done;

a) Projects audited and quarterly report 
prepared;

c) Ministry Payroll reviewed and Payroll 
report produced;

b) 01No. regional workshop (Bugembe 
MW) inspected and report produced;

f1) Church of Uganda Museum 
development project - Namugongo 
verification works undertaken; 

f2) Site Meeting for Mwiri road project 
and external audit meetings attended;

Item Spent

211101 General Staff Salaries 10,154

211103 Allowances (Inc. Casuals, Temporary) 33,749

221003 Staff Training 5,000

221011 Printing, Stationery, Photocopying and 
Binding

2,776

221017 Subscriptions 4,500

227001 Travel inland 13,200

227002 Travel abroad 18,750

227004 Fuel, Lubricants and Oils 18,750

228002 Maintenance - Vehicles 8,746

Reasons for Variation in performance

Total 115,626

Wage Recurrent 10,154

Non Wage Recurrent 105,472

AIA 0

Total For SubProgramme 115,626

Wage Recurrent 10,154

Non Wage Recurrent 105,472

AIA 0

Development Projects

Project: 1105 Strengthening Sector Coord, Planning & ICT

Outputs Provided

Output: 01 Policy, Laws, guidelines,plans and strategies
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

c) Ministry ICT Policy Developed
a) Implementation of the National 
Construction Industry Policy and Non-
Motorized Transport Policy evaluated;
b) Midterm Review of the National 
Transport Master Plan (NTMP) 
conducted and preparation of a Multi 
modal transport strategy commenced;
f) Coordinates and mapping of the 
infrastructure identified on Lake Victoria 
undertaken
g) Contract Staff salaries for LVTP paid
d) Environmental and Social 
Management Framework (ESMF) and 
Resettlement Policy Framework (RPF) 
for feeder roads, community jetties and 
Landing sites on Lake Victoria 
undertaken
e) Feasibility study and detailed 
engineering designs for access roads, 
community jetties and Landing sites on 
Lake Victoria undertaken

c) ToR for developing the Ministry ICT 
Policy reviewed and finalised;
b) Midterm Review of the National 
Transport Master Plan (NTMP) 
conducted;
f) Coordinates and mapping of the 
infrastructure identified on Lake Victoria 
undertaken;
g) Contract Staff salaries for LVTP paid; 
d) Review of the EIA Report for Portbell 
and Jinja Pier ongoing;
e) Tender documents for the consultant to 
undertake a Feasibility study and detailed 
engineering designs for access roads, 
community jetties and Landing sites on 
Lake Victoria prepared;

Item Spent

211102 Contract Staff Salaries 55,592

225001 Consultancy Services- Short term 257,144

225002 Consultancy Services- Long-term 2,389,829

Reasons for Variation in performance

Delays in the finalization of the scope of work for the feasibility study and detailed engineering designs for access roads, community jetties and 
Landing sites on Lake Victoria;

Total 2,702,565

GoU Development 802,565

External Financing 1,900,000

AIA 0

Output: 04 Transport Data Collection Analysis and Storage
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

b) Annual Sector Statistical Abstract 
2017 prepared
e) Data on Transport sector indicators
collected, analysed and TSDMS updated
d) Project evaluations undertaken (5No.);
a) Annual Transport Sector Performance
(ASPR) Report for FY 2017/18 prepared
and Joint Monitoring Mission Conducted
f) Contract Staff salaries for staff under 
the TSDMS paid
c) Transport Sector Data Management
System operational

b) Procurement of Service provider for 
the Printing of the Annual Sector 
Statistical Abstract 2017 initiated;
e) 3 Transport surveys conducted and 
reports produced;d) ToR for undertaking 
project evaluation finalised;
a) Annual Transport Sector Performance 
(ASPR) Report for FY 2017/18 prepared 
and Joint Monitoring Mission 
Conductedf) Contract Staff salaries and 
NSSF Contributions for personnel under 
TSDMS paid;
c) Laptops supplied and distributed.

Item Spent

211102 Contract Staff Salaries 45,427

211103 Allowances (Inc. Casuals, Temporary) 8,447

221002 Workshops and Seminars 14,844

221003 Staff Training 15,000

221008 Computer supplies and Information 
Technology (IT)

52,344

221009 Welfare and Entertainment 7,500

221011 Printing, Stationery, Photocopying and 
Binding

42,113

225001 Consultancy Services- Short term 359,391

227001 Travel inland 54,161

227002 Travel abroad 15,000

227004 Fuel, Lubricants and Oils 44,625

228002 Maintenance - Vehicles 7,478

Reasons for Variation in performance

N/A

N/A
Quarterly Sector Statistics Committee meetings not held;

Total 666,330

GoU Development 666,330

External Financing 0

AIA 0

Output: 05 Strengthening Sector Coordination, Planning & ICT

a) 14th Joint Sector Review and the Mid 
Term Review coordinated and held;
b) Works and Transport sector 
coordinated and Sector Quarterly 
Performance Reports Produced
c) Budget Framework Paper and 
Ministerial Policy Statement (MPS) FY 
2019/20 produced;

a) 14th Joint Sector Review and the Mid 
Term Review coordinated and held;
b) Works and Transport sector 
coordinated and Sector Quarterly 
Performance Reports Produced;
c) Budget Framework Paper (BFP) and 
Ministerial Policy Statement (MPS) FY 
2019/20 produced;

Item Spent

211102 Contract Staff Salaries 2,775

211103 Allowances (Inc. Casuals, Temporary) 25,920

221002 Workshops and Seminars 91,801

221008 Computer supplies and Information 
Technology (IT)

5,123

221009 Welfare and Entertainment 3,000

221011 Printing, Stationery, Photocopying and 
Binding

134,622

225001 Consultancy Services- Short term 60,000

227001 Travel inland 42,482

228002 Maintenance - Vehicles 8,999

Reasons for Variation in performance

N/A

Total 374,722

GoU Development 374,722

External Financing 0
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

AIA 0

Output: 06 Monitoring and Capacity Building Support

a) Performance of Sector Plans and 
Policies monitored 
b) Road Crash Data Base system rolled-
out (40% coverage) 
c) Scoping study of potential PPP 
projects in Transport Sector undertaken;

a) Sector Development Plan monitored; 

a1) Ministry Strategic Plan monitored;
b) Contract for rolling out the Road Crash 
Data Base system signed;

b) 10% of Road Crash Data Base system 
rolled out;
c) -

Item Spent

211103 Allowances (Inc. Casuals, Temporary) 27,000

221002 Workshops and Seminars 15,000

221008 Computer supplies and Information 
Technology (IT)

13,942

221011 Printing, Stationery, Photocopying and 
Binding

19,085

225002 Consultancy Services- Long-term 787,080

227004 Fuel, Lubricants and Oils 7,875

228002 Maintenance - Vehicles 2,297

Reasons for Variation in performance

Limited funds to undertake a Pre-feasibility study of potential PPP projects;
Procurement delays have delayed the roll-out of the Road Crash Data Base system;

Total 872,278

GoU Development 872,278

External Financing 0

AIA 0

Capital Purchases

Output: 76 Purchase of Office and ICT Equipment, including  Software

a) ICT Infrastructure (LAN/WAN,
Servers, Computers and Printers and 
Other ICT Equipment and Software) 
procured and maintained, and VoIP 
installed in all offices in the Ministry.
c) 03No. vehicles procured (LVTP 
supervision, Sector Coordination and 
Ministry Public Relations)
b) CCTV Cameras (Phase I) for the 
Ministry procured and installed

a) ICT Infrastructure (LAN/WAN, 
Computers and Printers and Other ICT 
Equipment maintained;
c1) 1No. motor vehicle delivered;

c2) Bids for procurement of 02No. 
vehicles received and evaluated;
b) Market survey for the procurement of 
CCTV Cameras (Phase I) for the Ministry 
completed;

Item Spent

312203 Furniture & Fixtures 4,644

312213 ICT Equipment 90,000

Reasons for Variation in performance

N/A
N/A

Total 94,644

GoU Development 94,644

External Financing 0

AIA 0

Total For SubProgramme 4,710,541

GoU Development 2,810,541

External Financing 1,900,000
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Annual Planned Outputs Cumulative Outputs Achieved by 
End of Quarter

Cumulative Expenditures made by 
the End of the Quarter to
Deliver Cumulative Outputs

UShs 
Thousand

AIA 0

GRAND TOTAL 592,145,499

Wage Recurrent 7,063,912

Non Wage Recurrent 47,214,293

GoU Development 283,711,881

External Financing 254,155,413

AIA 0
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Program: 01 Transport Regulation 

Recurrent Programmes

Subprogram: 07 Transport Regulation and Safety

Outputs Provided

Output: 01 Policies, laws, guidelines, plans and strategies developed

Consultations with Parliament on the 
Traffic and Road Safety (amendment) Bill 
carried out
Transition Paper presented to Top 
Management for approval

a) Comments by Cabinet on the Traffic 
and Road Safety (Amendment) Bill 2018 
incorporated;

b) Transition Paper for preparatory 
activities for Motor Vehicle Registration 
by Ministry finalized;

Item Spent

211103 Allowances (Inc. Casuals, Temporary) 211

Reasons for Variation in performance

Awaiting presentation to TMT

Total 211

Wage Recurrent 0

Non Wage Recurrent 211

AIA 0

Output: 02 Road Safety Programmes Coordinated and Monitored

Motor Vehicle Inspection Services 
monitored;

12,500No Vehicles inspected for road-
worthiness
Enforcement of Road Safety Regulations 
Evaluated;
Road Safety Materials 
distributed/disseminated;
Road Safety Awareness Programmes 
conducted;
Fatal Road Accidents investigated and 
reports analysed for remedial measures;

b) 450 Vehicles inspected for road -
worthiness;

d) Draft report for Enforcement of Road 
Safety Regulations prepared;

e)-

f)- 

a) Evaluation for the service provider for 
the Global Road Safety Week concluded;

c)-

Item Spent

211103 Allowances (Inc. Casuals, Temporary) 29,876

221002 Workshops and Seminars 36,681

221009 Welfare and Entertainment 185

221011 Printing, Stationery, Photocopying and 
Binding

17,900

223005 Electricity 500

225001 Consultancy Services- Short term 229,655

227001 Travel inland 12,973

227004 Fuel, Lubricants and Oils 5,000

228001 Maintenance - Civil 15,577

Reasons for Variation in performance

Compliance for road worthiness not being enforced;

Total 348,347

Wage Recurrent 0

Non Wage Recurrent 348,347

AIA 0

Output: 03 Public Service Vehicles & Inland water Transport vessels Inspected & licensed
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

20 driving schools inspected and licensed;
250 bus operator licences issued;
750 No. Driver Badges processed and 
issued;
 5,500  PSVs licensed and monitored;
25% bus routes monitored;

d) 13No. Driving Schools inspected and 
licensed;

b) 422No. Bus Operator licenses issued;

c)- 

a) 7,979 PSV licensed and monitored;

e) 25% bus routes monitored

Item Spent

211103 Allowances (Inc. Casuals, Temporary) 52,930

221001 Advertising and Public Relations 640

221002 Workshops and Seminars 8,000

221009 Welfare and Entertainment 3,000

221011 Printing, Stationery, Photocopying and 
Binding

3,000

223005 Electricity 1,250

225002 Consultancy Services- Long-term 36,038

227001 Travel inland 25,724

227002 Travel abroad 29,999

227004 Fuel, Lubricants and Oils 16,752

228002 Maintenance - Vehicles 2,188

Reasons for Variation in performance

Total 179,520

Wage Recurrent 0

Non Wage Recurrent 179,520

AIA 0

Output: 04 Air Transport Programmes coordinated and Monitored
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Partial procurement of Aircraft Accident 
and Incident Investigation Kit;
1No. Aviation cluster meetings under 
CCTFA;

1No. International Civil Aviation 
Organization (ICAO) Key Directory 
meeting attended;

Implementation of Regional and 
International Air Transport Protocols and 
Conventions monitored;
1No. East African Consultative Meeting 
on Facilitation of Air Transport (EA FAL) 
attended;
1No. Inspection of Entebbe International 
Airport (EIA) undertaken;
3No. of up-country aerodromes inspected 
in Moyo,Moroto  and Kitigum;
1No. BASA negotiated;
Copies of the National Civil Aviation 
Policy printed and distributed to key 
stakeholders in the Industry;
5No National Air Transport Programmes 
coordinated;

2No. National Air Transport Facilitation 
meetings organized;

2No. Coordination meetings for activities 
of the East African Civil Aviation 
Academy (EACAA)- Soroti organized;

2No.  Coordination meetings for activities 
of the National Air Transport Facilitation 
Programme organized;
 

i) -

a) 12th ICAO TRIP ( traveler 
Identification Programme ) seminar 
attended in Continou Benin 12th -15th 
February 2019;

b) - 

g) 1No. Inspection of Entebbe 
International Airport (EIA) undertaken;

f) 3NO. aerodromes inspected for 
compliance. The inspection Jinja, Soroti 
and Tororo airstrips;

h) Financial clearance draft BASA 
document sought from MoFPED;

e) Draft Regulatory Impact Assessment 
Report prepared and the stakeholders 
comments were incorporated into the 
Draft Civil Aviation policy;

c) - 

d) The Civil Aviation Authority 
(Amendment Bill) 2018 was passed into 
law after the accent of H.E the president of 
Uganda in Feb 2019;

Item Spent

211103 Allowances (Inc. Casuals, Temporary) 12,287

221002 Workshops and Seminars 7,859

221003 Staff Training 5,147

223005 Electricity 500

225002 Consultancy Services- Long-term 37,050

227001 Travel inland 20,000

227002 Travel abroad 7,500

227004 Fuel, Lubricants and Oils 5,000

228001 Maintenance - Civil 1,260

Reasons for Variation in performance

EAFAL meeting is scheduled in Quarter 4
No funds for partial procurement of Aircraft Accident and Incident Investigation Kit; 

The choice of aerodromes was due accidents on some and introduction of a flying school
There was need to prepare a Regulatory Impact Assessment for the proposed Policy

Total 96,603

Wage Recurrent 0

Non Wage Recurrent 96,603

AIA 0

Output: 05 Water and Rail Transport Programmes Coordinated and Monitored.
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Benchmarking exercise on the regional 
and international conventions and 
protocols conducted01 No. public 
sensitization campaign on Kampala - 
portbell railway line conducted;
Rail transport safety data on Kampala – 
Malaba railway line ccollected

c)-

e) 1No. Safety of railway transport 
operations monitored along Kampala - 
Jinja Railway Line;

a) 1No. Sensitization on Railway safety 
along Kampala - Jinja Railway line 
conducted;

d) Consultations with URC and Law 
Reform Commission on the amendments 
of the Act undertaken;

b) Railway Safety data along Kampala - 
Malaba railway line collected and 
analysed;

Item Spent

221008 Computer supplies and Information 
Technology (IT)

4,950

221011 Printing, Stationery, Photocopying and 
Binding

250

222003 Information and communications 
technology (ICT)

1,250

225001 Consultancy Services- Short term 5,938

227001 Travel inland 8,801

227002 Travel abroad 7,500

227004 Fuel, Lubricants and Oils 2,500

228002 Maintenance - Vehicles 554

Reasons for Variation in performance

Total 31,743

Wage Recurrent 0

Non Wage Recurrent 31,743

AIA 0

Total For SubProgramme 656,423

Wage Recurrent 0

Non Wage Recurrent 656,423

AIA 0

Recurrent Programmes

Subprogram: 16 Maritime

Outputs Provided

Output: 01 Policies, laws, guidelines, plans and strategies developed
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

IWT Bill submitted to Parliament for 1st 
reading;
Disseminate IMO conventions acceded to;
Draft cabinet memo on ratification to 
Association of African Maritime 
Administration (AAMA) submitted to 
cabinet;
MoU between MoWT and Busitema 
University prepared;
Draft MoU between MoWT and 
classification societies developed;
Draft IWT Policy submitted to Cabinet;

a) IWT Bill Under drafting by the First 
Parliamentary Council;

d) Instruments of accession to selected 
IMO Conventions submitted to IMO and 
accession granted;

f) Zero draft cabinet memo for 
Ratification of Association of African 
Maritime Administration (AAMA) ready 
for submission to TMT;

c) Draft MoU between MoWT and 
Busitema University prepared;

e) Pre-qualification bids for classification 
societies evaluated;

b) IWT Policy merged with the National 
Transport and Logistics Policy and 
strategy targeted to be completed by Q4;

Item Spent

225001 Consultancy Services- Short term 23,750

227001 Travel inland 3,750

Reasons for Variation in performance

IWT Policy merged with the National Transport and Logistics Policy and strateg
 
Awaiting certificate of legal clearance from Solicitor General 
AAMA ratification templates not yet ready from the Association of African Maritime Administration
Could not sign MoU before start up funds are approved 

Total 27,500

Wage Recurrent 0

Non Wage Recurrent 27,500

AIA 0

Output: 03 Public Service Vehicles & Inland water Transport vessels Inspected & licensed

Procurement of vessel traffic system 
completed;
IWT inspected, registered and licensed;

b) -

a) 102No. water vessels inspected and 
73No. registered and licensed;

Item Spent

227004 Fuel, Lubricants and Oils 2,500

228002 Maintenance - Vehicles 1,000

Reasons for Variation in performance

Increased awareness helped in having more vessels registered and licensed 
No funds availed for Procurement of vessel traffic system completed

Total 3,500

Wage Recurrent 0

Non Wage Recurrent 3,500

AIA 0

Output: 06 Ships and Ports programs coordinated and monitored
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Stakeholders consulted on the Draft 
standard operating procedures (SOPs) for 
ports and landing sites;
Maritime publications procured;
Stakeholders consulted on the draft ferry 
disaster and oil spill contingency plan;
01 No. officers trained in maritime 
technical short courses;

a) -

c) -

b) Stakeholders consultations on the draft 
ferry disaster and oil spill contingency 
plan not conducted;

d) -

Item Spent

221002 Workshops and Seminars 4,000

221007 Books, Periodicals & Newspapers 3,039

221012 Small Office Equipment 3,270

225001 Consultancy Services- Short term 9,000

227001 Travel inland 2,484

227002 Travel abroad 2,500

228002 Maintenance - Vehicles 750

Reasons for Variation in performance

Insufficient funds to conduct training in maritime technical courses 
Could not proceed before the IWT law is completed
 
Could not proceed before the IWT law is completed

Total 25,043

Wage Recurrent 0

Non Wage Recurrent 25,043

AIA 0

Output: 07 Safety of navigation programs coordinated and monitored

25No. IWT vessels inspected for safety 
and issued with safety licenses;
Aids to Navigation inspected and 
maintained;
100% of reported fatal marine accidents 
investigated;
Seafarers Identification Record Books 
issued;
Seafarers working in Uganda registered 
and endorsed;

b) 102No. IWT vessels inspected for 
safety and 73No. issued with safety 
certificates;

a) 6No. Aids to Navigation inspected for 
functionality;

e) Report on MV Templa incident 
finalized and submitted;

d) -

c) -

Item Spent

221011 Printing, Stationery, Photocopying and 
Binding

424

223005 Electricity 1,250

225001 Consultancy Services- Short term 17,325

227002 Travel abroad 10,000

227004 Fuel, Lubricants and Oils 3,000

228002 Maintenance - Vehicles 492

Reasons for Variation in performance

Increased awareness helped in having more vessels registered and licensed 

Could not issue SIRBs seafarers without supporting legal framework, the IWT law 
Could not register seafarers without supporting legal framework, the IWT law 
 

Total 32,491

Wage Recurrent 0

Non Wage Recurrent 32,491

AIA 0

Outputs Funded

Output: 52 Contributions to  National, Regional and International Organizations

a) 100% of IMO subscription paid;

a1) 60%  of PMAESA subscription paid;

Item Spent

262101 Contributions to International 
Organisations (Current)

8,312
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Reasons for Variation in performance

PMAESA and USC subscriptions to be completed in Q4

Total 8,312

Wage Recurrent 0

Non Wage Recurrent 8,312

AIA 0

Total For SubProgramme 96,845

Wage Recurrent 0

Non Wage Recurrent 96,845

AIA 0

Development Projects

Project: 1096 Support to Computerised Driving Permits

Outputs Provided

Output: 02 Road Safety Programmes Coordinated and Monitored

Uganda Computerised Driving Permits 
project supported;

a) Uganda Computerised Driving Permits 
Project supported

Item Spent

211102 Contract Staff Salaries 10,800

Reasons for Variation in performance

Total 10,800

GoU Development 10,800

External Financing 0

AIA 0

Capital Purchases

Output: 72 Government Buildings and Administrative Infrastructure

Contractor for new office premises for 
UCDP procured;

a) Assessed alternative site for 
construction of the Building;

Item Spent

312101 Non-Residential Buildings 864,000

Reasons for Variation in performance

Variation as a result to consider location of another site

Total 864,000

GoU Development 864,000

External Financing 0

AIA 0

Output: 76 Purchase of Office and ICT Equipment, including  Software

Digital archiving carried out;

Support to the Automated Licensing 
System provided;

a1) 100% of the Digital Archiving System 
completed

a2) 50% of manual records digitally 
archived;
 
b) Support to the Automated and 
Licensing system provided;

Item Spent

312213 ICT Equipment 166,375

Reasons for Variation in performance
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Total 166,375

GoU Development 166,375

External Financing 0

AIA 0

Output: 77 Purchase of Specialised Machinery & Equipment

Field Vehicles for supervision and 
monitoring of ALS and UCDP stations 
delivered;

a) - Item Spent

Reasons for Variation in performance

Payment completed in Quarter 2

Total 0

GoU Development 0

External Financing 0

AIA 0

Total For SubProgramme 1,041,175

GoU Development 1,041,175

External Financing 0

AIA 0

Development Projects

Project: 1456 Multinational Lake Victoria Maritime Comm. &Transport Project

Outputs Provided

Output: 01 Policies, laws, guidelines, plans and strategies developed

a) Interim report on development of boat 
building standards produced;

Draft Project Implementation Manual and 
M&E Framework prepared;

a) -

b) -

Item Spent

225001 Consultancy Services- Short term 138,696

227001 Travel inland 5,000

227004 Fuel, Lubricants and Oils 5,000

Reasons for Variation in performance

Boat building standards to be done under the regional component of project scoping;
To be done under the regional component of project scoping;

Total 148,696

GoU Development 10,000

External Financing 138,696

AIA 0

Output: 07 Safety of navigation programs coordinated and monitored
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

a) 02No. Staff trained in Search and 
Rescue;

a) Project activities supervised and 
monitored and quarterly progress reports 
submitted;

a) Designs for the National Maritime 
Rescue Center, 12No. Search and Rescue 
stations, slipway, training and 
maintenance workshop, swimming pool 
completed;

b) Procurement of a contractor to 
construct a National Maritime Rescue 
Center, 12No. Search and Rescue stations, 
slipway, training and maintenance 
workshop, swimming pool initiated;

a) 01No. Maritime safety awareness and 
advocacy campaigns conducted and report
(s) produced;

a) -

a) Project preparatory activities carried 
out;

c) Land for construction of MRCC at FTI 
and 04No. SAR centers secured;

d) 01No. stakeholders awareness meeting 
conducted and report produced;

Item Spent

221002 Workshops and Seminars 10,000

225001 Consultancy Services- Short term 12,248

227001 Travel inland 5,000

227004 Fuel, Lubricants and Oils 2,500

Reasons for Variation in performance

 
Training awaiting scoping study to be conducted at a regional level under LVBC
 
Designs awaiting scoping study to be conducted at a regional level under LVBC

Total 29,748

GoU Development 29,748

External Financing 0

AIA 0

Capital Purchases

Output: 77 Purchase of Specialised Machinery & Equipment

a) Office equipment completed, equipment 
supplied and installed ;

b) SAR equipment supplied and installed;

c) SAR boats supplied;

a) No objection from Africa Development 
Bank to procure start up office equipment 
secured;

b)  No objection from Africa Development 
Bank to procure start up SAAR equipment 
secured;

c) -

Item Spent

Reasons for Variation in performance

Safety and life saving devices to be done under the regional component of project scoping;

Total 0

GoU Development 0

External Financing 0

AIA 0

Total For SubProgramme 178,444
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

GoU Development 39,748

External Financing 138,696

AIA 0

Program: 02 Transport Services and Infrastructure

Recurrent Programmes

Subprogram: 11 Transport Infrastructure and Services

Outputs Provided

Output: 01 Policies, laws, guidelines, plans and strategies

Quarterly performance of URC, CAA and 
EACAA Soroti monitored;
Regional Transport Sector projects and 
programs coordinated;
Support to Logistics Development group 
(Green Transport and Logistics activities) 
rendered;
Final Railway Transport Policy 
developed;

b) Quarterly performance of URC, CAA 
and EACAA Soroti monitored;

a) Regional Transport Sector projects and 
programs coordinated;

c) Support to Logistics Development 
group (Green Transport and Logistics 
activities) rendered;

d) Final Railway Transport Policy 
developed;

Item Spent

211101 General Staff Salaries 897,046

221002 Workshops and Seminars 4,061

221009 Welfare and Entertainment 1,963

223005 Electricity 7,725

223006 Water 6,740

225002 Consultancy Services- Long-term 93,855

Reasons for Variation in performance

Total 1,011,390

Wage Recurrent 897,046

Non Wage Recurrent 114,344

AIA 0

Output: 07 Feasibility/Design Studies
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Stakeholder engagements carried out;Draft 
Engineering designs for Gulu ICD 
prepared and approved;
Draft final Master-plan for Inland Water 
Transport prepared;
Draft report for the introduction of  ferry 
services for Kyamuswa county prepared;
Dissemination of the Investment Plan for 
improving connectivity of Islands on Lake 
Victoria conducted;
02No. surveys to introduce Ferry services 
on waterways conducted;
02No. socio-economic surveys on district 
roads conducted;
Draft study report on transport costs on 
tarmac and murram roads prepared;

f) -

d) Draft Engineering designs for Gulu 
ICD prepared and approved;

a) Procurement for the development of 
inland water transport master-plan on 
going;

h) Procurement to conduct a feasibility 
study for ferry services for Kyamuswa 
county ongoing;

e) Certificate of Financial clearance for 
Investment Plan for improving 
connectivity of Islands on Lake Victoria 
pending approval;

b) 02No. surveys to introduce Ferry 
services on waterways conducted;

c) 02No. socio-economic surveys on 
district roads conducted;

g) Draft study report on transport costs on 
tarmac and murram roads prepared;

Item Spent

211103 Allowances (Inc. Casuals, Temporary) 12,446

221003 Staff Training 4,498

225002 Consultancy Services- Long-term 337,435

227001 Travel inland 7,500

227002 Travel abroad 10,000

227004 Fuel, Lubricants and Oils 7,500

Reasons for Variation in performance

Procurement rejected by the CC to provide detailed description of the required services;

Delays in procurement process

Lack of funds
Certificate of Financial clearance pending approval

Total 379,379

Wage Recurrent 0

Non Wage Recurrent 379,379

AIA 0

Outputs Funded

Output: 51 Maintenance of Aircrafts and Buildings (EACAA)
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

85% of the rehabilitation works of E-
Library building done;
112,200 liters of aviation fuel procured;
Insurance cover for academy air crafts
and personnel secured;
9No. Aircraft maintained;
2No. Technical staff trained;
7 pilots graduated

b) 87% of the rehabilitation works of E-
Library building done;

d) 10,000 liters of aviation fuel procured;

e) Insurance cover for academy air crafts 
and personnel secured;

c) 7No. Aircraft maintained;

f) 4No. Technical staff trained;

a1) 4PPL, 3CPL & 4IR/Multi engine 
cadets graduated;

a2) 6 Course 27 Engineering students 
doing school final exams;

a3) 10 course 28 Engineering students on 
Industrial Training in Nairobi;

Item Spent

263204 Transfers to  other govt. Units (Capital) 2,375,000

Reasons for Variation in performance

Some Training done in-house. Some staff who had training in Q2 also had in Q3;

2No. Aircraft under repair. Funding constraints delayed procurement of spare parts;

Inadequate funding has slowed the progress to completion of the E-Library building;

Inadequate funds for avgas;

Aircraft engineering cadets are on schedule;

Total 2,375,000

Wage Recurrent 0

Non Wage Recurrent 2,375,000

AIA 0

Output: 52 Rehabilitation of Upcountry Aerodromes (CAA)

Upcountry Aerodromes i.e. Arua, Gulu, 
Pakuba, Lira, Moroto, Kidepo, Soroti, 
Tororo, Jinja, Kasese, Mbarara, Masindi 
and Kisoro Maintained;

a) Upcountry Aerodromes i.e. Arua, Gulu, 
Pakuba, Lira, Moroto, Kidepo, Soroti, 
Tororo, Jinja, Kasese, Mbarara, Masindi 
and Kisoro maintained;

Item Spent

Reasons for Variation in performance

Total 0

Wage Recurrent 0

Non Wage Recurrent 0

AIA 0

Output: 53 Institutional Support to URC
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

12 wagons rehabilitated and Spares 
procured;
480 reinforced concrete pillars (beacons) 
for marking of the railway reserve 
boundaries installed;
Spots along Jinja – Malaba line repaired;

b) Rehab. works for 02No. Locomotives 
on-going;

c) 20% delivered fleet of 600 wagons 
averagely maintained;

a) 1,022 No. reinforced concrete railway 
reserve boundary markers erected along 
64Km of the railway reserve from 
Lubanyi to Iganga;

d) 250Km main line averagely maintained; 
Namanve drainage newly constructed, 
magamaga drainage reconstructed;

Item Spent

263204 Transfers to  other govt. Units (Capital) 2,625,000

Reasons for Variation in performance

Total 2,625,000

Wage Recurrent 0

Non Wage Recurrent 2,625,000

AIA 0

Total For SubProgramme 6,390,768

Wage Recurrent 897,046

Non Wage Recurrent 5,493,723

AIA 0

Development Projects

Project: 0951 East African Trade and Transportation Facilitation

Outputs Provided

Output: 02 Monitoring and Capacity Building

Project implementation monitored

Monthly and Quarterly Project Progress 
Reports prepared 

a1) Construction works at Elegu, and 
Katuna OSBPs and exit road at Malaba 
OSBP monitored;

a2) Monthly Project Progress Reports 
prepared;

Item Spent

211103 Allowances (Inc. Casuals, Temporary) 12,502

221011 Printing, Stationery, Photocopying and 
Binding

5,000

227001 Travel inland 47,333

227002 Travel abroad 5,000

227004 Fuel, Lubricants and Oils 10,000

228002 Maintenance - Vehicles 5,008

Reasons for Variation in performance

Total 84,843

GoU Development 84,843

External Financing 0

AIA 0

Output: 07 Feasibility/Design Studies
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Rehabilitation works for Ministry staff 
offices undertaken

a) Rehabilitation works for Ministry 
offices on-going;

Item Spent

Reasons for Variation in performance

Total 0

GoU Development 0

External Financing 0

AIA 0

Capital Purchases

Output: 80 Construction/Rehabilitation of Inland Water Transport Infrastructure 

a1) Review of Engineering designs and 
tender documentation for improvement of 
Portbell and Jinja Pier ongoing;

a2) Review of the EIA Report for Portbell 
and Jinja Pier ongoing;

Item Spent

Reasons for Variation in performance

Review of Engineering designs and tender documentation for improvement of Portbell and Jinja Pier was due to increased scope of work;

Total 0

GoU Development 0

External Financing 0

AIA 0

Output: 81 Construction/Rehabilitation of Railway Infrastructure 

a1) Due diligence for the rehabilitation of 
Tororo - Gulu Railway line completed;

a2) Evaluation of the Contractor for 
rehabilitation of Tororo - Gulu Railway 
line in final stages awaiting negotiation;

Item Spent

311101 Land 278,763

Reasons for Variation in performance

CGV rejected the RAP Report for Tororo - Gulu and requested for the Ministry to conduct a due diligence prior to compensation;

Total 278,763

GoU Development 278,763

External Financing 0

AIA 0

Output: 83 Border Post Reahabilitation/Construction
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

90% construction works for Katuna OSBP 
(Phase 1) completed;

Draft designs for Mpondwe, Bunagana, 
Goli and Ntoroko OSBPs completed;

Evaluation of bids for the construction of 
Katuna OSBP (Phase 2)completed

Works for Defects Liability Period for 
Elegu OSBP undertaken;

80% construction works for Malaba exit 
road completed

b) 85% construction works for Katuna 
OSBP (Phase 1) completed;

e) Draft designs for Goli and Ntoroko 
OSBPs completed;

d) -

a) Defects Liability Period for Elegu 
OSBP monitored;

c) 80% construction works for Malaba exit 
road completed;

Item Spent

281504 Monitoring, Supervision & Appraisal 
of capital works

29,800

312104 Other Structures 2,676,083

Reasons for Variation in performance

Procurement for Contractor for construction of Katuna OSBP (Phase 2) not commenced due to lack of funds;

Total 2,705,883

GoU Development 2,705,883

External Financing 0

AIA 0

Total For SubProgramme 3,069,489

GoU Development 3,069,489

External Financing 0

AIA 0

Development Projects

Project: 1097 New Standard Gauge Railway Line

Outputs Funded

Output: 54 Development of Standard Gauge Railway Infrastructure
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Project administration undertaken;

a) PAPs compensated.
b) 14.443 Acres of the SGR Route 
acquired.
c) Assessment Report of Plant and 
equipment of industries along the 
alignment completed and Approved.

c1) Comprehensive fiscal analysis of the 
eastern route was ongoing;

c2) Addendum No. 2 was finalized and 
signed;

c3) 14th NCIP meeting was attended in 
Kigali – Rwanda;

d) -

b) Economic evaluation of the preliminary 
BFS was ongoing;

a1) 61No. PAPs were compensated;

a2) 19.898 Acres were acquired;

a3) Review of the Draft assessment report 
of plant and equipment for industries 
along the alignment was ongoing;

a4) Sensitization of affected PAPs was 
ongoing;

Item Spent

263204 Transfers to  other govt. Units (Capital) 12,277,458

Reasons for Variation in performance

Report to be finalized after completion of review of the BFS.

No. of Acres acquired higher than annual planned target due to change of strategy at implementation stage;

Total 12,277,458

GoU Development 12,277,458

External Financing 0

AIA 0

Total For SubProgramme 12,277,458

GoU Development 12,277,458

External Financing 0

AIA 0

Development Projects

Project: 1284 Development of new Kampala Port in Bukasa

Outputs Provided

Output: 07 Feasibility/Design Studies

Implementation of RAP commenced; a) - Item Spent

221011 Printing, Stationery, Photocopying and 
Binding

50,000

225001 Consultancy Services- Short term 180,243

227001 Travel inland 3,000

Reasons for Variation in performance
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Lack of funds/resources to implement RAP;

Total 233,243

GoU Development 233,243

External Financing 0

AIA 0

Capital Purchases

Output: 80 Construction/Rehabilitation of Inland Water Transport Infrastructure 

10% of port dredging and surcharging 
works for Bukasa port completed;

a) Detailed engineering design for the 
New Kampala Port at Bukasa completed;

b) (i) 4.8% of Civil works on the access 
Road complete;

b) (ii) Port Dredging and surcharging 
works are yet to start as the procurement 
process is still ongoing;

Item Spent

Reasons for Variation in performance

 
10% of Port Dredging and surcharging works was not accomplished because the procurement process is still ongoing;

Total 0

GoU Development 0

External Financing 0

AIA 0

Total For SubProgramme 233,243

GoU Development 233,243

External Financing 0

AIA 0

Development Projects

Project: 1373 Entebbe Airport Rehabilitation Phase 1

Outputs Funded

Output: 52 Rehabilitation of Upcountry Aerodromes (CAA)

85% works for the new cargo center 
complex for Entebbe airport completed;
85% rehabilitation works for aprons 1 and 
2 completed;
80% rehabilitation works for runway 
12/30 and its associated taxiways 
completed;

15% works for the New Passenger 
Terminal completed;

a) 74% works for the new cargo center 
complex for Entebbe airport completed;

b) 72% rehabilitation works for aprons 1 
expansion completed;

c) 80% rehabilitation works for runway 
12/30 and its associated taxiways 
completed;

d) -

Item Spent

263104 Transfers to  other govt. Units 
(Current)

58,702,576

Reasons for Variation in performance
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Total 58,702,576

GoU Development 0

External Financing 58,702,576

AIA 0

Total For SubProgramme 58,702,576

GoU Development 0

External Financing 58,702,576

AIA 0

Development Projects

Project: 1375 Improvement of Gulu Municipal Council Roads (Preparatory Survey)

Outputs Provided

Output: 02 Monitoring and Capacity Building

Monitoring and inspection of Gulu 
Municipal Council road activities under 
taken;

a) Monitoring and inspection of Gulu 
Municipal Council road activities under 
taken;

Item Spent

211103 Allowances (Inc. Casuals, Temporary) 8,882

227001 Travel inland 5,214

227004 Fuel, Lubricants and Oils 9,000

Reasons for Variation in performance

Total 23,096

GoU Development 23,096

External Financing 0

AIA 0

Capital Purchases

Output: 73 Roads, Streets and Highways

Compensation of PAPs for Gulu roads 
undertaken and utilities/services relocated;

Taxes on equipment and input materials 
for civil works for Gulu Municipal 
Council roads paid;

10% of construction works  of 6.064km of 
Gulu Municipal Council roads completed;

a) Relocation services for water, 
electricity and telecommunication (UTL) 
undertaken;

b) Tax reimbursements on equipment and 
input materials for civil works submitted 
and processed;

c) 38% of construction works of 6.064km 
of Gulu Municipal Council roads 
completed;

Item Spent

312104 Other Structures 384,000

Reasons for Variation in performance

Most of the original relocation works have been finalized. Thus the performance for the road works;

Total 384,000

GoU Development 384,000

External Financing 0
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

AIA 0

Output: 75 Purchase of Motor Vehicles and Other Transport Equipment

Contract awarded a) Contract for procurement of 
Supervision vehicle for improvement of 
Gulu Municipal Council Roads awarded;

Item Spent

Reasons for Variation in performance

Contract for the Supervision vehicle is waiting signature;

Total 0

GoU Development 0

External Financing 0

AIA 0

Total For SubProgramme 407,096

GoU Development 407,096

External Financing 0

AIA 0

Development Projects

Project: 1430 Bus Rapid Transit for Greater Kampala Metropolitan Area

Outputs Provided

Output: 07 Feasibility/Design Studies

Draft Taxi transformation strategy 
prepared;

Stakeholder sensitization on BRT carried 
out;

a) Procurement of the consultant to carry 
out the Taxi transformation strategy is still 
on going;

a1) Stakeholder sensitization on BRT 
carried out;

Item Spent

225002 Consultancy Services- Long-term 30,057

Reasons for Variation in performance

The procurement is being carried out by the donor agency (AFD) and as such we do not have direct control over the process and its timeliness

Total 30,057

GoU Development 30,057

External Financing 0

AIA 0

Total For SubProgramme 30,057

GoU Development 30,057

External Financing 0

AIA 0

Development Projects

Project: 1489 Development of Kabaale Airport

Capital Purchases

Output: 83 Border Post Reahabilitation/Construction
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

35% physical works for the development 
of Kabaale airport-Phase 1 completed;

a) 20.77% physical works for the 
development of Kabaale airport-Phase 1 
completed;

Item Spent

281504 Monitoring, Supervision & Appraisal 
of capital works

38,603

312104 Other Structures 24,941,127

Reasons for Variation in performance

Delayed start of the project (date of loan effectiveness was in December 2017 but the project started in April 2018)

Total 24,979,730

GoU Development 38,603

External Financing 24,941,127

AIA 0

Total For SubProgramme 30,186,173

GoU Development 5,245,046

External Financing 24,941,127

AIA 0

Development Projects

Project: 1512 Uganda National Airline Project

Outputs Provided

Output: 01 Policies, laws, guidelines, plans and strategies

National Air line operational; a1) Key staff recruited;

a2) Operations of the Uganda National 
Airline supported;

Item Spent

Reasons for Variation in performance

Total 0

GoU Development 0

External Financing 0

AIA 0

Capital Purchases

Output: 75 Purchase of Motor Vehicles and Other Transport Equipment

a) Two Bombardier CRJ900 aircraft 
delivered;

Item Spent

Reasons for Variation in performance

Total 0

GoU Development 0

External Financing 0

AIA 0

Total For SubProgramme 0

GoU Development 0

External Financing 0
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

AIA 0

Program: 03 Construction Standards and Quality Assurance

Recurrent Programmes

Subprogram: 12 Roads and Bridges

Outputs Provided

Output: 01 Policies, laws, guidelines, plans and strategies

Policies in the roads sub-sector 
formulated;
Guidelines and manuals for the 
development and maintenance of roads, 
bridges and drainage structures prepared;

a) Policies in the roads sub-sector 
formulated; 

b) Guidelines and manuals for the 
development and maintenance of roads, 
bridges and drainage structures prepared; 

Item Spent

211103 Allowances (Inc. Casuals, Temporary) 12,500

212101 Social Security Contributions 10,591

221002 Workshops and Seminars 12,520

227002 Travel abroad 25,000

Reasons for Variation in performance

Total 60,611

Wage Recurrent 0

Non Wage Recurrent 60,611

AIA 0

Output: 04 Monitoring  and Capacity Building Support

20km of roads under Force Account 
graveled;
Draft Report formulated
Final report presentedWorkshop carried 
out to present the fi findings 
Draft Report presentedPerformance of 
UNRA monitored and   quarterly 
monitoring report prepared;
10km under Inter-connectivity 
rehabilitated;
20km of roads under Inter-connectivity 
rehabilitated;
Workshop carried out to present the fi 
findings 
Draft Report presentedConsultative 
workshop to discuss the draft RAMPS 
report conducted;
20km of roads under Force Account 
surveyed;

a) 52 km of roads under Force account 
gravelled, (Kayunga, Mityana, Mayuge, 
Isingiro, Amuru, Mbale); 

g) Request for funds to carry out the study 
on Interconnectivity Program submitted;

k) Inception Report for M&E of DINU 
project submitted for review;

e) Performance of UNRA monitored and 
quarterly monitoring report prepared; 

c) 35km of Inter-connectivity rehabilitated 
(Rehabilitation of Ndese – Kizimula – 
Nabalanga (5.0Km) in Nakifuma County, 
Mukono District, and Nakyesa – 
Takajunge Road (1.5Km) and Nakyesa – 
Mbalembale Road (3.5Km) in Baale 
County, Kayunga District; Rehabilitation 
of Nagamuli – Buwande – Kasaka Road 
(2.8Km), Bufuwa – Bwoko Road (1.5Km) 
and Raising of Nabimogo Nagamuli 
swamp (1.1Km) in Kamuli District, and 
Rehabilitation of Nsamule – Nawaikoke 
Trading Centre in Kaliro District (7.3Km); 
Kakumiro: Rehabilitation of Katikara – 
Kitabona – Kasyambaja Road (18.4Km) 
in Kakumiro District; Opening up of 
Anzooyo-Openzinzi road (4.2km) in 
Adjumani District); 

d) 40km of Inter-connectivity rehabilitated 

Item Spent

211103 Allowances (Inc. Casuals, Temporary) 29,484

221001 Advertising and Public Relations 4,129

221002 Workshops and Seminars 67,500

221003 Staff Training 12,064

221009 Welfare and Entertainment 45,368

221011 Printing, Stationery, Photocopying and 
Binding

36,267

221012 Small Office Equipment 12,679

221017 Subscriptions 8,196

223005 Electricity 6,250

225001 Consultancy Services- Short term 28,772

225002 Consultancy Services- Long-term 237,981

227001 Travel inland 24,961

227002 Travel abroad 30,000

227004 Fuel, Lubricants and Oils 15,000

228001 Maintenance - Civil 2,354,212

228002 Maintenance - Vehicles 15,580

228003 Maintenance – Machinery, Equipment 
& Furniture

82,277
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(Rehabilitation of Kijanji – Kikwaya Road 
(8.30Km) in Kibaale District, and 
Kikweyengo – Kidumi – Nakakabala 
Primary School road (5.5Km) in 
Kyankwanzi District; Rehabilitation of 
Kinyarushengye – Mulandamo – 
Kashasha road (5.3Km) in Rubanda West 
County, and Opening of Garage Street 
Road (2km) in Ntungamo Municipality; 
Opening of Rwekiyengo – Rwebicoori – 
Kyakatamara Road (5.6Km) in Buyamba 
County, Rakai District and Karugu Road 
(6.0Km) in Kooki County Rakai District; 
Rehabilitation of Misindo – Katagata – 
Kikorijo Road (6.5Km) in Buhweju 
District);

i) - 

i) Final report for RAMPS submitted;

h) Award of contract to the service 
provider for printing of thematic maps;

h) - 

b) 80km of roads under Force Account 
surveyed;

f) - 

Reasons for Variation in performance

 
c) Availability of funds led to increase in output
 
 

Total 3,010,720

Wage Recurrent 0

Non Wage Recurrent 3,010,720

AIA 0

Outputs Funded

Output: 52 Support  to MELTC
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

1 No. CAS bridge identified and 
constructed as part of training in CAS 
interventions;
0.25km sealed at the training road as part 
of training;

0.3kms of gravel road constructed as part 
of training in LBT;
Outreach support to DLGs and LBT firms 
carried out before and during LCS Trial 
contracts;
75 no. staff and workers at training roads’ 
communities sensitized on HIV/AIDS;
Sub base works 1 kms completed, Base 
works 5.kms completed and Seal works 
4.5 kms completed;

Technical supervisors from 10 No. DLGs 
trained in Road development using LBT;

a) -

b) (i)TNA carried out in 10 No DLGs for 
selection of trainable Road Gang Leaders 
in LBT/Routine road maintenance.

b) (ii)79 no DLG Road gang leaders from 
Lamwo, Kitgum,Gulu and Amuru districts 
trained in Routine road maintenance;

f) -

h) Site investigations at the bridge site 
done and completed;

g) 0.25km sealed at the training road as 
part of training; 0.3kms of gravel road 
constructed as part of training in LBT;

j) All the  LCS Trial contracts for the 9no 
LBT trained firms were signed on 16th 
January 2019. Sites handed over to all 
contractors. Most contractors have cleared 
sites and started key road works like 
preparation of sub-grade,sub-base;

e) -

i) 8km of sub-grade works done;

d) -

c) (i)Technical Supervisors(18No District 
Engineers) from 18No DLGs under the 
DINU funding program trained in district 
Roads development (rehabilitation) using 
LBT technology. The DLGs 
include;Amolatar, Gulu,  Lamwo, Kitgum, 
Omoro, Apac, Dokolo, Kapelebyong, 
Amuru, Abim, Kotido, Moroto, Napak, 
Nakapiripirit, Amudati, Adjumani, Moyo 
and Nwoya.

c) (ii)32no. DLGs Technical supervisors 
& District Engineers including MoWT 
Principal and senior engineers trained in 
LCS technology;

c) (iii) 33no environmental and social 
safeguards officers from 18no DINU 
program districts above trained in 
mainstreaming Environmental & social 
safeguards in road sub-sector;

Item Spent

263104 Transfers to  other govt. Units 
(Current)

1,000,000

Reasons for Variation in performance

Vote Performance Report Financial Year 2018/19

Vote: Ministry of Works and Transport016
QUARTER 3: Outputs and Expenditure in Quarter

106/181



Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Re-Planned to take place in Q4
The 32no. DLGs Technical supervisors & District Engineers including MoWT Principal and senior engineers trained in LCS technology are 
funded under the AfDB  program.

This activity was reviewed and found fit to be implemented in Q3.
The turn up exceeded than that planned due to more of community people participation.
The LCS road length built depends on the extent of training taking place at MELTC. There were a lot of prior preparations done to improve the 
drainage of the remaining section of  Busamaga - Magada -Bumuluya LCS model road so as the sealing works to progress.
some contractors took long to secure funds to enable them start the works. 
The start of construction of bridge will be part and partial of MELTC training of trainers who await for the geotechnical training consultant who is 
currently being procured to conduct the training.
Most contractors are behind schedule by two months as they took long to secure funds to enable them start road works.

Total 1,000,000

Wage Recurrent 0

Non Wage Recurrent 1,000,000

AIA 0

Total For SubProgramme 4,071,331

Wage Recurrent 0

Non Wage Recurrent 4,071,331

AIA 0

Recurrent Programmes

Subprogram: 14 Construction Standards

Outputs Provided

Output: 01 Policies, laws, guidelines, plans and strategies

Contract for review of General 
Specification for Roads and Bridge Works 
signed and services commencement;
Contract for development of Guidelines 
for implementation on non-motorised 
transport policy signed;
Final Standards and Guidelines for Low 
Cost sealing Approach developed and 
approved;
Contract for development of Guidelines 
for Environment and Social Impact 
Assessment for Water and Railway 
Transport Projects signed and services 
commenced;

a) -

c) Contract negotiations for development 
of guidelines for implementation on non-
motorised transport policy ongoing;

d) -

b) -

Item Spent

211103 Allowances (Inc. Casuals, Temporary) 5,504

213002 Incapacity, death benefits and funeral 
expenses

7,250

221003 Staff Training 10,453

221009 Welfare and Entertainment 2,500

221011 Printing, Stationery, Photocopying and 
Binding

6,250

221012 Small Office Equipment 410

223005 Electricity 2,500

225001 Consultancy Services- Short term 8,532

225002 Consultancy Services- Long-term 5,715

227001 Travel inland 10,008

227002 Travel abroad 1,250

227004 Fuel, Lubricants and Oils 8,750

228002 Maintenance - Vehicles 2,460

Reasons for Variation in performance
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Limited funds to commence review of general Specification for Roads and Bridge Works;

Limited funds to develop guidelines for Environment and Social Impact Assessment for Water and Railway Transport Projects;

Total 71,581

Wage Recurrent 0

Non Wage Recurrent 71,581

AIA 0

Output: 03 Monitoring Compliance of Construction Standards and undertaking Research

Environment and social impact
assessment reports on 2no. Development 
projects prepared;
3No. geo technical investigation reports 
prepared;
1No. support supervision to regional 
materials laboratories conducted;
10No. District Local Governments 
monitored and reports prepared;
10no. reports of gender mainstreaming and 
compliance audit prepared;
Data on quarterly fuel usage in transport 
sector updated;
Pavement evaluations undertaken on 
25Km of national roads;
75No. of materials testing, quality
control and research on construction
materials Reports prepared;

g) Environment and social impact 
assessment for 03No. projects undertaken;

b) 3No. geo technical investigation reports 
prepared;

h) 1No. support supervision to regional 
materials laboratories conducted;

c) 10No. District Local Governments 
monitored for compliance to set 
engineering standards and reports 
prepared;

d) 08no. reports of gender mainstreaming 
and compliance audit prepared;

e) Data collection for Green House Gases 
Inventory ongoing;

f) -

a) 90No. of materials testing, quality 
control and research on construction 
materials Reports prepared;

Item Spent

211103 Allowances (Inc. Casuals, Temporary) 15,000

221003 Staff Training 6,950

221011 Printing, Stationery, Photocopying and 
Binding

5,000

221012 Small Office Equipment 1,250

223005 Electricity 2,000

225001 Consultancy Services- Short term 6,016

225002 Consultancy Services- Long-term 12,735

227001 Travel inland 9,942

227002 Travel abroad 1,250

227004 Fuel, Lubricants and Oils 5,000

228002 Maintenance - Vehicles 4,496

Reasons for Variation in performance

Environment and social impact assessment are demand driven;

Total 69,639

Wage Recurrent 0

Non Wage Recurrent 69,639

AIA 0

Output: 04 Monitoring  and Capacity Building Support
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

ICT and other office equipment procured 
and delivered;
1No. Transport sector coordination 
committee (TRASCO) on cross cutting 
issues meeting conducted;

c) 2No. group trainings in Gender and 
Equity budgeting and HIV/AIDS 
management in Infrastructure 
development undertaken;

a) -

b1) 1No. quarterly meeting for the Works 
and Transport sector HIV coordination 
committee held,

b) HIV/AIDS monitoring of projects 
undertaken;

Item Spent

211103 Allowances (Inc. Casuals, Temporary) 7,500

213002 Incapacity, death benefits and funeral 
expenses

500

221001 Advertising and Public Relations 271

221003 Staff Training 5,010

221011 Printing, Stationery, Photocopying and 
Binding

1,250

221012 Small Office Equipment 2,017

223005 Electricity 2,500

225002 Consultancy Services- Long-term 7,680

227001 Travel inland 10,000

227002 Travel abroad 500

227004 Fuel, Lubricants and Oils 8,750

228002 Maintenance - Vehicles 1,250

Reasons for Variation in performance

Total 47,229

Wage Recurrent 0

Non Wage Recurrent 47,229

AIA 0

Outputs Funded

Output: 51 Registration of Engineers

Professional Engineers and other
professionals in the Ministry supported;
ERB, UIPE, UNABCEC and NEMA
activities supported;

a) Professional Engineers and other 
professionals in the Ministry supported;

b) ERB, UIPE, UNABCEC and NEMA 
activities supported;

Item Spent

242003 Other 70,000

Reasons for Variation in performance

Total 70,000

Wage Recurrent 0

Non Wage Recurrent 70,000

AIA 0

Total For SubProgramme 258,449

Wage Recurrent 0

Non Wage Recurrent 258,449

AIA 0

Recurrent Programmes

Subprogram: 15 Public Structures

Outputs Provided

Output: 01 Policies, laws, guidelines, plans and strategies

Vote Performance Report Financial Year 2018/19

Vote: Ministry of Works and Transport016
QUARTER 3: Outputs and Expenditure in Quarter

109/181



Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Implementation of Building Codes and 
Regulations monitored;

Regional Sensitization workshop 
conducted 
National Building Review Board 
and Secretariat Operational 
and supported;

b1) UPPC  invoiced Minitry for National 
Building Code gazetting  and publishing 
of 100No copies;

b2) National Building Regulations were  
considered by the Board and comments 
are yet to be sent to SG for updating;

b3) Regional Sensitization workshops 
postponed to Next FY;

a) National Building Review Board 
operational; Contract for additional Office 
Space signed and Secretariat offices 
partitioned and furnished with Furniture 
and Computers, and Staff Structure 
cleared by the Board;

Item Spent

211103 Allowances (Inc. Casuals, Temporary) 12,499

221002 Workshops and Seminars 23,138

221009 Welfare and Entertainment 1,097

227001 Travel inland 7,409

227004 Fuel, Lubricants and Oils 5,000

Reasons for Variation in performance

 
 

Total 49,143

Wage Recurrent 0

Non Wage Recurrent 49,143

AIA 0

Output: 02 Management of Public Buildings
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Contract awarded for the Feasibiity study 
for MoWT HQs Building
3No Venues for National Functions 
Prepared;
Monitoring and Supervision of 
Consultancy services and building works 
Contracts undertaken;
Maintenance works of Ministry offices 
executed;
Draft Final Account prepared for Lukaya 
Market Project;

c) Re-submitted revised ToR for the 
feasibility study for the MoWT HQs 
building to PDU as requested by CC and 
response is still awaited;

e) 6No. Venues for National Functions 
Prepared that included: 33rd NRM 
Victory Day (26/01/19) at Tororo District; 
38th  Anniversary of Tehere-Sita 
(6/02/19) at Kitgum District;  St Janan 
Luwum Day (16/02/2019) at Mucwini 
Kitgum District; International Women's 
Day (8/03/19) at Bunyangabu District; 
Uganda Water and Environment Week 
(18th - 22nd March 2019) at Water 
Resource Institute- Entebbe; 
Commissioning of Isimba Hydro Power 
Dam (21/03/19) at Isimba;

d) Monitoring and Supervision of 
Consultancy services and building works 
Contracts undertaken (Lukaya Market, 
Kyabazinga Palace Remedial Works, 
Regional Mechanical Workshops, 
Computerized Driving Permit Project and 
OSBP Elegu); 

b1) Maintenance Works of Ministry 
offices executed that included Rehab 
works at MoWT HQs Kampala includes 
repairs to the Hon MoS WT(W) office, 
rewiring of Registry Block, Servicing of 
AC units (Sec TLB, Legal Adviser, 
AC/PA and PIA);

b2) Procurement of supply of materials for 
Maintenance Works to MoWT HQs, TLB, 
CML, Engineer's Room was concluded 
and works started;

b3)  ToR for procurement of Framework 
Contract for supply of building materials 
still under preparation;

a) Construction works for Lukaya market 
completed, only power installation is 
outstanding;

Item Spent

211101 General Staff Salaries 107,447

211103 Allowances (Inc. Casuals, Temporary) 2,500

225002 Consultancy Services- Long-term 7,050

228001 Maintenance - Civil 13,944

Reasons for Variation in performance

 
Task is demand driven and procurement delays
funding challenges 
 
Procurement Delays 

Total 130,941

Wage Recurrent 107,447

Non Wage Recurrent 23,494
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

AIA 0

Output: 03 Monitoring Compliance of Construction Standards and undertaking Research

1No. Structural Integrity and Building
Services  fitness Tests and Materials 
Research carried. 
Bid for Procurement of Consultant to 
undertake the Assessment of 
Buildings for Earthquake resistance 
received and evaluated
Census/Inventory of 
Government  Buildings cleared by TMT to 
proceed with Procurement and 
procurement initiated;. 
Monitoring of ongoing construction sites  
to ensure compliance with standards 
cleared by TMT to proceed with 
Procurement and procurement initiated;

c1) 1No. Structural Integrity Testing for 
old foundation structure at  Ministry of 
Internal Affairs done;

c2) 2No. Structural integrity assessment 
underway awaiting confirmation from 
Clients that include: Proposed Petroleum 
Institute at Kigumba and Proposed 
Modifications for Buvuma District HQs 
Building;
  
b) Clearance received from Accounting 
Officer and submission to be made to CC 
for approval of Procurement and Placing 
of Advert for Expression of Interest;

a) Draft Terms of Reference for 
Census/Inventory of Government 
Buildings prepared; Presentation to TMT 
for clearance and further guidance is under 
way;

d) Draft Terms of Reference for 
Monitoring of ongoing construction sites 
to ensure compliance with standards 
prepared; Presentation to TMT for 
Clearance and Further guidance is under 
way;

Item Spent

211103 Allowances (Inc. Casuals, Temporary) 5,000

221001 Advertising and Public Relations 3,055

221011 Printing, Stationery, Photocopying and 
Binding

5,000

223005 Electricity 250

225002 Consultancy Services- Long-term 16,525

227001 Travel inland 2,500

227002 Travel abroad 2,500

227004 Fuel, Lubricants and Oils 2,500

Reasons for Variation in performance

 
funding challenges
clearance delays and funding 
funding challenges

Total 37,330

Wage Recurrent 0

Non Wage Recurrent 37,330

AIA 0

Output: 04 Monitoring  and Capacity Building Support

Vote Performance Report Financial Year 2018/19

Vote: Ministry of Works and Transport016
QUARTER 3: Outputs and Expenditure in Quarter

112/181



Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

10No Technical Assessment /Advisory 
Reports for Works  by  MDA and LGs 
prepared;
2No Staff Trained in various disciplines;
Procurement of Books, Periodical, tools  
and ICT 
equipment concluded and ready for 
supply;
2No. Staff supported to attend National 
and International conferences;

a) Over 10 No Technical Assessment 
/Advisory Reports for Works by MDA 
and LGs prepared (Office of President; 
Min of Finance, Parliaments of Uganda, 
Ministry of Tourism, Uganda Police 
Force, Trademark East Africa, Uganda 
Revenue Authority, Ministry of Energy, 
Ministry of Foreign Affairs and others );

c1) Over 14 No Staff have enrolled for 
Masters in various disciplines; 

c2) Staff have been supported to attend 
professional CPD and Conferences;

d) Procurement of Tools and Books  
initiated and sent to Accounting Officer 
for Clearance;

b) QS Division Staff supported to attend 
Annual General Meeting for Institute of 
Surveyors of Uganda held in Kampala;

Item Spent

221003 Staff Training 12,346

221011 Printing, Stationery, Photocopying and 
Binding

2,500

221012 Small Office Equipment 6,950

227001 Travel inland 1,250

227004 Fuel, Lubricants and Oils 2,500

228002 Maintenance - Vehicles 3,050

Reasons for Variation in performance

 
delayed clearance 

Total 28,596

Wage Recurrent 0

Non Wage Recurrent 28,596

AIA 0

Output: 06 Construction related accidents investigated

1No. Construction and fire related 
accidents investigated.

a) 1No Amber Court Market Jinja . Report 
prepared  to be submitted Police CID;

Item Spent

227001 Travel inland 1,277

228002 Maintenance - Vehicles 1,230

Reasons for Variation in performance

 

Total 2,507

Wage Recurrent 0

Non Wage Recurrent 2,507

AIA 0

Outputs Funded

Output: 51 Registration of Engineers
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Annual Subscription for Architects and 
Surveyors paid;
Professional Bodies monitored 
and supported;
Annual Contributions to International 
professional Bodies made;
Subscriptions to International Bodies
for Building standards paid;

a) Annual Subscription for Architects and 
Surveyors paid;

d) Professional Bodies Monitored and 
supported to organize CPDs, conferences, 
symposia and to attend International 
Professional Conferences;

c) Annual Contributions to International 
professional Bodies made;

b) Subscriptions to International Bodies 
for Building standards not paid awaiting 
modalities from UNBS;

Item Spent

262101 Contributions to International 
Organisations (Current)

13,609

264201 Contributions to Autonomous 
Institutions

12,500

Reasons for Variation in performance

 
modalities yet to be worked out with UNBS 
 

Total 26,109

Wage Recurrent 0

Non Wage Recurrent 26,109

AIA 0

Total For SubProgramme 274,626

Wage Recurrent 107,447

Non Wage Recurrent 167,179

AIA 0

Development Projects

Project: 1421 Development of the Construction Industry

Outputs Provided

Output: 01 Policies, laws, guidelines, plans and strategies

Contract for review of General 
Specification for Roads and Bridge Works 
signed and services commencement;

UCICO operations monitored;

b) -

a) -

d) Contract negotiations for Unit cost 
study for road construction and 
maintenance ongoing;

c) Contract negotiations for development 
of guidelines for implementation on non-
motorised transport policy ongoing;

Item Spent

211103 Allowances (Inc. Casuals, Temporary) 25,000

221002 Workshops and Seminars 34,303

225002 Consultancy Services- Long-term 886,169

227001 Travel inland 74,994

227002 Travel abroad 49,725

227004 Fuel, Lubricants and Oils 25,000

Reasons for Variation in performance

Due to government policy reversal the finalization of UCICO bill was canceled;

Limited funds to review the general specifications for Roads and Bridge works;

Total 1,095,191

GoU Development 1,095,191
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

External Financing 0

AIA 0

Output: 03 Monitoring Compliance of Construction Standards and undertaking Research

Quality management and assurance in the 
construction industry enforced;

Innovative technologies on road
construction materials promoted;

Central Material Laboratory maintained;

a) Quality management and assurance in 
the construction industry enforced;

b) Innovative technologies (Probase and 
LCS) on road construction materials 
promoted;

c) Maintenance of Central Material 
Laboratory ongoing;

Item Spent

211103 Allowances (Inc. Casuals, Temporary) 24,985

227001 Travel inland 12,500

227002 Travel abroad 12,500

Reasons for Variation in performance

Total 49,985

GoU Development 49,985

External Financing 0

AIA 0

Output: 04 Monitoring  and Capacity Building Support

Research on construction materials 
conducted;

01No. of awareness program on standards, 
guidelines and cross cutting issues 
conducted;

b) Research on construction materials 
conducted;

c) -

a) 2No. group trainings in Gender and 
Equity budgeting and HIV/AIDS 
management in Infrastructure 
development undertaken;

Item Spent

211103 Allowances (Inc. Casuals, Temporary) 12,474

221003 Staff Training 62,500

227001 Travel inland 12,507

Reasons for Variation in performance

Awaiting the procurement of drill rig and laboratory equipment to train staff;

Total 87,481

GoU Development 87,481

External Financing 0

AIA 0

Outputs Funded

Output: 51 Registration of Engineers

Professional Engineers and other
professionals in the Ministry supported;

ERB, UIPE, UNABCEC and NEMA
activities supported;

a) Professional Engineers and other 
professional in the Ministry supported;

b) ERB, UNABCEC, UACE, NEMA and 
UIPE activities supported;

Item Spent

242003 Other 11,700

Reasons for Variation in performance
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Total 11,700

GoU Development 11,700

External Financing 0

AIA 0

Capital Purchases

Output: 75 Purchase of Motor Vehicles and Other Transport Equipment

a) 2No. supervision vehicles delivered; Item Spent

Reasons for Variation in performance

Total 0

GoU Development 0

External Financing 0

AIA 0

Output: 76 Purchase of Office and ICT Equipment, including  Software

06 No. of laptops for department staffs 
procured and delivered;

b) -

a) -

Item Spent

Reasons for Variation in performance

Limited funds to procure laptops;

Total 0

GoU Development 0

External Financing 0

AIA 0

Output: 77 Purchase of Specialised Machinery & Equipment

5No. Environment monitoring equipment 
procured;

100 No. pieces of laboratory equipment 
for testing of bitumen, concrete, soil, 
paint, aggregate, and sand procured;

1No. field drilling rig procured;

b) -

a) Contract for supply of laboratory 
equipment for testing of bitumen, 
concrete, soil, paint, aggregate, and sand 
signed;

c) Contract negotiation for supply of 1No. 
field drilling rig ongoing;

Item Spent

Reasons for Variation in performance

Awaiting delivery of the Environment monitoring equipment

Total 0

GoU Development 0

External Financing 0

AIA 0

Vote Performance Report Financial Year 2018/19

Vote: Ministry of Works and Transport016
QUARTER 3: Outputs and Expenditure in Quarter

116/181



Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Total For SubProgramme 1,244,357

GoU Development 1,244,357

External Financing 0

AIA 0

Program: 04 District, Urban and Community Access Roads

Development Projects

Project: 0269 Construction of Selected Bridges

Outputs Provided

Output: 02 Monitoring and capacity building support for district road works

02No. On-going bridge Construction and 
swamp crossing projects supervised & 
Monitored;

Bridge Management System (BMS) 
Maintained & Inventories updated;

01No. training for District Personnel in 
Bridge Management & maintenance 
Conducted;

04No . Feasibility/design studies for New 
Bridge Projects conducted and Reports 
Produced;

Contract Staff salaries paid;

b) 9 No. ongoing bridge construction  and 
swamp crossing projects supervised and 
monitored. (Gem farm, B2P, Sigwa hill 
and Lejenya hill metallic ladders, 
Kabuhuuna, Bambala, Kisaigi, Kabindula 
and Muzizi;

c) Preparation of market survey report is 
underway for procurement of network 
cabling;

d) -

a) 05 No feasibility/design studies for new 
bridge projects conducted and reports 
produced;( Bunyitsa (Bulambuli), 
Kambuga (Kanungu), Kafu road Bugibuni 
(Sironko), Kochi, (Yumbe);

e) Contract Staff salaries paid;

Item Spent

211102 Contract Staff Salaries 30,000

211103 Allowances (Inc. Casuals, Temporary) 43,719

221001 Advertising and Public Relations 6,276

221003 Staff Training 12,529

221011 Printing, Stationery, Photocopying and 
Binding

5,000

225001 Consultancy Services- Short term 111,320

227001 Travel inland 17,250

227002 Travel abroad 12,500

227004 Fuel, Lubricants and Oils 24,000

228002 Maintenance - Vehicles 29,956

Reasons for Variation in performance

Total 292,550

GoU Development 292,550

External Financing 0

AIA 0

Capital Purchases

Output: 74 Major Bridges
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Bambara - 100% of construction civil 
works completed and  handed over;

Kabindula - 75% of civil works completed 
and certificates paid;

75% construction works of Kisaigi Bridge 
(Kakumiro District) completed;

Sezibwa Swamp - 20% of cumulative 
Civil Works achieved and certificates 
paid;

Wangobo-Nsonkwe-Namuyumya Swamp 
- 25% Civil Works Cumulative  completed 
by force account;
Aleles - 10% of construction works 
completed;

Kyabahanga - contract signed and civil 
works commenced;

Buhindagye - Advertisement of tender and 
evaluation of bids;
Tender documents for construction of 
Amua Bridge, Kyabahanga bridge and 
Bunadasa Bugibuni bridge prepared and 
Bids advertised;

25% construction works of the Cable 
bridges completed;

Contract signed and 5% Civil works 
completed;
Muzizi Bridge - 100% cumulative Civil 
Works completed;
10% cumulative construction works of 
Kangai Bridge and Amodo Swamp 
(Dokolo District) completed;
1 No bridge design completed;

a)(i) Bambala - 20% construction civil 
works progress achieved;

a)(ii) Kabindula - 23%  physical civil 
works progress achieved;

j) -

b) 17% construction civil works for 
Kisaigi bridge completed;

c)(i) Sezibwa swamp - Contract signed 
and  Works to commence in Q4;

c)(ii) Wangobo-Nsonkwe-Namunyumya 
swamp crossing between Bugiri and 
Iganga - 
12% civil works completed by force 
account.- 4km of road opened, 1.7km 
graveled and 760m of swamp raised;

f) Contract awarded  for Kyabahanga 
Bridge, Aleles Bridge and Buhindagye 
Bridge. Works to commence in Q4;

g) Topographical Surveys and geo-
technical investigations completed for 
BugiBuni Bunadasa Bridge;

g1) Procurement aborted as Amua Bridge 
is taken over by UNRA;

e) (i) 2 no. cable bridges completed;

e) (ii)  20% civil works for metallic 
ladders completed;

k) Contract  signed by contractor for 
Ojonai Bridge. Works to commence in 
Q4;

d(i) Muzizi Bridge - 10% works 
completed – Temporary diversion works 
completed;

d(ii) Gem Farm Bridge - 30% of 
cumulative civil works completed 
–Abutments completed and filling of 
approach roads ongoing;

h(i) Kangai Swamp - 15% of cumulative 
civil works  completed.

h) (ii) Amodo Swamp- 5% progress of 
works achieved;

i) 4No. Design reports for Kishuro, 
Kahompo, Ayumo and Mpologoma Bridge 
completed;

Item Spent

281504 Monitoring, Supervision & Appraisal 
of capital works

99,000

312103 Roads and Bridges. 1,363,222
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Reasons for Variation in performance

Amodo Swamp design is scheduled to be completed in Q3 and implemented to be completed in Q4 after completion of Kangai using the same 
Force Account Unit thus No funds allocated to Amodo.

Addendum to contract made and additional works worth 15% added.

Total 1,462,222

GoU Development 1,462,222

External Financing 0

AIA 0

Output: 75 Purchase of Motor Vehicles and Other Transport Equipment

1No. supervision vehicle procured; a) Contract signed and 1No. vehicle 
currently under registration;

Item Spent

Reasons for Variation in performance

Total 0

GoU Development 0

External Financing 0

AIA 0

Output: 76 Purchase of Office and ICT Equipment, including  Software

Bridge Design Software procured;
2No. Computers/Laptops procured;

b) -

a) 7No. Computers, UPS  delivered to user 
department;

d) Preparation of market survey report is 
underway for procurement of network 
cabling;

c) 4No. printers delivered;

Item Spent

Reasons for Variation in performance

Total 0

GoU Development 0

External Financing 0

AIA 0

Total For SubProgramme 1,754,772

GoU Development 1,754,772

External Financing 0

AIA 0
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Development Projects

Project: 0306 Urban Roads Re-sealing

Outputs Provided

Output: 02 Monitoring and capacity building support for district road works

Contract staff salaries paid;

1 No. Quarterly Monitoring report 
prepared;

a) All contract staff salaries for Q3 (Jan - 
Mar 2019) fully paid;

c) 1 No. Quarter 3 Monitoring Report 
prepared;

Item Spent

211102 Contract Staff Salaries 65,038

211103 Allowances (Inc. Casuals, Temporary) 30,016

221011 Printing, Stationery, Photocopying and 
Binding

2,500

227004 Fuel, Lubricants and Oils 32,780

228001 Maintenance - Civil 8,115

228003 Maintenance – Machinery, Equipment 
& Furniture

27,241

Reasons for Variation in performance

Total 165,689

GoU Development 165,689

External Financing 0

AIA 0

Capital Purchases

Output: 73 Roads, Streets and Highways

45% cummulative project progress on 
rehabilitation of each of the following 
roads: 
i) Agric Show grounds rds (2.2km) in 
Jinja MC
ii) Movit road (1km) in Makindye-
Sabagabbo MC
iii) Bugembe Cathedral Rd (1.1km) in 
Bugembe TC

a) contracts for supply of construction 
materials signed. physical works to start in 
Q4;

Item Spent

281503 Engineering and Design Studies & 
Plans for capital works

300,000

312103 Roads and Bridges. 1,868,154

Reasons for Variation in performance

a) procurement cycle delays affected planned project implementation time lines

Total 2,168,154

GoU Development 2,168,154

External Financing 0

AIA 0

Output: 81 Urban roads construction and rehabilitation (Bitumen standard)
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

70% cummulative project progress on 
works for upgrading to bitumen standard 
Nyakasharu Gahire road (0.5km) in 
Rubirizi TC;

40% cummulative project progress on 
works for upgrading to bitumen standard 
Kira-Bulindo-Road road (2km) in Kira 
MC;

85% cummulative project progress on 
rehabilitation of Mityana MC roads 
(2.35km done);
50% cummulative project progress on 
works for upgrading to bitumen standard 
Chebrot road (1km) in Kapchorwa MC

70% project progress on works on 
tarmacking parking areas & Access rd to 
Guest wing & Health facilities at NALI;

100% cumulative progress on feasibility 
study/design of urban roads project; (study 
completed)

g) -

f) 50% progress of the physical works on 
Nyakasharu Gahire road (0.5km) in 
Rubirizi TC;

e) procurement of works contractor for 
Kira-Bulindo-Nakwero road (2km section) 
in Kira M.C in final stages (evaluation 
completed);

a) 63% progress on the rehabilitation of 
Station & Old Kampala roads in Mityana 
MC (1.7km surfaced);

d) service providers for rock blasting 
activities on Chebrot road (1km) in 
Kapchorwa procured;

c) 40% project progress on drainage works 
constructions along NALI Estate roads;

b) 45% progress on the project for 
feasibility and detailed design of urban 
roads for rehabilitation;

Item Spent

312103 Roads and Bridges. 2,021,191

Reasons for Variation in performance

b) Inefficient work methods and poor planning by the Consultants have delayed completion of the study
c) Delays in concluding the procurement for materials for the  additional works on the parking areas has affected planned progress
d) Delays in concluding the procurement for materials for the planned activities and materials  has affected planned progress
e) delay in concluding the detailed design and engineers cost estimates affected the overall project procurement cycle

Total 2,021,191

GoU Development 2,021,191

External Financing 0

AIA 0

Total For SubProgramme 4,355,035

GoU Development 4,355,035

External Financing 0

AIA 0

Development Projects

Project: 0307 Rehab. of Districts Roads

Outputs Provided

Output: 02 Monitoring and capacity building support for district road works
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

20No. road reserves surveyed
Prefeasibility and feasibilty study for
Low Cost Seal project conducted

District road manual, volume 5 reviewed
Road Condition and Inventory data in
5 Districts collected

10km under Inter-connectivity 
rehabilitated;

Road Database Maintained
40No. road camps surveyed and deed 
plans produced
10km under Interconnectivity rehabilitated
Supervision of roads under DINU carried 
out;

Contract staff salaries paid;

Construction of Mwiri road supervise
Cross cutting issues on RTI Project 
Monitored

a) 10No. Road Reserves surveyed and 
land titles processed;

j) Pre-feasibility and feasibility study for 
Low Cost Seal project conducted; 

l) District road manual, volume 5 
reviewed; 

h) Road Condition and Inventory data in 5
 Districts collected;

e) 100Km of roads in Butaleja, Buyende, 
Luwero, Kamuli, Mayuge, Serere, 
Kyankwanzi, Buhweju, Dokolo, Hoima, 
Kapchorwa, Moroto, Kasese, Arua, 
Adjumani, Sironko, Bulambuli, Rubanda, 
Kayunga, Mukono, Kaliro, Rakai, 
Ntungamo monitored; 

i) Road Database Maintained;

b) 40No. road camps surveyed and deed 
plans produced;

m) 150km of district roads supervised 
under force account;

d) Supervision of roads under DINU 
carried out; 

o) Contract staff salaries paid;

n) - 
f) - 

p) - 

c) Construction of access road to Mwiri 
supervised; 

k) Cross cutting issues on RTI Project 
monitored;

g) - 

Item Spent

211102 Contract Staff Salaries 588,287

211103 Allowances (Inc. Casuals, Temporary) 49,970

221001 Advertising and Public Relations 2,200

221002 Workshops and Seminars 99,286

221008 Computer supplies and Information 
Technology (IT)

2,080

221011 Printing, Stationery, Photocopying and 
Binding

5,000

225001 Consultancy Services- Short term 54,433

225002 Consultancy Services- Long-term 147,001

227001 Travel inland 62,558

227002 Travel abroad 25,000

227004 Fuel, Lubricants and Oils 100,000

228001 Maintenance - Civil 26,350

228002 Maintenance - Vehicles 29,755

Reasons for Variation in performance

 
Availability of equipment to do the work;

e) Lack of sufficient funds to pay all certificates
Lack of funds for processing the planned land titles;
 
Renovation of the Engineers office block to commence in Q4;

 
 

Total 1,191,920
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

GoU Development 1,191,920

External Financing 0

AIA 0

Capital Purchases

Output: 73 Roads, Streets and Highways

Construction works  using Probase 
technology commenced

Design Report submitted;

600m of Mwiri road completed;

Rehabilitation works of 115 Km of roads 
in Arua, Kyegegwa, Kakumiro, Kasese, 
Ntoroko, Rubanda, Kayunga, Mukono, 
Buikwe, Luwero, Wakiso, Soroti, 
Mayuge, Kamuli, Kaliro, Buyende, 
Namutumba, Amuria, Aleptong, Kwen, 
Budaka, Tororo completed;

15km of roads sealed using Low cost 
seals;

Rehabilitation works of 5km under Inter-
connectivity completed;

Final Designs prepared;

Environment and Social Management 
Framework for LCS Project Prepared;

125km of roads opened, compacted and 
gravelled under force account;

District and Urban Council Engineers in 
15No. Districts trained and GIS equipment 
and processing Manuals distributed;

i) Contract negotiations for the design, 
finance, and build contractor for roads 
using Probase technology (75km including 
Nansana – Bira – Kireka road (4.7km) 
ongoing; 

g) Geometric and pavement design of road 
sections to be constructed submitted;

h) - 
b) 600m of Mwiri road completed; 

c) Rehabilitation works of 100 Km of 
roads in Arua, Kyegegwa, Kakumiro, 
Kasese, Ntoroko, Rubanda, Kayunga, 
Mukono, Buikwe, Luwero, Wakiso, 
Soroti, Mayuge, Kamuli, Kaliro, Buyende, 
Namutumba, Amuria, Aleptong, Kwen, 
Budaka, Tororo completed; 
j) 10km of roads sealed using Low cost 
seals; 

b) Rehabilitation works of 80km under 
Inter-connectivity completed; 

e) Evaluation of bids for the purchase of 
culverts, gabions, geogrids and geotextiles 
completed and submitted to CC for 
approval; 

k) Final designs for LCS roads prepared;

l) Environment and Social Management 
Framework for LCS Project Prepared; 

d) 150km of roads opened, compacted and 
gravelled under force account;

f) District and Urban Council Engineers in 
15No. Districts trained and GIS equipment 
and processing Manuals distributed;

Item Spent

281503 Engineering and Design Studies & 
Plans for capital works

1,579,948

281504 Monitoring, Supervision & Appraisal 
of capital works

73,776

312103 Roads and Bridges. 13,209,488

Reasons for Variation in performance

 

Total 14,863,212

GoU Development 14,863,212

External Financing 0

AIA 0
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Output: 75 Purchase of Motor Vehicles and Other Transport Equipment

16 No. Double Cabin Pickups supplied;

3No. Motor cycles supplied

a) Procurement Process for 16 No. Double 
Cabin Pickups commenced;

b) Evaluation for the supply of 3No. 
Motorcycles completed;

Item Spent

312201 Transport Equipment 194,964

Reasons for Variation in performance

Total 194,964

GoU Development 194,964

External Financing 0

AIA 0

Total For SubProgramme 16,250,096

GoU Development 16,250,096

External Financing 0

AIA 0

Program: 05 Mechanical Engineering Services

Recurrent Programmes

Subprogram: 13 Mechanical Engineering Services

Outputs Provided

Output: 01 Policies, laws, guidelines, plans and strategies.

1 No. stakeholder meeting with MDAs to 
review draft SOP for use and management 
of government vehicles held.

a) Draft SOP for use and management of 
government vehicles produced;

Item Spent

211101 General Staff Salaries 186,972

211103 Allowances (Inc. Casuals, Temporary) 12,500

213002 Incapacity, death benefits and funeral 
expenses

2,750

221001 Advertising and Public Relations 1,236

221002 Workshops and Seminars 1,250

221003 Staff Training 12,502

221009 Welfare and Entertainment 530

221011 Printing, Stationery, Photocopying and 
Binding

10,000

223004 Guard and Security services 1,250

223005 Electricity 2,500

225001 Consultancy Services- Short term 25,945

227001 Travel inland 17,499

227002 Travel abroad 5,000

228001 Maintenance - Civil 4,042

Reasons for Variation in performance

 

Total 283,976

Wage Recurrent 186,972
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Non Wage Recurrent 97,004

AIA 0

Output: 02 Maintenance Services for Central and District Road Equipment.

60% average availability for Ministry 
vehicles attained.

a) 56% average availability for Ministry 
vehicles attained;

Item Spent

227004 Fuel, Lubricants and Oils 27,500

228002 Maintenance - Vehicles 35,600

228003 Maintenance – Machinery, Equipment 
& Furniture

57,500

Reasons for Variation in performance

 

Total 120,600

Wage Recurrent 0

Non Wage Recurrent 120,600

AIA 0

Output: 03 Mech Tech Advise rendered & govt vehicle inventory maintained.

Contract for supply of vehicle 
inspection/diagnostic tools and equipment 
signed.200 No. equipment operators from 
the Eastern and Northern regions of 
Uganda trained.Tender for Computerized 
Vehicle Management System (CVMS) 
awarded.

b) Operation and use of the Vehicle 
inspection/diagnostic tools and equipment 
monitored;

a) Training materials for equipment 
operators procured;

c) Terms of reference for the CVMS 
reviewed and a new Form 5 initiated and 
fully endorsed;

Item Spent

228003 Maintenance – Machinery, Equipment 
& Furniture

75,000

Reasons for Variation in performance

 
There was a review of the TOR for the consultancy for provision of a computerized vehicle management system (CVMS).
 

Total 75,000

Wage Recurrent 0

Non Wage Recurrent 75,000

AIA 0

Output: 04 Maintenance of district Vehicles and Road equipment and regional workshops

95% average availability for road 
equipment attained.

a) 98% average availability for road 
equipment from Japan attained;

Item Spent

228004 Maintenance – Other 78,266

Reasons for Variation in performance

 

Total 78,266

Wage Recurrent 0

Non Wage Recurrent 78,266

AIA 0

Output: 05 Operation and Maintenance of MV Kalangala Ship and  other delegated ferries
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Landing sites at Nakiwogo and Lutoboka 
maintained in good condition.95% average 
availability for MV Kalangala 
attained.Insurance policy L. Bisina ferry 
monitored.Contract agreement for class 
survey of MV Kalangala signed

c) Landing sites at Nakiwogo and 
Lutoboka maintained in fair condition;

d) 94.4%% average availability for MV 
Kalangala attained;

b) Insurance policy L. Bisina ferry 
monitored;

a) MV Kalangala surveyed and class 
renewed;

Item Spent

225001 Consultancy Services- Short term 200,000

225002 Consultancy Services- Long-term 1,039,493

Reasons for Variation in performance

 
MV Kalangala did not operate for 5 days while undergoing mandatory annual class survey.
 

Total 1,239,493

Wage Recurrent 0

Non Wage Recurrent 1,239,493

AIA 0

Output: 06 Maintenance of the  Government Protocol Fleet

60% average availability for the VVIP 
protocol fleet attained.

a) 60% average availability for the VVIP 
protocol fleet attained;

Item Spent

228004 Maintenance – Other 196,292

Reasons for Variation in performance

Procurement for maintenance/repair services for some vehicles was still ongoing.

Total 196,292

Wage Recurrent 0

Non Wage Recurrent 196,292

AIA 0

Outputs Funded

Output: 51 Transfers to Regional Mechanical Workshops

95% average availability for equipment 
acquired from Japan attained.

a) 98% average availability for equipment 
acquired from Japan attained;

Item Spent

263104 Transfers to  other govt. Units 
(Current)

1,550,000

Reasons for Variation in performance

 

Total 1,550,000

Wage Recurrent 0

Non Wage Recurrent 1,550,000

AIA 0

Total For SubProgramme 3,543,627

Wage Recurrent 186,972

Non Wage Recurrent 3,356,655

AIA 0

Development Projects
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Project: 1405 Rehabilitation of Regional Mechanical Workshops

Outputs Provided

Output: 03 Mech Tech Advise rendered & govt vehicle inventory maintained.

300 No. equipment operators from District 
Local Govts trained.

a) 237 equipment operators (113 
Bukalasa; 124 MELTC) from Central and 
Eastern Uganda trained;

Item Spent

225001 Consultancy Services- Short term 572,476

Reasons for Variation in performance

This was the number forwarded by the respective districts for training;

Total 572,476

GoU Development 572,476

External Financing 0

AIA 0

Output: 04 Maintenance of district Vehicles and Road equipment and regional workshops

Contract staff paid

20 No. minor repairs and 2 No. major 
repairs for zonal equipment carried out.
Tender for feasibility study and 
engineering designs for rehabilitation of 
RMWS approved by Ministry Contracts 
Committee.

b) Contract staff salaries paid;

c) 20 No. minor repairs and 2 No. major 
repairs for zonal equipment carried out;

a) -

Item Spent

211102 Contract Staff Salaries 297,500

212101 Social Security Contributions 25,000

225002 Consultancy Services- Long-term 24,502

228004 Maintenance – Other 300,000

Reasons for Variation in performance

 
 
Inadequate budget to procure the designs.

Total 647,002

GoU Development 647,002

External Financing 0

AIA 0

Output: 05 Operation and Maintenance of MV Kalangala Ship and  other delegated ferries

Ferry and Road support services provided 
by Kalangala Infrastructure Services 
supported and monitored (1,300 No. 
trips);

Lake Bisina ferry operation supported and 
monitored (624 No. trips);

a) Ferry and Road support services 
provided by Kalangala Infrastructure 
Services supported and monitored;

b) Lake Bisina ferry operation supported 
and monitored (612 No. or 98.1% trips 
made);

Item Spent

211102 Contract Staff Salaries 38,008

212101 Social Security Contributions 20,762

225002 Consultancy Services- Long-term 15,300,703

228004 Maintenance – Other 162,106

Reasons for Variation in performance

 
Ferry stopped for 2 days to enable replacement of ferry seats.

Total 15,521,579

GoU Development 15,521,579

External Financing 0

AIA 0
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Outputs Funded

Output: 51 Transfers to Regional Mechanical Workshops

62 No. minor repairs for district 
equipment from China undertaken.
25 No. major repairs for district equipment 
from China undertaken.
10 No. minor repairs for zonal/force 
account equipment from China 
undertaken;

1 No. major repairs for zonal/force 
account equipment from China 
undertaken;

1 No. major repairs for zonal/force 
account equipment from China 
undertaken;

b) 60 No. minor repairs for district 
equipment from China undertaken;

a) 25 No. major repairs for district 
equipment from China undertaken;

d) 10 No. minor repairs for zonal/force 
account equipment from China 
undertaken;

c) 1 No. major repairs for zonal/force 
account equipment from China 
undertaken;

c) 1 No. major repairs for zonal/force 
account equipment from China 
undertaken;

Item Spent

263323 Conditional transfers for feeder roads 
maintenance workshops

2,418,492

Reasons for Variation in performance

 
 
2 No. equipment were still undergoing maintenance;

Total 2,418,492

GoU Development 2,418,492

External Financing 0

AIA 0

Capital Purchases

Output: 72 Government Buildings and Administrative Infrastructure

Paving works at Mbarara RMWS 
completed and site handed over to 
Ministry
Site monitored under the defect liability 
period.
95% average availability for equipment 
procured from Japan. 

b) Paved workshop yard at Mbarara 
RMWS monitored;

a) Paved workshop yard at Gulu RMWS 
monitored;

c) 98% average availability for equipment 
procured from Japan;

Item Spent

312101 Non-Residential Buildings 920,427

Reasons for Variation in performance

 
 
No major equipment breakdowns experienced.

Total 920,427

GoU Development 920,427

External Financing 0

AIA 0

Output: 75 Purchase of Motor Vehicles and Other Transport Equipment
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

1 No. D/C P/up supervision vehicle 
delivered and deployed.

a) 1 No. D/C P/up supervision vehicle 
delivered and deployed;

Item Spent

Reasons for Variation in performance

 

Total 0

GoU Development 0

External Financing 0

AIA 0

Output: 77 Purchase of Specialised Machinery & Equipment

Contract awarded. a) Contract for Specialized workshop tools 
and diagnostic equipment for Bugembe, 
Gulu, and Mbarara RMWS awarded;

Item Spent

312202 Machinery and Equipment 75,000

Reasons for Variation in performance

 

Total 75,000

GoU Development 75,000

External Financing 0

AIA 0

Total For SubProgramme 20,154,977

GoU Development 20,154,977

External Financing 0

AIA 0

Program: 49 Policy,Planning and Support Services

Recurrent Programmes

Subprogram: 01 Headquarters

Outputs Provided

Output: 01 Policy, Laws, guidelines,plans and strategies

Draft Ministry ICT Policy prepared;
Human Resource Policy Manual printed 
and launched

b) -

a) -

Item Spent

211103 Allowances (Inc. Casuals, Temporary) 500

221002 Workshops and Seminars 708

221011 Printing, Stationery, Photocopying and 
Binding

1,000

227001 Travel inland 696

Reasons for Variation in performance

Ministry Information, Communication and Technology policy to be finalized in FY 2019/20
Insufficient funds to commence the procurement for development of a Human Resource Policy Manual;

Total 2,904

Wage Recurrent 0

Non Wage Recurrent 2,904

AIA 0

Output: 02 Ministry Support Services and Communication strategy implimented.
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Communication Strategy implemented;
Management, support tools   and financial 
services rendered;

b) Communication Strategy implemented 
(social media handles/channels, youtube 
channel and Twitter Hashtag managed); 

a) Management, support tools and 
financial services rendered;

Item Spent

211103 Allowances (Inc. Casuals, Temporary) 2,000

213001 Medical expenses (To employees) 10,180

221001 Advertising and Public Relations 11,775

221002 Workshops and Seminars 6,717

221007 Books, Periodicals & Newspapers 3,750

221009 Welfare and Entertainment 18,500

221011 Printing, Stationery, Photocopying and 
Binding

67,493

221012 Small Office Equipment 4,370

221016 IFMS Recurrent costs 15,500

222001 Telecommunications 30,000

222003 Information and communications 
technology (ICT)

7,500

223004 Guard and Security services 132,149

223005 Electricity 37,500

223006 Water 32,500

224004 Cleaning and Sanitation 25,000

227001 Travel inland 3,750

227004 Fuel, Lubricants and Oils 7,750

228001 Maintenance - Civil 6,249

228002 Maintenance - Vehicles 341

228003 Maintenance – Machinery, Equipment 
& Furniture

3,750

Reasons for Variation in performance

Total 426,774

Wage Recurrent 0

Non Wage Recurrent 426,774

AIA 0

Output: 03 Ministerial and Top Management Services

Logistical support to Ministerial and Top 
Management Team provided;
Ministry Public relations maintained;
Tickets and per-diem processed;

a) Logistical support provided;

b) Ministry Public relations maintained;

c) International meetings facilitated;

Item Spent

213001 Medical expenses (To employees) 390

213002 Incapacity, death benefits and funeral 
expenses

2,900

221011 Printing, Stationery, Photocopying and 
Binding

2,500

227001 Travel inland 7,539

227002 Travel abroad 26,887

227004 Fuel, Lubricants and Oils 7,500

228002 Maintenance - Vehicles 2,102

228003 Maintenance – Machinery, Equipment 
& Furniture

6,030

Reasons for Variation in performance
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Total 55,848

Wage Recurrent 0

Non Wage Recurrent 55,848

AIA 0

Output: 06 Monitoring and Capacity Building Support

03No. staff sponsored in long term 
training course;

05No. staff sponsored in short term 
courses;
Headquarters and Up country stations 
supervised and monitored;
02No. workshops, seminars and refresher 
courses;
Requirements for ICT accessories 
prepared;
Data for updating the Ministry Website 
collected;

a) 01No. staff trained in a short-term 
course;

b) Support supervision conducted;

c) Ministry staff trained in Kiswahili 
language;

d) ICT accessories procured;

e) Ministry Website updated and 
maintained; 

e1) Coordinated the extension of hosting 
of Road Industrial Council (RIC) Website 
to NITA-U; 

e2) Hosting and user acceptance tests for 
the Electronic Contractor Registration and 
Classification System (ECRCS) 
coordinated;

Item Spent

211103 Allowances (Inc. Casuals, Temporary) 14,940

213001 Medical expenses (To employees) 23,190

221001 Advertising and Public Relations 8,800

221002 Workshops and Seminars 38,125

221003 Staff Training 13,267

221005 Hire of Venue (chairs, projector, etc) 1,200

221008 Computer supplies and Information 
Technology (IT)

19,305

221011 Printing, Stationery, Photocopying and 
Binding

5,000

222002 Postage and Courier 308

227001 Travel inland 10,000

227002 Travel abroad 5,000

227004 Fuel, Lubricants and Oils 42,500

228001 Maintenance - Civil 6,528

228002 Maintenance - Vehicles 2,469

228003 Maintenance – Machinery, Equipment 
& Furniture

8,202

273102 Incapacity, death benefits and funeral 
expenses

22,500

Reasons for Variation in performance

Total 221,334

Wage Recurrent 0

Non Wage Recurrent 221,334

AIA 0

Output: 19  Human Resource Management Services 
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Staff salaries and pension and gratuity 
paid;

Salary and pension payrolls verified, 
monitored and maintained;
Staff trained in performance appraisal 
processes;

Senior Management trained on 
Performance Management;

Recommendations of the Rewards and 
sanctions Committee implemented;

Staff wellness and welfare activities 
coordinated;
Staff recruited, deployed and trained;
Health activities such as Aerobics 
coordinated;

Corporate Breakfast Meetings 
coordinated;
Staff welfare managed (Staff medical and 
burial expenses, Corporate Breakfast 
meetings etc);
Annual Performance Plan/ Agreements 
processes coordinated;

Staff Performance Appraisal / Report 
managed;

Rewards and Sanctions Framework 
implementation coordinated;
Staff and pensioners information updated 
and maintained on Integrated Personnel 
and Payroll System (IPPS);

c) Staff salaries, pension and gratuity paid; 

c1)Verified salary and pension payrolls 
maintained;

g) Capacity building activities 
coordinated;

a) -

d) Health activities coordinated (Staff 
Health camp, Aerobics, administering of 
Hepatitis B, Corporate Breakfast meetings 
and staff counselling); 

f) Staff welfare managed (Staff medical 
and burial expenses, Corporate Breakfast 
meetings etc); 

e) Annual Performance Plan/ Agreements 
coordinated; 

e1) Staff Performance Appraisal Reports 
managed;

b) Staff and Pensioners information 
collected and IPPS updated and 
maintained;

Item Spent

211101 General Staff Salaries 1,223,187

212102 Pension for General Civil Service 1,531,770

213002 Incapacity, death benefits and funeral 
expenses

13,600

213003 Retrenchment costs 30,460

213004 Gratuity Expenses 215,364

221001 Advertising and Public Relations 12,920

221003 Staff Training 75,260

221005 Hire of Venue (chairs, projector, etc) 27,620

221009 Welfare and Entertainment 15,116

221020 IPPS Recurrent Costs 17,025

227001 Travel inland 24,861

227002 Travel abroad 16,519

Reasons for Variation in performance

Total 3,203,703

Wage Recurrent 1,223,187

Non Wage Recurrent 1,980,516

AIA 0

Output: 20  Records Management Services 

Electronic Document Management system 
updated and maintained;

Records scanned and updated on the 
database;

a) Electronic Document Management 
system updated and maintained; 

a1) Support supervision and monitoring 
carried out;

Item Spent

211103 Allowances (Inc. Casuals, Temporary) 2,035

213001 Medical expenses (To employees) 914

221009 Welfare and Entertainment 500

221020 IPPS Recurrent Costs 2,741

227001 Travel inland 500

Reasons for Variation in performance
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Total 6,690

Wage Recurrent 0

Non Wage Recurrent 6,690

AIA 0

Arrears

Total For SubProgramme 3,917,252

Wage Recurrent 1,223,187

Non Wage Recurrent 2,694,065

AIA 0

Recurrent Programmes

Subprogram: 09 Policy and Planning

Outputs Provided

Output: 01 Policy, Laws, guidelines,plans and strategies

Draft Strategic Environment Assessment 
for Works and Transport plans, programs 
and policies prepared
Draft Regulatory Impact Assessment 
report for Axle load control policy 
prepared;
Draft Rural Transport policy developed;

Axle Load Control and Road Tolling 
policies disseminated;
Ministerial Policy Statement FY 2019/20 
Prepared

c)-

b) -

a) Rural Transport Policy aspects are a 
section under the National Transport and 
Logistics Policy (NTLP). Consultative 
workshops for the NTLP were undertaken; 

d) Ministerial Policy Statement FY 
2019/20 prepared;

e) -

Item Spent

211101 General Staff Salaries 22,058

211103 Allowances (Inc. Casuals, Temporary) 5,649

221009 Welfare and Entertainment 3,750

221011 Printing, Stationery, Photocopying and 
Binding

37,500

221012 Small Office Equipment 330

223005 Electricity 2,500

223006 Water 5,000

225001 Consultancy Services- Short term 25,000

227001 Travel inland 24,667

227004 Fuel, Lubricants and Oils 3,750

Reasons for Variation in performance

Limited funds to undertake a Pre-feasibility study of potential PPP projects;

Limited funds to undertake a Strategic Environment Assessment for Works and Transport plans, programs and policies;

Total 130,203

Wage Recurrent 22,058

Non Wage Recurrent 108,146

AIA 0

Output: 05 Strengthening Sector Coordination, Planning & ICT
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Draft mid term review report for the SDP 
prepared;
Quarterly Joint Transport Sector Review 
Action Plan Matrix reviewed and updated;
SWG activities coordinated;

c) -

a) Joint Transport Sector Review Action 
Plan Matrix reviewed and updated;

b) SWG activities coordinated;

Item Spent

211103 Allowances (Inc. Casuals, Temporary) 4,977

221009 Welfare and Entertainment 1,250

221011 Printing, Stationery, Photocopying and 
Binding

2,500

227001 Travel inland 10,001

227004 Fuel, Lubricants and Oils 5,000

Reasons for Variation in performance

An Evaluation for the Sector Development Plan to be undertaken during the development of a new plan;

Total 23,728

Wage Recurrent 0

Non Wage Recurrent 23,728

AIA 0

Output: 06 Monitoring and Capacity Building Support

Quarterly budget implementation 
monitored;
Fuel prices and transport fares survey 
undertaken;
Policy implementation monitored and data 
collection for updating of the Policy 
Catalogue undertaken;;

c) Q2 budget implementation monitored;

a) 1 Transport surveys conducted;

b) Policy implementation for Non 
Motorized Transport monitored and the 
Policy Catalogue updated;

Item Spent

211103 Allowances (Inc. Casuals, Temporary) 2,500

221011 Printing, Stationery, Photocopying and 
Binding

12,500

225001 Consultancy Services- Short term 9,190

225002 Consultancy Services- Long-term 38,360

227001 Travel inland 7,500

227004 Fuel, Lubricants and Oils 2,500

Reasons for Variation in performance

Total 72,550

Wage Recurrent 0

Non Wage Recurrent 72,550

AIA 0

Total For SubProgramme 226,481

Wage Recurrent 22,058

Non Wage Recurrent 204,423

AIA 0

Recurrent Programmes

Subprogram: 10 Internal Audit

Outputs Provided

Output: 02 Ministry Support Services and Communication strategy implimented.
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

One Management letter issued.
Advisory role done.
Projects audited and quarterly report 
prepared
Ministry Payroll reviewed and Payroll 
report produced.
01No. regional workshop inspected and 
report produced
Adhoc assignments undertaken

d) One Management letter issued;

e) Advisory role done;

a) Projects audited and quarterly report 
prepared;

c) Ministry Payroll reviewed and Payroll 
report produced;

Item Spent

211103 Allowances (Inc. Casuals, Temporary) 11,250

221011 Printing, Stationery, Photocopying and 
Binding

826

221017 Subscriptions 1,500

227001 Travel inland 4,400

227002 Travel abroad 6,250

227004 Fuel, Lubricants and Oils 6,250

Reasons for Variation in performance

Total 30,476

Wage Recurrent 0

Non Wage Recurrent 30,476

AIA 0

Total For SubProgramme 30,476

Wage Recurrent 0

Non Wage Recurrent 30,476

AIA 0

Development Projects

Project: 1105 Strengthening Sector Coord, Planning & ICT

Outputs Provided

Output: 01 Policy, Laws, guidelines,plans and strategies

Draft Ministry ICT Policy prepared;

Draft evaluation report for the  
implementation of the National 
Construction Industry Policy and Non-
Motorized Transport Policy prepared;

Contract Staff salaries for LVTP paid;

c) -

b) -

f) Coordinates and mapping of the 
infrastructure identified on Lake Victoria 
undertaken;

g) Contract Staff salaries for LVTP paid; 

d) Review of the EIA Report for Portbell 
and Jinja Pier ongoing;

e) Tender documents for the consultant to 
undertake a Feasibility study and detailed 
engineering designs for access roads, 
community jetties and Landing sites on 
Lake Victoria prepared;

Item Spent

211102 Contract Staff Salaries 30,000

225001 Consultancy Services- Short term 99,645

225002 Consultancy Services- Long-term 121,320

Reasons for Variation in performance
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Delays in the finalization of the scope of work for the feasibility study and detailed engineering designs for access roads, community jetties and 
Landing sites on Lake Victoria;

Total 250,965

GoU Development 250,965

External Financing 0

AIA 0

Output: 04 Transport Data Collection Analysis and Storage

Printing and Dissemination Workshop of 
the Annual Sector Statistical Abstract 
2017 held

2 Transport surveys conducted and reports 
produced;

Quarterly Sector Statistics Committee 
meetings held;

Draft project evaluation report prepared;

Procurement of consultant to prepare the 
Annual Sector Performance Report 
initiated;

Contract Staff salaries and NSSF 
Contributions for personnel under TSDMS 
paid;

Server Accessories Procured;

Repair and maintenance of TSDMS 
hardware undertaken;

Hosting services for the UTSInfo 
procured;

e) 1 Transport surveys conducted and 
reports produced;

a) Procurement of consultant to prepare 
the Annual Sector Performance Report 
initiated;

f) Contract Staff salaries and NSSF 
Contributions for personnel under TSDMS 
paid;

c) Laptops supplied and distributed.

Item Spent

211102 Contract Staff Salaries 12,880

211103 Allowances (Inc. Casuals, Temporary) 2,809

221002 Workshops and Seminars 4,844

221003 Staff Training 5,000

221008 Computer supplies and Information 
Technology (IT)

30,094

221009 Welfare and Entertainment 2,500

221011 Printing, Stationery, Photocopying and 
Binding

10,738

225001 Consultancy Services- Short term 21,191

227001 Travel inland 21,581

227002 Travel abroad 6,001

227004 Fuel, Lubricants and Oils 17,850

228002 Maintenance - Vehicles 3,089

Reasons for Variation in performance

N/A

N/A
Quarterly Sector Statistics Committee meetings not held;

Total 138,576

GoU Development 138,576

External Financing 0

AIA 0

Output: 05 Strengthening Sector Coordination, Planning & ICT
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

Mid-Term Review of the 14th Joint 
Transport Sector Review coordinated and 
held;

Works and Transport sector coordinated 
and Sector Quarterly Performance Reports 
Produced;

Ministerial Policy Statement (MPS) FY 
2019/20 Produced and Printed;

a) Action Plan Matrix for the 14th Joint 
Sector Review prepared;

b) Works and Transport sector coordinated 
and Sector Quarterly Performance Reports 
Produced;

Ministerial Policy Statement (MPS) FY 
2019/20 Produced and Printed;

Item Spent

211103 Allowances (Inc. Casuals, Temporary) 8,640

221002 Workshops and Seminars 30,401

221009 Welfare and Entertainment 1,000

221011 Printing, Stationery, Photocopying and 
Binding

53,847

225001 Consultancy Services- Short term 24,000

227001 Travel inland 17,097

228002 Maintenance - Vehicles 3,605

Reasons for Variation in performance

N/A

Total 138,589

GoU Development 138,589

External Financing 0

AIA 0

Output: 06 Monitoring and Capacity Building Support

Performance of Sector Plans and Policies 
monitored;

Road Crash Data Base system rolled-out 
(30% coverage);

Draft Scoping study report of potential 
PPP projects in Transport Sector prepared;

a) Sector Development Plan monitored; 

a1) Ministry Strategic Plan monitored;

b) Contract for rolling out the Road Crash 
Data Base system signed;

b) 10% of Road Crash Data Base system 
rolled out;

c) -

Item Spent

211103 Allowances (Inc. Casuals, Temporary) 9,000

221002 Workshops and Seminars 6,000

221008 Computer supplies and Information 
Technology (IT)

8,942

221011 Printing, Stationery, Photocopying and 
Binding

6,890

225002 Consultancy Services- Long-term 99,312

227004 Fuel, Lubricants and Oils 3,150

228002 Maintenance - Vehicles 1,297

Reasons for Variation in performance

Limited funds to undertake a Pre-feasibility study of potential PPP projects;
Procurement delays have delayed the roll-out of the Road Crash Data Base system;

Total 134,590

GoU Development 134,590

External Financing 0

AIA 0

Capital Purchases

Output: 76 Purchase of Office and ICT Equipment, including  Software
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Outputs Planned in Quarter  Actual Outputs Achieved in 
Quarter

Expenditures incurred in the 
Quarter to deliver outputs

UShs 
Thousand

ICT Infrastructure (LAN/WAN,
Servers, Computers and Printers and Other 
ICT Equipment and Software) procured 
and maintained

Contract for the procurement of VoIP 
system for the Ministry awarded and 
signed

03No. vehicles procured (LVTP 
supervision, Sector Coordination and 
Ministry Public Relations);

Contract for the procurement of CCTV 
Cameras for the Ministry awarded and 
signed

a) ICT Infrastructure (LAN/WAN, 
Computers and Printers and Other ICT 
Equipment maintained;

c1) 1No. motor vehicle delivered;

c2) Bids for procurement of 02No. 
vehicles received and evaluated;

b) Market survey for the procurement of 
CCTV Cameras (Phase I) for the Ministry 
completed;

Item Spent

312203 Furniture & Fixtures 4,644

312213 ICT Equipment 30,871

Reasons for Variation in performance

N/A
N/A

Total 35,515

GoU Development 35,515

External Financing 0

AIA 0

Total For SubProgramme 698,236

GoU Development 698,236

External Financing 0

AIA 0

GRAND TOTAL 170,049,464

Wage Recurrent 2,436,710

Non Wage Recurrent 17,029,569

GoU Development 66,800,786

External Financing 83,782,400

AIA 0
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Program: 01 Transport Regulation 

Recurrent Programmes

Subprogram: 07 Transport Regulation and Safety

Outputs Provided

Output: 01 Policies, laws, guidelines, plans and strategies developed

Public sensitization about the Traffic and Road Safety Bill 
carried out

Terms of Reference for digitizing motor vehicle registration 
prepared

Item Balance b/f New Funds Total

211101 General Staff Salaries 115,364 115,000 230,364

211103 Allowances (Inc. Casuals, Temporary) 0 211 211

Total 115,364 115,211 230,575

Wage Recurrent 115,364 115,000 230,364

Non Wage Recurrent 0 211 211

AIA 0 0 0

Output: 02 Road Safety Programmes Coordinated and Monitored

Motor Vehicle Inspection Services monitored;

12,500No Vehicles inspected for road-worthiness

Fatal Road Accidents investigated and reports analysed for 
remedial measures;

Enforcement of Road Safety Regulations Evaluated;

Road Safety Materials distributed/disseminated;

Road Safety Awareness Programmes conducted;

Item Balance b/f New Funds Total

211101 General Staff Salaries 90,000 30,000 120,000

211103 Allowances (Inc. Casuals, Temporary) 124 30,000 30,124

212101 Social Security Contributions 9,000 3,000 12,000

221002 Workshops and Seminars 5,392 16,280 21,672

221008 Computer supplies and Information Technology 
(IT)

7,070 3,535 10,605

221009 Welfare and Entertainment 1,403 1,500 2,903

221011 Printing, Stationery, Photocopying and Binding 0 7,900 7,900

223005 Electricity 0 500 500

223006 Water 250 250 500

225001 Consultancy Services- Short term 395,193 0 395,193

227001 Travel inland 28 10,400 10,428

227004 Fuel, Lubricants and Oils 0 4,000 4,000

228001 Maintenance - Civil 4,658 5,500 10,158

Total 513,117 112,865 625,982

Wage Recurrent 90,000 30,000 120,000

Non Wage Recurrent 423,117 82,865 505,982

AIA 0 0 0
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Output: 03 Public Service Vehicles & Inland water Transport vessels Inspected & licensed

250 bus operator licences issued;

20 driving schools inspected and licensed;

750 No. Driver Badges processed and issued;
 

5,500  PSVs licensed and monitored;

25% bus routes monitored;

Item Balance b/f New Funds Total

211103 Allowances (Inc. Casuals, Temporary) (910) 52,930 52,020

221001 Advertising and Public Relations 610 1,250 1,860

221002 Workshops and Seminars 0 3,520 3,520

221009 Welfare and Entertainment 0 1,320 1,320

221011 Printing, Stationery, Photocopying and Binding 0 3,000 3,000

222001 Telecommunications 1,522 0 1,522

223005 Electricity 0 1,250 1,250

223006 Water 750 750 1,500

225002 Consultancy Services- Long-term 1,463 16,500 17,963

227001 Travel inland 27 25,750 25,777

227002 Travel abroad 1 18,000 18,001

227004 Fuel, Lubricants and Oils 0 13,401 13,401

228001 Maintenance - Civil 1,880 330 2,210

228002 Maintenance - Vehicles 62 1,750 1,812

Total 5,406 139,751 145,157

Wage Recurrent 0 0 0

Non Wage Recurrent 5,406 139,751 145,157

AIA 0 0 0
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Output: 04 Air Transport Programmes coordinated and Monitored

5No National Air Transport Programmes coordinated;

1No. National Air Transport Facilitation meetings organized;

2No. Coordination meetings for activities of the East African 
Civil Aviation Academy (EACAA) –Soroti organized;

2No.  Coordination meetings for activities of the National 
Air Transport Facilitation Programme organized;

Implementation of the recommendations of the East African 
Consultative Meeting on Facilitation of Air Transport 
monitored;

 

1No. African Civil Aviation Commission meeting attended;

Implementation of Regional and International Air Transport 
Protocols and Conventions monitored;

African Civil Aviation Commission meetings attended;

Copies of the National Civil Aviation Policy printed and 
distributed to key stakeholders in the Industry;

3No. of up-country aerodromes inspected in Kidepo, Hoima 
and Masindi;

1No. Inspection of Entebbe International Airport (EIA) 
undertaken;

1No. BASA concluded;

Partial procurement of Aircraft Accident and Incident 
Investigation Kit;

Item Balance b/f New Funds Total

211103 Allowances (Inc. Casuals, Temporary) 213 12,500 12,713

221002 Workshops and Seminars 1,121 3,861 4,982

221003 Staff Training 3 5,000 5,003

223005 Electricity 0 500 500

223006 Water 500 500 1,000

225002 Consultancy Services- Long-term 18,628 30,000 48,628

227001 Travel inland 0 20,000 20,000

227002 Travel abroad 0 7,500 7,500

227004 Fuel, Lubricants and Oils 0 5,000 5,000

228001 Maintenance - Civil 11,663 5,500 17,163

Total 32,128 90,361 122,489

Wage Recurrent 0 0 0

Non Wage Recurrent 32,128 90,361 122,489

AIA 0 0 0
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Output: 05 Water and Rail Transport Programmes Coordinated and Monitored.

01 No. public sensitization campaign on rail transport safety 
in Kampala conducted;

Rail transport accident data collected

01 No. regional/international convention/protocols 
coordinated 

Terms of reference for the consultant to amend the URC Act, 
1992 prepared

01 No.  Safety of Rail transport operations monitored

Item Balance b/f New Funds Total

221001 Advertising and Public Relations 1,048 415 1,463

221008 Computer supplies and Information Technology 
(IT)

5,050 5,000 10,050

221011 Printing, Stationery, Photocopying and Binding 0 250 250

222003 Information and communications technology (ICT) 0 1,250 1,250

225001 Consultancy Services- Short term 5,482 4,954 10,437

227001 Travel inland 157 8,950 9,107

227002 Travel abroad 0 7,500 7,500

227004 Fuel, Lubricants and Oils 0 2,500 2,500

228002 Maintenance - Vehicles 0 375 375

Total 11,738 31,194 42,932

Wage Recurrent 0 0 0

Non Wage Recurrent 11,738 31,194 42,932

AIA 0 0 0

Subprogram: 16 Maritime

Outputs Provided

Output: 01 Policies, laws, guidelines, plans and strategies developed

National Transport and Logistics Policy and Strategy 
launched;

5. Draft cabinet memo on ratification to Association of 
African Maritime Administration (AAMA) submitted TMT;;

IWT Bill submitted to Parliament for 1st reading;

Disseminate IMO conventions acceded to;

International Maritime Organization Recognized 
Organization (RO) Code finalized;

MoU between MoWT and Busitema University signed;

Item Balance b/f New Funds Total

211101 General Staff Salaries 90,000 30,000 120,000

225001 Consultancy Services- Short term 0 23,750 23,750

227001 Travel inland 0 3,750 3,750

Total 90,000 57,500 147,500

Wage Recurrent 90,000 30,000 120,000

Non Wage Recurrent 0 27,500 27,500

AIA 0 0 0
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Output: 03 Public Service Vehicles & Inland water Transport vessels Inspected & licensed

IWT inspected, registered and licensed;

Item Balance b/f New Funds Total

226002 Licenses 94,500 0 94,500

227004 Fuel, Lubricants and Oils 0 2,500 2,500

228002 Maintenance - Vehicles 0 1,000 1,000

Total 94,500 3,500 98,000

Wage Recurrent 0 0 0

Non Wage Recurrent 94,500 3,500 98,000

AIA 0 0 0

Output: 06 Ships and Ports programs coordinated and monitored

SOP for ports and landing sites gazetted;

Ferry disaster and oil spill contingency plan gazetted;

Maritime publications procured;

02 No. staff trained in Maritime affairs;

Item Balance b/f New Funds Total

221002 Workshops and Seminars 0 1,760 1,760

221003 Staff Training 3,750 1,650 5,400

221007 Books, Periodicals & Newspapers 711 1,650 2,361

221012 Small Office Equipment 3,978 2,750 6,728

223006 Water 1,250 1,250 2,500

225001 Consultancy Services- Short term 0 3,960 3,960

227001 Travel inland 30 2,500 2,530

227002 Travel abroad 0 2,500 2,500

228002 Maintenance - Vehicles 0 750 750

Total 9,719 18,770 28,489

Wage Recurrent 0 0 0

Non Wage Recurrent 9,719 18,770 28,489

AIA 0 0 0

Output: 07 Safety of navigation programs coordinated and monitored

Aids to Navigation inspected and maintained;

Seafarers working in Uganda registered and endorsed;

50No. IWT vessels inspected for safety and issued with 
safety licenses;

100% of reported fatal marine accidents investigated;

Item Balance b/f New Funds Total

221011 Printing, Stationery, Photocopying and Binding 76 500 576

221012 Small Office Equipment 1,500 0 1,500

223005 Electricity 0 1,250 1,250

224005 Uniforms, Beddings and Protective Gear 7,055 0 7,055

225001 Consultancy Services- Short term 0 17,000 17,000

227002 Travel abroad 0 4,400 4,400

227004 Fuel, Lubricants and Oils 0 3,000 3,000

228002 Maintenance - Vehicles 0 250 250

Total 8,631 26,400 35,031

Wage Recurrent 0 0 0

Non Wage Recurrent 8,631 26,400 35,031

AIA 0 0 0
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Outputs Funded

Output: 52 Contributions to  National, Regional and International Organizations

subscription to PMAESA paid Item Balance b/f New Funds Total

262101 Contributions to International Organisations 
(Current)

29,188 5,000 34,188

Total 29,188 5,000 34,188

Wage Recurrent 0 0 0

Non Wage Recurrent 29,188 5,000 34,188

AIA 0 0 0

Development Projects

Project: 1096 Support to Computerised Driving Permits

Outputs Provided

Output: 02 Road Safety Programmes Coordinated and Monitored

Uganda Computerised Driving Permits project supported; Item Balance b/f New Funds Total

211102 Contract Staff Salaries 24,138 30,000 54,138

212101 Social Security Contributions 9,000 3,000 12,000

Total 33,138 33,000 66,138

GoU Development 33,138 33,000 66,138

External Financing 0 33,000 33,000

AIA 0 0 0

Capital Purchases

Output: 72 Government Buildings and Administrative Infrastructure

10% of building works for new office premises for UCDP 
completed;

Item Balance b/f New Funds Total

312101 Non-Residential Buildings 0 297,000 297,000

Total 0 297,000 297,000

GoU Development 0 297,000 297,000

External Financing 0 297,000 297,000

AIA 0 0 0

Output: 76 Purchase of Office and ICT Equipment, including  Software

Support to the Automated Licensing System provided;

Digital archiving carried out;

Item Balance b/f New Funds Total

312213 ICT Equipment 121,625 99,000 220,625

312302 Intangible Fixed Assets 29,500 12,980 42,480

Total 151,125 111,980 263,105

GoU Development 151,125 111,980 263,105

External Financing 0 111,980 111,980

AIA 0 0 0
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Output: 77 Purchase of Specialised Machinery & Equipment

Item Balance b/f New Funds Total

312201 Transport Equipment 126,157 0 126,157

Total 126,157 0 126,157

GoU Development 126,157 0 126,157

External Financing 0 0 0

AIA 0 0 0

Project: 1456 Multinational Lake Victoria Maritime Comm. &Transport Project

Outputs Provided

Output: 01 Policies, laws, guidelines, plans and strategies developed

Project Implementation Manual and M&E Framework 
developed;

a) Draft final report on the development of boat building 
standards produced;

Item Balance b/f New Funds Total

225001 Consultancy Services- Short term 10,000 10,000 20,000

227001 Travel inland 360 5,000 5,360

227004 Fuel, Lubricants and Oils 0 5,000 5,000

Total 10,360 20,000 30,360

GoU Development 10,360 20,000 30,360

External Financing 0 20,000 20,000

AIA 0 0 0

Output: 07 Safety of navigation programs coordinated and monitored

a) Project activities supervised and monitored and quarterly 
progress reports submitted;

a) Procurement of a contractor to construct a National 
Maritime Rescue Center, 12No. Search and Rescue stations, 
slipway, training and maintenance workshop, swimming 
pool completed and works commenced;

a) 02No. Staff trained in Search and Rescue;

a) 01No. Maritime safety awareness and advocacy 
campaigns conducted and report(s) produced;

Item Balance b/f New Funds Total

221002 Workshops and Seminars 1 10,000 10,001

225001 Consultancy Services- Short term 252 12,500 12,752

227001 Travel inland 0 5,000 5,000

227004 Fuel, Lubricants and Oils 0 2,500 2,500

Total 253 30,000 30,253

GoU Development 253 30,000 30,253

External Financing 0 30,000 30,000

AIA 0 0 0

Capital Purchases

Output: 77 Purchase of Specialised Machinery & Equipment

SAR boats supplied; Item Balance b/f New Funds Total

312201 Transport Equipment 511,303 33,000 544,303

Total 511,303 33,000 544,303

GoU Development 511,303 33,000 544,303

External Financing 286,303 33,000 319,303

AIA 0 0 0

Program: 02 Transport Services and Infrastructure
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Recurrent Programmes

Subprogram: 11 Transport Infrastructure and Services

Outputs Provided

Output: 01 Policies, laws, guidelines, plans and strategies

Regional Transport Sector projects and programs 
coordinated;

Quarterly performance of URC, CAA and EACAA Soroti 
monitored;

Support to Logistics Development group (Green Transport 
and Logistics activities) rendered;

Item Balance b/f New Funds Total

211101 General Staff Salaries 105,012 867,750 972,762

221002 Workshops and Seminars 704 3,750 4,454

221009 Welfare and Entertainment 137 700 837

222001 Telecommunications 15,300 0 15,300

223005 Electricity 0 7,725 7,725

223006 Water 985 7,725 8,710

225002 Consultancy Services- Long-term 6,145 50,000 56,145

Total 128,283 937,650 1,065,933

Wage Recurrent 105,012 867,750 972,762

Non Wage Recurrent 23,271 69,900 93,171

AIA 0 0 0

Output: 07 Feasibility/Design Studies

Project for development of roadside stations along the 
Northern Corridor prepared;

Dissemination of the Investment Plan for improving 
connectivity of Islands on Lake Victoria conducted;

Master-plan for Inland Water Transport developed;

Final Engineering designs for Gulu ICD prepared and 
approved;

02No. surveys to introduce Ferry services on waterways 
conducted;

Final study report on transport costs on tarmac and murram 
roads prepared;

02No. socio-economic surveys on district roads conducted;

Final feasibility study report for ferry services for 
Kyamuswa county conducted;

Item Balance b/f New Funds Total

211103 Allowances (Inc. Casuals, Temporary) 54 12,500 12,554

221003 Staff Training 502 5,000 5,502

225002 Consultancy Services- Long-term 0 173,727 173,727

227001 Travel inland 0 7,500 7,500

227002 Travel abroad 0 10,000 10,000

227004 Fuel, Lubricants and Oils 0 6,000 6,000

228001 Maintenance - Civil 2,500 2,000 4,500

Total 3,056 216,727 219,784

Wage Recurrent 0 0 0

Non Wage Recurrent 3,056 216,727 219,784

AIA 0 0 0
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Outputs Funded

Output: 51 Maintenance of Aircrafts and Buildings (EACAA)

6 pilots graduated

100% of the rehabilitation works of E-Library building 
completed;

9No. Aircraft maintained;

112,200 liters of aviation fuel procured;

Insurance cover for academy air crafts
and personnel secured;

2No. Technical staff trained;

Item Balance b/f New Funds Total

263204 Transfers to  other govt. Units (Capital) 0 2,950,000 2,950,000

Total 0 2,950,000 2,950,000

Wage Recurrent 0 0 0

Non Wage Recurrent 0 2,950,000 2,950,000

AIA 0 0 0

Output: 52 Rehabilitation of Upcountry Aerodromes (CAA)

Upcountry Aerodromes i.e. Arua, Gulu, Pakuba, Lira, 
Moroto, Kidepo, Soroti, Tororo, Jinja, Kasese, Mbarara, 
Masindi and Kisoro Maintained;

Item Balance b/f New Funds Total

264201 Contributions to Autonomous Institutions 159,397 440,603 600,000

Total 159,397 440,603 600,000

Wage Recurrent 0 0 0

Non Wage Recurrent 159,397 440,603 600,000

AIA 0 0 0

Output: 53 Institutional Support to URC

608 reinforced concrete pillars
(beacons) for marking of the railway reserve boundaries 
installed;

Item Balance b/f New Funds Total

263204 Transfers to  other govt. Units (Capital) 0 3,875,000 3,875,000

Total 0 3,875,000 3,875,000

Wage Recurrent 0 0 0

Non Wage Recurrent 0 3,875,000 3,875,000

AIA 0 0 0

Development Projects
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Project: 0951 East African Trade and Transportation Facilitation

Outputs Provided

Output: 02 Monitoring and Capacity Building

Project implementation monitored

Monthly and Quarterly Project Progress Reports prepared 

Item Balance b/f New Funds Total

211103 Allowances (Inc. Casuals, Temporary) 0 12,500 12,500

221001 Advertising and Public Relations 2,500 2,500 5,000

221011 Printing, Stationery, Photocopying and Binding 0 5,000 5,000

227001 Travel inland 167 47,500 47,667

227002 Travel abroad 0 4,000 4,000

227004 Fuel, Lubricants and Oils 0 10,000 10,000

228002 Maintenance - Vehicles 2 5,000 5,002

Total 2,669 86,500 89,169

GoU Development 2,669 86,500 89,169

External Financing 0 86,500 86,500

AIA 0 0 0

Output: 07 Feasibility/Design Studies

Rehabilitation works for Ministry staff offices undertaken Item Balance b/f New Funds Total

225002 Consultancy Services- Long-term 180,328 66,000 246,328

Total 180,328 66,000 246,328

GoU Development 180,328 66,000 246,328

External Financing 0 66,000 66,000

AIA 0 0 0

Capital Purchases

Output: 80 Construction/Rehabilitation of Inland Water Transport Infrastructure 

Item Balance b/f New Funds Total

312104 Other Structures 275,000 55,000 330,000

Total 275,000 55,000 330,000

GoU Development 275,000 55,000 330,000

External Financing 0 55,000 55,000

AIA 0 0 0

Output: 81 Construction/Rehabilitation of Railway Infrastructure 

Item Balance b/f New Funds Total

311101 Land 3,471,237 0 3,471,237

Total 3,471,237 0 3,471,237

GoU Development 3,471,237 0 3,471,237

External Financing 0 0 0

AIA 0 0 0
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Output: 83 Border Post Reahabilitation/Construction

Works for Defects Liability Period for Elegu OSBP 
undertaken;

100% construction for Malaba exit road completed

Contractor for Katuna OSBP (Phase 2) procured

Designs for Mpondwe, Bunagana, Goli and Ntoroko OSBPs 
completed;

95% construction works for Katuna OSBP (Phase 1) 
completed;

Item Balance b/f New Funds Total

281504 Monitoring, Supervision & Appraisal of capital 
works

200 20,000 20,200

312104 Other Structures 1,737,390 705,100 2,442,490

Total 1,737,590 725,100 2,462,690

GoU Development 1,737,590 725,100 2,462,690

External Financing 0 725,100 725,100

AIA 0 0 0

Arrears

Output: 99 Arrears

Item Balance b/f New Funds Total

321605 Domestic arrears (Budgeting) (516,164) 0 (516,164)

Total (516,164) 0 (516,164)

GoU Development (516,164) 0 (516,164)

External Financing 0 0 0

AIA 0 0 0

Project: 1097 New Standard Gauge Railway Line

Outputs Funded

Output: 54 Development of Standard Gauge Railway Infrastructure

a) Affected PAPs along the corridor compensated.
b) 14.433 Acres of the SGR corridor acquired.
c) Assessment report for plant and equipment approved.
d) Sensitization of affected PAPs carried out.

a) Comprehensive fiscal analysis of the eastern route 
finalized.
b) Training of staff undertaken.
c) Profiling of unsolicited local content participants 
undertaken.

a) National and Regional coordination of the SGR project 
undertaken.
b) Work plans and reports prepared.
c) Statistical and Economics software and equipment 
procured.

a) Economic evaluation of the preliminary BFS finalized.
b) Profiling of unsolicited  EOI and letters of interested 
contractors undertaken.

Item Balance b/f New Funds Total

263204 Transfers to  other govt. Units (Capital) 169,967 5,000,000 5,169,967

Total 169,967 5,000,000 5,169,967

GoU Development 169,967 5,000,000 5,169,967

External Financing 0 5,000,000 5,000,000

AIA 0 0 0
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Project: 1284 Development of new Kampala Port in Bukasa

Outputs Provided

Output: 07 Feasibility/Design Studies

Implementation of RAP on-going; Item Balance b/f New Funds Total

211102 Contract Staff Salaries 225,000 75,000 300,000

221011 Printing, Stationery, Photocopying and Binding 0 40,000 40,000

225001 Consultancy Services- Short term 28,957 75,900 104,857

227001 Travel inland 0 2,500 2,500

Total 253,957 193,400 447,357

GoU Development 253,957 193,400 447,357

External Financing 0 193,400 193,400

AIA 0 0 0

Project: 1375 Improvement of Gulu Municipal Council Roads (Preparatory Survey)

Outputs Provided

Output: 02 Monitoring and Capacity Building

Monitoring and inspection of Gulu Municipal Council road 
activities under taken;

Item Balance b/f New Funds Total

211103 Allowances (Inc. Casuals, Temporary) 119 7,500 7,619

227001 Travel inland 0 5,000 5,000

227002 Travel abroad 0 2,000 2,000

227004 Fuel, Lubricants and Oils 0 9,000 9,000

Total 119 23,500 23,619

GoU Development 119 23,500 23,619

External Financing 0 23,500 23,500

AIA 0 0 0

Capital Purchases

Output: 73 Roads, Streets and Highways

Compensation of PAPs for Gulu roads undertaken and 
utilities/services relocated;

Taxes on equipment and input materials for civil works for 
Gulu Municipal Council roads paid;

20% of construction works  of 6.064km of Gulu Municipal 
Council roads completed;

Item Balance b/f New Funds Total

312104 Other Structures 0 132,000 132,000

Total 0 132,000 132,000

GoU Development 0 132,000 132,000

External Financing 0 132,000 132,000

AIA 0 0 0
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Output: 75 Purchase of Motor Vehicles and Other Transport Equipment

Supervision vehicle for improvement of Gulu Municipal 
Council Roads procured;

Item Balance b/f New Funds Total

312201 Transport Equipment 100,000 50,000 150,000

Total 100,000 50,000 150,000

GoU Development 100,000 50,000 150,000

External Financing 0 50,000 50,000

AIA 0 0 0

Project: 1430 Bus Rapid Transit for Greater Kampala Metropolitan Area

Outputs Provided

Output: 07 Feasibility/Design Studies

Taxi transformation strategy developed;

Stakeholder sensitization on BRT carried out;

Item Balance b/f New Funds Total

225002 Consultancy Services- Long-term 1,386 25,000 26,386

Total 1,386 25,000 26,386

GoU Development 1,386 25,000 26,386

External Financing 0 25,000 25,000

AIA 0 0 0

Project: 1489 Development of Kabaale Airport

Capital Purchases

Output: 83 Border Post Reahabilitation/Construction

50% physical works for the development of Kabaale airport-
Phase 
 1 completed;

Item Balance b/f New Funds Total

225002 Consultancy Services- Long-term 793,557 0 793,557

281504 Monitoring, Supervision & Appraisal of capital 
works

31,897 0 31,897

Total 825,454 0 825,454

GoU Development 825,454 0 825,454

External Financing 0 0 0

AIA 0 0 0

Project: 1512 Uganda National Airline Project

Outputs Provided

Output: 01 Policies, laws, guidelines, plans and strategies

National Air line operational; Item Balance b/f New Funds Total

225002 Consultancy Services- Long-term 0 107,732,095 107,732,095

312205 Aircrafts 0 172,314,682 172,314,682

Total 0 280,046,777 280,046,777

GoU Development 0 280,046,777 280,046,777

External Financing 0 280,046,777 280,046,777

AIA 0 0 0

Program: 03 Construction Standards and Quality Assurance
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Recurrent Programmes

Subprogram: 12 Roads and Bridges

Outputs Provided

Output: 01 Policies, laws, guidelines, plans and strategies

Policies in the roads sub-sector formulated;

Guidelines and manuals for the development and 
maintenance of roads, bridges and drainage structures 
prepared;

Item Balance b/f New Funds Total

211101 General Staff Salaries 750,000 250,000 1,000,000

211103 Allowances (Inc. Casuals, Temporary) 0 12,500 12,500

212101 Social Security Contributions 21,329 25,000 46,329

221002 Workshops and Seminars 0 12,500 12,500

227002 Travel abroad 0 20,000 20,000

Total 771,329 320,000 1,091,329

Wage Recurrent 750,000 250,000 1,000,000

Non Wage Recurrent 21,329 70,000 91,329

AIA 0 0 0
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Output: 04 Monitoring  and Capacity Building Support

Final ramps report produced;

Final Report produced

Final Report produced

10km under Inter-connectivity rehabilitated;

20km of roads under Force Account graveled;

20km of roads under Force Account surveyed;

10km of roads under Inter-connectivity rehabilitated;

Performance of UNRA monitored and   quarterly monitoring 
report prepared;

Item Balance b/f New Funds Total

211103 Allowances (Inc. Casuals, Temporary) 16 29,500 29,516

221001 Advertising and Public Relations 0 2,500 2,500

221002 Workshops and Seminars 0 29,700 29,700

221003 Staff Training 686 5,390 6,076

221009 Welfare and Entertainment 4,500 20,000 24,500

221011 Printing, Stationery, Photocopying and Binding 0 30,000 30,000

221012 Small Office Equipment 15 0 15

221017 Subscriptions 18,211 0 18,211

222001 Telecommunications 3,750 0 3,750

223005 Electricity 0 6,250 6,250

223006 Water 5,500 5,500 11,000

225001 Consultancy Services- Short term 46,505 33,000 79,505

225002 Consultancy Services- Long-term 208 100,000 100,208

226002 Licenses 142,500 0 142,500

227001 Travel inland 39 25,000 25,039

227002 Travel abroad 0 13,200 13,200

227004 Fuel, Lubricants and Oils 0 15,000 15,000

228001 Maintenance - Civil 1,203,499 242,177 1,445,676

228002 Maintenance - Vehicles 0 12,000 12,000

228003 Maintenance – Machinery, Equipment & Furniture 72 22,000 22,072

Total 1,425,501 591,217 2,016,718

Wage Recurrent 0 0 0

Non Wage Recurrent 1,425,501 591,217 2,016,718

AIA 0 0 0
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Outputs Funded

Output: 52 Support  to MELTC

Outreach support to DLGs and LBT firms carried out before 
and during LCS Trial contracts;

Training of road gangs leaders from 10 No. DLGs 
conducted;

Technical supervisors from 20 No. Urban LGs trained in 
LCS technology;

0.25km sealed at the training road as part of training;

0.3kms of gravel road constructed as part of training in LBT;

Base works 5.kms completed and Seal works 5.5 kms 
completed;

Item Balance b/f New Funds Total

263104 Transfers to  other govt. Units (Current) 0 1,000,000 1,000,000

Total 0 1,000,000 1,000,000

Wage Recurrent 0 0 0

Non Wage Recurrent 0 1,000,000 1,000,000

AIA 0 0 0
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Subprogram: 14 Construction Standards

Outputs Provided

Output: 01 Policies, laws, guidelines, plans and strategies

Standards and Guidelines for Low Cost sealing Approach 
disseminated;

Guidelines for implementation of Non-motorized Transport  
finalised;

General Specifications for Roads and Bridge works finalised;

Guidelines for Environmental and Social Impact  
Assessment for Water and railways Transport Projects 
finalised;

Item Balance b/f New Funds Total

211101 General Staff Salaries 127,737 127,975 255,712

211103 Allowances (Inc. Casuals, Temporary) 0 5,500 5,500

221001 Advertising and Public Relations 1,250 0 1,250

221002 Workshops and Seminars 1,400 1,250 2,650

221003 Staff Training 1,147 7,500 8,647

221005 Hire of Venue (chairs, projector, etc) 3,750 0 3,750

221008 Computer supplies and Information Technology 
(IT)

1,250 1,250 2,500

221009 Welfare and Entertainment 0 1,250 1,250

221011 Printing, Stationery, Photocopying and Binding 0 6,250 6,250

221012 Small Office Equipment 840 1,250 2,090

222001 Telecommunications 6,000 0 6,000

223005 Electricity 0 2,500 2,500

223006 Water 1,000 1,000 2,000

225001 Consultancy Services- Short term 2,877 4,400 7,277

225002 Consultancy Services- Long-term 13,405 3,300 16,705

227001 Travel inland 0 10,000 10,000

227002 Travel abroad 0 1,250 1,250

227004 Fuel, Lubricants and Oils 0 8,750 8,750

228001 Maintenance - Civil 20,200 5,500 25,700

228002 Maintenance - Vehicles 40 2,500 2,540

Total 180,897 191,425 372,322

Wage Recurrent 127,737 127,975 255,712

Non Wage Recurrent 53,160 63,450 116,610

AIA 0 0 0
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Output: 03 Monitoring Compliance of Construction Standards and undertaking Research

Environment and social impact
assessment reports on 2no. Development projects prepared;

Data on quarterly fuel usage in transport sector updated;

10no. reports of gender mainstreaming and compliance audit 
prepared;

2No. geo technical investigation reports prepared;

10No. District Local Governments monitored and reports 
prepared;

50No. of materials testing, quality
control and research on construction
materials Reports prepared;

1No. support supervision to regional materials laboratories 
conducted;

Item Balance b/f New Funds Total

211103 Allowances (Inc. Casuals, Temporary) 0 15,000 15,000

213002 Incapacity, death benefits and funeral expenses 750 83 833

221001 Advertising and Public Relations 750 248 998

221002 Workshops and Seminars 1,500 750 2,250

221003 Staff Training 1,050 3,300 4,350

221005 Hire of Venue (chairs, projector, etc) 2,250 0 2,250

221011 Printing, Stationery, Photocopying and Binding 0 5,000 5,000

221012 Small Office Equipment 577 1,250 1,827

223005 Electricity 0 2,000 2,000

223006 Water 1,000 1,000 2,000

225001 Consultancy Services- Short term 10,201 7,500 17,701

225002 Consultancy Services- Long-term 8,057 5,500 13,557

227001 Travel inland 58 10,000 10,058

227002 Travel abroad 0 1,250 1,250

227004 Fuel, Lubricants and Oils 0 5,000 5,000

228002 Maintenance - Vehicles 4 4,500 4,504

Total 26,197 62,380 88,577

Wage Recurrent 0 0 0

Non Wage Recurrent 26,197 62,380 88,577

AIA 0 0 0
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Output: 04 Monitoring  and Capacity Building Support

1No. Transport sector coordination committee (TRASCO) 
on cross cutting issues meeting conducted;

Item Balance b/f New Funds Total

211103 Allowances (Inc. Casuals, Temporary) 1 7,500 7,501

213002 Incapacity, death benefits and funeral expenses 250 250 500

221001 Advertising and Public Relations 379 250 629

221002 Workshops and Seminars 1,000 500 1,500

221003 Staff Training 0 2,500 2,500

221005 Hire of Venue (chairs, projector, etc) 1,500 500 2,000

221008 Computer supplies and Information Technology 
(IT)

11,250 4,950 16,200

221011 Printing, Stationery, Photocopying and Binding 0 1,250 1,250

221012 Small Office Equipment 749 1,250 1,999

223005 Electricity 0 2,500 2,500

223006 Water 500 500 1,000

225001 Consultancy Services- Short term 12,800 2,200 15,000

225002 Consultancy Services- Long-term 11,118 8,250 19,368

227001 Travel inland 0 10,000 10,000

227002 Travel abroad 0 500 500

227004 Fuel, Lubricants and Oils 0 8,750 8,750

228001 Maintenance - Civil 5,000 1,100 6,100

228002 Maintenance - Vehicles 0 1,250 1,250

Total 44,546 54,000 98,546

Wage Recurrent 0 0 0

Non Wage Recurrent 44,546 54,000 98,546

AIA 0 0 0

Outputs Funded

Output: 51 Registration of Engineers

Professional Engineers and other
professionals in the Ministry supported;

ERB, UIPE, UNABCEC and NEMA
activities supported;

Item Balance b/f New Funds Total

242003 Other 65,000 0 65,000

Total 65,000 0 65,000

Wage Recurrent 0 0 0

Non Wage Recurrent 65,000 0 65,000

AIA 0 0 0
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Subprogram: 15 Public Structures

Outputs Provided

Output: 01 Policies, laws, guidelines, plans and strategies

a) National Building Code gazetted and published by UPPC 

b)  National Building Regulations commenced by Hon 
Minister by Statutory Instrument 

National Building Review Board 
and Secretariat Operational 
and supported;

Item Balance b/f New Funds Total

211103 Allowances (Inc. Casuals, Temporary) 3 12,500 12,503

221002 Workshops and Seminars 1,862 11,000 12,862

221009 Welfare and Entertainment 0 1,000 1,000

223901 Rent – (Produced Assets) to other govt. units 72,000 19,200 91,200

227001 Travel inland 98 7,500 7,598

227004 Fuel, Lubricants and Oils 0 4,000 4,000

Total 73,963 55,200 129,163

Wage Recurrent 0 0 0

Non Wage Recurrent 73,963 55,200 129,163

AIA 0 0 0

Output: 02 Management of Public Buildings

Lukaya Market Project Power installation works completed 
and project handed over. 

Maintenance works of Ministry offices 
executed;

3No Venues for National Functions 
Prepared;

Monitoring and Supervision of Consultancy services and 
building works Contracts undertaken;

Contract for  Feasibiity study for MoWT HQs Building 
signed 

Item Balance b/f New Funds Total

211101 General Staff Salaries (1,467) 107,500 106,033

211103 Allowances (Inc. Casuals, Temporary) 0 2,500 2,500

225002 Consultancy Services- Long-term 5,450 12,500 17,950

228001 Maintenance - Civil 6,056 4,400 10,456

Total 10,040 126,900 136,940

Wage Recurrent (1,467) 107,500 106,033

Non Wage Recurrent 11,506 19,400 30,906

AIA 0 0 0
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Output: 03 Monitoring Compliance of Construction Standards and undertaking Research

Draft Terms of Reference for Monitoring of ongoing 
construction sites to ensure compliance with standards 
prepared and presented  to TMT for Clearance and / or 
further guidance

Draft Terms of Reference for Census/Inventory of 
Government Buildings prepared and presented to TMT for 
clearance and / or further guidance

Contract for Procurement of Consultant 
undertaking the Assessment of 
Buildings for Earthquake resistance 
signed 

1No. Structural Integrity and Building
Services  fitness Tests and Materials 
Research carried. 

Item Balance b/f New Funds Total

211103 Allowances (Inc. Casuals, Temporary) 0 5,000 5,000

221001 Advertising and Public Relations 445 770 1,215

222001 Telecommunications 750 0 750

223005 Electricity 0 250 250

223006 Water 250 250 500

225002 Consultancy Services- Long-term 23,476 16,500 39,976

227001 Travel inland 0 2,500 2,500

227002 Travel abroad 0 2,500 2,500

227004 Fuel, Lubricants and Oils 0 2,500 2,500

228001 Maintenance - Civil 7,500 2,500 10,000

Total 32,421 32,770 65,191

Wage Recurrent 0 0 0

Non Wage Recurrent 32,421 32,770 65,191

AIA 0 0 0

Output: 04 Monitoring  and Capacity Building Support

2No. Staff supported to attend National and International 
conferences;

Procurement  of Books, Periodical, tools  
and ICT  equipment completed and items supplied ;

10No Technical Assessment /Advisory 
Reports for Works  by  MDA and LGs prepared;

2No Staff Trained in various disciplines;

Item Balance b/f New Funds Total

221003 Staff Training 2,496 3,300 5,796

221008 Computer supplies and Information Technology 
(IT)

8,700 2,750 11,450

221011 Printing, Stationery, Photocopying and Binding 0 2,500 2,500

221012 Small Office Equipment 1,300 0 1,300

227001 Travel inland 0 1,250 1,250

227004 Fuel, Lubricants and Oils 0 2,500 2,500

228002 Maintenance - Vehicles 0 2,500 2,500

Total 12,496 14,800 27,296

Wage Recurrent 0 0 0

Non Wage Recurrent 12,496 14,800 27,296

AIA 0 0 0

Output: 06 Construction related accidents investigated

1No. Construction and fire related 
accidents investigated.

Item Balance b/f New Funds Total

227001 Travel inland 0 1,250 1,250

228002 Maintenance - Vehicles 20 1,250 1,270

Total 20 2,500 2,520

Wage Recurrent 0 0 0

Non Wage Recurrent 20 2,500 2,520

AIA 0 0 0
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Outputs Funded

Output: 51 Registration of Engineers

Professional Bodies monitored 
and supported;

Item Balance b/f New Funds Total

264201 Contributions to Autonomous Institutions 0 10,000 10,000

Total 0 10,000 10,000

Wage Recurrent 0 0 0

Non Wage Recurrent 0 10,000 10,000

AIA 0 0 0

Development Projects

Project: 1421 Development of the Construction Industry

Outputs Provided

Output: 01 Policies, laws, guidelines, plans and strategies

UCICO operations monitored;

General Specifications for Roads and Bridge works finalised;

Item Balance b/f New Funds Total

211103 Allowances (Inc. Casuals, Temporary) 1 25,000 25,001

221002 Workshops and Seminars 3,197 37,500 40,697

225001 Consultancy Services- Short term 500 300 800

225002 Consultancy Services- Long-term 417,455 760,037 1,177,492

227001 Travel inland 6 60,000 60,006

227002 Travel abroad 0 35,802 35,802

227004 Fuel, Lubricants and Oils 0 25,000 25,000

Total 421,159 943,639 1,364,798

GoU Development 421,159 943,639 1,364,798

External Financing 0 943,639 943,639

AIA 0 0 0

Output: 03 Monitoring Compliance of Construction Standards and undertaking Research

Central Material Laboratory maintained;

Quality management and assurance in the construction 
industry enforced;

Innovative technologies on road
construction materials promoted;

Item Balance b/f New Funds Total

211103 Allowances (Inc. Casuals, Temporary) 15 25,000 25,015

227001 Travel inland 0 12,500 12,500

227002 Travel abroad 0 10,000 10,000

Total 15 47,500 47,515

GoU Development 15 47,500 47,515

External Financing 0 47,500 47,500

AIA 0 0 0
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Output: 04 Monitoring  and Capacity Building Support

01No. of awareness program on standards, guidelines and 
cross cutting issues conducted;

Research on construction materials conducted;

Item Balance b/f New Funds Total

211103 Allowances (Inc. Casuals, Temporary) 26 12,500 12,526

221003 Staff Training (137) 45,000 44,863

227001 Travel inland 0 12,500 12,500

Total (111) 70,000 69,889

GoU Development (111) 70,000 69,889

External Financing 0 70,000 70,000

AIA 0 0 0

Outputs Funded

Output: 51 Registration of Engineers

Professional Engineers and other
professionals in the Ministry supported;

ERB, UIPE, UNABCEC and NEMA
activities supported;

Item Balance b/f New Funds Total

242003 Other 25,800 12,500 38,300

Total 25,800 12,500 38,300

GoU Development 25,800 12,500 38,300

External Financing 0 12,500 12,500

AIA 0 0 0

Capital Purchases

Output: 75 Purchase of Motor Vehicles and Other Transport Equipment

Item Balance b/f New Funds Total

312201 Transport Equipment 225,000 75,000 300,000

Total 225,000 75,000 300,000

GoU Development 225,000 75,000 300,000

External Financing 0 75,000 75,000

AIA 0 0 0

Output: 76 Purchase of Office and ICT Equipment, including  Software

Item Balance b/f New Funds Total

312213 ICT Equipment 27,500 5,500 33,000

Total 27,500 5,500 33,000

GoU Development 27,500 5,500 33,000

External Financing 0 5,500 5,500

AIA 0 0 0
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Output: 77 Purchase of Specialised Machinery & Equipment

5No. Environment monitoring equipment delivered;

100 No. pieces of laboratory equipment for testing of 
bitumen, concrete, soil, paint, aggregate, and sand delivered;

1No. field drilling rig delivered;

Item Balance b/f New Funds Total

312202 Machinery and Equipment 1,875,000 275,000 2,150,000

312214 Laboratory Equipments 675,000 217,867 892,867

Total 2,550,000 492,867 3,042,867

GoU Development 2,550,000 492,867 3,042,867

External Financing 0 492,867 492,867

AIA 0 0 0

Program: 04 District, Urban and Community Access Roads

Recurrent Programmes

Development Projects

Project: 0269 Construction of Selected Bridges

Outputs Provided

Output: 02 Monitoring and capacity building support for district road works

Contract Staff salaries paid;

03No . Feasibility/design studies for New Bridge Projects 
conducted and Reports Produced;

02No. On-going bridge Construction and swamp crossing 
projects supervised & Monitored;

Bridge Management System (BMS) Maintained & 
Inventories updated;

01No. training for District Personnel in Bridge Management 
& maintenance Conducted;

Item Balance b/f New Funds Total

211102 Contract Staff Salaries 53,840 30,000 83,840

211103 Allowances (Inc. Casuals, Temporary) 281 44,000 44,281

221001 Advertising and Public Relations 2,026 2,400 4,426

221003 Staff Training 0 7,500 7,500

221005 Hire of Venue (chairs, projector, etc) 30,000 4,400 34,400

221007 Books, Periodicals & Newspapers 2,500 1,250 3,750

221011 Printing, Stationery, Photocopying and Binding 0 3,000 3,000

225001 Consultancy Services- Short term 10 40,700 40,710

227001 Travel inland 0 17,250 17,250

227002 Travel abroad 0 7,500 7,500

227004 Fuel, Lubricants and Oils 0 14,400 14,400

228002 Maintenance - Vehicles 0 15,000 15,000

Total 88,657 187,400 276,057

GoU Development 88,657 187,400 276,057

External Financing 0 187,400 187,400

AIA 0 0 0
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Capital Purchases

Output: 74 Major Bridges

Kabindula - 100% of civil works completed and handed 
over;

100% construction works of Kisaigi Bridge (Kakumiro 
District) completed and handed over;

Sezibwa Swamp - 35% of cumulative Civil Works achieved 
and certificates paid;

Wangobo-Nsonkwe-Namuyumya Swamp -  38% Civil 
Works Cumulative  completed by force account;

40% construction works of Muzizi Bridge Abutments 
completed;

25% construction works of the Cable bridges completed;

Aleles - 20% of construction works completed;

Kyabahanga - 10% of Civil Works completed;

Buhindagye - Contract awarded and signed and 10% works 
completed;

Contactors for construction of Amua Bridge, Kyabahanga 
bridge and Bunadasa Bugibuni bridge procured;

25% cumulative construction works of Kangai Bridge and 
Amodo Swamp (Dokolo District) completed;

1 No bridge design completed;

10% civil works completed

Item Balance b/f New Funds Total

281504 Monitoring, Supervision & Appraisal of capital 
works

33 36,300 36,333

312103 Roads and Bridges. 274,256 4,230,000 4,504,256

Total 274,289 4,266,300 4,540,589

GoU Development 274,289 4,266,300 4,540,589

External Financing 0 4,266,300 4,266,300

AIA 0 0 0

Output: 75 Purchase of Motor Vehicles and Other Transport Equipment

Item Balance b/f New Funds Total

312201 Transport Equipment 150,000 22,000 172,000

Total 150,000 22,000 172,000

GoU Development 150,000 22,000 172,000

External Financing 0 22,000 22,000

AIA 0 0 0
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Output: 76 Purchase of Office and ICT Equipment, including  Software

Item Balance b/f New Funds Total

312213 ICT Equipment 150,000 22,000 172,000

Total 150,000 22,000 172,000

GoU Development 150,000 22,000 172,000

External Financing 0 22,000 22,000

AIA 0 0 0

Project: 0306 Urban Roads Re-sealing

Outputs Provided

Output: 02 Monitoring and capacity building support for district road works

Contract staff salaries paid;

1 No. Quarterly Monitoring report prepared;

Item Balance b/f New Funds Total

211102 Contract Staff Salaries 101,234 71,013 172,246

211103 Allowances (Inc. Casuals, Temporary) 15 30,030 30,045

212101 Social Security Contributions 16,871 7,101 23,972

221011 Printing, Stationery, Photocopying and Binding 0 2,500 2,500

227004 Fuel, Lubricants and Oils 0 32,780 32,780

228001 Maintenance - Civil 85 4,500 4,585

228003 Maintenance – Machinery, Equipment & Furniture 3,880 9,900 13,780

Total 122,084 157,824 279,908

GoU Development 122,084 157,824 279,908

External Financing 0 157,824 157,824

AIA 0 0 0

Capital Purchases

Output: 73 Roads, Streets and Highways

Item Balance b/f New Funds Total

281503 Engineering and Design Studies & Plans for capital 
works

(800) 110,000 109,200

312103 Roads and Bridges. 76,663 1,250,000 1,326,663

Total 75,863 1,360,000 1,435,863

GoU Development 75,863 1,360,000 1,435,863

External Financing 0 1,360,000 1,360,000

AIA 0 0 0
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Output: 81 Urban roads construction and rehabilitation (Bitumen standard)

100% project progress on works on tarmacking parking 
areas & Access rd to Guest wing & Health facilities at 
NALI;

100% cummulative project progress on works for upgrading 
to bitumen standard Chebrot road (1km) in Kapchorwa MC

100% cummulative project progress on works for upgrading 
to bitumen standard Kira-Bulindo-Road road (2km) in Kira 
MC;

100% cummulative project progress on works for upgrading 
to bitumen standard Nyakasharu Gahire road (0.5km) in 
Rubirizi TC;

Item Balance b/f New Funds Total

281502 Feasibility Studies for Capital Works 303,895 107,354 411,250

312103 Roads and Bridges. 2,015,338 1,822,849 3,838,188

Total 2,319,234 1,930,204 4,249,437

GoU Development 2,319,234 1,930,204 4,249,437

External Financing 0 1,930,204 1,930,204

AIA 0 0 0
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Project: 0307 Rehab. of Districts Roads

Outputs Provided

Output: 02 Monitoring and capacity building support for district road works

10km under Interconnectivity rehabilitated

Contract staff salaries paid;

Cross cutting issues on RTI Project Monitored

Prefeasibility and feasibilty study for
Low Cost Seal project conducted

District road manual, volume 5 reviewed

Road Condition and Inventory data in
5 Districts collected

Road Database Maintained

10km under Interconnectivity rehabilitated;

Supervision of roads under DINU carried out;

Construction of Mwiri road supervise

30No. road camps surveyed and deed plans produced

17No. road reserves surveyed

Item Balance b/f New Funds Total

211102 Contract Staff Salaries 83,964 518,000 601,964

211103 Allowances (Inc. Casuals, Temporary) 31 50,000 50,031

221001 Advertising and Public Relations 614 2,500 3,114

221002 Workshops and Seminars 11,674 72,000 83,674

221003 Staff Training 37,500 30,000 67,500

221008 Computer supplies and Information Technology 
(IT)

2,420 4,500 6,920

221011 Printing, Stationery, Photocopying and Binding 0 5,000 5,000

225001 Consultancy Services- Short term 0 32,400 32,400

225002 Consultancy Services- Long-term 0 88,200 88,200

227001 Travel inland 0 62,500 62,500

227002 Travel abroad 0 20,000 20,000

227004 Fuel, Lubricants and Oils 0 80,000 80,000

228001 Maintenance - Civil 28,191 40,000 68,191

228002 Maintenance - Vehicles 1 20,000 20,001

Total 164,395 1,025,100 1,189,495

GoU Development 164,395 1,025,100 1,189,495

External Financing 0 1,025,100 1,025,100

AIA 0 0 0
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Capital Purchases

Output: 73 Roads, Streets and Highways

District and Urban Council Engineers in 15No. Districts 
trained and GIS equipment and processing Manuals 
distributed;

Rehabilitation works of 115 Km of roads in Arua, 
Kyegegwa, Kakumiro, Kasese, Ntoroko, Rubanda, Kayunga, 
Mukono, Buikwe, Luwero, Wakiso, Soroti, Mayuge, 
Kamuli, Kaliro, Buyende, Namutumba, Amuria, Aleptong, 
Kwen, Budaka, Tororo completed;

125km of roads opened, compacted and gravelled under 
force account;

Rehabilitation works of 5km under Inter-connectivity 
completed;

500m of Mwiri road completed;

30% Construction works  completed

15km of roads sealed using Low cost seals;

Item Balance b/f New Funds Total

281501 Environment Impact Assessment for Capital 
Works

96,617 22,000 118,617

281503 Engineering and Design Studies & Plans for capital 
works

514,649 482,240 996,889

281504 Monitoring, Supervision & Appraisal of capital 
works

1,233 50,000 51,233

312103 Roads and Bridges. 21,671,679 12,264,575 33,936,255

312202 Machinery and Equipment 87,500 16,500 104,000

Total 22,371,678 12,835,315 35,206,993

GoU Development 22,371,678 12,835,315 35,206,993

External Financing 0 12,835,315 12,835,315

AIA 0 0 0

Output: 75 Purchase of Motor Vehicles and Other Transport Equipment

Item Balance b/f New Funds Total

312201 Transport Equipment 591,870 232,000 823,870

Total 591,870 232,000 823,870

GoU Development 591,870 232,000 823,870

External Financing 0 232,000 232,000

AIA 0 0 0
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Arrears

Output: 99 Arrears

Item Balance b/f New Funds Total

321605 Domestic arrears (Budgeting) (5,422,539) 0 (5,422,539)

Total (5,422,539) 0 (5,422,539)

GoU Development (5,422,539) 0 (5,422,539)

External Financing 0 0 0

AIA 0 0 0

Program: 05 Mechanical Engineering Services

Recurrent Programmes

Subprogram: 13 Mechanical Engineering Services

Outputs Provided

Output: 01 Policies, laws, guidelines, plans and strategies.

Second stakeholder meeting with MDAs to review draft 
policy held.

Item Balance b/f New Funds Total

211101 General Staff Salaries 84,404 91,575 175,979

211103 Allowances (Inc. Casuals, Temporary) 0 12,500 12,500

221001 Advertising and Public Relations 5,000 5,000 10,000

221002 Workshops and Seminars 0 1,250 1,250

221003 Staff Training 1 12,500 12,501

221008 Computer supplies and Information Technology 
(IT)

5,000 5,000 10,000

221009 Welfare and Entertainment 1,170 1,250 2,420

221011 Printing, Stationery, Photocopying and Binding 0 10,000 10,000

222001 Telecommunications 3,750 0 3,750

223004 Guard and Security services 0 1,250 1,250

223005 Electricity 0 2,500 2,500

223006 Water 1,250 1,250 2,500

225001 Consultancy Services- Short term 331 20,000 20,331

227001 Travel inland 1 17,500 17,501

227002 Travel abroad 0 5,000 5,000

228001 Maintenance - Civil 959 2,500 3,459

Total 101,865 189,075 290,940

Wage Recurrent 84,404 91,575 175,979

Non Wage Recurrent 17,461 97,500 114,961

AIA 0 0 0
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Output: 02 Maintenance Services for Central and District Road Equipment.

60% average availability for Ministry vehicles attained. Item Balance b/f New Funds Total

211101 General Staff Salaries 250,162 251,175 501,337

227004 Fuel, Lubricants and Oils 0 20,000 20,000

228002 Maintenance - Vehicles 31,184 56,200 87,384

228003 Maintenance – Machinery, Equipment & Furniture 0 46,000 46,000

Total 281,346 373,375 654,721

Wage Recurrent 250,162 251,175 501,337

Non Wage Recurrent 31,184 122,200 153,384

AIA 0 0 0

Output: 03 Mech Tech Advise rendered & govt vehicle inventory maintained.

Training materials utilized during operator training for 
northern Uganda.

Use of the vehicle inspection/diagnostic tools and equipment 
monitored

Market survey completed and the procurement approved by 
Contracts Committee.

Item Balance b/f New Funds Total

228003 Maintenance – Machinery, Equipment & Furniture 0 60,000 60,000

Total 0 60,000 60,000

Wage Recurrent 0 0 0

Non Wage Recurrent 0 60,000 60,000

AIA 0 0 0

Output: 04 Maintenance of district Vehicles and Road equipment and regional workshops

95% average availability for road equipment attained. Item Balance b/f New Funds Total

211101 General Staff Salaries 75,000 25,000 100,000

228004 Maintenance – Other 21,734 100,000 121,734

Total 96,734 125,000 221,734

Wage Recurrent 75,000 25,000 100,000

Non Wage Recurrent 21,734 100,000 121,734

AIA 0 0 0

Output: 05 Operation and Maintenance of MV Kalangala Ship and  other delegated ferries

95% average availability for MV Kalangala attained.

MV Kalangala maintained to Class.

Insurance policy L. Bisina ferry monitored. 

Landing sites at Nakiwogo and Lutoboka maintained in good 
condition.

Item Balance b/f New Funds Total

211101 General Staff Salaries 37,500 12,500 50,000

225001 Consultancy Services- Short term 0 120,000 120,000

225002 Consultancy Services- Long-term 0 275,000 275,000

Total 37,500 407,500 445,000

Wage Recurrent 37,500 12,500 50,000

Non Wage Recurrent 0 395,000 395,000

AIA 0 0 0
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Output: 06 Maintenance of the  Government Protocol Fleet

60% average availability for the VVIP protocol fleet 
attained.

Item Balance b/f New Funds Total

228004 Maintenance – Other 58,036 66,000 124,036

Total 58,036 66,000 124,036

Wage Recurrent 0 0 0

Non Wage Recurrent 58,036 66,000 124,036

AIA 0 0 0

Outputs Funded

Output: 51 Transfers to Regional Mechanical Workshops

98% average availability for equipment acquired from Japan 
attained.

Item Balance b/f New Funds Total

263104 Transfers to  other govt. Units (Current) 75,104 824,896 900,000

Total 75,104 824,896 900,000

Wage Recurrent 0 0 0

Non Wage Recurrent 75,104 824,896 900,000

AIA 0 0 0

Development Projects

Project: 1405 Rehabilitation of Regional Mechanical Workshops

Outputs Provided

Output: 03 Mech Tech Advise rendered & govt vehicle inventory maintained.

150 No. equipment operators from northern Uganda trained. Item Balance b/f New Funds Total

225001 Consultancy Services- Short term 327,800 600,000 927,800

Total 327,800 600,000 927,800

GoU Development 327,800 600,000 927,800

External Financing 0 600,000 600,000

AIA 0 0 0

Output: 04 Maintenance of district Vehicles and Road equipment and regional workshops

Contract staff paid

The procurement is to be undertaken next FY2019/20 due to 
limited funds.

20 No. minor repairs and 2 No. major repairs for zonal 
equipment carried out.

Item Balance b/f New Funds Total

211102 Contract Staff Salaries 0 297,500 297,500

212101 Social Security Contributions 0 25,000 25,000

225002 Consultancy Services- Long-term 498 25,000 25,498

228004 Maintenance – Other 0 180,000 180,000

Total 498 527,500 527,998

GoU Development 498 527,500 527,998

External Financing 0 527,500 527,500

AIA 0 0 0
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Output: 05 Operation and Maintenance of MV Kalangala Ship and  other delegated ferries

Ferry and Road support services provided by Kalangala 
Infrastructure Services supported and monitored.

Lake Bisina ferry operation supported and monitored (624 
No. trips);

Item Balance b/f New Funds Total

211102 Contract Staff Salaries 230,782 96,609 327,391

212101 Social Security Contributions 18,128 14,491 32,620

225002 Consultancy Services- Long-term (14,941) 0 (14,941)

228004 Maintenance – Other 0 116,717 116,717

Total 233,970 227,817 461,786

GoU Development 233,970 227,817 461,786

External Financing 0 227,817 227,817

AIA 0 0 0

Outputs Funded

Output: 51 Transfers to Regional Mechanical Workshops

25 No. major repairs for district equipment from China 
undertaken.

1 No. major repairs for zonal/force account equipment from 
China undertaken;

10 No. minor repairs for zonal/force account equipment from 
China undertaken;

1 No. major repairs for zonal/force account equipment from 
China undertaken;

60 No. minor repairs for district equipment from China 
undertaken.

Item Balance b/f New Funds Total

263323 Conditional transfers for feeder roads maintenance 
workshops

0 1,935,646 1,935,646

Total 0 1,935,646 1,935,646

GoU Development 0 1,935,646 1,935,646

External Financing 0 1,935,646 1,935,646

AIA 0 0 0

Capital Purchases

Output: 72 Government Buildings and Administrative Infrastructure

Site supervised and monitored .

Site supervised and monitored .

98% average availability for equipment procured from 
Japan.

Item Balance b/f New Funds Total

312101 Non-Residential Buildings 291,573 545,400 836,973

Total 291,573 545,400 836,973

GoU Development 291,573 545,400 836,973

External Financing 0 545,400 545,400

AIA 0 0 0

Output: 75 Purchase of Motor Vehicles and Other Transport Equipment

Performance of vehicle monitored during warranty period. Item Balance b/f New Funds Total

312201 Transport Equipment 112,500 27,000 139,500

Total 112,500 27,000 139,500

GoU Development 112,500 27,000 139,500

External Financing 0 27,000 27,000

AIA 0 0 0
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Output: 77 Purchase of Specialised Machinery & Equipment

Workshop tools received and distributed to the RMWS. Item Balance b/f New Funds Total

312202 Machinery and Equipment 0 54,000 54,000

Total 0 54,000 54,000

GoU Development 0 54,000 54,000

External Financing 0 54,000 54,000

AIA 0 0 0

Program: 49 Policy,Planning and Support Services

Recurrent Programmes

Subprogram: 01 Headquarters

Outputs Provided

Output: 01 Policy, Laws, guidelines,plans and strategies

Human Resource Policy Manual disseminated

Ministry ICT Policy developed and approved;

Item Balance b/f New Funds Total

211103 Allowances (Inc. Casuals, Temporary) 0 500 500

221002 Workshops and Seminars 12 500 512

221011 Printing, Stationery, Photocopying and Binding 0 1,000 1,000

227001 Travel inland 56 750 806

Total 68 2,750 2,818

Wage Recurrent 0 0 0

Non Wage Recurrent 68 2,750 2,818

AIA 0 0 0
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Output: 02 Ministry Support Services and Communication strategy implimented.

Management, support tools   and financial services rendered;

Communication Strategy implemented;

Item Balance b/f New Funds Total

211103 Allowances (Inc. Casuals, Temporary) 0 2,000 2,000

213001 Medical expenses (To employees) 16,709 0 16,709

221001 Advertising and Public Relations 5,825 5,995 11,820

221002 Workshops and Seminars 2,533 9,250 11,783

221007 Books, Periodicals & Newspapers 0 3,750 3,750

221008 Computer supplies and Information Technology 
(IT)

7,500 3,300 10,800

221009 Welfare and Entertainment 0 10,590 10,590

221011 Printing, Stationery, Photocopying and Binding 7 61,263 61,269

221012 Small Office Equipment 666 5,000 5,666

221016 IFMS Recurrent costs 0 15,500 15,500

222001 Telecommunications 30,000 0 30,000

222003 Information and communications technology (ICT) 0 3,300 3,300

223001 Property Expenses 7,500 0 7,500

223004 Guard and Security services 0 92,148 92,148

223005 Electricity 0 37,500 37,500

223006 Water 0 32,500 32,500

224004 Cleaning and Sanitation 0 25,000 25,000

227001 Travel inland 0 3,750 3,750

227003 Carriage, Haulage, Freight and transport hire 3,751 3,750 7,501

227004 Fuel, Lubricants and Oils 0 7,750 7,750

228001 Maintenance - Civil 1,601 2,750 4,351

228002 Maintenance - Vehicles 8,511 7,000 15,511

228003 Maintenance – Machinery, Equipment & Furniture 4,956 3,000 7,956

Total 89,557 335,095 424,652

Wage Recurrent 0 0 0

Non Wage Recurrent 89,557 335,095 424,652

AIA 0 0 0
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Output: 03 Ministerial and Top Management Services

Logistical support to Ministerial and Top Management Team 
provided;

Ministry Public relations maintained;

Tickets and per-diem processed;

Item Balance b/f New Funds Total

213001 Medical expenses (To employees) 31,406 0 31,406

213002 Incapacity, death benefits and funeral expenses 1,000 1,100 2,100

221007 Books, Periodicals & Newspapers 500 500 1,000

221008 Computer supplies and Information Technology 
(IT)

4,000 1,600 5,600

221011 Printing, Stationery, Photocopying and Binding 0 2,500 2,500

222001 Telecommunications 7,500 0 7,500

227001 Travel inland 1 6,000 6,001

227002 Travel abroad 613 9,900 10,513

227004 Fuel, Lubricants and Oils 0 7,500 7,500

228002 Maintenance - Vehicles 5,479 7,500 12,979

228003 Maintenance – Machinery, Equipment & Furniture 0 2,000 2,000

Total 50,498 38,600 89,098

Wage Recurrent 0 0 0

Non Wage Recurrent 50,498 38,600 89,098

AIA 0 0 0
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Output: 06 Monitoring and Capacity Building Support

02No. staff sponsored in long term training course;

04No. staff sponsored in short term courses;

02No. workshops, seminars and refresher courses;

Headquarters and Up country stations supervised and 
monitored;

Data for updating the Ministry Website collected;

 ICT accessories procured;

Item Balance b/f New Funds Total

211103 Allowances (Inc. Casuals, Temporary) 60 15,000 15,060

213001 Medical expenses (To employees) 47,170 0 47,170

221001 Advertising and Public Relations 13,730 5,500 19,230

221002 Workshops and Seminars 7 16,775 16,782

221003 Staff Training 2,099 6,600 8,699

221004 Recruitment Expenses 1,250 1,250 2,500

221005 Hire of Venue (chairs, projector, etc) 2,550 1,250 3,800

221008 Computer supplies and Information Technology 
(IT)

27,670 13,390 41,060

221011 Printing, Stationery, Photocopying and Binding 0 5,000 5,000

222002 Postage and Courier 1,071 500 1,571

227001 Travel inland 0 10,000 10,000

227002 Travel abroad 0 5,000 5,000

227003 Carriage, Haulage, Freight and transport hire 5,045 5,000 10,045

227004 Fuel, Lubricants and Oils 0 40,450 40,450

228001 Maintenance - Civil 800 2,200 3,000

228002 Maintenance - Vehicles 31 1,100 1,131

228003 Maintenance – Machinery, Equipment & Furniture 0 2,200 2,200

Total 101,484 131,215 232,699

Wage Recurrent 0 0 0

Non Wage Recurrent 101,484 131,215 232,699

AIA 0 0 0
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Output: 19  Human Resource Management Services 

Staff recruited, deployed and trained;

Staff and pensioners information updated and maintained on 
Integrated Personnel and Payroll System (IPPS);

Staff salaries and pension and gratuity paid;

Salary and pension payrolls verified, monitored and 
maintained;

Annual Performance Plan/ Agreements processes 
coordinated;

Staff Performance Appraisal / Report managed;

Rewards and Sanctions Framework implementation 
coordinated;

Staff welfare managed (Staff medical and burial expenses, 
Corporate Breakfast meetings etc);

Staff trained in performance appraisal processes;

Senior Management trained on Performance Management;

Recommendations of the Rewards and sanctions Committee 
implemented;

Staff wellness and welfare activities coordinated;

Health activities such as Aerobics coordinated;

Corporate Breakfast Meetings coordinated;

Item Balance b/f New Funds Total

211101 General Staff Salaries (3,649) 961,726 958,077

212102 Pension for General Civil Service 0 1,474,815 1,474,815

212106 Validation of old Pensioners 12,500 5,000 17,500

213001 Medical expenses (To employees) 30,000 0 30,000

213002 Incapacity, death benefits and funeral expenses 43 3,000 3,043

213003 Retrenchment costs 0 12,500 12,500

213004 Gratuity Expenses 184,398 158,670 343,068

221001 Advertising and Public Relations 0 5,500 5,500

221003 Staff Training 396 33,000 33,396

221004 Recruitment Expenses 2,500 0 2,500

221005 Hire of Venue (chairs, projector, etc) 17,380 15,000 32,380

221009 Welfare and Entertainment 0 4,950 4,950

221020 IPPS Recurrent Costs 1 17,025 17,026

227001 Travel inland 149 25,000 25,149

227002 Travel abroad 0 13,216 13,216

Total 243,718 2,729,401 2,973,120

Wage Recurrent (3,649) 961,726 958,077

Non Wage Recurrent 247,368 1,767,676 2,015,043

AIA 0 0 0

Output: 20  Records Management Services 

Electronic Document Management system updated and 
maintained;

Records scanned and updated on the database;

Item Balance b/f New Funds Total

211103 Allowances (Inc. Casuals, Temporary) 0 2,000 2,000

213001 Medical expenses (To employees) 86 0 86

221008 Computer supplies and Information Technology 
(IT)

2,500 1,250 3,750

221020 IPPS Recurrent Costs 0 2,000 2,000

222002 Postage and Courier 6,000 0 6,000

227001 Travel inland 0 500 500

Total 8,586 5,750 14,336

Wage Recurrent 0 0 0

Non Wage Recurrent 8,586 5,750 14,336

AIA 0 0 0
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Subprogram: 09 Policy and Planning

Outputs Provided

Output: 01 Policy, Laws, guidelines,plans and strategies

Strategic Environment Assessment for Works and Transport 
plans, programs and policies developed

Rural Transport policy developed;

National Transport policy and NMT policy disseminated;

Final Regulatory Impact Assessment report for Axle load 
control policy prepared;

Item Balance b/f New Funds Total

211101 General Staff Salaries 99,281 87,500 186,781

211103 Allowances (Inc. Casuals, Temporary) 64 5,713 5,776

221009 Welfare and Entertainment 2,200 1,650 3,850

221011 Printing, Stationery, Photocopying and Binding 0 25,000 25,000

221012 Small Office Equipment 2,522 2,500 5,022

223005 Electricity 0 2,500 2,500

223006 Water 0 5,000 5,000

225001 Consultancy Services- Short term 7,859 10,000 17,859

227001 Travel inland 0 24,638 24,638

227004 Fuel, Lubricants and Oils 0 3,750 3,750

Total 111,926 168,250 280,176

Wage Recurrent 99,281 87,500 186,781

Non Wage Recurrent 12,644 80,750 93,394

AIA 0 0 0

Output: 05 Strengthening Sector Coordination, Planning & ICT

SWG activities coordinated;

Quarterly Joint Transport Sector Review Action Plan Matrix 
reviewed and updated;

Draft mid term review report for the SDP prepared;

Item Balance b/f New Funds Total

211103 Allowances (Inc. Casuals, Temporary) 23 5,000 5,023

221009 Welfare and Entertainment 0 1,250 1,250

221011 Printing, Stationery, Photocopying and Binding 0 2,500 2,500

227001 Travel inland 0 10,000 10,000

227004 Fuel, Lubricants and Oils 0 5,000 5,000

228001 Maintenance - Civil 1,426 1,250 2,676

Total 1,449 25,000 26,449

Wage Recurrent 0 0 0

Non Wage Recurrent 1,449 25,000 26,449

AIA 0 0 0
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Output: 06 Monitoring and Capacity Building Support

Data verification on upcountry aerodromes undertaken

Quarterly budget implementation monitored;

Policy implementation monitored and data collection for 
updating of the Policy Catalogue undertaken;

Item Balance b/f New Funds Total

211103 Allowances (Inc. Casuals, Temporary) 0 2,500 2,500

221001 Advertising and Public Relations 2,500 2,500 5,000

221011 Printing, Stationery, Photocopying and Binding 0 11,420 11,420

225001 Consultancy Services- Short term 0 7,500 7,500

225002 Consultancy Services- Long-term 52 15,000 15,052

227001 Travel inland 0 7,500 7,500

227004 Fuel, Lubricants and Oils 0 2,500 2,500

Total 2,552 48,920 51,472

Wage Recurrent 0 0 0

Non Wage Recurrent 2,552 48,920 51,472

AIA 0 0 0

Subprogram: 10 Internal Audit

Outputs Provided

Output: 02 Ministry Support Services and Communication strategy implimented.

Projects audited and quarterly report prepared

 

Ministry Payroll reviewed and Payroll report produced.

One Management letter issued.

Advisory role done.

Adhoc assignments undertaken

Item Balance b/f New Funds Total

211101 General Staff Salaries 16,096 8,750 24,846

211103 Allowances (Inc. Casuals, Temporary) 1 11,250 11,251

221003 Staff Training 2,500 2,500 5,000

221011 Printing, Stationery, Photocopying and Binding 149 975 1,124

221017 Subscriptions 0 1,500 1,500

227001 Travel inland 0 4,400 4,400

227002 Travel abroad 0 6,250 6,250

227004 Fuel, Lubricants and Oils 0 6,250 6,250

228002 Maintenance - Vehicles 4,379 4,375 8,754

Total 23,124 46,250 69,374

Wage Recurrent 16,096 8,750 24,846

Non Wage Recurrent 7,028 37,500 44,528

AIA 0 0 0

Development Projects

Project: 1105 Strengthening Sector Coord, Planning & ICT
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Outputs Provided

Output: 01 Policy, Laws, guidelines,plans and strategies

Contract Staff salaries for LVTP paid;

Final evaluation report for the  implementation of the 
National Construction Industry Policy and Non-Motorized 
Transport Policy prepared;

Consultant to develop the Ministry ICT Policy procured;

Item Balance b/f New Funds Total

211102 Contract Staff Salaries 64,408 40,000 104,408

212101 Social Security Contributions 12,000 4,000 16,000

225001 Consultancy Services- Short term 5,356 52,500 57,856

225002 Consultancy Services- Long-term 16,291 101,100 117,391

Total 98,055 197,600 295,655

GoU Development 98,055 197,600 295,655

External Financing 0 197,600 197,600

AIA 0 0 0

Output: 04 Transport Data Collection Analysis and Storage

Final project evaluation report prepared;

SDMX Training for all Databank Staff undertaken;

TSDMS Licences renewed;

Repair and maintenance of TSDMS hardware undertaken;

TSDMS posters printed and disseminated;

2 Transport surveys conducted and reports produced;

Quarterly Sector Statistics Committee meetings held;

Contract for the preparation of the Annual Sector 
Performance Report signed;

Contract Staff salaries and NSSF Contributions for personnel 
under TSDMS paid;

Item Balance b/f New Funds Total

211102 Contract Staff Salaries 62,573 36,000 98,573

211103 Allowances (Inc. Casuals, Temporary) 11 2,819 2,829

212101 Social Security Contributions 10,800 3,600 14,400

221002 Workshops and Seminars 156 5,000 5,156

221003 Staff Training 0 5,000 5,000

221008 Computer supplies and Information Technology 
(IT)

14,406 22,250 36,656

221009 Welfare and Entertainment 0 2,500 2,500

221011 Printing, Stationery, Photocopying and Binding 4,950 15,687 20,637

222001 Telecommunications 4,500 660 5,160

225001 Consultancy Services- Short term 28,809 52,800 81,609

227001 Travel inland 139 18,100 18,239

227002 Travel abroad 0 4,000 4,000

227004 Fuel, Lubricants and Oils 0 14,875 14,875

228002 Maintenance - Vehicles 22 2,500 2,522

Total 126,365 185,791 312,156

GoU Development 126,365 185,791 312,156

External Financing 0 185,791 185,791

AIA 0 0 0
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Output: 05 Strengthening Sector Coordination, Planning & ICT

Preparatory Activities of the 15th Joint Sector Review 
Coordinated;

Works and Transport sector coordinated and Sector 
Quarterly Performance Reports Produced;

Item Balance b/f New Funds Total

211102 Contract Staff Salaries 51,225 18,000 69,225

211103 Allowances (Inc. Casuals, Temporary) 0 8,640 8,640

212101 Social Security Contributions 5,400 1,800 7,200

221002 Workshops and Seminars 299 28,349 28,648

221008 Computer supplies and Information Technology 
(IT)

3,082 2,735 5,817

221009 Welfare and Entertainment 0 1,000 1,000

221011 Printing, Stationery, Photocopying and Binding 3 44,875 44,878

225001 Consultancy Services- Short term 0 20,000 20,000

227001 Travel inland 269 14,250 14,519

228002 Maintenance - Vehicles 1 3,000 3,001

Total 60,278 142,649 202,927

GoU Development 60,278 142,649 202,927

External Financing 0 142,649 142,649

AIA 0 0 0

Output: 06 Monitoring and Capacity Building Support

Scoping study report of potential PPP projects in Transport 
Sector prepared;

Performance of Sector Plans and Policies monitored;

Road Crash Data Base system rolled-out (30% coverage);

Item Balance b/f New Funds Total

211102 Contract Staff Salaries 63,000 21,000 84,000

211103 Allowances (Inc. Casuals, Temporary) 0 9,000 9,000

212101 Social Security Contributions 6,300 2,100 8,400

221002 Workshops and Seminars 0 5,000 5,000

221008 Computer supplies and Information Technology 
(IT)

1,058 5,000 6,058

221011 Printing, Stationery, Photocopying and Binding 1,240 6,775 8,015

225002 Consultancy Services- Long-term (7,080) 95,000 87,920

227004 Fuel, Lubricants and Oils 0 2,625 2,625

228002 Maintenance - Vehicles 703 1,000 1,703

Total 65,222 147,500 212,722

GoU Development 65,222 147,500 212,722

External Financing 0 147,500 147,500

AIA 0 0 0
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Capital Purchases

Output: 76 Purchase of Office and ICT Equipment, including  Software

CCTV Cameras (Phase I) installed in the Ministry.

ICT Infrastructure (LAN/WAN,
Servers, Computers and Printers and Other ICT Equipment 
and Software) procured and maintained

VoIP installed in all offices in the Ministry.

Item Balance b/f New Funds Total

312201 Transport Equipment 423,750 0 423,750

312203 Furniture & Fixtures 6,606 1,650 8,256

312213 ICT Equipment 60,000 22,000 82,000

Total 490,356 23,650 514,006

GoU Development 490,356 23,650 514,006

External Financing 0 23,650 23,650

AIA 0 0 0

GRAND TOTAL 44,340,572 332,286,761 376,627,333

Wage Recurrent 1,835,440 2,966,451 4,801,891

Non Wage Recurrent 3,291,042 14,092,352 17,383,394

GoU Development 38,927,787 315,227,959 354,155,745

External Financing 286,303 0 286,303

AIA 0 0 0
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