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Summary of requirements Definition of
compliance

Compliance justification Compliant?

Annual performance contract

LG has submitted an annual
performance contract of the
forthcoming year by June 30 on the
basis of the PFMAA and LG Budget
guidelines for the coming financial
year.

•    From MoFPED’s
inventory/schedule of LG
submissions of
performance contracts,
check dates of
submission and issuance
of receipts and:

o    If LG submitted
before or by due date,
then state ‘compliant’

o    If LG had not
submitted or submitted
later than the due date,
state ‘non- compliant’

•    From the Uganda
budget website:
www.budget.go.ug,
check and compare
recorded date therein
with date of LG
submission to confirm.

Kyankwanzi LG Submitted
performance contract on
July 23, 2018 to Ministry of
Finance and Economic
development.

Yes

Supporting Documents for the Budget required as per the PFMA are submitted and available

LG has submitted a Budget that
includes a Procurement Plan for the
forthcoming FY by 30th June (LG
PPDA Regulations, 2006).

•    From MoFPED’s
inventory of LG budget
submissions, check
whether:

o    The LG  budget is
accompanied by a
Procurement Plan or not.
If a LG submission
includes a Procurement
Plan, the LG is
compliant; otherwise it is
not compliant.

Kyankwanzi LG submitted
Budget that includes
procurement plan report
for the forthcoming FY on
July 23, 2018.

Yes

Reporting: submission of annual and quarterly budget performance reports



LG has submitted the annual
performance report for the previous
FY on or before 31st July (as per LG
Budget Preparation Guidelines for
coming FY; PFMA Act, 2015)

From MoFPED’s official
record/inventory of LG
submission of annual
performance report
submitted to MoFPED,
check the date MoFPED
received the annual
performance report:
•    If LG submitted report
to MoFPED in time, then
it is compliant
•    If LG submitted late
or did not submit, then it
is not compliant

Kyankwanzi LG submitted
annual Performance report
on July 23, 2018 for the
financial year 2017/2018.

Yes

LG has submitted the quarterly
budget performance report for all the
four quarters of the previous FY by
end of the FY; PFMA Act, 2015).

From MoFPED’s official
record/ inventory of LG
submission of quarterly
reports submitted to
MoFPED, check the date
MoFPED received the
quarterly performance
reports:

•    If LG submitted all
four reports to MoFPED
of the  previous  FY  by
July 31, then it is
compliant (timely
submission of each
quarterly report, is not an
accountability
requirement, but by end
of the FY, all quarterly
reports should be
available).

•    If LG submitted late
or did not submit at all,
then it is not compliant.

Kyankwanzi LG Submitted
the quarterly budget
performance report for all
the quarters of the
previous FY 2017/2018 on 

1.Quarter-4 on August 15,
2018,

2.Quarter-3 On July 27,
2018,

3. Quarter -2 on March 14,
2018 and

4. Quarter -1 on December
4, 2017.

Hence Quarter 4 was
submitted later than 1st
August 2018

No

Audit



The LG has provided information to
the PS/ST on the status of
implementation of Internal Auditor
General and the Auditor General’s
findings for the previous financial year
by end of February (PFMA s. 11 2g).
This statement includes actions
against all find- ings where the
Internal Audi- tor and the Auditor
General recommended the
Accounting Officer to take action in
lines with applicable laws.

From MoFPED’s 
Inventory/record of LG
submissions of
statements entitled
“Actions to Address
Internal Auditor
General’s findings”,

Check:

•    If LG submitted a
‘Response’ (and provide
details), then it is
compliant

•    If LG did not submit a’
response’, then it is non-
compliant

•    If there is a response
for all –LG is compliant

•    If there are partial or
not all issues responded
to – LG is not compliant.

Kyankwanzi District Local
Government  submitted the
Report on  status of
implementation of Internal
Auditor General’s and 
Auditor General’s  findings
for financial year
2017/2018  and was
received by Office of
Internal Auditor General
and Auditor General on
April 20, 2018.

Yes

The audit opinion of LG Financial
Statement (issued in January) is not
adverse or disclaimer.

Kyankwanzi District Local
Government had an
unqualified audit opinion as
per Auditor General's
Report for FY 2017/2018.

Yes
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Summary of
requirements

Definition of
compliance

Compliance justification Score

Planning, budgeting and execution

All new
infrastructure
projects in: (i) a
municipality /
(ii) in a district
are approved
by the
respective
Physical
Planning
Committees
and are
consistent with
the approved
Physical Plans

Maximum 4
points for this
performance
measure. 

Evidence that a
district/ municipality
has:

• A functional
Physical Planning
Committee in place
that considers new
investments on time:
score 1. 

Kyankwanzi LG has a functional Physical planning
committee Appointed on 14th October 2016 under Ref:
CR/D/HRM/156/2 that considers new investment time

However, there is no private practice physical planner on
physical planning committee

1

All new
infrastructure
projects in: (i) a
municipality /
(ii) in a district
are approved
by the
respective
Physical
Planning
Committees
and are
consistent with
the approved
Physical Plans

Maximum 4
points for this
performance
measure. 

• Evidence that
district/ MLG has
submitted at least 4
sets of minutes of
Physical Planning
Committee to the
MoLHUD score 1.

Kyankwanzi LG compiled the 4 sets of minutes of Physical
Planning Committee However NO submittions to MoLHUD

0



All new
infrastructure
projects in: (i) a
municipality /
(ii) in a district
are approved
by the
respective
Physical
Planning
Committees
and are
consistent with
the approved
Physical Plans

Maximum 4
points for this
performance
measure. 

• All infrastructure
investments are
consistent with the
approved Physical
Development Plan:
score 1 or else 0

The new infrastructure investments have approved plans.

However, the District have NO Physical Plans

0

All new
infrastructure
projects in: (i) a
municipality /
(ii) in a district
are approved
by the
respective
Physical
Planning
Committees
and are
consistent with
the approved
Physical Plans

Maximum 4
points for this
performance
measure. 

• Action area plan
prepared for the
previous FY: score 1
or else 0

There are NO action area plans prepared in the Previous FY
2017/2018

0

The prioritized
investment
activities in the
approved AWP
for the current
FY are derived
from the
approved five-

• Evidence that
priorities in AWP for
the current FY are
based on the
outcomes of budget
conferences: score
2.

The priorities investment activities in the AWP for current FY
2018/2019 are based on the Budget conference of 17th May
2018

The investment priorities include:

Education

2



year

development
plan, are
based on
discussions in
annual reviews
and

budget
conferences
and

have project
profiles

Maximum 5
points on this
performance
measure. 

1. Construction of classroom & rehabilitation of at Kirangazi
primary school in Watubba sub county at UGx 80,000,000/=

2. Latrine construction & Rehabilitation in different primary
schools

a. Kasegere primary school at UGx 20,000,000/=

b. RwomuJuwe Primary school at UGx 20,000,000/=

c. Kabajonjo Primary school at UGx 20,000,000/=

d. Kikubye Primary school at UGx 20,000,000/=

e. Kiyombya Primary school at UGx 20,000,000/=

f. Kiremera Primary school at UGx 20,000,000/=

Health

1. Construction & Rehabilitation of Byerima Health Centre II
at UGx 30,000,000/=

2. Construction of staff houses at Kikolimbo at Watubba sub
county at UGx 198,000,000/=

3. Construction/Upgrading of Health Centre II to Health
Centre III at Myunza ( Council changed to Bananywa HC II
on 16th August 2018 under minute DLC/04/8/2018) at UGx
198,000,000/=

Production

Completion of veterinary lab and production store at UGx
60,000,000/=

Water

1. Construction of Water for production facilities 3 valley
tanks at Banda, Nkadwa and Byerima sub counties at UGx
62,000,000/

2. Construction of public latrine at Byerima HC III at UGx
17,800,000/=

3. Borehole drilling at various vilages

a. Kikajo East village in Nkandwa sub county at UGx
25,963,000/=

b. Ncucwe village at Nkadwa su county at UGx 25,
963,000/=

c. Kanabugoona village at Ntwetwe sub county at UGx
25,963,000/=

d. Kikubye village at Gayaza sub county at UGx
25,963,000/=

e. Kilyajobyo west village at Gayaza sub county at UGx
25.963,000/=



f. Mpumudde village at Bananywa subcounty at UGx
25,963,000/=

g. Kiryabisori village at Bananywa sub county at UGx
25,963,000/=

The prioritized
investment
activities in the
approved AWP
for the current
FY are derived
from the
approved five-
year

development
plan, are
based on
discussions in
annual reviews
and

budget
conferences
and

have project
profiles

Maximum 5
points on this
performance
measure. 

• Evidence that the
capital investments
in the approved
Annual work plan for
the current

FY are derived from
the approved five-
year development
plan. If differences
appear, a
justification has to be
provided and
evidence provided
that it was

approved by the
Council. Score 1.

Capital investments in AWP for the current FY 2018/2019
were derived from 5 year development plan for Kyankwanzi
District Local Government 2015/2016-2019/2020; approved
on 18th December 2014

These investments Include:

Production on page 154

Completion of veterinary lab and store at UGx 30,000,000/=

Education on page 171

1. Construction of classroom in various schools

2. Latrine construction various school

Health on page 170

Construction of hygiene and sanitation facilities and latrines

Water page 177

1. Drilling of deep boreholes to serve rural population

2. Construction of eco-san toilets

3. Construction of water for production facilities (3,000 Cubic
metres-5,000 cubic metres

4. Rehabilitation of boreholes

5. Construction of shallow wells

1



The prioritized
investment
activities in the
approved AWP
for the current
FY are derived
from the
approved five-
year

development
plan, are
based on
discussions in
annual reviews
and

budget
conferences
and

have project
profiles

Maximum 5
points on this
performance
measure. 

• Project profiles
have been
developed and
discussed by TPC
for all investments in
the

AWP as per LG
Planning

guideline: score 2.

project profiles for all investments discussed on 23rd July
2018 under minute 3/DTPC/07/2018 by TPC and adhered to
in the LG planning Guidelines

These include:

1. Construction of Veterinary lab and store

2. Construction of 5 stance lined pit latrine at UGx
154,000,000/=

3. Upgrading of Kikolimbo and Mujunza Health Centre II to
Health Centre III at UGx. 1,000,000,000/=

4. Borehole drilling at UGx 259,628,000/=

5. Routine Manual Maintenance of roads at UGx
43,290,000/=

6. Mechanized Maintenance Butantuka-Guwe-Kitwala-
Kyanga-Kamudinali-kyamulama, Kiyuni-Kikubya-Kitoke at
204,356,000/=

2

Annual
statistical
abstract
developed and
applied

Maximum 1
point on this
performance
measure 

• Annual statistical
abstract, with
gender-
disaggregated data
has been compiled
and presented to the
TPC to support
budget allocation
and decision-
making- maximum
score 1.

Kyankwanzi LG has compiled Annual Statistical Abstract
report with gender disaggregated data and discussed it in
TPC on 24th May 2018 under minute 03/DTPC/05/2018

1



Investment
activities in the
previous FY
were
implemented
as per AWP.

Maximum 6
points on this
performance
measure. 

• Evidence that all
infrastructure
projects
implemented by the
LG in the previous
FY were derived
from the annual
work plan and
budget approved by
the LG Council:
score 2

There was evidence that the Implemented projects were
derived from the Annual work plan of the previous FY
2017/2018 and Budget approved by LG Council. These
include:

1. Construction of a classroom block at Kijubya primary
school budgeted at UGx 14,500,000/=and actual spent UGx
57,000,000/= completed on 30th June 2018;

2. Construction of a 2 stance pit latrine at Nsambya
budgeted at UGx 6,500,000/= actual spent 6,500,000/=
completed on 30th December 2017;

3. Construction of a 5 stance lined pit latrine at Bikoma
primary school UGx 17,200,000/= actual spent UGx
16,950,000/= completed on 30th May 2018;

4. Borehole drilling lot-1 budgeted at UGx 94,000,000/=
actual spent UGx 93,077,45/= completed on 30th May 2018
and

5. Construction of a 4 -unit staff house at St.Kizito Primary
school budgeted at UGx145,000,000/= and actual spent
UGx 144,299,840/= completed 30th May 2018.

2

Investment
activities in the
previous FY
were
implemented
as per AWP.

Maximum 6
points on this
performance
measure. 

• Evidence that the
investment projects
implemented in the
previous FY were
completed as per
work plan by end for
FY.

o 100%: score 4

o 80-99%: score

2

o Below 80%: 0

There was evidence that the investment projects
implemented in 2017/2018 were completed as per the work
plan. These include:

1. Construction of 4 stance lined pit latrine at Byerima sub
county office budgeted at UGx 18,500,000/= actual spent
UGx 17,348,397/= completed on 15th February 2018;

2. Construction of 4 stance lined pit latrine budgeted at
16,200,000/= actual spent UGx 15,060,000/= comleted at
30th April 2018;

3. Renovation of Sirimula HC II at UGx3,500,000/= actual
spent at UGx3,488,000/= completed on 30th April 2018;

4. Rehabilitation of 12 boreholes budgeted at 88,200,000/=
actual spent UGx 85,314,000/= completed on 22nd June
2018 and

5. Renovation of hall and a classroom block at st. Kizito
Primary school budgeted at UGx 24,000,000/= actual spent
21,810,000/= completed on 12th June 2018.

4



The LG has
executed the
budget for
construction of
investment
projects and
O&M for all
major
infrastructure
projects during
the previous
FY

Maximum 4
points on this
Performance
Measure. 

• Evidence that all
investment projects
in the previous FY

were completed
within approved
budget – Max. 15%
plus or minus of
original budget:
score 2

there was evidence that the investment projects in previous
FY completed include:

1. Construction of 4 stance lined pit latrine at Byerima sub
county office budgeted at UGx 18,500,000/= actual spent
UGx 17,348,397/= completed on 15th February 2018 that
93.8% of budget; 

2. Construction of 4 stance lined pit latrine budgeted at
16,200,000/= actual spent UGx 15,060,000/= completed at
30th April 2018 that’s 93% of budget;

3. Renovation of Sirimula HC II at UGx3,500,000/= actual
spent at UGx3,488,000/= completed on 30th April 2018
that’s 96.7% of budget;

4. Rehabilitation of 12 boreholes budgeted at 88,200,000/=
actual spent UGx 85,314,000/= completed on 22nd June
2018 that’s 96.7% of budget and

5. Renovation of hall and a classroom block at st. Kizito
Primary school budgeted at UGx 24,000,000/= actual spent
21,810,000/= completed on 12th June 2018 that’s 90.8% of
the budget .

Therefore, all investment projects implemented were within
the required 15% max. of the original budget  

2

The LG has
executed the
budget for
construction of
investment
projects and
O&M for all
major
infrastructure
projects during
the previous
FY

Maximum 4
points on this
Performance
Measure. 

• Evidence that the
LG has budgeted
and spent at least
80% of the O&M
budget for
infrastructure in the
previous FY: score 2

Kyankwazi LG budget for O&M for:

1. Renovation of District council hall at UGx 10,000,000/=
and actual spent UGx 9,800,000/= completed on 30th
January 2018, that’s 98% of budget; 

2. Renovation of Health Centre II budgeted at 10,000,000/=
actual spent 9,800,000/= that’s 98.0% budget ,

3. Renovation of Finance office building budgeted at
20,000,000/= actual spent at UGx 19,980,000/= completed
on 30th January 2018, that’s 99.9% of the budget , and

4. Renovation of hall and classroom block at st.Kizito
primary school budgeted at UGx 24,000,000/= actual spent
UGx 21,810,000/= completed on 12th June 2018, that’s
90.8% of the Budget .

Hence Kyankwanzi LG spent 100% of the O&M budget on
infrastructure. 

2

Human Resource Management



LG has
substantively
recruited and
appraised all
Heads of
Departments

Maximum 5
points on this
Performance
Measure. 

• Evidence that the
LG has filled all
HoDs positions
substantively: score
3

Kyankwanzi LG filled  5 positions of Head of Department
{HoDs} substantively as shown by the District Service
Commission Minutes 07/ KYZ /DSC/1/2018 and 3 positions
are not appointed substantively. The five positions
appointed substantively are as below;

The District Engineer CR/P/10478 appointed on 27th April
2017

The District Education officer CR/P/10390 was appointed
26th February 2014

The District Commercial Officer was appointed on 27th
February 2017

The Production Officer CR/P/10118 was appointed on 14th
February 2018

The District Community Development Officer  CR/P/10043
was appointed 21st  July 2011.

Those who are in acting positions include;

Health officer- CR/P/10055 ,Chief Finance Officer and
District Natural Resources Officer. 

 

0

LG has
substantively
recruited and
appraised all
Heads of
Departments

Maximum 5
points on this
Performance
Measure. 

• Evidence that
HoDs have been
appraised as per
guidelines issued by
MoPS during the
previous FY: score 2

Kyankwanzi LG has appraised all HoDs  as per  the guide
lines issued by the MoPS as seen on their personal file.
These  include;

District Education Officer (DEO) CR/P/10390 was appraised
on 2nd June 2018

 District Health Officer (DHO); CR/P/10055 was appraised
on 30th June 2018

Chief Finance Officer (CFO) CR/P/10194 was appraised on
30th June 2018

District Community Development Officer
{DCDO}CR/P/10043 was appraised on 2nd June 2018

District Engineer CR/P/10478 was appraised on 18th June
2018.

The District Natural Resource officer CR/P/10045 was
appraised on 3rd June 2018

The District production officer CR/P/10195 was appraised on
20th June 2018.

2



The LG DSC
has considered
all staff that
have been
submitted for
recruitment,
confirmation
and disciplinary
actions during
the previous
FY.

Maximum 4
points on this
Performance
Measure. 

• Evidence that 100
% of staff submitted
for recruitment have
been considered:
score 2

Kyankwanzi LG submitted staff for recruitment on 4th June
2018 and District Service Commission (DSC) held meeting
on  21st June  2018 as per the Minute extract
KYZ/DSC/04/06/2018 (a) and  considered all the {56} staff
for recruitment. 

Those recruited include for example Education Officers ( Ms
Katono Eve), Agricultural Officer (Namwanga Justine).

2

The LG DSC
has considered
all staff that
have been
submitted for
recruitment,
confirmation
and disciplinary
actions during
the previous
FY.

Maximum 4
points on this
Performance
Measure. 

• Evidence that 100
% of positions
submitted for
confirmation have
been considered:
score 1

The DSC held a meeting on 26th October 2018 and 
considered all 25 positions for confirmation under the
following minutes; 07/KYZ/DSC/1/2018. Confirmed  positions
were ; Health assistant  ,Askari, Porters , Enrolled Nurses,
Nutritionist , Production  staff , Surveyor,  Driver, Agriculture
Officer ,Assistant Veterinary Officer and the Education
Assistant Grade II .07/KYZ/DSC/1/2018{b}  Senior
commercial officer was confirmed  Under this minute
KYZ/DSC/1/2018 ,Statisticians and Enrolled nurses were
confirmed.

 

1



The LG DSC
has considered
all staff that
have been
submitted for
recruitment,
confirmation
and disciplinary
actions during
the previous
FY.

Maximum 4
points on this
Performance
Measure. 

• Evidence that 100
% of positions
submitted for
disciplinary actions
have been
considered: score 1

Kyankwanzi LG submitted 7 cases for disciplinary actions
and all the cases were considered  as per the individuals
cases below.

1. Enrolled Nurse (CR/.P/10330) abandoned duty and the
case was considered on 7th June 2018. 

2, A clinical Officer (CR/P/10231) abandoned duty and the
case was considered  on 1st June 2018

3. A senior Clinical  Officer (CR/P/10227) abandoned duty
and the case was considered on 6th January 2018 

4. A nursing Officer (CR/P/10315) abandoned duty and the
case was considered on 8th January 2018

5, Enrolled Midwife (CR/P/10391) abandoned duty and the
case was considered on 4th January 2018

 6. Parish chief (CR/P/10144) the case of forging of
documents and it was considered on 4th February 2018

7. Senior Law Enforcement Officer (CR/P/10287)
abandoned duty and the case was considered on 2nd
November 2017

1

Staff recruited
and retiring
access the
salary and
pension payroll
respectively
within two
months

Maximum 5
points on this
Performance
Measure.

• Evidence that
100% of the staff
recruited during the
previous FY have
accessed the salary
payroll not later than
two months after
appointment: score
3

All the fifty six {56} recruited  new staff  during the previous
FY 2017/2018 accessed payroll within the stipulated two
months. This is evidenced by their IPPS numbers in the
payroll dated 26th June 2018. For example Ziwa Edward
Accountant and Teefe Rogers Community Development
Officer were recruited on 27th February 2018 and all
accessed the payroll 

3



Staff recruited
and retiring
access the
salary and
pension payroll
respectively
within two
months

Maximum 5
points on this
Performance
Measure.

• Evidence that
100% of the staff
that retired during
the previous

FY have accessed
the pension payroll
not later than two
months after
retirement: score 2

There were two staff who retired during the previous FY
2017/2018 and they  did not access pension payroll within
the stipulated two months as detailed below;

1.Namusisi Teddy Deputy Head Teacher no EDUC/D/10742
retired on 22nd February 2018  accessed pay roll  on 30th
June  2018.

2. Babumba Joseph  Head Teacher no EDUC/D/10490
retired on 20th August 2017 accessed payroll on
30/06/2018.

0

Revenue Mobilization

The LG has
increased LG
own source
revenues in the
last financial
year compared
to the one
before the
previous
financial year
(last FY year
but one)

Maximum 4
points on this
Performance
Measure.

•• If increase in OSR
(excluding one/off,
e.g. sale of assets)
from previous FY but
one to previous FY
is more than 10 %:
score 4.

• If the increase is
from 5%

-10 %: score 2.

• If the increase is
less than 5 %: score
0.

Kyankwanzi District Local Government increased OSR from
UGX 255,505,917 for FY 2016/17 to UGX 259,060,050 for
FY 2017/2018 as per draft Final Accounts for FY 2017/18
vote 597.

The increase in OSR was UGX 3,554,133 representing a
percentage increase of 1.39%.

0

LG has
collected local
revenues as
per budget
(collection
ratio)

Maximum 2
points on this
performance
measure 

• If revenue
collection ratio (the
percentage of local
revenue collected
against planned for
the previous FY
(budget realisation)
is within

+/- 10 %: then score
2. If more than +/-
10 %: Score 0.

The Local Revenue Budgeted for FY 2017/2018 was
UGX313,794,000 as per original budget for FY 2017/2018
Vote 597. 
The Local Revenue collected during FY 2017/2018 was
UGX 259,060,050  as seen from the Draft Final Accounts for
FY 2017/2018. 

Workings: UGX 259,060,050  / UGX313,794,000 x 100 =
82.56%.

Therefore revenue collection ratio was 82.56%.

0



Local revenue
administration,
allocation and
transparency

Maximum 4
points on this
performance
measure. 

• Evidence that the
District/Municipality
has remitted the
mandatory LLG
share of local
revenues: score 2

Kyankwanzi District Local Government did not remit any of
the share of Local Revenue to LLGs

0

Local revenue
administration,
allocation and
transparency

Maximum 4
points on this
performance
measure. 

• Evidence that the
total Council
expenditures on
allowances and
emoluments-
(including from all
sources) is not
higher than 20% of
the OSR collected in
the previous FY:
score 2

Total expenditure on Council allowances and emoluments
during FY 2017/2018 was UGX UGX 43,830,000. 

The OSR for FY 2016/17 was UGX 255,505,917.

So (UGX 43,830,000 / UGX 255,505,917) gives 17.15%,
which is less than 20% of the OSR collected in the previous
FY 2016/2017. 

2

Procurement and contract management

The LG has in
place the
capacity to
manage the
procurement
function

Maximum 4
points on this
performance
measure. 

• Evidence that the
District has the
position of a Senior
Procurement Officer
and Procurement
Officer (if Municipal:
Procurement Officer
and Assistant
Procurement Officer)
substantively filled:
score 2

Kyakwanzi LG had Senior Procurement Officer dully
appointed on 28th /Feb/2017 but the position of
Procurement Officer is not yet filled.

0



The LG has in
place the
capacity to
manage the
procurement
function

Maximum 4
points on this
performance
measure. 

• Evidence that the
TEC produced and
submitted reports to
the Contracts
Committee for the
previous FY: score 1

There was evidence that the TEC produced and submitted
reports to the contract committee as per the following files
sampled:

1. Kyan597/WKS/2017-2018/00008. Completion of plant
clinic and laboratory at the production office. Submitted on
12th-Sept-2017;

2. Kyan597/WRKS/2017-2018/00018. For completion of
teacher’s staff house at Kiteredde Primary school Submitted
on 12th-Sept-2017;

3. Kyan597/WRKS/2017-2018/00002. Drilling of boreholes
lot 2 submitted on 18th -July- 2017;

4. Kyan597/WRKS/2017-2018/00003. Construction of s a
two class-room block at Kijubya primary school Submitted
on 24th –July – 2017 and

5. Kyan597/WRKS/2017-2018/00027. Construction of a
4unit staff house at St Kizito Primary School. Submitted on
30th -Octo- 2017.

1



The LG has in
place the
capacity to
manage the
procurement
function

Maximum 4
points on this
performance
measure. 

• Evidence that the
Contracts

Committee
considered
recommendations of
the TEC and provide
justifications for any
deviations from
those
recommendations:
score 1

There was evidence that the contract committee considered
the recommendations of the TEC as per the following
sampled files:

a) Kyan597/WKS/2017-2018/00008. Completion of plant
clinic and laboratory at the production office. The TEC
recommended KARKI Builders and Engineers Ltd as the
best evaluated bidder at the evaluated price of UGX
48,800,300 as at 12th-Sept-2017 and the contract
committee sat on 14th-Sept- 2017 Minute DCC/518/09/2017
and approved KARKI Builder and Engineers Ltd as the best
evaluated bidder and awarded contract at UGX 48,800,000;

b) Kyan597/WRKS/2017-2018/00018. For completion of
teacher’s staff house at Kiteredde Primary school The TEC
recommended Green Base Company Ltd as the best
evaluated bidder on 12th-Sept- 2017 at UGX44,043,000 and
the contract committee sat on 14th-Sept-2017 Minute
DCC/0515/09/2017and approved Green Base Company Ltd
as the best evaluated and awarded a contract at the UGX
44,043,000;

c) Kyan597/WRKS/2017-2018/00002. Drilling of boreholes
lot 2 The TEC sat on 24th-July-2017 and recommended
ICON Project Ltd to be approved as the best evaluated
bidder at the price of UGX 93, 077,456 and on 27th-July-
2017 Minute DCC/052/07/2017 the contract committee sat
and approved ICON Project Ltd as the best evaluated bidder
at the price UGX 93,077,456; 

d) Kyan597/WRKS/2017-2018/00003. Construction of s a
two class-room block at Kijubya primary school. The TEC
recommended KARKI Builders and Engineers Ltd on 24th-
July-2018 to be approved as the best evaluated at the price
of UGX57,000,000 and the contract committee that sat on
27th-July-2018 Minute DCC/053/07/2017 approved KARKI
Builders and Engineers Ltd as the best evaluated bidder at
the price of UGX 57,000,000 and

e) Kyan597/WRKS/2017-2018/00027. Construction of a
4unit staff house at St Kizito Primary School. The TEC
recommended Kingstar Construction Ltd on 30th- October-
2018 to be approved as the best evaluated bidder at the
price of UGX144,299,840 and the contract committee that
sat on 31st -October-2018 Minute DCC/051/10/2017
approved Kingstar Ltd as the best evaluated bidder at the
price of UGX144,299,840.

1



The LG has a
comprehensive
Procurement
and Disposal
Plan covering
infrastructure
activities in the
approved AWP
and is followed.

Maximum 2
points on this
performance
measure. 

• a) Evidence that
the procurement and
Disposal Plan for the
current year covers
all infrastructure
projects in the
approved annual
work plan and
budget and b)
evidence that the LG
has made
procurements in
previous FY as per
plan (adherence to
the procurement
plan) for

the previous FY:
score 2

a) There was evidence that the Procurement and Disposal
Plan for current FY covered all infrastructural projects.
Samples drawn from LG Work plan and cross-checked in
procurement Plan included: 

1) Construction of 4 classroom and pit latrine at St Anne
Secondary school;

2) Construction of two classroom block at Kirangazi primary
school;

3) Construction of general ward and latrines at Kikolimbo
Health centre II and

4) Renovation of Butemba OPD roof 5) Completion of
Byerima Health Centre II

b)There is evidence that Kyankwanzi LG made
procurements in previous FY by strictly adhering to the
procurement plan. Contract agreements sampled from the
procurement plan and seen to be implemented were as
follows:

1) Contract Agreement No: Kyan597/WRKS/2017-
2018/00008 seen where contract was signed between
Kyakwanzi LG and KARKI Building and Engineering Ltd for
the completion of plant clinic and laboratory at production.
This was item No. 12 in the procurement Plan for
2017/2018;

2) Contract No: Kyana597/WRKS/17-18/00018. Seen where
an agreement was signed between Kyakwanzi LG and
Green Base Companny Ltd for the completion of teacher’s
staff house at Kiteredde primary school This was item No.18
in the procurement plan for 2017/2018;   

3) Contract No: Kyan597/WRKS/17-18/00002. Seen where
an agreement was signed between Kyakwanzi LG and ICON
Project Ltd for drilling of borehole lot 2 This was item No.47
in the procurement Plan for 2017/2018;

4) Contract No: Kyan597/WRKS/17-18/00023 seen where
an agreement was signed between Kyakwanzi LG and
KARKI Builders and Engineers Ltd for the construction of a
two class-room block at Kijubya Primary school This was
item No.20 in the procurement Plan for 2017/2018 and

5) Contract No: Kyan597/WRKS/17-18/00027. Seen where
an agreement was signed between Kyakwanzi LG and
Kingstar Construction Ltd for the construction of a 4unit staff
house at St Kizito Primary School. This was item no 21 in
the procurement plan of 2017/2018.

2



The LG has
prepared bid
documents,
maintained
contract
registers and
procurement
activities files
and adheres
with
established
thresholds.

Maximum 6
points on this
performance
measure. 

• For current FY,
evidence that the LG
has prepared 80% of
the bid documents
for all investment/

infrastructure by
August 30: score 2

There was evidence that Kyakwanzi LG prepared the bid
documents for all investment/infrastructure. Kyankwanzi 
had 56 bid documents to prepare and prepared 50 bids.
This represents 89%.

2

The LG has
prepared bid
documents,
maintained
contract
registers and
procurement
activities files
and adheres
with
established
thresholds.

Maximum 6
points on this
performance
measure. 

• For Previous FY,
evidence that the LG
has an updated
contract register and
has complete
procurement activity
files for all
procurements: score
2

There was evidence that Kyakwanzi LG has an updated
contract register with a complete procurement activity files
for all procurements of FY 2017/2018 that range from page
1 to page 4.

2



The LG has
prepared bid
documents,
maintained
contract
registers and
procurement
activities files
and adheres
with
established
thresholds.

Maximum 6
points on this
performance
measure. 

• For previous FY,
evidence that the LG
has adhered with

procurement
thresholds (sample 5
projects):

score 2.

There was evidence that Kyakwanzi LG adhered to
Procurement Thresholds as per the following sampled files 

Open Bidding:

a) Kyan597/WRKS/17-18/00003. for construction of a two
class-room block at Kijubya Primary school. It was estimated
at UGX58,000,000 and advertised on 31/05/2017 in the New
Vision newspaper;

b) Kyan597/WKS/17-18/00027. For construction of a 4unit
staff house at St Kizito Primary School It was estimated to
cost UGX144,118,000. It was advertised on 6th/October
/2017 in the Monitor newspaper;

c) Kyan597/WRKS/17-18/00002. For drilling of borehole lot
2. It was estimated at UGX94,300,000. It was advertised on
31st /May/2017 in the New Vision News Paper. Selective
Bidding; 

d) Kyan597/WRKS/17-18/00008. For completion of plant
clinic and laboratory at production office. It was estimated at
UGX49,660,000. An invitation for bid was issued on
22nd/August/ 2017 and 

e) Kyan597/WRKS/17-18/00018. For the completion of
teacher’s house at Kiteredde Primary School. It was
estimated at UGX44,838,000. An invitation to bid was issued
on 22nd /August/2017.

2

The LG has
certified and
provided
detailed project
information on
all investments

Maximum 4
points on this
performance
measure 

• Evidence that all
works projects
implemented in the
previous FY were
appropriately
certified – interim
and completion
certificates

for all projects based
on technical
supervision: score 2

There was evidence that all works projects implemented in
the previous FY were appropriately certified as seen from
the following;

1. Kyan597/WRKS/17-18/00003 Completion certificate
signed on 11th /06/2018 and Interim was signed on 12th
/April/2018;

2. Kyan597/WRKS/2017-2018/00018. Completion of
teacher’s staff house at Kiteredde. Completion certificate
signed on 28th /June/2018;   

3. Kyan597/WRKS/17-18/00008 Completion of plant clinic
and laboratory at production unit. Completion certificate
signed on 3rd /June/2018;

4. Kyan597/WRKS/17-18/00002. Drilling of boreholes.
Interim and final certificate signed on 8th/May/2018 and

5. Kyan597/WRKS/17-18/00027. Construction of a 4unit
staff house at St Kizito Primary School Completion certificate
signed on 25th /June/2018.

2



The LG has
certified and
provided
detailed project
information on
all investments

Maximum 4
points on this
performance
measure 

• Evidence that all
works projects for
the current FY are
clearly labelled (site
boards) indicating:
the name of the
project, contract
value, the
contractor; source of
funding and
expected duration:
score 2

The site boards indicate names of project, the contractor,
source of funding and expected duration but without
contract value as seen from the on-going project at
Nakakabala construction of class room block Kiteredde
Class-room block and Ndegeya class-room clock.

0

Financial management

The LG makes
monthly and up
to-date bank
reconciliations

Maximum 4
points on this
performance
measure. 

• Evidence that the
LG makes monthly
bank reconciliations
and are up to-date
at the time of the
assessment: score 4

There were copies of bank reconciliation statements
prepared for FY 2017/2018 directly made via IFMIS and
corresponding Cashbooks including bank reconciliation
statements prepared for the Months of July and August
2018.

4

The LG made
timely payment
of suppliers
during the
previous FY

Maximum 2
points on this
performance
measure 

• If the LG makes
timely payment of
suppliers during the
previous FY

– no overdue bills
(e.g. procurement
bills) of over 2
months: score 2.

Kyankwanzi District Local Government  did no have overdue
bills for suppliers and has no payables  as per the Final
Accounts of FY2017/2018.

Kyankwanzi District Local Government  made timely
payment of suppliers during the previous FY 2017/2018 as
per the following sampled payments:Contract No
MoES/Wrks/16-17/GPE/Kyankwanzi/00001 Construction of
Facilities at selected 3 Primary Schools by Grand
Engineering Ltd where payment was requested on 5/5/2018
and payment was made on 11/6/2018; Contract No:
Kyan579/Works/2017/2018/ 00046 Renovations of Latrines
and Repair of water harvesting system at Banda Health
Centre by Farukibi Investments and construction Ltd where
payment was requested on 24/4/2018 and payment was
made on 16/5/2018; and Contract No:
Kyan579/Works/2017/2018/ 00002 Drilling works and Pump
Testing by Icon Projects Ltd where payment was requested
on 7/5/2018 and payment was made on 10/5/2018.

2



The LG
executes the
Internal Audit
function in
accordance
with the LGA
section 90 and
LG
procurement
regulations

Maximum 6
points on this
performance
measure. 

• Evidence that the
LG has a
substantive Senior
Internal Auditor: 1
point.

• LG has produced
all quarterly internal
audit reports for the
previous FY: score
2.

Kyankwanzi District Local Government has no substantive
Senior Internal Auditor.

0

The LG
executes the
Internal Audit
function in
accordance
with the LGA
section 90 and
LG
procurement
regulations

Maximum 6
points on this
performance
measure. 

• LG has produced
all quarterly internal
audit reports for the
previous FY: score
2.

Kyankwanzi District Local Government  produced quarterly
internal audit reports  for FY 2017/18 submitted them as
follows:

Quarter 1 on 7/12/2017, Quarter 2 on 12/6/2018,  Quarter 3
on 12/6/2018  and Quarter 4 on 27/8/2018.

2

The LG
executes the
Internal Audit
function in
accordance
with the LGA
section 90 and
LG
procurement
regulations

Maximum 6
points on this
performance
measure. 

 Evidence that the
LG has provided
information to the
Council and LG PAC
on the status of
implementation of

internal audit
findings for the
previous financial
year i.e. follow up on
audit queries from all
quarterly audit
reports: score 2. 

Kyankwanzi District Local Government provided information
Council and LG PAC on the status of implementation of
internal audit findings for financial year  2017/18 as per the
LG PAC Reports dated 21/5/2018 covering July to
September 2017 and October to December 2017.

2



The LG
executes the
Internal Audit
function in
accordance
with the LGA
section 90 and
LG
procurement
regulations

Maximum 6
points on this
performance
measure. 

• Evidence that
internal audit reports
for the previous FY
were submitted to
LG Accounting
Officer, LG PAC and
LG PAC has
reviewed them and
followed-up: score 1.

Internal audit reports for FY 2017/18  were submitted to LG
Accounting Officer, and LG PAC deliberated audit issues
and  internal audit findings for financial year  2017/18 were
reviewed as evidenced by LG PAC Minutes of meetings held
on 8th - 10th  May 2018 and LG PAC Reports dated
21/5/2018 covering July to September 2017 and October to
December 2017.

0

The LG
maintains a
detailed and
updated assets
register
Maximum 4
points on this
performance
measure.

• Evidence that the
LG maintains an up-
dated assets register
covering details on

buildings, vehicle,
etc. as per format in
the accounting
manual: score 4

Kyankwanzi District Local Government maintains an up-
dated assets register covering details on buildings, vehicle
and all other assets as per the  format in the Local
Government accounting manual.

4

The LG has
obtained an
unqualified or
qualified Audit
opinion

Maximum 4
points on this
performance
measure 

Quality of Annual
financial statement
from previous FY:

• Unqualified audit
opinion: score 4

• Qualified: score 2

• Adverse/disclaimer:
score 0

Kyankwanzi District Local Government had an unqualified
audit opinion as per Auditor General's Report for FY
2017/2018.

4

Governance, oversight, transparency and accountability



The LG
Council meets
and discusses
service delivery
related issues

Maximum 2
points on this
performance
measure 

• Evidence that the
Council meets and
discusses service
delivery related
issues including TPC
reports, monitoring
reports,
performance

assessment results
and LG PAC reports
for last FY: score 2

There was evidence that Kyankwanzi LG council met and
discussed service delivery issues meetings held on:

1. On 17th May 2018 under minute DLC/5/05/2018
Presented and Approval of Budget for FY 2018/2019 and
sector budgets;

2. 17th may 2018 under minute DLC/05/05/2018 resolution
10, approval of district procurement plan;

3. 17th may 2018 under minute DLC/05/05/2018 resolution
9, approval of all committee budget estimate report;

4. On 16th march 2018 under minute DLC/05/03/2018
Presentation of committee reports

5. On 16th March 2018 under minute DLC/005/02/2018(c)
Presented social services committee report (Health &
education);

6. On 16th march 2018 under minute DLC/005/02/2018 (d)
General purpose committee report adopted and approved
general purpose committee report

2

The LG has
responded to
the feedback/
complaints
provided by
citizens

Maximum 2
points on this
Performance
Measure 

• Evidence that LG
has designated a
person to coordinate
response to feed-
back (grievance

/complaints) and
responded to
feedback and
complaints: score 1.

There was evidence that Kyankwanzi LG designated the Ms.
Nabukenya Christine on REF: CR/156/2 on 19th June 2017
appointed as the person responsible for feedback
(grievance/complaints). 

1

The LG has
responded to
the feedback/
complaints
provided by
citizens

Maximum 2
points on this
Performance
Measure 

• The LG has
specified a system
for recording,
investigating and
responding to
grievances, which
should be displayed
at LG offices and
made publically
available: score 1

There is NO evidence on recording investing and
responding to grievances displayed to public.

0



The LG shares
information
with citizens
(Transparency)

Total maximum
4 points on this
Performance
Measure 

Evidence that the LG
has published:

• The LG Payroll and
Pensioner Schedule
on public notice
boards and other
means: score 2

Kyankwanzi LG payroll and Pensioners schedule were
pinned up on LG Main Noticeboard for 2018/2019

2

The LG shares
information
with citizens
(Transparency)

Total maximum
4 points on this
Performance
Measure 

• Evidence that the
procurement plan
and awarded
contracts and
amounts are
published: score 1.

The procurement plan and awarded contracts published on
the notice board at Kyankwanzi District procurement notice
FY 2017/2018

1

The LG shares
information
with citizens
(Transparency)

Total maximum
4 points on this
Performance
Measure 

• Evidence that the
LG performance
assessment results
and implications are
published e.g. on the

budget website for
the previous year
(from budget
requirements): score
1.

There was evidence that LG performance assessment result
was pinned up on the main notice board at Main building.

1



The LGs
communicates
guidelines,
circulars and
policies to
LLGs to
provide
feedback to the
citizens 

Maximum 2
points on this
performance
measure 

• Evidence that the
HLG have
communicated and
explained guidelines,
circulars and policies
issued by the
national level to
LLGs during
previous FY: score 1

There was NO evidence that Kyankwanzi LG communicated
and explained Guidelines, Circulars and Policies issued by
the national level to LLGs during FY 2017/2018.

0

The LGs
communicates
guidelines,
circulars and
policies to
LLGs to
provide
feedback to the
citizens 

Maximum 2
points on this
performance
measure 

• Evidence that LG
during the previous
FY conducted
discussions (e.g.
municipal urban
fora, barazas, radio
programmes etc.)
with the public to
provide feed-back
on status of activity
implementation:
score 1.

There was evidence that Kyankwanzi LG through the
organised and conducted quarterly Barazas as well as
Talkshow on 16th November 2017 on Mambya FM in
Kakumiro and Radio Kiboga.

1

Social and environmental safeguards

The LG has
mainstreamed
gender into
their activities
and planned
activities to
strengthen
women’s roles

Maximum 4
points on this
performance
measure. 

• Evidence that the
LG gender focal
person and CDO
have provided
guidance and
support to sector
departments to
mainstream gender,
vulnerability and
inclusion into their
activities score 2.

There was evidence that Kyakwanzi LG gender focal point
person and CDO provided guidance and support to sector
departments to mainstream gender, vulnerability and
inclusion . The following reports are seen;

1. There was report dated 16th /May/2018 concerning the
training of technical staff and leaders on gender
integration;  

2. There was also training on gender, HIV/AIDS in school
held on 25th /April/2018 and .

3. There was also sensitization of community about gender
based violence.

2



The LG has
mainstreamed
gender into
their activities
and planned
activities to
strengthen
women’s roles

Maximum 4
points on this
performance
measure. 

• Evidence that the
gender focal point
and CDO have
planned for
minimum 2 activities
for current FY to
strengthen women’s
roles and address
vulnerability

and social inclusions
and that more than
90 % of previous
year’s budget for
gender activities/
vulnerability/ social
inclusion has been
implement-ted:
score 2.

There was evidence that the Gender focal point and CDO of
Kyakwanzi planned for a minimum of two activities in the
current FY 2018/2019. These activities are,

1) Mainstreaming gender in all the sectors and  training on
gender related issues in secondary schools.

In the previous financial year 2017/2018, gender budget
was UGX 7,000,000 and all of it was implemented. This
represents 100%.

2

LG has
established
and maintains
a functional
system and
staff for
environmental
and social
impact
assessment
and land
acquisition

Maximum 6
points on this
performance
measure

• Evidence that
environmental
screening or EIA
where appropriate,
are carried out for
activities, projects
and plans and
mitigation measures
are planned and
budgeted for: score
1

There was evidence that environmental screening activities
were carried out, mitigation measures were planned and
budgeted for. Examples are seen as follows;

1. Proposed mechanized routine maintenance of Mbaali
Katungo, Kijogolo road in Nsambya sub-county, Kasanje
Kibanda –Kijogolo road in Gayaza Signed on 29/Aug/2017;

2. Screening report for 12 proposed boreholes drilling
prepared and signed on 12th /Jan/2018 and

3. There was report on routine mechanised maintenance of
Misago-Kamukanga-Bukirimbo road and Musalaba-Kigozi
road in Kyakwanzi 2017/2018 prepared on 25th
/January/2018.

1



LG has
established
and maintains
a functional
system and
staff for
environmental
and social
impact
assessment
and land
acquisition

Maximum 6
points on this
performance
measure

• Evidence that the
LG integrates
environmental and
social management
and health and
safety plans in the
contract bid
documents: score 1

There was no evidence to shows that integration of
environment and social management was included in the bid
document of Kyakwanzi Local government.

0

LG has
established
and maintains
a functional
system and
staff for
environmental
and social
impact
assessment
and land
acquisition

Maximum 6
points on this
performance
measure

• Evidence that all
projects are
implemented on land
where the LG has
proof of ownership
(e.g. a land title,
agreement etc..):
score 1

There was evidence that Kyakwanzi LG implemented
projects on land where the LG has proof of ownership as
seen from agreement signed with the Local Government Ref
BLB/04/GRTSng/6/s on 3rd/Nov/2016. This land is where
the District administration block, Finance, council, education,
community, works, human resources, health and production
blocks are built.

1



LG has
established
and maintains
a functional
system and
staff for
environmental
and social
impact
assessment
and land
acquisition

Maximum 6
points on this
performance
measure

• Evidence that all
completed projects
have Environmental
and Social Mitigation
Certification Form
completed and
signed by
Environmental
Officer and CDO:
score 1

There was evidence that all completed projects have
environmental and social mitigation certification form signed
by the Environmental Officer and CDO in Kyakwanzi LG as
seen from the sampled projects below;

1. Construction of 5-stances pit latrine at Kiboga Parents
primary school in Mulagi sub-county signed on 15th
/Dec/2017.

2. Construction of a 4unit staff house at Kiteredde Primary
school. Signed on 13th /Dec/2017.

1

LG has
established
and maintains
a functional
system and
staff for
environmental
and social
impact
assessment
and land
acquisition

Maximum 6
points on this
performance
measure

• Evidence that the
contract payment
certificated includes
prior environmental
and social clearance
(new one): Score 1

There was no evidence that Kyakwanzi LG contract
payments certificated include environmental and social
clearance.

0



LG has
established
and maintains
a functional
system and
staff for
environmental
and social
impact
assessment
and land
acquisition

Maximum 6
points on this
performance
measure

• Evidence that
environmental officer
and CDO monthly
report, includes a)
completed
checklists,

b) deviations
observed with
pictures, c)
corrective actions
taken. Score: 1

There was evidence that Kyakwanzi LG environmental
officer and CDO monthly report includes completed
checklist, deviations with pictures and corrective actions
taken as seen in the following reports; 

1. Three sites of Nakakabala Primary school;

2. Kiteredde primary school and

3. Byerimia S/C, Degeya Primary school and Ntwatwe
,report signed on 25th /April/2018.

1
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Education Performance
Measures 2018

 

Summary of
requirements

Definition of
compliance

Compliance justification Score

Human resource planning and management

The LG education
de- partment has
budgeted and
deployed teachers
as per guidelines (a
Head Teacher and
minimum of 7
teachers per
school)

Maximum 8 for this
performance
measure

• Evidence that the LG
has budgeted for a
Head Teacher and
minimum of 7 teachers
per school (or minimum
a teacher per class for
schools with less than
P.7) for the current FY:
score 4

All the 114 schools the district has have a  head
teachers and a total of 1001 teachers (a minimum of
7 teachers per school) with a budget provision of
6,477,041,000 Uganda shillings only. 

4

The LG education
de- partment has
budgeted and
deployed teachers
as per guidelines (a
Head Teacher and
minimum of 7
teachers per
school)

Maximum 8 for this
performance
measure

• Evidence that the LG
has deployed a Head
Teacher and minimum
of 7 teachers per school
(or minimum of a
teacher per class for
schools with less than
P.7) for the current FY:
score 4

From the approved staff list and list of schools it is
evident that the LG has deployed a head teacher
and at least a teacher in every class.

4

LG has
substantively
recruited all primary
school teachers
where there is a
wage bill provision

Maximum 6 for this
performance
measure

• Evidence that the LG
has filled the structure
for primary teachers
with a wage bill
provision

o If 100%: score 6

o If 80 - 99%: score 3

o If below 80%: score 0

Kyankwazi LG  has a total ceiling of 1370 teachers,
in Staff Establishment and Recruitment Plan FY
2018/19. Of the 1370 primary school teachers, 1001
(73%) are in place with a wage bill provision

0



LG has
substantively
recruited all
positions of school
inspectors as per
staff structure,
where there is a
wage bill provision. 

Maximum 6 for this
performance
measure

• Evidence that the LG
has substantively filled
all positions of school
inspectors as per staff
structure, where there is
a wage bill provision:
score 6

Two out of the three inspectors of schools in the
approved staff structure(27/01/2017, ARC
135/306/01) , were substantively appointed as per
the following minute numbers

Kabuuka Ibrahim 07/DSC/10/2015(d)

Kaweesi John Patrick 13/DSC/06/2017

0

The LG Education
department has
submitted a
recruitment plan
covering primary
teachers and school
inspectors to HRM
for the current FY.

Maximum 4 for this
performance
measure

Evidence that the LG
Education department
has submitted a
recruitment plan to
HRM for the current FY
to fill positions of

• Primary Teachers:
score 2

A recruitment plan with 40 positions of teachers was
received and granted by the permanent secretary
ministry of public service on 7/09/2018  to take
effect this current FY 2018/2019.

2

The LG Education
department has
submitted a
recruitment plan
covering primary
teachers and school
inspectors to HRM
for the current FY.

Maximum 4 for this
performance
measure

Evidence that the LG
Education department
has submitted a
recruitment plan to
HRM for the current FY
to fill positions of

• School Inspectors:
score 2

There was no evidence that  the LG Education
department  submitted a recruitment plan to HRM
for the current FY to fill positions of School
Inspector.

0

Monitoring and Inspection



The LG Education
department has
conducted
performance
appraisal for school
inspectors and
ensured that
performance
appraisal for all
primary school
head teachers is
conducted during
the previous FY.

Maximum 6 for this
performance
measure

Evidence that the LG
Education department
has ensured that all
head teachers are
appraised and has
appraised all school
inspectors during the
previous FY

• 100% school
inspectors: score

3

There were  two Inspectors of schools  in
Kyankwanzi  District and they were both appraised
on 30th June 2018.

3



The LG Education
department has
conducted
performance
appraisal for school
inspectors and
ensured that
performance
appraisal for all
primary school
head teachers is
conducted during
the previous FY.

Maximum 6 for this
performance
measure

Evidence that the LG
Education department
has ensured that all
head teachers are
appraised and has
appraised all school
inspectors during the
previous FY

• Primary school head
teachers o 90 - 100%:
score 3

o 70% and 89%: score
2

o Below 70%: score 0

All the 10 sampled head teachers in Kyankwanzi
were  appraised for the previous year as reflected
on their personal  files as  below;

1., Mr. Walambyeki Robert  Bukwiri primary school  
EDUC /D/0669  was appraised on 8/12/2017  ,

2.Mr  Kiwuuwa Peter  of Kikonda  primary school  
EDUC/D/11111 was appraised on 30/12/2017 ,

3.Mrs. Kwesiga Helen  of  St Kizito primary school 
EDUC /D/ 11089 was appraised on 30/12./2017 ,  

4Mr Nakkunga  Faith of Kiyombya   primary school ,
a. EDUC/D/10792 was  appraised on 19/12/2017  ,

5.Mr. Kunira Direh of  Bulongo  primary school
EDUC/D/10782 , appraised on 28/12/2017.

6.Ms Nasazi Betty  of Bulongo primary school
EDUC/D/11045 was appraised on 20/02/17.

7., Ms Kyazike Perusi of Ntunda  primary school
EDUC/D/11126 was appraised on 30/12/2017 ,

8. Mr Ssensolo Moses of Nzoo Primary
School.EDUC/D/11343 was appraised on 2nd June
2018

9. Ms Nalujja Naliine of Kaseta Primary school
EDUC/D10341 was appraised on 26th December
2017

10.Kamoga Godfrey of Banda primary school
primary school  EDUC/D/11101 was appraised on
30/11/2017 

3



The LG Education
Department has
effectively
communicated and
explained
guidelines, policies,
circulars issued by
the national level in
the previous FY to
schools

Maximum 3 for this
performance
measure

• Evidence that the LG
Education department
has communicated all
guidelines, policies,
circulars issued by the
national level in the
previous FY to schools:
score 1

Only two out of the four circulars which were the
national maleria control,school and other institution
calander 2018 were  diseminated on 5/01/2018
where 167 participants attended.

0

The LG Education
Department has
effectively
communicated and
explained
guidelines, policies,
circulars issued by
the national level in
the previous FY to
schools

Maximum 3 for this
performance
measure

• Evidence that the LG
Education department
has held meetings with
primary school head
teachers and among
others explained and
sensitised on the
guidelines, policies,
circulars issued by the
national level: score 2

There is evidence from the minutes that on
05/01/2018 and 12/05/2018 respectively ,the LG
Education department held meetings with primary
school head teachers and among to sensitise them
on the guidelines, policies, circulars issued by the
national level.

2



The LG Education
De- partment has
effectively inspected
all registered
primary schools2

Maximum 12 for
this performance
measure 

• Evidence that all
licenced or registered
schools have been
inspected at least once
per term and reports
produced:

o 100% - score 12

o 90 to 99% - score 10

o 80 to 89% - score 8

o 70 to 79% - score 6

o 60 to 69% - score 3

o 50 to 59 % score 1

o Below 50% score 0.

On average, 35% of both government and private
registered schools were inspected in the 3 terms.
This includes;74 % (82 out of 114) schools in term
3, 2017; 70%(80 out of 114) schools were inspected
in term 1, 2018 , 52% (63 out of 114) schools in
term two 2018.On the other hand 7% (3 out of 39)
,13%(5 out of 39), 5% (2 out of 39) private
registered schools were inspected in term three
(2017) ,term 1,and 2 2018 respectively.

0

LG Education
department has
discussed the
results/ reports of
school inspec-
tions, used them to
make
recommendations
for corrective
actions and fol-
lowed
recommendations

Maximum 10 for
this performance
measure 

• Evidence that the
Education department
has discussed school
inspection reports and
used reports to make
recommendations for
corrective actions
during the previous FY:
score 4

On 16/3/018, the LG education department
discussed  inspection reports for Kisoloza,
Lwamagaali,Byerima,Buguluma and Kyakabuga
primary school in order to address issues of general
school cleanness,absentism as well as water
harvesting plan in the above mentioned schools. 

4



LG Education
department has
discussed the
results/ reports of
school inspec-
tions, used them to
make
recommendations
for corrective
actions and fol-
lowed
recommendations

Maximum 10 for
this performance
measure 

• Evidence that the LG
Education department
has submitted school
inspection reports to the
Directorate of Education
Standards (DES) in the
Ministry of Education
and Sports (MoES):
Score 2

Acknolwgdements from the Directorate of Education
Standards (DES) in the Ministry of Education and
Sports dated 6/7/2018 indicated that the LG
education department submitted inspection reports
for the 1st ,2nd and 3rd quarter at Mpigi regional
DES office while the 4th quarter report was
submitted on 17/08/2018.

2

LG Education
department has
discussed the
results/ reports of
school inspec-
tions, used them to
make
recommendations
for corrective
actions and fol-
lowed
recommendations

Maximum 10 for
this performance
measure 

• Evidence that the
inspection
recommendations are
followed- up: score 4.

There was no verifiable evidence from the files in
the DEOs’ office and from the sampled schools that
the LG Department followed up on
recommendations from the School Inspection
reports

0



The LG Education
department has
submitted
accurate/consistent
reports/date for
school lists and
enrolment as

per formats
provided by MoES

Maximum 10 for
this performance
measure

• Evidence that the LG
has submitted
accurate/consistent
data:

o List of schools which
are consistent with both
EMIS reports and PBS:
score 5

From the sampled schools which were
Kikonda,Bisiika,Bukwiiri,Lwamagaali and Kabagaya
there is evidence that the LG submitted
accurate/consistent data:

5

The LG Education
department has
submitted
accurate/consistent
reports/date for
school lists and
enrolment as

per formats
provided by MoES

Maximum 10 for
this performance
measure

Evidence that the LG
has submit-

ted accurate/consistent
data:

• Enrolment data for all
schools which is
consistent with EMIS
report and PBS: score 5

Enrollment data for all schools  provided by the
education department is 36183 which  is consistent
with EMIS report and PBS.

5

Governance, oversight, transparency and accountability

The LG committee
re- sponsible for
education met,
discussed service
delivery issues and
pre- sented issues
that require
approval to Council

Maximum 4 for this
performance
measure 

• Evidence that the
council committee
responsible for
education met and
discussed service
delivery issues including
inspection, performance
assessment results, LG
PAC reports etc. during
the previous FY: score
2

There was evidence that Kyankwanzi LG council
committee on education met and discussed service
delivery issues in Social Service Standing committee
where education sector is discussed. Meeting held
on:

• 0n 21st February 2018 under minute
SCC/03/02/18 presentation of 3rd quarter report
achievement and priorities for 4th quarter for Health
and Education and

• On 18th April 2018 under minute SOC/03/04/2018
presentation of workplan and budget for FY
2018/2019 for Education and Health.

2



The LG committee
re- sponsible for
education met,
discussed service
delivery issues and
pre- sented issues
that require
approval to Council

Maximum 4 for this
performance
measure 

• Evidence that the
education sector
committee has
presented issues that
require approval to
Council: score 2

There was evidence that Kyankwanzi LG education
sector committee presented issues to council for
approval. meeting held on:

1. On 17th May 2018 under minute DLC/5/05/2018
Presented and Approval of Budget for FY
2018/2019 and sector budgets;

2. 17th may 2018 under minute DLC/05/05/2018
resolution 10, approval of district procurement plan;

3. 17th may 2018 under minute DLC/05/05/2018
resolution 9, approval of all committee budget
estimate report;

4. On 16th march 2018 under minute
DLC/05/03/2018 Presentation of committee reports
and

5. On 16th March 2018 under minute
DLC/005/02/2018(c) Presented social services
committee report (Health & education).

2

Primary schools in a
LG have functional
SMCs

Maximum 5 for this
performance
measure 

Evidence that all
primary schools have
functional SMCs (estab-
lished, meetings held,
discussions of budget
and resource issues
and submission of
reports to DEO/ MEO)

• 100% schools: score 5

• 80 to 99% schools:
score 3

• Below 80 % schools:
score 0

Kyankwanzi LG had a total of 114 Schools, a
sample of 5 schools was taken to establish the
functionality of SMCs these include:

1. Kabanga Primary School - SMC appointed on 4th
August 2015 Ref: CR/Edu/156/2 under and Meeting
held on 13th June 2018 ;

2. Masodde Muslem Primary School appointed SMC
on 4th August 2015; Ref: CR/Edu/156/2, Meeting
held on 10th May 2018 and 22nd June 2017 ;

3. Lwengo Community Primary school -SMC
appointed on 4th August 2015, Ref: CR/edu/156/2
and meeting held on 5th May 2018;

4. Magala Memorial Primary school, SMC appointed
on 4th August 2015. Ref: CR/Edu/156/2: Meeting
held on 19th July 2018 ;

5. Banda Primary school, SMC appointed on 4th
August 2015, Ref: CR/educ/156/2.

Hence Kyankwanzi LG had established all SMCs
and functional

5



The LG has
publicised all
schools receiving
non- wage
recurrent grants

Maximum 3 for this
performance
measure 

• Evidence that the LG
has publicised all
schools receiving non-
wage recurrent grants

e.g. through posting on
public notice boards:
score 3

LG education department on 11/07/2018  publicised
all schools receiving non-wage recurrent grants .

3

Procurement and contract management

The LG Education
department has
submitted input into
the LG procurement
plan, complete with
all technical
requirements,

to the Procurement
Unit that cover all
items in the
approved Sector
annual work plan
and budget

Maximum 4 for this
performance
measure

• Evidence that the
sector has submitted
procurement input to
Procurement Unit that
covers all investment
items in the approved
Sector annual work plan
and budget on time by
April 30: score 4

A procurement plan was received by the PDU on
6/03/2018.      

4

Financial management and reporting

The LG Education
department has
certified and
initiated payment
for supplies on time

Maximum 3 for this
performance
measure 

• Evidence that the LG
Education departments
timely (as

per contract) certified
and recommended
suppliers for payment:
score 3.

All payments requests for Kyankwanzi District Local
Government  Education department  were timely
certified and recommended  as per copy of
contracts as per the following sampled  contracts:
Contract No MoES/Wrks/16-
17/GPE/Kyankwanzi/00001 Construction of Facilities
at selected 3 Primary Schools by Grand Engineering
Ltd; Contract No:  Kyan579/Supplies/2017/2018/
00007 supply of School Desks; and Contract No: 
Kyan579/Works/2017/2018/ 00029 construction of 4
unit staff houses at st. Kizito Primary school by
Kingstar Construction Ltd.

3



The LG Education
department has
submitted annual
reports (including all
quarterly reports) in
time to the Planning
Unit

Maximum 4 for this
performance
measure 

• Evidence that the
department submitted
the annual performance
report for the previous
FY (with availability of
all four quarterly
reports) to the Planner
by 15th of July for
consolidation: score 4

Kyankwanzi Education department submitted annual
performance report for the previous FY on the
following dates:

Quarter-4 on July 30.2018;

Quarter-3 on January 30,2018;

Quarter -2 on March 27, 2018

Quarter-1 on December 1,2017

Hence late submission on quarter-4 later than 15th
July for the planner consolidation

0

LG Education has
acted on Internal
Audit recom-
mendation (if any)

Maximum 4 for this
performance
measure 

• Evidence that the
sector has provided
information to the
internal audit on the
status of
implementation of all
audit findings for the
previous financial year

o If sector has no audit
query

score 4

o If the sector has
provided information to
the internal audit on the
status of imple-
mentation of all audit
findings for the previous
financial year: score 2

o If all queries are not
respond-

ed to score 0

Not all audit queries were responded to by
Education department.

The audit issues raised included:unaccounted for
UPE funds, no maintenance of cashbooks, no
installed sign posts, and no receipts attached for
accountability. 

0

Social and environmental safeguards



LG Education
Department has
disseminated and
promoted
adherence to
gender guidelines

Maximum 5 points
for this performance
measure 

• Evidence that the LG
Education department
in consultation with the
gender focal person has
disseminated guidelines

on how senior
women/men teachers
should provide
guidance to girls and
boys to handle hygiene,
reproductive health, life
skills, etc.: Score 2

On 1/3/2018 the LG Education department in
consultation with the gender focal person held a
meeting for senior women aimed at empowering
them with skills of handling sanitation and menstrual
hygiene in schools.

2

LG Education
Department has
disseminated and
promoted
adherence to
gender guidelines

Maximum 5 points
for this performance
measure 

• Evidence that LG
Education department
in collaboration with
gender department
have issued and
explained guidelines on
how to manage
sanitation for girls and
PWDs in primary
schools: score 2

Despite the fact that the LG Education department
in collaboration with gender department held a
meeting on 1/3/2018 with senior women, there was
no documentary evidence from both the sampled
schools and education office  issued guidelines on
how to manage sanitation in schools.

0

LG Education
Department has
disseminated and
promoted
adherence to
gender guidelines

Maximum 5 points
for this performance
measure 

• Evidence that the
School Management
Committee meets the
guideline on gender
composition: score 1

From the sampled schools already mentioned there
is evidence that SMC meets the guidelines on
gender composition.

1



LG Education
department has
ensured that guide-
lines on
environmental
management are
dissemi- nated and
complied with

Maximum 3 points
for this performance
measure 

• Evidence that the LG
Education department
in collaboration with
Environment
department has issued
guidelines on
environmental
management (tree
planting, waste
management, formation
of environmental clubs
and environment
education etc.): score 1:

There was completely no evidence that the LG
Education department in collaboration with
Environment department has issued guidelines on
environmental management (tree planting, waste
management, formation of environmental clubs and
environment education.

0

LG Education
department has
ensured that guide-
lines on
environmental
management are
dissemi- nated and
complied with

Maximum 3 points
for this performance
measure 

• Evidence that all
school infrastructure
projects are screened
before approval for
construction using the
checklist for screening
of projects in the budget
guidelines and where
risks are identified, the
forms include mitigation
actions: Score 1

There was no evidence that all school infrastucture
projects are screened before approval

0

LG Education
department has
ensured that guide-
lines on
environmental
management are
dissemi- nated and
complied with

Maximum 3 points
for this performance
measure 

• The environmental
officer and community
development

officer have visited the
sites to checked
whether the mitigation
plans are complied with:
Score 1

From the sampled schools there was no evidence to
show that the environmental officer and community
development officer have visited the sites to check
on the mitigation plans.

0
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Summary of
requirements

Definition of
compliance

Compliance justification Score

Human resource planning and management

LG has substantively
recruited primary
health care workers
with a wage bill
provision from PHC
wage

Maximum 8 points for
this performance
measure

Evidence that LG
has filled the
structure for primary
health care with a
wage bill provision
from PHC wage for
the current FY

•    More than 80%
filled: score 8

•    60 – 80% - score
4

•    Less than 60%
filled: score 0

Kyankwanzi District Local Government substantively
recruited 174 positions (71%) of the 245 approved
primary health care workers with a wage bill
provision from PHC wage. The unfilled positions
were a result of limited wage bill. 

4

The LG Health
department has
submitted a
comprehensive
recruitment plan for
primary health care
workers to the HRM
department

Maximum 6 points for
this performance
measure

Evidence that Health
department has
submitted a
comprehensive
recruitment plan/re-
quest to HRM for the
current FY, covering
the vacant positions
of primary health
care workers: score
6

The Human Resources Management (HRM)
department received a recruitment plan from the
health department on 4th January 2018. The
recruitment plan catered for the 79 vacant positions.
The plan did not cater for three Town Councils.

6



The LG Health
department has
conducted
performance appraisal
for Health Centre IVs
and Hospital In-
charge and ensured
performance
appraisals for HC III
and II in-charges are
conducted

Maximum 8 points for
this performance
measure

Evidence that the all
health facilities in-
charges have been
appraised during the
previous FY:

o    100%: score 8

o 70 – 99%: score 4

o    Below 70%:
score 0

All 7 Health facility In-charges sampled  in
Kyankwanzi  were appraised during the previous FY 
[100%]as shown by the file numbers and their 
facilities ; 

Kyankwanzi HCIII CR/P/ 10415 was appraised on
23rd June 2018

Kisala  HCII  -CR/P/10323 was appraised on 30th
June 2018

Nalinya HCIII –CR/P/10359 was appraised on 13th
June 2018

Banda   HCII – CR/P / 10431  was appraised on 18th
June 2018

Kikumbya HCII CR/P /10474 was appraised on 17th
June 2018

Nakitembe HCII –CR/P/10226 was appraised on 28th
June 2018

KIkondo HCII,CR/P,/10302 was appraised on 26th
June 2018

8

The Local
Government Health
department has
deployed health
workers across health
facilities and in
accordance with the
staff lists submitted
together with the
budget in the current
FY.

Maximum 4 points for
this performance
measure

•    Evidence that the
LG Health
department has
deployed health
workers in line with
the lists submitted
with the budget for
the current FY, and
if not provided
justification for
deviations: score 4

Kyankwanzi District health department deployed
health care workers across health facilities in
accordance with the staff lists submitted together
with the budget  as reflected from the five sampled
health facilities that had the same numbers of cadres
on the deployment and budget lists. 

The sampled facilities included; Ntwetwe HCIV;
Mujunza HCII; Kiyuni HCIII; Sirimula HCII and
Kikolimbo HCII.

4

Monitoring and Supervision



The DHO/MHO has
effectively
communicated and
explained guidelines,
policies, circulars
issued by the national
level in the previous
FY to health facilities

Maximum 6 for this
performance measure

•    Evidence that the
DHO/ MHO has
communicated all
guidelines, policies,
circulars issued by
the national level in
the previous FY to
health facilities:
score 3

The DHO received only one of the three prioritised
guidelines. This was titled including; “Sector Grant
and Budget Guidelines to Local Governments FY
2018/19”.

All the three prioritised guidelines were not found at
any of the five sampled health facilities including;
Ntwetwe HCIV; Kikolimbo HCII; Kikonda HCIII;
Nalinya HCIII and Butemba HCIII. 

0

The DHO/MHO has
effectively
communicated and
explained guidelines,
policies, circulars
issued by the national
level in the previous
FY to health facilities

Maximum 6 for this
performance measure

•    Evidence that the
DHO/ MHO has held
meetings with health
facility in- charges
and among others
explained the
guidelines, policies,
circulars issued by
the national level:
score 3

The DHO held meetings with health facility In-
charges on 27th May 2018 and explained provisions
of three guidelines titled; “Assisted Partner
Notification”; “Change in Tetanus Examination” and
“Immunization Practice in Uganda”. The meeting was
attended by 15 health facility In-charges.

3

The LG Health
Department has
effectively provided
support supervision to
district health services

Maximum 6 points for
this performance
measure

Evidence that
DHT/MHT has
supervised 100% of
HC IVs and district
hospitals (including
PNFPs receiving
PHC grant) at least
once in a quarter:
score 3

The District Health Team (DHT) supervised Ntwetwe
HCIV (the only one in the district), in all the quarters
as per supervision reports dated; 30th September
2017; 29th December 2017; 8th April 2018; and 5th
July 2018.

3



The LG Health
Department has
effectively provided
support supervision to
district health services

Maximum 6 points for
this performance
measure

Evidence that
DHT/MHT has
ensured that HSD
has super- vised
lower level health
facili- ties within the
previous FY:

•    If 100%
supervised: score 3

•    80 - 99% of the
health facilities:
score 2

•    60% - 79% of the
health facilities:
score 1

•    Less than 60% of
the health facilities:
score 0

There was no evidence of supervision by the Health
Sub District (HSD) since it did not exist. Supervisions
of all health facilities were conducted by the DHT that
incorporated some cadres from facilities.

0



The LG Health
department (including
HSDs) have discussed
the results/reports of
the support
supervision and
monitoring visits, used
them to make
recommendations for
corrective actions and
followed up

Maximum 10 points
for this performance
measure

•    Evidence that all
the 4 quarterly
reports have been
discussed and used
to make
recommendations
(in each quarter) for
corrective actions
during the previous
FY: score 4

The DHT discussed the issues raised in all the four
quarterly reports of the support supervision and
monitoring visits and used them to make
recommendations as reflected below:

The quarter one DHT undated report for supervision
conducted on 22nd and 23rd August 2017, raised
lack of updated micro plans for the Expanded
Program on Immunisation (EPI) at facilities except
Ntwetwe HCIV, Kikonda HCIII and Kikolimbo HCII.
The DHT discussed this issue as reflected in Min
3/DHT/10/17 of the meeting held on 2nd October
2017. The DHT recommended that the EPI Focal
Person be supported to carry out audits in health
facilities.

The second quarter DHT undated report for
supervision conducted on 22nd to 25th November
2017, raised limited capacity in HBB and HBS as only
six out of forty Midwives had been trained. The issue
was discussed by the DHT in a meeting held on 15th
December 2017, Min 4/01/17 and it was
recommended that the DHO should seek for support
from Save the Children to support by procuring the
equipment.

The quarter three DHT supervision report dated 19th
February 2018 highlighted none functionality of
Continuous Quality Improvement (CQI) committees
in most health centre IIIs and their absence in most
health centre IIs. The DHT discussed this issue in its
meeting held on 8th March 2018 under Min
4/DHT/03/18 and orientation of the CQI Focal Person
and mentoring of health facility staff.

The quarter four DHT supervision report dated 19th
June 2018 highlighted absenteeism of staff at most
health facilities. The DHT discussed this issue in its
meeting held on 22nd June 2018 under minute Min
5/KY2/22/06/18 and recommended the health facility
In-charges should always write to the CAO in case of
staff absenteeism.

4



The LG Health
department (including
HSDs) have discussed
the results/reports of
the support
supervision and
monitoring visits, used
them to make
recommendations for
corrective actions and
followed up

Maximum 10 points
for this performance
measure

•    Evidence that the
recom- mendations
are followed

– up and specific
activities undertaken
for correction: score
6

The DHT followed up recommendations that had
been made basing on super vision reports. For
example, under Min 5/DHT/03/18 of the DHT’s third
quarter meeting, redeployment of staff was
recommended, names suggested and the DHO
tasked to spearhead the process. As part of the
implementation, the DHO conducted a joint follow
visit with the Chief Administrative Officer (CAO) to the
affected facilities to ascertain whether the transferred
staff had reported among others. Subsequently, the
DHT demanded for an update and the CAO briefed
them on the status of deployments under Min
3/KY2/06/18 of the meeting held on 26th June 2018.

6

The LG Health
department has
submitted accurate/
consistent
reports/data for health
facility lists receiving
PHC funding as per
formats provided by
MoH

Maximum 10 for this
performance measure

•    Evidence that the
LG has submitted
accurate/consistent
data regarding:

o List of health
facilities receiving
PHC funding, which
are consistent with
both HMIS reports
and PBS: score 10

Kyankwanzi District health department submitted
accurate and consistent data since all the 17 health
facilities that received PHC funding as indicated on
the PBS list were also on lists in the HMIS reports. 

10

Governance, oversight, transparency and accountability

The LG committee
responsible for health
met, discussed service
delivery issues and
presented is- sues
that require approval
to Council

Maximum 4 for this
performance measure

•    Evidence that the
LG committee
responsible for
health met and
discussed service
delivery issues
including supervision
reports,
performance
assessment results,
LG PAC reports etc.
during the previous
FY: score 2

There was evidence that Kyankwanzi LG council
committee on Health met and discussed service
delivery issues in Social Service Standing committee
where education sector is discussed. Meeting held
on:

• 0n 21st February 2018 under minute SCC/03/02/18
presentation of 3rd quarter report achievement and
priorities for 4th quarter for Health

• On 18th April 2018 under minute SOC/03/04/2018
presentation of workplan and budget for FY
2018/2019 for  Health.

2



The LG committee
responsible for health
met, discussed service
delivery issues and
presented is- sues
that require approval
to Council

Maximum 4 for this
performance measure

•    Evidence that the
health sector
committee has pre-
sented issues that
require approval to
Council: score 2

There was evidence that Kyankwanzi LG Health
sector committee presented issues to council for
approval. meeting held on:

1. On 17th May 2018 under minute DLC/5/05/2018
Presented and Approval of Budget for FY 2018/2019
and sector budgets; 

2. 17th may 2018 under minute DLC/05/05/2018
resolution 10, approval of district procurement plan;

3. 17th may 2018 under minute DLC/05/05/2018
resolution 9, approval of all committee budget
estimate report;

4. On 16th march 2018 under minute
DLC/05/03/2018 Presentation of committee reports
and

5. On 16th March 2018 under minute
DLC/005/02/2018(c) Presented social services
committee report (Health & education).

2

The Health Unit
Management
Committees and
Hospital Board are
operational/functioning

Maximum 6 points

Evidence that health
facilities and
Hospitals have
functional
HUMCs/Boards
(established,
meetings held and
discus- sions of
budget and resource
issues):

•    If 100% of
randomly sampled
facilities: score 6

•    If 80-99 %: score
4

•    If 70-79: %: score
2

•    If less than 70%:
score 0

The health facility HUMCs were functional as
reflected from the five sampled facilities that had all
the four mandatory meetings discussed budget and
resource allocation issues except that of Kikolimbo
HCII which discussed in only two quarters. Presented
below are highlights of the functionality of the four
HUMCs and Hospital board:

Ndagire HCIII HUMC held all the four mandatory
quarterly meetings and discussed budget and
resource allocation issues on; 29th September 2017
(Page 2 – accountability and work plan review); 1st
December 2017 (Min 003 – PHC funds release);
17th March 2018 (Min 001- work plan development);
and 22nd June 2018 (Min 003 – work plan
presentation).

Kikonda HCIII HUMC held all the four mandatory
quarterly meetings and discussed budgets and
resource allocation issues on; 3rd July 2017 (Min 3 –
work plan presentation); 29th December 2017 (Min 2
- Accountability); 29th March 2018 (Min 001 – PHC
funds expenditure and Min 003 –payments); and
29th June 2018 (Page 2 – payment of wages and
purchases). 

Butemba HCIII HUMC held all the four mandatory
quarterly meetings and discussed budgets and
resource allocation issues on; 10 October 2017
(Pages 2 and 5 - regarding expenditure of PHC
funds);

4th December 2017 (Min 004 – PHC funds release

6



and accountability of previous funds); 26th February
2018 (Min 003/BTM/005 – accountability for funds);
and 11th April 2018 (Min 11/04/2018/3-4 regarding
work plan and budget).

Kikolimbo HCII HUMC held all the four mandatory
quarterly meetings and discussed budgets and
resource allocation issues in two of them on; 28th
September 2017 (No discussion of budgets or
resource allocation); 4th December 2017 (No
discussion of budgets or resource allocation); 13th
March 2018 (Min 3 – work plan approval); and 20th
June 2018 (Min 3 – funding including PHC). 

Ntwetwe HCIV HUMC discussed budgets and
resource allocation issues in three of the four
mandatory meetings on the following days; 14th
September 2017 (Page 2 paragraph 1 – review of
work plan); 6th December 2017 (Page 3 paragraph 1
– funding and expenditure on the scan); and 13th
June 2018 (Min 6/HUMC/06/18 – work plan
presentation). Budget and resource allocation issues
were no discussed in third quarter as per the
undated minutes).

The LG has publicised
all health facilities
receiving PHC non-
wage recurrent grants

Maximum 4 for this
performance measure

•    Evidence that the
LG has publicised all
health facilities
receiving PHC non-
wage recurrent
grants e.g. through
posting on public
notice boards: score
4

The health department publicised all health facilities
that received PHC non wage recurrent grants. A list
of 17 health facilities with PHC non-wage figures for
quarter one of 2018 was pinned on the DHO’s notice
board dated 30th August 2018. Lists for all quarters
for 2017/2018 FY were also pinned on the DHO’s
notice board but were not dated. 

4

Procurement and contract management



The LG Health
department has
submitted input to
procurement plan and
requests, complete
with all technical
requirements, to PDU
that cover all items in
the approved Sector
annual work plan and
budget

Maximum 4 for this
performance measure

•    Evidence that the
sector has submitted
input to procurement
plan to PDU that
cover all investment
items in the
approved Sector an-
nual work plan and
budget on time by
April 30 for the
current FY: score 2

The PDU received a procurement plan from the
health department on 4th April 2018. It catered for
the following; completion of Byerema HCII;
renovation of Butemba HCII; upgrading of Kikolimbo
HCII and Bananywa HCII; and supply of user items.

A second procurement plan was prepared after
receiving the second IPFs and submitted to the PDU
on 20th July 2018 It catered for seven constructions,
fuel and vehicle maintenance.

2

The LG Health
department has
submitted input to
procurement plan and
requests, complete
with all technical
requirements, to PDU
that cover all items in
the approved Sector
annual work plan and
budget

Maximum 4 for this
performance measure

•    Evidence that LG
Health department
submitted
procurement request
form (Form PP5) to
the PDU by 1st
Quarter of the
current FY: score 2.

The PDU received form PP1 from the health
department dated 9th August  2017 focusing on the
renovation of Banda HCII.

2

The LG Health
department has
certified and initiated
payment for supplies
on time

Maximum 4 for this
performance measure

•    Evidence that the
DHO/ MHO (as per
contract) certified
and recommended
suppliers timely for
payment: score 4.

There was evidence that  Kyankwanzi District Health
Officer (DHO) timely certified and recommended All
payments requests for Kyankwanzi District Local
Government  Health department  as per copy of
contracts as per the following sampled contracts;•  
 Contract No: Kyan579/Works/2017/2018/ 00046
Renovations of Latrines and Repair of water
harvesting system at Banda Health Centre by
Farukibi Investments and construction Ltd; and
Contract No:  Kyan579/Works/2017/2018/ 00032
Renovations of Banda Health Centre by Farukibi
Investments and construction Ltd.

4

Financial management and reporting



The LG Health
department has
submitted annual
reports (including all
quarterly reports) in
time to the Planning
Unit

Maximum 4 for this
performance measure

•    Evidence that the
depart- ment
submitted the annual
performance report
for the previous FY
(including all four
quarterly reports) to
the Planner by mid-
July for
consolidation: score
4

There was evidence that Kyankwanzi LG health
department submitted to the planner for
consolidation on the following dates:

.On Quarter-4 submitted on 30th July 2018

.On Quarter -3 submitted on 27th April 2018

. On Quarter 2 submitted on 30th January 2018 and 

On Quarter-1 submitted on 27th December 2017

0

LG Health department
has acted on Internal
Audit recommendation
(if any)

Maximum 4 for this
performance measure

Evidence that the
sector has provided
information to the
internal audit on the
status of
implementation of all
audit findings for the
previous financial
year

•    If sector has no
audit query: Score 4

•    If the sector has
provided information
to the internal audit
on the status of
implementation of all
audit findings for the
previous financial
year: Score 2 points

•    If all queries are
not

responded to Score
0

There was no evidence of  any information from
Health Department (DHO) provided to the internal
audit on the status of implementation of all audit
findings for the previous financial year 2017/2018.

The audit issues raised include: Health centres
having no enough drugs, no minutes from Health
Unit Management Committees, no duty register, poor
staffing, and none accountability for PHC funds.

0

Social and environmental safeguards



Compliance with
gender composition of
HUMC and promotion
of gender sensitive
sanitation in health
facilities.

Maximum 4 points

•    Evidence that
Health Unit
Management
Committee (HUMC)
meet the gender
composition as per
guidelines (i.e.
minimum 30

% women: score 2

The HUMCs met the gender composition minimum of
30% women since all the five sampled facilities met
this requirement as follows; Nalinya Ndugire HCIII,
Kikonda HCIII and Ntwetwe HCIV, each had two
females (40%) out of five members; Butemba HCIII
had three females (37%) out of seven members; and
Kikolimbo HCII had four females (80%) out of five
members.

2

Compliance with
gender composition of
HUMC and promotion
of gender sensitive
sanitation in health
facilities.

Maximum 4 points

•    Evidence that the
LG has issued
guidelines on how to
manage sanitation in
health facilities
including separating
facilities for men and
women: score 2.

The health department issued guidelines on how to
manage sanitation in health facilities to health
facilities as reflected from four out of the five
sampled health facilities had the following guidelines
/ circulars:

Butemba HCIII, Kikonda HCIII and Nalinya HCIII had
the Uganda National Infection Prevention and
Control guidelines 2013; and a circular on Separation
of sanitation facilities for males and females. Nalinya
HCIII also had a chart titled “Hand Washing
Techniques with soap and water”. Ntwetwe HCIV had
a chart titled “How to wash hands” and a standard
operating procedure on “Hand washing and disposal
of biohazard wastes”. Kikolimbo HCII did not have
any guideline on sanitation.

2

LG Health department
has ensured that
guidelines on
environmental
management are
disseminated and
complied with

Maximum 4 points for
this performance
measure

•    Evidence that all
health facility
infrastructure
projects are
screened before
approval for
construction using
the checklist for
screening of projects
in the budget
guidelines and
where risks are
identified, the forms
include mitigation
actions: Score 2

There was no health facility infrastructure project
since there was no capital development grant.
Therefore, the District Environment Officer and
Community Development Officer did not have any
infrastructure project to screen.

2



LG Health department
has ensured that
guidelines on
environmental
management are
disseminated and
complied with

Maximum 4 points for
this performance
measure

•    The
environmental officer
and community
development officer
have visited the sites
to checked whether
the mitigation plans
are complied with:
Score 2

There was no health facility infrastructure project
since there was no capital development grant.
Therefore, the District Environment Officer and
Community Development Officer did not have any
infrastructure project to inspect.

2

The LG Health
department has
issued guidelines on
medical waste
management

Maximum 4 points

•    Evidence that the
LG has is- sued
guidelines on
medical waste
management,
including guidelines
(e.g. sanitation
charts, posters, etc.)
for construction of
facilities for medical
waste disposal2:
score 4.

Kyankwazi District health department issued
guidelines on medical waste management to only
three out of the five sampled facilities including;
Butemba HCIII, Kikonda HCIII and Nalinya HCIII. The
guideline issued was titled “Uganda National
Infection Prevention and Control guidelines 2013”. 

0
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Summary of
requirements

Definition of compliance Compliance justification Score

Planning, budgeting and execution

The DWO has
targeted
allocations to sub-
counties with safe
water coverage
below the district
average.

Maximum score 10
for this
performance
measure

•    Evidence that the district
Water department has
targeted sub- counties with
safe water coverage below
the district average in the
budget for the current FY:

o    If 100 % of the budget
allocation for the current FY
is allocated to S/Cs below
average coverage: score
10

o    If 80-99%: Score 7

o    If 60-79: Score 4

o    If below 60 %: Score 0

Kyankwanzi District has an average safe water
coverage that currently stands at 60% as per the
District Atlas Report on the Ministry of Water and
Environment website, and 54% at the beginning
of the financial year 2017/2018 as per the
Uganda Water Supply Atlas available at the
District Water Office. The district has five sub-
counties below this average. These are
Bananywa at 8%, Butemba TC at 32%, Butemba-
Byerima at 48%, Nkandwa at 14% and Nsambya
at 53%.

According to the district water budget for the
current FY, 73.1% is allocated to these five sub-
counties to cover drilling of a production well in
Nsambya  S/C, designing of a piped water
system for Nsambya S/C, rehabilitation of 5
boreholes in Butemba TC (1), Nsambya (1),
Bananywa (1) and Butemba-Byerima (2) and
drilling of 7 deep boreholes in Bananywa (2),
Butemba-Byerima (3) and Nkandwa (2).

4

The district Water
department has
implemented
budgeted water
projects in the
targeted sub-
counties (i.e. sub-
counties with safe
water coverage
below the district
average)

Maximum 15
points for this
performance
measure

•    Evidence that the district
Water department has
implemented budgeted
water projects in the
targeted sub-counties with
safe water coverage below
the district average in the
previous FY.

o    If 100 % of the water
projects are implemented in
the targeted S/Cs:

Score 15

o    If 80-99%: Score 10

o    If 60-79: Score 5

o    If below 60 %: Score 0

For the previous F/Y, the District Water
Department planned to implement 14 projects in
the five sub-counties with safe water coverage
below the average district safe water coverage.
These included drilling of 7 deep boreholes in
Bananywa (1), Butemba TC (1), Nkandwa (1),
Nsambya (1) and Butemba-Byerima (3) and
rehabilitation of 7 boreholes in Bananywa (2),
Nkandwa (3), Nsambya (1), and Butemba-
Byerima (1).

The water department implemented all the
planned projects. The department also
implemented 4 extra borehole rehabilitation
projects that were not in the Annual Work Plan
and they include Bananywa (1), Nkandwa (1) and
Nsambya (2).

15

Monitoring and Supervision



The district Water
department carries
out monthly
monitoring of
project investments
in the sector

Maximum 15
points for this
performance
measure

Evidence that the district
Water department has
monitored each of WSS
facilities at least annually.

•    If more than 95% of the
WSS facilities monitored:
score 15

•    80% - 95% of the WSS
facilities -

monitored: score 10

•    70 - 79%: score 7

•    60% - 69% monitored:
score 5

•    50% - 59%: score  3

•    Less than 50% of WSS
facilities monitored: score 0

Filled monitoring forms (Form 1s) for all the new
WSS facilities were available on file and verified.

Filled monitoring forms (Form 4s) for the old
water sources were also seen on file and verified.

15

The district Water
department has
submitted
accurate/consistent
reports/ data lists
of water facilities
as per formats
provided by MoWE

Maximum 10 for
this performance
measure

•    Evidence that the district
has submitted
accurate/consistent data for
the current FY: Score 5
•    List of water facility
which are consistent in both
sector MIS reports and
PBS: score 5
 

Data in the MIS report from the Ministry of Water
and Environment for FY17/18 is consistent with
the information in the District Annual Work Plan
for the previous F/Y. They both show that the
planned projects were drilling of 12 deep
boreholes, rehabilitation of 11 deep boreholes,
and construction of 1 public sanitation facility.

5



The district Water
department has
submitted
accurate/consistent
reports/ data lists
of water facilities
as per formats
provided by MoWE

Maximum 10 for
this performance
measure

•    List of water facility
which are consistent in both
sector MIS reports and
PBS: score 5

The MIS report obtained from the Ministry of
Water and Environment reflects that these
projects were accomplished;

- Drilling of 12 deep boreholes.   

- Rehabilitation of 11 boreholes.

However the PBS indicates that the planned
public sanitation facility in Byerima S/C was
constructed and commissioned which is
inconsistent with the MIS report that shows that
the public sanitation facility was not achieved.

0

Procurement and contract management

The district Water
department has
submitted input for
district’s
procurement plan,
complete with all
technical
requirements, to
PDU that cover all
items in the
approved Sector
annual work plan
and budget

Maximum 4 for this
performance
measure

Evidence that the sector
has submitted input for the
district procurement plan to
PDU that cover all
investment items in the
approved Sector annual
work plan and budget on
time (by April 30): score 4

The water sector input to the district procurement
plan was submitted to the PDU on 5th March,
2018 which is before the deadline of April 30th.

4

The district has
appointed Contract
Manager and has
effectively
managed the WSS
contracts

Maximum 8 points
for this
performance
measure

•    If the contract manager
prepared a contract
management plan and
conducted monthly site
visits for the different WSS
infrastructure projects as
per the contract
management plan: score 2

The District Water Officer Mr. Philbert Odong was
appointed as the contract manager for all the
water and sanitation projects in the previous F/Y
as per the appointment letter from the Chief
Administrative Officer dated 16th November,
2017.

The monthly progress reports for the different
projects were available on file and verified.

2



The district has
appointed Contract
Manager and has
effectively
managed the WSS
contracts

Maximum 8 points
for this
performance
measure

•    If water and sanitation
facilities constructed as per
design(s): score 2

The water and sanitation facilities visited were
constructed as per the BOQs/specifications. The
sampled projects include; 5 Boreholes (DWD
69288 in Kyampagi village, rehabilitated borehole
DWD 14355  in Ndagga village, DWD 69372 in
Kyakabuga village, DWD 69286 in Lwendagi
village and DWD 69300 in Kasimbi village) and a
4- stance lined pit-latrine in Byerima S/C.

2

The district has
appointed Contract
Manager and has
effectively
managed the WSS
contracts

Maximum 8 points
for this
performance
measure

•    If contractor handed
over all completed WSS
facilities: score 2

Final boreholes construction report from Scan
Contractors of April, 2018 and drilling completion
report by Icon Projects Limited available on file
and verified.

2

The district has
appointed Contract
Manager and has
effectively
managed the WSS
contracts

Maximum 8 points
for this
performance
measure

•    If DWO appropriately
certified all WSS projects
and prepared and filed
completion reports: score 2

Certificates of practical completion for drilling and
rehabilitation of boreholes and construnction of a
4- stance pit-latrine were available on file and
verified.

2



The district Water
depart- ment has
certified and initi-
ated payment for
works and supplies
on time

Maximum 3 for this
performance
measure

•    Evidence that the DWOs
timely (as per contract)
certified and recommended
suppliers for payment:
score 3 points

Kyankwanzi DWO timely certified and
recommended  all payments for Kyankwanzi
District Local Government DWO as per copy of
contracts as per the following sampled
contracts:Contract No:
Kyan579/Works/2017/2018/ 00025 Rehabilitation
of Deep Boreholes and Water supply facilities by
Semakula Contractors Ltd; Contract No:
Kyan579/Works/2017/2018/ 00002 Drilling works
and Pump Testing by Icon Projects Ltd, and
Contract No: Kyan579/Works/2017/2018/ 00024
construction of a hand pump and installation by
Kahora Technical Services Ltd.

3

Financial management and reporting

The district Water
department has
submitted annual
reports (including
all quarterly
reports) in time to
the Plan- ning Unit

Maximum 5 for this
performance
measure

•    Evidence that the
department submitted the
annual performance report
for the previous FY
(including all four quarterly
reports) to the Planner by
mid-July for consolidation:
score 5

There was evidence that Kyankwanzi LG water
department submitted perfomance report on the
following date to planner for consolidation:

.Quarter-1 submitted on 10th October 2017;

. Quarter-2 submtted on 16th January 2018;

.Quarter -3 submitted on 23rd April 2018 and

Quarter-4 submitted on 12th July 2018

5



The District Water
Department has
acted on Internal
Audit
recommendation (if
any)

Maximum 5 for this
performance
measure

•    Evidence that the sector
has provided information to
the internal audit on the
status of implementation of
all audit

findings for the previous
financial

year

o If sector has no audit
query score 5

o If the sector has provided
information to the internal
audit on the status of
implementation of all audit
findings for the previous
financial year: score 3

If queries are not
responded to score 0

The water sector had no audit queries for the
Financial Year 2017/2018.

5

Governance, oversight, transparency and accountability

The district
committee
responsible for
water met,
discussed service
delivery issues and
presented issues
that require
approval to Council

Maximum 6 for this
performance
measure

•    Evidence that the
council committee
responsible for water met
and discussed service
delivery issues including
supervision reports,
performance assessment
results, LG PAC reports
and submissions from the
District Water and
Sanitation Coordination
Committee (DWSCC) etc.
during the previous FY:
score 3

There was evidence that the council committee
responsible for water met and discussed service
delivery issues. meeting held on:

On 17th May 2018 under Minute
GPC/03/02/2018 water and works committee,
presented sector report on water and sanitation
on drilling deep borehole wells and construction
of water for production facilities and valley tanks

3



The district
committee
responsible for
water met,
discussed service
delivery issues and
presented issues
that require
approval to Council

Maximum 6 for this
performance
measure

•    Evidence that the water
sector committee has
presented issues that
require approval to Council:
score 3

There was evidence that Kyankwanzi LG water
sector committee presented issues that required
approval to council.meeting held on:

1. On 17th May 2018 under minute
DLC/5/05/2018 Presented and Approval of
Budget for FY 2018/2019 and sector budgets;

2. 17th may 2018 under minute DLC/05/05/2018
resolution 10, approval of district procurement
plan;

3. 17th may 2018 under minute DLC/05/05/2018
resolution 9, approval of all committee budget
estimate report;

4. On 16th march 2018 under minute
DLC/05/03/2018 Presentation of committee
reports

5. On 16th march 2018 under minute
DLC/005/02/2018 (d) General purpose
committee report adopted and approved general
purpose committee report 

3

The district Water
department has
shared information
widely to the public
to enhance
transparency

Maximum 6 points
for this
performance
measure

•    The AWP, budget and
the Water Development
grant releases and
expenditures have been
displayed on the district
notice boards as per the
PPDA Act and discussed at
advocacy meetings: score
2.

The AWP, budget and the Water Development
grant releases and expenditures were displayed
on the district notice boards.The documents were
also dated and stamped.

Minutes of the the different advocacy meetings
held available on file.

2



The district Water
department has
shared information
widely to the public
to enhance
transparency

Maximum 6 points
for this
performance
measure

•    All WSS projects are
clearly labelled indicating
the name of the project,
date of construction, the
contractor and source of
funding: score 2

The sampled water and sanitation facilities
including boreholes DWD 69288 in Kyampagi
village, rehabilitated borehole DWD 14355 in
Ndagga village, DWD 69372 in Kyakabuga
village, DWD 69286 in Lwendagi village and DWD
69300 in Kasimbi village were labelled with
details including reference number, location, and
date of construction.

2

The district Water
department has
shared information
widely to the public
to enhance
transparency

Maximum 6 points
for this
performance
measure

•    Information on tenders
and contract awards
(indicating contractor name
/contract and contract sum)
displayed on the District
notice boards: score 2

Information on contract awards was well
displayed on the district notice board.

Information on tenders for water and sanitation
projects were also displayed on the district notice
board at the time of the assessment.

2

Participation of
communities in
WSS programmes

Maximum 3 points
for this
performance
measure

•    If communities apply for
water/ public sanitation
facilities as per the sector
critical requirements
(including community
contribu- tions) for the
current FY: score 1

The community application letters and meeting
minutes for the different water facilities are
available on file.

The community contribution receipts were also
seen on file.

1



Participation of
communities in
WSS programmes

Maximum 3 points
for this
performance
measure

•    Water and Sanitation
Committees that are
functioning evidenced by
either: i) collection of O&M
funds, ii( carrying out
preventive mainte- nance
and minor repairs, iii) facility
fenced/protected, or iv)
they an M&E plan for the
previous FY: score 2

Note: One of parameters
above is sufficient for the
score.

From the site visits, it was clear that most of the
Water Sources and sanitation Committees are
functioning. These include boreholes DWD 69288
in Kyampagi village, rehabilitated borehole DWD
14355 in Ndagga village, DWD 69372 in
Kyakabuga village, DWD 69286 in Lwendagi
village and DWD 69300 in Kasimbi village. The
above parameters are being met; all the visited
facilities are fenced/protected and there is effort
to collect the O&M funds on monthly basis.

2

Social and environmental safeguards

The LG Water
department has
devised strategies
for environmental
conservation and
management

Maximum 4 points
for this
performance
measure

•    Evidence that
environmental screening
(as per templates) for all
projects and EIAs (where
required) conducted for all
WSS projects and reports
are in place: score 2

Screening reports for all the recently
implemented projects were available were on file
and verified, including for the newly drilled
boreholes such as DWD 69288 in Kyampagi
village, rehabilitated borehole DWD 14355 in
Ndagga village, DWD 69372 in Kyakabuga
village, DWD 69286 in Lwendagi village and DWD
69300 in Kasimbi village, and the rehabilitated
boreholes and the 4- stance pit-latrine.

2

The LG Water
department has
devised strategies
for environmental
conservation and
management

Maximum 4 points
for this
performance
measure

•    Evidence that there has
been follow up support
provided in case of
unacceptable
environmental concerns in
the past FY: score 1

The environmental mitigation reports for the
three new projects of the previous FY were seen
on file and verified. These were as follow up
support for the identified unacceptable
environmental concerns according to the reports.

1



The LG Water
department has
devised strategies
for environmental
conservation and
management

Maximum 4 points
for this
performance
measure

•    Evidence that
construction and
supervision contracts have
clause on environmental
protection: score 1

Environmental guidelines were available and
seen in the boreholes drilling contract after
clause 33. There was also a provision for
environmental mitigation in the BOQs after bill
no.2 of the same contract.

1

The district Water
department has
promoted gender
equity in WSC
composition.

Maximum 3 points
for this
performance
measure

•    If at least 50% WSCs
are women and at least one
occupying a key position
(chairperson, secretary or
Treasurer) as per the
sector critical requirements:
score 3

According to the software report, out of the 11
sub-counties, 9 have WSCs with at least 50%
women representation and at least one woman
occupying a key position.

3

Gender and
special  needs-
sensitive sanitation
facilities in public
places/

RGCs provided by
the Water
Department.

Maximum 3 points
for this
performance
measure

•    If public sanitation
facilities have adequate
access and separate
stances for men, women
and PWDs: score 3

The district constructed a 4-stance pit-latrine
facility in Byerima S/C. The facility has 4 stances
that are not labelled and separated thus men,
women and PWDs use the same stances. 

Ramps are missing in all the 4- stances and a
step exists on their entrances making them
inaccessible for the PWDs.

0


