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019

Vote Performance Report

QUARTER 4: Highlights of Vote Performance

*   Donor expenditure information available

Table V1.1: Overview of Vote Expenditures  (UShs Billion)

This section provides an overview of Vote expenditure

V1: Summary of Issues in Budget Execution

**  Non VAT on capital expenditure

Table V1.2: Releases and Expenditure by Vote Function*

*   Excluding Taxes and Arrears

(i) Snapshot of Vote Releases and Expenditures

Table V1.1 below summarises cumulative releases and expenditures by the end of the quarter:

The table below shows cumulative releases and expenditures to the Vote by Vote Function :

(ii) Matters to note in budget execution

Most activities were achieved as planned in the quarter however; some are still on-going and are recurrent in 

nature.

Implementation of some activities was delayed by omission of mandatory preliminary activities in the contract 

agreement, late and insufficient release of funds, coupled with ending of some Projects like FIEFOC which 

ended in December 31, 2012.

 In addition, delays in identification of the consultants,  long procurement process, delays in implementation, 

change in procurement methods from direct procurement to open bidding, change of design due to adverse 

changes in ground conditions, Contractual challenges, budget limitations, delays by the relevant authorities 

Wage

Non Wage

GoU

Ext Fin.

GoU Total

Total GoU+Ext Fin. (MTEF)

Development

Recurrent

Taxes 4.840 5.841 39.7%

Total Budget 368.927 199.199 129.9%

(ii) Arrears 

and Taxes

Arrears 0.000 0.000 N/A

(i) Excluding Arrears, Taxes

80.1%6.478 5.188 173.6% 139.0%

54.5%4.761 2.593 159.7% 87.0%

52.7%299.407 157.797 211.1% 111.3%

52.0%53.441 27.780 43.4% 22.5%

53.3%310.646 165.578 209.2% 111.5%

53.1%364.087 193.358 134.0% 71.1%

 % Releases 

Spent

Spent by 

End Jun

Released 

by End 

% Budget 

Released

% Budget 

Spent

12.200

283.972

0.000

3.732

2.981

141.811

123.248

148.524

271.772

Approved 

Budget

N/A N/A

47.9% 120.7%

70.1% 54.0%

N/A

104.752

N/A

N/A

2.561

102.191

N/A

104.752

N/A

Cashlimits

 by End 

Billion Uganda Shillings
% Budget

Released

% Budget

Spent

%  

Releases 

Spent

Approved

 Budget

Released Spent

VF:0901 Rural Water Supply and Sanitation 37.82 61.74 91.1%34.46 163.3% 55.8%

VF:0902 Urban Water Supply and Sanitation 122.42 114.16 46.2%56.57 93.3% 49.6%

VF:0903 Water for Production 21.71 51.51 135.8%29.48 237.2% 57.2%

VF:0904 Water Resources Management 27.44 26.80 80.9%22.19 97.6% 82.8%

VF:0905 Natural Resources Management 44.32 66.80 39.8%17.65 150.7% 26.4%

VF:0906 Weather, Climate and Climate Change 6.59 13.80 150.9%9.95 209.5% 72.1%

VF:0949 Policy, Planning and Support Services 11.47 29.28 201.2%23.06 255.4% 78.8%

Total For Vote 271.77 364.09 71.1%193.36 134.0% 53.1%
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Vote Performance Report

QUARTER 4: Highlights of Vote Performance

Table V1.3: High Unspent Balances and Over-Expenditure in the Domestic Budget (Ushs Bn)

(UNRA, KCCA and RVR) in granting permissions for crossing roads and railway to allow excavation and laying 

of the sewer lines in some sections,  delays in payment of certificates especially for GoU contribution, affected 

the implementation of some activities.

 

Having spent the 1st half of FY 2012/13 without Donor funds, some work plans were revised with a view that 

Donor funds would be available for the 2nd half of the FY. All constructions were planned to start in 4th quarter. 

Delayed donor funding in Q1 delayed execution of the preparatory activities for implementation of several 

schemes. This was further complicated by the additional requirements by KFW to disburse additional funding 

for the quarter.

(i) Major unpsent balances

Programs and Projects

Bn Shs FIEFOC - Farm Income ProjectProgramme/Project: 0947

Natural Resources Management0905VF:

44.58

Reason:

Bn Shs Water for ProductionProgramme/Project: 0169

Water for Production0903VF:

11.35

Reason:

Bn Shs Kampala Water Lake  Victoria Water and Sanitation ProjectProgramme/Project: 1193

Urban Water Supply and Sanitation0902VF:

8.55

Reason:

Bn Shs Support to RWS ProjectProgramme/Project: 0163

Rural Water Supply and Sanitation0901VF:

7.46

Reason:

Bn Shs Protection of Lake Victoria-Kampala Sanitation ProgramProgramme/Project: 1188

Urban Water Supply and Sanitation0902VF:

6.07

Reason:

Bn Shs School & Community Water-IDPsProgramme/Project: 0158

Rural Water Supply and Sanitation0901VF:

5.45

Reason:

Bn Shs Policy and Management SupportProgramme/Project: 0151

Policy, Planning and Support Services0949VF:

3.10

Reason:

Bn Shs National Wetland Project Phase IIIProgramme/Project: 0146

Natural Resources Management0905VF:

2.79

Reason:

Bn Shs South Western TWSP - AustriaProgramme/Project: 0160

Urban Water Supply and Sanitation0902VF:

2.49

Reason:

Bn Shs Water and Sanitation Development Facility - EastProgramme/Project: 1075

Urban Water Supply and Sanitation0902VF:

2.44

Reason:

Bn Shs Meteorological Support for PMAProgramme/Project: 0140

Weather, Climate and Climate Change0906VF:

2.40

Reason:

Bn Shs Support to WRMProgramme/Project: 0165

Water Resources Management0904VF:

2.29

Reason:
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Ministry of Water and EnvironmentVote:

Financial Year 2012/13

019

Vote Performance Report

QUARTER 4: Highlights of Vote Performance

V2: Performance Highlights

Table V2.1: Key Vote Output Indicators and Expenditures*

This section provides highlights of output performance, focusing on key outputs and actions impelemented to 

improve section performance.

Cumulative Expenditure 

and Performance

Approved Budget and 

Planned outputs

Status and Reasons for 

any Variation from Plans

Vote, Vote Function
 Key Output

Vote Function: 0901 Rural Water Supply and Sanitation

Back up support for O & M  of Rural Water090101Output: 

Description of Performance: 75 LG staff trained in O&M; 

Supported training of HPMAs 

in all districts; Contract/site 

management meetings and 

promotion workshop held; 

Management structures for 

Tororo-Manafwa, Jezza-

Muduma and Katende set up

A joint stakeholder’s workshop 

for the Tororo-Manafwa GFS 

was carried out.

Late release of funds affected 

the implementation of some 

activities, however, some were 

achieved as planned.

(ii) Expenditures in excess of the original approved budget

*   Excluding Taxes and Arrears

Bn Shs Water and Sanitation Development Facility-NorthProgramme/Project: 1074

Urban Water Supply and Sanitation0902VF:

2.00

Reason:

Bn Shs Sawlog Production Grant Scheme ProjectProgramme/Project: 1189

Natural Resources Management0905VF:

1.56

Reason:

Bn Shs Climate Change ProjectProgramme/Project: 1102

Weather, Climate and Climate Change0906VF:

1.02

Reason:

Bn Shs Urban Water ReformProgramme/Project: 0168

Urban Water Supply and Sanitation0902VF:

1.01

Reason:

Bn Shs Finance and AdministrationProgramme/Project: 01

Policy, Planning and Support Services0949VF:

0.66

Reason:

Bn Shs WSDF centralProgramme/Project: 1130

Urban Water Supply and Sanitation0902VF:

0.55

Reason:

Bn Shs Support to Nabyeya Forestry College Project Programme/Project: 1190

Policy, Planning and Support Services0949VF:

0.52

Reason:

Programs and Projects

Bn Shs Policy and Management SupportProgramme/Project: 0151

Policy, Planning and Support Services0949VF:

9.69

Reason:

Bn Shs Meteorological Support for PMAProgramme/Project: 0140

Weather, Climate and Climate Change0906VF:

3.82

Reason:
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Ministry of Water and EnvironmentVote:

Financial Year 2012/13

019

Vote Performance Report

QUARTER 4: Highlights of Vote Performance

Cumulative Expenditure 

and Performance

Approved Budget and 

Planned outputs

Status and Reasons for 

any Variation from Plans

Vote, Vote Function
 Key Output

2 consultative meetings were 

held in Lira & Kabarole on 

HPMA guidelines

Study visits were carried out to 

existing solar powered mini-

piped schemes in Rwebisengo 

and Kayunga

Assessment of rehabilitation 

levels of Geregere Water Supply 

System in Agago District.

Carried out monitoring and 

supervision visits in Gulu, 

Kitgum, Pader, Nwoya, Lamwo, 

Agago,and  Amuru;

108.9%UShs Bn: UShs Bn: % Budget Spent:Output Cost: 1.600 1.743

Performance Indicators:

No. of LG staff trained on 

Opearations and 

Maintenance**.

80 75

Promotion of sanitation and hygiene education090103Output: 

Description of Performance: Conduct sanitation promotion

and hygiene improvement

campaigns in Tororo-Manafwa

GFS supply area, Jezza-

Muduma and Katende gravity

flow schemes and Bududa, 

Ongino, Luanda,

Kabumba,Kanyampanga and

Lirima GFSs. Nabweya gravity 

flow scheme

120 LG staff trained on 

sanitation and hygiene; 9 

national and hygiene campaigns 

undertaken

Late release of funds affected 

the implementation of some 

activities, however, some were 

achieved as planned.

21.3%UShs Bn: UShs Bn: % Budget Spent:Output Cost: 1.396 0.297

Performance Indicators:

No. of national sanitation 

and hygiene campaigns 

undertaken**

9 9

No. of LG staff trained in 

Sanitation and Hygiene

120 120

Research and development of appropriate water and sanitation technologies090104Output: 

Description of Performance: .Collected  baseline information 

for rainwater harvesting in 

Moyo, Kyankwanzi and Kiboga

Supoorted Appropriate 

Technology Centre in Mukono

Capacity building in appropriate 

technologies like Iron removal 

plants and rainwater harvesting 

undertaken

Delay in processing of funds.

22.3%UShs Bn: UShs Bn: % Budget Spent:Output Cost: 0.656 0.146

Construction of Piped Water Supply Systems (Rural)090180Output: 

Description of Performance: Engineering designs for

Large Gravity Flow scheme 

Engineering designs for

Large Gravity Flow scheme 

Delays in procurement process 

for singila and Wadelai.
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Ministry of Water and EnvironmentVote:

Financial Year 2012/13

019

Vote Performance Report

QUARTER 4: Highlights of Vote Performance

Cumulative Expenditure 

and Performance

Approved Budget and 

Planned outputs

Status and Reasons for 

any Variation from Plans

Vote, Vote Function
 Key Output

% Budget Spent: 91.1%37.818 34.461UShs Bn: UShs Bn:Vote Function Cost

developed 

in water stressed areas of 

;Isingiro, Bukonzo Lwamata in 

Kiboga.

20% Bududa-Nabweya,

Lirima, 50% Luanda, 100% of

Kabumba, 50% of Ongino and

Kanyampanga Gravity flow 

schemes

developed 

in water stressed areas of 

;Isingiro, Bukonzo Lwamata in 

Kiboga.

20% Bududa-Nabweya,

Lirima, 50% Luanda, 100% of

Kabumba, 50% of Ongino and

Kanyampanga Gravity flow 

schemes

Comprehensive Water resources 

assessment study carried out for 

Nyarwodho river delayed the 

completion of Nyarwodho GFS 

designs.

86.6%UShs Bn: UShs Bn: % Budget Spent:Output Cost: 31.221 27.025

Performance Indicators:

No. of piped water 

systems/GFS constructed in 

rural areas**

6 2

No. of piped water supply 

systems  designed in 

preparation for 

commencement of 

construction**

5 5

Construction of Point Water Sources090181Output: 

Description of Performance: Construction of Water piped

systems and management

structures in the 4 RGCs of

Lamwo, Pader, Agago and

Nwoya. Construction of 

boreholes in

selected rural areas in response

to emergencies and water 

stressed areas.

A total of 70 boreholes were 

drilled

Activity still ongoing

286.3%UShs Bn: UShs Bn: % Budget Spent:Output Cost: 1.194 3.418

Performance Indicators:

No. of LG staff trained on 

Operations and Maintenance

60 0

No. Boreholes constructed 100 70

Vote Function: 0902 Urban Water Supply and Sanitation

Backup support for Operation and Maintainance090204Output: 

Description of Performance: Establishment of central

umbrella organization;  

Water operators in Central

region trained in water services

management, 10No. 

promotional campaigns

for effective O&M conducted 

6 Water supply systems

commissioned

Water operators in Central

region trained in water services

management, 10No. 

promotional campaigns

for effective O&M conducted 

6 Water supply systems

commissioned

Some activities were not done 

due to late release of funds but 

they are still ongoing

67.0%UShs Bn: UShs Bn: % Budget Spent:Output Cost: 1.120 0.750

Performance Indicators:

Length of water supply 

pipeline extensions made

0

Improved sanitation services and hygiene090205Output: 
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Ministry of Water and EnvironmentVote:

Financial Year 2012/13

019

Vote Performance Report

QUARTER 4: Highlights of Vote Performance

Cumulative Expenditure 

and Performance

Approved Budget and 

Planned outputs

Status and Reasons for 

any Variation from Plans

Vote, Vote Function
 Key Output

Description of Performance: Hygiene and sanitation

promotion improved in 07

towns: Opit, Omugo, Agweng,

Paidha, Kitgum & 

Pader.Support LGs in 

Construction of

25 house ecological sanitation

toilets in 5 towns

Hygiene and sanitation

promotion improved in 07

towns: Opit, Omugo, Agweng,

Paidha, Kitgum & 

Pader.Support LGs in 

Construction of

25 house ecological sanitation

toilets in 5 towns

Activity achieved 95%

38.5%UShs Bn: UShs Bn: % Budget Spent:Output Cost: 1.573 0.606

Performance Indicators:

No. of masons trained to 

construct toilet facilities

105 100

No. of hygiene promotion 

campaigns (Urban)

190 180

Monitoring, Supervision, Capacity building for Urban Authorities and Private Operators090206Output: 

Description of Performance: New Water Board Members and

Urban Water Officer trained to

use the Business Planning Tool

and the Performance 

Monitoring software. Support to 

umbrella

Organisations including general

O & M monitoring of piped

water supplies

New Water Board Members and

Urban Water Officer trained to

use the Business Planning Tool

and the Performance 

Monitoring software. Support to 

umbrella

Organisations including general

O & M monitoring of piped

water supplies

Insufficient release of funds but 

90% of the planned activities 

were achieved

42.4%UShs Bn: UShs Bn: % Budget Spent:Output Cost: 4.026 1.707

Performance Indicators:

No. of water boards 

/Operators  staff trained and 

equipped

120 90

Construction of Piped Water Supply Systems (Urban)090280Output: 

Description of Performance: Complete construction of

Kasanje and Kako town supply

systems.

Complete rehabilitation works

Various town

Water supply systems under 

urban vote function.

Commence construction of 

various 

Town water supply systems

Construction of Kasanje Water 

Supply and Sanitation System 

continued to 75% completion. 

Construction of Kako Water 

supply extension completed to 

100%. Commissioning will be 

done 

Wakiso Water supply 

improvement constructed to 

100% completion and 

technically commissioned.

Kakiri water supply 

improvement constructed to 

100% completion and 

technically commission; 40 yard 

taps connection were 

technically commissioned

Construction of the following 

piped water systems is as 

follows; Kiruhura(100%), 

Kazo(95%), Kakuto(80%), 

Kakyanga(85%), 

Lyantonde(85%)

Construction and designs for 

some activities is on going 

while some were com[pleted 

and commissioned

Performance Indicators:
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Ministry of Water and EnvironmentVote:

Financial Year 2012/13

019

Vote Performance Report

QUARTER 4: Highlights of Vote Performance

Cumulative Expenditure 

and Performance

Approved Budget and 

Planned outputs

Status and Reasons for 

any Variation from Plans

Vote, Vote Function
 Key Output

% Budget Spent: 46.2%122.421 56.568UShs Bn: UShs Bn:Vote Function Cost

43.2%UShs Bn: UShs Bn: % Budget Spent:Output Cost: 42.151 18.226

No. of sewage connections 

made*

1 0

No. of piped water supply 

systems designed in urban 

areas**

26 26

No. of piped water supply 

systems constructed in urban 

areas**

16 16

No. of designs completed in 

preparation for 

commencement of 

construction**

20 20

Energy installation for pumped water supply schemes 090281Output: 

Description of Performance: supply and installation of solar

energy packages for water

supply schemes in the following

small towns and rural growth

centers of Lagoro, Paloga, Madi-

Opei, Palabek-Ogili and 

Namokora

supply and installation of solar

energy packages for water

supply schemes in the following

small towns and rural growth

centers of Lagoro, Paloga, Madi-

Opei, Palabek-Ogili and 

Namokora

Achieved

54.3%UShs Bn: UShs Bn: % Budget Spent:Output Cost: 0.050 0.027

Performance Indicators:

No. of energy packages for 

pumped water schemes 

installed 

7 9

Construction of Sanitation Facilities (Urban)090282Output: 

Description of Performance: 85 household Ecosan toilets for

demonstration constructed. 

10 Public sanitation facilities

Constructed, 10 School 

sanitation

promotional facilities

constructed; Design and 

construction

supervision for sanitation 

facilities conducted

30 household Ecosan toilets for

demonstration constructed. 

6 Public sanitation facilities

Constructed, 5 School sanitation

promotional facilities

constructed; Design and 

construction

supervision for sanitation 

facilities conducted

Activities are on going.

38.7%UShs Bn: UShs Bn: % Budget Spent:Output Cost: 65.470 25.365

Performance Indicators:

No. of sanitation facilities 

constructed (ecosan and 

ecological toilets)

85 30

Vote Function: 0903 Water for Production

Suatainable Water for Production management systems established090306Output: 

Description of Performance: Piloting Drip Irrigation for

Effective Utilization of Water

on Completed Water for

Production Facilities; 

Establishment of appropriate

Management Structures of

Establishment of appropriate

Management Structures of

Water for Production Facilities

at all the ongoing and completed

projects; 10 water management 

committees formed

Achieved as planned
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Ministry of Water and EnvironmentVote:

Financial Year 2012/13

019

Vote Performance Report

QUARTER 4: Highlights of Vote Performance

Cumulative Expenditure 

and Performance

Approved Budget and 

Planned outputs

Status and Reasons for 

any Variation from Plans

Vote, Vote Function
 Key Output

% Budget Spent: 135.8%21.714 29.479UShs Bn: UShs Bn:Vote Function Cost

Water for Production Facilities

at all the ongoing and completed

projects

135.3%UShs Bn: UShs Bn: % Budget Spent:Output Cost: 1.028 1.391

Performance Indicators:

No. of water management 

committees formed

10 10

Construction of Bulk Water Supply Schemes 090380Output: 

Description of Performance: Continuation of construction of

a bulk water scheme in Rakai

district,

Construction supervision and

monitoring and appraisal of the

bulk water construction by the

Consultants and civil servants

Rakai bulkwater supply scheme 

is 32% cumulative level of 

construction; construction 

supervision and monitoring and 

appraisal of the bulk water 

scheme by the Consultants and 

civil servants to satisfactory 

levels

Advertised for consultancy 

services for design and 

construction supervision of 

Nyakiharo GFS

Rakai bulkwater supply scheme 

is 32% cumulative level of 

construction;

120.8%UShs Bn: UShs Bn: % Budget Spent:Output Cost: 5.141 6.209

Performance Indicators:

No. of Bulk Water supply 

systems completed

1 0

Construction of Water Surface Reservoirs090381Output: 

Description of Performance: Construction of Kajodi, 

Nyamiringa &

Nakakabala v.ts, Rehabilitation 

of windmills in

Karamoja region, Kajodi vt, 

Nakakabala and Nyamiringa

V.T's, Rehabilitation of old 

dams & VTs,  Construction of 

WfP facilities

Countrywide using WfP 

equipment

Construction of Kajodi Valley 

Dam in Mityana District – 

100%, Nakabala – 100% and 

Nyamiringa - 65% (Kiboga).

Rehabilitation of Windmills in 

Karamoja Region at 55% level 

of implementation;

Construction of Kitasi-Sanga-

Kanyaryeru bulk water scheme 

in Kiruhura district consultant 

procured; Water for Production 

has supported farmers and 

constructed 455,000m3 in 

Lyantonde and Kiruhura 

districts using Water for 

Production Equipment

Implementation delayed by 

omission of mandatory 

preliminary activities in the 

contract agreement

Activity delayed  by change in 

procurement method from direct 

procurement to open bidding

122.1%UShs Bn: UShs Bn: % Budget Spent:Output Cost: 10.834 13.232

Performance Indicators:

Numer of Valley Tanks 

Constructed 

3 1

No. of Dams Constructed 2 1

Vote Function: 0904 Water Resources Management

Water resources availability regularly monitored and assessed090403Output: 

Description of Performance: 97 surface water monitoring 

stations operated and 

maintained; 32 groundwater 

19 surface water stations in 

Albert Water Management Zone 

Operated and maintained; 6 

Activities on track however, it 

was noted that water hyacinth 

still remains the major water 
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Ministry of Water and EnvironmentVote:

Financial Year 2012/13

019

Vote Performance Report

QUARTER 4: Highlights of Vote Performance

Cumulative Expenditure 

and Performance

Approved Budget and 

Planned outputs

Status and Reasons for 

any Variation from Plans

Vote, Vote Function
 Key Output

monitoring stations operated 

and maintained; 16 new surface 

water monitoring, 10 ground 

water stations, 6 hydro 

metrological stations 

constructed; 40 surface water 

monitoring stations 

rehabilitated; Telemetry systems 

on 10 surface water monitoring 

stations established; Sediment 

load on the rivers and lakes 

monitored; Rating curves for 

the monitoring stations 

reviewed; 1 rapid assessment on 

surface water quantities, 

demands and issues completed; 

1 rapid assessment on 

groundwater availability, 

demands and issues completed; 

3 databases for surface water 

and groundwater and GIS 

operated and maintained

stations were reviewed and new 

rating curves filled; Water 

Resources Data and Information 

was disseminated to 4  external 

users and 2 internal users on 

request; One trip undertaken to 

Central Region - Bombo, 

Nakasongola, Masindi, Homa, 

Kiboga and Kampala (6 

monitoring wells) to collect 

rainfall and groundwater water 

level data;  Generated quarterly 

report about the behavior of 

groundwater levels (at DWRM 

monitoring well) and L.Victoria 

levels at Entebbe pier.

weed in the Lake Victoria 

Basin, with major hotspots 

being the bays of Fielding, 

Napoleon Gulf, MacDonald, 

Murchison, Bunjako, Lwera, 

Ssesse Islands, in addition to 

the Kagera. More funds are 

needed towards this intervention.

66.3%UShs Bn: UShs Bn: % Budget Spent:Output Cost: 4.910 3.255

Performance Indicators:

No. of   hydrological 

monitoring stations that are 

operational and used

165 160

The quality of water resources regularly monitored and assessed090404Output: 

Description of Performance: Upgraded Water Quality 

Analytical National Reference 

and Regional Laboratories’ 

infrastructure to match the 

challenge; Undertake full 

understanding of nation’s water 

quality characteristics, 

pressures/threats, process 

information and design 

appropriate interventions for 

improvement; Strengthen 

training and staff development, 

and build capacity of 

central/local governments, 

institutions, private sector and 

community for water quality 

management.Undertake 

compliance and enforcement of 

measures to regulations and 

standards

A final inception report for the 

feasibility study, design and 

supervision of the 

Rehabilitation/expansion of the 

Kirinya – Jinja and Gaba-

Kampala Waste Water 

Treatment systems was 

submitted by the consultant M/s 

AAW/KKATT Consulting 

Engineers of Egypt; Water 

quality sampling and analysis 

carried out for Ntungamo, 

Manafwa, Butaleja, Bududa and 

Kalangala; Analysis and 

verification of water quality 

maps for Ntungamo, Masindi, 

Bulisa, Kyankwanzi, Nakaseke, 

Hoima, kiryandongo, Ntoroko, 

Bundibugyo, Kabarole and 

Kasese; 618 (124%) water 

samples were received and 75% 

of the samples were analyzed. 

82 (69%) Ambient WQ Quality 

Stations were visited (Victoria 

WMZ – 29 Stations; Kyoga 

WMZ- 27 Stations; Albert 

WMZ – 18 Stations and Upper 

Planned activities where not 

achieved 100% due to insuffient 

release  in the fourth quarter but 

activity will continune in the FY 

2013-14
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019

Vote Performance Report

QUARTER 4: Highlights of Vote Performance

Cumulative Expenditure 

and Performance

Approved Budget and 

Planned outputs

Status and Reasons for 

any Variation from Plans

Vote, Vote Function
 Key Output

Nile WMZ – 8 Stations); 98 

(88%) Rural Water supplies 

(Victoria WMZ – 0; Kyoga 

MWZ – 53; Albert MWZ – 8; 

Upper WMZ – 37) monitored 

for safety and compliance; 50 ( 

Urban Water supplies (Victoria 

WMZ – 8; Kyoga WMZ – 8; 

Albert 13; Upper Nile WMZ -

21) monitored for safety and 

compliance; 8 (20%)  Bottle 

Water products sampled and 

analyzed; 6 Domestic waste 

treatment facilities monitored 

(Victoria WMZ- 3; Kyoga 

WMZ – 0; Albert WMZ – 1; 

Upper Nile WMZ – 2); Risk 

management and Water Safety 

Plan (WSP) was not established 

in 5 urban water Authorities

124.3%UShs Bn: UShs Bn: % Budget Spent:Output Cost: 2.795 3.475

Performance Indicators:

% of permit holders 

monitored for  compliance to 

permit conditions to permit 

conditions(water discharge)*

66

% of permit holders 

monitored for  compliance to 

permit conditions to permit 

conditions(water 

abstraction)*

80 75

Water resources rationally planned, allocated and regulated090405Output: 

Description of Performance: Water use and demands 

determined in 2 catchments ; 80 

new water permits applications 

assessed and permits issued ; 

105 existing water permits 

renewed and issued ; 

Compliance monitoring and 

enforcement of water permit 

conditions undertaken for 180 

permit holders; Implementation 

of compliance and enforcement 

strategy upscaled with special 

focus on reduction of pollution 

into the inner Murchison bay; 

Standards and procedures for 

improving water resources 

regulation (waste water 

discharge, borehole drilling, 

dams & reservoirs) developed 

and operationalised; Water 

sector Environmental Impact 

Assessment (EIA)  sectoral 

guidelines operationalised; 30 

Assessment of Water use and 

demands in 2 catchments of 

Victoria and Albert have been 

finalized ; 22 new water permit 

applications assessed and permit 

issued; 14 water permits 

renewed; Compliance 

monitoring and enforcement of 

water permit conditions 

undertaken for 40 permit 

holders; Implementation of 

compliance and enforcement 

strategy up scaled with special 

focus on reduction of pollution 

into the inner Murchison bay 

through joint actions and 

collaboration with other 

regulatory agencies in Kampala 

(KCCA, NEMA, NWSC, 

Wetlands Dept etc). 8 EIA 

reports reviewed and advice 

provided to NEMA; 80% Dam 

safety strategy developed. This 

Nil
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Cumulative Expenditure 

and Performance

Approved Budget and 

Planned outputs

Status and Reasons for 

any Variation from Plans

Vote, Vote Function
 Key Output

% Budget Spent: 80.9%27.444 22.190UShs Bn: UShs Bn:Vote Function Cost

EIA reports reviewed and 

advice provided to NEMA; 

Legal capacity for regulation of 

water resources use and waste 

water discharge developed

included dam’s information 

obtained by surveys in 54 

Districts in the 4 WMZ; 

Provided Monthly guidance to 

Owen Falls and Bujagali Dams’ 

water releases to ensure 

efficient water use for 

hydropower production; 

Inspections on water use carried 

out to Mubuku II (Bugoye), 

Mubuku III and mini-HEP 

stations. This included a review 

of conditions to ensure their 

harmonious operations in 

hydropower production; 

Compliance assistance provided 

to 2 Hydraulic Works 

construction permit holders of 

Ishasha and Bugoye HEP; 

Assessed the new Rwimi and 

Kakaka mini-Hydro-electric 

Power Hydraulic works 

construction and permits issued. 

Data collected and information 

on major aquatic weeds 

80.0%UShs Bn: UShs Bn: % Budget Spent:Output Cost: 1.637 1.310

Degraded watersheds restored and conserved090451Output: 

Description of Performance:  Nil  Nil

0.0%UShs Bn: UShs Bn: % Budget Spent:Output Cost: 6.248 0.000

Vote Function: 0905 Natural Resources Management

Promotion of Knowledge of Enviroment and Natural Resources090501Output: 

Description of Performance: Economic valuation of Lutembe

RAMSAR site 

wetland.Complete the 

development of

Guideline for detailed

assessment of 

wetlands.Awareness and 

sensitization on

Oil and Gas environmental

issues created among the public

Economic valuation of Lutembe

RAMSAR site wetland. 

Complete the development of 

Guideline for detailed 

assessment of wetlands.

 Awareness and sensitization on 

Oil and Gas environmental 

issues created among the public.

Achieved as planned

41.2%UShs Bn: UShs Bn: % Budget Spent:Output Cost: 1.340 0.552

Performance Indicators:

No. of Natural resources 

valuation studies 

disseminated

2 2

Restoration of degraded and Protection of ecosystems090502Output: 

Description of Performance: Complete demarcation of

boundaries of 5 critical

Municipal wetlands (Jinja,

Mbale, Gulu, Lira & Bushenyi

Complete the demarcation of

Complete demarcation of

boundaries of 5 critical

Municipal wetlands (Jinja,

Mbale, Gulu, Lira & Bushenyi

Complete the demarcation of

Restoration of degraded eco-

system  under wetlands and 

forests(Ha) still ongoing
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Cumulative Expenditure 

and Performance

Approved Budget and 

Planned outputs

Status and Reasons for 

any Variation from Plans

Vote, Vote Function
 Key Output

% Budget Spent: 39.8%44.319 17.649UShs Bn: UShs Bn:Vote Function Cost

Kalagala, Itanda Falls buffer

zone, River Nile banks,

Namavundu CFR in Jinja and

Buikwe

Kalagala, Itanda Falls buffer

zone, River Nile banks,

Namavundu CFR in Jinja and

Buikwe; 1300 Area of the 

degraded eco-system restored 

under wetlands and forests(Ha); 

230 length of ecosystems 

boundary demarcated (Km); 18 

No. of forest/wetlands eco-

systems with management plans

102.8%UShs Bn: UShs Bn: % Budget Spent:Output Cost: 1.770 1.820

Performance Indicators:

No. of forest/wetlands eco-

systems with management 

plans

18 18

Length of ecosystems 

boundary demarcated (Km)

230 230

Area of the degraded eco-

system restored under 

wetlands and forests(Ha)

2300 1300

% Budget Spent:

Vote Function: 0906 Weather, Climate and Climate Change

150.9%6.590 9.946UShs Bn: UShs Bn:Vote Function Cost

Weather and Climate services090601Output: 

Description of Performance: Uganda's capacity  and 

coordination for undertaking 

climate change activities 

strengthened; Climate change 

has been integrated into 

Ugandan national,district and 

sector policies,strategies,plans 

and budgets; Awarenes of 

climate change raised at 

different levels; Well-prepared 

Ugandan delegation at the 

UNFCCC COP 

meetings.Produce and issue 732 

daily forecasts,  36 dekadal 

bulletins,  12 monthly weather 

updates and  4 season rainfall 

forecasts

Rehabilitate 10 weather 

observatories and   200 rainfall 

stations

Uganda's capacity  and 

coordination for undertaking 

climate change activities 

strengthened; Climate change 

has been integrated into 

Ugandan national,district and 

sector policies,strategies,plans 

and budgets; Awarenes of 

climate change raised at 

different levels; Well-prepared 

Ugandan delegation at the 

UNFCCC COP 

meetings.Produce and issue 732 

daily forecasts,  36 dekadal 

bulletins,  12 monthly weather 

updates and  4 season rainfall 

forecasts

Rehabilitate 10 weather 

observatories and   200 rainfall 

stations

Planned activities achieved

167.2%UShs Bn: UShs Bn: % Budget Spent:Output Cost: 0.330 0.552

Performance Indicators:

No. of seasonal forecasts and 

advisories issued

4 05

No. of active Weather and 

Climate Stations throughout 

the year

200 200

% Budget Spent:

Vote Function: 0949 Policy, Planning and Support Services

201.2%11.466 23.065UShs Bn: UShs Bn:Vote Function Cost
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Rural Water Vote Function (VF) -During the period of Financial Year 2012/13, several activities aimed at 

increasing safe water coverage and accessibility in rural areas were carried out. These include Tororo-Manafwa  

water supply system was completed, construction works for Kanyampanga GFS (now at 30%),  while a total of 

24 boreholes were drilled in the districts of:  Namayingo (6), Lira (1), Mubende (1), Apac (1), Oyam (2), Kaliro 

(1), Butaleja (3), Luwero (1), Namutumba (2), Kumi (2), Ngora (1), Kaberamaido (3). In addition 33 boreholes 

were drilled and installed with handpumps in areas of Apac (02), Amuru (03), Iganga (01), Kumi (01), Mpigi 

(01) Jinja (01), Mukono (4), Kayunga (10), Pallisa (01), Wakiso (02), Butaleja (02), Lwengo (01) Kaliro (03) 

and Tororo (01). Under Sanitation and hygiene, promotions were held in Kamengo RGC. Rainwater harvesting 

baseline data as a basis for intervention plans was collected in Kikandwa Sub County, Kiboga District. Site 

inspection and monitoring visits were carried out in the RGCS of Jezza/ Muduuma, Katende, Kamengo, 

Bukedea, Mukongoro and Magoro, Anyara and Lugore, Kanyampanga, Madi Opei and Tororo – Manafwa. 

Sanitation and hygiene meetings were carried out in RGC’s of Gulu district including Goma, Patiko, Purungo 

and Awach in the Acholi sub region.

Furthermore, target boreholes for the installation identified at Labongogali Health Centre, and Pacilo Health 

Centre and Geregere RGC in Agago district. Hand Pump Mechanics were trained from the districts: (Iganga, 

Luuka, Jinja, Kamuli, Kaliro, Namutumba, Bugiri, Mbale, Manafwa, Butalejja, Busia, Tororo, Sironko, Bukwo, 

Kapchorwa, Budaka, Palissa, Bulambuli etc). Operation and Maintenance management structure for Lwanda 

RGC were formed. In addition monitoring and support supervision were done in Bududa/Nabweya, Ongino, 

Luanda, Kabumba and Lirima GFS.  Sanitation baseline for Lirima GFS and initial baseline activities/surveys 

for Bududa commenced and are still continuing. Carried out land surveys for Tororo-Manafwa and waiting for 

the Government valuer's report while compensation of Land for Kanyampanga GFS was finalized.

Also achieved was establishment of management structures for Tororo-Manafwa, Jezza-Muduma and Katende 

set up, Conducted sanitation promotion and hygiene improvement campaigns in Kanyampanga, Lirima, Alwi dry 

coriddor,  Kahama, Luanda, Ongino, Kabumba, Bududa- Nabweya, Jezza-Muduma and Katende water supply 

and sanitation projects. Collected baseline information for rainwater harvesting in Moyo, Kyankwanzi and 

Kiboga, Supported the Appropriate Technology Centre in Mukono, drilling of production wells in Mutir(1), 

Pakwiyo(1) Wadelai (2), Akworo Murusi (2) was done and undertook construction of Kabumba Water supply  

up to  70% completion. In addition feasibility studies and engineering designs for large GFS and piped water 

supply systems  in water stressed areas  of Ngoma-Wakyato (Nakaseke), Rwebisengo-Kanara (Ntoroko), 

Rwamata-Kiboga and Bwambala-Bugangari (Rukungiri) were undertaken. Support was given to the Hand Pump 

Mechanics Association in all districts and Support management of water supply systems. There was promotion 

of Best Operative Practices inclined on O&M of Rural Water. Identification and verification of boreholes sites 

for solar piped water schemes in central region was done and support supervision of Tororo-Manafwa, 

Bududa/Nabweya, Ongino, Luanda, Kabumba,Kanyampanga and Lirima GFSs. TSU 7 inter district mtg held in 

Masaka and Mbale. Completion of Tororo Manafwa Water supply scheme (100%), upto 30% completion of 

Bududa-Nabweya and Lirima in Manafa district. Luanda/Rakai (98%), Kabumba/Ntungamo (75%), 

Ongino/Kumi  at 98% and continued construction of Kanyampanga Gravity flow scheme at 65% completion

A total of 13 boreholes were drilled including (Nebbi 6), Lira (1), Wakiso (3), Apac (1) and Oyam (2). 

Conducted monitoring and supervision visits to the 7 districts of Gulu, Kitgum, Pader, Nwoya, Lamwo, 

*   Excluding Taxes and Arrears

Cumulative Expenditure 

and Performance

Approved Budget and 

Planned outputs

Status and Reasons for 

any Variation from Plans

Vote, Vote Function
 Key Output

% Budget Spent:UShs Bn: UShs Bn: 71.1%Cost of Vote Services: 271.772 193.358
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Agago,and  Amuru.Monitoring visits and follow-up on sanitation and hygiene activities carried out in 2 RGC’s 

of Unyama, Koch Goma and Anaka T/C were conducted in close collaboration with the District Staff.Conducted 

campaigns to improve household sanitation in the selected RGCs in the Acholi sub region.Formation and 

revitalization of water user committees was done at selected point water sources of Alokolum and Barabili in 

Agago District.Conduct trainings of Water User Committees for the planned point water sources in the Acholi 

sub region.

Drilling of production wells in Mutir(1), Pakwiyo(1) Wadelai (2), Akworo Murusi (2) done Formation and 

revitalization of water user committees was done at selected point water sources of Alokolum and Barabili in 

Agago District. Conducted trainings of Water User Committees for the planned point water sources in the 

Acholi sub region.1 field visit to assess potential Large GFS in Kitgum. Visits made to nearly similar systems in 

Lira District to assess their functionality and subsequent duplication of the same technology in the Acholi sub 

region.

Urban Water Supply Vote Function (VF): Water supply systems in small towns under the urban water Vote 

Function were constructed as follows:  20 borehels drilled; 16 ecosans constructed (7 Kasanje, 3in Zirobwe, 3 in 

Bweyale 3in Ntwetwe). 1public sanitation constructed in Kasanje. Rehabilitation works in Wakiso and Kakiri 

completed, Construction of Kako completed and technically commissioned; 60% completion of 3 town water 

supply systems (Zirobwe, Bweyale and Ntwete); 13 towns designed (Kagadi, Kakumiro, Kiboga, Kiganda, 

Zigoti, Nkoni, Kyamulibwa, Gombe, Kanoni, Najjembe, Kinogozi, Bweyale, Bugoyingo). The towns of Paidha 

(45%), Omugo (35%) and Agweng (30%) are under construction. Amolatar town water supply was completed.  

Other ongoing  activities include resizing of 5 former IDP Water Supply Systems of Lagoro at 30% level of 

implementation, Namukora(30%) in Kitgum District; Paloga, Madi-Opei(98%), and Palabek-Ogili (35%) in 

Lamwo District, Construction of two Ecosan toilets was constructed in Bukedea Town Council. Solar energy 

packages for the water supply schemes in Lagoro, Paloga, Palabek-Ogili and Namokora were installed. Pump 

installations were done in the towns of Yumbe, Moyo and Bunagana. In addition, 75 bulk meters were installed 

in Bwera, Luwero, Rubirizi (Bunyaruguru) and Kabwohe (Itendero) towns.

All Civil works and Supply and installation of solar energy packages have been completed for the water supply 

schemes in the following small towns and rural growth centers of Lagoro, Paloga, Palabek-Ogili and Namokora 

and Madi-Opei and await technical commissioning. Monitoring visits were carried out in Kisoro, Nebbi,Kyotera, 

Mutukula, Oyam, Tirinyi-Kibuuku, Manafwa, Nyapea, Nebbi, Packwach, Minakulu, Kamuli, Lyantonde, 

Bwenge, Pallisa, Kasese, Kyenjojo, Katwe-kabatoro, Budaka and Katakwi, Kamwenge, Kasambya and Mityana, 

Kalisizo, Kyotera, Bukomansimbi, Kalungu, Lukaya, Kakiri, Kibibi and Wakiso, Mbarara, Lyatonde.

There was a community training on Sanitation held in Nyahuka and also training of WSSBs/Private operators 

was held in 9 towns of  Kanungu, Bwera, Mpondwe, Yerya scheme, Kyarusozi, Kaihura, Rubindi, Ibanda, 

Bugoye, Fortporta and Gulu. In addition Marketing strategy services and trainings were carried out in the towns 

of Bokomansimbi, Kayunga, Rakai, Lukaya and Kyazanga. Construction works are completed and ongoing as 

follows:  in Kiruhura(100%), Kazo(95%), Kakuto(80%), Kakyanga(85%), Lyantonde(85%). Pump installations 

were done in the towns of Yumbe, Moyo, Bunagana, Nakasongola, Kalungu, Wobulenzi, Rakai, Kinoni, and 

Mbirizi,Pallisa, Muyembe  and a generator was installed in Minakulu.

A total of about 75 bulk meteres were delivered to the towns. The Central Umbrella got 12, South West 
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Umbrella got 30 bulk meters. In addition, Bwera got 11, Luwero got 5, Rubirizi (Bunyaruguru) got 11, and 

Kabwohe (Itendero) got 6 bulk meters; A total of about 31 Bulk meteres were delivered to the towns. They were 

delivered to the Central Umbrella, Bwera, Butogota, Kamuli and Wakiso.  IEC Materials distributed in the 04 

towns and 02 advocacy meetings held in the towns of Omugo and Paidah. 07 Radio Talk shows held : 3 in 

Lango region, 1 in Acholi region and 3 in west Nile region and 01 advocacy meeting was held in Agweng with 

the aim of sensitizing stakeholders on the implementation procedure and the critical requirements that have to be 

met by the community at various development stages. Hygiene and sanitation promotional campaigns, through 

talk-shows, were conducted on 04 FM Radio stations: Mighty Fire (in Oyam), Luo (in Kitgum and Pader), Voice 

of Lango and Amani (in Adjumani).02 sanitation baseline surveys were conducted, 01 for each town. Coverage 

stood at 97% in and 87% in Agweng.Site supervision meetings: Paidha; 03, Omugo; 03 and Agweng; 01 was 

conducted. 3 WSCs, 01 for each town, were formed and trained in Paidha, Agweng and Omugo to act as a link 

between the communities and the contractors. Carried out 02 monitoring and supervision, 01 in each of the 

towns: Oyam and Adjunami .01 town of Oyam was gazzated as a water authority.01 town private operator for 

Oyam was procured, and is ready to start working.03 towns with functional water and sanitation boards in the 

towns of Barr, Alebtong   and Oyam.03 WSCs /WSSBs formed and trained.

Designs for Mbulamuti, and Suam towns progressed to 95% completion. Designs for Bulegeni and Bukwo 

commenced. Feasibility studies for Idudi, Irundu, Luuka, Iziru, Namagera, Namwiwa and Kagoma continued. 

Design for renewal and expansion of Namutumba water supply system was finalized while designs for Matany 

and Kachumbala progressed to 80%. Commenced construction of Kapchorwa and Katakwi town sites and 

progressed to 12 %, in Bukedea town the progress of works construction completed was at 30%; construction of 

the piped water system in Kaabong town progressed to 60%; Construction of 5 ecosans was completed in 

Bukedea town. Supply of materials for construction in Bugadde was also completed. Evaluation reports for 

construction of ecosan toilets for Bugadde, Karenga, Ochero and Suam completed, approved by contracts 

committee and contracts award.

1WSSB trained in contract and performance management of water services and resources in Nakaseke and 

3WSC trained in community roles and obligations fulfillment (Kako and Kasanje), commenced construction of 

the 3WSSS in Bweyale, Zirobwe and Ntwetwe. Completed procurement process for consultant for construction 

of Ntwetwe, Zirobwe and Bweyale. Continued designs of lot 2 towns (Zigoti, Nkoni, Kyamulibwa, Najembe, 

Kanoni and Gombe).Continued with Lot 1 towns designs (Kagadi, Kakumiro, Kiboga, Kiganda)). Continued 

with rehabilitation designs for Buliisa, Bukomansimbi and Kasambya. Commenced procurement for Geo-

technical investigations consultant and Buliisa tank foundation design. Continued with designs for Bugoigo and 

Kinogozi.  3 hydro-geological investigations done in Gombe, Najjembe and Kyamulibwa. Drilled 2 boreholes 

wells in Butemba with (8m3/hr) and  (2.5m3/hr).Commenced construction of household ecosans, VIP at 

institutions and Public Sanitation facilities for Lot 1 (Kanoni, Nkoni, Kyamulibwa, Najjembee and Gombe) and 

Lot 2 ( Ntwetwe, Kiboga, Bweyale, Zirobwe) towns.

With respect to National water and Sewerage Cooperation, construction of pump house is ongoing with pumps 

already delivered to site and construction of administration building is in progress with over 80% works 

completed, power supply installation is in progress, the poles have already been installed. In addition, general 

trench excavations in Lubigi, Katanga, Kibuye/Makindye is ongoing with over 76% completed. Ground 

investigations were completed and foundation design for heavy structures is being finalized and construction of 

access road was completed and filling of platform with approved earth material had started prior to court order to 

suspend site activities.
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Under the Water for Production vote function, the key achievements in the FY2012/13 include:  Procured 

consultant for design and construction supervision of Nyakiharo water supply system in Kabale district. 

Carriedout construction supervision and monitoring and appraisal of the bulk water scheme, completed 

construction of  Kajodi Valley Dam in Mityana District and Nakabala  while Nyamiringa (Kiboga) is at 65% 

completion. Rehabilitated windmills in Karamoja region. In addition Water for Production has supported 

farmers and constructed 455,000m3 in Lyantonde and Kiruhura districts using Water for Production Equipment. 

Conducted watershed management trainings, advocacies and sensitizations in the North and Karamoja regions 

and appropriate management structures of WfP facilities at all the ongoing and completed projects established.

 

The Water Resources Management Vote Function (VF)- During the FY 2012/13, the VF finalized mapping of 

existing water use and all waste-water discharging establishments as well as determination of the current and 

future water demands and pollution loads in Lake Victoria and Lake Albert basins. These studies are assisting in 

improving and guiding regulation of water use and pollution and harmonized sharing to minimize conflict over 

the use of the resource.

Received and assessed a total of 135 permit applications of which 106 of the permits were for new applications 

and the rest for permit renewals. A total of 287 permit holders of waste water discharge, drilling, groundwater 

and surface water abstraction permits were monitored for compliance. 75% dam safety strategy developed. This 

included dams information obtained by surveys in 34 Districts in the 4 WMZ. Guided Owen Falls Dam and 

Bujagali water releases to ensure efficient water use for hydropower production. Inspections on water use 

carried out to Mubuku I, Mubuku II (Bugoye), Mubuku III and Nyagak mini-HEP stations proper operations in 

hydropower production.

Compliance assistance provided to 2 Hydraulic Works construction permit holders of Ishasha and Bugoye HEP. 

Assessed the new Nile River Bridge and Hima mini-Hydro-electric Power dam for Hydraulic works construction 

and permit issued. 97 surface water, 30 groundwater and 103 water quality monitoring stations were operated 

and maintained, 4 databases for surface water, groundwater, water quality and water permits operated and 

maintained, and integrated implementation of the strategy for enforcement and compliance monitoring of water 

laws and regulations was initiated. 

In addition, operationalisation of the framework for Catchment based WRM was up scaled with the 

strengthening of offices of the four Water Management Zones of Kyoga, Victoria, Albert and Upper Nile located 

in Mbale, Mbarara,  Mapping of flood prone areas undertaken and monitoring network in Kyoga area upgraded 

to provide early warning capacities,3 discharge measurements and extensive rehabilitation works undertaken for 

selected measurements sites in each of the four water management zones and final reports prepared for 

assessment studies in Mubende and Hoima towns. Bathymetric studies on-going for new ferry routes in Lake 

Victoria and information shared with UNRA. 3 databases and new 5 telemetric stations constructed, 5 new 

drilling permits issued. 20 drilling permits renewed. 67 protected springs and 8 streams were sampled in 

Kampala and assessment of 8 bottled water companies was conducted. Feasibility study, design and supervision 

of the rehabilitation/expansion of the Kirinya-Jinja and Gaba-Kampala Waste Water Treatment systems 

finalized. 

3 Surface Water data verification trips undertaken to Western, Central and Northwestern Uganda and 8 District 
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Water Officers trained in data collection. Data for 10 rivers was requested for by 4 clients and dully provided 

and groundwater data provided to 3 clients, 2 ground water monitoring supervision trips undertaken. Developed 

and submitted proposals to World Bank and Egyptian government to increase coverage of groundwater 

monitoring activities in Uganda. Generated quarterly report about the behavior of groundwater levels (at DWRM 

monitoring well) and L. Victoria levels at Entebbe pier. Installation of Laboratory equipment Inductively 

Coupled Plasma Optical Emission Spectrometer (ICP-OES) and Ion Chromatograph (IC) was installed. Delivery 

of microbiology chemicals and reagents and 2 portable microbiology testing kits completed.

863 Water and waste water samples were received and 709 completely analysed. Q2 Laboratory preventive 

maintenance and calibration conducted. The National Water Quality Laboratory in Entebbe and Mbale Regional 

Laboratory was operated and maintained. 82 (69%) Ambient WQ Quality Stations were visited (Victoria WMZ-

29 Stations; Kyoga WMZ-27 Stations; Albert WMZ-18 Stations and Upper Nile WMZ-8 Stations). 98 (88%) 

Rural Water supplies (Victoria WMZ-0; Kyoga MWZ-53, Albert MWZ-8; Upper WMZ-37) monitored for 

safety and compliance.50 (Urban Water supplies (Victoria WMZ-8; Kyoga WMZ- 8; Albert 13; Upper Nile 

WMZ-21) monitored for safety and compliance 8 (20%)  Bottle Water products sampled and analysed.

Assessment of Water use and demands in 2 catchments of Victoria and Albert have been finalized, 64 new water 

permit applications assessed and permit issued and 14 water permits renewed and compliance monitoring and 

enforcement of water permit conditions undertaken for 40 permit holders. 8 EIA reports reviewed and advice 

provided to NEMA and compliance assistance provided to 2 permit holders. Water resources development and 

management strategy and action plan for Kyoga WMZ is 80% complete and detailed catchment management and 

investment plans including for 5 Catchments of Mpanga Semliki, Aswa, Rwizi and Nyamwamba have been 

completed. Catchment based water resources management framework being implemented by 5 NGOs supported 

through training and technical guidance. Water Management Zone offices facilitated and support to promote 

integrated water resources management. Extension staff in 11 districts of Ntungamo, Kabale, Kisoro, Kanungu, 

Rukungiri, Bushenyi , Amuru, Otuke, Omolator, Kaabong and Agago trained and facilitated in groundwater data 

collection. Information products prepared for 6 districts in Western Uganda (Masindi, Hoima, Kiryandongo,  

Buliisa, Kabarole, Kyenjojo and Kyegegwa districts.

Water quality sampling and analysis carried out for Ntungamo, Manafwa, Butaleja, Bududa and Kalangala, 

Amuru, Otuke, Omolator, Kaabong and Agago. Analysis and verification of water quality maps for Ntungamo, 

Masindi, Bulisa, Kyankwanzi, Nakaseke, Hoima, Kiryandongo, Ntoroko, Bundibugyo, Kabarole and Kasese. 

Compliance assistance provided to 2 Hydraulic Works construction permit holders of Ishasha and Bugoye HEP; 

assessed the new Rwimi and Kakaka mini-Hydro-electric Power Hydraulic works construction and permits 

issued and 4 staff trained in development of dam safety Regulations and guidelines. 

Under Natural Resources Management Vote Function, the achievements realized in the FY2012/13 include:  

boundary assessment and delineation of Gulu, Mbale, Lira, Masaka and Bushenyi completed with 15.4Kms of 

Jinja wetland demarcated with mark stones. 50 households with over 350 people evicted from Kinawataka 

wetland and 06 Ha of degraded section of Kinawataka in Kampala were restored. Maps for River Nile buffer 

zones and Namavundu CFRs prepared and pending presentation to stakeholders.  Action plans for 8 Oil and Gas 

districts initiated. Management plans of 2 critical wetlands of Nakivubo,and   Kansanga developed. Completed 

the demarcation of the boundaries of 5 critical Municipal wetlands (Jinja, Mbale, Gulu, Lira and Bushenyi) and 

Kalagala, Itanda Falls buffer zone in Jinja, Buikwe and Kayunga Restored degraded sections of Mbale, Jinja, 

Gulu, Lira and Bushenyi Municipal wetlands and Kalagala, Itanda Falls buffer zone and demarcation of River 

Nile banks, Namavundu CFR in Jinja and Buikwe. Lake George Ramsar site management plan operationalised 
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in Kasese, Rubirizi and Kamwenge districts and management plans of Lutembe in Wakiso and Lake Nabugabo 

in Masaka district reviewed. 4 Framework management plans (Okole, Rwizi Ssezibwa,and Namatala-Doho) 

operationalised and framework management plan for Awoja wetland system developed.1 Community based 

Wetland Management Plan from Namatala Wetland system developed and operationalised and 32 District 

Wetlands Actions Plans from North, East, West and Central developed. 

District Management Plans for the protection and restoration of selected rangelands ecosystems in Kayunga, 

Luwero and Nakasongola developed and process for preparation of DEAPs initiated in 8 districts. Further, 4 

inter-district Wetland Committees reactivated and functional and 4 Ramsar site wetland management committees 

of L. George, L. Nabugabo, Mabamba and Lutembe established and functional. Guidelines for the Development 

of District Ordinances   disseminated to 112 districts. Kalagala Offset Sustainable Management Plan (KSMP) 

implementation framework in place and functional in Buikwe, Jinja and Kayunga districts.

Environmental Health and safety tools for Oil and Gas sector developed and DESS 10 Year Strategic Plan 

developed. 6 District Environment Action Plan for the districts within the Albertine Graben (Amuru, Nwoya, 

Buliisa, Rubirizi, Kanungu and Hoima) developed and 30 demonstrations in 15 districts of Kabale, Rukungiri, 

Lyantonde, Lira, Iganga, Jinja, Mbale, Gulu, Kitgum, Arua, Nakasongola, Luwero, Nakaseke, Rakai and 

Namutumba geo- referenced.

Increased functionality of formal irrigated agriculture in Uganda by reconstructing 3,000 ha of dysfunctional 

irrigation schemes (1,810 ha under Doho, 516 ha under Mubuku, and 674 ha under Agoro). The irrigated area in 

the three schemes is supporting 5,790 farming families (approx. 40,530 people) to increase and sustain 

agricultural production and marketing. Supported 936 community groups and over 84,000 individual households, 

schools, urban centres, farmer/community groups, and CBOs in 71 districts to plant trees 46,200 ha of woodlots, 

plantations and fruit trees.  In these investments, water catchment functions have been restored and future 

sources of timber, fuel-wood, poles and fruits for improved nutrition and income enhanced. Distances to collect 

fuel wood have reduced from 2.4 km to an average of 0.6 km and public awareness and demand for participation 

in tree planting programs generally increased. Over 50,000 farmers’ skills and knowledge to grow, establish and 

manage woodlots and plantations have improved and over 170 schools, municipalities/urban centres and other 

public institutions enabled to establish woodlots, avenue trees, and agroforestry trees. Lastly, promoted modern 

beekeeping practices by enabling over 2400 beekeepers in 33 districts to start processing quality honey (40 sets 

of modern equipment for honey processing supplied). At least 236 tons of quality processed honey is being 

processed annually by the 40 groups supported by the project.  

Under the Weather and Climate Change VF - seasonal forecasts and advisories were issued, 180 active Weather 

and Climate stations were maintained, 14,924 Weather observations made and transmitted on GTS, 2300 

Aviation Route Forecasts prepared and issued to International Flights, 364 Terminal Aerodrome Forecasts 

(TAFS) prepared and issued, 183 Daily weather forecasts prepared and issued to TVs, Radio stations, and other 

users. Observed 30,711 SNYOPS and METARS, and transmit on the GTS (Global Telecom System), produced 

and issue 732 daily forecasts, 36 dekadal bulletins,  12 monthly weather updates and  4 season rainfall forecasts.  

In addition, 10 weather observatories and   200 rainfall stations were rehabilitated. Furthermore, Uganda's 

capacity and coordination for undertaking climate change activities strengthened by carrying out a technical 

workshop conducted for district local government officers, teachers and civil society from the Islands with 

peculiar circumstances of CC (Buvuma, Ssesse Islands).

A well-prepared Ugandan delegation was sent to the UNFCCC COP 18 meeting in Qatar, Doha. The Climate 
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Change Policy and its costed Implementation strategy finalized. Uganda's interests incorporated into the 

international climate change policy framework (Uganda position and interest presented at COP 18). Community 

Adaptive Capacity enhanced through NAPA project. Monitoring of 4 pilot NAPA projects done. Monitoring and 

Evaluation of 3 CDM projects done. 

Under the Policy, Planning and Support Services Vote Function (VF) - the achievements were:  procurement of 

works, goods and services for the Ministry were undertaken; 4 Cabinet Memoranda and papers were prepared 

and submitted to Cabinet and action on sector relevant policies for review and development of new policies was 

initiated.  Quarterly monitoring and steering committee meetings for Water and Sanitation Development 

Facilities (North, East, South and Central) were undertaken and leadership was provided to climate change 

issues where the Ministry was represented in the negotiations in Doha, Qatar (COP18), recruited 15 fresh 

graduate trainees; capacity building workshop held for TSUs on HIV mainstreaming; finalized preparation of 

Water and Sanitation SPR 2012 and distributed to various stakeholders; commenced construction of the MWE 

office block; staff trained in various areas, internet and email services to the MWE and upcountry/regional 

offices(WSD and TSUs) provided.

In addition, the Budget Framework Paper and Ministerial Policy Statement for FY 2013/14 were prepared and 

submitted to MFPED and Parliament respectively, quarterly and annual work plans for FY 2012/13 were 

prepared as well as sector contributions to the GAPR for FY 2011/12 prepared and submitted to OPM and 

MFPED. Other achievements were industrial training for university students was coordinated, upgraded the 

water supply database to indicate annual status per administrative unit and maintained provision of internet and 

email services to the ministry.

Table V2.2: Implementing Actions to Improve Vote Performance

Planned Actions: Reasons for VariationActual Actions:

Ministry of Water and Environment019Vote:

Rural Water Supply and Sanitation0109Vote Function:

Review the entire CBMS and improve on 

the availability of spare parts, monitor the 

quality of construction of facilties for 

compliance to BoQs, involve communities 

in planning and design of facilities

Training of hand pump mechanics and 

revamping of CBMS still ongoing

Database on functionality updates to be 

launched and operationalised.

Training of hand pump mechanics and 

revamping of CBMS carried out in 70% 

of the districts.

Revised O&M strategy completed and 

operational.

Procure specialised equipment to respond 

to emergency borehole rehabilitation at 

the centre.Promote latrine construction 

together with handwashing with soap.

Activity still ongoingA decommissioning programme across 

the country should have commenced.

Regional hand washing campaigns 

across all the districts should have been 

completed.

Rehabilitation of boreholes to have 

increased

Urban Water Supply and Sanitation0209Vote Function:

Develop checklist for independent water 

supply inspectors, develop reward & 

sanctions Catalogue.Continue Lobbying 

for waiving of VAT on water consumption 

in small towns & Strengthen monitoring 

of WAs to ensure regular payment.

Implementation of the Pro-poor pilot 

project in Koboko Town Council still 

ongoing

Rolled out new generation Performance 

Contracts for Town Water Authorities, 

in addition to implementation of new 

management contracts between towns 

&  Private Operators. Commenced on 

the implementation of the Pro-poor pilot 

project in Koboko Town Council
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Planned Actions: Reasons for VariationActual Actions:

Continue to provide CG to selected urban 

water supply systems.  Continue to lobby 

for removal of  VAT from the tarriff and 

clearance of arrears owed to WA's.

Training of stakeholders in West Nile still 

ongoing

Procured renewable energy (solar 

energy) contracts for an additional 33 

towns in 5 lots. Completed capacity 

assessment for  operation & 

maintenance of renewable energy 

packages, & commenced on training of 

stakeholders in West Nile

provide alternative energy efficient 

pumping systems.  Train technicians and 

members of the Water Authorities in 

respective areas.  Strengthen the capacity 

building and support functions of the 

Ministry to Town Water Authorities and 

Umbrella Organizations

Achieved as plannedStrengthened the Business Planning 

Tool to enhance planning and tariff 

setting in Town Water Authorities 

through training the use of the tool by 

Water Boards and Private Operators

Water for Production0309Vote Function:

Continue with sensitization of all 

stakeholders to ensure proper handling 

and management of the WfP facilities.

Activity to be rolled out in FY 2013-14plan for rehabilitation of old WfP 

facilities has been developed through a 

participatory process. Specialised 

equipment has been procured and 

deployed

Revitalization of WUCs to ensure 

effective management of the facilities, 

Reconstruction and improvement of the 

abstraction systems and Fencing off of the 

facilities by using chain link, Rectification 

of all the defects on the facilities

Activity still ongoingRevitalization of WUCs to ensure 

effective management of the facilities 

was done

strengthen Technical Support Units 

(TSUs) with WfP personel to support 

Districts especially in O&M,  Finalise 

development of policy & regulatory 

framework and commence implementation.

Preparatory work for development of 

policy & regulatory framework is on-going

Preparatory work for development of 

policy & regulatory framework is on-

going

Ministry of Water and Environment019Vote:

Rural Water Supply and Sanitation0109Vote Function:

Gradually roll out to provide piped water 

systems to rural areas in a new paradigm 

shift to replace the simple 

borehole/handpump technology which 

often gets surpassed/overwhelmed by 

population growth.  Procure specialised 

drilling equipment at the centre

Gradually roll out to provide piped water 

systems to rural areas in a new paradigm 

shift to replace the simple 

borehole/handpump technology which 

often gets surpassed/overwhelmed by 

population growth is still ongoing

In response to the floods and focus on 

water stressed areas ,7 piped water 

systems have been constructed to adress 

the issue of low functionality of water 

facilities

Water Resources Management0409Vote Function:

Improved issuance of waste water 

discharge permits, water monitoring, 

laboratory & analytical capacity  

Improvement catchment protection to 

control none point source pollution and 

Awareness campaigns

Activity still ongoing2 meetings on sharing of Nile resources 

attended

Implementation of catchment based 

IWRM. Development of Tools for 

optimization, water allocation among 

water users, Strategy for combined 

management of aquatic weeds

Filling of vacant positions still ongoingsome vacant positions filled, traing of 

staff conducted and is still in the process 

of updating the database on water 

resources monitoring

Ministry of Water and Environment019Vote:

Natural Resources Management0509Vote Function:
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This section provides a comprehensive summary of the outputs delivered by the Vote and further details of Vote 

expenditures by Vote Function and Expenditure Item.

V3: Details of Releases and Expenditure

Table V3.1: GoU Releases and Expenditure by Output*

Planned Actions: Reasons for VariationActual Actions:

Revegetate more acreage of degraded 

ecosystems

Planned action still  ongoingFollow up with EU on the funding for 

implementation of the actions.

36 Sub County Technical Forest 

Officers recruited, and posted to the 

districts.

2 Management Support Officers 

recruited at FSSD.

continue with Strengthening  

collaboration with relevant institutions, 

recruite staff to beef capacity of existing 

staff at national district and sub-county 

Planned action still  ongoingPresent the draft NFPTR to the political 

leadership for consideration, parliament 

for approval and commence the process 

of legal drafting. Preparation of ENR 

performance measurement framework 

commenced

Coninue with the review & implment new 

reforms for environmental management

Achieved as planned18, 700Ha of multipurpose plantations 

planted with trees; 1,500 Km of 

hedgerows & 80 soil and water 

conservation demonstrations 

established; awareness on restoration & 

protection of critical ecosystem made, 

documentation of degraded ecosystems 

commenced

Billion Uganda Shillings
% GoU 

Budget

Released

% GoU 

Budget

Spent

% GoU 

Releases 

Spent

Approved

 Budget

Released Spent

VF:0901 Rural Water Supply and Sanitation 28.32 51.39 105.6%29.92 181.5% 58.2%

Class: Outputs Provided 1.89 3.99 140.2%2.65 210.7% 66.5%

1.09 2.23 149.9%1.63 204.4% 73.4%Back up support for O & M  of Rural Water090101

0.26 0.60 134.6%0.35 228.0% 59.0%Administration and Management services090102

0.20 0.44 126.3%0.25 225.6% 56.0%Promotion of sanitation and hygiene education090103

0.12 0.25 121.9%0.15 206.1% 59.2%Research and development of appropriate water and sanitation 

technologies

090104

0.22 0.47 121.5%0.27 210.8% 57.7%Monitoring and capacity building of LGs,NGOs and CBOs090105

Class: Capital Purchases 26.42 47.40 103.2%27.26 179.4% 57.5%

0.10 0.23 49.3%0.05 225.0% 21.9%Acquisition of Land by Government090171

25.25 44.75 96.9%24.47 177.3% 54.7%Construction of Piped Water Supply Systems (Rural)090180

1.08 2.43 253.6%2.74 225.0% 112.7%Construction of Point Water Sources090181

VF:0902 Urban Water Supply and Sanitation 57.18 82.10 73.4%41.95 143.6% 51.1%

Class: Outputs Provided 4.43 10.05 109.1%4.83 227.0% 48.1%

1.44 3.63 119.0%1.71 252.2% 47.2%Administration and Management Support090201

0.54 0.92 91.2%0.49 171.3% 53.2%Policies, Plans,  standards and regulations developed090202

0.54 1.26 107.6%0.59 231.2% 46.5%Backup support for Operation and Maintainance090204

0.49 1.15 123.9%0.61 236.0% 52.5%Improved sanitation services and hygiene090205

1.42 3.08 101.4%1.44 217.7% 46.6%Monitoring, Supervision, Capacity building for Urban 

Authorities and Private Operators

090206

Class: Capital Purchases 52.76 72.05 70.4%37.12 136.6% 51.5%

0.05 0.11 150.0%0.08 225.0% 66.7%Acquisition of Land by Government090271

0.63 1.69 245.6%1.56 266.2% 92.3%Government Buildings and Administrative Infrastructure090272
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Billion Uganda Shillings
% GoU 

Budget

Released

% GoU 

Budget

Spent

% GoU 

Releases 

Spent

Approved

 Budget

Released Spent

0.14 0.20 166.9%0.23 145.9% 114.4%Purchase of Motor Vehicles and Other Transport Equipment090275

0.65 1.44 255.7%1.65 223.1% 114.6%Purchase of Specialised Machinery & Equipment090277

0.02 0.04 50.0%0.01 175.0% 28.6%Purchase of Office and Residential Furniture and Fittings090278

5.53 14.93 148.5%8.20 270.1% 55.0%Construction of Piped Water Supply Systems (Urban)090280

0.05 0.09 54.3%0.03 185.0% 29.4%Energy installation for pumped water supply schemes 090281

45.69 53.56 55.5%25.37 117.2% 47.4%Construction of Sanitation Facilities (Urban)090282

VF:0903 Water for Production 21.41 51.35 136.9%29.32 239.8% 57.1%

Class: Outputs Provided 2.13 5.14 148.9%3.17 241.4% 61.7%

0.75 2.00 168.9%1.26 268.2% 63.0%Supervision and monitoring of WfP activities090301

0.35 0.76 146.1%0.52 215.6% 67.8%Administration and Management Support090302

1.03 2.37 135.3%1.39 230.8% 58.6%Suatainable Water for Production management systems 

established

090306

Class: Capital Purchases 19.28 46.21 135.6%26.15 239.6% 56.6%

0.10 0.11 55.3%0.06 110.0% 50.3%Acquisition of Land by Government090371

0.03 0.09 321.5%0.10 300.0% 107.2%Purchase of Office and ICT Equipment, including  Software090376

3.45 8.26 192.8%6.65 239.4% 80.5%Purchase of Specialised Machinery & Equipment090377

0.03 0.09 208.4%0.06 300.0% 69.5%Purchase of Office and Residential Furniture and Fittings090378

5.14 12.70 120.8%6.21 247.1% 48.9%Construction of Bulk Water Supply Schemes 090380

10.53 24.96 124.1%13.08 236.9% 52.4%Construction of Water Surface Reservoirs090381

VF:0904 Water Resources Management 7.36 17.81 197.3%14.53 241.8% 81.6%

Class: Outputs Provided 3.96 9.83 224.0%8.87 248.3% 90.2%

1.55 3.30 157.7%2.45 212.2% 74.3%Administration and Management support090401

0.32 0.81 176.3%0.56 254.7% 69.2%Uganda's interests in tranboundary water resources secured090402

0.81 2.36 313.2%2.54 290.7% 107.8%Water resources availability regularly monitored and assessed090403

0.44 1.70 504.5%2.22 384.7% 131.1%The quality of water resources regularly monitored and assessed090404

0.64 1.20 131.4%0.84 188.4% 69.7%Water resources rationally planned, allocated and regulated090405

0.20 0.47 130.4%0.26 236.2% 55.2%Catchment-based IWRM established090406

Class: Capital Purchases 3.41 7.98 166.2%5.66 234.3% 70.9%

0.20 0.33 44.8%0.09 163.5% 27.4%Acquisition of Land by Government090471

0.05 0.13 70.0%0.04 260.0% 26.9%Government Buildings and Administrative Infrastructure090472

3.13 7.52 176.8%5.54 240.3% 73.6%Purchase of Specialised Machinery & Equipment090477

0.03 0.00 0.0%0.00 0.0% N/APurchase of Office and Residential Furniture and Fittings090478

VF:0905 Natural Resources Management 22.49 66.80 78.5%17.65 297.0% 26.4%

Class: Outputs Provided 3.82 7.80 122.0%4.66 204.1% 59.8%

0.44 1.02 125.5%0.55 231.6% 54.2%Promotion of Knowledge of Enviroment and Natural Resources090501

1.45 3.05 125.5%1.82 210.3% 59.7%Restoration of degraded and Protection of ecosystems090502

0.26 0.58 131.0%0.35 219.6% 59.6%Policy, Planning, Legal and Institutional Framework.090503

0.31 0.68 112.5%0.35 218.2% 51.6%Coordination, Monitoring, Inspection, Mobilisation and 

Supervision.

090504

0.29 0.52 99.0%0.29 181.1% 54.7%Capacity building and Technical back-stopping.090505

1.07 1.95 122.6%1.31 182.7% 67.1%Administration and Management Support090506

Class: Outputs Funded 0.50 1.29 121.8%0.61 257.1% 47.4%

0.50 1.29 121.8%0.61 257.1% 47.4%Operational support to private institutions090551

Class: Capital Purchases 18.17 57.71 68.1%12.38 317.6% 21.5%

15.78 52.54 67.2%10.61 333.0% 20.2%Government Buildings and Administrative Infrastructure090572

0.07 0.23 157.0%0.11 325.0% 48.3%Purchase of Office and ICT Equipment, including  Software090576

0.06 0.20 151.0%0.09 325.0% 46.5%Purchase of Specialised Machinery & Equipment090577

0.01 0.02 147.4%0.01 225.0% 65.5%Purchase of Office and Residential Furniture and Fittings090578

2.25 4.73 69.1%1.56 210.0% 32.9%Acquisition of Other Capital Assets090579

VF:0906 Weather, Climate and Climate Change 6.09 13.80 163.3%9.95 226.7% 72.1%

Class: Outputs Provided 3.62 7.65 127.5%4.61 211.5% 60.3%

0.33 0.79 167.2%0.55 239.8% 69.7%Weather and Climate services090601

1.17 2.54 133.5%1.55 218.4% 61.1%Policy legal and institutional framework090602
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Table V3.2: 2012/13 GoU Expenditure by Item

*   Excluding Taxes and Arrears

Billion Uganda Shillings Expend-

iture

ReleasesApproved

Budget

%Releases

Spent

% Budget

Spent

% Budged 

Released

Output Class: Outputs Provided 23.74 51.45 33.77 216.7% 142.3% 65.6%

3.73 6.48 5.19 173.6% 139.0% 80.1%211101  General Staff Salaries

2.31 6.39 5.01 277.0% 217.2% 78.4%211102  Contract Staff Salaries (Incl. Casuals, Temporary)

1.25 2.63 1.30 210.8% 103.8% 49.3%211103  Allowances

0.15 0.34 0.17 222.5% 113.3% 50.9%212101  Social Security Contributions (NSSF)

0.01 0.01 0.01 105.1% 75.6% 71.9%212201  Social Security Contributions

0.02 0.03 0.02 174.4% 113.1% 64.8%213001  Medical Expenses(To Employees)

0.05 0.08 0.05 165.2% 100.0% 60.5%213002  Incapacity, death benefits and funeral expenses

0.31 0.67 0.32 218.7% 103.8% 47.4%221001  Advertising and Public Relations

1.76 3.85 2.32 218.7% 131.7% 60.2%221002  Workshops and Seminars

0.61 1.33 0.68 216.1% 110.2% 51.0%221003  Staff Training

0.02 0.05 0.02 211.4% 81.9% 38.7%221004  Recruitment Expenses

0.03 0.07 0.04 231.2% 131.5% 56.9%221005  Hire of Venue (chairs, projector etc)

0.09 0.18 0.12 201.5% 133.5% 66.3%221006  Commissions and Related Charges

0.19 0.35 0.18 185.5% 96.9% 52.3%221007  Books, Periodicals and Newspapers

0.26 0.50 0.31 192.8% 118.8% 61.6%221008  Computer Supplies and IT Services

0.28 0.54 0.30 191.4% 107.4% 56.1%221009  Welfare and Entertainment

0.72 1.46 0.93 202.3% 128.7% 63.6%221011  Printing, Stationery, Photocopying and Binding

0.22 0.39 0.23 177.8% 104.1% 58.6%221012  Small Office Equipment

0.01 0.00 0.00 0.0% 0.0% N/A221014  Bank Charges and other Bank related costs

0.07 0.11 0.05 162.2% 76.5% 47.2%221016  IFMS Recurrent Costs

0.03 0.08 0.03 223.4% 79.7% 35.7%221017  Subscriptions

0.35 0.71 0.41 203.4% 116.3% 57.2%222001  Telecommunications

0.06 0.10 0.05 182.8% 96.0% 52.5%222002  Postage and Courier

0.07 0.15 0.05 223.6% 71.7% 32.1%222003  Information and Communications Technology

Billion Uganda Shillings
% GoU 

Budget

Released

% GoU 

Budget

Spent

% GoU 

Releases 

Spent

Approved

 Budget

Released Spent

1.97 3.97 114.1%2.24 201.8% 56.5%Administration and Management Support090603

0.07 0.16 219.3%0.14 248.1% 88.4%Adaptation and Mitigation measures.090604

0.09 0.18 129.0%0.12 204.1% 63.2%Strengthening institutional  and coordination capacity090606

Class: Capital Purchases 2.47 6.16 215.7%5.34 248.8% 86.7%

0.12 0.24 92.2%0.11 200.0% 46.1%Acquisition of Land by Government090671

0.38 0.92 148.7%0.57 242.3% 61.4%Government Buildings and Administrative Infrastructure090672

1.97 4.99 236.1%4.66 253.0% 93.3%Purchase of Specialised Machinery & Equipment090677

VF:0949 Policy, Planning and Support Services 5.67 27.40 392.9%22.26 483.5% 81.3%

Class: Outputs Provided 3.90 7.00 127.8%4.98 179.6% 71.1%

1.36 2.60 143.5%1.95 190.7% 75.2%Policy, Planning, Budgeting and Monitoring.094901

1.25 2.21 131.7%1.65 176.5% 74.6%Ministerial and Top management services.094902

1.28 2.20 107.3%1.38 170.9% 62.8%Ministry Support Services094903

Class: Outputs Funded 0.28 0.54 104.0%0.29 193.4% 53.8%

0.28 0.54 104.0%0.29 193.4% 53.8%Membership to International Organisations and support to LGs 

and NGOs.

094951

Class: Capital Purchases 1.49 19.85 1142.5%16.99 1335.0% 85.6%

1.21 19.25 1362.6%16.53 1586.9% 85.9%Government Buildings and Administrative Infrastructure094972

0.15 0.34 175.7%0.26 225.0% 78.1%Purchase of Motor Vehicles and Other Transport Equipment094975

0.06 0.12 137.8%0.08 199.6% 69.0%Purchase of Office and ICT Equipment, including  Software094976

0.03 0.07 175.0%0.05 225.0% 77.8%Purchase of Specialised Machinery & Equipment094977

0.04 0.08 181.5%0.06 225.0% 80.7%Purchase of Office and Residential Furniture and Fittings094978

Total For Vote 148.52 310.65 111.5%165.58 209.2% 53.3%
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Table V3.3: GoU Releases and Expenditure by Project and Programme*

Billion Uganda Shillings
% GoU 

Budget

Released

% GoU 

Budget

Spent

% GoU 

Releases 

Spent

Approved

 Budget

Released Spent

VF:0901 Rural Water Supply and Sanitation 28.32 51.39 105.6%29.92 181.5% 58.2%

Recurrent Programmes

0.62 1.04 139.4%0.87 167.5% 83.2%Rural Water Supply and Sanitation05

Development Projects

11.50 22.28 121.6%13.98 193.8% 62.8%School & Community Water-IDPs0158

Billion Uganda Shillings Expend-

iture

ReleasesApproved

Budget

%Releases

Spent

% Budget

Spent

% Budged 

Released

1.27 2.66 1.67 209.8% 131.6% 62.7%223001  Property Expenses

0.05 0.09 0.12 183.8% 242.3% 131.8%223002  Rates

0.05 0.12 0.05 238.5% 100.2% 42.0%223003  Rent - Produced Assets to private entities

0.16 0.35 0.22 220.7% 141.3% 64.0%223004  Guard and Security services

0.13 0.23 0.09 176.3% 69.2% 39.2%223005  Electricity

0.08 0.14 0.06 170.5% 78.9% 46.3%223006  Water

0.21 0.52 0.30 245.4% 143.6% 58.5%223901  Rent (Produced Assets) to other govt. Units

0.07 0.14 0.10 191.3% 135.4% 70.8%224001  Medical and Agricultural supplies

0.70 1.39 0.77 198.5% 109.9% 55.3%224002  General Supply of Goods and Services

1.81 4.50 3.72 248.1% 205.1% 82.7%225001  Consultancy Services- Short-term

0.20 0.45 0.26 226.4% 129.2% 57.1%225002  Consultancy Services- Long-term

0.01 0.02 0.01 225.0% 65.0% 28.9%225003  Taxes on (Professional) Services

0.01 0.03 0.01 324.5% 69.3% 21.4%226001  Insurances

2.19 5.12 3.41 233.7% 155.8% 66.7%227001  Travel Inland

0.73 1.81 1.38 245.7% 187.4% 76.3%227002  Travel Abroad

2.21 4.63 2.13 209.6% 96.3% 45.9%227004  Fuel, Lubricants and Oils

0.07 0.13 0.08 192.3% 108.0% 56.2%228001  Maintenance - Civil

0.77 1.65 0.98 213.5% 126.4% 59.2%228002  Maintenance - Vehicles

0.36 0.84 0.57 237.2% 160.4% 67.6%228003  Maintenance Machinery, Equipment and Furniture

0.03 0.07 0.05 227.2% 144.5% 63.6%228004  Maintenance  Other

0.00 0.01 0.00 174.4% 55.1% 31.6%273102  Incapacity, death benefits and and funeral expenses

Output Class: Outputs Funded 0.78 1.83 0.90 234.3% 115.4% 49.3%

0.20 0.65 0.14 316.5% 69.4% 21.9%262101  Contributions to International Organisations (Curre

0.50 1.00 0.61 199.9% 121.8% 60.9%263104  Transfers to other gov't units(current)

0.08 0.18 0.15 238.5% 198.5% 83.2%263340  Other grants

Output Class: Capital Purchases 136.20 262.21 136.74 192.5% 100.4% 52.2%

1.44 20.09 17.45 1394.2% 1211.0% 86.9%231001  Non-Residential Buildings

0.37 0.73 0.40 198.0% 108.2% 54.6%231002  Residential Buildings

0.29 0.54 0.50 186.8% 171.5% 91.8%231004  Transport Equipment

9.45 22.91 18.93 242.5% 200.3% 82.6%231005  Machinery and Equipment

0.12 0.23 0.15 188.5% 125.7% 66.6%231006  Furniture and Fixtures

104.61 196.66 85.81 188.0% 82.0% 43.6%231007  Other Structures

0.08 0.22 0.12 273.8% 148.8% 54.3%281501  Environmental Impact Assessments for Capital Wor

0.11 0.29 0.27 261.4% 245.5% 93.9%281502  Feasibility Studies for capital works

4.19 8.65 4.41 206.6% 105.4% 51.0%281503  Engineering and Design Studies and Plans for Capi

0.53 1.31 0.93 248.4% 175.9% 70.8%281504  Monitoring, Supervision and Appraisal of Capital 

0.57 1.01 0.38 178.0% 66.6% 37.4%311101  Land

12.20 4.84 5.84 39.7% 47.9% 120.7%312206  Gross Tax

2.25 4.73 1.56 210.0% 69.1% 32.9%312301  Cultivated Assets

160.72 315.49 171.42 196.3% 106.7% 54.3%Grand Total:

148.52 310.65 165.58 209.2% 111.5% 53.3%Total Excluding Taxes and Arrears:
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Billion Uganda Shillings
% GoU 

Budget

Released

% GoU 

Budget

Spent

% GoU 

Releases 

Spent

Approved

 Budget

Released Spent

15.54 26.73 91.5%14.21 172.1% 53.2%Support to RWS Project0163

0.66 1.33 128.9%0.85 202.2% 63.8%Provision of Improved Water Sources for Returned IDPs-Acholi 

Sub Reg

1191

VF:0902 Urban Water Supply and Sanitation 57.18 82.10 73.4%41.95 143.6% 51.1%

Recurrent Programmes

0.54 0.90 100.3%0.54 167.3% 60.0%Urban Water Supply & Sewerage04

Development Projects

0.15 0.33 136.5%0.20 222.4% 61.4%Energy for Rural Transformation0124

1.00 3.25 75.1%0.75 324.4% 23.1%South Western TWSP - Austria0160

1.60 3.50 194.7%3.11 219.0% 88.9%Support to small town WSP0164

0.86 1.86 98.6%0.85 215.9% 45.7%Urban Water Reform0168

1.66 3.94 116.8%1.94 237.2% 49.3%Water and Sanitation Development Facility-North1074

1.76 4.63 124.3%2.19 262.8% 47.3%Water and Sanitation Development Facility - East1075

4.12 10.82 176.8%7.29 262.4% 67.4%WSDF central1130

30.29 26.88 49.5%15.01 88.8% 55.8%Protection of Lake Victoria-Kampala Sanitation Program1188

0.36 0.78 133.6%0.48 217.0% 61.6%Lake Victoria Water and Sanitation (LVWATSAN)Phase II 

Project 

1192

14.84 25.21 64.6%9.59 169.9% 38.0%Kampala Water Lake  Victoria Water and Sanitation Project1193

VF:0903 Water for Production 21.41 51.35 136.9%29.32 239.8% 57.1%

Recurrent Programmes

0.35 0.76 146.1%0.52 215.6% 67.8%Water for Production13

Development Projects

21.06 50.59 136.8%28.81 240.2% 56.9%Water for Production0169

VF:0904 Water Resources Management 7.36 17.81 197.3%14.53 241.8% 81.6%

Recurrent Programmes

0.46 0.84 102.6%0.47 181.6% 56.5%Water Resources M & A10

0.35 0.59 136.4%0.48 168.2% 81.1%Water Resources Regulation11

0.65 1.32 136.3%0.89 202.4% 67.3%Water Quality Management12

Development Projects

0.79 3.27 589.5%4.66 413.0% 142.7%Lake Victoria Envirn Mgt Project0137

0.35 0.73 103.8%0.36 209.7% 49.5%Operational Water Res. Mgt NBI0149

4.21 10.01 166.2%7.00 237.6% 69.9%Support to WRM0165

0.25 0.55 124.7%0.31 218.9% 57.0%Mapping of Ground Water Resurces in Uganda1021

0.30 0.51 118.7%0.36 169.7% 69.9%Strengthening capacity on concessions1022

VF:0905 Natural Resources Management 22.49 66.80 78.5%17.65 297.0% 26.4%

Recurrent Programmes

0.17 0.23 125.3%0.22 133.1% 94.2%Environment Support Services14

0.22 0.17 59.2%0.13 78.7% 75.2%Forestry Support Services15

0.27 0.58 153.1%0.42 210.3% 72.8%Wetland Management Services16

Development Projects

2.70 6.29 129.3%3.49 232.8% 55.5%National Wetland Project Phase III0146

17.93 56.94 68.9%12.36 317.6% 21.7%FIEFOC - Farm Income Project0947

1.19 2.59 86.7%1.03 217.5% 39.9%Sawlog Production Grant Scheme Project1189

VF:0906 Weather, Climate and Climate Change 6.09 13.80 163.3%9.95 226.7% 72.1%

Recurrent Programmes

0.52 0.84 78.5%0.41 162.4% 48.4%Meteorology07

Development Projects

4.37 10.34 181.6%7.94 236.6% 76.8%Meteorological Support for PMA0140

1.20 2.62 133.4%1.60 218.3% 61.1%Climate Change Project1102

VF:0949 Policy, Planning and Support Services 5.67 27.40 392.9%22.26 483.5% 81.3%

Recurrent Programmes

1.56 2.62 125.9%1.96 168.4% 74.8%Finance and Administration01

0.22 0.30 75.0%0.16 134.7% 55.7%Office of Director DWD08
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Table V3.4: External Financing Releases and Expenditure by Project and Programme*

*   Excluding Taxes and Arrears

Billion Uganda Shillings
% GoU 

Budget

Released

% GoU 

Budget

Spent

% GoU 

Releases 

Spent

Approved

 Budget

Released Spent

VF:0901 Rural Water Supply and Sanitation 9.50 10.35 47.8%4.55 108.9% 43.9%

Development Projects

1.74 0.00 0.0%0.00 0.0% N/ASchool & Community Water-IDPs0158

7.76 10.35 58.5%4.55 133.3% 43.9%Support to RWS Project0163

VF:0902 Urban Water Supply and Sanitation 65.24 32.06 22.4%14.62 49.1% 45.6%

Development Projects

9.00 2.62 33.6%3.02 29.2% 115.1%South Western TWSP - Austria0160

2.20 3.77 111.1%2.44 171.3% 64.9%Support to small town WSP0164

0.50 1.12 141.8%0.71 223.2% 63.5%Urban Water Reform0168

7.91 10.64 63.1%4.99 134.5% 46.9%Water and Sanitation Development Facility-North1074

7.97 5.32 20.7%1.65 66.8% 30.9%Water and Sanitation Development Facility - East1075

15.68 8.46 10.7%1.67 53.9% 19.8%WSDF central1130

18.65 0.13 0.7%0.13 0.7% 100.0%Protection of Lake Victoria-Kampala Sanitation Program1188

1.37 0.00 0.0%0.00 0.0% N/ALake Victoria Water and Sanitation (LVWATSAN)Phase II 

Project 

1192

1.95 0.00 0.0%0.00 0.0% N/AKampala Water Lake  Victoria Water and Sanitation Project1193

VF:0903 Water for Production 0.30 0.16 51.7%0.16 51.7% 100.0%

Development Projects

0.30 0.16 51.7%0.16 51.7% 100.0%Water for Production0169

VF:0904 Water Resources Management 20.08 8.99 38.2%7.66 44.8% 85.2%

Development Projects

13.00 5.64 36.5%4.75 43.4% 84.2%Lake Victoria Envirn Mgt Project0137

5.60 3.35 52.0%2.91 59.9% 86.9%Support to WRM0165

1.48 0.00 0.0%0.00 0.0% N/AMapping of Ground Water Resurces in Uganda1021

VF:0905 Natural Resources Management 21.83 0.00 0.0%0.00 0.0% N/A

Development Projects

13.00 0.00 0.0%0.00 0.0% N/AFIEFOC - Farm Income Project0947

8.83 0.00 0.0%0.00 0.0% N/ASawlog Production Grant Scheme Project1189

VF:0906 Weather, Climate and Climate Change 0.50 0.00 0.0%0.00 0.0% N/A

Development Projects

0.50 0.00 0.0%0.00 0.0% N/AClimate Change Project1102

VF:0949 Policy, Planning and Support Services 5.80 1.88 13.8%0.80 32.5% 42.5%

Development Projects

5.80 1.88 13.8%0.80 32.5% 42.5%Policy and Management Support0151

Total For Vote 123.25 53.44 22.5%27.78 43.4% 52.0%

Billion Uganda Shillings
% GoU 

Budget

Released

% GoU 

Budget

Spent

% GoU 

Releases 

Spent

Approved

 Budget

Released Spent

0.29 0.39 90.1%0.26 136.4% 66.0%Planning09

0.11 0.15 93.2%0.11 130.8% 71.3%Office of Director DWRM17

0.08 0.10 88.6%0.07 139.6% 63.5%Office of the Director DEA18

0.14 0.20 141.1%0.20 134.8% 104.7%Internal Audit19

0.15 0.21 55.9%0.09 138.7% 40.3%Nabyeya Forestry College20

Development Projects

1.64 20.36 1053.7%17.26 1243.2% 84.8%Policy and Management Support0151

0.73 1.48 149.1%1.09 202.4% 73.7%Sector Investment Plan Coordination Project (SIPC)1030

0.75 1.59 142.8%1.07 212.0% 67.4%Support to Nabyeya Forestry College Project 1190

Total For Vote 148.52 310.65 111.5%165.58 209.2% 53.3%
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Annual Planned Outputs and Cumulative Outputs Achieved by End of 

Quarter  (Quantity and Location)

Cumulative Expenditures made by the End of the Quarter to 

Deliver Cumulative Outputs UShs Thousand

Rural Water Supply and SanitationVote Function: 0901

Recurrent Programmes

Programme  05 Rural Water Supply and Sanitation

Outputs Provided

Contract/site management meetings and promotion workshop held

Support and set up O&M structures for RGCs and large GFSs

Site meetings for Lirima and Tororo-Manafwa extension GFS were 

undertaken

Support and set up O&M structures for RGCs and large GFSs

Back up support for O & M  of Rural Water010109

Wage Recurrent

Non Wage Recurrent

Total

756,392

9,380

0

765,772

Cumulatie Outputs Achieved by the end of the Quarter:

Annual Planned Outputs:

Output:

NTR

Activities are ongoing

Reasons for Variation in performance

Item Spent

211101 General Staff Salaries 756,392

211103 Allowances 7,930

221011 Printing, Stationery, Photocopying and 

Binding

450

228002 Maintenance - Vehicles 1,000

Administratively  & technically functional Department.

8 Monitoring and  supervision visits of the ongoing projects.

Administratively & technically functional Department

8 Monitoring and supervision visits of the ongoing projects

Administration and Management services020109

Wage Recurrent

Non Wage Recurrent

Total

0

18,675

0

18,675

Cumulatie Outputs Achieved by the end of the Quarter:

Annual Planned Outputs:

Output:

NTR

Activity is on-going

Reasons for Variation in performance

Item Spent

221002 Workshops and Seminars 4,906

221008 Computer Supplies and IT Services 2,888

221009 Welfare and Entertainment 1,146

221012 Small Office Equipment 5,865

222001 Telecommunications 3,600

227004 Fuel, Lubricants and Oils 270

2 sanitation improvement campaigns and supervision visits to selected 

districts on hygiene and sanitation.

2 sanitation improvement campaigns and supervision visits to selected 

districts on hygiene and sanitation.

Promotion of sanitation and hygiene education030109

Wage Recurrent

Total

0

20,045

Cumulatie Outputs Achieved by the end of the Quarter:

Annual Planned Outputs:

Output:

Achieved as planned

Reasons for Variation in performance

Item Spent

211103 Allowances 6,276

221003 Staff Training 9,068

224002 General Supply of Goods and Services 2,073

228002 Maintenance - Vehicles 2,628
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Annual Planned Outputs and Cumulative Outputs Achieved by End of 

Quarter  (Quantity and Location)

Cumulative Expenditures made by the End of the Quarter to 

Deliver Cumulative Outputs UShs Thousand

Rural Water Supply and SanitationVote Function: 0901

Recurrent Programmes

Programme  05 Rural Water Supply and Sanitation

Non Wage Recurrent 20,045

0NTR

Re-analysis of appropriate technologies in respect to water quality 

standards

Re-analysis of appropriate technologies in respect to water quality 

standards

Research and development of appropriate water and sanitation technologies040109

Wage Recurrent

Non Wage Recurrent

Total

0

44,877

0

44,877

Cumulatie Outputs Achieved by the end of the Quarter:

Annual Planned Outputs:

Output:

NTR

Activity ongoing

Reasons for Variation in performance

Item Spent

211103 Allowances 5,465

221002 Workshops and Seminars 8,188

221003 Staff Training 1,321

221011 Printing, Stationery, Photocopying and 

Binding

4,980

225001 Consultancy Services- Short-term 24,277

227001 Travel Inland 646

04 NGO coordination meetings 

02 LG monitoring and NGO inspection

02 NGO coordination meetings 

01 LG monitoring and NGO inspection

Monitoring and capacity building of LGs,NGOs and CBOs050109

Wage Recurrent

Non Wage Recurrent

Total

0

18,585

0

18,585

Cumulatie Outputs Achieved by the end of the Quarter:

Annual Planned Outputs:

Output:

NTR

Activity ongoing

Reasons for Variation in performance

Item Spent

222001 Telecommunications 3,200

224002 General Supply of Goods and Services 6,943

227001 Travel Inland 5,885

227004 Fuel, Lubricants and Oils 2,557

Development Projects

Project  0158 School & Community Water-IDPs

Capital Purchases

Not Planned

Acquisition of Land by Government710109

GoU Development

External Financing

Total

0

0

0

0

Cumulatie Outputs Achieved by the end of the Quarter:

Annual Planned Outputs:

Output:

NTR

Not Planned in the quarter

Reasons for Variation in performance
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Annual Planned Outputs and Cumulative Outputs Achieved by End of 

Quarter  (Quantity and Location)

Cumulative Expenditures made by the End of the Quarter to 

Deliver Cumulative Outputs UShs Thousand

Rural Water Supply and SanitationVote Function: 0901

Development Projects

Project  0158 School & Community Water-IDPs

Feasibility studies and engineering designs for large GFS and piped water 

supply systems  in water stressed areas 

Ngoma-Wakyato (Nakaseke), Rwebisengo-Kanara (Ntoroko), Rwamata-

Kiboga and Bwambala-Bugangari (Rukungiri) undertaken

Design review, drilling of production wells and construction of Alwi dry 

corridor water systems 

Design and commence construction of Kahama GFS in Ntungamo district

The contract was signed for Wadelai and Singila water supply 

systems. The sites were handed over to the contractor and the works 

have commenced.

The final designs for the Nyarodho piped water supply system have 

been submitted and the works have been advertised.

The procurement process for the Kahama GFS has just been 

completed

Feasibility studies and engineering designs for large GFS and piped 

water supply systems  in water stressed areas Ngoma-Wakyato 

(Nakaseke), Rwebisengo-Kanara (Ntoroko), Rwamata-Kiboga and 

Bwambala-Bugangari (Rukungiri) undertaken

Design review, drilling of production wells and construction of Alwi 

dry corridor water systems 

Design and commence construction of Kahama GFS in Ntungamo 

district

Construction of Piped Water Supply Systems (Rural)800109

GoU Development

External Financing

Total

13,592,628

0

0

13,592,628

Cumulatie Outputs Achieved by the end of the Quarter:

Annual Planned Outputs:

Output:

NTR

The activities are on-going

Reasons for Variation in performance

Item Spent

231007 Other Structures 13,592,628

Outputs Provided

Management structures for Tororo-Manafwa, Jezza-Muduma and Katende 

set up

There was a supervision trip carried out in Kanungu to assess the 

performance of the management structure of Kanyampanga GFS

Management structures for Tororo-Manafwa, Jezza-Muduma and 

Katende were set up

Back up support for O & M  of Rural Water010109

Total 114,451

Cumulatie Outputs Achieved by the end of the Quarter:

Annual Planned Outputs:

Output:

Activity was achieved as planned

Reasons for Variation in performance

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

72,186

211103 Allowances 21,347

227001 Travel Inland 3,015

227004 Fuel, Lubricants and Oils 4,892

228002 Maintenance - Vehicles 13,010
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Annual Planned Outputs and Cumulative Outputs Achieved by End of 

Quarter  (Quantity and Location)

Cumulative Expenditures made by the End of the Quarter to 

Deliver Cumulative Outputs UShs Thousand

Rural Water Supply and SanitationVote Function: 0901

Development Projects

Project  0158 School & Community Water-IDPs

GoU Development

External Financing

114,451

0

0NTR

Conduct sanitation promotion and hygiene improvement campaigns in 

Kanyampanga,Lirima, Alwi dry coriddor,  Kahama, Luanda, Ongino, 

Kabumba, Bududa- Nabweya, Jezza-Muduma and Katende water supply 

and sanitation projects.

Conduct sanitation promotion and hygiene improvement campaigns in 

Kanyampanga,Lirima, Alwi dry coriddor,  Kahama, Luanda, Ongino, 

Kabumba, Bududa- Nabweya, Jezza-Muduma and Katende water 

supply and sanitation projects.

Promotion of sanitation and hygiene education030109

GoU Development

External Financing

Total

41,930

0

0

41,930

Cumulatie Outputs Achieved by the end of the Quarter:

Annual Planned Outputs:

Output:

NTR

The activity was achieved as planned

Reasons for Variation in performance

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

10,246

211103 Allowances 4,613

212101 Social Security Contributions (NSSF) 3,115

224002 General Supply of Goods and Services 6,981

227001 Travel Inland 16,975

Collect baseline information for rainwater harvesting in Moyo, 

Kyankwanzi and Kiboga

Supoort to the Appropriate Technology Centre in Mukono

Capacity building in appropriate technologies like Iron removal plants and 

rainwater harvesting.

Collect baseline information for rainwater harvesting in Moyo, 

Kyankwanzi and Kiboga

Supoort to the Appropriate Technology Centre in Mukono

Capacity building in appropriate technologies like Iron removal 

plants and rainwater harvesting.

Research and development of appropriate water and sanitation technologies040109

GoU Development

External Financing

Total

101,088

0

0

101,088

Cumulatie Outputs Achieved by the end of the Quarter:

Annual Planned Outputs:

Output:

NTR

The activitiy was achieved as planned

Reasons for Variation in performance

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

62,547

211103 Allowances 10,598

212101 Social Security Contributions (NSSF) 2,803

227001 Travel Inland 19,412

227004 Fuel, Lubricants and Oils 5,728

Monitoring and capacity building of LGs,NGOs and CBOs050109Output:
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Annual Planned Outputs and Cumulative Outputs Achieved by End of 

Quarter  (Quantity and Location)

Cumulative Expenditures made by the End of the Quarter to 

Deliver Cumulative Outputs UShs Thousand

Rural Water Supply and SanitationVote Function: 0901

Development Projects

Project  0158 School & Community Water-IDPs

Carry out monitoring and supervission visits of ongoing water supply and 

sanitation projects.

There were supervision trips conducted to assess the performance of 

Kanyampanga GFS in Kanungu district.

GoU Development

External Financing

Total

133,701

0

0

133,701

Cumulatie Outputs Achieved by the end of the Quarter:

Annual Planned Outputs:

NTR

The activities were achieved as planned

Reasons for Variation in performance

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

58,127

211103 Allowances 13,991

227001 Travel Inland 28,768

227004 Fuel, Lubricants and Oils 19,000

228002 Maintenance - Vehicles 13,815

Project  0163 Support to RWS Project

Capital Purchases

Acquire land for project sites such as borehole sources/pumphouses, tanks 

towers and others in applicable RGCs

There was land acquired for the Tororo-Manafwa extension project 

and this land is meant for the installation of tanks for the pump house.

Acquisition of Land by Government710109

GoU Development

External Financing

Total

49,311

0

0

49,311

Cumulatie Outputs Achieved by the end of the Quarter:

Annual Planned Outputs:

Output:

NTR

Activity was achieved as planned

Reasons for Variation in performance

Item Spent

311101 Land 49,311

Not planned in the quarter

Purchase of Motor Vehicles and Other Transport Equipment750109

GoU Development

External Financing

Total

0

0

0

0

Cumulatie Outputs Achieved by the end of the Quarter:

Annual Planned Outputs:

Output:

NTR

Not planned in the quarter

Reasons for Variation in performance

Construction of Piped Water Supply Systems (Rural)800109Output:
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Annual Planned Outputs and Cumulative Outputs Achieved by End of 

Quarter  (Quantity and Location)

Cumulative Expenditures made by the End of the Quarter to 

Deliver Cumulative Outputs UShs Thousand

Rural Water Supply and SanitationVote Function: 0901

Development Projects

Project  0163 Support to RWS Project

Completion of Tororo Manafwa Water supply scheme (100%), upto 30% 

completion of Bududa-Nabweya and Lirima in Manafa district.

Luanda/Rakai (100%), Kabumba/Ntungamo(80%), Ongino/Kumi  at 

100% and continued construction of Kanyampanga Gravity flow scheme at 

70% completion

Feasibility studies for large GFSs, in Mt. Elgon region, South and Mid- 

west, West Nile, Central and Northern Uganda

The site handover was done for the Bududa-Nabweya GFS.

Completion of Tororo Manafwa Water supply scheme (100%), up to 

30% completion of Bududa-Nabweya and 30% construction of Lirima 

GFS completed in Manafwa district.

Luanda/Rakai (100%), Kabumba/Ntungamo (80%), Ongino/Kumi at 

100% and continued construction of Kanyampanga Gravity flow 

scheme at 70% completion

Feasibility studies for large GFSs, in Mt. Elgon region, south and mid- 

west, West Nile, Central and Northern Uganda

GoU Development

External Financing

Total

10,295,987

2,550,592

0

12,846,579

Cumulatie Outputs Achieved by the end of the Quarter:

Annual Planned Outputs:

NTR

Most activities are on-going

Reasons for Variation in performance

Item Spent

231007 Other Structures 12,846,579

Drilling and construction of production wells and  boreholes in selected 

areas in response to emergencies.

Domestic rainwater harvesting tanks supplied

A total of 13 boreholes were drilled including (Nebbi 6), Lira (1), 

Wakiso (3), Apac (1) and Oyam (2) 

Domestic rainwater harvesting tanks supplied

Construction of Point Water Sources810109

GoU Development

External Financing

Total

2,736,714

681,392

0

3,418,106

Cumulatie Outputs Achieved by the end of the Quarter:

Annual Planned Outputs:

Output:

NTR

No funds were released for the activity during the quarter

Reasons for Variation in performance

Item Spent

231007 Other Structures 3,418,106

Outputs Provided

Back up support for O & M  of Rural Water010109Output:
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Annual Planned Outputs and Cumulative Outputs Achieved by End of 

Quarter  (Quantity and Location)

Cumulative Expenditures made by the End of the Quarter to 

Deliver Cumulative Outputs UShs Thousand

Rural Water Supply and SanitationVote Function: 0901

Development Projects

Project  0163 Support to RWS Project

Support training of HPMAs in all districts.

Support management of water supply systems.

Promotion of Best Operative Practices inclined on O&M of Rural Water.

There were monitoring and supervision visits carried out in the 

districts of Yumbe, Moyo and Zombo to assess the performance under 

the conditional grant for these respective Local Governments.

Support training of HPMAs in all districts.

Support management of water supply systems.

Promotion of Best Operative Practices inclined on O&M of Rural 

Water.

GoU Development

External Financing

Total

644,753

389,000

0

1,033,753

Cumulatie Outputs Achieved by the end of the Quarter:

Annual Planned Outputs:

NTR

Activities were achieved as planned

Reasons for Variation in performance

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

158,029

211103 Allowances 74,830

221001 Advertising and Public Relations 6,075

221002 Workshops and Seminars 22,072

221003 Staff Training 5,434

221007 Books, Periodicals and Newspapers 8,300

222001 Telecommunications 20,720

224002 General Supply of Goods and Services 280,000

225001 Consultancy Services- Short-term 268,485

227001 Travel Inland 91,043

227004 Fuel, Lubricants and Oils 52,882

228002 Maintenance - Vehicles 45,881

Support supervision of  Tororo-Manafwa, Bududa/Nabweya, Ongino, 

Luanda, Kabumba,Kanyampanga and Lirima GFSs. 

Rural water database updated and rolled out to all new districts

Consultative meetings with  LGs

There were supervision visits undertaken in Luanda and Kabumba 

water supply systems

Support supervision of Tororo-Manafwa, Bududa/Nabweya, Ongino, 

Luanda, Kabumba, Kanyampanga and Lirima GFSs. 

Rural water database updated and rolled out to all new districts

Consultative meetings with  LGs

Administration and Management services020109

GoU Development

External Financing

Total

335,725

120,000

0

455,725

Cumulatie Outputs Achieved by the end of the Quarter:

Annual Planned Outputs:

Output:

NTRSome activities were not implemented due to limitted and late release of 

Reasons for Variation in performance

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

67,652

211103 Allowances 29,284

212101 Social Security Contributions (NSSF) 3,263

221002 Workshops and Seminars 128,041

224002 General Supply of Goods and Services 20,000

227001 Travel Inland 72,481

227004 Fuel, Lubricants and Oils 75,005

228001 Maintenance - Civil 20,000

228003 Maintenance Machinery, Equipment and 

Furniture

40,000

Hygiene and sanitation promotion in Bududa/Nabweya, Ongino, Luanda, 

Kabumba,Kanyampanga and Lirima GFSs. 

Hygiene and sanitation promotion for point water sources under emergency 

drilling.

Hygiene and sanitation promotion in Bududa/Nabweya, Ongino, 

Luanda, Kabumba,Kanyampanga and Lirima GFSs. 

Hygiene and sanitation promotion for point water sources under 

Promotion of sanitation and hygiene education030109

Cumulatie Outputs Achieved by the end of the Quarter:

Annual Planned Outputs:

Output:

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

70,000

211103 Allowances 54,532

224002 General Supply of Goods and Services 80,000

227001 Travel Inland 24,006

227004 Fuel, Lubricants and Oils 75,750

321449 Sanitation and Hygiene 196,310
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Annual Planned Outputs and Cumulative Outputs Achieved by End of 

Quarter  (Quantity and Location)

Cumulative Expenditures made by the End of the Quarter to 

Deliver Cumulative Outputs UShs Thousand

Rural Water Supply and SanitationVote Function: 0901

Development Projects

Project  0163 Support to RWS Project

emergency drilling.

GoU Development

External Financing

Total

104,288

396,310

0

500,598

NTR

Some activities were not implemented due to late release of funds

Reasons for Variation in performance

Technical support given  to LGs by the TSUs.

Inter District Meetings and quarterly TSU review meetings conducted.

Capacity building in the new districts carried out

The TSUs provided support to all their respective Local Governments.

There were 3 Inter District meetings carried in Mbarara, Arua and 

Kitgum for TSU 8, 1 and 2 respectively.

Capacity building in the new districts carried out

Monitoring and capacity building of LGs,NGOs and CBOs050109

GoU Development

External Financing

Total

46,082

230,000

0

276,082

Cumulatie Outputs Achieved by the end of the Quarter:

Annual Planned Outputs:

Output:

NTR

Activities were achieved as planned

Reasons for Variation in performance

Item Spent

211103 Allowances 71,445

221002 Workshops and Seminars 50,000

221003 Staff Training 50,000

224002 General Supply of Goods and Services 70,000

227001 Travel Inland 12,137

227004 Fuel, Lubricants and Oils 22,500

Project  1191 Provision of Improved Water Sources for Returned IDPs-Acholi Sub Reg

Capital Purchases

Not Planned

Acquisition of Land by Government710109

GoU Development

External Financing

Total

0

0

0

0

Cumulatie Outputs Achieved by the end of the Quarter:

Annual Planned Outputs:

Output:

NTR

Activity not planned

Reasons for Variation in performance

Construction of Piped Water Supply Systems (Rural)800109Output:
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Annual Planned Outputs and Cumulative Outputs Achieved by End of 

Quarter  (Quantity and Location)

Cumulative Expenditures made by the End of the Quarter to 

Deliver Cumulative Outputs UShs Thousand

Rural Water Supply and SanitationVote Function: 0901

Development Projects

Project  1191 Provision of Improved Water Sources for Returned IDPs-Acholi Sub Reg

Construction of 2 Solar power Water systems and set up management 

structures in Amuru

1 field visit to assess potential Large GFS in Kitgum.

Process of setting up of the management structures for the systems 

initiated. 

Visits made to nearly similar systems in Lira District to assess their 

functionality and subsequent duplication of the same technology in the 

Acholi sub region.

Procurement of the hardware components on-going.

GoU Development

External Financing

Total

585,900

0

0

585,900

Cumulatie Outputs Achieved by the end of the Quarter:

Annual Planned Outputs:

NTR

Limited funds released to implememt the activities

Reasons for Variation in performance

Item Spent

231007 Other Structures 585,900

Outputs Provided

Conduct monitoring and supervision visits to the 7 districts of Gulu, 

Kitgum, Pader, Nwoya, Lamwo, Agago,and  Amuru

Assessment of rehabilitation levels of Geregere Water Supply System 

in Agago District.

Visits carried out in the Districts of Agago and Kitgum.

Back up support for O & M  of Rural Water010109

GoU Development

External Financing

Total

109,468

0

0

109,468

Cumulatie Outputs Achieved by the end of the Quarter:

Annual Planned Outputs:

Output:

NTR

Limited funds released during the quarter were used to pay contract staff 

salaries

Reasons for Variation in performance

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

12,339

211103 Allowances 6,632

221002 Workshops and Seminars 18,550

224002 General Supply of Goods and Services 32,870

227001 Travel Inland 22,826

227004 Fuel, Lubricants and Oils 16,250

Conduct campaigns to improve household sanitation in the selected RGCs 

in the Acholi sub region.

There were sanitation and hygiene campaigns carried out in Kitgum 

and Gulu.

Monitoring visits and follow-up on sanitation and hygiene activities 

carried out in 2 RGC’s of Unyama, Koch Goma and Anaka T/C were 

conducted in close collaboration with the District Staff.

Promotion of sanitation and hygiene education030109

Cumulatie Outputs Achieved by the end of the Quarter:

Annual Planned Outputs:

Output:

Activities undertaken as planned

Reasons for Variation in performance

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

6,419

211103 Allowances 8,036

212101 Social Security Contributions (NSSF) 9,000

221002 Workshops and Seminars 34,595

227001 Travel Inland 16,400

227004 Fuel, Lubricants and Oils 6,250
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Annual Planned Outputs and Cumulative Outputs Achieved by End of 

Quarter  (Quantity and Location)

Cumulative Expenditures made by the End of the Quarter to 

Deliver Cumulative Outputs UShs Thousand

Rural Water Supply and SanitationVote Function: 0901

Development Projects

Project  1191 Provision of Improved Water Sources for Returned IDPs-Acholi Sub Reg

GoU Development

External Financing

Total

80,699

0

0

80,699

NTR

Conduct trainings of Water User Committees for the planned point water 

sources in the Acholi sub region

Formation and revitalization of water user committees was done at 

selected point water sources of Alokolum and Barabili in Agago 

District.

Monitoring and capacity building of LGs,NGOs and CBOs050109

GoU Development

External Financing

Total

74,710

0

0

74,710

Cumulatie Outputs Achieved by the end of the Quarter:

Annual Planned Outputs:

Output:

NTR

Insuficient funds released in fourth quarter.

Reasons for Variation in performance

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

16,098

211103 Allowances 6,093

227001 Travel Inland 27,374

227004 Fuel, Lubricants and Oils 12,500

228002 Maintenance - Vehicles 12,646

Urban Water Supply and SanitationVote Function: 0902

Recurrent Programmes

Programme  04 Urban Water Supply & Sewerage

Outputs Provided

O&M structures for Urban Water supply systems developed

4 Quarterly monitoring & supervision visits to 86 urban water supply 

systems & 3 umbrella organizations

Visits were carried out in Kisoro, Nebbi, Kyotera, Mutukula, Oyam, 

Tirinyi-Kibuuku, Manafwa. 

Visits were carried out in Nyapea, Nebbi, Packwach, Minakulu, 

Kamuli, Lyantonde, Bwenge, Pallisa, Kasese, Kyenjojo, Katwe-

kabatoro, Budaka and Katakwi.

Visits were carried out in the towns of  Kamwenge, Kasambya and 

Mityana, Kalisizo, Kyotera, Bukomansimbi, Kalungu, Lukaya, Kakiri, 

Kibibi and Wakiso, Mbarara, Lyatonde.

Administration and Management Support010209

Wage Recurrent

Non Wage Recurrent

Total

428,611

109,885

0

538,496

Cumulatie Outputs Achieved by the end of the Quarter:

Annual Planned Outputs:

Output:

NTR

Not all the planned activities were implemented due to inadequate funds 

released in the fourth quarter for example 24.3% of the budget was 

released cumulatively to implement the activities under this vote function 

out

Reasons for Variation in performance

Item Spent

211101 General Staff Salaries 428,611

211103 Allowances 16,191

213002 Incapacity, death benefits and funeral 

expenses

10,083

221001 Advertising and Public Relations 1,302

221003 Staff Training 991

221007 Books, Periodicals and Newspapers 4,084

221009 Welfare and Entertainment 200

221011 Printing, Stationery, Photocopying and 

Binding

29,033

223006 Water 1,784

224002 General Supply of Goods and Services 7,919

227001 Travel Inland 2,054

227004 Fuel, Lubricants and Oils 22,213

228002 Maintenance - Vehicles 14,030

Development Projects

Project  0124 Energy for Rural Transformation
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Annual Planned Outputs and Cumulative Outputs Achieved by End of 

Quarter  (Quantity and Location)

Cumulative Expenditures made by the End of the Quarter to 

Deliver Cumulative Outputs UShs Thousand

Urban Water Supply and SanitationVote Function: 0902

Development Projects

Project  0124 Energy for Rural Transformation

Capital Purchases

Supply and installation of solar energy packages for water supply schemes 

in the following small towns and rural growth centers of Lagoro, Paloga, 

Madi-Opei, Palabek-Ogili and Namokora

All Civil works and Supply &installation of solar energy packages 

have been completed for the water supply schemes in the following 

small towns and rural growth centers of Lagoro, Paloga, Palabek-

Ogili and Namokora & Madi-Opei and await technical commissioning.

Energy installation for pumped water supply schemes 810209

GoU Development

External Financing

Total

27,167

0

0

27,167

Cumulatie Outputs Achieved by the end of the Quarter:

Annual Planned Outputs:

Output:

NTR

The budget reflected in this quarter was for payment of works for the third 

quarter.

Reasons for Variation in performance

Item Spent

231007 Other Structures 27,167

Outputs Provided

Technical Operators trained on maintenance of  renewable energy stations 

in Lagoro, Paloga, Madi-Opei, Palabek-Ogili and Namokora

No activity done

Backup support for Operation and Maintainance040209

GoU Development

External Financing

Total

18,088

0

0

18,088

Cumulatie Outputs Achieved by the end of the Quarter:

Annual Planned Outputs:

Output:

NTR

Activity wasn’t implemented due to delays in procurement process for hire 

of venue as well as completion of the schemes to enable practical sessions.

Reasons for Variation in performance

Item Spent

221011 Printing, Stationery, Photocopying and 

Binding

8,759

227004 Fuel, Lubricants and Oils 5,350

228002 Maintenance - Vehicles 3,979

Support supervision to installation/ construction in energy packages

Performance assessment of renewable energy water pumping schemes

Training for establishment of Systems Support Framework

Supervision was carried out in all the ERT II schemes.

The energy packages of twenty One schemes were functionally tested. 

Monitoring, Supervision, Capacity building for Urban Authorities and Private Operators060209

Cumulatie Outputs Achieved by the end of the Quarter:

Annual Planned Outputs:

Output:

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

152,358

211103 Allowances 7,177
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Annual Planned Outputs and Cumulative Outputs Achieved by End of 
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Deliver Cumulative Outputs UShs Thousand

Urban Water Supply and SanitationVote Function: 0902

Development Projects

Project  0124 Energy for Rural Transformation

The contractors in Lot 1 (Lagoro, Paloga, Madi-Opei, Palabek-Ogili 

& Namokora); Lot 2 (Anaka, Okwang, Parabong, Adwari, Purongo & 

Palenga), Lot 3 (Erussi, Alangi, Kati, Kubala, Omugo, Kuru, 

Lodonga, Midigo, Koboko, Itula, Obongi & Lefori), Lot 4 (Kaabong, 

Karenga, Toroma, Magoro, Usuk, & Kamod), Lot 5 (Mucwini, Orum, 

Alebtong & Alero) were supervised

GoU Development

External Financing

Total

159,535

0

0

159,535

NTR

The rest of the twelve schemes could not be tested because the contractors 

did not complete the works but activity will continue in the FY 2013-14

Reasons for Variation in performance

Project  0160 South Western TWSP - Austria

Capital Purchases

4 motor vehicles procured

Not planned

Purchase of Motor Vehicles and Other Transport Equipment750209

GoU Development

External Financing

Total

0

0

0

0

Cumulatie Outputs Achieved by the end of the Quarter:

Annual Planned Outputs:

Output:

NTR

Not planned in the quarter

Reasons for Variation in performance

5 Water Supply and Sanitation Systems designed for Butare-Mashonga, 

Nyahuka, Nyakashaka, Kyabi, Lwemiyaga 

Construction works commenced in 9 RGCs Kyempene, Kikagati, Matete, 

Kahunge, Kabuga, Kinoni-Mbarara, Rutokye, Nyarubungo, Gasiiza

Construction works completed in 3 RGCs 

Kyempene, Kikagati, Matete

Applications received for construction of

6 Town water supply schemes for  Sanga, Kinuka, Kasagama, Nyahuka, 

Kainja, Butare-Masonga

Complete Construction works in Kiruhura(100%), Kazo(98%), 

Kakuto(80%), Kakyanga(98%), Lyantonde(85%).

Construction of Piped Water Supply Systems (Urban)800209

Cumulatie Outputs Achieved by the end of the Quarter:

Annual Planned Outputs:

Output:

Construction works for the respective towns did not start because funds to 

implement them were not released as had been planned.

Reasons for Variation in performance

Item Spent

231007 Other Structures 2,822,543

281503 Engineering and Design Studies and Plans 

for Capital Works

70,629

281504 Monitoring, Supervision and Appraisal of 

Capital Works

483,331
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Urban Water Supply and SanitationVote Function: 0902

Development Projects

Project  0160 South Western TWSP - Austria

GoU Development

External Financing

Total

529,102

2,847,401

0

3,376,503

NTR

Outputs Provided

Staff salaries paid, office establishment , running and coordination 

enhanced, staff training in budgeting, reporting and other related trainings, 

4 monitoring and evaluation reports in place, 1 audit report in place, 4 

progress reports prepared, 2 steering committee meetings held

Staff salaries paid, accountability process enhanced, office 

establishment , running and coordination enhanced, 1 steering 

committee meeting held, 3 monitoring and evaluation report in place, 

3 progress report prepared

Administration and Management Support010209

GoU Development

External Financing

Total

155,096

0

0

155,096

Cumulatie Outputs Achieved by the end of the Quarter:

Annual Planned Outputs:

Output:

NTR

Activity implemented as planned

Reasons for Variation in performance

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

52,500

211103 Allowances 22,199

221001 Advertising and Public Relations 2,843

221002 Workshops and Seminars 5,985

221003 Staff Training 1,496

221005 Hire of Venue (chairs, projector etc) 748

221006 Commissions and Related Charges 7,482

221008 Computer Supplies and IT Services 1,496

221011 Printing, Stationery, Photocopying and 

Binding

3,742

221012 Small Office Equipment 748

222001 Telecommunications 748

222002 Postage and Courier 75

223004 Guard and Security services 450

223005 Electricity 673

223006 Water 299

224002 General Supply of Goods and Services 748

226001 Insurances 5,237

227001 Travel Inland 14,963

227002 Travel Abroad 4,991

227004 Fuel, Lubricants and Oils 14,958

228002 Maintenance - Vehicles 11,216

228003 Maintenance Machinery, Equipment and 

Furniture

748

228004 Maintenance  Other 748

32 Ecological Sanitation toilets constructed in: Kyempene(7),  

Kikagati(2),  Matete/Sembabule(2), Kahunge(2),  Kabuga(2), Kinoni-

Mbarara(7), Rutookye(7), Gasiiza(3) 

32 community trainings on Sanitation held in:

Kyempene, Kikagati, Matete, Nyahuka, Nyakashaka, Kahunge, Kabuga, 

Kyabi, Lwemiyaga, Kinoni-Mbr, Rutookye, Nyarubungo, Gasiiza

Held  a community training on Sanitation in Nyahuka & Matete.

Improved sanitation services and hygiene050209

Cumulatie Outputs Achieved by the end of the Quarter:

Annual Planned Outputs:

Output:

Item Spent

211103 Allowances 9,724

221002 Workshops and Seminars 1,870

221003 Staff Training 748

221005 Hire of Venue (chairs, projector etc) 374

221008 Computer Supplies and IT Services 748

221011 Printing, Stationery, Photocopying and 

Binding

500

224002 General Supply of Goods and Services 748
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Urban Water Supply and SanitationVote Function: 0902

Development Projects

Project  0160 South Western TWSP - Austria

GoU Development

External Financing

Total

32,795

172,324

0

205,118

NTR

Funds were received late and thus procurement of towns where the 

ecological sanitation toilets were to be constructed was delayed

Reasons for Variation in performance 225001 Consultancy Services- Short-term 100,000

226001 Insurances 748

227001 Travel Inland 3,741

227002 Travel Abroad 1,996

227004 Fuel, Lubricants and Oils 7,482

228002 Maintenance - Vehicles 3,741

228004 Maintenance  Other 374

321450 Urban Unconditional Grant - Wage 72,324

Water authorities, water boards and scheme operators 

monitored, supervised and provided with backup support 

18 Monitoring, supervision and capacity building visits conducted, to 

provide backup support in 7 RGCs, namely; Kazo, Kiruhura, Lyantonde, 

Kakuto, Kakyanga, Kyempene, Kikagati

Trainings for WSSBs/Private operators held in 11 towns of  Kiruhura, 

Kazo, Kanungu, Bwera, Mpondwe, Yerya scheme, Kyarusozi, 

Kaihura, Rubindi, Ibanda, Bugoye

Monitoring, Supervision, Capacity building for Urban Authorities and Private Operators060209

GoU Development

External Financing

Total

34,043

0

0

34,043

Cumulatie Outputs Achieved by the end of the Quarter:

Annual Planned Outputs:

Output:

NTR

Trainings were not carried out in Kyempene and Kikagati because 

construction was not completed in the towns

Reasons for Variation in performance

Item Spent

211103 Allowances 7,482

221002 Workshops and Seminars 1,870

221003 Staff Training 1,496

221005 Hire of Venue (chairs, projector etc) 374

221008 Computer Supplies and IT Services 1,496

221011 Printing, Stationery, Photocopying and 

Binding

2,245

222001 Telecommunications 748

224002 General Supply of Goods and Services 748

226001 Insurances 250

227001 Travel Inland 3,741

227002 Travel Abroad 1,996

227004 Fuel, Lubricants and Oils 7,482

228002 Maintenance - Vehicles 3,741

228004 Maintenance  Other 374

Project  0164 Support to small town WSP

Capital Purchases

4vehicles  procured; SSTWSP (2) and Umbrella Organisations (2)

1 No. procured for WSDF E and 1No. Under small towns

Purchase of Motor Vehicles and Other Transport Equipment750209

GoU Development

Total

233,668

233,668

Cumulatie Outputs Achieved by the end of the Quarter:

Annual Planned Outputs:

Output:

Procurement process for the remaining vehicles awaiting release of donor 

funds

Reasons for Variation in performance

Item Spent

231004 Transport Equipment 233,668
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Urban Water Supply and SanitationVote Function: 0902

Development Projects

Project  0164 Support to small town WSP

External Financing 0

0NTR

10,000 domestic metres and 100 bulk metres, pumps and generators and  

laboratory fitting for Small Towns procured

Pump installations were done in the towns of Yumbe, Moyo, 

Bunagana, Nakasongola, Kalungu, Wobulenzi, Rakai, Kinoni, and 

Mbirizi,Pallisa and Muyembe.

Generator was installed in Minakulu.

A total of about 75 Bulk meteres were delivered to the towns. The 

Central Umbrella got 12, South West Umbrella got 30 bulk meters. In 

addition, Bwera got 11, Luwero got 5, Rubirizi (Bunyaruguru) got 11, 

and Kabwohe (Itendero) got 6 bulk meters.

A total of about 31 Bulk meteres were delivered to the towns. They 

were delivered to the Central Umbrella, Bwera, Butogota, Kamuli and 

Wakiso.

Payments for the eight UPS machines was made.

Contract cleared and signed with supplier. Consignment awaiting to 

be delivered

Purchase of Specialised Machinery & Equipment770209

GoU Development

External Financing

Total

1,649,579

500,621

0

2,150,200

Cumulatie Outputs Achieved by the end of the Quarter:

Annual Planned Outputs:

Output:

NTR

Delays in procurement process

Reasons for Variation in performance

Item Spent

231005 Machinery and Equipment 2,150,200

Power line extended to Kyotera and Mutukula water supply pumping 

stations

Consultancy services for WB project preparation procured

Pipes for extensions procured

Procurement still ongoing. Process is at Financial Evaluation stage

Construction of Piped Water Supply Systems (Urban)800209

GoU Development

External Financing

Total

751,293

1,364,229

0

2,115,522

Cumulatie Outputs Achieved by the end of the Quarter:

Annual Planned Outputs:

Output:

NTR

Delays in procurement process

Reasons for Variation in performance

Item Spent

231007 Other Structures 910,702

281503 Engineering and Design Studies and Plans 

for Capital Works

1,102,674

281504 Monitoring, Supervision and Appraisal of 

Capital Works

102,146

Outputs Provided
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Urban Water Supply and SanitationVote Function: 0902

Development Projects

Project  0164 Support to small town WSP

Major  components of town piped water supply schemes restored

Two workshops were held in Fort portal and Gulu to train water 

boards in that region.

    Marketing strategy services and trainings were carried out in the 

towns of Bokomansimbi, Kayunga, Rakai, Lukaya and Kyazanga.

The Final Design Manual was completed and submitted to the 

Ministry.

Backup support for Operation and Maintainance040209

GoU Development

External Financing

Total

251,400

280,000

0

531,400

Cumulatie Outputs Achieved by the end of the Quarter:

Annual Planned Outputs:

Output:

NTR

Supervision of private operators not done in the fourth quarter due to 

insufficient funds to implement all the planned activities. Some activities 

will be implemented in the FY 2013-14

Reasons for Variation in performance

Item Spent

211103 Allowances 48,461

212101 Social Security Contributions (NSSF) 10,494

221001 Advertising and Public Relations 25,534

221002 Workshops and Seminars 84,169

221007 Books, Periodicals and Newspapers 7,119

221011 Printing, Stationery, Photocopying and 

Binding

30,137

224002 General Supply of Goods and Services 115,000

225001 Consultancy Services- Short-term 60,000

227001 Travel Inland 103,181

227002 Travel Abroad 26,374

227004 Fuel, Lubricants and Oils 20,931

Umbrella Organisations supported in general O & M and monitoring of 

piped water supplies

Management Capacity for gazetted Water Boards built

Performance reports received for Umbrella member schemes

18 umbrella member schemes visited

Visits to all five Umbrella Organizations were made in which the 

respective Executive Committees were met.

Mobilization of the Piped Water Schemes for establishment of the 

Karamoja Umbrella of Water and Sanitation was conducted

Monitoring, Supervision, Capacity building for Urban Authorities and Private Operators060209

GoU Development

External Financing

Total

228,194

110,000

0

338,194

Cumulatie Outputs Achieved by the end of the Quarter:

Annual Planned Outputs:

Output:

NTR

Documentation and dissemination of performance records still ongoing

Reasons for Variation in performance

Item Spent

211103 Allowances 89,748

212101 Social Security Contributions (NSSF) 2,787

221001 Advertising and Public Relations 16,423

221002 Workshops and Seminars 38,736

221005 Hire of Venue (chairs, projector etc) 6,190

221008 Computer Supplies and IT Services 13,697

221011 Printing, Stationery, Photocopying and 

Binding

8,496

222001 Telecommunications 7,500

224002 General Supply of Goods and Services 45,000

227001 Travel Inland 60,532

227002 Travel Abroad 20,000

228002 Maintenance - Vehicles 29,086

Project  0168 Urban Water Reform

Capital Purchases

Purchase of Motor Vehicles and Other Transport Equipment750209Output:
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Annual Planned Outputs and Cumulative Outputs Achieved by End of 

Quarter  (Quantity and Location)

Cumulative Expenditures made by the End of the Quarter to 

Deliver Cumulative Outputs UShs Thousand

Urban Water Supply and SanitationVote Function: 0902

Development Projects

Project  0168 Urban Water Reform

Nil

GoU Development

External Financing

Total

0

0

0

0

Cumulatie Outputs Achieved by the end of the Quarter:

Annual Planned Outputs:

NTR

Nil

Reasons for Variation in performance

Outputs Provided

Updated Consolidated Sector Investment Plans.

Proposals to amend the Water Policy and the Water Act in line the sector 

reforms presented and discussed with stakeholders.

Road map for the establishment of independent Regulatory Agency 

developed

Final Stakeholder views/comments have been incorporated in the final 

Draft Urban Water Vision 2025 and the updated version developed 

and presented to Top Policy Meeting and comments.

Proposals to amend the Water Policy and the Water Act in line with 

the Sector Reforms have been presented and discussed with Key 

Stakeholders. 

The Road Map for the establishment of an Independent of Regulatory 

Agency has been formulated and approved.

Policies, Plans,  standards and regulations developed020209

GoU Development

External Financing

Total

278,605

505,238

0

783,842

Cumulatie Outputs Achieved by the end of the Quarter:

Annual Planned Outputs:

Output:

NTR

Updating of a  Consolidated Sector Investment Plan still ongoing

Reasons for Variation in performance

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

18,126

211103 Allowances 8,974

221002 Workshops and Seminars 9,150

221003 Staff Training 58,754

221005 Hire of Venue (chairs, projector etc) 16,748

221008 Computer Supplies and IT Services 3,325

223004 Guard and Security services 5,234

224002 General Supply of Goods and Services 112,195

225001 Consultancy Services- Short-term 533,474

225003 Taxes on (Professional) Services 6,495

227004 Fuel, Lubricants and Oils 3,949

228002 Maintenance - Vehicles 7,420

New Water Board Members and Urban Water Officers trained to use the 

Business Planning Tool and the Performance Monitoring software.

 

Updated Business Plans submitted for  approval.

Proposed tariffs reviewed and approved.

Periodic Performance Monitoring Reports published.

Monitoring, Supervision, Capacity building for Urban Authorities and Private Operators060209

Annual Planned Outputs:

Output:

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

27,444

211103 Allowances 15,648

212101 Social Security Contributions (NSSF) 1,936

221002 Workshops and Seminars 51,339

221003 Staff Training 34,513

221008 Computer Supplies and IT Services 5,530
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Deliver Cumulative Outputs UShs Thousand

Urban Water Supply and SanitationVote Function: 0902

Development Projects

Project  0168 Urban Water Reform

Review of IDAMC III Contracts conducted and assessment report 

submitted. 

Independent Technical and Management Audits carried out and reports 

submitted to relevant authorities.

Comprehensive assessment of piped schemes to establish their functional 

status undertaken.

Comprehensive assessment of piped water schemes to establish their 

functional status has been completed. 

30 New Water Supply Services Boards Members trained in the use of 

the Business Planning Tool and the Performance Monitoring software.

Updated Business Plans from 55 Water Authorities Submitted for 

review and approval.

Proposed tariffs for 55 Water Authorities reviewed and are awaiting 

approval by the Minister.

70 No. Quarterly Performance Monitoring Reports prepared.

2nd IDAMC III Contracts reviewed and assessment report prepared.

Management Audits carried out on 20 Water Authorities and reports

GoU Development

External Financing

Total

365,626

203,870

0

569,496

Cumulatie Outputs Achieved by the end of the Quarter:

NTR

Some Water Authorities had not submitted Monthly Performance Reports 

on time.

Reasons for Variation in performance

221011 Printing, Stationery, Photocopying and 

Binding

17,116

222001 Telecommunications 15,000

223004 Guard and Security services 1,761

223006 Water 250

224002 General Supply of Goods and Services 22,636

225001 Consultancy Services- Short-term 270,966

227001 Travel Inland 87,469

227004 Fuel, Lubricants and Oils 7,500

228002 Maintenance - Vehicles 10,389

Project  1074 Water and Sanitation Development Facility-North

Capital Purchases

Nil

Acquisition of Land by Government710209

GoU Development

External Financing

Total

0

0

0

0

Cumulatie Outputs Achieved by the end of the Quarter:

Annual Planned Outputs:

Output:

NTR

Nil

Reasons for Variation in performance

Government Buildings and Administrative Infrastructure720209Output:
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Deliver Cumulative Outputs UShs Thousand

Urban Water Supply and SanitationVote Function: 0902

Development Projects

Project  1074 Water and Sanitation Development Facility-North

Construction works commenced for 05 water offices in the towns of Moyo, 

Kalongo, Ibuje, Purongo & Ovujo. 

WSDF-N office furnished/equipped.

The respective water offices in Paidha, Omugo and Agweng have been 

roofed, plastered. Fixing of shutters and painting is on-going. 

WSDF-N Regional Office block constructions works are yet to be 

completed.

GoU Development

External Financing

Total

34,594

35,000

0

69,594

Cumulatie Outputs Achieved by the end of the Quarter:

Annual Planned Outputs:

NTR

Activity on going.

Reasons for Variation in performance

Item Spent

231001 Non-Residential Buildings 25,094

231002 Residential Buildings 35,000

281503 Engineering and Design Studies and Plans 

for Capital Works

2,000

281504 Monitoring, Supervision and Appraisal of 

Capital Works

7,500

01 Mini-bus procured

A suitable provider was secured,

Purchase of Motor Vehicles and Other Transport Equipment750209

GoU Development

External Financing

Total

0

0

0

0

Cumulatie Outputs Achieved by the end of the Quarter:

Annual Planned Outputs:

Output:

NTR

The vehicles (02 double cabins) have not been delivered due to a shortfall 

in the budget & a formal permission was sought to change from a Mini-bus 

to double cabins as the current vehicles are due for board-off. .

Reasons for Variation in performance

WSDF-N office furniture, 05 computers with accessories and intercom 

procured and fitted

All the required computers along with their accessories are delivered 

to the Facility.

Purchase of Office and Residential Furniture and Fittings780209

GoU Development

External Financing

Total

10,000

0

0

10,000

Cumulatie Outputs Achieved by the end of the Quarter:

Annual Planned Outputs:

Output:

NTR

Delays due to non-release of the budgeted funds

Reasons for Variation in performance

Item Spent

231006 Furniture and Fixtures 10,000

Construction of Piped Water Supply Systems (Urban)800209Output:
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Urban Water Supply and SanitationVote Function: 0902

Development Projects

Project  1074 Water and Sanitation Development Facility-North

04 town water systems completed; Paidha/ Zombo, Opit/Gulu, Omugo/ 

Maracha-Terego, Agweng/Lira

04 town water systems procured; Ibuje, Dokolo, Patongo & Ovujo

  

02 satellite towns of Amach and Barr connected to Lira NWSC

03 existing systems: Nebbi, Aduku and Nyapea supported

02 town water supply and sanitation facilities of Adjumani and Oyam 

were completed and handed-over to the local authorities for operation 

and maintenance.

Construction works commenced and have reached various levels: 

Agweng; 40%, Paidha; 60%, Omugo: 65%.

Feasibility studies and detailed engineering designs consultancies are 

being under taken by TECO (Moyo), and Warner (Barr). Inception 

reports were presented and approved with recommendations.  

The procurement process has reached bidding level (advertised for 

construction bids) for 05 towns: Ibuje, Opit, Purongo, Patongo and 

Ovujo. 

Procurement process aimed at identifying a suitable contractor to 

under-take works in 04 centres of Lagoro, Paloga, Palabek-ogili and 

Namukora have reached contract award level to the best bidder.

The Facility supported Aduku RGC to design an extension to their 

water supply system. 

Seven site supervision meetings: Paidha; 03, Omugo; 03 and Agweng; 

01 were conducted

GoU Development

External Financing

Total

533,834

4,490,978

0

5,024,812

Cumulatie Outputs Achieved by the end of the Quarter:

Annual Planned Outputs:

NTR

Activity done as planned.

Reasons for Variation in performance

Item Spent

231007 Other Structures 4,942,988

281501 Environmental Impact Assessments for 

Capital Works

2,000

281502 Feasibility Studies for capital works 30,000

281503 Engineering and Design Studies and Plans 

for Capital Works

38,880

281504 Monitoring, Supervision and Appraisal of 

Capital Works

10,944

8 Ecosan units constructed in 4 primary schools (boys- 4 & girls-4)

4 public toilets constructed in  Pader, Lamwo, Kitgum, Gulu

20 demonstration household ecological sanitation toilets constructed; (5 in 

each town)

1 regional sludge beds completed in Yumbe

20 H/H Ecosan demonstration toilets constructed (2 in each centre)

Construction of Sanitation Facilities (Urban)820209

Annual Planned Outputs:

Output:

Item Spent

231001 Non-Residential Buildings 465,000

231007 Other Structures 662,791
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Urban Water Supply and SanitationVote Function: 0902

Development Projects

Project  1074 Water and Sanitation Development Facility-North

Sites for construction public flush toilets and household Ecosan toilets 

for demonstration purposes have been identified in the two towns of 

Omugo and Paidha.

GoU Development

External Financing

Total

662,791

465,000

0

1,127,791

Cumulatie Outputs Achieved by the end of the Quarter:

NTR

Construction of facilities are still ongoing and are expected to be 

completed in the FY 2013-14

Reasons for Variation in performance

Outputs Provided

WSDF-N; mechanism for service delivery mechanisms effectively and 

efficiently managed

01 new WSDF-N office block furnished with furniture, fixtures and office 

intercom

05 Computers with accessories procured

34No. household Ecosan constructed in 10No. in Kiganda, 10No. in 

Zigoti, 7No. in Zirobwe, 7No. in Bweyale, Nkoni and Kyamulibwa.

4 No. VIP toilet facilities constructed in 1No. in Kasanje, 1No. 

Kiganda, 1No. in Zirobwe, and 1No. in Bweyale.

8No. school sanitation promotion facilities constructed; 2No. Kiganda, 

2No. Zigoti, 2No. Zirobwe and 2No Bweyale

Designs for sanitation facilities done and completed; construction 

supervision is on-going using in-house expertise. 

Commenced construction of household ecosans, VIP at institutions 

and Public Sanitation facilities for Lot 1 (Kanoni, Nkoni, 

Kyamulibwa, Najjembee and Gombe) and Lot 2 ( Ntwetwe, Kiboga, 

Bweyale, Zirobwe) towns.

The Facility is fully staffed. A request to have the next batch of 

trainees has been forwarded to the Ministry.

02 desk computers, 02 printers and 01 laptop were delivered.

Administration and Management Support010209

GoU Development

External Financing

Total

278,631

0

0

278,631

Cumulatie Outputs Achieved by the end of the Quarter:

Annual Planned Outputs:

Output:

NTRActivity done as planned.

Reasons for Variation in performance

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

16,624

211103 Allowances 15,000

212101 Social Security Contributions (NSSF) 1,232

221001 Advertising and Public Relations 8,000

221002 Workshops and Seminars 5,000

221003 Staff Training 12,000

221004 Recruitment Expenses 2,500

221007 Books, Periodicals and Newspapers 500

221008 Computer Supplies and IT Services 8,000

221011 Printing, Stationery, Photocopying and 

Binding

8,000

222001 Telecommunications 8,000

223004 Guard and Security services 8,000

223005 Electricity 3,000

223006 Water 1,000

225001 Consultancy Services- Short-term 115,375

225002 Consultancy Services- Long-term 15,000

227001 Travel Inland 6,800

227002 Travel Abroad 10,000

227004 Fuel, Lubricants and Oils 24,600

228002 Maintenance - Vehicles 4,000

228003 Maintenance Machinery, Equipment and 

Furniture

6,000

Backup support for Operation and Maintainance040209Output:
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Urban Water Supply and SanitationVote Function: 0902

Development Projects

Project  1074 Water and Sanitation Development Facility-North

05 O&M meetings held in the of Paidha, Patongo, Opit, Omugo and 

Agweng. 05 private operators procured for the towns. 02 existing town 

water supplied supported: Nyapea & Aduku.

08 advocacy meetings; 02 in each town

08 Radio talk-shows; 02 in each town

04 MoUs signed; 01 for each town

IEC materials developed and distributed in the 04 towns

The procurement process aimed at securing private operators for 

Amolatar and Adjumani has reached the evaluation stage. 

The Facility worked closely with the local authorities of Pader and 

Kitgum to transfer the respective water supply systems to NWSC. 

Effective 2nd July 2013.  

03 MoUs for Paidha,Omugo and Agweng signed

03 O&M trainings were held in the towns of Paidha; 01, Omugo; 01 

and Agweng; 01 to sensitise the communities on post-construction 

activities related to water and sanitation facilities.  

The Facility supported Aduku RGC to design an extension to their 

water supply system. 

IEC material in form of T-shirts and head-caps were distributed to 

members of both the Steering Committee and the WSSBs in the towns 

of Paidha, Agweng and Omugo.  

03 Radio talk shows, 01 for each town, were conducted with the 

purpose of sensitizing people on the respective projects, application 

for water connections and a call for their active at all development 

stages.

IEC Materials distributed in the 04 towns

02 advocacy meetings held in the towns of Omugo and Paidah

07 Radio Talk shows held: 3 in lango region, 1 in acholi region and 3 

in west nile region

01 advocacy meeting was held in Agweng with the aim of sensitizing 

stakeholders on the implementation procedure and the critical 

requirements that have to be met by the community at various 

development stages.

GoU Development

External Financing

Total

124,677

0

0

124,677

Cumulatie Outputs Achieved by the end of the Quarter:

Annual Planned Outputs:

NTR

Activity done as planned.

Reasons for Variation in performance

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

8,312

211103 Allowances 10,000

212101 Social Security Contributions (NSSF) 875

221001 Advertising and Public Relations 4,000

221002 Workshops and Seminars 5,000

221003 Staff Training 6,000

221011 Printing, Stationery, Photocopying and 

Binding

2,000

221012 Small Office Equipment 800

225001 Consultancy Services- Short-term 23,500

225002 Consultancy Services- Long-term 36,690

227001 Travel Inland 2,500

227002 Travel Abroad 3,000

227004 Fuel, Lubricants and Oils 18,000

228002 Maintenance - Vehicles 4,000

Improved sanitation services and hygiene050209Output:
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Urban Water Supply and SanitationVote Function: 0902

Development Projects

Project  1074 Water and Sanitation Development Facility-North

08 masons trained; 02 for each town (Ibuje, Dokolo, Patongo & Ovujo)

04 Sanitation baseline surveys carried-out; 01 for each town

04 follow ups made; 01 for each town  to attain 100% coverage, and 

replication of Ecosan 

04 post–construction survey carried in the completed towns; 01 for each 

town

04 drama groups activities; 01 group per town conducting sanitation 

sensitizations

06 masons were selected and trained in the towns of Paidha; 02, 

Omugo; 02 and Agweng; 02 on how to construct, maintain and use of 

the waste-products, and to replicate the technology appropriately.  

03 sanitation baseline surveys were carried-out in each of the towns: 

Paidha; 01, Omugo; 01 and Agweng; 01.

02 post-construction surveys were conducted in Oyam; 01 and 

Adjumani; 01 ahead of their technical commissioning. In all the towns 

the coverage was above 80%. This was achieved after effective follow-

ups with the communities.

10 drama shows have been staged in the towns of Paidha, Omugo and 

Agweng as part of hygiene and sanitation promotional campaigns. 

Hygiene and sanitation promotional campaigns, through talk-shows, 

were conducted on 04 FM Radio stations: Mighty Fire (in Oyam), Luo 

(in Kitgum and Pader), Voice of Lango and Amani (in Adjumani).

02 sanitation baseline surveys were conducted, 01 for each town. 

Coverage stood at 97% in and 87% in Agweng.

GoU Development

External Financing

Total

222,077

0

0

222,077

Cumulatie Outputs Achieved by the end of the Quarter:

Annual Planned Outputs:

NTR

Activity done as planned

Reasons for Variation in performance

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

8,312

211103 Allowances 8,620

212101 Social Security Contributions (NSSF) 572

221001 Advertising and Public Relations 2,000

221002 Workshops and Seminars 2,500

221003 Staff Training 6,000

221011 Printing, Stationery, Photocopying and 

Binding

1,998

225001 Consultancy Services- Short-term 43,830

225002 Consultancy Services- Long-term 116,295

227001 Travel Inland 5,600

227002 Travel Abroad 3,000

227004 Fuel, Lubricants and Oils 19,350

228002 Maintenance - Vehicles 4,000

04 towns gazetted as water authorities 

04 STs/RGCs with functional water and sanitation boards

04 towns with private scheme /operators trained

04 WSCs /WSSBs formed and trained

03 existing water supply systems of Nebbi, Nyapea and Aduku supported

10 selected former IDP camps assessed and re-sized / converted

10  O&M meeting held in the respective  former IDP Camps

Monitoring, Supervision, Capacity building for Urban Authorities and Private Operators060209

Annual Planned Outputs:

Output:

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

8,312

211103 Allowances 2,500

212101 Social Security Contributions (NSSF) 320

221002 Workshops and Seminars 5,000

221003 Staff Training 9,000

221011 Printing, Stationery, Photocopying and 

Binding

2,000

221012 Small Office Equipment 4,000

225001 Consultancy Services- Short-term 10,200
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Urban Water Supply and SanitationVote Function: 0902

Development Projects

Project  1074 Water and Sanitation Development Facility-North

10 WSSBs / Scheme operators elected and trained

04 schemes in former IDP camps of Namukola, Lagoro, Palabek-Ogili 

and Paloga that have been installed with solar packages were selected 

and assessed for re-sizing / conversion works.  Also, their WSSBs were 

elected.  

The process of gazetting Paidha, Omugo and Agweng as water supply 

authorities started off with a community sensitization meeting in of 

the towns.

Members of WSCs/WSSBs  members have been elected and trained in 

the towns of Paidha, Omugo and Agweng.  

The Facility is working closely with the local authorities for a smooth 

transfer of Nebbi Water supply systems to NWSC.

Site supervision meetings: Paidha; 03, Omugo; 03 and Agweng; 01 

were conducted.          

03 WSCs, 01 for each town, were formed and trained in Paidha, 

Agweng and Omugo to act as a link between the communities and the 

contractors.

Carried out 02 monitoring and supervision, 01 in each of the towns: 

Oyam and Adjunami .

01 town of Oyam was gazzated as a water authority.

01 town private operator for Oyam was procured, and is ready to 

start working.

03 towns with functional water and sanitation boards in the towns of 

Barr, Alebtong   and Oyam

03 WSCs /WSSBs formed and trained

Supported 01 existing water supply system of Nebbi.

01 former IDP camp assessed and resized

GoU Development

External Financing

Total

73,010

0

0

73,010

Cumulatie Outputs Achieved by the end of the Quarter:

NTR

Activity done as planned

Reasons for Variation in performance

225002 Consultancy Services- Long-term 4,000

227001 Travel Inland 512

227002 Travel Abroad 13,166

227004 Fuel, Lubricants and Oils 10,000

228002 Maintenance - Vehicles 4,000

Project  1075 Water and Sanitation Development Facility - East

Capital Purchases

Acquisition of Land by Government710209Output:
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Urban Water Supply and SanitationVote Function: 0902

Development Projects

Project  1075 Water and Sanitation Development Facility - East

Acquired/compaseted land (by Government) in selected towns,  for  water 

supply and sanitation systems.

Mobilisation of communities to avail land for infrastructure 

development was carried out in towns where designs were in advanced 

stages.

Supported surveys for acquisition of land in Namalu towns

GoU Development

External Financing

Total

75,000

0

0

75,000

Cumulatie Outputs Achieved by the end of the Quarter:

Annual Planned Outputs:

NTR

Activity done as planned

Reasons for Variation in performance

Item Spent

311101 Land 75,000

 Available office space (in Mbale) remodelled 

New office complex constructed to house the WSDF-E and all other 

deconcentrated units of the MWE at the regional office in Mbale.

Evaluation for preparation of architectural and engineering designs 

and construction supervision of WSDF- E offices is ongoing and 80% 

of the technical evaluation has been achieved by the team.

Government Buildings and Administrative Infrastructure720209

GoU Development

External Financing

Total

117,840

0

0

117,840

Cumulatie Outputs Achieved by the end of the Quarter:

Annual Planned Outputs:

Output:

NTR

Halt on redevelopment of the premises due to investigation on land 

ownership continued

Reasons for Variation in performance

Item Spent

231001 Non-Residential Buildings 55,340

281503 Engineering and Design Studies and Plans 

for Capital Works

62,500

LGs supported in construction of small town water facilities in Kaabong(1 

pump station, Submersible pumps and Generator, 150m3 reservoir, 25km 

pipe work,  urban water office, chlorination unit, 150 connections), 

Abim(2 pump stations,Submersible pumps and Generator, 175m3 

reservoir, 17km pipe work,  urban water office, chlorination unit, 150 

connections), 

Namalu(1 pump station, Submersible pumps and Generator,80m3 

reservoir, 8.4km pipe work,  urban water office, chlorination unit, 100 

connections), 

Karenga(2 pump stations, Submersible pumps and Generator, 85m3 

reservoir, 10.2km pipe work,  urban water office, chlorination unit, 100 

connections), 

Bukedea(1 pump station, Submersible pumps and Generator, 100m3 

Construction of Piped Water Supply Systems (Urban)800209

Annual Planned Outputs:

Output:

Item Spent

231007 Other Structures 2,911,229
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Urban Water Supply and SanitationVote Function: 0902

Development Projects

Project  1075 Water and Sanitation Development Facility - East

reservoir, 18km pipe work, chlorination unit, 150 connections), 

Katakwi(2 pump stations, Submersible pumps and Generator,100m3 

reservoir, 17km pipe work, chlorination unit, provision of power to pump 

stations), 

Kapchorwa(1 Generator, intake works, fencing works,Chemical dosers, 

attendant house, other civil works), 

Busiu(27 km of distribution pipe work and associated fittings), 

Ochero(1 pump station, Submersible pumps and Generator, 50m3 

reservoir, 7km pipe work,  urban water office, chlorination unit, 100 

connections),,  

Suam(1intake works, treatment works,15km of pipe work,75m3, water 

office, 100 connections), 

Mbulamuti(1 pump station, Submersible pumps and Generator, 50m3 

reservoir, 8km pipe work,  urban water office, chlorination unit, 100 

connections),  

Emergency water supply for Kumi town  Water Supply

support for renewal of existing water supply systems in the towns of 

Matany(repair of solar pumping system), 

Kachumbala( 1 pump station and 2km pipe work), 

Namutumba (drilling 1 borehole, 1pump station and 1 km of pipe work), 

 and release of retention for construction of Tirinyi-Kibuku water supply 

system

Construction works in 8 towns continued and progress is at various 

stages. The towns include: Kaabong(79%), Abim (76%), Namalu 

(45%), Karenga (70%), Katakwi (53%), Bukedea (73%), Kapchorwa 

(54%) and Busiu (54%)

2No site meetings were held in Kotido 

Technical & Political commissioning of piped water supply system in 

Kitido.

Kapchorwa and Katakwi town sites  were handed over to the 

contractor

In Karenga town board, construction works progressed to 12 % of 3% 

of contract period 

In Bukedea town the progress of works construction completed was at 

30% in 6% of the contract period. 

The commencement letter for construction works in Namalu town was 

issued. The contractor commenced mobilizing. 

Design for Suam town water supply has been approved

Escrow account has been opened in Abim town by water authorities 

that was trained  by WSDF-E

Construction of the piped water system in Kaabong town progressed 

to   60%. 

WSDF-E conducted Selection exercise of the WSSB and conducted a 

training of the leadership of Kaabong town on Operation and 

maintenance of water supply and sanitation facilities. 

The overall progress of construction works in Abim moved to 65%.  

Overall there has been great improvement of speed on the side of the 

contractor.

Cumulatie Outputs Achieved by the end of the Quarter:
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Urban Water Supply and SanitationVote Function: 0902

Development Projects

Project  1075 Water and Sanitation Development Facility - East

The feasibility studies and preliminary design for Kachumbala town 

on going aimed at increasing the production capacity of the system 

progress at 45%

GoU Development

External Financing

Total

1,608,500

1,302,729

0

2,911,229

NTR

Completion of works was hindered by delayed disbursement of funds from 

the Development Partners. 

Commencement of works could not be realized due to unforeseen delayed 

disbursements

Kumi WSS was taken over by a new project with adequate funding for the 

long term soluton

Reasons for Variation in performance

 25 household demonstration ecological sanitation toilets constructed in the 

RGCs of  Suam, Karenga, Bugadde, Bukedea, and Ochero

Construction of  20 household ecosan toilets in Ochero, Buggade, 

Suam and Karenga continued to completion.

Evaluation reports for construction of ecosan toilets for Bugadde, 

Karenga, Ochero and Suam completed, approved by contracts 

committee and contracts award.

Construction of Sanitation Facilities (Urban)820209

GoU Development

External Financing

Total

50,000

0

0

50,000

Cumulatie Outputs Achieved by the end of the Quarter:

Annual Planned Outputs:

Output:

NTR

Delayed funding led to delayed commencement of construction works

Reasons for Variation in performance

Item Spent

231007 Other Structures 50,000

Outputs Provided

Local governments supported to construct 25 house ecological sanitation 

toilets in 5 towns of Suam, Karenga, Bugadde, Bukedea, and Ochero

Construction of 20 household ecosan toilets in Ochero, Buggade, Suam 

and Karenga continued to completion.

Mobilization of communities in Bukedea on how to use the ecosan 

toilets and to improve their hygiene and sanitation practices

Efforts were made to boost sanitation and hygiene coverage in Abim. 

The activities conducted include sensitization of communities on 

proper sanitation and hygiene, house to house campaigns.

Improved sanitation services and hygiene050209

Cumulatie Outputs Achieved by the end of the Quarter:

Annual Planned Outputs:

Output:

Item Spent

221002 Workshops and Seminars 9,160

224002 General Supply of Goods and Services 340,000

227001 Travel Inland 4,000

227004 Fuel, Lubricants and Oils 18,000
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Urban Water Supply and SanitationVote Function: 0902

Development Projects

Project  1075 Water and Sanitation Development Facility - East

Procurement of contractor in Karenga town to implement 

construction of ecosan toilet on-going.

Inspection of ecosan toilets conducted. The inspection covered five 

households in Luuka town.

GoU Development

External Financing

Total

31,160

340,000

0

371,160

NTR

Delayed funding led to delayed commencement of construction works

Reasons for Variation in performance

Support supervision provided to LGs in design of 25 water supply systems,

LGs supported in the supervision and construction of water supply systems 

in Kaabong, Abim, Namalu, Karenga, Bukedea, Katakwi, Kapchorwa and 

Busiu.

Construction works  

commenced in the towns of  Ochero/ Kaberamaido, Suam/Bukwo and 

Mbulamuti /Kamuli

Renewal of existing water supply systems supported in the towns of 

Matany/Moroto, Kachumbala/Bukedea and Namutumba. 

Release of retention for construction of Tirinyi-Kibuku water supply 

system supported

30 production boreholes drilled in Buwuni, Bugadde, Amudat, 

Nakapiripit, Buyende, Idudi, Lubani-Namagera, Kandungulu, Luuka, 

Irundu, Namwiwa, Kibale, Bulopa, Lumino, Kagoma, Iziru, Bwondha, 

Mbulamuti and Kapelebyong

Designs of 5 water supply systems were completed for the towns of 

Mbulamuti, Suam, Namutumba, Ochero and Kachumbala 

Designs of 15 water supply systems continued for the towns of Idudi, 

Irundu, Luuka, Iziru, Namagera, Namwiwa, Kadungulu, Buwuni 

Buyende, Lumino, Bulopa, Bukwo, Buwuni, Bulegeni and Kagoma. 

Progress is at feasibility stage

Contract awarded to consultant for feasibility studies and design of 

Moroto, Kotido, Kacheri-Lokona, Bugadde and Nakaperimoru Town 

WSS.

Construction of 8 schemes for Kaabong, Abim, Namalu, Karenga, 

Bukedea, Katakwi, Kapchorwa and Busiu continued

4no drilled in Luuka and Irundu (Buyende) and test pumping of 4 

production wells in Namagera and Kagoma

Monitoring, Supervision, Capacity building for Urban Authorities and Private Operators060209

Cumulatie Outputs Achieved by the end of the Quarter:

Annual Planned Outputs:

Output:

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

154,000

211103 Allowances 21,000

212101 Social Security Contributions (NSSF) 12,000

221001 Advertising and Public Relations 10,000

221002 Workshops and Seminars 10,000

221008 Computer Supplies and IT Services 5,000

221011 Printing, Stationery, Photocopying and 

Binding

10,000

221012 Small Office Equipment 4,000

222001 Telecommunications 2,000

223005 Electricity 2,000

223006 Water 1,000

227001 Travel Inland 15,092

227004 Fuel, Lubricants and Oils 42,000

228002 Maintenance - Vehicles 21,000
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Urban Water Supply and SanitationVote Function: 0902

Development Projects

Project  1075 Water and Sanitation Development Facility - East

GoU Development

External Financing

Total

306,000

3,092

0

309,092

NTR

Delayed disbursement of donor funding lead to late execution of key 

activities and failure to achieve the planned targets. In addition, work 

could not commence in some towns due to uncertainty in funding.

Halt on drilling continued due to failure to guarantee timely payment to the 

Driller

Reasons for Variation in performance

Project  1130 WSDF central

Capital Purchases

Nil

Acquisition of Land by Government710209

GoU Development

External Financing

Total

0

0

0

0

Cumulatie Outputs Achieved by the end of the Quarter:

Annual Planned Outputs:

Output:

NTR

Nil

Reasons for Variation in performance

Continue construction of WSDF-C headquarters in Wakiso.

Procured consultant for WSDF-C Office construction supervision. 

Commenced work with design review. Review report submitted

Completed Procurement of Contractor for construction works

Government Buildings and Administrative Infrastructure720209

GoU Development

External Financing

Total

1,406,000

0

0

1,406,000

Cumulatie Outputs Achieved by the end of the Quarter:

Annual Planned Outputs:

Output:

NTR

Construction of WSDF-C headquarters in Wakiso still ongoing

Reasons for Variation in performance

Item Spent

231001 Non-Residential Buildings 1,050,000

281503 Engineering and Design Studies and Plans 

for Capital Works

300,000

281504 Monitoring, Supervision and Appraisal of 

Capital Works

56,000

Purchase of Motor Vehicles and Other Transport Equipment750209Output:
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Urban Water Supply and SanitationVote Function: 0902

Development Projects

Project  1130 WSDF central

4 vehicles procured

Procurement process completed. Vehicles to be delivered early July

GoU Development

External Financing

Total

0

0

0

0

Cumulatie Outputs Achieved by the end of the Quarter:

Annual Planned Outputs:

NTR

Procurement process completed. Vehicles to be delivered early July

Reasons for Variation in performance

Office and ICT equipment including software purchased 

(5 computers, database and engineering design software).

Computers Delivered. Software to be installed during WSDF MIS 

Database Installation & Testing phase.

Purchase of Office and ICT Equipment, including  Software760209

GoU Development

External Financing

Total

0

0

0

0

Cumulatie Outputs Achieved by the end of the Quarter:

Annual Planned Outputs:

Output:

NTR

Computers Delivered. Software to be installed during WSDF MIS 

Database Installation & Testing phase.

Reasons for Variation in performance

Office furniture and fittings procured

Procurement process completed furniture items were delivered

Purchase of Office and Residential Furniture and Fittings780209

GoU Development

External Financing

Total

0

0

0

0

Cumulatie Outputs Achieved by the end of the Quarter:

Annual Planned Outputs:

Output:

NTR

Activity done

Reasons for Variation in performance

Construction of Piped Water Supply Systems (Urban)800209Output:
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Urban Water Supply and SanitationVote Function: 0902

Development Projects

Project  1130 WSDF central

Construction of Kasanje and Kako town supply systems completed.

Rehabilitation works on Kakiri and Wakiso town water supply systems 

completed.

Construction commenced in 3 Town water supply systems (Ntwetwe, 

Zirobwe and Bweyale).

Supervision of 5 Town water supply systems (Ntwetwe, Zirobwe, Bweyale, 

Kako, Kasanje, Kakiri and Wakiso) conducted.

Designs for rehabilitation of 3 water supply systems in Bukomansimbi, 

Kasambya and Buliisa finalised

Continue design and community mobilisation in 15 Towns (Kagadi, 

Kakumiro, Kiboga, Kiganda, Zigoti, Nkoni, Kyamulibwa, Gombe, Kanoni, 

Najjembe, Kinogozi, Kabembe, Nakirebe, Bweyale, Bugoyingo

Hydro geological investigations, drilling activities, community 

mobilisation and engineering designs commenced in 15 Towns ( Busiika, 

Kifampa, Kyabadaza, Butenga, Kabwoya, Lwengo, Sekanyonyi, Kakunyu-

Kiyindi, Nakirebe, Buvuma, Katuugo, Budongo, Busana, Lukaya and 

Kiwoko)

Construction of Kako Water supply extension completed  and handed 

over to NWSC.     106 No. connections made

Construction of Kasanje Water Supply and Sanitation System to 97% 

completion

                                               Commenced construction of Ntwetwe 

(35% Completion), Zirobwe (20% completion), and Bweyale (55% 

completion)

Completed Nakaseke defects liability period with all snags and issues 

rectified. Updeal handed WSS to Nakaseke T/C. Kitanswa.

Continued Designing Lot 2 towns (Zigoti, Nkoni, Kyamulibwa, 

Najembe, Kanoni and Gombe) by Consultant. Designs for 3No. towns 

of Kyamulibwa, Gombe and Nkoni presented to design committee for 

approval 

Continued with Lot 1 towns designs (Kagadi, Kakumiro, Kiboga, and 

Kiganda) by Consultant (Feasibility reports stage).

2No. designs completed by in-house expertise (Bugoigo-Buliisa, and 

Kinogozi)

Hydro-geological investigation consultant procured. Consultancy at 

inception

GoU Development

External Financing

Total

4,690,919

1,673,810

0

6,364,730

Cumulatie Outputs Achieved by the end of the Quarter:

Annual Planned Outputs:

NTR

Completion delayed by technical challenges (collapsed borehole) to be re-

constructed.

Delayed commencement of projects due to delayed effectiveness of AfDB 

Funding

Reasons for Variation in performance

Item Spent

231007 Other Structures 5,172,435

281501 Environmental Impact Assessments for 

Capital Works

120,000

281502 Feasibility Studies for capital works 240,000

281503 Engineering and Design Studies and Plans 

for Capital Works

300,000

281504 Monitoring, Supervision and Appraisal of 

Capital Works

532,294
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Urban Water Supply and SanitationVote Function: 0902

Development Projects

Project  1130 WSDF central

50 Ecosan demonstration toilets in 5 towns (Kasanje, Ntwetwe, Zirobwe, 

Kako and  Bweyale) constructed

12 Public sanitation facilities in the 4Towns of Kasanje, Zirobwe, Ntwetwe 

and Byeyale constructed.

Design and construction supervision for sanitation facilities conducted.

Community mobilisation and sensitisation for sanitation

34No. household Ecosan constructed in 10No. in Kiganda, 10No. in 

Zigoti, 7No. in Zirobwe, 7No. in Bweyale, Nkoni and Kyamulibwa.

4 No. VIP toilet facilities constructed in 1No. in Kasanje, 1No. 

Kiganda, 1No. in Zirobwe, and 1No. in Bweyale.

8No. school sanitation promotion facilities constructed; 2No. Kiganda, 

2No. Zigoti, 2No. Zirobwe and 2No Bweyale

Designs for sanitation facilities done and completed; construction 

supervision is on-going using in-house expertise.

Construction of Sanitation Facilities (Urban)820209

GoU Development

External Financing

Total

60,000

0

0

60,000

Cumulatie Outputs Achieved by the end of the Quarter:

Annual Planned Outputs:

Output:

NTR

20No. Ecosans in Nkoni, Kyamulibwa are under construction

Reasons for Variation in performance

Item Spent

281503 Engineering and Design Studies and Plans 

for Capital Works

30,000

281504 Monitoring, Supervision and Appraisal of 

Capital Works

30,000

Outputs Provided

Efficient management systems established and improved.

3 project staff recruited.

4 Staff trainings conducted.

Project staff remunerated, motivated, facilitated and performance 

appraised.

33No. WSDF-C project staff remunerated, staff performance 

appraised and motivated to perform project tasks.  

1 No. Steering Committee Meeting was held in Hoima

WSDF MIS Database Development Commenced

1No. training on customer care and performance improvement 

conducted for Bweyale WSSB.  

1No. MIS Database consultant Procurement completed. 

6No. monthly monitoring for compliance was conducted and 2No. 

Administration and Management Support010209

Cumulatie Outputs Achieved by the end of the Quarter:

Annual Planned Outputs:

Output:

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

150,000

211103 Allowances 10,000

221001 Advertising and Public Relations 21,500

221002 Workshops and Seminars 20,000

221003 Staff Training 20,000

221004 Recruitment Expenses 5,000

221005 Hire of Venue (chairs, projector etc) 5,000

221007 Books, Periodicals and Newspapers 4,500

221008 Computer Supplies and IT Services 10,000

221011 Printing, Stationery, Photocopying and 

Binding

10,000

221012 Small Office Equipment 15,000

222001 Telecommunications 10,000

223005 Electricity 4,000

223006 Water 3,000

224002 General Supply of Goods and Services 10,000

227001 Travel Inland 40,000

227004 Fuel, Lubricants and Oils 20,000

228002 Maintenance - Vehicles 10,000
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Urban Water Supply and SanitationVote Function: 0902

Development Projects

Project  1130 WSDF central

quarterly monitoring Visit in all areas of implementation was 

conducted.

6 No. WSDF-C planning meetings were held.
GoU Development

External Financing

Total

376,000

0

0

376,000

NTR
Establishement and improvement of efficient management systems still 

Reasons for Variation in performance

228003 Maintenance Machinery, Equipment and 

Furniture

8,000

Simplified policies, plans, standards and regulations printed and 

disseminated in Central region.

Dissemination of WSDF staffing policy conducted in WSDF-C, Wakiso.

Policies, Plans,  standards and regulations developed020209

GoU Development

External Financing

Total

211,250

0

0

211,250

Cumulatie Outputs Achieved by the end of the Quarter:

Annual Planned Outputs:

Output:

NTR

Dissemination of WSDF staffing policies,plans, standards and regulations  

still ongoing

Reasons for Variation in performance

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

131,250

221011 Printing, Stationery, Photocopying and 

Binding

40,000

227001 Travel Inland 40,000

Establishment of  central umbrella organization supported.

Water operators in Central region trained  in water services management.

Compliance monitoring to water supply systems in WSDF-C  undertaken.

5 Water supply systems commissioned and O&M structures established 

(Kasanje, Kako, Ntwetwe, Zirobwe and Bweyale).

6 No. compliance Monitoring Visits done in Wakiso (Kasanje), 

Kiryandongo (Bweyale),  Kiboga (Ntwetwe), Luwero (Zirobwe), 

Kiganda (Mubende), Zigoti (Mityana), Nkoni (Lwengo) and 

Kyamulibwa (Kalungu).

Defects liability monitoring done in Wakiso (Kakiri & Wakiso)

3 No. promotional and Ground breaking ceremonies conducted in 

Zirobwe (Luwero District), Ntwetwe (Kyankwanzi District) and 

Bweyale (Kiryandongo District).

3 No. Radio Spot was aired for improved awareness and participation 

in Zirobwe, Bweyale and Ntwetwe.

Backup support for Operation and Maintainance040209

Total 191,250

Cumulatie Outputs Achieved by the end of the Quarter:

Annual Planned Outputs:

Output:

Supporting of establishment of  central umbrella organization and  training 

of Water operators in Central region  in water services management not 

fully implemented due to insufficient funds released in the quarter. 

Cummulatively only 73.5% of he GoU funds where released for this vote 

function output.

Reasons for Variation in performance

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

131,250

211103 Allowances 20,000

221002 Workshops and Seminars 10,000

227001 Travel Inland 20,000

227004 Fuel, Lubricants and Oils 10,000
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Urban Water Supply and SanitationVote Function: 0902

Development Projects

Project  1130 WSDF central

GoU Development

External Financing

191,250

0

0NTR

Regional sanitation and socio-economic baseline survey for WSDF-C area 

conducted.

Hygiene and sanitation promotion conducted in 5 Towns (Kasanje, Kako, 

Ntwetwe, Zirobwe and Bweyale) 

Town sanitation baseline surveys conducted in 15 Towns (Kagadi, 

Kakumiro, Kiboga, Kiganda, Zigoti, Nkoni, Kyamulibwa, Gombe, Kanoni, 

Najjembe, Kinogozi, Kabembe, Nakirebe, Bweyale, Bugoyingo)

Community Total Led Sanitation (CLTS) campaign conducted in 4 Towns 

of Nkoni/Lwengo,  Kyamulibwa/Kalungu,  Gombe/Butambala and 

Kanoni/Gomba..

Commenced implementation of Regional Sanitation and Socio-

economic baseline survey for WSDF-C (inception Report submitted).

7 No. community and household level Trainings were conducted in  

Kiganda,  Zigoti, Nkoni, Kyamulibwa on Ecosan Usage, Hygiene & 

Sanitation promotion, sanitation option 

20No. household Ecosan beneficiaries identified in Kakumiro and 

Kagadi

74No. Masons trained in Ecosan Construction.

Followed up CLTS effects in 2No. towns of Nkoni and Kyamulibwa 

Mobilized Gombe and Kanoni for identification and selection of 24No. 

CLTS community owned focal persons

5No. Public sanitation facilities Constructed to completion in Kiganda 

and Zigoti

8No. Public Sanitation Facilities under construction in Kyamulibwa, 

Nkoni, Zirobwe and Bweyale

Improved sanitation services and hygiene050209

GoU Development

External Financing

Total

171,250

0

0

171,250

Cumulatie Outputs Achieved by the end of the Quarter:

Annual Planned Outputs:

Output:

NTR

Implementation of Regional Sanitation and Socio-economic baseline 

survey for WSDF-C (inception Report submitted) still ongoing

Reasons for Variation in performance

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

131,250

211103 Allowances 5,000

221002 Workshops and Seminars 10,000

224002 General Supply of Goods and Services 5,000

227001 Travel Inland 10,000

227004 Fuel, Lubricants and Oils 10,000

Monitoring, Supervision, Capacity building for Urban Authorities and Private Operators060209Output:
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Urban Water Supply and SanitationVote Function: 0902

Development Projects

Project  1130 WSDF central

Water Supply Service Boards Water authorities from 25 districts of WSDF-

C trained  in water services management.

Supervision of project activities undertaken in 7 towns (Kasanje, Kako, 

Kakiri, Wakiso, Ntwetwe, Zirobwe and Bweyale).

4 stakeholder planning and review workshops/meetings conducted

Strategic Environment and Social Assessment Framework (SESAF, ESMP) 

monitored in Central region.

Consensus building meetings held in 20 Towns in Central region.

31No. Site visits and meetings conducted for the construction work in 

Kako water supply Kakiri, Wakiso, Kasanje WSS Kasanje,  Ntwetwe,  

Zirobwe, Kako and Bweyale Water supply systems improvement. 

29 No. site supervision visits conducted (6 No. in Kako, 4 No. Kakiri, 3 

No. Kasanje and 4 No. Wakiso 2 No. Kiganda, 2 No. Zigoti, 1No. 

Nkoni, 1No. Kyamulibwa, 2No. Ntwetwe, 2No. Zirobwe and 2 No. 

Bweyale)

Monitoring and supervision of implementation of recommended 

mitigation measures suggested in SESAF and ESMP documents done 

in10No. construction sites of Wakiso, Kakiri, Kasanje, Zirobwe, 

Bweyale, Kiganda, Zigoti, Nkoni, Kyamulibwa and Ntwetweand Kako.

18 No. Consensus building meetings held in Kagadi, Kiboga, 

Najjembe, Bugoigo, Kinogozi, Kabebembe, Bukomansimbi, Buliisa, 

Kakumiro, Kagadi, Kinogozi, Bugoigo, Nkoni, Kanoni, Gombe, 

Kyamulibwa.

 and Kasambya.

8 Follow up meetings held in the towns of Kagadi, Kakumiro, Kiboga, 

Najjembe, Bugoigo, Kinogozi, Kabebembe, Bukomansimbi, Buliisa, 

and Kasambya.

 3No. application for construction finalized and received from the 

towns of Bweyale, Zirobwe, Ntwetwe

1No. WSSB trained in contract and performance management of 

water services and resources in Nakaseke

3No. WSC trained in community roles and obligations fulfillment 

(Kako & Kasanje)

3No. operations manuals for Kako, Kakiri and Wakiso water systems 

were developed.

Procurement process completed for SO for Kasanje WSS

GoU Development

External Financing

Total

184,250

0

184,250

Cumulatie Outputs Achieved by the end of the Quarter:

Annual Planned Outputs:

Supervision of project activities under WSDF-Central still ongoing

Reasons for Variation in performance

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

131,250

224002 General Supply of Goods and Services 13,000

227001 Travel Inland 20,000

227004 Fuel, Lubricants and Oils 20,000
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Annual Planned Outputs and Cumulative Outputs Achieved by End of 

Quarter  (Quantity and Location)

Cumulative Expenditures made by the End of the Quarter to 

Deliver Cumulative Outputs UShs Thousand

Urban Water Supply and SanitationVote Function: 0902

Development Projects

Project  1130 WSDF central

0NTR

Project  1188 Protection of Lake Victoria-Kampala Sanitation Program

Capital Purchases

Not planned

Acquisition of Land by Government710209

GoU Development

External Financing

Total

0

0

0

0

Cumulatie Outputs Achieved by the end of the Quarter:

Annual Planned Outputs:

Output:

NTR

Not planned

Reasons for Variation in performance

Construction of Lubigi WWTP, Lubigi Network, rehabilitation of 

Bugolobi and Network systems (Urban)

Construction of Nakivubo Waste Water Treatment Plant(WWTP) (Urban

Construction of Kinawataka Waste Water Treatment Plant(WWTP)

Laying of Nakivubo and Kinawataka Sewers

Compensation for property on project sites and along pipe routes 

completed;

Commissioning of the Treatment plant and networks ;

Attendance to snags;

Payment of retention;

UGAVAC demonstration programme.

Alignment and stabilization of the facultative ponds was done

Concrete works for pump house are 95% done

Administration building is 90% done, with ceiling and plastering 

works completed

Power poles with lines have been installed and transformer already 

procured

General Trench excavations in Lubigi, Katanga, Kibuye/Makindye is 

ongoing with over 90%completed

Ground investigations at the original plant location were finalized and 

design options proposed by contractor.

Construction of Sanitation Facilities (Urban)820209

Cumulatie Outputs Achieved by the end of the Quarter:

Annual Planned Outputs:

Output:

Item Spent

231007 Other Structures 15,007,332
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Annual Planned Outputs and Cumulative Outputs Achieved by End of 

Quarter  (Quantity and Location)

Cumulative Expenditures made by the End of the Quarter to 

Deliver Cumulative Outputs UShs Thousand

Urban Water Supply and SanitationVote Function: 0902

Development Projects

Project  1188 Protection of Lake Victoria-Kampala Sanitation Program

Due to adverse site conditions revealed by further soil investigations 

by contractor, the project financiers agreed to relocate plant to 

Bugolobi site where soil conditions are better than in Nakivubo 

wetland.

Agreed with Donors towards scaling down the project scope to a 

pumping station and sewer mains pipeline to the Nakivubo WWTP

Secured Donor approval to enter into negotiations with best evaluated 

bidder, negotiations are scheduled for July 2013

GoU Development

External Financing

Total

15,007,332

0

0

15,007,332

NTR

Construction of Lubigi WWTP, Lubigi Network, rehabilitation of 

Bugolobi and Network systems (Urban) ; Construction of Nakivubo Waste 

Water Treatment Plant(WWTP) (Urban Construction of Kinawataka Waste 

Water Treatment Plant(WWTP);  Laying of Nakivubo and Kinawataka 

Sewers are still ongoing

Reasons for Variation in performance

Project  1192 Lake Victoria Water and Sanitation (LVWATSAN)Phase II Project 

Capital Purchases

Not planned

Acquisition of Land by Government710209

GoU Development

External Financing

Total

0

0

0

0

Cumulatie Outputs Achieved by the end of the Quarter:

Annual Planned Outputs:

Output:

NTR

Not planned

Reasons for Variation in performance

Office renovations

Office Rennovations were completed and the contractor was paid.

Government Buildings and Administrative Infrastructure720209

GoU Development

Total

0

0

Cumulatie Outputs Achieved by the end of the Quarter:

Annual Planned Outputs:

Output:

undertaken as planned

Reasons for Variation in performance
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Annual Planned Outputs and Cumulative Outputs Achieved by End of 

Quarter  (Quantity and Location)

Cumulative Expenditures made by the End of the Quarter to 

Deliver Cumulative Outputs UShs Thousand

Urban Water Supply and SanitationVote Function: 0902

Development Projects

Project  1192 Lake Victoria Water and Sanitation (LVWATSAN)Phase II Project 

External Financing 0

0NTR

Purchase of motorvehicles for TA, &  key project staff

The motor vehicles have been delivered and payment to the supplier is 

still being processed.

The procurement for motorcycles is at the bidding stage. The 

invitation for bids was made in January.

Purchase of Motor Vehicles and Other Transport Equipment750209

GoU Development

External Financing

Total

0

0

0

0

Cumulatie Outputs Achieved by the end of the Quarter:

Annual Planned Outputs:

Output:

NTR

No funds released to carryout the planned activities

Reasons for Variation in performance

Purchase of office equipment, furniture for project staff and technical 

advisors

Payment and delivery was done for office equipment and furniture for 

project staff.

Purchase of Office and ICT Equipment, including  Software760209

GoU Development

External Financing

Total

0

0

0

0

Cumulatie Outputs Achieved by the end of the Quarter:

Annual Planned Outputs:

Output:

NTR

Activity was achieved

Reasons for Variation in performance

Construction of Mayuge Water Supply.

Commence designs of Kayabwe and Buwama, Bukakata and Ntungamo

The Contract for construction was awarded on 29th May 2013 and 

construction works will begin on 15th July 2013.

Designs were completed for Ntungamo, Kayabwe and Buwama Water 

and Sanitation systems.

Supervision of the design process done

Construction of Piped Water Supply Systems (Urban)800209

Cumulatie Outputs Achieved by the end of the Quarter:

Annual Planned Outputs:

Output:

Item Spent

231007 Other Structures 81,474

281503 Engineering and Design Studies and Plans 

for Capital Works

8,350
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Annual Planned Outputs and Cumulative Outputs Achieved by End of 

Quarter  (Quantity and Location)

Cumulative Expenditures made by the End of the Quarter to 

Deliver Cumulative Outputs UShs Thousand

Urban Water Supply and SanitationVote Function: 0902

Development Projects

Project  1192 Lake Victoria Water and Sanitation (LVWATSAN)Phase II Project 

GoU Development

External Financing

Total

89,824

0

0

89,824

NTR

There were delays in the procurement process. However, the Contract for 

construction was awarded on 29th May 2013 and construction works will 

begin on 15th July 2013.

Design for Bukakata is being redesigned to reduce on cost.

Reasons for Variation in performance

Outputs Provided

Startup program Management and operational structures setup

Field visits were made to the towns to update the Multistake Holder 

Forums on the status of the project.

Administration and Management Support010209

GoU Development

External Financing

Total

157,728

0

0

157,728

Cumulatie Outputs Achieved by the end of the Quarter:

Annual Planned Outputs:

Output:

NTR

Quarterly activities not done due to insufficient  release in the fourth 

quarter. Only 33 million shillings were released to cover up for contract 

staff salaries

Reasons for Variation in performance

Item Spent

211103 Allowances 10,517

221002 Workshops and Seminars 46,754

221008 Computer Supplies and IT Services 35,397

221011 Printing, Stationery, Photocopying and 

Binding

6,948

227004 Fuel, Lubricants and Oils 58,111

Hold improved sanitation and hygiene community trainings in  selected 

urban centres

Town visits were made to verify on the land availability and land 

demarcations for the different sanitation facilities and ensure that the 

town authorities are  in process of acquiring land titles.

Improved sanitation services and hygiene050209

GoU Development

External Financing

Total

148,531

0

0

148,531

Cumulatie Outputs Achieved by the end of the Quarter:

Annual Planned Outputs:

Output:

NTR

The activity was not done due to delays in the procurement process of the 

NGO Consultant.

Reasons for Variation in performance

Item Spent

225001 Consultancy Services- Short-term 97,731

227001 Travel Inland 25,800

227004 Fuel, Lubricants and Oils 25,000

Monitoring, Supervision, Capacity building for Urban Authorities and Private Operators060209Output:
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Annual Planned Outputs and Cumulative Outputs Achieved by End of 

Quarter  (Quantity and Location)

Cumulative Expenditures made by the End of the Quarter to 

Deliver Cumulative Outputs UShs Thousand

Urban Water Supply and SanitationVote Function: 0902

Development Projects

Project  1192 Lake Victoria Water and Sanitation (LVWATSAN)Phase II Project 

Support supervision to construction of Mayuge water system, Sanitation 

facilities in Mayuge, Kayabwe and Buwama, Bukakata and Ntungamo

MSFs and TPTs were sensitized on their roles and responsibilities; 

local community was sensitized about the upcoming construction 

works in Mayuge town.

Visits to all the towns were made. 

Town visits were made to the sanitation facilities to select solid waste 

collection points.

Gender trainings were also conducted to sensitize the communities.

GoU Development

External Financing

Total

84,750

0

0

84,750

Cumulatie Outputs Achieved by the end of the Quarter:

Annual Planned Outputs:

NTR

Support supervision to construction of Mayuge water system, Sanitation 

facilities in Mayuge, Kayabwe and Buwama, Bukakata and Ntungamo still 

ongoing

Reasons for Variation in performance

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

57,112

211103 Allowances 27,638

Project  1193 Kampala Water Lake  Victoria Water and Sanitation Project

Capital Purchases

Nil

Acquisition of Land by Government710209

GoU Development

External Financing

Total

0

0

0

0

Cumulatie Outputs Achieved by the end of the Quarter:

Annual Planned Outputs:

Output:

NTR

Not planned

Reasons for Variation in performance

Achieve 60% of construction works for emergency rehabilitation and 

upgrading measures for Ggaba I & II to increase water production capacity 

by an additional 50,00m3/d, 

Achieve 60% construction works for a 4,000 m3 reservoir at Namasuba 

Hill and associated water distribution network improvements

Water network modelling and master planning completed

Study and design for major rehabilitation and optimisation works in Ggaba 

water treatment complex

Construction of Piped Water Supply Systems (Urban)800209

Cumulatie Outputs Achieved by the end of the Quarter:

Annual Planned Outputs:

Output:
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Annual Planned Outputs and Cumulative Outputs Achieved by End of 

Quarter  (Quantity and Location)

Cumulative Expenditures made by the End of the Quarter to 

Deliver Cumulative Outputs UShs Thousand

Urban Water Supply and SanitationVote Function: 0902

Development Projects

Project  1193 Kampala Water Lake  Victoria Water and Sanitation Project

The contractors were invited to submit their bids and this is expected 

by deadline date of 30th July 2013.

Board approval was secured and contract signed

Kick-off meeting was successfully held on 11th June 2013 the 

consultant is currently on data collection

Evaluation of technical bids for package 4a; “Katosi feasibility study” 

has been finalised and evaluation report submitted for KfW approval

Contract for Buloba Water Supply Project was signed and advance 

payment done, the contractor is mobilising

GoU Development

External Financing

Total

0

0

0

0

NTR

Procurement process initiated and on going.

Reasons for Variation in performance

Achieve 40% of the works for construction of  200 private low cost 

demonstration latrines

Feasibility study, environmental impact assessment, and design of a new 

water treatment plant east of Kampala completed

Pre-bid meeting held as scheduled

Received 04No.bids for package 5a; Review of Water Supply Aspects, 

Development of an Appropriate Sanitation Concept & Feasibility 

Study for Works in Informal Settlements”, and finalised evaluation of 

technical bids

Bids for package 4a;

Katosi feasibility study are expected on 30th April 2013

Construction of Sanitation Facilities (Urban)820209

GoU Development

External Financing

Total

9,585,218

0

0

9,585,218

Cumulatie Outputs Achieved by the end of the Quarter:

Annual Planned Outputs:

Output:

NTR

Activity on going

Reasons for Variation in performance

Item Spent

231007 Other Structures 9,585,218

Water for ProductionVote Function: 0903

Recurrent Programmes

Programme  13 Water for Production

Outputs Provided

Administration and Management Support020309Output:
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Quarter  (Quantity and Location)

Cumulative Expenditures made by the End of the Quarter to 

Deliver Cumulative Outputs UShs Thousand

Water for ProductionVote Function: 0903

Recurrent Programmes

Programme  13 Water for Production

All water for production project sites monitored for  compliance to BoQs 

and standards

Staff fully managed, supervised and motivated to perform planned activities

All stakeholders in water for production sub-sector co-ordinated

100% of all field sites monitored for compliance to BoQs, designs and 

technical specification

Staff fully managed and motivated to perform planned activities

All stakeholders in water for production sub-sector coordinated

All water for production project sites monitored for compliance to 

BoQs and standards

Wage Recurrent

Non Wage Recurrent

Total

475,544

42,003

0

517,548

Cumulatie Outputs Achieved by the end of the Quarter:

Annual Planned Outputs:

NTR

Activities achieved as planned

Reasons for Variation in performance

Item Spent

211101 General Staff Salaries 475,544

211103 Allowances 7,847

221007 Books, Periodicals and Newspapers 2,080

221008 Computer Supplies and IT Services 3,516

221009 Welfare and Entertainment 115

221011 Printing, Stationery, Photocopying and 

Binding

5,261

221012 Small Office Equipment 7,890

227004 Fuel, Lubricants and Oils 6,730

228002 Maintenance - Vehicles 8,565

Development Projects

Project  0169 Water for Production

Capital Purchases

Provide land for facility development where appropriate, compensations to 

land owners for construction of WfP facilities

Provide land for facility development where appropriate, 

compensations to land owners for construction of WfP facilities

Acquisition of Land by Government710309

GoU Development

External Financing

Total

55,275

0

0

55,275

Cumulatie Outputs Achieved by the end of the Quarter:

Annual Planned Outputs:

Output:

NTR

Limited funds to implement the activity in this quarter

Reasons for Variation in performance

Item Spent

311101 Land 55,275

Purchase of 5no. Laptops and 2no. Color Printers

Computer equipment delivered and paid for.

Purchase of Office and ICT Equipment, including  Software760309

Cumulatie Outputs Achieved by the end of the Quarter:

Annual Planned Outputs:

Output:

Achieved as planned

Reasons for Variation in performance

Item Spent

231005 Machinery and Equipment 96,450
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Quarter  (Quantity and Location)

Cumulative Expenditures made by the End of the Quarter to 

Deliver Cumulative Outputs UShs Thousand

Water for ProductionVote Function: 0903

Development Projects

Project  0169 Water for Production

GoU Development

External Financing

Total

96,450

0

0

96,450

NTR

Purchase of Construction Equipmement Unit

Letter of Credit was issued and the equipment was delivered

Purchase of Specialised Machinery & Equipment770309

GoU Development

External Financing

Total

6,652,181

0

0

6,652,181

Cumulatie Outputs Achieved by the end of the Quarter:

Annual Planned Outputs:

Output:

NTR

Activity achieved as planned

Reasons for Variation in performance

Item Spent

231005 Machinery and Equipment 6,652,181

Procurement of furniture for the WfP Department.

Furniture delivered and paid for.

Purchase of Office and Residential Furniture and Fittings780309

GoU Development

External Financing

Total

62,529

0

0

62,529

Cumulatie Outputs Achieved by the end of the Quarter:

Annual Planned Outputs:

Output:

NTR

Activity achieved as planned

Reasons for Variation in performance

Item Spent

231006 Furniture and Fixtures 62,529

Detailed design of Kikatsi Sanga Kanyaryeru bulk water scheme and 

Nyakiharo water supply system in Kabale district 

Construction of   Nyakiharo water supply system in Kabale district up to 

100%

Continuation of construction of a bulk water scheme in Rakai district to 

60% cumulative progress

construction supervision and monitoring and appraisal of the bulk water 

scheme and piped water scheme construction by the Consultants and civil 

servants

Procurement of consultant still ongoing for Kikatsi bulk water scheme

Design review of Nyakiharo Gravity scheme is ongoing

Construction of Bulk Water Supply Schemes 800309

Cumulatie Outputs Achieved by the end of the Quarter:

Annual Planned Outputs:

Output:

Item Spent

231007 Other Structures 4,364,725

281503 Engineering and Design Studies and Plans 

for Capital Works

1,844,680
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Water for ProductionVote Function: 0903

Development Projects

Project  0169 Water for Production

Rakai bulkwater supply scheme cumulative level of construction at 

25%

Construction supervision and monitoring and appraisal of the bulk 

water scheme and piped water scheme construction by the Consultants 

and civil servants to satisfactory levels

Detailed design of Kikatsi Sanga Kanyaryeru bulk water scheme and 

Nyakiharo water supply system in Kabale district 

Construction of   Nyakiharo water supply system in Kabale district up 

to 100%

Continuation of construction of a bulk water scheme in Rakai district 

to 60% cumulative progress

construction supervision and monitoring and appraisal of the bulk 

water scheme and piped water scheme construction by the Consultants 

and civil servants

GoU Development

External Financing

Total

6,208,405

999

0

6,209,404

NTR

   

Delay in procurement process

Change of design due to adverse ground conditions

Reasons for Variation in performance

Payment of retention monies on Arechet dam, construction of Kajodi 

v.tank (100%) in Mityana district, Nyamiringa (100%) and Nakakabala 

(100%) v.tanks in Kiboga district, Rehabilitation of windmills in Karamoja 

region (70%),  commencement on construction of Andibo dam (30%) in 

Nebbi district, Acanpii dam (30%) in Oyam district and Namalu dam 

(30%) in Nakapiripirit distirct, Irrigation off-farm for both public and 

private enterprises

Construction supervision of the following WfP facilities: Andibo dam in 

Nebbi district, AcanPii dam in Oyam disrict, Namalu dam in Nakapiripirit 

district, Rehabilitation of windmills in Karamoja region, Kajodi valley 

tank in Mityana district, Nakakabala and Nyamiringa V.T's in Kiboga 

district,         

Design of Rwengaaju irrigation scheme in Kabarole district, Detailed 

design of Namalu dam in Nakapiripirit distirct

Construction of Water for Production facilities countrywide using Water 

for Production equipment

Design review of WfP facilities in the districts of Mubende, Mityana, 

Kibale, Oyam, Nebbi, Kaabong, Moroto, Katakwi, Kiruhura, Kamwenge, 

Kyenjojo, Hoima, Bushenyi, Kayunga, Iganga, Pallisa, Budaka, Bugiri, 

Kapcorwa and Isingiro districts

Construction progress of the valley tanks: Kajodi v.tank at (75%) in 

Construction of Water Surface Reservoirs810309

Cumulatie Outputs Achieved by the end of the Quarter:

Annual Planned Outputs:

Output:

Item Spent

231007 Other Structures 11,240,649

281503 Engineering and Design Studies and Plans 

for Capital Works

1,801,970

281504 Monitoring, Supervision and Appraisal of 

Capital Works

189,375
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Deliver Cumulative Outputs UShs Thousand

Water for ProductionVote Function: 0903

Development Projects

Project  0169 Water for Production

Mityana district, Nyamiringa at (65%) and Nakakabala at (95%) in 

Kiboga district, 

Rehabilitation of windmills in Karamoja region (40%),  

Design review consultant was procured for Andibo dam in Nebbi 

district, Acanpii dam in Oyam district. Design review ongoing

Procurement of consultancy services for design of Namatata dam in 

Namalu, Nakapiripirit district is ongoing.

Consultant was procured for detailed design of Rwengaaju irrigation 

model village in Kabarole District

Consultant was procured for Design review of WfP facilities in the 

districts of Mubende, Mityana, Kibale, Oyam, Nebbi, Kaabong, 

Moroto, Katakwi, Kiruhura, Kamwenge, Kyenjojo, Hoima, Bushenyi, 

Kayunga, Iganga, Pallisa, Budaka, Bugiri, Kapcorwa and Isingiro 

districts

Payment of retention monies on Arechet dam, construction of Kajodi 

v.tank (100%) in Mityana district, Nyamiringa (100%) and 

Nakakabala (100%) v.tanks in Kiboga district, Rehabilitation of 

windmills in Karamoja region (70%),  commencement on construction 

of Andibo dam (30%) in Nebbi district, Acanpii dam (30%) in Oyam 

district and Namalu dam (30%) in Nakapiripirit distirct, Irrigation 

off-farm for both public and private enterprises

Construction supervision of the following WfP facilities: Andibo dam 

in Nebbi district, AcanPii dam in Oyam disrict, Namalu dam in 

Nakapiripirit district, Rehabilitation of windmills in Karamoja region, 

Kajodi valley tank in Mityana district, Nakakabala and Nyamiringa 

V.T's in Kiboga district,         

Design of Rwengaaju irrigation scheme in Kabarole district, Detailed 

design of Namalu dam in Nakapiripirit distirct

Construction of Water for Production facilities countrywide using 

Water for Production equipment

Design review of WfP facilities in the districts of Mubende, Mityana, 

Kibale, Oyam, Nebbi, Kaabong, Moroto, Katakwi, Kiruhura, 

Kamwenge, Kyenjojo, Hoima, Bushenyi, Kayunga, Iganga, Pallisa, 

Budaka, Bugiri, Kapcorwa and Isingiro districts

GoU Development

External Financing

Total

13,077,798

154,197

0

13,231,995

NTR

Activities are on-going

Reasons for Variation in performance

Outputs Provided

Supervision and monitoring of WfP activities010309Output:
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Water for ProductionVote Function: 0903

Development Projects

Project  0169 Water for Production

Supervision and monitoring of ongoing and new activities for Andibo 

dam/ Nebbi conducted

Supervision of the following projects took place in 4th quarter: Pilot 

bulk water scheme in Rakai district, Kailong dam in Kotido and 

Kawomeri dam in Abim district, Kajodi v.tank in Mityana district, 

Nakakabala and Nyamiringa v.tanks in Kiboga

Completion of rehabilitation of the 9No. windmills in Karamoja 

region is at 40% 

Supervision and monitoring of ongoing and new activities for Andibo 

dam/ Nebbi conducted

GoU Development

External Financing

Total

1,262,737

0

0

1,262,737

Cumulatie Outputs Achieved by the end of the Quarter:

Annual Planned Outputs:

NTR

Delay in manufacture and supply of the windmills by Ms. Kijilo of Kenya

Reasons for Variation in performance

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

189,857

211103 Allowances 53,675

212101 Social Security Contributions (NSSF) 12,992

221001 Advertising and Public Relations 8,764

221002 Workshops and Seminars 76,272

221003 Staff Training 69,016

221006 Commissions and Related Charges 42,995

221007 Books, Periodicals and Newspapers 7,903

221008 Computer Supplies and IT Services 14,502

221009 Welfare and Entertainment 13,289

221011 Printing, Stationery, Photocopying and 

Binding

15,077

221012 Small Office Equipment 22,682

222001 Telecommunications 10,545

223004 Guard and Security services 54,904

227001 Travel Inland 176,463

227004 Fuel, Lubricants and Oils 180,000

228002 Maintenance - Vehicles 102,084

228003 Maintenance Machinery, Equipment and 

Furniture

179,052

228004 Maintenance  Other 32,664

Drip Irrigation for effective water utilization piloted in Watershed 

management, Irrigation off-farm for both public and private enterprises

Appropriate management structures of WfP facilities at all the ongoing and 

completed projects established 

Accommodation and transport to Egyptian experts in the field of irrigation 

and soil improvement provided

Installation of the drip irrigation kits at the selected sites is at 40% 

Rejuvenated committees for Bulk water scheme in Rakai District. 

Trained communities for 6 valley tanks for Kalomide, Lomogol, 

Makal, Komogol and Losilang windmills in Karamoja region, 

Mobilized communities on land issues at Kojodi valley tank in 

Mityana District, Nyamiringa and Nakakabala valley tanks in Kiboga 

district. Reformation and training of water user committes at 

Kawomeri dam in Abim District. 2nd level training for Kawomeri and 

Leye dams, Olamia and Olelpec v.tanks and support supervision os 

w.u.c at Akwera dam in Otuke district.

Drip Irrigation for effective water utilization piloted in Watershed 

Suatainable Water for Production management systems established060309

Cumulatie Outputs Achieved by the end of the Quarter:

Annual Planned Outputs:

Output:

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

160,022

212101 Social Security Contributions (NSSF) 13,162

221002 Workshops and Seminars 195,122

221007 Books, Periodicals and Newspapers 4,703

221008 Computer Supplies and IT Services 15,994

221009 Welfare and Entertainment 2,940

221011 Printing, Stationery, Photocopying and 

Binding

44,611

221012 Small Office Equipment 6,894

222001 Telecommunications 8,598

223004 Guard and Security services 15,888

224002 General Supply of Goods and Services 18,942

225001 Consultancy Services- Short-term 254,699

227001 Travel Inland 135,998

227002 Travel Abroad 62,856

227004 Fuel, Lubricants and Oils 109,928

228002 Maintenance - Vehicles 84,087

228003 Maintenance Machinery, Equipment and 

Furniture

249,392
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Water for ProductionVote Function: 0903

Development Projects

Project  0169 Water for Production

management, Irrigation off-farm for both public and private 

enterprises

Appropriate management structures of WfP facilities at all the 

ongoing and completed projects established 

Accommodation and transport to Egyptian experts in the field of 

irrigation and soil improvement provided

GoU Development

External Financing

Total

1,390,796

0

0

1,390,796

NTR

Some activities are still on going

Reasons for Variation in performance

228004 Maintenance  Other 6,960

Water Resources ManagementVote Function: 0904

Recurrent Programmes

Programme  10 Water Resources M & A

Outputs Provided

4 data collection quality assurance trips implemented 

4  trips to support catchment management planning implemented

100% enquires and data requests from the public properly handled

2 Cabinet Information memos and other 

briefs prepared

4 full departmental meetings held

1 departmental retreat held

PSC recruitment 

interviews supported

New staff inducted

Capacity of staff developed 

4 budgets, work plans and progress reports prepared

100% enquiries and data requests from the public were properly 

attended to and handled.

1 departmental meeting held and issues for further follow up 

identified and documented

Capacity of departmental staff developed through mentoring

4 data collection quality assurance trips implemented 

4 trips to support catchment management planning implemented

100% enquires and data requests from the public properly handled

2 Cabinet Information memos and other 

Briefs prepared

4 full departmental meetings held

PSC recruitment 

Interviews supported

New staff inducted

4 budgets, work plans and progress reports prepared

Administration and Management support010409

Cumulatie Outputs Achieved by the end of the Quarter:

Annual Planned Outputs:

Output:

Funds were not released for  the quality assurance trip during the quarter

The retreat wasn’t held because of limited funds released in the quarter

Other activities were undertaken

Reasons for Variation in performance

Item Spent

211101 General Staff Salaries 437,225

224002 General Supply of Goods and Services 57

227001 Travel Inland 2,941

227004 Fuel, Lubricants and Oils 2,770
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Water Resources ManagementVote Function: 0904

Recurrent Programmes

Programme  10 Water Resources M & A

Wage Recurrent

Non Wage Recurrent

Total

437,225

5,768

0

442,993

NTR

1 national office for the Nile Basin and lake victoria basin operated

4 officers supported to attend regional meetings on the Nile and Lake 

Victoria

1 national office for the Nile Basin and lake victoria basin operated

4 officers supported to attend regional meetings on the Nile and Lake 

Victoria

Uganda's interests in tranboundary water resources secured020409

Wage Recurrent

Non Wage Recurrent

Total

2,701

7,045

0

9,745

Cumulatie Outputs Achieved by the end of the Quarter:

Annual Planned Outputs:

Output:

NTR

Limited funds were released during the quarter

Reasons for Variation in performance

Item Spent

211101 General Staff Salaries 2,701

222001 Telecommunications 791

227001 Travel Inland 1,690

227004 Fuel, Lubricants and Oils 4,563

Data from 75 no. surface and 32 no. ground water monitoring stations 

collected, analyzed and stored.

 Surface and groundwater monitoring network stations maintained and 

accuracy of rating curves regularly monitored.

2 water resources assessment studies in Mubende and Hoima undertaken 

to determine the impact of town water supply abstraction to ground water 

sources.

6 surface water assessment studies undertaken to support development 

activities and especially in the provision of water for production.

Water resources information properly stored and managed on 3 databases 

(surface water, groundwater and GIS) and disseminated regularly to 

stakeholders.

Data bases (ground and surface) reviewed and updated.

Emergencies activities on flood management in the Kioga basin supported.

Climate change adaptation activities supported

Classification of rivers undertaken to facilitate development

Data from 75 no. surface and 32 no. ground water monitoring stations 

collected, analyzed and stored.

 Surface and groundwater monitoring network stations maintained 

and accuracy of rating curves regularly monitored.

2 water resources assessment studies in Mubende and Hoima 

undertaken to determine the impact of town water supply abstraction 

to ground water sources.

6 surface water assessment studies undertaken to support development 

activities and especially in the provision of water for production.

Water resources information properly stored and managed on 3 

Water resources availability regularly monitored and assessed030409

Cumulatie Outputs Achieved by the end of the Quarter:

Annual Planned Outputs:

Output:

Item Spent

211101 General Staff Salaries 5,401

221009 Welfare and Entertainment 1,507

221011 Printing, Stationery, Photocopying and 

Binding

1,720

222001 Telecommunications 1,881

227001 Travel Inland 5,954

227004 Fuel, Lubricants and Oils 1,142

228002 Maintenance - Vehicles 1,663
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Water Resources ManagementVote Function: 0904

Recurrent Programmes

Programme  10 Water Resources M & A

databases (surface water, groundwater and GIS) and disseminated 

regularly to stakeholders.

Data bases (ground and surface) reviewed and updated.

Emergencies activities on flood management in the Kioga basin 

supported.

Climate change adaptation activities supported

Classification of rivers undertaken to facilitate development

Wage Recurrent

Non Wage Recurrent

Total

5,401

13,868

0

19,269

NTR

Insufficient funds released affected implementation of the activity

Reasons for Variation in performance

Programme  11 Water Resources Regulation

Outputs Provided

Issuance of  drilling and water use permits

Efficient use and development of water resources monitored for compliance

External correspondences promptly responded to

Enquires on water use permits from the public properly handled 

4 departmental meetings held

2 Cabinet Memos and other briefs prepared

Job descriptions reviewed

New staff inducted

Capacity of staff developed

PSC recruitment interviews supported

4 budgets, work plans and progress reports prepared

Staff fully managed, supervised and motivated to perform planned activities

Issuance of drilling and water use permits done timely and 5 new 

drilling permits issued

Efficient use and development of water resources monitored for 

compliance

External correspondences promptly responded to.

Enquires on water use permits from the public properly handled 

Administration and Management support010409

Cumulatie Outputs Achieved by the end of the Quarter:

Annual Planned Outputs:

Output:

Item Spent

211101 General Staff Salaries 335,788

211103 Allowances 2,256

221009 Welfare and Entertainment 1,183

222001 Telecommunications 607

222002 Postage and Courier 1,287

223006 Water 243

227001 Travel Inland 40

227004 Fuel, Lubricants and Oils 302
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Water Resources ManagementVote Function: 0904

Recurrent Programmes

Programme  11 Water Resources Regulation

4 departmental meetings held 

Capacity of 2 staff developed through 7 short term trainings in UMI -

Kampala, South Africa and Japan

4 budgets, work plans and progress reports prepared

Staff fully managed, supervised and motivated to perform planned 

activities1 water permit registry operated 

Job descriptions of two staff reviewed

2 budgets, workplans and progress reports prepared

2 compliance monitoring trips undertaken

Staff fully managed, supervised and motivated to perform planned 

activities

Wage Recurrent

Non Wage Recurrent

Total

335,788

5,918

0

341,706

NTR

Issuance of permits has been delayed and several permit applications 

awaits field assessment

Reasons for Variation in performance

2 newspaper adverts on permit applications and compliance levels 

published 

1 water permit registry operated 

30 drilling permits renewed

1 magazine advert on water resources regulation run

2 Water permit registry operated

20 drilling permits renewed 

2 Compliance monitoring trips undertaken

1 supervision trip undertaken

Water resources rationally planned, allocated and regulated050409

Wage Recurrent

Non Wage Recurrent

Total

106,518

30,428

0

136,946

Cumulatie Outputs Achieved by the end of the Quarter:

Annual Planned Outputs:

Output:

NTR

Activity hampered by non release of funds.

Reasons for Variation in performance

Item Spent

211101 General Staff Salaries 106,518

221009 Welfare and Entertainment 1,093

221011 Printing, Stationery, Photocopying and 

Binding

8,995

227001 Travel Inland 1,051

227002 Travel Abroad 3,780

227004 Fuel, Lubricants and Oils 6,069

228002 Maintenance - Vehicles 5,520

228003 Maintenance Machinery, Equipment and 

Furniture

3,921

Programme  12 Water Quality Management

Outputs Provided
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Water Resources ManagementVote Function: 0904

Recurrent Programmes

Programme  12 Water Quality Management

Workplans, progress reports, BFP and MPS timely prepared

Institutional coordination and collaboration strengthened

Staff motivation, training and appraisal undertaken

Quarterly inspection and supervision of laboratories and field cativities 

undertaken

Compliance to water and environmental regulations (EPF) supported

Buildings, Laboratories and equipment operated and maintained

Q4 Departmental meeting was held

Q4 Laboratory Quality assurance audit as conducted and non-

Conformities are being addressed.

 348 Water and wastewater samples were analysed and 12M was 

raised as NTR.

Q4 Preventive maintenance of equipment and furniture conducted

Workplans, progress reports, BFP and MPS timely prepared

Institutional coordination and collaboration strengthened

Staff motivation, training and appraisal undertaken

Quarterly inspection and supervision of laboratories and field 

cativities undertaken

Compliance to water and environmental regulations (EPF) supported

Buildings, Laboratories and equipment operated and maintained

Administration and Management support010409

Wage Recurrent

Non Wage Recurrent

Total

707,392

178,233

0

885,625

Cumulatie Outputs Achieved by the end of the Quarter:

Annual Planned Outputs:

Output:

NTR

All activities were achieved as planned

Reasons for Variation in performance

Item Spent

211101 General Staff Salaries 707,392

211103 Allowances 5,722

221007 Books, Periodicals and Newspapers 1,156

221008 Computer Supplies and IT Services 13,394

221009 Welfare and Entertainment 1,993

221011 Printing, Stationery, Photocopying and 

Binding

2,469

221012 Small Office Equipment 13,566

222001 Telecommunications 9,103

222002 Postage and Courier 8,883

223005 Electricity 9,103

223006 Water 4,552

224001 Medical and Agricultural supplies 37,525

224002 General Supply of Goods and Services 13,888

227001 Travel Inland 2,123

227004 Fuel, Lubricants and Oils 16,508

228002 Maintenance - Vehicles 20,204

228003 Maintenance Machinery, Equipment and 

Furniture

11,920

228004 Maintenance  Other 6,125

Development Projects

Project  0137 Lake Victoria Envirn Mgt Project

Capital Purchases

Acquisition of Land by Government710409Output:
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Water Resources ManagementVote Function: 0904

Development Projects

Project  0137 Lake Victoria Envirn Mgt Project

compasation for  land

Compensation did not start as feasibility study for the extension of the 

wastewater treatment facility was still ongoing.

GoU Development

External Financing

Total

89,545

0

0

89,545

Cumulatie Outputs Achieved by the end of the Quarter:

Annual Planned Outputs:

NTR

Compensation did not start as feasibility study for the extension of the 

waste-water treatment facility was still ongoing.

Reasons for Variation in performance

Item Spent

311101 Land 89,545

Rehabilitation of office block

Contract for rehabilitation was cleared by solicitor general and is 

waiting contract signing.

Government Buildings and Administrative Infrastructure720409

GoU Development

External Financing

Total

35,000

0

0

35,000

Cumulatie Outputs Achieved by the end of the Quarter:

Annual Planned Outputs:

Output:

NTR

Activity is on-going

Reasons for Variation in performance

Item Spent

231001 Non-Residential Buildings 35,000

Not planned

Purchase of Motor Vehicles and Other Transport Equipment750409

GoU Development

External Financing

Total

0

1,500,000

0

1,500,000

Cumulatie Outputs Achieved by the end of the Quarter:

Annual Planned Outputs:

Output:

NTR

Not planned in the quarter

Reasons for Variation in performance

Item Spent

231004 Transport Equipment 1,500,000

Purchase of Office and Residential Furniture and Fittings780409Output:
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Water Resources ManagementVote Function: 0904

Development Projects

Project  0137 Lake Victoria Envirn Mgt Project

08 computers and accessories procured

4 nos. Laptop Computers, 4 no. Desktop computers, 1 no scanner, 1 set 

LCD Projector Complete with Screen Board, 1 no. network printer, 4 

    no UPS units, 1 no video camera, Server software, Anti-virus software 

for all the computers, 1 no fax machine, 3 no external storage devices, 

Installation and commissioning services,  were procured and 

disbursed to the respective user departments.

GoU Development

External Financing

Total

0

0

0

0

Cumulatie Outputs Achieved by the end of the Quarter:

Annual Planned Outputs:

NTR

No purchase of office furniture was planned during the reporting period

Reasons for Variation in performance

Outputs Funded

Identified Littoral zone hotspots sustainably managed and rehabilitated by 

communities

capacity of communities to plan, implement and monitor water shed 

management interventions in targeted sub-catchments enhanced

Upper Katonga sub-catchment sustainably managed/ rehabilitated by the 

communities

Sensitization barazas were conducted to seven implementing 

communities in Mityana, Gomba and Mpigi Districts

66 community sub-projects have been developed 

Identified Littoral zone hotspots sustainably managed and 

rehabilitated by communities

Capacity of communities to plan, implement and monitor water shed 

management interventions in targeted sub-catchments enhanced

Upper Katonga sub-catchment sustainably managed/ rehabilitated by 

the communities

Degraded watersheds restored and conserved510409

GoU Development

External Financing

Total

0

0

0

0

Cumulatie Outputs Achieved by the end of the Quarter:

Annual Planned Outputs:

Output:

NTR

Rehabilitation of littoral zones did not kick off as CDDs were not 

commissioned during the reporting period. 

Implementation is awaiting clearance of the subprojects by the World Bank.

Reasons for Variation in performance

Outputs Provided

Administration and Management support010409Output:
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Water Resources ManagementVote Function: 0904

Development Projects

Project  0137 Lake Victoria Envirn Mgt Project

Project management and accountability enhanced

Solicitor General’s input to the Lake Victoria Water Management Bill 

and MoU was obtained and transmitted to the LVBC for consolidation

GoU Development

External Financing

Total

625,388

1,050,000

0

1,675,388

Cumulatie Outputs Achieved by the end of the Quarter:

Annual Planned Outputs:

NTR

The activity was is still on-going

Reasons for Variation in performance

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

561,242

222001 Telecommunications 6,250

224003 Classified Expenditure 1,050,000

227001 Travel Inland 7,500

227002 Travel Abroad 15,000

227004 Fuel, Lubricants and Oils 30,396

228003 Maintenance Machinery, Equipment and 

Furniture

5,000

Policy, Legal and regulatory framework within the LVB updated and 

harmonised

Organized and supported a world Bank Implementation support 

mission that took place from 1st to 4th April in Uganda and in a 

regional wrap up from 9th -14th in Kisumu

Participate in 1 no. Sectoral Council of Minister for LVBC.

Continue with national and regional stakeholder consultations, 

education and dissemination on policies, laws and regulations.

Uganda's interests in tranboundary water resources secured020409

GoU Development

External Financing

Total

392,160

777,691

0

1,169,851

Cumulatie Outputs Achieved by the end of the Quarter:

Annual Planned Outputs:

Output:

NTR

Activity was achieved as planned

Reasons for Variation in performance

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

93,888

211103 Allowances 7,378

212101 Social Security Contributions (NSSF) 17,584

221002 Workshops and Seminars 12,500

221003 Staff Training 64,474

225001 Consultancy Services- Short-term 777,691

227001 Travel Inland 11,250

227002 Travel Abroad 185,086

Better water resources data on Lake Victoria basin eco-system developed

Better water resources data on Lake Victoria basin eco-system 

developed

Water resources availability regularly monitored and assessed030409

GoU Development

External Financing

Total

1,711,688

418,417

0

2,130,105

Cumulatie Outputs Achieved by the end of the Quarter:

Annual Planned Outputs:

Output:

NTR

None release of funds during the quarter

Reasons for Variation in performance

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

1,026,360

211103 Allowances 15,506

212101 Social Security Contributions (NSSF) 15,000

221001 Advertising and Public Relations 6,250

221002 Workshops and Seminars 20,425

221007 Books, Periodicals and Newspapers 12,500

225001 Consultancy Services- Short-term 1,020,814

227004 Fuel, Lubricants and Oils 12,000

228002 Maintenance - Vehicles 1,250
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Water Resources ManagementVote Function: 0904

Development Projects

Project  0137 Lake Victoria Envirn Mgt Project

Waste water treatment facilities rehabilitated in two selected cites

Environmental protection  safety of navigation on Lake Victoria  enhanced

Water quality monitoring was due at 6 hot spot points in the 

immediate catchment of the inner Murchison bay. 

Data generated from the quarter quality monitoring was entered in 

the information base for subsequent analysis. 

The periodical aquatic weed surveillance was carried and information 

used to develop aquatic weeds hazard maps. 

Waste water treatment facilities rehabilitated in two selected cites

Environmental protection safety of navigation on Lake Victoria  

enhanced

The quality of water resources regularly monitored and assessed040409

GoU Development

External Financing

Total

1,809,002

1,000,000

0

2,809,002

Cumulatie Outputs Achieved by the end of the Quarter:

Annual Planned Outputs:

Output:

NTR

Contract for civil works was not procured as the feasibility study was not 

completed.

Reasons for Variation in performance

Item Spent

225001 Consultancy Services- Short-term 1,971,587

227001 Travel Inland 429,692

227002 Travel Abroad 361,497

227004 Fuel, Lubricants and Oils 30,000

228002 Maintenance - Vehicles 9,976

228003 Maintenance Machinery, Equipment and 

Furniture

6,250

Project  0149 Operational Water Res. Mgt NBI

Outputs Provided

10 staff trained and capacity  built

Office maintained

Two technical meetings held

Offices maintained.

Trainees from higher institutions of learning in Uganda were exposed 

to hands on training in GIS skills and instrumentation

3 staff members were trained on hands on technique of handling 

water related issues using the up to date art of technology.

Administration and Management support010409

GoU Development

External Financing

Total

63,082

0

0

63,082

Cumulatie Outputs Achieved by the end of the Quarter:

Annual Planned Outputs:

Output:

NTR

None release of quarter four funds.

Reasons for Variation in performance

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

13,368

211103 Allowances 8,235

212101 Social Security Contributions (NSSF) 725

221007 Books, Periodicals and Newspapers 2,213

221009 Welfare and Entertainment 7,064

221011 Printing, Stationery, Photocopying and 

Binding

14,630

221012 Small Office Equipment 4,597

222001 Telecommunications 750

224002 General Supply of Goods and Services 2,824

227001 Travel Inland 2,950

227004 Fuel, Lubricants and Oils 2,250

228002 Maintenance - Vehicles 3,475

Uganda's interests in tranboundary water resources secured020409Output:
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Water Resources ManagementVote Function: 0904

Development Projects

Project  0149 Operational Water Res. Mgt NBI

Equitable sharing and utilisation of the Nile basin water resources

Harmonised activities regionally acceptable

Capacity on negotiation skills developed

Workshop held where stakeholders were exposed to the value of 

effective catchment management and use of a reservoir for water 

regulation during flood events (Manafwa site )

Regional meetings well attended and Uganda as a country well 

represented.

Regional Activities well harmonized.

1 Monitoring and Evaluation filed trip to the Sio-Malaba-Malakisi 

River Basin conducted.

1 Appraisal mission of the Proposed Dam Sites to be considered for 

Feasibility Study under  Sida/World Bank Cooperation in 

International Waters in Africa (Ciwa) effectively coordinated.

Regional meetings well attended and Uganda as a country well 

represented.

5 officers drawn from MWE and MAAIF were given a hands-on-

training by Sio-Malaba-Malakisi River Basin Project on the use of 

MIKE GIS modeling tools in Busia, Kenya  and a sensitization drive 

on Sio-Malaba-Malakisi River Basin Project Interventions conducted

Participated in a workshop for the Kagera river basin management 

project to discuss draft basin development plan in Bujumbura in 

November 2012 

Participated in 3 stakeholders’ workshops to review the inception, 

draft interim and draft final reports for the Sio-Malaba-Malakisi 

(SMM) state of the basin held in Nairobi, Kisumu and Kampala

Participated in a Joint NBI/NELSAP RPSC Consultative Meeting to 

discuss sub basin Institutional arrangements in Nairobi, Kenya

Participated in a Water Resources Specialists’ Regional meeting to 

prepare terms of reference for the State of Lake Victoria Report and 

Lake Monitoring for Lake Victoria and its basin held in Kampala

GoU Development

External Financing

Total

110,302

0

0

110,302

Cumulatie Outputs Achieved by the end of the Quarter:

Annual Planned Outputs:

NTR

No tour was conducted due to lack of funds.

Reasons for Variation in performance

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

10,100

211103 Allowances 5,367

212101 Social Security Contributions (NSSF) 6,360

221002 Workshops and Seminars 9,391

221012 Small Office Equipment 1,093

222001 Telecommunications 1,000

224002 General Supply of Goods and Services 15,025

227001 Travel Inland 8,965

227002 Travel Abroad 20,000

227004 Fuel, Lubricants and Oils 33,000

Water resources availability regularly monitored and assessed030409Output:
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Water Resources ManagementVote Function: 0904

Development Projects

Project  0149 Operational Water Res. Mgt NBI

Trans-boundary water resources monitoring networks operated - 10 

(Mbale, Kasese, Mbarara, Masaka, Kome, Lolui, Bokasa, Moyo, Moroto 

and Nakasongola,Entebbe) 

8 data loggers procured

8 data loggers installed and operated

15  technical staff  trained in datalogger operations, data retrieval and 

maintenance. 

Comprehensive geo referenced database for the Nile Basin in Uganda 

updated 

10 Staff trained in GIS in WR and modelling(e.g Mike Basin) 

05  water resources information products(maps, reports) produced

8 stations operated and data downloaded

Training in GIS held for one officer from Nairobi RCMR

Geo referencing done at the Bukakata Kalangala stretch

06 Water Resources maps produced

Undertook ADCP measurements on river Kagera

21 technical staff members trained in GIS

GoU Development

External Financing

Total

190,028

0

0

190,028

Cumulatie Outputs Achieved by the end of the Quarter:

Annual Planned Outputs:

NTR

Activity done though there is need to procure Ao sheets since maps were 

put on A1 sheets only. 

Funds not released in Q4

Reasons for Variation in performance

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

23,641

211103 Allowances 9,344

212101 Social Security Contributions (NSSF) 360

221011 Printing, Stationery, Photocopying and 

Binding

7,181

221012 Small Office Equipment 1,542

222001 Telecommunications 2,000

223005 Electricity 2,500

223006 Water 1,250

224002 General Supply of Goods and Services 33,625

227001 Travel Inland 62,406

227002 Travel Abroad 19,401

227004 Fuel, Lubricants and Oils 14,969

228002 Maintenance - Vehicles 11,809

Project  0165 Support to WRM

Capital Purchases

4 pick up vehicles purchased

1 Mobile laboratory van purchased

Not undertaken

Purchase of Motor Vehicles and Other Transport Equipment750409

GoU Development

Total

0

0

Cumulatie Outputs Achieved by the end of the Quarter:

Annual Planned Outputs:

Output:

No funds were released to effect the payment

Reasons for Variation in performance
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Annual Planned Outputs and Cumulative Outputs Achieved by End of 

Quarter  (Quantity and Location)

Cumulative Expenditures made by the End of the Quarter to 

Deliver Cumulative Outputs UShs Thousand

Water Resources ManagementVote Function: 0904

Development Projects

Project  0165 Support to WRM

External Financing 0

0NTR

Procurement of chromatograph/mass spectometer-chemical identification 

and continous monitoring system

Nil

Purchase of Specialised Machinery & Equipment770409

GoU Development

External Financing

Total

5,535,194

0

0

5,535,194

Cumulatie Outputs Achieved by the end of the Quarter:

Annual Planned Outputs:

Output:

NTR

Delays in amendments to the contract and limited funds released

Reasons for Variation in performance

Item Spent

231005 Machinery and Equipment 5,535,194

Purchase of office equipment and assorted laboratory furniture and fixtures 

for laboratories

Purchase of office equipment and assorted laboratory furniture and 

fixtures for laboratories still ongoing

Purchase of Office and Residential Furniture and Fittings780409

GoU Development

External Financing

Total

0

0

0

0

Cumulatie Outputs Achieved by the end of the Quarter:

Annual Planned Outputs:

Output:

NTR

Activity not planned in Q4

Reasons for Variation in performance

Outputs Provided

Planning, supervision and coordination

Human resource /staff development

TA to 4 WMZs 

HIV/AIDS, Gender and climate change impact mainstreaming

Salaries, Machines/equipment, General goods and supply

Monitoring and evaluation

20 staff trained

Purchase of computers, printers, plotters, scanners, server, etc

Staff of three departments and Director's office managed and administered

Entebbe office complex operated and maintained.

International and national conferences, seminars and workshops attended.

2 Staff retreats conducted.

Staff bus and Directorate’s fleet maintained

Prepare 4 quarterly reports for DWRM and one annual report

Administration and Management support010409

Annual Planned Outputs:

Output:

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

23,275

211103 Allowances 1,550

221002 Workshops and Seminars 15,000

221008 Computer Supplies and IT Services 5,967

221009 Welfare and Entertainment 3,804

221011 Printing, Stationery, Photocopying and 

Binding

1,769

222001 Telecommunications 2,000

224002 General Supply of Goods and Services 180,000

225001 Consultancy Services- Short-term 65,000

227001 Travel Inland 116,222

227002 Travel Abroad 3,445
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Annual Planned Outputs and Cumulative Outputs Achieved by End of 

Quarter  (Quantity and Location)

Cumulative Expenditures made by the End of the Quarter to 

Deliver Cumulative Outputs UShs Thousand

Water Resources ManagementVote Function: 0904

Development Projects

Project  0165 Support to WRM

Workplan and budget for the FY 2013-14 prepared and submitted on 

time.

Staff of the three departments and director’s office managed & 

administered. All staff have been appraised as required by Public 

Service.

Entebbe office complex operated and maintained.

Quarter 3 progress report prepared and submitted

Planning, supervision and coordination

Human resource /staff development

TA to 4 WMZs 

HIV/AIDS, Gender and climate change impact mainstreaming

Salaries, Machines/equipment, General goods and supply

Monitoring and evaluation

20 staff trained

Purchase of computers, printers, plotters, scanners, server, etc

Staff of three departments and Director's office managed and 

administered

Entebbe office complex operated and maintained.

International and national conferences, seminars and workshops 

attended.

1 Staff retreats conducted.

Staff bus and Directorate’s fleet maintained

Prepare 4 quarterly reports for DWRM and one annual report

GoU Development

External Financing

Total

90,027

340,000

0

430,027

Cumulatie Outputs Achieved by the end of the Quarter:

NTR

Most activities were achieved as planned, however, some were not 

achieved due to limited release of funds during the quarter.

Reasons for Variation in performance

227004 Fuel, Lubricants and Oils 9,000

228002 Maintenance - Vehicles 2,996

Policy formulation, review and implementation

Water release and abstraction policy for lake Victoria developed

National coordination of trans-boundary project and programmes

Trans-boundary water resources management information system 

generated 

Monitoring /evaluation of project and programmes 

Awareness raised, capacity and confidence for the stakeholders built.

Letter to the Minister of Finance drafted requesting the prioritization 

of the second phase of LEAF project.

2 TAC members were supported to attend the 39th TAC meeting in 

Juba-South Sudan.

One officer attended and participated in the review of the NBI 

communication strategy. Draft report has already been produced.

Water release and abstraction policy for Lake Victoria developed

National coordination of trans-boundary project and programmes

Trans-boundary water resources management information system 

generated 

Monitoring /evaluation of project and programmes 

Awareness; raised capacity and confidence for the stakeholders built.

Uganda's interests in tranboundary water resources secured020409

Cumulatie Outputs Achieved by the end of the Quarter:

Annual Planned Outputs:

Output:

Reasons for Variation in performance

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

19,487

212101 Social Security Contributions (NSSF) 902

224002 General Supply of Goods and Services 320,000

225001 Consultancy Services- Short-term 40,000

227001 Travel Inland 66,340

227002 Travel Abroad 57,858

227004 Fuel, Lubricants and Oils 50,250

228002 Maintenance - Vehicles 3,028
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Annual Planned Outputs and Cumulative Outputs Achieved by End of 

Quarter  (Quantity and Location)

Cumulative Expenditures made by the End of the Quarter to 

Deliver Cumulative Outputs UShs Thousand

Water Resources ManagementVote Function: 0904

Development Projects

Project  0165 Support to WRM

GoU Development

External Financing

Total

47,866

510,000

0

557,866

NTR

Most of the activities were achieved as planned, however some were not 

achieved due to limited release of funds during the quarter.

97 surface water monitoring stations operated and maintained.

32 groundwater monitoring stations operated and maintained.

16 new surface water monitoring, 10 ground water stations, 6 

hydrometrological stations constructed.

40 surface water monitoring stations rehabilitated.

Datum stability of gauges for 20 surface water monitoring stations 

reviewed.

Telemetry systems on 10 surface water monitoring stations established

Sediment load on the rivers and lakes monitored.

Rating curves for the monitoring stations reviewed.

Awareness of local on the importance monitoring stations equipment 

raised.

Monitoring and quality assurance trips on the both surface and ground 

water stations carried out.

Information on surface and ground water resources disseminated to 

stakeholders.

1 rapid assessment on surface water quantities, demands and issues 

completed

1 rapid assessment on groundwater availability, demands and issues 

completed

3 databases for surface water and groundwater and GIS operated and 

maintained.

97 surface water monitoring stations operated and maintained.

32 groundwater monitoring stations operated and maintained.

16 new surface water monitoring, 10 ground water stations, 6 

hydrometrological stations constructed.

40 surface water monitoring stations rehabilitated.

Datum stability of gauges for 20 surface water monitoring stations 

reviewed.

Telemetry systems on 10 surface water monitoring stations established

Sediment load on the rivers and lakes monitored.

Rating curves for the monitoring stations reviewed.

Awareness of local on the importance monitoring stations equipment 

raised.

Monitoring and quality assurance trips on the both surface and 

ground water stations carried out.

Information on surface and ground water resources disseminated to 

stakeholders.

1 rapid assessment on surface water quantities, demands and issues 

completed

1 rapid assessment on groundwater availability, demands and issues 

completed

3 databases for surface water and groundwater and GIS operated and 

maintained.

Water resources availability regularly monitored and assessed030409

Cumulatie Outputs Achieved by the end of the Quarter:

Annual Planned Outputs:

Output:

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

18,929

211103 Allowances 23,517

212101 Social Security Contributions (NSSF) 1,434

221002 Workshops and Seminars 49,070

221003 Staff Training 10,000

221008 Computer Supplies and IT Services 5,300

221009 Welfare and Entertainment 5,600

221011 Printing, Stationery, Photocopying and 

Binding

4,338

221012 Small Office Equipment 4,556

222001 Telecommunications 1,500

223006 Water 250

224002 General Supply of Goods and Services 490,825

225001 Consultancy Services- Short-term 167,697

227001 Travel Inland 363,046

227002 Travel Abroad 176,155

227004 Fuel, Lubricants and Oils 85,644

228002 Maintenance - Vehicles 15,863
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Annual Planned Outputs and Cumulative Outputs Achieved by End of 

Quarter  (Quantity and Location)

Cumulative Expenditures made by the End of the Quarter to 

Deliver Cumulative Outputs UShs Thousand

Water Resources ManagementVote Function: 0904

Development Projects

Project  0165 Support to WRM

GoU Development

External Financing

Total

465,203

958,522

0

1,423,725

NTR

Only Kyoga Water Management Zone received  funds for data collection 

during the quarter

Reasons for Variation in performance

Upgraded Water Quality Analytical National Reference and Regional 

Laboratories’ infrastructure to match the challenge.

Undertake full understanding of nation’s water quality characteristics, 

pressures/threats, process information and design appropriate interventions 

for improvement. 

Strengthen training and staff development, and build capacity of 

central/local governments, institutions, private sector and community for 

water quality management.

Undertake compliance and enforcement of measures to regulations and 

standards

Training of 2 department staff in ICP-OES operations was conducted 

from 13-17th May 2013 in Monze – Italy.

Validation plan for existing laboratory testing protocols was 

implemented. 18 out of 25 testing protocols were validated and draft 

validation reports prepared.

Back log for water samples was completed during the quarter; 

laboratory equipment was serviced and faulty equipment repaired.

Upgraded Water Quality Analytical National Reference and Regional 

Laboratories’ infrastructure to match the challenge

Undertake full understanding of nation’s water quality 

characteristics, pressures/threats, process information and design 

appropriate interventions for improvement. 

Strengthen training and staff development, and build capacity of 

central/local governments, institutions, private sector and community 

for water quality management.

Undertake compliance and enforcement of measures to regulations 

and standards

The quality of water resources regularly monitored and assessed040409

GoU Development

External Financing

Total

260,509

628,375

0

888,884

Cumulatie Outputs Achieved by the end of the Quarter:

Annual Planned Outputs:

Output:

NTR

Some activities were not implemented due to limited funds

Reasons for Variation in performance

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

16,622

211103 Allowances 3,811

212101 Social Security Contributions (NSSF) 1,590

221003 Staff Training 7,490

224001 Medical and Agricultural supplies 62,756

224002 General Supply of Goods and Services 378,375

225001 Consultancy Services- Short-term 100,000

227001 Travel Inland 115,383

227002 Travel Abroad 50,000

227004 Fuel, Lubricants and Oils 54,293

228002 Maintenance - Vehicles 52,731

228003 Maintenance Machinery, Equipment and 

Furniture

45,832

Page 88



Ministry of Water and EnvironmentVote:

Financial Year 2012/13

019

Vote Performance Report

QUARTER 4: Cumulative Outputs and Expenditure by End of Quarter
Annual Planned Outputs and Cumulative Outputs Achieved by End of 

Quarter  (Quantity and Location)

Cumulative Expenditures made by the End of the Quarter to 

Deliver Cumulative Outputs UShs Thousand

Water Resources ManagementVote Function: 0904

Development Projects

Project  0165 Support to WRM

Water use and demands determined in 2 catchments 

80 new water permits applications assessed and permits issued .

105 existing water permits renewed and issued .

Compliance monitoring and enforcement of water permit conditions 

undertaken for 180 permit holders 

Implementation of compliance and enforcement strategy upscaled with 

special focus on reduction of pollution into the inner Murchison bay.

Standards and procedures for improving water resources regulation (waste 

water discharge, borehole drilling, dams & reservoirs) developed and 

operationalised

Water sector Environmental Impact Assessment (EIA)  sectoral guidelines 

operatioanlised

30 EIA reports reviewed and advice provided to NEMA

Legal capacity for regulation of water resources use and waste water 

discharge developed

Compliance assistance provided to water users and waste water dischargers 

Water Policy Committee supported to provide strategic advice to 

integrated and sustainable water resources development and management.

Regulatory frameworks for hydrogeologists and shallow well contractors 

developed  and operationalised

Assessment of Water use and demands in 2 catchments of Victoria and 

Albert have been finalized 

22 new water permit applications desk assessed and no permit issued

Compliance monitoring and enforcement of water permit conditions 

undertaken for 40 permit holders 

Implementation of compliance and enforcement strategy up scaled 

with special focus on reduction of pollution into the inner Murchison 

bay through joint actions and collaboration with other regulatory 

agencies in Kampala (KCCA, NEMA, NWSC, Wetlands Dept etc). 

Two meetings of implementation taskforce held in the quarter. 

TOR for procurement of consultancy services for development of 

standards and procedures for improving licensing of borehole drilling 

prepared

Water sector Environmental Impact Assessment (EIA) sectoral 

guidelines disseminated to stakeholders

8 EIA reports reviewed and advice provided to NEMA

Compliance assistance provided to 2 permit holders 

ToR for development of regulatory frameworks for Hydrogeologist 

and shallow well contractors finalized and procurement initiated

105 existing water permits renewed and issued 

Standards and procedures for improving water resources regulation 

Water resources rationally planned, allocated and regulated050409

Cumulatie Outputs Achieved by the end of the Quarter:

Annual Planned Outputs:

Output:

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

13,114

211103 Allowances 12,484

212101 Social Security Contributions (NSSF) 6,810

221001 Advertising and Public Relations 14,489

221003 Staff Training 2,051

221008 Computer Supplies and IT Services 13,112

221009 Welfare and Entertainment 7,676

221011 Printing, Stationery, Photocopying and 

Binding

10,063

222001 Telecommunications 600

224002 General Supply of Goods and Services 284,020

225001 Consultancy Services- Short-term 100,739

227001 Travel Inland 176,208

227002 Travel Abroad 118,745

227004 Fuel, Lubricants and Oils 24,750

228002 Maintenance - Vehicles 32,272
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Quarter  (Quantity and Location)

Cumulative Expenditures made by the End of the Quarter to 

Deliver Cumulative Outputs UShs Thousand

Water Resources ManagementVote Function: 0904

Development Projects

Project  0165 Support to WRM

(waste water discharge, borehole drilling, dams & reservoirs) 

developed and operationalised

Legal capacity for regulation of water resources use and waste water 

discharge developed

Water Policy Committee supported to provide strategic advice to 

integrated and sustainable water resources development and 

management.

Regulatory frameworks for hydro geologists and shallow well 

contractors developed and operationalised

GoU Development

External Financing

Total

339,388

477,745

0

817,133

NTR

Limited funds hindered implementation of the activity

Reasons for Variation in performance

National Water Resources Development and Management strategy 

developed

Water resources development and management strategy and action plan 

developed for one WMZ

Detailed catchment management and investment plans including strategies 

for adaptation to the impacts of climate change developed for 2 Catchments

Central and regional level institutions for effective water resources 

management strengthened 

Priority sector policy reforms and institutional modernization supported

80% of the National Water Resources Development and Management 

strategy developed

Water resources development and management strategy and action 

plan for Kyoga WMZ is 80% complete

Detailed catchment management and investment plans including for 5 

Catchments of Mpanga Semliki, Aswa, Rwizi and Nyamwamba have 

been completed

Strengthening of central (DWRM) and regional level institutions 

(Water Management Zones) for effective water resources management 

continued through a number of training courses and attachment of a 

Germany volunteer by Germany Government

Catchment based water resources management framework being 

implemented by 5 NGOs supported through training and technical 

guidance.

Priority sector policy reforms and institutional modernization 

supported

Catchment-based IWRM established060409

GoU Development

External Financing

Total

260,699

0

260,699

Cumulatie Outputs Achieved by the end of the Quarter:

Annual Planned Outputs:

Output:

Activities were achieved as planned.

Reasons for Variation in performance

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

13,049

211103 Allowances 7,721

212101 Social Security Contributions (NSSF) 1,069

221002 Workshops and Seminars 12,400

221011 Printing, Stationery, Photocopying and 

Binding

7,895

224002 General Supply of Goods and Services 13,650

225001 Consultancy Services- Short-term 40,800

227001 Travel Inland 68,930

227002 Travel Abroad 28,472

227004 Fuel, Lubricants and Oils 42,553

228002 Maintenance - Vehicles 24,160
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Annual Planned Outputs and Cumulative Outputs Achieved by End of 

Quarter  (Quantity and Location)
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Deliver Cumulative Outputs UShs Thousand

Water Resources ManagementVote Function: 0904

Development Projects

Project  0165 Support to WRM

0NTR

Project  1021 Mapping of Ground Water Resurces in Uganda

Outputs Provided

Extension workers in 25 districts in Western, Northern and Eastern 

Uganda (Kisoro, Kabale, Ntungamo, Rukungiri, Kanungu, Rubirizi, 

Mitooma, Bushenyi, Lwengo , Manafwa, Bududa, Butaleja, Namutumba, 

Bukwo, Buyende, Namayingo, Budaka, Paidha, Amuru, Otuke, Omolator, 

Kaabong, Agago, Bullisa, and Luuka) trained and facilitated in 

groundwater data collection.

Awareness raising workshops held in the 25 districts. 

District groundwater maps prepared for 25 districts 

Groundwater maps and reports for 25 districts produced and disseminated 

to districts and other users

Groundwater maps and reports for Amuru, Otuke, Omolator, 

Kaabong, Agago prepared.

Dissemination workshop held to disseminate map and reports for 

Amuru, Otuke, Omolator, Agago, Lira, Gulu, Kitgum,

Nwoya, Alebtong, Apac, Kole and Dokolo districts in Northern Uganda

Extension workers in 25 districts in Western, Northern and Eastern 

Uganda (Kisoro, Kabale, Ntungamo, Rukungiri, Kanungu, Rubirizi, 

Mitooma, Bushenyi, Lwengo , Manafwa, Bududa, Butaleja, 

Namutumba, Bukwo, Buyende, Namayingo, Budaka, Paidha, Amuru, 

Otuke, Omolator, Kaabong, Agago, Bullisa, and Luuka) trained and 

facilitated in groundwater data collection.

Awareness raising workshops held in the 25 districts. 

Groundwater maps and reports for 25 districts produced and 

disseminated to districts and other users

Water resources availability regularly monitored and assessed030409

GoU Development

External Financing

Total

151,700

0

0

151,700

Cumulatie Outputs Achieved by the end of the Quarter:

Annual Planned Outputs:

Output:

NTR

Activities were achieved as planned

Reasons for Variation in performance

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

5,721

227001 Travel Inland 48,032

227004 Fuel, Lubricants and Oils 63,263

228002 Maintenance - Vehicles 34,684

Water quality sampling undertaken  in 25 districts in Western, Northern 

and Eastern Uganda (Kisoro, Kabale, Ntungamo, Rukungiri, Kanungu, 

Rubirizi, Mitooma, Bushenyi, Lwengo , Manafwa, Bududa, Butaleja, 

Namutumba, Butwo, Buyende, Namayingo, Budaka, Paidha, Amuru, 

Otuke, Omolator, Kaabong, Agago, Bullisa, and Luuka) 

The quality of water resources regularly monitored and assessed040409

Annual Planned Outputs:

Output:

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

6,897

211103 Allowances 4,399

212101 Social Security Contributions (NSSF) 1,153

221002 Workshops and Seminars 38,754

221008 Computer Supplies and IT Services 3,045
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Annual Planned Outputs and Cumulative Outputs Achieved by End of 

Quarter  (Quantity and Location)

Cumulative Expenditures made by the End of the Quarter to 

Deliver Cumulative Outputs UShs Thousand

Water Resources ManagementVote Function: 0904

Development Projects

Project  1021 Mapping of Ground Water Resurces in Uganda

Water quality analysis done on 20 samples from each of the 25 districts. 

District groundwater  quality maps prepared for 25 districts 

Groundwater quality maps and reports for 25 districts produced and 

disseminated to districts and other users

District water quality maps produces for 11 diatricts in Northern 

Uganda. The districts include Amuru, Otuke, Omolator, Agago, Lira, 

Gulu, Kitgum, Nwoya, Alebtong, Apac, Kole and Dokolo.

Water quality sampling carried out in Kisoro, Kabale, Ntungamo, 

Rukungiri, Kanungu, Rubirizi, Mitooma, Bushenyi.

Groundwater quality maps and reports disseminated for the districts 

of Amuru, Otuke, Omolator, Agago, Lira, Gulu, Kitgum, Nwoya, 

Alebtong, Apac, Kole and Dokolo in Northern Uganda.

Water quality sampling undertaken  in 25 districts in Western, 

Northern and Eastern Uganda (Kisoro, Kabale, Ntungamo, 

Rukungiri, Kanungu, Rubirizi, Mitooma, Bushenyi, Lwengo , 

Manafwa, Bududa, Butaleja, Namutumba, Butwo, Buyende, 

Namayingo, Budaka, Paidha, Amuru, Otuke, Omolator, Kaabong, 

Agago, Bullisa, and Luuka)

GoU Development

External Financing

Total

155,217

0

0

155,217

Cumulatie Outputs Achieved by the end of the Quarter:

NTR

Activities were achieved as planned

Reasons for Variation in performance

221009 Welfare and Entertainment 2,091

221011 Printing, Stationery, Photocopying and 

Binding

5,350

221012 Small Office Equipment 19,309

222001 Telecommunications 1,200

222002 Postage and Courier 396

223005 Electricity 264

223006 Water 126

224002 General Supply of Goods and Services 22,769

227001 Travel Inland 40,465

227004 Fuel, Lubricants and Oils 9,000

Project  1022 Strengthening capacity on concessions

Outputs Provided

Dam safety strategy developed and implemented.

Dam safety regulations developed and piloted.

Routine follow up of Owen Falls Dam and Bujagali undertaken to ensure 

efficient water use for hydropwer production

 Routine follow up of 5  mini- hydroelectric dams (Mpanga, Mubuku I, 

Mubuku II, Mubuku III, Bugoye) undertaken to ensure efficient water use 

for hydropower production

Compliance monitoring and assistance provided to 6 Hydraulic Works 

construction permit holders.

4 applications for Hydraulic works construction permits assessed and 

permits issued

Regulation staff trained in development and implementation of dam safety 

regulations and guidelines

60% dam safety strategy completed

Water resources rationally planned, allocated and regulated050409

Cumulatie Outputs Achieved by the end of the Quarter:

Annual Planned Outputs:

Output:

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

5,003

211103 Allowances 5,030

212101 Social Security Contributions (NSSF) 2,280

221002 Workshops and Seminars 13,797

221008 Computer Supplies and IT Services 10,741

221011 Printing, Stationery, Photocopying and 

Binding

21,059

221012 Small Office Equipment 204

224002 General Supply of Goods and Services 15,748

225001 Consultancy Services- Short-term 118,588

227001 Travel Inland 121,206

227004 Fuel, Lubricants and Oils 30,000

228002 Maintenance - Vehicles 12,370
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Cumulative Expenditures made by the End of the Quarter to 

Deliver Cumulative Outputs UShs Thousand

Water Resources ManagementVote Function: 0904

Development Projects

Project  1022 Strengthening capacity on concessions

Only 30% Dam safety regulations developed

Quarterly routine follow-up of Owen Falls Dam and Bujagali was 

undertaken

Only desk assessment was done on 3 applications for hydraulic 

construction. No permits issued

No training on Regulation staff of dam safety regulations and 

guidelines was implemented

 Routine follow up of 5  mini- hydroelectric dams (Mpanga, Mubuku 

I, Mubuku II, Mubuku III, Bugoye) undertaken to ensure efficient 

water use for hydropower production

Compliance monitoring and assistance provided to 6 Hydraulic Works 

construction permit holders.

4 applications for Hydraulic works construction permits assessed and 

permits issued

Regulation staff trained in development and implementation of dam 

safety regulations and guidelines

GoU Development

External Financing

Total

356,025

0

0

356,025

NTR

No funds released during the quarter

Reasons for Variation in performance

Natural Resources ManagementVote Function: 0905

Recurrent Programmes

Programme  14 Environment Support Services

Outputs Provided

Local Government service delivery standards prepared

Sectoral specific environmental monitoring indicators prepared

LGs & institutions monitored and inspected for ENR mgt compliance.

ENR related Civil Society Organizations’ profiles documented and mapped

National  programs and projects monitored for environmental compliance 

and supervised to ensure proper 

Enhanced capacity for environmental planning and management

Local Government draft service delivery standards produced, pending 

review and approval and it is coordinated by NEMA

Draft indicators in place. To be reviewed and approved

3 Local governments and institutions of Ngora, Serere and Amolatar , 

Bulambuli, Kween and Bukwo monitored and inspected for ENR mgt 

compliance.

Final report produced with support from UNDP

Policy, Planning, Legal and Institutional Framework.030509

Cumulatie Outputs Achieved by the end of the Quarter:

Annual Planned Outputs:

Output:

Item Spent

211103 Allowances 4,975

221009 Welfare and Entertainment 1,119

227001 Travel Inland 21,802

227004 Fuel, Lubricants and Oils 5,820
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Quarter  (Quantity and Location)

Cumulative Expenditures made by the End of the Quarter to 

Deliver Cumulative Outputs UShs Thousand

Natural Resources ManagementVote Function: 0905

Recurrent Programmes

Programme  14 Environment Support Services

Capacity building for environmental planning done during local 

government monitoring

Sectoral specific environmental monitoring indicators prepared

ENR related Civil Society Organizations’ profiles documented and 

mapped

National programs and projects monitored for environmental 

compliance and supervised to ensure proper 

Enhanced capacity for environmental planning and management

Working draft monitoring indicators for health, transport and energy 

in place. To be discussed soon

Mapping of ENR CSOs is ongoing with the support from UNDP. Draft 

report in place

Wage Recurrent

Non Wage Recurrent

Total

0

33,716

0

33,716

NTR

Activity done using funds carried forward from quarter three

Reasons for Variation in performance

20 Local governments backstopped and environmental tools popularized

23 Local governments backstopped and environmental tools 

popularized

Capacity building and Technical back-stopping.050509

Wage Recurrent

Non Wage Recurrent

Total

0

7,775

0

7,775

Cumulatie Outputs Achieved by the end of the Quarter:

Annual Planned Outputs:

Output:

NTR

Activity hampered by non release of quarter four funds.

Reasons for Variation in performance

Item Spent

211103 Allowances 602

227001 Travel Inland 5,425

227004 Fuel, Lubricants and Oils 1,748

DESS adequately equipped with welfare and office running marterials

partcipation in world Environment Day and other National days

Local governments backstopped in environmental planning and budgeting .

DESS adequately equipped with welfare and office running materials

Participation in world Environment Day and other National days

Administration and Management Support060509

Cumulatie Outputs Achieved by the end of the Quarter:

Annual Planned Outputs:

Output:

Item Spent

211101 General Staff Salaries 168,713

221008 Computer Supplies and IT Services 2,054

221009 Welfare and Entertainment 367

221011 Printing, Stationery, Photocopying and 

Binding

1,257

221012 Small Office Equipment 1,921

222001 Telecommunications 640

228002 Maintenance - Vehicles 2,750
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Natural Resources ManagementVote Function: 0905

Recurrent Programmes

Programme  14 Environment Support Services

Local governments backstopped in environmental planning and 

budgeting.

Offices repaired and retooled

Books, periodicals and news papers purchased

Computer software and supplies

Stationary procured

Staff welfare (tea, sugar and snacks)

Telephone bills paid

Vehicles maintained

Purchased fuel

Wage Recurrent

Non Wage Recurrent

Total

168,713

8,990

0

177,702

NTR

Non release of quarterly funds hampered the implementation of the 

activities.

Reasons for Variation in performance

Programme  15 Forestry Support Services

Outputs Provided

Staff recruited  and  capacity built to oversee the Forest sector

10 more private community forests declared and registered.

NFA performance contract monitored 

Advice, public information and advocacy to sector stakeholders provided

Ensure effective NFP coordination and cross sectoral linkages

National Forest Plan (NFP) updated and disseminated

Funding identified for FSSD, DFS and the private sector.

Tree Fund established and operational

ENR – SIP updated

Greening in urban centres promoted

Commission a study on influence of rural electrification, use of improved 

or energy efficient technologies on forestry degradation

Administration and Management Support060509

Annual Planned Outputs:

Output:

Item Spent

211101 General Staff Salaries 5,730

211103 Allowances 2,546

221001 Advertising and Public Relations 3,854

221003 Staff Training 2,537

221007 Books, Periodicals and Newspapers 1,165

221008 Computer Supplies and IT Services 4,639

221009 Welfare and Entertainment 4,281

221011 Printing, Stationery, Photocopying and 

Binding

1,821

222001 Telecommunications 3,199

225001 Consultancy Services- Short-term 10,992

225002 Consultancy Services- Long-term 64,113

227001 Travel Inland 1,271

227002 Travel Abroad 5,997

227004 Fuel, Lubricants and Oils 1,965

228002 Maintenance - Vehicles 16,399
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Quarter  (Quantity and Location)

Cumulative Expenditures made by the End of the Quarter to 

Deliver Cumulative Outputs UShs Thousand

Natural Resources ManagementVote Function: 0905

Recurrent Programmes

Programme  15 Forestry Support Services

Capacity building and Technical backstopping

Provide advice, public information and advocacy to forest sector 

stakeholders

Promote use of energy efficient cooking and lighting technologies

Increased public awareness on REDD+ and Carbon markets

50 districts monitored and inspected

Coordination and supervision of technical support and training of Local 

Government

Disseminate the NFP, Regulations and Forest Handbook; and draft 1 set of 

guidelines

Applications received for the 2 PFO positions and interviews yet to be 

done

Participated in development of guidelines for tree planting along the 

national road corridor.

REDD+ secretariat holds regular meetings with key players for 

REDD+ activity implementation and engages players in ensuring 

guidelines for implementation of Pilot/Demo projects are followed e.g 

meetings with CSOs implementing REDD+ activities i.e Wildlife 

Conservation Society, IUCN, Jane Goodall Institute

NFP been concluded and dissemination undertaken through various 

national dialogue meetings organized by different players

Review of the NFA performance Contract and constitution of 

Technical team in advanced stages

Participated in development of National Forest Management Standard 

for the Forest Stewardship Council facilitated by CSOs-WWF

4 Staff involved in meetings where sharing of information aon forestry 

initiatives is done while undertaking thr coordination function.

5 staff involved in cross sectoral meetings with Ministry of Energy and 

Mineral Development under the development of the Biomass Energy 

Strategy and Ministry of Agriculture Animal Industry and Fisheries 

for the Sustainable Land Management Interventions

Meetings held with NFA staff to monitor aspects of management of 

Central Forest Reserves

Declaration of Tengele And Motocai Community Forest reserves in 

Masindi in advanced stages. Declaration expected in July-September 

quarter 2013

1 Steering Committee meeting for REDD+ held at Ministry Board 

room on the 21st June 2013

Technical bacstopping on licensing for forest product harvesting done 

to 12 districts of Hoima, Kyenjojo, Kyegegwa, Kibaale, Masindi, 

Mubende, Nwoya, Kitgum, Pader, Agago, Kiryandongo and Lira.

Forest Regulations submitted to Solicitor General and expected to be 

concluded in August 2013

Cumulatie Outputs Achieved by the end of the Quarter:
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Annual Planned Outputs and Cumulative Outputs Achieved by End of 

Quarter  (Quantity and Location)

Cumulative Expenditures made by the End of the Quarter to 

Deliver Cumulative Outputs UShs Thousand

Natural Resources ManagementVote Function: 0905

Recurrent Programmes

Programme  15 Forestry Support Services

Forest handbook and National Forest Plan disseminated to key 

institutions. Copy on the Ministry Website

Funding obtained from the Austrian Development Cooperation to 

fund some activities of REDD+ to a tune of 3 Billion

Wage Recurrent

Non Wage Recurrent

Total

5,730

124,780

0

130,510

NTR

No funds released on the development budget line and funds under 

recurrent were insufficient

Reasons for Variation in performance

Programme  16 Wetland Management Services

Outputs Provided

Well equipped and functional National WMD and 4 Regional TSU offices.

Approved staff positions filled and a further critical staff requirement 

submitted to PS.

32 Staff fully managed, supervised and motivated to perform planned 

activities.

32 staff appriased 

LGs Wetland management activities effectively supervised and technically 

backstopped in 112 districts

International , regional and national conservation meetings represented.

Annual, Quarterly reports and procuerment plans prepared.

ENR Issues paper prepared and presented in LGBFP workshops

Departmental staff meetings conducted

All stakeholders in wetland management sub-sector co-ordinated

Well equipped and functional National WMD and 4 Regional TSU 

offices.

Approved staff positions filled and a further critical staff requirement 

submitted to PS.

32 Staff fully managed, supervised and motivated to perform planned 

activities.

32 staff appriased 

LGs Wetland management activities effectively supervised and 

technically backstopped in 112 districts

Administration and Management Support060509

Cumulatie Outputs Achieved by the end of the Quarter:

Annual Planned Outputs:

Output:

Item Spent

211101 General Staff Salaries 375,696

211103 Allowances 3,473

213002 Incapacity, death benefits and funeral 

expenses

5,587

221001 Advertising and Public Relations 1,681

221002 Workshops and Seminars 2,510

221007 Books, Periodicals and Newspapers 3,133

221009 Welfare and Entertainment 1,843

221011 Printing, Stationery, Photocopying and 

Binding

8,428

221012 Small Office Equipment 442

222001 Telecommunications 2,428

223005 Electricity 971

223006 Water 728

224002 General Supply of Goods and Services 4,440

227004 Fuel, Lubricants and Oils 4,855

228002 Maintenance - Vehicles 2,345
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Annual Planned Outputs and Cumulative Outputs Achieved by End of 

Quarter  (Quantity and Location)

Cumulative Expenditures made by the End of the Quarter to 

Deliver Cumulative Outputs UShs Thousand

Natural Resources ManagementVote Function: 0905

Recurrent Programmes

Programme  16 Wetland Management Services

International , regional and national conservation meetings 

represented.

Annual, Quarterly reports and procuerment plans prepared.

ENR Issues paper prepared and presented in LGBFP workshops

Departmental staff meetings conducted

All stakeholders in wetland management sub-sector co-ordinated

Wage Recurrent

Non Wage Recurrent

Total

375,696

42,864

0

418,560

NTR

Inadequate funds released to faciltate a few outputs.

Reasons for Variation in performance

Development Projects

Project  0146 National Wetland Project Phase III

Capital Purchases

WMD Offices renovated and expanded

Not planned

Government Buildings and Administrative Infrastructure720509

GoU Development

External Financing

Total

46,595

0

0

46,595

Cumulatie Outputs Achieved by the end of the Quarter:

Annual Planned Outputs:

Output:

NTR

Not planned

Reasons for Variation in performance

Item Spent

231001 Non-Residential Buildings 46,595

Not planned

Purchase of Motor Vehicles and Other Transport Equipment750509

GoU Development

External Financing

Total

0

0

0

0

Cumulatie Outputs Achieved by the end of the Quarter:

Annual Planned Outputs:

Output:

NTR

Not planned

Reasons for Variation in performance

Purchase of Office and ICT Equipment, including  Software760509Output:
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Natural Resources ManagementVote Function: 0905

Development Projects

Project  0146 National Wetland Project Phase III

15 Computers, 15 Printers, 2 Photocopiers and softwares,1Generator and 

Lightening conductors purchased

15 Computers, 15 Printers, 2 Photocopiers and softwares,1Generator 

and Lightening conductors purchased

GoU Development

External Financing

Total

109,893

0

0

109,893

Cumulatie Outputs Achieved by the end of the Quarter:

Annual Planned Outputs:

NTR

No activity was planned in this quarter.

Reasons for Variation in performance

Item Spent

231005 Machinery and Equipment 109,893

Four (4) Handheld GPS

4 High resolution digital cameras 

Two sets of portable Water testing kits.

Four (4) Handheld GPS

4 High resolution digital cameras 

Two sets of portable Water testing kits.

Purchase of Specialised Machinery & Equipment770509

GoU Development

External Financing

Total

90,607

0

0

90,607

Cumulatie Outputs Achieved by the end of the Quarter:

Annual Planned Outputs:

Output:

NTR

There was no development release during the quarter.

Reasons for Variation in performance

Item Spent

231005 Machinery and Equipment 90,607

2 Filing cabinets, 4 desks, 8 chairs.

Not planned

Purchase of Office and Residential Furniture and Fittings780509

GoU Development

External Financing

Total

14,742

0

0

14,742

Cumulatie Outputs Achieved by the end of the Quarter:

Annual Planned Outputs:

Output:

NTR

Not planned

Reasons for Variation in performance

Item Spent

231006 Furniture and Fixtures 14,742

Outputs Funded

Operational support to private institutions510509Output:
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Natural Resources ManagementVote Function: 0905

Development Projects

Project  0146 National Wetland Project Phase III

Facilitation for EPF under vote 019

Not planned

GoU Development

External Financing

Total

608,789

0

0

608,789

Cumulatie Outputs Achieved by the end of the Quarter:

Annual Planned Outputs:

NTR

No funds released

Reasons for Variation in performance

Item Spent

263104 Transfers to other gov't units(current) 608,789

Outputs Provided

Complete the development of the guideline for detailed assessment of 

wetlands.

Atlas of Uganda's wetlands published.

National Wetland Information System operationalization completed.

Wetland baseline inventory reports disseminated to 112 districts.

Continue with the Economic valuation of wetlands contributions to  GDP 

(Using  case studies).

Wetland biodiversity survey of L. Wamala conducted.

IEC Strategies for Wetland Department and Kalagala Offset Sustainbale 

Managemen Plan (KSMP) completed  and operationalized.

IEC materials for WMD and Kalagala Offset Sustainable Managemen Plan 

(KSMP) developed and dessiminated.

World Wetland day, World Water day, World Earth day, Ramsar C0P 11    

commemorated.

Wetland Management Documentation  centre eqiuped with reading 

materials. 

List of international obligations relevant to KSMP applicability 

synthesized and published. 

Publicity and awareness programs for the  Kalagala Offset SMP and Oil 

and Gas environmental issues implemented.

Checlist of permissable and non-permiassble activities on riverbanks, 

islands, Kalagala and Itanda falls prepared and dessminated

Best practices for environmental management of Oil and Gas in the 

Albertine Graben developed and popularized.

Promotion of Knowledge of Enviroment and Natural Resources010509

Cumulatie Outputs Achieved by the end of the Quarter:

Annual Planned Outputs:

Output:

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

21,172

211103 Allowances 5,284

212201 Social Security Contributions 2,840

221002 Workshops and Seminars 23,237

221011 Printing, Stationery, Photocopying and 

Binding

4,620

224002 General Supply of Goods and Services 81,602

225001 Consultancy Services- Short-term 96,680

227001 Travel Inland 11,623

227004 Fuel, Lubricants and Oils 8,000

228002 Maintenance - Vehicles 9,854
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Natural Resources ManagementVote Function: 0905

Development Projects

Project  0146 National Wetland Project Phase III

Complete the development of the guideline for detailed assessment of 

wetlands.

Atlas of Uganda's wetlands published.

National Wetland Information System operationalization completed.

Wetland baseline inventory reports disseminated to 112 districts.

Continue with the Economic valuation of wetlands contributions to  

GDP (Using  case studies).

Wetland biodiversity survey of L. Wamala conducted.

IEC Strategies for Wetland Department and Kalagala Offset 

Sustainbale Managemen Plan (KSMP) completed  and operationalized.

IEC materials for WMD and Kalagala Offset Sustainable Managemen 

Plan (KSMP) developed and dessiminated.

World Wetland day, World Water day, World Earth day, Ramsar 

C0P 11    commemorated.

Wetland Management Documentation  centre eqiuped with reading 

materials. 

List of international obligations relevant to KSMP applicability 

synthesized and published.

GoU Development

External Financing

Total

264,911

0

0

264,911

NTR

Funds released were inadquete for the activities to be undertaken

Reasons for Variation in performance

Boundary demarcation and gazettement  strategy dessimnated to 

stakeholders.

Managament plans of 2 critical wetlands of Nakivubo,and   Kansanga 

developed

Complete the  demarcation of the boundaries of 5 critical Municipal 

wetlands (Jinja, Mbale, Gulu, Lira & Bushenyi.) and Kalagala, Itanda Falls 

buffer zone in Jinja, Buikwe and Kayunga

Restore degraded sections of Mbale, Jinja, Gulu, Lira and Bushenyi 

Municipal wetlands and Kalagala, Itanda Falls buffer zone

Demarcation of  River Nile banks, Namavundu CFR in Jinja and Buikwe   

and restore degraded sections.

Lake George Ramsar site management plan operationalized in Kasese, 

Restoration of degraded and Protection of ecosystems020509

Annual Planned Outputs:

Output:

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

18,582

211103 Allowances 14,738

212201 Social Security Contributions 1,260

221002 Workshops and Seminars 40,690

221011 Printing, Stationery, Photocopying and 

Binding

3,463

222001 Telecommunications 16,000

223001 Property Expenses 1,604,891

224002 General Supply of Goods and Services 20,007

227001 Travel Inland 40,847

227004 Fuel, Lubricants and Oils 16,500

228002 Maintenance - Vehicles 17,622
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Natural Resources ManagementVote Function: 0905

Development Projects

Project  0146 National Wetland Project Phase III

Rubirizi and Kamwenge districts.

Management plans of Lutembe in Wakiso and L. Nabugabo in Masaka 

ditrict reviewed.

4 Frame work management plans (Okole, Rwizi Ssezibwa,and Namatala-

Doho) operationalised .

Framework management plan for Awoja wetland system developed.

1 Community based Wetland Management Plan from Namatala Wetland 

system  developed and operationalized

32 District Wetlands Actions Plans from North, East, West and Central 

developed. 

District Management Plans for the protection and restoration of selected 

rangelands ecosystems in Kayunga, Luwero  and Nakasongola developed

13.4Kms of Kansanga wetland boundry demarcated with pillars and 

beacons. 

20 EPPU mobilized and provided security and guard during wetland 

boundary demarcation.

Wetlands boundry maps presented to strakeholders in Makindye 

division for Kansanga and Kytenida wetlands.

Checlist of permissable and non-permiassble activities on riverbanks, 

islands, Kalagala and Itanda falls prepared and dessminated

Best practices for environmental management of Oil and Gas in the 

Albertine Graben developed and popularized.

Boundary demarcation and gazettement strategy dessimnated to 

stakeholders

Managament plans of 2 critical wetlands of Nakivubo,and   Kansanga 

developed

Complete the demarcation of the boundaries of 5 critical Municipal 

wetlands (Jinja, Mbale, Gulu, Lira & Bushenyi.) and Kalagala, Itanda 

Falls buffer zone in Jinja, Buikwe and Kayunga

Restore degraded sections of Mbale, Jinja, Gulu, Lira and Bushenyi 

Municipal wetlands and Kalagala, Itanda Falls buffer zone

Demarcation of River Nile banks, Namavundu CFR in Jinja and 

Buikwe   and restore degraded sections.

Lake George Ramsar site management plan operationalized in Kasese, 

Rubirizi and Kamwenge districts

Management plans of Lutembe in Wakiso and L. Nabugabo in 

Masaka ditrict reviewed.

4 Frame work management plans (Okole, Rwizi Ssezibwa,and 

Namatala-Doho) operationalised .

Framework management plan for Awoja wetland system developed.

Cumulatie Outputs Achieved by the end of the Quarter:
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Natural Resources ManagementVote Function: 0905

Development Projects

Project  0146 National Wetland Project Phase III

1 Community based Wetland Management Plan from Namatala 

Wetland system developed and operationalized

32 District Wetlands Actions Plans from North, East, West and 

Central developed. 

District Management Plans for the protection and restoration of 

selected rangelands ecosystems in Kayunga, Luwero and Nakasongola 

developed

GoU Development

External Financing

Total

1,794,600

0

0

1,794,600

NTR

Inadquete funds released for fourth quarter.

Reasons for Variation in performance

Wetlands Law operationalized. 

ENR Good Governace Action plan in place and implemented. 

A functional Wetland Advisory Group (WAG).

4 Inter-district Wetland Committees reactivated and functional

4 Ramsar site wetland management committees of L. George, L. 

Nabugabo, Mabamba and Lutembe established and functional 

Guidelines for the Development of District Ordinances   disseminated to 

112 districts.

District Wetland Ordinaces in 4 districts of Gulu, Budaka, Ntungamo and 

Nakasongola  technically supported

Kalagala Offset Sustainable Management Plan (KSMP)  implementation 

framework in place and functional in Buikwe, Jinja and Kayunga districts.

Environmnetal Helath and safety tools for Oil and Gas sector developed.

DESS 10 Year Strategic Plan developed.

6 District Environment Action Plan for the districts within the albertine 

graben (Amuru, Nwoya, Buliisa, Rubirizi, Kanungu, Hoima) developed

A functional MoWE Oil and Gas monitoring unit.

Fourth quarter WAG meeting conducted with all the members. 

Fourth quarter meeting of the ENR-Good Governance conducted.

Wetlands Law operationalized. 

Policy, Planning, Legal and Institutional Framework.030509

Cumulatie Outputs Achieved by the end of the Quarter:

Annual Planned Outputs:

Output:

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

10,608

211103 Allowances 5,370

212101 Social Security Contributions (NSSF) 1,434

221002 Workshops and Seminars 24,218

221011 Printing, Stationery, Photocopying and 

Binding

5,025

222003 Information and Communications 

Technology

6,864

224002 General Supply of Goods and Services 12,830

225001 Consultancy Services- Short-term 32,280

227001 Travel Inland 31,940

227004 Fuel, Lubricants and Oils 10,110

228002 Maintenance - Vehicles 7,641
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Natural Resources ManagementVote Function: 0905

Development Projects

Project  0146 National Wetland Project Phase III

ENR Good Governace Action plan in place and implemented. 

A functional Wetland Advisory Group (WAG).

4 Inter-district Wetland Committees reactivated and functional

4 Ramsar site wetland management committees of L. George, L. 

Nabugabo, Mabamba and Lutembe established and functional 

Guidelines for the Development of District Ordinances   disseminated 

to 112 districts.

District Wetland Ordinaces in 4 districts of Gulu, Budaka, Ntungamo 

and Nakasongola  technically supported

Kalagala Offset Sustainable Management Plan (KSMP)  

implementation framework in place and functional in Buikwe, Jinja 

and Kayunga districts.

Environmnetal Helath and safety tools for Oil and Gas sector 

developed.

DESS 10 Year Strategic Plan developed.

6 District Environment Action Plan for the districts within the 

albertine graben (Amuru, Nwoya, Buliisa, Rubirizi, Kanungu, Hoima) 

developed

A functional MoWE Oil and Gas monitoring unit.

GoU Development

External Financing

Total

148,320

0

0

148,320

NTR

Inadquete funds released in the fourth quarter.

Reasons for Variation in performance

Proposed  and existing developments near or in wetland areas  monitored 

and inspected for compliance.

EIA and Project briefs on proposed development in or near wetland 

reveiwed 

Wetland management activities in 112 LGs and other sectors monitored, 

supervsied and coordinated. 

Oil and Gas exploration, production, development and marketing activties 

in Albertine graben 

(Kanungu, Hoima, Rubirizi, Ntoroko, Nwoya, Amuru, Arua, Moyo)  

monitored for compiance.

12 LGs monitored and technically supervised to prepare district 

wetland annual workplans and reports in the north, west and central 

resulting into 95 LGs annual work plans and 95 MoUs submitted to 

Coordination, Monitoring, Inspection, Mobilisation and Supervision.040509

Cumulatie Outputs Achieved by the end of the Quarter:

Annual Planned Outputs:

Output:

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

49,330

211103 Allowances 6,300

212101 Social Security Contributions (NSSF) 3,794

221002 Workshops and Seminars 11,985

221011 Printing, Stationery, Photocopying and 

Binding

1,620

224002 General Supply of Goods and Services 2,760

225001 Consultancy Services- Short-term 45,149

227001 Travel Inland 33,339

227004 Fuel, Lubricants and Oils 18,338

228002 Maintenance - Vehicles 15,479
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Natural Resources ManagementVote Function: 0905

Development Projects

Project  0146 National Wetland Project Phase III

MoWE and 60 LGs submitted annual reports to MoWE. 

31 wetlands degradation sites inspected resulting into issuing of 21 

improvements notices to non complying developers and impoundment 

of 07 vehicles.

Compliance assistance provided to 10 developers. 

05 EIA reports reviewed and technical comments provided to NEMA 

for actions.

Proposed and existing developments near or in wetland areas 

monitored and inspected for compliance

Wetland management activities in 112 LGs and other sectors 

monitored, supervised and coordinated. 

Oil and Gas exploration, production, development and marketing 

activities in Albertine Graben 

(Kanungu, Hoima, Rubirizi, Ntoroko, Nwoya, Amuru, Arua, Moyo) 

monitored for compliance.

GoU Development

External Financing

Total

188,094

0

0

188,094

NTR

Fourth quarter release budget was not fully  realized to facilitate LG 

monitoring and supervision as well as compliance monitoirng and 

enforcement of the wetland laws.

Reasons for Variation in performance

40 District and Municipal staff  trained  in Wetland law enforcement and 

compliance

30 District Officers from Northern districts trained in wetland 

manmagement planning.

20 District Officers from 10 districts trained in wetland assessment

In service training for 32 Wetland Management Department staff 

conducted.

12 LGs staff trained in enforcement of legislation related to Kalagala 

Offset SMP.

12 District Officers trained in DEAP development.

Training materials and institutitions identified. 

Staff not nominated for in-service training.

40 District and Municipal staff trained in Wetland law enforcement 

and compliance

30 District Officers from Northern districts trained in wetland 

Capacity building and Technical back-stopping.050509

Cumulatie Outputs Achieved by the end of the Quarter:

Annual Planned Outputs:

Output:

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

13,574

211103 Allowances 4,142

212101 Social Security Contributions (NSSF) 1,264

221002 Workshops and Seminars 20,096

221003 Staff Training 16,499

221011 Printing, Stationery, Photocopying and 

Binding

10,638

227001 Travel Inland 3,726

227004 Fuel, Lubricants and Oils 5,000

228002 Maintenance - Vehicles 5,772
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Natural Resources ManagementVote Function: 0905

Development Projects

Project  0146 National Wetland Project Phase III

management planning.

20 District Officers from 10 districts trained in wetland assessment

In service training for 32 Wetland Management Department staff 

conducted.

12 LGs staff trained in enforcement of legislation related to Kalagala 

Offset SMP.

12 District Officers trained in DEAP development.

GoU Development

External Financing

Total

80,711

0

0

80,711

NTR

Funds for conducting the training were not released in fourth quarter.

Reasons for Variation in performance

Well equipped and functional National WMD and 4 regional TSUs offices

17 Well maintained and functional transport equipmenmt 

Well maintanied field and office equipments

4 Quarterly technical and financial reports prepared and submitted

32 WMD staff supervised, coordinated and performance appraised.

15 DESS staff supervised and performce appraised.

GoU represented at the RAMSAR COP Confrences and Technical meetings

Well equipped and functional National WMD and 4 regional TSUs 

offices

17 Well maintained and functional transport equipmenmt 

Well maintanied field and office equipments

4 Quarterly technical and financial reports prepared and submitted

32 WMD staff supervised, coordinated and performance appraised.

15 DESS staff supervised and performce appraised.

GoU represented at the RAMSAR COP Confrences and Technical 

meetings

Administration and Management Support060509

Total 143,848

Cumulatie Outputs Achieved by the end of the Quarter:

Annual Planned Outputs:

Output:

Activities were achieved as planned, however procurement of some items 

is still on-going.

Reasons for Variation in performance

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

66,746

212101 Social Security Contributions (NSSF) 4,761

221004 Recruitment Expenses 3,352

221007 Books, Periodicals and Newspapers 6,777

221009 Welfare and Entertainment 1,377

221011 Printing, Stationery, Photocopying and 

Binding

9,159

222001 Telecommunications 2,000

223005 Electricity 1,000

224002 General Supply of Goods and Services 9,600

227001 Travel Inland 6,472

227002 Travel Abroad 12,000

227004 Fuel, Lubricants and Oils 7,000

228002 Maintenance - Vehicles 13,604
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Natural Resources ManagementVote Function: 0905

Development Projects

Project  0146 National Wetland Project Phase III

GoU Development

External Financing

143,848

0

0NTR

Project  0947 FIEFOC - Farm Income Project

Capital Purchases

Construction of irrigation schemes for Doho, Agoro and Mobuku

Not planned

Government Buildings and Administrative Infrastructure720509

GoU Development

External Financing

Total

10,564,257

0

0

10,564,257

Cumulatie Outputs Achieved by the end of the Quarter:

Annual Planned Outputs:

Output:

NTR

Not planned

Reasons for Variation in performance

Item Spent

231007 Other Structures 10,564,257

Nil

Purchase of Specialised Machinery & Equipment770509

GoU Development

External Financing

Total

0

0

0

0

Cumulatie Outputs Achieved by the end of the Quarter:

Annual Planned Outputs:

Output:

NTR

Nil

Reasons for Variation in performance

1500 ha of degraded watersheds revegetated.

1000 km of contour hedges established and planted

Tree farmers/beneficiaries that need support to Improve their plantations 

identified in 50 districts and selected.

700,000 seedlings for woodlot and plantation establishment  procured. 

120Ha of seed stands managed and maintained according to signed MoUs 

supported.

Acquisition of Other Capital Assets790509

Cumulatie Outputs Achieved by the end of the Quarter:

Annual Planned Outputs:

Output:

Item Spent

312301 Cultivated Assets 972,378
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Natural Resources ManagementVote Function: 0905

Development Projects

Project  0947 FIEFOC - Farm Income Project

1500 ha of degraded watersheds revegetated.

1000 km of contour hedges established and planted

Tree farmers/beneficiaries that need support to Improve their 

plantations identified in 50 districts and selected.

700,000 seedlings for woodlot and plantation establishment  procured. 

120Ha of seed stands managed and maintained according to signed 

MoUs supported.

GoU Development

External Financing

Total

972,378

0

0

972,378

NTR

Activity not planned in the fourth quarter

Reasons for Variation in performance

Outputs Provided

All established demonstrations geo-referenced.

60 Farmers provided with technical advice on best practices to manage 

technologies being demonstrated.

500 beneficiaries (farmers and institutions) provided with extension 

services.

Participatory market surveys/ cost benefit analysis for farmers forestry 

investment in 50 districts options conducted.

2 Supervision missions and consultants on the project facilitated.

20 Project staff and farmers supported to improve skills in irrigation 

scheme management.

An audio visual coverage of project progress and performance in 20 

districts carried out and documented.

Independent evaluation of the project conducted and proposals prepared.

Project achievements publicised and advertisements catered for.

20 farmers provided with technical advice on management of Soil and 

Water Conservation Demonstration plots in Hoima, Kiboga, 

Kamwenge, Mbarara

1,700 beneficiary farmers provided with extension services in Jinja, 

Pallisa, Tororo, Iganga, Kamuli, Gulu, Arua, Nwoya, Kitgum, Soroti, 

Dokolo, Soroti, Kumi, Bukedea, Namutumba, Rukungiri, Mbarara, 

Kyankwanzi, Lyantonde and Nakasongola

Promotion of Knowledge of Enviroment and Natural Resources010509

Cumulatie Outputs Achieved by the end of the Quarter:

Annual Planned Outputs:

Output:

Item Spent

211103 Allowances 22,833

221002 Workshops and Seminars 2,950

221008 Computer Supplies and IT Services 7,919

227001 Travel Inland 14,287

227004 Fuel, Lubricants and Oils 17,500
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Natural Resources ManagementVote Function: 0905

Development Projects

Project  0947 FIEFOC - Farm Income Project

75 farmers provided with technical advice on management of 

plantation demonstrations in the districts of Kamuli, Iganga, Jinja, 

Luwero and Nakasongola and many more

34 Project staff and farmers in Agoro irrigation schemes supported to 

improve skills in irrigation

Project achievements publicized in the print media pull out on ADB 

funding

30 demonstrations in 15 districts of Kabale, Rukungiri, Lyantonde, 

Lira, Iganga, Jinja, Mbale, Gulu, Kitgum, Arua, Nakasongola, 

Luwero, Nakaseke, Rakai and Namutumba geo- referenced.

2 teams visited 10 farmers groups (400 farmers) in the 13 districts of 

Jinja, Iganga, Kiboga, Hoima, Kamwenge, Nakasongola, Luwero, 

Mbale, Budaka, Pallisa, Manafwa, Bududa and Sironko. 

Project technical assessment and audio visual coverage initiated 

ADB Supervision mission of March April 2013 facilitated and School 

of Forestry Makerere University contracted to carry out internal 

verification of the project.

All established demonstrations geo-referenced.

Participatory market surveys/ cost benefit analysis for farmers’ 

forestry investment in 50 districts options conducted.

2 Supervision missions and consultants on the project facilitated.

An audio visual coverage of project progress and performance in 20 

districts carried out and documented.

Independent evaluation of the project conducted and proposals 

prepared.

GoU Development

External Financing

Total

65,489

0

0

65,489

NTR

Insufficient funds hampered Evaluation hence  to be carried out in FY 

2013/2014, July to September 2013

Reasons for Variation in performance

1500 ha of degraded watershed planted with trees

Tree Plantations and woodlots of 1000 farmers well managed

Individual farmers carried out beating up on their plantations using 

their own resources.

12,500 farmers provided with technical advise on good silvicultural 

practices in the districts of 

Restoration of degraded and Protection of ecosystems020509

Cumulatie Outputs Achieved by the end of the Quarter:

Annual Planned Outputs:

Output:

Item Spent

211103 Allowances 6,250

224002 General Supply of Goods and Services 18,750
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Natural Resources ManagementVote Function: 0905

Development Projects

Project  0947 FIEFOC - Farm Income Project

150 farmers identified in 20 districts of Jinja, Pallisa, Tororo, Iganga, 

Kamuli, Gulu, Arua, Nwoya, Kitgum, Soroti, Dokolo,  Kumi, Bukedea, 

Namutumba, Rukungiri, Mbarara, Kyankwanzi, Lyantonde Kaliro, 

Mbale,  Kumi, Dokolo, Amolatar, Manafwa, Bududa, Butaleja, 

Iganga, Jinja, Nakasongola and Luwero identified for support. 

400 farmers provided with technical advice.

20 farmers in 15 districts of 

1500 ha of degraded watershed planted with trees

Tree Plantations and woodlots of 1000 farmers well managed

GoU Development

External Financing

Total

25,000

0

0

25,000

NTR

Some of the activities were not done due the end of Forestry Component 

on 31st Dec 2012, and hence no more donor funding and yet there was  

inadequate release from GoU.

Reasons for Variation in performance

10 Catchment areas for scalling up watershed management interventions 

identified

Project is compiling data on beneficiaries in all watersheds, however, 

no field level activity was implemented.

District teams in 10 districts intergrated plans into DDPs and Sub 

county plans of Kitgum, Dokolo,Mbale, Kisoro, Namutumba, Nwoya, 

Gulu, Kamuli, Nakasongola and Rukungiri

Policy, Planning, Legal and Institutional Framework.030509

GoU Development

External Financing

Total

163,979

0

0

163,979

Cumulatie Outputs Achieved by the end of the Quarter:

Annual Planned Outputs:

Output:

NTR

Activity done

Reasons for Variation in performance

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

157,979

212201 Social Security Contributions 6,000

Project progress in 25

districts reviewed quarterly 

Project progress in 25 ditricts reviewed quarterly and quarterly workplans 

approved at sub-county level.

Implementation of Project activites backstopped and supervised in all sub-

Coordination, Monitoring, Inspection, Mobilisation and Supervision.040509

Annual Planned Outputs:

Output:

Item Spent

211103 Allowances 47,280

221002 Workshops and Seminars 20,333
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Natural Resources ManagementVote Function: 0905

Development Projects

Project  0947 FIEFOC - Farm Income Project

counties.

Data on physical performance in 100 districts collected, validated and 

verified.

Output data from 50 project districts collected and compiled 

Oversight monitoring and supervision carried out.

Technical Audit of project outputs carriedout.

Tree planting activities in 25 districts supervised and backstopped.

Compiled data on beneficiaries, outputs and data entry/analysis at district 

level backstopped, updated and obtained.

6 Planning and review meetings at PIU and regions conducted.

Accountability sttus collected and project financial reports for each of the 

71 districts compiled.

2 Project steering committee meetings organised.

Physical outputs in 71 districts verified and validated and consolidated 

project completion reports prepared.

Project oversight and supervision carried out.

Quarterly Progress Reports and workplans for 40 dists reviewed and 

approved at dist levels of Jinja, Pallisa, Tororo, Iganga, Kamuli, Gulu, 

Arua, Nwoya, Kitgum, Soroti, Dokolo, Soroti, Kumi, Bukedea, 

Namutumba, Rukungiri, Mbarara, Kyankwanzi, Lyantonde, 

Nakasongola, Bududa, Manafwa, Sironko, Nakaseke, Koboko, 

Adjumani, Nebbi, Maracha, Rakai, Ssembabule, Masaka, Butaleja, 

Serere, Nakapiripiriti, Moroto, Lira, Amolatar, Bugiri, Bushenyi and 

Isingiro

1 planning and 2 review meetings held to discuss Forestry Component 

validation/verification report

10 PIU planning and review meetings and regions conducted held  

200 Sub-counties supervised and supported technically 

Data on physical performance collected, validated and verified in 11 

districts.

1,500 farmers provided with extension services and project activities 

supervised in 20 districts of Jinja, Pallisa, Tororo, Iganga, Kamuli, 

Gulu, Arua, Nwoya, Kitgum, Soroti, Dokolo, Soroti, Kumi, Bukedea, 

Namutumba, Rukungiri, Mbarara, Kyankwanzi, Lyantonde, 

Nakasongola

20 districts above submitted progress reports to PIU.

Project Completion Report prepared for the entire 71 district

Audit completed

1 oversight monitoring and supervision carried out in Northern region.

Cumulatie Outputs Achieved by the end of the Quarter:
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Natural Resources ManagementVote Function: 0905

Development Projects

Project  0947 FIEFOC - Farm Income Project

Compiled data on beneficiaries, outputs and data entry/analysis at 

district level prepared

All accountabilities collected from all districts

Verification concluded Project completion report prepared.

50 districts submitted project progress for the quarter

Project progress in 25 districts reviewed quarterly and quarterly 

workplans approved at sub-county level.

Implementation of Project activities backstopped and supervised in all 

sub-counties.

Data on physical performance in 100 districts collected, validated and 

verified.

Output data from 50 project districts collected and compiled 

Oversight monitoring and supervision carried out.

Technical Audit of project outputs carried out.

Tree planting activities in 25 districts supervised and backstopped.

Compiled data on beneficiaries, outputs and data entry/analysis at 

district level backstopped, updated and obtained.

.

Accountability status collected and project financial reports for each 

of the 71 districts compiled.

2 Project steering committee meetings organized.

Physical outputs in 71 districts verified and validated and consolidated 

project completion reports prepared.

Project oversight and supervision carried out.

11 districts visited to provide technical backstopping and taking stock 

of performance of seedlings distributed and provide beneficiaries with 

refresher training and identifying capacity gaps. This was done in the 

districts of Ibanda, Bushenyi, Mbarara, Kiruhura, Nwoya, Gulu, 

Arua, Nebbi, Kamuli, Iganga, Jinja . In Bushenyi alone, 92% of 

6000ha planted survived. In Jinja, 78% survival. After FIEFOC, 

farmers in Bushenyi have established another 200ha on their own. In 

Kiruhura, 80% survival rate of about 1000ha planted, In Mbarara, 

90% of 1400ha planted survived. In Ibanda, 80% of 1000ha planted 

survived.

GoU Development

External Financing

Total

67,613

0

0

67,613

NTR

Activity done

Reasons for Variation in performance
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Natural Resources ManagementVote Function: 0905

Development Projects

Project  0947 FIEFOC - Farm Income Project

20 Private forest owners trained on sustainable management of private 

natural forests.

1000 women and men trained on recommended practices for management 

of plantations, agro-forestry and soil and water conservation technologies.

Farmers in the irrigation schemes guided on construction of tertiary 

canals.

25 Private forest owners sensitized on sustainable forest management 

aspects in 20 districts

1,200 farmers trained on forestry management, soil and water 

conservation good practices.

Carried out with support of LGs of Mbarara and Gulu as part of LG 

contributio

1,200 farmers selected and trained on best practices for sustainable 

soil and water conservation and forestry management in 20 districts of 

Jinja, Pallisa, Tororo, Iganga, Kamuli, Gulu, Arua, Nwoya, Kitgum, 

Soroti, Dokolo, Soroti, Kumi, Bukedea, Namutumba, Rukungiri, 

Mbarara, Kyankwanzi, Lyantonde, Nakasongola

Capacity building and Technical back-stopping.050509

GoU Development

External Financing

Total

196,913

0

0

196,913

Cumulatie Outputs Achieved by the end of the Quarter:

Annual Planned Outputs:

Output:

NTR

Activity undertaken

Reasons for Variation in performance

Item Spent

211103 Allowances 57,065

221002 Workshops and Seminars 20,333

221003 Staff Training 90,145

224002 General Supply of Goods and Services 3,253

227001 Travel Inland 6,117

227002 Travel Abroad 20,000

36 Sub-county Forestry Technical Officers (SFTOs) maintained.

2 Management Support Officers maintained.

District general office supplies procured.

PIU office supplies procured and staff welfare caterd for.

54 SFTOs under tree planting maintained.

6 Drivers under tree planting maintained.

Stationary and other office supplies (tree planting) procured.

National project coordination unit staff mintained

Administration and Management Support060509

Annual Planned Outputs:

Output:

Item Spent

211103 Allowances 63,267

221011 Printing, Stationery, Photocopying and 

Binding

22,425

222001 Telecommunications 16,682

223005 Electricity 1,000

224002 General Supply of Goods and Services 7,047

225001 Consultancy Services- Short-term 139,500

227004 Fuel, Lubricants and Oils 42,500

228002 Maintenance - Vehicles 10,500
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Natural Resources ManagementVote Function: 0905

Development Projects

Project  0947 FIEFOC - Farm Income Project

Designated national and district staff maintained.

Office stationary for NPCU and other supplies procured

 11 PIU motor vehicles maintained in good condition.

3 Vehicles maintained under NPCU.

NPCU travel related costs met.

PIU computers and accessories maintained in good working condition.

PIU photocopiers maintained in good order and properly working by end 

of June 2013

PIU staff Effectively communicate with Districts and sub-counties

Forestry Spartial Information System database updated and maintained.

NPCU effective communication.

Office generator maintained

4 Management support officers and support staff paid for 1 month.

PIU and NPCU Offices maintained.

Project equipment and vehicles kept in running conditions.

Four NPCU staff maintained but their payment yet to be effected

36 Sub-county Forestry Technical Officers (SFTOs) maintained.

33 photocopiers, 50 computers maintained by respective project dists 

with support from their LGs.

PIU communicating with only 30% of project districts and sub 

counties. These are in the districts of  Bududa, Manafwa, Sironko, 

Nakaseke, Koboko, Adjumani, Nebbi, Maracha, Rakai, Ssembabule, 

Masaka, Butaleja, Serere, Nakapiripiriti, Moroto, Lira, Amolatar, 

Bugiri, Bushenyi and Isingiro

Only about 20% of districts communicating with PIU/FSSD.

District general office supplies procured.

PIU office supplies procured and staff welfare catered for.

54 SFTOs under tree planting maintained.

6 Drivers under tree planting maintained.

Stationary and other office supplies (tree planting) procured.

National project coordination unit staff maintained

Designated national and district staff maintained.

 11 PIU motor vehicles maintained in good condition.

Cumulatie Outputs Achieved by the end of the Quarter:
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Natural Resources ManagementVote Function: 0905

Development Projects

Project  0947 FIEFOC - Farm Income Project

NPCU travel related costs met.

PIU photocopiers, computers and accessories maintained in good 

working condition.

PIU staff effectively communicates with Districts and sub-counties

Forestry Spatial Information System database updated and 

maintained.

Office generator maintained

GoU Development

External Financing

Total

302,921

0

0

302,921

NTR

Activity  undertaken

Reasons for Variation in performance

Project  1189 Sawlog Production Grant Scheme Project

Capital Purchases

Establishment of tree plantations and woodlots

Supplied 372, 530 seedlings for SPGS community and woodlot 

beneficiaries April 2013

3,848.5ha of commercial tree plantations and 15.4ha of woodlots 

established.

Acquisition of Other Capital Assets790509

GoU Development

External Financing

Total

583,329

0

0

583,329

Cumulatie Outputs Achieved by the end of the Quarter:

Annual Planned Outputs:

Output:

NTR

Activity done

Reasons for Variation in performance

Item Spent

312301 Cultivated Assets 583,329

Outputs Funded

Not planned

Operational support to private institutions510509

GoU Development

External Financing

Total

0

0

0

0

Cumulatie Outputs Achieved by the end of the Quarter:

Annual Planned Outputs:

Output:

NTR

Not planned

Reasons for Variation in performance
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Natural Resources ManagementVote Function: 0905

Development Projects

Project  1189 Sawlog Production Grant Scheme Project

Outputs Provided

Conduct regional  meetings to promote SPGS in all  the regions

Preparation of community planting  guidelines

1 meeting was held in Jinja on 30-31/05/13 & 6-7/07/13.

Completed Editing of guideline & sourcing for printer

Promotion of Knowledge of Enviroment and Natural Resources010509

GoU Development

External Financing

Total

221,600

0

0

221,600

Cumulatie Outputs Achieved by the end of the Quarter:

Annual Planned Outputs:

Output:

NTR

Activity done.

Reasons for Variation in performance

Item Spent

221001 Advertising and Public Relations 21,791

221002 Workshops and Seminars 109,201

221003 Staff Training 21,791

221007 Books, Periodicals and Newspapers 21,791

221009 Welfare and Entertainment 10,000

227004 Fuel, Lubricants and Oils 10,000

228002 Maintenance - Vehicles 27,027

Conduct market development and Timber research

747.6ha of commercial plantations & 60ha of woodlots were approved.

1 market development and Timber research done.

Restoration of degraded and Protection of ecosystems020509

GoU Development

External Financing

Total

0

0

0

0

Cumulatie Outputs Achieved by the end of the Quarter:

Annual Planned Outputs:

Output:

NTR

This was planting period; more Ha expected in next quarter when 

completed.

Reasons for Variation in performance

Newly planted plantations and woodlots validated for compliance to 

acceptable standards and qualified for the grant payment.

Reqular and quarterly monitoring, inspections and superviision of project 

implementation carried out.

Inspections of project activities carried out on commercial tree 

growers and woodlots as planned.

Inspections done in March to 387 clients to offer on spot technical 

advice and approve payments. 

3,848.5ha of commercial tree plantations and 15.4ha of woodlots 

Coordination, Monitoring, Inspection, Mobilisation and Supervision.040509

Cumulatie Outputs Achieved by the end of the Quarter:

Annual Planned Outputs:

Output:

Item Spent

227001 Travel Inland 43,155

227004 Fuel, Lubricants and Oils 25,000

228002 Maintenance - Vehicles 25,000
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Natural Resources ManagementVote Function: 0905

Development Projects

Project  1189 Sawlog Production Grant Scheme Project

approved for grant payments

Newly planted plantations and woodlots validated for compliance to 

acceptable standards and qualified for the grant payment.

Reqular and quarterly monitoring, inspections and superviision of 

project implementation carried out.

GoU Development

External Financing

Total

93,155

0

0

93,155

NTR

Activity done as planned

Reasons for Variation in performance

SPGS staff mentored and trained in modern plantation development 

practices.

SPGS clients and UTGAmembers trained in relevant fields of plantation 

development and management.

5 plantation courses were run, 136 participants were trained against 

target of 125. 111% achieved

11 SPGS & UTGA staff trained in Forest Valuation by NORSKOG. 

3 SPGS staff trained in Rep. of South Africa

2 exchange visits undertaken

Capacity building and Technical back-stopping.050509

GoU Development

External Financing

Total

0

0

0

0

Cumulatie Outputs Achieved by the end of the Quarter:

Annual Planned Outputs:

Output:

NTR

Funded through donor funding

Reasons for Variation in performance

Staff welfare, project meetings, preparation of progress reports, office 

consumables and stationary procured.

Clients, Sawlog steering committee and technical committeee meetings 

held.

Office equipment and vehicle maintained.

2 Sawlog steering committee meeting was held at City Royal Hotel 

Bugolobi on 30th May and 13th March13.

Administration and Management Support060509

Cumulatie Outputs Achieved by the end of the Quarter:

Annual Planned Outputs:

Output:

Item Spent

221002 Workshops and Seminars 49,559

221009 Welfare and Entertainment 12,000

222001 Telecommunications 21,791

223003 Rent - Produced Assets to private entities 50,111
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Annual Planned Outputs and Cumulative Outputs Achieved by End of 

Quarter  (Quantity and Location)

Cumulative Expenditures made by the End of the Quarter to 

Deliver Cumulative Outputs UShs Thousand

Natural Resources ManagementVote Function: 0905

Development Projects

Project  1189 Sawlog Production Grant Scheme Project

Office equipment and vehicles were well maintained

GoU Development

External Financing

Total

133,460

0

0

133,460

NTR

Activity done

Reasons for Variation in performance

Weather, Climate and Climate ChangeVote Function: 0906

Recurrent Programmes

Programme  07 Meteorology

Outputs Provided

Maintain RANET Centers upcountry

Expand network of RANET Centers upcountry

Transmit 30,711 SYNOPS and METARS on the Global Telecom System 

(GTS)

Aviation Route Forecasts and 3704 international folders of flight 

documents issued

Plotting charts

Receive dekad updates. 

Weather observations

Daily Weather Forecasts sent to TV, Radio stations, emails and other users

TV Studio Weather Telecasts to UTV

Records of daily Weather observation data

Records of ten-day Weather Observation data

Records of monthly Weather observation data

Upper air weather observation

Transmission of weather observation data from upcountry to NMC Entebbe

Maintain an Operational Weather Station Network

Improve on the representativeness of the Weather Station Network

Well functioning meteorological Equipment and Instruments

Implementation of UNFCCC and its Kyoto Protocol, Weather modeling.

3,210 International Aviation Route Forecasts prepared and issued

92 charts plotted

9 Dekadal bulletins prepared and issued

184 daily weather forecasts prepared and sent to TV and Radio 

stations, emails and other users

14,924 Synops and Metars observed

9 ten-day Weather observations made

3 monthly weather observation data made

92 air observation data

Administration and Management Support030609

Cumulatie Outputs Achieved by the end of the Quarter:

Annual Planned Outputs:

Output:

Item Spent

211101 General Staff Salaries 299,073

211103 Allowances 6,534

221003 Staff Training 5,386

221007 Books, Periodicals and Newspapers 5,000

221008 Computer Supplies and IT Services 2,190

221009 Welfare and Entertainment 4,323

221011 Printing, Stationery, Photocopying and 

Binding

10,064

221012 Small Office Equipment 2,479

222001 Telecommunications 20,596

222002 Postage and Courier 3,484

223004 Guard and Security services 4,135

223005 Electricity 1,820

223006 Water 607

227001 Travel Inland 10,780

227004 Fuel, Lubricants and Oils 18,104

228001 Maintenance - Civil 2,361

228002 Maintenance - Vehicles 5,985

228003 Maintenance Machinery, Equipment and 

Furniture

5,276
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Annual Planned Outputs and Cumulative Outputs Achieved by End of 

Quarter  (Quantity and Location)

Cumulative Expenditures made by the End of the Quarter to 

Deliver Cumulative Outputs UShs Thousand

Weather, Climate and Climate ChangeVote Function: 0906

Recurrent Programmes

Programme  07 Meteorology

14,924 weather observations transmitted to NMC

Weather observations carried out throughout the period

Regular maintenance of instruments carried out

Being implemented by Climate change unit

Maintain RANET Centers upcountry

Expand network of RANET Centers upcountry

Transmit 30,711 SYNOPS and METARS on the Global Telecom 

System (GTS)

Aviation Route Forecasts and 3704 international folders of flight 

documents issued

Plotting charts

Receive dekad updates. 

Weather observations

Daily Weather Forecasts sent to TV, Radio stations, emails and other 

users

TV Studio Weather Telecasts to UTV

Records of daily Weather observation data

Records of ten-day Weather Observation data

Records of monthly Weather observation data

Upper air weather observation

Transmission of weather observation data from upcountry to NMC 

Entebbe

Maintain an Operational Weather Station Network

Improve on the representativeness of the Weather Station Network

Well functioning meteorological Equipment and Instruments

Implementation of UNFCCC and its Kyoto Protocol, Weather 

modeling.

Wage Recurrent

Non Wage Recurrent

Total

299,073

109,124

0

408,197

NTR

No funds released for quarterly activities

Reasons for Variation in performance

Development Projects

Project  0140 Meteorological Support for PMA

Capital Purchases

Upgrade 4 weather observatories to Regional Weather Centers

Acquisition of Land in Eastern Region

Acquisition of Land in Central Region

Acquisition of Land in Western Region

Acquisition of Land in Northern  Region

Not undertaken

Acquisition of Land by Government710609

GoU Development

Total

110,621

110,621

Cumulatie Outputs Achieved by the end of the Quarter:

Annual Planned Outputs:

Output:

Activity not done due to limited quarterly release of funds.

Reasons for Variation in performance

Item Spent

311101 Land 110,621
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Annual Planned Outputs and Cumulative Outputs Achieved by End of 

Quarter  (Quantity and Location)

Cumulative Expenditures made by the End of the Quarter to 

Deliver Cumulative Outputs UShs Thousand

Weather, Climate and Climate ChangeVote Function: 0906

Development Projects

Project  0140 Meteorological Support for PMA

External Financing 0

0NTR

Rehabilitate 10 weather observatories and   200 rainfall stations

Maintain 10 RANET Centers, upgrade four and establish 4 new ones

Rehabilitation of  Wind Masts at the 10 synoptic stations

Rehabilitation of Weather Station Fence for the 10 synoptic stations

Rehabilitation of Kasese, Masindi, Kotido and Arua Office Buildings

Renovation 4 Office Buildings for Buyende, Kaliro, Kasese and Kyegegwa 

RANET Centers

Rehabilitate 10 weather observatories and   200 rainfall stations

Maintain 10 RANET Centers, upgrade four and establish 4 new ones

Rehabilitation of  Wind Masts at the 10 synoptic stations

Rehabilitation of Weather Station Fence for the 10 synoptic stations

Rehabilitation of Kasese, Masindi, Kotido and Arua Office Buildings

Renovation 4 Office Buildings for Buyende, Kaliro, Kasese and 

Kyegegwa RANET Centers

Mbarara office block being constructed

Government Buildings and Administrative Infrastructure720609

GoU Development

External Financing

Total

553,133

0

0

553,133

Cumulatie Outputs Achieved by the end of the Quarter:

Annual Planned Outputs:

Output:

NTR

Non release of quarterly funds

Reasons for Variation in performance

Item Spent

231001 Non-Residential Buildings 97,298

231007 Other Structures 433,275

281503 Engineering and Design Studies and Plans 

for Capital Works

22,560

Equip 20 Weather Observatories with weather instruments and equipments

Acquisition of Air Thermometers

Acquisition of Weather Calibration Kits

Acquisition of Max & Min Thermometer

Acquisition of rain gauge instruments

Acquisition of barometers

Final Acquisition of Wind Shear

Aquistion of Automatic Weather Stations

Maintain 10 RANET Centers, upgrade four and establish 4 new ones

Upgrade 4 RANET Centers of Buyende, Kaliro, Kasese and Kyegegwa 

with Community Radio Stations

12 Automatic weather stations acquired with support of GIZ

Purchase of Specialised Machinery & Equipment770609

Cumulatie Outputs Achieved by the end of the Quarter:

Annual Planned Outputs:

Output:

Item Spent

231005 Machinery and Equipment 4,635,062
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Annual Planned Outputs and Cumulative Outputs Achieved by End of 

Quarter  (Quantity and Location)

Cumulative Expenditures made by the End of the Quarter to 

Deliver Cumulative Outputs UShs Thousand

Weather, Climate and Climate ChangeVote Function: 0906

Development Projects

Project  0140 Meteorological Support for PMA

Acquisition of Air Thermometers-under procurement process

Acquisition of Max & Min Thermometer under procurement process

Acquisition of rain gauge instruments under procurement process

Acquisition of barometers under procurement process

Final Acquisition of Wind Shear under procurement process

GoU Development

External Financing

Total

4,635,062

0

0

4,635,062

NTR

Insufficient funds

Reasons for Variation in performance

Outputs Provided

Observe 30,711 SNYOPS and METARS, and transmit on the GTS(Global 

Telecom System)

Produce and issue 732 daily forecasts,  36 dekadal bulletins,  12 monthly 

weather updates and  4 season rainfall forecasts

Rehabilitate 10 weather observatories and   200 rainfall stations

Conduct 48 inspections/monitoring trips for Weather Observatories

Train 3 students for MSc, Upgrade 30 staff to Class III Metrological Level

Equip 20 Weather Observatories with weather instruments and equipments

29,848 Synops and Metars observed and transmitted on GTS

45  dekadal bulletins,  15monthly weather updates and  5 season 

rainfall forecasts

3,194 International Aviation route forecast folders prepared and 

issued

12 weather observatories and   250 rainfall stations Rehabilitated

54 rainfall inspections /monitoring trips of weather observatories 

conducted

2 staff continuing with Masters degree and 10 completed upgrade to 

class III level

Observe 30,711 SNYOPS and METARS, and transmit on the 

GTS(Global Telecom System)

Produce and issue 732 daily weather forecasts prepared and issued. 

Train 3 students for MSc, Upgrade 30 staff to Class III Metrological 

Level

Equip 20 Weather Observatories with weather instruments and 

Policy legal and institutional framework020609

Cumulatie Outputs Achieved by the end of the Quarter:

Annual Planned Outputs:

Output:

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

157,142

211103 Allowances 43,015

212101 Social Security Contributions (NSSF) 9,522

221001 Advertising and Public Relations 39,200

221002 Workshops and Seminars 46,623

221003 Staff Training 38,981

221009 Welfare and Entertainment 4,974

222001 Telecommunications 36,192

223001 Property Expenses 63,480

223005 Electricity 12,000

223006 Water 3,000

223901 Rent (Produced Assets) to other govt. Units 301,578

224002 General Supply of Goods and Services 15,379

227001 Travel Inland 13,790

227002 Travel Abroad 40,000

227004 Fuel, Lubricants and Oils 50,000

228002 Maintenance - Vehicles 17,984

Page 121



Ministry of Water and EnvironmentVote:

Financial Year 2012/13

019

Vote Performance Report

QUARTER 4: Cumulative Outputs and Expenditure by End of Quarter
Annual Planned Outputs and Cumulative Outputs Achieved by End of 

Quarter  (Quantity and Location)
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Deliver Cumulative Outputs UShs Thousand

Weather, Climate and Climate ChangeVote Function: 0906

Development Projects

Project  0140 Meteorological Support for PMA

equipments

GoU Development

External Financing

Total

892,859

0

0

892,859

NTR

Activity undertaken

Reasons for Variation in performance

Observe 30,711 SNYOPS and METARS, and transmit on the GTS(Global 

Telecom System)

3,704 Aviation forecasts and documents to international flights outbound 

Uganda Airports prepared and issued

Produce and issue 732 daily forecasts,  36 dekadal bulletins,  12 monthly 

weather updates and  4 season rainfall forecasts

Rehabilitate 10 weather observatories and   200 rainfall stations

Conduct 48 inspections/monitoring trips for Weather Observatories

Train 3 students for MSc, Upgrade 30 staff to Class III Metrological Level.

Equip 20 Weather Observatories with weather instruments and equipments

Conducted 02 workshops on downscaling seasonal weather forecast

Partnerships upheld with Grameen foundation, WMO, UK Met office 

UNDP, WFP, MTN and ACCRA

Participated in Climate outlook forum in Ethiopia

Airtime / internet facilities provided and SSB radio telephone 

maintained for communication between observatories and NMC

05  media campaigns carried out

01  officer trained at ICPAC in Nairobi

Workshops on forecasting skills conducted

Digitizing of data with support of GIZ being carried out

Regular meetings held with OPM and Ministry of Agriculture

03 Agro-meteorological bulletins disseminated to various stake holders

5 radio talk shows conducted

One Project Staff continuing with MBA course (Project Planning and 

Administration and Management Support030609

Cumulatie Outputs Achieved by the end of the Quarter:

Annual Planned Outputs:

Output:

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

175,916

211103 Allowances 18,670

212101 Social Security Contributions (NSSF) 11,299

213002 Incapacity, death benefits and funeral 

expenses

7,586

221001 Advertising and Public Relations 56,210

221002 Workshops and Seminars 9,854

221003 Staff Training 81,016

221004 Recruitment Expenses 5,388

221005 Hire of Venue (chairs, projector etc) 12,659

221006 Commissions and Related Charges 3,305

221007 Books, Periodicals and Newspapers 4,802

221009 Welfare and Entertainment 22,861

221011 Printing, Stationery, Photocopying and 

Binding

82,372

221012 Small Office Equipment 10,130

221017 Subscriptions 22,032

222001 Telecommunications 102,682

222002 Postage and Courier 21,739

222003 Information and Communications 

Technology

39,160

223001 Property Expenses 2,500

223004 Guard and Security services 79,998

223005 Electricity 6,000

223006 Water 1,500

224002 General Supply of Goods and Services 56,788

225001 Consultancy Services- Short-term 100,938

225002 Consultancy Services- Long-term 23,454

227001 Travel Inland 270,425

227002 Travel Abroad 73,480

227004 Fuel, Lubricants and Oils 124,000

228001 Maintenance - Civil 54,792

228002 Maintenance - Vehicles 57,255

228003 Maintenance Machinery, Equipment and 

Furniture

35,833
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Cumulative Expenditures made by the End of the Quarter to 
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Weather, Climate and Climate ChangeVote Function: 0906

Development Projects

Project  0140 Meteorological Support for PMA

management Option) at Uganda Management Institute (UMI

Observe 30,711 SNYOPS and METARS, and transmit on the 

GTS(Global Telecom System)

3,704 Aviation forecasts and documents to international flights 

outbound Uganda Airports prepared and issued

Produce and issue 732 daily forecasts,  36 dekadal bulletins,  12 

monthly weather updates and  4 season rainfall forecasts

Rehabilitate 12 weather observatories and   250 rainfall stations

Conduct 54 inspections/monitoring trips for Weather Observatories

Train 3 students for MSc, Upgrade 30 staff to Class III Metrological 

Level.

Equip 20 Weather Observatories with weather instruments and 

equipments

GoU Development

External Financing

Total

1,574,645

0

0

1,574,645

NTR

Activity undertaken

Reasons for Variation in performance

12 School weather and climate awareness, and 12 climate change 

sensitization programs carried out.

Research program and strategy developed and implemented

4 schools per district sensitized on weather, climate and climate change in 

24 districts

Distinct officials, prominent farmers and civil society organizations in 60 

districts sanitized on weather, climate and climate change

Possible adaptation and Mitigation Options promoted at community level 

through workshops

Workshops on development of research programme and strategy conducted

Training on Research methods carried out

Data collected being analyzed

5 officers undergoing training on research methods at Makerere 

University

Adaptation and Mitigation measures.040609

GoU Development

External Financing

Total

65,744

0

0

65,744

Cumulatie Outputs Achieved by the end of the Quarter:

Annual Planned Outputs:

Output:

NTR

Some of the activities not done due to non release of funds

Reasons for Variation in performance

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

59,123

212101 Social Security Contributions (NSSF) 1,030

221004 Recruitment Expenses 1,841

222001 Telecommunications 3,750

Page 123



Ministry of Water and EnvironmentVote:

Financial Year 2012/13

019

Vote Performance Report

QUARTER 4: Cumulative Outputs and Expenditure by End of Quarter
Annual Planned Outputs and Cumulative Outputs Achieved by End of 

Quarter  (Quantity and Location)

Cumulative Expenditures made by the End of the Quarter to 

Deliver Cumulative Outputs UShs Thousand

Weather, Climate and Climate ChangeVote Function: 0906

Development Projects

Project  0140 Meteorological Support for PMA

Maintain 10 RANET Centers, upgrade four and establish 4 new ones

Observe 30,711 SNYOPS and METARS, and transmit on the GTS(Global 

Telecom System)

36 dekadal bulletins,  12 monthly weather updates and  4 season rainfall 

forecasts

Upgrade 4 weather observatories to Regional Weather Centers.

Conduct 48 inspections  trips for Weather Observatories

Establish partnerships organizations to increase dissemination of climate 

information

Improve weather research by Met Staff

Maintain Coordination and Network with International  Meteorological 

Centers

Equip Data Processing Section with 3 Data key staff

4 Assessments of  District infrastructure for Regional Centers

Increase work force of drivers by 6for weather inspection

16 Administrative Inspections conducted for Weather Stations

Maintain 10 RANET Centers, upgrade four and establish 4 new ones

Observe 30,711 SNYOPS and METARS, and transmit on the GTS 

(Global Telecom System)

55 dekadal bulletins, 15 monthly weather updates and 05 season 

rainfall forecasts

Upgrade 4 weather observatories to Regional Weather Centers.

Conduct 48 inspections trips for Weather Observatories

Establish partnerships organizations to increase dissemination of 

climate information

Improve weather research by Met Staff

6 Rainfall inspection trips for weather observation conducted

Partnership maintained with ACCRA

5 staff undergoing research skills training at Makerere University

Coordinated with WMO, ICPAC, UK Met office maintained

Four new drivers recruited on contract to Increase the work force.

Maintain Coordination and Network with International  

Meteorological Centers

Equip Data Processing Section with 3 Data key staff

4 Assessments of District infrastructure for Regional Centers

16 Administrative Inspections conducted for Weather Stations

Strengthening institutional  and coordination capacity060609

Cumulatie Outputs Achieved by the end of the Quarter:

Annual Planned Outputs:

Output:

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

45,233

211103 Allowances 18,588

212101 Social Security Contributions (NSSF) 1,751

221017 Subscriptions 3,188

227001 Travel Inland 9,820

227004 Fuel, Lubricants and Oils 16,000

228002 Maintenance - Vehicles 10,400
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Annual Planned Outputs and Cumulative Outputs Achieved by End of 

Quarter  (Quantity and Location)

Cumulative Expenditures made by the End of the Quarter to 

Deliver Cumulative Outputs UShs Thousand

Weather, Climate and Climate ChangeVote Function: 0906

Development Projects

Project  0140 Meteorological Support for PMA

GoU Development

External Financing

Total

104,980

0

0

104,980

NTR

Activities undertaken using funds carried forward from the 3rd quarters

Reasons for Variation in performance

Project  1102 Climate Change Project

Capital Purchases

Expansion and repartioning of Office block  to accommodate the recruited 

staff.

Expansion and repartioning of Office block  to accommodate the 

recruited staff.

Government Buildings and Administrative Infrastructure720609

GoU Development

External Financing

Total

12,700

0

0

12,700

Cumulatie Outputs Achieved by the end of the Quarter:

Annual Planned Outputs:

Output:

NTR

All modifications done in the first quarter

Reasons for Variation in performance

Item Spent

231001 Non-Residential Buildings 12,700

Activity not planned

Purchase of Motor Vehicles and Other Transport Equipment750609

GoU Development

External Financing

Total

0

0

0

0

Cumulatie Outputs Achieved by the end of the Quarter:

Annual Planned Outputs:

Output:

NTR

Not planned

Reasons for Variation in performance

Procurement of digital camera and  vedio coverage equipement and office 

equipements

Office equipements procured.

Purchase of Specialised Machinery & Equipment770609

Total 25,464

Cumulatie Outputs Achieved by the end of the Quarter:

Annual Planned Outputs:

Output:

Delay in procurement process and limited funds released for the quarter.

Reasons for Variation in performance

Item Spent

231005 Machinery and Equipment 25,464
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Cumulative Expenditures made by the End of the Quarter to 

Deliver Cumulative Outputs UShs Thousand

Weather, Climate and Climate ChangeVote Function: 0906

Development Projects

Project  1102 Climate Change Project

GoU Development

External Financing

25,464

0

0NTR

Outputs Provided

Uganda's capacity  and coordination for undertaking climate change 

activities strengthened.

Climate change has been integrated into Ugandan national,district and 

sector policies,strategies,plans and budgets.

Awarenes of climate change raised at different levels.

Well-prepared Ugandan delegation at the UNFCCC COP meetings.

Uganda's capacity and coordination for undertaking climate change 

activities strengthened.

Climate change has been integrated into Ugandan national, district 

and sector policies, strategies, plans and budgets.

Awareness of climate change raised at different levels.

Well-prepared Ugandan delegation at the UNFCCC COP meetings.

Weather and Climate services010609

GoU Development

External Financing

Total

551,655

0

0

551,655

Cumulatie Outputs Achieved by the end of the Quarter:

Annual Planned Outputs:

Output:

NTR

Awaiting approval of the National Climate Change Policy 

Zero release for the activity

Reasons for Variation in performance

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

366,847

211103 Allowances 28,205

221002 Workshops and Seminars 20,880

224002 General Supply of Goods and Services 7,823

227001 Travel Inland 47,579

227002 Travel Abroad 44,639

227004 Fuel, Lubricants and Oils 29,600

228002 Maintenance - Vehicles 6,083

Climate change policy  and strategy process finalised 

Climate change policy  and implementation strategy widely disseminated

Uganda's interests incorporated into the international climate change 

policy framework

Domestication of the UNFCCC and its KP finalized

Climate change policy and strategy process finalised 

Climate change policy and implementation strategy widely 

disseminated

Uganda's interests incorporated into the international climate change 

policy framework

Policy legal and institutional framework020609

Cumulatie Outputs Achieved by the end of the Quarter:

Annual Planned Outputs:

Output:

Item Spent

211103 Allowances 1,800

212101 Social Security Contributions (NSSF) 5,685

221001 Advertising and Public Relations 5,902

221002 Workshops and Seminars 383,932

224002 General Supply of Goods and Services 106,051

225001 Consultancy Services- Short-term 49,174

227002 Travel Abroad 109,360
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Weather, Climate and Climate ChangeVote Function: 0906

Development Projects

Project  1102 Climate Change Project

Domestication of the UNFCCC and its KP finalized

GoU Development

External Financing

Total

661,905

0

0

661,905

NTR

Awaiting approval of the National Climate Change Policy by Cabinet

Reasons for Variation in performance

office wellfare and administrative expenses met and operational

Office wellfare and administrative expenses met and operational

Administration and Management Support030609

GoU Development

External Financing

Total

259,024

0

0

259,024

Cumulatie Outputs Achieved by the end of the Quarter:

Annual Planned Outputs:

Output:

NTR

This was only possible using balances from the previous quarter.

Reasons for Variation in performance

Item Spent

211103 Allowances 8,545

221002 Workshops and Seminars 88,084

221009 Welfare and Entertainment 2,813

225001 Consultancy Services- Short-term 34,302

227001 Travel Inland 45,280

227002 Travel Abroad 75,000

227004 Fuel, Lubricants and Oils 5,000

Climate change mainstreaming guidelines and education content in place 

Climate change education content (primary) developed and popularised

Increased CC awareness and understanding at various levels

conduct Research and publications 

community Adaptive Capacity enhanced

Mainstreaming guidelines in place awaiting validation, National 

Climate Change Education strategy developed

Verified the primary material climate change in collaboration with 

the National Curriculum Development Centre 

2 days Workshop conducted (April 2013): Experience Exchange and 

Lessons learnt of the 4 NAPA Pilot Projects 

General Monitoring is ongoing

Nyagak Mini hydro CDM in West Nile was visited by CCU and CCPC 

members

Baseline surveys carried out in Kabarole and Kasese districts

Production of Documentary about NAPA Pilot Projects : 2nd trip to 

Nakasongola and Apac Projects to capture the ongoing success of the 

projects

Climate change education content (primary) developed and 

popularized

Adaptation and Mitigation measures.040609

Cumulatie Outputs Achieved by the end of the Quarter:

Annual Planned Outputs:

Output:

Item Spent

211103 Allowances 2,505

221012 Small Office Equipment 2,812

227001 Travel Inland 6,770

227002 Travel Abroad 65,990

227004 Fuel, Lubricants and Oils 900
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Weather, Climate and Climate ChangeVote Function: 0906

Development Projects

Project  1102 Climate Change Project

Increased CC awareness and understanding at various levels

conduct Research and publications 

community Adaptive Capacity enhanced

GoU Development

External Financing

Total

78,976

0

0

78,976

NTR

Activity achieved

Projects not yet finalized due to financial limitations of the implementing 

institutions

Reasons for Variation in performance

CCPC and PSC meetings supported

Climate Change (Technical human resources finacial and 

logistical)capacity strengthned

Capacity building workshop on Monitoring and Evaluation carried out

CCPC meeting carried out for the following climate change projects; 

Second National Communication; Bridging Support by Danida; and 

the Low Emission Capacity Building Project. 

Climate Change (Technical human resources financial and 

logistical)capacity strengthened

Strengthening institutional  and coordination capacity060609

GoU Development

External Financing

Total

10,626

0

0

10,626

Cumulatie Outputs Achieved by the end of the Quarter:

Annual Planned Outputs:

Output:

NTR

Using donor funds

Climate Change (Technical human resources financial and logistical) 

capacity was not strengthened and thus the activity was pushed to the next 

FY because-CCU is awaiting a new strategic plan and capacity 

development plan.

Reasons for Variation in performance

Item Spent

211103 Allowances 1,426

221011 Printing, Stationery, Photocopying and 

Binding

1,500

221017 Subscriptions 1,900

222001 Telecommunications 1,000

227002 Travel Abroad 2,000

227004 Fuel, Lubricants and Oils 2,800
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Weather, Climate and Climate ChangeVote Function: 0906

Development Projects

Project  1102 Climate Change Project

Policy, Planning and Support ServicesVote Function: 0949

Recurrent Programmes

Programme  01 Finance and Administration

Outputs Funded

Ministry's membership to International Organizations maintained

Representation of the Country in the Water and Environment sector related 

meetings

Ministry's membership to International Organizations maintained

Representation of the Country in the Water and Environment sector 

related meetings

Membership to International Organisations and support to LGs and NGOs.514909

Wage Recurrent

Non Wage Recurrent

Total

0

138,676

0

138,676

Cumulatie Outputs Achieved by the end of the Quarter:

Annual Planned Outputs:

Output:

NTR

Activity done done with quarter last quarter.

Reasons for Variation in performance

Item Spent

262101 Contributions to International Organisations 

(Current)

138,676

Outputs Provided

Payment to Ministry Providers made

Quarterly reports for the FY 2011/12 prepared 

Final Accounts for the FY 2010/11 prepared

Non Tax Revenue Collected

Financial Monitoring and Evaluation carried out

Procurement of works, goods and services for the Ministry

Monthly procurement reports during the FY 2012/13 prepared

Payment to Ministry Providers made

Quarterly reports for the FY 2011/12 prepared 

Final Accounts for the FY 2010/11 prepared

Non Tax Revenue Collected

Financial Monitoring and Evaluation carried out

Procurement of works, goods and services for the Ministry

Monthly procurement reports during the FY 2012/13 prepared

Policy, Planning, Budgeting and Monitoring.014909

Wage Recurrent

Total

328,709

456,156

Cumulatie Outputs Achieved by the end of the Quarter:

Annual Planned Outputs:

Output:

Acheved as planned

Reasons for Variation in performance

Item Spent

211101 General Staff Salaries 328,709

211103 Allowances 20,346

213001 Medical Expenses(To Employees) 21,884

213002 Incapacity, death benefits and funeral 

expenses

4,072

221002 Workshops and Seminars 4,681

221003 Staff Training 1,793

221006 Commissions and Related Charges 60,245

221008 Computer Supplies and IT Services 5,475

221011 Printing, Stationery, Photocopying and 

Binding

3,840

228002 Maintenance - Vehicles 2,356

273102 Incapacity, death benefits and and funeral 

expenses

2,755
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Policy, Planning and Support ServicesVote Function: 0949

Recurrent Programmes

Programme  01 Finance and Administration

Non Wage Recurrent 127,446

0NTR

Cabinet Memoranda for Water and Environment sector prepared 

Provision of leadership to climate change issues

Staff trained 

Coordination of technical departments for compliance to service regulations

Resource management and accountability procedures strengthened

Civil service reforms implemented

Cabinet Memoranda for Water and Environment sector prepared 

Provision of leadership to climate change issues

Staff trained 

Coordination of technical departments for compliance to service 

regulations

Resource management and accountability procedures strengthened

Civil service reforms implemented

Ministerial and Top management services.024909

Wage Recurrent

Non Wage Recurrent

Total

184,184

768,630

0

952,814

Cumulatie Outputs Achieved by the end of the Quarter:

Annual Planned Outputs:

Output:

NTR

Achieved as planned

Reasons for Variation in performance

Item Spent

211101 General Staff Salaries 184,184

211103 Allowances 32,833

213001 Medical Expenses(To Employees) 285

213002 Incapacity, death benefits and funeral 

expenses

3,542

221001 Advertising and Public Relations 9,403

221007 Books, Periodicals and Newspapers 11,684

221008 Computer Supplies and IT Services 5,770

221009 Welfare and Entertainment 112,798

221011 Printing, Stationery, Photocopying and 

Binding

70,791

221012 Small Office Equipment 48,839

221016 IFMS Recurrent Costs 54,016

222001 Telecommunications 58,506

222002 Postage and Courier 17,105

223002 Rates 124,503

223004 Guard and Security services 53,406

223005 Electricity 32,838

223006 Water 33,289

224002 General Supply of Goods and Services 42,647

225001 Consultancy Services- Short-term 4,626

227001 Travel Inland 160

227002 Travel Abroad 21,368

227004 Fuel, Lubricants and Oils 30,221

Ministry's image ameliorated

Ministry's financial, physical and human resources managed in accordance 

with established guidelines

Ministry's image ameliorated

Ministry's financial, physical and human resources managed in 

accordance with established guidelines

Ministry Support Services034909

Wage Recurrent

Total

212,336

411,352

Cumulatie Outputs Achieved by the end of the Quarter:

Annual Planned Outputs:

Output:

Activity done

Reasons for Variation in performance

Item Spent

211101 General Staff Salaries 212,336

211103 Allowances 22,574

213002 Incapacity, death benefits and funeral 

expenses

15,015

221007 Books, Periodicals and Newspapers 17,755

227002 Travel Abroad 23,406

227004 Fuel, Lubricants and Oils 58,581

228001 Maintenance - Civil 13,826

228002 Maintenance - Vehicles 34,306

228003 Maintenance Machinery, Equipment and 

Furniture

13,553
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Policy, Planning and Support ServicesVote Function: 0949

Recurrent Programmes

Programme  01 Finance and Administration

Non Wage Recurrent 199,016

0NTR

Programme  08 Office of Director DWD

Outputs Provided

DWD workplans and performance reports prepared and submited in time

Prepare annual workplans and budgets

 Review of policies and standards

DWD workplans and performance reports prepared and submited in 

time

Prepare annual workplans and budgets

 Review of policies and standards

Policy, Planning, Budgeting and Monitoring.014909

Wage Recurrent

Non Wage Recurrent

Total

922

28,190

0

29,112

Cumulatie Outputs Achieved by the end of the Quarter:

Annual Planned Outputs:

Output:

NTR

Activity done with last quarters' funds

Reasons for Variation in performance

Item Spent

211101 General Staff Salaries 922

211103 Allowances 4,698

213002 Incapacity, death benefits and funeral 

expenses

906

221001 Advertising and Public Relations 2,265

221003 Staff Training 1,613

221004 Recruitment Expenses 1,729

221008 Computer Supplies and IT Services 10,460

221011 Printing, Stationery, Photocopying and 

Binding

1,798

221012 Small Office Equipment 2,610

223005 Electricity 607

223006 Water 1,504

Water Policy Committee coordinated and functional

Initiate action on sector relevant policies for review or development of new

Coordinate all departments in the Directorate for compliance with Civil 

Service standing orders and regulations

Staff establishments in compliance with Standing Orders

Water Policy Committee coordinated and functional

Coordinate all departments in the Directorate for compliance with 

Civil Service standing orders and regulations

Staff establishments in compliance with Standing Orders

Water Policy Committee coordinated and functional

Initiate action on sector relevant policies for review or development of 

new

Ministerial and Top management services.024909

Total 50,664

Cumulatie Outputs Achieved by the end of the Quarter:

Annual Planned Outputs:

Output:

Activity done

Reasons for Variation in performance

Item Spent

211101 General Staff Salaries 21,604

211103 Allowances 4,672

213002 Incapacity, death benefits and funeral 

expenses

1,150

221006 Commissions and Related Charges 3,599

221009 Welfare and Entertainment 7,013

221011 Printing, Stationery, Photocopying and 

Binding

4,427

223005 Electricity 1,254

223006 Water 1,254

228002 Maintenance - Vehicles 5,691
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Policy, Planning and Support ServicesVote Function: 0949

Recurrent Programmes

Programme  08 Office of Director DWD

Wage Recurrent

Non Wage Recurrent

21,604

29,060

0NTR

Quarterly monitoring of field activities

Visits to districts for performance monitoring

Quarterly Steering committee meetings for WSDFs (North, East,South, 

Central)

Quarterly monitoring of field activities in the districts of Kitgum, 

amolator, agoro irrigation scheme was done.

Visits to the districts of  Mbarara, Isingiro, Kyegegwa, Kyenjojo for 

performance monitoring were carried out.

Quarterly Steering committee meetings for WSDFs (North, 

East,South, Central

Ministry Support Services034909

Wage Recurrent

Non Wage Recurrent

Total

4,611

80,559

0

85,170

Cumulatie Outputs Achieved by the end of the Quarter:

Annual Planned Outputs:

Output:

NTR

Activity done

Reasons for Variation in performance

Item Spent

211101 General Staff Salaries 4,611

211103 Allowances 19,823

221002 Workshops and Seminars 10,014

221003 Staff Training 11,350

221006 Commissions and Related Charges 521

221007 Books, Periodicals and Newspapers 2,203

221008 Computer Supplies and IT Services 1,394

221009 Welfare and Entertainment 1,178

221011 Printing, Stationery, Photocopying and 

Binding

6,798

223005 Electricity 1,504

223006 Water 1,214

224002 General Supply of Goods and Services 316

227001 Travel Inland 5,615

227002 Travel Abroad 5,970

227004 Fuel, Lubricants and Oils 9,101

228002 Maintenance - Vehicles 3,558

Programme  09 Planning

Outputs Provided

Sector BFP for 12/13 prepared and submitted

Sector Progress Reports prepared and submitted to the MFPED on 

quarterly basis 

Project Proposal for development funding prepared and sector PIPs updated

Sector Progress Reports for quarter 2 and 3 were prepared and 

submitted to the MFPED

Sector BFP for 12/13 was prepared and submitted

Project Proposals for development funding were prepared and sector 

PIPs updated

Policy, Planning, Budgeting and Monitoring.014909

Wage Recurrent

Non Wage Recurrent

Total

67,513

75,089

0

142,603

Cumulatie Outputs Achieved by the end of the Quarter:

Annual Planned Outputs:

Output:

NTRActivities were achieved as planned.

Reasons for Variation in performance

Item Spent

211101 General Staff Salaries 67,513

211103 Allowances 3,444

221007 Books, Periodicals and Newspapers 3,542

221009 Welfare and Entertainment 1,742

221011 Printing, Stationery, Photocopying and 

Binding

12,108

221012 Small Office Equipment 1,043

224002 General Supply of Goods and Services 10,689

227001 Travel Inland 18,899

227002 Travel Abroad 5,397

227004 Fuel, Lubricants and Oils 16,904

228002 Maintenance - Vehicles 1,320
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Policy, Planning and Support ServicesVote Function: 0949

Recurrent Programmes

Programme  09 Planning

Ministry Policy Statement to Parliament on the budget prepared

The 2013/14 MPS was finalized and submitted to parliament.

Ministerial and Top management services.024909

Wage Recurrent

Non Wage Recurrent

Total

13,503

51,397

0

64,899

Cumulatie Outputs Achieved by the end of the Quarter:

Annual Planned Outputs:

Output:

NTR

Activity was achieved as planned.

Reasons for Variation in performance

Item Spent

211101 General Staff Salaries 13,503

221002 Workshops and Seminars 13,650

221007 Books, Periodicals and Newspapers 928

221009 Welfare and Entertainment 1,984

221011 Printing, Stationery, Photocopying and 

Binding

25,277

227001 Travel Inland 4,104

227004 Fuel, Lubricants and Oils 5,455

Bi-annual JSM field monitoring trips for FY 2012/13 undertaken and 

reports prepared

Joint Sector monitoring and supervision undertaken and report prepared 

with reccomendations

Ministry Annual Performance Report for FY 2011/12 prepared and 

submitted to OPM and MFPED

Q4 monitoring report was prepared and disseminated to stakeholders

Joint Sector monitoring and supervision was undertaken and the 

report was prepared with recommendations

The Annual Performance Report for FY 2012/13 is being prepared.

Bi-annual JSM field monitoring trips for FY 2012/13 undertaken and 

reports prepared

Ministry Annual Performance Report for FY 2011/12 prepared and 

submitted to OPM and MFPED

Preparation of Q3 monitoring report was done and disseminated to 

stakeholders

Ministry Support Services034909

Wage Recurrent

Non Wage Recurrent

Total

32,254

17,747

0

50,001

Cumulatie Outputs Achieved by the end of the Quarter:

Annual Planned Outputs:

Output:

NTR

Activities were achieved as planned while some are still on-going.

Reasons for Variation in performance

Item Spent

211101 General Staff Salaries 32,254

227001 Travel Inland 13,502

227004 Fuel, Lubricants and Oils 4,245

Programme  17 Office of Director DWRM

Outputs Funded

Membership to International Organisations and support to LGs and NGOs.514909Output:
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Policy, Planning and Support ServicesVote Function: 0949

Recurrent Programmes

Programme  17 Office of Director DWRM

Annual subscription to Global Water Partnership (GWP) made

National meetings of GWP Uganda Chapter convened

2 National meetings of GWP Uganda Chapter were convened.

Completed payment of Uganda contribution to NBI activities

Annual subscription to Global Water Partnership (GWP) made

National meetings of GWP Uganda Chapter convened

Wage Recurrent

Non Wage Recurrent

Total

0

1,347

0

1,347

Cumulatie Outputs Achieved by the end of the Quarter:

Annual Planned Outputs:

NTR

Activities were achieved as planned

Reasons for Variation in performance

Item Spent

262101 Contributions to International Organisations 

(Current)

1,347

Outputs Provided

Policies/laws/guidelines, standards and plans developed or reviewed

Consultations with stakeholders on the Development of a New Water 

Release and Abstraction Policy for Lake Victoria Basin  made

Preparation of a cabinet memo  on the New Water Release and 

Abstraction Policy for Lake Victoria Basin

The  development of policy/laws/guidelines, standards and plan was 

Finalised

A presentation on amendments of the National water policy and act 

was presented during the JTR meeting and comments were presented 

to MWE top policy meeting.

Ministerial and Top management services.024909

Wage Recurrent

Non Wage Recurrent

Total

16,203

7,666

0

23,869

Cumulatie Outputs Achieved by the end of the Quarter:

Annual Planned Outputs:

Output:

NTR

Activity was achieved as planned

Reasons for Variation in performance

Item Spent

211101 General Staff Salaries 16,203

221011 Printing, Stationery, Photocopying and 

Binding

2,660

224002 General Supply of Goods and Services 3,420

227002 Travel Abroad 1,091

228002 Maintenance - Vehicles 495

8 supervision, quality assurance and monitoring trips undertaken 

monitoring trips undertaken

4 local government consultative meetings held

90% staff establishment attained and maintained 

100% compliance with standing orders

2 databases for stores and library updated and operated

80% staff establishment attained.

85% compliance with standing orders

2 databases for stores and library operated

Ministry Support Services034909

Annual Planned Outputs:

Output:

Item Spent

211101 General Staff Salaries 47,706

211103 Allowances 1,279

221009 Welfare and Entertainment 7,708

221011 Printing, Stationery, Photocopying and 

Binding

1,375

222001 Telecommunications 3,200

222002 Postage and Courier 246

227001 Travel Inland 7,568

227002 Travel Abroad 1,023
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Policy, Planning and Support ServicesVote Function: 0949

Recurrent Programmes

Programme  17 Office of Director DWRM

100% external correspondences attended to 

Quarterly Progress reports for programme 17 prepared and submitted to the 

planning department.

1 quarterly report was prepared

8 supervision, quality assurance and monitoring trips undertaken 

monitoring trips undertaken

4 local government consultative meetings held

90% staff establishment attained and maintained 

100% compliance with standing orders

2 databases for stores and library updated and operated

80% staff establishment attained.

85% compliance with standing orders

2 databases for stores and library operated

100% external correspondences attended to 

Quarterly Progress reports for programme 17 prepared and 

submitted to the planning department.

Wage Recurrent

Non Wage Recurrent

Total

47,706

32,993

0

80,698

Cumulatie Outputs Achieved by the end of the Quarter:

NTR

Activies were achieved as planned

Reasons for Variation in performance

227004 Fuel, Lubricants and Oils 6,228

228002 Maintenance - Vehicles 4,365

Programme  18 Office of the Director DEA

Outputs Funded

Guide on membership to existing and new international organisations

Guide on membership to existing and new international organisations

Membership to International Organisations and support to LGs and NGOs.514909

Wage Recurrent

Non Wage Recurrent

Total

0

2,197

0

2,197

Cumulatie Outputs Achieved by the end of the Quarter:

Annual Planned Outputs:

Output:

NTR

Nil

Reasons for Variation in performance

Item Spent

262101 Contributions to International Organisations 

(Current)

2,197

Outputs Provided

Relevant quarterly reports and sector performance measurement 

framework  developed

performance contracts for agencies reviewed and updated

Relevant quarterly reports and sector performance measurement 

framework  developed

Policy, Planning, Budgeting and Monitoring.014909

Cumulatie Outputs Achieved by the end of the Quarter:

Annual Planned Outputs:

Output:

Item Spent

211101 General Staff Salaries 13,652

211103 Allowances 1,723

221001 Advertising and Public Relations 478

221003 Staff Training 528

221009 Welfare and Entertainment 1,364
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Policy, Planning and Support ServicesVote Function: 0949

Recurrent Programmes

Programme  18 Office of the Director DEA

Performance contracts for agencies reviewed and updated

Wage Recurrent

Non Wage Recurrent

Total

13,652

4,094

0

17,746

NTR

Nil

Reasons for Variation in performance

Financial analysis of the Directorate of Environment Affairs 

Induction and orientation of new staff

Review and update sector policies, legislation and standards

Financial analysis of the Directorate of Environment Affairs was done.

Induction and orientation of new staff was done.

Reviewed  and updated sector policies, legislation and standards

Ministerial and Top management services.024909

Wage Recurrent

Non Wage Recurrent

Total

7,972

27,220

0

35,192

Cumulatie Outputs Achieved by the end of the Quarter:

Annual Planned Outputs:

Output:

NTR

Nil

Reasons for Variation in performance

Item Spent

211101 General Staff Salaries 7,972

211103 Allowances 749

221007 Books, Periodicals and Newspapers 230

227001 Travel Inland 20,079

227004 Fuel, Lubricants and Oils 3,641

228002 Maintenance - Vehicles 2,520

Quarterly monitoring reports produced and submitted to the planning 

department

Quarterly monitoring reports were produced and submitted to the 

planning department.

Ministry Support Services034909

Wage Recurrent

Non Wage Recurrent

Total

6,833

4,499

0

11,333

Cumulatie Outputs Achieved by the end of the Quarter:

Annual Planned Outputs:

Output:

NTR

Activity achieved as planned

Reasons for Variation in performance

Item Spent

211101 General Staff Salaries 6,833

211103 Allowances 573

222001 Telecommunications 607

227001 Travel Inland 2,106

227004 Fuel, Lubricants and Oils 1,214

Programme  19 Internal Audit

Outputs Provided

Ministerial and Top management services.024909Output:
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Policy, Planning and Support ServicesVote Function: 0949

Recurrent Programmes

Programme  19 Internal Audit

Report on conformity to accounting standards

Quarterly audit reports prepared

Procurement and stores management reviewed

Fleet management audited

procurement of computers

Report on conformity to accounting standards

Quarterly audit reports prepared

Procurement and stores management reviewed

Fleet management audited

procurement of computers is on-going and a  printer has been 

delivered.

Wage Recurrent

Non Wage Recurrent

Total

112,018

42,884

0

154,903

Cumulatie Outputs Achieved by the end of the Quarter:

Annual Planned Outputs:

NTR

Activity done

Reasons for Variation in performance

Item Spent

211101 General Staff Salaries 112,018

211103 Allowances 3,431

221003 Staff Training 5,164

221007 Books, Periodicals and Newspapers 551

221008 Computer Supplies and IT Services 6,575

221017 Subscriptions 372

222003 Information and Communications 

Technology

607

227001 Travel Inland 10,806

227004 Fuel, Lubricants and Oils 12,975

228002 Maintenance - Vehicles 2,404

Field monitoring of Ministry activities

Follow up on audit recommendations ensured

Field monitoring of Ministry activities

Follow up on audit recommendations ensured

Ministry Support Services034909

Wage Recurrent

Non Wage Recurrent

Total

13,667

36,004

0

49,670

Cumulatie Outputs Achieved by the end of the Quarter:

Annual Planned Outputs:

Output:

NTR

Activity done

Reasons for Variation in performance

Item Spent

211101 General Staff Salaries 13,667

211103 Allowances 4,248

221007 Books, Periodicals and Newspapers 551

221011 Printing, Stationery, Photocopying and 

Binding

1,503

224002 General Supply of Goods and Services 3,758

227001 Travel Inland 22,573

227004 Fuel, Lubricants and Oils 3,371

Programme  20 Nabyeya Forestry College

Outputs Provided

Ministry Support Services034909Output:
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Policy, Planning and Support ServicesVote Function: 0949

Recurrent Programmes

Programme  20 Nabyeya Forestry College

Students food and other supplies (studensts sports equipment, health, 

entertainment) purchased

Stationery for 1st &2nd sem exams and allowances for internal and 

external examiners paid

Practical contracts of training improved and normal assessment for 

students number increased

Students food and other supplies (studensts sports equipment, health, 

entertainment) purchased

Stationery for 1st &2nd sem exams and allowances for internal and 

external examiners paid

Practical contracts of training improved and normal assessment for 

students number increased

Wage Recurrent

Non Wage Recurrent

Total

0

86,017

0

86,017

Cumulatie Outputs Achieved by the end of the Quarter:

Annual Planned Outputs:

NTR

Activity not done due to no release.

Reasons for Variation in performance

Item Spent

211103 Allowances 752

221003 Staff Training 9,444

221009 Welfare and Entertainment 8,580

221012 Small Office Equipment 23,239

223005 Electricity 7,283

223006 Water 7,283

224002 General Supply of Goods and Services 10,144

228001 Maintenance - Civil 4,390

228002 Maintenance - Vehicles 14,903

Development Projects

Project  0151 Policy and Management Support

Capital Purchases

Commence the construction of the Ministry headquarters

Commenced the construction of the Ministry headquarters

Government Buildings and Administrative Infrastructure724909

GoU Development

External Financing

Total

16,127,957

0

0

16,127,957

Cumulatie Outputs Achieved by the end of the Quarter:

Annual Planned Outputs:

Output:

NTR

Activity on going

Reasons for Variation in performance

Item Spent

231001 Non-Residential Buildings 16,127,957

I vehicle procured

Not planned

Purchase of Motor Vehicles and Other Transport Equipment754909

Cumulatie Outputs Achieved by the end of the Quarter:

Annual Planned Outputs:

Output:

Not done

Reasons for Variation in performance
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Annual Planned Outputs and Cumulative Outputs Achieved by End of 

Quarter  (Quantity and Location)

Cumulative Expenditures made by the End of the Quarter to 

Deliver Cumulative Outputs UShs Thousand

Policy, Planning and Support ServicesVote Function: 0949

Development Projects

Project  0151 Policy and Management Support

GoU Development

External Financing

Total

0

0

0

0

NTR

Outputs Funded

NGOs strategic framework implemented

LGs supported and mentored in implemetation of strategic framework

International organisations subscription made.

Promote self supply initiatives.

NGOs strategic framework implemented

LGs supported and mentored in implemetation of strategic framework

Promote self supply initiatives.

Held consultative meetings with TSU Community Development 

Specialists and Public Health Specialists; 

TSU 8 districts and the districts of Butalejja, Mityana, and 

Kamwenge, on the review of the strategic framework for cooperation 

between LGs and NGOs 2007-2012.  

Paid contract staff salaries

Membership to International Organisations and support to LGs and NGOs.514909

GoU Development

External Financing

Total

148,909

0

0

148,909

Cumulatie Outputs Achieved by the end of the Quarter:

Annual Planned Outputs:

Output:

NTR

Funds were  not released to conduct the activities

Reasons for Variation in performance

Item Spent

263340 Other grants 148,909

Outputs Provided

Sub-sector  plans and budgets developed

Annual JSR/JTR conducted

Sub-sector working group meetings held

Management information systems strengthened both at center and LG

Computers,copier,fax  and  printers  procured

MIS software procured

Policy, Planning, Budgeting and Monitoring.014909

Annual Planned Outputs:

Output:

Item Spent

211103 Allowances 82,547

221001 Advertising and Public Relations 9,904

221002 Workshops and Seminars 189,211

221003 Staff Training 89,601

221007 Books, Periodicals and Newspapers 3,629

221008 Computer Supplies and IT Services 36,747

221011 Printing, Stationery, Photocopying and 

Binding

60,469

225001 Consultancy Services- Short-term 36,772

227001 Travel Inland 31,916

227004 Fuel, Lubricants and Oils 20,250
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Annual Planned Outputs and Cumulative Outputs Achieved by End of 

Quarter  (Quantity and Location)

Cumulative Expenditures made by the End of the Quarter to 

Deliver Cumulative Outputs UShs Thousand

Policy, Planning and Support ServicesVote Function: 0949

Development Projects

Project  0151 Policy and Management Support

Preventative maintenance done

Procuerement of a new server

Joint technical Review conducted from 16th to 18th 2013 in Mbarara.

2 sector working Group meetings were held

Collected data for the Ministerial Policy Statement FY 2013/14

Routine maintenance of computers and server done

Documents uploaded on the Ministry website, internet and email 

facilities provided to staff

Water and Sanitation meeting held in March 2013

Held preparatory meetings for the filed monitoring trips and 5th Joint 

technical Review(held in Mbarara)

Collected and entered data on new water supply facilities constructed 

in all districts

Upgraded the water supply database to indicate annual status per 

administrative unit

Maintained provision of internet and email services to the ministry

Commenced procurement process of required software and hardware 

for the extension of IT network to DEA and Nyabyeya College 

Configured the ministry Cisco firewall to improved the speed of 

internet.

Supported the regional offices (TSUs and WSDFs) in installations, 

configurations and updates of software and hardware.  

 

Sub-sector plans and budgets developed

Management information systems strengthened both at center and LG

MIS software procured

Preventative maintenance done

GoU Development

External Financing

Total

424,274

136,772

0

561,045

Cumulatie Outputs Achieved by the end of the Quarter:

NTR

Activity done as planned.

Reasons for Variation in performance

Ministerial and Top management services.024909Output:
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Annual Planned Outputs and Cumulative Outputs Achieved by End of 

Quarter  (Quantity and Location)

Cumulative Expenditures made by the End of the Quarter to 

Deliver Cumulative Outputs UShs Thousand

Policy, Planning and Support ServicesVote Function: 0949

Development Projects

Project  0151 Policy and Management Support

Develop software tools

Gender and HIV strategies reviewed and dissiminated 

Capacity building efforts in gender and HIV mainstreaming supported

Community management of WSS facilities promoted in LGs

Support self supply initiarives

Pro-poor strategy disseminated

Develop software tools

Gender and HIV strategies reviewed and disseminated 

Community management of WSS facilities promoted in LGs

Monitored the implementation of HIV/AIDS activities implemented 

through the District Water Office in 

Zombo,Maracha,Kole,Adjumani,Alebtong, Jinja and Iganga.

A capacity building and dissemination workshop on the gender 

mainstreaming was held in Mbarara  for TSU 8 districts of Mbarara, 

Rubirizi, Ntungamo, Kiruhura, Kabale, Kisoro, Kanungu,Rukungiri, 

Bushenyi, and Ibanda.

GoU Development

External Financing

Total

208,927

150,000

0

358,927

Cumulatie Outputs Achieved by the end of the Quarter:

Annual Planned Outputs:

NTR

Funds were  not released to conduct the activities

Reasons for Variation in performance

Item Spent

211103 Allowances 48,269

221002 Workshops and Seminars 80,350

221008 Computer Supplies and IT Services 11,939

221011 Printing, Stationery, Photocopying and 

Binding

30,279

224002 General Supply of Goods and Services 50,000

225001 Consultancy Services- Short-term 60,000

225002 Consultancy Services- Long-term 10,000

227001 Travel Inland 48,090

227004 Fuel, Lubricants and Oils 20,000

Water and sanitation sub-sector performance report completed

Ministry website updated and uploaded with information

Ministry communication strategy implemented

Training

Conducted procurement training for staff of MWE, WSDF and TSU 

that took place at Esella country Hotel in Najera from 6th-10th May, 

2013.

Conducted procurement training for staff of MWE, WSDF-E and 

Umbrella-East that took place at wash & willis hotel in mbale from 

24th-28 June, 2013.

Recruited university students for internship which started on 4th June 

for 2 months.

Ministry Support Services034909

Cumulatie Outputs Achieved by the end of the Quarter:

Annual Planned Outputs:

Output:

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

37,157

211103 Allowances 86,208

221001 Advertising and Public Relations 80,496

221002 Workshops and Seminars 110,769

221005 Hire of Venue (chairs, projector etc) 20,000

221008 Computer Supplies and IT Services 100,000

221011 Printing, Stationery, Photocopying and 

Binding

105,830

222001 Telecommunications 10,000

224002 General Supply of Goods and Services 61,475

225001 Consultancy Services- Short-term 145,000

225002 Consultancy Services- Long-term 50,000

227004 Fuel, Lubricants and Oils 57,500

Page 141



Ministry of Water and EnvironmentVote:

Financial Year 2012/13

019

Vote Performance Report

QUARTER 4: Cumulative Outputs and Expenditure by End of Quarter
Annual Planned Outputs and Cumulative Outputs Achieved by End of 

Quarter  (Quantity and Location)

Cumulative Expenditures made by the End of the Quarter to 

Deliver Cumulative Outputs UShs Thousand

Policy, Planning and Support ServicesVote Function: 0949

Development Projects

Project  0151 Policy and Management Support

Ministry communication strategy implemented

1500 Ministry of Water and Environment Calendars were printed and 

distributed to Water and Sanitation stakeholders.

Carried out industrial training for university students for the 

internship program for the months of June to August 2013 to equip 

them with practical skills and also to get acquainted with the working 

environment.

GoU Development

External Financing

Total

349,435

515,000

0

864,435

NTR

Activity done as expected

Reasons for Variation in performance

Project  1030 Sector Investment Plan Coordination Project (SIPC)

Capital Purchases

Procurement of 3 laptops and computer accessories

Nil

Purchase of Office and ICT Equipment, including  Software764909

GoU Development

External Financing

Total

13,043

0

0

13,043

Cumulatie Outputs Achieved by the end of the Quarter:

Annual Planned Outputs:

Output:

NTR

Laptops not procured due to non release of funds

Reasons for Variation in performance

Item Spent

231005 Machinery and Equipment 13,043

Outputs Provided

Sector performance review conducted jointly with donors

Joint sector monitoring and supervision reports prepared

Ministerial Policy Statement for FY 2012-13 prepared and submitted to 

parliament

LGBFP issues paper for FY 2013/14 prepared and presented during the LG-

Workshops

4 Consultative workshops on planning

and budgeting held.

Sector performance review conducted jointly with donors

Policy, Planning, Budgeting and Monitoring.014909

Cumulatie Outputs Achieved by the end of the Quarter:

Annual Planned Outputs:

Output:

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

18,309

211103 Allowances 3,348

212101 Social Security Contributions (NSSF) 350

221002 Workshops and Seminars 32,600

221003 Staff Training 18,634

221008 Computer Supplies and IT Services 36,551

221009 Welfare and Entertainment 14,202

221011 Printing, Stationery, Photocopying and 

Binding

99,720

224002 General Supply of Goods and Services 41,426

225001 Consultancy Services- Short-term 99,115

227001 Travel Inland 330,647

227002 Travel Abroad 26,127

227004 Fuel, Lubricants and Oils 23,062
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Annual Planned Outputs and Cumulative Outputs Achieved by End of 

Quarter  (Quantity and Location)

Cumulative Expenditures made by the End of the Quarter to 

Deliver Cumulative Outputs UShs Thousand

Policy, Planning and Support ServicesVote Function: 0949

Development Projects

Project  1030 Sector Investment Plan Coordination Project (SIPC)

Joint sector monitoring and supervision reports prepared

Ministerial Policy Statement for FY 2012-13 prepared and submitted 

to parliament

LGBFP issues paper for FY 2013/14 prepared and presented during 

the LG-Workshops

4 Consultative workshops on planning

and budgeting held.

GoU Development

External Financing

Total

744,687

0

0

744,687

NTR

Some activity hampered by non release

Reasons for Variation in performance

228002 Maintenance - Vehicles 596

Joint WESWG meetings held on quarterly baisis & review of sector 

performance

Sector Statistical Abstract prepared

Project Proposal for development funding Prepared.

Sector PIPs updated

Joint WESWG meetings held on quarterly baisis & review of sector 

performance

Sector Statistical Abstract prepared

Project Proposal for development funding Prepared.

Sector PIPs updated

Ministerial and Top management services.024909

GoU Development

External Financing

Total

159,039

0

0

159,039

Cumulatie Outputs Achieved by the end of the Quarter:

Annual Planned Outputs:

Output:

NTR

Activity done with funds from previous quarters

Reasons for Variation in performance

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

10,317

211103 Allowances 38,805

212101 Social Security Contributions (NSSF) 966

221002 Workshops and Seminars 18,410

221008 Computer Supplies and IT Services 1,158

221009 Welfare and Entertainment 12,285

221011 Printing, Stationery, Photocopying and 

Binding

32,186

227001 Travel Inland 37,061

227004 Fuel, Lubricants and Oils 5,750

228002 Maintenance - Vehicles 2,100

ENR Performance Measurement Framework implemented 

ENR baseline survey conducted

Not done

Ministry Support Services034909

Cumulatie Outputs Achieved by the end of the Quarter:

Annual Planned Outputs:

Output:

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

7,796

211103 Allowances 5,532

212101 Social Security Contributions (NSSF) 220

221002 Workshops and Seminars 29,262

221009 Welfare and Entertainment 5,888
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Annual Planned Outputs and Cumulative Outputs Achieved by End of 
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Cumulative Expenditures made by the End of the Quarter to 

Deliver Cumulative Outputs UShs Thousand

Policy, Planning and Support ServicesVote Function: 0949

Development Projects

Project  1030 Sector Investment Plan Coordination Project (SIPC)

GoU Development

External Financing

Total

170,847

0

0

170,847

NTR

No funds released in the quarter

Reasons for Variation in performance 221011 Printing, Stationery, Photocopying and 

Binding

9,299

221012 Small Office Equipment 6,190

224002 General Supply of Goods and Services 8,388

225001 Consultancy Services- Short-term 17,380

227001 Travel Inland 51,892

227004 Fuel, Lubricants and Oils 25,000

228002 Maintenance - Vehicles 4,000

Project  1190 Support to Nabyeya Forestry College Project 

Capital Purchases

Continue with the construction of students hostel and payment of domestic 

arreas on libriary building construction

Continue with the construction of students hostel and payment of 

domestic arrears on library building construction.

Government Buildings and Administrative Infrastructure724909

GoU Development

External Financing

Total

400,205

0

0

400,205

Cumulatie Outputs Achieved by the end of the Quarter:

Annual Planned Outputs:

Output:

NTR

Repair & Maintenance  of Lecture rooms  not done due to no  funds 

released.

Reasons for Variation in performance

Item Spent

231002 Residential Buildings 400,205

Purchase of 01 vehicle & pay the balance on the college bus

The balance on the college bus  paid

Purchase of Motor Vehicles and Other Transport Equipment754909

GoU Development

External Financing

Total

263,597

0

0

263,597

Cumulatie Outputs Achieved by the end of the Quarter:

Annual Planned Outputs:

Output:

NTR

No vehicle was  purchase due to non release of funds.

Reasons for Variation in performance

Item Spent

231004 Transport Equipment 263,597

Purchase of Office and ICT Equipment, including  Software764909Output:
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Deliver Cumulative Outputs UShs Thousand

Policy, Planning and Support ServicesVote Function: 0949

Development Projects

Project  1190 Support to Nabyeya Forestry College Project 

Purchase of 20 printers, photocopiers (heavy duty canon)

Procured  10 computers

GoU Development

External Financing

Total

68,250

0

0

68,250

Cumulatie Outputs Achieved by the end of the Quarter:

Annual Planned Outputs:

NTR

Activity done

Reasons for Variation in performance

Item Spent

231005 Machinery and Equipment 68,250

Purchase of Machinery & Equipment

Procurement of  electric water pump started

Purchase of Specialised Machinery & Equipment774909

GoU Development

External Financing

Total

52,500

0

0

52,500

Cumulatie Outputs Achieved by the end of the Quarter:

Annual Planned Outputs:

Output:

NTR

Activity on going

Reasons for Variation in performance

Item Spent

231005 Machinery and Equipment 52,500

Furiture for lecturerooms and hostels

Procurement Furniture 20 double-decker beds for hostels  done

Purchase of Office and Residential Furniture and Fittings784909

GoU Development

External Financing

Total

63,516

0

0

63,516

Cumulatie Outputs Achieved by the end of the Quarter:

Annual Planned Outputs:

Output:

NTR

Activity done

Reasons for Variation in performance

Item Spent

231006 Furniture and Fixtures 63,516

Outputs Provided

Staff and students  fully managed

Staff and students  fully managed

Salaries & Wages paid

Liaison with MoWE HQ done

Policy, Planning, Budgeting and Monitoring.014909

Cumulatie Outputs Achieved by the end of the Quarter:

Annual Planned Outputs:

Output:

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

30,000

221008 Computer Supplies and IT Services 28,000

221009 Welfare and Entertainment 14,000

221011 Printing, Stationery, Photocopying and 

Binding

3,500
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Deliver Cumulative Outputs UShs Thousand

Policy, Planning and Support ServicesVote Function: 0949

Development Projects

Project  1190 Support to Nabyeya Forestry College Project 

Purchased computers, software & paid for internet services

Sports & Games equipment bought

Exam Management &General Administration 

Secretarial done

Wall fans bought

Electricity bills paid

Water, cleaning materials, detergents paid

Technical assistance offered in key areas

Liaison with MoWE HQ done

Vehicles, water pump & generator serviced

GoU Development

External Financing

Total

138,500

0

0

138,500

NTR

Activity done with last quarter's funds.

Reasons for Variation in performance

221012 Small Office Equipment 8,750

223005 Electricity 3,500

224002 General Supply of Goods and Services 8,750

225001 Consultancy Services- Short-term 12,250

227001 Travel Inland 21,000

227004 Fuel, Lubricants and Oils 8,750

Procurement of beds for new girls hostel 

Procurement of office equipments (ups fans)

New libriary journals and text books 

Staff development training

Staff official travels done

Journals and text books procured for new library

NSSF Contributions paid

2 UPS, Power Regulators procured

Short courses for 3 staff

Ministry Support Services034909

GoU Development

External Financing

Total

84,750

0

0

84,750

Cumulatie Outputs Achieved by the end of the Quarter:

Annual Planned Outputs:

Output:

NTR

Activity done with last quarters' funds.

Reasons for Variation in performance

Item Spent

211103 Allowances 10,500

212101 Social Security Contributions (NSSF) 2,500

221003 Staff Training 17,500

221007 Books, Periodicals and Newspapers 45,500

221012 Small Office Equipment 8,750

Wage Recurrent

Non Wage Recurrent

GRAND TOTAL

5,188,471

2,592,689

192,645,732

GoU Development

External Financing

157,585,269

27,279,303

0NTR
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Expenditures incurred in the Quarter to deliver outputs 

UShs Thousand

Rural Water Supply and SanitationVote Function: 0901

Recurrent Programmes

Programme  05 Rural Water Supply and Sanitation

Outputs Provided

Site meeting in Bududa Nabweya GFS.

Site meetings for the selected RGCs

Site meetings for Lirima and Tororo-Manafwa extension GFS were 

undertaken

Back up support for O & M  of Rural Water010109

Wage Recurrent

Non Wage Recurrent

Total

562,521

5,794

0

568,315

Actual Outputs Achieved in Quarter:

Outputs Planned in Quarter:

Output:

NTR

Activities are ongoing

Reasons for Variation in performance

Item Spent

211101 General Staff Salaries 562,521

211103 Allowances 5,344

221011 Printing, Stationery, Photocopying and 

Binding

450

228002 Maintenance - Vehicles 0

Continue with Monitoring and supervision of the ongoing projects.

Administration and Management services020109

Wage Recurrent

Non Wage Recurrent

Total

0

15,603

0

15,603

Actual Outputs Achieved in Quarter:

Outputs Planned in Quarter:

Output:

NTR

Activity is on-going

Reasons for Variation in performance

Item Spent

221002 Workshops and Seminars 4,196

221008 Computer Supplies and IT Services 1,730

221009 Welfare and Entertainment 213

221012 Small Office Equipment 5,865

222001 Telecommunications 3,600

227004 Fuel, Lubricants and Oils 0

There was 1 sanitation and hygiene campaign conducted in the 

Karamoja region.

Promotion of sanitation and hygiene education030109

Wage Recurrent

Non Wage Recurrent

Total

0

14,658

0

14,658

Actual Outputs Achieved in Quarter:

Outputs Planned in Quarter:

Output:

NTR

Achieved as planned

Reasons for Variation in performance

Item Spent

211103 Allowances 3,691

221003 Staff Training 7,334

224002 General Supply of Goods and Services 1,750

228002 Maintenance - Vehicles 1,884

Research and development of appropriate water and sanitation technologies040109Output:
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Planned and Actual Outputs in Quarter

(Quantity and Location)

Expenditures incurred in the Quarter to deliver outputs 

UShs Thousand

Rural Water Supply and SanitationVote Function: 0901

Recurrent Programmes

Programme  05 Rural Water Supply and Sanitation

Re-analysis of appropriate technologies in respect to water quality 

standards

Wage Recurrent

Non Wage Recurrent

Total

0

26,107

0

26,107

Actual Outputs Achieved in Quarter:

Outputs Planned in Quarter:

NTR

Activity ongoing

Reasons for Variation in performance

Item Spent

211103 Allowances 3,526

221002 Workshops and Seminars 5,950

221003 Staff Training 1,080

221011 Printing, Stationery, Photocopying and 

Binding

2,860

225001 Consultancy Services- Short-term 12,045

227001 Travel Inland 646

1 NGO meeting

1LG monitoring

Monitoring and capacity building of LGs,NGOs and CBOs050109

Wage Recurrent

Non Wage Recurrent

Total

0

14,850

0

14,850

Actual Outputs Achieved in Quarter:

Outputs Planned in Quarter:

Output:

NTR

Activity ongoing

Reasons for Variation in performance

Item Spent

222001 Telecommunications 3,200

224002 General Supply of Goods and Services 5,650

227001 Travel Inland 4,324

227004 Fuel, Lubricants and Oils 1,676

Development Projects

Project  0158 School & Community Water-IDPs

Capital Purchases

Not Planned in the quarter

Acquisition of Land by Government710109

GoU Development

External Financing

Total

0

0

0

0

Actual Outputs Achieved in Quarter:

Outputs Planned in Quarter:

Output:

NTR

Not Planned in the quarter

Reasons for Variation in performance

Construction of Piped Water Supply Systems (Rural)800109Output:
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Planned and Actual Outputs in Quarter

(Quantity and Location)

Expenditures incurred in the Quarter to deliver outputs 

UShs Thousand

Rural Water Supply and SanitationVote Function: 0901

Development Projects

Project  0158 School & Community Water-IDPs

Continue  with  construction of Alwi dry corridor water sysytems and 

Kahama GFS

The contract was signed for Wadelai and Singila water supply 

systems. The sites were handed over to the contractor and the works 

have commenced.

The final designs for the Nyarodho piped water supply system has 

been submitted and the works have been advertised.

The procurement process for the Kahama GFS has just been 

completed.

GoU Development

External Financing

Total

8,945,581

0

0

8,945,581

Actual Outputs Achieved in Quarter:

Outputs Planned in Quarter:

NTR

The activities are on-going

Reasons for Variation in performance

Item Spent

231007 Other Structures 8,945,581

Outputs Provided

Follow up supervision trips to assess the performance of the already set up 

management structures.

There was a supervision trip carried out in Kanungu to assess the 

performance of the management structure of Kanyampanga GFS

Back up support for O & M  of Rural Water010109

GoU Development

External Financing

Total

52,572

0

0

52,572

Actual Outputs Achieved in Quarter:

Outputs Planned in Quarter:

Output:

NTR

Activity was achieved as planned

Reasons for Variation in performance

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

39,113

211103 Allowances 5,845

227001 Travel Inland 1,070

227004 Fuel, Lubricants and Oils 1,223

228002 Maintenance - Vehicles 5,320

Conduct sanitation and hygiene promotion campaingn in Bududa-

Nabweya GFS.

This sanitaiton and hygiene campaign was carried out for the Bududa-

Nabweya GFS.

Promotion of sanitation and hygiene education030109

GoU Development

External Financing

Total

15,695

0

0

15,695

Actual Outputs Achieved in Quarter:

Outputs Planned in Quarter:

Output:

NTR

The activity was achieved as planned

Reasons for Variation in performance

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

4,367

211103 Allowances 1,702

212101 Social Security Contributions (NSSF) 990

224002 General Supply of Goods and Services 4,341

227001 Travel Inland 4,295
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Planned and Actual Outputs in Quarter

(Quantity and Location)

Expenditures incurred in the Quarter to deliver outputs 

UShs Thousand

Rural Water Supply and SanitationVote Function: 0901

Development Projects

Project  0158 School & Community Water-IDPs

Dissemination of baseline information

Baseline information for rainwater harvesting in Moyo, Kyankwanzi 

and Kiboga was disseminated

Research and development of appropriate water and sanitation technologies040109

GoU Development

External Financing

Total

30,617

0

0

30,617

Actual Outputs Achieved in Quarter:

Outputs Planned in Quarter:

Output:

NTR

The activitiy was achieved as planned

Reasons for Variation in performance

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

16,364

211103 Allowances 5,695

212101 Social Security Contributions (NSSF) 264

227001 Travel Inland 6,862

227004 Fuel, Lubricants and Oils 1,432

Carry out monitoring and supervision trips for selected schemes to assess 

their performance progress.

There were supervision trips conducted to assess the performance of 

Kanyampanga GFS in Kanungu district.

Monitoring and capacity building of LGs,NGOs and CBOs050109

GoU Development

External Financing

Total

43,475

0

0

43,475

Actual Outputs Achieved in Quarter:

Outputs Planned in Quarter:

Output:

NTR

The activities were achieved as planned

Reasons for Variation in performance

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

17,563

211103 Allowances 3,513

227001 Travel Inland 13,099

227004 Fuel, Lubricants and Oils 4,750

228002 Maintenance - Vehicles 4,550

Project  0163 Support to RWS Project

Capital Purchases

Acquire land for project sites such as borehole sources/pumphouses, tanks 

towers and others in applicable RGCs

There was land acquired for the Tororo-Manafwa extension project 

and this land is meant for the installation of tanks for the pump house.

Acquisition of Land by Government710109

GoU Development

External Financing

Total

2,430

0

0

2,430

Actual Outputs Achieved in Quarter:

Outputs Planned in Quarter:

Output:

NTR

Activity was achieved as planned

Reasons for Variation in performance

Item Spent

311101 Land 2,430

Purchase of Motor Vehicles and Other Transport Equipment750109Output:
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Planned and Actual Outputs in Quarter

(Quantity and Location)

Expenditures incurred in the Quarter to deliver outputs 

UShs Thousand

Rural Water Supply and SanitationVote Function: 0901

Development Projects

Project  0163 Support to RWS Project

Not planned in the quarter

GoU Development

External Financing

Total

0

0

0

0

Actual Outputs Achieved in Quarter:

Outputs Planned in Quarter:

NTR

Not planned in the quarter

Reasons for Variation in performance

Construction of Bududa-Nabweya and Lirima in Manafa district Luanda,   

Kabumba/Ntungamo, Ongino/Kumi  and continued construction of 

Kanyampanga Gravity flow scheme

Feasibility studies for large GFSs, in Mt. Elgon region, South and Mid- 

west, West Nile, Central and Northern Uganda

30% construction of Lirima GFS completed.

The site handover was done for the Bududa-Nabweya GFS.

Construction of Piped Water Supply Systems (Rural)800109

GoU Development

External Financing

Total

5,178,451

499,435

0

5,677,887

Actual Outputs Achieved in Quarter:

Outputs Planned in Quarter:

Output:

NTR

Most activities are on-going

Reasons for Variation in performance

Item Spent

231007 Other Structures 5,677,887

Drilling and construction of production wells and  boreholes in selected 

areas in response to emergencies.

Supply domestic rainwater harvesting tanks

Not undertaken

Construction of Point Water Sources810109

GoU Development

External Financing

Total

1,035,782

0

0

1,035,782

Actual Outputs Achieved in Quarter:

Outputs Planned in Quarter:

Output:

NTR

No funds were released for the activity during the quarter

Reasons for Variation in performance

Item Spent

231007 Other Structures 1,035,782

Outputs Provided

Back up support for O & M  of Rural Water010109Output:
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Planned and Actual Outputs in Quarter

(Quantity and Location)

Expenditures incurred in the Quarter to deliver outputs 

UShs Thousand

Rural Water Supply and SanitationVote Function: 0901

Development Projects

Project  0163 Support to RWS Project

Conduct trainings for HPMAs in selected districts.

Provide back up support to the management of the water supply systems

Capacity building and support supervission of implementation of the 

DWSCG

There were monitoring and supervision visits carried out in the 

districts of Yumbe, Moyo and Zombo to assess the performance under 

the conditional grant for these respective Local Governments.

GoU Development

External Financing

Total

246,746

130,000

0

376,746

Actual Outputs Achieved in Quarter:

Outputs Planned in Quarter:

NTR

Activities were achieved as planned

Reasons for Variation in performance

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

51,825

211103 Allowances 1,339

221001 Advertising and Public Relations 2,202

221002 Workshops and Seminars 8,595

221003 Staff Training 2,393

221007 Books, Periodicals and Newspapers 2,905

222001 Telecommunications 12,093

224002 General Supply of Goods and Services 130,000

225001 Consultancy Services- Short-term 104,063

227001 Travel Inland 45,127

227004 Fuel, Lubricants and Oils 1,097

228002 Maintenance - Vehicles 15,107

Conduct supervision visits to Bududa/Nabweya, Ongino, Luanda, 

Kabumba, Kanyampanga and Lirima GFSs.

Conduct visits to selcted districts to update and support the WATSUP 

database.

Supervision visits undertaken in Luanda and Kabumba water supply 

systems

Administration and Management services020109

GoU Development

External Financing

Total

126,053

20,000

0

146,053

Actual Outputs Achieved in Quarter:

Outputs Planned in Quarter:

Output:

NTR

Some activities were not implemented due to limitted and late release of 

funds.

Reasons for Variation in performance

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

28,048

211103 Allowances 3,816

212101 Social Security Contributions (NSSF) 1,109

221002 Workshops and Seminars 41,262

224002 General Supply of Goods and Services 0

227001 Travel Inland 36,817

227004 Fuel, Lubricants and Oils 15,001

228001 Maintenance - Civil 0

228003 Maintenance Machinery, Equipment and 

Furniture

20,000

Bududa/Nabweya, Ongino, Luanda, Kabumba, Kanyampaga and Lirima 

Water sytstems

Carry out Hygiene and sanitation promotion activities at the point water 

sources for emergency drilling.

Hygiene and sanitation promotion campaigns were carried out 

Luanda, Kanyampanga and Lirima water supply systems.

Promotion of sanitation and hygiene education030109

Actual Outputs Achieved in Quarter:

Outputs Planned in Quarter:

Output:

Some activities were not implemented due to late release of funds

Reasons for Variation in performance

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

0

211103 Allowances 1,427

224002 General Supply of Goods and Services 0

227001 Travel Inland 4,662

227004 Fuel, Lubricants and Oils 15,250

321449 Sanitation and Hygiene 196,310
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Planned and Actual Outputs in Quarter

(Quantity and Location)

Expenditures incurred in the Quarter to deliver outputs 

UShs Thousand

Rural Water Supply and SanitationVote Function: 0901

Development Projects

Project  0163 Support to RWS Project

GoU Development

External Financing

Total

21,339

196,310

0

217,649

NTR

Provide technical support all Local Governments byt the TSUs.

Conduct Iner District Meetings by the selected TSUs.

Conduct quarterly TSU review meetings.

Conduct visits to the new districts to offect capacity building building in 

the day to day operations of the water office.

The TSUs provided support to all their respective Local Governments.

There were 3 Inter District Meetings carried in Mbarara, Arua and 

Kitgum for TSU 8, 1 and 2 respectively.

Monitoring and capacity building of LGs,NGOs and CBOs050109

GoU Development

External Financing

Total

12,698

100,000

0

112,698

Actual Outputs Achieved in Quarter:

Outputs Planned in Quarter:

Output:

NTR

Activities were achieved as planned

Reasons for Variation in performance

Item Spent

211103 Allowances 3,929

221002 Workshops and Seminars 50,000

221003 Staff Training 50,000

224002 General Supply of Goods and Services 0

227001 Travel Inland 4,269

227004 Fuel, Lubricants and Oils 4,500

Project  1191 Provision of Improved Water Sources for Returned IDPs-Acholi Sub Reg

Capital Purchases

Not Planned

Acquisition of Land by Government710109

GoU Development

External Financing

Total

0

0

0

0

Actual Outputs Achieved in Quarter:

Outputs Planned in Quarter:

Output:

NTR

Activity not planned

Reasons for Variation in performance

Construction of Piped Water Supply Systems (Rural)800109Output:
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Planned and Actual Outputs in Quarter

(Quantity and Location)

Expenditures incurred in the Quarter to deliver outputs 

UShs Thousand

Rural Water Supply and SanitationVote Function: 0901

Development Projects

Project  1191 Provision of Improved Water Sources for Returned IDPs-Acholi Sub Reg

Construction of 2 Solar power Water systems and set up management 

structures in Amuru

Not fully undertaken

GoU Development

External Financing

Total

337,620

0

0

337,620

Actual Outputs Achieved in Quarter:

Outputs Planned in Quarter:

NTR

Limited funds released to implememt the activities

Reasons for Variation in performance

Item Spent

231007 Other Structures 337,620

Outputs Provided

Conduct monitoring and supervision visits to 2 districts

Activity not undertaken

Back up support for O & M  of Rural Water010109

GoU Development

External Financing

Total

48,400

0

0

48,400

Actual Outputs Achieved in Quarter:

Outputs Planned in Quarter:

Output:

NTR

Limited funds released during the quarter were used to pay contract staff 

salaries

Reasons for Variation in performance

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

10,955

211103 Allowances 1,939

221002 Workshops and Seminars 7,325

224002 General Supply of Goods and Services 13,137

227001 Travel Inland 11,793

227004 Fuel, Lubricants and Oils 3,250

Conducts hygiene and sanitation improvenment campaigns in selected 

RGCs in Acholi sub region.

There were sanitation and hygiene campaigns carried out in Kitgum 

and Gulu.

Promotion of sanitation and hygiene education030109

GoU Development

External Financing

Total

33,493

0

0

33,493

Actual Outputs Achieved in Quarter:

Outputs Planned in Quarter:

Output:

NTR

Activities undertaken as planned

Reasons for Variation in performance

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

6,419

211103 Allowances 2,704

212101 Social Security Contributions (NSSF) 4,500

221002 Workshops and Seminars 12,715

227001 Travel Inland 5,905

227004 Fuel, Lubricants and Oils 1,250

Monitoring and capacity building of LGs,NGOs and CBOs050109Output:
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Planned and Actual Outputs in Quarter

(Quantity and Location)

Expenditures incurred in the Quarter to deliver outputs 

UShs Thousand

Rural Water Supply and SanitationVote Function: 0901

Development Projects

Project  1191 Provision of Improved Water Sources for Returned IDPs-Acholi Sub Reg

Conduct trainings of Water User Committees for the planned points 

sources in 2 selcted RGCs in Acholi sub region.

Activity not undertaken

GoU Development

External Financing

Total

34,208

0

0

34,208

Actual Outputs Achieved in Quarter:

Outputs Planned in Quarter:

NTR

Insuficient funds released in fourth quarter.

Reasons for Variation in performance

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

11,058

211103 Allowances 2,045

227001 Travel Inland 13,370

227004 Fuel, Lubricants and Oils 2,500

228002 Maintenance - Vehicles 5,235

Urban Water Supply and SanitationVote Function: 0902

Recurrent Programmes

Programme  04 Urban Water Supply & Sewerage

Outputs Provided

Quarterly monitoring & supervision visits to the remaining urban water 

supply systems &  umbrella organizations undertaken

39 Towns visited Umbrellas for North and South west were also visited

Administration and Management Support010209

Wage Recurrent

Non Wage Recurrent

Total

247,222

79,059

0

326,281

Actual Outputs Achieved in Quarter:

Outputs Planned in Quarter:

Output:

NTR

Not all the planned activities were implemented due to inadequate funds 

released in the fourth quarter for example 24.3% of the budget was 

released cumulatively to implement the activities under this vote function 

out

Reasons for Variation in performance

Item Spent

211101 General Staff Salaries 247,222

211103 Allowances 10,711

213002 Incapacity, death benefits and funeral 

expenses

8,043

221001 Advertising and Public Relations 1,302

221003 Staff Training 800

221007 Books, Periodicals and Newspapers 3,970

221009 Welfare and Entertainment 200

221011 Printing, Stationery, Photocopying and 

Binding

16,297

223006 Water 1,784

224002 General Supply of Goods and Services 6,402

227001 Travel Inland 2,054

227004 Fuel, Lubricants and Oils 15,755

228002 Maintenance - Vehicles 11,740

Development Projects

Project  0124 Energy for Rural Transformation

Capital Purchases

Energy installation for pumped water supply schemes 810209Output:
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Planned and Actual Outputs in Quarter

(Quantity and Location)

Expenditures incurred in the Quarter to deliver outputs 

UShs Thousand

Urban Water Supply and SanitationVote Function: 0902

Development Projects

Project  0124 Energy for Rural Transformation

Nil

No activity planned in this quarter

GoU Development

External Financing

Total

6,159

0

0

6,159

Actual Outputs Achieved in Quarter:

Outputs Planned in Quarter:

NTR

The budget reflected in this quarter was for payment of works for the third 

quarter.

Reasons for Variation in performance

Item Spent

231007 Other Structures 6,159

Outputs Provided

Technical Operators trained on maintenance of  renewable energy stations 

in Lagoro, Paloga, Madi-Opei, Palabek-Ogili and Namokora

Activity wasn’t implemented due to delays in procurement process for 

hire of venue as well as completion of the schemes to enable practical 

sessions.

Backup support for Operation and Maintainance040209

GoU Development

External Financing

Total

4,995

0

0

4,995

Actual Outputs Achieved in Quarter:

Outputs Planned in Quarter:

Output:

NTR

Activity wasn’t implemented due to delays in procurement process for hire 

of venue as well as completion of the schemes to enable practical sessions.

Reasons for Variation in performance

Item Spent

221011 Printing, Stationery, Photocopying and 

Binding

2,000

227004 Fuel, Lubricants and Oils 1,500

228002 Maintenance - Vehicles 1,495

Support supervision to installation/ construction in energy packages

Performance assessment of renewable energy water pumping schemes

Supervision was carried out in all the ERT II schemes.

The energy packages of twenty One schemes were functionally tested.

Monitoring, Supervision, Capacity building for Urban Authorities and Private Operators060209

GoU Development

External Financing

Total

66,863

0

66,863

Actual Outputs Achieved in Quarter:

Outputs Planned in Quarter:

Output:

The rest of the twelve schemes could not be tested because the contractors 

did not complete the works but activity will continue in the FY 2013-14

Reasons for Variation in performance

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

64,507

211103 Allowances 2,356
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Planned and Actual Outputs in Quarter

(Quantity and Location)

Expenditures incurred in the Quarter to deliver outputs 

UShs Thousand

Urban Water Supply and SanitationVote Function: 0902

Development Projects

Project  0124 Energy for Rural Transformation

0NTR

Project  0160 South Western TWSP - Austria

Capital Purchases

Not planned

Purchase of Motor Vehicles and Other Transport Equipment750209

GoU Development

External Financing

Total

0

0

0

0

Actual Outputs Achieved in Quarter:

Outputs Planned in Quarter:

Output:

NTR

Not planned in the quarter

Reasons for Variation in performance

2 Designs for Kyabi, Lwemiyaga

1 Complete Constructions for Matete

Start construction works in 4 RGCs Kinoni-Mbarara, Rutokye, 

Narubungo, Gasiiza

Receive 1 applications for construction Butare-Masonga

Complete Construction works in Kiruhura(100%), Kazo(98%), 

Kakuto(80%), Kakyanga(98%), Lyantonde(85%)

Construction of Piped Water Supply Systems (Urban)800209

GoU Development

External Financing

Total

0

200,000

0

200,000

Actual Outputs Achieved in Quarter:

Outputs Planned in Quarter:

Output:

NTR

Construction works for the respective towns did not start because funds to 

implement them were not released as had been planned.

Reasons for Variation in performance

Item Spent

231007 Other Structures 200,000

281503 Engineering and Design Studies and Plans 

for Capital Works

0

281504 Monitoring, Supervision and Appraisal of 

Capital Works

0

Outputs Provided

Staff salaries paid, accountability process enhanced, office establishment , 

running and coordination enhanced, staff training in budgeting, reporting 

and other related trainings, 1 monitoring and evaluation reports in place, 1 

audit report in place, 1 pregress reports prepared, 1 steering committee 

meetings held

Staff salaries paid, accountability process enhanced, office 

Administration and Management Support010209

Actual Outputs Achieved in Quarter:

Outputs Planned in Quarter:

Output:

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

0

211103 Allowances 0

221001 Advertising and Public Relations 0

221002 Workshops and Seminars 0

221003 Staff Training 0

221005 Hire of Venue (chairs, projector etc) 0
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Planned and Actual Outputs in Quarter

(Quantity and Location)

Expenditures incurred in the Quarter to deliver outputs 

UShs Thousand

Urban Water Supply and SanitationVote Function: 0902

Development Projects

Project  0160 South Western TWSP - Austria

establishment , running and coordination enhanced, 1 steering 

committee meeting held, 1 monitoring and evaluation report in place, 

1 progress report prepared

GoU Development

External Financing

Total

0

0

0

0

NTR

Activity implemented as planned

Reasons for Variation in performance

221006 Commissions and Related Charges 0

221008 Computer Supplies and IT Services 0

221011 Printing, Stationery, Photocopying and 

Binding

0

221012 Small Office Equipment 0

222001 Telecommunications 0

222002 Postage and Courier 0

223004 Guard and Security services 0

223005 Electricity 0

223006 Water 0

224002 General Supply of Goods and Services 0

226001 Insurances 0

227001 Travel Inland 0

227002 Travel Abroad 0

227004 Fuel, Lubricants and Oils 0

228002 Maintenance - Vehicles 0

228003 Maintenance Machinery, Equipment and 

Furniture

0

228004 Maintenance  Other 0

11 Ecological sanitation toilets in Kabuga(3), Kinoni-Mbr(8)

10 community trainings on sanitation in Matete, Kahunge, Kabuga, Kyabi, 

Lweimyaga, Kinoni-Mbr, Rutokye, Nyarubungo, Gasiiza

Conducted a community training on Sanitation in Matete.

Improved sanitation services and hygiene050209

GoU Development

External Financing

Total

0

72,324

0

72,324

Actual Outputs Achieved in Quarter:

Outputs Planned in Quarter:

Output:

NTR

Funds were received late and thus procurement of towns where the 

ecological sanitation toilets were to be constructed was delayed

Reasons for Variation in performance

Item Spent

211103 Allowances 0

221002 Workshops and Seminars 0

221003 Staff Training 0

221005 Hire of Venue (chairs, projector etc) 0

221008 Computer Supplies and IT Services 0

221011 Printing, Stationery, Photocopying and 

Binding

0

224002 General Supply of Goods and Services 0

225001 Consultancy Services- Short-term 0

226001 Insurances 0

227001 Travel Inland 0

227002 Travel Abroad 0

227004 Fuel, Lubricants and Oils 0

228002 Maintenance - Vehicles 0

228004 Maintenance  Other 0

321450 Urban Unconditional Grant - Wage 72,324

Monitoring, Supervision, Capacity building for Urban Authorities and Private Operators060209Output:
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Expenditures incurred in the Quarter to deliver outputs 

UShs Thousand

Urban Water Supply and SanitationVote Function: 0902

Development Projects

Project  0160 South Western TWSP - Austria

4 Monitoring/Supervision and capacity building visits to provide backup 

support held in

Kyempene, Kikagati

Trainings were held in Kiruhura and Kazo because they had reached 

the level that require training.

GoU Development

External Financing

Total

0

0

0

0

Actual Outputs Achieved in Quarter:

Outputs Planned in Quarter:

NTR

Trainings were not carried out in Kyempene and Kikagati because 

construction was not completed in the towns

Reasons for Variation in performance

Item Spent

211103 Allowances 0

221002 Workshops and Seminars 0

221003 Staff Training 0

221005 Hire of Venue (chairs, projector etc) 0

221008 Computer Supplies and IT Services 0

221011 Printing, Stationery, Photocopying and 

Binding

0

222001 Telecommunications 0

224002 General Supply of Goods and Services 0

226001 Insurances 0

227001 Travel Inland 0

227002 Travel Abroad 0

227004 Fuel, Lubricants and Oils 0

228002 Maintenance - Vehicles 0

228004 Maintenance  Other 0

Project  0164 Support to small town WSP

Capital Purchases

1 No. procured for WSDF –E and 1No. under small towns

Purchase of Motor Vehicles and Other Transport Equipment750209

GoU Development

External Financing

Total

94,830

0

0

94,830

Actual Outputs Achieved in Quarter:

Outputs Planned in Quarter:

Output:

NTR

Procurement process for the remaining vehicles awaiting release of donor 

funds

Reasons for Variation in performance

Item Spent

231004 Transport Equipment 94,830

Contract cleared and signed with supplier. Consignment awaiting to 

be delivered

Purchase of Specialised Machinery & Equipment770209

GoU Development

Total

523,861

623,861

Actual Outputs Achieved in Quarter:

Outputs Planned in Quarter:

Output:

Delays in procurement process

Reasons for Variation in performance

Item Spent

231005 Machinery and Equipment 623,861
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Expenditures incurred in the Quarter to deliver outputs 

UShs Thousand

Urban Water Supply and SanitationVote Function: 0902

Development Projects

Project  0164 Support to small town WSP

External Financing 100,000

0NTR

Construction of power line for Kyotera and Mutukula.

Supervision of construction 

Supervision of WB project preparation 

Field visits

Procurement still ongoing. Process is at Financial Evaluation stage

Construction of Piped Water Supply Systems (Urban)800209

GoU Development

External Financing

Total

223,070

61,555

0

284,625

Actual Outputs Achieved in Quarter:

Outputs Planned in Quarter:

Output:

NTR

Delays in procurement process

Reasons for Variation in performance

Item Spent

231007 Other Structures 254,455

281503 Engineering and Design Studies and Plans 

for Capital Works

0

281504 Monitoring, Supervision and Appraisal of 

Capital Works

30,170

Outputs Provided

Supervision of private operators,

 Increase system capacities, introduction of performance improvement 

measures and general capacity building activities.

Planned acivities to increase system capacities, introduction of 

performance improvement measures and general capacity building 

activities to be implemented in the FY 2013-14

Backup support for Operation and Maintainance040209

GoU Development

External Financing

Total

77,841

0

0

77,841

Actual Outputs Achieved in Quarter:

Outputs Planned in Quarter:

Output:

NTR

Supervision of private operators not done in the fourth quarter due to 

insufficient funds to implement all the planned activities. Some activities 

will be implemented in the FY 2013-14

Reasons for Variation in performance

Item Spent

211103 Allowances 2,480

212101 Social Security Contributions (NSSF) 2,648

221001 Advertising and Public Relations 8,537

221002 Workshops and Seminars 29,844

221007 Books, Periodicals and Newspapers 3,531

221011 Printing, Stationery, Photocopying and 

Binding

8,120

224002 General Supply of Goods and Services 0

225001 Consultancy Services- Short-term 0

227001 Travel Inland 9,454

227002 Travel Abroad 6,250

227004 Fuel, Lubricants and Oils 6,977

District and town support visits; programme administration, Town water 

supply data collection and analysis; Documentation and dissemination of 

performance records

Performance reports received for Umbrella member schemes

Monitoring, Supervision, Capacity building for Urban Authorities and Private Operators060209

Actual Outputs Achieved in Quarter:

Outputs Planned in Quarter:

Output:

Item Spent

211103 Allowances 8,141

212101 Social Security Contributions (NSSF) 728

221001 Advertising and Public Relations 4,947

221002 Workshops and Seminars 13,997

221005 Hire of Venue (chairs, projector etc) 1,560

Page 160



Ministry of Water and EnvironmentVote:

Financial Year 2012/13

019

Vote Performance Report

QUARTER 4: Outputs and Expenditure in Quarter
Planned and Actual Outputs in Quarter

(Quantity and Location)
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UShs Thousand

Urban Water Supply and SanitationVote Function: 0902

Development Projects

Project  0164 Support to small town WSP

18 umbrella member schemes visited

GoU Development

External Financing

Total

66,082

0

0

66,082

NTR

Documentation and dissemination of performance records still ongoing

Reasons for Variation in performance

221008 Computer Supplies and IT Services 4,521

221011 Printing, Stationery, Photocopying and 

Binding

2,496

222001 Telecommunications 4,500

224002 General Supply of Goods and Services 0

227001 Travel Inland 15,239

227002 Travel Abroad 5,000

228002 Maintenance - Vehicles 4,953

Project  0168 Urban Water Reform

Capital Purchases

Nil

Purchase of Motor Vehicles and Other Transport Equipment750209

GoU Development

External Financing

Total

0

0

0

0

Actual Outputs Achieved in Quarter:

Outputs Planned in Quarter:

Output:

NTR

Nil

Reasons for Variation in performance

Outputs Provided

Draft Urban Water Vision 2025 was presented to Top Policy Meeting 

and comments captured. 

Proposals to amend the Water Policy and the Water Act in line with 

the Sector Reforms have been presented and discussed with Key 

Stakeholders. 

The Road Map for the establishment of an Independent of Regulatory 

Agency has been formulated and approved.

Policies, Plans,  standards and regulations developed020209

GoU Development

External Financing

Total

44,711

87,483

0

132,194

Actual Outputs Achieved in Quarter:

Outputs Planned in Quarter:

Output:

NTR

Updating of a  Consolidated Sector Investment Plan still ongoing

Reasons for Variation in performance

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

6,987

211103 Allowances 2,558

221002 Workshops and Seminars 2,500

221003 Staff Training 19,103

221005 Hire of Venue (chairs, projector etc) 2,708

221008 Computer Supplies and IT Services 1,008

223004 Guard and Security services 1,934

224002 General Supply of Goods and Services 4,382

225001 Consultancy Services- Short-term 87,483

225003 Taxes on (Professional) Services 897

227004 Fuel, Lubricants and Oils 1,425

228002 Maintenance - Vehicles 1,210
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UShs Thousand

Urban Water Supply and SanitationVote Function: 0902

Development Projects

Project  0168 Urban Water Reform

70 No. Quarterly Performance Monitoring Reports prepared.

Monitoring, Supervision, Capacity building for Urban Authorities and Private Operators060209

GoU Development

External Financing

Total

90,047

0

0

90,047

Actual Outputs Achieved in Quarter:

Outputs Planned in Quarter:

Output:

NTR

Some Water Authorities had not submitted Monthly Performance Reports 

on time.

Reasons for Variation in performance

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

13,869

211103 Allowances 4,884

212101 Social Security Contributions (NSSF) 847

221002 Workshops and Seminars 25,344

221003 Staff Training 6,007

221008 Computer Supplies and IT Services 1,230

221011 Printing, Stationery, Photocopying and 

Binding

2,616

222001 Telecommunications 7,500

223004 Guard and Security services 767

223006 Water 0

224002 General Supply of Goods and Services 12,360

225001 Consultancy Services- Short-term 0

227001 Travel Inland 13,208

227004 Fuel, Lubricants and Oils 0

228002 Maintenance - Vehicles 1,416

Project  1074 Water and Sanitation Development Facility-North

Capital Purchases

Nil

Acquisition of Land by Government710209

GoU Development

External Financing

Total

0

0

0

0

Actual Outputs Achieved in Quarter:

Outputs Planned in Quarter:

Output:

NTR

Nil

Reasons for Variation in performance

Finalise the  construction works of 05 water offices in the towns of Moyo, 

Kalongo, Ibuje, Purongo & Ovujo.

The respective water offices in Paidha, Omugo and Agweng have been 

roofed, plastered. Fixing of shutters and painting is on-going. 

Government Buildings and Administrative Infrastructure720209

Actual Outputs Achieved in Quarter:

Outputs Planned in Quarter:

Output:

Item Spent

231001 Non-Residential Buildings 6,250

231002 Residential Buildings 0

281503 Engineering and Design Studies and Plans 

for Capital Works

500

281504 Monitoring, Supervision and Appraisal of 

Capital Works

1,875
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(Quantity and Location)

Expenditures incurred in the Quarter to deliver outputs 

UShs Thousand

Urban Water Supply and SanitationVote Function: 0902

Development Projects

Project  1074 Water and Sanitation Development Facility-North

WSDF-N Regional Office block constructions works are yet to be 

completed.

GoU Development

External Financing

Total

8,625

0

0

8,625

NTR

Activity on going.

Reasons for Variation in performance

Complete the payment process

Activity on going.

Purchase of Motor Vehicles and Other Transport Equipment750209

GoU Development

External Financing

Total

0

0

0

0

Actual Outputs Achieved in Quarter:

Outputs Planned in Quarter:

Output:

NTR

The vehicles (02 double cabins) have not been delivered due to a shortfall 

in the budget & a formal permission was sought to change from a Mini-

bus to double cabins as the current vehicles are due for board-off. .

Reasons for Variation in performance

Complete the payment process

All the required computers along with their accessories are delivered 

to the Facility.

Purchase of Office and Residential Furniture and Fittings780209

GoU Development

External Financing

Total

0

0

0

0

Actual Outputs Achieved in Quarter:

Outputs Planned in Quarter:

Output:

NTR

Delays due to non-release of the budgeted funds

Reasons for Variation in performance

Item Spent

231006 Furniture and Fixtures 0

05 towns Commenced: Moyo, Ibuje, Kalongo, Purongo & Ovujo. 

Complete re-sizing / conversion of 10 schemes in former IDP camps. 

Monitoring, supervision & site meetings.

02 town water supply and sanitation facilities of Adjumani and Oyam 

were completed and handed-over to the local authorities for operation 

Construction of Piped Water Supply Systems (Urban)800209

Actual Outputs Achieved in Quarter:

Outputs Planned in Quarter:

Output:

Item Spent

231007 Other Structures 713,981

281501 Environmental Impact Assessments for 

Capital Works

500

281502 Feasibility Studies for capital works 7,500

281503 Engineering and Design Studies and Plans 

for Capital Works

9,720
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Expenditures incurred in the Quarter to deliver outputs 

UShs Thousand

Urban Water Supply and SanitationVote Function: 0902

Development Projects

Project  1074 Water and Sanitation Development Facility-North

and maintenance.

Construction works commenced and have reached various levels: 

Agweng; 40%, Paidha; 60%, Omugo: 65%.

Feasibility studies and detailed engineering designs consultancies are 

being under taken by TECO (Moyo), and Warner (Barr). Inception 

reports were presented and approved with recommendations.  

The procurement process has reached bidding level (advertised for 

construction bids) for 05 towns: Ibuje, Opit, Purongo, Patongo and 

Ovujo. 

Procurement process aimed at identifying a suitable contractor to 

under-take works in 04 centres of Lagoro, Paloga, Palabek-ogili and 

Namukora have reached contract award level to the best bidder.

The Facility supported Aduku RGC to design an extension to their 

water supply system.

GoU Development

External Financing

Total

171,208

566,981

0

738,189

NTR

Activity done as planned.

Reasons for Variation in performance

281504 Monitoring, Supervision and Appraisal of 

Capital Works

6,488

Complete 35 Ecosan units at H/H, 20 in former IDP camps, 14 in 07 

primary schools and 07 public flush toilets.

In this FY’2012-13 construction works of sanitation facilities is taking 

place in 03 towns (Paidha town council, Omugo RGC and Agweng 

town board) due to limited funds.  

Paidha; 

    •02 water borne toilet located at Bus park, market, 

    •02 primary school Ecosan toilets: Oturgang boys Primary school, 

Ngutte primary school, 

    •05 HHs Ecosan toilets, and 

    •02 Ecosan toilets at pump station have all been roofed. 

Agweng; 

    •04 Ecosan toilets at HHs have been roofed, 01 is at roofing level, 

while 01 is yet to be started,

    • 01 Ecosan toilet at Agweng primary school Roofed, plastered and 

other finishes in progress. 

Omugo; 

    •01 Ecosan toilet at Omugo primary school,

    •05HH Ecosan toilets, 02 at pumping stations 

    •01 public flush toilet in the trading centre - all been roofed. 

Former IDP Camps;

Construction of Sanitation Facilities (Urban)820209

Actual Outputs Achieved in Quarter:

Outputs Planned in Quarter:

Output:

Item Spent

231001 Non-Residential Buildings 0

231007 Other Structures 231,602
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Urban Water Supply and SanitationVote Function: 0902

Development Projects

Project  1074 Water and Sanitation Development Facility-North

The procurement process is under-way for 04 centres: Namukora, 

Paloga, Palabek-ogili and Lagoro with 02 HHs Ecosan toilets in each 

centre.

GoU Development

External Financing

Total

231,602

0

0

231,602

NTR

Construction of facilities are still ongoing and are expected to be 

completed in the FY 2013-14

Reasons for Variation in performance

Outputs Provided

Liaising with partners in water and sanitation sector, staffing and utility 

management, holding Steering Committee meetings, Audit and Planning.

Payment for the supplies

WSDF-N Regional Office block is tiled, plastered with window frames 

and electrical wiring. A service provider for internet and intercom 

was secured.

The Facility held its 7th Steering Committee Meeting (SCM) to update 

members on the progress towards FY’2012-13 work-plans (both 

physical and financial). The meeting was preceded by field inspections 

of Paidha town project.

Administration and Management Support010209

GoU Development

External Financing

Total

108,212

0

0

108,212

Actual Outputs Achieved in Quarter:

Outputs Planned in Quarter:

Output:

NTR

Activity done as planned.

Reasons for Variation in performance

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

4,156

211103 Allowances 3,750

212101 Social Security Contributions (NSSF) 308

221001 Advertising and Public Relations 2,000

221002 Workshops and Seminars 1,250

221003 Staff Training 3,000

221004 Recruitment Expenses 750

221007 Books, Periodicals and Newspapers 0

221008 Computer Supplies and IT Services 2,000

221011 Printing, Stationery, Photocopying and 

Binding

2,000

222001 Telecommunications 2,000

223004 Guard and Security services 2,000

223005 Electricity 1,000

223006 Water 500

225001 Consultancy Services- Short-term 67,048

225002 Consultancy Services- Long-term 3,750

227001 Travel Inland 1,700

227002 Travel Abroad 2,500

227004 Fuel, Lubricants and Oils 6,000

228002 Maintenance - Vehicles 1,000

228003 Maintenance Machinery, Equipment and 

Furniture

1,500

Backup support for Operation and Maintainance040209Output:
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Urban Water Supply and SanitationVote Function: 0902

Development Projects

Project  1074 Water and Sanitation Development Facility-North

03 private operators procured for Opit, Omugo & Agweng. I-E-C material 

distribution, advocacy meetings & MoU signing.  O&M support to Nyapea 

& Aduku.

02 advocacy meetings held

02 Radio talk-shows held

01 MoU signed  for each town

IEC materials developed and distributed in the 04 towns

The procurement process aimed at securing private operators for 

Amolatar and Adjumani has reached the evaluation stage. 

The Facility worked closely with the local authorities of Pader and 

Kitgum to transfer the respective water supply systems to NWSC. 

Effective 2nd July 2013.  

03 O&M trainings were held in the towns of Paidha; 01, Omugo; 01 

and Agweng; 01 to sensitise the communities on post-construction 

activities related to water and sanitation facilities.  

The Facility supported Aduku RGC to design an extension to their 

water supply system. 

IEC material in form of T-shirts and head-caps were distributed to 

members of both the Steering Committee and the WSSBs in the towns 

of Paidha, Agweng and Omugo.

GoU Development

External Financing

Total

30,851

0

0

30,851

Actual Outputs Achieved in Quarter:

Outputs Planned in Quarter:

NTR

Activity done as planned.

Reasons for Variation in performance

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

2,078

211103 Allowances 2,500

212101 Social Security Contributions (NSSF) 525

221001 Advertising and Public Relations 1,000

221002 Workshops and Seminars 1,250

221003 Staff Training 1,500

221011 Printing, Stationery, Photocopying and 

Binding

500

221012 Small Office Equipment 200

225001 Consultancy Services- Short-term 5,875

225002 Consultancy Services- Long-term 7,923

227001 Travel Inland 1,250

227002 Travel Abroad 750

227004 Fuel, Lubricants and Oils 4,500

228002 Maintenance - Vehicles 1,000

01 hygiene & sanitation promotions town held in Patongo.

002 masons trained  for each town of Ovujo

01 Sanitation baseline survey carried-out; 01 for each town

01 follow up made; 01 for each town  to attain 100% coverage, and 

replication of Ecosan 

01 post–construction survey carried in the completed towns; 01 for each 

town

01 drama group activities; 01 group per town conducting sanitation 

sensitizations

06 masons were selected and trained in the towns of Paidha; 02, 

Omugo; 02 and Agweng; 02 on how to construct, maintain and use of 

the waste-products, and to replicate the technology appropriately.  

Improved sanitation services and hygiene050209

Actual Outputs Achieved in Quarter:

Outputs Planned in Quarter:

Output:

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

2,078

211103 Allowances 2,780

212101 Social Security Contributions (NSSF) 143

221001 Advertising and Public Relations 0

221002 Workshops and Seminars 0

221003 Staff Training 1,500

221011 Printing, Stationery, Photocopying and 

Binding

824

225001 Consultancy Services- Short-term 21,915

225002 Consultancy Services- Long-term 63,666

227001 Travel Inland 1,400

227002 Travel Abroad 750

227004 Fuel, Lubricants and Oils 6,922

228002 Maintenance - Vehicles 1,000
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Urban Water Supply and SanitationVote Function: 0902

Development Projects

Project  1074 Water and Sanitation Development Facility-North

03 sanitation baseline surveys were carried-out in each of the towns: 

Paidha; 01, Omugo; 01 and Agweng; 01.

02 post-construction surveys were conducted in Oyam; 01 and 

Adjumani; 01 ahead of their technical commissioning. In all the towns 

the coverage was above 80%. This was achieved after effective follow-

ups with the communities.

10 drama shows have been staged in the towns of Paidha, Omugo and 

Agweng as part of hygiene and sanitation promotional campaigns.

GoU Development

External Financing

Total

102,978

0

0

102,978

NTR

Activity done as planned

Reasons for Variation in performance

01 monitoring and supervision conducted 

01 town gazetted as water authorities 

01 ST/RGC with functional water and sanitation boards

01 town with private scheme /operators trained

01 WSC /WSSB formed and trained

03 existing water supply systems of Nebbi, Nyapea and Aduku supported

2 selected former IDP camps assessed and re-sized / converted

2  O&M meeting held in the respective  former IDP Camps

2 WSSBs / Scheme operators elected and trained

04 schemes in former IDP camps of Namukola, Lagoro, Palabek-Ogili 

and Paloga that have been installed with solar packages were selected 

and assessed for re-sizing / conversion works.  Also, their WSSBs were 

elected.  

The process of gazetting Paidha, Omugo and Agweng as water supply 

authorities started off with a community sensitization meeting in of 

the towns.

Members of WSCs/WSSBs  members have been elected and trained in 

the towns of Paidha, Omugo and Agweng.  

The Facility is working closely with the local authorities for a smooth 

transfer of Nebbi Water supply systems to NWSC.

Monitoring, Supervision, Capacity building for Urban Authorities and Private Operators060209

GoU Development

External Financing

Total

18,841

0

18,841

Actual Outputs Achieved in Quarter:

Outputs Planned in Quarter:

Output:

Activity done as planned

Reasons for Variation in performance

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

2,078

211103 Allowances 0

212101 Social Security Contributions (NSSF) 80

221002 Workshops and Seminars 1,250

221003 Staff Training 2,250

221011 Printing, Stationery, Photocopying and 

Binding

500

221012 Small Office Equipment 1,000

225001 Consultancy Services- Short-term 2,550

225002 Consultancy Services- Long-term 1,000

227001 Travel Inland 128

227002 Travel Abroad 4,083

227004 Fuel, Lubricants and Oils 2,922

228002 Maintenance - Vehicles 1,000
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Urban Water Supply and SanitationVote Function: 0902

Development Projects

Project  1074 Water and Sanitation Development Facility-North

0NTR

Project  1075 Water and Sanitation Development Facility - East

Capital Purchases

Mobilisation of communities to avail land for infrastructure 

development was carried out in towns where designs were in 

advanced stages

Acquisition of Land by Government710209

GoU Development

External Financing

Total

37,500

0

0

37,500

Actual Outputs Achieved in Quarter:

Outputs Planned in Quarter:

Output:

NTR

Activity done as planned

Reasons for Variation in performance

Item Spent

311101 Land 37,500

Commencement of  construction of a new office complex to house the 

WSDF-E and all other deconcentrated units of the MWE at the regional 

office in Mbale.

Nil

Government Buildings and Administrative Infrastructure720209

GoU Development

External Financing

Total

40,170

0

0

40,170

Actual Outputs Achieved in Quarter:

Outputs Planned in Quarter:

Output:

NTR

Halt on redevelopment of the premises due to investigation on land 

ownership continued

Reasons for Variation in performance

Item Spent

231001 Non-Residential Buildings 15,170

281503 Engineering and Design Studies and Plans 

for Capital Works

25,000

Support LGs in construction Kaabong, Abim, Namalu, Karenga, Bukedea, 

Katakwi, Kapchorwa and Busiu, Ochero,  Suam, Mbulamuti,  support for 

renewal of existing water supply systems in the towns of Matany, 

Kachumbala, and Namutumba

Emergency water supply for Kumi town  Water Supply

Construction works in 8 towns continued and progress is at various 

stages. The towns include: Kaabong(79%), Abim (76%), Namalu 

(45%), Karenga (70%), Katakwi (53%), Bukedea (73%), Kapchorwa 

(54%) and Busiu (54%)

Construction of Piped Water Supply Systems (Urban)800209

Actual Outputs Achieved in Quarter:

Outputs Planned in Quarter:

Output:

Item Spent

231007 Other Structures 292,000

Page 168



Ministry of Water and EnvironmentVote:

Financial Year 2012/13

019

Vote Performance Report

QUARTER 4: Outputs and Expenditure in Quarter
Planned and Actual Outputs in Quarter

(Quantity and Location)

Expenditures incurred in the Quarter to deliver outputs 

UShs Thousand

Urban Water Supply and SanitationVote Function: 0902

Development Projects

Project  1075 Water and Sanitation Development Facility - East

GoU Development

External Financing

Total

292,000

0

0

292,000

NTR

Completion of works was hindered by delayed disbursement of funds from 

the Development Partners. 

Commencement of works could not be realized due to unforeseen delayed 

disbursements

Kumi WSS was taken over by a new project with adequate funding for the 

long term soluton

Reasons for Variation in performance

Supply of construction materials, as well as for labour, for the Support to 

to LGs in construction of 6 house ecological sanitation toilets in 3 towns of 

Suam,  Ochero, and Karenga

Construction of  20 household ecosan toilets in Ochero, Buggade, 

Suam and Karenga continued to completion.

Construction of Sanitation Facilities (Urban)820209

GoU Development

External Financing

Total

12,500

0

0

12,500

Actual Outputs Achieved in Quarter:

Outputs Planned in Quarter:

Output:

NTR

Delayed funding led to delayed commencement of construction works

Reasons for Variation in performance

Item Spent

231007 Other Structures 12,500

Outputs Provided

Support LGs in Construction of 6 house ecological sanitation toilets in 3 

towns of Suam,  Ochero, and Karenga

Construction of  20 household ecosan toilets in Ochero, Buggade, 

Suam and Karenga continued to completion.

Improved sanitation services and hygiene050209

GoU Development

External Financing

Total

6,580

0

0

6,580

Actual Outputs Achieved in Quarter:

Outputs Planned in Quarter:

Output:

NTR

Delayed funding led to delayed commencement of construction works

Reasons for Variation in performance

Item Spent

221002 Workshops and Seminars 2,080

224002 General Supply of Goods and Services 0

227001 Travel Inland 0

227004 Fuel, Lubricants and Oils 4,500

Monitoring, Supervision, Capacity building for Urban Authorities and Private Operators060209Output:
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Urban Water Supply and SanitationVote Function: 0902

Development Projects

Project  1075 Water and Sanitation Development Facility - East

Support supervision to LGs design of 3 water supply systems , inclusive of 

costs for studies/design reviews for water supply systems requiring renewal

Support LGs in the supervision of completion of construction of water 

supply systems in Kaabong, Abim, Namalu, Karenga, Bukedea, Katakwi, 

Kapchorwa and Busiu and commencement of new construction works in 

the rural growth centres of Ochero, Suam and Mbulamuti, including 

development of new water sources in these towns. 

 Support for renewal of existing water supply systems in the towns of 

Matany, Kachumbala, and Namutumba

Drilling of 6 production boreholes

Designs of 5 water supply systems were completed for the towns of 

Mbulamuti, Suam, Namutumba, Ochero and Kachumbala 

Designs of 15 water supply systems continued for the towns of Idudi, 

Irundu, Luuka, Iziru, Namagera, Namwiwa, Kadungulu, Buwuni 

Buyende, Lumino, Bulopa, Bukwo, Buwuni, Bulegeni and Kagoma. 

Progress is at feasibility stage

Contract awarded to consultant for feasibility studies and design of 

Moroto, Kotido, Kacheri-Lokona, Bugadde and Nakaperimoru Town 

GoU Development

External Financing

Total

99,600

3,092

0

102,692

Actual Outputs Achieved in Quarter:

Outputs Planned in Quarter:

NTR

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

61,600

211103 Allowances 5,250

212101 Social Security Contributions (NSSF) 3,000

221001 Advertising and Public Relations 2,500

221002 Workshops and Seminars 2,500

221008 Computer Supplies and IT Services 1,250

221011 Printing, Stationery, Photocopying and 

Binding

2,500

221012 Small Office Equipment 1,000

222001 Telecommunications 500

223005 Electricity 500

223006 Water 250

227001 Travel Inland 6,092

227004 Fuel, Lubricants and Oils 10,500

228002 Maintenance - Vehicles 5,250

Project  1130 WSDF central

Capital Purchases

Nil

Acquisition of Land by Government710209

GoU Development

External Financing

Total

0

0

0

0

Actual Outputs Achieved in Quarter:

Outputs Planned in Quarter:

Output:

NTR

Nil

Reasons for Variation in performance

40% completion of WSDF-C headquarters.

Construction supervision for WSDF-C offices

Procured consultant for WSDF-C Office construction supervision. 

Commenced work with design review. Review report submitted

Completed Procurement of Contractor for construction works

Government Buildings and Administrative Infrastructure720209

Actual Outputs Achieved in Quarter:

Outputs Planned in Quarter:

Output:

Construction of WSDF-C headquarters in Wakiso still ongoing

Reasons for Variation in performance

Item Spent

231001 Non-Residential Buildings 525,000

281503 Engineering and Design Studies and Plans 

for Capital Works

150,000

281504 Monitoring, Supervision and Appraisal of 

Capital Works

15,500
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Urban Water Supply and SanitationVote Function: 0902

Development Projects

Project  1130 WSDF central

GoU Development

External Financing

Total

690,500

0

0

690,500

NTR

Procurement process completed. Vehicles to be delivered early July

Purchase of Motor Vehicles and Other Transport Equipment750209

GoU Development

External Financing

Total

0

0

0

0

Actual Outputs Achieved in Quarter:

Outputs Planned in Quarter:

Output:

NTR

Procurement process completed. Vehicles to be delivered early July

Reasons for Variation in performance

Procurement process completed. Computers Delivered. Software to be 

installed during WSDF MIS Database Installation & Testing phase.

Purchase of Office and ICT Equipment, including  Software760209

GoU Development

External Financing

Total

0

0

0

0

Actual Outputs Achieved in Quarter:

Outputs Planned in Quarter:

Output:

NTR

Computers Delivered. Software to be installed during WSDF MIS 

Database Installation & Testing phase.

Reasons for Variation in performance

Procurement process completed furniture items were delivered

Purchase of Office and Residential Furniture and Fittings780209

GoU Development

External Financing

Total

0

0

0

0

Actual Outputs Achieved in Quarter:

Outputs Planned in Quarter:

Output:

NTR

Activity done

Reasons for Variation in performance

Construction of Piped Water Supply Systems (Urban)800209Output:
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Urban Water Supply and SanitationVote Function: 0902

Development Projects

Project  1130 WSDF central

90% completion of 3No. Town water supply systems (Ntwetwe, Zirobwe 

and Bweyale)

Complete design and community mobilisation in 15No. Towns (Kagadi, 

Kakumiro, Kiboga, Kiganda, Zigoti, Nkoni, Kyamulibwa, Gombe, Kanoni, 

Najjembe, Kinogozi, Kabembe, Nakirebe, Bweyale, Bugoyingo

Commence design of 15No. New town water supply systems (Busiika, 

Kifampa, Kyabadaza, Butenga, Kabwoya, Lwengo, Sekanyonyi, Kakunyu-

Kiyindi, Nakirebe, Buvuma, Katuugo, Budongo, Busana, Lukaya and 

Kiwoko)

Hydrogeological siting and drilling of 15No. Production wells in Central 

Uganda completed.

Construction of Kako Water supply extension completed  and handed 

over to NWSC.     106 No. connections made

Construction of Kasanje Water Supply and Sanitation System to 97% 

completion

                                               Commenced construction of Ntwetwe 

(35% Completion), Zirobwe (20% completion), and Bweyale (55% 

completion)

Completed Nakaseke defects liability period with all snags and issues 

rectified. Updeal handed WSS to Nakaseke T/C. Kitanswa.

Continued Designing Lot 2 towns (Zigoti, Nkoni, Kyamulibwa, 

Najembe, Kanoni and Gombe) by Consultant. Designs for 3No. towns 

of Kyamulibwa, Gombe and Nkoni presented to design committee for 

approval 

Continued with Lot 1 towns designs (Kagadi, Kakumiro, Kiboga, and 

Kiganda) by Consultant (Feasibility reports stage).

2No. designs completed by in-house expertise (Bugoigo-Buliisa, and 

Kinogozi)

Hydro-geological investigation consultant procured. Consultancy at 

inception

GoU Development

External Financing

Total

1,462,375

99,398

0

1,561,773

Actual Outputs Achieved in Quarter:

Outputs Planned in Quarter:

NTR

Completion delayed by technical challenges (collapsed borehole) to be re-

constructed.

Delayed commencement of projects due to delayed effectiveness of AfDB 

Funding

Reasons for Variation in performance

Item Spent

231007 Other Structures 986,273

281501 Environmental Impact Assessments for 

Capital Works

40,000

281502 Feasibility Studies for capital works 120,000

281503 Engineering and Design Studies and Plans 

for Capital Works

150,000

281504 Monitoring, Supervision and Appraisal of 

Capital Works

265,500

Construction of Sanitation Facilities (Urban)820209Output:
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Planned and Actual Outputs in Quarter

(Quantity and Location)

Expenditures incurred in the Quarter to deliver outputs 

UShs Thousand

Urban Water Supply and SanitationVote Function: 0902

Development Projects

Project  1130 WSDF central

15No. Ecosan demonstration toilets in 5No. Towns (Ntwetwe, Zirobwe, 

Kakumiro, Katovu and  Bweyale) constructed.

4No. Public sanitation facilities in 5No. Towns constructed.

4No. School sanitation promotional facilities constructed.

Design and construction supervision for sanitation facilities conducted.

34No. household Ecosan constructed in 10No. in Kiganda, 10No. in 

Zigoti, 7No. in Zirobwe, 7No. in Bweyale, Nkoni and Kyamulibwa.

4 No. VIP toilet facilities constructed in 1No. in Kasanje, 1No. 

Kiganda, 1No. in Zirobwe, and 1No. in Bweyale.

8No. school sanitation promotion facilities constructed; 2No. Kiganda, 

2No. Zigoti, 2No. Zirobwe and 2No Bweyale

Designs for sanitation facilities done and completed; construction 

supervision is on-going using in-house expertise.

GoU Development

External Financing

Total

20,000

0

0

20,000

Actual Outputs Achieved in Quarter:

Outputs Planned in Quarter:

NTR

20No. Ecosans in Nkoni, Kyamulibwa are under construction

Reasons for Variation in performance

Item Spent

281503 Engineering and Design Studies and Plans 

for Capital Works

10,000

281504 Monitoring, Supervision and Appraisal of 

Capital Works

10,000

Outputs Provided

Efficient management systems established.

Improved information management systems for WSDF-C.

1No. Staff trainnings conducted.

Project staff remunerated, motivated, facilitated and performance 

appraised.

33No. WSDF-C project staff remunerated, staff performance 

appraised and motivated to perform project tasks.  

1 No. Steering Committee Meeting was held in Hoima

WSDF MIS Database Development Commenced

3No. monthly monitoring for compliance was conducted and 1 No. 

quarterly monitoring Visit in all areas of implementation was 

conducted.

3 No. WSDF-C planning meetings were held

Administration and Management Support010209

Total 116,250

Actual Outputs Achieved in Quarter:

Outputs Planned in Quarter:

Output:

Establishement and improvement of efficient management systems still 

ongoing

Reasons for Variation in performance

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

60,000

211103 Allowances 2,500

221001 Advertising and Public Relations 5,000

221002 Workshops and Seminars 5,000

221003 Staff Training 5,000

221004 Recruitment Expenses 1,250

221005 Hire of Venue (chairs, projector etc) 1,250

221007 Books, Periodicals and Newspapers 1,250

221008 Computer Supplies and IT Services 2,500

221011 Printing, Stationery, Photocopying and 

Binding

2,500

221012 Small Office Equipment 3,750

222001 Telecommunications 2,500

223005 Electricity 1,000

223006 Water 750

224002 General Supply of Goods and Services 2,500

227001 Travel Inland 10,000

227004 Fuel, Lubricants and Oils 5,000

228002 Maintenance - Vehicles 2,500

228003 Maintenance Machinery, Equipment and 

Furniture

2,000
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Planned and Actual Outputs in Quarter

(Quantity and Location)

Expenditures incurred in the Quarter to deliver outputs 

UShs Thousand

Urban Water Supply and SanitationVote Function: 0902

Development Projects

Project  1130 WSDF central

GoU Development

External Financing

116,250

0

0NTR

1No. Dissemination workshop on policies, plans, standards and 

regulations held in Central region.

Dissemination of WSDF staffing policy conducted in WSDF-C, 

Wakiso.

Policies, Plans,  standards and regulations developed020209

GoU Development

External Financing

Total

72,500

0

0

72,500

Actual Outputs Achieved in Quarter:

Outputs Planned in Quarter:

Output:

NTR

Dissemination of WSDF staffing policies,plans, standards and regulations  

still ongoing

Reasons for Variation in performance

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

52,500

221011 Printing, Stationery, Photocopying and 

Binding

10,000

227001 Travel Inland 10,000

Establishment of  central umbrella organization supported.

Water operators in Central region trained  in water services management.

Compliance monitoring to water supply systems in 6No. Districts in 

WSDF-C area.

1No. Promotional campaigns for effective O&M conducted in Central 

region.

5No. Water supply systems commissioned and O&M structures 

established (Kasanje, Kako, Ntwetwe, Zirobwe and Bweyale).

6 No. compliance Monitoring Visits done in Wakiso (Kasanje), 

Kiryandongo (Bweyale),  Kiboga (Ntwetwe), Luwero (Zirobwe), 

Kiganda (Mubende), Zigoti (Mityana), Nkoni (Lwengo) and 

Kyamulibwa (Kalungu).

Defects liability monitoring done in Wakiso (Kakiri & Wakiso)

3 No. promotional and Ground breaking ceremonies conducted in 

Zirobwe (Luwero District), Ntwetwe (Kyankwanzi District) and 

Bweyale (Kiryandongo District).

3 No. Radio Spot was aired for improved awareness and participation 

in Zirobwe, Bweyale and Ntwetwe.

Backup support for Operation and Maintainance040209

Total 67,500

Actual Outputs Achieved in Quarter:

Outputs Planned in Quarter:

Output:

Supporting of establishment of  central umbrella organization and  training 

of Water operators in Central region  in water services management not 

fully implemented due to insufficient funds released in the quarter. 

Cummulatively only 73.5% of he GoU funds where released for this vote 

function output.

Reasons for Variation in performance

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

52,500

211103 Allowances 5,000

221002 Workshops and Seminars 2,500

227001 Travel Inland 5,000

227004 Fuel, Lubricants and Oils 2,500
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Expenditures incurred in the Quarter to deliver outputs 

UShs Thousand

Urban Water Supply and SanitationVote Function: 0902

Development Projects

Project  1130 WSDF central

GoU Development

External Financing

67,500

0

0NTR

100% of districts in Central region covered under WSDF-C regional 

sanitation and socio-economic baseline survey

Hygiene and sanitation promotion conducted in 1No. Town.

Town sanitation baseline surevys conducted in 3No. Town.

Community Total Led Sanitation (CLTS) campaigns conducted in 1No. 

Town.

Commenced implementation of Regional Sanitation and Socio-

economic baseline survey for WSDF-C (inception Report submitted).

7 No. community and household level Trainings were conducted in  

Kiganda,  Zigoti, Nkoni, Kyamulibwa on Ecosan Usage, Hygiene & 

Sanitation promotion, sanitation option 

20No. household Ecosan beneficiaries identified in Kakumiro and 

Kagadi

74No. Masons trained in Ecosan Construction.

Followed up CLTS effects in 2No. towns of Nkoni and Kyamulibwa 

Mobilized Gombe and Kanoni for identification and selection of 24No. 

CLTS community owned focal persons

5No. Public sanitation facilities Constructed to completion in Kiganda 

and Zigoti

8No. Public Sanitation Facilities under construction in Kyamulibwa, 

Nkoni, Zirobwe and Bweyale

Improved sanitation services and hygiene050209

GoU Development

External Financing

Total

62,500

0

0

62,500

Actual Outputs Achieved in Quarter:

Outputs Planned in Quarter:

Output:

NTR

Implementation of Regional Sanitation and Socio-economic baseline 

survey for WSDF-C (inception Report submitted) still ongoing

Reasons for Variation in performance

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

52,500

211103 Allowances 1,250

221002 Workshops and Seminars 2,500

224002 General Supply of Goods and Services 1,250

227001 Travel Inland 2,500

227004 Fuel, Lubricants and Oils 2,500

WSSBs, Water authorities from 5No districts of WSDF-C area trained  in 

water services management.

Supervision of project activities in 7No. Towns (Kasanje, Kako, Kakiri, 

Wakiso, Ntwetwe, Zirobwe and Bweyale).

1No. Stakeholder planning and review workshops/meetings conducted

Strategic Environment and Social Assessment Framework (SESAF, 

Monitoring, Supervision, Capacity building for Urban Authorities and Private Operators060209

Outputs Planned in Quarter:

Output:

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

52,500

224002 General Supply of Goods and Services 3,500

227001 Travel Inland 5,000

227004 Fuel, Lubricants and Oils 5,000
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Urban Water Supply and SanitationVote Function: 0902

Development Projects

Project  1130 WSDF central

ESMP) monitored in Central region.

Consensus building meetings held in 5No. Towns in Central region.

3No. operations manuals for Kako, Kakiri and Wakiso water systems 

were developed.

Procurement process completed for SO for Kasanje WSS

9No. Site visits and meetings conducted for the construction work in 

5No. towns. 2No. in Kasanje, 2No. in  Ntwetwe, 2No. in Zirobwe, 1No. 

in Kako and 2No. in Bweyale. 

15 No. site supervision visits conducted (3 No. in Kako, 2 No. Kiganda, 

2 No. Zigoti, 1No. Nkoni, 1No. Kyamulibwa, 2No. Ntwetwe, 2No. 

Zirobwe and 2 No. Bweyale)

Monitoring and supervision of implementation of recommended 

mitigation measures suggested in SESAF and ESMP documents  has 

been done and is still on-going in 8No. construction sites of Kasanje, 

Zirobwe, Bweyale, Kiganda, Zigoti, Nkoni, Kyamulibwa and Ntwetwe

8 No. Consensus building meeting held in Kakumiro, Kagadi, 

Kinogozi, Bugoigo, Nkoni, Kanoni, Gombe and Kyamulibwa.

GoU Development

External Financing

Total

66,000

0

0

66,000

Actual Outputs Achieved in Quarter:

NTR

Supervision of project activities under WSDF-Central still ongoing

Reasons for Variation in performance

Project  1188 Protection of Lake Victoria-Kampala Sanitation Program

Capital Purchases

Nil

Not planned

Acquisition of Land by Government710209

GoU Development

External Financing

Total

0

0

0

0

Actual Outputs Achieved in Quarter:

Outputs Planned in Quarter:

Output:

NTR

Not planned

Reasons for Variation in performance

Concrete blinding and placing reinforcement steel bars on the upper sides 

of the facultative ponds 

Construction of pump house 

Finalize construction of Administration buildings

Power supply installation, complete with power cables

Procurement of remaining equipment for sewage system operations and 

Construction of Sanitation Facilities (Urban)820209

Outputs Planned in Quarter:

Output:

Item Spent

231007 Other Structures 11,507,191
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UShs Thousand

Urban Water Supply and SanitationVote Function: 0902

Development Projects

Project  1188 Protection of Lake Victoria-Kampala Sanitation Program

maintenance, laboratory and workshop tools & materials

Pipe laying activities 

Finalize foundation design for heavy structures

Construction of stabilized earth work platform 

Piling works for heavy structures

Application and installation of electricity supply

Implementation of the Environmental management Plan

Secure AfDB and Contracts Committee approvals for final evaluation 

report

Finalize financial bid evaluation 

Secure KfW and Contracts Committee approvals for final evaluation report

Conduct negotiations with best evaluated bidder

Prepare draft contract and secure clearance from Solicitor General

Contract Award and signature

Site handover and commencement of works

Advance payment

Mobilization of staff, equipment and materials for works

Alignment and stabilization of the facultative ponds was done

Concrete works for pump house are 95% done

Administration building is 90% done, with ceiling and plastering 

works completed

Power poles with lines have been installed and transformer already 

procured

General Trench excavations in Lubigi, Katanga, Kibuye/Makindye is 

ongoing with over 90%completed

Ground investigations at the original plant location were finalized and 

design options proposed by contractor.

Due to adverse site conditions revealed by further soil investigations 

by contractor, the project financiers agreed to relocate plant to 

Bugolobi site where soil conditions are better than in Nakivubo 

wetland.

Agreed with Donors towards scaling down the project scope to a 

pumping station and sewer mains pipeline to the Nakivubo WWTP

Secured Donor approval to enter into negotiations with best evaluated 

bidder, negotiations are scheduled for July 2013

Actual Outputs Achieved in Quarter:

Construction of Lubigi WWTP, Lubigi Network, rehabilitation of 

Bugolobi and Network systems (Urban) ; Construction of Nakivubo Waste 

Water Treatment Plant(WWTP) (Urban Construction of Kinawataka Waste 

Water Treatment Plant(WWTP);  Laying of Nakivubo and Kinawataka 

Reasons for Variation in performance
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Expenditures incurred in the Quarter to deliver outputs 

UShs Thousand

Urban Water Supply and SanitationVote Function: 0902

Development Projects

Project  1188 Protection of Lake Victoria-Kampala Sanitation Program

GoU Development

External Financing

Total

11,507,191

0

0

11,507,191

NTR

Sewers are still ongoing

Project  1192 Lake Victoria Water and Sanitation (LVWATSAN)Phase II Project 

Capital Purchases

Not planned

Acquisition of Land by Government710209

GoU Development

External Financing

Total

0

0

0

0

Actual Outputs Achieved in Quarter:

Outputs Planned in Quarter:

Output:

NTR

Not planned

Reasons for Variation in performance

Payment of a contactor for renovating the house

Government Buildings and Administrative Infrastructure720209

GoU Development

External Financing

Total

0

0

0

0

Actual Outputs Achieved in Quarter:

Outputs Planned in Quarter:

Output:

NTR

undertaken as planned

Reasons for Variation in performance

No activity done

Purchase of Motor Vehicles and Other Transport Equipment750209

GoU Development

External Financing

Total

0

0

0

0

Actual Outputs Achieved in Quarter:

Outputs Planned in Quarter:

Output:

NTR

No funds released to carryout the planned activities

Reasons for Variation in performance
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Urban Water Supply and SanitationVote Function: 0902

Development Projects

Project  1192 Lake Victoria Water and Sanitation (LVWATSAN)Phase II Project 

Not planned in the quarter

Purchase of Office and ICT Equipment, including  Software760209

GoU Development

External Financing

Total

0

0

0

0

Actual Outputs Achieved in Quarter:

Outputs Planned in Quarter:

Output:

NTR

Activity was achieved

Reasons for Variation in performance

60% completion of Mayuge town water supply.

Supervision of Mayuge water supply system

Completion of Designs of Kayabwe and Buwama, Bukakata and 

Ntungamo water supply systems

Supervision and review of designs

The Contract for construction was awarded on 29th May 2013 and 

construction works will begin on 15th July 2013.

Designs were completed for Ntungamo, Kayabwe and Buwama Water 

and Sanitation systems.

Supervision of the design process done

Construction of Piped Water Supply Systems (Urban)800209

GoU Development

External Financing

Total

28,412

0

0

28,412

Actual Outputs Achieved in Quarter:

Outputs Planned in Quarter:

Output:

NTR

There were delays in the procurement process. However, the Contract for 

construction was awarded on 29th May 2013 and construction works will 

begin on 15th July 2013.

Design for Bukakata is being redesigned to reduce on cost.

Reasons for Variation in performance

Item Spent

231007 Other Structures 21,712

281503 Engineering and Design Studies and Plans 

for Capital Works

6,700

Outputs Provided

Administration and Management Support010209Output:
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Urban Water Supply and SanitationVote Function: 0902

Development Projects

Project  1192 Lake Victoria Water and Sanitation (LVWATSAN)Phase II Project 

Not planned

GoU Development

External Financing

Total

63,093

0

0

63,093

Actual Outputs Achieved in Quarter:

Outputs Planned in Quarter:

NTR

Quarterly activities not done due to insufficient  release in the fourth 

quarter. Only 33 million shillings were released to cover up for contract 

staff salaries

Reasons for Variation in performance

Item Spent

211103 Allowances 3,553

221002 Workshops and Seminars 19,938

221008 Computer Supplies and IT Services 10,397

221011 Printing, Stationery, Photocopying and 

Binding

5,149

227004 Fuel, Lubricants and Oils 24,056

Training and mobilisation of communities, Management support

Training and mobilisation of communities, Management support not 

done

Improved sanitation services and hygiene050209

GoU Development

External Financing

Total

30,402

0

0

30,402

Actual Outputs Achieved in Quarter:

Outputs Planned in Quarter:

Output:

NTR

The activity was not done due to delays in the procurement process of the 

NGO Consultant.

Reasons for Variation in performance

Item Spent

225001 Consultancy Services- Short-term 13,952

227001 Travel Inland 6,450

227004 Fuel, Lubricants and Oils 10,000

District and town support visits; programme administration, liaison with 

LGs, training Communities, Management Support, Mobilisation of 

communities

MSFs and TPTs were sensitized on their roles and responsibilities; 

local community was sensitized about the upcoming construction 

works in Mayuge town.

Monitoring, Supervision, Capacity building for Urban Authorities and Private Operators060209

GoU Development

External Financing

Total

55,012

0

0

55,012

Actual Outputs Achieved in Quarter:

Outputs Planned in Quarter:

Output:

NTR

Support supervision to construction of Mayuge water system, Sanitation 

facilities in Mayuge, Kayabwe and Buwama, Bukakata and Ntungamo still 

ongoing

Reasons for Variation in performance

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

44,010

211103 Allowances 11,002

Project  1193 Kampala Water Lake  Victoria Water and Sanitation Project
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Urban Water Supply and SanitationVote Function: 0902

Development Projects

Project  1193 Kampala Water Lake  Victoria Water and Sanitation Project

Capital Purchases

Nil

Nil

Acquisition of Land by Government710209

GoU Development

External Financing

Total

0

0

0

0

Actual Outputs Achieved in Quarter:

Outputs Planned in Quarter:

Output:

NTR

Not planned

Reasons for Variation in performance

Invite prequalified Contractors to submit technical and financial bids

Secure Board approval for expenditure

Sign contract for Network Modelling & Master Planning Consultancy 

(Package 2a)

Commencement of the consultancy studies

Initiate procurement of consultancy services for Detailed Engineering 

Design, Tender Documents & Construction Supervision of Kampala Water 

network rehabilitation, re-zoning and extension (Package 2b)

Sign works contract for Buloba Water Supply Project 

Effect advance payment for Buloba Water Supply Project 

Commencement of works for Buloba Water Supply Project

The contractors were invited to submit their bids and this is expected 

by deadline date of 30th July 2013.

Board approval was secured and contract signed

Kick-off meeting was successfully held on 11th June 2013 the 

consultant is currently on data collection

Evaluation of technical bids for package 4a; “Katosi feasibility study” 

has been finalised and evaluation report submitted for KfW approval

Contract for Buloba Water Supply Project was signed and advance 

payment done, the contractor is mobilising

Construction of Piped Water Supply Systems (Urban)800209

GoU Development

External Financing

Total

0

0

0

0

Actual Outputs Achieved in Quarter:

Outputs Planned in Quarter:

Output:

NTR

Procurement process initiated and on going.

Reasons for Variation in performance

Construction of Sanitation Facilities (Urban)820209Output:
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Urban Water Supply and SanitationVote Function: 0902

Development Projects

Project  1193 Kampala Water Lake  Victoria Water and Sanitation Project

Carry out evaluation of technical bids

Secure Donor and CC approvals for technical evaluation report 

Commence evaluation of financial bids

Finalise evaluation report for technical bids for package 5a 

Secure Donor & CC approvals for technical evaluation report

Evaluate financial bids 

Secure Donor & CC approvals for final evaluation report

Conduct contract negotiations with best evaluated bidder

Activity still ongoing

GoU Development

External Financing

Total

6,564,995

0

0

6,564,995

Actual Outputs Achieved in Quarter:

Outputs Planned in Quarter:

NTR

Activity on going

Reasons for Variation in performance

Item Spent

231007 Other Structures 6,564,995

Water for ProductionVote Function: 0903

Recurrent Programmes

Programme  13 Water for Production

Outputs Provided

All water for production project sites monitored for  compliance to BoQs 

and standards

Staff fully managed, supervised and motivated to perform planned 

activities

All stakeholders in water for production sub-sector co-ordinated

100% of all field sites monitored for compliance to BoQs, designs and 

technical specification

Staff fully managed and motivated to perform planned activities

All stakeholders in water for production sub-sector coordinated

Administration and Management Support020309

Wage Recurrent

Non Wage Recurrent

Total

200

27,955

0

28,154

Actual Outputs Achieved in Quarter:

Outputs Planned in Quarter:

Output:

NTR

Activities achieved as planned

Reasons for Variation in performance

Item Spent

211101 General Staff Salaries 200

211103 Allowances 5,654

221007 Books, Periodicals and Newspapers 2,080

221008 Computer Supplies and IT Services 2,106

221009 Welfare and Entertainment 115

221011 Printing, Stationery, Photocopying and 

Binding

3,423

221012 Small Office Equipment 4,490

227004 Fuel, Lubricants and Oils 3,815

228002 Maintenance - Vehicles 6,272

Development Projects

Project  0169 Water for Production

Capital Purchases

Acquisition of Land by Government710309Output:
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Water for ProductionVote Function: 0903

Development Projects

Project  0169 Water for Production

compensation/purchase of land for construction of WfP facilities as 

requried

Implementation to be rolled over to the next quarter

GoU Development

External Financing

Total

47,139

0

0

47,139

Actual Outputs Achieved in Quarter:

Outputs Planned in Quarter:

NTR

Limited funds to implement the activity in this quarter

Reasons for Variation in performance

Item Spent

311101 Land 47,139

Computer equipment delivered and paid for.

Purchase of Office and ICT Equipment, including  Software760309

GoU Development

External Financing

Total

59,368

0

0

59,368

Actual Outputs Achieved in Quarter:

Outputs Planned in Quarter:

Output:

NTR

Achieved as planned

Reasons for Variation in performance

Item Spent

231005 Machinery and Equipment 59,368

Finalise payment and commence utilisation of the equipmment

Letter of Credit was issued and the equipment was delivered

Purchase of Specialised Machinery & Equipment770309

GoU Development

External Financing

Total

5,845,311

0

0

5,845,311

Actual Outputs Achieved in Quarter:

Outputs Planned in Quarter:

Output:

NTR

Activity achieved as planned

Reasons for Variation in performance

Item Spent

231005 Machinery and Equipment 5,845,311

final payment for the delivered furniture

Furniture delivered and paid for.

Purchase of Office and Residential Furniture and Fittings780309

Actual Outputs Achieved in Quarter:

Outputs Planned in Quarter:

Output:

Activity achieved as planned

Reasons for Variation in performance

Item Spent

231006 Furniture and Fixtures 27,855
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Planned and Actual Outputs in Quarter

(Quantity and Location)

Expenditures incurred in the Quarter to deliver outputs 

UShs Thousand

Water for ProductionVote Function: 0903

Development Projects

Project  0169 Water for Production

GoU Development

External Financing

Total

27,855

0

0

27,855

NTR

Detailed design of Kikatsi bulkwater scheme cumulative level of progress: 

100%

Nyakiharo Gravity flow scheme cumulative level of construction: 100%

Rakai bulkwater supply scheme cumulative level of construction: 60%

construction supervision and monitoring and appraisal of the bulk water 

scheme and piped water scheme construction by the Consultants and civil 

servants to satisfactory levels

Procurement of consultant still ongoing for Kikatsi bulk water scheme

Design review of Nyakiharo Gravity scheme is ongoing

Rakai bulkwater supply scheme cumulative level of construction at 

25%

Construction supervision and monitoring and appraisal of the bulk 

water scheme and piped water scheme construction by the 

Consultants and civil servants to satisfactory levels

Construction of Bulk Water Supply Schemes 800309

GoU Development

External Financing

Total

3,624,799

999

0

3,625,799

Actual Outputs Achieved in Quarter:

Outputs Planned in Quarter:

Output:

NTR

   

Delay in procurement process

Change of design due to adverse ground conditions

Reasons for Variation in performance

Item Spent

231007 Other Structures 2,670,560

281503 Engineering and Design Studies and Plans 

for Capital Works

955,239

construction of Kajodi v.tank (100%) in Mityana district, Nyamiringa 

(100%) and Nakakabala (100%) v.tanks in Kiboga district, Reha

bilitation of windmills in Karamoja region (70%),  commencement on 

construction of Andibo dam (30%) in Nebbi district, Acanpii dam (30%) 

in Oyam district and Namalu dam (30%) in Nakapiripirit distirct, 

Irrigation off-farm for both public and private enterprises

Final Report prepared for Design review of WfP facilities in the districts of 

Mubende, Mityana, Kibale, Oyam, Nebbi, Kaabong, Moroto, Katakwi, 

Kiruhura, Kamwenge, Kyenjojo, Hoima, Bushenyi, Kayunga, Iganga, 

Pallisa, Budaka, Bugiri, Kapcorwa and Isingiro districts

Construction of Water Surface Reservoirs810309

Actual Outputs Achieved in Quarter:

Outputs Planned in Quarter:

Output:

Item Spent

231007 Other Structures 4,105,480

281503 Engineering and Design Studies and Plans 

for Capital Works

1,011,716

281504 Monitoring, Supervision and Appraisal of 

Capital Works

79,589
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Planned and Actual Outputs in Quarter

(Quantity and Location)

Expenditures incurred in the Quarter to deliver outputs 

UShs Thousand

Water for ProductionVote Function: 0903

Development Projects

Project  0169 Water for Production

Construction progress of the valley tanks: Kajodi v.tank at (75%) in 

Mityana district, Nyamiringa at (65%) and Nakakabala at (95%) in 

Kiboga district, 

Rehabilitation of windmills in Karamoja region (40%),  

Design review consultant was procured for Andibo dam in Nebbi 

district, Acanpii dam in Oyam district. Design review ongoing

Procurement of consultancy services for design of Namatata dam in 

Namalu, Nakapiripirit district is ongoing.

Consultant was procured for detailed design of Rwengaaju irrigation 

model village in Kabarole District

Consultant was procured for Design review of WfP facilities in the 

districts of Mubende, Mityana, Kibale, Oyam, Nebbi, Kaabong, 

Moroto, Katakwi, Kiruhura, Kamwenge, Kyenjojo, Hoima, Bushenyi, 

Kayunga, Iganga, Pallisa, Budaka, Bugiri, Kapcorwa and Isingiro 

districts

GoU Development

External Financing

Total

5,196,785

0

0

5,196,785

NTR

Activities are on-going

Reasons for Variation in performance

Outputs Provided

All WfP programs supervised and monitored

Supervision of the following projects took place in 4th quarter: Pilot 

bulk water scheme in Rakai district, Kailong dam in Kotido and 

Kawomeri dam in Abim district, Kajodi v.tank in Mityana district, 

Nakakabala and Nyamiringa v.tanks in Kiboga

Completion of rehabilitation of the 9No. windmills in Karamoja 

region is at 40%

Supervision and monitoring of WfP activities010309

Actual Outputs Achieved in Quarter:

Outputs Planned in Quarter:

Output:

Delay in manufacture and supply of the windmills by Ms. Kijilo of Kenya

Reasons for Variation in performance

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

78,512

211103 Allowances 22,172

212101 Social Security Contributions (NSSF) 6,835

221001 Advertising and Public Relations 2,527

221002 Workshops and Seminars 38,767

221003 Staff Training 37,358

221006 Commissions and Related Charges 19,683

221007 Books, Periodicals and Newspapers 2,571

221008 Computer Supplies and IT Services 4,720

221009 Welfare and Entertainment 4,435

221011 Printing, Stationery, Photocopying and 

Binding

3,475

221012 Small Office Equipment 8,038

222001 Telecommunications 6,045

223004 Guard and Security services 22,557

227001 Travel Inland 54,997

227004 Fuel, Lubricants and Oils 30,000

228002 Maintenance - Vehicles 17,723

228003 Maintenance Machinery, Equipment and 

Furniture

78,684

Page 185



Ministry of Water and EnvironmentVote:

Financial Year 2012/13

019

Vote Performance Report

QUARTER 4: Outputs and Expenditure in Quarter
Planned and Actual Outputs in Quarter

(Quantity and Location)

Expenditures incurred in the Quarter to deliver outputs 

UShs Thousand

Water for ProductionVote Function: 0903

Development Projects

Project  0169 Water for Production

GoU Development

External Financing

Total

449,922

0

0

449,922

NTR

228004 Maintenance  Other 10,822

Establish management structures in 100% of all ongoing and completed 

WfP facilities, Conduct watershed management trainings, advocacies and 

sensitisations

Installation of the drip irrigation kits at the selected sites is at 40% 

Rejuvenated committees for Bulk water scheme in Rakai District. 

Trained communities for 6 valley tanks for Kalomide, Lomogol, 

Makal, Komogol and Losilang windmills in Karamoja region, 

Mobilized communities on land issues at Kojodi valley tank in 

Mityana District, Nyamiringa and Nakakabala valley tanks in Kiboga 

district. Reformation and training of water user committes at 

Kawomeri dam in Abim District. 2nd level training for Kawomeri and 

Leye dams, Olamia and Olelpec v.tanks and support supervision os 

w.u.c at Akwera dam in Otuke district.

Suatainable Water for Production management systems established060309

GoU Development

External Financing

Total

629,824

0

0

629,824

Actual Outputs Achieved in Quarter:

Outputs Planned in Quarter:

Output:

NTR

Some activities are still on going

Reasons for Variation in performance

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

67,015

212101 Social Security Contributions (NSSF) 6,317

221002 Workshops and Seminars 78,249

221007 Books, Periodicals and Newspapers 1,363

221008 Computer Supplies and IT Services 3,461

221009 Welfare and Entertainment 582

221011 Printing, Stationery, Photocopying and 

Binding

17,553

221012 Small Office Equipment 2,027

222001 Telecommunications 4,565

223004 Guard and Security services 8,015

224002 General Supply of Goods and Services 6,769

225001 Consultancy Services- Short-term 113,921

227001 Travel Inland 62,962

227002 Travel Abroad 16,342

227004 Fuel, Lubricants and Oils 35,000

228002 Maintenance - Vehicles 43,170

228003 Maintenance Machinery, Equipment and 

Furniture

160,474

228004 Maintenance  Other 2,040

Water Resources ManagementVote Function: 0904

Recurrent Programmes

Programme  10 Water Resources M & A

Outputs Provided

1data collection quality assurance trips implemented 

1 trip to support catchment management planning implemented

100% enquires and data requests from the public properly handled

1 full departmental meetings held

1 departmental retreat held

PSC recruitment interviews supported

New staff inducted

Capacity of staff developed 

Administration and Management support010409

Outputs Planned in Quarter:

Output:

Item Spent

211101 General Staff Salaries 304,874

224002 General Supply of Goods and Services 0

227001 Travel Inland 1,681

227004 Fuel, Lubricants and Oils 2,770
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Planned and Actual Outputs in Quarter

(Quantity and Location)

Expenditures incurred in the Quarter to deliver outputs 

UShs Thousand

Water Resources ManagementVote Function: 0904

Recurrent Programmes

Programme  10 Water Resources M & A

1 budget, work plan and progress report prepared

No quality assurance trip was undertaken

100% enquiries and data requests from the public were properly 

attended to and handled.

1 departmental meeting held and issues for further follow up 

identified and documented

Capacity of departmental staff developed through mentoring.

1 budget, workplan & progress report prepared and submitted on time

Wage Recurrent

Non Wage Recurrent

Total

304,874

4,451

0

309,326

Actual Outputs Achieved in Quarter:

NTR

Funds were not released for  the quality assurance trip during the quarter

The retreat wasn’t held because of limited funds released in the quarter

Other activities were undertaken

Reasons for Variation in performance

1 national office for the Nile Basin and lake victoria basin operated

4 officers supported to attend regional meetings on the Nile and Lake 

Victoria

1 national office for the Nile Basin and lake victoria basin operated & 

supported.

Uganda's interests in tranboundary water resources secured020409

Wage Recurrent

Non Wage Recurrent

Total

2,174

6,265

0

8,438

Actual Outputs Achieved in Quarter:

Outputs Planned in Quarter:

Output:

NTR

Limited funds were released during the quarter

Reasons for Variation in performance

Item Spent

211101 General Staff Salaries 2,174

222001 Telecommunications 791

227001 Travel Inland 910

227004 Fuel, Lubricants and Oils 4,563

Data from 75 no. surface and 32 no. ground water monitoring stations 

collected, analyzed and stored.

Surface and groundwater monitoring network stations maintained and 

accuracy of rating curves regularly monitored.

1 surface water assessment study undertaken to support development 

activities and especially in the provision of water for production.

Water resources information properly stored and managed on 3 databases 

(surface water, groundwater and GIS) and disseminated regularly to 

stakeholders.

Data bases (ground and surface) reviewed and updated.

Water resources availability regularly monitored and assessed030409

Outputs Planned in Quarter:

Output:

Item Spent

211101 General Staff Salaries 4,347

221009 Welfare and Entertainment 707

221011 Printing, Stationery, Photocopying and 

Binding

540

222001 Telecommunications 1,881

227001 Travel Inland 3,069

227004 Fuel, Lubricants and Oils 1,142

228002 Maintenance - Vehicles 1,300
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Planned and Actual Outputs in Quarter

(Quantity and Location)

Expenditures incurred in the Quarter to deliver outputs 

UShs Thousand

Water Resources ManagementVote Function: 0904

Recurrent Programmes

Programme  10 Water Resources M & A

Emergencies activities on flood management in the Kioga basin supported.

Climate change adaptation activities supported

Classification of rivers undertaken to facilitate development

No data collected.

Accuracy of rating curves regularly monitored.

No assessment study undertaken.

Water resources information was properly stored, managed and 

disseminated.

Not undertaken as planned

Preliminary desk studies undertaken

Wage Recurrent

Non Wage Recurrent

Total

4,347

8,640

0

12,988

Actual Outputs Achieved in Quarter:

NTR

Insufficient funds released affected implementation of the activity

Reasons for Variation in performance

Programme  11 Water Resources Regulation

Outputs Provided

Issuance of  drilling and water use permits

Efficient use and development of water resources monitored for compliance

External correspondences promptly responded to

Enquires on water use permits from the public properly handled 

1 departmental meetings held

1 Cabinet Memos and other briefs prepared

Capacity of staff developed

PSC recruitment interviews supported

1 budgets, work plans and progress reports prepared

Staff fully managed, supervised and motivated to perform planned 

activities

Issuance of permits has been delayed and several permit applications 

awaits field assessment

Efficient use and development of water resources monitored for 

Administration and Management support010409

Actual Outputs Achieved in Quarter:

Outputs Planned in Quarter:

Output:

Item Spent

211101 General Staff Salaries 83,605

211103 Allowances 1,446

221009 Welfare and Entertainment 521

222001 Telecommunications 607

222002 Postage and Courier 964

223006 Water 243

227001 Travel Inland 0

227004 Fuel, Lubricants and Oils 160

Page 188



Ministry of Water and EnvironmentVote:

Financial Year 2012/13

019

Vote Performance Report

QUARTER 4: Outputs and Expenditure in Quarter
Planned and Actual Outputs in Quarter

(Quantity and Location)

Expenditures incurred in the Quarter to deliver outputs 

UShs Thousand

Water Resources ManagementVote Function: 0904

Recurrent Programmes

Programme  11 Water Resources Regulation

compliance.

External correspondences promptly responded to.

Enquires on water use permits from the public properly handled 

1 departmental meeting held in May 2013

Capacity of staff developed through 4 short term trainings in UMI -

Kampala

1 budgets, work plans and progress reports prepared

2 compliance monitoring trips undertaken

Staff fully managed, and supervised to perform planned activities

Wage Recurrent

Non Wage Recurrent

Total

83,605

3,942

0

87,547

NTR

Issuance of permits has been delayed and several permit applications 

awaits field assessment

Reasons for Variation in performance

1 water permit registry operated 

5 drilling permits renewed

1 water permit registry operated

Water resources rationally planned, allocated and regulated050409

Wage Recurrent

Non Wage Recurrent

Total

91,764

17,677

0

109,441

Actual Outputs Achieved in Quarter:

Outputs Planned in Quarter:

Output:

NTR

Activity hampered by non release of funds.

Reasons for Variation in performance

Item Spent

211101 General Staff Salaries 91,764

221009 Welfare and Entertainment 543

221011 Printing, Stationery, Photocopying and 

Binding

6,535

227001 Travel Inland 521

227002 Travel Abroad 1,641

227004 Fuel, Lubricants and Oils 4,305

228002 Maintenance - Vehicles 3,520

228003 Maintenance Machinery, Equipment and 

Furniture

612

Programme  12 Water Quality Management

Outputs Provided

Dissemination of BFP to stakeholders.

Hold Q4 Departmental meeting

Train  and appraise departmental staff for FY 2012/13

Administration and Management support010409

Outputs Planned in Quarter:

Output:

Item Spent

211101 General Staff Salaries 0

211103 Allowances 4,356

221007 Books, Periodicals and Newspapers 0

221008 Computer Supplies and IT Services 9,238

221009 Welfare and Entertainment 1,582
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(Quantity and Location)

Expenditures incurred in the Quarter to deliver outputs 

UShs Thousand

Water Resources ManagementVote Function: 0904

Recurrent Programmes

Programme  12 Water Quality Management

Undertake Q4 Technical Audit of Quality

Operate and maintain the National Water Quality Reference Laboratory in 

Entebbe and Mbale Regional Water Quality Laboratory.

Continue with preventive laboratory maintenance and calibration 

programme

Q4 Departmental meeting was held

Appraisal of all departmental staff conducted.

Q4 Laboratory Quality assurance audit as conducted and non-

Conformities are being addressed.

 

348 Water and wastewater samples were analysed and 12M was 

raised as NTR.

Q4 Preventive maintenance of equipment and furniture conducted.

Wage Recurrent

Non Wage Recurrent

Total

0

141,570

0

141,570

Actual Outputs Achieved in Quarter:

NTRReasons for Variation in performance

221011 Printing, Stationery, Photocopying and 

Binding

1,229

221012 Small Office Equipment 7,531

222001 Telecommunications 9,103

222002 Postage and Courier 8,883

223005 Electricity 9,103

223006 Water 4,552

224001 Medical and Agricultural supplies 28,781

224002 General Supply of Goods and Services 12,888

227001 Travel Inland 2,123

227004 Fuel, Lubricants and Oils 16,508

228002 Maintenance - Vehicles 7,650

228003 Maintenance Machinery, Equipment and 

Furniture

11,920

228004 Maintenance  Other 6,125

Development Projects

Project  0137 Lake Victoria Envirn Mgt Project

Capital Purchases

Finalize the land compensation process

Not achieved

Acquisition of Land by Government710409

GoU Development

External Financing

Total

54,647

0

0

54,647

Actual Outputs Achieved in Quarter:

Outputs Planned in Quarter:

Output:

NTR

Compensation did not start as feasibility study for the extension of the 

waste-water treatment facility was still ongoing.

Reasons for Variation in performance

Item Spent

311101 Land 54,647

Finalize rehabilitation works on office block

Contract for rehabilitation was cleared by solicitor general and is 

waiting contract signing.

Government Buildings and Administrative Infrastructure720409

GoU Development

Total

35,000

35,000

Actual Outputs Achieved in Quarter:

Outputs Planned in Quarter:

Output:

Activity is on-going

Reasons for Variation in performance

Item Spent

231001 Non-Residential Buildings 35,000
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Expenditures incurred in the Quarter to deliver outputs 

UShs Thousand

Water Resources ManagementVote Function: 0904

Development Projects

Project  0137 Lake Victoria Envirn Mgt Project

External Financing 0

0NTR

Nil

Not planned

Purchase of Motor Vehicles and Other Transport Equipment750409

GoU Development

External Financing

Total

0

1,500,000

0

1,500,000

Actual Outputs Achieved in Quarter:

Outputs Planned in Quarter:

Output:

NTR

Not planned in the quarter

Reasons for Variation in performance

Item Spent

231004 Transport Equipment 1,500,000

No purchase of Office furniture was planned during the reporting 

period.

Purchase of Office and Residential Furniture and Fittings780409

GoU Development

External Financing

Total

0

0

0

0

Actual Outputs Achieved in Quarter:

Outputs Planned in Quarter:

Output:

NTR

No purchase of office furniture was planned during the reporting period

Reasons for Variation in performance

Outputs Funded

continue with  rehabilitation of  Identified Littoral zone hotspots by 

communities

capacity of communities to plan, implement and monitor water shed 

management interventions in targeted sub-catchments enhanced

Upper Katonga sub-catchment sustainably managed/ rehabilitated by the 

communities

Community sub-projects for livelihoods improvement developed and 

implemented

Sensitization barazas were conducted to seven implementing 

communities in Mityana, Gomba and Mpigi Districts

66 community subprojects have been developed

Degraded watersheds restored and conserved510409

Actual Outputs Achieved in Quarter:

Outputs Planned in Quarter:

Output:

Reasons for Variation in performance
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UShs Thousand

Water Resources ManagementVote Function: 0904

Development Projects

Project  0137 Lake Victoria Envirn Mgt Project

GoU Development

External Financing

Total

0

0

0

0

NTR

Rehabilitation of littoral zones did not kick off as CDDs were not 

commissioned during the reporting period. 

Implementation is awaiting clearance of the subprojects by the World 

Bank.

Outputs Provided

Finalise   development of 1 policies/laws/guidelines, standards and plan

Solicitor General’s input to the Lake Victoria Water Management Bill 

and MoU was obtained and transmitted to the LVBC for consolidation

Administration and Management support010409

GoU Development

External Financing

Total

337,468

250,000

0

587,468

Actual Outputs Achieved in Quarter:

Outputs Planned in Quarter:

Output:

NTR

The activity was is still on-going

Reasons for Variation in performance

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

322,069

222001 Telecommunications 2,500

224003 Classified Expenditure 250,000

227001 Travel Inland 3,000

227002 Travel Abroad 0

227004 Fuel, Lubricants and Oils 8,649

228003 Maintenance Machinery, Equipment and 

Furniture

1,250

Participate in 1 no. Sectoral Council of Minister for LVBC.

Organize and participate in Regional World Bank Support Mission for 

LVEMP II

Continue with national and regional stakeholder consultations, education 

and dissemination on policies, laws and regulations.

Organized and supported a world Bank Implementation support 

mission that took place from 1st to 4th April in Uganda and in a 

regional wrap up from 9th -14th in Kisumu

Uganda's interests in tranboundary water resources secured020409

GoU Development

External Financing

Total

183,415

160,000

0

343,415

Actual Outputs Achieved in Quarter:

Outputs Planned in Quarter:

Output:

NTR

Activity was achieved as planned

Reasons for Variation in performance

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

38,889

211103 Allowances 4,876

212101 Social Security Contributions (NSSF) 8,584

221002 Workshops and Seminars 5,000

221003 Staff Training 20,515

225001 Consultancy Services- Short-term 160,000

227001 Travel Inland 4,500

227002 Travel Abroad 101,051

Water resources availability regularly monitored and assessed030409Output:
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Expenditures incurred in the Quarter to deliver outputs 

UShs Thousand

Water Resources ManagementVote Function: 0904

Development Projects

Project  0137 Lake Victoria Envirn Mgt Project

Quality environmental and social economic data generated, analysed, 

interpreted, packaged and stored in publicly accessible GIS based database

Update database for continuous hydrologic processes for water balance of 

Lake Victoria

Acctivity not undertaken

GoU Development

External Financing

Total

956,908

0

0

956,908

Actual Outputs Achieved in Quarter:

Outputs Planned in Quarter:

NTR

None release of funds during the quarter

Reasons for Variation in performance

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

600,123

211103 Allowances 11,756

212101 Social Security Contributions (NSSF) 6,000

221001 Advertising and Public Relations 2,500

221002 Workshops and Seminars 8,170

221007 Books, Periodicals and Newspapers 5,000

225001 Consultancy Services- Short-term 319,110

227004 Fuel, Lubricants and Oils 3,000

228002 Maintenance - Vehicles 1,250

Contract or for civil works procured 

Continue with Water Quality monitoring

Continue  Upgrade water quality laboratories for water and waste water 

analysis

Strengthen Information Base on Pollutant Input into the Lake

Strengthen information base for the management of aquatic weeds

Water quality monitoring was due at 6 hot spot points in the 

immediate catchment of the inner Murchison bay. 

Data generated from the quarter quality monitoring was entered in 

the information base for subsequent analysis. 

The periodical aquatic weed surveillance was carried and information 

used to develop aquatic weeds hazard maps.

The quality of water resources regularly monitored and assessed040409

GoU Development

External Financing

Total

1,007,816

200,000

0

1,207,816

Actual Outputs Achieved in Quarter:

Outputs Planned in Quarter:

Output:

NTR

Contract for civil works was not procured as the feasibility study was not 

completed.

Reasons for Variation in performance

Item Spent

225001 Consultancy Services- Short-term 750,392

227001 Travel Inland 237,024

227002 Travel Abroad 206,898

227004 Fuel, Lubricants and Oils 7,500

228002 Maintenance - Vehicles 3,502

228003 Maintenance Machinery, Equipment and 

Furniture

2,500

Project  0149 Operational Water Res. Mgt NBI

Outputs Provided

Administration and Management support010409Output:
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Water Resources ManagementVote Function: 0904

Development Projects

Project  0149 Operational Water Res. Mgt NBI

To effectively facilitate   technical meeting

Effectively maintain the office.

Training of Technicians in Hydrometry and Data Processing

Two technical meetings held

Offices maintained.

Trainees from higher institutions of learning in Uganda were exposed 

to hands on training in GIS skills and instrumentation

GoU Development

External Financing

Total

21,742

0

0

21,742

Actual Outputs Achieved in Quarter:

Outputs Planned in Quarter:

NTR

None release of quarter four funds.

Reasons for Variation in performance

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

4,020

211103 Allowances 2,710

212101 Social Security Contributions (NSSF) 220

221007 Books, Periodicals and Newspapers 593

221009 Welfare and Entertainment 1,712

221011 Printing, Stationery, Photocopying and 

Binding

6,210

221012 Small Office Equipment 1,209

222001 Telecommunications 750

224002 General Supply of Goods and Services 800

227001 Travel Inland 1,085

227004 Fuel, Lubricants and Oils 1,125

228002 Maintenance - Vehicles 1,308

1 No. tour to the Aswa River Basin (Districts of Apac, Oyam, Lira, 

Alebtong and Otuku) on raising awareness on transboundary cooperation 

to be conducted.

1 No. Sensitization of Stakeholders from Tororo and Busia Districts on the 

proposed Dam Sites under the SMM River Basin Project to be conducted.

Effectively coordinate all transboundary projects and programs

Workshop held where stakeholders were exposed to the value of 

effective catchment management and use of a reservoir for water 

regulation during flood events (Manafwa site)

Uganda's interests in tranboundary water resources secured020409

GoU Development

External Financing

Total

52,593

0

0

52,593

Actual Outputs Achieved in Quarter:

Outputs Planned in Quarter:

Output:

NTR

No tour was conducted due to lack of funds.

Reasons for Variation in performance

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

3,534

211103 Allowances 1,670

212101 Social Security Contributions (NSSF) 2,290

221002 Workshops and Seminars 1,221

221012 Small Office Equipment 0

222001 Telecommunications 1,000

224002 General Supply of Goods and Services 11,250

227001 Travel Inland 5,255

227002 Travel Abroad 9,873

227004 Fuel, Lubricants and Oils 16,500

9 Planned to be operated and the 10th to have its solar panel replaced.

Formal Training in GIS and WR modeling to be undertaken

Georeferencing of Bukakata – Kalangala strectch on Victoria

Water resources availability regularly monitored and assessed030409

Actual Outputs Achieved in Quarter:

Outputs Planned in Quarter:

Output:

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

10,422

211103 Allowances 2,336

212101 Social Security Contributions (NSSF) 360

Page 194



Ministry of Water and EnvironmentVote:

Financial Year 2012/13

019

Vote Performance Report
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Planned and Actual Outputs in Quarter

(Quantity and Location)

Expenditures incurred in the Quarter to deliver outputs 

UShs Thousand

Water Resources ManagementVote Function: 0904

Development Projects

Project  0149 Operational Water Res. Mgt NBI

8 stations operated and data downloaded

Training in GIS held for one officer from Nairobi RCMR

Geo referencing done at the Bukakata Kalangala stretch

04 maps produced

GoU Development

External Financing

Total

75,721

0

0

75,721

NTR

Activity done though there is need to procure Ao sheets since maps were 

put on A1 sheets only. 

Funds not released in Q4

Reasons for Variation in performance

221011 Printing, Stationery, Photocopying and 

Binding

3,798

221012 Small Office Equipment 1,542

222001 Telecommunications 2,000

223005 Electricity 1,250

223006 Water 1,250

224002 General Supply of Goods and Services 16,414

227001 Travel Inland 20,505

227002 Travel Abroad 7,225

227004 Fuel, Lubricants and Oils 4,981

228002 Maintenance - Vehicles 3,638

Project  0165 Support to WRM

Capital Purchases

Open letter of credit

Not done

Purchase of Motor Vehicles and Other Transport Equipment750409

GoU Development

External Financing

Total

0

0

0

0

Actual Outputs Achieved in Quarter:

Outputs Planned in Quarter:

Output:

NTR

No funds were released to effect the payment

Reasons for Variation in performance

Undertake Pre-shipment Inspection trip, delivery and installation of 

equipment

Not done

Purchase of Specialised Machinery & Equipment770409

GoU Development

External Financing

Total

2,742,371

0

0

2,742,371

Actual Outputs Achieved in Quarter:

Outputs Planned in Quarter:

Output:

NTR

Delays in amendments to the contract and limited funds released

Reasons for Variation in performance

Item Spent

231005 Machinery and Equipment 2,742,371

Purchase of Office and Residential Furniture and Fittings780409Output:
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Planned and Actual Outputs in Quarter

(Quantity and Location)

Expenditures incurred in the Quarter to deliver outputs 

UShs Thousand

Water Resources ManagementVote Function: 0904

Development Projects

Project  0165 Support to WRM

.

Not planned in Q4

GoU Development

External Financing

Total

0

0

0

0

Actual Outputs Achieved in Quarter:

Outputs Planned in Quarter:

NTR

Activity not planned in Q4

Reasons for Variation in performance

Outputs Provided

Start on the preparation of the BFP.

Supervise and coordinate Human resource /staff development

Continue to provide TA to the 4 WMZs.

Train sstaff of the 4 WMZs in project planning and management.

Staff of three departments and Director's office managed and administered

Entebbe office complex operated and maintained.

International and national conferences, seminars and workshops attended.

Staff bus and Directorate’s fleet maintained

Prepare Q3 progress report for DWRM.

Workplan and budget for the FY 2013-14 prepared and submitted on 

time.

TA to the newly established WMZ provided 

Staff of the three departments and director’s office managed & 

administered. All staff have been appraised as required by Public 

Service.

Entebbe office complex operated and maintained.

Directorate’s fleet maintained

Quarter 3 progress report prepared and submitted

No staff retreat conducted

Administration and Management support010409

GoU Development

External Financing

Total

23,886

0

0

23,886

Actual Outputs Achieved in Quarter:

Outputs Planned in Quarter:

Output:

NTR

Most activities were achieved as planned, however, some were not 

achieved due to limited release of funds during the quarter.

Reasons for Variation in performance

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

5,651

211103 Allowances 500

221002 Workshops and Seminars 3,000

221008 Computer Supplies and IT Services 2,002

221009 Welfare and Entertainment 1,135

221011 Printing, Stationery, Photocopying and 

Binding

550

222001 Telecommunications 2,000

224002 General Supply of Goods and Services 0

225001 Consultancy Services- Short-term 0

227001 Travel Inland 4,122

227002 Travel Abroad 750

227004 Fuel, Lubricants and Oils 3,000

228002 Maintenance - Vehicles 1,176

Uganda's interests in tranboundary water resources secured020409Output:
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Planned and Actual Outputs in Quarter

(Quantity and Location)

Expenditures incurred in the Quarter to deliver outputs 

UShs Thousand

Water Resources ManagementVote Function: 0904

Development Projects

Project  0165 Support to WRM

Follow up report on implementations of audit recommendations prepared

Carryout field monitoring of ministry activities

Monitoring the progress of implementation of Lwakhakha sub catchment 

management plan.

Facilitate the collection of data from the 4 river gauging stations, 3 

automatic weather stations and 19 rain gauges in the Kyoga Basin.

Letter to the Minister of Finance drafted requesting the prioritization 

of the second phase of LEAF project.

2 TAC members were supported to attend the 39th TAC meeting in 

Juba-South Sudan.

One officer attended and participated in the review of the NBI 

communication strategy. Draft report has already been produced.

GoU Development

External Financing

Total

24,221

0

0

24,221

Actual Outputs Achieved in Quarter:

Outputs Planned in Quarter:

NTR

Most of the activities were achieved as planned, however some were not 

achieved due to limited release of funds during the quarter.

Reasons for Variation in performance

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

16,437

212101 Social Security Contributions (NSSF) 331

224002 General Supply of Goods and Services 0

225001 Consultancy Services- Short-term 0

227001 Travel Inland 1,340

227002 Travel Abroad 3,187

227004 Fuel, Lubricants and Oils 1,750

228002 Maintenance - Vehicles 1,176

97 surface water monitoring stations operated and maintained.

32 groundwater monitoring stations operated and maintained.

3 supervision trips planned.

3 assessment visits planned. 

3 databases for surface water and groundwater and GIS operated and 

maintained.

Received data from Kyoga WMZ (25%), data not received from the 

other WMZs

26 surface and 8 ground water stations were operated during the 

quarter.

Data is in put in the groundwater data base from 4 monitoring wells.

Quality assurance done on data entered in the groundwater database.

2 groundwater monitoring summary reports completed

Water resources availability regularly monitored and assessed030409

GoU Development

External Financing

Total

157,486

190,825

0

348,311

Actual Outputs Achieved in Quarter:

Outputs Planned in Quarter:

Output:

NTR

Only Kyoga Water Management Zone received  funds for data collection 

during the quarter

Reasons for Variation in performance

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

8,173

211103 Allowances 5,020

212101 Social Security Contributions (NSSF) 530

221002 Workshops and Seminars 12,498

221003 Staff Training 2,500

221008 Computer Supplies and IT Services 1,800

221009 Welfare and Entertainment 2,240

221011 Printing, Stationery, Photocopying and 

Binding

1,335

221012 Small Office Equipment 1,473

222001 Telecommunications 1,500

223006 Water 250

224002 General Supply of Goods and Services 190,825

225001 Consultancy Services- Short-term 0

227001 Travel Inland 69,300

227002 Travel Abroad 3,750

227004 Fuel, Lubricants and Oils 43,007

228002 Maintenance - Vehicles 4,110
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Planned and Actual Outputs in Quarter

(Quantity and Location)

Expenditures incurred in the Quarter to deliver outputs 

UShs Thousand

Water Resources ManagementVote Function: 0904

Development Projects

Project  0165 Support to WRM

Implement training for ICP – OES.

Implement plan and complete validation of existing testing protocols. 

Complete the back log, repair faulty equipment and replenish chemicals, 

reagents and laboratory gases

Continue with operation and maintenance of laboratory facilities

Continue with provision of laboratory services

Operate and Maintain  96 Ambient Water Quality Stations

112 Rural Water Supplies monitored for safety and compliance of rural 

water supplies.

5 urban water supply facilities monitored for safety and compliance

40 Mineral bottle companies monitored for safety and compliance

5 Waste water treatment facilities monitored

ToR to be developed by the Laboratory specialized.

Training of 2 department staff in ICP-OES operations was conducted 

from 13-17th May 2013 in Monze – Italy.

Validation plan for existing laboratory testing protocols was 

implemented. 18 out of 25 testing protocols were validated and draft 

validation reports prepared.

Back log for water samples was completed during the quarter; 

laboratory equipment was serviced and faulty equipment repaired.

The quality of water resources regularly monitored and assessed040409

GoU Development

External Financing

Total

89,211

0

0

89,211

Actual Outputs Achieved in Quarter:

Outputs Planned in Quarter:

Output:

NTR

Some activities were not implemented due to limited funds

Reasons for Variation in performance

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

8,894

211103 Allowances 936

212101 Social Security Contributions (NSSF) 530

221003 Staff Training 2,330

224001 Medical and Agricultural supplies 19,135

224002 General Supply of Goods and Services 0

225001 Consultancy Services- Short-term 0

227001 Travel Inland 5,199

227002 Travel Abroad 0

227004 Fuel, Lubricants and Oils 22,195

228002 Maintenance - Vehicles 18,187

228003 Maintenance Machinery, Equipment and 

Furniture

11,805

75% Water use and demands determined in 2 catchments

25 new water permits applications assessed and permits issued.

15 existing water permits renewed and issued.

Compliance monitoring and enforcement of water permit conditions 

undertaken for 45 permit holders 

Water resources rationally planned, allocated and regulated050409

Outputs Planned in Quarter:

Output:

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

6,314

211103 Allowances 3,448

212101 Social Security Contributions (NSSF) 1,185

221001 Advertising and Public Relations 7,648

221003 Staff Training 517

221008 Computer Supplies and IT Services 3,055

221009 Welfare and Entertainment 2,000
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Planned and Actual Outputs in Quarter

(Quantity and Location)

Expenditures incurred in the Quarter to deliver outputs 

UShs Thousand

Water Resources ManagementVote Function: 0904

Development Projects

Project  0165 Support to WRM

Implementation of compliance and enforcement strategy upscaled with 

special focus on reduction of pollution into the inner Murchison bay.

80% consultancy services for development of standards and procedures for 

improving water resources regulation (borehole drilling, dams & 

reservoirs) completed

Water sector Environmental Impact Assessment (EIA)  sectoral guidelines 

operationalised in 3 Water Management Zones

8 EIA reports reviewed and advice provided to NEMA Compliance 

assistance provided to 3 water users and waste water dischargers  

100% regulatory frameworks for hydrogeologists and shallow well 

contractors developed

Assessment of Water use and demands in 2 catchments of Victoria 

and Albert have been finalized 

22 new water permit applications desk assessed and no permit issued

No water permits renewed

Compliance monitoring and enforcement of water permit conditions 

undertaken for 40 permit holders 

Implementation of compliance and enforcement strategy up scaled 

with special focus on reduction of pollution into the inner Murchison 

bay through joint actions and collaboration with other regulatory 

agencies in Kampala (KCCA, NEMA, NWSC, Wetlands Dept etc). 

Two meetings of implementation taskforce held in the quarter. 

TOR for procurement of consultancy services for development of 

standards and procedures for improving licensing of borehole drilling 

prepared

Water sector Environmental Impact Assessment (EIA) sectoral 

guidelines disseminated to stakeholders

8 EIA reports reviewed and advice provided to NEMA

Compliance assistance provided to 2 permit holders 

ToR for development of regulatory frameworks for Hydrogeologist 

and shallow well contractors finalized and procurement initiated

GoU Development

External Financing

Total

101,851

0

0

101,851

Actual Outputs Achieved in Quarter:

NTR

Limited funds hindered implementation of the activity

Reasons for Variation in performance

221011 Printing, Stationery, Photocopying and 

Binding

5,070

222001 Telecommunications 600

224002 General Supply of Goods and Services 4,850

225001 Consultancy Services- Short-term 8,613

227001 Travel Inland 37,706

227002 Travel Abroad 3,000

227004 Fuel, Lubricants and Oils 9,250

228002 Maintenance - Vehicles 8,595

National Water Resources Development and Management strategy 

disseminated

80% Water resources development and management strategy and action 

plan developed for one WMZ

100% Detailed catchment management and investment plans including 

strategies for adaptation to the impacts of climate change developed for 1 

Catchment

Catchment-based IWRM established060409

Outputs Planned in Quarter:

Output:

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

6,355

211103 Allowances 2,244

212101 Social Security Contributions (NSSF) 360

221002 Workshops and Seminars 2,500

221011 Printing, Stationery, Photocopying and 

Binding

2,670

224002 General Supply of Goods and Services 3,885

225001 Consultancy Services- Short-term 7,815
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Planned and Actual Outputs in Quarter

(Quantity and Location)

Expenditures incurred in the Quarter to deliver outputs 

UShs Thousand

Water Resources ManagementVote Function: 0904

Development Projects

Project  0165 Support to WRM

Central (DWRM) and regional level institutions (Water Management 

Zones) for effective water resources management strengthened

80% of the National Water Resources Development and Management 

strategy developed

Water resources development and management strategy and action 

plan for Kyoga WMZ is 80% complete

Detailed catchment management and investment plans including for 5 

Catchments of Mpanga Semliki, Aswa, Rwizi and Nyamwamba have 

been completed

Strengthening of central (DWRM) and regional level institutions 

(Water Management Zones) for effective water resources 

management continued through a number of training courses and 

attachment of a Germany volunteer by Germany Government

Catchment based water resources management framework being 

implemented by 5 NGOs supported through training and technical 

guidance.

GoU Development

External Financing

Total

77,149

0

0

77,149

Actual Outputs Achieved in Quarter:

NTR

Activities were achieved as planned.

Reasons for Variation in performance

227001 Travel Inland 23,180

227002 Travel Abroad 4,122

227004 Fuel, Lubricants and Oils 17,952

228002 Maintenance - Vehicles 6,066

Project  1021 Mapping of Ground Water Resurces in Uganda

Outputs Provided

District groundwater maps prepared for 9 districts in northen Uganda 

Groundwater maps and reports for 16 districts in eastern and Northern 

Uganda produced and disseminated to districts and other users

Groundwater maps and reports for Amuru, Otuke, Omolator, 

Kaabong, Agago prepared.

Dissemination workshop held to disseminate map and reports for 

Amuru, Otuke, Omolator, Agago, Lira, Gulu, Kitgum,

Nwoya, Alebtong, Apac, Kole and Dokolo districts in Northern 

Uganda

Water resources availability regularly monitored and assessed030409

GoU Development

External Financing

Total

71,682

0

0

71,682

Actual Outputs Achieved in Quarter:

Outputs Planned in Quarter:

Output:

NTR

Activities were achieved as planned

Reasons for Variation in performance

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

2,094

227001 Travel Inland 27,475

227004 Fuel, Lubricants and Oils 28,078

228002 Maintenance - Vehicles 14,034

The quality of water resources regularly monitored and assessed040409Output:
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Planned and Actual Outputs in Quarter

(Quantity and Location)

Expenditures incurred in the Quarter to deliver outputs 

UShs Thousand

Water Resources ManagementVote Function: 0904

Development Projects

Project  1021 Mapping of Ground Water Resurces in Uganda

District groundwater  quality maps prepared for 9 districts in  Northern 

Uganda 

Groundwater quality maps and reports for 16 districts in northen and 

Eastern Uganda produced and disseminated to districts and other users

District water quality maps produces for 11 diatricts in Northern 

Uganda. The districts include Amuru, Otuke, Omolator, Agago, Lira, 

Gulu, Kitgum, Nwoya, Alebtong, Apac, Kole and Dokolo.

Water quality sampling carried out in Kisoro, Kabale, Ntungamo, 

Rukungiri, Kanungu, Rubirizi, Mitooma, Bushenyi.

Groundwater quality maps and reports disseminated for the districts 

of Amuru, Otuke, Omolator, Agago, Lira, Gulu, Kitgum, Nwoya, 

Alebtong, Apac, Kole and Dokolo in Northern Uganda.

GoU Development

External Financing

Total

81,077

0

0

81,077

Actual Outputs Achieved in Quarter:

Outputs Planned in Quarter:

NTR

Activities were achieved as planned

Reasons for Variation in performance

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

3,272

211103 Allowances 1,533

212101 Social Security Contributions (NSSF) 880

221002 Workshops and Seminars 22,356

221008 Computer Supplies and IT Services 1,765

221009 Welfare and Entertainment 323

221011 Printing, Stationery, Photocopying and 

Binding

2,450

221012 Small Office Equipment 9,617

222001 Telecommunications 1,200

222002 Postage and Courier 198

223005 Electricity 132

223006 Water 126

224002 General Supply of Goods and Services 12,329

227001 Travel Inland 20,395

227004 Fuel, Lubricants and Oils 4,500

Project  1022 Strengthening capacity on concessions

Outputs Provided

Dams survey 100% completed in all Districts

Provide close monitoring , guidance and supervision to Owen Falls Dam 

and Bujagali HEP on the management of flood water to ensure efficient 

hydropower production;

Follow up to Nyagak, Mpanga,  Ishasha and Wambabya (Hydromax) mini 

–HEP to ensure efficient water use for hydropower production

Provide assistance to Bugoye and Mubuku III (KCCL) on the management 

of flood water effects 

Assessment of 2 Hydraulic Works permits: Nyamwamba Mini-HEP and 

Green use all in Kasese District

1 Staff to train in Reservoir Regulation.

60% dam safety strategy completed

Only 30% Dam safety regulations developed

Quarterly routine follow-up of Owen Falls Dam and Bujagali was 

undertaken

No monitoring of these Hydropower dams was done

Only desk assessment was done on 3 applications for hydraulic 

construction. No permits issued

No training on Regulation staff of dam safety regulations and 

Water resources rationally planned, allocated and regulated050409

Actual Outputs Achieved in Quarter:

Outputs Planned in Quarter:

Output:

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

3,354

211103 Allowances 1,635

212101 Social Security Contributions (NSSF) 776

221002 Workshops and Seminars 6,342

221008 Computer Supplies and IT Services 2,034

221011 Printing, Stationery, Photocopying and 

Binding

5,544

221012 Small Office Equipment 136

224002 General Supply of Goods and Services 7,593

225001 Consultancy Services- Short-term 44,151

227001 Travel Inland 65,528

227004 Fuel, Lubricants and Oils 10,000

228002 Maintenance - Vehicles 4,221
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Planned and Actual Outputs in Quarter

(Quantity and Location)

Expenditures incurred in the Quarter to deliver outputs 

UShs Thousand

Water Resources ManagementVote Function: 0904

Development Projects

Project  1022 Strengthening capacity on concessions

guidelines was implemented

GoU Development

External Financing

Total

151,316

0

0

151,316

NTR

No funds released during the quarter

Reasons for Variation in performance

Natural Resources ManagementVote Function: 0905

Recurrent Programmes

Programme  14 Environment Support Services

Outputs Provided

- Servise delivery standards approved

- 5 districts and 2 institutions monitored and inspected

Draft service delivery standards produced, pending review and 

approval

Draft indicators in place. To be reviewed and approved

3 Local governments of Bulambuli, Kween and Bukwo monitored

Final report produced with support from UNDP

Capacity building for environmental planning done during local 

government monitoring

Policy, Planning, Legal and Institutional Framework.030509

Wage Recurrent

Non Wage Recurrent

Total

0

21,804

0

21,804

Actual Outputs Achieved in Quarter:

Outputs Planned in Quarter:

Output:

NTR

Activity done using funds carried forward from quarter three

Reasons for Variation in performance

Item Spent

211103 Allowances 3,484

221009 Welfare and Entertainment 795

227001 Travel Inland 13,397

227004 Fuel, Lubricants and Oils 4,128

5 Local governments backstopped and environmental tools popularized

3 districts backstopped

Capacity building and Technical back-stopping.050509

Wage Recurrent

Total

0

5,284

Actual Outputs Achieved in Quarter:

Outputs Planned in Quarter:

Output:

Activity hampered by non release of quarter four funds.

Reasons for Variation in performance

Item Spent

211103 Allowances 323

227001 Travel Inland 3,721

227004 Fuel, Lubricants and Oils 1,240
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Planned and Actual Outputs in Quarter

(Quantity and Location)

Expenditures incurred in the Quarter to deliver outputs 

UShs Thousand

Natural Resources ManagementVote Function: 0905

Recurrent Programmes

Programme  14 Environment Support Services

Non Wage Recurrent 5,284

0NTR

-Offices repaired and retooled

-Books, periodivals and news papers purchased

-Computer software and supplies

-Stationary procured

-Staff welfare (tea, sugar and snacks)

-Telephone bills paid

-Vehicles maintained

Stationary and staff welfare were provided

Purchased fuel

Administration and Management Support060509

Wage Recurrent

Non Wage Recurrent

Total

145,686

6,417

0

152,103

Actual Outputs Achieved in Quarter:

Outputs Planned in Quarter:

Output:

NTR

Non release of quarterly funds hampered the implementation of the 

activities.

Reasons for Variation in performance

Item Spent

211101 General Staff Salaries 145,686

221008 Computer Supplies and IT Services 1,678

221009 Welfare and Entertainment 323

221011 Printing, Stationery, Photocopying and 

Binding

905

221012 Small Office Equipment 1,921

222001 Telecommunications 640

228002 Maintenance - Vehicles 950

Programme  15 Forestry Support Services

Outputs Provided

Ensure effective NFP Coordination and cross sectoral linkages

NFA Performance contract monitored

Conclude registration of 10 more private community forests

Improved coordination of REDD+ Activities

Capacity building and Technical Backstopping

Applications received for the 2 PFO positions and interviews yet to be 

done

4 Staff involved in meetings where sharing of information aon 

forestry initiatives is done while undertaking thr coordination 

function.

Proposals written by REDD+ Secretariat and submitted to the 

Austrian Development Cooperation

5 staff involved in cross sectoral meetings with Ministry of Energy 

and Mineral Development under the development of the Biomass 

Administration and Management Support060509

Actual Outputs Achieved in Quarter:

Outputs Planned in Quarter:

Output:

Item Spent

211101 General Staff Salaries 0

211103 Allowances 1,900

221001 Advertising and Public Relations 3,854

221003 Staff Training 1,721

221007 Books, Periodicals and Newspapers 1,165

221008 Computer Supplies and IT Services 1,779

221009 Welfare and Entertainment 2,724

221011 Printing, Stationery, Photocopying and 

Binding

1,821

222001 Telecommunications 3,199

225001 Consultancy Services- Short-term 9,246

225002 Consultancy Services- Long-term 41,430

227001 Travel Inland 1,271

227002 Travel Abroad 2,270

227004 Fuel, Lubricants and Oils 459

228002 Maintenance - Vehicles 13,789
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Planned and Actual Outputs in Quarter

(Quantity and Location)

Expenditures incurred in the Quarter to deliver outputs 

UShs Thousand

Natural Resources ManagementVote Function: 0905

Recurrent Programmes

Programme  15 Forestry Support Services

Energy Strategy and Ministry of Agriculture Animal Industry and 

Fisheries for the Sustainable Land Management Interventions

Meetings held with NFA staff to monitor aspects of management of 

Central Forest Reserves

Declaration of Tengele and Motocai Community Forest reserves in 

Masindi in advanced stages. Declaration expected in July-September 

quarter 2013

1 Steering Committee meeting for REDD+ held at Ministry Board 

room on the 21st June 2013

Technical bacstopping on licensing for forest product harvesting done 

to 12 districts of Hoima, Kyenjojo, Kyegegwa, Kibaale, Masindi, 

Mubende, Nwoya, Kitgum, Pader, Agago, Kiryandongo and Lira.

Forest Regulations submitted to Solicitor General and expected to be 

concluded in August 2013

Wage Recurrent

Non Wage Recurrent

Total

0

86,627

0

86,627

NTR

No funds released on the development budget line and funds under 

recurrent were insufficient

Reasons for Variation in performance

Programme  16 Wetland Management Services

Outputs Provided

Equipment, utilities, fuel, stationery and consumbles provided.

Partcipate in recruitement process

Staff performance supervised and monitored 

Technical back up meetings and field visits to LGs ibn trhe east conducted

International , regional and national conservatiomeetings represented.

4th quarterly report prepaered

Fuels and lubricants procured and provided. 

Electricity and water bills paid.

Stationery and consummables procured and delivered. 

04 Wetlands Management staff recruited. 

35 WMD staff performance appriased

Administration and Management Support060509

Wage Recurrent

Non Wage Recurrent

Total

0

30,332

30,332

Actual Outputs Achieved in Quarter:

Outputs Planned in Quarter:

Output:

Item Spent

211101 General Staff Salaries 0

211103 Allowances 2,353

213002 Incapacity, death benefits and funeral 

expenses

3,587

221001 Advertising and Public Relations 0

221002 Workshops and Seminars 962

221007 Books, Periodicals and Newspapers 1,341

221009 Welfare and Entertainment 1,196

221011 Printing, Stationery, Photocopying and 

Binding

6,428

221012 Small Office Equipment 110

222001 Telecommunications 2,428

223005 Electricity 971

223006 Water 728

224002 General Supply of Goods and Services 4,440

227004 Fuel, Lubricants and Oils 3,444

228002 Maintenance - Vehicles 2,345
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Expenditures incurred in the Quarter to deliver outputs 

UShs Thousand

Natural Resources ManagementVote Function: 0905

Recurrent Programmes

Programme  16 Wetland Management Services

0NTR

Inadequate funds released to faciltate a few outputs.

Reasons for Variation in performance

Development Projects

Project  0146 National Wetland Project Phase III

Capital Purchases

Not planned

Government Buildings and Administrative Infrastructure720509

GoU Development

External Financing

Total

4,090

0

0

4,090

Actual Outputs Achieved in Quarter:

Outputs Planned in Quarter:

Output:

NTR

Not planned

Reasons for Variation in performance

Item Spent

231001 Non-Residential Buildings 4,090

Not planned

Purchase of Motor Vehicles and Other Transport Equipment750509

GoU Development

External Financing

Total

0

0

0

0

Actual Outputs Achieved in Quarter:

Outputs Planned in Quarter:

Output:

NTR

Not planned

Reasons for Variation in performance

No activity was planned in this quarter.

Purchase of Office and ICT Equipment, including  Software760509

GoU Development

External Financing

Total

33,415

0

0

33,415

Actual Outputs Achieved in Quarter:

Outputs Planned in Quarter:

Output:

NTR

No activity was planned in this quarter.

Reasons for Variation in performance

Item Spent

231005 Machinery and Equipment 33,415

Purchase of Specialised Machinery & Equipment770509Output:
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Planned and Actual Outputs in Quarter

(Quantity and Location)

Expenditures incurred in the Quarter to deliver outputs 

UShs Thousand

Natural Resources ManagementVote Function: 0905

Development Projects

Project  0146 National Wetland Project Phase III

No activity was undertaken during this quarter.

GoU Development

External Financing

Total

10,581

0

0

10,581

Actual Outputs Achieved in Quarter:

Outputs Planned in Quarter:

NTR

There was no development release during the quarter.

Reasons for Variation in performance

Item Spent

231005 Machinery and Equipment 10,581

Not planned

Purchase of Office and Residential Furniture and Fittings780509

GoU Development

External Financing

Total

7,568

0

0

7,568

Actual Outputs Achieved in Quarter:

Outputs Planned in Quarter:

Output:

NTR

Not planned

Reasons for Variation in performance

Item Spent

231006 Furniture and Fixtures 7,568

Outputs Funded

Not planned

Operational support to private institutions510509

GoU Development

External Financing

Total

235,018

0

0

235,018

Actual Outputs Achieved in Quarter:

Outputs Planned in Quarter:

Output:

NTR

No funds released

Reasons for Variation in performance

Item Spent

263104 Transfers to other gov't units(current) 235,018

Outputs Provided

Promotion of Knowledge of Enviroment and Natural Resources010509Output:
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Planned and Actual Outputs in Quarter

(Quantity and Location)

Expenditures incurred in the Quarter to deliver outputs 

UShs Thousand

Natural Resources ManagementVote Function: 0905

Development Projects

Project  0146 National Wetland Project Phase III

Dessiminate guidelines in the west.

Dessiminate Wetland baseline reports in west

Dissemination.of valuation reports

Data analysis and compilation.

Launch and dessiminate IEC Strategies

National organizing commttee meetings

Publish news paper supplements and radio messages, WWD booklets, 

exhibition materials Minister, speech,

Radio and TV programs.

Participate in other international and national celebrations

Print bronchures, news letters, posters for KSMP.

Print and dessiminate the report.

Radio Radio talk shows.

Sensitization Workshops 

Print and dessimnate the checklists

Finalize and print report.

Wetlands Assessment guideline not dessiminated in the west.

Wetland baseline reports not dessiminated in the west.

Economic valuation report not dessiminated.

GoU Development

External Financing

Total

107,148

0

0

107,148

Actual Outputs Achieved in Quarter:

Outputs Planned in Quarter:

NTR

Funds released were inadquete for the activities to be undertaken

Reasons for Variation in performance

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

13,118

211103 Allowances 1,537

212201 Social Security Contributions 1,220

221002 Workshops and Seminars 7,918

221011 Printing, Stationery, Photocopying and 

Binding

2,310

224002 General Supply of Goods and Services 58,844

225001 Consultancy Services- Short-term 15,357

227001 Travel Inland 3,305

227004 Fuel, Lubricants and Oils 2,000

228002 Maintenance - Vehicles 1,540

Provisison of Security and guards.

Stakeholder boundaqry maps presentation workshops,

Preparation of the final boundary maps of Gulu, Lira, Jinja, Mbale, 

Masaka and Bushenyi urban wetlands.

Dessimination of  the boundary maps of Gulu, Lira, Jinja, Mbale, Masaka 

and Bushenyi urban wetlands.

Restoration of degraded and Protection of ecosystems020509

Outputs Planned in Quarter:

Output:

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

6,333

211103 Allowances 4,334

212201 Social Security Contributions 420

221002 Workshops and Seminars 21,520

221011 Printing, Stationery, Photocopying and 

Binding

1,913

222001 Telecommunications 10,000

223001 Property Expenses 576,695
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Planned and Actual Outputs in Quarter

(Quantity and Location)

Expenditures incurred in the Quarter to deliver outputs 

UShs Thousand

Natural Resources ManagementVote Function: 0905

Development Projects

Project  0146 National Wetland Project Phase III

Radio programs on demarcation process.

Printing and dessimination of boundary demarcation awareness materials.

Follow up of gazettement process.

Evictoin of encroahers

Dessimination of the updated L. Nabugabo and Lutembe management plan 

to stakeholders,

Consultative workshop with key stakeholders to present map.

Prepare Gazettement instruments.

Compiling of final Awoja Framework management plan

Compiling of final Namatala Communityy Wetland Management plan.

Meetings to present rangeland management plans to Kayunga, Luwero 

leaders

Finalizing River Nile and Namavundu CFR restoration action plans.

Facilitate LGs to develop action plan.

13.4Kms of Kansanga wetland boundry demarcated with pillars and 

beacons. 

20 EPPU mobilized and provided security and guard during wetland 

boundary demarcation.

Wetlands boundry maps presented  to strakeholders in Makindye 

division for Kansanga and Kytenida wetlands.

Final maps of Gulu, Lira, Mbale, Jinja, Bushenyi, Masaka wetlands 

were not  prepared.

GoU Development

External Financing

Total

653,457

0

0

653,457

Actual Outputs Achieved in Quarter:

NTR

Inadquete funds released for fourth quarter.

Reasons for Variation in performance

224002 General Supply of Goods and Services 5,190

227001 Travel Inland 14,053

227004 Fuel, Lubricants and Oils 5,500

228002 Maintenance - Vehicles 7,500

Follow-up on the  finalization of wetland Bill with MoJCA.

Quarterly WAG meetings 

Quartely ENR-Good Governance meetings

Submission of final District Ordinances to MoJCA and MoWE. 

Policy, Planning, Legal and Institutional Framework.030509

Outputs Planned in Quarter:

Output:

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

5,712

211103 Allowances 1,755

212101 Social Security Contributions (NSSF) 402

221002 Workshops and Seminars 11,524

221011 Printing, Stationery, Photocopying and 

Binding

3,615

222003 Information and Communications 

Technology

1,615
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Planned and Actual Outputs in Quarter

(Quantity and Location)

Expenditures incurred in the Quarter to deliver outputs 

UShs Thousand

Natural Resources ManagementVote Function: 0905

Development Projects

Project  0146 National Wetland Project Phase III

Monitoring and supervising the functionlity of the established inter-district 

wetland management committees in West and East.

Meetings of the  

coordination and compliance monitoring committee of KSMP.

Presdent KSMP 

M and E strategy to ENR-WG and Top management.

Monitor the functionality of the  DECs/ EMC for KSMPin Jinja.

Dessiminate Environmntal health and safety issues paper

Present draft DESS strategic plan to ENRWG and Top Managementt 

Facilitate district staff to develop DEAP.

Wetland Bill Taskforce meeting comprising of MoJCA and other 

institutuions to finilazed Bill not conducted. 

Fourth quarter WAG meeting conducted with all the members. 

Fourt quarter meeting of the ENR-Good Governance conducted.

GoU Development

External Financing

Total

57,183

0

0

57,183

Actual Outputs Achieved in Quarter:

NTR

Inadquete funds released in the fourth quarter.

Reasons for Variation in performance

224002 General Supply of Goods and Services 5,170

225001 Consultancy Services- Short-term 7,320

227001 Travel Inland 13,500

227004 Fuel, Lubricants and Oils 2,191

228002 Maintenance - Vehicles 4,380

LG monitoring and techincal   supervision visits West, East, North and 

Central,

Follow-up on quarterly report submission and feed back to LGs

Routine inspection and surveilance in Kampala, Mukono, Wakiso,

Regional verification for compliance to approved regulations and 

guidelines in Central.

Provision of Complaince assistance,

Preparation of improvement notices

EIA and Project briefs review,

Environmental audits of develoopment in/near wetlands. 

Preparation of evidences for court session,

Attending legal sessions,

Facilitating Legal Counsels during court sessions,

Coordination, Monitoring, Inspection, Mobilisation and Supervision.040509

Outputs Planned in Quarter:

Output:

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

34,216

211103 Allowances 3,120

212101 Social Security Contributions (NSSF) 1,214

221002 Workshops and Seminars 4,010

221011 Printing, Stationery, Photocopying and 

Binding

1,074

224002 General Supply of Goods and Services 1,137

225001 Consultancy Services- Short-term 7,200

227001 Travel Inland 6,599

227004 Fuel, Lubricants and Oils 4,919

228002 Maintenance - Vehicles 3,819
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Planned and Actual Outputs in Quarter

(Quantity and Location)

Expenditures incurred in the Quarter to deliver outputs 

UShs Thousand

Natural Resources ManagementVote Function: 0905

Development Projects

Project  0146 National Wetland Project Phase III

Attending joint enforcemnt meetings

Provision of secuirty and guard

Backstopping meetings with LGs ,

Preparation of LG reports

Meetings with MEMD and Oil developers.

Quarterly field monitoring visits  to Albertine graben in Kasese, Rubirizi, 

Kanungu.

Coordination meetings with NGO/CBOs involved in Oil and Gas 

monitoring.

Preparation of Policy briefs for MoWE.

12 LGs monitored and technically supervised to prepare district 

wetland annual workplans and reports in the north, west and central 

resulting into 95 LGs annual work plans and 95 MoUs submitted to 

MoWE and 60 LGs submitted annual reports to MoWE. 

31 wetlands degradation sites inspected fresulting into issuing of 21 

improvements notices to non complying developers and impoundment 

of 07 vehicles.

Compliance assistance provided to 10 developers. 

05 EIA reports reviewed and technical comments provided to NEMA 

for actions.

GoU Development

External Financing

Total

67,308

0

0

67,308

Actual Outputs Achieved in Quarter:

NTR

Fourth quarter release budget was not fully  realized to facilitate LG 

monitoring and supervision as well as compliance monitoirng and 

enforcement of the wetland laws.

Reasons for Variation in performance

Prepare  training  materials

Identify training institution

Nominate WMD staff for in service training.

Facilitate training sessions.

Repare trainining reports.

Evluation of impacts of training carried out in first , second and third 

Capacity building and Technical back-stopping.050509

Outputs Planned in Quarter:

Output:

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

7,479

211103 Allowances 1,422

212101 Social Security Contributions (NSSF) 420

221002 Workshops and Seminars 4,020

221003 Staff Training 3,750

221011 Printing, Stationery, Photocopying and 

Binding

3,800

227001 Travel Inland 1,241

227004 Fuel, Lubricants and Oils 1,500

228002 Maintenance - Vehicles 1,664
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Planned and Actual Outputs in Quarter

(Quantity and Location)

Expenditures incurred in the Quarter to deliver outputs 

UShs Thousand

Natural Resources ManagementVote Function: 0905

Development Projects

Project  0146 National Wetland Project Phase III

quarter

Training materials and institutitions identified. 

Staff not nominated for inservice training.

Training not done.

GoU Development

External Financing

Total

25,297

0

0

25,297

Actual Outputs Achieved in Quarter:

NTR

Funds for conducting the training were not released in fourth quarter.

Reasons for Variation in performance

Procurement of IT equipment, utility services, stationery, printing, 

photocopying services.

Payment of services bills,

Maintenance of offices and compound

Payment of 14 contract staff salaries,

Staff appraisal and mentoring.

Financial management

Servicing and repairing of vehicles,

Procurement of tyres and spare parts.

Preparation of annual and quarterly reports.

Prepare GoU Position papers

Purchase air tickets

Travel to host Countries.

Procurement of IT and stationery initiated with PDU.

Office compound and offices maintained. 

Service bills paid.

Administration and Management Support060509

GoU Development

External Financing

Total

58,088

0

0

58,088

Actual Outputs Achieved in Quarter:

Outputs Planned in Quarter:

Output:

NTR

Activities were achieved as planned, however procurement of some items 

is still on-going.

Reasons for Variation in performance

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

34,067

212101 Social Security Contributions (NSSF) 2,210

221004 Recruitment Expenses 1,049

221007 Books, Periodicals and Newspapers 1,936

221009 Welfare and Entertainment 447

221011 Printing, Stationery, Photocopying and 

Binding

5,554

222001 Telecommunications 2,000

223005 Electricity 500

224002 General Supply of Goods and Services 0

227001 Travel Inland 1,430

227002 Travel Abroad 2,500

227004 Fuel, Lubricants and Oils 2,000

228002 Maintenance - Vehicles 4,395
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Expenditures incurred in the Quarter to deliver outputs 

UShs Thousand

Natural Resources ManagementVote Function: 0905

Development Projects

Project  0947 FIEFOC - Farm Income Project

Capital Purchases

Not planned

Government Buildings and Administrative Infrastructure720509

GoU Development

External Financing

Total

0

0

0

0

Actual Outputs Achieved in Quarter:

Outputs Planned in Quarter:

Output:

NTR

Not planned

Reasons for Variation in performance

Item Spent

231007 Other Structures 0

Nil

Purchase of Specialised Machinery & Equipment770509

GoU Development

External Financing

Total

0

0

0

0

Actual Outputs Achieved in Quarter:

Outputs Planned in Quarter:

Output:

NTR

Nil

Reasons for Variation in performance

Not planned

Acquisition of Other Capital Assets790509

GoU Development

External Financing

Total

270,546

0

0

270,546

Actual Outputs Achieved in Quarter:

Outputs Planned in Quarter:

Output:

NTR

Activity not planned in the fourth quarter

Reasons for Variation in performance

Item Spent

312301 Cultivated Assets 270,546

Outputs Provided

Promotion of Knowledge of Enviroment and Natural Resources010509Output:
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UShs Thousand

Natural Resources ManagementVote Function: 0905

Development Projects

Project  0947 FIEFOC - Farm Income Project

20 Farmers provided with technical advise on best practices tomanage 

technologies being demonstrated.

2200 beneficiary farmers provided with extension services.

Participatory market surveys/ cost benefit anlysis for farmers forestry 

investment in 10 districts options conducted.

Farmers technichally backstopped on management of forest plantation 

demos.

Supervision missions and conmsultants on the project facilitated.

0 Project staff and farmers supported to improve skills in irrigation scheme 

management.

An audio visual coverage of project progress and performance in 20 

districts carriedout and documented.

Quarterly bulletins prepared and circulated to relevant institutions and 

stakeholders.

Independent evaluation of the project conducted and proposals prepared.

Project achievements publicisised and advertisements catered for.

20 farmers provided with technical advice on management of Soil and 

Water Conservation Demonstration plots in Hoima, Kiboga, 

Kamwenge, Mbarara

1,200 beneficiary farmers provided with extension services in Jinja, 

Pallisa, Tororo, Iganga, Kamuli, Gulu, Arua, Nwoya, Kitgum, Soroti, 

Dokolo, Soroti, Kumi, Bukedea, Namutumba, Rukungiri, Mbarara, 

Kyankwanzi, Lyantonde and Nakasongola

15 farmers provided with technical advice on management of 

plantation demonstrations in the districts of Kamuli, Iganga, Jinja, 

Luwero and Nakasongola

22 Project staff and farmers in Agoro irrigation schemes supported

Project achievements publicized in the print media pull out on ADB 

funding

GoU Development

External Financing

Total

33,890

0

0

33,890

Actual Outputs Achieved in Quarter:

Outputs Planned in Quarter:

NTR

Insufficient funds hampered Evaluation hence  to be carried out in FY 

2013/2014, July to September 2013

Reasons for Variation in performance

Item Spent

211103 Allowances 13,444

221002 Workshops and Seminars 1,550

221008 Computer Supplies and IT Services 5,638

227001 Travel Inland 5,757

227004 Fuel, Lubricants and Oils 7,500

Restoration of degraded and Protection of ecosystems020509Output:
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Planned and Actual Outputs in Quarter

(Quantity and Location)

Expenditures incurred in the Quarter to deliver outputs 

UShs Thousand

Natural Resources ManagementVote Function: 0905

Development Projects

Project  0947 FIEFOC - Farm Income Project

0 ha of degraded watersheds revegetated.

Technical advise on recommended silvicultural practices provided to 

22000 farmers.

Tree farmers/beneficiaries that need support to Improve their plantations 

identified in 50 districts and selected.

0 seedlings for enrichment planting of 667ha of woodlots and plantations 

procured. 

125km of LFRs boundaries re-opened and redemarkated with live fencing 

and boundary infrastructure.

120Ha of seed stands managed and maintained according to signed MoUs 

supported.

Individual farmers carried out beating up on their plantations using 

their own resources.

12,500 farmers provided with technical advise on good silvicultural 

practices in the districts of 

130 farmers identified in 20 districts of Jinja, Pallisa, Tororo, Iganga, 

Kamuli, Gulu, Arua, Nwoya, Kitgum, Soroti, Dokolo, Soroti, Kumi, 

Bukedea, Namutumba, Rukungiri, Mbarara, Kyankwanzi, Lyantonde 

and Nakasongola

GoU Development

External Financing

Total

10,000

0

0

10,000

Actual Outputs Achieved in Quarter:

Outputs Planned in Quarter:

NTR

Some of the activities were not done due the end of Forestry Component 

on 31st Dec 2012, and hence no more donor funding and yet there was  

inadequate release from GoU.

Reasons for Variation in performance

Item Spent

211103 Allowances 3,750

224002 General Supply of Goods and Services 6,250

0 community watershed action plans and 0 WAPs reviewed and integrated 

into District and sub-county plans  by June 2013.

District teams in 10 districts intergrated plans into DDPs and Sub 

county plans of Kitgum, Dokolo,Mbale, Kisoro, Namutumba, Nwoya, 

Gulu, Kamuli, Nakasongola and Rukungiri

Policy, Planning, Legal and Institutional Framework.030509

GoU Development

External Financing

Total

69,542

0

0

69,542

Actual Outputs Achieved in Quarter:

Outputs Planned in Quarter:

Output:

NTR

Activity done

Reasons for Variation in performance

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

69,542

212201 Social Security Contributions 0

Coordination, Monitoring, Inspection, Mobilisation and Supervision.040509Output:

Page 214



Ministry of Water and EnvironmentVote:

Financial Year 2012/13

019

Vote Performance Report

QUARTER 4: Outputs and Expenditure in Quarter
Planned and Actual Outputs in Quarter
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Natural Resources ManagementVote Function: 0905

Development Projects

Project  0947 FIEFOC - Farm Income Project

Project progress in 50 districts reviewed quarterly and quarterly workplans 

approved at district level

Project progress in 50 ditricts reviewed quarterly and quarterly workplans 

approved at sub-county level.

1 PIU  planning and review meetings supported

Implementation of Project activites backstopped and supervised in all sub-

counties.

Data on physical performance in 100 districts collected, validated and 

verified.

1000 farmers provided with Extension services and implementation of 

activities in the sub-county supervised.

Output data from 50 project districts collected and compiled 

1 Oversight monitoring and supervision carried out.

0 Technical Audit of project outputs carriedout.

Tree planting activities in 50 districts supervised and backstopped.

Compiled data on beneficiaries, outputs and data entry/analysis at district 

level backstopped, updated and obtained.

1Planning and review meetings at PIU and regions conducted.

Outstanding accountabilities collected and project financial reports for 

each of the 71 districts compiled.

2 Project steering committee meetings organised.

Physical outputs in 71 districts verified and validated and consolidated 

project completion reports prepared.

Project oversight and supervision carried out.

Quarterly Progress Reports and workplans for 40 dists reviewed and 

approved at dist levels of Jinja, Pallisa, Tororo, Iganga, Kamuli, 

Gulu, Arua, Nwoya, Kitgum, Soroti, Dokolo, Soroti, Kumi, Bukedea, 

Namutumba, Rukungiri, Mbarara, Kyankwanzi, Lyantonde, 

Nakasongola, Bududa, Manafwa, Sironko, Nakaseke, Koboko, 

Adjumani, Nebbi, Maracha, Rakai, Ssembabule, Masaka, Butaleja, 

Serere, Nakapiripiriti, Moroto, Lira, Amolatar, Bugiri, Bushenyi and 

Isingiro

1 planning and 2 review meetings held to discuss Forestry Component 

validation/verification report

3 PIU planning and review meetings held  

200 Sub-counties supervised and supported technically 

Data on physical performance collected, validated and verified in 11 

Actual Outputs Achieved in Quarter:

Outputs Planned in Quarter:

Item Spent

211103 Allowances 22,280

221002 Workshops and Seminars 13,444
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Natural Resources ManagementVote Function: 0905

Development Projects

Project  0947 FIEFOC - Farm Income Project

districts.

1,500 farmers provided with extension services and project activities 

supervised in 20 districts of Jinja, Pallisa, Tororo, Iganga, Kamuli, 

Gulu, Arua, Nwoya, Kitgum, Soroti, Dokolo, Soroti, Kumi, Bukedea, 

Namutumba, Rukungiri, Mbarara, Kyankwanzi, Lyantonde, 

Nakasongola

20 districts above submitted progress reports to PIU.

Project Completion Report prepared for all the 71 district

Audit completed

1 oversight monitoring and supervision carried out in Northern 

region.

Compiled data on beneficiaries, outputs and data entry/analysis at 

district level prepared

All accountabilities collected from all districts

Verification concluded Project completion report prepared.

11 districts visited to provide technical backstopping and taking stock 

of performance of seedlings distributed and provide beneficiaries with 

refresher training and identifying capacity gaps. This was done in the 

districts of Ibanda, Bushenyi, Mbarara, Kiruhura, Nwoya, Gulu, 

Arua, Nebbi, Kamuli, Iganga, Jinja . In Bushenyi alone, 92% of 

6000ha planted survived. In Jinja, 78% survival. After FIEFOC, 

farmers in Bushenyi have established another 200ha on their own. In 

Kiruhura, 80% survival rate of about 1000ha planted, In Mbarara, 

90% of 1400ha planted survived. In Ibanda, 80% of 1000ha planted 

survived.

GoU Development

External Financing

Total

35,724

0

0

35,724

NTR

Activity done

Reasons for Variation in performance

50 Local communities and PNFOs sensitized on the guidelines and legal 

framework for sustainable management of private and community natural 

forests 

0 Private forest owners trained on sustainable management of private 

natural forests.

0 women and men trained on recommended practices for management of 

plantations, agro-forestry and soil and water conservation technologies.

0 Inter district farmer exchange visits supported.

500 farmers from 100 community groups, beekeepers associations and 

Capacity building and Technical back-stopping.050509

Outputs Planned in Quarter:

Output:

Item Spent

211103 Allowances 34,855

221002 Workshops and Seminars 13,444

221003 Staff Training 50,952

224002 General Supply of Goods and Services 769

227001 Travel Inland 2,277

227002 Travel Abroad 10,000
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Natural Resources ManagementVote Function: 0905

Development Projects

Project  0947 FIEFOC - Farm Income Project

Irrigation farming groups  selected and trained to intergrate gender equity 

and HIV AIDS issues in the implementation of project activities.

25 Private forest owners sensitized on sustainable forest management 

aspects in 20 districts

1,200 farmers trained on forestry management, soil and water 

conservation good practices.

Carried out with support of LGs of Mbarara and Gulu as part of LG 

contributio

1,200 farmers selected and trained on best practices for sustainable 

soil and water conservation and forestry management in 20 districts 

of Jinja, Pallisa, Tororo, Iganga, Kamuli, Gulu, Arua, Nwoya, 

Kitgum, Soroti, Dokolo, Soroti, Kumi, Bukedea, Namutumba, 

Rukungiri, Mbarara, Kyankwanzi, Lyantonde, Nakasongola

GoU Development

External Financing

Total

112,297

0

0

112,297

Actual Outputs Achieved in Quarter:

NTR

Activity undertaken

Reasons for Variation in performance

36 SFTOs maintained.

2 Management Support Officers maintained.

District general office supplies procured.

PIU office supplies procured and staff welfare caterd for.

54 SFTOs under tree planting maintained.

6 Drivers under tree planting maintained.

Stationary and other office supplies (tree planting) procured.

National project coordination unit staff mintained

Designated national and district staff maintained.

Office stationary for NPCU and other supplies procured

 8 PIU motor vehicles maintained in good condition.

158 district mortocycles properly maintained.

6 vehicles (tree planting) maintained in good condition.

Administration and Management Support060509

Outputs Planned in Quarter:

Output:

Item Spent

211103 Allowances 24,900

221011 Printing, Stationery, Photocopying and 

Binding

12,175

222001 Telecommunications 5,000

223005 Electricity 500

224002 General Supply of Goods and Services 0

225001 Consultancy Services- Short-term 25,000

227004 Fuel, Lubricants and Oils 17,500

228002 Maintenance - Vehicles 3,500
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QUARTER 4: Outputs and Expenditure in Quarter
Planned and Actual Outputs in Quarter

(Quantity and Location)

Expenditures incurred in the Quarter to deliver outputs 

UShs Thousand

Natural Resources ManagementVote Function: 0905

Development Projects

Project  0947 FIEFOC - Farm Income Project

3 Vehicles maintained under NPCU.

NPCU travel related costs met.

PIU computers and accessories maintained in good working condition.

PIU photocopiers maintained in good order and properly working by end 

of June 2013

33 district Photocopiers maintained 

50 district computers maintained.

PIU staff Effectively communicate with Districts and sub-counties

District staff Effectively communicate with PIU and sub-counties.

Forestry Spartial Information System database updated and maintained.

NPCU effective communication.

Office generator maintained

PIU office supplies procured and staff welfare catered for.

6 Drivers under FSSD maintained under GoU support.

Only 2 staff maintained

Designated staff returned to previous positions

Only 5 vehicles under PIU maintained under good working condition

Maintenance of M/cycles is being financed by respective project LGs.

All PIU computers and accessories maintained in good working 

condition

PIU photocopier maintained 

33 photocopiers, 50 computers maintained by respective project dists 

with support from their LGs.

PIU communicating with only 30% of project districts and sub 

counties. These are in the districts of  Bududa, Manafwa, Sironko, 

Nakaseke, Koboko, Adjumani, Nebbi, Maracha, Rakai, Ssembabule, 

Masaka, Butaleja, Serere, Nakapiripiriti, Moroto, Lira, Amolatar, 

Bugiri, Bushenyi and Isingiro

Only about 20% of districts communicating with PIU/FSSD.

2 FSSD and 2 Dist Forest Officers trained in Forestry Spatial 

Information System management and GIS.

NPCU communication to stakeholders effective

Office generator properly maintained

Actual Outputs Achieved in Quarter:

Activity  undertaken

Reasons for Variation in performance
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QUARTER 4: Outputs and Expenditure in Quarter
Planned and Actual Outputs in Quarter

(Quantity and Location)

Expenditures incurred in the Quarter to deliver outputs 

UShs Thousand

Natural Resources ManagementVote Function: 0905

Development Projects

Project  0947 FIEFOC - Farm Income Project

GoU Development

External Financing

Total

88,575

0

0

88,575

NTR

Project  1189 Sawlog Production Grant Scheme Project

Capital Purchases

Supplied 372, 530 seedlings for SPGS community and woodlot 

beneficiaries April 2013

Acquisition of Other Capital Assets790509

GoU Development

External Financing

Total

388,731

0

0

388,731

Actual Outputs Achieved in Quarter:

Outputs Planned in Quarter:

Output:

NTR

Activity done

Reasons for Variation in performance

Item Spent

312301 Cultivated Assets 388,731

Outputs Funded

Not planned

Operational support to private institutions510509

GoU Development

External Financing

Total

0

0

0

0

Actual Outputs Achieved in Quarter:

Outputs Planned in Quarter:

Output:

NTR

Not planned

Reasons for Variation in performance

Outputs Provided

1 regional meetings held in selected districts in northern, central, eastern 

and western Uganda.

1 meeting was held in Jinja on 30-31/05/13 & 6-7/07/13.

Promotion of Knowledge of Enviroment and Natural Resources010509

GoU Development

Total

157,876

157,876

Actual Outputs Achieved in Quarter:

Outputs Planned in Quarter:

Output:

Activity done.

Reasons for Variation in performance

Item Spent

221001 Advertising and Public Relations 13,444

221002 Workshops and Seminars 80,043

221003 Staff Training 13,444

221007 Books, Periodicals and Newspapers 13,444

221009 Welfare and Entertainment 7,500

227004 Fuel, Lubricants and Oils 7,500

228002 Maintenance - Vehicles 22,500
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Planned and Actual Outputs in Quarter

(Quantity and Location)

Expenditures incurred in the Quarter to deliver outputs 

UShs Thousand

Natural Resources ManagementVote Function: 0905

Development Projects

Project  1189 Sawlog Production Grant Scheme Project

External Financing 0

0NTR

2,250 Ha of woodlots and plantations established.

747.6 ha of commercial plantations & 60ha of woodlots were 

approved.

Restoration of degraded and Protection of ecosystems020509

GoU Development

External Financing

Total

0

0

0

0

Actual Outputs Achieved in Quarter:

Outputs Planned in Quarter:

Output:

NTR

This was planting period; more Ha expected in next quarter when 

completed.

Reasons for Variation in performance

2,250 Ha of newly planted plantations inspected, monitored and 

supervised in project sites.

Quarterly inspection, monitoring and supervision of project implemetation 

carried out.

Inspections of project activities carried out on commercial tree 

growers and woodlots as planned.

Coordination, Monitoring, Inspection, Mobilisation and Supervision.040509

GoU Development

External Financing

Total

64,776

0

0

64,776

Actual Outputs Achieved in Quarter:

Outputs Planned in Quarter:

Output:

NTR

Activity done as planned

Reasons for Variation in performance

Item Spent

227001 Travel Inland 27,276

227004 Fuel, Lubricants and Oils 18,750

228002 Maintenance - Vehicles 18,750

Clients training for planters undertaken in relevant fields of plantation 

development.

4 exchange visits for planters conducted.

5 plantation courses were run, 136 participants were trained against 

target of 125. 111% achieved

Capacity building and Technical back-stopping.050509

Total 0

Actual Outputs Achieved in Quarter:

Outputs Planned in Quarter:

Output:

Funded through donor funding

Reasons for Variation in performance
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Planned and Actual Outputs in Quarter

(Quantity and Location)

Expenditures incurred in the Quarter to deliver outputs 

UShs Thousand

Natural Resources ManagementVote Function: 0905

Development Projects

Project  1189 Sawlog Production Grant Scheme Project

GoU Development

External Financing

0

0

0NTR

1 Sawlog Steering Committee (SSC) meeting held in Kampala

1 Sawlog steering committee meeting was held at City Royal Hotel 

Bugolobi on 30th May 13.

Administration and Management Support060509

GoU Development

External Financing

Total

90,991

0

0

90,991

Actual Outputs Achieved in Quarter:

Outputs Planned in Quarter:

Output:

NTR

Activity done

Reasons for Variation in performance

Item Spent

221002 Workshops and Seminars 34,315

221009 Welfare and Entertainment 9,000

222001 Telecommunications 13,444

223003 Rent - Produced Assets to private entities 34,232

Weather, Climate and Climate ChangeVote Function: 0906

Recurrent Programmes

Programme  07 Meteorology

Outputs Provided

Not planned in Q4

Administration and Management Support030609

Wage Recurrent

Non Wage Recurrent

Total

239,271

84,056

0

323,327

Actual Outputs Achieved in Quarter:

Outputs Planned in Quarter:

Output:

NTR

No funds released for quarterly activities

Reasons for Variation in performance

Item Spent

211101 General Staff Salaries 239,271

211103 Allowances 4,684

221003 Staff Training 4,320

221007 Books, Periodicals and Newspapers 5,000

221008 Computer Supplies and IT Services 1,390

221009 Welfare and Entertainment 3,053

221011 Printing, Stationery, Photocopying and 

Binding

6,544

221012 Small Office Equipment 1,086

222001 Telecommunications 14,396

222002 Postage and Courier 1,805

223004 Guard and Security services 3,937

223005 Electricity 1,820

223006 Water 607

227001 Travel Inland 7,380

227004 Fuel, Lubricants and Oils 14,929

228001 Maintenance - Civil 1,845

228002 Maintenance - Vehicles 5,985

228003 Maintenance Machinery, Equipment and 

Furniture

5,276
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Planned and Actual Outputs in Quarter

(Quantity and Location)

Expenditures incurred in the Quarter to deliver outputs 

UShs Thousand

Weather, Climate and Climate ChangeVote Function: 0906

Development Projects

Project  0140 Meteorological Support for PMA

Capital Purchases

Acquisition of Land in Northern  Region

Activity not done

Acquisition of Land by Government710609

GoU Development

External Financing

Total

42,931

0

0

42,931

Actual Outputs Achieved in Quarter:

Outputs Planned in Quarter:

Output:

NTR

Activity not done due to limited quarterly release of funds.

Reasons for Variation in performance

Item Spent

311101 Land 42,931

2 weather observatories and   50 rainfall stations rehabilitated

10 RANET Centers maintained, One upgraded and One new established

Wind Masts and Weather Station fences at the 2 Synoptic stations 

rehabilitated

Arua Office Building rehabilitated

10 RANET Centres maintained.

Mbarara office block being constructed

Government Buildings and Administrative Infrastructure720609

GoU Development

External Financing

Total

287,904

0

0

287,904

Actual Outputs Achieved in Quarter:

Outputs Planned in Quarter:

Output:

NTR

Non release of quarterly funds

Reasons for Variation in performance

Item Spent

231001 Non-Residential Buildings 44,003

231007 Other Structures 236,341

281503 Engineering and Design Studies and Plans 

for Capital Works

7,560

20 Weather Observatories equiped with weather instruments and 

equipment

Automatic Weather Stations acquired

Activity not undertaken

Purchase of Specialised Machinery & Equipment770609

Total 1,907,959

Actual Outputs Achieved in Quarter:

Outputs Planned in Quarter:

Output:

Insufficient funds

Reasons for Variation in performance

Item Spent

231005 Machinery and Equipment 1,907,959
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Planned and Actual Outputs in Quarter

(Quantity and Location)

Expenditures incurred in the Quarter to deliver outputs 

UShs Thousand

Weather, Climate and Climate ChangeVote Function: 0906

Development Projects

Project  0140 Meteorological Support for PMA

GoU Development

External Financing

1,907,959

0

0NTR

Outputs Provided

7,678 Synops and Metars observed and transmitted on GTS

732 Daily weather forecasts issued

9 Dekadal bulletins, 3 Monthly weather reports & 1 Seasonal Rainfall 

Forecast issued

926 Aviation Route Forecasts prepared and issued

2 weather observatories and   50 rainfall stations Rehabilitated

12 Inspections/monitoring trips for Weather Observatories conducted

3 students trained at MSc level,  10  Staff upgraded to Class III 

Meteorological Level

5 Weather Observatories equiped with weather instruments and equipments

14,924, Synops and Metars observed and transmitted on GTS

184 daily weather forecasts and updates prepared and issued

9 Dekadal bulletins, 3 Monthly weather reports & 1 Seasonal Rainfall 

Forecast issued

3,194 International Aviation route forecast folders prepared and 

issued

2 weather observatories and   50 rainfall stations Rehabilitated

6 rainfall inspections /monitoring trips of weather observatories 

conducted

2 staff continuing with Masters degree and 10 completed upgrade to 

class III level

Policy legal and institutional framework020609

GoU Development

External Financing

Total

418,723

0

0

418,723

Actual Outputs Achieved in Quarter:

Outputs Planned in Quarter:

Output:

NTR

Activity undertaken

Reasons for Variation in performance

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

71,549

211103 Allowances 15,432

212101 Social Security Contributions (NSSF) 2,982

221001 Advertising and Public Relations 16,800

221002 Workshops and Seminars 17,960

221003 Staff Training 15,750

221009 Welfare and Entertainment 1,293

222001 Telecommunications 31,693

223001 Property Expenses 0

223005 Electricity 6,000

223006 Water 3,000

223901 Rent (Produced Assets) to other govt. Units 193,802

224002 General Supply of Goods and Services 3,940

227001 Travel Inland 8,790

227002 Travel Abroad 10,000

227004 Fuel, Lubricants and Oils 10,000

228002 Maintenance - Vehicles 9,733

Administration and Management Support030609Output:
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Planned and Actual Outputs in Quarter

(Quantity and Location)

Expenditures incurred in the Quarter to deliver outputs 

UShs Thousand

Weather, Climate and Climate ChangeVote Function: 0906

Development Projects

Project  0140 Meteorological Support for PMA

Participatied in national workshops,meetings,seminars and training

Trained staff at different levels in various specialisations to sustain 

specialised equipment operation 

Upheld partnership with local and international organisations

Participated in Global, Regional and National meetings

Climate and related aspects promoted and supported in schools/institutions

National and International days' celebrations (World Met Day, National 

Agricultural shows ) particpated in

Routine field inspections and rehabilitation of various weather stations 

carried out

Maintained a well established communication system for relaying real time 

field observed data to the National Meteorological Centre for Aviation Use.

Carried out media campaigns,seminars and workshops on the impacts of 

climate change and possible mitigation measures

Strengthened climate prediction capability

Stengthened short term forecasting capability

Strengthened data processing and storage systems

Strengthened Early Warning Systems

Unserviceable equipment, instruments identified and  replaced

Climate Variability/Change indices developed

Economic value of seasonal forecasts determined

Agrometeorological bulletins disseminated to various stakeholders

Radio talk shows on the use of climate forecasts and applications 

conducted

One Project Staff in Masters Degree in Business Administration(MBA 

(Project Planning and management Option) at Uganda Management 

Institure(UMI) trained to enhance management skills and successful 

project implementation.

Instrument Calibration chamber established

Conducted 02 workshops on downscaling seasonal weather forecast

Partnerships upheld with Grameen foundation, WMO, UK Met office 

UNDP, WFP, MTN and ACCRA

Participated in Climate outlook forum in Ethiopia

Actual Outputs Achieved in Quarter:

Outputs Planned in Quarter:

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

60,972

211103 Allowances 5,216

212101 Social Security Contributions (NSSF) 2,003

213002 Incapacity, death benefits and funeral 

expenses

2,698

221001 Advertising and Public Relations 15,450

221002 Workshops and Seminars 2,790

221003 Staff Training 26,744

221004 Recruitment Expenses 3,600

221005 Hire of Venue (chairs, projector etc) 2,780

221006 Commissions and Related Charges 1,515

221007 Books, Periodicals and Newspapers 0

221009 Welfare and Entertainment 5,724

221011 Printing, Stationery, Photocopying and 

Binding

47,785

221012 Small Office Equipment 0

221017 Subscriptions 6,025

222001 Telecommunications 40,916

222002 Postage and Courier 9,538

222003 Information and Communications 

Technology

7,976

223001 Property Expenses 0

223004 Guard and Security services 18,444

223005 Electricity 3,000

223006 Water 1,500

224002 General Supply of Goods and Services 33,394

225001 Consultancy Services- Short-term 32,741

225002 Consultancy Services- Long-term 11,363

227001 Travel Inland 104,048

227002 Travel Abroad 41,352

227004 Fuel, Lubricants and Oils 4,000

228001 Maintenance - Civil 19,789

228002 Maintenance - Vehicles 12,573

228003 Maintenance Machinery, Equipment and 

Furniture

7,273
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Planned and Actual Outputs in Quarter

(Quantity and Location)

Expenditures incurred in the Quarter to deliver outputs 

UShs Thousand

Weather, Climate and Climate ChangeVote Function: 0906

Development Projects

Project  0140 Meteorological Support for PMA

06 field inspections and rehabilitation of various weather stations 

carried out

Airtime / internet facilities provided and SSB radio telephone 

maintained for communication between observatories and NMC

05  media campaigns carried out

01  officer trained at ICPAC in Nairobi

Workshops on forecasting skills conducted

Digitizing of data with support of GIZ being carried out

Regular meetings held with OPM and Ministry of Agriculture

03 Agro-meteorological bulletins disseminated to various stake holders

5 radio talk shows conducted

One Project Staff continuing with MBA course (Project Planning and 

management Option) at Uganda Management Institute (UMI

GoU Development

External Financing

Total

531,209

0

0

531,209

NTR

Activity undertaken

Reasons for Variation in performance

3 School Weather and Climate awareness, and 3 Climate Change 

sensitization programs carried out.

4 schools per district sensitized on weather, climate and climate change in 

6 districts

District officials, prominent farmers and civil society organizations in 15 

districts sensitized on Weather, Climate and Climate Change

Possible adaptation and Mitigation Options promoted at community level 

through workshops

Research program implemented

Data collected being analyzed

Adaptation and Mitigation measures.040609

Actual Outputs Achieved in Quarter:

Outputs Planned in Quarter:

Output:

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

16,231

212101 Social Security Contributions (NSSF) 440

221004 Recruitment Expenses 291

222001 Telecommunications 3,750
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Planned and Actual Outputs in Quarter

(Quantity and Location)

Expenditures incurred in the Quarter to deliver outputs 

UShs Thousand

Weather, Climate and Climate ChangeVote Function: 0906

Development Projects

Project  0140 Meteorological Support for PMA

GoU Development

External Financing

Total

20,712

0

0

20,712

NTR

Some of the activities not done due to non release of funds

Reasons for Variation in performance

10 RANET Centers maintained, One upgraded and One new one 

established

Observe 7,678 Synops and Metars observed and transmitted on the 

GTS(Global Telecom System)

9 dekadal bulletins,  3 monthly weather updates and  2 season rainfall 

forecasts issued

1 Weather observatory upgraded to Regional Weather Center.

12 Rainfall inspections  trips for Weather Observatories conducted

Partnerships established with relevant organizations to increase 

dissemination of Climate information

 Weather research by Met Staff improved

Coordination and Network with International  Meteorological Centers 

maintained

Work force of drivers increased 6 for weather inspection

4 Administrative Inspections conducted for Weather Stations

10 RANET Centres maintained.

14,924,000 Synops and Metars observed and transmitted on GTS

9 dekadal bulletins,  3 monthly weather updates and  1 season rainfall 

forecasts issued

6 Rainfall inspection trips for weather observation conducted

Partnership maintained with ACCRA

5 staff undergoing research skills training at Makerere University

Coordinated with WMO, ICPAC, UK Met office maintained

Four new drivers recruited on contract

Strengthening institutional  and coordination capacity060609

Total 44,178

Actual Outputs Achieved in Quarter:

Outputs Planned in Quarter:

Output:

Activities undertaken using funds carried forward from the 3rd quarters

Reasons for Variation in performance

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

26,914

211103 Allowances 5,360

212101 Social Security Contributions (NSSF) 799

221017 Subscriptions 460

227001 Travel Inland 6,845

227004 Fuel, Lubricants and Oils 0

228002 Maintenance - Vehicles 3,800
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Planned and Actual Outputs in Quarter

(Quantity and Location)

Expenditures incurred in the Quarter to deliver outputs 

UShs Thousand

Weather, Climate and Climate ChangeVote Function: 0906

Development Projects

Project  0140 Meteorological Support for PMA

GoU Development

External Financing

44,178

0

0NTR

Project  1102 Climate Change Project

Capital Purchases

Nil

Government Buildings and Administrative Infrastructure720609

GoU Development

External Financing

Total

0

0

0

0

Actual Outputs Achieved in Quarter:

Outputs Planned in Quarter:

Output:

NTR

All modifications done in the first quarter

Reasons for Variation in performance

Item Spent

231001 Non-Residential Buildings 0

Activity not planned

Purchase of Motor Vehicles and Other Transport Equipment750609

GoU Development

External Financing

Total

0

0

0

0

Actual Outputs Achieved in Quarter:

Outputs Planned in Quarter:

Output:

NTR

Not planned

Reasons for Variation in performance

Procurement of scanners and colored printers

No procurement done

Purchase of Specialised Machinery & Equipment770609

GoU Development

External Financing

Total

8,989

0

0

8,989

Actual Outputs Achieved in Quarter:

Outputs Planned in Quarter:

Output:

NTR

Delay in procurement process and limited funds released for the quarter.

Reasons for Variation in performance

Item Spent

231005 Machinery and Equipment 8,989

Outputs Provided

Weather and Climate services010609Output:
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Planned and Actual Outputs in Quarter

(Quantity and Location)

Expenditures incurred in the Quarter to deliver outputs 

UShs Thousand

Weather, Climate and Climate ChangeVote Function: 0906

Development Projects

Project  1102 Climate Change Project

Climate change has been

integrated into Ugandan

national, district and sector policies,  strategies,  plans and budgets

Awareness of climate change raised at different levels.

 Activities pushed to next FY

GoU Development

External Financing

Total

220,622

0

0

220,622

Actual Outputs Achieved in Quarter:

Outputs Planned in Quarter:

NTR

Awaiting approval of the National Climate Change Policy 

Zero release for the activity

Reasons for Variation in performance

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

161,851

211103 Allowances 15,312

221002 Workshops and Seminars 6,206

224002 General Supply of Goods and Services 2,823

227001 Travel Inland 12,076

227002 Travel Abroad 13,022

227004 Fuel, Lubricants and Oils 7,300

228002 Maintenance - Vehicles 2,033

Climate change policy & Implementation  Strategy follow-on actions

Apart from preparation of background information paper for the 

Policy committee on Environment and Ministry of Finance, no 

concrete activity could be undertaken without approval of the Policy 

by Cabinet

Policy legal and institutional framework020609

GoU Development

External Financing

Total

204,756

0

0

204,756

Actual Outputs Achieved in Quarter:

Outputs Planned in Quarter:

Output:

NTR

Awaiting approval of the National Climate Change Policy by Cabinet

Reasons for Variation in performance

Item Spent

211103 Allowances 300

212101 Social Security Contributions (NSSF) 495

221001 Advertising and Public Relations 1,451

221002 Workshops and Seminars 79,325

224002 General Supply of Goods and Services 79,688

225001 Consultancy Services- Short-term 5,251

227002 Travel Abroad 38,246

office welfare and administrative

expenses met and operational

Advertisement and media publication

Contract staff salaries, Tea, electricity, water, telephone and  

stationary expenditure effected

Administration and Management Support030609

GoU Development

External Financing

Total

96,453

0

0

96,453

Actual Outputs Achieved in Quarter:

Outputs Planned in Quarter:

Output:

NTR

This was only possible using balances from the previous quarter.

Reasons for Variation in performance

Item Spent

211103 Allowances 5,010

221002 Workshops and Seminars 38,136

221009 Welfare and Entertainment 1,300

225001 Consultancy Services- Short-term 10,807

227001 Travel Inland 17,450

227002 Travel Abroad 22,500

227004 Fuel, Lubricants and Oils 1,250

Adaptation and Mitigation measures.040609Output:
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Planned and Actual Outputs in Quarter

(Quantity and Location)

Expenditures incurred in the Quarter to deliver outputs 

UShs Thousand

Weather, Climate and Climate ChangeVote Function: 0906

Development Projects

Project  1102 Climate Change Project

Climate change mainstreaming

guidelines and education content in place

Monitoring and Evaluation  of NAPA projects

Monitoring and Evaluation  of CDM projects

Conducting Climate Change baseline surveys

Research agenda implementation

Screening of documentary in four NAPA pilot districts

Mainstreaming guidelines in place awaiting validation, National 

Climate Change Education strategy developed

Verified the primary material climate change in collaboration with 

the National Curriculum Development Centre 

2 days Workshop conducted (April 2013): Experience Exchange and 

Lessons learnt of the 4 NAPA Pilot Projects 

General Monitoring is ongoing

Nyagak Mini hydro CDM in West Nile was visited by CCU and CCPC 

members

Baseline surveys carried out in Kabarole and Kasese districts

Research Agenda not defined

Production of Documentary about NAPA Pilot Projects : 2nd trip to 

Nakasongola and Apac Projects to capture the ongoing success of the 

projects

GoU Development

External Financing

Total

28,045

0

0

28,045

Actual Outputs Achieved in Quarter:

Outputs Planned in Quarter:

NTR

Activity achieved

Projects not yet finalized due to financial limitations of the implementing 

institutions

Reasons for Variation in performance

Item Spent

211103 Allowances 893

221012 Small Office Equipment 1,406

227001 Travel Inland 2,950

227002 Travel Abroad 22,571

227004 Fuel, Lubricants and Oils 225

Strengthening institutional  and coordination capacity060609Output:
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Planned and Actual Outputs in Quarter

(Quantity and Location)

Expenditures incurred in the Quarter to deliver outputs 

UShs Thousand

Weather, Climate and Climate ChangeVote Function: 0906

Development Projects

Project  1102 Climate Change Project

training/support for CCU staff on identified capacity needs

CCPC and PSC meetings

Supported

Climate Change (Technical

human resources financial and logistical)capacity strengthened

Meeting of Thematic Groups of Climate Change Forum supported

Capacity building workshop on Monitoring and Evaluation carried 

out

CCPC meeting carried out for the following climate change projects; 

Second National Communication; Bridging Support by Danida; and 

the Low Emission Capacity Building Project. 

Pushed to next FY

GoU Development

External Financing

Total

3,150

0

0

3,150

Actual Outputs Achieved in Quarter:

Outputs Planned in Quarter:

NTR

Using donor funds

Climate Change (Technical human resources financial and logistical) 

capacity was not strengthened and thus the activity was pushed to the next 

FY because-CCU is awaiting a new strategic plan and capacity 

development plan.

Reasons for Variation in performance

Item Spent

211103 Allowances 500

221011 Printing, Stationery, Photocopying and 

Binding

500

221017 Subscriptions 950

222001 Telecommunications 500

227002 Travel Abroad 0

227004 Fuel, Lubricants and Oils 700

Policy, Planning and Support ServicesVote Function: 0949

Recurrent Programmes

Programme  01 Finance and Administration

Outputs Funded

Ministry's membership to International Organizations was maintained

Representation of the Country in the Water and Environment sector 

related meetings

Membership to International Organisations and support to LGs and NGOs.514909

Wage Recurrent

Non Wage Recurrent

Total

0

126,946

0

126,946

Actual Outputs Achieved in Quarter:

Outputs Planned in Quarter:

Output:

NTR

Activity done done with quarter last quarter.

Reasons for Variation in performance

Item Spent

262101 Contributions to International Organisations 

(Current)

126,946
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Planned and Actual Outputs in Quarter

(Quantity and Location)

Expenditures incurred in the Quarter to deliver outputs 

UShs Thousand

Policy, Planning and Support ServicesVote Function: 0949

Recurrent Programmes

Programme  01 Finance and Administration

Outputs Provided

Procurement of works, goods and services for the Ministry

Monthly procurement reports during the FY 2012/13  was prepared.

Policy, Planning, Budgeting and Monitoring.014909

Wage Recurrent

Non Wage Recurrent

Total

288,288

78,591

0

366,879

Actual Outputs Achieved in Quarter:

Outputs Planned in Quarter:

Output:

NTR

Acheved as planned

Reasons for Variation in performance

Item Spent

211101 General Staff Salaries 288,288

211103 Allowances 16,421

213001 Medical Expenses(To Employees) 12,762

213002 Incapacity, death benefits and funeral 

expenses

1,724

221002 Workshops and Seminars 2,300

221003 Staff Training 824

221006 Commissions and Related Charges 36,492

221008 Computer Supplies and IT Services 3,075

221011 Printing, Stationery, Photocopying and 

Binding

2,040

228002 Maintenance - Vehicles 1,486

273102 Incapacity, death benefits and and funeral 

expenses

1,468

Coordination of technical departments for compliance to service 

regulations was achieved.

Resource management and accountability procedures were 

strengthened

Civil service reforms were implemented

Ministerial and Top management services.024909

Total 653,652

Actual Outputs Achieved in Quarter:

Outputs Planned in Quarter:

Output:

Achieved as planned

Reasons for Variation in performance

Item Spent

211101 General Staff Salaries 167,322

211103 Allowances 17,444

213001 Medical Expenses(To Employees) 285

213002 Incapacity, death benefits and funeral 

expenses

1,691

221001 Advertising and Public Relations 4,807

221007 Books, Periodicals and Newspapers 5,028

221008 Computer Supplies and IT Services 2,435

221009 Welfare and Entertainment 78,096

221011 Printing, Stationery, Photocopying and 

Binding

46,021

221012 Small Office Equipment 31,737

221016 IFMS Recurrent Costs 35,116

222001 Telecommunications 45,981

222002 Postage and Courier 8,012

223002 Rates 52,071

223004 Guard and Security services 42,233

223005 Electricity 32,838

223006 Water 26,162

224002 General Supply of Goods and Services 31,847

225001 Consultancy Services- Short-term 2,190

227001 Travel Inland 0

227002 Travel Abroad 9,286

227004 Fuel, Lubricants and Oils 13,050
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Planned and Actual Outputs in Quarter

(Quantity and Location)

Expenditures incurred in the Quarter to deliver outputs 

UShs Thousand

Policy, Planning and Support ServicesVote Function: 0949

Recurrent Programmes

Programme  01 Finance and Administration

Wage Recurrent

Non Wage Recurrent

167,322

486,330

0NTR

Ministry's image  was ameliorated

Ministry's financial, physical and human resources were managed in 

accordance with established guidelines

Ministry Support Services034909

Wage Recurrent

Non Wage Recurrent

Total

189,678

85,467

0

275,146

Actual Outputs Achieved in Quarter:

Outputs Planned in Quarter:

Output:

NTR

Activity done

Reasons for Variation in performance

Item Spent

211101 General Staff Salaries 189,678

211103 Allowances 17,187

213002 Incapacity, death benefits and funeral 

expenses

5,830

221007 Books, Periodicals and Newspapers 8,264

227002 Travel Abroad 10,105

227004 Fuel, Lubricants and Oils 25,476

228001 Maintenance - Civil 10,273

228002 Maintenance - Vehicles 279

228003 Maintenance Machinery, Equipment and 

Furniture

8,053

Programme  08 Office of Director DWD

Outputs Provided

DWD workplans and performance reports were prepared and 

submited on time

Annual workplans and budgets were pepared

Policy, Planning, Budgeting and Monitoring.014909

Wage Recurrent

Non Wage Recurrent

Total

0

20,082

0

20,082

Actual Outputs Achieved in Quarter:

Outputs Planned in Quarter:

Output:

NTR

Activity done with last quarters' funds

Reasons for Variation in performance

Item Spent

211101 General Staff Salaries 0

211103 Allowances 4,051

213002 Incapacity, death benefits and funeral 

expenses

906

221001 Advertising and Public Relations 2,265

221003 Staff Training 1,260

221004 Recruitment Expenses 1,465

221008 Computer Supplies and IT Services 5,955

221011 Printing, Stationery, Photocopying and 

Binding

1,438

221012 Small Office Equipment 630

223005 Electricity 607

223006 Water 1,504

Ministerial and Top management services.024909Output:
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Planned and Actual Outputs in Quarter

(Quantity and Location)

Expenditures incurred in the Quarter to deliver outputs 

UShs Thousand

Policy, Planning and Support ServicesVote Function: 0949

Recurrent Programmes

Programme  08 Office of Director DWD

Water Policy Committee was coordinated and it is now functional

Coordinated all departments in the Directorate for compliance with 

Civil Service standing orders and regulations

Staff established in compliance with Standing Orders

Wage Recurrent

Non Wage Recurrent

Total

17,389

19,562

0

36,951

Actual Outputs Achieved in Quarter:

Outputs Planned in Quarter:

NTR

Activity done

Reasons for Variation in performance

Item Spent

211101 General Staff Salaries 17,389

211103 Allowances 3,703

213002 Incapacity, death benefits and funeral 

expenses

1,150

221006 Commissions and Related Charges 1,470

221009 Welfare and Entertainment 4,219

221011 Printing, Stationery, Photocopying and 

Binding

4,427

223005 Electricity 1,254

223006 Water 1,254

228002 Maintenance - Vehicles 2,086

Visits to the districts of  Mbarara, Isingiro, Kyegegwa, Kyenjojo for 

performance monitoring were carried out.

Quarterly Steering committee meetings for WSDFs (North, 

East,South, Central)

Ministry Support Services034909

Wage Recurrent

Non Wage Recurrent

Total

4,347

50,999

0

55,346

Actual Outputs Achieved in Quarter:

Outputs Planned in Quarter:

Output:

NTR

Activity done

Reasons for Variation in performance

Item Spent

211101 General Staff Salaries 4,347

211103 Allowances 10,487

221002 Workshops and Seminars 6,814

221003 Staff Training 8,550

221006 Commissions and Related Charges 0

221007 Books, Periodicals and Newspapers 2,203

221008 Computer Supplies and IT Services 910

221009 Welfare and Entertainment 854

221011 Printing, Stationery, Photocopying and 

Binding

3,558

223005 Electricity 1,504

223006 Water 1,214

224002 General Supply of Goods and Services 0

227001 Travel Inland 3,615

227002 Travel Abroad 3,677

227004 Fuel, Lubricants and Oils 6,456

228002 Maintenance - Vehicles 1,156

Programme  09 Planning

Outputs Provided

Policy, Planning, Budgeting and Monitoring.014909Output:
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Planned and Actual Outputs in Quarter

(Quantity and Location)

Expenditures incurred in the Quarter to deliver outputs 

UShs Thousand

Policy, Planning and Support ServicesVote Function: 0949

Recurrent Programmes

Programme  09 Planning

Sector Progress Report for quarter 3  prepared and submitted to the 

MFPED

Project Proposal for development funding prepared and sector PIPs updated

Sector Progress Report for quarter 3  was prepared and submitted to 

the MFPED

Project Proposal for development funding was prepared and sector 

PIPs updated
Wage Recurrent

Non Wage Recurrent

Total

54,340

56,817

0

111,157

Actual Outputs Achieved in Quarter:

Outputs Planned in Quarter:

NTR
Activities were achieved as planned.

Reasons for Variation in performance

Item Spent

211101 General Staff Salaries 54,340

211103 Allowances 2,140

221007 Books, Periodicals and Newspapers 2,741

221009 Welfare and Entertainment 882

221011 Printing, Stationery, Photocopying and 

Binding

11,785

221012 Small Office Equipment 0

224002 General Supply of Goods and Services 7,089

227001 Travel Inland 12,712

227002 Travel Abroad 2,564

227004 Fuel, Lubricants and Oils 16,904

228002 Maintenance - Vehicles 0

Finalize and submit the 2012/13 MPS

to parliament

The 2013/14 MPS was finalized and submitted to parliament.

Ministerial and Top management services.024909

Wage Recurrent

Non Wage Recurrent

Total

10,868

38,072

0

48,940

Actual Outputs Achieved in Quarter:

Outputs Planned in Quarter:

Output:

NTR

Activity was achieved as planned.

Reasons for Variation in performance

Item Spent

211101 General Staff Salaries 10,868

221002 Workshops and Seminars 8,250

221007 Books, Periodicals and Newspapers 653

221009 Welfare and Entertainment 1,409

221011 Printing, Stationery, Photocopying and 

Binding

19,277

227001 Travel Inland 3,029

227004 Fuel, Lubricants and Oils 5,455

Prepare Q4 monitoring report and disseminate to stakeholders.

Q4 monitoring report was prepared and disseminated to stakeholders

Joint Sector monitoring and supervision was undertaken and the 

report was prepared with recommendations

The Annual Performance Report for FY 2012/13 is being prepared.

Ministry Support Services034909

Wage Recurrent

Total

28,302

44,639

Actual Outputs Achieved in Quarter:

Outputs Planned in Quarter:

Output:

Activities were achieved as planned while some are still on-going.

Reasons for Variation in performance

Item Spent

211101 General Staff Salaries 28,302

227001 Travel Inland 12,092

227004 Fuel, Lubricants and Oils 4,245
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Planned and Actual Outputs in Quarter

(Quantity and Location)

Expenditures incurred in the Quarter to deliver outputs 

UShs Thousand

Policy, Planning and Support ServicesVote Function: 0949

Recurrent Programmes

Programme  09 Planning

Non Wage Recurrent 16,337

0NTR

Programme  17 Office of Director DWRM

Outputs Funded

2 National meetings of GWP Uganda Chapter convened.

Complete payment of Uganda contribution to NBI activities

2 National meetings of GWP Uganda Chapter were convened.

Completed payment of Uganda contribution to NBI activities

Membership to International Organisations and support to LGs and NGOs.514909

Wage Recurrent

Non Wage Recurrent

Total

0

1,347

0

1,347

Actual Outputs Achieved in Quarter:

Outputs Planned in Quarter:

Output:

NTR

Activities were achieved as planned

Reasons for Variation in performance

Item Spent

262101 Contributions to International Organisations 

(Current)

1,347

Outputs Provided

Finalise   development ofpolicy/laws/guidelines, standards and plan.

Will make a presentation on amendments of the National water policy and 

act during the JTR meeting from which we expect to get comments  and 

eventually present to the MWE top policy

The  development of policy/laws/guidelines, standards and plan was 

Finalised

A presentation on amendments of the National water policy and act 

was presented during the JTR meeting and comments were presented 

to MWE top policy meeting.

Ministerial and Top management services.024909

Wage Recurrent

Non Wage Recurrent

Total

13,042

5,555

0

18,597

Actual Outputs Achieved in Quarter:

Outputs Planned in Quarter:

Output:

NTR

Activity was achieved as planned

Reasons for Variation in performance

Item Spent

211101 General Staff Salaries 13,042

221011 Printing, Stationery, Photocopying and 

Binding

1,960

224002 General Supply of Goods and Services 2,715

227002 Travel Abroad 385

228002 Maintenance - Vehicles 495

Ministry Support Services034909Output:
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Planned and Actual Outputs in Quarter

(Quantity and Location)

Expenditures incurred in the Quarter to deliver outputs 

UShs Thousand

Policy, Planning and Support ServicesVote Function: 0949

Recurrent Programmes

Programme  17 Office of Director DWRM

2 supervision, quality assurance and monitoring trips undertaken 

monitoring trips undertaken

2 local government consultative meeting held

2 databases for stores and library updated and operated

1 quarterly report prepared

2 supervision, quality assurance and monitoring trips were undertaken

2 local government consultative meeting were held

2 databases for stores and library were updated and operated.

1 quarterly report was prepared

Wage Recurrent

Non Wage Recurrent

Total

41,910

25,275

0

67,184

Actual Outputs Achieved in Quarter:

Outputs Planned in Quarter:

NTR

Activies were achieved as planned

Reasons for Variation in performance

Item Spent

211101 General Staff Salaries 41,910

211103 Allowances 633

221009 Welfare and Entertainment 5,769

221011 Printing, Stationery, Photocopying and 

Binding

675

222001 Telecommunications 3,200

222002 Postage and Courier 0

227001 Travel Inland 4,768

227002 Travel Abroad 0

227004 Fuel, Lubricants and Oils 6,228

228002 Maintenance - Vehicles 4,002

Programme  18 Office of the Director DEA

Outputs Funded

Nil

Membership to International Organisations and support to LGs and NGOs.514909

Wage Recurrent

Non Wage Recurrent

Total

0

1,697

0

1,697

Actual Outputs Achieved in Quarter:

Outputs Planned in Quarter:

Output:

NTR

Nil

Reasons for Variation in performance

Item Spent

262101 Contributions to International Organisations 

(Current)

1,697

Outputs Provided

Performance contracts for agencies were reviewed and updated

Relevant quarterly reports and sector performance measurement 

framework  were developed

Policy, Planning, Budgeting and Monitoring.014909

Actual Outputs Achieved in Quarter:

Outputs Planned in Quarter:

Output:

Item Spent

211101 General Staff Salaries 11,009

211103 Allowances 1,334

221001 Advertising and Public Relations 478

221003 Staff Training 264

221009 Welfare and Entertainment 718
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UShs Thousand

Policy, Planning and Support ServicesVote Function: 0949

Recurrent Programmes

Programme  18 Office of the Director DEA

Wage Recurrent

Non Wage Recurrent

Total

11,009

2,794

0

13,802

NTR

Nil

Reasons for Variation in performance

Financial analysis of the Directorate of Environment Affairs was done.

Ministerial and Top management services.024909

Wage Recurrent

Non Wage Recurrent

Total

6,417

14,886

0

21,303

Actual Outputs Achieved in Quarter:

Outputs Planned in Quarter:

Output:

NTR

Nil

Reasons for Variation in performance

Item Spent

211101 General Staff Salaries 6,417

211103 Allowances 389

221007 Books, Periodicals and Newspapers 230

227001 Travel Inland 9,164

227004 Fuel, Lubricants and Oils 2,583

228002 Maintenance - Vehicles 2,520

Quarterly monitoring reports were produced and submitted to the 

planning department.

Ministry Support Services034909

Wage Recurrent

Non Wage Recurrent

Total

5,500

3,516

0

9,016

Actual Outputs Achieved in Quarter:

Outputs Planned in Quarter:

Output:

NTR

Activity achieved as planned

Reasons for Variation in performance

Item Spent

211101 General Staff Salaries 5,500

211103 Allowances 573

222001 Telecommunications 607

227001 Travel Inland 1,475

227004 Fuel, Lubricants and Oils 861

Programme  19 Internal Audit

Outputs Provided

Report on conformity to accounting standards

Quarterly audit reports prepared

Procurement and stores management reviewed

Fleet management audited

procurement of computers

Ministerial and Top management services.024909

Outputs Planned in Quarter:

Output:

Item Spent

211101 General Staff Salaries 101,982

211103 Allowances 2,461

221003 Staff Training 3,838

221007 Books, Periodicals and Newspapers 551

221008 Computer Supplies and IT Services 3,819

221017 Subscriptions 372

222003 Information and Communications 

Technology

607
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Policy, Planning and Support ServicesVote Function: 0949

Recurrent Programmes

Programme  19 Internal Audit

A report on conformity to accounting standards was compiled.

Quarterly audit reports were prepared

Procurement and stores management were reviewed

Fleet management was audited

procurement of computers is on-going and a  printer has been 

delivered.

Wage Recurrent

Non Wage Recurrent

Total

101,982

27,513

0

129,494

Actual Outputs Achieved in Quarter:

NTR

Activity done

Reasons for Variation in performance

227001 Travel Inland 7,191

227004 Fuel, Lubricants and Oils 6,271

228002 Maintenance - Vehicles 2,404

Field monitoring of Ministry activities

Follow up on audit recommendations ensured

Ministry Support Services034909

Wage Recurrent

Non Wage Recurrent

Total

11,000

19,235

0

30,235

Actual Outputs Achieved in Quarter:

Outputs Planned in Quarter:

Output:

NTR

Activity done

Reasons for Variation in performance

Item Spent

211101 General Staff Salaries 11,000

211103 Allowances 3,279

221007 Books, Periodicals and Newspapers 551

221011 Printing, Stationery, Photocopying and 

Binding

701

224002 General Supply of Goods and Services 2,699

227001 Travel Inland 10,152

227004 Fuel, Lubricants and Oils 1,853

Programme  20 Nabyeya Forestry College

Outputs Provided

nil

Ministry Support Services034909

Wage Recurrent

Non Wage Recurrent

Total

0

82,488

0

82,488

Actual Outputs Achieved in Quarter:

Outputs Planned in Quarter:

Output:

NTR

Activity not done due to no release.

Reasons for Variation in performance

Item Spent

211103 Allowances 752

221003 Staff Training 5,916

221009 Welfare and Entertainment 8,580

221012 Small Office Equipment 23,239

223005 Electricity 7,283

223006 Water 7,283

224002 General Supply of Goods and Services 10,144

228001 Maintenance - Civil 4,390

228002 Maintenance - Vehicles 14,903
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Policy, Planning and Support ServicesVote Function: 0949

Recurrent Programmes

Programme  20 Nabyeya Forestry College

Development Projects

Project  0151 Policy and Management Support

Capital Purchases

Commenced the construction of the Ministry headquarters

Government Buildings and Administrative Infrastructure724909

GoU Development

External Financing

Total

8,760,647

0

0

8,760,647

Actual Outputs Achieved in Quarter:

Outputs Planned in Quarter:

Output:

NTR

Activity on going

Reasons for Variation in performance

Item Spent

231001 Non-Residential Buildings 8,760,647

Not planned

Purchase of Motor Vehicles and Other Transport Equipment754909

GoU Development

External Financing

Total

0

0

0

0

Actual Outputs Achieved in Quarter:

Outputs Planned in Quarter:

Output:

NTR

Not done

Reasons for Variation in performance

Outputs Funded

NGOs strategic framework implemented

LGs supported and mentored in implemetation of strategic framework

International organisations subscription made.

Promote self supply initiatives.

Inadquete funds released

Membership to International Organisations and support to LGs and NGOs.514909

GoU Development

External Financing

Total

74,265

0

74,265

Actual Outputs Achieved in Quarter:

Outputs Planned in Quarter:

Output:

Funds were  not released to conduct the activities

Reasons for Variation in performance

Item Spent

263340 Other grants 74,265

Page 239



Ministry of Water and EnvironmentVote:

Financial Year 2012/13

019

Vote Performance Report

QUARTER 4: Outputs and Expenditure in Quarter
Planned and Actual Outputs in Quarter

(Quantity and Location)

Expenditures incurred in the Quarter to deliver outputs 
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Policy, Planning and Support ServicesVote Function: 0949

Development Projects

Project  0151 Policy and Management Support

0NTR

Outputs Provided

Sub-sector working group meetings held

Management information systems strengthened both at center and LG

Preventative maintenance

Joint technical Review conducted from 16th to 18th 2013 in Mbarara.

2 sector working Group meetings were held

Collected data for the Ministerial Policy Statement FY 2013/14

Routine maintenance of computers and server done

Documents uploaded on the Ministry website, internet and email 

facilities provided to staff

Policy, Planning, Budgeting and Monitoring.014909

GoU Development

External Financing

Total

205,974

0

0

205,974

Actual Outputs Achieved in Quarter:

Outputs Planned in Quarter:

Output:

NTR

Activity done as planned.

Reasons for Variation in performance

Item Spent

211103 Allowances 26,593

221001 Advertising and Public Relations 493

221002 Workshops and Seminars 107,190

221003 Staff Training 27,636

221007 Books, Periodicals and Newspapers 1,512

221008 Computer Supplies and IT Services 3,451

221011 Printing, Stationery, Photocopying and 

Binding

22,703

225001 Consultancy Services- Short-term 0

227001 Travel Inland 9,645

227004 Fuel, Lubricants and Oils 6,750

Gender and HIV strategies reviewed and dissiminated 

Capacity building efforts in gender and HIV mainstreaming supported

Community management of WSS facilities promoted in LGs

Strategy for self supply develop

Pro-poor strategy disseminated

nil

Ministerial and Top management services.024909

GoU Development

External Financing

Total

84,997

0

0

84,997

Actual Outputs Achieved in Quarter:

Outputs Planned in Quarter:

Output:

NTR

Funds were  not released to conduct the activities

Reasons for Variation in performance

Item Spent

211103 Allowances 10,231

221002 Workshops and Seminars 43,831

221008 Computer Supplies and IT Services 3,900

221011 Printing, Stationery, Photocopying and 

Binding

11,929

224002 General Supply of Goods and Services 0

225001 Consultancy Services- Short-term 0

225002 Consultancy Services- Long-term 0

227001 Travel Inland 15,106

227004 Fuel, Lubricants and Oils 0

Ministry Support Services034909Output:
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Policy, Planning and Support ServicesVote Function: 0949

Development Projects

Project  0151 Policy and Management Support

Ministry website updated and uploaded with information

Conducted procurement training for staff of MWE, WSDF and TSU 

that took place at Esella country Hotel in Najera from 6th-10th May, 

2013.

Conducted procurement training for staff of MWE, WSDF-E and 

Umbrella-East that took place at wash & willis hotel in mbale from 

24th-28 June, 2013.

Recruited university students for internship which started on 4th June 

for 2 months.

GoU Development

External Financing

Total

164,833

0

0

164,833

Actual Outputs Achieved in Quarter:

Outputs Planned in Quarter:

NTR

Activity done as expected

Reasons for Variation in performance

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

11,279

211103 Allowances 45,264

221001 Advertising and Public Relations 18,500

221002 Workshops and Seminars 52,621

221005 Hire of Venue (chairs, projector etc) 0

221008 Computer Supplies and IT Services 0

221011 Printing, Stationery, Photocopying and 

Binding

22,240

222001 Telecommunications 0

224002 General Supply of Goods and Services 2,430

225001 Consultancy Services- Short-term 0

225002 Consultancy Services- Long-term 0

227004 Fuel, Lubricants and Oils 12,500

Project  1030 Sector Investment Plan Coordination Project (SIPC)

Capital Purchases

Nil

Purchase of Office and ICT Equipment, including  Software764909

GoU Development

External Financing

Total

0

0

0

0

Actual Outputs Achieved in Quarter:

Outputs Planned in Quarter:

Output:

NTR

Laptops not procured due to non release of funds

Reasons for Variation in performance

Item Spent

231005 Machinery and Equipment 0

Outputs Provided

1 Consultative workshop on planning

and budgeting held.

Joint sector monitoring and supervision reports prepared for quarter four

Ministerial Policy Statement for FY 2012-13 prepared and submitted to 

parliament

Joint sector monitoring and supervision reports prepared for quarter 

four

Policy, Planning, Budgeting and Monitoring.014909

Actual Outputs Achieved in Quarter:

Outputs Planned in Quarter:

Output:

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

8,999

211103 Allowances 971

212101 Social Security Contributions (NSSF) 0

221002 Workshops and Seminars 18,162

221003 Staff Training 7,078

221008 Computer Supplies and IT Services 14,630

221009 Welfare and Entertainment 2,408

221011 Printing, Stationery, Photocopying and 

Binding

28,193
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QUARTER 4: Outputs and Expenditure in Quarter
Planned and Actual Outputs in Quarter

(Quantity and Location)

Expenditures incurred in the Quarter to deliver outputs 

UShs Thousand

Policy, Planning and Support ServicesVote Function: 0949

Development Projects

Project  1030 Sector Investment Plan Coordination Project (SIPC)

Ministerial Policy Statement for FY 2012-13 prepared and submitted 

to parliament

GoU Development

External Financing

Total

303,462

0

0

303,462

NTR

Some activity hampered by non release

Reasons for Variation in performance

224002 General Supply of Goods and Services 25,111

225001 Consultancy Services- Short-term 43,299

227001 Travel Inland 142,507

227002 Travel Abroad 3,750

227004 Fuel, Lubricants and Oils 8,354

228002 Maintenance - Vehicles 0

1 Joint WESWG meeting held  to  review  sector performance

 

Final Sector Statistical Abstract for 2011-12 prepared and submitted to the 

stakeholders

01 Project Proposal for development funding Prepared.

1 Joint WESWG meeting held  to  review  sector performance

 

Final Sector Statistical Abstract for 2011-12 prepared and submitted 

to the stakeholders

01 Project Proposal for development funding Prepared.

Ministerial and Top management services.024909

GoU Development

External Financing

Total

41,712

0

0

41,712

Actual Outputs Achieved in Quarter:

Outputs Planned in Quarter:

Output:

NTR

Activity done with funds from previous quarters

Reasons for Variation in performance

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

3,707

211103 Allowances 6,750

212101 Social Security Contributions (NSSF) 322

221002 Workshops and Seminars 4,770

221008 Computer Supplies and IT Services 330

221009 Welfare and Entertainment 4,401

221011 Printing, Stationery, Photocopying and 

Binding

13,276

227001 Travel Inland 7,335

227004 Fuel, Lubricants and Oils 500

228002 Maintenance - Vehicles 321

ENR Performance Measurement Framework implemented

Not done

Ministry Support Services034909

Actual Outputs Achieved in Quarter:

Outputs Planned in Quarter:

Output:

No funds released in the quarter

Reasons for Variation in performance

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

2,820

211103 Allowances 1,040

212101 Social Security Contributions (NSSF) 0

221002 Workshops and Seminars 8,512

221009 Welfare and Entertainment 944

221011 Printing, Stationery, Photocopying and 

Binding

3,255

221012 Small Office Equipment 130

224002 General Supply of Goods and Services 7,518

225001 Consultancy Services- Short-term 0
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Planned and Actual Outputs in Quarter

(Quantity and Location)

Expenditures incurred in the Quarter to deliver outputs 

UShs Thousand

Policy, Planning and Support ServicesVote Function: 0949

Development Projects

Project  1030 Sector Investment Plan Coordination Project (SIPC)

GoU Development

External Financing

Total

46,436

0

0

46,436

NTR

227001 Travel Inland 14,217

227004 Fuel, Lubricants and Oils 8,000

228002 Maintenance - Vehicles 0

Project  1190 Support to Nabyeya Forestry College Project 

Capital Purchases

No funds

Government Buildings and Administrative Infrastructure724909

GoU Development

External Financing

Total

127,500

0

0

127,500

Actual Outputs Achieved in Quarter:

Outputs Planned in Quarter:

Output:

NTR

Repair & Maintenance  of Lecture rooms  not done due to no  funds 

released.

Reasons for Variation in performance

Item Spent

231002 Residential Buildings 127,500

The balance on the college bus  paid

Purchase of Motor Vehicles and Other Transport Equipment754909

GoU Development

External Financing

Total

112,500

0

0

112,500

Actual Outputs Achieved in Quarter:

Outputs Planned in Quarter:

Output:

NTR

No vehicle was  purchase due to non release of funds.

Reasons for Variation in performance

Item Spent

231004 Transport Equipment 112,500

Procurement of  10 computers 

done

Purchase of Office and ICT Equipment, including  Software764909

Total 29,250

Actual Outputs Achieved in Quarter:

Outputs Planned in Quarter:

Output:

Activity done

Reasons for Variation in performance

Item Spent

231005 Machinery and Equipment 29,250
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Planned and Actual Outputs in Quarter

(Quantity and Location)

Expenditures incurred in the Quarter to deliver outputs 

UShs Thousand

Policy, Planning and Support ServicesVote Function: 0949

Development Projects

Project  1190 Support to Nabyeya Forestry College Project 

GoU Development

External Financing

29,250

0

0NTR

Procurement of  electric water pump started

Purchase of Specialised Machinery & Equipment774909

GoU Development

External Financing

Total

22,500

0

0

22,500

Actual Outputs Achieved in Quarter:

Outputs Planned in Quarter:

Output:

NTR

Activity on going

Reasons for Variation in performance

Item Spent

231005 Machinery and Equipment 22,500

Procurement Furniture 20 double-decker beds for hostels  done

Purchase of Office and Residential Furniture and Fittings784909

GoU Development

External Financing

Total

29,291

0

0

29,291

Actual Outputs Achieved in Quarter:

Outputs Planned in Quarter:

Output:

NTR

Activity done

Reasons for Variation in performance

Item Spent

231006 Furniture and Fixtures 29,291

Outputs Provided

Salaries & Wages paid

Liaison with MoWE HQ done

Purchased computers, software & paid for internet services

Sports & Games equipment bought

Exam Management &General Administration 

Secretarial done

Wall fans bought

Electricity bills paid

Water, cleaning materials, detergents paid

Technical assistance offered in key areas

Liaison with MoWE HQ done

Vehicles, water pump & generator serviced

Policy, Planning, Budgeting and Monitoring.014909

Actual Outputs Achieved in Quarter:

Outputs Planned in Quarter:

Output:

Reasons for Variation in performance

Item Spent

211102 Contract Staff Salaries (Incl. Casuals, 

Temporary)

15,000

221008 Computer Supplies and IT Services 12,000

221009 Welfare and Entertainment 6,000

221011 Printing, Stationery, Photocopying and 

Binding

1,500

221012 Small Office Equipment 3,750

223005 Electricity 1,500

224002 General Supply of Goods and Services 3,750

225001 Consultancy Services- Short-term 5,250

227001 Travel Inland 9,000

227004 Fuel, Lubricants and Oils 3,750
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Planned and Actual Outputs in Quarter

(Quantity and Location)

Expenditures incurred in the Quarter to deliver outputs 

UShs Thousand

Policy, Planning and Support ServicesVote Function: 0949

Development Projects

Project  1190 Support to Nabyeya Forestry College Project 

GoU Development

External Financing

Total

61,500

0

0

61,500

NTR

Activity done with last quarter's funds.

Staff official travels done

Journals and text books procured for new library

NSSF Contributions paid

2 UPS, Power Regulators procured

Short courses for 3 staff

Ministry Support Services034909

GoU Development

External Financing

Total

36,750

0

0

36,750

Actual Outputs Achieved in Quarter:

Outputs Planned in Quarter:

Output:

NTR

Activity done with last quarters' funds.

Reasons for Variation in performance

Item Spent

211103 Allowances 4,500

212101 Social Security Contributions (NSSF) 1,500

221003 Staff Training 7,500

221007 Books, Periodicals and Newspapers 19,500

221012 Small Office Equipment 3,750

Wage Recurrent

Non Wage Recurrent

GRAND TOTAL

2,633,056

1,764,602

86,792,989

GoU Development

External Financing

77,956,929

4,438,402

0NTR
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Project and Programme Quarterly Performance Reports and Workplans (Step 2) 

The table below shows whether output information, and where relevant donor and ntr data has been entered into 

the required areas for the quarterly performance reports and quarterly workplans under step 2.

This is an automated checklist which shows whether data has been entered into the areas which are required for 

a complete quarterly submission.  It does not verify the quality of the data that has been entered.  A complete 

checklist is therefore a necessary, but not sufficient condition for a satisfactory submission to MoFPED.

Output Information

Vote Function, Project and Program Q4

Report

Policy, Planning and Support Services0949

Recurrent Programmes○

08 Office of Director DWD- Data In

01 Finance and Administration- Data In

19 Internal Audit- Data In

20 Nabyeya Forestry College- Data In

17 Office of Director DWRM- Data In

18 Office of the Director DEA- Data In

09 Planning- Data In

Development Projects○

1190 Support to Nabyeya Forestry College Project - Data In

0151 Policy and Management Support- Data In

Weather, Climate and Climate Change0906

Recurrent Programmes○

07 Meteorology- Data In

Development Projects○

1102 Climate Change Project- Data In

0140 Meteorological Support for PMA- Data In

Natural Resources Management0905

Recurrent Programmes○

15 Forestry Support Services- Data In

16 Wetland Management Services- Data In

14 Environment Support Services- Data In

Development Projects○

1189 Sawlog Production Grant Scheme Project- Data In

0146 National Wetland Project Phase III- Data In

0947 FIEFOC - Farm Income Project- Data In

Water Resources Management0904

Recurrent Programmes○

12 Water Quality Management- Data In

10 Water Resources M & A- Data In

11 Water Resources Regulation- Data In

Development Projects○
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Donor Releases and Expenditure

0137 Lake Victoria Envirn Mgt Project- Data In

1021 Mapping of Ground Water Resurces in Uganda- Data In

0149 Operational Water Res. Mgt NBI- Data In

0165 Support to WRM- Data In

Water for Production0903

Recurrent Programmes○

13 Water for Production- Data In

Development Projects○

0169 Water for Production- Data In

Urban Water Supply and Sanitation0902

Recurrent Programmes○

04 Urban Water Supply & Sewerage- Data In

Development Projects○

1192 Lake Victoria Water and Sanitation (LVWATSAN)Phase II Project - Data In

1193 Kampala Water Lake  Victoria Water and Sanitation Project- Data In

1188 Protection of Lake Victoria-Kampala Sanitation Program- Data In

0160 South Western TWSP - Austria- Data In

0164 Support to small town WSP- Data In

0168 Urban Water Reform- Data In

1075 Water and Sanitation Development Facility - East- Data In

1074 Water and Sanitation Development Facility-North- Data In

1130 WSDF central- Data In

0124 Energy for Rural Transformation- Data In

Rural Water Supply and Sanitation0901

Recurrent Programmes○

05 Rural Water Supply and Sanitation- Data In

Development Projects○

1191 Provision of Improved Water Sources for Returned IDPs-Acholi Sub Reg- Data In

0158 School & Community Water-IDPs- Data In

0163 Support to RWS Project- Data In

Vote Function, Project and Program Q4

Report

Policy, Planning and Support Services0949

Development Projects○

0151 Policy and Management Support- Data In

Weather, Climate and Climate Change0906

Development Projects○

1102 Climate Change Project- Data In

Natural Resources Management0905

Development Projects○

1189 Sawlog Production Grant Scheme Project- Data In

0947 FIEFOC - Farm Income Project- Data In

Water Resources Management0904
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Vote Performance Summary (Step 3)

The table below shows whether data has been entered in the fields for key variances in budget execution under 

step 3.2:

The table below shows whether information has been entered into the required fields in the vote performance 

summary tables for each vote functions under step 3.1:

The table below shows whether data has been entered into the vote narrative fields under step 3.3:

NTR Releases and Expenditure

Development Projects○

1021 Mapping of Ground Water Resurces in Uganda- Data In

0165 Support to WRM- Data In

0137 Lake Victoria Envirn Mgt Project- Data In

Water for Production0903

Development Projects○

0169 Water for Production- Data In

Urban Water Supply and Sanitation0902

Development Projects○

1193 Kampala Water Lake  Victoria Water and Sanitation Project- Data In

0160 South Western TWSP - Austria- Data In

0164 Support to small town WSP- Data In

0168 Urban Water Reform- Data In

1074 Water and Sanitation Development Facility-North- Data In

1075 Water and Sanitation Development Facility - East- Data In

1130 WSDF central- Data In

1192 Lake Victoria Water and Sanitation (LVWATSAN)Phase II Project - Data In

1188 Protection of Lake Victoria-Kampala Sanitation Program- Data In

Rural Water Supply and Sanitation0901

Development Projects○

0158 School & Community Water-IDPs- Data In

0163 Support to RWS Project- Data In

Vote Function Perf. 

Indicators

Output 

Summary

Actions

Data InData InWeather, Climate and Climate Change0906 Data In

Data InData InNatural Resources Management0905 Data In

Data InData InWater Resources Management0904 Data In

Data InData InWater for Production0903 Data In

Data InData InUrban Water Supply and Sanitation0902 Data In

Data InData InRural Water Supply and Sanitation0901 Data In

Narrative
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Data InNarrative
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