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The chart below shows total funding allocations to the Vote by Vote Function over the medium term:

Table V1.1: Overview of Vote Expenditures  (UShs Billion)

This section sets out the Vote Mission, Strategic Objectives, and provides a description of the vote's services

(i) Snapshot of Medium Term Budget Allocations 

Table V1 below summarises the Medium Term Budget allocations for the Vote: 
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Chart V1.1: Medium Term Budget Projections by Vote Function (UShs Bn, Excluding Taxes, Arrears

V1: Vote Overview

**  Non VAT taxes on capital expenditure

(ii) Vote Mission Statement

Wage

Non Wage

GoU

Ext. Fin

GoU Total

Total GoU + Ext Fin. (MTEF)

Development

Recurrent

Taxes 9.8721.000 0.000 0.000

Total Budget 1,812.2221,234.719 473.449 2,849.248

(ii) Arrears 

and Taxes

Arrears 0.0000.000 0.000 0.000 N/A

N/A

N/A

N/A

N/A N/A

(i) Excluding Arrears, Taxes
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25.59718.22918.223 1.591 18.229 21.693

1,723.8931,299.7611,197.595 274.974 1,249.198 1,499.037

1,410.944465.9300.000 192.218 1,563.392 2,166.180
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3,180.7521,802.3501,233.719 473.449 2,849.248 3,706.261
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To develop and maintain a national roads network that is responsive to the economic development 

needs of Uganda, to the safety of all road users and to the environmental sustainability of the national 

roads corridors.

(ii) Vote Mission Statement

The Vote's Mission Statement is:

(iii) Vote Outputs which Contribute to Priority Sector Outcomes

The table below sets out the vote functions and outputs delivered by the vote which the sector considers as 

contributing most to priority sector outcomes. 

Table V1.2: Sector Outcomes, Vote Functions and Key Outputs 

V2: Past Vote Performance and Medium Term Plans

(i) Past and Future Planned Vote Outputs  

This section describes past and future vote performance, in terms of key vote outputs and plans to address 

sector policy implementation issues. 

During the FY 2014/15, the following projects were completed:

Hoima – Kaiso – Tonya (92) 29% completed out of the annual target 29%, cumulative 100%

Vurra- Arua- Koboko - Oraba (92) 25% completed out of the annual target 25%, cumulative 100%

Jinja – Kamuli (57km), 13% completed out of the annual target 13%, cumulative progress 100%

Mbarara (Buteraniro) – Ntungamo (59) 20% completed out of the annual target 20%, cumulative progress 

100% 

Kampala – Masaka road (51km) 10% completed out of the annual target of 10%, cumulative progress 

100%. 

Mbale – Soroti road (103km) 19% completed out of the annual target of 20%, cumulative progress 99%

Gulu- Atiak (74) 23% completed out of annual target 25%, cumulative progress 98%

Namanve Industrial Park Access road (4km); 100% of works completed

Substantial progress was made on the following projects: 

Kawempe – Kafu (166km) 5% completed out of the annual target of 10%, cumulative progress 95%

Mokono – Jinja (52km) 35% completed out of the annual target of 20%, cumulative progress 95%.

Ntungamo – Katuna (65) 20.4% completed out of the annual target of 25%, cumulative progress 86.%

2014/15 Performance

Sector Outcome 1: Sector Outcome 2: Sector Outcome 3:

Road network in good condition. Safe and Efficient Construction Works. Safe, efficient and effective transport 

infrastructure and services.

51 National Roads Maintenance & Construction04Vote Function:

Outputs Contributing to Outcome 1: Outputs Contributing to Outcome 2: Outputs Contributing to Outcome 3:

None NoneOutputs Provided

Axle Load Control5104 05

Capital Purchases

National Road 

Construction/Rehabilitation 

(Bitumen Standard)

5104 80

National Road 

Construction/Rehabilitation 

(Other)

5104 81

Construction/Rehabilitation of 

Bridges 

5104 82
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Moroto – Nakapiripirit (92km), 31.5% completed out of the annual target of 30%, cumulative progress 73%

Ishaka – Kagamba (35km), 20% completed out of the annual target of 30%, cumulative progress 65%

Atiak – Nimule (35km) 38% completed out of annual target 25%, cumulative progress 63%

Kamwenge – Fort Portal (65km), 23% completed out annual target 30%, cumulative progress 45%

Kampala – Entebbe Expressway (51km), 14.7% completed out of the annual target20%, cumulative 

progress 39%

Mpigi – Kanoni (65km), 11% completed out of the annual target of 20%, cumulative progress 11.4%

Mukono – Katosi/Kisoga – Nyenga (74km), 5.6% completed out of the targeted 20%, cumulative progress  

5.6%

Mbarara Bypass (41km), 15% completed out of the annual target of 20%, cumulative progress 22.6%

Kafu – Kiryandongo (42km), 45% completed out of the annual target of 30%, cumulative progress 75%.

Kiryandongo – Karuma – Kamdini (58%) 13% of works completed out of the annual target 20%, 

cumulative progress 13%

Kamdini – Gulu (65%) 28% completed out of the annual target of 20%; cumulative progress 28%

Kampala Northern Bypass Phase 2 (17km), 3.5% of the works completed out of the annual target of 20%; 

cumulative progress 3.5%

Acholibur – Kitgum – Musingo (86.4km) 3% completed out of the annual target of 20%

Olwiyo (Anak) – Gulu (70.3km) 1% completed out of the annual target of 20%

Gulu – Acholibur (77.7km) 1% completed out of the annual target of 20%

Ntungamo – Mirama Hills (37km) 2.5% completed out of the annual target of 20%, cumulative progress 

2.5%.

Staged Upgrading of Luuku – Kalangala (66km); 90% of works completed

Pakwach-Nebbi (30km); Contractor fully mobilised and works commenced

Contractors were mobilizing to commence works on the following roads,

Musita – Lumino – Busia – Majanji (104km)

Kanoni – Sembabule – Villa Maria (111km)

Mukono – Kayunga  - Njeru road (94km)

Nansana – Busunju road (47km)

Namunsi – Sironko – Muyembe- Kapchorwa (65km)

Nakalama – Tirinyi – Mbale (103km)

Iganga – Kaliro (32km) 

Lira-Akia, Lira Railway & Army Barracks Accesses roads (12km);

Procurement is ongoing for the following roads: 

Masaka – Bukakata road (contract signature stage)

Bulima – Kabwoya road (Contract signature stage)

Kabwoya – Kyenjojo road (Contract signature stage)

Kigumba – Bulima (Award Stage)

Mubende – Kakumiro – Kagadi road (Award stage)

Tirinyi – Pallisa – Kumi/ Pallisa – Kamonkoli road (Prequalification of contractors)

Mbale – Bubulo – Lwakhakha road (Prequalification of contractors)

Rukungiri – Kihihi – Ishasha/Kanungu (Prequalification of contractors)

Ishaka – Rugazi – Katunguru road (Bid evaluation stage)

Kyenjojo-Fort Portal road (Bid evaluation stage) 

Ishaka-Rugazi-Katunguru road (Bid evaluation stage)

Fort Portal – Hima road  (Bid evaluation)

Hima – Katunguru road (Bid evaluation)

Masaka-Nyendo road (invitation of bids)
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Mbale – Nkokonjeru road (invited bids)

Road designs were completed for the following roads:

Kitgum-Koputh (165km)

Atiak-Kitgum (108km)

Pajule-Pader (18km)

Kotido-Kaabong (64km)

Kibuye - Busega - Mpigi (33km), 

Kampala Southern Bypass (18km),

Road designs are ongoing on the following roads:

Kashozi-Buremba-Kariro (53km);

Kashwa-Kashongi-Ruhumba (33km);

Nakawuka – Kasanje – Mpigi (20km)

Kisubi – Nakawuka – Natete (27km)

Nakawuka – Mawugulu – Nanziga – Maya (15km)

Kampala - Bombo (35km),

Procurement of design consultants for the following roads is ongoing:

Bududa circular road (28km), 

Muhanga - Kisiizi - Rwashamaire (50km)

Bridges Programme 

Nile Bridge: 5% of works completed

Alla and Enyau3 Bridges:  75% of the works completed 

Goli and Nyagak3 Bridges :  45% of works completed 

Nyacar and Pakwala Bridges:  70% of works completed

Ntungwe  and Mitaano Bridges: 	 20% of works completed. 

Birara Bridge: 	This was a design and build project.  By March 2015, 75% of physical work had been 

completed. 

Apak Bridge: 45% works completed against the planned 50%.  

Kabaale Bridge	: The Contract was signed and works commenced.

 Kasozi (Lugogo) Bridge: Contract signed and designs services commenced.  

Nyamugasani Bridge: 	Draft contract submitted to Solicitor General for approval. 

Kyanjuki Bridge	: 70%of the works completed against the target of 50%. 

Cido Bridge	: The contract was signed and works commenced . 

Nyalit  and Seretiyo Bridges: 	Contract signed and works commenced.

Maliba and Ruboni Bridges: Contracts signed and contractors were mobilizing to commence works in May 

2015.l

Leresi Bridge: Contract signed and works commenced. 

Procurement of the contractors is ongoing for the following Bridges:

Ora Bridge (advertised);  

Aji Bridge (advertised).

Lopei Bridge; 

Kangole Bridge ;

Kaabong Bridge ; and 

Nalakasi Bridge;

The contract for replacement of Ndaiga Bridge along Bugiri - Tororo road was signed. The diversion was 
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completed and the road was opened to traffic.

National Road Maintenance 

Paved routine mechanized maintenance: 2,664km completed by March 2015 out of the annual target of 

3,000km.

Unpaved routine mechanized maintenance: 11,448km completed by March 2015.

Unpaved periodic maintenance: 1,000km completed by March 2015 out of the annual 2,225km.

Bridge Maintenance: 98 bridges routinely maintained by March 2015

Bridge Rehabilitation: 1 bridge (Teyret) – construction works ongoing; Procurement of contracts for 

Kiriuma, Rushaya,Ntungwa, Burkung, Lochom and Awoo bridges is in progress.

Maintenance of Street lighting carried out on 55km of Selected National Roads.

4,116 No. Road Signage procured for various roads.

Demarcation of roads reserves carried out on 519km.

Paved roads rehabilitation: 20km equivalent achieved. (We paid advance money of 20% of the annual 

budget).

Ferries 

Namasale and Panyamur new ferries being manufactured 

Sigulu Islands ferry; retendered and bids were invited. 

Rehabilitation of Kiyindi ferry is ongoing.

Gulu- Atiak (74) 5% completed out of annual target 5%, cumulative progress 100%

Kawempe – Kafu (166km) 5% completed out of the annual target of 10%, cumulative progress 95%

Ntungamo – Katuna (65) 20.4% completed out of the annual target of 25%, cumulative progress 86.%

Moroto – Nakapiripirit (92km), 31.5% completed out of the annual target of 30%, cumulative progress 73%

Ishaka – Kagamba (35km), 20% completed out of the annual target of 30%, cumulative progress 65%

Atiak – Nimule (35km) 38% completed out of annual target 25%, cumulative progress 63%

Kamwenge – Fort Portal (65km), 23% completed out annual target 30%, cumulative progress 45%

Kampala – Entebbe Expressway (51km), 14.7% completed out of the annual target20%, cumulative 

progress 39%

Mpigi – Kanoni (65km), 11% completed out of the annual target of 20%, cumulative progress 11.4%

Mukono – Katosi/Kisoga – Nyenga (74km), 5.6% completed out of the targeted 20%, cumulative progress  

5.6%

Mbarara Bypass (41km), 15% completed out of the annual target of 20%, cumulative progress 22.6%

Kafu – Kiryandongo (42km), 45% completed out of the annual target of 30%, cumulative progress 75%.

Kiryandongo – Karuma – Kamdini (58%) 13% of works completed out of the annual target 20%, 

cumulative progress 13%

Kamdini – Gulu (65%) 28% completed out of the annual target of 20%; cumulative progress 28%

Kampala Northern Bypass Phase 2 (17km), 3.5% of the works completed out of the annual target of 20%; 

cumulative progress 3.5%

Acholibur – Kitgum – Musingo (86.4km) 3% completed out of the annual target of 20%

Olwiyo (Anak) – Gulu (70.3km) 1% completed out of the annual target of 20%

Gulu – Acholibur (77.7km) 1% completed out of the annual target of 20%

Ntungamo – Mirama Hills (37km) 2.5% completed out of the annual target of 20%, cumulative progress 

2.5%.

Staged Upgrading of Luuku – Kalangala (66km); 90% of works completed

Preliminary 2015/16 Performance
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Pakwach-Nebbi (30km); Contractor fully mobilised and works commenced

Contractors were mobilizing to commence works on the following roads,

Musita – Lumino – Busia – Majanji (104km)

Kanoni – Sembabule – Villa Maria (111km)

Mukono – Kayunga  - Njeru road (94km)

Nansana – Busunju road (47km)

Namunsi – Sironko – Muyembe- Kapchorwa (65km)

Nakalama – Tirinyi – Mbale (103km)

Iganga – Kaliro (32km) 

Lira-Akia, Lira Railway & Army Barracks Accesses roads (12km);

Procurement is ongoing for the following roads: 

Masaka – Bukakata road (contract signature stage)

Bulima – Kabwoya road (Contract signature stage)

Kabwoya – Kyenjojo road (Contract signature stage)

Kigumba – Bulima (Award Stage)

Mubende – Kakumiro – Kagadi road (Award stage)

Tirinyi – Pallisa – Kumi/ Pallisa – Kamonkoli road (Prequalification of contractors)

Mbale – Bubulo – Lwakhakha road (Prequalification of contractors)

Rukungiri – Kihihi – Ishasha/Kanungu (Prequalification of contractors)

Ishaka – Rugazi – Katunguru road (Bid evaluation stage)

Kyenjojo-Fort Portal road (Bid evaluation stage) 

Ishaka-Rugazi-Katunguru road (Bid evaluation stage)

Fort Portal – Hima road  (Bid evaluation)

Hima – Katunguru road (Bid evaluation)

Masaka-Nyendo road (invitation of bids)

Mbale – Nkokonjeru road (invited bids)

Road designs were completed for the following roads:

Kitgum-Koputh (165km)

Atiak-Kitgum (108km)

Pajule-Pader (18km)

Kotido-Kaabong (64km)

Kibuye - Busega - Mpigi (33km), 

Kampala Southern Bypass (18km),

Road designs are ongoing on the following roads:

Kashozi-Buremba-Kariro (53km);

Kashwa-Kashongi-Ruhumba (33km);

Nakawuka – Kasanje – Mpigi (20km)

Kisubi – Nakawuka – Natete (27km)

Nakawuka – Mawugulu – Nanziga – Maya (15km)

Kampala - Bombo (35km),

Procurement of design consultants for the following roads is ongoing:

Bududa circular road (28km), 

Muhanga - Kisiizi - Rwashamaire (50km)
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Bridges Programme 

Nile Bridge: 5% of works completed

Alla and Enyau3 Bridges:  75% of the works completed 

Goli and Nyagak3 Bridges :  45% of works completed 

Nyacar and Pakwala Bridges:  70% of works completed

Ntungwe  and Mitaano Bridges: 	 20% of works completed. 

Birara Bridge: 	This was a design and build project.  By March 2015, 75% of physical work had been 

completed. 

Apak Bridge: 45% works completed against the planned 50%.  

Kabaale Bridge	: The Contract was signed and works commenced.

 Kasozi (Lugogo) Bridge: Contract signed and designs services commenced.  

Nyamugasani Bridge: 	Draft contract submitted to Solicitor General for approval. 

Kyanjuki Bridge	: 70%of the works completed against the target of 50%. 

Cido Bridge	: The contract was signed and works commenced . 

Nyalit  and Seretiyo Bridges: 	Contract signed and works commenced.

Maliba and Ruboni Bridges: Contracts signed and contractors were mobilizing to commence works in May 

2015.l

Leresi Bridge: Contract signed and works commenced. 

Procurement of the contractors is ongoing for the following Bridges:

Ora Bridge (advertised);  

Aji Bridge (advertised).

Lopei Bridge; 

Kangole Bridge ;

Kaabong Bridge ; and 

Nalakasi Bridge;

The contract for replacement of Ndaiga Bridge along Bugiri - Tororo road was signed. The diversion was 

completed and the road was opened to traffic.

National Road Maintenance 

Paved routine mechanized maintenance: 2,664km completed by March 2015 out of the annual target of 

3,000km.

Unpaved routine mechanized maintenance: 11,448km completed by March 2015.

Unpaved periodic maintenance: 1,000km completed by March 2015 out of the annual 2,225km.

Bridge Maintenance: 98 bridges routinely maintained by March 2015

Bridge Rehabilitation: 1 bridge (Teyret) – construction works ongoing; Procurement of contracts for 

Kiriuma, Rushaya,Ntungwa, Burkung, Lochom and Awoo bridges is in progress.

Maintenance of Street lighting carried out on 55km of Selected National Roads.

4,116 No. Road Signage procured for various roads.

Demarcation of roads reserves carried out on 519km.

Paved roads rehabilitation: 20km equivalent achieved. (We paid advance money of 20% of the annual 

budget).

Ferries 

Namasale and Panyamur new ferries being manufactured 

Sigulu Islands ferry; retendered and bids were invited. 

Rehabilitation of Kiyindi ferry is ongoing.

Table V2.1: Past and 2016/17 Key Vote Outputs*
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Table V2.1: Past and 2016/17 Key Vote Outputs*

Spending and  Outputs 

Achieved by End Sept

Approved Budget and 

Planned outputs

Proposed Budget and 

Planned Outputs

2015/16
Vote, Vote Function
 Key Output

2016/17

Vote: 113 Uganda National Roads Authority

Vote Function: 0451 National Roads Maintenance & Construction

Axle Load Control045105Output: 

40% of vehicles overloaded A total of 199005 were weighed 

and 5615 representing 2.8% 

were overloaded.

20% of vehicles overloaded

0.784UShs Bn: UShs Bn: UShs Bn:Output Cost: 0.784 0.000

Description of Outputs:

Performance Indicators:

No. of vehicles weighted 220,000 199005 250,000

% of vehicles overloaded 

against those weighted

40 2.8 20

National Road Construction/Rehabilitation (Bitumen Standard)045180Output: 

85% of paved roads in fair to  

good condition. 75% of 

unpaved roads in fair to good 

condition.

80% of paved roads in fair to  

good condition. 70% of 

unpaved roads in fair to good 

condition.

85% of paved roads in fair to  

good condition. 75% of 

unpaved roads in fair to good 

condition.

2,283.762UShs Bn: UShs Bn: UShs Bn:Output Cost: 1,344.999 389.415

860.400947.189 204.901Output Cost Excl. Ext Fin. UShs Bn: UShs Bn: UShs Bn:

Description of Outputs:

Performance Indicators:

No. (Km) of unpaved 

national roads upgrade to 

bitumen standards* (equiv 

km)

400 70 400

% of ongoing road 

upgrading/rehabilitation 

contracts subjected to 

independent technical and 

financial audits

85 80 85

National Road Construction/Rehabilitation (Other)045181Output: 

250 km rehabilitated/ 

reconstructed.

50 km rehabilitated/ 

reconstructed.

250 km rehabilitated/ 

reconstructed.

Description of Outputs:

Performance Indicators:

No. Km of unpaved national 

road maintained (Routine 

Mechanised)*

12,500 2500 12,500

No. Km of unpaved national 

road maintained (Periodic)*

2000 500 2,225

No. Km of paved national 

road maintained (Routine 

Mechanised)*

3,000 500 3,000

No. Km of paved national 

road maintained (Periodic)*

100 20 100

No. (Km) of national paved 

roads 

Reconstructed/Rehabilitated*

 (equiv km)

250 85 250

% of expenditure for 

maintenance excuted by 

private sector (National 

roads)*

85 75 85

% of executed road 

maintenance contracts 

5 0 5
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A total of 400 km-equiv. of gravel national roads will be tarmacked during the FY 2015/16. In addition; 250 

km-equiv.  Of old paved national roads will be reconstructed/ rehabilitated.

Construction works will continue on the following roads:

Atiak – Nimule (35km), 15% completed; cumulative 100%

Kamwenge – Fort Portal (65km), 40% completed, cumulative 100%

Kampala – Entebbe Expressway (51km), 30% completed, cumulative 90%

Mpigi – Kanoni (65km), 35% completed, cumulative 70%

Mukono – Katosi/Kisoga – Nyenga (74km), 30% completed; cumulative 60%

Mbarara Bypass (41km), 40% completed; cumulative 100%

Kiryandongo – Karuma – Kamdini (59km) 15% completed; cumulative 100%

Kamdini – Gulu (65%) 15% completed; cumulative 100%

Kampala Northern Bypass Phase 2 (17km), 30% completed; cumulative 50%

Moroto – Nakapairipiripit road – Town roads completed

Acholibur – Kitgum – Musingo (86.4km) 35% completed, cumulative 70%

Olwiyo (Anak) – Gulu (70.3km) 25% completed, cumulative 50%

Gulu – Acholibur (77.7km) 30% completed, cumulative 60%

Ntungamo – Mirama Hills (37km) 30% completed; cumulative70%.

Upgrading of Luuku – Kalangala (60km); 10% completed 

Pakwach-Nebbi (30km); 40% completed; cumulative 80%.

Kanoni - Maddu – Sembabule – Villa Maria (110km) 30% completed, cumulative 60%

Musita – Lumino – Busia/ Majanji (104km) 30% completed, cumulative, 40%

Mukono - Kayunga - Njeru (94km) – 20%, cumulative 40%

Namunsi – Sironko – Muyembe- Kapchorwa (65km) 35%, cumulative 65%

Nansana - Busunju (47km) -35%, cumulative 65%

Iganga - Kaliro (32 km)-30%, cumulative 65%

Nakalama- Tirinyi- Mbale (102 km)-30%, cumulative 70%

Kashenyi – Mitooma (11km), 70% of works completed,

Kamuli Town roads (22.2km) completed (including Bugembe – Wakitaka Road (3km) & Kiira College 

Road (3.5km))

Kabale town road (2.35km) completed 

Karenga – South Sudan border (44km) – constructing a new gravel road 

Nakasongola to Ministry of Defence Radar 

Koboko and Maracha town roads (6km) completed

Bundibuygo town roads completed 

2016/17 Planned Outputs

*   Excluding Taxes and Arrears

Spending and  Outputs 

Achieved by End Sept

Approved Budget and 

Planned outputs

Proposed Budget and 

Planned Outputs

2015/16
Vote, Vote Function
 Key Output

2016/17

UShs Bn

UShs Bn: 2,849.2481,812.222 473.449UShs Bn: UShs Bn:Vote Function Cost

1,285.8561,346.292 281.231UShs BnUShs BnVF Cost Excl. Ext Fin.

100.010UShs Bn: UShs Bn: UShs Bn:Output Cost: 17.961 0.000

0.6000.600 0.000Output Cost Excl. Ext Fin. UShs Bn: UShs Bn: UShs Bn:

subjected to independent 

technical and financial 

audits*

UShs Bn:UShs Bn: UShs Bn: 2,849.248Cost of Vote Services: 1,802.350 473.449

UShs Bn 1,285.8561,346.292 281.231UShs BnUShs BnVote Cost Excl. Ext Fin.
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Nyendo – Villa Maria (38km), 25% completed, cumulative 35%

Works will commence on the following roads:

Masaka – Bukakata (41km) 35% completed, cumulative 35%

Bulima – Kabwoya road (66km) 35% completed; cumulative 50%

Kigumba – Bulima Road (69km): 20% completed;

Mubende – Kakumiro – Kibaale – Kagadi/ Ndaiga (134km) 20% completed

Kabwoya – Kyanjojo (100km) 35% completed

Tirinyi – Pallisa – Kumi/ Pallisa – Kamonkoli (111km) –20% completed 

Mbale – Bubulo – Lwakhakha (45km) 25% completed

Rukungiri –Kihihi -Ishasha/Kihihi - Kanungu (78km) 20% completed

Kapchorwa – Suam (77km) –contractor procured and 5% completed

Muyembe – Nakapiripirit (92km) – Contractor procured and 10% completed.

Mbale - Nkokonjeru (21km) - 20% completed

Ishaka - Rugazi - Katunguru (55km) -15% completed

Hoima - Butiaba - Wanseko (111km) – 10% completed

Soroti - Katakwi - Moroto – Lokitanyala (208km) – contractor procured and 10% completed 

Fort Portal - Kyenjojo (50km) -30% completed

Kampala – Jinja Expressway (77km) - Public Private Partnership (PPP) project structured and Private 

Partner procured and 10% of the works completed.

Kampala - Mukono (20km) -20%

Mityana - Mubende (89 km)-10%

Soroti - Arapai (10 km), Soroti State Lodge ( 2km) & Ngora Township (2 km)-40%

Kibuye - Entebbe Airport (37 km)-40% 

Fort Portal - Hima (55km)- 20%

Hima - Katunguru (58 km)- 20%

Masaka - Nyendo (Town through road) 8km)100%

Kampala Flyover project: Design completed and contractor procured and 10% completed

OPRC Project – Tororo – Mbale – Soroti – Lira – Kamdini (341km) – contractor and consultant procured 

and 10% of works completed.

UNRA Headquarters; 40% completed.

Road designs 

Kayunga - Galiraya road – design completed.

Seeta - Kyaliwajjala - Matugga - Wakiso - Buloba-Nsangi road - design completed.

Najjanankumbi - Busaala Road and Nambole – Namilyango road - design completed.

Kabwohe - Bwizibwera/ Nsika - Ibanda-Kabujogera-Masyoro-Rwenjaza/Kyambura (85km)  - Final design 

report and bidding documents. 

Nabumali - Butaleja - Namutumba (90km)- design reports

Kasanje-Buwaya (9km)- design reports

Bubulo - Bududa circular road (28km), - design reports

Muhanga - Kisiizi -Rwashamaire (50km)

 Goli - Paidha - Zombo - Warr - Arua (59km) - Feasibility and draft design reports

Hamurwa - Kerere - Kanungu/ Buleme - Buhoma - Butogota - Hamayanja - Ifasha - Ikumba (149km) - 

Feasibility and draft design reports

Ishasha - Katunguru (88km) - Feasibility and draft design reports

Kisoro - Mgahinga Gate (14km) - design reports

Kisoro - Rubuguli - Muko (48km) - Feasibility and draft design reports

Magale - Bumbo - Lwakhakha road (14km) -Feasibility and draft design reports

Karugutu - Ntoroko road (55km)- design reports 

Section B - Vote Overview



Uganda National Roads AuthorityVote:

Budget Framework PaperWorks and Transport

Vote Summary

113

Muhoro - Ndaiga road (31km)- Feasibility study report

Luwero - Butalangu -Ngoma (83km)- design reports 

Lusalira - Kasambya - Nkonge - Sembabule (97km) – Design  report

Kanoni -Misingi - Mityana (61km) – Design report

Bombo - Ndejje - Kalasa (19km)-  draft design.

Kumi - Ngora - Serere - Kagwara/ Soroti (75km)- draft design.

Mayuge-Mbaale- Nakivumbi-Bugiri-Namayingo-Lugala (90km)- draft design.

Busia - Tororo (24km) - design consultant procured

Kyenjojo (Kahunge) - Nyarukoma- Kigarale - Rwamwanja (34km) - design consultant procured

Rwamwanja - Kiruhura (34km) –draft design 

Kitgum – Kapedo road- draft designs 

Capacity improvement projects 

Kampala – Bombo Expressway (35km)- Feasibility study and draft design

Kampala fly-over project – Final Design and contractor procured.

Very Very Important persons (VVIP) Express Route (5km) - Feasibility study and draft design

Kampala – Busunju Expressway (55km) – Consultant procured

Bridges program

New Nile Bridge at Jinja; 35%, cumulative 70%

Pakwala, Nyacyara, Goli, Nyagak- 3 (Nebbi) 100% completed,

Enyau-3 and Alla (Arua) 100% completed

Apak Bridge on Lira - Moroto road 100% completed

Ntungwe Bridge on  Ishasha - Katunguru road (Kanungu)100% completed

Mitano  Bridge Rukunguri - Kanungu  road - 100% completed

Kabaale (linking Kyankwanzi to Ngoma in Nakaseke) 80% completed

Kasozi (Lugogo) Bridge (linking Ngoma - Buruli )- Design completed and contractor procured

Nalakasi Bridge on Ariamoi-Kotido-Kaabong-Kapedo road, 50% completed

Lopei Bridge on Moroto -Ariamoi-Kotido road 50% completed

Nyamugasani Bridge -Kinyamaseke-Kisinga-Kyarumba-Kibirizi road 50% completed

Maliba-Nkenda Bridge on Bugoye- Nyakalingijo road, Kasese 50% completed

Ruboni Bridge provides access to Mt Mageritta tourist site, Kasese 50% completed

Cido Bridge on Nebbi-Goli, Nebbi District 50%  completed

Leresi Bridge -Butaleja-Leresi-Budaka road 100% completed

Nyaliti Bridge Kapchorwa-Suam 90% completed

Ora Bridge on Okokko – Anyiribu road in Arua – 30% completed

Aji Bridge on Ullepi Offaka – Nyiribu road in Arua – 30% completed

Kangole Bridge on Katakwi – Moroto road – 30% completed

Seretiyo on Kapchorwa – Suam road – 30% completed

Nyanzuki Bridge in Kilembe – 100% completed

Kaabong Bridge  - 30% completed

Design of Kiakia, Ora, Mutukula, Semilik, and Murungo Bridges completed.

National Roads Maintenance

The outputs under the national roads maintenance will be as follows:

3000 km of routine mechanized maintenance of paved roads

12,500 km of routine mechanized maintenance of unpaved roads
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Table V2.2: Past and Medium Term Key Vote Output Indicators*

2,225 km of periodic maintenance (re-gravelling) of unpaved roads

100 km of periodic maintenance (remedial repairs & sealing) of paved roads

20km rehabilitated

7 Bridges rehabilitated

300 Bridges - Routine Maintenance

Road Safety

55km of Street lighting on Selected National Roads

3500 km  Road Signage on Various roads

1460km Marking of Roads

300km Demarcation of road reserves

Ferry Services

New ferry to replace Wanseko – Panyamur ferry – will be commissioned

Second new ferry for Namasale – Lwampanga – Will be commissioned

New ferry for Sugulu Islands (Bugiri district)- Will be commissioned

Rehabilitation of Kiyindi ferry completed.

Pipeline Projects where procurement will commence 

Karugutu - Ntoronko (55km) and Semilik Bridge (cabinet approved loan)

Kabwoya-Buhuka Road (43km) – (Cabinet approved loan)

Kampala-Jinja Expressway (77km) and Kampala Southern Bypass (18km)  –PPP contractor procured 

Kampala Mpigi Expressway (35km) to be funded by AfDB.

Unfunded Projects 

Kamuli – Bukungu road (64km) – UGX 50 bn

Buliisa-Paraa Road (20km) – oil road – UGX 40 bn

Moroto-Kotido (100km) UGX 50 bn 

Kampala - Jinja Expressway (77km) PPP Project – UGX 100 billion required for land and property 

compensation.

Kibuye – Busega – Mpigi road (33km) project – UGX 50 billion required for land and Property 

compensation.

UNRA Wage bill – UGX 68 billion is required to meet the wage bill short fall.

UNRA Non-Wage Recurrent- UGX 20 billion is required to meet the short fall in non-wage recurrent; 

NSSF contribution (UGX 8.6 bn) and Gratuity (UGX 11 bn) 

Rwenkunye – Apac – Lira – Acholibur road (250km) – UGX 20 billion for land compensation 

Atiak – Moyo – Afogi (104km) road UGX 80 bn for road works 

Soroti – Katakwi – Moroto – Lokitanyala road (208km) – UGX 30 billion required for land and property 

compensation.

Kabale - Bunyonyi Lake (8km) (UGX 15 bn)

Bushenyi – Kitagata Road (PIBID – 4km) UGX 10)

2018/19
2014/15 

Outturn

Outturn by 

End Sept

Approved 

Plan 2016/17 2017/18

MTEF Projections2015/16

Vote Function Key Output 

Indicators and Costs:

Vote: 113 Uganda National Roads Authority

Vote Function:0451 National Roads Maintenance & Construction

% of vehicles overloaded against 

those weighted

40 2.8 20 10 10
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Upgrading from gravel to bitumen stand 1500km of priority national roads

 Rehabilitation/ reconstruction of 700km of old paved roads to reduce on the road maintenance backlog

Completing the construction of Kampala – Entebbe Express Way and commencing works on Kampala - 

Jinja Express Way under the public private sector (PPPs) arrangement 

Improve the condition of national roads to tourists attraction sites and the Albertine Graben to facilitate the 

exploration and evacuation of oil.

Implement road projects to facilitate the primary growth sectors (Oil and gas, Tourism and Agriculture) 

Construction of the second Nile Bridge at Jinja and design a new bridge across the Nile at Karuma

Upgrading and rehabilitation of the additional 10,000km taken over from the districts to national roads 

standard including raising low laying areas which are prone to flooding

Piloting output and performance road contracts (OPRC) on Tororo – Mbale – Soroti – Lira – Kamdini road

Medium Term Plans

2018/19
2014/15 

Outturn

Outturn by 

End Sept

Approved 

Plan 2016/17 2017/18

MTEF Projections2015/16

Vote Function Key Output 

Indicators and Costs:

2,849.248 3,706.261 3,180.752Vote Function Cost (UShs bn) 1,802.350 473.449N/A

1,285.856 N/A N/A1,336.42 281.2311,234.719VF Cost Excl. Ext Fin.

No. of vehicles weighted 220,000 199005 250,000 300,000 300000

% of ongoing road 

upgrading/rehabilitation contracts 

subjected to independent technical 

and financial audits

85 80 85 85 85

No. (Km) of unpaved national roads 

upgrade to bitumen standards* 

(equiv km)

400 70 400 450 500

% of executed road maintenance 

contracts subjected to independent 

technical and financial audits*

5 0 5 5 5

% of expenditure for maintenance 

excuted by private sector (National 

roads)*

85 75 85 85 85

No. (Km) of national paved roads 

Reconstructed/Rehabilitated* (equiv 

km)

250 85 250 250 250

No. Km of paved national road 

maintained (Periodic)*

100 20 100 100 100

No. Km of paved national road 

maintained (Routine Mechanised)*

3,000 500 3,000 3,000 3000

No. Km of unpaved national road 

maintained (Periodic)*

2000 500 2,225 2,225 2225

No. Km of unpaved national road 

maintained (Routine Mechanised)*

12,500 2500 12,500 12,500 12500

No. of  bridges rehabilitated 5 0 5 5 5

No. of new bridges constructed 15 0 15 15 15

2,849.248 3,706.261 3,180.752Cost of Vote Services (UShs Bn) 1,802.350 473.449N/A

1,285.856 N/A N/A1,336.420 281.2311,234.719Vote Cost Excl. Ext Fin
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Implementing term maintenance contracts on 10,000km of critical road corridors to ensure all year round 

maintenance

Outsourcing axle load control operations on the major corridors to reduce fraud at weighbridge stations

Procuring additional 5 ferries to replace old ferries and open up new crossings on Lake Victoria, Kyoga and 

across River Nile

Construction of strategic bridges focusing on Karamoja, Kanungu, Rwenzori and Northern Uganda and 

completing the New Nile Bridge at Jinja.

(ii) Efficiency of Vote Budget Allocations

Measures to increase efficiency and value for money

Improved supervision of road works through attaching a UNRA Engineer on each project to enable close 

supervision. This will require recruitment of additional Engineers.

Restructuring UNRA to improve its efficiency in contract administration 

Classifying contractors according to their capacity .

Table V2.3: Allocations to Key Sector and Service Delivery Outputs over the Medium Term

It was assumed that inflation would be maintained at the current levels. Secondly the exchange rate will 

stabilise at the rate given and not depreciate further. Further depreciation of the exchange rate will reduce 

the outputs to be achieved within the available budget.The Third assumption was that the ceiling for 

development partners funding will be raised based on the current commitments.

Table V2.4: Key Unit Costs of Services Provided and Services Funded (Shs '000)

(iii) Vote Investment Plans

In the medium term, 60% of UNRA’s development budget will be allocated to upgrading gavel roads to 

bitumen standard in line with the NDP target of increasing the stock of paved roads by 400km annually.  

Similarly, about 30% of the development will be allocated to rehabilitation of the old paved roads as part of 

the strategy to reducing the road maintenance backlog. Construction of Bridges - the New Nile Bridge and 

2015/16 2016/17 2017/18 2018/19

(ii) % Vote Budget

Billion Uganda Shillings

(i) Allocation (Shs Bn)

2015/16 2016/17 2017/18 2018/19

1,363.7 2,384.6 3,161.7 2,578.3 75.7% 83.7% 85.3% 81.1%Key Sector

1,363.0 2,383.8 3,160.9 2,577.5 75.6% 83.7% 85.3% 81.0%Service Delivery

Actual

2014/15
Actual

by Sept

Planned

2015/16

Proposed 

2016/17

Costing Assumptions and Reasons for 

any Changes and Variations from Plan

Unit Cost 

Description 

Vote Function:0451 National Roads Maintenance & Construction

2,888,889Upgrading from Gravel 

to Bitumen standard  in 

rolling plain areas

Market rates will determine the actual 

unit cost through a competitive bidding 

process.

Upgrading from Gravel 

to Bitumen standard  in 

mountaineous areas

Market rates will determine the actual 

unit cost through a competitive bidding 

process.

1,133,333Rehabilitation of 

existing paved road

Market rates will determine the actual 

unit cost through a competitive bidding 

process.

2,103,179Reconstruction of 

existing paved roads

Market rates will determine the actual 

unit cost through a competitive bidding 

process.
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others will be given substantial budget allocation because most of the exiting bridges need to be replaced to 

cope with current traffic and vehicle loads.

Table V2.5: Allocations to Capital Investment over the Medium Term

A total of 400 km-equiv. of gravel national roads will be tarmacked during the FY 2015/16. In addition; 250 

km-equiv.  Of old paved national roads will be reconstructed/ rehabilitated.

Construction works will continue on the following roads:

Atiak – Nimule (35km), 15% completed; cumulative 100%

Kamwenge – Fort Portal (65km), 30% completed, cumulative 100%

Kampala – Entebbe Expressway (51km), 25% completed, cumulative 100%

Mpigi – Kanoni (65km), 30% completed, cumulative 80%

Mukono – Katosi/Kisoga – Nyenga (74km), 35% completed; cumulative 65%

Mbarara Bypass (41km), 30% completed; cumulative 85%

Kiryandongo – Karuma – Kamdini (58%) 30% completed; cumulative 100%

Kamdini – Gulu (65%) 30% completed; cumulative 100%

Kampala Northern Bypass Phase 2 (17km), 25% completed; cumulative 60%

Acholibur – Kitgum – Musingo (86.4km) 35% completed, cumulative 65%

Olwiyo (Anak) – Gulu (70.3km) 30% completed, cumulative 60%

Gulu – Acholibur (77.7km) 25% completed, cumulative 60%

Ntungamo – Mirama Hills (37km) 30% completed; cumulative70%.

Staged Upgrading of Luuku – Kalangala (66km); 20% completed 

Pakwach-Nebbi (30km); 30% completed; cumulative 70%.

Kanoni - Maddu – Sembabule – Villa Maria  (110km) 30% completed, cumulative 70%

Musita – Lumino – Busia/ Majanji (104km) 30% completed, cumulative, 65%

Mukono - Kayunga - Njeru (94km) – 20%, cumulative 40%

Namunsi – Sironko – Muyembe- Kapchorwa (65km) 30%, cumulative 35%

Nansana - Busunju (47km) -30%, cumulative 50%

Iganga - Kaliro (32 km)-30%, cumulative 65%

Nakalama- Tirinyi- Mbale (102 km)-30%, cumulative 70%

Kamuli Town roads (22.2km) completed (including Bugembe – Wakitaka Road (3km) & Kiira College 

Road (3.5km))

Kabale town road (2.35km) completed 

Karenga – South Sudan border (44km) – constructing a new gravel road 

Nakasongola to Ministry of Defence Radar 

Koboko and Maracha town roads (6km) completed

Bundibuygo town roads completed 

Works will commence on the following roads:

Masaka – Bukakata (41km) 30% completed, cumulative 50%

Bulima – Kabwoya road (66km) 20% completed

Kigumba – Bulima Road (69km): 20% completed;

Mubende – Kakumiro – Kibaale – Kagadi/ Ndaiga (134km) 20% completed

2015/16 2016/17 2017/18 2018/19

(ii) % Vote Budget

Billion Uganda Shillings

(i) Allocation (Shs Bn)

2015/16 2016/17 2017/18 2018/19

46.8 41.9 46.3 48.3 2.6% 1.5% 1.2% 1.5%Consumption Expendture(Outputs Provided)

1,755.6 2,807.4 3,659.9 3,132.5 97.4% 98.5% 98.8% 98.5%Investment (Capital Purchases)

Grand Total 1,802.4 2,849.2 3,706.3 3,180.8 100.0% 100.0% 100.0% 100.0%
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Kabwoya – Kyanjojo (100km) 30% completed

Tirinyi – Pallisa – Kumi/ Pallisa – Kamonkoli (111km) –10% completed 

Mbale – Bubulo – Lwakhakha (45km) 10% completed

Rukungiri –Kihihi -Ishasha/Kihihi - Kanungu (78km) 10% completed

Kapchorwa – Suam (77km) –contractor procured.

Muyembe – Nakapiripirit (92km) – Contractor procured and advance paid 

Mbale - Nkokonjeru (21km) - 10% completed

Ishaka - Rugazi - Katunguru (55km) -15% completed

Hoima - Butiaba - Wanseko (111km) – 10% completed

Soroti - Katakwi - Moroto – Lokitanyala (208km) – contractor procured and works commenced 

Fort Portal - Kyenjojo (50km) -15% completed

Kampala – Jinja Expressway (77km) - Public Private Partnership (PPP) project structured and Private 

Partner procured 

Kampala - Mukono (20km) -10%

Mityana - Mubende (89 km)-10%

Soroti - Arapai (10 km), Soroti State Lodge ( 2km) & Ngora Township (2 km)-40%

Kibuye - Entebbe Airport (37 km)-40% 

Fort Portal - Hima (55km)- 20%

Hima - Katunguru (58 km)- 20%

Masaka - Nyendo (Town through road) 8km)100%

Kampala Flyover project: Design completed and contractor procured

OPRC Project – Tororo – Mbale – Soroti – Lira – Kamdini (341km) – contractor and consultant procured.

Kabale - Bunyonyi Lake (8km) – Contractor procured & Advance paid

Bushenyi – Kitagata Road (PIBID – 4km) – Contractor procured

Road designs 

Kayunga - Galiraya road – design completed.

Seeta - Kyaliwajjala - Matugga - Wakiso - Buloba-Nsangi road - design completed.

Najjanankumbi - Busaala Road and Nambole – Namilyango road - design completed.

Kabwohe - Bwizibwera/ Nsika - Ibanda-Kabujogera-Masyoro-Rwenjaza/Kyambura (85km)  - Final design 

report and bidding documents. 

Nabumali - Butaleja - Namutumba (90km)- design reports

Kasanje-Buwaya (9km)- design reports

Bubulo - Bududa circular road (28km), - design reports

Muhanga - Kisiizi -Rwashamaire (50km)

 Goli - Paidha - Zombo - Warr - Arua (59km) - Feasibility and draft design reports

Hamurwa - Kerere - Kanungu/ Buleme - Buhoma - Butogota - Hamayanja - Ifasha - Ikumba (149km) - 

Feasibility and draft design reports

Ishasha - Katunguru (88km) - Feasibility and draft design reports

Kisoro - Mgahinga Gate (14km) - design reports

Kisoro - Rubuguli - Muko (48km) - Feasibility and draft design reports

Magale - Bumbo - Lwakhakha road (14km) -Feasibility and draft design reports

Karugutu - Ntoroko road (55km)- design reports 

Muhoro - Ndaiga road (31km)- Feasibility study report

Luwero - Butalangu -Ngoma (83km)- design reports 

Lusalira - Kasambya - Nkonge - Sembabule (97km) – Design  report

Kanoni -Misingi - Mityana (61km) – Design report
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Bombo - Ndejje - Kalasa (19km)-  draft design.

Kumi - Ngora - Serere - Kagwara/ Soroti (75km)- draft design.

Mayuge-Mbaale- Nakivumbi-Bugiri-Namayingo-Lugala (90km)- draft design.

Busia - Tororo (24km) - design consultant procured

Kyenjojo (Kahunge) - Nyarukoma- Kigarale - Rwamwanja (34km) - design consultant procured

Rwamwanja - Kiruhura (34km) –draft design 

Kitgum – Kapedo road- draft designs 

Capacity improvement projects 

Kampala – Bombo Expressway (35km)- Feasibility study and draft design

Kampala fly-over project – Final Design and contractor procured.

Very Very Important persons (VVIP) Express Route (5km) - Feasibility study and draft design

Kampala – Busunju Expressway (55km) – Consultant procured

Bridges program

New Nile Bridge at Jinja (20%)

Pakwala, Nyacyara, Goli, Nyagak- 3 (Nebbi) 100% completed,

Enyau-3 and Alla (Arua) 100% completed

Apak Bridge on Lira - Moroto road 100% completed

Ntungwe Bridge on  Ishasha - Katunguru road (Kanungu)100% completed

Mitano  Bridge Rukunguri - Kanungu  road - 100% completed

Kabaale (linking Kyankwanzi to Ngoma in Nakaseke) 80% completed

Kasozi (Lugogo) Bridge (linking Ngoma - Buruli )- Design completed and contractor procured

Nalakasi Bridge on Ariamoi-Kotido-Kaabong-Kapedo road, 50% completed

Lopei Bridge on Moroto -Ariamoi-Kotido road 50% completed

Nyamugasani Bridge -Kinyamaseke-Kisinga-Kyarumba-Kibirizi road 50% completed

Maliba-Nkenda Bridge on Bugoye- Nyakalingijo road, Kasese 50% completed

Ruboni Bridge provides access to Mt Mageritta tourist site, Kasese 50% completed

Cido Bridge on Nebbi-Goli, Nebbi District 50%  completed

Leresi Bridge -Butaleja-Leresi-Budaka road 100% completed

Nyaliti Bridge Kapchorwa-Suam 90% completed

Ora Bridge on Okokko – Anyiribu road in Arua – 30% completed

Aji Bridge on Ullepi Offaka – Nyiribu road in Arua – 30% completed

Kangole Bridge on Katakwi – Moroto road – 30% completed

Seretiyo on Kapchorwa – Suam road – 30% completed

Nyanzuki Bridge in Kilembe – 100% completed

Kaabong Bridge  - 30% completed

Design of Kiakia, Ora, Mutukula, Semilik, and Murungo Bridges completed.

National Roads Maintenance

The outputs under the national roads maintenance will be as follows:

3000 km of routine mechanized maintenance of paved roads

12,500 km of routine mechanized maintenance of unpaved roads

2,225 km of periodic maintenance (re-gravelling) of unpaved roads

100 km of periodic maintenance (remedial repairs & sealing) of paved roads

20km rehabilitated

7 Bridges rehabilitated
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300 Bridges - Routine Maintenance

Road Safety

55km of Street lighting on Selected National Roads

3500 km  Road Signage on Various roads

1460km Marking of Roads

300km Demarcation of road reserves

Ferry Services

New ferry to replace Wanseko – Panyamur ferry – will be commissioned

Second new ferry for Namasale – Lwampanga – Will be commissioned

New ferry for Sugulu Islands (Bugiri district)- Will be commissioned

Rehabilitation of Kiyindi ferry completed.

Pipeline Projects where procurement will commence 

Karugutu - Ntoronko (55km) and Semilik Bridge (cabinet approved loan)

Kabwoya-Buhuka Road (43km) – (Cabinet approved loan)

Kampala-Jinja Expressway (77km) and Kampala Southern Bypass (18km)  –PPP contractor procured 

Kampala Mpigi Expressway (35km) to be funded by AfDB.

Unfunded Projects 

Kamuli – Bukungu road (64km) – UGX 50 bn

Buliisa-Paraa Road (20km) – oil road – UGX 40 bn

Moroto-Kotido (100km) UGX 50 bn 

Kampala - Jinja Expressway (77km) PPP Project – UGX 100 billion required for land and property 

compensation.

Kibuye – Busega – Mpigi road (33km) project – UGX 50 billion required for land and Property 

compensation.

UNRA Wage bill – UGX 68 billion is required to meet the wage bill short fall.

UNRA Non-Wage Recurrent- UGX 20 billion is required to meet the short fall in non-wage recurrent; 

NSSF contribution (UGX 8.6 bn) and Gratuity (UGX 11 bn) 

Rwenkunye – Apac – Lira – Acholibur road (250km) – UGX 20 billion for land compensation 

Atiak – Moyo – Afogi (104km) road UGX 80 bn for road works 

Soroti – Katakwi – Moroto – Lokitanyala road (208km) – UGX 30 billion required for land and property 

compensation.

Table V2.6: Major Capital Investments 

Approved Budget,  Planned 

Outputs (Quantity and Location)

Actual Expenditure and 

Outputs by September

(Quantity and Location)

Proposed Budget,   Planned 

Outputs (Quantity and Location)

Project, Programme 

Vote Function Output

UShs Thousand

2016/172015/16

Project  0267 Improvement of Ferry Services

Wanseko-Panyamur ferry 

commisioned.

Kalangala ferry Infrastructure 

Project support provided.

Second Ferry for Namasale- 

Lwampanga (Zengebe)  

commissioned

Ferry for Sigulu Islands- Bugiri 

Wanseko-Panyamur ferry   and 

Second Ferry for Namasale- 

Lwampanga (Zengebe); some of 

the ferry parts were delivered. 

Assembling of these ferrries will 

be completed by the end of 

December 2015.

Ferry for Sigulu Islands- Bugiri; 

evaluation of the bids was 

completed; however, one of the 

National Road 

Construction/Rehabil

itation (Bitumen 

Standard)

Kalangala ferry Infrastructure 

Project support provided.

Ferry for Sigulu Islands- Bugiri 

commissioned.

Construction of ferry lanndings 

for Sigulu, Nakiwogo,

Kiyindi ferry rehabilitation 

completed

805104
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Approved Budget,  Planned 

Outputs (Quantity and Location)

Actual Expenditure and 

Outputs by September

(Quantity and Location)

Proposed Budget,   Planned 

Outputs (Quantity and Location)

Project, Programme 

Vote Function Output

UShs Thousand

2016/172015/16

commissioned.

Construction of ferry lanndings 

for Sigulu, Nakiwogo,

Kiyindi ferry rehabilitation 

completed

bidders complained and PPDA 

launched an investigation into 

the procurement.

Kiyindi ferry rehabilitation; the 

contract was terminated because 

the contractor failed to perform. 

A new procurement was 

initiated.

GoU Development

External Financing

Total

24,000,000

0

24,000,000

1,451,981

0

1,451,981

20,000,000

0

20,000,000

Project  0293 Construction of RD Agency HQs

40% of the works on UNRA 

Headquarters completed.

Bids were submitted and 

evaluation had commenced. 

However, there was a change in 

construction methodology from 

design and build to design and 

tender for construction works.

Government 

Buildings and 

Administrative 

Infrastructure

40% of the works on UNRA 

Headquarters completed.

725104

GoU Development

External Financing

Total

10,000,000

0

10,000,000

0

0

0

20,000,000

0

20,000,000

Project  0321 Upgrade Fort Portal - Budibugyo - Lamia (104km)

6 km of town roads completed The construction of Bundibugyo 

town roads is ongoing. 60% of 

the works completed. The works 

are expected to be completed by 

March 2016.

National Road 

Construction/Rehabil

itation (Bitumen 

Standard)

Payment of retention for the 

Bundibugyo town roads

805104

GoU Development

External Financing

Total

12,000,000

0

12,000,000

1,465,807

0

1,465,807

2,000,000

0

2,000,000

Project  0952 Design Masaka-Bukakata road

36  hectares and properties 

therein procured.

Valuation of land and property 

for the project affected persons 

was completed. The report was 

submitted to the CGV. Payment 

of compensation is expected to 

commence in December 2015.

Acquisition of Land 

by Government

100 hectares and properties 

therein procured.

715104

GoU Development

External Financing

Total

2,000,000

0

2,000,000

0

0

0

5,000,000

0

5,000,000

30%of works completed, 

cumulative 30%

The Socilitor General cleared 

the contract. However, signing 

of the contract delayed because 

the contractor delayed to submit 

the performance security.

National Road 

Construction/Rehabil

itation (Bitumen 

Standard)

35%of works completed, 

cumulative 35%

805104
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Approved Budget,  Planned 
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Project, Programme 

Vote Function Output

UShs Thousand

2016/172015/16

GoU Development

External Financing

Total

11,000,000

10,000,000

21,000,000

0

0

0

5,000,000

0

5,000,000

Project  0954 Design Muyembe-Moroto - Kotido (290km)

36 hectares and property therein 

procured

There was no land procured 

during the quarter.

Acquisition of Land 

by Government

6 hectares and property therein 

procured

715104

GoU Development

External Financing

Total

2,000,000

0

2,000,000

1,108,622

0

1,108,622

1,000,000

0

1,000,000

20% of works completed; 

cumulative 80%

Civil Works commenced in 

February 2013 and scheduled to 

be completed by January 2016.  

5.4% was completed out of the 

quarterly target of 5%. 

Cumulative progress is 95.4% 

against the programmed 91.83% 

Time elapsed is 86.3%. 

The project is ahead of schedule 

and likely to be completed by 

January 2016.

National Road 

Construction/Rehabil

itation (Bitumen 

Standard)

100% of additional works for 

town roads completed.

805104

GoU Development

External Financing

Total

58,000,000

0

58,000,000

25,343,940

0

25,343,940

24,000,000

0

24,000,000

Project  0955 Upgrade  Nyakahita-Ibanda-Fort Portal (208km)

36 hectares of land and property 

therein acquired.

There was no land acquired 

during the quarter

Acquisition of Land 

by Government

40 hectares of land and property 

therein acquired.

715104

GoU Development

External Financing

Total

2,000,000

0

2,000,000

148,940

0

148,940

2,000,000

0

2,000,000

Kamwenge - Fort Portal : 30% 

of works completed; cumulative 

80%

Civil Works commenced in 

August 2013 and was scheduled 

to be completed by January 

2016. 

4% was completed againt the 

quarterly target of 7.5%. 

Cumulative progress as by 

September 2015 was 49% 

against the programmed 91.4%. 

Time elapsed is 87%.

National Road 

Construction/Rehabil

itation (Bitumen 

Standard)

Kamwenge - Fort Portal : 40% 

of works completed; 

cumulative100%

70% of works on Rushere - 

Nshwerenkye road (91.1km) 

completed.

805104

GoU Development

External Financing

Total

8,000,000

0

8,000,000

6,156,062

0

6,156,062

8,000,000

0

8,000,000

Project  0957 Design the New Nile Bridge at Jinja

30% of the works completed, 

cumulative 40%

4% of the works completed 

against the planned 7.5%. The 

cumulative progress was 

Major Bridges 35% of the works completed, 

cumulative 70%

745104
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15.72%  completed within 38% 

time lapse.

GoU Development

External Financing

Total

29,000,000

47,760,000

76,760,000

0

7,703,709

7,703,709

30,000,000

40,620,000

70,620,000

Project  1031 Upgrade Gulu - Atiak -  Bibia/ Nimule (104km)

Gulu - Atiak -DLP

Atiak-Nimule:

35% of works completed; 

cumulative target 100%

The project commenced in July 

2013 and was scheduled to be 

completed in July 2015. . 

10% of the works were 

completed againts the 10%. 

Cumulative progress was 

73.68% against the planned 

70.08%. Time elapsed was 

73.73%. 

The project is expected to be 

completed by May 2016. 

Plans are underway to improve 

drainage at Elego border town.

National Road 

Construction/Rehabil

itation (Bitumen 

Standard)

Atiak-Nimule:

15% of works completed; 

cumulative target 100%

805104

GoU Development

External Financing

Total

0

27,770,000

27,770,000

0

11,569,284

11,569,284

0

13,730,000

13,730,000

Project  1032 Upgrade Vurra - Arua - Koboko - Oraba (92km)

6 km of town roads in Koboko 

and Maracha constructed

Vurra - Oraba -DLP Certificate 

issued

Procurement of the contractor 

for construction of Koboko and 

Maracha town roads was 

finalised. Works were expected 

to commence in second quarter.

National Road 

Construction/Rehabil

itation (Bitumen 

Standard)

 6.9km of town roads in Koboko 

and Maracha completed

805104

GoU Development

External Financing

Total

12,000,000

0

12,000,000

3,052,348

0

3,052,348

3,000,000

0

3,000,000

Project  1034 Design of Mukono-Katosi-Nyenga (72km)

100  hectares of land and 

properties therein procured

10 hectares were acquired 

against the planned 25.

Acquisition of Land 

by Government

100  hectares of land and 

properties therein procured

715104

GoU Development

External Financing

Total

5,000,000

0

5,000,000

4,419,711

0

4,419,711

5,000,000

0

5,000,000

30% of the works completed, 

cumulative 40%.

Works under the new contract 

commenced on 27th January 

2015 and scheduled to be 

completed in 25 July 2017. 

6% of the works were 

completed against the planned 

7.5%. The cumulative progress 

is 11% against programme of 

17.8%. Time elapsed was 

26.7% of the contract period.

National Road 

Construction/Rehabil

itation (Bitumen 

Standard)

35% of the works completed, 

cumulative 60%.

805104
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Approved Budget,  Planned 

Outputs (Quantity and Location)

Actual Expenditure and 

Outputs by September

(Quantity and Location)

Proposed Budget,   Planned 

Outputs (Quantity and Location)

Project, Programme 

Vote Function Output

UShs Thousand

2016/172015/16

GoU Development

External Financing

Total

35,000,000

0

35,000,000

5,627,786

0

5,627,786

45,000,000

0

45,000,000

Project  1035 Design Mpigi-Kabulasoka-Maddu (135 km)

100  hectares of land and 

properties therein procured

20 hectares were acquired 

against the planned 25.

Acquisition of Land 

by Government

100  hectares of land and 

properties therein procured

715104

GoU Development

External Financing

Total

5,000,000

0

5,000,000

4,000,000

0

4,000,000

10,000,000

0

10,000,000

Mpigi - Kanoni (65km) 30% 

completed, cumulative 50%

Kanoni - Sembabule - Villa 

Maria (110km) 30% completed, 

cumulative 35%

Mpigi - Kanoni road (65km)

Works commenced in 

December 2013 and scheduled 

to be completed December 

2016. 

5% was achieved against the 

target of 7.5%. The cumulative 

progress by end of September 

2015 was 21.02% against the 

programmed 49.66%. Time 

elapsed was 58%.

Kanoni - Sembabule - Villa 

Maria (110km) 

The contract for civil works 

commenced in September 2014 

and scheduled for completion 

by September 2017. The 

cumulative progress by end of 

September 2015 was 9.97% 

against the programmed 

15.85%. Time elapsed was 

35.1%.

National Road 

Construction/Rehabil

itation (Bitumen 

Standard)

Mpigi - Kanoni (65km) 35% 

completed, cumulative 70%

Kanoni - Sembabule - Villa 

Maria (110km) 30% completed, 

cumulative 60%

805104

GoU Development

External Financing

Total

45,000,000

0

45,000,000

4,251,567

0

4,251,567

40,000,000

0

40,000,000

Project  1038 Design Ntungamo-Mirama Hills (37km)

60  hectares including 

properties therein acquired.

25 hectares were acquired out of 

the planned 25.

Acquisition of Land 

by Government

60  hectares including 

properties therein acquired.

715104

GoU Development

External Financing

Total

3,000,000

0

3,000,000

2,985,087

0

2,985,087

3,000,000

0

3,000,000

30% completed; cumulative 

40%.

Civil works commenced in 

September 2014 and schedule to 

be completed in September. 

2016. 

9% completed against the 

planned 7.5%. Cumulative 

progress by end of September 

2015 was 23% against the 

programmed 27.7 % Time 

elapsed was 52%..

National Road 

Construction/Rehabil

itation (Bitumen 

Standard)

20% of works completed; 

cumulative 20%.

805104
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Approved Budget,  Planned 

Outputs (Quantity and Location)

Actual Expenditure and 

Outputs by September

(Quantity and Location)

Proposed Budget,   Planned 

Outputs (Quantity and Location)

Project, Programme 

Vote Function Output

UShs Thousand

2016/172015/16

GoU Development

External Financing

Total

12,000,000

13,740,000

25,740,000

1,535,436

7,405,715

8,941,151

12,000,000

15,840,000

27,840,000

Project  1040 Design Kapchorwa-Suam road (77km)

Procure RAP implementation 

consultant and pay advance

AfDB appraised the Project. 

The Board of AfDB is expected 

to approve the loan by the end 

of December 2015. procurement 

of the contractor to commence 

in January 2015.

Acquisition of Land 

by Government

100 hectares procured715104

GoU Development

External Financing

Total

200,000

0

200,000

0

0

0

5,000,000

0

5,000,000

National Road 

Construction/Rehabil

itation (Bitumen 

Standard)

Contractor procured and 

advance paid.

5% of the works completed.

805104

GoU Development

External Financing

Total

0

0

0

0

0

0

7,000,000

83,230,000

90,230,000

Project  1041 Design Kyenjojo-Hoima-Masindi-Kigumba (238km)

 300 hectares of land and 

properties therein acquired

Payment of land and property 

commenced on Kyenjojo - 

Kabwoya section.

Acquisition of Land 

by Government

 300 hectares of land and 

properties therein acquired

715104

GoU Development

External Financing

Total

10,000,000

0

10,000,000

108,825

0

108,825

10,000,000

0

10,000,000

 Kigumba- Bulima (20%) and 

Bulima- Kabwoya (20%) works 

completed

Kigumba - Bulima Section 

(69km): 

Due to problems with the initial 

procurement UNRA decided to 

retender this section, Bids were 

expected on 25 November 2015.

National Road 

Construction/Rehabil

itation (Bitumen 

Standard)

 Kigumba- Bulima (20%) and 

Bulima- Kabwoya (35%) works 

completed

805104

GoU Development

External Financing

Total

30,000,000

64,440,000

94,440,000

0

20,658,421

20,658,421

30,000,000

114,480,000

144,480,000

Project  1042 Design  Nyendo - Sembabule (48km)

100 hectares of land and 

property therein acquired

This road is part of the Kanoni - 

Sembabule - Villa Maria 

contract. Land compensation 

started with the Kanoni - 

Sembabule section.

Acquisition of Land 

by Government

100 hectares of land and 

property therein acquired

715104

GoU Development

External Financing

Total

5,000,000

0

5,000,000

0

0

0

5,000,000

0

5,000,000

30% completed, cumulative 

35%

This road is part of the Kanoni - 

Sembabule - Villa Maria 

contract. Road works started 

National Road 

Construction/Rehabil

itation (Bitumen 

25% completed, cumulative 

35%

805104
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with the Kanoni - Sembabule 

section.

Standard)

GoU Development

External Financing

Total

25,000,000

0

25,000,000

1,415,778

0

1,415,778

25,000,000

0

25,000,000

Project  1044 Design Ishaka-Kagamba (35km)

100 hectares of land  properties 

therein acquired.

15 hectares acquired out of the 

targeted 25.

Acquisition of Land 

by Government

100 hectares of land  properties 

therein acquired for Kashenyi - 

Mitooma section

715104

GoU Development

External Financing

Total

5,000,000

0

5,000,000

1,200,000

0

1,200,000

5,000,000

0

5,000,000

30% completed; cumulative 

100%

The project started in February 

2012 and scheduled to be 

completed by August 2014. 

5% completed against the target 

of 7.5%. Cumulative progress 

by end of September 2015 was 

75.27% against the planned 

100%. Contract time elapsed 

was 182%.

National Road 

Construction/Rehabil

itation (Bitumen 

Standard)

70% completed of works on 

Kashenyi - Mitooma section 

completed.

805104

GoU Development

External Financing

Total

35,000,000

0

35,000,000

3,061,807

0

3,061,807

35,000,000

0

35,000,000

Project  1056 Transport Corridor Project

50 hectares and  properties 

therein procured compring 

Kampala-Masaka road (30h), 

Masaka-Mbarara road (10h) and 

Busega-Mi

tyana road (10h)

There was no land acquired 

during the quarter.

Acquisition of Land 

by Government

50 hectares and  properties 

therein procured compring 

Kampala-Masaka road (30h), 

Masaka-Mbarara road (10h) and 

Busega-Mi

tyana road (10h)

715104

GoU Development

External Financing

Total

5,000,000

0

5,000,000

4,795,200

0

4,795,200

5,000,000

0

5,000,000

Ongoing projects 

Kafu - Kiryandongo (43km) 

20%, cumulative 100%

Luuku - Kalangala (66km) 

Phase 1: Staged upgrading - 

10% cumulative 100%; 

contractor for phase 2 procured 

and advance paid. 

Mukono - Kayunga - Njeru 

(94km) - 20%, cumulative 45%

Kiryandongo - Kamdini 

(58km) -30%, cumulative 50%

Kamdini - Gulu (65km)-30%- 

cumulative 70%

Kawempe-Kafu - Kiryandongo 

(208km) 

This project commenced in 

August 2010 and cumulative 

progress was by end of 

September 2015 was 95%. 

Rehabilitation works on Kafu - 

Kiryandongo section to be 

completed by end of October 

2015. 

Kiryandongo - Karuma - 

Kamdini Road (59km)

This project commenced in May 

2014 and is scheduled to be 

completed in May 2016. 

Cumulative progress was 51%

National Road 

Construction/Rehabil

itation (Bitumen 

Standard)

Luuku - Kalangala (66km) - 

Phase 2: Design completed and 

contractor procured. 10% of 

works completed.

Mukono - Kayunga - Njeru 

(94km) - 30%, cumulative 60%

Kiryandongo - Kamdini 

(59km) -15%, cumulative 100%

Kamdini - Gulu (62km)-15%- 

cumulative 100%

Namunsi - Sironko -Muyembe - 

Kapchorwa  (65km)-35%, 

cumulative 65%

805104
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Namunsi - Sironko -Muyembe - 

Kapchorwa  (65km)-30%, 

cumulative 35%

Nansana - Busunju (47km) -

30%, cumulative 35%

Pakwach - Nebbi (30km) - 

30%, cumulative 35%

Projects to commence in FY 

2015/16

Mbale - Nkokonjeru (21km) - 

10%

Ishaka - Rugazi - Katunguru 

(55km) -15% 

Fort Portal - Kyenjojo (50km) -

15%

Kampala - Mukono (20km) -

10%.

Kiryandongo – Karuma – 

Kamdini (58km)30% 

completed; cumulative 50%

Road designs 

Kabwohe - Bwizibwera/ Nsika - 

Ibanda-Kabujogera-Masyoro-

Rwenjaza/Kyambura (85km)  - 

Final design report and bidding 

documents. 

Angatun-Lokapel (47km)- Final 

design report and bidding 

documents.

Nabumali - Butaleja - 

Namutumba (90km)- design 

reports

Bubulo - Bududa circular road 

(28km), - design reports

Muhanga - Kisiizi -

Rwashamaire (50km) – 

Feasibility and draft design 

reports

 Goli - Paidha - Zombo - Warr - 

Arua (59km) - Feasibility and 

draft design reports

Hamurwa - Kerere - Kanungu/ 

Buleme - Buhoma - Butogota - 

Hamayanja - Ifasha - Ikumba 

(149km) - Feasibility and draft 

design reports

Kamdini -  Gulu Road (62km)

The project commenced in May 

2014 and is scheduled to be 

completed in May 2016. 

Cumulative progress was 48%.

Mukono-Kayunga - Njeru  Road 

(94km)

This is a design and build 

contract. The contractor 

commenced on 29 January 

2015. Progress by the end of 

September 2015 was 3.6% 

against the planned target of 

17.6%. Contract time elapsed 

was 26.7%. 

Packwach-Nebbi Road (30km) 

This project commenced in 

January 2015 and scheduled to 

be completed in January 2016; 

20% of works were completed 

by end of September 2015.

Staged upgrading of Luuku - 

Kalangala road (66km)

Phase 1 works commenced in 

July 2013 and were scheduled 

to be completed by 31 October 

2015. So far 90% of works 

completed including 5km of 

tarmac and 60km gravelled 

road. Tarmacking the remaining 

60km will commence in FY 

2015/16. Procurement of the 

contractor was initiated.

Upgrading Mvara – Ediofe 

Cathedral road in Arua 

Municipality (10.1km)

Works commenced in March 

2015 and scheduled to be 

completed in September 2015. 

So far 98% of the works has 

been completed. 

Reh. Namunsi - Sironko- 

Muyembe / Kapchorwa (65km)

Works commenced in April 

2015 and scheduled to be 

completed on15 July 2017.Bush 

clearing and forward 

maintenance is ongoing, 4% of 

works has been completed. 

Reh. Nansana - Busunju road 

Contractor commenced in June 

2015. Physical progress by end 

of September was 7% against 

the programmed 12%.

Nansana - Busunju (47km) -

35%, cumulative 65%

Pakwach - Nebbi (30km) - 

40%, cumulative 80%

Mbale - Nkokonjeru (21km) - 

20% completed

Ishaka - Rugazi - Katunguru 

(55km) -25% 

Fort Portal - Kyenjojo (50km) -

30% completed

Kampala - Mukono (20km) -

20%.

Road designs 

Kabwohe - Bwizibwera/ Nsika - 

Ibanda-Kabujogera-Masyoro-

Rwenjaza/Kyambura (85km)  - 

Final design report and bidding 

documents. 

Angatun-Lokapel (47km)- Final 

design report and bidding 

documents.

Nabumali - Butaleja - 

Namutumba (90km)- design 

reports

Bubulo - Bududa circular road 

(28km), - design reports

Muhanga - Kisiizi -

Rwashamaire (50km) – 

Feasibility and draft design 

reports

 Goli - Paidha - Zombo - Warr - 

Arua (59km) - Feasibility and 

draft design reports

Hamurwa - Kerere - Kanungu/ 

Buleme - Buhoma - Butogota - 

Hamayanja - Ifasha - Ikumba 

(149km) - Feasibility and draft 

design reports

Ishasha - Katunguru (88km) - 

Feasibility and draft design 

reports

Kabale - Bunyonyi (22km) - 

design reports

Kisoro - Mgahinga Gate 

(14km) - design reports
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Ishasha - Katunguru (88km) - 

Feasibility and draft design 

reports

Kabale - Bunyonyi (22km) - 

design reports

Kisoro - Mgahinga Gate 

(14km) - design reports

Kisoro - Rubuguli - Muko 

(48km) - Feasibility and draft 

design reports

Magale - Bumbo - Lwakhakha 

road (14km) -Feasibility and 

draft design reports

Karugutu - Ntoroko road 

(55km)- design reports 

Muhoro - Ndaiga road (31km)- 

Feasibility study report

Kitala - Gerenge (10km)- 

Design  report

Luwero - Butalangu -Ngoma 

(83km)- design reports 

Lusalira - Kasambya - Nkonge - 

Sembabule (97km) – Design  

report

Kanoni -Misingi - Mityana 

(61km) – Design report

Bombo - Ndejje - Kalasa 

(19km)-  draft design.

Kumi - Ngora - Serere - 

Kagwara/ Soroti (75km)- draft 

design

Mayuge-Mbaale- Nakivumbi-

Bugiri-Namayingo-Lugala 

(90km)- draft design

Busia - Tororo (24km) - design 

consultant procured

Kyenjojo (Kahunge) - 

Nyarukoma- Kigarale - 

Rwamwanja (34km) - design 

consultant procured

Rwamwanja - Kiruhura (34km) 

–draft  design 

Kitgum – Kapedo road- draft 

designs 

Kagadi – Ndaiga (40km) – 

Draft design

Upgrading of Seeta-Namugongo 

(7.2km) 

Works commenced in April 

2015. 80% of works completed 

as by end of September 2015.

Fort Portal-Kyenjojo road 

(50km) - contract submitted to 

SG for clearance.

Fort Portal-Hima road (55km) - 

Contract was cancelled and 

retendered.

Hima-Katunguru road (50km) 

contract due for signature.

and Ishaka - Rugazi - 

Katunguru (55km)- revaluation 

ongoing. 

Draft designs and bidding 

documents submitted and final 

design and bidding documents 

expected by end December 

2015 for the following roads:

Atiak-Kitgum (108km), Pajule –

 Pader (18km), Kotido – 

Kaabong (64km), Angatun – 

Lokapel (47km), Jinja - 

Mbulamuti – Kamuli (80km), 

Kashozi – Buremba – Kariro 

(53km), Kashwa – Kashongi – 

Ruhumba (33km),

Final Detailed designs and 

bidding documents submitted 

end of September 2015 for the 

following roads:

Nakawuka – Kasanje – Mpigi 

(20km), Nakawuka – Mawagulu 

– Nanziga – Maya (15km), 

Kasanje – Buwaya (9km),

Kisoro - Rubuguli - Muko 

(48km) - Feasibility and draft 

design reports

Magale - Bumbo - Lwakhakha 

road (14km) -Feasibility and 

draft design reports

Karugutu - Ntoroko road 

(55km)- design reports 

Muhoro - Ndaiga road (31km)- 

Feasibility study report

Kitala - Gerenge (10km)- 

Design  report

Luwero - Butalangu -Ngoma 

(83km)- design reports 

Lusalira - Kasambya - Nkonge - 

Sembabule (97km) – Design  

report

Kanoni -Misingi - Mityana 

(61km) – Design report

Bombo - Ndejje - Kalasa 

(19km)-  draft design.

Kumi - Ngora - Serere - 

Kagwara/ Soroti (75km)- draft 

design

Mayuge-Mbaale- Nakivumbi-

Bugiri-Namayingo-Lugala 

(90km)- draft design

Busia - Tororo (24km) - design 

consultant procured

Kyenjojo (Kahunge) - 

Nyarukoma- Kigarale - 

Rwamwanja (34km) - design 

consultant procured

Rwamwanja - Kiruhura (34km) 

–draft  design 

Kitgum – Kapedo road- draft 

designs 

Kagadi – Ndaiga (40km) – 

Draft design

Masodde-Nkooko-Nalweyo 

(71km) - Design consultant 

procured.

Buhimba-Kabaale Swamp-

Nalweyo-Kikwaya-Kakumiro 

(100km) - Design consultant 

procured

Roads completed with 
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Masodde-Nkooko-Nalweyo 

(71km) - Design consultant 

procured.

Buhimba-Kabaale Swamp-

Nalweyo-Kikwaya-Kakumiro 

(100km) - Design consultant 

procured

Roads completed with 

outstanding payments 

Kampala - Masaka Phase 2 

(51km) (DLP)

Mbale - Soroti (103km)DLP)

Jinja - Kamuli (57km)DLP)

Mukono - Jinja  (80km)DLP)

Capacity improvement projects 

Kampala - Bombo Expressway 

(35km)- Final design report.

Kampala fly-over project - 

Design completed.

Very Very Important persons 

(VVIP) Express Route (5km)- 

Feasibility study and 

preliminary design.

Kampala - Busunju Expressway 

(55km)- Design consultant 

procured.

outstanding payments 

Kampala - Masaka Phase 2 

(51km) (DLP)

Mbale - Soroti (103km)DLP)

Jinja - Kamuli (57km)DLP)

Mukono - Jinja  (80km)DLP)

Capacity improvement projects 

Kampala - Bombo Expressway 

(35km)- Final design report.

Kampala fly-over project - 

Design completed.

Very Very Important persons 

(VVIP) Express Route (5km)- 

Feasibility study and 

preliminary design.

Kampala - Busunju Expressway 

(55km)- Design consultant 

procured.

Road Infrastructure for delivery 

of First Oil completed

5% of Rwekunye - Apac - Lira - 

Kitgum - Musingo completed

5% of Kibuye - Busega - Mpigi 

completed

GoU Development

External Financing

Total

289,963,418

0

289,963,418

101,280,556

0

101,280,556

290,400,000

168,110,000

458,510,000

Project  1104 Construct Selected Bridges (BADEA)

New Nile Bridge at Jinja (20%)

Pakwala, Nyacyara, Goli, 

Nyagak- 3 (Nebbi) 100% 

completed,

Enyau-3 and Alla (Arua) 100% 

completed

Apak Bridge on Lira - Moroto 

road 100% completed

Ntungwe Bridge on  Ishasha - 

Katunguru road 

(Kanungu)100% completed

Mitano  Bridge Rukunguri - 

Cido Bridge  on Nebbi – Goli 

road (GOU) 

8% of works completed. The 

contractor abandoned site and 

he has been served with notice 

to terminate the contract. 

Nyalit and Seretyo Bridges on 

Kapchorwa – Suam 

Physical works for the two 

bridges commenced in 

November 2014. Demolition of 

the existing bridge and 

construction of the diversion is 

ongoing.  

Leresi Bridge (Butaleja) 

Major Bridges Apak Bridge on Lira - Moroto 

road 100% completed

Kabaale (linking Kyankwanzi to 

Ngoma in Nakaseke) 100% 

completed

Kasozi (Lugogo) Bridge 

(linking Ngoma - Buruli )- 50% 

completed.

Nalakasi Bridge on Ariamoi-

Kotido-Kaabong-Kapedo road, 

50% completed

Lopei Bridge on Moroto -

Ariamoi-Kotido road 50% 

745104
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Kanungu  road - 100% 

completed

Kabaale (linking Kyankwanzi to 

Ngoma in Nakaseke) 80% 

completed

Kasozi (Lugogo) Bridge 

(linking Ngoma - Buruli )- 

Design completed and 

contractor procured

Nalakasi Bridge on Ariamoi-

Kotido-Kaabong-Kapedo road, 

50% completed

Lopei Bridge on Moroto -

Ariamoi-Kotido road 50% 

completed

Nyamugasani Bridge -

Kinyamaseke-Kisinga-

Kyarumba-Kibirizi road 50% 

completed

Maliba-Nkenda Bridge on 

Bugoye- Nyakalingijo road, 

Kasese 50% completed

Ruboni Bridge provides access 

to Mt Mageritta tourist site, 

Kasese 50% completed

Cido Bridge on Nebbi-Goli, 

Nebbi District 50%  completed

Leresi Bridge -Butaleja-Leresi-

Budaka road 100% completed

Nyaliti Bridge Kapchorwa-

Suam 90% completed

Ora Bridge on Okokko – 

Anyiribu road in Arua – 30% 

completed

Aji Bridge on Ullepi Offaka – 

Nyiribu road in Arua – 30% 

completed

Kangole Bridge on Katakwi – 

Moroto road – 30% completed

Seretiyo on Kapchorwa – Suam 

road – 30% completed

Nyanzuki Bridge in Kilembe – 

100% completed

Kaabong Bridge  - 30% 

completed

Butaleja -Leresi -Budaka road

Physical works commenced in 

February 2015. Progress was 

however affected by the floods. 

The water levels have now 

receded, excavation of pipe 

culverts was completed and 

laying of pipes is ongoing.  

Works are expected to be 

completed in June 2017.

Emergency construction of 

Ndaiga bridge along Bugiri-

Malaba road section

Physical works commenced in 

July 2015 to be completed by 

March 2016.

Foundation works have been 

completed, construction of pier 

and abutment walls is ongoing.  

Overall progress as by end of 

September 2015 was 45% 

Kasozi Bridge (Lugogo) Bridge 

linking Ngoma to Buluri 

(Design)

The design contract that was 

signed in February 2015 expired 

on 4 June 2015 before 

completion of the design. 

Advice is awaited from the 

Attorney General on the way 

forward. 

Kabaale Bridge (linking 

Kyankwanzi to Ngoma in 

Nakaseke)

The contract was signed in 

February 2015.. 

The foundation design was 

approved and works are 

expected to commence mid 

October 2015

Ruboni access Brdige to Mt 

Magaritta tourist Site Kasese 

The contract was signed in 

March 2015. The site was 

handed over to the contractor on 

20th May 2015. Excavation for 

foundation work and setting of 

box culverts has been 

completed. Geotechnical 

investigations to commence by 

2nd Week of October. 2015

Nyamugasane bridge in Kasese 

district 

The contract was signed on 8th 

May 2015. Commencement 

order issued on 4th June 2015 

and site handed over on 18th 

completed

Nyamugasani Bridge -

Kinyamaseke-Kisinga-

Kyarumba-Kibirizi road 100% 

completed

Maliba-Nkenda Bridge on 

Bugoye- Nyakalingijo road, 

Kasese 100% completed

Ruboni Bridge provides access 

to Mt Mageritta tourist site, 

Kasese 100% completed

Cido Bridge on Nebbi-Goli, 

Nebbi District 50%  completed

Leresi Bridge -Butaleja-Leresi-

Budaka road 100% completed

Nyaliti Bridge Kapchorwa-

Suam 100% completed

Ora Bridge on Okokko – 

Anyiribu road in Arua 100% 

completed

Aji Bridge on Ullepi Offaka - 

Nyiribu road in Arua - 100% 

completed

Kangole Bridge on Katakwi - 

Moroto road- 50% completed

Seretiyo on Kapchorwa - Suam 

road - 100% completed

Kaabong Bridge  - 50% 

completed

Design of Kiakia, Ora, 

Mutukula, Semilik, and 

Murungo Bridges completed.
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Design of Kiakia, Ora, 

Mutukula, Semilik, and 

Murungo Bridges completed.

June 2015. The contractor 

commenced works in July 2015. 

Excavation of foundation is 

completed, placement of rock 

capping layer to commence 2nd 

week of October 2015. Overall 

progress is at 10%. Works 

expected to be completed in 

May 2016.

Maliba – Nkenda – Bugoye – 

Nyakalingigo road in Kasese

Contract was signed in April 

2015. Geotechnical 

investigations have been 

completed and placement of 

rock capping layer to commence 

2 week of October 2015. 

Overall progress is at 10%. 

Works expected to be 

completed in May 2016.

GoU Development

External Financing

Total

50,000,000

2,000,000

52,000,000

7,455,390

0

7,455,390

50,000,000

0

50,000,000

Project  1105 Road Sector Institu. Capacity Dev. Proj.

Complete renovation of Lira, 

Kitgum, Moroto and Kotido 

stations. Commence 

procurement for renovation of 8 

stations (Kampala, Mpigi, 

Masaka, Mubende, Arua, 

Hoima and Soroti).

Construction of Regional 

Offices at Mbale, Mbarara, 

Gulu, Fort Portal and Kampala

Construction of

Construction of Regional 

Offices at Mbale, Mbarara, 

Gulu, Fort Portal and Kampala - 

bids were invited.

Government 

Buildings and 

Administrative 

Infrastructure

Renovation of 7 stations 

(Kampala, Mpigi, Masaka, 

Mubende, Arua, Hoima and 

Soroti) completed

Construction of Regional 

Offices at Mbale, Mbarara, 

Gulu, Fort Portal and Kampala

Construction of

725104

GoU Development

External Financing

Total

4,300,000

0

4,300,000

0

0

0

3,000,000

0

3,000,000

Complete procurement of the 

following equipment: 

5 Motor Grader ( 155hp) 

11 Vibro Rollers (15 tons, 150 

hp)

2  self propelled road marking 

machin (95 hp)

4 Self loader trucks 

2 Street light maintenance 

trucks (130hp)

6 Light fuel trucks (4 ton, 130 

Motor Grader (Komatsu)16);

Vibratory Roller (JCB)6);

Excavator-Long Arm (JCB)4);

Bulldozer (Caterpillar)2);

Self Loader (Renault)8)

Purchase of 

Specialised 

Machinery & 

Equipment

Completed the procurement of

5 Motor Grader ( 155hp) 

11 Vibro Rollers (15 tons, 150 

hp)

2  self propelled road marking 

machin (95 hp)

4 Self loader trucks 

2 Street light maintenance 

trucks (130hp)

6 Light fuel trucks (4 ton, 130 

hp)

775104
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hp)

6 Water trucks (15 ton, 220 hp)

18 Tipper trucks (15 ton 220 hp)

6 Wheeled back hoe (140 hp)

4 Agricultural tractors (85 hp) 

with 8 ton traillor

4 Cargo Crane Truck (light 

duty) 8 ton

1 Crane truck (Heavy duty) 30 

ton

10 Walk behind rollers 

10 Tampers

6 Water trucks (15 ton, 220 hp)

18 Tipper trucks (15 ton 220 hp)

6 Wheeled back hoe (140 hp)

4 Agricultural tractors (85 hp) 

with 8 ton traillor

4 Cargo Crane Truck (light 

duty) 8 ton

1 Crane truck (Heavy duty) 30 

ton

10 Walk behind rollers 

10 Tampers

GoU Development

External Financing

Total

28,000,000

0

28,000,000

14,607,865

0

14,607,865

13,000,000

0

13,000,000

Project  1158 Reconstruction of Mbarara-Katuna road (155 Km)

20 hectares of land and 

properties therein acquired.

There was no land acquired 

during the quarter.

Acquisition of Land 

by Government

20 hectares of land and 

properties therein acquired.

715104

GoU Development

External Financing

Total

1,000,000

0

1,000,000

400,000

0

400,000

1,000,000

0

1,000,000

Ntungamo - Katuna (lot 3) - 

DLP Certificate issues 

Mbarara Bypass (lot 1) - 30% 

completed; cumulative 60%

Kabale Town Road (2.35km) 

completed

Ntungamo - Katuna (lot 3) 

•	The project commenced in 

August 2011 and by September 

2015. , the cumulative physical 

progress was 95% against the 

programmed 100%. Time 

elapsed was 100% based on 

revised programme. All major 

roads works have been 

completed apart from the weigh 

bridge which has been delayed 

because of land acquisition 

issues.

Mbarara Bypass (lot 1) - 30% 

completed; cumulative 60%

Commenced in November 2013 

and was scheduled to be 

completed in April 2016. The 

cumulative progress was 39.3% 

against the programmed 66.35% 

based on the revised program.  

Time lapsed is 76.67%.

National Road 

Construction/Rehabil

itation (Bitumen 

Standard)

Mbarara Bypass (lot 1) - 40% 

completed; cumulative 100%

50% of the second carriageway 

of Mbarara Bypass completed. 

Kabale Towns Road (9km) 

completed

805104
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Kabale Town Road (2.35km) - 

60% of the works completed.

GoU Development

External Financing

Total

39,000,000

17,120,000

56,120,000

3,514,766

49,994,336

53,509,102

19,000,000

2,310,000

21,310,000

Project  1176 Hoima-Wanseko Road (83Km)

50 hectares of land acquired for 

Hoima - Butiaba - Wanseko 

road.

50 hectares of land acquired for 

Soroti - Katakwi - Moroto - 

Lokitanyala road

Procurement of the RAP 

implementation consultant 

commenced.

Acquisition of Land 

by Government

100 hectares of land acquired 

for Hoima - Butiaba - Wanseko 

road.

100 hectares of land acquired 

for Soroti - Katakwi - Moroto - 

Lokitanyala road

715104

GoU Development

External Financing

Total

8,000,000

0

8,000,000

0

0

0

10,000,000

0

10,000,000

Contractor Procured for:

Hoima - Butiaba - Wanseko 

road (111km)  and Soroti - 

Katakwi - Moroto - Lokitanyala 

(208km)

10% of works completed for 

Hoima - Butiaba - Wanseko 

road. 

Contract signed and contractor 

fully mobilised for Soroti - 

Katakwi - Moroto - Lokitanyala

Evaluation of bids for civil 

works has been completed, 

report to be submitted to 

Contracts Committee for 

approval.  The contractor is 

expected to be on site by 

December 2015.

National Road 

Construction/Rehabil

itation (Bitumen 

Standard)

for:

Hoima - Butiaba - Wanseko 

road (111km)  and Soroti - 

Katakwi - Moroto - Lokitanyala 

(208km)

10% of works completed for 

Hoima - Butiaba - Wanseko 

road. 

Contract signed and contractor 

fully mobilised for Soroti - 

Katakwi - Moroto - Lokitanyala

805104

GoU Development

External Financing

Total

19,000,000

0

19,000,000

0

0

0

50,000,000

0

50,000,000

Project  1180 Kampala Entebbe Express Highway

380 hectares and properties 

therein procured.

40 hectares procured out of the 

70 targeted.

Acquisition of Land 

by Government

160 hectares and properties 

therein procured.

715104

GoU Development

External Financing

Total

20,000,000

0

20,000,000

13,676,350

0

13,676,350

40,000,000

0

40,000,000

25% completed, cumulative 

70%

Civil works commenced in 

November 2012 and scheduled 

to be completed by November 

2017. Cumulative progress by 

end of September 2015 was 

48.1% against the programmed 

55.16%. Time elapsed was 

57.4%.

National Road 

Construction/Rehabil

itation (Bitumen 

Standard)

30% completed, cumulative 

90%

805104

GoU Development

External Financing

Total

70,000,000

143,140,000

213,140,000

10,848,902

94,886,820

105,735,722

30,000,000

222,360,000

252,360,000
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Project  1274 Musita-Lumino-Busia/Majanji Road

200 hectares of land and 

properties therein procured

The procurement of the land 

and property compensation 

consultant was completed.  

Valuation of land and property 

commenced.

Acquisition of Land 

by Government

200 hectares of land and 

properties therein procured

715104

GoU Development

External Financing

Total

10,000,000

0

10,000,000

0

0

0

10,000,000

0

10,000,000

30% completed, cumulative, 

35%

The contract for civil works 

commenced on 15 September 

2014. The contractor completed 

mobilization of equipment. 

Physical works commenced in 

September 2015 with trial 

section. There has been a delay 

in acquisition of Right of Way. 

The compensation consultant 

was procured late; verification 

is ongoing. The updated 

valuation report is expected to 

be submitted to the CGV by end 

of October.

National Road 

Construction/Rehabil

itation (Bitumen 

Standard)

30% completed, cumulative, 

40%

805104

GoU Development

External Financing

Total

40,000,000

0

40,000,000

123,203

0

123,203

40,000,000

0

40,000,000

Project  1275 Olwiyo-Gulu-Kitgum Road

500 hectares of land and 

properties therein acquired

The valuation reports were 

submitted to the Chief 

Government Valuers.

Acquisition of Land 

by Government

600 hectares of land and 

properties therein acquired

715104

GoU Development

External Financing

Total

10,000,000

0

10,000,000

0

0

0

15,000,000

0

15,000,000

Acholibur – Kitgum – Musingo 

(86.4km) 30% completed, 

cumulative 35%

Olwiyo (Anak) – Gulu (70.3km) 

30% completed, cumulative 

35%

Gulu – Acholibur (77.7km) 

30% completed, cumulative 

35%

Olwiyo-Gulu (70.3km)

The works contract commenced 

in September 2014 and 

scheduled to be completed in 

Sept 2017. Progress by end of 

September 2015 was 6.12% 

against programmed 6.98% 

based on the revised progamme 

of August 2015. Time lapsed 

was 34.39%

Gulu- Acholibur (77.7km)

Works contract commenced in 

September 2014, scheduled to 

be completed in September. 

2017. By end of September 

2015, 13.1% of works was 

completed against programmed 

12.9%. Time lapsed was 34.9% 

National Road 

Construction/Rehabil

itation (Bitumen 

Standard)

Acholibur  - Kitgum - Musingo 

(86.4km) 35% completed, 

cumulative 70%

Olwiyo (Anak) - Gulu (70.3km) 

25% completed, cumulative 

50%

Gulu -  Acholibur (77.7km) 

30% completed, cumulative 

60%

805104
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Acholibur - Kitgum-Musingo 

road (86.4km)

The contract for civil works 

commenced in September 2014 

and scheduled to be completed 

in Sept. 2017. 17% of works 

have been completed out of the 

programmed 20.5% as by end 

of September 2015. Time 

elapsed is 35.39%.

GoU Development

External Financing

Total

90,000,000

0

90,000,000

18,587,604

0

18,587,604

125,000,000

0

125,000,000

Project  1276 Mubende-Kakumiro-Kagadi Road

200 hectares of land and 

properties therein acquired

This is a design and build 

project; land compensation to 

commence after the design of 

the project.

Acquisition of Land 

by Government

200 hectares of land and 

properties therein acquired

715104

GoU Development

External Financing

Total

10,000,000

0

10,000,000

0

0

0

10,000,000

0

10,000,000

20% of road works completed. 

Cumulative target 20%

Technical evaluation has been 

completed, and evaluation of 

the Financial submissions is 

ongoing. The combined 

Technical and Financial 

evaluation report to be 

submitted to Contracts 

Committee and was approved, 

However, one of the bidders 

submitted an administrative 

review of the procurement 

process.

National Road 

Construction/Rehabil

itation (Bitumen 

Standard)

20% of road works completed. 

Cumulative target 20%

805104

GoU Development

External Financing

Total

30,000,000

0

30,000,000

0

0

0

30,000,000

0

30,000,000

Project  1277 Kampala Northern Bypass Phase 2

200 Hectares of land and 

properties therein acquired

10 hectares were procured out 

of the 50 targeted.

Acquisition of Land 

by Government

100 Hectares of land and 

properties therein acquired

715104

GoU Development

External Financing

Total

40,000,000

0

40,000,000

13,854,363

0

13,854,363

20,000,000

0

20,000,000

25% of road works completed. 

Cumulative target 30%

The Contractor commenced 

civil works on 14th July 2014 

and scheduled to be completed 

in July 2017. Cumulative 

progress by end of September 

2015 was 16.9% against the 

programmed 23.4%. The 

elapsed time was 38.9%.

National Road 

Construction/Rehabil

itation (Bitumen 

Standard)

30% of road works completed. 

Cumulative target 50%

805104
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GoU Development

External Financing

Total

0

30,010,000

30,010,000

0

0

0

0

45,020,000

45,020,000

Project  1278 Kampala-Jinja Expressway

100 hectares of land acquired 

with property therein

Procurement of RAP 

preparation and implementation 

consultant was completed and 

the contract was submitted to 

the Solicitor General for 

clearance.

Acquisition of Land 

by Government

300 hectares of land acquired 

with property therein

715104

GoU Development

External Financing

Total

10,000,000

0

10,000,000

0

0

0

30,000,000

0

30,000,000

Technical Assistenance for 

structuring PPP project provided

PPP contractor procured.

Structuring of the project for 

PPP was completed (with 

support of IFC). The Investors 

Conference was held on 30th 

September 2015. The bidding 

documents are being finalised.

National Road 

Construction/Rehabil

itation (Bitumen 

Standard)

PPP contract signed

10% of works completed.

805104

GoU Development

External Financing

Total

597,600

0

597,600

0

0

0

0

320,680,000

320,680,000

Project  1279 Seeta-Kyaliwajjala-Matugga-Wakiso-Buloba-Nsangi

Feasibility Study and 

Preliminary Design Report

The draft contract for design 

services was submitted to 

Solicitor General for clearance. 

Services are expected to 

commence by January 2016.

National Road 

Construction/Rehabil

itation (Bitumen 

Standard)

Final Detailed Engineering 

Design Report

805104

GoU Development

External Financing

Total

1,000,000

0

1,000,000

0

0

0

2,000,000

0

2,000,000

Project  1280 Najjanankumbi-Busabala Road and Nambole-Namilyango-Seeta

Feasibility Study and  

preliminary design report .

Procurement of the design 

consultant is ongoing. The 

contract will be signed by 

December 2015.

National Road 

Construction/Rehabil

itation (Bitumen 

Standard)

Final Detailed Engineering 

Design Report.

805104

GoU Development

External Financing

Total

1,000,000

0

1,000,000

0

0

0

2,000,000

0

2,000,000

Project  1281 Tirinyi-Pallisa-Kumi/Kamonkoli Road

200 hectares of land and 

properties therein procured

Procurement of the consultant 

was completed and valuation 

completed.

Acquisition of Land 

by Government

200 hectares of land and 

properties therein procured

715104

GoU Development

External Financing

Total

8,000,000

0

8,000,000

0

0

0

5,000,000

0

5,000,000
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Approved Budget,  Planned 

Outputs (Quantity and Location)

Actual Expenditure and 

Outputs by September

(Quantity and Location)

Proposed Budget,   Planned 

Outputs (Quantity and Location)

Project, Programme 

Vote Function Output

UShs Thousand

2016/172015/16

10% of works  completed IDB gave the no objection to the 

short list of pre-qualified 

applicants. Bids will be invited 

by the end of November 2015.

National Road 

Construction/Rehabil

itation (Bitumen 

Standard)

15% of works  completed805104

GoU Development

External Financing

Total

2,000,000

14,000,000

16,000,000

0

0

0

5,000,000

0

5,000,000

Project  1310 Albertine Region Sustainable Development Project

100 hactares of land acquired 

and property therein compesated

Cash payments commenced.Acquisition of Land 

by Government

100 hactares of land acquired 

and property therein compesated

715104

GoU Development

External Financing

Total

5,000,000

0

5,000,000

0

0

0

8,000,000

0

8,000,000

20% of works completed.  The contract agreement was 

handed to the Contractor on 27 

July 2015. The contractor 

completed mobilization and 

works commneced in October 

2015 

 

Supervision Contract was 

signed on 8 May 15 and review 

of designs is ongoing.

National Road 

Construction/Rehabil

itation (Bitumen 

Standard)

35% of works completed.805104

GoU Development

External Financing

Total

3,000,000

26,730,000

29,730,000

0

0

0

0

68,560,000

68,560,000

Project  1311 Upgrading Rukungiri-Kihihi-Ishasha/Kanungu Road

50 hectares acquired and 

property therein compensated

Procurement of the land and 

property compensation 

consultant is ongoing and 

expected to be completed by the 

end of November 2015.

Acquisition of Land 

by Government

50 hectares acquired and 

property therein compensated.

715104

GoU Development

External Financing

Total

5,000,000

0

5,000,000

0

0

0

5,000,000

0

5,000,000

10% of the works completed. Civil Works:. The Bank gave a 

no objection to the 

prequalification list and bidding 

documents were invited on 6 

October 2015 and the deadline 

for submission is 10 December 

2015.

Supervision Services:- 

Evaluation of proposals was 

completed and the report 

approved by the Contracts 

Committee and AfDB.

National Road 

Construction/Rehabil

itation (Bitumen 

Standard)

20% of the works completed.805104

GoU Development

Total

5,000,000

15,000,000

0

0

5,000,000

31,250,000
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Approved Budget,  Planned 

Outputs (Quantity and Location)

Actual Expenditure and 

Outputs by September

(Quantity and Location)

Proposed Budget,   Planned 

Outputs (Quantity and Location)

Project, Programme 

Vote Function Output

UShs Thousand

2016/172015/16

External Financing 10,000,000 0 26,250,000

Project  1312 Upgrading mbale-Bubulo-Lwakhakha Road

100 Hectares and property 

therein acquired

Procurement of the 

Compensation consultant was 

completed and services 

commenced.

Acquisition of Land 

by Government

100 Hectares and property 

therein acquired

715104

GoU Development

External Financing

Total

5,000,000

0

5,000,000

0

0

0

5,000,000

0

5,000,000

10% of the works completed Civil Works:. AfDB gave a no 

objection to the prequalification 

list and bidding documents on 

2nd October 2015. Bids were 

invited on 6 October 2015 and 

due for submission on 10 

December 2015.

Supervision Services:- 

Evaluation of proposals was 

completed and the report  was 

approved by contracts committee

National Road 

Construction/Rehabil

itation (Bitumen 

Standard)

25% of the works completed.805104

GoU Development

External Financing

Total

5,000,000

9,630,000

14,630,000

0

0

0

5,000,000

30,000,000

35,000,000

Project  1313 North Eastern Road-Corridor Asset Management Project

Contractor and supervision 

consultant procured and 

advance paid

Bids for works and supervision 

services were invited and the 

deadline for submission was 30 

October 2015. Evaluation of 

bids was completed and the 

report was approved by the 

contracts committee.

National Road 

Construction/Rehabil

itation (Other)

Contractor and supervision 

consultant procured.

10% of the works completed.

815104

GoU Development

External Financing

Total

600,080

17,360,490

17,960,570

0

0

0

600,000

99,410,000

100,010,000

Project  1319 Kampala Flyover

2 hectares acquired and 

properties therein

Procurement of the land 

compensation consultant was 

completed. Compensation 

payments to commence by 

January 2015.

Acquisition of Land 

by Government

2 hectares acquired and 

properties therein

715104

GoU Development

External Financing

Total

30,000,000

0

30,000,000

0

0

0

30,000,000

0

30,000,000

Design finalised

Contractor procured

Design study is ongoing and 

expected to be completed by 

January 2016. The completion 

date for the detailed design 

National Road 

Construction/Rehabil

itation (Bitumen 

Standard)

Contractor procured 

10% of the works completed.

805104
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Approved Budget,  Planned 

Outputs (Quantity and Location)

Actual Expenditure and 

Outputs by September

(Quantity and Location)

Proposed Budget,   Planned 

Outputs (Quantity and Location)

Project, Programme 

Vote Function Output

UShs Thousand

2016/172015/16

study was extended because of 

changes in design necessitated 

by the Standard Gauge interface 

at Kitgum junction. 

As a result of the extension, 

procurement of the works 

contract is now expected to 

commence in March 2016  and 

commencement of works will be 

in March 2017

GoU Development

External Financing

Total

0

9,630,000

9,630,000

0

0

0

0

194,652,144

194,652,144

Project  1320  Construction of 66 Selected Bridges

Procure contractor and pay 

advance for constructing 20 

major Bridges:

Ora 2	 Bridge  on Pakwach-Inde-

Ocoko road 

Ora 1Bridge on 	Pakwach-Inde-

Ocoko road

Awa	 Bridge on Pakwach-Inde-

Ocoko road 

Olemika	 Bridge on Pakwach-

Inde-Ocoko road 

Nyakambu Bridge on 

	Kabwohe - Bwizibwera road

Koch Bridge on 	Keri - Midigo - 

Kerwa road 

Osu	 Bridge on Arua - Biliafe - 

Otrevu road 

Odrua	 Bridge on Arua-Vurra 

Custom-Paidha Goli road 

Nariamabune Bridge on 

	Ariamoi-Kotido-Kabong-

Kapedo road 

Malaba  2 Bridge 	Tororo - 

Busia road 

Malaba 3	 Bridge on Tororo - 

Busia road 

Okane Bridge on  	Tororo - 

Busia road 

Halukada Bridge on 	Tororo - 

Busia road

Maziba (Omukabaare)	 Bridge 

Bidding documents were 

finalised and bids are expected 

to be invited before the end of 

November 2015.

Major Bridges Ora 2	 Bridge  on Pakwach-Inde-

Ocoko road  (50% completed)

Ora 1Bridge on 	Pakwach-Inde-

Ocoko road (50% completed)

Awa	 Bridge on Pakwach-Inde-

Ocoko road  (50% completed)

Olemika	 Bridge on Pakwach-

Inde-Ocoko road (50% 

completed)

Nyakambu Bridge on 

	Kabwohe - Bwizibwera road 

(50% completed)

Koch Bridge on 	Keri - Midigo - 

Kerwa road  (50% completed)

Osu	 Bridge on Arua - Biliafe - 

Otrevu road (50% completed)

Odrua	 Bridge on Arua-Vurra 

Custom-Paidha Goli road (50% 

completed)

Nariamabune Bridge on 

	Ariamoi-Kotido-Kabong-

Kapedo road  (50% completed)

Malaba  2 Bridge 	Tororo - 

Busia road  (50% completed)

Malaba 3	 Bridge on Tororo - 

Busia road  (50% completed)

Okane Bridge on  	Tororo - 

Busia road  (50% completed)

Halukada Bridge on 	Tororo - 

Busia road (50% works 

completed)

Maziba (Omukabaare)	 Bridge 

745104
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(iv) Vote Actions to improve Priority Sector Outomes

To improve performance, UNRA plans to outsource bid evaluation to reduce on the lead time for 

procurement. In addition, UNRA plans to outsource the axle load control to private firm to reduce on the 

alleged corruption at weighbridges.

Table V2.7: Priority Vote Actions to Improve Sector Performance 

2015/16 Planned Actions: 2016/17 Planned Actions: MT Strategy:2015/16 Actions by Sept:

Road network in good condition.Sector Outcome 1:

Approved Budget,  Planned 

Outputs (Quantity and Location)

Actual Expenditure and 

Outputs by September

(Quantity and Location)

Proposed Budget,   Planned 

Outputs (Quantity and Location)

Project, Programme 

Vote Function Output

UShs Thousand

2016/172015/16

on Old Kabale Road (Kigata - 

Kabunyonyi - Nyakigugwe) road

Bridge on 

Kagandi (Kaku)	 Natete - 

Busanza - Mpaka road 

Kiruruma Bridge on  	Katojo - 

Kihihi road 

Dungulwa Bridge on  

	Kinyamaseke-Kisinga-

Kyarumba-Kibirizi road 

Rwembyo Bridge on  

	Kinyamaseke-Kisinga-

Kyarumba-Kibirizi

Kajwenge	 Bridge on 

Kinyamaseke-Kisinga-

Kyarumba-Kibirizi

Kamira Bridge on 	Kabwohe - 

Bwizibwera

on Old Kabale Road (Kigata - 

Kabunyonyi - Nyakigugwe) 

road (50% completed)

Bridge on 

Kagandi (Kaku)	 Natete - 

Busanza - Mpaka road (50% 

completed)

Kiruruma Bridge on  	Katojo - 

Kihihi road (50% completed)

Dungulwa Bridge on  

	Kinyamaseke-Kisinga-

Kyarumba-Kibirizi road (50% 

completed)

Rwembyo Bridge on  

	Kinyamaseke-Kisinga-

Kyarumba-Kibirizi

Kajwenge	 Bridge on 

Kinyamaseke-Kisinga-

Kyarumba-Kibirizi (50% 

completed)

Kamira Bridge on 	Kabwohe - 

Bwizibwera (50% completed)

GoU Development

External Financing

Total

10,871,944

0

10,871,944

0

0

0

20,000,000

0

20,000,000

Project  1322 Upgrading of Muyembe-Nakapiripirit (92 km)

 40 hectares of land and 

property acquired

No land was acquired during 

the quarter

Acquisition of Land 

by Government

80 hectares of land and property 

acquired

715104

GoU Development

External Financing

Total

1,000,000

0

1,000,000

0

0

0

2,000,000

0

2,000,000

Contractor procured and 

advance paid

The General Procurement 

Notice was published on 9 July 

2015.  The Specific 

Procurement Notice  was issued 

in November 2015..

National Road 

Construction/Rehabil

itation (Bitumen 

Standard)

Contractor procured 

10% of the works completed.

805104

GoU Development

External Financing

Total

2,000,000

21,600,000

23,600,000

0

0

0

1,000,000

118,140,000

119,140,000
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V3 Proposed Budget Allocations for 2016/17 and the Medium Term

(i) The Total Budget over the Medium Term

Table V3.1: Past Outturns and Medium Term Projections by Vote Function*

This section sets out the proposed vote budget allocations for 2016/17 and the medium term, including 

major areas of expenditures and any notable changes in allocations.  

(ii) The major expenditure allocations in the Vote for 2016/17

The bulk of the budget has been allocated to projects for upgrading priority gravel roads to bitumen 

standard and rehabilitation of the old paved roads. Substantial resources were also allocated to the 

construction/ rehabilitation of Bridges on the national roads network.

(iii) The major planned changes in resource allocations within the Vote for 2016/17

There are no major planned changes in resource allocation for national roads.

*   Excluding Taxes and Arrears

Table V3.2: Key Changes in Vote Resource Allocation

2015/16 Planned Actions: 2016/17 Planned Actions: MT Strategy:2015/16 Actions by Sept:

National Roads Maintenance & Construction5104Vote Function:

VF Performance Issue: 	Inhibiting environment for private sector development.

Piloting of design and build 

for Busia/Malaba - Bugiri, 

Mbarara - Kikagati roads, and 

Kampala - Entebbe 

Expressway. Establishing 

redflag system, strengthen 

contact management. Parallel 

Bid Evaluation and technical 

and financial audits..

Set up a construction unit 

within UNRA to enhance the 

capacity of road construction. 

In-house capacity to supervise 

road works.

Collect data on contract 

procurement and 

implementation processes to 

monitor cost and competition 

trends.  Prepare procedures 

manual and clear 

specifications detailing 

various aspects of the projects 

cycle.

Design and build projects 

implemented included; 

Mukono - Kayunga - Njeru 

road, Mubende - Kagadi road 

(under procurement), Ntungwe 

and Mitaano bridges.

VF Performance Issue: Axle overloading.

Outsource axle control 

services.

Restructure and streamline 

axle load control by 

automating most of the 

processes

Reduce excess axle 

overloading to 10%

Operation to protect the road 

infrastructure was launched 

and has managed to reduce 

overloading from 55% to 

2.8%.

VF Performance Issue: Increasing road maintenance backlog.

Lobby Government to 

increase funding for road 

maintenance through 

operationalisation of the 

Road Fund as second 

generation Fund.

Rehabilitation of the gravel 

roads to bring them to 

maintenable levels.

Second generation road fundThere was no major action 

taken; the backlog is still 

growing

2018/19
2014/15 

Outturn

Spent by 

End Sept

Appr. 

Budget 2016/17 2017/18

MTEF Budget Projections2015/16

Vote: 113 Uganda National Roads Authority

3,180.7521,802.3501,234.719 473.449 2,849.248 3,706.2610451 National Roads Maintenance & Construction

Total for Vote: 3,180.7521,802.3501,234.719 473.449 2,849.248 3,706.261

2018/192017/18

Justification for proposed  Changes in 

Expenditure and Outputs2016/17

Changes in Budget Allocations and Outputs from 2015/16 Planned Levels:

Vote Function:0401 National Roads Maintenance & Construction

01 Monitoring and Capacity Building Support0451Output:
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V4: Vote Challenges for 2016/17 and the Medium Term

The shortfall on new projects some of the strategic road projects agreed with Devt.  Partners are likely not 

to commence if additional funds are not provided (Kamuli – Bukungu road (64km) – UGX 50 bn

Buliisa-Paraa Road (20km) – oil road – UGX 40 bn

Moroto-Kotido (100km) UGX 50 bn 

Kampala - Jinja Expressway (77km) PPP Project – UGX 100 billion required for land and property 

compensation.

Kibuye – Busega – Mpigi road (33km) project – UGX 50 billion required for land and Property 

compensation.

UNRA Wage bill – UGX 68 billion is required to meet the wage bill short fall.

UNRA Non-Wage Recurrent- UGX 20 billion is required to meet the short fall in non-wage recurrent; 

NSSF contribution (UGX 8.6 bn) and Gratuity (UGX 11 bn) 

Rwenkunye – Apac – Lira – Acholibur road (250km) – UGX 20 billion for land compensation 

Atiak – Moyo – Afogi (104km) road UGX 80 bn for road works 

Soroti – Katakwi – Moroto – Lokitanyala road (208km) – UGX 30 billion required for land and property 

compensation. 

) 

 

Presidential Pledges: Some of the Presidential and Ministerial directives will not be implemented because 

of inadequate budget. Examples:- road to the fruit factory in Soroti, Banana Processing factory in Bushenyi 

and maintenance works worth UGX 48.19bn.

This section sets out the major challenges the vote faces in 2016/17 and the medium term which the vote 

has been unable to address in its spending plans.

2018/192017/18

Justification for proposed  Changes in 

Expenditure and Outputs2016/17

Changes in Budget Allocations and Outputs from 2015/16 Planned Levels:

UShs Bn: -4.728-4.402 -4.728UShs Bn: UShs Bn:

The reduction is because 

most of the equipment is 

going to be bought in FY 

2015/16

Some of the equipment 

would have been bought.

There is no change

The reduction is because most of the 

equipment is going to be bought in FY 

2015/16

72 Government Buildings and Administrative Infrastructure0451Output:

UShs Bn: 10.7008.700 9.700UShs Bn: UShs Bn:

The increase is because of 

the need to build UNRA 

headquarters

The increase is because of 

the need to build UNRA 

headquarters

The increase is because of 

the need to build UNRA 

headquarters

The increase is because of the need to 

build UNRA headquarters

77 Purchase of Specialised Machinery & Equipment0451Output:

UShs Bn: -13.500-10.500 -13.500UShs Bn: UShs Bn:

Some of the equipment 

were bought in the FY 

2015/16

Some of the equipment 

Some of the equipment 

were bought in the FY 

2016/17

There will be no change

Some of the equipment were bought in 

the FY 2015/16

80 National Road Construction/Rehabilitation (Bitumen Standard)0451Output:

UShs Bn: 1,232.453938.763 1,815.945UShs Bn: UShs Bn:

The increase was caused by 

increased MTEF ceiling

The increase was caused by 

increased MTEF ceiling

The reduction was caused 

by reduction in MTEF 

ceiling

The increase was caused by increased 

MTEF ceiling

81 National Road Construction/Rehabilitation (Other)0451Output:

UShs Bn: -17.96182.049 -17.961UShs Bn: UShs Bn:

The number of road to be 

rehabilitated has been 

increased.

The number of road to be 

rehabilitated has been 

increased.

The number of road to be 

rehabilitated has been 

increased.

The number of road to be rehabilitated 

has been increased.
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Maintenance backlog will continue to grow because of inadequate funding of road maintenance. There is 

need to find the right balance between road maintenance and development funding.

Inadequate funding of the wage bill; UGX 68 bn is required to meet the shortfall in the UNRA wage.

V5: Vote Cross-Cutting Policy and Other Budgetary Issues

This section discusses how the vote's  plans will address and respond to the cross-cutting policy, issues of 

gender and equity; HIV/AIDS; and the Environment, and other budgetary issues such as Arrears and NTR.. 

(i) Cross-cutting Policy Issues

(i) Gender and Equity

(ii) HIV/AIDS

(iii) Environment

Table V4.1: Additional Output Funding Requests

Justification of Requirement for 

Additional Outputs and Funding

Additional Requirements for Funding and 

Outputs in 2016/17:

Vote Function:0473 National Roads Maintenance & Construction

73 Roads, Streets and Highways0451Output:

UShs Bn: 756.000

Additional funding of UGX 300 bn will be required for  on 

ongoing projects and 368 bn for new projects. UGX 68 bn is 

required for shortfall in wages and UGX 20 bn is required 

for non wage recurrent shortfall due to the expanded 

structure.

Kampala - Jinja Expressway (77km) PPP Project – UGX 100 

billion required for land and property compensation.

Kibuye – Busega – Mpigi road (33km) project – UGX 50 billion 

required for land and Property compensation.

UNRA Wage bill – UGX 68 billion is required to meet the wage 

bill short fall.

UNRA Non-Wage Recurrent- UGX 20 billion is required to meet 

the short fall in non-wage recurrent; NSSF contribution (UGX 8.6 

bn) and Gratuity (UGX 11 bn) 

Rwenkunye – Apac – Lira – Acholibur road (250km) – UGX 20 

billion for land compensation 

Atiak – Moyo – Afogi (104km) road UGX 80 bn for road works 

Soroti – Katakwi – Moroto – Lokitanyala road (208km) – UGX 30 

billion required for land and property compensation.

Mainstream gender in national roads construction and developmentObjective:

Issue of Concern :

Proposed Intervensions 

Budget Allocations 

Performance Indicators

UGX billion

Objective: Mainstream HIV/AIDS in national road construction activities.

Issue of Concern :

Proposed Intervensions 

Budget Allocations 

Performance Indicators

UGX billion

Objective: Sustainable management of the environment along national roads corridors
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The table below shows all the payment arrears outstanding for the Vote:

(ii) Payment Arrears

The table below shows Non-Tax Revenues that will be collected under the Vote:

(ii) Non Tax Revenue Collections

Source of NTR                                                       UShs Bn

2016/17 

Projected

2015/16 

Actual by 

Sept

2015/16 

Budget

2014/15 

Actual

Advertisements/Bill Boards

Sale of non-produced Government Properties/assets

Sale of publications

Total:

Issue of Concern :

Proposed Intervensions 

Budget Allocations 

Performance Indicators

UGX billion
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